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PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204081 
 

IN YADKIN COUNTY 

NORTH CAROLINA 
 

Date_________________________ 2017_________ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 

proposed work to be known as Contract No. C204081, has carefully examined the Final Request 

for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 

contract, and the forms of contract payment bond and contract performance bonds, which are 

acknowledged to be part of the Contract; and thoroughly understands the stipulations, 

requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 

their execution of the Contract and including any subsequent award to them by the Secretary of 

Transportation in accordance with this Contract to provide the necessary contract payment bond 

and contract performance bond within fourteen calendar days after the written notice of award is 

received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 

machinery, implements, appliances, tools, labor, and other means of construction, except as 

otherwise noted, to perform all the work and required labor to design, construct and complete all 

the work necessary for State Highway Contract No. C204081 in Yadkin County by no later than 

the dates(s) specified in the Final RFP, and any addenda thereto, and in accordance with the 

requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 Standard 

Specifications for Roads and Structures, and specifications prepared by the Department, at the 

price(s) bid by the Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-

Build Team, which specifications and plans show the details covering this project and adhere to 

the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 

preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 

sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 

made, nor the interpretations made or opinions of the Department as to the type of materials and 

conditions to be encountered at the project site.  The Design-Build Team is advised to make such 

independent investigations, as they deem necessary to satisfy their self as to conditions to be 

encountered on this project.  The Design-Build Team shall have no claim for additional 

compensation or for an extension of contract time for any reason resulting from the actual 

conditions encountered at the site differing from those indicated in any of the information or 

documents furnished by the Department except as may be allowed under the provisions of the 

Standard Specifications. 
 



The Design-Build Team shall assume full responsibility, including liability, for the project 

design, including the use of portions of the Department design, modification of such design, or 

other designs as may be submitted by the Design-Build Team. 
 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 

of all work performed under this contract, and shall indemnify and hold the Department harmless 

for any additional costs and all claims against the Department or the State which may arise due 

to errors or omissions of the Department in furnishing the preliminary project designs and 

information, and of the Design-Build Team in performing the work. 
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 

Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and 

procedures manuals, and AASHTO publications and guidelines referenced in the Request For 

Proposals, with all amendments and supplements thereto, are by reference, incorporated and 

made part of this contract; that, except as herein modified, all the design, construction and, as 

applicable, construction engineering and inspection included in this contract is to be done in 

accordance with the documents noted above and under the direction of the Engineer. 
 

The contract is valid only when signed either by the Contract Officer or such other person as 

may be designated by the Secretary to sign for the Department of Transportation.  The conditions 

and provisions herein cannot be changed except by written approval as allowed by the Request 

for Proposals. 
 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 

certified check payable to the order of the Department of Transportation, for five percent of the 

total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 

and the Design-Build Team shall fail to provide the required payment and performance bonds 

with the Department of Transportation, under the condition of this proposal, within 14 calendar 

days after the written notice of award is received by them, as provided in the Standard 

Specifications; otherwise said deposit will be returned to the Design-Build Team. 

 

  

 

 

  

 

 

 

 Chief Engineer  State Contract Officer  

 

7/31/20177/31/2017



 

C204081 (17BP.11.R.143)                                      Table of Contents Yadkin County 

TABLE OF CONTENTS 
 

COVER SHEET 

 

PROPOSAL SHEETS 

 

PROJECT SPECIAL PROVISIONS PAGE NO. 

 

Contract Time and Liquidated Damages .............................................................1 

Measurement and Payment ..................................................................................1 

Design and Construction Itemization ...................................................................4 

Alternate Lump Sum Bid .....................................................................................5 

Mobilization .........................................................................................................6 

Submittal of Quantities, Fuel Base Index Price and Opt-Out Option ..................6 

Confidential Questions.........................................................................................7 

Value Analysis .....................................................................................................7 

Schedule of Estimated Completion Progress .......................................................8 

Minority Business Enterprise and Women Business Enterprise .........................8 

Resource Conservation and Environmentally Sustainable Practices ...................23 

Subsurface Information ........................................................................................23 

Domestic Steel .....................................................................................................23 

Twelve Month Guarantee ....................................................................................24 

Outsourcing Outside the USA .............................................................................25 

Iran Divestment Act. ............................................................................................25 

Permanent Vegetation Establishment. .................................................................25 

Erosion & Sediment Control / Storm Water Certification ...................................26 

Procedure for Monitoring Borrow Pit Discharge.................................................31 

Clearing and Grubbing .........................................................................................33 

Pipe Installation ...................................................................................................33 

Drainage Pipe .......................................................................................................33 

Price Adjustments for Asphalt Binder .................................................................34 

Price Adjustments - Asphalt Concrete Plant Mix ................................................34 

Asbestos Assessment for Bridge Demolition and Renovation Activities ............35 

 

GENERAL  .........................................................................................................37 

 

SCOPES OF WORK   
 

Roadway ..............................................................................................................43 

Structures .............................................................................................................46 

Hydraulics Design ................................................................................................49 

Geotechnical Engineering ....................................................................................52 

Pavement Management ........................................................................................58 

Traffic Engineering ..............................................................................................59 

Environmental Permits.........................................................................................63 

Erosion and Sedimentation Control .....................................................................66 



 

C204081 (17BP.11.R.143)                                      Table of Contents Yadkin County 

Utilities Coordination...........................................................................................72 

Right of Way ........................................................................................................77 
 

STANDARD SPECIAL PROVISIONS  
 

Value Engineering Proposals ...............................................................................81 

Plant and Pest Quarantines...................................................................................82 

Gifts from Vendors and Contractors  ...................................................................83 

Liability Insurance ...............................................................................................83 

State Highway Administrator Title Change .........................................................84 

Subletting of Contract ..........................................................................................84 

Name Change for NCDENR ................................................................................84 

Select Granular Material ......................................................................................84 

Bridge Approach Fills ..........................................................................................84 

Class IV Aggregate Stabilization .........................................................................86 

Aggregate Base Course ........................................................................................87 

Asphalt Pavements - Superpave  ..........................................................................87 

Asphalt Binder Content of Asphalt Plant Mixes .................................................91 

Asphalt Plant Mixtures  .......................................................................................92 

Subsurface Drainage ............................................................................................92 

Guardrail End Units, Type TL-3 ..........................................................................92 

Preformed Scour Hole with Level Spreader Apron .............................................93 

Street Signs and Markers and Route Markers......................................................94 

Materials ..............................................................................................................94 

Select Material, Class III, Type 3 ........................................................................105 

Shoulder and Slope Borrow .................................................................................106 

Grout Production and Delivery ............................................................................106 

Geosynthetics .......................................................................................................110 

Grout References for Positive Protection ............................................................115 

On-the-Job Training .............................................................................................115 

Availability of Funds – Termination of Contracts ...............................................119 

NCDOT General Seed Specifications for Seed Quality ......................................120 

Errata ....................................................................................................................123 

Award of Contract................................................................................................125 

Minimum Wages  .................................................................................................131 

Division One ........................................................................................................132 

  

 

PROPOSAL FORM  
 

Itemized Proposal Sheet   



C204081 (17BP.11.R.143)                            Project Special Provisions                              Yadkin County         
 

 

*** PROJECT SPECIAL PROVISIONS *** 
 

CONTRACT TIME AND LIQUIDATED DAMAGES      
07/12/07 DB1 G04A 

 
The date of availability for this contract is the date of the contract execution by the Department, 
which will be no later than September 25, 2017 except that the Design-Build Team shall not 
begin ground disturbing activities, including utility relocations (this does not include permitted 
investigative borings covered under a Nationwide Permit No. 6) until a meeting is held between 
the NCDOT, the regulatory agencies and the Design-Build Team. 
 
The Design-Build Team shall not begin ground disturbing activities at this site, until the 
applicable permits have been acquired for this site, as stipulated in the Environmental Permits 
Scope of Work contained elsewhere in this Request for Proposals (RFP).   
 
The completion date for this contract is May 15, 2018.  
 
When observation periods are required by the special provisions, they are not a part of the work 
to be completed by the completion date and/or intermediate contract times.  Should an 
observation period extend beyond the final completion date, the acceptable completion of the 
observation period shall be a part of the work covered by the performance and payment bonds.   
 
The liquidated damages for this contract are Seven Hundred and Fifty Dollars ($750.00) per 
calendar day.  
 
MEASUREMENT AND PAYMENT  
 
This “Measurement and Payment” Project Special Provision does not apply to bridges for which 
the Design-Build Team has elected to forego the unit price bid approach and instead has elected 
to submit an alternate lump sum bid for the design and construction of a bridge.  Reference the 
“Alternate Lump Sum Bid” Project Special Provision. 
 
Reference is made to the following pay items listed on the Itemized Proposal Sheet: 
 
Bridge Length (LF):  Bridge Length will be measured from fill face to fill face and paid in units 
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.  
Work will include all materials, labor, and equipment to construct the superstructure portion of 
the bridge as taken from the bottom of the superstructure to the top of the bridge rail.  This work 
does not include bearing devices, anchors bolts or other such connection.   
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Bridge Length Structure       Linear Feet 
 
Foundation Length (LF):  Foundation Length will be measured from the elevation at the top of 
the piles (at end bents) or columns atop drilled piers (at interior bents) to the average pile or 
drilled pier tip elevation actually installed at a given end bent or interior bent and will be paid for 
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in units of linear feet.  The final foundation pay length per bent or end bent will be determined by 
dividing the total pile or column plus drilled shaft lengths measured as defined above by the total 
number of piles or drilled shafts per bent or end bent.  Work will include all materials, labor, and 
equipment to install and construct the foundations, including pile auguring as necessary, 
regardless of the number of piles or columns/drilled piers per bent, including that portion of the 
piles or columns/drilled piers that extend into the end bent or interior bent cap.  In the event that 
additional interior bents are required beyond that specified in the Structures Scope of work, the 
unit price bid for linear feet of Foundation Length for the closest interior bent will be used to 
compensate for the additional length of columns/drilled piers. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Average Foundation Length at End Bent #1 Structure     Linear Feet 
Average Foundation Length at Interior Bent #1 Structure     Linear Feet 
Average Foundation Length at Interior Bent #2 Structure     Linear Feet 
Average Foundation Length at End Bent #2 Structure     Linear Feet 
 
Interior Bent Caps (Each):  Interior Bent Caps will be measured and paid for by each.  Work 
will include all material, labor, and equipment to construct each interior bent cap, including the 
necessary bearing devices, anchors bolts or other such connection.   
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Interior Bent Caps Structure                    Each 
 
End Bents (Each):  End Bents will be measured and paid for by each. Work will include all 
material, labor, and equipment to construct each end bent, including the necessary bearing 
devices, anchors bolts or other such connection, and wing walls.  
   
Payment will be made under: 
 
Pay Item         Pay Unit 
End Bents Structure                     Each 
 
Design and Construction of Bridge (LS):  Design and Construction of Bridge will be paid for 
as lump sum.  No measurement will be made.  Work will include all material, labor and 
equipment to complete all of the work required by the contract, excluding those specific contract 
unit price items listed above.  Work will include all preconstruction activities including, but not 
limited to, design, permitting, asbestos assessment of existing bridge, utility coordination 
services and other preconstruction services, regardless of the final design, bridge length, 
foundation length, or number of interior bents.  Work will also include all other construction 
required by the contract including, but not limited to, erosion and sediment control, earthwork, 
drainage, pavement, signing, bridge approach fills, wing wall extensions, approach slabs, 
temporary shoring, removal of existing structure and guardrail.  Work will also include all 
surveying and geotechnical investigative work as may be required by the contract.   
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Work will also include any additional materials and labor needed to provide up to 1’-6” increase 
in the existing roadway grade to satisfy all contract requirements as applicable.  
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Design and Construction       Lump Sum 
 
Right of Way Acquisition (EA):  Right of Way Acquisition services will be paid for per each 
parcel from which a utility easement and/or right of way is required.  Work will include all labor 
and services necessary to acquire the easements/right of way as required by the Right of Way 
Scope of Work. 
 
Pay Item         Pay Unit 
Right of Way Acquisition       Each 
 
Adjustments to Quantities and Payment  
 
The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation 
Length and the quantity of Interior Bent Caps to be bid for the bridge site.  By submitting this 
Price Proposal, the Design-Build Team acknowledges that these quantities are intended for 
bidding purposes and may or may not be the final design quantities.  Unless otherwise noted in 
the Structures Scope of Work, in the event that the final design quantities for Bridge Length 
Foundation Length and Interior Bent Caps differ from those presented in the Itemized Proposal 
Sheet, adjustment will be made to the partial payments made to Design-Build Team per the 
applicable contract unit prices. 
 
The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or 
right of way will be required across the bridge site.  By submitting this Price Proposal, the 
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or 
may not be the final quantity.  In the event that the final quantity of impacted parcels differs from 
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made 
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition. 
  
All contract pay items for this contract are considered minor contract items. 
 
No adjustments to the pay quantities will be made until such time that all pertinent design 
submittals are approved and all permits and FEMA compliance for a given structure site have 
been obtained.   
 
In the event of any increase in any of the above quantities, the Design-Build Team will be 
required to demonstrate through the pertinent design submittals the need for the additional 
quantities.    
 
In the event of any decrease in any of the above quantities, the Design-Build Team will be 
eligible for an incentive for such reduction (reference the Project Special Provision entitled 
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“Value Analysis”).  This incentive and special provision do not apply to the line item for Right of 
Way Acquisition. 
  
If during the course of the design phase, the Design-Build Team proposes a span arrangement 
that eliminates the contract line item for Interior Bent Caps for that bridge, then the provisions of 
Article 104-12 of the Standard Specifications will apply. 
 
The Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep cored slab) 
or foundation pile size (e.g. 12 x 53) or drilled pier size; instead the determination of these sizes 
is the responsibility of the Design-Build Team. No additional compensation will be provided for 
any increase in specific size of superstructure or foundation type. However, if during the course 
of the design or permitting phase, the Design-Build Team demonstrates to the Department’s 
satisfaction that the foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g. 
cored slab), as specified in the Structures Scope of Work will not be adequate, then the 
provisions of Article 104-7 of the Standard Specifications will apply.     
 
If during the course of the design or permitting phase, the Design-Build Team proposes a more 
economical foundation type or superstructure type from those specified in the Structures Scope 
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply. 
 
In the event, that the width of superstructure specified in the Structures Scope of Work is 
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of 
Article 104-7 of the Standard Specifications will apply.  In such case, the unit contract price bid 
per Each for Interior Bent Caps and End Bents will be prorated based on the difference in length 
of cap needed for the bridge width stated herein and the final design bridge width.  If the Design-
Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an 
additional pile or drilled pier, then the payment quantity for Foundation Length will be prorated 
based on the number of piles or drilled piers needed for the bridge width stated herein and that 
for final design bridge width.  The payment quantity for Linear Feet of Bridge Length will be 
prorated by multiplying the payment quantity provided in the Itemized Proposal Sheet by the 
ratio of the final design bridge width divided by the bridge width specified herein. No additional 
compensation for the lump sum item Design and Construction of Bridge will be provided for 
additional bridge width. 
 
If during the course of the design, the Design-Build Team determines that the existing roadway 
grade must be raised by more than 1’-6” to accommodate other contract requirements, then the 
provisions of Article 104-7 of the Standard Specifications will apply to the work items covered 
by the Design and Construction of Bridge line item to the extent needed beyond the 1’-6” grade 
change already accommodated in the lump sum price bid for Design and Construction of Bridge. 
 
DESIGN AND CONSTRUCTION ITEMIZATION 
(3-21-15) EDB 
  
Reference is made to the Measurement and Payment Project Special Provision and the pay item 
for Design and Construction of Bridge contained therein.  Within 30 days after award of the 
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated 
costs associated with the work items contained in the amount bid for Design and Construction of 
Bridge.  The itemization shall, at a minimum, break out the costs for design, other 
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preconstruction services, the summation of all typical roadway pay items and a breakdown of all 
typical bridge pay items. 
 
ALTERNATE LUMP SUM BID 
 
The Design-Build Team may provide an alternate lump sum bid for this bridge. 

 
If the Design-Build Team elects to submit an alternate lump sum bid for the bridge, the Design-
Build Team shall be solely responsible for all costs, including but not limited to, overruns, 
additional design, and any additional right-of way, additional utility relocation, or additional 
mitigation costs that would not otherwise have been attributable to the bridge description 
specified in the Structures Scope of Work.  The Design-Build Team also must forego any 
additional compensation that would have otherwise been afforded under the “Value Analysis” 
and “Measurement and Payment” Project Special Provisions.  In addition, providing an alternate 
lump sum bid does not relieve the Design-Build Team of any contract requirements including 
permitting agency requirements, hydraulic design requirements, and FEMA compliance 
requirements.  The bridge design shall not rely upon any design exceptions except to the extent 
that may be specifically permitted in the Roadway Scope of Work. 
 
With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis, 
the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work 
necessary at the applicable bridge site, including all pay items outlined in the Measurement and 
Payment” Project Special Provision.  In the event that the design, upon which the alternate lump 
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required 
to design and construct a bridge that does satisfy the Department that all contract and permit 
conditions (including FEMA) can and will be met, which may include the design and 
construction of the bridge specified in the Structures Scope of Work for that site.  Culverts will 
not be acceptable in lieu of bridges.   
 
The Design-Build Team is cautioned that the bridge description specified in the Structures Scope 
of Work was determined jointly by the Department and the regulatory and permitting agencies 
and variation therefrom will likely require subsequent concurrence from these agencies.  The 
Design-Build Team is fully responsible for engaging the Department to understand the rationale 
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump 
sum bid alternate afforded by this provision. 
 
To elect this option, the Design-Build Team shall enter a lump sum amount for all work required 
by the contract for the bridge site on the Itemized Proposal Sheet.  The unit cost and amount for 
all other line items specific to that bridge shall be left blank on the Itemized Proposal Sheet. 
To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the 
specific unit price and lump sum items for the bridge site and the amount for the Alternate Lump 
Sum Bid for Bridge #_____ shall be left blank. 
 
Payment will be made under: 
 
Pay Item       Pay Unit 
Alternate Lump Sum Bid for Bridge #______  Lump Sum 
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MOBILIZATION         
(9-1-11)  DB1 G15A (Rev.) 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

Five percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as 
the lump sum amount for Mobilization.  Partial payment for Mobilization will be made in full 
with the first partial pay estimate paid on the contract.   
 
SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1/23/14) EDB EDB1 G43 

 
 (A) Submittal of Quantities         
 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 
located in the electronic bidding file. 

 
 

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 
incorporating into the completed project and upon which the Price Proposal was based.  
The quantity breakdown shall include all items of work that appear in the Fuel Usage 
Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price 
adjustments.  Fuel price adjustments will not apply to changes in these quantities 
resulting from a supplemental agreement.   

 
(B) Base Index Price 
 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 
payment estimates to determine fuel price adjustments.  The Design-Build Team shall 
submit a payment request for quantities of work completed based on the work completed 
for that estimate period.  The quantities requested for partial payment shall be reflective 
of the work actually accomplished for the specified period.  The Design-Build Team shall 
certify that the quantities are reasonable for the specified period.  The base index price for 
DIESEL #2 FUEL is $1.4426 per gallon. 
 

(C) Opt Out of Fuel Price Adjustment 
 
If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 
Estimate of Quantities and the declination box shall be checked.  Failure to complete this 
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form will mean that the Design-Build Team is declining the Fuel Price Adjustments for 
this project.   

 
(D) Change Option  
 

The proposer will not be permitted to change the option after the time of Price Proposal 
opening. 

 
CONFIDENTIAL QUESTIONS      
(1-5-07) EDB EDB G56

 
The Design-Build Team will be permitted to ask confidential questions of the Department, which 
neither the question nor answer will be shared with other proposing teams.  For the purpose of 
this provision, “confidential question” is defined as a private inquiry containing information 
whose disclosure could alert others to certain details of doing business in a particular manner.  
The Department will determine if the question is considered a confidential question. 
 
I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the Industry Review Draft RFP review with the individual teams. 
 

The Department will answer the confidential question verbally at the meeting if possible.  If 
not answered verbally during the meeting, the Department will answer the confidential 
question by subtle changes in the Final Request for Proposals, which will clarify the scope by 
either allowing or disallowing the request.  The revision will be made in such a manner as to 
not disclose the confidential question. 
 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 
requesting a meeting with the Contract Officer.  The request shall be in writing and provide 
sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 
magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 
answered.  

 
After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only.  Other teams will not be notified of the question or answer. 

 
 
 
 
VALUE ANALYSIS  
(9-1-11) EDB1 G57

 
Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications 
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value 
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the 
RFP issued by the Department, will be considered as Value Engineering Proposals. 
 
To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit 
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span 
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layout, span lengths, foundation types, or other such general information and how they differ 
from that specified in this RFP.  Therefore, full design packages for the proposed structure and 
that for the structure specified in this RFP are not required, but enough detail should be provided 
to clearly show the cost of both options (excluding design cost). 
 
The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 
104-12 applies. 
 
Value Engineering Proposals will not be required or allowed for the sole purposes of reducing 
the depth of foundations or to shorten the bridge length unless a change to the foundation type 
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.  
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial 
payments to the Design-Build Team in accordance with the Project Special Provision entitled 
“Measurement and Payment.”  However, as an incentive to the Design-Build Team to provide an 
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the 
total partial payment adjustment attributable to the reduced pay item quantities for Foundation 
Depth and/or Bridge Length, as applicable.  Said lump sum payment will be made upon approval 
of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site. 
The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above 
for that bridge are less than $5,000.00. 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS      
(9-1-11) (Rev. 3/19/14)  DB1 G58 

 
The Design-Build Team's attention is directed to the Standard Special Provision entitled 
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The 
Department of Transportation's schedule of estimated completion progress for this project as 
required by that Standard Special Provision is as follows: 
 

Fiscal Year              Progress (% of Dollar Value) 
 
            2018 (07/01/17 – 06/30/18)     100% of Total Amount Bid 
 
The Design-Build Team shall also furnish its own progress schedule in accordance with Article 
108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the 
progress as shown by the Design-Build Team's progress schedule over the progress as shown 
above shall be subject to the approval of the Engineer. 
 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(10-16-07)(Rev. 5-25-16)  EDB1 G066 
 

Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of 
contracts financed in whole or in part with State funds. 
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Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 
not be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, 
unless the additional participation is used for banking purposes. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 
not greater than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the Proposer 
confirming the Design-Build Team's approved, committed MBE and WBE participation along 
with a listing of the committed MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Design-Build Team. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed WBE subcontractor(s). 
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Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Design-Build Team enters the payments 
made to MBE and WBE subcontractors who have performed work on the project.   
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  
 

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 
 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed MBE/WBE for the amount listed at the time of bid. 
 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 
good faith effort packages. 
 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 
 

10



C204081 (17BP.11.R.143)                            Project Special Provisions                              Yadkin County         
 

 

MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business 
Enterprises are established for this contract: 
 
(A) Minority Business Enterprises 1.0 % 
 

(1) If the MBE goal is more than zero, the Design-Build Team shall exercise all 
necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above as the MBE goal. 

 
(2) If the MBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use MBEs during the performance of the contract.  Any MBE participation 
obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 3.0 % 
 

(1) If the WBE goal is more than zero, the Design-Build Team shall exercise all 
necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above as the WBE goal. 

 
(2) If the WBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use WBEs during the performance of the contract.  Any WBE participation 
obtained shall be reported to the Department. 

 
This goal is to be met through utilization of highway construction contractors and/or right-of-
way acquisition firms.  Utilization of MBE/WBE firms performing design, other preconstruction 
services, or Construction Engineering and Inspection are not included in this goal. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals 
respectively.  The Directory can be found at the following link: 
 

https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to 
use during the life of the contract.  Only those identified to meet the MBE goal and the 
WBE goal will be considered committed, even though the listing shall include both committed 
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional 
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MBE/WBE subcontractor participation above the goal for which letters of intent are received 
will follow the banking guidelines found elsewhere in this provision.  All other additional 
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 
Department’s overall race-neutral goals.  Only those firms with current MBE and 
WBE certification at the time of Price Proposal opening will be acceptable for listing in the 
Proposer’s submittal of MBE and WBE participation.  The Design-Build Team shall indicate the 
following required information: 
 
(A) Electronic Bids 
 

Proposers shall submit a listing of MBE and WBE participation in the appropriate section 
of Expedite, the bidding software of Bid Express®. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the Proposer uses the updated listing of MBE and WBE firms 
shown in Expedite, the Proposer may use the dropdown menu to access the name 
and address of the MBE and WBE firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and 

WBE firm.  When no figures or firms are entered, the Proposer will be considered 
to have no MBE and WBE participation. 

 
(3) The Proposer shall be responsible for ensuring that the MBE and WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the price proposal opening, that MBE’s and WBE’s 
participation will not count towards achieving either the MBE and WBE goal. 

  
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals, 
the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just 
like any other proposer.  In most cases, a MBE or WBE proposer on a contract will meet one of 
the goals by virtue of the work it performs on the contract with its own forces.  However, all the 
work that is performed by the MBE or WBE proposer and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE proposer shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE 
proposer puts in a bid where they will perform 40% of the contract work and have 
a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 
fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with 
MBE certified subcontractors or documented through a good faith effort.  It should be noted that 
you cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of 
MBE and WBE Subcontractor just as a non-MBE/WBE proposer would. 
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Written Documentation – Letter of Intent 
 
The Proposer shall submit written documentation for each MBE/WBE that will be used to meet 
the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 
titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price 
Proposals unless the sixth day falls on an official state holiday.  In that situation, it is due in the 
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official 
state business day. 
 
If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be 
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the 
lack of this participation drops the commitment below either the MBE or WBE goal, the Design-
Build Team shall submit evidence of good faith efforts for the goal not met, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 
12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth 
day falls on an official state holiday.  In that situation, it is due in the office of the State 
Contractor Utilization Engineer no later than 12:00 noon on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the Proposer fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 
responsive Proposer shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal(s). 
 
A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 
calendar day following opening of Price Proposals unless the sixth day falls on an official state 
holiday.  In that situation, it would be due in the office of the State Contractor Utilization 
Engineer the next official state business day.  If the Design-Build Team cannot send the 
information electronically, then one complete set and 9 copies of this information shall be 
received under the same time constraints above. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
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Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 
that the Proposer actively and aggressively sought MBE/WBE participation.  Mere pro forma 
efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a Proposer has made.  Listed below are examples of the types of actions a Proposer will take in 
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified 
MBEs/WBEs that are also prequalified subcontractors.  The Proposer must solicit this 
interest within at least 10 days prior to the opening of the Price Proposals to allow the 
MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  
The Proposer must determine with certainty if the MBEs/WBEs are interested by taking 
appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved.   
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE / WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract MBE/WBE goals when the work to be sublet includes potential for 
MBE/WBE participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the Proposer’s 
 

responsibility to make a portion of the work available to MBE/WBE 
subcontractors and suppliers and to select those portions of the work or material 
needs consistent with the available MBE/WBE subcontractors and suppliers, so as 
to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 
names, addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications 
for the work selected for subcontracting; and evidence as to why additional 
agreements could not be reached for MBEs/WBEs to perform the work. 
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(2) A Proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as contract goals into 
consideration.  However, the fact that there may be some additional costs 
involved in finding and using MBEs/WBEs is not in itself sufficient reason for 
a proposer’s failure to meet the contract MBE or WBE goals, as long as such 
costs are reasonable.  Also, the ability or desire of a prime contractor to perform 
the work of a contract with its own organization does not relieve the Proposer of 
the responsibility to make good faith efforts.  Proposing Design-Build Teams are 
not, however, required to accept higher quotes from MBEs/WBEs if the price 
difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The Proposer’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet 
the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Proposer. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the opening of the Price Proposals the Business Development Manager in the Business 
Opportunity and Work Force Development Unit to give notification of the Proposer’s 
inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 
achieving the MBE and WBE goals. 

 
(2) The Proposers’ past performance in meeting the MBE and WBE goals. 

 
(3) The performance of other proposers in meeting the MBE and WBE goals.  For 

example, when the apparent lowest responsible Proposer fails to meet the goals, 
but others meet it, you may reasonably raise the question of whether, with 
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additional reasonable efforts the lowest responsible Proposer could have met the 
goals.  If the lowest responsible Proposer fails to meet the MBE and WBE goals, 
but meets or exceeds the average MBE and WBE participation obtained by other 
proposers, the Department may view this, in conjunction with other factors, as 
evidence of the lowest responsible Proposer having made a good faith effort. 

 
If the Department does not award the contract to the lowest responsible Proposer, 
the Department reserves the right to award the contract to the next lowest responsible Proposer 
that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate 
good faith effort has been made to meet the MBE and WBE goals. 
 
Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the Design-Build Team verbally and in 
writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 
made by the Goal Compliance Committee.  If a Design-Build Team wishes to appeal the 
determination made by the Committee, they shall provide written notification to the State 
Contractual Services Engineer or at DBE@ncdot.gov.  The appeal shall be made within 2 
business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 
MBE firm may be counted toward the MBE contract goal requirement.  The same holds 
for work that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts 
to a non-MBE firm does not count toward the MBE contract goal requirement.  Again, 
the same holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE 
or WBE contractor or subcontractor subcontracts a significantly greater portion of the 
work of the contract than would be expected on the basis of standard industry practices, 
it shall be presumed that the MBE or WBE is not performing a commercially useful 

16



C204081 (17BP.11.R.143)                            Project Special Provisions                              Yadkin County         
 

 

function.  The MBE/WBE may present evidence to rebut this presumption to the 
Department.  The Department's decision on the rebuttal of this presumption may be 
subject to review by the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Design-Build 
Team may count toward its contract goal requirement a portion of the total value of 
participation with the MBE or WBE in the joint venture, that portion of the total dollar 
value being a distinct clearly defined portion of work that the MBE or WBE performs 
with its forces. 

 
(E) Suppliers 
 

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its 
expenditures for materials and supplies required to complete the contract and obtained 
from a MBE or WBE regular dealer and 100 percent of such expenditures from 
a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A Design-Build Team may count toward its MBE or WBE requirement the following 
expenditures to MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of a DOT-
assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or supplies 
required on a job site (but not the cost of the materials and supplies themselves), 
provided the fees are determined to be reasonable and not excessive as compared 
with fees customarily allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Design-Build Team may count toward its contract goal requirement only 
expenditures to MBEs and WBEs that perform a commercially useful function in the 
work of a contract.  A MBE/WBE performs a commercially useful function when it is 
responsible for execution of the work of the contract and is carrying out its 
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responsibilities by actually performing, managing, and supervising the work involved.  
To perform a commercially useful function, the MBE/WBE shall also be responsible with 
respect to materials and supplies used on the contract, for negotiating price, determining 
quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially 
useful function, the Department will evaluate the amount of work subcontracted, industry 
practices, whether the amount the firm is to be paid under the contract is commensurate 
with the work it is actually performing and the MBE/WBE credit claimed for its 
performance of the work, and any other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function. 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the 
MBE or WBE goal. 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 
and operational truck used on the contract. 

 
(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 
work receives credit for the total value of the transportation services the 
subcontracted MBE or WBE provides on the contract.  It should be noted that 
every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 
the goal requirement.  This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort 
has been made to reach out to similarly certified transportation service providers 
and there is no interest or availability, and they can get assistance from other 
certified providers, the Engineer will not hold the prime liable for meeting the 
goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 
a non-MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only 
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for the fee or commission it receives as a result of the subcontract arrangement.  
The value of services performed under subcontract agreements between the 
MBE/WBE and the Design-Build Team will not count towards the MBE/WBE 
contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude 
the leased truck from working for others during the term of the lease with the 
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 
priority for use of the leased truck.  This type of lease may count toward the 
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 
if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
Banking MBE/WBE Credit 
 
If the Price Proposal of the lowest responsible Proposer exceeds $500,000 and if the committed 
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 
use by the Proposer.  Separate accounts will be maintained for MBE and WBE participation and 
these may accumulate for a period not to exceed 24 months. 
 
When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to 
meet the contract goal, as part of the good faith effort, the Department will consider allowing the 
Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available 
from the Proposer’s MBE bank account. 
 
When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to 
meet the contract goal, as part of the good faith effort, the Department will consider allowing the 
Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available 
from the Proposer’s WBE bank account. 
 
MBE/WBE Replacement 
 
When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved 
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE/WBE for convenience.  This includes, but is not limited 
to, instances in which the Design-Build Team seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 
the Design-Build Team’s own forces or those of an affiliate.  A MBE/WBE may only be 
terminated after receiving the Engineer’s written approval based upon a finding of good cause 
for the termination.  The Prime Contractor or other affiliated companies within the Design-Build 
Team must give the MBE / WBE firm five (5) calendar days to respond to the prime contractor’s 
notice of termination and advise the prime contractor and the Department of the reasons, if any, 
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why the firm objects to the proposed termination of its subcontract and why the Department 
should not approve the action. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (Replacement Request).  If the Design-Build Team fails to follow this 
procedure, the Prime Contractor or other affiliated companies within the Design-Build Team 
may be disqualified from further bidding for a period of up to 6 months. 
 
The Design-Build Team shall comply with the following for replacement of a committed 
MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional 
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.  
The same holds true if a committed WBE is terminated for good cause, an additional 
WBE that was submitted at the time of bid may be used to fulfill the WBE goal.  A good 
faith effort will only be required for removing a committed MBE/WBE if there were no 
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as 
the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of 
work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith 
effort documenting the steps taken.  Such documentation shall include, but not be limited 
to, the following: 

 
(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 
 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 
contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 
plans and specifications for portions of the work to be performed. 

 
(3) A list of reasons why MBE/WBE quotes were not accepted. 

 
(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Design-Build Team. 
 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
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Department will not require the Design-Build Team to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 
Design-Build Team shall take all necessary and reasonable steps to replace the 
MBE/WBE subcontractor with another similarly certified MBE/WBE 
subcontractor to perform at least the same amount of work to meet the 
MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 
amount of work, a good faith effort must be submitted to NCDOT (see A herein 
for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Design-Build Team will not be required to seek 
additional participation.  When the Engineer makes changes that result in additional work to be 
performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE 
shall participate in additional work to the same extent as the MBE/WBE participated in the 
original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Design-Build Team shall seek additional participation by 
MBEs/WBEs unless otherwise approved by the Engineer. 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by 
the Engineer. 
 
When the Design-Build Team requests changes in the work that result in the reduction or 
elimination of work that the Design-Build Team committed to be performed by a MBE/WBE, 
the Design-Build Team shall seek additional participation by MBEs/WBEs equal to the reduced 
MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Design-Build Team 
shall submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior 
to beginning construction on the project.  The plan shall include the names of all trucking firms 
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 
the individual truck identification numbers, and the line item(s) being performed. 
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Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Design-Build Team 
shall furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Design-Build Team shall provide the Engineer with an accounting of payments made to all 
MBE and WBE firms, including material suppliers and contractors at all levels (prime, 
subcontractor, or second tier subcontractor).  This accounting shall be furnished to the Engineer 
for any given month by the end of the following month.  Failure to submit this information 
accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design-Build Team from the prequalified bidders’ list or the removal of other entities 
from the approved subcontractors list. 

 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 
report all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Design-Build Team to submit the required information in the time 
frame specified may result in the disqualification of that Prime Contractor and any affiliate 
companies within the Design-Build Team from further bidding until the required information is 
submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that Prime Contractor and any affiliate companies 
within the Design-Build Team from being approved for work on future DOT projects until the 
required information is submitted. 
 
Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall 
evaluate the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Design-Build Team shall report the accounting of payments through the Department’s 
Payment Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Prime Contractor or any other 
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affiliated companies within the Design-Build Team from further bidding for a specified length of 
time. 
 
RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE 
PRACTICES 
(3/27/13) (Rev. 4-16-15) 104-13 DB1 G118 
 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 
become a part of our solid waste stream, to divert materials from landfills, to find ways to 
recycle and reuse materials, to consider and minimize, where economically feasible, the 
environmental impacts associated with agency land use and acquisition, construction, 
maintenance and facility management for the benefit of the Citizens of North Carolina. 
 
To achieve the mission of reducing environmental impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction 
methods that incorporate the use of recycled, solid waste products and environmentally 
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for 
Roads and Structures.  
 
Report the quantities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are 
available at: 
 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx. 

 
Submit the Project Construction Reuse and Recycling Reporting Form by August 1st  annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 
the State Value Management Engineer at 919-707-4810. 
 
SUBSURFACE INFORMATION      
(3-22-07) DB1 G119 

 
Available subsurface information will be provided on this project.  The Design-Build Team shall 
be responsible for additional investigations and for verifying the accuracy of the subsurface 
information supplied by the Department. 
 
DOMESTIC STEEL 
(3-6-13) 106 DB G 120 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 
following: 
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All steel and iron products that are permanently incorporated into this project shall be produced 
in the United States except minimal amounts of foreign steel and iron products may be used 
provided the combined material cost of the items involved does not exceed 0.1% of the total 
amount bid for the entire project or $2,500, whichever is greater, and that the contractor can 
provide invoices documenting the cost of the items. This minimal amount of foreign produced 
steel and iron products permitted for use is not applicable to high strength fasteners.  
Domestically produced high strength fasteners are required. 
 
TWELVE MONTH GUARANTEE 
(7-15-03) DB1 G145
 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 
patent defects arising from faulty materials, faulty workmanship or negligence for a 
period of twelve months following the date of final acceptance of the work at each bridge 
site for maintenance and shall replace such defective materials and workmanship without 
cost to the Department. The Design-Build Team will not be responsible for damage due 
to normal wear and tear, for negligence on the part of the Department, and/or for use in 
excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Design-Build Team shall be responsible for invoking the 
warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 
the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 
would include pavement structures, bridge components, and sign structures.  This provision will 
not be used as a mechanism to force the Design-Build Team to return to the project to make 
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 
ruts in earth shoulders,) are not parts of this guarantee.  
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 
Team to perform guarantee work within the terms of this provision shall be just cause to remove 
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all 
work has been corrected and the Design-Build Team requests reinstatement in writing. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA 
(5-16-06) DB1 G150
 

All work on consultant contracts, services contracts, and construction contracts shall be 
performed in the United States of America.  No work shall be outsourced outside of the United 
States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
IRAN DIVESTMENT ACT 
(5-17-16)  SP01 G151 
 

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-
86.55, the State Treasurer published the Final Divestment List (List) which includes the Final 
Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran.  These lists identify 
companies and persons engaged in investment activities in Iran and will be updated every 180 
days. The List can be found at https://www.nctreasurer.com/inside-the-
department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx 
 
By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the 
then-current List created by the State Treasurer.   The Contractor must notify the Department 
immediately if, at any time before the award of the contract, it is added to the List.   
 
As an ongoing obligation, the Contractor must notify the Department immediately if, at any time 
during the contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor 
shall not contract with any person to perform a part of the work if, at the time the subcontract is 
signed, that person is on the then-current List.   
 
During the term of the Contract, should the Department receive information that a person is in 
violation of the Act as stated above, the Department will offer the person an opportunity to 
respond and the Department will take action as appropriate and provided for by law, rule, or 
contract. 
 
PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) 104 DB01 G160 
 

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial 
vegetation planting and final project acceptance, perform all work necessary to establish 80% 
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.  
This work shall include erosion control device maintenance and installation, repair seeding and 
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  
All work shall be performed in accordance with the Erosion Control Scope of Work found 
elsewhere in this RFP and the applicable section of the 2012 Standard Specifications for Roads 
and Structures. 
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Once the Engineer has determined that 80% coverage of permanent vegetation has been 
established, the Design-Build Team will be notified to remove the remaining erosion control 
devices that are no longer needed.  The Design-Build Team shall be responsible for, and shall 
correct, any areas disturbed by operations performed in permanent vegetation establishment and 
the removal of temporary erosion control measures, whether occurring prior to or after placing 
traffic on the project. 
 
EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev. 9-20-16) 105-16, 225-2, 16 DB1 G180 

 

General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 

(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 
operations, ensure compliance with Federal, State and Local ordinances and regulations, 
and manage the Quality Control Program. 

 
(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion or sediment / stormwater control practices. 
 
(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control / stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and shall be responsible for ensuring the erosion and 
sediment control / stormwater plan is adequately implemented and maintained on the 
project and for conducting the quality control program.  The Certified Supervisor shall 
be on the project within 24 hours notice from initial exposure of an erodible surface to 
the project’s final acceptance.  The Certified Supervisor shall perform the following 
duties: 
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(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 
erosion and sediment control / stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control / stormwater preventive measures are conformed to at 
each stage of the work.  

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c)  Attend all weekly or monthly construction meetings to discuss the 
findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 
for the Design-Build Team’s temporary work not shown on the plans 
developed by the Design-Build Team, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage 
yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Design-Build Team 
in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 
and workmanlike manner. 

(h) Fully perform and install erosion and sediment control / stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control / stormwater issues 
due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
and / or any location where sediment leaves the right of way. 

(k) Have available a set of erosion and sediment control / stormwater plans 
that are initialed and include the installation date of Best Management 
Practices.  These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel, as well as regulatory 
agencies. 

 
(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater Permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities. The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated 
Erosion and Sediment Control Program for construction activities disturbing one 
or more acres of land.  The Department further incorporates these requirements on 
all contracted bridge and culvert work at jurisdictional waters, regardless of size. 
Some of the requirements shall be, but are not limited to: 
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(a) Control project site waste to prevent contamination of surface or ground 
waters of the state, e.g. from equipment operations / maintenance 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days, and within 24 hours 
after a rainfall event of 0.5 inch, or greater, that occurs within a 24-hour 
period. At the discretion of Division of Water Resources personnel, 
additional monitoring may be required if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES Permit to the Engineer immediately who 
will notify the NC Department of Environmental Quality Regional Office 
within 24 hours of becoming aware of the violation.   

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions / conditions of permits.  The quality 
control program shall: 
 
(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 
(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 
needed. 

(d) Conduct the inspections required by the NPDES Permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

Permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis. 
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(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 
be subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type 

of work listed herein during the respective construction activities to control 
erosion, prevent sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional 

areas 
(3) Foreman in charge of utility activities 

 
The Design-Build Team may request to use the same person as the Level II 
Supervisor and Level II Foreman. This person shall be onsite whenever 
construction activities as described above are taking place. This request shall be 
approved by the Engineer prior to work beginning. 

 

The Design-Build Team may request to name a single Level II Foreman to 
oversee multiple construction activities on small bridge or culvert replacement 
projects. This request shall be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for 

each of the following erosion and sediment control / stormwater crew:  
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion / sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check / sediment dam installation  
(10) Ditch liner / matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 
(14) Pipe installations within jurisdictional areas 
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If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not 
tasked to another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer – Include the certification number of the Level III-B Certified 

Designer on the erosion and sediment control / stormwater component of all 
reclamation plans and if applicable, the certification number of the Level III-A 
Certified Designer on the design of the project erosion and sediment control / 
stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in 
writing, of changes in certified personnel over the life of the contract within two days of change.  
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 

(A) Failure to adequately perform the duties as defined within this certification 
provision 

(B) Issuance of an ICA, NOV, or Cease and Desist Order  
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 
(D) Demonstration of erroneous documentation or reporting techniques 
(E) Cheating or copying another candidate’s work on an examination 
(F) Intentional falsification of records 
(G) Directing a subordinate under direct or indirect supervision to perform any of the 

above actions 
(H) Dismissal from a company for any of the above reasons 
(I) Suspension or revocation of one’s certification by another entity 

 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
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A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar 
days after receiving notice of the proposed adverse action. 
 

Chief Engineer  
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within ten calendar days shall result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
shall result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process.  The Chief Engineer will hear the appeal and make a decision within seven days 
of hearing the appeal.  The decision of the Chief Engineer shall be final and will be made in 
writing to the certificant.   
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated.  
 
Measurement and Payment 
 
Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) DB1 G181 
 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 
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(C) Measure and record the turbidity test results (time, date and sampler) at all defined 
sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2012 Standard 
Specifications for Roads and Structures, the Design-Build Team shall define the point at which 
the discharge enters into the State’s surface waters and the appropriate sampling locations.  
Sampling locations shall include points upstream and downstream from the point at which the 
discharge enters these waters.  Upstream sampling location shall be located so that it is not 
influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and 
receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Design-Build Team’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Design-Build Team.  
 
To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 
at the website noted below: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Turbidity
ReductionOptionSheet.pdf  
 
Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards.  Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWQ’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site.  Should the Design-Build Team exhaust 
all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per 
supplemental agreement. 
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The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 
borings to plan and develop the Price Proposal for the project.  CEC values exceeding 15 
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 
avoided when dewatering into surface water is proposed.  
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
CLEARING AND GRUBBING      
(9-1-11) DB2 R01 

 
The Design-Build Team shall perform Method “II” as shown on Standard No. 200.02 of the 
2012 NCDOT Roadway Standard Drawings.   
 
PIPE INSTALLATION 
(9-28-12) (Rev 8-3-15) 

300 DB3 R01 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 
“Geotextiles” with the following: 
 

Item Section 
Flowable Fill, Excavatable 1000-6 

Grout, Type 2 1003 
Geotextiles, Type 4 1056 

 
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with the following: 
 
Provide foundation conditioning geotextile, and geotextile to wrap pipe joints, in accordance 
with Section 1056 for Type 4 geotextile. 
 
Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved 
non-shrink grout” with “grout” and line 4, in the second paragraph, replace “filtration geotextile” 
with “geotextile” 
 
Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth 
paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 
 
DRAINAGE PIPE 
 (9-1-11) DB3 R36 

 
Description 
 
Where shown in the plans developed by the Design-Build Team, the Contractor shall use 
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 
accordance with the following requirements:   
 
All pipe types are subject to the maximum and minimum fill height requirements as found on 
Roadway Standard Drawing 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete Pipe 
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class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized 
Corrugated Steel Pipe shall be selected based on fill height. 
 
Site specific conditions may limit a particular material beyond what is identified in this Special 
Provision. These conditions include, but are not limited to, abrasion, environmental, soil 
resistivity and pH, high ground water and special loading conditions. The Design-Build Team 
shall determine if additional restrictions are necessary. 
 
Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe, 
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene 
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe 
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
PRICE ADJUSTMENTS FOR ASPHALT BINDER      
(9-1-11) DB6 R25 
 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the 2012 Standard Specifications for Roads and Structures. 
 
When it is determined that the monthly selling price of asphalt binder on the first business day of 
the calendar month during which the last day of the partial payment period occurs varies either 
upward or downward from the Base Price Index, the partial payment for that period will be 
adjusted.  The partial payment will be adjusted by adding the difference (+ or -) of the base price 
index subtracted from the monthly selling price multiplied by the total theoretical quantity of 
asphalt binder authorized for use in the plant mix placed during the partial payment period 
involved. 
 
The base price index for asphalt binder for plant mix is $384.50 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on July 1, 2017.                
 
 
PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 
(9-1-11) (Rev. 3-13-13) DB6 R26

 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 6-18, Article 609-11 and Page 6-35, Article 610-14 
 
Add the following paragraph before the first paragraph: 
 
The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40 
per theoretical ton. This price shall apply for all mix types. 

34



C204081 (17BP.11.R.143)                            Project Special Provisions                              Yadkin County         
 

 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION 
ACTIVITIES 
04/07/16 DBI 40 

Inspection for Asbestos Containing Material 
 
Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 
inspection must be performed by a N.C. accredited asbestos inspector with experience inspecting 
bridges or other industrial structures. The N.C. accredited asbestos inspector must conduct a 
thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum 
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C. 
accreditation number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and check 
the appropriate box: 

___ ACM was found              
___ ACM was not found 

Removal and Disposal of Asbestos Containing Material 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) 
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from 
a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to 
perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart M.  Note: 40 CFR 
763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the 
NESHAP RACM. 

Demolition Notification 

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 
Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and Asbestos Permit 
applications require an original signature and must be submitted to the HHCU 10 working days 
prior to beginning demolition activities.  The 10 working day period starts based on the post-
marked date or date of hand delivery.  Demolition that does not begin as originally notified 
requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North 
Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on 
revision submissions. 
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Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

Special Considerations 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 

 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

Additional Information 

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos 
permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
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GENERAL 
 
The State will not be bound by oral explanations or instructions given at any time during the 
bidding process or after award.  Only information that is received in response to this RFP will be 
evaluated; reference to information previously submitted will not suffice as a response to this 
solicitation. 
 
NO CONTACT CLAUSE 
 
To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 
questions and requests for information shall be directed to the State Contract Officer through the 
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 
from contacting representatives of the Department, other State Agencies or Federal Agencies 
either by phone, e-mail or in person concerning the Design-Build Project. 
 
USE OF TERMS 
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 
are synonymous.   
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer, and State are synonymous.    
 
DESIGN REFERENCES 
 
Design references developed and published by NCDOT and those developed and published by 
other agencies and adopted for use by NCDOT which are to be used in the design of this project 
may be obtained by contacting Contract Standards and Development within the Technical 
Services Division.  Standard prices for materials, which the Department normally sells for a fee, 
will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 
the applicable documents and current revisions and supplements thereto. 
 
REVIEW OF SUBMITTALS 
 
Submittals will be reviewed within 5 working days (7 days for temporary structures, FEMA 
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless 
otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5 
March 24, 2016” which by reference are incorporated and made a part of this contract.  
 
The Design-Build Team may, however, propose an alternate scheme for submittals that include a 
combination of submittals, a different order of submittals, or other submittal scheme so as to 
accelerate the order of materials, or construction.   
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All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.  
The Department will not accept subsequent submittals until prior submittal reviews have been 
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing 
of any proposed changes to the previously reviewed submittals and obtain approval prior to 
incorporation. The Design-Build Team shall prioritize submittals in the event that multiple 
submittals are made based on the current schedule. All submittals shall include pertinent Special 
Provisions.  No work shall be performed prior to Department review and approval of the 
applicable design submittals. 
 
GENERAL SCOPE 
 
The scope of work for this project includes design, construction and management of the 
replacement of one bridge with a bridge.  Construction shall include, but not be limited to, all 
necessary clearing, grading, roadway, drainage, structures, utility coordination and relocation, 
and erosion and sediment control work items for the bridge replacement.  Construction shall 
comply with 2012 NCDOT Standard Specifications for Roads and Structures and any special 
provisions. 
 
Project services include, but are not limited to: 
 

•  Design Services – completion of construction plans 
•  Construction Services – necessary to build and ensure workmanship of the designed 

facility 
•  Permits – development of all documents for permits, as necessary 
•  Right of Way –acquisition of additional right of way, as necessary, to construct the 

project. 
•  Utility Coordination – minor utility relocation efforts, as needed 
•  As-Constructed Drawings 

 
Construction Engineering Inspection shall be provided by NCDOT Division personnel or 
will be performed under a separate contract. 

The Department has prepared the environmental document for this bridge. 
 
All designs shall be in Microstation format using Geopak software (current version used by the 
Department). 
 
DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 
 
The Design-Build Team shall acknowledge that project documents furnished by the Department 
are preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 
and completeness of all work performed under this contract and shall save the State harmless and 
shall be fully liable for any additional costs and all claims against the State which may arise due 
to errors, omissions and negligence of the Design-Build Team in performing the work required 
by this contract.  
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There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 
any of the work covered by the Contract without the written consent of the State, except that the 
Design-Build Team may, with prior written notification of such action to the State, sublet 
property searches and related services without further approval of the State.  
 
The Design-Build Team shall certify all plans, specifications, estimates and engineering data 
furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 
satisfactory to the State and in accordance with the established customs, practices, and 
procedures of the North Carolina Department of Transportation, and in conformity with the 
standards adopted by the American Association of State Highway Transportation Officials, and 
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 
Section 109 (b).  The decision of the Engineer/State/Department shall control in all questions 
regarding location, type of design, dimension of design, and similar questions. 
 
Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and acceptance and will be 
evaluated on a case by case basis. 
 
The Design-Build Team shall not change team members, subconsultants or subcontractors 
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 
the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 
SOQ shall not perform any work without written consent by the Engineer. Individual offices of 
the Design-Build Team not identified in the Statement of Qualifications submitted shall not 
perform any work without written consent by the Engineer.  Failure to comply with this 
requirement may be justification for removing the Team from further consideration for this 
project and disqualification from submitting on future Design-Build Projects. 
 
All firms shall be prequalified by the Department for the work they are to perform. Joint 
Ventures, LLCs or any legal structure that are different than the existing prequalification status 
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 
Proposal submittal deadline. If the work is to be performed by an office other than the one that is 
prequalified, that office shall be prequalified prior to any design submittals. 
 
ACCESS TO SUBMITTAL SITE 
 
To reduce the submittal review time and increase the efficiency of the review process, the 
Design-Build Team will need access to the project’s submittal site.  The site will include a 
library that will be used for the Design-Build Team to submit documents to NCDOT to review 
and another for NCDOT to provide response back to the Design-Build Team.  The Design-Build 
Team’s Project Manager shall provide a list of team members that will require access to this 
portal.  This list shall include the name, e-mail address and North Carolina Identity Management 
(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 
Design-Build e-mail address (designbuild@ncdot.gov). 
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To create an NCID account, each individual shall go to NCDOT’s Connect website 
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 
NCID”.   
 
The Department will obtain access rights for these individuals and notify the Technical Services 
Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 
their NCID account.  Once logged in, the Teamsite “XXXX Project Submittals” link will be 
apparent on the left side of the webpage.   
 
Please note that all submittals for this project will be electronic and will be submitted to the 
Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal 
Guidelines – Year 5, March 24, 2016”.  NCDOT reserves the right to request a hard copy of any 
submittal or supporting electronic files or calculation needed to complete the review. 
 
ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES  
 
The Design-Build Team shall submit all Release for Construction Plans in accordance with the 
NCDOT e-Signature requirements, including but not limited to providing signed and sealed 
searchable .pdf files. Reference the website noted below for additional information: 
 
https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 
 
ETHICS POLICY 
 
Employees employed by the Design-Build Team or employees employed by any subconsultant 
for the Design-Build Team to provide services for this project shall comply with the 
Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 
removal from the project and may result in removal of the Company from the Department’s 
appropriate prequalified list.  
 
APPROVAL OF PERSONNEL 
 
The Department will have the right to approve or reject any personnel, assigned to a project by 
the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while 
employed by the State.  The restriction period shall be for the duration of the contracted project 
with which the person was involved.  Former Involvement shall be defined as active participation 
in any of the following activities: 

 
Drafting the contract 
Defining the contract scope of the contract 
Design-Build Team selection 
Negotiation of the contract cost (including calculating manhours or fees); and  
Contract administration 
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An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation. 
 
Failure to comply with the terms stated above in this section shall be grounds for termination of 
this contract and/or not being considered for selection of work on future contracts for a period of 
one year. 
 
SUBMITTAL OF PRICE PROPOSALS 
 
Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the 
Standard Specifications for Roads and Structures.  No Price Proposals will be received after 
2:00 p.m. Local Time on August 15, 2017. 
 
A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required.  The 
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to 
furnish a Bid Deposit to the address shown below: 
 

Mr. Ronald E. Davenport, Jr., P.E. 
Contract Standards and Development 

1020 Birch Ridge Drive 
Century Center Complex- Building B 

 Raleigh, NC 27610 
 
Opening of Price Proposals 
 
At the time and date specified, the State Contract Officer will open and read the Price Proposals 
and calculate the percentage difference between the Price Proposals submitted and the 
Engineer’s Estimate.  
 

Best and Final Offer 
 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 
the Department feels it is necessary for any reason the Department may choose to make 
amendments to the details of the RFP and request a Best and Final Offer from all of the 
previously short-listed teams.  Alternately, the Department may choose to redistribute to the 
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 
 

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in 
the Best and Final RFP.  This will constitute the Design-Build Team’s Best and Final Offer.  
Award of the project may then be made to the Design-Build Team with the lowest apparent Price 
Proposal in response to the Best and Final RFP. 
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Stipend 
 

A stipulated fee of $1,500.00 will be awarded to each short-listed Design-Build Team that 
provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all 
short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the 
stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design 
Build Teams will be notified of the opportunity to apply for the stipulated fee. 

 
In the event that the Department suspends or discontinues the procurement process prior to the 
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK     
 
Project Details 
 

 The Design-Build Project consists of replacing one bridge located in Yadkin County.  
Bridge No. 980010 shall be replaced with a bridge constructed in place with an off-site 
detour.  
 

 The Design-Build Team shall be responsible for designing and constructing the bridge 
approaches to tie the new structure into the existing pavement in accordance with the 
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, 
current NCDOT design standards and NCDOT policies.   The Design-Build Team shall 
make every effort to stay within the existing right of way to reduce or eliminate the need for 
additional right of way or easements. 

 

 This bridge is considered subregional tier. 
 

 The Design-Build Team shall use Design Speed (unless otherwise noted herein), ADT, 
Travel Lane Width, and the Paved Shoulder Width (unless otherwise noted herein), as 
shown in the table below for the full length of the construction limits.   The Design Build 
Team shall use the Out to Out Bridge Width as specified in the Structures Scope of Work.  
The lanes shall be striped to match existing travel lane widths. 

 

County 
Bridge 

No. 
Route 

Design 
Speed (mph) ADT 

Travel Lane 
Width (ft) 

Paved 
Shoulder 

(ft) 
Yadkin 980010 SR 1710 55 1400 11 2 

 
 At a minimum, the Design-Build Team shall construct full depth pavement in all areas of 

pavement removal, widening or re-alignment.  In no case shall the existing pavement width 
be narrowed.  

 
 The length of overlay and wedging at the proposed bridge shall extend a minimum 300 feet 

total (excludes proposed bridge length). The Design-Build Team shall provide a grade for 
the project limits which provides the most desirable grade ties to existing within project 
limits.   

   
 The Design-Build Team shall pave to the face of guardrail for its full length and taper at an 

8:1 ratio down to 2 feet and then blunt end.  
 

 Outside the guardrail limits, for all approaches with paved shoulders, the Design-Build 
Team shall provide a minimum of 2’-0” of graded shoulder from the edge of the pavement 
to the shoulder point.   

 
 The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the 

attainment of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the 
Hydraulic Scope of Work). 
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 Unless noted otherwise elsewhere in the RFP, the length of guardrail installed shall be based 
on the length provided in the NCDOT Sub Regional Tier Design Guidelines for Bridge 
Projects dated February 2008. 

 
 The Design-Build Team will allowed to close the existing cattle crossing under the bridge 

during construction.  The Design-Team shall coordinate with the Property owner prior to 
closure of the cattle crossing.  The Design-Team shall provide a cattle crossing upon 
completion of the project. 

 
 If the jurisdictional stream parallel to the roadway in the southwest quadrant is impacted, the 

Design-Build Team shall relocate the portion of the stream impacted, maintaining the width 
of the existing stream and maintaining the existing confluence. 

 
 A crest vertical curve high point is permitted on a bridge or approach slab provided the 

Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in 
an effective manner and (2) providing a tangent grade on the structure would create 
significant additional roadway approach work.  In no case shall a sag vertical curve low 
point be located on any bridge or approach slab. 

 
 The Design-Build Team will be responsible for furnishing and placing pin and caps for all 

proposed right of way acquired as part of this project. 
 

 The Department has met on-site with the agencies or obtained their comments at the bridge 
site in this RFP.  Any variations in the Design-Build Team’s proposed design and/or 
construction methods that nullify the decisions reached between the Department and the 
environmental agencies, and/or will require additional coordination with the environmental 
agencies shall be the sole responsibility of the Design-Build Team. The Department will not 
allow any contract time extensions or additional compensation associated with any 
coordination or approval process resulting from design and/or construction modifications.  

 
 Design exceptions will only be considered if the proposed criteria meet or exceed existing 

conditions. 
 
 The Design-Build Team shall maintain existing driveway access and/or relocate if necessary 

to accommodate construction.   
 
 Bridge approach slabs are required at all bridge ends.  The minimum bridge approach slab 

length shall be 12 feet for this site. 
 
 
General 

 

 Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub 
Regional Tier Design Guidelines for Bridge Projects  dated February 2008, the 2011 
AASHTO A Policy on Geometric Design of Highways and Streets, Roadway Design Policy 
and Procedure Manual, Roadway Design Guidelines for Design-Build Projects, 2012 
NCDOT Standard Specifications for Roads and Structures, the 2011 AASTHTO Roadside 
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Design Guide, 4th Edition and 2012 Errata, and the 2006 Chapter 6 Update and January 
2012 NCDOT Roadway Standard Drawings. 

 
 Once all changes have been incorporated into the “Released for Construction” roadway plan 

set for the site, the Design-Build Team shall provide a PDF of the sealed plans to the 
Design-Build Unit. 

 
NCDOT Information Supplied 
 
 The NCDOT will provide electronic surveys to the Design-Build Team for the bridge site.  

Any additional supplemental surveys, including but not limited to additional topography, 
existing and proposed roadway, structure sites, underground and overhead utilities, existing 
and proposed drainage, right of way, parcel names, and deed research and descriptions shall 
be the responsibility of the Design-Build Team to acquire and process.  The Design-Build 
Team shall modify / incorporate boundary information used for the determination and 
valuation of property solely under the direct supervision of a Professional Land Surveyor 
registered in North Carolina.  Known existing utilities have been located and will be 
included with the survey data.  
 

 The Design-Build Team shall be responsible for confirming the location of the utilities and 
the type/size of facilities. All SUE work shall be the responsibility of the Design-Build 
Team.  

 
 The NCDOT will provide final pavement design for the bridge site.   

 
 The NCDOT will provide field scoping meeting worksheet for the bridge site. 
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STRUCTURES SCOPE OF WORK 
 

Project Details: 
 

The Design-Build Team will be responsible for the structure necessary to complete the project in 

accordance with the table provided herein.  Reference the Project Special Provision entitled 

“Measurement and Payment” for a description of pay items and resolution of differences between the 

quantities and data provided herein and the final design prepared by the Design-Build Team and 

approved by the Department. 

 

Bridge length stated herein is based on an assumed end bent cap depth of 4’-0”.  

 

This bridge shall be a cored slab or box beam bridge with a bituminous concrete overlay riding 

surface.  Superstructure depths may vary per span if necessary. 

 

The Design-Build Team shall provide NCDOT standard a 42-inch Vertical Concrete Barrier Rail per 

Structures Management Manual.   Precast Barriers will not be allowed. 

 

Note that the bridge lengths in the table below are from fill face to fill face and therefore may require 

adjustment to the length on any cored slab standard that the Design-Build Team may wish to use.  In 

lieu of adjusting these beam lengths, and at no additional cost to the Department, the Design-Build 

Team may elect to use the cored slab 5 foot increment standards and lengthen the fill face to fill face 

dimension as needed.  Regardless of the method chosen, the Design-Build Team shall ensure that the 

model used for FEMA compliance includes the correct span lengths and end points (end of beam). 

 

Bridge Removal:  

 

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles, 

abutments, and previous bridge substructure remnants per NCDOT’s Best Management Practices of 

Maintenance and Construction Activities and the Standard Specifications, except as otherwise noted 

herein. 

 

For existing bridge that have paint systems containing red lead paint, the Design-Build Team is 

responsible for handling, removing, shipping, and disposing of these materials in accordance with the 

January 2012 NCDOT Standard Specifications for Roads and Structures.  The existing bridge shall 

be removed in accordance with Subarticle 402-2(A) and (B) of the 2012 Standard Specifications for 

Roads and Structures.  Red lead paint, if present on the stockpiled items, need not be removed by the 

Design-Build Team.   

 

The Design-Build Team shall notify Mr. Gary Robbins at (336) 530-6051 regarding the salvage 

operations one week prior to availability of the materials. The Design Build Team shall salvage 

materials, as listed below and shall deliver to the NCDOT facility located at Yadkin Bridge 

Maintenance Lot, 1636 Shacktown Road, Yadkinville, NC 27055 where NCDOT will offload the 

salvaged materials.  

 

 (Channel Leg Beams, Standard Guardrail, Guardrail Post, Guardrail Fish Tail Ends,  

Concrete Caps, all Steel Cribbing such as H- Pile (Bent 1, 2, and 3), 24” I beams with welded 

H pile on (Bent 2 and 3), 24” I beam (Bent 1), all Connector pieces H-pile, I Beam, Bearing 

Plates, etc. that are part of the cribbing (Bent 1, 2, and 3) and I beams (Span 2). 

46



C204081 (17BP.11.R.143)    Structures Scope of Work      Yadkin County 

Structure

Number 

Site 

Description 

Out-

Out 

Width 

(ft) 

Fill 

Face to 

Fill 

Face 

Length  

(ft) 

Bent 

Placement 

Limitation

# of 

Spans 

End Bent #1 

Foundation 

Length (& est. 

tip elev.) 

End Bent #2 

Foundation 

Length (& est. 

tip elev.) 

Interior Bent 

Foundation 

Length (& est. 

tip elev.) 

Foundation Type 

980010 

SR 1710 

over South 

Deep Creek 

33 160 

One at 

water’s 

edge 

3 10‘ (725) 25‘ (714) 
B1 -44’ (690) 

B2- 44’ (690) 

Pile Excavation @ 

End Bent 1, 

Driven Steel H-

piles @ End Bent 

2; Drilled Piers @  

Interior Bents 

NOTES: Water’s edge refers to a position roughly five feet from top of bank or vegetation line, unless otherwise noted. 

Assumed Foundation Type at End Bents is Driven Steel H-Piles with factored resistance per NCDOT Standard Bridge Loads and NCDOT LRFD Driven Pile Policy 

The estimated tip elevations are based on an examination of the borings and taking into account roughly 10 feet of scour depth and are shown for informational purposes.  The 

estimated tip elevations are not necessarily true elevations but may instead relate to an assumed benchmark noted on the boring logs; benchmarks were not always accessible at the 

time of borings.  Foundation length was determined by comparing the existing grade and bridge seat elevations with the estimated pile tip elevations, taking into account any 

adjustment needed to the assumed benchmark, as appropriate. 
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General: 

The proposed bridge shall meet approved roadway typical sections and grades.  Bridge geometry 

(width, length, skew, span arrangement, etc.) shall be in accordance with the approved 

Preliminary Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the 

Design-Build Team.  

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design 

Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual), 

NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit 

Manual (including policy memos), NCDOT Bridge Policy Manual except as noted otherwise 

elsewhere in this RFP. 

If the NCDOT’s Standard Bridge Plans are used, then the Design –Build Team shall analyze and 

seal the plans. 

A live load rating chart for proposed girders shall be included with the bridge plans and shall 

state design assumptions and methodology used in the load rating calculations.  The load rating 

shall be in accordance with the NCDOT Structures Management Unit Manual (including policy 

memos) and AASHTO’s Manual for Bridge Evaluation.  If Standard Bridge Plans and the 

corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load 

rating chart concurrently with the Preliminary Bridge Survey Report submittal. 

Construction and materials shall be in accordance with 2012 NCDOT Standard Specifications 

for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 

NCDOT Structures Management Unit Standard Drawings. 

Alternate designs, details, or construction practices (such as those employed by other states, but 

not standard practice in NC) are subject to Department review and will be evaluated on a case by 

case basis. 

Once all changes have been incorporated into the “Released for Construction” structure plans, 

the Design-Build Team shall provide a PDF of the sealed plans to the Design-Build Unit. 

NCDOT Information Supplied 

The NCDOT Standard Bridge Design Plans are available at: 

https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx  

48

https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx


C204081 (17BP.11.R.143) Hydraulics Scope of Work Yadkin County 

HYDRAULICS SCOPE OF WORK 

The Design-Build Team shall be required to do the following: 

 Employ a prequalified private engineering firm to perform hydraulic design for all work

required under this contract.

 Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.

 Design the storm drainage using Geopak Drainage.

 Provide a Stormwater Management Plan using the most current NCDOT Best Management

Practices where applicable.

 Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below.

 Design the structure to meet the requirements of the Memorandum of Agreement (MOA)

between NCDOT and NC Floodplain Mapping Program (NCFMP) approved August 12,

2016, or as may be amended, for the Department’s submittal to FEMA.  In the event an

MOA cannot be achieved, the Design-Build Team shall be responsible for preparing a

CLOMR package; however, the Department will be responsible for all FEMA submittal fees

associated with the submittal of a CLOMR, and subsequently LOMR, packages.  In the event

that the Design-Build Team revises their design after initial submittal of the MOA or

CLOMR package and a second FEMA submittal for that bridge is required, then the Design-

Build Team will be responsible for all FEMA submittal fees associated with the re-submittal.

 The Department will not allow direct contact between the Design-Build Team and the

representatives of NCFMP and their contractors either by phone, e-mail, or in person without

the State Hydraulics Engineer or his designee(s) present.  The Department will review with

NCFMP the eligibility for the MOA at their monthly meeting.  The MOA Package with the

accepted Bridge Survey Report for each site shall be submitted for review one month prior to

the meeting. A member of the Design-Build Team may attend this meeting. The Design-

Build Team shall recognize that the MOA allows for as much as one hundred fifty (150) days

for approval once an accepted MOA Package has been submitted by the Department to

NCFMP.  No construction activity shall occur in FEMA regulated floodplains until the MOA

package (or CLOMR) for the specific site has been approved by the NCFMP.  The

Department will be responsible for all fees associated with the submittal of MOA Packages.

 Construct structures in FEMA regulated floodplains to ensure adherence to the

approved FEMA submittal.   The Design-Build Team shall ensure that construction of

all structures in FEMA regulated floodplains adhere to the approved CLOMR(s) and /

or MOA(s). Within three months of completion of a structure in a FEMA regulated

floodplain, the Design-Build Team shall provide a sealed As-Built survey for the

structure and certify that the constructed structure adheres to the approved CLOMR

or MOA. Guidance for plan certification for FEMA-Regulated Stream Crossings may

be found on the Hydraulics Unit website at the following address:
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   https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 

 The Design-Build Team shall prepare a new FEMA model and / or package and be

responsible for all associated costs resulting from any construction variation from the

approved CLOMR(s) and / or MOA(s).

 The Department will not provide FEMA models that are available on the North Carolina

Flood Risk System (FRIS) website.  The Department will provide FEMA models, if

available, to the Shortlisted Design Build Teams that are not available on the FRIS website.

The Department in no way warrants or implies that these models are complete, accurate, or

sufficient.  No additional compensation will be provided for additional modeling necessary to

correct, re-create, or adjust the models provided.

 Prepare the associated Permit Drawings as described in the Environmental Permits Scope of

Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the

responsibility of the Design-Build Team.

 Design all stormwater controls based upon the most current NCDOT Stormwater Best

Management Practices Toolbox.

 Design hydraulic spread cannot intrude into the travel lane.

 The Design-Build Team shall provide permanent bank stabilization where the bank is

disturbed for bent removal.

 Use grated drop inlets with pipes in shoulder berm gutter.  Concrete flumes shall be used

only if there is inadequate depth for a drop inlet.

 Bent placement limitations shall adhere to the Structures Scope of Work.  Any variance in

bent locations from these limitations will require justification and approval from the

Department.

 No deck drains are allowed to be installed over water.

General 

 Design in accordance with criteria provided in the North Carolina Division of Highways Sub

Regional Tier Guidelines for Bridge Projects dated February 2008, Guidelines for Drainage

Studies and Hydraulics Design-2016 and the addendum  Handbook of Design for Highway

Drainage Studies-1973, North Carolina Department of Transportation Stormwater Best

Management Practices Toolbox-2014 and the North Carolina Division of Highways

Hydraulics Unit website:

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
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Information Supplied 

 Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program

approved August 12, 2016 and associated materials are located at:

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 

 FEMA model is available on the North Carolina Flood Risk System (FRIS) website. NCDOT

will provide the FEMA model not available on FRIS website The FRIS website is located at:

http://fris.ncem.org/fris 

 Pre-design Hydraulic Report for bridge.
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 GEOTECHNICAL ENGINEERING SCOPE OF WORK   

I. GENERAL: 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT 

Geotechnical Engineering Unit at: 

https://partner.ncdot.gov/VendorDirectory/default.html 

The prequalified geotechnical firm shall prepare foundation design recommendation 

reports for use in designing structure foundations and roadway foundations, and 

temporary structures if necessary. 

If the NCDOT’s standard bridge plans are used, the n the Design-Build Team shall 

design the foundations and seal the plans. 

The Engineer of Record who prepares the foundation design recommendation reports 

shall be a Professional Engineer registered in the State of North Carolina who has 

completed a minimum of three geotechnical design projects of scope and complexity 

similar to that anticipated for this project using the load and resistance factor design 

(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge 

Design Specification.   

The prequalified geotechnical firm shall determine if additional subsurface information, 

other than that provided, is required.  If a determination is made that additional 

subsurface information is required, the Design-Build Team shall use a prequalified 

geotechnical firm to perform all additional subsurface investigation and laboratory testing 

in accordance with the current NCDOT Geotechnical Engineering Unit Guidelines and 

Procedures Manual for Subsurface Investigations.  Submit additional information 

collected by the Design-Build Team to the NCDOT Geotechnical Engineering Unit for 

review and acceptance in the following format: 

 8 ½ x 11-inch Paper Format

 “Structure Subsurface Investigation Title Sheet.”  Includes Caution Notice and an

area to list Contents.

 NC Division of Highways Geotechnical Engineering Unit Soil and Rock

Classification Legend and Abbreviations

 Plan View of boring locations and any other significant topographic features

 gINT boring logs

 gINT core logs (if applicable)

 Cross sections if drilled pier foundations will be used

 AASHTO soil test results for both disturbed and undisturbed samples

 Rock test results summary chart

The Design-Build Team shall provide the final Subsurface Investigation Report in 

electronic and hardcopy format to the NCDOT for its records.   
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A minimum of 1 standard penetration test (SPT) / rock core borings shall be required per 

pile bent and a minimum of 2 standard penetration test (SPT) / rock core borings shall be 

required per drilled pier bent.  All borings for pile-supported bents must be located within 

25 feet of the center of each bent and all borings for bents with drilled pier foundations 

shall be performed at opposite ends of each bent to satisfy this requirement.  No boring 

may be used for the foundation design of more than one bent.  Extend all borings to a 

depth of 15 feet or four foundation element diameters, whichever is greater, below the 

foundation element to show a complete subsurface profile.  The Department will provide 

at least 3 borings per bridge site to the Design-Build Team.  The Design-Build Team 

shall be responsible for obtaining the borings noted above for all bents where subsurface 

information is not sufficient or is warranted by variability in the geology unless the 

prequalified geotechnical firm submits documented justification that the subsurface 

investigation provided by the NCDOT is adequate for design purposes and the 

justification is acceptable to the Department.  Any deviations to the requirements noted 

above shall require acceptance from the NCDOT Geotechnical Engineering Unit prior to 

construction. 

The Design-Build Team is permitted to design bridges on this project using software that 

accounts for the structural effects of soil / pier interaction. 

II. DESCRIPTION OF WORK:

The Design-Build Team shall design foundations, embankments, slopes, and retaining 

walls in accordance with the current edition of the AASHTO LRFD Bridge Design 

Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, Sub Regional Tier 

Design Guidelines for Bridge Projects dated February 2008 as applicable, all applicable 

NCDOT Geotechnical Engineering Unit Standard Provisions, NCDOT Structures 

Management Manual, and NCDOT Roadway Design Manual.  The NCDOT LRFD 

Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical 

Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall 

adhere to the guidelines located at the following website: 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

A. Structure Foundations 

When the weathered rock or rock elevation is below the 100-year hydraulic scour 

elevation, the 100-year and 500-year design scour elevations are equal to the 100-

year and 500-year hydraulic scour elevations from the structure survey report 

accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock 

elevation is above the 100-year hydraulic scour elevation, the 100-year design 

scour elevation may be considered equal to the top of the weathered rock or rock 

elevation, whichever is higher, and the 500-year design scour elevation may be set 

two feet below the 100-year design scour elevation. 
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End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection.  Place 

end bent slope protection from the toe of slope to berm to protect the approach 

embankment from scour. 

Analyze deep foundations and pile bents using either LPile or FB-Pier. Design 

vertical piles with a sufficient embedment in soil and/or rock to achieve “fixity”. 

Add steel pile points to all driven piles with an estimated embedded length of 20’ 

or less. 

B. Roadway Foundation 

All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except 

bridge end bent slopes (see Section A – Structure Foundations).  In areas where a 

sliver fill is required to tie the proposed grade into the existing ground, fill slopes 

may be steeper than 2:1 (H:V) provided the existing slopes are stable and erosion 

control measures are utilized on the sliver fill slopes.  However, in no case shall a 

slope be steeper than 1.5:1.  The Design-Build Team shall submit slope stability 

analysis verifying stability of any modified slopes, including details to control 

erosion of the slope.  For all other proposed slopes steeper than 2:1 (H:V), the 

slopes shall be reinforced and detailed design calculations shall be submitted to 

the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for 

review and acceptance.   

Bridge approach fills shall be required for end bents on all bridges in accordance 

with NCDOT Standard Drawings and NCDOT design criteria.  Standard Drawing 

422.11 of the NCDOT January 2012 Roadway Standard Drawings shall be used 

on all bridges. 

C. Permanent Retaining Wall Structures 

Design and construct permanent retaining walls, with the exception of gravity 

walls, in accordance with the applicable NCDOT Geotechnical Engineering Unit 

Project Special Provisions, which can be provided upon request by the Design-

Build Team.  Geotechnical Provisions and Notes can be found at the NCDOT 

Geotechnical Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions_Notes.

aspx 

For each retaining wall, with the exception of gravity walls, submit a wall layout 

and design.  The wall layout submittal shall include the following: 

 Wall envelope with top of wall, bottom of wall, existing ground and

finished grade elevations at incremental stations.

 Wall alignment with stations and offsets.
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 Typical sections showing top and bottom of wall, drainage, embedment, 

slopes, barriers, fences, etc. 

 Calculations for bearing capacity, global stability and settlement. 

 Details of conflicts with utilities and drainage structures. 

 Roadway plan sheets showing the wall (half size). 

 Roadway cross sections showing the wall (half size). 

 Traffic control plans showing the wall (half size). 

 

Walls adjacent to streams shall be designed for scour. Walls shall bear or extend 

at least 5 feet below the geotechnically-adjusted scour elevation or shall bear on 

or extend to “non-scourable rock”, whichever is higher in elevation. 

 

III. CONSTRUCTION REQUIREMENTS: 
 

All construction and materials shall be in accordance with the NCDOT 2012 Standard 

Specifications for Roads and Structures and current NCDOT Project Special Provisions 

unless noted otherwise elsewhere in this RFP.  The Design-Build Team shall be 

responsible for investigating, proposing and incorporating remedial measures for any 

construction problems related to foundations, retaining walls, subgrades, settlement, 

slopes, and construction vibrations.  Submit the proposed remedial measures to the 

Geotechnical Engineering Unit for review and acceptance prior to incorporation. 

 

The Design-Build Team shall be responsible for any damage or claim caused by 

construction, including damage caused by vibration (see 2012 Standard Specifications for 

Roads and Structures Article 107-14).  The Design-Build Team shall be responsible for 

deciding what, if any, pre and post-construction monitoring and inventories need to be 

conducted to satisfy their liability concerns.  Any monitoring and inventory work shall be 

performed by a qualified private engineering firm experienced in the effects of 

construction on existing structures. 

The prequalified geotechnical firm that prepared the original foundation designs shall 

perform any changes to the foundation designs. All changes shall be based upon 

additional information, subsurface investigation and / or testing. Send copies of revised 

designs, including additional subsurface information, calculations and any other 

supporting documentation sealed by a professional engineer registered in the State of 

North Carolina, to the NCDOT for review and acceptance. 

 

The geotechnical firm that prepared the foundation designs shall review and approve all 

pile driving hammers.  After the geotechnical firm has approved these submittals, the 

Design-Build Team shall submit to the NCDOT for review prior to beginning 

construction. 

 

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance 

with the NCDOT LRFD Driven Pile Foundation Design Policy.  Provide pile driving 

inspection charts or tables for all approved pile hammers. 
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Limit driving stresses in accordance with the AASHTO LRFD Bridge Design 

Specifications.  If a tip elevation is noted on the plans, drive piles to the minimum 

required driving resistance and tip elevation. 

The minimum required driving resistance is equal to the factored resistance noted on the 

plans divided by a resistance factor plus any additional resistance for downdrag and scour 

if applicable. When performing PDA testing in accordance with the NCDOT LRFD 

Driven Pile Foundation Design Policy, the resistance factor is 0.75. Otherwise, the 

resistance factor for the wave equation analysis is 0.60. 

Otherwise, drive piles to the minimum required driving resistance and a penetration into 

natural ground or below design scour of at least 10 ft.  If a pile is socketed into rock (as 

defined in Section 411-1 of the 2012 Standard Specifications for Roads and Structures) 

at least 5 feet and all other design requirements are met then the total penetration amount 

may be relaxed at the discretion of the Geotechnical Engineering Unit.  Unless otherwise 

approved, stop driving piles when refusal is reached.  Refusal is defined as 240 blows per 

foot or any equivalent set. 

 

PDA testing is required when the proposed Required Driving Resistance of HP12x53 

piles exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles 

exceed 250 tons, or if a pile type other than HP 12x53 or HP 14x73 is used.  If required 

per above, perform Pile Driving Analyzer (PDA) testing on at least one pile per bridge 

using a NCDOT prequalified company to develop pile driving inspection charts or tables.  

Additional PDA tests may be required based upon the AASHTO LFRD Bridge Design 

Specifications.  Provide additional PDA testing for any revisions to pile type, size or 

hammer previously approved.  The locations of specific piles to be tested must be 

accepted by the NCDOT prior to any PDA test.  Perform PDA tests in accordance with 

ASTM D 4945-89, Standard Test Method for High Strain Dynamic Testing of Piles and 

this scope of work. 
 

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or 

later.  At a minimum, analysis is required for a hammer blow near the end of initial drive 

and for each restrike and redrive.  Additional CAPWAP analysis may be required as 

determined by the Engineer. 
 

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing 

Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering 

Testing Contract companies to perform PDA testing and guidelines for PDA test report, 

contact the Geotechnical Engineering Unit at 919-707-6850.  PDA testing shall be 

performed in accordance with Section 450 of the Standard Specifications.  Submit a 

complete PDA report sealed by the professional engineer who performed the test to the 

foundation design firm.  The foundation design firm shall develop pile driving inspection 

charts or tables for acceptance by the NCDOT prior to pile installation. 

 

For drilled piers, the following additional requirements shall apply: 
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1. Use current NCDOT inspection forms for drilled piers available on the NCDOT 

Geotechnical Engineering Unit’s webpage. Construct and inspect drilled piers in 

accordance with Section 411 of the 2012 Standard Specifications for Roads and 

Structures and the Drilled Piers Project Special Provision located on the NCDOT 

Geotechnical Engineering Unit’s website. 

  

2. The Department will inspect drilled piers using the Shaft Inspection Device (SID) 

for any pours using the wet method of concrete placement and for any drilled pier 

excavations that cannot be visually inspected or have remained open longer than 

24 hours that cannot be dewatered due to unstable soil or rock.  

 

3. The Design-Build Team shall notify Matt Hilderbran, PE by e-mail 

(mrhilderbran@ncdot.gov) a minimum of five days prior to required SID testing, 

followed by a confirmation two days prior to required SID testing. The Design-

Build Team shall notify Sam Lawhorn of all SID testing cancellations as soon as 

possible at the e-mail address noted above and at (919) 329-4015.   

 

4. Install Crosshole Sonic Logging (CSL) tubes in all drilled piers.  CSL test a 

minimum of 25% of drilled piers at each bridge or one per bent, whichever is 

greater. If a CSL test identifies any defect in the drilled pier, the Department has 

the right to request additional CSL testing as needed. The Department will 

determine which piers will be CSL tested. Submit CSL test information and 

results to the Geotechnical Engineering Unit, via the Design-Build Unit, for 

review and acceptance. 

 

5. Drilled pier tip elevations shall not be changed during construction unless the 

prequalified geotechnical firm that prepared the bridge foundation design 

redesigns the drilled pier from either an SPT / rock core boring, performed in 

accordance with ASTM standards at the subject pier location, or observations of 

the drilled pier excavation.  If a drilled pier is designed based on a boring, do not 

drill a boring inside an open drilled pier excavation. Locate the boring within 

three pier diameters of the center of the subject pier and drill to a depth of two 

pier diameters below the revised tip elevation. If a drilled pier is redesigned based 

upon observations of the drilled pier excavation, the geotechnical engineer of 

record shall be present during the excavation to determine the actual subsurface 

conditions. 

 

Send copies of any inspection forms related to foundations, embankment, and subgrade to 

the NCDOT for review. 
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PAVEMENT MANAGEMENT SCOPE OF WORK     
 
The pavement design for the mainline and mainline shoulders is as follows:  
 

Bridge Site Surface Intermediate  Base  
980010  2.5” SF9.5A   --  4.0” B25.0B 

 
The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 
surface course as provided in the table above. 
 
The depth of surface course on cored slabs at the gutter line shall meet the minimums listed in 
the Structures Management Unit Manual. 
 
If wedging is equal to or greater than the full thickness of the surface course as provided in the 
table above plus 3.0”, then wedging shall consist of the full thickness of surface course as 
provided in the table above, and the remainder shall be B25.0B. 
 
The Design-Build Team shall provide incidental milling where tying to the existing pavement to 
provide a smooth transition to the proposed pavement.  The Design-Build Team shall provide a 
minimum milling depth no less than the first layer of surface course.     
  
Driveways impacted by the Design-Build Team’s construction shall be repaired to the pre-
construction condition. 
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TRAFFIC ENGINEERING SCOPE OF WORK   

 

I. TRAFFIC MANAGEMENT PLANS 

 

A. DESIGN PARAMETERS FOR ROAD CLOSURES 
 

1. Bridge No. 980010 is currently under the following detour route: SR 1710 –      

SR 1001 – SR 1711 – US 421. The Design-Build Team shall be responsible for 

erection and maintenance of all traffic control devices as shown on Standard 

Drawing No. 1101.03, Sheet 1 of 9. The Department shall be responsible for 

erection and maintenance of all other traffic control devices. 

 

2. Improvements to the above stated detour route will not be required.  In the event 

the Design-Build Team proposes any deviations/improvements to the above stated 

detour route, it shall be the sole responsibility of the Design-Build Team to obtain 

approval from the NCDOT Division Engineer and perform all required 

environmental studies and obtain environmental permits for any proposed 

changes.  

 

3.   Design and prepare the Temporary Traffic Control Plan for each bridge site 

location project.  Development of the Traffic Control Plan should proceed as 

follows: 

 

a) Submit a Traffic Control Plan to the Resident Engineer and the Design-Build 

Unit for review and acceptance.  Construction may begin once the Traffic 

Control Plan has been sealed by the Design-Build Team and accepted by the 

Department.  

  

b) Ensure the development of the Traffic Control Plan is in compliance with the 

North Carolina Department of Transportation Roadway Standard Drawings, 

NCDOT January 2012 Standard Specifications for Roads and Structures, the 

latest edition of the Manual on Uniform Traffic Control Devices (M.U.T.C.D.) 

and the NCDOT Standard Specifications for Roads and Structures (January 

2012). 

 

c)  Use traffic control devices that conform to all NCDOT requirements and are       

listed on the Department’s Approved Products List as shown on NCDOT’s     

Traffic Control Website. 

 

d)  The NCDOT’s Traffic Control Website should be utilized when developing      

the Traffic Control Plan.  The Traffic Control Website is updated and provides  

      key information necessary in preparing the Traffic Control Plan.  The Traffic 

Control Website Address:  

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 
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B. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES 
 

1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has 

experience designing and sealing Traffic Management Plans for the North Carolina 

Department of Transportation (NCDOT) on comparable projects.  
 

2. The Traffic Management Plans shall adhere to the “Express Design-Build Bridge 

Replacement Submittal Guidelines–Year 5, March 24, 2016”, and the “Guidelines for 

Preparation of Traffic Control and Pavement Marking Plans for Design-Build 

Projects”, January 2012 NCDOT Roadway Standard Drawings, January 2012 

Standard Specifications for Roads and Structures, and the “Manual for Uniform 

Traffic Control Devices". 

 

3. Adapt the traffic control plans, when directed by the engineer, to meet field 

conditions to provide safe and efficient traffic movement.  Changes may be required 

when physical dimensions in the detail drawings, standard details and roadway details 

are not attainable or result in duplicate or undesired overlapping of devices.  

Modification may include: moving, supplementing, covering or removal of devices. 

 

4. The Design-Build Team shall provide one month notice to the Engineer, County EMS 

and County school officials prior to road closures. 

 

5. The Design-Build Team will be allowed five additional days of lane closure per 

bridge site to complete punch list items identified by the Engineer.   The Design-

Build Team shall notify the Engineer 15 days prior to installation of a lane closure 

and submit details for approval by the Engineer.   

 

6. As approved by the Engineer, lane closures will be allowed for geotechnical borings 

and the relocation of utilities prior to the road closure at each bridge site. 

 

C. DETOUR SIGNING 

 

The Design-Build Team shall be responsible for the installation and maintenance of all 

detour signing within and off the project limits. 

 

Cover or remove all detour signs within and off the project limits when a detour is not in 

operation. 

 

Ensure all necessary signing is in place prior to altering any traffic pattern. 

 

D. TRAFFIC BARRIER 

 

The Department will not provide any type of barrier for this project.  The Design-Build 

Team shall use only an NCDOT approved temporary traffic barrier system and adhere to 

the following requirements. 
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Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning 

work in any location.  Once the temporary traffic barrier system is installed at any 

location, proceed in a continuous manner to complete the proposed work in that location. 

 

Once the temporary traffic barrier system is installed and no work has been or will be 

performed behind the temporary traffic barrier system for a period longer than two (2) 

months, remove/reset the temporary traffic barrier system unless the barrier is protecting 

a hazard.  

 

Protect the approach end of temporary traffic barrier system at all times during the 

installation and removal of the barrier by either a truck mounted impact attenuator 

(maximum 72 hours) or a temporary crash cushion. 

 

Protect the approach end of temporary traffic barrier system from oncoming traffic at all 

times by a temporary crash cushion unless the approach end of temporary traffic barrier 

system is offset from oncoming traffic as follows: 

 

Posted speed limit (MPH) Minimum offset (feet) 

 

40 or less 15 

45 – 50 20 

55 25 

60 mph or higher 30 

 

Install temporary traffic barrier system with the traffic flow, beginning with the upstream 

side of traffic.  Remove the temporary traffic barrier system against the traffic flow, 

beginning with the downstream side of traffic. 

 

Install drums to close or keep closed tangent sections of the roadway until the temporary 

traffic barrier system can be placed or after the temporary barrier system has been 

removed.  The distance, in feet, between drums shall be no greater than twice the posted 

speed limit (MPH).  

 

The Design-Build Team shall be responsible for providing proper connection between the 

existing bridge rail and the temporary barrier system and include this information in the 

appropriate plans.  

 

E. TRAFFIC CONTROL DEVICES  

 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 

requirements and are listed on the Approved Products List.  The Approved Products List 

is shown on NCDOT’s Work Zone Traffic Control website at: 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/ 
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The use of any devices that are not shown on the Approved Product List shall require 

written approval from the Design-Build Unit.  

 

Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient 

length to close the entire roadway.  Stagger or overlap barricades to allow for ingress or 

egress. 

 

II. PERMANENT SIGNING 
 

The Design-Build Team will replace any existing signs damaged by construction 

operations.  The signs shall be furnished and installed by the Design-Build Team 

according to NCDOT’s specifications. 

 

III. FINAL PAVEMENT MARKING PLANS 
 

            General 
 

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform 

Traffic Control Devices (MUTCD) and the NCDOT January 2012 Roadway Standard 

Drawings.  

 

Final Pavement Marking Plan Requirements 
 

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, 

and pedestrians within the highway, including persons with disabilities in accordance 

with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as 

defined by the Manual for Uniform Traffic Control Devices (MUTCD). 
 

NCDOT’s January 2012 Roadway Standard Drawings – Section 1200 pertain to 

pavement markings and markers and shall be utilized.  

 

Use pavement marking and pavement marker products that conform to all NCDOT’s 

requirements and specifications and are listed on the Department’s Approved Products 

List.  The use of any devices that are not shown on the Approved Product List shall 

require written approval from the Signing and Delineation Unit. 

 

Install pavement markings in accordance with NCDOT’s January 2012 Standard 

Specifications for Roads and Structures, and in accordance with the manufacturer’s 

procedures and specifications.   

 

Install pavement markings on the final surface as follows: 
 

Bridge # Marking Marker 
   

SR 1710 Paint None 
 

Tie proposed pavement marking lines to existing pavement marking lines. 

Passing zone(s) will be determined in the field and must be approved by the engineer. 
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ENVIRONMENTAL PERMITS SCOPE OF WORK     
 
General 
 
The Design-Build Team shall be responsible for preparing permit drawings necessary for the 
Department to obtain all required environmental permits for construction of the bridge. The 
Design-Build Team is responsible for determining the appropriate permits that will apply to the 
site.  The Design-Build Team is encouraged to gain the Department’s concurrence on the permits 
needed prior to beginning permit application work for the bridge.  The Design-Build Team shall 
determine the schedule for submission of the bridge permit documentation.   

 
The Design-Build Team shall not begin ground-disturbing activities, including utility relocations 
in jurisdictional areas, at a given bridge site, until the environmental permits have been issued for 
that bridge.  This restriction does not include investigative borings covered under a Nationwide 
#6 permit (NWP #6).    
 
The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned 
permits provided that (1) the Department is notified in writing prior to these activities; (2) such 
activities are outside jurisdictional resources.  Upon consultation with the Division 
Environmental Officer, a meeting may be required with the permitting agencies prior to 
beginning work. 
 
The Department will allow no direct contact between the Design-Build Team and representatives 
of the environmental agencies.  No contact between the Design-Build Team and the 
environmental agencies shall be allowed either by phone, e-mail or in person, without 
representatives of the Division’s Environmental Officer present.  A representative from the 
Design-Build Unit shall be included on all correspondence. 
 
Once the Department has obtained the applicable permits based upon the approved Design-Build 
Team’s proposed design and/or construction methods, the Design-Build Team will be 
responsible for any change in the proposed design and/or construction methods that nullifies any 
permit.  The Department shall not allow any contract time extensions associated with this 
additional coordination.   
 
The Design-Build Team shall meet all permit conditions.  The Design-Build Team shall be 
required to staff any personnel necessary to provide permit compliance.  
 
Permit Process 
 
It is the Design-Build Team's responsibility to acquire information and prepare permit drawings 
that reflect the impacts and minimization efforts from the project as designed by the Design-
Build Team.  The Design-Build Team shall prepare the entire permit package; the Department 
will provide the environment document for each bridge site.  The Design-Build Team shall be 
responsible for entering impact determinations on the drawings.  Further, it is the Design-Build 
Team’s responsibility to provide the design and construction details to the Department to be 
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included as part of the permit process. At a minimum, the associated permit drawings shall 
consist of the following: 
 
•  Roadway Plan and Profile Sheets (half size 11” x 17”) shall contain all environmental 

impacts in a table with calculated proposed stream/wetland/open water impacts, buffer 
impacts by type, such as road fill, bridging, etc.   

•  In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland 
boundaries, all erosion control measures, structures, pier locations, riprap, causeways and 
other impacts including utility relocation. 

 
The Department will re-verify and update, as needed, the required environmental data that 
expires prior to the completion of the activity causing the impact in the jurisdictional areas.  
These include, but are not limited to, federally protected species, re-verification of wetland 
jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.  
 
Direct coordination between the Design-Build Team, the Design-Build Unit, Division 
Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer 
shall be necessary to ensure proper permit drawing development.  Upon completion of the permit 
drawings, the Design-Build Team shall concurrently forward the package to the Design-Build 
Unit, Resident Engineer, Division Bridge Program Manager, Division Environmental Officer, 
Area Bridge Construction Engineer and Hydraulics Unit for review and approval. After all 
revisions are complete, the Department will subsequently forward the package to the appropriate 
agencies and the cover letter describing the project. 
 
Any temporary construction measures, including de-watering, construction access, etc. shall be 
addressed in the permit drawings.  Impacts that result from so-called temporary measures may 
not be judged to be temporary impacts by the agencies.  These issues shall be addressed and 
resolved with the agencies and reviewed by the Division Environmental Officer prior to 
submission of the permit drawings and environmental impacts to the respective agencies. 
 
The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional 
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further, 
the Design-Build Team shall describe the methods of construction of all structures.  The 
description of the temporary impacts (utility relocations, etc.) shall include restoration plans, 
schedules and disposal plans. This information shall be included in the permit drawings and 
environmental impacts. 
 
The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the 
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased 
during the Design-Build effort.  All fill material shall be immediately stabilized and maintained 
to prevent sediment from entering adjacent waters or wetlands.  The Design-Build Team shall be 
responsible for ensuring that the design and construction of the project will not impair the 
movement of aquatic life. 
 
Requests made for modifications to the permits obtained by the Division Environmental Officer 
shall only be allowed if the Engineer determines it to be in the best interest of the Department 
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and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to 
hydraulic design issues.  The design shall be complete prior to permit modification application. 
 
Permit Timeframe 
 
The Design-Build Team should expect it to take up to 60 days for the Department to acquire the 
permits necessary for each bridge.  The 60 days shall begin at the date that the Department has 
approved the final permit package as submitted by the Design-Build Team. No requests for 
additional contract time or compensation will be allowed if the permits are obtained within this 
60-day period.  With the exception of location and survey work and permitted investigative 
borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site 
investigation or construction of the project shall occur prior to obtaining the permits. This 
limitation does not preclude the off-site fabrication of bridge segments or equipment.  The 
Department will not honor any requests for additional contract time or compensation, including 
idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing 
men, materials (or ordering materials), or equipment prior to obtaining all permits.  The 
Department will consider requests for contract time extensions for obtaining the permits only if 
the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s 
control, and the 60-day period has been exceeded. If time were granted it would be only for that 
time exceeding the 60-day period.   
 
Commitments 
 
The NCDOT is committed to incorporating all reasonable and practicable design features to 
avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.  
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and 
riparian buffer impacts as required by the regulatory agencies. 
 
All work by the Design-Build Team must be accomplished in strict compliance with the plans 
submitted and approved for the permits drawings and in compliance with all conditions of the 
permits received and certifications issued by the agencies.  The Design-Build Team shall provide 
each of its contractors and/or agents associated with the construction or maintenance of this 
project with a copy of the permits. 
 
The Design-Build Team shall strictly adhere to these commitments, as well as others, including 
but not limited to requirements for permitting. 
 
If the Design-Build Team discovers any previously unknown historic or archeological remains 
while accomplishing the authorized work, he shall immediately notify NCDOT Staff 
Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the 
required State/Federal coordination.  All questions regarding these sites should be addressed to 
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental 
Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK       

 

The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and 
Sedimentation Control Plans.  Erosion Control (EC) Plans shall be designed for the grading phase 
of the construction.  Release for Construction (RFC) Erosion Control Plans shall be submitted to 
all NCDOT Personnel listed in the “Express Design-Build Bridge Replacement Submittal 
Guidelines – Year 5, March 24, 2016”, before any land disturbing activities, including clearing 
and grubbing can commence.  No land disturbing activities, including clearing and grubbing, shall 
occur in any location that does not have accepted RFC Erosion Control Plans.  Refer to the most 
recent version of the NCDENR - Erosion and Sediment Control Planning and Design Manual for 
erosion control design guidelines not addressed in this Scope of Work. 
 
The Design-Build Team shall be responsible for determining the Bridge Projects located in 
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data (25 
year). 
 
Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 

I.  Complete Set of Plans 
 

A. RFC Plans 
 

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion 
control design as directed. 

2. Use correct NCDOT symbology. 
3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet 
Sediment Trap Type ‘A’ (PIST-A), etc. 

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence 
(TSF), etc.) 

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control 
stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt 
Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an 
adequately designed base length to distribute outflow. 

6. Take into account existing topography and show contour lines. 
7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce 

velocity in existing and proposed ditches with spacing of 250 feet divided by 
percentage of ditch grade.  Also utilize TRSC-B’s in proposed TSD’s and temporary 
diversions (TD). 

8. Protect existing streams; do not place erosion control devices in live streams. 
9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per 

disturbed acre with surface area equal to 435 square feet per cubic foot per second 
(cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data 
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 
National Weather Service web site 
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 
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series type).  A Sediment Basin Designer Spreadsheet will be provided by the NCDOT 
REU upon request. 

10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 
National Weather Service web site 
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 
series type).  Infiltration Basin shall be designed to dewater in 3 days or less.  An 
Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU upon 
request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 
National Weather Service web site 
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 
series type).  A Skimmer Basin Designer Spreadsheet will be provided by the NCDOT 
REU upon request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 
and 6:1, respectively. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall be 
installed with a spacing of 1/4 the basin length. For silt basins with a length less than 
20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 1/3 
the basin length. The Design-Build Team will not be required to show the individual 
baffles on the EC Plans. 

14. Include any culvert and / or pipe construction sequence plan sheets in the Clearing & 
Grubbing Erosion Control Plans; all pipes 48” or larger, or any combination of pipes 
that total 48” or more require a construction sequence.  Prior to installation of pipes 
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a 
phasing plan for managing the watercourse to the Resident Engineer for review and 
acceptance.  The phasing plan shall be in accordance with the Best Management 
Practices for Construction and Maintenance Activities. 

15. For any permanent stormwater devices, design temporary sediment basins at these 
locations for construction phase. 

16. Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and 
proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible 
at drainage outlets, and in areas where sediment basins at drainage outlets cannot be 
properly sized to surface area and/or sediment storage requirements due to safety 
concerns, ROW limitations, utility conflicts, or other construction limitations approved 
by the NCDOT REU.  For ditch grades greater than 3%, utilize TRSC-A with Matting 
and PAM in lieu of wattles. 

17. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in 
Divisions 1, 2, 3, and 6) or higher and steeper than 4:1, or where there are 
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superelevations above 0.04 and fills are greater than 5 feet (3 feet in Division 1, 2, 3, 
and 6).  Maximum slope drain spacing shall be 200 feet. 

18. Utilize rock energy dissipater and / or silt basin at outlet of slope drain. 
19. Provide matting for erosion control in all ditch lines where the velocity is greater than 

2.0 ft./s, and the shear stress is 1.55 psf or less.  For ditch lines with a shear stress 
above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized. 

20. Provide matting for erosion control on all fill slopes 2:1 or steeper and fill slopes 
adjacent to sensitive jurisdictional areas. 

21. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B 
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and 
utilize 25-year peak rainfall data for surface area requirement for all sediment basins. 

22. To contain concrete waste water and associated concrete mix from washing out 
ready-mix trucks, drum, pumps, or other equipment, provide Concrete Washout 
Structures at egress points.  Concrete Washout Structures must collect and retain all 
concrete waste water and solids so that this material does not migrate to surface 
waters or into the ground water.  The Concrete Washout Structures are not intended 
for concrete waste water not associated with washout operations.  The Concrete 
Washout Structures may include devices above or below ground and/or commercially 
available devices designed specifically to capture concrete waste water.  Concrete 
Washout Structure options may be found in the special provisions, available at the 
website noted in Section IV.  A Concrete Washout Structure option detail is available 
at the following link: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/pdf/Concrete
WashoutStructuresdetail.pdf 

 

B.  Intermediate Phase 
 

Intermediate Erosion Control Plans shall only be required if design modifications and / or 
site conditions require additional erosion control design or design revisions to the RFC 
Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be 
accepted prior to construction of any aspect impacted by the revised erosion control 
design.  For any intermediate phase, comply with Section A, “RFC Plans” above. 

 
C. The following documents shall accompany the Erosion Control Plans and be completed 

and submitted to NCDOT REU for initial submittal: 
1.  High Quality Water Worksheet from Soil and Water Engineering web page 
2.  Low Impact Bridge Project Checklist from Soil and Water Engineering web page 
3.  Matting Determination Spreadsheet from Soil and Water Engineering web page 
4.  Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page 
5.  Basin or Checkdam Design Spreadsheets from Soil and Water Engineering web page 
6.  Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts 

(half-size) 
7.  General Structure Drawing with locations of piles, drilled shafts, etc. (half-size) 
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8.  Erosion Control Plans shall be submitted according to the “Express Design-Build 
Bridge Replacement Submittal Guidelines – Year 5, March 24, 2016”.   

9. Microstation files may be requested by NCDOT REU staff if needed 
 

The documents located on the Soil and Water Engineering web page can be found at: 
 
http://stage.dot.state.nc.us/doh/operations/dp_chief_eng/roadside/soil_water/erosion_control/

downloads.html 
 
All documents from the Soil and Water Engineering web page can be submitted electronically 
or hard copy. 

 

II.  Detail Sheets and Notes 
 

A. Provide project specific special notes and details such as wattle with PAM, etc. 
B. Provide matting summary sheet(s): matting for erosion control and permanent soil 

reinforcement mat. 
C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing 

appropriate species. 
 

III.  Title Sheet 
 

A. Show correct notes: HQW, ESA, clearing and grubbing, etc. 
B. Show correct standards for project. 
C. Show list of standard NCDOT symbology 
D. Show name and certification number of Level III certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 
 

IV.  Special Provisions 
 

A. Erosion Control Special Provisions are available at the following website: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/special_provisions/ 

B. References in Erosion Control Special Provisions from the aforementioned website to 
Method of Measurement, Basis of Payment, or any other statement regarding direct 
payment for Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 
 
V. Miscellaneous 
 

A. Plan submittals shall include all pertinent design information required for review, such as 
design calculations, drainage areas, etc. 

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 
(including any special details or special provisions used by the NCDOT REU) and 
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 
request. 

C. Plans shall address any environmental issues raised during the permitting process. 
D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 
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E. Temporary access and haul roads, other than public roads, constructed or used in 
connection with the project shall be considered a part of the project and addressed in the 
Erosion and Sedimentation Control Plans. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation 
Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is 
a landfill regulated by the Division of Waste Management (DWM).  The Design-Build 
Team shall submit the permit number for waste / borrow sites covered by the Mining Act 
or regulated by DWM (NCDEQ) concurrently to the Design-Build Unit and the Resident 
Engineer.  For Reclamation Procedures, see: 

 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Co

ntractedReclamationProcedures.pdf 
 

G. Whenever the Engineer determines that significant erosion and sedimentation continues 
despite the installation of approved protective practices, the Design-Build Team shall be 
required to and shall take additional protective action. 

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build 
Team from making every effort to contain sediment onsite. 

I. Any Erosion Control Design revisions made during the construction of the project shall be 
submitted to NCDOT REU by the 15th of the month via the Design-Build Unit.  At any 
time requested by the Engineer or the NCDOT-REU, the Design-Build Team shall provide 
an updated version of the Erosion and Sedimentation Control Plans for distribution to all 
parties involved in the construction process. 

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title 
15 A Department of Environment and Natural Resources Chapter 4, Sediment Control. 

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering 
Section, the Design Build Team, and any other pertinent NCDOT personnel before any Erosion 
and Sedimentation Control Designs are submitted to NCDOT REU.  Erosion and 
Sedimentation Control Plan submittals shall only be reviewed and accepted by NCDOT REU 
after the Erosion Control Pre-Design Meeting.  The Design Build Team shall be required to 
submit a tentative Erosion and Sedimentation Control Plan submittal schedule at the pre-
design meeting. 

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a Clearing 
& Grubbing erosion control design to the Erosion and Sedimentation Control Plan pre-
design meeting. 

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 
be kept on site at all times throughout the duration of the project. 

N. Erosion Control / Stormwater Certification shall be required according to the Project 
Special Provision found elsewhere in this RFP. 

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify 
boundaries of jurisdictional areas in the field and delineated with Safety Fence or flagging.  
For guidance on Safety Fence and flagging in jurisdictional areas, see: 

 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
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P. Various projects that impact more than 100 linear feet of stream with a Division of Water 
Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance from 
the Regional Land Quality Section office or from the central Land Quality Section office 
in Raleigh.  Additional coordination and document preparation with NCDOT REU and 
Land Quality may be required to obtain this variance approval.  These projects will be 
identified at the erosion control pre-design meeting.  

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area of 
one acre or more shall be designed and constructed with outlet structures that only 
withdraw water from the surface.  For sediment basins that do not drain directly into 
jurisdictional water or have less than one acre of total drainage area, surface dewatering 
outlets and stone outlets may be provided. 

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the 
North Carolina Department of Environment and Natural Resources Division of Water 
Quality NCG-010000 General Construction Permit that became effective on           August 
3, 2011.  Excluding the slopes noted below, temporary and permanent ground cover 
stabilization shall be provided within seven calendar days from the last land-disturbing 
activity. The Design-Build Team shall label all slopes subject to the seven-day ground 
cover stabilization requirements on all Erosion and Sedimentation Control Plans submitted 
to the Department for review and acceptance.  
 
For the slopes noted below, temporary and permanent ground cover stabilization shall be 
provided within 14 calendar days from the last land-disturbing activity: 
 

Slopes between 2:1 and 3:1, with a slope length of ten feet or less 
Slopes 3:1 or flatter, with a slope length of 50 feet or less 
Slopes 4:1 or flatter 
 

Temporary and permanent ground cover stabilization shall be provided in accordance with 
the provisions in this contract and as directed. 

 
EROSION CONTROL DAMAGES: 
 

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 
authorities having jurisdiction over public and private land governing the protection of erosion 
and sedimentation.  Any fines, remediation required or charges levied against the Department for 
failing to comply with all rules and regulations concerning erosion and sediment control, due to 
the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and 
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water 
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from 
monies due the Design-Build Team.  In addition to said fines, remediation required, or charges 
levied, any associated engineering costs or actions taken by the Department in order for the 
Department to comply with rules and regulations, as a result of the Design-Build Team’s 
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans and 
Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from the 
monies due to the Design-Build Team. 
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UTILITIES COORDINATION SCOPE OF WORK  

The Design-Build Team shall obtain the services of a Private Services Firm (PSF) 
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 
installation and highway construction.  The Design-Build Team shall be responsible for 
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team 
and Utility Company, with concurrence from the Department, determine that such work is 
essential for highway safety and performance of the required highway construction.  
Coordination shall be for all utilities whether or not they are specifically identified in this scope 
of work and shall include any necessary utility agreements when applicable.  NCDOT will be the 
approving authority for all utility agreements and approval of plans. 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, 
and identifying the utility owners in order to coordinate the relocation of any utilities, known and 
unknown, in conflict with the project.   

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if 
requested by the Design-Build Team, the Department will write a letter to the affected utility 
owners introducing the project to the owners and requesting their cooperation with the 
Design-Build Team to adjust utilities in a timely manner. 

Cost Responsibility 
 
The Design-Build Team shall be responsible for relocating water and sewer facilities that have 
prior rights or other compensable interest; however the cost of relocating these facilities, as well 
as any necessary design and permitting for these utilities, will be paid for as Extra Work in 
accordance with Article 104-8(A) of the Standard Specifications.  The NCDOT will be 
responsible for all other non-betterment utility relocation costs when the utility company has 
prior rights of way / compensable interest.  The utility company shall be responsible for the 
relocation costs if they cannot furnish evidence of prior rights of way or a compensable interest 
in their facilities.  The Design-Build Team shall be responsible for determining the cost 
responsibility for the utility relocations.  The Design-Build Team shall be responsible for all 
costs associated with utility relocations due to haul roads and / or any other temporary conditions 
resulting from the Design-Build Team’s methods of operation or sequence of work.   

Water and Sewer 

If the Design-Build Team's design and / or construction require the relocation of existing water 
or sewer facilities, designs shall be coordinated with the NCDOT Utilities Unit.  The 
Design-Build Team shall develop designs; prepare all plans for needed agreements and permits; 
submit permits directly to the agencies and obtain approval from the agencies.  

Designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team shall be 
responsible for submitting electronically the set (half size and full size plans in pdf format) of 
utility construction drawings to the State Utilities Manager, via the Design-Build Unit, for 
further handling.  Each set shall include a title sheet, plan sheets, profiles and special provisions 
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if required.  Once approved by the State Utilities Manager, the Design Build Team will submit 
the plans to the agencies to obtain approval.   

The relocation of all water and sewer facilities shall be done in accordance with the NCDOT 
policies and the latest water and sewer design requirements / specifications of the appropriate 
Utility Owner.  In the event of conflicting design parameters in the requirements noted above, 
the proposed design shall adhere to the most conservative values. The Design-Build Team may 
obtain the design requirements / specifications from the respective utility.  

Utility Relocation Plans 

In the event of a utility conflict other than water and sewer, the Design-Build Team shall submit 
Highway Construction Plans to the utility company and request that the utility company submit 
Utility Relocation Plans that show existing utilities and proposed utility relocations for approval 
by the NCDOT.  If Permanent Utility Easement (PUE) is required to relocate a utility, the PUE 
acquired will be the minimum area necessary to safely relocate the utility.  Wetlands, Historical 
Areas and areas that can be shared with a Drainage/Utility Easement (DUE) or Aerial Utility 
Easement (AUE) shall be taken into account.  If during the Departments review, the PUE is 
determined to be excessive the Department will request the PUE be reduced as necessary. 

The Design-Build Team shall electronically submit a set (half size and full size plans in pdf 
format) of the Utility Relocation Plans to the State Utilities Manager, via the Design-Build Unit, 
for review and approval prior to relocation work beginning.  The Design-Build Team shall also 
be responsible for submitting the appropriate agreements to be used with the Utility Relocation 
Plans (See Agreements found elsewhere in this scope of work).  After the review process is 
complete, the NCDOT Utility Coordination Unit will submit one (1) copy of the Utility 
Relocation Plans, executed agreements and any necessary comments back to the Design-Build 
Team.  The NCDOT Utility Coordination Unit will also submit an electronic copy of the 
approved Utility Relocation Plans to the Department’s Resident Engineer.  If the Utility 
Relocation Plans are approved subject to changes, it shall be the Design-Build Team’s 
responsibility to coordinate these changes with the appropriate utility company. 

Compensable Interest 

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior 
rights.  A compensable interest is identified as follows: 

(A) Existing or prior easement rights within the limits of the project, either by 
recorded right of way or adverse possession (Utility occupying the same location 
for twenty (20) plus years outside the existing highway rights of way). 

(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires 
the NCDOT to pay the non-betterment cost for certain water, sewer and gas 
relocations. 

(C) Utilities that have a joint-use agreement that constitutes a compensable interest 
with entities that have existing or prior easements rights within the project limits. 
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Work Performed by Design-Build Team for Utility Owners 

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility 
construction, in which the Utility Owner shall be responsible for the costs of work to be 
performed by the Design-Build Team, the Design-Build Team shall be responsible for 
negotiating all costs associated with the proposed construction.  Once the Design-Build Team 
and the Utility Owner agree on a plan and a lump sum estimated cost for the utility construction, 
the Design-Build Team shall be responsible for submitting electronically a set (half size and full 
size plans in pdf format) of utility construction drawings to the State Utilities Manager, via the 
Design-Build Unit, for further handling.  Each set shall include a title sheet, plan sheets, profiles 
and special provisions if required.  Also, a letter from the Utility Owner agreeing to the plans and 
lump sum cost must accompany this package.  The NCDOT will reimburse the Design-Build 
Team the estimated lump sum cost under a Supplemental Agreement.  The necessary Utility 
Agreement to the Utility Owner for reimbursement shall be a two party agreement between the 
NCDOT and the Utility Owner; and will be developed and executed by the Department. 

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not 
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of 
the highway construction, designs shall be coordinated with the Utility Owner and NCDOT 
Utilities Unit.  The associated design and construction costs shall be negotiated and agreed upon 
between the Design-Build Team and the utility company.  The Design-Build Team shall develop 
designs; prepare all plans for needed agreements and permits; submit permits directly to the 
agencies and obtain approval from the agencies. The Design-Build Team shall be responsible for 
all permit fees.  

Cable TV (CATV) 

The cost in relocating CATV due to the highway construction shall be the responsibility of the 
CATV Company; however, 1) if the CATV Company can validate a recorded easement for 
facilities outside the maintained NCDOT right of way, the Department will bear the relocation 
expense; and 2) if the adjustment is needed on existing utility poles to accommodate a proposed 
NCDOT Traffic Management System Fiber Optic Communication Cable Project, the 
Design-Build Team shall be responsible for the relocation costs. 

The NCDOT will not permit CATV to place poles within the highway rights of way but will 
allow down guys for their facilities within the highway rights of way. Under most circumstances, 
the CATV Company will continue a joint-use attachment with the local Power and Telephone 
Company.  If the CATV proposed relocation places buried facilities within the highway rights of 
way then plans and encroachment agreements shall be required by the NCDOT. 

Bridge Attachments 

No attachment of utilities to bridges will be allowed. 

General 

The Design-Build Team shall not commence work at points where the highway construction 
operations are adjacent to utility facilities, until making arrangements with the utility company to 
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protect against damage that might result in expense, loss, disruption of service or other undue 
inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for 
damage to the existing or relocated utilities resulting from the Team’s operations.  In the event of 
interruption of any utilities by the project construction, the Design-Build Team shall promptly 
notify the proper authority (Utility Owner) and cooperate with the owner in the prompt 
restoration of service. 

If total property acquisition is unavoidable due to encroachment into wells and / or septic 
systems, then the Design-Build Team shall investigate and determine if extending water and / or 
sewer lines to the affected property is cost effective.  If the Department concurs with the 
determination that a utility extension is cost effective, the costs associated with the utility 
construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.  

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation 
and routine maintenance work that may be underway or take place during the progress of the 
contract. 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in 
which the entities are covered under General Statute 136-27.1 or 136-27.2 and / or occupy a 
compensable interest.  If relocation of these facilities is required, a Use and Occupancy 
Agreement shall be executed through the Utilities Coordination Agent.  

The Design-Build Team shall be required to use the guidelines as set forth in the following: 

(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on  
Highway Rights of Way 

(B) Federal  Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 
Accommodations on Federal Aid Highway Projects 

(D) NCDOT Construction Manual Section 105-8 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

(F) NCDEQ Public Water Supply - Rules governing public water supply 

(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural 
Resources 

Agreements 

If a utility company can provide evidence of prior rights of way or a compensable interest in 
their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost 
with the utility company and develop the Utility Agreement.   
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The State Utilities Manager must execute approved agreements on Design-Build highway 
projects.  The Utility Relocation Agreements (Cost Agreement) and encroachment agreements 
are available from the NCDOT Utilities Unit.  Reference Pages 59 and 60 of the NCDOT Utility 
Manual on Policies & Procedures for Accommodating Utilities on Highway Rights of Way for 
the different types of encroachment agreements available for use. 

The Design-Build Team shall submit all Utility Agreements, Utility Relocation Agreements 
(URAs) and Utility Encroachment Agreements, and all supporting documents the NCDOT State 
Utilities Manager, via the Design-Build Unit, in electronic format.  Prior to submittal, all 
agreements shall be signed electronically by an authorized representative of the utility owner. 
These electronic agreement packets will be reviewed, approved and signed electronically by the 
NCDOT Utilities Manager, or designated representative, before being distributed to the field.  
The Design-Build Team shall utilize the NCDOT Standard Utility Encroachment Agreements, as 
necessary, in relocating utilities.  The Encroachment Agreements shall be used under the 
following conditions: 

(A) If a utility company is not occupying a valid right of way / compensable interest 
and the proposed relocation will place the relocated utilities within the existing or 
proposed highway rights of way. 

(B) For all new utility installations not covered under a Utility Agreement and within 
the existing or proposed highway rights of way.  This includes all water, sewer 
and gas lines owned by entities covered under General Statute 136-27.1 and 
136-27.2. 
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RIGHT OF WAY SCOPE OF WORK   (3-14-16 EDB) 

 
** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build 
Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way and 
Design-Build Unit personnel. 
 
It is expected that the Design-Build Team, to the greatest extent practicable, perform 
construction activities within existing DOT right of way  or maintenance limits as applicable.  If 
additional right of way or easements are required, the Design-Build Team shall follow the 
procedures contained in this scope of work.  The Design-Build Team shall be responsible for all 
right of way staking.   
 
No additional contract time will be allowed for project designs that require the acquisition of 
additional ROW or easements. 
 
Excluding acquisition services required outside of the project construction limits due solely to a 
rise in the floodplain water elevation on insurable structures, the Design-Build Team shall 
employ qualified, competent personnel who are currently approved by the NCDOT Right of 
Way Branch, herein after referred to as the Department, to provide all services necessary to 
perform all appraisal (except appraisal review and updated appraisals required soley for 
condemned parcels), negotiation and relocation services required for all right of way and 
easements, including but not limited to  permanent utility easements, necessary for completion of 
the project in accordance with G.S. 136-28.1 of the General Statutes of North Carolina, as 
amended, and in accordance with the requirements set forth in the Uniform Appraisal Standards 
and General Legal Principles for Highway Right of Way, the North Carolina Department of 
Transportation's Right of Way Manual, the North Carolina Department of Transportation's 
Rules and Regulations for the Use of Right of Way Consultants, the Code of Federal 
Regulations, and Chapter 133 of the General Statutes of North Carolina from Section 133-5 
through 133-18, hereby incorporated by reference, including the Uniform Relocation Assistance 
and Real Property Acquisition Policies Act of 1970, as amended.  For a list of firms currently 
approved, the Design-Build Team should contact Mr. Neal Strickland, in the NCDOT Right of 
Way Branch, at 919-707-4364.  The Design-Build Team shall perform the services as set forth 
herein and furnish and deliver to the Department reports accompanied by all documents 
necessary for the settlement of claims and the recordation of deeds, or necessary for 
condemnation proceedings covering said properties.  The Design-Build Team, acting as an agent 
on behalf of the State of North Carolina, shall provide right of way acquisition services for all 
bridge replacement sites.  
 
Acquisition services required ouside of the project construction limits due solely to a rise in the 
floodplain water elevation on insurable structures will be considered extra work and paid for in 
accordance with Article 104-7 of the 2012 Standard Specifications for Roads and Structures. 
 
The Design-Build Team shall carry out the responsibilities as follows: 
 
•  With respect to the payments, costs and fees associated with the acquisition of right of way in 

this contract, the Department will be responsible for only direct payments to property owners 
for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 
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involved in the filing of condemnation of any claims.  The Department will assume 
responsibility for all costs associated with the litigation of condemned claims, including 
testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 
acquisition related payments, costs and fees, including but not limited to attorney fees 
required for all non-condemnation acquisitions. 

 
•  A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 
approving administrative adjustment settlements on behalf of the Department over and above 
the authority granted to the Department Right of Way Consultant Project Managers. 

 
•  The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall 
be used to the extent possible. 

 
•  The Design-Build Team shall provide a current title certificate for each parcel as of the date 

of closing or the date of filing of condemnation, unless required otherwise in the April 2015 
NCDOT  Right of Way Manual. 

 
•  The Design-Build Team shall prepare all Final Condemnation Reports.  The Department will 

prepare all Condemnation Maps.  For all plan revisions on condemned parcels that modify 
the area acquired, modify the Control of Access and / or impact the appraised value, the 
Design-Build Team shall be responsible for the following: 

 
� The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have been 
made that impact a condemned parcel, and provide updated plan sheets and revised area 
takes.  

� The Design-Build Team shall consult with the Attorney General and the Area Appraiser 
to determine the status of the negotiations and appraisal(s). 

� If the Attorney General and/or  Area Appraiser recommend an updated appraisal, the 
Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for 
the Department’s use in obtaining an updated appraisal(s).  

� Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop 
a revised written offer. If settlement is not reached, the Design-Build Team shall submit 
an updated Final Condemnation Report. If settlement is reached, the Design-Build Team 
shall notify the Attorney General and Area Appraiser in writing and submit an updated 
Final Condemnation Report with all necessary documentation. 

� The Department will be responsible for payment for the additional deposit to the 
Attorney General’s Office and the Attorney General will prepare and file an Amendment 
to the Declaration of Taking. 

 
•  The following shall be required: 
 

� Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the 
Design-Build Team shall provide right of way and easement descriptions in metes and 
bounds format (bearings and distances). The Design-Build Team shall provide exhibits, 
diagrams and / or other information required to verify the aforementioned descriptions.  
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� In accordance with the NCDOT April 2015 Right of Way Manual, the Design-Build 

Team may prepare red-line adjustments for parcels that are not condemned. The 
Department must approve a red-line adjustment in writing prior to the Design-Build 
Team making an offer based on the red-line adjustment.  

 
� The Design-Build Team shall prepare, execute and record documents conveying title to 

acquired properties to the Department with the Register of Deeds.  
 

� The Design-Build Team shall deliver all executed and recorded deeds and easements to 
the Department.  

 
� For all property purchased in conjunction with the project, title shall be acquired in fee 

simple or easement and shall be conveyed to “The North Carolina Department of 
Transportation”, free and clear of all liens and encumbrances except permitted 
encumbrances as determined by the Department. 

 
•  It is understood and agreed by and between the parties hereto that all reports, surveys, 

studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build 
Team shall become and remain the sole property of the Department upon termination or 
completion of the work, and the Department shall have the right to use same for any public 
purpose without compensation to the Design-Build Team. 

 
•  The Design-Build Team shall prepare appraisals in accordance with the Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The Design-Build Team’s appraiser shall be on the Department’s approved 
state certified appraiser list.  The Design-Build Team may request its state certified appraiser 
be added to the approved state certified appraiser list, subject to approval by the 
Department’s State Appraiser. 
 

•  The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00. 
 
•  The NCDOT, or its agent, will  provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines 
and requirements, conforms to acceptable appraisal standards and techniques, does not 
include any non-compensible items or exclude any compensible items and that the value 
conclusions are reasonable and based on facts presented in the appraisal.  The reviewer has 
the authority to approve, adjust, request additional data or corrections, or not to recommend 
and request another appraisal. Within 10 business days from the date of receipt, all appraisals 
will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the 
corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and 
all appraisals to be used in acquisition. 
 

•  The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these 
offers being made to the displacees.  Within five (5) business days of the receipt of the 
Replacement Housing Payment or Rent Supplement payment calculation documentation, 
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which shall include all documentation required for an Evaluation package, the Department 
will approve the  calculation, and the signed Frm15-D will be returned to the Design-Build 
Team, or a request for an updated calculation or documentation will be presented to the 
Design-Build Team for further handling.  At this time, the Relocation Coordinator in the 
NCDOT Right of Way Unit is the approving authority for the aforementioned  calculations.     

 
•  ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   
   

•  The Design-Build Team shall provide a right of way certification prior to entering the 
property. 
 

•  The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative 
Appraisals for all right of way and easement acquistitions.  

 
•  In accordance with Chapter 133 of the General Statutes of North Carolina,  

Section 133-40, the Council of State must approve acquisition of property with contaminated 
soil. Thus, prior to acquiring right of way, control of access and / or easement from any 
parcel with contaminated soil, the Design-Build Team shall provide a written priority list of 
all properties with contaminated soil that require right of way, control of access and / or 
easement acquisition to the Division Right of Way Agent, the Area Negotiator, the Area 
Appraiser, and the State Property Agent. At a minimum the aforementioned priority list shall 
contain the following information: 

 
•  Project Contract Number, description and county 
•  Parcel number(s) requiring acquisition of contaminated soil 
•  Acquisition Appraisal(s)  
•  GeoEnvironemtal Impact Evaluation and Hazardous Materials Report provided by the 

Department  
•  Description, with metes and bounds, of the area(s) to be acquired   

 
The Department will require 90 days from receipt of the information noted above to 
coordinate with the Council of State and obtain their approval for the acquisition of 
contaminated property. 

 
Claims Less Than $25,000 
 
For claims with compensation estimated to be less than $25,000 with no damages, the Design-
Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports.  The 
reports must be approved by the Division Right of Way Agent prior to any offer (written or oral) 
and must be accompanied by documentation showing the source of the estimates. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

VALUE ENGINEERING PROPOSALS 
(4-6-15) 104 DB01 G116 

 

Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2012 Standard 

Specifications for Roads and Structures will be accepted. Only proposals, which alter the 

Technical Proposal submitted by the Design-Build Team and / or the requirements of the RFP 

issued by the Department, will be considered as Value Engineering Proposals. 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 1-36, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth 

sentence of the second paragraph with the following: 

 

Pending execution of a formal supplemental agreement implementing an approved VEP and 

transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of 

North Carolina, incorporating an approved VEP to the State Value Management Engineer, the 

Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to 

perform the work in accordance with the terms of the existing contract with no additional 

contract time or compensation. 

 

Page 1-37, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of 

the first paragraph with the following: 

 

Should the Design-Build Team desire a preliminary review of a possible VEP, prior to 

expending considerable time and expense in full development, a copy of the Preliminary VEP 

shall be concurrently submitted to the State Value Management Engineer at 

ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit. 

 

Page 1-37, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the 

first paragraph with the following: 

 

The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 

Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 

Design-Build Unit. 

 

Page 1-38, Subarticle 104-12(F), Modifications, lines 2-8, replace the first paragraph with the 

following: 

 

The preparation of new design drawings by the Design-Build Team shall be coordinated with the 

appropriate Department personnel through the State Value Management Engineer. The Design-

Build Team shall provide, at no charge to the Department, one set of reproducible drawings of 

the approved design needed to implement the VEP. Drawings (hard copy and electronic) which 

are sealed by an engineer licensed in the State of North Carolina shall be concurrently submitted 

to the State Value Management Engineer, the Resident Engineer and the Design-Build Unit no 
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later than ten (10) business days after acceptance of a VEP, unless otherwise permitted in 

writing.   

 

Page 1-38, Subarticle 104-12(F), Modifications, line 17, add the following at the end of the 

third paragraph: 

 

Supplemental agreements shall add one line item deducting the full savings from the lump sum 

price bid for the entire project and one line item crediting the Design-Build Team with 50.0% of 

the total VEP savings. 

 

Page 1-38, Subarticle 104-12(F), Modifications, lines 45-47, replace the eighth paragraph with 

the following: 

 

Unless and until a supplemental agreement is executed and issued by the Department; and final 

plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 

incorporating an approved VEP have been concurrently provided to the State Value Management 

Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain 

obligated to perform the work in accordance with the terms of the existing contract with no 

additional contract time or compensation.  

 

PLANT AND PEST QUARANTINES      

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
08/31/2013 DB1 G130 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 

equipment prior to moving out of the quarantined area.  Comply with federal/state regulations by 

obtaining a certificate or limited permit for any regulated article moving from the quarantined 

area.  

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture at 

1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this 

project originating in a quarantined county. 
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Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 

noxious weeds. 

 

GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) DB1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for 

any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 

professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts 

or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 

Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 

Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 

Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 

and contractors who:  

 

(1) have a contract with a governmental agency; or  

(2) have performed under such a contract within the past year; or  

(3) anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 

 

LIABILITY INSURANCE 
(3-19-14)  DB1  G160 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 

sentence of the third paragraph: 
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Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of 

Insurance for self-insured subcontractors, irrespective of whether having regularly in service 

fewer than three employees. 

 

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
07-31-12)  DB1 G185 

 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 

 

SUBLETTING OF CONTRACT: 
(12-19-2014) 108-6 DB1 G186 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second 

sentence of the fourth paragraph: 

 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Design Build Team.  If the Design Build Team sublets items of work but elects 

to purchase material for the subcontractor, the value of the material purchased will be included in 

the total dollar amount considered to have been sublet. 

 

NAME CHANGE FOR NCDENR 
(1-12-16)  DB Z11 

 

Wherever in the 2012 Standard Specifications for Roads and Structures, elsewhere in this RFP, 

or material / information provided by the Department that reference is made to “NCDENR” or 

“North Carolina Department of Environment and Natural Resources”, replace with “NCDEQ” or 

“North Carolina Department of Environmental Quality”, respectively, as the case may be. 

 

SELECT GRANULAR MATERIAL 
(9-1-11) DB2 R80 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 2-28, Article 265-2 MATERIALS, add the following: 

 

Use only Class III select material for select granular material. 

 

BRIDGE APPROACH FILLS 

(9-1-11) DB4 R01 
 

Description 

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 

bridge approach fills.  Construct bridge approach fills in accordance with the contract and 

Roadway Standard Drawing Nos. 422.10 or 422.11.  Define “geosynthetics” as geotextiles or 
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geomembranes. 

Materials 

Refer to Division 10 of the 2012 Standard Specifications for Roads and Structures. 

Item Section 

Anchor Pins 1056-2 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Material 1016 

Subsurface Drainage Materials 1044 

Wire Staples 1060-8(D) 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 

geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 

reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 

concrete pads. 

Use Class III or V select material for reinforced bridge approach fills and only Class V select 

material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  

Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 

PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced 

bridge approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet 

ASTM D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal 

thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications 

GM13 or GM17, respectively.  Handle and store geomembranes in accordance with 

Article 1056-2 of the 2012 Standard Specifications for Roads and Structures.  Provide material 

certifications for geomembranes in accordance with Article 1056-3 of the 2012 Standard 

Specifications for Roads and Structures. 

Construction Methods 

Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 

Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 

geotextiles until excavation dimensions and foundation material are approved.  Attach 

geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, 

tapes or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 

in Roadway Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or 

creases.  Install geotextile reinforcement with the orientation, dimensions and number of layers 

shown in Roadway Standard Drawing No. 422.10.  Place first layer of geotextile reinforcement 

directly on geomembranes with no void or material in between.  Install geotextile reinforcement 

with the machine direction (MD) parallel to the roadway centerline.  The MD is the direction of 

the length or long dimension of the geotextile roll.  Do not splice or overlap geotextile 

reinforcement in the MD so seams are perpendicular to the roadway centerline.  Wrap geotextile 

reinforcement at end bent cap back and wing walls as shown in Roadway Standard Drawing  

No. 422.10 and directed by the Engineer.  Extend geotextile reinforcement at least four feet back 

behind end bent cap back and wing walls into select material. 
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Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  

Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 

existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with geosynthetics. 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 

continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  

Install drains in accordance with Standard Drawing No. 422.10.  For bridge approach fills for sub 

regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in accordance 

with Roadway Standard Drawing No. 422.11. 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to 

outlet pipes just behind wing walls.  Provide drain pipes and drains with positive drainage 

towards outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 

maintained.  Use sleeves that can withstand wing wall loads. 

Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 

compact select material for bridge approach fills.  Compact Class III select material in 

accordance with Subarticle 235-3(C) of the 2012 Standard Specifications for Roads and 

Structures.  Compact No. 78M stone with a vibratory compactor to the satisfaction of the 

Engineer.  Do not displace or damage geosynthetics, drain pipes or drains when placing and 

compacting select material.  End dumping directly on geosynthetics is not permitted.  Do not 

operate heavy equipment on geosynthetics, drain pipes or drains until they are covered with at 

least 8" of select material.  Replace any damaged geosynthetics, drain pipes or drains to the 

satisfaction of the Engineer. 

Cover open ends of outlet pipes with rodent screens as shown in Roadway Standard Drawing  

No. 815.03.  Connect ends of outlet pipes to concrete pads or existing drainage structures as 

directed by the Engineer.  Construct concrete pads with an Ordinary surface finish that meets 

Subarticle 825-6(B) of the 2012 Standard Specifications for Roads and Structures. 

 

CLASS IV AGGREGATE STABILIZATION 
(10-02-14) 510 DB05 R12 

 

Description 

 

As directed by the Engineer, stabilize sandy subgrade material with Class IV aggregate to 

prevent rutting of the subgrade prior to paving directly on the subgrade.  Remove material as 

needed in cut areas prior to placing the Class IV aggregate. 

 

Materials 

 

Refer to Division 10 

 

Item Section 

Select Material, Class IV 1016 

 

Use Class IV Select Material for Class IV Aggregate Stabilization. 
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Construction Methods 
 

As directed by the Engineer, place aggregate by end dumping aggregate on approved subgrade 

soils to provide a working platform and reduce wheel rutting of subgrade material. Place the 

Class IV aggregate stabilization to a thickness of two to three inches. 

 

Maintenance 

 

Maintain aggregate stabilization in an acceptable condition and minimize the use of heavy 

equipment on aggregate in order to avoid damaging the subgrade.  Provide and maintain 

drainage ditches and drains as required to prevent entrapping water in aggregate stabilization. 

 

AGGREGATE BASE COURSE 
(10-2-14) 520 DB05 R14 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 5-10, Article 520-5, HAULING AND PLACING AGGREGATE BASE MATERIAL, 

add the following sentence to the end of the first paragraph starting on line 21: 

 

In addition, as approved by the Engineer, place by end dumping aggregate on approved sandy 

subgrade soils to provide a working platform and reduce wheel rutting of the subgrade. When 

allowed, end dumping will be limited to a uniformly spread thickness of two to three inches prior 

to placing the remaining aggregate thickness with a mechanical spreader. 

 

ASPHALT PAVEMENTS - SUPERPAVE 
(6-19-12) (Rev. 11-20-15) 605, 609, 610, 650 DB 6 R01 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 

article, including Table 605-1, with the following: 

 

Apply tack coat uniformly across the existing surface at target application rates shown in 

Table 605-1. 

 

TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt 0.06 ± 0.01 

Concrete 0.08 ± 0.01 

 

Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 

overheated during storage, transport or at application. 
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TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400° F 

Emulsified Asphalt, Grade RS-1H 130 - 160° F 

Emulsified Asphalt, Grade CRS-1 130 - 160° F 

Emulsified Asphalt, Grade CRS-1H 130 - 160° F 

Emulsified Asphalt, Grade HFMS-1 130 - 160° F 

Emulsified Asphalt, Grade CRS-2 130 - 160° F 

 

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 

FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second 

paragraph. 
 

Page 6-18, Article 610-1, DESCRIPTION, lines 40-41, delete the last sentence of the last 

paragraph. 
 

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 

paragraph: 
 

Warm mix asphalt (WMA) is allowed for use at the Design-Build Team’s option in accordance 

with the NCDOT Approved Products List for WMA Technologies available at: 
 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20 

Mix%20Asphalt%20Approved%20List.pdf 

 

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last 

sentence of the third paragraph with the following: 

 

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise 

approved. 

 

Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), replace Table 610-1 with the 

following: 

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  

PG 58-28; PG 64-22 250 – 290º F 

PG 70-22 275- 305º F 

PG 76-22 300- 325º F 
 

 

Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), lines 1-2, in the first sentence of the 

first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace 

with the following: 

 

When RAS is used, the JMF mix temperature shall be established at 275º F or higher. 
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Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 

replace the second sentence of the first paragraph with the following: 

 

Do not place asphalt material when the air or surface temperatures, measured at the location of 

the paving operation away from artificial heat, do not meet Table 610-5. 

 

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 

Table 610-5 with the following: 

 

TABLE 610-5 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0B, C 35 F 

I19.0B, C, D 35 F 

SF9.5A, S9.5B 40 FA 

S9.5C, S12.5C 45 FA 

S9.5D, S12.5D 50 F 

 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50º F. 

 

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third 

paragraph with the following: 

 

Produce the mixture at the asphalt plant within ±25º F of the JMF mix temperature.  The 

temperature of the mixture, when discharged from the mixer, shall not exceed 350º F. 

 

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 

sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 

Line 28, in the last paragraph, replace “+15º F to -25º F of the specified JMF temperature.” with 

“±25º F of the specified JMF mix temperature.” 

 

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new 

paragraph: 

 

As referenced in Section 9.6.3 of the HMA / QMS Manual, use the automatic screed controls on 

the paver to control the longitudinal profile.  Where approved by the Engineer, the Design-Build 

Team has the option to use either a fixed or mobile string line.  

 

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add 

the following after the first sentence in the first paragraph: 

 

Smoothness acceptance testing using the inertial profiler is not required on ramps and turn lanes 

that are less than 1000 feet and all loops. 
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Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth 

sentence of the fourth paragraph with the following: 

 

The interval at which relative profile elevations are reported shall be 2”. 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth 

paragraph with the following: 

 

Operate the profiler at any speed, as per the manufacturer’s recommendations, to collect valid 

data. 

 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third 

sentence of the tenth paragraph. 

 

Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first 

sentence of the third paragraph with the following: 

 

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 

once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the 

Engineer. 

 

Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first 

sentence of the fourth paragraph with the following: 

 

Submit a report with the documentation and electronic data of the evaluation for each section to 

the Engineer within ten days after completion of the smoothness testing. The report shall be in 

the tabular format for each 0.10 segment, or a portion thereof, with a summary of the MRI values 

and the localized roughness areas including corresponding project station numbers or acceptable 

reference points. Calculate the pay adjustments for all segments in accordance with the formulas 

in Sections (1) and (2) shown below. The Engineer shall review and approve all pay adjustments 

unless corrective action is required.   

 

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace 

the third paragraph with the following: 

 

The price adjustment will apply to each 0.10-mile section, or prorated for a portion thereof, 

based on the Mean Roughness Index (MRI), the average IRI values from both wheel paths. 

 

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first 

paragraph with the following: 

 

Areas of localized roughness shall be identified through the “Smoothness Assurance Module 

(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by 

analyzing the measurements from profiles collected using inertial profilers. The ride quality 

threshold for localized roughness shall be 165 in/mile for any sections that are 15 feet to 100 feet 

90



C204081 (17BP.11.R.143) Standard Special Provisions                              Yadkin County          

 

 

in length at the continuous short interval of 25 feet.  Submit a continuous roughness report to 

identify each section with project station numbers or reference points outside the threshold and 

identify all localized roughness, with the signature of the Operator included with the submitted 

IRI trace and electronic files. 

 

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  

paragraph: 

 

If the Engineer does not require corrective action, the pay adjustment for each area of localized 

roughness shall be based on the following formula: 

 

  PA =  (165 – LR#) 5 

 

Where: 

 

 PA =        Pay Adjustment (dollars) 

LR# =      The Localized Roughness number determined from SAM report 

for the ride quality threshold 

 

Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 

 

TABLE 650-1 

OGAFC GRADATION CRITERIA 

Grading Requirements Total Percent Passing 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 

12.5 100 100 80 - 100 

9.50 75 - 100 75 - 100 55 - 80 

4.75 25 - 45 25 - 45 15 - 30 

2.36 5 - 15 5 - 15 5 - 15 

0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES 

(6-07-12) DB6 R15 
 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 

project will be as follows: 

 

 Asphalt Concrete Base Course  Type B 25.0_  4.4% 

 Asphalt Concrete Intermediate Course Type I 19.0_  4.8% 

 Asphalt Concrete Surface Course  Type S 4.75A  6.8% 

 Asphalt Concrete Surface Course  Type SA-1  6.8% 

 Asphalt Concrete Surface Course  Type SF 9.5A  6.7% 

 Asphalt Concrete Surface Course  Type S 9.5_  6.0% 

 Asphalt Concrete Surface Course  Type S 12.5_  5.6% 
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The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications for Roads and Structures. 

 

ASPHALT PLANT MIXTURES 
(07-01-95) DB6 R20 

 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 

  

SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 

 

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 

types of drains where groundwater is within 6 feet of subgrade.   

 

GUARDRAIL END UNITS, TYPE TL-3 
(4-20-04) (Rev. 6-6-17) 862 DB8 R65 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans developed by 

the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 

Specifications for Roads and Structures, and at locations shown in the plans developed by the 

Design-Build Team. 

 

Materials 

 

The Design-Build Team shall furnish guardrail end units listed on the NCDOT Approved 

Products List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation, the Design-Build Team shall submit to the Engineer: 

 

1. FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 

Article 106-2 of the 2012 Standard Specifications for Roads and Structures. 

 

2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2012 Standard Specifications for 

Roads and Structures. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer. Perform installation in accordance with the details in the plans developed 

by the Design-Build Team, and details and assembling instructions furnished by the 

manufacturer. 
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Construction Methods 

 

Guardrail end delineation shall be required on all approach and trailing end sections for both 

temporary and permanent installations. Guardrail end delineation shall consist of yellow 

reflective sheeting applied to the entire end section of the guardrail in accordance with  

Article 1088-3 of the 2012 Standard Specifications for Roads and Structures. 

 

PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON 

(08-24-09) DB8 R105 
 

Description 

 

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the 

plans developed by the Design-Build Team and in accordance with the details in the plans 

developed by the Design-Build Team. Work includes excavation, shaping and maintaining the 

hole and apron, furnishing and placing filter fabric, rip rap (class as specified in the plans 

developed by the Design-Build Team) and permanent soil reinforcement matting. 

 

Materials 

 

Item  Section 

Plain rip rap  1042 

Filter Fabric  1056 

 

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat 

and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly 

distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV 

stabilized top net.  The matting shall be stitched together with UV stabilized polypropylene 

thread to form a permanent three dimensional structure.  The mat shall have the following 

minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation ( Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM 4355 ≥80 % 

Porosity (Permanent Net) ECTC Guidelines ≥85 % 

Maximum Permissible Shear Stress (Vegetated) Performance Bench 

Test 

≥8.0 lb/ft2 

Maximum Allowable Velocity (Vegetated) Performance Bench 

Test 

≥16.0 ft/s 
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*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of 

exposure. 

 

A certification (Type 1, 2, or 3) from the manufacturer showing: 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification will be required. 

 

Construction Methods 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the 2012 Standard Specifications for Roads and Structures.  The surface of 

the soil shall be smooth, firm, stable and free of rocks, clods, roots or other obstructions that 

would prevent the mat from lying in direct contact with the soil surface.  Areas where the mat is 

to be placed will not need to be mulched. 

 

STREET SIGNS AND MARKERS AND ROUTE MARKERS 
(07-01-95) DB9 R01 

 

Move any existing street signs, markers, and route markers out of the construction limits of the 

project and install the street signs and markers and route markers so that they will be visible to 

the traveling public if there is sufficient right of way for these signs and markers outside of the 

construction limits. 

 

Near the completion of the project and when so directed by the Engineer, move the signs and 

markers and install them in their proper location in regard to the finished pavement of the 

project. 

 

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 

and markers that will no longer be applicable after the construction of the project, at locations 

directed by the Engineer for removal by others. 

 

The Design-Build Team shall be responsible to the owners for any damage to any street signs 

and markers or route markers during the above described operations. 

 

MATERIALS 
(2-21-12) (Rev. 9-29-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1084, 1086, 1087, 1092 DB10 R01 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 10-1, Article 1000-1, DESCRIPTION, Lines 9 - 10, replace the last sentence of the first 

paragraph with the following: 

 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 

 

Page 10-1, Article 1000-1, DESCRIPTION, Line 14, add the following: 
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If any change is made to the mix design, submit a new mix design (with the exception of an 

approved pozzolan source change). 

 

If any major change is made to the mix design, also submit new test results showing the mix 

design conforms to the criteria.  Define a major change to the mix design as: 

 

(1) A source change in coarse aggregate, fine aggregate or cement. 

 

(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 

 

(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to an 

increase only), cement (applies to a decrease only), or pozzolan (applies to an increase or 

decrease greater than 5%). 

 

Use materials which do not produce a mottled appearance through rusting or other staining of the 

finished concrete surface. 

 

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 

MATERIALS, Line 8; and Page 10-18, Article 1002-2, MATERIALS, Line 9, add the 

following to the table of item references: 

 

Item Section  

Type IL Blended Cement 1024-1 

 

Page 10-1, Subarticle 1000-3(A), Composition and Design, Lines 25 - 27, replace the second 

paragraph with the following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 

ash to each pound of cement replaced. 

 

Page 10-2, Subarticle 1000-3(A), Composition and Design, Lines 12 - 21, delete the third 

paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 

submit…” through “…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 

 
TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 
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Maximum Water-Cement Ratio 
Consistency Max. 

Slump 
Cement Content 

Air-Entrained 

Concrete 

Non Air-

Entrained 

Concrete 

V
ib

ra
te

d
 

N
o

n
- 

V
ib
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te

d
 

Vibrated 
Non- 

Vibrated 

Rounded 

Aggregate 

Angular 

Aggre-

gate 

Rounded 

Aggregate 

Angular 

Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 
AA Slip 

Form 
4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 

5-7 dry 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 

 
2.5 

hand-
placed 

4 508 - 545 - 

Sand Light-

weight 
4,500 - 0.420 - - 4 - 715 - - - 

Latex 
Modified 

3,000 
7 day 

0.400 0.400 - - 6 - 658 - - - 

Flowable 

Fill 
Excavatable 

150 
max. at 
56 days 

as needed 
as 

needed 
as needed 

as 

needed 
- 

Flow-

able 
- - 40 100 

Flowable 

Fill 
Non-

Excavatable 

125 as needed 
as 

needed 
as needed 

as 
needed 

- 
Flow-
able 

- - 100 
as 

needed 

Pavement 

4,500 
design, 

field 

650 
flexural, 
design 
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0.559 0.559 - - 

1.5 slip 

form 

3.0 hand 
place 

- 526 - - - 

Precast 
See 

Table 

1077-1 

as needed 
as 

needed 
- - 6 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

Prestress 
per 

contract 
See Table 

1078-1 

See 

Table 
1078-1 

- - 8 - 564 
as 

needed 
- - 

 

Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, Lines 36 - 2, replace the first paragraph with 

the following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 

ash to each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable 

water-cementitious material (cement + fly ash) ratio for the classes of concrete listed. 
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Page 10-7, Table 1000-3, MAXIMUM WATER CEMENTITIOUS MATERIAL RATIO, 
delete the table. 

 

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 

CONCRETE, Lines 30 - 31, delete the second sentence of the third paragraph. 

 

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 

EXCAVATIONS, Line 30, add the following at the end of section 1002: 

 

(H) Handling and Storing Test Panels 

 

Notify the Area Materials Engineer when preconstruction or production test panels are made 

within 24 hours of shooting the panels. Field cure and protect test panels from damage in 

accordance with ASTM C1140 until the Department transports panels to the Materials and Tests 

Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , Lines 27 - 32, replace with the following: 

 

Select material is clean, unweathered durable, blasted rock material obtained from an approved 

source.  While no specific gradation is required, the below criteria shall be used to evaluate the 

materials for visual acceptance by the Engineer: 

 

(A) At least 50% of the rock has a diameter from 1.5-foot to 3-foot, 

 

(B) 30% of the rock ranges in size from 2” to 1.5-foot in diameter, and 

 

(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be 

permitted. 

 

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 

CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 

tables, replace second row with the following: 

 

Acceptable, but not to be used in the top three feet of embankment or backfill 

 

Page 10-46, Article 1024-1, PORTLAND CEMENT, Line 33, add the following as the ninth 

paragraph: 

 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content shall 

be limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 

ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 

Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 

between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 

Department, use a pozzolan in the amount shown in Table 1024-1.  

 

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 

CONCRETE, replace with the following: 

 

TABLE 1024-1 

POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 pound Class F fly ash per pound of cement replaced 

Ground Granulated Blast 

Furnace Slag 

35% - 50% by weight of required cement content  

with 1.0 pound slag per pound of cement replaced 

Microsilica 
4% - 8% by weight of required cement content  

with 1.0 pound microsilica per pound of cement replaced 
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Page 10-47, Subarticle 1024-3(B), Approved Sources, Lines 16 - 18, replace the second 

sentence of the second paragraph with the following 

 

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 

Program (NTPEP) laboratory for concrete admixture testing. 

 

Page 10-65, Article 1050-1, GENERAL, Line 41, replace the first sentence with the following: 

 

All fencing material and accessories shall meet Section 106. 

 

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, Lines 10 - 11, replace the first two 

sentences with the following: 

 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 

load testing will only be required for new casting designs during the design process, and 

conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 

documents developed by the Design-Build Team. 

 

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 

following: 
 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water / Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 

 

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, Lines 18 - 22, replace (B), 

(C) and (D) with the following: 

 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 

 

(C) At least 3 panels of 4" x 6" x 1/4" for the Elcometer Adhesion Pull Off Test, 

ASTM D4541. 

 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 

specified in AASHTO M 300. 
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(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 

 

Page 10-161, Subarticle 1081-1(A), Classifications, Lines 29 - 33, delete first three sentences 

of the description for Type 2 and replace with the following: 

 

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used 

to patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction 

are expected. 

 

Page 10-162, Subarticle 1081-1(A), Classifications, Lines 4 - 7, delete the second and third 

sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 

 

Page 10-162, Subarticle 1081-1(B), Requirements, Lines 26 - 30, replace the second paragraph 

with the following: 

 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 

certification that, for the particular bolt grade, diameter and embedment depth required, the 

anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  

For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 

compressive strength used in this test.  Use adhesives that meet Section 1081. 

 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 

with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 

of the first paragraph with the following: 

 

Manufacturers choosing to supply material for Department jobs must submit an application 

through the Value Management Group with the following information for each type and brand 

name: 
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Page 10-164, Subarticle 1081-1(E)(3), Line 37, replace with the following: 

 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 

 

Page 10-165, Subarticle 1081-1(E)(6), Line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 

 

Page 10-165, Subarticle 1081-1(E), Prequalification, Line 9 - 10, delete the second sentence 

of the last paragraph. 

 

Page 10-165, Subarticle 1081-1(F), Acceptance, Line 14, in the first sentence of the first 

paragraph replace “Type 1” with “Type 3”. 

 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 

 

Page 10-170, Article 1081-3, HOT BITUMEN, Line 9, add the following at the end of  

Section 1081: 

 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 

 

(A)  General 

 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 

 

(B)  Classification  

 

The types of epoxies and their uses are as shown below: 

 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 

adherence to traffic markers to the surface of pavement. 

 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 

recommended for adherence of traffic markers to pavement surfaces when rapid set is not 

required. 

 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 

setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 

markers.  

 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  

 

(C)  Requirements 

 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 

 

103



C204081 (17BP.11.R.143) Standard Special Provisions                              Yadkin County          

 

 

(D)  Prequalification 

 

Refer to Subarticle 1081-1(E). 

 

(E)  Acceptance 

 

Refer to Subarticle 1081-1(F). 

 

Page 10-173, Article 1084-2, STEEL SHEET PILES, Lines 37 - 38, replace first paragraph 

with the following: 

 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 

ASTM A690 unless otherwise required by the plans developed by the Design-Build Team.  Steel 

sheet piles shall be coated as required by the plans developed by the Design-Build Team.  

Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles 

shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings 

(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any 

portion of the metallized sheet piling encased in concrete shall receive a barrier coat.  The barrier 

coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the 

pores of the aluminum thermal sprayed coating.  The waterborne coating shall be applied at a 

spreading rate that results in a theoretical 1.5 mil dry film thickness.  The manufacturer shall 

issue a letter of certification that the resin chemistry of the waterborne coating is compatible with 

the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications. 

 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, Lines 18 - 24, replace with the following: 

 

The epoxy shall meet Article 1081-4. 

 

The two types of epoxy adhesives which may be used are Type I, Rapid Setting, and Type II, 

Standard Setting. Use Type II when the pavement temperature is above 60° F or per the 

manufacturer’s recommendations, whichever is more stringent.  Use Type I when the pavement 

temperature is between 50° F and 60° F or per the manufacturer’s recommendations, whichever 

is more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 

markers to the pavement surface when the pavement temperature is between 32° F and 50° F or 

per the manufacturer’s recommendations, whichever is more stringent. 

 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, Line 27, replace “Section 1081” with 

“Article 1081-4”. 

 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, Line 22, replace “Section 1081” with 

“Article 1081-4”. 

 

Page 10-179, Subarticle 1087-4(A), Composition, Lines 39 - 41, replace the third paragraph 

with the following: 
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All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 

lead. 

 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, Line 8, replace the second 

paragraph with the following: 

 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 

and 23 USC § 109(r). 

 

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, Line 24, add the 

following after the first paragraph: 

 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 

without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 

the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 

Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 

Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 

arsenic or 200 ppm lead. 

 

SELECT MATERIAL, CLASS III, TYPE 3 
12-02-11  DB10 R005 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 

 

Type 3 Select Material 

 

Type 3 select material is a natural or manufactured fine aggregate material meeting the following 

gradation requirements and as described in Sections 1005 and 1006: 

 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 

Type 3”. 

 

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 

 

Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 

 

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 
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Subdrain coarse aggregate shall meet Class V select material. 

 

SHOULDER AND SLOPE BORROW 
1/22/13 1019 DB10 R10 

 

Use soil in accordance with Section 1019 of the 2012 Standard Specifications for Roads and 

Structures.  Use soil consisting of loose, friable, sandy material with a PI greater than 6 and less 

than 25 and a pH ranging from 5.5 to 7.0. 
 

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 

limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 

type shall be identified during the soil analysis.  Soils with a pH above 7.0 require acidic 

amendments to be added.  Submit proposed acidic amendments to the Engineer for review and 

approval.  Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 

 

TABLE 1019-1A 

ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH 

pH TEST 

RESULT 

Sandy Soils 

Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  

Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  

Additional Rate 

(lbs. / Acre) 

4.0 - 4.4 1,000  4,000 6,000 

4.5 - 4.9 500 3,000 5,000 

5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 

4000 lbs. / acre required for seeding and mulching. 

 

No direct payment will be made for providing additional lime or acidic amendments for 

pH adjustment. 

 

GROUT PRODUCTION AND DELIVERY 
(3-17-15) 1003 DB10 R20 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Replace Section 1003 with the following: 

 

SECTION 1003 

GROUT PRODUCTION AND DELIVERY 

 

1003-1 DESCRIPTION 

 

This section addresses cement grout to be used for structures, foundations, retaining walls, 

concrete barriers, embankments, pavements and other applications in accordance with the 

contract.  Produce non-metallic grout composed of Portland cement and water and at the Design 

Build Team’s option or as required, aggregate and pozzolans.  Include chemical admixtures as 

required or needed.  Provide sand cement or neat cement grout as required.  Define “sand cement 

grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate. 

 

106



C204081 (17BP.11.R.143) Standard Special Provisions                              Yadkin County          

 

 

The types of grout with their typical uses are as shown below: 

 

Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 

typically used for filling subsurface voids. 

 

Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 

that is typically used for foundations, ground anchors and soil nails. 

 

Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements 

that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for 

concrete barriers and structures. 

 

Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 

is typically used for slab jacking. 

 

Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 

used for compaction grouting. 

 

1003-2 MATERIALS 

 

Refer to Division 10. 

 

Item Section 

Chemical Admixtures 1024-3 

Fine Aggregate 1014-1 

Fly Ash 1024-5 

Ground Granulated Blast Furnace Slag 1024-6 

Portland Cement 1024-1 

Silica Fume 1024-7 

Water 1024-4 

 

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the Design 

Build Team’s option, use an approved packaged grout instead of the materials above except for 

water.  Use packaged grouts that are on the NCDOT Approved Products List. 

 

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 

accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or 

other admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland 

cement for Type 5 grout. 

 

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 

that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 

the aggregate.  Do not use any other pozzolans in Type 5 grout. 
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TABLE 1003-1 

AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation 
Maximum 

Liquid Limit 

Maximum 

Plasticity Index 
Sieve Designation 

per AASHTO M 92 

Percentage Passing 

(% by weight) 

3/8" 100 

N/A N/A 

No. 4 70 – 95 

No. 8 50 – 90 

No. 16 30 – 80 

No. 30 25 – 70 

No. 50 20 – 50 

No. 100 15 – 40 

No. 200 10 – 30 25 10 

 

1003-3 COMPOSITION AND DESIGN 

 

When using an approved packaged grout, a grout mix design submittal is not required.  

Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  

Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or 

an Engineer licensed by the State of North Carolina.  Mix proportions shall be 

determined by a testing laboratory approved by the Department.  Base grout mix designs 

on laboratory trial batches that meet Table 1003-2 and this section.  With permission, the 

Design Build Team may use a quantity of chemical admixture within the range shown on 

the current list of approved admixtures maintained by the Materials and Tests Unit. 

 

Submit grout mix designs in terms of saturated surface dry weights on Materials and 

Tests Form 312U at least 35 days before proposed use.  Adjust batch proportions to 

compensate for surface moisture contained in the aggregates at the time of batching.  

Changes in the saturated surface dry mix proportions will not be permitted unless revised 

grout mix designs have been submitted to the Engineer and approved. 

 

Accompany Materials and Tests Form 312U with a listing of laboratory test results of 

compressive strength, density and flow or slump and if applicable, aggregate gradation, 

durability and height change.  List the compressive strength of at least three 2" cubes at 

the age of 3 and 28 days. 

 

The Engineer will review the grout mix design for compliance with the contract and 

notify the Design Build Team as to its acceptability.  Do not use a grout mix until written 

notice has been received.  Acceptance of the grout mix design or use of approved 

packaged grouts does not relieve the Design Build Team of his responsibility to furnish a 

product that meets the contract.  Upon written request from the Design Build Team, a 

grout mix design accepted and used satisfactorily on any Department project may be 

accepted for use on other projects. 

 

Perform laboratory tests in accordance with the following test procedures: 
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Property Test Method 

Aggregate GradationA AASHTO T 27 

Compressive Strength AASHTO T 106 

Density (Unit Weight) 

AASHTO T 121, 

AASHTO T 133B, 

ANSI/API RPC 13B-1B (Section 4, Mud Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 

Height Change ASTM C1090E 

Slump AASHTO T 119 

A. Applicable to grout with aggregate. 

B. Applicable to Neat Cement Grout. 

C. American National Standards Institute/American Petroleum Institute Recommended 

Practice. 

D. Procedure A (Rapid Freezing and Thawing in Water) required. 

E. Moist room storage required. 

 

1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 

Table 1003-2.  The compressive strength of the grout will be considered the average 

compressive strength test results of three 2" cubes at each age.  Make cubes that meet 

AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 

such frequencies as the Engineer may determine and cure them in accordance with 

AASHTO T 106. 

TABLE 1003-2 

GROUT REQUIREMENTS 

Type of 

Grout 

Minimum 

Compressive 

Strength at 

Height 

Change 

at 28 days 

FlowA/SlumpB 

Minimum 

Durability 

Factor 
3 days 28 days 

1 3,000 psi – – 10 – 30 sec – 

2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 

Grout Mix Design/ 

Approved 

Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 

5 – 500 psi – 1 – 3" – 

 

109



C204081 (17BP.11.R.143) Standard Special Provisions                              Yadkin County          

 

 

A. Applicable to Type 1 through 4 grouts. 

B. Applicable to Type 5 grout. 

C. ASTM C1107. 

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 

 

1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 

and air temperature at the time of placement.  Otherwise, the grout temperature at the 

time of placement shall be not less than 50F or more than 90F.  Do not place grout 

when the air temperature measured at the location of the grouting operation in the shade 

away from artificial heat is below 40°F. 

 

1003-6 ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 

interval between the placing of batches at the work site does not exceed 20 minutes.  

Place grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the 

time between adding the mixing water to the grout mix and placing the grout. 

TABLE 1003-3 

ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 

Temperature, 

Whichever is Higher 

Maximum Elapsed Time 

No Retarding 

Admixture 

Used 

Retarding 

Admixture 

Used 

90F or above 30 minutes 1 hr. 15 minutes 

80F through 89F 45 minutes 1 hr. 30 minutes 

79F or below 60 minutes 1 hr. 45 minutes 

 

1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 

grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 

with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of 

concrete. 

 

GEOSYNTHETICS 
(12-29-15) 1056 DB10 R25 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Replace Section 1056 with the following: 
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SECTION 1056 

GEOSYNTHETICS 

 

1056-1 DESCRIPTION 

 

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 

control, filtration and other applications in accordance with the contract.  Use geotextiles, 

geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 

geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” 

consisting of a geotextile attached to and / or encapsulating a plastic drainage core.  Geocells are 

comprised of ultrasonically welded polymer strips that when expanded form a 3D honeycomb 

grid that is typically filled with material to support vegetation. 

 

If necessary or required, hold geotextiles and sheet drains in place with new wire staples,  

e.g., “sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins 

with a diameter of at least 3/16" and a length of at least 18" and with a point at one end and a 

head at the other end that will retain a steel washer with an outside diameter of at least 1.5". 

 

1056-2 HANDLING AND STORING 

 

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of 

damage.  Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  

Geosynthetics with defects, flaws, deterioration or damage shall be rejected.  Do not unwrap 

geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 

seven days before covering except for geosynthetics for temporary wall faces and erosion 

control. 

 

1056-3 CERTIFICATIONS 

 

Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 

geosynthetics.  Define “minimum average roll value” (MARV) in accordance with 

ASTM D4439.  Provide certifications with MARV for geosynthetic properties as required.  Test 

geosynthetics using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to 

perform the required test methods.  Sample geosynthetics in accordance with ASTM D4354. 

 

1056-4 GEOTEXTILES 

 

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  

Provide sewn seams with seam strengths meeting the required strengths for the geotextile type 

and class specified. 

 

Provide geotextile types and classes in accordance with the contract.  Geotextiles shall be 

identified by the product name printed directly on the geotextile.  When geotextiles are not 

marked with a product name or marked with only a manufacturing plant identification code, 

geotextiles shall be identified by product labels attached to the geotextile wrapping.  When 

identification is based on labels instead of markings, unwrap geotextiles just before use in the 
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presence of the Engineer to confirm that the product labels on both ends of the outside of the 

geotextile outer wrapping match the labels affixed to both ends of the inside of the geotextile roll 

core.  Partial geotextile rolls without the product name printed on the geotextile or product labels 

affixed to the geotextile roll core shall not be used. 

 

Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 

direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 
 

TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement 

Test 

Method 

Type 1 Type 2 Type 3A Type 4 Type 5B 

Typical 

Application 

Shoulder 

Drains 

Under 

Rip Rap 

Silt Fence 

Fabric 

Soil 

Stabilization 

Temporary 

Walls 

Elongation 

(MD & CD) 
≥ 50% ≥ 50% ≤ 25% < 50% < 50% 

ASTM 

D4632 

Grab 

Strength 

(MD & CD) 

Table 1D, 

Class 3 

Table 1D, 

Class 1 

100 lbC 

Table 1D, 

Class 3 
– 

ASTM 

D4632 

Tear 

Strength 

(MD & CD) 

– 
ASTM 

D4533 

Puncture 

Strength 
– 

ASTM 

D6241 

Ultimate 

Tensile 

Strength  

(MD & CD) 

– – – – 

2,400 lb/ftC 

(unless 

required 

otherwise in 

the contract) 

ASTM 

D4595 

Permittivity 
Table 2D, 

15% to 

50% in 

Situ Soil 

Passing 

0.075 mm 

Table 6D, 

15% to 

50% in 

Situ Soil 

Passing 

0.075mm 

Table 7D Table 5D 

0.20 sec-1,C 
ASTM 

D4491 

Apparent 

Opening 

Size 

0.60 mmE 
ASTM 

D4751 

UV Stability 

(Retained 

Strength) 

70%C 

(after 500 hr 

of exposure) 

ASTM 

D4355 

 

A. Minimum roll width of 36inches required 

B. Minimum roll width of 13 feet required 

C. MARV per Article 1056-3 

D. AASHTO M 288 

E. Maximum average roll value 

 

 

 

112



C204081 (17BP.11.R.143) Standard Special Provisions                              Yadkin County          

 

 

 

1056-5 GEOCOMPOSITE DRAINS 

 

Provide geocomposite drain types in accordance with the contract and with properties that meet 

Table 1056-2. 

 

TABLE 1056-2 

GEOCOMPOSITE DRAIN REQUIREMENTS 

Property 
Requirement Test 

Method Sheet Drain Strip Drain Wick Drain 

Width 

≥ 12" 

(unless required 

otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow RateA 

(with gradient of 1.0 

and 24-hour seating 

period) 

6 gpm/ft 

@ applied normal 

compressive 

stress of 10 psi 

15 gpm/ft 

@ applied normal 

compressive 

stress of 7.26 psi 

1.5 gpmB 

@ applied normal 

compressive 

stress of 40 psi 

ASTM 

D4716 

 

A. MARV per Article 1056-3 

B. Per 4" drain width 
 

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 

recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 

heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that 

meet Table 1056-3. 
 

TABLE 1056-3 

DRAINAGE CORE REQUIREMENTS 

Property 
Requirement (MARV) Test Method 

Sheet Drain Strip Drain  

Thickness 1/4" 1" ASTM D1777 or D5199 

Compressive Strength 40 psi 30 psi ASTM D6364 
 

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to 

itself, use drainage cores with an ultimate tensile strength of at least 225 lb per 4-inch width in 

accordance with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 
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TABLE 1056-4 

WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 

Elongation ≥ 50% ASTM D4632 

Grab Strength 
Table 1A, 

Class 3 

ASTM D4632 

Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 

Permittivity 0.7 sec-1,B ASTM D4491 

Apparent Opening Size (AOS) Table 2A, 

> 50% in Situ Soil 

Passing 0.075 mm 

ASTM D4751 

UV Stability 

(Retained Strength) 
ASTM D4355 

 

A. AASHTO M 288 

B. MARV per Article 1056-3 

 

For wick drains with a geotextile fused to both faces of a corrugated drainage core along the 

peaks of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft 

in accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 

meet Table 1056-4. 

 

1056-6 GEOCELLS 

 

Geocells shall be identified by product labels attached to the geocell wrapping.  Unwrap geocells 

just before use in the presence of the Engineer.  Previously opened geocell products shall be 

rejected. 

 

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 

“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 

area of 10% to 20% and properties that meet Table 1056-5. 
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TABLE 1056-5 

GEOCELL REQUIREMENTS 

Property Minimum Requirement Test Method 

Cell Depth 4" N/A 

Sheet Thickness 50 mil -5%, +10% ASTM D5199 

Density 58.4 lb/cf ASTM D1505 

Carbon Black Content 1.5% ASTM D1603 or D4218 

ESCRA 5000 hr ASTM D1693 

Coefficient of Direct Sliding 

(with material that meets AASHTO 

M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 

(for 4" seam) 
320 lb USACEC Technical 

Report GL-86-19, 

Appendix A 
Long-Term Seam (Hang) StrengthB 

(for 4" seam) 
160 lb 

 

A. Environmental Stress Crack Resistance 

B. Minimum test period of 168 hours with a temperature change from 74F to 130F in one-

hour cycles 

C. US Army Corps of Engineers 

 

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 

etc.) recommended by the Geocell Manufacturer. 

 

GROUT REFERENCES FOR POSITIVE PROTECTION: 
(4-16-15) 1170 DB11 R20 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 11-14, Article 1170-2, Materials, line 30, in the materials table, replace “Freeze-Thaw 

Durable Grout, Nonshrink” with “Grout, Type 3”. 

 

Page 11-14, Article 1170-2, Materials, lines 31-32, delete the first paragraph after the materials 

table. 

 

ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 3-2-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 
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On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 
 

Minorities and Women 
 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 
 

Assigning Training Goals 
 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department.  At the beginning of each year, all contractors eligible will 

be contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  

The Contractor shall sign an agreement to fulfill their annual goal for the year. 
 

Training Classifications 
 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 
 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 
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classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 
 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 
 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  
 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  
 

Records and Reports 
 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  
 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  
 

Trainee Interviews 
 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  
 

Trainee Wages 
 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 
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In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 
 

Achieving or Failing to Meet Training Goals 
 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 
 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  
 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 

 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications.” 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Article 108-13(E), of the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, dated January 2012 and as amended by the Standard 
Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS ***  

 
NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 

(5-7-11) Z-3 

 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final.  Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier's expense. 
 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 

Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 

 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 
Kobe Lespedeza Browntop Millet 
Korean Lespedeza German Millet - Strain R 
Weeping Lovegrass Clover - Red/White/Crimson 
Carpetgrass  

 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 

 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
 

Centipedegrass Japanese Millet 
Crownvetch Reed Canary Grass 
Pensacola Bahiagrass Zoysia 
Creeping Red Fescue  

 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
 
 

122



C204081 (17BP.11.R.143)                 Errata           Yadkin County  

STANDARD SPECIAL PROVISION  

 
ERRATA 

 (02-24-15) (Rev.03/02/15) Z-4 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
 Division 2  

 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 
“Article 107-25”. 
 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 
follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 
“(4) Approval”. 

 
Division 3 

 
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 
 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 
“reinforcement”. 

 
Division 6 

 
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 
Adjustments, replace “30” with “45”. 
 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 
P0.075/Pbe Ratio with “1.0”. 
 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 

 

Division 7 
 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 
with “completion”. 
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Division 8 
 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 
“Portland Cement Concrete, Class A”. 

 
Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  
“Table 1081-4”. 

 
Division 12 

 
Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 
with “POLYUREA”. 
 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
 

Division 15 
 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 
“Subarticle 235-3(C)”. 
 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:  = ÷ ��√�� �	
� ��� 
 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 
replace with “shall be performed”. 
 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

 
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 
Center, delete this subarticle. 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 
with “1631.01”. 
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*** STANDARD SPECIAL PROVISIONS *** 
 

AWARD OF CONTRACT 
(6-28-77)(Rev. 1-8-16) Z-6 

 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 
will affirmatively insure that the contract entered into pursuant to this advertisement will be 
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 
national origin”. 
 

TITLE VI AND NONDISCRIMINATION 
 
I.  Title VI Assurance 
 
During the performance of this contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
 
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation 
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended 
from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 
reference and made a part of this contract. 
 
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 
contract, shall not discriminate on the grounds of race, color, or national origin in the selection 
and retention of subcontractors, including procurements of materials and leases of equipment. 
The contractor shall not participate either directly or indirectly in the discrimination prohibited 
by section 21.5 of the Regulations, including employment practices when the contract covers a 
program set forth in Appendix B of the Regulations. 
 
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 
In all solicitations either by competitive bidding or negotiation made by the contractor for work 
to be performed under a subcontract, including procurements of materials or leases of equipment, 
each potential subcontractor or supplier shall be notified by the contractor of the contractor's 
obligations under this contract and the Regulations relative to nondiscrimination on the grounds 
of race, color, or national origin. 
 
(4) Information and Reports: The contractor shall provide all information and reports required 
by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined by the 
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 
Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish this information the contractor shall so certify to the NCDOT, or the 
FHWA as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions 
as it or the FHWA may determine to be appropriate, including, but not limited to: 
  

(a) Withholding of payments to the contractor under the contract until the contractor 
complies, and / or  
(b) Cancellation, termination or suspension of the contract, in whole or in part. 

 
(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 
through (6) in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Regulations, or directives issued pursuant thereto.  
 
The contractor shall take such action with respect to any subcontractor procurement as the 
NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions 
for noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
contractor may request the NCDOT to enter into such litigation to protect the interests of the 
NCDOT, and, in addition, the contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 
 

II.  Title VI Nondiscrimination Program  
 
Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 
States shall, on the grounds of race, color, or national origin, be excluded from participation in, 
be denied the benefits of, or be subjected to discrimination under any program or activity 
receiving Federal financial assistance.” The broader application of nondiscrimination law is 
found in other statutes, executive orders, and regulations (see Section III, Pertinent 
Nondiscrimination Authorities), which provide additional protections based on age, sex, 
disability and religion. In addition, the 1987 Civil Rights Restoration Act extends 
nondiscrimination coverage to all programs and activities of federal-aid recipients and 
contractors, including those that are not federally-funded. 
 
Nondiscrimination Assurance 
 
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination under 
any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights 
Act of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights 
authorities, whether those programs and activities are federally funded or not. 
 
Obligation 
 
During the performance of this contract, the Contractor and its subcontractors are responsible for 
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 
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of Nondiscrimination is posted in conspicuous locations accessible to all employees and 
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 
NONDISCRIMINATION ” language, in its entirety, into all its subcontracts on federally-
assisted and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors 
into all subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also 
physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 
lower tier subcontracts on Federal-aid highway construction contracts only.  The Contractor is 
also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints 
Process, as follows: 
 
FILING  OF COMPLAINTS 
 

1. Applicability  – These complaint procedures apply to the beneficiaries of the NCDOT’s 
programs, activities, and services, including, but not limited to, members of the public, 
contractors, subcontractors, consultants, and other sub-recipients of federal and state 
funds. 
 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 
race, color, sex, age, national origin, or disability, may file a written complaint with 
NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  
The complaint may be filed by the affected individual or a representative, and must be in 
writing. 

 
3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 

days after the following: 
 

� The date of the alleged act of discrimination; or 
� The date when the person(s) became aware of the alleged discrimination; or 
� Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
 
Title VI and other discrimination complaints may be submitted to the following entities: 
 
� North Carolina Department of Transportation , Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service 
Center, Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 
 

� US Department of Transportation, Departmental Office of Civil Rights, External 
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  
20590; 202-366-4070 

 
Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 
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Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 
Avenue, SE, 8th Floor, E81-314, Washington, DC 20590, 202-366-0693 /  
366-0752 
 
Federal Transit Administration , Office of Civil Rights, ATTN: Title VI 
Program Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, 
Washington, DC 20590 
 
Federal Aviation Administration , Office of Civil Rights, 800 Independence 
Avenue, SW, Washington, DC 20591, 202-267-3258 
 

� US Department of Justice, Special Litigation Section, Civil Rights Division, 950 
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free  
877-218-5228 
 

4. Format for Complaints – Complaints must be in writing  and signed by the 
complainant(s) or a representative and include the complainant’s name, address, and 
telephone number.  Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and provided to 
the complainant for confirmation or revision before processing. Complaints will be 
accepted in other languages including Braille. 
 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 
to receive a full copy of the Discrimination Complaint Form and procedures. 

 
6. Complaint Basis – Allegations must be based on issues involving race, color, national 

origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership 
in a protected group category. Contact this office to receive a Discrimination Complaint 
Form. 
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Protected 
Categories Definition Examples 

Applicable Statutes and 
Regulations 

FHWA FTA 

Race 

An individual belonging to 
one of the accepted racial 
groups; or the perception, 
based usually on physical 

characteristics that a person is 
a member of a racial group 

Black / African 
American, Hispanic / 

Latino, Asian, American 
Indian / Alaska Native, 

Native Hawaiian / Pacific 
Islander / White 

Title VI of 
the Civil 

Rights Act 
of 1964; 
49 CFR 
Part 21; 
23 CFR 

200 

Title VI of 
the Civil 

Rights Act 
of 1964; 

49 CFR Part 
21; 

Circular 
4702.1B 

Color 
Color of skin, including shade 
of skin within a racial group 

Black / White /Bbrown / 
Yellow / etc. 

National 
Origin 

Place of birth. Citizenship is 
not a factor. Discrimination 

based on language or a 
person’s accent is also 

covered. 

Mexican / Cuban / 
Japanese / Vietnamese / 

Chinese 

Sex Gender Women and Men 

1973 
Federal-

Aid 
Highway 

Act 

Title IX of 
the 

Education 
Amendments 

of 1972 

Age Persons of any age 21 year old person 
Age Discrimination Act of 

1975 

Disability 
Physical or mental 

impairment, permanent or 
temporary or perceived. 

Blind / Alcoholic /  
Para-amputee / Epileptic 

/ Diabetic / Arthritic 

Section 504 of the 
Rehabilitation Act of 
1973; Americans with 

Disabilities Act of 1990 
 

III.  Pertinent Nondiscrimination Authorities  
 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, 
including, but not limited to:  
 
•  Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
•  The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,  

(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has 
been acquired because of Federal or Federal-aid programs and projects);  

•  Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

•  Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;  

•  The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  
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•  Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

•  The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
“programs or activities” to include all of the programs or activities of the Federal-aid 
recipients, sub-recipients and contractors, whether such programs or activities are Federally 
funded or not);  

•  Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation 
systems, places of public accommodation, and certain testing entities  
(42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

•  The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

•  Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high 
and adverse human health or environmental effects on minority and low-income populations;  

•  Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful access 
to your programs (70 Fed. Reg. at 74087 to 74100);  

•  Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

•  Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or national 
origin);  

•  49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 
programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

•  Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 
proposal notices that are generally applicable to all Federal-aid construction projects and 
must be made a part of, and physically incorporated into, all federally-assisted contracts, as 
well as appropriate subcontracts and purchase orders, particularly Sections II 
(Nondiscrimination) and III (Nonsegregated Facilities). 
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MINIMUM WAGES 
(07-21-09) Z-5 

 
FEDERAL:  The Fair Labor Standards Act provides that with certain exceptions every 

employer must pay wages at the rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
 The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 

The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The determination of the intent of the application of these Acts to the project's contract shall be 
the Design-Build Team's responsibility. 
 
The Design-Build Team shall have no claim against the Department of Transportation for any 
changes in the minimum wage laws, State or Federal.  It is the responsibility of the Design-Build 
Team to be fully informed of all Federal and State Laws affecting the project's contract. 
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 *** STANDARD SPECIAL PROVISIONS ***  
(7-9-12) EDB  

 

DIVISION ONE OF STANDARD SPECIFICATIONS  

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures 
(Standard Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 
“Bid” is replaced by “Price Proposal.”  The replacement of “Contractor” with “Design-Build 
Team” does not apply to Article 102-2.  The replacement of the above terms also does not apply 
when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.) 

Deletions:  Articles 102-4 and 103-4(B) of the Standard Specifications are deleted from 
Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 
Division One of the Standard Specifications. 

SECTION 101 
DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 

Additional work is that which results from a change or alteration to the contract and for which 
there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 

The public advertisement inviting Statements of Qualifications for the design and construction of 
specific projects. 

AWARD 

The decision of the Department of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and 
such other conditions as may be otherwise provided by law, the Request for Proposals, and the 
Standard Specifications. 

CONTRACT 

The executed agreement between the Department and the successful proposer, covering the 
performance of, and compensation for, the work.  The term contract is all inclusive with 
reference to all written and electronic agreements affecting a contractual relationship and all 
documents referred to therein.  The contract shall include, but not be limited to, the Request for 
Proposals,  the Price Proposal, the printed contract form and attachments, contract bonds, plans 
and associated special provisions prepared by the Design-Build Team, standard specifications 
and supplemental specifications, standard special provisions and project special provisions 
contained in the Request for Proposals or as developed by the Design-Build Team and accepted 
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by the Department, and all executed supplemental agreements.  The contract shall constitute one 
instrument. 

All references to contracts shall include electronic agreements and printed paper agreements. 
These may include, but not be limited to, the electronic bid bond, Non-Collusion Affidavit, 
Debarment Certification, Gift Ban Certification and award limits. 

The contract shall constitute one instrument. 

DATE OF AVAILABILITY  

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will 
be executed and sufficient design efforts or work sites within the project limits will be available 
for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 

A form of contracting in which the successful proposer undertakes responsibility for both the 
design and construction of a project. 

DESIGN-BUILD TEAM 

An individual, partnership, joint venture, corporation or other legal entity that furnishes the 
necessary design and construction services, whether by itself or through subcontracts. 

PLANS 

The project plans, Standard Drawings, working drawings and supplemental drawings, or 
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 
and details of the work to be performed. Unless otherwise noted within the Request for 
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 
by the Department. 

(A) Standard Drawings: 

Drawings approved for repetitive use, showing details to be used where appropriate. All 
Standard Drawings approved by the Department plus subsequent revisions and additions. 
Standard Drawings are available for purchase from: 

 State Contract Officer 
1591 Mail Service Center 
Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

Department-furnished drawings distributed in concert with a Request for Proposals, or as 
developed by the Design-Build Team. 

133



C204081 (17BP.11.R.143)       Division One of Standard Specifications                       Yadkin County 
 

 

(C) Project Plans: 

 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 
provided by the Department, that contain specific details and dimensions peculiar to the 
work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team 
is required to submit to the Engineer. 

(E) As-Constructed Drawings: 

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 
information listed under As-Constructed Plans in the Records and Reports Section of the 
NCDOT Construction Manual. 

(F) As-Built Plans: 

Coordinately correct plans documenting the details, dimensions and locations of the 
completed work. 

PRICE PROPOSAL 

The offer of a Proposer, submitted electronically, to perform the work and furnish the labor and 
materials at the price quoted. 

PROPOSER 

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 
Proposal in response to a Request for Proposals.  

RIGHT OF WAY 

The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 

A schedule of work items necessary to complete work, along with the progress of each work 
item, primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 

A listing of work items (corresponding to the items in the Trns*port pay item list) that 
contributes to a project completion.  The table shall include estimated quantities for each work 
item. 
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SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 
prequalified contractors and any other contracting firms, material suppliers and other interested 
parties who have requested they be placed on the Invitation to Bid mailing list, informing them 
that Statements of Qualifications and Proposals will be received for the construction of specific 
projects.  Such invitation will indicate the contract identification number, length, locations and 
descriptions; a general summary of the scope of work to be performed; and information on how 
to receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 

Page 1-12, delete Article 102-3 and replace with the following: 

102-3     REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from 
among the respondents to the Request for Qualifications.   This Request for Proposals will state 
the location of the project and will show a schedule of contract items for which Price Proposals 
are invited.  It will set forth the date and time Price Proposals will be read. The Request for 
Proposals will also include special provisions or requirements that vary from or are not contained 
in any preliminary design information or standard specifications. 

Standard specifications, sealed plans specifically identified as the Department’s responsibility 
and other documents designated in the Request for Proposals shall be considered a part of the 
Request for Proposals whether or not they are attached thereto.  

The names and identity of each prospective Proposer that receives a copy of the Request for 
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
except that a potential Proposer who obtains a Request for Qualifications may, at the time of 
ordering, request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer upon 
request.  Additional copies may be purchased for the sum of $25 each.  

The Proposer shall submit their Price Proposal electronically in accordance with Article 102-
8(B). 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 
following: 

The Proposer is cautioned that details shown in the subsurface investigation report are 
preliminary only. The subsurface investigation and subsurface report, if provided, is done so for 
information purposes only.  
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Pages 1-19, delete Article 102-12 and replace with the following: 

102-12  WITHDRAWAL OR REVISION OF BIDS 

A Design-Build Team may change its Price Proposal as many times as desired before the 
advertised priced proposal opening time specified in the Request for Proposal.  The latest time 
stamped electronically submitted Price Proposal before the advertised price proposal opening 
time will constitute the Price Proposal.  

Withdrawal of a bid after the date and time set for the opening of the Price Proposals will be 
permitted only in accordance with Article 103-3 or otherwise approved by the Chief Engineer.  

Page 1-19, Article 102-13, replace “Invitation to Bid” with “Request for Proposals” in all 
instances. 

Page 1-19, Article 102-13, add the following after Bullet (B): 

(C) Has been shortlisted by the Department to bid on for this contract. 

102-13  RECEIPT AND OPENING OF BIDS 

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 
indicated in the Request for Proposals.  Proposers, their authorized agents, and other interested 
parties are invited to be present. 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

102-14  REJECTION OF BIDS 

Any Price Proposal submitted which fails to comply with any of the requirements of 
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 
shall be considered irregular and may be rejected.  A Price Proposal that does not contain costs 
for all proposal items shall be considered irregular and may be rejected. 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 

SECTION 103 
AWARD AND EXECUTION OF CONTRACT  

Page 1-25, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 
have been furnished by the successful proposer, at which time the checks that were furnished as 
a bid deposit will be returned.   
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SECTION 104 
SCOPE OF WORK 

Page 1-26, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 

The intent of the contract is to prescribe the work or improvements that the Design-Build Team 
undertakes to perform, in full compliance with the contract documents.  In case the method of 
construction or character of any part of the work is not covered by the contract, this section shall 
apply.  The Design-Build Team shall perform all work in accordance with the contract or as may 
be modified by written orders, and shall do such special, additional, extra, and incidental work as 
may be considered necessary to complete the work to the full intent of the contract.  Unless 
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all 
implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary 
for the design, prosecution and completion of the work. 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 
instances within this Article. 

Page 1-35, Article 104-10, replace the first paragraph with the following:   
 
104-10  MAINTENANCE OF THE PROJECT 
 
The Design-Build Team shall maintain each bridge site within the site’s construction limits from 
the date of beginning construction on that site until the site is finally accepted. For sections of 
facilities impacted by utility construction / relocation performed by the Design-Build Team prior 
to beginning construction on the roadway project, maintenance of the impacted sections of 
facilities shall be performed by the Design-Build Team beginning concurrently with the impact.  
All existing and constructed guardrail / guiderail within the project limits shall be included in 
this maintenance. This maintenance shall be continuous and effective and shall be prosecuted 
with adequate equipment and forces to the end that all work covered by the contract is kept in 
satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly 
inspections of guardrail and guiderail and shall report damages to the Engineer on the same day 
of the weekly inspection.  Where damaged guardrail or guiderail is repaired or replaced as a 
result of maintaining the project in accordance with this Article, such repair or replacement shall 
be performed within 7 consecutive calendar days of such inspection report.  
 
Page 1-35, Article 104-10, add the following after the last paragraph: 
 
The Design-Build Team will not be compensated for performance of weekly inspections and 
damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 
guiderail will be handled in accordance with Articles 104-7 and 104-8. 
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SECTION 105 
CONTROL OF WORK 

Pages 1-40, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 

All plans shall be supplemented by such approved working drawings as are necessary to 
adequately control the work.  Working drawings furnished by the Design-Build Team and 
approved by the Engineer shall consist of such detailed drawings as may be required to 
adequately control the work. They may include stress sheets, shop drawings, erection drawings, 
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 
any other supplementary drawings or similar data required of the Design-Build Team.  When 
working drawings are approved by the Engineer, such approval shall not operate to relieve the 
Design-Build Team of any of his responsibility under the contract for the successful completion 
of the work. 

Changes on shop drawings after approval and/or distribution shall be subject to the approval of 
the Engineer and he shall be furnished a record of such changes. 

Page 1-41, Article 105-3, add the following after the 3rd paragraph: 

The Design-Build Team shall bear all the costs of providing the burden of proof that the 
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is 
accepted.  

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.  

The decisions whether the product satisfies the design purpose, whether the nonconforming work 
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 
Engineer.  

Pages 1-41, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 
SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 
Specifications and Special Provisions and all supplementary documents are essential parts of the 
contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract.  

In case of discrepancy or conflict, the order in which they govern shall be as follows:  

 (A) Request for Proposals, in which Project Special Provisions govern Standard Special 
Provisions 

 (B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 
  Department, as applicable 

 (C) Standard Drawings  

 (D) Standard Specifications  
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Where dimensions on the plans are given or can be computed from other given dimensions they 
shall govern over scaled dimensions.  

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 
he shall immediately notify the Engineer.  

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 
provide a specific written description of the location in the locate request. 
 
Page 1-44, delete Article 105-9 and replace with the following: 

105-9  CONTRUCTION STAKES, LINES, AND GRADES 

The Design-Build Team shall be responsible for all surveying, construction staking and layout 
required in the performance of the work. The Design-Build Team will be responsible for the 
accuracy of lines, slopes, grades and other engineering work which he provides under this 
contract.   

Page 1-47, Article 105-17, add the following after Bullet (F): 

(G)  When all work is satisfactorily completed at a given bridge site, that site will be accepted. 

SECTION 106 
CONTROL OF MATERIAL 

Page 1-49, Article 106-2, add the following after the second paragraph: 

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 
described in Article 101-3 of these specifications.  

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” 
or “GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials 
must be defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 
changes to the Quantities on previously incorporated RFC Plans. 

Page 1-51, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a 
minimum of 30 days notice prior to the beginning of production of the items for this project 
along with final approved shop drawings. 
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SECTION 107 
LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC  

Page 1-61, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 

The responsibility for coordinating the securing of all necessary rights of way is as outlined in 
the Request for Proposals. 

SECTION 108 
PROSECUTION AND PROGRESS 

Page 1-64. Article 108-2, replace the 2nd paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 
days of receiving Notice of Award. The Department will review the Progress Schedule within 
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 
within seven (7) calendar days. The Department will review the revised Progress Schedule 
within seven (7) calendar days of receipt.  
 
Page 1-64, Subarticle 108-2(A)(1), add the following: 

   (k) Utility relocation and construction 

Page 1-65, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 

   (i) Critical permitting dates 

   (j) Completion of right of way acquisition 

   (k) Completion of utility relocation and construction 

Page 1-65, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 
percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 
controlling operation(s), intermediate completion dates, and milestones. If any milestones 
are exceeded or will not be achieved, the Design-Build Team shall provide in the written 
narrative details of the delay; controlling operation affected, impacts to other operations, 
revisions to future intermediate completion dates and milestones, and remedial action 
necessary to get the project back to the original completion date.  
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Page 1-65, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 
concerning the design phase of the work. This conference shall be held prior to the 
commencement of work, as it is determined according to Article 108-1, and will be scheduled by 
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 
signature forms and a list of any proposed subcontractors associated with the design of the 
project. 

A preconstruction conference shall be held at least 10 working days before construction activity 
begins. This second conference, concerning the construction phase, shall also be scheduled by 
the Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice 
before he plans to begin construction activities.  This will allow the Engineer time for any 
environmental agency representatives involved in the permitting process, as well as any other 
pertinent entities, to be scheduled to attend the preconstruction conference.  If the Design-Build 
Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals, 
he shall be responsible for coordinating with the Engineer in scheduling their attendance and for 
notifying them.  The Design-Build Team shall also be responsible for coordinating with the 
Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for 
notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 
suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 
and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 
the Request for Proposals. The Design-Build Team shall designate an employee who is 
competent and experienced in traffic control to implement and monitor the traffic control plan. 
The qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 
Supervisor.  

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 
Engineer. Should the design plan include activities that would place personnel on the work site, 
traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 
employees who will be responsible to see that the traffic control plans and any alterations thereto 
are implemented and monitored to the end that traffic is carried through the work in an effective 
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 
responsible for both the traffic control and safety plans. The Design-Build Team shall not 
designate its superintendent as the responsible person for either the traffic control plan or the 
safety plan, unless approved by the Engineer.  
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If the project requires that Design-Build Team or State personnel work from falsework, within 
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the 
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 
on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 
when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 
preconstruction conference suspended until such time as they are furnished. Work shall not begin 
until the preconstruction conference has been concluded and the safety plan has been approved, 
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 
compensation or an extension of contract time resulting from any delays due to such a 
suspension.  

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 
Quality Control Manager shall be responsible for implementing and monitoring the quality 
control requirements of the project.  

Page 1-65, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 
minutes of the conferences to all attendees. 

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the 
first word of the second sentence of the second paragraph. 
 
Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  

Pages 1-68, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 
received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according 
to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date 
by more than 10%. 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 
Engineer may make written demand of the Design-Build Team to state in writing the reason for 
the unsatisfactory progress and produce such supporting data as the Engineer may require or the 
Design-Build Team may desire to submit.  The Engineer will consider the justifications 
submitted by the Design-Build Team and extensions of the completion date that have or may be 
allowed in accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 
Engineer may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 
due. 
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2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 
and/or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 
by the Engineer. 

Page 1-71, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 
considered for an extension of contract time.  No extensions will be granted until a delay occurs 
which impacts the project’s critical path and extends the work beyond the contract completion 
date or intermediate completion date.  Any extension to the completion date or intermediate 
contract date will be based on the number of calendar days the completion date or intermediate 
completion date is impacted as determined by the Engineer’s analysis. 

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety. 

SECTION 109 
MEASUREMENT AND PAYMENT 

Page 1-76, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 
following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 
accepted in accordance with the terms of the contract. 

Pages 1-81, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 

 Partial payments will be based upon progress estimates prepared by the Engineer at least 
once each month on the date established by the Engineer.  Partial payments may be made 
twice each month if in the judgment of the Engineer the amount of work performed is 
sufficient to warrant such payment.  No partial payment will be made when the total 
value of work performed since the last partial payment amounts to less than $10,000.00.  
Partial payments will be approximate only and will be subject to correction in the final 
estimate and payment. 

When the contract includes one lump sum price for the entire work required by the 
contract, partial payments for the lump sum design-build price shall be based on a 
certified Schedule of Values submitted by the successful Design-Build Team and 
approved by the Engineer.  The certification shall indicate the Design-Build Team has 
reviewed the information submitted and the information accurately represents the work 
performed for which payment is requested.  The certified Schedule of Values shall be 
submitted no later than 30 calendar days after the date of award.  Each item on the 
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certified Schedule of Values shall be assigned a cost and quantity and shall be identified 
as an activity on the progress schedule.  A revised certified Schedule of Values shall be 
submitted with each update of the Progress schedule as described in Article 108-2, and as 
modified herein, or when requested by the Engineer.  A certified copy of the Table of 
Quantities shall also be submitted with each payment request.  The certification of the 
Table of Quantities shall indicate the Design-Build Team has reviewed the information 
submitted and the information accurately represents the materials for the work performed 
for which payment is requested.  

When the contract includes lump sum items for portions of the work required by the 
contract, and the applicable section of the Specifications or Request for Proposals specify 
the means by which the total amount bid be included in the partial pay estimates, the 
Engineer will determine amounts due on the partial pay estimate in accordance with the 
applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 
as determined by the Engineer.   

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 
following:  

 Partial payments will not be made on seed or any living or perishable plant materials. 

 Partial payment requests shall not be submitted by the Design-Build Team until those items 
requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1st paragraph.   

(E)  As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this 
RFP. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. C204081Jul 10, 2017 4:33 pm

County : Yadkin

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGES

0002

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISITION

0003

******* BEGIN SCHEDULE  AA  *******
*******      ( 2 ALTERNATES )      *******

EA  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #980010

0004

EA  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS
STRUCTURE #980010

0005

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #980010

0006

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #980010

0007

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
BENT #1 STRUCTURE #980010

0008

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

44SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
BENT #2 STRUCTURE #980010

0009

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

160SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#980010

0010

*** OR  ***

AA2

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID
FOR BRIDGE #980010

0011

***** END SCHEDULE AA *****

Total Amount Of Bid For Entire Project :1633/Jul10/Q292.0/D9295000/E11
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