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CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE LIMITATIONS ON BIDDING, THE
PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAY'S OF BID OPENING, REGARDLESS OF FUNDING SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204509

IN ALEXANDER COUNTY
NORTH CAROLINA

Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C204509, has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Secretary of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C204509 in Alexander County by no later
than the date(s) specified in the Final RFP, and any addenda thereto, and in accordance with the
requirements of the Engineer, the Final RFP and Addenda thereto, the January 2018 NCDOT
Standard Specifications for Roads and Structures, and specifications prepared by NCDOT,
herein after referred to as the Department, at the price(s) bid by the Design-Build Team in their
Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.



The Design-Build Team shall assume full responsibility, including liability, for the project
design, including the use of portions of the Department design, modification of such design, or
other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, January 2018, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the designs, construction and, as
applicable, construction engineering and inspection included in this contract is to be done in
accordance with the documents noted above and under the direction of the Engineer.

The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.
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*** PROJECT SPECIAL PROVISIONS **%*

CONTRACT TIME AND LIQUIDATED DAMAGES
07/12/07 DBI GO4A

The date of availability for this contract is September 16, 2019, except that the Design-Build
Team shall not begin ground disturbing activities, including utility relocations (this does not
include permitted investigative borings covered under a Nationwide Permit No. 6) until a
meeting is held between the NCDOT, the regulatory agencies and the Design-Build Team.

The Design-Build Team shall not begin ground disturbing activities in jurisdictional areas until
the applicable permits have been acquired as stipulated in the Environmental Permits Scope of
Work contained elsewhere in this Request for Proposals (RFP).

The completion date for this contract is May 15, 2020.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and/or intermediate contract times. Should an
observation period extend beyond the final completion date, the acceptable completion of the
observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Six Hundred Dollars ($600.00) per calendar day.

MEASUREMENT AND PAYMENT

Reference is made to the following pay items listed on the Itemized Proposal Sheet:

Bridge Length (LF): Bridge Length will be measured from fill face to fill face and paid in units
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.
Work will include all materials, labor, and equipment to construct the superstructure portion of
the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding
asphalt wearing surface. This work does not include bearing devices, anchors bolts or other such
connection.

Payment will be made under:
Pay Item Pay Unit
Bridge Length Structure # 010120 Linear Feet

Foundation Length (LF): Foundation Length will be measured from the elevation at the top of
the piles or columns atop drilled piers to the average pile tip or drilled pier tip elevation actually
installed at a given end bent and will be paid for in units of linear feet. The final foundation pay
length per bent or end bent will be determined by dividing the total pile or columns plus drilled
pier lengths measured as defined above by the total number of piles or drilled piers per bent or
end bent. Work will include all materials, labor, and equipment to install and construct the
foundations, including pile auguring as necessary, regardless of the number of piles or
columns/drilled piers per bent, including that portion of the piles.
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Payment will be made under:

Pay Item Pay Unit
Average Foundation Length at End Bent #1 Structure #010120 Linear Feet
Average Foundation Length at End Bent #2 Structure #010120 Linear Feet

End Bents (Each): End Bents will be measured and paid for by each. Work will include all
material, labor, and equipment to construct each end bent, including the necessary bearing
devices, anchors bolts or other such connection, and wing walls.

Payment will be made under:
Pay Item Pay Unit

End Bents Structure #010120 Each

Design and Construction of Bridge (LS): Design and Construction of Bridge will be paid for
as lump sum. No measurement will be made. Work will include all material, labor and
equipment to complete all of the work required by the contract, excluding those specific contract
unit price items listed above. Work will include all preconstruction activities including, but not
limited to, design, permitting, utility coordination services and other preconstruction services,
regardless of the final design, bridge length or foundation length. Work will also include all
other construction required by the contract including, but not limited to, erosion and sediment
control, earthwork, drainage, curb & gutter, sidewalk, pavement, signing, bridge approach fills,
approach slabs, removal of existing structure and guardrail. Work will also include all surveying
and geotechnical investigative work as may be required by the contract, and the transportation of
the interior cored slab units as stated in the structure scope of work if utilized.

Work will also include any additional materials and labor needed to provide up to a 1’-6”
increase in the existing roadway grade to satisfy all contract requirements, including FEMA
compliance, as applicable.

Payment will be made under:

Pay Item Pay Unit

Design and Construction of Bridge #010120 Lump Sum
Right of Way Acquisition (EA): Right of Way Acquisition services will be paid for per each
parcel from which a utility easement and/or right of way is required. Work will include all labor

and services necessary to acquire the easements/right of way as required by the Right of Way
Scope of Work.

Payment will be made under:
Pay Item Pay Unit

Right of Way Acquisition Each
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Adjustments to Quantities and Payment

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length and
Foundation Length to be bid for the bridge site. By submitting this Price Proposal, the Design-
Build Team acknowledges that these quantities are intended for bidding purposes and may or
may not be the final design quantities. Unless otherwise noted in the Structures Scope of Work,
in the event that the final design quantities for Bridge Length and Foundation Length differ from
those presented in the Itemized Proposal Sheet, adjustment will be made to the partial payments
made to Design-Build Team per the applicable contract unit prices.

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or
right of way will be required across this bridge site. By submitting this Price Proposal, the
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or
may not be the final quantity. In the event that the final quantity of impacted parcels differs from
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition.

All contract pay items for this contract are considered minor contract items.

No adjustments to the pay quantities will be made until such time that all pertinent design
submittals are approved and all permits for the site have been obtained.

In the event of any increase in any of the above quantities, the Design-Build Team will be
required to demonstrate through the pertinent design submittals the need for the additional
quantities.

In the event of any decrease in any of the above quantities, the Design-Build Team will be
eligible for an incentive for such reduction (reference the Project Special Provision entitled
“Value Analysis”). This incentive and special provision do not apply to the line item for Right of
Way Acquisition.

Any bridge length specified in the Structure Scope of Work of 70 feet or less shall be cored slab
unless otherwise specified therein. If during the course of the design, the Design-Build Team
demonstrates to the Department’s satisfaction that a bridge that is specified in the Structure
Scope of Work as 70 feet or less must be revised to a length in excess of 70 feet such that a cored
slab design will not suffice, then adjustment will be made to the partial payments made to
Design-Build Team per the unit price bid for linear feet of Bridge Length. In addition, the
provisions of Article 104-7 of the Standard Specifications will apply as to the change from a
cored slab superstructure to the final design superstructure type.

The Structure Scope of Work does not specify a size of superstructure (e.g. 21 deep cored slab)
or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility
of the Design-Build Team. No additional compensation will be provided for any increase in
specific size of superstructure or foundation type. However, if during the course of the design or
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the
foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g. cored slab), as
specified in the Structures Scope of Work will not be adequate, then the provisions of Article
104-7 of the Standard Specifications will apply. For bridges that are proposed as multiple span
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bridges in the Structure Scope of Work, cored slabs and box beams are considered to be the same
superstructure type for this purpose.

If during the course of the design or permitting phase, the Design-Build Team proposes a more
economical foundation type or superstructure type from those specified in the Structures Scope
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply.

In the event, that the width of superstructure specified in the Structures Scope of Work is
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of
Article 104-7 of the Standard Specifications will apply. In such case, the unit contract price bid
per Each for End Bents will be prorated based on the difference in length of cap needed for the
bridge width stated herein and the final design bridge width. If the Design-Build Team
demonstrates to the Department’s satisfaction that the extra bridge width requires an additional
pile, then the payment quantity for Foundation Length will be prorated based on the number of
piles needed for the bridge width stated herein and that for final design bridge width. The
payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the payment
quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge width
divided by the bridge width specified herein. No additional compensation for the lump sum item
Design and Construction of Bridges will be provided for additional bridge width.

If during the course of the design, the Design-Build Team determines that the existing roadway
grade must be raised by more than 1'-6" to accommodate other contract requirements, then the
provisions of Article 104-7 of the Standard Specifications will apply to the work items covered
by the Design and Construction of Bridges line item to the extent needed beyond the 1'-6" grade
change already accommodated in the lump sum price bid for Design and Construction of
Bridges.

DESIGN AND CONSTRUCTION ITEMIZATION
(3-21-15) EDB

Reference is made to the Measurement and Payment Project Special Provision and the pay item
for Design and Construction of Bridges contained therein. Within 30 days after award of the
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated
costs associated with the work items contained in the amount bid for Design and Construction of
Bridge. The itemization shall, at a minimum, break out the costs for design, other
preconstruction services, the summation of all typical roadway pay items and a breakdown of all
typical bridge pay items.

MOBILIZATION
(8-28-17) DBI GI5A

Revise the 2018 Standard Specifications for Roads and Structures as follows:
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT
Delete this subarticle in its entirety and replace with the following:

800-2 MEASUREMENT AND PAYMENT
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Ten percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum
amount for Mobilization. Partial payments for Mobilization will be made beginning with the
first partial pay estimate paid on the contract. Payment will be made at the rate of 40 percent of
the lump sum amount calculated for Mobilization. The remaining 60 percent will be paid with
the second partial pay.

SUBMITTAL OF QUANTITIES. FUEL BASE INDEX PRICE AND OPT-OUT OPTION
(1/23/14) EDB EDBI G43

(A)  Submittal of Quantities

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet that
is located in the electronic bidding file.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all items of work that appear in the Fuel Usage
Factor Chart and Estimate of Quantities sheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. Fuel price adjustments will not apply to changes in these quantities resulting
from a supplemental agreement.

(B)  Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is $ X.XXX per gallon.

(C)  Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and
Estimate of Quantities and the declination box shall be checked. Failure to complete this
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for
this project.

(D)  Change Option

The proposer will not be permitted to change the option after the time of Price Proposal
opening.
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CONFIDENTIAL QUESTIONS
(1-5-07) DBI G56B

The Design-Build Team will be permitted to ask confidential questions of the Department, which
neither the question nor answer will be shared with other proposing teams. For the purpose of
this provision, “confidential question” is defined as a private inquiry containing information
whose disclosure could alert others to certain details of doing business in a particular manner.
The Department will determine if the question is considered a confidential question.

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be
allowed at the External RFP review with the individual teams.

The Department will answer the confidential question verbally at the meeting if possible. If
not answered verbally during the meeting, the Department will answer the confidential
question by subtle changes in the Final Request for Proposals, which will clarify the scope by
either allowing or disallowing the request. The revision will be made in such a manner as to
not disclose the confidential question.

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by
requesting a meeting with the Contract Officer. The request shall be in writing and provide
sufficient detail to evaluate the magnitude of the request. Questions shall be of such
magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only. Other teams will not be notified of the question or answer.

VALUE ANALYSIS
(9-1-11) EDBI G57

Value Engineering Proposals, as specified in Article 104-12 of the 2018 Standard Specifications
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the
RFP issued by the Department, will be considered as Value Engineering Proposals.

To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span
layout, span lengths, foundation types, or other such general information and how they differ
from that specified in this RFP. Therefore, full design packages for the proposed structure and
that for the structure specified in this RFP are not required, but enough detail should be provided
to clearly show the cost of both options (excluding design cost).

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article
104-12 applies.

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing
the depth of foundations or to shorten the bridge length unless a change to the foundation type
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.
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Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial
payments to the Design-Build Team in accordance with the Project Special Provision entitled
“Measurement and Payment.” However, as an incentive to the Design-Build Team to provide an
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the
total partial payment adjustment attributable to the reduced pay item quantities for Foundation
Depth and/or Bridge Length, as applicable. Said lump sum payment will be made upon approval
of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site.
The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above
for that bridge are less than $5,000.00.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(9-1-11) (Rev. 8/31/17) DBI G58

The Design-Build Team's attention is directed to the Availability of Funds - Termination of
Contracts Standard Special Provision found elsewhere in this RFP. The Department of
Transportation's schedule of estimated completion progress for this project, as required by that
Standard Special Provision, is as follows:

Fiscal Year Progress (% of Dollar Value)

2020 (07/01/19 — 06/30/20) 100% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with
Article 108-2 of the 2018 Standard Specifications for Roads and Structures. Any acceleration of
the progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE
(10-16-7) (Rev. 3-2-18) 102-15(J) DBI1 G66

Description

The purpose of this project special provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE / WBE Subcontractors - Any MBE / WBE submitted at the time of bid that will
not be used to meet the Combined MBE / WBE Goal. No submittal of a Letter of Intent is
required, unless the additional participation is used for banking purposes.

Combined MBE / WBE Goal — A portion of the total contract, expressed as a percentage that is to
be performed by committed MBE / WBE subcontractors.
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Committed MBE / WBE Subcontractor - Any MBE / WBE submitted at the time of bid that is
being used to meet the Combined MBE / WBE Goal by submission of a Letter of Intent. Or any
MBE or WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than
the contract Combined MBE / WBE Goal.

Goal Confirmation Letter - Written documentation from the Department to the Proposer
confirming the Design-Build Team's approved, committed participation along with a listing of
the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that
is anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warchouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE / WBE certification. The MBE /
WBE program follows the same regulations as the federal Disadvantaged Business Enterprise
(DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that
is anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Design-Build Team enters the payments
made to MBE and WBE subcontractors who have performed work on the project.



C204509 (17BP.12.R.95) Project Special Provisions Alexander County

https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all MBE
/ WBE firms working on the project. This form is for paper bid projects only.

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%?20Subcontractor%20Payment%20Information.pdf

RF-1 MBE / WBE Replacement Request Form - Form for replacing a committed MBE or WBE.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20
Approval%20Form%20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%
20Notification%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE / WBE subcontractor,
manufacturer or regular dealer that affirms that a portion of said contract is going to be
performed by the signed MBE / WBE for the amount listed at the time of bid.

http://connect.ncdot.gov/letting/LetCentral/Letter%2001%20Intent%20t0%20Perform%
20as%20a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE / WBE subcontractors
on a project that will meet the Combined MBE / WBE Goal contained elsewhere in the RFP.
This form is for paper bids only.

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20{or%20LGA%20Content/
09%20MBE-WBE%20Subcontractors%20(State).doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20
Quote%20Comparison%20Example.xls
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Combined MBE / WBE Goal
The Combined MBE / WBE Goal for this project is 6.0%

The Combined MBE / WBE Goal was established utilizing the following anticipated
participation for Minority Business Enterprises and Women Business Enterprises:

(A)  Minority Business Enterprises 0.0 %

(1)  If the anticipated MBE participation is more than zero, the Design-Build Team
shall exercise all necessary and reasonable steps to ensure that MBEs participate
in at least the percent of the contract as set forth above.

(2)  If the anticipated MBE participation is zero, the Design-Build Team shall make
an effort to recruit and use MBEs during the performance of the contract. Any
MBE participation obtained shall be reported to the Department.

(B)  Women Business Enterprises 0.0 %

(1)  If the anticipated WBE participation is more than zero, the Design-Build Team
shall exercise all necessary and reasonable steps to ensure that WBEs participate
in at least the percent of the contract as set forth above.

(2)  If the anticipated WBE participation is zero, the Design-Build Team shall make
an effort to recruit and use WBEs during the performance of the contract. Any
WBE participation obtained shall be reported to the Department.

The Proposer is required to submit only participation to meet the Combined MBE / WBE Goal.
The Combined MBE / WBE Goal may be met by submitting all MBE participation, all WBE
participation, or a combination of MBE and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE
Goal. The Directory can be found at the following link:

https://www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE / WBE Subcontractors

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the Combined MBE / WBE Goal
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will be considered committed, even though the listing shall include both committed MBE / WBE
subcontractors and additional MBE / WBE subcontractors. Any additional MBE / WBE
subcontractor participation above the goal for which letters of intent are received will follow the
banking guidelines found elsewhere in this provision. All other additional MBE /
WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of Price Proposal opening will be acceptable for listing in the
Proposer’s submittal of MBE and WBE participation. The Design-Build Team shall indicate the
following required information:

(1)  Ifthe Combined MBE / WBE Goal is more than zero,

(a) Proposers, at the time the Price Proposal is submitted, shall submit a
listing of MBE / WBE participation, including the names and addresses on
Listing of MBE and WBE Subcontractors contained elsewhere in the
contract documents in order for the Price Proposal to be considered
responsive. Proposers shall indicate the total dollar value of the MBE and
WBE participation for the contract.

(b) If Proposers have no MBE or WBE participation, they shall indicate this
on the Listing of MBE and WBE Subcontractors by entering the word
“None” or the number “0.” This form shall be completed in its entirety.
Blank forms will not be deemed to represent zero participation. Price
Proposals submitted that do not have MBE and WBE participation
indicated on the appropriate form will not be read publicly during the
opening of Price Proposals. The Department will not consider these Price
Proposals for award and the proposal will be rejected.

(c) The Proposer shall be responsible for ensuring that the MBE / WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the opening of the Price
Proposals, that MBE’s or WBE’s participation will not count towards
achieving the Combined MBE / WBE Goal.

(2)  If the Combined MBE / WBE Goal is zero, entries on the Listing of MBE and
WBE Subcontractors are not required for the zero goal, however any MBE or
WBE participation that is achieved during the project shall be reported in
accordance with requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm proposes on a contract that contains a Combined MBE /
WBE Goal, the firm is responsible for meeting the Combined MBE / WBE Goal or making good
faith efforts to meet the Goal, just like any other proposer. In most cases, a MBE or WBE
proposer on a contract will meet the Combined MBE / WBE Goal by virtue of the work it
performs on the contract with its own forces. However, all the work that is performed by the
MBE or WBE proposer and any other similarly certified subcontractors will count toward the
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Goal. The MBE or WBE proposer shall list itself along with any MBE or WBE subcontractors, if
any, in order to receive credit toward the Combined MBE / WBE Goal.

MBE / WBE prime contractors shall also follow Sections A and B listed under Listing of
MBE and WBE Subcontractor just as a non-MBE / WBE proposer would.

Written Documentation — Letter of Intent

The Proposer shall submit written documentation for each MBE / WBE that will be used to meet
the contract Combined MBE / WBE Goal, indicating the Proposer’s commitment to use the
MBE / WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent.

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 10:00 a.m. on the sixth calendar day following opening of,
Price Proposals unless the sixth day falls on an official state holiday. In that situation, it is due in
the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next
official state business day.

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be
used toward the Combined MBE / WBE Goal, or if the form is incomplete (i.e. both signatures
are not present), the MBE / WBE participation will not count toward meeting the Combined
MBE / WBE Goal. If the lack of this participation drops the commitment below the Combined
MBE / WBE Goal, the Design-Build Team shall submit evidence of good faith efforts for the
Goal, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov
no later than 10:00 a.m. on the eighth calendar day following opening of Price Proposals, unless
the eighth day falls on an official state holiday. In that situation, it is due in the office of the State
Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business day.

Banking MBE / WBE Credit

If the Price Proposal of the Proposer with the apparent adjusted low price exceeds $500,000.00
and if the committed MBE / WBE participation submitted by Letter of Intent exceeds the
algebraic sum of the Combined MBE / WBE Goal by $1,000.00 or more, the excess will be
placed on deposit by the Department for future use by the Proposer. Separate accounts will be
maintained for MBE and WBE participation and these may accumulated for a period not to
exceed 23 months.

When the Proposer with the apparent adjusted low price fails to submit sufficient participation by
MBE and WBE firms to meet the contract Combined MBE / WBE Goal, as part of the good faith
effort, the Department will consider allowing the Proposer to withdraw funds to meet the
Combined MBE / WBE Goal, as long as there are adequate funds available from the Proposer’s
MBE and WBE bank accounts.
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Submission of Good Faith Effort

If the Proposer fails to meet or exceed the Combined MBE / WBE Goal, the Proposer with the
apparent adjusted low price shall submit to the Department documentation of adequate good
faith efforts made to reach the Combined MBE / WBE Goal.

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth
calendar day following opening of Price Proposals unless the sixth day falls on an official state
holiday. Inthat situation, it would be due in the office of the State Contractor Utilization
Engineer no later than 10:00 a.m. on the next official state business day. If the Design-Build
Team cannot send the information electronically, then one complete set and nine copies of this
information shall be received under the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE / WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE / WBE Goal More
Than Zero

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to
achieve the Combined MBE / WBE Goal which, by their scope, intensity, and appropriateness,
could reasonably be expected to obtain sufficient MBE / WBE participation. Adequate good faith
efforts also mean that the Proposer actively and aggressively sought MBE / WBE participation.
Mere pro forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a Proposer has made. Listed below are examples of the types of actions a Proposer will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified MBEs /
WBEs that are also prequalified subcontractors. The Proposer must solicit this interest
within at least ten days prior to the opening of the Price Proposals to allow the MBEs /
WBEs to respond to the solicitation. Solicitation shall provide the opportunity to MBEs /
WBEs within the Division and surrounding Divisions where the project is located. The
Proposer must determine with certainty if the MBEs / WBEs are interested by taking
appropriate steps to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by MBEs / WBEs in order to increase the
likelihood that the Combined MBE / WBE Goal will be achieved.
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©)

(D)

(E)

(F)

(&)

(M

)

Where appropriate, break out contract work items into economically feasible units
to facilitate MBE / WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

Negotiate with subcontractors to assume part of the responsibility to meet the
contract Combined MBE / WBE Goal when the work to be sublet includes
potential for MBE / WBE participation (2™ and 3™ tier subcontractors).

Providing interested certified MBEs / WBEs, that are also prequalified subcontractors,
with adequate information about the plans, specifications, and requirements of the
contract in a timely manner to assist them in responding to a solicitation.

(M

)

Negotiating in good faith with interested MBEs / WBEs. It is the Proposer’s
responsibility to make a portion of the work available to MBE / WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE / WBE subcontractors and suppliers, so
as to facilitate MBE / WBE participation. Evidence of such negotiation includes
the names, addresses, and telephone numbers of MBEs / WBEs that were
considered; a description of the information provided regarding the plans and
specifications for the work selected for subcontracting; and evidence as to why
additional agreements could not be reached for MBEs / WBEs to perform the
work.

A Proposer using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE / WBE subcontractors, and
would take a firm’s price and capabilities, as well as the contract Combined MBE
/ WBE Goal into consideration. However, the fact that there may be some
additional costs involved in finding and using MBEs / WBEs is not in itself
sufficient reason for a proposer’s failure to meet the contract Combined MBE /
WBE Goal, as long as such costs are reasonable. Also, the ability or desire of a
prime contractor to perform the work of a contract with its own organization does
not relieve the Proposer of the responsibility to make good faith efforts. Proposing
Design-Build Teams are not, however, required to accept higher quotes from
MBEs / WBEs if the price difference is excessive or unreasonable.

Not rejecting MBEs / WBEs as being unqualified without sound reasons based on

a thorough investigation of their capabilities. The Proposer’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet
the project Goal.

Making efforts to assist interested MBEs / WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or Proposer.

Making efforts to assist interested MBEs / WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.
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(H)  Effectively using the services of available minority / women community organizations;
minority / women contractors’ groups; Federal, State, and local minority / women
business assistance offices; and other organizations as allowed on a case-by-case basis to
provide assistance in the recruitment and placement of MBEs / WBEs. Contact within
seven days from the opening of the Price Proposals the Business Opportunity and Work
Force Development Unit at OWD@ncdot.gov to give notification of the Proposer’s
inability to get MBE or WBE quotes.

)] Any other evidence that the Proposer submits which shows that the Proposer has made
reasonable good faith efforts to meet the contract Combined MBE / WBE Goal.

In addition, the Department may take into account the following:

(D) Whether the Proposer’s documentation reflects a clear and realistic plan for
achieving the Combined MBE / WBE Goal.

2) The Proposers’ past performance in meeting the contract goal.

3) The performance of other proposers in meeting the Combined MBE / WBE Goal.
For example, when the Proposer with the apparent adjusted low price fails to meet
the Combined MBE / WBE Goal, but others meet it, you may reasonably raise the
question of whether, with additional reasonable efforts the Proposer with the
apparent adjusted low price could have met the Goal. If the Proposer with the
apparent adjusted low price fails to meet the Combined MBE / WBE Goal, but
meets or exceeds the average MBE and WBE participation obtained by other
proposers, the Department may view this, in conjunction with other factors, as
evidence ofthe Proposer with the apparent adjusted low price having made a
good faith effort.

If the Department does not award the contract to the Proposer with the apparent adjusted low
price, the Department reserves the right to award the contract to the Proposer with the next
apparent lowest adjusted price that can satisfy to the Department that the Combined MBE / WBE
Goal can be met or that an adequate good faith effort has been made to meet the Combined MBE
/ WBE Goal.

Non-Good Faith Appeal

The State Contractual Services Engineer will notify the Design-Build Team verbally and in
writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the
determination made by the Committee, they shall provide written notification to the State
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within two
business days of notification of the determination of non-good faith.
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Counting MBE / WBE Participation Toward Meeting the Combined MBE / WBE Goal

(A)

(B)

©)

(D)

(E)

Participation

The total dollar value of the participation by a committed MBE / WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE / WBE will be based upon the value of work actually performed by the
MBE / WBE and the actual payments to MBE / WBE firms by the Design-Build Team.

Joint Checks

Prior notification of joint check use shall be required when counting MBE /
WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

Subcontracts (Non-Trucking)

A MBE / WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted towards the anticipated MBE participation. The same holds
true for work that a WBE subcontracts to another WBE firm. Work that a MBE / WBE
subcontracts to a non-MBE / WBE firm does not count toward the contract goal
requirement. It should be noted that every effort shall be made by MBE and WBE
contractors to subcontract to the same certification (e.g. MBEs to MBEs and WBEs to
WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however,
may not always be possible due to the limitation of firms in the area. If the MBE or WBE
firm shows good faith effort has been made to reach out to similarly certified firms and
there is no interest or availability, and they can get assistance from other certified firms,
the Engineer will not hold the prime contractor responsible for meeting the individual
MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor subcontracts a
significantly greater portion of the contract work than would be expected on the basis of
standard industry practices, it shall be presumed that the MBE or WBE is not performing
a commercially useful function.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Design-Build
Team may count toward its contract goal requirement a portion of the total value of
participation with the MBE or WBE in the joint venture, that portion of the total dollar
value being a distinct clearly defined portion of work that the MBE or WBE performs
with its forces.

Suppliers

A Design-Build Team may count toward its MBE or WBE requirement 60.0 percent of
its expenditures for materials and supplies required to complete the contract and obtained
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(F)

from a MBE or WBE regular dealer and 100.0 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A Design-Build Team may count toward its MBE or WBE requirement the following
expenditures to MBE / WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE / WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services; or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

2) With respect to materials or supplies purchased from a MBE / WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

MBE / WBE Utilization

The Design-Build Team may count toward its contract goal requirement only
expenditures to MBEs and WBEs that perform a commercially useful function in the
work of a contract. A MBE / WBE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. To
perform a commercially useful function, the MBE / WBE shall also be responsible with
respect to materials and supplies used on the contract, for negotiating price, determining
quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE / WBE is performing a commercially
useful function, the Department will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is commensurate
with the work it is actually performing and the MBE / WBE credit claimed for its
performance of the work, and any other relevant factors. If is determined that a MBE or
WBE is not performing a Commercially Useful Function, the Design-Build Team may
present evidence to rebut this presumption to the Department.

MBE / WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function.
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(M

)

3)

Q)

6))

(6)

The MBE / WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
Combined MBE / WBE Goal.

The MBE / WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE / WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the participation breakdown. This, however, may not always be possible due to
the limitation of firms in the area. If the MBE or WBE firm shows a good faith
effort has been made to reach out to similarly certified transportation service
providers and there is no interest or availability, and they can get assistance from
other certified providers, the Engineer will not hold the prime contractor
responsible for meeting the individual MBE or WBE participation breakdown.

The MBE / WBE may also subcontract the work to a non-MBE / WBE firm,
including from an owner-operator. The MBE / WBE who subcontracts the work
to a non-MBE / WBE is entitled to credit for the total value of transportation
services provided by the non-MBE / WBE subcontractor not to exceed the value
of transportation services provided by MBE / WBE-owned trucks on the contract.
Additional participation by non-MBE / WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the MBE
/ WBE and the Design-Build Team will not count towards the MBE / WBE
contract requirement.

A MBE / WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE / WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE / WBE, so long as the lease gives the MBE / WBE absolute
priority for use of the leased truck. This type of lease may count toward the MBE
/ WBE’s credit as long as the driver is under the MBE / WBE’s payroll.
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(7) Subcontracted / leased trucks shall display clearly on the dashboard the name of
the MBE / WBE that they are subcontracted / leased to and their own company
name ifit is not identified on the truck itself. Magnetic door signs are not
permitted.

MBE / WBE Replacement

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE / WBE for convenience. This includes, but is not
limited to, instances in which the Design-Build Team seeks to perform the work of the
terminated subcontractor with another MBE / WBE subcontractor, a non-MBE / WBE
subcontractor, or with the Design-Build Team’s own forces or those of an affiliate. A MBE /
WBE may only be terminated after receiving the Engineer’s written approval based upon a
finding of good cause for the termination. The prime contractor, or any other affiliated company
within the Design-Build Team, must give the MBE / WBE firm five calendar days to respond to
the prime contractor’s, or any other affiliated company within the Design-Build Team, notice of
termination and advise the prime contractor, or any other affiliated company within the Design-
Build Team, and the Department of the reasons, if any, why the firm objects to the proposed
termination of its subcontract and why the Department should not approve the action.

All requests for replacement of a committed MBE / WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Design-Build Team fails to follow this
procedure, the prime contractor, or other affiliated companies within the Design-Build Team,
may be disqualified from further bidding for a period of up to six months.

The Design-Build Team shall comply with the following for replacement of a committed MBE /
WBE:

(A)  Performance Related Replacement

When a committed MBE / WBE is terminated for good cause as stated above, an
additional MBE / WBE that was submitted at the time of bid may be used to fulfill the
MBE / WBE commitment to meet the Combined MBE / WBE Goal. A good faith effort
will only be required for removing a committed MBE / WBE if there were no additional
MBEs / WBEs submitted at the time of bid to cover the same amount of work as the
MBE / WBE that was terminated.

If a replacement MBE / WBE is not found that can perform at least the same amount of
work as the terminated MBE / WBE, the Design-Build Team shall submit a good faith
effort documenting the steps taken. Such documentation shall include, but not be limited
to, the following:

(D) Copies of written notification to MBEs / WBEs that their interest is solicited in

contracting the work defaulted by the previous MBE / WBE or in subcontracting
other items of work in the contract.
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(B)

)

3)
Q)

Efforts to negotiate with MBEs / WBEs for specific subbids including, at
a minimum:

(a) The names, addresses, and telephone numbers of MBEs / WBEs who were
contacted.

(b) A description of the information provided to MBEs / WBEs regarding the
plans and specifications for portions of the work to be performed.

A list of reasons why MBE / WBE quotes were not accepted.

Efforts made to assist the MBEs / WBEs contacted, if needed, in obtaining
bonding or insurance required by the Design-Build Team.

Decertification Replacement

(M

)

When a committed MBE / WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Design-Build Team to solicit replacement MBE /
WBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

When a committed MBE / WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE / WBE firm, the
Design-Build Team shall take all necessary and reasonable steps to replace the
MBE / WBE subcontractor with another similarly certified MBE / WBE
subcontractor to perform at least the same amount of work to meet the Combined
MBE / WBE Goal requirement. If a MBE / WBE firm is not found to do the same
amount of work, a good faith effort must be submitted to NCDOT (see A herein
for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE / WBE, the Design-Build Team will not be required to seek
additional participation. When the Engineer makes changes that result in additional work to be
performed by a MBE / WBE based upon the Design-Build Team’s commitment, the MBE /
WBE shall participate in additional work to the same extent as the MBE / WBE participated in
the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
MBEs / WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE / WBE,
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the Design-Build Team shall seek participation by MBEs / WBEs unless otherwise approved by
the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a MBE / WBE,
the Design-Build Team shall seek additional participation by MBEs / WBEs equal to the reduced
MBE / WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE / WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE / WBE subcontractors.

When using transportation services to meet the contract commitment, the Design-Build Team
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to
beginning construction on the project. The plan shall include the names of all trucking firms
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as
the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE / WBE for materials,
supplies or services, not otherwise documented by the SAF as specified above, the Design-Build
Team shall furnish the Engineer a copy of the agreement. The documentation shall also indicate
the percentage (60.0% or 100.0%) of expenditures claimed for MBE / WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Design-Build Team shall provide the Engineer with an accounting of payments made to all
MBE / WBE firms, including material suppliers and contractors at all levels (prime,
subcontractor, or second tier subcontractor). This accounting shall be furnished to the Engineer
for any given month by the end of the following month. Failure to submit this information
accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved prime contractor, or other affiliated companies within the
Design-Build Team, from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2™ tier subcontractor) is responsible for accurate
accounting of payments to MBEs / WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that prime contractor and any affiliate
companies within the Design-Build Team from further bidding until the required information is
submitted.
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Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that prime contractor and any affiliate companies
within the Design-Build Team from being approved for work on future DOT projects until the
required information is submitted.

Design-Build Teams reporting transportation services provided by non-MBE / WBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Design-Build Team shall report the accounting of payments through the Department’s
Payment Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2018 Standard Specifications for Roads and Structures may be cause to disqualify the prime
contractor or any other affiliated company within the Design-Build Team from further bidding
for a specified length of time.

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE

PRACTICES
(3/27/13) (Rev. 4-16-15) 104-13 DBI G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the 2018 Standard Specifications for
Roads and Structures.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.
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Submit the Project Construction Reuse and Recycling Reporting Form by August 1% annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

SUBSURFACE INFORMATION
(3-22-07) DBI G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

TWELVE MONTH GUARANTEE
(7-15-03) DB1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work at each bridge
site for maintenance and shall replace such defective materials and workmanship without
cost to the Department. The Design-Build Team will not be responsible for damage due
to normal wear and tear, for negligence on the part of the Department, and / or for use in
excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team’s responsibility
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, and sign structures. This provision will
not be used as a mechanism to force the Design-Build Team to return to the project to make
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal,
ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.

To ensure uniform application statewide the Division Engineer will forward details regarding the

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.
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OUTSOURCING OUTSIDE THE USA
(5-16-06) DBI G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

PERMANENT VEGETATION ESTABLISHMENT
(6-11-15) 104 DBO1 G160

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial
vegetation planting and final project acceptance, perform all work necessary to establish 80%
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.
This work shall include erosion control device maintenance and installation, repair seeding and
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.
All work shall be performed in accordance with the Erosion Control Scope of Work found
elsewhere in this RFP and the applicable section of the 2018 Standard Specifications for Roads
and Structures.

Once the Engineer has determined that 80% coverage of permanent vegetation has been
established, the Design-Build Team will be notified to remove the remaining erosion control
devices that are no longer needed. The Design-Build Team shall be responsible for, and shall
correct, any areas disturbed by operations performed in permanent vegetation establishment and
the removal of temporary erosion control measures, whether occurring prior to or after placing
traffic on the project.

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION
(1-16-07) (Rev. 9-20-16) 105-16, 2252, 16 DB1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor — Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
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(B)

©)

(D)

operations, ensure compliance with Federal, State and Local ordinances and regulations,
and manage the Quality Control Program.

Certified Foreman — Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer — Provide a certified installer to install or direct the installation for
erosion or sediment / stormwater control practices.

Certified Designer — Provide a certified designer for the design of the erosion and
sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified
Supervisor shall be Level II and shall be responsible for ensuring the erosion and
sediment control / stormwater plan is adequately implemented and maintained on the
project and for conducting the quality control program. The Certified Supervisor shall
be on the project within 24 hours notice from initial exposure of an erodible surface to
the project’s final acceptance. The Certified Supervisor shall perform the following
duties:

(1)  Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control / stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control / stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the
findings of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control / stormwater practices
for the Design-Build Team’s temporary work not shown on the plans
developed by the Design-Build Team, such as, but not limited to work
platforms, temporary construction, pumping operations, plant and storage
yards, and cofferdams.

(® Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.

(2) Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.
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(h) Fully perform and install erosion and sediment control / stormwater work
prior to any suspension of the work.

(1) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the right of way.

(k) Have available a set of erosion and sediment control / stormwater plans
that are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel, as well as regulatory
agencies.

(2) Requirements set forth under the NPDES Permit — The Department's NPDES
Stormwater Permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000,
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated
Erosion and Sediment Control Program for construction activities disturbing one
or more acres of land. The Department further incorporates these requirements on
all contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements shall be, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, e.g. from equipment operations/ maintenance
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control / stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, and within 24 hours
after a rainfall event of 0.5 inch, or greater, that occurs within a 24-hour
period. At the discretion of Division of Water Resources personnel,
additional monitoring may be required if the receiving stream is 303(d)
listed for turbidity and the project has had documented problems
managing turbidity.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

(d) Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.
) Maintain a log of turbidity test results as outlined in the Department's

Procedure for Monitoring Borrow Pit Discharge.

(g)  Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the Department's NPDES Stormwater
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(B)

Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

(1) Report violations of the NPDES Permit to the Engineer immediately who
will notify the NC Department of Environmental Quality Regional Office
within 24 hours of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions / conditions of permits. The quality
control program shall:

(a) Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

(b) Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.

(©) Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES Permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
Permit for problem areas identified during the NPDES inspections.

(® Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch /seed or vegetative cover on a section-by-
section basis.

(g)  Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

(1) Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.
) The Design-Build Team’s quality control and inspection procedures shall

be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Design-Build Team may request to use the same person as the Level Il Supervisor
and Level II Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.
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The Design-Build Team may request to name a single Level II Foreman to oversee
multiple construction activities on small bridge or culvert replacement projects. This
request shall be approved by the Engineer prior to work beginning.

(C)  Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control / stormwater crew:

(1) Seeding and Mulching

(2) Temporary Seeding

3) Temporary Mulching

4) Sodding

®)] Silt fence or other perimeter erosion / sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check / sediment dam installation

(10)  Ditch liner / matting installation

(11)  Inlet protection

(12)  Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Design-Build Team may substitute a
Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

(D)  Certified Designer — Include the certification number of the Level III-B Certified
Designer on the erosion and sediment control / stormwater component of all reclamation
plans and if applicable, the certification number of the Level III-A Certified Designer on
the design of the project erosion and sediment control / stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in
writing, of changes in certified personnel over the life of the contract within two days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
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suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification
provision

(B)  Issuance of an ICA, NOV, or Cease and Desist Order

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D)  Demonstration of erroneous documentation or reporting techniques

(E)  Cheating or copying another candidate’s work on an examination

(F)  Intentional falsification of records

(G)  Directing a subordinate under direct or indirect supervision to perform any of the
above actions

(H)  Dismissal from a company for any of the above reasons

D Suspension or revocation of one’s certification by another entity

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within ten calendar days shall result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
shall result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process. The Chief Engineer will hear the appeal and make a decision within seven days
of hearing the appeal. The decision of the Chief Engineer shall be final and will be made in
writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment
Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified

Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(1-22-13) (Rev. 9-7-17) DBI G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWR within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard
Specifications for Roads and Structures, the Design-Build Team shall define the point at which
the discharge enters into the State’s surface waters and the appropriate sampling locations.
Sampling locations shall include points upstream and downstream from the point at which the
discharge enters these waters. Upstream sampling location shall be located so that it is not
influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and
receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be

maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
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Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Design-Build Team.

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available
at the website noted below:

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOpt
ionSheet.pdf

Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier |
methods are noncompensatory and shall be used when needed to meet the stream turbidity
standards. Tier II Methods are also noncompensatory and are options that may be needed for
protection of rare or unique resources or where special environmental conditions exist at the site
which have led to additional requirements being placed in the DWR’s 401 Certifications and
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust
all Tier I Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier II Methods may be required by regulators on a case by case basis per
supplemental agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

CLEARING AND GRUBBING
(9-1-11) (Rev. 8-18-15) DB2 RO1

With the exception of areas with Permanent Utility Easements, the Design-Build Team shall
perform clearing on this project to the limits established by Method “III” as shown on Standard
No. 200.02 of the January 2018 NCDOT Roadway Standard Drawings; however, clearing limits
shall extend five feet beyond the toe of slope with no grubbing. In areas with Permanent Utility
Easements, clearing shall extend to the proposed right of way limits.

DRAINAGE PIPE
(9-1-11) DB3 R36

Description

Where shown in the plans developed by the Design-Build Team, the Contractor shall use
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

All pipe types are subject to the maximum and minimum fill height requirements as found on
Roadway Standard Drawing 300.01 - Sheet 3 of 3. The appropriate Reinforced Concrete Pipe
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class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized
Corrugated Steel Pipe shall be selected based on fill height.

Site specific conditions may limit a particular material beyond what is identified in this Special
Provision. These conditions include, but are not limited to, abrasion, environmental, soil
resistivity and pH, high ground water and special loading conditions. The Design-Build Team
shall determine if additional restrictions are necessary.

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe,
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

PRICE ADJUSTMENTS FOR ASPHALT BINDER
(9-1-11) (Rev. 9-8-17) DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of'the 2018 Standard Specifications for Roads and Structures.

When it is determined that the monthly selling price of asphalt binder on the first business day of
the calendar month during which the last day of the partial payment period occurs varies either
upward or downward from the Base Price Index, the partial payment for that period will be
adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price
index subtracted from the monthly selling price multiplied by the total theoretical quantity of
asphalt binder authorized for use in the plant mix placed during the partial payment period
involved.

The base price index for asphalt binder for plant mix is $ XXX.XX per ton..

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on XXX, 2019.

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX
(9-1-11) (Rev. 9-8-17) DB6 R26

Revise the 2018 Standard Specifications for Roads and Structures as follows:
Page 6-15, Article 609-11 and Page 6-31, Article 610-14
Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be
$40.00 per theoretical ton. This price shall apply for all mix types.
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ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION

ACTIVITIES
04/07/16 DBI 40

Inspection for Asbestos Containing Material

Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall
thoroughly inspect the bridge or affected components for the presence of asbestos containing
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The
inspection must be performed by a N.C. accredited asbestos inspector with experience inspecting
bridges or other industrial structures. The N.C. accredited asbestos inspector must conduct a
thorough inspection, identifying all asbestos-containing material as required by the
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project
location map, photos of existing structure, the date of inspection and the name, N.C.
accreditation number, and signature of the N.C. accredited asbestos inspector who performed the
inspection and completed the report. The cover sheet of the report shall include project
identification information. Place the following notes on the cover sheet of the report and check
the appropriate box:

__ ACM was found
____ ACM was not found

Removal and Disposal of Asbestos Containing Material

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is
considered extra work in accordance with Article 104-7 of the 2018 Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU)
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from
a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to
perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR
763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the
NESHAP RACM.

Demolition Notification

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit
applications require an original signature and must be submitted to the HHCU 10 working days
prior to beginning demolition activities. The 10 working day period starts based on the post-
marked date or date of hand delivery. Demolition that does not begin as originally notified
requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North
Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on
revision submissions.
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Contact Information

Health Hazards Control Unit (HHCU)

N.C. Department of Health and Human Services
1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808

Special Considerations

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP
requirements must be followed. For projects involving permitted RACM removals, both the
applicable county and the state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.
Contact information is as follows:

Buncombe County

WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road

Asheville, NC 28806

(828) 250-6777

Forsyth County

Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101

(336) 703-2440

Mecklenburg County

Land Use and Environmental Services Agency
Mecklenburg Air Quality

700 N. Tryon Street

Charlotte, NC 28202

(704) 336-5430

Additional Information

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C.
accredited inspectors, as well as associated forms for demolition notifications and asbestos
permit applications at the N.C. Asbestos Hazard Management Program website:

https://epi.publichealth.nc.gov/asbestos/rules.html
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GENERAL

The State will not be bound by oral explanations or instructions given at any time during the
bidding process or after award. Only information that is received in response to this RFP will be
evaluated; reference to information previously submitted will not suffice as a response to this
solicitation.

NO CONTACT CLAUSE

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all
questions and requests for information shall be directed to the State Contract Officer through the
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative,
from contacting representatives of the Department, other State Agencies or Federal Agencies
either by phone, e-mail or in person concerning the Design-Build Project.

USE OF TERMS

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer
are synonymous.

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
NCDOT, Department, Engineer, and State are synonymous.

DESIGN REFERENCES

Design references developed and published by NCDOT and those developed and published by
other agencies and adopted for use by NCDOT which are to be used in the design of this project
may be obtained by contacting Contract Standards and Development within the Technical
Services Division. Standard prices for materials, which the Department normally sells for a fee,
will be in effect. The Design-Build Team shall be responsible for designing in accordance with
the applicable documents and current revisions and supplements thereto.

REVIEW OF SUBMITTALS

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless
otherwise stipulated in the scope of work. All submittals shall be prepared and submitted in
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5
March 24, 2016 which by reference are incorporated and made a part of this contract. The
Design-Build Team may, however, propose an alternate scheme for submittals that include a
combination of submittals, a different order of submittals, or other submittal scheme. This
alternate approach to submittals must be submitted to the Design-Build Unit after award of the
contract and approved by the Department. If an approved alternate approach to submittals is
approved, the Design-Build Team may use the alternate approach but shall assume all risk
associated with any necessary re-work or re-design. Moreover, the alternate approach must
include, at a minimum, final plans and RFC plans for each of the design disciplines.
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The Department reserves the right to use portions or all of the approved alternate approach on
any concurrent or future Design-Build projects.

All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.
The Department will not accept subsequent submittals until prior submittal reviews have been
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing
of any proposed changes to the previously reviewed submittals and obtain approval prior to
incorporation. The Design-Build Team shall prioritize submittals in the event that multiple
submittals are made based on the current schedule. All submittals shall include pertinent Special
Provisions. No work shall be performed prior to Department review and approval of the
applicable design submittals.

GENERAL SCOPE

The scope of work for this project includes design, construction and management of the
replacement of four bridges with bridges. Construction shall include, but not be limited to, all
necessary clearing, grading, roadway, drainage, structures, utility coordination and relocation,
and erosion and sediment control work items for the bridge replacement. Construction shall
comply with 2018 NCDOT Standard Specifications for Roads and Structures and any special
provisions.

Project services include, but are not limited to:

e Design Services — completion of construction plans

o Construction Services — necessary to build and ensure workmanship of the designed
facility

e Permits — development of all documents for permits, as necessary

o Right of Way or Easement Acquisition Services — as may be necessary

o Utility Coordination — minor utility relocation efforts, as needed

e As-Constructed Drawings

Construction Engineering Inspection shall be provided by NCDOT Division personnel or
will be performed under a separate contract.

The Department has prepared the environmental document for the bridge site.

All designs shall be in Microstation format using Geopak software (current version used by the
Department).

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM

The Design-Build Team shall acknowledge that project documents furnished by the Department
are preliminary and provided solely to assist the Design-Build Team in the development of the
project design. The Design-Build Team shall be fully and totally responsible for the accuracy
and completeness of all work performed under this contract and shall save the State harmless and
shall be fully liable for any additional costs and all claims against the State which may arise due
to errors, omissions and negligence of the Design-Build Team in performing the work required
by this contract.
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There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in
any of the work covered by the Contract without the written consent of the State, except that the
Design-Build Team may, with prior written notification of such action to the State, sublet
property searches and related services without further approval of the State.

The Design-Build Team shall certify all plans, specifications, estimates and engineering data
furnished by the Team. All work by the Design-Build Team shall be performed in a manner
satisfactory to the State and in accordance with the established customs, practices, and
procedures of the North Carolina Department of Transportation, and in conformity with the
standards adopted by the American Association of State Highway Transportation Officials, and
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code,
Section 109 (b). The decision of the Engineer/State/Department shall control in all questions
regarding location, type of design, dimension of design, and similar questions.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and acceptance and will be
evaluated on a case by case basis.

The Design-Build Team shall not change team members, subconsultants or subcontractors
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or
the State Contract Officer. In addition, subconsultants and subcontractors not identified in the
SOQ shall not perform any work without written consent by the Engineer. Individual offices of
the Design-Build Team not identified in the Statement of Qualifications submitted shall not
perform any work without written consent by the Engineer. Failure to comply with this
requirement may be justification for removing the Team from further consideration for this
project and disqualification from submitting on future Design-Build Projects.

All firms shall be prequalified by the Department for the work they are to perform. Joint
Ventures, LLCs or any legal structure that are different than the existing prequalification status
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price
Proposal submittal deadline. If the work is to be performed by an office other than the one that is
prequalified, that office shall be prequalified prior to any design submittals.

ACCESS TO SUBMITTAL SITE

To reduce the submittal review time and increase the efficiency of the review process, the
Design-Build Team will need access to the project’s submittal site. The site will include a
library that will be used for the Design-Build Team to submit documents to NCDOT to review
and another for NCDOT to provide response back to the Design-Build Team. The Design-Build
Team’s Project Manager shall provide a list of team members that will require access to this
portal. This list shall include the name, e-mail address and North Carolina Identity Management
(NCID) for each individual team member. Once the list is complete, it shall be submitted to the
Design-Build e-mail address (designbuild@ncdot.gov).
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To create an NCID account, each individual shall go to NCDOT’s Connect website
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create
NCID”.

The Department will obtain access rights for these individuals and notify the Technical Services
Project Manager accordingly. Individuals may then re-enter the “Connect” site and login with
their NCID account. Once logged in, the Teamsite “C204509 Project Submittals™ link will be
apparent on the left side of the webpage.

Please note that all submittals for this project will be electronic and will be submitted to the
Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal
Guidelines — Year 5, March 24, 2016”. NCDOT reserves the right to request a hard copy of any
submittal or supporting electronic files or calculation needed to complete the review.

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES

The Design-Build Team shall submit all Release for Construction Plans in accordance with the
NCDOT e-Signature requirements, including but not limited to providing signed and sealed
searchable .pdf files. Reference the website noted below for additional information:

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx
ETHICS POLICY

Employees employed by the Design-Build Team or employees employed by any subconsultant
for the Design-Build Team to provide services for this project shall comply with the
Department’s ethics policy. Failure to comply with the ethics policy will result in the employee's
removal from the project and may result in removal of the Company from the Department’s
appropriate prequalified list.

APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to a project by
the Design-Build Team.

In the event of engagement of a former employee of the Department, the Design-Build Team or
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while
employed by the State. The restriction period shall be for the duration of the contracted project
with which the person was involved. Former Involvement shall be defined as active participation
in any of the following activities:

Drafting the contract

Defining the contract scope of the contract

Design-Build Team selection

Negotiation of the contract cost (including calculating manhours or fees); and
Contract administration
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An exception to these terms may be granted when recommended by the Secretary and approved
by the Board of Transportation.

Failure to comply with the terms stated above in this section shall be grounds for termination of
this contract and / or not being considered for selection of work on future contracts for a period of
one year.

SUBMITTAL OF PRICE PROPOSALS

Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the
Standard Specifications for Roads and Structures. No Price Proposals will be received after
2:00 p.m. Local Time on August 20, 2019.

A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required. The
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to
furnish a Bid Deposit to the address shown below:

Mr. Ronald E. Davenport, Jr., PE
Contract Standards and Development
1020 Birch Ridge Drive
Century Center Complex- Building B
Raleigh, NC 27610

Opening of Price Proposals

At the time and date specified, the State Contract Officer will open and read the Price Proposals
and calculate the percentage difference between the Price Proposals submitted and the
Engineer’s Estimate.

Best and Final Offer

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if
the Department feels it is necessary for any reason the Department may choose to make
amendments to the details of the RFP and request a Best and Final Offer from all of the
previously short-listed teams. Alternately, the Department may choose to redistribute to the
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP.

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in
the Best and Final RFP. This will constitute the Design-Build Team’s Best and Final Offer.
Award of the project may then be made to the Design-Build Team with the lowest apparent Price
Proposal in response to the Best and Final RFP.
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ROADWAY SCOPE OF WORK

Project Details

e The Design-Build Project consists of replacing one bridge located on SR 1121 (Herman
Road) over Spring Creek in Alexander County.

e The Design-Build Team shall be responsible for designing and constructing the bridge
approaches to tie the new structure into the existing pavement in accordance with the
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008,
current NCDOT design standards and NCDOT policies. The Design-Build Team shall
make every effort to stay within the existing right of way to reduce or eliminate the need for
additional right of way or easements.

o Bridge 010120 is on a subregional route with a functional classification of Local.

e The Design-Build Team shall use Design Speed ADT, Travel Lane Width, and the Paved
Shoulder Width as shown in the table below (unless otherwise noted herein) for the full
length of the construction limits. The Design Build Team shall use the Out to Out Bridge
Width as specified in the Structures Scope of Work. The lanes shall be striped to match
existing travel lane widths.

. Design Speed Travel Lane | Paved
County Bridge Route (mph) ADT Width (ft) | Shoulder
No. (ft)
Alexander 010120 SR 1121 50 610 10 0

e At a minimum, the Design-Build Team shall construct full depth pavement in all areas of
pavement removal, widening or re-alignment. In no case shall the existing pavement width
be narrowed.

e The length of overlay and wedging at the proposed bridge shall extend a minimum 150
feet total (excludes proposed bridge length). The Design-Build Team shall provide a
grade for the project limits which provides the most desirable grade ties to existing within
project limits.

e The Design-Build Team shall pave to the face of guardrail for its full length and taper at an
8:1 ratio to the proposed edge of pavement.

e Unless noted otherwise elsewhere in the RFP, all guardrail should be designed and placed in
accordance with the January 2018 NCDOT Standard Drawings and/or approved details in
lieu of standards. Unless noted otherwise elsewhere in the RFP, for subregional bridges, the
length of guardrail installed shall be based on the length provided in the NCDOT Sub
Regional Tier Design Guidelines for Bridge Projects dated February 2008.

e A crest vertical curve high point is permitted on a bridge or approach slab provided the

Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in
an effective manner and (2) providing a tangent grade on the structure would create
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significant additional roadway approach work. In no case shall a sag vertical curve low
point be located on any bridge or approach slab.

e The Design-Build Team will be responsible for furnishing and placing pin and caps
monuments for all proposed right of way acquired as part of this project.

e The Department has obtained comments from agencies for this bridge site. Any variations
in the Design-Build Team’s proposed design and/or construction methods that nullify the
decisions reached between the Department and the environmental agencies, and/or will
require additional coordination with the environmental agencies shall be the sole
responsibility of the Design-Build Team. The Department will not allow any contract time
extensions or additional compensation associated with any coordination or approval process
resulting from design and/or construction modifications.

e Reductions in design speeds in order to retain existing horizontal and vertical alignments
will be allowed per the NCDOT Sub Regional Tier Guidelines dated February 2008; any
further reductions will require a design exception. Other design exceptions will only be
considered if the proposed criteria meet or exceed existing conditions.

o The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the
attainment of FEMA compliance or to assist in minimizing hydraulic spread (Reference the
Hydraulic Scope of Work).

o Bridge approach slabs are required at all bridge ends. The minimum bridge approach slab
length shall be 12 feet for the subregional tier sites.

General

e Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub
Regional Tier Design Guidelines for Bridge Projects dated February 2008, the 2011
AASHTO 4 Policy on Geometric Design of Highways and Streets, Roadway Design Policy
and Procedure Manual, Roadway Design Guidelines for Design-Build Projects, January
2018 NCDOT Standard Specifications for Roads and Structures, the 2011 AASHTO
Roadside Design Guide, 4™ Edition and 2015 Errata, and the 2006 Chapter 6 Update and
January 2018 NCDOT Roadway Standard Drawings.

e Once all changes have been incorporated into the “Released for Construction” roadway plan
set for each site, the Design-Build Team shall provide electronically sealed and signed PDFs
of the plans in the proper format which conform to the NCDOT eSignature Policy to the
Design-Build Unit.

NCDOT Information Supplied

e NCDOT SubRegional Tier Design Guidelines for Bridge Projects dated February 2008 is
available at:
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https://connect.ncdot.gov/projects/Roadway/RoadwayDesignAdministrativeDocuments/Sub%2
ORegional%20Tier%20Guidelines.pdf

e The NCDOT will provide electronic surveys and wetland delineation files to the Design-
Build Team for the bridge site. Any additional supplemental surveys, including but not
limited to additional topography, existing and proposed roadway, structure sites,
underground and overhead utilities, existing and proposed drainage, and wetland delineation
shall be the responsibility of the Design-Build Team to acquire and process.

e The Design-Build Team shall be responsible for confirming the location of the utilities and
the type/size of facilities. All SUE work shall be the responsibility of the Design-Build

Team.

e The NCDOT will provide final pavement designs for the bridge site.
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STRUCTURES SCOPE OF WORK

Project Details

The Design-Build Team will be responsible for the structure necessary to complete the project in
accordance with the table provided herein. Reference the Project Special Provision entitled
“Measurement and Payment” for a description of pay items and resolution of differences between
the quantities and data provided herein and the final design prepared by the Design-Build Team
and approved by the Department.

Bridge length stated herein is based on an assumed end bent cap depth of 4’-0".

This bridge shall be a cored slab design with a bituminous concrete overlay riding surface.
Reference the Pavement Management Scope of Work for further information.

The Design-Build Team shall provide a 42-inch Vertical Concrete Barrier Rail per Structure
Management Manual on all bridges per Structure Management Unit Manual. Precast Barriers will
not be allowed.

The Design-Build Team may choose to use interior slabs located in Edenton, NC in leu of having
new units cast. This would consist of 9 units with a length of 59°-10 '2”. The Design-Build Team
will be responsible for the pickup and delivery of each unit and only the exterior units will need to
be cast. If chosen, the Design-Build Team shall include the shipping cost within the bid item
Design and Construction of Bridge #010120 and the two exterior units shall make up the bid item
Bridge Length Structure #010120. The cored slab units can be picked up at Waff Contracting,
114 Atlantic Forest Drive, Edenton, NC 27932. To schedule a day and time for pickup, please
contact Mr. Barry White at 252-482-7081 at least two weeks in advance.

Note that the bridge length in the table below is from fill face to fill face and, therefore, may require
adjustment to the length on any standard that the Design-Build Team may wish to use. In lieu of
adjusting these beam lengths, and at no additional cost to the Department, the Design-Build Team
may elect to use cored slab with 5 foot increments as detailed in the Standard Design Plans and
lengthen the fill face to fill face dimension as needed. Regardless of the method chosen, the
Design-Build Team shall ensure that the model used for FEMA compliance includes the correct
span lengths and end points (end of beam).
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Fill .
Out- | Face to Bent End Bent #1 | End Bent #2 In];(:::)r
Structure Site Out Fill Placement # of | Foundation | Foundation Foundation | Foundation Tvpe
Number | Description | Width | Face RS Spans | Length (& Length (& yp
Limitations . . Length (&
(ft) Length est tip elev) | est tip elev) .
est tip elev)
(ft)
SR 1121
(Herman Road) Not within 5 . .
010120 over Spring 33 60 foet of bank 1 11 (84) 11 (84) Not Applicable | Steel Piles @ End Bents
Creek
NOTES:

Assumed Foundation Type at End Bent is Drilled-in or Driven Steel Piles with factored resistance per NCDOT Standard Bridge Loads and NCDOT LRFD
Driven Pile Policy.

The estimated tip elevations are based on an examination of the borings and taking into account roughly 10 feet of scour depth and are shown for informational
purposes. The estimated tip elevations are not necessarily true elevations but may instead relate to an assumed benchmark noted on the boring logs; benchmarks
were not always accessible at the time of borings. Foundation length was determined by comparing the existing grade and bridge seat elevations with the
estimated pile tip elevations, taking into account any adjustment needed to the assumed benchmark, as appropriate.
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Bridge Removal:

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles,
abutments, and previous bridge substructure remnants per NCDOT’s Best Management Practices
of Maintenance and Construction Activities and the Standard Specifications, except as otherwise
noted herein.

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is
responsible for handling, removing, shipping, and disposing of these materials in accordance with
the January 2018 NCDOT Standard Specifications for Roads and Structures. The existing bridges
shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2018 Standard
Specifications for Roads and Structures. Red lead paint, if present on the stockpiled items, need
not be removed by the Design-Build Team.

General:

All bridges shall meet approved roadway typical sections and grades. Bridge geometry (width,
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build
Team.

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual),
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit
Manual (including policy memos), NCDOT Bridge Policy Manual and NCDOT Sub Regional
Tier Design Guidelines for Bridge Projects dated February 2008 except as noted otherwise
elsewhere in this RFP.

If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and
seal the plans.

A live load rating chart for proposed girders shall be included with the bridge plans and shall state
design assumptions and methodology used in the load rating calculations. The load rating shall be
in accordance with the NCDOT Structures Management Unit Manual (including policy memos)
and AASHTO’s Manual for Bridge Evaluation. 1f Standard Bridge Plans and the corresponding
rating sheets are not used, the Design-Build Team shall submit an initial live load rating chart
concurrently with the Preliminary Bridge Survey Report submittal.

Construction and Materials shall be in accordance with 2018 NCDOT Standard Specifications for
Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and
NCDOT Structures Management Unit Standard Drawings.

Alternate designs, details, or construction practices (such as those employed by other states, but

not standard practice in NC) are subject to Department review and will be evaluated on a case by
case basis.
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Once all changes have been incorporated into the “Released for Construction” structure plans for
each site, the Design-Build Team shall provide a PDF of the sealed plans to the Director of the
Transportation Program Management Unit.

NCDOT Information Supplied

The NCDOT Standard Bridge Design Plans are available at:

https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx
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HYDRAULICS DESIGN SCOPE OF WORK

The Design-Build Team shall be required to do the following:

Employ a prequalified private engineering firm to perform hydraulic design for all work
required under this contract.

Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.
Design the storm drainage using Geopak Drainage.

Provide a Stormwater Management Plan using the most current NCDOT Best Management
Practices where applicable.

Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below.

Design the structure at this location to meet the requirements of the Memorandum of
Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP)
approved August 12, 2016, for the Department’s submittal to FEMA. In the event an MOA
cannot be achieved, the Design-Build Team shall be responsible for preparing a CLOMR
package; however, the Department will be responsible for all FEMA submittal fees
associated with the submittal of a CLOMR, and subsequently LOMR, packages. In the event
that the Design-Build Team revises their design after initial submittal of the MOA or
CLOMR package and a second FEMA submittal for that bridge is required, then the Design-
Build Team will be responsible for all FEMA submittal fees associated with the re-submittal.

The Department will not allow direct contact between the Design-Build Team and the
representatives of NCFMP and their contractors either by phone, e-mail, or in person without
the State Hydraulics Engineer or his designee(s) present. The Department will review with
NCFMP the eligibility for the MOA at their monthly meeting. The MOA Package with the
accepted Bridge Survey Report for each site shall be submitted for review one month prior to
the meeting. A member of the Design-Build Team may attend this meeting. The Design-
Build Team shall recognize that the MOA allows for as much as one hundred fifty (150) days
for approval once an accepted MOA Package has been submitted by the Department to the
NCFMP. No construction activity shall occur in FEMA regulated floodplains until the MOA
package (or CLOMR) for the specific site has been approved by the NCFMP. The
Department will be responsible for all fees associated with the submittal of MOA Packages.

* Construct structures in FEMA regulated floodplains to ensure adherence to the
approved FEMA submittal. The Design-Build Team shall ensure that construction of
all structures in FEMA regulated floodplains adhere to the approved CLOMR(s)
and/or MOAC(s). Within three months of completion of a structure in a FEMA
regulated floodplain, the Design-Build Team shall provide a sealed As-Built survey
for the structure and certify that the constructed structure adheres to the approved
CLOMR or MOA. Guidance for plan certification for FEMA-Regulated Stream
Crossings may be found on the Hydraulics Unit website at the following address:

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx
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The Design-Build Team shall prepare a new FEMA model for each bridge site and/or
package and be responsible for all associated costs resulting from any construction variation
from the approved CLOMR(s) and/or MOAC(s).

The Department will not providle FEMA models that are available on the North Carolina
Flood Risk System (FRIS) website. The Department will provide FEMA models, if
available, to the Shortlisted Design Build Teams that are not available on the FRIS website.
The Department in no way warrants or implies that these models are complete, accurate, or
sufficient. No additional compensation will be provided for additional modeling necessary to
correct, re-create, or adjust the models provided.

Prepare the associated Permit Drawings as described in the Environmental Permits Scope of
Work. All work resulting from the hydraulics and Permit Drawing reviews shall be the
responsibility of the Design-Build Team.

Design all stormwater controls based upon the most current NCDOT Stormwater Best
Management Practices Toolbox.

Design hydraulic spread cannot intrude into the travel lane width.

Use grated drop inlets with pipes in shoulder berm gutter. Concrete flumes shall be used
only if there is inadequate depth for a drop inlet.

The Design-Build Team shall provide bank stabilization where the bank is disturbed for bent
removal.

No deck drains are allowed to be installed over water.

General

Design in accordance with criteria provided in the North Carolina Division of Highways Sub
Regional Tier Guidelines for Bridge Projects dated February 2008, Guidelines for Drainage
Studies and Hydraulics Design-2016 and the addendum Handbook of Design for Highway
Drainage Studies-1973, North Carolina Department of Transportation Stormwater Best
Management Practices Toolbox-2014 and the North Carolina Division of Highways
Hydraulics Unit website:

https://connect.ncdot.gov/resources/hydro/pages/default.aspx

Information Supplied

Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program
approved August 12, 2016 and associated materials are located at:

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx
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e FEMA model is available on the North Carolina Flood Risk System (FRIS) website. NCDOT
will provide the FEMA model not available on FRIS website The FRIS website is located at:

http:/fris.nc.gov/fris

e Pre-design Hydraulic Report for bridge.
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GEOTECHNICAL ENGINEERING SCOPE OF WORK

I.

GENERAL:

Obtain the services of a firm prequalified for geotechnical work by the NCDOT Geotechnical
Engineering Unit at:

https://www.ebs.nc.gov/VendorDirectory/search.html?s=pc&a=new

The prequalified geotechnical firm shall prepare foundation design recommendation reports
for use in designing structure foundations and roadway foundations, retaining walls, and
temporary structures if necessary.

If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design the
foundations and seal the plans.

The Engineer of Record who prepares the foundation design recommendation reports shall be
a Professional Engineer registered in the State of North Carolina who has completed a
minimum of three geotechnical design projects of scope and complexity similar to that
anticipated for this project using the load and resistance factor design (LRFD) method and in
accordance with the latest edition of the AASHTO LRFD Bridge Design Specification.

The prequalified geotechnical firm shall determine if additional subsurface information, other
than that provided, is required. If a determination is made that additional subsurface
information is required, the Design-Build Team shall use a prequalified geotechnical firm to
perform all additional subsurface investigation and laboratory testing in accordance with the
current NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for
Subsurface Investigations. Submit additional information collected by the Design-Build
Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the
following format:

e 8’ x 11-inch Paper Format

e “Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an area
to list Contents.

e NC Division of Highways Geotechnical Engineering Unit Soil and Rock

Classification Legend and Abbreviations

Plan View of boring locations and any other significant topographic features

gINT boring logs

gINT core logs (if applicable)

Cross sections if drilled pier foundations will be used

AASHTO soil test results for both disturbed and undisturbed samples

Rock test results summary chart

The Design-Build Team shall provide the final Subsurface Investigation Report in electronic
and hardcopy format to the NCDOT for its records.

50


https://www.ebs.nc.gov/VendorDirectory/search.html?s=pc&a=new

C204509 (17BP.12.R.95) Geotechnical Engineering Scope of Work Alexander County

II.

A minimum of two standard penetration test (SPT) / rock core borings shall be required per bent
for all bridges. All borings must be located within 25 feet of the center of each bent to satisfy

this requirement. No boring may be used for the foundation design of more than one bent.
Extend all borings to a depth below the foundation element to show a complete subsurface
profile. The Department will provide at least two borings per bridge site to the Design-Build
Team. The Design-Build Team shall be responsible for obtaining the borings noted above for
all bents where subsurface information is not sufficient or is warranted by variability in the
geology unless the prequalified geotechnical firm submits documented justification that the
subsurface investigation provided by NCDOT is adequate for design purposes and the
justification is acceptable to the Department. Any deviations to the requirements noted above
shall require acceptance from the NCDOT Geotechnical Engineering Unit prior to construction.

The maximum spacing between borings for retaining walls shall be 100 feet, with a minimum
of two borings; one at each end of the wall. Drill borings for retaining walls a minimum depth
below the bottom of the wall equal to twice the maximum height of the wall.

The Design-Build Team is permitted to design bridges on this project using software that
accounts for the structural effects of soil / pier interaction.

DESCRIPTION OF WORK:

The Design-Build Team shall design foundations, embankments, slopes, and retaining walls in
accordance with the current edition of the AASHTO LRFD Bridge Design Specifications,
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Sub Regional Tier Design
Guidelines for Bridge Projects dated February 2008 as applicable, all applicable NCDOT
Geotechnical Engineering Unit Standard Provisions, NCDOT Structures Management Manual,
and NCDOT Roadway Design Manual. The NCDOT LRFD Driven Pile Foundation Design
Policy is located on the NCDOT Geotechnical Engineering Unit’s website at:

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall adhere to
the guidelines located at the following website:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx

A. Structure Foundations

Permanent steel casings shall be required for drilled piers that are constructed in six inches
or more of water. Permanent steel casings shall be required for drilled piers constructed on
sloped stream banks subject to degradation from flooding.

When the weathered rock or rock elevation is below the 100-year hydraulic scour elevation,
the 100-year and 500-year design scour elevations are equal to the 100-year and 500-year
hydraulic scour elevations from the structure survey report accepted by the NCDOT
Hydraulics Unit. When the weathered rock or rock elevation is above the 100-year
hydraulic scour elevation, the 100-year design scour elevation may be considered equal to
the top of the weathered rock or rock elevation, whichever is higher, and the 500-year
design scour elevation may be set two feet below the 100-year design scour elevation.
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End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place end bent
slope protection from the toe of slope to berm to protect the approach embankment from
scour.

Analyze drilled pier and pile bent foundations using either LPile or FB-Pier. Design drilled
piers and vertical piles with a sufficient embedment in soil and / or rock to achieve “fixity”.

Add steel pile points to all driven piles with an estimated embedded length of 20’ or less.
B. Roadway Foundation

All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except bridge end
bent slopes (see Section A — Structure Foundations). In areas where a sliver fill is required
to tie the proposed grade into the existing ground, fill slopes may be steeper than 2:1 (H:V)
provided the existing slopes are stable and erosion control measures are utilized on the
sliver fill slopes. However, in no case shall a slope be steeper than 1.5:1. The Design-
Build Team shall submit slope stability analysis verifying stability of any modified slopes,
including details to control erosion of the slope. For all other proposed slopes steeper than
2:1 (H:V), the slopes shall be reinforced and detailed design calculations shall be submitted
to the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for review and
acceptance, prior to construction.

Bridge approach fills shall be required for end bents on all bridges in accordance with
NCDOT Standard Drawings and NCDOT design criteria. Standard Drawing 422.02 of the
NCDOT January 2018 Roadway Standard Drawings shall be used on all bridges.

III. CONSTRUCTION REQUIREMENTS:

All construction and materials shall be in accordance with the NCDOT 2018 Standard
Specifications for Roads and Structures and current NCDOT Project Special Provisions
unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be responsible
for investigating, proposing and incorporating remedial measures for any construction
problems related to foundations, retaining walls, subgrades, settlement, slopes, and
construction vibrations. Submit the proposed remedial measures to the Geotechnical
Engineering Unit for review and acceptance prior to incorporation.

The Design-Build Team shall be responsible for any damage or claim caused by construction,
including damage caused by vibration (see 2018 Standard Specifications for Roads and
Structures Article 107-14). The Design-Build Team shall be responsible for deciding what
additional, if any, pre and post-construction monitoring and inventories need to be conducted
to satisfy their liability concerns. Any monitoring and inventory work shall be performed by
a qualified private engineering firm experienced in the effects of construction on existing
structures.

The prequalified geotechnical firm that prepared the original foundation designs shall perform
any changes to the foundation designs. All changes shall be based upon additional
information, subsurface investigation and / or testing. Send copies of revised designs,
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including additional subsurface information, calculations and any other supporting
documentation sealed by a professional engineer registered in the State of North Carolina, to
the NCDOT for review and acceptance.

The geotechnical firm that prepared the foundation designs shall review and approve all pile
driving hammers and drilled pier construction sequences. After the geotechnical firm has
approved these submittals, the Design-Build Team shall submit to the NCDOT for review
prior to beginning construction.

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance with
the NCDOT LRFD Driven Pile Foundation Design Policy. Provide pile driving inspection
charts or tables for all approved pile hammers.

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design Specifications.
If a tip elevation is noted on the plans, drive piles to the minimum required driving resistance
and tip elevation.

Drive piles to the minimum required driving resistance and a penetration into natural ground
or below design scour of at least 10 ft. If a pile is socketed into rock (as defined in Section
411-1 of the 2018 Standard Specifications for Roads and Structures) at least 5 feet and all
other design requirements are met then the total penetration amount may be relaxed at the
discretion of the Geotechnical Engineering Unit. Unless otherwise approved, stop driving
piles when refusal is reached. Refusal is defined as 240 blows per foot or any equivalent set.

PDA testing is required when the proposed Required Driving Resistance of HP12x53 piles
exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles exceed 250
tons, or if a pile type other than HP 12x53 or HP 14x73 is used. If required, perform Pile
Driving Analyzer (PDA) testing on at least one pile per bridge using a NCDOT prequalified
company to develop pile driving inspection charts or tables. Additional PDA tests may be
required based upon the AASHTO LFRD Bridge Design Specifications. Provide additional
PDA testing for any revisions to pile type, size or hammer previously approved. The locations
of specific piles to be tested must be accepted by the NCDOT prior to any PDA test.

Perform PDA tests and CAPWAP analyses and provide the PDA report and pile driving
criteria in accordance with Section 450 of the 2018 Standard Specifications for Roads and
Structures. The foundation design firm or the PDA consultant shall develop pile driving
inspection charts or tables for acceptance by the NCDOT prior to pile installation.

Send copies of any inspection forms related to foundations, embankment, and subgrade to the
NCDOT for review.
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PAVEMENT MANAGEMENT SCOPE OF WORK

The pavement design for the mainline and mainline shoulders is as follows:

Bridge Site Surface Base

010120 3.0” S9.5B 4.0” B25.0C

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of
surface course as provided in the table above.

The depth of the surface course on cored slab and box beams at the gutter line shall meet the
minimums listed in the NCDOT Structures Management Unit Manual.

If wedging is equal to or greater than the full thickness of the surface course as provided in the table
above plus 3.0, then wedging shall consist of the full thickness of surface course as provided in the
table above, and the remainder shall be B25.0B.

The Design-Build Team shall be responsible for the design of all temporary pavements and for the
evaluation of existing shoulders and roadways regarding their suitability for carrying traffic during
construction, if necessary. In the event that the existing shoulders and roadways are found to be
inadequate for the proposed temporary traffic volumes and duration, the Design-Build Team shall be
responsible for upgrading the pavement to an acceptable level. Temporary pavements shall be
designed in accordance with the most recent version of the NCDOT Pavement Design Procedure.
Temporary pavement designs shall be submitted for review and comments using the contract
submittal process. The expected duration for traffic on temporary pavement must be included as part
of the submittal.

The Design-Build Team shall provide incidental milling where tying to the existing pavement to

provide a smooth transition to the proposed pavement. Driveways impacted by the Design-Build
Team’s construction shall be repaired to the pre-construction condition.
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TRAFFIC ENGINEERING SCOPE OF WORK

Bridge No. 010120 is currently closed and under the following detour route: US 64—SR 1124—
SR 1120—SR 1122. The Design-Build Team shall be responsible for maintenance of all detour
signing within and off the project limits. Improvements to the above stated detour route will not
be required.

Final Pavement Marking Plan Requirements

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform Traffic
Control Devices (MUTCD) and the NCDOT January 2018 Roadway Standard Drawings.

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, and
pedestrians within the highway, including persons with disabilities in accordance with the
Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as defined by the
Manual for Uniform Traffic Control Devices (MUTCD).

NCDOT’s January 2018 Roadway Standard Drawings — Section 1200 pertain to pavement
markings and markers and shall be utilized.

Use pavement marking and pavement marker products that conform to all NCDOT’s requirements
and specifications and are listed on the Department’s Approved Products List. The use of any
devices that are not shown on the Approved Product List shall require written approval from the
Signing and Delineation Unit.

Install pavement markings in accordance with NCDOT’s January 2018 Standard Specifications
for Roads and Structures, and in accordance with the manufacturer’s procedures and

specifications.

Install pavement markings and pavement markers on the final surface as follows:

Bridge # Marking Marker
010120 Paint None

Passing zone(s) will be determined in the field and must be approved by the engineer.

Tie proposed pavement marking lines to existing pavement marking lines.
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ENVIRONMENTAL PERMITS SCOPE OF WORK

General

The Design-Build Team shall be responsible for preparing permit drawings necessary for the
Department to obtain all required environmental permits for construction of the bridge. The
Design-Build Team is responsible for determining the appropriate permits that will apply to the
site. The Design-Build Team is encouraged to gain the Department’s concurrence on the permits
needed prior to beginning permit application work for the bridge site. The Design-Build Team
shall determine the schedule for submission of permit documentation.

The Design-Build Team shall not begin ground disturbing activities in jurisdictional areas until
the applicable permits have been acquired, unless otherwise permitted by the Department or as
may otherwise be permitted in this Request for Proposals. The Design-Build Team shall advise
the Division Environmental Officer one week prior to the first or third Tuesday of the month
when the Design-Build Team anticipates beginning culvert removal. This will allow the
Department time to set up a meeting with agencies in advance of culvert removal work
beginning. Work that does not affect jurisdictional areas can begin on the Date of Availability.

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned
permits provided that (1) the Department is notified in writing prior to these activities; (2) such
activities are outside jurisdictional resources. = Upon consultation with the Division
Environmental Officer, a meeting may be required with the permitting agencies prior to
beginning work.

The Department will allow no direct contact between the Design-Build Team and representatives
of the environmental agencies. No contact between the Design-Build Team and the
environmental agencies shall be allowed either by phone, e-mail or in person, without
representatives of the Division’s Environmental Officer present. A representative from the
Design-Build Unit shall be included on all correspondence.

Once the Department has obtained the applicable permits based upon the approved Design-Build
Team’s proposed design and/or construction methods, the Design-Build Team will be
responsible for any change in the proposed design and/or construction methods that nullifies any
permit. The Department shall not allow any contract time extensions associated with this
additional coordination.

The Design-Build Team shall meet all permit conditions. The Design-Build Team shall be
required to staff any personnel necessary to provide permit compliance.

Permit Process

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings
that reflect the impacts and minimization efforts from the project as designed by the
Design-Build Team. The Design-Build Team shall prepare the entire permit package; the
Department will provide the environment document for the bridge site. The Design-Build Team
shall be responsible for entering impact determinations on the drawings. Further, it is the
Design-Build Team’s responsibility to provide the design and construction details to the
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Department to be included as part of the permit process. At a minimum, the associated permit
drawings shall consist of the following:

e Roadway Plan and Profile Sheets (half size 11" x 17") shall contain all environmental
impacts in a table with calculated proposed stream/wetland/open water impacts, buffer
impacts by type, such as road fill, bridging, etc.

e In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland
boundaries, all erosion control measures, structures, pier locations, riprap, causeways and
other impacts including utility relocation.

The Department will re-verify and update, as needed the required environmental data that expires
prior to the completion of the activity causing the impact in the jurisdictional areas. These
include, but are not limited to, federal protected species, re-verification of wetland jurisdictional
areas, historic and archaeological sites, and 303d (impaired) streams.

Direct coordination between the Design-Build Team, the Design-Build Unit, Division
Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer
shall be necessary to ensure proper permit drawing development. Upon completion of the permit
drawings, the Design-Build Team shall concurrently forward the package to the Design-Build
Unit, Resident Engineer, Division Bridge Program Manager, Division Environmental Officer,
Area Bridge Construction Engineer and Hydraulics Unit for review and approval. After all
revisions are complete, the Department will subsequently forward the package to the appropriate
agencies and the cover letter describing the project.

Any temporary construction measures, including de-watering, construction access, etc. shall be
addressed in the permit drawings. Impacts that result from so-called temporary measures may
not be judged to be temporary impacts by the agencies. These issues shall be addressed and
resolved with the agencies and reviewed by the Division Environmental Officer prior to
submission of the permit drawings and environmental impacts to the respective agencies.

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further,
the Design-Build Team shall describe the methods of construction for the structure. The
description of the temporary impacts (utility relocations, etc.) shall include restoration plans,
schedules and disposal plans. This information shall be included in the permit drawings and
environmental impacts.

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased
during the Design-Build effort. All fill material shall be immediately stabilized and maintained
to prevent sediment from entering adjacent waters or wetlands. The Design-Build Team shall be
responsible for ensuring that the design and construction of the project will not impair the
movement of aquatic life.

Requests made for modifications to the permits obtained by the Division Environmental Officer
shall only be allowed if the Engineer determines it to be in the best interest of the Department
and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to
hydraulic design issues. The design shall be complete prior to permit modification application.
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Permit Timeframe

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the
permits necessary for each bridge. The 60 days shall begin at the date that the Department has
approved the final permit package as submitted by the Design-Build Team. No requests for
additional contract time or compensation will be allowed if the permits are obtained within this
60-day period. With the exception of location and survey work and permitted investigative
borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site
investigation or construction of the project shall occur prior to obtaining the permits. This
limitation does not preclude the off-site fabrication of bridge segments or equipment. The
Department will not honor any requests for additional contract time or compensation, including
idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing
men, materials (or ordering materials), or equipment prior to obtaining all permits. The
Department will consider requests for contract time extensions for obtaining the permits only if
the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s
control, and the 60-day period has been exceeded. If time were granted it would be only for that
time exceeding the 60-day period.

Commitments

The NCDOT is committed to incorporating all reasonable and practicable design features to
avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and
riparian buffer impacts as required by the regulatory agencies.

All work by the Design-Build Team must be accomplished in strict compliance with the plans
submitted and approved for the permits drawings and in compliance with all conditions of the
permits received and certifications issued by the agencies. The Design-Build Team shall provide
each of its contractors and/or agents associated with the construction or maintenance of this
project with a copy of the permits.

The Design-Build Team shall strictly adhere to these commitments, as well as others, including
but not limited to requirements for permitting.

If the Design-Build Team discovers any previously unknown historic or archeological remains
while accomplishing the authorized work, he shall immediately notify NCDOT Staff
Archaeologist and / or Division Environmental Officer, as listed below, who will initiate the
required State / Federal coordination. All questions regarding these sites should be addressed to
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental
Officer.
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK

The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and
Sedimentation Control Plans. Erosion Control (EC) Plans shall be designed for the grading phase of
the construction. Release for Construction (RFC) Erosion Control Plans shall be submitted to all
NCDOT Personnel listed in the “Express Design-Build Bridge Replacement Submittal Guidelines —
Year 5, March 24, 2016”, before any land disturbing activities, including clearing and grubbing can
commence. No land disturbing activities, including clearing and grubbing, shall occur in any location
that does not have accepted RFC Erosion Control Plans. Refer to the most recent versions of the
NCDOT Erosion and Sediment Control Design and Construction Manual and the NCDENR - Erosion
and Sediment Control Planning and Design Manual for erosion control design guidelines not
addressed in this Scope of Work.

The Design-Build Team shall be responsible for determining the Bridge Projects located in
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data
(25 year).

For other erosion control requirements, see Project Special Provisions for “Special Requirements for
Work in National Forest™.

Erosion and Sedimentation Control Plans shall at a minimum address the following:
I. Complete Set of Plans:
A. RFC Plans

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion
control design as directed.

2. Use correct NCDOT symbology.

3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap
Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet
Sediment Trap Type ‘A’ (PIST-A), etc.

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence
(TSF), etc.)

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control stone

(Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type

‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an adequately designed

base length to distribute outflow.

Take into account existing topography and show contour lines.

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce velocity

in existing and proposed ditches with spacing of 250 feet divided by percentage of ditch

grade. Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD).

Protect existing streams; do not place erosion control devices in live streams.

9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per
disturbed acre with surface area equal to 435 square feet per cubic foot per second (cfs)
ofthe peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data (NCDENR
- Erosion and Sediment Control Planning and Design Manual or NOAA’s National
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial

>

>
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10.

11.

12.

13.

14.

15.

16.

17.

18.

duration (ARI) time series type). A Sediment Basin Designer Spreadsheet will be
provided by the NCDOT REU upon request.

Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak
inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR -
Erosion and Sediment Control Planning and Design Manual or NOAA’s National
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial
duration (ARI) time series type). Infiltration Basin shall be designed to dewater in 3 days
or less. An Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU
upon request.

Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed acre
with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak
inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR -
Erosion and Sediment Control Planning and Design Manual or NOAA’s National
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial
duration (ARI) time series type). A Skimmer Basin Designer Spreadsheet will be
provided by the NCDOT REU upon request.

The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1
(L:W) and 6:1 (L:W), respectively.

Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage outlets.
For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall be installed
with a spacing of 1/4 the basin length. For silt basins with a length less than 20 feet, a
minimum of two Coir Fiber Baffles shall be installed, with a spacing of 1/3 the basin
length. The Design-Build Team will not be required to show the individual baffles on the
EC Plans.

Include any culvert and/or pipe construction sequence plan sheets in the Clearing &
Grubbing Erosion Control Plans; all pipes 48 inch or larger, or any combination of pipes
that total 48 inch or more require a construction sequence. Prior to installation of pipes
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a
phasing plan for managing the watercourse to the Resident Engineer for review and
acceptance. The phasing plan shall be in accordance with the Best Management Practices
for Construction and Maintenance Activities.

For any permanent stormwater devices, design temporary sediment basins at these
locations for construction phase.

Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and
proposed ditches at a spacing of 50 feet in areas where sediment basins are not feasible at
drainage outlets, and in areas where sediment basins at drainage outlets cannot be properly
sized to surface area and/or sediment storage requirements due to safety concerns, ROW
limitations, utility conflicts, or other construction limitations approved by the NCDOT
REU. For ditch grades greater than 3%, utilize TRSC-A with Matting and PAM in lieu
of wattles.

Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in
Divisions 1, 2, 3, and 6) or higher and steeper than 4:1 (H:V), or where there are
superelevation rates above 4% and fills are greater than 5 feet (3 feet in Divisions 1, 2, 3,
and 6). Maximum slope drain spacing shall be 200 feet.

Utilize rock energy dissipater and/or silt basin at outlet of slope drain.
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19.

20.

21.

22.

Provide matting for erosion control in all ditch lines where the velocity is greater than 2.0
ft/s, and the shear stress is 1.55 psfor less. For ditch lines with a shear stress above 1.55
psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized.

Provide matting for erosion control on all fill slopes 2:1 (H:V) or steeper and fill slopes
adjacent to sensitive jurisdictional areas.

For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and utilize
25-year peak rainfall data for surface area requirement for all sediment basins.

To contain concrete waste water and associated concrete mix from washing out ready-mix
trucks, drum, pumps, or other equipment, provide Concrete Washout Structures at egress
points. Concrete Washout Structures must collect and retain all concrete waste water and
solids so that this material does not migrate to surface waters or into the ground water.
The Concrete Washout Structures are not intended for concrete waste water not associated
with washout operations. The Concrete Washout Structures may include devices above
or below ground and/or commercially available devices designed specifically to capture
concrete waste water. Concrete Washout Structure options may be found in the special
provisions, available at the website noted in Section IV. A Concrete Washout Structure
option detail is available at the following link:

https://connect.ncdot.gov/resources/roadside/Soil WaterDocuments/Concrete WashoutStr
ucturedetail.pdf

B. Intermediate Phase

Intermediate Erosion Control Plans shall only be required if design modifications and/or site
conditions require additional erosion control design or design revisions to the RFC Erosion
Control Plans. Intermediate Plans shall be submitted for review and shall be accepted prior to
construction of any aspect impacted by the revised erosion control design. For any
intermediate phase, comply with Section A, “RFC Plans” above.

C. The following documents shall accompany the Erosion Control Plans and be completed and
submitted to NCDOT REU for initial submittal:

A

Sl

9.

High Quality Water Worksheet from Soil and Water Engineering web page

Low Impact Bridge Project Checklist from Soil and Water Engineering web page
Matting Determination Spreadsheet from Soil and Water Engineering web page

Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page
Basin or Checkdam Design Spreadsheet from Soil and Water Engineering web page
Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts
(half-size)

General Structure Drawing with locations of piles, drilled shafts, etc. (half-size)

Erosion Control Plans shall be submitted according to the “Express Design-Build Bridge
Replacement Submittal Guidelines — Year 5, March 24, 2016”.

Microstation files may be requested by NCDOT REU staff if needed

The documents located on the Soil and Water Engineering web page can be found at:
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https://connect.ncdot.gov/resources/roadside/Soil WaterDocuments/Forms/Allltems.aspx

All documents from the Soil and Water Engineering web page can be submitted electronically or
hard copy.

II. Detail Sheets and Notes:
A. Provide project specific special notes and details such as wattle with PAM, etc.
B. Provide matting summary sheet(s): matting for erosion control and permanent soil
reinforcement mat.
C. Provide reforestation sheet(s): regular, wetland, streambank and/or buffer showing appropriate
species.

II1. Title Sheet:
A. Show correct notes: NCD-01, HQW, ESA, clearing and grubbing, etc.
B. Show correct standards for project.
C. Show list of standard NCDOT symbology
D. Show name and certification number of Level III certified individual responsible for
designing and/or reviewing Erosion and Sedimentation Control Plans.

IV.Special Provisions:
A. Erosion Control Special Provisions are available at the following website:

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx

B. References in Erosion Control Special Provisions from the aforementioned website to Method
of Measurement, Basis of Payment, or any other statement regarding direct payment for
Erosion & Sediment Control measures shall be disregarded.

C. Erosion Control / Stormwater Certification found elsewhere in this RFP.

V. Miscellaneous:

A. Plan submittals shall include all pertinent design information required for review, such as

design calculations, drainage areas, etc.

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans
(including any special details or special provisions used by the NCDOT REU) and
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon
request.

Plans shall address any environmental issues raised during the permitting process.

Sufficient time shall be allowed for the Design-Build Team to make any changes to the

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU.

E. Temporary access and haul roads, other than public roads, constructed or used in connection
with the project shall be considered a part of the project and addressed in the Erosion and
Sedimentation Control Plans.

F. Borrow or waste areas that are part of the project shall require a separate Reclamation Plan,
unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a landfill
regulated by the Division of Waste Management (DWM). The Design-Build Team shall

SRS
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submit the permit number for waste / borrow sites covered by the Mining Act or regulated by
DWM (NCDEQ) concurrently to the Design-Build Unit and the Resident Engineer. For
Reclamation Procedures, see:

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedRe
clamationProcedures.pdf

G. Whenever the Engineer determines that significant erosion and sedimentation continues
despite the installation of approved protective practices, the Design-Build Team shall be
required to and shall take additional protective action.

H. Anaccepted Erosion and Sedimentation Control Plan does not exempt the Design-Build Team
from making every effort to contain sediment onsite.

I. Any Erosion Control Design revisions made during the construction of the project shall be
submitted to NCDOT REU by the 15" of the month via the Design-Build Unit. At any time
requested by the Engineer or the NCDOT-REU, the Design-Build Team shall provide an
updated version of the Erosion and Sedimentation Control Plans for distribution to all parties
involved in the construction process.

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title 154
Department of Environment and Natural Resources Chapter 4, Sediment Control.

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering
Section, the Design Build Team, and any other pertinent NCDOT personnel before any Erosion
and Sedimentation Control Designs are submitted to NCDOT REU. Erosion and Sedimentation
Control Plan submittals shall only be reviewed and accepted by NCDOT REU after the Erosion
Control Pre-Design Meeting. The Design Build Team shall be required to submit a tentative
Erosion and Sedimentation Control Plan submittal schedule at the pre-design meeting.

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a Clearing
& Grubbing erosion control design to the Erosion and Sedimentation Control Plan pre-design
meeting.

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall be
kept on site at all times throughout the duration of the project.

N. Erosion Control / Stormwater Certification shall be required according to the Project Special
Provision found elsewhere in this RFP.

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify
boundaries of jurisdictional areas in the field and delineated with Safety Fence or flagging.
For guidance on Safety Fence and flagging in jurisdictional areas, see:

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/Safety%20Fence.pdf

P. Various projects that impact more than 100 linear feet of stream with a Division of Water
Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance from the
Regional Land Quality Section office or from the central Land Quality Section office in
Raleigh. Additional coordination and document preparation with NCDOT REU and Land
Quality may be required to obtain this variance approval. These projects will be identified at
the erosion control pre-design meeting.

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area of
one acre or more shall be designed and constructed with outlet structures that only withdraw
water from the surface. For sediment basins that do not drain directly into jurisdictional water
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or have less than one acre of total drainage area, surface dewatering outlets or stone outlets
may be provided.

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the North
Carolina Department of Environment and Natural Resources Division of Water Quality NCG-
010000 General Construction Permit that became effective on August 3,2011. Excluding the
slopes noted below, temporary and permanent ground cover stabilization shall be provided
within seven calendar days from the last land-disturbing activity. The Design-Build Team
shall label all slopes subject to the seven-day ground cover stabilization requirements on all
Erosion and Sedimentation Control Plans submitted to the Department for review and
acceptance.

For the slopes noted below, temporary and permanent ground cover stabilization shall be
provided within 14 calendar days from the last land-disturbing activity:

Slopes between 2:1 (H:V) and 3:1 (H:V), with a slope length of ten feet or less
Slopes 3:1 (H:V) or flatter, with a slope length of 50 feet or less
Slopes 4:1 (H:V)or flatter

Temporary and permanent ground cover stabilization shall be provided in accordance with
the provisions in this contract and as directed.

EROSION CONTROL DAMAGES:

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all
authorities having jurisdiction over public and private land governing the protection of erosion and
sedimentation. Any fines, remediation required or charges levied against the Department for failing
to comply with all rules and regulations concerning erosion and sediment control, due to the Design-
Build Team’s negligence, carelessness, or failure to implement the Erosion and Sedimentation
Control Plans and Specifications; or failure to maintain an approved Storm Water Pollution
Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from monies due the
Design-Build Team. In addition to said fines, remediation required, or charges levied, any associated
engineering costs or actions taken by the Department in order for the

Department to comply with rules and regulations, as a result of the Design-Build Team’s negligence,
carelessness, or failure to implement the Erosion and Sedimentation Control Plans and Specifications;
and/or the SWPPP, regardless of absence of neglect, shall be deducted from the monies due to the
Design-Build Team.
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UTILITIES COORDINATION SCOPE OF WORK

The Design-Build Team shall obtain the services of a Professional Services Firm (PSF)
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation /
installation and highway construction. During procurement phase and the life of the project, the
Design-Build Team will only be allowed direct contact with the utility owners when the
aforementioned PSF is present. The Design-Build Team shall be responsible for coordinating all
utility relocations, removals, and/or adjustments where the Design-Build Team and Utility Company,
with concurrence from the Department, determine that such work is essential for highway safety and
performance of the required highway construction. Coordination shall be for all utilities whether or
not they are specifically identified in this scope of work and shall include any necessary utility
agreements when applicable. NCDOT will be the approving authority for all utility agreements and
approval of plans.

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, and
identifying the utility owners in order to coordinate the relocation of any utilities, known and
unknown, in conflict with the project.

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if requested
by the Design-Build Team, the Department will write a letter to the affected utility owners introducing
the project to the owners and requesting their cooperation with the Design-Build Team to adjust
utilities in a timely manner.

Cost Responsibility:

The Design-Build Team shall be responsible for relocating water and sewer facilities that have prior
rights or other compensable interest; however the cost of relocating these facilities, as well as any
necessary design and permitting for these utilities, will be paid for as Extra Work in accordance with
Article 104-8(A) of the January 2018 NCDOT Standard Specifications for Roads and Structures. The
NCDOT will be responsible for all other non-betterment utility relocation costs when the utility owner
has prior rights of way / compensable interest. The utility owner shall be responsible for the
relocation costs if they cannot furnish evidence of prior rights of way or a compensable interest in
their facilities. The Design-Build Team shall be responsible for determining the cost responsibility
for the utility relocations. The Design-Build Team shall be responsible for all costs associated with
utility relocations due to haul roads and/or any other temporary conditions resulting from the Design-
Build Team’s methods of operation or sequence of work.

Water and Sewer:

If the Design-Build Team's design and/or construction require the relocation of existing water or
sewer facilities, designs shall be coordinated with the NCDOT Ultilities Unit. The Design-Build Team
shall submit Utility Construction Requests with the justification, with the Utility Owner’s
requirements and the Utility Owner’s commitment to cooperate with the Utility Unit, via the Design-
Build Unit. The Utility Owner’s requirements and commitments shall be on the respective Utility
Owner’s letter head or email address. The Design-Build Team shall develop designs; prepare all
plans for needed agreements and permits; submit permits directly to the agencies and obtain approval
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from the agencies. This design cost shall be reviewed by the NCDOT Ultilities Unit to be approved
for Extra Work.

Designs shall be coordinated with the NCDOT Ultilities Unit. The Design-Build Team shall be
responsible for submitting electronically the set (half size and full size plans in pdf format) of utility
construction drawings to the State Utilities Manager, via the Design-Build Unit, for further handling.
Each set shall include a title sheet, plan sheets, profiles and special provisions if required. Once
approved by the State Utilities Manager, the Design Build Team will submit the plans to the agencies
to obtain approval.

The relocation of all water and sewer facilities shall be done in accordance with the NCDOT policies
and the latest water and sewer design requirements / specifications of the appropriate Utility Owner.
In the event of conflicting design parameters in the requirements noted above, the proposed design
shall adhere to the most conservative values. The Design-Build Team may obtain the design
requirements / specifications from the respective utility. The materials and appurtenances proposed
by the Design-Build Team shall require approval by both NCDOT Utilities Unit and the
aforementioned appropriate utility owner prior to installation. This construction cost shall be
reviewed by the NCDOT Utilities Unit to be approved for Extra Work.

Utility Relocation Plans:

Excluding water and sewer conflicts, if the Design-Build Team’s design and / or construction creates
a utility conflict, the Design-Build Team shall request that the utility owner submit relocation plans
(Highway Construction Plans to be provided by the Design-Build Team to utility owners) that show
existing utilities and proposed utility relocations for approval by the NCDOT. If Permanent Utility
Easement (PUE) is required to relocate a utility, the PUE acquired will be the minimum area
necessary to safely relocate the utility. Wetlands, Historical Areas and areas that can be shared with
a Drainage/Utility Easement (DUE) or Aerial Utility Easement (AUE) shall be taken into account. If
during the Departments review, the PUE is determined to be excessive the Department will request
the PUE be reduced as necessary.

In .pdf format, the Design-Build Team shall electronically submit one half-size set and one full size
set of Utility Relocation Plans to the NCDOT State Utilities Manager, via the Design-Build Unit, for
review and approval. The Department shall approve the Utility Relocation Plans prior to any utility
relocation work beginning. The Design-Build Team shall also be responsible for submitting the
appropriate agreements to be used with the Utility Relocation Plans (See Agreements Section found
elsewhere in this Scope of Work). After the review process is complete, the NCDOT Ultilities Unit
will submit an electronic copy of the authorization letter to the Design-Build Team. The NCDOT
Utilities Unit will also submit an electronic copy of the approved Utility Relocation Plans, estimate
and agreement to the Department’s Resident Engineer. If the Utility Relocation Plans are approved
subject to changes, it shall be the Design-Build Team’s responsibly to coordinate these changes with
the appropriate utility owner.

Compensable Interest:
The NCDOT will be responsible for all other non-betterment utility relocation cost when the utility
owner has prior rights of way / compensable interest. The utility owner shall be responsible for the
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relocation costs if they cannot furnish evidence of prior rights of way or a compensable interest in
their facilities.

The Design-Build Team shall be responsible for verifying / determining the cost responsibility (prior
rights and compensable interest) for the utility relocations. Typically, affidavits, recorded easements
or NCDOT agreements can serve as evidence of prior rights. A compensable interest is identified as
follows:
(A)  Existing or prior easement rights within the limits of the project, either by recorded
right of way or adverse possession (Utility occupying the same location for twenty
(20) plus years outside the existing highway rights of way).
(B)  Entities covered under General Statute 136-27.1 and 136-27.2. Statute requires the
NCDOT to pay the non-betterment cost for certain water, sewer and gas relocations.
(C)  Utilities that have a joint-use agreement that constitutes a compensable interest with
entities that have existing or prior easements rights within the project limits.

The Design-Build Team shall be responsible for all costs associated with utility relocations due to
haul roads and / or any other temporary conditions resulting from the Design-Build Team’s
methods of operation or sequence of work.

Work Performed by Design-Build Team for Utility Owners:

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility
construction not required herein, in which the Utility Owner shall be responsible for the costs of work
to be performed by the Design-Build Team, the Design-Build Team shall be responsible for
negotiating all costs associated with the proposed construction. Once the Design-Build Team and the
Utility Owner agree on a plan and a lump sum estimated cost for the utility construction, the Design-
Build Team shall be responsible for submitting electronically a set (half size and full size plans in pdf
format) of utility construction drawings to the State Utilities Manager, via the Design-Build Unit, for
further handling. Each set shall include a title sheet, plan sheets, profiles and special provisions if
required. Also, a letter from the Utility Owner agreeing to the plans and lump sum cost must
accompany this package. The NCDOT will reimburse the Design-Build Team the estimated lump
sum cost under a Supplemental Agreement if the cost responsibility is NCDOT. The necessary Utility
Agreement to the Utility Owner for reimbursement shall be a two party agreement between the
NCDOT and the Utility Owner; and will be developed and executed by the Department.

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not impacted
by the project's construction, and/or betterment or incorporate new facilities as part of the highway
construction, designs shall be coordinated with the Utility Owner and NCDOT Uftilities Unit. The
associated design and construction costs shall be negotiated and agreed upon between the Design-
Build Team and the utility company. The Design-Build Team shall develop designs; prepare all plans
for needed agreements and permits; submit permits directly to the agencies and obtain approval from
the agencies. The Design-Build Team shall be responsible for all permit fees.

Cable TV (CATYV):

The cost in relocating CATV due to the highway construction shall be the responsibility of the CATV
Company; however, 1) ifthe CATV Company can validate a recorded easement for facilities outside
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the maintained NCDOT right of way, the Department will bear the relocation expense; and 2) if the
adjustment is needed on existing utility poles to accommodate a proposed NCDOT Traffic
Management System Fiber Optic Communication Cable Project, the Design-Build Team shall be
responsible for the relocation costs.

The NCDOT will not permit CATV to place poles within the highway rights of way but will allow
down guys for their facilities within the highway rights of way. Under most circumstances, the CATV
Company will continue a joint-use attachment with the local Power and Telephone Company. If the
CATYV proposed relocation places buried facilities within the highway rights of way then plans and
encroachment agreements shall be required by the NCDOT.

Bridge Attachments:
No attachment of utilities to bridges will be allowed.
General:

The Design-Build Team shall not commence work at points where the highway construction
operations are adjacent to utility facilities, until making arrangements with the utility company to
protect against damage that might result in expense, loss, disruption of service or other undue
inconvenience to the public or utility owner. The Design-Build Team shall be responsible for damage
to the existing or relocated utilities resulting from the Team’s operations. In the event of interruption
of any utilities by the project construction, the Design-Build Team shall promptly notify the proper
authority (Utility Owner) and cooperate with the owner in the prompt restoration of service.

If total property acquisition is unavoidable due to encroachment into wells and/or septic systems, then
the Design-Build Team shall investigate and determine if extending water and/or sewer lines to the
affected property is cost effective. If the Department concurs with the determination that a utility
extension is cost effective, the costs associated with the utility construction shall be addressed in
accordance with Article 104-7 of the January 2018 NCDOT Standard Specifications for Roads and
Structures.

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation and
routine maintenance work that may be underway or take place during the progress of the contract.

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in which
the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a compensable
interest. If relocation of these facilities is required, a Use and Occupancy Agreement shall be
executed through the Utilities Coordination Agent.

The Design-Build Team shall be required to use the guidelines as set forth in the following:

(A)  NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on
Highway Rights of Way and the NCDOT Ultilities Policy Manual. 1f the two
aforementioned manuals contradict each other, the Utilities Policy Manual shall
govern. Reference the website noted below for the current version of the NCDOT

utility manuals, and additional information on the transition to the new utility manuals
that shall be adhered to:

68



C204509 (17BP.12.R.95) Utilities Coordination Scope of Work Alexander County

https://connect.ncdot.gov/municipalities/Utilities/Pages/UtilitiesManuals.aspx

(B)  Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B

(C)  Federal Highway Administration’s Program Guide, Utility Adjustments &
Accommodations on Federal Aid Highway Projects

(D)  NCDOT Construction Manual Section 105-8
(E)  NCDOT Right of Way Manual - Chapter 16 Utility Relocations
(F)  NCDEQ Public Water Supply - Rules governing public water supply

(G)  NCDEQ Division of Water Resources - Title 15A - Environment and Natural
Resources

Agreements:

If a utility company can provide evidence of prior rights of way or a compensable interest in their
facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost with the
utility company and develop the Utility Relocation Agreement (URA’s).

The State Utilities Manager must execute approved agreements on Design-Build highway projects.
The URA’s and Encroachment Agreements are available from the NCDOT Ultilities Unit. Reference
Pages 59 and 60 of the NCDOT Utility Manual on Policies & Procedures for Accommodating
Utilities on Highway Rights of Way for the different types of encroachment agreements available for
use.

The Design-Build Utility Coordinator shall perform a preliminary analysis of the highway project,
identify potential utility conflicts and determine preliminary alignments and schedules for relocations
for each utility company. The Design-Build Utility Coordinator shall provide the Utilities Analysis
and Routing Report (UARR) (preliminary) depicting this information to NCDOT Utilities Unit via
the Design-Build Unit, prior to Right-of-Way Plan submittal.

The Design-Build Team shall submit all agreements, and all supporting documents to the NCDOT
State Utilities Manager, via the Design-Build Unit, in electronic format. Prior to submittal, all
agreements shall be signed electronically by an authorized representative of the utility owner. These
electronic agreement packets will be reviewed, approved and signed electronically by the NCDOT
Utilities Manager, or designated representative, before being distributed to the field. The Design-
Build Team shall utilize the NCDOT Standard Utility Encroachment Agreements, as necessary, in
relocating utilities. The Utility Encroachment Agreements shall be used under the following
conditions:

(A)  Ifautility company is not occupying a valid right of way / compensable interest and

the proposed relocation will place the relocated utilities within the existing or
proposed highway rights of way.
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(B)  For all new utility installations not covered under a Utility Agreement and within the
existing or proposed highway rights of way. This includes all water, sewer and gas
lines owned by entities covered under General Statute 136-27.1 and 136-27.2.
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RIGHT OF WAY SCOPE OF WORK (3-14-16 EDB)

** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build Team
shall meet with the appropriate NCDOT Location and Surveys, Right of Way and Design-
Build Unit personnel.

It is expected that the Design-Build Team, to the greatest extent practicable, perform construction
activities within existing DOT right of way or maintenance limits as applicable. If additional right
of way or easements are required, the Design-Build Team shall follow the procedures contained in
this scope of work. The Design-Build Team shall be responsible for all right of way staking.

No additional contract time will be allowed for project designs that require the acquisition of
additional ROW or easements.

Reference Project Special Provisions for “Special Requirements for Work in National Forest”.

Excluding acquisition services required outside of the project construction limits due solely to a rise
in the floodplain water elevation on insurable structures, the Design-Build Team shall employ
qualified, competent personnel who are currently approved by the NCDOT Right of Way
Branch, herein after referred to as the Department, to provide all services necessary to perform all
appraisal (except appraisal review and updated appraisals required soley for condemned parcels),
negotiation and relocation services required for all right of way and easements, including but not
limited to permanent utility easements, necessary for completion of the project in accordance with
Session Law 2017-137 and G.S. 136-28.1 of the General Statutes of North Carolina, as amended,
and in accordance with the requirements set forth in the Uniform Appraisal Standards and General
Legal Principles for Highway Right of Way, the North Carolina Department of Transportation's
Right of Way Manual, the North Carolina Department of Transportation's Rules and Regulations
for the Use of Right of Way Consultants, the Code of Federal Regulations, and Chapter 133 of the
General Statutes of North Carolina from Section 133-5 through 133-18, hereby incorporated by
reference, including the Uniform Relocation Assistance and Real Property Acquisition Policies Act
of 1970, as amended. For a list of firms currently approved, the Design-Build Team should contact
Mr. Neal Strickland, in the NCDOT Right of Way Branch, at 919-707-4364. The Design-Build
Team shall perform the services as set forth herein and furnish and deliver to the Department
reports accompanied by all documents necessary for the settlement of claims and the recordation of
deeds, or necessary for condemnation proceedings covering said properties. The Design-Build
Team, acting as an agent on behalf of the State of North Carolina, shall provide right of way
acquisition services for all bridge replacement sites.

Acquisition services required ouside of the project construction limits due solely to a rise in the
floodplain water elevation on insurable structures will be considered extra work and paid for in
accordance with Article 104-7 of the January 2018 NCDOT Standard Specifications for Roads and

Structures.
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The Design-Build Team shall carry out the responsibilities as follows:

e With respect to the payments, costs and fees associated with the acquisition of right of way in
this contract, the Department will be responsible for only direct payments to property owners
for negotiated settlements, recording fees, any relocation benefits, and deposits and fees
involved in the filing of condemnation of any claims. The Department will assume
responsibility for all costs associated with the litigation of condemned claims, including
testimony by the appraiser(s). The Design-Build Team shall be responsible for all other
acquisition related payments, costs and fees, including but not limited to attorney fees required
for all non-condemnation acquisitions.

e A Department representative will be available to provide technical guidance on right of way
acquisition procedures and to make timely decisions on approving relocation benefits and
approving administrative adjustment settlements on behalf of the Department over and above
the authority granted to the Department Right of Way Consultant Project Managers.

e The Design-Build Team shall submit a right of way project tracking report and right of way
quality control plan to the Department. The Department standard forms and documents shall be
used to the extent possible.

e The Design-Build Team shall provide a current title certificate for each parcel as of the date of
closing or the date of filing of condemnation, unless required otherwise in the April 5, 2016
NCDOT Right of Way Manual.

e The Design-Build Team shall prepare all Final Condemnation Reports. The Department will
prepare all Condemnation Maps. For all plan revisions on condemned parcels that modify the
area acquired, modify the Control of Access and/or impact the appraised value, the Design-
Build Team shall be responsible for the following:

» The Design-Build Team shall notify the Division Right of Way Agent, the Area
Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have
been made that impact a condemned parcel, and provide updated plan sheets and revised
area takes.

» The Design-Build Team shall consult with the Attorney General and the Area Appraiser
to determine the status of the negotiations and appraisal(s).

» If the Attorney General and/or Area Appraiser recommend an updated appraisal, the
Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for
the Department’s use in obtaining an updated appraisal(s).

» Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop

a revised written offer. If settlement is not reached, the Design-Build Team shall submit
an updated Final Condemnation Report. If settlement is reached, the Design-Build Team
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shall notify the Attorney General and Area Appraiser in writing and submit an updated
Final Condemnation Report with all necessary documentation.

The Department will be responsible for payment for the additional deposit to the
Attorney General’s Office and the Attorney General will prepare and file an Amendment
to the Declaration of Taking.

e The following shall be required:

>

Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the
Design-Build Team shall provide right of way and easement descriptions in metes and
bounds format (bearings and distances). The Design-Build Team shall provide exhibits,
diagrams and/or other information required to verify the aforementioned descriptions.

In accordance with the NCDOT April 5, 2016 Right of Way Manual, the Design-Build
Team may prepare red-line adjustments for parcels that are not condemned. The
Department must approve a red-line adjustment in writing prior to the Design-Build
Team making an offer based on the red-line adjustment.

The Design-Build Team shall prepare, execute and record documents conveying title to
acquired properties to the Department with the Register of Deeds.

The Design-Build Team shall deliver all executed and recorded deeds and easements to
the Department.

For all property purchased in conjunction with the project, title shall be acquired in fee
simple or easement and shall be conveyed to “The North Carolina Department of
Transportation”, free and clear of all liens and encumbrances except permitted
encumbrances.

e The Design-Build Team shall develop the following right of way items:

>

Right of Way series of plan sheets (“R/W” series of plan sheets) that delineate the
existing property information, property ties, proposed centerline data, existing and
proposed right of way, existing and proposed easements, and existing and proposed
control of access. The “RW” series plan sheets shall be signed and sealed by a
Professional Land Surveyor registered in the State of North Carolina. The Professional
Land Surveyor’s signature and seal shall attest that the right of way monuments were
placed under their responsible charge.

A table of control points for the proposed centerline alignments (“D series of plan
sheets).
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» A table of proposed right of way and permanent easement control points (“E” series of
plan sheets) that shall be signed and sealed by a Professional Land Surveyor registered
in the State of North Carolina.

e [t is understood and agreed by and between the parties hereto that all reports, surveys, studies,
specifications, memoranda, estimates, etc., secured by and for the Design-Build Team shall
become and remain the sole property of the Department upon termination or completion of the
work, and the Department shall have the right to use same for any public purpose without
compensation to the Design-Build Team.

e The Design-Build Team shall prepare appraisals in accordance with the Department’s Uniform
Appraisal Standards and General Legal Principles for Highway Right of Way Acquisitions.
The Design-Build Team’s appraiser shall be on the Department’s approved state certified
appraiser list. The Design-Build Team may request its state certified appraiser be added to the
approved state certified appraiser list, subject to approval by the Department’s State Appraiser.

e The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00.

e The NCDOT, or its agent, will provide appraisal reviews complying with The Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions. The reviewer will ensure that the appraisal meets the Department’s guidelines and
requirements, conforms to acceptable appraisal standards and techniques, does not include any
non-compensible items or exclude any compensible items and that the value conclusions are
reasonable and based on facts presented in the appraisal. The reviewer has the authority to
approve, adjust, request additional data or corrections, or not to recommend and request another
appraisal. Within 10 business days from the date of receipt, all appraisals will be reviewed by
NCDOT Review Appraisers or Review Appraisers under contract to the corresponding NCDOT
Area Appraisal Office. The NCDOT will sign as approving any and all appraisals to be used in
acquisition.

e The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these offers
being made to the displacees. Within five (5) business days of the receipt of the Replacement
Housing Payment or Rent Supplement payment calculation documentation, which shall include
all documentation required for an Evaluation package, the Department will approve the
calculation, and the signed Frm15-D will be returned to the Design-Build Team, or a request for
an updated calculation or documentation will be presented to the Design-Build Team for further
handling. At this time, the Relocation Coordinator in the NCDOT Right of Way Unit is the
approving authority for the aforementioned calculations.

e ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT
Relocation Coordinator in the Right of Way Unit for approval and processing.

e The Design-Build Team shall provide a right of way certification prior to entering the property.
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The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative
Appraisals for all right of way and easement acquisitions.

In accordance with Chapter 133 of the General Statutes of North Carolina,
Section 133-40, the Council of State must approve acquisition of property with contaminated
soil. Thus, prior to acquiring right of way, control of access and/or easement from any parcel
with contaminated soil, the Design-Build Team shall provide a written priority list of all
properties with contaminated soil that require right of way, control of access and/or easement
acquisition to the Division Right of Way Agent, the Area Negotiator, the Area Appraiser, and
the State Property Agent. At a minimum the aforementioned priority list shall contain the
following information:

Project Contract Number, description and county

Parcel number(s) requiring acquisition of contaminated soil

Acquisition Appraisal(s)

GeoEnvironmental Impact Evaluation and Hazardous Materials Report provided by the
Department

Description, with metes and bounds, of the area(s) to be acquired

VVVY

A\

The Department will require 90 days from receipt of the information noted above to coordinate with
the Council of State and obtain their approval for the acquisition of contaminated property.

Claims Less Than $25,000

For claims with compensation estimated to be less than $25,000 with no damages, the Design-Build
Negotiating Team's Project Manager may prepare Right of Way Claim Reports. The reports must
be approved by the Division Right of Way Agent prior to any offer (written or oral) and must be
accompanied by documentation showing the source of the estimates.
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*** STANDARD SPECIAL PROVISIONS ***

VALUE ENGINEERING PROPOSALS
(4-6-15) 104 DB01 G116

Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2018 Standard
Specifications for Roads and Structures will be accepted. Only proposals, which alter the Technical
Proposal submitted by the Design-Build Team and / or the requirements of the RFP issued by the
Department, will be considered as Value Engineering Proposals.

Revise the 2018 Standard Specifications for Roads and Structures as follows:

Page 1-40, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth sentence
of the second paragraph with the following:

Pending execution of a formal supplemental agreement implementing an approved VEP and
transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of
North Carolina, incorporating an approved VEP to the State Value Management Engineer, the
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to
perform the work in accordance with the terms of the existing contract with no additional contract
time or compensation.

Page 1-41, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of the
first paragraph with the following:

Should the Design-Build Team desire a preliminary review of a possible VEP, prior to expending
considerable time and expense in full development, a copy of the Preliminary VEP shall be
concurrently submitted to the State Value Management Engineer at
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit.

Page 1-41, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the first
paragraph with the following:

The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the
Design-Build Unit.

Page 1-42, Subarticle 104-12(F), Modifications, lines 2-10, replace the first paragraph with the
following:

The preparation of new design drawings by the Design-Build Team shall be coordinated with the
appropriate Department personnel through the State Value Management Engineer. The Design-Build
Team shall provide, at no charge to the Department, one set of reproducible drawings of the approved
design needed to implement the VEP. Drawings (hard copy and electronic) which are sealed by an
engineer licensed in the State of North Carolina shall be concurrently submitted to the State Value
Management Engineer, the Resident Engineer and the Design-Build Unit no later than ten (10)
business days after acceptance of a VEP, unless otherwise permitted in writing.
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Page 1-43, Subarticle 104-12(F), Modifications, lines 1-5, replace the eighth paragraph with the
following:

Unless and until a supplemental agreement is executed and issued by the Department; and final
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina
incorporating an approved VEP have been concurrently provided to the State Value Management
Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain
obligated to perform the work in accordance with the terms of the existing contract with no
additional contract time or compensation.

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer And Other Noxious

Weeds)
08/31/2013(Rev. 12-20-16) DBI1 G130

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of the
Design-Build Team's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture at
1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this project
originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other
articles. This includes movement of articles listed above that may be associated with cut/waste,
ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

O NN kW
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9. Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other
noxious weeds.

GIFTS FROM VENDORS AND CONTRACTORS
(12-15-09) DBI G152

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for any
vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional,
engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors
to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce,
Correction, Crime Control and Public Safety, Cultural Resources, Environment and Natural
Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, Revenue,
Transportation, and the Office of the Governor). This prohibition covers those vendors and
contractors who:

(1)  have a contract with a governmental agency; or
(2)  have performed under such a contract within the past year; or
(3) anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements
and prohibitions of the Executive Order to their agencies. Vendors and contractors should contact
other State Agencies to determine if those agencies have adopted Executive Order 24.

BRIDGE APPROACH FILLS
(10-19-10) (Rev. 11-22-17) 422 DB4 RO2A
Description

Bridge approach fills consist of backfilling behind bridge end bents with select material or aggregate
to support all or portions of bridge approach slabs. Install drains to drain water from bridge approach
fills and geotextiles to separate approach fills from embankment fills, ABC and natural ground as
required. For bridge approach fills behind end bents with mechanically stabilized earth (MSE)
abutment walls, reinforce bridge approach fills with MSE wall reinforcement connected to end bent
caps. Construct bridge approach fills in accordance with the contract, accepted submittals and 2018
Roadway Standard Drawing No. 422.01 or 422.02 or Roadway Detail Drawing No. 422D10.

Define bridge approach fill types as follows:
Approach Fills — Bridge approach fills in accordance with 2018 Roadway Standard Drawing
No. 422.01, 2018 Roadway Standard Drawing No. 422.02 or Roadway Detail Drawing No.
422D10

Standard Approach Fill — Type 1 Standard Bridge Approach Fill in accordance with 2018
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Roadway Standard Drawing No. 422.01

Modified Approach Fill — Type 11 Modified Bridge Approach Fill in accordance with 2018
Roadway Standard Drawing No. 422.02

Reinforced Approach Fill — Type III Reinforced Bridge Approach Fill in accordance with
Roadway Detail Drawing No. 422D10

Materials

Refer to Division 10 of the 2018 Standard Specifications for Roads and Structures.

Item Section
Geotextiles, Type 1 1056
Portland Cement Concrete 1000
Select Materials 1016
Subsurface Drainage Materials 1044

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use Class
V or Class VI select material for standard and modified approach fills. For an approach fill behind a
bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with the same
aggregate type approved for the reinforced zone in the accepted MSE wall submittal. For MSE wall
aggregate, reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining
Walls provision. Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For
PVC drain pipes, use pipes with perforations that meet
AASHTO M 278.

Construction Methods

Excavate as necessary for approach fills in accordance with the contract. Notify the Engineer when
foundation excavation is complete. Do not place separation geotextiles or aggregate until approach
fill dimensions and foundation material are approved.

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls
within 3" of locations shown in the accepted MSE wall submittals. Install MSE wall reinforcement
with the orientation, dimensions and number of layers shown in the accepted MSE wall submittals.
If a reinforced approach fill is designed with geogrid reinforcement embedded in an end bent cap, cut
geogrids to the required lengths and after securing ends of geogrids in place, reroll and rewrap
portions of geogrids not embedded in the cap to protect geogrids from damage. Before placing
aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of kinks, folds, wrinkles
Or creases.

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or other
approved methods. Overlap adjacent separation geotextiles at least 18" with seams oriented parallel
to the roadway centerline. Hold geotextiles in place with wire staples or anchor pins as needed.
Contact the Engineer when existing or future obstructions such as foundations, pavements, pipes,
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inlets or utilities will interfere with separation geotextiles or MSE wall reinforcement.

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with
2018 Roadway Standard Drawing No. 422.01 or 422.02. Connect drain pipes to outlet pipes just
beyond wing walls. Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance
with Article 815-3 of the 2018 Standard Specifications for Roads and Structures and place outlet
pads in accordance with 2018 Roadway Standard Drawing No. 815.03.

Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain pipe
elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves in or
under wing walls so water drains towards outlets. Use sleeves that can withstand wing wall loads.

Place select material or aggregate in 8" to 10" thick lifts. Compact fine aggregate for reinforced
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications for Roads
and Structures except compact fine aggregate to a density of at least 98%. Compact select material
for standard or modified approach fills and coarse aggregate for reinforced approach fills with a
vibratory compactor to the satisfaction of the Engineer. Do not displace or damage geosynthetics,
MSE wall reinforcement or drains when placing and compacting select material or aggregate. End
dumping directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics
or drain pipes until they are covered with at least 8" of select material or aggregate. Replace any
damaged geosynthetics or drains to the satisfaction of the Engineer. When approach fills extend
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as shown
in 2018 Roadway Standard Drawing No. 422.01 or Roadway Detail Drawing No. 422D10.

For temporary walls, use welded wire reinforcement for welded wire facing and Type 5 geotextile
for reinforcement geotextiles. Use Type 5 geotextile with lengths and an ultimate tensile strength as
shown in 2018 Roadway Standard Drawing No. 422.03. Provide Type 1 geotextile for separation
geotextiles and Class B concrete for outlet pads. Use Class V or Class VI select material for alternate
approach fills and temporary walls. Provide PVC pipes, fittings and outlet pipes for subsurface
drainage materials. For PVC drain pipes, use pipes with perforations that meet AASHTO M 278.

SUBSURFACE DRAINAGE
(9-1-11) (Rev. 9-14-17) DBS R05

Revise the 2018 Standard Specifications for Roads and Structures as follows:
Page 8-11, Article 815-1, Delete the first sentence and replace with the following:

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other types
of drains where groundwater is within six feet of subgrade.
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GUARDRAIL END UNITS, TYPE TL-3
(4-20-04) (Rev. 6-6-17) 862 DBS R65

Description

Furnish and install guardrail end units in accordance with the details in the plans developed by the
Design-Build Team, the applicable requirements of Section 862 of the 2018 Standard Specifications
for Roads and Structures, and at locations shown in the plans developed by the Design-Build Team.

Materials

The Design-Build Team shall furnish guardrail end units listed on the NCDOT Approved Products
List at https://apps.ncdot.gov/vendor/approvedproducts/ or approved equal.

Prior to installation, the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of the
AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with Article 106-
2 of the 2018 Standard Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each guardrail
end unit in accordance with Article 105-2 of the 2018 Standard Specifications for Roads and
Structures.

No modifications shall be made to the guardrail end unit without the express written permission from
the manufacturer. Perform installation in accordance with the details in the plans developed by the
Design-Build Team, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation shall be required on all approach and trailing end sections for both
temporary and permanent installations. Guardrail end delineation shall consist of yellow reflective
sheeting applied to the entire end section of the guardrail in accordance with
Article 1088-3 of the 2018 Standard Specifications for Roads and Structures.

ON-THE-JOB TRAINING
(2-24-15) (Rev. 7-20-17) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied at
the project level. Instead, these requirements will be applicable on an annual basis for each contractor
administered by the OJT Program Manager.
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On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140, this
provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately

funded projects located in North Carolina. However, priority shall be given to training employees on
NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make every
effort to enroll minority and women as trainees to the extent that such persons are available within a
reasonable area of recruitment. This training commitment is not intended, and shall not be used, to
discriminate against any applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s
activity with the Department. At the beginning of each year, all contractors eligible will be contacted
by the Department to determine the number of trainees that will be assigned for the upcoming
calendar year. At that time the Contractor shall enter into an agreement with the Department to
provide a self-imposed on-the-job training program for the calendar year. This agreement will include
a specific number of annual training goals agreed to by both parties. The number of training
assignments may range from 1 to 15 per contractor per calendar year. The Contractor shall sign an
agreement to fulfill their annual goal for the year.

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers

in the construction craft / operator positions. Preference shall be given to providing training in the
following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be allowed
in lower-level management positions such as office engineers and estimators. Contractors shall
submit new classifications for specific job functions that their employees are performing. The
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Department will review and recommend for acceptance to FHWA the new classifications proposed
by contractors, if applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of
apprenticeship or training. The number of trainees shall be distributed among the work classifications
on the basis of the contractor’s needs and the availability of journeymen in the various classifications
within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been employed
as a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting company
compliance under these contract documents. These documents and any other information as requested

shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee / Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period
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In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere
to the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and
the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at least
50 percent of the specific program requirement. Trainees will be allowed to be transferred between

projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off
the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(9-1-11) z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

“(h) Amounts Encumbered — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.”

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Article 108-13(E), of the North Carolina Department of Transportation Standard
Specifications for Roads and Structures, dated January 2018 and as amended by the Standard
Special Provision, Division One found elsewhere in this RFP.
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*** STANDARD SPECIAL PROVISIONS ***

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY
(5-7-11) Z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier's expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet - Strain R
Weeping Lovegrass Clover - Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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*** STANDARD SPECIAL PROVISIONS ***

AWARD OF CONTRACT
(6-28-77)(Rev. 1-8-16) 76

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI of
the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of Transportation
(49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it will affirmatively
insure that the contract entered into pursuant to this advertisement will be awarded to the lowest
responsible bidder without discrimination on the ground of race, color, or national origin”.

TITLE VI AND NONDISCRIMINATION

I. Title VI Assurance

During the performance of this contract, the contractor, for itself, its assignees and successors in
interest (hereinafter referred to as the "contractor") agrees as follows:

(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to
nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter,
"DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time,
(hereinafter referred to as the Regulations), which are herein incorporated by reference and made a
part of this contract.

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of equipment. The
contractor shall not participate either directly or indirectly in the discrimination prohibited by
section 21.5 of the Regulations, including employment practices when the contract covers a
program set forth in Appendix B of the Regulations.

(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: In
all solicitations either by competitive bidding or negotiation made by the contractor for work to be
performed under a subcontract, including procurements of materials or leases of equipment, each
potential subcontractor or supplier shall be notified by the contractor of the contractor's obligations
under this contract and the Regulations relative to nondiscrimination on the grounds of race, color,
or national origin.

(4) Information and Reports: The contractor shall provide all information and reports required by
the Regulations or directives issued pursuant thereto, and shall permit access to its books, records,
accounts, other sources of information, and its facilities as may be determined by the North
Carolina Department of Transportation (NCDOT) or the Federal Highway Administration (FHWA)
to be pertinent to ascertain compliance with such Regulations, orders and instructions. Where any
information required of a contractor is in the exclusive possession of another who fails or refuses to
furnish this information the contractor shall so certify to the NCDOT, or the FHWA as appropriate,
and shall set forth what efforts it has made to obtain the information.
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as it
or the FHWA may determine to be appropriate, including, but not limited to:

(a) Withholding of payments to the contractor under the contract until the contractor
complies, and / or
(b) Cancellation, termination or suspension of the contract, in whole or in part.

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1)
through (6) in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Regulations, or directives issued pursuant thereto.

The contractor shall take such action with respect to any subcontractor procurement as the NCDOT
or the FHWA may direct as a means of enforcing such provisions including sanctions for
noncompliance: provided, however, that, in the event a contractor becomes involved in, or is
threatened with, litigation with a subcontractor or supplier as a result of such direction, the
contractor may request the NCDOT to enter into such litigation to protect the interests of the
NCDOT, and, in addition, the contractor may request the United States to enter into such litigation
to protect the interests of the United States.

II. Title VI Nondiscrimination Program

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United
States shall, on the grounds of race, color, or national origin, be excluded from participation in, be
denied the benefits of, or be subjected to discrimination under any program or activity receiving
Federal financial assistance.” The broader application of nondiscrimination law is found in other
statutes, executive orders, and regulations (see Section III, Pertinent Nondiscrimination
Authorities), which provide additional protections based on age, sex, disability and religion. In
addition, the 1987 Civil Rights Restoration Act extends nondiscrimination coverage to all programs
and activities of federal-aid recipients and contractors, including those that are not federally-funded.

Nondiscrimination Assurance

The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no person
shall on the ground of race, color, national origin, sex, age, and disability, be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination under any
program or activity conducted by the recipient, as provided by Title VI of the Civil Rights Act of
1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights authorities,
whether those programs and activities are federally funded or not.

Obligation

During the performance of this contract, the Contractor and its subcontractors are responsible for
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice of
Nondiscrimination is posted in conspicuous locations accessible to all employees and
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity
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(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND
NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-assisted
and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors into all
subsequent lower tier subcontracts. The Contractor and its subcontractors shall also physically
incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier
subcontracts on Federal-aid highway construction contracts only. The Contractor is also
responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints Process,
as follows:

FILING OF COMPLAINTS

1. Applicability — These complaint procedures apply to the beneficiaries of the NCDOT’s
programs, activities, and services, including, but not limited to, members of the public,
contractors, subcontractors, consultants, and other sub-recipients of federal and state funds.

2. Eligibility — Any person or class of persons who believes he/she has been subjected to
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon
race, color, sex, age, national origin, or disability, may file a written complaint with
NCDOT's Civil Rights office. The law prohibits intimidation or retaliation of any sort. The
complaint may be filed by the affected individual or a representative, and must be in
writing.

3. Time Limits and Filing Options — A complaint must be filed no later than 180 calendar
days after the following:

» The date of the alleged act of discrimination; or

» The date when the person(s) became aware of the alleged discrimination; or

» Where there has been a continuing course of conduct, the date on which that conduct
was discontinued or the latest instance of the conduct.

Title VI and other discrimination complaints may be submitted to the following entities:

» North Carolina Department of Transportation, Office of Equal Opportunity &
Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service
Center, Raleigh, NC 27699-1511; 919-508-1808 or toll free 800-522-0453

»> US Department of Transportation, Departmental Office of Civil Rights, External
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC
20590; 202-366-4070

Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

Federal Highway Administration, Office of Civil Rights, 1200 New Jersey

Avenue, SE, 8" Floor, E81-314, Washington, DC 20590, 202-366-0693;
202-366-0752
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Federal Transit Administration, Office of Civil Rights, ATTN: Title VI
Program Coordinator, East Bldg. 5% Floor — TCR, 1200 New J ersey Avenue, SE,
Washington, DC 20590

Federal Aviation Administration, Office of Civil Rights, 800 Independence
Avenue, SW, Washington, DC 20591, 202-267-3258

» US Department of Justice, Special Litigation Section, Civil Rights Division, 950
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free
877-218-5228

4. Format for Complaints — Complaints must be in writing and signed by the complainant(s)
or a representative and include the complainant’s name, address, and telephone number.
Complaints received by fax or e-mail will be acknowledged and processed. Allegations
received by telephone will be reduced to writing and provided to the complainant for
confirmation or revision before processing. Complaints will be accepted in other languages
including Braille.

5. Discrimination Complaint Form — Contact NCDOT EOWS at the phone number above to
receive a full copy of the Discrimination Complaint Form and procedures.

6. Complaint Basis — Allegations must be based on issues involving race, color, national

origin, sex, age, or disability. The term “basis” refers to the complainant’s membership in a
protected group category. Contact this office to receive a Discrimination Complaint Form.
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P Applicable Statutes and
C;?ete(c);eigs Definition Examples Regulations
8 FHWA FTA
An individual belonging to Black / African
one of the accepted racial American, Hispanic /
Race groups; or the perceptl'on, Latlpo, Asian, Amer}can Title VI of | Title VI of
based usually on physical Indian / Alaska Native, .. ..
e ) . . . the Civil the Civil
characteristics that a person is | Native Hawaiian / Pacific | . :
! . Rights Act | Rights Act
a member of a racial group Islander / White
— : . of 1964; of 1964,
Color of skin, including shade | Black / White /Brown /
Color o : 49 CFR | 49 CFR Part
of skin within a racial group Yellow / etc. . .
; — — Part 21; 21;
Place of birth. Citizenship is .
o . 23 CFR Circular
. not a factor. Discrimination Mexican / Cuban /
National . 200 4702.1B
. based on language or a Japanese / Vietnamese /
Origin , - .
person’s accent is also Chinese
covered.
1973 Title IX of
Federal- the
Sex Gender Women and Men Aid Education
Highway | Amendments
Act of 1972
Age Persons of any age 21-year-old person Age D1scr1r11191;1;1t10n Act of
Physical or mental Blind / Alcoholic / Sec“f’r.l 5(.)4 of the
C ) i o Rehabilitation Act of
Disability impairment, permanent or Para-amputee / Epileptic i . th
temporary or perceived / Diabetic / Arthritic 1.9 73? Amerlcans wit
' Disabilities Act of 1990
III. Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest agrees to comply with the following non-discrimination statutes and authorities, including,
but not limited to:

e Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.
e The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Federal-aid programs and projects);
e Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the
basis of sex);
e Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits
discrimination on the basis of disability); and 49 CFR Part 27;
e The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);
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Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms
“programs or activities” to include all of the programs or activities of the Federal-aid recipients,
sub-recipients and contractors, whether such programs or activities are Federally funded or not);
Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the
basis of disability in the operation of public entities, public and private transportation systems,
places of public accommodation, and certain testing entities
(42 U.S.C. §§ 12131 — 12189) as implemented by Department of Transportation regulations at
49 C.F.R. parts 37 and 38;

The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high and
adverse human health or environmental effects on minority and low-income populations;
Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with Title
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your
programs (70 Fed. Reg. at 74087 to 74100);

Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e ef seq., Pub. L. 88-352), (prohibits
employment discrimination on the basis of race, color, religion, sex, or national origin);

49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance
programs, as regards the use of Disadvantaged Business Enterprises (DBEs);

Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and
proposal notices that are generally applicable to all Federal-aid construction projects and must
be made a part of, and physically incorporated into, all federally-assisted contracts, as well as
appropriate subcontracts and purchase orders, particularly Sections II (Nondiscrimination) and
IIT (Nonsegregated Facilities).
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MINIMUM WAGES
(07-21-09) z-5

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer
must pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY
FIVE CENTS ($7.25) per hour.

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employee’s wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The determination of the intent of the application of these Acts to the project's contract shall be the
Design-Build Team's responsibility.

The Design-Build Team shall have no claim against the Department of Transportation for any

changes in the minimum wage laws, State or Federal. It is the responsibility of the Design-Build
Team to be fully informed of all Federal and State Laws affecting the project's contract.
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**%* STANDARD SPECIAL PROVISIONS #*#*%*
(11-15-17) EDB

DIVISION ONE OF STANDARD SPECIFICATIONS

Division One of the 2018 NCDOT Standard Specifications for Roads and Structures (Standard
Specifications) shall apply except as follows:

Definitions: Throughout Division One of the Standard Specifications, the term “Contractor” is
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term
“Bid” is replaced by “Price Proposal.” The replacement of “Contractor” with “Design-Build Team”
does not apply to Article 102-2. The replacement of the above terms also does not apply when the
terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.)

Deletions: Articles 102-4 and 103-4(C) of the 2018 Standard Specifications are deleted from
Design-Build Contracts.

Modifications: The remainder of this Standard Special Provision includes modifications to
Division One of the Standard Specifications.

SECTION 101
DEFINITION OF TERMS

Page 1-3, Article 101-3, replace and add certain definitions as follows:

ADDITIONAL WORK

Additional work is that which results from a change or alteration to the contract and for which there
are contract unit prices in the original contract or an executed supplemental agreement.

ADVERTISEMENT

The public advertisement inviting Statements of Qualifications for the design and construction of
specific projects.

AWARD

The decision of the Department of Transportation to accept the proposal of the selected Design-Build
Team for work which is subject to the furnishing of payment and performance bonds, and such other
conditions as may be otherwise provided by law, the Request for Proposals, and the Standard
Specifications.

CONTRACT

The executed agreement between the Department and the successful proposer, covering the
performance of, and compensation for, the work. The term contract is all inclusive with reference to
all written and electronic agreements affecting a contractual relationship and all documents referred
to therein. The contract shall include, but not be limited to, the Request for Proposals, the Price
Proposal, the printed contract form and attachments, contract bonds, plans and associated special
provisions prepared by the Design-Build Team, standard specifications and supplemental
specifications, standard special provisions and project special provisions contained in the Request for
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Proposals or as developed by the Design-Build Team and accepted by the Department, and all
executed supplemental agreements. The contract shall constitute one instrument.

All references to contracts shall include electronic agreements and printed paper agreements. These
may include, but not be limited to, the electronic bid bond, Non-Collusion Affidavit, Debarment
Certification, Gift Ban Certification and award limits.

The contract shall constitute one instrument.

DATE OF AVAILABILITY

That date, established as set forth in the Request for Proposals, by which it is anticipated that the
Contract will be executed and sufficient design efforts or work sites within the project limits will be
available for the Design-Build Team to begin his controlling operations or design.

DESIGN-BUILD

A form of contracting in which the successful proposer undertakes responsibility for both the design
and construction of a project.

DESIGN-BUILD TEAM

An individual, partnership, joint venture, corporation or other legal entity that furnishes the necessary
design and construction services, whether by itself or through subcontracts.

PLANS

The project plans, Standard Drawings, working drawings and supplemental drawings, or
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions and
details of the work to be performed. Unless otherwise noted within the Request for Proposals, the
term “plans” refers to plans as developed by the Design-Build Team and accepted by the Department.

(A) Standard Drawings:

Drawings approved for repetitive use, showing details to be used where appropriate. All
Standard Drawings approved by the Department plus subsequent revisions and additions.
Standard Drawings are available for purchase from:

State Contract Officer
1591 Mail Service Center
Raleigh, NC 27699-1591

(B) Preliminary Plans:

Department-furnished drawings distributed in concert with a Request for Proposals, or as
developed by the Design-Build Team.
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(C) Project Plans:

Construction drawings prepared, sealed and completed by the Design-Build Team, or as
provided by the Department, that contain specific details and dimensions peculiar to the work.

(D) Working Drawings and Supplemental Drawings:

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team is
required to submit to the Engineer.

(E) As-Constructed Drawings:

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the
information listed under As-Constructed Plans in the Records and Reports Section of the
NCDOT Construction Manual.

(F) As-Built Plans:

Coordinately correct plans documenting the details, dimensions and locations of the completed
work.

PRICE PROPOSAL

The offer of a Proposer, submitted electronically, to perform the work and furnish the labor and
materials at the price quoted.

PROPOSER

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price
Proposal in response to a Request for Proposals.

RIGHT OF WAY

The land area shown on the plans as right of way within which the project is to be constructed.

SCHEDULE OF VALUES

A schedule of work items necessary to complete work, along with the progress of each work item,
primarily for the purpose of partial payments.

TABLE OF QUANTITIES

A listing of work items (corresponding to the items in the Trns*port pay item list) that contributes to
a project completion. The table shall include estimated quantities for each work item.
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SECTION 102
PROPOSAL REQUIREMENTS AND CONDITIONS

Page 1-9, delete Article 102-1 and replace with the following:
102-1 INVITATION TO BID

After the advertisement has been made, an Invitation to Bid will be made available to known
prequalified contractors and any other contracting firms, material suppliers and other interested
parties who have requested they be placed on the Invitation to Bid mailing list, informing them that
Statements of Qualifications and Proposals will be received for the construction of specific projects.
Such invitation will indicate the contract identification number, length, locations and descriptions; a
general summary of the scope of work to be performed; and information on how to receive a Request
for Qualifications.

All projects will be advertised in daily newspapers throughout the state before the bid opening.
Page 1-12, delete Article 102-3 and replace with the following:
102-3 REQUEST FOR PROPOSALS

A Request for Proposals will be furnished by the Department to the selected proposers from among
the respondents to the Request for Qualifications. This Request for Proposals will state the location
of the project and will show a schedule of contract items for which Price Proposals are invited. It
will set forth the date and time Price Proposals will be read. The Request for Proposals will also
include special provisions or requirements that vary from or are not contained in any preliminary
design information or standard specifications.

Standard specifications, sealed plans specifically identified as the Department’s responsibility and
other documents designated in the Request for Proposals shall be considered a part of the Request for
Proposals whether or not they are attached thereto.

The names and identity of each prospective Proposer that receives a copy of the Request for
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public,
except that a potential Proposer who obtains a Request for Qualifications may, at the time of ordering,
request that his name remain confidential.

One copy of the Final Request for Proposals will be furnished to each prospective Proposer upon
request. Additional copies may be purchased for the sum of $25 each.

The Proposer shall submit their Price Proposal electronically in accordance with Article 102-8(B).

Page 1-14, Article 102-7, 4™ paragraph, delete the first two sentences and replace with the
following:

Details shown in the subsurface investigation report are preliminary only. The subsurface
investigation and subsurface report, if provided, is done so for information purposes only.

Pages 1-18, delete Article 102-12 and replace with the following:
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102-12 WITHDRAWAL OR REVISION OF BIDS

A Design-Build Team may change its Price Proposal as many times as desired before the advertised
priced proposal opening time specified in the Request for Proposal. The latest time stamped
electronically submitted Price Proposal before the advertised price proposal opening time will
constitute the Price Proposal.

Withdrawal of a bid after the date and time set for the opening of the Price Proposals will be permitted
only in accordance with Article 103-3 or otherwise approved by the Chief Engineer.

Page 1-19, Article 102-13, replace “Invitation to Bid” with “Request for Proposals” in all
instances.

Page 1-19, Article 102-13, add the following after Bullet (B):
(C) Has been shortlisted by the Department to bid on for this contract.

102-13 RECEIPT AND OPENING OF BIDS

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time
indicated in the Request for Proposals. Proposers, their authorized agents, and other interested parties
are invited to be present.

Page 1-19, Article 102-14, replace the 1° paragraph with the following:

102-14 REJECTION OF BIDS

Any Price Proposal submitted which fails to comply with any of the requirements of Articles 102-8,
102-9 or 102-10, or with the requirements of the project scope and specifications shall be considered
irregular and may be rejected. A Price Proposal that does not contain costs for all proposal items
shall be considered irregular and may be rejected.

SECTION 103
AWARD AND EXECUTION OF CONTRACT

Page 1-29, Article 103-6, delete the 1 and 2" paragraphs and replace with the following:
g paragrap Y g

Checks that have been furnished as a bid deposit will be retained until after the contract bonds have
been furnished by the successful proposer, at which time the checks that were furnished as a bid
deposit will be returned.
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SECTION 104
SCOPE OF WORK

Page 1-30, delete Article 104-1 and replace with the following:

104-1 INTENT OF CONTRACT

The intent of the contract is to prescribe the work or improvements that the Design-Build Team
undertakes to perform, in full compliance with the contract documents. In case the method of
construction or character of any part of the work is not covered by the contract, this section shall
apply. The Design-Build Team shall perform all work in accordance with the contract or as may be
modified by written orders, and shall do such special, additional, extra, and incidental work as may
be considered necessary to complete the work to the full intent of the contract. Unless otherwise
provided elsewhere in the contract, the Design-Build Team shall furnish all implements, machinery,
equipment, tools, materials, supplies, transportation, and labor necessary for the design, prosecution
and completion of the work.

Page 1-30, Article 104-3, replace “plans or details of construction” with “contract” in all
instances within this Article.

Page 1-39, Article 104-10, replace the first paragraph with the following:
104-10 MAINTENANCE OF THE PROJECT

The Design-Build Team shall maintain each bridge site within the site’s construction limits from the
date of beginning construction on that site until the site is finally accepted. For sections of facilities
impacted by utility construction / relocation performed by the Design-Build Team prior to beginning
construction on the roadway project, maintenance of the impacted sections of facilities shall be
performed by the Design-Build Team beginning concurrently with the impact. All existing and
constructed guardrail / guiderail within the project limits shall be included in this maintenance. This
maintenance shall be continuous and effective and shall be prosecuted with adequate equipment and
forces to the end that all work covered by the contract is kept in satisfactory and acceptable conditions
at all times. The Design-Build Team shall perform weekly inspections of guardrail and guiderail and
shall report damages to the Engineer on the same day of the weekly inspection. Where damaged
guardrail or guiderail is repaired or replaced as a result of maintaining the project in accordance with
this Article, such repair or replacement shall be performed within 7 consecutive calendar days of such
inspection report.

Page 1-39, Article 104-10, add the following after the last paragraph:
The Design-Build Team will not be compensated for performance of weekly inspections and damage

reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / guiderail will
be handled in accordance with Articles 104-7 and 104-8.
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SECTION 105
CONTROL OF WORK

Page 1-44, delete Article 105-2 and replace with the following:

105-2 PLANS AND WORKING DRAWINGS

All plans shall be supplemented by such approved working drawings as are necessary to adequately
control the work. Working drawings furnished by the Design-Build Team and approved by the
Engineer shall consist of such detailed drawings as may be required to adequately control the work.
They may include stress sheets, shop drawings, erection drawings, falsework drawings, cofferdam
drawings, bending diagrams for reinforcing steel, catalog cuts, or any other supplementary drawings
or similar data required of the Design-Build Team. When working drawings are approved by the
Engineer, such approval shall not operate to relieve the Design-Build Team of any of his
responsibility under the contract for the successful completion of the work.

Changes on shop drawings after approval and/or distribution shall be subject to the approval of the
Engineer and he shall be furnished a record of such changes.

Page 1-45, Article 105-3, add the following after the 3" paragraph:

The Design-Build Team shall bear all the costs of providing the burden of proof that the
nonconforming work is reasonable and adequately addresses the design purpose. The Design-Build
Team shall bear all risk for continuing with nonconforming work in question until it is accepted.

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-Build
Team shall bear all costs for fulfilling the conditions.

The decisions whether the product satisfies the design purpose, whether the nonconforming work is
reasonably acceptable and the conditions for acceptance are at the sole discretion of the Engineer.

Pages 1-45, delete Article 105-4 and replace with the following:

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL
SPECIFICATIONS, AND SPECIAL PROVISIONS

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental
Specifications and Special Provisions and all supplementary documents are essential parts of the
contract and a requirement occurring in one is as binding as though occurring in all. They are
complementary and describe and provide the complete contract.

In case of discrepancy or conflict, the order in which they govern shall be as follows:

(A) Request for Proposals, in which Project Special Provisions govern Standard Special
Provisions

(B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the
Department, as applicable

(C) Standard Drawings
(D) Standard Specifications

Where dimensions on the plans are given or can be computed from other given dimensions they shall
govern over scaled dimensions.
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The Design-Build Team shall take no advantage of any error or omission in the plans, estimated
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, he
shall immediately notify the Engineer.

Page 1-48, delete Article 105-9 and replace with the following:
105-9 CONTRUCTION STAKES, LINES, AND GRADES

The Design-Build Team shall be responsible for all surveying, construction staking and layout
required in the performance of the work. The Design-Build Team will be responsible for the accuracy
of lines, slopes, grades and other engineering work which the Design-Build Team provides under this
contract.

Page 1-51, Article 105-17, add the following after Bullet (F):

(G) When all work is satisfactorily completed at a given bridge site, that site will be accepted.

SECTION 106
CONTROL OF MATERIAL

Page 1-53, Article 106-2, add the following after the second paragraph:

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as
described in Article 101-3 of these specifications.

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an appropriate
category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM — EA” or “GENERIC
RETAINING WALL ITEM — LF”. For these Generic Work Items, Materials must be defined and
appropriate conversion factors submitted.

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of award.
The Table of Quantities shall be updated and resubmitted within 14 days of when a set of Plans is
sealed as Release for Construction (RFC) Plans, and whenever there are substantial changes to the
Quantities on previously incorporated RFC Plans.

Page 1-55, Article 106-6, add the following after the last paragraph:

For items normally pretested by the Department, the Design-Build Team shall provide a minimum of
30 days notice prior to the beginning of production of the items for this project along with final
approved shop drawings.
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SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY
TO PUBLIC

Page 1-65, delete Article 107-18 and replace with the following:

107-18 FURNISHING RIGHT OF WAY

The responsibility for coordinating the securing of all necessary rights of way is as outlined in the
Request for Proposals.

SECTION 108
PROSECUTION AND PROGRESS

Page 1-68. Article 108-2, replace the 2" paragraph with the following:

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar days
of receiving Notice of Award. The Department will review the Progress Schedule within twenty-one
(21) calendar days of receipt. The Design-Build Team shall make any necessary corrections and
adjustments to the Progress Schedule as necessitated by the Department’s review within seven (7)
calendar days. The Department will review the revised Progress Schedule within seven (7) calendar
days of receipt.

Page 1-68, Subarticle 108-2(A)(1), add the following:

(k) Utility relocation and construction
Page 1-69, Subarticle 108-2(A)(2), add the following:

(h) Critical design submittal dates
(i) Critical permitting dates
(j) Completion of right of way acquisition

(k) Completion of utility relocation and construction
Page 1-69, Article 108-2, add the following:

(D) The Design-Build Team shall provide a written narrative each month detailing the work and
percentage of work completed, anticipated sequence of upcoming work (2 month forecast),
controlling operation(s), intermediate completion dates, and milestones. If any milestones are
exceeded or will not be achieved, the Design-Build Team shall provide in the written narrative
details of the delay; controlling operation affected, impacts to other operations, revisions to
future intermediate completion dates and milestones, and remedial action necessary to get the
project back to the original completion date.
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Page 1-69, delete Article 108-3 and replace with the following:
108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES

The selected Design-Build Team shall meet with the Engineer for a pre-design conference concerning
the design phase of the work. This conference shall be held prior to the commencement of work, as
it is determined according to Article 108-1, and will be scheduled by the Engineer. At the predesign
conference, the Design-Build Team shall furnish authorized signature forms and a list of any
proposed subcontractors associated with the design of the project.

A preconstruction conference shall be held at least 10 working days before construction activity
begins. This second conference, concerning the construction phase, shall also be scheduled by the
Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days notice before he
plans to begin construction activities. This will allow the Engineer time for any environmental agency
representatives involved in the permitting process, as well as any other pertinent entities, to be
scheduled to attend the preconstruction conference. If the Design-Build Team is responsible for
utilities in accordance with Article 105-8 and the Request for Proposals, he shall be responsible for
coordinating with the Engineer in scheduling their attendance and for notifying them. The Design-
Build Team shall also be responsible for coordinating with the Engineer in scheduling the attendance
of subcontractors and others deemed appropriate, and for notifying them.

At the preconstruction conference, a list of any proposed subcontractors and major material suppliers
associated with the construction of the project will be submitted.

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed and
signed DBE subcontracts, purchase orders, or invoices to the Department.

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and the
Request for Proposals. The Design-Build Team shall designate an employee who is competent and
experienced in traffic control to implement and monitor the traffic control plan. The qualifications of
the designated employee must be satisfactory to the Engineer.

The Design-Build Team shall submit a safety plan and designate an employee as Safety Supervisor.

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the
Engineer. Should the design plan include activities that would place personnel on the work site, traffic
control and safety plans for those activities shall be submitted at the predesign conference.

During the preconstruction conference, the Engineer will designate a Department employee or
employees who will be responsible to see that the traffic control plans and any alterations thereto are
implemented and monitored to the end that traffic is carried through the work in an effective manner.
If approved by the Engineer, the Design-Build Team may designate one employee to be responsible
for both the traffic control and safety plans. The Design-Build Team shall not designate its
superintendent as the responsible person for either the traffic control plan or the safety plan, unless
approved by the Engineer.

If the project requires that Design-Build Team or State personnel work from falsework, within
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the Design-
Build Team's safety plan, specific measures it will use to ensure worker safety.
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The Design-Build Team shall also submit a program for erosion control and pollution prevention on
all projects involving clearing and grubbing, earthwork, structural work, or other construction, when
such work is likely to create erosion or pollution problems.

If the Design-Build Team fails to provide the required submissions, the Engineer may order the
preconstruction conference suspended until such time as they are furnished. Work shall not begin
until the preconstruction conference has been concluded and the safety plan has been approved, unless
authorized by the Engineer. The Design-Build Team shall not be entitled to additional compensation
or an extension of contract time resulting from any delays due to such a suspension.

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The
Quality Control Manager shall be responsible for implementing and monitoring the quality control
requirements of the project.

Page 1-69, Article 108-4, add the following sentence to the end of this article:

The Design-Build Team shall record the proceedings of these conferences and distribute the final
minutes of the conferences to all attendees.

Page 1-70, Article 108-6, replace “40%” with “30%"” in the 1st paragraph.
Page 1-71, Article 108-6, replace “35%” with “25%"” in the 2"® paragraph.
Pages 1-72, delete Article 108-8 and replace with the following:

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is
received. The Design-Build Team’s progress may be considered as unsatisfactory if, according to
the Progress schedule, the projected finish date for all work exceeds the scheduled finish date by more
than 10%.

When the Design-Build Team's progress is found to be unsatisfactory as described above, the
Engineer may make written demand of the Design-Build Team to state in writing the reason for the
unsatisfactory progress and produce such supporting data as the Engineer may require or the Design-
Build Team may desire to submit. The Engineer will consider the justifications submitted by the
Design-Build Team and extensions of the completion date that have or may be allowed in accordance
with Article 108-10(B) and as modified herein.

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the Engineer
may invoke one or more of the following sanctions:

1. Withhold anticipated liquidated damages from amounts currently due or which become due.

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team
and/or prequalified design firms from the Department’s Prequalified Bidders List.

When any of the above sanctions have been invoked, they shall remain in effect until rescinded by
the Engineer.

Page 1-75, Article 108-10(B), add the following as the first paragraph:
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Only delays to activities which affect the completion date or intermediate contract date will be
considered for an extension of contract time. No extensions will be granted until a delay occurs which
impacts the project’s critical path and extends the work beyond the contract completion date or
intermediate completion date. Any extension to the completion date or intermediate contract date
will be based on the number of calendar days the completion date or intermediate completion date is
impacted as determined by the Engineer’s analysis.

Pages 1-75, delete Subarticle 108-10(B)(1) in its entirety.
Page 1-78, Article 108-13, delete bullet (D)(2) in its entirety.

SECTION 109
MEASUREMENT AND PAYMENT

Page 1-80, Article 109-2, delete the last sentence of the 1 paragraph and replace with the
following:

Payment to the Design-Build Team will be made only for the work completed, certified and accepted
in accordance with the terms of the contract.

Pages 1-85, delete Article 109-4(A) and replace with the following:
109-4 PARTIAL PAYMENTS

(A)  General:

Partial payments will be based upon progress estimates prepared by the Engineer at least once
each month on the date established by the Engineer. Partial payments may be made twice
each month if in the judgment of the Engineer the amount of work performed is sufficient to
warrant such payment. No partial payment will be made when the total value of work
performed since the last partial payment amounts to less than $10,000.00. Partial payments
will be approximate only and will be subject to correction in the final estimate and payment.

When the contract includes one lump sum price for the entire work required by the contract,
partial payments for the lump sum design-build price shall be based on a certified Schedule
of Values submitted by the successful Design-Build Team and approved by the Engineer. The
certification shall indicate the Design-Build Team has reviewed the information submitted
and the information accurately represents the work performed for which payment is requested.
The certified Schedule of Values shall be submitted no later than 30 calendar days after the
date of award. Each item on the certified Schedule of Values shall be assigned a cost and
quantity and shall be identified as an activity on the progress schedule. A revised certified
Schedule of Values shall be submitted with each update of the Progress schedule as described
in Article 108-2, and as modified herein, or when requested by the Engineer. A certified copy
of'the Table of Quantities shall also be submitted with each payment request. The certification
of the Table of Quantities shall indicate the Design-Build Team has reviewed the information
submitted and the information accurately represents the materials for the work performed for
which payment is requested.
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When the contract includes lump sum items for portions of the work required by the contract,
and the applicable section of the Specifications or Request for Proposals specify the means
by which the total amount bid be included in the partial pay estimates, the Engineer will
determine amounts due on the partial pay estimate in accordance with the applicable portion
of the Specifications or Request for Proposals.

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages as
determined by the Engineer.

Page 1-86, Subarticle 109-5(D), delete the 4™ and 5™ paragraphs and replace with the following:
Partial payments will not be made on seed or any living or perishable plant materials.

Partial payment requests shall not be submitted by the Design-Build Team until those items
requested have corresponding signed and sealed RFC plans accepted by the Department.

Pages 1-88, Article 109-10, add the following as bullets (E) and (F) under the 1% paragraph.

(E)  As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this
RFP.

(F)  Documents or guarantees to support any warranty provided by the Design Build Team.

108



Jul 19, 2019 11:24 am ITEMIZED PROPOSAL FOR CONTRACT NO. C204509 Page 1 of 1
County : Alexander
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000900000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
DESIGN & CONSTRUCTION OF
BRIDGE #010120
0003 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
END BENTS STRUCTURE #010120 EA
0004 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
RIGHT OF WAY ACQUISITION EA
0005 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 11
AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #010120
0006 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 11
AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #010120
0007 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 60
BRIDGE LENGTH STRUCTURE LE

#010120

1124/3ul119/Q88.0/D5620000/E7

Total Amount Of Bid For Entire Project :
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