
 

 

-- STATE OF NORTH CAROLINA-- 

DEPARTMENT OF TRANSPORTATION 
RALEIGH, N.C. 

 

INDUSTRY DRAFT REQUEST FOR PROPOSALS 

 

DESIGN-BUILD PROJECT 

 

Project 17BP.14.R.128 
 

April 11, 2014 

 

 

 

VOID FOR BIDDING 

 
 
DATE AND TIME OF PRICE PROPOSAL SUBMISSION:   June 16, 2014 BY 4:00 PM 
 

DATE AND TIME OF PRICE PROPOSAL OPENING:     June 17, 2014 AT 2:00 PM 
 

CONTRACT ID:   C203545 
 

WBS ELEMENT NO. 17BP.14 R.128 
 

COUNTIES:   Haywood and Jackson 
 

ROUTE NO.  Various 
 

MILES:  0.67 miles 
 

LOCATION:  Replacement of Ten Bridges in Haywood and One Bridge in Jackson Counties with Culverts 
 

TYPE OF WORK:  DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK 

CONTAINED IN THE REQUEST FOR PROPOSALS 

NOTICE: 
 
ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED 

IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C. 

LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT 

FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER 

APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION 

CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  NOT WITHSTANDING THESE 
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL 

STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING 

SOURCES. 
 

___________ 

                              5% BID BOND OR BID DEPOSIT REQUIRED 
___________ 



 

PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C203545 
 

IN HAYWOOD AND JACKSON COUNTIES NORTH CAROLINA 
 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 

proposed work to be known as Contract No. C203545; has carefully examined the Final Request 

for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 

contract, and the forms of contract payment bond and contract performance bonds, which are 

acknowledged to be part of the Contract; and thoroughly understands the stipulations, 

requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 

their execution of the Contract and including any subsequent award to them by the Secretary of 

Transportation in accordance with this Contract to provide the necessary contract payment bond 

and contract performance bond within fourteen calendar days after the written notice of award is 

received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 

machinery, implements, appliances, tools, labor, and other means of construction, except as 

otherwise noted, to perform all the work and required labor to design, construct and complete all 

the work necessary for State Highway Contract No. C203545 in Haywood and Jackson Counties 

by no later than the dates(s) specified in the Final RFP, and any addenda thereto, and in 

accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 

Standard Specifications for Roads and Structures, and specifications prepared by the 

Department, at the price(s) bid by the Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-

Build Team, which specifications and plans show the details covering this project and adhere to 

the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 

preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 

sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 

made, nor the interpretations made or opinions of the Department as to the type of materials and 

conditions to be encountered at the project site.  The Design-Build Team is advised to make such 

independent investigations, as they deem necessary to satisfy their self as to conditions to be 

encountered on this project.  The Design-Build Team shall have no claim for additional 

compensation or for an extension of contract time for any reason resulting from the actual 

conditions encountered at the site differing from those indicated in any of the information or 

documents furnished by the Department except as may be allowed under the provisions of the 

Standard Specifications. 
 

The Design-Build Team shall assume full responsibility, including liability, for the project 

design, including the use of portions of the Department design, modification of such design, or 

other designs as may be submitted by the Design-Build Team. 



 

 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 

of all work performed under this contract, and shall indemnify and hold the Department harmless 

for any additional costs and all claims against the Department or the State which may arise due 

to errors or omissions of the Department in furnishing the preliminary project designs and 

information, and of the Design-Build Team in performing the work. 
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 

Specifications for Roads and Structures, JANUARY 2012, as well as, all design manuals, policy 

and procedures manuals, and AASHTO publications and guidelines referenced in the Request 

For Proposals, with all amendments and supplements thereto, are by reference, incorporated and 

made part of this contract; that, except as herein modified, all the design, construction and, as 

applicable, construction engineering and inspection included in this contract is to be done in 

accordance with the documents noted above and under the direction of the Engineer. 
 

The contract is valid only when signed either by the Contract Officer or such other person as 

may be designated by the Secretary to sign for the Department of Transportation.  The conditions 

and provisions herein cannot be changed except by written approval as allowed by the Request 

for Proposals. 
 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 

certified check payable to the order of the Department of Transportation, for five percent of the 

total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 

and the Design-Build Team shall fail to provide the required payment and performance bonds 

with the Department of Transportation, under the condition of this proposal, within 14 calendar 

days after the written notice of award is received by them, as provided in the Standard 

Specifications; otherwise said deposit will be returned to the Design-Build Team. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

                     Technical Services Administrator                                State Contract Officer 
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*** PROJECT SPECIAL PROVISIONS *** 

 

CONTRACT TIME AND LIQUIDATED DAMAGES      
07/12/07 DB1 G04A 

 

The date of availability for this contract is July 28, 2014, except that the Design-Build Team 

shall not begin ground disturbing activities, including utility relocations (this does not include 

permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held 

between the NCDOT, the regulatory agencies and the Design-Build Team. 

 

The Design-Build Team shall not begin ground disturbing activities at any given site, until the 

applicable permits have been acquired for that site, as stipulated in the Environmental Permits 

Scope of Work contained elsewhere in this Request for Proposals (RFP).  

 

The completion date for this contract is October 15, 2017. 

 

When observation periods are required by the special provisions, they are not a part of the work 

to be completed by the completion date and/or intermediate contract times.  Should an 

observation period extend beyond the final completion date, the acceptable completion of the 

observation period shall be a part of the work covered by the performance and payment bonds.   

 

The liquidated damages for this contract are One Thousand Dollars ($1,000.00) per calendar 

day.  

 

INTERMEDIATE CONTRACT TIME NUMBER 1- 11 AND LIQUIDATED DAMAGES 
(3-22-07) DB G07 
 

Intermediate Contract Times #1 through # 5 are for the duration of road closure to complete all 

work per culvert site, including but not limited to the construction of all culvert and roadway 

components, without the need for subsequent lane closures.  Liquidated Damages for 

Intermediate Contract Times #1 through #5 are listed in the Table below.   

 

ICT 

Number County Str # Route 

Intermediate 

Contract Time 

(calendar days) 

Liquidated 

Damages 

1 Haywood 430020 SR 1809 115 $500 per day 

2 Haywood 430102 SR 1173 90 $500 per day 

3 Haywood 430309 SR 1373 45 $500 per day 

4 Haywood 430314 SR 1355 120 $500 per day 

5 Jackson 490055 SR 1552 60 $500 per day 

The Department will allow a maximum of five days of additional lane closure to solely address 

punch list items identified by the Engineer.  The additional five days are not included in ICT #1 

through #5, and not subject to associated liquidated damages.  As approved by the Engineer, lane 

closures will also be allowed for geotechnical borings and the relocation of utilities prior to the 

road closure at each culvert site, and therefore are not included in the ICT #1 through #5, and not 

subject to associated liquidated damages.  Lane closures for any other reason required by the 

Design-Build Team will be considered a road closure. 

1
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Intermediate Contract Times #6 through #11 are for the completion of all work at Bridge Nos. 

430273, 430305, 430310, 430315, 430317 and 430372, including but not limited to the 

construction of all culvert and roadway components, without the need for subsequent lane 

closures.  Liquidated Damages for Intermediate Contract Times #6 through #11 are listed in the 

Table below. 

ICT 

Number County Str # Route 

Intermediate 

Contract Time 

(calendar days) 

Liquidated 

Damages 

6 Haywood 430273 SR 1346 90 $500 per day 

7 Haywood 430305 SR 1503 90 $500 per day 

8 Haywood 430310 SR 1348 150 $500 per day 

9 Haywood 430315 SR 1346 90 $500 per day 
10 Haywood 430317 SR 1346 90 $500 per day 
11 Haywood 430372 SR 1346 90 $500 per day 

 

The date of availability for Intermediate Contract Times #1 through #11 shall be defined in 

writing by the Design-Build Team to the Engineer a minimum of 30 days prior to road closure 

(or 30 days prior to beginning construction at Bridge Nos. 430273, 430305, 430310, 430315, 

430317 and 430372). The date of availability for Intermediate Contract Times #1 through #11 

shall in no case occur before the receipt of all permits for each given culvert site required by the 

Environmental Permits Scope of Work. 

 

OTHER LIQUIDATED DAMAGES 

 

Liquidated Damages for Intermediate Contract Time #12 for road closure for certain construction 

operations at Structure Nos. 430273, 430305, 430310, 430315, 430317 and 430372 are $100 per 

15 minute period or any portion thereof.  Reference Traffic Engineering Scope of Work. 

 

MEASUREMENT AND PAYMENT 

 

Reference is made to the following pay items listed per culvert site on the Itemized Proposal 

Sheet: 

 

Design and Construction of Culverts (LS):   

 

Design and Construction of Culverts will be paid for as lump sum per site.  No measurement will 

be made.  Work will include all material, labor and equipment to complete all of the work 

required by the contract at each site, excluding right of way acquisition services and 

mobilization.  Work will include all preconstruction activities including, but not limited to, 

design, permitting, utility coordination services and other preconstruction services, regardless of 

the final design.  Work will also include all other construction required by the contract including, 

but not limited to, erosion and sediment control, earthwork, drainage, temporary and/or 

permanent structures as necessary, pavement, signing, foundations and foundation conditioning 

material, headwalls, wing wall extensions at Bridge No. 430314, sills, removal of the existing 

structure, and guardrail.  Work will also include all surveying and geotechnical investigative 

work as may be required by the contract. Work will also include any additional materials and 

2
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labor needed to provide up to a 1’-6” increase in the existing roadway grade to accommodate all 

contract requirements for these culvert sites, including FEMA compliance, as applicable. 

 

Payment will be made under: 

 

Pay Item       Pay Unit 

Design and Construction of Culvert #______  Lump Sum 

 

Right of Way Acquisition (EA):  Right of Way Acquisition services will be paid for per each 

parcel from which a utility easement and/or right of way is required.  Work will include all labor 

and services necessary to acquire the easements/right of way as required by the Right of Way 

Scope of Work. 

 

Adjustments to Quantities and Payment  

 

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or 

right of way will be required across all sites.  By submitting this Price Proposal, the Design-

Build Team acknowledges that this quantity is intended for bidding purposes and may or may 

not be the final quantity.  In the event that the final quantity of impacted parcels differs from that 

shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made to 

the Design-Build Team per the unit price bid per Each for Right of Way Acquisition. 

 

All contract pay items for this contract are considered minor contract items. 

 

In the event of any increase in any of the above quantities, the Design-Build Team will be 

required to demonstrate through the pertinent design submittals the need for the additional 

quantities 

  

No adjustments to the pay quantities will be made until such time that all pertinent design 

submittals are approved and all permits and FEMA compliance for a given structure site have 

been obtained.   

 

If during the course of the design, the Design-Build Team can demonstrate to the Department’s 

satisfaction that the culvert type/size specified in the Structures Scope of Work is inadequate to 

meet the hydraulic or FEMA requirements, then the provisions of Article 104-7 of the Standard 

Specifications will apply. 

 

If during the course of the design or permitting phase, the Design-Build Team proposes a more 

economical culvert from those specified in the Structures Scope of Work, then the provisions of 

Article 104-12 of the Standard Specifications will apply. 

 

3
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MOBILIZATION 
(9-1-11) DB1 G15B 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

 

Delete this subarticle in its entirety and replace with the following: 

 

800-2  MEASUREMENT AND PAYMENT 

 

Up to 5 percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as 

the lump sum amount for Mobilization.  Partial payments for Mobilization will be made 

beginning with the first partial pay estimate paid on the contract.  The initial payment will be 

made at the rate of 40 percent of the lump sum amount calculated for Mobilization.  The 

remaining 60 percent will be paid in three equal payments with the partial pay estimate following 

start of construction for each of the first three culvert sites. 

 

SEQUENCE AND SCHEDULE RESTRICTIONS 

 

Reference the Environmental Permits Scope of Work for certain construction moratoria periods 

at Bridge No 430102 and 490055.   

 

Contract C203365 for TIP B-4763 was let in March 2014 and will replace Bridge No. 35 over 

Bald Creek on SR 1503 (the same road as Bridge No. 430305). Said contract requires the 

resumption of traffic on Bridge No. 35 by June 15, 2015. The Design-Build Team shall 

coordinate with the Resident Engineer to ensure no scheduling conflicts arise between the 

construction of Bridge No. 430305 and C203365 (TIP No. B-4763). 

 

The Design-Build Team shall schedule the construction of Bridge Nos. 430102 during the spring 

and summer months.  

 

The Design-Build Team shall schedule the construction of Bridge Nos. 430309, 430314 and 

490055 during the summer months when schools are out and complete no later than August 20 of 

the given year. At Bridge No. 490055, the Design-Build Team shall coordinate with the Western 

Carolina University off-campus Housing Shuttle 828.586.0233 prior to closure.  

 

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1/23/14) EDB DB1 G43 

 

(A) Submittal of Quantities 

 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 

located in the back of this RFP, following the Itemized Proposal Sheet. 

 

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 

incorporating into the completed project and upon which the Price Proposal was based.  

The quantity breakdown shall include all items of work that appear in the Fuel Usage 

4
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Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 

specifically noted in the Fuel Usage Factor Chart will be subject to fuel price 

adjustments.  Fuel price adjustments will not apply to changes in these quantities 

resulting from a supplemental agreement.   

 

(B) Base Index Price 

 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 

payment estimates to determine fuel price adjustments.  The Design-Build Team shall 

submit a payment request for quantities of work completed based on the work completed 

for that estimate period.  The quantities requested for partial payment shall be reflective 

of the work actually accomplished for the specified period.  The Design-Build Team shall 

certify that the quantities are reasonable for the specified period.  The base index price for 

DIESEL #2 FUEL is $ _____ per gallon. 

 

(C) Opt Out of Fuel Price Adjustment 

 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 

a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 

Estimate of Quantities and the declination box shall be checked.  Failure to complete this 

form will mean that the Design-Build Team is declining the Fuel Price Adjustments for 

this project.   

 

(D) Change Option  

 

The proposer will not be permitted to change the option after the Price Proposal and the 

copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted. 

 

 

EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT 

CERTIFICATION AND GIFT BAN CERTIFICATION  
(1/24/13) DB1 G52 

 

The Proposer's attention is directed to the various sheets in the Request for Proposals which are 

to be signed by the Proposer.  A list of these sheets is shown below.  The signature sheets are 

located behind the Itemized Proposal Sheet in this Request for Proposal.  The NCDOT bid bond 

form is available on-line at: 

 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

 

or by contacting the Records and Documents office at 919-707-6900. 

 

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid) 

 

2. Bid Bond dated the day of Technical and Price Proposal submission 

 

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and 

vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or 

5
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determination of ineligibility by any federal agency, in accordance with the "Debarment 

Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment 

Certification and Gift Ban Certification signature sheets in this RFP.  Execution of the bid 

signature sheets in conjunction with any applicable statements concerning exceptions, when such 

statements have been made on the "Debarment Certification", constitutes the Proposer’s 

certification of "status" under penalty of perjury under the laws of the United States. 

 

SUBMISSION OF DESIGN-BUILD PROPOSAL  
(9-1-11)Rev. (12-11-12) DB1 G55B 

 

The Proposer's attention is directed that each Proposer's Price Proposal shall comply with the 

following requirements in order for that Price Proposal to be responsible and considered for 

award. 

 

1. The Proposer shall be prequalified with the Department prior to submitting a Price Proposal. 

 

2. The Proposer shall deliver the Price Proposal to the place indicated, and prior to the time 

indicated in this Request for Proposals. 

 

3. The Price Proposal documents shall be signed by an authorized employee of the Proposer. 

 

5. The Price Proposal shall be accompanied by Bid surety in the form of a Bid Bond or Bid 

Deposit, dated the day of Price Proposal submission. 

 

6. If Minority and Women’s Business Enterprise (MB/WB) goals are established for this                            

contract, the Proposer shall complete the form Listing of MB/WB Subcontractors contained 

elsewhere in this RFP in accordance with the Project Special Provision entitled Minority 

Business Enterprise and Women Business Enterprise. 

 

7. The Price Proposal shall address all the requirements as specified in this Request for 

Proposals. 

 

In addition to the above requirements, failure to comply with any of the requirements of Article 

102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), Article 

102-9 of the 2012 Standard Specifications for Roads and Structures, or Article 102-10 of the 

2012 Standard Specifications for Roads and Structures and as amended in the Standard Special 

Provisions, Division One (found elsewhere in this RFP) may result in a Price Proposal being 

rejected. 

 

CONFIDENTIAL QUESTIONS      
(1-5-07) DB1 G56 
 

The Design-Build Team will be permitted to ask confidential questions of the Department, which 

neither the question nor answer will be shared with other proposing teams.  For the purpose of 

this provision, “confidential question” is defined as a private inquiry containing information 

whose disclosure could alert others to certain details of doing business in a particular manner.  

The Department will determine if the question is considered a confidential question. 

 

6
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I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the Industry Review Draft RFP review with the individual teams. 

 

The Department will answer the confidential question verbally at the meeting if possible.  If 

not answered verbally during the meeting, the Department will answer the confidential 

question by subtle changes in the Final Request for Proposals, which will clarify the scope by 

either allowing or disallowing the request.  The revision will be made in such a manner as to 

not disclose the confidential question. 

 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 

requesting a meeting with the Contract Officer.  The request shall be in writing and provide 

sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 

magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 

answered.  

 

After evaluation, the Contract Officer will respond to the question in writing to the Design-

Build Team only.  Other teams will not be notified of the question or answer. 

 

VALUE ANALYSIS      
(9-1-11) EDB1 G57 
 

This “Value Analysis” Project Special Provision does not apply to bridges for which the Design-

Build Team has elected to forego the unit price bid approach and instead has elected to submit an 

alternate lump sum bid for the design and construction of a bridge.  Reference the “Alternate 

Lump Sum Bid” Project Special Provision. 

 

Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications 

for Roads and Structures will be accepted. Only proposals, which alter the requirements of the 

RFP issued by the Department, will be considered as Value Engineering Proposals. 

 
To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit Preliminary 

Value Engineering Proposals that provide an estimate of cost or time savings, span layout, span 

lengths, foundation types, or other such general information and how they differ from that specified 

in this RFP.  Therefore, full design packages for the proposed structure and that for the structure 

specified in this RFP are not required, but enough detail should be provided to clearly show the cost 

of both options (excluding design cost). 
 

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 

104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal similarly 

affects multiple bridges, resulting in a cumulative savings of more than $10,000 across those multiple 

bridges.   

 

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing 

the depth of foundations or to shorten the bridge length unless a change to the foundation type 

(e.g. drilled piers versus piles) or a change to the superstructure type is proposed and accepted.  

Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial 

payments to the Design-Build Team in accordance with the Project Special Provision entitled 

“Measurement and Payment.”  However, as an incentive to the Design-Build Team to provide an 

economical structural design, the Design-Build Team will be paid a lump sum of 15% of the 
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total partial payment adjustment attributable to the reduced pay item quantities for Foundation 

Depth and/or Bridge Length, as applicable.  Said lump sum payment will be made upon approval 

of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site. 

The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above 

for that bridge are less than $5,000.00. 
  

SCHEDULE OF ESTIMATED COMPLETION PROGRESS      
(3/25/13) DB1 G58 

 

The Design-Build Team's attention is directed to the Standard Special Provision entitled 

"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The 

Department of Transportation's schedule of estimated completion progress for this project as 

required by that Standard Special Provision is as follows: 

 

Fiscal Year          Progress (Dollar Value) 

 

2015 (07/01/14 – 06/30/15) 40 % of Total Amount Bid 

2016 (07/01/15 – 06/30/16) 34 % of Total Amount Bid 

2017 (07/01/16 – 06/30/17) 22 % of Total Amount Bid 

2018 (07/01/17 – 06/30/18)  4 % of Total Amount Bid 

  

The Design-Build Team shall also furnish its own progress schedule in accordance with Article 

108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the 

progress as shown by the Design-Build Team's progress schedule over the progress as shown 

above shall be subject to the approval of the Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(12/1/13) DB1 G066 
 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of 

contracts financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 

not be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, 

unless the additional participation is used for banking purposes. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 

not greater than the advertised contract goals for each. 
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Goal Confirmation Letter - Written documentation from the Department to the Proposer 

confirming the Design-Build Team's approved, committed MBE and WBE participation along 

with a listing of the committed MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Design-Build Team. 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Design-Build Team enters the payments 

made to MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or 

WBE.http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20

WBE%20Replacement%20Request%20Form.pdf 
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SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed MBE/WBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 

on a project that will meet this MBE and WBE goals continued elsewhere in the RFP.  This form 

is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).doc 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 

good faith effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

MBE and WBE Goal 

 

The following goals for participation by Minority Business Enterprises and Women Business 

Enterprises are established for this contract: 

 

(A) Minority Business Enterprises     3 % 

 

(1) If the MBE goal is more than zero, the Design-Build Team shall exercise all 

necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above as the MBE goal. 

 

(2) If the MBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use MBEs during the performance of the contract.  Any MBE participation 

obtained shall be reported to the Department. 
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(B) Women Business Enterprises      6 % 

 

(1) If the WBE goal is more than zero, the Design-Build Team shall exercise all 

necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above as the WBE goal. 

 

(2) If the WBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use WBEs during the performance of the contract.  Any WBE participation 

obtained shall be reported to the Department. 

 

This goal is to be met through utilization of highway construction contractors and/or right-of-

way acquisition firms.  Utilization of MBE/WBE firms performing design or other 

preconstruction services are not included in this goal. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals 

respectively.  The Directory can be found at the following link.  

https://partner.ncdot.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to 

use during the life of the contract.  Only those identified to meet the MBE goal and the 

WBE goal will be considered committed, even though the listing shall include both committed 

MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional 

MBE/WBE subcontractor participation above the goal for which letters of intent are received 

will follow the banking guidelines found elsewhere in this provision.  All other additional 

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 

Department’s overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of Price Proposal opening will be acceptable for listing in the 

Proposer’s submittal of MBE and WBE participation.  The Design-Build Team shall indicate the 

following required information: 

 

(1) If either the MBE or WBE goal is more than zero, 

 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract documents 

in order for the Price Proposal to be considered responsive.  Proposers shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 
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(b) If Proposers have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” or 

the number “0.”  This form shall be completed in its entirety. Blank forms 

will not be deemed to represent zero participation.  Price Proposals 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of Price 

Proposals.  The Department will not consider these Price Proposals for award 

and the proposal will be rejected. 

(c) The Proposer shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the opening of the Price Proposals, that 

MBE’s or WBE’s participation will not count towards achieving the 

corresponding goal. 

 

(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and 

WBE Subcontractors are not required for the zero goal, however any MBE or 

WBE participation that is achieved during the project shall be reported in 

accordance with requirements contained elsewhere in this special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals, 

the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just 

like any other proposer.  In most cases, a MBE or WBE proposer on a contract will meet one of 

the goals by virtue of the work it performs on the contract with its own forces.  However, all the 

work that is performed by the MBE or WBE proposer and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE proposer shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 

 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE 

proposer puts in a bid where they will perform 40% of the contract work and have 

a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 

submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 

fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with 

MBE certified subcontractors or documented through a good faith effort.  It should be noted that 

you cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of 

MBE and WBE Subcontractor just as a non-MBE/WBE proposer would. 

 

Written Documentation – Letter of Intent 

 

The Proposer shall submit written documentation for each MBE/WBE that will be used to meet 

the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 

titled Letter of Intent. 
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The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price 

Proposals unless the sixth day falls on an official state holiday.  In that situation, it is due in the 

office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official 

state business day. 

 

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be 

used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the 

lack of this participation drops the commitment below either the MBE or WBE goal, the Design-

Build Team shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 

12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth 

day falls on an official state holiday.  In that situation, it is due in the office of the State 

Contractor Utilization Engineer no later than 12:00 noon on the next official state business day. 

 

Submission of Good Faith Effort 

 

If the Proposer fails to meet or exceed either the MBE or the WBE goal, the Proposer with the 

apparent adjusted low price shall submit to the Department documentation of adequate good 

faith efforts made to reach that specific goal(s). 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 

calendar day following opening of Price Proposals unless the sixth day falls on an official state 

holiday.  In that situation, it would be due in the office of the State Contractor Utilization 

Engineer the next official state business day.  If the Design-Build Team cannot send the 

information electronically, then one complete set and 9 copies of this information shall be 

received under the same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

 

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 

that the Proposer actively and aggressively sought MBE/WBE participation.  Mere pro forma 

efforts are not considered good faith efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a Proposer has made.  Listed below are examples of the types of actions a Proposer will take in 

making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified 

MBEs/WBEs who have the capability to perform the work of the contract.  The Proposer 

must solicit this interest within at least 10 days prior to the opening of the Price Proposals 

to allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the 

opportunity to MBEs/WBEs within the Division and surrounding Divisions where the 

project is located.  The Proposer must determine with certainty if the MBEs/WBEs are 

interested by taking appropriate steps to follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved.  Where appropriate, break out 

contract work items into economically feasible units to facilitate 

MBE/WBE participation, even when the prime contractor might otherwise prefer to 

perform these work items with its own forces. Negotiate with subcontractors to assume 

part of the responsibility to meet the contract MBE/WBE goals when the work to be 

sublet includes potential for MBE/WBE participation (2
nd

 and 3
rd

 tier subcontractors). 

 

(C) Providing interested MBEs/WBEs with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 

responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the Proposer’s 

 responsibility to make a portion of the work available to MBE/WBE 

 subcontractors and suppliers and to select those portions of the work or material 

 needs consistent with the available MBE/WBE subcontractors and suppliers, so as 

 to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 

 names, addresses, and telephone numbers of MBEs/WBEs that were considered; 

 a description of the information provided regarding the plans and specifications 

 for the work selected for subcontracting; and evidence as to why additional 

 agreements could not be reached for MBEs/WBEs to perform the work.  

 

(2) A Proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as contract goals into 

consideration.  However, the fact that there may be some additional costs 

involved in finding and using MBEs/WBEs is not in itself sufficient reason for 

a proposer’s failure to meet the contract MBE or WBE goals, as long as such 

costs are reasonable.  Also, the ability or desire of a prime contractor to perform 

the work of a contract with its own organization does not relieve the Proposer of 

the responsibility to make good faith efforts.  Proposing Design-Build Teams are 
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not, however, required to accept higher quotes from MBEs/WBEs if the price 

difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The Proposer’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet 

the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Proposer. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the opening of the Price Proposals the Business Development Manager in the Business 

Opportunity and Work Force Development Unit to give notification of the Proposer’s 

inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the MBE and WBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 

achieving the MBE and WBE goals. 

 

(2) The Proposers’ past performance in meeting the MBE and WBE goals. 

 

(3) The performance of other proposers in meeting the MBE and WBE goals.  For 

example, when the lowest responsible Proposer fails to meet the goals, but others 

meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the lowest responsible Proposer could have met the goals.  If 

the lowest responsible Proposer fails to meet the MBE and WBE goals, but meets 

or exceeds the average MBE and WBE participation obtained by other proposers, 

the Department may view this, in conjunction with other factors, as evidence 

of the lowest responsible Proposer having made a good faith effort. 

 

If the Department does not award the contract to the lowest responsible Proposer, 

the Department reserves the right to award the contract to the next lowest responsible Proposer 

that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate 

good faith effort has been made to meet the MBE and WBE goals. 
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Non-Good Faith Appeal 
 

The State Contractor Utilization Engineer will notify the Design-Build Team verbally and in 

writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 

made by the Goal Compliance Committee.  If a Design-Build Team wishes to appeal the 

determination made by the Committee, they shall provide written notification to the State 

Contractual Services Engineer or at DBE@ncdot.gov.  The appeal shall be made within 2 

business days of notification of the determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 

MBE firm may be counted toward the MBE contract goal requirement.  The same holds 

for work that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts 

to a non-MBE firm does not count toward the MBE contract goal requirement.  Again, 

the same holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE 

or WBE contractor or subcontractor subcontracts a significantly greater portion of the 

work of the contract than would be expected on the basis of standard industry practices, 

it shall be presumed that the MBE or WBE is not performing a commercially useful 

function.  The MBE/WBE may present evidence to rebut this presumption to the 

Department.  The Department's decision on the rebuttal of this presumption may be 

subject to review by the Office of Inspector General, NCDOT. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Design-Build 

Team may count toward its contract goal requirement a portion of the total value of 

participation with the MBE or WBE in the joint venture, that portion of the total dollar 

16



C203545 (17BP.14.R.128)                                        Project Special Provisions          Haywood and Jackson Counties 

 

value being a distinct clearly defined portion of work that the MBE or WBE performs 

with its forces. 

 

(E) Suppliers 

 

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its 

expenditures for materials and supplies required to complete the contract and obtained 

from a MBE or WBE regular dealer and 100 percent of such expenditures from 

a MBE or WBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A Design-Build Team may count toward its MBE or WBE requirement the following 

expenditures to MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as providing bonds or insurance specifically required for the 

performance of a DOT-assisted contract, provided the fees or commissions are 

determined to be reasonable and not excessive as compared with fees and 

commissions customarily allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 

commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies 

required on a job site (but not the cost of the materials and supplies themselves), 

provided the fees are determined to be reasonable and not excessive as compared 

with fees customarily allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Design-Build Team may count toward its contract goal requirement only 

expenditures to MBEs and WBEs that perform a commercially useful function in the 

work of a contract.  A MBE/WBE performs a commercially useful function when it is 

responsible for execution of the work of the contract and is carrying out its 

responsibilities by actually performing, managing, and supervising the work involved.  

To perform a commercially useful function, the MBE/WBE shall also be responsible with 

respect to materials and supplies used on the contract, for negotiating price, determining 

quality and quantity, ordering the material and installing (where applicable) and paying 

for the material itself.  To determine whether a MBE/WBE is performing a commercially 

useful function, the Department will evaluate the amount of work subcontracted, industry 

practices, whether the amount the firm is to be paid under the contract is commensurate 

with the work it is actually performing and the MBE/WBE credit claimed for its 

performance of the work, and any other relevant factors. 

 

17



C203545 (17BP.14.R.128)                                        Project Special Provisions          Haywood and Jackson Counties 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function. 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

MBE or WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 

work receives credit for the total value of the transportation services the 

subcontracted MBE or WBE provides on the contract.  It should be noted that 

every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 

the goal requirement.  This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort 

has been made to reach out to similarly certified transportation service providers 

and there is no interest or availability, and they can get assistance from other 

certified providers, the Engineer will not hold the prime liable for meeting the 

goal. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 

a non-MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only 

for the fee or commission it receives as a result of the subcontract arrangement.  

The value of services performed under subcontract agreements between the 

MBE/WBE and the Design-Build Team will not count towards the MBE/WBE 

contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude 

the leased truck from working for others during the term of the lease with the 
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consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 

priority for use of the leased truck.  This type of lease may count toward the 

MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 

if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

Banking MBE/WBE Credit 

 

If the Price Proposal of the lowest responsible Proposer exceeds $500,000 and if the committed 

MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 

WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 

use by the Proposer.  Separate accounts will be maintained for MBE and WBE participation and 

these may accumulate for a period not to exceed 24 months. 

 

When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to 

meet the contract goal, as part of the good faith effort, the Department will consider allowing the 

Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available 

from the Proposer’s MBE bank account. 

 

When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to 

meet the contract goal, as part of the good faith effort, the Department will consider allowing the 

Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available 

from the Proposer’s WBE bank account. 

 

MBE/WBE Replacement 

 

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved 

substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-

Build Team shall not terminate the MBE/WBE for convenience.  This includes, but is not limited 

to, instances in which the Design-Build Team seeks to perform the work of the terminated 

subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 

the Design-Build Team’s own forces or those of an affiliate.  A MBE/WBE may only be 

terminated after receiving the Engineer’s written approval based upon a finding of good cause 

for the termination. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Design-Build Team fails to follow this 

procedure, the Prime Contractor or other affiliated companies within the Design-Build Team 

may be disqualified from further bidding for a period of up to 6 months. 
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The Design-Build Team shall comply with the following for replacement of a committed 

MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE is terminated for good cause as stated above, an additional 

MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.  

The same holds true if a committed WBE is terminated for good cause, an additional 

WBE that was submitted at the time of bid may be used to fulfill the WBE goal.  A good 

faith effort will only be required for removing a committed MBE/WBE if there were no 

additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as 

the MBE/WBE that was terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of 

work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith 

effort documenting the steps taken.  Such documentation shall include, but not be limited 

to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Design-Build Team. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Design-Build Team to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 

Design-Build Team shall take all necessary and reasonable steps to replace the 
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MBE/WBE subcontractor with another similarly certified MBE/WBE 

subcontractor to perform at least the same amount of work to meet the 

MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 

amount of work, a good faith effort must be submitted to NCDOT (see A herein 

for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Design-Build Team will not be required to seek 

additional participation.  When the Engineer makes changes that result in additional work to be 

performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE 

shall participate in additional work to the same extent as the MBE/WBE participated in the 

original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Design-Build Team shall seek additional participation by 

MBEs/WBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by 

the Engineer. 

 

When the Design-Build Team requests changes in the work that result in the reduction or 

elimination of work that the Design-Build Team committed to be performed by a MBE/WBE, 

the Design-Build Team shall seek additional participation by MBEs/WBEs equal to the reduced 

MBE/WBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Design-Build Team 

shall submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior 

to beginning construction on the project.  The plan shall include the names of all trucking firms 

proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 

the individual truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Design-Build Team 

shall furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 
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Reporting Minority and Women Business Enterprise Participation 

 

The Design-Build Team shall provide the Engineer with an accounting of payments made to all 

MBE and WBE firms, including material suppliers and contractors at all levels (prime, 

subcontractor, or second tier subcontractor).  This accounting shall be furnished to the Engineer 

for any given month by the end of the following month.  Failure to submit this information 

accordingly may result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design-Build Team from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 

report all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Design-Build Team to submit the required information in the time 

frame specified may result in the disqualification of that Prime Contractor and any affiliate 

companies within the Design-Build Team from further bidding until the required information is 

submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that Prime Contractor and any affiliate companies 

within the Design-Build Team from being approved for work on future DOT projects until the 

required information is submitted. 

 

Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall 

evaluate the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Design-Build Team shall report the accounting of payments through the Department’s 

Payment Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2012 Standard Specifications may be cause to disqualify the Prime Contractor or any other 

affiliated companies within the Design-Build Team from further bidding for a specified length of 

time. 
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SUBSURFACE INFORMATION      
(3-22-07) DB1 G119 

 

Available subsurface information will be provided on this project.  The Design-Build Team shall 

be responsible for additional investigations and for verifying the accuracy of the subsurface 

information supplied by the Department. 

 

DOMESTIC STEEL 
(3-6-13) 106 DB G 120 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 

following: 

 

All steel and iron products that are permanently incorporated into this project shall be produced 

in the United States except minimal amounts of foreign steel and iron products may be used 

provided the combined material cost of the items involved does not exceed 0.1% of the total 

amount bid for the entire project or $2,500, whichever is greater, and that the contractor can 

provide invoices documenting the cost of the items. This minimal amount of foreign produced 

steel and iron products permitted for use is not applicable to high strength fasteners.  

Domestically produced high strength fasteners are required. 

 

TWELVE MONTH GUARANTEE 

(7-15-03) DB1 G145 
 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 

period of twelve months following the date of final acceptance of the work at each 

culvert site for maintenance and shall replace such defective materials and workmanship 

without cost to the Department. The Design-Build Team will not be responsible for 

damage due to normal wear and tear, for negligence on the part of the Department, and / 

or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Design-Build Team shall be responsible for invoking the 

warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 

shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 

the same warranty as provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 

would include pavement structures, culvert components, and sign structures.  This provision will 

not be used as a mechanism to force the Design-Build Team to return to the project to make 

repairs or perform additional work that the Department would normally compensate the Design-

Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 

ruts in earth shoulders,) are not parts of this guarantee.  
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Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project.  In addition, failure on the part of the responsible entity (ies) of the Design-Build 

Team to perform guarantee work within the terms of this provision shall be just cause to remove 

the responsible entity (ies) from the Department’s corresponding prequalified list. The Design-

Build Team will be removed for a minimum of 6 months and will be reinstated only after all 

work has been corrected and the Design-Build Team requests reinstatement in writing. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA 

(5-16-06) DB1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be 

performed in the United States of America.  No work shall be outsourced outside of the United 

States of America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

CLEARING AND GRUBBING      
(9-1-11) DB2 R01 

 

Excluding Bridge No. 4300314, all project structures, perform clearing on this project to the 

limits established by Method “II” shown on Standard No. 200.02 of the 2012 NCDOT Roadway 

Standard Drawings.  Bridge No. 4300314 shall perform clearing on this project to the limits 

established by Method “III” shown on Standard No. 200.03 of the 2012 NCDOT Roadway 

Standard Drawings. 

 

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev 07-13-12) DB1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 
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(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 

(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 

operations, ensure compliance with Federal, State and Local ordinances and regulations, 

and to manage the Quality Control Program. 

 

(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion or sediment / stormwater control practices. 

 

(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control / stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control / stormwater plan is adequately implemented and maintained on the project and 

for conducting the quality control program.  The Certified Supervisor shall be on the 

project within 24 hours’ notice from initial exposure of an erodible surface to the 

project’s final acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work.  

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c)  Attend all weekly or monthly construction meetings to discuss the 

findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 

for the Design-Build Team’s temporary work not shown on the plans, such 

as, but not limited to work platforms, temporary construction, pumping 

operations, plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Design-Build Team 

in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 

and workmanlike manner. 
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(h) Fully perform and install erosion and sediment control / stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control / stormwater issues 

due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

and / or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 

disturbing one or more acres of land.  The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size. Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operations/maintenance 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days, twice weekly for 

construction related Federal Clean Water Act, Section 303(d) impaired 

streams with turbidity violations, and within 24 hours after a significant 

rainfall event of 0.5 inch that occurs within a 24-hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 
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Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation.   

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 

(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 

be subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type 

of work listed herein during the respective construction activities to control 

erosion, prevent sedimentation and follow permit provisions: 
 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional 

areas 

(3) Foreman in charge of utility activities 

 

The Design-Build Team may request to use the same person as the Level II 

Supervisor and Level II Foreman.  This person shall be onsite whenever 

construction activities as described above are taking place.  This request shall be 

approved by the Engineer prior to work beginning. 
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The Design-Build Team may request to name a single Level II Foreman to 

oversee multiple construction activities on small bridge or culvert replacement 

projects. This request shall be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for 

each of the following erosion and sediment control / stormwater crew:  

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion / sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check / sediment dam installation  

(10) Ditch liner / matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not 

tasked to another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer – Include the certification number of the Level III-B Certified 

Designer on the erosion and sediment control / stormwater component of all 

reclamation plans and if applicable, the certification number of the Level III-A 

Certified Designer on the design of the project erosion and sediment control / 

stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in 

writing of changes in certified personnel over the life of the contract within 2 days of change.  

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 
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Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 

(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of such certification 

due to the following: 

 

(A) Failure to adequately perform the duties as defined within this certification 

provision 

(B) Issuance of an ICA, NOV, or Cease and Desist Order  

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 

(D) Demonstration of erroneous documentation or reporting techniques 

(E) Cheating or copying another candidate’s work on an examination 

(F) Intentional falsification of records 

(G) Directing a subordinate under direct or indirect supervision to perform any of the 

above actions 

(H) Dismissal from a company for any of the above reasons 

(I) Suspension or revocation of one’s certification by another entity 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer  

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process.   

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

The decision of the Chief Engineer will be final and will be made in writing to the certificant.   

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated.  
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Measurement and Payment 

 

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) DB1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Design-

Build Team shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard 

Specifications for Roads and Structures, the Design-Build Team shall define the point at which 

the discharge enters into the State’s surface waters and the appropriate sampling locations.  

Sampling locations shall include points upstream and downstream from the point at which the 

discharge enters these waters.  Upstream sampling location shall be located so that it is not 

influenced by backwater conditions and represents natural background conditions.  Downstream 

sampling location shall be located at the point where complete mixing of the discharge and 

receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
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functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Design-Build Team’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Design-Build Team.  

 

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-

Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 

at the website noted below: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Turbidity

ReductionOptionSheet.pdf  

 

Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 

methods are noncompensatory and shall be used when needed to meet the stream turbidity 

standards.  Tier II Methods are also noncompensatory and are options that may be needed for 

protection of rare or unique resources or where special environmental conditions exist at the site 

which have led to additional requirements being placed in the DWQ’s 401 Certifications and 

approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 

Plan’s Environmental Assessment for the specific site.  Should the Design-Build Team exhaust 

all Tier I Methods on a site exclusive of rare or unique resources or special environmental 

conditions, Tier II Methods may be required by regulators on a case by case basis per 

supplemental agreement. 

 

The Design-Build Team may use caution exchange capacity (CEC) values from proposed site 

borings to plan and develop the Price Proposal for the project.  CEC values exceeding 15 

milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 

avoided when dewatering into surface water is proposed.  

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

PIPE INSTALLATION 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 3-1 Article Article 300-2, Materials, line 23-24, replace sentence with: 

 

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4 

geotextile. 
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DRAINAGE PIPE 
 (9-1-11) DB3 R36 

 

Description 

 

Where shown in the plans developed by the Design-Build Team, the Contractor shall use 

Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 

Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 

accordance with the following requirements:   

 

All pipe types are subject to the maximum and minimum fill height requirements as found on 

Roadway Standard Drawing 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete Pipe 

class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized 

Corrugated Steel Pipe shall be selected based on fill height. 

 

Site specific conditions may limit a particular material beyond what is identified in this Special 

Provision. These conditions include, but are not limited to, abrasion, environmental, soil 

resistivity and pH, high ground water and special loading conditions. The Design-Build Team 

shall determine if additional restrictions are necessary. 

 

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 

Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 

 

Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe, 

Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene 

Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 

 

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe 

(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 

 

AGGREGATE STABILIZATION: 
(10-07-13) 510 DB5 R10 

 

Revise the 2012 Standard Specifications as follows: 

 

Replace Section 510 with the following: 

 

SECTION 510 

AGGREGATE STABILIZATION 

 

510-1 DESCRIPTION 

 

Stabilize subgrades with aggregate base course (ABC) in accordance with the contract or as 

directed.  Define “aggregate” as ABC for stabilizer aggregate or Class IV aggregate stabilization.  

Define “stabilizer aggregate” as mixing aggregate with subgrade soils.  Define “Class IV 

aggregate stabilization” as replacing subgrade soils with aggregate.  Remove material as needed 

in cut areas.  Install geotextile for soil stabilization as needed and place aggregate at locations 

shown on the plans. 
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510-2 MATERIALS 

 

Refer to Division 10. 

 

Item Section 

Aggregate for Stabilization 1008 

Geotextile for Soil Stabilization, Type 4 1056 

Select Material, Class IV 1016 

 

Use aggregate for stabilization for stabilizer aggregate and Class IV select material for Class IV 

aggregate stabilization. 

 

510-3 CONSTRUCTION METHODS 

 

When undercut is required for aggregate stabilization, undercut as needed to place aggregate as 

shown on the plans or as directed.  Perform undercut excavation in accordance with Section 225. 

 

(A) Stabilizer Aggregate 

 

Spread aggregate uniformly and evenly with a mechanical spreader to the required 

thickness.  Do not spread more aggregate than what can be mixed and compacted within 

a week.  Mix aggregate with the top 3" of subgrade soils until aggregate and soils are 

uniformly mixed.  Compact stabilizer aggregate to 100% of AASHTO T 99 as modified 

by the Department. 

 

(B) Class IV Aggregate Stabilization 

 

When geotextile for soil stabilization is required, install geotextiles in accordance with 

Article 270-3.  Place aggregate by end dumping aggregate on geotextiles or subgrade 

soils.  Do not operate heavy equipment on geotextiles until geotextiles are covered with 

the required thickness of aggregate.  Compact Class IV aggregate stabilization less than 

6" thick with a smooth wheeled roller without vibration to the satisfaction of the 

Engineer.  Compact Class IV aggregate stabilization with a thickness of 6" or more to 

92% of AASHTO T 180 as modified by the Department or to the highest density that can 

be reasonably obtained. 

 

(C) Maintenance 

 

Maintain aggregate stabilization in an acceptable condition and minimize the use of 

heavy equipment on aggregate in order to avoid damaging subgrades.  Provide and 

maintain drainage ditches and drains as required to prevent entrapping water in aggregate 

stabilization. 
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PRICE ADJUSTMENTS FOR ASPHALT BINDER      
(9-1-11) DB6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the 2012 Standard Specifications for Roads and Structures. 

 

When it is determined that the monthly selling price of asphalt binder on the first business day of 

the calendar month during which the last day of the partial payment period occurs varies either 

upward or downward from the Base Price Index, the partial payment for that period will be 

adjusted.  The partial payment will be adjusted by adding the difference (+ or -) of the base price 

index subtracted from the monthly selling price multiplied by the total theoretical quantity of 

asphalt binder authorized for use in the plant mix placed during the partial payment period 

involved. 

 

The base price index for asphalt binder for plant mix is $ _______ per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on ___________. 

 

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 

(9-1-11) DB6 R26 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 6-18, Article 609-11 and Page 6-35, Article 610-14 

 

Add the following paragraph before the first paragraph: 

 

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40 

per theoretical ton. This price shall apply for all mix types. 

 

TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM 

 

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 

traffic signal system. Comply with the provisions of Section 1700 of the 2012 Standard 

Specifications for Roads and Structures. 

Materials 

Provide a complete temporary portable traffic signal system.  Design the system for operation 

both with and without an external power source. Furnish two signal control trailer with two 

vehicle signal heads and one operator unit for each portable traffic signal system. Furnish 

transmitters, generators, batteries, controls, back-up systems and all other components necessary 

to operate the system. 

Ensure each system meets the physical display and operational requirements of conventional 

traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 

(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 

advertisement. 
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Used equipment will be acceptable if the equipment is in good working condition. Contractor 

retains ownership of the portable traffic signal systems. 

Provide yellow 12-inch aluminum or polycarbonate vehicle signal heads with 10-inch tunnel 

visors, backplates and Light Emitting Diode (LED) modules. Provide aluminum signal heads and 

backplates listed on the Department’s Qualified Products List (QPL) for traffic signal equipment. 

Provide polycarbonate signal heads and visors that comply with the provisions pertaining to 

Signal Heads within these Project Special Provisions with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

U.V. stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 959A, Color Chip 13538). Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 

 Test Required Method 

 Specific Gravity 1.17 minimum ASTM D 792 

 Vicat Softening Temperature, 
o
F 305-325 ASTM D 1525 

 Brittleness Temperature, 
o
F Below –200 ASTM D 746 

 Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

 Elongation at yield, % 5.5-8.5 ASTM D 638 

Shear, strength, yield, PSI 5500 minimum ASTM D 732 

Izod impact strength, ft-lb/in 

[notched, 1/8"] 

15 minimum ASTM D 256 

Fatigue strength, PSI at 2.5 mm 

cycles 

950 minimum ASTM D 671 

 

To minimize signal head movement due to wind, mount top and bottom of signal heads to the 

signal head supports. 

Provide 120V AC powered LED modules listed on the QPL, or provide 12V DC powered LED 

modules that meet the ITE VTCSH Part 2: Light Emitting Diode (LED) Vehicle Signal Modules 

(Interim Purchase Specification) with the exception of paragraphs 5.2, 5.3, 5.7, and testing 

associated with 120V AC. Ensure DC powered LED modules operate with input power between 

9V DC and 15V DC. 

Provide trailers that have durable paint in highway orange, Federal Standard 595a Color Chip ID 

# 12473 with a minimum paint thickness of 2.5 mils. 
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Provide trailers with a 12-volt trailer lighting system complying with Federal Motor Carrier 

Safety Regulations 393, safety chains, and a 2-inch ball hitch. When provided, locate generators, 

fuel tanks, batteries and electronic controls in protective housings that are provided with locks to 

restrict access. 

Design the trailer assembly and signal supports to withstand an 80 MPH wind load with the 

signal supports raised in the operating position. Provide independent certification from a 

registered Professional Engineer that the assembly meets this 80 MPH wind load requirement. 

Provide a reliable hydraulic, electric or manual means for raising and lowering the signal support 

members. Provide screw-type stabilizing and leveling devices with a self-leveling foot to support 

the unit in the operating position on slopes 1V:3H or flatter when detached from the transporting 

vehicle.  

During manual operation, ensure the system provides a means of informing the operator of signal 

indications, such as a light on the back of each signal head that illuminates when the signal 

displays a red indication.  

Design the temporary portable traffic signal system to perform without interruption during the 

time it is in operation. 

Where a traffic actuated system is required, provide a system control unit that is capable of pre-

timed operation, traffic actuated operation, a variable green time interval dependent upon vehicle 

actuations, and programmable yellow clearance and red clearance intervals. Furnish all sensors 

to monitor vehicle demands for vehicle actuation per the Project Special Provisions and Section 

1098 of the Standard Specifications. 

Design the systems to be fail-safe. Ensure the system monitors the following conditions: lack of 

green, yellow, and red signal indication voltage, total loss of indication on any approach, 

presence of multiple signal indications on any approach, conflicting green/yellow signal 

indications, and low power condition. In the event any of these conditions are detected, 

immediately begin flashing operation of red indications in all directions.  

Provide either hard-wired, microwave, or radio controlled type communications for pre-timed 

and traffic actuated temporary portable traffic signal systems. In the event a loss of 

communication is detected, immediately begin flashing operation of red indications in all 

directions. 

Ensure systems that use wireless communication links continuously monitor and verify proper 

transmission and reception of data used to monitor and control each signal head. Ensure ambient 

mobile or other radio transmissions or adverse weather conditions do not affect the system. 

Encode signal transmissions digitally to protect radio transmissions from interference. Do not 

violate FCC regulations and ensure radio frequencies are appropriate for portable signal 

equipment applications.  

Upon detecting a malfunction, ensure all signals go to a flashing red condition and the operator is 

notified by a reliable means approved by the Engineer. Provide a battery back-up system for 

generator and direct current powered signal systems to power the warning means and "flashing 

red" condition. Provide a back-up system with a 72-hour minimum reserve.  
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Ensure the system meets the Environmental Standards for traffic signals in accordance with 

NEMA TS-1, Section 2. 

Construction Methods 

During automatic operation, ensure the motorist has an unobstructed view of opposing traffic. 

Install stop bars and warning signs and operate portable traffic signals in accordance with the 

Traffic Control Plan.   

If modification to the distance between signal units is required after the units are positioned, 

relocate the signals or the system and make the necessary timing revisions only as directed by the 

Engineer.  

Submit a traffic signal timing plan to the Engineer for approval a minimum of two weeks prior to 

installation. Include the following items in the plan: distance between stop bars, speed limit to be 

posted during operation, each approach grade, recommended yellow change interval, 

recommended red clearance interval, recommended minimum and maximum green intervals. 

Make timing changes to approved signal timing plan only as authorized by the Engineer. Keep a 

written record of all timing changes. 

Allow only trained operators to set up and operate the system. Provide an experienced operator at 

all times for each temporary portable traffic signal system during periods of manual operation.  

Do not violate yellow change and red clearance intervals during periods of manual operation.  

Perform all maintenance operations required by the system manufacturer including periodic 

cleaning of the systems. Ensure properly skilled and trained maintenance personnel are available 

to maintain the system in good working order and to perform all emergency and preventive 

maintenance as recommended by the system manufacturer.  

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 

number, and pager number of the supervisory employee who will be responsible for maintenance 

and repair of equipment during all hours. 

For all failures, malfunctions, or damage to this equipment, begin necessary repairs within four 

hours of notification. Complete repairs within eight hours of notification. Comply with Section 

150 for maintenance of traffic flow. The inability to contact the supervisory employee or 

prearranged alternate will not extend repair time requirements. 

In the event that the system becomes inoperative, be prepared at all times to revert to flagging 

operations or suspend all construction activities requiring the use of the temporary portable 

traffic signal system until the system is restored to proper operation. Implement flagging 

operations as shown on 2012 Roadway Standard Drawing No. 1101.02 Sheet 1 (Closure of one 

lane of a Two-lane, Two-way Highway). 

When not in operation, remove signal heads from the view of traffic or cover signal heads with 

burlap bags or bags made of non-ripping material specifically designed for covering signal 

heads. Do not use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so 

that they are not readable by oncoming traffic. 
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TEMPORARY STATIONARY TRAFFIC SIGNAL SYSTEM 

Furnish, install, place in operation, repair, maintain, reposition, and remove the temporary 

stationary traffic signal system. Comply with the provisions of Section 1700 of the 2012 

Standard Specifications for Roads and Structures. 

Materials 

Provide a complete temporary traffic signal system including but not limited to 12-inch vehicle 

signal heads, signal cable, messenger cable, wood poles, guy assemblies, inductive detection 

loops, microwave vehicle detectors, lead-in cable, trenching, riser assemblies, required signs, 

detector units, 2070 controller with 336 pole mounted cabinet, and appropriate pavement 

markings. 

Used equipment will be acceptable if the equipment is in good working condition. Contractor 

retains ownership of the portable traffic signal systems. 

Construction Methods 

Ensure that the signal meets the physical display and operational requirements of conventional 

traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 

(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 

advertisement. 

Perform all maintenance operations required by the manufacturer.  Have properly skilled and 

trained maintenance personnel available to maintain the system in good working order and to 

perform all emergency and preventive maintenance as recommended by the equipment 

manufacturer. 

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 

number, and pager number of the supervisory employee who will be responsible for maintenance 

and repair of equipment during all hours. 

In the event that the signal becomes inoperative, be prepared at all times to revert to a flagging 

operation or suspend all construction activities requiring the use of the temporary stationary 

traffic signal system until the signal is restored to proper operation. 

Place signal in flash mode when haul road is not in operation.  All inappropriate signs shall also 

be removed, covered, folded or turned so that they are not readable by oncoming traffic. 

 

RESOURCE CONSERVATION: 

(3/27/13)      104-13      DB1 G118 

 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and NCGS 

136-28.8, it is policy of the Department to aid in the reduction of materials that become a part of 

our solid waste stream, to divert materials from landfills, and to find ways to recycle and reuse 

materials for the benefit of the Citizens of North Carolina. 

 

Initiate, develop and use products and construction methods that incorporate the use of recycled 

or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.  

38



C203545 (17BP.14.R.128)                                        Project Special Provisions          Haywood and Jackson Counties 

 

Report the quantities of reused or recycled materials either incorporated in the project or diverted 

from landfills on the Project Construction Reuse and Recycling Reporting Form. 

 

A location-based tool for finding local recycling facilities and the Project Construction Reuse 

and Recycling Reporting Form are available at: 

 
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx 
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GENERAL 

 

The State will not be bound by oral explanations or instructions given at any time during the 

bidding process or after award.  Only information that is received in response to this RFP will be 

evaluated; reference to information previously submitted will not suffice as a response to this 

solicitation. 

 

NO CONTACT CLAUSE 

 

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 

questions and requests for information shall be directed to the State Contract Officer through the 

Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 

from contacting representatives of the Department, other State Agencies or Federal Agencies 

either by phone, e-mail or in person concerning the Design-Build Project. 

 

USE OF TERMS 

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 

are synonymous.   

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

NCDOT, Department, Engineer, and State are synonymous.    

 

DESIGN REFERENCES 

 

Design references developed and published by NCDOT and those developed and published by 

other agencies and adopted for use by NCDOT which are to be used in the design of this project 

may be obtained by contacting Contract Standards and Development within the Technical 

Services Division.  Standard prices for materials, which the Department normally sells for a fee, 

will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 

the applicable documents and current revisions and supplements thereto. 

 

REVIEW OF SUBMITTALS 

 

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA 

compliance documents and temporary shoring) from the date of receipt by NCDOT unless 

otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 

accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines – Year 3, 

February 17, 2014”, which by reference are incorporated and made a part of this contract. The 

Design-Build Team may, however, propose an alternate scheme for submittals that include a 

combination of submittals, a different order of submittals, or other submittal scheme.  This 

alternate approach to submittals must be submitted to the Transportation Program Management 

Director after award of the contract and approved by the Department.  If an approved alternate 

approach to submittals is approved, the Design-Build Team may use the alternate approach but 

shall assume all risk associated with any necessary re-work or re-design.  Moreover, the alternate 
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approach must include, at a minimum, final plans and RFC plans for each of the design 

disciplines.  The Department reserves the right to use portions or all of the approved alternate 

approach on any concurrent or future Design-Build projects. 

 

All submittals shall be made simultaneously to the Transportation Program Management 

Director and the Resident Engineer.  The Department will not accept subsequent submittals until 

prior submittal reviews have been completed for that item. The Design-Build Team shall inform 

the Transportation Program Management Director in writing of any proposed changes to the 

previously reviewed submittals and obtain approval prior to incorporation. The Design-Build 

Team shall prioritize submittals in the event that multiple submittals are made based on the 

current schedule. All submittals shall include pertinent Special Provisions.  No work shall be 

performed prior to Department review and approval of the applicable design submittals. 

 

GENERAL SCOPE 

 

The scope of work for this project includes design, construction and management of the 

replacement of eleven (11) bridges with culverts.  Construction shall include, but not be limited 

to, all necessary clearing, grading, roadway, drainage, structures, utility coordination and 

relocation, and erosion and sediment control work items for the culvert replacements.  

Construction shall comply with 2012 NCDOT Standard Specifications for Roads and Structures 

and any special provisions. 

 

Project services include, but are not limited to: 

 

 Design Services – completion of construction plans 

 Construction Services – necessary to build and ensure workmanship of the designed 

facility. 

 Permits – development of all documents for permits, as necessary 

 Utility Coordination – minor utility relocation efforts, as needed 

 Right of Way – acquisition of additional right of way, as necessary, to construct the 

project. 

 

Construction Engineering Inspection will be provided by NCDOT Division personnel or under 

separate contract. 

The Department has prepared Low Impact Bridge Replacement Data Sheets or minimum criteria 

checklists (complies with the North Carolina Environmental Policy Act) for each structure site. 

 

All designs shall be in Microstation format using Geopak software (current version used by the 

Department). 

 

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 

 

The Design-Build Team shall acknowledge that project documents furnished by the Department 

are preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 
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and completeness of all work performed under this contract and shall save the State harmless and 

shall be fully liable for any additional costs and all claims against the State which may arise due 

to errors, omissions and negligence of the Design-Build Team in performing the work required 

by this contract.  

 

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 

any of the work covered by the Contract without the written consent of the State, except that the 

Design-Build Team may, with prior written notification of such action to the State, sublet 

property searches and related services without further approval of the State.  

 

The Design-Build Team shall certify all plans, specifications, estimates and engineering data 

furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 

satisfactory to the State and in accordance with the established customs, practices, and 

procedures of the North Carolina Department of Transportation, and in conformity with the 

standards adopted by the American Association of State Highway Transportation Officials, and 

approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 

Section 109 (b).  The decision of the Engineer / State / Department shall control in all questions 

regarding location, type of design, dimension of design, and similar questions. 

 

Alternate designs, details, or construction practices (such as those employed by other states, but 

not standard practice in NC) are subject to Department review and acceptance and will be 

evaluated on a case by case basis. 

 

The Design-Build Team shall not change team members, subconsultants or subcontractors 

identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 

the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 

SOQ shall not perform any work without written consent by the Engineer. Individual offices of 

the Design-Build Team not identified in the Statement of Qualifications submitted shall not 

perform any work without written consent by the Engineer.  Failure to comply with this 

requirement may be justification for removing the Team from further consideration for this 

project and disqualification from submitting on future Design-Build Projects. 

 

All firms shall be prequalified by the Department for the work they are to perform. Joint 

Ventures, LLCs or any legal structure that are different than the existing prequalification status 

must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 

prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 

Proposal submittal deadline. If the work is to be performed by an office other than the one that is 

prequalified, that office shall be prequalified prior to any design submittals. 

 

ACCESS TO SUBMITTAL SITE 

 

To reduce the submittal review time and increase the efficiency of the review process, the 

Design-Build Team will need access to the project’s submittal site.  The site will include a 

library that will be used for the Design-Build Team to submit documents to NCDOT to review 

and another for NCDOT to provide response back to the Design-Build Team.  The Design-Build 

Team’s Project Manager shall provide a list of team members that will require access to this 
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portal.  This list shall include the name, e-mail address and North Carolina Identity Management 

(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 

Design-Build e-mail address (designbuild@ncdot.gov). 

 

To create an NCID account, each individual shall go to NCDOT’s Connect website 

(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 

NCID”.   

 

The Department will obtain access rights for these individuals and notify the Design-Build 

Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 

their NCID account.  Once logged in, the Teamsite “XXXX Project Submittals” link will be 

apparent on the left side of the webpage.   

 

Please note that all submittals for this project will be electronic and will be submitted to the 

Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal 

Guidelines – Year 3, February 17, 2014”.  NCDOT reserves the right to request a hard copy of 

any submittal or supporting electronic files or calculation needed to complete the review. 

 

ETHICS POLICY 

 

Employees employed by the Design-Build Team or employees employed by any subconsultant 

for the Design-Build Team to provide services for this project shall comply with the 

Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 

removal from the project and may result in removal of the Company from the Department’s 

appropriate prequalified list.  

 

APPROVAL OF PERSONNEL 

 

The Department will have the right to approve or reject any personnel, assigned to a project by 

the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 

their subcontractors shall restrict such person or persons from working on any of the Design-

Build Team's contracted projects in which the person or persons were “formerly involved” while 

employed by the State.  The restriction period shall be for the duration of the contracted project 

with which the person was involved.  Former Involvement shall be defined as active participation 

in any of the following activities: 

 

Drafting the contract 

Defining the contract scope of the contract 

Design-Build Team selection 

Negotiation of the contract cost (including calculating manhours or fees); and  

Contract administration 

 

An exception to these terms may be granted when recommended by the Secretary and approved 

by the Board of Transportation. 
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Failure to comply with the terms stated above in this section shall be grounds for termination of 

this contract and / or not being considered for selection of work on future contracts for a period 

of one year. 

 

SUBMITTAL OF PRICE PROPOSALS 

 

Price Proposals that do not adhere to all the requirements noted below may be considered 

non-responsive and may result in the Department not considering the Design-Build Team 

for award of the contract or reading their Price Proposal publicly. 

 

Price Proposals will be accepted until 4:00 p.m. Local Time on Monday, June 16, 2014, at the 

office of the State Contract Officer: 

 

Mr. Randy A. Garris, P.E. 

Contract Standards and Development 

1020 Birch Ridge Drive 

Century Center Complex - Building B 

Raleigh, NC 27610 

No Proposals will be accepted after the time specified. 

 

Price Proposals shall be submitted in a sealed package.  The outer wrapping will clearly indicate 

the following information:  

 

Price Proposal 

Submitted by (Design-Build Team’s Name) 

Contract Number C203545 

Project Number 17BP.14.R.128 

Haywood and Jackson Counties 

Replacement of Eleven (11) Bridges 

 

The Price Proposal shall be submitted by returning the Request for Proposals with the item sheet 

completed, and all required signatures and bonds.  Failure to execute the required documents 

may render the proposal non-responsive. 

 

Opening of Price Proposals 

 

If any of the Price Proposals are considered non-responsive, the State Contract Officer will 

notify those Design-Build Teams of that fact.  For all responsive Price Proposals the State 

Contract Officer will publicly open the sealed Price Proposals.  

 

At the time and date specified, the State Contract Officer will open the Price Proposals and 

calculate the percentage difference between the Price Proposals submitted and the Engineer’s 

Estimate. Unless all Proposals are rejected or the Department elects to proceed with the Best and 

Final Offer process, the Department will recommend to the Secretary of Transportation that the 

Design-Build Team having the lowest apparent Price Proposal be awarded the contract.   
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Best and Final Offer 

 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 

the Department feels it is necessary for any reason the Department may choose to make 

amendments to the details of the RFP and request a Best and Final Offer from all of the 

previously short-listed teams.  Alternately, the Department may choose to redistribute to the 

short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 

 

The Design-Build Teams shall submit a revised Price Proposal at the time, place, and date 

specified in the Best and Final RFP.  This will constitute the Design-Build Team’s Best and 

Final Offer.  Award of the project may then be made to the Design-Build Team with the lowest 

apparent Price Proposal in response to the Best and Final RFP. 

 

Stipend 

 

A stipulated fee of $10,000 will be awarded to each short-listed Design-Build Team that 

provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all 

short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the 

stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design 

Build Teams will be notified of the opportunity to apply for the stipulated fee. 

 

In the event that the Department suspends or discontinues the procurement process prior to the 

Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK  
 

Project Details 
 

 The Design-Build Project consists of replacing a total of eleven (11) bridges with culverts. 

Ten (10) bridges are located in Haywood County, while the remaining bridge is in Jackson 

County. Bridge Nos. 430273, 430315, 430317 and 430372 shall be replaced utilizing staged 

construction to maintain traffic on site. Bridge Nos. 430305 and 430310 shall be replaced by 

stage construction or an on-site detour. For all other bridge replacements, construction shall 

occur under road closures with utilization of off-site detours. The Design-Build Team shall 

construct culverts as noted below: 

 

 Bridge No. 430273 stage to the downstream (north) side 

 Bridge No. 430305 stage or provide an on-site detour to the upstream (south) side 

 Bridge No. 430310 stage construct or on-site detour 

 Bridge No. 430315 stage construct to the downstream (north) side 

 Bridge No. 430317 stage construct to the downstream (south) side 

 Bridge No. 430372 stage construct and hold the upstream (south) shoulder point 

 

 All culvert sites are considered Sub Regional. 

 

 Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall use the Design 

Speed, ADT, Travel Lane Width and Paved Shoulder Width shown in the table below for 

the full length of construction. The lanes shall be striped to match existing travel lane 

widths. 

 

 

County 
Structure 

No. 
Route 

Design 

Speed 

(mph) 

ADT 
Travel Lane 

Width (ft.) 

Paved Shoulder 

Width (ft.) 

Haywood 430020 SR 1809 20 480 9 None 

Haywood 430102 SR 1173 40 2400 
12 – North side 

15 – South side 

2 - North side 

None – South side 

Haywood 430273 SR 1346 25 220 9 None 

Haywood 430305 SR 1503 30 540 10 None 

Haywood 430309 SR 1373 25 200 9 None 

Haywood 430310 SR 1348 35 70 9 None 

Haywood 430314 SR 1355 25 340 9 4 

Haywood 430315 SR 1346 20 240 9 None 

Haywood 430317 SR 1346 20 260 9 None 

Haywood 430372 SR 1346 20 220 9 None 

Jackson 490055 SR 1552 25 200 9 4 

 

 The Design-Build Team shall make every effort to stay within the existing maintenance 

limits to reduce or eliminate the need for additional right of way and / or easements. 
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 Unless noted otherwise elsewhere in this RFP, the length of overlay and / or wedging at 

each site shall extend a minimum of 100 feet from the centerline of the proposed culvert, in 

each direction.  From the centerline of the proposed culvert westward for a minimum of 100 

feet, the Design-Team shall replace the existing gravel at Bridge No. 430372 with full depth 

pavement. 

 

 At Bridge No. 430009, the Design-Build Team shall resurface a minimum of 50 feet on the 

west side and a minimum of 150 feet on the east side, as measured from the centerline of the 

proposed culvert. 

 

 At a minimum, the Design-Build Team shall construct full depth pavement in all areas of 

pavement removal, widening and / or realignment.  In no case shall the existing pavement 

width be narrowed.   

 

 The Design-Build Team shall resurface to the limits necessary to cover any pavement that 

has been damaged by the installation and / or removal of temporary pavement markings.  

 

  For all approaches with paved shoulders, the Design-Build Team shall provide a minimum 

of 2’-0” of graded shoulder from the edge of the paved shoulder to the shoulder point.  In no 

case shall the total shoulder width be less than required in the NCDOT Sub Regional Tier 

Guidelines. At the construction termini, the Design-Build Team shall taper the paved 

shoulders to existing using an 8:1 ratio. 

 

 At Bridge No. 430102, the proposed culvert shall be of sufficient length to accommodate a 

future ultimate typical section that consists of a 34-foot face to face roadway section with a 

seven-foot berm on both sides. For the entire length of construction, the Design-Build Team 

shall construct 2’-6” curb & gutter with a seven-foot berm and 5.5’ sidewalk (exclusive of 

the curb and gutter) on the south side.  
 

 Excluding the culvert at Bridge No. 430273, the Design-Build Team shall lengthen the 

proposed culverts to eliminate the guardrail warrant. At Bridge No. 630273, the Design-

Build Team shall install guardrail in accordance with the requirements noted below: 

 

 The length of guardrail, as measured from the culvert wing walls, shall adhere to 

the 2008 Sub Regional Tier Guidelines guardrail requirements for bridges.  

 The Design-Build Team shall pave to the face of guardrail for its full length, and 

then taper the pavement at an 8:1 ratio to the edge of travel lane.  

 The minimum offset from the proposed edge of travel lane to the face of proposed 

guardrail shall be four feet. 

 Unless noted otherwise above, all proposed guardrail shall be designed and 

constructed in accordance with the January 2012 NCDOT Standard Drawings and / 

or approved details in lieu of standards. 

 

 In accordance with the 2011 AASTHTO Roadside Design Guide, 4
th

 Edition and 2012 

Errata, the clear zone distance required for the design speed noted in the table above shall 
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extend 50 feet from the outermost culvert wing wall in each direction and then taper to the 

existing shoulder on an 8:1 taper. 

 

 At Bridge No. 490055, the Design-Build Team shall resurface along SR 1331 to the furthest 

radii points.   

 

 The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the 

attainment of FEMA compliance. (Reference the Hydraulic Scope of Work found elsewhere 

in this RFP)  

 

 The Design-Build Team shall furnish and install pins / caps for all proposed right of way. 

 

 The Department has met on-site with the environmental agencies or obtained their 

comments at all bridge sites in this RFP. Any variations in the Design-Build Team’s 

proposed design and / or construction methods that nullifies the decisions reached between 

the Department and the environmental agencies, and / or require additional coordination 

with the environmental agencies shall be the sole responsibility of the Design-Build Team. 

The Department will not allow any contract time extensions or additional compensation 

associated with any coordination or approval process resulting from design and / or 

construction modifications.  

 

 Existing horizontal and vertical curves that adhere to the 2008 Sub Regional Tier Guidelines 

design speed requirements may be retained without a design exception. Existing horizontal 

and vertical curves that do not adhere to the 2008 Sub Regional Tier Guidelines design 

speed requirements may be retained only at the Department’s sole discretion and will 

require a design exception. The Department will only allow design exceptions for existing 

horizontal curves and / or vertical curves for proposed design parameters that meet or 

exceed the existing conditions. Except to tie to existing, the Department will not allow 

design exceptions for horizontal or vertical alignments on new location. 

 

 The Design-Build Team shall design and construct smooth vertical alignments that tie to 

existing without unnecessary short vertical curves, extending the project limits if necessary. 

 

 Existing driveways access shall be maintained at all times during construction.   

 

 At all soil driveways to be reconnected, the Design-Build Team shall provide ABC (6” 

minimum) from the edge of pavement to the right of way. 

 

 A sag vertical low point shall not be located between the end walls of any culvert. 

 

 At Bridge No. 430102, the Design-Build Team shall coordinate with the Resident Engineer 

one month prior to any road closure to ensure school buses have a location to turnaround. If 

necessary, the Division will provide a bus turnaround.  
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General 
 

 Unless otherwise noted herein, the design shall be in accordance with the, NCDOT Sub 

Regional Tier Design Guidelines for Bridge Projects, dated February 2008, the 2011 

AASHTO A Policy on Geometric Design of Highways and Streets, Roadway Design 

Policy and Procedure Manual, Roadway Design Guidelines for Design-Build Projects, 

2012 NCDOT Standard Specifications for Roads and Structures, and the 2011 AASHTO 

Roadside Design Guide, 4
th

 Edition and 2012 Errata, and the January 2012 NCDOT 

Roadway Standard Drawings. 

 

 Once all changes have been incorporated into the “Released for Construction” roadway 

plan set for each site, the Design-Build Team shall provide a PDF of the sealed plans to 

the Transportation Program Management Director. 

 

NCDOT Information Supplied 

 

 An electronic copy of NCDOT Sub Regional Tier Design Guidelines for Bridge Projects 

dated February 2008 will be provided. 

 

 The NCDOT will provide electronic surveys and wetland delineation files to the Design-

Build Team for each bridge site.  Any additional supplemental surveys, including but not 

limited to additional topography, existing and proposed roadway, structure sites, 

underground and overhead utilities, existing and proposed drainage, wetland delineation, 

right of way, parcel names, and deed research and descriptions shall be the responsibility 

of the Design-Build Team to acquire and process.  The Design-Build Team shall modify / 

incorporate boundary information used for the determination and valuation of property 

solely under the direct supervision of a Professional Land Surveyor registered in North 

Carolina. Known existing utilities have been located and will be included with the survey 

data. The Design-Build Team shall be responsible for confirming the location of the 

utilities and the type / size of facilities. All supplemental Subsurface Utility Engineering 

(SUE) work shall be the Design-Build Team’s responsibility. 

 

 The NCDOT will provide final pavement designs for each culvert site.   

 

 The NCDOT will make available, for information only, the field scoping meeting 

worksheets for each culvert site. 
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STRUCTURES SCOPE OF WORK 
 

Project Details: 
 

The Design-Build Team will be responsible for all structures necessary to complete the project in 

accordance with the table provided herein. 

 

Structure 

Number 
Site Description Structure Type and Size (opening) 

430020 SR 1809 over Racoon Creek 
2 @ 12’ x 4’ Reinforced Concrete Box 

Culvert (RCBC)  

430102 SR 1173 over Plott Creek  1 @ 12’ x 5’ RCBC 

430273 SR 1346 over Messer Branch 
Aluminum Box Culvert  

20’-1” x 6’-6” with Aluminum Headwalls 

430305 SR 1503 over Liner Creek  
Aluminum Box Culvert  

19’-5” x 4’-11” with Aluminum Headwalls 

430309 SR 1373 over Rogers Cove Creek 
Aluminum Box Culvert  

16’-2” x 5’-1” with Aluminum Headwalls 

430310 SR 1348 over Laurel Branch  Bottomless Culvert 14’ x 4’ 

430314 SR 1355 over Arrington Branch Bottomless Culvert  16’ x 5’   

430315 SR 1346 over Stevens Creek  
Aluminum Box Culvert  

16’-2” x 5’-1” with Aluminum Headwalls 

430317 SR 1346 over Stevens Creek 
112” x 75” Corrugated Steel Pipe Arch 

with Concrete Headwall 

430372 SR 1346 over Stevens Creek 
Aluminum Box Culvert  

16’-2” x 5’-1” with Aluminum Headwalls 

490055 SR 1552 over Long Branch  
Aluminum Box Culvert 16’-6” x 6’-8” with 

Aluminum Headwalls 

 

Aluminum box culverts shall be designed and constructed having aluminum end/wing walls.  

The Design-Build Team is responsible to have the aluminum structure manufacturer’s 

representative present at the key points during erection to ensure the assembly is completed in 

accordance with the manufacturer’s requirements. 
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At Bridge No. 430314 the Design-Build Team shall extend the proposed wing wall approximately 

34 ft from the existing culvert headwall in the Southeast quadrant (upstream) to avoid jurisdictional 

stream impacts. 

 

At Bridge No. 430102, the Design-Build Team shall minimize damage to the existing rock walls on 

the South side of the existing centerline. 

 

RCBCs shall be either cast-in-place concrete or precast.  Precast wing walls are not permitted. 

 

The Design-Build Team shall be responsible for Tennessee Valley Authority review and 

approval as required by Section 26a of the Tennessee Valley Authority Act of 1933, as amended, 

for all applicable bridge sites.  The team shall act as agent on the TVA permit application and the 

Department will be the applicant.  The Team shall supply said approval to the Department prior 

to beginning work on any bridges.  A copy of the executed TVA Section 26a Permit or waiver 

letter shall be forwarded to the Department.  Watershed Team contacts may be found at the 

following website: 

https://connect.ncdot.gov/resources/Structures/Pages/Structure-Resources.aspx 

 

Bridge Removal:  

 

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles, 

abutments and previous bridge substructure remnants per NCDOT’s Best Management Practices 

of Maintenance and Construction Activities.  For existing bridges that have paint systems 

containing red lead paint, the Design-Build Team is responsible for handling, removing, 

shipping, and disposing of these materials in accordance with the January 2012 NCDOT 

Standard Specifications for Roads and Structures. 

The Design-Build Team shall salvage the following: 

 At Bridge No. 4300315: Timber Superstructures and newly replaced bulkheads 

 At Bridge No. 4300372: Timber Superstructures and newly replaced bulkheads   

The Design-Build Team shall deliver the salvageable material to the Haywood County Bridge 

Maintenance Yard located at 619 Paragon Parkway, Clyde, NC 28271 for NCDOT offload.  The 

Design-Build Team shall notify Mr. Matthew Williams, NCDOT Bridge Maintenance 

Supervisor at (828) 456-3797 to coordinate the Haywood Bridge Maintenance Yard salvage 

operations one week prior to availability of the materials.   

The existing bridges shall be removed in accordance with Sub article 402-2(A) and (B) of the 

2012 Standard Specifications for Roads and Structures.  Red lead paint, if present on the 

stockpiled items, need not be removed by the Design-Build Team.   
 

General: 
 

The Design-Build Team’s primary design firm shall be on the Highway Design Branch list of 

firms qualified for Structure Design and maintain an office in North Carolina. 
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All culverts shall meet approved roadway typical sections and grades.  Culvert geometry (length, 

skew, etc.) shall be in accordance with the approved Preliminary Roadway Plans and approved 

Culvert Survey Reports prepared by the Design-Build Team. 
 

Design shall be in accordance with the latest edition of the AASHTO LRFD Bridge Design 

Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual) and 

NCDOT Structures Management Unit Manual (including policy memos). 
 

Construction and Materials shall be in accordance with 2012 NCDOT Standard Specifications 

for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 

NCDOT Structures Management Unit Standard Drawings. 

Once all changes have been incorporated into the “Released for Construction” structure plans for 

each site, the Design-Build Team shall provide a PDF of the sealed plans to the Director of the 

Transportation Program Management Unit.    
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HYDRAULICS DESIGN SCOPE OF WORK 
 

The Design-Build Team shall be required to do the following: 
 

 Employ a prequalified private engineering firm to perform hydraulic design for all work 

required under this contract. 
 

 Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.   
 

 Design the storm drainage using Geopak Drainage. 
 

 Provide a Stormwater Management Plan using the most current NCDOT Best Management 

Practices where applicable.   

 

 Provide Culvert Survey Reports as required by NCDOT Hydraulic Guidelines stated below. 

 

 Design the structure at each location to meet the requirements of the Memorandum of 

Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP) 

approved April 22, 2013, for the Department’s submittal to FEMA.  In the event an MOA 

cannot be achieved, the Design-Build Team shall be responsible for preparing a CLOMR 

package; however, the Department will be responsible for all FEMA submittal fees 

associated with the submittal of a CLOMR, and subsequently LOMR, packages.  In the event 

that the Design-Build Team revises their design after initial submittal of the MOA or 

CLOMR package and a second FEMA submittal for that bridge is required, then the Design-

Build Team will be responsible for all FEMA submittal fees associated with the re-submittal. 

 

 The Department will not allow direct contact between the Design-Build Team and the 

representatives of NCFMP and their contractors either by phone, e-mail, or in person without 

the State Hydraulics Engineer or his designee(s) present.  The Department will review with 

NCFMP the eligibility for the MOA at their monthly meeting.  The MOA Package with the 

accepted Culvert Survey Report for each site shall be submitted for review one month prior 

to the meeting. A member of the Design-Build Team may attend this meeting. The Design-

Build Team shall recognize that the MOA allows for as much as one hundred fifty (150) days 

for approval once an accepted MOA Package has been submitted by the Department to 

NCFMP.  No construction activity shall occur in FEMA regulated floodplains until the MOA 

package (or CLOMR) for the specific site has been approved by the NCFMP.  The 

Department will be responsible for all fees associated with the submittal of MOA Packages. 

 

 Construct structures in FEMA regulated floodplains to ensure adherence to the approved 

FEMA submittal.   

 

 While the Department will provide available FEMA models to the Shortlisted Design-Build 

Teams, the Department in no way warrants or implies that these models are complete, 

accurate, or sufficient.  No additional compensation will be provided for additional modeling 

necessary to correct, re-create, or adjust the models provided.  The Design-Build Team shall 

request the Hydraulic Engineer to verify the FEMA model provided is the most updated per 

bridge site prior to beginning hydraulic design work at each site. 
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 Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 

Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the 

responsibility of the Design-Build Team. 

  

 Design all stormwater controls based upon the most current NCDOT Stormwater Best 

Management Practices Toolbox.   

 

 At Bridge No. 490055, the Design-Build Team shall replace 36 inch pipe north of bridge. 

 

 At Bridge No. 490055, the Design-Build Team shall provide grated inlet at SR 1331 & 1352 

to connect two 36 inch pipes. 

 

 At Bridge No. 490055, the Design-Build Team shall have a “no rise” due to insurable 

structures in the immediate area. 

 

General 
 

 Design in accordance with criteria provided in the North Carolina Division of Highways 

Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008,  Guidelines 

for Drainage Studies and Hydraulics Design-1999 and the addendum  Handbook of Design 

for Highway Drainage Studies-1973, North Carolina Department of Transportation 

“Stormwater Best Management Practices Toolbox – 2008” and the North Carolina Division 

of Highways Hydraulics Unit website:  
 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
 

Information Supplied 
 

 Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program 

approved April 22, 2013. 
 

https://connect.ncdot.gov/resources/hydro/FEMA%20and%20Interagency%20Design/MOAmod20130422.pdf 
 

 Available FEMA models. 
 

 Pre-design Hydraulic Report for each location. 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK    
 

I. GENERAL: 

 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT 

Geotechnical Engineering Unit at: 

 

https://partner.ncdot.gov/VendorDirectory/default.html 

 

The prequalified geotechnical firm shall prepare foundation design recommendation 

reports for use in designing structure foundations and roadway foundations, retaining 

walls, and temporary structures if necessary.  

 

If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design 

the foundations and seal the plans. 

 

The Engineer of Record who prepares the foundation design recommendation reports 

shall be a Professional Engineer registered in the State of North Carolina who has 

completed a minimum of three geotechnical design projects of scope and complexity 

similar to that anticipated for this project using the load and resistance factor design 

(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge 

Design Specification.  If the Engineer of Record cannot demonstrate the aforementioned 

LRFD experience, then the design must undergo a peer review by an individual with such 

experience.  In such case, the reviewer must be a registered Professional Engineer, but 

not necessarily in the State of North Carolina.  Prior to the first geotechnical design 

submittal, the Design-Build Team shall provide a letter to the NCDOT Design-Build 

Office that documents the reviewer’s LRFD experience for review and acceptance. 

Furthermore, with each geotechnical design submittal, the reviewer shall provide a sealed 

letter stating that he / she has carefully reviewed and approved the specific submittal 

details.   

 

The prequalified geotechnical firm shall also determine if additional subsurface 

information, other than that required and noted elsewhere in this RFP, is required based 

upon the subsurface information provided by the NCDOT and the final roadway and 

structure designs.  If a determination is made that additional subsurface information is 

required, the Design-Build Team shall use a prequalified geotechnical firm to perform all 

additional subsurface investigation and laboratory testing in accordance with the current 

NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for 

Subsurface Investigations.  Submit additional information collected by the Design-Build 

Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the 

following format: 

 

 8 ½ x 11-inch Paper Format  

 “Structure Subsurface Investigation Title Sheet.”  Includes Caution Notice and an 

area to list Contents.  

 NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations  
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 Plan View of boring locations and any other significant topographic features 

 gINT boring logs 

 gINT core logs (if applicable) 

 Cross sections if strip footings will be used 

 AASHTO soil test results for both disturbed and undisturbed samples  

 Rock test results summary chart 

 

The Design-Build Team shall provide the final Subsurface Investigation Report in 

electronic and hardcopy format to the NCDOT for its records.   

 

A minimum of 4 standard penetration test (SPT) / rock core borings shall be required for 

bottomless culverts.  Borings should be located at the ends of each strip footing with 

additional borings spaced not greater than 50 feet apart for footings more than 50 feet 

long.  All borings shall extend to a depth below the foundation element required to show 

a complete subsurface profile.  The Department will provide 2 borings per culvert site to 

the Design-Build Team.  The Design-Build Team shall be responsible for obtaining the 

remaining borings in order to meet the minimum requirements noted above.  Any 

deviations to the requirements noted above shall require acceptance from the NCDOT 

Geotechnical Engineering Unit prior to construction.  

The maximum spacing between borings for retaining walls shall be 200 feet, with a 

minimum of two borings; one at each end of the wall.  Drill borings for retaining walls a 

minimum depth below the bottom of the wall equal to twice the maximum height of the 

wall. 

 

II. DESCRIPTION OF WORK: 
 

The Design-Build Team shall design foundations, embankments, slopes, and retaining 

walls in accordance with the current edition of the AASHTO LRFD Bridge Design 

Specifications, Sub Regional Tier Design Guidelines for Bridge Projects dated February 

2008 as applicable, all applicable NCDOT Geotechnical Engineering Unit Standard 

Provisions, NCDOT Structures Management Manual, and NCDOT Roadway Design 

Manual.   

 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall 

adhere to the guidelines located at the following website: 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

 

A. Structure Foundations 

 

In accordance with NCDOT Hydraulic Unit Policy, all bottomless culverts shall 

be founded on “non-scourable rock”. Therefore, both concrete footings along the 

entire length of the bottomless culvert must be keyed 1 foot into “non-scourable 

rock” which is defined as rock with an SPT (Standard Penetration Test) blow 

count of 50 blows with 3 inches or less penetration. 
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For Box Culverts, the Design Build Team shall submit details for undercut of 

unsuitable material or recommendations for use of more than one foot of 

conditioning material to the NCDOT Geotechnical Engineering Unit, via the 

Transportation Program Management Director, for review and acceptance. 

 

No raising of culvert headwalls / endwalls or the addition of retaining walls shall 

be used to reduce culvert length. 

 

B. Roadway Foundation 
 

All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter. In areas 

where a sliver fill is required to tie the proposed grade into the existing ground, 

fill slopes may be steeper than 2:1 (H:V) provided the existing slopes are stable 

and erosion control measures are utilized on the sliver fill slopes.  However, in no 

case shall a slope be steeper than 1.5:1 (H:V).  The Design-Build Team shall 

submit slope stability analysis verifying stability of any existing slopes and details 

of erosion control measures to the NCDOT for review and acceptance. For all 

other proposed slopes steeper than 2:1 (H:V), the slopes shall be reinforced and 

detailed design calculations shall be submitted to the NCDOT Geotechnical 

Engineering Unit, via the Transportation Program Management Director, for 

review and acceptance. Slopes shall not be steepened for the purpose of 

shortening culvert lengths.    

 

C. Permanent Retaining Wall Structures 

 

Design and construct permanent retaining walls, with the exception of gravity 

walls, in accordance with the applicable NCDOT Geotechnical Engineering Unit 

Project Special Provisions, which can be provided upon request by the Design-

Build Team.  Geotechnical Provisions and Notes can be found at the NCDOT 

Geotechnical Engineering Unit’s website at: 

 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions_No

tes.aspx 

 

For each retaining wall, with the exception of gravity walls, submit a wall layout 

and design.  The wall layout submittal shall include the following: 

 

 Wall envelope with top of wall, bottom of wall, existing ground and 

finished grade elevations at incremental stations. 

 Wall alignment with stations and offsets. 

 Typical sections showing top and bottom of wall, drainage, embedment, 

slopes, barriers, fences, etc. 

 Calculations for bearing capacity, global stability and settlement. 

 Details of conflicts with utilities and drainage structures. 

 Roadway plan sheets showing the wall (half size). 

 Roadway cross sections showing the wall (half size). 
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 Traffic control plans showing the wall (half size). 

 

Walls adjacent to streams shall be designed for scour. 

 

III. CONSTRUCTION REQUIREMENTS: 
 

All construction and materials shall be in accordance with the NCDOT 2012 Standard 

Specifications for Roads and Structures and current NCDOT Project Special Provisions 

unless noted otherwise elsewhere in this RFP.  The Design-Build Team shall be 

responsible for investigating, proposing and incorporating remedial measures for any 

construction problems related to foundations, subgrades, settlement, slopes, and 

construction vibrations.  Submit the proposed remedial measures to the Geotechnical 

Engineering Unit for review and acceptance prior to incorporation. 

 

The Design-Build Team shall be responsible for any damage or claim caused by 

construction, including damage caused by vibration (see 2012 Standard Specifications for 

Roads and Structures Article 107-14).  The Design-Build Team shall be responsible for 

deciding what, if any, pre and post-construction monitoring and inventories need to be 

conducted to satisfy their liability concerns.  Any monitoring and inventory work shall be 

performed by a qualified private engineering firm experienced in the effects of 

construction on existing structures. 

 

Send copies of any inspection forms related to foundations, embankment, and subgrade to 

the NCDOT for review. 

 

The prequalified geotechnical firm that prepared the original design shall perform any 

changes to the foundation designs.  All changes shall be based upon additional 

information, subsurface investigation and / or testing.  Send copies of revised designs 

including additional subsurface information, calculations and any other supporting 

documentation sealed by a professional engineer registered in the State of North Carolina 

to the NCDOT for review and acceptance. 
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PAVEMENT MANAGEMENT SCOPE OF WORK    
 

The pavement design for the mainline and mainline shoulders is as follows:  

 

Bridge Site Surface Intermediate Base ABC 

430020 2.5” SF9.5A  4.5” B25.0B  

430102 2.5” SF9.5A 2.5” I19.0B 4.0” B25.0B  

430273 2.5” SF9.5A  4.0” B25.0B  

430305 2.5” SF9.5A  5.0” B25.0B  

430309 2.5” SF9.5A  4.0” B25.0B  

430310 2.5” SF9.5A  4.0” B25.0B  

430314 2.5” SF9.5A  4.0” B25.0B  

430315 (Gravel) - - - 8.0” ABC 

430317 (Gravel) - - - 8.0” ABC 

430372 2.5” SF9.5A  4.0” B25.0B  

490055 2.5” SF9.5A  4.0” B25.0B  
 

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 

surface course as provided in the table above. 
 

At Bridge No. 430102, if wedging is equal to or greater than the full thickness of the surface 

course as provided in the table above plus 2.5”, then wedging shall consist of the full thickness 

of surface course as provided in the table above, and the remainder shall be I19.0B. 
 

For the remaining structures, if wedging is equal to or greater than the full thickness of the 

surface course as provided in the table above plus 3.0”, then wedging shall consist of the full 

thickness of surface course as provided in the table above, and the remainder shall be B25.0B. 
 

The Design-Build Team shall be responsible for the design of all temporary pavements and for 

the evaluation of existing shoulders and roadways regarding their suitability for carrying traffic 

during construction, if necessary. In the event that the existing shoulders and roadways are found 

to be inadequate for the proposed temporary traffic volumes and duration, the Design-Build 

Team shall be responsible for upgrading the pavement to an acceptable level. Temporary 

pavements shall be designed in accordance with the most recent version of the North Carolina 

DOT Pavement Design Procedure.  Temporary pavement designs shall be submitted for review 

and comments using the contract submittal process. The expected duration for traffic on 

temporary pavement must be included as part of the submittal.  
 

The Design-Build Team shall provide incidental milling where tying to the existing pavement to 

provide a smooth transition to the proposed pavement.   
 

The proposed width of ABC placed on gravel roads shall be the width of the travel lane(s) as 

defined in the Roadway Scope of Work.  
 

Driveways impacted by the Design-Build Team’s construction shall be repaired to the pre-

construction condition. 
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TRAFFIC ENGINEERING SCOPE OF WORK   

 

I. TRAFFIC MANAGEMENT PLANS 

 

A. DESIGN PARAMETERS FOR ROAD CLOSURES 

 

1. Bridge Nos. 430273, 430315, 430317 and 430372 shall be replaced utilizing 

staged construction to maintain traffic on site. Bridge Nos. 430305, 430310 can 

be replaced by stage construction or an on-site detour. All other culverts will be 

constructed under road closure with utilization of the off-site detours noted below.  

Local access to all residences and businesses will be maintained between the 

closure points at all times during construction. 

 

County Structure No. Route Detour Route 

Haywood 430020 SR 1809 
SR 1810 (Test Farm Road); SR 1812 

(Raccoon Road) 

Haywood 430102 SR 1173 

SR 1173 (Plott Creek Rd.)-SR1164 

(Green Valley Rd.)-SR 1164 (Hyatt 

Creek Rd.)-US 23/74 

Haywood 430309 SR 1373 
SR 1374 (Rogers Cove Rd.)-SR 1376 

(County Rd.) 

Haywood 430314 SR 1355 

SR 1355 (Panther Creek Rd.)-SR 

1351(Doc Graham Rd)-SR 1338 (Fines 

Creek Rd.)-SR 1355 (Panther Creek Rd.) 

Jackson 490055 SR 1552 

SR 1552 (Blackhawk Rd.)-SR 1367 

(Little Savannah Rd.)-NC 107-SR 1552 

(Blackhawk Road) 

 

2. Improvements to the above stated detour routes will not be required.  In the event 

the Design-Build Team proposes any deviations/improvements to the above stated 

detour routes, it shall be the sole responsibility of the Design-Build Team to 

obtain approval from the NCDOT Division Engineer and perform all required 

environmental studies and obtain environmental permits for any proposed 

changes. 

 

3.   Design and prepare the Temporary Traffic Control Plan for each site.  

Development of the Traffic Control Plan should proceed as follows: 

 

a) Submit a Traffic Control Plan to the Resident Engineer and the Transportation 

Program Management Director for review and acceptance.  Construction may 

begin once the Traffic Control Plan has been sealed by the Design-Build 

Team and accepted by the Department.  

 

b) The Traffic Control Plan shall include a detour detail, which includes detour 

signing (detour advance warning & trailblazing with road names), sign 

designs, and locations of traffic control devices; construction 
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phasing/sequence, and project notes. Street names are required on detour 

signing.  NCDOT’s January 2012 Roadway Standard Drawings Section 1100 

is for traffic control and will need to be incorporated into the plans for most 

work activities.  The detour detail will incorporate NCDOT’s January 2012 

Roadway Standard Drawing 1101.03, sheet 1 of 9.  Ensure the development of 

the Traffic Control Plan is in compliance with the North Carolina Department 

of Transportation Roadway Standard Drawings, NCDOT January 2012 

Standard Specifications for Roads and Structures, the latest edition of the 

Manual on Uniform Traffic Control Devices (M.U.T.C.D.) and the NCDOT 

Standard Specifications for Roads and Structures (January 2012). 

 

c)  Use traffic control devices that conform to all NCDOT requirements and are 

listed on the Department’s Approved Products List as shown on NCDOT’s     

Traffic Control Website. 

 

d)  The NCDOT’s Traffic Control Website should be utilized when developing 

the Traffic Control Plan.  The Traffic Control Website is updated and provides 

key information necessary in preparing the Traffic Control Plan.  The Traffic 

Control Website Address:  

 

     https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 

 

B. DESIGN PARAMETERS FOR STAGED CONSTRUCTION AND ON-SITE 

DETOUR 

 

The Design-Build Team shall replace Bridge Nos. 430273, 430315, 430317 and 430372 

utilizing staged construction to maintain traffic on-site. The Design-Build Team may 

replace Bridge Nos. 430305 and 430310 utilizing staged construction or an on-site detour 

to maintain traffic. Prepare the Traffic Control and Pavement Marking Plans following 

the parameters listed below:  
  

1. At Bridge Nos. 430273, 430305, 430315, 430317 and 430372; maintain a 

minimum of 11-foot clear roadway width for one-lane two-way traffic. The 11-

foot clear roadway width constitutes a 9-foot travel lane and a 1-foot offset (shy 

distance) on both sides.   

2. At Bridge No. 430310, maintain a minimum of 12-foot clear roadway width for 

one-lane, two-way traffic. The 12-foot clear roadway width constitutes a 10-foot 

travel lane and a 1-foot offset (shy distance) on both sides.  

3. At Bridge No. 430305, the on-site detour (if utilized), shall NOT be paved. 

4. At Bridge Nos. 430315, 430317 and 430372, temporary alignments shall be 

designed for no less than 10 mph.  

5. At Bridge Nos. 430305 and 430273, temporary alignment shall be designed for no 

less than 15 mph.  

6. At Bridge No. 430310, temporary alignment shall be designed for no less than 25 

mph.   

7. Roadway Standard Drawing 1101.11 shall be used for merge and shift tapers. All 

other temporary designs shall follow the NCDOT Roadway Design Manual, 2004 

61

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx


C203545 (17BP.14.R.128) Traffic Engineering Scope of Work Haywood and Jackson Counties  

                                                                                                                                                       

 
 

AASHTO A Policy on Geometric Design of Highways and Streets and the most 

current Highway Capacity Manual. 

 

C. PROJECT REQUIREMENTS FOR ALL CULVERT SITES 
 

1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has 

experience designing and sealing Traffic Management Plans for the North Carolina 

Department of Transportation (NCDOT) on comparable projects.  
 

2. The Traffic Management Plans shall adhere to the “Express Design-Build Bridge 

Replacement Submittal Guidelines – Year 3, February 17, 2014”, and the “Guidelines 

for Preparation of Traffic Control and Pavement Marking Plans for Design-Build 

Projects”, January 2012 NCDOT Roadway Standard Drawings, January 2012 

Standard Specifications for Roads and Structures, and the “Manual for Uniform 

Traffic Control Devices". 

 

3. Adapt the traffic control plans, when directed by the engineer, to meet field 

conditions to provide safe and efficient traffic movement.  Changes may be required 

when physical dimensions in the detail drawings, standard details and roadway details 

are not attainable or result in duplicate or undesired overlapping of devices.  

Modification may include: moving, supplementing, covering or removal of devices. 

 

4. The Design-Build Team shall provide one month notice to the Engineer, County EMS 

and County school officials prior to road closures. 

 

5. The Design-Build Team will be allowed five additional days of lane closure per 

bridge site to complete punch list items identified by the Engineer.   The Design-

Build Team shall notify the Engineer 15 days prior to installation of a lane closure 

and submit details for approval by the Engineer.   

 

6. As approved by the Engineer, lane closures will be allowed for geotechnical borings 

and the relocation of utilities prior to the road closure at certain bridge site. 
 

D. PROJECT OPERATION REQUIREMENTS         

  

The following are Time Restrictions and notes that shall be included with the Traffic 

Control Plans General Notes: 

 

Intermediate Contract Time #12 for Road Closure Restrictions for Structures Nos.  

430273, 430305, 430310, 430315, 430317 and 430372. 
 

The Design-Build Team shall maintain the existing traffic pattern for all roadways, 

except at Structure Nos. 430273, 430305, 430310, 430315, 430317 and 430372 where 

road closure for certain construction operations is permitted subject to the road closure 

restrictions listed below. When a road closure is used, the Design-Build Team shall 

reopen the travel lanes by the end of the road closure duration to allow the traffic queue 

to deplete before re-closing the roadway.  
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The Design-Build Team may close SR 1346, SR 1503 and SR 1348 for traffic shifts, 

placement of pavement markings, tie-in work, and removal of the existing structure. The 

closure duration shall not exceed 30 minutes (60 minutes for structure removal).  In no 

case will the Department allow the above routes to be closed for any reason during the 

times listed below. 
  

 Monday to Saturday       12:01 a.m. to 9:00 a.m. 

                                         2:30 p.m. to 12:00 a.m. 

  Sunday                           12:01 a.m. to 12:00 p.m. 

  

Liquidated Damages for Intermediate Contract Time #12 for road closure for 

certain construction operations at Structure Nos. 430273, 430305, 430310, 430315, 

430317, 430372 are $100 per 15 minute period or any portion thereof. 

 

E. LANE AND SHOULDER CLOSURE REQUIREMENTS    
 

On all roads under staged construction, the Design-Build Team shall not install more than 

one lane closure in any one direction.   
 

The Design-Build Team shall remove lane closure devices from the lane when work is 

not being performed behind the lane closure or when a lane closure is no longer needed. 
 

When personnel and / or equipment are working within 15 feet of an open travel lane, the 

Design-Build Team shall close the nearest open shoulder using NCDOT January 2012 

Roadway Standard Drawing No. 1101.04, unless the work area is protected by an 

approved temporary traffic barrier or guardrail.  

 

When personnel and / or equipment are working on the shoulder adjacent to an undivided 

facility and within 5 feet of an open travel lane, the Design-Build Team shall close the 

nearest open travel lane using NCDOT January 2012 Roadway Standard Drawing No. 

1101.02, unless the work area is protected by an approved temporary traffic barrier or 

guardrail. 
 

When personnel and / or equipment are working on the shoulder adjacent to a divided 

facility and within 10-feet of an open travel lane, the Design-Build Team shall close the 

nearest open travel lane using NCDOT January 2012 Roadway Standard Drawing No. 

1101.02, unless the work area is protected by an approved temporary traffic barrier or 

guardrail. 
 

When personnel and / or equipment are working within a lane of travel of an undivided or 

divided facility, the Design-Build Team shall close the lane using the appropriate 

roadway standard drawing from the NCDOT January 2012 Roadway Standard 

Drawings. The Design-Build Team shall conduct the work so that all personnel and / or 

equipment remain within the closed travel lane. 
 

The Design-Build Team shall not perform work involving heavy equipment within 15 

feet of the edge of travel way when work is being performed behind a lane closure on the 

opposite side of the travel way. 
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F. DETOUR SIGNING 

 

The Design-Build Team shall be responsible for the installation and maintenance of all 

detour signing within and off the project limits. 

 

Cover or remove all detour signs within and off the project limits when a detour is not in 

operation. 

 

Ensure all necessary signing is in place prior to altering any traffic pattern. 

 

G. TRAFFIC BARRIER        

 

The Department will not provide any type of barrier for this project.  The Design-Build 

Team shall use only an NCDOT approved temporary traffic barrier system and adhere to 

the following requirements. 

 

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning 

work in any location.  Once the temporary traffic barrier system is installed at any 

location, proceed in a continuous manner to complete the proposed work in that location. 

 

Once the temporary traffic barrier system is installed and no work has been or will be 

performed behind the temporary traffic barrier system for a period longer than two (2) 

months, remove / reset the temporary traffic barrier system unless the barrier is protecting 

a hazard.  

 

Protect the approach end of temporary traffic barrier system at all times during the 

installation and removal of the barrier by either a truck mounted impact attenuator 

(maximum 72 hours) or a temporary crash cushion. 

 

Protect the approach end of temporary traffic barrier system from oncoming traffic at all 

times by a temporary crash cushion unless the approach end of temporary traffic barrier 

system is offset from oncoming traffic as follows: 

 

Posted speed limit (MPH) Minimum offset (feet) 

 

40 or less 15 

45 - 50 20 

55 25 

60 mph or higher 30 

 

Install temporary traffic barrier system with the traffic flow, beginning with the upstream 

side of traffic.  Remove the temporary traffic barrier system against the traffic flow, 

beginning with the downstream side of traffic. 

 

64



C203545 (17BP.14.R.128) Traffic Engineering Scope of Work Haywood and Jackson Counties  

                                                                                                                                                       

 
 

Install drums to close or keep closed tangent sections of the roadway until the temporary 

traffic barrier system can be placed or after the temporary barrier system has been 

removed.  The distance, in feet, between drums shall be no greater than twice the posted 

speed limit (MPH).  

 

The Design-Build Team shall be responsible for providing proper connection between the 

existing bridge rail and the temporary barrier system and include this information in the 

appropriate plans.  

 

H. TRAFFIC CONTROL DEVICES  

 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 

requirements and are listed on the Approved Products List.  The Approved Products List 

is shown on NCDOT’s Work Zone Traffic Control website at: 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/ 

 

The use of any devices that are not shown on the Approved Product List shall require 

written approval from the Transportation Program Management Director. 

 

Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient 

length to close entire roadway.  Stagger or overlap barricades to allow for ingress or 

egress. 

 

I. TEMPORARY TRAFFIC SIGNALS 

 

The Design-Build Team shall also be responsible for the design and implementation of 

either temporary portable or stationary signal system needed to maintain traffic during 

construction at Bridge Nos. 430273 and 430310 to provide safe operations for the 

motoring public.  Reference the Project Special Provisions for Temporary Portable 

Traffic Signal System and Temporary Stationary Traffic Signal.    

 

The Design-Build Team shall notify the Engineer in writing a minimum of one month 

before a temporary traffic signal installation is required. 

 

II. PERMANENT SIGNING 

 

The Design-Build Team shall design, fabricate and install boundary signs for each bridge 

location. The Design-Build Team will replace any existing signs damaged by 

construction operations.  The signs shall be furnished and installed by the Design-Build 

Team according to NCDOT’s specifications. 
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III. FINAL PAVEMENT MARKING PLANS 

 

            General 

 

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform 

Traffic Control Devices (MUTCD) and the NCDOT January 2012 Roadway Standard 

Drawings.  

 

Final Pavement Marking Plan Requirements 
 

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, 

and pedestrians within the highway, including persons with disabilities in accordance 

with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as 

defined by the Manual for Uniform Traffic Control Devices (MUTCD). 
 

NCDOT’s January 2012 Roadway Standard Drawings – Section 1200 pertain to 

pavement markings and markers and shall be utilized.  

 

Use pavement marking and pavement marker products that conform to all NCDOT’s 

requirements and specifications and are listed on the Department’s Approved Products 

List.  The use of any devices that are not shown on the Approved Product List shall 

require written approval from the Signing and Delineation Unit. 

 

Install pavement markings in accordance with NCDOT’s January 2012 Standard 

Specifications for Roads and Structures, and in accordance with the manufacturer’s 

procedures and specifications.   

 

Install pavement markings and pavement markers on the final surface as follows: 
 

Bridge # Marking Marker 

   

430020 

430102 

430273 

430305 

430309 

430310 

430314 

430315 

430317 

430372 

490055 

 

Paint 

Paint 

Paint 

Paint 

Paint 

Paint 

Paint 

None  

None 

Paint 

Paint 

 

 

None 

None 

None 

None 

None 

None 

None 

None 

None 

None 

None 

 

 

Tie proposed pavement marking lines to existing pavement marking lines.  Pavement 

markings shall extend to the existing markings at Bridge No. 430309. 
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Replace any pavement markings that have been damaged by the end of each day’s 

operation. 

 

Remove any conflicting markings or markers before shifting traffic to a new pattern.   

 

Passing zones will be determined in the field and must be approved by the engineer. 

 

The Design-Build Team shall install temporary pavement markings on the interim 

surface or temporary pattern as follows: 

 

Road  Marking Marker 
  

All Roads and  Minimum of Paint None   

Existing Structures          

 

          Removal of the temporary pavement markings shall be accomplished by using water 

blasting, sand blasting, shot blasting systems or other approved systems to minimize 

damage to the road surface. All systems shall be required to remove 100% of the 

pavement marking without removing more than 1/32 inch of the pavement surface.  
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ENVIRONMENTAL PERMITS SCOPE OF WORK   (2011)  

 

General 

 

The Design-Build Team shall be responsible for preparing permit drawings necessary for the 

Department to obtain all required environmental permits for construction for each bridge site 

contained in this contract.  The Design-Build Team is responsible for determining the 

appropriate permits that will apply to each site.  The Design-Build Team is encouraged to gain 

the Department’s concurrence on the permits needed prior to beginning permit application work 

for each structure.  The Design-Build Team shall determine the schedule for submission of each 

culvert’s permit documentation. For TVA permit responsibilities, reference the Structures Scope 

of Work.  

The Design-Build Team shall not begin ground-disturbing activities, including utility relocations 

in jurisdictional areas, at a given culvert site, until the environmental permits have been issued 

for that structure.  This restriction does not include investigative borings covered under a 

Nationwide #6 permit (NWP#6).    

 

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned 

permits provided that (1) the Department is notified in writing prior to these activities; (2) such 

activities are outside jurisdictional resources.  Upon consultation with the Division 

Environmental Officer, a meeting may be required with the permitting agencies prior to 

beginning work. 

 

The Department will allow no direct contact between the Design-Build Team and representatives 

of the environmental agencies.  No contact between the Design-Build Team and the 

environmental agencies shall be allowed either by phone, e-mail or in person, without 

representatives of the Division’s Environmental Officer present.  A representative from the 

Transportation Program Management shall be included on all correspondence. 

 

Once the Department has obtained the applicable permits based upon the approved Design-Build 

Team’s proposed design and / or construction methods, the Design-Build Team will be 

responsible for any change in the proposed design and / or construction methods that nullifies 

any permit.  Any additional coordination required with the Environmental Agencies shall be the 

sole responsibility of the Design-Build Team.  The Department shall not allow any contract time 

extensions associated with this additional coordination.   

 

The Design-Build Team shall meet all permit conditions.  The Design-Build Team shall be 

required to staff any personnel necessary to provide permit compliance.  

 

Permit Process 

 

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings 

that reflect the impacts and minimization efforts from the project as designed by the Design-

Build Team.  The Design-Build Team will be responsible for preparing the entire permit 

package.  The Department will prepare the Minimum Criteria Checklist for each culvert site.  

The Design-Build Team shall be responsible for providing impact determinations for the 
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Minimum Criteria Checklist.  Further, it is the Design-Build Team’s responsibility to provide the 

design and construction details to the Department to be included as part of the permit process. At 

a minimum the associated permit drawings shall consist of the following: 

 

 Roadway Plan and Profile Sheets (half size 11” x 17”) shall contain all environmental 

impacts in a table with calculated proposed stream / wetland / open water impacts, buffer 

impacts by type such as road fill, bridging, etc.   

 In addition the Roadway Plan Sheet shall specifically identify buffer zones, wetland 

boundaries, all erosion control measures, structures, pier locations, riprap, causeways and 

other impacts including utility relocation. 

 

The Department will re-verify and update, as needed, the required environmental data that 

expires prior to the completion of the activity causing the impact in the jurisdictional areas.  

These include, but are not limited to, federally protected species, re-verification of wetland 

jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.  

 

Direct coordination between the Design-Build Team, the Department’s Transportation Program 

Management Director, Division Environmental Officer (DEO), Division Bridge Program 

Manager and the Resident Engineer shall be necessary to ensure proper permit drawing 

development.  Upon completion of the permit drawings, the Design-Build Team shall 

concurrently forward the package to the Transportation Program Management Director, Resident 

Engineer, Division Bridge Program Manager, Division Environmental Officer, and Hydraulics 

Unit  for review and approval. After all revisions are complete, the Department will subsequently 

forward the package to the appropriate agencies and a cover letter describing the project. 

 

Any temporary construction measures, including de-watering, construction access, etc. shall be 

addressed in the permit drawings.  Impacts that result from so-called temporary measures may 

not be judged to be temporary impacts by the agencies.  These issues shall be addressed and 

resolved with the agencies and reviewed by Division Environmental Officer prior to submission 

of the permit drawings and environmental impacts to the respective agencies. 

 

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional 

areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further, 

the Design-Build Team shall describe the methods of construction of all structures.  The 

description of the temporary impacts (utility relocations, etc.) shall include restoration plans, 

schedules and disposal plans. This information shall be included in the permit drawings and 

environmental impacts. 

 

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the 

impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased 

during the Design-Build effort.  All fill material shall be immediately stabilized and maintained 

to prevent sediment from entering adjacent waters or wetlands.  The Design-Build Team shall be 

responsible for ensuring that the design and construction of the project will not impair the 

movement of aquatic life. 
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Requests made for modifications to the permits obtained by the Division Environmental Officer 

shall only be allowed if the Engineer determines it to be in the best interest of the Department 

and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to 

hydraulic design issues.  The design shall be complete prior to permit modification application. 
 

Permit Timeframe 

 

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the 

permits necessary for each culvert.  The 60 days shall begin at the date that the Department has 

approved the final permit drawings as submitted by the Design-Build Team. No requests for 

additional contract time or compensation will be allowed if the permits are obtained within this 

60-day period.  With the exception of location and survey work and permitted investigative 

borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site 

investigation or construction of the project shall occur prior to obtaining the permits. This 

limitation does not preclude the off-site fabrication of culvert segments or equipment.  The 

Department will not honor any requests for additional contract time or compensation, including 

idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing 

men, materials (or ordering materials), or equipment prior to obtaining all permits.  The 

Department will consider requests for contract time extensions for obtaining the permits only if 

the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s 

control, and the 60-day period has been exceeded. If time were granted it would be only for that 

time exceeding the 60-day period.   

 

Commitments 
 

The NCDOT is committed to incorporating all reasonable and practicable design features to 

avoid and minimize wetland, stream, open water and regulated riparian buffers.  Additionally the 

NCDOT will provide full compensatory mitigation of all stream, wetland, and riparian buffer 

impacts as required by the regulatory agencies.   

 

At Bridge No. 430273, the historic boundary shall be shown on all plans.  

 

All work by the Design-Build Team must be accomplished in strict compliance with the plans 

submitted and approved for the permits drawings and in compliance with all conditions of the 

permits received and certifications issued by the agencies.  The Design-Build Team shall provide 

each of its contractors and/or agents associated with the construction or maintenance of this 

project with a copy of the permits. 

 

The Design-Build Team shall strictly adhere to these commitments, as well as others, including 

but not limited to requirements for permitting.   

 

The Design-Build Team shall adhere to moratoria for sites identified as trout waters as specified 

below:  

 

Brook and/or Brown Trout (naturally reproducing) - In stream work and land disturbance 

within a 25-foot wide buffer zone are prohibited during the trout spawning seasons of  

October 15 through April 15 to protect the egg and fry stages of trout (Bridge No. 430102) 
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Rainbow Trout – The Design-Build Team shall not perform in stream work and land 

disturbance within a 25-foot wide buffer zone between the January 1 - April 15 spawning 

season (Bridge Nos. 430102 and 490055).   

 

If the Design-Build Team discovers any previously unknown historic or archeological remains 

while accomplishing the authorized work, he shall immediately notify NCDOT Staff 

Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the 

required State/Federal coordination.  All questions regarding these sites should be addressed to 

Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental 

Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK      
 
The NCDOT REU shall review and accept all Erosion and Sedimentation Control Plans.  Erosion 
Control Plans shall be designed for the grading phase of the construction.  Release for 
Construction (RFC) Erosion Control Plans shall be submitted to all NCDOT Personnel listed in 
the “Express Design-Build Bridge Replacement Submittal Guidelines – Year 3, February 17, 
2014”, before any land disturbing activities, including clearing and grubbing, can commence.  
No land disturbing activities, including clearing and grubbing, shall occur in any location that 
does not have accepted RFC Erosion Control Plans.  Refer to the most recent version of the 
NCDENR - Erosion and Sediment Control Planning and Design Manual for erosion control 
design guidelines not addressed in this Scope of Work.  
 
The Design-Build Team shall be responsible for determining the Culvert Projects located in 
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data (25 
year). 
 
Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 

I. Complete Set of Plans 
 

A. RFC Plans 
 

1. Use correct NCDOT symbology. 
2. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet 
Sediment Trap Type ‘A’ (PIST-A), etc. 

3. Utilize adequate perimeter controls (temporary silt ditches (TSD), temporary silt 
fence (TSF), etc.) 

4. Utilize infiltration basins, skimmer basins and rock measures with sediment control 
stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt 
Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an 
adequately designed base length to distribute outflow. 

5. Take into account existing topography and show contour lines. 
6. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) to reduce velocity in 

existing and proposed ditches with spacing of 250 feet divided by percentage of ditch 
grade.  Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD). 

7. Protect existing streams; do not place erosion control devices in live streams. 
8. Provide adequate silt storage for 3600 cubic feet per disturbed acre and sediment 

basins shall be sized with surface area equal to 435 square feet per cubic foot per 
second (cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak 
rainfall data (NCDENR - Erosion and Sediment Control Planning and Design Manual 
or NOAA’s National Weather Service web site http://dipper.nws.noaa.gov/hdsc/pfds 
for partial duration (ARI) time series type).  A Sediment Basin Designer Spreadsheet 
will be provided by the NCDOT Roadside Environmental Unit (REU) upon request. 

9. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
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peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 
National Weather Service web site http://dipper.nws.noaa.gov/hdsc/pfds for partial 
duration (ARI) time series type).  Infiltration Basin shall be designed to dewater in 3 
days or less.  An Infiltration Basin Designer Spreadsheet will be provided by the 
NCDOT Roadside Environmental Unit (REU) upon request. 

10. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 
(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 
National Weather Service web site http://dipper.nws.noaa.gov/hdsc/pfds for partial 
duration (ARI) time series type).  A Skimmer Basin Designer Spreadsheet will be 
provided by the NCDOT Roadside Environmental Unit (REU) upon request. 

11. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 
and 6:1, respectively. 

12. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 
be installed with a spacing of 1/4 the basin length. For silt basins with a length less 
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 
1/3 the basin length. The Design-Build Team will not be required to show the 
individual baffles on the Erosion Control Plans, but shall be required to incorporate 
the Coir Fiber Baffle Detail on the Erosion Control Plans. 

13. Include any culvert and / or pipe construction sequence plan sheets in the Clearing & 
Grubbing Erosion Control Plans; all pipes 48” or larger, or any combination of pipes 
that total 48” or more require a construction sequence.  Prior to installation of pipes 
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a 
phasing plan for managing the watercourse to the Resident Engineer for review and 
acceptance.  The phasing plan shall be in accordance with the Best Management 
Practices for Construction and Maintenance Activities. 

14. Incorporate temporary sediment basins into permanent Stormwater devices. 
15. Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and 

proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible 
at drainage outlets, and in areas where sediment basins at drainage outlets cannot be 
properly sized to surface area and/or sediment storage requirements due to safety 
concerns, ROW limitations, utility conflicts, or other construction limitations 
approved by the Roadside Environmental Unit.  For ditch grades greater than 3%, 
utilize Temporary Rock Silt Checks Type A with Matting and PAM in lieu of wattles. 

16. Utilize temporary slope drains and earth berms at top of fill slopes 5 feet or higher 
and a fill slope grade of 3:1 or steeper, or where there are superelevations above 0.04 
and fills are greater than 3 feet.  Maximum slope drain spacing shall be 200 feet. 

17. Utilize rock energy dissipater and / or silt basin at outlet of slope drain. 
18. Provide matting for erosion control in all ditch lines where the velocity is greater than 

2.0 ft./s, and the shear stress is 1.55 psf or less.  For ditch lines with a shear stress 
above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized. 
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19. Provide matting for erosion control on all fill slopes 2:1 or steeper. 
20. For culvert projects with Design Standards in Sensitive Watersheds (15A NCAC 04B 

.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and 
utilize 25-year peak rainfall data for surface area requirement for all sediment basins. 

 
B.  Intermediate Phase 

 
Intermediate Erosion Control Plans shall only be required if design modifications and / or 
site conditions require additional erosion control design or design revisions to the RFC 
Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be 
accepted prior to construction of any aspect impacted by the revised erosion control 
design.  For any intermediate phase, comply with Section A, “RFC Plans” above. 
 

C. The following documents shall accompany the Erosion Control Plans and be completed 
and submitted to NCDOT REU for initial submittal: 
 1.  High Quality Water Worksheet from Soil and Water Engineering web page. 
 2.  Low Impact Bridge Project Checklist from Soil and Water Engineering web page. 

3.  Matting Determination Spreadsheet from Soil and Water Engineering web page. 
4.  Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page. 

 5.  Basin or Checkdam design Spreadsheets from Soil and Water Engineering web page. 
6.  Preliminary Permit Drawings showing all jurisdictional streams and wetland impacts 
(half-size). 

  7.  General Structure Drawing with locations of piles, drilled shafts, etc. (half-size). 
8.  Erosion Control Plans shall be submitted according to the “Express Design-Build 
Bridge Replacement Submittal Guidelines – Year 3, February 17, 2014”,  

 9.  Microstation files may be requested by NCDOT REU staff if needed. 
       

The documents located on the Soil and Water Engineering web page can be found at: 
 

http://stage.dot.state.nc.us.doh/operations/dp_chief_eng/roadside/soil_erosion_control/downloads.html 
 

All documents from the Soil and Water Engineering web page can be submitted 
electronically or hard copy. 

 

II. Detail Sheets and Notes 
 

A. Provide project specific special notes and details such as temporary rock silt check type 
B, coir fiber baffle, skimmer basin, etc. 

B. Provide matting summary sheet(s): matting for erosion control and permanent soil 
reinforcement mat. 

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing 
appropriate species 

 

III. Title Sheet 
 

A. Show correct notes: HQW, ESA, clearing and grubbing, etc. 
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B. Show correct standards for project. 
C. List of standard NCDOT symbology 
D. Show name and certification number of Level IIIA certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 
 

IV. Special Provisions 
 

A. Erosion Control Special Provisions are available at the following website: 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/special_provisions/ 

B. References in Erosion Control Special Provisions from the aforementioned website to 
Method of Measurement, Basis of Payment, or any other statement regarding direct 
payment for Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 
 

V. Miscellaneous 
 

A. Plan submittals shall include all pertinent design information required for review, such as 
design calculations, drainage areas, etc. 

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 
(including any special details or special provisions used by the NCDOT REU) and 
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 
request. 

C. Plans shall address any environmental issues raised during the permitting process. 
D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 
E. Temporary access and haul roads, other than public roads, constructed or used in 

connection with the project shall be considered a part of the project and addressed in the 
Erosion and Sedimentation Control Plans. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation 
Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a 
landfill regulated by the Division of Solid Waste Management (NCDENR).  The Design-
Build Team shall submit the permit number for waste / borrow sites covered by the 
Mining Act or regulated by DSWM (DENR) concurrently to the Transportation Program 
Management Director and the Resident Engineer.  For Reclamation Procedures, see: 

 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Co
ntractedReclamationProcedures.pdf 

 
G. Whenever the Engineer determines that significant erosion and sedimentation continues 

despite the installation of approved protective practices, the Design-Build Team shall be 
required to and shall take additional protective action. 

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build 
Team from making every effort to contain sediment onsite. 

I. Any Erosion Control Design revisions made during the construction of the project shall 
be submitted to NCDOT REU by the 15th of the month via the Transportation Program 
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Management Director.  At any time requested by the Engineer or the Roadside 
Environmental Unit, the Design-Build Team shall provide an updated version of the 
Erosion and Sedimentation Control Plans for distribution to all parties involved in the 
construction process. 

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title 
15 A Department of Environment and Natural Resources Chapter 4, Sediment Control. 

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water 
Engineering Section, the Design-Build Team, and any other pertinent NCDOT personnel 
before the first Erosion and Sedimentation Control Designs are submitted to NCDOT 
REU.  Erosion and Sedimentation Control Plan submittals shall only be reviewed and 
accepted by NCDOT REU after the Erosion Control Pre-Design Meeting.  The Design 
Build Team shall be required to submit a tentative Erosion and Sedimentation Control 
Plan submittal schedule at the pre-design meeting. 

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a 
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control 
Plan pre-design meeting. 

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 
be kept on site at all times throughout the duration of the project. 

N. Erosion Control / Stormwater Certification shall be required according to the Project 
Special Provision found elsewhere in this RFP. 

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify 
boundaries of jurisdictional areas in the field and delineated with Safety Fence or 
flagging.  For guidance on Safety Fence and flagging in jurisdictional areas, see: 

 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

 
P. Various projects that impact more than 150 linear feet of stream with a Division of Water 

Quality (DWQ) Classification of Trout (Tr) may require a Trout Buffer Variance from the 
Regional Land Quality office or from the central Land Quality office in Raleigh.  
Additional coordination and document preparation with NCDOT REU and Land Quality 
may be required to obtain this variance approval.  These projects will be identified at the 
erosion control pre-design meeting. 

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area 
of one acre or more shall be designed and constructed with outlet structures that only 
withdraw water from the surface.  For sediment basins that do not drain directly into 
jurisdictional water or have less than one acre of total drainage area, surface dewatering 
outlets and stone outlets may be provided. 

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the 
North Carolina Department of Environment and Natural Resources Division of Water 
Quality NCG-010000 General Construction Permit that became effective on           
August 3, 2011.  Excluding the slopes noted below, temporary and permanent ground 
cover stabilization shall be provided within seven calendar days from the last land-
disturbing activity. The Design-Build Team shall label all slopes subject to the seven-day 
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ground cover stabilization requirements on all Erosion and Sedimentation Control Plans 
submitted to the Department for review and acceptance.  
 
For the slopes noted below, temporary and permanent ground cover stabilization shall be 
provided within 14 calendar days from the last land-disturbing activity: 
 

Slopes between 2:1 and 3:1, with a slope length of ten feet or less 
Slopes 3:1 or flatter, with a slope length of 50 feet or less 
Slopes 4:1 or flatter 
 

Temporary and permanent ground cover stabilization shall be provided in accordance 
with the provisions in this contract and as directed. 

 
EROSION CONTROL LIQUIDATED DAMAGES 
 
The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 
authorities having jurisdiction over public and private land governing the protection of erosion 
and sedimentation.  Any fines, remediation required or charges levied against the Department for 
failing to comply with all rules and regulations concerning erosion and sediment control, due to 
the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and 
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water 
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from 
monies due the Design-Build Team.  In addition to said fines, remediation required, or charges 
levied, any associated engineering costs or actions taken by the Department in order for the 
Department to comply with rules and regulations, as a result of the Design-Build Team’s 
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans 
and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from 
the monies due to the Design-Build Team. 
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RIGHT OF WAY SCOPE OF WORK   (2-10-14) 

 

** NOTE ** Prior to negotiating property acquisition with property owners, the Design-

Build Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way 

and Transportation Program Management personnel. 
 

It is expected that the Design-Build Team, to the greatest extent practicable, perform 

construction activities within existing DOT right of way  or maintenance limits as applicable.  If 

additional right of way or easements are required, the Design-Build Team shall follow the 

procedures contained in this scope of work.  The Design-Build Team shall be responsible for all 

right of way staking. 

 

No additional contract time will be allowed for project designs that require the acquisition of 

additional ROW or easements. 

 

Excluding acquisition services required outside of the project construction limits due solely to a 

rise in the floodplain water elevation on insurable structures, the Design-Build Team shall 

employ qualified, competent personnel who are currently approved by the NCDOT Right of 

Way Branch, herein after referred to as the Department, to provide all services necessary to 

perform all appraisal (except appraisal review), negotiation and relocation services required for 

all right of way and easements, including but not limited to  permanent utility easements, 

necessary for completion of the project in accordance with G.S. 136-28.1 of the General Statutes 

of North Carolina, as amended, and in accordance with the requirements set forth in the Uniform 

Appraisal Standards and General Legal Principles for Highway Right of Way, the North 

Carolina Department of Transportation's Right of Way Manual, the North Carolina Department 

of Transportation's Rules and Regulations for the Use of Right of Way Consultants, the Code of 

Federal Regulations, and Chapter 133 of the General Statutes of North Carolina from Section 

133-5 through 133-18, hereby incorporated by reference, including the Uniform Relocation 

Assistance and Real Property Acquisition Policies Act of 1970, as amended.  For a list of firms 

currently approved, the Design-Build Team should contact Mr. Neal Strickland, in the NCDOT 

Right of Way Branch, at 919-707-4364.  The Design-Build Team shall perform the services as 

set forth herein and furnish and deliver to the Department reports accompanied by all documents 

necessary for the settlement of claims and the recordation of deeds, or necessary for 

condemnation proceedings covering said properties.  The Design-Build Team, acting as an agent 

on behalf of the State of North Carolina, shall provide right of way acquisition services for all 

bridge replacement sites.  

 

Acquisition services required ouside of the project construction limits due solely to a rise in the 

floodplain water elevation on insurable structures will be considered extra work and paid for in 

accordance with Article 104-7 of the 2012 Standard Specifications for Roads and Structures. 

 

The Design-Build Team shall carry out the responsibilities as follows: 

 

 With respect to the payments, costs and fees associated with the acquisition of right of way in 

this contract, the Department will be responsible for only direct payments to property owners 

for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 

involved in the filing of condemnation of any claims.  The Department will assume 

responsibility for all costs associated with the litigation of condemned claims, including 
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testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 

acquisition related payments, costs and fees, including but not limited to attorney fees 

required for all non-condemnation acquisitions. 

 

 A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 

approving administrative adjustment settlements on behalf of the Department over and above 

the authority granted to the Department Right of Way Consultant Project Managers. 

 

 The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall 

be used to the extent possible. 
 

 The Design-Build Team shall provide a current title certificate for each parcel as of the date 

of closing or the date of filing of condemnation, unless required otherwise in the 

Department's Right of Way Manual. 
 

 The Design-Build Team shall prepare all Final Condemnation Reports. For all plan revisions 

on condemned parcels that modify the area acquired, modify the Control of Access and / or 

impact the appraised value, the Design-Build Team shall be responsible for the following: 

 

 The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General in writing that revisions have 

been made that impact a condemned parcel, and provide updated plan sheets and 

revised area takes.  

 The Design-Build Team shall consult with the Attorney General and the Area 

Appraiser to determine the status of the negotiations and appraisal(s). 

 If the Attorney General and / or Area Appraiser recommend an updated appraisal, the 

Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser 

for the Department’s use in obtaining an updated appraisal(s).  

 Upon receipt of the approved updated appraisal(s), the Design-Build Team shall 

develop a revised written offer. If settlement is not reached, the Design-Build Team 

shall submit an updated Final Condemnation Report. If settlement is reached, the 

Design-Build Team shall notify the Attorney General and Area Appraiser in writing 

and submit an updated Final Condemnation Report with all necessary documentation. 

 The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an 

Amendment to the Declaration of Taking. 
 

 The following shall be required: 

 

 Unless otherwise approved by the Engineer in writing, the Design-Build Team shall 

provide right of way and easement descriptions in metes and bounds format (bearings 

and distances). The Design-Build Team shall provide exhibits, diagrams and / or 

other information required to verify the aforementioned descriptions.  

 

 In accordance with the NCDOT Right of Way Manual, the Design-Build Team may 

prepare red-line adjustments for parcels that are not condemned. The Department 
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must approve a red-line adjustment in writing prior to the Design-Build Team making 

an offer based on the red-line adjustment.  
 

 The Design-Build Team shall prepare, execute and record documents conveying title 

to acquired properties to the Department with the Register of Deeds.  
 

 The Design-Build Team shall deliver all executed and recorded deeds and easements 

to the Department.  
 

 For all property purchased in conjunction with the project, title shall be acquired in 

fee simple or easement and shall be conveyed to “The North Carolina Department of 

Transportation”, free and clear of all liens and encumbrances except permitted 

encumbrances. 
 

 It is understood and agreed by and between the parties hereto that all reports, surveys, 

studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build 

Team shall become and remain the sole property of the Department upon termination or 

completion of the work, and the Department shall have the right to use same for any public 

purpose without compensation to the Design-Build Team. 
 

 The Design-Build Team shall prepare appraisals in accordance with the Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 

Acquisitions.  The Design-Build Team’s appraiser shall be on the Department’s approved 

state certified appraiser list.  The Design-Build Team may request its state certified appraiser 

be added to the approved state certified appraiser list, subject to approval by the 

Department’s State Appraiser. 
 

 The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00. 
 

 The NCDOT, or its agent, will  provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 

Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines 

and requirements, conforms to acceptable appraisal standards and techniques, does not 

include any non-compensible items or exclude any compensible items and that the value 

conclusions are reasonable and based on facts presented in the appraisal.  The reviewer has 

the authority to approve, adjust, request additional data or corrections, or not to recommend 

and request another appraisal. Within 10 business days from the date of receipt, all appraisals 

will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the 

corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and 

all appraisals to be used in acquisition. 

 

 The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 

Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO the 

Design-Build Team making these offers to the displacees.  Within 5 business days of the 

receipt of the Replacement Housing Payment or Rent Supplement payment calculation 

documentation, which includes all documentation required for an Evaluation package, the 

calculation will be approved, and the signed Frm15-D will be returned to the contractor, or a 

request for an updated calculation or documentation will be presented to the contractor for 
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further handling.  At this time, the Relocation Coordinator in the NCDOT Right of Way Unit 

is the approving authority for these calculations.     

 

 ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   

   

 The Design-Build Team shall provide a right of way certification prior to entering the 

property. 

 

 The Design-Build Team shall prepare Value Findings and / or Narrative Appraisals for all 

right of way and easement acquistitions.  

 

Claims Less Than $25,000 

 

For claims with compensation estimated to be less than $25,000 with no damages, the Design-

Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports.  The 

reports must be approved by the Division Right of Way Agent prior to any offer (written or oral) 

and must be accompanied by documentation showing the source of the estimates. 
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UTILITIES COORDINATION SCOPE OF WORK     

 

The Design-Build Team shall obtain the services of a Private Engineering Firm (PEF) 

knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 

installation and highway construction.  The Design-Build Team shall be responsible for 

coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team 

and Utility Company, with concurrence from the Department, determine that such work is 

essential for highway safety and performance of the required highway construction.  

Coordination shall be for all utilities whether or not they are specifically identified in this scope 

of work and shall include any necessary utility agreements when applicable.  NCDOT will be the 

approving authority for all utility agreements and approval of plans. 

 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, 

and identifying the utility owners in order to coordinate the relocation of any utilities, known and 

unknown, in conflict with the project.   

 

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if 

requested by the Design-Build Team, the Department will write a letter to the affected utility 

owners introducing the project to the owners and requesting their cooperation with the Design-

Build Team to adjust utilities in a timely manner.  

 

Cost Responsibility 

 

The Design-Build Team shall be responsible for relocating water and sewer facilities that have 

prior rights or other compensable interest; however the cost of relocating these facilities, as well 

as any necessary design and permitting for these utilities, will be paid for as Extra Work in 

accordance with Article 104-8(A) of the Standard Specifications.  The NCDOT will be 

responsible for all other non-betterment utility relocation cost when the utility company has prior 

rights of way / compensable interest.  The utility company shall be responsible for the relocation 

costs if they can not furnish evidence of prior rights of way or a compensable interest in their 

facilities.  The Design-Build Team shall be responsible for determining the cost responsibility for 

the utility relocations.  The Design-Build Team shall be responsible for all costs associated with 

utility relocations due to haul roads and / or any other temporary conditions resulting from the 

Design-Build Team’s methods of operation or sequence of work.   

 

Water and Sewer 

 

If the Design-Build Team's design and / or construction require the relocation of existing water or 

sewer facilities, designs shall be coordinated with the NCDOT Utility Coordination Unit.  The 

Design-Build Team shall: develop designs; prepare all plans for needed agreements and permits; 

submit permits directly to the agencies and obtain approval from the agencies. The Department 

will be responsible for all permit fees. 

 

Designs shall be coordinated with the NCDOT Utility Coordination Unit. The Design-Build 

Team shall be responsible for submitting five (5) sets of 11 x 17 utility construction drawings to 
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the State Utility Agent, via the Transportation Program Management Director, for further 

handling.  Each set shall include a title sheet, plan sheets, profiles and special provisions if 

required.  Once approved by the State Utility Agent, the plans, with the appropriate agreement, 

will be sent out to the County Water Departments for their review and concurrence.  

 

 

The relocation of all water and sewer facilities shall be done in accordance with the NCDOT 

policies and the latest water and sewer design requirements / specifications of the appropriate 

Municipal, County or Water Authority.  In the event of conflicting design parameters in the 

requirements noted above, the proposed design shall adhere to the most conservative values. The 

Design-Build Team may obtain the design requirements / specifications from the respective 

utility.  

 

Utility Relocation Plans 

 

In the event of a utility conflict, the Design-Build Team shall request that the utility company 

submit relocation plans (Highway Construction Plans to be provided by the Design-Build Team 

to Utility Owners) that show existing utilities and proposed utility relocations for approval by the 

NCDOT.  

 

The Design-Build Team shall submit (3) three copies of the Utility Relocation Plans to the 

NCDOT State Utility Agent, via the Transportation Program Management Director, for review 

and approval prior to relocation work beginning.  The Design-Build Team shall also be 

responsible for submitting the appropriate agreements to be used with the Utility Relocation 

Plans (See Agreements found elsewhere in this scope of work).  After the review process is 

complete, the NCDOT Utility Coordination Unit will submit one (1) copy of the Utility 

Relocation Plans, executed agreements and any necessary comments back to the Design-Build 

Team.  The NCDOT Utility Coordination Unit will also submit a copy of the approved Utility 

Relocation Plans to the Department’s Resident Engineer.  If the Utility Relocation Plans are 

approved subject to changes, it shall be the Design-Build Team’s responsibility to coordinate 

these changes with the appropriate utility company. 

 

Compensable Interest 

 

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior 

rights.  A compensable interest is identified as follows: 

 

(A) Existing or prior easement rights within the limits of the project, either by 

recorded right of way or adverse possession (Utility occupying the same location 

for twenty (20) plus years outside the existing highway rights of way). 

 

(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires 

the NCDOT to pay the non-betterment cost for certain water, sewer and gas 

relocations. 
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(C) Utilities that have a joint-use agreement that constitutes a compensable interest 

with entities that have existing or prior easements rights within the project limits. 

 

Work Performed by Design-Build Team for Utility Owners 

 

If the Design-Build Team elects to make arrangements with a Governmental Agency or any other 

utility owner for proposed utility construction, in which the Agency / Utility Owner shall be 

responsible for the costs of work to be performed by the Design-Build Team, the Design-Build 

Team shall be responsible for negotiating all costs associated with the proposed construction.  

Once the Design-Build Team and the Agency / Utility Owner agree on a plan and a lump sum 

estimated cost for the utility construction, the Design-Build Team shall be responsible for 

submitting five (5) sets of 11 x 17 utility construction drawings to the State Utility Agent, via the 

Transportation Program Management Director, for further handling.  Each set shall include a title 

sheet, plan sheets, profiles and special provisions if required.  Also, a letter from the Agency / 

Utility Owner agreeing to the plans and lump sum cost must accompany this package.  The 

NCDOT will reimburse the Design-Build Team the estimated lump sum cost under a 

Supplemental Agreement.  The necessary Utility Agreement to the Agency / Utility Owner for 

reimbursement shall be a two party agreement between the NCDOT and the Agency / Utility 

Owner; and will be developed and executed by the Department. 

 

If the Design-Build Team is requested, in writing, by a utility company to relocate facilities not 

impacted by the project's construction, and / or upgrade or incorporate new facilities as part of 

the highway construction, designs shall be coordinated with the Utility Owner and NCDOT 

Utility Coordination Unit.  The associated design and construction costs shall be negotiated and 

agreed upon between the Design-Build Team and the utility company.  The Design-Build Team 

shall develop designs; prepare all plans for needed agreements and permits; submit permits 

directly to the agencies and obtain approval from the agencies. The Design-Build Team shall be 

responsible for all permit fees.  

 

Cable TV (CATV) 

 

The cost in relocating CATV due to the highway construction shall be the responsibility of the 

CATV Company; however, under the following conditions the Department shall bear the 

relocation expense: 

 

(A) If the CATV Company can validate a recorded easement for facilities outside the 

maintained NCDOT rights of way. 

 

(B) The adjustment is needed on existing utility poles to accommodate a proposed 

NCDOT Traffic Management System Fiber Optic Communication Cable Project. 

 

The NCDOT will not permit CATV to place poles within the highway rights of way but will 

allow down guys for their facilities within the highway rights of way. Under most circumstances, 

the CATV Company will continue a joint-use attachment with the local Power and Telephone 
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Company.  If the CATV proposed relocation places buried facilities within the highway rights of 

way then plans and encroachment agreements shall be required by the NCDOT. 

 

General 

 

The Design-Build Team shall not commence work at points where the highway construction 

operations are adjacent to utility facilities, until making arrangements with the utility company to 

protect against damage that might result in expense, loss, disruption of service or other undue 

inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for 

damage to the existing or relocated utilities resulting from the Team’s operations.  In the event of 

interruption of any utilities by the project construction, the Design-Build Team shall promptly 

notify the proper authority (Utility Company) and cooperate with the authority in the prompt 

restoration of service. 

 

If total property acquisition is unavoidable due to encroachment into wells and / or septic 

systems, then the Design-Build Team shall investigate and determine if extending water and / or 

sewer lines to the affected property is cost effective.  If the Department concurs with the 

determination that a utility extension is cost effective, the costs associated with the utility 

construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.  

 

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation 

and routine maintenance work that may be underway or take place during the progress of the 

contract. 

 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in 

which the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a 

compensable interest.  

 

The Design-Build Team shall be required to use the guidelines as set forth in the following: 

 

(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on  

Highway Rights of Way 

 

(B) Federal  Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

 

(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 

Accommodations on Federal Aid Highway Projects 

 

(D) NCDOT Construction Manual Section 105-8 

 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

 

(F) NCDENR Public Water Supply - Rules governing public water supply 
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(G) NCDENR Division of Water Quality - Title 15A - Environment and Natural 

Resources 

Agreements 

 

If a utility company can provide evidence of prior rights of way or a compensable interest in their 

facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost with 

the utility company and develop the Utility Agreement.   

 

The NCDOT State Utility Agent must execute approved agreements on Design-Build highway 

projects.  The Utility Relocation Agreements (Cost Agreement) and encroachment agreements 

are available from the NCDOT Utility Coordination Unit.  Reference Pages 59 and 60 of the 

NCDOT Utility Manual on Policies & Procedures for Accommodating Utilities on Highway 

Rights of Way for the different types of encroachment agreements available for use. 

 

The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment 

Agreements as necessary in relocating utilities.  The Encroachment Agreements shall be used 

under the following conditions: 

 

(A) If a utility company is not occupying a valid right of way / compensable interest 

and the proposed relocation will place the relocated utilities within the existing or 

proposed highway rights of way. 

 

(B) For all new utility installations within the existing or proposed highway rights of 

way.  This includes all water, sewer and gas lines owned by entities covered under 

General Statute 136-27.1 and 136-27.2. 

 

(C) In either case above, the Design-Build Team shall submit 5 copies of the 

encroachment plans plus 2 originals and 3 copies of the encroachment agreement 

to the NCDOT State Utility Agent, via the Transportation Program Management 

Director, for approval. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

PLANT AND PEST QUARANTINES      

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
08/31/2013 DB1 G130 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 

equipment prior to moving out of the quarantined area.  Comply with federal/state regulations by 

obtaining a certificate or limited permit for any regulated article moving from the quarantined 

area.  

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture at 

1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this 

project originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 

noxious weeds. 
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GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) DB1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for 

any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 

professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts 

or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 

Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 

Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 

Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 

and contractors who:  

 

(1) have a contract with a governmental agency; or  

(2) have performed under such a contract within the past year; or  

(3) anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 

 

LIABILITY INSURANCE: 
(3-19-14)  DB1  G160 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 

sentence of the third paragraph: 

 

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of 

Insurance for self-insured subcontractors, irrespective of whether having regularly in service 

fewer than three employees. 

 

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(07-31-12)  DB1 G185 
 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 
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SELECT GRANULAR MATERIAL 
(9-1-11) DB2 R80 

 

Revise the Standard Specifications as follows: 

 

Page 2-28, Article 265-2 MATERIALS, add the following: 

 

Use only Class III select material for select granular material. 

 

ASPHALT PAVEMENTS - SUPERPAVE 
1/23/14 605, 609, 610, 650, 660 DB 6 R01 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this 

article, including Table 601-1, with the following: 

 

Apply tack coat uniformly across the existing surface at target application rates shown in 

Table 605-1. 

 

TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt  0.06 ± 0.01 

Concrete 0.08 ± 0.01 

 

Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 

overheated during storage, transport or at application. 

 

TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 

Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 

Emulsified Asphalt, Grade HFMS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX 

FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 

 

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last 

paragraph. 

 

89



C203545 (17BP.14.R.128) Standard Special Provisions        Haywood and Jackson Counties 

 

 

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first 

paragraph: 

 

Warm mix asphalt (WMA) is allowed for use at the Design-Build Team’s option in accordance 

with the NCDOT Approved Products List for WMA Technologies available at: 

 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix 

%20Asphalt%20Approved%20Lists.pdf 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the 

following: 

 

TABLE 610-1 

DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT
A
 

Binder Grade 
HMA 

JMF Temperature 

WMA 

JMF Temperature Range 

PG 64-22 300ºF 225 - 275ºF 

PG 70-22 315ºF 240 - 290ºF 

PG 76-22 335ºF 260 - 310ºF 

 

A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15º 

and minus 25º of the temperature specified on the JMF. 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the 

second paragraph.  Line 7, in the second sentence of the second paragraph, replace “275ºF” with 

“275ºF or greater.” 

 

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 

replace the second sentence of the first paragraph with the following: 

 

Do not place asphalt material when the air or surface temperatures, measured at the location of 

the paving operation away from artificial heat, do not meet Table 610-5. 

 

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 

Table 610-5 with the following: 
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TABLE 610-5 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0B, C 35F 

I19.0B, C, D 35F 

SF9.5A, S9.5B 40F 

S9.5C, S12.5C 45F 

S9.5D, S12.5D 50F 

 

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 

sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 

 

Page 6-41, Subarticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following: 

 

TABLE 650-1 

OGAFC GRADATION CRITERIA 

Grading Requirements Total Percent Passing 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 

12.5 100 100 80 - 100 

9.50 75 - 100 75 - 100 55 - 80 

4.75 25 - 45 25 - 45 15 - 30 

2.36 5 - 15 5 - 15 5 - 15 

0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 

Page 6-50, Table 660-1 MATERIAL APPLICATION RATES AND TEMPERATURES, 

lines 1-2, replace Note A in Table 660-1 with the following: 

 

A. Use No. 6M, No. 67, No. 5 and No. 78M aggregate for retreatment before an asphalt 

overlay on existing pavement based on the width of the cracks in the existing pavement.  

Choose No. 78M for sections of roadway where the average width of existing cracks is 

1/4" or less in width, No. 67 for sections of roadway where the average width of existing 

cracks are 1/4" to 5/8" in width and choose No. 5 for sections of roadway where the 

existing crack widths are greater than 5/8". 

 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 

(6-07-12) DB6 R15 
 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 

project will be as follows: 

 

 Asphalt Concrete Base Course  Type B 25.0_  4.4% 

 Asphalt Concrete Intermediate Course Type I 19.0_  4.8% 

 Asphalt Concrete Surface Course  Type S 4.75A  6.8% 

 Asphalt Concrete Surface Course  Type SA-1  6.8% 

 Asphalt Concrete Surface Course  Type SF 9.5A  6.7% 

91



C203545 (17BP.14.R.128) Standard Special Provisions        Haywood and Jackson Counties 

 

 

 Asphalt Concrete Surface Course  Type S 9.5_  6.0% 

 Asphalt Concrete Surface Course  Type S 12.5_  5.6% 

 

The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications. 

 

ASPHALT PLANT MIXTURES 
(07-01-95) DB6 R20 

 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 

  

SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 

 

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 

types of drains where groundwater is within 6 feet of subgrade.   

 

GUARDRAIL ANCHOR UNITS, TYPE 350 TL-2 

(09-01-11) DB8 R64 
 

Description 

 

Furnish and install guardrail anchor units in accordance with the details in the plans, the 

applicable requirements of Section 862 of the 2012 Standard Specifications, and at locations 

shown in the plans. 

 

Materials 

 

The Contractor may at his option, furnish any one of the guardrail anchor units or approved 

equal. 

 

Guardrail anchor unit (ET-Plus) manufactured by: 
 

  Trinity Industries, Inc. 

  2525 N. Stemmons Freeway 

  Dallas, Texas  75207 

  Telephone:  800-644-7976 
 

The guardrail anchor unit (SKT 350) as manufactured by: 
 

  Road Systems, Inc. 

  3616 Old Howard County Airport 

  Big Spring, Texas 79720 

  Telephone:  915-263-2435 
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Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the 

requirements of NCHRP Report 350, Test Level 2 in accordance with Section 106-2 of the 

2012 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Section 105-2 of the 2012 Standard Specifications. 

 

No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans, and details and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 

2012 Standard Specifications and is incidental to the cost of the guardrail anchor unit.  

 

GUARDRAIL ANCHOR UNITS, TYPE 350 
(9-1-11) DB8 R65 

 

Description 

 

Furnish and install guardrail anchor units in accordance with the details in the plans as developed 

by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 

Specifications for Roads and Structures, and at locations shown in the plans. 
 

Materials 
 

The Design-Build Team may at his option, furnish any one of the guardrail anchor units or 

approved equal.   

 

Guardrail anchor unit (ET-2000) as manufactured by: 
 

  TRINITY INDUSTRIES, INC. 

  2525 N. STEMMONS FREEWAY 

  DALLAS, TEXAS  75207 

  TELEPHONE:  800-644-7976 
 

The guardrail anchor unit (SKT 350) as manufactured by: 
 

  ROAD SYSTEMS, INC. 

  3616 OLD HOWARD COUNTY AIRPORT 

  BIG SPRING, TEXAS 79720 

  TELEPHONE:  915 263-2435 
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Prior to installation the Design-Build Team shall submit to the Engineer: 

 

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements 

of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of 2012 Standard 

Specifications for Roads and Structures. 

 

2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Section 105-2 of the 2012 Standard Specifications 

for Roads and Structures. 

 

No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans, and details and assembling instructions furnished by the manufacturer. 

 

Construction 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 2012 

Standard Specifications for Roads and Structures and is incidental to the cost of the guardrail 

anchor unit. 

 

PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON 
(08-24-09) DB8 R105 
 

Description 

 

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the 

plans and in accordance with the details in the plans. Work includes excavation, shaping and 

maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in 

the plans) and permanent soil reinforcement matting. 

 

Materials 
 

Item  Section 

Plain rip rap  1042 

Filter Fabric  1056 

 

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat 

and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly 

distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV 

stabilized top net.  The matting shall be stitched together with UV stabilized polypropylene 

thread to form a permanent three dimensional structure.  The mat shall have the following 

minimum physical properties: 
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Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation ( Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM 4355 ≥80 % 

Porosity (Permanent Net) ECTC Guidelines ≥85 % 

Maximum Permissible Shear Stress (Vegetated) Performance Bench Test ≥8.0 lb/ft
2
 

Maximum Allowable Velocity (Vegetated) Performance Bench Test ≥16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of 

exposure. 

 

A certification (Type 1, 2, or 3) from the manufacturer showing: 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification will be required. 

 

Construction Methods 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

STREET SIGNS AND MARKERS AND ROUTE MARKERS 
(07-01-95) DB9 R01 

 

Move any existing street signs, markers, and route markers out of the construction limits of the 

project and install the street signs and markers and route markers so that they will be visible to 

the traveling public if there is sufficient right of way for these signs and markers outside of the 

construction limits. 

 

Near the completion of the project and when so directed by the Engineer, move the signs and 

markers and install them in their proper location in regard to the finished pavement of the 

project. 

 

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 

and markers that will no longer be applicable after the construction of the project, at locations 

directed by the Engineer for removal by others. 

 

The Design-Build Team shall be responsible to the owners for any damage to any street signs 

and markers or route markers during the above described operations. 
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MATERIALS: 
(2-21-12) (Rev. 3-19-14) 1000, 1002, 1005, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 DB10 R01 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 

paragraph with the following: 

 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 

 

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 

 

Use materials which do not produce a mottled appearance through rusting or other staining of the 

finished concrete surface. 

 

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 

 
TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 

C
la

ss
 o

f 

C
o
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cr

e
te

 

M
in

. 
C

o
m

p
. 

S
tr

en
g

th
  

a
t 

2
8
 d

a
y

s 

Maximum Water-Cement Ratio 
Consistency 

Max. Slump 
Cement Content 

Air-Entrained 

Concrete 

Non Air-

Entrained 

Concrete 

V
ib

ra
te

d
 

N
o

n
- 

V
ib

ra
te

d
 

Vibrated Non- Vibrated 

Rounded 

Aggregate 

Angular 

Aggre-

gate 

Rounded 

Aggregate 

Angular 

Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 
AA Slip 

Form 
4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 

7-9 wet 
- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 - 
B Slip 

Formed 
2,500 0.488 0.567 - - 1.5 - 508 - - - 

Sand Light-

weight 
4,500 - 0.420 - - 4 - 715 - - - 

Latex 

Modified 
3,000 
7 day 

0.400 0.400 - - 6 - 658 - - - 

Flowable 

Fill 
excavatable 

150 max. 

at 56 days 
as needed as needed as needed as needed - 

Flow-

able 
- - 40 100 

Flowable 

Fill 
non-excavatable 

125 as needed as needed as needed as needed - 
Flow-

able 
- - 100 

as 

needed 

Pavement 

4,500 
design, 

field 

650 
flexural, 

design only 

0.559 0.559 - - 

1.5 
slip 

form 

3.0 
hand 

place 

- 526 - - - 

Precast 
See Table 

1077-1 
as needed as needed - - 6 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

Prestress 
per 

contract 
See Table 

1078-1 

See 
Table 

1078-1 
- - 8 - 564 

as 

needed 
- - 
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Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 

MATERIALS, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the 

following to the table of item references: 
 

Item       Section 

Type IL Blended Cement    1024-1 
 

Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 

paragraph: 

 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 

limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 

ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 

Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 

between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 

Department, use a pozzolan in the amount shown in Table 1024-1.  

 

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 

 

All fencing material and accessories shall meet Section 106. 

 

Page 10-73, Article 1056-1 DESCRIPTION, lines 7-8, delete the first sentence of the second 

paragraph and replace with the following: 

 

Use geotextile fabrics that are on the NCDOT Approved Products List. 

 

Page 10-73, Article 1056-2 HANDLING AND STORING, line 17, replace “mechanically 

stabilized earth (MSE) wall faces” with “temporary wall faces”. 
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Page 10-74, TABLE 1056-1 GEOTEXTILE REQUIREMENTS, replace table with the 

following: 

 

TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement (MARV

A
) 

Test 

Method 

Type 1 Type 2 Type 3
B
 Type 4

 
Type 5

C
 

Typical 

Application 

Shoulder 

Drains 

Under 

Rip Rap 

Temporary 

Silt Fence 

Soil 

Stabilization 

Temporary 

Walls 

Elongation 

(MD & CD) 
≥ 50% ≥ 50% ≤ 25% < 50% < 50% 

ASTM 

D4632 

Grab Strength 

(MD & CD) 

Table 1
D
, 

Class 3 

Table 1
D
, 

Class 1 

100 lb 

Table 1
D
, 

Class 3 

- 
ASTM 

D4632 

Tear Strength 

(MD & CD) 
- - 

ASTM 

D4533 

Puncture 

Strength 
- - 

ASTM 

D6241 

Ultimate 

Tensile 

Strength  

(MD & CD)  

- - - - 

2,400 lb/ft 

(unless 

required 

otherwise 

in the 

contract) 

ASTM 

D4595 

Permittivity 

Table 2
D
, 

15% to 50% 

in Situ Soil 

Passing No. 200
E
 

Table 7
D
 Table 5

D
 

0.20 sec
-1

 
ASTM 

D4491 

Apparent 

Opening Size
 No. 30

E
 

ASTM 

D4751 

UV Stability
 

(Retained 

Strength)
 

70% 
ASTM 

D4355 

A.  MARV does not apply to elongation 

B.  Minimum roll width of 36" required 

C.  Minimum roll width of 13 ft required 

D.  AASHTO M 288 

E.  US Sieve No. per AASHTO M 92 

 

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two 

sentences with the following: 

 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 

load testing will only be required for new casting designs during the design process, and 

conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 

documents. 
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 

following: 
 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D) 

with the following: 
 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 
 

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 

specified in AASHTO M 300. 
 

(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 
 

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-33, delete first 3 sentences of the 

description for Type 2 and replace with the following: 
 

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used 

to patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction 

are expected. 
 

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third 

sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph 

with the following: 
 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 

certification that, for the particular bolt grade, diameter and embedment depth required, the 

anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  

For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 

compressive strength used in this test.  Use adhesives that meet Section 1081. 
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List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
 

Page 10-163, Table 1081-1 Properties of Mixed Epoxy Resin Systems, replace table with the 

following: 
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Page 10-164, Subarticle 1081-1(E) Prequalification, lines 31-33, replace the second sentence 

of the first paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application 

through the Value Management Unit with the following information for each type and brand 

name: 
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace this subarticle with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E) Prequalification, line 9-10, delete the second sentence of 

the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F) Acceptance, line 14, in the first sentence of the first 

paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3 Hot Bitumen, line 9, add the following at the end of Section 1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 

adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 

recommended for adherence of traffic markers to pavement surfaces when rapid set is not 

required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 

setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 

markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with 

the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 

ASTM A690 unless otherwise required by the plans developed by the Design Build Team.  Steel 

sheet piles shall be coated as required by the plans developed by the Design Build Team.  
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Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles 

shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings 

(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any 

portion of the metallized sheet piling encased in concrete shall receive a barrier coat.  The barrier 

coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the 

pores of the aluminum thermal sprayed coating.  The waterborne coating shall be applied at a 

spreading rate that results in a theoretical 1.5 mil dry film thickness.  The manufacturer shall 

issue a letter of certification that the resin chemistry of the waterborne coating is compatible with 

the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1) Epoxy, lines 18-24, replace this subarticle with the 

following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 

Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 

manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 

temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 

more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 

markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 

per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E) Epoxy Adhesives, line 27, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E) Epoxy Adhesives, line 22, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with 

the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 

lead. 
 

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second 

paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 

and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the 

following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 

without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 

the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 

Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 

Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 

arsenic or 200 ppm lead. 
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Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace 

Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following: 
 

TABLE 1092-3 

MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A 

(Candelas Per Lux Per Square Meter) 

Observation 

Angle, degrees 

Entrance 

Angle, 

degrees W
h

it
e 

Y
el

lo
w

 

G
re

en
 

R
ed

 

B
lu

e Fluorescent 

Yellow Green 

Fluorescent 

Yellow 

0.2 -4.0 525 395 52 95 30 420 315 

0.2 30.0 215 162 22 43 10 170 130 

0.5 -4.0 310 230 31 56 18 245 185 

0.5 30.0 135 100 14 27 6 110 81 

1.0 -4.0 120 60 8 16 3.6 64 48 

1.0 30.0 45 34 4.5 9 2 36 27 

 

SELECT MATERIAL, CLASS III, TYPE 3 
12-02-11  DB10 R005 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 

 

Type 3 Select Material 

 

Type 3 select material is a natural or manufactured fine aggregate material meeting the following 

gradation requirements and as described in Sections 1005 and 1006: 

 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 

Type 3”. 

 

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 

 

Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 

 

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 

 

Subdrain coarse aggregate shall meet Class V select material. 
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SHOULDER AND SLOPE BORROW: 
1/22/13 1019 DB10 R10 

 

Use soil in accordance with Section 1019 of the 2012 Standard Specifications.  Use soil 

consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH 

ranging from 5.5 to 7.0. 

 

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 

limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 

type is identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments 

to be added.  Submit proposed acidic amendments to the Engineer for review and approval.  

Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 

 

TABLE 1019-1A 

ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH 

pH TEST 

RESULT 

Sandy Soils 

Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  

Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  

Additional Rate 

(lbs. / Acre) 

4.0 - 4.4 1,000  4,000 6,000 

4.5 - 4.9 500 3,000 5,000 

5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 

4000 lbs. / acre required for seeding and mulching. 

 

No direct payment will be made for providing additional lime or acidic amendments for 

Ph adjustment. 

 

TEMPORARY SHORING 

(3-26-13) DB11 R02 

 

Description 

Temporary shoring includes cantilever, braced and anchored shoring and temporary 

mechanically stabilized earth (MSE) walls.  Temporary shoring does not include trench boxes.  

At the Design-Build Team’s option, use any type of temporary shoring.  In addition, the Design-

Build Team may elect to consider the use of standard shoring where appropriate.  In such case, 

the Standard Shoring Project Special Provision, standard shoring selection forms, and Standard 

Temporary Shoring Drawings No. 1801.01 and/or 1801.02 will apply.  The Standard Shoring 

provision can be found at: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions_Notes.aspx 

and the standard shoring selection forms and aforementioned drawings may be found at: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

Design and construct temporary shoring based on actual elevations and shoring dimensions in 

accordance with the contract and accepted submittals.    Construct temporary shoring at locations 

shown in the plans developed by the Design-Build Team.  Temporary shoring is required to 

maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of an 

excavation will intersect the existing ground line less than 5 ft from the edge of pavement of an 
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open travelway.  This provision does not apply to pipe, inlet or utility installation unless noted 

otherwise in the plans. 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive 

protection for temporary shoring at locations shown in the plans and as directed.  Positive 

protection is required if temporary shoring is located in the clear zone in accordance with the 

AASHTO Roadside Design Guide. 

(A) Cantilever and Braced Shoring 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

(B) Anchored Shoring 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the 

discretion of the Engineer.  A ground anchor consists of a grouted steel bar or multi-

strand tendon with an anchorage.  A helical anchor consists of a lead section with a 

central steel shaft and at least one helix steel plate followed by extensions with only 

central shafts (no helixes) and an anchorage.  Anchorages consist of steel bearing plates 

with washers and hex nuts for bars or steel wedge plates and wedges for strands.  Use 

a prequalified Anchored Wall Contractor to install ground anchors.  Define “anchors” as 

ground, helical or driven anchors.   

(C) Temporary MSE Walls 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define 

“temporary wall” as a temporary MSE wall.  Define “reinforcement” as geotextile, 

geogrid, welded wire grid or metallic strip reinforcement. 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as a 

temporary geosynthetic wall with geogrid reinforcement. 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement 

connected to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying 

the temporary wire wall. 

(D) Embedment 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 

(E) Positive Protection 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets Roadway Standard Drawings No. 1170.01.  Define “concrete barrier” 

as unanchored or anchored PCB or an approved equal.  Define “temporary guardrail” as 

temporary steel beam guardrail that meets Roadway Standard Drawings No. 862.02. 
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Materials 

Refer to the 2012 Standard Specifications for Roads and Structures. 

Item Section 

Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Material 1016 

Steel Plates 1072-2 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Wire Staples 1060-8(D) 

Provide Type 6 material certifications for shoring material in accordance with Article 106-3 of 

the 2012 Standard Specifications.  Use Class IV select material (standard size No. ABC) for 

temporary guardrail.  Use nonshrink neat cement grout or Class A concrete that meets Article 

450-2 of the 2012 Standard Specifications for Roads and Structures for drilled-in H-piles.  

Provide concrete with a slump of 6" to 8".  Use an approved high-range water reducer to achieve 

this slump.  Use untreated timber with a thickness of at least 3" and a bending stress of at least 

1,000 psi for timber lagging.  Provide steel bracing that meets ASTM A36. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use A-2-4 soil for backfill around culverts. 

(B) Anchors 

Store anchor materials on blocking a minimum of 12" above the ground and protect it at 

all times from damage; and when placing in the work make sure it is free from dirt, dust, 

loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 

and store anchor materials such that they are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 

(1) Ground Anchors 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard 

Specifications for Roads and Structures.  Splice bars in accordance with Article 

1070-9 of the 2012 Standard Specifications for Roads and Structures.  Do not 

splice strands.  Use bondbreakers, spacers and centralizers that meet Article 6.3.5 

of the AASHTO LRFD Bridge Construction Specifications.   

(2) Helical Anchors 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  
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Helical anchors without an ICC-ES report may be approved at the discretion of 

the Engineer.  Provide couplers, thread bar adapters and bolts recommended by 

the Anchor Manufacturer to connect helical anchors together and to piles. 

(3) Anchorages 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates 

and wedges recommended by the Anchor Manufacturer. 

(C) Temporary Walls 

(1) Welded Wire Facing 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary 

wire walls with separate reinforcement and facing components, provide 

connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, 

washers, etc.) required by the Wire Wall Vendor. 

(2) Geotextiles 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 

5 geotextile for geotextile reinforcement with ultimate tensile strengths in 

accordance with the accepted submittals. 

Geogrid Reinforcement 

Handle and store geogrids in accordance with Article 1056-2 of the 2012 

Standard Specifications for Roads and Structures.  Define “machine direction” 

(MD) and “cross-machine direction” (CD) for geogrids in accordance with ASTM 

D4439.   

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for 

provisional use” status code .  The list of approved geogridsis available from: 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 

Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals.  Geogrids are typically approved for ultimate tensile 

strengths in the MD and CD or short-term design strengths for a 3-year design life 

in the MD based on material type.  Define material type from the website above 

for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

(3) Welded Wire Grid and Metallic Strip Reinforcement 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 
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of the 2012 Standard Specifications for Roads and Structures and metallic strip 

reinforcement (“straps”) that meet ASTM A572 or A1011. 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Design-Build Team’s option or if the minimum required 

clear distance is not available, set concrete barrier next to and up against traffic side of 

temporary shoring except for barrier above temporary walls.  Concrete barrier with the 

minimum required clear distance is required above temporary walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Design-Build Team’s option or if clear 

distance for cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to 

traffic side of shoring as shown in the plans.  Place ABC in clear distance and around 

guardrail posts instead of pavement.  Do not use temporary guardrail above temporary 

walls. 

(C) Temporary Shoring Designs 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit 8 copies of 

working drawings and 3 copies of design calculations and a PDF copy of each for 

temporary shoring designs in accordance with Article 105-2 of the 2012 Standard 

Specifications for Roads and Structures.  Submit working drawings showing plan views, 

shoring profiles, typical sections and details of temporary shoring design and construction 

sequence.  Do not begin shoring construction until a design submittal is accepted. 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations 

and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

Use a prequalified MSE Wall Design Consultant to design temporary walls.  Provide 

temporary wall designs sealed by a Design Engineer approved as a Geotechnical 

Engineer (key person) for the MSE Wall Design Consultant.  Include details in temporary 

wall working drawings of geotextile and reinforcement types, locations and directions 

and obstructions extending through walls or interfering with reinforcement. 

(1) Soil Parameters 

Design temporary shoring for the assumed soil parameters and groundwater 

109



C203545 (17BP.14.R.128) Standard Special Provisions        Haywood and Jackson Counties 

 

 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

(a) Unit weight (   = 120 lb/cf; 

 

(b)  Friction Angle (   Shoring Backfill 

30  A-2-4 Soil

34  Class II, Type 1 or Class III Select Material 

38  Class V or VI Select Material 

(c) Cohesion (c) = 0 lb/sf. 

(2) Traffic Surcharge 

Design temporary shoring for a traffic surcharge of 250 lb/sf if traffic will be 

above and within H of shoring.  This traffic surcharge does not apply to 

construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  For LRFD shoring 

designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 

the AASHTO LRFD Bridge Design Specifications. 

(3) Cantilever, Braced and Anchored Shoring Designs 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use grout or concrete for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 lb/ft 

applied 18" above top of shoring if concrete barrier is above and next to shoring 

or temporary guardrail is above and attached to shoring.  For anchored shoring 

designs, apply traffic impact load as horizontal load (PH1) in accordance with 

Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 

Extend cantilever, braced and anchored shoring at least 32" above top of shoring 

if shoring is designed for traffic impact.  Otherwise, extend shoring at least 6" 

above top of shoring. 

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if 

the horizontal distance to the closest edge of pavement or structure is less than H.  

Otherwise, design shoring for a maximum deflection of 6".  Design cantilever and 

braced shoring in accordance with the plans and AASHTO Guide Design 

Specifications for Bridge Temporary Works. 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 ft 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 
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easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain a 

clearance of at least 6" between obstructions and anchors. 

(4) Temporary Wall Designs 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are 

also required between shoring backfill and backfill or natural ground on top of 

and at the back of the reinforced zone. 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 

18" except for walls on structures or rock as determined by the Engineer.  Use a 

uniform reinforcement length throughout the wall height of at least 0.7H or 6 ft, 

whichever is greater.  Extend the reinforced zone at least 6" beyond end of 

reinforcement.  Do not locate the reinforced zone outside right-of-way or 

easement limits. 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile 

reinforcement, use geotextile properties approved by the Department or default 

values in accordance with the AASHTO LRFD specifications.  For geogrid 

reinforcement, use approved geogrid properties available from the website shown 

elsewhere in this provision. If the website does not list a short-term design 

strength for an approved geogrid, use a short-term design strength equal to the 

ultimate tensile strength divided by 3.5 for the geogrid reinforcement.   Use 

geosynthetic properties for the direction reinforcement will be installed, a 3-year 

design life and shoring backfill to be used  in the reinforced zone. 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement 

coverage ratio (Rc) of 1.0 and temporary geogrid walls for an Rc of at least 0.8.  

For geogrid reinforcement with an Rc of less than 1.0, use a maximum horizontal 

clearance between geogrids of 3 ft and stagger reinforcement so geogrids are 

centered over gaps in the reinforcement layer below. 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to 

24" long legs.  Locate geotextile or geogrid reinforcement so reinforcement layers 

are at the same level as the horizontal legs of welded wire facing.  Use vertical 

reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 ft 

back behind facing into shoring backfill. 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 
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geotextiles at least 3 ft back behind facing into backfill. 

(D) Preconstruction Meeting 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required, schedule this meeting after 

all shoring submittals have been accepted.  The Resident, District or Bridge Maintenance 

Engineer, Bridge or Roadway Construction Engineer, Geotechnical Operations Engineer, 

Contractor and Shoring Contractor Superintendent will attend this preconstruction 

meeting. 

Construction Methods 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2012 Standard Specifications for Roads and Structures and 

Standard Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 

2012 Standard Specifications for Roads and Structures and Standard Drawing No. 862.01, 

862.02 and 862.03 of the 2012 Roadway Standard Drawings. 

(A) Tolerances 

Construct shoring with the following tolerances: 

(1) Horizontal wires of welded wire facing are level in all directions, 

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the 

accepted submittals, and 

(3) Shoring plumbness (batter) is not negative and within 2° of vertical. 

(B) Cantilever, Braced and Anchored Shoring Installation 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the 

construction sequence shown in the accepted submittals.  Remove piles and if applicable, 

timber lagging when shoring is no longer needed. 

(1) Pile Installation 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications for 

Roads and Structures except that a pile driving equipment data form is not 

required.  Piles may be installed with a vibratory hammer as approved by the 

Engineer. 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with grout or concrete to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure grout or concrete at least 7 days before excavating. 

Notify the Engineer if refusal is reached before pile excavation or driven piles 

attain the minimum required embedment.  When this occurs, a revised design 
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submittal may be required. 

(2) Excavation 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 ft.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3" of contact in the horizontal direction between the 

lagging and pile flanges.  Do not excavate the next lift until timber lagging for the 

current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 

(3) Anchor Installation 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

(a) Materials in accordance with this provision are required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 

Specifications, 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not 

exceed the torsional strength rating of the helical anchor.  Attain the minimum 

required installation torque and penetration before terminating anchor installation.  

When replacing a helical anchor, embed last helix of the replacement anchor at 

least 3 helix plate diameters past the location of the first helix of the previous 

anchor. 

(4) Anchor Testing 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

(a) Anchor Acceptance 

Anchor acceptance is based in part on the following criteria. 

(i) For ground and helical anchors, total movement is less than 0.04" 

between the 1 and 10 minute readings or less than 0.08" between 

the 6 and 60 minute readings. 
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(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length.   

(b) Anchor Test Results 

Submit 2 copies of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design 

or installation methods.  If required, replace the anchor or provide 

additional anchors with the revised design or installation methods. 

(C) Temporary Wall Installation 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 

Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans and accepted submittals and cover geotextiles with at least 3" of 

shoring backfill.  Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18" with seams oriented perpendicular to the wall face.  Hold 

geotextiles in place with wire staples or anchor pins as needed. 

Place reinforcement within 3" of locations shown in the plans and accepted submittals 

and in slight tension free of kinks, folds, wrinkles or creases.  Install reinforcement with 

the direction shown in the plans and accepted submittals.  For temporary wire walls with 

separate reinforcement and facing components, attach welded wire grid or metallic strip 

reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice 

or overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer 

when unanticipated existing or future obstructions such as foundations, pavements, pipes, 

inlets or utilities will interfere with reinforcement. 

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2012 Standard Specifications for Roads and Structures.  Use only hand operated 

compaction equipment to compact backfill within 3 ft of welded wire facing.  At a 

distance greater than 3 ft, compact shoring backfill with at least 4 passes of an 8 ton to 

10 ton vibratory roller in a direction parallel to the wall face.  Smooth wheeled or rubber 

tired rollers are also acceptable for compacting backfill.  Do not use sheepsfoot, grid 

rollers or other types of compaction equipment with feet.  Do not displace or damage 
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reinforcement when placing and compacting shoring backfill.  End dumping directly on 

geotextile or geogrid reinforcement is not permitted.  Do not operate heavy equipment on 

reinforcement until it is covered with at least 8" of shoring backfill.  Replace any 

damaged reinforcement to the satisfaction of the Engineer. 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2012 Standard Specifications for Roads and Structures.  Bench temporary walls 

into the sides of excavations where applicable.  For temporary geosynthetic walls with 

top of wall within 5 ft of finished grade, remove top facing and incorporate top 

reinforcement layer into fill when placing fill in front of wall.  Temporary walls remain in 

place permanently unless otherwise required. 
 

ON-THE-JOB TRAINING 
(3-27-13) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department.  At the beginning of each year, all contractors eligible will 

be contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  
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This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  

The Contractor shall sign an agreement to fulfill their annual goal for the year.  A sample 

agreement is available at: 

 

www.ncbowd.com/section/on-the-job-training 

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  
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No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with a 

certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications.” 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Article 108-13(E), of the North Carolina Department of Transportation Standard 

Specifications for Roads and Structures, dated January 2012 and as amended by the Standard 

Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier's expense. 
 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 
 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 

Kobe Lespedeza Browntop Millet 

Korean Lespedeza German Millet - Strain R 

Weeping Lovegrass Clover - Red/White/Crimson 

Carpetgrass  
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 

 

Centipedegrass Japanese Millet 

Crownvetch Reed Canary Grass 

Pensacola Bahiagrass Zoysia 

Creeping Red Fescue  

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 

 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-17-12) (Rev. 1-01-14) Z-4 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Division 2 

 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 

“Article 107-25”. 

 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 

follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 

“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 

Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 

“(4) Approval”. 

 

Division 3 

 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 

 

Division 4 

 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 

“reinforcement”. 

 

Division 6 

 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 

Adjustments, replace “30” with “45”. 

 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 

 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

 

Division 8 

 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 
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Division 12 

 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 

with “POLYUREA”. 

 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

 

Division 15 

 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 

“Subarticle 235-3(C)”. 

 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:   

 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 

replace with “shall be performed”. 

 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 

Division 17 

 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 

Center, delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 

with “1631.01”. 
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MINIMUM WAGES 
(07-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer must pay wages at the rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employee’s wages at a rate of not less than SEVEN DOLLARS 

AND TWENTY FIVE CENTS ($7.25) per hour. 

 

 The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The determination of the intent of the application of these Acts to the project's contract shall be 

the Design-Build Team's responsibility. 

 

The Design-Build Team shall have no claim against the Department of Transportation for any 

changes in the minimum wage laws, State or Federal.  It is the responsibility of the Design-Build 

Team to be fully informed of all Federal and State Laws affecting the project's contract. 
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 *** STANDARD SPECIAL PROVISIONS ***  
(7-9-12) EDB  

 

DIVISION ONE OF STANDARD SPECIFICATIONS 

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures 

(Standard Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 

replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 

“Bid” is replaced by “Price Proposal.”  The replacement of “Contractor” with “Design-Build 

Team” does not apply to Article 102-2.  The replacement of the above terms also does not apply 

when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.) 

Deletions:  Articles 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-4(B) of the Standard 

Specifications are deleted from Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 

Division One of the Standard Specifications. 

SECTION 101 

DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 

Additional work is that which results from a change or alteration to the contract and for which 

there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 

The public advertisement inviting Statements of Qualifications for the design and construction of 

specific projects. 

AWARD 

The decision of the Department of Transportation to accept the proposal of the selected Design-

Build Team for work which is subject to the furnishing of payment and performance bonds, and 

such other conditions as may be otherwise provided by law, the Request for Proposals, and the 

Standard Specifications. 

CONTRACT 

The executed agreement between the Department and the successful proposer, covering the 

performance of, and compensation for, the work.  The term contract is all inclusive with 

reference to all written agreements affecting a contractual relationship and all documents referred 

to therein.  The contract shall include, but not be limited to, the Request for Proposals,  the Price 

Proposal, the printed contract form and attachments, contract bonds, plans and associated special 

provisions prepared by the Design-Build Team, standard specifications and supplemental 

specifications standard special provisions and project special provisions contained in the Request 
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for Proposals or as developed by the Design-Build Team and accepted by the Department, and 

all executed supplemental agreements.  The contract shall constitute one instrument. 

DATE OF AVAILABILITY 

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will 

be executed and sufficient design efforts or work sites within the project limits will be available 

for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 

A form of contracting in which the successful proposer undertakes responsibility for both the 

design and construction of a project. 

DESIGN-BUILD TEAM  

An individual, partnership, joint venture, corporation or other legal entity that furnishes the 

necessary design and construction services, whether by itself or through subcontracts. 

PLANS 

The project plans, Standard Drawings, working drawings and supplemental drawings, or 

reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 

and details of the work to be performed. Unless otherwise noted within the Request for 

Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 

by the Department. 

(A) Standard Drawings: 

 Drawings approved for repetitive use, showing details to be used where appropriate. All 

Standard Drawings approved by the Department plus subsequent revisions and additions. 

Standard Drawings are available for purchase from: 

Randy A. Garris, PE 

State Contract Officer 

1591 Mail Service Center 

Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

 Department-furnished drawings distributed in concert with a Request for Proposals, or as 

developed by the Design-Build Team. 

(C) Project Plans: 

 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 

provided by the Department, that contain specific details and dimensions peculiar to the 

work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team 

is required to submit to the Engineer. 
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(E) As-Constructed Drawings: 

Final drawings prepared by the Design-Build Team, documenting the details and 

dimensions of the completed work. 

PRICE PROPOSAL 

The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 

labor and materials at the price quoted. 

PROPOSAL (OR REQUEST FOR PROPOSALS) 

The paper document provided by the Department that the proposer uses to develop his paper 

offer to perform the work at designated bid prices.   

PROPOSER 

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 

Proposal in response to a Request for Proposals.  

RIGHTOF WAY 

The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 

A schedule of work items necessary to complete work, along with the progress of each work 

item, primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 

A listing of work items (corresponding to the items in the Trns*port pay item list) that 

contributes to a project completion.  The table shall include estimated quantities for each work 

item. 

SECTION 102 

PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 

prequalified contractors and any other contracting firms, material suppliers and other interested 

parties who have requested they be placed on the Invitation to Bid mailing list, informing them 

that Statements of Qualifications and Proposals will be received for the construction of specific 

projects.  Such invitation will indicate the contract identification number, length, locations and 

descriptions; a general summary of the scope of work to be performed; and information on how 

to receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 
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Page 1-12, delete Article 102-3 and replace with the following: 

102-3  CONTENTS OF REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from 

among the respondents to the Request for Qualifications. Each Request for Proposals will be 

marked on the front cover by the Department with an identifier of the Proposer to whom it is 

being furnished. This Request for Proposals will state the location of the project and will show a 

schedule of contract items for which Price Proposals are invited.  It will set forth the date and 

time Price Proposals are to be submitted and when the Price Proposals will be opened. The 

Request for Proposals will also include special provisions or requirements that vary from or are 

not contained in any preliminary design information or standard specifications. 

The Request for Proposals will also include the printed contract forms and signature sheets for 

execution by both parties to the contract.  In the event the Proposer is awarded the contract, 

execution of the Request for Proposals by the Proposer is considered the same as execution of 

the contract.  

Standard specifications, sealed plans specifically identified as the Department’s responsibility 

and other documents designated in the Request for Proposals shall be considered a part of the 

Request for Proposals whether or not they are attached thereto. All papers bound with the 

proposal are necessary parts thereof and shall not be detached, taken apart, or altered. 

The names and identity of each prospective Proposer that receives a copy of the Request for 

Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 

except that a potential Proposer who obtains a Request for Qualifications may, at the time of 

ordering, request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer. 

Additional copies may be purchased for the sum of $25 each. The copy of the Final Request for 

Proposals marked with the Proposer’s name and prequalification number shall be returned to the 

Department as the Proposer’s Price Proposal. 

Page 1-14, Article 102-7, 4
th

 paragraph, delete the first two sentences and replace with the 

following: 

The Proposer is cautioned that details shown in the subsurface investigation report are 

preliminary only. The subsurface investigation and subsurface report, if provided, is done so for 

information purposes only.  

Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 

following: 

The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 

days after the submittal of the same, and if the Department shall award a contract to the 

Principal, the Principal shall within 14 calendar days after the notice of award is received by him, 

give payment and performance bonds with good and sufficient surety as required for the faithful 

performance of the contract and for the protection of all persons supplying labor and materials in 

the prosecution of the work. 
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Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the 

6
th

 paragraph 

Pages 1-19, delete Article 102-12 and replace with the following: 

102-12  WITHDRAWAL OR REVISION OF BIDS 

A Design-Build Team will not be permitted to withdraw its Price Proposals after they have been 

submitted to the Department, unless allowed under Article 103-3 or unless otherwise approved 

by the Chief Engineer.   

Page 1-19, delete Article 102-13 and replace with the following: 

102-13  RECEIPT AND OPENING OF BIDS 

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 

indicated in the Request for Proposals.  Proposers, their authorized agents, and other interested 

parties are invited to be present. 

Page 1-19, Article 102-14, replace the 1
st
 paragraph with the following: 

102-14  REJECTION OF BIDS 

Any Price Proposal submitted which fails to comply with any of the requirements of 

Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 

shall be considered irregular and may be rejected.  A Price Proposal that does not contain costs 

for all proposal items shall be considered irregular and may be rejected. 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

SECTION 103 

AWARD AND EXECUTION OF CONTRACT 

Page 1-21, Subarticle 103-2(A), add items (6) and (7) as follows: 

 (6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” 

for each line Item 

In the case of the Total Amount Bid does not equal the summation of each Amount 

Bid for the line items, the summation of each Amount Bid for the line items shall be 

deemed to be the correct Total Amount Bid for the entire project.  

(7) Omitted Total Amount Bid –Amount Bid Completed 

 If the Total Amount Bid is not completed and the Amount Bid for all line items is 

completed the Total Amount Bid shall be the summation of the Amount Bid for all 

line items. 
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Page 1-24, Subarticle 103-4(A), first paragraph, replace the 4
th

 and 5th sentences with the 

following: 

Where award is to be made, the notice of award will be issued within 75 days after the submittal 

of Price Proposals, except with the consent of the lowest responsible bidder the decision to award 

the contract to such bidder may be delayed for as long a time as may be agreed upon by the 

Department and such Proposer.  In the absence of such agreement, the Proposer may withdraw 

his Price Proposal at the expiration of the 75 days without penalty if no notice of award has been 

issued. 

Page 1-25, Article 103-6, delete the 1
st
 and 2

nd
 paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 

have been furnished by the successful proposer, at which time the checks that were furnished as 

a bid deposit will be returned.   

SECTION 104 

SCOPE OF WORK 

Page 1-26, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 

The intent of the contract is to prescribe the work or improvements that the Design-Build Team 

undertakes to perform, in full compliance with the contract documents.  In case the method of 

construction or character of any part of the work is not covered by the contract, this section shall 

apply.  The Design-Build Team shall perform all work in accordance with the contract or as may 

be modified by written orders, and shall do such special, additional, extra, and incidental work as 

may be considered necessary to complete the work to the full intent of the contract.  Unless 

otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all 

implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary 

for the design, prosecution and completion of the work. 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 

instances within this Article. 

Page 1-35, Article 104-10, replace the first paragraph with the following:   

 

104-10  MAINTENANCE OF THE PROJECT 

 

The Design-Build Team shall maintain each bridge site within the site’s construction limits from 

the date of beginning construction on that site until the site is finally accepted. For sections of 

facilities impacted by utility construction / relocation performed by the Design-Build Team prior 

to beginning construction on the roadway project, maintenance of the impacted sections of 

facilities shall be performed by the Design-Build Team beginning concurrently with the impact.  

All existing and constructed guardrail / guiderail within the project limits shall be included in 

this maintenance. This maintenance shall be continuous and effective and shall be prosecuted 

with adequate equipment and forces to the end that all work covered by the contract is kept in 
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satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly 

inspections of guardrail and guiderail and shall report damages to the Engineer on the same day 

of the weekly inspection.  Where damaged guardrail or guiderail is repaired or replaced as a 

result of maintaining the project in accordance with this Article, such repair or replacement shall 

be performed within 7 consecutive calendar days of such inspection report.  

 

Page 1-35, Article 104-10, add the following after the last paragraph: 

 

The Design-Build Team will not be compensated for performance of weekly inspections and 

damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 

guiderail will be handled in accordance with Articles 104-7 and 104-8. 

 

SECTION 105 

CONTROL OF WORK 

Pages 1-40, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 

All plans shall be supplemented by such approved working drawings as are necessary to 

adequately control the work.  Working drawings furnished by the Design-Build Team and 

approved by the Engineer shall consist of such detailed drawings as may be required to 

adequately control the work. They may include stress sheets, shop drawings, erection drawings, 

falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 

any other supplementary drawings or similar data required of the Design-Build Team.  When 

working drawings are approved by the Engineer, such approval shall not operate to relieve the 

Design-Build Team of any of his responsibility under the contract for the successful completion 

of the work. 

Changes on shop drawings after approval and/or distribution shall be subject to the approval of 

the Engineer and he shall be furnished a record of such changes. 

Page 1-41, Article 105-3, add the following after the 3
rd

 paragraph: 

The Design-Build Team shall bear all the costs of providing the burden of proof that the 

nonconforming work is reasonable and adequately addresses the design purpose. The Design-

Build Team shall bear all risk for continuing with nonconforming work in question until it is 

accepted.  

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-

Build Team shall bear all costs for fulfilling the conditions.  

The decisions whether the product satisfies the design purpose, whether the nonconforming work 

is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 

Engineer.  
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Pages 1-41, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 

SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 

Specifications and Special Provisions and all supplementary documents are essential parts of the 

contract and a requirement occurring in one is as binding as though occurring in all. They are 

complementary and describe and provide the complete contract.  

In case of discrepancy or conflict, the order in which they govern shall be as follows:  

 (A) Request for Proposals, in which Project Special Provisions govern Standard Special 

Provisions 

 (B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 

  Department, as applicable 

 (C) Standard Drawings  

 (D) Standard Specifications  

Where dimensions on the plans are given or can be computed from other given dimensions they 

shall govern over scaled dimensions.  

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 

quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 

he shall immediately notify the Engineer.  

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 

provide a specific written description of the location in the locate request. 

 

Page 1-44, delete Article 105-9 and replace with the following: 

105-9  CONTRUCTION STAKES, LINES, AND GRADES 

The Design-Build Team shall be responsible for all surveying, construction staking and layout 

required in the performance of the work. The Design-Build Team will be responsible for the 

accuracy of lines, slopes, grades and other engineering work which he provides under this 

contract.   

Page 1-47, Article 105-17, add the following after Bullet (F): 

(G)  When all work is satisfactorily completed at a given bridge site, that site will be accepted. 

SECTION 106 

CONTROL OF MATERIAL 

Page 1-49, Article 106-2, add the following after the second paragraph: 

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 

described in Article 101-3 of these specifications.  
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The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 

Specifications. These Work Items have associated Materials and Conversion Factors. For non-

standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 

appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” 

or “GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials 

must be defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 

award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 

Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 

changes to the Quantities on previously incorporated RFC Plans. 

Page 1-51, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a 

minimum of 30 days notice prior to the beginning of production of the items for this project 

along with final approved shop drawings. 

SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 

Page 1-61, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 

The responsibility for coordinating the securing of all necessary rights of way is as outlined in 

the Request for Proposals. 

SECTION 108 

PROSECUTION AND PROGRESS 

Page 1-64. Article 108-2, replace the 2
nd

 paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 

days of receiving Notice of Award. The Department will review the Progress Schedule within 

twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 

corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 

within seven (7) calendar days. The Department will review the revised Progress Schedule 

within seven (7) calendar days of receipt.  

 

Page 1-64, Subarticle 108-2(A)(1), add the following: 

   (k) Utility relocation and construction 

Page 1-65, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 

   (i) Critical permitting dates 
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   (j) Completion of right of way acquisition 

   (k) Completion of utility relocation and construction 

Page 1-65, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 

percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 

controlling operation(s), intermediate completion dates, and milestones. If any milestones 

are exceeded or will not be achieved, the Design-Build Team shall provide in the written 

narrative details of the delay; controlling operation affected, impacts to other operations, 

revisions to future intermediate completion dates and milestones, and remedial action 

necessary to get the project back to the original completion date.  

 

Page 1-65, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 

concerning the design phase of the work. This conference shall be held prior to the 

commencement of work, as it is determined according to Article 108-1, and will be scheduled by 

the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 

signature forms and a list of any proposed subcontractors associated with the design of the 

project. 

A preconstruction conference shall be held at least 10 working days before construction activity 

begins. This second conference, concerning the construction phase, shall also be scheduled by 

the Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice 

before he plans to begin construction activities.  This will allow the Engineer time for any 

environmental agency representatives involved in the permitting process, as well as any other 

pertinent entities, to be scheduled to attend the preconstruction conference.  If the Design-Build 

Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals, 

he shall be responsible for coordinating with the Engineer in scheduling their attendance and for 

notifying them.  The Design-Build Team shall also be responsible for coordinating with the 

Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for 

notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 

suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 

and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 

the Request for Proposals. The Design-Build Team shall designate an employee who is 

competent and experienced in traffic control to implement and monitor the traffic control plan. 

The qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 

Supervisor.  
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Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 

Engineer. Should the design plan include activities that would place personnel on the work site, 

traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 

employees who will be responsible to see that the traffic control plans and any alterations thereto 

are implemented and monitored to the end that traffic is carried through the work in an effective 

manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 

responsible for both the traffic control and safety plans. The Design-Build Team shall not 

designate its superintendent as the responsible person for either the traffic control plan or the 

safety plan, unless approved by the Engineer.  

If the project requires that Design-Build Team or State personnel work from falsework, within 

shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the 

Design-Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 

on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 

when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 

preconstruction conference suspended until such time as they are furnished. Work shall not begin 

until the preconstruction conference has been concluded and the safety plan has been approved, 

unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 

compensation or an extension of contract time resulting from any delays due to such a 

suspension.  

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 

Quality Control Manager shall be responsible for implementing and monitoring the quality 

control requirements of the project.  

Page 1-65, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 

minutes of the conferences to all attendees. 

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the 

first word of the second sentence of the second paragraph. 

 

Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2
nd

 paragraph.  

Pages 1-68, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 

received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according 

to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date 

by more than 10%. 
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When the Design-Build Team's progress is found to be unsatisfactory as described above, the 

Engineer may make written demand of the Design-Build Team to state in writing the reason for 

the unsatisfactory progress and produce such supporting data as the Engineer may require or the 

Design-Build Team may desire to submit.  The Engineer will consider the justifications 

submitted by the Design-Build Team and extensions of the completion date that have or may be 

allowed in accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 

Engineer may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 

due. 

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 

and/or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 

by the Engineer. 

Page 1-71, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 

considered for an extension of contract time.  No extensions will be granted until a delay occurs 

which impacts the project’s critical path and extends the work beyond the contract completion 

date or intermediate completion date.  Any extension to the completion date or intermediate 

contract date will be based on the number of calendar days the completion date or intermediate 

completion date is impacted as determined by the Engineer’s analysis. 

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety. 

SECTION 109 

MEASUREMENT AND PAYMENT 

Page 1-76, Article 109-2, delete the last sentence of the 1
st
 paragraph and replace with the 

following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 

accepted in accordance with the terms of the contract. 

Pages 1-81, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 

 Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer.  Partial payments may be made 

twice each month if in the judgment of the Engineer the amount of work performed is 
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sufficient to warrant such payment.  No partial payment will be made when the total 

value of work performed since the last partial payment amounts to less than $10,000.00.  

Partial payments will be approximate only and will be subject to correction in the final 

estimate and payment. 

When the contract includes one lump sum price for the entire work required by the 

contract, partial payments for the lump sum design-build price shall be based on a 

certified Schedule of Values submitted by the successful Design-Build Team and 

approved by the Engineer.  The certification shall indicate the Design-Build Team has 

reviewed the information submitted and the information accurately represents the work 

performed for which payment is requested.  The certified Schedule of Values shall be 

submitted no later than 30 calendar days after the date of award.  Each item on the 

certified Schedule of Values shall be assigned a cost and quantity and shall be identified 

as an activity on the progress schedule.  A revised certified Schedule of Values shall be 

submitted with each update of the Progress schedule as described in Article 108-2, and as 

modified herein, or when requested by the Engineer.  A certified copy of the Table of 

Quantities shall also be submitted with each payment request.  The certification of the 

Table of Quantities shall indicate the Design-Build Team has reviewed the information 

submitted and the information accurately represents the materials for the work performed 

for which payment is requested.  

When the contract includes lump sum items for portions of the work required by the 

contract, and the applicable section of the Specifications or Request for Proposals specify 

the means by which the total amount bid be included in the partial pay estimates, the 

Engineer will determine amounts due on the partial pay estimate in accordance with the 

applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 

as determined by the Engineer.   

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 

following:  

 Partial payments will not be made on seed or any living or perishable plant materials. 

 Partial payment requests shall not be submitted by the Design-Build Team until those items 

requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1
st
 paragraph.   

(E)  Other submittals, as required by the Request for Proposals. If the Design-Build Team is 

performing Construction Engineering and Inspection services, As-Constructed Drawings. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 

137



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. C203545Mar 07, 2014 2:40 pm

County : Jackson, Haywood

ROADWAY ITEMS

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 430020

0002

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 430273

0003

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 430305

0004

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 430309

0005

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 430310

0006

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 430314

0007

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 430315

0008

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 430317

0009

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 430372

0010

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT # 490055

0011

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTURCTION OF
CULVERT # 430102

0012

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22SP  0000915000-N GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISITION

0013

Total Amount Of Bid For Entire Project :1440/Mar07/Q34.0/D10915000/E13
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FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES 

 
Description of Work      Units Fuel Usage Factor Diesel #2    Estimate of Quantities 

Unclassified Excavation    Gal / CY                 0.29 _________________ CY 

Borrow Excavation    Gal / CY                 0.29   _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Aggregate for Cement Treated Base Course 

Portland Cement for Cement Treated Base Course 

   Gal / Ton                 0.55 ________________ Tons 

Asphalt Concrete Base Course 

Asphalt Concrete Intermediate Course 

Asphalt Concrete Surface Course 

Open-Graded Asphalt Friction Course 

Sand Asphalt Surface Course, Type F-1 

   Gal / Ton                  2.90 ________________ Tons 

Portland Cement Concrete Pavement 

Concrete Shoulders Adjacent to Pavement 

   Gal / CY                  0.98 _________________ CY 

Structural Concrete (Cast-in-Place Only)    Gal / CY                 0.98 _________________ CY 

 

   The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price 

adjustments, and are representative of the Price Proposal submitted. 

 

Or 

 

   The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 

 

 

 

   

Signature, Title 

 

 Dated 

   

Print Name, Title   
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LISTING OF MBE & WBE SUBCONTRACTORS 

Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 

MBE 

or 

WBE 

ITEM 

NO. 
ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 
 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

     

 

 

     

 

 

     

 

 

     

Contract No.  _________________________________ County ________________________ Firm ______________________ 
 

This form must be completed in order for the Bid to be considered responsive and be publicly read.    

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF MBE & WBE SUBCONTRACTORS 

Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 

MBE 

or 

WBE 

ITEM 

NO. 
ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 
 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

     

 

 

     

 

 

     

 

 

     

Contract No.  _________________________________ County ________________________ Firm ______________________ 

 

This form must be completed in order for the Bid to be considered responsive and be publicly read.    

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF MBE & WBE SUBCONTRACTORS 
Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 

MBE 

or 

WBE 

ITEM 

NO. 
ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 
 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

COST OF CONSTRUCTION WORK ONLY 
    

$__________________________ 

 
 

* The Dollar Volume shown in this column shall be the Actual Price 

Agreed Upon by the Prime Contractor and the MBE and/or WBE 

subcontractor, and these prices will be used to determine the 

percentage of the MBE and/or WBE participation in the contract. 

** Dollar Volume of MBE Subcontractor $ ____________ 

MBE Percentage of Total Construction Cost 
(Including Right of Way Acquisition Costs) 

  ____________ % 

 

** Dollar Volume of WBE Subcontractor $ ____________ 

WBE Percentage of Total Construction Cost   ____________ % 

              (Including Right of Way Acquisition Services) 

 

** Must have entry even if figure to be entered is zero. 
 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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EXECUTION OF BID  
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 

 

 
Address as prequalified 

 

Attest  By  
Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 

Select appropriate title  Select appropriate title 

   

   

   

Print or type Signer's name  Print or type Signer's name 

   

   

  CORPORATE SEAL 

  
 

 

AFFIDAVIT MUST BE NOTARIZED 
 

 

 

 

 
Subscribed and sworn to before me this the  

_______ day of _______________, 20____ 

 

Signature of Notary Public 

Of __________________________County 

State of  ___________________________ 

My Commission Expires _______________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

PARTNERSHIP 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 

SIGNATURE OF CONTRACTOR  
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 

 By  
Signature of Witness  Signature of Partner 

 

 

   
Print or type Signer's name  Print or type Signer's name 

 

 
 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 
 

 
Subscribed and sworn to before me this the 

day of _____________________ 20____. 

   

Signature of Notary Public 

of ____________________________County   

State of ______________________________   

My Commission Expires:_________________   

   

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

LIMITED LIABILITY COMPANY 
 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 

 
Full Name of Firm 

 

 
Address as Prequalified 

 

 
 

 

   
Signature of Witness  Signature of Member/Manager/Authorized Agent 

  Select appropriate title 

   
   

Print or type Signer's name  Print or type Signer's Name 
 

 

 

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20___. 

 

 
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 

another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 

of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 
required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 

with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 

entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 
employees of your organization. 

 

SIGNATURE OF CONTRACTORS 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 
Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 

appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill 
in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  

 Name of Joint Venture 

(2)  

 Name of Contractor 

  

 Address as prequalified 
    

 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 
    

 If Corporation, affix Corporate Seal and  

    
(3)  

 Name of Contractor 
  

 Address as prequalified 
    

 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 
    
  
 

If  Corporation, affix Corporate Seal and  
    

(4)  

 Name of Contractor (for 3 Joint Venture only) 
  

 Address as prequalified 

    
    

 Signature of Witness or Attest By Signature of Contractor 

    

 Print or type Signer's name  Print or type Signer's name 
    

If  Corporation, affix Corporate Seal   

NOTARY SEAL NOTARY SEAL NOTARY SEAL 

Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 

Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  

_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 

____________________________________ ____________________________________ ____________________________________ 

Signature of Notary Public Signature of Notary Public Signature of Notary Public 

of ____________________________County of ____________________________County of ____________________________County 

State of ______________________________ State of _______________________________ State of ______________________________ 

My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   

  Individual name 

   

 

Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 

 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 

 

 

 

 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 
 

 Subscribed and sworn to before me this the 

_____ day of _____________________ 20____. 

 

Signature of Notary Public 

of ____________________________County 

State of ______________________________ 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  

 Print or type Individual name 

 

 
Address as Prequalified 

 

 

  

 Signature of Contractor, Individually 

  

  

 Print or type Signer's Name 

  

  
Signature of Witness  

  

  
Print or type Signer’s name  

 

 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 

 
 

 Subscribed and sworn to before me this the 

_____ day of _____________________ 20____. 

 

Signature of Notary Public 

of ____________________________County 

State of ______________________________ 

My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 

Conditions for certification: 

 

1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 

certification or explanation that is file with the Department, or has become erroneous because 

of changed circumstances.  

 

2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 

voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 

and Coverage sections of the rules implementing Executive Order 12549. A copy of the 

Federal Rules requiring this certification and detailing the definitions and coverages may be 

obtained from the Contract Officer of the Department.  

 

3. The prequalified bidder agrees by submitting this form that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 

by the Department.  

 

4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 

Construction Contract (Form FHWA PR 1273) provided by the Department, without 

subsequent modification, in all lower tier covered transactions.  

 

5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 

covered transaction, unless he knows that the certification is erroneous. The bidder may 

decide the method and frequency by which he will determine the eligibility of his 

subcontractors.  

 

6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 

knowledge and information of a participant is not required to exceed that which is normally 

possessed by a prudent person in the ordinary course of business dealings.  

 

7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 

suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 

in addition to other remedies available by the Federal Government. 

 



C203545 (17BP.14.R.128)   Execution of Bid, Non-Collusion Affidavit, 

Debarment Certification and Gift Ban 

Certification 

Haywood and Jackson Counties  

Rev. 9-12-12 

 

 

  

 

 

DEBARMENT CERTIFICATION 

 

The prequalified bidder certifies to the best of his knowledge and belief, that he and his 

principals:   

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 

 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property;  

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and  

 

d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 

 

e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract.  
 

Failure to submit a non-collusion affidavit and debarment certification will result in the 

prequalified bidder's bid being considered non-responsive. 
 

 

 

 

 

 

 

 

 
Check here if an explanation is attached to this certification. 



 

1-18-08 

Z-13 
 

 

Contract No C203545 

  

Counties: Haywood and Jackson Counties 
 

 

 

 

 

ACCEPTED BY THE 

DEPARTMENT OF TRANSPORTATION 

 

 

 

 

 

 

 

  

Contract Officer  

  

  

  

  

  

Date  

 

 

 

 

 

Execution of Contract and Bonds  

Approved as to Form:  

  

  

  

  

Attorney General  

 

 

 

 
 

Signature Sheet (Bid - Acceptance by Department) 
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