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ROUTE NO.  Various 
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TYPE OF WORK:  DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK 

CONTAINED IN THE REQUEST FOR PROPOSALS 

NOTICE: 
 
ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED 

IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C. 

LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT 
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER 
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CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  NOT WITHSTANDING THESE 
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL 

STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING 

SOURCES. 
 

___________ 

                              5% BID BOND OR BID DEPOSIT REQUIRED 
___________ 



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C203641 
 

IN GUILFORD AND ORANGE COUNTIES  

NORTH CAROLINA 
 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 

proposed work to be known as Contract No. C203641; has carefully examined the Final Request 

for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 

contract, and the forms of contract payment bond and contract performance bonds, which are 

acknowledged to be part of the Contract; and thoroughly understands the stipulations, 

requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 

their execution of the Contract and including any subsequent award to them by the Secretary of 

Transportation in accordance with this Contract to provide the necessary contract payment bond 

and contract performance bond within fourteen calendar days after the written notice of award is 

received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 

machinery, implements, appliances, tools, labor, and other means of construction, except as 

otherwise noted, to perform all the work and required labor to design, construct and complete all 

the work necessary for State Highway Contract No. C203641 in Guilford and Orange Counties 

by no later than the dates(s) specified in the Final RFP, and any addenda thereto, and in 

accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 

Standard Specifications for Roads and Structures, and specifications prepared by the 

Department, at the price(s) bid by the Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-

Build Team, which specifications and plans show the details covering this project and adhere to 

the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 

preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 

sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 

made, nor the interpretations made or opinions of the Department as to the type of materials and 

conditions to be encountered at the project site.  The Design-Build Team is advised to make such 

independent investigations, as they deem necessary to satisfy their self as to conditions to be 

encountered on this project.  The Design-Build Team shall have no claim for additional 

compensation or for an extension of contract time for any reason resulting from the actual 

conditions encountered at the site differing from those indicated in any of the information or 

documents furnished by the Department except as may be allowed under the provisions of the 

Standard Specifications. 
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*** PROJECT SPECIAL PROVISIONS *** 

 

CONTRACT TIME AND LIQUIDATED DAMAGES      
07/12/07 DB1 G04A 

 

The date of availability for this contract is June 1, 2015, except that the Design-Build Team shall 

not begin ground disturbing activities, including utility relocations (this does not include 

permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held 

between the NCDOT, the regulatory agencies and the Design-Build Team. 

 

The Design-Build Team shall not begin ground disturbing activities at any given site, until the 

applicable permits have been acquired for that site, as stipulated in the Environmental Permits 

Scope of Work contained elsewhere in this Request for Proposals (RFP).  

 

The completion date for this contract is November 1, 2018. 

 

When observation periods are required by the special provisions, they are not a part of the work 

to be completed by the completion date and/or intermediate contract times.  Should an 

observation period extend beyond the final completion date, the acceptable completion of the 

observation period shall be a part of the work covered by the performance and payment bonds.   

 

The liquidated damages for this contract are One Thousand Five Hundred Dollars ($1500.00) 

per calendar day.  

 

INTERMEDIATE CONTRACT TIME NUMBER 1 - 10 AND LIQUIDATED DAMAGES 
(3-22-07) DB G07 
 

Intermediate Contract Times #1 through # 10 are for the duration of road closure to complete all 

work per bridge site, including but not limited to the construction of all bridge, approach 

roadway and approach slab components, without the need for subsequent lane closures.  

Liquidated Damages for Intermediate Contract Times #1 through #10 are listed in the Table 

below.   

ICT 

Number County Str # Route 

Intermediate 

Contract Time 

(calendar days) 

Liquidated 

Damages  

1 Guilford 400189 SR 2719 115 $600 

2 Guilford 400258 SR 3351 120 $500 

3 Guilford 400271 SR 3343 120 $600 

4 Guilford 400272 SR 3368 120 $600 

5 Guilford 400427 SR 2704 140 $500 

6 Orange 670023 SR 1508 105 $500 

7 Orange 670073 SR 1115 105 $600 

8 Orange 670075 SR 1127 105 $600 

9 Orange 670077 SR 1113 96 $600 

10 Orange 670173 SR 1353 120 $500 

The Department will allow a maximum of five days of additional lane closure at for bridge listed 

above to solely address punch list items identified by the Engineer.  The additional five days are 

1
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not included in ICT #1 through #10, and not subject to associated liquidated damages.  As 

approved by the Engineer, lane closures will also be allowed for geotechnical borings and the 

relocation of utilities prior to the road closure at each bridge site, and therefore are not included 

in the ICT #1 through #10, and not subject to associated liquidated damages.  Lane closures for 

any other reason required by the Design-Build Team will be considered road closure. 

 

The date of availability for Intermediate Contract Times #1 through #10 shall be defined in 

writing by the Design-Build Team to the Engineer a minimum of 30 days prior to road closure. 

The date of availability for Intermediate Contract Times #1 through #10 shall in no case occur 

before the receipt of all permits for each given bridge site required by the Environmental Permits 

Scope of Work. 

 

MEASUREMENT AND PAYMENT 

 

Reference is made to the following pay items listed per bridge site on the Itemized Proposal 

Sheet: 

 

Bridge Length (LF):  Bridge Length will be measured from fill face to fill face and paid in units 

of linear feet as measured along the centerline of the bridge of actual bridge length constructed.  

Work will include all materials, labor, and equipment to construct the superstructure portion of 

the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding 

asphalt wearing surface.  This work does not include bearing devices, anchors bolts or other such 

connection.   

 

Payment will be made under: 

 

Pay Item       Pay Unit 

Bridge Length       Linear Feet 

 

Foundation Length (LF):  Foundation Length will be measured from the elevation at the top of 

the piles (at end bents) to the average pile elevation actually installed at a given end bent and will 

be paid for in units of linear feet.  The final foundation pay length per end bent will be 

determined by dividing the total pile lengths measured as defined above by the total number of 

piles or end bent.  Work will include all materials, labor, and equipment to install and construct 

the foundations, including pile auguring as necessary, regardless of the number of piles per bent, 

including that portion of the piles that extend into the end bent.   

 

Payment will be made under: 

 

Pay Item       Pay Unit 

Average Foundation Length at End Bent #1   Linear Feet 

Average Foundation Length at End Bent #2   Linear Feet 

 

End Bents (Each):  End Bents will be measured and paid for by each.  Work will include all 

material, labor, and equipment to construct each end bent, including the necessary bearing 

devices, anchors bolts or other such connection, and wing walls.   

 

2
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Payment will be made under: 

 

Pay Item       Pay Unit 

End Bents       Each 

 

Design and Construction for Bridges (LS):  Design and Construction for Bridges will be paid 

for as lump sum.  No measurement will be made.  Work will include all material, labor and 

equipment to complete all of the work required by the contract at all sites specified as bridges in 

this RFP, excluding those specific contract unit price items listed above.  Work will include all 

preconstruction activities including, but not limited to, design, permitting, utility coordination 

services and other preconstruction services, regardless of the final design, bridge length, 

foundation length, or number of interior bents.  Work will also include all other construction 

required by the contract including, but not limited to, erosion and sediment control, earthwork, 

drainage, pavement, signing, bridge approach fills, wing wall extensions, approach slabs, and 

guardrail.  Work will also include all surveying and geotechnical investigative work as may be 

required by the contract. 

 

Except at Bridge No. 400189, work will also include any additional materials and labor needed 

to provide up to a 1’-6” increase in the existing roadway grade to satisfy all contract 

requirements, including FEMA compliance, as applicable.    For Bridge No. 400189, the work 

will include all additional materials and labor to provide the required grade to satisfy all 

requirements of the contract including FEMA compliance, applicable. 

 

Payment will be made under: 

 

Pay Item       Pay Unit 

Design and Construction of Bridges    Lump Sum 

 

Right of Way Acquisition (EA):  Right of Way Acquisition services will be paid for per each 

parcel from which a utility easement and/or right of way is required.  Work will include all labor 

and services necessary to acquire the easements/right of way as required by the Right of Way 

Scope of Work. 

 

Adjustments to Quantities and Payment  

 

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length and 

Foundation Length to be bid for each bridge site.  By submitting this Price Proposal, the Design-

Build Team acknowledges that these quantities are intended for bidding purposes and may or 

may not be the final design quantities.  Unless otherwise noted in the Structures Scope of Work, 

in the event that the final design quantities for Bridge Length and Foundation Length differ from 

those presented in the Itemized Proposal Sheet, adjustment will be made to the partial payments 

made to Design-Build Team per the applicable contract unit prices.   

 

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or 

right of way will be required across all bridge sites.  By submitting this Price Proposal, the 

Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or 

may not be the final quantity.  In the event that the final quantity of impacted parcels differs from 

3
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that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made 

to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition. 

 

All contract pay items for this contract are considered minor contract items. 

 

No adjustments to the pay quantities will be made until such time that all pertinent design 

submittals are approved and all permits and FEMA compliance for a given structure site have 

been obtained.   

 

In the event of any increase in any of the above quantities, the Design-Build Team will be 

required to demonstrate through the pertinent design submittals the need for the additional 

quantities.   

 

In the event of any decrease in any of the above quantities, the Design-Build Team will be 

eligible for an incentive for such reduction (reference the Project Special Provision entitled 

“Value Analysis.”  This incentive and special provision do not apply to the line item for Right of 

Way Acquisition. 

 

If during the course of the design, the Design-Build Team demonstrates to the Department’s 

satisfaction that a bridge that is proposed as a one span bridge herein must be revised to a 

multiple span bridge such that a new line item for Interior Bent Caps is required, then the 

provisions of Article 104-7 of the Standard Specifications will apply. 

 

Any bridge length specified in the Structure Scope of Work of 70 feet or less shall be cored slab 

unless otherwise specified therein. If during the course of the design, the Design-Build Team 

demonstrates to the Department’s satisfaction that a bridge that is specified in the Structure 

Scope of Work as 70 feet or less must be revised to a length in excess of 70 feet such that a cored 

slab design will not suffice, then adjustment will be made to the partial payments made to 

Design-Build Team per the unit price bid for linear feet of Bridge Length.  In addition, the 

provisions of Article 104-7 of the Standard Specifications will apply as to the change from a 

cored slab superstructure to the final design superstructure type. 

 

The Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep cored slab) 

or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility 

of the Design-Build Team. No additional compensation will be provided for any increase in 

specific size of superstructure or foundation type. However, if during the course of the design or 

permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the 

foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g. cored slab), as 

specified in the Structures Scope of Work will not be adequate, then the provisions of Article 

104-7 of the Standard Specifications will apply.   

 

If during the course of the design or permitting phase, the Design-Build Team proposes a more 

economical foundation type or superstructure type from those specified in the Structures Scope 

of Work, then the provisions of Article 104-12 of the Standard Specifications will apply. 

 

In the event, that the width of superstructure specified in the Structures Scope of Work is 

inadequate, as demonstrated through the pertinent approved design submittals, then provisions of 

4
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Article 104-7 of the Standard Specifications will apply.  In such case, the unit contract price bid 

per Each for End Bents will be prorated based on the difference in length of cap needed for the 

bridge width stated herein and the final design bridge width.  If the Design-Build Team 

demonstrates to the Department’s satisfaction that the extra bridge width requires an additional 

pile, then the payment quantity for Foundation Length will be prorated based on the number of 

piles needed for the bridge width stated herein and that for final design bridge width.  The 

payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the payment 

quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge width 

divided by the bridge width specified herein. No additional compensation for the lump sum item 

Design and Construction of Bridges will be provided for additional bridge width. 

 

If during the course of the design, the Design-Build Team determines that the existing roadway 

grade must be raised by more than 1’-6” to accommodate other contract requirements, including 

FEMA compliance, then the provisions of Article 104-7 of the Standard Specifications will apply 

to the work items covered by the Design and Construction of Bridges line item to the extent 

needed beyond the 1’-6” grade change already accommodated in the lump sum price bid for 

Design and Construction of Bridges.   

 

MOBILIZATION 
(9-1-11) DB1 G15B 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

 

Delete this subarticle in its entirety and replace with the following: 

 

800-2  MEASUREMENT AND PAYMENT 

 

Up to 5 percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as 

the lump sum amount for Mobilization.  Partial payments for Mobilization will be made 

beginning with the first partial pay estimate paid on the contract.  The initial payment will be 

made at the rate of 40 percent of the lump sum amount calculated for Mobilization.  The 

remaining 60 percent will be paid in three equal payments with the partial pay estimate following 

start of construction for each of the first three bridge sites. 

 

SEQUENCE AND SCHEDULE RESTRICTIONS 

 

No construction on Bridge No. 400272 shall be performed between April 1 and July 1 of any 

given year. 

 

Bridge No. 670075 shall be constructed prior to Bridge No. 670077 and construction on Bridge 

No. 670077 shall commence immediately following construction of Bridge No. 670075. 

 

There is a potential historic boundary adjacent to and potentially surrounding Bridge               

Nos. 400189, 400271 and 400272. No work at these aforementioned sites will be permitted prior 

to resolution of the historic issues.  Therefore, the Design-Build Team shall prepare Preliminary 

Roadway and 100% Hydraulic Plans early in this contract for this site to allow the Department to 

5
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complete the assessment and the determination of any mitigation responsibilities in coordination 

with the State Historic Preservation Office.  Any mitigation measures necessary as a result of this 

coordination will be paid for as Extra Work in accordance with Article 104-8(A) of the Standard 

Specifications. Bridge Nos. 400271 and 400272 shall be scheduled for construction later in this 

contract.  To the extent practicable without undue delay to work performed under Contract 

C203640, Bridge No. 400189 shall be scheduled for construction prior to December 2016. 

 

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1/23/14) EDB DB1 G43 

 

 (A) Submittal of Quantities         

 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 

located in the back of this RFP, following the Itemized Proposal Sheet. 

 

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 

incorporating into the completed project and upon which the Price Proposal was based.  

The quantity breakdown shall include all items of work that appear in the Fuel Usage 

Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 

specifically noted in the Fuel Usage Factor Chart will be subject to fuel price 

adjustments.  Fuel price adjustments will not apply to changes in these quantities 

resulting from a supplemental agreement.   

 

(B) Base Index Price 

 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 

payment estimates to determine fuel price adjustments.  The Design-Build Team shall 

submit a payment request for quantities of work completed based on the work completed 

for that estimate period.  The quantities requested for partial payment shall be reflective 

of the work actually accomplished for the specified period.  The Design-Build Team shall 

certify that the quantities are reasonable for the specified period.  The base index price for 

DIESEL #2 FUEL is $ 2.1882 per gallon. 

 

(C) Opt Out of Fuel Price Adjustment 

 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 

a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 

Estimate of Quantities and the declination box shall be checked.  Failure to complete this 

form will mean that the Design-Build Team is declining the Fuel Price Adjustments for 

this project.   

 

(D) Change Option  

 

The proposer will not be permitted to change the option after the Price Proposal and the 

copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted. 

 

6
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EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT 

CERTIFICATION AND GIFT BAN CERTIFICATION  
(1/24/13) DB1 G52 

 

The Proposer's attention is directed to the various sheets in the Request for Proposals which are 

to be signed by the Proposer.  A list of these sheets is shown below.  The signature sheets are 

located behind the Itemized Proposal Sheet in this Request for Proposal.  The NCDOT bid bond 

form is available on-line at: 

 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

 

or by contacting the Records and Documents office at 919-707-6900. 

 

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid) 

 

2. Bid Bond dated the day of Technical and Price Proposal submission 

 

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and 

vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any federal agency, in accordance with the "Debarment 

Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment 

Certification and Gift Ban Certification signature sheets in this RFP.  Execution of the bid 

signature sheets in conjunction with any applicable statements concerning exceptions, when such 

statements have been made on the "Debarment Certification", constitutes the Proposer’s 

certification of "status" under penalty of perjury under the laws of the United States. 

 

SUBMISSION OF PRICE PROPOSAL  
(9-1-11)Rev. (12-11-12) DB1 G55B 

 

The Proposer's attention is directed that each Proposer's Price Proposal shall comply with the 

following requirements in order for that Price Proposal to be responsible and considered for 

award. 

 

1. The Proposer shall be prequalified with the Department prior to submitting a Price Proposal. 

 

2. The Proposer shall deliver the Price Proposal to the place indicated, and prior to the time 

indicated in this Request for Proposals. 

 

3. The Price Proposal documents shall be signed by an authorized employee of the Proposer. 

 

4. The Price Proposal shall be accompanied by Bid surety in the form of a Bid Bond or Bid 

Deposit, dated the day of Price Proposal submission. 

 

5. If Minority and Women’s Business Enterprise (MB/WB) goals are established for this 

contract, the Proposer shall complete the form Listing of MB/WB Subcontractors contained 

elsewhere in this RFP in accordance with the Project Special Provision entitled Minority 

Business Enterprise and Women Business Enterprise. 

 

7
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6. The Price Proposal shall address all the requirements as specified in this Request for 

Proposals. 

 

In addition to the above requirements, failure to comply with any of the requirements of Article 

102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), Article 

102-9 of the 2012 Standard Specifications for Roads and Structures, or Article 102-10 of the 

2012 Standard Specifications for Roads and Structures and as amended in the Standard Special 

Provisions, Division One (found elsewhere in this RFP) may result in a Price Proposal being 

rejected. 

 

CONFIDENTIAL QUESTIONS      
(1-5-07) EDB 
 

The Design-Build Team will be permitted to ask confidential questions of the Department, which 

neither the question nor answer will be shared with other proposing teams.  For the purpose of 

this provision, “confidential question” is defined as a private inquiry containing information 

whose disclosure could alert others to certain details of doing business in a particular manner.  

The Department will determine if the question is considered a confidential question. 

 

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the Industry Review Draft RFP review with the individual teams. 

 

The Department will answer the confidential question verbally at the meeting if possible.  If 

not answered verbally during the meeting, the Department will answer the confidential 

question by subtle changes in the Final Request for Proposals, which will clarify the scope by 

either allowing or disallowing the request.  The revision will be made in such a manner as to 

not disclose the confidential question. 

 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 

requesting a meeting with the Contract Officer.  The request shall be in writing and provide 

sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 

magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 

answered.  

 

After evaluation, the Contract Officer will respond to the question in writing to the Design-

Build Team only.  Other teams will not be notified of the question or answer. 

 

VALUE ANALYSIS      
(9-1-11) EDB1 G57 
 

Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications 

for Roads and Structures will be accepted. Only proposals, which alter the requirements of the 

RFP issued by the Department, will be considered as Value Engineering Proposals. 

 
To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit Preliminary 

Value Engineering Proposals that provide an estimate of cost or time savings, span layout, span 

lengths, foundation types, or other such general information and how they differ from that specified 

in this RFP.  Therefore, full design packages for the proposed structure and that for the structure 

8
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specified in this RFP are not required, but enough detail should be provided to clearly show the cost 

of both options (excluding design cost). 
 

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 

104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal similarly 

affects multiple bridges, resulting in a cumulative savings of more than $10,000 across those multiple 

bridges.   

 

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing 

the depth of foundations or to shorten the bridge length unless a change to the foundation type 

(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.  

Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial 

payments to the Design-Build Team in accordance with the Project Special Provision entitled 

“Measurement and Payment.”  However, as an incentive to the Design-Build Team to provide an 

economical structural design, the Design-Build Team will be paid a lump sum of 15% of the 

total partial payment adjustment attributable to the reduced pay item quantities for Foundation 

Depth and/or Bridge Length, as applicable.  Said lump sum payment will be made upon approval 

of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site. 

The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above 

for that bridge are less than $5,000.00. 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS      
(9-1-11) (Rev. 3/19/14)  DB1 G58 

 

The Design-Build Team's attention is directed to the Standard Special Provision entitled 

"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The 

Department of Transportation's schedule of estimated completion progress for this project as 

required by that Standard Special Provision is as follows: 

 

  Fiscal Year       Progress (% of Dollar Value) 

 

 2015 (07/01/14 – 06/30/15)    2% of Total Amount Bid 

 2016 (07/01/15 – 06/30/16)    41% of Total Amount Bid 

2017 (07/01/16 – 06/30/17)    31% of Total Amount Bid 

2018 (07/01/17 – 06/30/18)    21% of Total Amount Bid 

2019 (07/01/18 – 06/30/19)    5% of Total Amount Bid 

 

The Design-Build Team shall also furnish its own progress schedule in accordance with Article 

108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the 

progress as shown by the Design-Build Team's progress schedule over the progress as shown 

above shall be subject to the approval of the Engineer. 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(12/1/13) DB1 G066 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of 

contracts financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 

not be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, 

unless the additional participation is used for banking purposes. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 

not greater than the advertised contract goals for each. 

 

Goal Confirmation Letter - Written documentation from the Department to the Proposer 

confirming the Design-Build Team's approved, committed MBE and WBE participation along 

with a listing of the committed MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Design-Build Team. 

 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Design-Build Team enters the payments 

made to MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed MBE/WBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 

on a project that will meet this MBE and WBE goals continued elsewhere in the RFP.  This form 

is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 

good faith effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 
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MBE and WBE Goal 
 

The following goals for participation by Minority Business Enterprises and Women Business 

Enterprises are established for this contract: 

 

(A) Minority Business Enterprises 3 % 

 

(1) If the MBE goal is more than zero, the Design-Build Team shall exercise all 

necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above as the MBE goal. 

 

(2) If the MBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use MBEs during the performance of the contract.  Any MBE participation 

obtained shall be reported to the Department. 

 

(B) Women Business Enterprises 5 % 

 

(1) If the WBE goal is more than zero, the Design-Build Team shall exercise all 

necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above as the WBE goal. 

 

(2) If the WBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use WBEs during the performance of the contract.  Any WBE participation 

obtained shall be reported to the Department. 

 

This goal is to be met through utilization of highway construction contractors and/or right-of-

way acquisition firms.  Utilization of MBE/WBE firms performing design, other preconstruction 

services, or Construction Engineering and Inspection are not included in this goal. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals 

respectively.  The Directory can be found at the following link.  

https://partner.ncdot.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to 

use during the life of the contract.  Only those identified to meet the MBE goal and the 

WBE goal will be considered committed, even though the listing shall include both committed 

MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional 

MBE/WBE subcontractor participation above the goal for which letters of intent are received 
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will follow the banking guidelines found elsewhere in this provision.  All other additional 

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 

Department’s overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of Price Proposal opening will be acceptable for listing in the 

Proposer’s submittal of MBE and WBE participation.  The Design-Build Team shall indicate the 

following required information: 

 

(1) If either the MBE or WBE goal is more than zero, 

 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a 

listing of MBE/WBE participation, including the names and addresses on 

Listing of MBE and WBE Subcontractors contained elsewhere in the 

contract documents in order for the Price Proposal to be considered 

responsive.  Proposers shall indicate the total dollar value of the MBE and 

WBE participation for the contract. 

(b) If Proposers have no MBE or WBE participation, they shall indicate this 

on the Listing of MBE and WBE Subcontractors by entering the word 

“None” or the number “0.”  This form shall be completed in its entirety. 

Blank forms will not be deemed to represent zero participation.  Price 

Proposals submitted that do not have MBE and WBE participation 

indicated on the appropriate form will not be read publicly during the 

opening of Price Proposals.  The Department will not consider these Price 

Proposals for award and the proposal will be rejected. 

(c) The Proposer shall be responsible for ensuring that the MBE/WBE is 

certified at the time of bid by checking the Directory of Transportation 

Firms.  If the firm is not certified at the time of the opening of the Price 

Proposals, that MBE’s or WBE’s participation will not count towards 

achieving the corresponding goal. 

 

(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and 

WBE Subcontractors are not required for the zero goal, however any MBE or 

WBE participation that is achieved during the project shall be reported in 

accordance with requirements contained elsewhere in this special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals, 

the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just 

like any other proposer.  In most cases, a MBE or WBE proposer on a contract will meet one of 

the goals by virtue of the work it performs on the contract with its own forces.  However, all the 

work that is performed by the MBE or WBE proposer and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE proposer shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 

 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE 

proposer puts in a bid where they will perform 40% of the contract work and have 

a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 
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submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 

fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with 

MBE certified subcontractors or documented through a good faith effort.  It should be noted that 

you cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of 

MBE and WBE Subcontractor just as a non-MBE/WBE proposer would. 

 

Written Documentation – Letter of Intent 

 

The Proposer shall submit written documentation for each MBE/WBE that will be used to meet 

the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 

titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price 

Proposals unless the sixth day falls on an official state holiday.  In that situation, it is due in the 

office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official 

state business day. 

 

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be 

used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the 

lack of this participation drops the commitment below either the MBE or WBE goal, the Design-

Build Team shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 

12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth 

day falls on an official state holiday.  In that situation, it is due in the office of the State 

Contractor Utilization Engineer no later than 12:00 noon on the next official state business day. 

 

Submission of Good Faith Effort 

 

If the Proposer fails to meet or exceed either the MBE or the WBE goal, the lowest responsible 

Proposer shall submit to the Department documentation of adequate good faith efforts made to 

reach that specific goal(s). 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 

calendar day following opening of Price Proposals unless the sixth day falls on an official state 

holiday.  In that situation, it would be due in the office of the State Contractor Utilization 

Engineer the next official state business day.  If the Design-Build Team cannot send the 

information electronically, then one complete set and 9 copies of this information shall be 

received under the same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 
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solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

 

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 

that the Proposer actively and aggressively sought MBE/WBE participation.  Mere pro forma 

efforts are not considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a Proposer has made.  Listed below are examples of the types of actions a Proposer will take in 

making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified 

MBEs/WBEs who have the capability to perform the work of the contract.  The Proposer 

must solicit this interest within at least 10 days prior to the opening of the Price Proposals 

to allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the 

opportunity to MBEs/WBEs within the Division and surrounding Divisions where the 

project is located.  The Proposer must determine with certainty if the MBEs/WBEs are 

interested by taking appropriate steps to follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved.  Where appropriate, break out 

contract work items into economically feasible units to facilitate 

MBE/WBE participation, even when the prime contractor might otherwise prefer to 

perform these work items with its own forces. Negotiate with subcontractors to assume 

part of the responsibility to meet the contract MBE/WBE goals when the work to be 

sublet includes potential for MBE/WBE participation (2
nd

 and 3
rd

 tier subcontractors). 

 

(C) Providing interested MBEs/WBEs with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 

responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the Proposer’s  
 

responsibility to make a portion of the work available to MBE/WBE 

subcontractors and suppliers and to select those portions of the work or material 

needs consistent with the available MBE/WBE subcontractors and suppliers, so as 

to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 

names, addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications 
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for the work selected for subcontracting; and evidence as to why additional 

agreements could not be reached for MBEs/WBEs to perform the work. 

 

(2) A Proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as contract goals into 

consideration.  However, the fact that there may be some additional costs 

involved in finding and using MBEs/WBEs is not in itself sufficient reason for 

a proposer’s failure to meet the contract MBE or WBE goals, as long as such 

costs are reasonable.  Also, the ability or desire of a prime contractor to perform 

the work of a contract with its own organization does not relieve the Proposer of 

the responsibility to make good faith efforts.  Proposing Design-Build Teams are 

not, however, required to accept higher quotes from MBEs/WBEs if the price 

difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The Proposer’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet 

the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Proposer. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the opening of the Price Proposals the Business Development Manager in the Business 

Opportunity and Work Force Development Unit to give notification of the Proposer’s 

inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the MBE and WBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 

achieving the MBE and WBE goals. 

 

(2) The Proposers’ past performance in meeting the MBE and WBE goals. 
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(3) The performance of other proposers in meeting the MBE and WBE goals.  For 

example, when the lowest responsible Proposer fails to meet the goals, but others 

meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the lowest responsible Proposer could have met the goals.  If 

the lowest responsible Proposer fails to meet the MBE and WBE goals, but meets 

or exceeds the average MBE and WBE participation obtained by other proposers, 

the Department may view this, in conjunction with other factors, as evidence 

of the lowest responsible Proposer having made a good faith effort. 

 

If the Department does not award the contract to the lowest responsible Proposer, 

the Department reserves the right to award the contract to the next lowest responsible Proposer 

that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate 

good faith effort has been made to meet the MBE and WBE goals. 

 

Non-Good Faith Appeal 
 

The State Contractor Utilization Engineer will notify the Design-Build Team verbally and in 

writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 

made by the Goal Compliance Committee.  If a Design-Build Team wishes to appeal the 

determination made by the Committee, they shall provide written notification to the State 

Contractual Services Engineer or at DBE@ncdot.gov.  The appeal shall be made within 2 

business days of notification of the determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 

MBE firm may be counted toward the MBE contract goal requirement.  The same holds 

for work that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts 

to a non-MBE firm does not count toward the MBE contract goal requirement.  Again, 

the same holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE 
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or WBE contractor or subcontractor subcontracts a significantly greater portion of the 

work of the contract than would be expected on the basis of standard industry practices, 

it shall be presumed that the MBE or WBE is not performing a commercially useful 

function.  The MBE/WBE may present evidence to rebut this presumption to the 

Department.  The Department's decision on the rebuttal of this presumption may be 

subject to review by the Office of Inspector General, NCDOT. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Design-Build 

Team may count toward its contract goal requirement a portion of the total value of 

participation with the MBE or WBE in the joint venture, that portion of the total dollar 

value being a distinct clearly defined portion of work that the MBE or WBE performs 

with its forces. 

 

(E) Suppliers 

 

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its 

expenditures for materials and supplies required to complete the contract and obtained 

from a MBE or WBE regular dealer and 100 percent of such expenditures from 

a MBE or WBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A Design-Build Team may count toward its MBE or WBE requirement the following 

expenditures to MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as providing bonds or insurance specifically required for the 

performance of a DOT-assisted contract, provided the fees or commissions are 

determined to be reasonable and not excessive as compared with fees and 

commissions customarily allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 

commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies 

required on a job site (but not the cost of the materials and supplies themselves), 

provided the fees are determined to be reasonable and not excessive as compared 

with fees customarily allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Design-Build Team may count toward its contract goal requirement only 

expenditures to MBEs and WBEs that perform a commercially useful function in the 
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work of a contract.  A MBE/WBE performs a commercially useful function when it is 

responsible for execution of the work of the contract and is carrying out its 

responsibilities by actually performing, managing, and supervising the work involved.  

To perform a commercially useful function, the MBE/WBE shall also be responsible with 

respect to materials and supplies used on the contract, for negotiating price, determining 

quality and quantity, ordering the material and installing (where applicable) and paying 

for the material itself.  To determine whether a MBE/WBE is performing a commercially 

useful function, the Department will evaluate the amount of work subcontracted, industry 

practices, whether the amount the firm is to be paid under the contract is commensurate 

with the work it is actually performing and the MBE/WBE credit claimed for its 

performance of the work, and any other relevant factors. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function. 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

MBE or WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 

work receives credit for the total value of the transportation services the 

subcontracted MBE or WBE provides on the contract.  It should be noted that 

every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 

the goal requirement.  This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort 

has been made to reach out to similarly certified transportation service providers 

and there is no interest or availability, and they can get assistance from other 

certified providers, the Engineer will not hold the prime liable for meeting the 

goal. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 

a non-MBE/WBE is entitled to credit for the total value of transportation services 

19



C203641 (17BP.7.R.86)                                        Project Special Provisions          Guilford and Orange Counties 

 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only 

for the fee or commission it receives as a result of the subcontract arrangement.  

The value of services performed under subcontract agreements between the 

MBE/WBE and the Design-Build Team will not count towards the MBE/WBE 

contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude 

the leased truck from working for others during the term of the lease with the 

consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 

priority for use of the leased truck.  This type of lease may count toward the 

MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 

if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

Banking MBE/WBE Credit 

 

If the Price Proposal of the lowest responsible Proposer exceeds $500,000 and if the committed 

MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 

WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 

use by the Proposer.  Separate accounts will be maintained for MBE and WBE participation and 

these may accumulate for a period not to exceed 24 months. 

 

When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to 

meet the contract goal, as part of the good faith effort, the Department will consider allowing the 

Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available 

from the Proposer’s MBE bank account. 

 

When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to 

meet the contract goal, as part of the good faith effort, the Department will consider allowing the 

Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available 

from the Proposer’s WBE bank account. 

 

MBE/WBE Replacement 

 

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved 

substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-

Build Team shall not terminate the MBE/WBE for convenience.  This includes, but is not limited 

to, instances in which the Design-Build Team seeks to perform the work of the terminated 

subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 

the Design-Build Team’s own forces or those of an affiliate.  A MBE/WBE may only be 
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terminated after receiving the Engineer’s written approval based upon a finding of good cause 

for the termination. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Design-Build Team fails to follow this 

procedure, the Prime Contractor or other affiliated companies within the Design-Build Team 

may be disqualified from further bidding for a period of up to 6 months. 

 

The Design-Build Team shall comply with the following for replacement of a committed 

MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE is terminated for good cause as stated above, an additional 

MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.  

The same holds true if a committed WBE is terminated for good cause, an additional 

WBE that was submitted at the time of bid may be used to fulfill the WBE goal.  A good 

faith effort will only be required for removing a committed MBE/WBE if there were no 

additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as 

the MBE/WBE that was terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of 

work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith 

effort documenting the steps taken.  Such documentation shall include, but not be limited 

to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Design-Build Team. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 
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Department will not require the Design-Build Team to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 

Design-Build Team shall take all necessary and reasonable steps to replace the 

MBE/WBE subcontractor with another similarly certified MBE/WBE 

subcontractor to perform at least the same amount of work to meet the 

MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 

amount of work, a good faith effort must be submitted to NCDOT (see A herein 

for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Design-Build Team will not be required to seek 

additional participation.  When the Engineer makes changes that result in additional work to be 

performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE 

shall participate in additional work to the same extent as the MBE/WBE participated in the 

original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Design-Build Team shall seek additional participation by 

MBEs/WBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by 

the Engineer. 

 

When the Design-Build Team requests changes in the work that result in the reduction or 

elimination of work that the Design-Build Team committed to be performed by a MBE/WBE, 

the Design-Build Team shall seek additional participation by MBEs/WBEs equal to the reduced 

MBE/WBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Design-Build Team 

shall submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior 

to beginning construction on the project.  The plan shall include the names of all trucking firms 
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proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 

the individual truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Design-Build Team 

shall furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Design-Build Team shall provide the Engineer with an accounting of payments made to all 

MBE and WBE firms, including material suppliers and contractors at all levels (prime, 

subcontractor, or second tier subcontractor).  This accounting shall be furnished to the Engineer 

for any given month by the end of the following month.  Failure to submit this information 

accordingly may result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design-Build Team from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 

report all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Design-Build Team to submit the required information in the time 

frame specified may result in the disqualification of that Prime Contractor and any affiliate 

companies within the Design-Build Team from further bidding until the required information is 

submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that Prime Contractor and any affiliate companies 

within the Design-Build Team from being approved for work on future DOT projects until the 

required information is submitted. 

 

Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall 

evaluate the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Design-Build Team shall report the accounting of payments through the Department’s 

Payment Tracking System. 
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Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2012 Standard Specifications may be cause to disqualify the Prime Contractor or any other 

affiliated companies within the Design-Build Team from further bidding for a specified length of 

time. 

 

RESOURCE CONSERVATION 
(3/27/13) 104-13 DB1 G118 

 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(2), and 

NCGS 136-28.8, it is the policy of the Department to aid in the reduction of materials that 

become a part of our solid waste stream, to divert materials from landfills, and to find ways to 

recycle and reuse materials for the benefit of the Citizens of North Carolina. 

 

Initiate, develop and use products and construction methods that incorporate the use of recycled 

or solid waste products in accordance with Article 104-13 of the 2012 Standard Specifications.  

Report the quantities of reused or recycled materials either incorporated in the project or diverted 

from landfills on the Project Construction Reuse and Recycling Reporting Form. 

 

A location-based tool for finding local recycling facilities and the Project Construction Reuse 

and Recycling Reporting Form are available at: 

 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-

Locations.aspx 

 

SUBSURFACE INFORMATION      
(3-22-07) DB1 G119 

 

Available subsurface information will be provided on this project.  The Design-Build Team shall 

be responsible for additional investigations and for verifying the accuracy of the subsurface 

information supplied by the Department. 

 

DOMESTIC STEEL 
(3-6-13) 106 DB G 120 
 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 

following: 

 

All steel and iron products that are permanently incorporated into this project shall be produced 

in the United States except minimal amounts of foreign steel and iron products may be used 

provided the combined material cost of the items involved does not exceed 0.1% of the total 

amount bid for the entire project or $2,500, whichever is greater, and that the contractor can 

provide invoices documenting the cost of the items. This minimal amount of foreign produced 

steel and iron products permitted for use is not applicable to high strength fasteners.  

Domestically produced high strength fasteners are required. 
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COOPERATION BETWEEN CONTRACTORS      
(9-1-11)            DB1 G133 

 

The Design-Build Team's attention is directed to Article 105-7 of the 2012 Standard 

Specifications for Roads and Structures. 

 

Bridge No. 400431 in contract C203640 (17BP.7.R.87) is located approximately 1 mile north of 

Bridge No. 400189.   Bridge No. 400189 shall be constructed prior to Bridge No. 400431.  Both 

contracts will be advertised and let at about the same time. 

 

The Design-Build Team on this project shall cooperate with the Contractor or Design-Build 

Team working within or adjacent to the limits of this project, to the extent that the work can be 

carried out to the best advantage of all concerned. 

 

TWELVE MONTH GUARANTEE 

(7-15-03) DB1 G145 
 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 

period of twelve months following the date of final acceptance of the work at each bridge 

site for maintenance and shall replace such defective materials and workmanship without 

cost to the Department. The Design-Build Team will not be responsible for damage due 

to normal wear and tear, for negligence on the part of the Department, and/or for use in 

excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Design-Build Team shall be responsible for invoking the 

warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 

shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 

the same warranty as provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 

would include pavement structures, bridge components, and sign structures.  This provision will 

not be used as a mechanism to force the Design-Build Team to return to the project to make 

repairs or perform additional work that the Department would normally compensate the Design-

Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 

ruts in earth shoulders,) are not parts of this guarantee.  

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 

Team to perform guarantee work within the terms of this provision shall be just cause to remove 

the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-

Build Team will be removed for a minimum of 6 months and will be reinstated only after all 

work has been corrected and the Design-Build Team requests reinstatement in writing. 
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To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA 

(5-16-06) DB1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be 

performed in the United States of America.  No work shall be outsourced outside of the United 

States of America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev 12-4-14) DB1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 

(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 

operations, ensure compliance with Federal, State and Local ordinances and regulations, 

and to manage the Quality Control Program. 

 

(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion or sediment / stormwater control practices. 

 

(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control / stormwater plan. 
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Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 

control / stormwater plan is adequately implemented and maintained on the project and 

for conducting the quality control program.  The Certified Supervisor shall be on the 

project within 24 hours notice from initial exposure of an erodible surface to the 

project’s final acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 

each stage of the work.  

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c)  Attend all weekly or monthly construction meetings to discuss the 

findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 

for the Design-Build Team’s temporary work not shown on the plans, such 

as, but not limited to work platforms, temporary construction, pumping 

operations, plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Design-Build Team 

in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 

and workmanlike manner. 

(h) Fully perform and install erosion and sediment control / stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control / stormwater issues 

due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

and / or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 

 

(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
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measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 

disturbing one or more acres of land.  The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size. Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operations/maintenance 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days, twice weekly for 

construction related Federal Clean Water Act, Section 303(d) impaired 

streams with turbidity violations, and within 24 hours after a significant 

rainfall event of 0.5 inch that occurs within a 24-hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation.   

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 

(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 

needed. 
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(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 

be subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 
 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Design-Build Team may request to use the same person as the Level II Supervisor 

and Level II Foreman.  This person shall be onsite whenever construction activities as 

described above are taking place.  This request shall be approved by the Engineer prior to 

work beginning. 
 

The Design-Build Team may request to name a single Level II Foreman to oversee 

multiple construction activities on small bridge or culvert replacement projects. This 

request shall be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control / stormwater crew:  

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion / sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check / sediment dam installation  

(10) Ditch liner / matting installation 

(11) Inlet protection 

(12) Riprap placement 

29



C203641 (17BP.7.R.86)                                        Project Special Provisions          Guilford and Orange Counties 

 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute a 

Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer – Include the certification number of the Level III Certified Designer 

on the erosion and sediment control / stormwater component of all reclamation plans and 

if applicable, the certification number of the Level III Certified Designer on the design of 

the project erosion and sediment control / stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in 

writing of changes in certified personnel over the life of the contract within 2 days of change.  

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 

(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of such certification 

due to the following: 

 

(A) Failure to adequately perform the duties as defined within this certification 

provision 

(B) Issuance of an ICA, NOV, or Cease and Desist Order  

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 

(D) Demonstration of erroneous documentation or reporting techniques 

(E) Cheating or copying another candidate’s work on an examination 

(F) Intentional falsification of records 

(G) Directing a subordinate under direct or indirect supervision to perform any of the 

above actions 

(H) Dismissal from a company for any of the above reasons 

(I) Suspension or revocation of one’s certification by another entity 
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Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer  

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process.  The Chief Engineer will hear the appeal and make a decision within 7 days of 

hearing the appeal.  The decision of the Chief Engineer will be final and will be made in writing 

to the certificant.   

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated.  

 

Measurement and Payment 

 

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 
 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) DB1 G181 
 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 
 

If during any operating day, the downstream water quality exceeds the standard, the Design-

Build Team shall do all of the following: 
 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 
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(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 
 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard 

Specifications for Roads and Structures, the Design-Build Team shall define the point at which 

the discharge enters into the State’s surface waters and the appropriate sampling locations.  

Sampling locations shall include points upstream and downstream from the point at which the 

discharge enters these waters.  Upstream sampling location shall be located so that it is not 

influenced by backwater conditions and represents natural background conditions.  Downstream 

sampling location shall be located at the point where complete mixing of the discharge and 

receiving water has occurred. 
 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 
 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Design-Build Team’s test results, an immediate test shall be performed jointly with the results 

superseding the previous test results of both the Department and the Design-Build Team.  
 

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-

Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 

at the website noted below: 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Turbidity

ReductionOptionSheet.pdf  
 

Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 

methods are noncompensatory and shall be used when needed to meet the stream turbidity 

standards.  Tier II Methods are also noncompensatory and are options that may be needed for 

protection of rare or unique resources or where special environmental conditions exist at the site 

which have led to additional requirements being placed in the DWQ’s 401 Certifications and 

approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 

Plan’s Environmental Assessment for the specific site.  Should the Design-Build Team exhaust 

all Tier I Methods on a site exclusive of rare or unique resources or special environmental 

conditions, Tier II Methods may be required by regulators on a case by case basis per 

supplemental agreement. 
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The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 

borings to plan and develop the Price Proposal for the project.  CEC values exceeding 15 

milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 

avoided when dewatering into surface water is proposed.  
 

No additional compensation for monitoring borrow pit discharge will be paid. 
 

CLEARING AND GRUBBING      
(9-1-11) DB2 R001 

 

For all sites, perform clearing and grubbing to the limits established by Method "II" as shown on 

Standard No. 200.02 of the 2012 NCDOT Roadway Standard Drawings.   

 

BURNING RESTRICTIONS 
(7-1-95) DB2 R05 
 

Open burning is not permitted on any portion of the right of way limits established for this 

project.  The Design-Build Team shall not burn the clearing, grubbing or demolition debris 

designated for disposal and generated from the project at locations within the project limits, off 

the project limits or at any waste or borrow sites in Guilford County. The Design-Build Team 

shall dispose of the clearing, grubbing and demolition debris by means other than burning and in 

accordance with state and local rules and regulations. 
 

PIPE INSTALLATION 
09/28/12 300 DB3 R01 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with: 

 

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4 

geotextile. 
 

DRAINAGE PIPE 
 (9-1-11) DB3 R36 

 

Description 
 

Where shown in the plans developed by the Design-Build Team, the Contractor shall use 

Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 

Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 

accordance with the following requirements:   

 

All pipe types are subject to the maximum and minimum fill height requirements as found on 

Roadway Standard Drawing 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete Pipe 

class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized 

Corrugated Steel Pipe shall be selected based on fill height. 
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Site specific conditions may limit a particular material beyond what is identified in this Special 

Provision. These conditions include, but are not limited to, abrasion, environmental, soil 

resistivity and pH, high ground water and special loading conditions. The Design-Build Team 

shall determine if additional restrictions are necessary. 

 

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 

Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 

 

Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe, 

Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene 

Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 

 

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe 

(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 

PRICE ADJUSTMENTS FOR ASPHALT BINDER      
(9-1-11) DB6 R25 
 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the 2012 Standard Specifications for Roads and Structures. 

 

When it is determined that the monthly selling price of asphalt binder on the first business day of 

the calendar month during which the last day of the partial payment period occurs varies either 

upward or downward from the Base Price Index, the partial payment for that period will be 

adjusted.  The partial payment will be adjusted by adding the difference (+ or -) of the base price 

index subtracted from the monthly selling price multiplied by the total theoretical quantity of 

asphalt binder authorized for use in the plant mix placed during the partial payment period 

involved. 

 

The base price index for asphalt binder for plant mix is $ 540.77 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on March 1, 2015. 
 

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 

(9-1-11) (Rev. 3-13-13) DB6 R26 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 6-18, Article 609-11 and Page 6-35, Article 610-14 

 

Add the following paragraph before the first paragraph: 

 

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40 

per theoretical ton. This price shall apply for all mix types. 
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GENERAL 

 

The State will not be bound by oral explanations or instructions given at any time during the 

bidding process or after award.  Only information that is received in response to this RFP will be 

evaluated; reference to information previously submitted will not suffice as a response to this 

solicitation. 

 

NO CONTACT CLAUSE 

 

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 

questions and requests for information shall be directed to the State Contract Officer through the 

Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 

from contacting representatives of the Department, other State Agencies or Federal Agencies 

either by phone, e-mail or in person concerning the Design-Build Project. 

 

USE OF TERMS 

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 

are synonymous.   

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

NCDOT, Department, Engineer, and State are synonymous.    

 

DESIGN REFERENCES 

 

Design references developed and published by NCDOT and those developed and published by 

other agencies and adopted for use by NCDOT which are to be used in the design of this project 

may be obtained by contacting Contract Standards and Development within the Technical 

Services Division.  Standard prices for materials, which the Department normally sells for a fee, 

will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 

the applicable documents and current revisions and supplements thereto. 

 

REVIEW OF SUBMITTALS 

 

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA 

compliance documents, and temporary shoring) from the date of receipt by NCDOT unless 

otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 

accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines Year 4 

January 27, 2015” which by reference are incorporated and made a part of this contract. The 

Design-Build Team may, however, propose an alternate scheme for submittals that include a 

combination of submittals, a different order of submittals, or other submittal scheme.  This 

alternate approach to submittals must be submitted to the Design-Build Unit after award of the 

contract and approved by the Department.  If an approved alternate approach to submittals is 

approved, the Design-Build Team may use the alternate approach but shall assume all risk 

associated with any necessary re-work or re-design.  Moreover, the alternate approach must 
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include, at a minimum, final plans and RFC plans for each of the design disciplines.  The 

Department reserves the right to use portions or all of the approved alternate approach on any 

concurrent or future Design-Build projects. 

 

All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.  

The Department will not accept subsequent submittals until prior submittal reviews have been 

completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing 

of any proposed changes to the previously reviewed submittals and obtain approval prior to 

incorporation. The Design-Build Team shall prioritize submittals in the event that multiple 

submittals are made based on the current schedule. All submittals shall include pertinent Special 

Provisions.  No work shall be performed prior to Department review and approval of the 

applicable design submittals. 

 

GENERAL SCOPE 

 

The scope of work for this project includes design, construction and management of the 

replacement of ten (10) bridges.  Construction shall include, but not be limited to, all necessary 

clearing, grading, roadway, drainage, structures, utility coordination and relocation, and erosion 

and sediment control work items for the bridge replacements.  Construction shall comply with 

2012 NCDOT Standard Specifications for Roads and Structures and any special provisions. 

 

Project services include, but are not limited to: 

 

 Design Services – completion of construction plans 

 Construction Services – necessary to build and ensure workmanship of the designed 

facility 

 Permits – development of all documents for permits, as necessary 

 Utility Coordination – minor utility relocation efforts, as needed 

 Right of Way – acquisition of additional right of way, as necessary, to construct the 

project. 

 

Construction Engineering Inspection shall be provided by NCDOT Division personnel or 

under separate contract. 

The Department has prepared Low Impact Bridge Replacement Data Sheets or minimum criteria 

checklists (complies with the North Carolina Environmental Policy Act) for each structure site. 

 

All designs shall be in Microstation format using Geopak software (current version used by the 

Department). 

 

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 

 

The Design-Build Team shall acknowledge that project documents furnished by the Department 

are preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 

and completeness of all work performed under this contract and shall save the State harmless and 
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shall be fully liable for any additional costs and all claims against the State which may arise due 

to errors, omissions and negligence of the Design-Build Team in performing the work required 

by this contract.  

 

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 

any of the work covered by the Contract without the written consent of the State, except that the 

Design-Build Team may, with prior written notification of such action to the State, sublet 

property searches and related services without further approval of the State.  

 

The Design-Build Team shall certify all plans, specifications, estimates and engineering data 

furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 

satisfactory to the State and in accordance with the established customs, practices, and 

procedures of the North Carolina Department of Transportation, and in conformity with the 

standards adopted by the American Association of State Highway Transportation Officials, and 

approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 

Section 109 (b).  The decision of the Engineer/State/Department shall control in all questions 

regarding location, type of design, dimension of design, and similar questions. 

 

Alternate designs, details, or construction practices (such as those employed by other states, but 

not standard practice in NC) are subject to Department review and acceptance and will be 

evaluated on a case by case basis. 

 

The Design-Build Team shall not change team members, subconsultants or subcontractors 

identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 

the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 

SOQ shall not perform any work without written consent by the Engineer. Individual offices of 

the Design-Build Team not identified in the Statement of Qualifications submitted shall not 

perform any work without written consent by the Engineer.  Failure to comply with this 

requirement may be justification for removing the Team from further consideration for this 

project and disqualification from submitting on future Design-Build Projects. 

 

All firms shall be prequalified by the Department for the work they are to perform. Joint 

Ventures, LLCs or any legal structure that are different than the existing prequalification status 

must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 

prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 

Proposal submittal deadline. If the work is to be performed by an office other than the one that is 

prequalified, that office shall be prequalified prior to any design submittals. 

 

ACCESS TO SUBMITTAL SITE 

 

To reduce the submittal review time and increase the efficiency of the review process, the 

Design-Build Team will need access to the project’s submittal site.  The site will include a 

library that will be used for the Design-Build Team to submit documents to NCDOT to review 

and another for NCDOT to provide response back to the Design-Build team.  The Design-Build 

Team’s Project Manager shall provide a list of team members that will require access to this 

portal.  This list shall include the name, e-mail address and North Carolina Identity Management 
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(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 

Design-Build e-mail address (designbuild@ncdot.gov). 

 

To create an NCID account, each individual shall go to NCDOT’s Connect website 

(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 

NCID”.   

 

The Department will obtain access rights for these individuals and notify the Technical Services 

Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 

their NCID account.  Once logged in, the Teamsite “XXXX Project Submittals” link will be 

apparent on the left side of the webpage.   

 

Please note that all submittals for this project will be electronic and will be submitted to the 

Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal 

Guidelines – Year 4, January 27, 2015”.  NCDOT reserves the right to request a hard copy of 

any submittal or supporting electronic files or calculation needed to complete the review. 

 

ETHICS POLICY 

 

Employees employed by the Design-Build Team or employees employed by any subconsultant 

for the Design-Build Team to provide services for this project shall comply with the 

Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 

removal from the project and may result in removal of the Company from the Department’s 

appropriate prequalified list.  

 

APPROVAL OF PERSONNEL 

 

The Department will have the right to approve or reject any personnel, assigned to a project by 

the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 

their subcontractors shall restrict such person or persons from working on any of the Design-

Build Team's contracted projects in which the person or persons were “formerly involved” while 

employed by the State.  The restriction period shall be for the duration of the contracted project 

with which the person was involved.  Former Involvement shall be defined as active participation 

in any of the following activities: 

 

Drafting the contract 

Defining the contract scope of the contract 

Design-Build Team selection 

Negotiation of the contract cost (including calculating manhours or fees); and  

Contract administration 

 

An exception to these terms may be granted when recommended by the Secretary and approved 

by the Board of Transportation. 
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Failure to comply with the terms stated above in this section shall be grounds for termination of 

this contract and/or not being considered for selection of work on future contracts for a period of 

one year. 

 

SUBMITTAL OF PRICE PROPOSALS 

 

Price Proposals that do not adhere to all the requirements noted below may be considered 

non-responsive and may result in the Department not considering the Design-Build Team 

for award of the contract or reading their Price Proposal publicly. 

 

Price Proposals will be accepted until 4:00 p.m. Local Time on Monday, April 20, 2015, at the 

office of the State Contract Officer: 

 

Mr. Randy A. Garris, P.E. 

Contract Standards and Development 

1020 Birch Ridge Drive 

Century Center Complex - Building B 

Raleigh, NC 27610 

No Proposals will be accepted after the time specified. 

 

Price Proposals shall be submitted in a sealed package.  The outer wrapping will clearly indicate 

the following information:  

Price Proposal 

Submitted by (Design-Build Team’s Name) 

Contract Number C203641 

Project Number 17BP.7.R.86 

Guilford and Orange Counties 

Replacement of Ten (10) Bridges 

 

The Price Proposal shall be submitted by returning the Request for Proposals with the item sheet 

completed, and all required signatures and bonds.  Failure to execute the required documents 

may render the proposal non-responsive. 

 

Opening of Price Proposals 

 

If any of the Price Proposals are considered non-responsive, the State Contract Officer will 

notify those Design-Build Teams of that fact.  For all responsive Price Proposals the State 

Contract Officer will publicly open the sealed Price Proposals.  

 

At the time and date specified, the State Contract Officer will open the Price Proposals and 

calculate the percentage difference between the Price Proposals submitted and the Engineer’s 

Estimate. Unless all Proposals are rejected or the Department elects to proceed with the Best and 

Final Offer process, the Department will recommend to the Secretary of Transportation that the 

Design-Build Team having the lowest apparent Price Proposal be awarded the contract.   
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Best and Final Offer 

 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 

the Department feels it is necessary for any reason the Department may choose to make 

amendments to the details of the RFP and request a Best and Final Offer from all of the 

previously short-listed teams.  Alternately, the Department may choose to redistribute to the 

short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 

 

The Design-Build Teams shall submit a revised Price Proposal at the time, place, and date 

specified in the Best and Final RFP.  This will constitute the Design-Build Team’s Best and 

Final Offer.  Award of the project may then be made to the Design-Build Team with the lowest 

apparent Price Proposal in response to the Best and Final RFP. 

 

Stipend 

 

A stipulated fee of $15,000 will be awarded to each short-listed Design-Build Team that 

provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all 

short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the 

stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design 

Build Teams will be notified of the opportunity to apply for the stipulated fee. 

 

In the event that the Department suspends or discontinues the procurement process prior to the 

Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK     
 

Project Details 
 

 The Design-Build Project consists of replacing a total of ten (10) bridges located in Guilford 

and Orange Counties.  All bridges shall be constructed in place with off-site detours.   
 

 The Design-Build Team shall be responsible for designing and constructing the bridge 

approaches to tie the new structures into the existing pavement in accordance with the 

NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, as 

applicable, current NCDOT design standards, and NCDOT policies.   The Design-Build 

Team shall make every effort to stay within the existing maintenance limits to reduce or 

eliminate the need for additional right of way or easements. 
 

 All bridges are considered subregional. 
 

 The Design-Build Team shall use Design Speed, ADT, Travel Lane Width, and the Paved 

Shoulder Width (unless otherwise noted herein) as shown in the table below for the full 

length of the construction limits.  The lanes shall be striped to match existing travel lane 

widths. 

 

 

County 
Bridge 

No. 
Route 

Design Speed 

(mph) ADT 

Travel Lane 

Width (ft) 

Paved 

Shoulder 

(ft) 

Guilford 400189 SR 2719 45 1100 10 4 

Guilford 400258 SR 3351 50 210 10 4 

Guilford 400271 SR 3343 55 400 10 0 

Guilford 400272 SR 3368 55 700 10 0 

Guilford 400427 SR 2704 55 200 9 0 

Orange 670023 SR 1508 55 300 10 0 

Orange 670073 SR 1115 55 920 11 4 

Orange 670075 SR 1127 45 900 10 0 

Orange 670077 SR 1113 50 2500 11 4 

Orange 670173 SR 1353 55 100 10 0 

 

 At a minimum, the Design-Build Team shall construct full depth pavement in all areas of 

pavement removal, widening or re-alignment.  In no case shall the existing pavement width 

be narrowed. 
 

 The length of overlay, wedging, and new pavement, including paved shoulders, at each 

bridge site with existing paved roads shall extend a minimum 150 feet from the ends of the 

proposed structure (fill face).  The Design-Build Team shall provide a grade for the project 

limits.   
 

 The Design-Build Team shall pave to the face of guardrail for its full length and taper at an 

8:1 ratio to the proposed edge of pavement. 
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 Outside the guardrail limits on the subregional tier, for all approaches with paved shoulders, 

the Design-Build Team shall provide a minimum of 2’-0” of graded shoulder from the edge 

of the pavement to the shoulder point.   

 

 At Bridge No. 400258, the Design-Build Team shall hold the south side of the existing 

bridge. 

 

 At Bridge No. 400271, the Design-Build Team shall maintain existing centerline and 

existing ditch lines on both west side quadrants to avoid impacting the ponds.  The Design-

Build Team shall replace the existing driveway pipe in the northwest quadrant. 

 

 At Bridge No. 670073, the slope in the southeast quadrant shall match or be flatter than the 

existing slope. 

 

 The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the 

attainment of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the 

Hydraulic Scope of Work). 

 

 Unless noted otherwise elsewhere in the RFP, the Design-Build Team may use 

asymmetrical widening about the existing bridge and roadway centerline where appropriate 

to minimize impacts to utilities and/or natural systems. 
 

 Unless noted otherwise elsewhere in the RFP, all guardrail should be designed and placed in 

accordance with the January 2012 NCDOT Standard Drawings and/or approved details in 

lieu of standards.  Unless noted otherwise elsewhere in the RFP, for subregional bridges, the 

length of guardrail installed shall be based on the length provided in the NCDOT Sub 

Regional Tier Design Guidelines for Bridge Projects dated February 2008. 

 

 A crest vertical curve high point is permitted on a bridge or approach slab provided the 

Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in 

an effective manner and (2) providing a tangent grade on the structure would create 

significant additional roadway approach work.  In no case shall a sag vertical curve low 

point be located on any bridge or approach slab. 

 

 The Design-Build Team will be responsible for furnishing and placing concrete monuments 

for all proposed right of way acquired as part of this project. 

 

 The Department has met on-site with the agencies or obtained their comments at all bridge 

sites in this RFP.  Any variations in the Design-Build Team’s proposed design and/or 

construction methods that nullify the decisions reached between the Department and the 

environmental agencies, and/or will require additional coordination with the environmental 

agencies shall be the sole responsibility of the Design-Build Team. The Department will not 

allow any contract time extensions or additional compensation associated with any 

coordination or approval process resulting from design and/or construction modifications.  

 

 Reductions in design speeds in order to retain existing horizontal and vertical alignments 

will be allowed per the NCDOT Sub Regional Tier Guidelines dated February 2008; any 
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further reductions will require a design exception.  Other design exceptions will only be 

considered if the proposed criteria meet or exceed existing conditions. 
 

 The Design-Build Team shall maintain existing driveway access and/or relocate if necessary 

to accommodate construction.   
 

 The Design-Build Team shall maintain and/or relocate access to all Fire Water Points during 

construction. 
 

 Bridge approach slabs are required at all bridge ends.  The minimum bridge approach slab 

length shall be 12 feet for the subregional tier sites. 

 

 The Design-Build Team shall coordinate with the Resident Engineer on bus turnarounds and 

provide bus turnarounds with ABC as necessary for bridges not constructed during the 

summer. 
 

General 
 

 Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub 

Regional Tier Design Guidelines for Bridge Projects dated February 2008, the 2011 

AASHTO A Policy on Geometric Design of Highways and Streets, Roadway Design Policy 

and Procedure Manual, Roadway Design Guidelines for Design-Build Projects, 2012 

NCDOT Standard Specifications for Roads and Structures, the 2011 AASTHTO Roadside 

Design Guide, 4
th

 Edition and 2012 Errata, and the 2006 Chapter 6 Update and January 

2012 NCDOT Roadway Standard Drawings. 
 

 Once all changes have been incorporated into the “Released for Construction” roadway plan 

set for each site, the Design-Build Team shall provide a PDF of the sealed plans to the 

Design-Build Unit. 
 

NCDOT Information Supplied 
 

 An electronic copy of NCDOT’s Sub Regional Tier Design Guidelines for Bridge Projects 

dated February 2008 will be provided. 
 

 The NCDOT will provide electronic surveys and wetland delineation files to the Design-

Build Team for each bridge site.  Any additional supplemental surveys, including but not 

limited to additional topography, existing and proposed roadway, structure sites, 

underground and overhead utilities, existing and proposed drainage, wetland delineation, 

right of way, parcel names, and deed research and descriptions shall be the responsibility of 

the Design-Build Team to acquire and process.  The Design-Build Team shall modify / 

incorporate boundary information used for the determination and valuation of property 

solely under the direct supervision of a Professional Land Surveyor registered in North 

Carolina. Known existing utilities have been located and will be included with the survey 

data.  
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 The Design-Build Team shall be responsible for confirming the location of the utilities and 

the type/size of facilities. All SUE work shall be the responsibility of the Design-Build 

Team.  
 

 The NCDOT will provide final pavement designs for each bridge site.   
 

 The NCDOT will provide field scoping meeting worksheets for each bridge site, for 

information only. 
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STRUCTURES SCOPE OF WORK 
 

Project Details: 

 

The Design-Build Team will be responsible for all structures necessary to complete the project in 

accordance with the table provided herein.  Reference the Project Special Provision entitled 

“Measurement and Payment” for a description of pay items and resolution of differences 

between the quantities and data provided herein and the final design prepared by the Design-

Build Team and approved by the Department. 
 

Bridge length is based on an assumed end bent cap depth of 4 feet for Bridge Nos. 400189, 

400258, 400272, 400427, 670023, 670073, 670075, 670077 and 670173.  The bridge length for 

Bridge No. 400271 is based on an assumed end bent cap depth of 2’-6”.  
 

All bridges shall be cored slab bridges with an asphalt overlay.    
 

The Design-Build Team shall provide a 42-inch Concrete Barrier Rail per Structures 

Management Manual.  Precast Barriers will not be allowed. 

 

The Design-Build Team shall extend the proposed wing wall/retaining wall in the southeast 

quadrant at Bridge No. 400427 as necessary to avoid impacts to the jurisdictional stream. 

 

Note that the bridge lengths in the table below are from fill face to fill face and therefore may 

require adjustment to the length on any cored slab standard that the Design-Build Team may 

wish to use.  In lieu of adjusting these beam lengths, and at no additional cost to the Department, 

the Design-Build Team may elect to use the cored slab 5 foot increment standards and lengthen 

the fill face to fill face dimension as needed.  Regardless of the method chosen, the Design-Build 

Team shall ensure that the model used for FEMA compliance includes the correct span lengths 

and end points (end of beam). 
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Bridge 
Number 

Site 
Description 

Out-
Out 

Width 
(ft) 

Fill 
Face 
to Fill 
Face 

Length  
(ft) 

# of 
Spans 

End Bent #1 
Foundation 
Length (& 

est tip elev) 

End Bent #2 
Foundation 
Length (& 

est tip elev) 

Foundation 
Type 

400189 
SR 2719 over UT to 

Reedy Fork 
30 65 1 13 (643) 21 (635) 

Steel piles @ End 
Bents 

400258 
SR 3351 over South 

Prong Stinking 
Quarter Creek 

30 60 1 16 (591) 12 (595) 
Steel piles @ End 

Bents 

400271 
SR 3343 over North 

Prong of Stinking 
Quarter Creek 

30 70 1 15 (626) 17 (624) 
Steel piles @ End 

Bents 

400272 
SR 3368 Over 
Climax Creek 

30 65 1 13 (86) 14 (86) 
Steel piles @ End 

Bents 

400427 
SR 2704 over Rose 

Creek 
27 65 1 13 (674) 14 (672) 

Steel piles @ End 
Bents 

670023 
SR 1508 over South 

Fork Little River 
30 55 1 12 (627) 13 (626) 

Steel piles @ End 
Bents 

670073 
SR 1115 over Cane 

Creek 
33 60 1 12 (88) 13 (86) 

Steel piles @ End 
Bents 

670075 
SR 1127 over New 

Hope Creek 
30 70 1 12 (522) 12 (521) 

Steel piles @ End 
Bents 

670077 
SR 1113 over New 

Hope Creek 
33 55 1 12 (502) 13 (501) 

Steel piles @ End 
Bents 

670173 
SR 1353 over East 

Fork Eno River 
30 60 1 14 (636) 14 (636) 

Steel piles @ End 
Bents 

 

NOTES:   

Steel pile foundation type assumes 90 tons factored resistance. 

Placement of End Bents shall not be in water. 

The estimated tip elevations are based on an examination of the borings and taking into account roughly 10 feet 
of scour depth and are shown for informational purposes.  The estimated tip elevations are not necessarily true 
elevations but may instead relate to an assumed benchmark noted on the boring logs; benchmarks were not 
always accessible at the time of borings.  Foundation length was determined by comparing the existing grade 
and bridge seat elevations with the estimated pile tip elevations, taking into account any adjustment needed to 
the assumed benchmark, as appropriate.   
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Bridge Removal:  

 

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles, 

abutments, and previous bridge substructure remnants per NCDOT’s Best Management 

Practices of Maintenance and Construction Activities and the Standard Specifications, except as 

otherwise noted herein. 

 

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is 

responsible for handling, removing, shipping, and disposing of these materials in accordance 

with the January 2012 NCDOT Standard Specifications for Roads and Structures.  The existing 

bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2012 Standard 

Specifications for Roads and Structures.  Red lead paint, if present on the stockpiled items, need 

not be removed by the Design-Build Team.   

 

At Bridge No. 400258, leave the footings in place at the end and interior bents.  At Bridge No. 

400272, remove the mud sills and rip rap the banks.  At Bridge No. 670073, remove mud sills in 

channel down to the footer at a minimum.  At Bridge No. 670075, remove interior bent down to 

rock line; leave concrete abutment footer on east side and remove abutment footer on west side.  

At Bridge No. 670077, leave concrete mud sills on both abutments; fill scour hole under bridge 

with Class II rip rap to natural flood plain elevation and leave all concrete footers.   

 

General: 

 

All bridges shall meet approved roadway typical sections and grades.  Bridge geometry (width, 

length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary 

Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build 

Team.  

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design 

Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual), 

NCDOT Structures Management Unit Manual (including policy memos), NCDOT Bridge Policy 

Manual and, as applicable, NCDOT Sub Regional Tier Design Guidelines for Bridge Projects 

dated February 2008.   

If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and 

seal the plans. 

A live load rating chart for proposed girders shall be included with the bridge plans and shall 

state design assumptions and methodology used in the load rating calculations.  The load rating 

shall be in accordance with the NCDOT Structures Management Unit Manual (including policy 

memos) and AASHTO’s Manual for Bridge Evaluation.  If Standard Bridge Plans and the 

corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load 

rating chart concurrently with the Preliminary Bridge Survey Report submittal. 

Construction and Materials shall be in accordance with 2012 NCDOT Standard Specifications 

for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 

NCDOT Structures Management Unit Standard Drawings. 
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Alternate designs, details, or construction practices (such as those employed by other states, but 

not standard practice in NC) are subject to Department review and will be evaluated on a case by 

case basis. 

Once all changes have been incorporated into the “Released for Construction” structure plans for 

each site, the Design-Build Team shall provide a PDF of the sealed plans to the Design-Build 

Unit. 

 

NCDOT Information Supplied 
 

The NCDOT will provide Standard Bridge Plans.    
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HYDRAULICS DESIGN SCOPE OF WORK 
 

The Design-Build Team shall be required to do the following: 
 

 Employ a prequalified private engineering firm to perform hydraulic design for all work 

required under this contract. 
 

 Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.   
 

 Design the storm drainage using Geopak Drainage. 
 

 Provide a Stormwater Management Plan using the most current NCDOT Best Management 

Practices where applicable.   

 

 Bridge Nos. 400189, 400258, 400271, 400272, 400427, 670073, 670075 and 670077 are 

within the Cape Fear River Drainage Basin and shall adhere to the Jordan Lake Riparian 

Buffer Rules.  Bridge Nos. 670023 and 670173 are within the Neuse River Drainage Basin 

and shall adhere to the Neuse River Riparian Buffer Rules. 

 

 Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below. 

 

 Design the structure at each location to meet the requirements of the Memorandum of 

Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP) 

approved February 5, 2015, or as may be amended, for the Department’s submittal to FEMA.  

In the event an MOA cannot be achieved, the Design-Build Team shall be responsible for 

preparing a CLOMR package; however, the Department will be responsible for all FEMA 

submittal fees associated with the submittal of a CLOMR, and subsequently LOMR, 

packages.  In the event that the Design-Build Team revises their design after initial submittal 

of the MOA or CLOMR package and a second FEMA submittal for that bridge is required, 

then the Design-Build Team will be responsible for all FEMA submittal fees associated with 

the re-submittal. 

 

 The Department will not allow direct contact between the Design-Build Team and the 

representatives of NCFMP and their contractors either by phone, e-mail, or in person without 

the State Hydraulics Engineer or his designee(s) present.  The Department will review with 

NCFMP the eligibility for the MOA at their monthly meeting.  The MOA Package with the 

accepted Bridge Survey Report for each site shall be submitted for review one month prior to 

the meeting. A member of the Design-Build Team may attend this meeting. The Design-

Build Team shall recognize that the MOA allows for as much as one hundred fifty (150) days 

for approval once an accepted MOA Package has been submitted by the Department to 

NCFMP.  No construction activity shall occur in FEMA regulated floodplains until the MOA 

package (or CLOMR) for the specific site has been approved by the NCFMP.  The 

Department will be responsible for all fees associated with the submittal of MOA Packages. 

 

 Construct structures in FEMA regulated floodplains to ensure adherence to the 

approved FEMA submittal.   The Design-Build Team shall ensure that construction 

of all structures in FEMA regulated floodplains adheres to the approved CLOMR(s) 
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and / or MOA(s). Within three months of completion of a structure in a FEMA 

regulated floodplain, the Design-Build Team shall provide sealed Record Drawings 

for the structure that verify construction adheres to the approved CLOMR or MOA.  

The Design-Build Team shall prepare a new FEMA model and / or package and be 

responsible for all associated costs resulting from any construction variation from 

the approved CLOMR(s) and / or MOA(s). 

 

 The Department will not provide FEMA models that are available on the North Carolina 

Flood Risk System (FRIS) website.  The Department will provide FEMA models, if 

available, to the Shortlisted Design Build Teams that are not available on the FRIS website.  

The Department in no way warrants or implies that these models are complete, accurate, or 

sufficient.  No additional compensation will be provided for additional modeling necessary to 

correct, re-create, or adjust the models provided.   
 

 Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 

Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the 

responsibility of the Design-Build Team. 

  

 Design all stormwater controls based upon the most current NCDOT Stormwater Best 

Management Practices Toolbox.   

 

 The 10-ft setbacks on Bridge Nos. 400189, 400258, 400271, 400272, 400427, 670023, 

670075, 670077 and 670173 were waived in determining the bridge length.  

 

 Design hydraulic spread cannot intrude into the travel lane. 

 

 Use grated drop inlets with pipes in shoulder berm gutter.  Concrete flumes shall be used 

only if there is inadequate depth for a drop inlet.   
 

 The Design-Build Team shall provide bank stabilization where the bank is disturbed for bent 

removal. 
 

 No deck drains are allowed to be installed over water. 

 

 Provide a minimum of three feet of clearance underneath the proposed structures measured 

from the bottom of proposed structure to the natural ground/excavation limits.   
 

General 
 

 Design in accordance with criteria provided in the North Carolina Division of Highways 

Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008,  Guidelines 

for Drainage Studies and Hydraulics Design-1999 and the addendum  Handbook of Design 

for Highway Drainage Studies-1973, North Carolina Department of Transportation 

Stormwater Best Management Practices Toolbox-2014 and the North Carolina Division of 

Highways Hydraulics Unit website:  
 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
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Information Supplied 
 

 Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program 

approved February 5, 2015 and associated materials are located at: 
 

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 
 

 FEMA models are available on the North Carolina Flood Risk System (FRIS) website.  The 

FRIS website is located at: 

 

http://fris.ncem.org/fris 

 

NCDOT will provide the FEMA models not available on the FRIS website. 

 
 

 Pre-design Hydraulic Report for each bridge location. 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK    
 

I. GENERAL: 

 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT 

Geotechnical Engineering Unit at: 

 

https://partner.ncdot.gov/VendorDirectory/default.html 

 

The prequalified geotechnical firm shall prepare foundation design recommendation 

reports for use in designing structure foundations and roadway foundations, retaining 

walls, and temporary structures if necessary.  

 

If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design 

the foundations and seal the plans. 

 

The Engineer of Record who prepares the foundation design recommendation reports 

shall be a Professional Engineer registered in the State of North Carolina who has 

completed a minimum of three geotechnical design projects of scope and complexity 

similar to that anticipated for this project using the load and resistance factor design 

(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge 

Design Specification.  If the Engineer of Record cannot demonstrate the aforementioned 

LRFD experience, then the design must undergo a peer review by an individual with such 

experience.  In such case, the reviewer must be a registered Professional Engineer, but 

not necessarily in the State of North Carolina.  Prior to the first geotechnical design 

submittal, the Design-Build Team shall provide a letter to the NCDOT Design-Build 

Office that documents the reviewer’s LRFD experience for review and acceptance. 

Furthermore, with each geotechnical design submittal, the reviewer shall provide a sealed 

letter stating that he / she has carefully reviewed and approved the specific submittal 

details.   
 

The prequalified geotechnical firm shall also determine if additional subsurface 

information, other than that required and noted elsewhere in this RFP, is required based 

upon the subsurface information provided by the NCDOT and the final roadway and 

structure designs.  If a determination is made that additional subsurface information is 

required, the Design-Build Team shall use a prequalified geotechnical firm to perform all 

additional subsurface investigation and laboratory testing in accordance with the current 

NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for 

Subsurface Investigations.  Submit additional information collected by the Design-Build 

Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the 

following format: 

 

 8 ½ x 11-inch Paper Format  

 “Structure Subsurface Investigation Title Sheet.”  Includes Caution Notice and an 

area to list Contents.  

 NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations  
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 Plan View of boring locations and any other significant topographic features 

 gINT boring logs 

 gINT core logs (if applicable) 

 Cross sections if drilled pier foundations will be used 

 AASHTO soil test results for both disturbed and undisturbed samples  

 Rock test results summary chart 
 

The Design-Build Team shall provide the final Subsurface Investigation Report in 

electronic and hardcopy format to the NCDOT for its records.   
 

A minimum of 2 standard penetration test (SPT) / rock core borings shall be required per 

bent for all bridges.  Each boring shall be within 30 feet of the center of the proposed 

bent locations to satisfy this requirement. No boring may be used for the foundation 

design of more than one bent.  All borings shall extend to a depth below the foundation 

element required to show a complete subsurface profile.  The Department will provide 2 

to 4 borings per bridge site to the Design-Build Team.  The Design-Build Team shall be 

responsible for obtaining the borings noted above for all bents where subsurface 

information is not sufficient or is warranted by variability in the geology unless the 

prequalified geotechnical firm submits documented justification that the subsurface 

investigation provided by the NCDOT is adequate for design purposes and the 

justification is acceptable to the Department.  Any deviations to the requirements noted 

above shall require acceptance from the NCDOT Geotechnical Engineering Unit prior to 

construction.  

The maximum spacing between borings for retaining walls shall be 100 feet, with a 

minimum of two borings; one at each end of the wall.  Drill borings for retaining walls a 

minimum depth below the bottom of the wall equal to twice the maximum height of the 

wall. 
 

The Design-Build Team is permitted to design bridges on this project using software that 

accounts for the structural effects of soil / pier interaction. 
 

II. DESCRIPTION OF WORK: 
 

The Design-Build Team shall design foundations, embankments, slopes, and retaining 

walls in accordance with the current edition of the AASHTO LRFD Bridge Design 

Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, Sub Regional Tier 

Design Guidelines for Bridge Projects dated February 2008 as applicable, all applicable 

NCDOT Geotechnical Engineering Unit Standard Provisions, NCDOT Structures 

Management Manual, and NCDOT Roadway Design Manual.  The NCDOT LRFD 

Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical 

Engineering Unit’s website at: 
 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Requirements_Refer

ences.aspx 
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For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall 

adhere to the guidelines located at the following website: 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

 

A. Structure Foundations 

 

When the weathered rock or rock elevation is below the 100-year hydraulic scour 

elevation, the 100-year and 500-year design scour elevations are equal to the 100-

year and 500-year hydraulic scour elevations from the structure survey report 

accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock 

elevation is above the 100-year hydraulic scour elevation, the 100-year design 

scour elevation may be considered equal to the top of the weathered rock or rock 

elevation, whichever is higher, and the 500-year design scour elevation may be set 

two feet below the 100-year design scour elevation. 

 

End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection.  Place 

end bent slope protection from the toe of slope to berm to protect the approach 

embankment from scour. 

 

Analyze deep foundations pile bents using either LPile or FB-Pier. Design vertical 

piles with a sufficient embedment in soil and/or rock to achieve “fixity”. 

 

Add steel pile points to all piles with an estimated length of 20’ or less. 

 

B. Roadway Foundation 
 

All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except 

bridge end bent slopes (see Section A – Structure Foundations).  In areas where a 

sliver fill is required to tie the proposed grade into the existing ground, fill slopes 

may be steeper than 2:1 (H:V) provided the existing slopes are stable and erosion 

control measures are utilized on the sliver fill slopes.  However, in no case shall a 

slope be steeper than 1.5:1.  The Design-Build Team shall submit slope stability 

analysis verifying stability of any modified slopes, including details to control 

erosion of the slope.  For all other proposed slopes steeper than 2:1 (H:V), the 

slopes shall be reinforced and detailed design calculations shall be submitted to 

the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for 

review and acceptance.   

 

Bridge approach fills shall be required for end bents on all bridges in accordance 

with NCDOT Standard Drawings and NCDOT design criteria.  Standard Drawing 

422.11 of the NCDOT January 2012 Roadway Standard Drawings may be used 

with cored slabs or box beams on the subregional tier.  
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C. Permanent Retaining Wall Structures 

 

Design and construct permanent retaining walls, with the exception of gravity 

walls, in accordance with the applicable NCDOT Geotechnical Engineering Unit 

Project Special Provisions, which can be provided upon request by the Design-

Build Team.  Geotechnical Provisions and Notes can be found at the NCDOT 

Geotechnical Engineering Unit’s website at: 

 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions_No

tes.aspx 

 

For each retaining wall, with the exception of gravity walls, submit a wall layout 

and design.  The wall layout submittal shall include the following: 

 

 Wall envelope with top of wall, bottom of wall, existing ground and 

finished grade elevations at incremental stations. 

 Wall alignment with stations and offsets. 

 Typical sections showing top and bottom of wall, drainage, embedment, 

slopes, barriers, fences, etc. 

 Calculations for bearing capacity, global stability and settlement. 

 Details of conflicts with utilities and drainage structures. 

 Roadway plan sheets showing the wall (half size). 

 Roadway cross sections showing the wall (half size). 

 Traffic control plans showing the wall (half size). 

 

Walls adjacent to streams shall be designed for scour. 

 

III. CONSTRUCTION REQUIREMENTS: 
 

All construction and materials shall be in accordance with the NCDOT 2012 Standard 

Specifications for Roads and Structures and current NCDOT Project Special Provisions 

unless noted otherwise elsewhere in this RFP.  The Design-Build Team shall be 

responsible for investigating, proposing and incorporating remedial measures for any 

construction problems related to foundations, retaining walls, subgrades, settlement, 

slopes, and construction vibrations.  Submit the proposed remedial measures to the 

Geotechnical Engineering Unit for review and acceptance prior to incorporation. 

 

The Design-Build Team shall be responsible for any damage or claim caused by 

construction, including damage caused by vibration (see 2012 Standard Specifications for 

Roads and Structures Article 107-14).  The Design-Build Team shall be responsible for 

deciding what, if any, pre and post-construction monitoring and inventories need to be 

conducted to satisfy their liability concerns.  Any monitoring and inventory work shall be 

performed by a qualified private engineering firm experienced in the effects of 

construction on existing structures. 

 

The geotechnical firm that prepared the foundation designs shall review and approve all 

pile driving hammers.  After the geotechnical firm has approved these submittals, the 

55

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions_Notes.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions_Notes.aspx


C203641 (17BP.7.R.86)            Geotechnical Engineering Scope of Work        Guilford and Orange Counties 

 

Design-Build Team shall submit to the NCDOT for review prior to beginning 

construction. 

 

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance 

with the NCDOT LRFD Driven Pile Foundation Design Policy.  Provide pile driving 

inspection charts or tables for all approved pile hammers. 

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design 

Specifications.  If a tip elevation is noted on the plans, drive piles to the minimum 

required driving resistance and tip elevation. 

The minimum required driving resistance is equal to the factored resistance noted on the 

plans divided by a resistance factor plus any additional resistance for downdrag and scour 

if applicable. When performing PDA testing in accordance with the AASHTO LRFD 

Bridge Design Specifications, the resistance factor is 0.75. Otherwise, the resistance 

factor for the wave equation analysis is 0.60. 

Otherwise, drive piles to the minimum required driving resistance and a penetration into 

natural ground or below design scour of at least 10 ft.  If a pile is socketed into rock at 

least 5 feet and all other design requirements are met then the total penetration amount 

may be relaxed at the discretion of the Geotechnical Engineering Unit.  Unless otherwise 

approved, stop driving piles when refusal is reached.  Refusal is defined as 240 blows per 

foot or any equivalent set. 

 

PDA testing is required when the proposed Required Driving Resistance of HP12x53 

piles exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles 

exceed 250 tons, or if a pile type other than HP 12x53 or HP 14x73 is used.  Perform Pile 

Driving Analyzer (PDA) testing on at least one pile per bridge using a NCDOT 

prequalified company to develop pile driving inspection charts or tables.  Additional 

PDA tests may be required based upon the AASHTO LFRD Bridge Design 

Specifications.  Provide additional PDA testing for any revisions to pile type, size or 

hammer previously approved.  The locations of specific piles to be tested must be 

accepted by the NCDOT prior to any PDA test.  Perform PDA tests in accordance with 

ASTM D 4945-89, Standard Test Method for High Strain Dynamic Testing of Piles and 

this scope of work. 
 

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or 

later.  At a minimum, analysis is required for a hammer blow near the end of initial drive 

and for each restrike and redrive.  Additional CAPWAP analysis may be required as 

determined by the Engineer. 
 

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing 

Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering 

Testing Contract companies to perform PDA testing and guidelines for PDA test report, 

contact the Geotechnical Engineering Unit at 919-707-6850.  PDA testing shall be 

performed in accordance with Section 450 of the Standard Specifications.  Submit a 

complete PDA report sealed by the professional engineer who performed the test to the 

56



C203641 (17BP.7.R.86)            Geotechnical Engineering Scope of Work        Guilford and Orange Counties 

 

foundation design firm.  The foundation design firm shall develop pile driving inspection 

charts or tables for acceptance by the NCDOT prior to pile installation. 

For drilled-in piles, the following additional requirements shall apply: 

1. Prequalification of contractors is not required for pile excavation or drilled-in pile 

holes that are 30 inches in diameter or less. 

2. Use Class A Concrete in accordance with Article 1000-4 of the NCDOT 2012 

Standard Specifications for Roads and Structures except as modified herein.  Provide 

concrete with a slump of 6 to 8 inches.  Use an approved high-range water reducer to 

achieve this slump.  Perform pile excavation to specified elevations shown on the 

plans.  Excavate holes with diameters that will result in at least 3 inches of clearance 

all around piles.  Before filling holes, support and center piles in excavations and 

when noted on the plans, drive piles to the required driving resistance.  Remove any 

fluid from excavations and fill holes with concrete. 

3. Blasting for core removal is only permitted when approved by the Engineer.  Dispose 

of drilling spoils in accordance with Section 802 of the NCDOT 2012 Standard 

Specifications for Roads and Structures and as directed by the Engineer.  Drilling 

spoils consist of all excavated materials including fluids removed from excavations 

by pumps or drilling tools. If unstable, caving or sloughing soils are anticipated or 

encountered, stabilize excavations with either slurry or steel casing.  When using 

slurry, submit slurry details including product information, manufacturer’s 

recommendations for use, slurry equipment details and written approval from the 

slurry supplier that the mixing water is acceptable before beginning drilling.  When 

using steel casing, use either the sectional type or one continuous corrugated or non-

corrugated piece.  Steel casings shall consist of clean watertight steel of ample 

strength to withstand handling and driving stresses and the pressures imposed by 

concrete, earth and backfill.  Use steel casings with an outside diameter equal to the 

hole size and a minimum wall thickness of ¼-inch. 

4. Check the water inflow rate at the bottom of holes after all pumps have been 

removed.  If the inflow rate is less than 6 inches per half hour, remove any fluid and 

free fall concrete into excavations.  Ensure that concrete flows completely around 

piles.  If the water inflow rate is greater than 6 inches per half hour, propose and 

obtain acceptance of a procedure for placing concrete before filling holes.  Place 

concrete in a continuous manner and remove all casings. 

 

Send copies of any inspection forms related to foundations, embankment, and subgrade to 

the NCDOT for review. 
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PAVEMENT MANAGEMENT SCOPE OF WORK    
 

The pavement design for the mainline and mainline shoulders is as follows:  
 

Bridge Site Surface Intermediate Base 

400189 2.5” SF9.5A 2.5” I19.0B 4.0” B25.0B 

400258 2.5” SF9.5A - 4.5” B25.0B 

400271 2.5” SF9.5A - 5.0” B25.0B 

400272 2.5” SF9.5A 2.5” I19.0B 4.0” B25.0B 

400427 2.5” SF9.5A - 4.5” B25.0B 

670023 2.5” SF9.5A - 5.0” B25.0B 

670073 2.5” SF9.5A 2.5” I19.0B 4.0” B25.0B 

670075 2.5” SF9.5A 2.5” I19.0B 4.0” B25.0B 

670077 2.5” SF9.5A 2.5” I19.0B 4.5” B25.0B 

670173 2.5” SF9.5A - 4.0” B25.0B 
 

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 

surface course as provided in the table above. 
 

The depth of surface course on cored slabs at the gutter line shall meet the minimums listed in 

the Structures Management Unit Manual. 

 

For structures 400189, 400272, 670073, 670075, and 670077, if wedging is equal to or greater 

than the full thickness of the surface course as provided in the table above plus 2.5”, then 

wedging shall consist of the full thickness of surface course as provided in the table above, and 

the remainder shall be I19.0B. 
 

For the remaining structures, if wedging is equal to or greater than the full thickness of the 

surface course as provided in the table above plus 3.0”, then wedging shall consist of the full 

thickness of surface course as provided in the table above, and the remainder shall be B25.0B. 
 

The Design-Build Team shall provide incidental milling where tying to the existing pavement to 

provide a smooth transition to the proposed pavement.  Driveways impacted by the Design-Build 

Team’s construction shall be repaired to the pre-construction condition. 
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TRAFFIC ENGINEERING SCOPE OF WORK   

 

I. TRAFFIC MANAGEMENT PLANS 

 

A. DESIGN PARAMETERS FOR ROAD CLOSURES 
 

1. All work shall be performed with road closures at the bridge site and utilization of 

the off-site detours noted.  The Design-Build Team shall use the off-site detours 

for each bridge site as shown in the table below.  Local access to all residences 

and businesses will be maintained between the closure points at all times during 

construction 

 

County Structure No. Route Detour Route 

Guilford 400189 SR 2719 NC 61- SR 2733 – SR 2774 – SR 2776 

Guilford 400258 SR 3351 
SR 3346 (SR 2417 Randolph County) – 

SR 3350 (SR 2418 Randolph County) 

Guilford 400271 SR 3343 SR 3359 – SR 3351 – SR 3360 

Guilford 400272 SR 3368 SR 3093 – SR 3370 – SR 3381 

Guilford 400427 SR 2704 NC 150 – SR 2703 

Orange 670023 SR 1508 SR 1506 – SR 1546 – SR 1507 

Orange 670073 SR 1115 
SR 1114 – SR 1125 – SR 1126 –         

SR 1006 

Orange 670075 SR 1127 
SR 1113 – SR 1009 – SR 1130 -          

SR 1129 – SR 1006 – SR 1128 

Orange 670077 SR 1113 SR 1127 – SR 1102 – SR 1177 

Orange 670173 SR 1353 NC 86 – SR 1352 

 

2. Improvements to the above stated detour route will not be required.  In the event 

the Design-Build Team proposes any deviations/improvements to the above stated 

detour route, it shall be the sole responsibility of the Design-Build Team to obtain 

approval from the NCDOT Division Engineer and perform all required 

environmental studies and obtain environmental permits for any proposed 

changes. 

 

3.   Design and prepare the Temporary Traffic Control Plan for each bridge site 

location project.  Development of the Traffic Control Plan should proceed as 

follows: 

 

a) Submit a Traffic Control Plan to the Resident Engineer and the Design-Build 

Unit for review and acceptance.  Construction may begin once the Traffic 

Control Plan has been sealed by the Design-Build Team and accepted by the 

Department.   

   

b) The Traffic Control Plan shall include a detour detail, which includes detour 

signing (detour advance warning & trailblazing with road names), sign 
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designs, and locations of traffic control devices; construction 

phasing/sequence, and project notes.  Street names are required on detour 

signing.  NCDOT’s January 2012 Roadway Standard Drawings Section 1100 

is for traffic control and will need to be incorporated into the plans for most 

work activities.  The detour detail will incorporate NCDOT’s January 2012 

Roadway Standard Drawing 1101.03, sheet 1 of 9.  Ensure the development of 

the Traffic Control Plan is in compliance with the North Carolina Department 

of Transportation Roadway Standard Drawings, NCDOT January 2012 

Standard Specifications for Roads and Structures, the latest edition of the 

Manual on Uniform Traffic Control Devices (M.U.T.C.D.) and the NCDOT 

Standard Specifications for Roads and Structures (January 2012). 

 

c)  Use traffic control devices that conform to all NCDOT requirements and are       

listed on the Department’s Approved Products List as shown on NCDOT’s     

Traffic Control Website. 

 

d)  The NCDOT’s Traffic Control Website should be utilized when developing      

the Traffic Control Plan.  The Traffic Control Website is updated and provides  

      key information necessary in preparing the Traffic Control Plan.  The Traffic 

Control Website Address:  

 

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 

 

B. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES 
 

1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has 

experience designing and sealing Traffic Management Plans for the North Carolina 

Department of Transportation (NCDOT) on comparable projects.  
 

2. The Traffic Management Plans shall adhere to the “Express Design-Build Bridge 

Replacement Submittal Guidelines–Year 4, January 27, 2015”, and the “Guidelines 

for Preparation of Traffic Control and Pavement Marking Plans for Design-Build 

Projects”, January 2012 NCDOT Roadway Standard Drawings, January 2012 

Standard Specifications for Roads and Structures, and the “Manual for Uniform 

Traffic Control Devices". 

 

3. Adapt the traffic control plans, when directed by the engineer, to meet field 

conditions to provide safe and efficient traffic movement.  Changes may be required 

when physical dimensions in the detail drawings, standard details and roadway details 

are not attainable or result in duplicate or undesired overlapping of devices.  

Modification may include: moving, supplementing, covering or removal of devices. 

 

4. The Design-Build Team shall provide one month notice to the Engineer, County EMS 

and County school officials prior to road closures. 

 

5. The Design-Build Team will be allowed five additional days of lane closure per 

bridge site to complete punch list items identified by the Engineer.   The Design-
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Build Team shall notify the Engineer 15 days prior to installation of a lane closure 

and submit details for approval by the Engineer.   

 

6. As approved by the Engineer, lane closures will be allowed for geotechnical borings 

and the relocation of utilities prior to the road closure at each bridge site. 
 

 

C. DETOUR SIGNING 

 

The Design-Build Team shall be responsible for the installation and maintenance of all 

detour signing within and off the project limits. 

 

Cover or remove all detour signs within and off the project limits when a detour is not in 

operation. 

 

Ensure all necessary signing is in place prior to altering any traffic pattern. 

 

*** NOTE *** Deleted section on Traffic Barrier 

 

D. TRAFFIC CONTROL DEVICES  

 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 

requirements and are listed on the Approved Products List.  The Approved Products List 

is shown on NCDOT’s Work Zone Traffic Control website at: 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/ 

 

The use of any devices that are not shown on the Approved Product List shall require 

written approval from the Design-Build Unit.  

 

Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient 

length to close the entire roadway.  Stagger or overlap barricades to allow for ingress or 

egress. 

 

II. PERMANENT SIGNING 

 

The Design-Build Team will replace any existing signs damaged by construction 

operations.  The signs shall be furnished and installed by the Design-Build Team 

according to NCDOT’s specifications. 

 

III. FINAL PAVEMENT MARKING PLANS 

 

            General 

 

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform 

Traffic Control Devices (MUTCD) and the NCDOT January 2012 Roadway Standard 

Drawings.  
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Final Pavement Marking Plan Requirements 
 

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, 

and pedestrians within the highway, including persons with disabilities in accordance 

with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as 

defined by the Manual for Uniform Traffic Control Devices (MUTCD). 
 

NCDOT’s January 2012 Roadway Standard Drawings – Section 1200 pertain to 

pavement markings and markers and shall be utilized.  

 

Use pavement marking and pavement marker products that conform to all NCDOT’s 

requirements and specifications and are listed on the Department’s Approved Products 

List.  The use of any devices that are not shown on the Approved Product List shall 

require written approval from the Signing and Delineation Unit. 

 

Install pavement markings in accordance with NCDOT’s January 2012 Standard 

Specifications for Roads and Structures, and in accordance with the manufacturer’s 

procedures and specifications.   

 

Install pavement markings and pavement markers on the final surface as follows: 

 

Bridge # Marking Marker 
   

All Bridges Thermoplastic None 

 

Tie proposed pavement marking lines to existing pavement marking lines. 
 

Remove any conflicting markings or markers before shifting traffic to a new pattern. 
 

Passing zone(s) will be determined in the field and must be approved by the engineer. 

 
 

62



 

C203641 (17BP.7.R.86)                Environmental Permits Scope of Work Guilford and Orange Counties 

ENVIRONMENTAL PERMITS SCOPE OF WORK    
 

General 

 

The Design-Build Team shall be responsible for preparing permit drawings necessary for the 

Department to obtain all required environmental permits for construction for each bridge site 

contained in this contract.  The Design-Build Team is responsible for determining the 

appropriate permits that will apply to each site.  The Design-Build Team is encouraged to gain 

the Department’s concurrence on the permits needed prior to beginning permit application work 

for each bridge.  The Design-Build Team shall determine the schedule for submission of each 

bridge’s permit documentation.   

 

The Design-Build Team shall not begin ground-disturbing activities, including utility relocations 

in jurisdictional areas, at a given bridge site, until the environmental permits have been issued for 

that bridge.  This restriction does not include investigative borings covered under a Nationwide 

#6 permit (NWP #6).    

 

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned 

permits provided that (1) the Department is notified in writing prior to these activities; (2) such 

activities are outside jurisdictional resources.  Upon consultation with the Division 

Environmental Officer, a meeting may be required with the permitting agencies prior to 

beginning work. 

 

The Department will allow no direct contact between the Design-Build Team and representatives 

of the environmental agencies.  No contact between the Design-Build Team and the 

environmental agencies shall be allowed either by phone, e-mail or in person, without 

representatives of the Division’s Environmental Officer present.  A representative from the 

Design-Build Unit shall be included on all correspondence. 

 

Once the Department has obtained the applicable permits based upon the approved Design-Build 

Team’s proposed design and/or construction methods, the Design-Build Team will be 

responsible for any change in the proposed design and/or construction methods that nullifies any 

permit.  The Department shall not allow any contract time extensions associated with this 

additional coordination.   

 

The Design-Build Team shall meet all permit conditions.  The Design-Build Team shall be 

required to staff any personnel necessary to provide permit compliance.  

 

Permit Process 

 

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings 

that reflect the impacts and minimization efforts from the project as designed by the Design-

Build Team.  The Design-Build Team shall prepare the entire permit package; the Department 

will provide the environment document for each bridge site.  The Design-Build Team shall be 

responsible for entering impact determinations on the drawings.  Further, it is the Design-Build 

Team’s responsibility to provide the design and construction details to the Department to be 
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included as part of the permit process. At a minimum, the associated permit drawings shall 

consist of the following: 

 

 Roadway Plan and Profile Sheets (half size 11” x 17”) shall contain all environmental 

impacts in a table with calculated proposed stream/wetland/open water impacts, buffer 

impacts by type, such as road fill, bridging, etc.   

 In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland 

boundaries, all erosion control measures, structures, pier locations, riprap, causeways and 

other impacts including utility relocation. 

 

The Department will re-verify and update, as needed, the required environmental data that 

expires prior to the completion of the activity causing the impact in the jurisdictional areas.  

These include, but are not limited to, federally protected species, re-verification of wetland 

jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.  

 

Direct coordination between the Design-Build Team, the Design-Build Unit, Division 

Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer 

shall be necessary to ensure proper permit drawing development.  Upon completion of the permit 

drawings, the Design-Build Team shall concurrently forward the package to the Design-Build 

Unit, Resident Engineer, Division Bridge Program Manager, Division Environmental Officer, 

Area Bridge Construction Engineer and Hydraulics Unit for review and approval. After all 

revisions are complete, the Department will subsequently forward the package to the appropriate 

agencies and the cover letter describing the project. 

 

Any temporary construction measures, including de-watering, construction access, etc. shall be 

addressed in the permit drawings.  Impacts that result from so-called temporary measures may 

not be judged to be temporary impacts by the agencies.  These issues shall be addressed and 

resolved with the agencies and reviewed by the Division Environmental Officer prior to 

submission of the permit drawings and environmental impacts to the respective agencies. 

 

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional 

areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further, 

the Design-Build Team shall describe the methods of construction of all structures.  The 

description of the temporary impacts (utility relocations, etc.) shall include restoration plans, 

schedules and disposal plans. This information shall be included in the permit drawings and 

environmental impacts. 

 

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the 

impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased 

during the Design-Build effort.  All fill material shall be immediately stabilized and maintained 

to prevent sediment from entering adjacent waters or wetlands.  The Design-Build Team shall be 

responsible for ensuring that the design and construction of the project will not impair the 

movement of aquatic life. 

 

Requests made for modifications to the permits obtained by the Division Environmental Officer 

shall only be allowed if the Engineer determines it to be in the best interest of the Department 
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and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to 

hydraulic design issues.  The design shall be complete prior to permit modification application. 
 

Permit Timeframe 

 

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the 

permits necessary for each bridge.  The 60 days shall begin at the date that the Department has 

approved the final permit package as submitted by the Design-Build Team. No requests for 

additional contract time or compensation will be allowed if the permits are obtained within this 

60-day period.  With the exception of location and survey work and permitted investigative 

borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site 

investigation or construction of the project shall occur prior to obtaining the permits. This 

limitation does not preclude the off-site fabrication of bridge segments or equipment.  The 

Department will not honor any requests for additional contract time or compensation, including 

idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing 

men, materials (or ordering materials), or equipment prior to obtaining all permits.  The 

Department will consider requests for contract time extensions for obtaining the permits only if 

the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s 

control, and the 60-day period has been exceeded. If time were granted it would be only for that 

time exceeding the 60-day period.   

 

Commitments 
 

The NCDOT is committed to incorporating all reasonable and practicable design features to 

avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.  

Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and 

riparian buffer impacts as required by the regulatory agencies. 

 

All work by the Design-Build Team must be accomplished in strict compliance with the plans 

submitted and approved for the permits drawings and in compliance with all conditions of the 

permits received and certifications issued by the agencies.  The Design-Build Team shall provide 

each of its contractors and/or agents associated with the construction or maintenance of this 

project with a copy of the permits. 

 

The Design-Build Team shall strictly adhere to these commitments, as well as others, including 

but not limited to requirements for permitting. 

 

If the Design-Build Team discovers any previously unknown historic or archeological remains 

while accomplishing the authorized work, he shall immediately notify NCDOT Staff 

Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the 

required State/Federal coordination.  All questions regarding these sites should be addressed to 

Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental 

Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK     (12-5-14) 

 

The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and 

Sedimentation Control Plans.  Erosion Control (EC) Plans shall be designed for the grading 

phase of the construction.  Release for Construction (RFC) Erosion Control Plans shall be 

submitted to all NCDOT Personnel listed in the “Express Design-Build Bridge Replacement 

Submittal Guidelines – Year 4, January 27, 2015”, before any land disturbing activities, 

including clearing and grubbing can commence.  No land disturbing activities, including clearing 

and grubbing, shall occur in any location that does not have accepted RFC Erosion Control Plans.  

Refer to the most recent version of the NCDENR - Erosion and Sediment Control Planning and 

Design Manual for erosion control design guidelines not addressed in this Scope of Work. 

 

The Design-Build Team shall be responsible for determining the Bridge Projects located in 

Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data (25 

year). 

 

Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 

I. Complete Set of Plans 
 

A. RFC Plans 
 

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion 

control design as directed. 

2. Use correct NCDOT symbology. 

3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet 

Sediment Trap Type ‘A’ (PIST-A), etc. 

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence 

(TSF), etc.) 

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control 

stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt 

Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an 

adequately designed base length to distribute outflow. 

6. Take into account existing topography and show contour lines. 

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) to reduce velocity in 

existing and proposed ditches with spacing of 250 feet divided by percentage of ditch 

grade.  Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD). 

8. Protect existing streams; do not place erosion control devices in live streams. 

9. Provide adequate silt storage for 3600 cubic feet per disturbed acre and sediment 

basins shall be sized with surface area equal to 435 square feet per cubic foot per 

second (cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak 

rainfall data (NCDENR - Erosion and Sediment Control Planning and Design Manual 

or NOAA’s National Weather Service web site 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 

series type).  A Sediment Basin Designer Spreadsheet will be provided by the 

NCDOT REU upon request. 
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10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 

acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 

peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 

(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 

National Weather Service web site 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 

series type).  Infiltration Basin shall be designed to dewater in 3 days or less.  An 

Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU upon 

request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 

acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 

peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 

(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 

National Weather Service web site 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 

series type).  A Skimmer Basin Designer Spreadsheet will be provided by the 

NCDOT REU upon request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 

and 6:1, respectively. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 

outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 

be installed with a spacing of 1/4 the basin length. For silt basins with a length less 

than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 

1/3 the basin length. The Design-Build Team will not be required to show the 

individual baffles on the EC Plans. 

14. Include any culvert and / or pipe construction sequence plan sheets in the Clearing & 

Grubbing Erosion Control Plans; all pipes 48” or larger, or any combination of pipes 

that total 48” or more require a construction sequence.  Prior to installation of pipes 

smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a 

phasing plan for managing the watercourse to the Resident Engineer for review and 

acceptance.  The phasing plan shall be in accordance with the Best Management 

Practices for Construction and Maintenance Activities. 

15. For any permanent stormwater devices, design temporary sediment basins at these 

locations for construction phase. 

16. Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and 

proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible 

at drainage outlets, and in areas where sediment basins at drainage outlets cannot be 

properly sized to surface area and/or sediment storage requirements due to safety 

concerns, ROW limitations, utility conflicts, or other construction limitations 

approved by the NCDOT REU.  For ditch grades greater than 3%, utilize TRSC-A 

with Matting and PAM in lieu of wattles. 

17. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in 

Division 6) or higher and a fill slope grade of 3:1 or steeper, or where there are 

superelevations above 0.04 and fills are greater than 5 feet (3 feet in Division 6).  

Maximum slope drain spacing shall be 200 feet. 
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18. Utilize rock energy dissipater and / or silt basin at outlet of slope drain. 

19. Provide matting for erosion control in all ditch lines where the velocity is greater than 

2.0 ft./s, and the shear stress is 1.55 psf or less.  For ditch lines with a shear stress 

above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized. 

20. Provide matting for erosion control on all fill slopes 2:1 or steeper. 

21. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B 

.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 

Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and 

utilize 25-year peak rainfall data for surface area requirement for all sediment basins. 
 

B.  Intermediate Phase 
 

Intermediate Erosion Control Plans shall only be required if design modifications and / or 

site conditions require additional erosion control design or design revisions to the RFC 

Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be 

accepted prior to construction of any aspect impacted by the revised erosion control 

design.  For any intermediate phase, comply with Section A, “RFC Plans” above. 

 

C. The following documents shall accompany the Erosion Control Plans and be completed 

and submitted to NCDOT REU for initial submittal: 

1.  High Quality Water Worksheet from Soil and Water Engineering web page 

2.  Low Impact Bridge Project Checklist from Soil and Water Engineering web page 

3.  Matting Determination Spreadsheet from Soil and Water Engineering web page 

4.  Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page 

5.  Basin or Checkdam Design Spreadsheets from Soil and Water Engineering web page 

6.  Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts 

(half-size) 

7.  General Structure Drawing with locations of piles, drilled shafts, etc. (half-size) 

8.  Erosion Control Plans shall be submitted according to the “Express Design-Build 

Bridge Replacement Submittal Guidelines – Year 4, January 27, 2015”.   

9. Microstation files may be requested by NCDOT REU staff if needed 

 

The documents located on the Soil and Water Engineering web page can be found at: 

 
http://stage.dot.state.nc.us/doh/operations/dp_chief_eng/roadside/soil_water/erosion_control/downloads.html 

 

All documents from the Soil and Water Engineering web page can be submitted 

electronically or hard copy. 
 

II. Detail Sheets and Notes 
 

A. Provide project specific special notes and details such as wattle with PAM, etc. 

B. Provide matting summary sheet(s): matting for erosion control and permanent soil 

reinforcement mat. 

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing 

appropriate species. 
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III. Title Sheet 
 

A. Show correct notes: HQW, ESA, clearing and grubbing, etc. 

B. Show correct standards for project. 

C. Show list of standard NCDOT symbology 

D. Show name and certification number of Level III certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 
 

IV. Special Provisions 
 

A. Erosion Control Special Provisions are available at the following website: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/special_provisions/ 

B. References in Erosion Control Special Provisions from the aforementioned website to 

Method of Measurement, Basis of Payment, or any other statement regarding direct 

payment for Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 

 

V. Miscellaneous 
 

A. Plan submittals shall include all pertinent design information required for review, such as 

design calculations, drainage areas, etc. 

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 

(including any special details or special provisions used by the NCDOT REU) and 

MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 

request. 

C. Plans shall address any environmental issues raised during the permitting process. 

D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 

E. Temporary access and haul roads, other than public roads, constructed or used in 

connection with the project shall be considered a part of the project and addressed in the 

Erosion and Sedimentation Control Plans. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation 

Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a 

landfill regulated by the Division of Solid Waste Management (DSWM).  The Design-

Build Team shall submit the permit number for waste / borrow sites covered by the 

Mining Act or regulated by DSWM (NCDENR) concurrently to the Design-Build Unit 

and the Resident Engineer.  For Reclamation Procedures, see: 

 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Co

ntractedReclamationProcedures.pdf 

 

G. Whenever the Engineer determines that significant erosion and sedimentation continues 

despite the installation of approved protective practices, the Design-Build Team shall be 

required to and shall take additional protective action. 

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build 

Team from making every effort to contain sediment onsite. 
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I. Any Erosion Control Design revisions made during the construction of the project shall 

be submitted to NCDOT REU by the 15
th

 of the month via the Design-Build Unit.  At any 

time requested by the Engineer or the NCDOT-REU, the Design-Build Team shall 

provide an updated version of the Erosion and Sedimentation Control Plans for 

distribution to all parties involved in the construction process. 

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title 

15 A Department of Environment and Natural Resources Chapter 4, Sediment Control. 

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering 

Section, the Design Build Team, and any other pertinent NCDOT personnel before any 

Erosion and Sedimentation Control Designs are submitted to NCDOT REU.  Erosion and 

Sedimentation Control Plan submittals shall only be reviewed and accepted by NCDOT REU 

after the Erosion Control Pre-Design Meeting.  The Design Build Team shall be required to 

submit a tentative Erosion and Sedimentation Control Plan submittal schedule at the pre-

design meeting. 

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a 

Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control Plan 

pre-design meeting. 

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 

be kept on site at all times throughout the duration of the project. 

N. Erosion Control / Stormwater Certification shall be required according to the Project 

Special Provision found elsewhere in this RFP. 

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify 

boundaries of jurisdictional areas in the field and delineated with Safety Fence or 

flagging.  For guidance on Safety Fence and flagging in jurisdictional areas, see: 

 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

 

P. Various projects that impact more than 100 linear feet of stream with a Division of Water 

Quality (DWQ) Classification of Trout (Tr) may require a Trout Buffer Variance from the 

Regional Land Quality office or from the central Land Quality office in Raleigh.  

Additional coordination and document preparation with NCDOT REU and Land Quality 

may be required to obtain this variance approval.  These projects will be identified at the 

erosion control pre-design meeting.  

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area 

of one acre or more shall be designed and constructed with outlet structures that only 

withdraw water from the surface.  For sediment basins that do not drain directly into 

jurisdictional water or have less than one acre of total drainage area, surface dewatering 

outlets and stone outlets may be provided. 

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the 

North Carolina Department of Environment and Natural Resources Division of Water 

Quality NCG-010000 General Construction Permit that became effective on           

August 3, 2011.  Excluding the slopes noted below, temporary and permanent ground 

cover stabilization shall be provided within seven calendar days from the last land-

disturbing activity. The Design-Build Team shall label all slopes subject to the seven-day 

ground cover stabilization requirements on all Erosion and Sedimentation Control Plans 

submitted to the Department for review and acceptance.  
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For the slopes noted below, temporary and permanent ground cover stabilization shall be 

provided within 14 calendar days from the last land-disturbing activity: 

 

Slopes between 2:1 and 3:1, with a slope length of ten feet or less 

Slopes 3:1 or flatter, with a slope length of 50 feet or less 

Slopes 4:1 or flatter 

 

Temporary and permanent ground cover stabilization shall be provided in accordance 

with the provisions in this contract and as directed. 

 

EROSION CONTROL LIQUIDATED DAMAGES: 
 

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 

authorities having jurisdiction over public and private land governing the protection of erosion 

and sedimentation.  Any fines, remediation required or charges levied against the Department for 

failing to comply with all rules and regulations concerning erosion and sediment control, due to 

the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and 

Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water 

Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from 

monies due the Design-Build Team.  In addition to said fines, remediation required, or charges 

levied, any associated engineering costs or actions taken by the Department in order for the 

Department to comply with rules and regulations, as a result of the Design-Build Team’s 

negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans 

and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from 

the monies due to the Design-Build Team. 
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UTILITIES COORDINATION SCOPE OF WORK    (12-2-14) 

 

The Design-Build Team shall obtain the services of a Private Services Firm (PSF) 

knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 

installation and highway construction.  The Design-Build Team shall be responsible for 

coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team 

and Utility Company, with concurrence from the Department, determine that such work is 

essential for highway safety and performance of the required highway construction.  

Coordination shall be for all utilities whether or not they are specifically identified in this scope 

of work and shall include any necessary utility agreements when applicable.  NCDOT will be the 

approving authority for all utility agreements and approval of plans. 

 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, 

and identifying the utility owners in order to coordinate the relocation of any utilities, known and 

unknown, in conflict with the project.   

 

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if 

requested by the Design-Build Team, the Department will write a letter to the affected utility 

owners introducing the project to the owners and requesting their cooperation with the Design-

Build Team to adjust utilities in a timely manner. 

 

Cost Responsibility 

 

The Design-Build Team shall be responsible for relocating water and sewer facilities that have 

prior rights or other compensable interest; however the cost of relocating these facilities, as well 

as any necessary design and permitting for these utilities, will be paid for as Extra Work in 

accordance with Article 104-8(A) of the Standard Specifications.  The NCDOT will be 

responsible for all other non-betterment utility relocation costs when the utility company has 

prior rights of way / compensable interest.  The utility company shall be responsible for the 

relocation costs if they can not furnish evidence of prior rights of way or a compensable interest 

in their facilities.  The Design-Build Team shall be responsible for determining the cost 

responsibility for the utility relocations.  The Design-Build Team shall be responsible for all 

costs associated with utility relocations due to haul roads and / or any other temporary conditions 

resulting from the Design-Build Team’s methods of operation or sequence of work.   

 

Water and Sewer 

 

If the Design-Build Team's design and / or construction require the relocation of existing water 

or sewer facilities, designs shall be coordinated with the NCDOT Utility Coordination Unit.  The 

Design-Build Team shall develop designs; prepare all plans for needed agreements and permits; 

submit permits directly to the agencies and obtain approval from the agencies. The Department 

shall be responsible for all permit fees. 

 

Designs shall be coordinated with the NCDOT Utility Coordination Unit. The Design-Build 

Team shall be responsible for submitting five (5) sets of 11 x 17 utility construction drawings to 

the State Utility Agent, via the Design-Build Unit, for further handling.  Each set shall include a 
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title sheet, plan sheets, profiles and special provisions if required.  Once approved by the State 

Utility Agent, the plans, with the appropriate agreement, will be sent out to the County Water 

Departments for their review and concurrence.   

 

The relocation of all water and sewer facilities shall be done in accordance with the NCDOT 

policies and the latest water and sewer design requirements / specifications of the appropriate 

Municipal, County or Water Authority.  In the event of conflicting design parameters in the 

requirements noted above, the proposed design shall adhere to the most conservative values. The 

Design-Build Team may obtain the design requirements / specifications from the respective 

utility.  

 

Utility Relocation Plans 

 

In the event of a utility conflict, the Design-Build Team shall request that the utility company 

submit relocation plans (Highway Construction Plans to be provided by the Design-Build Team 

to Utility Owners) that show existing utilities and proposed utility relocations for approval by the 

NCDOT. 

 

The Design-Build Team shall submit (3) three copies of the Utility Relocation Plans to the 

NCDOT State Utility Agent, via the Design-Build Unit, for review and approval prior to 

relocation work beginning.  The Design-Build Team shall also be responsible for submitting the 

appropriate agreements to be used with the Utility Relocation Plans (See Agreements found 

elsewhere in this scope of work).  After the review process is complete, the NCDOT Utility 

Coordination Unit will submit one (1) copy of the Utility Relocation Plans, executed agreements 

and any necessary comments back to the Design-Build Team.  The NCDOT Utility Coordination 

Unit will also submit a copy of the approved Utility Relocation Plans to the Department’s 

Resident Engineer.  If the Utility Relocation Plans are approved subject to changes, it shall be the 

Design-Build Team’s responsibility to coordinate these changes with the appropriate utility 

company. 

 

Compensable Interest 

 

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior 

rights.  A compensable interest is identified as follows: 

 

(A) Existing or prior easement rights within the limits of the project, either by 

recorded right of way or adverse possession (Utility occupying the same location 

for twenty (20) plus years outside the existing highway rights of way). 

 

(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires 

the NCDOT to pay the non-betterment cost for certain water, sewer and gas 

relocations. 

 

(C) Utilities that have a joint-use agreement that constitutes a compensable interest 

with entities that have existing or prior easements rights within the project limits. 
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Work Performed by Design-Build Team for Utility Owners 

 

If the Design-Build Team elects to make arrangements with a Governmental Agency or any 

other utility owner for proposed utility construction, in which the Agency / Utility Owner shall 

be responsible for the costs of work to be performed by the Design-Build Team, the Design-

Build Team shall be responsible for negotiating all costs associated with the proposed 

construction.  Once the Design-Build Team and the Agency / Utility Owner agree on a plan and 

a lump sum estimated cost for the utility construction, the Design-Build Team shall be 

responsible for submitting five (5) sets of 11 x 17 utility construction drawings to the State 

Utility Agent, via the Design-Build Unit, for further handling.  Each set shall include a title 

sheet, plan sheets, profiles and special provisions if required.  Also, a letter from the Agency / 

Utility Owner agreeing to the plans and lump sum cost must accompany this package.  The 

NCDOT will reimburse the Design-Build Team the estimated lump sum cost under a 

Supplemental Agreement.  The necessary Utility Agreement to the Agency / Utility Owner for 

reimbursement shall be a two party agreement between the NCDOT and the Agency / Utility 

Owner; and will be developed and executed by the Department. 

 

If the Design-Build Team is requested, in writing, by a utility company to relocate facilities not 

impacted by the project's construction, and / or upgrade or incorporate new facilities as part of 

the highway construction, designs shall be coordinated with the Utility Owner and NCDOT 

Utility Coordination Unit.  The associated design and construction costs shall be negotiated and 

agreed upon between the Design-Build Team and the utility company.  The Design-Build Team 

shall develop designs; prepare all plans for needed agreements and permits; submit permits 

directly to the agencies and obtain approval from the agencies. The Design-Build Team shall be 

responsible for all permit fees.  

 

Cable TV (CATV) 

 

The cost in relocating CATV due to the highway construction shall be the responsibility of the 

CATV Company; however, 1) if the CATV Company can validate a recorded easement for 

facilities outside the maintained NCDOT right of way, the Department will bear the relocation 

expense; and 2) if the adjustment is needed on existing utility poles to accommodate a proposed 

NCDOT Traffic Management System Fiber Optic Communication Cable Project, the Design- 

Build Team shall be responsible for the relocation costs. 

 

The NCDOT will not permit CATV to place poles within the highway rights of way but will 

allow down guys for their facilities within the highway rights of way. Under most circumstances, 

the CATV Company will continue a joint-use attachment with the local Power and Telephone 

Company.  If the CATV proposed relocation places buried facilities within the highway rights of 

way then plans and encroachment agreements shall be required by the NCDOT. 

 

Bridge Attachments   

 

No attachment of utilities to bridges will be allowed. 
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General 

 

The Design-Build Team shall not commence work at points where the highway construction 

operations are adjacent to utility facilities, until making arrangements with the utility company to 

protect against damage that might result in expense, loss, disruption of service or other undue 

inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for 

damage to the existing or relocated utilities resulting from the Team’s operations.  In the event of 

interruption of any utilities by the project construction, the Design-Build Team shall promptly 

notify the proper authority (Utility Company) and cooperate with the authority in the prompt 

restoration of service. 

 

If total property acquisition is unavoidable due to encroachment into wells and / or septic 

systems, then the Design-Build Team shall investigate and determine if extending water and / or 

sewer lines to the affected property is cost effective.  If the Department concurs with the 

determination that a utility extension is cost effective, the costs associated with the utility 

construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.  

 

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation 

and routine maintenance work that may be underway or take place during the progress of the 

contract. 

 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in 

which the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a 

compensable interest.  

 

The Design-Build Team shall be required to use the guidelines as set forth in the following: 

 

(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on  

Highway Rights of Way 

 

(B) Federal  Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

 

(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 

Accommodations on Federal Aid Highway Projects 

 

(D) NCDOT Construction Manual Section 105-8 

 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

 

(F) NCDENR Public Water Supply - Rules governing public water supply 

 

(G) NCDENR Division of Water Quality - Title 15A - Environment and Natural 

Resources 
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Agreements 
 

If a utility company can provide evidence of prior rights of way or a compensable interest in 

their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost 

with the utility company and develop the Utility Agreement.   

 

The NCDOT State Utility Agent must execute approved agreements on Design-Build highway 

projects.  The Utility Relocation Agreements (Cost Agreement) and encroachment agreements 

are available from the NCDOT Utility Coordination Unit.  Reference Pages 59 and 60 of the 

NCDOT Utility Manual on Policies & Procedures for Accommodating Utilities on Highway 

Rights of Way for the different types of encroachment agreements available for use. 

 

The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment 

Agreements as necessary in relocating utilities.  The Encroachment Agreements shall be used 

under the following conditions: 

 

(A) If a utility company is not occupying a valid right of way / compensable interest 

and the proposed relocation will place the relocated utilities within the existing or 

proposed highway rights of way. 

 

(B) For all new utility installations within the existing or proposed highway rights of 

way.  This includes all water, sewer and gas lines owned by entities covered under 

General Statute 136-27.1 and 136-27.2. 

 

(C) In either case above, the Design-Build Team shall submit 5 copies of the 

encroachment plans plus 2 originals and 3 copies of the encroachment agreement 

to the NCDOT State Utility Agent, via the Design-Build Unit, for approval. 
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RIGHT OF WAY SCOPE OF WORK   (12-3-14) 

 

** NOTE ** Prior to negotiating property acquisition with property owners, the Design-

Build Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way 

and Design-Build Unit personnel. 
 

It is expected that the Design-Build Team, to the greatest extent practicable, perform 

construction activities within existing DOT right of way  or maintenance limits as applicable.  If 

additional right of way or easements are required, the Design-Build Team shall follow the 

procedures contained in this scope of work.  The Design-Build Team shall be responsible for all 

right of way staking. 

 

No additional contract time will be allowed for project designs that require the acquisition of 

additional ROW or easements. 

 

Excluding acquisition services required outside of the project construction limits due solely to a 

rise in the floodplain water elevation on insurable structures, the Design-Build Team shall 

employ qualified, competent personnel who are currently approved by the NCDOT Right of 

Way Branch, herein after referred to as the Department, to provide all services necessary to 

perform all appraisal (except appraisal review), negotiation and relocation services required for 

all right of way and easements, including but not limited to  permanent utility easements, 

necessary for completion of the project in accordance with G.S. 136-28.1 of the General Statutes 

of North Carolina, as amended, and in accordance with the requirements set forth in the Uniform 

Appraisal Standards and General Legal Principles for Highway Right of Way, the North 

Carolina Department of Transportation's Right of Way Manual, the North Carolina Department 

of Transportation's Rules and Regulations for the Use of Right of Way Consultants, the Code of 

Federal Regulations, and Chapter 133 of the General Statutes of North Carolina from Section 

133-5 through 133-18, hereby incorporated by reference, including the Uniform Relocation 

Assistance and Real Property Acquisition Policies Act of 1970, as amended.  For a list of firms 

currently approved, the Design-Build Team should contact Mr. Neal Strickland, in the NCDOT 

Right of Way Branch, at 919-707-4364.  The Design-Build Team shall perform the services as 

set forth herein and furnish and deliver to the Department reports accompanied by all documents 

necessary for the settlement of claims and the recordation of deeds, or necessary for 

condemnation proceedings covering said properties.  The Design-Build Team, acting as an agent 

on behalf of the State of North Carolina, shall provide right of way acquisition services for all 

bridge replacement sites.  

 

Acquisition services required ouside of the project construction limits due solely to a rise in the 

floodplain water elevation on insurable structures will be considered extra work and paid for in 

accordance with Article 104-7 of the 2012 Standard Specifications for Roads and Structures. 

 

The Design-Build Team shall carry out the responsibilities as follows: 

 

 With respect to the payments, costs and fees associated with the acquisition of right of way in 

this contract, the Department will be responsible for only direct payments to property owners 

for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 

involved in the filing of condemnation of any claims.  The Department will assume 

responsibility for all costs associated with the litigation of condemned claims, including 
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testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 

acquisition related payments, costs and fees, including but not limited to attorney fees 

required for all non-condemnation acquisitions. 

 

 A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 

approving administrative adjustment settlements on behalf of the Department over and above 

the authority granted to the Department Right of Way Consultant Project Managers. 

 

 The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall 

be used to the extent possible. 
 

 The Design-Build Team shall provide a current title certificate for each parcel as of the date 

of closing or the date of filing of condemnation, unless required otherwise in the 

Department's Right of Way Manual. 
 

 The Design-Build Team shall prepare all Final Condemnation Reports. For all plan revisions 

on condemned parcels that modify the area acquired, modify the Control of Access and / or 

impact the appraised value, the Design-Build Team shall be responsible for the following: 

 

 The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General in writing that revisions have 

been made that impact a condemned parcel, and provide updated plan sheets and 

revised area takes.  

 The Design-Build Team shall consult with the Attorney General and the Area 

Appraiser to determine the status of the negotiations and appraisal(s). 

 If the Attorney General and Area Appraiser recommend an updated appraisal, the 

Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser 

for the Department’s use in obtaining an updated appraisal(s).  

 Upon receipt of the approved updated appraisal(s), the Design-Build Team shall 

develop a revised written offer. If settlement is not reached, the Design-Build Team 

shall submit an updated Final Condemnation Report. If settlement is reached, the 

Design-Build Team shall notify the Attorney General and Area Appraiser in writing 

and submit an updated Final Condemnation Report with all necessary documentation. 

 The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an 

Amendment to the Declaration of Taking. 
 

 The following shall be required: 

 

 Unless otherwise approved by the Engineer in writing, the Design-Build Team shall 

provide right of way and easement descriptions in metes and bounds format (bearings 

and distances). The Design-Build Team shall provide exhibits, diagrams and / or 

other information required to verify the aforementioned descriptions.  
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 In accordance with the NCDOT Right of Way Manual, the Design-Build Team may 

prepare red-line adjustments for parcels that are not condemned. The Department 

must approve a red-line adjustment in writing prior to the Design-Build Team making 

an offer based on the red-line adjustment.  
 

 The Design-Build Team shall prepare, execute and record documents conveying title 

to acquired properties to the Department with the Register of Deeds.  
 

 The Design-Build Team shall deliver all executed and recorded deeds and easements 

to the Department.  
 

 For all property purchased in conjunction with the project, title shall be acquired in 

fee simple or easement and shall be conveyed to “The North Carolina Department of 

Transportation”, free and clear of all liens and encumbrances except permitted 

encumbrances. 
 

 It is understood and agreed by and between the parties hereto that all reports, surveys, 

studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build 

Team shall become and remain the sole property of the Department upon termination or 

completion of the work, and the Department shall have the right to use same for any public 

purpose without compensation to the Design-Build Team. 
 

 The Design-Build Team shall prepare appraisals in accordance with the Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 

Acquisitions.  The Design-Build Team’s appraiser shall be on the Department’s approved 

state certified appraiser list.  The Design-Build Team may request its state certified appraiser 

be added to the approved state certified appraiser list, subject to approval by the 

Department’s State Appraiser. 
 

 The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00. 
 

 The NCDOT, or its agent, will  provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 

Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines 

and requirements, conforms to acceptable appraisal standards and techniques, does not 

include any non-compensible items or exclude any compensible items and that the value 

conclusions are reasonable and based on facts presented in the appraisal.  The reviewer has 

the authority to approve, adjust, request additional data or corrections, or not to recommend 

and request another appraisal. Within 10 business days from the date of receipt, all appraisals 

will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the 

corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and 

all appraisals to be used in acquisition. 

 

 The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 

Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these 

offers being made to the displacees.  Within 5 business days of the receipt of the 

Replacement Housing Payment or Rent Supplement payment calculation documentation, 

which includes all documentation required for an Evaluation package, the calculation will be 
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approved, and the signed Frm15-D will be returned to the contractor, or a request for an 

updated calculation or documentation will be presented to the contractor for further handling.  

At this time, the Relocation Coordinator in the NCDOT Right of Way Unit is the approving 

authority for these calculations.     

 

 ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   

   

 The Design-Build Team shall provide a right of way certification prior to entering the 

property. 

 

 The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative 

Appraisals for all right of way and easement acquistitions.  

 

Claims Less Than $25,000 

 

For claims with compensation estimated to be less than $25,000 with no damages, the Design-

Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports.  The 

reports must be approved by the Division Right of Way Agent prior to any offer (written or oral) 

and must be accompanied by documentation showing the source of the estimates. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

PLANT AND PEST QUARANTINES      

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
08/31/2013 DB1 G130 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 

equipment prior to moving out of the quarantined area.  Comply with federal/state regulations by 

obtaining a certificate or limited permit for any regulated article moving from the quarantined 

area.  

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture at 

1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this 

project originating in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 

noxious weeds. 

 

81



C203641 (17BP.7.R.86) Standard Special Provisions Guilford and Orange Counties 

 

 

GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) DB1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for 

any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 

professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts 

or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 

Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 

Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 

Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 

and contractors who:  

 

(1) have a contract with a governmental agency; or  

(2) have performed under such a contract within the past year; or  

(3) anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 

 

LIABILITY INSURANCE 
(3-19-14)  DB1  G160 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 

sentence of the third paragraph: 

 

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of 

Insurance for self-insured subcontractors, irrespective of whether having regularly in service 

fewer than three employees. 

 

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
07-31-12)  DB1 G185 
 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 
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SUBLETTING OF CONTRACT: 
(12-19-2014) 108-6 DB1 G186 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second 

sentence of the fourth paragraph: 

 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Design Build Team.  If the Design Build Team sublets items of work but elects 

to purchase material for the subcontractor, the value of the material purchased will be included in 

the total dollar amount considered to have been sublet. 

 

SELECT GRANULAR MATERIAL 
(9-1-11) DB2 R80 

 

Revise the Standard Specifications as follows: 

 

Page 2-28, Article 265-2 MATERIALS, add the following: 

 

Use only Class III select material for select granular material. 

 

BRIDGE APPROACH FILLS  
(9-1-11) DB4 R01 
 

Description 

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 

bridge approach fills.  Construct bridge approach fills in accordance with the contract and 

Roadway Standard Drawings No. 422.10 or 422.11.  Define “geosynthetics” as geotextiles or 

geomembranes. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Anchor Pins 1056-2 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Material 1016 

Subsurface Drainage Materials 1044 

Wire Staples 1060-8(D) 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 

geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 

reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 

concrete pads. 

Use Class III or V select material for reinforced bridge approach fills and only Class V select 

material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  

Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 
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PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced 

bridge approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet 

ASTM D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal 

thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications 

GM13 or GM17, respectively.  Handle and store geomembranes in accordance with 

Article 1056-2 of the Standard Specifications.  Provide material certifications for geomembranes 

in accordance with Article 1056-3 of the Standard Specifications. 

Construction Methods 

Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 

Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 

geotextiles until excavation dimensions and foundation material are approved.  Attach 

geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, 

tapes or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 

in Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or creases.  

Install geotextile reinforcement with the orientation, dimensions and number of layers shown in 

Standard Drawing No. 422.10.  Place first layer of geotextile reinforcement directly on 

geomembranes with no void or material in between.  Install geotextile reinforcement with the 

machine direction (MD) parallel to the roadway centerline.  The MD is the direction of the 

length or long dimension of the geotextile roll.  Do not splice or overlap geotextile reinforcement 

in the MD so seams are perpendicular to the roadway centerline.  Wrap geotextile reinforcement 

at end bent cap back and wing walls as shown in Standard Drawing No. 422.10 and directed by 

the Engineer.  Extend geotextile reinforcement at least 4 ft back behind end bent cap back and 

wing walls into select material. 

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  

Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 

existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with geosynthetics. 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 

continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  

Install drains in accordance with Standard Drawing No. 422.10.  For bridge approach fills for sub 

regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in accordance 

with Standard Drawing No. 422.11. 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to 

outlet pipes just behind wing walls.  Provide drain pipes and drains with positive drainage 

towards outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 

maintained.  Use sleeves that can withstand wing wall loads. 

Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 

compact select material for bridge approach fills.  Compact Class III select material in 

accordance with Subarticle 235-3(C) of the Standard Specifications.  Compact No. 78M stone 

with a vibratory compactor to the satisfaction of the Engineer.  Do not displace or damage 

geosynthetics, drain pipes or drains when placing and compacting select material.  End dumping 
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directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics, 

drain pipes or drains until they are covered with at least 8" of select material.  Replace any 

damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer. 

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03.  

Connect ends of outlet pipes to concrete pads or existing drainage structures as directed by the 

Engineer.  Construct concrete pads with an Ordinary surface finish that meets Subarticle 825-

6(B) of the Standard Specifications. 

 

ASPHALT PAVEMENTS - SUPERPAVE 
 (Rev. 3-02-15) 605, 609, 610, 650 DB 6 R01 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this 

article, including Table 601-1, with the following: 

 

Apply tack coat uniformly across the existing surface at target application rates shown in 

Table 605-1. 

 

TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt  0.06 ± 0.01 

Concrete 0.08 ± 0.01 

 

Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 

overheated during storage, transport or at application. 

 

TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 

Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 

Emulsified Asphalt, Grade HFMS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX 

FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 

 

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last 

paragraph. 
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Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first 

paragraph: 

 

Warm mix asphalt (WMA) is allowed for use at the Design-Build Team’s option in accordance 

with the NCDOT Approved Products List for WMA Technologies available at: 

 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20

Mix%20Asphalt%20Approved%20List.pdf 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the 

following: 

 

TABLE 610-1 

DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT
A
 

Binder Grade 
HMA 

JMF Temperature 

WMA 

JMF Temperature Range 

PG 64-22 300ºF 225 - 275ºF 

PG 70-22 315ºF 240 - 290ºF 

PG 76-22 335ºF 260 - 310ºF 

 

A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15º 

and minus 25º of the temperature specified on the JMF. 

 

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 4-6, delete first sentence of the 

second paragraph.  Line 7, in the second sentence of the second paragraph, replace “275ºF” with 

“275ºF or greater.” 

 

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 

replace the second sentence of the first paragraph with the following: 

 

Do not place asphalt material when the air or surface temperatures, measured at the location of 

the paving operation away from artificial heat, do not meet Table 610-5. 

 

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL 

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 

Table 610-5 with the following: 
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TABLE 610-5 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0B, C 35F 

I19.0B, C, D 35F 

SF9.5A, S9.5B 40F
A
 

S9.5C, S12.5C 45F
A
 

S9.5D, S12.5D 50F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50ºF. 

 

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 

sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 

 

Page 6-41, Subarticle 650-3(B) Mix Design Criteria, replace Table 650-1 with the following: 

 

TABLE 650-1 

OGAFC GRADATION CRITERIA 

Grading Requirements Total Percent Passing 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 

12.5 100 100 80 - 100 

9.50 75 - 100 75 - 100 55 - 80 

4.75 25 - 45 25 - 45 15 - 30 

2.36 5 - 15 5 - 15 5 - 15 

0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 

*** Note *** Deleted reference to Table 660-1 

 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES 

(6-07-12) DB6 R15 
 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 

project will be as follows: 

 

 Asphalt Concrete Base Course  Type B 25.0_  4.4% 

 Asphalt Concrete Intermediate Course Type I 19.0_  4.8% 

 Asphalt Concrete Surface Course  Type S 4.75A  6.8% 

 Asphalt Concrete Surface Course  Type SA-1  6.8% 

 Asphalt Concrete Surface Course  Type SF 9.5A  6.7% 

 Asphalt Concrete Surface Course  Type S 9.5_  6.0% 

 Asphalt Concrete Surface Course  Type S 12.5_  5.6% 

 

The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications for Roads and Structures. 
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ASPHALT PLANT MIXTURES 
(07-01-95) DB6 R20 

 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 

  

SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 

 

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 

types of drains where groundwater is within 6 feet of subgrade.   

 

GUARDRAIL ANCHOR UNITS, TYPE 350 TL-2 

12-19-2014 DB8 R64 
 

Description 

 

Furnish and install guardrail anchor units in accordance with the details in the plans developed 

by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 

Specifications for Roads and Structures, and at locations shown in the plans developed by the 

Design-Build Team. 

 

Materials 

 

The Design-Build Team may at their option, furnish any one of the guardrail anchor units or 

approved equal. 

 

Guardrail anchor unit (X-Tension) as manufactured by: 

 

Barrier Systems, Inc. 

c/o Transportation Equipment Services Inc. 

420 Boardwalk Dr. 

Youngsville, NC  27596 

Telephone:  877-499-8727 

 

Guardrail anchor unit (ET-Plus) as manufactured by: 

 

  Trinity Industries, Inc. 

  2525 N. Stemmons Freeway 

  Dallas, Texas  75207 

  Telephone:  800-644-7976 
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The guardrail anchor unit (SKT 350) as manufactured by: 

 

  Road Systems, Inc. 

  3616 Old Howard County Airport 

  Big Spring, Texas 79720 

  Telephone:  915-263-2435 

 

Prior to installation the Design-Build Team shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the 

requirements of NCHRP Report 350, Test Level 2 in accordance with Section 106-2 of the 

2012 Standard Specifications for Roads and Structures. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Section 105-2 of the 2012 Standard Specifications for 

Roads and Structures. 

 

No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans developed by the Design-Build Team, and details and assembling instructions furnished by 

the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 

2012 Standard Specifications for Roads and Structures and is incidental to the cost of the 

guardrail anchor unit.  

 

GUARDRAIL ANCHOR UNITS, TYPE 350 
(12-19-14) DB8 R65 

 

Description 

 

Furnish and install guardrail anchor units in accordance with the details in the plans developed 

by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 

Specifications for Roads and Structures, and at locations shown in the plans developed by the 

Design-Build Team. 

 

Materials 

 

The Design-Build Team may at their option, furnish any one of the guardrail anchor units or 

approved equal.   
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Guardrail anchor unit (X-Tension) as manufactured by: 

 

Barrier Systems, Inc. 

c/o Transportation Equipment Services Inc. 

420 Boardwalk Dr. 

Youngsville, NC  27596 

Telephone:  877-499-8727 

 

Guardrail anchor unit (ET-Plus) as manufactured by: 

 

  Trinity Industries, Inc. 

  2525 N. Stemmons Freeway 

  Dallas, Texas  75207 

  Telephone:  800-644-7976 

 

The guardrail anchor unit (SKT 350) as manufactured by: 

 

  Road Systems, Inc. 

  3616 Old Howard County Airport 

  Big Spring, Texas 79720 

  Telephone:  915-263-2435 

 

Prior to installation the Design-Build Team shall submit to the Engineer: 

 

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements 

of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of 2012 Standard 

Specifications for Roads and Structures. 

 

2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Section 105-2 of the 2012 Standard Specifications 

for Roads and Structures. 

 

No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans developed by the Design-Build Team, and details and assembling instructions furnished by 

the manufacturer. 

 

Construction 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 2012 

Standard Specifications for Roads and Structures and is incidental to the cost of the guardrail 

anchor unit. 
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PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON 
(08-24-09) DB8 R105 
 

Description 

 

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the 

plans and in accordance with the details in the plans. Work includes excavation, shaping and 

maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in 

the plans) and permanent soil reinforcement matting. 

 

Materials 
 

Item  Section 

Plain rip rap  1042 

Filter Fabric  1056 

 

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat 

and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly 

distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV 

stabilized top net.  The matting shall be stitched together with UV stabilized polypropylene 

thread to form a permanent three dimensional structure.  The mat shall have the following 

minimum physical properties: 

 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation ( Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM 4355 ≥80 % 

Porosity (Permanent Net) ECTC Guidelines ≥85 % 

Maximum Permissible Shear Stress (Vegetated) Performance Bench 

Test 

≥8.0 lb/ft
2
 

Maximum Allowable Velocity (Vegetated) Performance Bench 

Test 

≥16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of 

exposure. 

 

A certification (Type 1, 2, or 3) from the manufacturer showing: 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification will be required. 
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Construction Methods 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

STREET SIGNS AND MARKERS AND ROUTE MARKERS 
(07-01-95) DB9 R01 

 

Move any existing street signs, markers, and route markers out of the construction limits of the 

project and install the street signs and markers and route markers so that they will be visible to 

the traveling public if there is sufficient right of way for these signs and markers outside of the 

construction limits. 

 

Near the completion of the project and when so directed by the Engineer, move the signs and 

markers and install them in their proper location in regard to the finished pavement of the 

project. 

 

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 

and markers that will no longer be applicable after the construction of the project, at locations 

directed by the Engineer for removal by others.The Design-Build Team shall be responsible to 

the owners for any damage to any street signs and markers or route markers during the above 

described operations. 

 

MATERIALS 
( 2-24-15) (Rev. 3-2-15) 1000, 1002, 1005, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 DB10 R01 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 

paragraph with the following: 

 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 

 

Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 

 

If any change is made to the mix design, submit a new mix design (with the exception of an 

approved pozzolan source change). 

 

If any major change is made to the mix design, also submit new test results showing the mix 

design conforms to the criteria.  Define a major change to the mix design as: 

 

(1) A source change in coarse aggregate, fine aggregate or cement. 
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(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 

 

(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 

an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 

or decrease greater than 5%). 

 

Use materials which do not produce a mottled appearance through rusting or other staining of the 

finished concrete surface. 

 

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 
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Maximum Water-Cement Ratio 
Consistency Max. 

Slump 
Cement Content 
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Vibrated Non- Vibrated 

Rounded 

Aggregate 

Angular 

Aggre-

gate 

Rounded 

Aggregate 

Angular 

Aggre-

gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 
AA Slip 

Form 
4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 

5-7 dry 

 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-

placed 
 

2.5 
hand-

placed 

4 508 - 545 - 

Sand Light-
weight 

4,500 - 0.420 - - 4 - 715 - - - 

Latex 

Modified 
3,000 
7 day 

0.400 0.400 - - 6 - 658 - - - 

Flowable 
Fill 

excavatable 

150 max. 

at 56 days 
as needed as needed as needed as needed - 

Flow-

able 
- - 40 100 

Flowable 
Fill 

non-excavatable 

125 as needed as needed as needed as needed - 
Flow-

able 
- - 100 

as 

needed 

Pavement 

4,500 
design, 

field 
650 

flexural, 

design only 

0.559 0.559 - - 

1.5 slip 

form 
 

3.0 hand 

place 

- 526 - - - 

Precast 
See 

Table 

1077-1 

as needed as needed - - 6 
as 

needed 

as 

needed 

as 

needed 

as 

needed 

as 

needed 

Prestress 
per 

contract 
See Table 

1078-1 

See 
Table 

1078-1 
- - 8 - 564 

as 

needed 
- - 
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Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 

MATERIALS, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the 

following to the table of item references: 

 

Item       Section 

Type IL Blended Cement    1024-1 
 

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 

paragraph with the following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 

each pound of cement replaced. 

 

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 

paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 

submit…” through “…(applies to a decrease only).” 

 

Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 

following: 

 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to 

each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-

cementitious material (cement + fly ash) ratio for the classes of concrete listed. 

 

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, 

delete the table. 

 

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 

CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 

paragraph: 

 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 

limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 

ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 

Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 

between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 

Department, use a pozzolan in the amount shown in Table 1024-1. 

 

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 

CONCRETE, replace with the following: 

 

TABLE 1024-1 

POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 lb Class F fly ash per lb of cement replaced 

Ground Granulated Blast 

Furnace Slag 

35%-50% by weight of required cement content  

with 1.0 lb slag per lb of cement replaced 

Microsilica 
4%-8% by weight of required cement content  

with 1.0 lb microsilica per lb of cement replaced 

 

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence 

of the second paragraph with the following: 

 

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 

Program (NTPEP) laboratory for concrete admixture testing. 

 

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 

 

All fencing material and accessories shall meet Section 106. 

 

Page 10-73, Article 1056-1 DESCRIPTION, lines 7-8, delete the first sentence of the second 

paragraph and replace with the following: 

 

Use geotextile fabrics that are on the NCDOT Approved Products List. 

 

Page 10-73, Article 1056-2 HANDLING AND STORING, line 17, replace “mechanically 

stabilized earth (MSE) wall faces” with “temporary wall faces”. 
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Page 10-74, TABLE 1056-1 GEOTEXTILE REQUIREMENTS, replace table with the 

following: 

 

TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement (MARV

A
) 

Test 

Method 

Type 1 Type 2 Type 3
B
 Type 4

 
Type 5

C
 

Typical 

Application 

Shoulder 

Drains 

Under 

Rip Rap 

Temporary 

Silt Fence 

Soil 

Stabilization 

Temporary 

Walls 

Elongation 

(MD & CD) 
≥ 50% ≥ 50% ≤ 25% < 50% < 50% 

ASTM 

D4632 

Grab Strength 

(MD & CD) 

Table 1
D
, 

Class 3 

Table 1
D
, 

Class 1 

100 lb 

Table 1
D
, 

Class 3 

- 
ASTM 

D4632 

Tear Strength 

(MD & CD) 
- - 

ASTM 

D4533 

Puncture 

Strength 
- - 

ASTM 

D6241 

Ultimate 

Tensile 

Strength  

(MD & CD)  

- - - - 

2,400 lb/ft 

(unless 

required 

otherwise 

in the 

contract) 

ASTM 

D4595 

Permittivity 

Table 2
D
, 

15% to 50% 

in Situ Soil 

Passing No. 200
E
 

Table 7
D
 Table 5

D
 

0.20 sec
-1

 
ASTM 

D4491 

Apparent 

Opening Size
 No. 30

E
 

ASTM 

D4751 

UV Stability
 

(Retained 

Strength)
 

70% 
ASTM 

D4355 

A.  MARV does not apply to elongation 

B.  Minimum roll width of 36" required 

C.  Minimum roll width of 13 ft required 

D.  AASHTO M 288 

E.  US Sieve No. per AASHTO M 92 
 

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two 

sentences with the following: 

 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 

load testing will only be required for new casting designs during the design process, and 

conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 

documents developed by the Design-Build Team. 
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 

following: 

 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 

 

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C), (D) and 

(E) with the following: 

 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 

 

(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 

 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 

specified in AASHTO M 300. 

 

(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 

 

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-33, delete first 3 sentences of the 

description for Type 2 and replace with the following: 

 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 

spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
 

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third 

sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph 

with the following: 

 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 

certification that, for the particular bolt grade, diameter and embedment depth required, the 

anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  

98



C203641 (17BP.7.R.86) Standard Special Provisions Guilford and Orange Counties 

 

 

For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 

compressive strength used in this test.  Use adhesives that meet Section 1081. 

 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 

 

Page 10-163, Table 1081-1 Properties of Mixed Epoxy Resin Systems, replace table with the 

following: 
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Page 10-164, Subarticle 1081-1(E) Prequalification, lines 31-33, replace the second sentence 

of the first paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application 

through the Value Management Unit with the following information for each type and brand 

name: 
 

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace this subarticle with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E) Prequalification, line 9-10, delete the second sentence of 

the last paragraph. 
 

Page 10-165, Subarticle 1081-1(F) Acceptance, line 14, in the first sentence of the first 

paragraph replace “Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3 Hot Bitumen, line 9, add the following at the end of Section 1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 

adherence to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 

recommended for adherence of traffic markers to pavement surfaces when rapid set is not 

required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 

setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 

markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
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(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with 

the following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 

ASTM A690 unless otherwise required by the plans developed by the Design-Build Team. Steel 

sheet piles shall be coated as required by the plans developed by the Design-Build Team.  

Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles 

shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings 

(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any 

portion of the metallized sheet piling encased in concrete shall receive a barrier coat.  The barrier 

coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the 

pores of the aluminum thermal sprayed coating.  The waterborne coating shall be applied at a 

spreading rate that results in a theoretical 1.5 mil dry film thickness.  The manufacturer shall 

issue a letter of certification that the resin chemistry of the waterborne coating is compatible with 

the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications. 
 

Page 10-174, Subarticle 1086-1(B)(1) Epoxy, lines 18-24, replace this subarticle with the 

following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 

Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 

manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 

temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 

more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 

markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 

per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E) Epoxy Adhesives, line 27, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-177, Subarticle 1086-3(E) Epoxy Adhesives, line 22, replace “Section 1081” with 

“Article 1081-4”. 
 

Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with 

the following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 

lead. 
 

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second 

paragraph with the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 

and 23 USC § 109(r). 
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Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the 

following after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 

without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 

the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 

Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 

Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 

arsenic or 200 ppm lead. 
 

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace 

Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following: 

 

TABLE 1092-3 

MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A 

(Candelas Per Lux Per Square Meter) 

Observation 

Angle, degrees 

Entrance 

Angle, 

degrees W
h

it
e 

Y
el

lo
w

 

G
re

en
 

R
ed

 

B
lu

e Fluorescent 

Yellow Green 

Fluorescent 

Yellow 

0.2 -4.0 525 395 52 95 30 420 315 

0.2 30.0 215 162 22 43 10 170 130 

0.5 -4.0 310 230 31 56 18 245 185 

0.5 30.0 135 100 14 27 6 110 81 

1.0 -4.0 120 60 8 16 3.6 64 48 

1.0 30.0 45 34 4.5 9 2 36 27 

 

SELECT MATERIAL, CLASS III, TYPE 3 
12-02-11  DB10 R005 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 

 

Type 3 Select Material 
 

Type 3 select material is a natural or manufactured fine aggregate material meeting the following 

gradation requirements and as described in Sections 1005 and 1006: 
 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 

Type 3”. 
 

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 
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Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 

 

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 

 

Subdrain coarse aggregate shall meet Class V select material. 

 

SHOULDER AND SLOPE BORROW 
1/22/13 1019 DB10 R10 

 

Use soil in accordance with Section 1019 of the 2012 Standard Specifications for Roads and 

Structures.  Use soil consisting of loose, friable, sandy material with a PI greater than 6 and less 

than 25 and a pH ranging from 5.5 to 7.0. 
 

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 

limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 

type shall be identified during the soil analysis.  Soils with a pH above 7.0 require acidic 

amendments to be added.  Submit proposed acidic amendments to the Engineer for review and 

approval.  Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 

 

TABLE 1019-1A 

ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH 

pH TEST 

RESULT 

Sandy Soils 

Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  

Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  

Additional Rate 

(lbs. / Acre) 

4.0 - 4.4 1,000  4,000 6,000 

4.5 - 4.9 500 3,000 5,000 

5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 

4000 lbs. / acre required for seeding and mulching. 

 

No direct payment will be made for providing additional lime or acidic amendments for 

pH adjustment. 

 

GROUT PRODUCTION AND DELIVERY: 
(3-17-15) 1003 DB10 R20 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Replace Section 1003 with the following: 

 

SECTION 1003 

GROUT PRODUCTION AND DELIVERY 

 

1003-1 DESCRIPTION 

 

This section addresses cement grout to be used for structures, foundations, retaining walls, 

concrete barriers, embankments, pavements and other applications in accordance with the 

contract.  Produce non-metallic grout composed of Portland cement and water and at the  Design 
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Build Team’s option or as required, aggregate and pozzolans.  Include chemical admixtures as 

required or needed.  Provide sand cement or neat cement grout as required.  Define “sand cement 

grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate. 

 

The types of grout with their typical uses are as shown below: 

 

Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 

typically used for filling subsurface voids. 

 

Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 

that is typically used for foundations, ground anchors and soil nails. 

 

Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements 

that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for 

concrete barriers and structures. 

 

Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 

is typically used for slab jacking. 

 

Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 

used for compaction grouting. 

 

1003-2 MATERIALS 

 

Refer to Division 10. 

 

Item Section 

Chemical Admixtures 1024-3 

Fine Aggregate 1014-1 

Fly Ash 1024-5 

Ground Granulated Blast Furnace Slag 1024-6 

Portland Cement 1024-1 

Silica Fume 1024-7 

Water 1024-4 

 

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the Design 

Build Team’s option, use an approved packaged grout instead of the materials above except for 

water.  Use packaged grouts that are on the NCDOT Approved Products List. 

 

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 

accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or 

other admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland 

cement for Type 5 grout. 

 

104



C203641 (17BP.7.R.86) Standard Special Provisions Guilford and Orange Counties 

 

 

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 

that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 

the aggregate.  Do not use any other pozzolans in Type 5 grout. 

 

TABLE 1003-1 

AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation 
Maximum 

Liquid Limit 

Maximum 

Plasticity Index 
Sieve Designation 

per AASHTO M 92 

Percentage Passing 

(% by weight) 

3/8" 100 

N/A N/A 

No. 4 70 – 95 

No. 8 50 – 90 

No. 16 30 – 80 

No. 30 25 – 70 

No. 50 20 – 50 

No. 100 15 – 40 

No. 200 10 – 30 25 10 

 

1003-3 COMPOSITION AND DESIGN 

 

When using an approved packaged grout, a grout mix design submittal is not required.  

Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  

Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or 

an Engineer licensed by the State of North Carolina.  Mix proportions shall be 

determined by a testing laboratory approved by the Department.  Base grout mix designs 

on laboratory trial batches that meet Table 1003-2 and this section.  With permission, the 

Design Build Team may use a quantity of chemical admixture within the range shown on 

the current list of approved admixtures maintained by the Materials and Tests Unit. 

 

Submit grout mix designs in terms of saturated surface dry weights on Materials and 

Tests Form 312U at least 35 days before proposed use.  Adjust batch proportions to 

compensate for surface moisture contained in the aggregates at the time of batching.  

Changes in the saturated surface dry mix proportions will not be permitted unless revised 

grout mix designs have been submitted to the Engineer and approved. 

 

Accompany Materials and Tests Form 312U with a listing of laboratory test results of 

compressive strength, density and flow or slump and if applicable, aggregate gradation, 

durability and height change.  List the compressive strength of at least three 2" cubes at 

the age of 3 and 28 days. 

 

The Engineer will review the grout mix design for compliance with the contract and 

notify the Design Build Team as to its acceptability.  Do not use a grout mix until written 

notice has been received.  Acceptance of the grout mix design or use of approved 

packaged grouts does not relieve the Design Build Team of his responsibility to furnish a 

product that meets the contract.  Upon written request from the Design Build Team, a 
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grout mix design accepted and used satisfactorily on any Department project may be 

accepted for use on other projects. 

 

Perform laboratory tests in accordance with the following test procedures: 

 

Property Test Method 

Aggregate Gradation
A 

AASHTO T 27 

Compressive Strength AASHTO T 106 

Density (Unit Weight) 

AASHTO T 121, 

AASHTO T 133
B
, 

ANSI/API RP
C
 13B-1

B 
(Section 4, Mud Balance)

 

Durability AASHTO T 161
D 

Flow ASTM C939 (Flow Cone) 

Height Change ASTM C1090
E 

Slump AASHTO T 119 

A. Applicable to grout with aggregate. 

B. Applicable to Neat Cement Grout. 

C. American National Standards Institute/American Petroleum Institute Recommended 

Practice. 

D. Procedure A (Rapid Freezing and Thawing in Water) required. 

E. Moist room storage required. 

 

1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 

Table 1003-2.  The compressive strength of the grout will be considered the average 

compressive strength test results of three 2" cubes at each age.  Make cubes that meet 

AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 

such frequencies as the Engineer may determine and cure them in accordance with 

AASHTO T 106. 
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TABLE 1003-2 

GROUT REQUIREMENTS 

Type of 

Grout 

Minimum 

Compressive 

Strength at 

Height 

Change 

at 28 days 

Flow
A
/Slump

B 
Minimum 

Durability 

Factor 
3 days 28 days 

1 3,000 psi – – 10 – 30 sec – 

2 Table 1
C 

Fluid Consistency
C 

– 

3 5,000 psi – 0 – 0.2% 

Per Accepted 

Grout Mix Design/ 

Approved 

Packaged Grout 

80 

4
D 

600 psi 1,500 psi – 10 – 26 sec – 

5 – 500 psi – 1 – 3" – 

 

A. Applicable to Type 1 through 4 grouts. 

B. Applicable to Type 5 grout. 

C. ASTM C1107. 

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 

 

1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 

and air temperature at the time of placement.  Otherwise, the grout temperature at the 

time of placement shall be not less than 50F or more than 90F.  Do not place grout 

when the air temperature measured at the location of the grouting operation in the shade 

away from artificial heat is below 40°F. 

 

1003-6 ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 

interval between the placing of batches at the work site does not exceed 20 minutes.  

Place grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the 

time between adding the mixing water to the grout mix and placing the grout. 
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TABLE 1003-3 

ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 

Temperature, 

Whichever is Higher 

Maximum Elapsed Time 

No Retarding 

Admixture 

Used 

Retarding 

Admixture 

Used 

90F or above 30 minutes 1 hr. 15 minutes 

80F through 89F 45 minutes 1 hr. 30 minutes 

79F or below 60 minutes 1 hr. 45 minutes 

 

1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 

grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 

with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of 

concrete. 

 

ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 3-2-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 

be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not. 
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Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 

year’s activity with the Department.  At the beginning of each year, all contractors eligible will 

be contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  

The Contractor shall sign an agreement to fulfill their annual goal for the year. 

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  
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Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents.  These documents and any other 

information as requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 
 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications.” 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Article 108-13(E), of the North Carolina Department of Transportation Standard 

Specifications for Roads and Structures, dated January 2012 and as amended by the Standard 

Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier's expense. 
 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 
 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 

Kobe Lespedeza Browntop Millet 

Korean Lespedeza German Millet - Strain R 

Weeping Lovegrass Clover - Red/White/Crimson 

Carpetgrass  
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 

 

Centipedegrass Japanese Millet 

Crownvetch Reed Canary Grass 

Pensacola Bahiagrass Zoysia 

Creeping Red Fescue  

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 

 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
 (02-24-15) (Rev.03/02/15) Z-4 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Division 2 

 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 

“Article 107-25”. 

 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 

follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 

“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 

Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 

“(4) Approval”. 

 

Division 3 

 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 

 

Division 4 

 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 

“reinforcement”. 
 

Division 6 

 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 

Adjustments, replace “30” with “45”. 

 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 

 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 
 

Division 7 

 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 

with “completion”. 
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Division 8 

 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 

 

Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 

replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  

“Table 1081-4”. 

 

Division 12 

 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 

with “POLYUREA”. 

 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

 

Division 15 

 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 

“Subarticle 235-3(C)”. 

 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:  𝑾 = 𝑳𝑫√𝑷÷ 𝟏𝟒𝟖, 𝟎𝟎𝟎 

 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 

replace with “shall be performed”. 

 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 

Division 17 

 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 

Center, delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 

with “1631.01”. 
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MINIMUM WAGES 
(07-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer must pay wages at the rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees’ wages at a rate of not less than SEVEN DOLLARS 

AND TWENTY FIVE CENTS ($7.25) per hour. 

 

 The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The determination of the intent of the application of these Acts to the project's contract shall be 

the Design-Build Team's responsibility. 

 

The Design-Build Team shall have no claim against the Department of Transportation for any 

changes in the minimum wage laws, State or Federal.  It is the responsibility of the Design-Build 

Team to be fully informed of all Federal and State Laws affecting the project's contract. 
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 *** STANDARD SPECIAL PROVISIONS ***  
(7-9-12) EDB  

 

DIVISION ONE OF STANDARD SPECIFICATIONS 

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures 

(Standard Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 

replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 

“Bid” is replaced by “Price Proposal.”  The replacement of “Contractor” with “Design-Build 

Team” does not apply to Article 102-2.  The replacement of the above terms also does not apply 

when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.) 

Deletions:  Articles 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-4(B) of the Standard 

Specifications are deleted from Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 

Division One of the Standard Specifications. 

SECTION 101 

DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 

Additional work is that which results from a change or alteration to the contract and for which 

there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 

The public advertisement inviting Statements of Qualifications for the design and construction of 

specific projects. 

AWARD 

The decision of the Department of Transportation to accept the proposal of the selected Design-

Build Team for work which is subject to the furnishing of payment and performance bonds, and 

such other conditions as may be otherwise provided by law, the Request for Proposals, and the 

Standard Specifications. 

CONTRACT 

The executed agreement between the Department and the successful proposer, covering the 

performance of, and compensation for, the work.  The term contract is all inclusive with 

reference to all written agreements affecting a contractual relationship and all documents referred 

to therein.  The contract shall include, but not be limited to, the Request for Proposals,  the Price 

Proposal, the printed contract form and attachments, contract bonds, plans and associated special 

provisions prepared by the Design-Build Team, standard specifications and supplemental 

specifications standard special provisions and project special provisions contained in the Request 
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for Proposals or as developed by the Design-Build Team and accepted by the Department, and 

all executed supplemental agreements.  The contract shall constitute one instrument. 

DATE OF AVAILABILITY 

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will 

be executed and sufficient design efforts or work sites within the project limits will be available 

for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 

A form of contracting in which the successful proposer undertakes responsibility for both the 

design and construction of a project. 

DESIGN-BUILD TEAM  

An individual, partnership, joint venture, corporation or other legal entity that furnishes the 

necessary design and construction services, whether by itself or through subcontracts. 

PLANS 

The project plans, Standard Drawings, working drawings and supplemental drawings, or 

reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 

and details of the work to be performed. Unless otherwise noted within the Request for 

Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 

by the Department. 

(A) Standard Drawings: 

 Drawings approved for repetitive use, showing details to be used where appropriate. All 

Standard Drawings approved by the Department plus subsequent revisions and additions. 

Standard Drawings are available for purchase from: 

Randy A. Garris, PE 

State Contract Officer 

1591 Mail Service Center 

Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

 Department-furnished drawings distributed in concert with a Request for Proposals, or as 

developed by the Design-Build Team. 

(C) Project Plans: 

 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 

provided by the Department, that contain specific details and dimensions peculiar to the 

work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team 

is required to submit to the Engineer. 
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(E) As-Constructed Drawings: 

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 

information listed under As-Constructed Plans in the Records and Reports Section of the 

NCDOT Construction Manual. 

PRICE PROPOSAL 

The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 

labor and materials at the price quoted. 

PROPOSAL (OR REQUEST FOR PROPOSALS) 

The paper document provided by the Department that the proposer uses to develop his paper 

offer to perform the work at designated bid prices.   

PROPOSER 

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 

Proposal in response to a Request for Proposals.  

RIGHTOF WAY 

The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 

A schedule of work items necessary to complete work, along with the progress of each work 

item, primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 

A listing of work items (corresponding to the items in the Trns*port pay item list) that 

contributes to a project completion.  The table shall include estimated quantities for each work 

item. 

SECTION 102 

PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 

prequalified contractors and any other contracting firms, material suppliers and other interested 

parties who have requested they be placed on the Invitation to Bid mailing list, informing them 

that Statements of Qualifications and Proposals will be received for the construction of specific 

projects.  Such invitation will indicate the contract identification number, length, locations and 

descriptions; a general summary of the scope of work to be performed; and information on how 

to receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 
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Page 1-12, delete Article 102-3 and replace with the following: 

102-3  CONTENTS OF REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from 

among the respondents to the Request for Qualifications. Each Request for Proposals will be 

marked on the front cover by the Department with an identifier of the Proposer to whom it is 

being furnished. This Request for Proposals will state the location of the project and will show a 

schedule of contract items for which Price Proposals are invited.  It will set forth the date and 

time Price Proposals are to be submitted and when the Price Proposals will be opened. The 

Request for Proposals will also include special provisions or requirements that vary from or are 

not contained in any preliminary design information or standard specifications. 

The Request for Proposals will also include the printed contract forms and signature sheets for 

execution by both parties to the contract.  In the event the Proposer is awarded the contract, 

execution of the Request for Proposals by the Proposer is considered the same as execution of 

the contract.  

Standard specifications, sealed plans specifically identified as the Department’s responsibility 

and other documents designated in the Request for Proposals shall be considered a part of the 

Request for Proposals whether or not they are attached thereto. All papers bound with the 

proposal are necessary parts thereof and shall not be detached, taken apart, or altered. 

The names and identity of each prospective Proposer that receives a copy of the Request for 

Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 

except that a potential Proposer who obtains a Request for Qualifications may, at the time of 

ordering, request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer. 

Additional copies may be purchased for the sum of $25 each. The copy of the Final Request for 

Proposals marked with the Proposer’s name and prequalification number shall be returned to the 

Department as the Proposer’s Price Proposal. 

Page 1-14, Article 102-7, 4
th

 paragraph, delete the first two sentences and replace with the 

following: 

The Proposer is cautioned that details shown in the subsurface investigation report are 

preliminary only. The subsurface investigation and subsurface report, if provided, is done so for 

information purposes only.  

Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 

following: 

The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 

days after the submittal of the same, and if the Department shall award a contract to the 

Principal, the Principal shall within 14 calendar days after the notice of award is received by him, 

give payment and performance bonds with good and sufficient surety as required for the faithful 

performance of the contract and for the protection of all persons supplying labor and materials in 

the prosecution of the work. 
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Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the 

6
th

 paragraph 

Pages 1-19, delete Article 102-12 and replace with the following: 

102-12  WITHDRAWAL OR REVISION OF BIDS 

A Design-Build Team will not be permitted to withdraw its Price Proposals after they have been 

submitted to the Department, unless allowed under Article 103-3 or unless otherwise approved 

by the Chief Engineer.   

Page 1-19, delete Article 102-13 and replace with the following: 

102-13  RECEIPT AND OPENING OF BIDS 

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 

indicated in the Request for Proposals.  Proposers, their authorized agents, and other interested 

parties are invited to be present. 

Page 1-19, Article 102-14, replace the 1
st
 paragraph with the following: 

102-14  REJECTION OF BIDS 

Any Price Proposal submitted which fails to comply with any of the requirements of 

Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 

shall be considered irregular and may be rejected.  A Price Proposal that does not contain costs 

for all proposal items shall be considered irregular and may be rejected. 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

SECTION 103 

AWARD AND EXECUTION OF CONTRACT 

Page 1-21, Subarticle 103-2(A), add items (6) and (7) as follows: 

 (6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” 

for each line Item 

In the case of the Total Amount Bid does not equal the summation of each Amount 

Bid for the line items, the summation of each Amount Bid for the line items shall be 

deemed to be the correct Total Amount Bid for the entire project.  

(7) Omitted Total Amount Bid –Amount Bid Completed 

 If the Total Amount Bid is not completed and the Amount Bid for all line items is 

completed the Total Amount Bid shall be the summation of the Amount Bid for all 

line items. 
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Page 1-24, Subarticle 103-4(A), first paragraph, replace the 4
th

 and 5th sentences with the 

following: 

Where award is to be made, the notice of award will be issued within 75 days after the submittal 

of Price Proposals, except with the consent of the lowest responsible bidder the decision to award 

the contract to such bidder may be delayed for as long a time as may be agreed upon by the 

Department and such Proposer.  In the absence of such agreement, the Proposer may withdraw 

his Price Proposal at the expiration of the 75 days without penalty if no notice of award has been 

issued. 

Page 1-25, Article 103-6, delete the 1
st
 and 2

nd
 paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 

have been furnished by the successful proposer, at which time the checks that were furnished as 

a bid deposit will be returned.   

SECTION 104 

SCOPE OF WORK 

Page 1-26, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 

The intent of the contract is to prescribe the work or improvements that the Design-Build Team 

undertakes to perform, in full compliance with the contract documents.  In case the method of 

construction or character of any part of the work is not covered by the contract, this section shall 

apply.  The Design-Build Team shall perform all work in accordance with the contract or as may 

be modified by written orders, and shall do such special, additional, extra, and incidental work as 

may be considered necessary to complete the work to the full intent of the contract.  Unless 

otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all 

implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary 

for the design, prosecution and completion of the work. 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 

instances within this Article. 

Page 1-35, Article 104-10, replace the first paragraph with the following:   

 

104-10  MAINTENANCE OF THE PROJECT 

 

The Design-Build Team shall maintain each bridge site within the site’s construction limits from 

the date of beginning construction on that site until the site is finally accepted. For sections of 

facilities impacted by utility construction / relocation performed by the Design-Build Team prior 

to beginning construction on the roadway project, maintenance of the impacted sections of 

facilities shall be performed by the Design-Build Team beginning concurrently with the impact.  

All existing and constructed guardrail / guiderail within the project limits shall be included in 

this maintenance. This maintenance shall be continuous and effective and shall be prosecuted 

with adequate equipment and forces to the end that all work covered by the contract is kept in 
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satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly 

inspections of guardrail and guiderail and shall report damages to the Engineer on the same day 

of the weekly inspection.  Where damaged guardrail or guiderail is repaired or replaced as a 

result of maintaining the project in accordance with this Article, such repair or replacement shall 

be performed within 7 consecutive calendar days of such inspection report.  

 

Page 1-35, Article 104-10, add the following after the last paragraph: 

 

The Design-Build Team will not be compensated for performance of weekly inspections and 

damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 

guiderail will be handled in accordance with Articles 104-7 and 104-8. 

 

SECTION 105 

CONTROL OF WORK 

Pages 1-40, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 

All plans shall be supplemented by such approved working drawings as are necessary to 

adequately control the work.  Working drawings furnished by the Design-Build Team and 

approved by the Engineer shall consist of such detailed drawings as may be required to 

adequately control the work. They may include stress sheets, shop drawings, erection drawings, 

falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 

any other supplementary drawings or similar data required of the Design-Build Team.  When 

working drawings are approved by the Engineer, such approval shall not operate to relieve the 

Design-Build Team of any of his responsibility under the contract for the successful completion 

of the work. 

Changes on shop drawings after approval and/or distribution shall be subject to the approval of 

the Engineer and he shall be furnished a record of such changes. 

Page 1-41, Article 105-3, add the following after the 3
rd

 paragraph: 

The Design-Build Team shall bear all the costs of providing the burden of proof that the 

nonconforming work is reasonable and adequately addresses the design purpose. The Design-

Build Team shall bear all risk for continuing with nonconforming work in question until it is 

accepted.  

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-

Build Team shall bear all costs for fulfilling the conditions.  

The decisions whether the product satisfies the design purpose, whether the nonconforming work 

is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 

Engineer.  
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Pages 1-41, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 

SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 

Specifications and Special Provisions and all supplementary documents are essential parts of the 

contract and a requirement occurring in one is as binding as though occurring in all. They are 

complementary and describe and provide the complete contract.  

In case of discrepancy or conflict, the order in which they govern shall be as follows:  

 (A) Request for Proposals, in which Project Special Provisions govern Standard Special 

Provisions 

 (B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 

  Department, as applicable 

 (C) Standard Drawings  

 (D) Standard Specifications  

Where dimensions on the plans are given or can be computed from other given dimensions they 

shall govern over scaled dimensions.  

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 

quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 

he shall immediately notify the Engineer.  

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 

provide a specific written description of the location in the locate request. 

 

Page 1-44, delete Article 105-9 and replace with the following: 

105-9  CONTRUCTION STAKES, LINES, AND GRADES 

The Design-Build Team shall be responsible for all surveying, construction staking and layout 

required in the performance of the work. The Design-Build Team will be responsible for the 

accuracy of lines, slopes, grades and other engineering work which he provides under this 

contract.   

Page 1-47, Article 105-17, add the following after Bullet (F): 

(G)  When all work is satisfactorily completed at a given bridge site, that site will be accepted. 

SECTION 106 

CONTROL OF MATERIAL 

Page 1-49, Article 106-2, add the following after the second paragraph: 

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 

described in Article 101-3 of these specifications.  
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The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 

Specifications. These Work Items have associated Materials and Conversion Factors. For non-

standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 

appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” 

or “GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials 

must be defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 

award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 

Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 

changes to the Quantities on previously incorporated RFC Plans. 

Page 1-51, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a 

minimum of 30 days notice prior to the beginning of production of the items for this project 

along with final approved shop drawings. 

SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 

Page 1-61, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 

The responsibility for coordinating the securing of all necessary rights of way is as outlined in 

the Request for Proposals. 

SECTION 108 

PROSECUTION AND PROGRESS 

Page 1-64. Article 108-2, replace the 2
nd

 paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 

days of receiving Notice of Award. The Department will review the Progress Schedule within 

twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 

corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 

within seven (7) calendar days. The Department will review the revised Progress Schedule 

within seven (7) calendar days of receipt.  

 

Page 1-64, Subarticle 108-2(A)(1), add the following: 

   (k) Utility relocation and construction 

Page 1-65, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 

   (i) Critical permitting dates 
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   (j) Completion of right of way acquisition 

   (k) Completion of utility relocation and construction 

Page 1-65, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 

percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 

controlling operation(s), intermediate completion dates, and milestones. If any milestones 

are exceeded or will not be achieved, the Design-Build Team shall provide in the written 

narrative details of the delay; controlling operation affected, impacts to other operations, 

revisions to future intermediate completion dates and milestones, and remedial action 

necessary to get the project back to the original completion date.  

 

Page 1-65, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 

concerning the design phase of the work. This conference shall be held prior to the 

commencement of work, as it is determined according to Article 108-1, and will be scheduled by 

the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 

signature forms and a list of any proposed subcontractors associated with the design of the 

project. 

A preconstruction conference shall be held at least 10 working days before construction activity 

begins. This second conference, concerning the construction phase, shall also be scheduled by 

the Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice 

before he plans to begin construction activities.  This will allow the Engineer time for any 

environmental agency representatives involved in the permitting process, as well as any other 

pertinent entities, to be scheduled to attend the preconstruction conference.  If the Design-Build 

Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals, 

he shall be responsible for coordinating with the Engineer in scheduling their attendance and for 

notifying them.  The Design-Build Team shall also be responsible for coordinating with the 

Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for 

notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 

suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 

and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 

the Request for Proposals. The Design-Build Team shall designate an employee who is 

competent and experienced in traffic control to implement and monitor the traffic control plan. 

The qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 

Supervisor.  
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Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 

Engineer. Should the design plan include activities that would place personnel on the work site, 

traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 

employees who will be responsible to see that the traffic control plans and any alterations thereto 

are implemented and monitored to the end that traffic is carried through the work in an effective 

manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 

responsible for both the traffic control and safety plans. The Design-Build Team shall not 

designate its superintendent as the responsible person for either the traffic control plan or the 

safety plan, unless approved by the Engineer.  

If the project requires that Design-Build Team or State personnel work from falsework, within 

shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the 

Design-Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 

on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 

when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 

preconstruction conference suspended until such time as they are furnished. Work shall not begin 

until the preconstruction conference has been concluded and the safety plan has been approved, 

unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 

compensation or an extension of contract time resulting from any delays due to such a 

suspension.  

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 

Quality Control Manager shall be responsible for implementing and monitoring the quality 

control requirements of the project.  

Page 1-65, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 

minutes of the conferences to all attendees. 

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the 

first word of the second sentence of the second paragraph. 

 

Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2
nd

 paragraph.  

Pages 1-68, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 

received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according 

to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date 

by more than 10%. 
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When the Design-Build Team's progress is found to be unsatisfactory as described above, the 

Engineer may make written demand of the Design-Build Team to state in writing the reason for 

the unsatisfactory progress and produce such supporting data as the Engineer may require or the 

Design-Build Team may desire to submit.  The Engineer will consider the justifications 

submitted by the Design-Build Team and extensions of the completion date that have or may be 

allowed in accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 

Engineer may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 

due. 

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 

and/or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 

by the Engineer. 

Page 1-71, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 

considered for an extension of contract time.  No extensions will be granted until a delay occurs 

which impacts the project’s critical path and extends the work beyond the contract completion 

date or intermediate completion date.  Any extension to the completion date or intermediate 

contract date will be based on the number of calendar days the completion date or intermediate 

completion date is impacted as determined by the Engineer’s analysis. 

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety. 

SECTION 109 

MEASUREMENT AND PAYMENT 

Page 1-76, Article 109-2, delete the last sentence of the 1
st
 paragraph and replace with the 

following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 

accepted in accordance with the terms of the contract. 

Pages 1-81, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 

 Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer.  Partial payments may be made 

twice each month if in the judgment of the Engineer the amount of work performed is 
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sufficient to warrant such payment.  No partial payment will be made when the total 

value of work performed since the last partial payment amounts to less than $10,000.00.  

Partial payments will be approximate only and will be subject to correction in the final 

estimate and payment. 

When the contract includes one lump sum price for the entire work required by the 

contract, partial payments for the lump sum design-build price shall be based on a 

certified Schedule of Values submitted by the successful Design-Build Team and 

approved by the Engineer.  The certification shall indicate the Design-Build Team has 

reviewed the information submitted and the information accurately represents the work 

performed for which payment is requested.  The certified Schedule of Values shall be 

submitted no later than 30 calendar days after the date of award.  Each item on the 

certified Schedule of Values shall be assigned a cost and quantity and shall be identified 

as an activity on the progress schedule.  A revised certified Schedule of Values shall be 

submitted with each update of the Progress schedule as described in Article 108-2, and as 

modified herein, or when requested by the Engineer.  A certified copy of the Table of 

Quantities shall also be submitted with each payment request.  The certification of the 

Table of Quantities shall indicate the Design-Build Team has reviewed the information 

submitted and the information accurately represents the materials for the work performed 

for which payment is requested.  

When the contract includes lump sum items for portions of the work required by the 

contract, and the applicable section of the Specifications or Request for Proposals specify 

the means by which the total amount bid be included in the partial pay estimates, the 

Engineer will determine amounts due on the partial pay estimate in accordance with the 

applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 

as determined by the Engineer.   

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 

following:  

 Partial payments will not be made on seed or any living or perishable plant materials. 

 Partial payment requests shall not be submitted by the Design-Build Team until those items 

requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1
st
 paragraph.   

(E)  As-Constructed Drawings and other documents required elsewhere in this RFP. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 4 ITEMIZED PROPOSAL FOR CONTRACT NO. C203641Jan 28, 2015 4:16 pm

County : Orange, Guilford

ROADWAY ITEMS

   
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGES

0002

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #400189

0003

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #400258

0004

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #400271

0005

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #400272

0006

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #400427

0007

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #670023

0008

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #670073

0009

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #670075

0010

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #670077

0011

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #670173

0012

EA     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SP  0000915000-N GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISITION

0013

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #400189

0014

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #400258

0015

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #400271

0016
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Orange, Guilford

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #400272

0017

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #400427

0018

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #670023

0019

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #670073

0020

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #670075

0021

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #670077

0022

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #670173

0023

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #400189

0024

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #400258

0025

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #400271

0026

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #400272

0027

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #400427

0028

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #670023

0029
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 3 of 4 ITEMIZED PROPOSAL FOR CONTRACT NO. C203641Jan 28, 2015 4:16 pm

County : Orange, Guilford

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #670073

0030

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #670075

0031

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #670077

0032

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #670173

0033

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#400189

0034

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#400258

0035

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#400271

0036

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#400272

0037

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#400427

0038

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#670023

0039

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#670073

0040

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#670075

0041

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#670077

0042
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#
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County : Orange, Guilford

LF     

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#670173

0043

Total Amount Of Bid For Entire Project :1616/Jan28/Q942.0/D38965000/E43
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FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES 

(1-16-15)EDB  

 

Description of Work      Units Fuel Usage Factor Diesel #2    Estimate of Quantities 

Unclassified Excavation    Gal / CY                 0.29 _________________ CY 

Borrow Excavation    Gal / CY                 0.29   _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Sub-Ballast 

Aggregate for Cement Treated Base Course 

   Gal / Ton                 0.55 ________________ Tons 

Portland Cement for Cement Treated Base Course    Gal / Ton                  0.55 ________________ Tons 

Asphalt Concrete Base Course 

Asphalt Concrete Intermediate Course 

Asphalt Concrete Surface Course 

Open-Graded Asphalt Friction Course 

Permeable Asphalt Drainage Course 

Sand Asphalt Surface Course, Type SA-1 

   Gal / Ton                  2.90 ________________ Tons 

Portland Cement Concrete Pavement: 

Thru Lanes and Shoulders ( > 11” ) 

Thru Lanes and Shoulders ( 9” to 11” ) 

Thru Lanes and Shoulders (< 9”) 

   Gal / SY 

                

               0.327 

               0.272 

               0.245 

 

_________________ SY 

_________________ SY 

_________________ SY 

*  Structural Concrete (Cast-in-Place Only)    Gal / CY                 0.98 _________________ CY 

*  Structural Concrete shall be defined as cast-in-place Class A or Class AA concrete used in the construction of major structures for 

various work items identified in Division 4 of the 2012 Standard Specifications for Roads and Structures. 

 

   The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price 

adjustments, and is representative of the Price Proposal submitted. 

 

Or 

 

   The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 

 

 

   

Signature, Title 

 

 Dated 

   

Print Name, Title   
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MISC2 Rev 9-26-11 

 

LISTING OF MBE & WBE SUBCONTRACTORS 

Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 

MBE 

or 

WBE 

ITEM 

NO. 
ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 
 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

     

 

 

     

 

 

     

 

 

     

Contract No.  _________________________________ County ________________________ Firm ______________________ 
 

This form must be completed in order for the Bid to be considered responsive and be publicly read.    

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF MBE & WBE SUBCONTRACTORS 

Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 

MBE 

or 

WBE 

ITEM 

NO. 
ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 
 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

     

 

 

     

 

 

     

 

 

     

Contract No.  _________________________________ County ________________________ Firm ______________________ 

 

This form must be completed in order for the Bid to be considered responsive and be publicly read.    

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF MBE & WBE SUBCONTRACTORS 
Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 

MBE 

or 

WBE 

ITEM 

NO. 
ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 
 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

COST OF CONSTRUCTION WORK ONLY 
    

$__________________________ 

 
 

* The Dollar Volume shown in this column shall be the Actual Price 

Agreed Upon by the Prime Contractor and the MBE and/or WBE 

subcontractor, and these prices will be used to determine the 

percentage of the MBE and/or WBE participation in the contract. 

** Dollar Volume of MBE Subcontractor $ ____________ 

MBE Percentage of Total Construction Cost 
(Including Right of Way Acquisition Costs) 

  ____________ % 

 

** Dollar Volume of WBE Subcontractor $ ____________ 

WBE Percentage of Total Construction Cost   ____________ % 

              (Including Right of Way Acquisition Services) 

 

** Must have entry even if figure to be entered is zero. 
 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 



C203641  (17BP.7.R.86)   Execution of Bid, Non-Collusion Affidavit, 

Debarment Certification and Gift Ban 

Certification 

Guilford and Orange Counties 

 

 

 

 

 

EXECUTION OF BID  
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 

 

 
Address as prequalified 

 

Attest  By  
Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 

Select appropriate title  Select appropriate title 

   

   

   

Print or type Signer's name  Print or type Signer's name 

   

   

  CORPORATE SEAL 

   

  
 

 

AFFIDAVIT MUST BE NOTARIZED 
 

 

 

 

 
Subscribed and sworn to before me this the  

_______ day of _______________, 20_____ 

 

Signature of Notary Public 

Of __________________________County 

State of  ___________________________ 

My Commission Expires _______________ 

NOTARY SEAL 
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Debarment Certification and Gift Ban 

Certification 

Guilford and Orange Counties 

 

 

 

 

 

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

PARTNERSHIP 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 

SIGNATURE OF CONTRACTOR  
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 

 By  
Signature of Witness  Signature of Partner 

 

 

   
Print or type Signer's name  Print or type Signer's name 

 

 
 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 
 

 
Subscribed and sworn to before me this the 

day of _____________________ 20_____. 

   

Signature of Notary Public 

of ____________________________County   

State of ______________________________   

My Commission Expires:_________________   

   

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

LIMITED LIABILITY COMPANY 
 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 

 
Full Name of Firm 

 

 
Address as Prequalified 

 

 
 

 

   
Signature of Witness  Signature of Member/Manager/Authorized Agent 

  Select appropriate title 

   
   

Print or type Signer's name  Print or type Signer's Name 
 

 

 

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20__. 

 

 
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 



C203641 (17BP.7.R.86)   Execution of Bid, Non-Collusion Affidavit, 

Debarment Certification and Gift Ban 

Certification 

Guilford and Orange Counties 

 

 

 

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 

employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 

three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 

of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 

required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 

with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 

entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 

employees of your organization. 
 

SIGNATURE OF CONTRACTORS 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 

Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill 

in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  

 Name of Joint Venture 
(2)  

 Name of Contractor 

  

 Address as prequalified 
    

 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 
    

 If Corporation, affix Corporate Seal and  

    
(3)  

 Name of Contractor 
  

 Address as prequalified 
    

 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 
    
  
 

If  Corporation, affix Corporate Seal and  
    

(4)  

 Name of Contractor (for 3 Joint Venture only) 
  

 Address as prequalified 

    

    

 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 

    

If  Corporation, affix Corporate Seal   

NOTARY SEAL NOTARY SEAL NOTARY SEAL 

Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 

Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  

_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 

____________________________________ ____________________________________ ____________________________________ 

Signature of Notary Public Signature of Notary Public Signature of Notary Public 

of ____________________________County of ____________________________County of ____________________________County 

State of ______________________________ State of _______________________________ State of ______________________________ 

My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 



C203641 (17BP.7.R.86)   Execution of Bid, Non-Collusion Affidavit, 

Debarment Certification and Gift Ban 

Certification 

Guilford and Orange Counties 

 

 

 

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   

  Individual name 

   

 

Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 

 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 

 

 

 

 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 
 

 

 

Subscribed and sworn to before me this the 

_____ day of _____________________ 20__. 

 

Signature of Notary Public 

of ____________________________County 

State of ______________________________ 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  

 Print or type Individual name 

 

 
Address as Prequalified 

 

 

  

 Signature of Contractor, Individually 

  

  

 Print or type Signer's Name 

  

  
Signature of Witness  

  

  
Print or type Signer’s name  

 

 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 

 
 

 

 

Subscribed and sworn to before me this the 

_____ day of _____________________ 20__. 

 

Signature of Notary Public 

of ____________________________County 

State of ______________________________ 

My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 

Conditions for certification: 

 

1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 

certification or explanation that is file with the Department, or has become erroneous because 

of changed circumstances.  

 

2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 

voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 

and Coverage sections of the rules implementing Executive Order 12549. A copy of the 

Federal Rules requiring this certification and detailing the definitions and coverages may be 

obtained from the Contract Officer of the Department.  

 

3. The prequalified bidder agrees by submitting this form that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 

by the Department.  

 

4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 

Construction Contract (Form FHWA PR 1273) provided by the Department, without 

subsequent modification, in all lower tier covered transactions.  

 

5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 

covered transaction, unless he knows that the certification is erroneous. The bidder may 

decide the method and frequency by which he will determine the eligibility of his 

subcontractors.  

 

6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 

knowledge and information of a participant is not required to exceed that which is normally 

possessed by a prudent person in the ordinary course of business dealings.  

 

7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 

suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 

in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

 

The prequalified bidder certifies to the best of his knowledge and belief, that he and his 

principals:   

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 

 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property;  

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and  

 

d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 

 

e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract.  
 

Failure to submit a non-collusion affidavit and debarment certification will result in the 

prequalified bidder's bid being considered non-responsive. 
 

 

 

 

 

 

 

 

 
Check here if an explanation is attached to this certification. 



 

1-18-08 

Z-13 
 

 

Contract No C203641  

  

Counties: Guilford and Orange Counties 
  

 

 

 

 

ACCEPTED BY THE 

DEPARTMENT OF TRANSPORTATION 

 

 

 

 

 

 

 

  

Contract Officer  

  

  

  

  

  

Date  

 

 

 

 

 

Execution of Contract and Bonds  

Approved as to Form:  

  

  

  

  

Attorney General  

 

 

 

 
 

Signature Sheet (Bid - Acceptance by Department) 
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