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NOTICE:

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED
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LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTSWITHIN 60 CALENDAR DAY S OF BID OPENING, REGARDLESS OF FUNDING
SOURCES.

5% BID BOND OR BID DEPOSIT REQUIRED



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C203681

IN DAVIDSON, DAVIE, ROWAN AND STOKES COUNTIES
NORTH CAROLINA

Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Design-Build Team herein acknowledges that it has carefully examined the location of the
proposed work to be known as Contract No. C203681; has carefully examined the Final Request
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of
contract, and the forms of contract payment bond and contract performance bonds, which are
acknowledged to be part of the Contract; and thoroughly understands the stipulations,
requirements and provisions. The undersigned Design-Build Team agrees to be bound upon
their execution of the Contract and including any subsequent award to them by the Secretary of
Transportation in accordance with this Contract to provide the necessary contract payment bond
and contract performance bond within fourteen calendar days after the written notice of award is
received by them.

The undersigned Design-Build Team further agrees to provide all necessary materials,
machinery, implements, appliances, tools, labor, and other means of construction, except as
otherwise noted, to perform all the work and required labor to design, construct and complete all
the work necessary for State Highway Contract No. C203681 in Davidson, Davie, Rowan and
Stokes Counties by no later than the dates(s) specified in the Final RFP, and any addenda thereto,
and in accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the
2012 Standard Specifications for Roads and Structures, and specifications prepared by the
Department, at the price(s) bid by the Design-Build Team in their Price Proposal.

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to
the items noted above.

The Design-Build Team acknowledges that project documents furnished by the Department are
preliminary and provided solely to assist the Design-Build Team in the development of the
project design. Unless otherwise noted herein, the Department does not warrant or guarantee the
sufficiency or accuracy of any information furnished by the Department.

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations
made, nor the interpretations made or opinions of the Department as to the type of materials and
conditions to be encountered at the project site. The Design-Build Team is advised to make such
independent investigations, as they deem necessary to satisfy their self as to conditions to be
encountered on this project. The Design-Build Team shall have no claim for additional
compensation or for an extension of contract time for any reason resulting from the actual
conditions encountered at the site differing from those indicated in any of the information or
documents furnished by the Department except as may be allowed under the provisions of the
Standard Specifications.



The Design-Build Team shall assume full responsibility, including liability, for the project
design, including the use of portions of the Department design, modification of such design, or
other designs as may be submitted by the Design-Build Team.

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness
of all work performed under this contract, and shall indemnify and hold the Department harmless
for any additional costs and all claims against the Department or the State which may arise due
to errors or omissions of the Department in furnishing the preliminary project designs and
information, and of the Design-Build Team in performing the work.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard
Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and
procedures manuals, and AASHTO publications and guidelines referenced in the Request For
Proposals, with all amendments and supplements thereto, are by reference, incorporated and
made part of this contract; that, except as herein modified, all the design, construction and, as
applicable, construction engineering and inspection included in this contract is to be done in
accordance with the documents noted above and under the direction of the Engineer.

The contract is valid only when signed either by the Contract Officer or such other person as
may be designated by the Secretary to sign for the Department of Transportation. The conditions
and provisions herein cannot be changed except by written approval as allowed by the Request
for Proposals.

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or
certified check payable to the order of the Department of Transportation, for five percent of the
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted
and the Design-Build Team shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar
days after the written notice of award is received by them, as provided in the Standard
Specifications; otherwise said deposit will be returned to the Design-Build Team.
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Administrator State Contract Officer
Technical Services
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*** PROJECT SPECIAL PROVISIONS ***

CONTRACT TIME AND LIQUIDATED DAMAGES
07/12/07 DB1 GO4A

The date of availability for this contract is June 29, 2015, except that the Design-Build Team
shall not begin ground disturbing activities, including utility relocations (this does not include
permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held
between the NCDOT, the regulatory agencies and the Design-Build Team.

The Design-Build Team shall not begin ground disturbing activities at any given site, until the
applicable permits have been acquired for that site, as stipulated in the Environmental Permits
Scope of Work contained elsewhere in this Request for Proposals (RFP).

The completion date for this contract is June 30, 2019.

When observation periods are required by the special provisions, they are not a part of the work
to be completed by the completion date and/or intermediate contract times. Should an
observation period extend beyond the final completion date, the acceptable completion of the
observation period shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract @ree Thousand Five Hundred Dollars($1500.00)
per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 - 10 AND LIQUIDATED DAMAGES
(3-22-07) DB G07

Intermediate Contract Times #1 through # 9 are for the duration of road closure to complete all
work per bridge site, including but not limited to the construction of all bridge, approach
roadway and approach slab components, without the need for subsequent lane closures.

Intermediate Contract Time #10 is for the completion of all work as noted immediately above
including the demolition and removal of existing Bridge No. 840104 and the existing roadway
without the need for subsequent lane closures. Liquidated Damages for Intermediate Contract
Times #1 through #10 are listed in the Table below.

ICT Intermediqte Liquidated
Number County Str # Route Contract Time

(calendar days) Damages
1 Davidson 280258 SR1272 150 $1200
2 Davidson 280410 SR1844 185 $750
3 Davie 290073 SR1324 120 $600
4 Rowan 790251| SR1549 135 $600
5 Rowan 790300 SR1346 135 $600
6 Rowan 790301 SR2312 135 $600
7 Stokes 840086 SR1651 180 $600
8 Stokes 840104 SR169% 465 $1000
9 Stokes 840129 SR1484 180 $600
10 Stokes 840224| SR1647 135 $500
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The Department will allow a maximum of five days of additional lane closure at for bridge listed
above to solely address punch list items identified by the Engineer. The additional five days are
not included in ICT #1 through #10, and not subject to associated liquidated damages. As
approved by the Engineer, lane closures will also be allowed for geotechnical borings and the
relocation of utilities prior to the road closure at each bridge site, and therefore are not included
in the ICT #1 through #10, and not subject to associated liquidated damages. Lane closures for
any other reason required by the Design-Build Team will be considered road closure.

The date of availability for Intermediate Contract Times #1 through #10 shall be defined in
writing by the Design-Build Team to the Engineer a minimum of 30 days prior to road closure
(30 days prior to beginning construction at Bridge #840104). The date of availability for

Intermediate Contract Times #1 through #10 shall in no case occur before the receipt of all
permits for each given bridge site required by the Environmental Permits Scope of Work.

OTHER LIQUIDATED DAMAGES

Reference the Traffic Engineering Scope of Work for more information regarding the following
ICT and associated liquidated damages:

Liquidated Damages for Intermediate Contract Time #11 for road closure for certain
construction operations at Bridge No. 840104 are $100 per 15 minute period or any portion
thereof.

MEASUREMENT AND PAYMENT

Reference is made to the following pay items listed per bridge site on the Itemized Proposal
Sheet:

Bridge Length (LF): Bridge Lengthwill be measured from fill face to fill face and paid in units

of linear feet as measured along the centerline of the bridge of actual bridge length constructed.
Work will include all materials, labor, and equipment to construct the superstructure portion of
the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding
asphalt wearing surface. This work does not include bearing devices, anchors bolts or other such
connection.

Payment will be made under:

Pay Item Pay Unit
Bridge Length Linear Feet

Foundation Length (LF): Foundation Lengthwill be measured from the elevation at the top of

the piles or drilled piers to the average pile tip or bottom of drilled pier elevation actually
installed at a given end bent or interior bent and will be paid for in units of linear feet. The final
foundation pay length per bent or end bent will be determined by dividing the total pile lengths
(or drilled pier lengths) measured as defined above by the total number of piles (or drilled piers)
per bent or end bent. Work will include all materials, labor, and equipment to install and
construct the foundations, including pile auguring as necessary, regardless of the number of piles
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or drilled piers per bent, including that portion of the piles or drilled piers that extend into the
end bent or interior bent cap. In the event that additional interior bents are required beyond that
specified in the Structures Scope of work, the unit price bid for linear feet of Foundation Length
for the closest interior bent will be used to compensate for the additional length of
columns/drilled piers.

Payment will be made under:

Pay Item Pay Unit

Average Foundation Length at End Bent #1 Linear Feet
Average Foundation Length at Bent # Linear Feet
Average Foundation Length at End Bent #2 Linear Feet

Interior Bent Caps (Each): Interior Bent Capswill be measured and paid for by each. Work
will include all material, labor, and equipment to construct each interior bent cap, including the
necessary bearing devices, anchors bolts or other such connection.

Payment will be made under:

Pay Item Pay Unit
Interior Bent Caps Each

End Bents (Each): End Bentswill be measured and paid for by each. Work will include all
material, labor, and equipment to construct each end bent, including the necessary bearing
devices, anchors bolts or other such connection, and wing walls.

Payment will be made under:

Pay Item Pay Unit
End Bents Each

Design and Construction for Bridges (LS): Design and Construction for Bridgeall be paid

for as lump sum. No measurement will be made. Work will include all material, labor and
equipment to complete all of the work required by the contract at all sites specified as bridges in
this RFP, excluding those specific contract unit price items listed above. Work will include all
preconstruction activities including, but not limited to, design, permitting, utility coordination
services and other preconstruction services, regardless of the final design, bridge length,
foundation length, or number of interior bents. Work will also include all other construction
required by the contract including, but not limited to, erosion and sediment control, earthwork,
drainage, pavement, signing, bridge approach fills, wing wall extensions, approach slabs,
removal of existing structure and guardrail. Work will also include all surveying and
geotechnical investigative work as may be required by the contract.

At all sites, except at Bridge Nos. 790251, 840104 and 840224, work will also include any
additional materials and labor needed to provide up to a 1’-6” increase in the existing roadway
grade to satisfy all contract requirements, including FEMA compliance, as applicable. For
Bridge Nos. 790251, 840104 and 840224, work will include all additional materials and labor to
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provide the required grade to satisfy all requirements of the contract, including FEMA
compliance, as applicable.

Payment will be made under:

Pay Item Pay Unit
Design and Construction of Bridges Lump Sum

Right of Way Acquisition (EA): Right of Way Acquisitioservices will be paid for per each
parcel from which a utility easement and/or right of way is required. Work will include all labor
and services necessary to acquire the easements/right of way as required by the Right of Way
Scope of Work.

Adjustments to Quantities and Payment

The Itemized Proposal Sheet provides the quantity of linear fétide LengthFoundation
Lengthand the quantity diterior Bent Capgo be bid for each bridge site. By submitting this
Price Proposal, the Design-Build Team acknowledges that these quantities are intended for
bidding purposes and may or may not be the final design quantities. Unless otherwise noted in
the Structures Scope of Work, in the event that the final design quantitiBsidge Length,
Foundation Lengtland Interior Bent Capdgliffer from those presented in the Itemized Proposal
Sheet, adjustment will be made to the partial payments made to Design-Build Team per the
applicable contract unit prices.

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or
right of way will be required across all bridge sites. By submitting this Price Proposal, the
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or
may not be the final quantity. In the event that the final quantity of impacted parcels differs from
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made
to the Design-Build Team per the unit price bid per EaclRight of Way Acquisitian

All contract pay items for this contract are considered minor contract items.

No adjustments to the pay quantities will be made until such time that all pertinent design
submittals are approved and all permits and FEMA compliance for a given structure site have
been obtained.

In the event of any increase in any of the above quantities, the Design-Build Team will be
required to demonstrate through the pertinent design submittals the need for the additional
guantities.

In the event of any decrease in any of the above quantities, the Design-Build Team will be
eligible for an incentive for such reduction (reference the Project Special Provision entitled
“Value Analysis.” This incentive and special provision do not apply to the line iteRidgbit of

Way Acquisition.
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In during the course of design, the Design-Build Team demonstrates to the Department’s
satisfaction that a bridge that is proposed as a one span bridge herein must be revised to a
multiple span bridge such that a new line item for Interior Bent caps is required, then the
provisions of Article 104-7 of the Standard Specifications will apply.

If during the course of the design phase, the Design-Build Team proposes a span arrangement
that eliminates the contract line item faterior Bent Capdor that bridge, then the provisions of
Article 104-12 of the Standard Specifications will apply.

Any bridge length specified in the Structure Scope of Work of 70 feet or less shall be cored slab
unless otherwise specified thereihduring the course of the design, the Design-Build Team
demonstrates to the Department’s satisfaction that a bridge that is specified in the Structure
Scope of Work as 70 feet or less must be revised to a length in excess of 70 feet such that a cored
slab design will not suffice, then adjustment will be made to the partial payments made to
Design-Build Team per the unit price bid for linear feetBoidge Length In addition, the
provisions of Article 104-7 of the Standard Specifications will apply as to the change from a
cored slab superstructure to the final design superstructure type.

The Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep cored slab)
or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility
of the Design-Build Team. No additional compensation will be provided for any increase in
specific size of superstructure or foundation type. However, if during the course of the design or
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the
foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g. cored slab), as
specified in the Structures Scope of Work will not be adequate, then the provisions of Article
104-7 of the Standard Specifications will apply. For bridges that are proposed as multiple span
bridges in the Structure Scope of Work, cored slabs and box beams are considered to be the same
superstructure type for this purpose.

If during the course of the design or permitting phase, the Design-Build Team proposes a more
economical foundation type or superstructure type from those specified in the Structures Scope
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply.

In the event, that the width of superstructure specified in the Structures Scope of Work is
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of
Article 104-7 of the Standard Specifications will apply. In such case, the unit contract price bid
per Each fointerior Bent CapsandEnd Bentawill be prorated based on the difference in length

of cap needed for the bridge width stated herein and the final design bridge width. If the Design-
Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an
additional pile, then the payment quantity for Foundation Length will be prorated based on the
number of piles needed for the bridge width stated herein and that for final design bridge width.
The payment quantity for Linear Feet Bfidge Lengthwill be prorated by multiplying the
payment quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge
width divided by the bridge width specified herein. No additional compensation for the lump
sum itemDesign and Construction of Bridgesll be provided for additional bridge width.
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If during the course of the design, the Design-Build Team determines that the existing roadway
grade must be raised by more than 1'-6” to accommodate other contract requirements, including
FEMA compliance, then the provisions of Article 104-7 of the Standard Specifications will apply
to the work items covered by th@esign and Construction of Bridgdise item to the extent
needed beyond the 1'-6” grade change already accommodated in the lump sum price bid for
Design and Construction of Bridgeshis paragraph does not apply to work needed at Bridge
Nos. 790251, 840104 and 840224.

ALTERNATE LUMP SUM BID

The Design-Build Team may provide an alternate lump sum bid for the bridge listed below:

. Bridge No. 280258
. Bridge No. 280410
. Bridge No. 840086
. Bridge No. 840104
. Bridge No. 840129

If the Design-Build Team elects to submit an alternate lump sum bid for one or more of the
above bridges, the Design-Build Team shall be solely responsible for all costs, including but not
limited to, overruns, additional design, and any additional right-of way, additional utility
relocation, or additional mitigation costs that would not otherwise have been attributable to the
bridge description specified in the Structures Scope of Work. The Design-Build Team also must
forego any additional compensation that would have otherwise been afforded under the “Value
Analysis” and “Measurement and Payment” Project Special Provisions. In addition, providing
an alternate lump sum bid does not relieve the Design-Build Team of any contract requirements
including permitting agency requirements, hydraulic design requirements, and FEMA
compliance requirements. The bridge design shall not rely upon any design exceptions except to
the extent that may be specifically permitted in the Roadway Scope of Work.

With the exception oRight-of-Way Acquisitioservices, which will still be paid on a unit basis,

the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work
necessary at the applicable bridge site, including all pay items outlined in the Measurement and
Payment” Project Special Provision. In the event that the design, upon which the alternate lump
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required
to design and construct a bridge that does satisfy the Department that all contract and permit
conditions (including FEMA) can and will be met, which may include the design and
construction of the bridge specified in the Structures Scope of Work for that site. Culverts will
not be acceptable in lieu of bridges. Cored Slab or box beam bridges in lieu of specified girder
bridges will not be acceptable.

The Design-Build Team is cautioned that the bridge description specified in the Structures Scope
of Work was determined jointly by the Department and the regulatory and permitting agencies

and variation therefrom will likely require subsequent concurrence from these agencies. The
Design-Build Team is fully responsible for engaging the Department to understand the rationale
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump

sum bid alternate afforded by this provision.
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To elect this option, the Design-Build Team shall enter a lump sum amount for all work required
by the contract for the applicable bridge site on the Itemized Proposal Sheet. The unit cost and
amount for all other line items specific to that bridge shall be left blank on the Itemized Proposal
Sheet.

To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the
specific unit price and lump sum items for the applicable bridge site and the amount for the
Alternate Lump Sum Bid for Bridge # shall be left blank.

Payment will be made under:

Pay Item Pay Unit

Alternate Lump Sum Bid for Bridge # Lump Sum

MOBILIZATION

(9-1-12) DB1 G15B

Revise the 2013tandard Specifications for Roads and Structasefollows:
Page 8-1, Subatrticle 800-2, MEASUREMENT AND PAYMENT

Delete this subarticle in its entirety and replace with the following:
800-2 MEASUREMENT AND PAYMENT

Up to 5 percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as
the lump sum amount for Mobilization. Partial payments for Mobilization will be made
beginning with the first partial pay estimate paid on the contract. The initial payment will be
made at the rate of 40 percent of the lump sum amount calculated for Mobilization. The
remaining 60 percent will be paid in three equal payments with the partial pay estimate following
start of construction for each of the first three bridge sites.

SEQUENCE AND SCHEDULE RESTRICTIONS

To the greatest extent practicable, Bridge Nos. 280258 and 790251 shall be constructed during
summer months (Memorial Day to Labor Day).

No work shall occur on Sundays at Bridge Nos. 280258 and 790301.

Work within the construction limits of Bridge No. 280258 shall require a special permit for
construction and a special easement agreement if additional easement is required. Reference the
Roadway Scope of WorklThe Design-Build Team is encouraged to design this bridge
replacement early in the contract to allow for adequate time for coordination and agreements. No
construction at this site will be permitted prior to receiving permits and agreements.

Bridge No. 280017 in project B-5780 and Bridge No. 280258 shall not be constructed
concurrently. Bridge No. 280017 estimated let date is Fall 2016 with completion June 2017.
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Bridge No. 790171 in contract C202978 (17BP.9.R.34) shall be constructed by others prior to
beginning construction of Bridge No.790301. Bridge No. 790171 estimated completion date is
June 2015.

Construction of Bridge No. 840224 shall not occur prior to the completion of construction of
Bridge No. 840108 by others as part of project BD-5109AF. Bridge No. 840108 estimated
completion date is March 2016.

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION
(1/23/14) EDB DBL G43

(A)  Submittal of Quantities

Submit quantities on theFuel Usage Factor Chart and Estimate of Quantisbget,
located in the back of this RFP, following the Itemized Proposal Sheet.

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate
incorporating into the completed project and upon which the Price Proposal was based.
The quantity breakdown shall include all tems of work that appear ikubeUsage
Factor Chart and Estimate of Quantitisheet. Only those items of work which are
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price
adjustments. Fuel price adjustments will not apply to changes in these quantities
resulting from a supplemental agreement.

(B) Base Index Price

The Design-Build Team’s Estimate of Quantities will be used on the various partial
payment estimates to determine fuel price adjustments. The Design-Build Team shall
submit a payment request for quantities of work completed based on the work completed
for that estimate period. The quantities requested for partial payment shall be reflective
of the work actually accomplished for the specified period. The Design-Build Team shall
certify that the quantities are reasonable for the specified period. The base index price for
DIESEL #2 FUEL is$1.8192per gallon.

(C)  Opt Out of Fuel Price Adjustment

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments,
a quantity of zero shall be entered for all quantities inFilnd Usage Factor Chart and
Estimate of Quantitieand the declination box shall be checked. Failure to complete this
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for
this project.

(D) Change Option

The proposer will not be permitted to change the option after the Price Proposal and the
copy of theFuel Usage Factor Chart and Estimate of Quantitheet are submitted.
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EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT

CERTIFICATION AND GIFT BAN CERTIFICATION
(1/24/13) DB1 G52

The Proposer's attention is directed to the various sheets in the Request for Proposals which are
to be signed by the Proposer. A list of these sheets is shown below. The signature sheets are
located behind the Itemized Proposal Sheet in this Request for Proposal. The NCDOT bid bond
form is available on-line at:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx

or bycontacting the Records and Documents office at 919-707-6900.
1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)
2. Bid Bond dated the day of Technical and Price Proposal submission

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and
vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal agency, in accordance with the "Debarment
Certification" located behind thd&xecution of Bid Non-Collusion Affidavit, Debarment
Certification and Gift Ban Certificatiorsignature sheets in this RFP. Execution of the bid
signature sheets in conjunction with any applicable statements concerning exceptions, when such
statements have been made on the "Debarment Certification”, constitutes the Proposer’'s
certification of "status" under penalty of perjury under the laws of the United States.

SUBMISSION OF PRICE PROPOSAL
(9-1-11)Rev. (12-11-12) DB1 G558

The Proposer's attention is directed that each Proposer's Price Proposal shall comply with the
following requirements in order for that Price Proposal to be responsible and considered for
award.

1. The Proposer shall be prequalified with the Department prior to submitting a Price Proposal.

2. The Proposer shall deliver the Price Proposal to the place indicated, and prior to the time
indicated in this Request for Proposals.

3. The Price Proposal documents shall be signed by an authorized employee of the Proposer.

4. The Price Proposal shall be accompanied by Bid surety in the form of a Bid Bond or Bid
Deposit, dated the day of Price Proposal submission.

5. If Minority and Women’s Business Enterprise (MB/WB) goals are established for this
contract, the Proposer shall complete the form Listing of MB/WB Subcontractors contained
elsewhere in this RFP in accordance with the Project Special Provision entitled Minority
Business Enterprise and Women Business Enterprise.
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6. The Price Proposal shall address all the requirements as specified in this Request for
Proposals.

In addition to the above requirements, failure to comply with any of the requirements of Article
102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), Article
102-9 of the 2015tandard Specification®r Roads and Structuresr Article 102-10 of the

2012 Standard Specifications for Roads and Structaed as amended in the Standard Special
Provisions, Division One (found elsewhere in this RFP) may result in a Price Proposal being
rejected.

CONFIDENTIAL QUESTIONS
(1-5-07) EDB

The Design-Build Team will be permitted to ask confidential questions of the Department, which
neither the question nor answer will be shared with other proposing teams. For the purpose of
this provision, “confidential question” is defined as a private inquiry containing information
whose disclosure could alert others to certain details of doing business in a particular manner.
The Department will determine if the question is considered a confidential question.

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be
allowed at the Industry Review Draft RFP review with the individual teams.

The Department will answer the confidential question verbally at the meeting if possible. If
not answered verbally during the meeting, the Department will answer the confidential
guestion by subtle changes in the Final Request for Proposals, which will clarify the scope by
either allowing or disallowing the request. The revision will be made in such a manner as to
not disclose the confidential question.

lI. After the issuance of the Final Request for Proposals, confidential questions may be asked by
requesting a meeting with the Contract Officer. The request shall be in writing and provide
sufficient detail to evaluate the magnitude of the request. Questions shall be of such
magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only. Other teams will not be notified of the question or answer.

VALUE ANALYSIS
(9-1-11) EDB1 G57

This “Value Analysis” Project Special Provision does not apply to bridges for which the Design-
Build Team has elected to forego the unit price bid approach and instead has elected to submit an
alternate lump sum bid for the design and construction of a bridge. Reference the “Alternate
Lump Sum Bid” Project Special Provision.

Value Engineering Proposals, as specified in Article 104-12 of the 2@tRiard Specifications

for Roads and Structuresill be accepted. Only proposals, which alter the requirements of the
RFP issued by the Department, will be considered as Value Engineering Proposals.

10
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To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit Preliminary
Value Engineering Proposals that provide an estimate of cost or time savings, span layout, span
lengths, foundation types, or other such general information and how they differ from that specified
in this RFP. Therefore, full design packages for the proposed structure and that for the structure
specified in this RFP are not required, but enough detail should be provided to clearly show the cost
of both options (excluding design cost).

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article
104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal similarly

affects multiple bridges, resulting in a cumulative savings of more than $10,000 across those multiple
bridges.

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing
the depth of foundations or to shorten the bridge length unless a change to the foundation type
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial
payments to the Design-Build Team in accordance with the Project Special Provision entitled
“Measurement and Payment.” However, as an incentive to the Design-Build Team to provide an
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the
total partial payment adjustment attributable to the reduced pay item quantities for Foundation
Depth and/or Bridge Length, as applicable. Said lump sum payment will be made upon approval
of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site.
The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above
for that bridge are less than $5,000.00.

SCHEDULE OF ESTIMATED COMPLETION PROGRESS
(9-1-11) (Rev. 3/19/14) DB1 G58

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The
Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2016 (07/01/15 — 06/30/16) 35% of Total Amount Bid
2017 (07/01/16 — 06/30/17) 29% of Total Amount Bid
2018 (07/01/17 — 06/30/18) 22% of Total Amount Bid
2019 (07/01/18 — 06/30/19) 14% of Total Amount Bid

The Design-Build Team shall also furnish its own progress schedule in accordance with Article
108-2 of the 201%5tandard Specifications for Roads and StructuAesy acceleration of the
progress as shown by the Design-Build Team's progress schedule over the progress as shown
above shall be subject to the approval of the Engineer.

11
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE:
(12/1/13) DB1 G066

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE SubcontractorsAny MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required,
unless the additional participation is used for banking purposes.

Committed MBE/WBBubcontractor Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals RequirementThe approved MBE and WBE patrticipation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter -Written documentation from the Department to the Proposer
confirming the Design-Build Team's approved, committed MBE and WBE participation along
with a listing of the committed MBE and WBE firms.

Manufacturer- A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Design-Build Team.

MBE Goal -A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE)A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer- A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Rygram (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

12
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United States Department of Transportation (USDOFederal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal -A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBEA firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking Systen©n-line system in which the Design-Build Team enters the payments
made to MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

RF-1 MBE/WBE Replacement Request Ferfform for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval FormForm required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20ReVv.%202012.zip

JC-1 Joint CheckNotification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.goVv/letting/LetCentral/Letter%200f%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Forrkerm for entering MBE/WBE subcontractors

on a project that will meet this MBE and WBE goals continued elsewhere in the RFP. This form
is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheefpreadsheet for showing all subcontractor quotes

in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with
good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

13
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MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:
(A)  Minority Business Enterprises%

(1) If the MBE goal is more than zerthe Design-Build Team shall exercise all
necessary and reasonable steps to ensure that MBEs participate in at least the
percent of the contract as set forth above as the MBE goal.

(2) If the MBE goal is zerahe Design-Build Team shall make an effort to recruit and
use MBEs during theperformanceof the contract. Any MBE participation
obtained shall be reported to the Department.

(B) Women Business Enterprisé$8o

(1) If the WBE goal is more than zerthe Design-Build Team shall exercise all
necessary and reasonable steps to ensure that WBEs participate in at least the
percent of the contract as set forth above as the WBE goal.

(2) If the WBE goal is zerahe Design-Build Team shall make an effort to recruit and
use WBEs during the performance of the contract. Any WBE participation
obtained shall be reported to the Department.

This goal is to be met through utilization of highway construction contractors and/or right-of-
way acquisition firms. Utilization of MBE/WBE firms performing design, other preconstruction
services, or Construction Engineering and Inspection are not included in this goal.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
respectively. The Directory can be found at the following link.
https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WBE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional

MBE/WBE subcontractor participation above the goal for which letters of intent are received
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will follow the banking guidelines found elsewhere in this provision. All other additional

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the
Department’s overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of Price Proposal opening will be acceptable for listing in the
Proposer’s submittal of MBE and WBE patrticipation. The Design-Build Team shall indicate the
following required information:

(1) If either the MBE or WBE goal is more than zero,

(a) Proposers, at the time the Price Proposal is submitted, shall submit a
listing of MBE/WBE participation, including the names and addresses on
Listing of MBE andWBE Subcontractorcontained elsewhere in the
contract documents in order for the Price Proposal to be considered
responsive. Proposers shall indicate the total dollar value of the MBE and
WBE participation for the contract.

(b) If Proposers have no MBE or WBE participation, they shall indicate this
on thelListing of MBE andWBE Subcontractordy entering the word
“None” or the number “0.” This form shall be completed in its entirety.
Blank forms will not be deemed to represent zero participation Price
Proposals submitted that do not have MBE and WBE participation
indicated on the appropriate form will not be read publicly during the
opening of Price Proposals. The Department will not consider these Price
Proposals for award and the proposal will be rejected.

(c) The Proposer shall be responsible for ensuring that the MBE/WBE is
certified at the time of bid by checking the Directory of Transportation
Firms. If the firm is not certified at the time of the opening of the Price
Proposals, that MBE’s or WBE's participation will not count towards
achieving the corresponding goal.

(2) If either the MBE or WBE goal is zerentries on thelisting of MBE and
WBE Subcontractorare not required for the zero goal, however any MBE or
WBE patrticipation that is achieved during the project shall be reported in
accordance with requirements contained elsewhere in this special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals,
the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just
like any other proposer. In most cases, a MBE or WBE proposer on a contract will meet one of
the goals by virtue of the work it performs on the contract with its own forces. However, all the
work that is performed by the MBE or WBE proposer and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE proposer shall list itself along with
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%. A WBE

proposer puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
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submit on thelisting of MBE and WBE Subcontractaasvalue of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A and B listed umhdgmg of
MBE and WBE Subcontractarst as a non-MBE/WBE proposer would.

Written Documentation — Letter of Intent

The Proposer shall submit written documentation for each MBE/WBE that will be used to meet
the MBE and WBE goals of the contract, indicating the Proposer's commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent

The documentation shall be received in the office of the State Contractor Utilization Engineer or
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price
Proposals unless the sixth day falls on an official state holiday. In that situation, it is due in the
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official

state business day.

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the Design-
Build Team shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than
12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth
day falls on an official state holiday. In that situation, it is due in the office of the State
Contractor Utilization Engineer no later than 12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the Proposer fails to meet or exceed either the MBE or the WBE goal, the lowest responsible
Proposer shall submit to the Department documentation of adequate good faith efforts made to
reach that specific goal(s).

A hard copy and an electronic copy of this information shall be received in the office of the State
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth
calendar day following opening of Price Proposals unless the sixth day falls on an official state
holiday. Inthat situation, it would be due in the office of the State Contractor Utilization
Engineer the next official state business day. If the Design-Build Team cannot send the
information electronically, then one complete set and 9 copies of this information shall be
received under the same time constraints above.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
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solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adeguate good faith efforts mean that the Proposer took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the Proposer actively and aggressively sought MBE/WBE participation. pvteferma

efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts

a Proposer has made. Listed below are examples of the types of actions a Proposer will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written noticese of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs who have the capability to perform the work of the contract. The Proposer
must solicit this interest within at least 10 days prior to the opening of the Price Proposals
to allow the MBES/WBEs to respond to the solicitation. Solicitation shall provide the
opportunity to MBES/WBEs within the Division and surrounding Divisions where the
project is located. The Proposer must determine with certainty if the MBEs/WBEs are
interested by taking appropriate steps to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by MBEsS/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved. Where appropriate, break out
contract work items into economically feasible units to facilitate
MBE/WBE participation, even when the prime contractor might otherwise prefer to
perform these work items with its own forces. Negotiate with subcontractors to assume
part of the responsibility to meet the contract MBE/WBE goals when the work to be
sublet includes potential for MBE/WBE participatiofi’@nd 3" tier subcontractors).

(©) Providing interested MBES/WBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

D) @@ Negotiating in good faith with interested MBES/WBEs. It is the Proposer’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE patrticipation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBES/WBESs that were considered;
a description of the information provided regarding the plans and specifications
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for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBES/WBEs to perform the work.

(2) A Proposer using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm's price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBEsS/WBEs is not in itself sufficient reason for
a proposer’s failure to meet the contract MBE or WBE goals, as long as such
costs are reasonable. Also, the ability or desire of a prime contractor to perform
the work of a contract with its own organization does not relieve the Proposer of
the responsibility to make good faith efforts. Proposing Design-Build Teams are
not, however, required to accept higher quotes from MBES/WBEs if the price
difference is excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The Proposer’s standing within its industry,

membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet
the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or Proposer.

Making efforts to assist interested MBES/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBES/WBEs. Contact within 7 days from
the opening of the Price Proposals the Business Development Manager in the Business
Opportunity and Work Force Development Unit to give notification of the Proposer’s
inability to get MBE or WBE quotes.

Any other evidence that the Proposer submits which shows that the Proposer has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1) Whether the Proposer’'s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

(2) The Proposers’ past performance in meeting the MBE and WBE goals.
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(3) The performance of other proposers in meeting the MBE and WBE goals. For
example, when the lowest responsible Proposer fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the lowest responsible Proposer could have met the goals. If
the lowest responsible Proposer fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other proposers,
the Department may view this, in conjunction with other factors, as evidence
of the lowest responsible Proposer having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsible Proposer,
the Department reserves the right to award the contract to the next lowest responsible Proposer
that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate
good faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The State Contractor Utilization Engineer will notify the Design-Build Team verbally and in
writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the
determination made by the Committee, they shall provide written notification to the State
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within 2
business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted

toward the contract goal requirements. The total dollar value of participation by
acommitted MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team.

(B)  Joint Checks

Prior notification of joint check wuse shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JQdint Check Notification Form)

and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,

the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
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or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Design-Build
Team may count toward its contract goal requirement a portion of the total value of
participation with the MBE or WBE in the joint venture, that portion of the total dollar
value being a distinct clearly defined portion of work that the MBE or WBE performs
with its forces.

Suppliers

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A Design-Build Team may count toward its MBE or WBE requirement the following
expenditures to MBE/WBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a MBE/WBE firm for providingra fide
service, such as providing bonds or insurance specifically required for the
performance of a DOT-assisted contract, provided the fees or commissions are
determined to be reasonable and not excessive as compared with fees and
commissions customarily allowed for similar services.

(2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Design-Build Team may count toward its contract goal requirement only
expenditures to MBEs and WBEs that perform a commercially useful function in the
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work of a contract. A MBE/WBE performs a commercially useful function when it is
responsible for execution of the work of the contract and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved.
To perform a commercially useful function, the MBE/WBE shall also be responsible with
respect to materials and supplies used on the contract, for negotiating price, determining
quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE/WBE is performing a commercially
useful function, the Department will evaluate the amount of work subcontracted, industry
practices, whether the amount the firm is to be paid under the contract is commensurate
with the work it is actually performing and the MBE/WBE credit claimed for its
performance of the work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function.

(1) The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

(3) The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

(4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBES), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,

including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
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provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
MBE/WBE and the Design-Build Team will not count towards the MBE/WBE
contract requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE's credit as long as the driver is under the MBE/WBE's payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

Banking MBE/WBE Credit

If the Price Proposal of the lowest responsible Proposer exceeds $500,000 and if the committed
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future
use by the Proposer. Separate accounts will be maintained for MBE and WBE participation and
these may accumulate for a period not to exceed 24 months.

When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available
from the Proposer’s MBE bank account.

When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to
meet the contract goal, as part of the good faith effort, the Department will consider allowing the
Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available
from the Proposer’'s WBE bank account.

MBE/WBE Replacement

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE/WBE for convenience. This includes, but is not limited
to, instances in which the Design-Build Team seeks to perform the work of the terminated
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with
the Design-Build Team’'s own forces or those of an affiiate. A MBE/WBE may only be

22



C203681 (17BP.9.R.61) Project Special Provisions Davidson, Davie, Rowan
& Stokes Counties

terminated after receiving the Engineer’s written approval based upon a finding of good cause
for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-(Replacement Requestf.the Design-Build Team fails to follow this
procedure, the Prime Contractor or other affiliated companies within the Design-Build Team
may be disqualified from further bidding for a period of up to 6 months.

The Design-Build Team shall comply with the following for replacement of a committed
MBE/WBE:

(A) Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith
effort documenting the steps taken. Such documentation shall include, but not be limited
to, the following:

1) Copies of written notification to MBES/WBESs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

(2) Efforts to negotiate with MBES/WBEs for specific subbids including, at
a minimum:

(a) The names, addresses, and telephone numbers of MBES/WBEs who were
contacted.
(b) A description of the information provided to MBES/WBEs regarding the
plans and specifications for portions of the work to be performed.
(3) A list of reasons why MBE/WBE quotes were not accepted.

(4) Efforts made to assist the MBES/WBESs contacted, if needed, in obtaining bonding
or insurance required by the Design-Build Team.

(B)  Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Forjnhas been received by the Department, the
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Department will not require the Design-Build Team to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

(2) When a committed MBE/WBE is decertified prior to the Department receiving
the SAF Subcontract Approval Forjnfor the named MBE/WBE firm, the
Design-Build Team shall take all necessary and reasonable steps to replace the
MBE/WBE subcontractor with another similarly certified MBE/WBE
subcontractor to perform at least the same amount of work to meet the
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the same
amount of work, a good faith effort must be submitted to NCDOT (see A herein
for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Design-Build Team will not be required to seek
additional participation. When the Engineer makes changes that result in additional work to be
performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE
shall participate in additional work to the same extent as the MBE/WBE participated in the
original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Design-Build Team shall seek additional participation by
MBEs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by
the Engineer.

When the Design-Build Team requests changes in the work that result in the reduction or
elimination of work that the Design-Build Team committed to be performed by a MBE/WBE,
the Design-Build Team shall seek additional participation by MBEsS/WBESs equal to the reduced
MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Forjrshall be submitted for all work which is to be performed by

a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Design-Build Team

shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior
to beginning construction on the project. The plan shall include the names of all trucking firms
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proposed for use, their certification type(s), the number of trucks owned by the firm, as well as
the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Design-Build Team
shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Design-Build Team shall provide the Engineer with an accounting of payments made to all
MBE and WBE firms, including material suppliers and contractors at all levels (prime,
subcontractor, or second tier subcontractor). This accounting shall be furnished to the Engineer
for any given month by the end of the following month. Failure to submit this information
accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved Prime Contractor or other affiliated companies within the
Design-Build Team from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBES/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Design-Build Team to submit the required information in the time
frame specified may result in the disqualification of that Prime Contractor and any affiliate
companies within the Design-Build Team from further bidding until the required information is
submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that Prime Contractor and any affiliate companies
within the Design-Build Team from being approved for work on future DOT projects until the
required information is submitted.

Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Design-Build Team shall report the accounting of payments through the Department’s
Payment Tracking System.

25



C203681 (17BP.9.R.61) Project Special Provisions Davidson, Davie, Rowan
& Stokes Counties

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specificationsmay be cause to disqualify the Prime Contractor or any other
affiliated companies within the Design-Build Team from further bidding for a specified length of
time.

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE PRACTICES
(3/27/13) (Rev. 4-16-15) 104-13 DB1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and

NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to

recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.

To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the 3€@ritlard Specifications for
Roads and Structures

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by Adcarstually to
valuemanagementunit@ncdot.goFor questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

SUBSURFACE INFORMATION
(3-22-07) DB1 G119

Available subsurface information will be provided on this project. The Design-Build Team shall
be responsible for additional investigations and for verifying the accuracy of the subsurface
information supplied by the Department.

26



C203681 (17BP.9.R.61) Project Special Provisions Davidson, Davie, Rowan
& Stokes Counties

DOMESTIC STEEL
(3-6-13) 106 DB G 120

Revise the2012Standard Specificatiores follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2r&place the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater, and that the contractor can
provide invoices documenting the cost of the items. This minimal amount of foreign produced

steel and iron products permitted for use is not applicable to high strength fasteners.
Domestically produced high strength fasteners are required.

COOPERATION BETWEEN CONTRACTORS
(9-1-11) DB1 G133

The Design-Build Team's attention is directed to Article 105-7 of the 2BtBhdard
Specifications for Roads and Structures

Bridge No. 280017 in project B-5780 is located approximately 3 miles north of Bridge No.
280258. Bridge No. 280017 estimated let date is Fall 2016 with completion June 2017. Bridge
No. 280017 and Bridge No. 280258 shall not be constructed concurrently.

Bridge No. 790171 in contract C202978 (17BP.9.R.34) is located approximately 1 mile south of
Bridge No. 790301. Bridge No. 790171 estimated completion date is June 2015. Bridge No.
790171 shall be constructed prior to Bridge No.790301.

Bridge No. 840108 in project BD-5109AF is located approximately 3 miles south of Bridge No.
840224. Bridge No. 840108 estimated completion date is March 2016. Bridge No. 840108 shall
be constructed prior to Bridge No. 840224.

The Design-Build Team on this project shall cooperate with the Contractor or Design-Build
Team working within or adjacent to the limits of this project, to the extent that the work can be
carried out to the best advantage of all concerned.

TWELVE MONTH GUARANTEE
(7-15-03) DB1 G145

(A)  The Design-Build Team shall guarantee materials and workmanship against latent and
patent defects arising from faulty materials, faulty workmanship or negligence for a
period of twelve months following the date of final acceptance of the work at each bridge
site for maintenance and shall replace such defective materials and workmanship without
cost to the Department. The Design-Build Team will not be responsible for damage due
to normal wear and tear, for negligence on the part of the Department, and/or for use in
excess of the design.
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(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Design-Build Team shall be responsible for invoking the
warranted repair work with the manufacturer. The Design-Build Team'’s responsibility
shall be limited to the term of the manufacturer’'s guarantee. NCDOT would be afforded
the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Design-Build Team would be wholly responsible for under the terms of the contract. Examples
would include pavement structures, bridge components, and sign structures. This provision will
not be used as a mechanism to force the Design-Build Team to return to the project to make
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal,
ruts in earth shoulders,) are not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build
Team to perform guarantee work within the terms of this provision shall be just cause to remove
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all
work has been corrected and the Design-Build Team requests reinstatement in writing.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA
(5-16-06) DB1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.

Outsourcingfor the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION
(1-16-07) (Rev 12-4-14) DB1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit
for the work is required.
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Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control / Stormwater Pollution Prevention Rlamplemented and
maintained over the life of the contract.

(A)

(B)

(©)

(D)

Certified Supervisor Provide a certified Erosion and Sediment Control / Stormwater
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s)
operations, ensure compliance with Federal, State and Local ordinances and regulations,
and to manage the Quality Control Program.

Certified Foreman- Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

Certified Installer— Provide a certified installer to install or direct the installation for
erosion or sediment / stormwater control practices.

Certified Designer— Provide a certified designer for the design of the erosion and
sediment control / stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control / stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control / Stormwater Supervisdihe Certified
Supervisor shall be Level Il and responsible for ensuring the erosion and sediment
control / stormwater plan is adequately implemented and maintained on the project and
for conducting the quality control program. The Certified Supervisor shall be on the
project within 24 hours notice from initial exposure of an erodible surface to the
project’s final acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(@) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the
findings of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control / stormwater site plans
requested.

(e) Provide any needed erosion and sediment control / stormwater practices
for the Design-Build Team’s temporary work not shown on the plans, such
as, but not limited to work platforms, temporary construction, pumping
operations, plant and storage yards, and cofferdams.
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M Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Design-Build Team
in jurisdictional areas.

(9) Conduct all erosion and sediment control / stormwater work in a timely
and workmanlike manner.

(h) Fully perform and install erosion and sediment control / stormwater work
prior to any suspension of the work.

(1) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control / stormwater issues
due to the Design-Build Team’s operations.

()] Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
and / or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices. These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit — The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCG010000, General Permit to Discharge Stormwateder the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operations/maintenance
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control / stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction related Federal Clean Water Act, Section 303(d) impaired
streams with turbidity violations, and within 24 hours after a significant
rainfall event of 0.5 inch that occurs within a 24-hour period.

() Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

(d) Maintain erosion and sediment control / stormwater inspection records for
review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.
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M Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

(9) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment
control / stormwater awareness, the Department's NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000

(1) Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a) Follow permit requirements related to the Design-Build Team and
subcontractors’ construction activities.

(b) Ensure that all operators and / or subcontractor(s) on site have the proper
erosion and sediment control / stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control / stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.

) Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis.

(9) Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

0] Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

()] The Design-Build Team’s quality control and inspection procedures shall
be subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

(B) Certified Foreman At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Design-Build Team may request to use the same person as the Level Il Supervisor
and Level Il Foreman. This person shall be onsite whenever construction activities as
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described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Design-Build Team may request to name a single Level Il Foreman to oversee
multiple construction activities on small bridge or culvert replacement projects. This
request shall be approved by the Engineer prior to work beginning.

Certified Installers- Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control / stormwater crew:

(1) Seeding and Mulching

(2) Temporary Seeding

(3) Temporary Mulching

(4) Sodding

(5) Silt fence or other perimeter erosion / sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

(9) Rock ditch check / sediment dam installation

(10) Ditch liner / matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention / detention devices)

(14) Pipe installations within jurisdictional areas

If a Level | Certified Installeris not onsite, the Design-Build Team may substitute a
Level Il Foreman for a Level | Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level Il Foreman oversight.

Certified Designer Include the certification number of the Level 1l Certified Designer

on the erosion and sediment control / stormwater component of all reclamation plans and
if applicable, the certification number of the Level Il Certified Designer on the design of
the project erosion and sediment control / stormwater plan.

Preconstruction Meeting

Furnish the names of th€ertified Erosion and Sediment Control / Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designarsl notify the Engineer in
writing of changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.
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Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of such certification
due to the following:

(A)  Failure to adequately perform the duties as defined within this certification provision

(B) Issuance of an ICA, NOV, or Cease and Desist Order

(©) Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications

(D) Demonstration of erroneous documentation or reporting techniques

(E) Cheating or copying another candidate’s work on an examination

(F Intentional falsification of records

(G) Directing a subordinate under direct or indirect supervision to perform any of the above
actions

(H) Dismissal from a company for any of the above reasons

0] Suspension or revocation of one’s certification by another entity

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process. The Chief Engineer will hear the appeal and make a decision within 7 days of
hearing the appeal. The decision of the Chief Engineer will be final and will be made in writing
to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written

examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.
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Measurement and Payment

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designerwill be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
(1-22-13) DB1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following:

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C) Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the ZjaAdard
Specifications for Roads and Structyrdse Design-Build Team shall define the point at which

the discharge enters into the State’s surface waters and the appropriate sampling locations.
Sampling locations shall include points upstream and downstream from the point at which the
discharge enters these waters. Upstream sampling location shall be located so that it is not
influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and
receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
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functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Design-Build Team’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Design-Build Team.

To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use tHeéCDOT Turbidity Reduction Options for Borrow Pits Mataxailable
at the website noted below:

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Turbidity
ReductionOptionSheet.pdf

Tier | Methods include stilling basins which are standard compensatory BMPs. Other Tier |
methods are noncompensatory and shall be used when needed to meet the stream turbidity
standards. Tier Il Methods are also nhoncompensatory and are options that may be needed for
protection of rare or unique resources or where special environmental conditions exist at the site
which have led to additional requirements being placed in the DWQ’s 401 Certifications and
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust
all Tier 1 Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier Il Methods may be required by regulators on a case by case basis per
supplemental agreement.

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be
avoided when dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

CLEARING AND GRUBBING
(9-1-11) DB2 R001

For all sites, perform clearing and grubbing to the limits established by Method "llI" as shown
on Standard No. 200.03 of the 2012 NCDRdadway Standard Drawings

PIPE INSTALLATION
09/28/12 300 DB3 RO1

Revise the 2013tandard Specifications for Roads and Structae®llows:
Page 3-1, Article 300-2, Materialsline 23-24, replace sentence with:

Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4
geotextile.
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DRAINAGE PIPE
(9-1-11) DB3 R36

Description

Where shown in the plans developed by the Design-Build Team, the Contractor shall use
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in
accordance with the following requirements:

All pipe types are subject to the maximum and minimum fill height requirements as found on
Roadway Standard Drawing 300.01 - Sheet 3 offBe appropriate Reinforced Concrete Pipe
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized
Corrugated Steel Pipe shall be selected based on fill height.

Site specific conditions may limit a particular material beyond what is identified in this Special
Provision. These conditions include, but are not limited to, abrasion, environmental, soil
resistivity and pH, high ground water and special loading conditions. The Design-Build Team
shall determine if additional restrictions are necessary.

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe,
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe,
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe).

PRICE ADJUSTMENTS FOR ASPHALT BINDER
(9-1-11) DB6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the 2012Standard Specifications for Roads and Structures.

When it is determined that the monthly selling price of asphalt binder on the first business day of
the calendar month during which the last day of the partial payment period occurs varies either
upward or downward from the Base Price Index, the partial payment for that period will be
adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price
index subtracted from the monthly selling price multiplied by the total theoretical quantity of
asphalt binder authorized for use in the plant mix placed during the partial payment period
involved.

The base price index for asphalt binder for plant msikl$l5per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on April 1, 2015.
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PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX
(9-1-11) (Rev. 3-13-13) DB6 R26

Revise the 2013tandard Specifications for Roads and Structae®llows:
Page 6-18, Article 609-11 and Page 6-35, Article 610-14
Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40
per theoretical ton. This price shall apply for all mix types.
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GENERAL

The State will not be bound by oral explanations or instructions given at any time during the
bidding process or after award. Only information that is received in response to this RFP will be
evaluated; reference to information previously submitted will not suffice as a response to this
solicitation.

NO CONTACT CLAUSE

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all
guestions and requests for information shall be directed to the State Contract Officer through the
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative,
from contacting representatives of the Department, other State Agencies or Federal Agencies
either by phone, e-mail or in person concerning the Design-Build Project.

USE OF TERMS

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer
are synonymous.

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms
NCDOT, Department, Engineer, and State are synonymous.

DESIGN REFERENCES

Design references developed and published by NCDOT and those developed and published by
other agencies and adopted for use by NCDOT which are to be used in the design of this project
may be obtained by contacting Contract Standards and Development within the Technical
Services Division. Standard prices for materials, which the Department normally sells for a fee,
will be in effect. The Design-Build Team shall be responsible for designing in accordance with
the applicable documents and current revisions and supplements thereto.

REVIEW OF SUBMITTALS

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless
otherwise stipulated in the scope of work. All submittals shall be prepared and submitted in
accordance with théExpress Design-Build Bridge Replacement Submittal Guidelines Year 4
January 27, 2015"which by reference are incorporated and made a part of this contract. The
Design-Build Team may, however, propose an alternate scheme for submittals that include a
combination of submittals, a different order of submittals, or other submittal scheme. This
alternate approach to submittals must be submitted to the Design-Build Unit after award of the
contract and approved by the Department. If an approved alternate approach to submittals is
approved, the Design-Build Team may use the alternate approach but shall assume all risk
associated with any necessary re-work or re-design. Moreover, the alternate approach must
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include, at a minimum, final plans and RFC plans for each of the design disciplines. The
Department reserves the right to use portions or all of the approved alternate approach on any
concurrent or future Design-Build projects.

All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.
The Department will not accept subsequent submittals until prior submittal reviews have been
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing

of any proposed changes to the previously reviewed submittals and obtain approval prior to
incorporation. The Design-Build Team shall prioritize submittals in the event that multiple
submittals are made based on the current schedule. All submittals shall include pertinent Special
Provisions. No work shall be performed prior to Department review and approval of the
applicable design submittals.

GENERAL SCOPE

The scope of work for this project includes design, construction and management of the
replacement of ten (10) bridges. Construction shall include, but not be limited to, all necessary
clearing, grading, roadway, drainage, structures, utility coordination and relocation, and erosion
and sediment control work items for the bridge replacements. Construction shall comply with
2012NCDOT Standard Specifications for Roads and Structamesany special provisions.

Project services include, but are not limited to:

» Design Services- completion of construction plans

» Construction Services— necessary to build and ensure workmanship of the designed
facility

* Permits —development of all documents for permits, as necessary

» Utility Coordination — minor utility relocation efforts, as needed

* Right of Way — acquisition of additional right of way, as necessary, to construct the
project.

Construction Engineering Inspection shall be provided by NCDOT Division personnel or
under separate contract.

The Department has prepared Low Impact Bridge Replacement Data Sheets or minimum criteria
checklists (complies with the North Carolina Environmental Policy Act) for each structure site.

All designs shall be in Microstation format using Geopak software (current version used by the
Department).

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM
The Design-Build Team shall acknowledge that project documents furnished by the Department
are preliminary and provided solely to assist the Design-Build Team in the development of the

project design. The Design-Build Team shall be fully and totally responsible for the accuracy
and completeness of all work performed under this contract and shall save the State harmless and
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shall be fully liable for any additional costs and all claims against the State which may arise due
to errors, omissions and negligence of the Design-Build Team in performing the work required
by this contract.

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in
any of the work covered by the Contract without the written consent of the State, except that the
Design-Build Team may, with prior written notification of such action to the State, sublet
property searches and related services without further approval of the State.

The Design-Build Team shall certify all plans, specifications, estimates and engineering data
furnished by the Team. All work by the Design-Build Team shall be performed in a manner
satisfactory to the State and in accordance with the established customs, practices, and
procedures of the North Carolina Department of Transportation, and in conformity with the
standards adopted by the American Association of State Highway Transportation Officials, and
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code,
Section 109 (b). The decision of the Engineer/State/Department shall control in all questions
regarding location, type of design, dimension of design, and similar questions.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and acceptance and will be
evaluated on a case by case basis.

The Design-Build Team shall not change team members, subconsultants or subcontractors
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or
the State Contract Officer. In addition, subconsultants and subcontractors not identified in the
SOQ shall not perform any work without written consent by the Engineer. Individual offices of
the Design-Build Team not identified in the Statement of Qualifications submitted shall not
perform any work without written consent by the Engineer. Failure to comply with this
requirement may be justification for removing the Team from further consideration for this
project and disqualification from submitting on future Design-Build Projects.

All firms shall be prequalified by the Department for the work they are to perform. Joint
Ventures, LLCs or any legal structure that are different than the existing prequalification status
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price
Proposal submittal deadline. If the work is to be performed by an office other than the one that is
prequalified, that office shall be prequalified prior to any design submittals.

ACCESS TO SUBMITTAL SITE

To reduce the submittal review time and increase the efficiency of the review process, the
Design-Build Team will need access to the project’s submittal site. The site will include a
library that will be used for the Design-Build Team to submit documents to NCDOT to review
and another for NCDOT to provide response back to the Design-Build team. The Design-Build
Team’s Project Manager shall provide a list of team members that will require access to this
portal. This list shall include the name, e-mail address and North Carolina ldentity Management
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(NCID) for each individual team member. Once the list is complete, it shall be submitted to the
Design-Build e-mail address (designbuild@ncdot.gov).

To create an NCID account, each individual shall go to NCDOT's Connect website
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create
NCID".

The Department will obtain access rights for these individuals and notify the Technical Services
Project Manager accordingly. Individuals may then re-enter the “Connect” site and login with
their NCID account. Once logged in, the Teamsite “XXXX Project Submittals” link will be
apparent on the left side of the webpage.

Please note that all submittals for this project will be electronic and will be submitted to the
Teamsite, in accordance with thé&express Design-Build Bridge Replacement Submittal
Guidelines — Year 4, January 27, 2019NCDOT reserves the right to request a hard copy of
any submittal or supporting electronic files or calculation needed to complete the review.

ETHICS POLICY

Employees employed by the Design-Build Team or employees employed by any subconsultant
for the Design-Build Team to provide services for this project shall comply with the
Department’s ethics policy. Failure to comply with the ethics policy will result in the employee's
removal from the project and may result in removal of the Company from the Department’s
appropriate prequalified list.

APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to a project by
the Design-Build Team.

In the event of engagement of a former employee of the Department, the Design-Build Team or
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while
employed by the State. The restriction period shall be for the duration of the contracted project
with which the person was involvedormerInvolvemenshall be defined as active participation

in any of the following activities:

Drafting the contract

Defining the contract scope of the contract

Design-Build Team selection

Negotiation of the contract cost (including calculating manhours or fees); and
Contract administration

An exception to these terms may be granted when recommended by the Secretary and approved
by the Board of Transportation.

41



C203681 (17BP.9.R.61) General Davidson, Davie, Rowan
& Stokes Counties

Failure to comply with the terms stated above in this section shall be grounds for termination of
this contract and/or not being considered for selection of work on future contracts for a period of
one yeatr.

SUBMITTAL OF PRICE PROPOSALS

Price Proposals that do not adhere to all the requirements noted below may be considered
non-responsive and may result in the Department not considering the Design-Build Team
for award of the contract or reading their Price Proposal publicly.

Price Proposals will be accepted udtiDO p.m. Local Time on Monday, May 18, 2015t the
office of the State Contract Officer:

Mr. Randy A. Garris, P.E.
Contract Standards and Development
1020 Birch Ridge Drive
Century Center Complex - Building B
Raleigh, NC 27610

No Proposals will be accepted after the time specified.

Price Proposals shall be submitted in a sealed package. The outer wrapping will clearly indicate
the following information:

Price Proposal
Submitted by (Design-Build Team’s Name)
Contract Number C203681
Project Number 17BP.9.R.61
Davidson, Davie, Rowan and Stokes Counties
Replacement of Ten (10) Bridges

The Price Proposal shall be submitted by returning the Request for Proposals with the item sheet
completed, and all required signatures and bonds. Failure to execute the required documents
may render the proposal non-responsive.

Opening of Price Proposals

If any of the Price Proposals are considered non-responsive, the State Contract Officer will
notify those Design-Build Teams of that fact. For all responsive Price Proposals the State
Contract Officer will publicly open the sealed Price Proposals.

At the time and date specified, the State Contract Officer will open the Price Proposals and
calculate the percentage difference between the Price Proposals submitted and the Engineer’s
Estimate. Unless all Proposals are rejected or the Department elects to proceed with the Best and
Final Offer process, the Department will recommend to the Secretary of Transportation that the
Design-Build Team having the lowest apparent Price Proposal be awarded the contract.
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Best and Final Offer

In the event initial Price Proposals exceed an acceptable range of the Engineer’'s Estimate or if
the Department feels it is necessary for any reason the Department may choose to make
amendments to the details of the RFP and request a Best and Final Offer from all of the
previously short-listed teams. Alternately, the Department may choose to redistribute to the
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP.

The Design-Build Teams shall submit a revised Price Proposal at the time, place, and date
specified in the Best and Final RFP. This will constitute the Design-Build Team’'s Best and
Final Offer. Award of the project may then be made to the Design-Build Team with the lowest
apparent Price Proposal in response to the Best and Final RFP.

Stipend

A stipulated fee 0f$15,000 will be awarded to each short-listed Design-Build Team that
provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all
short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the
stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design
Build Teams will be notified of the opportunity to apply for the stipulated fee.

In the event that the Department suspends or discontinues the procurement process prior to the
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid.
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ROADWAY SCOPE OF WORK

Project Details

The Design-Build Project consists of replacing a total of ten (10) bridges located in
Davidson, Davie, Rowan and Stokes Counties. All bridges with the exception of Bridge No.
840104 shall be constructed in place with off-site detours. Bridge No. 840104 shall be

replaced on new alignment to the north-west side of the existing bridge and traffic shall be
maintained on existing alignment.

The Design-Build Team shall be responsible for designing and constructing the bridge
approaches to tie the new structures into the existing pavement in accordance with the
Guidelines for Bridge Projectdated February 2008, as applicable, current NCDOT design

standards, and NCDOT policies. The Design-Build Team shall make every effort to stay

within the existing maintenance limits to reduce or eliminate the need for additional right of
way or easements.

All bridges are considered subregional. However, Bridge No. 280410 has a functional
classification of major collector and therefore the Design-Build Team may niNGBOT
Sub Regional Tier Design Guidelines for Bridge Projects

The Design-Build Team shall use Design Speed, ADT, Travel Lane Width and the Paved
Shoulder Width (unless otherwise noted herein) as shown in the table below for the full

length of the construction limits. The lanes shall be striped to match existing travel lane
widths.

Bridge Design Speed Tra_vel Lane | Paved
County NG, Route (mph) ADT | Width (ft) Sh(()fltj)lder
Davidson 280258 SR1272 55 1200 11 4
Davidson 280410 SR1844 50 1200 12 4
Davie 290073 SR1324 55 230 10 0
Rowan 790251 SR1549 55 32D 10 4
Rowan 790300 SR1346 55 34D 10 0
Rowan 790301 SR2312 30 34D 11 0
Stokes 840086 SR1651 55 420 10 0
Stokes 840104 SR1695 55 1900 11 2
Stokes 840129 SR1484 55 870 10 0
Stokes 840224 SR1647 40 120 10 0

At a minimum, the Design-Build Team shall construct full depth pavement in all areas of

pavement removal, widening or re-alignment. In no case shall the existing pavement width
be narrowed.

The Design-Build Team shall at all bridges pave to the face of guardrail for its full length
and taper at an 8:1 ratio to the proposed edge of pavement.
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Excluding Bridge No. 840104, the length of overlay, wedging and new pavement at each
bridge site with existing paved roads shall extend a minimum 150 feet from the ends of the
proposed structure (fill face). The Design-Build Team shall provide a grade for the project
limits.

At Bridge Nos. 280258, 280410 and 790251, the Design-Build Team shall extend the paved
shoulders a minimum of 100 feet from the ends of the proposed structure (fill face) and
taper at an 8:1 ratio to the proposed edge of pavement.

At Bridge No. 840104, all paved shoulders shall be extended to the end of project limits and
taper at an 8:1 ratio to the proposed edge of pavement.

At Bridge No. 840104, the Design-Build Team shall realign SR 1695 to the north-west side
of the existing alignment. The Design-Build Team shall tie in the proposed realignment a
minimum of 500 feet from the ends of the proposed structure (fill face). The Design-Build
Team shall relocate SR 1697 intersection with SR 1695, approximately 125 feet from the
north end of the existing structure. The realignment of SR 1697 shall tie back to existing
along SR 1697 within 500 feet. The Design-Build Team shall provide full depth pavement
to tie to existing and wedge/overlay a minimum of 100 feet beyond the alignment tie along
SR 1695. The Design-Build Team shall provide a grade for the project limits. The Design-
Build Team shall provide full depth pavement along SR 1697 to tie to existing and
wedge/overlay a minimum of 50 feet beyond the alignment tie. The existing approaches
shall be obliterated in accordance with Section 808 oSthadard Specifications for Roads

and Structures including removal of pavement, grading to restore drainage, match
surrounding conditions and establishment of permanent vegetation. The Design-Build Team
shall provide a grade for the project limits.

At Bridge No. 840086, the Design-Build Team shall resurface the -Y- line (SR 1653) to the
furthest radii.

At Bridge Nos. 280258, 280410 and 840104, the Design-Build Team shall be responsible
for designing, fabricating, and installing Type D signs that designate the name of the water
crossing. For those bridges along the same roadway, it is permissible to provide water
crossing signs just before and after the outermost bridges, provided the name of the
waterway does not vary. The Design-Build Team shall be responsible for relocating other
existing signs on new supports within the project construction limits. Sign Details may be

submitted in lieu of a full signing plan submittal.

Outside the guardrail limits on the subregional tier, for all approaches with paved shoulders,
the Design-Build Team shall provide a minimum of 2’-0” of graded shoulder from the edge
of the pavement to the shoulder point.

The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the

attainment of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the
Hydraulic Scope of Woyk
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« Unless noted otherwise elsewhere in the RFP, all guardrail should be designed and placed in
accordance with the January 2012 NCD&fndard Drawingsand/or approved details in
lieu of standards. Unless noted otherwise elsewhere in the RFP, for subregional bridges, the
length of guardrail installed shall be based on the length provided in the NGDOT
Regional Tier Design Guidelines for Bridge Projedéted February 2008.

« A crest vertical curve high point is permitted on a bridge or approach slab provided the
Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in
an effective manner and (2) providing a tangent grade on the structure would create
significant additional roadway approach work. In no case shall a sag vertical curve low
point be located on any bridge or approach slab.

« The Design-Build Team will be responsible for furnishing and placing concrete monuments
for all proposed right of way acquired as part of this project.

« The Department has met on-site with the agencies or obtained their comments at all bridge
sites in this RFP. Any variations in the Design-Build Team’'s proposed design and/or
construction methods that nullify the decisions reached between the Department and the
environmental agencies, and/or will require additional coordination with the environmental
agencies shall be the sole responsibility of the Design-Build Team. The Department will not
allow any contract time extensions or additional compensation associated with any
coordination or approval process resulting from design and/or construction modifications.

« Reductions in design speeds in order to retain existing horizontal and vertical alignments
will be allowed per the NCDOBub Regional Tier Guidelinetated February 2008; any
further reductions will require a design exception. Other design exceptions will only be
considered if the proposed criteria meet or exceed existing conditions.

+ The Design-Build Team shall maintain existing driveway access and/or relocate if necessary
to accommodate construction.

« Bridge approach slabs are required at all bridge ends. The minimum bridge approach slab
length shall be 12 feet for all bridge sites.

- If Bridge Nos. 280258 and 790251 are closed during the school year, the Design-Build
Team shall construct gravel turnarounds to accommodate school buses prior to the road
closures.

- Bridge No. 280258 is located within the Alcoa Power Generating, Inc. (APGI) Federal
Energy Regulatory Commission (FERC)-licensed Yadkin Project Boundary. Therefore, the
Design-Build Team shall design and construct this bridge to avoid and minimize impacts to
the Alcoa properties adjacent to the bridge. Bridge No. 280258 shall require a special
permit for construction and a special easement agreement which will be the responsibility of
the Department to coordinate with APGI. ReferenceRilght of Way Scope of Work
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General

« Unless otherwise noted herein, the design shall be in accordance with the N&ROT
Regional Tier Design Guidelines for Bridge Projectated February 2008he 2011
AASHTO A Policy on Geometric Design of Highways and Streets, Roadway Design Policy
and Procedure Manual, Roadway Design Guidelines for Design-Build Proj26ts
NCDOT Standard Specifications for Roads and Structuties,2002AASHTO Roadside
Design Guide, 8 Edition, and the 2006Chapter 6 Updateand January 2012 NCDOT
Roadway Standard Drawings.

« Once all changes have been incorporated into the “Released for Construction” roadway plan
set for each site, the Design-Build Team shall provide a PDF of the sealed plans to the
Design-Build Unit.

NCDOT Information Supplied

« An electronic copy of NCDOT'Sub Regional Tier Design Guidelines for Bridge Projects
dated February 2008 will be provided.

« The NCDOT will provide electronic surveys and wetland delineation files to the Design-
Build Team for each bridge site. Any additional supplemental surveys, including but not
limited to additional topography, existing and proposed roadway, structure sites,
underground and overhead utilities, existing and proposed drainage, wetland delineation,
right of way, parcel names, and deed research and descriptions shall be the responsibility of
the Design-Build Team to acquire and process. The Design-Build Team shall modify /
incorporate boundary information used for the determination and valuation of property
solely under the direct supervision of a Professional Land Surveyor registered in North
Carolina. Known existing utilities have been located and will be included with the survey
data.

« The Design-Build Team shall be responsible for confirming the location of the utilities and
the type/size of facilities. All SUE work shall be the responsibility of the Design-Build
Team.

« The NCDOT will provide final pavement designs for each bridge site.

« The NCDOT will provide field scoping meeting worksheets for each bridge site.
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STRUCTURES SCOPE OF WORK

Project Details:

The Design-Build Team will be responsible for all structures necessary to complete the project in
accordance with the table provided herein. Reference the Project Special Provision entitled
“Measurement and Payment” for a description of pay items and resolution of differences
between the quantities and data provided herein and the final design prepared by the Design-
Build Team and approved by the Department.

All bridge lengths stated herein are based on an assumed end bent cap depth of 4’-0” except for
Bridge No. 840224. The bridge length for Bridge No. 840224 is based on an assumed end bent
cap depth of 2’-6".

All bridges shall be cored sladr box beam designs with a bituminous concrete riding surface
except for Bridge No. 840104. Bridge No. 840104 shall be a girder bridge (minimum of four
girders per span) with a cast in place concrete deck. Reference the Pavement Management
Scope of Work for further information. Superstructure depths may vary per span if necessary.

Provide a 42-inch Concrete Barrier Rail per Structures Management Manual on all bridges
except for Bridge Nos. 280258 and 280410, where a 2-Bar metal rail will be required on both
sides.

At Bridge No. 280410, the Design-Build Team shall design the bridge to accommodate a future
12’ multi-use path at natural ground elevation beneath the superstructure on the west side of the
stream with 8’ minimum vertical clearance.

At Bridge No. 840104, it is anticipated the agencies will allow a temporary causeway that does
not block more than % of the channel. the Design-Build Team shall accommodate canoe passage
at all times.

Note that the bridge lengths in the table below are from fill face to fill face and therefore may
require adjustment to the length on any cored slab standard that the Design-Build Team may
wish to use. In lieu of adjusting these beam lengths, and at no additional cost to the Department,
the Design-Build Team may elect to use the cored slab 5 foot increment standards and lengthen
the fill face to fill face dimension as needed. Regardless of the method chosen, the Design-Build
Team shall ensure that the model used for FEMA compliance includes the correct span lengths
and end points (end of beam).
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Bridge Removal:

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles,
abutments, and previous bridge substructure remnants per NCDBESs Management
Practices of Maintenance and Construction Activiewsl the Standard Specifications, except as
otherwise noted herein

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is
responsible for handling, removing, shipping, and disposing of these materials in accordance
with the January 201RICDOT Standard Specifications for Roads and Structufidse existing
bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of th&@0tard
Specifications for Roads and Structurd®ed lead paint, if present on the stockpiled items, need
not be removed by the Design-Build Team.

The Design-Build Team shall salvage all beams, guardrail, posts and wheel guards at Bridge
Nos. 280258 and 790301, all 12” beams at Bridge No. 790300; and all steel angle wheel guards
and guardrail terminal units at Bridge Nos. 840086, 840104 and 840129. NCDOT will pick up
the Design-Build Team’s salvaged materials but the Design-Build Team shall load the material
onto NCDOT trucksThe Design-Build Team shall notify Mr. Chuck White at (704) 630-3260
regarding the salvage operations one week prior to availability of the materials.

The Design-Build Team shall not remove the east mud sill at Bridge No. 790251 and the east and
west mud sills at Bridge No. 840086.

General:

All bridges shall meet approved roadway typical sections and grades. Bridge geometry (width,
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build
Team.

Design shall be in accordance with the latest edition of AASHIRFFD Bridge Design
Specifications(with exceptions noted in the NCDOStructures Management Unit Manual)
NCDOT Structures Management Unit Manuaicluding policy memos), NCDOBridge Policy
Manual and, as applicable, NCDOSub Regional Tier Design Guidelines for Bridge Projects
dated February 2008.

If the NCDOT'’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and
seal the plans.

A live load rating chart for proposed girders shall be included with the bridge plans and shall
state design assumptions and methodology used in the load rating calculations. The load rating
shall be in accordance with the NCD@Tructures Management Unit Manu@hcluding policy
memos) andAASHTO’s Manual for Bridge EvaluationIf Standard Bridge Plans and the
corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load
rating chart concurrently with the Preliminary Bridge Survey Report submittal.

51



C203681(17BP.9.R.61) Structures Scope of Work Davidson, Davie, Rowan
& Stokes Counties

Construction and Materials shall be in accordance with 2012 NCB@idard Specifications
for Roads and StructureBICDOT Structures Management URitoject Special Provisiongnd
NCDOT Structures Management Unit Standard Drawings.

Alternate designs, details, or construction practices (such as those employed by other states, but
not standard practice in NC) are subject to Department review and will be evaluated on a case by
case basis.

Once all changes have been incorporated into the “Released for Construction” structure plans for
each site, the Design-Build Team shall provide a PDF of the sealed plans to the Design-Build
Unit.

NCDOT Information Supplied

The NCDOT will provide Standard Bridge Plans.
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HYDRAULICS DESIGN SCOPE OF WORK

The Design-Build Team shall be required to do the following:

Employ a prequalified private engineering firm to perform hydraulic design for all work
required under this contract.

Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.
Design the storm drainage using Geopak Drainage.

Provide aStormwater Management Plarsing the most current NCDOT Best Management
Practices where applicable.

Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below.

Design the structure at each location to meet the requirements of the Memorandum of
Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP)
approved February 5, 2015, or as may be amended, for the Department’s submittal to FEMA.
In the event an MOA cannot be achieved, the Design-Build Team shall be responsible for
preparing a CLOMR package; however, the Department will be responsible for all FEMA
submittal fees associated with the submittal of a CLOMR, and subsequently LOMR,
packages. In the event that the Design-Build Team revises their design after initial submittal
of the MOA or CLOMR package and a second FEMA submittal for that bridge is required,
then the Design-Build Team will be responsible for all FEMA submittal fees associated with
the re-submittal.

The Department will not allow direct contact between the Design-Build Team and the
representatives of NCFMP and their contractors either by phone, e-mail, or in person without
the State Hydraulics Engineer or his designee(s) present. The Department will review with
NCFMP the eligibility for the MOA at their monthly meeting. The MOA Package with the
accepted Bridge Survey Report for each site shall be submitted for review one month prior to
the meeting. A member of the Design-Build Team may attend this meeting. The Design-
Build Team shall recognize that the MOA allows for as much as one hundred fifty (150) days
for approval once an accepted MOA Package has been submitted by the Department to
NCFMP. No construction activity shall occur in FEMA regulated floodplains until the MOA
package (or CLOMR) for the specific site has been approved by the NCFMP. The
Department will be responsible for all fees associated with the submittal of MOA Packages.

» Construct structures in FEMA regulated floodplains to ensure adherence to the
approved FEMA submittal. The Design-Build Team shall ensure that construction
of all structures in FEMA regulated floodplains adheres to the approved CLOMR(S)
and / or MOA(s). Within three months of completion of a structure in a FEMA
regulated floodplain, the Design-Build Team shall provide sealed Record Drawings
for the structure that verify construction adheres to the approved CLOMR or MOA.
The Design-Build Team shall prepare a new FEMA model and / or package and be
responsible for all associated costs resulting from any construction variation from
the approved CLOMR(s) and / or MOA(S).
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The Department will not provide FEMA models that are available on the North Carolina
Flood Risk System (FRIS) website. The Department will provide FEMA models to the
Shortlisted Design-Build Teams that are not available on the website. The Department in no
way warrants or implies that these models are complete, accurate, or sufficient. No
additional compensation will be provided for additional modeling necessary to correct, re-
create, or adjust the models provided.

Prepare the associated Permit Drawings as described Entinmental Permits Scope of
Work All work resulting from the hydraulics and Permit Drawing reviews shall be the
responsibility of the Design-Build Team.

Design all stormwater controls based upon the most current NCB©OMmwater Best
Management Practices Toolhox

The 10-ft setbacks on both ends of Bridge Nos. 280258, 290073, 7900, 790301,
840129 and 840224 were waived in determining the bridge length.

Design hydraulic spread cannot intrude into the travel lane width.

Use grated drop inlets with pipes in shoulder berm gutter. Concrete flumes shall be used
only if there is inadequate depth for a drop inlet.

Bent placement limitations shall adhere to the table show@truttures Scope of Workny
variance in bent locations from these limitations will require justification and approval from
the Department.

The Design-Build Team shall provide bank stabilization where the bank is disturbed for bent
removal.

No deck drains are allowed to be installed over water.

General

Design in accordance with criteria provided in the North Carolina Division of Highways
Sub Regional Tier Design Guidelines for Bridge Projetated February 2008Guidelines

for Drainage Studies and Hydraulics Design-128% the addenduniHandbook of Design

for Highway Drainage Studies-1973North Carolina Department of Transportation
Stormwater Best Management Practices Toolbox-241dl the North Carolina Division of
Highways Hydraulics Unit website:

https://connect.ncdot.gov/resources/hydro/pages/default.aspx
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Information Supplied

* Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program
approved February 5, 2015 and associated materials are located at:

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx

«  FEMA models not available on the North Carolina Flood Risk System (FRIS) website. The
FRIS website is located at:
http://fris.ncem.org/fris

NCDOT will provide the FEMA models not available on the FRIS website.

* Pre-design Hydraulic Report for each bridge location.
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GEOTECHNICAL ENGINEERING SCOPE OF WORK

GENERAL:

Obtain the services of a firm prequalified for geotechnical work by the NCDOT
Geotechnical Engineering Unit at:

https://partner.ncdot.gov/VendorDirectory/default.html

The prequalified geotechnical firm shall prepare foundation design recommendation
reports for use in designing structure foundations and roadway foundations, retaining
walls, and temporary structures if necessary.

If the NCDOT'’s standard bridge plans are used, then the Design-Build Team shall design
the foundations and seal the plans.

The Engineer of Record who prepares the foundation design recommendation reports
shall be a Professional Engineer registered in the State of North Carolina who has
completed a minimum of three geotechnical design projects of scope and complexity
similar to that anticipated for this project using the load and resistance factor design
(LRFD) method and in accordance with the latest edition of the AASHRED Bridge

Design Specification.If the Engineer of Record cannot demonstrate the aforementioned
LRFD experience, then the design must undergo a peer review by an individual with such
experience. In such case, the reviewer must be a registered Professional Engineer, but
not necessarily in the State of North Carolina. Prior to the first geotechnical design
submittal, the Design-Build Team shall provide a letter to the NCDOT Design-Build
Office that documents the reviewer's LRFD experience for review and acceptance.
Furthermore, with each geotechnical design submittal, the reviewer shall provide a sealed
letter stating that he / she has carefully reviewed and approved the specific submittal
details.

The prequalified geotechnical firm shall also determine if additional subsurface
information, other than that required and noted elsewhere in this RFP, is required based
upon the subsurface information provided by the NCDOT and the final roadway and
structure designs. If a determination is made that additional subsurface information is
required, the Design-Build Team shall use a prequalified geotechnical firm to perform all
additional subsurface investigation and laboratory testing in accordance with the current
NCDOT Geotechnical Engineering UniGuidelines and Procedures Manual for
Subsurface InvestigationsSubmit additional information collected by the Design-Build
Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the
following format:

* 8% x11-inch Paper Format

e “Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an
area to list Contents.

« NC Division of Highways Geotechnical Engineering Unit Soil and Rock
Classification Legend and Abbreviations
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* Plan View of boring locations and any other significant topographic features
* gINT boring logs

* gINT core logs (if applicable)

» Cross sections if drilled pier foundations will be used

* AASHTO soil test results for both disturbed and undisturbed samples

* Rock test results summary chart

The Design-Build Team shall provide the final Subsurface Investigation Report in
electronic and hardcopy format to the NCDOT for its records.

A minimum of 2 standard penetration test (SPT) / rock core borings shall be required per
bent for all bridges. All borings must be located within 25 feet of the center of each bent
to satisfy this requirement. No boring may be used for the foundation design of more
than one bent. Extend all borings to a depth of 15 feet or four foundation element
diameters, whichever is greater, below the foundation element to show a complete
subsurface profile. The Department will provide at least 2 borings per bridge site to the
Design-Build Team. The Design-Build Team shall be responsible for obtaining the
borings noted above for all bents where subsurface information is not sufficient or is
warranted by variability in the geology unless the prequalified geotechnical firm submits
documented justification that the subsurface investigation provided by the NCDOT is
adequate for design purposes and the justification is acceptable to the Department. Any
deviations to the requirements noted above shall require acceptance from the NCDOT
Geotechnical Engineering Unit prior to construction.

The maximum spacing between borings for retaining walls shall be 100 feet, with a
minimum of two borings; one at each end of the wall. Drill borings for retaining walls a

minimum depth below the bottom of the wall equal to twice the maximum height of the
wall.

The Design-Build Team is permitted to design bridges on this project using software that
accounts for the structural effects of soil / pier interaction.

DESCRIPTION OF WORK:

The Design-Build Team shall design foundations, embankments, slopes, and retaining
walls in accordance with the current edition of the AASHIRFD Bridge Design
SpecificationsNCDOT LRFD Driven Pile Foundation Design Policy, Sub Regional Tier
Design Guidelines for BridgBrojectsdated February 2008 as applicalalk,applicable
NCDOT Geotechnical Engineering Unit Standard Provisions, NCD®&muctures
Management Manualand NCDOT Roadway Design Manual The NCDOT LRFD

Driven Pile Foundation Design Policys located on the NCDOT Geotechnical
Engineering Unit's website at:

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Requirements_Refer
ences.aspx
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For Geotechnical Guidelines for Design-Build Projectse Design-Build Team shall
adhere to the guidelines located at the following website:

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx

A. Structure Foundations

When the weathered rock or rock elevation is below the 100-year hydraulic scour
elevation, the 100-year and 500-year design scour elevations are equal to the 100-
year and 500-year hydraulic scour elevations from the structure survey report
accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock
elevation is above the 100-year hydraulic scour elevation, the 100-year design
scour elevation may be considered equal to the top of the weathered rock or rock
elevation, whichever is higher, and the 500-year design scour elevation may be set
two feet below the 100-year design scour elevation.

End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place
end bent slope protection from the toe of slope to berm to protect the approach
embankment from scour.

Analyze deep foundations pile bents using either LPile or FB-Pier. Design vertical
piles with a sufficient embedment in soil and/or rock to achieve “fixity”.

B. Roadway Foundation

All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except
bridge end bent slopes (see Section A — Structure Foundations). In areas where a
sliver fill is required to tie the proposed grade into the existing ground, fill slopes
may be steeper than 2:1 (H:V) provided the existing slopes are stable and erosion
control measures are utilized on the sliver fill slopes. However, in no case shall a
slope be steeper than 1.5:1. The Design-Build Team shall submit slope stability
analysis verifying stability of any modified slopes, including details to control
erosion of the slopeFor all other proposed slopes steeper than 2:1 (H:V), the
slopes shall be reinforced and detailed design calculations shall be submitted to
the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for
review and acceptance.

Bridge approach fills shall be required for end bents on all bridges in accordance
with NCDOT Standard Drawings and NCDOT design criteria. Standard Drawing
422.11 of theNCDOT January 2012 Roadway Standard Drawingsy be used

with cored slabs or box beams on the subregional tier.

C. Permanent Retaining Wall Structures
Design and construct permanent retaining walls, with the exception of gravity

walls, in accordance with the applicable NCDOT Geotechnical Engineering Unit
Project Special Provisionsyhich can be provided upon request by the Design-
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Build Team. Geotechnical Provisions and Notes can be found at the NCDOT
Geotechnical Engineering Unit’s website at:

https://connect.ncdot.gov/resources/Geological/Pages/Geotech Provisions No
tes.aspx

For each retaining wall, with the exception of gravity walls, submit a wall layout
and design. The wall layout submittal shall include the following:

* Wall envelope with top of wall, bottom of wall, existing ground and
finished grade elevations at incremental stations.

* Wall alignment with stations and offsets.

* Typical sections showing top and bottom of wall, drainage, embedment,
slopes, barriers, fences, etc.

» Calculations for bearing capacity, global stability and settlement.

» Details of conflicts with utilities and drainage structures.

* Roadway plan sheets showing the wall (half size).

* Roadway cross sections showing the wall (half size).

» Traffic control plans showing the wall (half size).

With the exception of cast-in-place concrete abutment walls, deep foundations
shall be used for end bents when abutment retaining walls are employed. When
using abutment retaining watlsat don’t directly carry structure loads, design and
construct the end bent and the wall independent of each other where practicable.
Walls adjacent to streams shall be designed for scour.

. CONSTRUCTION REQUIREMENTS:

All construction and materials shall be in accordance with the NCDOT Q€&iard
Specifications for Roads and Structueesd current NCDO™Project Special Provisions
unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be
responsible for investigating, proposing and incorporating remedial measures for any
construction problems related to foundations, retaining walls, subgrades, settlement,
slopes, and construction vibrations. Submit the proposed remedial measures to the
Geotechnical Engineering Unit for review and acceptance prior to incorporation.

The Design-Build Team shall be responsible for any damage or claim caused by
construction, including damage caused by vibration (see 3tflard Specifications for
Roads and Structurearticle 107-14). The Design-Build Team shall be responsible for
deciding what, if any, pre and post-construction monitoring and inventories need to be
conducted to satisfy their liability concerns. Any monitoring and inventory work shall be
performed by a qualified private engineering firm experienced in the effects of
construction on existing structures.

The geotechnical firm that prepared the foundation designs shall review and approve all
pile driving hammers. After the geotechnical firm has approved these submittals, the
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Design-Build Team shall submit to the NCDOT for review prior to beginning
construction.

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance
with the NCDOTLRFD Driven Pile Foundation Design Policy. Provide pile driving
inspection charts or tables for all approved pile hammers.

Limit driving stresses in accordance with the AASHTO LRMDidge Design
Specifications If a tip elevation is noted on the plans, drive piles to the minimum
required driving resistance and tip elevation.

The minimum required driving resistance is equal to the factored resistance noted on the
plans divided by a resistance factor plus any additional resistance for downdrag and scour
if applicable. When performing PDA testing in accordance with the AASHTO LRFD
Bridge Design Specifications, the resistance factor is 0.75. Otherwise, the resistance
factor for the wave equation analysis is 0.60.

Otherwise, drive piles to the minimum required driving resistance and a penetration into
natural ground or below design scour of at least 10 ft. If a pile is socketed into rock at
least 5 feet and all other design requirements are met then the total penetration amount
may be relaxed at the discretion of the Geotechnical Engineering Unit. Unless otherwise
approved, stop driving piles when refusal is reached. Refusal is defined as 240 blows per
foot or any equivalent set.

PDA testing is required when the proposed Required Driving Resistance of HP12x53
piles exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles
exceed 250 tons, or if a pile type other than HP 12x53 or HP 14x73 is used. Perform Pile
Driving Analyzer (PDA) testing on at least one pile per bridge using a NCDOT
prequalified company to develop pile driving inspection charts or tables. Additional
PDA tests may be required based upon the AASHTO LFRD Bridge Design
Specifications. Provide additional PDA testing for any revisions to pile type, size or
hammer previously approved. The locations of specific piles to be tested must be
accepted by the NCDOT prior to any PDA test. Perform PDA tests in accordance with
ASTM D 4945-89, Standard Test Method for High Strain Dynamic Testing of Piles and
this scope of work.

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or
later. At a minimum, analysis is required for a hammer blow near the end of initial drive
and for each restrike and redrive. Additional CAPWAP analysis may be required as
determined by the Engineer.

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering
Testing Contract companies to perform PDA testing and guidelines for PDA test report,
contact the Geotechnical Engineering Unit at 919-707-6850. PDA testing shall be
performed in accordance with Section 450 of the Standard Specifications. Submit a
complete PDA report sealed by the professional engineer who performed the test to the
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foundation design firm. The foundation design firm shall develop pile driving inspection
charts or tables for acceptance by the NCDOT prior to pile installation.

For drilled-in piles, the following additional requirements shall apply:

1. Prequalification of contractors is not required for pile excavation or drilled-in pile
holes that are 30 inches in diameter or less.

2. Use Class A Concrete in accordance with Article 1000-4 of the NCDOT 2012
Standard Specifications for Roads and Structeseept as modified herein. Provide
concrete with a slump of 6 to 8 inches. Use an approved high-range water reducer to
achieve this slump. Perform pile excavation to specified elevations shown on the
plans. Excavate holes with diameters that will result in at least 3 inches of clearance
all around piles. Before filling holes, support and center piles in excavations and
when noted on the plans, drive piles to the required driving resistance. Remove any
fluid from excavations and fill holes with concrete.

3. Blasting for core removal is only permitted when approved by the Engineer. Dispose
of drilling spoils in accordance with Section 802 of the NCDOT 28i&ndard
Specifications for Roads and Structuesd as directed by the Engineer. Drilling
spoils consist of all excavated materials including fluids removed from excavations
by pumps or drilling tools. If unstable, caving or sloughing soils are anticipated or
encountered, stabilize excavations with either slurry or steel casing. When using
Slurry, submit slurry details including product information, manufacturer’s
recommendations for use, slurry equipment details and written approval from the
slurry supplier that the mixing water is acceptable before beginning drilling. When
using steel casing, use either the sectional type or one continuous corrugated or non-
corrugated piece. Steel casings shall consist of clean watertight steel of ample
strength to withstand handling and driving stresses and the pressures imposed by
concrete, earth and backfill. Use steel casings with an outside diameter equal to the
hole size and a minimum wall thickness of ¥s-inch.

4. Check the water inflow rate at the bottom of holes after all pumps have been
removed. If the inflow rate is less than 6 inches per half hour, remove any fluid and
free fall concrete into excavations. Ensure that concrete flows completely around
piles. If the water inflow rate is greater than 6 inches per half hour, propose and
obtain acceptance of a procedure for placing concrete before filling holes. Place
concrete in a continuous manner and remove all casings.

For drilled piers, the following additional requirements shall apply:

Use current NCDOT inspection forms for drilled piers available on the NCDOT
Geotechnical Engineering Unit’'s webpage. Construct and inspect drilled piers in
accordance with Section 411 of the 2012 Standard Specifications for Roads and
Structures. The Department will inspect drilled piers using the Shaft Inspection Device
(SID) for any pours using the wet method of concrete placement and for any drilled pier
excavations that have remained open greater than 24 hours. In such case, the use of the
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SID will be required on the first shaft and may be required for additional shafts. Install
Crosshole Sonic Logging (CSL) tubes in all drilled piers. The Design-Build Team shall
notify Sam Lawhorn by e-mail (sclawhorn@ncdot.gov) a minimum of five days prior to
required SID testing, followed by a confirmation two days prior to required SID testing.
The Design-Build Team shall notify Sam Lawhorn of all SID testing cancellations as
soon as possible at the e-mail address noted above and at (919) 329-4200. The Design-
Build Team shall provide all necessary assistance to Department personnel in the
execution of the SID inspections.

The Design-Build Team shall CSL test a minimum of 25% of drilled piers at each bridge
or one per bent, whichever is greater. If a CSL test identifies any defect in the drilled
pier, the Department has the right to request additional CSL testing as needed. The
Department will determine which piers will be CSL tested. Submit CSL test information
and results to the Geotechnical Engineering Unit, via the Design-Build Unit for review
and acceptance.

The prequalified geotechnical firm that prepared the original design shall perform any
changes to the foundation designs. All changes shall be based upon additional
information, subsurface investigation and / or testing. Drilled pier tip elevations shall not
be changed during construction unless the prequalified geotechnical firm that prepared
the bridge foundation design redesigns the drilled pier from either an SPT / rock core
boring, performed in accordance with ASTM standards at the subject pier location, or
observations of the drilled pier excavation. If a drilled pier is redesigned based on a
boring, do not drill a boring inside an open drilled pier excavation. Locate the boring
within three pier diameters of the center of the subject pier and drill to a depth of two pier
diameters below the revised tip elevation. If a drilled pier is redesigned based upon
observations of the drilled pier excavation, the geotechnical engineer of record shall be
present during the excavation to determine the actual subsurface conditions. Send copies
of revised designs including additional subsurface information, calculations and any other
supporting documentation sealed by a professional engineer registered in the State of
North Carolina to the NCDOT for review and acceptance.

Send copies of any inspection forms related to foundations, embankment, and stdbgrade
the NCDOT for review.
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Pavement Management Scope of Work

Davidson, Davie, Rowan

The pavement design for the mainline and mainline shoulders is as follows:

Bridge Site Surface Intermediate Base
280258 2.5” SF9.5A 2.5"119.0B 4" B25.0B
280410 3” SF9.5A 2.5"119.0B 4" B25.0B
290073 2.5” SF9.5A 4.5" B25.0B
790251 2.5 SF9.5A 5" B25.0B
790300 2.5” SF9.5A 5” B25.0B
790301 3” SF9.5A 4.5” B25.0B
840086 2.5” SF9.5A 5.5" B25.0B
840104 3” S9.5B 2.5"119.0B 4" B25.0B
840129 2.5” SF9.5A 2.5"119.0B 4" B25.0B
840224 2.5" SF9.5A 4" B25.0B

& Stokes Counties

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of
surface course as provided in the table above.

The depth of surface course on cored slabs at the gutter line shall meet the minimums listed in
the Structures Management Unit Manual.

At Bridge No. 840104 the pavement design listed above shall be utilized for the realignment of
SR 1697.

For structures 280258, 280410, 840104, 840129, if wedging is equal to or greater than the full
thickness of the surface course as provided in the table above plus 2.5, then wedging shall
consist of the full thickness of surface course as provided in the table above, and the remainder
shall be 119.0B.

For the remaining structures, if wedging is equal to or greater than the full thickness of the
surface course as provided in the table above plus 3.0”, then wedging shall consist of the full
thickness of surface course as provided in the table above, and the remainder shall be B25.0B.

The Design-Build Team shall provide incidental milling where tying to the existing pavement to
provide a smooth transition to the proposed pavement. Driveways impacted by the Design-Build
Team’s construction shall be repaired to the pre-construction condition.
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TRAFFIC ENGINEERING SCOPE OF WORK

TRAFFIC MANAGEMENT PLANS

A. DESIGN PARAMETERS

1. For all bridges except Bridge No. 840104, all work shall be performed with road
closures at the bridge site and utilization of the off-site detours noted. Bridge No.
840104 shall be replaced on new alignment to the north-west side of the existing
bridge and traffic shall be maintained on existing alignment. The Design-Build
Team shall use the off-site detours for each bridge site as shown in the table
below. Local access to all residences and businesses will be maintained between
the closure points at all times during construction

County | Structure No. Route Detour Route

Davidson 280258 SR1272 SR 1319/1323 — NC 47 — SR 1396

Davidson 280410 SR1844 SR 1843 — SR 1843 — SR 1841 — SR|1813
Davie 290073 SR1324 SR 1321 - SR 1320 — SR 1343 — SR {1002
Rowan 790251 SR1549 SR 1552 — SR 1554 — SR 1350
Rowan 790300 SR1346 SR 1337 — SR 1221 — SR 1002
Rowan 790301 SR2312 SR 1006 — SR 2313

Stokes 840086 SR1651 SR 1653 — SR 1606 — SR 1652
Stokes 840129 SR1484 SR 1483 — SR 1001

Stokes 840224 SR1647 SR 1649 — SR 1652 — SR 1674

2. Improvements to the above stated detour route will not be required. In the event
the Design-Build Team proposes any deviations/improvements to the above stated
detour route, it shall be the sole responsibility of the Design-Build Team to obtain
approval from the NCDOT Division Engineer and perform all required
environmental studies and obtain environmental permits for any proposed
changes.

3.

Design and prepare the Temporary Traffic Control Plan for each bridge site

location project. Development of the Traffic Control Plan should proceed as
follows:

a) Submit a Traffic Control Plan to the Resident Engineer and the Design-Build
Unit for review and acceptance. Construction may begin once the Traffic

Control Plan has been sealed by the Design-Build Team and accepted by the
Department.

b) The Traffic Control Plan shall include a detour detail, which includes detour
signing (detour advance warning & trailblazing with road names), sign
designs, and locations of traffic control devices; construction
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phasing/sequence, and project notes. Street names are required on detour
signing. NCDOT’sJanuary 201ZRoadway Standard Drawings Section 1100

is for traffic control and will need to be incorporated into the plans for most
work activities. The detour detail will incorporate NCDOTa&nuary 2012
Roadway Standard Drawing 1101.03, sheet 1 of 9. Ensure the development of
the Traffic Control Plan is in compliance with the North Carolina Department

of Transportation Roadway Standard Drawings, NCD@anuary 2012
Standard Specifications for Roads and Structutbe latest edition of the
Manual on Uniform Traffic Control Devices (M.U.T.C.Cand theNCDOT
Standard Specifications for Roads and Struct@desuary 2012).

c) Use traffic control devices that conform to all NCDOT requirements and are
listed on the Department’s Approved Products List as shown on NCDOT's
Traffic Control Website.

d) The NCDOT'’s Traffic Control Website should be utilized when developing
the Traffic Control Plan. The Traffic Control Website is updated and provides
key information necessary in preparing the Traffic Control Plan. The Traffic
Control Website Address:

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx

B. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES

1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has
experience designing and sealing Traffic Management Plans for the North Carolina
Department of Transportation (NCDOT) on comparabdgects.

2. The Traffic Management Plans shall adhere to“thvepress Design-Build Bridge
Replacement Submittal Guidelines—Year 4, January 27, 2@l the“Guidelines
for Preparation of Traffic Control and Pavement Marking Plans for Design-Build
Projects”, January 2012 NCDOT Roadway Standard Drawingknuary 2012
Standard Specifications for Roads and Structuaesd the Manual for Uniform
Traffic Control Devices".

3. Adapt the traffic control plans, when directed by the engineer, to meet field
conditions to provide safe and efficient traffic movement. Changes may be required
when physical dimensions in the detail drawings, standard details and roadway details
are not attainable or result in duplicate or undesired overlapping of devices.
Modification may include: moving, supplementing, covering or removal of devices.

4. The Design-Build Team shall provide one month notice to the Engineer, County EMS
and County school officials prior to road closures.

5. The Design-Build Team will be allowed five additional days of lane closure per
bridge site to complete punch list items identified by the Engineer. The Design-
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Build Team shall notify the Engineer 15 days prior to installation of a lane closure
and submit details for approval by the Engineer.

6. As approved by the Engineer, lane closures will be allowed for geotechnical borings
and the relocation of utilities prior to the road closure at each bridge site.

C. DETOUR SIGNING

The Design-Build Team shall be responsible for the installation and maintenance of all
detour signing within and off the project limits.

Cover or remove all detour signs within and off the project limits when a detour is not in
operation.

Ensure all necessary signing is in place prior to altering any traffic pattern.
D. PROJECT OPERATION REQUIREMENTS

The following are Time Restrictions and notes that shall be included with the Traffic
Control Plans General Notes:

Intermediate Contract Time #11 for Road Closure Restrictions for Bridge No.
840104.

The Design-Build Team shall maintain the existing traffic pattern for all roadways,
except atBridge No. 840104where road closure for certain construction operations is
permitted subject to the road closure restrictions listed below. When a road closure is
used, the Design-Build Team shall reopen the travel lanes by the end of the road closure
duration to allow the traffic queue to deplete before re-closing the roadway.

The Design-Build Team may close SR 1695 and SR 1697 for traffic shifts, placement of
pavement markings, tie-in work, and removal of the existing structure. The closure
duration shall not exceed 30 minutes (60 minutes for structure removal). In no case will
the Department allow the above routes to be closed for any reason during the times listed
below.

Monday to Saturday 12:01 a.m. to 9:00 a.m.
2:30 p.m. to 12:00 a.m.
Sunday 12:01 a.m. to 12:00 p.m.

Liguidated Damages for Intermediate Contract Time #11 for road closure for

certain construction operations at Bridge No. 840104re $100 per 15 minute period
or any portion thereof.
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E. TRAFFIC BARRIER

The Department will not provide any type of barrier for this project. The Design-Build
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to
the following requirements.

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning
work in any location. Once the temporary traffic barrier system is installed at any
location, proceed in a continuous manner to complete the proposed work in that location.

Once the temporary traffic barrier system is installed and no work has been or will be

performed behind the temporary traffic barrier system for a period longer than two (2)

months, remove/reset the temporary traffic barrier system unless the barrier is protecting
a hazard.

Protect the approach end of temporary traffic barrier system at all times during the
installation and removal of the barrier by either a truck mounted impact attenuator
(maximum 72 hours) or a temporary crash cushion.

Protect the approach end of temporary traffic barrier system from oncoming traffic at all
times by a temporary crash cushion unless the approach end of temporary traffic barrier
system is offset from oncoming traffic as follows:

Posted speed limit (MPH) Minimum offset (feet)
40 or less 15
45 - 50 20
55 25
60 mph or higher 30

Install temporary traffic barrier system with the traffic flow, beginning with the upstream
side of traffic. Remove the temporary traffic barrier system against the traffic flow,
beginning with the downstream side of traffic.

Install drums to close or keep closed tangent sections of the roadway until the temporary
traffic barrier system can be placed or after the temporary barrier system has been
removed. The distance, in feet, between drums shall be no greater than twice the posted
speed limit (MPH).

The Design-Build Team shall be responsible for providing proper connection between the

existing bridge rail and the temporary barrier system and include this information in the
appropriate plans.
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F. TRAFFIC CONTROL DEVICES
The Design-Build Team shall use traffic control devices that conform to all NCDOT
requirements and are listed on the Approved Products List. The Approved Products List
is shown on NCDOT’s Work Zone Traffic Control website at:

https://apps.dot.state.nc.us/vendor/approvedproducts/

The use of any devices that are not shown on the Approved Product List shall require
written approval from the Design-Build Unit.

Place Type Il barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient
length to close the entire roadway. Stagger or overlap barricades to allow for ingress or
egress.

Il. PERMANENT SIGNING

The Design-Build Team will replace any existing signs damaged by construction
operations. The signs shall be furnished and installed by the Design-Build Team
according to NCDOT’s specifications.

Il. FINAL PAVEMENT MARKING PLANS
General

Prepare Final Pavement Marking Plans in accordance with theNéastal onUniform
Traffic Control Devices (MUTCDand the NCDOTJanuary 2012 Roadway Standard
Drawings

Final Pavement Marking Plan Requirements

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists,
and pedestrians within the highway, including persons with disabilities in accordance
with the Americans with Disabilities Act of 1990 (ADA), Title Il, Paragraph 35.130) as
defined by thevlanual for Uniform Traffic Control Devices (MUTCD).

NCDOT'’s January 2012 Roadway Standard Drawings Section 1200 pertain to
pavement markings and markers and shall be utilized.

Use pavement marking and pavement marker products that conform to all NCDOT's

requirements and specifications and are listed on the Department’'s Approved Products
List. The use of any devices that are not shown on the Approved Product List shall

require written approval from the Signing and Delineation Unit.
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Install pavement markings in accordance with NCDOJanuary 2012 Standard
Specifications for Roads and Structuresyd in accordance with the manufacturer’s
procedures and specifications.

Install pavement markings and pavement markers on the final surface as follows:

Bridge # Marking Marker
280258, 280410, 790301, Thermoplastic None

840104 & 840129

290073, 790251, 790300, Paint None
840086, 840224 &
concrete deck of 840104

The Design-Build Team can elect to install a minimum of temporary paint if seasonal
limitations do not allow for installation of thermoplastic pavement markings in order to
place traffic on the roadway. If the Design-Build Team elects to install temporary paint in
lieu of thermoplastic markings to place traffic on the roadway, no direct compensation
will be made for this work as this will be considered incidental to other items of work.

Tie proposed pavement marking lines to existing pavement marking lines.

Remove any conflicting markings or markers before shifting traffic to a new pattern.

Passing zone(s) will be determined in the field and must be approved by the engineer.

The Design-Build Team shall install temporary pavement markings and temporary
pavement markers on the interim surface or temporary pattern as follows:

Road Marking Marker

All Roads and Minimum of Paint Temporary Raised
Existing Structures

Proposed Structures Temporary Tape Temporary Raised

When using removable tape pavement markings, place temporary raised markers half on
and half off edge lines and centerlines to help secure the tape to the roadway. Markers
shall be spaced the appropriate distance apart as descrikkzohimsry 2012 Roadway
Standard Drawing4.250.01, Sheet 1 of 3.

Place at least two applications of paint for temporary traffic patterns that will remain in
place over three (3) months. Place additional applications of paint upon sufficient drying
time, as determined by the Engineer.

Tie proposed pavement marking lines to existing pavement marking lines.
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Replace any pavement markings that have been damaged by the end of each day's
operation.

Remove any conflicting markings or markers before shifting traffic to a new pattern.

Removal of the temporary pavement markings shall be accomplished by using water
blasting, sand blasting, shot blasting systems or other approved systems to minimize
damage to the road surface. All systems shall be required to remove 100% of the
pavement marking without removing more than 1/32 inch of the pavement surface.
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ENVIRONMENTAL PERMITS SCOPE OF WORK

General

The Design-Build Team shall be responsible for preparing permit drawings necessary for the
Department to obtain all required environmental permits for construction for each bridge site
contained in this contract. The Design-Build Team is responsible for determining the

appropriate permits that will apply to each site. The Design-Build Team is encouraged to gain
the Department’s concurrence on the permits needed prior to beginning permit application work
for each bridge. The Design-Build Team shall determine the schedule for submission of each
bridge’s permit documentation.

The Design-Build Team shall not begin ground-disturbing activities, including utility relocations
in jurisdictional areas, at a given bridge site, until the environmental permits have been issued for
that bridge. This restriction does not include investigative borings covered under a Nationwide
#6 permit (NWP #6).

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned
permits provided that (1) the Department is notified in writing prior to these activities; (2) such
activities are outside jurisdictional resources. Upon consultation with the Division
Environmental Officer, a meeting may be required with the permitting agencies prior to
beginning work.

The Department will allow no direct contact between the Design-Build Team and representatives
of the environmental agencies. No contact between the Design-Build Team and the
environmental agencies shall be allowed either by phone, e-mail or in person, without
representatives of the Division’s Environmental Officer present. A representative from the
Design-Build Unit shall be included on all correspondence.

Once the Department has obtained the applicable permits based upon the approved Design-Build
Team’s proposed design and/or construction methods, the Design-Build Team will be
responsible for any change in the proposed design and/or construction methods that nullifies any
permit. The Department shall not allow any contract time extensions associated with this
additional coordination.

The Design-Build Team shall meet all permit conditions. The Design-Build Team shall be
required to staff any personnel necessary to provide permit compliance.

Permit Process

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings
that reflect the impacts and minimization efforts from the project as designed by the Design-
Build Team. The Design-Build Team shall prepare the entire permit package; the Department
will provide the environment document for each bridge site. The Design-Build Team shall be
responsible for entering impact determinations on the drawings. Further, it is the Design-Build
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Team’s responsibility to provide the design and construction details to the Department to be
included as part of the permit process. At a minimum, the associated permit drawings shall
consist of the following:

+ Roadway Plan and Profile Sheets (half size 11” x 17”) shall contain all environmental
impacts in a table with calculated proposed stream/wetland/open water impacts, buffer
impacts by type, such as road fill, bridging, etc.

« In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland
boundaries, all erosion control measures, structures, pier locations, riprap, causeways and
other impacts including utility relocation.

The Department will re-verify and update, as needed, the required environmental data that
expires prior to the completion of the activity causing the impact in the jurisdictional areas.

These include, but are not limited to, federally protected species, re-verification of wetland

jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.

Direct coordination between the Design-Build Team, the Design-Build Unit, Division
Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer
shall be necessary to ensure proper permit drawing development. Upon completion of the permit
drawings, the Design-Build Team shall concurrently forward the package to the Design-Build
Unit, Resident Engineer, Division Bridge Program Manager, Division Environmental Officer,
Area Bridge Construction Engineer and Hydraulics Unit for review and approval. After all
revisions are complete, the Department will subsequently forward the package to the appropriate
agencies and the cover letter describing the project.

Any temporary construction measures, including de-watering, construction access, etc. shall be
addressed in the permit drawings. Impacts that result from so-called temporary measures may
not be judged to be temporary impacts by the agencies. These issues shall be addressed and
resolved with the agencies and reviewed by the Division Environmental Officer prior to
submission of the permit drawings and environmental impacts to the respective agencies.

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional
areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further,
the Design-Build Team shall describe the methods of construction of all structures. The
description of the temporary impacts (utility relocations, etc.) shall include restoration plans,
schedules and disposal plans. This information shall be included in the permit drawings and
environmental impacts.

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased
during the Design-Build effort. All fill material shall be immediatstabilized and maintained

to prevent sediment from entering adjacent waters or wetlands. The Design-Build Team shall be
responsible for ensuring that the design and construction of the project will not impair the
movement of aquatic life.

72



C203681 (17BP.9.R.61) Environmental Permits Scope of Work Davidson, Davie, Rowan
& Stokes Counties

Requests made for modifications to the permits obtained by the Division Environmental Officer
shall only be allowed if the Engineer determines it to be in the best interest of the Department
and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to
hydraulic design issues. The design shall be complete prior to permit modification application.

Permit Timeframe

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the
permits necessary for each bridge. The 60 days shall begin at the date that the Department has
approved the final permit package as submitted by the Design-Build Team. No requests for
additional contract time or compensation will be allowed if the permits are obtained within this
60-day period. With the exception of location and survey work and permitted investigative
borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site
investigation or construction of the project shall occur prior to obtaining the permits. This
limitation does not preclude the off-site fabrication of bridge segments or equipment. The
Department will not honor any requests for additional contract time or compensation, including
idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing
men, materials (or ordering materials), or equipment prior to obtaining all permits. The
Department will consider requests for contract time extensions for obtaining the permits only if
the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s
control, and the 60-day period has been exceeded. If time were granted it would be only for that
time exceeding the 60-day period.

Commitments

The NCDOT is committed to incorporating all reasonable and practicable design features to
avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and
riparian buffer impacts as required by the regulatory agencies.

All work by the Design-Build Team must be accomplished in strict compliance with the plans
submitted and approved for the permits drawings and in compliance with all conditions of the
permits received and certifications issued by the agencies. The Design-Build Team shall provide
each of its contractors and/or agents associated with the construction or maintenance of this
project with a copy of the permits.

The Design-Build Team shall strictly adhere to these commitments, as well as others, including
but not limited to requirements for permitting.

The Department has initiated an Informal Section 7 Consultation for Bridge Nos. 840104 and
840129. The Biological Conclusion for the James SpinneymuRBlgirobema collinajs “may
affect, not likely to adversely affect” with the following commitments:

* At Bridge No. 840104 and 840129 the Design-Build shall utilize the Design

Standards in Sensitive Watersheds commitment. (ReferEnggion Control
Scope of Wopk
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* At Bridge No. 840104 the Design-Build Team shall not have more than two bents
in water. (Referenc8tructures Scope of Work)

* At Bridge No. 840129 the Design-Build Team shall not have any bents in water.

The Department has verified there are no hibernaculum sites for the Northern long-eared bat
(Myotis septentrionalis) at any bridge site in this contract; therefore, no restrictions for tree
clearing or bridge demolition operations apply.

If the Design-Build Team discovers any previously unknown historic or archeological remains
while accomplishing the authorized work, he shall immediately notify NCDOT Staff
Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the
required State/Federal coordination. All questions regarding these sites should be addressed to
Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental
Officer.
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK  (12-5-14)

The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and
Sedimentation Control Plans. Erosion Control (EC) Plans shall be designed for the grading phase
of the construction. Release for Construction (RFC) Erosion Control Plans shall be submitted to
all NCDOT Personnel listed in theEXpressDesign-Build Bridge Replacement Submittal
Guidelines — Year 4, January 27, 201beforeany land disturbing activities, including clearing

and grubbing can commence. No land disturbing activities, including clearing and grubbing, shall
occur in any location that does not have accepted RFC Erosion Control Plans. Refer to the most
recent version of thiCDENR - Erosion and Sediment Control Planning and Design Mdaual
erosion control design guidelines not addressed in this Scope of Work.

The Design-Build Team shall be responsible for determining the Bridge Projects located in
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data (25
year).

Erosion and Sedimentation Control Plans shall at a minimum address the following:
I. Complete Set of Plans
A. RFC Plans

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion
control design as directed.

2. Use correct NCDOT symbology.

3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap
Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet
Sediment Trap Type ‘A’ (PIST-A), etc.

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence
(TSF), etc.)

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control

stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt

Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an

adequately designed base length to distribute outflow.

Take into account existing topography and show contour lines.

Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) to reduce velocity in existing

and proposed ditches with spacing of 250 feet divided by percentage of ditch grade.

Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD).

Protect existing streams; do not place erosion control devices in live streams.

Provide adequate silt storage for 3600 cubic feet per disturbed acre and sediment

basins shall be sized with surface area equal to 435 square feet per cubic foot per

second (cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak
rainfall data NCDENR - Erosion and Sediment Control Planning and Design Manual

or NOAA'’s National Weather Service web site

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.Honlpartial duration (ARI) time

series type). A Sediment Basin Designer Spreadsheet will be provided by the NCDOT

REU upon request.

N

©
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10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design MawudDAA'’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.Honlpartial duration (ARI) time
series type). Infiltration Basin shall be designed to dewater in 3 days or less. An
Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU upon
request.

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the
peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data
(NCDENR - Erosion and Sediment Control Planning and Design MawudDAA’s
National Weather Service web site
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.Honlpartial duration (ARI) time
series type). A Skimmer Basin Designer Spreadsheet will be provided by the NCDOT
REU upon request.

12.The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1
and 6:1, respectively.

13.Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall be
installed with a spacing of 1/4 the basin length. For silt basins with a length less than
20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 1/3
the basin length. The Design-Build Team will not be required to show the individual
baffles on the EC Plans.

14.Include any culvert and / or pipe construction sequence plan sheets in the Clearing &
Grubbing Erosion Control Plans; all pipes 48" or larger, or any combination of pipes
that total 48” or more require a construction sequence. Prior to installation of pipes
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a
phasing plan for managing the watercourse to the Resident Engineer for review and
acceptance. The phasing plan shall be in accordance with the Best Management
Practices for Construction and Maintenance Activities.

15.For any permanent stormwater devices, design temporary sediment basins at these
locations for construction phase.

16. Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and
proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible
at drainage outlets, and in areas where sediment basins at drainage outlets cannot be
properly sized to surface area and/or sediment storage requirements due to safety
concerns, ROW limitations, utility conflicts, or other construction limitations approved
by the NCDOT REU. For ditch grades greater than 3%, utilize TRSC-A with Matting
and PAM in lieu of wattles.

17.Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in
Division 6) or higher and a fill slope grade of 3:1 or steeper, or where there are
superelevations above 0.04 and fills are greater than 5 feet (3 feet in Division 6).
Maximum slope drain spacing shall be 200 feet.
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18. Utilize rock energy dissipater and / or silt basin at outlet of slope drain.

19.Provide matting for erosion control in all ditch lines where the velocity is greater than
2.0 ft./s, and the shear stress is 1.55 psf or less. For ditch lines with a shear stress
above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized.

20.Provide matting for erosion control on all fill slopes 2:1 or steeper.

21.For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and
utilize 25-year peak rainfall data for surface area requirement for all sediment basins.

Intermediate Phase

Intermediate Erosion Control Plans shall only be required if design modifications and / or
site conditions require additional erosion control design or design revisions to the RFC
Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be
accepted prior to construction of any aspect impacted by the revised erosion control
design. For any intermediate phase, comply with Section A, “RFC Plans” above.

The following documents shall accompany the Erosion Control Plans and be completed

and submitted to NCDOT REU for initial submittal:

High Quality Water Worksheet from Soil and Water Engineering web page

Low Impact Bridge Project Checklist from Soil and Water Engineering web page

Matting Determination Spreadsheet from Soil and Water Engineering web page

Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page

Basin or Checkdam Design Spreadsheets from Soil and Water Engineering web page

. Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts
(half-size)

General Structure Drawing with locations of piles, drilled shafts, etc. (half-size)

8. Erosion Control Plans shall be submitted according to EhxgressDesign-Build

Bridge Replacement Submittal Guidelines — Year 4, January 27,.2015
9. Microstation files may be requested by NCDOT REU staff if needed

ouhkwnNnE

~

The documents located on the Soil and Water Engineering web page can be found at:

http://stage.dot.state.nc.us/doh/operations/dp chief eng/roadside/soil water/erosion control/downloads.html

All documents from the Soil and Water Engineering web page can be submitted electronically
or hard copy.

Detail Sheets and Notes

A.
B.

C.

Provide project specific special notes and details such as wattle with PAM, etc.

Provide matting summary sheet(s): matting for erosion control and permanent soil
reinforcement mat.

Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing
appropriate species.
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[ll. Title Sheet

oOw>

C.

Show correct notes: HQW, ESA, clearing and grubbing, etc.

Show correct standards for project.

Show list of standard NCDOT symbology

Show name and certification number of Level IlI certified individual responsible for
designing and/or reviewing Erosion and Sedimentation Control Plans.

. Special Provisions
A.

Erosion Control Special Provisions are available at the following website:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/soil water/special provisions/

. References in Erosion Control Special Provisions from the aforementioned website to

Method of Measurement, Basis of Payment, or any other statement regarding direct
payment for Erosion & Sediment Control measures shall be disregarded.
Erosion Control / Stormwater Certification found elsewhere in this RFP.

Miscellaneous

A.

B.

Plan submittals shall include all pertinent design information required for review, such as
design calculations, drainage areas, etc.

The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans
(including any special details or special provisions used by the NCDOT REU) and
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon
request.

Plans shall address any environmental issues raised during the permitting process.
Sufficient time shall be allowed for the Design-Build Team to make any changes to the
Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU.
Temporary access and haul roads, other than public roads, constructed or used in
connection with the project shall be considered a part of the project and addressed in the
Erosion and Sedimentation Control Plans.

Borrow or waste areas that are part of the project shall require a separate Reclamation
Plan, unless the borrow or waste activity is regulated undeviitiag Act of 1971 or is

a landfill regulated by the Division of Solid Waste Management (DSWM). The Design-
Build Team shall submit the permit number for waste / borrow sites covered by the Mining
Act or regulated by DSWM (NCDENR) concurrently to the Design-Build Unit and the
Resident Engineer. For Reclamation Procedures, see:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/fieldops/downloads/Files/Co
ntractedReclamationProcedures.pdf

. Whenever the Engineer determines that significant erosion and sedimentation continues

despite the installation of approved protective practices, the Design-Build Team shall be
required to and shall take additional protective action.

. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build

Team from making every effort to contain sediment onsite.
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I. Any Erosion Control Design revisions made during the construction of the project shall be
submitted to NCDOT REU by the %f the month via the Design-Build Unit. At any
time requested by the Engineer or the NCDOT-REU, the Design-Build Team shall provide
an updated version of the Erosion and Sedimentation Control Plans for distribution to all
parties involved in the construction process.

J. The Design-Build Team shall comply with therth Carolina Administrative Code Title
15 A Department of Environment and Natural Resources Chapter 4, Sediment.Control

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering
Section, the Design Build Team, and any other pertinent NCDOT personnel before any Erosion
and Sedimentation Control Designs are submitted to NCDOT REU. Erosion and
SedimentatiorControl Plan submittals shall only be reviewed and accepted by NCDOT REU
after the Erosion Control Pre-Design Meeting. The Design Build Team shall be required to
submit a tentativéerosion and Sedimentation Control Plan submittal schedule at the pre-
design meeting.

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a Clearing
& Grubbing erosion control design to tl&osion and Sedimentation Control Plan pre-
design meeting.

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall
be kept on site at all times throughout the duration of the project.

N. Erosion Control / Stormwater Certification shall be required according to the Project
Special Provision found elsewhere in this RFP.

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify
boundaries of jurisdictional areas in the field and delineated with Safety Fence or flagging.
For guidance on Safety Fence and flagging in jurisdictional areas, see:

http://www.ncdot.org/doh/operations/dp chief eng/roadside/fieldops/downloads/

P. Various projects that impact more than 100 linear feet of stream with a Division of Water
Quality (DWQ) Classification of Trout (Tr) may require a Trout Buffer Variance from the
Regional Land Quality office or from the central Land Quality office in Raleigh.
Additional coordination and document preparation with NCDOT REU and Land Quality
may be required to obtain this variance approval. These projects will be identified at the
erosion control pre-design meeting.

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area of
one acre or more shall be designed and constructed with outlet structures that only
withdraw water from the surface. For sediment basins that do not drain directly into
jurisdictional water or have less than one acre of total drainage area, surface dewatering
outlets and stone outlets may be provided.

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the
North Carolina Department of Environment and Natural Resources Division of Water
Quality NCG-010000 General Construction Permit that became effective on August
3, 2011. Excluding the slopes noted below, temporary and permanent ground cover
stabilization shall be provided within seven calendar days from the last land-disturbing
activity. The Design-Build Team shall label all slopes subject to the seven-day ground
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cover stabilization requirements on all Erosion and Sedimentation Control Plans submitted
to the Department for review and acceptance.

For the slopes noted below, temporary and permanent ground cover stabilization shall be
provided within 14 calendar days from the last land-disturbing activity:

Slopes between 2:1 and 3:1, with a slope length of ten feet or less
Slopes 3:1 or flatter, with a slope length of 50 feet or less
Slopes 4:1 or flatter

Temporary and permanent ground cover stabilization shall be provided in accordance with
the provisions in this contract and as directed.

EROSION CONTROL LIQUIDATED DAMAGES:

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all
authorities having jurisdiction over public and private land governing the protection of erosion
and sedimentation. Any fines, remediation required or charges levied against the Department for
failing to comply with all rules and regulations concerning erosion and sediment control, due to
the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from
monies due the Design-Build Team. In addition to said fines, remediation required, or charges
levied, any associated engineering costs or actions taken by the Department in order for the
Department to comply with rules and regulations, as a result of the Design-Build Team’s
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans and
Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from the
monies due to the Design-Build Team.
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UTILITIES COORDINATION SCOPE OF WORK  (12-2-14)

The Design-Build Team shall obtain the services of a Private Services Firm (PSF)
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation /
installation and highway construction. The Design-Build Team shall be responsible for
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team
and Utility Company, with concurrence from the Department, determine that such work is
essential for highway safety and performance of the required highway construction.
Coordination shall be for all utilities whether or not they are specifically identified in this scope
of work and shall include any necessary utility agreements when applicable. NCDOT will be the
approving authority for all utility agreements and approval of plans.

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities,
and identifying the utility owners in order to coordinate the relocation of any utilities, known and
unknown, in conflict with the project.

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if
requested by the Design-Build Team, the Department will write a letter to the affected utility
owners introducing the project to the owners and requesting their cooperation with the Design-
Build Team to adjust utilities in a timely manner.

Cost Responsibility

The Design-Build Team shall be responsible for relocating water and sewer facilities that have
prior rights or other compensable interest; however the cost of relocating these facilities, as well
as any necessary design and permitting for these utilities, will be paid for as Extra Work in
accordance with Article 104-8(A) of the Standard Specifications. The NCDOT will be
responsible for all other non-betterment utility relocation costs when the utility company has
prior rights of way / compensable interest. The utility company shall be responsible for the
relocation costs if they can not furnish evidence of prior rights of way or a compensable interest
in their facilities. The Design-Build Team shall be responsible for determining the cost
responsibility for the utility relocations. The Design-Build Team shall be responsible for all
costs associated with utility relocations due to haul roads and / or any other temporary conditions
resulting from the Design-Build Team’s methods of operation or sequence of work.

Water and Sewer

If the Design-Build Team's design and / or construction require the relocation of existing water
or sewer facilities, designs shall be coordinated with the NCDOT Utility Coordination Unit. The
Design-Build Team shall develop designs; prepare all plans for needed agreements and permits;
submit permits directly to the agencies and obtain approval from the agencies. The Department
shall be responsible for all permit fees.

Designs shall be coordinated with the NCDOT Utility Coordination Unit. The Design-Build

Team shall be responsible for submitting five (5) sets of 11 x 17 utility construction drawings to
the State Utility Agent, via the Design-Build Unit, for further handling. Each set shall include a
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title sheet, plan sheets, profiles and special provisions if required. Once approved by the State
Utility Agent, the plans, with the appropriate agreement, will be sent out to the County Water
Departments for their review and concurrence.

The relocation of all water and sewer facilities shall be done in accordance with the NCDOT
policies and the latest water and sewer design requirements / specifications of the appropriate
Municipal, County or Water Authority. In the event of conflicting design parameters in the
requirements noted above, the proposed design shall adhere to the most conservative values. The
Design-Build Team may obtain the design requirements / specifications from the respective
utility.

Utility Relocation Plans

In the event of a utility conflict, the Design-Build Team shall request that the utility company

submit relocation plans (Highway Construction Plans to be provided by the Design-Build Team
to Utility Owners) that show existing utilities and proposed utility relocations for approval by the

NCDOT.

The Design-Build Team shall submit (3) three copies of the Utility Relocation Plans to the
NCDOT State Utility Agent, via the Design-Build Unit, for review and approval prior to
relocation work beginning. The Design-Build Team shall also be responsible for submitting the
appropriate agreements to be used with the Utility Relocation Plans (See Agreements found
elsewhere in this scope of work). After the review process is complete, the NCDOT Utility
Coordination Unit will submit one (1) copy of the Utility Relocation Plans, executed agreements
and any necessary comments back to the Design-Build Team. The NCDOT Utility Coordination
Unit will also submit a copy of the approved Utility Relocation Plans to the Department’s
Resident Engineer. If the Utility Relocation Plans are approved subject to changes, it shall be the
Design-Build Team’s responsibility to coordinate these changes with the appropriate utility
company.

Compensable Interest

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior
rights. A compensable interest is identified as follows:

(A) Existing or prior easement rights within the limits of the project, either by
recorded right of way or adverse possession (Utility occupying the same location
for twenty (20) plus years outside the existing highway rights of way).

(B)  Entities covered unddbeneral Statute 136-274dnd 136-27.2. Statute requires
the NCDOT to pay the non-betterment cost for certain water, sewer and gas
relocations.

(C) Utilities that have a joint-use agreement that constitutes a compensable interest
with entities that have existing or prior easements rights within the project limits.
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Work Performed by Design-Build Team for Utility Owners

If the Design-Build Team elects to make arrangements with a Governmental Agency or any
other utility owner for proposed utility construction, in which the Agency / Utility Owner shall
be responsible for the costs of work to be performed by the Design-Build Team, the Design-
Build Team shall be responsible for negotiating all costs associated with the proposed
construction. Once the Design-Build Team and the Agency / Utility Owner agree on a plan and
a lump sum estimated cost for the utility construction, the Design-Build Team shall be
responsible for submitting five (5) sets of 11 x 17 utility construction drawings to the State
Utility Agent, via the Design-Build Unit, for further handling. Each set shall include a title
sheet, plan sheets, profiles and special provisions|if required. Also, a letter from the Agency /
Utility Owner agreeing to the plans and lump sum cost must accompany this package. The
NCDOT will reimburse the Design-Build Team the estimated lump sum cost under a
Supplemental Agreement. The necessary Utility Agreement to the Agency / Utility Owner for
reimbursement shall be a two party agreement between the NCDOT and the Agency / Utility
Owner; and will be developed and executed by the Department.

If the Design-Build Team is requested, in writing, by a utility company to relocate facilities not
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of
the highway construction, designs shall be coordinated with the Utility Owner and NCDOT
Utility Coordination Unit. The associated design and construction costs shall be negotiated and
agreed upon between the Design-Build Team and the utility company. The Design-Build Team
shall develop designs; prepare all plans for needed agreements and permits; submit permits
directly to the agencies and obtain approval from the agencies. The Design-Build Team shall be
responsible for all permit fees.

Cable TV (CATV)

The cost in relocating CATV due to the highway construction shall be the responsibility of the
CATV Company; however, 1) if the CATV Company can validate a recorded easement for
facilities outside the maintained NCDOT right of way, the Department will bear the relocation
expense; and 2) if the adjustment is needed on existing utility poles to accommodate a proposed
NCDOT Traffic Management System Fiber Optic Communication Cable Project, the Design-
Build Team shall be responsible for the relocation costs.

The NCDOT will not permit CATV to place poles within the highway rights of way but will
allow down guys for their facilities within the highway rights of way. Under most circumstances,
the CATV Company will continue a joint-use attachment with the local Power and Telephone
Company. Ifthe CATV proposed relocation places buried facilities within the highway rights of
way then plans and encroachment agreements shall be required by the NCDOT.

Bridge Attachments

No attachment of utilities to bridges will be allowed.
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General

The Design-Build Team shall not commence work at points where the highway construction
operations are adjacent to utility facilities, until making arrangements with the utility company to
protect against damage that might result in expense, loss, disruption of service or other undue
inconvenience to the public or utility owner. The Design-Build Team shall be responsible for
damage to the existing or relocated utilities resulting from the Team’s operations. In the event of
interruption of any utilities by the project construction, the Design-Build Team shall promptly
notify the proper authority (Utility Company) and cooperate with the authority in the prompt
restoration of service.

If total property acquisition is unavoidable due to encroachment into wells and / or septic
systems, then the Design-Build Team shall investigate and determine if extending water and / or
sewer lines to the affected property is cost effective. If the Department concurs with the
determination that a utility extension is cost effective, the costs associated with the utility
construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.
The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation
and routine maintenance work that may be underway or take place during the progress of the
contract.

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in
which the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a
compensable interest.

The Design-Build Team shall be required to use the guidelines as set forth in the following:

(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on
Highway Rights of Way

(B) Federal Aid Policy Guide Subchapter G, Part 645, Subparts A & B

(C)  Federal Highway Administration’s Program Guide, Utility Adjustments &
Accommodations on Federal Aid Highway Projects

(D) NCDOT Construction Manu&ection 105-8
(E) NCDOT Right of Way ManualChapter 16 Utility Relocations
(P NCDENR Public Water SupplyRules governing public water supply

(G) NCDENR Division of Water QualityTitle 15A - Environment and Natural
Resources
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Agreements

If a utility company can provide evidence of prior rights of way or a compensable interest in
their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost
with the utility company and develop the Utility Agreement.

The NCDOT State Utility Agent must execute approved agreements on Design-Build highway
projects. The Utility Relocation Agreements (Cost Agreement) and encroachment agreements
are available from the NCDOT Utility Coordination Unit. Reference Pages 59 and 60 of the
NCDOT Utility Manual onPolicies & Procedures for Accommodating Utilities on Highway
Rights of Wayor the different types of encroachment agreements available for use.

The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment
Agreements as necessary in relocating utilities. The Encroachment Agreements shall be used
under the following conditions:

(A) If a utility company is not occupying a valid right of way / compensable interest
and the proposed relocation will place the relocated utilities within the existing or
proposed highway rights of way.

(B)  For all new utility installations within the existing or proposed highway rights of
way. This includes all water, sewer and gas lines owned by entities covered under
General Statutd36-27.1and136-27.2.

(C) In either case above, the Design-Build Team shall submit 5 copies of the

encroachment plans plus 2 originals and 3 copies of the encroachment agreement
to the NCDOT State Utility Agent, via the Design-Build Unit, for approval.
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RIGHT OF WAY SCOPE OF WORK

** NOTE ** Prior to negotiating property acquisition with property owners, the Design-
Build Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way
and Design-Build Unit personnel.

It is expected that the Design-Build Team, to the greatest extent practicable, perform
construction activities within existing DOT right of way or maintenance limits as applicable. If
additional right of way or easements are required, the Design-Build Team shall follow the
procedures contained in this scope of work. The Design-Build Team shall be responsible for all
right of way staking.

No additional contract time will be allowed for project designs that require the acquisition of
additional ROW or easements.

Excluding acquisition services required outside of the project construction limits due solely to a
rise in the floodplain water elevation on insurable structures, the Design-Build Team shall
employ qualified, competent personnel who are currapjyroved by the NCDOT Right of

Way Branch, herein after referred to as the Department, to provide all services necessary to
perform all appraisal (except appraisal review), negotiation and relocation services required for
all right of way and easements, including but not limited to permanent utility easements,
necessary for completion of the project in accordance with G.S. 136-28.1 of the General Statutes
of North Carolina, as amended, and in accordance with the requirements set fortbniidie
Appraisal Standards and General Legal Principles for Highway Right of, WeeyNorth
Carolina Department of Transportation's Right of Way ManttaNorth Carolina Department

of Transportation's Rules and Regulations for the Use of Right of Way Consuhe@sde of

Federal RegulationsandChapter 133 of the General Statutes of North Carolina from Section
133-5 through 133-18hereby incorporated by reference, including the Uniform Relocation
Assistance and Real Property Acquisition Policies Act of 1970, as amended. For a list of firms
currently approved, the Design-Build Team should contact Mr. Neal Strickland, in the NCDOT
Right of Way Branch, at 919-707-4364. The Design-Build Team shall perform the services as
set forth herein and furnish and deliver to the Department reports accompanied by all documents
necessary for the settlement of claims and the recordation of deeds, or necessary for
condemnation proceedings covering said properties. The Design-Build Team, acting as an agent
on behalf of the State of North Carolina, shall provide right of way acquisition services for all
bridge replacement sites.

Acquisition services required outside of the project construction limits due solely to a rise in the
floodplain water elevation on insurable structures will be considered extra work and paid for in
accordance with Article 104-7 of the 20%fandard Specifications for Roads and Structures

The Design-Build Team shall carryout the responsibilities as follows:
* With respect to the payments, costs and fees associated with the acquisition of right of way in
this contract, the Department will be responsible for only direct payments to property owners

for negotiated settlements, recording fees, any relocation benefits, and deposits and fees
involved in the filing of condemnation of any claims. The Department will assume
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responsibility for all costs associated with the litigation of condemned claims, including
testimony by the appraiser(s). The Design-Build Team shall be responsible for all other
acquisition related payments, costs and fees, including but not limited to attorney fees
required for all non-condemnation acquisitions.

» A Department representative will be available to provide technical guidance on right of way
acquisition procedures and to make timely decisions on approving relocation benefits and
approving administrative adjustment settlements on behalf of the Department over and above
the authority granted to the Department Right of Way Consultant Project Managers.

» The Design-Build Team shall submit a right of way project tracking report and right of way
quality control plan to the Department. The Department standard forms and documents shall
be used to the extent possible.

» The Design-Build Team shall provide a current title certificate for each parcel as of the date
of closing or the date of filing of condemnation, unless required otherwise in the
Department's Right of Way Manual.

» The Design-Build Team shall prepare all Final Condemnation Reports. For all plan revisions
on condemned parcels that modify the area acquired, modify the Control of Access and / or
impact the appraised value, the Design-Build Team shall be responsible for the following:

» The Design-Build Team shall notify the Division Right of Way Agent, the Area
Negotiator, Area Appraiser and the Attorney General in writing that revisions have
been made that impact a condemned parcel, and provide updated plan sheets and
revised area takes.

* The Design-Build Team shall consult with the Attorney General and the Area
Appraiser to determine the status of the negotiations and appraisal(s).

» If the Attorney General and Area Appraiser recommend an updated appraisal, the
Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser
for the Department’s use in obtaining an updated appraisal(s).

* Upon receipt of the approved updated appraisal(s), the Design-Build Team shall
develop a revised written offer. If settlement is not reached, the Design-Build Team
shall submit an updated Final Condemnation Report. If settlement is reached, the
Design-Build Team shall notify the Attorney General and Area Appraiser in writing
and submit an updated Final Condemnation Report with all necessary documentation.

» The Department will be responsible for payment for the additional deposit to the
Attorney General's Office and the Attorney General will prepare and file an
Amendment to the Declaration of Taking.

* The following shall be required:

* Unless otherwise approved by the Engineer in writing, the Design-Build Team shall
provide right of way and easement descriptions in metes and bounds format (bearings
and distances). The Design-Build Team shall provide exhibits, diagrams and / or
other information required to verify the aforementioned descriptions.
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* In accordance with the NCDOT Right of Way Manual, the Design-Build Team may
prepare red-line adjustments for parcels that are not condemned. The Department
must approve a red-line adjustment in writing prior to the Design-Build Team making
an offer based on the red-line adjustment.

* The Design-Build Team shall prepare, execute and record documents conveying title
to acquired properties to the Department with the Register of Deeds.

* The Design-Build Team shall deliver all executed and recorded deeds and easements
to the Department.

» For all property purchased in conjunction with the project, title shall be acquired in
fee simple or easement and shall be conveyed to “The North Carolina Department of
Transportation”, free and clear of all liens and encumbrances except permitted
encumbrances.

e It is understood and agreed by and between the parties hereto that all reports, surveys,
studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build
Team shall become and remain the sole property of the Department upon termination or
completion of the work, and the Department shall have the right to use same for any public
purpose without compensation to the Design-Build Team.

 The Design-Build Team shall prepare appraisals in accordance with the Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions The Design-Build Team’s appraiser shall be on the Department’s approved
state certified appraiser list. The Design-Build Team may request its state certified appraiser
be added to the approved state certified appraiser list, subject to approval by the
Department’s State Appraiser.

» The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00.

 The NCDOT, or its agent, will provide appraisal reviews complying with The Department’s
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way
Acquisitions The reviewer will ensure that the appraisal meets the Department’s guidelines
and requirements, conforms to acceptable appraisal standards and techniques, does not
include any non-compensable items or exclude any compensable items and that the value
conclusions are reasonable and based on facts presented in the appraisal. The reviewer has
the authority to approve, adjust, request additional data or corrections, or not to recommend
and request another appraisal. Within 10 business days from the date of receipt, all appraisals
will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the
corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and
all appraisals to be used in acquisition

* The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these
offers being made to the displacees. Within 5 business days of the receipt of the
Replacement Housing Payment or Rent Supplement payment calculation documentation,
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which includes all documentation required for an Evaluation package, the calculation will be
approved, and the signed Frm15-D will be returned to the contractor, or a request for an
updated calculation or documentation will be presented to the contractor for further handling.
At this time, the Relocation Coordinator in the NCDOT Right of Way Unit is the approving
authority for these calculations.

* ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT
Relocation Coordinator in the Right of Way Unit for approval and processing.

» The Design-Build Team shall provide a right of way certification prior to entering the
property.

» The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative
Appraisals for all right of way and easement acquisitions.

Claims Less Than $25,000

For claims with compensation estimated to be less than $25,000 with no damages, the Design-
Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports. The
reports must be approved by the Division Right of Way Agent prior to any offer (written or oral)
and must be accompanied by documentation showing the source of the estimates.

Specific Requirements at Bridge No. 280258

At Bridge No. 280258, any additional easement will require a special easement agreement with
APGI which is anticipated to take six months to acquire. The Department will be responsible for
all coordination with APGI. The six months for coordination will begin once the Design-Build
Team has received final right of way plan approval.

If additional easement is needed at this location, the Design-Build Team shall be responsible for
providing the metes and bounds description and a map of the survey of the easement limits at the
bridge immediately following approval of the final right of way plans to the Department for
coordination with APGI.

Specific Requirements at Bridge No. 840104
At Bridge No. 840104, a Soil and Water Conservation Easement parallels the Dan River on the
north side. The Design-Build Team, upon receipt of final right of way plan approval, shall

provide the metes and bounds of the project within the Soil and Water Conservation Easement to
the Department for coordination with the Stokes County Soil and Water Conservation District.
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*** STANDARD SPECIAL PROVISIONS ***

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
08/31/2013 DB1 G130

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Design-Build Team's operations is located within a quarantined area, thoroughly clean all
equipment prior to moving out of the quarantined area. Comply with federal/state regulations by
obtaining a certificate or limited permit for any regulated article moving from the quarantined
area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture at
1-800-206-9333, 919-707-3730, bttp://www.ncagr.gov/plantindustry/ to determine those
specific project sites located in the quarantined area or for any regulated article used on this
project originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other
noxious weeds.

©CoNoO~WN
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GIFTS FROM VENDORS AND CONTRACTORS
(12-15-09) DB1 G152

By Executive Order 24, issued by Governor Perdue,Na@ G.S.§ 133-34t is unlawful for

any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(1) have a contract with a governmental agency; or
(2) have performed under such a contract within the past year; or
(3) anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 2G&h@ 133-32

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE
(3-19-14) DB1 G160

Revise the 2013tandard Specifications for Roads and Structase®llows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service
fewer than three employees.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
07-31-12) DB1 G185

Revise the2012Standard Specificatiores follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.
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SUBLETTING OF CONTRACT:
(12-19-2014) 108-6 DB1 G186

Revise the2012 Standard Specificatioas follows:

Page 1-67, Article 108-6 Subletting of Contract, line ,7add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Design Build Team. If the Design Build Team sublets items of work but elects
to purchase material for the subcontractor, the value of the material purchased will be included in
the total dollar amount considered to have been sublet.

SELECT GRANULAR MATERIAL
(9-1-11) DB2 R80

Revise theStandard Specificatiorss follows:
Page 2-28, Article 265-2 MATERIALS add the following:
Use only Class Il select material for select granular material.

BRIDGE APPROACH FILLS
(9-1-11) DB4 RO1

Description

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced
bridge approach fills. Construct bridge approach fills in accordance with the contract and
Roadway Standard Drawingdo. 422.10 or 422.11. Define “geosynthetics” as geotextiles or
geomembranes.

Materials
Refer to Division 10 of th&tandard Specifications

ltem Section
Anchor Pins 1056-2
Geotextiles 1056
Portland Cement Concrete 1000
Select Material 1016
Subsurface Drainage Materials 1044
Wire Staples 1060-8(D)

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration
geotextiles. For reinforced bridge approach fills, provide Type 5 geotextile for geotextile
reinforcement and Type 1 geotextile and No. 78M stone for drains. Use Class B concrete for
concrete pads.

Use Class Ill or V select material for reinforced bridge approach fills and only Class V select
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For drains and
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278.
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Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced
bridge approach fills. For PVC geomembranes, provide grade PVC30 geomembranes that meet
ASTM D7176. For HDPE and LLDPE geomembranes, use geomembranes with a nominal
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications
GM13 or GM17, respectively. Handle and store geomembranes in accordance with
Article 1056-2 of theéStandard SpecificationsProvide material certifications for geomembranes
in accordance with Article 1056-3 of te¢andard Specifications

Construction Methods

Excavate as necessary for bridge approach fills in accordance with the contract. Notify the
Engineer when foundation excavation is complete. Do not place geomembranes or filtration
geotextiles until excavation dimensions and foundation material are approved. Attach
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives,
tapes or other approved methods. Glue or weld geomembrane seams to prevent leakage.

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown
in Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or creases.
Install geotextile reinforcement with the orientation, dimensions and number of layers shown in
Standard Drawing No. 422.10. Place first layer of geotextile reinforcement directly on
geomembranes with no void or material in between. Install geotextile reinforcement with the
machine direction (MD) parallel to the roadway centerline. The MD is the direction of the
length or long dimension of the geotextile roll. Do not splice or overlap geotextile reinforcement
in the MD so seams are perpendicular to the roadway centerline. Wrap geotextile reinforcement
at end bent cap back and wing walls as shown in Standard Drawing No. 422.10 and directed by
the Engineer. Extend geotextile reinforcement at least 4 ft back behind end bent cap back and
wing walls into select material.

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.
Hold geotextiles in place with wire staples or anchor pins as needed. Contact the Engineer when
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will
interfere with geosynthetics.

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.
Install drains in accordance with Standard Drawing No. 422.10. For bridge approach fills for sub
regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in accordance
with Standard Drawing No. 422.11.

Use solvent cement to connect PVC pipes so joints do not leak. Connect perforated pipes to
outlet pipes just behind wing walls. Provide drain pipes and drains with positive drainage
towards outlets. Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is
maintained. Use sleeves that can withstand wing wall loads.

Place select material in 8" to 10" thick lifts. Use only hand operated compaction equipment to
compact select material for bridge approach fills. Compact Class Il select material in
accordance with Subarticle 235-3(C) of thmndard SpecificationsCompact No. 78M stone

with a vibratory compactor to the satisfaction of the Engineer. Do not displace or damage
geosynthetics, drain pipes or drains when placing and compacting select material. End dumping
directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics,
drain pipes or drains until they are covered with at least 8" of select material. Replace any
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damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer.

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03.
Connect ends of outlet pipes to concrete pads or existing drainage structures as directed by the
Engineer. Construct concrete pads with an Ordinary surface finish that meets Subarticle 825-

6(B) of theStandard Specifications

ASPHALT PAVEMENTS - SUPERPAVE

(Rev. 3-02-15) 605, 609, 610, 650 DB 6 RO1

Revise the 2013tandard Specifications for Roads and Structase®llows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 £0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-7, Article 609-3 FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION lines 40-41, delete the last sentence of the last
paragraph.
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Page 6-19, Subarticle 610-3(A) Mix Design-Genertaline 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Design-Build Team'’s option in accordance
with the NCDOT Approved Products List for WMA Technologies available at:

https://connect.ncdot.qgov/resources/Materials/MaterialsResources/Warm%20
Mix%20Asphalt%20Approved%20List.pdf

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF)replace Table 610-1 with the
following:

TABLE 610-1
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade HMA WMA
JMF Temperature JMF Temperature Range
PG 64-22 300°F 225 - 275°F
PG 70-22 315°F 240 - 290°F
PG 76-22 335°%F 260 - 310°F
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15°

and minus 25° of the temperature specified on the JMF.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMFE)lines 4-6, delete first sentence of the
second paragraph. Line 7, in the second sentence of the second paragraph, replace “275°F” with
“275°F or greater.”

Page 6-22, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES |, lines 15-17,

replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.

Page 6-23, Article 610-4 WEATHER, TEMPERATURE AND SEASONAL

LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES |, replace
Table 610-5 with the following:
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TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B,C, D 35°F
SF9.5A, S9.5B AQ°F
S9.5C, S12.5C 45°F*
S9.5D, S12.5D 50°F
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the

minimum surface and air temperature shall be 50°F.

Page 6-26, Article 610-7 HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.

Page 6-41, Subarticle 650-3(B) Mix Design Criteriareplace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Grading Requirements Total Percent Passing
Sieve Size (mm) Type FC-1 Type FC-1 Modifiedlype FC-2 Modified
19.0 - - 100
12.5 100 100 80 - 100
9.50 75 - 100 75 - 100 55 - 80
4.75 25 -45 25 -45 15 - 30
2.36 5-15 5-15 5-15
0.075 1.0-3.0 1.0-3.0 2.0-4.0

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES
(6-07-12)

DB6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0_ 4.4%
Asphalt Concrete Intermediate Course Type 1 19.0_ 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SA-1 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S 9.5 6.0%
Asphalt Concrete Surface Course Type S 12.5_ 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2082andard Specifications for Roads and Structures.

96



C203681 (17BP.9.R.61) Standard Special Provision Davidson, Davie, Rowan
& Stokes Counties

ASPHALT PLANT MIXTURES
(07-01-95) DB6 R20

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders
made for the purpose or with other equipment approved by the Engineer.

SUBSURFACE DRAINAGE
(9-1-11) DB8 RO5

Revise the2012 Standard Specifications for Roads and Structasesllows:
Page 8-11, Article 815-1, Delete the first sentence and replace with the following:

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other
types of drains where groundwater is within 6 feet of subgrade.

GUARDRAIL ANCHOR UNITS, TYPE 350
(12-19-14) DBS8 R65

Description

Furnish and install guardrail anchor units in accordance with the details in the plans developed
by the Design-Build Team, the applicable requirements of Section 862 of theSE&xidard
Specifications for Roads and Structyresd at locations shown in the plans developed by the
Design-Build Team.

Materials

The Design-Build Team may at their option, furnish any one of the guardrail anchor units or
approved equal.
Guardrail anchor unit (X-Tension) as manufactured by:

Barrier Systems, Inc.

c/o Transportation Equipment Services Inc.
420 Boardwalk Dr.

Youngsville, NC 27596

Telephone: 877-499-8727

Guardrail anchor unit (ET-Plus) as manufactured by:
Trinity Industries, Inc.
2525 N. Stemmons Freeway

Dallas, Texas 75207
Telephone: 800-644-7976

97



C203681 (17BP.9.R.61) Standard Special Provision Davidson, Davie, Rowan
& Stokes Counties

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Design-Build Team shall submit to the Engineer:

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements
of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 ofS&¥@hdard
Specifications for Roads and Structures

2. Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Section 105-2 of the 3@drdard Specifications
for Roads and Structures

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans developed by the Design-Build Team, and details and assembling instructions furnished by
the manufacturer.

Construction

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 2012
Standard Specifications for Roads and Structaed is incidental to the cost of the guardrail
anchor unit.

GUARDRAIL ANCHOR UNITS, TYPE 350 TL-2

12-19-2014 DB8 R64

Description

Furnish and install guardrail anchor units in accordance with the details in the plans developed
by the Design-Build Team, the applicable requirements of Section 862 of theSe&xidard
Specifications for Roads and Structyresd at locations shown in the plans developed by the
Design-Build Team.

Materials

The Design-Build Team may at their option, furnish any one of the guardrail anchor units or
approved equal.
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Guardrail anchor unit (X-Tension) as manufactured by:

Barrier Systems, Inc.

c/o Transportation Equipment Services Inc.
420 Boardwalk Dr.

Youngsville, NC 27596

Telephone: 877-499-8727

Guardrail anchor unit (ET-Plus) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435

Prior to installation the Design-Build Team shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 2 in accordance with Section 106-2 of the
2012 Standard Specifications for Roads and Structures

(B)  Certified working drawings and assembling instructions from the manufacturer for each
guardrail anchor unit in accordance with Section 105-2 of the 3@dr&dard Specifications for
Roads and Structures

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans developed by the Design-Build Team, and details and assembling instructions furnished by
the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary
and permanent installations. Guardrail end delineation consists of yellow reflective sheeting
applied to the entire end section of the guardrail in accordance with Section 1088-3 of the
2012Standard Specifications for Roads and Structuaed is incidental to the cost of the
guardrail anchor unit.
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PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON
(08-24-09) DB8 R105

Description

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the
plans and in accordance with the details in the plans. Work includes excavation, shaping and
maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in
the plans) and permanent soil reinforcement matting.

Materials
ltem Section
Plain rip rap 1042
Filter Fabric 1056

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat
and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly
distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV
stabilized top net. The matting shall be stitched together with UV stabilized polypropylene

thread to form a permanent three dimensional structure. The mat shall have the following
minimum physical properties:

Property Test Method Value Unit
Light Penetration ASTM D6567 9%
Thickness ASTM D6525 0.40 in
Mass Per Unit Area ASTM D6566 0.55 Ib/sy
Tensile Strength ASTM D6818 385 Ib/ft
Elongation ( Maximum) ASTM D6818 49 %
Resiliency ASTM D1777 >70 %
UV Stability * ASTM 4355 >80 %
Porosity (Permanent Net) ECTC Guidelines >85 %
Maximum Permissible Shear Stress (Vegetated) Performance Benct8.0 Ib/f’
Test
Maximum Allowable Velocity (Vegetated) Performance Bench >16.0 ft/s
Test

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of
exposure.

A certification (Type 1, 2, or 3) from the manufacturer showing:
(A)  the chemical and physical properties of the mat used, and
(B) conformance of the mat with this specification will be required.
Construction Methods
All areas to be protected with the mat shall be brought to final grade and seeded in accordance

with Section 1660 of th&tandard SpecificationsThe surface of the soil shall be smooth, firm,
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying
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in direct contact with the soil surface. Areas where the mat is to be placed will not need to be
mulched.

STREET SIGNS AND MARKERS AND ROUTE MARKERS
(07-01-95) DB9 RO1

Move any existing street signs, markers, and route markers out of the construction limits of the
project and install the street signs and markers and route markers so that they will be visible to
the traveling public if there is sufficient right of way for these signs and markers outside of the
construction limits.

Near the completion of the project and when so directed by the Engineer, move the signs and
markers and install them in their proper location in regard to the finished pavement of the
project.

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs
and markers that will no longer be applicable after the construction of the project, at locations
directed by the Engineer for removal by others.

The Design-Build Team shall be responsible to the owners for any damage to any street signs
and markers or route markers during the above described operations.

MATERIALS
(2-21-12) (Rev. 4-10-15) 1000, 1002, 1005, 1018, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 DB10 RO1

Revise the 2013tandard Specifications for Roads and Structae®llows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10eplace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.

Page 10-1, Article 1000-1, DESCRIPTION, line 14dd the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

1) A source change in coarse aggregate, fine aggregate or cement.

(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

(3) A guantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to

an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase
or decrease greater than 5%).
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Use materials which do not produce a mottled appearance through rusting or other staining of the

finished concrete surface.
Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETEgplace with the following:

TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Consistency

© = Maximum Water-Cement Ratio Cement Content
o = Max. Slump
3 [T . . Non Air -
c = Air-Entrained - o] . Non-
© .
S n g Concrete Entrained 5 % Vibrated Vibrated
- g © Concrete ) 5
N o
© =
9 S8 &  Rounded Angula | poinded  Angula 5 >
CU " — 1 . .
5 < Agg;egat Aggre- Aggregat Aggre- > = Min. Max. Min. Max.
S gate gate z
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
AASID 4500 0381 0.426 - - 15 - 639 715 - -
Form
5-7
; dry
briled 4500 - - 0450  0.450 : . . 640 800
ler 7-9
wet
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 602
1.5
machine
-placed
B 2,500 0.488 0.567 0.559 0.630 4 508 - 545 -
2.5
hand-
placed
Sand
Light- 4,500 - 0.420 - - 4 - 715 - - -
weight
Latex 3,000 ) ) ) ) ) )
Modified 7 day 0.400 0.400 6 658
Flowable 150
Fill as as Flow-
excavatabl gngg. at = as needed needed 28 needed needed able - - 40 100
e ays
Flowable
Fill as
non- 125 as needed ded S needed az d Flg\lN' - 100 neede
excavatabl neede neede abie d
e
4,500
design, .
field 1.5 sl
orm
Pavement 50 0.559 0.559 - - - 526 - - -
3.0 hand
flexural lace
, design P
only
See as as as as as as
Precast Table = as needed needed - - 6 neede neede neede neede neede
1077-1 d d d d d
per See See as
Prestress | contrac Table Table - - 8 - 564 = neede - -
t 1078-1 1078-1 d
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Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
MATERIALS, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9,add the
following to the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-B8place the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly
ash to each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-2elete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”

Page 10-6, Subarticle 1000-4(1), Use of Fly Ash, lines 36r&place the first paragraph with the
following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly
ash to each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable
water-cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER CEMENTITIOUS MATERIAL RATIO,
delete the table.

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31 delete the second sentence of the third paragraph.

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of section 1002:

(H) Handling and Storing Test Panels
Notify the Area Materials Engineer when preconstruction or production test panels are
made within 24 hours of shooting the panels. Field cure and protect test panels from

damage in accordance with ASTM C1140 until the Department transports panels to the
Materials and Tests Regional Laboratory for coring.
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE eplace

with the following:

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

m.ﬁa. 2" 1 " 1" 3/4" | 1/2"  3/8" #4 #8 #10 #16  #40 #200 Remarks
Size # 1/2
4 100 wmm mmw 0-15 - 0-5 - - - - - A Asphalt Plant Mix
467M 100 wwmv - ww - 030 05 - - - - A Asphalt Plant Mix
5 - 100 “_m.w%mv Mw. 0-10 0-5 - - - - - A AST, Sediment Control Stone
95- 25. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 0-5 - - - A Shoulder Drain,
Sediment Control Stone
95- 25-
57M - 100 100 - 45 - 0-10 0-5 - - - A AST, Concrete Pavement
90- 20-
6M - - 100 159 m5 020 0-8 - - - - A AST
90- 20- AST, Str. Concrete,
67 ) i 100 100 i 55 0-101 05 i i i A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
78M ) ) ) 100 100 100 @45 0-15 ) ) ) A Str. Conc, Weep Hole Drains
35. Asphalt Plant Mix
14M - - - - - 100 70 5-20 - 0-8 - A AST, Weep Hole Drains,
Str. Concret
85- 10-
9 - - - - - 100 100 40 - 0-10 - A AST
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 o7 - 80 - 55 - 45 - 30 12 Aggregate Stabilization
bm_/w\_vo - 100 ”_q.wmv - wm@. - ww. - Mw - - Hom.m Maintenance Stabilization
Light- 80- 5-
<<m_@§o - - - - 100 100 20 0-20 - 0-10 - 0-2.5 AST

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA

under second column in both

CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL,

tables, replace second row with the following:

Acceptable, but not to be used in the top three feet of embankment or backfill
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Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(l) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate
20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 pound Class F fly ash per pound of cement replaced

Ground Granulated Blast 35% - 50% by weight of required cement content
Furnace Slag with 1.0 pound slag per pound of cement replaced
Microsilica 4% - 8% by weight of required cement content

with 1.0 pound microsilica per pound of cement replaced

Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16+Hplace the second sentence
of the second paragraph with the following:

Tests shall be performed by AASHTO'’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 4Xeplace the first sentence with the following:
All fencing material and accessories shall meet Section 106.

Page 10-73, Article 1056-1, DESCRIPTION, lines 7-&lelete the first sentence of the second
paragraph and replace with the following:

Use geotextile fabrics that are on the NCDOT Approved Products List.

Page 10-73, Article 1056-2, HANDLING AND STORING, line 17 replace “mechanically
stabilized earth (MSE) wall faces” with “temporary wall faces”.

Page 10-73, Article 1056-4, GEOTEXTILES, line 33add the following after the first sentence
in the second paragraph:

Geotextiles shall be identified by the product name printed directly on the geotextile. When
geotextiles are not marked with a product name or marked with only a manufacturing plant
identification code, geotextiles shall be identified by product labels attached to the geotextile
wrapping. When identification is based on labels instead of markings, unwrap geotextiles just
before use in the presence of the Engineer to confirm that the product labels on both ends of the
outside of the geotextile outer wrapping match the labels affixed to both ends of the inside of the
geotextile roll core. Partial geotextile roles without the product name printed on the geotextile or
product labels affixed to the geotextile roll core shall not be wused.
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Page 10-74, TABLE 1056-1 GEOTEXTILE REQUIREMENTS replace with the following:

TABLE 1056-1
GEOTEXTILE REQUIREMENTS
Requirement

Property Type 1 Type2  Type Type 4 Type 5° Test
Typical Shoulder Under  Temporary Soll Temporary Method
Application Drains Rip Rap  Silt Fence Stabilization Walls
(a%”gagg;‘ >50%  >50% @ <25% < 50% <sow AoM
Grab Strength c ASTM
(MD & CD) L0l - D4632
Tear Strength Table P,  Table P, Table P, ASTM
(MD & CD) Class 3 Class 1 i Class 3 i D4533
Puncture ASTM
Strength i i D6241
2,400 Ib/ft®
Ultimate (unless
Tensile required ASTM
Strength ) ) ) i otherwise = D4595
(MD & CD) in the
contract)
Permittivity 0.20sed¢ ASTM
Table 2, oadal
Apparent
Opening Size 15% to 50% Table P Table®  0-60 mnf D4751
UV Stability In SituSoil
: Passing No. 260 c.ec ASTM
(Retained 70% D4355
Strength)

Minimum roll width of 36” required
Minimum roll width of 13 feet required
MARYV per Article 1056-3

AASHTO M 288

US Sieve No. per AASHTO M 92

. Maximum average roll value

G. After 500 hours of exposure

Page 10-74, Article 1056-5, GEOCOMPOSITES, lines 7-8place the first sentence with the
following:

nTmoow2>

Provide geocomposite drain strips with a width of at least 12" and Type 1 geotextiles attached to
drainage cores that meet Table 1056-2.

Page 10-115, Subarticle 1074-7(B), Gray lron Castings, lines 10-X&place the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ibs.) will be required only when noted on the design
documents developed by the Design-Build Team.
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETEyeplace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design 28 Day Design

: Compressive
Property Compressive Strgngth
6 Oggen_gth | greater than
, psi or less 6,000 psi
Maximum Water / Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4 INSPECTION AND SAMPLING, lines 18-22¢place (B), (C)
and (D) with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A) Classifications, lines 29-88Jete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 -A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used
to patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction
are expected.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-delete the second and third
sentences of the description for Type 3Anes 16-22,delete Types 6A, 6B and 6C.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-B&place the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-163, Table 1081-1 Properties of Mixed Epoxy Resin Systemeplace with the
following:
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Page 10-164, Subarticle 1081-1(E) Prequalification, lines 31-38place the second sentence
of the first paragraph with the following:

Manufacturers choosing to supply material for Department jobs must submit an application
through the Value Management Group with the following information for each type and brand
name:

Page 10-164, Subarticle 1081-1(E)(3), line I&place with the following:

(3) Type of the material in accordance with Articles 1081-1 and 1081-4,
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Page 10-165, Subarticle 1081-1(E)(6), line ib, the first sentence of the first paragraph replace
“AASHTO M 237" with “the specifications”.

Page 10-165, Subarticle 1081-1(E) Prequalification, line 9-1@elete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F) Acceptance, line 14, the first sentence of the first
paragraph replace “Type 1" with “Type 3".

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesivatelete this subarticle.

Page 10-170, Article 1081-3 Hot Bitumen, line @dd the following at the end of Section 1081:
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS

(A) General

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.
(B) Classification

The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type lll — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type IV — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C) Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subatrticle 1081-1(E).

(E) Acceptance

Refer to Subatrticle 1081-1(F).

Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-3&place first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans developed by the Design-Build Team. Steel
sheet piles shall be coated as required by the plans developed by the Design-Build Team.
Galvanized sheet piles shall be coated in accordance with Section 1076. Metallized sheet piles
shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings
(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating. Any
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portion of the metallized sheet piling encased in concrete shall receive a barrier coat. The barrier
coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the

pores of the aluminum thermal sprayed coating. The waterborne coating shall be applied at a
spreading rate that results in a theoretical 1.5 mil dry film thickness. The manufacturer shall

issue a letter of certification that the resin chemistry of the waterborne coating is compatible with

the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1) Epoxy, lines 18;2dplace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’'s recommendations, whichever is more stringent. Use Type | when the pavement
temperature is between 50°F and 60°F or per the manufacturer’'s recommendations, whichever is
more stringent. Epoxy adhesive Type |, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’'s recommendations, whichever is more stringent.

Page 10-175, Subarticle 1086-2(E) Epoxy Adhesives, line, 2éplace “Section 1081 with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E) Epoxy Adhesives, line, 28place “Section 1081 with
“Article 1081-4".

Page 10-179, Subarticle 1087-4(A) Composition, lines 39;4#&place the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line Bplace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC 8§ 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 2dd the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.
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Page 10-204, Table 1092-BIINIMUM COEFFICIENT OF RETROREFLECTION FOR
NC GRADE A replace with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Entrance

Observation Angle pe % § T 9 Fluorescent = Fluorescent
] c = et _
Angle, degrees degrees = ° 5 @ o Yellow Green Yellow
0.2 -4.0 525 395 52 95 30 420 315
0.2 30.0 215 162 22 43 10 170 130
0.5 -4.0 310 230 31 56 18 245 185
0.5 30.0 135 100 14 27 6 110 81
1.0 -4.0 120 60 8 16 3.6 64 48
1.0 30.0 45 34 45 9 2 36 27
SELECT MATERIAL, CLASS I, TYPE 3
12-02-11 DB10 RO05

Revise the 2013tandard Specifications for Roads and Structae®llows:
Page 10-39, Article 1016-3, CLASS llladd the following after line 14:

Type 3 Select Material

Type 3 select material is a natural or manufactured fine aggregate material meeting the following
gradation requirements and as described in Sections 1005 and 1006:

Percentage of Total by Weight Passing
3/8" | #4 #8 #16 | #30| #50 #100#200

100 | 95-100 65-100y 35-95| 15-75| 5-35| 0-25| 0-8

Page 10-39, Article 1016-3, CLASS Ill, line 15replace “either type” with “Type 1, Type 2 or
Type 3".

Page 10-62, Article 1044-1, line 3@elete the sentence and replace with the following:
Subdrain fine aggregate shall meet Class Il select material, Type 1 or Type 3.
Page 10-63, Article 1044-2, line 2lelete the sentence and replace with the following:

Subdrain coarse aggregate shall meet Class V select material.
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SHOULDER AND SLOPE BORROW
1/22/13 1019 DB10 R10

Use soil in accordance with Section 1019 of the 28fghdard Specifications for Roads and
Structures Use soil consisting of loose, friable, sandy material with a Pl greater than 6 and less
than 25 and a pH ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type shall be identified during the soil analysis. Soils with a pH above 7.0 require acidic
amendments to be added. Submit proposed acidic amendments to the Engineer for review and
approval. Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.

TABLE 1019-1A
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH
pH TEST Sandy Soils Silt Loam Soils Clay Loam Soils
RESULT Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
40-4.4 1,000 4,000 6,000
45-4.9 500 3,000 5,000
50-5.4 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of
4000 Ibs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for
pH adjustment.

GROUT PRODUCTION AND DELIVERY
(3-17-15) 1003 DB10 R20

Revise the2012Standard Specificatiorfer Roads and Structuress follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be used for structures, foundations, retaining walls,
concrete barriers, embankments, pavements and other applications in accordance with the
contract. Produce non-metallic grout composed of Portland cement and water and at the Design
Build Team’s option or as required, aggregate and pozzolans. Include chemical admixtures as
required or needed. Provide sand cement or neat cement grout as required. Define “sand cement
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate.

The types of grout with their typical uses are as shown below:
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Type 1— A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2— A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that is typically used for foundations, ground anchors and soil nails.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for
concrete barriers and structures.

Type 4— A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typically used for slab jacking.

Type 5- A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.

Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the Design
Build Team'’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or
other admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type Il Portland
cement for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI)

that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in
the aggregate. Do not use any other pozzolans in Type 5 grout.
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TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Sieve Designati(ﬁ\radatlolgercentage Passing !\/Ia_xmgrr_l Ma_lx_lmum
per AASHTO M 92 (% by weight) Liquid Limit Plasticity Index

3/8" 100
No. 4 70 -95
No. 8 50 - 90

No. 16 30-80 N/A N/A

No. 30 25-70

No. 50 20 -50

No. 100 15-40

No. 200 10-30 25 10

1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or
an Engineer licensed by the State of North Carolina. Mix proportions shall be
determined by a testing laboratory approved by the Department. Base grout mix designs
on laboratory trial batches that meet Table 1003-2 and this section. With permission, the
Design Build Team may use a quantity of chemical admixture within the range shown on
the current list of approved admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and
Tests Form 312U at least 35 days before proposed use. Adjust batch proportions to
compensate for surface moisture contained in the aggregates at the time of batching.
Changes in the saturated surface dry mix proportions will not be permitted unless revised
grout mix designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at
the age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and
notify the Design Build Team as to its acceptability. Do not use a grout mix until written
notice has been received. Acceptance of the grout mix design or use of approved
packaged grouts does not relieve the Design Build Team of his responsibility to furnish a
product that meets the contract. Upon written request from the Design Build Team, a
grout mix design accepted and used satisfactorily on any Department project may be
accepted for use on other projects.

Perform laboratory tests in accordance with the following test procedures:
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Property Test Method
Aggregate Gradation AASHTO T 27
Compressive Strength AASHTO T 106
AASHTO T 121,
Density (Unit Weight) AASHTO T 133,
ANSI/API RF- 13B-1° (Section 4, Mud Balance)
Durability AASHTO T 16P
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1096G
Slump AASHTO T 119
A. Applicable to grout with aggregate.
B. Applicable to Neat Cement Grout.
C. American National Standards Institute/American Petroleum Institute Recommended

Practice.
Procedure A (Rapid Freezing and Thawing in Water) required.
Moist room storage required.

mo

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at
such frequencies as the Engineer may determine and cure them in accordance with

AASHTO T 106.
TABLE 1003-2
GROUT REQUIREMENTS
Minimum . -
. Height Minimum
Type of Compressive Change  Flow”/Slump®  Durability
Grout Strength at at 28 davs Factor
3 days 28 days y
1 3,000 psi - - 10 — 30 sec -
2 Table £ Fluid Consistency -
Per Accepted
: Grout Mix Design/
— — 0,
3 5,000 psi 0-0.2% Approved 80
Packaged Grout
4° 600 psi 1,500 psi - 10 — 26 sec -
5 - 500 psi - 1-3" -
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A. Applicable to Type 1 through 4 grouts.

B. Applicable to Type 5 grout.

C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-5 TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the
time of placement shall be not less thariF5@r more than 9&. Do not place grout

when the air temperature measured at the location of the grouting operation in the shade
away from artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes.
Place grout before exceeding the times in Table 1003-3. Measure the elapsed time as the
time between adding the mixing water to the grout mix and placing the grout.

TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

_ Maximum Elapsed Time
Air or Grout

Temperature No Re_tarding Retqrding
Whichever is Hiéher Admixture Admixture
Used Used
90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89F 45 minutes 1 hr. 30 minutes
79°F or below 60 minutes 1 hr. 45 minutes

1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of
concrete.

GROUT REFERENCES FOR POSITIVE PROTECTION:
(4-16-15) 1170 DB11 R20

Revise the2012Standard Specificationass follows:

Page 11-14, Article 1170-2, Materialdine 30,in the materials table, replace “Freeze-Thaw
Durable Grout, Nonshrink” with “Grout, Type 3.
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Page 11-14, Article 1170-2, Materialdines 31-32, delete the first paragraph after the materials
table.

ON-THE-JOB TRAINING
(3-27-13) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year.
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Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level

workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will

be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’'s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
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information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with a
certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred
between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(9-1-11) zZ-2

General Statute 143C-6-11. (h) Highway Appropriati®hereby incorporated verbatim in this
contract as follows:

“(h) Amounts Encumbered — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal
year. The allotments shall be multiyear allotments and shall be based on estimated revenues and
shall be subject to the maximum contract authority contain€semeral Statutd43C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation
project contract, and any transportation project contract shall be so terminated or suspended if
funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given
a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.”

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Article 108-13(E), of theNorth Carolina Department of Transportation Standard
Specifications for Roads and Structyrédated January 2012 and as amended by the Standard
Special Provision, Division One found elsewhere in this RFP.
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*** STANDARD SPECIAL PROVISIONS ***

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY
(5-7-11) z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier's expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per Restricted Noxious Limitations per
Weed Lb. of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtall 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet - Strain R
Weeping Lovegrass Clover - Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 1-01-14) (Rev. 10-02-14) Z-4

Revise the2012Standard Specificatiores follows:
Division 2

Page 2-7, line 31, Article 215-2 Construction Methodsteplace “Article 107-26" with
“Article 107-25".

Page 2-17, Article 226-3, Measurement and Payment, linedglete“pipe culverts,”.

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone’Line 12, replace

“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; ané 33, replace “(6) Approval’ with

“(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materialg;eplace “1032-9(F)” with “1032-6(F)".
Division 4

Page 4-77, line 27, Subarticle 452-3(C) Concrete Copingeplace “sheet pile” with
“reinforcement”.

Division 6

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.

Page 6-10, line 42, Subarticle 609-6(C)(2)replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)".

Page 6-11, Table 609-1 Control Limitsreplace “Max. Spec. Limit” for the Target Source of
Po.074Ppe Ratio with “1.0”".

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 7

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replacecompetion”
with “completion”.

124



C203681 (17BP.9.R.61) Errata Davidson, Davie, Rowan
& Stokes Counties

Division 8

Page 8-23, line 10, Article 838-2 Materialseplace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumenteplace “Table 1081-16" with “Table 1081-2",
replace “Table 1081-17" with “Table 1081-3”, and replace “Table 1081-18" with
“Table 1081-4".

Division 12
Page 12-7, Table 1205-2dd “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 1Bplace “Table 1205-2" with “Table 1205-4".

Page 12-8, Table 1205-4 and 1205+gplace “THERMOPLASTIC” in the title of these tables
with “POLYUREA”.

Page 12-9, Subarticle 1205-6(B), line 2deplace “Table 1205-4" with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 2f&place “Table 1205-5" with “Table 1205-7".
Division 15

Page 15-4, Subarticle 1505-3(F) Backfilling, line 2&eplace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)".

Page 15-6, Subarticle 1510-3(B), after line 2igplace the allowable leakage formula with the
following: W = LD+/P = 148,000

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.

Page 15-17, Subatrticle 1540-3(E), line 2delete “Type 1.
Division 17

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the2012RoadwayStandard Drawingss follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installatiormeplace “1633.01”
with “1631.01".
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MINIMUM WAGES
(07-21-09) 75

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every
employer must pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employees’ wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The determination of the intent of the application of these Acts to the project's contract shall be
the Design-Build Team's responsibility.

The Design-Build Team shall have no claim against the Department of Transportation for any

changes in the minimum wage laws, State or Federal. It is the responsibility of the Design-Build
Team to be fully informed of all Federal and State Laws affecting the project's contract.
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*»** STANDARD SPECIAL PROVISIONS ***
(7-9-12) EDB

DIVISION ONE OF STANDARD SPECIFICATIONS

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures
(Standard Specificationsshall apply except as follows:

Definitions: Throughout Division One of tHetandard Specificationshe term “Contractor” is
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term
“Bid” is replaced by “Price Proposal.” The replacement of “Contractor” with “Design-Build
Team” does not apply to Article 102-2. The replacement of the above terms also does not apply
when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.)

Deletions Articles 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-4(B) ofStendard
Specificationsre deleted from Design-Build Contracts.

Modifications: The remainder of this Standard Special Provision includes modifications to
Division One of theStandard Specifications

SECTION 101
DEFINITION OF TERMS

Page 1-3, Article 101-3, replace and add certain definitions as follows:

ADDITIONAL WORK

Additional work is that which results from a change or alteration to the contract and for which
there are contract unit prices in the original contract or an executed supplemental agreement.

ADVERTISEMENT

The public advertisement inviting Statements of Qualifications for the design and construction of
specific projects.

AWARD

The decision of the Department of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and
such other conditions as may be otherwise provided by law, the Request for Proposals, and the
Standard Specifications

CONTRACT

The executed agreement between the Department and the successful proposer, covering the
performance of, and compensation for, the work. The term contract is all inclusive with
reference to all written agreements affecting a contractual relationship and all documents referred
to therein. The contract shall include, but not be limited to, the Request for Proposals, the Price
Proposal, the printed contract form and attachments, contract bonds, plans and associated special
provisions prepared by the Design-Build Team, standard specifications and supplemental
specifications standard special provisions and project special provisions contained in the Request
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for Proposals or as developed by the Design-Build Team and accepted by the Department, and
all executed supplemental agreements. The contract shall constitute one instrument.

DATE OF AVAILABILITY

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will
be executed and sufficient design efforts or work sites within the project limits will be available
for the Design-Build Team to begin his controlling operations or design.

DESIGN-BUILD

A form of contracting in which the successful proposer undertakes responsibility for both the
design and construction of a project.

DESIGN-BUILD TEAM

An individual, partnership, joint venture, corporation or other legal entity that furnishes the
necessary design and construction services, whether by itself or through subcontracts.

PLANS

The project plans, Standard Drawings, working drawings and supplemental drawings, or
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions
and details of the work to be performed. Unless otherwise noted within the Request for
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted
by the Department.

(A) Standard Drawings:

Drawings approved for repetitive use, showing details to be used where appropriate. All
Standard Drawings approved by the Department plus subsequent revisions and additions.
Standard Drawings are available for purchase from:

Randy A. Garris, PE
State Contract Officer
1591 Mail Service Center
Raleigh, NC 27699-1591

(B) Preliminary Plans:

Department-furnished drawings distributed in concert with a Request for Proposals, or as
developed by the Design-Build Team.

(C) Project Plans:

Construction drawings prepared, sealed and completed by the Design-Build Team, or as
provided by the Department, that contain specific details and dimensions peculiar to the
work.

(D) Working Drawings and Supplemental Drawings:

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team
is required to submit to the Engineer.
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(E) As-Constructed Drawings:
Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the
information listed under As-Constructed Plans in the Records and Reports Section of the
NCDOT Construction Manual.
PRICE PROPOSAL
The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the
labor and materials at the price quoted.
PROPOSAL (OR REQUEST FOR PROPOSALYS)

The paper document provided by the Department that the proposer uses to develop his paper
offer to perform the work at designated bid prices.

PROPOSER

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price
Proposal in response to a Request for Proposals.

RIGHTOF WAY

The land area shown on the plans as right of way within which the project is to be constructed.

SCHEDULE OF VALUES

A schedule of work items necessary to complete work, along with the progress of each work
item, primarily for the purpose of partial payments.

TABLE OF QUANTITIES

A listing of work items (corresponding to the items in the Trns*port pay item list) that
contributes to a project completion. The table shall include estimated quantities for each work
item.

SECTION 102
PROPOSAL REQUIREMENTS AND CONDITIONS

Page 1-9, delete Article 102-1 and replace with the following:
102-1 INVITATION TO BID

After the advertisement has been made, an Invitation to Bid will be made available to known
prequalified contractors and any other contracting firms, material suppliers and other interested
parties who have requested they be placed on the Invitation to Bid mailing list, informing them
that Statements of Qualifications and Proposals will be received for the construction of specific
projects. Such invitation will indicate the contract identification number, length, locations and
descriptions; a general summary of the scope of work to be performed; and information on how
to receive a Request for Qualifications.

All projects will be advertised in daily newspapers throughout the state before the bid opening.
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Page 1-12, delete Article 102-3 and replace with the following:

102-3 CONTENTS OF REQUEST FOR PROPOSALS

A Request for Proposals will be furnished by the Department to the selected proposers from
among the respondents to the Request for Qualifications. Each Request for Proposals will be
marked on the front cover by the Department with an identifier of the Proposer to whom it is
being furnished. This Request for Proposals will state the location of the project and will show a
schedule of contract items for which Price Proposals are invited. It will set forth the date and
time Price Proposals are to be submitted and when the Price Proposals will be opened. The
Request for Proposals will also include special provisions or requirements that vary from or are
not contained in any preliminary design information or standard specifications.

The Request for Proposals will also include the printed contract forms and signature sheets for
execution by both parties to the contract. In the event the Proposer is awarded the contract,
execution of the Request for Proposals by the Proposer is considered the same as execution of
the contract.

Standard specifications, sealed plans specifically identified as the Department’s responsibility
and other documents designated in the Request for Proposals shall be considered a part of the
Request for Proposals whether or not they are attached thereto. All papers bound with the
proposal are necessary parts thereof and shall not be detached, taken apart, or altered.

The names and identity of each prospective Proposer that receives a copy of the Request for
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public,
except that a potential Proposer who obtains a Request for Qualifications may, at the time of
ordering, request that his name remain confidential.

One copy of the Final Request for Proposals will be furnished to each prospective Proposer.
Additional copies may be purchased for the sum of $25 each. The copy of the Final Request for
Proposals marked with the Proposer’s name and prequalification number shall be returned to the
Department as the Proposer’s Price Proposal.

Page 1-14, Article 102-7,4 paragraph, delete the first two sentences and replace with the
following:

The Proposer is cautioned that details shown in the subsurface investigation report are
preliminary only. The subsurface investigation and subsurface report, if provided, is done so for
information purposes only.

Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the
following:

The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75
days after the submittal of the same, and if the Department shall award a contract to the
Principal, the Principal shall within 14 calendar days after the notice of award is received by him,
give payment and performance bonds with good and sufficient surety as required for the faithful
performance of the contract and for the protection of all persons supplying labor and materials in
the prosecution of the work.
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Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the
6" paragraph

Pages 1-19, delete Article 102-12 and replace with the following:

102-12 WITHDRAWAL OR REVISION OF BIDS

A Design-Build Team will not be permitted to withdraw its Price Proposals after they have been
submitted to the Department, unless allowed under Article 103-3 or unless otherwise approved
by the Chief Engineer

Page 1-19, delete Article 102-13 and replace with the following:

102-13 RECEIPT AND OPENING OF BIDS

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time
indicated in the Request for Proposals. Proposers, their authorized agents, and other interested
parties are invited to be present.

Page 1-19, Article 102-14, replace the'paragraph with the following:

102-14 REJECTION OF BIDS

Any Price Proposal submitted which fails to comply with any of the requirements of
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications
shall be considered irregular and may be rejected. A Price Proposal that does not contain costs
for all proposal items shall be considered irregular and may be rejected.

Page 1-20, Subarticle 102-15(Qyelete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.

SECTION 103
AWARD AND EXECUTION OF CONTRACT

Page 1-21, Subatrticle 103-2(A), add items (6) and (7) as follows:
(6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid”

for each line Item

In the case of the Total Amount Bid does not equal the summation of each Amount
Bid for the line items, the summation of each Amount Bid for the line items shall be
deemed to be the correct Total Amount Bid for the entire project.

(7) Omitted Total Amount Bid —Amount Bid Completed

If the Total Amount Bid is not completed and the Amount Bid for all line items is
completed the Total Amount Bid shall be the summation of the Amount Bid for all
line items.
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Page 1-24, Subarticle 103-4(A), first paragraph, replace thé"4and 5th sentences with the
following:

Where award is to be made, the notice of award will be issued within 75 days after the submittal
of Price Proposals, except with the consent of the lowest responsible bidder the decision to award
the contract to such bidder may be delayed for as long a time as may be agreed upon by the
Department and such Proposer. In the absence of such agreement, the Proposer may withdraw
his Price Proposal at the expiration of the 75 days without penalty if no notice of award has been
issued.

Page 1-25, Article 103-6, delete theé'and 2™ paragraphs and replace with the following:

Checks that have been furnished as a bid deposit will be retained until after the contract bonds
have been furnished by the successful proposer, at which time the checks that were furnished as
a bid deposit will be returned.

SECTION 104
SCOPE OF WORK

Page 1-26, delete Article 104-1 and replace with the following:

104-1 INTENT OF CONTRACT

The intent of the contract is to prescribe the work or improvements that the Design-Build Team
undertakes to perform, in full compliance with the contract documents. In case the method of
construction or character of any part of the work is not covered by the contract, this section shall
apply. The Design-Build Team shall perform all work in accordance with the contract or as may
be modified by written orders, and shall do such special, additional, extra, and incidental work as
may be considered necessary to complete the work to the full intent of the contract. Unless
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all
implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary
for the design, prosecution and completion of the work.

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all
instances within this Article.

Page 1-35, Article 104-10, replace the first paragraph with the following:
104-10 MAINTENANCE OF THE PROJECT

The Design-Build Team shall maintain each bridge site within the site’s construction limits from
the date of beginning construction on that site until the site is finally accepted. For sections of
facilities impacted by utility construction / relocation performed by the Design-Build Team prior

to beginning construction on the roadway project, maintenance of the impacted sections of
facilities shall be performed by the Design-Build Team beginning concurrently with the impact.
All existing and constructed guardrail / guiderail within the project limits shall be included in
this maintenance. This maintenance shall be continuous and effective and shall be prosecuted
with adequate equipment and forces to the end that all work covered by the contract is kept in
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satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly
inspections of guardrail and guiderail and shall report damages to the Engineer on the same day
of the weekly inspection. Where damaged guardrail or guiderail is repaired or replaced as a
result of maintaining the project in accordance with this Article, such repair or replacement shall
be performed within 7 consecutive calendar days of such inspection report.

Page 1-35, Article 104-10, add the following after the last paragraph:

The Design-Build Team will not be compensated for performance of weekly inspections and
damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail /
guiderail will be handled in accordance with Articles 104-7 and 104-8.

SECTION 105
CONTROL OF WORK

Pages 1-40, delete Article 105-2 and replace with the following:

105-2 PLANS AND WORKING DRAWINGS

All plans shall be supplemented by such approved working drawings as are necessary to
adequately control the work. Working drawings furnished by the Design-Build Team and
approved by the Engineer shall consist of such detailed drawings as may be required to
adequately control the work. They may include stress sheets, shop drawings, erection drawings,
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or
any other supplementary drawings or similar data required of the Design-Build Team. When
working drawings are approved by the Engineer, such approval shall not operate to relieve the
Design-Build Team of any of his responsibility under the contract for the successful completion
of the work.

Changes on shop drawings after approval and/or distribution shall be subject to the approval of
the Engineer and he shall be furnished a record of such changes.

Page 1-41, Article 105-3, add the following after th€®paragraph:

The Design-Build Team shall bear all the costs of providing the burden of proof that the
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is
accepted.

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.

The decisions whether the product satisfies the design purpose, whether the nonconforming work
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the
Engineer.
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Pages 1-41, delete Article 105-4 and replace with the following:

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL
SPECIFICATIONS, AND SPECIAL PROVISIONS

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental
Specifications and Special Provisions and all supplementary documents are essential parts of the
contract and a requirement occurring in one is as binding as though occurring in all. They are
complementary and describe and provide the complete contract.

In case of discrepancy or conflict, the order in which they govern shall be as follows:

(A) Request for Proposals, in which Project Special Provisions govern Standard Special
Provisions

(B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the
Department, as applicable

(C) Standard Drawings
(D) Standard Specifications

Where dimensions on the plans are given or can be computed from other given dimensions they
shall govern over scaled dimensions.

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated
guantities, or specifications. In the event the Design-Build Team discovers an error or omission,
he shall immediately notify the Engineer.

Page 1-43, Article 105-8, line 28, after the first sentencadd the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

Page 1-44, delete Article 105-9 and replace with the following:

105-9 CONTRUCTION STAKES, LINES, AND GRADES

The Design-Build Team shall be responsible for all surveying, construction staking and layout
required in the performance of the work. The Design-Build Team will be responsible for the

accuracy of lines, slopes, grades and other engineering work which he provides under this
contract.

Page 1-47, Article 105-17, add the following after Bullet (F):

(G) When all work is satisfactorily completed at a given bridge site, that site will be accepted.

SECTION 106
CONTROL OF MATERIAL

Page 1-49, Article 106-2, add the following after the second paragraph:

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as
described in Article 101-3 of these specifications.
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The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM - EA”

or “GENERIC RETAINING WALL ITEM - LF". For these Generic Work Items, Materials
must be defined and appropriate conversion factors submitted.

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial
changes to the Quantities on previously incorporated RFC Plans.

Page 1-51, Article 106-6, add the following after the last paragraph:
For items normally pretested by the Department, the Design-Build Team shall provide a

minimum of 30 days notice prior to the beginning of production of the items for this project
along with final approved shop drawings.

SECTION 107
LEGAL RELATIONS AND RESPONSIBILITY
TO PUBLIC

Page 1-61, delete Article 107-18 and replace with the following:

107-18 FURNISHING RIGHT OF WAY
The responsibility for coordinating the securing of all necessary rights of way is as outlined in
the Request for Proposals.

SECTION 108
PROSECUTION AND PROGRESS

Page 1-64. Article 108-2, replace the'2paragraph with the following:

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar
days of receiving Notice of Award. The Department will review the Progress Schedule within
twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review
within seven (7) calendar days. The Department will review the revised Progress Schedule
within seven (7) calendar days of receipt.

Page 1-64, Subarticle 108-2(A)(1), add the following:
(k) Utility relocation and construction

Page 1-65, Subarticle 108-2(A)(2), add the following:

(h) Critical design submittal dates
(i) Critical permitting dates
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() Completion of right of way acquisition
(k) Completion of utility relocation and construction

Page 1-65, Article 108-2, add the following:

(D) The Design-Build Team shall provide a written narrative each month detailing the work and
percentage of work completed, anticipated sequence of upcoming work (2 month forecast),
controlling operation(s), intermediate completion dates, and milestones. If any milestones
are exceeded or will not be achieved, the Design-Build Team shall provide in the written
narrative details of the delay; controlling operation affected, impacts to other operations,
revisions to future intermediate completion dates and milestones, and remedial action
necessary to get the project back to the original completion date.

Page 1-65, delete Article 108-3 and replace with the following:
108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES

The selected Design-Build Team shall meet with the Engineer for a pre-design conference
concerning the design phase of the work. This conference shall be held prior to the
commencement of work, as it is determined according to Article 108-1, and will be scheduled by
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized
signature forms and a list of any proposed subcontractors associated with the design of the
project.

A preconstruction conference shall be held at least 10 working days before construction activity
begins. This second conference, concerning the construction phase, shall also be scheduled by
the Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days notice
before he plans to begin construction activities. This will allow the Engineer time for any
environmental agency representatives involved in the permitting process, as well as any other
pertinent entities, to be scheduled to attend the preconstruction conference. If the Design-Build
Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals,
he shall be responsible for coordinating with the Engineer in scheduling their attendance and for
notifying them. The Design-Build Team shall also be responsible for coordinating with the
Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for
notifying them.

At the preconstruction conference, a list of any proposed subcontractors and major material
suppliers associated with the construction of the project will be submitted.

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed
and signed DBE subcontracts, purchase orders, or invoices to the Department.

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and
the Request for Proposals. The Design-Build Team shall designate an employee who is
competent and experienced in traffic control to implement and monitor the traffic control plan.
The qualifications of the designated employee must be satisfactory to the Engineer.

The Design-Build Team shall submit a safety plan and designate an employee as Safety
Supervisor.
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Both plans shall be submitted at the preconstruction conference and must be satisfactory to the
Engineer. Should the design plan include activities that would place personnel on the work site,
traffic control and safety plans for those activities shall be submitted at the predesign conference.

During the preconstruction conference, the Engineer will designate a Department employee or
employees who will be responsible to see that the traffic control plans and any alterations thereto
are implemented and monitored to the end that traffic is carried through the work in an effective
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be
responsible for both the traffic control and safety plans. The Design-Build Team shall not
designate its superintendent as the responsible person for either the traffic control plan or the
safety plan, unless approved by the Engineer.

If the project requires that Design-Build Team or State personnel work from falsework, within
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.

The Design-Build Team shall also submit a program for erosion control and pollution prevention
on all projects involving clearing and grubbing, earthwork, structural work, or other construction,
when such work is likely to create erosion or pollution problems.

If the Design-Build Team fails to provide the required submissions, the Engineer may order the
preconstruction conference suspended until such time as they are furnished. Work shall not begin
until the preconstruction conference has been concluded and the safety plan has been approved,
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional
compensation or an extension of contract time resulting from any delays due to such a
suspension.

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The
Quality Control Manager shall be responsible for implementing and monitoring the quality
control requirements of the project.

Page 1-65, Article 108-4, add the following sentence to the end of this article:

The Design-Build Team shall record the proceedings of these conferences and distribute the final
minutes of the conferences to all attendees.

Page 1-65, Article 108-5delete the first sentence of the second paragraph and delete the
first word of the second sentence of the second paragraph.

Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph.
Page 1-66, Article 108-6, replace “35%” with “25%” in the 29 paragraph.
Pages 1-68, delete Article 108-8 and replace with the following:

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is
received. The Design-Build Team’s progress may be considered as unsatisfactory if, according
to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date
by more than 10%.
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When the Design-Build Team's progress is found to be unsatisfactory as described above, the
Engineer may make written demand of the Design-Build Team to state in writing the reason for
the unsatisfactory progress and produce such supporting data as the Engineer may require or the
Design-Build Team may desire to submit. The Engineer will consider the justifications
submitted by the Design-Build Team and extensions of the completion date that have or may be
allowed in accordance with Article 108-10(B) and as modified herein.

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the
Engineer may invoke one or more of the following sanctions:

1. Withhold anticipated liquidated damages from amounts currently due or which become
due.

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team
and/or prequalified design firms from the Department’s Prequalified Bidders List.

When any of the above sanctions have been invoked, they shall remain in effect until rescinded
by the Engineer.

Page 1-71, Article 108-10(B), add the following as the first paragraph:

Only delays to activities which affect the completion date or intermediate contract date will be
considered for an extension of contract time. No extensions will be granted until a delay occurs
which impacts the project’s critical path and extends the work beyond the contract completion
date or intermediate completion date. Any extension to the completion date or intermediate
contract date will be based on the number of calendar days the completion date or intermediate
completion date is impacted as determined by the Engineer’s analysis.

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety.

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety.

SECTION 109
MEASUREMENT AND PAYMENT

Page 1-76, Article 109-2, delete the last sentence of tiephragraph and replace with the
following:

Payment to the Design-Build Team will be made only for the work completed, certified and
accepted in accordance with the terms of the contract.

Pages 1-81, delete Article 109-4(A) and replace with the following:
109-4 PARTIAL PAYMENTS

(A) General:

Partial payments will be based upon progress estimates prepared by the Engineer at least
once each month on the date established by the Engineer. Partial payments may be made
twice each month if in the judgment of the Engineer the amount of work performed is
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sufficient to warrant such payment. No partial payment will be made when the total
value of work performed since the last partial payment amounts to less than $10,000.00.
Partial payments will be approximate only and will be subject to correction in the final
estimate and payment.

When the contract includes one lump sum price for the entire work required by the
contract, partial payments for the lump sum design-build price shall be based on a
certified Schedule of Values submitted by the successful Design-Build Team and
approved by the Engineer. The certification shall indicate the Design-Build Team has
reviewed the information submitted and the information accurately represents the work
performed for which payment is requested. The certified Schedule of Values shall be
submitted no later than 30 calendar days after the date of award. Each item on the
certified Schedule of Values shall be assigned a cost and quantity and shall be identified
as an activity on the progress schedule. A revised certified Schedule of Values shall be
submitted with each update of the Progress schedule as described in Article 108-2, and as
modified herein, or when requested by the Engineer. A certified copy of the Table of
Quantities shall also be submitted with each payment request. The certification of the
Table of Quantities shall indicate the Design-Build Team has reviewed the information
submitted and the information accurately represents the materials for the work performed
for which payment is requested.

When the contract includes lump sum items for portions of the work required by the
contract, and the applicable section of the Specifications or Request for Proposals specify
the means by which the total amount bid be included in the partial pay estimates, the
Engineer will determine amounts due on the partial pay estimate in accordance with the
applicable portion of the Specifications or Request for Proposals.

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages
as determined by the Engineer.

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the
following:

Partial payments will not be made on seed or any living or perishable plant materials.

Partial payment requests shall not be submitted by the Design-Build Team until those items
requested have corresponding signed and sealed RFC plans accepted by the Department.

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under thiédaragraph.

(E) As-Constructed Drawings and other documents required elsewhere in this RFP.

(F) Documents or guarantees to support any warranty provided by the Design Build Team.
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Apr 16, 2015 2:47 pm ITEMIZED PROPOSAL FOR CONTRACT NO. C203681 Page 10f 6
County : Davidson, Stokes, Rowan, Davie
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0000900000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
DESIGN & CONSTRUCTION OF
BRIDGES
0003 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
END BENTS STRUCTURE #290073 EA
0004 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
END BENTS STRUCTURE #790251 EA
0005 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
END BENTS STRUCTURE #790300 EA
0006 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
END BENTS STRUCTURE #790301 EA
0007 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
END BENTS STRUCTURE #840224 EA
0008 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 20
RIGHT OF WAY ACQUISITION EA
0009 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 25
AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #290073
0010 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 16
AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #790251
0011 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 40
AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #790300
0012 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 25
AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #790301
0013 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 11
AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #840224
0014 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 25
AVE FOUNDATION LENGTH AT END LE

BENT #2 STRUCTURE #290073
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Apr 16, 2015 2:47 pm ITEMIZED PROPOSAL FOR CONTRACT NO. C203681 Page 2 of 6

County : Davidson, Stokes, Rowan, Davie

Line Item Number Sec Description Quantity Unit Cost Amount

# #

0015 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 25
AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #790251

0016 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 31
AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #790300

0017 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 25
AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #790301

0018 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 13
AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #840224

0019 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 55
BRIDGE LENGTH STRUCTURE LE
#290073

0020 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 85
BRIDGE LENGTH STRUCTURE LE
#790251

0021 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 70
BRIDGE LENGTH STRUCTURE LE
#790300

0022 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 70
BRIDGE LENGTH STRUCTURE LE
#790301

0023 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 60
BRIDGE LENGTH STRUCTURE LE
#840224

wxxkkk BEGIN SCHEDULE AA **xxiik
*kkkkkk ( 2 ALTERNATES ) K*kkkkkk

0024 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2

AAL END BENTS STRUCTURE #280258 EA

0025 0000915000-N SP [ )

ANL EA

0026 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 51

AAL AVE FOUNDATION LENGTH AT END LE

BENT #1 STRUCTURE #280258
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Apr 16, 2015 2:47 pm ITEMIZED PROPOSAL FOR CONTRACT NO. C203681 Page 3 of 6
County : Davidson, Stokes, Rowan, Davie
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0027 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 36
AAL AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #280258
0028 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 64
AAL AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #1 STRUCTURE #280258
0029 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 64
AAL AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #2 STRUCTURE #280258
0030 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 170
AAL BRIDGE LENGTH STRUCTURE LE
#280258
*kk OR *kk
0031 0000900000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
AA2 ALTERNATE LUMP SUM BID
FOR BRIDGE #280258
*xxx END SCHEDULE AA ***x*
wxxikk BEGIN SCHEDULE AB **%xxk
*kkkkkk ( 2 ALTERNATES ) K*kkkkkk
0032 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
AB1 END BENTS STRUCTURE #280410 EA
0033 0000915000-N SP @
ABL EA
0034 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 39
AB1 AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #280410
0035 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 39
AB1 AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #280410
0036 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 56
AB1 AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #1 STRUCTURE #280410
0037 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 200
AB1 BRIDGE LENGTH STRUCTURE LE
#280410

*kk O R *kk
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Apr 16, 2015 2:47 pm ITEMIZED PROPOSAL FOR CONTRACT NO. C203681 Page 4 of 6
County : Davidson, Stokes, Rowan, Davie
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0038 0000900000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
AB2 ALTERNATE LUMP SUM BID
FOR BRIDGE #280410
*xxx END SCHEDULE AB ***** h
wxxikk BEGIN SCHEDULE AC *¥skxxk
*kkkkkk ( 2 ALTERNATES ) *kkkkkk
0039 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
AC1 END BENTS STRUCTURE #840086 EA
0040  0000915000-N SP 0
AcCL EA
0041 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 30
AC1 AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #840086
0042 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 34
AC1 AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #840086
0043 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 44
AC1 AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #1 STRUCTURE #840086
0044 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 44
AC1 AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #2 STRUCTURE #840086
0045 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 170
AC1 BRIDGE LENGTH STRUCTURE LE
#840086
*kk OR *kk I
0046 0000900000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
AC2 ALTERNATE LUMP SUM BID
FOR BRIDGE #840086
*xxx END SCHEDULE AC ***** h
wxxkkk BEGIN SCHEDULE AD ***xxk
*kkkkkk ( 2 ALTERNATES ) *kkkkkk
0047 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
AD1 END BENTS STRUCTURE #840104 EA
SP
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Apr 16, 2015 2:47 pm ITEMIZED PROPOSAL FOR CONTRACT NO. C203681 Page 5 of 6
County : Davidson, Stokes, Rowan, Davie
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0049 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 45
AD1 AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #840104
0050 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 18
AD1 AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #840104
0051 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 55
AD1 AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #1 STRUCTURE #840104
0052 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 55
AD1 AVE FOUNDATION LENGTH AT INTE- LE
RIOR BENT #2 STRUCTURE #840104
0053 0000930000-E SP 55
ADL LF
0054 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 360
AD1 BRIDGE LENGTH STRUCTURE LE
#840104
*kk OR *kk I
0055 0000900000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
AD2 ALTERNATE LUMP SUM BID
FOR BRIDGE #840104
*xxx END SCHEDULE AD ***** h
wxxkkk BEGIN SCHEDULE AE **+x*
*kkkkkk ( 2 ALTERNATES ) *kkkkkk
0056 0000915000-N SP  GENERIC MISCELLANEOUS ITEM 2
AE1 END BENTS STRUCTURE #840129 EA
0057  0000915000-N SP 0
AEL EA
0058 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 30
AE1 AVE FOUNDATION LENGTH AT END LE
BENT #1 STRUCTURE #840129
0059 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 30
AE1 AVE FOUNDATION LENGTH AT END LE
BENT #2 STRUCTURE #840129
0060 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 39
AE1 AVE FOUNDATION LENGTH AT INTE- LE

RIOR BENT #1 STRUCTURE #840129
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Apr 16, 2015 2:47 pm ITEMIZED PROPOSAL FOR CONTRACT NO. C203681 Page 6 of 6
County : Davidson, Stokes, Rowan, Davie
Line Item Number Sec Description Quantity Unit Cost Amount
# #

0061 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 39
AE1 AVE FOUNDATION LENGTH AT INTE- LE

RIOR BENT #2 STRUCTURE #840129
0062 0000930000-E SP  GENERIC MISCELLANEOUS ITEM 145
AE1 BRIDGE LENGTH STRUCTURE LE

#840129

*kk OR *kk

0063 0000900000-N SP  GENERIC MISCELLANEOUS ITEM Lump Sum L.S.
AE2 ALTERNATE LUMP SUM BID

FOR BRIDGE #840129

*ixk END SCHEDULE AE *****

1447/Apr16/Q2545.0/D57340000/E63

Total Amount Of Bid For Entire Project :
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C203681 (17BP.9.R.61) Fuel Usage Factor Chart and Estimate of Quantities

Davidson, Davie, Rowan
& Stokes Counties

FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES

(1-16-15)EDB

Description of Work Units Fuel Usage Factor Diesel #2 Estimate of Quantities

Unclassified Excavation Ga / CY 0.29 CcY

Borrow Excavation Ga /CY 0.29 CcY
Class |V Subgrade Stabilization

Aggregate Base Course

Sub-Ballast Gal / Ton 0.55 Tons
Aggregate for Cement Treated Base Course

Portland Cement for Cement Trested Base Course Gal / Ton 0.55 Tons
Asphalt Concrete Base Course

Asphalt Concrete Intermediate Course

Asphalt Concrete Surface Course

Open-Graded Asphalt Friction Course Gal / Ton 2.90 Tons
Permeable Asphalt Drainage Course

Sand Asphalt Surface Course, Type SA-1

Portland Cement Concrete Pavement:

Thru Lanes and Shoulders (> 11" ) Gal |/ SY 0.327 SY

Thru Lanes and Shoulders (9" to 117 ) 0.272 SY

Thru Lanes and Shoulders (< 9") 0.245 SY

* Structural Concrete (Cast-in-Place Only) Ga/CcYy 0.98 CY

* Structural Concrete shall be defined as cast-in-place Class A or Class AA concrete used in the construction of major structures for

various work itemsidentified in Division 4 of the 2012 Standard Specifications for Roads and Structures.

[] The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price

adjustments, and is representative of the Price Proposal submitted.

[] TheDesign-Build Team e ects not to pursue reimbursement for Fuel Price Adjustments on this project.

Signature, Title

Dated

Print Name, Title




C203681 (17BP.9.R.61)

Listing of MBE & WBE Subcontractors

Davidson, Davie, Rowan & Stokes Counties

LISTING OF MBE & WBE SUBCONTRACTORS

Sheet of
MBE ITEM * AGREED ** DOLLAR
FIRM NAME AND ADDRESS or NO ITEM DESCRIPTION | UPON UNIT | VOLUME OF
WBE ' PRICE ITEM
Contract No. County Firm

Thisform must be completed in order for the Bid to be considered responsive and be publicly read.
Bidderswith no MBE and/or WBE participation must so indicate thison the form by entering the word or number zero.

MISC2

Rev 9-26-11




C203681 (17BP.9.R.61)

Listing of MBE & WBE Subcontractors

Davidson, Davie, Rowan & Stokes Counties

LISTING OF MBE & WBE SUBCONTRACTORS

Sheet of
MBE ITEM * AGREED ** DOLLAR
FIRM NAME AND ADDRESS or NO ITEM DESCRIPTION | UPON UNIT | VOLUME OF
WBE ' PRICE ITEM
Contract No. County Firm

Thisform must be completed in order for the Bid to be considered responsive and be publicly read.
Bidderswith no MBE and/or WBE participation must so indicate thison the form by entering the word or number zero.

MISC2

Rev 9-26-11




C203681 (17BP.9.R.61) Listing of MBE & WBE Subcontractors Davidson, Davie, Rowan & Stokes Counties

LISTING OF MBE & WBE SUBCONTRACTORS

Sheet of
MBE ITEM * AGREED ** DOLLAR
FIRM NAME AND ADDRESS or NO ITEM DESCRIPTION UPON UNIT VOLUME OF
WBE ' PRICE ITEM
COST OF CONSTRUCTION WORK ONLY $
** Dollar Volume of MBE Subcontractor  $
* The Dollar Volume shown in this column shall be the Actual Price MBEI Pelr%gﬁtagg ﬂf -I;Otv\‘?l C:nstrqc_tionCCost — %
Agreed Upon by the Prime Contractor and the MBE and/or WBE (Including Right of Way Acquisition Costs)
subcontractor, and these prices will be used to determine the ** Dollar Volume of WBE Subcontractor $
percentage of the MBE and/or WBE participation in the contract. WBE Percentage of Total Construction Cost %

(Including Right of Way Acquisition Services)
** Must have entry even if figure to be entered is zero.

Thisform must be completed in order for the Bid to be considered responsive and be publicly read.
Bidderswith no MBE and/or WBE participation must so indicate thison the form by entering the word or number zero.

MISC2 Rev 9-26-11




C203681 (17BP.9.R.61) Execution of Bid, Non-Colluson Affidavit, Davidson, Davie, Rowan &
Debarment Certification and Gift Ban Stokes Counties
Certification

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptionsthat are applicable.

N.C.G.S 8 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organi zation.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as prequalified

Attest By
Secretary/Assi stant Secretary President/Vice President/Assistant Vice President
Sdect appropriatetitle Sdect appropriatetitle
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of , 20
Signature of Notary Public
Of County NOTARY SEAL
State of

My Commission Expires




C203681 (17BP.9.R.61) Execution of Bid, Non-Colluson Affidavit, Davidson, Davie, Rowan &
Debarment Certification and Gift Ban Stokes Counties
Certification

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behaf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which isin restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S § 133-24 within the last three years, and that the Bidder intendsto
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another
contractor.

In addition, execution of this bid in the proper manner also congtitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequaified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the
day of 20

Signature of Notary Public

of County
State of

My Commission Expires:

NOTARY SEAL




C203681 (17BP.9.R.61) Execution of Bid, Non-Colluson Affidavit, Davidson, Davie, Rowan &
Debarment Certification and Gift Ban Stokes Counties
Certification

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behaf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S § 133-24 within the lat three years, and that the Bidder intendsto
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another
contractor.

In addition, execution of this bid in the proper manner also congtitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Manager/Authorized Agent
Sdlect appropriatetitle

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




C203681 (17BP.9.R.61) Execution of Bid, Non-Colluson Affidavit,
Debarment Certification and Gift Ban

Certification

Davidson, Davie, Rowan &
Stokes Counties

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any colluson, or otherwise taken any action which isin restraint of free
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also congtitutes the Bidder's certification of status under penalty of perjury under the laws
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any
required statements concerning exceptions that are applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any
employees of your organization.

SIGNATURE OF CONTRACTORS

Ingtructions: 2 Joint VenturersFill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute bel ow in the appropriate manner. On Line (4), fill
in the name of thethird joint venturer, if applicable and execute below in the appropriate manner.

@
@

Name of Joint Venture

Name of Contractor

Address as prequalified

Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name Print or type Signer's name

If Corporation, affix Corporate Seal and

Name of Contractor

Address as prequalified

Signature of Witness or Attest By

Print or type Signer's name

If Corporation, affix Corporate Seal

Signature of Contractor

and

Print or type Signer's name

Name of Contractor (for 3 Joint Venture only)

Address as prequalified

Signature of Witness or Attest

By

Print or type Signer's name

If Corporation, affix Corporate Seal
NOTARY SEAL
Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public

of County
State of

My Commission Expires:

Signature of Contractor

NOTARY SEAL
Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this
day of 20

Print or type Signer's name

NOTARY SEAL
Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this
_ dayof 20

Signature of Notary Public
of County
State of

My Commission Expires.

Signature of Notary Public

of County
State of

My Commission Expires.




C203681 (17BP.9.R.61) Execution of Bid, Non-Colluson Affidavit, Davidson, Davie, Rowan &
Debarment Certification and Gift Ban Stokes Counties
Certification

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESSUNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which isin restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S § 133-24 within the lagt three years, and that the Bidder intendsto
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another
contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the
day of 20 .

Signature of Notary Public NOTARY SEAL
of County
State of

My Commission Expires:




C203681 (17BP.9.R.61) Execution of Bid, Non-Colluson Affidavit, Davidson, Davie, Rowan &
Debarment Certification and Gift Ban Stokes Counties
Certification

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESSIN HISOWN NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in redtraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptionsthat are applicable.

N.C.G.S 8 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organi zation.

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the
day of 20

Signature of Notary Public NOTARY SEAL
of County
State of
My Commission Expires:
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DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation that is file with the Department, or has become erroneous because
of changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.
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DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records, making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.
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Contract No C203681

Counties: Davidson, Davie, Rowan and Stokes Counties

ACCEPTED BY THE
DEPARTMENT OF TRANSPORTATION

Contract Officer

Date

Execution of Contract and Bonds
Approved asto Form:

Attorney General

Signature Sheet (Bid - Acceptance by Department)
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