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PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204038 

IN MADISON COUNTY 

NORTH CAROLINA 

Date_________________________ 20_________ 

DEPARTMENT OF TRANSPORTATION, 

RALEIGH, NORTH CAROLINA 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 

proposed work to be known as Contract No. C204038, has carefully examined the Final Request 

for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 

contract, and the forms of contract payment bond and contract performance bonds, which are 

acknowledged to be part of the Contract; and thoroughly understands the stipulations, 

requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 

their execution of the Contract and including any subsequent award to them by the Secretary of 

Transportation in accordance with this Contract to provide the necessary contract payment bond 

and contract performance bond within fourteen calendar days after the written notice of award is 

received by them.  

The undersigned Design-Build Team further agrees to provide all necessary materials, 

machinery, implements, appliances, tools, labor, and other means of construction, except as 

otherwise noted, to perform all the work and required labor to design, construct and complete all 

the work necessary for State Highway Contract No. C204038 in Madison County by no later 

than the dates(s) specified in the Final RFP, and any addenda thereto, and in accordance with the 

requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 Standard 

Specifications for Roads and Structures, and specifications prepared by the Department, at the 

price(s) bid by the Design-Build Team in their Price Proposal. 

The Design-Build Team shall provide signed and sealed documents prepared by the 

Design-Build Team, which specifications and plans show the details covering this project and 

adhere to the items noted above. 

The Design-Build Team acknowledges that project documents furnished by the Department are 

preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 

sufficiency or accuracy of any information furnished by the Department. 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 

made, nor the interpretations made or opinions of the Department as to the type of materials and 

conditions to be encountered at the project site.  The Design-Build Team is advised to make such 

independent investigations, as they deem necessary to satisfy their self as to conditions to be 

encountered on this project.  The Design-Build Team shall have no claim for additional 

compensation or for an extension of contract time for any reason resulting from the actual 

conditions encountered at the site differing from those indicated in any of the information or 

documents furnished by the Department except as may be allowed under the provisions of the 

Standard Specifications. 



The Design-Build Team shall assume full responsibility, including liability, for the project 

design, including the use of portions of the Department design, modification of such design, or 

other designs as may be submitted by the Design-Build Team. 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 

of all work performed under this contract, and shall indemnify and hold the Department harmless 

for any additional costs and all claims against the Department or the State which may arise due 

to errors or omissions of the Department in furnishing the preliminary project designs and 

information, and of the Design-Build Team in performing the work. 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 

Specifications for Roads and Structures, January 2012, as well as, all design manuals, policy and 

procedures manuals, and AASHTO publications and guidelines referenced in the Request For 

Proposals, with all amendments and supplements thereto, are by reference, incorporated and 

made part of this contract; that, except as herein modified, all the design, construction and, as 

applicable, construction engineering and inspection included in this contract is to be done in 

accordance with the documents noted above and under the direction of the Engineer. 

The contract is valid only when signed either by the Contract Officer or such other person as 

may be designated by the Secretary to sign for the Department of Transportation.  The conditions 

and provisions herein cannot be changed except by written approval as allowed by the Request 

for Proposals. 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 

certified check payable to the order of the Department of Transportation, for five percent of the 

total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 

and the Design-Build Team shall fail to provide the required payment and performance bonds 

with the Department of Transportation, under the condition of this proposal, within 14 calendar 

days after the written notice of award is received by them, as provided in the Standard 

Specifications; otherwise said deposit will be returned to the Design-Build Team. 

 

 

  

 

 

  

 

 

 

 Chief Engineer  State Contract Officer  
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*** PROJECT SPECIAL PROVISIONS *** 

CONTRACT TIME AND LIQUIDATED DAMAGES 
07/12/07 DB1 G04A 

The date of availability for this contract is July 31, 2017, except that the Design-Build Team 
shall not begin ground disturbing activities, including utility relocations (this does not include 
permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held 
between the NCDOT, the regulatory agencies and the Design-Build Team. 

The Design-Build Team shall not begin ground disturbing activities in jurisdictional areas until 
the applicable permits have been acquired as stipulated in the Environmental Permits Scope of 
Work contained elsewhere in this Request for Proposals (RFP). 

The completion date for this contract is December 1, 2018. 

When observation periods are required by the special provisions, they are not a part of the work 
to be completed by the completion date and / or intermediate contract times.  Should an 
observation period extend beyond the final completion date, the acceptable completion of the 
observation period shall be a part of the work covered by the performance and payment bonds.   

The liquidated damages for this contract are One Thousand Dollars ($1,000.00) per calendar 
day.  

MEASUREMENT AND PAYMENT 

This “Measurement and Payment” Project Special Provision does not apply to bridges for which 
the Design-Build Team has elected to forego the unit price bid approach and instead has elected 
to submit an alternate lump sum bid for the design and construction of a bridge.  Reference the 
“Alternate Lump Sum Bid” Project Special Provision. 

Reference is made to the following pay items listed on the Itemized Proposal Sheet: 

Bridge Length (LF):  Bridge Length will be measured from fill face to fill face and paid in units 
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.  
Work will include all materials, labor, and equipment to construct the superstructure portion of 
the bridge as taken from the bottom of the superstructure to the top of the bridge rail.  This work 
does not include bearing devices, anchors bolts or other such connection. 

Payment will be made under: 

Pay Item Pay Unit 

Bridge Length Structure #560009 Linear Feet 

Foundation Length (LF):  Foundation Length will be measured from the elevation at the top of 
the piles or columns atop drilled piers to the average pile tip or bottom of drilled pier elevation 
actually installed at a given end bent or interior bent and will be paid for in units of linear feet.  
The final foundation pay length per bent or end bent will be determined by dividing the total pile 
lengths (or drilled pier lengths) measured as defined above by the total number of piles (or 
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drilled piers) per bent or end bent.  Work will include all materials, labor, and equipment to 
install and construct the foundations, including pile auguring as necessary, regardless of the 
number of piles or drilled piers per bent, including that portion of the piles or drilled piers that 
extend into the end bent or interior bent cap.  In the event that additional interior bents are 
required beyond that specified in the Structures Scope of Work, the unit price bid for linear feet 
of Foundation Length for the closest interior bent will be used to compensate for the additional 
length of drilled piers. 

Payment will be made under: 

Pay Item Pay Unit 

Average Foundation Length at End Bent #1 Structure #560009 Linear Feet 
Average Foundation Length at Interior Bent #___ Structure #560009 Linear Feet 
Average Foundation Length at End Bent #2 Structure #560009 Linear Feet 

Interior Bents Caps (Each):  Interior Bent Caps will be measured and paid for by each. Work 
will include all material, labor, and equipment to construct interior bent cap, including the 
necessary bearing devices, anchors bolts or other such connection.  

Payment will be made under: 

Pay Item Pay Unit 

Interior Bent Caps Structure #560009 Each 

End Bents (Each):  End Bents will be measured and paid for by each. Work will include all 
material, labor, and equipment to construct each end bent, including the necessary bearing 
devices, anchors bolts or other such connection, and wing walls.  

Payment will be made under: 

Pay Item Pay Unit 

End Bents Structure #560009 Each 

Design and Construction of Bridge (LS):  Design and Construction of Bridge will be paid for 
as lump sum.  No measurement will be made.  Work will include all material, labor and 
equipment to complete all of the work required by the contract at all sites specified as bridges in 
this RFP, excluding those specific contract unit price items listed above.  Work will include all 
preconstruction activities including, but not limited to, design, permitting, asbestos assessment of 
existing bridge, utility coordination services and other preconstruction services, regardless of the 
final design, bridge length, foundation length, or number of interior bents.  Work will also 
include all other construction required by the contract including, but not limited to, erosion and 
sediment control, earthwork, drainage, pavement, signing, bridge approach fills, approach slabs,  
removal of existing structure and guardrail.  Work will also include all items needed for on-site 
detours and/or new alignment such as temporary shoring, temporary barrier, traffic control, 
temporary structure, etc.  Work will also include all surveying and geotechnical investigative 
work as may be required by the contract.   
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Work will also include any additional materials and labor needed to provide the required grade to 
satisfy all contract requirements, including FEMA compliance, as applicable.  

Payment will be made under: 

Pay Item Pay Unit 

Design and Construction of Structure #560009 Lump Sum 

Right of Way Acquisition (EA):   Right of Way Acquisition services will be paid for per each 
parcel from which a utility easement and/or right of way is required.  Work will include all labor 
and services necessary to acquire the easements/right of way as required by the Right of Way 
Scope of Work. 

Payment will be made under: 

Pay Item Pay Unit 

Right of Way Acquisition Each 

Adjustments to Quantities and Payment  

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation 
Length and the quantity of Interior Bent Caps to be bid for the bridge site.  By submitting this 
Price Proposal, the Design-Build Team acknowledges that these quantities are intended for 
bidding purposes and may or may not be the final design quantities.  Unless otherwise noted in 
the Structures Scope of Work, in the event that the final design quantities for Bridge Length, 
Foundation Length and Interior Bent Caps differ from those presented in the Itemized Proposal 
Sheet, adjustment will be made to the partial payments made to Design-Build Team per the 
applicable contract unit prices.   

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or 
right of way will be required across this bridge site.  By submitting this Price Proposal, the 
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or 
may not be the final quantity.  In the event that the final quantity of impacted parcels differs from 
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made 
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition. 

All contract pay items for this contract are considered minor contract items. 

No adjustments to the pay quantities will be made until such time that all pertinent design 
submittals are approved and all permits and FEMA compliance for the site have been obtained.   

In the event of any increase in any of the above quantities, the Design-Build Team will be 
required to demonstrate through the pertinent design submittals the need for the additional 
quantities. 

In the event of any decrease in any of the above quantities, the Design-Build Team will be 
eligible for an incentive for such reduction (reference the Project Special Provision entitled 
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“Value Analysis”). This incentive and special provision do not apply to the line item for Right of 
Way Acquisition. 

If during the course of the design, the Design-Build Team proposes a span arrangement that 
eliminates the contract line item for Interior Bent Caps, then the provisions of Article 104-7 of 
the Standard Specifications shall apply. 

The Structure Scope of Work does not specify a size of superstructure (e.g. 54" girder) or 
foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility of 
the Design-Build Team.  No additional compensation will be provided for any increase in 
specific size of superstructure or foundation type.  However, if during the course of the design or 
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the 
foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g. girder), as specified 
in the Structures Scope of Work will not be adequate, then the provisions of Article 104-7 of the 
Standard Specifications will apply. 

If during the course of the design or permitting phase, the Design-Build Team proposes a more 
economical foundation type or superstructure type from those specified in the Structures Scope 
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply. 

In the event, that the width of superstructure specified in the Structures Scope of Work is 
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of 
Article 104-7 of the Standard Specifications will apply.  In such case, the unit contract price bid 
per Each for Interior Bent Caps and End Bents will be prorated based on the difference in length 
of cap needed for the bridge width stated herein and the final design bridge width.  If the 
Design-Build Team demonstrates to the Department’s satisfaction that the extra bridge width 
requires an additional pile or drilled pier, then the payment quantity for Foundation Length will 
be prorated based on the number of piles or drilled piers needed for the bridge width stated 
herein and that for final design bridge width.  The payment quantity for Linear Feet of Bridge 
Length will be prorated by multiplying the payment quantity provided in the Itemized Proposal 
Sheet by the ratio of the final design bridge width divided by the bridge width specified herein. 
No additional compensation for the lump sum item Design and Construction of Bridges will be 
provided for additional bridge width. 

DESIGN AND CONSTRUCTION ITEMIZATION 
(3-21-15) EDB 

Reference is made to the Measurement and Payment Project Special Provision and the pay item 
for Design and Construction of Bridges contained therein.  Within 30 days after award of the 
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated 
costs associated with the work items contained in the amount bid for Design and Construction of 
Bridge.  The itemization shall, at a minimum, break out the costs for design, other 
preconstruction services, the summation of all typical roadway pay items and a breakdown of all 
typical bridge pay items. 

ALTERNATE LUMP SUM 

The Design-Build Team may provide an alternate lump sum bid for the bridge. 
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If the Design-Build Team elects to submit an alternate lump sum bid for this bridge, the 
Design-Build Team shall be solely responsible for all costs, including but not limited to, 
overruns, additional design, and any additional right-of way, additional utility relocation, or 
additional mitigation costs that would not otherwise have been attributable to the bridge 
description specified in the Structures Scope of Work.  The Design-Build Team also must forego 
any additional compensation that would have otherwise been afforded under the “Value 
Analysis” and “Measurement and Payment” Project Special Provisions.  In addition, providing 
an alternate lump sum bid does not relieve the Design-Build Team of any contract requirements 
including permitting agency requirements, hydraulic design requirements, and FEMA 
compliance requirements.  The bridge design shall not rely upon any design exceptions except to 
the extent that may be specifically permitted in the Roadway Scope of Work. 

With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis, 
the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work 
necessary at the applicable bridge site, including all pay items outlined in the Measurement and 
Payment” Project Special Provision.  In the event that the design, upon which the alternate lump 
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required 
to design and construct a bridge that does satisfy the Department that all contract and permit 
conditions (including FEMA) can and will be met, which may include the design and 
construction of the bridge specified in the Structures Scope of Work for that site.  Cored slab or 
box beam bridges in lieu of specified girder bridges will not be acceptable. 

The Design-Build Team is cautioned that the bridge description specified in the Structures Scope 
of Work was determined jointly by the Department and the regulatory and permitting agencies 
and variation therefrom will likely require subsequent concurrence from these agencies.  The 
Design-Build Team is fully responsible for engaging the Department to understand the rationale 
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump 
sum bid alternate afforded by this provision. 

To elect this option, the Design-Build Team shall enter a lump sum amount for all work required 
by the contract for the applicable bridge site on the Itemized Proposal Sheet.  The unit cost and 
amount for all other line items specific to that bridge shall be left blank on the Itemized Proposal 
Sheet. 

To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the 
specific unit price and lump sum items for the applicable bridge site and the amount for the 
Alternate Lump Sum Bid for this bridge shall be left blank. 

Payment will be made under: 

Pay Item Pay Unit 

Alternate Lump Sum Bid for Bridge #560009 Lump Sum 
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MOBILIZATION 
(9-1-11) DB1 G15A (Rev.) 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2 MEASUREMENT AND PAYMENT 
Ten percent of the “Total Amount of Bid for Entire Project” will be allowed to be included 
as the lump sum amount for Mobilization.  Partial payment for Mobilization will be made 
in full with the first partial pay estimate paid on the contract. 

SEQUENCE AND SCHEDULE RESTRICTIONS 

At Bridge Nos. 560008 and 560009, the Design-Build Team shall adhere to construction 
moratoria period for Northern long-ear bat and Gray bat. Reference the Environmental Permits 
Scope of Work. 

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1/23/14) EDB EDB1 G43 

(A) Submittal of Quantities 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 
located in the electronic bidding file. 

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 
incorporating into the completed project and upon which the Price Proposal was based. 
The quantity breakdown shall include all items of work that appear in the Fuel Usage 
Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price 
adjustments.  Fuel price adjustments will not apply to changes in these quantities 
resulting from a supplemental agreement.   

(B) Base Index Price 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 
payment estimates to determine fuel price adjustments.  The Design-Build Team shall 
submit a payment request for quantities of work completed based on the work completed 
for that estimate period.  The quantities requested for partial payment shall be reflective 
of the work actually accomplished for the specified period.  The Design-Build Team shall 
certify that the quantities are reasonable for the specified period.  The base index price for 
DIESEL #2 FUEL is $_______ per gallon. 

(C) Opt Out of Fuel Price Adjustment 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 
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Estimate of Quantities and the declination box shall be checked.  Failure to complete this 
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for 
this project.   

(D) Change Option  

The proposer will not be permitted to change the option after the time of Price Proposal 
opening. 

CONFIDENTIAL QUESTIONS  
(1-5-07) EDB EDB G56 

The Design-Build Team will be permitted to ask confidential questions of the Department, which 
neither the question nor answer will be shared with other proposing teams.  For the purpose of 
this provision, “confidential question” is defined as a private inquiry containing information 
whose disclosure could alert others to certain details of doing business in a particular manner.  
The Department will determine if the question is considered a confidential question. 

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 
allowed at the Industry Review Draft RFP review with the individual teams. 

The Department will answer the confidential question verbally at the meeting if possible.  If 
not answered verbally during the meeting, the Department will answer the confidential 
question by subtle changes in the Final Request for Proposals, which will clarify the scope by 
either allowing or disallowing the request.  The revision will be made in such a manner as to 
not disclose the confidential question. 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 
requesting a meeting with the Contract Officer.  The request shall be in writing and provide 
sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 
magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 
answered.  

After evaluation, the Contract Officer will respond to the question in writing to the 
Design-Build Team only.  Other teams will not be notified of the question or answer. 

VALUE ANALYSIS   
(9-1-11) EDB1 G57 

Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications 
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value 
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the 
RFP issued by the Department, will be considered as Value Engineering Proposals. 

To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit 
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span 
layout, span lengths, foundation types, or other such general information and how they differ 
from that specified in this RFP.  Therefore, full design packages for the proposed structure and 
that for the structure specified in this RFP are not required, but enough detail should be provided 
to clearly show the cost of both options (excluding design cost). 
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The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 
104-12 applies. 

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing 
the depth of foundations or to shorten the bridge length unless a change to the foundation type 
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.  
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial 
payments to the Design-Build Team in accordance with the Project Special Provision entitled 
“Measurement and Payment.”  However, as an incentive to the Design-Build Team to provide an 
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the 
total partial payment adjustment attributable to the reduced pay item quantities for Foundation 
Depth and / or Bridge Length, as applicable.  Said lump sum payment will be made upon 
approval of all design submittals, and receipt of all permits and FEMA compliance for a given 
bridge site. The 15% incentive will not apply to a bridge if the total partial payment adjustments 
noted above for that bridge are less than $5,000.00. 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS 
(9-1-11) (Rev. 3/19/14)  DB1 G58 

The Design-Build Team's attention is directed to the Standard Special Provision entitled 
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The 
Department of Transportation's schedule of estimated completion progress for this project as 
required by that Standard Special Provision is as follows: 

 Fiscal Year Progress (% of Dollar Value) 

 2018 (07/01/17 – 06/30/18) 91% of Total Amount Bid 
 2019 (07/01/18 – 06/30/19) 9% of Total Amount Bid 

The Design-Build Team shall also furnish its own progress schedule in accordance with 
Article 108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of 
the progress as shown by the Design-Build Team's progress schedule over the progress as shown 
above shall be subject to the approval of the Engineer. 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(10-16-07)(Rev. 5-25-16)  EDB1 G066 

Description 

The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of 
contracts financed in whole or in part with State funds. 

Definitions 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 
not be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, 
unless the additional participation is used for banking purposes. 
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Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 
WBE used as a replacement for a previously committed MBE or WBE firm. 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 
not greater than the advertised contract goals for each. 

Goal Confirmation Letter - Written documentation from the Department to the Proposer 
confirming the Design-Build Team's approved, committed MBE and WBE participation along 
with a listing of the committed MBE and WBE firms. 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Design-Build Team. 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed MBE subcontractor(s). 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 

North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed WBE subcontractor(s). 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 

Forms and Websites Referenced in this Provision 

Payment Tracking System - On-line system in which the Design-Build Team enters the payments 
made to MBE and WBE subcontractors who have performed work on the project.   

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed MBE/WBE for the amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 
good faith effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 

MBE and WBE Goal 

The following goals for participation by Minority Business Enterprises and Women Business 
Enterprises are established for this contract: 

(A) Minority Business Enterprises 2.0% 

(1) If the MBE goal is more than zero, the Design-Build Team shall exercise all 
necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above as the MBE goal. 

(2) If the MBE goal is zero, the Design-Build Team shall make an effort to recruit and 
use MBEs during the performance of the contract.  Any MBE participation 
obtained shall be reported to the Department. 
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(B) Women Business Enterprises 3.0% 

(1) If the WBE goal is more than zero, the Design-Build Team shall exercise all 
necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above as the WBE goal. 

(2) If the WBE goal is zero, the Design-Build Team shall make an effort to recruit and 
use WBEs during the performance of the contract.  Any WBE participation 
obtained shall be reported to the Department. 

This goal is to be met through utilization of highway construction contractors and / or 
right-of-way acquisition firms.  Utilization of MBE/WBE firms performing design, other 
preconstruction services, or Construction Engineering and Inspection are not included in this 
goal. 

Directory of Transportation Firms (Directory) 

Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals 
respectively.  The Directory can be found at the following link: 

https://partner.ncdot.gov/VendorDirectory/default.html 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 

Listing of MBE/WBE Subcontractors 

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to 
use during the life of the contract.  Only those identified to meet the MBE goal and the 
WBE goal will be considered committed, even though the listing shall include both committed 
MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional 
MBE/WBE subcontractor participation above the goal for which letters of intent are received 
will follow the banking guidelines found elsewhere in this provision.  All other additional 
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 
Department’s overall race-neutral goals.  Only those firms with current MBE and 
WBE certification at the time of Price Proposal opening will be acceptable for listing in the 
Proposer’s submittal of MBE and WBE participation.  The Design-Build Team shall indicate the 
following required information: 

(A) Electronic Bids 

Proposers shall submit a listing of MBE and WBE participation in the appropriate section 
of Expedite, the bidding software of Bid Express®. 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 
in the contract.  If the Proposer uses the updated listing of MBE and WBE firms 
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shown in Expedite, the Proposer may use the dropdown menu to access the name 
and address of the MBE and WBE firms. 

(2) Submit the contract line numbers of work to be performed by each MBE and 
WBE firm.  When no figures or firms are entered, the Proposer will be considered 
to have no MBE and WBE participation. 

(3) The Proposer shall be responsible for ensuring that the MBE and WBE is certified 
at the time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the price proposal opening, that MBE’s and WBE’s 
participation will not count towards achieving either the MBE and WBE goal. 

MBE or WBE Prime Contractor 

When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals, 
the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just 
like any other proposer.  In most cases, a MBE or WBE proposer on a contract will meet one of 
the goals by virtue of the work it performs on the contract with its own forces.  However, all the 
work that is performed by the MBE or WBE proposer and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE proposer shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE 
proposer puts in a bid where they will perform 40% of the contract work and have 
a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 
fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with 
MBE certified subcontractors or documented through a good faith effort.  It should be noted that 
you cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of 
MBE and WBE Subcontractor just as a non-MBE/WBE proposer would. 

Written Documentation – Letter of Intent 

The Proposer shall submit written documentation for each MBE/WBE that will be used to meet 
the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 
titled Letter of Intent. 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of Price 
Proposals unless the sixth day falls on an official state holiday.  In that situation, it is due in the 
office of the State Contractor Utilization Engineer no later than 12:00 noon on the next official 
state business day. 

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be 
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the 
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lack of this participation drops the commitment below either the MBE or WBE goal, the Design-
Build Team shall submit evidence of good faith efforts for the goal not met, completed in its 
entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 
12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth 
day falls on an official state holiday.  In that situation, it is due in the office of the State 
Contractor Utilization Engineer no later than 12:00 noon on the next official state business day. 

Submission of Good Faith Effort 

If the Proposer fails to meet or exceed either the MBE or the WBE goal, the apparent lowest 
responsive Proposer shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal(s). 

A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 
calendar day following opening of Price Proposals unless the sixth day falls on an official state 
holiday.  In that situation, it would be due in the office of the State Contractor Utilization 
Engineer the next official state business day.  If the Design-Build Team cannot send the 
information electronically, then one complete set and 9 copies of this information shall be 
received under the same time constraints above. 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 
that the Proposer actively and aggressively sought MBE/WBE participation.  Mere pro forma 
efforts are not considered good faith efforts. 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a Proposer has made.  Listed below are examples of the types of actions a Proposer will take in 
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 
meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified 
MBEs/WBEs that are also prequalified subcontractors.  The Proposer must solicit this 
interest within at least 10 days prior to the opening of the Price Proposals to allow the 
MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  
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The Proposer must determine with certainty if the MBEs/WBEs are interested by taking 
appropriate steps to follow up initial solicitations. 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 
likelihood that the MBE and WBE goals will be achieved.   

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE / WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 
contract MBE/WBE goals when the work to be sublet includes potential for 
MBE/WBE participation (2nd and 3rd tier subcontractors). 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 
adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the Proposer’s 
responsibility to make a portion of the work available to MBE/WBE 
subcontractors and suppliers and to select those portions of the work or material 
needs consistent with the available MBE/WBE subcontractors and suppliers, so as 
to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 
names, addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications 
for the work selected for subcontracting; and evidence as to why additional 
agreements could not be reached for MBEs/WBEs to perform the work. 

(2) A Proposer using good business judgment would consider a number of factors 
in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as contract goals into 
consideration.  However, the fact that there may be some additional costs 
involved in finding and using MBEs/WBEs is not in itself sufficient reason for 
a proposer’s failure to meet the contract MBE or WBE goals, as long as such 
costs are reasonable.  Also, the ability or desire of a prime contractor to perform 
the work of a contract with its own organization does not relieve the Proposer of 
the responsibility to make good faith efforts.  Proposing Design-Build Teams are 
not, however, required to accept higher quotes from MBEs/WBEs if the price 
difference is excessive or unreasonable. 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The Proposer’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet 
the project goal. 
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(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 
or insurance as required by the recipient or Proposer. 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 
supplies, materials, or related assistance or services. 

(H) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the opening of the Price Proposals the Business Development Manager in the Business 
Opportunity and Work Force Development Unit to give notification of the Proposer’s 
inability to get MBE or WBE quotes. 

(I) Any other evidence that the Proposer submits which shows that the Proposer has made 
reasonable good faith efforts to meet the MBE and WBE goal. 

In addition, the Department may take into account the following: 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 
achieving the MBE and WBE goals. 

(2) The Proposers’ past performance in meeting the MBE and WBE goals. 

(3) The performance of other proposers in meeting the MBE and WBE goals.  For 
example, when the apparent lowest responsible Proposer fails to meet the goals, 
but others meet it, you may reasonably raise the question of whether, with 
additional reasonable efforts the lowest responsible Proposer could have met the 
goals.  If the lowest responsible Proposer fails to meet the MBE and WBE goals, 
but meets or exceeds the average MBE and WBE participation obtained by other 
proposers, the Department may view this, in conjunction with other factors, as 
evidence of the lowest responsible Proposer having made a good faith effort. 

If the Department does not award the contract to the lowest responsible Proposer, 
the Department reserves the right to award the contract to the next lowest responsible Proposer 
that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate 
good faith effort has been made to meet the MBE and WBE goals. 

Non-Good Faith Appeal 

The State Contractual Services Engineer will notify the Design-Build Team verbally and in 
writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 
made by the Goal Compliance Committee.  If a Design-Build Team wishes to appeal the 
determination made by the Committee, they shall provide written notification to the State 
Contractual Services Engineer or at DBE@ncdot.gov.  The appeal shall be made within 2 
business days of notification of the determination of non-good faith. 
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Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

(A) Participation 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team. 

(B) Joint Checks 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

(C) Subcontracts (Non-Trucking) 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 
MBE firm may be counted toward the MBE contract goal requirement.  The same holds 
for work that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts 
to a non-MBE firm does not count toward the MBE contract goal requirement.  Again, 
the same holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE 
or WBE contractor or subcontractor subcontracts a significantly greater portion of the 
work of the contract than would be expected on the basis of standard industry practices, 
it shall be presumed that the MBE or WBE is not performing a commercially useful 
function.  The MBE/WBE may present evidence to rebut this presumption to the 
Department.  The Department's decision on the rebuttal of this presumption may be 
subject to review by the Office of Inspector General, NCDOT. 

(D) Joint Venture 

When a MBE or WBE performs as a participant in a joint venture, the Design-Build 
Team may count toward its contract goal requirement a portion of the total value of 
participation with the MBE or WBE in the joint venture, that portion of the total dollar 
value being a distinct clearly defined portion of work that the MBE or WBE performs 
with its forces. 

(E) Suppliers 

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its 
expenditures for materials and supplies required to complete the contract and obtained 
from a MBE or WBE regular dealer and 100 percent of such expenditures from 
a MBE or WBE manufacturer. 
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(F) Manufacturers and Regular Dealers 

A Design-Build Team may count toward its MBE or WBE requirement the following 
expenditures to MBE/WBE firms that are not manufacturers or regular dealers: 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 
service, such as providing bonds or insurance specifically required for the 
performance of a DOT-assisted contract, provided the fees or commissions are 
determined to be reasonable and not excessive as compared with fees and 
commissions customarily allowed for similar services. 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is 
neither a manufacturer nor a regular dealer, count the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or supplies 
required on a job site (but not the cost of the materials and supplies themselves), 
provided the fees are determined to be reasonable and not excessive as compared 
with fees customarily allowed for similar services. 

Commercially Useful Function 

(A) MBE/WBE Utilization 

The Design-Build Team may count toward its contract goal requirement only 
expenditures to MBEs and WBEs that perform a commercially useful function in the 
work of a contract.  A MBE/WBE performs a commercially useful function when it is 
responsible for execution of the work of the contract and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  
To perform a commercially useful function, the MBE/WBE shall also be responsible with 
respect to materials and supplies used on the contract, for negotiating price, determining 
quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially 
useful function, the Department will evaluate the amount of work subcontracted, industry 
practices, whether the amount the firm is to be paid under the contract is commensurate 
with the work it is actually performing and the MBE/WBE credit claimed for its 
performance of the work, and any other relevant factors. 

(B) MBE/WBE Utilization in Trucking 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function. 

(1) The MBE/WBE shall be responsible for the management and supervision of the 
entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the 
MBE or WBE goal. 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 
and operational truck used on the contract. 

17



C204038 Project Special Provisions Madison County 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

(4) The MBE may subcontract the work to another MBE firm, including  
an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 
work receives credit for the total value of the transportation services the 
subcontracted MBE or WBE provides on the contract.  It should be noted that 
every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 
the goal requirement.  This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort 
has been made to reach out to similarly certified transportation service providers 
and there is no interest or availability, and they can get assistance from other 
certified providers, the Engineer will not hold the prime liable for meeting the 
goal. 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 
including from an owner-operator.  The MBE/WBE who subcontracts the work to 
a non-MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only 
for the fee or commission it receives as a result of the subcontract arrangement.  
The value of services performed under subcontract agreements between the 
MBE/WBE and the Design-Build Team will not count towards the MBE/WBE 
contract requirement. 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 
open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude 
the leased truck from working for others during the term of the lease with the 
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 
priority for use of the leased truck.  This type of lease may count toward the 
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 
MBE/WBE that they are subcontracted/leased to and their own company name 
if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

Banking MBE/WBE Credit 

If the Price Proposal of the lowest responsible Proposer exceeds $500,000 and if the committed 
MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the MBE or 
WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 
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use by the Proposer.  Separate accounts will be maintained for MBE and WBE participation and 
these may accumulate for a period not to exceed 24 months. 

When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to 
meet the contract goal, as part of the good faith effort, the Department will consider allowing the 
Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available 
from the Proposer’s MBE bank account. 

When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to 
meet the contract goal, as part of the good faith effort, the Department will consider allowing the 
Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available 
from the Proposer’s WBE bank account. 

MBE/WBE Replacement 

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved 
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE/WBE for convenience.  This includes, but is not limited 
to, instances in which the Design-Build Team seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 
the Design-Build Team’s own forces or those of an affiliate.  A MBE/WBE may only be 
terminated after receiving the Engineer’s written approval based upon a finding of good cause 
for the termination.  The Prime Contractor or other affiliated companies within the Design-Build 
Team must give the MBE / WBE firm five (5) calendar days to respond to the prime contractor’s 
notice of termination and advise the prime contractor and the Department of the reasons, if any, 
why the firm objects to the proposed termination of its subcontract and why the Department 
should not approve the action. 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (Replacement Request).  If the Design-Build Team fails to follow this 
procedure, the Prime Contractor or other affiliated companies within the Design-Build Team 
may be disqualified from further bidding for a period of up to 6 months. 

The Design-Build Team shall comply with the following for replacement of a committed 
MBE/WBE: 

(A) Performance Related Replacement 

When a committed MBE is terminated for good cause as stated above, an additional 
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.  
The same holds true if a committed WBE is terminated for good cause, an additional 
WBE that was submitted at the time of bid may be used to fulfill the WBE goal.  A good 
faith effort will only be required for removing a committed MBE/WBE if there were no 
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as 
the MBE/WBE that was terminated. 

If a replacement MBE/WBE is not found that can perform at least the same amount of 
work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith 
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effort documenting the steps taken.  Such documentation shall include, but not be limited 
to, the following: 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 
contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 
a minimum: 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 
contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 
plans and specifications for portions of the work to be performed. 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 
or insurance required by the Design-Build Team. 

(B) Decertification Replacement 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Design-Build Team to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 

(2) When a committed MBE/WBE is decertified prior to the Department receiving 
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 
Design-Build Team shall take all necessary and reasonable steps to replace the 
MBE/WBE subcontractor with another similarly certified MBE/WBE 
subcontractor to perform at least the same amount of work to meet the 
MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 
amount of work, a good faith effort must be submitted to NCDOT (see A herein 
for required documentation). 

Changes in the Work 

When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Design-Build Team will not be required to seek 
additional participation.  When the Engineer makes changes that result in additional work to be 
performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE 
shall participate in additional work to the same extent as the MBE/WBE participated in the 
original contract work. 
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When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Design-Build Team shall seek additional participation by 
MBEs/WBEs unless otherwise approved by the Engineer. 

When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by 
the Engineer. 

When the Design-Build Team requests changes in the work that result in the reduction or 
elimination of work that the Design-Build Team committed to be performed by a MBE/WBE, 
the Design-Build Team shall seek additional participation by MBEs/WBEs equal to the reduced 
MBE/WBE participation caused by the changes. 

Reports and Documentation 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 

When using transportation services to meet the contract commitment, the Design-Build Team 
shall submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior 
to beginning construction on the project.  The plan shall include the names of all trucking firms 
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 
the individual truck identification numbers, and the line item(s) being performed. 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Design-Build Team 
shall furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 

Reporting Minority and Women Business Enterprise Participation 

The Design-Build Team shall provide the Engineer with an accounting of payments made to all 
MBE and WBE firms, including material suppliers and contractors at all levels (prime, 
subcontractor, or second tier subcontractor).  This accounting shall be furnished to the Engineer 
for any given month by the end of the following month.  Failure to submit this information 
accordingly may result in the following action: 

(A) Withholding of money due in the next partial pay estimate; or 

(B) Removal of an approved Prime Contractor or other affiliated companies within the 
Design-Build Team from the prequalified bidders’ list or the removal of other entities 
from the approved subcontractors list. 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 
report all monthly and final payment information in the correct reporting manner. 
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Failure on the part of the Design-Build Team to submit the required information in the time 
frame specified may result in the disqualification of that Prime Contractor and any affiliate 
companies within the Design-Build Team from further bidding until the required information is 
submitted. 

Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that Prime Contractor and any affiliate companies 
within the Design-Build Team from being approved for work on future DOT projects until the 
required information is submitted. 

Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall 
evaluate the value of services provided during the month of the reporting period only. 

At any time, the Engineer can request written verification of subcontractor payments. 

The Design-Build Team shall report the accounting of payments through the Department’s 
Payment Tracking System. 

Failure to Meet Contract Requirements 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Prime Contractor or any other 
affiliated companies within the Design-Build Team from further bidding for a specified length of 
time. 

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE 
PRACTICES 
(3/27/13) (Rev. 4-16-15) 104-13 DB1 G118 

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 
become a part of our solid waste stream, to divert materials from landfills, to find ways to 
recycle and reuse materials, to consider and minimize, where economically feasible, the 
environmental impacts associated with agency land use and acquisition, construction, 
maintenance and facility management for the benefit of the Citizens of North Carolina. 

To achieve the mission of reducing environmental impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction 
methods that incorporate the use of recycled, solid waste products and environmentally 
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for 
Roads and Structures.  

Report the quantities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are 
available at: 
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http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx. 

Submit the Project Construction Reuse and Recycling Reporting Form by August 1st annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 
the State Value Management Engineer at 919-707-4810. 

SUBSURFACE INFORMATION 
(3-22-07) DB1 G119 

Available subsurface information will be provided on this project.  The Design-Build Team shall 
be responsible for additional investigations and for verifying the accuracy of the subsurface 
information supplied by the Department. 

DOMESTIC STEEL 
(3-6-13) 106 DB G 120 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with 
the following: 

All steel and iron products that are permanently incorporated into this project shall be 
produced in the United States except minimal amounts of foreign steel and iron products may 
be used provided the combined material cost of the items involved does not exceed 0.1% of 
the total amount bid for the entire project or $2,500, whichever is greater, and that the 
contractor can provide invoices documenting the cost of the items. This minimal amount of 
foreign produced steel and iron products permitted for use is not applicable to high strength 
fasteners.  Domestically produced high strength fasteners are required. 

TWELVE MONTH GUARANTEE  
(7-15-03) DB1 G145 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 
patent defects arising from faulty materials, faulty workmanship or negligence for a 
period of twelve months following the date of final acceptance of the work at each bridge 
site for maintenance and shall replace such defective materials and workmanship without 
cost to the Department. The Design-Build Team will not be responsible for damage due 
to normal wear and tear, for negligence on the part of the Department, and / or for use in 
excess of the design. 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Design-Build Team shall be responsible for invoking the 
warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 
the same warranty as provided by the Manufacturer. 
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This guarantee provision shall be invoked only for major components of work in which the 
Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 
would include pavement structures, bridge components, and sign structures.  This provision will 
not be used as a mechanism to force the Design-Build Team to return to the project to make 
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 
ruts in earth shoulders,) are not parts of this guarantee.  

Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for 
the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 
Team to perform guarantee work within the terms of this provision shall be just cause to remove 
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all 
work has been corrected and the Design-Build Team requests reinstatement in writing. 

To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 

OUTSOURCING OUTSIDE THE USA 
(5-16-06) DB1 G150 

All work on consultant contracts, services contracts, and construction contracts shall be 
performed in the United States of America.  No work shall be outsourced outside of the United 
States of America. 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 

IRAN DIVESTMENT ACT 
(5-17-16)  SP01 G151 

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute 
§ 147-86.55, the State Treasurer published the Final Divestment List (List) which includes the 
Final Divestment List-Iran, and the Parent and Subsidiary Guidance-Iran.  These lists identify 
companies and persons engaged in investment activities in Iran and will be updated every 
180 days. The List can be found at: 

https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-
Act-Resources.aspx 

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the 
then-current List created by the State Treasurer.   The Contractor must notify the Department 
immediately if, at any time before the award of the contract, it is added to the List.   

As an ongoing obligation, the Contractor must notify the Department immediately if, at any time 
during the contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor 
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shall not contract with any person to perform a part of the work if, at the time the subcontract is 
signed, that person is on the then-current List.   

During the term of the Contract, should the Department receive information that a person is in 
violation of the Act as stated above, the Department will offer the person an opportunity to 
respond and the Department will take action as appropriate and provided for by law, rule, or 
contract. 

PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) 104 DB01 G160 

Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 
Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial 
vegetation planting and final project acceptance, perform all work necessary to establish 80% 
coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits.  
This work shall include erosion control device maintenance and installation, repair seeding and 
mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  
All work shall be performed in accordance with the Erosion Control Scope of Work found 
elsewhere in this RFP and the applicable section of the 2012 Standard Specifications for Roads 
and Structures. 

Once the Engineer has determined that 80% coverage of permanent vegetation has been 
established, the Design-Build Team will be notified to remove the remaining erosion control 
devices that are no longer needed.  The Design-Build Team shall be responsible for, and shall 
correct, any areas disturbed by operations performed in permanent vegetation establishment and 
the removal of temporary erosion control measures, whether occurring prior to or after placing 
traffic on the project.�

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev. 9-20-16) 105-16, 225-2, 16 DB1 G180 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 
for the work is required. 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 

(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 
(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 
operations, ensure compliance with Federal, State and Local ordinances and regulations, 
and manage the Quality Control Program. 

(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 
that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 
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(C) Certified Installer – Provide a certified installer to install or direct the installation for 
erosion or sediment / stormwater control practices. 

(D) Certified Designer – Provide a certified designer for the design of the erosion and 
sediment control / stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control / stormwater plan. 

Roles and Responsibilities 

(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 
Supervisor shall be Level II and shall be responsible for ensuring the erosion and 
sediment control / stormwater plan is adequately implemented and maintained on the 
project and for conducting the quality control program.  The Certified Supervisor shall 
be on the project within 24 hours notice from initial exposure of an erodible surface to 
the project’s final acceptance.  The Certified Supervisor shall perform the following 
duties: 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 
erosion and sediment control / stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

(a) Oversee the work of subcontractors so that appropriate erosion and 
sediment control / stormwater preventive measures are conformed to at 
each stage of the work.  

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c)  Attend all weekly or monthly construction meetings to discuss the 
findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 
for the Design-Build Team’s temporary work not shown on the plans 
developed by the Design-Build Team, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage 
yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Design-Build Team 
in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 
and workmanlike manner. 

(h) Fully perform and install erosion and sediment control / stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control / stormwater issues 
due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
and / or any location where sediment leaves the right of way. 
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(k) Have available a set of erosion and sediment control / stormwater plans 
that are initialed and include the installation date of Best Management 
Practices.  These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel, as well as regulatory 
agencies. 

(2) Requirements set forth under the NPDES Permit – The Department's NPDES 
Stormwater Permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities. The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated 
Erosion and Sediment Control Program for construction activities disturbing one 
or more acres of land.  The Department further incorporates these requirements on 
all contracted bridge and culvert work at jurisdictional waters, regardless of size. 
Some of the requirements shall be, but are not limited to: 

(a) Control project site waste to prevent contamination of surface or ground 
waters of the state, e.g. from equipment operations / maintenance 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days, and within 24 hours 
after a rainfall event of 0.5 inch, or greater, that occurs within a 24-hour 
period. At the discretion of Division of Water Resources personnel, 
additional monitoring may be required if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES Permit to the Engineer immediately who 
will notify the NC Department of Environmental Quality Regional Office 
within 24 hours of becoming aware of the violation.   
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(3) Quality Control Program - Maintain a quality control program to control erosion, 
prevent sedimentation and follow provisions / conditions of permits.  The quality 
control program shall: 

(a) Follow permit requirements related to the Design-Build Team and 
subcontractors’ construction activities. 

(b) Ensure that all operators and / or subcontractor(s) on site have the proper 
erosion and sediment control / stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 
control / stormwater personnel are not available on the job site when 
needed. 

(d) Conduct the inspections required by the NPDES Permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

Permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 
be subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer. 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 
listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

The Design-Build Team may request to use the same person as the Level II Supervisor 
and Level II Foreman. This person shall be onsite whenever construction activities as 
described above are taking place. This request shall be approved by the Engineer prior to 
work beginning. 

The Design-Build Team may request to name a single Level II Foreman to oversee 
multiple construction activities on small bridge or culvert replacement projects. This 
request shall be approved by the Engineer prior to work beginning. 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 
following erosion and sediment control / stormwater crew:  

(1) Seeding and Mulching 
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(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion / sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check / sediment dam installation  
(10) Ditch liner / matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 
(14) Pipe installations within jurisdictional areas 

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute a 
Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

(D) Certified Designer – Include the certification number of the Level III-B Certified 
Designer on the erosion and sediment control / stormwater component of all reclamation 
plans and if applicable, the certification number of the Level III-A Certified Designer on 
the design of the project erosion and sediment control / stormwater plan. 

Preconstruction Meeting 

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in 
writing, of changes in certified personnel over the life of the contract within two days of change.  

Ethical Responsibility 

Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 

Revocation or Suspension of Certification 

Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 

(A) Failure to adequately perform the duties as defined within this certification 
provision 

(B) Issuance of an ICA, NOV, or Cease and Desist Order  
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(C) Failure to fully perform environmental commitments as detailed within the permit 
conditions and specifications 

(D) Demonstration of erroneous documentation or reporting techniques 
(E) Cheating or copying another candidate’s work on an examination 
(F) Intentional falsification of records 
(G) Directing a subordinate under direct or indirect supervision to perform any of the 

above actions 
(H) Dismissal from a company for any of the above reasons 
(I) Suspension or revocation of one’s certification by another entity 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 

A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar 
days after receiving notice of the proposed adverse action. 

Chief Engineer  
1536 Mail Service Center 
Raleigh, NC 27699-1536 

Failure to appeal within ten calendar days shall result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
shall result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process.  The Chief Engineer will hear the appeal and make a decision within seven days 
of hearing the appeal.  The decision of the Chief Engineer shall be final and will be made in 
writing to the certificant.   

If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated.  

Measurement and Payment 

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made. 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) DB1 G181 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased. 
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If during any operating day, the downstream water quality exceeds the standard, the 
Design-Build Team shall do all of the following: 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 
downstream turbidity levels into compliance, or 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 
natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 
sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 
brought into compliance. 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard 
Specifications for Roads and Structures, the Design-Build Team shall define the point at which 
the discharge enters into the State’s surface waters and the appropriate sampling locations.  
Sampling locations shall include points upstream and downstream from the point at which the 
discharge enters these waters.  Upstream sampling location shall be located so that it is not 
influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and 
receiving water has occurred. 

The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Design-Build Team’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Design-Build Team.  

To plan, design, construct, and maintain BMPs to address water quality standards, the 
Design-Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at the website noted below: 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Turbidity
ReductionOptionSheet.pdf 
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Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards.  Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWQ’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site.  Should the Design-Build Team exhaust 
all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per 
supplemental agreement. 

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 
borings to plan and develop the Price Proposal for the project.  CEC values exceeding 15 
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 
avoided when dewatering into surface water is proposed.  

No additional compensation for monitoring borrow pit discharge will be paid. 

CLEARING AND GRUBBING  
(9-1-11) DB2 R01 

The Design-Build Team shall perform Method “III” as shown on Standard No. 200.03 of the 
2012 NCDOT Roadway Standard Drawings.  

PIPE INSTALLATION 
 (9-28-12) (Rev 8-3-15) 300 DB3 R01 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” 
and “Geotextiles” with the following: 

Item Section 
Flowable Fill, Excavatable 1000-6 

Grout, Type 2 1003 
Geotextiles, Type 4 1056 

Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with the following: 

Provide foundation conditioning geotextile, and geotextile to wrap pipe joints, in accordance 
with Section 1056 for Type 4 geotextile. 

Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an 
approved non-shrink grout” with “grout” and line 4, in the second paragraph, replace 
“filtration geotextile” with “geotextile”. 

Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the 
fifth paragraph, replace “Excavatable flowable fill” with “Flowable fill”. 
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DRAINAGE PIPE  
 (9-1-11) DB3 R36 

Description 

Where shown in the plans developed by the Design-Build Team, the Contractor shall use 
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 
accordance with the following requirements:   

All pipe types are subject to the maximum and minimum fill height requirements as found on 
Roadway Standard Drawing 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete Pipe 
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized 
Corrugated Steel Pipe shall be selected based on fill height. 

Site specific conditions may limit a particular material beyond what is identified in this Special 
Provision. These conditions include, but are not limited to, abrasion, environmental, soil 
resistivity and pH, high ground water and special loading conditions. The Design-Build Team 
shall determine if additional restrictions are necessary. 

Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 

Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe, 
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene 
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe 
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 

PRICE ADJUSTMENTS FOR ASPHALT BINDER  
(9-1-11) DB6 R25 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the 2012 Standard Specifications for Roads and Structures. 

When it is determined that the monthly selling price of asphalt binder on the first business day of 
the calendar month during which the last day of the partial payment period occurs varies either 
upward or downward from the Base Price Index, the partial payment for that period will be 
adjusted.  The partial payment will be adjusted by adding the difference (+ or -) of the base price 
index subtracted from the monthly selling price multiplied by the total theoretical quantity of 
asphalt binder authorized for use in the plant mix placed during the partial payment period 
involved. 

The base price index for asphalt binder for plant mix is $              per ton. 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on ______. 
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PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX  
(9-1-11) (Rev. 3-13-13) DB6 R26 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 6-18, Article 609-11 and Page 6-35, Article 610-14 

Add the following paragraph before the first paragraph: 

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall 
be $40 per theoretical ton. This price shall apply for all mix types. 

TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM 

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 
traffic signal system. Comply with the provisions of Section 1700 of the 2012 Standard 
Specifications for Roads and Structures. 

Materials 

Provide a complete temporary portable traffic signal system.  Design the system for operation 
both with and without an external power source. Furnish two signal control trailer with two 
vehicle signal heads and one operator unit for each portable traffic signal system. Furnish 
transmitters, generators, batteries, controls, back-up systems and all other components necessary 
to operate the system. 

Ensure each system meets the physical display and operational requirements of conventional 
traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 
(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 
advertisement. 

Used equipment will be acceptable if the equipment is in good working condition. Contractor 
retains ownership of the portable traffic signal systems. 

Provide yellow 12-inch aluminum or polycarbonate vehicle signal heads with 10-inch tunnel 
visors, backplates and Light Emitting Diode (LED) modules. Provide aluminum signal heads and 
backplates listed on the Department’s Qualified Products List (QPL) for traffic signal equipment. 
Provide polycarbonate signal heads and visors that comply with the provisions pertaining to 
Signal Heads within these Project Special Provisions with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 
U.V. stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 
highway yellow (Federal Standard 959A, Color Chip 13538). Ensure the color is incorporated 
into the plastic material before molding the signal head housings and end caps. Ensure the plastic 
formulation provides the following physical properties in the assembly (tests may be performed 
on separately molded specimens): 
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Test Required Method 

Specific Gravity 1.17 minimum ASTM D 792 

Vicat Softening 
Temperature, oF 

305-325 ASTM D 1525 

Brittleness Temperature, oF Below –200 ASTM D 746 

Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Elongation at yield, % 5.5-8.5 ASTM D 638 

Shear, strength, yield, PSI 5500 minimum ASTM D 732 

Izod impact strength, ft-lb/in 
[notched, 1/8"] 

15 minimum ASTM D 256 

Fatigue strength, PSI at 2.5 
mm cycles 

950 minimum ASTM D 671 

To minimize signal head movement due to wind, mount top and bottom of signal heads to the 
signal head supports. 

Provide 120V AC powered LED modules listed on the QPL, or provide 12V DC powered LED 
modules that meet the ITE VTCSH Part 2: Light Emitting Diode (LED) Vehicle Signal Modules 
(Interim Purchase Specification) with the exception of paragraphs 5.2, 5.3, 5.7, and testing 
associated with 120V AC. Ensure DC powered LED modules operate with input power between 
9V DC and 15V DC. 

Provide trailers that have durable paint in highway orange, Federal Standard 595a Color Chip ID 
# 12473 with a minimum paint thickness of 2.5 mils. 

Provide trailers with a 12-volt trailer lighting system complying with Federal Motor Carrier 
Safety Regulations 393, safety chains, and a 2-inch ball hitch. When provided, locate generators, 
fuel tanks, batteries and electronic controls in protective housings that are provided with locks to 
restrict access. 

Design the trailer assembly and signal supports to withstand an 80 MPH wind load with the 
signal supports raised in the operating position. Provide independent certification from a 
registered Professional Engineer that the assembly meets this 80 MPH wind load requirement. 
Provide a reliable hydraulic, electric or manual means for raising and lowering the signal support 
members. Provide screw-type stabilizing and leveling devices with a self-leveling foot to support 
the unit in the operating position on slopes 1V:3H or flatter when detached from the transporting 
vehicle.  

During manual operation, ensure the system provides a means of informing the operator of signal 
indications, such as a light on the back of each signal head that illuminates when the signal 
displays a red indication.  

Design the temporary portable traffic signal system to perform without interruption during the 
time it is in operation. 
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Where a traffic actuated system is required, provide a system control unit that is capable of pre-
timed operation, traffic actuated operation, a variable green time interval dependent upon vehicle 
actuations, and programmable yellow clearance and red clearance intervals. Furnish all sensors 
to monitor vehicle demands for vehicle actuation per the Project Special Provisions and Section 
1098 of the Standard Specifications. 

Design the systems to be fail-safe. Ensure the system monitors the following conditions: lack of 
green, yellow, and red signal indication voltage, total loss of indication on any approach, 
presence of multiple signal indications on any approach, conflicting green/yellow signal 
indications, and low power condition. In the event any of these conditions are detected, 
immediately begin flashing operation of red indications in all directions.  

Provide either hard-wired, microwave, or radio controlled type communications for pre-timed 
and traffic actuated temporary portable traffic signal systems. In the event a loss of 
communication is detected, immediately begin flashing operation of red indications in all 
directions. 

Ensure systems that use wireless communication links continuously monitor and verify proper 
transmission and reception of data used to monitor and control each signal head. Ensure ambient 
mobile or other radio transmissions or adverse weather conditions do not affect the system. 
Encode signal transmissions digitally to protect radio transmissions from interference. Do not 
violate FCC regulations and ensure radio frequencies are appropriate for portable signal 
equipment applications.  

Upon detecting a malfunction, ensure all signals go to a flashing red condition and the operator is 
notified by a reliable means approved by the Engineer. Provide a battery back-up system for 
generator and direct current powered signal systems to power the warning means and "flashing 
red" condition. Provide a back-up system with a 72-hour minimum reserve.  

Ensure the system meets the Environmental Standards for traffic signals in accordance with 
NEMA TS-1, Section 2. 

Construction Methods 

During automatic operation, ensure the motorist has an unobstructed view of opposing traffic. 

Install stop bars and warning signs and operate portable traffic signals in accordance with the 
Traffic Control Plan.   

If modification to the distance between signal units is required after the units are positioned, 
relocate the signals or the system and make the necessary timing revisions only as directed by the 
Engineer.  

Submit a traffic signal timing plan to the Engineer for approval a minimum of two weeks prior to 
installation. Include the following items in the plan: distance between stop bars, speed limit to be 
posted during operation, each approach grade, recommended yellow change interval, 
recommended red clearance interval, recommended minimum and maximum green intervals. 
Make timing changes to approved signal timing plan only as authorized by the Engineer. Keep a 
written record of all timing changes. 

36



C204038 Project Special Provisions Madison County 

 

Allow only trained operators to set up and operate the system. Provide an experienced operator at 
all times for each temporary portable traffic signal system during periods of manual operation.  
Do not violate yellow change and red clearance intervals during periods of manual operation.  

Perform all maintenance operations required by the system manufacturer including periodic 
cleaning of the systems. Ensure properly skilled and trained maintenance personnel are available 
to maintain the system in good working order and to perform all emergency and preventive 
maintenance as recommended by the system manufacturer.  

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 
number, and pager number of the supervisory employee who will be responsible for maintenance 
and repair of equipment during all hours. 

For all failures, malfunctions, or damage to this equipment, begin necessary repairs within four 
hours of notification. Complete repairs within eight hours of notification. Comply with Section 
150 for maintenance of traffic flow. The inability to contact the supervisory employee or 
prearranged alternate will not extend repair time requirements. 

In the event that the system becomes inoperative, be prepared at all times to revert to flagging 
operations or suspend all construction activities requiring the use of the temporary portable 
traffic signal system until the system is restored to proper operation. Implement flagging 
operations as shown on 2012 Roadway Standard Drawing No. 1101.02 Sheet 1 (Closure of one 
lane of a Two-lane, Two-way Highway). 

When not in operation, remove signal heads from the view of traffic or cover signal heads with 
burlap bags or bags made of non-ripping material specifically designed for covering signal 
heads. Do not use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so 
that they are not readable by oncoming traffic. 

TEMPORARY STATIONARY TRAFFIC SIGNAL SYSTEM 

Furnish, install, place in operation, repair, maintain, reposition, and remove the temporary 
stationary traffic signal system. Comply with the provisions of Section 1700 of the 2012 
Standard Specifications for Roads and Structures. 

Materials 

Provide a complete temporary traffic signal system including but not limited to 12-inch vehicle 
signal heads, signal cable, messenger cable, wood poles, guy assemblies, inductive detection 
loops, microwave vehicle detectors, lead-in cable, trenching, riser assemblies, required signs, 
detector units, 2070 controller with 336 pole mounted cabinet, and appropriate pavement 
markings. 

Used equipment will be acceptable if the equipment is in good working condition. Contractor 
retains ownership of the portable traffic signal systems. 

37



C204038 Project Special Provisions Madison County 

 

Construction Methods 

Ensure that the signal meets the physical display and operational requirements of conventional 
traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 
(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 
advertisement. 

Perform all maintenance operations required by the manufacturer.  Have properly skilled and 
trained maintenance personnel available to maintain the system in good working order and to 
perform all emergency and preventive maintenance as recommended by the equipment 
manufacturer. 

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 
number, and pager number of the supervisory employee who will be responsible for maintenance 
and repair of equipment during all hours. 

In the event that the signal becomes inoperative, be prepared at all times to revert to a flagging 
operation or suspend all construction activities requiring the use of the temporary stationary 
traffic signal system until the signal is restored to proper operation. 

Place signal in flash mode when haul road is not in operation.  All inappropriate signs shall also 
be removed, covered, folded or turned so that they are not readable by oncoming traffic. 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION 
ACTIVITIES 
04/07/16 DBI 40 

Inspection for Asbestos Containing Material 

Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 
inspection must be performed by a N.C. accredited asbestos inspector with experience inspecting 
bridges or other industrial structures. The N.C. accredited asbestos inspector must conduct a 
thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum 
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C. 
accreditation number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and check 
the appropriate box: 

___ ACM was found 
___ ACM was not found 
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Removal and Disposal of Asbestos Containing Material 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) 
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from 
a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to 
perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart M.  Note: 40 CFR 
763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the 
NESHAP RACM. 

Demolition Notification 

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 
Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and Asbestos Permit 
applications require an original signature and must be submitted to the HHCU 10 working days 
prior to beginning demolition activities.  The 10 working day period starts based on the post-
marked date or date of hand delivery.  Demolition that does not begin as originally notified 
requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North 
Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on 
revision submissions. 

Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

Special Considerations 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 

Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 
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Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 

Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 

Additional Information 

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos 
permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
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GENERAL 

The State will not be bound by oral explanations or instructions given at any time during the 

bidding process or after award.  Only information that is received in response to this RFP will be 

evaluated; reference to information previously submitted will not suffice as a response to this 

solicitation. 

NO CONTACT CLAUSE 

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 

questions and requests for information shall be directed to the State Contract Officer through the 

Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 

from contacting representatives of the Department, other State Agencies or Federal Agencies 

either by phone, e-mail or in person concerning the Design-Build Project. 

USE OF TERMS 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 

are synonymous.   

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

NCDOT, Department, Engineer, and State are synonymous.    

DESIGN REFERENCES 

Design references developed and published by NCDOT and those developed and published by 

other agencies and adopted for use by NCDOT which are to be used in the design of this project 

may be obtained by contacting Contract Standards and Development within the Technical 

Services Division.  Standard prices for materials, which the Department normally sells for a fee, 

will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 

the applicable documents and current revisions and supplements thereto. 

REVIEW OF SUBMITTALS 

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA 

compliance documents, and temporary shoring) from the date of receipt by NCDOT unless 

otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 

accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5 

March 24, 2016” which by reference are incorporated and made a part of this contract. The 

Design-Build Team may, however, propose an alternate scheme for submittals that include a 

combination of submittals, a different order of submittals, or other submittal scheme.  This 

alternate approach to submittals must be submitted to the Design-Build Unit after award of the 

contract and approved by the Department.  If an approved alternate approach to submittals is 

approved, the Design-Build Team may use the alternate approach but shall assume all risk 

associated with any necessary re-work or re-design.  Moreover, the alternate approach must 

include, at a minimum, final plans and RFC plans for each of the design disciplines.  The 
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Department reserves the right to use portions or all of the approved alternate approach on any 

concurrent or future Design-Build projects. 

All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.  

The Department will not accept subsequent submittals until prior submittal reviews have been 

completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing 

of any proposed changes to the previously reviewed submittals and obtain approval prior to 

incorporation. The Design-Build Team shall prioritize submittals in the event that multiple 

submittals are made based on the current schedule. All submittals shall include pertinent Special 

Provisions.  No work shall be performed prior to Department review and approval of the 

applicable design submittals. 

GENERAL SCOPE 

The scope of work for this project includes design, construction and management of the 

replacement of two (2) bridges with one (1) bridge.  Construction shall include, but not be 

limited to, all necessary clearing, grading, roadway, drainage, structures, utility coordination and 

relocation, and erosion and sediment control work items for the bridge replacement.  

Construction shall comply with 2012 NCDOT Standard Specifications for Roads and Structures 

and any special provisions. 

Project services include, but are not limited to: 

 Design Services – completion of construction plans 

 Construction Services – necessary to build and ensure workmanship of the designed 

facility 

 Permits – development of all documents for permits, as necessary 

 Utility Coordination – minor utility relocation efforts, as needed 

 Right of Way – acquisition of additional right of way, as necessary, to construct the 

project. 

 As-Constructed Drawings 

Construction Engineering Inspection shall be provided by NCDOT Division personnel or 

will be performed under a separate contract. 

The Department has prepared the appropriate environmental documents for each bridge. 

All designs shall be in Microstation format using Geopak software (current version used by the 

Department). 

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 

The Design-Build Team shall acknowledge that project documents furnished by the Department 

are preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 

and completeness of all work performed under this contract and shall save the State harmless and 

shall be fully liable for any additional costs and all claims against the State which may arise due 
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to errors, omissions and negligence of the Design-Build Team in performing the work required 

by this contract.  

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 

any of the work covered by the Contract without the written consent of the State, except that the 

Design-Build Team may, with prior written notification of such action to the State, sublet 

property searches and related services without further approval of the State.  

The Design-Build Team shall certify all plans, specifications, estimates and engineering data 

furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 

satisfactory to the State and in accordance with the established customs, practices, and 

procedures of the North Carolina Department of Transportation, and in conformity with the 

standards adopted by the American Association of State Highway Transportation Officials, and 

approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 

Section 109 (b).  The decision of the Engineer/State/Department shall control in all questions 

regarding location, type of design, dimension of design, and similar questions. 

Alternate designs, details, or construction practices (such as those employed by other states, but 

not standard practice in NC) are subject to Department review and acceptance and will be 

evaluated on a case by case basis. 

The Design-Build Team shall not change team members, subconsultants or subcontractors 

identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 

the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 

SOQ shall not perform any work without written consent by the Engineer. Individual offices of 

the Design-Build Team not identified in the Statement of Qualifications submitted shall not 

perform any work without written consent by the Engineer.  Failure to comply with this 

requirement may be justification for removing the Team from further consideration for this 

project and disqualification from submitting on future Design-Build Projects. 

All firms shall be prequalified by the Department for the work they are to perform. Joint 

Ventures, LLCs or any legal structure that are different than the existing prequalification status 

must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 

prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 

Proposal submittal deadline. If the work is to be performed by an office other than the one that is 

prequalified, that office shall be prequalified prior to any design submittals. 

ACCESS TO SUBMITTAL SITE 

To reduce the submittal review time and increase the efficiency of the review process, the 

Design-Build Team will need access to the project’s submittal site.  The site will include a 

library that will be used for the Design-Build Team to submit documents to NCDOT to review 

and another for NCDOT to provide response back to the Design-Build Team.  The Design-Build 

Team’s Project Manager shall provide a list of team members that will require access to this 

portal.  This list shall include the name, e-mail address and North Carolina Identity Management 

(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 

Design-Build e-mail address (designbuild@ncdot.gov). 
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To create an NCID account, each individual shall go to NCDOT’s Connect website 

(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 

NCID”. 

The Department will obtain access rights for these individuals and notify the Technical Services 

Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 

their NCID account.  Once logged in, the Teamsite “XXXX Project Submittals” link will be 

apparent on the left side of the webpage.   

Please note that all submittals for this project will be electronic and will be submitted to the 

Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal 

Guidelines – Year 5, March 24, 2016”.  NCDOT reserves the right to request a hard copy of any 

submittal or supporting electronic files or calculation needed to complete the review. 

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 

The Design-Build Team shall submit all Release for Construction Plans in accordance with the 

NCDOT e-Signature requirements, including but not limited to providing signed and sealed 

searchable .pdf files. Reference the website noted below for additional information: 

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 

ETHICS POLICY 

Employees employed by the Design-Build Team or employees employed by any subconsultant 

for the Design-Build Team to provide services for this project shall comply with the 

Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 

removal from the project and may result in removal of the Company from the Department’s 

appropriate prequalified list.  

APPROVAL OF PERSONNEL 

The Department will have the right to approve or reject any personnel, assigned to a project by 

the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 

their subcontractors shall restrict such person or persons from working on any of the 

Design-Build Team's contracted projects in which the person or persons were “formerly 

involved” while employed by the State.  The restriction period shall be for the duration of the 

contracted project with which the person was involved.  Former Involvement shall be defined as 

active participation in any of the following activities: 

Drafting the contract 

Defining the contract scope of the contract 

Design-Build Team selection 

Negotiation of the contract cost (including calculating manhours or fees); and  

Contract administration 
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An exception to these terms may be granted when recommended by the Secretary and approved 

by the Board of Transportation. 

Failure to comply with the terms stated above in this section shall be grounds for termination of 

this contract and / or not being considered for selection of work on future contracts for a period 

of one year. 

SUBMITTAL OF PRICE PROPOSALS 

Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the 

Standard Specifications for Roads and Structures.  No Price Proposals will be received after 

2:00 p.m. Local Time on June 20, 2017. 

A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required.  The 

Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to 

furnish a Bid Deposit to the address shown below: 
 

Mr. Ronald E. Davenport, Jr., PE 

Contract Standards and Development 

1020 Birch Ridge Drive 

Century Center Complex- Building B 

Raleigh, NC 27610 

Opening of Price Proposals 

At the time and date specified, the State Contract Officer will open and read the Price Proposals 

and calculate the percentage difference between the Price Proposals submitted and the 

Engineer’s Estimate.  

Best and Final Offer 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 

the Department feels it is necessary for any reason the Department may choose to make 

amendments to the details of the RFP and request a Best and Final Offer from all of the 

previously short-listed teams.  Alternately, the Department may choose to redistribute to the 

short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in 

the Best and Final RFP.  This will constitute the Design-Build Team’s Best and Final Offer.  

Award of the project may then be made to the Design-Build Team with the lowest apparent Price 

Proposal in response to the Best and Final RFP. 

Stipend 

A stipulated fee of $4,000.00 will be awarded to each short-listed Design-Build Team that 

provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all 

short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the 
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stipulated fee. Once award is made, or a decision is made not to award, unsuccessful 

Design-Build Teams will be notified of the opportunity to apply for the stipulated fee. 

In the event that the Department suspends or discontinues the procurement process prior to the 

Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK  

Project Details 

• The Design-Build Project consists of replacing two (2) bridges located on NC 251 in 
Madison County with one (1) bridge.  Bridge No. 560009 shall be constructed on new 
alignment to the east of existing Bridge No. 560009 with an on-site detour using the existing 
alignment of Bridge 560008.

• The Design-Build Team shall be responsible for designing and constructing the bridge
approaches to tie the new structures into the existing pavement in accordance with the
current NCDOT design standards, and NCDOT policies.  NC 251 is considered a regional
tier route and has a functional classification of Rural Collector.

• The Design-Build Team shall use Design Speed (unless otherwise noted herein), ADT,
Travel Lane Width, and the Paved Shoulder Width as shown in the table below for the full
length of the construction limits.   The Design Build Team shall use the Out-to-Out bridge
width as specified in the Structures Scope of Work.  The lanes shall be striped to match
existing travel lane widths.

County 
Bridge 

No. 
Route 

Design 
Speed (mph) ADT 

Travel Lane 
Width (ft) 

Paved 
Shoulder 

(ft) 
Madison  560009 NC 251 55 1100 12 4 

• At a minimum, the Design-Build Team shall construct full depth pavement in all areas of
pavement removal, widening or re-alignment.  In no case shall the existing pavement width
be narrowed.

• At Bridge 560009, the length of overlay and wedging including paved shoulders shall
extend a minimum of 1900 feet (excluding the proposed structure length). The Design-Build
Team shall provide a grade for the project limits which provides the most desirable grade
ties to existing within the project limits.

• The length of overlay and wedging for the re-aligned SR 1589 shall extend a minimum
length of 190 feet to the proposed NC 251.

• The length of overlay and wedging for the re-aligned US BUS 25-70 immediately north of
the proposed bridge shall extend a minimum length of 240 feet to the proposed NC 251 and
shall extend a minimum length of 150 feet for northern most re-aligned US BUS 25-70 to
the proposed NC 251.

• The maximum superelevation shall not exceed .04 for NC 251.

• The Design-Build Team shall extend the existing alignment of SR 1589 and re-align US
BUS 25-70 to the proposed NC 251. The Design-Build Team shall match the existing
pavement and shoulder widths for existing SR 1589 and US Bus. 25-70 proposed tie-in’s.
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•  The Design-Build Team shall provide a full 12-foot center left turn lane along NC 251 at the 

northern most intersection with the re-aligned US BUS 25-70.  The Design-Build Team 
shall taper out the center turn lane symmetrically 300 feet north of the intersection back to 
the two lane roadway section.   

•  The existing approaches for Bridge Nos. 560008 and 560009 shall be obliterated in 
accordance with Section 808 of the Standard Specifications, including removal of pavement, 
grading to restore drainage, match surrounding conditions and establishment of permanent 
vegetation. 

•  All paved shoulders shall be extended to the end of construction limits.  

•  The Design-Build Team shall resurface to the limits necessary to cover any pavement that 
has been damaged by the installation and / or removal of temporary pavement markings.  

•  The Design-Build Team shall pave to the face of guardrail for its full length and taper at an 
8:1 ratio to the proposed edge of pavement. 

•  Outside the guardrail limits for all approaches with paved shoulders, the Design-Build Team 
shall provide a minimum of 2'-0" of graded shoulder from the edge of the pavement to the 
shoulder point. 

•  The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the 
attainment of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the 
Hydraulic Scope of Work).  

•  In no case shall a sag vertical curve low point be located on any bridge or approach slab. 

 
•  Unless noted otherwise in the RFP, all guardrail shall be designed and placed in accordance 

with the January 2012 NCDOT Standard Drawings and/or approved details in lieu of 
standards.   

•  The Department has met on-site with the agencies or obtained their comments at all bridge 
sites in this RFP.  Any variations in the Design-Build Team’s proposed design and / or 
construction methods that nullify the decisions reached between the Department and the 
environmental agencies, and / or will require additional coordination with the environmental 
agencies shall be the sole responsibility of the Design-Build Team. The Department will not 
allow any contract time extensions or additional compensation associated with any 
coordination or approval process resulting from design and/or construction modifications.  

•  The Design-Build Team shall maintain existing driveway access and / or relocate if 
necessary to accommodate construction.  

•  The Design-Build Team will be responsible for furnishing and placing concrete monuments 
for all proposed right of way acquired as part of this project. 
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•  Bridge approach slabs are required at all bridge ends.  The minimum bridge approach slab 
length shall be 15 feet for this site. 

General 

•  Unless otherwise noted herein, the design shall be in accordance with the 2011 AASHTO A 
Policy on Geometric Design of Highways and Streets, Roadway Design Policy and 
Procedure Manual, Roadway Design Guidelines for Design-Build Projects, 2012 NCDOT 
Standard Specifications for Roads and Structures, the 2011 AASTHTO Roadside Design 
Guide, 4th Edition and 2012 Errata, and the 2006 Chapter 6 Update and January 2012 
NCDOT Roadway Standard Drawings. 

•  Once all changes have been incorporated into the “Released for Construction” roadway plan 
set for each site, the Design-Build Team shall provide a PDF of the sealed plans to the 
Design-Build Unit. 

NCDOT Information Supplied 

•  The NCDOT will provide electronic surveys to the Design-Build Team for the bridge site.  
Any additional supplemental surveys, including but not limited to additional topography, 
existing and proposed roadway, structure sites, underground and overhead utilities, existing 
and proposed drainage, wetland delineation, right of way, parcel names, and deed research 
and descriptions shall be the responsibility of the Design-Build Team to acquire and 
process.  The Design-Build Team shall modify / incorporate boundary information used for 
the determination and valuation of property solely under the direct supervision of a 
Professional Land Surveyor registered in North Carolina.  Known existing utilities have 
been located and will be included with the survey data.  

•  The Design-Build Team shall be responsible for confirming the location of the utilities and 
the type / size of facilities. All SUE work shall be the responsibility of the Design-Build 
Team.  

•  The NCDOT will provide final pavement designs for each bridge site.   

•  The NCDOT will provide field scoping meeting worksheets for each bridge site. 
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STRUCTURES SCOPE OF WORK 

Project Details 

The Design-Build Team will be responsible for the structure necessary to complete the project in 

accordance with the table provided herein.  Reference the Project Special Provision entitled 

“Measurement and Payment” for a description of pay items and resolution of differences 

between the quantities and data provided herein and the final design prepared by the 

Design-Build Team and approved by the Department. 

Bridge length is based on an assumed end bent cap depth of 4'-0". 

This bridge shall be a girder bridge with cast-in-place deck.  In order to eliminate joints, a 

constant depth superstructure is preferable. 

The Design-Build Team shall provide 2-Bar Metal Rail per Structures Management Manual.  

Precast Barriers will not be allowed. 

Structure 
Number 

Site 
Description 

Out-Out 
Width 

Fill Face to 
Fill Face 

Length (ft) 

Bent 
Placement 
Limitations 

# of 
Spans 

Foundation Length  
(& est. tip elev.) 

Foundation 
Type 

560009 
NC 251 over 

Ivy Creek 
34.583’ 240 None 3 

End Bent #1: 20 (xx) Steel Piles 

Int. Bent #1: 40 (xx) Drilled Piers 

Int. Bent #2: 40 (xx) Drilled Piers 

End Bent #2: 25 (xx) Steel Piles 

NOTES: 

Assumed Foundation Type at End Bents is Driven Steel H-Piles with a factored resistance of 90 tons per NCDOT 
LRFD Driven Pile Policy. 

The estimated tip elevations are based on an examination of the borings and taking into account roughly 10 feet of 
scour depth and are shown for informational purposes.  The estimated tip elevations are not necessarily true 
elevations but may instead relate to an assumed benchmark noted on the boring logs; benchmarks were not 
always accessible at the time of borings.  Foundation length was determined by comparing the existing grade and 
bridge seat elevations with the estimated pile tip elevations, taking into account any adjustment needed to the 
assumed benchmark, as appropriate. 

Bridge Removal 

The Design-Build team is responsible for the removal and disposal of all existing bridges, piles, 

abutments, and previous bridge substructure remnants per NCDOT’s Best Management 

Practices of Maintenance and Construction Activities and the Standard Specifications, except as 

otherwise noted herein. 

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is 

responsible for handling, removing, shipping, and disposing of these materials in accordance 

with the January 2012 NCDOT Standard Specifications for Roads and Structures.  The existing 
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bridge shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2012 Standard 

Specifications for Roads and Structures.  Red lead paint, if present on the stockpiled (those items 

identified to be salvaged below) items, need not be removed by the Design-Build Team.   

General 

The bridge shall meet approved roadway typical sections and grades.  Bridge geometry (width, 

length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary 

Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build 

Team. 

Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design 

Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual), 

NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit 

Manual (including policy memos), and the NCDOT Bridge Policy, except as noted otherwise 

elsewhere in this RFP.  

A live load rating chart for proposed girders shall be included with the bridge plans and shall 

state design assumptions and methodology used in the load rating calculations.  The load rating 

shall be in accordance with the NCDOT Structures Management Unit Manual (including policy 

memos) and AASHTO’s Manual for Bridge Evaluation.  The Design-Build Team shall submit an 

initial live load rating chart concurrently with the Preliminary Bridge Survey Report submittal. 

Construction and materials shall be in accordance with 2012 NCDOT Standard Specifications 

for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 

NCDOT Structures Management Unit Standard Drawings. 

Alternate designs, details, or construction practices (such as those employed by other states, but 

not standard practice in NC) are subject to Department review and will be evaluated on a case by 

case basis. 

Once all changes have been incorporated into the “Released for Construction” structure plans for 

each site, the Design-Build Team shall provide a PDF of the sealed plans to the Design-Build 

Unit. 
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HYDRAULICS SCOPE OF WORK 

The Design-Build Team shall be required to do the following: 

 Employ a prequalified private engineering firm to perform hydraulic design for all work 

required under this contract. 

 Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.   

 Design the storm drainage using Geopak Drainage. 

 Provide a Stormwater Management Plan using the most current NCDOT Best Management 

Practices where applicable.   

 Provide Bridge Survey Report as required by NCDOT Hydraulic Guidelines stated below. 

 Design the structure to meet the requirements of the Memorandum of Agreement (MOA) 

between NCDOT and NC Floodplain Mapping Program (NCFMP) approved August 12, 

2016, or as may be amended, for the Department’s submittal to FEMA.  In the event an 

MOA cannot be achieved, the Design-Build Team shall be responsible for preparing a 

CLOMR package; however, the Department will be responsible for all FEMA submittal fees 

associated with the submittal of a CLOMR, and subsequently LOMR, packages.  In the event 

that the Design-Build Team revises their design after initial submittal of the MOA or 

CLOMR package and a second FEMA submittal for that bridge is required, then the 

Design-Build Team will be responsible for all FEMA submittal fees associated with the 

re-submittal. 

 The Department will not allow direct contact between the Design-Build Team and the 

representatives of NCFMP and their contractors either by phone, e-mail, or in person without 

the State Hydraulics Engineer or his designee(s) present.  The Department will review with 

NCFMP the eligibility for the MOA at their monthly meeting.  The MOA Package with the 

accepted Bridge Survey Report for each site shall be submitted for review one month prior to 

the meeting. A member of the Design-Build Team may attend this meeting. The 

Design-Build Team shall recognize that the MOA allows for as much as one hundred fifty 

(150) days for approval once an accepted MOA Package has been submitted by the 

Department to NCFMP.  No construction activity shall occur in FEMA regulated floodplains 

until the MOA package (or CLOMR) for the specific site has been approved by the NCFMP.  

The Department will be responsible for all fees associated with the submittal of MOA 

Packages. 

 Construct structures in FEMA regulated floodplains to ensure adherence to the approved 

FEMA submittal.  The Design-Build Team shall ensure that construction of all structures 

in FEMA regulated floodplains adheres to the approved CLOMR(s) and / or MOA(s). 

Within three months of completion of a structure in a FEMA regulated floodplain, the 

Design-Build Team shall provide sealed As-built plans for the structure that verify 

construction adheres to the approved CLOMR or MOA. Guidance for As-built plan 
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certification for FEMA-Regulated Stream Crossings may be found on the Hydraulics 

Unit website at the following address:  

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 

 The Design-Build Team shall prepare a new FEMA model and / or package and be 

responsible for all associated costs resulting from any construction variation from the 

approved CLOMR(s) and / or MOA(s). 

 The Department will not provide FEMA models that are available on the North Carolina 

Flood Risk System (FRIS) website.  The Department will provide FEMA models, if 

available, to the Shortlisted Design Build Teams that are not available on the FRIS website.  

The Department in no way warrants or implies that these models are complete, accurate, or 

sufficient.  No additional compensation will be provided for additional modeling necessary to 

correct, re-create, or adjust the models provided.  The Design-Build Team shall request the 

Hydraulics Engineer to verify that the FEMA model provided is the most updated per bridge 

site, prior to beginning hydraulic design work at each site. 

 The Design-Build Team shall prepare a new FEMA model and/or package and be 

responsible for all associated costs resulting from any construction variation from the 

approved CLOMR(s) and / or MOA(s). 

 The Department will not provide FEMA models that are available on the North Carolina 

Flood Risk System (FRIS) website.  The Department will provide FEMA models, if 

available, to the Shortlisted Design Build Teams that are not available on the FRIS website.  

The Department in no way warrants or implies that these models are complete, accurate, or 

sufficient.  No additional compensation will be provided for additional modeling necessary to 

correct, re-create, or adjust the models provided.   

 Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 

Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the 

responsibility of the Design-Build Team. 

 Design all stormwater controls based upon the most current NCDOT Stormwater Best 

Management Practices Toolbox.   

 Design hydraulic spread cannot intrude into the travel lane. 

 Use grated drop inlets with pipes in shoulder berm gutter.  Concrete flumes shall be used 

only if there is inadequate depth for a drop inlet. 

 The Design-Build Team shall provide bank stabilization where the bank is disturbed for bent 

removal. 

 No deck drains are allowed to be installed over water. 
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 Provide a minimum of three (3) feet of clearance underneath the proposed structures 

measured from the bottom of the proposed structure to the natural ground / excavation limits. 

General 

 Design in accordance with criteria provided in the North Carolina Division of Highways 

Guidelines for Drainage Studies and Hydraulics Design-2016 and the addendum Handbook 

of Design for Highway Drainage Studies-1973, North Carolina Department of Transportation 

Stormwater Best Management Practices Toolbox-2014 and the North Carolina Division of 

Highways Hydraulics Unit website:  

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 

Information Supplied 

 Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program 

approved August 12, 2016 and associated materials are located at: 

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 

 FEMA models are available on the North Carolina Flood Risk System (FRIS) website. 

NCDOT will provide the FEMA model not available on FRIS website The FRIS website is 

located at:  

http://fris.ncem.org/fris 

 Pre-design Hydraulic Report  
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GEOTECHNICAL ENGINEERING SCOPE OF WORK 

I. GENERAL 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT 

Geotechnical Engineering Unit at: 

https://partner.ncdot.gov/VendorDirectory/default.html 

The prequalified geotechnical firm shall prepare foundation design recommendation 

report for use in designing structure foundations and roadway foundations, retaining 

walls, and temporary structures if necessary.  

The Engineer of Record who prepares the foundation design recommendation report shall 

be a Professional Engineer registered in the State of North Carolina who has completed a 

minimum of three geotechnical design projects of scope and complexity similar to that 

anticipated for this project using the load and resistance factor design (LRFD) method 

and in accordance with the latest edition of the AASHTO LRFD Bridge Design 

Specification. 

The prequalified geotechnical firm shall determine if additional subsurface information, 

other than that provided and noted elsewhere in this RFP, is required based upon the 

subsurface information provided by the NCDOT and the final roadway and structure 

designs.  If a determination is made that additional subsurface information is required, the 

Design-Build Team shall use a prequalified geotechnical firm to perform all additional 

subsurface investigation and laboratory testing in accordance with the current NCDOT 

Geotechnical Engineering Unit Guidelines and Procedures Manual for Subsurface 

Investigations.  Submit additional information collected by the Design-Build Team to the 

NCDOT Geotechnical Engineering Unit for review and acceptance in the following 

format: 

 8 ½ x 11-inch Paper Format  

 “Structure Subsurface Investigation Title Sheet.”  Includes Caution Notice and an 

area to list Contents.  

 NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations  

 Plan View of boring locations and any other significant topographic features 

 gINT boring logs 

 gINT core logs (if applicable) 

 Cross sections if drilled pier foundations will be used 

 AASHTO soil test results for both disturbed and undisturbed samples  

 Rock test results summary chart 

The Design-Build Team shall provide the final Subsurface Investigation Report in 

electronic and hardcopy format to the NCDOT for its records. 
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A minimum of 2 standard penetration test (SPT) / rock core borings shall be required per 

bent for all bridges.  All borings for pile-supported bents must be located within 25 feet 

of the center of each bent and all borings for bents with drilled pier foundations shall be 

performed at opposite ends of each bent to satisfy this requirement.  No boring may be 

used for the foundation design of more than one bent.  Extend all borings to a depth of 

15 feet or four foundation element diameters, whichever is greater, below the foundation 

element to show a complete subsurface profile.  The Department will provide at least 4 

borings per bridge site to the Design-Build Team.  The Design-Build Team shall be 

responsible for obtaining the borings noted above for all bents where subsurface 

information is not sufficient or is warranted by variability in the geology unless the 

prequalified geotechnical firm submits documented justification that the subsurface 

investigation provided by the NCDOT is adequate for design purposes and the 

justification is acceptable to the Department.  Any deviations to the requirements noted 

above shall require acceptance from the NCDOT Geotechnical Engineering Unit prior to 

construction. 

The Design-Build Team is permitted to design the bridge on this project using software 

that accounts for the structural effects of soil / pier interaction. 

II. DESCRIPTION OF WORK 

The Design-Build Team shall design foundations, embankments, slopes, and retaining 

walls in accordance with the current edition of the AASHTO LRFD Bridge Design 

Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, all applicable 

NCDOT Geotechnical Engineering Unit Standard Provisions, NCDOT Structures 

Management Manual, and NCDOT Roadway Design Manual.  The NCDOT LRFD 

Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical 

Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall 

adhere to the guidelines located at the following website: 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

A. Structure Foundations 

When the weathered rock or rock elevation is below the 100-year hydraulic scour 

elevation, the 100-year and 500-year design scour elevations are equal to the 

100-year and 500-year hydraulic scour elevations from the structure survey report 

accepted by the NCDOT Hydraulics Unit. When the weathered rock or rock 

elevation is above the 100-year hydraulic scour elevation, the 100-year design 

scour elevation may be considered equal to the top of the weathered rock or rock 

elevation, whichever is higher, and the 500-year design scour elevation may be set 

two feet below the 100-year design scour elevation. 
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End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection.  Place 

end bent slope protection from the toe of slope to berm to protect the approach 

embankment from scour. 

Analyze deep foundations and pile bents using either LPile or FB-Pier. Design 

vertical piles with a sufficient embedment in soil and/or rock to achieve “fixity”. 

Add steel pile points to all driven piles with an estimated embedded length of 20' 

or less. 

B. Roadway Foundation 

All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except 

bridge end bent slopes (see Section A – Structure Foundations).  In areas where a 

sliver fill is required to tie the proposed grade into the existing ground, fill slopes 

may be steeper than 2:1 (H:V) provided the existing slopes are stable and erosion 

control measures are utilized on the sliver fill slopes.  However, in no case shall a 

slope be steeper than 1.5:1.  The Design-Build Team shall submit slope stability 

analysis verifying stability of any modified slopes, including details to control 

erosion of the slope.  For all other proposed slopes steeper than 2:1 (H:V), the 

slopes shall be reinforced and detailed design calculations shall be submitted to 

the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for 

review and acceptance. 

Bridge approach fills shall be required for end bents in accordance with NCDOT 

Standard Drawings and NCDOT design criteria.  Standard Drawing 422.10 of the 

NCDOT January 2012 Roadway Standard Drawings shall be used. 

III. CONSTRUCTION REQUIREMENTS 

All construction and materials shall be in accordance with the NCDOT 2012 Standard 

Specifications for Roads and Structures and current NCDOT Project Special Provisions 

unless noted otherwise elsewhere in this RFP.  The Design-Build Team shall be 

responsible for investigating, proposing and incorporating remedial measures for any 

construction problems related to foundations, retaining walls, subgrades, settlement, 

slopes, and construction vibrations.  Submit the proposed remedial measures to the 

Geotechnical Engineering Unit for review and acceptance prior to incorporation. 

The Design-Build Team shall be responsible for any damage or claim caused by 

construction, including damage caused by vibration (see 2012 Standard Specifications for 

Roads and Structures Article 107-14).  The Design-Build Team shall be responsible for 

deciding what, if any, pre and post-construction monitoring and inventories need to be 

conducted to satisfy their liability concerns.  Any monitoring and inventory work shall be 

performed by a qualified private engineering firm experienced in the effects of 

construction on existing structures. 

The prequalified geotechnical firm that prepared the original foundation designs shall 

perform any changes to the foundation designs. All changes shall be based upon 
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additional information, subsurface investigation and / or testing. Send copies of revised 

designs, including additional subsurface information, calculations and any other 

supporting documentation sealed by a professional engineer registered in the State of 

North Carolina, to the NCDOT for review and acceptance. 

The geotechnical firm that prepared the foundation designs shall review and approve all 

pile driving hammers.  After the geotechnical firm has approved these submittals, the 

Design-Build Team shall submit to the NCDOT for review prior to beginning 

construction. 

Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance 

with the NCDOT LRFD Driven Pile Foundation Design Policy.  Provide pile driving 

inspection charts or tables for all approved pile hammers. 

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design 

Specifications.  If a tip elevation is noted on the plans, drive piles to the minimum 

required driving resistance and tip elevation. 

The minimum required driving resistance is equal to the factored resistance noted on the 

plans divided by a resistance factor plus any additional resistance for downdrag and scour 

if applicable. When performing PDA testing in accordance with the NCDOT LRFD 

Driven Pile Foundation Design Policy, the resistance factor is 0.75. Otherwise, the 

resistance factor for the wave equation analysis is 0.60. 

Otherwise, drive piles to the minimum required driving resistance and a penetration into 

natural ground or below design scour of at least 10 ft.  If a pile is socketed into rock (as 

defined in Section 411-1 of the 2012 Standard Specifications for Roads and Structures) 

at least 5 feet and all other design requirements are met then the total penetration amount 

may be relaxed at the discretion of the Geotechnical Engineering Unit.  Unless otherwise 

approved, stop driving piles when refusal is reached.  Refusal is defined as 240 blows per 

foot or any equivalent set. 

PDA testing is required when the proposed Required Driving Resistance of HP12x53 

piles exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles 

exceed 250 tons, or if a pile type other than HP 12x53 or HP 14x73 is used.  If required, 

perform Pile Driving Analyzer (PDA) testing on at least one pile per bridge using a 

NCDOT prequalified company to develop pile driving inspection charts or tables.  

Additional PDA tests may be required based upon the AASHTO LFRD Bridge Design 

Specifications.  Provide additional PDA testing for any revisions to pile type, size or 

hammer previously approved.  The locations of specific piles to be tested must be 

accepted by the NCDOT prior to any PDA test.  Perform PDA tests in accordance with 

ASTM D 4945-89, Standard Test Method for High Strain Dynamic Testing of Piles and 

this scope of work. 

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or 

later.  At a minimum, analysis is required for a hammer blow near the end of initial drive 

and for each restrike and redrive.  Additional CAPWAP analysis may be required as 

determined by the Engineer. 
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Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing 

Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering 

Testing Contract companies to perform PDA testing and guidelines for PDA test report, 

contact the Geotechnical Engineering Unit at 919-707-6850.  PDA testing shall be 

performed in accordance with Section 450 of the Standard Specifications.  Submit a 

complete PDA report sealed by the professional engineer who performed the test to the 

foundation design firm.  The foundation design firm shall develop pile driving inspection 

charts or tables for acceptance by the NCDOT prior to pile installation. 

For drilled piers, the following additional requirements shall apply: 

1. Use current NCDOT inspection forms for drilled piers available on the NCDOT 

Geotechnical Engineering Unit’s webpage. Construct and inspect drilled piers in 

accordance with Section 411 of the 2012 NCDOT Standard Specifications for Roads 

and Structures and the Drilled Piers Project Special Provision located on the NCDOT 

Geotechnical Engineering Unit’s website. 

2. The Department will inspect drilled piers using the Shaft Inspection Device (SID) for 

any pours using the wet method of concrete placement and for any drilled pier 

excavations that cannot be visually inspected or have remained open longer than 

24 hours that cannot be dewatered due to unstable soil or rock.  

3. The Design-Build Team shall notify Matt Hilderbran, PE by e-mail 

(mrhilderbran@ncdot.gov) a minimum of five days (5) prior to required SID testing, 

followed by a confirmation two days prior to required SID testing.  The Design-Build 

Team shall notify Matt Hilderbran of all SID testing cancellations as soon as possible 

at the e-mail address noted above and at (919) 329-4015. 

4. Install Crosshole Sonic Logging (CSL) tubes in all drilled piers.  CSL test a minimum 

of 25% of drilled piers at each bridge or one per bent, whichever is greater.  If a CSL 

test identifies any defect in the drilled pier, the Department has the right to request 

additional CSL testing as needed.  The Department will determine which piers will be 

CSL tested. Submit CSL test information and results to the Geotechnical Engineering 

Unit, via the Design-Build Unit, for review and acceptance. 

5. Drilled pier tip elevations shall not be changed during construction unless the 

prequalified geotechnical firm that prepared the bridge foundation design redesigns 

the drilled pier from either an SPT / rock core boring, performed in accordance with 

ASTM standards at the subject pier location, or observations of the drilled pier 

excavation.  If a drilled pier is designed based on a boring, do not drill a boring inside 

an open drilled pier excavation. Locate the boring within three pier diameters of the 

center of the subject pier and drill to a depth of two pier diameters below the revised 

tip elevation.  If a drilled pier is redesigned based upon observations of the drilled 

pier excavation, the geotechnical engineer of record shall be present during the 

excavation to determine the actual subsurface conditions. 

Send copies of any inspection forms related to foundations, embankment, and subgrade to 

the NCDOT for review. 
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PAVEMENT MANAGEMENT SCOPE OF WORK 

The pavement design for the mainline and mainline shoulders, SR 1589 and US 25-70 Business 

are as follows: 

Bridge Site Surface Intermediate Base 

560009 3.0" S9.5B 2.5" I19.0B 4.0" B25.0B 

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 

surface course as provided in the table above. 

If wedging is equal to or greater than the full thickness of the surface course as provided in the 

table above plus 2.5", then wedging shall consist of the full thickness of surface course as 

provided in the table above, and the remainder shall be I19.0B. 

The Design-Build Team shall be responsible for the design of all temporary pavements and for 

the evaluation of existing shoulders and roadways regarding their suitability for carrying traffic 

during construction, if necessary. In the event that the existing shoulders and roadways are found 

to be inadequate for the proposed temporary traffic volumes and duration, the Design-Build 

Team shall be responsible for upgrading the pavement to an acceptable level. Temporary 

pavements shall be designed in accordance with the most recent version of the North Carolina 

DOT Pavement Design Procedure.  Temporary pavement designs shall be submitted for review 

and comments using the contract submittal process. The expected duration for traffic on 

temporary pavement must be included as part of the submittal. 

The Design-Build Team shall provide incidental milling where tying to the existing pavement to 

provide a smooth transition to the proposed pavement.  The Design-Build Team shall provide a 

minimum milling depth no less than the first layer of surface course.  Driveways impacted by the 

Design-Build Team’s construction shall be repaired to the pre-construction condition. 

Driveways impacted by the Design-Build Team’s construction shall be repaired to the 

pre-construction condition. 
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TRAFFIC ENGINEERING SCOPE OF WORK  

I. TRAFFIC MANAGEMENT PLANS 

A. DESIGN PARAMETERS FOR ROAD CLOSURES 

1. Bridge No. 560009 shall be constructed on new alignment to the east of existing 
Bridge No. 560009 with an on-site detour using the existing alignment of Bridge 
No. 560008.

2. Design and prepare the Temporary Traffic Control Plan as follows:

a) Submit a Traffic Control Plan to the Resident Engineer and the Design-Build
Unit for review and acceptance.  Demolition and construction may not begin
until the Traffic Control Plan has been sealed by the Design-Build Team and
accepted by the Department.

b) The Traffic Control Plan shall include a detour detail, which includes detour
signing (detour advance warning), sign designs, and locations of traffic
control devices; construction phasing / sequence, and project notes.  .
NCDOT’s January 2012 Roadway Standard Drawings Section 1100 is for
traffic control and will need to be incorporated into the plans for most work
activities.  The detour detail will incorporate NCDOT’s January 2012
Roadway Standard Drawing 1101.03, sheet 1 of 9.  Ensure the development of
the Traffic Control Plan is in compliance with the North Carolina Department
of Transportation Roadway Standard Drawings, NCDOT January 2012
Standard Specifications for Roads and Structures, the latest edition of the
Manual on Uniform Traffic Control Devices (M.U.T.C.D.) and the NCDOT
Standard Specifications for Roads and Structures (January 2012).

c) Use traffic control devices that conform to all NCDOT requirements and are
listed on the Department’s Approved Products List as shown on NCDOT’s
Traffic Control Website.

d) The NCDOT’s Traffic Control Website should be utilized when developing
the Traffic Control Plan.  The Traffic Control Website is updated and provides
key information necessary in preparing the Traffic Control Plan.  The Traffic
Control Website Address:

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 

B. DESIGN PARAMETERS FOR ON-SITE DETOUR 

The Design-Build Team shall replace Bridge No. 560009 utilizing an on-site detour on 
existing Bridge No. 560008. The Design-Build Team shall prepare the Traffic Control 
and Pavement Marking Plans following the parameters listed below: 

61



C204038 Traffic Engineering Scope of Work Madison County 

 

1. Maintain a minimum of 16-foot clear roadway width for one-lane two-way traffic.  
The 16-foot clear roadway width constitutes a 12-foot travel lane and a 2-foot offset 
(shy distance) on both sides.  The Design-Build Team shall limit the duration of the 
one-lane two-way traffic pattern to the greatest extent practicable.   

2. Temporary alignments shall be designed for no less than 45 mph. 

3. Roadway Standard Drawing 1101.11 shall be used for merge and shift tapers.  All 
other temporary designs shall follow the NCDOT Roadway Design Manual, 2011 
AASHTO A Policy on Geometric Design of Highways and Streets and the most 
current Highway Capacity Manual. 

C. PROJECT REQUIREMENTS FOR BRIDGE SITE 

1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has 
experience designing and sealing Traffic Management Plans for the North Carolina 
Department of Transportation (NCDOT) on comparable projects.  

2. The Traffic Management Plans shall adhere to the “Express Design-Build Bridge 
Replacement Submittal Guidelines–Year 5, March 24, 2016”, and the “Guidelines for 
Preparation of Traffic Control and Pavement Marking Plans for Design-Build 
Projects”, January 2012 NCDOT Roadway Standard Drawings, January 2012 
Standard Specifications for Roads and Structures, and the “Manual for Uniform 
Traffic Control Devices".  

3. Adapt the traffic control plans, when directed by the Engineer, to meet field 
conditions to provide safe and efficient traffic movement.  Changes may be required 
when physical dimensions in the detail drawings, standard details and roadway details 
are not attainable or result in duplicate or undesired overlapping of devices.  
Modification may include: moving, supplementing, covering or removal of devices. 

4. The Design-Build Team shall provide one month notice to the Engineer, County EMS 
and County school officials prior to road closures. 

5. The Design-Build Team will be allowed five additional days of lane closure to 
complete punch list items identified by the Engineer.  The Design-Build Team shall 
notify the Engineer 15 days prior to installation of a lane closure and submit details 
for approval by the Engineer.   

6. As approved by the Engineer, lane closures will be allowed for geotechnical borings 
and the relocation of utilities prior to the road closure at each bridge site. 

D. DETOUR SIGNING 

The Design-Build Team shall be responsible for the installation and maintenance of all 
detour signing within and off the project limits. 
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Cover or remove all detour signs within and off the project limits when a detour is not in 
operation. 

Ensure all necessary signing is in place prior to altering any traffic pattern. 

E. TRAFFIC BARRIER 

The Department will not provide any type of barrier for this project.  The Design-Build 
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to 
the following requirements. 

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning 
work in any location.  Once the temporary traffic barrier system is installed at any 
location, proceed in a continuous manner to complete the proposed work in that location. 

Once the temporary traffic barrier system is installed and no work has been or will be 
performed behind the temporary traffic barrier system for a period longer than two (2) 
months, remove/reset the temporary traffic barrier system unless the barrier is protecting 
a hazard.  

Protect the approach end of temporary traffic barrier system at all times during the 
installation and removal of the barrier by either a truck mounted impact attenuator 
(maximum 72 hours) or a temporary crash cushion. 

Protect the approach end of temporary traffic barrier system from oncoming traffic at all 
times by a temporary crash cushion unless the approach end of temporary traffic barrier 
system is offset from oncoming traffic as follows: 

Posted speed limit (MPH) Minimum offset (feet) 
40 or less 15 
45 – 50 20 

55 25 
60 mph or higher 30 

Install temporary traffic barrier system with the traffic flow, beginning with the upstream 
side of traffic.  Remove the temporary traffic barrier system against the traffic flow, 
beginning with the downstream side of traffic. 

Install drums to close or keep closed tangent sections of the roadway until the temporary 
traffic barrier system can be placed or after the temporary barrier system has been 
removed.  The distance, in feet, between drums shall be no greater than twice the posted 
speed limit (MPH).  

The Design-Build Team shall be responsible for providing proper connection between the 
existing bridge rail and the temporary barrier system and include this information in the 
appropriate plans.  
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F. TRAFFIC CONTROL DEVICES  

The Design-Build Team shall use traffic control devices that conform to all NCDOT 
requirements and are listed on the Approved Products List.  The Approved Products List 
is shown on NCDOT’s Work Zone Traffic Control website at: 

https://apps.dot.state.nc.us/vendor/approvedproducts/ 

The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Design-Build Unit.  

Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient 
length to close the entire roadway.  Stagger or overlap barricades to allow for ingress or 
egress. 

G. TEMPORARY TRAFFIC SIGNALS 

The Design-Build Team shall also be responsible for the design and implementation of 
either temporary portable or stationary signal system needed to maintain traffic during 
construction at Bridge No. 560009 to provide safe operations for the motoring public.  
Reference the Project Special Provisions for Temporary Portable Traffic Signal System 
and Temporary Stationary Traffic Signal. 

The Design-Build Team shall notify the Engineer in writing a minimum of one month 
before a temporary traffic signal installation is required. 

II. PERMANENT SIGNING 

The Design-Build Team will replace any existing signs damaged by construction 
operations.  The signs shall be furnished and installed by the Design-Build Team 
according to NCDOT’s specifications.  

III. FINAL PAVEMENT MARKING PLANS 

General 

Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform 
Traffic Control Devices (MUTCD) and the NCDOT January 2012 Roadway Standard 
Drawings.  

Final Pavement Marking Plan Requirements 

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, 
and pedestrians within the highway, including persons with disabilities in accordance 
with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as 
defined by the Manual for Uniform Traffic Control Devices (MUTCD). 

NCDOT’s January 2012 Roadway Standard Drawings – Section 1200 pertain to 
pavement markings and markers and shall be utilized.  
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Use pavement marking and pavement marker products that conform to all NCDOT’s 
requirements and specifications and are listed on the Department’s Approved Products 
List.  The use of any devices that are not shown on the Approved Product List shall 
require written approval from the Signing and Delineation Unit. 

Install pavement markings in accordance with NCDOT’s January 2012 Standard 
Specifications for Roads and Structures, and in accordance with the manufacturer’s 
procedures and specifications.   

Install pavement markings on the final surface as follows: 

Road Name Marking  Marker  

-L- Lines Polyurea Snowplowable 

Y lines Paint None 

*Bridge Decks (Concrete) Cold Applied Plastic 
(Type II or III) 

Snowplowable 

* Remove all residue and surface laitance by acceptable method prior to 
placing pavement marking material. 

Replace any pavement markings that have been damaged by the end of each day's 
operation. 

Tie proposed pavement marking lines to existing pavement marking lines. 

Remove any conflicting markings or markers before shifting traffic to a new pattern. 

Passing zone(s) will be determined in the field and must be approved by the Engineer. 

The Design-Build Team shall install temporary pavement markings on the interim 
surface or temporary pattern as follows: 

Road Name Marking Marker 

        -L- Lines          Paint         None 

When using removable tape pavement markings, place temporary raised markers half on 
and half off edge lines and centerlines to help secure the tape to the roadway. Markers 
shall be spaced the appropriate distance apart as described by January 2012 Roadway 
Standard Drawings 1250.01, Sheet 1 of 3. 

Place at least two applications of paint for temporary traffic patterns that will remain in 
place over three (3) months.  Place additional applications of paint upon sufficient drying 
time, as determined by the Engineer. 

Removal of the temporary pavement markings shall be accomplished by using water 
blasting, sand blasting, shot blasting systems, or other approved systems to minimize 
damage to the road surface. All systems shall be required to remove 100% of the 
pavement marking without removing more than 1/32 inch of the pavement surface.   
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ENVIRONMENTAL PERMITS SCOPE OF WORK 

General 

The Design-Build Team shall be responsible for preparing permit drawings necessary for the 

Department to obtain all required environmental permits for construction of the bridge.  The 

Design-Build Team is responsible for determining the appropriate.  The Design-Build Team is 

encouraged to gain the Department’s concurrence on the permits needed prior to beginning 

permit application work for the bridge site.  The Design-Build Team shall determine the 

schedule for submission of permit documentation.   

The Design-Build Team shall not begin ground disturbing activities, including utility relocations, 

in jurisdictional areas until the applicable permits have been issued.  This restriction does not 

include investigative borings covered under a Nationwide #6 permit (NWP #6). 

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned 

permits provided that (1) the Department is notified in writing prior to these activities; (2) such 

activities are outside jurisdictional resources.  Upon consultation with the Division 

Environmental Officer, a meeting may be required with the permitting agencies prior to 

beginning work. 

The Department will allow no direct contact between the Design-Build Team and representatives 

of the environmental agencies.  No contact between the Design-Build Team and the 

environmental agencies shall be allowed either by phone, e-mail or in person, without 

representatives of the Division’s Environmental Officer present.  A representative from the 

Design-Build Unit shall be included on all correspondence. 

Once the Department has obtained the applicable permits based upon the approved Design-Build 

Team’s proposed design and/or construction methods, the Design-Build Team will be 

responsible for any change in the proposed design and/or construction methods that nullifies any 

permit.  The Department shall not allow any contract time extensions associated with this 

additional coordination.   

The Design-Build Team shall meet all permit conditions.  The Design-Build Team shall be 

required to staff any personnel necessary to provide permit compliance.  

Permit Process 

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings 

that reflect the impacts and minimization efforts from the project as designed by the 

Design-Build Team.  The Design-Build Team shall prepare the entire permit package; the 

Department will provide the environment document for the bridge site.  The Design-Build Team 

shall be responsible for entering impact determinations on the drawings.  Further, it is the 

Design-Build Team’s responsibility to provide the design and construction details to the 

Department to be included as part of the permit process. At a minimum, the associated permit 

drawings shall consist of the following: 
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 Roadway Plan and Profile Sheets (half size 11" x 17") shall contain all environmental 

impacts in a table with calculated proposed stream/wetland/open water impacts, buffer 

impacts by type, such as road fill, bridging, etc.   

 In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland 

boundaries, all erosion control measures, structures, pier locations, riprap, causeways and 

other impacts including utility relocation. 

The Department will re-verify and update, as needed, the required environmental data that 

expires prior to the completion of the activity causing the impact in the jurisdictional areas.  

These include, but are not limited to, federally protected species, re-verification of wetland 

jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.  

Direct coordination between the Design-Build Team, the Design-Build Unit, Division 

Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer 

shall be necessary to ensure proper permit drawing development.  Upon completion of the permit 

drawings, the Design-Build Team shall concurrently forward the package to the Design-Build 

Unit, Resident Engineer, Division Bridge Program Manager, Division Environmental Officer, 

Area Bridge Construction Engineer and Hydraulics Unit for review and approval. After all 

revisions are complete, the Department will subsequently forward the package to the appropriate 

agencies and the cover letter describing the project. 

Any temporary construction measures, including de-watering, construction access, etc. shall be 

addressed in the permit drawings.  Impacts that result from so-called temporary measures may 

not be judged to be temporary impacts by the agencies.  These issues shall be addressed and 

resolved with the agencies and reviewed by the Division Environmental Officer prior to 

submission of the permit drawings and environmental impacts to the respective agencies. 

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional 

areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further, 

the Design-Build Team shall describe the methods of construction for the structure.  The 

description of the temporary impacts (utility relocations, etc.) shall include restoration plans, 

schedules and disposal plans. This information shall be included in the permit drawings and 

environmental impacts. 

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the 

impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased 

during the Design-Build effort.  All fill material shall be immediately stabilized and maintained 

to prevent sediment from entering adjacent waters or wetlands.  The Design-Build Team shall be 

responsible for ensuring that the design and construction of the project will not impair the 

movement of aquatic life. 

Requests made for modifications to the permits obtained by the Division Environmental Officer 

shall only be allowed if the Engineer determines it to be in the best interest of the Department 

and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to 

hydraulic design issues.  The design shall be complete prior to permit modification application. 
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Permit Timeframe 

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the 

permits necessary for each bridge.  The 60 days shall begin at the date that the Department has 

approved the final permit package as submitted by the Design-Build Team. No requests for 

additional contract time or compensation will be allowed if the permits are obtained within this 

60-day period.  With the exception of location and survey work and permitted investigative 

borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site 

investigation or construction of the project shall occur prior to obtaining the permits. This 

limitation does not preclude the off-site fabrication of bridge segments or equipment.  The 

Department will not honor any requests for additional contract time or compensation, including 

idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing 

men, materials (or ordering materials), or equipment prior to obtaining all permits.  The 

Department will consider requests for contract time extensions for obtaining the permits only if 

the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s 

control, and the 60-day period has been exceeded. If time were granted it would be only for that 

time exceeding the 60-day period. 

Commitments 

The NCDOT is committed to incorporating all reasonable and practicable design features to 

avoid and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.  

Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and 

riparian buffer impacts as required by the regulatory agencies. 

All work by the Design-Build Team must be accomplished in strict compliance with the plans 

submitted and approved for the permits drawings and in compliance with all conditions of the 

permits received and certifications issued by the agencies.  The Design-Build Team shall provide 

each of its contractors and/or agents associated with the construction or maintenance of this 

project with a copy of the permits. 

The Design-Build Team shall strictly adhere to these commitments, as well as others, including 

but not limited to requirements for permitting. 

The Department has initiated an Informal Section 7 for the Northern long-eared bat and Gray bat.  

The Department will request the concurrence of the Biological Conclusion for the Northern long-

eared bat and Gray bat “may affect, not likely to adversely affect.”  The following commitments 

apply: 

•  Perform any bridge removal during the winter hibernation period, outside of the “active 

period” (bridge removal shall occur from November 1-March 30 of any given year). 

•  NCDOT shall perform a survey of the existing bridge prior to construction in any given 

year to ensure federally listed bats are not present.  The Design-Build Team shall notify 

the Engineer one month prior to bridge removal. 

If the Design-Build Team discovers any previously unknown historic or archeological remains 

while accomplishing the authorized work, he shall immediately notify NCDOT Staff 
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Archaeologist and / or Division Environmental Officer, as listed below, who will initiate the 

required State / Federal coordination.  All questions regarding these sites should be addressed to 

Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental 

Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK 

The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and 

Sedimentation Control Plans.  Erosion Control (EC) Plans shall be designed for the grading 

phase of the construction.  Release for Construction (RFC) Erosion Control Plans shall be 

submitted to all NCDOT Personnel listed in the “Express Design-Build Bridge Replacement 

Submittal Guidelines – Year 5, March 24, 2016”, before any land disturbing activities, including 

clearing and grubbing can commence.  No land disturbing activities, including clearing and 

grubbing, shall occur in any location that does not have accepted RFC Erosion Control Plans.  

Refer to the most recent version of the NCDENR - Erosion and Sediment Control Planning and 

Design Manual for erosion control design guidelines not addressed in this Scope of Work. 

The Design-Build Team shall be responsible for determining the Bridge Projects located in 

Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data 

(25 year). 

Erosion and Sedimentation Control Plans shall at a minimum address the following: 

I. Complete Set of Plans 

A. RFC Plans 

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion 

control design as directed. 

2. Use correct NCDOT symbology. 

3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet 

Sediment Trap Type ‘A’ (PIST-A), etc. 

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence 

(TSF), etc.) 

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control 

stone (Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt 

Check Type ‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an 

adequately designed base length to distribute outflow. 

6. Take into account existing topography and show contour lines. 

7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce 

velocity in existing and proposed ditches with spacing of 250 feet divided by 

percentage of ditch grade.  Also utilize TRSC-B’s in proposed TSD’s and temporary 

diversions (TD). 

8. Protect existing streams; do not place erosion control devices in live streams. 

9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per 

disturbed acre with surface area equal to 435 square feet per cubic foot per second 

(cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data 

(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 

National Weather Service web site 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 
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series type).  A Sediment Basin Designer Spreadsheet will be provided by the 

NCDOT REU upon request. 

10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 

acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 

peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 

(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 

National Weather Service web site 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 

series type).  Infiltration Basin shall be designed to dewater in 3 days or less.  An 

Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU upon 

request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 

acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 

peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 

(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA’s 

National Weather Service web site 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 

series type).  A Skimmer Basin Designer Spreadsheet will be provided by the 

NCDOT REU upon request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 

and 6:1, respectively. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 

outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 

be installed with a spacing of 1/4 the basin length. For silt basins with a length less 

than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 

1/3 the basin length. The Design-Build Team will not be required to show the 

individual baffles on the EC Plans. 

14. Include any culvert and / or pipe construction sequence plan sheets in the Clearing & 

Grubbing Erosion Control Plans; all pipes 48" or larger, or any combination of pipes 

that total 48" or more require a construction sequence.  Prior to installation of pipes 

smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a 

phasing plan for managing the watercourse to the Resident Engineer for review and 

acceptance.  The phasing plan shall be in accordance with the Best Management 

Practices for Construction and Maintenance Activities. 

15. For any permanent stormwater devices, design temporary sediment basins at these 

locations for construction phase. 

16. Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and 

proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible 

at drainage outlets, and in areas where sediment basins at drainage outlets cannot be 

properly sized to surface area and/or sediment storage requirements due to safety 

concerns, ROW limitations, utility conflicts, or other construction limitations 

approved by the NCDOT REU.  For ditch grades greater than 3%, utilize TRSC-A 

with Matting and PAM in lieu of wattles. 
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17. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet or higher 

and steeper than 4:1, or where there are superelevations above 0.04 and fills are 

greater than 5 feet.  Maximum slope drain spacing shall be 200 feet. 

18. Utilize rock energy dissipater and / or silt basin at outlet of slope drain. 

19. Provide matting for erosion control in all ditch lines where the velocity is greater than 

2.0 ft./s, and the shear stress is 1.55 psf or less.  For ditch lines with a shear stress 

above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized. 

20. Provide matting for erosion control on all fill slopes 2:1 or steeper and fill slopes 

adjacent to sensitive jurisdictional areas. 

21. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B 

.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 

Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and 

utilize 25-year peak rainfall data for surface area requirement for all sediment basins. 

22. To contain concrete waste water and associated concrete mix from washing out 

ready-mix trucks, drum, pumps, or other equipment, provide Concrete Washout 

Structures at egress points.  Concrete Washout Structures must collect and retain all 

concrete waste water and solids so that this material does not migrate to surface 

waters or into the ground water.  The Concrete Washout Structures are not intended 

for concrete waste water not associated with washout operations.  The Concrete 

Washout Structures may include devices above or below ground and/or commercially 

available devices designed specifically to capture concrete waste water.  Concrete 

Washout Structure options may be found in the special provisions, available at the 

website noted in Section IV.  A Concrete Washout Structure option detail is available 

at the following link: 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/pdf/Concret

eWashoutStructuresdetail.pdf 

B.  Intermediate Phase 

Intermediate Erosion Control Plans shall only be required if design modifications and / or 

site conditions require additional erosion control design or design revisions to the RFC 

Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be 

accepted prior to construction of any aspect impacted by the revised erosion control 

design.  For any intermediate phase, comply with Section A, “RFC Plans” above. 

C. The following documents shall accompany the Erosion Control Plans and be completed 

and submitted to NCDOT REU for initial submittal: 

1.  High Quality Water Worksheet from Soil and Water Engineering web page 

2.  Low Impact Bridge Project Checklist from Soil and Water Engineering web page 

3.  Matting Determination Spreadsheet from Soil and Water Engineering web page 

4.  Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page 

5.  Basin or Checkdam Design Spreadsheets from Soil and Water Engineering web page 

6.  Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts 

(half-size) 
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7.  General Structure Drawing with locations of piles, drilled shafts, etc. (half-size) 

8. Erosion Control Plans shall be submitted according to the “Express Design-Build 

Bridge Replacement Submittal Guidelines – Year 5, March 24, 2016”.   

9. Microstation files may be requested by NCDOT REU staff if needed 

The documents located on the Soil and Water Engineering web page can be found at: 

http://stage.dot.state.nc.us/doh/operations/dp_chief_eng/roadside/soil_water/erosion_control/

downloads.html 

All documents from the Soil and Water Engineering web page can be submitted 

electronically or hard copy. 

II. Detail Sheets and Notes 

A. Provide project specific special notes and details such as wattle with PAM, etc. 

B. Provide matting summary sheet(s): matting for erosion control and permanent soil 

reinforcement mat. 

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing 

appropriate species. 

III. Title Sheet 

A. Show correct notes: HQW, ESA, clearing and grubbing, etc. 

B. Show correct standards for project. 

C. Show list of standard NCDOT symbology 

D. Show name and certification number of Level III certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 

IV. Special Provisions 

A. Erosion Control Special Provisions are available at the following website: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/special_provisions/ 

B. References in Erosion Control Special Provisions from the aforementioned website to 

Method of Measurement, Basis of Payment, or any other statement regarding direct 

payment for Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 

V. Miscellaneous 

A. Plan submittals shall include all pertinent design information required for review, such as 

design calculations, drainage areas, etc. 

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 

(including any special details or special provisions used by the NCDOT REU) and 

MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 

request. 

C. Plans shall address any environmental issues raised during the permitting process. 
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D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 

E. Temporary access and haul roads, other than public roads, constructed or used in 

connection with the project shall be considered a part of the project and addressed in the 

Erosion and Sedimentation Control Plans. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation 

Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a 

landfill regulated by the Division of Waste Management (DWM).  The Design-Build 

Team shall submit the permit number for waste / borrow sites covered by the Mining Act 

or regulated by DWM (NCDEQ) concurrently to the Design-Build Unit and the Resident 

Engineer.  For Reclamation Procedures, see: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ 

ContractedReclamationProcedures.pdf 

G. Whenever the Engineer determines that significant erosion and sedimentation continues 

despite the installation of approved protective practices, the Design-Build Team shall be 

required to and shall take additional protective action. 

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build 

Team from making every effort to contain sediment onsite. 

I. Any Erosion Control Design revisions made during the construction of the project shall 

be submitted to NCDOT REU by the 15th of the month via the Design-Build Unit.  At any 

time requested by the Engineer or the NCDOT-REU, the Design-Build Team shall 

provide an updated version of the Erosion and Sedimentation Control Plans for 

distribution to all parties involved in the construction process. 

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title 

15 A Department of Environment and Natural Resources Chapter 4, Sediment Control. 

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering 

Section, the Design Build Team, and any other pertinent NCDOT personnel before any 

Erosion and Sedimentation Control Designs are submitted to NCDOT REU.  Erosion and 

Sedimentation Control Plan submittals shall only be reviewed and accepted by NCDOT REU 

after the Erosion Control Pre-Design Meeting.  The Design Build Team shall be required to 

submit a tentative Erosion and Sedimentation Control Plan submittal schedule at the pre-

design meeting. 

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a 

Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control Plan 

pre-design meeting. 

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 

be kept on site at all times throughout the duration of the project. 

N. Erosion Control / Stormwater Certification shall be required according to the Project 

Special Provision found elsewhere in this RFP. 

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify 

boundaries of jurisdictional areas in the field and delineated with Safety Fence or 

flagging.  For guidance on Safety Fence and flagging in jurisdictional areas, see: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
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P. Various projects that impact more than 100 linear feet of stream with a Division of Water 

Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance from 

the Regional Land Quality Section office or from the central Land Quality Section office 

in Raleigh.  Additional coordination and document preparation with NCDOT REU and 

Land Quality may be required to obtain this variance approval.  These projects will be 

identified at the erosion control pre-design meeting.  

Q. Sediment basins that drain directly into jurisdictional water or have a total drainage area 

of one acre or more shall be designed and constructed with outlet structures that only 

withdraw water from the surface.  For sediment basins that do not drain directly into 

jurisdictional water or have less than one acre of total drainage area, surface dewatering 

outlets and stone outlets may be provided. 

R. Ground cover stabilization shall comply with the timeframe guidelines specified by the 

North Carolina Department of Environment and Natural Resources Division of Water 

Quality NCG-010000 General Construction Permit that became effective on 

August 3, 2011.  Excluding the slopes noted below, temporary and permanent ground 

cover stabilization shall be provided within seven calendar days from the last 

land-disturbing activity. The Design-Build Team shall label all slopes subject to the 

seven-day ground cover stabilization requirements on all Erosion and Sedimentation 

Control Plans submitted to the Department for review and acceptance.  

For the slopes noted below, temporary and permanent ground cover stabilization shall be 

provided within 14 calendar days from the last land-disturbing activity: 

Slopes between 2:1 and 3:1, with a slope length of ten feet or less 

Slopes 3:1 or flatter, with a slope length of 50 feet or less 

Slopes 4:1 or flatter 

Temporary and permanent ground cover stabilization shall be provided in accordance 

with the provisions in this contract and as directed. 

EROSION CONTROL DAMAGES 

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 

authorities having jurisdiction over public and private land governing the protection of erosion 

and sedimentation.  Any fines, remediation required or charges levied against the Department for 

failing to comply with all rules and regulations concerning erosion and sediment control, due to 

the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and 

Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water 

Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from 

monies due the Design-Build Team.  In addition to said fines, remediation required, or charges 

levied, any associated engineering costs or actions taken by the Department in order for the 

Department to comply with rules and regulations, as a result of the Design-Build Team’s 

negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans 

and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from 

the monies due to the Design-Build Team. 
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UTILITIES COORDINATION SCOPE OF WORK 

The Design-Build Team shall obtain the services of a Private Services Firm (PSF) knowledgeable 

in the NCDOT Utility Coordination Process involved with utility relocation / installation and 

highway construction.  The Design-Build Team shall be responsible for coordinating all utility 

relocations, removals, and / or adjustments where the Design-Build Team and Utility Company, 

with concurrence from the Department, determine that such work is essential for highway safety 

and performance of the required highway construction.  Coordination shall be for all utilities 

whether or not they are specifically identified in this scope of work and shall include any necessary 

utility agreements when applicable.  NCDOT will be the approving authority for all utility 

agreements and approval of plans. 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, 

and identifying the utility owners in order to coordinate the relocation of any utilities, known and 

unknown, in conflict with the project.   

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if 

requested by the Design-Build Team, the Department will write a letter to the affected utility 

owners introducing the project to the owners and requesting their cooperation with the 

Design-Build Team to adjust utilities in a timely manner. 

Cost Responsibility 

The Design-Build Team shall be responsible for relocating water and sewer facilities that have 

prior rights or other compensable interest; however, the cost of relocating these facilities, as well 

as any necessary design and permitting for these utilities, will be paid for as Extra Work in 

accordance with Article 104-8(A) of the Standard Specifications.  The NCDOT will be responsible 

for all other non-betterment utility relocation costs when the utility company has prior rights of 

way / compensable interest.  The utility company shall be responsible for the relocation costs if 

they can not furnish evidence of prior rights of way or a compensable interest in their facilities.  

The Design-Build Team shall be responsible for determining the cost responsibility for the utility 

relocations.  The Design-Build Team shall be responsible for all costs associated with utility 

relocations due to haul roads and / or any other temporary conditions resulting from the 

Design-Build Team’s methods of operation or sequence of work.   

Water and Sewer 

If the Design-Build Team's design and / or construction require the relocation of existing water or 

sewer facilities, designs shall be coordinated with the NCDOT Utilities Unit.  The Design-Build 

Team shall develop designs; prepare all plans for needed agreements and permits; submit permits 

directly to the agencies and obtain approval from the agencies.  

Designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team shall be 

responsible for submitting electronically the set (half size and full size plans in pdf format) of 

utility construction drawings to the State Utilities Manager, via the Design-Build Unit, for further 

handling.  Each set shall include a title sheet, plan sheets, profiles and special provisions if 

required.  Once approved by the State Utilities Manager, the Design Build Team will submit the 

plans to the agencies to obtain approval.   
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The relocation of all water and sewer facilities shall be done in accordance with the NCDOT 

policies and the latest water and sewer design requirements / specifications of the appropriate 

Utility Owner.  In the event of conflicting design parameters in the requirements noted above, the 

proposed design shall adhere to the most conservative values. The Design-Build Team may obtain 

the design requirements / specifications from the respective utility.  

Utility Relocation Plans 

In the event of a utility conflict other than water and sewer, the Design-Build Team shall submit 

Highway Construction Plans to the utility company and request that the utility company submit 

Utility Relocation Plans that show existing utilities and proposed utility relocations for approval 

by the NCDOT.  If Permanent Utility Easement (PUE) is required to relocate a utility, the PUE 

acquired will be the minimum area necessary to safely relocate the utility.  Wetlands, Historical 

Areas and areas that can be shared with a Drainage/Utility Easement (DUE) or Aerial Utility 

Easement (AUE) shall be taken into account.  If during the Departments review, the PUE is 

determined to be excessive the Department will request the PUE be reduced as necessary. 

The Design-Build Team shall electronically submit a set (half size and full size plans in pdf format) 

of the Utility Relocation Plans to the State Utilities Manager, via the Design-Build Unit, for review 

and approval prior to relocation work beginning.  The Design-Build Team shall also be responsible 

for submitting the appropriate agreements to be used with the Utility Relocation Plans (See 

Agreements found elsewhere in this scope of work).  After the review process is complete, the 

NCDOT Utility Coordination Unit will submit one (1) copy of the Utility Relocation Plans, 

executed agreements and any necessary comments back to the Design-Build Team.  The NCDOT 

Utility Coordination Unit will also submit an electronic copy of the approved Utility Relocation 

Plans to the Department’s Resident Engineer.  If the Utility Relocation Plans are approved subject 

to changes, it shall be the Design-Build Team’s responsibility to coordinate these changes with the 

appropriate utility company. 

Compensable Interest 

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior 

rights.  A compensable interest is identified as follows: 

(A) Existing or prior easement rights within the limits of the project, either by recorded 

right of way or adverse possession (Utility occupying the same location for twenty 

(20) plus years outside the existing highway rights of way). 

(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires the 

NCDOT to pay the non-betterment cost for certain water, sewer and gas relocations. 

(C) Utilities that have a joint-use agreement that constitutes a compensable interest with 

entities that have existing or prior easements rights within the project limits. 

Work Performed by Design-Build Team for Utility Owners 

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility 

construction, in which the Utility Owner shall be responsible for the costs of work to be performed 
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by the Design-Build Team, the Design-Build Team shall be responsible for negotiating all costs 

associated with the proposed construction.  Once the Design-Build Team and the Utility Owner 

agree on a plan and a lump sum estimated cost for the utility construction, the Design-Build Team 

shall be responsible for submitting electronically a set (half size and full size plans in pdf format) 

of utility construction drawings to the State Utilities Manager, via the Design-Build Unit, for 

further handling.  Each set shall include a title sheet, plan sheets, profiles and special provisions if 

required.  Also, a letter from the Utility Owner agreeing to the plans and lump sum cost must 

accompany this package.  The NCDOT will reimburse the Design-Build Team the estimated lump 

sum cost under a Supplemental Agreement.  The necessary Utility Agreement to the Utility Owner 

for reimbursement shall be a two party agreement between the NCDOT and the Utility Owner; 

and will be developed and executed by the Department. 

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not 

impacted by the project's construction, and / or upgrade or incorporate new facilities as part of the 

highway construction, designs shall be coordinated with the Utility Owner and NCDOT Utilities 

Unit.  The associated design and construction costs shall be negotiated and agreed upon between 

the Design-Build Team and the utility company.  The Design-Build Team shall develop designs; 

prepare all plans for needed agreements and permits; submit permits directly to the agencies and 

obtain approval from the agencies. The Design-Build Team shall be responsible for all permit fees.  

Cable TV (CATV) 

The cost in relocating CATV due to the highway construction shall be the responsibility of the 

CATV Company; however, 1) if the CATV Company can validate a recorded easement for 

facilities outside the maintained NCDOT right of way, the Department will bear the relocation 

expense; and 2) if the adjustment is needed on existing utility poles to accommodate a proposed 

NCDOT Traffic Management System Fiber Optic Communication Cable Project, the 

Design-Build Team shall be responsible for the relocation costs. 

The NCDOT will not permit CATV to place poles within the highway rights of way but will allow 

down guys for their facilities within the highway rights of way. Under most circumstances, the 

CATV Company will continue a joint-use attachment with the local Power and Telephone 

Company.  If the CATV proposed relocation places buried facilities within the highway rights of 

way then plans and encroachment agreements shall be required by the NCDOT. 

Bridge Attachments 

No attachment of utilities to bridges will be allowed. 

General 

The Design-Build Team shall not commence work at points where the highway construction 

operations are adjacent to utility facilities, until making arrangements with the utility company to 

protect against damage that might result in expense, loss, disruption of service or other undue 

inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for 

damage to the existing or relocated utilities resulting from the Team’s operations.  In the event of 

interruption of any utilities by the project construction, the Design-Build Team shall promptly 
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notify the proper authority (Utility Owner) and cooperate with the owner in the prompt restoration 

of service. 

If total property acquisition is unavoidable due to encroachment into wells and / or septic systems, 

then the Design-Build Team shall investigate and determine if extending water and / or sewer lines 

to the affected property is cost effective.  If the Department concurs with the determination that a 

utility extension is cost effective, the costs associated with the utility construction shall be 

addressed in accordance with Article 104-7 of the Standard Specifications.  

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation 

and routine maintenance work that may be underway or take place during the progress of the 

contract. 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in which 

the entities are covered under General Statute 136-27.1 or 136-27.2 and / or occupy a compensable 

interest.  If relocation of these facilities is required, a Use and Occupancy Agreement shall be 

executed through the Utilities Coordination Agent.  

The Design-Build Team shall be required to use the guidelines as set forth in the following: 

(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on  

Highway Rights of Way 

(B) Federal  Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 

Accommodations on Federal Aid Highway Projects 

(D) NCDOT Construction Manual Section 105-8 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

(F) NCDEQ Public Water Supply - Rules governing public water supply 

(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural 

Resources 

Agreements 

If a utility company can provide evidence of prior rights of way or a compensable interest in their 

facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost with 

the utility company and develop the Utility Agreement.   

The State Utilities Manager must execute approved agreements on Design-Build highway projects.  

The Utility Relocation Agreements (Cost Agreement) and encroachment agreements are available 

from the NCDOT Utilities Unit.  Reference Pages 59 and 60 of the NCDOT Utility Manual on 

Policies & Procedures for Accommodating Utilities on Highway Rights of Way for the different 

types of encroachment agreements available for use. 

79



C204038 Utilities Coordination Scope of Work Madison County 

The Design-Build Team shall submit all Utility Agreements, Utility Relocation Agreements 

(URAs) and Utility Encroachment Agreements, and all supporting documents the NCDOT State 

Utilities Manager, via the Design-Build Unit, in electronic format.  Prior to submittal, all 

agreements shall be signed electronically by an authorized representative of the utility owner. 

These electronic agreement packets will be reviewed, approved and signed electronically by the 

NCDOT Utilities Manager, or designated representative, before being distributed to the field.  The 

Design-Build Team shall utilize the NCDOT Standard Utility Encroachment Agreements, as 

necessary, in relocating utilities.  The Encroachment Agreements shall be used under the following 

conditions: 

(A) If a utility company is not occupying a valid right of way / compensable interest 

and the proposed relocation will place the relocated utilities within the existing or 

proposed highway rights of way. 

(B) For all new utility installations not covered under a Utility Agreement and within 

the existing or proposed highway rights of way.  This includes all water, sewer and 

gas lines owned by entities covered under General Statute 136-27.1 and 136-27.2. 
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RIGHT OF WAY SCOPE OF WORK   (3-14-16 EDB) 

** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build 

Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way and 

Design-Build Unit personnel. 

It is expected that the Design-Build Team, to the greatest extent practicable, perform 

construction activities within existing DOT right of way  or maintenance limits as applicable.  If 

additional right of way or easements are required, the Design-Build Team shall follow the 

procedures contained in this scope of work.  The Design-Build Team shall be responsible for all 

right of way staking. 

No additional contract time will be allowed for project designs that require the acquisition of 

additional ROW or easements. 

Excluding acquisition services required outside of the project construction limits due solely to a 

rise in the floodplain water elevation on insurable structures, the Design-Build Team shall 

employ qualified, competent personnel who are currently approved by the NCDOT Right of 

Way Branch, herein after referred to as the Department, to provide all services necessary to 

perform all appraisal (except appraisal review and updated appraisals required soley for 

condemned parcels), negotiation and relocation services required for all right of way and 

easements, including but not limited to  permanent utility easements, necessary for completion of 

the project in accordance with G.S. 136-28.1 of the General Statutes of North Carolina, as 

amended, and in accordance with the requirements set forth in the Uniform Appraisal Standards 

and General Legal Principles for Highway Right of Way, the North Carolina Department of 

Transportation's Right of Way Manual, the North Carolina Department of Transportation's 

Rules and Regulations for the Use of Right of Way Consultants, the Code of Federal 

Regulations, and Chapter 133 of the General Statutes of North Carolina from Section 133-5 

through 133-18, hereby incorporated by reference, including the Uniform Relocation Assistance 

and Real Property Acquisition Policies Act of 1970, as amended.  For a list of firms currently 

approved, the Design-Build Team should contact Mr. Neal Strickland, in the NCDOT Right of 

Way Branch, at 919-707-4364.  The Design-Build Team shall perform the services as set forth 

herein and furnish and deliver to the Department reports accompanied by all documents 

necessary for the settlement of claims and the recordation of deeds, or necessary for 

condemnation proceedings covering said properties.  The Design-Build Team, acting as an agent 

on behalf of the State of North Carolina, shall provide right of way acquisition services for all 

bridge replacement sites.  

Acquisition services required ouside of the project construction limits due solely to a rise in the 

floodplain water elevation on insurable structures will be considered extra work and paid for in 

accordance with Article 104-7 of the 2012 Standard Specifications for Roads and Structures. 

The Design-Build Team shall carry out the responsibilities as follows: 

 With respect to the payments, costs and fees associated with the acquisition of right of way in 

this contract, the Department will be responsible for only direct payments to property owners 

for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 
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involved in the filing of condemnation of any claims.  The Department will assume 

responsibility for all costs associated with the litigation of condemned claims, including 

testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 

acquisition related payments, costs and fees, including but not limited to attorney fees 

required for all non-condemnation acquisitions. 

 A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 

approving administrative adjustment settlements on behalf of the Department over and above 

the authority granted to the Department Right of Way Consultant Project Managers. 

 The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall 

be used to the extent possible. 

 The Design-Build Team shall provide a current title certificate for each parcel as of the date 

of closing or the date of filing of condemnation, unless required otherwise in the April 2015 

NCDOT Right of Way Manual. 

 The Design-Build Team shall prepare all Final Condemnation Reports.  The Department will 

prepare all Condemnation Maps.  For all plan revisions on condemned parcels that modify 

the area acquired, modify the Control of Access and / or impact the appraised value, the 

Design-Build Team shall be responsible for the following: 

 The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have been 

made that impact a condemned parcel, and provide updated plan sheets and revised area 

takes.  

 The Design-Build Team shall consult with the Attorney General and the Area Appraiser 

to determine the status of the negotiations and appraisal(s). 

 If the Attorney General and/or  Area Appraiser recommend an updated appraisal, the 

Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for 

the Department’s use in obtaining an updated appraisal(s).  

 Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop 

a revised written offer. If settlement is not reached, the Design-Build Team shall submit 

an updated Final Condemnation Report. If settlement is reached, the Design-Build Team 

shall notify the Attorney General and Area Appraiser in writing and submit an updated 

Final Condemnation Report with all necessary documentation. 

 The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an Amendment 

to the Declaration of Taking. 

 The following shall be required: 

 Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the 

Design-Build Team shall provide right of way and easement descriptions in metes and 

bounds format (bearings and distances). The Design-Build Team shall provide exhibits, 

diagrams and / or other information required to verify the aforementioned descriptions.  
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 In accordance with the NCDOT April 2015 Right of Way Manual, the Design-Build 

Team may prepare red-line adjustments for parcels that are not condemned. The 

Department must approve a red-line adjustment in writing prior to the Design-Build 

Team making an offer based on the red-line adjustment. 

 The Design-Build Team shall prepare, execute and record documents conveying title to 

acquired properties to the Department with the Register of Deeds. 

 The Design-Build Team shall deliver all executed and recorded deeds and easements to 

the Department.  

 For all property purchased in conjunction with the project, title shall be acquired in fee 

simple or easement and shall be conveyed to “The North Carolina Department of 

Transportation”, free and clear of all liens and encumbrances except permitted 

encumbrances as determined by the Department. 

 It is understood and agreed by and between the parties hereto that all reports, surveys, 

studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build 

Team shall become and remain the sole property of the Department upon termination or 

completion of the work, and the Department shall have the right to use same for any public 

purpose without compensation to the Design-Build Team. 

 The Design-Build Team shall prepare appraisals in accordance with the Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 

Acquisitions.  The Design-Build Team’s appraiser shall be on the Department’s approved 

state certified appraiser list.  The Design-Build Team may request its state certified appraiser 

be added to the approved state certified appraiser list, subject to approval by the 

Department’s State Appraiser. 

 The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00. 

 The NCDOT, or its agent, will  provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 

Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines 

and requirements, conforms to acceptable appraisal standards and techniques, does not 

include any non-compensible items or exclude any compensible items and that the value 

conclusions are reasonable and based on facts presented in the appraisal.  The reviewer has 

the authority to approve, adjust, request additional data or corrections, or not to recommend 

and request another appraisal. Within 10 business days from the date of receipt, all appraisals 

will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the 

corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and 

all appraisals to be used in acquisition. 

 The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 

Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these 

offers being made to the displacees.  Within five (5) business days of the receipt of the 

Replacement Housing Payment or Rent Supplement payment calculation documentation, 

which shall include all documentation required for an Evaluation package, the Department 

will approve the  calculation, and the signed Frm15-D will be returned to the Design-Build 

Team, or a request for an updated calculation or documentation will be presented to the 
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Design-Build Team for further handling.  At this time, the Relocation Coordinator in the 

NCDOT Right of Way Unit is the approving authority for the aforementioned  calculations. 

 ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   

 The Design-Build Team shall provide a right of way certification prior to entering the 

property. 

 The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative 

Appraisals for all right of way and easement acquistitions.  

 In accordance with Chapter 133 of the General Statutes of North Carolina, Section 133-40, 

the Council of State must approve acquisition of property with contaminated soil. Thus, prior 

to acquiring right of way, control of access and / or easement from any parcel with 

contaminated soil, the Design-Build Team shall provide a written priority list of all properties 

with contaminated soil that require right of way, control of access and / or easement 

acquisition to the Division Right of Way Agent, the Area Negotiator, the Area Appraiser, and 

the State Property Agent. At a minimum the aforementioned priority list shall contain the 

following information: 

 Project Contract Number, description and county 

 Parcel number(s) requiring acquisition of contaminated soil 

 Acquisition Appraisal(s)  

 GeoEnvironemtal Impact Evaluation and Hazardous Materials Report provided by the 

Department  

 Description, with metes and bounds, of the area(s) to be acquired   

The Department will require 90 days from receipt of the information noted above to 

coordinate with the Council of State and obtain their approval for the acquisition of 

contaminated property. 

Claims Less Than $25,000 

For claims with compensation estimated to be less than $25,000 with no damages, the 

Design-Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports.  

The reports must be approved by the Division Right of Way Agent prior to any offer (written or 

oral) and must be accompanied by documentation showing the source of the estimates. 
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*** STANDARD SPECIAL PROVISIONS *** 

VALUE ENGINEERING PROPOSALS 
(4-6-15) 104 DB01 G116 

Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2012 Standard 

Specifications for Roads and Structures will be accepted. Only proposals, which alter the 

Technical Proposal submitted by the Design-Build Team and / or the requirements of the RFP 

issued by the Department, will be considered as Value Engineering Proposals. 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 1-36, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth 

sentence of the second paragraph with the following: 

Pending execution of a formal supplemental agreement implementing an approved VEP and 

transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of 

North Carolina, incorporating an approved VEP to the State Value Management Engineer, the 

Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to 

perform the work in accordance with the terms of the existing contract with no additional contract 

time or compensation. 

Page 1-37, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of 

the first paragraph with the following: 

Should the Design-Build Team desire a preliminary review of a possible VEP, prior to expending 

considerable time and expense in full development, a copy of the Preliminary VEP shall be 

concurrently submitted to the State Value Management Engineer at 

ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit. 

Page 1-37, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the 

first paragraph with the following: 

The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 

Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 

Design-Build Unit. 

Page 1-38, Subarticle 104-12(F), Modifications, lines 2-8, replace the first paragraph with the 

following: 

The preparation of new design drawings by the Design-Build Team shall be coordinated with the 

appropriate Department personnel through the State Value Management Engineer. The 

Design-Build Team shall provide, at no charge to the Department, one set of reproducible drawings 

of the approved design needed to implement the VEP. Drawings (hard copy and electronic) which 

are sealed by an engineer licensed in the State of North Carolina shall be concurrently submitted 

to the State Value Management Engineer, the Resident Engineer and the Design-Build Unit no 

later than ten (10) business days after acceptance of a VEP, unless otherwise permitted in writing. 
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Page 1-38, Subarticle 104-12(F), Modifications, line 17, add the following at the end of the third 

paragraph: 

Supplemental agreements shall add one line item deducting the full savings from the lump sum 

price bid for the entire project and one line item crediting the Design-Build Team with 50.0% of 

the total VEP savings. 

Page 1-38, Subarticle 104-12(F), Modifications, lines 45-47, replace the eighth paragraph with 

the following: 

Unless and until a supplemental agreement is executed and issued by the Department; and final 

plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 

incorporating an approved VEP have been concurrently provided to the State Value Management 

Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain 

obligated to perform the work in accordance with the terms of the existing contract with no 

additional contract time or compensation. 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
08/31/2013 DB1 G130 

Within Quarantined Area 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 

equipment prior to moving out of the quarantined area.  Comply with federal/state regulations by 

obtaining a certificate or limited permit for any regulated article moving from the quarantined area.  

Originating in a Quarantined County 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

Contact 

Contact the N.C. Department of Agriculture/United States Department of Agriculture at 

1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 

specific project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

Regulated Articles Include 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 
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4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 

noxious weeds. 

GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) DB1 G152 

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for any 

vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional, 

engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give 

favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, 

Correction, Crime Control and Public Safety, Cultural Resources, Environment and Natural 

Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, Revenue, 

Transportation, and the Office of the Governor).  This prohibition covers those vendors and 

contractors who:  

(1) have a contract with a governmental agency; or  

(2) have performed under such a contract within the past year; or  

(3) anticipate bidding on such a contract in the future. 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 

LIABILITY INSURANCE 
(3-19-14)  DB1  G160 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second 

sentence of the third paragraph: 

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 

compensation insurance carrier, or a certificate of compliance issued by the Department of 

Insurance for self-insured subcontractors, irrespective of whether having regularly in service fewer 

than three employees. 
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STATE HIGHWAY ADMINISTRATOR TITLE CHANGE 
07-31-12)  DB1 G185 

Revise the 2012 Standard Specifications as follows: 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 

SUBLETTING OF CONTRACT 
(12-19-2014) 108-6 DB1 G186 

Revise the 2012 Standard Specifications as follows: 

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence 

of the fourth paragraph: 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Design Build Team.  If the Design Build Team sublets items of work but elects 

to purchase material for the subcontractor, the value of the material purchased will be included in 

the total dollar amount considered to have been sublet. 

NAME CHANGE FOR NCDENR 
(1-12-16)  DB Z11 

Wherever in the 2012 Standard Specifications for Roads and Structures, elsewhere in this RFP, or 

material / information provided by the Department that reference is made to “NCDENR” or “North 

Carolina Department of Environment and Natural Resources”, replace with “NCDEQ” or “North 

Carolina Department of Environmental Quality”, respectively, as the case may be. 

SELECT GRANULAR MATERIAL 
(9-1-11) DB2 R80 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 2-28, Article 265-2 MATERIALS, add the following: 

Use only Class III select material for select granular material. 

BRIDGE APPROACH FILLS 

(9-1-11) DB4 R01 

Description 

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 

bridge approach fills.  Construct bridge approach fills in accordance with the contract and 

Roadway Standard Drawing Nos. 422.10 or 422.11.  Define “geosynthetics” as geotextiles or 

geomembranes. 

Materials 

Refer to Division 10 of the 2012 Standard Specifications for Roads and Structures. 
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Item Section 

Anchor Pins 1056-2 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Material 1016 

Subsurface Drainage Materials 1044 

Wire Staples 1060-8(D) 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 

geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 

reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 

concrete pads. 

Use Class III or V select material for reinforced bridge approach fills and only Class V select 

material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  

Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 

PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 

Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge 

approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM 

D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal thickness of 

at least 30 mils that meet Geosynthetic Research Institute Standard Specifications GM13 or GM17, 

respectively.  Handle and store geomembranes in accordance with Article 1056-2 of the 2012 

Standard Specifications for Roads and Structures.  Provide material certifications for 

geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications for Roads 

and Structures. 

Construction Methods 

Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 

Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 

geotextiles until excavation dimensions and foundation material are approved.  Attach 

geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, tapes 

or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 

in Roadway Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or 

creases.  Install geotextile reinforcement with the orientation, dimensions and number of layers 

shown in Roadway Standard Drawing No. 422.10.  Place first layer of geotextile reinforcement 

directly on geomembranes with no void or material in between.  Install geotextile reinforcement 

with the machine direction (MD) parallel to the roadway centerline.  The MD is the direction of 

the length or long dimension of the geotextile roll.  Do not splice or overlap geotextile 

reinforcement in the MD so seams are perpendicular to the roadway centerline.  Wrap geotextile 

reinforcement at end bent cap back and wing walls as shown in Roadway Standard Drawing 

No. 422.10 and directed by the Engineer.  Extend geotextile reinforcement at least four feet back 

behind end bent cap back and wing walls into select material. 
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Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  

Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 

existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with geosynthetics. 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 

continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  

Install drains in accordance with Standard Drawing No. 422.10.  For bridge approach fills for sub 

regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in accordance with 

Roadway Standard Drawing No. 422.11. 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to outlet 

pipes just behind wing walls.  Provide drain pipes and drains with positive drainage towards 

outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 

maintained.  Use sleeves that can withstand wing wall loads. 

Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 

compact select material for bridge approach fills.  Compact Class III select material in accordance 

with Subarticle 235-3(C) of the 2012 Standard Specifications for Roads and Structures.  Compact 

No. 78M stone with a vibratory compactor to the satisfaction of the Engineer.  Do not displace or 

damage geosynthetics, drain pipes or drains when placing and compacting select material.  End 

dumping directly on geosynthetics is not permitted.  Do not operate heavy equipment on 

geosynthetics, drain pipes or drains until they are covered with at least 8" of select material.  

Replace any damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer. 

Cover open ends of outlet pipes with rodent screens as shown in Roadway Standard Drawing 

No. 815.03.  Connect ends of outlet pipes to concrete pads or existing drainage structures as 

directed by the Engineer.  Construct concrete pads with an Ordinary surface finish that meets 

Subarticle 825-6(B) of the 2012 Standard Specifications for Roads and Structures. 

CLASS IV AGGREGATE STABILIZATION 
(10-02-14) 510 DB05 R12 

Description 

As directed by the Engineer, stabilize sandy subgrade material with Class IV aggregate to prevent 

rutting of the subgrade prior to paving directly on the subgrade.  Remove material as needed in cut 

areas prior to placing the Class IV aggregate 

Materials 

Refer to Division 10 

Item Section 

Select Material, Class IV 1016 

Use Class IV Select Material for Class IV Aggregate Stabilization. 
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Construction Methods 

As directed by the Engineer, place aggregate by end dumping aggregate on approved subgrade 

soils to provide a working platform and reduce wheel rutting of subgrade material. Place the Class 

IV aggregate stabilization to a thickness of two to three inches. 

Maintenance 

Maintain aggregate stabilization in an acceptable condition and minimize the use of heavy 

equipment on aggregate in order to avoid damaging the subgrade.  Provide and maintain drainage 

ditches and drains as required to prevent entrapping water in aggregate stabilization. 

AGGREGATE BASE COURSE 
(10-2-14) 520 DB05 R14 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 5-10, Article 520-5, HAULING AND PLACING AGGREGATE BASE MATERIAL, 

add the following sentence to the end of the first paragraph starting on line 21: 

In addition, as approved by the Engineer, place by end dumping aggregate on approved sandy 

subgrade soils to provide a working platform and reduce wheel rutting of the subgrade. When 

allowed, end dumping will be limited to a uniformly spread thickness of two to three inches prior 

to placing the remaining aggregate thickness with a mechanical spreader. 

ASPHALT PAVEMENTS - SUPERPAVE 
(6-19-12) (Rev. 11-20-15) 605, 609, 610, 650 DB 6 R01 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 

article, including Table 605-1, with the following: 

Apply tack coat uniformly across the existing surface at target application rates shown in 

Table 605-1. 

TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt 0.06 ± 0.01 

Concrete 0.08 ± 0.01 

Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 

overheated during storage, transport or at application. 
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TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400° F 

Emulsified Asphalt, Grade RS-1H 130 - 160° F 

Emulsified Asphalt, Grade CRS-1 130 - 160° F 

Emulsified Asphalt, Grade CRS-1H 130 - 160° F 

Emulsified Asphalt, Grade HFMS-1 130 - 160° F 

Emulsified Asphalt, Grade CRS-2 130 - 160° F 

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 

FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 

Page 6-18, Article 610-1, DESCRIPTION, lines 40-41, delete the last sentence of the last 

paragraph. 

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 

paragraph: 

Warm mix asphalt (WMA) is allowed for use at the Design-Build Team’s option in accordance 

with the NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20 

Mix%20Asphalt%20Approved%20List.pdf 

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last 

sentence of the third paragraph with the following: 

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise 

approved. 

Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), replace Table 610-1 with the 

following: 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  

PG 58-28; PG 64-22 250 – 290º F 

PG 70-22 275- 305º F 

PG 76-22 300- 325º F 

Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), lines 1-2, in the first sentence of the 

first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace with 

the following: 

When RAS is used, the JMF mix temperature shall be established at 275º F or higher. 
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Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS 

FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, replace the second 

sentence of the first paragraph with the following: 

Do not place asphalt material when the air or surface temperatures, measured at the location of the 

paving operation away from artificial heat, do not meet Table 610-5. 

Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS 

FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace Table 610-5 with the 

following: 

TABLE 610-5 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0B, C 35 F 

I19.0B, C, D 35 F 

SF9.5A, S9.5B 40 FA 

S9.5C, S12.5C 45 FA 

S9.5D, S12.5D 50 F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50º F. 

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third 

paragraph with the following: 

Produce the mixture at the asphalt plant within ±25º F of the JMF mix temperature.  The 

temperature of the mixture, when discharged from the mixer, shall not exceed 350º F. 

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 

sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 

Line 28, in the last paragraph, replace “+15º F to -25º F of the specified JMF temperature.” with 

“±25º F of the specified JMF mix temperature.” 

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new 

paragraph: 

As referenced in Section 9.6.3 of the HMA / QMS Manual, use the automatic screed controls on 

the paver to control the longitudinal profile.  Where approved by the Engineer, the Design-Build 

Team has the option to use either a fixed or mobile string line.  

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add 

the following after the first sentence in the first paragraph: 

Smoothness acceptance testing using the inertial profiler is not required on ramps and turn lanes 

that are less than 1000 feet and all loops. 
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Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth 

sentence of the fourth paragraph with the following: 

The interval at which relative profile elevations are reported shall be 2”. 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth 

paragraph with the following: 

Operate the profiler at any speed, as per the manufacturer’s recommendations, to collect valid data. 

Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third 

sentence of the tenth paragraph. 

Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first 

sentence of the third paragraph with the following: 

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write 

once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the 

Engineer. 

Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first 

sentence of the fourth paragraph with the following: 

Submit a report with the documentation and electronic data of the evaluation for each section to 

the Engineer within ten days after completion of the smoothness testing. The report shall be in the 

tabular format for each 0.10 segment, or a portion thereof, with a summary of the MRI values and 

the localized roughness areas including corresponding project station numbers or acceptable 

reference points. Calculate the pay adjustments for all segments in accordance with the formulas 

in Sections (1) and (2) shown below. The Engineer shall review and approve all pay adjustments 

unless corrective action is required.   

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace the 

third paragraph with the following: 

The price adjustment will apply to each 0.10-mile section, or prorated for a portion thereof, based 

on the Mean Roughness Index (MRI), the average IRI values from both wheel paths. 

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first 

paragraph with the following: 

Areas of localized roughness shall be identified through the “Smoothness Assurance Module 

(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by 

analyzing the measurements from profiles collected using inertial profilers. The ride quality 

threshold for localized roughness shall be 165 in/mile for any sections that are 15 feet to 100 feet 

in length at the continuous short interval of 25 feet.  Submit a continuous roughness report to 

identify each section with project station numbers or reference points outside the threshold and 

identify all localized roughness, with the signature of the Operator included with the submitted IRI 

trace and electronic files. 
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Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new 

paragraph: 

If the Engineer does not require corrective action, the pay adjustment for each area of localized 

roughness shall be based on the following formula: 

PA =  (165 – LR#) 5 

Where: 

PA = Pay Adjustment (dollars) 

LR# = The Localized Roughness number determined from SAM report for 

the ride quality threshold 

Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 

TABLE 650-1 

OGAFC GRADATION CRITERIA 

Grading Requirements Total Percent Passing 

Sieve Size (mm) Type FC-1 
Type FC-1 

Modified 

Type FC-2 

Modified 

19.0 - - 100 

12.5 100 100 80 - 100 

9.50 75 - 100 75 - 100 55 - 80 

4.75 25 - 45 25 - 45 15 - 30 

2.36 5 - 15 5 - 15 5 - 15 

0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES 

(6-07-12) DB6 R15 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project 

will be as follows: 

 Asphalt Concrete Base Course  Type B 25.0_  4.4% 

 Asphalt Concrete Intermediate Course Type I 19.0_  4.8% 

 Asphalt Concrete Surface Course  Type S 4.75A  6.8% 

 Asphalt Concrete Surface Course  Type SA-1  6.8% 

 Asphalt Concrete Surface Course  Type SF 9.5A  6.7% 

 Asphalt Concrete Surface Course  Type S 9.5_  6.0% 

 Asphalt Concrete Surface Course  Type S 12.5_  5.6% 

The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications for Roads and Structures. 
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ASPHALT PLANT MIXTURES 
(07-01-95) DB6 R20 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 

SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 

types of drains where groundwater is within 6 feet of subgrade.   

GUARDRAIL ANCHOR UNITS, TYPE 350 (TL-3) 
(12-19-14) (Rev. 7-21-15) DB8 R65 

Description 

Furnish and install guardrail anchor units in accordance with the details in the plans developed by 

the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 

Specifications for Roads and Structures, and at locations shown in the plans developed by the 

Design-Build Team. 

Materials 

The Design-Build Team shall furnish guardrail anchor units listed on the NCDOT Approved 

Products List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.   

Prior to installation the Design-Build Team shall submit to the Engineer: 

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements of 

NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of the 2012 Standard 

Specifications for Roads and Structures. 

2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard Specifications for 

Roads and Structures. 

No modifications shall be made to the guardrail anchor unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans developed 

by the Design-Build Team, and details and assembling instructions furnished by the manufacturer. 

Construction Methods 

Guardrail end delineation shall be required on all approach and trailing end sections for both 

temporary and permanent installations.  Guardrail end delineation shall consist of yellow reflective 
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sheeting applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2012 Standard Specifications for Roads and Structures. 

PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON 

(08-24-09) DB8 R105 

Description 

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the 

plans developed by the Design-Build Team and in accordance with the details in the plans 

developed by the Design-Build Team. Work includes excavation, shaping and maintaining the 

hole and apron, furnishing and placing filter fabric, rip rap (class as specified in the plans 

developed by the Design-Build Team) and permanent soil reinforcement matting. 

Materials 

Item  Section 

Plain rip rap  1042 

Filter Fabric  1056 

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat 

and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly 

distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV 

stabilized top net.  The matting shall be stitched together with UV stabilized polypropylene thread 

to form a permanent three dimensional structure.  The mat shall have the following minimum 

physical properties: 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation ( Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM 4355 ≥80 % 

Porosity (Permanent Net) ECTC Guidelines ≥85 % 

Maximum Permissible Shear Stress (Vegetated) Performance Bench 

Test 

≥8.0 lb/ft2 

Maximum Allowable Velocity (Vegetated) Performance Bench 

Test 

≥16.0 ft/s 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure. 

A certification (Type 1, 2, or 3) from the manufacturer showing: 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification will be required. 
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Construction Methods 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the 2012 Standard Specifications for Roads and Structures.  The surface of 

the soil shall be smooth, firm, stable and free of rocks, clods, roots or other obstructions that would 

prevent the mat from lying in direct contact with the soil surface.  Areas where the mat is to be 

placed will not need to be mulched. 

STREET SIGNS AND MARKERS AND ROUTE MARKERS 
(07-01-95) DB9 R01 

Move any existing street signs, markers, and route markers out of the construction limits of the 

project and install the street signs and markers and route markers so that they will be visible to the 

traveling public if there is sufficient right of way for these signs and markers outside of the 

construction limits. 

Near the completion of the project and when so directed by the Engineer, move the signs and 

markers and install them in their proper location in regard to the finished pavement of the project. 

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 

and markers that will no longer be applicable after the construction of the project, at locations 

directed by the Engineer for removal by others. 

The Design-Build Team shall be responsible to the owners for any damage to any street signs and 

markers or route markers during the above described operations. 

MATERIALS 
(2-21-12) (Rev. 9-29-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1084, 1086, 1087, 1092 DB10 R01 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 10-1, Article 1000-1, DESCRIPTION, Lines 9 - 10, replace the last sentence of the first 

paragraph with the following: 

Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 

Page 10-1, Article 1000-1, DESCRIPTION, Line 14, add the following: 

If any change is made to the mix design, submit a new mix design (with the exception of an 

approved pozzolan source change). 

If any major change is made to the mix design, also submit new test results showing the mix design 

conforms to the criteria.  Define a major change to the mix design as: 

(1) A source change in coarse aggregate, fine aggregate or cement. 

(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
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(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 

an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 

or decrease greater than 5%). 

Use materials which do not produce a mottled appearance through rusting or other staining of the 

finished concrete surface. 

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 

MATERIALS, Line 8; and Page 10-18, Article 1002-2, MATERIALS, Line 9, add the 

following to the table of item references: 

Item Section  

Type IL Blended Cement 1024-1 

Page 10-1, Subarticle 1000-3(A), Composition and Design, Lines 25 - 27, replace the second 

paragraph with the following: 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly ash 

to each pound of cement replaced. 

Page 10-2, Subarticle 1000-3(A), Composition and Design, Lines 12 - 21, delete the third 

paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 

submit…” through “…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 
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Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, Lines 36 - 2, replace the first paragraph with 

the following: 

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly ash 

to each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-

cementitious material (cement + fly ash) ratio for the classes of concrete listed. 
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Page 10-7, Table 1000-3, MAXIMUM WATER CEMENTITIOUS MATERIAL RATIO, 
delete the table. 

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 

CONCRETE, Lines 30 - 31, delete the second sentence of the third paragraph. 

Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 

EXCAVATIONS, Line 30, add the following at the end of section 1002: 

(H) Handling and Storing Test Panels 

Notify the Area Materials Engineer when preconstruction or production test panels are made 

within 24 hours of shooting the panels. Field cure and protect test panels from damage in 

accordance with ASTM C1140 until the Department transports panels to the Materials and Tests 

Regional Laboratory for coring. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , Lines 27 - 32, replace with the following: 

Select material is clean, unweathered durable, blasted rock material obtained from an approved 

source.  While no specific gradation is required, the below criteria shall be used to evaluate the 

materials for visual acceptance by the Engineer: 

(A) At least 50% of the rock has a diameter from 1.5-foot to 3-foot, 

(B) 30% of the rock ranges in size from 2” to 1.5-foot in diameter, and 

(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be 

permitted. 

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 

CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 

tables, replace second row with the following: 

Acceptable, but not to be used in the top three feet of embankment or backfill 

Page 10-46, Article 1024-1, PORTLAND CEMENT, Line 33, add the following as the ninth 

paragraph: 

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content shall 

be limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 

ash can replace a portion of Type IL blended cement and shall be replaced as outlined in Subarticle 

1000-4(I) for Portland cement.  For mixes that contain cement with alkali content between 0.6% 

and 1.0% and for mixes that contain a reactive aggregate documented by the Department, use a 

pozzolan in the amount shown in Table 1024-1.  

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 

CONCRETE, replace with the following: 

TABLE 1024-1 

POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 pound Class F fly ash per pound of cement replaced 

Ground Granulated Blast 

Furnace Slag 

35% - 50% by weight of required cement content  

with 1.0 pound slag per pound of cement replaced 

Microsilica 
4% - 8% by weight of required cement content  

with 1.0 pound microsilica per pound of cement replaced 

Page 10-47, Subarticle 1024-3(B), Approved Sources, Lines 16 - 18, replace the second sentence 

of the second paragraph with the following 

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 

Program (NTPEP) laboratory for concrete admixture testing. 
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Page 10-65, Article 1050-1, GENERAL, Line 41, replace the first sentence with the following: 

All fencing material and accessories shall meet Section 106. 

Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, Lines 10 - 11, replace the first two 

sentences with the following: 

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof load 

testing will only be required for new casting designs during the design process, and conformance 

to M306 loading (40,000 lbs.) will be required only when noted on the design documents 

developed by the Design-Build Team. 

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following: 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive 

Strength  

6,000 psi or less 

28 Day Design 

Compressive 

Strength  

greater than 

6,000 psi 

Maximum Water / Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, Lines 18 - 22, replace (B), (C) 

and (D) with the following: 

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 

(C) At least 3 panels of 4" x 6" x 1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 

(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as specified 

in AASHTO M 300. 

(E) A certified test report from an approved independent testing laboratory that the product has 

been tested for slip coefficient and meets AASHTO M253, Class B. 

Page 10-161, Subarticle 1081-1(A), Classifications, Lines 29 - 33, delete first three sentences of 

the description for Type 2 and replace with the following: 

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used 

to patch spalled, cracked or broken concrete where vibration, shock or expansion and contraction 

are expected. 
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Page 10-162, Subarticle 1081-1(A), Classifications, Lines 4 - 7, delete the second and third 

sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 

Page 10-162, Subarticle 1081-1(B), Requirements, Lines 26 - 30, replace the second paragraph 

with the following: 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 

certification that, for the particular bolt grade, diameter and embedment depth required, the anchor 

system will not fail by adhesive failure and that there is no movement of the anchor bolt.  For 

certification and anchorage, use 3,000 psi as the minimum Portland cement concrete compressive 

strength used in this test.  Use adhesives that meet Section 1081. 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 

105



C204038 Standard Special Provisions Madison County 

 

Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 

with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 

of the first paragraph with the following: 

Manufacturers choosing to supply material for Department jobs must submit an application 

through the Value Management Group with the following information for each type and brand 

name: 
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Page 10-164, Subarticle 1081-1(E)(3), Line 37, replace with the following: 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 

Page 10-165, Subarticle 1081-1(E)(6), Line 1, in the first sentence of the first paragraph replace 

“AASHTO M 237” with “the specifications”. 

Page 10-165, Subarticle 1081-1(E), Prequalification, Line 9 - 10, delete the second sentence of 

the last paragraph. 

Page 10-165, Subarticle 1081-1(F), Acceptance, Line 14, in the first sentence of the first 

paragraph replace “Type 1” with “Type 3”. 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 

Page 10-170, Article 1081-3, HOT BITUMEN, Line 9, add the following at the end of  

Section 1081: 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 

(A)  General 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 

(B)  Classification  

The types of epoxies and their uses are as shown below: 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 

adherence to traffic markers to the surface of pavement. 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 

recommended for adherence of traffic markers to pavement surfaces when rapid set is not required. 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 

setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic markers.  

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  

(C)  Requirements 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 

(D)  Prequalification 

Refer to Subarticle 1081-1(E). 
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(E)  Acceptance 

Refer to Subarticle 1081-1(F). 

Page 10-173, Article 1084-2, STEEL SHEET PILES, Lines 37 - 38, replace first paragraph with 

the following: 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 

ASTM A690 unless otherwise required by the plans developed by the Design-Build Team.  Steel 

sheet piles shall be coated as required by the plans developed by the Design-Build Team.  

Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles 

shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings 

(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any 

portion of the metallized sheet piling encased in concrete shall receive a barrier coat.  The barrier 

coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the 

pores of the aluminum thermal sprayed coating.  The waterborne coating shall be applied at a 

spreading rate that results in a theoretical 1.5 mil dry film thickness.  The manufacturer shall issue 

a letter of certification that the resin chemistry of the waterborne coating is compatible with the 

99.9% aluminum thermal sprayed alloy and suitable for tidal water applications. 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, Lines 18 - 24, replace with the following: 

The epoxy shall meet Article 1081-4. 

The two types of epoxy adhesives which may be used are Type I, Rapid Setting, and Type II, 

Standard Setting. Use Type II when the pavement temperature is above 60° F or per the 

manufacturer’s recommendations, whichever is more stringent.  Use Type I when the pavement 

temperature is between 50° F and 60° F or per the manufacturer’s recommendations, whichever is 

more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 

markers to the pavement surface when the pavement temperature is between 32° F and 50° F or 

per the manufacturer’s recommendations, whichever is more stringent. 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, Line 27, replace “Section 1081” with 

“Article 1081-4”. 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, Line 22, replace “Section 1081” with 

“Article 1081-4”. 

Page 10-179, Subarticle 1087-4(A), Composition, Lines 39 - 41, replace the third paragraph with 

the following: 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 

lead. 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, Line 8, replace the second 

paragraph with the following: 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r). 
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Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, Line 24, add the 

following after the first paragraph: 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 

without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, the 

sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray Fluorescence 

test shows more than a LOD of 5 ppm, test the beads using United States Environmental Protection 

Agency Method 6010B, 6010C or 3052 for no more than 75 ppm arsenic or 200 ppm lead. 

SELECT MATERIAL, CLASS III, TYPE 3 
12-02-11  DB10 R005 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 

Type 3 Select Material 

Type 3 select material is a natural or manufactured fine aggregate material meeting the following 

gradation requirements and as described in Sections 1005 and 1006: 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 

Type 3”. 

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 

Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 

Subdrain coarse aggregate shall meet Class V select material. 

SHOULDER AND SLOPE BORROW 
1/22/13 1019 DB10 R10 

Use soil in accordance with Section 1019 of the 2012 Standard Specifications for Roads and 

Structures.  Use soil consisting of loose, friable, sandy material with a PI greater than 6 and less 

than 25 and a pH ranging from 5.5 to 7.0. 

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 

limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil type 

shall be identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments 
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to be added.  Submit proposed acidic amendments to the Engineer for review and approval.  Soils 

with a pH below 4.0 or that do not meet the PI requirements shall not be used. 

TABLE 1019-1A 

ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH 

pH TEST 

RESULT 

Sandy Soils 

Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  

Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  

Additional Rate 

(lbs. / Acre) 

4.0 - 4.4 1,000  4,000 6,000 

4.5 - 4.9 500 3,000 5,000 

5.0 - 5.4 NA 2,000 4,000 

Note: Limestone application rates shown in this table are in addition to the standard rate of 

4000 lbs. / acre required for seeding and mulching. 

No direct payment will be made for providing additional lime or acidic amendments for 

pH adjustment. 

GROUT PRODUCTION AND DELIVERY 
(3-17-15) 1003 DB10 R20 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Replace Section 1003 with the following: 

SECTION 1003 

GROUT PRODUCTION AND DELIVERY 

1003-1 DESCRIPTION 

This section addresses cement grout to be used for structures, foundations, retaining walls, 

concrete barriers, embankments, pavements and other applications in accordance with the contract.  

Produce non-metallic grout composed of Portland cement and water and at the Design Build 

Team’s option or as required, aggregate and pozzolans.  Include chemical admixtures as required 

or needed.  Provide sand cement or neat cement grout as required.  Define “sand cement grout” as 

grout with only fine aggregate and “neat cement grout” as grout without aggregate. 

The types of grout with their typical uses are as shown below: 

Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 

typically used for filling subsurface voids. 

Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 

that is typically used for foundations, ground anchors and soil nails. 

Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements that 

is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for concrete 

barriers and structures. 
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Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 

is typically used for slab jacking. 

Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 

used for compaction grouting. 

1003-2 MATERIALS 

Refer to Division 10. 

Item Section 

Chemical Admixtures 1024-3 

Fine Aggregate 1014-1 

Fly Ash 1024-5 

Ground Granulated Blast Furnace Slag 1024-6 

Portland Cement 1024-1 

Silica Fume 1024-7 

Water 1024-4 

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the Design 

Build Team’s option, use an approved packaged grout instead of the materials above except for 

water.  Use packaged grouts that are on the NCDOT Approved Products List. 

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 

accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or other 

admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland cement 

for Type 5 grout. 

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 

that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 

the aggregate.  Do not use any other pozzolans in Type 5 grout. 
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TABLE 1003-1 

AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation 
Maximum 

Liquid Limit 

Maximum 

Plasticity Index 
Sieve Designation 

per AASHTO M 92 

Percentage Passing 

(% by weight) 

3/8" 100 

N/A N/A 

No. 4 70 – 95 

No. 8 50 – 90 

No. 16 30 – 80 

No. 30 25 – 70 

No. 50 20 – 50 

No. 100 15 – 40 

No. 200 10 – 30 25 10 

1003-3 COMPOSITION AND DESIGN 

When using an approved packaged grout, a grout mix design submittal is not required.  Otherwise, 

submit proposed grout mix designs for each grout mix to be used in the work.  Mixes for all grout 

shall be designed by a Certified Concrete Mix Design Technician or an Engineer licensed by the 

State of North Carolina.  Mix proportions shall be determined by a testing laboratory approved by 

the Department.  Base grout mix designs on laboratory trial batches that meet Table 1003-2 and 

this section.  With permission, the Design Build Team may use a quantity of chemical admixture 

within the range shown on the current list of approved admixtures maintained by the Materials and 

Tests Unit. 

Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests Form 

312U at least 35 days before proposed use.  Adjust batch proportions to compensate for surface 

moisture contained in the aggregates at the time of batching.  Changes in the saturated surface dry 

mix proportions will not be permitted unless revised grout mix designs have been submitted to the 

Engineer and approved. 

Accompany Materials and Tests Form 312U with a listing of laboratory test results of compressive 

strength, density and flow or slump and if applicable, aggregate gradation, durability and height 

change.  List the compressive strength of at least three 2" cubes at the age of 3 and 28 days. 

The Engineer will review the grout mix design for compliance with the contract and notify the 

Design Build Team as to its acceptability.  Do not use a grout mix until written notice has been 

received.  Acceptance of the grout mix design or use of approved packaged grouts does not relieve 

the Design Build Team of his responsibility to furnish a product that meets the contract.  Upon 

written request from the Design Build Team, a grout mix design accepted and used satisfactorily 

on any Department project may be accepted for use on other projects. 
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Perform laboratory tests in accordance with the following test procedures: 

Property Test Method 

Aggregate GradationA AASHTO T 27 

Compressive Strength AASHTO T 106 

Density (Unit Weight) 

AASHTO T 121, 

AASHTO T 133B, 

ANSI/API RPC 13B-1B (Section 4, Mud 

Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 

Height Change ASTM C1090E 

Slump AASHTO T 119 

A. Applicable to grout with aggregate. 

B. Applicable to Neat Cement Grout. 

C. American National Standards Institute/American Petroleum Institute Recommended 

Practice. 

D. Procedure A (Rapid Freezing and Thawing in Water) required. 

E. Moist room storage required. 

1003-4 GROUT REQUIREMENTS 

Provide grout types in accordance with the contract.  Use grouts with properties that meet Table 

1003-2.  The compressive strength of the grout will be considered the average compressive 

strength test results of three 2" cubes at each age.  Make cubes that meet AASHTO T 106 from the 

grout delivered for the work or mixed on-site.  Make cubes at such frequencies as the Engineer 

may determine and cure them in accordance with AASHTO T 106. 

TABLE 1003-2 

GROUT REQUIREMENTS 

Type of 

Grout 

Minimum 

Compressive 

Strength at 

Height 

Change 

at 28 days 

FlowA/SlumpB 

Minimum 

Durability 

Factor 
3 days 28 days 

1 3,000 psi – – 10 – 30 sec – 

2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 

Grout Mix Design/ 

Approved 

Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 

5 – 500 psi – 1 – 3" – 
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A. Applicable to Type 1 through 4 grouts. 

B. Applicable to Type 5 grout. 

C. ASTM C1107. 

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 

1003-5 TEMPERATURE REQUIREMENTS 

When using an approved packaged grout, follow the manufacturer’s instructions for grout and air 

temperature at the time of placement.  Otherwise, the grout temperature at the time of placement 

shall be not less than 50F or more than 90F.  Do not place grout when the air temperature 

measured at the location of the grouting operation in the shade away from artificial heat is below 

40°F. 

1003-6 ELAPSED TIME FOR PLACING GROUT 

Agitate grout continuously before placement.  Regulate the delivery so the maximum interval 

between the placing of batches at the work site does not exceed 20 minutes.  Place grout before 

exceeding the times in Table 1003-3.  Measure the elapsed time as the time between adding the 

mixing water to the grout mix and placing the grout. 

TABLE 1003-3 

ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 

Temperature, 

Whichever is Higher 

Maximum Elapsed Time 

No Retarding 

Admixture 

Used 

Retarding 

Admixture 

Used 

90F or above 30 minutes 1 hr. 15 minutes 

80F through 89F 45 minutes 1 hr. 30 minutes 

79F or below 60 minutes 1 hr. 45 minutes 

1003-7 MIXING AND DELIVERY 

Use grout free of any lumps and undispersed cement.  When using an approved packaged grout, 

mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply with 

Articles 1000-8 through 1000-12 to the extent applicable for grout instead of concrete. 

GEOSYNTHETICS 
(12-29-15) 1056 DB10 R25 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Replace Section 1056 with the following: 
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SECTION 1056 

GEOSYNTHETICS 

1056-1 DESCRIPTION 

Provide geosynthetics for subsurface drainage, separation, stabilization, reinforcement, erosion 

control, filtration and other applications in accordance with the contract.  Use geotextiles, 

geocomposite drains and geocells that are on the NCDOT Approved Products List.  Prefabricated 

geocomposite drains include sheet, strip and vertical drains (PVDs), i.e., “wick drains” consisting 

of a geotextile attached to and / or encapsulating a plastic drainage core.  Geocells are comprised 

of ultrasonically welded polymer strips that when expanded form a 3D honeycomb grid that is 

typically filled with material to support vegetation. 

If necessary or required, hold geotextiles and sheet drains in place with new wire staples,  

e.g., “sod staples” that meet Subarticle 1060-8(D) or new anchor pins.  Use steel anchor pins with 

a diameter of at least 3/16" and a length of at least 18" and with a point at one end and a head at 

the other end that will retain a steel washer with an outside diameter of at least 1.5". 

1056-2 HANDLING AND STORING 

Load, transport, unload and store geosynthetics so geosynthetics are kept clean and free of damage.  

Label, ship and store geosynthetics in accordance with Section 7 of AASHTO M 288.  

Geosynthetics with defects, flaws, deterioration or damage shall be rejected.  Do not unwrap 

geosynthetics until just before installation.  Do not leave geosynthetics exposed for more than 

seven days before covering except for geosynthetics for temporary wall faces and erosion control. 

1056-3 CERTIFICATIONS 

Provide Type 1, Type 2 or Type 4 material certifications in accordance with Article 106-3 for 

geosynthetics.  Define “minimum average roll value” (MARV) in accordance with ASTM D4439.  

Provide certifications with MARV for geosynthetic properties as required.  Test geosynthetics 

using laboratories accredited by the Geosynthetic Accreditation Institute (GAI) to perform the 

required test methods.  Sample geosynthetics in accordance with ASTM D4354. 

1056-4 GEOTEXTILES 

When required, sew geotextiles together in accordance with Article X1.1.4 of AASHTO M 288.  

Provide sewn seams with seam strengths meeting the required strengths for the geotextile type and 

class specified. 

Provide geotextile types and classes in accordance with the contract.  Geotextiles shall be identified 

by the product name printed directly on the geotextile.  When geotextiles are not marked with a 

product name or marked with only a manufacturing plant identification code, geotextiles shall be 

identified by product labels attached to the geotextile wrapping.  When identification is based on 

labels instead of markings, unwrap geotextiles just before use in the presence of the Engineer to 

confirm that the product labels on both ends of the outside of the geotextile outer wrapping match 

the labels affixed to both ends of the inside of the geotextile roll core.  Partial geotextile rolls 

115



C204038 Standard Special Provisions Madison County 

 

without the product name printed on the geotextile or product labels affixed to the geotextile roll 

core shall not be used. 

Use woven or nonwoven geotextiles with properties that meet Table 1056-1.  Define “machine 

direction” (MD) and “cross-machine direction” (CD) in accordance with ASTM D4439. 

TABLE 1056-1 

GEOTEXTILE REQUIREMENTS 

Property 
Requirement 

Test 

Method 

Type 1 Type 2 Type 3A Type 4 Type 5B 

Typical 

Application 

Shoulder 

Drains 

Under 

Rip Rap 

Silt Fence 

Fabric 

Soil 

Stabilization 

Temporary 

Walls 

Elongation 

(MD & CD) 
≥ 50% ≥ 50% ≤ 25% < 50% < 50% 

ASTM 

D4632 

Grab 

Strength 

(MD & CD) 

Table 1D, 

Class 3 

Table 1D, 

Class 1 

100 lbC 

Table 1D, 

Class 3 
– 

ASTM 

D4632 

Tear 

Strength 

(MD & CD) 

– 
ASTM 

D4533 

Puncture 

Strength 
– 

ASTM 

D6241 

Ultimate 

Tensile 

Strength  

(MD & CD) 

– – – – 

2,400 lb/ftC 

(unless 

required 

otherwise in 

the contract) 

ASTM 

D4595 

Permittivity 
Table 2D, 

15% to 

50% in 

Situ Soil 

Passing 

0.075 mm 

Table 6D, 

15% to 

50% in 

Situ Soil 

Passing 

0.075mm 

Table 7D Table 5D 

0.20 sec-1,C 
ASTM 

D4491 

Apparent 

Opening 

Size 

0.60 mmE 
ASTM 

D4751 

UV Stability 

(Retained 

Strength) 

70%C 

(after 500 hr 

of exposure) 

ASTM 

D4355 

A. Minimum roll width of 36inches required 

B. Minimum roll width of 13 feet required 

C. MARV per Article 1056-3 

D. AASHTO M 288 

E. Maximum average roll value 
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1056-5 GEOCOMPOSITE DRAINS 

Provide geocomposite drain types in accordance with the contract and with properties that meet 

Table 1056-2. 

TABLE 1056-2 

GEOCOMPOSITE DRAIN REQUIREMENTS 

Property 
Requirement Test 

Method Sheet Drain Strip Drain Wick Drain 

Width 

≥ 12" 

(unless required 

otherwise in the 

contract) 

12" ±1/4" 4" ±1/4" N/A 

In-Plane Flow RateA 

(with gradient of 1.0 

and 24-hour seating 

period) 

6 gpm/ft 

@ applied normal 

compressive 

stress of 10 psi 

15 gpm/ft 

@ applied normal 

compressive 

stress of 7.26 psi 

1.5 gpmB 

@ applied normal 

compressive 

stress of 40 psi 

ASTM 

D4716 

A. MARV per Article 1056-3 

B. Per 4" drain width 

For sheet and strip drains, use accessories (e.g., pipe outlets, connectors, fittings, etc.) 

recommended by the Drain Manufacturer.  Provide sheet and strip drains with Type 1 geotextiles 

heat bonded or glued to HDPE, polypropylene or high impact polystyrene drainage cores that meet 

Table 1056-3. 

TABLE 1056-3 

DRAINAGE CORE REQUIREMENTS 

Property 
Requirement (MARV) Test Method 

Sheet Drain Strip Drain  

Thickness 1/4" 1" ASTM D1777 or D5199 

Compressive Strength 40 psi 30 psi ASTM D6364 

For wick drains with a geotextile wrapped around a corrugated drainage core and seamed to itself, 

use drainage cores with an ultimate tensile strength of at least 225 lb per 4-inch width in accordance 

with ASTM D4595 and geotextiles with properties that meet Table 1056-4. 
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TABLE 1056-4 

WICK DRAIN GEOTEXTILE REQUIREMENTS 

Property Requirement Test Method 

Elongation ≥ 50% ASTM D4632 

Grab Strength 
Table 1A, 

Class 3 

ASTM D4632 

Tear Strength ASTM D4533 

Puncture Strength ASTM D6241 

Permittivity 0.7 sec-1,B ASTM D4491 

Apparent Opening Size (AOS) Table 2A, 

> 50% in Situ Soil 

Passing 0.075 mm 

ASTM D4751 

UV Stability 

(Retained Strength) 
ASTM D4355 

A. AASHTO M 288 

B. MARV per Article 1056-3 

For wick drains with a geotextile fused to both faces of a corrugated drainage core along the peaks 

of the corrugations, use wick drains with an ultimate tensile strength of at least 1,650 lb/ft in 

accordance with ASTM D4595 and geotextiles with a permittivity, AOS and UV stability that 

meet Table 1056-4. 

1056-6 GEOCELLS 

Geocells shall be identified by product labels attached to the geocell wrapping.  Unwrap geocells 

just before use in the presence of the Engineer.  Previously opened geocell products shall be 

rejected. 

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 

“regrind”, materials.  Use geocells made from textured and perforated HDPE strips with an open 

area of 10% to 20% and properties that meet Table 1056-5. 
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TABLE 1056-5 

GEOCELL REQUIREMENTS 

Property Minimum Requirement Test Method 

Cell Depth 4" N/A 

Sheet Thickness 50 mil -5%, +10% ASTM D5199 

Density 58.4 lb/cf ASTM D1505 

Carbon Black Content 1.5% ASTM D1603 or D4218 

ESCRA 5000 hr ASTM D1693 

Coefficient of Direct Sliding 

(with material that meets AASHTO 

M 145 for soil classification A-2) 

0.85 ASTM D5321 

Short-Term Seam (Peel) Strength 

(for 4" seam) 
320 lb USACEC Technical 

Report GL-86-19, 

Appendix A 
Long-Term Seam (Hang) StrengthB 

(for 4" seam) 
160 lb 

A. Environmental Stress Crack Resistance 

B. Minimum test period of 168 hours with a temperature change from 74F to 130F in one-hour 

cycles 

C. US Army Corps of Engineers 

Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 

etc.) recommended by the Geocell Manufacturer. 

TEMPORARY SHORING 

(2-20-07) (Rev. 3-17-15) DB11 R02 

Description 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls.  Temporary shoring does not include trench boxes.  At the Design-

Build Team’s option, use any type of temporary shoring, unless noted otherwise in the plans 

developed by the Design-Build Team or as directed.   

Design and construct temporary shoring based on actual elevations and shoring dimensions in 

accordance with the plans developed by the Design-Build Team and accepted submittals.  

Construct temporary shoring at locations shown in the plans developed by the Design-Build Team 

and as directed.  Temporary shoring shall be required to maintain traffic when a 2:1 (H:V) slope 

from the top of an embankment or bottom of an excavation will intersect the existing ground line 

less than five feet from the edge of pavement of an open travelway.  This Standard Special 

Provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans 

developed by the Design-Build Team. 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 

for temporary shoring at locations shown in the plans developed by the Design-Build Team and as 

directed.  Positive protection shall be required if temporary shoring is located in the clear zone in 

accordance with the AASHTO Roadside Design Guide. 

119



C204038 Standard Special Provisions Madison County 

 

(A) Cantilever and Braced Shoring 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

(B) Anchored Shoring 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 

of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 

at least one helix steel plate followed by extensions with only central shafts (no helixes) 

and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 

for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 

Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 

anchors. 

(C) Temporary MSE Walls 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 

wall” as a temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, welded 

wire grid or metallic strip reinforcement. 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement. 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

(D) Embedment 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 

(E) Positive Protection 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard 

Drawings.  Define “concrete barrier” as unanchored or anchored PCB or an approved 

equal.  Define “temporary guardrail” as temporary steel beam guardrail that meets Standard 

Drawing No. 862.02 of the 2012 Roadway Standard Drawings. 
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Materials 

Refer to the 2012 Standard Specifications for Roads and Structures. 

Item Section 

Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 

Grout 1003 

Portland Cement Concrete 1000 

Select Material 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Wire Staples 1060-8(D) 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2012 Standard Specifications for Roads and Structures.  Use Class IV select material (standard 

size No. ABC) for temporary guardrail.  Use neat cement grout for Type 2 grout for ground 

anchors.  Use Class A concrete that meets Article 450-2 of the 2012 Standard Specifications for 

Roads and Structures or Type 1 grout for drilled-in piles.  Provide untreated timber with a 

thickness of at least 3" and a bending stress of at least 1,000 psi for timber lagging.  Provide steel 

bracing that meets ASTM A36. 

(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

(B) Anchors 

Store anchor materials on blocking a minimum of 12" above the ground and protect it at 

all times from damage; and when placing in the work make sure it is free from dirt, dust, 

loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 

and store anchor materials so materials are kept clean and free of damage.  Bent, damaged 

or defective materials will be rejected. 

(1) Ground Anchors 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard 

Specifications for Roads and Structures.  Splice bars in accordance with 

Article 1070-9 of the 2012 Standard Specifications for Roads and Structures.   

121



C204038 Standard Special Provisions Madison County 

 

Do not splice strands.  Use bondbreakers, spacers and centralizers that meet 

Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

(2) Helical Anchors 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Helical 

anchors without an ICC-ES report may be approved at the discretion of the 

Engineer.  Provide couplers, thread bar adapters and bolts recommended by the 

Anchor Manufacturer to connect helical anchors together and to piles. 

(3) Anchorages 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

(C) Temporary Walls 

(1) Welded Wire Facing 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 

walls with separate reinforcement and facing components, provide connectors (e.g., 

bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 

the Wire Wall Vendor. 

(2) Geotextiles 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

(3) Geogrid Reinforcement 

Handle and store geogrids in accordance with Article 1056-2 of the 2012 Standard 

Specifications for Roads and Structures.  Define “machine direction” (MD) and 

“cross-machine direction” (CD) for geogrids in accordance with  

ASTM D4439. 

Use geogrids with a roll width of at least 4 feet and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 

Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals.  Geogrids are typically approved for ultimate tensile 

strengths in the MD and CD or short-term design strengths for a three-year design 
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life in the MD based on material type.  Define material type from the website above 

for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2012 Standard Specifications for Roads and Structures and metallic strip 

reinforcement (“straps”) that meet ASTM A572 or A1011. 

Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans developed by the Design-Build Team.  At the Design-Build Team’s 

option or if the minimum required clear distance is not available, set concrete barrier next 

to and up against traffic side of temporary shoring except for barrier above temporary walls.  

Concrete barrier with the minimum required clear distance shall be required above 

temporary walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Design-Build Team’s option or if clear 

distance for cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to 

traffic side of shoring as shown in the plans developed by the Design-Build Team.  Place 

ABC in clear distance and around guardrail posts instead of pavement.  Do not use 

temporary guardrail above temporary walls. 

(C) Temporary Shoring Designs 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit 8 copies of 

working drawings and three copies of design calculations and a PDF copy of each for 

temporary shoring designs in accordance with Article 105-2 of the 2012 Standard 

Specifications for Roads and Structures.  Submit working drawings showing plan views, 

shoring profiles, typical sections and details of temporary shoring design and construction 

sequence.  Do not begin shoring construction until a design submittal is accepted. 
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Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout / ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

Use a prequalified MSE Wall Design Consultant to design temporary walls.  Provide 

temporary wall designs sealed by a Design Engineer approved as a Geotechnical Engineer 

(key person) for the MSE Wall Design Consultant.  Include details in temporary wall 

working drawings of geotextile and reinforcement types, locations and directions and 

obstructions extending through walls or interfering with reinforcement. 

(1) Soil Parameters 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

(a) Unit weight (γ) = 120 lb/cf; 

(b)  

 Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

(c) Cohesion (c) = 0 lb/sf. 

(2) Traffic Surcharge 

Design temporary shoring for a traffic surcharge of 250 lb/sf if traffic will be above 

and within H of shoring. This traffic surcharge shall not apply to construction 

traffic.  Design temporary shoring for any construction surcharge if construction 

traffic will be above and within H of shoring.  For LRFD shoring designs, apply 

traffic (live load) surcharge in accordance with Figure C11.5.5-3 of the AASHTO 

LRFD Bridge Design Specifications. 

(3) Cantilever, Braced and Anchored Shoring Designs 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 
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Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 lb/ft 

applied 18" above top of shoring if concrete barrier is above and next to shoring or 

temporary guardrail is above and attached to shoring.  For anchored shoring 

designs, apply traffic impact load as horizontal load (PH1) in accordance with Figure 

3.11.6.3-2(a) of the AASHTO LRFD specifications. 

Extend cantilever, braced and anchored shoring at least 32" above top of shoring if 

shoring is designed for traffic impact.  Otherwise, extend shoring at least 6" above 

top of shoring. 

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if 

the horizontal distance to the closest edge of pavement or structure is less than H.  

Otherwise, design shoring for a maximum deflection of 6".  Design cantilever and 

braced shoring in accordance with the plans developed by the Design-Build Team 

and AASHTO Guide Design Specifications for Bridge Temporary Works. 

Design anchored shoring in accordance with the plans developed by the Design-

Build Team and Article 11.9 of the AASHTO LRFD Bridge Design Specifications.  

Use a resistance factor of 0.80 for tensile resistance of anchors with bars, strands or 

shafts.  Extend the unbonded length for ground anchors and the shallowest helix for 

helical anchors at least five feet behind the critical failure surface.  Do not extend 

anchors beyond right of way or easement limits.  If existing or future obstructions 

such as foundations, guardrail posts, pavements, pipes, inlets or utilities will 

interfere with anchors, maintain a clearance of at least 6" between obstructions and 

anchors. 

(4) Temporary Wall Designs 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are also 

required between shoring backfill and backfill or natural ground on top of and at 

the back of the reinforced zone. 

Design temporary walls in accordance with the plans developed by the 

Design-Build Team and Article 11.10 of the AASHTO LRFD Bridge Design 

Specifications.  Embed temporary walls at least 18" except for walls on structures 

or rock as determined by the Engineer.  Use a uniform reinforcement length 

throughout the wall height of at least 0.7H or six feet, whichever is longer.  Extend 

the reinforced zone at least 6" beyond end of reinforcement.  Do not locate the 

reinforced zone outside right of way or easement limits. 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications. For geotextile reinforcement, 
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use geotextile properties approved by the Department or default values in 

accordance with the AASHTO LRFD specifications.  For geogrid reinforcement, 

use approved geogrid properties available from the website shown elsewhere in this 

provision.  If the website does not list a short-term design strength for an approved 

geogrid, use a short-term design strength equal to the ultimate tensile strength 

divided by 3.5 for the geogrid reinforcement.  Use geosynthetic properties for the 

direction reinforcement will be installed, a three-year design life and shoring 

backfill to be used in the reinforced zone. 

Do not use more than four different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0 and temporary geogrid walls for an Rc of at least 0.8.  For geogrid 

reinforcement with an Rc of less than 1.0, use a maximum horizontal clearance 

between geogrids of three feet and stagger reinforcement so geogrids are centered 

over gaps in the reinforcement layer below. 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to 

24" long legs.  Locate geotextile or geogrid reinforcement so reinforcement layers 

are at the same level as the horizontal legs of welded wire facing.  Use vertical 

reinforcement spacing equal to facing height. Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least three 

feet back behind facing into shoring backfill. 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least three feet back behind facing into backfill. 

(D) Preconstruction Meeting 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway 

Construction Engineer, Geotechnical Operations Engineer, Design-Build Team and 

Shoring Contractor Superintendent will attend preconstruction meetings. 

Construction Methods 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2012 Standard Specifications for Roads and Structures and 

2012 Roadway Standard Drawing No. 1170.01.  Use temporary guardrail in accordance with 
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Section 862 of the 2012 Standard Specifications for Roads and Structures and 2012 Roadway 

Standard Drawing Nos. 862.01, 862.02 and 862.03. 

(A) Tolerances 

Construct shoring with the following tolerances: 

(1) Horizontal wires of welded wire facing are level in all directions, 

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the 

accepted submittals, and 

(3) Shoring plumbness (batter) is not negative and within 2° of vertical. 

(B) Cantilever, Braced and Anchored Shoring Installation 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 

sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

(1) Pile Installation 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications for 

Roads and Structures except that a pile driving equipment data form is not required.  

Piles may be installed with a vibratory hammer as approved by the Engineer. 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least seven days before excavating. 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment.  When this occurs, a revised design submittal 

may be required. 

(2) Excavation 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of five feet  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3" of contact in the horizontal direction between the 

lagging and pile flanges.  Do not excavate the next lift until timber lagging for the 

current lift is installed and if applicable, bracing and anchors for the current lift are 
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accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 

(3) Anchor Installation 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

(a) Materials in accordance with this provision shall be required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 

Specifications, 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  

Perform density and flow field tests in the presence of the Engineer in 

accordance with American National Standards Institute / American 

Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud 

Balance) and ASTM C939 (Flow Cone), respectively. 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor.  Attain the minimum required 

installation torque and penetration before terminating anchor installation.  When 

replacing a helical anchor, embed last helix of the replacement anchor at least 3 

helix plate diameters past the location of the first helix of the previous anchor. 

(4) Anchor Testing 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 
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(a) Anchor Acceptance 

Anchor acceptance is based in part on the following criteria. 

(i) For ground and helical anchors, total movement is less than 0.04" 

between the 1 and 10 minute readings or less than 0.08" between the 

6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

(b) Anchor Test Results 

Submit two copies of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design or 

installation methods.  If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 

(C) Temporary Wall Installation 

Excavate as necessary for temporary walls in accordance with the plans developed by the 

Design-Build Team and accepted submittals.  If applicable, install foundations located in 

the reinforced zone before placing shoring backfill or reinforcement unless otherwise 

approved.  Notify the Engineer when foundation excavation is complete.  Do not place 

shoring backfill or reinforcement until excavation dimensions and foundation material are 

approved. 

Erect welded wire facing so the wall position is as shown in the plans developed by the 

Design-Build Team and accepted submittals.  Set welded wire facing adjacent to each other 

in the horizontal and vertical direction to completely cover the wall face with facing.  

Stagger welded wire facing to create a running bond by centering facing over joints in the 

row below. 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans developed by the Design-Build Team and accepted submittals, and 

cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent geotextile 

reinforcement and retention and separation geotextiles at least 18" with seams oriented 

perpendicular to the wall face.  Hold geotextiles in place with wire staples or anchor pins 

as needed. 

Place reinforcement within 3" of locations shown in the plans developed by the Design-

Build Team and accepted submittals, and in slight tension free of kinks, folds, wrinkles or 
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creases.  Install reinforcement with the direction shown in the plans developed by the 

Design-Build Team and accepted submittals.  For temporary wire walls with separate 

reinforcement and facing components, attach welded wire grid or metallic strip 

reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice or 

overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer when 

unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets 

or utilities will interfere with reinforcement. 

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2012 Standard Specifications for Roads and Structures.  Use only hand operated 

compaction equipment to compact backfill within 3 feet of welded wire facing.  At a 

distance greater than 3 feet, compact shoring backfill with at least four passes of an 

eight-ton to ten-ton vibratory roller in a direction parallel to the wall face.  Smooth wheeled 

or rubber tired rollers are also acceptable for compacting backfill.  Do not use sheepsfoot, 

grid rollers or other types of compaction equipment with feet.  Do not displace or damage 

reinforcement when placing and compacting shoring backfill.  End dumping directly on 

geotextile or geogrid reinforcement shall not be permitted.  Do not operate heavy 

equipment on reinforcement until it is covered with at least 8" of shoring backfill.  Replace 

any damaged reinforcement to the satisfaction of the Engineer. 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2012 Standard Specifications for Roads and Structures.  Bench temporary walls into 

the sides of excavations where applicable.  For temporary geosynthetic walls with top of 

wall within five feet of finished grade, remove top facing and incorporate top reinforcement 

layer into fill when placing fill in front of wall.  Temporary walls remain in place 

permanently unless otherwise required. 

GROUT REFERENCES FOR POSITIVE PROTECTION 
(4-16-15) 1170 DB11 R20 

Revise the 2012 Standard Specifications as follows: 

Page 11-14, Article 1170-2, Materials, line 30, in the materials table, replace “Freeze-Thaw 

Durable Grout, Nonshrink” with “Grout, Type 3”. 

Page 11-14, Article 1170-2, Materials, lines 31-32, delete the first paragraph after the materials 

table. 

ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 3-2-15) Z-10 

Description 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 
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at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

Minorities and Women 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

Assigning Training Goals 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year. 

Training Classifications 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  
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The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

Records and Reports 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

Trainee Interviews 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

Trainee Wages 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 
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In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

Achieving or Failing to Meet Training Goals 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

Measurement and Payment 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications.” 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Article 108-13(E), of the North Carolina Department of Transportation Standard 

Specifications for Roads and Structures, dated January 2012 and as amended by the Standard 

Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS *** 

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier's expense. 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

    
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 

 Sericea Lespedeza 

 Oats (seeds) 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 

Tall Fescue (all approved varieties) Bermudagrass 

Kobe Lespedeza Browntop Millet 

Korean Lespedeza German Millet - Strain R 

Weeping Lovegrass Clover - Red/White/Crimson 

Carpetgrass  

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 

 Common or Sweet Sundangrass 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 

Centipedegrass Japanese Millet 

Crownvetch Reed Canary Grass 

Pensacola Bahiagrass Zoysia 

Creeping Red Fescue  

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

ERRATA 
 (02-24-15) (Rev.03/02/15) Z-4 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 

“Article 107-25”. 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  

Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for 

Potential Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and 

Endangered Species”; and Line 33, replace “(6) Approval” with “(4) Approval”. 

Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 

Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 

“reinforcement”. 

Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 

Adjustments, replace “30” with “45”. 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

Division 7 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” 

with “completion”. 
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Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 

Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, replace 

“Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  

“Table 1081-4”. 

Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 

with “POLYUREA”. 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

Division 15 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 

“Subarticle 235-3(C)”. 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:  𝑾 = 𝑳𝑫√𝑷÷ 𝟏𝟒𝟖, 𝟎𝟎𝟎 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace 

with “shall be performed”. 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 

Center, delete this subarticle. 

Revise the 2012 Roadway Standard Drawings as follows: 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 

with “1631.01”. 
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*** STANDARD SPECIAL PROVISIONS *** 

AWARD OF CONTRACT 
(6-28-77)(Rev. 1-8-16) Z-6 

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of 

Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it 

will affirmatively insure that the contract entered into pursuant to this advertisement will be 

awarded to the lowest responsible bidder without discrimination on the ground of race, color, or 

national origin”. 

TITLE VI AND NONDISCRIMINATION 

I. Title VI Assurance 

During the performance of this contract, the contractor, for itself, its assignees and successors in 

interest (hereinafter referred to as the "contractor") agrees as follows: 

(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 

nondiscrimination in Federally-assisted programs of the Department of Transportation 

(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended 

from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by 

reference and made a part of this contract. 

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 

contract, shall not discriminate on the grounds of race, color, or national origin in the selection 

and retention of subcontractors, including procurements of materials and leases of equipment. 

The contractor shall not participate either directly or indirectly in the discrimination prohibited 

by section 21.5 of the Regulations, including employment practices when the contract covers a 

program set forth in Appendix B of the Regulations. 

(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: 

In all solicitations either by competitive bidding or negotiation made by the contractor for work 

to be performed under a subcontract, including procurements of materials or leases of equipment, 

each potential subcontractor or supplier shall be notified by the contractor of the contractor's 

obligations under this contract and the Regulations relative to nondiscrimination on the grounds 

of race, color, or national origin. 

(4) Information and Reports: The contractor shall provide all information and reports required 

by the Regulations or directives issued pursuant thereto, and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined by the 

North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration 

(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions. 

Where any information required of a contractor is in the exclusive possession of another who 

fails or refuses to furnish this information the contractor shall so certify to the NCDOT, or the 

FHWA as appropriate, and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 

nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions 

as it or the FHWA may determine to be appropriate, including, but not limited to: 

(a) Withholding of payments to the contractor under the contract until the contractor 

complies, and / or  

(b) Cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 

through (6) in every subcontract, including procurements of materials and leases of equipment, 

unless exempt by the Regulations, or directives issued pursuant thereto.  

The contractor shall take such action with respect to any subcontractor procurement as the 

NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions 

for noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 

threatened with, litigation with a subcontractor or supplier as a result of such direction, the 

contractor may request the NCDOT to enter into such litigation to protect the interests of the 

NCDOT, and, in addition, the contractor may request the United States to enter into such 

litigation to protect the interests of the United States. 

II. Title VI Nondiscrimination Program  

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 

States shall, on the grounds of race, color, or national origin, be excluded from participation in, 

be denied the benefits of, or be subjected to discrimination under any program or activity 

receiving Federal financial assistance.” The broader application of nondiscrimination law is 

found in other statutes, executive orders, and regulations (see Section III, Pertinent 

Nondiscrimination Authorities), which provide additional protections based on age, sex, 

disability and religion. In addition, the 1987 Civil Rights Restoration Act extends 

nondiscrimination coverage to all programs and activities of federal-aid recipients and 

contractors, including those that are not federally-funded. 

Nondiscrimination Assurance 

The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no 

person shall on the ground of race, color, national origin, sex, age, and disability, be excluded 

from participation in, be denied the benefits of, or be otherwise subjected to discrimination under 

any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights 

Act of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights 

authorities, whether those programs and activities are federally funded or not. 

Obligation 

During the performance of this contract, the Contractor and its subcontractors are responsible for 

complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice 

of Nondiscrimination is posted in conspicuous locations accessible to all employees and 

subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 

(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 
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NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-

assisted and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors 

into all subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also 

physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 

lower tier subcontracts on Federal-aid highway construction contracts only.  The Contractor is 

also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints 

Process, as follows: 

FILING OF COMPLAINTS 

1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 

programs, activities, and services, including, but not limited to, members of the public, 

contractors, subcontractors, consultants, and other sub-recipients of federal and state 

funds. 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 

discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 

race, color, sex, age, national origin, or disability, may file a written complaint with 

NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  

The complaint may be filed by the affected individual or a representative, and must be in 

writing. 

3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 

days after the following: 

 The date of the alleged act of discrimination; or 

 The date when the person(s) became aware of the alleged discrimination; or 

 Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and other discrimination complaints may be submitted to the following entities: 

 North Carolina Department of Transportation, Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service 

Center, Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 

 US Department of Transportation, Departmental Office of Civil Rights, External 

Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  

20590; 202-366-4070 

Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 

Avenue, SE, 8th Floor, E81-314, Washington, DC 20590, 202-366-0693 /  

366-0752 
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Federal Transit Administration, Office of Civil Rights, ATTN: Title VI 

Program Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, 

Washington, DC 20590 

Federal Aviation Administration, Office of Civil Rights, 800 Independence 

Avenue, SW, Washington, DC 20591, 202-267-3258 

 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 

Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free  

877-218-5228 

4. Format for Complaints – Complaints must be in writing and signed by the 

complainant(s) or a representative and include the complainant’s name, address, and 

telephone number.  Complaints received by fax or e-mail will be acknowledged and 

processed. Allegations received by telephone will be reduced to writing and provided to 

the complainant for confirmation or revision before processing. Complaints will be 

accepted in other languages including Braille. 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above 

to receive a full copy of the Discrimination Complaint Form and procedures. 

6. Complaint Basis – Allegations must be based on issues involving race, color, national 

origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership 

in a protected group category. Contact this office to receive a Discrimination Complaint 

Form. 
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Protected 

Categories 
Definition Examples 

Applicable Statutes and 

Regulations 

FHWA FTA 

Race 

An individual belonging to 

one of the accepted racial 

groups; or the perception, 

based usually on physical 

characteristics that a person is 

a member of a racial group 

Black / African 

American, Hispanic / 

Latino, Asian, American 

Indian / Alaska Native, 

Native Hawaiian / Pacific 

Islander / White 

Title VI of 

the Civil 

Rights Act 

of 1964; 

49 CFR 

Part 21; 

23 CFR 

200 

Title VI of 

the Civil 

Rights Act 

of 1964; 

49 CFR Part 

21; 

Circular 

4702.1B 

Color 
Color of skin, including shade 

of skin within a racial group 

Black / White /Bbrown / 

Yellow / etc. 

National 

Origin 

Place of birth. Citizenship is 

not a factor. Discrimination 

based on language or a 

person’s accent is also 

covered. 

Mexican / Cuban / 

Japanese / Vietnamese / 

Chinese 

Sex Gender Women and Men 

1973 

Federal-

Aid 

Highway 

Act 

Title IX of 

the 

Education 

Amendments 

of 1972 

Age Persons of any age 21 year old person 
Age Discrimination Act of 

1975 

Disability 

Physical or mental 

impairment, permanent or 

temporary or perceived. 

Blind / Alcoholic /  

Para-amputee / Epileptic 

/ Diabetic / Arthritic 

Section 504 of the 

Rehabilitation Act of 

1973; Americans with 

Disabilities Act of 1990 

III. Pertinent Nondiscrimination Authorities  

During the performance of this contract, the contractor, for itself, its assignees, and successors in 

interest agrees to comply with the following non-discrimination statutes and authorities, 

including, but not limited to:  

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,  

(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property 

has been acquired because of Federal or Federal-aid programs and projects);  

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on 

the basis of sex);  

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability); and 49 CFR Part 27;  

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

 Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  
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 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 

and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act 

of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 

the terms “programs or activities” to include all of the programs or activities of the 

Federal-aid recipients, sub-recipients and contractors, whether such programs or activities 

are Federally funded or not);  

 Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on 

the basis of disability in the operation of public entities, public and private transportation 

systems, places of public accommodation, and certain testing entities  

(42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation 

regulations at 49 C.F.R. parts 37 and 38;  

 The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures discrimination against minority 

populations by discouraging programs, policies, and activities with disproportionately 

high and adverse human health or environmental effects on minority and low-income 

populations;  

 Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes 

discrimination because of limited English proficiency (LEP). To ensure compliance with 

Title VI, you must take reasonable steps to ensure that LEP persons have meaningful 

access to your programs (70 Fed. Reg. at 74087 to 74100);  

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

 Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or national 

origin);  

 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration 

of DOT-assisted contracts in the Department's highway, transit, and airport financial 

assistance programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

 Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions 

and proposal notices that are generally applicable to all Federal-aid construction projects 

and must be made a part of, and physically incorporated into, all federally-assisted 

contracts, as well as appropriate subcontracts and purchase orders, particularly Sections 

II (Nondiscrimination) and III (Nonsegregated Facilities). 
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MINIMUM WAGES 
(07-21-09) Z-5 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

must pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees’ wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

The determination of the intent of the application of these Acts to the project's contract shall be 

the Design-Build Team's responsibility. 

The Design-Build Team shall have no claim against the Department of Transportation for any 

changes in the minimum wage laws, State or Federal.  It is the responsibility of the Design-Build 

Team to be fully informed of all Federal and State Laws affecting the project's contract. 

146



C204038 Division One of Standard Specifications Madison County 

 

 *** STANDARD SPECIAL PROVISIONS ***  
(7-9-12) EDB  

DIVISION ONE OF STANDARD SPECIFICATIONS 

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures (Standard 

Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 

replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 

“Bid” is replaced by “Price Proposal.”  The replacement of “Contractor” with “Design-Build 

Team” does not apply to Article 102-2.  The replacement of the above terms also does not apply 

when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.). 

Deletions: Articles 102-4 and 103-4(B) of the Standard Specifications are deleted from 

Design-Build Contracts. 

Modifications: The remainder of this Standard Special Provision includes modifications to 

Division One of the Standard Specifications. 

SECTION 101 

DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 

Additional work is that which results from a change or alteration to the contract and for which 

there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 

The public advertisement inviting Statements of Qualifications for the design and construction of 

specific projects. 

AWARD 

The decision of the Department of Transportation to accept the proposal of the selected 

Design-Build Team for work which is subject to the furnishing of payment and performance bonds, 

and such other conditions as may be otherwise provided by law, the Request for Proposals, and 

the Standard Specifications. 

CONTRACT 

The executed agreement between the Department and the successful proposer, covering the 

performance of, and compensation for, the work.  The term contract is all inclusive with reference 

to all written and electronic agreements affecting a contractual relationship and all documents 

referred to therein.  The contract shall include, but not be limited to, the Request for Proposals,  

the Price Proposal, the printed contract form and attachments, contract bonds, plans and associated 

special provisions prepared by the Design-Build Team, standard specifications and supplemental 
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specifications, standard special provisions and project special provisions contained in the Request 

for Proposals or as developed by the Design-Build Team and accepted by the Department, and all 

executed supplemental agreements.  The contract shall constitute one instrument. 

All references to contracts shall include electronic agreements and printed paper agreements.  

These may include, but not be limited to, the electronic bid bond, Non-Collusion Affidavit, 

Debarment Certification, Gift Ban Certification and award limits. 

The contract shall constitute one instrument. 

DATE OF AVAILABILITY 

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will be 

executed and sufficient design efforts or work sites within the project limits will be available for 

the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 

A form of contracting in which the successful proposer undertakes responsibility for both the 

design and construction of a project. 

DESIGN-BUILD TEAM  

An individual, partnership, joint venture, corporation or other legal entity that furnishes the 

necessary design and construction services, whether by itself or through subcontracts. 

PLANS 

The project plans, Standard Drawings, working drawings and supplemental drawings, or 

reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 

and details of the work to be performed. Unless otherwise noted within the Request for Proposals, 

the term “plans” refers to plans as developed by the Design-Build Team and accepted by the 

Department. 

(A) Standard Drawings: 

Drawings approved for repetitive use, showing details to be used where appropriate. All 

Standard Drawings approved by the Department plus subsequent revisions and additions. 

Standard Drawings are available for purchase from: 

State Contract Officer 1591 
Mail Service Center 

Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

Department-furnished drawings distributed in concert with a Request for Proposals, or as 

developed by the Design-Build Team. 
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(C) Project Plans: 

Construction drawings prepared, sealed and completed by the Design-Build Team, or as 

provided by the Department, that contain specific details and dimensions peculiar to the 

work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team is 

required to submit to the Engineer. 

(E) As-Constructed Drawings: 

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 

information listed under As-Constructed Plans in the Records and Reports Section of the 

NCDOT Construction Manual. 

(F) As-Built Plans: 

Coordinately correct plans documenting the details, dimensions and locations of the 

completed work. 

PRICE PROPOSAL 

The offer of a Proposer, submitted electronically, to perform the work and furnish the labor and 

materials at the price quoted. 

PROPOSER 

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 

Proposal in response to a Request for Proposals.  

RIGHT OF WAY 

The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 

A schedule of work items necessary to complete work, along with the progress of each work item, 

primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 

A listing of work items (corresponding to the items in the Trns*port pay item list) that contributes 

to a project completion.  The table shall include estimated quantities for each work item. 
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SECTION 102 

PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1 INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 

prequalified contractors and any other contracting firms, material suppliers and other interested 

parties who have requested they be placed on the Invitation to Bid mailing list, informing them 

that Statements of Qualifications and Proposals will be received for the construction of specific 

projects.  Such invitation will indicate the contract identification number, length, locations and 

descriptions; a general summary of the scope of work to be performed; and information on how to 

receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 

Page 1-12, delete Article 102-3 and replace with the following: 

102-3 REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from among 

the respondents to the Request for Qualifications.   This Request for Proposals will state the 

location of the project and will show a schedule of contract items for which Price Proposals are 

invited.  It will set forth the date and time Price Proposals will be read. The Request for Proposals 

will also include special provisions or requirements that vary from or are not contained in any 

preliminary design information or standard specifications. 

Standard specifications, sealed plans specifically identified as the Department’s responsibility and 

other documents designated in the Request for Proposals shall be considered a part of the Request 

for Proposals whether or not they are attached thereto.  

The names and identity of each prospective Proposer that receives a copy of the Request for 

Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 

except that a potential Proposer who obtains a Request for Qualifications may, at the time of 

ordering, request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer upon 

request.  Additional copies may be purchased for the sum of $25 each.  

The Proposer shall submit their Price Proposal electronically in accordance with Article 102-8(B). 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 

following: 

The Proposer is cautioned that details shown in the subsurface investigation report are preliminary 

only. The subsurface investigation and subsurface report, if provided, is done so for information 

purposes only.  
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Pages 1-19, delete Article 102-12 and replace with the following: 

102-12 WITHDRAWAL OR REVISION OF BIDS 

A Design-Build Team may change its Price Proposal as many times as desired before the 

advertised priced proposal opening time specified in the Request for Proposal.  The latest time 

stamped electronically submitted Price Proposal before the advertised price proposal opening time 

will constitute the Price Proposal.  

Withdrawal of a bid after the date and time set for the opening of the Price Proposals will be 

permitted only in accordance with Article 103-3 or otherwise approved by the Chief Engineer.  

Page 1-19, Article 102-13, replace “Invitation to Bid” with “Request for Proposals” in all 

instances. 

Page 1-19, Article 102-13, add the following after Bullet (B): 

(C) Has been shortlisted by the Department to bid on for this contract. 

102-13 RECEIPT AND OPENING OF BIDS 

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 

indicated in the Request for Proposals.  Proposers, their authorized agents, and other interested 

parties are invited to be present. 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

102-14 REJECTION OF BIDS 

Any Price Proposal submitted which fails to comply with any of the requirements of 

Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 

shall be considered irregular and may be rejected.  A Price Proposal that does not contain costs for 

all proposal items shall be considered irregular and may be rejected. 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

SECTION 103 

AWARD AND EXECUTION OF CONTRACT 

Page 1-25, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 

have been furnished by the successful proposer, at which time the checks that were furnished as a 

bid deposit will be returned.  
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SECTION 104 

SCOPE OF WORK 

Page 1-26, delete Article 104-1 and replace with the following: 

104-1 INTENT OF CONTRACT 

The intent of the contract is to prescribe the work or improvements that the Design-Build Team 

undertakes to perform, in full compliance with the contract documents.  In case the method of 

construction or character of any part of the work is not covered by the contract, this section shall 

apply.  The Design-Build Team shall perform all work in accordance with the contract or as may 

be modified by written orders, and shall do such special, additional, extra, and incidental work as 

may be considered necessary to complete the work to the full intent of the contract.  Unless 

otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all implements, 

machinery, equipment, tools, materials, supplies, transportation, and labor necessary for the 

design, prosecution and completion of the work. 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 

instances within this Article. 

Page 1-35, Article 104-10, replace the first paragraph with the following:   

104-10 MAINTENANCE OF THE PROJECT 

The Design-Build Team shall maintain each bridge site within the site’s construction limits from 

the date of beginning construction on that site until the site is finally accepted. For sections of 

facilities impacted by utility construction / relocation performed by the Design-Build Team prior 

to beginning construction on the roadway project, maintenance of the impacted sections of 

facilities shall be performed by the Design-Build Team beginning concurrently with the impact.  

All existing and constructed guardrail / guiderail within the project limits shall be included in this 

maintenance. This maintenance shall be continuous and effective and shall be prosecuted with 

adequate equipment and forces to the end that all work covered by the contract is kept in 

satisfactory and acceptable conditions at all times. The Design-Build Team shall perform weekly 

inspections of guardrail and guiderail and shall report damages to the Engineer on the same day of 

the weekly inspection.  Where damaged guardrail or guiderail is repaired or replaced as a result of 

maintaining the project in accordance with this Article, such repair or replacement shall be 

performed within 7 consecutive calendar days of such inspection report.  

Page 1-35, Article 104-10, add the following after the last paragraph: 

The Design-Build Team will not be compensated for performance of weekly inspections and 

damage reports for the guardrail / guiderail. Other maintenance activities for existing 

guardrail / guiderail will be handled in accordance with Articles 104-7 and 104-8. 
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SECTION 105 

CONTROL OF WORK 

Pages 1-40, delete Article 105-2 and replace with the following: 

105-2 PLANS AND WORKING DRAWINGS 

All plans shall be supplemented by such approved working drawings as are necessary to 

adequately control the work.  Working drawings furnished by the Design-Build Team and 

approved by the Engineer shall consist of such detailed drawings as may be required to adequately 

control the work. They may include stress sheets, shop drawings, erection drawings, falsework 

drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or any other 

supplementary drawings or similar data required of the Design-Build Team.  When working 

drawings are approved by the Engineer, such approval shall not operate to relieve the Design-Build 

Team of any of his responsibility under the contract for the successful completion of the work. 

Changes on shop drawings after approval and / or distribution shall be subject to the approval of 

the Engineer and he shall be furnished a record of such changes. 

Page 1-41, Article 105-3, add the following after the 3rd paragraph: 

The Design-Build Team shall bear all the costs of providing the burden of proof that the 

nonconforming work is reasonable and adequately addresses the design purpose. The 

Design-Build Team shall bear all risk for continuing with nonconforming work in question until it 

is accepted.  

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-

Build Team shall bear all costs for fulfilling the conditions.  

The decisions whether the product satisfies the design purpose, whether the nonconforming work 

is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 

Engineer.  

Pages 1-41, delete Article 105-4 and replace with the following: 

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 

SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 

Specifications and Special Provisions and all supplementary documents are essential parts of the 

contract and a requirement occurring in one is as binding as though occurring in all. They are 

complementary and describe and provide the complete contract.  

In case of discrepancy or conflict, the order in which they govern shall be as follows:  

(A) Request for Proposals, in which Project Special Provisions govern Standard Special 

Provisions 

(B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided 

by the Department, as applicable 

(C) Standard Drawings  
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(D) Standard Specifications  

Where dimensions on the plans are given or can be computed from other given dimensions they 

shall govern over scaled dimensions.  

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 

quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 

he shall immediately notify the Engineer.  

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide 

a specific written description of the location in the locate request. 

Page 1-44, delete Article 105-9 and replace with the following: 

105-9 CONTRUCTION STAKES, LINES, AND GRADES 

The Design-Build Team shall be responsible for all surveying, construction staking and layout 

required in the performance of the work. The Design-Build Team will be responsible for the 

accuracy of lines, slopes, grades and other engineering work which he provides under this contract.   

Page 1-47, Article 105-17, add the following after Bullet (F): 

(G)  When all work is satisfactorily completed at a given bridge site, that site will be accepted. 

SECTION 106 

CONTROL OF MATERIAL 

Page 1-49, Article 106-2, add the following after the second paragraph: 

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 

described in Article 101-3 of these specifications.  

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 

Specifications. These Work Items have associated Materials and Conversion Factors. For non-

standard Work Items, a Generic Work Item with the correct Unit of Measure and in an appropriate 

category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” or 

“GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials must be 

defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 

award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 

Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 

changes to the Quantities on previously incorporated RFC Plans. 
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Page 1-51, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a minimum 

of 30 days notice prior to the beginning of production of the items for this project along with final 

approved shop drawings. 

SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 

Page 1-61, delete Article 107-18 and replace with the following: 

107-18 FURNISHING RIGHT OF WAY 

The responsibility for coordinating the securing of all necessary rights of way is as outlined in the 

Request for Proposals. 

SECTION 108 

PROSECUTION AND PROGRESS 

Page 1-64. Article 108-2, replace the 2nd paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 

days of receiving Notice of Award. The Department will review the Progress Schedule within 

twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 

corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 

within seven (7) calendar days. The Department will review the revised Progress Schedule within 

seven (7) calendar days of receipt.  

Page 1-64, Subarticle 108-2(A)(1), add the following: 

(k) Utility relocation and construction 

Page 1-65, Subarticle 108-2(A)(2), add the following: 

(h) Critical design submittal dates 

(i) Critical permitting dates 

(j) Completion of right of way acquisition 

(k) Completion of utility relocation and construction 

Page 1-65, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 

percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 

controlling operation(s), intermediate completion dates, and milestones. If any milestones are 

exceeded or will not be achieved, the Design-Build Team shall provide in the written narrative 

details of the delay; controlling operation affected, impacts to other operations, revisions to 
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future intermediate completion dates and milestones, and remedial action necessary to get the 

project back to the original completion date.  

Page 1-65, delete Article 108-3 and replace with the following: 

108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 

concerning the design phase of the work. This conference shall be held prior to the commencement 

of work, as it is determined according to Article 108-1, and will be scheduled by the Engineer. At 

the predesign conference, the Design-Build Team shall furnish authorized signature forms and a 

list of any proposed subcontractors associated with the design of the project. 

A preconstruction conference shall be held at least 10 working days before construction activity 

begins. This second conference, concerning the construction phase, shall also be scheduled by the 

Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice before 

he plans to begin construction activities.  This will allow the Engineer time for any environmental 

agency representatives involved in the permitting process, as well as any other pertinent entities, 

to be scheduled to attend the preconstruction conference.  If the Design-Build Team is responsible 

for utilities in accordance with Article 105-8 and the Request for Proposals, he shall be responsible 

for coordinating with the Engineer in scheduling their attendance and for notifying them.  The 

Design-Build Team shall also be responsible for coordinating with the Engineer in scheduling the 

attendance of subcontractors and others deemed appropriate, and for notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 

suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 

and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 

the Request for Proposals. The Design-Build Team shall designate an employee who is competent 

and experienced in traffic control to implement and monitor the traffic control plan. The 

qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 

Supervisor.  

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 

Engineer. Should the design plan include activities that would place personnel on the work site, 

traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 

employees who will be responsible to see that the traffic control plans and any alterations thereto 

are implemented and monitored to the end that traffic is carried through the work in an effective 

manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 

responsible for both the traffic control and safety plans. The Design-Build Team shall not designate 

its superintendent as the responsible person for either the traffic control plan or the safety plan, 

unless approved by the Engineer.  
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If the project requires that Design-Build Team or State personnel work from falsework, within 

shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the Design-

Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 

on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 

when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 

preconstruction conference suspended until such time as they are furnished. Work shall not begin 

until the preconstruction conference has been concluded and the safety plan has been approved, 

unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 

compensation or an extension of contract time resulting from any delays due to such a suspension.  

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 

Quality Control Manager shall be responsible for implementing and monitoring the quality control 

requirements of the project.  

Page 1-65, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 

minutes of the conferences to all attendees. 

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the first 

word of the second sentence of the second paragraph. 

Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2nd paragraph. 

Pages 1-68, delete Article 108-8 and replace with the following: 

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS 

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 

received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according to 

the Progress schedule, the projected finish date for all work exceeds the scheduled finish date by 

more than 10%. 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 

Engineer may make written demand of the Design-Build Team to state in writing the reason for 

the unsatisfactory progress and produce such supporting data as the Engineer may require or the 

Design-Build Team may desire to submit.  The Engineer will consider the justifications submitted 

by the Design-Build Team and extensions of the completion date that have or may be allowed in 

accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the Engineer 

may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become due. 
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2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 

and / or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded by 

the Engineer. 

Page 1-71, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 

considered for an extension of contract time.  No extensions will be granted until a delay occurs 

which impacts the project’s critical path and extends the work beyond the contract completion date 

or intermediate completion date.  Any extension to the completion date or intermediate contract 

date will be based on the number of calendar days the completion date or intermediate completion 

date is impacted as determined by the Engineer’s analysis. 

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety. 

SECTION 109 

MEASUREMENT AND PAYMENT 

Page 1-76, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 

following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 

accepted in accordance with the terms of the contract. 

Pages 1-81, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General 

Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer.  Partial payments may be made 

twice each month if in the judgment of the Engineer the amount of work performed is 

sufficient to warrant such payment.  No partial payment will be made when the total value 

of work performed since the last partial payment amounts to less than $10,000.00.  Partial 

payments will be approximate only and will be subject to correction in the final estimate 

and payment. 

When the contract includes one lump sum price for the entire work required by the contract, 

partial payments for the lump sum design-build price shall be based on a certified Schedule 

of Values submitted by the successful Design-Build Team and approved by the Engineer.  

The certification shall indicate the Design-Build Team has reviewed the information 

submitted and the information accurately represents the work performed for which 

payment is requested.  The certified Schedule of Values shall be submitted no later than 30 

calendar days after the date of award.  Each item on the certified Schedule of Values shall 
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be assigned a cost and quantity and shall be identified as an activity on the progress 

schedule.  A revised certified Schedule of Values shall be submitted with each update of 

the Progress schedule as described in Article 108-2, and as modified herein, or when 

requested by the Engineer.  A certified copy of the Table of Quantities shall also be 

submitted with each payment request.  The certification of the Table of Quantities shall 

indicate the Design-Build Team has reviewed the information submitted and the 

information accurately represents the materials for the work performed for which payment 

is requested.  

When the contract includes lump sum items for portions of the work required by the 

contract, and the applicable section of the Specifications or Request for Proposals specify 

the means by which the total amount bid be included in the partial pay estimates, the 

Engineer will determine amounts due on the partial pay estimate in accordance with the 

applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 

as determined by the Engineer.   

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 

following: 

Partial payments will not be made on seed or any living or perishable plant materials. 

Partial payment requests shall not be submitted by the Design-Build Team until those items 

requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1st paragraph. 

(E) As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this 

RFP. 

(F) Documents or guarantees to support any warranty provided by the Design Build Team. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. C204038May 02, 2017 1:44 pm

County : Madison

ROADWAY ITEMS

   
---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGE

0002

EA     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISITION

0003

******* BEGIN SCHEDULE  AA  *******
*******      ( 2 ALTERNATES )      *******

EA  AA1

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #560009

0004

EA  AA1

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS
STRUCTURE #560009

0005

LF  AA1

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #560009

0006

LF  AA1

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #560009

0007

LF  AA1

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #560009

0008

LF  AA1

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #2 STRUCTURE #560009

0009

LF  AA1

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH
STRUCTURE #560009

0010

*** OR  ***

AA2

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID FOR
STRUCTURE #560009

0011

***** END SCHEDULE AA *****

Total Amount Of Bid For Entire Project :1344/May02/Q374.0/D9295000/E11
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