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___________ 
                              5% BID BOND OR BID DEPOSIT REQUIRED 
___________ 



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204222 
 

IN BURKE, MCDOWELL AND RUTHERFORD COUNTIES 
NORTH CAROLINA 

 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
  

RALEIGH, NORTH CAROLINA 
 

 
The Design-Build Team herein acknowledges that it has carefully examined the location of the 
proposed work to be known as Contract No. C204222, has carefully examined the Final Request 
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 
contract, and the forms of contract payment bond and contract performance bonds, which are 
acknowledged to be part of the Contract; and thoroughly understands the stipulations, 
requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 
their execution of the Contract and including any subsequent award to them by the Secretary of 
Transportation in accordance with this Contract to provide the necessary contract payment bond 
and contract performance bond within fourteen calendar days after the written notice of award is 
received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 
machinery, implements, appliances, tools, labor, and other means of construction, except as 
otherwise noted, to perform all the work and required labor to design, construct and complete all 
the work necessary for State Highway Contract No. C204222 in Burke, McDowell and 
Rutherford Counties by no later than the date(s) specified in the Final RFP, and any addenda 
thereto, and in accordance with the requirements of the Engineer, the Final RFP and Addenda 
thereto, the January 2018 NCDOT Standard Specifications for Roads and Structures, and 
specifications prepared by NCDOT, herein after referred to as the Department, at the price(s) bid 
by the Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to 
the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 
preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 
sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 
made, nor the interpretations made or opinions of the Department as to the type of materials and 
conditions to be encountered at the project site.  The Design-Build Team is advised to make such 
independent investigations, as they deem necessary to satisfy their self as to conditions to be 
encountered on this project.  The Design-Build Team shall have no claim for additional 
compensation or for an extension of contract time for any reason resulting from the actual 
conditions encountered at the site differing from those indicated in any of the information or 
documents furnished by the Department except as may be allowed under the provisions of the 
Standard Specifications. 
 



The Design-Build Team shall assume full responsibility, including liability, for the project 
design, including the use of portions of the Department design, modification of such design, or 
other designs as may be submitted by the Design-Build Team. 
 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 
of all work performed under this contract, and shall indemnify and hold the Department harmless 
for any additional costs and all claims against the Department or the State which may arise due 
to errors or omissions of the Department in furnishing the preliminary project designs and 
information, and of the Design-Build Team in performing the work. 
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 
Specifications for Roads and Structures, January 2018, as well as, all design manuals, policy and 
procedures manuals, and AASHTO publications and guidelines referenced in the Request For 
Proposals, with all amendments and supplements thereto, are by reference, incorporated and 
made part of this contract; that, except as herein modified, all the designs, construction and, as 
applicable, construction engineering and inspection included in this contract is to be done in 
accordance with the documents noted above and under the direction of the Engineer. 
 

The contract is valid only when signed either by the Contract Officer or such other person as 
may be designated by the Secretary to sign for the Department of Transportation.  The conditions 
and provisions herein cannot be changed except by written approval as allowed by the Request 
for Proposals. 
 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 
certified check payable to the order of the Department of Transportation, for five percent of the 
total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 
and the Design-Build Team shall fail to provide the required payment and performance bonds 
with the Department of Transportation, under the condition of this proposal, within 14 calendar 
days after the written notice of award is received by them, as provided in the Standard 
Specifications; otherwise said deposit will be returned to the Design-Build Team. 
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*** PROJECT SPECIAL PROVISIONS *** 
 

CONTRACT TIME AND LIQUIDATED DAMAGES      
07/12/07 DB1 G04A 
 
The date of availability for this contract is October 1, 2018, except that the Design-Build Team 
shall not begin ground disturbing activities, including utility relocations (this does not include 
permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held 
between the NCDOT, the regulatory agencies and the Design-Build Team. 
 
The Design-Build Team shall not begin ground disturbing activities at any given site, until the 
applicable permits have been acquired for that site, as stipulated in the Environmental Permits 
Scope of Work contained elsewhere in this Request for Proposals (RFP).  
 
The completion date for this contract is December 1, 2020. 
 
When observation periods are required by the special provisions, they are not a part of the work 
to be completed by the completion date and/or intermediate contract times.  Should an 
observation period extend beyond the final completion date, the acceptable completion of the 
observation period shall be a part of the work covered by the performance and payment bonds.   
 
The liquidated damages for this contract are One Thousand Dollars ($1,000.00) per calendar 
day.  
 
INTERMEDIATE CONTRACT TIME NUMBER 1 - 5 AND LIQUIDATED DAMAGES 
(3-22-07) DB G07 
 
Intermediate Contract Times #1 through #5 are for the duration of road closure to complete all 
work per bridge site, including but not limited to the construction of all bridge, approach 
roadway and approach slab components, without the need for subsequent lane closures.  
Liquidated Damages for Intermediate Contract Times #1 through #5 are listed in the table below: 
 

ICT 
Number County Str # Route 

Intermediate 
Contract 

Time 
(calendar 

days) 

Liquidated 
Damages 

1 Burke 110126 SR1115 120 $600 
2 McDowell 580108 SR 1560 180 $750 
3 Rutherford 800058 SR 1178 150 $600 
4 Rutherford 800088 SR 1793 135 $600 
5 Rutherford 800265 SR 1194 120 $600 

The Department will allow a maximum of five days of additional lane closure per site to solely 
address punch list items identified by the Engineer.  The additional five days are not included in 
ICT #1 through #5, and not subject to associated liquidated damages.  As approved by the 
Engineer, lane closures will also be allowed for geotechnical borings and the relocation of 
utilities prior to the road closure at each bridge site, and therefore are not included in ICT #1 
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through #5, and not subject to associated liquidated damages.  Lane closures for any other reason 
required by the Design-Build Team will be considered road closure. 
 
The date of availability for Intermediate Contract Times #1 through #5 shall be defined in 
writing by the Design-Build Team to the Engineer a minimum of 30 days prior to road closure.  
The date of availability for Intermediate Contract Times #1 through #5 shall in no case occur 
before the receipt of all permits for each given bridge site required by the Environmental Permits 
Scope of Work. 
 
MEASUREMENT AND PAYMENT  
 
This “Measurement and Payment” Project Special Provision does not apply to bridges for which 
the Design-Build Team has elected to forego the unit price bid approach and instead has elected 
to submit an alternate lump sum bid for the design and construction of a bridge.  Reference the 
“Alternate Lump Sum Bid” Project Special Provision. 
 
Reference is made to the following pay items listed on the Itemized Proposal Sheet: 
 
Bridge Length (LF):  Bridge Length will be measured from fill face to fill face and paid in units 
of linear feet as measured along the centerline of the bridge of actual bridge length constructed.  
Work will include all materials, labor, and equipment to construct the superstructure portion of 
the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding 
asphalt wearing surface.  This work does not include bearing devices, anchors bolts or other such 
connection.   
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Bridge Length         Linear Feet 
 
Foundation Length (LF):  Foundation Length will be measured from the elevation at the top of 
the piles or columns atop drilled piers to the average pile tip or drilled pier tip elevation actually 
installed at a given end bent or interior bent and will be paid for in units of linear feet.  The final 
foundation pay length per bent or end bent will be determined by dividing the total pile or 
columns plus drilled pier lengths measured as defined above by the total number of piles or 
drilled piers per bent or end bent.  Work will include all materials, labor, and equipment to install 
and construct the foundations, including pile auguring as necessary, regardless of the number of 
piles or columns/drilled piers per bent, including that portion of the piles or columns/drilled piers 
that extend into the end bent or interior bent cap.  In the event that additional interior bents are 
required beyond that specified in the Structures Scope of Work, the unit price bid for linear feet 
of Foundation Length for the closest interior bent will be used to compensate for the additional 
length of piles or columns/drilled piers. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Average Foundation Length at End Bent #1     Linear Feet 
Average Foundation Length at Interior Bent #___    Linear Feet 

2



C204222 (17BP.13.R.194)                                 Project Special Provisions                                   Burke, McDowell & 
Rutherford Counties 

 

Average Foundation Length at End Bent #2     Linear Feet 
 
Interior Bent Caps (Each):  Interior Bent Caps will be measured and paid for by each.  Work 
will include all material, labor, and equipment to construct each interior bent cap, including the 
necessary bearing devices, anchors bolts or other such connection.   
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Interior Bent Caps        Each 
 
End Bents (Each):  End Bents will be measured and paid for by each. Work will include all 
material, labor, and equipment to construct each end bent, including the necessary bearing 
devices, anchors bolts or other such connection, and wing walls.  
   
Payment will be made under: 
 
Pay Item         Pay Unit 
End Bents         Each 
 
Design and Construction of Bridges (LS):  Design and Construction of Bridges will be paid 
for as lump sum.  No measurement will be made.  Work will include all material, labor and 
equipment to complete all of the work required by the contract at all sites specified as bridges in 
this RFP, excluding those specific contract unit price items listed above.  Work will include all 
preconstruction activities including, but not limited to, design, permitting, asbestos assessment of 
existing bridge, utility coordination services and other preconstruction services, regardless of the 
final design, bridge length, foundation length, or number of interior bents.  Work will also 
include all other construction required by the contract including, but not limited to, erosion and 
sediment control, earthwork, drainage, pavement, signing, bridge approach fills, wing wall 
extensions, approach slabs, removal of existing structure, retaining walls, vibration monitoring, 
and guardrail.  Work will also include all surveying and geotechnical investigative work as may 
be required by the contract.   
 
Work will also include any additional materials and labor needed to provide up to a 1’-6” 
increase in the existing roadway grade to satisfy all contract requirements, including FEMA 
compliance, as applicable.  
 
Payment will be made under: 
 
Pay Item         Pay Unit 
Design and Construction of Bridges      Lump Sum 
 
Right of Way Acquisition (EA):  Right of Way Acquisition services will be paid for per each 
parcel from which a utility easement and/or right of way is required.  Work will include all labor 
and services necessary to acquire the easements/right of way as required by the Right of Way 
Scope of Work. 
 

3
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Payment will be made under: 
 
Pay Item         Pay Unit 
Right of Way Acquisition       Each 
 
Adjustments to Quantities and Payment  
 
The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation 
Length and the quantity of Interior Bent Caps to be bid for each bridge site.  By submitting this 
Price Proposal, the Design-Build Team acknowledges that these quantities are intended for 
bidding purposes and may or may not be the final design quantities.  Unless otherwise noted in 
the Structures Scope of Work, in the event that the final design quantities for Bridge Length 
Foundation Length and Interior Bent Caps differ from those presented in the Itemized Proposal 
Sheet, adjustment will be made to the partial payments made to Design-Build Team per the 
applicable contract unit prices.   
 
The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or 
right of way will be required across all bridge sites.  By submitting this Price Proposal, the 
Design-Build Team acknowledges that this quantity is intended for bidding purposes and may or 
may not be the final quantity.  In the event that the final quantity of impacted parcels differs from 
that shown in the Itemized Proposal Sheet, adjustment will be made to the partial payments made 
to the Design-Build Team per the unit price bid per Each for Right of Way Acquisition. 
 
All contract pay items for this contract are considered minor contract items. 
 
No adjustments to the pay quantities will be made until such time that all pertinent design 
submittals are approved and all permits and FEMA compliance for a given structure site have 
been obtained.   
 
In the event of any increase in any of the above quantities, the Design-Build Team will be 
required to demonstrate through the pertinent design submittals the need for the additional 
quantities.    
 
In the event of any decrease in any of the above quantities, the Design-Build Team will be 
eligible for an incentive for such reduction (reference the Project Special Provision entitled 
“Value Analysis”).  This incentive and special provision do not apply to the line item for Right of 
Way Acquisition. 
 
If during the course of the design phase, the Design-Build Team proposes a span arrangement 
that eliminates the contract line item for Interior Bent Caps for that bridge, then the provisions of 
Article 104-12 of the Standard Specifications will apply. 
 
If during the course of design, the Design-Build Team demonstrates to the Department’s 
satisfaction that a bridge that is proposed as a one span bridge herein must be revised to a 
multiple span bridge such that a new line item for Interior Bent caps is required, then the 
provisions of Article 104-7 of the Standard Specifications will apply. 
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Any bridge length specified in the Structure Scope of Work of 70 feet or less shall be cored slab 
unless otherwise specified therein. If during the course of the design, the Design-Build Team 
demonstrates to the Department’s satisfaction that a bridge that is specified in the Structure 
Scope of Work as 70 feet or less must be revised to a length in excess of 70 feet such that a cored 
slab design will not suffice, then adjustment will be made to the partial payments made to 
Design-Build Team per the unit price bid for linear feet of Bridge Length.  In addition, the 
provisions of Article 104-7 of the Standard Specifications will apply as to the change from a 
cored slab superstructure to the final design superstructure type. 
 
The Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep cored slab) 
or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility 
of the Design-Build Team. No additional compensation will be provided for any increase in 
specific size of superstructure or foundation type. However, if during the course of the design or 
permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the 
foundation type (e.g. steel piles or drilled piers) or superstructure type (e.g. cored slab), as 
specified in the Structures Scope of Work will not be adequate, then the provisions of Article 
104-7 of the Standard Specifications will apply.  For bridges that are proposed as multiple span 
bridges in the Structure Scope of Work, cored slabs and box beams are considered to be the same 
superstructure type for this purpose.  
 
If during the course of the design or permitting phase, the Design-Build Team proposes a more 
economical foundation type or superstructure type from those specified in the Structures Scope 
of Work, then the provisions of Article 104-12 of the Standard Specifications will apply. 
 
In the event, that the width of superstructure specified in the Structures Scope of Work is 
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of 
Article 104-7 of the Standard Specifications will apply.  In such case, the unit contract price bid 
per Each for Interior Bent Caps and End Bents will be prorated based on the difference in length  
 
of cap needed for the bridge width stated herein and the final design bridge width.  If the Design-
Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an 
additional pile, then the payment quantity for Foundation Length will be prorated based on the 
number of piles needed for the bridge width stated herein and that for final design bridge width.  
The payment quantity for Linear Feet of Bridge Length will be prorated by multiplying the 
payment quantity provided in the Itemized Proposal Sheet by the ratio of the final design bridge 
width divided by the bridge width specified herein. No additional compensation for the lump 
sum item Design and Construction of Bridges will be provided for additional bridge width less 
than or equal to three feet total.  In such cases that this width is exceeded, compensation for work 
items covered by the Design and Construction of Bridges line item will be made in accordance 
with the provisions of Article 104-7 of the Standard Specifications and will apply to the 
additional width exceeding three-foot total of roadway widening caused by the additional bridge 
width.   
 
If during the course of the design, the Design-Build Team determines that the existing roadway 
grade must be raised by more than 1’-6” to accommodate other contract requirements, including 
FEMA compliance, then the provisions of Article 104-7 of the Standard Specifications will apply 
to the work items covered by the Design and Construction of Bridges line item to the extent 
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needed beyond the 1’-6” grade change already accommodated in the lump sum price bid for 
Design and Construction of Bridges.  
 
DESIGN AND CONSTRUCTION ITEMIZATION 
(3-21-15) EDB 
  
Reference is made to the Measurement and Payment Project Special Provision and the pay item 
for Design and Construction of Bridges contained therein.  Within 30 days after award of the 
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated 
costs associated with the work items contained in the amount bid for Design and Construction of 
Bridges.  The itemization shall, at a minimum, break out the costs for design, other 
preconstruction services, the summation of all typical roadway pay items and a breakdown of all 
typical bridge pay items.   
 
ALTERNATE LUMP SUM BID 
 
The Design-Build Team may provide an alternate lump sum bid for Bridge Nos. 580108 and 
800058. 

 
If the Design-Build Team elects to submit an alternate lump sum bid for the bridge, the Design-
Build Team shall be solely responsible for all costs, including but not limited to, overruns, 
additional design, and any additional right-of way, additional utility relocation, or additional 
mitigation costs that would not otherwise have been attributable to the bridge description 
specified in the Structures Scope of Work.  The Design-Build Team also must forego any 
additional compensation that would have otherwise been afforded under the “Value Analysis” 
and “Measurement and Payment” Project Special Provisions.  In addition, providing an alternate 
lump sum bid does not relieve the Design-Build Team of any contract requirements including 
permitting agency requirements, hydraulic design requirements, and FEMA compliance 
requirements.  The bridge design shall not rely upon any design exceptions except to the extent 
that may be specifically permitted in the Roadway Scope of Work. 
 
With the exception of Right-of-Way Acquisition services, which will still be paid on a unit basis, 
the lump sum bid entered on the Itemized Proposal Sheet will be full compensation for all work 
necessary at the applicable bridge site, including all pay items outlined in the Measurement and 
Payment” Project Special Provision.  In the event that the design, upon which the alternate lump 
sum bid, is not ultimately accepted by the Department, the Design-Build Team will be required 
to design and construct a bridge that does satisfy the Department that all contract and permit 
conditions (including FEMA) can and will be met, which may include the design and 
construction of the bridge specified in the Structures Scope of Work for that site.  Culverts will 
not be acceptable in lieu of bridges.   
 
The Design-Build Team is cautioned that the bridge description specified in the Structures Scope 
of Work was determined jointly by the Department and the regulatory and permitting agencies 
and variation therefrom will likely require subsequent concurrence from these agencies.  The 
Design-Build Team is fully responsible for engaging the Department to understand the rationale 
for the bridge descriptions outlined in the Structures Scope of Work prior to exercising the lump 
sum bid alternate afforded by this provision. 
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To elect this option, the Design-Build Team shall enter a lump sum amount for all work required 
by the contract for the bridge site on the Itemized Proposal Sheet.  The unit cost and amount for 
all other line items specific to that bridge shall be left blank on the Itemized Proposal Sheet. 
To forego this option, the Design-Build Team shall enter a unit cost and amount for each of the 
specific unit price and lump sum items for the bridge site and the amount for the Alternate Lump 
Sum Bid for Bridge #_____ shall be left blank. 
 
Payment will be made under: 
 
Pay Item       Pay Unit 
Alternate Lump Sum Bid for Bridge #______  Lump Sum 
 
MOBILIZATION         
(8-28-17)  DB1 G15A 

Revise the 2018 Standard Specifications for Roads and Structures as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

Ten percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum 
amount for Mobilization.  Partial payments for Mobilization will be made beginning with the 
first partial pay estimate paid on the contract.  Payment will be made at the rate of 40 percent of 
the lump sum amount calculated for Mobilization.  The remaining 60 percent will be paid with 
the second partial pay. 
 
SEQUENCE AND SCHEDULE RESTRICTIONS 
 
The Design-Build Team first priority bridge replacement shall be Bridge No. 110126.  
 
SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
1/23/14 DB1 G43 
 
(A) Submittal of Quantities 
 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 
located in the back of this RFP, following the Itemized Proposal Sheet. 
 
The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 
incorporating into the completed project and upon which the Price Proposal was based.  
The quantity breakdown shall include all items of work that appear in the Fuel Usage 
Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 
specifically noted in the Fuel Usage Factor Chart and Estimate of Quantities sheet will 
be subject to fuel price adjustments.     
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Submittal The submittal shall be signed and dated by an officer of the Design-Build 
Team.  The information shall be copied and submitted in a separate sealed package with 
the outer wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the 
same time and location as the Technical and Price Proposal.  The original shall be 
submitted in the Price Proposal. 
 
Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of 
Quantities sheet will be considered “Trade Secret” in accordance with the requirements 
of G.S. 66-152(3) until such time as the Price Proposal is opened.   
 

(B) Base Index Price 
 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 
payment estimates to determine fuel price adjustments.  The Design-Build Team shall 
submit a payment request for quantities of work completed based on the work completed 
for that estimate period.  The quantities requested for partial payment shall be reflective 
of the work actually accomplished for the specified period.  The Design-Build Team shall 
certify that the quantities are reasonable for the specified period.  The base index price for 
DIESEL #2 FUEL is $ xxxx per gallon. 
 

(C) Opt Out of Fuel Price Adjustment 
 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 
Estimate of Quantities sheet and the declination box shall be checked.  Failure to 
complete this form will mean that the Design-Build Team is declining the Fuel Price 
Adjustments for this project.   
 

(D) Change Option  
 

The proposer will not be permitted to change the option after the Price Proposal and the 
copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted. 

 
 
CONFIDENTIAL QUESTIONS      
(1-5-07) DB1 G56B 
 
The Design-Build Team will be permitted to ask confidential questions of the Department, which 
neither the question nor answer will be shared with other proposing teams.  For the purpose of 
this provision, “confidential question” is defined as a private inquiry containing information 
whose disclosure could alert others to certain details of doing business in a particular manner.  
The Department will determine if the question is considered a confidential question. 
 
I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the External RFP review with the individual teams. 
 

The Department will answer the confidential question verbally at the meeting if possible.  If 
not answered verbally during the meeting, the Department will answer the confidential 
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question by subtle changes in the Final Request for Proposals, which will clarify the scope by 
either allowing or disallowing the request.  The revision will be made in such a manner as to 
not disclose the confidential question. 
 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked by 
requesting a meeting with the Contract Officer.  The request shall be in writing and provide 
sufficient detail to evaluate the magnitude of the request.  Questions shall be of such 
magnitude as to warrant a special meeting.  Minor questions will not be acknowledged or 
answered.  

 
After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only.  Other teams will not be notified of the question or answer. 
 

If the Design-Build Team includes work based on the confidential questions and answers, the 
work shall be included and discussed in the Technical Proposal.  The Technical Proposal will be 
evaluated in accordance with existing policies. 
 
VALUE ANALYSIS  
(9-1-11) EDB1 G57 
 
Value Engineering Proposals, as specified in Article 104-12 of the 2018 Standard Specifications 
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value 
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the 
RFP issued by the Department, will be considered as Value Engineering Proposals. 
 
To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit 
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span 
layout, span lengths, foundation types, or other such general information and how they differ 
from that specified in this RFP.  Therefore, full design packages for the proposed structure and 
that for the structure specified in this RFP are not required, but enough detail should be provided 
to clearly show the cost of both options (excluding design cost). 
 
The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 
104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal 
similarly affects multiple bridges, resulting in a cumulative savings of more than $10,000 across 
those multiple bridges.   
 
Value Engineering Proposals will not be required or allowed for the sole purposes of reducing 
the depth of foundations or to shorten the bridge length unless a change to the foundation type 
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.  
Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial 
payments to the Design-Build Team in accordance with the Project Special Provision entitled 
“Measurement and Payment.”  However, as an incentive to the Design-Build Team to provide an 
economical structural design, the Design-Build Team will be paid a lump sum of 15% of the 
total partial payment adjustment attributable to the reduced pay item quantities for Foundation 
Depth and/or Bridge Length, as applicable.  Said lump sum payment will be made upon approval 
of all design submittals, and receipt of all permits and FEMA compliance for a given bridge site. 
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The 15% incentive will not apply to a bridge if the total partial payment adjustments noted above 
for that bridge are less than $5,000.00. 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS      
(9-1-11) (Rev. 8/31/17) DB1 G58 
 
The Design-Build Team's attention is directed to the Availability of Funds - Termination of 
Contracts Standard Special Provision found elsewhere in this RFP. The Department of 
Transportation's schedule of estimated completion progress for this project, as required by that 
Standard Special Provision, is as follows: 
 
  Fiscal Year       Progress (% of Dollar Value) 
 

2019 (07/01/18 – 06/30/19)          35 % of Total Amount Bid 
2020 (07/01/19 – 06/30/20)          55 % of Total Amount Bid 

 2021 (07/01/20 – 06/30/21)          10 % of Total Amount Bid 
 
 
The Design-Build Team shall also furnish its own progress schedule in accordance with  
Article 108-2 of the 2018 Standard Specifications for Roads and Structures. Any acceleration of 
the progress as shown by the Design-Build Team's progress schedule over the progress as shown 
above shall be subject to the approval of the Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(10-16-7) (Rev. 3-2-18) 102-15(J) DB1 G66 
 
 
Description 
 
The purpose of this project special provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of 
contracts financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE / WBE Subcontractors - Any MBE / WBE submitted at the time of bid that will 
not be used to meet the Combined MBE / WBE Goal. No submittal of a Letter of Intent is 
required, unless the additional participation is used for banking purposes. 
 
Combined MBE / WBE Goal – A portion of the total contract, expressed as a percentage that is to 
be performed by committed MBE / WBE subcontractors. 
 
Committed MBE / WBE Subcontractor - Any MBE / WBE submitted at the time of bid that is 
being used to meet the Combined MBE / WBE Goal by submission of a Letter of Intent. Or any 
MBE or WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than 
the contract Combined MBE / WBE Goal. 
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Goal Confirmation Letter - Written documentation from the Department to the Proposer 
confirming the Design-Build Team's approved, committed participation along with a listing of 
the committed MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Design-Build Team. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE / WBE certification. The MBE / 
WBE program follows the same regulations as the federal Disadvantaged Business Enterprise 
(DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Design-Build Team enters the payments 
made to MBE and WBE subcontractors who have performed work on the project.   
 
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all MBE 
/ WBE firms working on the project. This form is for paper bid projects only.  
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https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE / WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20 

Approval%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 

20Notification%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE / WBE subcontractor, 
manufacturer or regular dealer that affirms that a portion of said contract is going to be 
performed by the signed MBE / WBE for the amount listed at the time of bid. 
 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform% 

20as%20a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE / WBE subcontractors 
on a project that will meet the Combined MBE / WBE Goal contained elsewhere in the RFP. 
This form is for paper bids only. 
 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/ 
09%20MBE-WBE%20Subcontractors%20(State).doc 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted with 
good faith effort packages. 
 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 
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Combined MBE / WBE Goal 
 
The Combined MBE / WBE Goal for this project is 6.0% 
 
The Combined MBE / WBE Goal was established utilizing the following anticipated 
participation for Minority Business Enterprises and Women Business Enterprises: 
 
(A) Minority Business Enterprises 2.0 % 
 

(1) If the anticipated MBE participation is more than zero, the Design-Build Team 
shall exercise all necessary and reasonable steps to ensure that MBEs participate 
in at least the percent of the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Design-Build Team shall make 

an effort to recruit and use MBEs during the performance of the contract. Any 
MBE participation obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 4.0 % 
 

(1) If the anticipated WBE participation is more than zero, the Design-Build Team 
shall exercise all necessary and reasonable steps to ensure that WBEs participate 
in at least the percent of the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Design-Build Team shall make 

an effort to recruit and use WBEs during the performance of the contract. Any 
WBE participation obtained shall be reported to the Department. 

 
The Proposer is required to submit only participation to meet the Combined MBE / WBE Goal. 
The Combined MBE / WBE Goal may be met by submitting all MBE participation, all WBE 
participation, or a combination of MBE and WBE participation.  
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified 
in the Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE 
Goal. The Directory can be found at the following link: 
   
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE / WBE Subcontractors 
 
At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to 
use during the life of the contract. Only those identified to meet the Combined MBE / WBE Goal 
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will be considered committed, even though the listing shall include both committed MBE / WBE 
subcontractors and additional MBE / WBE subcontractors. Any additional MBE / WBE 
subcontractor participation above the goal for which letters of intent are received will follow the 
banking guidelines found elsewhere in this provision. All other additional MBE / 
WBE subcontractor participation submitted at the time of bid will be used toward the 
Department’s overall race-neutral goals. Only those firms with current MBE and 
WBE certification at the time of Price Proposal opening will be acceptable for listing in the 
Proposer’s submittal of MBE and WBE participation. The Design-Build Team shall indicate the 
following required information: 
 

(1) If the Combined MBE / WBE Goal is more than zero, 
 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a 
listing of MBE / WBE participation, including the names and addresses on 
Listing of MBE and WBE Subcontractors contained elsewhere in the 
contract documents in order for the Price Proposal to be considered 
responsive. Proposers shall indicate the total dollar value of the MBE and 
WBE participation for the contract. 

 
(b) If Proposers have no MBE or WBE participation, they shall indicate this 

on the Listing of MBE and WBE Subcontractors by entering the word 
“None” or the number “0.” This form shall be completed in its entirety. 
Blank forms will not be deemed to represent zero participation. Price 
Proposals submitted that do not have MBE and WBE participation 
indicated on the appropriate form will not be read publicly during the 
opening of Price Proposals. The Department will not consider these Price 
Proposals for award and the proposal will be rejected. 

 
(c) The Proposer shall be responsible for ensuring that the MBE / WBE is 

certified at the time of bid by checking the Directory of Transportation 
Firms. If the firm is not certified at the time of the opening of the Price 
Proposals, that MBE’s or WBE’s participation will not count towards 
achieving the Combined MBE / WBE Goal. 

 
(2) If the Combined MBE / WBE Goal is zero, entries on the Listing of MBE and 

WBE Subcontractors are not required for the zero goal, however any MBE or 
WBE participation that is achieved during the project shall be reported in 
accordance with requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm proposes on a contract that contains a Combined MBE / 
WBE Goal, the firm is responsible for meeting the Combined MBE / WBE Goal or making good 
faith efforts to meet the Goal, just like any other proposer. In most cases, a MBE or WBE 
proposer on a contract will meet the Combined MBE / WBE Goal by virtue of the work it 
performs on the contract with its own forces. However, all the work that is performed by the 
MBE or WBE proposer and any other similarly certified subcontractors will count toward the 
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Goal. The MBE or WBE proposer shall list itself along with any MBE or WBE subcontractors, if 
any, in order to receive credit toward the Combined MBE / WBE Goal. 
 
MBE / WBE prime contractors shall also follow Sections A and B listed under Listing of 
MBE and WBE Subcontractor just as a non-MBE / WBE proposer would. 
 
Written Documentation – Letter of Intent 
 
The Proposer shall submit written documentation for each MBE / WBE that will be used to meet 
the contract Combined MBE / WBE Goal, indicating the Proposer’s commitment to use the 
MBE / WBE in the contract. This documentation shall be submitted on the Department’s form 
titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. on the sixth calendar day following opening of, 
Price Proposals unless the sixth day falls on an official state holiday. In that situation, it is due in 
the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next 
official state business day. 
 
If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be 
used toward the Combined MBE / WBE Goal, or if the form is incomplete (i.e. both signatures 
are not present), the MBE / WBE participation will not count toward meeting the Combined 
MBE / WBE Goal. If the lack of this participation drops the commitment below the Combined 
MBE / WBE Goal, the Design-Build Team shall submit evidence of good faith efforts for the 
Goal, completed in its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov 
no later than 10:00 a.m. on the eighth calendar day following opening of Price Proposals, unless 
the eighth day falls on an official state holiday. In that situation, it is due in the office of the State 
Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business day. 
 
Banking MBE / WBE Credit 
 
If the Price Proposal of the Proposer with the apparent adjusted low price exceeds $500,000.00 
and if the committed MBE / WBE participation submitted by Letter of Intent exceeds the 
algebraic sum of the Combined MBE / WBE Goal by $1,000.00 or more, the excess will be 
placed on deposit by the Department for future use by the Proposer. Separate accounts will be 
maintained for MBE and WBE participation and these may accumulated for a period not to 
exceed 23 months. 
 
When the Proposer with the apparent adjusted low price fails to submit sufficient participation by 
MBE and WBE firms to meet the contract Combined MBE / WBE Goal, as part of the good faith 
effort, the Department will consider allowing the Proposer to withdraw funds to meet the 
Combined MBE / WBE Goal, as long as there are adequate funds available from the Proposer’s 
MBE and WBE bank accounts. 
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Submission of Good Faith Effort 
 
If the Proposer fails to meet or exceed the Combined MBE / WBE Goal, the Proposer with the 
apparent adjusted low price shall submit to the Department documentation of adequate good 
faith efforts made to reach the Combined MBE / WBE Goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of Price Proposals unless the sixth day falls on an official state 
holiday. In that situation, it would be due in the office of the State Contractor Utilization 
Engineer no later than 10:00 a.m. on the next official state business day. If the Design-Build 
Team cannot send the information electronically, then one complete set and nine copies of this 
information shall be received under the same time constraints above. 
 
Note: Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited. Documentation of MBE / WBE quotations shall be a part of the good faith effort 
submittal. This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE / WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 
achieve the Combined MBE / WBE Goal which, by their scope, intensity, and appropriateness, 
could reasonably be expected to obtain sufficient MBE / WBE participation. Adequate good faith 
efforts also mean that the Proposer actively and aggressively sought MBE / WBE participation. 
Mere pro forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a Proposer has made. Listed below are examples of the types of actions a Proposer will take in 
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified MBEs / 
WBEs that are also prequalified subcontractors. The Proposer must solicit this interest 
within at least ten days prior to the opening of the Price Proposals to allow the MBEs / 
WBEs to respond to the solicitation. Solicitation shall provide the opportunity to MBEs / 
WBEs within the Division and surrounding Divisions where the project is located. The 
Proposer must determine with certainty if the MBEs / WBEs are interested by taking 
appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs / WBEs in order to increase the 

likelihood that the Combined MBE / WBE Goal will be achieved.  
 

16



C204222 (17BP.13.R.194)                                 Project Special Provisions                                   Burke, McDowell & 
Rutherford Counties 

 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE / WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces.  

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract Combined MBE / WBE Goal when the work to be sublet includes 
potential for MBE / WBE participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs / WBEs, that are also prequalified subcontractors, 

with adequate information about the plans, specifications, and requirements of the 
contract in a timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs / WBEs. It is the Proposer’s  
 

responsibility to make a portion of the work available to MBE / WBE 
subcontractors and suppliers and to select those portions of the work or material 
needs consistent with the available MBE / WBE subcontractors and suppliers, so 
as to facilitate MBE / WBE participation. Evidence of such negotiation includes 
the names, addresses, and telephone numbers of MBEs / WBEs that were 
considered; a description of the information provided regarding the plans and 
specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for MBEs / WBEs to perform the 
work. 

 
(2) A Proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE / WBE subcontractors, and 
would take a firm’s price and capabilities, as well as the contract Combined MBE 
/ WBE Goal into consideration. However, the fact that there may be some 
additional costs involved in finding and using MBEs / WBEs is not in itself 
sufficient reason for a proposer’s failure to meet the contract Combined MBE / 
WBE Goal, as long as such costs are reasonable. Also, the ability or desire of a 
prime contractor to perform the work of a contract with its own organization does 
not relieve the Proposer of the responsibility to make good faith efforts. Proposing 
Design-Build Teams are not, however, required to accept higher quotes from 
MBEs / WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs / WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities. The Proposer’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet 
the project Goal. 

 
(F) Making efforts to assist interested MBEs / WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Proposer. 
 
(G) Making efforts to assist interested MBEs / WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
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(H) Effectively using the services of available minority / women community organizations; 
minority / women contractors’ groups; Federal, State, and local minority / women 
business assistance offices; and other organizations as allowed on a case-by-case basis to 
provide assistance in the recruitment and placement of MBEs / WBEs. Contact within 
seven days from the opening of the Price Proposals the Business Opportunity and Work 
Force Development Unit at OWD@ncdot.gov to give notification of the Proposer’s 
inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the contract Combined MBE / WBE Goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 
achieving the Combined MBE / WBE Goal. 

 
(2) The Proposers’ past performance in meeting the contract goal. 
 
(3) The performance of other proposers in meeting the Combined MBE / WBE Goal. 

For example, when the Proposer with the apparent adjusted low price fails to meet 
the Combined MBE / WBE Goal, but others meet it, you may reasonably raise the 
question of whether, with additional reasonable efforts the Proposer with the 
apparent adjusted low price could have met the Goal. If the Proposer with the 
apparent adjusted low price fails to meet the Combined MBE / WBE Goal, but 
meets or exceeds the average MBE and WBE participation obtained by other 
proposers, the Department may view this, in conjunction with other factors, as 
evidence of the Proposer with the apparent adjusted low price having made a 
good faith effort. 

 
If the Department does not award the contract to the Proposer with the apparent adjusted low 
price, the Department reserves the right to award the contract to the Proposer with the next 
apparent lowest adjusted price that can satisfy to the Department that the Combined MBE / WBE 
Goal can be met or that an adequate good faith effort has been made to meet the Combined MBE 
/ WBE Goal. 
 
Non-Good Faith Appeal 
 
The State Contractual Services Engineer will notify the Design-Build Team verbally and in 
writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 
made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the 
determination made by the Committee, they shall provide written notification to the State 
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within two 
business days of notification of the determination of non-good faith. 
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Counting MBE / WBE Participation Toward Meeting the Combined MBE / WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE / WBE will be counted 
toward the contract goal requirements. The total dollar value of participation by 
a committed MBE / WBE will be based upon the value of work actually performed by the 
MBE / WBE and the actual payments to MBE / WBE firms by the Design-Build Team. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE / 
WBE participation for services or purchases that involves the use of a joint check. 
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE / WBE may enter into subcontracts. Work that a MBE subcontracts to another 
MBE firm may be counted towards the anticipated MBE participation. The same holds 
true for work that a WBE subcontracts to another WBE firm. Work that a MBE / WBE 
subcontracts to a non-MBE / WBE firm does not count toward the contract goal 
requirement. It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (e.g. MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 
may not always be possible due to the limitation of firms in the area. If the MBE or WBE 
firm shows good faith effort has been made to reach out to similarly certified firms and 
there is no interest or availability, and they can get assistance from other certified firms, 
the Engineer will not hold the prime contractor responsible for meeting the individual 
MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor subcontracts a 
significantly greater portion of the contract work than would be expected on the basis of 
standard industry practices, it shall be presumed that the MBE or WBE is not performing 
a commercially useful function. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Design-Build 
Team may count toward its contract goal requirement a portion of the total value of 
participation with the MBE or WBE in the joint venture, that portion of the total dollar 
value being a distinct clearly defined portion of work that the MBE or WBE performs 
with its forces. 

 
(E) Suppliers 
 

A Design-Build Team may count toward its MBE or WBE requirement 60.0 percent of 
its expenditures for materials and supplies required to complete the contract and obtained 
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from a MBE or WBE regular dealer and 100.0 percent of such expenditures from 
a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A Design-Build Team may count toward its MBE or WBE requirement the following 
expenditures to MBE / WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE / WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services; or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE / WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or supplies 
required on a job site (but not the cost of the materials and supplies themselves), 
provided the fees are determined to be reasonable and not excessive as compared 
with fees customarily allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE / WBE Utilization 
 

The Design-Build Team may count toward its contract goal requirement only 
expenditures to MBEs and WBEs that perform a commercially useful function in the 
work of a contract. A MBE / WBE performs a commercially useful function when it is 
responsible for execution of the work of the contract and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved. To 
perform a commercially useful function, the MBE / WBE shall also be responsible with 
respect to materials and supplies used on the contract, for negotiating price, determining 
quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself. To determine whether a MBE / WBE is performing a commercially 
useful function, the Department will evaluate the amount of work subcontracted, industry 
practices, whether the amount the firm is to be paid under the contract is commensurate 
with the work it is actually performing and the MBE / WBE credit claimed for its 
performance of the work, and any other relevant factors. If is determined that a MBE or 
WBE is not performing a Commercially Useful Function, the Design-Build Team may 
present evidence to rebut this presumption to the Department.  

 
(B) MBE / WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function. 
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(1) The MBE / WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the 
Combined MBE / WBE Goal. 

 
(2) The MBE / WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 
 
(3) The MBE / WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE. The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts 
work receives credit for the total value of the transportation services the 
subcontracted MBE or WBE provides on the contract. It should be noted that 
every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 
the participation breakdown. This, however, may not always be possible due to 
the limitation of firms in the area. If the MBE or WBE firm shows a good faith 
effort has been made to reach out to similarly certified transportation service 
providers and there is no interest or availability, and they can get assistance from 
other certified providers, the Engineer will not hold the prime contractor 
responsible for meeting the individual MBE or WBE participation breakdown. 

 
(5) The MBE / WBE may also subcontract the work to a non-MBE / WBE firm, 

including from an owner-operator. The MBE / WBE who subcontracts the work 
to a non-MBE / WBE is entitled to credit for the total value of transportation 
services provided by the non-MBE / WBE subcontractor not to exceed the value 
of transportation services provided by MBE / WBE-owned trucks on the contract. 
Additional participation by non-MBE / WBE subcontractors receives credit only 
for the fee or commission it receives as a result of the subcontract arrangement. 
The value of services performed under subcontract agreements between the MBE 
/ WBE and the Design-Build Team will not count towards the MBE / WBE 
contract requirement. 

 
(6) A MBE / WBE may lease truck(s) from an established equipment leasing business 

open to the general public. The lease must indicate that the MBE / WBE has 
exclusive use of and control over the truck. This requirement does not preclude 
the leased truck from working for others during the term of the lease with the 
consent of the MBE / WBE, so long as the lease gives the MBE / WBE absolute 
priority for use of the leased truck. This type of lease may count toward the MBE 
/ WBE’s credit as long as the driver is under the MBE / WBE’s payroll. 
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(7) Subcontracted / leased trucks shall display clearly on the dashboard the name of 
the MBE / WBE that they are subcontracted / leased to and their own company 
name if it is not identified on the truck itself. Magnetic door signs are not 
permitted. 

 
MBE / WBE Replacement 
 
When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved 
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE / WBE for convenience. This includes, but is not 
limited to, instances in which the Design-Build Team seeks to perform the work of the 
terminated subcontractor with another MBE / WBE subcontractor, a non-MBE / WBE 
subcontractor, or with the Design-Build Team’s own forces or those of an affiliate. A MBE / 
WBE may only be terminated after receiving the Engineer’s written approval based upon a 
finding of good cause for the termination. The prime contractor, or any other affiliated company 
within the Design-Build Team, must give the MBE / WBE firm five calendar days to respond to 
the prime contractor’s, or any other affiliated company within the Design-Build Team, notice of 
termination and advise the prime contractor, or any other affiliated company within the Design-
Build Team, and the Department of the reasons, if any, why the firm objects to the proposed 
termination of its subcontract and why the Department should not approve the action. 
 
All requests for replacement of a committed MBE / WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (Replacement Request). If the Design-Build Team fails to follow this 
procedure, the prime contractor, or other affiliated companies within the Design-Build Team, 
may be disqualified from further bidding for a period of up to six months. 
 
The Design-Build Team shall comply with the following for replacement of a committed MBE / 
WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE / WBE is terminated for good cause as stated above, an 
additional MBE / WBE that was submitted at the time of bid may be used to fulfill the 
MBE / WBE commitment to meet the Combined MBE / WBE Goal. A good faith effort 
will only be required for removing a committed MBE / WBE if there were no additional 
MBEs / WBEs submitted at the time of bid to cover the same amount of work as the 
MBE / WBE that was terminated. 
 
If a replacement MBE / WBE is not found that can perform at least the same amount of 
work as the terminated MBE / WBE, the Design-Build Team shall submit a good faith 
effort documenting the steps taken. Such documentation shall include, but not be limited 
to, the following: 

 
(1) Copies of written notification to MBEs / WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE / WBE or in subcontracting 
other items of work in the contract. 
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(2) Efforts to negotiate with MBEs / WBEs for specific subbids including, at 
a minimum: 

 
(a) The names, addresses, and telephone numbers of MBEs / WBEs who were 

contacted. 
 

(b) A description of the information provided to MBEs / WBEs regarding the 
plans and specifications for portions of the work to be performed. 

 
(3) A list of reasons why MBE / WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBEs / WBEs contacted, if needed, in obtaining 

bonding or insurance required by the Design-Build Team. 
 
(B) Decertification Replacement 
 

(1) When a committed MBE / WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Design-Build Team to solicit replacement MBE / 
WBE participation equal to the remaining work to be performed by the decertified 
firm. The participation equal to the remaining work performed by the decertified 
firm will count toward the contract goal requirement. 

 
(2) When a committed MBE / WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE / WBE firm, the 
Design-Build Team shall take all necessary and reasonable steps to replace the 
MBE / WBE subcontractor with another similarly certified MBE / WBE 
subcontractor to perform at least the same amount of work to meet the Combined 
MBE / WBE Goal requirement. If a MBE / WBE firm is not found to do the same 
amount of work, a good faith effort must be submitted to NCDOT (see A herein 
for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE / WBE, the Design-Build Team will not be required to seek 
additional participation. When the Engineer makes changes that result in additional work to be 
performed by a MBE / WBE based upon the Design-Build Team’s commitment, the MBE / 
WBE shall participate in additional work to the same extent as the MBE / WBE participated in 
the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Design-Build Team shall seek additional participation by 
MBEs / WBEs unless otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE / WBE, 
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the Design-Build Team shall seek participation by MBEs / WBEs unless otherwise approved by 
the Engineer. 
 
When the Design-Build Team requests changes in the work that result in the reduction or 
elimination of work that the Design-Build Team committed to be performed by a MBE / WBE, 
the Design-Build Team shall seek additional participation by MBEs / WBEs equal to the reduced 
MBE / WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE / WBE subcontractor. The Department reserves the right to require copies of actual 
subcontract agreements involving MBE / WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Design-Build Team 
shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to 
beginning construction on the project. The plan shall include the names of all trucking firms 
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 
the individual truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE / WBE for materials, 
supplies or services, not otherwise documented by the SAF as specified above, the Design-Build 
Team shall furnish the Engineer a copy of the agreement. The documentation shall also indicate 
the percentage (60.0% or 100.0%) of expenditures claimed for MBE / WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Design-Build Team shall provide the Engineer with an accounting of payments made to all 
MBE / WBE firms, including material suppliers and contractors at all levels (prime, 
subcontractor, or second tier subcontractor). This accounting shall be furnished to the Engineer 
for any given month by the end of the following month. Failure to submit this information 
accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved prime contractor, or other affiliated companies within the 

Design-Build Team, from the prequalified bidders’ list or the removal of other entities 
from the approved subcontractors list. 

 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs / WBEs, it shall be the prime contractor’s responsibility to 
report all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Design-Build Team to submit the required information in the time 
frame specified may result in the disqualification of that prime contractor and any affiliate 
companies within the Design-Build Team from further bidding until the required information is 
submitted. 
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Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that prime contractor and any affiliate companies 
within the Design-Build Team from being approved for work on future DOT projects until the 
required information is submitted. 
 
Design-Build Teams reporting transportation services provided by non-MBE / WBE lessees shall 
evaluate the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Design-Build Team shall report the accounting of payments through the Department’s 
Payment Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications for Roads and Structures may be cause to disqualify the prime 
contractor or any other affiliated company within the Design-Build Team from further bidding 
for a specified length of time. 
 
RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE 
PRACTICES 
(3/27/13) (Rev. 4-16-15) 104-13 DB1 G118 
 
In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 
become a part of our solid waste stream, to divert materials from landfills, to find ways to 
recycle and reuse materials, to consider and minimize, where economically feasible, the 
environmental impacts associated with agency land use and acquisition, construction, 
maintenance and facility management for the benefit of the Citizens of North Carolina. 
 
To achieve the mission of reducing environmental impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction 
methods that incorporate the use of recycled, solid waste products and environmentally 
sustainable practices in accordance with Article 104-13 of the 2018 Standard Specifications for 
Roads and Structures.  
 
Report the quantities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form.  The Project Construction 
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are 
available at: 
 
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx. 
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Submit the Project Construction Reuse and Recycling Reporting Form by August 1st  annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact 
the State Value Management Engineer at 919-707-4810. 
 
SUBSURFACE INFORMATION      
(3-22-07) DB1 G112D 
 
Available subsurface information will be provided on this project.  The Design-Build Team shall 
be responsible for additional investigations and for verifying the accuracy of the subsurface 
information supplied by the Department. 
 
TWELVE MONTH GUARANTEE 
(7-15-03) DB1 G145 
 
(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 
period of twelve months following the date of final acceptance of the work at each bridge 
site for maintenance and shall replace such defective materials and workmanship without 
cost to the Department. The Design-Build Team will not be responsible for damage due 
to normal wear and tear, for negligence on the part of the Department, and/or for use in 
excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Design-Build Team shall be responsible for invoking the 
warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 
shall be limited to the term of the manufacturer’s guarantee.  NCDOT would be afforded 
the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 
would include pavement structures, bridge components, and sign structures.  This provision will 
not be used as a mechanism to force the Design-Build Team to return to the project to make 
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 
ruts in earth shoulders,) are not parts of this guarantee.  
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 
Team to perform guarantee work within the terms of this provision shall be just cause to remove 
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of six months and will be reinstated only after all 
work has been corrected and the Design-Build Team requests reinstatement in writing. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA 
(5-16-06) DB1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be 
performed in the United States of America.  No work shall be outsourced outside of the United 
States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15) (Rev. 8-30-17) 104 DB01 G160 
 
Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 
Erosion and Sedimentation Control Scope of Work found elsewhere in this RFP. During the 
period between initial vegetation planting and final project acceptance, perform all work 
necessary to establish 80% coverage of permanent vegetation within the project limits, as well 
as, in borrow and waste pits. This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, and 
fertilizer topdressing, as directed. All work shall be performed in accordance with the Erosion 
and Sedimentation Control Scope of Work found elsewhere in this RFP and the applicable 
sections of the 2018 Standard Specifications for Roads and Structures. 
 
Once the Engineer has determined that 80% coverage of permanent vegetation has been 
established, the Design-Build Team will be notified to remove the remaining erosion control 
devices that are no longer needed. The Design-Build Team shall be responsible for, and shall 
correct, any areas disturbed by operations performed in permanent vegetation establishment and 
the removal of temporary erosion control measures, whether occurring prior to or after placing 
traffic on the project. 
 
EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev. 9-20-16) 105-16, 225-2, 16 DB1 G180 

 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 

(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 
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operations, ensure compliance with Federal, State and Local ordinances and regulations, 
and manage the Quality Control Program. 

 
(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion or sediment / stormwater control practices. 
 
(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control / stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and shall be responsible for ensuring the erosion and 
sediment control / stormwater plan is adequately implemented and maintained on the 
project and for conducting the quality control program.  The Certified Supervisor shall 
be on the project within 24 hours notice from initial exposure of an erodible surface to 
the project’s final acceptance.  The Certified Supervisor shall perform the following 
duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control / stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control / stormwater preventive measures are conformed to at 
each stage of the work.  

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c)  Attend all weekly or monthly construction meetings to discuss the 
findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 
for the Design-Build Team’s temporary work not shown on the plans 
developed by the Design-Build Team, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage 
yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Design-Build Team 
in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 
and workmanlike manner. 
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(h) Fully perform and install erosion and sediment control / stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control / stormwater issues 
due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
and / or any location where sediment leaves the right of way. 

(k) Have available a set of erosion and sediment control / stormwater plans 
that are initialed and include the installation date of Best Management 
Practices. These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel, as well as regulatory 
agencies. 

 
(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater Permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities. The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated 
Erosion and Sediment Control Program for construction activities disturbing one 
or more acres of land.  The Department further incorporates these requirements on 
all contracted bridge and culvert work at jurisdictional waters, regardless of size. 
Some of the requirements shall be, but are not limited to: 
 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, e.g. from equipment operations / maintenance 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 
discharge outfalls at least once every seven (7) calendar days, and within 
24 hours after a rainfall event of 0.5 inch, or greater, that occurs within a 
24-hour period. At the discretion of Division of Water Resources 
personnel, additional monitoring may be required if the receiving stream is 
303(d) listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
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(h) Provide training for employees concerning general erosion and sediment 
control / stormwater awareness, the Department's NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES Permit to the Engineer immediately who 
will notify the NC Department of Environmental Quality Regional Office 
within 24 hours of becoming aware of the violation.   

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions / conditions of permits.  The quality 
control program shall: 
 
(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 
(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 
needed. 

(d) Conduct the inspections required by the NPDES Permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

Permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 
be subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type 

of work listed herein during the respective construction activities to control 
erosion, prevent sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional 

areas 
(3) Foreman in charge of utility activities 

 
The Design-Build Team may request to use the same person as the Level II 
Supervisor and Level II Foreman. This person shall be onsite whenever 
construction activities as described above are taking place. This request shall be 
approved by the Engineer prior to work beginning. 
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The Design-Build Team may request to name a single Level II Foreman to 
oversee multiple construction activities on small bridge or culvert replacement 
projects. This request shall be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for 

each of the following erosion and sediment control / stormwater crew:  
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion / sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check / sediment dam installation  
(10) Ditch liner / matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not 
tasked to another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer – Include the certification number of the Level III-B Certified 

Designer on the erosion and sediment control / stormwater component of all 
reclamation plans and if applicable, the certification number of the Level III-A 
Certified Designer on the design of the project erosion and sediment control / 
stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in 
writing, of changes in certified personnel over the life of the contract within two (2) days of 
change.  
 
 
 
 
 
Ethical Responsibility 
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Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 

(A) Failure to adequately perform the duties as defined within this certification 
provision 

(B) Issuance of an ICA, NOV, or Cease and Desist Order  
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 
(D) Demonstration of erroneous documentation or reporting techniques 
(E) Cheating or copying another candidate’s work on an examination 
(F) Intentional falsification of records 
(G) Directing a subordinate under direct or indirect supervision to perform any of the 

above actions 
(H) Dismissal from a company for any of the above reasons 
(I) Suspension or revocation of one’s certification by another entity 

 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 

 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within ten calendar 
days after receiving notice of the proposed adverse action. 
 

Chief Engineer  
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within ten calendar days shall result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
shall result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process.  The Chief Engineer will hear the appeal and make a decision within seven days 
of hearing the appeal.  The decision of the Chief Engineer shall be final and will be made in 
writing to the certificant.   
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If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated.  
 
Measurement and Payment 
 
Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) (Rev. 9-7-17) DB1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions. If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWR within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications for Roads and Structures, the Design-Build Team shall define the point at which 
the discharge enters into the State’s surface waters and the appropriate sampling locations. 
Sampling locations shall include points upstream and downstream from the point at which the 
discharge enters these waters. Upstream sampling location shall be located so that it is not 
influenced by backwater conditions and represents natural background conditions. Downstream 
sampling location shall be located at the point where complete mixing of the discharge and 
receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the 
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wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the 
functioning of a wetland. Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis. These results will be 
maintained in a log within the project records. Records will include, at a minimum, turbidity test 
results, time, date and name of sampler. Should the Department’s test results exceed those of the 
Design-Build Team’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Design-Build Team.  
 
To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 
at the website noted below: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Turbidity
ReductionOptionSheet.pdf 
 
Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards. Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWR’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust 
all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per 
supplemental agreement. 
 
The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 
borings to plan and develop the Price Proposal for the project. CEC values exceeding 15 
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 
avoided when dewatering into surface water is proposed.  
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
CLEARING AND GRUBBING      
(9-1-11) (Rev. 8-18-15) DB2 R01 
 
With the exception of areas with Permanent Utility Easements, the Design-Build Team shall 
perform clearing on this project to the limits established by Method “II” as shown on Standard 
No. 200.02 of the January 2018 NCDOT Roadway Standard Drawings; however, clearing limits 
shall extend five feet beyond the toe of slope with no grubbing. In areas with Permanent Utility 
Easements, clearing shall extend to the proposed right of way limits. 
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DRAINAGE PIPE 
 (9-1-11) DB3 R36 
 
Description 
 
Where shown in the plans developed by the Design-Build Team, the Contractor shall use 
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 
accordance with the following requirements:   
 
All pipe types are subject to the maximum and minimum fill height requirements as found on 
Roadway Standard Drawing 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete Pipe 
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized 
Corrugated Steel Pipe shall be selected based on fill height. 
 
Site specific conditions may limit a particular material beyond what is identified in this Special 
Provision. These conditions include, but are not limited to, abrasion, environmental, soil 
resistivity and pH, high ground water and special loading conditions. The Design-Build Team 
shall determine if additional restrictions are necessary. 
 
Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe, 
Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated Polyethylene 
Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe 
(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
PRICE ADJUSTMENTS FOR ASPHALT BINDER      
(9-1-11) (Rev. 9-8-17) DB6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the 2018 Standard Specifications for Roads and Structures. 
 
When it is determined that the monthly selling price of asphalt binder on the first business day of 
the calendar month during which the last day of the partial payment period occurs varies either 
upward or downward from the Base Price Index, the partial payment for that period will be 
adjusted.  The partial payment will be adjusted by adding the difference (+ or -) of the base price 
index subtracted from the monthly selling price multiplied by the total theoretical quantity of 
asphalt binder authorized for use in the plant mix placed during the partial payment period 
involved. 
 
The base price index for asphalt binder for plant mix is $ 553.33 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on August 1, 2018. 
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PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 
(9-1-11) (Rev. 9-8-17) DB6 R26 
 
Revise the 2018 Standard Specifications for Roads and Structures as follows: 
 
Page 6-15, Article 609-11 and Page 6-31, Article 610-14 
 
Add the following paragraph before the first paragraph: 
 
The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be 
$40.00 per theoretical ton. This price shall apply for all mix types. 
 
ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION 
ACTIVITIES 
04/07/16 DBI 40 

Inspection for Asbestos Containing Material 
 
Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys.  The 
inspection must be performed by a N.C. accredited asbestos inspector with experience inspecting 
bridges or other industrial structures. The N.C. accredited asbestos inspector must conduct a 
thorough inspection, identifying all asbestos-containing material as required by the 
Environmental Protection Agency National Emission Standards for Hazardous Air Pollutants 
(NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum 
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project 
location map, photos of existing structure, the date of inspection and the name, N.C. 
accreditation number, and signature of the N.C. accredited asbestos inspector who performed the 
inspection and completed the report. The cover sheet of the report shall include project 
identification information. Place the following notes on the cover sheet of the report and check 
the appropriate box: 

___ ACM was found              
___ ACM was not found 

Removal and Disposal of Asbestos Containing Material 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the 2018 Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) 
of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from 
a structure and this work must be completed by a Design-Build Team prequalified by NCDOT to 
perform asbestos abatement.  RACM is defined in 40 CFR, Part 61, Subpart M.  Note: 40 CFR 

36



C204222 (17BP.13.R.194)                                 Project Special Provisions                                   Burke, McDowell & 
Rutherford Counties 

 

763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the 
NESHAP RACM. 

Demolition Notification 

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 
Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and Asbestos Permit 
applications require an original signature and must be submitted to the HHCU 10 working days 
prior to beginning demolition activities.  The 10 working day period starts based on the post-
marked date or date of hand delivery.  Demolition that does not begin as originally notified 
requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North 
Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on 
revision submissions. 

 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 

Special Considerations 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  
Contact information is as follows: 

 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
Asheville, NC 28806  
(828) 250-6777 

 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 
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Additional Information 

Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos 
permit applications at the N.C. Asbestos Hazard Management Program website:  

www.epi.state.nc.us/epi/asbestos/ahmp.html 
 
CONTROL OF VIBRATION  
 
Description 
Conduct pre-construction surveys, monitor vibrations, and produce post-construction reports in 
accordance with the contract. 

Project Requirements 

Conduct pre-construction surveys for the following structures: 

Structure Location 
McKinney Mill SR 1793 (McKinney Mill Road) over Branch 

of Sandy Run Creek at Bridge No. 800088 

Retain a Vibration & Noise Monitoring Subcontractor to conduct pre-construction surveys and 
monitor vibrations for McKinney Mill. 

Provide pre-construction surveys and post-construction reports sealed by an engineer licensed in 
the state of North Carolina and approved as a Project Manager (key person) for the Vibration & 
Noise Monitoring Subcontractor. 

Monitor vibration for the following structures: 

Structure Location 
McKinney Mill SR 1793 (McKinney Mill Road) over Branch 

of Sandy Run Creek at Bridge No. 800088 

Monitor vibration throughout the project duration.  

The PPV at any utility or structure shall meet the following criteria: 

Variable Warning Level Not-to-Exceed Limit 
PPV (frequency < 40 Hz) 0.40"/sec 0.50"/sec 
PPV (frequency > 40 Hz) 0.75"/sec 1.0"/sec 

Air Overpressure 120 dB (linear) 133 dB (linear) 

If warning levels are exceeded, the Engineer may require additional monitoring. 

 

Construction Methods 

(A) Pre-Construction Surveys 
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Provide pre-construction surveys signed by the Project Manager. Provide pre-
construction surveys that include at least the following: 

(a) Summary with pre-construction survey date and time, comments about 
existing structure condition and name of individual conducting survey; 

(b) Sketches of interior and exterior walls and foundations with existing 
cracks and written descriptions of cracks including length, width, type and 
angle; 

(c) Digital color pictures on CD or DVD documenting existing cracks and 
structure condition; and 

(B) Post-Construction Reports 

Provide vibration monitoring results and seismograph records signed by the Project 
Manager. 

Measurement and Payment 

Control of Vibration will be paid per Design and Construction for Bridges at the contract lump 
sum price. Payment will be full compensation for all pre-construction surveys, vibration and 
noise monitoring, and post-construction reports. 

No additional payment will be made and no extension of completion date or time will be allowed 
when the Engineer suspends construction and requires additional monitoring or submittals. 

 
TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM 
 
Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 
traffic signal system. Comply with the provisions of Section 1700 of the 2018 Standard 
Specifications for Roads and Structures. 

Materials 

Provide a complete temporary portable traffic signal system.  Design the system for operation 
both with and without an external power source. Furnish two signal control trailer with two 
vehicle signal heads and one operator unit for each portable traffic signal system. Furnish 
transmitters, generators, batteries, controls, back-up systems and all other components necessary 
to operate the system. 

Ensure each system meets the physical display and operational requirements of conventional 
traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 
(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 
advertisement. 

Used equipment will be acceptable if the equipment is in good working condition. Contractor 
retains ownership of the portable traffic signal systems. 
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Provide yellow 12-inch aluminum or polycarbonate vehicle signal heads with 10-inch tunnel 
visors, backplates and Light Emitting Diode (LED) modules. Provide aluminum signal heads and 
backplates listed on the Department’s Qualified Products List (QPL) for traffic signal equipment. 
Provide polycarbonate signal heads and visors that comply with the provisions pertaining to 
Signal Heads within these Project Special Provisions with the following exceptions: 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 
U.V. stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 
highway yellow (Federal Standard 959A, Color Chip 13538). Ensure the color is incorporated 
into the plastic material before molding the signal head housings and end caps. Ensure the plastic 
formulation provides the following physical properties in the assembly (tests may be performed 
on separately molded specimens): 

Test Required Method 
Specific Gravity 1.17 minimum ASTM D 792 

Vicat Softening Temperature, oF 305-325 ASTM D 1525 

Brittleness Temperature, oF Below –200 ASTM D 746 

Flammability Self-extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Elongation at yield, % 5.5-8.5 ASTM D 638 

Shear, strength, yield, PSI 5500 minimum ASTM D 732 

Izod impact strength, ft-lb/in 

[notched, 1/8"] 

15 minimum ASTM D 256 

Fatigue strength, PSI at 2.5 mm 

cycles 

950 minimum ASTM D 671 

 
To minimize signal head movement due to wind, mount top and bottom of signal heads to the 
signal head supports. 

Provide 120V AC powered LED modules listed on the QPL, or provide 12V DC powered LED 
modules that meet the ITE VTCSH Part 2: Light Emitting Diode (LED) Vehicle Signal Modules 
(Interim Purchase Specification) with the exception of paragraphs 5.2, 5.3, 5.7, and testing 
associated with 120V AC. Ensure DC powered LED modules operate with input power between 
9V DC and 15V DC. 

Provide trailers that have durable paint in highway orange, Federal Standard 595a Color Chip ID 
# 12473 with a minimum paint thickness of 2.5 mils. 

Provide trailers with a 12-volt trailer lighting system complying with Federal Motor Carrier 
Safety Regulations 393, safety chains, and a 2-inch ball hitch. When provided, locate generators, 
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fuel tanks, batteries and electronic controls in protective housings that are provided with locks to 
restrict access. 

Design the trailer assembly and signal supports to withstand an 80 MPH wind load with the 
signal supports raised in the operating position. Provide independent certification from a 
registered Professional Engineer that the assembly meets this 80 MPH wind load requirement. 
Provide a reliable hydraulic, electric or manual means for raising and lowering the signal support 
members. Provide screw-type stabilizing and leveling devices with a self-leveling foot to support 
the unit in the operating position on slopes 1V:3H or flatter when detached from the transporting 
vehicle.  

During manual operation, ensure the system provides a means of informing the operator of signal 
indications, such as a light on the back of each signal head that illuminates when the signal 
displays a red indication.  

Design the temporary portable traffic signal system to perform without interruption during the 
time it is in operation. 

Where a traffic actuated system is required, provide a system control unit that is capable of pre-
timed operation, traffic actuated operation, a variable green time interval dependent upon vehicle 
actuations, and programmable yellow clearance and red clearance intervals. Furnish all sensors 
to monitor vehicle demands for vehicle actuation per the Project Special Provisions and Section 
1098 of the Standard Specifications. 

Design the systems to be fail-safe. Ensure the system monitors the following conditions: lack of 
green, yellow, and red signal indication voltage, total loss of indication on any approach, 
presence of multiple signal indications on any approach, conflicting green/yellow signal 
indications, and low power condition. In the event any of these conditions are detected, 
immediately begin flashing operation of red indications in all directions.  

Provide either hard-wired, microwave, or radio controlled type communications for pre-timed 
and traffic actuated temporary portable traffic signal systems. In the event a loss of 
communication is detected, immediately begin flashing operation of red indications in all 
directions. 

Ensure systems that use wireless communication links continuously monitor and verify proper 
transmission and reception of data used to monitor and control each signal head. Ensure ambient 
mobile or other radio transmissions or adverse weather conditions do not affect the system. 
Encode signal transmissions digitally to protect radio transmissions from interference. Do not 
violate Federal Communications Commission (FCC) regulations and ensure radio frequencies 
are appropriate for portable signal equipment applications.  

Upon detecting a malfunction, ensure all signals go to a flashing red condition and the operator is 
notified by a reliable means approved by the Engineer. Provide a battery back-up system for 
generator and direct current powered signal systems to power the warning means and "flashing 
red" condition. Provide a back-up system with a 72-hour minimum reserve.  

Ensure the system meets the Environmental Standards for traffic signals in accordance with 
NEMA TS-1, Section 2. 
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Construction Methods 

During automatic operation, ensure the motorist has an unobstructed view of opposing traffic. 

Install stop bars and warning signs and operate portable traffic signals in accordance with the 
Traffic Control Plan.   

If modification to the distance between signal units is required after the units are positioned, 
relocate the signals or the system and make the necessary timing revisions only as directed by the 
Engineer.  

Submit a traffic signal timing plan to the Engineer for approval a minimum of two weeks prior to 
installation. Include the following items in the plan: distance between stop bars, speed limit to be 
posted during operation, each approach grade, recommended yellow change interval, 
recommended red clearance interval, recommended minimum and maximum green intervals. 
Make timing changes to approved signal timing plan only as authorized by the Engineer. Keep a 
written record of all timing changes. 

Allow only trained operators to set up and operate the system. Provide an experienced operator at 
all times for each temporary portable traffic signal system during periods of manual operation.  
Do not violate yellow change and red clearance intervals during periods of manual operation.  

Perform all maintenance operations required by the system manufacturer including periodic 
cleaning of the systems. Ensure properly skilled and trained maintenance personnel are available 
to maintain the system in good working order and to perform all emergency and preventive 
maintenance as recommended by the system manufacturer.  

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 
number, and pager number of the supervisory employee who will be responsible for maintenance 
and repair of equipment during all hours. 

For all failures, malfunctions, or damage to this equipment, begin necessary repairs within four 
hours of notification. Complete repairs within eight hours of notification. Comply with Section 
150 for maintenance of traffic flow. The inability to contact the supervisory employee or 
prearranged alternate will not extend repair time requirements. 

In the event that the system becomes inoperative, be prepared at all times to revert to flagging 
operations or suspend all construction activities requiring the use of the temporary portable 
traffic signal system until the system is restored to proper operation. Implement flagging 
operations as shown on Roadway Standard Drawing No. 1101.02 Sheet 1 (Closure of one lane of 
a Two-lane, Two-way Highway). 

When not in operation, remove signal heads from the view of traffic or cover signal heads with 
burlap bags or bags made of non-ripping material specifically designed for covering signal 
heads. Do not use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so 
that they are not readable by oncoming traffic. 

42



C204222 (17BP.13.R.194)                                 Project Special Provisions                                   Burke, McDowell & 
Rutherford Counties 

 

TEMPORARY STATIONARY TRAFFIC SIGNAL SYSTEM 

Furnish, install, place in operation, repair, maintain, reposition, and remove the temporary 
stationary traffic signal system. Comply with the provisions of Section 1700 of the 2018 
Standard Specifications for Roads and Structures. 

Materials 

Provide a complete temporary traffic signal system including but not limited to 12-inch vehicle 
signal heads, signal cable, messenger cable, wood poles, guy assemblies, inductive detection 
loops, microwave vehicle detectors, lead-in cable, trenching, riser assemblies, required signs, 
detector units, 2070 controller with 336 pole mounted cabinet, and appropriate pavement 
markings. 

Used equipment will be acceptable if the equipment is in good working condition. Contractor 
retains ownership of the portable traffic signal systems. 

 
Construction Methods 

Ensure that the signal meets the physical display and operational requirements of conventional 
traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 
(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 
advertisement. 

Perform all maintenance operations required by the manufacturer.  Have properly skilled and 
trained maintenance personnel available to maintain the system in good working order and to 
perform all emergency and preventive maintenance as recommended by the equipment 
manufacturer. 

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 
number, and pager number of the supervisory employee who will be responsible for maintenance 
and repair of equipment during all hours. 

In the event that the signal becomes inoperative, be prepared at all times to revert to a flagging 
operation or suspend all construction activities requiring the use of the temporary stationary 
traffic signal system until the signal is restored to proper operation. 

Place signal in flash mode when haul road is not in operation.  All inappropriate signs shall also 
be removed, covered, folded or turned so that they are not readable by oncoming traffic. 
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GENERAL 
 
The State will not be bound by oral explanations or instructions given at any time during the 
bidding process or after award.  Only information that is received in response to this RFP will be 
evaluated; reference to information previously submitted will not suffice as a response to this 
solicitation. 
 
NO CONTACT CLAUSE 
 
To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 
questions and requests for information shall be directed to the State Contract Officer through the 
Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 
from contacting representatives of the Department, other State Agencies or Federal Agencies 
either by phone, e-mail or in person concerning the Design-Build Project. 
 
USE OF TERMS 
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 
are synonymous.   
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer, and State are synonymous.    
 
DESIGN REFERENCES 
 
Design references developed and published by NCDOT and those developed and published by 
other agencies and adopted for use by NCDOT which are to be used in the design of this project 
may be obtained by contacting Contract Standards and Development within the Technical 
Services Division.  Standard prices for materials, which the Department normally sells for a fee, 
will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 
the applicable documents and current revisions and supplements thereto. 
 
REVIEW OF SUBMITTALS 
 
Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA 
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless 
otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5 
March 24, 2016” which by reference are incorporated and made a part of this contract. The 
Design-Build Team may, however, propose an alternate scheme for submittals that include a 
combination of submittals, a different order of submittals, or other submittal scheme.  This 
alternate approach to submittals must be submitted to the Design-Build Unit after award of the 
contract and approved by the Department.  If an approved alternate approach to submittals is 
approved, the Design-Build Team may use the alternate approach but shall assume all risk 
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associated with any necessary re-work or re-design.  Moreover, the alternate approach must 
include, at a minimum, final plans and RFC plans for each of the design disciplines. 
The Department reserves the right to use portions or all of the approved alternate approach on 
any concurrent or future Design-Build projects. 
 
All submittals shall be made simultaneously to the Design-Build Unit and the Resident Engineer.  
The Department will not accept subsequent submittals until prior submittal reviews have been 
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing 
of any proposed changes to the previously reviewed submittals and obtain approval prior to 
incorporation. The Design-Build Team shall prioritize submittals in the event that multiple 
submittals are made based on the current schedule. All submittals shall include pertinent Special 
Provisions. No work shall be performed prior to Department review and approval of the 
applicable design submittals. 
 
GENERAL SCOPE 
 
The scope of work for this project includes design, construction and management of the 
replacement of five (5) bridges.  Construction shall include, but not be limited to, all necessary 
clearing, grading, roadway, drainage, structures, utility coordination and relocation, and erosion 
and sediment control work items for the bridge replacements.  Construction shall comply with 
2018 NCDOT Standard Specifications for Roads and Structures and any special provisions. 
 
Project services include, but are not limited to: 
 

• Design Services – completion of construction plans 
• Construction Services – necessary to build and ensure workmanship of the designed 

facility 
• Permits – development of all documents for permits, as necessary 
• Utility Coordination – minor utility relocation efforts, as needed 
• Right of Way – acquisition of additional right of way, as necessary, to construct the 

project. 
• As-Constructed Drawings 

 
Construction Engineering Inspection shall be provided by NCDOT Division personnel or 
will be performed under a separate contract. 

The Department has prepared the environmental document for each bridge site. 
 
All designs shall be in Microstation format using Geopak software (current version used by the 
Department). 
 
DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 
 
The Design-Build Team shall acknowledge that project documents furnished by the Department 
are preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 
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and completeness of all work performed under this contract and shall save the State harmless and 
shall be fully liable for any additional costs and all claims against the State which may arise due 
to errors, omissions and negligence of the Design-Build Team in performing the work required 
by this contract.  
 
There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 
any of the work covered by the Contract without the written consent of the State, except that the 
Design-Build Team may, with prior written notification of such action to the State, sublet 
property searches and related services without further approval of the State.  
 
The Design-Build Team shall certify all plans, specifications, estimates and engineering data 
furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 
satisfactory to the State and in accordance with the established customs, practices, and 
procedures of the North Carolina Department of Transportation, and in conformity with the 
standards adopted by the American Association of State Highway Transportation Officials, and 
approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 
Section 109 (b).  The decision of the Engineer/State/Department shall control in all questions 
regarding location, type of design, dimension of design, and similar questions. 
 
Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and acceptance and will be 
evaluated on a case by case basis. 
 
The Design-Build Team shall not change team members, subconsultants or subcontractors 
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 
the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 
SOQ shall not perform any work without written consent by the Engineer. Individual offices of 
the Design-Build Team not identified in the Statement of Qualifications submitted shall not 
perform any work without written consent by the Engineer.  Failure to comply with this 
requirement may be justification for removing the Team from further consideration for this 
project and disqualification from submitting on future Design-Build Projects. 
 
All firms shall be prequalified by the Department for the work they are to perform. Joint 
Ventures, LLCs or any legal structure that are different than the existing prequalification status 
must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 
Proposal submittal deadline. If the work is to be performed by an office other than the one that is 
prequalified, that office shall be prequalified prior to any design submittals. 
 
ACCESS TO SUBMITTAL SITE 
 
To reduce the submittal review time and increase the efficiency of the review process, the 
Design-Build Team will need access to the project’s submittal site.  The site will include a 
library that will be used for the Design-Build Team to submit documents to NCDOT to review 
and another for NCDOT to provide response back to the Design-Build Team.  The Design-Build 
Team’s Project Manager shall provide a list of team members that will require access to this 
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portal.  This list shall include the name, e-mail address and North Carolina Identity Management 
(NCID) for each individual team member.  Once the list is complete, it shall be submitted to the 
Design-Build e-mail address (designbuild@ncdot.gov). 
 
To create an NCID account, each individual shall go to NCDOT’s Connect website 
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 
NCID”.   
 
The Department will obtain access rights for these individuals and notify the Technical Services 
Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 
their NCID account.  Once logged in, the Teamsite “C204222 Project Submittals” link will be 
apparent on the left side of the webpage.   
 
Please note that all submittals for this project will be electronic and will be submitted to the 
Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal 
Guidelines – Year 5, March 24, 2016”.  NCDOT reserves the right to request a hard copy of any 
submittal or supporting electronic files or calculation needed to complete the review. 
 
ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 
 
The Design-Build Team shall submit all Release for Construction Plans in accordance with the 
NCDOT e-Signature requirements, including but not limited to providing signed and sealed 
searchable .pdf files. Reference the website noted below for additional information: 
 
https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 
 
ETHICS POLICY 
 
Employees employed by the Design-Build Team or employees employed by any subconsultant 
for the Design-Build Team to provide services for this project shall comply with the 
Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 
removal from the project and may result in removal of the Company from the Department’s 
appropriate prequalified list.  
 
APPROVAL OF PERSONNEL 
 
The Department will have the right to approve or reject any personnel, assigned to a project by 
the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while 
employed by the State.  The restriction period shall be for the duration of the contracted project 
with which the person was involved.  Former Involvement shall be defined as active participation 
in any of the following activities: 
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Drafting the contract 
Defining the contract scope of the contract 
Design-Build Team selection 
Negotiation of the contract cost (including calculating manhours or fees); and  
Contract administration 

 
An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation. 
 
Failure to comply with the terms stated above in this section shall be grounds for termination of 
this contract and/or not being considered for selection of work on future contracts for a period of 
one year. 
 
SUBMITTAL OF PRICE PROPOSALS 
 
Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the 
Standard Specifications for Roads and Structures.  No Price Proposals will be received after 
2:00 p.m. Local Time on September 18, 2018. 
 
A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required.  The 
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to 
furnish a Bid Deposit to the address shown below: 
 

Mr. Ronald E. Davenport, Jr., PE 
Contract Standards and Development 

1020 Birch Ridge Drive 
Century Center Complex- Building B 

 Raleigh, NC 27610 
 
Opening of Price Proposals 
 
At the time and date specified, the State Contract Officer will open and read the Price Proposals 
and calculate the percentage difference between the Price Proposals submitted and the 
Engineer’s Estimate.  
 
Best and Final Offer 
 
In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 
the Department feels it is necessary for any reason the Department may choose to make 
amendments to the details of the RFP and request a Best and Final Offer from all of the 
previously short-listed teams.  Alternately, the Department may choose to redistribute to the 
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 
 
The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in 
the Best and Final RFP.  This will constitute the Design-Build Team’s Best and Final Offer.  
Award of the project may then be made to the Design-Build Team with the lowest apparent Price 
Proposal in response to the Best and Final RFP. 

48



C204222 (17BP.13.R.194)                                          General                                                        Burke, McDowell &                    
Rutherford Counties  

  

 

Stipend 
 
A stipulated fee of $5,000 will be awarded to each short-listed Design-Build Team that provides 
a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all short-listed 
Design-Build Teams that provide a responsive Price Proposal shall receive the stipulated fee. 
Once award is made, or a decision is made not to award, unsuccessful Design Build Teams will 
be notified of the opportunity to apply for the stipulated fee. 
 
In the event that the Department suspends or discontinues the procurement process prior to the 
Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK     
 
Project Details 
 
• The Design-Build Project consists of replacing a total of five (5) bridges located in Burke, 

McDowell & Rutherford Counties.  All bridges shall be constructed in place with off-site 
detours.   

 
• The Design-Build Team shall be responsible for designing and constructing the bridge 

approaches to tie the new structure into the existing pavement in accordance with the 
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, 
current NCDOT design standards and NCDOT policies.   The Design-Build Team shall 
make every effort to stay within the existing right of way to reduce or eliminate the need for 
additional right of way or easements. 

 
• All bridges are considered subregional tier. 

 
• The Design-Build Team shall use Design Speed ADT, Travel Lane Width, and the Paved 

Shoulder Width as shown in the table below (unless otherwise noted herein) for the full 
length of the construction limits.   The Design Build Team shall use the Out to Out Bridge 
Width as specified in the Structures Scope of Work.  The lanes shall be striped to match 
existing travel lane widths. 

 
 

County Bridge 
No. Route 

Design Speed 
(mph) ADT 

 

Travel Lane 
Width (ft) 

Paved 
Shoulder 

(ft) 
Burke 110126 SR 1115 45 350 10 0 
McDowell 580108 SR 1560 25 310 10 4 
Rutherford  800058 SR 1178 35 840 10 0 
Rutherford  800088 SR 1793 55 260 10 0 
Rutherford 800265 SR 1194 25 230 10 0 
 

• At a minimum, the Design-Build Team shall construct full depth pavement in all areas of 
pavement removal, widening or re-alignment.  In no case shall the existing pavement width 
be narrowed. 

 
• At Bridge No. 580108, the length of overlay, wedging, and new pavement shall extend up to 

the Railroad Tracks on the east side avoiding impacts to the Railroad Crossing and on the 
west side up to the intersection with SR 1556. The Design-Build Team shall resurface 100 
feet each side along SR 1556 at the intersection with SR 1560 and pave to the furthest radii 
along SR 1561. 

 
• At Bridge No. 580108, the Design-Build Team shall be responsible for the coordination 

with the Railroad within the limits of the Railroad Right-of-Way.   
 

• At Bridge No. 800265, the length of overlay, wedging, and new pavement shall extend 150 
feet on the south side and to the intersection with SR 1178. 
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• Excluding Bridge Nos. 580108 and 800265, the length of overlay, wedging, and new 

pavement at each bridge site with existing paved roads shall extend a minimum 150 feet 
from the ends of the proposed structure (fill face).   

 
• The Design-Build Team shall pave to the face of guardrail for its full length and taper at an 

8:1 ratio to the proposed edge of pavement. 
 

• At Bridge No. 580108, paved shoulders shall be extended to the end of construction limits 
and blunt ended. 

 
• At Bridge No. 800058, the Design-Build Team shall hold the existing southern face of the 

bridge and widen to the north. 
 

• At Bridge No. 110126, the Design-Build Team shall provide a Type III Guardrail Anchor 
Unit and shop curve guardrail in the northwest quadrant. 

 
• Outside the guardrail limits on the subregional tier, for all approaches with paved shoulders, 

the Design-Build Team shall provide a minimum of 2’-0” of graded shoulder from the edge 
of the pavement to the shoulder point.   

 
• The grade may be adjusted as needed by the Design-Build Team to assist in the attainment 

of FEMA compliance or to assist in minimizing hydraulic spread. (Reference the Hydraulic 
Scope of Work). 

 
• Unless noted otherwise elsewhere in the RFP, the Design-Build Team may use 

asymmetrical widening about the existing bridge and roadway centerline where appropriate 
to minimize impacts to utilities and/or natural systems. 

 
• Unless noted otherwise elsewhere in the RFP, all guardrail should be designed and placed in 

accordance with the January 2018 NCDOT Standard Drawings and/or approved details in 
lieu of standards.  Unless noted otherwise elsewhere in the RFP, for subregional bridges, the 
length of guardrail installed shall be based on the length provided in the NCDOT Sub 
Regional Tier Design Guidelines for Bridge Projects dated February 2008. 
 

• A crest vertical curve high point is permitted on a bridge or approach slab provided the 
Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in 
an effective manner and (2) providing a tangent grade on the structure would create 
significant additional roadway approach work.  In no case shall a sag vertical curve low 
point be located on any bridge or approach slab. 

 
• The Design-Build Team will be responsible for furnishing and placing concrete monuments 

for all proposed right of way acquired as part of this project. 
 
• The Department has met on-site with the agencies or obtained their comments at all bridge 

sites in this RFP.  Any variations in the Design-Build Team’s proposed design and/or 
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construction methods that nullify the decisions reached between the Department and the 
environmental agencies, and/or will require additional coordination with the environmental 
agencies shall be the sole responsibility of the Design-Build Team. The Department will not 
allow any contract time extensions or additional compensation associated with any 
coordination or approval process resulting from design and/or construction modifications.  

 
• Reductions in design speeds in order to retain existing horizontal and vertical alignments 

will be allowed per the NCDOT Sub Regional Tier Guidelines dated February 2008; any 
further reductions will require a design exception.  Other design exceptions will only be 
considered if the proposed criteria meet or exceed existing conditions. 

 
• The Design-Build Team shall maintain existing driveway access at all times during the 

construction and/or relocate if necessary to accommodate construction.  
 

• The vertical alignment may be adjusted as needed by the Design-Build Team to assist in the 
attainment of FEMA compliance or to assist in minimizing hydraulic spread (Reference the 
Hydraulic Scope of Work). 

 
• Bridge approach slabs are required at all bridge ends.  The minimum bridge approach slab 

length shall be 12 feet for the subregional tier sites.  
 

• The Design-Build Team shall coordinate with the Resident Engineer on bus turnarounds and 
provide bus turnarounds with ABC as necessary for bridges not constructed during summer. 

 
General 

 
• Unless otherwise noted herein, the design shall be in accordance with the NCDOT Sub 

Regional Tier Design Guidelines for Bridge Projects  dated February 2008, the 2011 
AASHTO A Policy on Geometric Design of Highways and Streets, Roadway Design Policy 
and Procedure Manual, Roadway Design Guidelines for Design-Build Projects, January 
2018 NCDOT Standard Specifications for Roads and Structures, the 2011 AASHTO 
Roadside Design Guide, 4th Edition and 2015 Errata, and the 2006 Chapter 6 Update and 
January 2018 NCDOT Roadway Standard Drawings. 

 
• Once all changes have been incorporated into the “Released for Construction” roadway plan 

set for each site, the Design-Build Team shall provide electronically sealed and signed PDFs 
of the plans in the proper format which conform to the NCDOT eSignature Policy to the 
Design-Build Unit.  

 
NCDOT Information Supplied 
 
• NCDOT SubRegional Tier Design Guidelines for Bridge Projects dated February 2008 is 

available at: 
 
https://connect.ncdot.gov/projects/Roadway/RoadwayDesignAdministrativeDocuments/Sub%2
0Regional%20Tier%20Guidelines.pdf 
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• The NCDOT will provide electronic surveys and wetland delineation files to the Design-
Build Team for each bridge site.  Any additional supplemental surveys, including but not 
limited to additional topography, existing and proposed roadway, structure sites, 
underground and overhead utilities, existing and proposed drainage, and wetland delineation 
shall be the responsibility of the Design-Build Team to acquire and process. The NCDOT 
will provide electronic surveys and wetland delineation files to the Design-Build Team for 
each bridge site.  Any additional supplemental surveys, including but not limited to 
additional topography, existing and proposed roadway, structure sites, underground and 
overhead utilities, existing and proposed drainage, and wetland delineation shall be the 
responsibility of the Design-Build Team to acquire and process.  

 
• The Design-Build Team shall be responsible for confirming the location of the utilities and 

the type/size of facilities. All SUE work shall be the responsibility of the Design-Build 
Team.  

 
• The NCDOT will provide final pavement designs for each bridge site.   

 
• The NCDOT will provide field scoping meeting worksheets for each bridge site. 
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STRUCTURES SCOPE OF WORK 
 
Project Details: 
 
The Design-Build Team will be responsible for all structures necessary to complete the project in 
accordance with the table provided herein.  Reference the Project Special Provision entitled 
“Measurement and Payment” for a description of pay items and resolution of differences 
between the quantities and data provided herein and the final design prepared by the Design-
Build Team and approved by the Department. 
 
All bridge lengths stated herein are based on an assumed end bent cap depth of 4’-0”. All bridges 
shall be cored slab or box beam designs with a bituminous concrete riding surface.  Reference 
the Pavement Management Scope of Work for further information. 
 
The Design-Build Team shall provide a 42-inch Vertical Concrete Barrier Rail per Structure 
Management Manual on all bridges except Bridge No. 800088 where 54-inch 2-Bar Metal Rail 
per Structure Management Unit Manual. Precast Barriers will not be allowed. 
 
Note that the bridge length in the table below is from fill face to fill face and therefore may 
require adjustment to the length on any cored slab standard that the Design-Build Team may 
wish to use.  In lieu of adjusting these beam lengths, and at no additional cost to the Department, 
the Design-Build Team may elect to use the cored slab 5-foot increment standards and lengthen 
the fill face to fill face dimension as needed.   
 
At Bridge No. 580108, the Design-Build Team shall construct a vertical face on the west side 
using either (1) a cast-in-place abutment: (2) a deep end bent cap supported on piles; or (3) a 
standard end bent cap supported on piles with sheet piles in front of the end bent.  These three 
options are collectively referred to as “Vertical Face” in the table contained herein. The vertical 
wall or sheeting shall be of sufficient depth to accommodate abutment scour.   
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Structure 
Number 

Site 
Description 

Out-
Out 

Width 
(ft) 

Fill 
Face to 

Fill 
Face 

Length  
(ft) 

Bent 
Placement 

Limitations 

# of 
Spans 

End Bent #1 
Foundation 
Length (& 
est tip elev) 

End Bent #2 
Foundation 
Length (& 
est tip elev) 

Interior 
Bent 

Foundation 
Length (& 
est tip elev) 

Foundation Type 

110126 
SR 1115 over 

Double Branch 
Creek 

30 60 Not Applicable 1 35 (56) 27 (73) Not Applicable Steel Piles @ End Bents 

580108 
SR 1560 over 
North Fork 

Catawba River 
36 170 Not Applicable 3 11 (1378) 27 (1364) 29 (1355) 

Steel Piles @ east end  
Drilled Shafts @ Int. 

Bents 
Vertical Face @ west 

end 

800058 
SR 1178 over 

Mountain 
Creek 

30 120 No Bents in 
Water 2 14 (85) 20 (80) 27 (65) 

Steel Piles @ End Bents 
Drilled Shafts @ Int. 

Bent 

800088 

SR 1793 over 
Branch of 
Sandy Run 

Creek 

27 100 Not Applicable 1 30 (48) 17 (58) Not Applicable Steel Piles @ End Bents 

800265 SR 1194 over 
Maple Creek 27 60 Not Applicable 1 18(81) 17 (83) Not Applicable Steel Piles @ End Bents 

 

NOTES:   
Assumed Foundation Type at End Bent is Drilled-in or Driven Steel Piles with factored resistance per NCDOT Standard Bridge Loads and NCDOT LRFD 
Driven Pile Policy. 

The estimated tip elevations are based on an examination of the borings and taking into account roughly 10 feet of scour depth and are shown for informational 
purposes.  The estimated tip elevations are not necessarily true elevations but may instead relate to an assumed benchmark noted on the boring logs; 
benchmarks were not always accessible at the time of borings.  Foundation length was determined by comparing the existing grade and bridge seat elevations 
with the estimated pile tip elevations, taking into account any adjustment needed to the assumed benchmark, as appropriate. 
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Bridge Removal:  
 
The Design-Build team is responsible for the removal and disposal of all existing bridges, piles, 
abutments, and previous bridge substructure remnants per NCDOT’s Best Management 
Practices of Maintenance and Construction Activities and the Standard Specifications, except as 
otherwise noted herein. 
 
For existing bridges that have paint systems containing red lead paint, the Design-Build Team is 
responsible for handling, removing, shipping, and disposing of these materials in accordance 
with the January 2018 NCDOT Standard Specifications for Roads and Structures.  The existing 
bridges shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2018 Standard 
Specifications for Roads and Structures.  Red lead paint, if present on the stockpiled items, need 
not be removed by the Design-Build Team.   
 
The Design-Build Team shall notify Mr. Daniel Dowdle at (828) 652-2939 regarding the salvage 
operations one week prior to availability of the materials. The Design Build Team shall salvage 
materials, as listed below and shall deliver to the NCDOT facility, Burke/McDowell County 
Bridge Maintenance Yard, located at 3852 NC HWY 226 S., Marion, NC, 28752, where 
NCDOT will offload the salvaged materials.  
 

• At Bridge No. 110126 – Crutchbent 
• At Bridge No. 580108 – Guardrail and guardrail posts 

 
The Design-Build Team shall notify Mr. Clifton Thomas at (828) 286-3191 regarding the 
salvage operations one week prior to availability of the materials. The Design Build Team shall 
salvage materials, as listed below and shall deliver to the NCDOT facility, Rutherford County 
Bridge Maintenance Yard, located at 909 Ledbetter Road, Spindale, NC, 28160, where NCDOT 
will offload the salvaged materials.  
 

• At Bridge No. 800058 – Guardrail and guardrail posts 
• At Bridge No. 800088 – All steel I-Beams, guardrail and guardrail posts 
• At Bridge No. 800265 – All steel I-Beams  

 
Every precaution should be taken to avoid any damage during demolition. Carefully dismantle 
and remove existing guardrail and all components, concrete anchors included, at locations 
indicated in the plans developed by the Design-Build Team with the small parts stored in sturdy 
containers, for delivery to the NCDOT facilities named above. Dispose of the concrete anchors.  
 
General: 

All bridges shall meet approved roadway typical sections and grades.  Bridge geometry (width, 
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary 
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build 
Team. 
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Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design 
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual), 
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit 
Manual (including policy memos), NCDOT Bridge Policy Manual and NCDOT Sub Regional 
Tier Design Guidelines for Bridge Projects dated February 2008 except as noted otherwise 
elsewhere in this RFP.  

If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and 
seal the plans. 

A live load rating chart for proposed girders shall be included with the bridge plans and shall 
state design assumptions and methodology used in the load rating calculations.  The load rating 
shall be in accordance with the NCDOT Structures Management Unit Manual (including policy 
memos) and AASHTO’s Manual for Bridge Evaluation.  If Standard Bridge Plans and the 
corresponding rating sheets are not used, the Design-Build Team shall submit an initial live load 
rating chart concurrently with the Preliminary Bridge Survey Report submittal. 

Construction and Materials shall be in accordance with 2018 NCDOT Standard Specifications 
for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 
NCDOT Structures Management Unit Standard Drawings. 

Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and will be evaluated on a case by 
case basis. 

Once all changes have been incorporated into the “Released for Construction” structure plans for 
each site, the Design-Build Team shall provide a PDF of the sealed plans to the Director of the 
Transportation Program Management Unit. 
 
NCDOT Information Supplied 
 
The NCDOT Standard Bridge Design Plans are available at:  
     
https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx     
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HYDRAULICS DESIGN SCOPE OF WORK 
 
The Design-Build Team shall be required to do the following: 
 

• Employ a prequalified private engineering firm to perform hydraulic design for all work 
required under this contract. 

 

• Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.   
 

• Design the storm drainage using Geopak Drainage. 
 

• Provide a Stormwater Management Plan using the most current NCDOT Best Management 
Practices where applicable.   

 
• Provide Bridge Survey Reports as required by NCDOT Hydraulic Guidelines stated below. 
 
• Design the structure at each location to meet the requirements of the Memorandum of 

Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP) 
approved April 23, 2013, for the Department’s submittal to FEMA.  In the event an MOA 
cannot be achieved, the Design-Build Team shall be responsible for preparing a CLOMR 
package; however, the Department will be responsible for all FEMA submittal fees 
associated with the submittal of a CLOMR, and subsequently LOMR, packages.  In the event 
that the Design-Build Team revises their design after initial submittal of the MOA or 
CLOMR package and a second FEMA submittal for that bridge is required, then the Design-
Build Team will be responsible for all FEMA submittal fees associated with the re-submittal. 

 
• The Department will not allow direct contact between the Design-Build Team and the 

representatives of NCFMP and their contractors either by phone, e-mail, or in person without 
the State Hydraulics Engineer or his designee(s) present. The Department will review with 
NCFMP the eligibility for the MOA at their monthly meeting.  The MOA Package with the 
accepted Bridge Survey Report for each site shall be submitted for review one month prior to 
the meeting. A member of the Design-Build Team may attend this meeting. The Design-
Build Team shall recognize that the MOA allows for as much as one hundred fifty (150) days 
for approval once an accepted MOA Package has been submitted by the Department to the 
NCFMP.  No construction activity shall occur in FEMA regulated floodplains until the MOA 
package (or CLOMR) for the specific site has been approved by the NCFMP.  The 
Department will be responsible for all fees associated with the submittal of MOA Packages. 

 
 Construct structures in FEMA regulated floodplains to ensure adherence to the 

approved FEMA submittal.  The Design-Build Team shall ensure that construction of 
all structures in FEMA regulated floodplains adhere to the approved CLOMR(s) 
and/or MOA(s). Within three months of completion of a structure in a FEMA 
regulated floodplain, the Design-Build Team shall provide a sealed As-Built survey 
for the structure and certify that the constructed structure adheres to the approved 
CLOMR or MOA.  Guidance for plan certification for FEMA-Regulated Stream 
Crossings may be found on the Hydraulics Unit website at the following address:  

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 
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• The Design-Build Team shall prepare a new FEMA model and/or package and be 

responsible for all associated costs resulting from any construction variation from the 
approved CLOMR(s) and/or MOA(s). 
 

• The Department will not provide FEMA models that are available on the North Carolina 
Flood Risk System (FRIS) website.  The Department will provide FEMA models, if 
available, to the Shortlisted Design Build Teams that are not available on the FRIS website. 
The Department in no way warrants or implies that these models are complete, accurate, or 
sufficient.  No additional compensation will be provided for additional modeling necessary to 
correct, re-create, or adjust the models provided. 

 

• Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 
Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the 
responsibility of the Design-Build Team. 
  

• Design all stormwater controls based upon the most current NCDOT Stormwater Best 
Management Practices Toolbox.   

 
• At Bridge No. 580108, the Design-Build Team shall design and replace 18-inch pipe south of 

the bridge on SR 1556. 
 

• At Bridge No. 800088, the Design-Build Team shall design and replace 24-inch pipe west of 
the bridge on SR 1793.  

 
• At Bridge No. 800265, the Design Build Team shall design and replace 15-inch pipe south of 

the bridge on SR 1194. 
 

• The 10-ft setback was waived at Bridge No. 580108 on the west end in determining the 
bridge length. 

 
• Design hydraulic spread cannot intrude into the travel lane width. 
 
• Use grated drop inlets with pipes in shoulder berm gutter.  Concrete flumes shall be used 

only if there is inadequate depth for a drop inlet. 
 
• The Design-Build Team shall provide bank stabilization where the bank is disturbed for bent 

removal. 
 

• No deck drains are allowed to be installed over water.   
 
General 

 
• Design in accordance with criteria provided in the North Carolina Division of Highways Sub 

Regional Tier Guidelines for Bridge Projects dated February 2008, Guidelines for Drainage 
Studies and Hydraulics Design-2016 and the addendum  Handbook of Design for Highway 
Drainage Studies-1973, North Carolina Department of Transportation Stormwater Best 
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Management Practices Toolbox-2014 and the North Carolina Division of Highways 
Hydraulics Unit website:  
 
https://connect.ncdot.gov/resources/hydro/pages/default.aspx 

 
 
Information Supplied 

 

• Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program 
approved August 12, 2016 and associated materials are located at: 

 
https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 

 

• FEMA model is available on the North Carolina Flood Risk System (FRIS) website. NCDOT 
will provide the FEMA model not available on FRIS website The FRIS website is located at:  

 
http://fris.ncem.org/fris 

 
• Pre-design Hydraulic Report for bridge. 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK    
 
I. GENERAL: 
 

Obtain the services of a firm prequalified for geotechnical work by the NCDOT Geotechnical 
Engineering Unit at: 
 
https://partner.ncdot.gov/VendorDirectory/default.html 

 
The prequalified geotechnical firm shall prepare foundation design recommendation reports 
for use in designing structure foundations and roadway foundations, retaining walls, and 
temporary structures if necessary. 

 
If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design the 
foundations and seal the plans. 

 
The Engineer of Record who prepares the foundation design recommendation reports shall be 
a Professional Engineer registered in the State of North Carolina who has completed a 
minimum of three geotechnical design projects of scope and complexity similar to that 
anticipated for this project using the load and resistance factor design (LRFD) method and in 
accordance with the latest edition of the AASHTO LRFD Bridge Design Specification. 

 
The prequalified geotechnical firm shall determine if additional subsurface information, other 
than that provided, is required.  If a determination is made that additional subsurface 
information is required, the Design-Build Team shall use a prequalified geotechnical firm to 
perform all additional subsurface investigation and laboratory testing in accordance with the 
current NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for 
Subsurface Investigations.  Submit additional information collected by the Design-Build 
Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the 
following format: 

 
• 8 ½ x 11-inch Paper Format  
• “Structure Subsurface Investigation Title Sheet.”  Includes Caution Notice and an area 

to list Contents.  
• NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations  
• Plan View of boring locations and any other significant topographic features 
• gINT boring logs 
• gINT core logs (if applicable) 
• Cross sections if drilled pier foundations will be used 
• AASHTO soil test results for both disturbed and undisturbed samples  
• Rock test results summary chart 

 
The Design-Build Team shall provide the final Subsurface Investigation Report in electronic 
and hardcopy format to the NCDOT for its records.   
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A minimum of two standard penetration test (SPT) / rock core borings shall be required per bent 
for all bridges.  All borings must be located within 25 feet of the center of each bent to satisfy 
this requirement.  No boring may be used for the foundation design of more than one bent.  
Extend all borings to a depth below the foundation element to show a complete subsurface 
profile.  The Department will provide at least two borings per bridge site to the Design-Build 
Team.  The Design-Build Team shall be responsible for obtaining the borings noted above for 
all bents where subsurface information is not sufficient or is warranted by variability in the 
geology unless the prequalified geotechnical firm submits documented justification that the 
subsurface investigation provided by NCDOT is adequate for design purposes and the 
justification is acceptable to the Department.  Any deviations to the requirements noted above 
shall require acceptance from the NCDOT Geotechnical Engineering Unit prior to construction. 

 
The maximum spacing between borings for retaining walls shall be 100 feet, with a minimum 
of two borings; one at each end of the wall.  Drill borings for retaining walls a minimum depth 
below the bottom of the wall equal to twice the maximum height of the wall. 

 
The Design-Build Team is permitted to design bridges on this project using software that 
accounts for the structural effects of soil / pier interaction. 

 
II. DESCRIPTION OF WORK: 
 

The Design-Build Team shall design foundations, embankments, slopes, and retaining walls in 
accordance with the current edition of the AASHTO LRFD Bridge Design Specifications, 
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Sub Regional Tier Design 
Guidelines for Bridge Projects dated February 2008 as applicable, all applicable NCDOT 
Geotechnical Engineering Unit Standard Provisions, NCDOT Structures Management Manual, 
and NCDOT Roadway Design Manual. The NCDOT LRFD Driven Pile Foundation Design 
Policy is located on the NCDOT Geotechnical Engineering Unit’s website at: 
 
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 

 
For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall adhere to 
the guidelines located at the following website: 
 
https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

 
A. Structure Foundations 

 
Permanent steel casings shall be required for drilled piers that are constructed in six inches 
or more of water. Permanent steel casings shall be required for drilled piers constructed on 
sloped stream banks subject to degradation from flooding. 

 
When the weathered rock or rock elevation is below the 100-year hydraulic scour elevation, 
the 100-year and 500-year design scour elevations are equal to the 100-year and 500-year 
hydraulic scour elevations from the structure survey report accepted by the NCDOT 
Hydraulics Unit. When the weathered rock or rock elevation is above the 100-year 
hydraulic scour elevation, the 100-year design scour elevation may be considered equal to 
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the top of the weathered rock or rock elevation, whichever is higher, and the 500-year 
design scour elevation may be set two feet below the 100-year design scour elevation. 

 
End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection.  Place end bent 
slope protection from the toe of slope to berm to protect the approach embankment from 
scour. 

 
Analyze drilled pier and pile bent foundations using either LPile or FB-Pier. Design drilled 
piers and vertical piles with a sufficient embedment in soil and / or rock to achieve “fixity”. 

 
Add steel pile points to all driven piles with an estimated embedded length of 20’ or less. 
 

B. Roadway Foundation 
 
All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except bridge end 
bent slopes (see Section A – Structure Foundations).  In areas where a sliver fill is required 
to tie the proposed grade into the existing ground, fill slopes may be steeper than 2:1 (H:V) 
provided the existing slopes are stable and erosion control measures are utilized on the 
sliver fill slopes.  However, in no case shall a slope be steeper than 1.5:1.  The Design-
Build Team shall submit slope stability analysis verifying stability of any modified slopes, 
including details to control erosion of the slope.  For all other proposed slopes steeper than 
2:1 (H:V), the slopes shall be reinforced and detailed design calculations shall be submitted 
to the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for review and 
acceptance, prior to construction.   

 
Bridge approach fills shall be required for end bents on all bridges in accordance with 
NCDOT Standard Drawings and NCDOT design criteria.  Standard Drawing 422.02 of the 
NCDOT January 2018 Roadway Standard Drawings shall be used on all bridges. 

 
 
III. CONSTRUCTION REQUIREMENTS: 
 

All construction and materials shall be in accordance with the NCDOT 2018 Standard 
Specifications for Roads and Structures and current NCDOT Project Special Provisions 
unless noted otherwise elsewhere in this RFP.  The Design-Build Team shall be responsible 
for investigating, proposing and incorporating remedial measures for any construction 
problems related to foundations, retaining walls, subgrades, settlement, slopes, and 
construction vibrations.  Submit the proposed remedial measures to the Geotechnical 
Engineering Unit for review and acceptance prior to incorporation. 
 
The Design-Build Team shall be responsible for any damage or claim caused by construction, 
including damage caused by vibration (see 2018 Standard Specifications for Roads and 
Structures Article 107-14).  Please refer to the Control of Vibration provision in Project 
Special Provisions for special requirements at Bridge No. 800088.  The Design-Build Team 
shall be responsible for deciding what additional, if any, pre and post-construction monitoring 
and inventories need to be conducted to satisfy their liability concerns.  Any monitoring and 
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inventory work shall be performed by a qualified private engineering firm experienced in the 
effects of construction on existing structures. 

The prequalified geotechnical firm that prepared the original foundation designs shall perform 
any changes to the foundation designs. All changes shall be based upon additional 
information, subsurface investigation and / or testing. Send copies of revised designs, 
including additional subsurface information, calculations and any other supporting 
documentation sealed by a professional engineer registered in the State of North Carolina, to 
the NCDOT for review and acceptance. 
 
The geotechnical firm that prepared the foundation designs shall review and approve all pile 
driving hammers and drilled pier construction sequences.  After the geotechnical firm has 
approved these submittals, the Design-Build Team shall submit to the NCDOT for review 
prior to beginning construction. 
 
Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance with 
the NCDOT LRFD Driven Pile Foundation Design Policy.  Provide pile driving inspection 
charts or tables for all approved pile hammers. 

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design Specifications.  
If a tip elevation is noted on the plans, drive piles to the minimum required driving resistance 
and tip elevation. 

Drive piles to the minimum required driving resistance and a penetration into natural ground 
or below design scour of at least 10 ft.  If a pile is socketed into rock (as defined in Section 
411-1 of the 2018 Standard Specifications for Roads and Structures) at least 5 feet and all 
other design requirements are met then the total penetration amount may be relaxed at the 
discretion of the Geotechnical Engineering Unit.  Unless otherwise approved, stop driving 
piles when refusal is reached.  Refusal is defined as 240 blows per foot or any equivalent set. 
 
PDA testing is required when the proposed Required Driving Resistance of HP12x53 piles 
exceeds 175 tons, the proposed Required Driving Resistance of HP14x73 piles exceed 250 
tons, or if a pile type other than HP 12x53 or HP 14x73 is used.  If required, perform Pile 
Driving Analyzer (PDA) testing on at least one pile per bridge using a NCDOT prequalified 
company to develop pile driving inspection charts or tables.  Additional PDA tests may be 
required based upon the AASHTO LFRD Bridge Design Specifications.  Provide additional 
PDA testing for any revisions to pile type, size or hammer previously approved.  The locations 
of specific piles to be tested must be accepted by the NCDOT prior to any PDA test.   
 
Perform PDA tests and CAPWAP analyses and provide the PDA report and pile driving 
criteria in accordance with Section 450 of the 2018 Standard Specifications for Roads and 
Structures.  The foundation design firm or the PDA consultant shall develop pile driving 
inspection charts or tables for acceptance by the NCDOT prior to pile installation. 
 
For drilled piers, the following additional requirements shall apply: 
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1. Use current NCDOT inspection forms for drilled piers available on the NCDOT 
Geotechnical Engineering Unit’s webpage. Construct and inspect drilled piers in 
accordance with Section 411 of the 2018 Standard Specifications for Roads and 
Structures. 
  

2. The Department will inspect drilled piers using the Shaft Inspection Device (SID) for 
any pours using the wet method of concrete placement and for any drilled pier 
excavations that cannot be visually inspected or have remained open longer than 24 
hours that cannot be dewatered due to unstable soil or rock.  

 
3. The Design-Build Team shall notify Matt Hilderbran, PE by e-mail 

(mrhilderbran@ncdot.gov) a minimum of five (5) days prior to required SID testing, 
followed by a confirmation two days prior to required SID testing. The Design-Build 
Team shall notify Matt Hilderbran of all SID testing cancellations as soon as possible 
at the e-mail address noted above.   

 
4. Install Crosshole Sonic Logging (CSL) tubes in all drilled piers.  CSL test a minimum 

of 25% of drilled piers at each bridge or one per bent, whichever is greater. If a CSL 
test identifies any defect in the drilled pier, the Department has the right to request 
additional CSL testing as needed. The Department will determine which piers will be 
CSL tested. Submit CSL test information and results to the Geotechnical Engineering 
Unit, via the Design-Build Unit, for review and acceptance. 

 
5. Drilled pier tip elevations shall not be changed during construction unless the 

prequalified geotechnical firm that prepared the bridge foundation design redesigns 
the drilled pier from either an SPT / rock core boring, performed in accordance with 
ASTM standards at the subject pier location, or observations of the drilled pier 
excavation.  If a drilled pier is designed based on a boring, do not drill a boring inside 
an open drilled pier excavation. Locate the boring within three pier diameters of the 
center of the subject pier and drill to a depth of two pier diameters below the revised 
tip elevation. If a drilled pier is redesigned based upon observations of the drilled pier 
excavation, the geotechnical engineer of record shall be present during the excavation 
to determine the actual subsurface conditions. 

 
Send copies of any inspection forms related to foundations, embankment, and subgrade to the 
NCDOT for review. 
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PAVEMENT MANAGEMENT SCOPE OF WORK    
 
The pavement design for the mainline and mainline shoulders is as follows:  
 

Bridge Site Surface  Base  
110126 2.5” S9.5B 4.0” B25.0C 
580108          2.5” S9.5B 4.0” B25.0C 
800058 2.5” S9.5B 4.0” B25.0C 
800088 2.5” S9.5B 4.0” B25.0C 
800265 2.5” S9.5B 4.0” B25.0C 

 
The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 
surface course as provided in the table above. 
 
The depth of surface course on cored slab and box beams at the gutter line shall meet the minimums 
listed in the NCDOT Structures Management Unit Manual. 
 
If wedging is equal to or greater than the full thickness of the surface course as provided in the table 
above plus 3.0”, then wedging shall consist of the full thickness of surface course as provided in the 
table above, and the remainder shall be B25.0C. 
 
The Design-Build Team shall provide incidental milling where tying to the existing pavement to 
provide a smooth transition to the proposed pavement.  Driveways impacted by the Design-Build 
Team’s construction shall be repaired to the pre-construction condition. 
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TRAFFIC ENGINEERING SCOPE OF WORK   
 
I. TRAFFIC MANAGEMENT PLANS 
 

A. DESIGN PARAMETERS FOR ROAD CLOSURES 
 

1. All bridges will be constructed under road closure with utilization of the off-site 
detours noted below.  Local access to all residences and businesses will be 
maintained between the closure points at all times during construction. 
 

County Structure No. Route Detour Route 
Burke 110126 SR 1115 SR 1116 – SR 1102 – US 64 – SR 1115 

McDowell 580108 SR 1560 SR 1556 – US 221 – SR 1566 – SR 1560 

Rutherford 800058 SR 1178 SR 1175 – SR 1172 – SR 1174 – SR 
1178 

Rutherford 800088 SR 1793 SR 1749 – SR 1765 – SR 1762 – SR 
1793 

Rutherford 800265 SR 1194 SR 1178 – SR 1161 – NC 108 – 
 SR 1194  

 
2. Improvements to the above stated detour route will not be required.  In the event 

the Design-Build Team proposes any deviations/improvements to the above stated 
detour route, it shall be the sole responsibility of the Design-Build Team to obtain 
approval from the NCDOT Division Engineer and perform all required 
environmental studies and obtain environmental permits for any proposed 
changes. 

 
3.   Design and prepare the Temporary Traffic Control Plan for each bridge site 

location project.  Development of the Traffic Control Plan should proceed as 
follows: 

 
a) Submit a Traffic Control Plan to the Resident Engineer and the Design-Build 

Unit for review and acceptance.  Construction may begin once the Traffic 
Control Plan has been sealed by the Design-Build Team and accepted by the 
Department.   

   
b) The Traffic Control Plan shall include a detour detail, which includes detour 

signing (detour advance warning & trailblazing with road names), sign 
designs, and locations of traffic control devices; construction 
phasing/sequence, and project notes.  Street names are required on detour 
signing.  NCDOT’s January 2018 Roadway Standard Drawings Section 1100 
is for traffic control and will need to be incorporated into the plans for most 
work activities.  The detour detail will incorporate NCDOT’s January 2018 
Roadway Standard Drawing 1101.03, sheet 1 of 9.  Ensure the development 
of the Traffic Control Plan is in compliance with the North Carolina 
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Department of Transportation Roadway Standard Drawings, NCDOT January 
2018 Standard Specifications for Roads and Structures, the latest edition of 
the Manual on Uniform Traffic Control Devices (M.U.T.C.D.) and the 
NCDOT Standard Specifications for Roads and Structures (January 2018). 

 
c)  Use traffic control devices that conform to all NCDOT requirements and are       

listed on the Department’s Approved Products List as shown on NCDOT’s     
Traffic Control Website. 

 
d)  The NCDOT’s Traffic Control Website should be utilized when developing      

the Traffic Control Plan.  The Traffic Control Website is updated and provides  
      key information necessary in preparing the Traffic Control Plan.  The Traffic 

Control Website Address:  
 

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 
 

 
B. PROJECT REQUIREMENTS FOR ALL BRIDGE SITES 

 
1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has 

experience designing and sealing Traffic Management Plans for the North Carolina 
Department of Transportation (NCDOT) on comparable projects.  

 
2. The Traffic Management Plans shall adhere to the “Express Design-Build Bridge 

Replacement Submittal Guidelines–Year 5, March 24, 2016”, and the “Guidelines for 
Preparation of Traffic Control and Pavement Marking Plans for Design-Build 
Projects”, January 2018 NCDOT Roadway Standard Drawings, January 2018 
NCDOT Standard Specifications for Roads and Structures, and the “2009 Manual for 
Uniform Traffic Control Devices". 

 
3. Adapt the traffic control plans, when directed by the engineer, to meet field 

conditions to provide safe and efficient traffic movement.  Changes may be required 
when physical dimensions in the detail drawings, standard details and roadway details 
are not attainable or result in duplicate or undesired overlapping of devices.  
Modification may include: moving, supplementing, covering or removal of devices. 

 
4. The Design-Build Team shall provide one month notice to the Engineer, County EMS 

and County school officials prior to road closures. 
 

5. The Design-Build Team will be allowed five additional days of lane closure per 
bridge site to complete punch list items identified by the Engineer.   The Design-
Build Team shall notify the Engineer 15 days prior to installation of a lane closure 
and submit details for approval by the Engineer.   

 
6. As approved by the Engineer, lane closures will be allowed for geotechnical borings 

and the relocation of utilities prior to the road closure at each bridge site. 
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C. DETOUR SIGNING 

 
The Design-Build Team shall be responsible for the installation and maintenance of all 
detour signing within and off the project limits. 
 
Cover or remove all detour signs within and off the project limits when a detour is not in 
operation. 
 
Ensure all necessary signing is in place prior to altering any traffic pattern. 
 

D. TRAFFIC BARRIER 
 
The Department will not provide any type of barrier for this project.  The Design-Build 
Team shall use only an NCDOT approved temporary traffic barrier system and adhere to 
the following requirements. 
 
Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning 
work in any location.  Once the temporary traffic barrier system is installed at any 
location, proceed in a continuous manner to complete the proposed work in that location. 
 
Once the temporary traffic barrier system is installed and no work has been or will be 
performed behind the temporary traffic barrier system for a period longer than two (2) 
months, remove/reset the temporary traffic barrier system unless the barrier is protecting 
a hazard.  

 
Protect the approach end of temporary traffic barrier system at all times during the 
installation and removal of the barrier by either a truck mounted impact attenuator 
(maximum 72 hours) or a temporary crash cushion. 
 
Protect the approach end of temporary traffic barrier system from oncoming traffic at all 
times by a temporary crash cushion unless the approach end of temporary traffic barrier 
system is offset from oncoming traffic as follows: 
 

Posted speed limit (MPH) Minimum offset (feet) 
 

40 or less 15 
45 – 50 20 

55 25 
60 mph or higher 30 

 
Install temporary traffic barrier system with the traffic flow, beginning with the upstream 
side of traffic.  Remove the temporary traffic barrier system against the traffic flow, 
beginning with the downstream side of traffic. 
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Install drums to close or keep closed tangent sections of the roadway until the temporary 
traffic barrier system can be placed or after the temporary barrier system has been 
removed.  The distance, in feet, between drums shall be no greater than twice the posted 
speed limit (MPH).  

 
The Design-Build Team shall be responsible for providing proper connection between the 
existing bridge rail and the temporary barrier system and include this information in the 
appropriate plans.  
 

E. TRAFFIC CONTROL DEVICES  
 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 
requirements and are listed on the Approved Products List.  The Approved Products List 
is shown on NCDOT’s Work Zone Traffic Control website at: 
 

https://apps.dot.state.nc.us/vendor/approvedproducts/ 
 
The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Transportation Program Management Director.  
 
Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient 
length to close the entire roadway.  Stagger or overlap barricades to allow for ingress or 
egress. 

 
 I. Temporary Traffic Signals 

 
The Design-Build Team shall be responsible for the design and implementation of either 
temporary portable or stationary signal system needed to maintain traffic if closing one 
lane on SR 1556 for the vertical face construction at this site.  Reference the Project 
Special Provisions for Temporary Portable Traffic Signal System and Temporary 
Stationary Traffic Signal. 
 
The Design-Build Team shall notify the Engineer in writing a minimum of one month 
before a temporary traffic signal installation is required. 

 
 
II. PERMANENT SIGNING 
 

The Design-Build Team will replace any existing signs damaged by construction 
operations.  The signs shall be furnished and installed by the Design-Build Team 
according to NCDOT’s specifications. 

 
III. FINAL PAVEMENT MARKING PLANS 
 
            General 
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Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform 
Traffic Control Devices (MUTCD) and the NCDOT January 2018 Roadway Standard 
Drawings.  
 
Final Pavement Marking Plan Requirements 

 
Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, 
and pedestrians within the highway, including persons with disabilities in accordance 
with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as 
defined by the Manual for Uniform Traffic Control Devices (MUTCD). 
 
NCDOT’s January 2018 Roadway Standard Drawings – Section 1205 pertain to 
pavement markings and markers and shall be utilized.  

 
Use pavement marking and pavement marker products that conform to all NCDOT’s 
requirements and specifications and are listed on the Department’s Approved Products 
List.  The use of any devices that are not shown on the Approved Product List shall 
require written approval from the Signing and Delineation Unit. 
 
Install pavement markings in accordance with NCDOT’s January 2018 Standard 
Specifications for Roads and Structures, and in accordance with the manufacturer’s 
procedures and specifications.   
 
Install pavement markings on the final surface as follows: 
 

Bridge # Marking Marker 
   

All Bridges Paint None 
   
 
Tie proposed pavement marking lines to existing pavement marking lines. 
 
Replace any pavement markings that have been damaged by the end of each day's 
operation. 

 
Remove any conflicting markings or markers before shifting traffic to a new pattern. 
 
Passing zone(s) will be determined in the field and must be approved by the engineer. 
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ENVIRONMENTAL PERMITS SCOPE OF WORK    
 
General: 
 
The Design-Build Team shall be responsible for preparing permit drawings necessary for the 
Department to obtain all required environmental permits for construction for each bridge site 
contained in this contract.  The Design-Build Team is responsible for determining the appropriate 
permits that will apply to each site.  The Design-Build Team is encouraged to gain the Department’s 
concurrence on the permits needed prior to beginning permit application work for each bridge.  The 
Design-Build Team shall determine the schedule for submission of each bridge’s permit 
documentation.   
 
The Design-Build Team shall not begin ground-disturbing activities, including utility relocations in 
jurisdictional areas, at a given bridge site, until the environmental permits have been issued for that 
bridge.  This restriction does not include investigative borings covered under a Nationwide #6 permit 
(NWP #6).    
 
The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned 
permits provided that (1) the Department is notified in writing prior to these activities; (2) such 
activities are outside jurisdictional resources.  Upon consultation with the Division Environmental 
Officer, a meeting may be required with the permitting agencies prior to beginning work. 
 
The Department will allow no direct contact between the Design-Build Team and representatives of 
the environmental agencies.  No contact between the Design-Build Team and the environmental 
agencies shall be allowed either by phone, e-mail or in person, without representatives of the 
Division’s Environmental Officer present.  A representative from the Design-Build Unit shall be 
included on all correspondence. 
 
Once the Department has obtained the applicable permits based upon the approved Design-Build 
Team’s proposed design and/or construction methods, the Design-Build Team will be responsible for 
any change in the proposed design and/or construction methods that nullifies any permit.  The 
Department shall not allow any contract time extensions associated with this additional coordination.   
 
The Design-Build Team shall meet all permit conditions.  The Design-Build Team shall be required 
to staff any personnel necessary to provide permit compliance.  
 
Permit Process: 
 
It is the Design-Build Team's responsibility to acquire information and prepare permit drawings that 
reflect the impacts and minimization efforts from the project as designed by the Design-Build Team.  
The Design-Build Team shall prepare the entire permit package; the Department will provide the 
environment document for each bridge site.  The Design-Build Team shall be responsible for entering 
impact determinations on the drawings.  Further, it is the Design-Build Team’s responsibility to 
provide the design and construction details to the Department to be included as part of the permit 
process. At a minimum, the associated permit drawings shall consist of the following: 
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• Roadway Plan and Profile Sheets (half size 11” x 17”) shall contain all environmental impacts in 

a table with calculated proposed stream/wetland/open water impacts, buffer impacts by type, such 
as road fill, bridging, etc.   

• In addition, the Roadway Plan Sheet shall specifically identify buffer zones, wetland boundaries, 
all erosion control measures, structures, pier locations, riprap, causeways and other impacts 
including utility relocation. 

 
The Department will re-verify and update, as needed, the required environmental data that expires 
prior to the completion of the activity causing the impact in the jurisdictional areas.  These include, 
but are not limited to, federally protected species, re-verification of wetland jurisdictional areas, 
historic and archaeological sites, and 303d (impaired) streams.  
 
Direct coordination between the Design-Build Team, the Department’s Design-Build Unit, Division 
Environmental Officer (DEO), Division Bridge Program Manager and the Resident Engineer shall 
be necessary to ensure proper permit drawing development.  Upon completion of the permit drawings, 
the Design-Build Team shall concurrently forward the package to the Design-Build Unit, Resident 
Engineer, Division Bridge Program Manager, Division Environmental Officer, Area Bridge 
Construction Engineer and Hydraulics Unit for review and approval. After all revisions are complete, 
the Department will subsequently forward the package to the appropriate agencies and the cover letter 
describing the project. 
 
Any temporary construction measures, including de-watering, construction access, etc. shall be 
addressed in the permit drawings.  Impacts that result from so-called temporary measures may not be 
judged to be temporary impacts by the agencies.  These issues shall be addressed and resolved with 
the agencies and reviewed by the Division Environmental Officer prior to submission of the permit 
drawings and environmental impacts to the respective agencies. 
 
The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional areas. 
The Design-Build Team shall also identify all proposed borrow and waste sites. Further, the Design-
Build Team shall describe the methods of construction of all structures.  The description of the 
temporary impacts (utility relocations, etc.) shall include restoration plans, schedules and disposal 
plans. This information shall be included in the permit drawings and environmental impacts. 
 
The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the 
impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased during 
the Design-Build effort.  All fill material shall be immediately stabilized and maintained to prevent 
sediment from entering adjacent waters or wetlands.  The Design-Build Team shall be responsible 
for ensuring that the design and construction of the project will not impair the movement of aquatic 
life. 
 
Requests made for modifications to the permits obtained by the Division Environmental Officer shall 
only be allowed if the Engineer determines it to be in the best interest of the Department and will be 
strongly discouraged. The Design-Build Team shall not take an iterative approach to hydraulic design 
issues.  The design shall be complete prior to permit modification application. 
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Permit Timeframe: 
 
The Design-Build Team should expect it to take up to 60 days for the Department to acquire the 
permits necessary for each bridge.  The 60 days shall begin at the date that the Department has 
approved the final permit package as submitted by the Design-Build Team. No requests for additional 
contract time or compensation will be allowed if the permits are obtained within this 60-day period.  
With the exception of location and survey work and permitted investigative borings covered under a 
Nationwide #6, no mobilization of men, materials, or equipment for site investigation or construction 
of the project shall occur prior to obtaining the permits. This limitation does not preclude the off-site 
fabrication of bridge segments or equipment.  The Department will not honor any requests for 
additional contract time or compensation, including idle equipment or mobilization or demobilization 
costs, for the Design-Build Team mobilizing men, materials (or ordering materials), or equipment 
prior to obtaining all permits.  The Department will consider requests for contract time extensions for 
obtaining the permits only if the Design-Build Team has pursued the work with due diligence, the 
delay is beyond the Team’s control, and the 60-day period has been exceeded. If time were granted 
it would be only for that time exceeding the 60-day period.   
 
Commitments: 
 
The NCDOT is committed to incorporating all reasonable and practicable design features to avoid 
and minimize impacts to wetlands, streams, open water, and regulated riparian buffers.  Additionally, 
the NCDOT will provide full compensatory mitigation of all stream, wetland, and riparian buffer 
impacts as required by the regulatory agencies. 
 
All work by the Design-Build Team must be accomplished in strict compliance with the plans 
submitted and approved for the permits drawings and in compliance with all conditions of the permits 
received and certifications issued by the agencies.  The Design-Build Team shall provide each of its 
contractors and/or agents associated with the construction or maintenance of this project with a copy 
of the permits. 
 
The Design-Build Team shall strictly adhere to these commitments, as well as others, including but 
not limited to requirements for permitting. 
 
If the Design-Build Team discovers any previously unknown historic or archeological remains while 
accomplishing the authorized work, he shall immediately notify NCDOT Staff Archaeologist 
Supervisor and/or Division Environmental Officer, as listed below, who will initiate the required 
State/Federal coordination.  All questions regarding these sites should be addressed to Mr. Matthew 
Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK      
 
The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and 
Sedimentation Control Plans.  Erosion Control (EC) Plans shall be designed for the grading phase of 
the construction.  Release for Construction (RFC) Erosion Control Plans shall be submitted to all 
NCDOT Personnel listed in the “Express Design-Build Bridge Replacement Submittal Guidelines – 
Year 5, March 24, 2016”, before any land disturbing activities, including clearing and grubbing can 
commence.  No land disturbing activities, including clearing and grubbing, shall occur in any location 
that does not have accepted RFC Erosion Control Plans.  Refer to the most recent versions of the 
NCDOT Erosion and Sediment Control Design and Construction Manual and the NCDENR - Erosion 
and Sediment Control Planning and Design Manual for erosion control design guidelines not 
addressed in this Scope of Work. 
 
The Design-Build Team shall be responsible for determining the Bridge Projects located in 
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data 
(25 year). 
 
Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 

I. Complete Set of Plans: 
 

A. RFC Plans 
 

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion 
control design as directed. 

2. Use correct NCDOT symbology. 
3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type ‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet 
Sediment Trap Type ‘A’ (PIST-A), etc. 

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence 
(TSF), etc.) 

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control stone 
(Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type 
‘A’ (TRSC-A), etc.) at all drainage outlets with a spillway with an adequately designed 
base length to distribute outflow. 

6. Take into account existing topography and show contour lines. 
7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce velocity 

in existing and proposed ditches with spacing of 250 feet divided by percentage of ditch 
grade.  Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD). 

8. Protect existing streams; do not place erosion control devices in live streams. 
9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per 

disturbed acre with surface area equal to 435 square feet per cubic foot per second (cfs) 
of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data (NCDENR 
- Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial 
duration (ARI) time series type).  A Sediment Basin Designer Spreadsheet will be 
provided by the NCDOT REU upon request. 
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10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak 
inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - 
Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial 
duration (ARI) time series type).  Infiltration Basin shall be designed to dewater in 3 days 
or less.  An Infiltration Basin Designer Spreadsheet will be provided by the NCDOT REU 
upon request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed acre 
with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak 
inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - 
Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
Weather Service web site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial 
duration (ARI) time series type).  A Skimmer Basin Designer Spreadsheet will be 
provided by the NCDOT REU upon request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 
(L:W) and 6:1 (L:W), respectively. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage outlets. 
For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall be installed 
with a spacing of 1/4 the basin length. For silt basins with a length less than 20 feet, a 
minimum of two Coir Fiber Baffles shall be installed, with a spacing of 1/3 the basin 
length. The Design-Build Team will not be required to show the individual baffles on the 
EC Plans. 

14. Include any culvert and/or pipe construction sequence plan sheets in the Clearing & 
Grubbing Erosion Control Plans; all pipes 48 inch or larger, or any combination of pipes 
that total 48 inch or more require a construction sequence.  Prior to installation of pipes 
smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a 
phasing plan for managing the watercourse to the Resident Engineer for review and 
acceptance. The phasing plan shall be in accordance with the Best Management Practices 
for Construction and Maintenance Activities. 

15. For any permanent stormwater devices, design temporary sediment basins at these 
locations for construction phase. 

16. Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and 
proposed ditches at a spacing of 50 feet in areas where sediment basins are not feasible at 
drainage outlets, and in areas where sediment basins at drainage outlets cannot be properly 
sized to surface area and/or sediment storage requirements due to safety concerns, ROW 
limitations, utility conflicts, or other construction limitations approved by the NCDOT 
REU.  For ditch grades greater than 3%, utilize TRSC-A with Matting and PAM in lieu 
of wattles. 

17. Utilize temporary slope drains and earth berms at top of fill slopes 8 feet (5 feet in 
Divisions 1, 2, 3, and 6) or higher and steeper than 4:1 (H:V), or where there are 
superelevation rates above 4% and fills are greater than 5 feet (3 feet in Divisions 1, 2, 3, 
and 6).  Maximum slope drain spacing shall be 200 feet. 

18. Utilize rock energy dissipater and/or silt basin at outlet of slope drain. 
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19. Provide matting for erosion control in all ditch lines where the velocity is greater than 2.0 

ft/s, and the shear stress is 1.55 psf or less.  For ditch lines with a shear stress above 1.55 
psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized. 

20. Provide matting for erosion control on all fill slopes 2:1 (H:V) or steeper and fill slopes 
adjacent to sensitive jurisdictional areas. 

21. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B 
.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and utilize 
25-year peak rainfall data for surface area requirement for all sediment basins. 

22. To contain concrete waste water and associated concrete mix from washing out ready-mix 
trucks, drum, pumps, or other equipment, provide Concrete Washout Structures at egress 
points.  Concrete Washout Structures must collect and retain all concrete waste water and 
solids so that this material does not migrate to surface waters or into the ground water.  
The Concrete Washout Structures are not intended for concrete waste water not associated 
with washout operations.  The Concrete Washout Structures may include devices above 
or below ground and/or commercially available devices designed specifically to capture 
concrete waste water.  Concrete Washout Structure options may be found in the special 
provisions, available at the website noted in Section IV.  A Concrete Washout Structure 
option detail is available at the following link: 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/pdf/Concrete
WashoutStructuresdetail.pdf 

 
B.  Intermediate Phase 

 
Intermediate Erosion Control Plans shall only be required if design modifications and/or site 
conditions require additional erosion control design or design revisions to the RFC Erosion 
Control Plans. Intermediate Plans shall be submitted for review and shall be accepted prior to 
construction of any aspect impacted by the revised erosion control design.  For any 
intermediate phase, comply with Section A, “RFC Plans” above. 

 
C. The following documents shall accompany the Erosion Control Plans and be completed and 

submitted to NCDOT REU for initial submittal: 
1.  High Quality Water Worksheet from Soil and Water Engineering web page 
2.  Low Impact Bridge Project Checklist from Soil and Water Engineering web page 
3.  Matting Determination Spreadsheet from Soil and Water Engineering web page 
4.  Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page 
5.  Basin or Checkdam Design Spreadsheet from Soil and Water Engineering web page 
6.  Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts 

(half-size) 
7.  General Structure Drawing with locations of piles, drilled shafts, etc. (half-size) 
8.  Erosion Control Plans shall be submitted according to the “Express Design-Build Bridge 

Replacement Submittal Guidelines – Year 5, March 24, 2016”.   
9. Microstation files may be requested by NCDOT REU staff if needed 
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The documents located on the Soil and Water Engineering web page can be found at: 
 

http://stage.dot.state.nc.us/doh/operations/dp_chief_eng/roadside/soil_water/erosion_control/
downloads.html 

 
All documents from the Soil and Water Engineering web page can be submitted electronically or 
hard copy. 

 
II. Detail Sheets and Notes: 

A. Provide project specific special notes and details such as wattle with PAM, etc. 
B. Provide matting summary sheet(s): matting for erosion control and permanent soil 

reinforcement mat. 
C. Provide reforestation sheet(s): regular, wetland, streambank and/or buffer showing appropriate 

species. 
 
III. Title Sheet: 

A. Show correct notes: NCD-01, HQW, ESA, clearing and grubbing, etc. 
B. Show correct standards for project. 
C. Show list of standard NCDOT symbology 
D. Show name and certification number of Level III certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 
 
IV. Special Provisions: 

A. Erosion Control Special Provisions are available at the following website: 
 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/special_provisions/ 
 

B. References in Erosion Control Special Provisions from the aforementioned website to Method 
of Measurement, Basis of Payment, or any other statement regarding direct payment for 
Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 
 
V. Miscellaneous: 

A. Plan submittals shall include all pertinent design information required for review, such as 
design calculations, drainage areas, etc. 

B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 
(including any special details or special provisions used by the NCDOT REU) and 
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 
request. 

C. Plans shall address any environmental issues raised during the permitting process. 
D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 
E. Temporary access and haul roads, other than public roads, constructed or used in connection 

with the project shall be considered a part of the project and addressed in the Erosion and 
Sedimentation Control Plans. 
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F. Borrow or waste areas that are part of the project shall require a separate Reclamation Plan, 
unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a landfill 
regulated by the Division of Waste Management (DWM). The Design-Build Team shall 
 

G. submit the permit number for waste / borrow sites covered by the Mining Act or regulated by 
DWM (NCDEQ) concurrently to the Design-Build Unit and the Resident Engineer.  For 
Reclamation Procedures, see: 
 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Contr
actedReclamationProcedures.pdf 

 
H. Whenever the Engineer determines that significant erosion and sedimentation continues 

despite the installation of approved protective practices, the Design-Build Team shall be 
required to and shall take additional protective action. 

I. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build Team 
from making every effort to contain sediment onsite. 

J. Any Erosion Control Design revisions made during the construction of the project shall be 
submitted to NCDOT REU by the 15th of the month via the Design-Build Unit.  At any time 
requested by the Engineer or the NCDOT-REU, the Design-Build Team shall provide an 
updated version of the Erosion and Sedimentation Control Plans for distribution to all parties 
involved in the construction process. 

K. The Design-Build Team shall comply with the North Carolina Administrative Code Title 15A 
Department of Environment and Natural Resources Chapter 4, Sediment Control. 

L. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering 
Section, the Design Build Team, and any other pertinent NCDOT personnel before any Erosion 
and Sedimentation Control Designs are submitted to NCDOT REU.  Erosion and Sedimentation 
Control Plan submittals shall only be reviewed and accepted by NCDOT REU after the Erosion 
Control Pre-Design Meeting.  The Design Build Team shall be required to submit a tentative 
Erosion and Sedimentation Control Plan submittal schedule at the pre-design meeting. 

M. At minimum, the Design Build Team shall bring one erosion control plan sheet with a Clearing 
& Grubbing erosion control design to the Erosion and Sedimentation Control Plan pre-design 
meeting. 

N. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall be 
kept on site at all times throughout the duration of the project. 

O. Erosion Control / Stormwater Certification shall be required according to the Project Special 
Provision found elsewhere in this RFP. 

P. Prior to installation of any erosion control devices, the Design-Build Team shall verify 
boundaries of jurisdictional areas in the field and delineated with Safety Fence or flagging.  
For guidance on Safety Fence and flagging in jurisdictional areas, see: 
 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
 

Q. Various projects that impact more than 100 linear feet of stream with a Division of Water 
Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance from the 
Regional Land Quality Section office or from the central Land Quality Section office in 
Raleigh.  Additional coordination and document preparation with NCDOT REU and Land 
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Quality may be required to obtain this variance approval.  These projects will be identified at 
the erosion control pre-design meeting.  

R. Sediment basins that drain directly into jurisdictional water or have a total drainage area of 
one acre or more shall be designed and constructed with outlet structures that only withdraw 
water from the surface.  For sediment basins that do not drain directly into jurisdictional water 
or have less than one acre of total drainage area, surface dewatering outlets or stone outlets 
may be provided. 

S. Ground cover stabilization shall comply with the timeframe guidelines specified by the North 
Carolina Department of Environment and Natural Resources Division of Water Quality NCG-
010000 General Construction Permit that became effective on August 3, 2011.  Excluding the 
slopes noted below, temporary and permanent ground cover stabilization shall be provided 
within seven calendar days from the last land-disturbing activity. The Design-Build Team 
shall label all slopes subject to the seven-day ground cover stabilization requirements on all 
Erosion and Sedimentation Control Plans submitted to the Department for review and 
acceptance.  
 
For the slopes noted below, temporary and permanent ground cover stabilization shall be 
provided within 14 calendar days from the last land-disturbing activity: 
 

Slopes between 2:1 (H:V) and 3:1 (H:V), with a slope length of ten feet or less 
Slopes 3:1 (H:V) or flatter, with a slope length of 50 feet or less 
Slopes 4:1 (H:V)or flatter 
 

Temporary and permanent ground cover stabilization shall be provided in accordance with 
the provisions in this contract and as directed. 

 
EROSION CONTROL DAMAGES: 
 
The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 
authorities having jurisdiction over public and private land governing the protection of erosion and 
sedimentation.  Any fines, remediation required or charges levied against the Department for failing 
to comply with all rules and regulations concerning erosion and sediment control, due to the Design-
Build Team’s negligence, carelessness, or failure to implement the Erosion and Sedimentation 
Control Plans and Specifications; or failure to maintain an approved Storm Water Pollution 
Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from monies due the 
Design-Build Team.  In addition to said fines, remediation required, or charges levied, any associated 
engineering costs or actions taken by the Department in order for the  
Department to comply with rules and regulations, as a result of the Design-Build Team’s negligence, 
carelessness, or failure to implement the Erosion and Sedimentation Control Plans and Specifications; 
and/or the SWPPP, regardless of absence of neglect, shall be deducted from the monies due to the 
Design-Build Team. 
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UTILITIES COORDINATION SCOPE OF WORK 

The Design-Build Team shall obtain the services of a Professional Services Firm (PSF) 
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 
installation and highway construction. During procurement phase and the life of the project, the 
Design-Build Team will only be allowed direct contact with the utility owners when the 
aforementioned PSF is present. The Design-Build Team shall be responsible for coordinating all 
utility relocations, removals, and/or adjustments where the Design-Build Team and Utility Company, 
with concurrence from the Department, determine that such work is essential for highway safety and 
performance of the required highway construction.  Coordination shall be for all utilities whether or 
not they are specifically identified in this scope of work and shall include any necessary utility 
agreements when applicable.  NCDOT will be the approving authority for all utility agreements and 
approval of plans. 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, and 
identifying the utility owners in order to coordinate the relocation of any utilities, known and 
unknown, in conflict with the project.   

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if requested 
by the Design-Build Team, the Department will write a letter to the affected utility owners introducing 
the project to the owners and requesting their cooperation with the Design-Build Team to adjust 
utilities in a timely manner. 

Cost Responsibility: 
 
The Design-Build Team shall be responsible for relocating water and sewer facilities that have prior 
rights or other compensable interest; however the cost of relocating these facilities, as well as any 
necessary design and permitting for these utilities, will be paid for as Extra Work in accordance with 
Article 104-8(A) of the January 2018 NCDOT Standard Specifications for Roads and Structures. The 
NCDOT will be responsible for all other non-betterment utility relocation costs when the utility 
company has prior rights of way / compensable interest.  The utility company shall be responsible for 
the relocation costs if they cannot furnish evidence of prior rights of way or a compensable interest 
in their facilities.  The Design-Build Team shall be responsible for determining the cost responsibility 
for the utility relocations.  The Design-Build Team shall be responsible for all costs associated with 
utility relocations due to haul roads and/or any other temporary conditions resulting from the Design-
Build Team’s methods of operation or sequence of work.   

Water and Sewer: 

If the Design-Build Team's design and/or construction require the relocation of existing water or 
sewer facilities, designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team 
shall submit Utility Construction Requests with the justification, with the Utility Owner’s 
requirements and the Utility Owner’s commitment to cooperate with the Utility Unit, via the Design-
Build Unit.  The Utility Owner’s requirements and commitments shall be on the respective Utility 
Owner’s letter head or email address.  The Design-Build Team shall develop designs; prepare all 
plans for needed agreements and permits; submit permits directly to the agencies and obtain approval 
from the agencies. 
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Designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team shall be 
responsible for submitting electronically the set (half size and full size plans in pdf format) of utility 
construction drawings to the State Utilities Manager, via the Design-Build Unit, for further handling.  
Each set shall include a title sheet, plan sheets, profiles and special provisions if required.  Once 
approved by the State Utilities Manager, the Design Build Team will submit the plans to the agencies 
to obtain approval.   

The relocation of all water and sewer facilities shall be done in accordance with the NCDOT policies 
and the latest water and sewer design requirements / specifications of the appropriate Utility Owner.  
In the event of conflicting design parameters in the requirements noted above, the proposed design 
shall adhere to the most conservative values. The Design-Build Team may obtain the design 
requirements / specifications from the respective utility. The materials and appurtenances proposed 
by the Design-Build Team shall require approval by both NCDOT and the aforementioned 
appropriate utility owner prior to installation.  

Utility Relocation Plans: 

In the event of a utility conflict other than water and sewer, the Design-Build Team shall submit 
Highway Construction Plans to the utility company and request that the utility company submit Utility 
Relocation Plans that show existing utilities and proposed utility relocations for approval by the 
NCDOT.  If Permanent Utility Easement (PUE) is required to relocate a utility, the PUE acquired 
will be the minimum area necessary to safely relocate the utility.  Wetlands, Historical Areas and 
areas that can be shared with a Drainage/Utility Easement (DUE) or Aerial Utility Easement (AUE) 
shall be taken into account.  If during the Departments review, the PUE is determined to be excessive 
the Department will request the PUE be reduced as necessary. 

The Design-Build Team shall electronically submit a set (half size and full size plans in pdf format) 
of the Utility Relocation Plans to the State Utilities Manager, via the Design-Build Unit, for review 
and approval prior to relocation work beginning.  The Design-Build Team shall also be responsible 
for submitting the appropriate agreements to be used with the Utility Relocation Plans (See 
Agreements found elsewhere in this scope of work).  After the review process is complete, the 
NCDOT Utility Coordination Unit will submit one (1) copy of the Utility Relocation Plans, executed 
agreements and any necessary comments back to the Design-Build Team.  The NCDOT Utility 
Coordination Unit will also submit an electronic copy of the approved Utility Relocation Plans to the 
Department’s Resident Engineer.  If the Utility Relocation Plans are approved subject to changes, it 
shall be the Design-Build Team’s responsibility to coordinate these changes with the appropriate 
utility company. 

Compensable Interest: 
The NCDOT will be responsible for all other non-betterment utility relocation cost when the utility 
owner has prior rights of way / compensable interest. The utility owner shall be responsible for the 
relocation costs if they cannot furnish evidence of prior rights of way or a compensable interest in 
their facilities.  
 
The Design-Build Team shall be responsible for verifying / determining the cost responsibility (prior 
rights and compensable interest) for the utility relocations. Typically, affidavits, recorded easements 
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or NCDOT agreements can serve as evidence of prior rights.  A compensable interest is identified as 
follows: 

(A) Existing or prior easement rights within the limits of the project, either by recorded 
right of way or adverse possession (Utility occupying the same location for twenty 
(20) plus years outside the existing highway rights of way). 

(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires the 
NCDOT to pay the non-betterment cost for certain water, sewer and gas relocations. 

(C) Utilities that have a joint-use agreement that constitutes a compensable interest with 
entities that have existing or prior easements rights within the project limits. 

 
The Design-Build Team shall be responsible for all costs associated with utility relocations due to 
haul roads and / or any other temporary conditions resulting from the Design-Build Team’s 
methods of operation or sequence of work. 

 
Work Performed by Design-Build Team for Utility Owners: 

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility 
construction, in which the Utility Owner shall be responsible for the costs of work to be performed 
by the Design-Build Team, the Design-Build Team shall be responsible for negotiating all costs 
associated with the proposed construction.  Once the Design-Build Team and the Utility Owner agree 
on a plan and a lump sum estimated cost for the utility construction, the Design-Build Team shall be 
responsible for submitting electronically a set (half size and full size plans in pdf format) of utility 
construction drawings to the State Utilities Manager, via the Design-Build Unit, for further handling.  
Each set shall include a title sheet, plan sheets, profiles and special provisions if required.  Also, a 
letter from the Utility Owner agreeing to the plans and lump sum cost must accompany this package.  
The NCDOT will reimburse the Design-Build Team the estimated lump sum cost under a 
Supplemental Agreement if the cost responsibility is NCDOT.  The necessary Utility Agreement to 
the Utility Owner for reimbursement shall be a two party agreement between the NCDOT and the 
Utility Owner; and will be developed and executed by the Department. 

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not impacted 
by the project's construction, and/or betterment or incorporate new facilities as part of the highway 
construction, designs shall be coordinated with the Utility Owner and NCDOT Utilities Unit.  The 
associated design and construction costs shall be negotiated and agreed upon between the Design-
Build Team and the utility company.  The Design-Build Team shall develop designs; prepare all plans 
for needed agreements and permits; submit permits directly to the agencies and obtain approval from 
the agencies. The Design-Build Team shall be responsible for all permit fees.  

Cable TV (CATV): 

The cost in relocating CATV due to the highway construction shall be the responsibility of the CATV 
Company; however, 1) if the CATV Company can validate a recorded easement for facilities outside 
the maintained NCDOT right of way, the Department will bear the relocation expense; and 2) if the 
adjustment is needed on existing utility poles to accommodate a proposed NCDOT Traffic 
Management System Fiber Optic Communication Cable Project, the Design-Build Team shall be 
responsible for the relocation costs. 
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The NCDOT will not permit CATV to place poles within the highway rights of way but will allow 
down guys for their facilities within the highway rights of way. Under most circumstances, the CATV 
Company will continue a joint-use attachment with the local Power and Telephone Company.  If the 
CATV proposed relocation places buried facilities within the highway rights of way then plans and 
encroachment agreements shall be required by the NCDOT. 

Bridge Attachments: 

No attachment of utilities to bridges will be allowed. 

General: 

The Design-Build Team shall not commence work at points where the highway construction 
operations are adjacent to utility facilities, until making arrangements with the utility company to 
protect against damage that might result in expense, loss, disruption of service or other undue 
inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for damage 
to the existing or relocated utilities resulting from the Team’s operations.  In the event of interruption 
of any utilities by the project construction, the Design-Build Team shall promptly notify the proper 
authority (Utility Owner) and cooperate with the owner in the prompt restoration of service. 

If total property acquisition is unavoidable due to encroachment into wells and/or septic systems, then 
the Design-Build Team shall investigate and determine if extending water and/or sewer lines to the 
affected property is cost effective.  If the Department concurs with the determination that a utility 
extension is cost effective, the costs associated with the utility construction shall be addressed in 
accordance with Article 104-7 of the January 2018 NCDOT Standard Specifications for Roads and 
Structures. 

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation and 
routine maintenance work that may be underway or take place during the progress of the contract. 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in which 
the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a compensable 
interest.  If relocation of these facilities is required, a Use and Occupancy Agreement shall be 
executed through the Utilities Coordination Agent.  

The Design-Build Team shall be required to use the guidelines as set forth in the following: 
(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on 

Highway Rights of Way and the NCDOT Utilities Policy Manual. If the two 
aforementioned manuals contradict each other, the Utilities Policy Manual shall 
govern. Reference the website noted below for the current version of the NCDOT 
utility manuals, and additional information on the transition to the new utility manuals 
that shall be adhered to: 
 

                             https://connect.ncdot.gov/municipalities/Utilities/Pages/UtilitiesManuals.aspx 
 

(B) Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 
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(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 
Accommodations on Federal Aid Highway Projects 

(D) NCDOT Construction Manual Section 105-8 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

(F) NCDEQ Public Water Supply - Rules governing public water supply 

(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural 
Resources 

Agreements: 

If a utility company can provide evidence of prior rights of way or a compensable interest in their 
facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost with the 
utility company and develop the Utility Relocation Agreement (URA’s).   

The State Utilities Manager must execute approved agreements on Design-Build highway projects.  
The URA’s and Encroachment Agreements are available from the NCDOT Utilities Unit.  Reference 
Pages 59 and 60 of the NCDOT Utility Manual on Policies & Procedures for Accommodating 
Utilities on Highway Rights of Way for the different types of encroachment agreements available for 
use. 

The Design-Build Utility Coordinator shall perform a preliminary analysis of the highway project, 
identify potential utility conflicts and determine preliminary alignments and schedules for relocations 
for each utility company.  The Design-Build Utility Coordinator shall provide the Utilities Analysis 
and Routing Report (UARR) (preliminary) depicting this information to NCDOT Utilities Unit via 
the Design-Build Unit, prior to Right-of-Way Plan submittal. 

The Design-Build Team shall submit all agreements, and all supporting documents to the NCDOT 
State Utilities Manager, via the Design-Build Unit, in electronic format.  Prior to submittal, all 
agreements shall be signed electronically by an authorized representative of the utility owner. These 
electronic agreement packets will be reviewed, approved and signed electronically by the NCDOT 
Utilities Manager, or designated representative, before being distributed to the field.  The Design-
Build Team shall utilize the NCDOT Standard Utility Encroachment Agreements, as necessary, in 
relocating utilities.  The Utility Encroachment Agreements shall be used under the following 
conditions: 

(A) If a utility company is not occupying a valid right of way / compensable interest and 
the proposed relocation will place the relocated utilities within the existing or 
proposed highway rights of way. 

(B) For all new utility installations not covered under a Utility Agreement and within the 
existing or proposed highway rights of way.  This includes all water, sewer and gas 
lines owned by entities covered under General Statute 136-27.1 and 136-27.2. 
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RIGHT OF WAY SCOPE OF WORK   (3-14-16 EDB) 

 
** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build Team 
shall meet with the appropriate NCDOT Location and Surveys, Right of Way and Design-
Build Unit personnel. 
 
It is expected that the Design-Build Team, to the greatest extent practicable, perform construction 
activities within existing DOT right of way  or maintenance limits as applicable.  If additional right 
of way or easements are required, the Design-Build Team shall follow the procedures contained in 
this scope of work.  The Design-Build Team shall be responsible for all right of way staking. 
 
No additional contract time will be allowed for project designs that require the acquisition of 
additional ROW or easements. 
 
Excluding acquisition services required outside of the project construction limits due solely to a rise 
in the floodplain water elevation on insurable structures, the Design-Build Team shall employ 
qualified, competent personnel who are currently approved by the NCDOT Right of Way 
Branch, herein after referred to as the Department, to provide all services necessary to perform all 
appraisal (except appraisal review and updated appraisals required soley for condemned parcels), 
negotiation and relocation services required for all right of way and easements, including but not 
limited to  permanent utility easements, necessary for completion of the project in accordance with 
Session Law 2017-137 and G.S. 136-28.1 of the General Statutes of North Carolina, as amended, 
and in accordance with the requirements set forth in the Uniform Appraisal Standards and General 
Legal Principles for Highway Right of Way, the North Carolina Department of Transportation's 
Right of Way Manual, the North Carolina Department of Transportation's Rules and Regulations 
for the Use of Right of Way Consultants, the Code of Federal Regulations, and Chapter 133 of the 
General Statutes of North Carolina from Section 133-5 through 133-18, hereby incorporated by 
reference, including the Uniform Relocation Assistance and Real Property Acquisition Policies Act 
of 1970, as amended.  For a list of firms currently approved, the Design-Build Team should contact 
Mr. Neal Strickland, in the NCDOT Right of Way Branch, at 919-707-4364.  The Design-Build 
Team shall perform the services as set forth herein and furnish and deliver to the Department 
reports accompanied by all documents necessary for the settlement of claims and the recordation of 
deeds, or necessary for condemnation proceedings covering said properties.  The Design-Build 
Team, acting as an agent on behalf of the State of North Carolina, shall provide right of way 
acquisition services for all bridge replacement sites.  
 
Acquisition services required ouside of the project construction limits due solely to a rise in the 
floodplain water elevation on insurable structures will be considered extra work and paid for in 
accordance with Article 104-7 of the January 2018 NCDOT Standard Specifications for Roads and 
Structures. 
 
The Design-Build Team shall carry out the responsibilities as follows: 
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• With respect to the payments, costs and fees associated with the acquisition of right of way in 
this contract, the Department will be responsible for only direct payments to property owners 
for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 
involved in the filing of condemnation of any claims.  The Department will assume 
responsibility for all costs associated with the litigation of condemned claims, including 
testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 
acquisition related payments, costs and fees, including but not limited to attorney fees required 
for all non-condemnation acquisitions. 

 
• A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 
approving administrative adjustment settlements on behalf of the Department over and above 
the authority granted to the Department Right of Way Consultant Project Managers. 

 
• The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall be 
used to the extent possible. 

 
• The Design-Build Team shall provide a current title certificate for each parcel as of the date of 

closing or the date of filing of condemnation, unless required otherwise in the April 5, 2016 
NCDOT  Right of Way Manual. 

 
• The Design-Build Team shall prepare all Final Condemnation Reports.  The Department will 

prepare all Condemnation Maps.  For all plan revisions on condemned parcels that modify the 
area acquired, modify the Control of Access and/or impact the appraised value, the Design-
Build Team shall be responsible for the following: 

 
 The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have 
been made that impact a condemned parcel, and provide updated plan sheets and revised 
area takes.  
 

 The Design-Build Team shall consult with the Attorney General and the Area Appraiser 
to determine the status of the negotiations and appraisal(s). 

 
 If the Attorney General and/or Area Appraiser recommend an updated appraisal, the 

Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser for 
the Department’s use in obtaining an updated appraisal(s).  

 
 Upon receipt of the approved updated appraisal(s), the Design-Build Team shall develop 

a revised written offer. If settlement is not reached, the Design-Build Team shall submit 
an updated Final Condemnation Report. If settlement is reached, the Design-Build Team 
shall notify the Attorney General and Area Appraiser in writing and submit an updated 
Final Condemnation Report with all necessary documentation. 
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 The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an Amendment 
to the Declaration of Taking. 

 
• The following shall be required: 
 

 Unless otherwise approved by the NCDOT Assistant State Negotiator, in writing, the 
Design-Build Team shall provide right of way and easement descriptions in metes and 
bounds format (bearings and distances). The Design-Build Team shall provide exhibits, 
diagrams and/or other information required to verify the aforementioned descriptions.  
 

 In accordance with the NCDOT April 5, 2016 Right of Way Manual, the Design-Build 
Team may prepare red-line adjustments for parcels that are not condemned. The 
Department must approve a red-line adjustment in writing prior to the Design-Build 
Team making an offer based on the red-line adjustment.  

 
 The Design-Build Team shall prepare, execute and record documents conveying title to 

acquired properties to the Department with the Register of Deeds.  
 

 The Design-Build Team shall deliver all executed and recorded deeds and easements to 
the Department.  

 
 For all property purchased in conjunction with the project, title shall be acquired in fee 

simple or easement and shall be conveyed to “The North Carolina Department of 
Transportation”, free and clear of all liens and encumbrances except permitted 
encumbrances. 

 
• The Design-Build Team shall develop the following right of way items: 
 

 Right of Way series of plan sheets (“R/W” series of plan sheets) that delineate the 
existing property information, property ties, proposed centerline data, existing and 
proposed right of way, existing and proposed easements, and existing and proposed 
control of access.  The “RW” series plan sheets shall be signed and sealed by a 
Professional Land Surveyor registered in the State of North Carolina.  The Professional 
Land Surveyor’s signature and seal shall attest that the right of way monuments were 
placed under their responsible charge. 
 

 A table of control points for the proposed centerline alignments (“D series of plan 
sheets). 
 

 A table of proposed right of way and permanent easement control points (“E” series of 
plan sheets) that shall be signed and sealed by a Professional Land Surveyor registered 
in the State of North Carolina. 
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• It is understood and agreed by and between the parties hereto that all reports, surveys, studies, 
specifications, memoranda, estimates, etc., secured by and for the Design-Build Team shall 
become and remain the sole property of the Department upon termination or completion of the 
work, and the Department shall have the right to use same for any public purpose without 
compensation to the Design-Build Team. 

 
• The Design-Build Team shall prepare appraisals in accordance with the Department’s Uniform 

Appraisal Standards and General Legal Principles for Highway Right of Way Acquisitions.  
The Design-Build Team’s appraiser shall be on the Department’s approved state certified 
appraiser list.  The Design-Build Team may request its state certified appraiser be added to the 
approved state certified appraiser list, subject to approval by the Department’s State Appraiser. 
 

• The Design-Build Team shall provide two apprisals for all appraisals over $1,000,000.00. 
 
• The NCDOT, or its agent, will  provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines and 
requirements, conforms to acceptable appraisal standards and techniques, does not include any 
non-compensible items or exclude any compensible items and that the value conclusions are 
reasonable and based on facts presented in the appraisal.  The reviewer has the authority to 
approve, adjust, request additional data or corrections, or not to recommend and request another 
appraisal. Within 10 business days from the date of receipt, all appraisals will be reviewed by 
NCDOT Review Appraisers or Review Appraisers under contract to the corresponding NCDOT 
Area Appraisal Office. The NCDOT will sign as approving any and all appraisals to be used in 
acquisition. 
 

• The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these offers 
being made to the displacees.  Within five (5) business days of the receipt of the Replacement 
Housing Payment or Rent Supplement payment calculation documentation, which shall include 
all documentation required for an Evaluation package, the Department will approve the  
calculation, and the signed Frm15-D will be returned to the Design-Build Team, or a request for 
an updated calculation or documentation will be presented to the Design-Build Team for further 
handling.  At this time, the Relocation Coordinator in the NCDOT Right of Way Unit is the 
approving authority for the aforementioned  calculations.     

 
• ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Unit for approval and processing.   
   

• The Design-Build Team shall provide a right of way certification prior to entering the property. 
 

• The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative 
Appraisals for all right of way and easement acquisitions.  
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• In accordance with Chapter 133 of the General Statutes of North Carolina,  
Section 133-40, the Council of State must approve acquisition of property with contaminated 
soil. Thus, prior to acquiring right of way, control of access and/or easement from any parcel 
with contaminated soil, the Design-Build Team shall provide a written priority list of all 
properties with contaminated soil that require right of way, control of access and/or easement 
acquisition to the Division Right of Way Agent, the Area Negotiator, the Area Appraiser, and 
the State Property Agent. At a minimum the aforementioned priority list shall contain the 
following information: 

 
 Project Contract Number, description and county 
 Parcel number(s) requiring acquisition of contaminated soil 
 Acquisition Appraisal(s)  
 GeoEnvironmental Impact Evaluation and Hazardous Materials Report provided by the 

Department  
 Description, with metes and bounds, of the area(s) to be acquired   

 
The Department will require 90 days from receipt of the information noted above to coordinate with 
the Council of State and obtain their approval for the acquisition of contaminated property. 

 
Claims Less Than $25,000 
 
For claims with compensation estimated to be less than $25,000 with no damages, the Design-Build 
Negotiating Team's Project Manager may prepare Right of Way Claim Reports. The reports must 
be approved by the Division Right of Way Agent prior to any offer (written or oral) and must be 
accompanied by documentation showing the source of the estimates. 
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*** STANDARD SPECIAL PROVISIONS *** 
 

VALUE ENGINEERING PROPOSALS 
(4-6-15) 104 DB01 G116 

 
Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2018 Standard 
Specifications for Roads and Structures will be accepted. Only proposals, which alter the Technical 
Proposal submitted by the Design-Build Team and / or the requirements of the RFP issued by the 
Department, will be considered as Value Engineering Proposals. 
 
Revise the 2018 Standard Specifications for Roads and Structures as follows: 

 
Page 1-40, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth sentence 
of the second paragraph with the following: 
 
Pending execution of a formal supplemental agreement implementing an approved VEP and 
transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of 
North Carolina, incorporating an approved VEP to the State Value Management Engineer, the 
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to 
perform the work in accordance with the terms of the existing contract with no additional contract 
time or compensation. 
 
Page 1-41, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of the 
first paragraph with the following: 
 
Should the Design-Build Team desire a preliminary review of a possible VEP, prior to expending 
considerable time and expense in full development, a copy of the Preliminary VEP shall be 
concurrently submitted to the State Value Management Engineer at 
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit. 
 
Page 1-41, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the first 
paragraph with the following: 
 
The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 
Design-Build Unit. 
 
Page 1-42, Subarticle 104-12(F), Modifications, lines 2-10, replace the first paragraph with the 
following: 
 
The preparation of new design drawings by the Design-Build Team shall be coordinated with the 
appropriate Department personnel through the State Value Management Engineer. The Design-Build 
Team shall provide, at no charge to the Department, one set of reproducible drawings of the approved 
design needed to implement the VEP. Drawings (hard copy and electronic) which are sealed by an 
engineer licensed in the State of North Carolina shall be concurrently submitted to the State Value 
Management Engineer, the Resident Engineer and the Design-Build Unit no later than ten (10) 
business days after acceptance of a VEP, unless otherwise permitted in writing.   
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Page 1-43, Subarticle 104-12(F), Modifications, lines 1-5, replace the eighth paragraph with the 
following: 
 
Unless and until a supplemental agreement is executed and issued by the Department; and final 
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 
incorporating an approved VEP have been concurrently provided to the State Value Management 
Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain 
obligated to perform the work in accordance with the terms of the existing contract with no 
additional contract time or compensation.  
 
PLANT AND PEST QUARANTINES      
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer And Other Noxious 
Weeds) 

08/31/2013(Rev. 12-20-16) DB1 G130 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Design-Build Team's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area.  
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture at 
1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 
specific project sites located in the quarantined area or for any regulated article used on this project 
originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, 
ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
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9. Any other products, articles, or means of conveyance, of any character, if determined by an 
inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 
noxious weeds. 

 
BRIDGE APPROACH FILLS 

(10-19-10) (Rev. 11-22-17) 422 DB4 R02A 
 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or aggregate 
to support all or portions of bridge approach slabs. Install drains to drain water from bridge approach 
fills and geotextiles to separate approach fills from embankment fills, ABC and natural ground as 
required. For bridge approach fills behind end bents with mechanically stabilized earth (MSE) 
abutment walls, reinforce bridge approach fills with MSE wall reinforcement connected to end bent 
caps. Construct bridge approach fills in accordance with the contract, accepted submittals and 2018 
Roadway Standard Drawing No. 422.01 or 422.02 or Roadway Detail Drawing No. 422D10. 
 
Define bridge approach fill types as follows: 
 

Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing 
No. 422.01, 2018 Roadway Standard Drawing No. 422.02 or Roadway Detail Drawing No. 
422D10 
 
Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.01 
 
Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 
Roadway Standard Drawing No. 422.02  
 
Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 
Roadway Detail Drawing No. 422D10 

 
Materials 
 
Refer to Division 10 of the 2018 Standard Specifications for Roads and Structures. 
 

Item Section 
Geotextiles, Type 1 1056 

Portland Cement Concrete 1000 
Select Materials 1016 

Subsurface Drainage Materials 1044 
 
Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads. Use Class 
V or Class VI select material for standard and modified approach fills. For an approach fill behind a 
bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with the same 
aggregate type approved for the reinforced zone in the accepted MSE wall submittal. For MSE wall 
aggregate, reinforcement and connector materials, see the Mechanically Stabilized Earth Retaining 
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Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials. For 
PVC drain pipes, use pipes with perforations that meet  
AASHTO M 278. 
 
Construction Methods 
 
Excavate as necessary for approach fills in accordance with the contract. Notify the Engineer when 
foundation excavation is complete. Do not place separation geotextiles or aggregate until approach 
fill dimensions and foundation material are approved. 
 
For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls 
within 3" of locations shown in the accepted MSE wall submittals. Install MSE wall reinforcement 
with the orientation, dimensions and number of layers shown in the accepted MSE wall submittals. 
If a reinforced approach fill is designed with geogrid reinforcement embedded in an end bent cap, cut 
geogrids to the required lengths and after securing ends of geogrids in place, reroll and rewrap 
portions of geogrids not embedded in the cap to protect geogrids from damage. Before placing 
aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of kinks, folds, wrinkles 
or creases. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or other 
approved methods. Overlap adjacent separation geotextiles at least 18" with seams oriented parallel 
to the roadway centerline. Hold geotextiles in place with wire staples or anchor pins as needed. 
Contact the Engineer when existing or future obstructions such as foundations, pavements, pipes, 
inlets or utilities will interfere with separation geotextiles or MSE wall reinforcement. 
 
Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 
2018 Roadway Standard Drawing No. 422.01 or 422.02. Connect drain pipes to outlet pipes just 
beyond wing walls. Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance 
with Article 815-3 of the 2018 Standard Specifications for Roads and Structures and place outlet 
pads in accordance with 2018 Roadway Standard Drawing No. 815.03. 
 
Install drain pipes so water drains towards outlets. If the groundwater elevation is above drain pipe 
elevations, raise drains up to maintain positive drainage towards outlets. Place pipe sleeves in or 
under wing walls so water drains towards outlets. Use sleeves that can withstand wing wall loads. 
 
Place select material or aggregate in 8" to 10" thick lifts. Compact fine aggregate for reinforced 
approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications for Roads 
and Structures except compact fine aggregate to a density of at least 98%. Compact select material 
for standard or modified approach fills and coarse aggregate for reinforced approach fills with a 
vibratory compactor to the satisfaction of the Engineer. Do not displace or damage geosynthetics, 
MSE wall reinforcement or drains when placing and compacting select material or aggregate. End 
dumping directly on geosynthetics is not permitted. Do not operate heavy equipment on geosynthetics 
or drain pipes until they are covered with at least 8" of select material or aggregate. Replace any 
damaged geosynthetics or drains to the satisfaction of the Engineer. When approach fills extend 
beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as shown 
in 2018 Roadway Standard Drawing No. 422.01 or Roadway Detail Drawing No. 422D10. 
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For temporary walls, use welded wire reinforcement for welded wire facing and Type 5 geotextile 
for reinforcement geotextiles. Use Type 5 geotextile with lengths and an ultimate tensile strength as 
shown in 2018 Roadway Standard Drawing No. 422.03. Provide Type 1 geotextile for separation 
geotextiles and Class B concrete for outlet pads.  Use Class V or Class VI select material for alternate 
approach fills and temporary walls. Provide PVC pipes, fittings and outlet pipes for subsurface 
drainage materials. For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 
 
SUBSURFACE DRAINAGE 

(9-1-11) (Rev. 9-14-17) DB8 R05 
 
Revise the 2018 Standard Specifications for Roads and Structures as follows: 
 
Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 
 
The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other types 
of drains where groundwater is within six feet of subgrade.   
 
GUARDRAIL END UNITS, TYPE TL-2 

(10-21-08) (Rev. 9-14-17) 862 DB8 R64 
 
Description 
 
Furnish and install guardrail end units in accordance with the details in the plans developed by the 
Design-Build Team, the applicable requirements of Section 862 of the 2018 Standard Specifications 
for Roads and Structures, and at locations shown in the plans developed by the Design-Build Team. 
 
Materials 
 
The Design-Build Team shall furnish guardrail end units listed on the NCDOT Approved Products 
List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation, the Design-Build Team shall submit to the Engineer: 
 

1. FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 
the AASHTO Manual for Assessing Safety Hardware, Test Level 2, in accordance with 
Article 106-2 of the 2018 Standard Specifications for Roads and Structures. 

 
2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications for 
Roads and Structures. 

 
No modifications shall be made to the guardrail end unit without the express written permission from 
the manufacturer. Perform installation in accordance with the details in the plans developed by the 
Design-Build Team, and details and assembling instructions furnished by the manufacturer. 
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Construction Methods 
 
Guardrail end delineation shall be required on all approach and trailing end sections for both 
temporary and permanent installations. Guardrail end delineation shall consist of yellow reflective 
sheeting applied to the entire end section of the guardrail in accordance with  
Article 1088-3 of the 2018 Standard Specifications for Roads and Structures. 
 
GUARDRAIL END UNITS, TYPE TL-3 

(4-20-04) (Rev. 9-14-17) 862 DB8 R65 
 
Description 
 
Furnish and install guardrail end units in accordance with the details in the plans developed by the 
Design-Build Team, the applicable requirements of Section 862 of the 2018 Standard Specifications 
for Roads and Structures, and at locations shown in the plans developed by the Design-Build Team. 
 
Materials 
 
The Design-Build Team shall furnish guardrail end units listed on the NCDOT Approved Products 
List at https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation, the Design-Build Team shall submit to the Engineer: 
 
1. FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of the 

AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with Article 106-
2 of the 2018 Standard Specifications for Roads and Structures. 

 
2. Certified working drawings and assembling instructions from the manufacturer for each guardrail 

end unit in accordance with Article 105-2 of the 2018 Standard Specifications for Roads and 
Structures. 

 
No modifications shall be made to the guardrail end unit without the express written permission from 
the manufacturer. Perform installation in accordance with the details in the plans developed by the 
Design-Build Team, and details and assembling instructions furnished by the manufacturer. 
 
Construction Methods 
 
Guardrail end delineation shall be required on all approach and trailing end sections for both 
temporary and permanent installations. Guardrail end delineation shall consist of yellow reflective 
sheeting applied to the entire end section of the guardrail in accordance with  
Article 1088-3 of the 2018 Standard Specifications for Roads and Structures. 
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ON-THE-JOB TRAINING 
 (2-24-15) (Rev. 7-20-17) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied at 
the project level. Instead, these requirements will be applicable on an annual basis for each contractor 
administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina. However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within a 
reasonable area of recruitment. This training commitment is not intended, and shall not be used, to 
discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department. At the beginning of each year, all contractors eligible will be contacted 
by the Department to determine the number of trainees that will be assigned for the upcoming 
calendar year. At that time the Contractor shall enter into an agreement with the Department to 
provide a self-imposed on-the-job training program for the calendar year. This agreement will include 
a specific number of annual training goals agreed to by both parties. The number of training 
assignments may range from 1 to 15 per contractor per calendar year. The Contractor shall sign an 
agreement to fulfill their annual goal for the year. 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers 
in the construction craft / operator positions. Preference shall be given to providing training in the 
following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors. However, the classifications established are not 
all-inclusive. Where the training is oriented toward construction applications, training will be allowed 
in lower-level management positions such as office engineers and estimators. Contractors shall 
submit new classifications for specific job functions that their employees are performing. The 
Department will review and recommend for acceptance to FHWA the new classifications proposed 
by contractors, if applicable. New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract. However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training. The number of trainees shall be distributed among the work classifications 
on the basis of the contractor’s needs and the availability of journeymen in the various classifications 
within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been employed 
as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents. These documents and any other information as requested 
shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee / Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere 
to the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and 
the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at least 
50 percent of the specific program requirement. Trainees will be allowed to be transferred between 
projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 

 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications.” 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Article 108-13(E), of the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, dated January 2018 and as amended by the Standard 
Special Provision, Division One found elsewhere in this RFP. 
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NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final. Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier's expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 
Kobe Lespedeza Browntop Millet 
Korean Lespedeza German Millet - Strain R 
Weeping Lovegrass Clover - Red/White/Crimson 
Carpetgrass  

 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
 

Centipedegrass Japanese Millet 
Crownvetch Reed Canary Grass 
Pensacola Bahiagrass Zoysia 
Creeping Red Fescue  

 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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*** STANDARD SPECIAL PROVISIONS *** 
 

AWARD OF CONTRACT 
(6-28-77)(Rev. 1-8-16) Z-6 
 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI of 
the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of Transportation 
(49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it will affirmatively 
insure that the contract entered into pursuant to this advertisement will be awarded to the lowest 
responsible bidder without discrimination on the ground of race, color, or national origin”. 
 

TITLE VI AND NONDISCRIMINATION 
 

I. Title VI Assurance 
 
During the performance of this contract, the contractor, for itself, its assignees and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
 
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, 
"DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time, 
(hereinafter referred to as the Regulations), which are herein incorporated by reference and made a 
part of this contract. 
 
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the 
contract, shall not discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of equipment. The 
contractor shall not participate either directly or indirectly in the discrimination prohibited by 
section 21.5 of the Regulations, including employment practices when the contract covers a 
program set forth in Appendix B of the Regulations. 
 
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: In 
all solicitations either by competitive bidding or negotiation made by the contractor for work to be 
performed under a subcontract, including procurements of materials or leases of equipment, each 
potential subcontractor or supplier shall be notified by the contractor of the contractor's obligations 
under this contract and the Regulations relative to nondiscrimination on the grounds of race, color, 
or national origin. 
 
(4) Information and Reports: The contractor shall provide all information and reports required by 
the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the North 
Carolina Department of Transportation (NCDOT) or the Federal Highway Administration (FHWA) 
to be pertinent to ascertain compliance with such Regulations, orders and instructions. Where any 
information required of a contractor is in the exclusive possession of another who fails or refuses to 
furnish this information the contractor shall so certify to the NCDOT, or the FHWA as appropriate, 
and shall set forth what efforts it has made to obtain the information. 
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as it 
or the FHWA may determine to be appropriate, including, but not limited to: 
  

(a) Withholding of payments to the contractor under the contract until the contractor 
complies, and / or  
(b) Cancellation, termination or suspension of the contract, in whole or in part. 

 
(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) 
through (6) in every subcontract, including procurements of materials and leases of equipment, 
unless exempt by the Regulations, or directives issued pursuant thereto.  
 
The contractor shall take such action with respect to any subcontractor procurement as the NCDOT 
or the FHWA may direct as a means of enforcing such provisions including sanctions for 
noncompliance: provided, however, that, in the event a contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
contractor may request the NCDOT to enter into such litigation to protect the interests of the 
NCDOT, and, in addition, the contractor may request the United States to enter into such litigation 
to protect the interests of the United States. 
 

II. Title VI Nondiscrimination Program  
 
Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United 
States shall, on the grounds of race, color, or national origin, be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any program or activity receiving 
Federal financial assistance.” The broader application of nondiscrimination law is found in other 
statutes, executive orders, and regulations (see Section III, Pertinent Nondiscrimination 
Authorities), which provide additional protections based on age, sex, disability and religion. In 
addition, the 1987 Civil Rights Restoration Act extends nondiscrimination coverage to all programs 
and activities of federal-aid recipients and contractors, including those that are not federally-funded. 
 
Nondiscrimination Assurance 
 
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no person 
shall on the ground of race, color, national origin, sex, age, and disability, be excluded from 
participation in, be denied the benefits of, or be otherwise subjected to discrimination under any 
program or activity conducted by the recipient, as provided by Title VI of the Civil Rights Act of 
1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights authorities, 
whether those programs and activities are federally funded or not. 
 
Obligation 
 
During the performance of this contract, the Contractor and its subcontractors are responsible for 
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice of 
Nondiscrimination is posted in conspicuous locations accessible to all employees and 
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subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity 
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND 
NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-assisted 
and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors into all 
subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also physically 
incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier 
subcontracts on Federal-aid highway construction contracts only.  The Contractor is also 
responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints Process, 
as follows: 
 
FILING OF COMPLAINTS 
 

1. Applicability – These complaint procedures apply to the beneficiaries of the NCDOT’s 
programs, activities, and services, including, but not limited to, members of the public, 
contractors, subcontractors, consultants, and other sub-recipients of federal and state funds. 
 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon 
race, color, sex, age, national origin, or disability, may file a written complaint with 
NCDOT's Civil Rights office.  The law prohibits intimidation or retaliation of any sort.  The 
complaint may be filed by the affected individual or a representative, and must be in 
writing. 

 
3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar 

days after the following: 
 

 The date of the alleged act of discrimination; or 
 The date when the person(s) became aware of the alleged discrimination; or 
 Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 
 
Title VI and other discrimination complaints may be submitted to the following entities: 
 
 North Carolina Department of Transportation, Office of Equal Opportunity & 

Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service 
Center, Raleigh, NC  27699-1511; 919-508-1808 or toll free 800-522-0453 

 
 US Department of Transportation, Departmental Office of Civil Rights, External 

Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  
20590; 202-366-4070 

 
Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 
 
Federal Highway Administration, Office of Civil Rights, 1200 New Jersey 
Avenue, SE, 8th Floor, E81-314, Washington, DC 20590, 202-366-0693; 
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202-366-0752 
Federal Transit Administration, Office of Civil Rights, ATTN: Title VI 
Program Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, 
Washington, DC 20590 
 
Federal Aviation Administration, Office of Civil Rights, 800 Independence 
Avenue, SW, Washington, DC 20591, 202-267-3258 

 
 US Department of Justice, Special Litigation Section, Civil Rights Division, 950 

Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free  
877-218-5228 

 
4. Format for Complaints – Complaints must be in writing and signed by the complainant(s) 

or a representative and include the complainant’s name, address, and telephone number.  
Complaints received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant for 
confirmation or revision before processing. Complaints will be accepted in other languages 
including Braille. 
 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above to 
receive a full copy of the Discrimination Complaint Form and procedures. 

 
6. Complaint Basis – Allegations must be based on issues involving race, color, national 

origin, sex, age, or disability.  The term “basis” refers to the complainant’s membership in a 
protected group category. Contact this office to receive a Discrimination Complaint Form. 
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Protected 
Categories Definition Examples 

Applicable Statutes and 
Regulations 

FHWA FTA 

Race 

An individual belonging to 
one of the accepted racial 
groups; or the perception, 
based usually on physical 

characteristics that a person is 
a member of a racial group 

Black / African 
American, Hispanic / 

Latino, Asian, American 
Indian / Alaska Native, 

Native Hawaiian / Pacific 
Islander / White 

Title VI of 
the Civil 

Rights Act 
of 1964; 
49 CFR 
Part 21; 
23 CFR 

200 

Title VI of 
the Civil 

Rights Act 
of 1964; 

49 CFR Part 
21; 

Circular 
4702.1B 

Color Color of skin, including shade 
of skin within a racial group 

Black / White /Brown / 
Yellow / etc. 

National 
Origin 

Place of birth. Citizenship is 
not a factor. Discrimination 

based on language or a 
person’s accent is also 

covered. 

Mexican / Cuban / 
Japanese / Vietnamese / 

Chinese 

Sex Gender Women and Men 

1973 
Federal-

Aid 
Highway 

Act 

Title IX of 
the 

Education 
Amendments 

of 1972 

Age Persons of any age 21-year-old person Age Discrimination Act of 
1975 

Disability 
Physical or mental 

impairment, permanent or 
temporary or perceived. 

Blind / Alcoholic /  
Para-amputee / Epileptic 

/ Diabetic / Arthritic 

Section 504 of the 
Rehabilitation Act of 
1973; Americans with 

Disabilities Act of 1990 
 

III. Pertinent Nondiscrimination Authorities  
 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, including, 
but not limited to:  
 
• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,  

(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects);  

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27;  

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

108



C204222 (17BP.13.R.194)                            Award of Contract                                                         Burke, McDowell & 
 Rutherford Counties 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
“programs or activities” to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or not);  

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation systems, 
places of public accommodation, and certain testing entities  
(42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation regulations at 
49 C.F.R. parts 37 and 38;  

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations;  

• Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with Title 
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 
programs (70 Fed. Reg. at 74087 to 74100);  

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

• Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin);  

• 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of 
DOT-assisted contracts in the Department's highway, transit, and airport financial assistance 
programs, as regards the use of Disadvantaged Business Enterprises (DBEs); 

• Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and 
proposal notices that are generally applicable to all Federal-aid construction projects and must 
be made a part of, and physically incorporated into, all federally-assisted contracts, as well as 
appropriate subcontracts and purchase orders, particularly Sections II (Nondiscrimination) and 
III (Nonsegregated Facilities). 
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MINIMUM WAGES 
(07-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

must pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employee’s wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
 The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 

The minimum wage paid to all intermediate labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The determination of the intent of the application of these Acts to the project's contract shall be the 
Design-Build Team's responsibility. 
 
The Design-Build Team shall have no claim against the Department of Transportation for any 
changes in the minimum wage laws, State or Federal.  It is the responsibility of the Design-Build 
Team to be fully informed of all Federal and State Laws affecting the project's contract. 
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 *** STANDARD SPECIAL PROVISIONS ***  
(11-15-17) EDB  

 

DIVISION ONE OF STANDARD SPECIFICATIONS 

Division One of the 2018 NCDOT Standard Specifications for Roads and Structures (Standard 
Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 
“Bid” is replaced by “Price Proposal.”  The replacement of “Contractor” with “Design-Build Team” 
does not apply to Article 102-2.  The replacement of the above terms also does not apply when the 
terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.) 
Deletions:  Articles 102-4 and 103-4(C) of the 2018 Standard Specifications are deleted from 
Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 
Division One of the Standard Specifications. 

SECTION 101 
DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 
Additional work is that which results from a change or alteration to the contract and for which there 
are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 
The public advertisement inviting Statements of Qualifications for the design and construction of 
specific projects. 
AWARD 
The decision of the Department of Transportation to accept the proposal of the selected Design-Build 
Team for work which is subject to the furnishing of payment and performance bonds, and such other 
conditions as may be otherwise provided by law, the Request for Proposals, and the Standard 
Specifications. 

CONTRACT 
The executed agreement between the Department and the successful proposer, covering the 
performance of, and compensation for, the work.  The term contract is all inclusive with reference to 
all written and electronic agreements affecting a contractual relationship and all documents referred 
to therein.  The contract shall include, but not be limited to, the Request for Proposals,  the Price 
Proposal, the printed contract form and attachments, contract bonds, plans and associated special 
provisions prepared by the Design-Build Team, standard specifications and supplemental 
specifications, standard special provisions and project special provisions contained in the Request for 
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Proposals or as developed by the Design-Build Team and accepted by the Department, and all 
executed supplemental agreements.  The contract shall constitute one instrument. 

All references to contracts shall include electronic agreements and printed paper agreements.  These 
may include, but not be limited to, the electronic bid bond, Non-Collusion Affidavit, Debarment 
Certification, Gift Ban Certification and award limits. 

The contract shall constitute one instrument. 

DATE OF AVAILABILITY 

That date, established as set forth in the Request for Proposals, by which it is anticipated that the 
Contract will be executed and sufficient design efforts or work sites within the project limits will be 
available for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 
A form of contracting in which the successful proposer undertakes responsibility for both the design 
and construction of a project. 

DESIGN-BUILD TEAM  
An individual, partnership, joint venture, corporation or other legal entity that furnishes the necessary 
design and construction services, whether by itself or through subcontracts. 

PLANS 
The project plans, Standard Drawings, working drawings and supplemental drawings, or 
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions and 
details of the work to be performed. Unless otherwise noted within the Request for Proposals, the 
term “plans” refers to plans as developed by the Design-Build Team and accepted by the Department. 

(A) Standard Drawings: 
 Drawings approved for repetitive use, showing details to be used where appropriate. All 

Standard Drawings approved by the Department plus subsequent revisions and additions. 
Standard Drawings are available for purchase from: 

State Contract Officer 
1591 Mail Service Center 
Raleigh, NC 27699-1591 

(B) Preliminary Plans: 
 Department-furnished drawings distributed in concert with a Request for Proposals, or as 

developed by the Design-Build Team. 
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(C) Project Plans: 
 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 

provided by the Department, that contain specific details and dimensions peculiar to the work. 
(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team is 
required to submit to the Engineer. 

(E) As-Constructed Drawings: 
Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 
information listed under As-Constructed Plans in the Records and Reports Section of the 
NCDOT Construction Manual. 

(F) As-Built Plans: 
Coordinately correct plans documenting the details, dimensions and locations of the completed 
work. 

PRICE PROPOSAL 
The offer of a Proposer, submitted electronically, to perform the work and furnish the labor and 
materials at the price quoted. 

PROPOSER 
An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 
Proposal in response to a Request for Proposals.  

RIGHT OF WAY 

The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 
A schedule of work items necessary to complete work, along with the progress of each work item, 
primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 
A listing of work items (corresponding to the items in the Trns*port pay item list) that contributes to 
a project completion.  The table shall include estimated quantities for each work item. 
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SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 
prequalified contractors and any other contracting firms, material suppliers and other interested 
parties who have requested they be placed on the Invitation to Bid mailing list, informing them that 
Statements of Qualifications and Proposals will be received for the construction of specific projects.  
Such invitation will indicate the contract identification number, length, locations and descriptions; a 
general summary of the scope of work to be performed; and information on how to receive a Request 
for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 

Page 1-12, delete Article 102-3 and replace with the following: 

102-3     REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from among 
the respondents to the Request for Qualifications.   This Request for Proposals will state the location 
of the project and will show a schedule of contract items for which Price Proposals are invited.  It 
will set forth the date and time Price Proposals will be read. The Request for Proposals will also 
include special provisions or requirements that vary from or are not contained in any preliminary 
design information or standard specifications. 
Standard specifications, sealed plans specifically identified as the Department’s responsibility and 
other documents designated in the Request for Proposals shall be considered a part of the Request for 
Proposals whether or not they are attached thereto.  
The names and identity of each prospective Proposer that receives a copy of the Request for 
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
except that a potential Proposer who obtains a Request for Qualifications may, at the time of ordering, 
request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer upon 
request.  Additional copies may be purchased for the sum of $25 each.  

The Proposer shall submit their Price Proposal electronically in accordance with Article 102-8(B). 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 
following: 

Details shown in the subsurface investigation report are preliminary only. The subsurface 
investigation and subsurface report, if provided, is done so for information purposes only.  
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Pages 1-18, delete Article 102-12 and replace with the following: 
102-12  WITHDRAWAL OR REVISION OF BIDS 
A Design-Build Team may change its Price Proposal as many times as desired before the advertised 
priced proposal opening time specified in the Request for Proposal.  The latest time stamped 
electronically submitted Price Proposal before the advertised price proposal opening time will 
constitute the Price Proposal.  

Withdrawal of a bid after the date and time set for the opening of the Price Proposals will be permitted 
only in accordance with Article 103-3 or otherwise approved by the Chief Engineer.  

Page 1-19, Article 102-13, replace “Invitation to Bid” with “Request for Proposals” in all 
instances. 

Page 1-19, Article 102-13, add the following after Bullet (B): 

(C) Has been shortlisted by the Department to bid on for this contract. 

102-13  RECEIPT AND OPENING OF BIDS 
Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 
indicated in the Request for Proposals.  Proposers, their authorized agents, and other interested parties 
are invited to be present. 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

102-14  REJECTION OF BIDS 
Any Price Proposal submitted which fails to comply with any of the requirements of Articles 102-8, 
102-9 or 102-10, or with the requirements of the project scope and specifications shall be considered 
irregular and may be rejected.  A Price Proposal that does not contain costs for all proposal items 
shall be considered irregular and may be rejected. 

 
SECTION 103 

AWARD AND EXECUTION OF CONTRACT 

Page 1-29, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds have 
been furnished by the successful proposer, at which time the checks that were furnished as a bid 
deposit will be returned.   
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SECTION 104 
SCOPE OF WORK 

Page 1-30, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 
The intent of the contract is to prescribe the work or improvements that the Design-Build Team 
undertakes to perform, in full compliance with the contract documents.  In case the method of 
construction or character of any part of the work is not covered by the contract, this section shall 
apply.  The Design-Build Team shall perform all work in accordance with the contract or as may be 
modified by written orders, and shall do such special, additional, extra, and incidental work as may 
be considered necessary to complete the work to the full intent of the contract.  Unless otherwise 
provided elsewhere in the contract, the Design-Build Team shall furnish all implements, machinery, 
equipment, tools, materials, supplies, transportation, and labor necessary for the design, prosecution 
and completion of the work. 

Page 1-30, Article 104-3, replace “plans or details of construction” with “contract” in all 
instances within this Article. 

Page 1-39, Article 104-10, replace the first paragraph with the following:   
 
104-10  MAINTENANCE OF THE PROJECT 
 
The Design-Build Team shall maintain each bridge site within the site’s construction limits from the 
date of beginning construction on that site until the site is finally accepted. For sections of facilities 
impacted by utility construction / relocation performed by the Design-Build Team prior to beginning 
construction on the roadway project, maintenance of the impacted sections of facilities shall be 
performed by the Design-Build Team beginning concurrently with the impact.  All existing and 
constructed guardrail / guiderail within the project limits shall be included in this maintenance. This 
maintenance shall be continuous and effective and shall be prosecuted with adequate equipment and 
forces to the end that all work covered by the contract is kept in satisfactory and acceptable conditions 
at all times. The Design-Build Team shall perform weekly inspections of guardrail and guiderail and 
shall report damages to the Engineer on the same day of the weekly inspection.  Where damaged 
guardrail or guiderail is repaired or replaced as a result of maintaining the project in accordance with 
this Article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-39, Article 104-10, add the following after the last paragraph: 
 
The Design-Build Team will not be compensated for performance of weekly inspections and damage 
reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / guiderail will 
be handled in accordance with Articles 104-7 and 104-8. 
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SECTION 105 

CONTROL OF WORK 

Page 1-44, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 
All plans shall be supplemented by such approved working drawings as are necessary to adequately 
control the work.  Working drawings furnished by the Design-Build Team and approved by the 
Engineer shall consist of such detailed drawings as may be required to adequately control the work. 
They may include stress sheets, shop drawings, erection drawings, falsework drawings, cofferdam 
drawings, bending diagrams for reinforcing steel, catalog cuts, or any other supplementary drawings 
or similar data required of the Design-Build Team.  When working drawings are approved by the 
Engineer, such approval shall not operate to relieve the Design-Build Team of any of his 
responsibility under the contract for the successful completion of the work. 
Changes on shop drawings after approval and/or distribution shall be subject to the approval of the 
Engineer and he shall be furnished a record of such changes. 

Page 1-45, Article 105-3, add the following after the 3rd paragraph: 
The Design-Build Team shall bear all the costs of providing the burden of proof that the 
nonconforming work is reasonable and adequately addresses the design purpose. The Design-Build 
Team shall bear all risk for continuing with nonconforming work in question until it is accepted.  
The Engineer may impose conditions for acceptance of the nonconforming work. The Design-Build 
Team shall bear all costs for fulfilling the conditions.  
The decisions whether the product satisfies the design purpose, whether the nonconforming work is 
reasonably acceptable and the conditions for acceptance are at the sole discretion of the Engineer.  

Pages 1-45, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 
SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 
Specifications and Special Provisions and all supplementary documents are essential parts of the 
contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract.  
In case of discrepancy or conflict, the order in which they govern shall be as follows:  
 (A) Request for Proposals, in which Project Special Provisions govern Standard Special     

Provisions 
 (B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 
  Department, as applicable 
 (C) Standard Drawings  
 (D) Standard Specifications  
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Where dimensions on the plans are given or can be computed from other given dimensions they shall 
govern over scaled dimensions.  
The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, he 
shall immediately notify the Engineer.  

Page 1-48, delete Article 105-9 and replace with the following: 
105-9  CONTRUCTION STAKES, LINES, AND GRADES 
The Design-Build Team shall be responsible for all surveying, construction staking and layout 
required in the performance of the work. The Design-Build Team will be responsible for the accuracy 
of lines, slopes, grades and other engineering work which the Design-Build Team provides under this 
contract.   

Page 1-51, Article 105-17, add the following after Bullet (F): 

(G)  When all work is satisfactorily completed at a given bridge site, that site will be accepted. 

SECTION 106 
CONTROL OF MATERIAL 

Page 1-53, Article 106-2, add the following after the second paragraph: 
Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 
described in Article 101-3 of these specifications.  
The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an appropriate 
category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” or “GENERIC 
RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials must be defined and 
appropriate conversion factors submitted. 
An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of award. 
The Table of Quantities shall be updated and resubmitted within 14 days of when a set of Plans is 
sealed as Release for Construction (RFC) Plans, and whenever there are substantial changes to the 
Quantities on previously incorporated RFC Plans. 

Page 1-55, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a minimum of 
30 days notice prior to the beginning of production of the items for this project along with final 
approved shop drawings. 
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SECTION 107 
LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 

Page 1-65, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 
The responsibility for coordinating the securing of all necessary rights of way is as outlined in the 
Request for Proposals. 

SECTION 108 
PROSECUTION AND PROGRESS 

Page 1-68. Article 108-2, replace the 2nd paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar days 
of receiving Notice of Award. The Department will review the Progress Schedule within twenty-one 
(21) calendar days of receipt. The Design-Build Team shall make any necessary corrections and 
adjustments to the Progress Schedule as necessitated by the Department’s review within seven (7) 
calendar days. The Department will review the revised Progress Schedule within seven (7) calendar 
days of receipt.  
 
Page 1-68, Subarticle 108-2(A)(1), add the following: 

   (k) Utility relocation and construction 

Page 1-69, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 
   (i) Critical permitting dates 

   (j) Completion of right of way acquisition 
   (k) Completion of utility relocation and construction 

Page 1-69, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 
percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 
controlling operation(s), intermediate completion dates, and milestones. If any milestones are 
exceeded or will not be achieved, the Design-Build Team shall provide in the written narrative 
details of the delay; controlling operation affected, impacts to other operations, revisions to 
future intermediate completion dates and milestones, and remedial action necessary to get the 
project back to the original completion date.  
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Page 1-69, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference concerning 
the design phase of the work. This conference shall be held prior to the commencement of work, as 
it is determined according to Article 108-1, and will be scheduled by the Engineer. At the predesign 
conference, the Design-Build Team shall furnish authorized signature forms and a list of any 
proposed subcontractors associated with the design of the project. 
A preconstruction conference shall be held at least 10 working days before construction activity 
begins. This second conference, concerning the construction phase, shall also be scheduled by the 
Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice before he 
plans to begin construction activities.  This will allow the Engineer time for any environmental agency 
representatives involved in the permitting process, as well as any other pertinent entities, to be 
scheduled to attend the preconstruction conference.  If the Design-Build Team is responsible for 
utilities in accordance with Article 105-8 and the Request for Proposals, he shall be responsible for 
coordinating with the Engineer in scheduling their attendance and for notifying them.  The Design-
Build Team shall also be responsible for coordinating with the Engineer in scheduling the attendance 
of subcontractors and others deemed appropriate, and for notifying them. 
At the preconstruction conference, a list of any proposed subcontractors and major material suppliers 
associated with the construction of the project will be submitted.  
If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed and 
signed DBE subcontracts, purchase orders, or invoices to the Department.  
The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and the 
Request for Proposals. The Design-Build Team shall designate an employee who is competent and 
experienced in traffic control to implement and monitor the traffic control plan. The qualifications of 
the designated employee must be satisfactory to the Engineer.  
The Design-Build Team shall submit a safety plan and designate an employee as Safety Supervisor.  
Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 
Engineer. Should the design plan include activities that would place personnel on the work site, traffic 
control and safety plans for those activities shall be submitted at the predesign conference.  
During the preconstruction conference, the Engineer will designate a Department employee or 
employees who will be responsible to see that the traffic control plans and any alterations thereto are 
implemented and monitored to the end that traffic is carried through the work in an effective manner. 
If approved by the Engineer, the Design-Build Team may designate one employee to be responsible 
for both the traffic control and safety plans. The Design-Build Team shall not designate its 
superintendent as the responsible person for either the traffic control plan or the safety plan, unless 
approved by the Engineer.  
If the project requires that Design-Build Team or State personnel work from falsework, within 
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the Design-
Build Team's safety plan, specific measures it will use to ensure worker safety.  
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The Design-Build Team shall also submit a program for erosion control and pollution prevention on 
all projects involving clearing and grubbing, earthwork, structural work, or other construction, when 
such work is likely to create erosion or pollution problems.  
If the Design-Build Team fails to provide the required submissions, the Engineer may order the 
preconstruction conference suspended until such time as they are furnished. Work shall not begin 
until the preconstruction conference has been concluded and the safety plan has been approved, unless 
authorized by the Engineer. The Design-Build Team shall not be entitled to additional compensation 
or an extension of contract time resulting from any delays due to such a suspension.  
The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 
Quality Control Manager shall be responsible for implementing and monitoring the quality control 
requirements of the project.  

Page 1-69, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 
minutes of the conferences to all attendees. 
 
Page 1-70, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-71, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  

Pages 1-72, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 
The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 
received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according to 
the Progress schedule, the projected finish date for all work exceeds the scheduled finish date by more 
than 10%. 
When the Design-Build Team's progress is found to be unsatisfactory as described above, the 
Engineer may make written demand of the Design-Build Team to state in writing the reason for the 
unsatisfactory progress and produce such supporting data as the Engineer may require or the Design-
Build Team may desire to submit.  The Engineer will consider the justifications submitted by the 
Design-Build Team and extensions of the completion date that have or may be allowed in accordance 
with Article 108-10(B) and as modified herein. 
When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the Engineer 
may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become due. 
2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 

and/or prequalified design firms from the Department’s Prequalified Bidders List.  
When any of the above sanctions have been invoked, they shall remain in effect until rescinded by 
the Engineer. 
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Page 1-75, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 
considered for an extension of contract time.  No extensions will be granted until a delay occurs which 
impacts the project’s critical path and extends the work beyond the contract completion date or 
intermediate completion date.  Any extension to the completion date or intermediate contract date 
will be based on the number of calendar days the completion date or intermediate completion date is 
impacted as determined by the Engineer’s analysis. 

Pages 1-75, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-78, Article 108-13, delete bullet (D)(2) in its entirety. 

SECTION 109 
MEASUREMENT AND PAYMENT 

Page 1-80, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 
following: 

Payment to the Design-Build Team will be made only for the work completed, certified and accepted 
in accordance with the terms of the contract. 

Pages 1-85, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 
 Partial payments will be based upon progress estimates prepared by the Engineer at least once 

each month on the date established by the Engineer.  Partial payments may be made twice 
each month if in the judgment of the Engineer the amount of work performed is sufficient to 
warrant such payment.  No partial payment will be made when the total value of work 
performed since the last partial payment amounts to less than $10,000.00.  Partial payments 
will be approximate only and will be subject to correction in the final estimate and payment. 
When the contract includes one lump sum price for the entire work required by the contract, 
partial payments for the lump sum design-build price shall be based on a certified Schedule 
of Values submitted by the successful Design-Build Team and approved by the Engineer.  The 
certification shall indicate the Design-Build Team has reviewed the information submitted 
and the information accurately represents the work performed for which payment is requested.  
The certified Schedule of Values shall be submitted no later than 30 calendar days after the 
date of award.  Each item on the certified Schedule of Values shall be assigned a cost and 
quantity and shall be identified as an activity on the progress schedule.  A revised certified 
Schedule of Values shall be submitted with each update of the Progress schedule as described 
in Article 108-2, and as modified herein, or when requested by the Engineer.  A certified copy 
of the Table of Quantities shall also be submitted with each payment request.  The certification 
of the Table of Quantities shall indicate the Design-Build Team has reviewed the information 
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submitted and the information accurately represents the materials for the work performed for 
which payment is requested.  
When the contract includes lump sum items for portions of the work required by the contract, 
and the applicable section of the Specifications or Request for Proposals specify the means 
by which the total amount bid be included in the partial pay estimates, the Engineer will 
determine amounts due on the partial pay estimate in accordance with the applicable portion 
of the Specifications or Request for Proposals.  
The Engineer will withhold an amount sufficient to cover anticipated liquidated damages as 
determined by the Engineer.   

Page 1-86, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the following: 

Partial payments will not be made on seed or any living or perishable plant materials. 

Partial payment requests shall not be submitted by the Design-Build Team until those items 
requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-88, Article 109-10, add the following as bullets (E) and (F) under the 1st paragraph.   

(E)  As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this 
RFP. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 
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ROADWAY ITEMS

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGES

0001

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
MOBILIZATION

0002

EA  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #110126

0003

EA  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #800088

0004

EA  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #800265

0005

EA  

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10SP  0000915000-N GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISITION

0006

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #110126

0007

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #800088

0008

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #800265

0009

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #110126

0010

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #800088

0011

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #800265

0012

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#110126

0013

LF 

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#800088

0014
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#800265

0015

******* BEGIN SCHEDULE  AA  *******
*******      ( 2 ALTERNATES )      *******

EA  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #580108

0016

EA  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#580108

0017

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #580108

0018

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #580108

0019

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #580108

0020

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #2 STRUCTURE #580108

0021

LF  AA1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

170SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#580108

0022

*** OR  ***

AA2

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALETERNATE LUMP SUM BID FOR
BRIDGE #580108

0023

***** END SCHEDULE AA *****

******* BEGIN SCHEDULE  AB  *******
*******      ( 2 ALTERNATES )      *******

EA  AB1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #800058

0024

EA  AB1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#800058

0025
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LF  AB1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #800058

0026

LF  AB1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #800058

0027

LF  AB1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT INTE-
RIOR BENT #1 STRUCTURE #800058

0028

LF  AB1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

120SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#800058

0029

*** OR  ***

AB2

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
ALTERNATE LUMP SUM BID FOR
BRIDGE #800058

0030

***** END SCHEDULE AB *****

Total Amount Of Bid For Entire Project :1052/Aug21/Q838.0/D27660000/E30
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