
 

-- STATE OF NORTH CAROLINA-- 

DEPARTMENT OF TRANSPORTATION 
RALEIGH, N.C. 

 

FINAL REQUEST FOR PROPOSALS 

 

DESIGN-BUILD PROJECT 

 

Project 17BP.1.R.50 
 

June 13, 2012 

 

 

 

VOID FOR BIDDING 

 
 
DATE AND TIME OF PRICE PROPOSAL SUBMISSION:  July 13, 2012 BY 4:00 PM 
 

DATE AND TIME OF PRICE PROPOSAL OPENING:    July 17, 2012 AT 2:00 PM 
 

CONTRACT ID: C 203046 
 

WBS ELEMENT NO. 17BP.1.R.50 
 

COUNTIES:   Dare and Hyde 
 

ROUTE NO.  Various 
 

MILES:  0.60 miles 
 

LOCATION:  Replacement of Five Bridges in Dare County, Two Bridges in Hyde County,  

and Five Culverts in Hyde County 

   

TYPE OF WORK:  DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK 

CONTAINED IN THE REQUEST FOR PROPOSALS 

NOTICE: 
 

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED 
IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C. 

LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT 

FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER 
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION 

CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  NOT WITHSTANDING THESE 

LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING 

SOURCES. 
 

___________ 

                              5% BID BOND OR BID DEPOSIT REQUIRED 
___________ 



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C203046 
 

IN DARE AND HYDE COUNTIES, NORTH CAROLINA 
 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 

proposed work to be known as Contract No. C203046; has carefully examined the Final Request 

for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 

contract, and the forms of contract payment bond and contract performance bonds, which are 

acknowledged to be part of the Contract; and thoroughly understands the stipulations, 

requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 

their execution of the Contract and including any subsequent award to them by the Secretary of 

Transportation in accordance with this Contract to provide the necessary contract payment bond 

and contract performance bond within fourteen calendar days after the written notice of award is 

received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 

machinery, implements, appliances, tools, labor, and other means of construction, except as 

otherwise noted, to perform all the work and required labor to design, construct and complete all 

the work necessary for State Highway Contract No. C203046 in Dare and Hyde Counties by no 

later than the dates(s) specified in the Final RFP, and any addenda thereto, and in accordance 

with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 Standard 

Specifications for Roads and Structures, and specifications prepared by the Department, at the 

price(s) bid by the Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-

Build Team, which specifications and plans show the details covering this project and adhere to 

the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 

preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 

sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 

made, nor the interpretations made or opinions of the Department as to the type of materials and 

conditions to be encountered at the project site.  The Design-Build Team is advised to make such 

independent investigations, as they deem necessary to satisfy their self as to conditions to be 

encountered on this project.  The Design-Build Team shall have no claim for additional 

compensation or for an extension of contract time for any reason resulting from the actual 

conditions encountered at the site differing from those indicated in any of the information or 

documents furnished by the Department except as may be allowed under the provisions of the 

Standard Specifications. 
 



The Design-Build Team shall assume full responsibility, including liability, for the project 

design, including the use of portions of the Department design, modification of such design, or 

other designs as may be submitted by the Design-Build Team. 
 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 

of all work performed under this contract, and shall indemnify and hold the Department harmless 

for any additional costs and all claims against the Department or the State which may arise due 

to errors or omissions of the Department in furnishing the preliminary project designs and 

information, and of the Design-Build Team in performing the work. 
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 

Specifications for Roads and Structures, JANUARY 2012, as well as, all design manuals, policy 

and procedures manuals, and AASHTO publications and guidelines referenced in the Request 

For Proposals, with all amendments and supplements thereto, are by reference, incorporated and 

made part of this contract; that, except as herein modified, all the design, construction and, as 

applicable, construction engineering and inspection included in this contract is to be done in 

accordance with the documents noted above and under the direction of the Engineer. 
 

The contract is valid only when signed either by the Contract Officer or such other person as 

may be designated by the Secretary to sign for the Department of Transportation.  The conditions 

and provisions herein cannot be changed except by written approval as allowed by the Request 

for Proposals. 
 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 

certified check payable to the order of the Department of Transportation, for five percent of the 

total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 

and the Design-Build Team shall fail to provide the required payment and performance bonds 

with the Department of Transportation, under the condition of this proposal, within 14 calendar 

days after the written notice of award is received by them, as provided in the Standard 

Specifications; otherwise said deposit will be returned to the Design-Build Team. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

                          Transportation Program                                State Contract Officer 

                            Management Director 
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*** PROJECT SPECIAL PROVISIONS *** 

 

CONTRACT TIME AND LIQUIDATED DAMAGES      
07/12/07 DB1 G04A 

 

The date of availability for this contract is August 27, 2012, except that the Design-Build Team 

shall not begin ground disturbing activities, including utility relocations (this does not include 

permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held 

between the NCDOT, the regulatory agencies and the Design-Build Team. 

 

The Design-Build Team shall not begin ground disturbing activities at any given site, until the 

applicable permits have been acquired for that site, as stipulated in the Environmental Permits 

Scope of Work contained elsewhere in this Request for Proposals (RFP).  

 

The completion date for this contract is November 1, 2015. 

 

When observation periods are required by the special provisions, they are not a part of the work 

to be completed by the completion date and/or intermediate contract times.  Should an 

observation period extend beyond the final completion date, the acceptable completion of the 

observation period shall be a part of the work covered by the performance and payment bonds.   

 

The liquidated damages for this contract are One Thousand Five Hundred Dollars ($1,500.00) 

per calendar day.  

 

INTERMEDIATE CONTRACT TIME NUMBER 1-9 AND LIQUIDATED DAMAGES 
(3-22-07) DB G07 
 

Intermediate Contract Times #1 through #5 are for the completion of all work per bridge or 

culvert site, including but not limited to the construction of all bridge or culvert, roadway, and 

approach slab (if applicable) components, without the need for subsequent lane closures. 

Intermediate Contract Times #6 and #7 are for the completion of all work for multiple culvert 

sites (as indicated in the table), including but not limited to the construction of the culverts and 

roadway features, without the need for subsequent lane closures.  Liquidated Damages for 

Intermediate Contract Times #1 through #7 are listed in the Table below.   

 

ICT 

Number 
County Str # Route 

Intermediate 

Contract Time 

(calendar days) 

Liquidated 

Damages 

1 Dare 270003 US 264 480 $400 per day 

2 Dare 270010 US 264 480 $400 per day 

3 Dare 270013 US 264 480 $400 per day 

4 Dare 270015 US 264 285 $400 per day 

5 Dare 270016 US 264 285 $400 per day 

6 
Hyde 

470002, 470016, & 

470018 
NC 94 240 $500 per day 

7 Hyde 470003 & 470017 NC 94 210 $400 per day 
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Intermediate Contract Times #8 and #9 are for the duration of road closure to complete all work 

per bridge site, including but not limited to the construction of all bridge, roadway, and approach 

slab components, without the need for subsequent lane closures.  Liquidated Damages for 

Intermediate Contract Times #8 and #9 are listed in the Table below.   

 

ICT 

Number 
County Str # Route 

Intermediate 

Contract Time 

(calendar days) 

Liquidated 

Damages 

8 Hyde 470005 SR 1302 165 $400 per day 

9 Hyde 470025 SR 1305 150 $350 per day 

The Department will allow a maximum of five days of additional lane closure per bridge site to 

solely address punch list items identified by the Engineer.  The additional five days are not 

included in ICT #8 and #9, and not subject to associated liquidated damages.  As approved by 

the Engineer, lane closures will also be allowed for geotechnical borings and the relocation of 

utilities prior to the road closure at each bridge site, and therefore not included in the ICT #8 and 

#9, and not subject to associated liquidated damages.  Lane closures for any other reason 

required by the Design-Build Team will be considered road closure. 

 

The date of availability for Intermediate Contract Times #1 through #9 shall be defined in 

writing by the Design-Build Team to the Engineer a minimum of 30 days prior to beginning 

construction (or 30 days prior to road closure at Bridge Sites 470005 and 470025).  The date of 

availability for Intermediate Contract Times #1 through #9 shall in no case occur before the 

receipt of all permits for each given bridge or culvert site required by the Environmental Permits 

Scope of Work. 

 

OTHER LIQUIDATED DAMAGES      
(3/22/07) (Rev. 02/14/08) DB1 G11 

 

Refer to the Traffic Engineering Scope of Work for more information on the following time 

restrictions and liquidated damages: 

       

Liquidated Damages for Intermediate Contract Time #10 for road closure for certain construction 

operations at Structure Site Nos. 270003, 270010, 270013, 270015, 270016 470002, 470003, 

470016, 470017, and 470018 are $100 per 15 minute period or any portion thereof. 

 

MEASUREMENT AND PAYMENT 

 

Reference is made to the following pay items listed per site on the Itemized Proposal Sheet: 

 

Bridge Length (LF):  Bridge Length will be measured from fill face to fill face and paid in units 

of linear feet as measured along the centerline of the bridge of actual bridge length constructed.  

Work will include all materials, labor, and equipment to construct the superstructure portion of 

the bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding 

asphalt wearing surface.  This work does not include bearing devices, anchors bolts or other such 

connection. 
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Payment will be made under: 

 

Pay Item       Pay Unit 

Bridge Length       Linear Feet 

 

Foundation Length (LF):  Foundation Length will be measured from the elevation at the top of 

the piles to the average pile tip elevation actually installed at a given end bent or interior bent and 

will be paid for in units of linear feet.  The final foundation pay length per bent or end bent will 

be determined by dividing the total pile lengths measured as defined above by the total number 

of piles per bent or end bent.  Work will include all materials, labor, and equipment to install and 

construct the foundations, regardless of the number of piles per bent.  In the event that additional 

interior bents are required beyond that specified in the Structures Scope of work, the unit price 

bid for linear feet of Foundation Length for the closest interior bent will be used to compensate 

for the additional length of piles. 

 

Payment will be made under: 

 

Pay Item       Pay Unit 

Average Foundation Length at End Bent #1   Linear Feet 

Average Foundation Length at Bent # ___   Linear Feet 

Average Foundation Length at End Bent #2   Linear Feet 

 

Interior Bent Caps (Each):  Interior Bent Caps will be measured and paid for by each.  Work 

will include all material, labor, and equipment to construct each interior bent cap, including the 

necessary bearing devices, anchors bolts or other such connection.   

 

Payment will be made under: 

 

Pay Item       Pay Unit 

Interior Bent Caps      Each 

 

End Bents (Each):  End Bents will be measured and paid for by each.  Work will include all 

material, labor, and equipment to construct each end bent, including the necessary bearing 

devices, anchors bolts or other such connection, and wing walls.  This work will also include all 

material, labor, and equipment to construct the vertical face at end bents, including any sheet 

piles as specified in the Structures Scope of Work. 

 

Payment will be made under: 

 

Pay Item       Pay Unit 

End Bents       Each 

 

Design and Construction of Bridges (LS):  Design and Construction of Bridges will be paid 

for as lump sum.  No measurement will be made.  Work will include all material, labor and 

equipment to complete all of the work required by the contract excluding those specific contract 

unit price items listed above and excluding all work for culverts.  Work will include all 

preconstruction activities including, but not limited to, design, permitting, utility coordination 
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services and other preconstruction services, regardless of the final design, bridge length, 

foundation length, or number of interior bents.  Work will also include all other construction 

required by the contract including, but not limited to, erosion and sediment control, earthwork, 

drainage, pavement, signing, bridge approach fills, approach slabs, removal of the existing 

structure, and guardrail.  Work will also include all items needed for staged construction and on-

site detours such as temporary shoring, temporary barrier, traffic control, etc.  Work will also 

include all surveying and geotechnical investigative work as may be required by the contract.  

Excluding Bridge Nos. 270003, 270010, 270013, 270015, 270016 and 470005, work will also 

include any additional materials and labor needed to provide up to a 1’-6” increase in the existing 

roadway grade at all bridges to accommodate other contract requirements.  For Bridge Nos. 

270003, 270010, 270013, 270015, 270016 and 470005 the work will include all additional 

materials and labor to provide the required grade to satisfy all requirements of the contract, 

including CAMA requirements, as applicable. 

 

Design and Construction of Culverts (LS):  Design and Construction of Culverts will be paid 

for as lump sum.  No measurement will be made.  Work will include all material, labor and 

equipment to complete all of the work required by the contract excluding right of way 

acquisition services and mobilization.  Work will include all preconstruction activities including, 

but not limited to, design, permitting, utility coordination services and other preconstruction 

services, regardless of the final design.  Work will also include all other construction required by 

the contract at these culvert sites, including, but not limited to, erosion and sediment control, 

earthwork, drainage, pavement, signing, foundations and foundation condition material, 

headwalls, sills, and removal of the existing structure.  Work will also include all items needed 

for staged construction and on-site detours such as temporary shoring, temporary barrier, traffic 

control, etc.  Work will also include all surveying and geotechnical investigative work as may be 

required by the contract.  Work will also include any additional materials and labor needed to 

provide up to a 1’-6” increase in the existing roadway grade at all culverts to accommodate other 

contract requirements. 

 

Payment will be made under: 

 

Pay Item       Pay Unit 

Design and Construction of Culvert # ______  Lump Sum    

 

Right of Way Acquisition (EA):  Right of Way Acquisition services will be paid for per each 

parcel from which a utility easement and/or right of way is required.  Work will include all labor 

and services necessary to acquire the easements/right of way as required by the Right of Way 

Scope of Work. 

 

Adjustments to Quantities and Payment  

 

The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length, Foundation 

Length and the quantity of Interior Bent Caps to be bid for each bridge site.  By submitting this 

Price Proposal, the Design-Build Team acknowledges that these quantities are intended for 

bidding purposes and may or may not be the final design quantities.  In the event that the final 

design quantities for Bridge Length, Foundation Length, and Interior Bent Caps differ from 
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those presented in the Itemized Proposal Sheet, adjustment will be made to the partial payments 

made to Design-Build Team per the applicable contract unit prices.   

 

The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or 

right of way will be required across all bridge and culvert sites.  By submitting this Price 

Proposal, the Design-Build Team acknowledges that this quantity is intended for bidding 

purposes and may or may not be the final quantity.  In the event that the final quantity of 

impacted parcels differs from that shown in the Itemized Proposal Sheet, adjustment will be 

made to the partial payments made to the Design-Build Team per the unit price bid per Each for 

Right of Way Acquisition. 

 

All contract pay items for this contract are considered minor contract items. 

 

No adjustments to the pay quantities will be made until such time that all pertinent design 

submittals are approved and all permits for a given site have been obtained.   

 

In the event of any increase in any of the above quantities, the Design-Build Team will be 

required to demonstrate through the pertinent design submittals the need for the additional 

quantities.   

 

In the event of any decrease in any of the above quantities, the Design-Build Team will be 

eligible for an incentive for such reduction (reference the Project Special Provision entitled 

“Value Analysis.”  This incentive and special provision do not apply to the line item for Right of 

Way Acquisition. 

 

If during the course of the design phase, the Design-Build Team proposes a span arrangement 

that eliminates the contract line item for Interior Bent Caps for that bridge, then the provisions of 

Article 104-12 of the Standard Specifications will apply. 

 

If during the course of the design, the Design-Build Team demonstrates to the Department’s 

satisfaction that a bridge that is proposed as a one span bridge herein must be revised to a 

multiple span bridge such that a new line item for Interior Bent Caps is required, then the 

provisions of Article 104-7 of the Standard Specifications will apply. 

 

The Structure Scope of Work does not specify a size of superstructure (e.g. 21” deep cored slab) 

or foundation pile size (e.g. 16 inch); instead the determination of these sizes is the responsibility 

of the Design-Build Team. No additional compensation will be provided for any increase in 

specific size of superstructure or foundation type. However, if during the course of the design or 

permitting phase, the Design-Build Team demonstrates to the Department’s satisfaction that the 

foundation type (e.g. concrete piles) or superstructure type (e.g. cored slab), as specified in the 

Structures Scope of Work will not be adequate, then the provisions of Article 104-7 of the 

Standard Specifications will apply.  Cored slabs and box beams are considered to be the same 

superstructure type for this purpose.  

 

If during the course of the design or permitting phase, the Design-Build Team proposes a more 

economical foundation type, superstructure type, or culvert type/size from those specified in the 
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Structures Scope of Work, then the provisions of Article 104-12 of the Standard Specifications 

will apply. 

 

In the event, that the width of superstructure specified in the Structures Scope of Work is 

inadequate, as demonstrated through the pertinent approved design submittals, then provisions of 

Article 104-7 of the Standard Specifications will apply.  In such case, the unit contract price bid 

per Each for Interior Bent Caps and End Bents will be prorated based on the difference in length 

of cap needed for the bridge width stated herein and the final design bridge width.  If the Design-

Build Team demonstrates to the Department’s satisfaction that the extra bridge width requires an 

additional pile, then the payment quantity for Foundation Length will be prorated based on the 

number of piles needed for the bridge width stated herein and the that for final design bridge 

width.  The payment quantity for Linear Feet of Bridge Length will be prorated by multiplying 

the payment quantity provided in the Itemized Proposal Sheet by the ratio of the final design 

bridge width divided by the bridge width specified herein.  No additional compensation for the 

lump sum item Design and Construction of Bridges will be provided for additional bridge width. 

 

If during the course of the design, the Design-Build Team determines that the existing roadway 

grade must be raised by more than 1’-6” to accommodate other contract requirements, including 

FEMA compliance, then the provisions of Article 104-7 of the Standard Specifications will apply 

to the work items covered by the Design and Construction of Bridges line item to the extent 

needed beyond the 1’-6” grade change already accommodated in the lump sum price bid for 

Design and Construction of Bridges.  This allowance does not apply to Bridge Nos. 270003, 

270010, 270013, 270015, 270016 and 470005 

 

If during the course of the design, the Design-Build Team can demonstrate to the Department’s 

satisfaction that the culvert type / size specified in the Structures Scope of Work is inadequate to 

meet the hydraulic requirements, then the provisions of Article 104-7 of the Standard 

Specifications will apply. 

 

MOBILIZATION 
(9-1-11) DB1 G15B 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

 

Delete this subarticle in its entirety and replace with the following: 

 

800-2  MEASUREMENT AND PAYMENT 

 

Up to 5 percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as 

the lump sum amount for Mobilization.  Partial payments for Mobilization will be made 

beginning with the first partial pay estimate paid on the contract.  The initial payment will be 

made at the rate of 40 percent of the lump sum amount calculated for Mobilization.  The 

remaining 60 percent will be paid in three equal payments with the partial pay estimate following 

start of construction for each of the first three bridge or culvert sites. 
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SEQUENCE AND SCHEDULE RESTRICTIONS 

 

The Design-Build Team shall replace Culvert Nos. 470002, 470016 and 470018 concurrently. 

 

Culvert Nos. 470003 and 470017 shall be constructed concurrently, but shall not be constructed 

concurrently with Culvert Nos. 470002, 470016, and 470018. 

 

Various moratoria apply to this project.  Reference Environmental Permits Scope of Work. 

 

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(06-08-11) DB1 G43 

 

(A) Submittal of Quantities 

 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 

located in the back of this RFP, following the Itemized Proposal Sheet. 

 

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 

incorporating into the completed project and upon which the Price Proposal was based.  

The quantity breakdown shall include all items of work that appear in the Fuel Usage 

Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 

specifically noted in the Fuel Usage Factor Chart will be subject to fuel price 

adjustments.  The quantity estimate submitted in the Price Proposal shall be the final total 

quantity limit for which fuel price adjustments will be made for each item, regardless of 

supplemental agreements.  The Department will review the Estimate of Quantities to 

ensure its reasonableness.  Agreement of quantities will be a prerequisite prior to 

execution of the contract.  

 

(B) Base Index Price 

 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 

payment estimates to determine fuel price adjustments.  The Design-Build Team shall 

submit a payment request for quantities of work completed based on the work completed 

for that estimate period.  The quantities requested for partial payment shall be reflective 

of the work actually accomplished for the specified period.  The Design-Build Team shall 

certify that the quantities are reasonable for the specified period.  The base index price for 

DIESEL #2 FUEL is $ _2.8675  per gallon. 

 

(C) Opt Out of Fuel Price Adjustment 

 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 

a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 

Estimate of Quantities and the declination box shall be checked.  Failure to complete this 

form will mean that the Design-Build Team is declining the Fuel Price Adjustments for 

this project.   
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(D) Change Option  

 

The proposer will not be permitted to change the option after the Price Proposal and the 

copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted. 

 

EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT 

CERTIFICATION AND GIFT BAN CERTIFICATION  
(6-08-11) DB1 G52 

 

The Proposer's attention is directed to the various sheets in the Request for Proposals which are 

to be signed by the Proposer.  A list of these sheets is shown below.  The signature sheets are 

located behind the Itemized Proposal Sheet in this Request for Proposal.  The NCDOT bid bond 

form is available on-line at: 

 

http://www.ncdot.org/doh/preconstruct/altern/design_build/DesignbuildBidBond.pdf 

 

or by contacting the Records and Documents office at 919-707-6900. 

 

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid) 

 

2. Bid Bond dated the day of Price Proposal submission 

 

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and 

vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any federal agency, in accordance with the "Debarment 

Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment 

Certification and Gift Ban Certification signature sheets in this RFP.  Execution of the bid 

signature sheets in conjunction with any applicable statements concerning exceptions, when such 

statements have been made on the "Debarment Certification", constitutes the Proposer’s 

certification of "status" under penalty of perjury under the laws of the United States. 

 

SUBMISSION OF PRICE PROPOSAL  
(9-1-11) DB1 G55B 

 

The Proposer's attention is directed that each Proposer's Price Proposal shall comply with the 

following requirements in order for that Price Proposal to be responsible and considered for 

award. 

 

1. The Proposer shall be prequalified with the Department prior to submitting a Price 

Proposal. 

 

2. The Proposer shall deliver the Price Proposal to the place indicated, and prior to the time 

indicated in this Request for Proposals. 

 

3. The Price Proposal shall be signed by an authorized employee of the Proposer. 

 

4. The Price Proposal shall be accompanied by Bid surety in the form of a Bid Bond or Bid 

Deposit, dated the day of Price Proposal submission. 
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5. If Minority and Women’s Business Enterprise (MB/WB) goals are established for this 

contract, the Proposer shall complete the form Listing of MB/WB Subcontractors contained 

elsewhere in this RFP in accordance with the Project Special Provision entitled Minority 

and Women. 

 

In addition to the above requirements, failure to comply with any of the requirements of Article 

102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), Article 

102-9 of the 2012 Standard Specifications for Roads and Structures, or Article 102-10 of the 

2012 Standard Specifications for Roads and Structures and as amended in the Standard Special 

Provisions, Division One (found elsewhere in this RFP) may result in a Price Proposal being 

rejected. 

 

CONFIDENTIAL QUESTIONS      
(1-5-07) DB1 G56 
 

The Design-Build Team will be permitted to ask confidential questions of the Department, which 

neither the question nor answer will be shared with other proposing teams.  For the purpose of 

this provision, “confidential question” is defined as a private inquiry containing information 

whose disclosure could alert others to certain details of doing business in a particular manner.  

The Department will determine if the question is considered a confidential question. 

 

I. Confidential questions arising prior to issuance of the Final Request for Proposals will be 

allowed at the Industry Review Draft RFP review with the individual teams. 

 

The Department will answer the confidential question verbally at the meeting if possible.  If 

not answered verbally during the meeting, the Department will answer the confidential 

question by subtle changes in the Final Request for Proposals, which will clarify the scope by 

either allowing or disallowing the request.  The revision will be made in such a manner as to 

not disclose the confidential question. 

 

II. After the last one-on-one meeting, confidential questions may be asked by requesting a 

meeting with the Contract Officer.  The request shall be in writing and provide sufficient 

detail to evaluate the magnitude of the request.  Questions shall be of such magnitude as to 

warrant a special meeting.  Minor questions will not be acknowledged or answered.  

 

After evaluation, the Contract Officer will respond to the question in writing to the Design-

Build Team only.  Other teams will not be notified of the question or answer. 

 

VALUE ANALYSIS      
(9-1-11) DB1 G57 
 

Value Engineering Proposals, as specified in Article 104-12 of the 2012 Standard Specifications 

for Roads and Structures will be accepted. Only proposals, which alter the requirements of the 

RFP issued by the Department, will be considered as Value Engineering Proposals. 
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To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit 

Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span 

layout, span lengths, foundation types, culvert type/size, or other such general information and 

how they differ from that specified in this RFP.  Therefore, full design packages for the proposed 

structure and that for the structure specified in this RFP are not required, but enough detail 

should be provided to clearly show the cost of both options (excluding design cost). 

 

The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 

104-12 applies; however, this threshold will be satisfied if a Value Engineering Proposal 

similarly affects multiple bridges or culverts, resulting in a cumulative savings of more than 

$10,000 across those multiple bridges or culverts.   

 

Value Engineering Proposals will not be required or allowed for the sole purposes of reducing 

the depth of foundations or to shorten the bridge length unless a change to the foundation type 

(drilled piers versus piles) or a change to the superstructure type is proposed and accepted.  

Instead, such reduction in foundation depth or bridge length will result in an adjustment in partial 

payments to the Design-Build Team in accordance with the Project Special Provision entitled 

“Measurement and Payment.”  However, as an incentive to the Design-Build Team to provide an 

economical structural design, the Design-Build Team will be paid a lump sum of 15% of the 

total partial payment adjustment attributable to the reduced pay item quantities for Foundation 

Depth and/or Bridge Length, as applicable.  Said lump sum payment will be made upon approval 

of all design submittals, and receipt of all permits for a given bridge site.  The 15% incentive will 

not apply to a bridge if the total partial payment adjustments noted above for that bridge are less 

than $5,000.00. 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS      
(9-1-11) DB1 G58 

 

The Design-Build Team's attention is directed to the Standard Special Provision entitled 

"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The 

Department of Transportation's schedule of estimated completion progress for this project as 

required by that Standard Special Provision is as follows: 

 

  Fiscal Year       Progress (Dollar Value) 

 

 2013 (07/01/12 – 06/30/13)    37% of Total Amount Bid 

 2014 (07/01/13 – 06/30/14)    35% of Total Amount Bid 

 2015 (07/01/14 – 06/30/15)    23% of Total Amount Bid 

 2016 (07/01/15 – 06/30/16)      5% of Total Amount Bid 

  

The Design-Build Team shall also furnish its own progress schedule in accordance with Article 

108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the 

progress as shown by the Design-Build Team's progress schedule over the progress as shown 

above shall be subject to the approval of the Engineer. 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
((9-1-11) SP1 G67 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of 

contracts financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 

not be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, 

unless the additional participation is used for banking purposes. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 

not greater than the advertised contract goals for each. 

 

Goal Confirmation Letter - Written documentation from the Department to the Proposer 

confirming the Design-Build Team's approved, committed MBE and WBE participation along 

with a listing of the committed MBE and WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Design-Build Team. 

 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 
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United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Design-Build Team enters the payments 

made to MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 

doh/forms/files/RF-1.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/saf.xls 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  

The form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 

doh/forms/files/JC-1.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the 

signed MBE/WBE for the amount listed at the time of bid. 

http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 

on a project that will meet this MBE and WBE goals continued elsewhere in the RFP.   

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 

in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 

good faith effort packages. 

http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor_Quote_Comparison.xls 
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MBE and WBE Goal 

 

The following goals for participation by Minority Business Enterprises and Women Business 

Enterprises are established for this contract: 

 

(A) Minority Business Enterprises     2.0% 

 

(1) If the MBE goal is more than zero, the Design-Build Team shall exercise all 

necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above as the MBE goal. 

 

(2) If the MBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use MBEs during the performance of the contract.  Any MBE participation 

obtained shall be reported to the Department. 

 

(B) Women Business Enterprises   3.0% 

 

(1) If the WBE goal is more than zero, the Design-Build Team shall exercise all 

necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above as the WBE goal. 

 

(2) If the WBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use WBEs during the performance of the contract.  Any WBE participation 

obtained shall be reported to the Department. 

 

This goal is to be met through utilization of highway construction contractors and/or right-of-

way acquisition firms.  Utilization of MBE/WBE firms performing design, other preconstruction 

services, or construction engineering and inspection are not included in this goal.   

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 

in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals 

respectively.  The Directory can be found at the following link.  

https://partner.ncdot.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to 

use during the life of the contract.  Only those identified to meet the MBE goal and the 

WBE goal will be considered committed, even though the listing shall include both committed 

MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional 

MBE/WBE subcontractor participation above the goal for which letters of intent are received 
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will follow the banking guidelines found elsewhere in this provision.  All other additional 

MBE/WBE subcontractor participation submitted at the time of bid will be used toward the 

Department’s overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of Price Proposal opening will be acceptable for listing in the 

Proposers submittal of MBE and WBE participation.  The Design-Build Team shall indicate the 

following required information: 

 

Blank forms will not be deemed to represent zero participation.  Price Proposals submitted 

that do not have MBE and WBE participation indicated on the appropriate form will not be read 

publicly during the opening of Price Proposals.  The Department will not consider these Price 

Proposals for award and the proposal will be rejected. 

 

(1) If either the MBE or WBE goal is more than zero, 

 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a 

listing of MBE/WBE participation, including the names and addresses on 

Listing of MBE and WBE Subcontractors contained elsewhere in the 

contract documents in order for the Price Proposal to be considered 

responsive.  Proposers shall indicate the total dollar value of the MBE and 

WBE participation for the contract. 

(b) If Proposers have no MBE or WBE participation, they shall indicate this 

on the Listing of MBE and WBE Subcontractors by entering the word 

“None” or the number “0.”  This form shall be completed in its entirety. 

(c) The Proposer shall be responsible for ensuring that the MBE/WBE is 

certified at the time of bid by checking the Directory of Transportation 

Firms.  If the firm is not certified at the time of the opening of the Price 

Proposals, that MBE’s or WBE’s participation will not count towards 

achieving the corresponding goal. 

 

(2) If either the MBE or WBE goal is zero, Proposers, at the time the Price Proposal is 

submitted, shall enter the word “None”; or the number “0”; or if there is 

participation, add the value on the Listing of MBE and WBE Subcontractors 

contained elsewhere in the contract documents. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals, 

the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just 

like any other proposer.  In most cases, a MBE or WBE proposer on a contract will meet one of 

the goals by virtue of the work it performs on the contract with its own forces.  However, all the 

work that is performed by the MBE or WBE proposer and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE proposer shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 

 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE 

proposer puts in a bid where they will perform 40% of the contract work and have 

a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 
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submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 

fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with 

MBE certified subcontractors or documented through a good faith effort.  It should be noted that 

you cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of 

MBE and WBE Subcontractor just as a non-MBE/WBE proposer would. 

 

Written Documentation – Letter of Intent 

 

The Proposer shall submit written documentation for each MBE/WBE that will be used to meet 

the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 

titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of, 

Price Proposals unless the sixth day falls on an official state holiday.  In that situation, it is due in 

the office of the State Contractor Utilization Engineer no later than 12:00 noon on the next 

official state business day. 

 

If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be 

used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the 

lack of this participation drops the commitment below either the MBE or WBE goal, the Design-

Build Team shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 

12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth 

day falls on an official state holiday.  In that situation, it is due in the office of the State 

Contractor Utilization Engineer no later than 12:00 noon on the next official state business day. 

 

Submission of Good Faith Effort 

 

If the Proposer fails to meet or exceed either the MBE or the WBE goal, the lowest responsible 

Proposer shall submit to the Department documentation of adequate good faith efforts made to 

reach that specific goal(s). 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 

calendar day following opening of Price Proposals unless the sixth day falls on an official state 

holiday.  In that situation, it would be due in the office of the State Contractor Utilization 

Engineer the next official state business day.  If the Design-Build Team cannot send the 

information electronically, then one complete set and 9 copies of this information shall be 

received under the same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 
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solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 

 

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 

that the Proposer actively and aggressively sought MBE/WBE participation.  Mere pro forma 

efforts are not considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a Proposer has made.  Listed below are examples of the types of actions a Proposer will take in 

making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising and/or written notices through the use of the NCDOT Directory of 

Transportation Firms) the interest of all certified MBEs/WBEs who have the capability to 

perform the work of the contract.  The Proposer must solicit this interest within at least 

10 days prior to the opening of the Price Proposals to allow the MBEs/WBEs to respond 

to the solicitation.  Solicitation shall provide the opportunity to MBEs/WBEs within the 

Division and surrounding Divisions where the project is located.  The Proposer must 

determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to 

follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved.  This includes, where 

appropriate, breaking out contract work items into economically feasible units to 

facilitate MBE/WBE participation, even when the prime contractor might otherwise 

prefer to perform these work items with its own forces. 

 

(C) Providing interested MBEs/WBEs with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 

responding to a solicitation. 

 

(D)      (1) Negotiating in good faith with interested MBEs/WBEs.  It is the Proposer’s 

responsibility to make a portion of the work available to MBE/WBE 

subcontractors and suppliers and to select those portions of the work or material 

needs consistent with the available MBE/WBE subcontractors and suppliers, so as 

to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 

names, addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications 

for the work selected for subcontracting; and evidence as to why additional 

agreements could not be reached for MBEs/WBEs to perform the work.  
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(2) A Proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as contract goals into 

consideration.  However, the fact that there may be some additional costs 

involved in finding and using MBEs/WBEs is not in itself sufficient reason for 

a proposer’s failure to meet the contract MBE or WBE goals, as long as such 

costs are reasonable.  Also, the ability or desire of a prime contractor to perform 

the work of a contract with its own organization does not relieve the Proposer of 

the responsibility to make good faith efforts.  Proposing  Design-Build Teams are 

not, however, required to accept higher quotes from MBEs/WBEs if the price 

difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The Proposer’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet 

the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Proposer. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the opening of the Price Proposals the Business Development Manager in the Business 

Opportunity and Work Force Development Unit to give notification of the Proposer’s 

inability to get MBE or WBE quotes. 

 

(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the MBE and WBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 

achieving the MBE and WBE goals. 

 

(2) The Proposers’ past performance in meeting the MBE and WBE goals. 

 

(3) The performance of other proposers in meeting the MBE and WBE goals.  For 

example, when the Proposer with the apparent adjusted low price fails to meet the 

goals, but others meet it, you may reasonably raise the question of whether, with 

additional reasonable efforts the lowest responsible Proposer could have met the 
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goals.  If the lowest responsible Proposer fails to meet the MBE and WBE goals, 

but meets or exceeds the average MBE and WBE participation obtained by other 

proposers, the Department may view this, in conjunction with other factors, as 

evidence of the lowest responsible Proposer having made a good faith effort. 

 

If the Department does not award the contract to the lowest responsible Proposer, 

the Department reserves the right to award the contract to the next lowest responsible Proposer 

that can satisfy to the Department that the MBE and WBE goals can be met or that an adequate 

good faith effort has been made to meet the MBE and WBE goals. 

 

Non-Good Faith Appeal 
 

The State Contractor Utilization Engineer will notify the Design-Build Team verbally and in 

writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 

made by the Goal Compliance Committee.  If a Design-Build Team wishes to appeal the 

determination made by the Committee, they shall provide written notification to the State 

Contractual Services Engineer or at DBE@ncdot.gov.  The appeal shall be made within 2 

business days of notification of the determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Design-Build Team. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 

MBE firm may be counted toward the MBE contract goal requirement.  The same holds 

for work that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts 

to a non-MBE firm does not count toward the MBE contract goal requirement.  Again, 

the same holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE 

or WBE contractor or subcontractor subcontracts a significantly greater portion of the 

work of the contract than would be expected on the basis of standard industry practices, 

it shall be presumed that the MBE or WBE is not performing a commercially useful 

function.  The MBE/WBE may present evidence to rebut this presumption to the 
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Department.  The Department's decision on the rebuttal of this presumption may be 

subject to review by the Office of Inspector General, NCDOT. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Design-Build 

Team may count toward its contract goal requirement a portion of the total value of 

participation with the MBE or WBE in the joint venture, that portion of the total dollar 

value being a distinct clearly defined portion of work that the MBE or WBE performs 

with its forces. 

 

(E) Suppliers 

 

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its 

expenditures for materials and supplies required to complete the contract and obtained 

from a MBE or WBE regular dealer and 100 percent of such expenditures from 

a MBE or WBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A Design-Build Team may count toward its MBE or WBE requirement the following 

expenditures to MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as providing bonds or insurance specifically required for the 

performance of a DOT-assisted contract, provided the fees or commissions are 

determined to be reasonable and not excessive as compared with fees and 

commissions customarily allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 

commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies 

required on a job site (but not the cost of the materials and supplies themselves), 

provided the fees are determined to be reasonable and not excessive as compared 

with fees customarily allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Design-Build Team may count toward its contract goal requirement only 

expenditures to MBEs and WBEs that perform a commercially useful function in the 

work of a contract.  A MBE/WBE performs a commercially useful function when it is 

responsible for execution of the work of the contract and is carrying out its 

responsibilities by actually performing, managing, and supervising the work involved.  

To perform a commercially useful function, the MBE/WBE shall also be responsible with 
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respect to materials and supplies used on the contract, for negotiating price, determining 

quality and quantity, ordering the material and installing (where applicable) and paying 

for the material itself.  To determine whether a MBE/WBE is performing a commercially 

useful function, the Department will evaluate the amount of work subcontracted, industry 

practices, whether the amount the firm is to be paid under the contract is commensurate 

with the work it is actually performing and the MBE/WBE credit claimed for its 

performance of the work, and any other relevant factors. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function. 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the 

MBE or WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 

work receives credit for the total value of the transportation services the 

subcontracted MBE or WBE provides on the contract.  It should be noted that 

every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 

the goal requirement.  This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort 

has been made to reach out to similarly certified transportation service providers 

and there is no interest or availability, and they can get assistance from other 

certified providers, the Engineer will not hold the prime liable for meeting the 

goal. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 

a non-MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only 

for the fee or commission it receives as a result of the subcontract arrangement.  
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The value of services performed under subcontract agreements between the 

MBE/WBE and the Design-Build Team will not count towards the MBE/WBE 

contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude 

the leased truck from working for others during the term of the lease with the 

consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 

priority for use of the leased truck.  This type of lease may count toward the 

MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 

if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

Banking MBE/WBE Credit 

 

If the Price Proposal exceeds $500,000 and if the committed MBE/WBE participation submitted 

by Letter of Intent exceeds the algebraic sum of the MBE or WBE goal by $1,000 or more, the 

excess will be placed on deposit by the Department for future use by the Proposer.  Separate 

accounts will be maintained for MBE and WBE participation and these may accumulate for a 

period not to exceed 24 months. 

 

When the lowest responsible Proposer fails to submit sufficient participation by MBE firms to 

meet the contract goal, as part of the good faith effort, the Department will consider allowing the 

Proposer to withdraw funds to meet the MBE goal as long as there are adequate funds available 

from the Proposer’s MBE bank account. 

 

When the lowest responsible Proposer fails to submit sufficient participation by WBE firms to 

meet the contract goal, as part of the good faith effort, the Department will consider allowing the 

Proposer to withdraw funds to meet the WBE goal as long as there are adequate funds available 

from the Proposer’s WBE bank account. 

 

MBE/WBE Replacement 

 

When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved 

substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-

Build Team shall not terminate the MBE/WBE for convenience.  This includes, but is not limited 

to, instances in which the Design-Build Team seeks to perform the work of the terminated 

subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 

the Design-Build Team’s own forces or those of an affiliate.  A MBE/WBE may only be 

terminated after receiving the Engineer’s written approval based upon a finding of good cause 

for the termination. 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (Replacement Request).  If the Design-Build Team fails to follow this 
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procedure, the Prime Contractor or other affiliated companies within the Design-Build Team 

may be disqualified from further bidding for a period of up to 6 months. 

 

The Design-Build Team shall comply with the following for replacement of a committed 

MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE is terminated for good cause as stated above, an additional 

MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.  

The same holds true if a committed WBE is terminated for good cause, an additional 

WBE that was submitted at the time of bid may be used to fulfill the WBE goal.  A good 

faith effort will only be required for removing a committed MBE/WBE if there were no 

additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as 

the MBE/WBE that was terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of 

work as the terminated MBE/WBE, the Design-Build Team shall submit a good faith 

effort documenting the steps taken.  Such documentation shall include, but not be limited 

to, the following: 

 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at 

a minimum: 

 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Design-Build Team. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Design-Build Team to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 
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(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 

Design-Build Team shall take all necessary and reasonable steps to replace the 

MBE/WBE subcontractor with another similarly certified MBE/WBE 

subcontractor to perform at least the same amount of work to meet the 

MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 

amount of work, a good faith effort must be submitted to NCDOT (see A herein 

for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Design-Build Team will not be required to seek 

additional participation.  When the Engineer makes changes that result in additional work to be 

performed by a MBE/WBE based upon the Design-Build Team’s commitment, the MBE/WBE 

shall participate in additional work to the same extent as the MBE/WBE participated in the 

original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Design-Build Team shall seek additional participation by 

MBEs/WBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Design-Build Team shall seek participation by MBEs/WBEs unless otherwise approved by 

the Engineer. 

 

When the Design-Build Team requests changes in the work that result in the reduction or 

elimination of work that the Design-Build Team committed to be performed by a MBE/WBE, 

the Design-Build Team shall seek additional participation by MBEs/WBEs equal to the reduced 

MBE/WBE participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Design-Build Team 

shall submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior 

to beginning construction on the project.  The plan shall include the names of all trucking firms 

proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 

the individual truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Design-Build Team 
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shall furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 

percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Design-Build Team shall provide the Engineer with an accounting of payments made to all 

MBE and WBE firms, including material suppliers and contractors at all levels (prime, 

subcontractor, or second tier subcontractor).  This accounting shall be furnished to the Engineer 

for any given month by the end of the following month.  Failure to submit this information 

accordingly may result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design-Build Team from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 

report all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Design-Build Team to submit the required information in the time 

frame specified may result in the disqualification of that Prime Contractor and any affiliate 

companies within the Design-Build Team from further bidding until the required information is 

submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that Prime Contractor and any affiliate companies 

within the Design-Build Team from being approved for work on future DOT projects until the 

required information is submitted. 

 

Design-Build Teams reporting transportation services provided by non-MBE/WBE lessees shall 

evaluate the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Design-Build Team shall report the accounting of payments through the Department’s 

Payment Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2012 Standard Specifications may be cause to disqualify the Prime Contractor or any other 

affiliated companies within the Design-Build Team from further bidding for a specified length of 

time. 
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SUBSURFACE INFORMATION 

(3-22-07) DB1 G119 

 

Available subsurface information will be provided on this project.  The Design-Build Team shall 

be responsible for additional investigations and for verifying the accuracy of the subsurface 

information supplied by the Department. 

 

BID DOCUMENTATION 
(1-1-02)  (Rev. 10-19-10) DB1 G142 
 

General 

 

The successful Design-Build Team shall submit the original, unaltered bid documentation or a 

certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for 

this contract to the Department within 10 days after receipt of notice of award of contract.  Such 

documentation shall be placed in escrow with a banking institution or other bonded document 

storage facility selected by the Department. 

 

The Department will not execute the contract until the original, unaltered bid documentation or a 

certified copy of the original, unaltered bid documentation has been received by the Department. 

 

Terms 

 

Bid Documentation – Bid Documentation shall mean all written information, working papers, 

computer printouts, electronic media, charts, and all other data compilations which contain or 

reflect information, data, and calculations used by the Proposer in the preparation of the Price 

Proposal.  The term bid documentation includes, but is not limited to, Design-Build Team 

equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity 

factors, arithmetical calculations, and quotations from subcontractors and material suppliers to 

the extent that such rates and quotations were used by the Proposer in formulating and 

determining the Price Proposal.  The term bid documentation also includes any manuals, which 

are standard to the industry used by the Proposer in determining the Price Proposal.  Such 

manuals may be included in the bid documentation by reference.  Such reference shall include 

the name and date of the publication and the publisher.  Bid Documentation does not include bid 

documents provided by the Department for use by the Proposer in bidding on this project. 

 

Design-Build Team’s Representative – Officer of the Prime Contractor’s company; if not an 

officer, the Contractor shall supply a letter signed and notarized by an officer of the Prime 

Contractor’s company, granting permission for the representative to sign the escrow agreement 

on behalf of the Prime Contractor. 

 

Escrow Agent – Officer of the select banking institution or other bonded document storage 

facility authorized to receive and release bid documentation. 
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Escrow Agreement Information 

 

A copy of the Escrow Agreement will be mailed to the Proposer with the notice of award for 

informational purposes.  The Proposer and Department will sign the actual Escrow Agreement at 

the time the bid documentation is delivered to the escrow agent. 

 

Failure to Provide Bid Documentation 

 

The Proposer’s failure to provide the original, unaltered bid documentation or a certified copy of 

the original, unaltered bid documentation within 10 days after the notice of award is received by 

him may be just cause for rescinding the award of the contract and may result in the removal of 

the Proposer from the Department’s list of qualified bidders for a period of up to 180 days.  

Award may then be made to the next lowest responsible Proposer or the work may be 

readvertised and constructed under the contract or otherwise, as the Department may decide. 

 

Submittal of Bid Documentation 

 

(A) Delivery - A representative of the Proposer shall deliver the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation to the 

Department, in a container suitable for sealing, within 10 days after the notice of award is 

received by him.  Bid documentation will be considered a certified copy if the Proposer 

includes a letter to the Department from a chief officer of the company stating that the 

enclosed documentation is an EXACT copy of the original documentation.  The letter 

shall be signed by a chief officer of the company, have the person’s name and title typed 

below the signature, and the signature shall be notarized at the bottom of the letter. 

 

(B) Packaging – The container shall be no larger than 15.5 inches in length by 12 inches wide 

by 11 inches high and shall be water resistant.  The container shall be clearly marked on 

the face and the back of the container with the following information:  Bid 

Documentation, Proposer’s Name, Proposer’s Address, Date of Escrow Submittal, 

Contract Number, TIP Number if applicable, and County. 

 

Affidavit 
 

In addition to the bid documentation, an affidavit signed under oath by an individual authorized 

by the Proposer to execute the bid shall be included.  The affidavit shall list each bid document 

with sufficient specificity so a comparison may be made between the list and the bid 

documentation to ensure that all of the bid documentation listed in the affidavit has been 

enclosed.  The affidavit shall attest that the affiant has personally examined the bid 

documentation, that the affidavit lists all of the documents used by the Proposer to determine the 

Price Proposal for this project, and that all such bid documentation has been included. 

 

Verification 
 

Upon delivery of the bid documentation, the Department's Contract Officer and the Proposer's 

representative will verify the accuracy and completeness of the bid documentation compared to 

the affidavit.  Should a discrepancy exist, the Proposer's representative shall immediately furnish 
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the Department's Contract Officer with any other needed bid documentation.  The Department's 

Contract Officer upon determining that the bid documentation is complete will, in the presence 

of the Proposer's representative, immediately place the complete bid documentation and affidavit 

in the container and seal it.  Both parties will deliver the sealed container to the escrow agent for 

placement in a safety deposit box, vault, or other secure accommodation. 

 

Confidentiality of Bid Documentation 
 

The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer.  

The Department has no interest in, or right to, the bid documentation and affidavit other than to 

verify the contents and legibility of the bid documentation unless the Design-Build Team gives 

written notice of intent to file a claim, files a written claim, files a written and verified claim, or 

initiates litigation against the Department.  In the event of such written notice of intent to file a 

claim, filing of a written claim, filing a written and verified claim, or initiation of litigation 

against the Department, or receipt of a letter from the Design-Build Team authorizing release, 

the bid documentation and affidavit may become the property of the Department for use in 

considering any claim or in litigation as the Department may deem appropriate. 

 

Any portion or portions of the bid documentation designated by the Proposer as a trade secret at 

the time the bid documentation is delivered to the Department's Contract Officer shall be 

protected from disclosure as provided by G.S. 132-1.2. 

 

Duration and Use 

 

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time 

the Contractor receives the final estimate; or until such time as the Design-Build Team: 

 

(A) Gives written notice of intent to file a claim, 

(B) Files a written claim, 

(C) Files a written and verified claim, 

(D) Initiates litigation against the Department related to the contract; or 

(E) Authorizes in writing its release. 

 

Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written 

and verified claim, or the initiation of litigation by the Design-Build Team against the 

Department, or receipt of a letter from the Design-Build Team authorizing release, the 

Department may obtain the release and custody of the bid documentation. 

 

The Proposer certifies and agrees that the sealed container placed in escrow contains all of the 

bid documentation used to determine the Price Proposal and that no other bid documentation 

shall be relevant or material in litigation over claims brought by the Design-Build Team arising 

out of this contract. 

 

Release of Bid Documentation to the Contractor 

 

If the bid documentation remains in escrow 60 calendar days after the time the Design-Build 

Team receives the final estimate and the Design-Build Team has not filed a written claim, filed a 
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written and verified claim, or has not initiated litigation against the Department related to the 

contract, the Department shall instruct the escrow agent to release the sealed container to the 

Prime Contractor. 

 

The Contractor will be notified by certified letter from the escrow agent that the bid 

documentation will be released to the Contractor.  The Contractor or his representative shall 

retrieve the bid documentation from the escrow agent within 30 days of the receipt of the 

certified letter.  If the Contractor does not receive the documents within 30 days of the receipt of 

the certified letter, the Department will contact the Contractor to determine final dispersion of 

the bid documentation. 

 

Payment 

 

The cost of the escrow will be bourne by the Department.  There will be no separate payment for 

all costs of compilation of the data, container, or verification of the bid documentation.  Payment 

at the various contract unit or lump sum prices in the contract will be full compensation for all 

such costs. 

 

TWELVE MONTH GUARANTEE 

(7-15-03) DB1 G145 
 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 

period of twelve months following the date of final acceptance of the work at each 

structure site for maintenance and shall replace such defective materials and 

workmanship without cost to the Department. The Design-Build Team will not be 

responsible for damage due to normal wear and tear, for negligence on the part of the 

Department, and / or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Design-Build Team shall be responsible for invoking the 

warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 

shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 

the same warranty as provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 

would include pavement structures, bridge or culvert components, and sign structures.  This 

provision will not be used as a mechanism to force the Design-Build Team to return to the 

project to make repairs or perform additional work that the Department would normally 

compensate the Design-Build Team for.  In addition, routine maintenance activities (i.e. mowing 

grass, debris removal, ruts in earth shoulders,) are not parts of this guarantee.  

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 

Team to perform guarantee work within the terms of this provision shall be just cause to remove 

28



 

C203046 (17BP.1.R.50) Project Special Provisions Dare and Hyde Counties 

 

 

the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-

Build Team will be removed for a minimum of 6 months and will be reinstated only after all 

work has been corrected and the Design-Build Team requests reinstatement in writing. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA 

(5-16-06) DB1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be 

performed in the United States of America.  No work shall be outsourced outside of the United 

States of America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev 11-16-10) DB1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 

(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 

operations, ensure compliance with Federal, State and Local ordinances and regulations, 

and to manage the Quality Control Program. 

 

(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion and sediment control / stormwater practices. 
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(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, for the 

design of the project erosion and sediment control / stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring erosion and sediment 

control / stormwater plan is adequately implemented and maintained on the 

project and for conducting the quality control program.  The Certified Supervisor 

shall be on the project within 24 hours notice from initial exposure of an erodible 

surface to the project’s final acceptance.  Perform the following duties: 

 

(1)          

(a)      Manage Operations - Coordinate and schedule the work of subcontractors 

so that erosion and sediment control / stormwater measures are fully 

executed for each operation and in a timely manner over the duration of 

the contract. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer.  

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues.  

(d) Implement the erosion and sediment control / stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 

for the Design-Build Team’s temporary work not shown on the plans, such 

as, but not limited to work platforms, temporary construction, pumping 

operations, plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Design-Build Team 

in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 

and workmanlike manner. 

(h) Fully perform and install erosion and sediment control / stormwater work 

prior to suspension of the work.   

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control / stormwater issues 

due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

and / or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management 

Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel as well as regulatory 

agencies. 
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(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 

disturbing one or more acres of land.  The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size. Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operations/maintenance 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days, twice weekly for 

construction related Federal Clean Water Act, Section 303(d) impaired 

streams with turbidity violations, and within 24 hours after a significant 

rainfall event of 0.5 inches within a 24-hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 

Permit NCS000250 requirements, and the requirements of the General 

Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation.   

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 

(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 
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(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by-

section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 

be subject to review by the Engineer.  Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type 

of work listed herein during the respective construction activities to control 

erosion, prevent sedimentation and follow permit provisions: 
 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional 

areas 

(3) Foreman in charge of utility activities 

 

The Design-Build Team may request to use the same person as the Level II 

Supervisor and Level II Foreman.  This person shall be onsite whenever 

construction activities as described above are taking place.  This request shall be 

approved by the Engineer prior to work beginning. 

 

The Design-Build Team may request to name a single Level II Foreman to 

oversee multiple construction activities on small bridge or culvert replacement 

projects. This request shall be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for 

each of the following erosion and sediment control / stormwater crew:  

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion / sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 
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(9) Rock ditch check / sediment dam installation  

(10) Ditch liner / matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not 

tasked to another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer – Include the certification number of the Level III-B Certified 

Designer on the erosion and sediment control / stormwater component of all 

reclamation plans and if applicable, the certification number of the Level III-A 

Certified Designer on the design of the project erosion and sediment control / 

stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in 

writing of changes in certified personnel over the life of the contract within 2 days of change.  

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer - Operations to the certification entity, certification 

for Supervisor, Certified Foreman, Certified Installer and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 

(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of such certification 

due to the following: 

 

(A) Failure to adequately perform the duties as defined within the certification 

provision 

(B) Issuance of an ICA, NOV, or Cease and Desist Order  

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 

(D) Demonstration of erroneous documentation or reporting techniques 

(E) Cheating or copying another candidate’s work on an examination 
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(F) Intentional falsification of records 

(G) Directing a subordinate under direct or indirect supervision to perform any of the 

above actions 

(H) Dismissal from a company for any of the above reasons 

(I) Suspension or revocation of one’s certification by another entity 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer - Operations  

1537 Mail Service Center 

Raleigh, NC 27699-1537 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

The decision of the Chief Engineer will be final and will be made in writing to the certificant.   

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated.  

 

Measurement and Payment 

 

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(2-20-07) DB1 G181 
 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Design-

Build Team shall do all of the following: 
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(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 

the Design-Build Team shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 

represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity shall be suspended until turbidity levels in 

the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation shall be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer shall perform independent turbidity tests on a random basis.  These results shall be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Design-Build Team’s test results, an immediate test shall be performed jointly with the results 

superceding the previous test results of both the Department and the Design-Build Team.  

 

The Design-Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits 

Matrix, available at http://www.ncdot.org/doh/preconstruct/ps/contracts/letting.html to plan, 

design, construct, and maintain BMPs to address water quality standards.  Tier I Methods include 

stilling basins which are standard compensatory BMPs.  Other Tier I methods are 

noncompensatory and shall be used when needed to meet the stream turbidity standards.  Tier II 

Methods are also noncompensatory and are options that may be needed for protection of rare or 

unique resources or where special environmental conditions exist at the site which have led to 

additional requirements being placed in the DWQ’s 401 Certifications and approval letters, 

Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s 
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Environmental Assessment for the specific site.  Should the Design-Build Team exhaust all Tier 

I Methods on a site exclusive of rare or unique resources or special environmental conditions, 

Tier II Methods may be required by regulators on a case by case basis per supplemental 

agreement. 

 

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 

borings to plan and develop the Price Proposal for the project.  CEC values exceeding 15 

milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 

avoided when dewatering into surface water is proposed.  

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

CLEARING AND GRUBBING      
(9-1-11) DB2 R01 

 

With the exception of areas with Permanent Utility Easements, perform clearing at all bridges on 

this project to the limits established by Method "II" shown on Standard No. 200.02 of the 2012 

NCDOT Roadway Standard Drawings.  However, at all bridge sites excluding Bridge No. 

270003, clearing limits shall extend 5 feet beyond the toe of slope with no grubbing. 

 

Perform clearing at all culverts on this project to the limits established by Method "II" shown on 

Standard No. 200.02 of the 2012 NCDOT Roadway Standard Drawings.   

 

DRAINAGE PIPE 
 (9-1-11) DB3 R36 

 

Description 

 

Where shown in the plans developed by the Design-Build Team, the Contractor shall use 

Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 

Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 

accordance with the following requirements:   

 

All pipe types are subject to the maximum and minimum fill height requirements as found on 

Roadway Standard Drawing 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete Pipe 

class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized 

Corrugated Steel Pipe shall be selected based on fill height. 

 

Site specific conditions may limit a particular material beyond what is identified in this Special 

Provision. These conditions include, but are not limited to, abrasion, environmental, soil 

resistivity and pH, high ground water and special loading conditions. The Design-Build Team 

shall determine if additional restrictions are necessary. 

 

Slope drains shall be Corrugated Aluminum Alloy Pipe, Corrugated Polyethylene Pipe (HDPE 

Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
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Transverse median drains and open-ended cross drains shall be Reinforced Concrete Pipe, 

Corrugated Aluminum Alloy Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-

Chloride Pipe (PVC Pipe). 

 

Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene Pipe 

(HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 

 

PRICE ADJUSTMENTS FOR ASPHALT BINDER      
(9-1-11) DB6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 

of the 2012 Standard Specifications for Roads and Structures. 

 

When it is determined that the monthly selling price of asphalt binder on the first business day of 

the calendar month during which the last day of the partial payment period occurs varies either 

upward or downward from the Base Price Index, the partial payment for that period will be 

adjusted.  The partial payment will be adjusted by adding the difference (+ or -) of the base price 

index subtracted from the monthly selling price multiplied by the total theoretical quantity of 

asphalt binder authorized for use in the plant mix placed during the partial payment period 

involved. 

 

The base price index for asphalt binder for plant mix is $ __639.00__ per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on _June 1, 2012_. 

 

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 

(9-1-11) DB6 R26 
 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 6-18, Article 609-11 and Page 6-35, Article 610-14 

 

Add the following paragraph before the first paragraph: 

 

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $35 

per theoretical ton. This price shall apply for all mix types. 

 

TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM 

 

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 

traffic signal system. Comply with the provisions of Section 1700 of the 2012 Standard 

Specifications for Roads and Structures. 

 

Materials 

 

Provide a complete temporary portable traffic signal system.  Design the system for operation 

both with and without an external power source. Furnish two signal control trailer with two 
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vehicle signal heads and one operator unit for each portable traffic signal system. Furnish 

transmitters, generators, batteries, controls, back-up systems and all other components necessary 

to operate the system. 

 

Ensure each system meets the physical display and operational requirements of conventional 

traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 

(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 

advertisement. 

 

Used equipment will be acceptable if the equipment is in good working condition. Contractor 

retains ownership of the portable traffic signal systems. 

 

Provide yellow 12-inch aluminum or polycarbonate vehicle signal heads with 10-inch tunnel 

visors, backplates and Light Emitting Diode (LED) modules. Provide aluminum signal heads and 

backplates listed on the Department’s Qualified Products List (QPL) for traffic signal equipment. 

Provide polycarbonate signal heads and visors that comply with the provisions pertaining to 

Signal Heads within these Project Special Provisions with the following exceptions: 

 

Fabricate signal head housings, end caps, and visors from virgin polycarbonate material. Provide 

U.V. stabilized polycarbonate plastic with a minimum thickness of 0.1 ± 0.01 inches that is 

highway yellow (Federal Standard 959A, Color Chip 13538). Ensure the color is incorporated 

into the plastic material before molding the signal head housings and end caps. Ensure the plastic 

formulation provides the following physical properties in the assembly (tests may be performed 

on separately molded specimens): 

 

Test Required Method 

Specific Gravity 1.17 minimum ASTM D 792 

Vicat Softening Temperature, 
o
F 305-325 ASTM D 1525 

Brittleness Temperature, 
o
F Below –200 ASTM D 746 

Flammability Self extinguishing ASTM D 635 

Tensile Strength, yield, PSI 8500 minimum ASTM D 638 

Elongation at yield, % 5.5-8.5 ASTM D 638 

Shear, strength, yield, PSI 5500 minimum ASTM D 732 

Izod impact strength, ft-lb/in 

[notched, 1/8"] 
15 minimum ASTM D 256 

Fatigue strength, PSI at 2.5 mm 

cycles 
950 minimum ASTM D 671 
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To minimize signal head movement due to wind, mount top and bottom of signal heads to the 

signal head supports. 

 

Provide 120V AC powered LED modules listed on the QPL, or provide 12V DC powered LED 

modules that meet the ITE VTCSH Part 2: Light Emitting Diode (LED) Vehicle Signal Modules 

(Interim Purchase Specification) with the exception of paragraphs 5.2, 5.3, 5.7, and testing 

associated with 120V AC. Ensure DC powered LED modules operate with input power between 

9V DC and 15V DC. 

 

Provide trailers that have durable paint in highway orange, Federal Standard 595a Color Chip ID 

# 12473 with a minimum paint thickness of 2.5 mils. 

 

Provide trailers with a 12-volt trailer lighting system complying with Federal Motor Carrier 

Safety Regulations 393, safety chains, and a 2-inch ball hitch. When provided, locate generators, 

fuel tanks, batteries and electronic controls in protective housings that are provided with locks to 

restrict access. 

 

Design the trailer assembly and signal supports to withstand an 80 MPH wind load with the 

signal supports raised in the operating position. Provide independent certification from a 

registered Professional Engineer that the assembly meets this 80 MPH wind load requirement. 

Provide a reliable hydraulic, electric or manual means for raising and lowering the signal support 

members. Provide screw-type stabilizing and leveling devices with a self-leveling foot to support 

the unit in the operating position on slopes 1V:3H or flatter when detached from the transporting 

vehicle.  

 

During manual operation, ensure the system provides a means of informing the operator of signal 

indications, such as a light on the back of each signal head that illuminates when the signal 

displays a red indication.  

 

Design the temporary portable traffic signal system to perform without interruption during the 

time it is in operation. 

 

Where a traffic actuated system is required, provide a system control unit that is capable of pre-

timed operation, traffic actuated operation, a variable green time interval dependent upon vehicle 

actuations, and programmable yellow clearance and red clearance intervals. Furnish all sensors 

to monitor vehicle demands for vehicle actuation per the Project Special Provisions and Section 

1098 of the Standard Specifications. 

 

Design the systems to be fail-safe. Ensure the system monitors the following conditions: lack of 

green, yellow, and red signal indication voltage, total loss of indication on any approach, 

presence of multiple signal indications on any approach, conflicting green/yellow signal 

indications, and low power condition. In the event any of these conditions are detected, 

immediately begin flashing operation of red indications in all directions.  

 

Provide either hard-wired, microwave, or radio controlled type communications for pre-timed 

and traffic actuated temporary portable traffic signal systems. In the event a loss of 
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communication is detected, immediately begin flashing operation of red indications in all 

directions. 

 

Ensure systems that use wireless communication links continuously monitor and verify proper 

transmission and reception of data used to monitor and control each signal head. Ensure ambient 

mobile or other radio transmissions or adverse weather conditions do not affect the system. 

Encode signal transmissions digitally to protect radio transmissions from interference. Do not 

violate FCC regulations and ensure radio frequencies are appropriate for portable signal 

equipment applications.  

 

Upon detecting a malfunction, ensure all signals go to a flashing red condition and the operator is 

notified by a reliable means approved by the Engineer. Provide a battery back-up system for 

generator and direct current powered signal systems to power the warning means and "flashing 

red" condition. Provide a back-up system with a 72-hour minimum reserve.  

 

Ensure the system meets the Environmental Standards for traffic signals in accordance with 

NEMA TS-1, Section 2. 

 

Construction Methods 

 

During automatic operation, ensure the motorist has an unobstructed view of opposing traffic. 

Install stop bars and warning signs and operate portable traffic signals in accordance with the 

Traffic Control Plan.   

 

If modification to the distance between signal units is required after the units are positioned, 

relocate the signals or the system and make the necessary timing revisions only as directed by the 

Engineer.  

 

Submit a traffic signal timing plan to the Engineer for approval a minimum of two weeks prior to 

installation. Include the following items in the plan: distance between stop bars, speed limit to be 

posted during operation, each approach grade, recommended yellow change interval, 

recommended red clearance interval, recommended minimum and maximum green intervals. 

Make timing changes to approved signal timing plan only as authorized by the Engineer. Keep a 

written record of all timing changes. 

 

Allow only trained operators to set up and operate the system. Provide an experienced operator at 

all times for each temporary portable traffic signal system during periods of manual operation.  

Do not violate yellow change and red clearance intervals during periods of manual operation.  

 

Perform all maintenance operations required by the system manufacturer including periodic 

cleaning of the systems. Ensure properly skilled and trained maintenance personnel are available 

to maintain the system in good working order and to perform all emergency and preventive 

maintenance as recommended by the system manufacturer.  

 

Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 

number, and pager number of the supervisory employee who will be responsible for maintenance 

and repair of equipment during all hours. 
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For all failures, malfunctions, or damage to this equipment, begin necessary repairs within four 

hours of notification. Complete repairs within eight hours of notification. Comply with Section 

150 for maintenance of traffic flow. The inability to contact the supervisory employee or 

prearranged alternate will not extend repair time requirements. 

 

In the event that the system becomes inoperative, be prepared at all times to revert to flagging 

operations or suspend all construction activities requiring the use of the temporary portable 

traffic signal system until the system is restored to proper operation. Implement flagging 

operations as shown on 2012 Roadway Standard Drawing No. 1101.02 Sheet 1 (Closure of one 

lane of a Two-lane, Two-way Highway). 

 

When not in operation, remove signal heads from the view of traffic or cover signal heads with 

burlap bags or bags made of non-ripping material specifically designed for covering signal 

heads. Do not use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so 

that they are not readable by oncoming traffic. 

 

TEMPORARY STATIONARY TRAFFIC SIGNAL SYSTEM 

 

Furnish, install, place in operation, repair, maintain, reposition, and remove the temporary 

stationary traffic signal system. Comply with the provisions of Section 1700 of the 2012 

Standard Specifications for Roads and Structures. 

 

Materials 

 

Provide a complete temporary traffic signal system including but not limited to 12-inch vehicle 

signal heads, signal cable, messenger cable, wood poles, guy assemblies, inductive detection 

loops, microwave vehicle detectors, lead-in cable, trenching, riser assemblies, required signs, 

detector units, 2070 controller with 336 pole mounted cabinet, and appropriate pavement 

markings. 

 

Used equipment will be acceptable if the equipment is in good working condition. Contractor 

retains ownership of the portable traffic signal systems. 

 

Construction Methods 

 

Ensure that the signal meets the physical display and operational requirements of conventional 

traffic signals as specified in PART IV of the Manual on Uniform Traffic Control Devices 

(MUTCD) and the North Carolina Supplement to the MUTCD in effect on the date of 

advertisement. 

 

Perform all maintenance operations required by the manufacturer.  Have properly skilled and 

trained maintenance personnel available to maintain the system in good working order and to 

perform all emergency and preventive maintenance as recommended by the equipment 

manufacturer. 
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Furnish the Engineer with the name, office telephone number, cellular (mobile) telephone 

number, and pager number of the supervisory employee who will be responsible for maintenance 

and repair of equipment during all hours. 

 

In the event that the signal becomes inoperative, be prepared at all times to revert to a flagging 

operation or suspend all construction activities requiring the use of the temporary stationary 

traffic signal system until the signal is restored to proper operation. 

 

Place signal in flash mode when haul road is not in operation.  All inappropriate signs shall also 

be removed, covered, folded or turned so that they are not readable by oncoming traffic. 

 

REMOVAL AND REINSTALLATION OF BENCHES AND SIGNS 

 

The existing Lake Mattamuskeet Wildlife Refuge benches and signs at Culvert Nos. 470002, 

470003, 470016, 470017, and 470018 shall be removed, disassembled and stockpiled or 

delivered to Mattamuskeet National Wildlife Refuge Office for stockpile by the Design-Build 

Team.  The Lake Mattamuskeet Wildlife Refuge Office address for delivery is as follows: 

 

  Mattamuskeet National Wildlife Refuge 

  85 Mattamuskeet Road 

  Swan Quarter, NC 27885 

 

Upon completion of construction, the Design-Build shall reinstall all benches and signs at each 

of the culvert sites.  The Design-Build Team shall notify Mattamuskeet Refuge Manager, 

Mr. Jerry Fringeli at (252) 926-4021 one week prior to delivery and pickup of the materials.   
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GENERAL 

 

The State will not be bound by oral explanations or instructions given at any time during the 

bidding process or after award.  Only information that is received in response to this RFP will be 

evaluated; reference to information previously submitted will not suffice as a response to this 

solicitation. 

 

NO CONTACT CLAUSE 

 

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 

questions and requests for information shall be directed to the State Contract Officer through the 

Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 

from contacting representatives of the Department, other State Agencies or Federal Agencies 

either by phone, e-mail or in person concerning the Design-Build Project. 

 

USE OF TERMS 

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer 

are synonymous.   

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

NCDOT, Department, Engineer, and State are synonymous.    

 

DESIGN REFERENCES 

 

Design references developed and published by NCDOT and those developed and published by 

other agencies and adopted for use by NCDOT which are to be used in the design of this project 

may be obtained by contacting Contract Standards and Development within the Technical 

Services Division.  Standard prices for materials, which the Department normally sells for a fee, 

will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 

the applicable documents and current revisions and supplements thereto. 

 

REVIEW OF SUBMITTALS 

 

Submittals will be reviewed within 10 working days (15 days for temporary structures, FEMA 

compliance documents and temporary shoring) from the date of receipt by NCDOT unless 

otherwise stipulated in the scope of work.  All submittals shall be prepared and submitted in 

accordance with the “Express Design-Build Submittal Guidelines”, which by reference are 

incorporated and made a part of this contract. The Design-Build Team may, however, propose an 

alternate scheme for submittals that include a combination of submittals, a different order of 

submittals, or other submittal scheme.  This alternate approach to submittals must be submitted 

to the Transportation Program Management Director after award of the contract and approved by 

the Department.  If an approved alternate approach to submittals is approved, the Design-Build 

Team may use the alternate approach but shall assume all risk associated with any necessary re-

work or re-design.  Moreover, the alternate approach must include, at a minimum, final plans and 
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RFC plans for each of the design disciplines.  The Department reserves the right to use portions 

or all of the approved alternate approach on any concurrent or future Design-Build projects. 

 

All submittals shall be made simultaneously to the Transportation Program Management 

Director and the Resident Engineer.  The Department will not accept subsequent submittals until 

prior submittal reviews have been completed for that item. The Design-Build Team shall inform 

the Transportation Program Management Director in writing of any proposed changes to the 

previously reviewed submittals and obtain approval prior to incorporation. The Design-Build 

Team shall prioritize submittals in the event that multiple submittals are made based on the 

current schedule. All submittals shall include pertinent Special Provisions.  No work shall be 

performed prior to Department review and approval of the applicable design submittals. 

 

GENERAL SCOPE 

 

The scope of work for this project includes design, construction and management of the 

replacement of seven (7) bridges and five (5) culverts.  Construction shall include, but not be 

limited to, all necessary clearing, grading, roadway, drainage, structures, utility coordination and 

relocation, and erosion and sediment control work items for the bridge replacements.  

Construction shall comply with 2012 NCDOT Standard Specifications for Roads and Structures 

and any special provisions. 

 

Project services include, but are not limited to: 

 

 Design Services – completion of construction plans 

 Construction Services – necessary to build and ensure workmanship of the designed 

facility 

 Permits – development of all documents for permits, as necessary 

 Utility Coordination – minor utility relocation efforts, as needed 

 Right of Way – acquisition of additional right of way, as necessary, to construct the 

project. 

 

Construction Engineering Inspection will be provided by NCDOT personnel or under 

separate contract. 

The Department has prepared Low Impact Bridge Replacement Data Sheets or minimum criteria 

checklists (serves as Programmatic Categorical Exclusions for each bridge). 

 

All designs shall be in Microstation format using Geopak software (current version used by the 

Department). 

 

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 

 

The Design-Build Team shall acknowledge that project documents furnished by the Department 

are preliminary and provided solely to assist the Design-Build Team in the development of the 

project design.  The Design-Build Team shall be fully and totally responsible for the accuracy 

and completeness of all work performed under this contract and shall save the State harmless and 
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shall be fully liable for any additional costs and all claims against the State which may arise due 

to errors, omissions and negligence of the Design-Build Team in performing the work required 

by this contract.  

 

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 

any of the work covered by the Contract without the written consent of the State, except that the 

Design-Build Team may, with prior written notification of such action to the State, sublet 

property searches and related services without further approval of the State.  

 

The Design-Build Team shall certify all plans, specifications, estimates and engineering data 

furnished by the Team.  All work by the Design-Build Team shall be performed in a manner 

satisfactory to the State and in accordance with the established customs, practices, and 

procedures of the North Carolina Department of Transportation, and in conformity with the 

standards adopted by the American Association of State Highway Transportation Officials, and 

approved by the U.S. Secretary of Transportation as provided in Title 23, U.S. Code, 

Section 109 (b).  The decision of the Engineer / State / Department shall control in all questions 

regarding location, type of design, dimension of design, and similar questions. 

 

Alternate designs, details, or construction practices (such as those employed by other states, but 

not standard practice in NC) are subject to Department review and acceptance and will be 

evaluated on a case by case basis. 

 

The Design-Build Team shall not change team members, subconsultants or subcontractors 

identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or 

the State Contract Officer.  In addition, subconsultants and subcontractors not identified in the 

SOQ shall not perform any work without written consent by the Engineer. Individual offices of 

the Design-Build Team not identified in the Statement of Qualifications submitted shall not 

perform any work without written consent by the Engineer.  Failure to comply with this 

requirement may be justification for removing the Team from further consideration for this 

project and disqualification from submitting on future Design-Build Projects. 

 

All firms shall be prequalified by the Department for the work they are to perform. Joint 

Ventures, LLCs or any legal structure that are different than the existing prequalification status 

must be prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 

prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 

Proposal submittal deadline. If the work is to be performed by an office other than the one that is 

prequalified, that office shall be prequalified prior to any design submittals. 

 

ETHICS POLICY 

 

Employees employed by the Design-Build Team or employees employed by any subconsultant 

for the Design-Build Team to provide services for this project shall comply with the 

Department’s ethics policy.  Failure to comply with the ethics policy will result in the employee's 

removal from the project and may result in removal of the Company from the Department’s 

appropriate prequalified list.  
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APPROVAL OF PERSONNEL 

 

The Department will have the right to approve or reject any personnel, assigned to a project by 

the Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 

their subcontractors shall restrict such person or persons from working on any of the Design-

Build Team's contracted projects in which the person or persons were “formerly involved” while 

employed by the State.  The restriction period shall be for the duration of the contracted project 

with which the person was involved.  Former Involvement shall be defined as active participation 

in any of the following activities: 

 

Drafting the contract 

Defining the contract scope of the contract 

Design-Build Team selection 

Negotiation of the contract cost (including calculating manhours or fees); and  

Contract administration 

 

An exception to these terms may be granted when recommended by the Secretary and approved 

by the Board of Transportation. 

 

Failure to comply with the terms stated above in this section shall be grounds for termination of 

this contract and / or not being considered for selection of work on future contracts for a period 

of one year. 

 

SUBMITTAL OF PRICE PROPOSALS 

 

Price Proposals that do not adhere to all the requirements noted below may be considered 

non-responsive and may result in the Department not considering the Design-Build Team 

for award of the contract or reading their Price Proposal publicly. 

 

Price Proposals will be accepted until 4:00 p.m. Local Time on Friday July 13, 2012, at the 

office of the State Contract Officer: 

 

Mr. Randy A. Garris, P.E. 

Contract Standards and Development 

1020 Birch Ridge Drive 

Century Center Complex - Building B 

Raleigh, NC 27610 

No Proposals will be accepted after the time specified. 

 

Price Proposals shall be submitted in a sealed package.  The outer wrapping will clearly indicate 

the following information:  
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Price Proposal 

Submitted by (Design-Build Team’s Name) 

Contract Number C 203046 

Project Number 17BP.1.R.50 

Dare and Hyde Counties 

Replacement of Seven (7) Bridges and Five (5) Culverts 

 

The Price Proposal shall be submitted by returning the Request for Proposals with the item sheet 

completed, and all required signatures and bonds.  Failure to execute the required documents 

may render the proposal non-responsive. 

 

Opening of Price Proposals 

 

If any of the Price Proposals are considered non-responsive, the State Contract Officer will 

notify those Design-Build Teams of that fact.  For all responsive Price Proposals the State 

Contract Officer will publicly open the sealed Price Proposals.  

 

At the time and date specified, the State Contract Officer will open the Price Proposals and 

calculate the percentage difference between the Price Proposals submitted and the Engineer’s 

Estimate. Unless all Proposals are rejected or the Department elects to proceed with the Best and 

Final Offer process, the Department will recommend to the Secretary of Transportation that the 

Design-Build Team having the lowest apparent Price Proposal be awarded the contract.   

 

Best and Final Offer 

 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 

the Department feels it is necessary for any reason the Department may choose to make 

amendments to the details of the RFP and request a Best and Final Offer from all of the 

previously short-listed teams.  Alternately, the Department may choose to redistribute to the 

short-listed Design-Build Teams another RFP for the project with no amendments to the RFP. 

 

The Design-Build Teams shall submit a revised Price Proposal at the time, place, and date 

specified in the Best and Final RFP.  This will constitute the Design-Build Team’s Best and 

Final Offer.  Award of the project may then be made to the Design-Build Team with the lowest 

apparent Price Proposal in response to the Best and Final RFP. 

 

Stipend 

 

A stipulated fee of $10,000 will be awarded to each short-listed Design-Build Team that 

provides a responsive, but unsuccessful, Price Proposal. If a contract award is not made, all 

short-listed Design-Build Teams that provide a responsive Price Proposal shall receive the 

stipulated fee. Once award is made, or a decision is made not to award, unsuccessful Design 

Build Teams will be notified of the opportunity to apply for the stipulated fee. 

 

In the event that the Department suspends or discontinues the procurement process prior to the 

Price Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK    (06-09-2012) 

 
Project Details 
 
• The Design-Build Project consists of replacing a total of seven (7) bridges and five (5) 

culverts located in Dare and Hyde Counties.  Bridge Nos. 470005 and 470025 shall be 
replaced in place with off-site detours.  Bridge Nos. 270003, 270010, 270013, 270015, and 
270016 shall be replaced by either (1) constructing a temporary one lane on-site detour 
bridge while minimizing the allowable temporary encroachment on Alligator River National 
Wildlife Refuge (See Right of Way Scope of Work) or (2) constructing the bridges in stages 
to maintain traffic on-site while minimizing the permanent alignment shift to the greatest 
extent practicable.  We have received preliminary indication from Division of Coastal 
Management that a one-lane on-site detour will be allowable under a CAMA General 
Permit, but a permanent alignment shift that exceeds 10 feet will require a CAMA Major 
Permit. Culvert Nos. 470002, 470003, 470016, 470017, and 470018 shall be replaced in 
place utilizing staged construction to maintain traffic on-site.   

 
• All bridges and culverts are considered regional with the exceptions of the subregional 

Bridge Nos. 470005 and 470025. 
 
• The Design-Build Team shall be responsible for designing and constructing the bridge 

approaches to tie the new structures into the existing pavement in accordance with the 
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, as 
applicable, current NCDOT design standards and NCDOT policies.  The Design-Build 
Team shall make every effort to stay within the existing right of way to reduce or eliminate 
the need for additional right of way or easements. 

 
• The Design-Build Team shall use the Design Speed, ADT, Travel Lane Width and the 

Paved Shoulder as shown in the table below.  The lanes shall be striped to match existing 
travel lane widths.  

 

County Str # Route ADT 
Design 
Speed 

Travel 
Lane 

Width 

Paved 
Shoulder 

Width 

Dare 270003 US 264 530 55 11 4 ft 

Dare 270010 US 264 530 55 11 4 ft 

Dare 270013 US 264 530 45 11 4 ft 

Dare 270015 US 264 530 55 11 4 ft 

Dare 270016 US 264 670 55 11 4 ft 

Hyde 470002 NC 94 580 55 11 none 

Hyde 470003 NC 94 580 55 11 none 

Hyde 470005 SR 1302 280 55 10 none 

48



 
C203046 (17BP.1.R.50) Roadway Scope of Work Dare and Hyde Counties 
 

 

Hyde 470016 NC 94 580 55 11 none 

Hyde 470017 NC 94 580 55 11 none 

Hyde 470018 NC 94 580 55 11 none 

Hyde 470025 SR 1305 510 50 10 none 

 
• At a minimum, the Design-Build Team shall construct full depth pavement for all new 

pavement or widened pavement.  In no case shall the existing pavement width be narrowed.   
 
• The length of overlay and / or wedging at each bridge site shall extend a minimum 100 feet 

from each end of the proposed structure.  
 

• The length of overlay and / or wedging at each culvert site shall extend a minimum 100 feet 
from the centerline of the proposed structure.  

 
• For bridges with paved shoulders, the Design-Build Team shall pave to the face of guardrail 

to the end of the guardrail and then provide an 8:1 taper back to the edge of pavement.   
 
• The grade may be adjusted as needed by the Design-Build Team to assist in the attainment 

of FEMA compliance. (Reference the Hydraulic Scope of Work) 
 
• The Design-Build Team may use asymmetrical widening about the existing bridge and 

roadway centerline where appropriate to minimize impacts to utilities and / or natural 
systems.   

 
• All guardrail shall be placed in accordance with the January 2012 NCDOT Standard 

Drawings and / or approved details in lieu of standards.  At Bridge Nos. 470005 and 
470025, the length of guardrail installed shall be based on the length provided in the 
NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008.   
At Bridge Nos. 270003, 270010, 270013, 270015, and 270016 the length of guardrail 
installed shall match existing within the project limits. 

 
• All culvert sites shall be designed in order to eliminate the need for guardrail with 6:1 or 

flatter fill slopes.  These culverts are being lengthened at the request of the Mattamuskeet 
National Wildlife Refuge.  Reference Structures Scope of Work. 

 
• Bridge approach slabs are required at all bridge ends. The minimum bridge approach slab 

shall be 12 feet; however, the bridge approach slab and pavement intersection shall be 
constructed perpendicular to the roadway centerline regardless of the bridge skew.  The 
reinforced bridge approach fill shall extend to fully support the approach slab for bridges on 
US 264.   

 
• The Department has met on-site with the agencies or obtained their comments at all bridge 

and culvert sites in this RFP.  Any variations in the Design-Build Team’s proposed design 
and / or construction methods that nullifies the decisions reached between the Department 
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and the environmental agencies, and / or require additional coordination with the 
environmental agencies shall be the sole responsibility of the Design-Build Team. The 
Department will not allow any contract time extensions or additional compensation 
associated with any coordination or approval process resulting from design and / or 
construction modifications.  

 
• A sag vertical curve low point or crest vertical curve high point shall not be located on any 

bridge or approach slab.  To the greatest extent practicable, the bridges shall be on a tangent 
vertical grade.  A sag vertical low point shall not be located within the headwall / wing wall 
limits of any culvert. 
 

• Reductions in Design Speeds for the Horizontal and Vertical Alignments will be allowed 
per the NCDOT Sub Regional Tier Guidelines dated February 2008; and further reductions 
will require a design exception. 

 
• Existing driveway access shall be maintained.   

 
• Geodetic survey markers are located on Bridge Nos. 270003 and 270013 and Culvert Nos. 

470002 and 470018.  The Design-Build Team shall notify Mr. Gary Thompson with the 
North Carolina Geodetic Survey at (919)733-3836 or gary.thompson@ncdenr.gov prior to 
bridge demolition. 

 
• Edge line Rumble Strips shall be installed for the length of the project at Bridge Nos. 

270003, 270010, 270013, 270015, and 270016. 
 
• At Culvert Nos. 470016 and 470017, the Design-Build Team shall avoid impacts to the 

existing adjacent fishing piers or replace in kind.   
 
General 
 
• The design shall be in accordance with the, NCDOT Sub Regional Tier Design 

Guidelines for Bridge Projects dated February 2008, as applicable, 2004 AASHTO A 
Policy on Geometric Design of Highways and Streets, Roadway Design Policy and 
Procedure Manual, Roadway Design Guidelines for Design-Build Projects, 2012 
NCDOT Standard Specifications for Roads and Structures, and the 2002 AASHTO 
Roadside Design Guide, 3rd Edition and 2006 Chapter 6 Update and January 2012 
NCDOT Roadway Standard Drawings. 
 

• If the NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 
2008, the 2004 AASHTO A Policy on Geometric Design of Highways and Streets, the 
2012 Roadway Standard Drawings and / or any other guidelines, standards or policies 
have conflicting design parameters, and / or ranges, in the various resources, the proposed 
design shall adhere to the, NCDOT Sub Regional Tier Design Guidelines for Bridge 
Projects dated February 2008 unless noted otherwise elsewhere in this RFP. 
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• Once all changes have been incorporated into the “Released for Construction” roadway 
plan set for each site, the Design-Build Team shall provide a PDF of the sealed plans to 
the Director of the Transportation Program Management Unit. 

 
NCDOT Information Supplied 
 
• An electronic copy of NCDOT Sub Regional Tier Design Guidelines for Bridge Projects 

dated February 2008 will be provided. 
 
• The NCDOT will provide electronic surveys, and wetland delineation files to the Design-

Build Team for each bridge site.  Any additional supplemental surveys, including but not 
limited to additional topography, existing and proposed roadway, structure sites, 
underground and overhead utilities, existing and proposed drainage, and wetland 
delineation shall be the responsibility of the Design-Build Team to acquire and process.  

 
• The Design-Build Team shall be responsible for confirming the location of the utilities 

and the type / size of facilities. All SUE work shall be the responsibility of the Design-
Build Team.  

 
• The NCDOT will provide final pavement designs for each bridge site.   
 
• The NCDOT will provide field scoping meeting worksheets for each bridge site. 
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STRUCTURES SCOPE OF WORK    (06-09-2012) 

 

Project Details: 

 

The Design-Build Team will be responsible for all structures necessary to complete the project in 

accordance with the tables provided herein.  Reference the Project Special Provision entitled 

“Measurement and Payment” for a description of pay items and resolution of differences 

between bridge quantities and bridge data provided herein and the final design prepared by the 

Design-Build Team and approved by the Department. 

All bridge lengths stated herein are based on an assumed end bent cap depth of 2‟-6”.  Provided 

all other contract requirements are met, the Design-Build Team may elect to shorten these 

lengths by using a 4‟-0” end bent cap depth in accordance with the G. R. Perfetti memorandum 

dated December 21, 2011.  If this option is exercised, adjustments in the pay quantity for Bridge 

Length will be made in accordance with the Measurement and Payment Project Special 

Provision.  No additional payment for the deeper end bent cap will be made. 

Bridge No. 270013 shall be a prestressed girder bridge with a cast-in-place deck.  Bridge Nos. 

270003, 270010, 270015, and 270016 shall be cored slab or box beam structures with a cast-in-

place concrete overlay.  All other bridges shall be cored slab or box beam designs with a 

bituminous concrete overlay riding surface.  Reference Pavement Management Scope of Work.  

Superstructure depths may vary per span if necessary. 

 

Unless noted otherwise in the RFP, provide 42” Vertical Concrete Barrier Rail at bridge sites.  

Standards for a 42” TL-4 approved Vertical Concrete Barrier Rail will be available for use.  An 

alternate 42” minimum height rail submittal will be considered provided it meets the AASHTO 

LRFD crash test criteria for the design speed at the site.   

 

Bridge Nos. 270003, 270010, 270013, 270015, and 270016 shall have 2-Bar Metal Rail (54” rail 

height) to accommodate bicycle traffic. 

 

All bridge and culvert sites are considered to be in corrosive or highly corrosive areas and shall 

include the applicable corrosion protection measures as specified in the Structure Design 

Manual.   

 

The table below denotes certain locations where a vertical face at end bents is required.  At these 

locations, the Design-Build Team shall construct a vertical face using either a deeper end bent 

cap supported on piles or by using marine grade steel sheet piles in front of the end bent and 

embedded in the end bent cap or a separate concrete coping.  At these locations, the vertical wall 

or sheeting shall be of sufficient depth to accommodate abutment scour. 

 

At Bridge Nos. 470005 and 470025, all steel piles used in end bents shall be galvanized from the 

top of the pile to a minimum of 20' below the bottom of the end bent cap.  Concrete pile collars 

are not required.  
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Bridge 

Number 
Site  

Description 

Out-Out 

Width 

(ft.) 

Length 

(ft.) 

Bent 

Placement 

Limitations 

# of 

Spans 

End Bent #1 

Foundation 

Length (& est. 

tip elev.) 

End Bent #2 

Foundation 

Length (& est. 

tip elev.) 

Interior Bent 

Foundation 

Length (& est. 

tip elev.) 

Foundation Type 

270003 
US 264 over 
Deep Creek 

33 150 
Not in 
Center 

3 71 (429) 71 (429) 76 (424) 
Concrete Piles for interior 

bents and end bents, 
Vertical face at end bents 

270010 
US 264 over 

Pains Bay Canal 
33 80 

1 @ Water’s 
edge only 

2 71 (430) 73 (427) 77(423) 

Concrete Piles for interior 
bents and end bents, 

Vertical face at east end 
bent 

270013 
US 264 over 

Stumpy Point 
Bay 

33 125 1 only 2 62 (438) 62 (438) 67 (433) 
Concrete Piles for interior 

bents and end bents 

270015 
US 264 over 

Stumpy Point 
Bay 

33 70 
Not 

Applicable 
1 66 (434) 56 (445) 

Not 
Applicable 

Concrete Piles and Vertical 
face at end bents 

270016 
US 264 over 

Canal 
33 75 

1 @ Water’s 
edge only 

toward 
south end 

2 69 (431) 68 (430) 74 (425) 

Concrete Piles for interior 
bents and end bents, 

Vertical face at north end 
bent 

470005 

SR 1302 over 
Canal 

Upstream from 
Rutman Creek 

30 125 
1 in Island 

area 
2 61 (439) 61 (439) 66 (434) 

Concrete Piles for interior 
bents, Steel Piles for end 

bents, Vertical face at end 
bents 

 

470025 
SR 1305 over 
Burrus Canal 

27 80 
1 Not in 
Center 

2 61 (440) 59 (442) 65 (436) 

Concrete Piles for interior 
bents, Steel Piles for end 

bents, Vertical face at end 
bents 
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Composite piles may be used in lieu of concrete piles (reference Geotechnical Engineering 

Scope of Work).  In regards to the above table, At water„s edge refers to a position roughly five 

feet from top of bank or vegetation line, unless otherwise noted.  In addition, the estimated tip 

elevations are based on an examination of the borings and taking into account roughly 10 feet of 

scour depth and are shown for informational purposes.  The estimated tip elevations are not 

necessarily true elevations but may instead relate to an assumed benchmark noted on the boring 

logs; benchmarks were not always accessible at the time of borings. Foundation length was 

determined by comparing the existing grade and bridge seat elevations with the estimated pile tip 

elevations, taking into account any adjustment needed to the assumed benchmark, as appropriate. 
 

Culvert 

Number 
Site  

Description 
Culvert Type 

Culvert Size 

(Opening) 

470002 
NC 94 over Lake 
Mattamuskeet 

Reinforced Concrete 
Box Culvert 

5@ 5’ x 6’ 

470003 
NC 94 over Lake 
Mattamuskeet 

Reinforced Concrete 
Box Culvert 

2@ 5’ x 8’ and 
1@ 10’ x 8’ and 

1@ 5’ x 8’ 

470016 
NC 94 over Lake 
Mattamuskeet 

Reinforced Concrete 
Box Culvert 

5@ 5’ x 6’ 

470017 
NC 94 over Lake 
Mattamuskeet 

Reinforced Concrete 
Box Culvert 

5@ 5’ x 6’ 

470018 
NC 94 over Lake 
Mattamuskeet 

Reinforced Concrete 
Box Culvert 

5@ 5’ x 6’ 

In regards to the table above, the culverts shall be replaced along the existing skew but shall be 

lengthened to reduce the need for extended wing walls to enclose the channel.  The Design-Build 

Team shall design and construct the culvert length at each site so as to accommodate roadway 

side slopes without the need for guardrail.  This culvert length is estimated to be approximately 

65 feet and is provided for information only. 

 

Provide culvert wing walls that extend to the existing shoreline.  The wing walls shall be cast 30 

degrees off the centerline of the culvert.  Provide concrete aprons between the wing walls 

beginning at the end of the culvert floor slab and extending the full length of the wing walls.  

Provide five foot deep toe walls at the end of each concrete apron.  Install Class II Rip Rap 

beginning at the end of the toe wall and extending to a distance one hundred feet from the end of 

the culvert for a width equal to the outside edge of the wing walls. 

All culverts, culvert/pipe headwalls and wing walls shall be cast-in-place concrete. 
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Bridge & Culvert Removal:  

The Design-Build Team is responsible for the removal and disposal of all existing bridges, piles, 

abutments and existing bridge substructure remnants per NCDOT‟s Best Management Practices 

of Maintenance and Construction Activities.  

The Design-Build Team is responsible for the removal and disposal of all existing culverts and 

wing walls. 

 

At Bridge No. 270013, the Design-Build Team shall remove the two remnant piles closest to the 

east side of the existing bridge and leave all other remnant piles in place.   

 

The Design-Build Team shall remove, disassemble and stockpile all materials listed per Bridge 

site in the table below for salvage by the Department: 

 

Bridge 270003 Thrie-Beam Guardrail and I-Beam Girders 

Bridge 270010 Thrie-Beam Guardrail, H-Piles and Crutch Bent 

Bridge 270013 Thrie-Beam Guardrail and I-Beam Girders 

Bridge 270015 Thrie-Beam Guardrail 

Bridge 270016 Thrie-Beam Guardrail 

 

The Design-Build Team shall notify Division Bridge Maintenance Yard Transportation 

Supervisor, Mr. Guy White at (252) 706-0076 one week prior to availability of the materials.  

Said salvaged materials shall be loaded on NCDOT equipment by the Design-Build Team and 

Department forces will haul the stockpiled materials.  

 

For existing bridges that have paint systems containing red lead paint, the Design-Build Team is 

responsible for handling, removing, shipping, and disposing of these materials in accordance 

with the 2012 NCDOT Standard Specifications for Roads and Structures.  The existing bridges 

shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2012 Standard 

Specifications for Roads and Structures.  Red lead paint, if present on the stockpiled items, need 

not be removed by the Design-Build Team.   

 

General: 

 

All bridges and culverts shall meet approved roadway typical sections and grades.  Bridge and 

culvert geometry (width, length, skew, span arrangement, etc.) shall be in accordance with the 

approved Preliminary Roadway Plans and approved Hydraulic Bridge or Culvert Survey Reports 

prepared by the Design-Build Team. 

 

Design shall be in accordance with AASHTO LRFD Bridge Design Specifications, 4
th

 Edition 

with 2008 Interim Revisions or more recent edition, NCDOT Structure Design Manual 

(including policy memos), NCDOT Bridge Policy Manual and, as applicable, NCDOT Sub 

Regional Tier Design Guidelines for Bridge Projects dated February 2008.   
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If the NCDOT‟s Standard Bridge Plans are used, then the Design-Build Team shall analyze and 

seal the plans. 

 

A live load rating chart for proposed girders shall be included with the bridge plans and shall 

state design assumptions and methodology used in the load rating calculations.  The load rating 

shall be in accordance with the NCDOT Structure Design Manual (including policy memos) and 

AASHTO’s Manual for Bridge Evaluation.  If Standard Bridge Plans and the corresponding 

rating sheets are not used, the Design-Build Team shall submit an initial live load rating chart 

concurrently with the Preliminary Bridge Survey Report submittal. 

 

Construction and Materials shall be in accordance with 2012 NCDOT Standard Specifications 

for Roads and Structures, NCDOT Structure Design Unit Project Special Provisions, and 

NCDOT Structure Design Unit Standard Drawings. 

 

Alternate designs, details, or construction practices (such as those employed by other states, but 

not standard practice in NC) are subject to Department review and will be evaluated on a case by 

case basis. 

 

Once all changes have been incorporated into the “Released for Construction” structure plans for 

each site, the Design-Build Team shall provide a PDF of the sealed plans to the Director of the 

Transportation Program Management Unit. 

 

NCDOT Information Supplied 

 

 The NCDOT will provide Standard Bridge Plans.   

 

56



 

C203046 (17BP.1.R.50) Hydraulics Scope of Work Dare and Hyde Counties 

 

 

HYDRAULICS DESIGN SCOPE OF WORK    (06-09-2012)  

 

The Design-Build Team shall be required to do the following: 

 

 Employ a prequalified private engineering firm to perform hydraulic design for all work 

required under this contract. 

 

 Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal.   

 

 Design the Storm Drainage using Geopak Drainage. 

 

 Provide a Stormwater Management Plan using the most current NCDOT Best Management 

Practices where applicable.   

 

 Any impacts to the streams will require written 401 Water Quality Certification approval 

from NCDWQ.   

 

 Provide Bridge Survey Reports and Culvert Survey Reports as required by NCDOT 

Hydraulic Guidelines stated below. 

 

 Design and construct all structures to ensure adherence to FEMA floodplain regulations.   

 

 Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 

Work.  All work resulting from the hydraulics and Permit Drawing reviews shall be the 

responsibility of the Design-Build Team. 

 

 Design all Stormwater Controls based upon the most current NCDOT Stormwater Best 

Management Practices Toolbox.   

 

 The 10-foot setbacks were waived for Bridge Nos. 270003, 270013, 270015, 270016, 

470005, 470025. 

 

 The 10-foot setback was waived for the East end of Bridge No. 270010. 

 

 Vertical slots shall be provided in the end of culvert walls similar to existing to assist the 

Mattamuskeet National Wildlife Refuge to control water levels and flow at each site. 

 

 Provide rip rap that ties-in to existing along shoreline wherever disturbed by construction 

activities, at culvert sites. 

 

 No piles battered transverse to the cap will be allowed on interior bents.  The two end piles 

may be battered parallel to the cap. 

 

 Use bridge drop inlets with pipes.  Concrete flumes shall be used only if there is inadequate 

depth for a drop inlet. 
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 Design hydraulic spread cannot intrude into the travel lane width. 

 

 Bent placement limitations shall adhere to the table shown in Structures Scope of Work. Any 

variance in bent locations from these limitations will require justification and approval from 

the Department.   

 

General 

 

 Design in accordance with criteria provided in the North Carolina Division of Highways 

Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008, Guidelines 

for Drainage Studies and Hydraulics Design-1999 and the addendum  Handbook of Design 

for Highway Drainage Studies-1973, North Carolina Department of Transportation 

“Stormwater Best Management Practices Toolbox – 2008” and the North Carolina Division 

of Highways Hydraulics Unit website:  

 

http://www.ncdot.org/doh/preconstruct/highway/hydro/ 

 

Information Supplied 

 

 Pre-design Hydraulic Report for each bridge location. 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK   (06-11-12) 

 

I. GENERAL: 

 

Obtain the services of a firm prequalified for geotechnical work by the Highway Design 

Branch List.  The prequalified geotechnical firm shall prepare foundation design 

recommendation reports for use in designing structure foundations and roadway 

foundations, retaining walls, and temporary structures if necessary.   

 

If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design 

the foundations and seal the plans. 

 

The Engineer of Record who prepares the foundation design recommendation reports 

shall be a Professional Engineer registered in the State of North Carolina who has 

completed a minimum of three geotechnical design projects of scope and complexity 

similar to that anticipated for this project using the load and resistance factor design 

(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge 

Design Specification.  If the Engineer of Record cannot demonstrate the aforementioned 

LRFD experience, then the design must undergo a peer review by an individual with such 

experience.  In such case, the reviewer must be a registered Professional Engineer, but 

not necessarily in the State of North Carolina.  Prior to the first geotechnical design 

submittal, the Design-Build Team shall provide a letter to the NCDOT Design-Build 

Office that documents the reviewer’s LRFD experience for review and acceptance. 

Furthermore, with each geotechnical design submittal, the reviewer shall provide a sealed 

letter stating that he / she has carefully reviewed and approved the specific submittal 

details.   

 

The prequalified geotechnical firm shall also determine if additional subsurface 

information, other than that required and noted elsewhere in this RFP, is required based 

upon the subsurface information provided by the NCDOT and the final roadway and 

structure designs.  If a determination is made that additional subsurface information is 

required; the Design-Build Team shall use a prequalified geotechnical firm to perform all 

additional subsurface investigation and laboratory testing in accordance with the current 

NCDOT Geotechnical Engineering Unit Guidelines and Procedures Manual for 

Subsurface Investigations.  Submit additional information collected by the Design-Build 

Team to the NCDOT Geotechnical Engineering Unit for review and acceptance in the 

following format: 

 

 8 ½ x 11-inch Paper Format  

 “Structure Subsurface Investigation Title Sheet.”  Includes Caution Notice and an 

area to list Contents.  

 NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations  

 Plan View of boring locations and any other significant topographic features 

 gINT boring logs 

 gINT core logs (if applicable) 
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 Cross sections if drilled pier foundations will be used 

 AASHTO soil test results for both disturbed and undisturbed samples  

 Rock test results summary chart 

 

The Design-Build Team shall provide the final Subsurface Investigation Report in 

electronic and hardcopy format to the NCDOT for its records.   

 

A minimum of 1 standard penetration test (SPT) / rock core borings shall be required per 

bent for all bridges except dual bridges.  A boring within 100 feet of the center of each 

bent will satisfy this requirement. All borings shall extend to a depth below the 

foundation element required to show a complete subsurface profile.  The Department will 

provide 2 borings per site to the Design-Build Team.  The Design-Build Team shall be 

responsible for obtaining the borings noted above for all culverts and bents where 

subsurface information is not sufficient or is warranted by variability in the geology 

unless the prequalified geotechnical firm submits documented justification that the 

subsurface investigation provided by the NCDOT is adequate for design purposes and the 

justification is acceptable to the Department.  Any deviations to the requirements noted 

above shall require acceptance from the NCDOT Geotechnical Engineering Unit prior to 

construction.  

The maximum spacing between borings for retaining walls shall be 200 feet, with a 

minimum of two borings; one at each end of the wall.  Drill borings for retaining walls a 

minimum depth below the bottom of the wall equal to twice the maximum height of the 

wall. 

 

The Design-Build Team is permitted to design bridges on this project using software that 

accounts for the structural effects of soil / pier interaction. 

 

II. DESCRIPTION OF WORK: 

 

The Design-Build Team shall design foundations, embankments, slopes, and retaining 

walls in accordance with the current edition of the AASHTO LRFD Bridge Design 

Specifications, NCDOT LRFD Driven Pile Foundation Design Policy, Sub Regional Tier 

Design Guidelines for Bridge Projects dated February 2008 as applicable, all applicable 

NCDOT Geotechnical Engineering Unit Standard Provisions, NCDOT Structure Design 

Manual, and NCDOT Roadway Design Manual.  The NCDOT LRFD Driven Pile 

Foundation Design Policy is located on the NCDOT Geotechnical Engineering Unit’s 

website at: 

 

http://www.ncdot.org/doh/preconstruct/highway/geotech/LRFDPolicy/ 

 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall 

adhere to the guidelines located at the following website: 

 

http://www.ncdot.org/doh/preconstruct/altern/design_build/default.html 
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A. Structure Foundations 

 

The 100-year and 500-year design scour elevations are equal to the 100-year and 

500-year hydraulic scour elevations from the structure survey report accepted by 

the NCDOT Hydraulics Unit.  

 

End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection.  Place 

end bent slope protection from the toe of slope to berm to protect the approach 

embankment from scour. 

 

Analyze deep foundations (pile bents) using either LPile or FB-Pier. Design 

vertical piles with a sufficient embedment to achieve “fixity”. 

 

For Box Culverts (RCBC) the Design Build Team shall submit details for 

undercut of unsuitable material or recommendations for use of more than one foot 

of conditioning material to the NCDOT Geotechnical Engineering Unit, via the 

Transportation Program Management Director, for review and acceptance. 

 

Retaining walls or taller headwalls shall not be used to reduce culvert length. 

 

B. Roadway Foundation 
 

All proposed unreinforced fill and cut slopes shall be 3:1 (H:V) or flatter except 

bridge end bent slopes (see Section A – Structure Foundations).   In areas where a 

sliver fill is required to tie the proposed grade into the existing ground, fill slopes 

may be steeper than 3:1 (H:V) provided the existing slopes are stable and erosion 

control measures are utilized on the sliver fill slopes.  However, in no case shall a 

slope be steeper than 1.5:1.  The Design-Build Team shall submit slope stability 

analysis verifying stability of any proposed slopes, .  For all other proposed slopes 

steeper than 3:1 (H:V), the slopes shall be reinforced and detailed design 

calculations shall be submitted to the NCDOT Geotechnical Engineering Unit, via 

the Transportation Program Management Director, for review and acceptance.  

Slopes shall not be steepened for the purpose of shortening culvert length. 

 

The Design-Build Team shall submit the analysis and methods for ensuring 

subgrade stability under areas of new full-depth pavement. 

 

Bridge approach fills shall be required for end bents on all bridges in accordance 

with NCDOT Standard Drawings.  Standard Drawing 422.11 of the NCDOT 

January 2012 Roadway Standard Drawings may be used with cored slabs or box 

beams on the subregional tier (Bridge Nos. 470005 and 470025). 

 

C. Permanent Retaining Wall Structures 

 

Design and construct permanent retaining walls, with the exception of gravity 

walls, in accordance with the applicable NCDOT Geotechnical Engineering Unit 

Project Special Provisions, which can be provided upon request by the Design-
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Build Team.  Geotechnical Provisions and Notes can be found at the NCDOT 

Geotechnical Engineering Unit’s website at: 

 

http://www.ncdot.org/doh/preconstruct/highway/geotech/provnote/ 

 

For each retaining wall, with the exception of gravity walls, submit a wall layout 

and design.  The wall layout submittal shall include the following: 

 

 Wall envelope with top of wall, bottom of wall, existing ground and 

finished grade elevations at incremental stations. 

 Wall alignment with stations and offsets. 

 Typical sections showing top and bottom of wall, drainage, embedment, 

slopes, barriers, fences, etc. 

 Calculations for bearing capacity, global stability and settlement. 

 Details of conflicts with utilities and drainage structures. 

 Roadway plan sheets showing the wall (half size). 

 Roadway cross sections showing the wall (half size). 

 Traffic control plans showing the wall (half size). 

 

Deep foundations shall be used for end bents when abutment retaining walls are 

employed.  When using abutment retaining walls, design and construct the end 

bent and the wall independent of each other.  Walls adjacent to streams shall be 

designed for scour. 

 

III. CONSTRUCTION REQUIREMENTS: 

 

All construction and materials shall be in accordance with the NCDOT 2012 Standard 

Specifications for Roads and Structures and current NCDOT Project Special Provisions 

unless noted otherwise elsewhere in this RFP.  The Design-Build Team shall be 

responsible for investigating, proposing and incorporating remedial measures for any 

construction problems related to foundations, retaining walls, subgrades, settlement, 

slopes, and construction vibrations.  Submit the proposed remedial measures to the 

Geotechnical Engineering Unit for review and acceptance prior to incorporation. 

 

The Design-Build Team shall be responsible for any damage or claim caused by 

construction, including damage caused by vibration (see 2012 Standard Specifications for 

Roads and Structures Article 107-14).  The Design-Build Team shall be responsible for 

deciding what, if any, pre and post-construction monitoring and inventories need to be 

conducted to satisfy their liability concerns.  Any monitoring and inventory work shall be 

performed by a qualified private engineering firm experienced in the effects of 

construction on existing structures. 

 

The geotechnical firm that prepared the foundation designs shall review and approve all 

pile driving hammers and drilled pier construction sequences.  After the geotechnical 

firm has approved these submittals, the Design-Build Team shall submit to the NCDOT 

for review prior to beginning construction. 
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Perform hammer approvals with GRLWEAP Version 2002 or later and in accordance 

with the NCDOT LRFD Driven Pile Foundation Design Policy.  Provide pile driving 

inspection charts or tables for all approved pile hammers. 

 

Limit driving stresses in accordance with the AASHTO LRFD Bridge Design 

Specifications.  If a tip elevation is noted on the plans, drive piles to the minimum 

required driving resistance and tip elevation. 

 

If composite piles are used in highly corrosive environments then the concrete pile 

section must extend below the design scour depth.  

 

The minimum required driving resistance is equal to the factored resistance noted on the 

plans divided by a resistance factor plus any additional resistance for downdrag and scour 

if applicable. When performing PDA testing in accordance with the AASHTO LRFD 

Bridge Design Specifications, the resistance factor is 0.75. Otherwise, the resistance 

factor for the wave equation analysis is 0.60. 

 

Otherwise, drive piles to the minimum required driving resistance and a penetration into 

natural ground of at least 10 ft.  Unless otherwise approved, stop driving piles when 

refusal is reached.  Refusal is defined as 240 blows per foot or any equivalent set. 

 

Perform Pile Driving Analyzer (PDA) testing using a NCDOT prequalified company to 

develop pile driving inspection charts or tables.  For each permanent bridge that includes 

driven concrete pile bents or driven concrete pile footings, perform a minimum of one (1) 

PDA test (dual bridges are counted as one structure) for each bridge.  Additional PDA 

tests may be required based upon the AASHTO LFRD Bridge Design Specifications.  

Provide additional PDA testing for any revisions to pile type or hammer previously 

approved.  The locations of specific piles to be tested must be accepted by the NCDOT 

prior to any PDA test.  Perform PDA tests in accordance with ASTM D 4945-89, 

Standard Test Method for High Strain Dynamic Testing of Piles and this scope of work. 

 

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or 

later.  At a minimum, analysis is required for a hammer blow near the end of initial drive 

and for each restrike and redrive.  Additional CAPWAP analysis may be required as 

determined by the Engineer. 

 

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing 

Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering 

Testing Contract companies to perform PDA testing and guidelines for PDA test report, 

contact the Geotechnical Engineering Unit at 919-707-6850.  PDA testing shall be 

performed in accordance with the Section 450 of the Standard Specifications.  Submit a 

complete PDA report sealed by the professional engineer who performed the test to the 

foundation design firm.  The foundation design firm shall develop pile driving inspection 

charts or tables for acceptance by the NCDOT prior to pile installation. 

 

Send copies of any inspection forms related to foundations, embankment, and subgrade to 

the NCDOT for review. 
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PAVEMENT MANAGEMENT SCOPE OF WORK    (04-02-2012) 

 

The pavement design for the mainline and mainline shoulders is as follows: 

 

Structure Site Surface Base 

270003 2.5” SF9.5A 4.0” B25.0B 

270010 2.5” SF9.5A 4.0” B25.0B 

270013 2.5” SF9.5A 4.0” B25.0B 

270015 2.5” SF9.5A 4.0” B25.0B 

270016 2.5” SF9.5A 4.5” B25.0B 

470002 2.5” SF9.5A 4.0” B25.0B 

470003 2.5” SF9.5A 4.0” B25.0B 

470005 2.5” SF9.5A 4.0” B25.0B 

470016 2.5” SF9.5A 4.0” B25.0B 

470017 2.5” SF9.5A 4.0” B25.0B 

470018 2.5” SF9.5A 4.5” B25.0B 

470025 2.5” SF9.5A 4.0” B25.0B 

 

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 

surface course as provided in the table above. 

 

At Bridge Nos. 470005 and 470025, the minimum depth of bituminous surface course on cored 

slabs or box beams shall be 1.5" at the gutter line. 

 

If wedging is equal to or greater than the full thickness of the surface course as provided in the 

table above plus 3.0”, then wedging shall consist of the full thickness of surface course as 

provided in the table above, and the remainder shall be B25.0B. 

 

The Design-Build Team shall be responsible for the design of all temporary pavements and for 

the evaluation of existing shoulders and roadways regarding their suitability for carrying traffic 

during construction, if necessary. In the event that the existing shoulders and roadways are found 

to be inadequate for the proposed temporary traffic volumes and duration, the Design-Build 

Team shall be responsible for upgrading the pavement to an acceptable level. Temporary 

pavements shall be designed in accordance with the most recent version of the North Carolina 

DOT Pavement Design Procedure.  Temporary pavement designs shall be submitted for review 

and comments using the contract submittal process. The expected duration for traffic on 

temporary pavement must be included as part of the submittal.  

 

The Design-Build Team shall provide incidental milling where tying to the existing pavement to 

provide a smooth transition to the proposed pavement.  Driveways impacted by the Design-Build 

Team’s construction shall be repaired to the pre-construction condition. 
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TRAFFIC ENGINEERING SCOPE OF WORK    (06-12-2012) 
 

I. TRAFFIC MANAGEMENT PLANS 

 

A. DESIGN PARAMETERS 

 

1. Bridge Nos. 270003, 270010, 270013, 270015, and 270016 shall be replaced using one 

of the two methods described in the Roadway Scope of Work and utilizing temporary 

traffic control signals.  Culvert Nos.  470002, 470003, 470016, 470017, and 470018 

shall be replaced utilizing staged construction to maintain traffic onsite with temporary 

traffic control signals. Bridge Nos. 470005 and 470025 shall be constructed under road 

closure.  Local access to all residences and businesses shall be maintained between the 

closure points at all times during construction. 

 

2. Design and prepare the Temporary Traffic Control Plan for each structure site location 

project.  Development of the Traffic Control Plan should proceed as follows: 

 

a. Submit a Traffic Control Plan to the Resident Engineer and the Transportation 

Program Management Director for review and acceptance.  Construction may begin 

once the Traffic Control Plan has been sealed by the Design-Build Team and 

accepted by the Department.   

 

b. At Bridge Nos. 470005 and 470025, signing of off-site detours is not required.  The 

Traffic Control Plan shall include construction phasing/sequence, and project notes.  

NCDOT’s January 2012 Roadway Standard Drawings Section 1100 is for traffic 

control and will need to be incorporated into the plans for most work activities.  

Ensure the development of the Traffic Control Plan is in compliance with the North 

Carolina Department of Transportation Roadway Standard Drawings, NCDOT 

January 2012 Standard Specifications for Roads and Structures, the latest edition 

of the Manual on Uniform Traffic Control Devices (M.U.T.C.D.) and the NCDOT 

Standard Specifications for Roads and Structures (January 2012). 

 

c. Use traffic control devices that conform to all NCDOT requirements and are       

listed on the Department’s Approved Products List as shown on NCDOT’s     

Traffic Control Website. 

 

d. The NCDOT’s Traffic Control Website should be utilized when developing      the 

Traffic Control Plan.  The Traffic Control Website is updated and provides key 

information necessary in preparing the Traffic Control Plan.  The Traffic Control 

Website Address:  

 

http://ncdot.org/doh/preconstruct/wztc/ 

 

65

http://ncdot.org/doh/preconstruct/wztc/


  

C203046 (17BP.1.R.50) Traffic Engineering Scope of Work Dare and Hyde Counties 

 

 

B. DESIGN PARAMETERS 

 

1. The Design-Build Team shall replace Bridge Nos. 270003, 270010, 270013, 270015, 

and 270016 while maintaining traffic on site and prepare the Traffic Control and 

Pavement Marking Plans following the parameters listed below: 

 

a. Maintain a minimum of one 14-foot clear roadway width for one-lane two-way 

traffic, unless otherwise noted herein. The 14-foot clear roadway width constitutes a 

12-foot travel lane and a 1-foot offset (shy distance) on both sides. 

 

b. Temporary alignments shall be designed for no less than 45 mph at Bridge Nos. 

270003, 270010, 270015, and 270016.  At Bridge No. 270013, temporary 

alignments shall be designed for no less than 35 mph. 

 

c. Roadway Standard Drawing 1101.11 shall be used for merge and shift tapers. All 

other temporary designs shall follow the NCDOT Roadway Design Manual, 2004 

AASHTO A Policy on Geometric Design of Highways and Streets and the most 

current Highway Capacity Manual. 

 

2. The Design-Build Team shall replace Culvert Nos. 470002, 470003, 470016, 470017, 

and 470018 utilizing staged construction to maintain traffic onsite and prepare the 

Traffic Control and Pavement Marking Plans following the parameters listed below: 

 

a. Maintain a minimum of one 16-foot clear roadway width for one-lane two-way 

traffic, unless otherwise noted herein. The 16-foot clear roadway width constitutes a 

14-foot travel lane and a 1-foot offset (shy distance) on both sides. 

 

b. Temporary alignments shall be designed for no less than 45 mph. 

 

c. Roadway Standard Drawing 1101.11 shall be used for merge and shift tapers. All 

other temporary designs shall follow the NCDOT Roadway Design Manual, 2004 

AASHTO A Policy on Geometric Design of Highways and Streets and the most 

current Highway Capacity Manual. 

 

C. PROJECT REQUIREMENTS 

 

1. The Design-Build Team shall select a Private Engineering Firm (PEF) that has 

experience designing and sealing Traffic Management Plans for the North Carolina 

Department of Transportation (NCDOT) on comparable projects.  

 

2. The Traffic Management Plans shall adhere to the “Express Design-Build Submittal 

Guidelines”, and the “Guidelines for Preparation of Traffic Control and Pavement 

Marking Plans for Design-Build Projects”, January 2012 NCDOT Roadway Standard 

Drawings, January 2012 Standard Specifications for Roads and Structures, and the 

“Manual for Uniform Traffic Control Devices". 
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3. Adapt the traffic control plans, when directed by the engineer, to meet field conditions to 

provide safe and efficient traffic movement.  Changes may be required when physical 

dimensions in the detail drawings, standard details and roadway details are not attainable 

or result in duplicate or undesired overlapping of devices.  Modification may include: 

moving, supplementing, covering or removal of devices. 

 

4. The Design-Build Team shall provide one month notice to the Engineer, County EMS 

and County school officials prior to road closures. 

 

5. The Design-Build Team will be allowed five additional days of lane closure per structure 

site to complete punch list items identified by the Engineer.   The Design-Build Team 

shall notify the Engineer 15 days prior to installation of a lane closure and submit details 

for approval by the Engineer.   

 

6. As approved by the Engineer, lane closures will be allowed for geotechnical borings and 

the relocation of utilities prior to the road closure at each bridge or culvert site. 

 

D. PROJECT OPERATION REQUIREMENTS 

 

The following are Time Restrictions and notes that shall be included with the Traffic 

Control Plans General Notes:  

 

1. Intermediate Contract Time #10 for Road Closure Restrictions for Structure 

Nos. 270003, 270010, 270013, 270015, 270016, 470002, 470003, 470016, 470017, 

and 470018. 

 

The Design-Build Team shall maintain the existing traffic pattern for all roadways, 

except at Structure Nos. 270003, 270010, 270013, 270015, 270016, 470002, 470003, 

470016, 470017, and 470018 where road closure for certain construction operations is 

permitted subject to the road closure restrictions listed below.  When a road closure is 

used, the Design-Build Team shall reopen the travel lanes by the end of the road 

closure duration to allow the traffic queue to deplete before re-closing the roadway.  

 

The Design-Build Team may close US 264 and NC 94 for traffic shifts, placement of 

pavement markings, tie-in work, removal of the existing structure, or installation of 

girders. The closure duration shall not exceed 30 minutes (60 minutes for structure 

removal and girder installation).  In no case will the Department allow the above 

routes to be closed for any reason during the times listed below. 

  

 Monday to Sunday  5:01 a.m. to  7:00 p.m. 
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In addition to the above allowances, along US 264 the Design-Build Team shall be 

allowed three road closures per bridge site for a maximum duration of 10 hours per road 

closure. The Design-Build Team shall notify the Engineer 7 days prior to a road closure.  

In no case will the Department allow road closures on US 264 to occur during the times 

listed below. 

  

 Monday to Sunday  5:00 a.m. to  7:00 p.m. 

 

Liquidated Damages for Intermediate Contract Time #10 for road closure for 

certain construction operations at Structure Nos. 270003, 270010, 270013, 

270015, 270016, 470002, 470003, 470016, 470017, and 470018 are $100 per 15 

minute period or any portion thereof. 

 

E. LANE AND SHOULDER CLOSURE REQUIREMENTS 

 

On all roads, the Design-Build Team shall not install more than one lane closure in any 

one direction.   

 

The Design-Build Team shall remove lane closure devices from the lane when work is 

not being performed behind the lane closure or when a lane closure is no longer needed. 

 

When personnel and / or equipment are working within 15 feet of an open travel lane, the 

Design-Build Team shall close the nearest open shoulder using NCDOT January 2012 

Roadway Standard Drawing No. 1101.04, unless the work area is protected by an 

approved temporary traffic barrier or guardrail.  

 

When personnel and / or equipment are working on the shoulder adjacent to an undivided 

facility and within 5 feet of an open travel lane, the Design-Build Team shall close the 

nearest open travel lane using NCDOT January 2012 Roadway Standard Drawing No. 

1101.02, unless the work area is protected by an approved temporary traffic barrier or 

guardrail. 

 

When personnel and / or equipment are working on the shoulder adjacent to a divided 

facility and within 10 feet of an open travel lane, the Design-Build Team shall close the 

nearest open travel lane using NCDOT January 2012 Roadway Standard Drawing No. 

1101.02, unless the work area is protected by an approved temporary traffic barrier or 

guardrail. 

 

When personnel and / or equipment are working within a lane of travel of an undivided or 

divided facility, the Design-Build Team shall close the lane using the appropriate 

roadway standard drawing from the NCDOT January 2012 Roadway Standard 

Drawings. The Design-Build Team shall conduct the work so that all personnel and / or 

equipment remain within the closed travel lane. 

 

68



  

C203046 (17BP.1.R.50) Traffic Engineering Scope of Work Dare and Hyde Counties 

 

 

The Design-Build Team shall not perform work involving heavy equipment within 15 

feet of the edge of travelway when work is being performed behind a lane closure on the 

opposite side of the travelway. 

 

F. TRAFFIC BARRIER 

 

The Department will not provide any type of barrier for this project.  The Design-Build 

Team shall use only an NCDOT approved temporary traffic barrier system and adhere to 

the following requirements. 

 

Install temporary traffic barrier system a maximum of two (2) weeks prior to beginning 

work in any location.  Once the temporary traffic barrier system is installed at any 

location, proceed in a continuous manner to complete the proposed work in that location. 

 

Once the temporary traffic barrier system is installed and no work has been or will be 

performed behind the temporary traffic barrier system for a period longer than two (2) 

months, remove / reset the temporary traffic barrier system unless the barrier is protecting 

a hazard.  

 

Protect the approach end of temporary traffic barrier system at all times during the 

installation and removal of the barrier by either a truck mounted impact attenuator 

(maximum 72 hours) or a temporary crash cushion. 

 

Protect the approach end of temporary traffic barrier system from oncoming traffic at all 

times by a temporary crash cushion unless the approach end of temporary traffic barrier 

system is offset from oncoming traffic as follows: 

 

Posted speed limit (MPH) Minimum offset (feet) 

40 or less 15 

45 - 50 20 

55 25 

60 mph or higher 30 

 

Install temporary traffic barrier system with the traffic flow, beginning with the upstream 

side of traffic.  Remove the temporary traffic barrier system against the traffic flow, 

beginning with the downstream side of traffic. 

 

Install drums to close or keep closed tangent sections of the roadway until the temporary 

traffic barrier system can be placed or after the temporary barrier system has been 

removed.  The distance, in feet, between drums shall be no greater than twice the posted 

speed limit (MPH).  

 

The Design-Build Team shall be responsible for providing proper connection between the 

existing bridge rail and the temporary barrier system and include this information in the 

appropriate plans.  

 

69



  

C203046 (17BP.1.R.50) Traffic Engineering Scope of Work Dare and Hyde Counties 

 

 

G. TRAFFIC CONTROL DEVICES  

 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 

requirements and are listed on the Approved Products List.  The Approved Products List 

is shown on NCDOT’s Work Zone Traffic Control website at 

http://www.ncdot.org/doh/preconstruct/wztc/.  The use of any devices that are not shown 

on the Approved Product List shall require written approval from the Transportation 

Management Director.  

 

Place Type III barricades, with "ROAD CLOSED" sign R11-2 attached, of sufficient 

length to close entire roadway.  Stagger or overlap barricades to allow for ingress or 

egress. 

 

For the duration of construction at Culvert Sites 470002, 470003, 470016, 470017, and 

470018, the Design-Build Team shall ensure proper signage is in place to caution bicycle 

and pedestrian traffic not to enter construction areas.  The Design-Build Team shall 

submit details of this signage for approval by the Engineer. 

 

H. TEMPORARY TRAFFIC SIGNALS 
 

The Design-Build Team shall also be responsible for the design and implementation of 

either temporary portable or stationary signal system needed to maintain traffic during 

construction at Structure Nos. 270003, 270010, 270013, 270015, 270016, 470002, 

470003, 470016, 470017, and 470018 to provide safe operations for the motoring public.  

Reference the Project Special Provisions for Temporary Portable Traffic Signal System 

and Temporary Stationary Traffic Signal. 

 

The Design-Build Team shall notify the Engineer in writing a minimum of one month 

before a temporary traffic signal installation is required. 

 

II. PERMANENT SIGNING 

 

The Design-Build Team shall replace any existing signs damaged by construction 

operations.  The signs shall be furnished and installed by the Design-Build Team 

according to NCDOT’s specifications. 

 

III. FINAL PAVEMENT MARKING PLANS 

 

General 

 

Prepare Final Pavement Marking Plans in accordance with the latest edition of the 

Manual on Uniform Traffic Control Devices (MUTCD) and the NCDOT January 2012 

Roadway Standard Drawings.  
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Final Pavement Marking Plan Requirements 
 

Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, 

and pedestrians within the highway, including persons with disabilities in accordance 

with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as 

defined by the Manual for Uniform Traffic Control Devices (MUTCD). 

 

NCDOT’s January 2012 Roadway Standard Drawings – Section 1200 pertain to 

pavement markings and markers and shall be utilized.  

 

Use thermoplastic pavement marking and raised reflective pavement marker products that 

conform to all NCDOT’s requirements and specifications and are listed on the 

Department’s Approved Products List.  The use of any devices that are not shown on the 

Approved Product List shall require written approval from the Signing and Delineation 

Unit. 

 

Install pavement markings and markers in accordance with NCDOT’s January 2012 

Standard Specifications for Roads and Structures and in accordance with the 

manufacturer’s procedures and specifications.   

 

Install pavement markings and pavement markers on the final surface as follows: 

 

Road Name        Marking        Marker 

 

-L- lines       *Thermoplastic  Raised Reflective 

 

**Bridge Decks (Concrete) Cold Applied Plastic  Raised Reflective  

        (Type II or III) 

 

 *Use thermoplastic on bridges with asphalt overlay.   

 

**Remove all residue and surface laitance by acceptable method prior to placing 

pavement marking material.   

 

Tie proposed pavement marking lines to existing pavement marking lines. 

 

The Design-Build Team shall install temporary pavement markings and temporary 

pavement markers on the interim surface or temporary pattern as follows: 

 

Road  Marking Marker 

 

All Roads and  Minimum of Paint Temporary Raised 

Existing Structures 

 

Proposed Structures  Temporary Tape Temporary Raised 
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When using removable tape pavement markings, place temporary raised markers half on 

and half off edge lines and centerlines to help secure the tape to the roadway. Markers 

shall be spaced the appropriate distance apart as described by January 2012 Roadway 

Standard Drawings 1250.01, Sheet 1 of 3. 

 

Place at least two applications of paint for temporary traffic patterns that will remain in 

place over three (3) months.  Place additional applications of paint upon sufficient drying 

time, as determined by the Engineer. 

 

Tie proposed pavement marking lines to existing pavement marking lines. 

 

Replace any pavement markings that have been damaged by the end of each day's 

operation. 

 

Remove any conflicting markings or markers before shifting traffic to a new pattern. 

 

Removal of the temporary pavement markings shall be accomplished by using water 

blasting, sand blasting, shot blasting systems or other approved systems to minimize 

damage to the road surface. All systems shall be required to remove 100% of the 

pavement marking without removing more than 1/32 inch of the pavement surface.   
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ENVIRONMENTAL PERMITS SCOPE OF WORK    (06-12-2012) 

 

General 

 

The Design-Build Team shall be responsible for preparing permit drawings necessary for the 

Department to obtain all required environmental permits for construction for each bridge and 

culvert site contained in this contract.  The Design-Build Team is responsible for determining the 

appropriate permits that will apply to each site.  The Design-Build Team is encouraged to gain 

the Department’s concurrence on the permits needed prior to beginning permit application work 

for each bridge or culvert.  The Design-Build Team shall determine the schedule for submission 

of each site’s permit documentation.   

 

A letter of authorization or a special use permit that covers all bridges within the Alligator River 

National Wildlife Refuge will be required.  A special use permit that covers all culverts located 

within the Mattamuskeet National Wildlife Refuge will be required.  The Design-Build Team 

shall be responsible for acquiring any information necessary for the Department to obtain the 

letter of authorization or special use permits.  The Design-Build Team should expect it to take up 

to 60 days for the Department to acquire the letter of authorization or special use permits.  The 

Department will provide guidance for this effort. 

 

The Design-Build Team shall not begin ground-disturbing activities, including utility relocations 

in jurisdictional areas, at a given structure site, until the environmental permits have been issued 

for that structure.  This restriction does not include investigative borings covered under a NW #6 

permit. 

 

The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned 

permits provided that (1) the Department is notified in writing prior to these activities; (2) such 

activities are outside jurisdictional resources.  Upon consultation with the Division 

Environmental Officer, a meeting may be required with the permitting agencies prior to 

beginning work. 

 

The Department will allow no direct contact between the Design-Build Team and representatives 

of the environmental agencies.  No contact between the Design-Build Team and the 

environmental agencies shall be allowed either by phone, e-mail or in person, without 

representatives of the Division’s Environmental Officer present.  A representative from the 

Transportation Program Management shall be included on all correspondence. 

 

Once the Department has obtained the applicable permits based upon the approved Design-Build 

Team’s proposed design and / or construction methods, the Design-Build Team will be 

responsible for any change in the proposed design and / or construction methods that nullifies 

any permit.  Any additional coordination required with the Environmental Agencies shall be the 

sole responsibility of the Design-Build Team.  The Department shall not allow any contract time 

extensions associated with this additional coordination.   

 

The Design-Build Team shall meet all permit conditions.  The Design-Build Team shall be 

required to staff any personnel necessary to provide permit compliance.  
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Permit Process 

 

It is the Design-Build Team's responsibility to acquire information and prepare permit drawings 

that reflect the impacts and minimization efforts from the project as designed by the Design-

Build Team.  The Department will provide the Data Sheet for each structure site.  The Design-

Build Team shall be responsible for entering impact determinations on the Data Sheet.  Further it 

is the Design-Build Team’s responsibility to provide the design and construction details to the 

Department to be included as part of the permit process. At a minimum the associated permit 

drawings shall consist of the following: 

 

 Roadway Plan and Profile Sheets (half size 11” x 17”) shall contain all environmental 

impacts in a table with calculated proposed stream / wetland / open water impacts, buffer 

impacts by type such as road fill, bridging, etc.   

 In addition the Roadway Plan Sheet shall specifically identify buffer zones, wetland 

boundaries, all erosive control measures, structures, pier locations, riprap, causeways and 

other impacts including utility relocation. 

 

The Department will re-verify and update, as needed, the required environmental data that 

expires prior to the completion of the activity causing the impact in the jurisdictional areas.  

These include, but are not limited to, federally protected species, re-verification of wetland 

jurisdictional areas, historic and archaeological sites, and 303d (impaired) streams.  

 

Direct coordination between the Design-Build Team, the Department’s Transportation Program 

Management Director, Division Environmental Officer (DEO), Division Bridge Program 

Manager and the Resident Engineer shall be necessary to ensure proper permit drawing 

development.  Upon completion of the  permit drawings, the Design-Build Team shall 

concurrently forward the package to the Transportation Program Management Director, Resident 

Engineer, Division Bridge Program Manager, Division Environmental Officer, and Hydraulics 

Unit  for review and approval. After all revisions are complete, the Department will subsequently 

forward the package to the appropriate agencies and the cover letter describing the project. 

 

Any temporary construction measures, including de-watering, construction access, etc. shall be 

addressed in the permit drawings.  Impacts that result from so-called temporary measures may 

not be judged to be temporary impacts by the agencies.  These issues shall be addressed and 

resolved with the agencies and reviewed by Division Environmental Officer prior submission of 

the permit drawings and environmental impacts to the respective agencies. 

 

The Design-Build Team shall clearly indicate the location of utility relocations in jurisdictional 

areas. The Design-Build Team shall also identify all proposed borrow and waste sites. Further, 

the Design-Build Team shall describe the methods of construction of all structures.  The 

description of the temporary impacts (utility relocations, etc.) shall include restoration plans, 

schedules and disposal plans. This information shall be included in the permit drawings and 

environmental impacts. 

 

The NCDOT hereby commits to ensuring, to the greatest extent possible, that the footprint of the 

impacts in areas under the jurisdiction of the federal Clean Water Act will not be increased 
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during the Design-Build effort.  All fill material shall be immediately stabilized and maintained 

to prevent sediment from entering adjacent waters or wetlands.  Unless otherwise permitted in 

this RFP, the Design-Build Team shall be responsible for ensuring that the design and 

construction of the project will not impair the movement of aquatic life. 

 

Requests made for modifications to the permits obtained by the Division Environmental Officer 

shall only be allowed if the Engineer determines it to be in the best interest of the Department 

and will be strongly discouraged. The Design-Build Team shall not take an iterative approach to 

hydraulic design issues.  The design shall be complete prior to permit modification application. 

 

Permit Timeframe for All Bridges Excluding Bridge No. 270003 

 

The Design-Build Team should expect it to take up to 60 days for the Department to acquire the 

permits necessary for each structure.  The 60 days shall begin at the date that the Department has 

approved the final permit drawings as submitted by the Design-Build Team. No requests for 

additional contract time or compensation will be allowed if the permits are obtained within this 

60 day period.  With the exception of location and survey work and permitted investigative 

borings covered under a Nationwide #6, no mobilization of men, materials, or equipment for site 

investigation or construction of the project shall occur prior to obtaining the permits. This 

limitation does not preclude the off-site fabrication of bridge members or equipment.  The 

Department will not honor any requests for additional contract time or compensation, including 

idle equipment or mobilization or demobilization costs, for the Design-Build Team mobilizing 

men, materials (or ordering materials), or equipment prior to obtaining all permits.  The 

Department will consider requests for contract time extensions for obtaining the permits only if 

the Design-Build Team has pursued the work with due diligence, the delay is beyond the Team’s 

control, and the 60 day period has been exceeded. If time were granted it would be only for that 

time exceeding the 60-day period.   

 

Permit Timeframe for Bridge No. 270003 

 

At Bridge No. 270003 a CAMA Major Permit is anticipated and the Design-Build Team should 

expect it to take up to 7 months to acquire the permits for this structure.  The 7 months shall 

begin at the date that the Department has approved the final permit drawings as submitted by the 

Design-Build Team.  No requests for additional contract time or compensation will be allowed if 

the permits are obtained within this 7 month period.  With the exception of location and survey 

work and permitted investigative borings covered under a Nationwide #6, no mobilization of 

men, materials, or equipment for site investigation or construction of the project shall occur prior 

to obtaining the permits. This limitation does not preclude the off-site fabrication of bridge 

members or equipment.  The Department will not honor any requests for additional contract time 

or compensation, including idle equipment or mobilization or demobilization costs, for the 

Design-Build Team mobilizing men, materials (or ordering materials), or equipment prior to 

obtaining all permits.  The Department will consider requests for contract time extensions for 

obtaining the permits only if the Design-Build Team has pursued the work with due diligence, 

the delay is beyond the Team’s control, and the 7 month period has been exceeded. If time were 

granted it would be only for that time exceeding the 7 month period.   
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Commitments 

 

The NCDOT is committed to incorporating all reasonable and practicable design features to 

avoid and minimize wetland impacts and will provide full compensatory mitigation of all 

remaining wetland impacts, including any coastal mitigation required. 

 

All work by the Design-Build Team must be accomplished in strict compliance with the plans 

submitted and approved for the permits drawings and in compliance with all conditions of the 

permits received and certifications issued by the agencies.  The Design-Build Team shall provide 

each of its contractors and/or agents associated with the construction or maintenance of this 

project with a copy of the permits. 

 

The Design-Build Team shall strictly adhere to these commitments, as well as others, including 

but not limited to, those made as part of the Data Sheet.  Tar Pamlico River Basin Buffer Rules 

shall be adhered to. 

 

The Design-Build Team shall adhere to an in-water work moratorium for Bridge Sites 270003 

and 270010 during the migration period of anadromous fish from April 1 through September 30.  

 

The Design-Build Team shall adhere to an in-water work moratorium for Culvert Sites 470002, 

470003, 470016, 470017, and 470018 during the spring migration period of anadromous fish 

from February 15 through June 15.  At these culvert sites, the Design-Build Team shall also 

adhere to a bird sanctuary moratorium for all work activities, including but not limited to 

clearing and grubbing, construction of all roadway and culvert components, and utility 

relocations from November 15 through February 1.  If the Design-Build Team elects to place 

sheeting or other approved devices around the ends of the culvert work area causing a complete 

enclosure, then work within the enclosed area will be allowed during the above specified in-

water work moratorium.  The Design-Build Team shall install sheeting with vibratory hammer.  

The sheeting shall be installed and removed outside the duration of the above specified 

moratoriums.   

 

West Indian Manatee habitat is present at Bridge Sites 270003, 270010, 270013, and 270015.  At 

these locations, the Design-Build shall adhere to the 2003 Guidelines for Avoiding Impacts to 

the West Indian Manatee:  Precautionary Measures for Construction Activities in North Carolina 

Waters.  These guidelines are available at the following website: 

 

http://www.fws.gov/nc-es/mammal/manatee_guidelines.pdf. 

 

If the Design-Build Team discovers any previously unknown historic or archeological remains 

while accomplishing the authorized work, he shall immediately notify NCDOT Staff 

Archaeologist and/or Division Environmental Officer, as listed below, who will initiate the 

required State/Federal coordination.  All questions regarding these sites should be addressed to 

Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental 

Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK    (03-13-2012) 

 

The NCDOT REU shall review and accept all Erosion and Sedimentation Control Plans.  Erosion 

Control Plans shall be designed for the grading phase of the Low Impact Bridge construction.  

Release for Construction (RFC) Erosion Control Plans shall be submitted to all NCDOT 

Personnel listed in the Express Design-Build Submittal Guidelines. Bridges before any land 

disturbing activities, including clearing and grubbing, can commence.  No land disturbing 

activities, including clearing and grubbing, shall occur in any location that does not have 

accepted RFC Erosion Control Plans.  Refer to the most recent version of the NCDENR - Erosion 

and Sediment Control Planning and Design Manual for erosion control design guidelines not 

addressed in this Scope of Work.  

 

The Design-Build Team shall be responsible for determining the Bridge Projects located in 

Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data (25 

year). 

 

Erosion and Sedimentation Control Plans shall at a minimum address the following: 

I. Complete Set of Plans 

A. RFC Plans 

1. Use correct NCDOT symbology. 

2. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap 

Type „A‟ (RIST-A), Rock Inlet Sediment Trap Type „C‟ (RIST-C), Rock Pipe Inlet 

Sediment Trap Type „A‟ (PIST-A), etc. 

3. Utilize adequate perimeter controls (temporary silt ditches (TSD), temporary silt 

fence (TSF), etc.) 

4. Utilize infiltration basins, skimmer basins and rock measures with sediment control 

stone (Temporary Rock Sediment Dam Type „B‟ (TRSD-B), Temporary Rock Silt 

Check Type „A‟ (TRSC-A), etc.) at all drainage outlets with a spillway with an 

adequately designed base length to distribute outflow. 

5. Take into account existing topography and show contour lines. 

6. Utilize Temporary Rock Silt Checks Type „B‟ (TRSC-B) to reduce velocity in 

existing and proposed ditches with spacing of 250 feet divided by percentage of ditch 

grade.  Also utilize TRSC-B‟s in proposed TSD‟s and temporary diversions (TD). 

7. Protect existing streams; do not place erosion control devices in live streams. 

8. Provide adequate silt storage for 3600 cubic feet per disturbed acre and sediment 

basins shall be sized with surface area equal to 435 square feet per cubic foot per 

second (cfs) of the peak inflow rate, Q10 or Q25, using 10-year or 25-year peak 

rainfall data (NCDENR - Erosion and Sediment Control Planning and Design Manual 

or NOAA‟s National Weather Service web site 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 

series type).  A Sediment Basin Designer Spreadsheet will be provided by the 

NCDOT Roadside Environmental Unit (REU) upon request. 

9. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 

acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
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peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 

(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA‟s 

National Weather Service web site 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 

series type).  Infiltration Basin shall be designed to dewater in 3 days or less.  An 

Infiltration Basin Designer Spreadsheet will be provided by the NCDOT Roadside 

Environmental Unit (REU) upon request. 

10. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 

acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 

peak inflow rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data 

(NCDENR - Erosion and Sediment Control Planning and Design Manual or NOAA‟s 

National Weather Service web site 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 

series type).  A Skimmer Basin Designer Spreadsheet will be provided by the 

NCDOT Roadside Environmental Unit (REU) upon request. 

11. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 

and 6:1, respectively. 

12. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 

outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 

be installed with a spacing of 1/4 the basin length. For silt basins with a length less 

than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 

1/3 the basin length. The Design-Build Team will not be required to show the 

individual baffles on the Erosion Control Plans, but shall be required to incorporate 

the Coir Fiber Baffle Detail on the Erosion Control Plans. 

13. Include any culvert and / or pipe construction sequence plan sheets in the Clearing & 

Grubbing Erosion Control Plans; all pipes 48” or larger, or any combination of pipes 

that total 48” or more require a construction sequence.  Prior to installation of pipes 

smaller than 48 inches in jurisdictional areas, the Design Build Team shall submit a 

phasing plan for managing the watercourse to the Resident Engineer for review and 

acceptance.  The phasing plan shall be in accordance with the Best Management 

Practices for Construction and Maintenance Activities. 

14. Incorporate temporary sediment basins into permanent Stormwater devices. 

15. Utilize Wattles with Polyacrylamide (PAM) in temporary and permanent, existing and 

proposed ditches at a spacing of 50 ft. in areas where sediment basins are not feasible 

at drainage outlets, and in areas where sediment basins at drainage outlets cannot be 

properly sized to surface area and/or sediment storage requirements due to safety 

concerns, ROW limitations, utility conflicts, or other construction limitations 

approved by the Roadside Environmental Unit.  For ditch grades greater than 3%, 

utilize Temporary Rock Silt Checks Type A with Matting and PAM in lieu of wattles. 

16. Utilize temporary slope drains and earth berms at top of fill slopes 5 feet or higher 

and a fill slope grade of 3:1 or steeper, or where there are superelevations above 0.04 

and fills are greater than 3 feet.  Maximum slope drain spacing shall be 200 feet. 

17. Utilize rock energy dissipater and / or silt basin at outlet of slope drain. 
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18. Provide matting for erosion control in all ditch lines where the velocity is greater than 

2.0 ft./s, and the shear stress is 1.55 psf or less.  For ditch lines with a shear stress 

above 1.55 psf, Permanent Soil Reinforcement Mat or Riprap shall be utilized. 

19. Provide matting for erosion control on all fill slopes 2:1 or steeper. 

20. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 04B 

.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 

Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and 

utilize 25-year peak rainfall data for surface area requirement for all sediment basins. 

B. Intermediate Phase 

Intermediate Erosion Control Plans shall only be required if design modifications and / or 

site conditions require additional erosion control design or design revisions to the RFC 

Erosion Control Plans. Intermediate Plans shall be submitted for review and shall be 

accepted prior to construction of any aspect impacted by the revised erosion control 

design.  For any intermediate phase, comply with Section A, “RFC Plans” above. 

II. Detail Sheets and Notes 

A. Provide project specific special notes and details such as temporary rock silt check type 

B, coir fiber baffle, skimmer basin, etc. 

B. Provide matting summary sheet(s): matting for erosion control and permanent soil 

reinforcement mat. 

C. Provide reforestation sheet(s): regular, wetland, streambank and / or buffer showing 

appropriate species 

III. Title Sheet 

A. Show correct notes: HQW, ESA, clearing and grubbing, etc. 

B. Show correct standards for project. 

C. List of standard NCDOT symbology 

D. Show name and certification number of Level IIIA certified individual responsible for 

designing and/or reviewing Erosion and Sedimentation Control Plans. 

IV. Special Provisions 

A. Erosion Control Special Provisions are available at the following website: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/special_provisions/ 

B. References in Erosion Control Special Provisions from the aforementioned website to 

Method of Measurement, Basis of Payment, or any other statement regarding direct 

payment for Erosion & Sediment Control measures shall be disregarded. 

C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 

V. Miscellaneous 

A. Plan submittals shall include all pertinent design information required for review, such as 

design calculations, drainage areas, etc. 
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B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 

(including any special details or special provisions used by the NCDOT REU) and 

MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 

request. 

C. Plans shall address any environmental issues raised during the permitting process. 

D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 

E. Temporary access and haul roads, other than public roads, constructed or used in 

connection with the project shall be considered a part of the project and addressed in the 

Erosion and Sedimentation Control Plans. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation 

Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a 

landfill regulated by the Division of Solid Waste Management (NCDENR).  The Design-

Build Team shall submit the permit number for waste / borrow sites covered by the 

Mining Act or regulated by DSWM (DENR) concurrently to the Transportation Program 

Management Director and the Resident Engineer.  For Reclamation Procedures, see: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/Cont

ractedReclamationProcedures.pdf 

G. Whenever the Engineer determines that significant erosion and sedimentation continues 

despite the installation of approved protective practices, the Design-Build Team shall be 

required to and shall take additional protective action. 

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build 

Team from making every effort to contain sediment onsite. 

I. Any Erosion Control Design revisions made during the construction of the project shall 

be submitted to NCDOT REU by the 15
th

 of the month via the Transportation Program 

Management Director.  At anytime requested by the Engineer or the Roadside 

Environmental Unit, the Design-Build Team shall provide an updated version of the 

Erosion and Sedimentation Control Plans for distribution to all parties involved in the 

construction process. 

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title 

15 A Department of Environment and Natural Resources Chapter 4, Sediment Control. 

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water 

Engineering Section, the Design Build Team, and any other pertinent NCDOT personnel 

before the first Erosion and Sedimentation Control Designs are submitted to NCDOT 

REU.  Erosion and Sedimentation Control Plan submittals shall only be reviewed and 

accepted by NCDOT REU after the Erosion Control Pre-Design Meeting.  The Design 

Build Team shall be required to submit a tentative Erosion and Sedimentation Control 

Plan submittal schedule at the pre-design meeting. 

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a 

Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control 

Plan pre-design meeting. 

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 

be kept on site at all times throughout the duration of the project. 
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N. Erosion Control / Stormwater Certification shall be required according to the Project 

Special Provision found elsewhere in this RFP. 

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify 

boundaries of jurisdictional areas in the field and delineated with Safety Fence or 

flagging.  For guidance on Safety Fence and flagging in jurisdictional areas, see: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

P. Sediment basins that drain directly into jurisdictional water or have a total drainage area 

of one acre or more shall be designed and constructed with outlet structures that only 

withdraw water from the surface.  For sediment basins that do not drain directly into 

jurisdictional water or have less than one acre of total drainage area, surface dewatering 

outlets and stone outlets may be provided. 

Q. Ground cover stabilization shall comply with the timeframe guidelines specified by the 

North Carolina Department of Environment and Natural Resources Division of Water 

Quality NCG-010000 General Construction Permit that became effective on           

August 3, 2011.  Excluding the slopes noted below, temporary and permanent ground 

cover stabilization shall be provided within seven calendar days from the last land-

disturbing activity. The Design-Build Team shall label all slopes subject to the seven-day 

ground cover stabilization requirements on all Erosion and Sedimentation Control Plans 

submitted to the Department for review and acceptance.  

 

For the slopes noted below, temporary and permanent ground cover stabilization shall be 

provided within 14 calendar days from the last land-disturbing activity: 
 

Slopes between 2:1 and 3:1, with a slope length of ten feet or less 

Slopes 3:1 or flatter, with a slope length of 50 feet or less 

Slopes 4:1 or flatter 
 

Temporary and permanent ground cover stabilization shall be provided in accordance 

with the provisions in this contract and as directed. 

 

EROSION CONTROL LIQUIDATED DAMAGES: 

 

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 

authorities having jurisdiction over public and private land governing the protection of erosion 

and sedimentation.  Any fines, remediation required or charges levied against the Department for 

failing to comply with all rules and regulations concerning erosion and sediment control, due to 

the Design-Build Team‟s negligence, carelessness, or failure to implement the Erosion and 

Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water 

Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from 

monies due the Design-Build Team.  In addition to said fines, remediation required, or charges 

levied, any associated engineering costs or actions taken by the Department in order for the 

Department to comply with rules and regulations, as a result of the Design-Build Team‟s 

negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans 

and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from 

the monies due to the Design-Build Team. 
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RIGHT OF WAY SCOPE OF WORK    (06-11-2012) 

 

It is expected that the Design-Build Team, to the greatest extent practicable, perform construction 

activities within existing DOT right of way  or maintenance limits as applicable.  If additional 

right of way or easements are required, the Design-Build Team shall follow the procedures 

contained in this scope of work.  The Design-Build Team shall be responsible for all right of way 

staking, supplying iron pins and caps and setting of pins.. 

 

No permanent right of way impacts will be allowed within the Alligator River National Wildlife 

Refuge.  The Design-Build Team shall make every effort to maintain all temporary utility 

relocation and construction work within the existing NCDOT right of way.  In the event that the 

Design-Build Team is unable to do so, the Alligator River National Refuge will allow a minor 

temporary encroachment during construction of these bridges under a Letter of Authorization.  

The Refuge defines a minor temporary encroachment to be 10-15 feet beyond NCDOT Right of 

Way for the purpose of temporary construction work.  

 

The Design-Build Team will not be required to acquire the additional needed permanent 

easement or right of way from the Lake Mattamuskeet National Refuge to accommodate the 

additional culvert and wing length.  The Department will assist the Design-Build Team in the 

acquisition of any Special Use Permit that may be required at these sites.    

 

No additional contract time will allowed for project designs that require the acquisition of 

additional ROW or easements. 

 

The Design-Build Team shall employ qualified, competent personnel who are currently 

approved by the NCDOT Right of Way Branch, herein after referred to as the Department, to 

provide all services necessary to perform all appraisal, appraisal review, negotiation and 

relocation services required for all right of way and easements, including but not limited to  

permanent utility easements, necessary for completion of the project in accordance with G.S. 

136-28.1 of the General Statutes of North Carolina, as amended, and in accordance with the 

requirements set forth in the Uniform Appraisal Standards and General Legal Principles for 

Highway Right of Way, the North Carolina Department of Transportation's Right of Way 

Manual, the North Carolina Department of Transportation's Rules and Regulations for the Use 

of Right of Way Consultants, the Code of Federal Regulations, and Chapter 133 of the General 

Statutes of North Carolina from Section 133-5 through 133-18, hereby incorporated by reference, 

including the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, as amended.  For a list of firms currently approved, the Design-Build Team should contact 

Mr. Neal Strickland, in the NCDOT Right of Way Branch, at 919-707-7464.  The Design-Build 

Team shall perform the services as set forth herein and furnish and deliver to the Department 

reports accompanied by all documents necessary for the settlement of claims and the recordation 

of deeds, or necessary for condemnation proceedings covering said properties.  The Design-Build 

Team, acting as an agent on behalf of the State of North Carolina shall provide right of way 

acquisition services for all bridge and culvert replacement sites.  
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The Design-Build Team shall carry out the responsibilities as follows: 

 

 With respect to the payments, costs and fees associated with the acquisition of right of way in 

this contract, the Department will be responsible for only direct payments to property owners 

for negotiated settlements, recording fees, any relocation benefits, and deposits and fees 

involved in the filing of condemnation of any claims.  The Department will assume 

responsibility for all costs associated with the litigation of condemned claims, including 

testimony by the appraiser(s).  The Design-Build Team shall be responsible for all other 

acquisition related payments, costs and fees, including but not limited to attorney fees 

required for all non-condemnation acquisitions. 

 

 A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 

approving administrative adjustment settlements on behalf of the Department over and above 

the authority granted to the Department Right of Way Consultant Project Managers. 

 

 The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall 

be used to the extent possible. 

 

 The Design-Build Team shall provide a current title certificate for each parcel as of the date 

of closing or the date of filing of condemnation, unless required otherwise in the 

Department's Right of Way Manual. 

 

 The Design-Build Team shall prepare all Final Condemnation Reports. 

 

 The following shall be required: 
 

 The Design-Build Team shall prepare, execute and record documents conveying title 

to acquired properties to the Department with the Register of Deeds  
 

 The Design-Build Team shall deliver all executed and recorded deeds and easements 

to the Department.  
 

 For all property purchased in conjunction with the project, title shall be acquired in 

fee simple or easement and shall be conveyed to “The North Carolina Department of 

Transportation”, free and clear of all liens and encumbrances except permitted 

encumbrances. 
 

 It is understood and agreed by and between the parties hereto that all reports, surveys, studies, 

specifications, memoranda, estimates, etc., secured by and for the Design-Build Team shall 

become and remain the sole property of the Department upon termination or completion of 

the work, and the Department shall have the right to use same for any public purpose without 

compensation to the Design-Build Team. 

 

 The Design-Build Team shall prepare appraisals in accordance with the Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
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Acquisitions.  The Design-Build Team’s appraiser shall be on the Department’s approved 

state certified appraiser list.  The Design-Build Team may request its state certified appraiser 

be added to the approved state certified appraiser list, subject to approval by the 

Department’s State Appraiser. 

 

 The Design-Build Team shall provide appraisal reviews complying with The Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 

Acquisitions.  The reviewer shall determine that the appraisal meets the Department’s 

guidelines and requirements, conforms to acceptable appraisal standards and techniques, does 

not include any non-compensible items or exclude any compensible items and that the value 

conclusions are reasonable and based on facts presented in the appraisal.  The reviewer has 

the authority to approve, adjust, request additional data or corrections, or not to recommend 

and request another appraisal.  The reviewer has the authority to approve appraisals not in 

excess of $750,000.00.  All appraisals showing compensation in excess of $750,000.00 shall 

be referred to the Department’s State Appraiser for approval, with the written 

recommendation of the reviewer.  The Design-Build Team’s reviewer shall be on the 

Department’s approved state certified reviewer appraiser list.  The Design-Build Team may 

request its state certified review appraiser to be added to the approved state certified reviewer 

appraiser list, subject to approval by the Department’s State Appraiser. Any appraisal over 

$1,000,000.00 must have 2 appraisals.  

 

 The Design-Build Team shall provide a right of way certification prior to entering the 

property. 

 

Claims Less Than $25,000 

 

For claims with compensation estimated to be less than $25,000 with no damages, the Design-

Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports.  The 

reports must be approved by the Division Right of Way Agent and must be accompanied by 

documentation showing the source of the estimates. 
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UTILITIES COORDINATION SCOPE OF WORK    (06-09-12) 

 

The Design-Build Team shall obtain the services of a Private Engineering Firm (PEF) 

knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 

installation and highway construction.  The Design-Build Team shall be responsible for 

coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team 

and Utility Company, with concurrence from the Department, determine that such work is 

essential for highway safety and performance of the required highway construction.  

Coordination shall be for all utilities whether or not they are specifically identified in this scope 

of work and shall include any necessary utility agreements when applicable.  NCDOT will be the 

approving authority for all utility agreements and approval of plans. 

 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, 

and identifying the utility owners in order to coordinate the relocation of any utilities, known and 

unknown, in conflict with the project.   

 

Cost Responsibility 

 

The Design-Build Team shall be responsible for relocating water and sewer facilities that have 

prior rights or other compensable interest; however the cost of relocating these facilities, as well 

as any necessary design and permitting for these utilities, will be paid for as Extra Work in 

accordance with Article 104-8(A) of the Standard Specifications.  The NCDOT will be 

responsible for all other non-betterment utility relocation cost when the utility company has prior 

rights of way / compensable interest.  The utility company shall be responsible for the relocation 

costs if they cannot furnish evidence of prior rights of way or a compensable interest in their 

facilities.  The Design-Build Team shall be responsible for determining the cost responsibility for 

the utility relocations.   

 

Water and Sewer 

 

If the Design-Build Team's design and / or construction require the relocation of existing water or 

sewer facilities, designs shall be coordinated with the NCDOT Utility Coordination Unit.  The 

Design-Build Team shall develop designs; prepare all plans for needed agreements and permits; 

submit permits directly to the agencies and obtain approval from the agencies. The Design-Build 

Team shall be responsible for all permit fees. 

 

Designs shall be coordinated with the NCDOT Utility Coordination Unit. The Design-Build 

Team shall be responsible for submitting five (5) sets of 11 x 17 utility construction drawings to 

the State Utility Agent, via the Transportation Program Management Director, for further 

handling.  Each set shall include a title sheet, plan sheets, profiles and special provisions if 

required.  Once approved by the State Utility Agent, the plans, with the appropriate agreement, 

will be sent out to the County Water Departments for their review and concurrence.   

 

The relocation of all water and sewer facilities shall be done in accordance with the NCDOT 

policies and the latest water and sewer design requirements / specifications of the appropriate 
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Municipal, County or Water Authority.  In the event of conflicting design parameters in the 

requirements noted above, the proposed design shall adhere to the most conservative values. The 

Design-Build Team may obtain the design requirements / specifications from the respective 

utility.  

 

Utility Relocation Plans 

 

In the event of a utility conflict, the Design-Build Team shall request that the utility company 

submit relocation plans (Highway Construction Plans to be provided by the Design-Build Team 

to Utility Owners) that show existing utilities and proposed utility relocations for approval by the 

NCDOT. 

 

The Design-Build Team shall submit (3) three copies of the Utility Relocation Plans to the 

NCDOT State Utility Agent, via the Transportation Program Management Director, for review 

and approval prior to relocation work beginning.  The Design-Build Team shall also be 

responsible for submitting the appropriate agreements to be used with the Utility Relocation 

Plans (See Agreements found elsewhere in this scope of work).  After the review process is 

complete, the NCDOT Utility Coordination Unit will submit one (1) copy of the Utility 

Relocation Plans, executed agreements and any necessary comments back to the Design-Build 

Team.  The NCDOT Utility Coordination Unit will also submit a copy of the approved Utility 

Relocation Plans to the Department’s Resident Engineer.  If the Utility Relocation Plans are 

approved subject to changes, it shall be the Design-Build Team’s responsibility to coordinate 

these changes with the appropriate utility company. 

 

Compensable Interest 

 

Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior 

rights.  A compensable interest is identified as follows: 

 

(A) Existing or prior easement rights within the limits of the project, either by 

recorded right of way or adverse possession (Utility occupying the same location 

for twenty (20) plus years outside the existing highway rights of way). 

 

(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires 

the NCDOT to pay the non-betterment cost for certain water, sewer and gas 

relocations. 

 

(C) Utilities that have a joint-use agreement that constitutes a compensable interest 

with entities that have existing or prior easements rights within the project limits. 
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Work Performed by Design-Build Team for Utility Owners 

 

If the Design-Build Team elects to make arrangements with a Governmental Agency or any other 

utility owner for proposed utility construction, in which the Agency / Utility Owner shall be 

responsible for the costs of work to be performed by the Design-Build Team, the Design-Build 

Team shall be responsible for negotiating all costs associated with the proposed construction.  

Once the Design-Build Team and the Agency / Utility Owner agree on a plan and a lump sum 

estimated cost for the utility construction, the Design-Build Team shall be responsible for 

submitting five (5) sets of 11 x 17 utility construction drawings to the State Utility Agent, via the 

Transportation Program Management Director, for further handling.  Each set shall include a title 

sheet, plan sheets, profiles and special provisions if required.  Also, a letter from the Agency / 

Utility Owner agreeing to the plans and lump sum cost must accompany this package.  The 

NCDOT will reimburse the Design-Build Team the estimated lump sum cost under a 

Supplemental Agreement.  The necessary Utility Agreement to the Agency / Utility Owner for 

reimbursement shall be a two party agreement between the NCDOT and the Agency / Utility 

Owner; and will be developed and executed by the Department. 

 

If the Design-Build Team is requested, in writing, by a utility company to relocate facilities not 

impacted by the project's construction, and / or upgrade or incorporate new facilities as part of 

the highway construction, designs shall be coordinated with the Utility Owner and NCDOT 

Utility Coordination Unit.  The associated design and construction costs shall be negotiated and 

agreed upon between the Design-Build Team and the utility company.  The Design-Build Team 

shall develop designs; prepare all plans for needed agreements and permits; submit permits 

directly to the agencies and obtain approval from the agencies. The Design-Build Team shall be 

responsible for all permit fees.  

 

Cable TV (CATV) 

 

The cost in relocating CATV due to the highway construction shall be the responsibility of the 

CATV Company; however, under the following conditions the Department shall bear the 

relocation expense: 

 

(A) If the CATV Company can validate a recorded easement for facilities outside the 

maintained NCDOT rights of way. 

 

(B) The adjustment is needed on existing utility poles to accommodate a proposed 

NCDOT Traffic Management System Fiber Optic Communication Cable Project. 

 

The NCDOT will not permit CATV to place poles within the highway rights of way but will 

allow down guys for their facilities within the highway rights of way. Under most circumstances, 

the CATV Company will continue a joint-use attachment with the local Power and Telephone 

Company.  If the CATV proposed relocation places buried facilities within the highway rights of 

way then plans and encroachment agreements shall be required by the NCDOT. 
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Bridge Attachments   

 

No attachment of utilities to bridges will be allowed. 

 

General 

 

The Design-Build Team shall not commence work at points where the highway construction 

operations are adjacent to utility facilities, until making arrangements with the utility company to 

protect against damage that might result in expense, loss, disruption of service or other undue 

inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for 

damage to the existing or relocated utilities resulting from the Team’s operations.  In the event of 

interruption of any utilities by the project construction, the Design-Build Team shall promptly 

notify the proper authority (Utility Company) and cooperate with the authority in the prompt 

restoration of service. 

 

If total property acquisition is unavoidable due to encroachment into wells and / or septic 

systems, then the Design-Build Team shall investigate and determine if extending water and / or 

sewer lines to the affected property is cost effective.  If the Department concurs with the 

determination that a utility extension is cost effective, the costs associated with the utility 

construction shall be addressed in accordance with Article 104-7 of the Standard Specifications.  

 

The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation 

and routine maintenance work that may be underway or take place during the progress of the 

contract. 

 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in 

which the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a 

compensable interest.  

 

The Design-Build Team shall be required to use the guidelines as set forth in the following: 

 

(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on  

Highway Rights of Way 

 

(B) Federal  Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

 

(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 

Accommodations on Federal Aid Highway Projects 

 

(D) NCDOT Construction Manual Section 105-8 

 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

 

(F) NCDENR Public Water Supply - Rules governing public water supply 
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(G) NCDENR Division of Water Quality - Title 15A - Environment and Natural 

Resources 

 

Agreements 

 

If a utility company can provide evidence of prior rights of way or a compensable interest in their 

facilities, the Design-Build Team shall coordinate the non-betterment utility relocation cost with 

the utility company and develop the Utility Agreement.   

 

The NCDOT State Utility Agent must execute approved agreements on Design-Build highway 

projects.  The Utility Relocation Agreements (Cost Agreement) and encroachment agreements 

are available from the NCDOT Utility Coordination Unit.  Reference Pages 59 and 60 of the 

NCDOT Utility Manual on Policies & Procedures for Accommodating Utilities on Highway 

Rights of Way for the different types of encroachment agreements available for use. 

 

The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment 

Agreements as necessary in relocating utilities.  The Encroachment Agreements shall be used 

under the following conditions: 

 

(A) If a utility company is not occupying a valid right of way / compensable interest 

and the proposed relocation will place the relocated utilities within the existing or 

proposed highway rights of way. 

 

(B) For all new utility installations within the existing or proposed highway rights of 

way.  This includes all water, sewer and gas lines owned by entities covered under 

General Statute 136-27.1 and 136-27.2. 

 

(C) In either case above, the Design-Build Team shall submit 5 copies of the 

encroachment plans plus 2 originals and 3 copies of the encroachment agreement 

to the NCDOT State Utility Agent, via the Transportation Program Management 

Director, for approval. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
(3-18-03) DB1 G130 
 

Within Quarantined Area 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 

equipment prior to moving out of the quarantined area.  Comply with federal/state regulations by 

obtaining a certificate or limited permit for any regulated article moving from the quarantined 

area.  

 

Originating in a Quarantined County 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

Contact the N.C. Department of Agriculture/United States Department of Agriculture at 1-800-

206-9333, 919-733-6932, or http://www.ncagr.com/plantind/ to determine those specific 

project sites located in the quarantined area or for any regulated article used on this project 

originating in a quarantined county. 

 

Regulated Articles Include 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 

noxious weeds. 

 

GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) DB1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for 

any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 

professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts 

or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 

Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 
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Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 

Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 

and contractors who:  

 

(1) have a contract with a governmental agency; or  

(2) have performed under such a contract within the past year; or  

(3) anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the 

requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 

should contact other State Agencies to determine if those agencies have adopted Executive 

Order 24. 

 

BRIDGE APPROACH FILLS 

(9-1-11) DB4 R01 
 

Description 

Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 

bridge approach fills.  Construct bridge approach fills in accordance with the contract and 

Roadway Standard Drawings No. 422.10 or 422.11.  Define “geosynthetics” as geotextiles or 

geomembranes. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Anchor Pins 1056-2 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Material 1016 

Subsurface Drainage Materials 1044 

Wire Staples 1060-8(D) 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 

geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 

reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 

concrete pads. 

Use Class III or V select material for reinforced bridge approach fills and only Class V select 

material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  

Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 

PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 
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Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced 

bridge approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet 

ASTM D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal 

thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications 

GM13 or GM17, respectively.  Handle and store geomembranes in accordance with 

Article 1056-2 of the Standard Specifications.  Provide material certifications for geomembranes 

in accordance with Article 1056-3 of the Standard Specifications. 

Construction Methods 

Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 

Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 

geotextiles until excavation dimensions and foundation material are approved.  Attach 

geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, 

tapes or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 

in Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or creases.  

Install geotextile reinforcement with the orientation, dimensions and number of layers shown in 

Standard Drawing No. 422.10.  Place first layer of geotextile reinforcement directly on 

geomembranes with no void or material in between.  Install geotextile reinforcement with the 

machine direction (MD) parallel to the roadway centerline.  The MD is the direction of the 

length or long dimension of the geotextile roll.  Do not splice or overlap geotextile reinforcement 

in the MD so seams are perpendicular to the roadway centerline.  Wrap geotextile reinforcement 

at end bent cap back and wing walls as shown in Standard Drawing No. 422.10 and directed by 

the Engineer.  Extend geotextile reinforcement at least 4 ft back behind end bent cap back and 

wing walls into select material. 

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  

Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 

existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with geosynthetics. 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 

continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  

Install drains in accordance with Standard Drawing No. 422.10.  For bridge approach fills for sub 

regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in accordance 

with Standard Drawing No. 422.11. 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to 

outlet pipes just behind wing walls.  Provide drain pipes and drains with positive drainage 

towards outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 

maintained.  Use sleeves that can withstand wing wall loads. 
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Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 

compact select material for bridge approach fills.  Compact Class III select material in 

accordance with Subarticle 235-3(C) of the Standard Specifications.  Compact No. 78M stone 

with a vibratory compactor to the satisfaction of the Engineer.  Do not displace or damage 

geosynthetics, drain pipes or drains when placing and compacting select material.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics, 

drain pipes or drains until they are covered with at least 8" of select material.  Replace any 

damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer. 

Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03.  

Connect ends of outlet pipes to concrete pads or existing drainage structures as directed by the 

Engineer.  Construct concrete pads with an Ordinary surface finish that meets Subarticle 825-

6(B) of the Standard Specifications. 

 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES: 

(9-1-11) DB6 R15 
 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 

project will be as follows: 

 

 Asphalt Concrete Base Course  Type B 25.0_  4.4% 

 Asphalt Concrete Intermediate Course Type I 19.0_  4.8% 

 Asphalt Concrete Surface Course  Type S 4.75A  6.8% 

 Asphalt Concrete Surface Course  Type SF 9.5A  6.7% 

 Asphalt Concrete Surface Course  Type S 9.5_  6.0% 

 Asphalt Concrete Surface Course  Type S 12.5_  5.5% 

 

The actual asphalt binder content will be established during construction by the Engineer within 

the limits established in the 2012 Standard Specifications or Project Special Provisions. 

 

ASPHALT PLANT MIXTURES 
(07-01-95) DB6 R20 

 

Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 

made for the purpose or with other equipment approved by the Engineer. 

 

SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 

 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 

 

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 

types of drains where groundwater is within 6 feet of subgrade.   
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GUARDRAIL ANCHOR UNITS, TYPE 350 
(9-1-11) DB8 R65 

 

Description 

 

Furnish and install guardrail anchor units in accordance with the details in the plans as developed 

by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 

Specifications for Roads and Structures, and at locations shown in the plans. 

 

Materials 

 

The Design-Build Team may at his option, furnish any one of the guardrail anchor units or 

approved equal.   

 

Guardrail anchor unit (ET-2000) as manufactured by: 

 

  TRINITY INDUSTRIES, INC. 

  2525 N. STEMMONS FREEWAY 

  DALLAS, TEXAS  75207 

  TELEPHONE:  800-644-7976 

 

The guardrail anchor unit (SKT 350) as manufactured by: 

 

  ROAD SYSTEMS, INC. 

  3616 OLD HOWARD COUNTY AIRPORT 

  BIG SPRING, TEXAS 79720 

  TELEPHONE:  915 263-2435 

 

Prior to installation the Design-Build Team shall submit to the Engineer: 

 

1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements 

of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of 2012 Standard 

Specifications for Roads and Structures. 

 

2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Section 105-2 of the 2012 Standard Specifications 

for Roads and Structures. 

 

No modifications shall be made to the guardrail anchor unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the 

plans, and details and assembling instructions furnished by the manufacturer. 

 

Construction 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 2012 
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Standard Specifications for Roads and Structures and is incidental to the cost of the guardrail 

anchor unit. 

 

PREFORMED SCOUR HOLE WITH LEVEL SPREADER APRON 
(08-24-09) DB8 R105 
 

Description 

 

Construct and maintain preformed scour holes with spreader aprons at the locations shown on the 

plans and in accordance with the details in the plans. Work includes excavation, shaping and 

maintaining the hole and apron, furnishing and placing filter fabric, rip rap (class as specified in 

the plans) and permanent soil reinforcement matting. 

 

Materials 

 

Item  Section 

Plain rip rap  1042 

Filter Fabric  1056 

 

The permanent soil reinforcement matting shall be permanent erosion control reinforcement mat 

and shall be constructed of synthetic or a combination of coconut and synthetic fibers evenly 

distributed throughout the mat between a bottom UV stabilized netting and a heavy duty UV 

stabilized top net.  The matting shall be stitched together with UV stabilized polypropylene 

thread to form a permanent three dimensional structure.  The mat shall have the following 

minimum physical properties: 

Property Test Method Value Unit 

Light Penetration ASTM D6567 9 % 

Thickness ASTM D6525 0.40 in 

Mass Per Unit Area ASTM D6566 0.55 lb/sy 

Tensile Strength ASTM D6818 385 lb/ft 

Elongation ( Maximum) ASTM D6818 49 % 

Resiliency ASTM D1777 >70 % 

UV Stability * ASTM 4355 ≥80 % 

Porosity (Permanent Net) ECTC Guidelines ≥85 % 

Maximum Permissible Shear Stress (Vegetated) Performance Bench 

Test 

≥8.0 lb/ft
2
 

Maximum Allowable Velocity (Vegetated) Performance Bench 

Test 

≥16.0 ft/s 

 

*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of 

exposure. 

 

A certification (Type 1, 2, or 3) from the manufacturer showing: 

(A) the chemical and physical properties of the mat used, and 

(B) conformance of the mat with this specification will be required. 
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Construction Methods 

 

All areas to be protected with the mat shall be brought to final grade and seeded in accordance 

with Section 1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, 

stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 

in direct contact with the soil surface.  Areas where the mat is to be placed will not need to be 

mulched. 

 

STREET SIGNS AND MARKERS AND ROUTE MARKERS 
(07-01-95) DB9 R01 

 

Move any existing street signs, markers, and route markers out of the construction limits of the 

project and install the street signs and markers and route markers so that they will be visible to 

the traveling public if there is sufficient right of way for these signs and markers outside of the 

construction limits. 

 

Near the completion of the project and when so directed by the Engineer, move the signs and 

markers and install them in their proper location in regard to the finished pavement of the 

project. 

 

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 

and markers that will no longer be applicable after the construction of the project, at locations 

directed by the Engineer for removal by others. 

 

The Design-Build Team shall be responsible to the owners for any damage to any street signs 

and markers or route markers during the above described operations. 
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MATERIALS 
05-13-2012 1081 DB10 R01 

   

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

 

Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 

with the following: 
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Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third 

sentences of the description for Type 3A. 

 

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph 

with the following: 

 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 

other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 

bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 

certification that, for the particular bolt grade, diameter and embedment depth required, the 

anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  

For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 

compressive strength used in this test.  Use adhesives that meet Section 1081. 

 

List the properties of the adhesive on the container and include density, minimum and maximum 

temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 

 

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle. 

 

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace 

Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the following: 

 

TABLE 1092-3 

MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A 

(Candelas Per Lux Per Square Meter) 

Observation 

Angle, degrees 

Entrance 

Angle, 

degrees W
h

it
e 

Y
el

lo
w

 

G
re

en
 

R
ed

 

B
lu

e Fluorescent 

Yellow Green 

Fluorescent 

Yellow 

0.2 -4.0 525 395 52 95 30 420 315 

0.2 30.0 215 162 22 43 10 170 130 

0.5 -4.0 310 230 31 56 18 245 185 

0.5 30.0 135 100 14 27 6 110 81 

1.0 -4.0 120 60 8 16 3.6 64 48 

1.0 30.0 45 34 4.5 9 2 36 27 

 

TEMPORARY SHORING 

(9-11-11) DB11 R02 
 

Description 

Temporary shoring includes cantilever, braced and anchored shoring and temporary 

mechanically stabilized earth (MSE) walls.  Temporary shoring does not include trench boxes.  

At the Design-Build Team’s option, use any type of temporary shoring.  In addition, the Design-

Build Team may elect to consider the use of standard shoring where appropriate.  In such case, 

the Standard Shoring Project Special Provision, standard shoring selection forms, and Standard  
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Temporary Shoring Drawings No. 1801.01 and/or 1801.02 will apply.  The Standard Shoring 

provision can be found at: 

www.ncdot.org/doh/preconstruct/highway/geotech/provnote/2012/ 

and the standard shoring selection forms and aforementioned drawings may be found at: 

www.ncdot.org/doh/preconstruct/highway/geotech/formdet/2012/ 

Design and construct temporary shoring based on actual elevations and shoring dimensions in 

accordance with the contract and accepted submittals.    Construct temporary shoring at locations 

shown in the plans developed by the Design-Build Team.  Temporary shoring is required to 

maintain traffic when a 2:1 (H:V) slope from the top of an embankment or bottom of an 

excavation will intersect the existing ground line less than 5 ft from the edge of pavement of an 

open travelway.  This provision does not apply to pipe, inlet or utility installation unless noted 

otherwise in the plans. 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive 

protection for temporary shoring at locations shown in the plans and as directed.  Positive 

protection is required if temporary shoring is located in the clear zone in accordance with the 

AASHTO Roadside Design Guide. 

(A) Cantilever and Braced Shoring 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

(B) Anchored Shoring 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the 

discretion of the Engineer.  A ground anchor consists of a grouted steel bar or multi-

strand tendon with an anchorage.  A helical anchor consists of a lead section with a 

central steel shaft and at least one helix steel plate followed by extensions with only 

central shafts (no helixes) and an anchorage.  Anchorages consist of steel bearing plates 

with washers and hex nuts for bars or steel wedge plates and wedges for strands.  Define 

“anchors” as ground, helical or driven anchors.  Use a prequalified Anchored Wall 

Contractor to install anchors. 

(C) Temporary MSE Walls 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define 

“temporary wall” as a temporary MSE wall.  Define “reinforcement” as geotextile, 

geogrid, welded wire grid or metallic strip reinforcement. 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 
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geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as a 

temporary geosynthetic wall with geogrid reinforcement. 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement 

connected to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying 

the temporary wire wall. 

(D) Embedment 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 

(E) Positive Protection 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets Roadway Standard Drawings No. 1170.01.  Define “concrete barrier” 

as unanchored or anchored PCB or an approved equal.  Define “temporary guardrail” as 

temporary steel beam guardrail that meets Roadway Standard Drawings No. 862.02. 

Materials 

Refer to the Standard Specifications. 

Item Section 

Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Material 1016 

Steel Beam Guardrail Materials 862-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

Wire Staples 1060-8(D) 

Provide Type 6 material certifications for shoring materials.  Use Class IV select material 

(standard size No. ABC) for temporary guardrail. 

For drilled-in H-piles, use nonshrink neat cement grout or Class A concrete that meets Article 

1000-4 of the Standard Specifications except as modified herein.  Provide concrete with a slump 

of 6" to 8".  Use an approved high-range water reducer to achieve this slump. 

Use untreated timber with a thickness of at least 3" and a bending stress of at least 1,000 psi for 

timber lagging.  Provide steel bracing that meets ASTM A36. 
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(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 

backfill except do not use A-2-4 soil for backfill around culverts. 

(B) Anchors 

Store anchor materials on blocking a minimum of 12" above the ground and protect it at 

all times from damage; and when placing in the work make sure it is free from dirt, dust, 

loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 

and store anchor materials such that they are kept clean and free of damage.  Damaged or 

deformed materials will be rejected. 

(1) Ground Anchors 

Use high-strength steel bars that meet AASHTO M 275 or seven-wire strands that 

meet ASTM A886 or Article 1070-5 of the Standard Specifications.  Splice bars 

in accordance with Article 1070-9 of the Standard Specifications.  Do not splice 

strands. 

Provide bondbreakers, spacers and centralizers that meet Article 6.3.5 of the 

AASHTO LRFD Bridge Construction Specifications.  Use neat cement grout for 

ground anchors. 

(2) Helical Anchors 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  

Helical anchors without an ICC-ES report may be approved at the discretion of 

the Engineer.  Provide couplers, thread bar adapters and bolts recommended by 

the Anchor Manufacturer to connect helical anchors together and to piles. 

(3) Anchorages 

Provide bearing plates that meet Article 6.3.3 of the AASHTO LRFD Bridge 

Construction Specifications and washers, hex nuts, wedge plates and wedges 

recommended by the Anchor Manufacturer. 

(C) Temporary Walls 

(1) Welded Wire Facing 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary 

wire walls with separate reinforcement and facing components, provide 

connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, 

washers, etc.) required by the Wire Wall Vendor. 
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(2) Geotextiles 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 

5 geotextile for geotextile reinforcement with wide width tensile strengths at 

ultimate in accordance with the accepted submittals. 

(3) Geogrid Reinforcement 

Handle and store geogrids in accordance with Article 1056-2 of the Standard 

Specifications.  Define “machine direction” (MD) and “cross-machine direction” 

(CD) for geogrids in accordance with ASTM D4439.  Provide geogrids for 

geogrid reinforcement with short-term design strengths in accordance with the 

accepted submittals. 

Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for 

provisional use” status code.  Geogrids are approved for short-term design 

strengths for a 3-year design life in the MD and CD based on material type.  The 

list of approved geogrids with short-term design strengths is available from: 

www.ncdot.org/doh/operations/materials/soils/gep.html 

Define material type from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 

Borrow A-2-4 Soil

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

If an approved geogrid does not list a short-term design strength in the MD for the 

shoring backfill used, do not use the geogrid for geogrid reinforcement.  If an 

approved geogrid does not list a short-term design strength in the CD for the 

shoring backfill used, do not install the geogrid with the MD parallel to the wall 

face. 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 
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Preconstruction Requirements 

(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Design-Build Team’s option or if the minimum required 

clear distance is not available, set concrete barrier next to and up against traffic side of 

temporary shoring except for barrier above temporary walls.  Concrete barrier with the 

minimum required clear distance is required above temporary walls. 

(B) Temporary Guardrail 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Design-Build Team’s option or if clear 

distance for cantilever, braced and anchored shoring is less than 4 ft, attach guardrail to 

traffic side of shoring as shown in the plans.  Place ABC in clear distance and around 

guardrail posts instead of pavement.  Do not use temporary guardrail above temporary 

walls. 

(C) Temporary Shoring Designs 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit 8 copies of 

working drawings and 3 copies of design calculations and a PDF copy of each for 

temporary shoring designs in accordance with Article 105-2 of the Standard 

Specifications.  Submit working drawings showing plan views, shoring profiles, typical 

sections and details of temporary shoring design and construction sequence.  Do not 

begin shoring construction until a design submittal is accepted. 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations 

and lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 

Use a prequalified MSE Wall Design Consultant to design temporary walls.  Provide 

temporary wall designs sealed by a Design Engineer approved as a Geotechnical 

Engineer (key person) for the MSE Wall Design Consultant.  Include details in temporary 

wall working drawings of geotextile and reinforcement types, locations and directions 

and obstructions extending through walls or interfering with reinforcement. 
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(1) Soil Parameters 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

(a) Unit weight (  = 120 lb/cf; 

(b)  Friction Angle (  Shoring Backfill 

30  A-2-4 Soil

34  Class II, Type 1 or Class III Select Material 

38  Class V or VI Select Material 

(c) Cohesion (c) = 0 lb/sf. 

(2) Traffic Surcharge 

Design temporary shoring for a traffic surcharge of 250 lb/sf if traffic will be 

above and within H of shoring.  This traffic surcharge does not apply to 

construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  For LRFD shoring 

designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 

the AASHTO LRFD Bridge Design Specifications. 

(3) Cantilever, Braced and Anchored Shoring Designs 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use grout or concrete for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 lb/ft 

applied 18" above top of shoring if concrete barrier is above and next to shoring 

or temporary guardrail is above and attached to shoring.  For anchored shoring 

designs, apply traffic impact load as horizontal load (PH1) in accordance with 

Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 

Extend cantilever, braced and anchored shoring at least 32" above top of shoring 

if shoring is designed for traffic impact.  Otherwise, extend shoring at least 6" 

above top of shoring. 

Design cantilever, braced and anchored shoring for a maximum deflection of 3" if 

the horizontal distance to the closest edge of pavement or structure is less than H.  

Otherwise, design shoring for a maximum deflection of 6".  Design cantilever and 

braced shoring in accordance with the plans and AASHTO Guide Design 

Specifications for Bridge Temporary Works. 
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Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 ft 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain a 

clearance of at least 6" between obstructions and anchors. 

(4) Temporary Wall Designs 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are 

also required between shoring backfill and backfill or natural ground on top of 

and at the back of the reinforced zone. 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 

18" except for walls on structures or rock as determined by the Engineer.  Use a 

uniform reinforcement length throughout the wall height of at least 0.7H or 6 ft, 

whichever is greater.  Extend the reinforced zone at least 6" beyond end of 

reinforcement.  Do not locate the reinforced zone outside right-of-way or 

easement limits. 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile 

reinforcement, use geotextile properties approved by the Department or default 

values in accordance with the AASHTO LRFD specifications.  For geogrid 

reinforcement, use approved geogrid properties available from the website shown 

elsewhere in this provision.  Use geosynthetic properties for the direction 

reinforcement will be installed, a 3-year design life and the shoring backfill type 

in the reinforced zone. 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement 

coverage ratio (Rc) of 1.0 and temporary geogrid walls for an Rc of at least 0.8.  

For geogrid reinforcement with an Rc of less than 1.0, use a maximum horizontal 

clearance between geogrids of 3 ft and stagger reinforcement so geogrids are 

centered over gaps in the reinforcement layer below. 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to 

24" long legs.  Locate geotextile or geogrid reinforcement so reinforcement layers 

are at the same level as the horizontal legs of welded wire facing.  Use vertical 

reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 
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reinforcement behind welded wire facing and extend reinforcement at least 3 ft 

back behind facing into shoring backfill. 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least 3 ft back behind facing into backfill. 

(D) Preconstruction Meeting 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required, schedule this meeting after 

all shoring submittals have been accepted.  The Resident, District or Bridge Maintenance 

Engineer, Bridge or Roadway Construction Engineer, Geotechnical Operations Engineer, 

Contractor and Shoring Contractor Superintendent will attend this preconstruction 

meeting. 

Construction Methods 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the Standard Specifications and Standard Drawing No. 

1170.01.  Use temporary guardrail in accordance with Section 862 of the Standard Specifications 

and Standard Drawing No. 862.01, 862.02 and 862.03. 

(A) Tolerances 

Construct shoring with the following tolerances: 

(1) Horizontal wires of welded wire facing are level in all directions, 

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the 

accepted submittals, and 

(3) Shoring plumbness (batter) is within 2° of vertical. 

(B) Cantilever, Braced and Anchored Shoring Installation 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the 

construction sequence shown in the accepted submittals.  Remove piles and if applicable, 

timber lagging when shoring is no longer needed. 
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(1) Pile Installation 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the Standard Specifications except that 

a pile driving equipment data form is not required.  Piles may be installed with a 

vibratory hammer as approved by the Engineer. 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with grout or concrete to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure grout or concrete at least 7 days before excavating. 

Notify the Engineer if refusal is reached before pile excavation or driven piles 

attain the minimum required embedment.  When this occurs, a revised design 

submittal may be required. 

(2) Excavation 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 ft.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3" of contact in the horizontal direction between the 

lagging and pile flanges.  Do not excavate the next lift until timber lagging for the 

current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 

(3) Anchor Installation 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

(a) Materials in accordance with this provision are required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 

Specifications, 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not 
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exceed the torsional strength rating of the helical anchor.  Attain the minimum 

required installation torque and penetration before terminating anchor installation.  

When replacing a helical anchor, embed last helix of the replacement anchor at 

least 3 helix plate diameters past the location of the first helix of the previous 

anchor. 

(4) Anchor Testing 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

(a) Anchor Acceptance 

Anchor acceptance is based in part on the following criteria. 

(i) For ground and helical anchors, total movement is less than 0.04" 

between the 1 and 10 minute readings or less than 0.08" between 

the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

(b) Anchor Test Results 

Submit 2 copies of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design 

or installation methods.  If required, replace the anchor or provide 

additional anchors with the revised design or installation methods. 

(C) Temporary Wall Installation 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 

Erect welded wire facing with no negative batter (wall face leaning forward) so the wall 

position is as shown in the plans and accepted submittals.  Set welded wire facing 
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adjacent to each other in the horizontal and vertical direction to completely cover the wall 

face with facing.  Stagger welded wire facing to create a running bond by centering 

facing over joints in the row below. 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans and accepted submittals and cover geotextiles with at least 3" of 

shoring backfill.  Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18" with seams oriented perpendicular to the wall face.  Hold 

geotextiles in place with wire staples or anchor pins as needed. 

Place reinforcement within 3" of locations shown in the plans and accepted submittals 

and in slight tension free of kinks, folds, wrinkles or creases.  Install reinforcement with 

the direction shown in the plans and accepted submittals.  For temporary wire walls with 

separate reinforcement and facing components, attach welded wire grid or metallic strip 

reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice 

or overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer 

when unanticipated existing or future obstructions such as foundations, pavements, pipes, 

inlets or utilities will interfere with reinforcement. 

Place shoring backfill in the reinforced zone in 8" to 10" thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 ft of welded wire facing.  At a distance greater than 3 ft, 

compact shoring backfill with at least 4 passes of an 8 ton to 10 ton vibratory roller in a 

direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 

acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geotextile or geogrid 

reinforcement is not permitted.  Do not operate heavy equipment on reinforcement until it 

is covered with at least 8" of shoring backfill.  Replace any damaged reinforcement to the 

satisfaction of the Engineer. 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 ft of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless 

otherwise required. 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 06-03-09) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the 

Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 

Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 

Program.  Standard OJT requirements typically associated with individual projects will no longer 
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be applied at the project level.  Instead, these requirements will be applicable on an annual basis 

for each contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority must be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeymen level status is a 

primary objective of this special training provision. Accordingly, the Contractor shall make 

every effort to enroll minority and women as trainees to the extent that such persons are available 

within a reasonable area of recruitment.  This training commitment is not intended, and shall not 

be used, to discriminate against any applicant for training, whether a member of a minority group 

or not.  

 

Assessing Training Goals 

 

The Department through the OJT Program Manager, will assign training goals for a calendar 

year based on the contractors’ past three years’ activity and the contractors’ anticipated 

upcoming year’s activity with the Department.  At the beginning of each year, all contractors 

eligible will be contacted by the Department to determine the number of trainees that will be 

assigned for the upcoming calendar year.  At that time, the Contractor shall enter into an 

agreement with the Department to provide a self-imposed on-the-job training program for the 

calendar year. This agreement will include a specific number of annual training goals agreed to 

by both parties. The number of training assignments may range from 1 to 15 per contractor per 

calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year.  A 

sample agreement is available at www.ncdot.org/business/ocs/ojt/.   

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft / operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are 

110

http://www.ncdot.org/business/ocs/ojt/


 

C 203046 (17BP.1.R.50) Standard Special Provisions Dare and Hyde Counties 

 

 

not all-inclusive.  Where the training is oriented toward construction applications, training will 

be allowed in lower-level management positions such as office engineers and estimators.  

Contractors shall submit new classifications for specific job functions that their employees are 

performing.  The Department will review and recommend for acceptance to FHWA the new 

classifications proposed by contractors, if applicable.  New classifications shall meet the 

following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to 

the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 

year of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting 

company compliance under these contract documents. These documents and any other 

information, as requested, shall be submitted to the OJT Program Manager.    

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with a 

certification Certificate showing the type and length of training satisfactorily completed. 

 

Trainee Interviews 

 

All trainees enrolled in the program shall receive an initial and Trainee / Post graduate interview 

conducted by the OJT program staff. 
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Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NCDOL and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal 

year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 

shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided 

funds are available.  The State reserves the right to terminate or suspend any transportation 

project contract, and any transportation project contract shall be so terminated or suspended if 

funds will not be available for payment of the work to be performed during that fiscal year 

pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 

a written notice of termination at least 60 days before completion of scheduled work for which 

funds are available.  In the event of termination, the contractor shall be paid for the work already 

performed in accordance with the contract specifications.” 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Article 108-13(E), of the North Carolina Department of Transportation Standard 

Specifications for Roads and Structures, dated January 2012 and as amended by the Standard 

Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS *** 

 

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 

supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 

shall be final.  Seed not meeting the specifications shall be rejected by the Department of 

Transportation and shall not be delivered to North Carolina Department of Transportation 

warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 

supplier's expense. 
 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 

herein shall be rejected by the North Carolina Department of Transportation. 
 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 

on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 

will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 

Tolerances established by the Association of Official Seed Analysts will generally be 

recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 

germination percentages as reported by the North Carolina Department of Agriculture and 

Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 

NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

Restricted Noxious 

Weed 

Limitations per 

Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 

shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 

germination rate as tested by the North Carolina Department of Agriculture shall not fall below 

70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 

5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 

weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 

will not be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 

not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 

Kobe Lespedeza Browntop Millet 

Korean Lespedeza German Millet - Strain R 

Weeping Lovegrass Clover - Red/White/Crimson 

Carpetgrass  
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 

will not be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 

will not be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 

be approved. 

 

Centipedegrass Japanese Millet 

Crownvetch Reed Canary Grass 

Pensacola Bahiagrass Zoysia 

Creeping Red Fescue  

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 

 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-17-12) (Rev. 03-20-12) Z-4 

 

Revise the 2012 Standard Specifications as follows: 
 

Division 2 
 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 

“Article 107-25”. 
 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 

follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 

“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 

Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 

“(4) Approval”. 
 

Division 6 
 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 

Adjustments, replace “30” with “45”. 
 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 
 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 
 

Division 10 
 

Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability 

(Retained Strength) of Type 5 geotextiles with “70%”. 
 

Division 12 
 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 

with “POLYUREA”. 
 

Division 15 
 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:   
 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 

replace with “shall be performed”. 
 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 
 

Division 17 
 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 

Center, delete this subarticle. 
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MINIMUM WAGES 
(07-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer must pay wages at the rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

 The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The determination of the intent of the application of these Acts to the project's contract shall be 

the Design-Build Team's responsibility. 

 

The Design-Build Team shall have no claim against the Department of Transportation for any 

changes in the minimum wage laws, State or Federal.  It is the responsibility of the Design-Build 

Team to be fully informed of all Federal and State Laws affecting the project's contract. 
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 *** STANDARD SPECIAL PROVISIONS ***  
  

 

DIVISION ONE OF STANDARD SPECIFICATIONS 

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures 

(Standard Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 

replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 

“Bid” is replaced by “Price Proposal.”  The replacement of “Contractor” with “Design-Build 

Team” does not apply to Article 102-2.  The replacement of the above terms also does not apply 

when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.) 

Deletions:  Articles 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-4(B) of the Standard 

Specifications are deleted from Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 

Division One of the Standard Specifications. 

SECTION 101 

DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADVERTISEMENT 

The public advertisement inviting Statements of Qualifications for the design and construction of 

specific projects. 

AWARD 

The decision of the Department of Transportation to accept the proposal of the selected Design-

Build Team for work which is subject to the furnishing of payment and performance bonds, and 

such other conditions as may be otherwise provided by law, the Request for Proposals, and the 

Standard Specifications. 

CONTRACT 

The executed agreement between the Department and the successful proposer, covering the 

performance of, and compensation for, the work.  The term contract is all inclusive with 

reference to all written agreements affecting a contractual relationship and all documents referred 

to therein.  The contract shall include, but not be limited to, the Request for Proposals, the 

Technical Proposal, the Price Proposal, the printed contract form and attachments, contract 

bonds, plans and associated special provisions prepared by the Design-Build Team, standard 

specifications and supplemental specifications standard special provisions and project special 

provisions contained in the Request for Proposals or as developed by the Design-Build Team and 

accepted by the Department, and all executed supplemental agreements.  The contract shall 

constitute one instrument. 
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DATE OF AVAILABILITY 

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will 

be executed and sufficient design efforts or work sites within the project limits will be available 

for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 

A form of contracting in which the successful proposer undertakes responsibility for both the 

design and construction of a project. 

DESIGN-BUILD TEAM  

An individual, partnership, joint venture, corporation or other legal entity that furnishes the 

necessary design and construction services, whether by itself or through subcontracts. 

PLANS 

The project plans, Standard Drawings, working drawings and supplemental drawings, or 

reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 

and details of the work to be performed. 

(A) Standard Drawings: 

 Drawings approved for repetitive use, showing details to be used where appropriate. All 

Standard Drawings approved by the Department plus subsequent revisions and additions. 

Standard Drawings are available for purchase from: 

Randy A. Garris, PE 

State Contract Officer 

1591 Mail Service Center 

Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

 Department-furnished drawings distributed in concert with a Request for Proposals, or as 

developed by the Design-Build Team. 

(C) Project Plans: 

 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 

provided by the Department, that contain specific details and dimensions peculiar to the 

work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team 

is required to submit to the Engineer. 

(E) As-Constructed Drawings: 

Final drawings prepared by the Design-Build Team, documenting the details and 

dimensions of the completed work. 
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PRICE PROPOSAL 

The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 

labor and materials at the price quoted. 

PROPOSAL (OR REQUEST FOR PROPOSALS) 

The paper document provided by the Department that the proposer uses to develop his paper 

offer to perform the work at designated bid prices.   

PROPOSER 

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a 

Technical Proposal and Price Proposal in response to a Request for Proposals.  

RIGHT OF WAY 

The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 

A schedule of work items necessary to complete work, along with the progress of each work 

item, primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 

A listing of work items (corresponding to the items in the Trns*port pay item list) that 

contributes to a project completion.  The table shall include estimated quantities for each work 

item. 

SECTION 102 

PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 

prequalified contractors and any other contracting firms, material suppliers and other interested 

parties who have requested they be placed on the Invitation to Bid mailing list, informing them 

that Statements of Qualifications and Proposals will be received for the construction of specific 

projects.  Such invitation will indicate the contract identification number, length, locations and 

descriptions; a general summary of the scope of work to be performed; and information on how 

to receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 
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Page 1-12, delete Article 102-3 and replace with the following: 

102-3  CONTENTS OF REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from 

among the respondents to the Request for Qualifications. Each Request for Proposals will be 

marked on the front cover by the Department with an identifier of the Proposer to whom it is 

being furnished. This Request for Proposals will state the location of the project and will show a 

schedule of contract items for which Price Proposals are invited.  It will set forth the date and 

time Price Proposals are to be submitted and when the Price Proposals will be opened. The 

Request for Proposals will also include special provisions or requirements that vary from or are 

not contained in any preliminary design information or standard specifications. 

The Request for Proposals will also include the printed contract forms and signature sheets for 

execution by both parties to the contract.  In the event the Proposer is awarded the contract, 

execution of the Request for Proposals by the Proposer is considered the same as execution of 

the contract.  

Standard specifications, sealed plans specifically identified as the Department’s responsibility 

and other documents designated in the Request for Proposals shall be considered a part of the 

Request for Proposals whether or not they are attached thereto. All papers bound with the 

proposal are necessary parts thereof and shall not be detached, taken apart, or altered. 

The names and identity of each prospective Proposer that receives a copy of the Request for 

Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 

except that a potential Proposer who obtains a Request for Qualifications may, at the time of 

ordering, request that his name remain confidential.   

Up to three copies of the Request for Proposals will be furnished to each prospective Proposer. 

Additional copies may be purchased for the sum of $25 each. The copy marked with the 

Proposer’s name and prequalification number shall be returned to the Department as the 

Proposer’s Price Proposal. 

Page 1-14, Article 102-7, 4
th

 paragraph, delete the first two sentences and replace with the 

following: 

The Proposer is cautioned that details shown in the subsurface investigation report are 

preliminary only. The subsurface investigation and subsurface report, if provided, is done so for 

information purposes only.  

Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 

following: 

The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 

days after the submittal of the same, and if the Department shall award a contract to the 

Principal, the Principal shall within 14 calendar days after the notice of award is received by him, 

give payment and performance bonds with good and sufficient surety as required for the faithful 

performance of the contract and for the protection of all persons supplying labor and materials in 

the prosecution of the work. 

122



 

C203046 (17BP.1.R.50) Division One of Standard Specifications Dare and Hyde Counties 

 

 

Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the 

6
th

 paragraph 

Page 1-19, delete Article 102-13 and replace with the following: 

102-13  RECEIPT AND OPENING OF BIDS 

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 

indicated in the Request for Proposals.  Proposers, their authorized agents, and other interested 

parties are invited to be present. 

Page 1-19, Article 102-14, replace the 1
st
 paragraph with the following: 

102-14  REJECTION OF BIDS 

Any Price Proposal submitted which fails to comply with any of the requirements of 

Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 

shall be considered irregular and may be rejected.  A Price Proposal that does not contain costs 

for all proposal items shall be considered irregular and may be rejected. 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

SECTION 103 

AWARD AND EXECUTION OF CONTRACT 

Page 1-21, Subarticle 103-2(A), add items (6) and (7) as follows: 

 (6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” 

for each line Item 

In the case of the Total Amount Bid does not equal the summation of each Amount 

Bid for the line items, the summation of each Amount Bid for the line items shall be 

deemed to be the correct Total Amount Bid for the entire project.  

(7) Omitted Total Amount Bid –Amount Bid Completed 

 If the Total Amount Bid is not completed and the Amount Bid for all line items is 

completed the Total Amount Bid shall be the summation of the Amount Bid for all 

line items. 

Page 1-24, Subarticle 103-4(A), first paragraph, replace the 4
th

 and 5th sentences with the 

following: 

Where award is to be made, the notice of award will be issued within 75 days after the submittal 

of Price Proposals, except with the consent of the responsible Proposer with the lowest adjusted 

price the decision to award the contract to such bidder may be delayed for as long a time as may 

be agreed upon by the Department and such Proposer.  In the absence of such agreement, the 
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Proposer may withdraw his Price Proposal at the expiration of the 75 days without penalty if no 

notice of award has been issued. 

Page 1-25, Article 103-6, delete the 1
st
 and 2

nd
 paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 

have been furnished by the successful proposer, at which time the checks that were furnished as 

a bid deposit will be returned.   

SECTION 104 

SCOPE OF WORK 

Page 1-26, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 

The intent of the contract is to prescribe the work or improvements that the Design-Build Team 

undertakes to perform, in full compliance with the contract documents.  In case the method of 

construction or character of any part of the work is not covered by the contract, this section shall 

apply.  The Design-Build Team shall perform all work in accordance with the contract or as may 

be modified by written orders, and shall do such special, additional, extra, and incidental work as 

may be considered necessary to complete the work to the full intent of the contract.  Unless 

otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all 

implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary 

for the design, prosecution and completion of the work. 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 

instances within this Article. 

Page 1-35, Article 104-10, replace the first paragraph with the following:   

 

104-10  MAINTENANCE OF THE PROJECT 

 

The Design-Build Team shall maintain each bridge or culvert site within the site’s construction 

limits from the date of beginning construction on that site until the site is finally accepted. For 

sections of facilities impacted by utility construction / relocation performed by the Design-Build 

Team prior to beginning construction on the roadway project, maintenance of the impacted 

sections of facilities shall be performed by the Design-Build Team beginning concurrently with 

the impact.  All existing and constructed guardrail / guiderail within the project limits shall be 

included in this maintenance. This maintenance shall be continuous and effective and shall be 

prosecuted with adequate equipment and forces to the end that all work covered by the contract 

is kept in satisfactory and acceptable conditions at all times. The Design-Build Team shall 

perform weekly inspections of guardrail and guiderail and shall report damages to the Engineer 

on the same day of the weekly inspection.  Where damaged guardrail or guiderail is repaired or 

replaced as a result of maintaining the project in accordance with this Article, such repair or 

replacement shall be performed within 7 consecutive calendar days of such inspection report.  
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Page 1-35, Article 104-10, add the following after the last paragraph: 

 

The Design-Build Team will not be compensated for performance of weekly inspections and 

damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 

guiderail will be handled in accordance with Articles 104-7 and 104-8. 

 

SECTION 105 

CONTROL OF WORK 

Pages 1-40, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 

All plans shall be supplemented by such approved working drawings as are necessary to 

adequately control the work.  Working drawings furnished by the Design-Build Team and 

approved by the Engineer shall consist of such detailed drawings as may be required to 

adequately control the work. They may include stress sheets, shop drawings, erection drawings, 

falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 

any other supplementary drawings or similar data required of the Design-Build Team.  When 

working drawings are approved by the Engineer, such approval shall not operate to relieve the 

Design-Build Team of any of his responsibility under the contract for the successful completion 

of the work. 

Changes on shop drawings after approval and/or distribution shall be subject to the approval of 

the Engineer and he shall be furnished a record of such changes. 

Page 1-41, Article 105-3, add the following after the 3
rd

 paragraph: 

The Design-Build Team shall bear all the costs of providing the burden of proof that the 

nonconforming work is reasonable and adequately addresses the design purpose. The Design-

Build Team shall bear all risk for continuing with nonconforming work in question until it is 

accepted.  

The Engineer may impose conditions for acceptance of the nonconforming work. The Design-

Build Team shall bear all costs for fulfilling the conditions.  

The decisions whether the product satisfies the design purpose, whether the nonconforming work 

is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 

Engineer.  

Pages 1-41, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 

SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 

Specifications and Special Provisions and all supplementary documents are essential parts of the 

contract and a requirement occurring in one is as binding as though occurring in all. They are 

complementary and describe and provide the complete contract.  

In case of discrepancy or conflict, the order in which they govern shall be as follows:  
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 (A) Request for Proposals, in which Project Special Provisions govern Standard Special 

Provisions 

 (B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 

  Department, as applicable 

 (C) Standard Drawings  

 (D) Standard Specifications  

Where dimensions on the plans are given or can be computed from other given dimensions they 

shall govern over scaled dimensions.  

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 

quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 

he shall immediately notify the Engineer.  

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 

provide a specific written description of the location in the locate request. 

 

Page 1-44, delete Article 105-9 and replace with the following: 

105-9  CONTRUCTION STAKES, LINES, AND GRADES 

The Design-Build Team shall be responsible for all surveying, construction staking and layout 

required in the performance of the work. He will be responsible for the accuracy of lines, slopes, 

grades and other engineering work which he provides under this contract.   

Page 1-47, Article 105-17, add the following after Bullet (F): 

(G)  When all work is satisfactorily completed at a given bridge or culvert site, that site will be 

accepted. 

SECTION 106 

CONTROL OF MATERIAL 

Page 1-49, Article 106-2, add the following after the second paragraph: 

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 

described in Article 101-3 of these specifications.  

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 

Specifications. These Work Items have associated Materials and Conversion Factors. For non-

standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 

appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” 

or “GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials 

must be defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 

award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 

Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 

changes to the Quantities on previously incorporated RFC Plans. 
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Page 1-51, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a 

minimum of 30 days notice prior to the beginning of production of the items for this project 

along with final approved shop drawings. 

SECTION 107 

LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 

Page 1-61, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 

The responsibility for coordinating the securing of all necessary rights of way is as outlined in 

the Request for Proposals. 

SECTION 108 

PROSECUTION AND PROGRESS 

Page 1-64. Article 108-2, replace the 2
nd

 paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 

days of receiving Notice of Award. The Department will review the Progress Schedule within 

twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 

corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 

within seven (7) calendar days. The Department will review the revised Progress Schedule 

within seven (7) calendar days of receipt.  

 

Page 1-64, Subarticle 108-2(A)(1), add the following: 

   (k) Utility relocation and construction 

Page 1-65, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 

   (i) Critical permitting dates 

   (j) Completion of right of way acquisition 

   (k) Completion of utility relocation and construction 

Page 1-65, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 

percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 

controlling operation(s), intermediate completion dates, and milestones. If any milestones 

are exceeded or will not be achieved, the Design-Build Team shall provide in the written 

narrative details of the delay; controlling operation affected, impacts to other operations, 
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revisions to future intermediate completion dates and milestones, and remedial action 

necessary to get the project back to the original completion date.  

 

Page 1-65, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 

concerning the design phase of the work. This conference shall be held prior to the 

commencement of work, as it is determined according to Article 108-1, and will be scheduled by 

the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 

signature forms and a list of any proposed subcontractors associated with the design of the 

project. 

A preconstruction conference shall be held at least 10 working days before construction activity 

begins. This second conference, concerning the construction phase, shall also be scheduled by 

the Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice 

before he plans to begin construction activities.  This will allow the Engineer time for any 

environmental agency representatives involved in the permitting process, as well as any other 

pertinent entities, to be scheduled to attend the preconstruction conference.  If the Design-Build 

Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals, 

he shall be responsible for coordinating with the Engineer in scheduling their attendance and for 

notifying them.  The Design-Build Team shall also be responsible for coordinating with the 

Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for 

notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 

suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 

and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 

the Request for Proposals. The Design-Build Team shall designate an employee who is 

competent and experienced in traffic control to implement and monitor the traffic control plan. 

The qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 

Supervisor.  

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 

Engineer. Should the design plan include activities that would place personnel on the work site, 

traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 

employees who will be responsible to see that the traffic control plans and any alterations thereto 

are implemented and monitored to the end that traffic is carried through the work in an effective 

manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 

responsible for both the traffic control and safety plans. The Design-Build Team shall not 

designate its superintendent as the responsible person for either the traffic control plan or the 

safety plan, unless approved by the Engineer.  
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If the project requires that Design-Build Team or State personnel work from falsework, within 

shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the 

Design-Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 

on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 

when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 

preconstruction conference suspended until such time as they are furnished. Work shall not begin 

until the preconstruction conference has been concluded and the safety plan has been approved, 

unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 

compensation or an extension of contract time resulting from any delays due to such a 

suspension.  

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 

Quality Control Manager shall be responsible for implementing and monitoring the quality 

control requirements of the project.  

Page 1-65, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 

minutes of the conferences to all attendees. 

Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the 

first word of the second sentence of the second paragraph. 

 

Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2
nd

 paragraph.  

Pages 1-68, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 

received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according 

to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date 

by more than 10%. 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 

Engineer may make written demand of the Design-Build Team to state in writing the reason for 

the unsatisfactory progress and produce such supporting data as the Engineer may require or the 

Design-Build Team may desire to submit.  The Engineer will consider the justifications 

submitted by the Design-Build Team and extensions of the completion date that have or may be 

allowed in accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 

Engineer may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 

due. 
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2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 

and/or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 

by the Engineer. 

Page 1-71, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 

considered for an extension of contract time.  No extensions will be granted until a delay occurs 

which impacts the project’s critical path and extends the work beyond the contract completion 

date or intermediate completion date.  Any extension to the completion date or intermediate 

contract date will be based on the number of calendar days the completion date or intermediate 

completion date is impacted as determined by the Engineer’s analysis. 

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety. 

SECTION 109 

MEASUREMENT AND PAYMENT 

Page 1-76, Article 109-2, delete the last sentence of the 1
st
 paragraph and replace with the 

following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 

accepted in accordance with the terms of the contract. 

Pages 1-81, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 

 Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer.  Partial payments may be made 

twice each month if in the judgment of the Engineer the amount of work performed is 

sufficient to warrant such payment.  No partial payment will be made when the total 

value of work performed since the last partial payment amounts to less than $10,000.00.  

Partial payments will be approximate only and will be subject to correction in the final 

estimate and payment. 

When the contract includes one lump sum price for the entire work required by the 

contract, partial payments for the lump sum design-build price shall be based on a 

certified Schedule of Values submitted by the successful Design-Build Team and 

approved by the Engineer.  The certification shall indicate the Design-Build Team has 

reviewed the information submitted and the information accurately represents the work 

performed for which payment is requested.  The certified Schedule of Values shall be 

submitted no later than 30 calendar days after the date of award.  Each item on the 
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certified Schedule of Values shall be assigned a cost and quantity and shall be identified 

as an activity on the progress schedule.  A revised certified Schedule of Values shall be 

submitted with each update of the Progress schedule as described in Article 108-2, and as 

modified herein, or when requested by the Engineer.  A certified copy of the Table of 

Quantities shall also be submitted with each payment request.  The certification of the 

Table of Quantities shall indicate the Design-Build Team has reviewed the information 

submitted and the information accurately represents the materials for the work performed 

for which payment is requested.  

When the contract includes lump sum items for portions of the work required by the 

contract, and the applicable section of the Specifications or Request for Proposals specify 

the means by which the total amount bid be included in the partial pay estimates, the 

Engineer will determine amounts due on the partial pay estimate in accordance with the 

applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 

as determined by the Engineer.   

Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 

following:  

 Partial payments will not be made on seed or any living or perishable plant materials. 

 Partial payment requests shall not be submitted by the Design-Build Team until those items 

requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1
st
 paragraph.   

(E)  As-constructed plans or other submittals as required by the Contract. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 4ITEMIZED PROPOSAL FOR CONTRACT NO. C203046Jun 08, 2012 9:11 am
County : Hyde, Dare

ROADWAY ITEMS

   
-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
BRIDGES

0002

   

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT #470002

0003

   

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT #470003

0004

   

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT #470016

0005

   

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT #470017

0006

   

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION OF
CULVERT #470018

0007

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #270003

0008

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #270010

0009

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #270013

0010

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #270015

0011

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #270016

0012

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #470005

0013

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
END BENTS STRUCTURE #470025

0014

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#270003

0015



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 2 of 4ITEMIZED PROPOSAL FOR CONTRACT NO. C203046Jun 08, 2012 9:11 am
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EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#270010

0016

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#270013

0017

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#270016

0018

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#470005

0019

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  0000915000-N GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAPS STRUCTURE
#470025

0020

EA     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  0000915000-N GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISITION

0021

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

71SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #270003

0022

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

71SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #270010

0023

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #270013

0024

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #270015

0025

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

69SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #270016

0026

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

61SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #470005

0027

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

61SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #1 STRUCTURE #470025

0028



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

71SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #270003

0029

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

73SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #270010

0030

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #270013

0031

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #270015

0032

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #270016

0033

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

61SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #470005

0034

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

59SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT END
BENT #2 STRUCTURE #470025

0035

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT IN-
BENT #1 STRUCTURE #270003

0036

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

77SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT IN-
BENT #1 STRUCTURE #270010

0037

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT IN-
BENT #1 STRUCTURE #270013

0038

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

74SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT IN-
BENT #1 STRUCTURE #270016

0039

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

66SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT IN-
BENT #1 STRUCTURE #470005

0040

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

65SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT IN-
BENT #1 STRUCTURE #470025

0041
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

76SP  0000930000-E GENERIC MISCELLANEOUS ITEM
AVE FOUNDATION LENGTH AT IN-
BENT #2 STRUCTURE #270003

0042

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#270003

0043

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#270010

0044

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#270013

0045

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

70SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#270015

0046

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

75SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#270016

0047

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#470005

0048

LF     

-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80SP  0000930000-E GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH STRUCTURE
#470025

0049

Total Amount Of Bid For Entire Project :0911/Jun08/Q2151.0/D44350000/E49
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FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES 

 
Description of Work      Units Fuel Usage Factor Diesel #2    Estimate of Quantities 

Unclassified Excavation    Gal / CY                 0.29 _________________ CY 

Borrow Excavation    Gal / CY                 0.29   _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Aggregate for Cement Treated Base Course 

Portland Cement for Cement Treated Base Course 

   Gal / Ton                 0.55 ________________ Tons 

Asphalt Concrete Base Course 

Asphalt Concrete Intermediate Course 

Asphalt Concrete Surface Course 

Open-Graded Asphalt Friction Course 

Sand Asphalt Surface Course, Type F-1 

   Gal / Ton                  2.90 ________________ Tons 

Portland Cement Concrete Pavement 

Concrete Shoulders Adjacent to Pavement 

   Gal / CY                  0.98 _________________ CY 

Structural Concrete (Cast-in-Place Only)    Gal / CY                 0.98 _________________ CY 

 

   The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price 

adjustments, and is representative of the Price Proposal submitted. 

 

Or 

 

   The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 

 

 

 

   

Signature, Title 

 

 Dated 

   

Print Name, Title   

 

 



C 203046 (17BP.1.R.50) Listing of MBE & WBE Subcontractors  Dare and Hyde Counties 

 

MISC2 Rev 9-26-11 

 

LISTING OF MBE & WBE SUBCONTRACTORS 

Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 

MBE 

or 

WBE 

ITEM 

NO. 
ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 
 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

     

 

 

     

 

 

     

 

 

     

Contract No.  _________________________________ County ________________________ Firm ______________________ 
 

This form must be completed in order for the Bid to be considered responsive and be publicly read.    

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF MBE & WBE SUBCONTRACTORS 

Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 

MBE 

or 

WBE 

ITEM 

NO. 
ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 
 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

     

 

 

     

 

 

     

 

 

     

Contract No.  _________________________________ County ________________________ Firm ______________________ 

 

This form must be completed in order for the Bid to be considered responsive and be publicly read.    

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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MISC2 Rev 9-26-11 

 

LISTING OF MBE & WBE SUBCONTRACTORS 
Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 

MBE 

or 

WBE 

ITEM 

NO. 
ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 
 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

COST OF CONSTRUCTION WORK ONLY 
    

$__________________________ 

 
 

* The Dollar Volume shown in this column shall be the Actual Price 

Agreed Upon by the Prime Contractor and the MBE and/or WBE 

subcontractor, and these prices will be used to determine the 

percentage of the MBE and/or WBE participation in the contract. 

** Dollar Volume of MBE Subcontractor $ ____________ 

MBE Percentage of Total Construction Cost 
(Including Right of Way Acquisition Costs) 

  ____________ % 

 

** Dollar Volume of WBE Subcontractor $ ____________ 

WBE Percentage of Total Construction Cost   ____________ % 

              (Including Right of Way Acquisition Services) 

 

** Must have entry even if figure to be entered is zero. 
 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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Rev. 7-12-10  

 
EXECUTION OF BID  

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 

 

 
Address as prequalified 

 

Attest  By  
Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 

Select appropriate title  Select appropriate title 

   

   

   

Print or type Signer's name  Print or type Signer's name 

   

   

  CORPORATE SEAL 

   

  
 

 

AFFIDAVIT MUST BE NOTARIZED 
 

 

 

 

 
Subscribed and sworn to before me this the  

_______ day of _______________, 20_____ 

 

Signature of Notary Public 

Of __________________________County 

State of  ___________________________ 

My Commission Expires _______________ 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

PARTNERSHIP 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 

SIGNATURE OF CONTRACTOR  
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 

 By  
Signature of Witness  Signature of Partner 

 

 

   
Print or type Signer's name  Print or type Signer's name 

 

 
 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 
 

 
Subscribed and sworn to before me this the 

day of _____________________ 20_____. 

   

Signature of Notary Public 

of ____________________________County   

State of ______________________________   

My Commission Expires:_________________   

   

 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

LIMITED LIABILITY COMPANY 
 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 

 
Full Name of Firm 

 

 
Address as Prequalified 

 

 
 

 

 Signature of Member/Manager/Authorized Agent  

  Individually 

   

   

   

  Print or type Signer's Name 
 

 

 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 

 

 Subscribed and sworn to before me this the 

_____ day of _____________________ 20__. 

 

Signature of Notary Public 

of ____________________________County 

State of ______________________________ 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 

three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 

of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 

required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 

with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 

entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 
employees of your organization. 

 

SIGNATURE OF CONTRACTORS 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 
Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 

appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill 

in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  

 Name of Joint Venture 

(2)  

 Name of Contractor 

  

 Address as prequalified 
    

 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 
    

 If Corporation, affix Corporate Seal and  

    
(3)  

 Name of Contractor 
  

 Address as prequalified 
    

 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 
    
  
 

If  Corporation, affix Corporate Seal and  
    

(4)  

 Name of Contractor (for 3 Joint Venture only) 
  

 Address as prequalified 

    

    

 Signature of Witness or Attest By Signature of Contractor 

    

 Print or type Signer's name  Print or type Signer's name 
    

 

If  Corporation, affix Corporate Seal   

NOTARY SEAL NOTARY SEAL NOTARY SEAL 

Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 

Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  

_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 

____________________________________ ____________________________________ ____________________________________ 

Signature of Notary Public Signature of Notary Public Signature of Notary Public 

of ____________________________County of ____________________________County of ____________________________County 

State of ______________________________ State of _______________________________ State of ______________________________ 

My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 

he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 

otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 

that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 

do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 

contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 

penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 

provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 

from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 

of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 

not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   

  Individual name 

   

 

Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 

 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 

 

 

 

 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 
 

 

 

Subscribed and sworn to before me this the 

_____ day of _____________________ 20__. 

 

Signature of Notary Public 

of ____________________________County 

State of ______________________________ 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 

official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 

action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 

convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 

Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 

with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 

been offered, accepted, or promised by any employees of your organization. 
 

 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  

 Print or type Individual name 

 

 
Address as Prequalified 

 

 

  

 Signature of Contractor, Individually 

  

  

 Print or type Signer's Name 

  

  
Signature of Witness  

  

  
Print or type Signer’s name  

 

 

AFFIDAVIT MUST BE NOTARIZED 

 

 

 

 
 

 

 

Subscribed and sworn to before me this the 

_____ day of _____________________ 20__. 

 

Signature of Notary Public 

of ____________________________County 

State of ______________________________ 

My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 

Conditions for certification: 

 

1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 

certification or explanation that is file with the Department, or has become erroneous because 

of changed circumstances.  

 

2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 

voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 

and Coverage sections of the rules implementing Executive Order 12549. A copy of the 

Federal Rules requiring this certification and detailing the definitions and coverages may be 

obtained from the Contract Officer of the Department.  

 

3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 

by the Department.  

 

4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 

Construction Contract (Form FHWA PR 1273) provided by the Department, without 

subsequent modification, in all lower tier covered transactions.  

 

5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 

covered transaction, unless he knows that the certification is erroneous. The bidder may 

decide the method and frequency by which he will determine the eligibility of his 

subcontractors.  

 

6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 

knowledge and information of a participant is not required to exceed that which is normally 

possessed by a prudent person in the ordinary course of business dealings.  

 

7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 

suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 

in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

 

The prequalified bidder certifies to the best of his knowledge and belief, that he and his 

principals:   

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 

 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property;  

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and  

 

d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 

 

e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract.  
 

Failure to submit a non-collusion affidavit and debarment certification will result in the 

prequalified bidder's bid being considered non-responsive. 
 

 

 

 

 

 

 

 

 
Check here if an explanation is attached to this certification. 



 

1-18-08 

Z-13 
 

 

Contract No C 203046 

  

Counties: Dare and Hyde 
 

 

 

 

 

ACCEPTED BY THE 

DEPARTMENT OF TRANSPORTATION 

 

 

 

 

 

 

 

  

Contract Officer  

  

  

  

  

  

Date  

 

 

 

 

 

Execution of Contract and Bonds  

Approved as to Form:  

  

  

  

  

Attorney General  

 

 

 

 
 

Signature Sheet (Bid - Acceptance by Department) 
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