
STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 

RALEIGH, N.C. 

 FINAL REQUEST FOR PROPOSALS 

EXPRESS DESIGN-BUILD PROJECT 

I-5912 

May 1, 2018 
 Includes Addendum No. 1 

VOID FOR BIDDING 

DATE AND TIME OF TRAFFIC MANAGEMENT PHASING CONCEPT AND PRICE PROPOSAL 

SUBMISSION: May 31, 2018 BY 4:00 PM 

DATE AND TIME OF PRICE PROPOSAL OPENING:     June 5, 2018 AT 2:00 PM 

CONTRACT ID: C204165 

WBS ELEMENT NO.: 45905.3.1 

FEDERAL AID NO.: NHPIM-0077(016) 

COUNTY: Yadkin & Surry Counties 

ROUTE NO. I-77 

MILES: 5.00 miles 

LOCATION: I-77 from Mile Marker 78.4 to Mile Marker 83.4 

TYPE OF WORK: Pavement Replacement 

NOTICE: 

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING 

AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE 
LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE 

THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. 

PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, 
PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA. NOT WITHSTANDING THESE LIMITATIONS ON BIDDING, THE PROPOSER WHO IS 

AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING SOURCES. 

5% BID BOND OR BID DEPOSIT REQUIRED 



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C204165 

IN YADKIN & SURRY 

COUNTIES NORTH 

CAROLINA 

Date  2018  

DEPARTMENT OF TRANSPORTATION, 

RALEIGH, NORTH CAROLINA 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 

proposed work to be known as Contract No. C204165, has carefully examined the Final Request 

for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 

contract, and the forms of contract payment bond and contract performance bonds, which are 

acknowledged to be part of the Contract; and thoroughly understands the stipulations, requirements 

and provisions. The undersigned Design-Build Team agrees to be bound upon their execution of 

the Contract and including any subsequent award to them by the Secretary of Transportation in 

accordance with this Contract to provide the necessary contract payment bond and contract 

performance bond within fourteen calendar days after the written notice of award is received by 

them. 

The undersigned Design-Build Team further agrees to provide all necessary materials, machinery, 

implements, appliances, tools, labor, and other means of construction, except as otherwise noted, 

to perform all the work and required labor to design, construct and complete all the work necessary 

for State Highway Contract No. C204165 in Yadkin/Surry Counties by no later than the dates(s) 

specified in the Final RFP, and any addenda thereto, and in accordance with the requirements of 

the Engineer, the Final RFP and Addenda thereto, the 2018 Standard Specifications for Roads and 

Structures, and specifications prepared by the Department, at the price(s) bid by the Design-Build 

Team in their Price Proposal. 

The Design-Build Team shall provide signed and sealed documents prepared by the Design- Build 

Team, which specifications and plans show the details covering this project and adhere to the items 

noted above. 

The Design-Build Team acknowledges that project documents furnished by the Department are 

preliminary and provided solely to assist the Design-Build Team in the development of the project 

design. Unless otherwise noted herein, the Department does not warrant or guarantee the 

sufficiency or accuracy of any information furnished by the Department. 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 

made, nor the interpretations made or opinions of the Department as to the type of materials and 

conditions to be encountered at the project site. The Design-Build Team is advised to make such 

independent investigations, as they deem necessary to satisfy their self as to conditions to be 

encountered on this project. The Design-Build Team shall have no claim for additional 

compensation or for an extension of contract time for any reason resulting from the actual 

conditions encountered at the site differing from those indicated in any of the information or 

documents furnished by the Department except as may be allowed under the provisions of the 

Standard Specifications. 



 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

The Design-Build Team shall assume full responsibility, including liability, for the project design, 

including the use of portions of the Department design, modification of such design, or other 

designs as may be submitted by the Design-Build Team. 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness 

of all work performed under this contract and shall indemnify and hold the Department harmless 

for any additional costs and all claims against the Department or the State which may arise due to 

errors or omissions of the Department in furnishing the preliminary project designs and 

information, and of the Design-Build Team in performing the work. 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 

Specifications for Roads and Structures, January 2018, as well as, all design manuals, policy and 

procedures manuals, and AASHTO publications and guidelines referenced in the Request For 

Proposals, with all amendments and supplements thereto, are by reference, incorporated and made 

part of this contract; that, except as herein modified, all the design, construction and, as applicable, 

construction engineering and inspection included in this contract is to be done in accordance with 

the documents noted above and under the direction of the Engineer. 

The contract is valid only when signed either by the Contract Officer or such other person as may 

be designated by the Secretary to sign for the Department of Transportation. The conditions and 

provisions herein cannot be changed except by written approval as allowed by the Request for 

Proposals. 

Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or 

certified check payable to the order of the Department of Transportation, for five percent of the 

total bid price, which deposit is to be forfeited as liquidated damages in case this bid is accepted 

and the Design-Build Team shall fail to provide the required payment and performance bonds with 

the Department of Transportation, under the condition of this proposal, within 14 calendar days 

after the written notice of award is received by them, as provided in the Standard Specifications; 

otherwise said deposit will be returned to the Design-Build Team. 
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*** PROJECT SPECIAL PROVISIONS*** 

CONTRACT TIME AND LIQUIDATED DAMAGES 
07/12/07   DB1 G04A 

The date of availability for this contract is the date that the contract is executed by the Department 
which will not be later than July 16, 2018. 

The completion date for this contract is September 1, 2021. 

It is mutually agreed that time is of the essence in completing this contract and opening same to 
traffic. It is further mutually agreed a delay in completing this work will result in damage due to 
increased engineering and inspection costs to the Department of Transportation, great hardship 
to the general public, public inconvenience, obstruction of traffic, interference with business, and 
increased cost of maintaining traffic. 

By reason of the necessity of expeditious completion of the work included in this contract, and 
placing and maintaining traffic on same, it is mutually agreed, the Contractor shall receive an 
incentive payment of Five Thousand Dollars ($ 5000.00) per calendar day for each day prior to 
September 1, 2021 that this work is completed. No incentive payment shall be allowed for any 
calendar day after September 1, 2021 that this work remains incomplete. This September 1, 2021 
date shall be utilized in determining incentive payments and it shall not be revised for any reason 
whatsoever. Incentive payment determined to be due the Contractor shall be paid by the 
Department within forty-five (45) calendar days after completion of all work. No incentive 
payment shall be allowed if the contract is terminated under the provisions of Article 108-13 of 
the 2018 Standard Specifications. 

Disincentive of Five Thousand Dollars ($ 5,000.00) per calendar day shall be assessed the 
Contractor for each day beyond September 1, 2021 for this contract that the work is not 
completed. 

The Engineer shall withhold the disincentives as they accrue from the amount of monies due on 
work performed in the contract. 

When observation periods are required by the special provisions, they are not a part of the work 
to be completed by the completion date and/or intermediate contract times. Should an observation 
period extend beyond the final completion date, the acceptable completion of the observation 
period shall be a part of the work covered by the performance and payment bonds. 

OTHER LIQUIDATED DAMAGES 

Reference the Transportation Management Scope of Work found elsewhere in this RFP 
for more information on the following time restrictions and liquidated damages: 

Liquidated Damages for Intermediate Contract Time #1 for lane narrowing, lane closure, 
holiday and special event time restrictions for I-77 including all ramps and loops are $1,250.00 
per 15- minute period or any portion thereof. 
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Liquidated Damages for Intermediate Contract Time #2 for Road Closure Restrictions   for 

Construction Operations for I-77 including all ramps and loops are $1,250.00 per 15-minute period 

hour or any portion thereof. 

Liquidated Damages for Intermediate Contract Time #3 for Continuous Weekend Road Closure 

Time Restrictions for I-77 Ramps/Loop at the US 21/US 21Bus (Exit 79) interchange and the NC 

67 (Exit 82) interchange are $1,250.00 per 15- minute period or any portion thereof. 

PAYOUT SCHEDULE 
(11-16-09) DB1 G13 

No later than 12:00 o’clock noon on the sixth day after the opening of the Price Proposal, the 

responsive proposer with the lowest price shall submit a proposed Anticipated Monthly Payout 

Schedule to the office of the State Contract Officer. The information shall be submitted in a 

sealed package with the outer wrapping clearly marked “Anticipated Monthly Payout 

Schedule” along with the Design-Build Team name and the contract number. The Anticipated 

Monthly Payout Schedule will be used by the Department to establish the monthly funding 

levels for this project. The schedule shall include a monthly percentage breakdown (in terms of 

the total contract amount percentages) of the work anticipated to be completed. The schedule 

shall begin with the Date of Availability and end with the Actual Completion Date. If the Payout 

Schedule is not submitted as stated herein, the Price Proposals will be considered irregular by 

the Department, and the bid may be rejected. 

Submit updates of the Anticipated Monthly Payout Schedule on March 15, June 15, September 

15, and December 15 of each calendar year until project acceptance. Submit all updates to the 

Resident Engineer with a copy to the State Construction Engineer at 1 South Wilmington St, 

1543 Mail Service Center, Raleigh, NC 27699-1543. 

MEASUREMENT AND PAYMENT 

Reference is made to the following pay items listed on the Itemized Proposal Sheet: 

Portland Cement Concrete Pavement Replacement (SY): Pavement Replacement will be 

measured perpendicular to the actual centerline of pavement constructed. Work will include 

all materials, labor, tools equipment and incidentals for doing all work involved in placement 

of the concrete including but not limited to furnishing, placing and curing concrete; dowel 

bars; sawing and removing and disposing of the existing pavement. 

Payment will be made under: 

Pay Item Pay Unit 

Pavement Replacement Square Yard 
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Design and Construction (LS): Design and Construction will be paid for as lump sum. No  

measurement will be made. Work will include all material, labor and equipment to complete all 

of the  work  required  by  the  contract  excluding  those  specific  contract  unit  price  items 

listed above and Mobilization. Work will include all preconstruction activities including, but not 

limited to, design, permitting, utility coordination services and other preconstruction services, 

regardless of the final design. Work will also include all other construction required by the 

contract including, but not limited to, curb and gutter removal and replacement, asphalt paved 

shoulder removal and replacement, underdrain removal and replacement, erosion and sediment 

control, Zoysia sod installation, earthwork, select material, undercut, soil and pavement 

stabilization, drainage, guardrail replacement, diamond grinding and resealing of the affected 

joints, traffic control and temporary signing. Work will also include all surveying and 

geotechnical investigative work as may be required by the contract.  

Payment will be made under: 

Pay Item Pay Unit 

Design and Construction Lump Sum 

Adjustments to Quantities and Payment 

The Itemized Proposal Sheet provides the quantity of square yards of Pavement Replacement. 

By submitting this Price Proposal, the Design-Build Team acknowledges that these quantities 

are intended for bidding purposes and may or may not be the final design quantity. In the event 

that the final design quantity for Pavement Replacement is different from what is presented in 

the Itemized Proposal Sheet, adjustment will be made to the partial payments made to Design- 

Build Team per the applicable contract unit prices. 

All contract pay items for this contract are considered minor contract items. 

In the event of any increase in any of the above quantities, the Design-Build Team will be required 

to demonstrate through the pertinent submittals the need for the additional quantities if required 

by the Engineer. 

DESIGN AND CONSTRUCTION ITEMIZATION 
(3-21-15) EDB 

Reference is made to the Measurement and Payment Project Special Provision and the pay item 

for Design and Construction contained therein. Within 30 days after award of the contract, the 

Design-Build Team shall submit to the Engineer, an itemization of the anticipated costs 

associated with the work items contained in the amount bid for Design and Construction. The 

itemization shall, at a minimum, break out the costs for design, other preconstruction services, 

and a summation of all typical roadway pay items. 

MOBILIZATION 
(9-1-11)       DB1 G15A (Rev.) 

Revise the 2018 Standard Specifications for Roads and Structures as follows: 
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Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2 MEASUREMENT AND PAYMENT 

Ten percent of the “Total Amount of Bid for Entire Project” will be allowed to be included as 

the lump sum amount for Mobilization. Partial payments for Mobilization will be made 

beginning with the first partial pay estimate paid on the contract. The initial payment will be 

made at the rate of 50 percent of the lump sum amount calculated for Mobilization. The 

remaining 50 percent will be paid with the second partial pay estimate paid on the contract 

SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
(1/23/14) EDB EDB1 G43 

(A) Submittal of Quantities 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 

located in the back of this RFP, following the Itemized Proposal Sheet.  

The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 

incorporating into the completed project and upon which the Price Proposal was based. 

The quantity breakdown shall include all items of work that appear in the Fuel Usage 

Factor Chart and Estimate of Quantities sheet. Only those items of work which are 

specifically noted in the Fuel Usage Factor Chart will be subject to fuel price 

adjustments. Fuel price adjustments will not apply to changes in these quantities 

resulting from a supplemental agreement. 

Submittal The submittal shall be signed and dated by an officer of the Design-Build Team.  

The information shall be copied and submitted in a separate sealed package with the outer 

wrapping clearly marked “Fuel Usage Factor Chart” and shall be delivered at the same time 

and location as the Price Proposal.  The original shall be submitted in the Price Proposal. 

Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of 

Quantities sheets will be considered “Trade Secret” in accordance with the requirements 

of G.S. 66-152(3) until such time as the Price Proposal is opened.   

(B) Base Index Price 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 

payment estimates to determine fuel price adjustments. The Design-Build Team shall 

submit a payment request for quantities of work completed based on the work completed 

for that estimate period. The quantities requested for partial payment shall be reflective 

of the work actually accomplished for the specified period. The Design-Build Team shall 

certify that the quantities are reasonable for the specified period. The base index price 

for DIESEL #2 FUEL is $2.0984 per gallon. 
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(C) Opt Out of Fuel Price Adjustment 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 

a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 

Estimate of Quantities and the declination box shall be checked. Failure to complete this 

form will mean that the Design-Build Team is declining the Fuel Price Adjustments for 

this project. 

(D) Change Option 

The proposer will not be permitted to change the option after the time of Price Proposal 

and the copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are 

submitted. 

(E) Failure to Submit 

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities sheet 

in a separate sealed package with the Traffic Management Phase Concept (TMPC) and in 

the Price Proposal will result in the Price Proposal being considered irregular by the 

Department and the Price Proposal may be rejected. 

EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT 

CERTIFICATION AND GIFT BAN CERTIFICATION  
(1/24/13) DB1 G52 

The Proposer's attention is directed to the various sheets in the Request for Proposals which are to 

be signed by the Proposer.  A list of these sheets is shown below.  The signature sheets are located 

behind the Itemized Proposal Sheet in this Request for Proposal.  The NCDOT bid bond form is 

available on-line at: 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

or by contacting the Records and Documents office at 919-707-6900. 

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)

2. Bid Bond dated the day of  Price Proposal submission

The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and 

vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or 

determination of ineligibility by any federal agency, in accordance with the "Debarment 

Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment 

Certification and Gift Ban Certification signature sheets in this RFP.  Execution of the bid 

signature sheets in conjunction with any applicable statements concerning exceptions, when such 

statements have been made on the "Debarment Certification", constitutes the Proposer’s 

certification of "status" under penalty of perjury under the laws of the United States. 
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SUBMISSION OF DESIGN-BUILD PROPOSAL 
(9-1-11) (Rev. 8-30-17) DB1 G55A 

 

The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply with 

the following requirements in order for that Design-Build Proposal to be responsive and considered 

for award. 

 

1. The Proposer shall be prequalified with the Department prior to submitting a Design-Build 

Proposal. 

 

2. The Proposer shall deliver the Design-Build Proposal, Traffic Management Phasing Plan, 

and Fuel Usage Factor Chart and Estimate of Quantities to the place indicated, and prior to 

the time indicated in this Request for Proposals. 

 

3. The Design-Build Proposal documents shall be signed by an authorized employee of the 

Proposer. 

 

4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid Bond 

or Bid Deposit, dated the day of Price Proposal submission. 

 

5. If Disadvantaged Business Enterprises (DBE) goals are established for this contract, the 

Proposer shall complete the form Listing of DBE Subcontractors contained elsewhere in 

this RFP in accordance with the Disadvantaged Business Enterprises Project Special 

Provision found elsewhere in this RFP. 

 

6. The Design-Build Proposal shall address all the requirements as specified in this Request 

for Proposals. 

 

In addition to the above requirements, failure to comply with any of the requirements of  

Article 102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), 

Article 102-9 of the 2018 Standard Specifications for Roads and Structures, or Article 102-10 of 

the 2018 Standard Specifications for Roads and Structures and as amended in the Standard Special 

Provisions, Division One (found elsewhere in this RFP) may result in a Design-Build Proposal 

being rejected. 
 

CONFIDENTIAL QUESTIONS 
(1-5-07) EDB                                                                                                                                                                                                   EDBG56 

 

The Design-Build Team will be permitted to ask confidential questions of the Department, which 

neither the question nor answer will be shared with other proposing teams. For the purpose of this 

provision, “confidential question” is defined as a private inquiry containing information whose 

disclosure could alert others to certain details of doing business in a particular manner. The 

Department will determine if the question is considered a confidential question. 

 

I. Confidential questions arising prior to issuance of the Final Request for Proposals will 

be allowed at the Industry Review Draft RFP review with the individual teams. 
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The Department will answer the confidential question verbally at the meeting if possible. If 
not answered verbally during the meeting, the Department will answer the confidential 
question by subtle changes in the Final Request for Proposals, which will clarify the scope 
by either allowing or disallowing the request. The revision will be made in such a manner as 
to not disclose the confidential question. 

II. After the issuance of the Final Request for Proposals, confidential questions may be asked
by requesting a meeting with the Contract Officer. The request shall be in writing and
provide sufficient detail to evaluate the magnitude of the request. Questions shall be of such
magnitude as to warrant a special meeting. Minor questions will not be acknowledged or
answered.

After evaluation, the Contract Officer will respond to the question in writing to the Design- 
Build Team only.  Other teams will not be notified of the question or answer. 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS 
(9-1-11) (Rev. 3/19/14)         DB1 G58 

The Design-Build Team's attention is directed to the Standard Special Provision entitled 
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The 
Department of Transportation's schedule of estimated completion progress for this project as 
required by that Standard Special Provision is as follows: 

Fiscal Year Progress (% of Dollar Value) 

2019 (07/01/18 – 06/30/19) 43 % of Total Amount Bid 
2020 (07/01/19 – 06/30/20) 34 % of Total Amount Bid 
2021 (07/01/20 - 06/30/21) 21% of Total Amount Bid 
2022 (07/01/21 - 06/30/22) 02% of Total Amount Bid 

The Design-Build Team shall also furnish its own progress schedule in accordance with Article 
108-2 of the 2018 Standard Specifications for Roads and Structures. Any acceleration of the 
progress as shown by the Design-Build Team's progress schedule over the progress as shown 
above shall be subject to the approval of the Engineer. 

DISADVANTAGED BUSINESS ENTERPRISE 
(10-16-07)(Rev. 11-30-16) 102-15(J) SP1 G61 DB1 G061 

Description 

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 

Definitions 

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
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meet the DBE goal.  No submittal of a Letter of Intent is required. 

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to 

meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for a 

previously committed DBE firm. 

Contract Goal Requirement - The approved DBE participation at time of award, but not greater 

than the advertised contract goal. 

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed DBE subcontractor(s). 

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 

Enterprise through the North Carolina Unified Certification Program. 

Goal Confirmation Letter - Written documentation from the Department to the Proposer 

confirming the Design-Build Team’s approved, committed DBE participation along with a 

listing of the committed DBE firms. 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Design-Build Team. 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business. A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease 

of the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, 

and petroleum products need not keep such products in stock if it owns and operates distribution 

equipment for the products. Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for DBE certification, such that an 

applicant is required to apply only once for a DBE certification that will be honored by all 

recipients of USDOT funds in the state and not limited to the Department of Transportation only. 

The Certification Program is in accordance with 49 CFR Part 26. 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

Forms and Websites Referenced in this Provision 

DBE Payment Tracking System - On-line system in which the Design-Build Team enters the 

payments made to DBE subcontractors who have performed work on the project. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all DBE 

firms working on the project. 

 

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 

 

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%2

0 WBE%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20 

Approval%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The 

form acts as a written joint check agreement among the parties providing full and prompt 

disclosure of the expected use of joint checks. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 

20Notification%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer or 

regular dealer that affirms that a portion of said contract is going to be performed by the signed 

DBE for the amount listed at the time of bid. 

 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform% 

20as%20a%20Subcontractor.pdf 
 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in 

the work areas where DBEs quoted on the project. This sheet is submitted with good faith effort 

packages. 

 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 

 

DBE Goal 

 

The following DBE goal for participation by Disadvantaged Business Enterprises is 

established for this contract: 

 

Disadvantaged Business Enterprises 12%     

 

(A) If the DBE goal is more than zero, the Design-Build Team shall exercise all necessary 

and reasonable steps to ensure that DBEs participate in at least the percent of the 

contract as set forth above as the DBE goal. 
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(B) If the DBE goal is zero, the Design-Build Team shall make an effort to recruit and use 

DBEs during the performance of the contract. Any DBE participation obtained shall be 

reported to the Department. 

 

This goal is to be met through utilization of highway construction contractors and / or right of 

way acquisition firms. Utilization of DBE firms performing design, other preconstruction 

services, or Construction Engineering and Inspection are not included in this goal. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms 

that are certified through NCUCP in the Directory of Transportation Firms. Only firms identified 

in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be 

found at the following link. 

 

https://partner.ncdot.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 
 

Listing of DBE Subcontractors 

 

At the time of bid, Proposers shall submit all DBE participation that they anticipate to use during 

the life of the contract. Only those identified to meet the DBE goal will be considered committed, 

even though the listing shall include both committed DBE subcontractors and additional DBE 

subcontractors. Additional DBE subcontractor participation submitted at the time of bid will be 

used toward the Department’s overall race-neutral goal. Only those firms with current DBE 

certification at the time of Price Proposal opening will be acceptable for listing in the Proposer’s 

submittal of DBE participation. The Design-Build Team shall indicate the following required 

information: 

 

1) If the DBE goal is more than zero, 

 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a listing of DBE 

participation, including the names and addresses on Listing of DBE Subcontractors 

contained elsewhere in the contract documents in order for the Price Proposal to be 

considered responsive.  Proposers shall indicate the total dollar value of the DBE 

participation for the contract. 

 

(b) If Proposers have no DBE participation, they shall indicate this on the Listing of 

DBE Subcontractors by entering the word “None” or the number “0.”  This form 

shall be completed in its entirety.  Blank forms will not be deemed to represent 

zero participation.  Price Proposals submitted that do not have DBE participation 

indicated on the appropriate form will not be read publicly during the opening of 

the Price Proposals.  The Department will not consider these Price Proposals for 
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award and the proposal will be rejected. 

 

(c) The Proposer shall be responsible for ensuring that the DBE is certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not certified 

at the time of the opening of the Price Proposals, that DBE’s participation will not 

count towards achieving the corresponding goal. 

 

2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not required for 

the zero goal, however any DBE participation that is achieved during the project shall be 

reported in accordance with requirements contained elsewhere in this special provision. 

 

DBE Prime Contractor 

 

When a certified DBE firm proposes on a contract that contains a DBE goal, the DBE firm is 

responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 

proposer. In most cases, a DBE proposer on a contract will meet the DBE goal by virtue of the 

work it performs on the contract with its own forces. However, all the work that is performed by 

the DBE proposer and any other DBE subcontractors will count toward the DBE goal. The DBE 

proposer shall list itself along with any DBE subcontractors, if any, in order to receive credit 

toward the DBE goal. 

 

For example, if the DBE goal is 45.0% and the DBE proposer will only perform 40.0% of the 

contract work, the prime will list itself at 40.0%, and the additional 5.0% shall be obtained through 

additional DBE participation with DBE subcontractors or documented through a good faith 

effort. 

 

DBE prime contractors shall also follow Sections A and B listed under Listing of DBE 

Subcontractor just as a non-DBE proposer would. 

 

Written Documentation – Letter of Intent 
 

The Proposer shall submit written documentation for each DBE that will be used to meet the 

DBE goal of the contract, indicating the Proposer’s commitment to use the DBE in the contract. 

This documentation shall be submitted on the Department’s form titled Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer 

or at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of 

Price Proposals, unless the sixth day falls on an official state holiday. In that situation, it is due 

in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next 

official state business day. 

 

If the Proposer fails to submit the Letter of Intent from each committed DBE to be used toward 

the DBE goal, or if the form is incomplete (i.e. both signatures are not present), the DBE 

participation will not count toward meeting the DBE goal. If the lack of this participation drops 

the commitment below the DBE goal, the Design-Build Team shall submit evidence of good 

faith efforts, completed in its entirety, to the State Contractor Utilization Engineer or 
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DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar day following opening of the 

Price Proposals, unless the eighth day falls on an official state holiday. In that situation, it is due 

in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next 

official state business day. 

 

Submission of Good Faith Effort 

 

If the Proposer fails to meet or exceed the DBE goal the Proposer with the apparent lowest 

responsive Proposer shall submit to the Department documentation of adequate good faith 

efforts made to reach the DBE goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of the Price Proposals unless the sixth day falls on an official 

state holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer 

no later than 10:00 a.m. on the next official state business day. If the Design-Build Team cannot 

send the information electronically, then one complete set and nine copies of this information 

shall be received under the same time constraints above. 

 

Note: Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal. 

This documentation may include written subcontractor quotations, telephone log notations of 

verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 

 

Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 

achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 

expected to obtain sufficient DBE participation.  Adequate good faith efforts also mean that the 

Proposer actively and aggressively sought DBE participation. Mere pro forma efforts are not 

considered good faith efforts. 
 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts 

a Proposer has made. Listed below are examples of the types of actions a proposer will take in 

making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, 

nor is it intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 

of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who 

have the capability to perform the work of the contract. The Proposer must solicit this 

interest within at least ten days prior to the opening of the Price Proposals to allow the 

DBEs to respond to the solicitation. Solicitation shall provide the opportunity to DBEs 

within the Division and surrounding Divisions where the project is located. The Proposer 

must determine with certainty if the DBEs are interested by taking appropriate steps to 

follow up initial solicitations. 
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(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 

that the DBE goals will be achieved. Where appropriate, break out contract work items 
into economically feasible units to facilitate DBE participation, even when the prime 
contractor might otherwise prefer to perform these work items with its own forces. 
Negotiate with subcontractors to assume part of the responsibility to meet the contract 

DBE goal when the work to be sublet includes potential for DBE participation (2
nd 

and 

3
rd 

tier subcontractors). 

 

(C) Providing interested DBEs with adequate information about the plans, specifications, 

and requirements of the contract in a timely manner to assist them in responding to a 

solicitation. 

 

(D) (1)       Negotiating in good faith with interested DBEs.  It is the Proposer’s responsibility 

to make a portion of the work available to DBE subcontractors and suppliers and 

to select those portions of the work or material needs consistent with the available 

DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence 

of such negotiation includes the names, addresses, and telephone numbers of 

DBEs that were considered; a description of the information provided regarding 

the plans and specifications for the work selected for subcontracting; and evidence 

as to why additional agreements could not be reached for DBEs to perform the 

work. 

 

(2)     A proposer using good business judgment would consider a number of factors in 

negotiating with subcontractors, including DBE subcontractors, and would take a 

firm’s price and capabilities as well as contract goals into consideration. However, 

the fact that there may be some additional costs involved in finding and using DBEs 

is not in itself sufficient reason for a proposer’s failure to meet the contract DBE 

goal, as long as such costs are reasonable. Also, the ability or desire of a prime 

contractor to perform the work of a contract with its own organization does not 

relieve the Proposer of the responsibility to make good faith efforts. Proposing 

Design-Build Teams are not, however, required to accept higher quotes from 

DBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities. The Proposer’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the Proposer’s efforts to meet the project 

goal. 

 

(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or 

insurance as required by the recipient or proposer. 

 

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
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(H) Effectively using the services of available minority / women community organizations; 

minority / women contractors’ groups; Federal, State, and local minority / women 

business assistance offices; and other organizations as allowed on a case-by-case basis 

to provide assistance in the recruitment and placement of DBEs. Contact within seven 

days from the opening of the Price Proposals the Business Opportunity and Work Force 

Development Unit at DBE@ncdot.gov to give notification of the Proposer’s inability to 

get DBE quotes. 

 

(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the DBE goal. 

 

In addition, the Department may take into account the following: 

 
(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 

achieving the DBE goal. 
 

(2) The Proposer’s past performance in meeting the DBE goals. 

 

(3) The performance of other proposers in meeting the DBE goal. For example, when 

the apparent lowest responsible Proposer fails to meet the DBE goal, but others 

meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the apparent lowest responsible Proposer could have met the 

goal. If the apparent lowest responsible Proposer fails to meet the DBE goal, but 

meets or exceeds the average DBE participation obtained by other proposers, the 

Department may view this, in conjunction with other factors, as evidence of the 

apparent lowest responsible Proposer having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsible Proposer, the 

Department reserves the right to award the contract to the next lowest responsive Proposer that can 

satisfy to the Department that the DBE goal can be met or that an adequate good faith effort has 

been made to meet the DBE goal. 

 

Non-Good Faith Appeal 

 

The State Contractual Services Engineer will notify the Design-Build Team verbally and in 

writing of non-good faith. A Design-Build Team may appeal a determination of non-good faith 

made by the Goal Compliance Committee. If a Design-Build Team wishes to appeal the 

determination made by the Committee, they shall provide written notification to the State 

Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within two 

business days of notification of the determination of non-good faith. 
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Counting DBE Participation Toward Meeting DBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed DBE will be counted toward 

the contract goal requirement. The total dollar value of participation by a committed DBE 

will be based upon the value of work actually performed by the DBE and the actual 

payments to DBE firms by the Design-Build Team. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting DBE participation 

for services or purchases that involves the use of a joint check. Notification shall be 

through submission of Form JC-1 (Joint Check Notification Form) and the use of joint 

checks shall be in accordance with the Department's Joint Check Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm 

may be counted toward the contract goal requirement. Work that a DBE subcontracts to 

a non-DBE firm does not count toward the contract goal requirement. If a DBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the DBE is not performing a commercially useful function. The DBE may 

present evidence to rebut this presumption to the Department. The Department's decision 

on the rebuttal of this presumption is subject to review by the Federal Highway 

Administration but is not administratively appealable to USDOT. 

 

(D) Joint Venture 

 

When a DBE performs as a participant in a joint venture, the Design-Build Team may 

count toward its contract goal requirement a portion of the total value of participation 

with the DBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the DBE performs with its forces. 

 

(E) Suppliers 

 

A Design-Build Team may count toward its DBE requirement 60 percent of its 

expenditures for materials and supplies required to complete the contract and obtained 

from a DBE regular dealer and 100 percent of such expenditures from a DBE 

manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A Design-Build Team may count toward its DBE requirement the following 

expenditures to DBE firms that are not manufacturers or regular dealers: 
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(1) The fees or commissions charged by a DBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of a DOT- 

assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a DBE, which is neither a 

manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees 

or transportation charges for the delivery of materials or supplies required on a 

job site (but not the cost of the materials and supplies themselves), provided the 

fees are determined to be reasonable and not excessive as compared with fees 

customarily allowed for similar services. 

 

Commercially Useful Function 

 

(A) DBE Utilization 

 

The Design-Build Team may count toward its contract goal requirement only 

expenditures to DBEs that perform a commercially useful function in the work of a 

contract. A DBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved. To perform a commercially 

useful function, the DBE shall also be responsible with respect to materials and supplies 

used on the contract, for negotiating price, determining quality and quantity, ordering the 

material and installing (where applicable) and paying for the material itself. To determine 

whether a DBE is performing a commercially useful function, the Department will 

evaluate the amount of work subcontracted, industry practices, whether the amount the 

firm is to be paid under the contract is commensurate with the work it is actually 

performing and the DBE credit claimed for its performance of the work, and any other 

relevant factors. 
 

(B) DBE Utilization in Trucking 

 
The following factors will be used to determine if a DBE trucking firm is 

performing a commercially useful function: 
 

(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 

shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 

(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
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(3) The DBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers 

it employs. 

 

(4) The DBE may subcontract the work to another DBE firm, including an owner-

operator who is certified as a DBE. The DBE who subcontracts work to another 

DBE receives credit for the total value of the transportation services the 

subcontracted DBE provides on the contract. 

 

(5) The DBE may also subcontract the work to a non-DBE firm, including from an 

owner-operator. The DBE who subcontracts the work to a non-DBE is entitled 

to credit for the total value of transportation services provided by the non-DBE 

subcontractor not to exceed the value of transportation services provided by 

DBE- owned trucks on the contract. Additional participation by non-DBE 

subcontractors receives credit only for the fee or commission it receives as a 

result of the subcontract arrangement. The value of services performed under 

subcontract agreements between the DBE and the Design-Build Team will not 

count towards the DBE contract requirement. 

 

(6) A DBE may lease truck(s) from an established equipment leasing business open 

to the general public. The lease must indicate that the DBE has exclusive use of 

and control over the truck. This requirement does not preclude the leased truck 

from working for others during the term of the lease with the consent of the DBE, 

so long as the lease gives the DBE absolute priority for use of the leased truck. 

This type of lease may count toward the DBE’s credit as long as the driver is under 

the DBE’s payroll. 

 

(7) Subcontracted / leased trucks shall display clearly on the dashboard the name of 

the DBE that they are subcontracted / leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

DBE Replacement 

 

When a Design-Build Team has relied on a commitment to a DBE firm (or an approved 

substitute DBE firm) to meet all or part of a contract goal requirement, the Design-Build Team 

shall not terminate the DBE for convenience. This includes, but is not limited to, instances in 

which the Design-Build Team seeks to perform the work of the terminated subcontractor with 

another DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or 

those of an affiliate. A DBE may only be terminated after receiving the Engineer’s written 

approval based upon a finding of good cause for the termination. The prime contractor or other 

affiliated companies within the Design-Build Team must give the DBE firm five (5) calendar days 

to respond to the prime contractor’s notice of termination and advise the prime contractor and the 

Department of the reasons, if any, why the firm objects to the proposed termination of its 

subcontract and why the Department should not approve the action. 

 

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
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approval on Form RF-1 (DBE Replacement Request). If the Design-Build Team fails to follow 

this procedure, the Prime Contractor or other affiliated companies within the Design-Build 

Team may be disqualified from further bidding for a period of up to six months. 

 

The Design-Build Team shall comply with the following for replacement of a committed     DBE: 

 

(A) Performance Related Replacement 

 

When a committed DBE is terminated for good cause as stated above, an additional DBE 

that was submitted at the time of bid may be used to fulfill the DBE commitment.  A 

good faith effort will only be required for removing a committed DBE if there were no 

additional DBEs submitted at the time of bid to cover the same amount of work as the 

DBE that was terminated. 

 

If a replacement DBE is not found that can perform at least the same amount of work as 

the terminated DBE, the Design-Build Team shall submit a good faith effort 

documenting the steps taken.  Such documentation shall include, but not be limited to, 

the following: 

 

(1) Copies of written notification to DBEs that their interest is solicited in 

contracting the work defaulted by the previous DBE or in subcontracting other 

items of work in the contract. 

 

(2) Efforts to negotiate with DBEs for specific sub-bids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of DBEs who 

were contacted. 

(b) A description of the information provided to DBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why DBE quotes were not accepted. 

 
(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 

insurance required by the Design-Build Team. 

 

(B) Decertification Replacement 

 

(1) When a committed DBE is decertified by the Department after the SAF 

(Subcontract Approval Form) has been received by the Department, the 

Department will not require the Design-Build Team to solicit replacement DBE 

participation equal to the remaining work to be performed by the decertified firm. 

The participation equal to the remaining work performed by the decertified firm 

will count toward the contract goal requirement. 

 

(2) When a committed DBE is decertified prior to the Department receiving the SAF 

(Subcontract Approval Form) for the named DBE firm, the Design-Build Team 
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shall take all necessary and reasonable steps to replace the DBE subcontractor 

with another DBE subcontractor to perform at least the same amount of work to 

meet the DBE goal requirement. If a DBE firm is not found to do the same amount 

of work, a good faith effort must be submitted to NCDOT (Reference A herein 

for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed DBE, the Design-Build Team will not be required to seek additional 

participation. When the Engineer makes changes that result in additional work to be performed 

by a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in 

additional work to the same extent as the DBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal 

impact on the contract amount, the Design-Build Team shall seek additional participation by 

DBEs unless otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed DBE, the 

Design-Build Team shall seek participation by DBEs unless otherwise approved by the 

Engineer. 

 

When the Design-Build Team requests changes in the work that result in the reduction or 

elimination of work that the Design-Build Team committed to be performed by a DBE, the 

Design- Build Team shall seek additional participation by DBEs equal to the reduced DBE 

participation caused by the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed 

by a DBE subcontractor. The Department reserves the right to require copies of actual 

subcontract agreements involving DBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Design-Build Team 

shall submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior 

to beginning construction on the project. The plan shall include the names of all trucking firms 

proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 

the individual truck identification numbers, and the line item(s) being performed. 
 

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies or 

services, not otherwise documented by the SAF as specified above, the Design-Build Team shall 

furnish the Engineer a copy of the agreement. The documentation shall also indicate the 

percentage (60.0% or 100.0%) of expenditures claimed for DBE credit. 
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Reporting Disadvantaged Business Enterprise Participation 

 

The Design-Build Team shall provide the Engineer with an accounting of payments made to all 

DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or 

second tier subcontractor). This accounting shall be furnished to the Engineer for any given 

month by the end of the following month. Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design- Build Team from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all 

monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Design-Build Team to submit the required information in the time frame 

specified may result in the disqualification of that Prime Contractor and any affiliate companies 

within the Design-Build Team from further bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that Prime Contractor or any affiliate companies 

within the Design-Build Team from being approved for work on future DOT projects until the 

required information is submitted. 

 
Design-Build Teams reporting transportation services provided by non-DBE lessees shall 

evaluate the value of services provided during the month of the reporting period only. 
 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Design-Build Team shall report the accounting of payments through the Department’s DBE 

Payment Tracking System. 
 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 2018 

Standard Specifications for Roads and Structures may be cause to disqualify the Prime 

Contractor or any affiliated companies within the Design-Build Team from further bidding for 

a specified length of time. 

 

SPECIAL NOTICE TO BIDDERS 
(2-19-13) (Rev. 2-2-18)  DB1 G71 

 

Traffic Management Phasing Concepts (TMPC) shall be submitted with the Price Proposal in a 

separate envelope from the bid. Requirements are referenced in the General section of the RFP. 
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There will be no scoring associated with the TMPC.   

 

CERTIFICATION FOR FEDERAL-AID CONTRACTS 
(3-21-90) DB1 
G85 

 

The Proposer certifies, by signing and submitting an Express Design-Build Proposal, to the best 

of his or her knowledge and belief, that: 
 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 

employee of any Federal agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in connection with the awarding of 

any Federal contract, the making of any Federal grant, the making of any Federal loan, 

the entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment, or modification of any Federal contract, grant, loan, or cooperative 

agreement. 

 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 

agency, a Member of Congress, an officer or employee of Congress, or an employee of 

a Member of Congress in connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 

Disclosure Form to Report Lobbying, in accordance with its instructions. 

 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making 

or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who 

fails to file the required certification shall be subject to a civil penalty of not less than $10,000 

and not more than $100,000 for each such failure. 

 
The Proposer also agrees by submitting a Design-Build Proposal that he or she shall require that 

the language of this certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such sub-recipients shall certify and disclose accordingly. 

 

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE 
(11-22-94) 108-5 DB1 
G100 

 

To report bid rigging activities call:    1-800-424-9071 

 

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 

through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid 

rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 

activities. 

The hotline is part of the DOT's continuing effort to identify and investigate highway construction 

contract fraud and abuse is operated under the direction of the DOT Inspector General. All 
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information will be treated confidentially and caller anonymity will be respected. 

 

CARGO PREFERENCE ACT 
(2-16-16) 

 

Privately owned United States-flag commercial vessels transporting cargoes are subject to the 

Cargo Preference Act (CPA) of 1954 requirements and regulations found in 46 CFR 381.7. 

Contractors are directed to clause (b) of 46 CFR 381.7 as follows: 

 
(b) Contractor and Subcontractor Clauses. "Use of United States-flag vessels: The 

contractor agrees- 

(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 

percent of the gross tonnage (computed separately for dry bulk carriers, dry cargo 

liners,and tankers) involved, whenever shipping any equipment, material, or 

commodities pursuant to this contract, to the extent such vessels are available at fair and 

reasonable rates for United States-flag commercial vessels. 
 

(2) To furnish within 20 days following the date of loading for shipments originating 

within the United States or within 30 working days following the date of loading for 

shipments originating outside the United States a legible copy of a rated, 'on-board' 

commercial ocean bill-of-lading in English for each shipment of cargo described in 

paragraph (b) (1) of this section to both the Contracting Officer (through the prime 

contractor in the case of subcontractor bills-of-lading) and to the Division of National 

Cargo, Office of Market Development, Maritime Administration, Washington, DC 

20590. 

(3) To insert the substance of the provisions of this clause in all subcontracts 

issued pursuant to this contract." 

 

SUBSURFACE INFORMATION 
(3-22-07) DB1 
G119 

 

Available subsurface information will be provided on this project. The Design-Build Team shall 

be responsible for additional investigations and for verifying the accuracy of the subsurface 

information supplied by the Department. 

 

COOPERATION BETWEEN CONTRACTORS 
(9-1-11) DB1 

G133 

 

The Design-Build Team's attention is directed to Article 105-7 of the 2018 Standard 

Specifications for Roads and Structures. 
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BID DOCUMENTATION 
 (7-31-12) (Rev. 8-3-15) DB1 G142 

 

General 

 

The successful Design-Build Team shall submit the original, unaltered bid documentation or a 

certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for 

this contract to the Department within ten days after receipt of notice of award of contract. Such 

documentation shall be placed in escrow with a banking institution or other bonded document 

storage facility selected by the Department. 

 

The Department will not execute the contract until the original, unaltered bid documentation or a 

certified copy of the original, unaltered bid documentation has been received by the Department. 

 

Terms 

 

Bid Documentation – Bid Documentation shall mean all written information, working papers, 

computer printouts, electronic media, charts, and all other data compilations which contain or 

reflect information, data, and calculations used by the Proposer in the preparation of the Price 

Proposal. The term bid documentation includes, but is not limited to, Design-Build Team 

equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity factors, 

arithmetical calculations, and quotations from subcontractors and material suppliers to the extent 

that such rates and quotations were used by the Proposer in formulating and determining the Price 

Proposal. The term bid documentation also includes any manuals, which are standard to the 

industry used by the Proposer in determining the Price Proposal. Such manuals may be included 

in the bid documentation by reference. Such reference shall include the name and date of the 

publication and the publisher. Bid Documentation does not include bid documents provided by the 

Department for use by the Proposer in bidding on this project. The Bid Documentation can be in 

the form of electronic submittal (i.e. thumb drive) or paper. If the Bidder elects to submit the Bid 

Documentation in electronic format, the Department requires a backup submittal (i.e. a second 

thumb drive) in case one is corrupted.    

 

Design-Build Team’s Representative – Officer of the Prime Contractor’s company; if not an 

officer, the Contractor shall supply a letter signed and notarized by an officer of the Prime 

Contractor’s company, granting permission for the representative to sign the escrow agreement on 

behalf of the Prime Contractor. 

 

Escrow Agent – Officer of the select banking institution or other bonded document storage facility 

authorized to receive and release bid documentation. 

 

Escrow Agreement Information 

 

A draft copy of the Escrow Agreement will be mailed to the Proposer after the notice of award for 

informational purposes. The Proposer and Department will sign the actual Escrow Agreement at 

the time the bid documentation is delivered to the Escrow Agent. 
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Failure to Provide Bid Documentation 

 

The Proposer’s failure to provide the original, unaltered bid documentation or a certified copy of 

the original, unaltered bid documentation within ten days after the notice of award is received by 

him may be just cause for rescinding the award of the contract and may result in the removal of 

the Proposer from the Department’s list of qualified bidders for a period of up to 180 days. Award 

may then be made to the Proposer with the next lowest price or the work may be readvertised and 

constructed under the contract or otherwise, as the Department may decide. 

 

Submittal of Bid Documentation 

 

(A) Appointment – Email specs@ncdot.gov or call 919.707.6900 to schedule an appointment. 

 

(B) Delivery - A representative of the Bidder shall deliver the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation to the 

Department, in a container suitable for sealing, within ten days after the notice of award is 

received.   

 

(C) Packaging – The container shall be no larger than 15.5 inches in length by 12 inches wide 

by 11 inches high and shall be water resistant. The container shall be clearly marked on the 

face and the back of the container with the following information: Bid Documentation, 

Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract Number, TIP 

Number if applicable, and County. 

 

Affidavit 
 

Bid documentation will be considered a certified copy if the proposer includes an affidavit stating 

that the enclosed documentation is an EXACT copy of the original documentation used by the 

Proposer to determine the bid for this project. The affidavit shall also list each bid document with 

sufficient specificity so a comparison may be made between the list and the bid documentation to 

ensure that all of the bid documentation listed in the affidavit has been enclosed for escrow. The 

affidavit shall attest that the affiant has personally examined the bid documentation, that the 

affidavit lists all of the documents used by the proposer to determine the bid for this project, and 

that all bid documentation has been included. The affidavit shall be signed by a chief officer of the 

company, have the person’s name and title typed below the signature, and the signature shall be 

notarized at the bottom of the affidavit. 

 

Verification 
 

Upon delivery of the bid documentation, the Department's Contract Officer and the Design-Build 

Team's representative will verify the accuracy and completeness of the bid documentation 

compared to the affidavit. Should a discrepancy exist, the Design-Build Team's representative shall 

immediately furnish the Department's Contract Officer with any other needed bid documentation. 

The Department's Contract Officer upon determining that the bid documentation is complete will, 

in the presence of the Design-Build Team's representative, immediately place the complete bid 

documentation and affidavit in the container and seal it. Both parties will deliver the sealed 
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container to the Escrow Agent for placement in a safety deposit box, vault, or other secure 

accommodation. 

 

Confidentiality of Bid Documentation 
 

The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer. 

The Department has no interest in, or right to, the bid documentation and affidavit other than to 

verify the contents and legibility of the bid documentation unless the Design-Build Team gives 

written notice of intent to file a claim, files a written claim, files a written and verified claim, or 

initiates litigation against the Department. In the event of such written notice of intent to file a 

claim, filing of a written claim, filing a written and verified claim, or initiation of litigation against 

the Department, or receipt of a letter from the Design-Build Team authorizing release, the bid 

documentation and affidavit may become the property of the Department for use in considering 

any claim or in litigation as the Department may deem appropriate. 

 

Any portion or portions of the bid documentation designated by the Proposer as a trade secret at 

the time the bid documentation is delivered to the Department's Contract Officer shall be protected 

from disclosure as provided by G.S. 132-1.2. 

 

Duration and Use 

 

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time 

the Prime Contractor receives the final estimate; or until such time as the Design-Build Team: 

 

(A) Gives written notice of intent to file a claim, 

(B) Files a written claim, 

(C) Files a written and verified claim, 

(D) Initiates litigation against the Department related to the contract; or 

(E) Authorizes in writing its release 

Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written 

and verified claim, or the initiation of litigation by the Design-Build Team against the Department, 

or receipt of a letter from the Design-Build Team authorizing release, the Department may obtain 

the release and custody of the bid documentation. 

 

The Proposer certifies and agrees that the sealed container placed in escrow contains all of the bid 

documentation used to determine the Price Proposal and that no other bid documentation shall be 

relevant or material in litigation over claims brought by the Design-Build Team arising out of this 

contract. 

 

Release of Bid Documentation to the Contractor 

 

If the bid documentation remains in escrow 60 calendar days after the time the Design-Build Team 

receives the final estimate and the Design-Build Team has not filed a written claim, filed a written 

and verified claim, or has not initiated litigation against the Department related to the contract, the 

Department will instruct the Escrow Agent to release the sealed container to the Prime Contractor. 
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The Prime Contractor will be notified by certified letter from the Escrow Agent that the bid 

documentation will be released to the Prime Contractor. The Prime Contractor or his representative 

shall retrieve the bid documentation from the Escrow Agent within 30 days of the receipt of the 

certified letter. If the Prime Contractor does not receive the documents within 30 days of the receipt 

of the certified letter, the Department will contact the Prime Contractor to determine final 

dispersion of the bid documentation. 

 

Payment 

 

The cost of the escrow will be borne by the Department. There will be no separate payment for all 

costs of compilation of the data, container, or verification of the bid documentation. Payment at 

the various contract unit or lump sum prices in the contract will be full compensation for all such 

costs. 

 

TWELVE MONTH GUARANTEE 
(7-15-03) DB1 

G145 
 

(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 

period of twelve months following the date of final acceptance of the work for 

maintenance and shall replace such defective materials and workmanship without cost 

to the   Department. The Design-Build Team will not be responsible for damage due to normal 

wear and tear, for negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period 

in excess of twelve months, then the manufacturer’s guarantee shall apply for that 

particular piece of equipment or material. The Department’s first remedy shall be 

through the manufacturer although the Design-Build Team shall be responsible for 

invoking the warranted repair work with the manufacturer. The Design-Build Team’s 

responsibility shall be limited to the term of the manufacturer’s guarantee. NCDOT 

would be afforded the same warranty as provided by the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Design- Build Team would be wholly responsible for under the terms of the contract. Examples 

would include pavement structures, bridge components, and sign structures. This provision will 

not be used as a mechanism to force the Design-Build Team to return to the project to make 

repairs or perform additional work that the Department would normally compensate the Design- 

Build Team for. In addition, routine maintenance activities (i.e. mowing grass, debris removal, 

ruts in earth shoulders,) are not parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build Team 

to perform guarantee work within the terms of this provision shall be just cause to remove the 

responsible entity(ies) from the Department’s corresponding prequalified list. The Design- Build 

Team will be removed for a minimum of 6 months and will be reinstated only after all work has 

been corrected and the Design-Build Team requests reinstatement in writing. 
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To ensure uniform application statewide the Division Engineer will forward details regarding 
the circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review 

and approval prior to the work being performed. 

PERMANENT VEGETATION ESTABLISHMENT 
(6-11-15)(Rev. 8-30-17)                                                                 104                                                                                               DB01 G160 

 

Establish permanent vegetation stands of the Long-Term Stabilization mixtures identified in the 

Erosion Control Scope of Work found elsewhere in this RFP. During the period between initial 

vegetation planting and final project acceptance, perform all work necessary to establish 80% 

coverage of permanent vegetation within the project limits, as well as, in borrow and waste pits. 

This work shall include erosion control device maintenance and installation, repair seeding and 

mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed. 

All work shall be performed in accordance with the Erosion Control Scope of Work found 

elsewhere in this RFP and the applicable section of the 2018 Standard Specifications for Roads 

and Structures. 

Once the Engineer has determined that 80% coverage of permanent vegetation has been 

established, the Design-Build Team will be notified to remove the remaining erosion control 

devices that are no longer needed. The Design-Build Team shall be responsible for, and shall 

correct, any areas disturbed by operations performed in permanent vegetation establishment and 

the removal of temporary erosion control measures, whether occurring prior to or after placing 

traffic on the project. 

CLEARING AND GRUBBING 
(9-1-11)(Rev. 8-18-15)                                                                           DB2 R01 

 

With the exception of areas with Permanent Utility Easements, perform clearing on this project 

to the limits established by Method “II” shown on Roadway Standard Drawing No 200.02. In 

areas with Permanent Utility Easements, clearing shall extend to the right of way limits. 

 

EROSION & SEDIMENT CONTROL / STORMWATER CERTIFICATION 
(1-16-07) (Rev. 9-20-16)                                                105-16, 225-2, 16                                                                                    DB1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and 

the resulting sedimentation and turbidity of surface waters. Comply with the requirements 

herein regardless of whether or not a National Pollutant Discharge Elimination System 

(NPDES) permit for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 

the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 
 

(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / 

Stormwater (E&SC/SW) Supervisor to manage the Design-Build Team and 

subcontractor(s) operations, ensure compliance with Federal, State and Local 
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ordinances and regulations, and manage the Quality Control Program. 

 

(B) Certified Foreman – Provide a certified, trained foreman for each construction 

operation that increases the potential for soil erosion or the possible sedimentation 

and turbidity of surface waters. 

 

(C) Certified Installer – Provide a certified installer to install or direct the installation 

for erosion or sediment / stormwater control practices. 

 

(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, 

for the design of the project erosion and sediment control / stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and shall be responsible for ensuring the erosion and 

sediment control / stormwater plan is adequately implemented and maintained on 

the project and for conducting the quality control program. The Certified Supervisor 

shall be on the project within 24 hours’ notice from initial exposure of an erodible 

surface to the project’s final acceptance. The Certified Supervisor shall perform the 

following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so 

that erosion and sediment control / stormwater measures are fully executed 

for each operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control / stormwater preventive measures are conformed to at 

each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the 

findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 

for the Design-Build Team’s temporary work not shown on the plans 

developed by the Design-Build Team, such as, but not limited to work 

platforms, temporary construction, pumping operations, plant and storage 

yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow 

pits, dewatering, and any temporary work conducted by the Design-Build 

Team in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 

and workmanlike manner. 
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(h) Fully perform and install erosion and sediment control / stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 

agencies on resolution of erosion and sediment control / stormwater issues 

due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved 

surfaces and / or any location where sediment leaves the right of way. 

(k) Have available a set of erosion and sediment control / stormwater plans 

that are initialed and include the installation date of Best Management 

Practices. These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field 

changes for use and review by Department personnel, as well as 

regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater Permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities. The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and 

states that the Department shall incorporate the applicable requirements into its 

delegated Erosion and Sediment Control Program for construction activities 

disturbing one or more acres of land. The Department further incorporates these 

requirements on all contracted bridge and culvert work at jurisdictional waters, 

regardless of size. Some of the requirements shall be, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, e.g. from equipment operations / maintenance 

construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and 

sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and 

stormwater discharge outfalls at least once every 7 calendar days, and 

within 24 hours after a rainfall event of 0.5 inch, or greater, that occurs 

within a 24-hour period. At the discretion of Division of Water Resources 

personnel, additional monitoring may be required if the receiving stream is 

303(d) listed for turbidity and the project has had documented problems 

managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall 

amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records 

for review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
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(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES Permit to the Engineer immediately who 

will notify the NC Department of Environmental Quality Regional Office 

within 24 hours of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions / conditions of permits. The quality 

control program shall: 

 

(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 

(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 

needed. 

(d) Conduct the inspections required by the NPDES Permit. 
(e) Take corrective actions in the proper timeframe as required by the 

NPDES Permit for problem areas identified during the NPDES 

inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch / seed or vegetative cover on a section-by- 

section basis. 

(g) Use flocculants approved by state regulatory authorities where 

appropriate and where required for turbidity and sedimentation reduction. 
(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 

be subject to review by the Engineer. Maintain NPDES inspection records 

and make records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type 

of work listed herein during the respective construction activities to control erosion, 

prevent sedimentation and follow permit provisions: 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Design-Build Team may request to use the same person as the Level II 

Supervisor and Level II Foreman. This person shall be onsite whenever 
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construction activities as described above are taking place. This request shall be 

approved by the Engineer prior to work beginning. 

The Design-Build Team may request to name a single Level II Foreman to 

oversee multiple construction activities on small bridge or culvert replacement 

projects. This request shall be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer 

for each of the following erosion and sediment control / stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion / sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check / sediment dam installation 

(10) Ditch liner / matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level 

spreaders, retention / detention devices) 

(14) Pipe installations within jurisdictional areas 
 

If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not 

tasked to another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer – Include the certification number of the Level III-B Certified 

Designer on the erosion and sediment control / stormwater component of all 

reclamation plans and if applicable, the certification number of the Level III-A 

Certified Designer on the design of the project erosion and sediment control / 

stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designers and notify the Engineer, in 

writing, of changes in certified personnel over the life of the contract within two days of change. 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 
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Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 

(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this 

certification provision 
(B) Issuance of an ICA, NOV, or Cease and Desist Order 
(C) Failure to fully perform environmental commitments as detailed within the 

permit conditions and specifications 

(D) Demonstration of erroneous documentation or reporting techniques 
(E) Cheating or copying another candidate’s work on an examination 

(F) Intentional falsification of records 

(G) Directing a subordinate under direct or indirect supervision to perform any of 

the above actions 
(H) Dismissal from a company for any of the above reasons 

(I) Suspension or revocation of one’s certification by another entity 
 

Suspension or revocation of a certification will be sent by certified mail to the certificant and 

the Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within ten calendar 

days after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service 

Center Raleigh, NC 

27699-1536 

 

Failure to appeal within ten calendar days shall result in the proposed adverse action becoming 

effective on the date specified on the certified notice. Failure to appeal within the time specified 

shall result in a waiver of all future appeal rights regarding the adverse action taken. The 

certificant will not be allowed to perform duties associated with the certification during the 

appeal process. The Chief Engineer will hear the appeal and make a decision within seven days 

of hearing the appeal. The decision of the Chief Engineer shall be final and will be made in 

writing to the certificant. 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension 

period, prior to having the certification reinstated. 
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Measurement and Payment 

 

Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct 

compensation will be made. 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) (Rev. 9-7-17) DB1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to 

natural background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Design-

Build Team shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is 

due to natural background conditions. If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity levels 

are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of all 

sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWR within 24 hours of any stream turbidity standard exceedances that are 

not brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications for Roads and Structures, the Design-Build Team shall define the point at which 

the discharge enters into the State’s surface waters and the appropriate sampling locations. 

Sampling locations shall include points upstream and downstream from the point at which the 

discharge enters these waters. Upstream sampling location shall be located so that it is not 

influenced by backwater conditions and represents natural background conditions. Downstream 

sampling location shall be located at the point where complete mixing of the discharge and 

receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is 

introduced into jurisdictional wetlands. Any time visible sedimentation (deposition of 

sediment) on the wetland surface is observed, the dewatering activity will be suspended until 

turbidity levels in the stilling basin can be reduced to a level where sediment deposition does 

not occur. Staining of wetland surfaces from suspended clay particles, occurring after 
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evaporation or infiltration, does not constitute sedimentation. No activities shall occur in 

wetlands that adversely affect the functioning of a wetland. Visible sedimentation will be 

considered an indication of possible adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis. These results will be 

maintained in a log within the project records. Records will include, at a minimum, turbidity 

test results, time, date and name of sampler. Should the Department’s test results exceed those 

of the Design-Build Team’s test results, an immediate test shall be performed jointly with the 

results superseding the previous test results of both the Department and the Design-Build Team. 

 

To plan, design, construct, and maintain BMPs to address water quality standards, the Design- 

Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at the website noted below: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/

Files/ TurbidityReductionOptionSheet.pdf 
 

Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier I 

methods are non-compensatory and shall be used when needed to meet the stream turbidity 

standards. Tier II Methods are also non-compensatory and are options that may be needed for 

protection of rare or unique resources or where special environmental conditions exist at the 

site which have led to additional requirements being placed in the DWR’s 401 Certifications 

and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT 

Reclamation Plan’s Environmental Assessment for the specific site. Should the Design-Build 

Team exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 

environmental conditions, Tier II Methods may be required by regulators on a case by case basis 

per supplemental agreement. 

 

The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 

borings to plan and develop the Price Proposal for the project. CEC values exceeding 15 

milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 

avoided when dewatering into surface water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

MANUFACTURED QUARRY FINES IN EMBANKMENTS 
(11-30-16) (Rev. 9-7-17) 235 DB02 R72 

 
Description 

 

This specification addresses the use of manufactured quarry fines that are not classified as select 

materials. The specification allows the Design-Build Team an option, with the approval of the 

Engineer, to use manufactured quarry fines (MQFs) in embankments as a substitute for 

conventional borrow material. Furnish and place geotextile for pavement stabilization in 

accordance with the Geotextile for Pavement Stabilization Project Special Provision found 

elsewhere in this RFP and detail developed by the Design-Build Team. Geotextile for pavement 

stabilization shall be required to prevent pavement cracking and provide separation between the 
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subgrade and pavement section at embankment locations where manufactured quarry fines are 

utilized and as directed by the Engineer. 

Manufactured Quarry Fines (MQF) 

 

Site specific approval of MQFs material shall be required prior to beginning construction as 

detailed in the preconstruction requirements of this provision. 
 

The following MQFs are unacceptable: 

 

(A) Frozen material, 

(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when 

tested in accordance with AASHTO T-99 Method A or C. 

(C) Material with greater than 80% by weight Passing the #200 sieve 

 

Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health 

and safety. Moisture condition the MQFs as needed and transport in covered trucks to prevent 

dusting. If MQFs are blended with natural earth material, follow Borrow Criteria in Section 

1018 of the 2018 NCDOT Standard Specifications for Roads and Structures. 

 
Geotextiles 
 

Areas of embankment where MQFs are incorporated, Geotextile for Pavement Stabilization shall 

be used. The Geotextile for Pavement Stabilization shall adhere to all requirements of the 

Geotextile for Pavement Stabilization Project Special Provision found elsewhere in this RFP 

except the notification of subgrade elevation, sampling and waiting period required in the 

Construction Methods section. 

 
Preconstruction Requirements 

 
When MQFs are to be used as a substitute for earth borrow material, request written approval 

from the Engineer at least ninety (90) days in advance of the intent to use MQFs and include the 

following details: 

(A) Description, purpose and location of project 

(B) Estimated start and completion dates of project 

(C) Estimated volume of MQFs to be used on project with specific locations and construction 

details of the placement 

(D) The names, addresses and contact information for the generator of the MQFs 

(E) Physical location of the site at which the MQFs were generated 

 

The Engineer will forward this information to the State Materials Engineer for review and 

material approval prior to incorporation. 

 
Construction Methods 

 
Place MQFs in the core of the embankment section with at least four feet of earth cover to the 
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outside limits of the embankments or subgrade. 

 

Construct embankments by placing MQFs in level uniform lifts with no more than a lift of ten 

inches and compacted to at least a density of 95 percent as determined by test methods in 

AASHTO T-99, Determination of Maximum Dry Density and Optimum Moisture Content, 

Method A or C depending upon particle size of the product. Provide a moisture content at the 

time of compaction of within 4.0 percent of optimum but not greater than one percent above 

optimum as determined by AASHTO T-99, Method A or C. 

 

DRAINAGE PIPE 
(9-1-11) DB3 R36 

 
Description 

 

Where shown in the plans developed by the Design-Build Team, the Design-Build Team shall 

use Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated 

Steel Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) 

in accordance with the following requirements: 

 

 All pipe types shall be subject to the maximum and minimum fill height requirements 

as found on Roadway Standard Drawing No. 300.01 - Sheet 3 of 3. The appropriate 

Reinforced Concrete Pipe class and the appropriate gage thickness for Corrugated 

Aluminum Alloy Pipe and Aluminized Corrugated Steel Pipe shall be selected based 

on fill height. 

 

 Site specific conditions may limit a particular material beyond what is identified in this 

Project Special Provision. These conditions include, but are not limited to, abrasion, 

environmental, soil resistivity and pH, high ground water and special loading 

conditions. The Design-Build Team shall determine if additional restrictions are 

necessary. 

 
 Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 

Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC 

Pipe). 
 

 Transverse median drains, storm drainage system pipes, and open-ended cross drains 

shall be Reinforced Concrete Pipe unless the pipe slope is greater than 10%, in which 

case the pipe shall be either Corrugated Aluminum Alloy Pipe or Aluminized 

Corrugated Steel Pipe. 

 

**NOTE** Deleted Cement and Lime Stabilization of Sub-Grade Soils and Class IV Subgrade 

Stabilization in Lieu of Chemical Stabilization of Project Special Provisions 

 

PRICE ADJUSTMENTS FOR ASPHALT BINDER 
(9-1-11) (Rev. 9-8-17) DB6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
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of the 2018 Standard Specifications for Roads and Structures. 

 

When it is determined that the monthly selling price of asphalt binder on the first business day of 

the calendar month during which the last day of the partial payment period occurs varies either 

upward or downward from the Base Price Index, the partial payment for that period will be 

adjusted. The partial payment will be adjusted by adding the difference (+ or -) of the base price 

index subtracted from the monthly selling price multiplied by the total theoretical quantity of 

asphalt binder authorized for use in the plant mix placed during the partial payment period 

involved. 

 

The base price index for asphalt binder for plant mix is $446.50 per ton. 
 

This base price index represents an average of F.O.B. selling prices of asphalt binder at 

supplier's terminals on April 1, 2018. 
 

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 
(9-1-11) (Rev. 9-8-17) DB6 R26 

 

Revise the 2018 Standard Specifications for Roads and Structures as follows: 

 

Page 6-15, Article 609-11 and Page 6-31, Article 610-14 

Add the following paragraph before the first paragraph: 

 

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be 

$40.00 per theoretical ton. This price shall apply for all mix types. 

 

FIELD OFFICE 
(6-1-07) (Rev. 6-22-15) DB 08-01 

 
Description 

 

This work consists of furnishing, erecting, equipping, and maintaining a field office for the 

exclusive use of Department Engineers and Inspectors at a location on the project approved by 

the Engineer. Provide a field office that complies with the current A.D.A. Design and 

Accessibility Standards, the National Electric Code, local, state, and federal regulations, and the 

following: 

 

Procedures 

 

The field office and equipment shall remain the property of the Design-Build Team upon 

completion of the contract. The field office must be separated from buildings and trailers used 

by the Design- Build Team and shall be erected and functional as an initial operation. Failure to 

have the field office functional when work first begins on the project will result in withholding 

payment of the Design- Build Team's monthly progress estimate. The field office must be 

operational throughout the duration of the project and be removed upon completion and final 

acceptance of the project. 
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Provide a field office that is weatherproof, tightly floored and roofed, constructed with an air 

space above the ceiling for ventilation, supported above the ground, has a width of at least ten 

feet, and the floor-to-ceiling height that is at least 7 feet 6 inches. Provide inside walls and a 

ceiling that are constructed of plywood, fiber board, gypsum board, or other suitable materials. 

Have the exterior walls, ceiling, and floor insulated. 

 

Provide a field office with a minimum floor space of 500 square feet and that is equipped with 

the following: 

 
Number Item 

1 Double-pedestal desk (approximately 60 by 34 inches, at least 2,000 square inches) 

1 Plan and drafting table (approximately 30 by 96 inches) with adjustable stool 

1 Computer table having a minimum size of 48 by 30 by 29 inches 

1 Plan rack for 24 by 36 inch drawings with 6 plan clamps 

1 Printing calculator 

2 2-drawer fire protection file, 15 inch drawer width, minimum UL rating of Class 350 

6 Office chairs with a minimum of two having casters 

2 Wastebaskets 

1 Pencil sharpener 

1 Copy machine (8 inch x 11 inch copies) 

1 Telephone 

1 Fax Machine 

1 Answering machine 

1 Internet Connection Service (modem for Wi-Fi) 
 

Windows and Doors 

 

Provide a field office with at least three windows, with blinds, each having an area of at least 

540 square inches, capable of being easily opened and secured from the inside and having at 

least two exterior passage doors. Provide doors at least 30 inches in width and 78 inches in 

height. Provide screens for windows and doors. Equip exterior passage door(s) with lock(s), and 

furnish at least two keys to the Engineer or inspector. 

 

Steps 

 

Provide accessibility in compliance with the current A. D. A. Design and Accessibility 

Standards, and the State Building Code and maintain them free from obstructions. 

 

Storage Facility For Nuclear Gage 

 

Furnish the field office with an outside storage facility for the Department's nuclear gage. The 

storage facility shall not be located within ten feet of any other structure including the field 

office. 
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Lighting, Heating, and Air Conditioning 

 

The field office must have satisfactory lighting, electrical outlets, heating equipment, an exhaust 

fan, and an air conditioner connected to an operational power source. Provide at least one of the 

light fixtures that shall be a fluorescent light situated over the plan and drafting table. Furnish 

electrical current and fuel for heating equipment. 

 

Fire Extinguishers 

 

Furnish and maintain one fire extinguisher for each required exterior passage door. Fire 

extinguisher(s) may be chemical or dry powder. UL Classification 10-B:C (minimum), suitable 

for Type A:B:C: fires. Mount and maintain fire extinguisher(s) in accordance with OSHA Safety 

and Health Standards. 

 

Toilets 

 

Provide a toilet conforming to the requirements of the state and local boards of health or other 

bodies or courts having jurisdiction in the area. When separate facilities for men and women are 

not available, place a sign with the words "Rest Room" (with letters at least 1 inch in height) 

over the doorway, and provide an adequate positive locking system on the inside of the doorway. 

Maintain responsibility for the water and sewer connections or the installation and connection 

of a water well and septic tank and drain field. These facilities must conform to all local and 

state permits. 

 

Utilities 

 

Except for telephone service, make arrangement for necessary internet and utility connections, 

maintain internet and utilities, pay internet and utility service fees and bills, and make 

arrangements for final disconnection of internet and utilities. Furnish a telephone in each field 

office and permit the work necessary to install it. Installation and service fees for the telephone 

will be paid for by the Department. 

Storage Facility for Test Equipment 

 

Provide the field office with a storage facility, separate from the office for storage of test 

equipment, other than the nuclear gage. Provide a facility that has a minimum floor space of 64 

square feet, is weatherproof, tightly floored and roofed, and has a tamper resistant key operated 

lock. 

 

Miscellaneous Items 

 

The field office must also include the following: 

 

1. A certification that the office is free of asbestos and other hazardous materials. 

2. A broom, dust pan, mop and bucket, and general cleaning supplies. 

3. Provide and maintain an all-weather parking area for six vehicles, including graveled 

access to the paved surface. 
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GEOTEXTILE FOR PAVEMENT STABILIZATION   
(5-7-14) (Rev. 3-9-18) DB 08-05 

 

Description 

 

Supply and install geotextile for pavement stabilization in accordance with the Geotechnical 

Manufactured Quarry Fines in Embankments provision found elsewhere in this RFP. Geotextile 

for pavement stabilization may be required below Class IV subgrade stabilization to prevent 

pavement cracking at locations shown in the plans developed by the Design-Build Team, and 

as directed by the Engineer.  

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications for Roads and Structures. 

 
Item Section 

Geotextiles 1056 
 

Provide Type 5 geotextile for geotextile for pavement stabilization that meets the following 

tensile strength requirements:  

 

GEOTEXTILE FOR PAVEMENT STABILIZATION REQUIREMENTS 

Tensile Strength 
Requirement 

(MARVA) 
Test Method 

Tensile Strength @ 5% Strain (MD & CDA) 1,900 lb/ft ASTM D4595 

Ultimate Tensile Strength (MD & CDA) 4,800 lb/ft ASTM D4595 

A. MD, CD and MARV per Article 1056-3 of the 2018 Standard Specifications for Roads and 

Structures. 

 

Construction Methods   

 

The Design-Build Team shall determine if geotextile for pavement stabilization is required. The 

Design-Build Team shall show proposed locations in the plans developed by the Design-Build 

Team, and other locations as directed by the Engineer.  

 

Place geotextile for pavement stabilization below aggregate as shown in the plans developed by 

the Design-Build Team. Pull geotextiles taut so they are in tension and free of kinks, folds, 

wrinkles or creases. Install geotextile for pavement stabilization perpendicular to the survey or 

lane line in the MD and adjacent to each other in the CD as shown in the plans developed by the 

Design-Build Team. Continuous geotextiles shall be required in the MD, i.e., do not splice or 

overlap geotextiles so seams are parallel to the survey or lane line. Completely cover stabilized 

subgrades with geotextile for pavement stabilization. Overlapping geotextiles in the CD is 

permitted, but not required. Overlap geotextiles in the direction that aggregate will be placed to 

prevent lifting the edge of the top geotextile. Hold geotextiles in place with wire staples or anchor 

pins as needed. 
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Do not damage geotextile for pavement stabilization when placing aggregate. Place and compact 

aggregate in accordance with this scope of work and the 2018 Standard Specifications for Roads 

and Structures. Do not operate heavy equipment on geotextiles any more than necessary to 

construct base courses or subgrades.  Replace any damaged geotextiles to the satisfaction of the 

Engineer. 

 

REPAIR OF JOINTED CONCRETE PAVEMENT SLABS: 
(4-15-08) (Rev. 1-19-16)                                                                                                                                                                       SPI 7-08 

 

Description: 

 

The work covered by this provision consists of the removal and satisfactory disposal of the 

existing damaged jointed concrete pavement slabs, furnishing and placing new jointed concrete 

pavement slabs as shown in the plans or as directed by the Engineer. 

 

Materials: 

 

Refer to Divisions 6, 7, and 10 of the Standard Specifications. 

 
Item 

Portland Cement Concrete 
Section 

1000 

Curing Agents 1026 

Water 1024-4 

Select Material, Class IV 1016 

Dowels and Tie Bars 1070-6 

Geotextile for Soil Stabilization 270 
 

Use Select Material, Class IV. If Select Material, Class IV does not meet the requirements of 

Article 1010-2 of the Standard Specifications, the Engineer, at his discretion, may consider the 

material reasonably acceptable in accordance with Article 105-3 of the Standard Specifications. 

 

Methods of Production: 

 

The repair of jointed concrete pavement slabs shall meet the applicable requirements of Section 

700 of the Standard Specifications and the following provisions: 

The concrete shall meet the requirements given in the Special Provision Titled “Very High Early 

Strength Concrete for Concrete Pavement Repair”. 

 

In all cases of slab removal, the Contractor shall remove the entire 12 ft width and a minimum 

of 6 ft in the travel direction. Any remaining portion of a slab that is removed shall not be less 

than 6 ft in the travel direction. 
 

As a result of the full depth sawing of the existing pavement to remove the distressed area, saw 

cuts that extend into the adjacent pavement shall be filled with epoxy prior to placing traffic on 

the new area. The epoxy shall meet the requirements of Section 1081 Type 3 of the Standard 

Specifications. 
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The Contractor shall take necessary measures to protect the exposed subgrade and base from 

damage resulting from surface water and/or rain during the period between the pavement 

removal and replacement. The Contractor shall submit his plan for removing the pavement areas 

to the Engineer for approval. The removal method shall minimize damage to the subgrade and to 

adjacent pavement and shoulders. 

At locations as directed by the Engineer, the Contractor shall: 

 

1) Remove unsuitable aggregate base material and backfill with Select Material, Class IV 

as directed by the Engineer; or 

2) Remove unsuitable aggregate base material, undercut the subgrade, place Geotextile for 

Soil Stabilization, and backfill with Select Material, Class IV as directed by the Engineer. 

 

The Geotextile for Soil Stabilization shall conform to the requirements of Section 270 of the 

Standard Specifications. 
 

The Engineer will direct which method of repair is to be used at each location. 

 

The Contractor shall thoroughly tamp any loosened subgrade or base material to the satisfaction 

of the Engineer before the pavement is replaced. New pavement shall be cast to match the 

thickness of the adjacent slabs. 

 

Pneumatic or hydraulic drills and bits that will drill a hole in the existing concrete faces for 

placement of the dowels at location specified on the Plans shall be used. The equipment shall be 

operated so as to prevent damage to the pavement being drilled. The drilling procedure shall be 

approved by the Engineer. The drilled holes shall be thoroughly cleaned of all contaminants and 

the dowels of specified type and size shall then be set into the hardened concrete face of the existing 

pavement with an epoxy bonding compound meeting the requirements of a Type 3A epoxy 

detailed in Section 1081 of the Standard Specifications. The specified dowels shall be placed    

at locations noted on Plan details with one-half of dowel protruding beyond the hardened face 

of existing pavement and placed at correct horizontal and vertical alignment with misalignment 

not to exceed 0.4 inches in the vertical or oblique plane. The epoxy shall be allowed to harden 

sufficiently prior to placing concrete to prevent any movement of the dowels during the 

placement of the concrete. A sufficient amount of epoxy must be placed in the back of the hole 

so that the entire cavity around the dowel is completely filled upon insertion of the dowel bars. 

Any excess epoxy shall be removed. The epoxy adhesive must be packaged in a cartridge with a 

mixing nozzle that thoroughly mixes the two components as they are dispensed (the mixing 

nozzle must be a minimum of 8 inches long) or may be placed with a machine which mixes the 

two components thoroughly and to the proper ratio as the material is being placed. 

 

Use dowels of the type, size, spacing, and at the location specified in Roadway Standard Drawing 

700.1 Sheet 1 of 2.   At no time shall dowels be driven into a dowel hole with sledge hammers or 

other devices. In all cases, any dowel which cannot be freely inserted into a dowel hole will be 

rejected for use. 
 

Prior to placing concrete, the vertical exposed faces of the existing slabs shall be thoroughly 
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cleaned of contaminates using wire brushing or other methods approved by the Engineer. Extra 

care must be taken to remove all existing silicone or other joint sealant from the exposed concrete 

faces. 

 

The concrete shall be deposited within the slab replacement area in such manner as to require as 

little re-handling as possible, to prevent segregation of the mix. Hand spreading shall be 

minimized as much as possible, but where necessary, shall be done with shovels, not rakes. 

Workers will not be allowed to walk in the fresh concrete with shoes coated with earth or other 

foreign substances. The replaced slab area shall be filled with concrete and thoroughly 

consolidated by rodding, spading, and sufficient vibration to form a dense homogeneous mass 

throughout the area. The final surface area shall be uniform in appearance and free of 

irregularities and porous areas. 

 

The finished surface, including joints, shall meet a surface tolerance of 1/8 inch in 10 feet in any 

direction. Any necessary corrections shall be done by grinding. Any replaced slab which is low 

in relation to adjacent slabs may be ordered replaced by the Engineer. Replacement of such a 

slab would generally be required if, in the opinion of the Engineer, excessive grinding of the 

adjacent pavement is necessary to match the profile of the full depth slab replacement or if a 

drainage problem would be created by grinding the adjacent pavement. 

 

The surface finish of the proposed concrete pavement shall be a burlap drag finish and conform 

to the cross-section of adjacent pavement. The method of finishing shall be approved by the 

Engineer. Immediately after finishing operations have been completed and surface water has 

disappeared, all exposed surfaces of the pavement shall be cured in accordance with the 

applicable provisions of Section 700-9 "Curing" and Section 1026 "Curing Agents for Concrete" 

of the Standard Specifications. 

DIAMOND GRINDING CONCRETE PAVEMENT: 
(4-15-08) (Rev 9-11-17)                                                                                                                                                                                SPI 7-9 

 

Description 
 

Perform the work covered by this provision including but not limited to diamond grinding and 

regrinding concrete pavement to meet final surface acceptable smoothness requirements detailed 

in Article 710-7 of the 2018 NCDOT Standard Specifications for Roads and Structures, selecting 

diamond tipped saw blades and configuration of cutting head; continual removal of residual slurry 

from pavement and disposal; furnishing all labor, materials, supplies, tools, equipment and 

incidentals as necessary.  

 

Equipment 

 

Use equipment with diamond tipped saw blades gang mounted on a power driven self-propelled 

machine with a minimum wheel base length of 15 feet that is specifically designed to smooth and 

texture Portland Cement Concrete pavement. Utilize equipment that does not cause ravels; 

aggregate fracture; spalls or disturbance to the longitudinal or transverse joints; or damage and/or 

strain to the underlying surface of the pavement. Should any of the above problems occur 

immediately suspend operations. 
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Provide a minimum 3 feet wide grinding head with 50 to 60 evenly spaced grooves per foot. Prior 

to designing the grinding head, evaluate the aggregate hardness of the concrete pavement and 

select the appropriate diamond size, diamond concentration and bond hardness for the individual 

saw blades. 

 

Provide vacuuming equipment to continuously remove slurry residue and excess water from the 

pavement as part of the grinding operation. Do not allow the slurry material to flow into a travel 

lane occupied by traffic or into any drainage facility. 

 

Method of Construction 

 

Grind the pavement surface to a uniform appearance with a high skid resistant longitudinal 

corduroy type texture. Provide grooves between 0.09 and 0.15 inches wide with the land area 

between the grooves between 0.06 and 0.13 inches wide. Ensure a ridge peak of approximately 

0.0625 inches higher than the bottom of the grooves. 

 

Begin and end diamond grinding at lines normal to the pavement centerline. Grind only in the 

longitudinal direction. All grooves and adjacent passes shall be parallel to each other with no 

variation. Completely lap adjacent passes with no unground surface remaining between passes and 

no overlap of more than 1½ inches. Adjacent passes shall be within 1/8 inch of the same height 

as measured with a 3-foot straightedge. Maintain positive cross-slope drainage for the duration of 

the grinding operation. 

 

Grind all concrete travel lanes to include auxiliary lanes and ramps with not less than 98 percent 

of the specified surface being textured by grinding. Grinding of the bridge decks and concrete 

shoulders will not be required. Remove a minimum 0.0625 inches at all locations except dips. 

Extra grinding to eliminate minor depressions is not required. It is anticipated that extra grinding 

will be required on the high side of existing faults in the pavement. There shall be no ridge 

between lanes. In a separate operation, transition the grinding of any remaining ridges greater 

than 1/8 inch in height on the outside edge next to the shoulder or at a tie to an existing facility 

to the satisfaction of the Engineer. 

 

Disposal of Residual Slurry 

 

Diamond grinding slurry disposal shall be in accordance with the Statewide Permit for Land 

Application of Diamond Grinding Slurry (DGS), Permit No. WQ0035749 dated June 3, 2014. 

Submit a slurry disposal plan to the Engineer detailing method of handling and disposing of slurry 

from the diamond grinding operation a minimum of 30 days prior to beginning the diamond 

grinding operation. Engineer shall review the slurry disposal plan. Plan must be accepted prior to 

beginning the diamond grinding operation. DGS may also be transported beyond the project limits 

to an approved permitted site. No additional payment will be made for transporting this slurry 

material for disposal. 
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Diamond grinding slurry disposal options include the following: 

 

a) Land apply slurry directly from diamond grinding machine within the NCDOT right of 

way on the I-77 turf median, turf shoulders and / or slopes within the project limits. 

 

b) Collect, contain, haul and dispose of slurry at an approved permitted site.  No additional 

payment will be made for transporting the slurry material for disposal.  

 

The disposal options noted above are provided since there will be sections of this project where 

direct land application will not be available due to a lack of turf shoulders. 

 

To prevent the migration of any direct discharge from the diamond grinding machine, land 

applied DGS, or tanker from entering a drainage inlet or structure, the Design-Build Team shall 

install wattles, storm drainage inlet protection, silt fence, and / or any other erosion control 

devices required. These devices shall be installed in accordance with Division 16 of the NCDOT 

2018 Standard Specifications for Roads and Structures. 

 

If the rate of discharge from the tanker cannot be controlled in a manner to meet the requirements 

for land applied DGS, the Design-Build Team shall be responsible for excavating holding basins, 

dewatering, removing solids, and properly disposing of the water and solids in accordance with 

the permit and the guidelines referenced below. The Department will not honor any requests for 

additional contract time or compensation for the aforementioned items 

 

For more information on disposal options, reference the NCDOT Guidelines on the 

Management and Disposal of Concrete Grinding Residuals on the website noted below: 

 

https://connect.ncdot.gov/resources/Environmental/Environmental%20Permits%20and 

%20Guidelines/NCDOT%20GUIDELINES%20ON%20MANAGEMENT%20AND 

%20DISPOSAL%20OF%20CGR%209-14-2015.pdf 

VERY HIGH EARLY STRENGTH CONCRETE FOR CONCRETE PAVEMENT 

REPAIR 
(3-21-07)(Rev2-21-17)                                                                                                                                                                                     SPI 

 

Submit mix designs for Very High Early Strength Concrete for Concrete Pavement Repair in 

terms of saturated surface dry weights on M & T Form 312U for acceptance at least 30 days 

before proposed use. 
 

Use a mix sufficient to obtain at least a flexural strength of 400 psi prior to opening to traffic. 

Entrain 5 %  1.5% air in the freshly mixed concrete. Produce the mix with a maximum slump 

of 1.5" for placement by a fully mechanized paving train and a maximum slump of 3" for hand 

placement. 

 

Use cement, fine aggregate, coarse aggregate, admixtures and, optionally, pozzolan as shown 

on the Department’s approved list. 

Submit flexural strength results of at least 6 beams made and tested in accordance with AASHTO 
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T126 and T97 with M & T Form 312U. In addition, submit compressive strength results of at 

least six 4" by 8" or 6" by 12" cylinders and maturity test results of the mix. With permission of 

the Engineer, compressive strength testing and maturity testing may be used in lieu of or 

concurrent with flexural strength testing to determine the acceptability of the concrete in the 

field. 

 

Design and produce the mix in accordance with a concrete system that can produce 400 psi 

flexural strength prior to opening to traffic. The timing of the addition of hydration control 

admixtures is critical to the performance of this concrete; therefore, an admixture representative 

shall be present on the job when Very High Early Strength Concrete is batched. 

 

CONCRETE WASHOUT STRUCTURE 
(12-01-15) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment. Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations. 

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wastewater. 

 

Materials 

 

Item Section 

 

Temporary Silt Fence 1605 

 

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required. (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed. 
 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

46

prwilliams
Typewritten Text



 

C204165 (I-5912)  Project Special Provisions Yadkin & Surry Counties 

 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout 

area, so it is clearly visible to site personnel. 
 

The construction details for the above grade and below grade concrete washout structures can 

be found on the following web page link: 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 
 

Alternate details for accommodating concrete washout may be submitted for review and approval. 
 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 

feet above groundwater, 50 feet from top of bank of perennial stream, other surface water body, 

or wetland.) 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a 

minimum freeboard of 12 inches. Remove and dispose of hardened concrete and return the 

structure to a functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 
Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 
 

WORK ZONE PRESENCE LIGHTING 
(12/05/2016) 

 

Description 

 

Furnish and install Work Zone Presence Lighting to supplement the Design-Build Team’s task 

(Portable Construction Lighting) and equipment lighting during work activities at night on high 

speed (greater than 55 MPH) facilities and/or facilities that have significant traffic volumes and 

impacts. The purpose of this additional lighting is to alert the motorist to the existence of an 

“active” work zone and to assist in compliance of the work zone speed limit by providing lighting 

in advance and throughout the length of the lane closure. 

 

Materials 

 

Anti-glare lighting systems are required. They are in addition to the portable construction 

lighting. These devices shall be installed in accordance with Manufacturer’s recommendations. 

 

All Work Zone Presence Lighting shall be supplied with a power source to provide the light output 

as described in the chart below. 
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All Work Zone Presence Lighting equipment shall be on the NCDOT Work Zone Traffic Control 

Approved Products List. 

 

Construction Methods 

 

Work Zone Presence Lighting is to provide lighting to areas of the lane closure where there is 

an absence of the Design-Build Team’s task lighting. If the Design-Build Team provides 

sufficient task lighting to meet the luminance requirements of Section 1413-3 of the 2018 

NCDOT Standard Specifications for the full length of the lane closure, or if there is sufficient 

existing overhead lighting, Work Zone Presence Lighting may be eliminated as directed by the 

Engineer. Work Zone Presence Lighting shall not conflict with the Design-Build Team’s lighting 

or work operations. 

 

Each light unit shall be capable of providing a minimum of 50,000 lumens illuminating a 

minimum area of approximately 20,000 square feet. The light shall be capable of being elevated 

to a height of 14 feet above the pavement. The lighting units shall be installed inside the full length 

of the lane closure and spaced according to the chart. 

SPACING CHART 
 

Light Output 

(Lumens) 

Minimum Lighted Fixture 

Area (Square Feet) 

Maximum Spacing 

(Feet) 

Light Units 

(Per Mile) 

50,000 to 65,000 5.5 750’ 6 

66,000 to 80,000 5.5 1,000’ 5 

81,000 to 100,000 36 1,250 4 

 

Each light unit shall be installed along with the lane closure traffic control devices and moved 

as necessary to allow for efficient paving operations to take place as well as to not interfere with 

the Design-Build Team’s ability to light the work area. 

 
Whenever possible, each light unit shall be placed on the 10’ paved shoulder according to the 

above spacing based on the amount of light output for each unit. Each light unit support structure 

or mounting stand shall have the capability of being leveled. 
 

SEQUENTIAL FLASHING WARNING LIGHTS 
(10/08/2016) 

 

Description 

 

Furnish and install Sequential Flashing Warning Lights on drums used for merging tapers during 

nightly work activities on interstates and freeways with speed limits greater than 55 MPH and 

or facilities that have significant traffic volumes. 

 

The purpose of these lights is to assist the motorist in determining which direction to merge 

when approaching a lane closure. It’s also designed to reduce the number of late merges resulting 

in devices being struck and having to be reset to maintain positive guidance at the   merge point. 
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The successive flashing of the lights shall occur from the upstream end of the merging taper to 

the downstream end of the merging taper in order to identify the desired vehicle path. 

 

Materials 

 

The Sequential Flashing Warning Lights shall meet all of the requirements for warning lights 

within the current edition of the Manual of Uniform Traffic Control Devices (MUTCD). 

 
Each light unit shall be capable of operating fully and continuously for a minimum of 200 hours 

when equipped with a standard battery set. 
 

Each light in the sequence shall be flashed at a rate of not less than 55 times per minute and not 

more than 75 times per minute. The flash rate and flash duration shall be consistent throughout 

the sequence. 

 

Supply a Type 3 Certification (Independent Test Lab results) documenting all actual test results 

for the specified parameters contained in the Institute of Transportation Engineer’s (ITE’s) 

Purchase Specification for Flashing and Steady Burn Warning Lights. The laboratory shall   also 
identify all manufacturer codes and part numbers for the incandescent lamp or LED clusters, lenses, 

battery, and circuitry, and the total width of the light with the battery in place. The complete assembly shall 

be certified as crashworthy when firmly affixed to the channelizing device. 

 

All Sequential Flashing Warning Lights shall be on the NCDOT Work Zone Traffic Control 

Approved Products List. 

 

Construction Methods 

 

Sequential Flashing Warning Lights are to be used for night time lane closures. 

 
These lights shall flash sequentially beginning with the first light and continuing until the final 

light. 

 

The Sequential Flashing Warning Lights shall automatically flash in sequence when placed on the 

drums that form the merging taper. 
 

The number of lights used in the drum taper shall equal the number of drums used in the taper. 

Drums are the only channelizing device allowed to mount sequential flashing warning lights. 

 

The Sequential Flashing Warning Lights shall be weather independent and visual obstructions 

shall not interfere with the operation of the lights. 
 

The Sequential Flashing Warning Lights shall automatically sequence when placed in line in an 

open area with a distance between lights of 10 to 100 feet. A 10-foot stagger in the line of lights 

shall have no adverse effect on the operation of the lights. 
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If one light fails, the flashing sequence shall continue. If more than 1 light fails, all of the lights 

are to be automatically turned to the “off” mode. Non-sequential flashing is prohibited. 

 

When lane closures are not in effect, the Sequential Flashing Warning Lights shall be 

deactivated. 

 

WORK ZONE DIGITAL SPEED LIMIT SIGNS: 
(10/08/2016) 

 

Description 

 

Furnish and install Work Zone Digital Speed Limit Signs on interstates and freeways with speed 

limits greater than 55 MPH and or facilities that have significant traffic volumes and impacts. 

These signs are regulatory speed limit signs with LED displays for the speed limit numbers. 

 

The purpose of Digital Speed Limit signs is to easily change work zone speed limits 

between activities that necessitate the need for a lower speed limit and the ones that do not. 

 

Materials 

 

Digital Speed Limit Signs shall be a minimum 36” wide x 48” high. The speed limit sign (R2-1) 

shall be black on white with high intensity white prismatic sheeting.    

The Digital Speed Limit sign shall be mounted such that the bottom of the sign is 7’ above 

roadway. 

 

The LED panel shall be a minimum of 18” wide x 28” high. The display on the LED panel shall 

be amber or white. 

 

The LED numbers shall have a minimum 5 wide by 7 high pixel array with a minimum height of 

18”. 

 

The LED panel shall have auto brightness/dimming capability. 

 

The black on orange “WORK ZONE” sign shall be mounted above the Speed Limit sign. It shall 

be 36” wide x 24” high with high intensity prismatic orange sheeting. 

 

The black on white “$250 FINE” sign shall be mounted below the Speed Limit sign. It shall be 

36” wide x 24” high with high intensity prismatic white sheeting. 

 

All digital speed limit systems shall have operational software and wireless communications that 

allows for remote operation and data monitoring. It shall be configured to allow access by the 

Engineer or his designee to change each sign independently or change the speed limit on all signs 

at once from a PC, tablet or cellular phone application. 

 

Digital Speed Limit Signs may be trailer mounted or stationary mounted. The unit shall be Solar 

powered and have the ability to operate continuously. It shall be supplemented with a battery 
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backup system which includes a 110/120 VAC powered on-board charging system. 

 

The batteries, when fully charged; shall be capable of powering the display for 20 continuous 

days with no solar power. The unit shall be capable of being powered by standard 110/120 VAC 

power source. 

 

Store the battery bank and charging system in a lockable, weather and vandal resistant box. 

 

Optional Equipment/Capabilities 

 

Work Zone Digital Speed Limit systems may include speed data collection. If provided, this 

information is to be available in a spreadsheet format and accessed remotely from a secure cloud 

location. 

 

The Work Zone Digital Speed Limit systems may have radar equipment to detect approaching 

speeds. 

 

The Work Zone Digital Speed Limit systems may have flashing beacons. If used, the beacons are 

to be 12” diameter LED circular yellow. They may be mounted either above, beside or below the 

sign assemblies and are to be centered horizontally. If used, the beacons shall alternately flash at 

rates not less than 50 or more than 60 times per minute. 

 

All Work Zone Digital Speed Limit equipment shall be on the NCDOT Work Zone Traffic 

Control Approved Products List. 

Construction Methods 

 

The Speed Limit shall be continuously displayed on the signs. The speed limits are the sole 

authority of the NCDOT. All speed limits are to be ordinanced by the State Traffic Engineer in 

order to have a lawfully enforceable speed limit. 

 

The Regional Traffic Engineering Office and the Division Construction Engineer in coordination 

with the Work Zone Traffic Control Section will provide all Work Zone Speed Limit 

recommendations based on activities and conditions. 

 

The Design-Build Team will be responsible for coordinating with the Engineer when the Work 

Zone Speed Limits are to be changed and will have to seek approval by the Engineer or his designee 

before the Speed Limit is changed. 

 

If the system has radar equipment and flashing beacons, the Digital Speed Limit systems shall 

have beacons activated when the “55 MPH” speed limit is being displayed. At all other speed limit 

displays (60 MPH, 65 MPH, 70 MPH), the beacons are not to be automatically activated until 

approaching speeds are detected to be 7 MPH or higher above the posted speed limit. 

 

Whenever possible, each trailer mounted unit shall be placed on the paved shoulder and shall 

have the capability of being leveled. 
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GENERAL 
 

The State will not be bound by oral explanations or instructions given at any time during the 

bidding process or after award. Only information that is received in response to this RFP will be 

evaluated; reference to information previously submitted will not suffice as a response to this 

solicitation. 

 

NO CONTACT CLAUSE 

 

To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 

questions and requests for information shall be directed to the State Contract Officer through the 

Design-Build e-mail address. This precludes any Design-Build Team Member, or representative, 

from contacting representatives of the Department, other State Agencies or Federal Agencies either 

by phone, e-mail or in person concerning the Design-Build Project. 

 

USE OF TERMS 

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer are 

synonymous. 

 

Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 

NCDOT, Department, Engineer, and State are synonymous. 

 

DESIGN REFERENCES 

 

Design references developed and published by NCDOT and those developed and published by 

other agencies and adopted for use by NCDOT which are to be used in the design of this project 

may be obtained by contacting Contract Standards and Development . Standard prices for materials, 

which the Department normally sells for a fee, will be in effect. The Design-Build Team shall be 

responsible for designing in accordance with the applicable documents and current revisions and 

supplements thereto. 

 

REVIEW OF SUBMITTALS 

 

Submittals will be reviewed within 10 working days from the date of receipt by NCDOT unless 

otherwise stipulated in the scope of work. All submittals shall be prepared and submitted in 

accordance with the “Design-Build Submittal Guidelines”, which by reference is incorporated and 

made a part of this contract. The Design-Build Team may, however, propose an alternate scheme 

for submittals that include a combination of submittals, a different order of submittals, or other 

submittal scheme. This alternate approach to submittals must be submitted to the Division Project 

Engineer after award of the contract and approved by the Department. If an approved alternate 

approach to submittals is approved, the Design-Build Team may use the alternate approach but shall 

assume all risk associated with any necessary re-work or re-design. Moreover, the alternate 

approach must include, at a minimum, final plans and RFC plans for each of the design disciplines. 
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All submittals shall be made simultaneously to the Division Project Engineer and the Resident 

Engineer. The Department will not accept subsequent submittals until prior submittal reviews have 

been completed for that item. The Design-Build Team shall inform the Division Project Engineer 

in writing of any proposed changes to the previously reviewed submittals and obtain approval prior 

to incorporation. All submittals shall include pertinent Special Provisions. No work shall be 

performed prior to Department review and approval of the applicable design submittals. 

 

GENERAL SCOPE 

 

The scope of work for this project consists of concrete pavement replacement. Construction shall 

include, but not be limited to, all necessary roadway, drainage, traffic control and subgrade 

preparation for the project. Construction shall comply with 2018 NCDOT Standard Specifications 

for Roads and Structures and any special provisions. 

 

Project services include, but are not limited to: 

 

 Design Services – completion of construction plans 

 Construction Services – necessary to build and ensure workmanship of the designed facility 

 Utility Coordination – minor utility relocation efforts, as needed 

 As-Constructed Drawings 

 

Construction Engineering Inspection shall be provided by NCDOT Division personnel or 

will be performed under a separate contract. 

The Department has acquired the Categorical Exclusion for this project. 

 

All designs shall be in Microstation format using Geopak software (current version used by the 

Department). 

 

DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 

 

The Design-Build Team shall acknowledge that project documents furnished by the Department 

are preliminary and provided solely to assist the Design-Build Team in the development of the 

project design. The Design-Build Team shall be fully and totally responsible for the accuracy and 

completeness of all work performed under this contract and shall save the State harmless and shall 

be fully liable for any additional costs and all claims against the State which may arise due to 

errors, omissions and negligence of the Design-Build Team in performing the work required by 

this contract. 

 

There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 

any of the work covered by the Contract without the written consent of the State, except that the 

Design-Build Team may, with prior written notification of such action to the State, sublet property 

searches and related services without further approval of the State. 
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The Design-Build Team shall certify all plans, specifications, estimates and engineering data 

furnished by the Team.  

All work by the Design-Build Team shall be performed in a manner satisfactory to the State and 

in accordance with the established customs, practices, and procedures of the North Carolina 

Department of Transportation, and in conformity with the standards adopted by the American 

Association of State Highway Transportation Officials, and approved by the U.S. Secretary of 

Transportation as provided in Title 23, U.S.  Code, Section 109 (b). The decision of the 

Engineer/State/Department shall control in all questions regarding location, type of design, 

dimension of design, and similar questions. 

The Design-Build Team shall not change team members, subconsultants or subcontractors 

identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or the 

State Contract Officer. In addition, subconsultants and subcontractors not identified in the SOQ 

shall not perform any work without written consent by the Engineer. Individual offices of the 

Design-Build Team not identified in the Statement of Qualifications submitted shall not perform 

any work without written consent by the Engineer. Failure to comply with this requirement may 

be justification for removing the Team from further consideration for this project and 

disqualification from submitting on future Design-Build Projects. 

All firms shall be prequalified by the Department for the work they are to perform. Joint Ventures, 

LLCs or any legal structure that are different than the existing prequalification status must be 

prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 

prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 

Proposal submittal deadline. If the work is to be performed by an office other than the one that is 

prequalified, that office shall be prequalified prior to any design submittals. 

ACCESS TO SUBMITTAL SITE 

To reduce the submittal review time and increase the efficiency of the review process, the Design- 

Build Team will need access to the project’s submittal site. The site will include a library that will 

be used for the Design-Build Team to submit documents to NCDOT to review and another for 

NCDOT to provide response back to the Design-Build Team. The Design-Build Team’s Project 

Manager shall provide a list of team members that will require access to this portal. This list shall 

include the name, e-mail address and North Carolina Identity Management (NCID) for each 

individual team member. Once the list is complete, it shall be submitted to the Division Project 

Engineer. 

To create an NCID account, each individual shall go to NCDOT’s Connect website 

(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 

NCID”. 

The Department will obtain access rights for these individuals and notify the Division Project 

Engineer accordingly. Individuals may then re-enter the “Sharepoint” site and login with their NCID 

account. Once logged in, the Teamsite I-5912 “To NCDOT” link will be apparent on   the webpage. 
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Please note that all submittals for this project will be electronic and will be submitted to this 

submittal site. NCDOT reserves the right to request a hard copy of any submittal or supporting 

electronic files or calculation needed to complete the review. 

 

ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 

 

The Design-Build Team shall submit all Release for Construction Plans in accordance with the 

NCDOT e-Signature requirements, including but not limited to providing signed and sealed 

searchable .pdf files. Reference the website noted below for additional information: 

 

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx  

ETHICS POLICY 

Employees employed by the Design-Build Team or employees employed by any subconsultant for 

the Design-Build Team to provide services for this project shall comply with the Department’s 

ethics policy. Failure to comply with the ethics policy will result in the employee's removal from 

the project and may result in removal of the Company from the Department’s appropriate 

prequalified list. 

 

APPROVAL OF PERSONNEL 

 

The Department will have the right to approve or reject any personnel, assigned to a project by the 

Design-Build Team. 

In the event of engagement of a former employee of the Department, the Design-Build Team or 

their subcontractors shall restrict such person or persons from working on any of the Design- Build 

Team's contracted projects in which the person or persons were “formerly involved” while 

employed by the State. The restriction period shall be for the duration of the contracted project 

with which the person was involved. Former Involvement shall be defined as active participation 

in any of the following activities: 
 

Drafting the contract 
Defining the contract scope of the contract 

Design-Build Team selection 

Negotiation of the contract cost (including calculating manhours or fees); and 

Contract administration 

 
An exception to these terms may be granted when recommended by the Secretary and approved by 

the Board of Transportation. 
 

Failure to comply with the terms stated above in this section shall be grounds for termination of this 

contract and/or not being considered for selection of work on future contracts for a period of one 

year. 
 

SUBMITTAL OF PRICE PROPOSALS 

 

Price Proposals, Fuel Usage Factor Chart and Estimate of Quantities and Traffic Management 

Phasing Concept (TMPC) that do not adhere to all the requirements noted below may be 

considered non-responsive and may result in the Department not considering the Design-Build 
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Team for award of the contract or reading their Price Proposal publicly.  
 

GENERAL 

 

Price Proposals, Fuel Usage Factor Chart and Estimate of Quantities and TMPC will be accepted 

until 4:00 p.m. Local Time on Thursday, May 31, 2018, at the office of the State Contract Officer: 
 

 

Mr. Ronald E. Davenport, Jr., PE 

Contract Standards and Development 

1020 Birch Ridge Drive 

Century Center Complex - Building B 

Raleigh, NC 27610 

 

No Proposals will be accepted after the time specified. 

 

Price Proposals,  Fuel Usage Factor Chart and Estimate of Quantities and  TMPC shall be submitted 

in two separate, sealed parcels containing the Price Proposal in one and the Fuel Usage Factor Chart 

and Estimate of Quantities  and  TMPC in the other parcel. 

 

PRICE PROPOSAL 
 

Price Proposals shall be submitted in a sealed package.  The outer wrapping shall clearly indicate the 

following information:  

 

Price Proposal 

Submitted by (Design-Build Team’s Name) 

Design-Build Team Address 

Contract Number C204165  

TIP Number I-5912 

Surry/Yadkin Counties  

I-77 Pavement Replacement from Mile Marker 78.4 to Mile Marker 83.4 

 

The Price Proposal shall be submitted by returning the Request for Proposals with the item sheets 

completed, and all required signatures and bonds. Failure to execute the required documents may 

render the Price Proposal non-responsive.  

 

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 

envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer envelope 

shall also bear the statement "Price Proposal for the Design-Build of State Highway Contract No. 

C204165". 

 

TRAFFIC MANAGEMENT PHASING CONCEPT and FUEL USAGE FACTOR CHART AND 

ESTIMATE OF QUANTITIES- Hard Copies 

 

Hard copies of the TMPC shall be submitted in an envelope along with the Fuel Usage Factor Chart 

and Estimate of Quantities. The outer wrapping shall clearly indicate the following information: 

 

TMPC & Fuel Usage Factor Chart and Estimate of Quantities – Hard Copies 

Submitted By: (Design-Build Team's Name) 
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Design-Build Team Address 

Contract Number C204165 

TIP Number I-5912 

Surry/Yadkin Counties  

I-77 Pavement Replacement from Mile Marker 78.4 to Mile Marker 83.4 

 

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 

envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer envelope 

shall also bear the statement “TMPC & Fuel Usage Factor Chart and Estimate of Quantities for the 

Design-Build of State Highway Contract No. C204165". 

 

TRAFFIC MANAGEMENT PHASING CONCEPT REQUIREMENTS 

 

1 Copy 

11 inch by 17 inch plan sheets  

Overview sheets may be on roll out plots 

No fold out sheets allowed  

Printed on one side only 

Double-spaced 

Font size 12  - Within embedded tables, charts, and graphics only,  

minimal font size 10 is permissible 

Excluding the introductory letter to Mr. Ronald E. Davenport, Jr., P.E. (two-page 

maximum length), and the maximum number of allowable pages shall be 50 pages. 

The aforementioned introductory letter to Mr. Ronald E. Davenport, Jr., PE shall include a statement 

acknowledging that the NCDOT may destroy all TMPC not retained by the Department, or a 

statement that the NCDOT should return all TMPC not retained by the Department.  

 

Project team members, identified in the Statement of Qualifications, shall not be modified without 

written approval of the Department. Any such request should be sent to the attention of Mr. Ronald 

E. Davenport, Jr., PE, at the address below: 

 

 

NCDOT- Contract Standards and Development 

Century Center Complex - Building B 

1020 Birch Ridge Drive 

Raleigh, NC 27610 

 

TRAFFIC MANAGEMENT PHASING CONCEPT and FUEL USAGE FACTOR CHART AND 

ESTIMATE OF QUANTITIES - Electronic Copy 

 

An electronic copy of the TMPC & Fuel Usage Factor Chart and Estimate of Quantities shall be 

submitted in the sealed package. The electronic copy shall be created by converting the original 

MicroStation / GeoPak files into PDF format. The electronic copy shall be scaled to reproduce to the 

appropriate page format, as defined above. The outer wrapping shall clearly indicate the following 

information: 
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TMPC & Fuel Usage Factor Chart and Estimate of Quantities – Electronic Copy 

Submitted By: (Design-Build Team's Name) 

Design-Build Team Address 

Contract Number C204165 

TIP Number I-5912 

Surry/Yadkin Counties  

I-77 Pavement Replacement from Mile Marker 78.4 to Mile Marker 83.4 

 

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 

envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer envelope 

shall also bear the statement “TMPC & Fuel Usage Factor Chart and Estimate of Quantities for the 

Design-Build of State Highway Contract No. C204165" 

 

TRAFFIC MANAGEMENT PHASING CONCEPT (TMPC) 

 

A  TMPC shall be submitted with the Price Proposal in a separate envelope from the Price Proposal.  

The TMPC shall present the Design Build Team’s approach to Traffic Management and demonstrate 

clear understanding of the Traffic Management Scope of Work found elsewhere in this RFP. 

 

The TMPC shall include the following: 

1. A General Notes Sheet that includes time restrictions for lane and road closures. 

2. Written Construction Staging that outlines the sequence of work operations that are to take 

place in each construction phase and how traffic is maintained during each phase. 

3. Traffic Management Overview sheets that align with the written construction staging and 

shows what construction is occurring and where traffic is being maintained during each 

construction phase.  The overview sheets may be on roll out plots or standard border sheets.  

Include appropriately scaled typical sections at key locations that detail the spatial 

relationship between construction, traffic control devices, and travel lanes. 

 

The TMPC shall identify the following and provide information on why the items are needed: 

1. Locations of temporary pavement, including temporary on-site detours and median 

crossovers as well as the design speeds and lane widths. 

2. Locations of and type of temporary traffic barrier systems. 

3. Location of temporary shoring for the maintenance of traffic. 

4. Guide Signs (shoulder mounted and/or overhead) that must be adjusted during construction. 

5. Temporary Off-site detour routes. 

 

If the TMPC are not submitted as stated herein, the Price Proposals will be considered irregular by 

the Department, and the bid may be rejected 

 

Opening of Price Proposals 

At the time and date specified, the State Contract Officer will open and read the Price Proposals and 

calculate the percentage difference between the Price Proposals submitted and the Engineer’s 

Estimate. 

Best and Final Offer 

In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if the 

Department feels it is necessary for any reason the Department may choose to make amendments to 
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the details of the RFP and request a Best and Final Offer from all of the previously short-listed 

teams. Alternately, the Department may choose to redistribute to the short-listed Design-Build 

Teams another RFP for the project with no amendments to the RFP. 

The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in the 

Best and Final RFP. This will constitute the Design-Build Team’s Best and Final Offer. Award of the 

project may then be made to the Design-Build Team with the lowest apparent Price Proposal in 

response to the Best and Final RFP. 

Stipend 
 

A stipulated fee of $20,000.00  will be awarded to each short-listed Design-Build Team that provides a 

responsive, but unsuccessful, Price Proposal. If a contract award is not made, all short- listed Design-Build 

Teams that provide a responsive Price Proposal shall receive the stipulated fee. Once award is made, or a 

decision is made not to award, unsuccessful Design-Build Teams can apply for the stipulated fee by 

notifying the State Contract Officer in writing and providing an original invoice within 60 days of 

Award. If the Design-Build Team accepts the stipulated fee, the Department reserves the right to use 

any ideas or information contained in the Design-Build Proposal and / or Traffic Management 

Phasing Concept, whether incorporated into the Design-Build Proposal or not, in connection with 

any contract awarded for the project, or in connection with any subsequent procurement, with no 

obligation to pay additional compensation to the unsuccessful Design-Build Team. The stipulated fee 

shall be paid to eligible Design-Build Teams within ninety days after the award of the contract or the 

decision not to award. Unsuccessful Design-Build Teams may elect to refuse payment of the 

stipulated fee and retain any rights to its Design-Build Proposal and the ideas and information 

contained therein. 

 
In the event that the Department suspends or discontinues the procurement process prior to the Price 

Proposal submittal date current at the time of the suspension, no stipulated fee will be paid. 
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ROADWAY SCOPE OF WORK 

 

 

 

Project Details 

 

 The Design-Build Project consists concrete pavement replacement along I-77 from the existing 

construction joint (approx. mile marker 78.4) just south of US 21 (Exit 79) in Yadkin County 

to Mile Marker 83.4 in Surry County. Median paved shoulder widths shall be 4 ft. minimum.  

Existing outside paved shoulder widths shall be maintained.

 

 The Design-Build Team shall replace damaged existing curb and gutter that is adjacent to any 

slab that is being replaced within the project limits.

 

 The Design-Build Team shall match existing super-elevation and existing horizontal 

alignments. The Design-Build Team shall provide a vertical alignment that matches the 

elevation of the existing concrete. The Design-Build Team shall not reduce existing vertical 

clearances at any overhead structure.

 

 The Design-Build Team shall replace all guardrail/guiderail including structure anchor units to 

current standards. If the current standard requires relocating the guardrail/guiderail which 

causes excessive grading or drainage revisions, then the new guardrail/guiderail shall be placed 

as near to its current location as possible.

 

 The Design-Build shall be responsible for all supplemental Subsurface Utility Engineering, as 

necessary and, in the event utilities are impacted, utility relocation or adjustment coordination.

 

 The Design-Build Team shall provide Erosion Control measures, plans and details are necessary 

to accommodate their operations.  The Design-Build Team shall be responsible for designing 

and implementing such measures and coordinating with the Roadside Environmental Unit and 

the Engineer as necessary.

 

 No environmental permits are anticipated for this project. If the Design-Build Team’s design 

requires a permit, the Design-Build Team shall be responsible for preparing the applicable 

environmental permits application(s).

 

 At a minimum, the Design-Build shall provide a Roadway plan set which consist of the 

following:

➢ Roadway plan and profile sheets with centerline alignment. 

➢ All temporary traffic control alignments in 2 series of the Roadway Plans. 

➢ Any proposed drainage features. 

➢ Provides a vertical alignment that matches the existing concrete pavement. 

➢ Typical sections denoting pavement design. 

➢ Title, Index of Sheets, Drainage Sheet, Survey Control Sheet and Cross Sections. 
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General 

 

 

 

 The design shall be in accordance with the 2011 AASHTO A Policy on Geometric Design of 

Highways and Streets and 2013 Errata, 2002 NCDOT Roadway Design Manual, including all 

revisions effective on the Price Proposal submittal date, January 2018 NCDOT Roadway 
Standard Drawings, or as  superseded  by detail sheets located at 

https://connect.ncdot.gov/resources/Specifications/Pages/2018-Roadway-Standard- 
Drawings.aspx, Roadway  Design Policy and Procedure Manual, Roadway Design
Guidelines for Design-Build Projects, January 2018 NCDOT Standard Specifications for 

Roads and Structures and the 2011 AASHTO Roadside Design Guide, 4
th 

Edition and 2015 
Errata. 

 

 The Design-Build Team shall be responsible for the evaluation of the algebraic difference in 

rates of cross slope (roll-over) between existing shoulders and roadways and the associated 

suitability for carrying traffic during construction, if necessary. In the event that the roll-over 

is found to be unacceptable for the proposed temporary traffic patterns, the Design-Build Team 

shall be responsible for providing cross slopes that meet design standards and eliminate roll- 

over concerns.

 
 Unless noted otherwise elsewhere in this RFP, the design speed for temporary traffic control 

crossovers or diversions shall be the same or greater than the posted speed limit.
 

NCDOT Information Supplied 

 

 The NCDOT will provide the Categorical Exclusion (CE). Unless noted otherwise elsewhere 

in this RFP, the Design-Build Team shall adhere to all commitments stated in the 

environmental documents.

 

 The NCDOT will provide geotechnical recommendations for pavement design and the 

schematic showing the Area of Concrete Replacement. Any supplemental surveys, including 

but not limited to additional topography, existing and proposed roadway, structure sites, 

underground and overhead utilities, existing and proposed drainage, shall be the responsibility 

of the Design-Build Team to acquire and process. The Design-Build Team shall be responsible 

for confirming the location of the utilities and the type / size of facilities.

 

 The NCDOT will provide all electronic files that are available.


 The NCDOT will provide a project file showing the project limits.







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HYDRAULICS DESIGN SCOPE OF WORK 

The Design-Build Team shall be required to do the following: 

 Employ a prequalified private engineering firm to perform hydraulic design for all work 

required under this contract.
 

 Provide proper drainage for all temporary alignments and / or traffic shifts.

 

 Design and construct any temporary drainage necessary for construction of the project.

 Design hydraulic spread cannot encroach into the operational permanent thru travel lane and 

shall not encroach more than two feet into an operational temporary thru lane.

 The Design-Build team is not responsible for improving existing roadway drainage systems 

except as required to provide for the installation of shoulder drains as specified elsewhere in 

this RFP.

 

General 

 Design in accordance with criteria provided in the North Carolina Division of Highways 

Guidelines for Drainage Studies and Hydraulics Design-2016 and the addendum Handbook of 

Design for Highway Drainage Studies-1973, North Carolina Department of Transportation 

Stormwater Best Management Practices Toolbox-2014 and the North Carolina Division of 

Highways Hydraulics Unit website:

 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK    
 

I. GENERAL: 
 

The Department will provide the Pavement Design Inventory Report. If additional 

investigation of the pavement and subgrade is performed, the Design-Build Team shall 

obtain the services of a firm prequalified for geotechnical work by the NCDOT 

Geotechnical Engineering Unit at: 

https://partner.ncdot.gov/VendorDirectory/default.html 

The prequalified geotechnical firm shall prepare a recommendation report for use in 

designing pavement if additional investigation of the pavement and subgrade is performed. 

 

The Engineer of Record who prepares the Geotechnical Recommendations for Pavement 

Design report shall be a Professional Engineer registered in the State of North Carolina. 

 

The prequalified geotechnical firm shall also determine if additional subsurface and 

pavement information is required based upon the subsurface and pavement information 

provided by the NCDOT. If a determination is made that additional subsurface or pavement 

information is required, the Design-Build Team shall use a prequalified geotechnical firm 

to perform all additional subsurface and pavement investigation and laboratory testing in 

accordance with the current NCDOT Geotechnical Engineering Unit Geotechnical 

Investigation and Recommendations Manual. Submit additional information collected by 

the Design-Build Team to the NCDOT Geotechnical Engineering Unit for review and 

acceptance in the following format: 

 

 8 ½ x 11-inch Paper Format Geotechnical Recommendations for Pavement Design 

Report 

 NC Division of Highways Geotechnical Engineering Unit Soil and Rock 

Classification Legend and Abbreviations 

 Plan View of boring locations and any other significant topographic features 

 Typed pavement investigation data sheets including Northings and Eastings of 

each coring location Template is 11x17 

 DCP logs with cumulative depth measurements per blow measured in centimeters 

 Color pavement core photos labeled with station and offset 

 AASHTO soil test results for both disturbed and undisturbed samples 

 Dynamic Cone penetrometer (DCP) summary chart 

The Design-Build Team shall provide the final Geotechnical Recommendations for 

Pavement Design report in electronic and hardcopy format to the NCDOT for its records. 
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II. DESCRIPTION OF WORK: 

 

The Design-Build Team shall provide the Geotechnical Recommendations for Pavement 

Design report in accordance with all applicable NCDOT Geotechnical Engineering Unit 

Standard Provisions, and NCDOT Roadway Design Manual. 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall 

adhere to the guidelines located at the following website: 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

A.        Roadway Foundation 

 

 

 Unless noted otherwise herein, all unreinforced proposed fill slopes, shall be 2:1 (H:V) 

or flatter 

 

 Mitigate all unsuitable soils to the extent that is required to improve the stability of the 

subgrade. Use any suitable material to backfill undercut areas except when employing 

shallow undercut in accordance with Section 505 of the January 2018 NCDOT Standard 

Specifications for Roads and Structures which requires the use of Select Material, Class 

IV. For undercut backfilling in water, use Select Material, Class III. 

 

 The Engineer will conduct DCP testing on the soils beneath the Type 1 aggregate 

subgrade at a spacing of 100 feet when the Design-Build Team has notified the 

Department that the aggregate subgrade location has been prepared for geotextile for soil 

stabilization or geotextile for pavement stabilization placement (Reference the Pavement 

Management Scope of Work, the Aggregate Subgrade Standard Special Provision, and 

the Geotextile For Pavement Stabilization Project Special Provision found elsewhere in 

this RFP). If the DCP tests indicate poor soils beneath the required 12-inch Type 1 

aggregate subgrade, the Engineer will provide direction to increase the thickness of the 

Class IV subgrade stabilization prior to placing the geotextile for soil stabilization or 

geotextile for pavement stabilization. Payment of the additional Type 1 aggregate 

subgrade (below the 12 inches required) will be paid for as extra work in accordance with 

Subarticle 104-8(A) of the 2018 Standard Specifications for Roads and Structures at the 

unit price of $50 per cubic yard (in place volume). This payment will be considered full 

compensation for the additional undercut, removal and proper disposal of the undercut 

material, and the placement and compaction of the additional Class IV subgrade 

stabilization. 

 

 

III. CONSTRUCTION REQUIREMENTS: 

All construction and materials shall be in accordance with the NCDOT 2018 Standard 

Specifications for Roads and Structures and current NCDOT Project Special Provisions 

unless noted otherwise elsewhere in this RFP. The Design-Build Team shall be responsible 

for investigating, proposing and incorporating remedial measures for any construction 

problems related to, subgrades, and construction vibrations. Submit the proposed remedial 

measures to the Geotechnical Engineering Unit for review and acceptance prior to 

incorporation. 
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The Design-Build Team shall be responsible for any damage or claim caused by 

construction, including damage caused by vibration (see 2018 Standard Specifications for 

Roads and Structures Article 107-14). The Design-Build Team shall be responsible for 

deciding what, if any, pre and post-construction monitoring and inventories need to be 

conducted to satisfy their liability concerns. Any monitoring and inventory work shall be 

performed by a qualified private engineering firm experienced in the effects of construction 

on existing structures. 
 

The prequalified geotechnical firm that prepared the original Geotechnical 

Recommendations for Pavement Design report shall perform any changes to the 

Geotechnical Recommendations for Pavement Design report. All changes shall be based 

upon additional information, subsurface investigation and / or testing. Send copies of 

revised designs, including additional subsurface information, calculations and any other 

supporting documentation sealed by a professional engineer or licensed geologist 

registered in the State of North Carolina, to the NCDOT for review and acceptance. 

 

Send copies of any inspection forms related to subgrade undercut and subgrade repair to 

the NCDOT for review. 
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TRANSPORTATION MANAGEMENT SCOPE OF WORK  (12-18-17)   

 

I. Laws, Standards and Specifications 

 

The Design-Build Team shall design the Transportation Management Plans (TMP) in 

accordance with the requirements of this RFP and the version of the standards listed below 

that are current at the time of the Price Proposal submittal. 

 

 January 2018 NCDOT Standard Specifications for Roads and Structures 

 January 2018 NCDOT Roadway Standard Drawings 

 NC Supplement to the MUTCD 

 Manual on Uniform Traffic Control Devices (MUTCD) 

 Roadway Design Manual 

 Americans with Disabilities Act of 1990 (ADA) 

 A Policy on Geometric Design of Highways and Streets 

 AASHTO Roadside Design Guide 

 Standard Highway Signs 

 Guidelines for Preparation of Traffic Control and Pavement Marking Plans for 

Design-Build Projects 

 Design-Build Submittal Guidelines 

 Rule on Work Zone Safety and Mobility 23 CFR 630 Subpart J 

 

References 

 

The Design-Build Team shall use the references provided on the site below, as supplementary 

guidelines and requirements for the design and implementation of the Transportation 

Management Plans (TMP). 

 

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 

Transportation Management Plans 

The Design-Build Team shall prepare Transportation Management Plans (TMP) that includes 

Temporary Traffic Control Plans (TTCP) and Traffic Operations Plans (TOP). The 

Temporary Traffic Control Plans shall include control strategies, traffic control devices, 

project coordination, contracting strategies, and innovative construction techniques. In 

accordance with the Public Information Scope of Work found elsewhere in this RFP, the 

Design-Build Team shall assist the Department in the development of a Public Information 

Plan (PIP). 

 
The Design-Build Team shall produce TMP for each phase of work that impacts road users. 

The TMP shall include details of all planned detours, traffic control devices, striping, and 

signage applicable to each phase of work. The information on the TMP shall be of sufficient 

detail to allow verification of design criteria and safety requirements, including but not 

limited to typical sections, alignment, striping layout, drop off conditions, and temporary 
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drainage. The Design-Build Team shall develop TMP that include procedures to 

communicate TMP information to the public about road and travel conditions within the work 

zone and affected roadway network. 

 

A Transportation Management Phasing Concept (TMPC) shall be prepared by the Design- 

Build Team to present the Design-Build Team’s approach to all areas covered under the TMP, 

including but not limited to hauling of materials to, from, and within the project right of way 

(ROW). The Design-Build Team shall submit the TMPC for Department review and 

acceptance and shall address NCDOT comments on the TMPC prior to commencing 

production of the TMP for each phase of work or any construction. Any changes to the TMPC 

after acceptance by NCDOT shall require a submittal for review prior to any future phasing 

submittals. 

 

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 

developing TMP on comparable projects for the North Carolina Department of Transportation 

(NCDOT). 

 

General Requirements 

 

When lane and / or shoulder closures are not in effect, maintain the existing number of travel 

lanes on all roads. For existing travel lanes that are 12-foot wide or wider, maintain a minimum 

of 12-foot travel lanes at all times. For existing travel lanes that are narrower than 12 feet, 

maintain the existing travel lane widths at all times. Maintain four-foot wide inside and outside 

paved shoulders in each direction of I-77 unless temporary barrier is placed on the paved 

shoulder. For existing paved shoulders on I-77 that are narrower than 4 feet, maintain the 

existing paved shoulder widths at all times. Maintain a minimum one-foot wide paved shoulder 

adjacent to ramps. Unless permitted otherwise elsewhere in this RFP, maintain existing 

shoulder widths (paved and unpaved). 

 

The Design-Build Team shall maintain positive median cross-over protection for the entire 

I-77 project limits. 

 

For temporary median widening temporary barrier shall be installed along the median shoulder 

when the slope to the existing cable guiderail is less than 6:1.   

 

All traffic control devices, including bridge barrier rails, shall be placed/located a minimum 

two-foot offset (shy distance) from the edge of an open travel lane. 

 

Temporary crossovers may be used on I-77 to place traffic in a two-lane/two-way temporary 

traffic pattern only if the following conditions are met: 

 

 Follow the time restriction in Section II., A., 1., b. below. 

 Crossover shall conform to and be in accordance with the January 2018 NCDOT 

Roadway Standard Drawing No. 1101.03, sheet 4 of 9. 

 Crossover shall be designed for the current posted speed limit of 70 mph. 

 An approved temporary barrier system will be required to safely divide the two-lane, 

two-way temporary traffic pattern. Maintain a minimum of 4-foot offset from inside 

edge of travel lane to the approved unanchored temporary barrier system. A minimum 

2-foot offset is acceptable if barrier is anchored. All other offsets and temporary paved 
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shoulders shall adhere to the requirements above. 

 Crossover shall not affect existing interchange operation and shall not begin or end 

within the limits of the interchange. 

 Only one temporary crossover can be used at a time. 

 Existing guiderail and guardrail shall be modified or an approved barrier system will be 

required. 

 

Placement of temporary barrier systems shall be shown on the Transportation Management 

Phasing Concept. Temporary barrier systems shall be designed in accordance with the 

following requirements: 

 

 Determine the need for temporary barrier in accordance with the AASHTO Roadside 

Design Guide and the Manual on Uniform Traffic Control Devices. Use of temporary 

longitudinal traffic barriers should be based on an engineering analysis. Reference the 

NCDOT Work Zone Traffic Control website noted below for the North Carolina 

Department of Transportation Guidelines for the Use of Positive Protection in Work 

Zones. 

 
https://connect.ncdot.gov/projects/WZTC/Pages/Design-Resources.aspx 

 
 The Design-Build Team shall adhere to the AASHTO Roadside Design Guide in 

determining the length of need, flare rate, and clear zone. The Design-Build Team shall 

adhere to the possible deflection of the proposed temporary barrier system in 

accordance with NCHRP-350 deflections from crash testing. Providing less than the 

minimum deflection distance shall require the use of anchored temporary barrier 

systems in accordance with the January 2018 NCDOT Standard Specifications for 

Roads and Structures. 

 
 When temporary barrier is used continuously on one or both sides of a direction of I-77 

travel for a distance greater than one mile, the Design-Build Team shall provide a paved 

motorist breakdown area on the right side of the mainline (I-77) travel way every mile, 

unless the outside useable width (clear distance between edge of travel lane and face of 

barrier) is ten feet or greater. All breakdown areas shall be a minimum of 1000 foot long 

and 14 feet wide, ten feet of which shall be pavement. Prior to incorporation, the Design- 

Build Team shall submit a temporary pavement design for the breakdown areas. 

(Reference the Pavement Management Scope of Work found elsewhere in this RFP) 

 
 The Design-Build Team shall not place temporary barrier systems utilized for traffic 

control on unpaved surfaces. 

 

 The Design-Build Team shall not place temporary barrier along any merging taper 

including but not limited to existing and proposed ramp merges, lane drop merges, and 

temporary lane closure merges. The lane shall first be closed using channelizing 

devices and pavement markings. 

 

 The Design-Build Team shall not place temporary barrier along any shifting taper 

including existing, temporary, and proposed shifting tapers. The lane shall first be 

closed using channelizing devices and pavement markings. 
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 When barrier is placed on the roadway shoulder, the Design-Build Team shall install 
shoulder closure signs and devices in advance of the barrier using January 2018 
NCDOT Roadway Standard Drawings. 

 

 The Design-Build Team should not place temporary barrier in the gore area. The ramp 

or loop should be closed if the work cannot be safely performed without placing 
temporary barrier in the gore area. 

 
The design speed for temporary alignments of Interstate, US, and NC routes shall not be lower 

than the current posted speed limit. 

 

The January 2018 NCDOT Roadway Standard Drawing No. 1101.11 shall be used to calculate 

the length of temporary merges for lane closures and temporary traffic shifts. For temporary 

traffic patterns that will remain in place for a period longer than three days, including but not 

limited to traffic shifts, merges, and temporary alignments, breaks in the superelevation and / 

or breaks in a normal crown section will not be allowed within the shifting taper. Excluding 

the aforementioned temporary traffic patterns, breaks in the superelevation and / or breaks in a 

normal crown section shall only occur on a lane line or lane midpoint (lane midpoint shall be 

defined as +/- 12.0 inches off center), and shall not exceed 0.04. 

 
Temporary ramp and loop alignments that will be in place longer than 72 hours shall adhere to 

the design requirements of the NCDOT Roadway Design Manual and AASHTO A Policy on 

Geometric Design of Highways and Streets. 
 

Through traffic traveling in the same direction shall not be split. (i.e. separation by any type of 

barrier, bridge piers, existing or proposed median, etc.). 

 

Except as allowed otherwise elsewhere in this RFP, the Design-Build Team shall provide safe 

access for wide-loads and oversized permitted vehicles through the work zone on all roadways 

within the project limits. Wide-loads and oversized load detours may be used upon approval 

of the “Oversize/Overweight Permit Unit” in Raleigh.  Safe access shall entail, but is not 

limited to, a sufficient pavement structure (Reference the Pavement Management Scope of 

Work found elsewhere in this RFP), maintaining the existing vertical clearance of overhead 

structures, providing the required vertical clearance on proposed overhead structures and 

providing the minimum horizontal clear widths as follows: 

 

Roadway 
Minimum Clear 

Width 

I-77 20 feet 

All other roadways, including ramps/loops 18 feet 

 
The Design-Build Team shall coordinate with the Division Operations Engineer and Division 

Traffic Engineer to manage traffic operations within the work zone and other roadways within 

the network that may be affected by the work zone activities. Coordination shall include, but 

not be limited to, providing notification of planned lane or road closures, traffic detours, public 

information, traffic management, access management, incidents, etc. 
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The Design-Build Team shall utilize Changeable Message Signs (CMS) as follows: 

 

 For traffic control purposes during construction, the Design-Build Team shall provide 

and operate a minimum of one CMS per direction on I-77 that provides general 

information about the construction activities within the project limits. This CMS shall 

be in addition to any other CMSs required by the January 2018 NCDOT Roadway 

Standard Drawings. 

 

 In addition to the requirement above, and expressly for the purpose of managing 

incidents on I-77 during construction, the Design-Build Team shall provide and operate 

a minimum of two additional (2) CMSs per direction to display alternate route 

information ahead of the detour points on I-77. The positioning of these incident 

management CMSs shall be as directed by the Engineer. These CMSs shall be in 

addition to any other devices provided by the Department and operated by the NCDOT 

Statewide Operations Center (STOC). The Design-Build Team shall coordinate with 

the STOC when alternate route information needs to be displayed. 

➢ These CMSs shall have the ability to 1) be controlled remotely by the STOC and 
2) be operated in the field by the Design-Build Team. 

➢ Alternate routes, CMS locations and CMS messages shall be reviewed and 

approved by the Department prior to incorporation. 

 

 The Design-Build Team shall show approximate CMS locations, along with the 

respective messages that have been coordinated with the STOC in the Transportation 
Management Plans. 

 

On all roads, the Design-Build Team shall make all modifications to existing pavement 

markings, markers and / or signing located outside the project limits that are necessitated by 

the Transportation Management Plans. Additionally, the Design-Build Team shall readjust the 

markings, markers, and / or signing located outside the project limits to the existing / proposed 

pattern when the temporary changes are no longer needed. 

 

The Design-Build Team shall not place traffic on lanes containing rumble strips. 

 

Lane Closure Notice (LCN) 

 

The Design-Build Team shall issue a Lane Closure Notice (LCN) to NCDOT and affected 

government entities a minimum of thirty (30) calendar days prior to the publication of any 

notices or placement of any traffic control devices associated with lane closures, detour routing 

or other change in traffic control requiring lane closures. The Design-Build Team will be 

allowed to issue a single LCN for multiple / consecutive lane closures that occur in the same 

location. 

 

If an emergency condition should occur, a LCN shall be provided to NCDOT within two (2) 

days after the event. 
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Road Closure Notice (RCN) 

 

Proposed road closures on any road shall be approved by the Engineer prior to incorporation in 

the Transportation Management Plans. 

 

The Design-Build Team shall issue a Road Closure Notice (RCN) to NCDOT and affected 

government entities a minimum of thirty (30) calendar days prior to the publication of any 

notices or placement of any traffic control devices associated with road closures, detour 

routing or other change in traffic control requiring road closures. 

 

For a RCN utilizing a non-NCDOT controlled facility, Design-Build Team shall secure 

concurrence in writing from the controlling government entity. A RCN shall contain the 

estimated date, time, duration, and location of the proposed work. The Design-Build Team 

shall keep NCDOT and any other affected government entity informed of any and all changes 

or cancellations of proposed Road Closures prior to the date of their implementation. 

 

If an emergency condition should occur, a RCN shall be provided to NCDOT within two (2) 

days after the event. For non-NCDOT controlled facilities, the Design-Build Team shall 

immediately notify the controlling government entity. 

 

II. Project Operations Requirements 

 

The following are Time Restrictions and notes that shall be included with the Transportation 

Management Plan General Notes, unless noted otherwise elsewhere in this RFP: 
 

A. Time Restrictions 

 

1. Intermediate Contract Time #1 for Lane Narrowing, Lane Closure, Holiday 

and Special Event Restrictions. 

 
 

a. The Design-Build Team shall maintain 4 lane – 2 way traffic patterns 

and shall not close or narrow a lane during the times below. 

 
Road Name Time Restrictions 

 

I-77 including all ramps All days between Memorial Day to Labor  

and loops. Day: 

From 6:00 a.m. Friday to 9:00 p.m. Sunday. 
 

Follow holiday and special event restrictions 

listed below. No additional time restrictions 

for closing or narrowing a lane. 
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The Design-Build Team shall not close more than one ramp or loop at a time without 

approval from the Engineer. 

 

The Design-Build Team shall not install, reset and / or remove any traffic control 

device during the times listed above, or during the event restrictions listed below. 

 
In addition to the lane narrowing and closure restrictions stated above the Design- Build 

Team shall not close or narrow a lane of traffic on I-77, including ramps & loops, detain, 

and / or alter the traffic flow on or during holidays, holiday weekends, special events, or 

any other time when traffic is unusually heavy, including the following schedules: 

 

(a) For New Year’s from the hours of 6:00 a.m. December 31st to 9:00 p.m. January 

2nd. If New Year’s Day is on a Friday, Saturday, Sunday or Monday then to 9:00 
p.m. the following Tuesday. 

 

(b) For Easter, from the hours of 6:00 a.m. Thursday to 9:00 p.m. Monday. 

 

(c) For Memorial Day, from the hours of 6:00 a.m. Friday to 9:00 p.m. Tuesday. 

 

(d) For Independence Day, from the hours of 6:00 a.m. July 3
rd 

to 9:00 p.m. July 5
th

. If 
Independence Day is on a Friday, Saturday, Sunday or Monday, then from the hours 
of 6:00 a.m. the Thursday before Independence Day to  9:00 p.m. the Tuesday after 

Independence Day. 

 

(e) For Labor Day, from the hours of 6:00 a.m. Friday to 9:00 p.m. Tuesday. 

 
(f) For Thanksgiving Day, from the hours of 6:00 a.m. Tuesday to 9:00 p.m. Monday. 

 

(g) For Christmas, from the hours of 6:00 a.m. the Friday before the week of Christmas 

Day to 9:00 p.m. the following Tuesday after the week of Christmas Day. 

 

(h) For NASCAR Cup events at Charlotte Motor Speedway in Charlotte, NC. From 24 

hours before the event for Southbound I-77 to 24 hours after the event for 

Northbound I-77.  

 

b. Temporary Traffic Patterns utilizing a crossover can be used on I-77.   These 

temporary traffic patterns can be used at the Design-Build Team’s discretion, except 

for all holidays and special event time restrictions listed above. 

 
Failure to meet any of the crossover requirements in this contract could result in 

this option being disallowed for the remainder of the contract. 
 

The Design-Build Team shall identify any congestion mitigation measures that will 

be used to ensure safe traffic movement while crossovers are in use. 
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Liquidated Damages for Intermediate Contract Time #1 for the above lane 

narrowing, crossover, lane closure, holiday and special event time restrictions for 

I-77 including all ramps and loops are $1,250.00 per 15-minute period or any 

portion thereof. 

 

2. Intermediate Contract Time #2 for Road Closure Restrictions for Construction 

Operations 

 

Unless allowed otherwise elsewhere in this RFP, at a minimum, the Design-Build Team 

shall maintain the existing traffic pattern for all roadways and follow the road closure 

restrictions listed below. When a road closure is used, the Design-Build Team shall reopen 

the travel lanes by the end of the road closure duration to allow the traffic queue to deplete 

before re-closing the roadway. Should the traffic queue extend to the advance warning 

signs, traffic shall be returned to the existing number of lanes in each direction until the 

traffic queue is depleted. 

 

Unless allowed otherwise elsewhere in this RFP, the Design-Build Team shall 1) not close 

any direction of travel for the following roads or any ramps / loops during the times noted 

below; and 2) only close the following roads or any ramps/loops for the operations listed 

in this intermediate contract time restriction. 
 
 

Road Name Time Restrictions 

 

I-77, including all ramps / loops 
Monday through Thursday 

6:00 a.m. to 12:00 a.m. (midnight) and 

from 6:00 a.m. Friday to 12:00 a.m. 

(midnight) Sunday 
 

For the operations noted below, the maximum road closure duration shall not exceed 15 

minutes on I-77 including ramps & loops without an approved offsite detour. With an 

approved offsite detour, the maximum road closure duration shall not exceed 30 minutes 

on I-77 including ramps & loops. Concurrent road closures in the same direction of a 

facility will not be allowed without prior written approval from the Department. 

 
 Traffic shifts to complete tie-in work and placement of pavement markings & 

markers. 

 

Liquidated Damages for Intermediate Contract Time #2 for the above road 

closure time restrictions for I-77 including all ramps and loops are $1,250.00 per 

15-minute period or any portion thereof. 
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3. Intermediate Contract Time #3 for Continuous Weekend Road Closure Time 

Restrictions for US 21/US 21Bus Ramp/Loop (Exit 79) and NC 67 Ramp/Loop 

(Exit 82)  

 

One ramp/loop closure, with an approved offsite detour, will be permitted for the 

reconstruction of each ramp and loop at the US 21/US 21Bus & NC 67 interchanges for 

no more than 58 consecutive hours beginning on Friday at 8:00 p.m. and ending on 

Monday at 6:00 a.m. 

 

The Design-Build shall not close more than one ramp or loop at a time without approval 

from the Engineer. 

 

Liquidated Damages for Intermediate Contract Time #3 for the above continuous 

weekend road closure time restrictions for the US 21/US 21Bus & NC 67 ramp/loop 

are $1,250.00 per 15-minute period or any portion thereof. 

 
B. Hauling Restrictions 

 

The Design-Build Team shall adhere to the hauling restrictions noted in the January 

2018 NCDOT Standard Specifications for Roads and Structures. 
 

The Design-Build Team shall conduct all hauling operations as follows: 

 

 The Design-Build Team shall not conduct any hauling operations against the flow 

of traffic of an open travelway unless an approved temporary traffic barrier or 

guardrail separates the traffic from the hauling operation. 

 

 The Design-Build Team shall not haul during the holiday and special events time 

restrictions listed in ICT #1 unless the hauling operation occurs completely behind 

temporary traffic barrier or guardrail and does not impact traffic operations. 

 

 All entrances and exits for hauling to and from the work zone shall conform to the 

January 2018 NCDOT Roadway Standard Drawings. 

 

 Haul vehicles shall not enter and/or exit an open travel lane at speeds more than 10 

mph below the posted speed limit. 

 

 Hauling vehicles shall not travel less than 55 MPH in an open travel lane. 

 

 Hauling vehicles shall not accelerate or decelerate in an open travel lane. 

 
 All hauling entrances, exits and crossings shall be shown on the Transportation 

Management Plans. 

 
 Hauling operations that perpendicularly cross a roadway shall require 

Transportation Management Plans and shall be subject to the time restrictions, and 

holiday and special event time restrictions listed in ICT #1. 
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C. Lane and Shoulder Closure Requirements 

 

On multi-lane facilities, the Design-Build Team shall not install more than three (3) miles 

of lane closure in any one direction, measured from the beginning of the merge taper to the 

end of the lane closure. The Design-Build Team shall not install more than one lane closure 

in any one direction. 

 

The Design-Build Team shall remove lane closure devices from the lane when work is not 

being performed behind the lane closure or when a lane closure is no longer needed. 

 

The Design-Build Team shall install a temporary white edge line when a lane closure will 

remain in place for more than 72 hours. 

 

The Design-Build Team shall install Sequential Flashing Warning Lights on drums used 

for merging tapers to assist motorist in determining which direction to merge and to 

decrease late lane merging.  (See attached Provision) 

 

When personnel and / or equipment are working within 15 feet of an open travel lane, the 

Design-Build Team shall close the nearest open shoulder using January 2018 NCDOT 

Roadway Standard Drawings, unless the work area is protected by an approved temporary 

traffic barrier or guardrail. 

 

When personnel and / or equipment are working on the shoulder adjacent to an undivided 
facility and within five feet of an open travel lane, the Design-Build Team shall, at a 

minimum, close the nearest open travel lane using January 2018 NCDOT Roadway 

Standard Drawings, unless the work area is protected by an approved temporary traffic 
barrier or guardrail. 

 

When personnel and / or equipment are working on the shoulder adjacent to a divided 

facility and within ten feet of an open travel lane, the Design-Build Team shall, at a 

minimum, close the nearest open travel lane using January 2018 NCDOT Roadway 

Standard Drawings, unless the work area is protected by an approved temporary traffic 

barrier or guardrail. 

 

When personnel and / or equipment are working within a lane of travel of an undivided or 

divided facility, the Design-Build Team shall, at minimum, close the lane using the January 

2018 NCDOT Roadway Standard Drawings. The Design-Build Team shall conduct the 

work so that all personnel and / or equipment remain within the closed travel lane. 

 

The Design-Build Team shall not perform work involving heavy equipment within 15 feet 

of the edge of travel way when work is being performed behind a lane closure on the 

opposite side of the travel way. 

 

D. Pavement Edge Drop off Requirements 

 

The Design-Build Team shall backfill using suitable compacted material at a 6:1 slope up 

to the edge and elevation of the existing pavement in areas adjacent to an open travel lane 

that has an edge of pavement drop-off as follows: 
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 Elevation differences that exceed two inches on roadways with posted speed 

limits of 45 mph or greater and a paved shoulder four-foot wide or less. 

 

 Elevation differences greater than three inches on roadways with posted speed 

limits less than 45 mph and with a paved shoulder four-foot wide or less. 

 

 Refer to the current AASHTO Roadside Design Guide for proper treatment of all 

other conditions. 
 

Do not exceed a difference of two inches in elevation between open lanes of traffic for 

nominal lifts of 1.5 inches. Install advance warning “UNEVEN LANES” signs (W8-11) 

1,000 feet in advance and a minimum of every half mile throughout the uneven area. 

 

E. Traffic Pattern Alterations 

 

The Design-Build Team shall notify the Engineer, in writing, at least thirty (30) calendar 

days prior to any traffic pattern alteration. 
 

F. Signing 

 

The Design-Build Team shall install work zone advance warning signs when work is within 

40 feet from the edge of travel lane and no more than three days prior to the beginning of 

construction. 

 
When portable work zone signs are not in use for periods longer than 30 minutes, the 

Design-Build Team shall lay the portable work zone sign flat on the ground and collapse 

the sign stand and lay it flat on the ground. 

 

The Design-Build Team shall install and maintain all detour signing and devices required 

for road closures. The Design-Build Team shall cover or remove all detour signs devices 

required for road closures within and off the project limits when a detour is not in operation. 

 

The Design-Build Team shall ensure proper signing (including but not limited to guide 

signs) is in place at all times during construction, as required by the MUTCD. All temporary 

signing shall be shown on the Traffic Control Plans or Temporary Signing Plans to be 

reviewed and approved by the Department prior to incorporation. 

 
G. Traffic Barrier 

 

The Design-Build Team shall use only an NCDOT approved temporary traffic barrier 

system and adhere to the following requirements: 

 

 Install temporary traffic barrier system a maximum of two (2) weeks prior to 

beginning work in any location. Once the temporary traffic barrier system is 

installed at any location, proceed in a continuous manner to complete the proposed 

work in that location. 
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 Place all temporary barrier used for traffic control directly on an asphalt or concrete 

surface. 

 

 Temporary barrier used for traffic control shall not act as a retaining wall. 

 

 Once the temporary traffic barrier system is installed and no work has been or will 

be performed behind the temporary traffic barrier system for a period longer than 

two (2) months, remove / reset the temporary traffic barrier system unless the 

barrier is protecting traffic from a hazard. 

 

 Protect the approach end of temporary traffic barrier system at all times during the 
installation and removal of the barrier by either a truck mounted impact attenuator 

(maximum 72 hours) or a temporary crash cushion. 

 
 Protect the approach end of temporary traffic barrier system from oncoming traffic 

at all times by a temporary crash cushion unless the approach end of temporary 

traffic barrier system is offset from oncoming traffic as follows: 
 
 

Posted speed limit (MPH) 

40 or less 
Minimum offset (feet) 

15 

45 – 50 20 

55 25 

60 mph or higher 30 

 

 Install temporary traffic barrier system with the traffic flow, beginning with the 

upstream side of traffic. Remove the temporary traffic barrier system against the 
traffic flow, beginning with the downstream side of traffic. 

 

 Install drums to close or keep closed the closed sections of the roadway until the 

temporary traffic barrier system can be placed or after the temporary barrier system 

has been removed. The distance, in feet, between drums shall be no greater than 

twice the posted speed limit (mph). 

 

 The Design-Build Team shall minimize the presence of portable concrete barrier 

along acceleration ramps/loops. Thus, justification, in the Department’s sole 

discretion, shall be provided in the TMP for the placement of portable concrete 

barrier along acceleration ramps / loops. At acceleration ramps/loops, the Design- 

Build Team shall install temporary traffic barrier system in a manner that provides 

a minimum of 200 feet from the end of the pavement marking taper to the beginning 

of the barrier taper. 

 
 The Design-Build Team shall be responsible for providing proper connection 

between the existing bridge rail and the temporary barrier system and include this 

information in the appropriate plans. 
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H. Traffic Control Devices 

 

The Design-Build Team shall use traffic control devices that conform to all NCDOT 

requirements and are listed on the NCDOT Approved Products List. The Approved 

Products List is shown on the following website: 

 

https://apps.ncdot.gov/vendor/approvedproducts/ 

 

The use of any devices that are not shown on the Approved Product List shall require 

written approval from the Division Project Engineer prior to incorporation. 

 

Channelizing device spacing shall not exceed a distance in feet equal to twice the posted 

speed limit. Channelization devices shall be spaced ten feet on-center in radii. 

Channelization devices shall be two feet off the edge of an open travelway, when lane 

closures are not in effect. Skinny drums shall only be allowed as defined in Section 1180 

of the January 2018 NCDOT Standard Specifications for Roads and Structures. 

 

Place Type III barricades, with "ROAD CLOSED" signs (R11-2) attached, of sufficient 

length to close entire roadway. Stagger or overlap barricades to allow for ingress or egress. 

 

Place sets of three drums perpendicular to the edge of the travelway on 500-foot centers 

when unopened lanes are closed to traffic. These drums shall be in addition to channelizing 

devices. 

 

Portable changeable message signs should be placed off the shoulder of the roadway and 

behind a traffic barrier, if practical. Where a traffic barrier is not available to shield the 

portable changeable message sign, it should be placed off the shoulder and outside of the 

clear zone. If a portable changeable message sign must be placed on the roadway shoulder 

or within the clear zone, it should be delineated with retro reflective temporary traffic 

control (TTC) devices. When portable changeable message signs are not being used to 

display TTC messages, they should be relocated such that they are outside of the clear zone 

or shielded behind a traffic barrier and turned away from traffic. If relocation or shielding 

is not practical, the portable changeable message signs shall be delineated with retro 

reflective TTC devices. 

 

I. Temporary Pavement Markings, Markers and Delineation 

 

I-77 Including All Ramps and Loops 

 

The Design-Build Team shall show temporary pavement markings on the Transportation 

Management Plans that meet the requirements of the Work Zone “Performance” Pavement 

Markings on I-77 Including All Ramps and Loops section below and the Guidelines for 

Preparation of Traffic Control and Pavement Marking Plans for Design- Build Projects. 

 

The Design-Build Team shall install pavement markings and markers in accordance with 

the January 2018 NCDOT Standard Specifications for Roads and Structures, and in 

accordance with the manufacturer’s procedures and specifications. 
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In accordance with the requirements below, the Design-Build Team shall install Work 

Zone “Performance” pavement markings on the interim surface for temporary traffic 

patterns. The Design-Build Team shall install temporary raised pavement markers on the 

interim surface for temporary traffic patterns on I-77 including all ramps and loops. 

 

Temporary pavement markings on the final concrete surface shall only be removed by 

hydroblasting unless otherwise removed by diamond grinding. Hydroblasting shall be 

required to remove any residual markings left after diamond grinding that are not left in 

the final pavement marking location or removed by grinding for the final surface 

preparation for final marking. 

 

Pavement markings on existing concrete surface shall only be removed by hydroblasting, 

unless otherwise removed by diamond grinding. Hydroblasting shall be required to remove 

any residual markings left after diamond grinding that are not left in the final pavement 

marking location or removed by grinding for the final surface preparation for final marking. 

 

The Design-Build Team shall tie proposed pavement marking lines to existing pavement 

marking lines. 
 

By the end of each day’s operation, the Design-Build Team shall remove all conflicting 

markings, replace all damaged markings, and remove / replace all conflicting / damaged 

markers. 

 

For concrete surfaces that have been diamond ground as a surface treatment, 4” temporary 

paint shall be used in accordance with Sections 1205-8(C) of the January 2018 NCDOT 

Standard Specifications for Roads and Structures. 

 
Work Zone “Performance” Pavement Markings on I-77 Including All Ramps and 

Loops 

Description 

 

The Design-Build Team shall furnish and install Work Zone “Performance” pavement 

markings that delineate the travel way for work zone traffic patterns on I-77 including all 

ramps and loops. The purpose of Work Zone “Performance” pavement marking is to 

provide a more durable work zone pavement marking that shall last the full duration of a 

traffic pattern without requiring replacement or reapplication for a period of up to 12 

months. The Work Zone “Performance” pavement markings shall also provide a higher 

performance level, for both initial and residual retro-reflectivity, than standard traffic paints 

to improve nighttime work zone visibility. 

 

Materials 

 

a) General 

 

Use materials in accordance with the Manufacturer’s recommendations that shall 

retain both durability and a minimum retro-reflectivity, as described elsewhere in this 

RFP, for a period of at least 12 months. 
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The Work Zone “Performance” pavement markings shall be manufactured to bond 

successfully to both concrete and asphalt pavements. The pavement marking 

materials shall be applied in a single application. The following are approved 

materials to be used for Work Zone “Performance” pavement markings: 

 

 Polyurea 

 Thermoplastic (Extruded and Sprayed) 

 Epoxy 

 Polymer (Single System) 

 Paint 

 Cold Applied Plastic (Type IV) 

 
b) Material Qualifications / Certifications 

 

The Design-Build Team shall only use Work Zone “Performance” pavement marking 

materials, as listed above, that are on the NCDOT Approved Products List at the time 

of installation. In accordance with Article 106-3, and Section 1087-4 of the January 

2018 NCDOT Standard Specifications for Roads and Structures, the Design-Build 

Team shall provide a Type 3 Material Certification for all materials, and a Type 3 and 

Type 4 certification for all reflective media. 

 

Construction Methods 

 

The Design-Build Team shall not use hand applied methods or any other non-truck mounted 

application equipment / device to install Work Zone “Performance” pavement markings for 

applications longer than 1000 feet. 

 
All Work Zone “Performance” pavement markings shall be installed in a single application. 

 

a) Application Equipment 

 

Application equipment shall be in accordance with Section 1205 of the January 2018 

NCDOT Standard Specifications for Roads and Structures. 

 

b) Material Application 

 

The Work Zone “Performance” pavement marking material shall be applied at the 

following minimum thicknesses: 

 

 Polyurea = 20 mils wet 

 Epoxy = 20 mils wet 

 Thermoplastic (Extruded or Sprayed) = 50 mils wet 

 Polymer = 20 mils wet 

 Paint = 20 mils wet 

 Cold Applied Plastic (IV) = Manufacturer’s recommendation 
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The Work Zone “Performance” pavement marking line widths shall be as follows: 

 

 Edge lines, Solid Lane Lines, Skip and Mini-Skip Lines = 6” 

 Gorelines = 12” 

 

“No track” dry times for the liquid systems shall be ten minutes or shorter. Traffic 

shall not be placed on any material until it is sufficiently dry / cured to eliminate 

wheel tracking. 

 
The minimum level of retro-reflectivity for all Work Zone “Performance” pavement 

marking system selected shall be as follows: 

 
Reflectometer Requirements for Work Zone “Performance” Pavement 

Markings 

 

Color Initial 6 Months 12 Months 

White 375 mcd/lux/m2 275 mcd/lux/m2 150 mcd/lux/m2 

Yellow 250 mcd/lux/m2 150 mcd/lux/m2 100 mcd/lux/m2 

 

For the durations noted in the chart above, the Work Zone “Performance” pavement 

markings shall adhere to the corresponding retro-reflectivity levels. 

 

The Design-Build Team shall notify the Engineer, in writing, a minimum of 7 - 10 

days prior to the installation of Work Zone “Performance” pavement markings. The 

Department will measure initial retro-reflectivity levels with a mobile retro-

reflectomer within 30 days after placement to ensure compliance with the reflectivity 

levels in the chart above. 

 

Work Zone “Performance” pavement markings shall maintain the retro-reflectivity 

levels for the durations noted above. If the markings appear to be non-performing, in 

the Engineer’s sole discretion, the Engineer may request additional retro-reflectivity 

readings. If and when this becomes necessary, the same notification procedure as 

described above shall be used to have Work Zone “Performance” pavement markings 

measured by a Mobile Retroreflective Contractor. 

 

If measured and found to be noncompliant, the Design-Build Team shall replace the 

Work Zone “Performance” pavement markings at no cost to the Department. 

 
All Work Zone “Performance” pavement markings shall be durable enough to 

withstand a single snow event without showing excessive fatigue in either bonding 

or retro-reflectivity. The Design-Build Team shall replace the Work Zone 

“Performance” pavement markings if a single snowplow event results in more than 

25% of the pavement marking edge-lines or skips being physically removed and / or 

the Work Zone “Performance” pavement markings do not meet the following 

minimum retro-reflectivity values: 
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Reflectometer Requirements for Work Zone “Performance” Pavement 

Markings after a Single Snowplowed Event 

 

Color MINIMUM 

White 150 mcd/lux/m2 

Yellow 100 mcd/lux/m2 

 
Unless the temporary traffic pattern is to be modified within 30 days, the Design- 

Build Team shall replace all non-compliant Work Zone “Performance” pavement 

markings within 30 days of determining they are non-compliant. 

 

If the work zone experiences more than one snow event requiring snowplowing, the 

retro-reflectivity values in the chart above will no longer apply. The Engineer will 

determine if the pavement markings are performing adequately and / or if 

replacement is necessary due to excessive damage caused solely by snowplow 

activities. If the Work Zone “Performance” pavement markings are found to be 

deficient, solely in the Engineer’s discretion, they shall be replaced. In such case, the 

Work Zone “Performance” pavement markings will be paid for as extra work in 

accordance with Subarticle 104-8-(A) of the January 2018 NCDOT Standard 

Specifications for Roads and Structures at the unit price of $0.40 per linear foot. 

Unless the temporary traffic pattern is to be modified within 30 days, the Design- 

Build Team shall replace all Work Zone “Performance” pavement markings 

damaged due to multiple snowplow events within 30 days. 

 

If the Work Zone “Performance” pavement markings need to remain in place longer 

than 12 months, the markings shall be scanned by a Mobile Retroreflective 

Contractor. If the Work Zone “Performance” pavement markings meet or exceed the 

12-month retro-reflectivity requirements noted above, the markings can remain in 

place. If the Work Zone “Performance” pavement markings do not meet or exceed 

the 12-month retro-reflectivity requirements noted above, the Design-Build Team 

shall replace the Work Zone “Performance” pavement markings within 15 days of 

the 12-month duration date at no cost to the Department. If and when this becomes 

necessary, the same notification procedure as described above shall be used to have 

Work Zone “Performance” pavement markings measured by a Mobile Retroreflective 

Contractor. 

 

c) Surface Preparation 

 
Prior to installation, all pavement surfaces to receive Work Zone “Performance” 

pavement markings shall be swept clean and prepared in accordance with the 

Manufacturer’s recommendation. 

 
d) Temperature and Weather Limitations 

 

Work Zone “Performance” pavement markings shall only be applied when the 

ambient air temperature and the pavement temperature are 50o F or higher for 

thermoplastic and are 40o F or higher for all other materials. The Design-Build Team 
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shall not install Work Zone “Performance” pavement markings unless the pavement 

surface is completely dry. 

 

The Design-Build Team shall not install Work Zone “Performance” pavement 

markings within four hours of a heavy rain event, (rainfall intensities equal to or 

greater than 1 inch /per hour). 

 

In the event a traffic shift must occur when the air and / or pavement temperatures 

are below the aforementioned minimums and / or a rain event occurs four hours prior 

to or during a planned traffic shift, the Design-Build Team may install temporary 

pavement marking paint, at the Engineer’s sole discretion. Temporary pavement 

marking paint shall be applied in one application and shall produce a four-inch wide 

line at 15 mils (wet). Beads that provide the following minimum retro-reflectivity shall 

be applied to the temporary pavement marking paint: 

 
White: 225 mcd / lux / m2 

Yellow: 200 mcd / lux / m2 

 

The temporary pavement marking paint with beads shall maintain the minimum retro-

reflectivity noted above until placement of the Work Zone “Performance” pavement 

markings 

 

The Design-Build Team shall replace / reapply temporary pavement marking paint 

with beads that does not adhere to the retro-reflectivity requirements noted above at 

no cost to the Department. The Design-Build Team shall apply the Work Zone 

“Performance” pavement markings within 90 days of installing the temporary 

pavement marking paint with beads. 

 

Excluding damage due solely to snowplow events, the Design-Build Team shall 

replace all Work Zone “Performance” pavement material that debonds and /or does 

not adhere to the retro-reflectivity levels for the corresponding durations noted above 

at no cost to the Department. 

 
ALL OTHER ROADS AND STRUCTURES 

 

The Design-Build Team shall show temporary pavement markings on the Transportation 

Management Plans that meet the requirements of the RFP and the Guidelines for 

Preparation of Traffic Control and Pavement Marking Plans for Design-Build Projects. 

 
The Design-Build Team shall use pavement marking and marker products that conform to 

all NCDOT requirements and are listed on the NCDOT Approved Products List. The use 

of any devices that are not shown on the NCDOT Approved Products List shall require 

written approval from the Division Project Engineer prior to incorporation. 
 

The Design-Build Team shall install pavement markings and markers in accordance with 

the January 2018 NCDOT Standard Specifications for Roads and Structures, and in 

accordance with the manufacturer’s procedures and specifications. 
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The Design-Build Team shall install temporary pavement markings that are the same width 

as existing pavement markings. For roadways that do not have existing pavement markings, 

the Design-Build Team shall install temporary pavement markings that are the same width 

as required for the final pavement markings in the Pavement Markings Scope of Work 

found elsewhere in this RFP. 

 

The Design-Build Team shall install temporary pavement markings and temporary 

pavement markers on the interim surface or temporary pattern as follows: 

 

Road Marking Marker 

All roads and structures, 

except I-77 including ramps 

and loops 

Any Marking on the Approved 

Product List 

 

Raised Temporary 

 
The Design-Build Team may use any type of pavement markings on the NCDOT Approved 

Products List for temporary patterns. However, the Design-Build Team shall maintain a 

minimum retro-reflectivity for pavement markings (existing and temporary markings) at 

all times during construction, as follows: 

 

White: 125 mcd / lux / m2 

Yellow: 100 mcd / lux / m2 

 

When using Cold Applied Plastic Type 4 pavement markings, place temporary raised 

markers half on and half off edge lines and centerlines to help secure the tape to the 

roadway. Markers shall be spaced the appropriate distance apart as described by the 

January 2018 NCDOT Roadway Standard Drawing No. 1250.01, Sheet 1 of 3. 

 

The Design-Build Team shall tie proposed pavement marking lines to existing pavement 

marking lines. 

 

By the end of each day’s operation, the Design-Build Team shall remove all conflicting 

markings, replace all damaged markings, and remove / replace all conflicting / damaged 

markers. 

 
Temporary pavement markings on the final concrete surface shall only be removed by 

hydroblasting. 

 
J. Traffic Control Supervisor 

 

The Design-Build Team shall furnish a Traffic Control Supervisor for the project who is 

knowledgeable of Transportation Management Plan design, devices and application, and 

has full authority to ensure traffic is maintained in accordance with the plans and 

specifications developed by the Design-Build Team. 

 

The Traffic Control Supervisor shall be on the project site overseeing all road closures and 

median crossover operations to ensure traffic control devices are properly installed and 

adjusted as necessary. The Traffic Control Supervisor shall also make necessary changes 

to the traffic control operations and aide in the monitoring of traffic queuing. 
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The Design-Build Team shall identify a Traffic Control Supervisor that has the following 

qualifications: 

 

(1) A minimum 24 months of On-the-Job Training in supervision and work zone set 

up and implementation on similar projects. 

 

(2) Be certified by responsible party (contractor or NCDOT) to have the required 

experience and training and is qualified to perform the duties of this position. If 

certified by the Contractor, a notarized certification letter shall be furnished to the 

Engineer at the preconstruction meeting. The letter shall state the Traffic Control 

Supervisor is qualified, and state that the Traffic Control Supervisor has the 

authority to ensure traffic is maintained in accordance with the contract documents. 

 

The Traffic Control Supervisor for the project shall perform the following: 

 

(1) During construction, be available or on call 24 hours per day, 7 days per week to 

direct / make any necessary changes in the traffic control operations in a timely and 

safe manner. 

 

(2) Coordinate and cooperate with traffic control supervisors of adjacent, and 

overlapping construction projects, as well as construction projects in proximity to 

the subject project, to ensure safe and adequate traffic control setup is maintained 

throughout the project at all times, including periods of construction inactivity. 

 

(3) Coordinate and cooperate with the NCDOT Statewide Operations Center (STOC) 

to ensure proper messages are displayed on the CMSs and DMSs (if available). 

 

(4) Provide traffic control setup that ensures safe traffic operations and workers’ safety 

throughout the construction area. 

 

(5) Attend all scheduled traffic control coordination meetings, as required by the 

Engineer. 
 

(6) Monitor traffic delays and backups within the work zone. 

 

K. Work Zone Speed Limits & Digital Speed Limit Signs (DSLS) 

 

All speed limits are to be ordinanced by the State Traffic Engineer in order to have a 

lawfully enforceable speed limit; therefore, no speed limit messages/signs shall be installed 

prior to receiving a signed ordinance. The speed limits are the sole authority of the 

NCDOT. 

 

The Regional Traffic Engineering Office and the Division Construction Engineer in 

coordination with the Work Zone Traffic Control Section will provide all Work Zone 

Speed Limit recommendations based on activities and conditions. 
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When traffic closures are in effect and if ordinance by the State Traffic Engineer, 

implement a Work Zone “Variable” Speed Limit Reduction of 55mph when workers are 

present and one thru lane of I-77 in a single direction is closed; 60mph when one lane is 

closed, but no workers are present; and 70mph when the lane closure is removed and traffic 

is returned to the existing pattern, as stated in the ordinance. See Project Special Provision 

titled “Work Zone Digital Speed Limit Signs”. 

 
The Digital Speed Limit Signs (DSLS) drawing can be found on the following site: 

https://connect.ncdot.gov/projects/WZTC/Pages/Design-Resources.aspx 

The Speed Limit shall be continuously displayed on the digital speed limit signs. 

 

The Design-Build Team will be responsible for coordinating with the Engineer when the 

Work Zone Speed Limits are to be changed and will have to seek approval by the Engineer 

or his designee before the Speed Limit is changed. 

 

When the variable speed limit reductions are in effect, cover any existing speed limit signs 

located within the active work area that conflict with the variable speed limit reduction. 

 

L. Work Zone Presence and Sequential Flashing Lighting 

 

Provide the following for nighttime work activities: 

 

1. Furnish and install Work Zone “Presence” Lighting to supplement the Design-Build 

Team’s portable construction and equipment lighting for the purpose of alerting 

motorist to the existence of an active work zone and to encourage compliance with the 

reduced work zone speed limit. See Project Special Provision titled “Work Zone 

Presence Lighting”. 

 

2. Furnish and install Sequential Flashing Warning Lights on drums used for merging 

tapers to assist motorist in determining which direction to merge and to decrease late 

lane merging. See Project Special Provision titled “Sequential Flashing Warning 

Lights”. 

 

M. Law Enforcement 

 
The Design-build Team shall arrange for and supply Off Duty Law Enforcement Officers 

for the installation and removal of lane closures on I-77 including ramps & loops. See 

Section 1190 of the January 2018 NCDOT Standard Specifications for Roads and 

Structures. 

 
N. Miscellaneous 

 

Provide portable temporary lighting to conduct night work in accordance with the January 

2018 NCDOT Standard Specifications for Roads and Structures. 

 

Provide proper drainage for all temporary alignments and/or traffic shifts. 
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Law enforcement officers may be used to maintain traffic through the work area and / or 

intersections. The Design-Build Team shall be responsible for coordinating with the law 

enforcement agency for the use of law enforcement officers. The Design-Build Team shall 

only utilize Officers who are outfitted with law enforcement uniforms and marked vehicles, 

which are equipped with proper lights mounted on top of the vehicle and agency emblems. 

The Design-Build Team shall coordinate with the Engineer where and how law 

enforcement officers will be used during construction. 

 

The Design-Build Team shall install No Parking / Tow Away Zone signs 1000 feet in 

advance of the Begin Road Work signs, on all on-ramps/loops within the project limits, and 

a minimum of every 3000 feet in each direction of I-77. 

 

The Design-Build team shall be responsible for towing disabled vehicles to a pre-arranged 

location(s) approved by the Engineer. 

 

 The Design-Build Team shall be responsible for contacting & providing both the 

Engineer and the State Highway Patrol with all required information necessary for 

the State Highway Patrol Database. A coordination meeting between the Design- 

Build Team and the State Highway Patrol will be required prior to any work being 

conducted. 

 

 The Design-Build Team’s towing service shall be available 24 hours a day, 7 days 

a week, 365 days a year and shall have the capable of towing automobiles, 

light/medium/heavy duty trucks. The need for the towing service will commence 

the date construction begins. 

 

 If a project website is supplied by the Design-Build Team, information about towing 

operations should be displayed on project website, including locations where 

vehicles will be towed, reason for work zone towing operation, time frame allowed 

before the abandoned vehicle will be towed, how to retrieve the vehicle and include 

any necessary phone numbers for people who need to retrieve their vehicle. 

 

The Design-Build Team shall coordinate with all Contractors and NCDOT Resident 

Engineers in charge of any project in the vicinity of this project for any work that may 

affect the construction, traffic operations, and placement of temporary traffic control 

devices (including advance warning signs) on all roads within the project limits and 

associated with this project. 

 

The Design-Build Team shall be responsible to repair and/or replace all existing signs 

damaged during construction as directed by the Engineer. 

 

The Design-Build Team shall coordinate with the PVH Distribution Center prior to closing 

any ramp/loop at the I-77 & NC 67 (exit 82) interchange. 
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PAVEMENT MARKING SCOPE OF WORK (12/18/17) 

 

General 

 

The Design-Build Team shall prepare Final Pavement Marking Plans in accordance with the latest 

edition of the Manual on Uniform Traffic Control Devices (MUTCD) effective on the date of the 

Final Request for Proposal, the 2018 Roadway Standard Drawings, the Guidelines for Preparation 

of Traffic Control and Pavement Marking Plans for Design-Build Projects, the Design-Build 

Submittal Guidelines and the contract requirements contained herein. 

 

Final Pavement Marking Plan Requirements 

 

The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 

designing and sealing Pavement Marking Plans for NCDOT on comparable projects. 

 

The Design-Build Team shall develop Pavement Marking Plans that maintain all types of traffic 

(motorists, bicyclists, and pedestrians within the highway, including persons with disabilities in 

accordance with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) 

as defined by the Manual for Uniform Traffic Control Devices (MUTCD). 

 

Final Pavement Marking Project Limits 

 

The Design-Build Team shall install new pavement markings and markers located across all lanes 

and ramps within the project limits. The Design-Build Team shall also design and install all 

required modifications to existing pavement markings and markers located outside the project 

limits to ensure appropriate tie-ins. 

 

Pavement Markings, Markers and Delineation 

 

The Design-Build Team shall submit a complete set of Final Pavement Marking Plans that includes 

the -L- Line and all ramps/loops. The Design-Build Team shall not place any final pavement 

markings or markers until the aforementioned Final Pavement Marking Plans are reviewed and 

accepted by the Department. 

 

The Design-Build Team shall use pavement marking and marker products that conform to all 

NCDOT requirements and are listed on the NCDOT’s Approved Products List. The use of any 

devices that are not shown on the Approved Product List shall require written approval from the 

NCDOT Signing and Delineation Unit prior to incorporation. 

 

The Design-Build Team shall install pavement markings and markers in accordance with the 2018 

Standard Specifications for Roads and Structures, and in accordance with the manufacturer’s 

procedures and specifications. 
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The Design-Build Team shall install pavement markings and pavement markers on the final 

surface as follows: 

 

Road Marking Marker 

 
I-77 including Ramps/Loops 

 

All Existing Bridge Decks 

Polyurea with Highly 

Reflective Elements 

Polyurea with Highly 

Reflective Elements 

 

Snow-plowable 

 
Permanent Raised 

 

On concrete surfaces, the Design-Build Team shall install Heated-in-Place Thermoplastic or Cold 

Applied Plastic (Type II or III) markings for symbols, characters, and diagonals. 

 

Prior to placing pavement marking material on concrete surfaces that are diamond ground, the 

Design-Build Team shall use an acceptable method to grind ridges smooth only where pavement 

marking will be installed. 

 

In accordance with approved methods and the 2018 Standard Specifications for Road and 

Structures, the Design-Build Team shall remove curing compound from concrete surfaces prior to 

placing final pavement marking materials. 

 

On all Full Control of Access interstate facilities and US Routes the Design-Build Team shall 

install six-inch wide pavement markings, (i.e., lane lines, edge lines and skips) for the final 

pavement marking. The Design-Build Team shall install gore lines that are twice the edge line 

width. 

 
The Design-Build Team shall tie proposed pavement marking lines to existing pavement marking 

lines. 
 

The Design-Build Team shall replace any pavement markings that have been damaged by the end 

of each day’s operation. 

 

The Design-Build Team shall only remove pavement markings from concrete surfaces by 

hydroblasting unless otherwise removed by diamond grinding.  Hydroblasting shall be required to 

remove any residual markings left after diamond grinding that are not left in the final pavement 

marking location or removed by diamond grinding for the final surface preparation for final 

markings. 

 

The Design-Build Team shall remove and replace all snow-plowable markers not directly impacted 

by the slab repair/replacement within the project limits. Snow-plowable markers shall be removed 

before diamond grinding operation. 

89



 

C204165 (I-5912) Public Information Scope of Work Yadkin & Surry County 
 

 

 

PUBLIC INFORMATION SCOPE OF WORK (12-18-17) 

 

The NCDOT will take the lead role on this project and be responsible for a portion of the public 

information efforts, through the Department's Communications Office and Public Involvement 

Group. Unless noted otherwise elsewhere in this RFP, the NCDOT responsibilities include: 
 

 Organizing public meetings, including venue selection, reservation and fee  

 Providing media announcements 

 Developing and producing informational print materials for all meetings and workshops  

 Soliciting and administering advertisements, as deemed necessary 

 Mailings to the identified target audiences, including postage 

 If necessary, developing and producing informational print materials for Limited English 

Proficiency (LEP) outreach 

 
The Design-Build Team shall coordinate with the Department to promote public awareness for this 

project. The amount of public involvement required for this project shall be directly based on the 

Design-Build Team’s Transportation Management Plans and construction details. The Design- 

Build Team’s responsibilities shall include, but are not limited to, the following: 

 

 Providing information requested by the Department to develop and produce informational 

printed materials for all meetings and workshops 

 Providing details surrounding the impacts to the public 

 Providing advance notice to the Department of upcoming project impacts 

 Assisting the Department in the development of the target audience list  

 Attending and / or speaking at public meetings 

 Hand delivery of time sensitive informational materials 

 

The Design-Build Team shall hold an initial project coordination meeting with NCDOT at least 

six weeks prior to start of construction to discuss project impacts to the public. This information 

will be used by the Department to create a Public Information Plan. 

 
To ensure that project information can be distributed to the public using standard methods, 

including but not limited to notices to newspapers, media outlets, and the project website, the 

Design-Build Team shall inform the Department at least thirty (30) calendar days in advance of 

any construction activity that will have significant impact on the public. These activities shall 

include, but are not limited to, the start of construction, major traffic shifts, road closures, ramp 

closures, detours, night work and project completion. 

 

The Department will develop, with the assistance of the Design-Build Team, the specific list of 

target audiences for this project. The following groups are identified as typical target audiences to 

receive informational materials: 
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 Governmental agencies 

 Municipalities directly affected by construction Transportation services 

 Emergency services 

 Neighborhood groups and private homes Industry and businesses 

 Chamber of Commerce 

 Individual schools affected by the project County / City school systems 

 Any other organization as deemed necessary by the Department. 

 

The minimum public information requirements solely associated with the Transportation 

Management Plans shall include, but not be limited to the following: 

 

 Public Meetings – If Beginning of Construction meeting for area businesses and 

residents is held, attending and / or speaking at this event. 
 

 Distribution of Informational Materials - For beginning of construction and for all road 

closures with detour routes, the Design-Build Team shall be responsible for providing 

time sensitive informational material, provided by the Department, directly to the target 

audience. If the Design-Build Team informs the Department of the aforementioned 

activities less than twenty-one (21) calendar days in advance, the Design-Build Team 

shall hand deliver the materials to the impacted target audiences. 

 

The Department will be responsible for establishing, creating, maintaining and updating the project 

website for this project. However, throughout the project duration, the Design-Build Team shall 

coordinate with Kelly Gardner (kgardner3@ncdot.gov), the Web Content Manager in the NCDOT 

Communications Office, to ensure the accuracy of the aforementioned project website. At a 

minimum, the Design-Build Team shall designate a contact for public information inquiries / 

coordination. Throughout construction, this contact shall provide weekly updates to the NCDOT 

Communications Office, including, but not limited to, traffic control phasing, graphic illustrations, 

project pictures, etc. 

 
The Design-Build Team shall include in their Lump Sum Bid price for the project, all costs 

associated with their involvement in the Public Information Scope of Work. 
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PAVEMENT MANAGEMENT SCOPE OF WORK  

(04-27-2018)    

I-77 MAINLINE AND SHOULDER PAVEMENT DESIGNS WITHIN THE PAVEMENT 

RECONSTRUCTION LIMITS 

 

Throughout the pavement reconstruction limits, the Design-Build Team shall remove and 

dispose of / recycle the existing pavement structure for the mainline travel lanes, mainline 

median shoulder and mainline outside shoulder to the top of the soil subgrade. Within the 

project limits, the pavement design for the mainline travel lanes, the mainline median 

shoulders and the mainline outside shoulders shall consist of one of the following alternatives 

unless noted otherwise elsewhere in this RFP. The Design-Build Team shall specify the 

pavement alternate chosen. 

 

ALTERNATE 1 – CONCRETE PAVEMENT (ASPHALT SHOULDERS) 

I-77 Mainline Travel Lane Pavement Design 
The pavement design for the mainline travel lanes shall consist of the following:  

 

13.0” doweled jointed concrete 

Nonwoven Geotextile Drainage Interlayer * 

1.25” S9.5B 

 12” Aggregate Subgrade Type 1 

(Aggregate Subgrade Standard Special Provision found elsewhere in RFP) 

 

* The Nonwoven Geotextile Drainage Layer shall be in accordance with Section 724 of the 2018 

NCDOT Standard Specifications. The Nonwoven Geotextile Drainage Interlayer and the S9.5B 

layer shall extend to the shoulder drains. 

 

For each direction of travel, the mainline concrete pavement structure shall be 25 feet wide, 

with one foot located within the mainline outside paved shoulder. The transverse joints shall 

be uniformly spaced 15 feet apart. 

 

I-77 Mainline Median Shoulder and Mainline Outside 

Shoulder Pavement Design 

Throughout the project limits, the pavement design for the mainline median paved shoulder 

and the mainline outside paved shoulder shall consist of the following: 

 

3.0” S9.5C 

3.0” I19.0C 

8.25” B25.0C 

12” Aggregate Subgrade Type 1 

(Aggregate Subgrade Standard Special Provision found elsewhere in RFP) 
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ALTERNATE 2 – CONCRETE PAVEMENT (CONCRETE SHOULDERS) 

 

I-77 Mainline Travel Lane Pavement Design  

 

The pavement design for the mainline travel lanes shall consist of the following: 

 

13.0” doweled jointed concrete 

Nonwoven Geotextile Drainage Interlayer * 

1.25” S9.5B 

12” Aggregate Subgrade Type 1 

(Aggregate Subgrade Standard Special Provision found elsewhere in this  RFP) 

 

* The Nonwoven Geotextile Drainage Layer shall be in accordance with the Nonwoven Geotextile 

Interlayer Project Special Provision found elsewhere in this RFP. The Nonwoven Geotextile Drainage 

Interlayer and the S9.5B layer shall extend to the shoulder drains. The transverse joints shall be 

uniformly spaced 15 feet apart. 

 

I-77 Mainline Median Shoulder and Mainline Outside Shoulder Pavement Design 
 

Throughout the project limits, the pavement design for the mainline median paved shoulder and the 

mainline outside paved shoulder shall consist of the following: 

 

13.0” undoweled jointed concrete 

Nonwoven Geotextile Drainage Interlayer * 

1.25” S9.5B 

12” Aggregate Subgrade Type 1 

(Aggregate Subgrade Standard Special Provision found elsewhere in this RFP) 

 

 
OTHER REQUIREMENTS 

Unless noted otherwise elsewhere in this RFP, all longitudinal joints shall be located on a lane 

line or lane midpoint. Solely to shift a longitudinal joint to one of the aforementioned locations, a 

maximum 840-foot transition, that locates the longitudinal joint elsewhere, will be allowed. The 

Design-Build Team shall indicate how longitudinal joints will be located on a lane line or lane 

midpoint. 

 

On all ramps and loops, the adjacent through lane pavement design shall extend to the back of the 

gore. 

 

Longitudinal joints of all surface course layers shall not be located in the final traffic pattern wheel 

path. If applicable, the Design-Build Team shall indicate where all underlying longitudinal joints will 

be located and demonstrate how the underlying longitudinal joint location will minimize reflective 

cracking. 

 

Excluding the high side of superelevated sections, the Design-Build Team shall design and construct 

continuous median and outside shoulder drains and outlets for the mainline concrete pavement. 

 

Where installed on the outside shoulder, outlets shall be provided approximately every 300 feet. 

Where installed on the median shoulder, outlet locations shall not exceed 500 feet, and all outlets 
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shall be located at drainage structures. Shoulder drains shall be placed to drain the entire pavement 

structure. The shoulder drain design and outlet locations shall be submitted to the Division Project 

Engineer for review and acceptance. 

 
After all slab replacement is complete, the Design-Build Team shall diamond grind all lanes 

(existing and replaced) in both directions within the project limits including all ramp and loop 

repairs. 
 

The Design-Build Team shall be responsible for the design of all temporary pavements and for the 

evaluation of existing shoulders and roadways regarding their suitability for carrying traffic during 

construction, if necessary. In the event that the existing shoulders and roadways are found to be 

inadequate for the proposed temporary traffic volumes and duration, the Design-Build Team shall 

be responsible for upgrading the pavement to an acceptable level. Temporary pavements shall be 

designed in accordance with the most recent version of the North Carolina DOT Pavement Design 

Procedure.  Temporary pavement designs shall be submitted for review and comments using the 

contract submittal process. The expected duration for traffic on temporary pavement must be 

included as part of the submittal.
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*** STANDARD SPECIAL PROVISIONS *** 
 

ZOYSIA SOD 
 

Copy of delivery ticket stating sod species, variety, and lifting date from a Certified Sod farm will 

be furnished to the Engineer or his representative when plants arrive on project. 

 

Contractor shall provide 24 hours’ notice to the Engineer or his representative of the 

delivery of all plant material for this project.  
 

SODDING NOTE: Sod Removal/Installation is dependent upon how the Traffic Control affects 

the median and the ultimate median elevation and typical section. 

 

The contractor is responsible for “Sodding” in accordance with Section 1664 of the 2018 Standard 

Specifications, and as directed by the Engineer, with the following additions: 

 

Sod Removal: 

 

Remove a 42” width of existing turf, with a sod cutter or other acceptable method, as close as 

possible to the proposed center of the new median guide cable and/or guardrail. Existing turf must 

be disposed of in an approved waste pit, which is the sole responsibility of the contractor. Removal 

of existing turf shall be limited such that an equivalent amount of Zoysia japonica “Meyer” sod 

can be installed within the same workday. 

 

Soil Preparation: 

 

Once existing turf is removed, the soil shall be tilled to a minimum depth of 2”. 

 

Sod Installation: 

 

Zoysia japonica “Meyer” sod, having an approximate width of 42” shall be installed in all areas 

of the highway median which have been disturbed by construction activities. As sod is installed, 

it must be pressed in with a roller. Sod should be installed flush with existing turf. Some 

adjustment on sod removal depth may be required to achieve a flush fit. 

 

It will be desirable to install the sod prior to the replacement of the median guide cable and/or 

guardrail. New sod shall be installed immediately following existing sod removal and soil 

preparation. Installation of Zoysia japonica “Meyer” shall be conducted in a continuous manner 

with all installation activities completed prior to beginning additional installation activities at other 

locations. 

 

Sod shall not have been harvested more than 48 hours prior to installation. 

 

Storage of Zoysia japonica “Meyer” sod must be conducted in a manner which prevents 

dehydration of the plant root system. 
 

WATERING FOR SOD 
 

The Contractor is responsible for “Watering for Sod” in accordance with Section 1664 of the 2018 
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Standard Specifications, and as directed by the Engineer, with the following additions: 

 

Watering for Sod: 

 

Sod must be watered the same day as installation to a depth that is equal to that of the root zone. 

Contractor must supply an adequate amount of clean water, as needed, until sod has established 

sufficient root growth. Frequency and amount will be determined by the Engineer. 

 

Watering will be performed during the Initial Installation and Warranty Period. 

 

The Contractor shall provide Notice to the Engineer a minimum of twenty-four 24 hours prior to any 

water application. Contractor must receive approval from the Engineer prior to each water 

application.  

 

It may be necessary, at the direction of the Engineer, to provide additional watering applications. All 

work will be done at the request of the Engineer and is to begin within forty-eight (48) hours from 

notification. In the event Contractor fails to begin the watering application within forty-eight (48) 

hours, as requested by the Engineer, liquidated damages in the amount of Two Thousand Dollars 

($2,000.00) per working day, or a portion thereof, per work request, will be deducted from the monies 

due to the Contractor. 

 

If water restrictions are implemented, the Contractor shall provide water from a non-public 

source. 

 

WARRANTY PERIOD 
 

The completion date of the Warranty Period for this contract shall be the date of acceptance 

for “Permanent Vegetation Establishment” in accordance with special provision DB01-G160. 

 

Dead or unacceptable sod shall be replaced at the discretion of the Engineer during the Warranty 

Period. Replacement sod must be installed to the same specifications as Initial Sod Installation. 

 
There will be no compensation for replacement sodding during the Warranty Period. 
 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final. 

 

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses. If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 
 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be 

rejected by the North Carolina Department of Transportation. 
 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, 

Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species on the seed 

analysis label. Tolerances as applied by the Association of Official Seed Analysts will NOT be 
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allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 

Tolerances established by the Association of Official Seed Analysts will generally be recognized. 

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used. Allowances, as established by the NCDOT, will be recognized 

for minimum pure live seed as listed on the following pages. 
 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 
Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum 

of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall not contain 
 

more than 2% other crop seed nor more than 1% total weed seed. The germination rate as tested by 

the North Carolina Department of Agriculture shall not fall below 70%, which includes both dormant 

and hard seed. Seed shall be labeled with not more than 7%, 5% or 2% inert matter (according to 

above specifications), 2% other crop seed and 1% total weed seed. 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified. Pure live seed percentages will be applied in a verified shortage situation. 

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 

 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not 

be approved. 

Sericea 

Lespedeza Oats 

(seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not 

be approved. 
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Tall Fescue (all approved varieties)

 Bermudagras

s Kobe Lespedeza Browntop 

Millet 

Korean Lespedeza German Millet – Strain R 

Weeping Lovegrass Clover – 

Red/White/Crimson Carpetgrass 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not 

be approved. 

Common or Sweet Sundangrass 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not 

be approved. 

Rye (grain; all varieties) 

Kentucky Bluegrass (all approved varieties) 

Hard Fescue (all approved varieties) 

Shrub (bicolor) Lespedeza 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be 

approved. 

Centipedegrass Japanese Millet 

Crownvetch Reed Canary Grass 

Pensacola Bahiagrass

 Zoy

sia Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 

Barnyard 

Grass Big 

Bluestem 

Little 

Bluestem 

Bristly Locust 

Birdsfoot 

Trefoil 

Indiangrass 

Orchardgrass 

Switchgrass 

Yellow Blossom Sweet Clover     
 

REPAIR SEEDING 
 

For areas of the project that are disturbed by the contractor and will not be planted or re-planted, 

all provisions of Section 1661 “Repair Seeding” in the 2018 Standard Specifications will be 
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applicable with the following exception: 

 

Under Section 1661-5 “Measurement and Payment”, there will be no compensation for 

either Seed for Repair Seeding or Fertilizer for Repair Seeding as the entire work of 

“Repair Seeding” will be considered incidental to the other work on the project. There will 

be no compensation for repair seeding. 

 

Repair seeding shall adhere to the "Seeding and Mulching (West)" provision as contained herein. 

 

SEEDING AND MULCHING: (West) 
 

The Contractor is responsible for “Seeding and Mulching” in accordance with Section 1660 of   

the 

2018 Standard Specifications, and as directed by the Engineer, with the following modifications: 

 

Seeding and Mulching: 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 

shall be as stated below.  All rates are in pounds per acre. 

 

Median Areas 
 
 

August 1 - June 1 May 1 - September 1 

20# 
40# 

Kentucky Bluegrass 

Meyer Zoysia 

20# 
40# 

Kentucky Bluegrass 

Meyer Zoysia 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below. During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

Outside Shoulder Areas 
 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas 
 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 

15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
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Approved Zoysia Cultivars 

Compadre       El Toro       Emerald        Empire        Meyer      Zenith 

 

Approved Tall Fescue Cultivars 
 

06 Dust 

2nd Millennium 

3rd Millennium 

Escalade Justice 

Kalahari 

Scorpion 

Serengeti 

Shelby 

Essential 

Evergreen 2  

Apache III Falcon IV Kitty Hawk 2000 Sheridan 

Avenger Falcon NG Legitimate Signia 

Barlexas Falcon V Lexington Silver Hawk 

Barlexas II Faith LSD Sliverstar 

Bar Fa Fat Cat Magellan Shenandoah Elite 

Barrera Festnova Matador Sidewinder 

Barrington Fidelity Millennium SRP Skyline 

Barrobusto Finelawn Elite Monet Solara 

Barvado Finelawn Xpress Mustang 4 Southern Choice II 

Biltmore Finesse II Ninja 2 Speedway 

Bingo Firebird Ol’ Glory Spyder LS 

Bizem Firecracker LS Olympic Gold Sunset Gold 

Blackwatch Firenza Padre Taccoa 

Blade Runner II Five Point Patagonia Tanzania 

Bonsai Focus Pedigree Trio 

Braveheart Forte Picasso Tahoe II 

Bravo Garrison Piedmont Talladega 

Bullseye Gazelle II Plantation Tarheel 

Cannavaro Gold Medallion Proseeds 5301 Terrano 

Catalyst Grande 3 Prospect Titan ltd 

Cayenne Greenbrooks Pure Gold Titanium LS 

Cessane Rz Greenkeeper Quest Tracer 

Chipper Gremlin Raptor II Traverse SRP 

Cochise IV Greystone Rebel Exeda Tulsa Time 

Constitution Guardian 21 Rebel Sentry Turbo 

Corgi Guardian 41 Rebel IV Turbo RZ 

Corona Hemi Regiment II Tuxedo RZ 

Coyote Honky Tonk Regenerate Ultimate 

Darlington Hot Rod Rendition Venture 

Davinci Hunter Rhambler 2 SRP Umbrella 

Desire Inferno Rembrandt Van Gogh 

Dominion Innovator Reunion Watchdog 

Dynamic Integrity Riverside Wolfpack II 
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Dynasty Jaguar 3 RNP Xtremegreen 

Endeavor Jamboree Rocket  
 

Approved Kentucky Bluegrass Cultivars 

 
4-Season Blue Velvet Gladstone Quantum Leap 

Alexa II Blueberry Granite Rambo 

America Boomerang Hampton Rhapsody 

Apollo Brilliant Harmonie Rhythm 

Arcadia Cabernet Impact Rita 

Aries Champagne Jefferson Royce 

Armada Champlain Juliet Rubicon 

Arrow Chicago II Jump Start Rugby II 

Arrowhead Corsair Keeneland Shiraz 

Aura Courtyard Langara Showcase 

Avid Delight Liberator Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mercury Sonoma 

Bandera Eagleton Midnight Sorbonne 

Barduke Emblem Midnight II Starburst 

Barnique Empire Moon Shadow Sudden Impact 

Baroness Envicta Moonlight SLT Total Eclipse 

Barrister Everest Mystere Touche 

Barvette HGT Everglade Nu Destiny Tsunami 

Bedazzled Excursion NuChicago Unique 

Belissimo Freedom II NuGlade Valor 

Bewitched Freedom III Odyssey Voyager II 

Beyond Front Page Perfection Washington 

Blacksburg II Futurity Pinot Zinfandel 

Blackstone Gaelic Princeton 105  

Blue Note Ginney II Prosperity  

 

Approved Hard Fescue Cultivars 

 
Aurora II Eureka II Oxford Scaldis II 

Aurora Gold Firefly Reliant II Spartan II 

Berkshire Granite Reliant IV Stonehenge 

Bighorn GT 

Chariot 

Heron 

Nordic 

Rescue 911 

Rhino 

 

 

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-2- 

2 ratio is maintained and the rate of application adjusted to provide the same amount of plant food as 

a 10-20-20 analysis and as directed. 

 
FERTILIZER TOPDRESSING: 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and the 

rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 
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directed. 

 

SUPPLEMENTAL SEEDING: 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and the 

rate of application may vary from 25# to 75# per acre. The actual rate per acre will be determined 

prior to the time of topdressing and the Contractor will be notified in writing of the rate per acre, total 

quantity needed, and areas on which to apply the supplemental seed. Minimum tillage equipment, 

consisting of a sod seeder shall be used for incorporating seed into the soil as to prevent disturbance 

of existing vegetation. A clodbuster (ball and chain) may be used where degree of slope prevents the 

use of a sod seeder. 

 
PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious 

Weeds) 
(3-18-03) (Rev. 12-20-16) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests. If the project or any part of the 

Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to 

moving out of the quarantined area. Comply with federal/state regulations by obtaining a certificate 

or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture. Have the certificate or limited permit accompany the article when it 

arrives at the project site. 
 

Contact 

 

Contact   the   N.C.   Department   of   Agriculture/United   States   Department   of   Agriculture    at 

1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those specific 

project sites located in the quarantined area or for any regulated article used on this project originating 

in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles. This includes movement of articles listed above that may be associated with cut/waste, 

ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

102

http://www.ncagr.gov/plantindustry/
prwilliams
Typewritten Text



 

C204165 (I-5912) Standard Special Provisions Yadkin & Surry County 
 

 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, or other noxious weeds. 
 

SUBLETTING OF CONTRACT: 
(12-19-2014) 108-6 DB1 G186 

 

   Revise the 2018 Standard Specifications as follows: 

 

Page 1-70, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence    

of the fourth paragraph: 

 

Purchasing materials for subcontractors is not included in the percentage of work required to be 

performed by the Design Build Team. If the Design Build Team sublets items of work but elects 

to purchase material for the subcontractor, the value of the material purchased will be included 

in the total dollar amount considered to have been sublet. 

 

AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 

 

DESCRIPTION 
 

Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil stabilization 

or geotextile for pavement stabilization and place Class IV subgrade stabilization at locations shown 

in the plans and as directed.  Unless otherwise directed, geotextile for pavement stabilization shall 

only be required when Manufactured Quarry Fines are used in embankment construction. 

 

MATERIALS 

 

Refer to Division 10. 

Item  Section 
Geotextile for Soil Stabilization, Type 4 1056 

Geotextile for Pavement Stabilization, Type 5 1056 

Select Material, Class IV 1016 

Use Class IV select material for Class IV subgrade stabilization. See Section 270 or the Geotextile 

for Pavement Stabilization provision for geotextile requirements. 

 

CONSTRUCTION METHODS 

 

Undercut soil if necessary to construct aggregate subgrades. Perform undercut excavation in 

accordance with Section 225.  Define “subbase” as the portion of the roadbed below the Class IV 

subgrade stabilization. The types of aggregate subgrade with thickness and compaction requirements 

for each are as shown below. 

 

Type 1 – A 6 to 24 inch thick aggregate subgrade on a DCP tested subbase with Class IV subgrade 

stabilization compacted to 92% of AASHTO T 180 as modified by the Department 

 

Type 2 – An 8 inch thick aggregate subgrade on a DCP tested subbase with Class IV subgrade 

stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 
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For Type 1 or Type 2 aggregate subgrades, use DCP to test subbases in accordance with the 

Geotechnical Scope of Work before installing geotextile for soil stabilization or geotextile for 

pavement stabilization. Install geotextile in accordance with Section 270 or the Geotextile for 

Pavement Stabilization special provision found elsewhere in this RFP.  Place Class IV subgrade 

stabilization (standard size no. ABC) by end dumping ABC on geotextiles.  Do not operate heavy 

equipment on geotextiles until geotextiles are covered with Class IV subgrade stabilization.  Compact 

ABC as required for the type of aggregate subgrade constructed. 

 

Maintain Class IV subgrade stabilization in an acceptable condition and minimize the use of heavy 

equipment on ABC in order to avoid damaging aggregate subgrades.  Provide and maintain drainage 

ditches and drains as required to prevent entrapping water in aggregate subgrades. 
 

ASPHALT CONCRETE PLANT MIX PAVEMENTS 
(12-14-17) 610, 1012 DB6 R65 

Revise the 2018 Standard Specifications for Roads and Structures as follows: 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following: 

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT 

PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), Lines 38 - 39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), Line 12, replace “SF9.5A” with 

“S9.5B”. 
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Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following: 

 

TABLE 610-3 

MIX DESIGN CRITERIA 

 
Mix 

Type 

Design 

ESALs 

millions 
A 

Binder 

PG 

Grade 
B 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties 

Gmm @ VMA VTM VFA 
%Gmm 

@ Nini Nini Ndes 
% 
Min. 

% 
Min.- 

Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 65 -  91.5 

       6.0 80  

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 
3.0 - 

5.0 

70 - 
80 

 91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 
3.0 - 

5.0 

65 - 
78 

 90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 
3.0 - 

5.0 

65 - 
78 

 90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 
3.0 - 

5.0 

65 - 
78 

 90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 
3.0 - 

5.0 

65 - 
78 

 90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075  / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A.  Based on 20 year design traffic. 

B. Volumetric Properties based on specimens compacted to Ndes as modified by the 

Department. 
C.  Dust to Binder Ratio (P0.075  / Pbe) for Type S4.75A is 1.0 - 2.0. 

D.  NCDOT-T-283 (No Freeze-Thaw cycle required). 

E.  TSR for Type S4.75A & B25.0C mixes is 80% minimum. 
 

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 

replace 

with the following: 

 

TABLE 610-5 

Binder Grade Requirements (BASED ON RBR%) 

Mix Type %RBR ≤ 20% 21% ≤ %RBR ≤ 30% %RBR > 30% 

S4.75A, 

S9.5B, S9.5C, 

I19.0C, B25.0C 

 

PG 64-22 

 

PG 64-22A
 

 

PG 58-28 

S9.5D, OGFC PG 76-22B
 n/a n/a 

A.  If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 

B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 

binder. 
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Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 

the following: 

 

TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 

A. If the mix contains any amount of RAS, The virgin binder shall be PG 58-28. 
 

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following: 

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 

A. Compaction to the above specified density will be required when the S4.75A mix is 

applied at a rate of 100 lbs/sy or higher. 

 

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with 

the following: 
 

TABLE  1012-1 

AGGREGATE CONSENSUS PROPERTIESA
 

 
Mix Type 

Coarse 

Aggregate 

AngularityB
 

Fine Aggregate 

Angularity 

% Minimum 

 

Sand Equivalent 

% Minimum 

Flat and 
Elongated 

5 : 1 Ratio 

% Maximum 
Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A. Requirements apply to the design aggregate blend. 
B. 95 / 90 denotes that 95% of the coarse aggregate has one 

fractured face and 90% has 2 or more fractured faces. 
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SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 

Revise the 2018 Standard Specifications for Roads and Structures as follows: 

Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 

The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 

types of drains where groundwater is within 6 feet of subgrade. 

GUARDRAIL END UNITS, TYPE TL-3 
(4-20-04) (Rev. 9-14-17) 862 DB8 R65 

Description 

Furnish and install guardrail end units in accordance with the details in the plans developed by the 

Design-Build Team, the applicable requirements of Section 862 of the 2018 Standard Specifications 

for Roads and Structures, and at locations shown in the plans developed by the Design-Build Team. 

Materials 

The Design-Build Team shall furnish guardrail end units listed on the NCDOT Approved Products 

List at  

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

Prior to installation, the Design-Build Team shall submit to the Engineer: 

1. FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of the

AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with Article 106-

2 of the 2018 Standard Specifications for Roads and Structures.

2. Certified working drawings and assembling instructions from the manufacturer for each guardrail

end unit in accordance with Article 105-2 of the 2018 Standard Specifications for Roads and

Structures.

No modifications shall be made to the guardrail end unit without the express written permission from 

the manufacturer. Perform installation in accordance with the details in the plans developed by the 

Design-Build Team, and details and assembling instructions furnished by the manufacturer. 

Construction Methods 

Guardrail end delineation shall be required on all approach and trailing end sections for both 

temporary and permanent installations. Guardrail end delineation shall consist of yellow reflective 

sheeting applied to the entire end section of the guardrail in accordance with 

Article 1088-3 of the 2018 Standard Specifications for Roads and Structures. 

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS 
(11-22-17) 862 DB8 R70 

Guardrail anchor units shall be in accordance with the details in the plans developed by the Design-

Build Team and the applicable requirements of Section 862 of the 2018 Standard Specifications for 

Roads and Structures. 
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STREET SIGNS AND MARKERS AND ROUTE MARKERS 
(07-01-95) DB9 R01 

 

Move any existing street signs, markers, and route markers out of the construction limits of the 

project and install the street signs and markers and route markers so that they will be visible to the 

traveling public if there is sufficient right of way for these signs and markers outside of the 

construction limits. 

 

Near the completion of the project and when so directed by the Engineer, move the signs and 

markers and install them in their proper location in regard to the finished pavement of the project. 

 

Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 

and markers that will no longer be applicable after the construction of the project, at locations 

directed by the Engineer for removal by others. 

 

The Design-Build Team shall be responsible to the owners for any damage to any street signs and 

markers or route markers during the above described operations. 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program. 

Standard OJT requirements typically associated with individual projects will no longer be applied 

 

at the project level. Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina. However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 
Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is  a 

primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment. This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 
Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department. At the beginning of each year, all contractors eligible will be 
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contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year. At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  This 

agreement will include a specific number of annual training goals agreed to by both parties. The 

number of training assignments may range from 1 to 15 per contractor per calendar year. The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 

 
Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions. Preference shall be given to providing training 

in the following skilled work classifications: 

 
Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 
 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors. However, the classifications established are not 

all-inclusive. Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators. Contractors 

shall submit new classifications for specific job functions that their employees are performing. The 

Department will review and recommend for acceptance to FHWA the new classifications proposed 

by contractors, if applicable. New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill classification 

needs, and 

 

The number of training hours specified in the training classification is consistent with common 

practices and provides enough time for the trainee to obtain journeyman level status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract. However, only the Contractor will receive credit towards the annual goal for the 

trainee. 

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training. The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment. 

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman. 

 

Records and Reports 
 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents. These documents and any other information as 
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requested shall be submitted to the OJT Program Manager. 

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with   a 

certification Certificate showing the type and length of training satisfactorily completed. 

 
Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff. 

 

Trainee Wages 
 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows: 

 
60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 
 

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 
 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement. Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List. 

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

(h) Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year. 

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall be 

subject to the maximum contract authority contained in General Statute 143C-6-11(c). Payment for 

transportation project work performed pursuant to contract in any fiscal year other than the current 

fiscal year is subject to appropriations by the General Assembly. Transportation project contracts 

shall contain a schedule of estimated completion progress, and any acceleration of this progress shall 

be subject to the approval of the Department of Transportation provided funds are available. The 

State reserves the right to terminate or suspend any transportation project contract, and any 

transportation project contract shall be so terminated or suspended if funds will not be available for 

payment of the work to be performed during that fiscal year pursuant to the contract. In the event of 

termination of any contract, the contractor shall be given a written notice of termination at least 60 

days before completion of scheduled work for which funds are available. In the event of termination, 

the contractor shall be paid for the work already performed in accordance with the contract 

specifications. 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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*** STANDARD SPECIAL PROVISIONS *** 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 

EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 

1. The goals and timetables for minority and female participation, expressed in percentage terms

for the Contractor’s aggregate workforce in each trade on all construction work in the covered area, 

see as shown on the attached sheet entitled “Employment Goals for Minority and Female 

participation”. 

These goals are applicable to all the Contractor’s construction work (whether or not it is 

Federal or federally assisted) performed in the covered area. If the Contractor performs construction 

work in a geographical area located outside of the covered area, it shall apply the goals established 

for such geographical area where the work is actually performed. With regard to this second area, the 

Contractor also is subject to the goals for both its federally involved and non-federally involved 

construction. 

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 

60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 

action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to meet 

the goals. The hours of minority and female employment and training must be substantially uniform 

throughout the length of the contract, and in each trade and the Contractor shall make a good faith 

effort to employ minorities and women evenly on each of its projects. The transfer of minority or 

female employees or trainees from Contractor to Contractor or from project to project for the sole 

purpose of meeting the Contractor’s goals shall be a violation of the contract, the executive Order 

and the regulations in 41 CFR Part 60-4. Compliance with the goals will be measured against the 

total work hours performed. 

2. As used in this Notice and in the contract resulting from this solicitation, the “covered area”

is the county or counties shown on the cover sheet of the proposal form and contract. 

112

prwilliams
Typewritten Text

prwilliams
Typewritten Text

prwilliams
Typewritten Text



 

C204165 (I-5912) Minority and Female Employment Requirements Yadkin & Surry County 
 

 

 

EMPLOYMENT GOALS FOR MINORITY 

AND FEMALE PARTICIPATION 
 

Economic Areas 

Area 023 29.7% Area 026 33.5% Area 029 15.7% 

Bertie County Bladen County Alexander County 

Camden County Hoke County Anson County 

Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 

Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 

Perquimans County  Cleveland County 
 Area  027 24.7% Iredell County 

Area 024  31.7% Chatham County Lincoln County 

Beaufort County Franklin County Polk County 

Carteret County Granville County Rowan County 

Craven County Harnett County Rutherford County 

Dare County Johnston County Stanly County 

Edgecombe County Lee County  

Green County Person County Area 0480 8.5% 

Halifax County Vance County Buncombe County 

Hyde County Warren County Madison County 

Jones County   

Lenoir County Area  028  15.5% Area  030  6.3% 

Martin County Alleghany County Avery County 

Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 

Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 

Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 

Wayne County Surry County McDowell County 

Wilson County Watauga County Macon County 
 Wilkes County Mitchell County 

Area   025  23.5%  Swain County 

Columbus County  Transylvania County 

Duplin County  Yancey County 

Onslow County   

Pender County   
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SMSA Areas 

 
Area   5720  26.6% Area  6640  22.8% Area   3120  16.4% 

Currituck County Durham County Davidson County 
 Orange County Forsyth County 

Area   9200  20.7% Wake County Guilford County 

Brunswick County  Randolph County 

New Hanover County Area  1300  16.2% Stokes County 
 Alamance County Yadkin County 

Area 2560 24.2%   

Cumberland County  Area  1520  18.3% 
  Gaston County 
  Mecklenburg County 
  Union County 

 

 

 

 
 

 

Goals for Female 
 

 

Participation in Each Trade 
 

(Statewide)  6.9% 
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STANDARD SPECIAL PROVISION 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 

I. General 
II. Nondiscrimination 

III. Nonsegregated Facilities 

IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 

VI. Subletting or Assigning the Contract 

VII. Safety: Accident Prevention 

VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act 

X. Compliance with Governmentwide Suspension and Debarment Requirements 
XI. Certification Regarding Use of Contract Funds for Lobbying 

 

ATTACHMENTS 
 

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachiancontractsonly) 

I. GENERAL 

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely 
intended for debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all 

lower tier subcontracts (excluding purchase orders, rental agreements and other agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement 
or agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service 

provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be 

responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form FHWA-1273 

must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, rental 

agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by 

the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed 
on the contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress 

payments, withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by 
the contracting agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of a 

construction project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The 
term Federal-aid highway does not include roadways functionally classified as local roads or rural minor collectors. 

 

II. NONDISCRIMINATION 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction 

subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service 
contracts. 

In  addition, the contractor and  all subcontractors must comply with  the  following  policies:  Executive Order 11246,  41  CFR  60,  29       CFR 

1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all 

construction contracts exceeding $10,000, the Standard  Federal  Equal  Employment  Opportunity  Construction  Contract  Specifications  in  41 
CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary 
of Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure 

compliance with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to  conform  to  the  U.S.  Department  of Labor (US 

DOL) and FHWA requirements. 

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to 

assure equal opportunity as set forth under laws, executive orders,  rules,  regulations (28  CFR 35,  29  CFR 1630, 29  CFR 1625-1627,  41 CFR 
60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to      23 

U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. The 

provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
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incorporated by reference in this contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific 

requirement activities of EEO: 

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide 

equal opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 
b. The contractor will accept as its operating policy the following statement: 

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to 

their race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including 

apprenticeship, pre-apprenticeship, and/or on-the-jobtraining." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and 
must be capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and 

responsibility to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 
recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's 

EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement 

will be met, the following actions will be taken as a minimum: 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once 

every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be 

conducted by the EEO Officer. 
b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of 

the contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for 
locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment 

and potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, 

employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity 

Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which 
the project work force would normally be derived. 

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private 
employee referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of 

potential minority group employees, and establish with such identified sources procedures whereby minority and women applicants may be 
referred to the contractor for employmentconsideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe 

the provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, 

such implementation violates Federal nondiscriminationprovisions. 

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures 

with regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, 

including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national 
origin, age or disability. The following procedures shall be followed: 

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory 
wage practices. 

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where 

evidence is found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the 
actions reviewed, such corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations 

under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the 
investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other 

persons. Upon completion of each investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Trainingand Promotion: 

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or 

current employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification 

involved. 
b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full 

use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event 

a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision.  
The  contracting  agency  may  reserve  training  positions  for  persons  who  receive  welfare  assistance  in  accordance  with 23 

U.S.C. 140(a). 

c    The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 
d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage 

eligible employees to apply for such training and promotion. 

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the 

cooperation of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's 
association acting as agent, will include the procedures set forth below: 
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a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more 

minorities and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher 

paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be 

contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is 

within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor 

shall so certify to the contracting agency and shall set forth what efforts have been made to obtain such information. 
d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective 

bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, 

religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of 
a union to provide sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining 

agreement) does not relieve the contractor from the requirements of this paragraph. In the event the union referral practice prevents the contractor 

from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall immediately 
notify the contracting agency. 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and 

comply with the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable 
accommodation in all employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of 

race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and 

leases of equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 
b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. 

The contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure 
by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or 

such other remedy as the contracting agency deems appropriate. 

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records 
shall be retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized representatives of the contracting agency and the FHWA. 

a. The records kept by the contractor shall document the following: 
(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the 

project; 

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities 
and women; and 

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 
b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating 

the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract 

work. This information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or 
any part of the last payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be 

required to collect and report training data. The employment data should reflect the work force on board during all or any part of the last 

payroll period preceding the end of July. 

III. NONSEGREGATED  FACILITIES 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, 
religion, sex, or national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use 

by employee custom. The contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, 

under the contractor's control, where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating 
areas, time clocks, restrooms, washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment 

areas, transportation, and housing provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or 

sleeping areas to assure privacy between sexes. 

IV. DAVIS-BACON AND RELATEDACT PROVISIONS 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts 
(regardless of subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as 

Federal-aid highway. This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies 

may elect to apply these requirements to other projects. 
The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor 

revisions to conform to the FHWA-1273 format and FHWA program requirements. 

1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, 
and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the 

Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents 

thereof) due at time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
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attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and 

such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of 

laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs 

which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and 

mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually 
performed, without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one 

classification may be compensated at the rate specified for each classification for the time actually worked therein: Provided, That the 

employer's payroll records accurately set forth the time spent in each classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-Bacon poster (WH–

1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place where it 

can be easily seen by the workers. 
b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination 

and which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer 

shall approve an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met: 

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 
(ii) The classification is utilized in the area by the construction industry; and 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the 

wage determination. 

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the 
contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a 
report of the action taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment 

Standards Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will 

approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will 
notify the contracting officer within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting 

officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), 
the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting 

officer, to the Wage and Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will 

issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-
day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be 

paid to all workers performing work in the classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed 
as an hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or 

an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or 

mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 

Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 

The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of 

Labor, withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or 

any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much 
of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 

employed by the contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or 

mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the 
contract, the contracting agency may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any 

further payment, advance, or guarantee of funds until such violations have ceased. 

3. Payrolls andbasic records 

a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of 

three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social 

security number of each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily 

and weekly number of hours worked,  deductions  made  and  actual  wages  paid.  Whenever  the  Secretary  of  Labor  has  found  under  29 

CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under 
a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the 

commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been 

communicated in writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in 
providing such benefits. Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the 

registration of apprenticeship programs and certification of trainee programs, the registration of the apprentices and trainees, and the ratios 

and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency. 
The payrolls submitted shall set out accurately and completely all of the information required to be maintained under 29 CFR 5.5(a)(3)(i), 

except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the payrolls shall only 

need to include an individually identifying number for each employee (e.g. the last four digits of the employee's social security number). 
The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available 
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for this purpose from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site. 

The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall 

maintain the full social security number and current address of each covered worker, and shall provide them upon request to the 
contracting agency for transmission to the State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for 

purposes of an investigation or audit of compliance with prevailing wage requirements. It is not a violation of this section for a prime 

contractor to require a subcontractor to provide addresses and social security numbers to the prime contractor for its own records, without 
weekly submission to the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her 

agent who pays or supervises the payment of the persons employed under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  29 CFR 
part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 

correct andcomplete; 
(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has 

been paid the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either 

directly or indirectly from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 
(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the 

classification of work performed, as specified in the applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the 

requirement for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 
(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under 

section 1001 of title 18 and section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or 
transcription by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall 

permit such representatives to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the 

required records or to make them available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, 
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to 

submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices andtrainees 

a. Apprentices (programs of the USDOL). Apprentices will be permitted to work at less than the predetermined rate for the work they performed 
when they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of 

Labor, Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State 

Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an 
apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified by the Office of 

Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 

employment as an apprentice. 

The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the 

contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 

registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under  the 

registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a 

contractor is performing construction on a project in a locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered program shall be observed. 

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed 
as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 

accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must 

be paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines 
that a different practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that determination. 

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the 

Office, withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL). Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 

rate for the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and Training Administration. 

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and 

Training Administration. 

Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance 

with the provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 

fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there is an 
apprenticeship program associated with the corresponding journeyman wage rate on the wage determination which provides for less than full 

fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in a training plan 

approved by the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for 
the classification of work actually performed. In addition, any trainee performing work on the job site in excess of the ratio permitted under the 

registered program shall be paid not less than the applicable wage rate on the wage determination for the work actually performed. 

In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 
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c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 

employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT). Apprentices and trainees working under apprenticeship and skill training programs 

which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction 
programs are not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and 

trainees under such programs will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be 

greater than permitted by the terms of the particular program. 
5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by 

reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include 

Form FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier 

subcontractor with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for 
debarment as a contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained 
in 29 CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 

disputes clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 
CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 

contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's 

firm is a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of 

the Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or  29  CFR 

4.6. As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on 

such work to work in excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, 

the contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall 

be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including 

watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on 

which such individual was required or permitted to work in excess of the standard workweek of forty hours without payment of the overtime 
wages required by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request 
of an authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work 

performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums 

as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as 

provided in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section 
and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for 

compliance by any subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 

VI. SUBLETTING OR ASSIGNINGTHECONTRACT 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified 

elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items 
may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price 

before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635.116). 

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier 

subcontractor, agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees 
from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this 

term if the prime contractor meets all of the following conditions: 

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 
(2) the prime contractor remains responsible for the quality of the work of the leased employees; 

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 

120



 

C204165 (I-5912) Required Contract Provisions Federal-Aid Construction Contracts Yadkin & Surry County 
 

 

 

 
(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, 

statements of compliance and all other Federal regulatory requirements. 

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily 

available in the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be 
limited to minor components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and 

manufactured products which are to be purchased or produced by the contractor under the contract provisions. 
3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of 

the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and 

(b) such other of its own organizational resources (supervision, management, and engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized 

representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract. 

Written consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all 
pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish 
their own self-performancerequirements. 

VII. SAFETY:  ACCIDENT PREVENTION 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and 
sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions  as 

it determines, or as the contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the 
safety of the public and to protect property in connection with the performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that 

the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her health or  safety, as determined  under  construction safety  and health standards  (29 

CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 

U.S.C.3704). 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of 

entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and 

to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 

VIII. FALSE STATEMENTSCONCERNINGHIGHWAYPROJECTS 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on 
statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons 

concerned with the project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or misrepresentation 

with respect to any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily available 

to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, 

or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material 

used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, 

maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or 
Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or cost 

of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or 

related project approved by the Secretary of Transportation; or 
Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant 

to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 

contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of 

Section 508 of the Clean Water Act or Section 306 of the Clean Air Act. 
2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further 

agrees to take such action as the contracting agency may direct as a means of enforcing such requirements. 

X. CERTIFICATION REGARDING  DEBARMENT,  SUSPENSION,  INELIGIBILITY  AND  VOLUNTARY EXCLUSION 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, 

lease agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 
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1. Instructions for Certification– First Tier Participants: 

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered 

transaction. The prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The 

certification or explanation will be considered in connection with the department or agency's determination whether to enter into this 

transaction. However, failure of the prospective first tier participant to furnish a certification or an explanation shall disqualify such a person 
fromparticipation in thistransaction. 

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to 

enter into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to 
other remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default. 

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if 
any time the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of 

changed circumstances. 

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 
in this clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between a 

grantee or subgrantee of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to 

any covered transaction under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has 
entered into a covered transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier 

Participant” refers any participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants 

(such as subcontractorsandsuppliers). 

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 
not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 

excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction. 

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding 
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting 

agency, entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier 

covered transactions exceeding the $25,000 threshold. 
h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 

debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A 

participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 

but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 

Administration. 
i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 

certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings. 
j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into a 

lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for 

cause or default. 

* * * * * 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion– First Tier Participants: 

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals: 
(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 

transactions by any Federal department or agency; 

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or 

local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property; 

(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission 

of any of the offenses enumerated in paragraph (a)(2) of this certification; and 

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) 

terminated for cause or default. 

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 
explanation to this proposal. 

2. Instructions for Certification- Lower Tier Participants: 

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or 
more - 2 CFR Parts 180 and 1200) 

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below. 
b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it is 

later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies available 

to the Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including 
suspension and/or debarment. 

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time 

the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances. 

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used 

in this clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in obtaining 
a copy of those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of 
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Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction 

under a First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered 

transaction with a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors 

and suppliers). 

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall 

not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated. 

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 

Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not 
debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A 

participant is responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered 

transactions. To verify the eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, 
but is not required to, check the Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services 

Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the 
certification required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed 

by a prudent person in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a 

lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated 

may pursue available remedies, including suspension and/or debarment. 

* * * * * 

Certification Regarding Debarment, Suspension, Ineligibilityand Voluntary Exclusion--Lower Tier Participants: 

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, 

proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or 

agency. 
2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall 

attach an explanation to this proposal. 

* * * * * 

XI. CERTIFICATIONREGARDINGUSE OF CONTRACT FUNDS FOR LOBBYING 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 
a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting 

to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a 

Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 

loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an 
officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 

Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard 

Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its instructions. 
2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission 

of this certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the 

required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 
3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be 

included in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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STANDARD SPECIAL PROVISION MINIMUM WAGES 

GENERAL DECISION NC180099 01/05/2018 NC99 

Date:  January 5, 2018 

General Decision Number: NC180099 01/05/2018 NC99 Superseded General 

Decision Numbers: NC20170099 State: North Carolina 

Construction Type: HIGHWAY 

COUNTIES: 
 

Z-099 

Alleghany Jackson Surry 

Ashe Lincoln Swain 

Avery Macon Transylvania 

Cherokee McDowell Watauga 

Clay Mitchell Wilkes 

Cleveland Polk Yancey 

Graham Rutherford  

 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 

projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 

commercial navigation, bridges involving marine construction; and other major bridges). 

 

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.35 for calendar year 

2018 that applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded 

(and any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, 

the contractor must pay all workers in any classification listed on this wage determination at least 

$10.35 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all 

hours spent performing on the contract for calendar year 2018. The EO minimum wage rate will be 

adjusted annually. Please note that this EO applies to the above-mentioned types of contracts entered 

into by the federal government that are subject to the Davis-Bacon Act itself, but it does not apply to 

contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a) 

(2)-(60). Additional information on contractor requirements and worker protections under the EO 

is available at www.dol.gov/whd/govcontracts. 

 
Modification Number Publication Date 

0 01/05/2018 

SUNC2014-001 11/13/2014 

 Rates Fringes 

BLASTER 21.83  
CARPENTER 12.54  
CEMENT MASON/CONCRETE FINISHER 14.10  
ELECTRICIAN   

Electrician 19.19 2.39 

Telecommunications Technician 15.13  
IRONWORKER 14.53  
LABORER   

Asphalt Raker and Spreader 12.23  
Asphalt Screed/Jackman 15.22  
Carpenter Tender 10.00  

 Rates Fringes 
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Cement Mason/Concrete Finisher Tender 12.26  
Common or General 10.68  
Guardrail/Fence Installer 13.43  
Pipelayer 12.22  
Traffic Signal/Lighting Installer 15.85  

PAINTER   
Bridge 19.62  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 11.00  
Bulldozer Fine 16.20  
Bulldozer Rough 13.89  
Concrete Grinder/Groover 24.66  
Crane Boom Trucks 14.44 .53 

Crane Other 19.59  
Crane Rough/All-Terrain 21.25  
Drill Operator Rock 15.25  
Drill Operator Structure 20.92  
Excavator Fine 16.11  
Excavator Rough 13.10  
Grader/Blade Fine 19.24  
Grader/Blade Rough 13.07  
Loader 2 Cubic Yards or Less 13.38  
Loader Greater Than 2 Cubic Yards 16.01  
Material Transfer Vehicle (Shuttle Buggy) 17.39  
Mechanic 18.51  
Milling Machine 13.88  
Off-Road Hauler/Water Tanker 13.87  
Oiler/Greaser 14.98  
Pavement Marking Equipment 13.33  
Paver Asphalt 15.68 .05 

Roller Asphalt Breakdown 14.05 .06 

Roller Asphalt Finish 14.98 .04 

Roller Other 11.75  
Scraper Finish 13.87  
Scraper Rough 11.53  
Slip Form Machine 20.79  
Tack Truck/Distributor Operator 14.67 .06 

TRUCK DRIVER   
GVWR of 26,000 Lbs or Less 11.72  
GVWR of 26,000 Lbs or Greater 13.50  

 

Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to 

all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation 

was issued) on or after January 1, 2017. If this contract is covered by the EO, the contractor must 

provide employees with 1 hour of paid sick leave for every 30 hours they work, up to 56 hours of 

paid sick leave each year. Employees must be permitted to use paid sick leave for their own illness, 

injury or other health-related needs, including preventive care; to assist a family member (or person 

who is like family to the employee) who is ill, injured, or has other health-related needs, including 

preventive care; or for reasons resulting from, or to assist a family member (or person who is like 

family to the employee) who is a victim of, domestic violence, sexual assault, or stalking. Additional 

information on contractor requirements and worker protections under the EO is available at 

www.dol.gov/whd/govcontracts. 
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Unlisted classifications needed for work not included within the scope of the classifications listed 

may be  added  after  award  only   as   provided   in   the   labor   standards   contract   clauses   (29 

CFR 5.5(a)(1)(ii)). 

The body of each wage determination lists the classification and wage rates that have been found to 

be prevailing for the cited type(s) of construction in the area covered by the wage determination. The 

classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate 

is a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a 

union average rate (weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters 

other than "SU" or "UAVG" denotes that the union classification and rate were prevailing for that 

classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation 

identifier of the union which prevailed in the survey for this classification, which in this example 

would be Plumbers. 0198 indicates the local union number or district council number where 

applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number 

used in processing the wage determination. 07/01/2014 is the effective date of the most current 

negotiated rate, which in this example is July 1, 2014. 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 

agreement (CBA) governing this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 

classification in the survey and the published rate is derived by computing a weighted average rate 

based on all the rates reported in the survey for that classification. As this weighted average rate 

includes all rates reported in the survey, it may include both union and non-union rates. Example: 

SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average 

calculation  of  rates  and  are  not  majority  rates.   LA   indicates   the   State   of   Louisiana.  2012 

is the year of survey on which these classifications and rates are based. The next number, 007 in  the  

example,  is  an  internal  number  used  in  producing  the  wage   determination.   5/13/2014 indicates 

the survey completion date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for 

those classifications; however, 100% of the data reported for the classifications was union data. 

EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average 

rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in 

producing the wage determination. 08/29/2014 indicates the survey completion date for the 

classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 

average of the current negotiated/CBA rate of the union locals from which the rate is based. 
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WAGE DETERMINATION APPEALS PROCESS 

1.)        Has there been an initial decision in the matter?  This can be: 

* an existing published wage determination 

* a survey underlying a wage determination 

* a Wage and Hour Division letter setting forth a position on a wage determination matter 

* a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, should be 

with the Wage and Hour Regional Office for the area in which the survey was conducted because 

those Regional Offices have responsibility for the Davis-Bacon survey program. If the response from 

this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial contact 

should be with the Branch of Construction Wage Determinations.  Write to: 

Branch of Construction Wage Determinations 

Wage and Hour Division 

U. S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C. 20210 

2.)   If the answer to the question in 1.) is yes, then an interested party (those affected by the   action) 

can request review and reconsideration from the Wage and Hour Administrator   (See 29 CFR 

Part 1.8 and 29 CFR Part 7).  Write to: 

Wage and Hour Administrator 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C. 20210 

The request should be accompanied by a full statement of the interested party's position and by any 

information (wage payment data, project description, area practice material, etc.) that the requestor 

considers relevant to the issue. 

3.)      If the decision of the Administrator is not favorable, an interested party may appeal directly to 

the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 

Administrative Review Board 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C. 20210 

4.)        All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 
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STANDARD SPECIAL PROVISION MINIMUM WAGES 

GENERAL DECISION NC180101 01/05/2018 NC101 

Date:  January 5, 2018 

General Decision Number: NC180101 01/05/2018 NC101 Superseded General 

Decision Numbers: NC20170101 State: North Carolina 

Construction Type: HIGHWAY 

COUNTIES: 

 

Alamance Forsyth Randolph 

Anson Gaston Rockingham 

Cabarrus Guilford Stokes 

Chatham Mecklenburg Union 

Davie Orange Yadkin 

Durham Person  

 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 

projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 

commercial navigation, bridges involving marine construction; and other major bridges). 

 

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.35 for calendar year 

2018 applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and 

any solicitation was issued) on or after January 1, 2015. If this contract is covered by the EO, the 

contractor must pay all workers in any classification listed on this wage determination at least $10.35 

per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours 

spent performing on the contract for calendar year 2018. The EO minimum wage rate will be adjusted 

annually. Please note that this EO applies to the above-mentioned types of contracts entered into by 

the federal government that are subject to the Davis-Bacon Act itself, but it does not apply to 

contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2) 

– (60). Additional information on contractor requirements and worker protections under the EO is 

available at www.dol.gov/whd/govcontracts. 

 
Modification Number Publication Date 

0 01/05/2018 

SUNC2014-003 11/14/2014 

 Rates Fringes 

BLASTER 18.64  
CARPENTER 13.68 .05 

CEMENT MASON/CONCRETE FINISHER 13.93  
ELECTRICIAN   

Electrician 18.79 2.72 

Telecommunications Technician 15.19 1.25 

IRONWORKER 13.30  
LABORER   

Asphalt Raker and Spreader 12.78  
Asphalt Screed/Jackman 14.50  
Carpenter Tender 12.51 .27 

Cement Mason/Concrete Finisher Tender 11.04  

 Rates Fringes 
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Common or General 10.40 .01 

Guardrail/Fence Installer 13.22  
Pipelayer 12.43  
Traffic Signal/Lighting Installer 15.65 .24 

PAINTER   
Bridge 23.77  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 10.00  
Bulldozer Fine 16.13  
Bulldozer Rough 14.36  
Concrete Grinder/Groover 17.92  
Crane Boom Trucks 18.19  
Crane Other 19.83  
Crane Rough/All-Terrain 19.10  
Drill Operator Rock 14.28  
Drill Operator Structure 20.89  
Excavator Fine 16.95  
Excavator Rough 13.63  
Grader/Blade Fine 19.84  
Grader/Blade Rough 15.47  
Loader 2 Cubic Yards or Less 13.31  
Loader Greater Than 2 Cubic Yards 16.19  
Material Transfer Vehicle (Shuttle Buggy) 15.44  
Mechanic 17.51  
Milling Machine 15.22  
Off-Road Hauler/Water Tanker 11.83  
Oiler/Greaser 14.16  
Pavement Marking Equipment 12.05  
Paver Asphalt 15.97  
Paver Concrete 18.20  
Roller Asphalt Breakdown 12.79  
Roller Asphalt Finish 13.76  
Roller Other 12.08  
Scraper Finish 12.65  
Scraper Rough 11.50  
Slip Form Machine 19.60  
Tack Truck/Distributor Operator 14.82  

TRUCK DRIVER   
GVWR of 26,000 Lbs or Less 11.45  
GVWR of 26,000 Lbs or Greater 13.57 .03 

 

Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to 

all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation 

was issued) on or after January 1, 2017. If this contract is covered by the EO, the contractor must 

provide employees with 1 hour of paid sick leave for every 30 hours they work, up to 56 hours of 

paid sick leave each year. Employees must be permitted to use paid sick leave for their own illness, 

injury or other health-related needs, including preventive care; to assist a family member (or person 

who is like family to the employee) who is ill, injured, or has other health-related needs, including 

preventive care; or for reasons resulting from, or to assist a family member (or person who is like 

family to the employee) who is a victim of, domestic violence, sexual assault, or stalking. Additional 

information on contractor requirements and worker protections under the EO is available at 

www.dol.gov/whd/govcontracts. 
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Unlisted classifications needed for work not included within the scope of the classifications listed 

may  be  added  after  award  only   as   provided   in   the   labor   standards   contract   clauses   (29 

CFR 5.5(a)(1)(ii)). 

The body of each wage determination lists the classification and wage rates that have been found to 

be prevailing for the cited type(s) of construction in the area covered by the wage determination. The 

classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate 

is a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a 

union average rate (weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters 

other than "SU" or "UAVG" denotes that the union classification and rate were prevailing for that 

classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation 

identifier of the union which prevailed in the survey for this classification, which in this example 

would be Plumbers. 0198 indicates the local union number or district council number where 

applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an internal number 

used in processing the wage determination. 07/01/2014 is the effective date of the most current 

negotiated rate, which in this example is July 1, 2014. 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 

agreement (CBA) governing this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 

classification in the survey and the published rate is derived by computing a weighted average rate 

based on all the rates reported in the survey for that classification. As this weighted average rate 

includes all rates reported in the survey, it may include both union and non-union rates. Example: 

SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average 

calculation  of  rates  and  are  not  majority  rates.   LA   indicates   the   State   of   Louisiana.  2012 

is the year of survey on which these classifications and rates are based. The next number, 007 in  the  

example,  is  an  internal  number  used  in  producing  the  wage   determination.   5/13/2014 indicates 

the survey completion date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for 

those classifications; however, 100% of the data reported for the classifications was union data. 

EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average 

rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in 

producing the wage determination. 08/29/2014 indicates the survey completion date for the 

classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 

average of the current negotiated/CBA rate of the union locals from which the rate is based. 
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WAGE DETERMINATION APPEALS PROCESS 

1.)        Has there been an initial decision in the matter?  This can be: 

* an existing published wage determination 

* a survey underlying a wage determination 

* a Wage and Hour Division letter setting forth a position on a wage determination matter 

* a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, should be 

with the Wage and Hour Regional Office for the area in which the survey was conducted because 

those Regional Offices have responsibility for the Davis-Bacon survey program. If the response from 

this initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial contact 

should be with the Branch of Construction Wage Determinations.  Write to: 

Branch of Construction Wage Determinations 

Wage and Hour Division 

U. S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C. 20210 

2.)   If the answer to the question in 1.) is yes, then an interested party (those affected by the   action) 

can request review and reconsideration from the Wage and Hour Administrator   (See 29 CFR 

Part 1.8 and 29 CFR Part 7).  Write to: 

Wage and Hour Administrator 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C. 20210 

The request should be accompanied by a full statement of the interested party's position and by any 

information (wage payment data, project description, area practice material, etc.) that the requestor 

considers relevant to the issue. 

3.)      If the decision of the Administrator is not favorable, an interested party may appeal directly to 

the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 

Administrative Review Board 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C. 20210 

4.)        All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 
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*** STANDARD SPECIAL PROVISIONS *** 

 

(7-9-12) EDB 

 
 

DIVISION ONE OF STANDARD SPECIFICATIONS 
 

Division   One  of  the  2018   NCDOT  Standard   Specifications  for  Roads  and    Structures 

(Standard Specifications) shall apply except as follows: 

Definitions: Throughout Division One of the Standard Specifications, the term “Contractor” is 

replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 

“Bid” is replaced by “Price Proposal.” The replacement of “Contractor” with “Design-Build 

Team” does not apply to Article 102-2. The replacement of the above terms also does not apply 

when the terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.) 

Deletions: Articles 102-4 and 103-4(B) of the Standard Specifications are deleted from Design- 

Build Contracts. 
 

Modifications: The remainder of this Standard Special Provision includes modifications to 

Division One of the Standard Specifications. 
 

SECTION 101 

DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 

Additional work is that which results from a change or alteration to the contract and for which 

there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 

The public advertisement inviting Statements of Qualifications for the design and construction of 

specific projects. 

AWARD 

The decision of the Department of Transportation to accept the proposal of the selected Design- 

Build Team for work which is subject to the furnishing of payment and performance bonds, and 

such other conditions as may be otherwise provided by law, the Request for Proposals, and the 

Standard Specifications. 

CONTRACT 

The executed agreement between the Department and the successful proposer, covering the 

performance of, and compensation for, the work. The term contract is all inclusive with reference 

to all written and electronic agreements affecting a contractual relationship and all documents 

referred to therein. The contract shall include, but not be limited to, the Request for Proposals, the 

Price Proposal, the printed contract form and attachments, contract bonds, plans and associated 

special provisions prepared by the Design-Build Team, standard specifications and supplemental 

specifications, standard special provisions and project special provisions contained in the Request 

for Proposals or as developed by the Design-Build Team and   accepted 
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by the Department, and all executed supplemental agreements. The contract shall constitute one 

instrument. 

All references to contracts shall include electronic agreements and printed paper agreements. 

These may include, but not be limited to, the electronic bid bond, Non-Collusion Affidavit, 

Debarment Certification, Gift Ban Certification and award limits. 
 

The contract shall constitute one instrument. 
 

DATE OF AVAILABILITY 

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will be 

executed and sufficient design efforts or work sites within the project limits will be available for 

the Design-Build Team to begin his controlling operations or design. 
 

DESIGN-BUILD 

A form of contracting in which the successful proposer undertakes responsibility for both the 

design and construction of a project. 
 

DESIGN-BUILD TEAM 

An individual, partnership, joint venture, corporation or other legal entity that furnishes the 

necessary design and construction services, whether by itself or through subcontracts. 
 

PLANS 

The project plans, Standard Drawings, working drawings and supplemental drawings, or 

reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 

and details of the work to be performed. Unless otherwise noted within the Request for Proposals, 

the term “plans” refers to plans as developed by the Design-Build Team and accepted by the 

Department. 
 

(A) Standard Drawings: 

Drawings approved for repetitive use, showing details to be used where appropriate. All 

Standard Drawings approved by the Department plus subsequent revisions and additions. 

Standard Drawings are available for purchase from: 
 

 

 

 

 
(B) Preliminary Plans: 

Mr. Ronald E. Davenport, Jr., PE 

State Contract Officer 

1591 Mail Service Center 

Raleigh, NC 27699-1591 

Department-furnished drawings distributed in concert with a Request for Proposals, or as 

developed by the Design-Build Team. 
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(C) Project Plans: 

Construction drawings prepared, sealed and completed by the Design-Build Team, or as 

provided by the Department, that contain specific details and dimensions peculiar to the 

work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team is 

required to submit to the Engineer. 

(E) As-Constructed Drawings: 

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 

information listed under As-Constructed Plans in the Records and Reports Section of the 

NCDOT Construction Manual. 
 

(F) As-Built Plans: 

Coordinately correct plans documenting the details, dimensions and locations of the 

completed work. 

 

PRICE PROPOSAL 

 

The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 

labor and materials at the price quoted. 

 

PROPOSAL (OR REQUEST FOR PROPOSALS) 

 

The paper document provided by the Department that the proposer uses to develop his paper offer 

to perform the work at designated bid prices.   
 

PROPOSER 

 

An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 

Proposal in response to a Request for Proposals. 
 

RIGHT OF WAY 

 

The land area shown on the plans as right of way within which the project is to be constructed. 
 

SCHEDULE OF VALUES 

A schedule of work items necessary to complete work, along with the progress of each work item, 

primarily for the purpose of partial payments. 
 

TABLE OF QUANTITIES 

A listing of work items (corresponding to the items in the Trns*port pay item list) that contributes 

to a project completion. The table shall include estimated quantities for each work item. 
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SECTION 102 

PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1 INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 

prequalified contractors and any other contracting firms, material suppliers and other interested 

parties who have requested they be placed on the Invitation to Bid mailing list, informing them 

that Statements of Qualifications and Proposals will be received for the construction of specific 

projects. Such invitation will indicate the contract identification number, length, locations and 

descriptions; a general summary of the scope of work to be performed; and information on how to 

receive a Request for Qualifications. 
 

All projects will be advertised in daily newspapers throughout the state before the bid opening. 
 

Page 1-12, delete Article 102-3 and replace with the following:  

102-3            CONTENTS OF REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from among 

the respondents to the Request for Qualifications. This Request for Proposals will state the location 

of the project and will show a schedule of contract items for which Traffic Management Phasing 

Concept and Price Proposals are invited. It will set forth the date and time Traffic Management 

Phasing Concept and Price Proposals are to be submitted and when the Price Proposals will be 

opened. The Request for Proposals will also include special provisions or requirements that vary 

from or are not contained in any preliminary design information or standard specifications. 

 

The Request for Proposals will also include the printed contract forms and signature sheets for 

execution by both parties to the contract. In the event the Proposer is awarded the contract, execution 

of the Request for Proposals by the Proposer is considered the same as execution of the contract. 

Standard specifications, sealed plans specifically identified as the Department’s responsibility and 

other documents designated in the Request for Proposals shall be considered a part of the Request 

for Proposals whether or not they are attached thereto. 

The names and identity of each prospective Proposer that receives a copy of the Request for 

Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 

except that a potential Proposer who obtains a Request for Qualifications may, at the time of 

ordering, request that his name remain confidential.  
 

One copy of the Final Request for Proposals will be furnished to each prospective Proposer 

Additional copies may be purchased for the sum of $25 each. The copy of the Final Request for 

Proposals marked with the Proposer’s name and prequalification number shall be returned to the 

Department as the Proposer’s Price Proposal. 

Page 1-14, Article 102-7, 4
th 

paragraph, delete the first two sentences and replace with the 

following: 
 

Details shown in the subsurface investigation report are preliminary only. The subsurface 
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investigation and subsurface report, if provided, is done so for information purposes only. 

 

Page 1-17, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 

following: 

The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 

days after the submittal of the same, and if the Department shall award a contract to the Principal, 

the Principal shall within 14 calendar days after the notice of award is received by him, give payment 

and performance bonds with good and sufficient surety as required for the faithful performance of 

the contract and for the protection of all persons supplying labor and materials in the prosecution of 

the work. 

Pages 1-18, delete Article 102-12 and replace with the following: 

102-12 WITHDRAWAL OR REVISION OF BIDS 

 

A Design-Build Team will not be permitted to withdraw its Price Proposals after they have been 

submitted to the Department, unless allowed under Article 103-3 or unless otherwise approved by 

the Chief Engineer.   

Page 1-19, Article 102-13, replace “Invitation to Bid” with “Request for Proposals” in all 

instances. 
 

Page 1-19, Article 102-13, add the following after Bullet (B): 

(C) Has been shortlisted by the Department to bid on for this contract. 
 

102-13 RECEIPT AND OPENING OF BIDS 

Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 

indicated in the Request for Proposals. Proposers, their authorized agents, and other interested 

parties are invited to be present. 

Page 1-19, Article 102-14, replace the 1
st 

paragraph with the following: 

102-14 REJECTION OF BIDS 

Any Price Proposal submitted which fails to comply with any of the requirements of Articles 102-

8, 102-9 or 102-10, or with the requirements of the project scope and specifications shall be 

considered irregular and may be rejected. A Price Proposal that does not contain costs for all 

proposal items shall be considered irregular and may be rejected. 

 

SECTION 103 

AWARD AND EXECUTION OF CONTRACT 
 

 

Page 1-21, Subarticle 103-2(A), add items (6) and (7) as follows: 

 (6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” for 

each line Item 

In the case of the Total Amount Bid does not equal the summation of each Amount Bid 

for the line items, the summation of each Amount Bid for the line items shall be deemed 

to be the correct Total Amount Bid for the entire project.  
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(7) Omitted Total Amount Bid –Amount Bid Completed 

 If the Total Amount Bid is not completed and the Amount Bid for all line items is 

completed the Total Amount Bid shall be the summation of the Amount Bid for all line 

items. 

Page 1-23, Subarticle 103-4(A), first paragraph, replace the 3rd  and 4th sentences with the 

following: 

Where award is to be made, the notice of award will be issued within 75 days after the submittal of 

Price Proposals, except with the consent of the responsible Proposer with the lowest price the 

decision to award the contract to such bidder may be delayed for as long a time as may be agreed 

upon by the Department and such Proposer. In the absence of such agreement, the Proposer may 

withdraw his Price Proposal at the expiration of the 75 days without penalty if no notice of award 

has been issued. 

Page 1-29, Article 103-6, delete the 1
st 

and 2
nd 

paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 

have been furnished by the successful proposer, at which time the checks that were furnished as a 

bid deposit will be returned. 
 

SECTION 104 

SCOPE OF WORK 
 

Page 1-30, delete Article 104-1 and replace with the following:  

 

104-1 INTENT OF CONTRACT 

The intent of the contract is to prescribe the work or improvements that the Design-Build Team 

undertakes to perform, in full compliance with the contract documents. In case the method of 

construction or character of any part of the work is not covered by the contract, this section shall 

apply. The Design-Build Team shall perform all work in accordance with the contract or as may be 

modified by written orders, and shall do such special, additional, extra, and incidental work as may 

be considered necessary to complete the work to the full intent of the contract. Unless otherwise 

provided elsewhere in the contract, the Design-Build Team shall furnish all implements, machinery, 

equipment, tools, materials, supplies, transportation, and labor necessary for the design, prosecution 

and completion of the work. 
 

Page 1-30, Article 104-3, replace “plans or details of construction” with “contract” in all 

instances within this Article. 
 

Page 1-39, Article 104-10, replace the first paragraph with the following: 

104-10 MAINTENANCE OF THE PROJECT 

The Design-Build Team shall maintain construction limits from the date of beginning construction 

on that site until the site is finally accepted. For sections of facilities impacted by utility 

construction / relocation performed by the Design-Build Team prior to beginning construction on 

the roadway project, maintenance of the impacted sections of facilities shall be performed by the 

Design-Build Team beginning concurrently with the impact. All existing and constructed guardrail 

/ guiderail within the project limits shall be included in this maintenance. This maintenance shall 
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be continuous and effective and shall be prosecuted with adequate equipment and forces to the end 

that all work covered by the contract is kept in satisfactory and acceptable conditions at all times. 

The Design-Build Team shall perform weekly inspections of guardrail and guiderail and shall 

report damages to the Engineer on the same day of the weekly inspection. Where damaged 

guardrail or guiderail is repaired or replaced as a result of maintaining the project in accordance 

with this Article, such repair or replacement shall be performed within 7 consecutive calendar days 

of such inspection report. 

 

Page 1-39, Article 104-10, add the following after the last paragraph: 

 

The Design-Build Team will not be compensated for performance of weekly inspections and 

damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 

guiderail will be handled in accordance with Articles 104-7 and 104-8. 
 

SECTION 105 

CONTROL OF WORK 

Pages 1-44, delete Article 105-2 and replace with the following: 

105-2 PLANS AND WORKING DRAWINGS 

All plans shall be supplemented by such approved working drawings as are necessary to adequately 

control the work. Working drawings furnished by the Design-Build Team and approved by the 

Engineer shall consist of such detailed drawings as may be required to adequately control the work. 

They may include stress sheets, shop drawings, erection drawings, falsework drawings, cofferdam 

drawings, bending diagrams for reinforcing steel, catalog cuts, or any other supplementary 

drawings or similar data required of the Design-Build Team. When working drawings are approved 

by the Engineer, such approval shall not operate to relieve the Design-Build Team of any of his 

responsibility under the contract for the successful completion of the work. 

Changes on shop drawings after approval and/or distribution shall be subject to the approval of the 

Engineer and he shall be furnished a record of such changes. 

Page 1-45, Article 105-3, add the following after the 3
rd 

paragraph: 

The Design-Build Team shall bear all the costs of providing the burden of proof that the 

nonconforming work is reasonable and adequately addresses the design purpose. The Design- 
Build Team shall bear all risk for continuing with nonconforming work in question until it is 

accepted. 

The Engineer may impose conditions for acceptance of the nonconforming work. The Design- 

Build Team shall bear all costs for fulfilling the conditions. 

The decisions whether the product satisfies the design purpose, whether the nonconforming work 

is reasonably acceptable and the conditions for acceptance are at the sole discretion of the Engineer. 
 

Pages 1-45, delete Article 105-4 and replace with the following: 
 

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 

SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 

Specifications and Special Provisions and all supplementary documents are essential parts of the 

contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract. 
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In case of discrepancy or conflict, the order in which they govern shall be as follows: 

(A) Request for Proposals, in which Project Special Provisions govern Standard Special 
Provisions 

(B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 

Department, as applicable 

(C) Standard Drawings 

(D) Standard Specifications  
 

Where dimensions on the plans are given or can be computed from other given dimensions they 
shall govern over scaled dimensions. 

The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 

quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 

he shall immediately notify the Engineer. 

Page 1-48, delete Article 105-9 and replace with the following: 

105-9 CONTRUCTION STAKES, LINES, AND GRADES 

The Design-Build Team shall be responsible for all surveying, construction staking and layout 

required in the performance of the work. The Design-Build Team will be responsible for the 

accuracy of lines, slopes, grades and other engineering work which he provides under this contract. 
 

SECTION 106 

CONTROL OF MATERIAL 

Page 1-53, Article 106-2, add the following after the second paragraph: 

Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 

described in Article 101-3 of these specifications. 

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 

Specifications. These Work Items have associated Materials and Conversion Factors. For non- 

standard Work Items, a Generic Work Item with the correct Unit of Measure and in an appropriate 

category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” or 

“GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials must be 

defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 

award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 

Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 

changes to the Quantities on previously incorporated RFC Plans. 

Page 1-55, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a minimum 

of 30 days notice prior to the beginning of production of the items for this project along with final 

approved shop drawings. 
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SECTION 108 

PROSECUTION AND PROGRESS 

Page 1-68. Article 108-2, replace the 2
nd 

paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 

days of receiving Notice of Award. The Department will review the Progress Schedule within 

twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 

corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 

within seven (7) calendar days. The Department will review the revised Progress Schedule within 

seven (7) calendar days of receipt. 

 

Page 1-68, Subarticle 108-2(A)(1), add the following: 

(k) Utility relocation and construction 
 

Page 1-69, Subarticle 108-2(A)(2), add the following: 
 

(h) Critical design submittal dates 

(i) Critical permitting dates 

(j) Completion of utility relocation and construction 
 

Page 1-69, Article 108-2, add the following: 

(D) The Design-Build Team shall provide a written narrative each month detailing the work and 

percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 

controlling operation(s), intermediate completion dates, and milestones. If any milestones are 

exceeded or will not be achieved, the Design-Build Team shall provide in the written narrative 

details of the delay; controlling operation affected, impacts to other operations, revisions to 

future intermediate completion dates and milestones, and remedial action necessary to get the 

project back to the original completion date.   
 

Page 1-69, delete Article 108-3 and replace with the following: 
 

108-3        PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 

concerning the design phase of the work. This conference shall be held prior to the commencement 

of work, as it is determined according to Article 108-1, and will be scheduled by the Engineer. At 

the predesign conference, the Design-Build Team shall furnish authorized signature forms and a 

list of any proposed subcontractors associated with the design of the project. 

A preconstruction conference shall be held at least 10 working days before construction activity 

begins. This second conference, concerning the construction phase, shall also be scheduled by the 

Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days notice before he 

plans to begin construction activities. This will allow the Engineer time for any environmental 

agency representatives involved in the permitting process, as well as any other pertinent entities, 

to be scheduled to attend the preconstruction conference. If the Design-Build Team is responsible 

for utilities in accordance with Article 105-8 and the Request for Proposals, he shall be responsible 

for coordinating with the Engineer in scheduling their attendance and for notifying them. The 
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Design-Build Team shall also be responsible for coordinating with the Engineer in scheduling the 

attendance of subcontractors and others deemed appropriate, and for notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 

suppliers associated with the construction of the project will be submitted. 

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 

and signed DBE subcontracts, purchase orders, or invoices to the Department. 

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 

the Request for Proposals. The Design-Build Team shall designate an employee who is competent 

and experienced in traffic control to implement and monitor the traffic control plan. The 

qualifications of the designated employee must be satisfactory to the Engineer. 

The Design-Build Team shall submit a safety plan and designate an employee as Safety Supervisor. 

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 

Engineer. Should the design plan include activities that would place personnel on the work site, 

traffic control and safety plans for those activities shall be submitted at the predesign conference. 

During the preconstruction conference, the Engineer will designate a Department employee or 

employees who will be responsible to see that the traffic control plans and any alterations thereto 

are implemented and monitored to the end that traffic is carried through the work in an effective 

manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 

responsible for both the traffic control and safety plans. The Design-Build Team shall not designate 

its superintendent as the responsible person for either the traffic control plan or the safety plan, 

unless approved by the Engineer. 

If the project requires that Design-Build Team or State personnel work from falsework, within 

shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the Design- 

Build Team's safety plan, specific measures it will use to ensure worker safety. 

The Design-Build Team shall also submit a program for erosion control and pollution prevention 

on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 

when such work is likely to create erosion or pollution problems. 

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 

preconstruction conference suspended until such time as they are furnished. Work shall not begin 

until the preconstruction conference has been concluded and the safety plan has been approved, 

unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 

compensation or an extension of contract time resulting from any delays due to such a suspension. 

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 

Quality Control Manager shall be responsible for implementing and monitoring the quality control 

requirements of the project. 
 

Page 1-69, Article 108-4, add the following sentence to the end of this article: 
 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 

minutes of the conferences to all attendees. 

Page 1-69, Article 108-5, delete the first sentence of the second paragraph and delete the first 

word of the second sentence of the second paragraph. 

 

Page 1-70, Article 108-6, replace “40%” with “30%” in the 1stparagraph. 

Page 1-71, Article 108-6, replace “35%” with “25%” in the 2
nd 

paragraph. 
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Pages 1-72, delete Article 108-8 and replace with the following: 

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS 

The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 

received. The Design-Build Team’s progress may be considered as unsatisfactory if, according to 

the Progress schedule, the projected finish date for all work exceeds the scheduled finish date by 

more than 10%. 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 

Engineer may make written demand of the Design-Build Team to state in writing the reason for 

the unsatisfactory progress and produce such supporting data as the Engineer may require or the 

Design-Build Team may desire to submit. The Engineer will consider the justifications submitted 

by the Design-Build Team and extensions of the completion date that have or may be allowed in 

accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress, the Engineer 

may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 

due. 
 

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 

and/or prequalified design firms from the Department’s Prequalified Bidders List. 

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 

by the Engineer. 
 

Page 1-75, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 

considered for an extension of contract time. No extensions will be granted until a delay occurs 

which impacts the project’s critical path and extends the work beyond the contract completion date 

or intermediate completion date. Any extension to the completion date or intermediate contract 

date will be based on the number of calendar days the completion date or intermediate completion 

date is impacted as determined by the Engineer’s analysis. 
 

Pages 1-75, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-78, Article 108-13, delete bullet (D)(2) in its entirety. 

SECTION 109 

MEASUREMENT AND PAYMENT 

Page 1-80, Article 109-2, delete the last sentence of the 1
st 

paragraph and replace with the 

following: 
 

Payment to the Design-Build Team will be made only for the work completed, certified and 

accepted in accordance with the terms of the contract. 
 

Pages 1-85, delete Article 109-4(A) and replace with the following:  
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109-4 PARTIAL PAYMENTS 

(A)      General: 

Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer. Partial payments may be made 

twice each month if in the judgment of the Engineer the amount of work performed is 

sufficient to warrant such payment. No partial payment will be made when the total value 

of work performed since the last partial payment amounts to less than $10,000.00. Partial 

payments will be approximate only and will be subject to correction in the final estimate 

and payment. 

When the contract includes one lump sum price for the entire work required by the contract, 

partial payments for the lump sum design-build price shall be based on a certified Schedule 

of Values submitted by the successful Design-Build Team and approved by the Engineer. 

The certification shall indicate the Design-Build Team has reviewed the information 

submitted and the information accurately represents the work performed for which payment 

is requested. The certified Schedule of Values shall be submitted no later   than 30 calendar 

days after  the  date  of award.   Each item on t h e  certified Schedule of Values shall be 

assigned a cost and quantity and shall be identified as an activity on the progress schedule. 

A revised certified Schedule of Values shall be submitted with each update of the Progress 

schedule as described in Article 108-2, and as modified herein, or when requested by the 

Engineer. A certified copy of the Table of Quantities shall also be submitted with each 

payment request. The certification of the Table of Quantities shall indicate the Design-Build 

Team has reviewed the information submitted and the information accurately represents the 

materials for the work performed for which payment is requested. 

When the contract includes lump sum items for portions of the work required by the 

contract, and the applicable section of the Specifications or Request for Proposals specify 

the means by which the total amount bid be included in the partial pay estimates, the 

Engineer will determine amounts due on the partial pay estimate in accordance with the 

applicable portion of the Specifications or Request for Proposals. 

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 

as determined by the Engineer. 
 

Page 1-86, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 

following: 

Partial payments will not be made on seed or any living or perishable plant materials. 

Partial payment requests shall not be submitted by the Design-Build Team until those items 

requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-88, Article 109-10, add the following as bullets (E) and (F) under the 1
st 

paragraph. 

(E) As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this 

RFP. 

(F) Documents or guarantees to support any warranty provided by the Design Build Team. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. C204165Apr 09, 2018 2:45 pm

County : Surry, Yadkin

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

156,000SP  0000960000-E GENERIC MISCELLANEOUS ITEM
PAVEMENT REPLACEMENT

0002

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000996000-N DESIGN AND CONSTRUCTION
DESIGN & CONSTRUCTION

0003

Total Amount Of Bid For Entire Project :1445/Apr09/Q156002.0/D2056000/E3
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FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES  
 

Description of Work      Units Fuel Usage Factor Diesel #2    Estimate of Quantities 

Unclassified Excavation    Gal / CY                 0.29 _________________ CY 

Borrow Excavation    Gal / CY                 0.29   _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Sub-Ballast 

Aggregate for Cement Treated Base Course 

   Gal / Ton                 0.55 ________________ Tons 

Portland Cement for Cement Treated Base Course    Gal / Ton                  0.55 ________________ Tons 

Asphalt Concrete Base Course 

Asphalt Concrete Intermediate Course 

Asphalt Concrete Surface Course 

Open-Graded Asphalt Friction Course 

Permeable Asphalt Drainage Course 

Sand Asphalt Surface Course, Type SA-1 

   Gal / Ton                  2.90 ________________ Tons 

Portland Cement Concrete Pavement: 

Thru Lanes and Shoulders ( > 11” ) 

Thru Lanes and Shoulders ( 9” to 11” ) 

Thru Lanes and Shoulders (< 9”) 

   Gal / SY 

                

               0.327 

               0.272 

               0.245 

 

_________________ SY 

_________________ SY 

_________________ SY 

*  Structural Concrete (Cast-in-Place Only)    Gal / CY                 0.98 _________________ CY 

*  Structural Concrete shall be defined as cast-in-place Class A or Class AA concrete used in the construction of major structures for 
various work items identified in Division 4 of the 2018 Standard Specifications for Roads and Structures. 
 

   The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price 
adjustments, and is representative of the design proposed in the phasing plans submitted under separate cover. 

 

Or 
 

   The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 
 

The information submitted on this sheet is claimed as a “Trade Secret” in accordance with the requirements of G.S. 66-152(3) 
until such time as the Price Proposal is opened. 

 

   
Signature, Title 
 

 Dated 

   
Print Name, Title   

(Submit a copy of this sheet in a separate sealed package with the outer wrapping clearly marked “Fuel Price Adjustment” and deliver 
with the Phasing Plans and Price Proposal.) 
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LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________

Firm Name and Address Item No. Item Description 
* Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________

Firm Name and Address Item No. Item Description 
* Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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LISTING OF DBE SUBCONTRACTORS                 Sheet ________ of  __________

Firm Name and Address Item No. Item Description 
* Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 



C204165 (I-5912)                                                                                    Listing of DBE Subcontractors            Surry and Yadkin Counties 
 

MISC2 Rev 9-26-11 

 

LISTING OF DBE SUBCONTRACTORS                   Sheet ________ of  __________

Firm Name and Address Item No. Item Description 
* Agreed upon 

Unit Price 
** Dollar Volume of 

Item 
Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

Name 

 
    

Address 
 

 

    

 

COST OF CONSTRUCTION WORK ONLY 
 

 $  
 

*The Dollar Volume shown in this column shall be the Actual Price Agreed 
Upon by the Prime Contractor and the DBE subcontractor, and these prices will 
be used to determine the percentage of the DBE participation in the contract. 

_
 

** Dollar Volume of DBE Subcontractor $ ____________ 

 

Percentage of Total Construction Cost   ____________ % 

              (Including Right of Way Acquisition Services) 
** - Must have entry even if figure to be entered is zero. 
 
** - If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 

      If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero. 
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EXECUTION OF BID  
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
CORPORATION 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the Bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the Bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 

 

 
SIGNATURE OF CONTRACTOR 

 

 
Full name of Corporation 

 
 
 

Address as prequalified 

 
Attest  By  

Secretary / Assistant Secretary  President / Vice President / Assistant Vice President 
Select appropriate title  Select appropriate title 

   
   
   

Print or type Signer's name  Print or type Signer's name 

   

   

  CORPORATE SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
PARTNERSHIP 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 
contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF CONTRACTOR  

 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 
 By  

Signature of Witness  Signature of Partner 
 

 
   

Print or type Signer's name  Print or type Signer's name 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
LIMITED LIABILITY COMPANY 

 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 
contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF CONTRACTOR 

 
 

 
Full Name of Firm 

 
 

Address as Prequalified 
 
 

 
 

   
Signature of Witness  Signature of Member / Manager / Authorized Agent 

  Select appropriate title 

   
   

Print or type Signer's name  Print or type Signer's Name 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
JOINT VENTURE (2) or (3) 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 
required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 
with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 
employees of your organization. 

 

SIGNATURE OF CONTRACTORS 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 
Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill 
in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  
 Name of Joint Venture 

(2)  
 Name of Contractor 

  
 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
 If Corporation, affix Corporate Seal and  
    

(3)  
 Name of Contractor 
  
 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 If  Corporation, affix Corporate Seal and  
    

(4)  
 Name of Contractor (for 3 Joint Venture only) 
  
 Address as prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  

If  Corporation, affix Corporate Seal   
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 
contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   
  Individual name 

   

 
Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 
 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 

 
 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  
 Print or type Individual name 

 
 

Address as Prequalified 

 
 

 

 Signature of Contractor, Individually 

  

  
 Print or type Signer's Name 

  
  

Signature of Witness  
  
  

Print or type Signer’s name  
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DEBARMENT CERTIFICATION 
 

Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation that is file with the Department, or has become erroneous because 
of changed circumstances.  

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department.  

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department.  

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions.  

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous. The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors.  

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings.  

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals:   
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property;  

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and  

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract.  
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 
 
 
 

Check here if an explanation is attached to this certification. 



 

1-18-08 
Z-13 

 
 

Contract No.: C204165 

  
Counties: Surry and Yadkin 

 

 
 
 
 
ACCEPTED BY THE 
DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
  

Contract Officer  
  
  
  
  
  

Date  
 
 
 
 
 
Execution of Contract and Bonds  
Approved as to Form:  
  
  
  
  

Attorney General  
 
 
 
 
 
Signature Sheet (Bid - Acceptance by Department) 
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