R-2507A Timeline for Design-Build Team Selection Process

US 13/ US 158 widening from US 158 / NC 45 near Winton to the US 158 Bypass in Tarheel

(Hertford and Gates Counties)

June 17, 2011

Request for Qualifications Advertisement

December 15, 2010

Statement of Qualifications (SOQ) due back from Design-Build Teams

January 20, 2011

Department Announces Short-listed Teams

February 4, 2011

Department Provides Industry Draft RFP to Short-listed Teams

February 16, 2011

Meeting with Short-listed Teams

February 28, 2011

Issue Second Industry Draft RFP

March 14, 2011

Second Meeting with Short-listed Teams

March 28, 2011

Issue Final RFP April 15, 2011
Issue Final RFP with Addendum No. 1 May 4, 2011
Issue Addendum No. 2 May 13, 2011

Issue Final RFP with Addenda Nos. 1-3

June 16, 2011

Technical Proposals and Sealed Price Proposals Due July 1, 2011
Technical Presentations by Short-listed Teams July 20, 2011
E. V. Williams, Inc. 9:00 AM
S.T. Wooten Corporation 10:30 AM
Higgerson - Buchanan, Inc. / Misener Marine Construction Inc. Joint Venture 12:30 PM
Open Price Proposals July 22, 2011

Note: All dates are approximate and subject to change without notice.




