
R-2536 (Formerly R-2536AA, AB, B, C &D) Timeline for Design-Build Team 

Selection Process 
 

US 64 Bypass (Asheboro Southern Bypass) from existing US 64 west of Asheboro to existing US 64 

east of Asheboro and the Zoo Connector from east of SR 2839 (Staleys Farm Road) to existing  

NC 159 / Zoo Entrance. 

 

April 13, 2015 

 

RFQ Advertisement August 15, 2014 

  

Statement of Qualifications due from Design-Build Teams September 12, 2014 

  

Department Announces Short-listed Teams October 1, 2014 

  

Department Issues First Industry Draft RFP to Short-listed Teams  October 1, 2014 

  

First Meeting with Short-listed Teams October 15, 2014 

  

Department Issues Second Industry Draft RFP December 4, 2014 

  

Second Meeting with Short-listed Teams December 16, 2014 

  

Department Issues Third Industry Draft RFP January 29, 2015 

  

Third Meeting with Short-listed Teams February 13, 2015 

  

Asheboro Bypass Builders (Granite / Branch Highways, JV) 8:30 a.m. 

Asheboro Bypass Constructors (Thompson Arthur / Wright Brothers JV) 9:15 a.m. 

Blythe Construction 10:00 a.m. 

The Lane Archer Joint Venture (Lane / Archer Western JV) 10:45 a.m. 

  

Final RFP to Short-listed Teams  March 5, 2015 

  

Technical Proposals and Sealed Price Proposals Due April 30, 2015 

  

Technical Presentations by Short-listed Teams May 20, 2015 

  

Asheboro Bypass Builders (Granite / Branch Highways, JV) 8:30 a.m.  

Asheboro Bypass Constructors (Thompson Arthur / Wright Brothers JV) 10:30 a.m. 

Blythe Construction 1:00 p.m. 

The Lane Archer Joint Venture (Lane / Archer Western JV) 3:00 p.m. 

  

Open Price Proposals May 26, 2015 

  

 

** NOTE ** All dates are approximate and subject to change without notice. 


