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CONTAINED IN THE REQUEST FOR PROPOSALS 
NOTICE: 
 
ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED 
IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C. 
LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT 
FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER 
APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION 
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  NOT WITHSTANDING THESE 
LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF FUNDING 
SOURCES. 
 
___________ 
                              5% BID BOND OR BID DEPOSIT REQUIRED 
___________ 
 



PROPOSAL FORM FOR THE CONSTRUCTION OF CONTRACT NO. C203635 
 

IN WAKE COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_________ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Design-Build Team herein acknowledges that it has carefully examined the location of the 
proposed work to be known as Contract No. C203635; has carefully examined the Final Request 
for Proposals (RFP) and all addendums thereto, specifications, special provisions, the form of 
contract, and the forms of contract payment bond and contract performance bonds, which are 
acknowledged to be part of the Contract; and thoroughly understands the stipulations, 
requirements and provisions.  The undersigned Design-Build Team agrees to be bound upon 
their execution of the Contract and including any subsequent award to them by the Secretary of 
Transportation in accordance with this Contract to provide the necessary contract payment bond 
and contract performance bond within fourteen calendar days after the written notice of award is 
received by them.  
 

The undersigned Design-Build Team further agrees to provide all necessary materials, 
machinery, implements, appliances, tools, labor, and other means of construction, except as 
otherwise noted, to perform all the work and required labor to design, construct and complete all 
the work necessary for State Highway Contract No. C203635 in Wake County by no later than 
the dates(s) specified in the Final RFP or Technical Proposal, whichever is earlier, and in 
accordance with the requirements of the Engineer, the Final RFP and Addenda thereto, the 2012 
Standard Specifications for Roads and Structures, specifications prepared by the Department, the 
Technical Proposal prepared by the Design-Build Team, at the lump sum price(s) bid by the 
Design-Build Team in their Price Proposal. 
 

The Design-Build Team shall provide signed and sealed documents prepared by the Design-
Build Team, which specifications and plans show the details covering this project and adhere to 
the items noted above. 
 

The Design-Build Team acknowledges that project documents furnished by the Department are 
preliminary and provided solely to assist the Design-Build Team in the development of the 
project design.  Unless otherwise noted herein, the Department does not warrant or guarantee the 
sufficiency or accuracy of any information furnished by the Department. 
 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations 
made, nor the interpretations made or opinions of the Department as to the type of materials and 
conditions to be encountered at the project site.  The Design-Build Team is advised to make such 
independent investigations, as they deem necessary to satisfy their self as to conditions to be 
encountered on this project.  The Design-Build Team shall have no claim for additional 
compensation or for an extension of contract time for any reason resulting from the actual 
conditions encountered at the site differing from those indicated in any of the information or 
documents furnished by the Department except as may be allowed under the provisions of the 
Standard Specifications. 
 

Although the Department has furnished preliminary designs for this project, unless otherwise 
noted herein, the Design-Build Team shall assume full responsibility, including liability, for the 
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*** PROJECT SPECIAL PROVISIONS *** 
 

CONTRACT TIME AND LIQUIDATED DAMAGES      
7-12-07 DB1 G04A 
 
The date of availability for this contract is July 27, 2015, except that the Design-Build Team 
shall only begin ground disturbing activities as allowed by this Request for Proposals (RFP). The 
Design-Build Team shall consider this factor in determining the proposed completion date for 
this project. 
 
The completion date for this contract is defined as the date proposed in the Technical Proposal 
by the proposer who is awarded the project. The completion date thus proposed shall not be later 
than August 1, 2018. 
 
The observation periods required elsewhere in this RFP are not part of the work to be completed 
by the completion dates and /or intermediate contract times. Should an observation period extend 
beyond the Final Completion Date proposed by the Design-Build Team in the Technical 
Proposal, the performance and payment bonds shall remain in full force and effect until the 
observation period has been completed and the work accepted by the Department. 
 
The liquidated damages for this contract are Two Thousand Dollars ($ 2,000.00) per calendar 
day. As an exception to this amount, where the contract has been determined to be substantially 
complete as defined by the Special Provision entitled “Substantial Completion” found elsewhere 
in this RFP, the liquidated damages will be reduced to Five Hundred Dollars ($ 500.00) per 
calendar day. 
 
Where the Design-Build Team who is awarded the contract has proposed a completion date for 
the contract as required above, but also has proposed an earlier date for substantial completion, 
then both of these proposed dates shall become contract requirements. 
 
Liquidated damages of Two Thousand Dollars ($ 2,000.00) per calendar day will be applicable 
to the early date for substantial completion proposed by the bidder. Liquidated damages of Five 
Hundred Dollars ($ 500.00) per calendar day will be applicable to the final completion date 
proposed by the bidder where the Design-Build Team has proposed an earlier date for substantial 
completion. 
 
INTERMEDIATE CONTRACT TIME #1 AND LIQUIDATED DAMAGES 
 
The Design-Build Team shall complete all work to complete construction of temporary 
operational Triangle Expressway (NC 540) exit and entrance ramps that provide access to / from 
Old Holly Springs – Apex Road. 
 
The date of availability for this intermediate contract time is the date of availability for this 
contract. 
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The completion date for Intermediate Contract time #1 shall be defined as the date proposed in 
the Technical Proposal by the proposer who is Awarded the project. The completion date thus 
proposed shall not be later than December 31, 2016.   
 
The liquidated damages for Intermediate Contract Time #1 are Three Thousand Dollars 
(3,000.00) per calendar day, or any portion thereof. 
 
INTERMEDIATE CONTRACT TIME #2 AND LIQUIDATED DAMAGES 
 
The Design-Build Team shall complete all work to complete construction of temporary 
operational Triangle Expressway (NC 540) exit and entrance loops that provide access to / from 
Old Holly Springs – Apex Road, including but not limited to construction of the All-Electronic 
Tolling (AET) Toll Zone Facilities infrastructure and operational tolling equipment (including 
completion of construction by others). 
 
The date of availability for this intermediate contract time is the date of availability for this 
contract. 
 
The completion date for Intermediate Contract time #2 shall be defined as the date proposed in 
the Technical Proposal by the proposer who is Awarded the project. The completion date thus 
proposed shall not be later than February 17, 2017. 
 
The liquidated damages for Intermediate Contract Time #2 are Five Thousand Dollars 
($5,000.00) per calendar day or any portion thereof. 
  
OTHER LIQUIDATED DAMAGES AND INCENTIVES      
(3/22/07) (Rev. 02/14/08) DB1 G11 
 
Refer to the Transportation Management Scope of Work for more information on the 
following time restrictions and liquidated damages: 
 

Liquidated Damages for Intermediate Contract Time #3 for lane narrowing, lane closure, 
holiday and special event time restrictions for Triangle Expressway (Toll NC 540) are 
$500.00 per 15-minute period or any portion thereof. 
                  
** NOTE ** Deleted Intermediate Contract Time for lane narrowing and lane closure 
time restrictions for Triangle Expressway (Toll NC 540)  
 
Liquidated Damages for Intermediate Contract Time #4 for road closure time restrictions 
for Triangle Expressway (Toll NC 540) and Old Holly Springs – Apex Road (SR 1153), 
including all ramps and loops, are $1000.00 per 15-minute period or any portion thereof. 
 
** NOTE ** Deleted Intermediate Contract Time for continuous lane closure time 
restrictions for Triangle Expressway (Toll NC 540). 
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Refer to the ITS Scope of Work for more information on the following liquidated damages: 
 
Liquidated Damages for Intermediate Contract Time #5 for failure to perform the 
switchover of all ITS and toll network communications along the Redundant Trunkline 
within 48 hours are $2,500 per occasion, per 24-hour period or any portion thereof, until 
corrected. 
 
Liquidated Damages for Intermediate Contract Time #6 for failure to relocate and 
reconnect the CCTV-1A camera, pole, cabinet and ancillary equipment within 48 hours 
are $2,500 per occasion, per 24-hour period or any portion thereof, until corrected. 
 
Liquidated Damages for Intermediate Contract Time #7 for failure to repair and / or 
maintain the toll / ITS devices and restore communication, including but not limited to 
communications with the Customer Service Center, within the timeframes specified in 
the ITS Scope of Work found elsewhere in this RFP are $2,500 per occasion, per toll / 
ITS device, per 24-hour period or any portion thereof, until corrected.   
 

Refer to the All-Electronic Tolling (AET) Toll Zone Facilities Infrastructure Scope of 
Work for more information on the following liquidated damages: 
 

Liquidated Damages for Intermediate Contract Time #8 for failure to relocate and 
reconnect the transformer near the T33 mainline AET site within 72 hours are $2,500 per 
occasion, per 24-hour period or any portion thereof, until relocated / reconnected. 

 
Liquidated Damages for Toll Facilities Infrastructure and Toll Collection Equipment 

 
If the Design-Build Team damages the toll facilities infrastructure and / or toll collection 
equipment, the Design-Build Team shall immediately contact the NCTA Director of Toll 
Road Operations. All repairs to the toll facilities infrastructure and toll collection 
equipment will be performed by the Toll System Integrator.  
 
The liquidated damages for damages to the toll facilities infrastructure and toll collection 
equipment are $2,500 per device, per occasion, or the actual repair cost, whichever is 
greater.  
 

Liquidated Damages for Toll Revenue Loss 
 
If the Design-Build Team damages existing toll facilities such that toll revenue cannot be 
collected, the Design-Build Team shall immediately contact the NCTA Director of Toll 
Road Operations. Based on representative traffic data from the lane(s) in question, the 
NCTA will calculate the revenue loss resulting from the damage.  
 
** NOTE ** - In the case of a break in a fiber optic communications cable accessing the 
Communication Service Center and a toll zone, transaction loss and the associated 
revenue loss typically does not occur until 90 days after the break. 
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** NOTE ** – Prior to construction, the NCTA will relocate the loop lead-ins for the T33 
/ T34 mainline AET site to the median, such that the lead-ins will no longer cross the 
location of the proposed mainline outside right shoulder. 
 
The liquidated damages for toll revenue loss are $300 / lane / hour, or the calculated lost 
toll revenue, whichever is less. 

 
All-Electronic Tolling Toll Zone Infrastructure and Conduit 
 
To ensure that adequate time is reserved for the Toll System Integrator to complete his / her 
work by the date proposed by the Design-Build Team in the Technical Proposal to open the 
Triangle Expressway (Toll NC 540) entrance and exit loops in a temporary traffic pattern, 
liquidated damages apply to the completion dates of the All-Electronic Tolling Toll Zone 
Infrastructure, all ITS devices and the ITS communications infrastructure. (Reference the 
Intermediate Contract Time # 2 and Liquidated Damages Project Special Provision found 
elsewhere in this RFP) 
 
Liquidated damages for Intermediate Contract Date #1 for completion of the All-Electronic 
Tolling Toll Zone Infrastructure, all ITS devices and the ITS communications infrastructure for 
the entire project are Ten Thousand Dollars ($10,000) per calendar day or any portion thereof.  
The portion of work required for this Intermediate Contract Date shall be all work necessary to 
design, fabricate, install and erect, on the entire project, the toll gantries, conduit, ITS devices, 
ITS communications infrastructure, and other items as required by the All-Electronic Toll Zone 
Facilities Infrastructure Scope of Work, the ITS Scope of Work and any other Scopes of Work 
sufficient to allow installation and testing of toll technology by the Toll System Integrator. 
 
The Completion Date for Intermediate Contract Date #1 shall be 45 calendar days prior to the 
date proposed by the Design-Build Team in the Technical Proposal to open the Triangle 
Expressway (NC 540) entrance and exit loops in a temporary operational traffic pattern. 
(Reference the Intermediate Contract Time #2 and Liquidated Damages Project Special 
Provision found elsewhere in this RFP)  
 
PAYOUT SCHEDULE      
(11-16-09) DB1 G13 
 
No later than 12:00 o’clock noon on the sixth day after the opening of the Price Proposal, the 
responsive proposer with the lowest adjusted price shall submit a proposed Anticipated Monthly 
Payout Schedule to the office of the State Contract Officer.  The information shall be submitted 
in a sealed package with the outer wrapping clearly marked “Anticipated Monthly Payout 
Schedule” along with the Design-Build Team name and the contract number.  The Anticipated 
Monthly Payout Schedule will be used by the Department to establish the monthly funding levels 
for this project.  The Anticipated Monthly Payout Schedule shall parallel, and agree with, the 
project schedule the Design-Build Team submits as a part of their Technical Proposal.  The 
schedule shall include a monthly percentage breakdown (in terms of the total contract amount 
percentages) of the work anticipated to be completed.  The schedule shall begin with the Date of 
Availability and end with the Actual Completion Date proposed by the Design-Build Team.  If 
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the Payout Schedule is not submitted as stated herein, the Technical and Price Proposals will be 
considered irregular by the Department, and the bid may be rejected. 
 
Submit updates of the Anticipated Monthly Payout Schedule on March 15, June 15,  
September 15, and December 15 of each calendar year until project acceptance. Submit the all 
updates to the Resident Engineer with a copy to the State Construction Engineer at 1 South 
Wilmington Street, 1543 Mail Service Center, Raleigh, NC 27699-1543. 
 
MOBILIZATION      
(9-1-11) DB1 G15B 

Revise the 2012 Standard Specifications for Roads and Structures as follows: 

Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 

Delete this subarticle in its entirety and replace with the following: 

800-2  MEASUREMENT AND PAYMENT 

5 percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum 
amount for Mobilization.  Partial payments for Mobilization will be made beginning with the 
first partial pay estimate paid on the contract.  Payment will be made at the rate of 50 percent of 
the lump sum amount calculated for Mobilization.  The remaining 50 percent will be paid with 
the partial pay estimate following approval of all permits required in the Environmental Permits 
Scope of Work for this project. 
 
SUBSTANTIAL COMPLETION 
(3-22-07)  DB1 G16 
 
When the special provisions provide for a reduction in the rate of liquidated damages for the 
contract time or an intermediate contract time after the work is substantially complete, the work 
will be considered substantially complete when the following requirements are satisfied: 
 
1. Through traffic has been placed along the project or along the work required by an 

intermediate contract time and the work is complete to the extent specified below, and all 
lanes and shoulders are open such that traffic can move unimpeded at the posted speed.  
Intersecting roads and service roads are complete to the extent that they provide the safe and 
convenient use of the facility by the public. 

 
2. The final layers of pavement for all lanes and shoulders along the project or along the work 

required by an intermediate contract time are complete. 
 
3. All signs, including but not limited to all signs required for toll collection purposes, are 

complete and accepted, excluding signs on intersecting roadways that are not required for toll 
collection purposes. 

 
4. All guardrails, drainage devices, ditches, excavation and embankment are complete. 
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5. Excluding work performed by the Toll System Integrator, the toll zone collection system, 
including but not limited to the All-Electronic Toll Zone Facilities Infrastructure, gantries 
and ITS devices, shall be fully operational. (Reference the AET Toll Zone Facilities 
Infrastructure Scope of Work found elsewhere in this RFP) 

 
6. Remaining work along the project consists of permanent pavement markings, permanent 

pavement markers or incidental construction that is away from the paved portion of the 
roadway. 

 
Upon apparent substantial completion of the entire project or the work required by an 
intermediate contract time, the Engineer will make an inspection of the work. If the inspection 
discloses the entire project or the work required by an intermediate contract time is substantially 
complete; the Engineer will notify the Design-Build Team in writing that the work is 
substantially complete.  If the inspection discloses the entire project or the work required by an 
intermediate contract time is not substantially complete, the Engineer will notify the Design-
Build Team in writing of the work that is not substantially complete.  The entire project or the 
work required by an intermediate contract time will not be considered substantially complete 
until all of the recommendations made at the time of the inspection have been satisfactorily 
completed. 
 
The Design-Build Team shall be responsible for the payment of all tolls incurred during 
construction of the project, including tolls incurred at the Triangle Expressway (Toll NC 540) / 
Old Holly Springs - Apex Road interchange ramps once toll collection begins.  The Design-
Build Team shall also be responsible for the cost of any transponders purchased, as well as all 
late fees and / or penalties. 
 
SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 
1/23/14 DB1 G43 
 
(A) Submittal of Quantities 
 

Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, 
located in the back of this RFP, following the Itemized Proposal Sheet. 
 
The Design-Build Team shall prepare an Estimate of Quantities that they anticipate 
incorporating into the completed project and upon which the Price Proposal was based.  
The quantity breakdown shall include all items of work that appear in the Fuel Usage 
Factor Chart and Estimate of Quantities sheet.  Only those items of work which are 
specifically noted in the Fuel Usage Factor Chart will be subject to fuel price 
adjustments.     
 
Submittal The submittal shall be signed and dated by an officer of the Design-Build 
Team.  The information shall be copied and submitted in a separate sealed package with 
the outer wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the 
same time and location as the Technical and Price Proposal.  The original shall be 
submitted in the Price Proposal. 
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Trade Secret Information submitted on the Fuel Usage Factor Chart and Estimate of 
Quantities sheet will be considered “Trade Secret” in accordance with the requirements 
of G.S. 66-152(3) until such time as the Price Proposal is opened.   
 

(B) Base Index Price 
 

The Design-Build Team’s Estimate of Quantities will be used on the various partial 
payment estimates to determine fuel price adjustments.  The Design-Build Team shall 
submit a payment request for quantities of work completed based on the work completed 
for that estimate period.  The quantities requested for partial payment shall be reflective 
of the work actually accomplished for the specified period.  The Design-Build Team shall 
certify that the quantities are reasonable for the specified period.  The base index price for 
DIESEL #2 FUEL is $ 2.0563 per gallon. 
 

(C) Opt Out of Fuel Price Adjustment 
 

If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, 
a quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and 
Estimate of Quantities and the declination box shall be checked.  Failure to complete this 
form will mean that the Design-Build Team is declining the Fuel Price Adjustments for 
this project.   
 

(D) Change Option  
 

The proposer will not be permitted to change the option after the Price Proposal and the 
copy of the Fuel Usage Factor Chart and Estimate of Quantities sheet are submitted. 

 
(E) Failure to Submit  
 

Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities 
sheet separately and in the Price Proposal will result in the Technical and Price Proposal 
being considered irregular by the Department and the Technical and Price Proposal may 
be rejected. 

 
INDIVIDUAL MEETINGS WITH PROPOSERS 
(9-1-11) DB1 G048 
 
The Department will provide at least two Question and Answer Sessions to meet with each 
proposer individually to specifically address questions regarding the draft Requests for 
Proposals.   
 
The Department will attempt to arrange for a meeting between each individual proposer and the 
affected utility owners.   
 
The Department will afford each proposer two additional meetings with the Department 
(maximum two-hour time limit for one meeting and maximum 30-minute time limit for the other 
meeting) to discuss project specifics and address the proposers' concerns and questions.  The 
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meetings may occur at any time after the first Question and Answer Session with the proposers 
and before two weeks prior to the date of Technical and Price Proposals submission.  The 
proposer shall request these meetings in writing to the State Contract Officer, providing the 
Department a minimum of one week advance notice of the requested date.  The proposer shall 
also state in the requests those disciplines within the Department that are requested to be in 
attendance.  The Department makes no assurance that the request may be honored on that 
specific date or that all disciplines requested can be in attendance. 
 
Additional individual meetings may be permitted in accordance with the Alternative Technical 
Concepts and Confidential Questions Project Special Provision found elsewhere in this RFP. 
 
** NOTE ** Deleted Partnering Project Special Provision 
 
EXECUTION OF BID, NON-COLLUSION AFFIDAVIT, DEBARMENT 
CERTIFICATION AND GIFT BAN CERTIFICATION  
(1/24/13) DB1 G52 
 
The Proposer's attention is directed to the various sheets in the Request for Proposals which are 
to be signed by the Proposer.  A list of these sheets is shown below.  The signature sheets are 
located behind the Itemized Proposal Sheet in this Request for Proposal.  The NCDOT bid bond 
form is available on-line at: 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 
or by contacting the Records and Documents office at 919-707-6900. 
 
1. Applicable Signature Sheets: 1, 2, 3, 4, 5 or 6 (Bid) 
 
2. Bid Bond dated the day of Technical and Price Proposal submission 
 
The Proposer shall certify to the best of his knowledge all subcontractors, material suppliers and 
vendors utilized herein current status concerning suspension, debarment, voluntary exclusion, or 
determination of ineligibility by any federal agency, in accordance with the "Debarment 
Certification" located behind the Execution of Bid Non-Collusion Affidavit, Debarment 
Certification and Gift Ban Certification signature sheets in this RFP.  Execution of the bid 
signature sheets in conjunction with any applicable statements concerning exceptions, when such 
statements have been made on the "Debarment Certification", constitutes the Proposer’s 
certification of "status" under penalty of perjury under the laws of the United States. 
 
SUBMISSION OF DESIGN-BUILD PROPOSAL  
(9-1-11)Rev. (12-11-12) DB1 G55B 
 
The Proposer's attention is directed that each Proposer's Design-Build Proposal shall comply 
with the following requirements in order for that Design-Build Proposal to be responsible and 
considered for award. 
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1. The Proposer shall be prequalified with the Department prior to submitting a Design-Build 
Proposal. 

 
2. The Proposer shall deliver the Design-Build Proposal to the place indicated, and prior to 

the time indicated in this Request for Proposals. 
 
3. The Design-Build Proposal documents shall be signed by an authorized employee of the 

Proposer. 
 
4. The Design-Build Proposal shall be accompanied by Bid surety in the form of a Bid Bond 

or Bid Deposit, dated the day of Technical and Price Proposal submission. 
 
5. If Minority and Women’s Business Enterprise (MB/WB) goals are established for this 

contract, the Proposer shall complete the form Listing of MB / WB Subcontractors 
contained elsewhere in this RFP in accordance with the Project Special Provision entitled 
Minority Business Enterprise and Women Business Enterprise. 

 
6. The Design-Build Proposal shall address all the requirements as specified in this Request 

for Proposals. 
 
In addition to the above requirements, failure to comply with any of the requirements of  
Article 102-8 of the Standard Special Provisions, Division One (found elsewhere in this RFP), 
Article 102-9 of the 2012 Standard Specifications for Roads and Structures, or Article 102-10 of 
the 2012 Standard Specifications for Roads and Structures and as amended in the Standard 
Special Provisions, Division One (found elsewhere in this RFP) may result in a Design-Build 
Proposal being rejected.  

 
ALTERNATIVE TECHNICAL CONCEPTS AND CONFIDENTIAL QUESTIONS 
 (6-8-11) DB1 G56A 

To accommodate innovation that may or may not be specifically allowed by the RFP, or other 
documents incorporated into the contract by reference, the Design-Build Team has the option of 
submitting Confidential Questions and Alternative Technical Concepts. 
 
Definitions 
 
A Confidential Question is defined as a private query to the Department containing information 
whose disclosure could alert others to certain details of doing business in a particular manner. 
 
An Alternative Technical Concept is a private query to the Department that requests a variance 
to the requirements of the RFP, or other documents incorporated into the contract by reference, 
that is equal or better in quality or effect as determined by the Department in its sole discretion 
and that have been used elsewhere under comparable circumstances. 
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Confidential Questions 
 
The Design-Build Team will be permitted to ask Confidential Questions of the Department, and 
neither the question nor the answer will be shared with other Design-Build Teams. The 
Department, in its sole discretion, will determine if a question is considered confidential. 
 
Confidential Questions arising prior to issuance of the Final RFP will be allowed during the 
industry review of the draft RFP with the individual Design-Build Teams.  the Department will 
answer the Confidential Question verbally at the industry review meeting, if possible, and / or 
through subtle changes in the Final RFP, which will clarify the scope by either allowing or 
disallowing the request. To the greatest extent possible, the revision will be made in such a 
manner as to not disclose the Confidential Question. 
 
After the issuance of the Final RFP, Confidential Questions may be asked by requesting a 
meeting with the State Contract Officer. The request shall be in writing and provide sufficient 
detail to evaluate the magnitude of the request.  Questions shall be of such magnitude as to 
warrant a special meeting.  Minor questions will not be acknowledged or answered. After 
evaluation, the State Contract Officer will respond to the question in writing to the Design-Build 
Team and / or through subtle changes in the Final RFP as reflected in an addendum, which will 
clarify the scope by either allowing or disallowing the request. To the greatest extent possible, 
the revision will be made in such a manner as to not disclose the Confidential Question.    
 
If the Design-Build Team includes work based on the Confidential Questions and answers, the 
work shall be discussed in the Technical Proposal.   
 
Alternative Technical Concepts 
 
The Design-Build Team may include an ATC in the Technical and Price Proposal only if the 
ATC has been received by the Department by no later than three weeks prior to the deadline for 
submitting Technical and Price Proposals and it has been approved by the Department (including 
conditionally approved ATCs, if all conditions are met). 
 
The submittal deadline above applies only to initial ATC submittals. Resubmittal of an ATC that 
(1) has been revised in response to the Department’s requests for further information concerning 
a prior submittal or (2) is a Formal ATC for a Preliminary ATC that received a favorable 
response from the  Department shall be received by the Department no later than one week prior 
to the deadline for submitting Technical and Price Proposals. 
 
Should the Department revise the RFP after a Formal ATC has been approved, the Design-Build 
Team shall be solely responsible for reviewing the RFP and determining if the ATC deviates 
from the revised requirements. If necessary, the Design-Build Team must submit a request for 
approval of all additional required variance(s) within five business days of the revised RFP 
distribution. 
 
An ATC shall in no way take advantage of an error or omission in the RFP, or other documents 
incorporated into the contract by reference. If, at the sole discretion of the Department, an ATC 
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is deemed to take an advantage of an error or omission in the RFP, or other documents 
incorporated into the contract by reference, the RFP will be revised without regard to 
confidentiality. If at any time, the Department receives a documented question on the project 
similar to a concept submitted in the form of a Preliminary ATC or Formal ATC, the Department 
reserves the right to revise the RFP without further regard for confidentiality. 
 
By approving an ATC, the Department acknowledges that the ATC may be included in the 
design and RFC plans; however, approval of any ATC in no way relieves the Design-Build Team 
of its obligation to satisfy (1) other contract requirements not specifically identified in the ATC 
submittal; (2) any obligation that may arise under applicable laws and regulations; and (3) any 
obligation mandated by the regulatory agencies as a permit condition. 
 
ATC Submittals  
 
Each ATC submittal shall include three individually bound hard copies and an electronic pdf file 
of the entire submittal and shall be submitted to the State Contract Officer at the address 
provided elsewhere in this RFP.   
 

Formal ATCs 
 
Each Formal ATC submittal shall include the following information: 
 

1) Description. A detailed description and schematic drawings of the configuration of 
 the ATC or other appropriate descriptive information (including, if appropriate, 
 product details [i.e., specifications, construction tolerances, special provisions] and a 
 traffic operational analysis, if appropriate); 

2) Usage. Where and how the ATC would be used on the project; 
3) Deviations. References to all requirements of the RFP, or other documents 

 incorporated into the contract by reference, that are inconsistent with the proposed 
 ATC, an explanation of the nature of the deviations from said requirements, and a 
 request for approval of such variance(s); 

4) Analysis. An analysis justifying use of the ATC and why the variance to the 
 requirements of the RFP, or other documents incorporated into the contract by 
 reference, should be allowed;  

5) Impacts. Discussion of potential impacts on vehicular traffic, environmental impacts 
 identified, community impact, safety and life-cycle project impacts, and 
 infrastructure costs (including impacts on the cost of repair and maintenance); 

6) History. A detailed description of other projects where the ATC has been used, the 
 success of such usage, and names and telephone numbers of project owners that can 
 confirm such statements; 

7) Risks. A description of added risks to the Department and other entities associated 
 with implementing the ATC; and 

8) Costs. An estimate of the ATC implementation costs to the Department, the Design-
 Build Team, and other entities (right-of-way, utilities, mitigation, long term 
 maintenance, etc.). 
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The Formal ATC, if approved, shall be included in the Price Proposal if the Design-Build Team 
elects to include it in their Technical Proposal. 
 
Review of ATCs 
 
A panel will be selected to review each ATC, which may or may not include members of the 
Technical Review Committee. The Design-Build Team shall make no direct contact with any 
member of the review panel, except as may be permitted by the State Contract Officer. 
Unapproved contact with any member of the review panel will result in a disqualification of that 
ATC. 
 
The Department may request additional information regarding a proposed ATC at any time. To 
the greatest extent possible, the Department will return responses to, or request additional 
information from, the Design-Build Team within 15 business days of the original submittal of a 
Formal ATC. If additional information is requested, the Department will provide a response 
within 5 business days of receipt of all requested information.  
 
The Department may conduct confidential one-on-one meeting(s) to discuss the Design-Build 
Team’s ATC.  Under no circumstances will the Department be responsible or liable to the 
Design-Build Team or any other party as a result of disclosing any ATC materials, whether the 
disclosure is deemed required by law, by an order of court, or occurs through inadvertence, 
mistake or negligence on the part of the Department or their respective officers, employees, 
contractors, or consultants.  
 
In the event that the Department receives ATCs from more than one Design-Build Team that are 
deemed by the Department to be similar in nature, the Department reserves the right to modify 
the RFP without further regard for confidentiality. 
 
The Department Response to Formal ATCs 
 
The Department will review each Formal ATC and will respond to the Design-Build Team with 
one of the following determinations: 

1) The ATC is approved; 
 

2) The ATC is not approved; 

3) The ATC is not approved in its present form, but may be approved upon  satisfaction, in 
 the Department’s sole discretion, of certain identified conditions that  shall be met or 
 certain clarifications or modifications that shall be made  (conditionally approved); 

4) The submittal does not qualify as an ATC but may be included in the Proposal 
 without an ATC (i.e., the concept complies with the baseline requirements of the 
 RFP); 

5) The submittal does not qualify as an ATC and may not be included in the Proposal;  
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6) The ATC is deemed to take advantage of an error or omission in the RFP, or other 
 documents incorporated into the contract by reference, in which case the ATC will 
 not be considered, and the RFP will be revised to correct the error or omission. 

7) A documented question has been received outside of the ATC process on the same 
 topic and the RFP will be revised to address that question; or 

8) More than one ATC has been received on the same topic and the Department has 
 elected to exercise its right to revise the RFP. This response could also follow and 
 supersede one of the other previously supplied responses above. 

Formal ATC Inclusion in Technical Proposal 
 
The Design-Build Team may incorporate one or more approved Formal ATCs as part of its 
Technical and Price Proposals. If the Department responded to an Formal ATC by stating that it 
would be approved if certain conditions were met, those conditions shall be stipulated and met in 
the Technical Proposal.  
 
In addition to outlining each implemented Formal ATC, and providing assurances to meet all 
attached conditions, the Design-Build Team shall also include a copy of the Formal ATC 
approval letter from the State Contract Officer in each of the twelve Technical Proposals 
submitted. This letter will be included in the distribution of the Technical Proposals to the 
Technical Review Committee. 
 
Approval of an Formal ATC in no way implies that the Formal ATC will receive a favorable 
review from the Technical Review Committee. The Technical Proposals will be evaluated in 
regards to the evaluation criteria found in this RFP, regardless of whether or not Formal ATCs 
are included. 
 
The Price Proposal shall reflect all incorporated Formal ATCs. Except for incorporating 
approved Formal ATCs, the Technical Proposal may not otherwise contain exceptions to, or 
deviations from, the requirements of the RFP, or other documents incorporated into the contract 
by reference. 

Preliminary ATCs 
 
At the Design-Build Team’s option, a Preliminary ATC submittal may be made that presents a 
concept and a brief narrative of the benefits of said concept. The purpose of allowing such a 
Preliminary ATC is to limit the Design-Build Team’s expense in the pursuit of a Formal ATC 
that may be quickly denied by the Department. 
   
To the greatest extent possible, the Department will review Preliminary ATCs within 10 business 
days of submittal and provide written comments and one of the responses noted below. The 
Department’s response to a Preliminary ATC submittal will be either (1) that the Preliminary 
ATC is denied; (2) that the Preliminary ATC would be considered as a Formal ATC if the Team 
so elects to pursue a Formal ATC submission; (3) that an ATC is not required; (4) a documented 
question has been received outside of the ATC process on the same topic and the RFP will be 
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revised to address that question; or (5) that the ATC takes advantage of an error or omission in 
the RFP or other documents incorporated into the contract by reference, in which case the ATC 
will not be considered and the RFP will be revised to correct the error or omission. The 
Department in no way warrants that a favorable response to a Preliminary ATC submittal will 
translate into a favorable response to a Formal ATC submittal. Likewise, a favorable response to 
a Preliminary ATC submittal is not sufficient to include the ATC in a Technical Proposal.   
 
** NOTE ** Deleted Value Analysis PSP 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS      
(9-1-11) (Rev. 3/19/14) DB1 G58 
 
The Design-Build Team's attention is directed to the Standard Special Provision entitled 
"Availability of Funds - Termination of Contracts" included elsewhere in this RFP. The 
Department of Transportation's schedule of estimated completion progress for this project as 
required by that Standard Special Provision is as follows: 
 
  Fiscal Year       Progress (% of Dollar Value) 
 
 2016 (07/01/15 – 06/30/16)    13% of Total Amount Bid 

2017 (07/01/16 – 06/30/17)    49% of Total Amount Bid 
2018 (07/01/17 – 06/30/18)    36% of Total Amount Bid 
2019 (07/01/18 – 06/30/19)      2% of Total Amount Bid 

 
The Design-Build Team shall also furnish its own progress schedule in accordance with Article 
108-2 of the 2012 Standard Specifications for Roads and Structures. Any acceleration of the 
progress as shown by the Design-Build Team's progress schedule over the progress as shown 
above shall be subject to the approval of the Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(12/1/13) DB1 G066 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of 
contracts financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE / WBE Subcontractors - Any MBE / WBE submitted at the time of bid that will 
not be used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required, 
unless the additional participation is used for banking purposes. 
 
Committed MBE / WBE Subcontractor - Any MBE / WBE submitted at the time of bid that is 
being used to meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any 
MBE or WBE used as a replacement for a previously committed MBE or WBE firm. 
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Contract Goals Requirement - The approved MBE and WBE participation at time of award, but 
not greater than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the Proposer 
confirming the Design-Build Team's approved, committed MBE and WBE participation along 
with a listing of the committed MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Design-Build Team. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE / WBE certification.  The MBE / 
WBE program follows the same regulations as the federal Disadvantaged Business Enterprise 
(DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Design-Build Team enters the payments 
made to MBE and WBE subcontractors who have performed work on the project.   
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
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RF-1 MBE / WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE% 
20WBE%20Replacement%20Request%20Form.pdf 

 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20 
Approval%20Form%20Rev.%202012.zip 

 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 
 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check% 

20Notification%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE / WBE subcontractor, 
manufacturer or regular dealer that affirms that a portion of said contract is going to be 
performed by the signed MBE / WBE for the amount listed at the time of bid. 
 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform% 

20as%20a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE / WBE subcontractors 
on a project that will meet this MBE and WBE goals continued elsewhere in the RFP.  This form 
is for paper bids only. 
 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/ 
09%20MBE-WBE%20Subcontractors%20(State).docx 

 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 
good faith effort packages. 
 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20 

Quote%20Comparison%20Example.xls 
 
MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business 
Enterprises are established for this contract: 
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(A) Minority Business Enterprises 6.0 % 
 

(1) If the MBE goal is more than zero, the Design-Build Team shall exercise all 
necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above as the MBE goal. 

 
(2) If the MBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use MBEs during the performance of the contract. Any MBE participation 
obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 6.0 % 
 

(1) If the WBE goal is more than zero, the Design-Build Team shall exercise all 
necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above as the WBE goal. 

 
(2) If the WBE goal is zero, the Design-Build Team shall make an effort to recruit and 

use WBEs during the performance of the contract.  Any WBE participation 
obtained shall be reported to the Department. 

 
This goal is to be met through utilization of highway construction contractors and / or right of 
way acquisition firms. Utilization of MBE / WBE firms performing design, other preconstruction 
services, or Construction Engineering and Inspection are not included in this goal. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals 
respectively.  The Directory can be found at the following link. 
 

https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE / WBE Subcontractors 
 
At the time of bid, Proposers shall submit all MBE and WBE participation that they anticipate to 
use during the life of the contract.  Only those identified to meet the MBE goal and the 
WBE goal will be considered committed, even though the listing shall include both committed 
MBE / WBE subcontractors and additional MBE / WBE subcontractors.  Any additional MBE / 
WBE subcontractor participation above the goal for which letters of intent are received will 
follow the banking guidelines found elsewhere in this provision.  All other additional MBE / 
WBE subcontractor participation submitted at the time of bid will be used toward the 
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Department’s overall race-neutral goals. Only those firms with current MBE and 
WBE certification at the time of Price Proposal opening will be acceptable for listing in the 
Proposer’s submittal of MBE and WBE participation.  The Design-Build Team shall indicate the 
following required information: 
 

(1) If either the MBE or WBE goal is more than zero, 
 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a 
listing of MBE / WBE participation, including the names and addresses on 
Listing of MBE and WBE Subcontractors contained elsewhere in the 
contract documents in order for the Price Proposal to be considered 
responsive.  Proposers shall indicate the total dollar value of the MBE and 
WBE participation for the contract. 

 
(b) If Proposers have no MBE or WBE participation, they shall indicate this 

on the Listing of MBE and WBE Subcontractors by entering the word 
“None” or the number “0.”  This form shall be completed in its entirety. 
Blank forms will not be deemed to represent zero participation.  Price 
Proposals submitted that do not have MBE and WBE participation 
indicated on the appropriate form will not be read publicly during the 
opening of Price Proposals.  The Department will not consider these Price 
Proposals for award and the proposal will be rejected. 

 
(c) The Proposer shall be responsible for ensuring that the MBE / WBE is 

certified at the time of bid by checking the Directory of Transportation 
Firms.  If the firm is not certified at the time of the opening of the Price 
Proposals, that MBE’s or WBE’s participation will not count towards 
achieving the corresponding goal. 

 
(2) If either the MBE or WBE goal is zero, entries on the Listing of MBE and 

WBE Subcontractors are not required for the zero goal, however any MBE or 
WBE participation that is achieved during the project shall be reported in 
accordance with requirements contained elsewhere in this special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm proposes on a contract that contains MBE and WBE goals, 
the firm is responsible for meeting the goals or making good faith efforts to meet the goals, just 
like any other proposer.  In most cases, a MBE or WBE proposer on a contract will meet one of 
the goals by virtue of the work it performs on the contract with its own forces.  However, all the 
work that is performed by the MBE or WBE proposer and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE proposer shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE 
proposer puts in a bid where they will perform 40% of the contract work and have 
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a WBE subcontractor which will perform another 5% of the work.  Together the two WBE firms 
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which 
fulfills the WBE goal.  The 8% MBE goal shall be obtained through MBE participation with 
MBE certified subcontractors or documented through a good faith effort.  It should be noted that 
you cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 
 
MBE / WBE prime contractors shall also follow Sections A and B listed under Listing of 
MBE and WBE Subcontractor just as a non-MBE / WBE proposer would. 
 
Written Documentation – Letter of Intent 
 
The Proposer shall submit written documentation for each MBE / WBE that will be used to meet 
the MBE and WBE goals of the contract, indicating the Proposer’s commitment to use the MBE 
/ WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 12:00 noon of the sixth calendar day following opening of, 
Price Proposals unless the sixth day falls on an official state holiday.  In that situation, it is due in 
the office of the State Contractor Utilization Engineer no later than 12:00 noon on the next 
official state business day. 
 
If the Proposer fails to submit the Letter of Intent from each committed MBE and WBE to be 
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not 
present), the MBE / WBE participation will not count toward meeting the MBE / WBE goal.  If 
the lack of this participation drops the commitment below either the MBE or WBE goal, the 
Design-Build Team shall submit evidence of good faith efforts for the goal not met, completed in 
its entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 
12:00 noon on the eighth calendar day following opening of Price Proposals, unless the eighth 
day falls on an official state holiday.  In that situation, it is due in the office of the State 
Contractor Utilization Engineer no later than 12:00 noon on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the Proposer fails to meet or exceed either the MBE or the WBE goal, the Proposer with the 
apparent adjusted low price shall submit to the Department documentation of adequate good 
faith efforts made to reach that specific goal(s). 
 
A hard copy and an electronic copy of this information shall be received in the office of the State 
Contractor Utilization Engineer or at DBE@ncdot.gov no later than 12:00 noon of the sixth 
calendar day following opening of Price Proposals unless the sixth day falls on an official state 
holiday.  In that situation, it would be due in the office of the State Contractor Utilization 
Engineer the next official state business day.  If the Design-Build Team cannot send the 
information electronically, then one complete set and 9 copies of this information shall be 
received under the same time constraints above. 
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Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE / WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with MBE / WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient MBE / WBE participation.  Adequate good faith efforts also mean 
that the Proposer actively and aggressively sought MBE / WBE participation.  Mere pro forma 
efforts are not considered good faith efforts. 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a Proposer has made.  Listed below are examples of the types of actions a Proposer will take in 
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified MBEs / 
WBEs who have the capability to perform the work of the contract.  The Proposer must 
solicit this interest within at least 10 days prior to the opening of the Price Proposals to 
allow the MBEs / WBEs to respond to the solicitation.  Solicitation shall provide the 
opportunity to MBEs / WBEs within the Division and surrounding Divisions where the 
project is located.  The Proposer must determine with certainty if the MBEs / WBEs are 
interested by taking appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs / WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved.  Where appropriate, break out 
contract work items into economically feasible units to facilitate MBE / 
WBE participation, even when the prime contractor might otherwise prefer to perform 
these work items with its own forces. Negotiate with subcontractors to assume part of the 
responsibility to meet the contract MBE / WBE goals when the work to be sublet 
includes potential for MBE / WBE participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested MBEs / WBEs with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to assist them in 
responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs / WBEs.  It is the Proposer’s  
 

responsibility to make a portion of the work available to MBE / WBE 
subcontractors and suppliers and to select those portions of the work or material 
needs consistent with the available MBE / WBE subcontractors and suppliers, so 
as to facilitate MBE / WBE participation.  Evidence of such negotiation includes 
the names, addresses, and telephone numbers of MBEs / WBEs that were 
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considered; a description of the information provided regarding the plans and 
specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for MBEs / WBEs to perform the 
work. 

 
(2) A Proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE / WBE subcontractors, and 
would take a firm’s price and capabilities as well as contract goals into 
consideration.  However, the fact that there may be some additional costs 
involved in finding and using MBEs / WBEs is not in itself sufficient reason for 
a proposer’s failure to meet the contract MBE or WBE goals, as long as such 
costs are reasonable.  Also, the ability or desire of a prime contractor to perform 
the work of a contract with its own organization does not relieve the Proposer of 
the responsibility to make good faith efforts.  Proposing Design-Build Teams are 
not, however, required to accept higher quotes from MBEs / WBEs if the price 
difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs / WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The Proposer’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of Price Proposals in the Proposer’s efforts to meet 
the project goal. 

 
(F) Making efforts to assist interested MBEs / WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or Proposer. 
 
(G) Making efforts to assist interested MBEs / WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority / women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority / women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs / WBEs.  Contact within 7 days 
from the opening of the Price Proposals the Business Development Manager in the 
Business Opportunity and Work Force Development Unit to give notification of the 
Proposer’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 
achieving the MBE and WBE goals. 
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(2) The Proposers’ past performance in meeting the MBE and WBE goals. 
 

(3) The performance of other proposers in meeting the MBE and WBE goals.  For 
example, when the Proposer with the apparent adjusted low price fails to meet the 
goals, but others meet it, you may reasonably raise the question of whether, with 
additional reasonable efforts the Proposer with the apparent adjusted low price 
could have met the goals.  If the Proposer with the apparent adjusted low price 
fails to meet the MBE and WBE goals, but meets or exceeds the average MBE 
and WBE participation obtained by other proposers, the Department may view 
this, in conjunction with other factors, as evidence of the Proposer with the 
apparent adjusted low price having made a good faith effort. 

 
If the Department does not award the contract to the apparent Proposer with the apparent 
adjusted low price, the Department reserves the right to award the contract to the Proposer with 
the next adjusted lowest adjusted price that can satisfy to the Department that the MBE and WBE 
goals can be met or that an adequate good faith effort has been made to meet the MBE and WBE 
goals. 
 
Non-Good Faith Appeal 
 
The State Contractor Utilization Engineer will notify the Design-Build Team verbally and in 
writing of non-good faith.  A Design-Build Team may appeal a determination of non-good faith 
made by the Goal Compliance Committee.  If a Design-Build Team wishes to appeal the 
determination made by the Committee, they shall provide written notification to the State 
Contractual Services Engineer or at DBE@ncdot.gov. The appeal shall be made within two 
business days of notification of the determination of non-good faith. 
 
Counting MBE / WBE Participation Toward Meeting MBE / WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE / WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE / WBE will be based upon the value of work actually performed by the 
MBE / WBE and the actual payments to MBE / WBE firms by the Design-Build Team. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE / 
WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 
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(C) Subcontracts (Non-Trucking) 
 

A MBE / WBE may enter into subcontracts.  Work that a MBE subcontracts to another 
MBE firm may be counted toward the MBE contract goal requirement.  The same holds 
for work that a WBE subcontracts to another WBE firm.  Work that a MBE subcontracts 
to a non-MBE firm does not count toward the MBE contract goal requirement.  Again, 
the same holds true for the work that a WBE subcontracts to a non-WBE firm.  If a MBE 
or WBE contractor or subcontractor subcontracts a significantly greater portion of the 
work of the contract than would be expected on the basis of standard industry practices, 
it shall be presumed that the MBE or WBE is not performing a commercially useful 
function.  The MBE / WBE may present evidence to rebut this presumption to the 
Department.  The Department's decision on the rebuttal of this presumption may be 
subject to review by the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Design-Build 
Team may count toward its contract goal requirement a portion of the total value of 
participation with the MBE or WBE in the joint venture, that portion of the total dollar 
value being a distinct clearly defined portion of work that the MBE or WBE performs 
with its forces. 

 
(E) Suppliers 
 

A Design-Build Team may count toward its MBE or WBE requirement 60 percent of its 
expenditures for materials and supplies required to complete the contract and obtained 
from a MBE or WBE regular dealer and 100 percent of such expenditures from 
a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A Design-Build Team may count toward its MBE or WBE requirement the following 
expenditures to MBE / WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE / WBE firm for providing a bona fide 

service, such as providing bonds or insurance specifically required for the 
performance of a DOT-assisted contract, provided the fees or commissions are 
determined to be reasonable and not excessive as compared with fees and 
commissions customarily allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE / WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or supplies 
required on a job site (but not the cost of the materials and supplies themselves), 
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provided the fees are determined to be reasonable and not excessive as compared 
with fees customarily allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE / WBE Utilization 
 

The Design-Build Team may count toward its contract goal requirement only 
expenditures to MBEs and WBEs that perform a commercially useful function in the 
work of a contract.  A MBE / WBE performs a commercially useful function when it is 
responsible for execution of the work of the contract and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  
To perform a commercially useful function, the MBE / WBE shall also be responsible 
with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where applicable) 
and paying for the material itself.  To determine whether a MBE / WBE is performing 
a commercially useful function, the Department will evaluate the amount of work 
subcontracted, industry practices, whether the amount the firm is to be paid under the 
contract is commensurate with the work it is actually performing and the MBE / WBE 
credit claimed for its performance of the work, and any other relevant factors. 

 
(B) MBE / WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function. 

 
(1) The MBE / WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the 
MBE or WBE goal. 

 
(2) The MBE / WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 
 

(3) The MBE / WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 
work receives credit for the total value of the transportation services the 
subcontracted MBE or WBE provides on the contract.  It should be noted that 
every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 

24



 
C 203635 (R-2635D) Project Special Provisions Wake County 

the goal requirement.  This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort 
has been made to reach out to similarly certified transportation service providers 
and there is no interest or availability, and they can get assistance from other 
certified providers, the Engineer will not hold the prime liable for meeting the 
goal. 

 
(5) The MBE / WBE may also subcontract the work to a non-MBE / WBE firm, 

including from an owner-operator.  The MBE / WBE who subcontracts the work 
to a non-MBE / WBE is entitled to credit for the total value of transportation 
services provided by the non-MBE / WBE subcontractor not to exceed the value 
of transportation services provided by MBE / WBE-owned trucks on the contract.  
Additional participation by non-MBE / WBE subcontractors receives credit only 
for the fee or commission it receives as a result of the subcontract arrangement.  
The value of services performed under subcontract agreements between the MBE 
/ WBE and the Design-Build Team will not count towards the MBE / WBE 
contract requirement. 

 
(6) A MBE / WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE / WBE has 
exclusive use of and control over the truck.  This requirement does not preclude 
the leased truck from working for others during the term of the lease with the 
consent of the MBE / WBE, so long as the lease gives the MBE / WBE absolute 
priority for use of the leased truck.  This type of lease may count toward the MBE 
/ WBE’s credit as long as the driver is under the MBE / WBE’s payroll. 

 
(7) Subcontracted / leased trucks shall display clearly on the dashboard the name of 

the MBE / WBE that they are subcontracted / leased to and their own company 
name if it is not identified on the truck itself.  Magnetic door signs are not 
permitted. 

 
Banking MBE / WBE Credit 
 
If the Price Proposal of the Proposer with the apparent adjusted low price exceeds $500,000 and 
if the committed MBE / WBE participation submitted by Letter of Intent exceeds the algebraic 
sum of the MBE or WBE goal by $1,000 or more, the excess will be placed on deposit by the 
Department for future use by the Proposer.  Separate accounts will be maintained for MBE and 
WBE participation and these may accumulate for a period not to exceed 24 months. 
 
When the Proposer with the apparent adjusted low price fails to submit sufficient participation by 
MBE firms to meet the contract goal, as part of the good faith effort, the Department will 
consider allowing the Proposer to withdraw funds to meet the MBE goal as long as there are 
adequate funds available from the Proposer’s MBE bank account. 
 
When the Proposer with the apparent adjusted low price fails to submit sufficient participation by 
WBE firms to meet the contract goal, as part of the good faith effort, the Department will 
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consider allowing the Proposer to withdraw funds to meet the WBE goal as long as there are 
adequate funds available from the Proposer’s WBE bank account. 
 
MBE / WBE Replacement 
 
When a Design-Build Team has relied on a commitment to a MBE or WBE firm (or an approved 
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the Design-
Build Team shall not terminate the MBE / WBE for convenience.  This includes, but is not 
limited to, instances in which the Design-Build Team seeks to perform the work of the 
terminated subcontractor with another MBE / WBE subcontractor, a non-MBE / WBE 
subcontractor, or with the Design-Build Team’s own forces or those of an affiliate.  A MBE / 
WBE may only be terminated after receiving the Engineer’s written approval based upon a 
finding of good cause for the termination. 
 
All requests for replacement of a committed MBE / WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (Replacement Request).  If the Design-Build Team fails to follow this 
procedure, the Prime Contractor or other affiliated companies within the Design-Build Team 
may be disqualified from further bidding for a period of up to 6 months. 
 
The Design-Build Team shall comply with the following for replacement of a committed MBE / 
WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional 
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.  
The same holds true if a committed WBE is terminated for good cause, an additional 
WBE that was submitted at the time of bid may be used to fulfill the WBE goal.  A good 
faith effort will only be required for removing a committed MBE / WBE if there were no 
additional MBEs / WBEs submitted at the time of bid to cover the same amount of work 
as the MBE / WBE that was terminated. 

 
If a replacement MBE / WBE is not found that can perform at least the same amount of 
work as the terminated MBE / WBE, the Design-Build Team shall submit a good faith 
effort documenting the steps taken.  Such documentation shall include, but not be limited 
to, the following: 

 
(1) Copies of written notification to MBEs / WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE / WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBEs / WBEs for specific subbids including, at 

a minimum: 
 

(a) The names, addresses, and telephone numbers of MBEs/ W BEs who were 
contacted. 
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(b) A description of the information provided to MBEs / WBEs regarding the 
plans and specifications for portions of the work to be performed. 

 
(3) A list of reasons why MBE / WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBEs / WBEs contacted, if needed, in obtaining 

bonding or insurance required by the Design-Build Team. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE / WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Design-Build Team to solicit replacement MBE / 
WBE participation equal to the remaining work to be performed by the decertified 
firm.  The participation equal to the remaining work performed by the decertified 
firm will count toward the contract goal requirement. 

 
(2) When a committed MBE / WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE / WBE firm, the 
Design-Build Team shall take all necessary and reasonable steps to replace the 
MBE / WBE subcontractor with another similarly certified MBE / WBE 
subcontractor to perform at least the same amount of work to meet the MBE / 
WBE goal requirement.  If a MBE / WBE firm is not found to do the same 
amount of work, a good faith effort must be submitted to NCDOT (see A herein 
for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE / WBE, the Design-Build Team will not be required to seek 
additional participation.  When the Engineer makes changes that result in additional work to be 
performed by a MBE / WBE based upon the Design-Build Team’s commitment, the MBE / 
WBE shall participate in additional work to the same extent as the MBE / WBE participated in 
the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Design-Build Team shall seek additional participation by 
MBEs / WBEs unless otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE / WBE, 
the Design-Build Team shall seek participation by MBEs / WBEs unless otherwise approved by 
the Engineer. 
 
When the Design-Build Team requests changes in the work that result in the reduction or 
elimination of work that the Design-Build Team committed to be performed by a MBE / WBE, 
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the Design-Build Team shall seek additional participation by MBEs / WBEs equal to the reduced 
MBE / WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE / WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE / WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Design-Build Team 
shall submit a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior 
to beginning construction on the project.  The plan shall include the names of all trucking firms 
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as 
the individual truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE / WBE for materials, 
supplies or services, not otherwise documented by the SAF as specified above, the Design-Build 
Team shall furnish the Engineer a copy of the agreement.  The documentation shall also indicate 
the percentage (60% or 100%) of expenditures claimed for MBE / WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Design-Build Team shall provide the Engineer with an accounting of payments made to all 
MBE and WBE firms, including material suppliers and contractors at all levels (prime, 
subcontractor, or second tier subcontractor).  This accounting shall be furnished to the Engineer 
for any given month by the end of the following month.  Failure to submit this information 
accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved Prime Contractor or other affiliated companies within the 

Design-Build Team from the prequalified bidders’ list or the removal of other entities 
from the approved subcontractors list. 

 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs / WBEs, it shall be the prime contractor’s responsibility to 
report all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Design-Build Team to submit the required information in the time 
frame specified may result in the disqualification of that Prime Contractor and any affiliate 
companies within the Design-Build Team from further bidding until the required information is 
submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that Prime Contractor and any affiliate companies 
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within the Design-Build Team from being approved for work on future DOT projects until the 
required information is submitted. 
 
Design-Build Teams reporting transportation services provided by non-MBE / WBE lessees shall 
evaluate the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Design-Build Team shall report the accounting of payments through the Department’s 
Payment Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102- 15(J) of the 
2012 Standard Specifications for Roads and Structures may be cause to disqualify the Prime 
Contractor or any other affiliated companies within the Design-Build Team from further bidding 
for a specified length of time. 
 
CONTRACTOR'S LICENSE REQUIREMENTS 
(7-1-95) DB1 G88 
 
If the Design-Build Team does not hold the proper license to perform any plumbing, heating, air 
conditioning, or electrical work in this contract, he will be required to sublet such work to a 
contractor properly licensed in accordance with Article 2 of Chapter 87 of the General Statutes 
(licensing of heating, plumbing, and air conditioning contractors) and Article 4 of Chapter 87 of 
the General Statutes (licensing of electrical contractors). 
 
RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE 
PRACTICES 
(5-21-13)(Rev. 4-10-15) 104-13 DB1 G118 
 
In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and 
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that 
become a part of our solid waste stream, to divert materials from landfills, to find ways to 
recycle and reuse materials, to consider and minimize, where economically feasible, the 
environmental impacts associated with agency land use and acquisition, construction, 
maintenance and facility management for the benefit of the Citizens of North Carolina. 
 
To achieve the mission of reducing environmenatl impacts across the state, the Department is 
committed to supporting the efforts to initiate, develop and use products and construction 
methods that incorporate the use of recycled, solid waste products and environmentally 
sustainable practices in accordance with Article 104-13 of the 2012 Standard Specifications for 
Roads and Structrues.  
 
Report the quanities of reused or recycled materials either incorporated in the project or diverted 
from landfills and any practice that minimizes the environmental impact on the project annually 
on the Project Construction Reuse and Recycling Reporting Form. The Project Construcion 
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Reuse and Recycling Reporting Form and a location tool for local recyling facilities are available 
at: 
 

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx 

 
Submit the Project Construction Reuse and Recycling Reporting Form by August 1st annually to 
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please 
contact the State Value Management Engineer at 919-707-4810. 
 
SUBSURFACE INFORMATION      
(3-22-07) DB1 G119 
 
Available subsurface information will be provided on this project.  The Design-Build Team shall 
be responsible for additional investigations and for verifying the accuracy of the subsurface 
information supplied by the Department. 
  
DOMESTIC STEEL 
(3-6-13) 106 DB G 120 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 
following: 
 
All steel and iron products that are permanently incorporated into this project shall be produced 
in the United States except minimal amounts of foreign steel and iron products may be used 
provided the combined material cost of the items involved does not exceed 0.1% of the total 
amount bid for the entire project or $2,500, whichever is greater, and that the contractor can 
provide invoices documenting the cost of the items. This minimal amount of foreign produced 
steel and iron products permitted for use is not applicable to high strength fasteners.  
Domestically produced high strength fasteners are required. 
 
BID DOCUMENTATION 
 (Rev. 07-31-12) DB1 G142 
 
General 
 
The successful Design-Build Team shall submit the original, unaltered bid documentation or a 
certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for 
this contract to the Department within 10 days after receipt of notice of award of contract.  Such 
documentation shall be placed in escrow with a banking institution or other bonded document 
storage facility selected by the Department. 
 
The Department will not execute the contract until the original, unaltered bid documentation or a 
certified copy of the original, unaltered bid documentation has been received by the Department. 
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Terms 
 
Bid Documentation – Bid Documentation shall mean all written information, working papers, 
computer printouts, electronic media, charts, and all other data compilations which contain or 
reflect information, data, and calculations used by the Proposer in the preparation of the Price 
Proposal.  The term bid documentation includes, but is not limited to, Design-Build Team 
equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity 
factors, arithmetical calculations, and quotations from subcontractors and material suppliers to 
the extent that such rates and quotations were used by the Proposer in formulating and 
determining the Price Proposal.  The term bid documentation also includes any manuals, which 
are standard to the industry used by the Proposer in determining the Price Proposal.  Such 
manuals may be included in the bid documentation by reference.  Such reference shall include 
the name and date of the publication and the publisher.  Bid Documentation does not include bid 
documents provided by the Department for use by the Proposer in bidding on this project. 
 
Design-Build Team’s Representative – Officer of the Prime Contractor’s company; if not an 
officer, the Contractor shall supply a letter signed and notarized by an officer of the Prime 
Contractor’s company, granting permission for the representative to sign the escrow agreement 
on behalf of the Prime Contractor. 
 
Escrow Agent – Officer of the select banking institution or other bonded document storage 
facility authorized to receive and release bid documentation. 
 
Escrow Agreement Information 
 
A copy of the Escrow Agreement will be mailed to the Proposer with the notice of award for 
informational purposes.  The Proposer and Department will sign the actual Escrow Agreement at 
the time the bid documentation is delivered to the escrow agent. 
 
Failure to Provide Bid Documentation 
 
The Proposer’s failure to provide the original, unaltered bid documentation or a certified copy of 
the original, unaltered bid documentation within 10 days after the notice of award is received by 
him may be just cause for rescinding the award of the contract and may result in the removal of 
the Proposer from the Department’s list of qualified bidders for a period of up to 180 days.  
Award may then be made to the Proposer with the next lowest adjusted price or the work may be 
readvertised and constructed under the contract or otherwise, as the Department may decide. 
 
Submittal of Bid Documentation 
 
(A) Appointment – Email specs@ncdot.gov or call 919.707.6900 to schedule an appointment. 
 
(B) Delivery - A representative of the Bidder shall deliver the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation to the 
Department, in a container suitable for sealing, within 10 days after the notice of award is 
received by him.  Bid documentation will be considered a certified copy if the Bidder 
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includes a letter to the Department from a chief officer of the company stating that the 
enclosed documentation is an EXACT copy of the original documentation.  The letter 
shall be signed by a chief officer of the company, have the person’s name and title typed 
below the signature, and the signature shall be notarized at the bottom of the letter. 

 
(C) Packaging – The container shall be no larger than 15.5 inches in length by 12 inches wide 

by 11 inches high and shall be water resistant.  The container shall be clearly marked on 
the face and the back of the container with the following information:  Bid 
Documentation, Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract 
Number, TIP Number if applicable, and County. 

 
Affidavit 
 
In addition to the bid documentation, an affidavit signed under oath by an individual authorized 
by the Proposer to execute the bid shall be included.  The affidavit shall list each bid document 
with sufficient specificity so a comparison may be made between the list and the bid 
documentation to ensure that all of the bid documentation listed in the affidavit has been 
enclosed.  The affidavit shall attest that the affiant has personally examined the bid 
documentation, that the affidavit lists all of the documents used by the Proposer to determine the 
Price Proposal for this project, and that all such bid documentation has been included. 
 
Verification 
 
Upon delivery of the bid documentation, the Department's Contract Officer and the Proposer's 
representative will verify the accuracy and completeness of the bid documentation compared to 
the affidavit.  Should a discrepancy exist, the Proposer's representative shall immediately furnish 
the Department's Contract Officer with any other needed bid documentation.  The Department's 
Contract Officer upon determining that the bid documentation is complete will, in the presence 
of the Proposer's representative, immediately place the complete bid documentation and affidavit 
in the container and seal it.  Both parties will deliver the sealed container to the escrow agent for 
placement in a safety deposit box, vault, or other secure accommodation. 
 
Confidentiality of Bid Documentation 
 
The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer.  
The Department has no interest in, or right to, the bid documentation and affidavit other than to 
verify the contents and legibility of the bid documentation unless the Design-Build Team gives 
written notice of intent to file a claim, files a written claim, files a written and verified claim, or 
initiates litigation against the Department.  In the event of such written notice of intent to file a 
claim, filing of a written claim, filing a written and verified claim, or initiation of litigation 
against the Department, or receipt of a letter from the Design-Build Team authorizing release, 
the bid documentation and affidavit may become the property of the Department for use in 
considering any claim or in litigation as the Department may deem appropriate. 
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Any portion or portions of the bid documentation designated by the Proposer as a trade secret at 
the time the bid documentation is delivered to the Department's Contract Officer shall be 
protected from disclosure as provided by G.S. 132-1.2. 
 
Duration and Use 
 
The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time 
the Contractor receives the final estimate; or until such time as the Design-Build Team: 
 
(A) Gives written notice of intent to file a claim, 
(B) Files a written claim, 
(C) Files a written and verified claim, 
(D) Initiates litigation against the Department related to the contract; or 
(E) Authorizes in writing its release. 
 
Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written 
and verified claim, or the initiation of litigation by the Design-Build Team against the 
Department, or receipt of a letter from the Design-Build Team authorizing release, the 
Department may obtain the release and custody of the bid documentation. 
 
The Proposer certifies and agrees that the sealed container placed in escrow contains all of the 
bid documentation used to determine the Price Proposal and that no other bid documentation 
shall be relevant or material in litigation over claims brought by the Design-Build Team arising 
out of this contract. 
 
Release of Bid Documentation to the Contractor 
 
If the bid documentation remains in escrow 60 calendar days after the time the Design-Build 
Team receives the final estimate and the Design-Build Team has not filed a written claim, filed a 
written and verified claim, or has not initiated litigation against the Department related to the 
contract, the Department will instruct the escrow agent to release the sealed container to the 
Prime Contractor. 
 
The Contractor will be notified by certified letter from the escrow agent that the bid 
documentation will be released to the Contractor.  The Contractor or his representative shall 
retrieve the bid documentation from the escrow agent within 30 days of the receipt of the 
certified letter.  If the Contractor does not receive the documents within 30 days of the receipt of 
the certified letter, the Department will contact the Contractor to determine final dispersion of 
the bid documentation. 
 
Payment 
 
The cost of the escrow will be bourne by the Department.  There will be no separate payment for 
all costs of compilation of the data, container, or verification of the bid documentation.  Payment 
at the various contract unit or lump sum prices in the contract will be full compensation for all 
such costs. 
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TWELVE MONTH GUARANTEE 
(7-15-03) DB1 G145 
 
** NOTE ** A three-year warranty between the NCTA and the Raleigh – Durham Roadbuilders  
for the Western Wake Freeway (TIP Project R-2635A, B & C) expires in November 2015. Prior 
to construction beginning on the R-2635D Project, the NCTA will inspect the items covered by 
the aforementioned warranty and document the corrective action(s) within the project limits that 
will be the Raleigh – Durham Roadbuilders’ responsibility.   
 
(A) The Design-Build Team shall guarantee materials and workmanship against latent and 

patent defects arising from faulty materials, faulty workmanship or negligence for a 
period of twelve months following the date of final acceptance of the work for 
maintenance and shall replace such defective materials and workmanship without cost to 
the Department. The Design-Build Team will not be responsible for damage due to 
normal wear and tear, for negligence on the part of the Department, and / or for use in 
excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Design-Build Team shall be responsible for invoking the 
warranted repair work with the manufacturer.  The Design-Build Team’s responsibility 
shall be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded 
the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Design-Build Team would be wholly responsible for under the terms of the contract.  Examples 
would include pavement structures, bridge components, and sign structures.  This provision will 
not be used as a mechanism to force the Design-Build Team to return to the project to make 
repairs or perform additional work that the Department would normally compensate the Design-
Build Team for.  In addition, routine maintenance activities (i.e. mowing grass, debris removal, 
ruts in earth shoulders,) are not parts of this guarantee.  
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project.  In addition, failure on the part of the responsible entity(ies) of the Design-Build 
Team to perform guarantee work within the terms of this provision shall be just cause to remove 
the responsible entity(ies) from the Department’s corresponding prequalified list. The Design-
Build Team will be removed for a minimum of 6 months and will be reinstated only after all 
work has been corrected and the Design-Build Team requests reinstatement in writing. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
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OUTSOURCING OUTSIDE THE USA 
(5-16-06) DB1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be 
performed in the United States of America.  No work shall be outsourced outside of the United 
States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION 
(1-16-07) (Rev 12-4-14) 105-16, 225-2, 16 DP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollutant Discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control / Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor – Provide a certified Erosion and Sediment Control / Stormwater 

(E&SC/SW) Supervisor to manage the Design-Build Team and subcontractor(s) 
operations, ensure compliance with Federal, State and Local ordinances and regulations, 
and to manage the Quality Control Program. 

 
(B) Certified Foreman – Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer – Provide a certified installer to install or direct the installation for 

erosion or sediment / stormwater control practices. 
 
(D) Certified Designer – Provide a certified designer for the design of the erosion and 

sediment control / stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control / stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control / Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 
control / stormwater plan is adequately implemented and maintained on the project and 
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for conducting the quality control program.  The Certified Supervisor shall be on the 
project within 24 hours notice from initial exposure of an erodible surface to the 
project’s final acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control / stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control / stormwater preventive measures are conformed to at 
each stage of the work.  

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c)  Attend all weekly or monthly construction meetings to discuss the 
findings of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control / stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control / stormwater practices 
for the Design-Build Team’s temporary work not shown on the plans 
developed by the Design-Build Team, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage 
yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Design-Build Team 
in jurisdictional areas. 

(g) Conduct all erosion and sediment control / stormwater work in a timely 
and workmanlike manner. 

(h) Fully perform and install erosion and sediment control / stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control / stormwater issues 
due to the Design-Build Team’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
and / or any location where sediment leaves the right of way. 

(k) Have available a set of erosion and sediment control / stormwater plans 
that are initialed and include the installation date of Best Management 
Practices.  These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel as well as regulatory 
agencies. 

 
(2) Requirements set forth under the NPDES Permit – The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities. The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated 
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Erosion and Sediment Control Program for construction activities disturbing one 
or more acres of land.  The Department further incorporates these requirements on 
all contracted bridge and culvert work at jurisdictional waters, regardless of size. 
Some of the requirements are, but are not limited to: 
 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operations / maintenance 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste. 

(b) Inspect erosion and sediment control / stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days, twice weekly for 
construction related Federal Clean Water Act, Section 303(d) impaired 
streams with turbidity violations, and within 24 hours after a significant 
rainfall event of 0.5 inch that occurs within a 24-hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates. 

(d) Maintain erosion and sediment control / stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control / stormwater awareness, the Department's NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation.   

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions / conditions of permits.  The quality 
control program shall: 
 
(a) Follow permit requirements related to the Design-Build Team and 

subcontractors’ construction activities. 
(b) Ensure that all operators and / or subcontractor(s) on site have the proper 

erosion and sediment control / stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control / stormwater personnel are not available on the job site when 
needed. 

(d) Conduct the inspections required by the NPDES permit. 

37



 
C 203635 (R-2635D) Project Special Provisions Wake County 

(e) Take corrective actions in the proper timeframe as required by the NPDES 
permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 
disturbed areas with mulch / seed or vegetative cover on a section-by-
section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Design-Build Team’s quality control and inspection procedures shall 
be subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type 

of work listed herein during the respective construction activities to control 
erosion, prevent sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional 

areas 
(3) Foreman in charge of utility activities 

 
The Design-Build Team may request to use the same person as the Level II 
Supervisor and Level II Foreman. This person shall be onsite whenever 
construction activities as described above are taking place.  This request shall be 
approved by the Engineer prior to work beginning. 

 
The Design-Build Team may request to name a single Level II Foreman to 
oversee multiple construction activities on small bridge or culvert replacement 
projects. This request shall be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for 

each of the following erosion and sediment control / stormwater crew:  
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion / sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check / sediment dam installation  
(10) Ditch liner / matting installation 
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(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention / detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Design-Build Team may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not 
tasked to another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer – Include the certification number of the Level III Certified 

Designer on the erosion and sediment control / stormwater component of all 
reclamation plans and if applicable, the certification number of the Level III 
Certified Designer on the design of the project erosion and sediment control / 
stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control / Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designers and notify the Engineer in 
writing of changes in certified personnel over the life of the contract within two days of change.  
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation 
(NOV), or Cease and Desist Order for erosion and sediment control / stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of such certification 
due to the following: 
 

(A) Failure to adequately perform the duties as defined within this certification 
provision 

(B) Issuance of an ICA, NOV, or Cease and Desist Order  
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications 
(D) Demonstration of erroneous documentation or reporting techniques 
(E) Cheating or copying another candidate’s work on an examination 
(F) Intentional falsification of records 
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(G) Directing a subordinate under direct or indirect supervision to perform any of the 
above actions 

(H) Dismissal from a company for any of the above reasons 
(I) Suspension or revocation of one’s certification by another entity 

 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 

 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 
days after receiving notice of the proposed adverse action. 
 

Chief Engineer  
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process.  The Chief Engineer will hear the appeal and make a decision within 7 days of 
hearing the appeal.  The decision of the Chief Engineer will be final and will be made in writing 
to the certificant.   
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated.  
 
Measurement and Payment 
 
Certified Erosion and Sediment Control / Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
(1-22-13) DB1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Design-
Build Team shall do all of the following: 
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(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 
downstream turbidity levels into compliance, or 

 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWR within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2012 Standard 
Specifications for Roads and Structures, the Design-Build Team shall define the point at which 
the discharge enters into the State’s surface waters and the appropriate sampling locations.  
Sampling locations shall include points upstream and downstream from the point at which the 
discharge enters these waters.  Upstream sampling location shall be located so that it is not 
influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and 
receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Design-Build Team’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Design-Build Team.  
 
To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 
at the website noted below: 
 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ 
TurbidityReductionOptionSheet.pdf 
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Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards.  Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWR’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site.  Should the Design-Build Team exhaust 
all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per 
supplemental agreement. 
 
The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 
borings to plan and develop the Price Proposal for the project.  CEC values exceeding 15 
milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 
avoided when dewatering into surface water is proposed.  
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
CLEARING AND GRUBBING      
(9-1-11) DB2 R01 
 
With the exception of areas with Permanent Utility Easements, perform clearing on this project 
to the limits established by Method “III” shown on Standard No. 200.03 of the 2012 NCDOT 
Roadway Standard Drawings.  In areas with Permanent Utility Easements, clearing shall extend 
to the Right of Way limits. 
 
BURNING RESTRICTIONS 
(7-1-95) DB2 R05 
 
Open burning is not permitted on any portion of the right of way limits established for this 
project.  The Design-Build Team shall not burn the clearing, grubbing or demolition debris 
designated for disposal and generated from the project at locations within the project limits, off 
the project limits or at any waste or borrow sites in Wake County. The Design-Build Team shall 
dispose of the clearing, grubbing and demolition debris by means other than burning and in 
accordance with state and local rules and regulations. 
 
BUILDING AND APPURTENANCE REMOVAL / DEMOLITION 
(9-1-11)                   DB2 R12B 
 
Unless otherwise as agreed upon by the Department, seal all wells and remove or demolish all 
buildings and appurtenances, in their entirety, that are located either partially or completely 
within the project’s right of way limits or are located outside the project’s right of way limits but 
within property purchased as an uneconomical remnant in accordance with Sections 205, 210 
and 215 of the 2012 Standard Specifications for Roads and Structures. 
 
The Department will perform all assessment, removal and disposal of asbestos.  Once the 
Design-Build Team has acquired a parcel and all buildings and appurtenances have been vacated, 
the Design-Build Team shall immediately notify the Division Right of Way Agent in writing.  
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Upon receipt of the written notification, the Department then requires 60 days to assess and 
remove any asbestos prior to the Design-Build Team demolishing any building or appurtenance. 
 
In the unlikely event that the Design-Build Team encounters unknown contaminated materials, 
these materials shall be handled in accordance with Article 107-25 of the 2012 Standard 
Specifications for Roads and Structures.  
 
DRAINAGE PIPE 
 (9-1-11) DB3 R36 
 
Description 
 
Where shown in the plans developed by the Design-Build Team, the Contractor shall use 
Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe) in 
accordance with the following requirements:   
 
All pipe types are subject to the maximum and minimum fill height requirements as found on 
Roadway Standard Drawing 300.01 - Sheet 3 of 3.  The appropriate Reinforced Concrete Pipe 
class and the appropriate gage thickness for Corrugated Aluminum Alloy Pipe and Aluminized 
Corrugated Steel Pipe shall be selected based on fill height. 
 
Site specific conditions may limit a particular material beyond what is identified in this Special 
Provision. These conditions include, but are not limited to, abrasion, environmental, soil 
resistivity and pH, high ground water and special loading conditions. The Design-Build Team 
shall determine if additional restrictions are necessary. 
 
Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, 
Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 
Transverse median drains, storm drainage system pipes, and open-ended cross drains shall be 
Reinforced Concrete Pipe unless the pipe slope is greater than 10%, in which case the pipe shall 
be either Corrugated Aluminum Alloy Pipe or Aluminized Corrugated Steel Pipe. 
 
PIPE INSTALLATION 
09/28/12 300 DB3 R01 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 3-1, Article 300-2, Materials, line 23-24, replace sentence with: 
 
Provide foundation conditioning geotextile in accordance with Section 1056 for Type 4 
geotextile. 
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CEMENT AND LIME STABILIZATION OF SUB-GRADE SOILS 
(5-20-13)  DB5 R21 
 
General 
 
The Design-Build Team shall be responsible for the following: 
 

1. Performing all laboratory tests in a laboratory certified by the AMRL / 
NCDOT Laboratory Proficiency Program 

2. Sampling Sub-grade soils 
3. Conducting Laboratory tests to determine: 

a. Soil classifications 
b. Moisture-density relationships 
c. Quantity of lime or cement required to achieve specified strengths 

4. Designating areas to be stabilized by either lime or cement and the required 
rates of application 

5. Conducting field tests to determine unconfined compressive strength 
 
Sampling 
 
The Design-Build Team shall take soil samples, after the project has been graded to within 2 
inches of final sub-grade elevation.  The Design-Build Team shall sample the top 8 inches at a 
minimum frequency of one sample per 1,000 feet, per each lane, for classification tests; and one 
sample per 3,000 feet, per each lane, for moisture density tests and lime or cement mix design 
tests.  For the aforementioned tests, a lane shall be considered 28 feet wide in one direction for 
sampling purposes. Additional samples shall be taken to ensure that all the predominant soil 
types, limits of distribution of these soils and different site conditions have been represented. 
 
Classification Tests 
 
The Design-Build Team shall perform the following tests to determine AASHTO classifications 
of different soils in accordance with AASHTO specifications as modified by NCDOT.  Copies of 
these modified procedures can be obtained from Materials and Test Unit’s Soils Laboratory. 

 

44



 
C 203635 (R-2635D) Project Special Provisions Wake County 

TABLE 1 
 
 TEST        AASHTO DESIGNATION 
 
Dry Preparation of Disturbed Soils       T-87  
 
Particle Size Analysis of Soils       T-88 
 
Determining the Liquid Limit of Soils      T-89 
 
Determining the Plastic Limit and Plasticity Index of Soils    T-90 
 
 
Moisture Density Test 
 
Based on the criteria set in Table 2, below, the Design-Build Team shall perform the Moisture 
Density Tests, using either lime or cement.  The Design-Build Team shall use 10% cement by 
weight in soil cement and 4% lime by weight, in soil-lime mixtures.  The Design-Build Team 
shall conduct the tests in accordance with AASHTO T-99, and T-134 for soil-lime and soil-
cement mixtures, respectively.  In each case, The Design-Build Team shall determine the 
maximum dry density and optimum moisture content. 
 

TABLE 2 
 
CRITERIA FOR SELECTING LIME OR CEMENT 
 
PROPERTY     A       B  
 
Percent passing #200 Sieve        35 Max   36 Min 
 
Liquid Limit          40 Max    41 Min 
 
Plasticity  Index        10 Max                        25 Min  
 
 
The Design-Build Team shall use cement for all soils meeting criteria in Column A and lime for 
all soils meeting criteria in Column B. The Design-Build Team may choose either lime or 
cement for all soils not meeting all criteria in either Column A or B. 
 
DETERMINING THE APPLICATION RATES FOR SOIL-CEMENT AND SOIL-LIME 
MIXTURES 
 
Soil-Cement Mixtures 
 
For soil-cement mixtures, the Design-Build Team shall be required to do the following: 
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• Make specimens at optimum moisture content using a quantity of cement in the range of 5 to 
12 percent by weight. 
 

• Compact the specimens to a minimum density of 95% of maximum dry density obtained 
using AASHTO T 134. 
 

• Make a minimum of 2 specimens for each selected cement rate. 
 

• Cure the specimens for 7 days in a moist room maintained at a temperature of 73°F ±2.7° and 
a humidity of 100%. At the end of the curing period, immerse the specimens in water for 4 
hours. 
 

• After immersion, test the specimens in unconfined compression in accordance with ASTM D 
1633. 

 
• Report the maximum strength obtained and the corresponding percent strain. 

 
• Select the rate of cement that provides a minimum unconfined compressive strength of 200 

psi and a maximum of 400 psi. 
 
Soil-Lime Mixtures 
 
For soil-lime mixtures, the Design-Build Team shall be required to do the following: 
 
• Make specimens at optimum moisture content using a quantity of lime in the range of 3.5 to 

6.5 percent by weight. 
 

• Compact specimens to a minimum density of 95% of maximum dry density obtained by 
AASHTO T99. 
 

• Make a minimum of two specimens for each selected lime rate. 
 

• Cure the specimens in sealed plastic bags for 48 hours in an oven at a temperature of 118 °F. 
Do not immerse the specimens in water at the end of the curing period. 
 

• Test the specimens in unconfined compression in accordance with AASHTO T 208.  Report 
the maximum strength obtained and the corresponding percent strain. 
 

• Select the rate of lime that provides a minimum unconfined compressive strength of 60 psi. 
 
Submittals for Review and Approval Prior to Construction  
 
The Design-Build Team shall adhere to the following submittal guidelines: 
  
• Submit all laboratory test results for review. 
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• Submit a sketch in plan view showing areas of the project to be stabilized by either lime or 
cement and application rates for each stabilizer. 
 

• Submit any other documentation that supports the Design-Build Team’s recommendations. 
 
Construction of Lime Treated Subgrade 
 
The Design-Build Team shall construct the lime treated sub-grade as specified in Section 501 of 
the North Carolina Department of Transportation 2012 Standard Specifications for Roads and 
Structures with the following exceptions: 
 

Subsection 501-4 Equipment 
Contractor’s equipment will not require engineer's approval. 
 

Subsection 501-8 (A) General  
 Paragraph #1 is not applicable to this project. 
 

Subsection 501-9 (B) Preliminary Curing 
Amend as follows: Allow a minimum of 2 days and a maximum of 4 days for preliminary 
curing. 

 
Subsection 501-10 Compacting, Shaping, and Finishing 

 Last paragraph is not applicable. 
 

Subsection 501-11 Thickness 
 Last two paragraphs are not applicable. 
 
Construction of Cement Treated Subgrade  
 
The Design-Build Team shall construct the soil cement sub-grade as specified in Section 542 of 
the 2012 Standard Specifications for Roads and Structures, with the following exceptions: 
 

Subsection 542-4 Equipment 
 Contractor’s equipment will not require Engineer’s approval. 
 

Subsection 542-7 Application of Cement 
 First paragraph is not applicable. 

 
Subsection 542-11 Thickness 

 Paragraphs 2 and 3 are not applicable. 
 
Unconfined Compressive Strength  
 
The lime-stabilized subgrades shall be tested using Dynamic Cone Penetrometer (DCP) and / or 
by making field specimens.  DCP testing shall be in accordance with Quality Assurance Testing 
of Lime-Treated Soils Utilizing the Dynamic Cone Penetrometer, Test Method #1-2005. The 
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Design-Build Team shall adhere to the testing equipment requirements and procedures as 
outlined in Dynamic Cone Penetrometer Testing for Subgrade Stability except that the minimum 
penetration depth shall be eight inches.  Upon request, a copy of the aforementioned documents 
can be obtained from the NCDOT Geotechnical Engineering Unit. The required unconfined 
compressive strength for lime shall be 60 psi, which corresponds to a penetration per blow of 
approximately 0.5 inches of the Dynamic Cone Penetrometer.  If field specimens are made, cure 
them for seven days and test them in the laboratory.  The minimum required unconfined 
compressive strength for line-stabilized subgrade shall be 60 psi. 
 
For cement-stabilized subgrades, the Design-Build Team shall make field specimens, cure them 
for seven days and test them in the laboratory.  The minimum and maximum required unconfined 
compressive strength for soil cement shall be 200 psi and 400 psi, respectively. 
 
For both lime and cement stabilized subgrades, one test shall be required for every 400 feet per 
lane width at random locations selected using random number tables. 
 
Submittals for Review During Construction  
 
The Design-Build Team shall submit the unconfined compressive strength and dynamic cone 
penetrometer test results for review and acceptance. 
 
PRICE ADJUSTMENTS FOR ASPHALT BINDER      
(9-1-11) DB6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the 2012 Standard Specifications for Roads and Structures. 
 
When it is determined that the monthly selling price of asphalt binder on the first business day of 
the calendar month during which the last day of the partial payment period occurs varies either 
upward or downward from the Base Price Index, the partial payment for that period will be 
adjusted.  The partial payment will be adjusted by adding the difference (+ or -) of the base price 
index subtracted from the monthly selling price multiplied by the total theoretical quantity of 
asphalt binder authorized for use in the plant mix placed during the partial payment period 
involved. 
 
The base price index for asphalt binder for plant mix is $ 483.08 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on May 1, 2015. 
 
PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 
(9-1-11) (Rev. 3-13-13) DB6 R26 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 6-18, Article 609-11 and Page 6-35, Article 610-14 
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Add the following paragraph before the first paragraph: 
 
The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $40 
per theoretical ton. This price shall apply for all mix types. 
 
GEOTEXTILE FOR PAVEMENT STABILIZATION  
(05-07-14) DB 08-05 
 
Description 
 
Furnish and place geotextile for pavement stabilization in accordance with the Geotechnical 
Engineering Scope of Work found elsewhere in this RFP.  Geotextile for pavement stabilization 
may be required to prevent pavement cracking and provide separation between the subgrade and 
pavement section at locations shown in the plans developed by the Design-Build Team and as 
directed by the Engineer. 
 
Materials 
 
Refer to Division 10 of the 2012 Standard Specifications for Roads and Structures. 
 

Item Section 
Geotextiles 1056 

 
Provide Type 5 geotextile for geotextile for pavement stabilization that meets the following 
requirements: 
 

GEOTEXTILE FOR PAVEMENT STABILIZATION REQUIREMENTS 
Property Requirement 

(MARVA) 
Test Method 

Tensile Strength @ 5% Strain (MD & CDA) 1,900 lb/ft ASTM D4595 
Ultimate Tensile Strength (MD & CDA) 4,800 lb/ft ASTM D4595 

Melting Point 300° F ASTM D276 
 

A. Define “minimum average roll value” (MARV), “machine direction” (MD) and “cross-
machine direction” (CD) in accordance with ASTM D4439. 

 
Sampling 
 
For the top half of all embankments, the Design-Build Team shall take soil samples of the 
embankment material as it is constructed.  The Design-Build Team shall sample the embankment 
in three-foot thick zones at a minimum frequency of one sample per 1,000 feet, per each lane, for 
classification tests.  For the aforementioned tests, a lane shall be considered 28 feet wide in one 
direction for sampling purposes. Additional samples shall be taken to ensure that all the 
predominant soil types, limits of distribution of these soils and different site conditions have 
been represented.  For embankments less than 1,000 feet in length a minimum of one sample 
shall be required per three-foot thickness of embankment.  The sample in the top most three-foot 
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zone (after the project has been graded to within two inches of final sub-grade elevation) may 
also serve as the sample for the lime or cement mix design test if it also meets the testing 
requirements in the Cement and Lime Stabilization of Sub-Grade Soils Project Special Provision 
found elsewhere in this RFP.  
 
In lieu of testing the embankment material, the Design-Build Team shall provide geotextile for 
pavement stabilization that meets the requirements in the table above for all embankments that 
are a minimum of ten feet in height (as measured vertically from the toe of the embankment to 
the elevation of outer edge of pavement) and 200 feet in length. 
 
Submittals for Review and Approval Prior to Construction 
 
The Design-Build Team shall adhere to the following submittal guidelines: 
 

• Submit all laboratory test results for review to the Geotechnical Engineering Unit – 
Geopavement Section within five days of completion. 

 
• Submit a sketch in plan view showing areas of the project to be stabilized by geotextile 

for pavement stabilization. 
 

• Submit any other documentation that supports the Design-Build Team’s 
recommendations. 
 

Construction Methods 
 
The Design-Build Team shall determine if geotextile for pavement stabilization is required.  The 
Design-Build Team shall show proposed locations in the plan views developed by the Design-
Build Team and at other locations as directed by the Engineer.  Allow ten days after lab tests are 
received to determine if geotextile for pavement stabilization is required in additional locations.  
In areas with geotextile for pavement stabilization, the limits of the geotextile shall match limits 
of the stabilized subgrade. 
 
Place geotextile for pavement stabilization on top of the finished subgrade as shown in the plans 
developed by the Design-Build Team and in slight tension free of kinks, folds, wrinkles or 
creases.  Install geotextiles with the MD perpendicular to the roadway centerline.  The MD is the 
direction of the length or long dimension of the geotextile roll.  Do not splice or overlap 
geotextiles in the MD so splices or overlaps are parallel to the roadway centerline.  Extend 
geotextile for pavement stabilization 12" beyond the base course as shown in the plans 
developed by the Design-Build Team. 
 
Completely cover subgrades with geotextile for pavement stabilization so geotextiles are 
adjacent to each other in the CD, i.e., perpendicular to the MD.  The CD is the direction of the 
width or short dimension of the geotextile roll.  Overlapping geotextiles in the CD is permitted 
but not required.  Overlap geotextiles in the direction that base course will be placed to prevent 
lifting the edge of the top geotextile. 
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For asphalt base courses, asphalt mixture temperatures in the truck shall not exceed 315° F at the 
time of placement.  Do not damage geotextile for pavement stabilization when constructing base 
courses.  Place and compact base courses in accordance with the 2012 Standard Specifications 
for Roads and Structures. Do not operate heavy equipment on geotextiles any more than 
necessary to construct pavement sections.  Replace any damaged geotextiles to the satisfaction of 
the Engineer. 
 
FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES 
(1-17-12) (Rev. 4-3-15) 9, 14, 17 DB9 R05 
 
Description 
Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 
message signs (DMS) and high mount and low level light standards supported by metal poles or 
upright trusses.  Foundations consist of footings with pedestals and drilled piers with or without 
grade beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) 
with nuts and washers on the exposed ends of rods and nuts and a plate or washers on the other 
ends of rods embedded in the foundation. 

Construct concrete foundations with the required resistances and dimensions and install anchor 
rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 
consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 
temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use a 
prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 
“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 

This provision does not apply to materials and anchor rod assemblies for standard foundations 
for low level light standards.  See Section 1405 of the 2012 Standard Specifications for Roads 
and Structures and Roadway Standard Drawings No. 1405.01 for materials and anchor rod 
assemblies for standard foundations.  For construction of standard foundations for low level light 
standards, standard foundations are considered footings in this provision. This provision does not 
apply to foundations for signal pedestals; see Section 1743 of the 2012 Standard Specifications 
for Roads and Structures and Roadway Standard Drawings No. 1743.01. 

Materials 

Refer to the 2012 Standard Specifications for Roads and Structures. 

Item Section 
Conduit 1091-3 

Grout, Type 2 1003 
Polymer Slurry 411-2(B) 

Portland Cement Concrete 1000 
Reinforcing Steel 1070 
Rollers and Chairs 411-2(C) 
Temporary Casings 411-2(A) 

Provide Type 3 material certifications in accordance with Article 106-3 of the 2012 Standard 
Specifications for Roads and Structures for conduit, rollers, chairs and anchor rod assemblies.  
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Store steel materials on blocking at least 12" above the ground and protect it at all times from 
damage; and when placing in the work make sure it is free from dirt, dust, loose mill scale, loose 
rust, paint, oil or other foreign materials.  Load, transport, unload and store foundation and 
anchor rod assembly materials so materials are kept clean and free of damage. Bent, damaged or 
defective materials will be rejected. 

Use conduit type in accordance with the contract.  Use Class A concrete for footings and 
pedestals, Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams 
and wings including portions of drilled piers above bottom of wings elevations.  Corrugated 
temporary casings may be accepted at the discretion of the Engineer.  A list of approved polymer 
slurry products is available from: 
 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 
Provide anchor rod assemblies in accordance with the contract consisting of the following: 

(A) Straight anchor rods, 

(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 

(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 
foundations. 

Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 
Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with a 
thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 
with Article 1076-4 of the 2012 Standard Specifications for Roads and Structures.  It is not 
necessary to galvanize nuts, plates and washers embedded in concrete. 

Construction Methods 

Install the required size and number of conduits in foundations in accordance with the accepted 
plans developed by the Design-Build Team and accepted submittals.  Construct top of piers, 
footings, pedestals, grade beams and wings flat, level and within 1" of elevations shown in the 
accepted plans developed by the Design-Build Team or approved by the Engineer.  Provide an 
Ordinary Surface finish in accordance with Subarticle 825-6(B) of the 2012 Standard 
Specifications for Roads and Structures for portions of foundations exposed above finished 
grade.  Do not remove anchor bolt templates or pedestal or grade beam forms or erect metal 
poles or upright trusses onto foundations until concrete attains a compressive strength of at least 
3,000 psi. 

(A) Drilled Piers 

Before starting drilled pier construction, hold a predrill meeting to discuss the 
installation, monitoring and inspection of the drilled piers.  Schedule this meeting after 
the Drilled Pier Contractor has mobilized to the site.  The Resident or Division Traffic 
Engineer, Contractor and Drilled Pier Contractor Superintendent will attend this predrill 
meeting. 
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Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 
20 ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

Check for correct drilled pier alignment and location before beginning drilling.  Check 
plumbness of holes frequently during drilling. 

Construct drilled piers with the minimum required diameters shown in the accepted plans 
developed by the Design-Build Team.  Install piers with tip elevations no higher than 
shown in the plans developed by the Design-Build Team or approved by the Engineer. 

Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 
on the subsurface conditions encountered, drilling through rock and boulders may be 
required.  Do not use blasting for drilled pier excavations. 

Contain and dispose of drilling spoils and waste concrete as directed and in accordance 
with Section 802 of the 2012 Standard Specifications for Roads and Structures.  Drilling 
spoils consist of all materials and fluids removed from excavations. 

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 
with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  
If it becomes necessary to replace a temporary casing during drilling, backfill the 
excavation, insert a larger casing around the casing to be replaced or stabilize the 
excavation with polymer slurry before removing the temporary casing. 

If temporary casings become stuck or the Design-Build Team proposes leaving casings in 
place, temporary casings should be installed against undisturbed material.  Unless 
otherwise approved, do not leave temporary casings in place for mast arm poles and 
cantilever signs.  The Engineer will determine if casings may remain in place.  If the 
Design-Build Team proposes leaving temporary casings in place, do not begin drilling 
until a casing installation method is approved. 

Use polymer slurry and additives to stabilize holes in accordance with the slurry 
manufacturer’s recommendations.  Provide mixing water and equipment suitable for 
polymer slurry.  Maintain polymer slurry at all times so slurry meets Table 411-3 of the 
2012 Standard Specifications for Roads and Structures except for sand content. 

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 
bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 
after filling holes with slurry, at least every 4 hours thereafter and immediately before 
placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 
excavation meet the required polymer slurry properties.  If any slurry test results do not 
meet the requirements, the Engineer may suspend drilling until both samples from a 
sample set meet the required slurry properties. 

Remove soft and loose material from bottom of holes using augers to the satisfaction of 
the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 
accordance with Subarticle 411-4(E) of the 2012 Standard Specifications for Roads and 
Structures except for the following: 
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(1) Inspections for tip resistance and bottom cleanliness are not required, 

(2) Temporary casings may remain in place if approved, and 

(3) Concrete placement may be paused near the top of pier elevations for anchor rod 
assembly installation and conduit placement or 

(4) If applicable, concrete placement may be stopped at bottom of grade beam or 
wings elevations for grade beam or wing construction. 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 
concrete until a concrete placement procedure is approved.  If applicable, temporary 
casings and fluids may be removed when concrete placement is paused or stopped in 
accordance with the exceptions above provided holes are stable.  Remove contaminated 
concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes 
are unstable, do not remove temporary casings until a procedure for placing anchor rod 
assemblies and conduit or constructing grade beams or wings is approved. 

Use collars to extend drilled piers above finished grade.  Remove collars after Drilled 
Pier concrete sets and round top edges of piers. 

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 
be required in accordance with Article 411-5 of the 2012 Standard Specifications for 
Roads and Structures.  A drilled pier will be considered defective in accordance with 
Subarticle 411-5(D) of the 2012 Standard Specifications for Roads and Structures and 
drilled pier acceptance is based in part on the criteria in Article 411-6 of the 2012 
Standard Specifications for Roads and Structures except for the top of pier tolerances in 
Subarticle 411-6(C) of the 2012 Standard Specifications for Roads and Structures. 

If a drilled pier is under further investigation, do not grout core holes, backfill around the 
pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 
drilled pier is accepted, dewater and grout core holes and backfill around the pier with 
approved material to finished grade.  If the Engineer determines a pier is unacceptable, 
remediation is required in accordance with Article 411-6 of the 2012 Standard 
Specifications for Roads and Structures.  No extension of completion date or time will be 
allowed for remediation of unacceptable drilled piers or post repair testing. 

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 
and number of vertical reinforcing bars and the minimum compressive strength of the 
concrete mix at 28 days. 

(B) Footings, Pedestals, Grade Beams and Wings 

Excavate as necessary for footings, grade beams and wings in accordance with the plans 
developed by the Design-Build Team, accepted submittals and Section 410 of the 2012 
Standard Specifications for Roads and Structures.  If unstable, caving or sloughing 
materials are anticipated or encountered, shore foundation excavations as needed with an 
approved method.  Notify the Engineer when foundation excavation is complete.  Do not 
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place concrete or reinforcing steel until excavation dimensions and foundation material 
are approved. 

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 
with the dimensions shown in the plans developed by the Design-Build Team and in 
accordance with Section 825 of the 2012 Standard Specifications for Roads and 
Structures.  Use forms to construct portions of pedestals and grade beams protruding 
above finished grade.  Provide a chamfer with a 3/4" horizontal width for pedestal and 
grade beam edges exposed above finished grade.  Backfill and fill in accordance with 
Article 410-8 of the 2012 Standard Specifications for Roads and Structures.  Proper 
compaction around footings and wings is critical for foundations to resist uplift and 
torsion forces.  Place concrete against undisturbed soil and do not use forms for standard 
foundations for low level light standards. 

(C) Anchor Rod Assemblies 

Size anchor rods for design and the required projection above top of foundations.  
Determine required anchor rod projections from nut, washer and base plate thicknesses 
and the following: 

(1) Protrusion of 3 to 5 anchor rod threads above top nuts after tightening and 

(2) Distance of one nut thickness between top of foundations and bottom of leveling 
nuts. 

Protect anchor rod threads from damage during storage and installation of anchor rod 
assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 
leveling nut locations.  Turn nuts with the effort of one workman using an ordinary 
wrench without a cheater bar.  Report any thread damage to the Engineer that requires 
extra effort to turn nuts. 

Arrange anchor rods symmetrically about center of base plate locations as shown in the 
plans developed by the Design-Build Team.  Set anchor rod elevations based on required 
projections above top of foundations.  Securely brace and hold rods in the correct 
position, orientation and alignment with a steel template.  Do not weld to reinforcing 
steel, temporary casings or anchor rods. 

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 
assembly in accordance with the following procedure: 

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 
top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 
top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  If 
necessary, lower leveling nuts to level the template in all directions or if 
applicable, lower nuts to tilt the template so the metal pole or upright truss will 
lean as shown in the plans developed by the Design-Build Team.  If leveling nuts 
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and washers are not in full contact with the template, replace washers with 
galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 
nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of 
washers.  High mount luminaires may be attached before erecting metal poles but 
do not attach cables, mast arms or trusses to metal poles or upright trusses at this 
time. 

(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 
surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 
other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 
washers are not in full contact with the base plate, replace washers with 
galvanized beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using a 12" 
wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  Follow 
a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 

(9) Replace washers above and below the base plate with galvanized beveled washers 
if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 
contact with the base plate or any nut is not in firm contact with a washer.  If any 
washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 
intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 
top nuts and base plate with ink or paint that is not water-soluble.  Use the turn-
of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn top 
nuts in increments for a total turn that meets the following nut rotation 
requirements: 

NUT ROTATION REQUIREMENTS 
(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 
≤ 1 1/2 1/3 turn (2 flats) 
> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 
anchor rod.  Cables, mast arms and trusses may now be attached to metal poles 
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and upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench 
calibrated within the last 12 months to check nuts in the presence of the Engineer.  
Completely erect mast arm poles and cantilever signs and attach any hardware 
before checking top nuts for these structures.  Check that top nuts meet the 
following torque requirements: 

TORQUE REQUIREMENTS 
Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 
1 270 

1 1/8 380 
1 1/4 420 

≥ 1 1/2 600 

If necessary, retighten top nuts in the presence of the Engineer with a calibrated 
torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 
nuts. 

(13) Do not grout under base plate. 

 
OVERHEAD SIGN SUPPORTS 
(8-27-12) DB11 R012 
 
Description 
 
Design, fabricate, furnish and erect various types of overhead sign assemblies.  Fabricate 
supporting structures using tubular members of either aluminum or steel.  The types of overhead 
sign assemblies included in this specification are span structures and cantilever structures.   
 
Materials 
 
Structural Steel…………...……….………………………………………………….Section 1072 
Overhead Sign Structures…………………………………………………………….Section 1096 
Signing Materials…………………….………………………………………………Section 1092 
Organic Zinc Repair Paint …………………………………………………………Article 1080-9 
Reinforcing Steel …………………………………………………………………….Section 1070 
Direct Tension Indicators…………………………………………………. Sections 440 and 1072 
 
Construction Methods 
 

A. General 
 

Fabricate overhead sign assemblies in accordance with the details shown in the approved 
working drawings and the requirements of these specifications. 
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No welding, cutting or drilling will be permitted in the field, unless approved by the 
Engineer. 
 
Drill bolt holes and slots to finished size.  Holes may also be punched to finished size, 
provided the diameter of the punched holes is at least twice the thickness of the metal 
being punched.  Flame cutting of bolt holes and slots is not permitted. 
 
Erect sign panels in accordance with the requirements for Type A or B signs as indicated 
in the plans developed by the Design-Build Team or Roadway Standard Drawings. Field 
drill two holes per connection in the Z bars for attaching signs to overhead structures.   
Provide two U-bolts at each U-bolt connection such as each truss chord to sign hanger 
and each truss chord to walkway support or light support.  Provide two U-bolts at each U-
bolt connection where ends of truss chords are supported.  The minimum diameter of all 
U-bolts is ½ inch. 
 
For all U-bolt connections of hanger beams to overhead assembly truss chords, provide 
all U-bolts with a flat washer and double nuts at each end of the U-bolts.  All double nuts 
that are on any U-bolt shall be the same thickness and weight. When assembled, the 
double nuts shall be brought tight against each other by the use of two wrenches. 
 
Use two coats of a zinc-rich paint to touch up minor scars on all galvanized materials. 
 
For high strength bolted connections, use direct tension indicators.  Galvanize bolts, nuts 
and washers in accordance with the 2012 Standard Specifications for Roads and 
Structures. 

 
B. Shop Drawings 

 
Design the overhead sign supports, including foundations, prior to fabrication.  Submit 
design calculations and working drawings of the designs to the Engineer for review and 
acceptance. 
 
Have a professional engineer registered in the State of North Carolina perform the 
computations and render a set of sealed, signed and dated drawings detailing the 
construction of each structure. 
 
Submit to the Engineer for review and acceptance complete design and fabrication details 
for each overhead sign assembly, including foundations and brackets for supporting the 
signs, and maintenance walkways, if applicable, electrical control boxes, and lighting 
luminaires.  Base design upon the revised structure line drawings, wind load area and the 
wind speed shown in the plans developed by the Design-Build Team, and in accordance 
with the 2009 AASHTO Standard Specifications for Structural Supports for Highway 
Signs, Luminaires and Traffic Signals, 5th Edition, and the 2010 and 2011 Interim 
Revisions. 
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Submit thirteen (13) copies of completely detailed working drawings and one copy of the 
design calculations including all design assumptions for each overhead sign assembly to 
the Engineer for approval prior to fabrication.  Working drawings shall include complete 
design and fabrication details (including foundations); provisions for attaching signs, 
maintenance walkways (when applicable), lighting luminaires to supporting structures, 
applicable material specifications, and any other information necessary for procuring and 
replacing any part of the complete overhead sign assembly. 
Allow 15 days for initial working drawing review after the Engineer receives them.  If 
revisions to working drawings are required, an additional 15 days shall be required for 
review and approval of the final working drawings. 
 
Approval of working drawings by the Engineer shall not relieve the Design-Build Team 
of responsibility for the correctness of the drawings, or for the fit of all shop and field 
connections and anchors. 

 
C. Design and Fabrication 

 
The following criteria govern the design of overhead sign assemblies: 
 
Design shall be in accordance with the 2009 AASHTO Standard Specifications for 
Structural Supports for Highway Signs, Luminaires and Traffic Signals, 5th Edition, and 
the 2010 and 2011 Interim Revisions. 
 
Within this Project Special Provision, there are several design criteria that are owner 
specified.  They include:  
 
• Overhead cantilever sign structures shall include galloping loads (exclude four-chord 

horizontal trusses). 
 

• The natural wind gust speed in North Carolina shall be assumed to be 11.6 mph. 
 

• The fatigue importance category used in the design, for each type of structure, shall 
be for: 

 
• Cantilever structures with span greater than 50 feet – Fatigue Category I 

 
• Cantilever structures with span less than or equal to 50 feet – Fatigue 

Category II 
 

• Non-cantilever structures – Fatigue Category II 
 

The following Project Special Provision interpretations or criteria shall be used in the 
design of overhead sign assemblies: 
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• For design of supporting upright posts or columns, the effective length factor for 
columns “K”, as provided for in Appendix B, Section B.5, shall be taken as the 
following, unless otherwise approved by the Engineer: 

 
Case 1 For a single upright post of cantilever or span type overhead sign 

structure, the effective column length factor, “K”, shall be taken as 2.0. 
 
Case 2 For twin post truss-type upright post with the post connected to one 

chord of a horizontal truss, the effective column length factor for that 
column shall be taken as 2.0. 

 
Case 3 For twin post truss-type upright post with the post connected to two 

truss chords of a horizontal tri-chord or box truss, the effective column 
length factor for that column shall be taken as 1.65 

 
• For twin post truss-type uprights, the unbraced length of the post shall be from the 

chord to post connection to the top of base plate. 
 
For twin post truss-type uprights, when the post is subject to axial compression, bending 
moment, shear, and torsion the post shall satisfy the 2009 AASHTO Standard 
Specifications for Structural Supports for Highway Signs, Luminaires and Traffic 
Signals, 5th Edition, and the 2010 and 2011 Interim Revisions Equations  5-17, 5-18 and 
5-19. To reduce the effects of secondary bending, in lieu of Equation 5-18, the following 
equation may be used: 
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Where fa = Computed axial compression stress at base of post 

 
• The base plate thickness for all uprights and poles shall be a minimum of 2” but not 

less than that determined by the following criteria and design. 
 

Case 1 Circular or rectangular solid base plates with the upright pole welded 
to the top surface of base plate with full penetration butt weld, and 
where no stiffeners are provided.  A base plate with a small center 
hole, which is less than 1/5 of the upright diameter, and located 
concentrically with the upright pole, may be considered as a solid base 
plate. 
 
The magnitude of bending moment in the base plate, induced by the 
anchoring force of each anchor bolt shall be calculated as                   
M = (P x D1) / 2. 
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Case 2 Circular or rectangular base plate with the upright pole socketed into 

and attached to the base plate with two lines of fillet weld, and where 
no stiffeners are provided, or any base plate with a center hole that is 
larger in diameter than 1/5 of the upright diameter  
 
The magnitude of bending moment induced by the anchoring force of 
each anchor bolt shall be calculated as M = P x D2. 
 

− M - bending moment at the critical section of the base plate 
induced by one anchor bolt 

 

− P - anchoring force of each anchor bolt 
 

− D1 - horizontal distance between the center of the anchor bolt 
and the outer face of the upright, or the difference between 
the radius of the bolt circle and the outside radius of the 
upright 

 

− D2 - horizontal distance between the face of the upright and the 
face of the anchor bolt nut 

 

• The critical section shall be located at the face of the anchor bolt and perpendicular to 
the radius of the bolt circle.  The overlapped part of two adjacent critical sections 
shall be considered ineffective. 

 
• The thickness of Case 1 base plate shall not be less than that calculated based on 

formula for Case 2. 
 
• Uprights, foundations, and trusses that support overhead signs shall be designed in 

accordance with the Overhead and Dynamic Message Sign Foundations Project 
Special Provision for the effects of torsion.  Torsion shall be considered from dead 
load eccentricity of these attachments, as well as for attachments such as walkways, 
supporting brackets, lights, etc., that add to the torsion in the assembly.  Truss vertical 
and horizontal truss diagonals in particular and any other assembly members shall be 
appropriately sized for these loads. 

 
• Uprights, foundations, and trusses that support overhead mounted signs shall be 

designed for the proposed sign wind area and future wind areas.  The design shall 
consider the effect of torsion induced by the eccentric force location of the center of 
wind force above (or below) the center of the supporting truss.  Truss vertical and 
horizontal truss diagonals in particular and any other assembly members shall be 
appropriately sized for these loads. 

 
For non-cantilevered monotube sign support structures, the following table and figures 
are considered as a required addition to the 2009 AASHTO Standard Specifications for 
Structural Supports for Highway Signs, Luminaires and Traffic Signals, 5th Edition, and 
the 2010 and 2011 Interim Revisions: 
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Construction Detail Stress 
Category Application Example 

Mechanically 
Fastened 

Connections 
25. Bolts in Tension D 

Beam column 
connection for 

monotube structures 16 

Fillet Weld 
Connections 

26. Fillet welded with 
one side normal to 

applied stress E’ 

Beam column 
connection for 

monotube structures 17 

Mechanically 
Fastened 

Connections 

27. High strength bolts in 
tension D 

Monotube or truss-
chord splice 17 

Fillet Weld 
Connections 

28. Fillet welded with 
one side normal to 

applied stress E’ 
Monotube or truss-

chord splice 17 

Mechanically 
Fastened 

Connections 

29. U-bolts tied to 
transverse truss 
column to keep 
chords in place 

D 

Horizontal truss 
connection with 

vertical truss 18 

Mechanically 
Fastened 

Connections 

30. Net section of full-
tightened, high 

tension bolts in shear B Truss bolted joint 18 
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Fabricate all overhead sign assemblies, including but not limited to foundations, in 
accordance with the details shown on the approved shop drawings and with the 
requirements of these Specifications.  
 
Fabricate the span and cantilever supporting structures using tubular members of either 
aluminum or steel, using only one type of material throughout the project. 
 
Horizontal components of the supporting structures for overhead signs may be of a truss 
design or a design using singular (monotube) horizontal members to support the sign 
panels.   
 
Truss or singular member centerline must coincide with the centerline of sign design area 
shown on the structure line drawing.   
 
Provide permanent camber in addition to dead load camber in accordance with the 2009 
AASHTO Standard Specifications for Structural Supports for Highway Signs, 
Luminaires and Traffic Signals, 5th Edition, and the 2010 and 2011 Interim Revisions.  
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Indicate on the shop drawings the amount of camber provided and the method employed 
in the fabrication of the support to obtain the camber. 
 
Use cantilever sign structures that meet the following design criteria: 
 
a. Do not exceed an L / 150 vertical dead load deflection at the end of the arm due to 
distortions in the arm and vertical support, where L is the length of the arm from the 
center of the vertical support to the outer edge of the sign. 
 
b. Do not exceed an L / 40 horizontal deflection at the end of the arm due to distortions 
in the arm and vertical support, as a result of design wind load. 
 
Fabricate attachment assemblies for mounting signs in a manner that allows easy removal 
of sign panels for repair.   

 
OVERHEAD AND DYNAMIC MESSAGE SIGN FOUNDATIONS   

(9-1-11) DB11 R013 
 
Description 
Sign foundations include foundations for overhead and dynamic message signs (DMS) supported 
by metal poles or upright trusses.  Sign foundations consist of footings with pedestals or drilled 
piers with or without grade beams or wings, conduit and anchor rod assemblies.  Construct sign 
foundations in accordance with the contract and accepted submittals.  Define “cantilever sign” as 
an overhead cantilever sign support in accordance with Figure 1-1 of the AASHTO 2009 
Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic 
Signals, 5th Edition, with the 2010 and 2011 Interim Revisions. 

Materials 

Use sign foundation materials that meet the Foundations and Anchor Rod Assemblies for Metal 
Poles Project Special Provision found elsewhere in this RFP. 

Assumed Subsurface Conditions 

Assume the following soil parameters and groundwater elevation for sign foundations unless 
these subsurface conditions are not applicable to sign locations: 

(D) Unit weight  = 120 lb/cf, 

(E) Friction angle  = 30 degrees, 

(F) Cohesion = 0 lb/sf, and 

(G) Groundwater 7 feet below finished grade. 

A subsurface investigation is required if the Engineer determines these assumed subsurface 
conditions do not apply to a sign location and the sign cannot be moved.  Subsurface conditions 
requiring a subsurface investigation include but are not limited to weathered or hard rock, 
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boulders, very soft or loose soil, muck or shallow groundwater.  No extension of completion date 
or time will be allowed for subsurface investigations. 

Subsurface Investigations 

Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring 
in accordance with ASTM D1586 at each sign location requiring a subsurface investigation.  
Rough grade sign locations to within 2 feet of finished grade before beginning drilling.  Drill 
borings to 2 drilled pier diameters below anticipated pier tip elevations or refusal, whichever is 
higher. 

Use the computer software gINT version 8.0 or later manufactured by Bentley Systems, Inc. with 
the current NCDOT gINT library and data template to produce SPT boring logs.  Provide boring 
logs sealed by a geologist or engineer licensed in the state of North Carolina. 

Sign Foundation Designs 

Design sign foundations for the appropriate wind zone and the clearances shown in the plans 
developed by the Design-Build Team and the slope of finished grade at each sign location.  Use 
the assumed soil parameters and groundwater elevation above for sign foundation designs unless 
a subsurface investigation is performed or required by the Engineer.  For sign locations requiring 
a subsurface investigation, design sign foundations for the subsurface conditions at each sign 
location.  Design footings, pedestals, drilled piers, grade beams and wings in accordance with the 
AASHTO 2009 Standard Specifications for Structural Supports for Highway Signs, Luminaires 
and Traffic Signals, 5th Edition, with the 2010 and 2011 Interim Revisions.  In some instances, 
conflicts with drainage structures may dictate sign foundation types. 

Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for 
Highway Bridges.  Do not use an allowable bearing pressure of more than 3,000 lb/sf for 
footings. 

Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO 
Standard Specifications for Highway Bridges except reduce ultimate side resistance by 25% for 
uplift.  Use the computer software LPILE version 5.0 or later manufactured by Ensoft, Inc. to 
analyze drilled piers.  Provide drilled pier designs with a horizontal deflection of less than 1" at 
top of piers.  For cantilever signs with single drilled pier foundations supporting metal poles, use 
wings to resist torsion forces.  Provide drilled pier designs with a factor of safety of at least 2.0 
for torsion. 

For drilled pier sign foundations supporting upright trusses, use dual drilled piers connected with 
a grade beam having a moment of inertia approximately equal to that of either pier.  The Broms’ 
method is acceptable to analyze drilled piers with grade beams instead of LPILE.  Use a safety 
factor of at least 3.5 for the Broms’ design method in accordance with C13.6.1.1 of the 
AASHTO 2009 Standard Specifications for Structural Supports for Highway Signs, Luminaires 
and Traffic Signals, 5th Edition, with the 2010 and 2011 Interim Revisions. 

Submit boring logs, if any, working drawings and design calculations for acceptance in 
accordance with Article 105-2 of the 2012 Standard Specifications for Roads and Structures.  
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Submit working drawings showing plan views, required foundation dimensions and elevations 
and typical sections with reinforcement, conduit and anchor rod assembly details.  Include all 
boring logs, design calculations and LPILE output for sign foundation design submittals.  Have 
sign foundations designed, detailed and sealed by an engineer licensed in the state of North 
Carolina. 

Construction Methods 

Construct footings, pedestals, drilled piers, grade beams and wings and install anchor rod 
assemblies for sign foundations in accordance with the Foundations and Anchor Rod Assemblies 
for Metal Poles provision. 

 
HIGH MOUNT FOUNDATIONS   
(9-1-11) DB11 R014 
 
Description 
High mount foundations for high mount standards consist of drilled piers or footings with 
pedestals, conduit and anchor rod assemblies.  Construct high mount foundations in accordance 
with the contract and either Roadway Standard Drawings No. 1402.01 or the accepted 
submittals.  Define “high mount standard foundation” as a drilled pier including the conduit and 
anchor rod assembly that meets Standard Drawing No. 1402.01. 

Materials 

Use high mount foundation materials that meet the Foundations and Anchor Rod Assemblies for 
Metal Poles Project Special Provision found elsewhere in this RFP. 

High Mount Standard Foundations 

Construct high mount standard foundations for the appropriate wind zone and high mount 
heights shown in the accepted plans developed by the Design-Build Team unless the following 
assumed site conditions are not applicable to high mount locations: 

(H) Soil with unit weight (   120 lb/cf and friction angle (   30 , 

(I) Groundwater at least 7 feet below finished grade, and 

(J) Slope of finished grade 6:1 (H:V) or flatter. 

A subsurface investigation and high mount foundation design are required if the Engineer 
determines these assumed site conditions do not apply to a high mount location and the high 
mount cannot be moved.  Subsurface conditions requiring a high mount foundation design 
include but are not limited to weathered or hard rock, boulders, very soft or loose soil, muck or 
shallow groundwater.  No extension of completion date or time will be allowed for subsurface 
investigations or high mount foundation designs. 
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Subsurface Investigations 

Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring 
in accordance with ASTM D1586 at each high mount location requiring a subsurface 
investigation.  Rough grade high mount locations to within 2 feet of finished grade before 
beginning drilling.  Drill borings to 2 drilled pier diameters below anticipated pier tip elevations 
or refusal, whichever is higher. 

Use the computer software gINT version 8.0 or later manufactured by Bentley Systems, Inc. with 
the current NCDOT gINT library and data template to produce SPT boring logs.  Provide boring 
logs sealed by a geologist or engineer licensed in the state of North Carolina. 

High Mount Foundation Designs 

Design high mount foundations for the wind zone and high mount heights shown in the accepted 
plans developed by the Design-Build Team and the slope of finished grade and subsurface 
conditions at each high mount location.  Design drilled piers, footings and pedestals in 
accordance with the 4th Edition of the AASHTO 2009 Standard Specifications for Structural 
Supports for Highway Signs, Luminaires and Traffic Signals, 5th Edition, with the 2010 and 
2011 Interim Revisions. 

Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO 
Standard Specifications for Highway Bridges.  Use the computer software LPILE version 5.0 or 
later manufactured by Ensoft, Inc. to analyze drilled piers.  Provide drilled pier designs with a 
horizontal deflection of less than 0.5" at top of piers. 

Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for 
Highway Bridges.  Do not use an allowable bearing pressure of more than 3,000 lb/sf for 
footings. 

Submit boring logs, working drawings and design calculations for acceptance in accordance with 
Article 105-2 of the 2012 Standard Specifications for Roads and Structures.  Submit working 
drawings showing plan views, required foundation dimensions and elevations and typical 
sections with reinforcement, conduit and anchor rod assembly details.  Include all boring logs, 
design calculations and LPILE output for high mount foundation design submittals.  Have high 
mount foundations designed, detailed and sealed by an engineer licensed in the state of North 
Carolina. 

Construction Methods 

Grade a 3 foot diameter level work area around high mount locations with cut and fill slopes as 
shown on Standard Drawing No. 1402.01.  Construct drilled piers, footings and pedestals and 
install anchor rod assemblies for high mount foundations in accordance with the Foundations 
and Anchor Rod Assemblies for Metal Poles Project Special Provision found elsewhere in this 
RFP. 
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DIAMOND GRINDING CONCRETE PAVEMENT 
 SPI 7-9 
 
Description 
 
Perform the work covered by this provision, including but not limited to diamond grinding and 
regrinding concrete pavement to meet final surface testing requirements, in accordance with 
Article 710-7 of the 2012 NCDOT Standard Specifications for Roads and Structures, evaluating 
existing concrete pavement and aggregate properties, selecting diamond tipped saw blades and 
configuration of cutting head; continual removal of residual slurry from pavement and disposal; 
furnishing all labor, materials, supplies, tools, equipment and incidentals as necessary.   
 
Equipment 
 
Use equipment with diamond tipped saw blades gang mounted on a power driven self-propelled 
machine with a minimum wheel base length of 15 feet that is specifically designed to smooth and 
texture Portland Cement Concrete pavement. Utilize equipment that does not cause ravels; 
aggregate fracture; spalls or disturbance to the longitudinal or transverse joints; or damage and/or 
strain to the underlying surface of the pavement. Should any of the above problems occur 
immediately suspend operations. 
 
Provide a minimum three-foot wide grinding head with 50 to 60 evenly spaced grooves per foot. 
Prior to designing the grinding head, evaluate the aggregate hardness of the concrete pavement 
and select the appropriate diamond size, diamond concentration and bond hardness for the 
individual saw blades. 
 
Provide vacuuming equipment to continuously remove slurry residue and excess water from the 
pavement as part of the grinding operation. Do not allow the slurry material to flow into a travel 
lane occupied by traffic or into any drainage facility.   
 
Method of Construction 
 
Grind the pavement surface to a uniform appearance with a high skid resistant longitudinal 
corduroy type texture. Provide grooves between 0.09 and 0.15 inches wide with the land area 
between the grooves between 0.06 and 0.13 inches wide. Ensure a ridge peak of approximately 
0.0625 inches higher than the bottom of the grooves. 
 
Begin and end diamond grinding at lines normal to the pavement centerline.  Grind only in the 
longitudinal direction.  All grooves and adjacent passes shall be parallel to each other with no 
variation.  Completely lap adjacent passes with no unground surface remaining between passes 
and no overlap of more than 1½ inches.  Adjacent passes shall be within 1/8 inch of the same 
height as measured with a three-foot straightedge.  Maintain positive cross-slope drainage for the 
duration of the grinding operation. 
 
Grind all concrete pavement with not less than 98 percent of the specified surface being textured 
by grinding. Grinding of the bridge decks and concrete shoulders will not be required. Remove a 
minimum 0.0625 inches at all locations except dips. Extra grinding to eliminate minor 
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depressions is not required.  There shall be no ridge between lanes. In a separate operation, 
transition the grinding of any remaining ridges greater than 1/8 inch in height on the outside edge 
next to the shoulder or at a tie to an existing facility to the satisfaction of the Engineer. 
 
Disposal of Residual Slurry 
 
Diamond grinding slurry disposal shall be in accordance with the Statewide Permit for Land 
Application of Diamond Grinding Slurry (DGS), Permit No. WQ0035749 dated April 24, 2013.  
Submit a slurry disposal plan to the Engineer detailing method of handling and disposing of 
slurry from the diamond grinding operation a minimum of 60 days prior to beginning the 
diamond grinding operation.  Engineer shall review the slurry disposal plan.  Plan must be 
accepted prior to beginning the diamond grinding operation.  DSG may also be transported 
beyond the project limits to an approved permitted site.  No additional payment will be made for 
transporting this slurry material for disposal. 
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GENERAL 
 
The State will not be bound by oral explanations or instructions given at any time during the 
bidding process or after award.  Only information that is received in response to this RFP will be 
evaluated; reference to information previously submitted will not suffice as a response to this 
solicitation. 
 
NO CONTACT CLAUSE 
 
To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 
questions and requests for information shall be directed to the State Contract Officer through the 
Design-Build e-mail address. This precludes any Design-Build Team member, or representative, 
from contacting representatives of the Department, other State Agencies or Federal Agencies 
either by phone, e-mail or in person concerning the Design-Build Project. 
 
USE OF TERMS 
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company and Proposer 
are synonymous.   
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer and State are synonymous.    
 
Throughout this RFP and all documents referred to in the RFP, references to the Technical 
Proposal include all Technical Proposal supplemental information that may be submitted in 
response to a Best and Final Offer RFP. 
 
DESIGN REFERENCES 
 
Design references developed and published by NCDOT and those developed and published by 
other agencies and adopted for use by NCDOT which are to be used in the design of this project 
may be obtained by contacting Contract Standards and Development within the Technical 
Services Division.  Standard prices for materials, which the Department normally sells for a fee, 
will be in effect.  The Design-Build Team shall be responsible for designing in accordance with 
the applicable documents and current revisions and supplements thereto. 
 
REVIEW OF SUBMITTALS 
 
Major design milestones and required design submittals shall be identified as activities on a 
CPM, bar chart or other scheduling tool.  This schedule shall be submitted to the Design-Build 
Unit and Resident Engineer concurrently with the first design submittal, or within 30 days of the 
contract award, whichever is earlier.  The schedule shall be revised and resubmitted as design 
milestones change or as directed by the Design-Build Unit. Submittals will be reviewed within 
10 working days (15 days for temporary structures, overhead sign assemblies, MSE walls, 
FEMA compliance documents, curved steel girder working drawings and temporary shoring) 
from the date of receipt by NCDOT unless otherwise stipulated in the scope of work.  All 
submittals shall be prepared and submitted in accordance with the “Design-Build Submittal 

 
70



 
C 203635 (R-2635D) General Wake County 
 
Guidelines”, which by reference are incorporated and made a part of this contract.  All submittals 
shall be made simultaneously to the Design-Build Unit and the Resident Engineer.  The 
Department will not accept subsequent submittals until prior submittal reviews have been 
completed for that item. The Design-Build Team shall inform the Design-Build Unit in writing 
of any proposed changes to the NCDOT preliminary designs, Technical Proposal and / or 
previously reviewed submittals and obtain approval prior to incorporation. The Design-Build 
Team shall prioritize submittals in the event that multiple submittals are made based on the 
current schedule. All submittals shall include pertinent Special Provisions.  No work shall be 
performed prior to Department review and acceptance of the design submittals. 
 
OVERVIEW 
 
The proposed improvements shall provide an interchange at Triangle Expressway (Toll NC 540) 
and Old Holly Springs - Apex Road (SR 1153).  The approximately 1.4 mile project shall 
provide auxiliary lanes along Triangle Expressway (Toll NC 540) between the NC 55 Bypass 
and US 1 interchanges. The proposed improvements shall include the design and construction of  
All-Electronic Tolling (AET) toll zone facility infrastructures on the interchange ramps serving 
traffic to / from the north on Triangle Expressway (Toll NC 540). The North Carolina Turnpike 
Authority roadside toll collection system integrator will procure and install all roadside toll 
technology components (antennas, cameras, cables, etc.). 
 
Project services shall include, but are not limited to:   
 

• Design Services – completion of construction plans 
• Construction Services – necessary to build and ensure workmanship of the designed 

facility 
• Intelligent Transportation System – design and construction of ITS components, 

including conduit trunk line with fiber-optic communications, microwave detection 
devices, and relocation or reconstruction of other ITS elements 

• AET Toll Zone Facilities Infrastructure - design and construction of AET sites, 
buildings and structures to support the toll collection system (toll technology 
components to be installed by others) 

• Permit Preparation / Application – development of all documents for required 
permits  

• Right of Way – acquisition of right of way necessary to construct project 
• As-Constructed Drawings 
• As-Built Plans 

 
 The R-2635D State Combined Environmental Assessment (EA) / Finding of No 

Significant Impact (FONSI) was approved on March 18, 2015. 
 

Construction Engineering Inspection will be provided by the NCDOT Division and NCTA 
personnel or will be performed under a separate contract. 
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GENERAL SCOPE 
 
The scope of work for this project includes design, construction and management of the project.  
The design work shall include all aspects to construct the Triangle Expressway (Toll NC 540) / 
Old Holly Springs – Apex Road (SR 1153) interchange and auxiliary lanes along the Triangle 
Expressway (Toll NC 540) between the NC 55 Bypass and US 1 interchanges. The designs shall 
meet all appropriate latest versions of AASHTO Policy on Geometric Design of Highways and 
Streets, AASHTO LRFD Bridge Design Specifications, Manual of Uniform Traffic Control 
Devices and all NCDOT design policies that are current as of the Technical and Price Proposal 
submission date or the Best and Final Offer submission date. 
 
Construction shall include, but not be limited to, all necessary clearing, grading, roadway, 
drainage, structures, utility coordination and relocation, and erosion and sediment control work 
items for the proposed interchange and mainline widening.  Construction engineering and 
management shall be the responsibility of the Design-Build Team.  Construction shall comply 
with 2012 NCDOT Standard Specifications for Roads and Structures and any special provisions. 
 
Areas of work required for this project shall include, but are not limited to the following items: 
 

Permit Application 
Hydraulic Design 
Roadway Design 
Structure Design 
Geotechnical 
Construction 
Erosion and Sedimentation Control Design and Implementation 
Lighting (Construction Only) 
Utility Construction 
R/W Utilities, Conflicts and / or Construction 
Transportation Management Plan Design and Implementation 
Pavement Marking Design 
Foundation Design for Structures and Roadway 
Sign Design 
Traffic Signal Design 
Design and Construction Management 
Construction Surveying 
Location and Surveys 
Right of Way Acquisition 
Public Information 
Project Management 
Subgrade Stabilization 
Aesthetics 
Intelligent Transportation Systems (ITS)  

 All-Electronic Tolling (AET) Toll Zone Facilities Infrastructure 
 
All designs shall be in Microstation format using Geopak software (current version used by the 
Department). 
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DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 
 
The design work consists of the preparation of all construction documents for providing an 
interchange at Triangle Expressway (Toll NC 540) and Old Holly Springs – Apex Road  
(SR 1153) and auxiliary lanes along the Triangle Expressway (Toll NC 540) between the NC 55 
Bypass and US 1 interchanges as outlined in the Scope of Work section of this RFP.  The 
Design-Build Team shall prepare final designs, construction drawings and special provisions. 
 
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall acknowledge that 
project documents furnished by the Department are preliminary and provided solely to assist the 
Design-Build Team in the development of the project design.  The Design-Build Team shall be 
fully and totally responsible for the accuracy and completeness of all work performed under this 
contract and shall save the State harmless and shall be fully liable for any additional costs and all 
claims against the State which may arise due to errors, omissions and negligence of the Design-
Build Team in performing the work required by this contract.  
 
There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 
any of the work covered by the Contract without the written consent of the State, except that the 
Design-Build Team may, with prior written notification of such action to the State, sublet 
property searches and related services without further approval of the State.  
 
The Design-Build Team shall certify all plans, specifications, estimates and engineering data 
furnished by the Team.  
 
All work by the Design-Build Team shall be performed in a manner satisfactory to the State and 
in accordance with the established customs, practices, and procedures of the North Carolina 
Department of Transportation, and in conformity with the standards adopted by the American 
Association of State Highway Transportation Officials, and approved by the U.S. Secretary of 
Transportation as provided in Title 23, U.S. Code, Section 109 (b).  The decision of the Engineer 
/ State / Department shall control in all questions regarding location, type of design, dimension 
of design, and similar questions.  
 
Alternate designs, details and / or construction practices (such as those employed by other states, 
but not standard practice in NC) are subject to Department review and approval, and will be 
evaluated on a case by case basis. 
 
The Design-Build Team shall not change team members, subconsultants or subcontractors 
identified in the Statement of Qualifications (SOQ) or Technical Proposal without written 
consent of the Engineer or the State Contract Officer.  In addition, subconsultants and 
subcontractors not identified in the SOQ or Technical Proposal shall not perform any work 
without written consent by the Engineer. Individual offices of the Design-Build Team not 
identified in the Statement of Qualifications or the Technical Proposal submitted shall not 
perform any work without written consent by the Engineer.  Failure to comply with this 
requirement may be justification for removing the Team from further consideration for this 
project and disqualification from submitting on future Design-Build Projects. 
 
All firms shall be prequalified by the Department for the work they are to perform. Joint 
Ventures, LLCs or any legal structure that are different than the existing prequalification status 
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must be prequalified prior to the Technical and Price Proposal submittal deadline. Subcontractors 
need only be prequalified prior to performing the work. Design firms should be prequalified 
prior to the Technical and Price Proposal submittal deadline. If not prequalified at the time of the 
Technical and Price Proposal submittal deadline, the prime contractor shall be solely responsible 
for either (1) ensuring that the design firm is prequalified prior to its first design submittal or  
(2) replacing that firm with a prequalified firm. Design firms and Natural Systems firms are 
prequalified by the particular office performing the work.  If the work is to be performed by an 
office other than the one that is prequalified, that office shall be prequalified prior to any design 
submittals. 
 
ACCESS TO PROVIDED MATERIALS 
 
To facilitate distribution of documents that may be helpful to the Design-Build Teams in their 
development of a Technical and Price Proposal and subsequent designs, project material will be 
made accessible through a secure web portal.  The Design-Build Project Manager for each short-
listed team shall provide a list of team members that will require access to this portal.  This list 
shall include the name, e-mail address and North Carolina Identity Management (NCID) for each 
individual team member.  Once the list is complete, it shall be submitted to the Design-Build  
e-mail address (designbuild@ncdot.gov).  No distribution of Provided Materials will be possible 
prior to this list being submitted and the access privileges established as noted herein. 
 
To create an NCID account, each individual shall go to NCDOT’s Connect website 
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 
NCID”.   
 
The Department will obtain access rights for these individuals and notify the Design-Build 
Project Manager accordingly.  Individuals may then re-enter the “Connect” site and login with 
their NCID account.  Once logged in, the Teamsite “R-2635D Project” link will be apparent on 
the left side of the webpage.   
 
Please note that all material provided, including the material provided through this portal, is 
provided for informational purposes only and is provided solely to assist the Design-Build Team 
in the development of the project design unless noted otherwise elsewhere in this RFP.  By 
submitting a Technical Proposal and Price Proposal, the Design-Build Team acknowledges that 
they are fully and totally responsible for the project design, including the use of portions of the 
Department design, modification of such design, or other designs as may be submitted by the 
Design-Build Team, unless noted otherwise elsewhere in this RFP.  The Design-Build Team 
further acknowledges that they are fully and totally responsible for the accuracy and 
completeness of all work performed, including the determination of the accuracy of the 
information provided through this portal, and to the extent that the Design-Build Team chooses 
to rely on such information. 
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ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 
 
The Design-Build Team shall submit all Release for Construction Plans in accordance with the 
NCDOT e-Signature requirements, including but not limited to providing signed and sealed 
searchable .pdf files that are assembled in a portfolio. Reference the website noted below for 
additional information: 
 
https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 
 
ETHICS POLICY 
 
Employees employed by the Design-Build Team or employees employed by any subconsultant 
for the Design-Build Team to provide services for this project shall comply with the 
Department’s Ethics Policy.  Failure to comply with the Ethics Policy will result in the 
employee's removal from the project and may result in removal of the Company from the 
Department’s appropriate prequalified list.  
 
APPROVAL OF PERSONNEL 
 
The Department will have the right to approve or reject any personnel, assigned to a project by 
the Design-Build Team. 
 
In the event of engagement of a former employee of the Department, the Design-Build Team or 
their subcontractors shall restrict such person or persons from working on any of the Design-
Build Team's contracted projects in which the person or persons were “formerly involved” while 
employed by the State.  The restriction period shall be for the duration of the contracted project 
with which the person was involved.  Former Involvement shall be defined as active participation 
in any of the following activities: 
 

Drafting the contract 
Defining the contract scope  
Design-Build Team selection 
Negotiation of the contract cost (including calculating manhours or fees); and  
Contract administration 

 
An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation. 
 
Failure to comply with the terms stated above in this section shall be grounds for termination of 
this contract and / or not being considered for selection of work on future contracts for a period 
of one year. 
 
SUBMITTAL OF TECHNICAL AND PRICE PROPOSALS 
 
Technical and / or Price Proposals that do not adhere to all the requirements noted below 
may be considered non-responsive and may result in the Department not considering the 
Design-Build Team for award of the contract or reading their Price Proposal publicly. 
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GENERAL 
 
Technical and Price Proposals will be accepted until 4:00 p.m. Local Time on Tuesday,  
June 9, 2015, at the office of the State Contract Officer: 
 

Mr. Randy A. Garris, PE 
Contract Standards and Development 

1020 Birch Ridge Drive 
Century Center Complex - Building B 

Raleigh, NC 27610 
 

No Proposals will be accepted after the time specified. 
 
Proposals shall be submitted in two separate, sealed parcels containing the Technical Proposal in 
one and the Price Proposal in the other parcel. 
 

TECHNICAL PROPOSAL 
 
Technical Proposals shall be submitted in a sealed package.  The outer wrapping shall clearly 
indicate the following information: 
 

Technical Proposal 
Submitted By: (Design-Build Team's Name) 

Design-Build Team Address 
Contract Number C 203635 

TIP Number R-2635D 
Wake County 

Triangle Expressway (Toll NC 540) / Old Holly Springs – Apex Road (SR 1153) Interchange 
 
If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 
envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer 
envelope shall also bear the statement "Technical Proposal for the Design-Build of State 
Highway Contract No. C 203635". 

 
Technical Proposal Requirements 

 
12 Copies 

8 ½ inch by 11 inch pages 
No fold-out sheets allowed 

Printed on one side only 
Double-spaced 

Font size 12 
Minimal font size 10 is permissible within embedded tables, charts, or graphics.  No more 

than 50 pages, excluding the introductory letter to Mr. Randy Garris, P.E. (two-page 
maximum length) and the 11 inch by 17 inch appropriate plan sheets - 

24 x 36 inch fold out sheets will only be allowed to present interchange plans 
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The aforementioned introductory letter to Mr. Randy Garris, P.E. shall include a statement 
acknowledging that the NCDOT may destroy all Technical Proposals not retained by the 
Department, or that the NCDOT should return all Technical Proposals not retained by the 
Department.  
 
Project team members, identified in the Statement of Qualifications, shall not be modified in the 
Technical Proposal without written approval of the Department. Any such request should be sent 
to the attention of Mr. Randy Garris, PE, at the address below: 
 

NCDOT- Contract Standards and Development 
Century Center Complex - Building B 

1020 Birch Ridge Drive 
Raleigh, NC 27610 

 
PRICE PROPOSAL 

 
Price Proposals shall be submitted in a sealed package.  The outer wrapping shall clearly indicate 
the following information:  

 
Price Proposal 

Submitted by (Design-Build Team’s Name) 
Design-Build Team Address 
Contract Number C 203635 

TIP Number R-2635D 
Wake County 

Triangle Expressway (Toll NC 540) / Old Holly Springs – Apex Road (SR 1153) Interchange 
 
The Price Proposal shall be submitted by returning the Request for Proposals with the item 
sheets completed, and all required signatures and bonds.  Failure to execute the required 
documents may render the Price Proposal non-responsive.  
 
If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 
envelope addressed to the Contract Officer as stated in the Request for Proposals. The outer 
envelope shall also bear the statement "Price Proposal for the Design-Build of State Highway 
Contract No. C 203635". 
 

EVALUATIONS 
 

Decisions based on cost alone will not establish the design standards for the project.  Technical 
Proposals shall address the technical elements of the design and construction of the project.  The 
Technical Review Committee will consider the understanding of the project, the anticipated 
problems and the solutions to those problems, in addition to other evaluation criteria identified 
herein. 
 
The Design-Build Team’s Technical Proposal shall be developed using narratives, tables, charts, 
plots, drawings and sketches as appropriate.  The purpose of the Technical Proposal is to 
document the firm's understanding of the project, demonstrate the Team’s capabilities to 
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complete the project, document their selection of appropriate design criteria and state their 
approach and schedule for completing all design and construction activities. 
 
The review of design plans by the Department is not intended to reflect a reviewer’s personal 
preferences, but rather to ensure that all contract requirements are met, sound engineering 
judgment is exercised by the Design-Build Team, and that the Design-Build Team adheres to all 
referenced documents, including but not limited to, design standards, codes, memos and 
manuals. As such, the award of the Design-Build contract does not in any way imply that the 
NCDOT accepts the details of the Technical Proposal submitted by the Design-Build Team. 
 
The Technical Proposal will be evaluated in each of the following major categories: 
 

 EVALUATION FACTORS POINTS 
1. Management 10 
2. Responsiveness to Request for Proposal 30 
3. Long Term Maintenance 5 
4. Schedule and Milestones 30 
5. Innovation 5 
6. Maintenance of Traffic and Safety Plan 15 
7. Oral Interview 5 

 
TECHNICAL PROPOSAL EVALUATION CRITERIA 
 
1. Management – 10 points 
 

Design-Build Team Management 
 

• Describe the Design-Build Team’s concept of design management.  The proposal 
shall identify key positions and subordinate organizational units. 

• Describe the plan for the coordination of civil / structural, utilities, traffic 
maintenance, constructability and environmental responsibility. 

• Provide a narrative description of the proposed location of the design office(s) and 
their respective responsibilities. 

• Describe how the designs developed by different firms and offices will be integrated. 
• Describe how design personnel will interface with the construction personnel. 
• Describe the overall strengths of the Design Team and their ability to fulfill the 

design requirements of this project. 
• List projects, including description and similarity to the subject project that the 

Design-Build Team’s designer(s) have developed Intelligent Transportation System 
(ITS), All-Electronic Tolling (AET) Toll Zone Facilities Infrastructure, Signing 
Plans, ITS and Traffic Signal Plans, Pavement Marking Plans and Transportation 
Management Plans. 

 
Quality Management 

 
• Describe how the Design-Build Team will comply with the quality control 

requirements for both design and construction.  Specifically, include a narrative 
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describing the Design-Build Team’s understanding of the Department’s construction 
quality control philosophy for this project and how the Design-Build Team will 
implement it.  

• The Design-Build Team should detail the number of inspectors they expect the 
Department to furnish, during various phases, to allow satisfactory progress of project 
construction. 

• Describe any significant quality control issues experienced on NCDOT projects in the 
last ten years and how those issues will be addressed for this project. 

• The narrative shall include both design and construction activities. 
 
Construction Management 

 
• Describe the Design-Build Team’s concept of the project construction management 

organization and how it interrelates with the other elements of the Design-Build 
Team’s organization for the project. 

• Provide a brief narrative description of the Design-Build Team’s proposed plan for 
performing construction on the project.  This description shall include at least the 
following: 

 
• A construction organization chart for the project, showing the relationships 

between functions shown on the chart and the functional relationships with 
subcontractors.   

• The chart shall indicate how the Design-Build Team intends to divide the 
project into work segments to enable optimum construction performance. 

• Descriptions of those categories of work that the Design-Build Team 
anticipates will be performed by the Design-Build Team’s own direct labor 
force and those categories that will be performed by subcontractors. 

• The Design-Build Team’s plans and procedures to insure timely deliveries of 
materials to achieve the project schedule. 

• Describe the overall strengths of the construction team and their ability to 
fulfill the construction and construction management requirements of this 
project. 

• Describe the Design-Build Team’s approach to site access and material 
staging. 

 
2. Responsiveness to RFP – 30 points 
 

Natural Environmental Responsibility 
 

• Describe the Design-Build Team’s approach to addressing environmental concerns 
within the project boundaries. 

• Identify efforts to minimize impacts on wetlands, streams and other environmentally 
sensitive areas. Describe any temporary impacts and associated minimization 
approaches. 

• Describe the Design-Build Team’s understanding of the overall approach to 
permitting and the Team’s comfort level with obtaining the required permits within 
the allowed timeframe. 
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• Identify methods of construction in wetlands and streams. 
• Describe all project / construction related Notice of Violations (NOVs) received by 

any team member within the last five years on projects in the United States and the 
disposition of each listed NOV. 

• Describe the Design-Build Team’s approach to Sedimentation and Erosion Control 
for the project. 

• Describe efforts to minimize excavation within the contaminated sites and associated 
disturbance to underlying soil. 

• Provide a narrative overview of the Design-Build Team’s Vegetation Management 
Plan. 

 
Design Features  

 
• Show plan view of design concepts with key elements noted. 
• Identify preliminary horizontal and vertical alignments of all roadway elements. 
• Show mainline typical sections. 
• Specify the proposed mainline subgrade stabilization, or combination, with 

approximate limits of each type clearly noted. 
• Specify the pavement option chosen (ABC or asphalt) for all ramps and loops. 
• Identify proposed deviations to the preliminary design provided by the Department. 
• Identify drainage modifications and designs to be implemented. 
• Throughout the project limits, identify all hydraulically deficient box culverts and 

pipes within the existing / proposed right of way and their proposed mitigation. 
• If applicable, specify the extent of impacts to properties with contaminated soils, 

indicating the anticipated contamination excavation limits. 
• Identify the appropriate design criteria for each feature, if not provided herein. 
• Identify any deviations, including proposed design exceptions, from the established 

design criteria that will be utilized.  Explain why the deviation is necessary.   
• Describe any geotechnical investigations to be performed by the Design-Build Team 

and note any deviations to NCDOT requirements for subsurface investigations noted 
in the Geotechnical Scope of Work. 

• Identify all aesthetic treatments that will be part of the design. 
• Describe how utility conflicts will be addressed and any special utility design 

considerations. Describe how the Design-Build Team’s design and construction 
methods minimize the Department’s utility relocation costs. 

• Identify the months the Department should schedule the interagency hydraulic design 
review meeting and interagency permit impacts meeting. 

• Describe how the design will affect the Department’s right of way costs. 
• Identify types of any retaining walls, if applicable. 
• Indicate how longitudinal joints will be located on a lane line or lane midpoint. 
 

3. Long Term Maintenance – 5 points 
 

• Describe any special materials, not referenced elsewhere in this RFP, incorporated 
into the project that would result in long term reduction in maintenance. 
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• Describe any special designs or construction methods that would reduce future 
maintenance costs to the Department. 

• Estimate a minimum ten-year cost saving resulting from incorporation of these 
special materials, design or construction methods into the project. 
 

4. Schedule and Milestones – 30 points 
 

• Provide a detailed schedule for the project including both design and construction 
activities.  The schedule shall show the sequence and continuity of operations, as well 
as the month of delivery of usable segments of the project.  

• The schedule shall include the Design-Build Team’s committed duration for 
Intermediate Contract Time #1. The Design-Build Team is encouraged to commit to 
an early date for completion of the temporary operational Triangle Expressway  
(NC 540) exit and entrance ramps that provide access to / from Old Holly Springs – 
Apex Road. 

• The schedule shall include the Design-Build Team’s committed duration for 
Intermediate Contract Time #2.The Design-Build Team is encouraged to commit to 
an early date for completion of the temporary operational Triangle Expressway  
(NC 540) exit and entrance loops that provide access to / from Old Holly Springs – 
Apex Road. 

• ** NOTE ** Deleted requirement to include the Design-Build Team’s committed 
durations for continuous closure of the Triangle Expressway (Toll NC 540) eastbound 
and westbound outside lanes.  

• The schedule shall also include the Design-Build Team’s final completion date and 
substantial completion date.  These dates shall be clearly indicated on the Project 
Schedule and labeled “Final Completion Date” and “Substantial Completion 
Date”. 

 
5. Innovation – 5 points 

 
• Identify any aspects of the design or construction elements that the Design-Build 

Team considers innovative.  Include a description of alternatives that were considered 
whether implemented or not. 

 
6. Maintenance of Traffic and Safety Plan – 15 points 

 
Maintenance of Traffic 
 
• Provide a Transportation Management Phasing Concept (TMPC). 
• Describe any traffic control requirements that will be used for each construction 

phase. 
• Describe how traffic will be maintained as appropriate and describe the Design-Build 

Team’s understanding of any time restrictions noted in the RFP. 
• Identify any self-imposed liquidated damages and associated Intermediate 

Completion Time(s), if applicable. 
• Specifically describe how business, school and residential access will be maintained, 

if applicable. 
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• Address how hauling will be conducted, including but not limited to, hauling of 
materials to and from the site and hauling of materials within NCDOT right of way.  

• If a temporary portable barrier system will be utilized, provide the type and why it is 
needed. 

• If temporary shoring will be required, provide the type and why it is required. 
• Include all proposed road closures and / or offsite detour routes, duration and 

justification. 
• Address where and how law enforcement officers will be used. 
• Discuss the Design-Build Team’s approach to provide the public with communication 

access to project personnel to inquire as to traffic impacts, including vehicular and 
pedestrian. 

• Identify a Traffic Control Supervisor. 
 
Safety Plan 
 
• Describe the safety considerations specific to the project. 
• Discuss the Design-Build Team's overall approach to safety. 
• Describe any proposed improvements that will be made prior to or during 

construction that will enhance the safety of the work force and / or traveling public 
both during and after the project construction. 

 
7. Oral Interview – 5 points 
 

• The Design-Build Team’s Project Management Team shall present a brief 
introduction of the project team and design / construction approach. 

• Introductory comments shall be held to no more than 30 minutes. 
• The Department will use this interview to ask specific questions about the Team’s 

Technical Proposal, background, philosophies and project approach. 
• Presentation, questions, and answers shall not exceed 90 minutes.  No more than 10 

people from the Design-Build Team may attend. 
 
The Department will use the information presented in the oral interview to assist in the 
Technical Proposal evaluation. 

 
Additional Warranty and / or Guarantee  
 
• The Extra Credit for this project shall be a Maximum of 5 Points. 
 
A twelve-month guarantee as outlined in the Twelve-Month Guarantee Project Special Provision 
is required for this project. However, the Design-Build Team may provide additional warranties 
and / or guarantees at their discretion.  The Design-Build Team may be awarded additional 
points as “extra credit” to be added to the Technical Score. 
 
The Design-Build Team may provide warranties and / or guarantees for major components of the 
project. Examples of major components are pavements, bridge components and sign structures.  
If additional warranties and / or guarantees are offered, the Design-Build Team shall indicate in 
the Technical Proposal the general terms of the warranties and / or guarantees, a list of the items 
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covered, performance parameters, notification and response parameters for corrective action, and 
evaluation periods.  The Department will be responsible for annual inspections of the 
components covered by all warranties and / or guarantees offered by the Design-Build Team that 
extend beyond the required Twelve-Month Guarantee.  The warranties and / or guarantees shall 
also define how disputes will be handled. Prior to the first partial payment, the Design-Build 
Team shall submit a document that provides additional warranty / guarantee specifics in 
sufficient detail that allows the document to be made a part of the contract through supplemental 
agreement.  
 
No direct payment will be made for warranties and / or guarantees. Payment will be considered 
incidental to the lump sum price for the contract. 

 
SELECTION PROCEDURE 

 
There will be a Technical Review Committee (TRC) composed of five or more senior personnel 
from involved engineering groups that will evaluate the Technical Proposal on the basis of the 
criteria provided in the Request for Proposals.    
 
The selection of a Design-Build Team will involve both technical quality and price. The 
Technical Proposals will be presented to the TRC for evaluation.  The TRC shall first determine 
whether the proposals are responsive to the requirements of the Request for Proposals.  The 
Department reserves the right to ask for clarification on any item in the Technical Proposal.  A 
written response to this request for clarification shall be provided to the Department prior to the 
opening of the Price Proposals.  The contents of the written response may affect the Technical 
Review Committee’s determination of the Technical Proposal’s responsiveness and / or the 
overall evaluation of the Technical Proposal.  If any commitments or clarifications provided in 
the written response conflict with the contents of the Technical Proposal, the contents of the 
written response will govern and be incorporated into the contract. 
 
Each responsive Technical Proposal shall be evaluated based on the rating criteria provided in 
the Request for Proposals.  The TRC will submit an overall consensus Technical Proposal score 
for each Design-Build Team to the State Contract Officer.  
 

Quality Credit Evaluation Factors for Technical Proposals 
 

Management 10 
Responsiveness to Request for Proposal 30 
Long Term Maintenance 5 
Schedule and Milestones 30 
Innovation 5 
Maintenance of Traffic and Safety Plan 15 
Oral Interview 5 
Maximum Score 100 

 
The State Contract Officer will use a table based on the maximum quality credit percentage to 
assign a Quality Credit Percentage to each proposal based on the proposal’s overall Technical 
Score.  The maximum quality credit percentage for this project will be 15%.   The Technical 
Review Committee may elect to assign point values to the nearest one-half of a point (e.g. 90.5).  
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In this event, the Quality Credit Percentage will be determined by linearly interpolating within 
the table entitled “Quality Credit Percentage for Technical Proposals”. 
 
Quality Credit Percentage for Technical Proposals 
 

Technical Score Quality Credit (%) Technical Score Quality Credit (%) 
100 15.00 84 7.00 
99 14.50 83 6.50 
98 14.00 82 6.00 
97 13.50 81 5.50 
96 13.00 80 5.00 
95 12.50 79 4.50 
94 12.00 78 4.00 
93 11.50 77 3.50 
92 11.00 76 3.00 
91 10.50 75 2.50 
90 10.00 74 2.00 
89 9.50 73 1.50 
88 9.00 72 1.00 
87 8.50 71 0.50 
86 8.00 70 0.00 
85 7.50   

 
The maximum Technical Score, including any extra credit given for warranties or 
guarantees, shall not exceed 100 points in determining the Quality Credit percentage. 
 
If any of the Technical Proposals are considered non-responsive, the State Contract Officer will 
notify those Design-Build Teams of that fact.  The State Contract Officer shall publicly open the 
sealed Price Proposals and multiply each Design-Build Team's Price Proposal by the Quality 
Credit Percentage earned by the Design-Build Team's Technical Proposal to obtain the Quality 
Value of each Design-Build Team's Technical Proposal.  The Quality Value will then be 
subtracted from each Design-Build Team's Price Proposal to obtain an Adjusted Price based 
upon Price and Quality combined.  Unless all Proposals are rejected or the Department elects to 
proceed with the Best and Final Offer process, the Department will recommend to the State 
Transportation Board that the Design-Build Team having the lowest adjusted price be awarded 
the contract.  The cost of the Design-Build contract will be the amount received as the Price 
Proposal. 
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The following table shows an example of the calculations involved in this process.   
 
An Example of Calculating Quality Adjusted Price Ranking 
 

Proposal Technical 
Score 

Quality 
Credit (%) 

Price 
Proposal ($) 

Quality 
Value ($) 

Adjusted 
Price ($) 

 
A 95 12.50 3,000,000 375,000 2,625,000 
B 90 10.00 2,900,000 290,000 2,610,000 

   C * 90 10.00 2,800,000 280,000 2,520,000 
D 80 5.00 2,700,000 135,000 2,565,000 
E 70   0.00 2,600,000            0 2,600,000 

*  Successful Design-Build Team – Contract Cost  $2,520,000 
 
Opening of Price Proposals 
 
Prior to opening the Price Proposals, the State Contract Officer will provide to each Design-
Build Team their Technical Score in a sealed envelope. The sealed envelope will contain that 
Team’s score only.  
 
At the time and date specified, the State Contract Officer will open the Price Proposals and 
calculate the percentage difference between the Price Proposals submitted and the Engineer’s 
Estimate.    
 
Should all of the Price Proposals be within an acceptable range or below the Engineer’s Estimate 
the State Contract Officer will proceed to calculate the quality credit and publicly read the Price 
Proposal, Technical Score and Adjusted Price as outlined in the selection procedure above. 
 
Should any one or more of the Price Proposals be within an acceptable range or below the 
Engineer’s Estimate and the remaining Price Proposals exceed an acceptable range of the 
Engineer’s Estimate the State Contract Officer will go to a separate location to calculate the 
quality credit and determine if the Design-Build Team with the lowest Adjusted Price is within 
an acceptable range of the Engineer’s Estimate. Should the Price Proposal of the Design-Build 
Team with the lowest Adjusted Price be within an acceptable range of the Engineer’s Estimate or 
below the Engineer’s Estimate the State Contract Officer will proceed to publicly read the Price 
Proposals, Technical Scores and Adjusted Prices.  Should the Price Proposal of the Design-Build 
Team with the lowest Adjusted Price exceed an acceptable range of the Engineer’s Estimate the 
State Contract Officer will publicly read the Price Proposals only and the Department will then 
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below. 
 
Should all Price Proposals submitted exceed an acceptable range of the Engineer’s Estimate the 
State Contract Officer will publicly read the Price Proposals only. The Department will then 
determine whether to proceed to request a Best and Final Offer (BAFO) as outlined below. 
 
In the event that the Department elects to not proceed with a Best and Final Offer (BAFO), then 
the State Contract Officer will schedule a date and time to publicly reiterate all Price Proposals, 
and read all Technical Scores and Adjusted Prices. 
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Provided the Department elects to proceed to request a Best and Final Offer (BAFO), at the date 
and time specified, the State Contract Officer will open the Best and Final Offer Price Proposals 
and proceed to publicly read all Price Proposals, Technical Scores and Adjusted Prices.  
 
Best and Final Offer 
 
In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if 
the Department feels it is necessary for any reason the Department may choose to make 
amendments to the details of the RFP and request a Best and Final Offer from all of the 
previously short-listed teams.  Alternately, the Department may choose to redistribute to the 
short-listed Design-Build Teams another RFP for the project with no amendments to the RFP 
scope. 
 
After receipt of the redistributed RFP, the Design-Build Team has the option of changing their 
Technical Proposal details.  If the Design-Build Team changes any component of the Technical 
Proposal, the TRC will review those amended components of the Technical Proposal and 
reevaluate the scores accordingly.  The Design-Build Team shall highlight the changes to bring 
them to the Department’s attention.  A revised total score will be calculated, if appropriate, based 
on these amendments to the Technical Proposal. 
 
Additional oral interviews will not be held.  The Design-Build Teams shall submit both a revised 
Price Proposal and a revised Technical Proposal (if applicable) at the time, place and date 
specified in the redistributed RFP. A revised Quality Credit Percentage (if required) and 
Adjusted Price will be determined.  This will constitute the Design-Build Team’s Best and Final 
Offer.  Award of the project may be made to the Design-Build Team with the lowest Adjusted 
Price on this Best and Final Offer. 
 
Stipend 
 
A stipulated fee of $50,000 will be awarded to each short-listed Design-Build Team that 
provides a responsive, but unsuccessful, Design-Build Proposal.  If a contract award is not made, 
all short-listed Design-Build Teams that provide a responsive Design-Build Proposal shall 
receive the stipulated fee.  Once award is made, or a decision is made not to award, unsuccessful 
Design-Build Teams can apply for the stipulated fee by notifying the State Contract Officer in 
writing and providing an original invoice within 60 days of Award.  If the Design-Build Team 
accepts the stipulated fee, the Department reserves the right to use any ideas or information 
contained in the Design-Build Proposal and / or Alternative Technical Concepts, whether 
incorporated into the Design-Build Proposal or not, in connection with any contract awarded for 
the project, or in connection with any subsequent procurement, with no obligation to pay 
additional compensation to the unsuccessful Design-Build Team. The stipulated fee shall be paid 
to eligible Design-Build Teams within ninety days after the award of the contract or the decision 
not to award.  Unsuccessful Design-Build Teams may elect to refuse payment of the stipulated 
fee and retain any rights to its Design-Build Proposal and the ideas and information contained 
therein. 
 
In the event that the Department suspends or discontinues the procurement process prior to the 
Design-Build Proposal submittal date current at the time of the suspension, no stipulated fee will 
be paid. 
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ROADWAY SCOPE OF WORK    (4-1-15) 

 
** NOTE ** For those sections of Old Holly Springs – Apex Road that are not designed 
and constructed in accordance with the R-2635D Design Public Meeting Map - Ultimate 
Design, the Design-Build Team shall design and construct horizontal and vertical 
alignments that accommodate the remaining future improvements shown on the R-2635D 
Design Public Meeting Map – Ultimate Design, including but not limited to the appropriate 
cross slopes (superelevations), horizontal clearances, vertical clearances, etc.  
 
Project Details 
 
• The Design-Build Team shall design and construct an interchange at Triangle Expressway 

(Toll NC 540) and Old Holly Springs - Apex Road (SR 1153).  Between the NC 55 Bypass 
and US 1 interchanges, the Design-Build Team shall design and construct 12-foot auxiliary 
lanes along both sides of the Triangle Expressway (Toll NC 540).  Unless noted otherwise 
elsewhere in this RFP, the Design-Build Team shall design and construct the -L- Line 
providing the same or better access, widening, improvements and level of service included in 
the R-2635D Design Public Meeting Map - Ultimate Design provided by the Department.  
The limits of -L- Line construction shall be of sufficient length to tie to existing based upon 
the current NCDOT guidelines and standards. The mainline shall be designed and 
constructed to meet a 70 mph design speed for a rolling urban freeway designed to interstate 
standards.  The Design-Build Team shall provide all other design criteria in the Technical 
Proposal. 

 
• Along the -L- Line, the Design-Build Team shall design and construct minimum 14-foot 

outside shoulders (12-foot useable shoulder width plus two feet), 12-foot of which shall be 
paved shoulders, including all acceleration, deceleration and auxiliary lanes, and ramps / 
loops to the back of the gore (12-foot width).  (Reference the Pavement Management Scope 
of Work found elsewhere in this RFP) 

 
• The Design-Build Team shall not reverse the mainline stationing from that shown on the 

Design-Public Meeting Map – Ultimate Design provided by the Department. 
 

• Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design and 
construct the ramps and loops providing the same or better access, widening, improvements, 
and level of service included in the R-2635D Design Public Meeting Map - Ultimate Design 
provided by the Department.   

 
• Between, and including, the ramp / loop terminal intersections, the Design-Build Team shall 

design and construct Old Holly Springs – Apex Road providing the same or better access, 
widening, improvements, and level of service included in the R-2635D Design Public 
Meeting Map - Ultimate Design provided by the Department. Excluding the limits noted 
above, the Design-Build Team shall design and construct Old Holly Springs – Apex Road 
providing the same or better access, widening, improvements, and level of service included 
in the R-2635D Design Public Meeting Map - Interim Design provided by the Department.  
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• Old Holly Springs – Apex Road shall be designed and constructed to meet a 50 mph design 
speed for a rolling urban major collector. Excluding the curb and gutter sections, the Design-
Build Team shall design and construct minimum 12-foot outside shoulders, four-foot of 
which shall be full depth paved shoulders, along Old Holly Springs – Apex Road. Within the 
curb and gutter sections, the Design-Build Team shall design and construct minimum 15-foot 
berms with five-foot sidewalk along Old Holly Springs – Apex Road. The construction limits 
on Old Holly Springs – Apex Road shall be of sufficient length to tie to existing based upon 
the current NCDOT guidelines and standards. 

 
• At the project completion, traffic on Old Holly Springs – Apex Road shall be placed in the 

pattern shown in the R-2635D Design Public Meeting Map - Interim Design provided by the 
Department. The Design-Build Team shall separate the interim traffic pattern from the Old 
Holly Springs – Apex Road widened sections that are not operational with temporary 
concrete barrier that shall be left in place. The Design-Build Team shall positively protect the 
ends of the aforementioned temporary concrete barrier with guardrail.  (Reference the 
Structures Scope of Work found elsewhere in this RFP) 

 
• The Design-Build Team shall design and construct the -Y- Line such that the through 

movement is not required to change lanes through the project limits. 
 

• Opposite the ramp / loop terminals, the Design-Build Team shall design and construct both 
paved turnouts shown on the R-2635D Design Public Meeting Map - Ultimate Design to the 
right of way limits.  

 
• The Design-Build Team shall design and construct one-lane ramps that provide a minimum 

16-foot lane width.  The Design-Build Team shall design and construct two lane ramps that 
provide minimum 12-foot lanes.  All ramps shall have 14-foot outside shoulders, four-foot of 
which shall be full depth paved shoulders and 12-foot inside shoulders, four-foot of which 
shall be full depth paved shoulders.  

 
• The Design-Build Team shall design and construct loops that adhere to Table 3-29, Design 

Widths of Pavements for Turning Roadways, shown in AASHTO's A Policy on Geometric 
Design of Highways and Streets (2011) - Case II / Condition C for one-lane loops; Case III / 
Condition C for two-lane loops. All loops shall have 12-foot outside shoulders, four-foot of 
which shall be full depth paved shoulders.  Unless noted otherwise elsewhere in this RFP, all 
loops shall have 2'-6" curb and gutter along the inside edge of pavement, with a 14-foot 
berm.  The minimum loop design shall be 30 mph with a minimum 230-foot radius. 

 
• At all All-Electronic Tolling (AET) Toll Zone Facilities (with and without buildings), the 

Design-Build Team shall provide 14-foot shoulders, 12 feet of which shall be full depth 
paved shoulders for the minimum lengths noted below: 

 
 Upstream of all AET Toll Zone Facilities, the Design-Build Team shall provide 

the aforementioned shoulder widths a length equal to the distance required for a 
vehicle traveling at the adjacent roadway design speed to stop. 
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 Downstream of all AET Toll Zone Facilities, the Design-Build Team shall 
provide the aforementioned shoulder widths a length equal to the distance 
required for a stopped vehicle to travel the adjacent roadway design speed.  
 

 The minimum lengths noted above shall be in accordance with the  
2011 AASHTO A Policy on Geometric Design of Highways and Streets  
Tables 10-3, 10-4 and 10-5. For traffic entering the AET Toll Zone Facility, the 
minimum length shall be measured from the downstream end of the barrier 
protecting the facility. For traffic exiting the site, the minimum length shall be 
measured from the end of the taper shown on the NCTA AET Standard Drawings. 

 
• To provide cross-over protection, the Design-Build Team shall design and construct double-

face concrete barrier that separates ramp and loop traffic.  Where warranted, the Design-
Build Team shall also design and construct glare screens between the ramp and loop traffic. 
The aforementioned barrier and glare screens shall utilize details which aesthetically match 
the existing details within the Triangle Expressway (Toll NC 540) corridor.  

 
• Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design and 

construct at-grade intersections with the lane configurations noted in Figure 3, 2016 Opening 
Year Interchange Interim Laneage and LOS, of the March 2014 Traffic Capacity Analysis 
Technical Memorandum provided by the Department. At all intersections impacted by the 
Design-Build Team’s design and / or construction, excluding resurfacing, the Design-Build 
Team shall design and construct turn lanes that adhere to the greater of the following: 

 
 All turn lane lengths shall adhere to the NCDOT minimum turn lane lengths as 

defined in the NCDOT Roadway Design Manual (Reference Section 9-1,  
Figure 4).  
 

 All lengths for the turn lanes required by Figure 3, 2016 Opening Year 
Interchange Interim Laneage and LOS, of the March 2014 Traffic Capacity 
Analysis Technical Memorandum provided by the Department shall adhere to the 
NCDOT Recommended Treatment for Turn Lanes. These lengths shall be 
determined by adding the storage length defined in the aforementioned Technical 
Memorandum; the minimum deceleration length, as defined in the NCDOT 
Roadway Design Manual (Reference Section 9-1, Figure F-4A); and the approach 
/ departure taper.  

 
 Right turn lanes / tapers shall be provided in accordance with the NCDOT Right 

Turn Lane Warrants, as defined in the Roadway Design Manual (Reference 
Section 9-1, Figure F-4C). 

 
• For all intersection / interchange design modifications, the Design-Build Team shall provide 

a traffic analysis that adheres to the January 1, 2012 Congestion Management Capacity 
Analysis Guidelines for the Department’s review and acceptance. 
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• At all intersections with restricted movements impacted by the Design-Build Team’s design 
and / or construction methods, excluding resurfacing, the Design-Build Team shall provide 
5” keyed-in concrete monolithic channelization islands. 

 
• The Design-Build Team shall design the islands along Old Holly Springs – Apex Road as 

shown on the R-2635D Design Public Meeting Map – Interim / Ultimate Design. However, 
the Design-Build Team will not be required to construct concrete monolithic islands along 
Old Holly Springs – Apex Road. 
 

• Excluding the section of Old Holly Springs – Apex Road between, and including, the ramp / 
loop terminal intersections, the Design-Build Team shall design the future Old Holly Springs 
– Apex Road improvements as shown on the R-2635D Design Public Meeting Map – 
Ultimate Design for the Department’s review and acceptance. In accordance with the 
accepted design, the Design-Build Team shall, at a minimum, adhere to the following 
requirements: 

 
 The Design-Build Team shall make a determination of, and acquire, the additional 

right of way required for the future improvements, including but not limited to the 
right of way and easements required for future drainage and utility relocations. 
(Reference the Right of Way Scope found elsewhere in this RFP) 

 
 The Design-Build Team shall relocate / coordinate the relocation of utilities in 

conflict with the future improvements. (Reference the Utilities Coordination 
Scope of Work found elsewhere in this RFP) 

 
• ** NOTE ** Deleted bullet on paving / grading beyond the bridge approach slabs 

 
• The mainline is a full control of access facility.  The Design-Build Team shall bring to the 

Design-Build Unit’s attention any deviations from the proposed control of access shown on 
the R-2635D Design Public Meeting Map - Ultimate Design provided by the Department.  
The proposed right of way and / or control of access may deviate in proximity to cultural, 
historic, or otherwise protected landmarks, including cemeteries, to eliminate / minimize 
impacts.  Prior to negotiating right of way, easement and / or control of access with the 
property owners, the Department shall review and accept the Right of Way Plans developed 
by the Design-Build Team.  

 
• The Design-Build Team shall not further impact any cultural, historical or otherwise 

protected landmark or topographic feature beyond that shown on the Design Public Meeting 
Map – Ultimate Design provided by the Department, including but not limited to not 
increasing the impacts on the Highway 55 C & D Landfill property. The Design-Build Team 
shall not acquire right of way or easements from the aforementioned features unless shown 
on the Design Public Meeting Map – Ultimate Design provided by the Department. 

 
• Prior to installation, the Design-Build Team shall be responsible for coordinating with, and 

obtaining approval from, the NCDOT for the control of access fence placement. Within the 
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project limits, the Design-Build Team shall be responsible for installation of the control of 
access fence as noted below: 

 
 With the exception of within subdivision limits, the Design-Build Team shall 

install woven wire fence. 
 
 Within existing subdivision limits, the Design-Build Team shall install five-foot 

chain-link fence. 
 
 Except as required otherwise above, the Design-Build Team shall replace, in kind,  

all control of access fence damaged during construction 
 
 Except as required otherwise above, the Design-Build Team shall install all 

missing control of access fence, matching the adjacent fence type 
 

• Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall provide milled 
rumble strips along the mainline outside paved shoulders, including ramp and loop terminals, 
and acceleration, deceleration and auxiliary lanes, in accordance with the January 2012 
Roadway Standard Drawings.  

 
• For the bridge over the mainline, the Design-Build Team shall submit vertical and horizontal 

clearance design calculations at all critical points.  The Design-Build Team shall submit post 
construction survey points for the aforementioned critical points that verify construction 
adhered to the vertical and horizontal clearances accepted by NCDOT. The Design-Build 
Team shall be responsible for all costs associated with correcting vertical and horizontal 
clearances resulting from any construction variation from the design accepted by the 
Department. 

 
• The Design-Build Team shall design and construct a resurfacing grade for the -Y- Line.  The 

resurfacing grade shall adhere to the design criteria and standards, provide all required 
pavement wedging (Reference the Pavement Management Scope of Work found elsewhere 
in this RFP) and adhere to the minimum requirements noted below: 

 
 The Design-Build Team shall resurface all lanes and shoulders throughout the 

limits of proposed construction. 
 
 The Design-Build Team shall resurface all lanes and shoulders to the limits of 

pavement marking obliterations / revisions. 
  
• The Design-Build Team shall inform the Design-Build Unit, in writing, of all proposed 

design revisions, including but not limited to the following: 
 

 The Design-Build Team shall note in the Technical Proposal any proposed 
deviations to the preliminary design shown on the R-2635D Design Public 
Meeting Map – Interim / Ultimate Design provided by the Department. The 
Design-Build Team shall be responsible for all activities, as deemed necessary by 
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the Department, resulting from changes to the NCDOT preliminary design, 
including but not limited to, public involvement, NEPA re-evaluation and / or 
coordination with other stakeholders, including but not limited to the Town of 
Apex. The Department shall not honor any requests for additional contract time or 
compensation for completion of the required activities resulting from changes to 
the NCDOT preliminary design. 

 
 After the contract has been Awarded, the Design-Build Team shall inform the 

Design-Build Unit, in writing, of all proposed changes to the design shown in the 
Technical Proposal. 

 
 After the Department has reviewed and accepted the Design-Build Team’s design 

submittals, the Design-Build Team shall inform the Design-Build Unit, in writing, 
of any changes to previously reviewed submittals. 

 
• Design exceptions will not be allowed for the -L- Line, including all ramps and loops. 

NCDOT prefers not to have design exceptions for the -Y- Line.  If the Design-Build Team 
anticipates any design exceptions, they shall be clearly noted in the Technical Proposal.  
Prior to requesting / incorporating a design exception into the Final Plans, the Design-Build 
Team must obtain prior conceptual approval from the Design-Build Unit. If conceptual 
approval is obtained, the Design-Build Team shall be responsible for the development and 
approval of all design exceptions.  

 
• Within the project limits, the Design-Build Team shall locate and install concrete markers for 

all parcels. The aforementioned markers shall delineate all proposed right of way and 
permanent easements.  The Design-Build Team shall replace all existing right of way and 
easement markers / monuments damaged and / or relocated during construction.  

 
• ** NOTE ** Relocated bullet on positively protecting the ends of the temporary concrete 

barrier on Old Holly Springs – Apex Road 
 

• The traffic pattern for the interim design will not be required to accommodate bicyclists. 
 

General 
 
• The design shall be in accordance with the 2011 AASHTO A Policy on Geometric Design of 

Highways and Streets, 2002 NCDOT Roadway Design Manual, including all revisions 
effective on the Technical Proposal submittal date,  January 2012 NCDOT Roadway 
Standard Drawings, or as superseded by detail sheets located at 
https://connect.ncdot.gov/resources/Specifications/Pages/2012-Roadway-Drawings.aspx, 
Roadway Design Policy and Procedure Manual, Roadway Design Guidelines for Design-
Build Projects, 2012 North Carolina Standard Specifications for Roads and Structures and 
the 2011 AASHTO Roadside Design Guide, 4th Edition and 2012 Errata. 
 

• If the NCDOT Roadway Design Manual, the 2011 AASHTO A Policy on Geometric Design 
of Highways and Streets, the 2012 Roadway Standard Drawings and / or any other 
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guidelines, standards or policies have desirable and / or minimum values, the Design-Build 
Team shall use the desirable values unless noted otherwise elsewhere in this RFP.  Similarly, 
in case of conflicting design parameters, and / or ranges, in the various resources, the 
proposed design shall adhere to the most conservative values, unless noted otherwise 
elsewhere in this RFP. 
 

• At all intersections, the Design-Build Team shall provide a maximum 0.05 roll-over between 
the outside edge of travel lane of the primary roadway and the beginning of the proposed 
grade for the secondary roadway.  

 
• Unless otherwise noted elsewhere in this RFP, the Design-Build Team shall design and 

construct bridge rail offsets as indicated in the NCDOT Roadway Design Manual or that are 
equal to the approach roadway paved shoulders, whichever is greater. Narrower bridge rail 
offsets based on bridge length will not be allowed. The Design-Build Team will not be 
required to widen existing bridges solely to provide the aforementioned minimum bridge rail 
offsets. 

 
• Excluding slopes in the interchange area, which shall adhere to the requirements set forth in 

the Roadway Design Guidelines for Design-Build Projects located on the Design-Build web 
site, the maximum allowable cut and fill slopes shall be in accordance with the Geotechnical 
Scope of Work requirements found elsewhere in this RFP.   

 
• Outside the project limits, the Design-Build Team will not be allowed to use the NCDOT 

right of way and / or property for borrow or waste sites. Within the project limits, the Design-
Build Team shall adhere to the following: 

 
 Only clean waste material may be wasted within the NCDOT right of way or 

property 
 

 Excluding crushed concrete, debris shall not be buried within the NCDOT right of 
way or property 

 
• Unless noted otherwise elsewhere in this RFP, all guardrail placement shall be in accordance 

with the January 2012 NCDOT Roadway Standard Drawings and / or approved details in 
lieu of standards. Along all 3:1 fill slopes, constructed at fill heights that are equal to or 
greater than 12 feet, the Design-Build Team shall install guardrail. Along all fill slopes 
steeper than 3:1, constructed at fill heights that are equal to or greater than six feet, the 
Design-Build Team shall install guardrail. The guardrail design shall be submitted for review 
with the Preliminary Plans submittal. 

 
• The Department has followed a modified Merger Process used by the Environmental 

Agencies and the Department to obtain environmental permits. Any variations in the 
Department's proposed design and / or construction methods that nullify any Concurrence 
Points obtained or decisions reached between the Department and the Environmental 
Agencies; and / or require additional coordination with the Environmental Agencies shall be 
the sole responsibility of the Design-Build Team. The Department will not allow any contract 
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time extensions or additional compensation associated with any coordination or approval 
process resulting from design and / or construction modifications.  

 
• Along all -Y- Line and driveway intersection radii, the proposed sidewalk shall parallel the 

curb and gutter, terminating at the radius point. 
 
• The total outside shoulder width for all facilities with defined usable shoulders shall equal the 

usable shoulder plus two feet.  
 

• The Design-Build Team shall be responsible for the evaluation of the algebraic difference in 
rates of cross slope (roll-over) between existing shoulders and roadways and the associated 
suitability for carrying traffic during construction, if necessary.  In the event that the roll-over 
is found to be unacceptable for the proposed temporary traffic patterns, the Design-Build 
Team shall be responsible for providing cross slopes that meet design standards and 
eliminate roll-over concerns. 

 
• The Design-Build Team shall submit Structure Recommendations and Design Criteria for 

NCDOT review and acceptance prior to the Preliminary Roadway Plans submittal. The 
Design-Build Team shall develop Structure Recommendations that adhere to the format 
noted in the March 25, 2003 and September 1, 2004 memos from Mr. Jay Bennett, PE, 
former State Roadway Design Engineer.  

 
• Unless noted otherwise elsewhere in this RFP, the design speed for all roadways shall be the 

greater of the minimum design speed for the facility type, as specified in the 2011 AASHTO 
A Policy on Geometric Design of Highways and Streets, or the anticipated / actual posted 
speed plus five mph. If a speed limit is not physically posted on an existing facility, General 
Statues mandate the speed limit as 55 mph, resulting in a 60 mph design speed. 

 
• Within the vehicle recovery area, the Design-Build Team shall design and construct single 

face concrete barrier in front of all retaining walls and all elements acting as retaining walls 
located on the outside shoulder in fill sections. The aforementioned concrete barrier shall be 
located beyond the typical section shoulder point, requiring the Design-Build Team to widen 
the outside shoulder beyond the typical section width.    

 
• At all intersections impacted by the Design-Build Team’s design and / or construction 

methods, excluding resurfacing, the following design vehicles shall be required for all 
turning movements: 

 
 WB-67 at all ramp / loop intersections with the -Y- Line (For side-by-side turning 

maneuvers, WB-67 for the outside movement only and SU-30 for inside 
movement) 

 
 WB-62 at all other intersections  

 
• Excluding grades required to tie to existing, the minimum -Y- Line longitudinal grade shall 

be 0.50%. 

94



 
C 203635 (R-2635D) Roadway Scope of Work Wake County 

 
• The Design-Build Team shall design and construct all driveways that adhere to the NCDOT 

Policy on Street and Driveway Access to North Carolina Highways and the minimum 
requirements noted below. Excluding the maximum grade requirement, if the NCDOT Policy 
on Street and Driveway Access to North Carolina Highways and the requirements noted 
below have conflicting design parameters, the proposed design shall adhere to the 
aforementioned Policy.  

 
 The Design-Build Team shall provide horizontal and vertical alignments for all 

driveways that require 100 feet or longer to tie to existing.   
 
 The maximum driveway grade shall be 10%.  

 
 For shoulder sections, the minimum driveway turnout for residential and 

commercial properties shall be 16’-0” and 24’-0”, respectively, or the existing 
width, whichever is greater. 

 
 For curb and gutter sections, the minimum driveway turnout for residential and 

commercial properties shall be 20’-0” and 28’-0”, respectively, or the existing 
width, whichever is greater. 

 
• The Design-Build Team shall contact Mr. Gary W. Thompson, North Carolina Geodetic 

Survey Director, prior to disturbing any geodetic monument. 
 
• The Design-Build Team shall identify the need for any special roadway design details (i.e. 

any special drainage structures, rock embankment, rock plating, special guardrail, retaining 
walls, concrete barrier designs, etc.) and shall provide special design drawings.  The Contract 
Standards and Development Unit may have special details available that can be provided to 
the Design-Build Team upon request.  

 
• A 4:1 back slope shall extend from the back of the expressway gutter to the clear zone limit. 

Beyond that, a maximum 3:1 cut slope will be acceptable. 
 

• The expressway gutter centerline shall be located at the hinge / shoulder point. 
 

• Shoulder berm gutter shall not be installed in cut sections. 
 

• At all locations with paved shoulders that extend beyond the typical width (i.e. to the face of 
single face barrier and guardrail, edge of expressway / shoulder berm gutter, etc.), the 
Design-Build Team shall taper the wider paved shoulder width to the typical paved shoulder 
width using an 8:1 taper. (Reference the Pavement Management Scope of Work found 
elsewhere in this RFP) 

 
• Cut and fill slope transitions shall not exceed one increment (i.e. 2:1 to 3:1) per 50 feet.  

 
• The Design-Build Team shall design and construct horizontal and vertical curves at all Points 

of Intersections (PIs) on the horizontal and vertical alignments, respectively.  
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• All paved shoulders shall be tapered at 8:1 to the existing pavement at tie-in points. 

 
NCDOT Information Supplied 
 
• The NCDOT will provide copies of the State Combined Environmental Assessment (EA) / 

Finding of No Significant Impact (FONSI), the latest list of environmental commitments, 
municipal agreements, and all pertinent approvals and correspondence. Unless noted 
otherwise elsewhere in this RFP, the Design-Build Team shall adhere to all commitments 
stated in the environmental documents. 

 
• The NCDOT will provide electronic surveys to the Design-Build Team.  Any supplemental 

surveys, including but not limited to additional topography, existing and proposed roadway, 
structure sites, underground and overhead utilities, existing and proposed drainage, wetland 
delineation, right of way, parcel names, and deed research and descriptions shall be the 
responsibility of the Design-Build Team to acquire and process. The Design-Build Team 
shall modify / incorporate boundary information used for the determination and valuation of 
property solely under the direct supervision of a Professional Land Surveyor registered in 
North Carolina. Known existing utilities have been located and will be included with the 
survey data. The Design-Build Team shall be responsible for confirming the location of the 
utilities and the type / size of facilities. All supplemental Subsurface Utility Engineering 
(SUE) work shall be the responsibility of the Design-Build Team. 

 
• The NCDOT will provide the R-2635D Design Public Meeting Map - Interim Design and the 

R-2635D Design Public Meeting Map - Ultimate Design developed by the Department. The 
Design-Build Team is cautioned that the preliminary designs shown on these Maps are 
provided solely to assist the Design-Build Team in the development of the project design. 
The Design-Build Team shall be fully and totally responsible for the accuracy and 
completeness of the project design, including, but not limited to, the use of the NCDOT's 
design, the use of portions of the NCDOT's design or modifications to the NCDOT's design. 

 
• The NCDOT will provide the R-2635D electronic design files. 
 
• The NCDOT will provide final pavement designs for R-2635D.  The Design-Build Team 

shall be responsible for all temporary pavement designs. (Reference the Pavement 
Management Scope of Work found elsewhere in this RFP) 

 
• The NCDOT will provide a Geotechnical Subsurface Investigation for R-2635D. The 

Design-Build Team shall be responsible for any additional geotechnical information, all 
geotechnical recommendations, as well as supplemental structural and roadway 
investigations. (Reference the Geotechnical Engineering Scope of Work found elsewhere in 
this RFP) 
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STRUCTURES SCOPE OF WORK  (4-30-15) 
 
Project Details 
 
The Design-Build Team shall be responsible for all structures necessary to complete the project. 
At a minimum, the Design-Build Team shall design and construct the structures noted below for 
the Ultimate Design shown on the Design Public Meeting Map provided by the Department: 
 

• Widen Bridge on Old Holly Springs – Apex Road (SR 1153) over Triangle Expressway  
(Toll NC 540)   

• Lengthen Existing Double 11’ x 9’ RCBC  
• Lengthen Existing Single 10’ x 9’ RCBC  
• All retaining walls as required by the Design-Build Team’s design 

 
The Design-Build Team shall design and construct 5’-6” sidewalk on both sides of the Old Holly 
Springs – Apex Road bridge over the Triangle Expressway (Toll NC 540).  The Design-Build 
Team shall modify the existing bridge rail on the Old Holly Springs – Apex Road bridge to meet 
current AASHTO requirements. The proposed bridge rail on the aforementioned bridge shall be 
per Standard Drawing BMR3 and BMR4, as modified to match the existing bridge rail and to 
meet current AASHTO requirements. If pedestrian fence is used to meet current AASHTO 
requirements, the fence details shall be consistent with the existing fence and posts on the Olive 
Chapel Road (SR 1160) bridge over the Triangle Expressway (Toll NC 540).   (Reference the 
Aesthetic Design Scope of Work found elsewhere in this RFP) 
 
To maintain the interim traffic pattern, the temporary barrier on the Old Holly Springs – Apex 
Road bridge over the Triangle Expressway (Toll NC 540) shall be left in place. 
  
As required by the Design-Build Team’s design, the Design-Build Team shall be responsible for 
the removal and disposal of any portion of the existing bridge over the Triangle Expressway 
(Toll NC 540). All handling, removing, shipping, and disposing of these materials shall be in 
accordance with the 2012 NCDOT Standard Specifications for Roads and Structures. 
 
The minimum vertical clearance for the Old Holly Springs – Apex Road bridge over the Triangle 
Expressway (Toll NC 540) shall be 17’-0”. 
 
All bridges shall meet approved roadway typical sections and grades.  Bridge geometry (width, 
length, skew, span arrangement, etc.) shall be in accordance with the accepted Structure 
Recommendations prepared by the Design-Build Team.   
 
A live load rating chart for proposed girders shall be included with the highway bridge plans and 
shall state design assumptions and methodology used in the load rating calculations. The load 
rating shall be in accordance with the NCDOT Structures Management Unit Manual (including 
policy memos) and AASHTO’s Manual for Bridge Evaluation. 
 

97



 
C 203635 (R-2635D) Structures Scope of Work Wake County 

A live load rating chart for reinforced concrete box culvert extensions shall be included in the 
culvert plans.  A live load rating chart will not be required for the existing section of reinforced 
concrete box culverts that are extended. 
 
The following will not be allowed on the project: 
 

• Cored slab, box beam, fracture critical, deck girder and cast-in-place deck slab bridges   
• Precast barrier rails  
• Steel girders  
• Empirical method for deck design 
• Interior pile bents at grade separations 
• Monotube or cantilever DMS (if required on project) support structures 
• Attachment of sign structures to bridges 
• Bridge attachments (e.g. ITS conduit, waterlines) in the overhang of bridge structures 
• Casting of conduit in the bridge deck or barrier rail for roadway bridges 

 
Aesthetic Design 
 
In accordance with the Aesthetic Design Scope of Work found elsewhere in this RFP, all 
bridges, retaining walls, gantries, overhead sign structures and all-electronic toll zone facilities 
infrastructure shall have aesthetic treatments.  
 
All-Electronic Tolling (AET) Infrastructure 
 
The Design-Build Team shall be responsible for the design and construction of the infrastructure 
required to support the toll collection system.  (Reference the AET Tolling Zone Facilities 
Infrastructure Scope of Work found elsewhere in this RFP) 
 
General 
 
The Design-Build Team’s primary design firm shall be on the Department’s list of firms 
qualified for Structure Design and maintain an office in North Carolina. 
  
Designs shall be in accordance with the latest edition of AASHTO LRFD Bridge Design 
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual), 
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit 
Manual (including policy memos), and NCDOT Bridge Policy Manual, except as noted 
otherwise elsewhere in this RFP. 
 
In lieu of using Slab Design Tables found in the NCDOT Structures Management Unit Manual, 
the Design-Build Team may refine the deck design provided it meets AASHTO LRFD Bridge 
Design Specifications. 
 
In lieu of the temperature range specified in the NCDOT Structures Management Unit Manual, 
the Design-Build Team may design the expansion joints for the temperature range specified in 
the AASHTO LRFD Bridge Design Specifications. 
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The Design-Build Team shall design and construct all reinforced concrete box culverts required 
by the Design-Build Team’s design. Reinforced concrete box culvert designs shall be in 
accordance with the latest edition of the AASHTO LRFD Bridge Design Specifications, and the 
Hydraulic Culvert Survey Reports prepared by the Design-Build Team and accepted by the 
Department. (Reference the Hydraulics Scope of Work found elsewhere in this RFP)  Precast 
reinforced concrete box culverts will not be allowed. 
 
Construction and materials shall be in accordance with 2012 NCDOT Standard Specifications 
for Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 
NCDOT Structures Management Unit Standard Drawings. 
 
Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and approval, and will be 
evaluated on a case by case basis. 
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PAVEMENT MANAGEMENT SCOPE OF WORK  (4-6-15) 
 
** NOTE ** The Department will not consider Alternative Technical Concepts that provide 
an alternate pavement design. 
 
The pavement design for the widened mainline travel lanes shall consist of the following: 
 
  13.5” doweled jointed concrete 
  3.0” B25.0B 
  1.25” SF9.5A 
  Subgrade Stabilization  
 
The joints in the mainline travel lane widening shall match the adjacent travel lane joint spacing 
and location. 
 
The pavement design for the mainline paved shoulders shall consist of the following: 
 

• The mainline paved shoulders shall be a minimum thickness of 10.5” jointed concrete, 
without dowels. 

• The mainline paved shoulder joints shall match the adjacent travel lane joint spacing and 
location.  

• The mainline paved shoulders shall be anchored to the travel lane with tie bars.   
 
In accordance with the requirements noted below, the mainline subgrade stabilization shall consist 
of chemical stabilization or Class IV stabilization. The Design-Build Team shall specify the 
proposed mainline subgrade stabilization, or combination, with approximate limits of each type 
clearly noted in the Technical Proposal. 

 
• Chemical stabilization shall be to a minimum depth of 8 inches for lime and 7 inches for 

cement.  The type of chemical subgrade stabilization and the amount of stabilizing agent 
shall be determined in accordance with the Cement and Lime Stabilization of Subgrade 
Soils Project Special Provision found elsewhere in this RFP. 
 

• Class IV stabilization shall be in accordance with the Class IV Stabilization in Lieu of 
Chemical Stabilization Standard Special Provision found elsewhere in this RFP. 

 
Other pavement designs for this project shall be as listed in the table below: 
 

LINE Surface Intermediate Base ABC 
-Y3- INT (SR 1153) 3.0” S9.5B * 4.0” I19.0B 7.0” B25.0B ----- 

-Y3RPA- and -Y3RPD- 3.0” S9.5B 3.0” I19.0B ----- 8.0” 
-Y3LPA- and -Y3LPD- 3.0” S9.5B 4.0” I19.0B 3.0” B25.0B 8.0” 

AET Toll Zone Facilities 
driveway and parking areas 3.0” S9.5B ----- 5.0” B25.0B ----- 

 
* The Design-Build Team will not place the final 1.5” S9.5B surface course layer.  
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Warm mix asphalt will be allowed on -Y3- INT, but not on the -L- Line, ramps or loops. 
 
For the ramps and loops noted in the table above, the Design-Build Team may substitute an asphalt 
base course layer for an ABC layer.  If such an alternative is proposed, the Design-Build Team 
shall use B25.0B base course.  The thickness of the asphalt base course, used as a substitute for the 
ABC layer, shall be equal to half of the proposed ABC thickness specified for the roadway. The 
Design-Build Team shall maintain the same pavement design throughout the ramp / loop 
construction limits. In the Technical Proposal, the Design-Build Team shall specify the base option 
chosen (ABC or asphalt) for all ramps and loops. The Design-Build Team may substitute an 
asphalt base course layer for an ABC layer, as described above, for tie-ins and narrow widening. 
 
The Design-Build Team shall design a resurfacing grade for the existing -Y3- INT pavement that 
provides a minimum 3.0” S9.5B resurfacing depth. However, the Design-Build Team shall not 
place the final 1.5” S9.5B surface course layer on -Y3- INT.  (Reference the Roadway Scope of 
Work found elsewhere in this RFP)  
 
On all ramps and loops, the adjacent through lane pavement design shall extend to the back of the 
gore (12-foot width). 
 
Unless noted otherwise elsewhere in this RFP, the minimum narrow widened width shall be six 
feet.  The minimum narrow widened width may be reduced to four feet only if the Design-Build 
Team demonstrates that their equipment properly compacts narrow widening and obtains prior 
Department approval. Tapers that tie proposed pavement to existing pavement are excluded from 
the narrow widening requirements noted above. 
 
Unless noted otherwise elsewhere in this RFP, all longitudinal joints shall be located on a lane line 
or lane midpoint. Solely to shift a longitudinal joint to one of the aforementioned locations, a 
maximum 400-foot transition, that locates the longitudinal joint elsewhere, will be allowed. For 
existing facilities, the Design-Build Team shall indicate in the Technical Proposal how 
longitudinal joints will be located on a lane line or lane midpoint. 
 
To prevent a pavement joint transition across a travel lane, the Design-Build Team shall 
completely remove, dispose of and replace all existing concrete pavement through the limits of all 
concrete pavement tapers incorporated into a travel lane.  
 
From approximately Station 57+00 to 119+00 -L- LT and from approximately Station 56+36 -L- 
to Station 121+00 -L- RT, the mainline outside shoulders were constructed as part of TIP Project 
R-2635A to function as future travel lanes and may be incorporated into a permanent travel lane.  
In all other areas along the mainline to be widened, the Design-Build Team shall remove and 
dispose of all existing paved shoulders, including but not limited to all median paved shoulders. 
 
In areas where the existing -Y- Line paved shoulders are proposed to be incorporated into a 
permanent travel lane, the Design-Build Team shall be responsible for evaluating the existing 
paved shoulder regarding its suitability for carrying the projected traffic volumes.  In the event that 
the existing -Y- Line paved shoulder is found to be inadequate, the Design-Build Team shall be 
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responsible for upgrading the existing paved shoulder to an acceptable level or replacing the 
existing paved shoulder.  The Design-Build Team shall submit their evaluation and proposed use 
of existing -Y- Line paved shoulders to the Design-Build Unit for review and acceptance or 
rejection. 
 
The Design-Build Team shall be responsible for the design of all temporary pavements and for the 
evaluation of existing shoulders and roadways regarding their suitability for carrying traffic during 
construction, if necessary. In the event that the existing shoulders and / or roadways are found to 
be inadequate for the proposed temporary traffic volumes and duration, the Design-Build Team 
shall be responsible for upgrading the pavement to an acceptable level. Temporary pavements shall 
be designed in accordance with the most recent version of the North Carolina DOT Pavement 
Design Procedure.  Temporary pavement designs and associated calculations shall be submitted 
for review and comments using the Design-Build submittal process prior to incorporation. The 
expected duration for traffic on temporary pavement must be included as part of the submittal.  
 
All driveways, up to the radius point, shall be constructed with the full-depth pavement design of 
the intersecting roadway. The entire impacted length of all non-concrete driveways with a 10% 
grade shall be constructed with 1.5” S9.5B and 8.0” ABC. Unless otherwise noted above, the 
Design-Build Team shall adhere to the following for all driveway construction: 
 
 For existing gravel and soil driveways, use 8.0” ABC. 
 For existing asphalt driveways, use 1.5” S9.5B and 8.0” ABC with prime coat. 

For existing concrete driveways, use 6.0” jointed concrete reinforced with woven wire 
mesh. 

 
The rate of application and the maximum and minimum thickness per application and layer shall 
be in accordance with the NCDOT Roadway Design Manual. 
 
The Design-Build Team shall be responsible for the maintenance of all existing shoulder drains 
that remain in place. In the event that existing shoulder drains are found damaged, the Design-
Build Team shall repair the existing shoulder drains to an acceptable level or replace the existing 
shoulder drains. The Design-Build Team shall ensure that all existing shoulder drains that remain 
in place function continually.   
 
Excluding the high side of superelevated sections, the Design-Build Team shall design and 
construct continuous median and outside shoulder drains and outlets for the mainline widening. 
Where installed on the outside shoulder, outlets shall be provided approximately every 300 feet.  
Where installed on the median shoulder, outlet increments shall not exceed 500 feet and all outlets 
shall be located at drainage structures. Shoulder drains shall be placed to drain the entire travel 
lane pavement structure. The shoulder drain design and outlet locations shall be submitted to the 
Design-Build Unit for review and acceptance. 
 
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall pave from 1) the edge 
of all paved shoulder to the face of all single face barrier / guardrail, including but not limited to all 
existing guardrail within the project limits to remain in place, 2) from the edge of all paved 
shoulders to the edge of all expressway / shoulder berm gutter and 3) from the edge of all paved 
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shoulders to the face of proposed retaining walls located on the outside shoulder with 6.0” of ABC 
(or 4.0” B25.0B or B25.0C), a split seal and at least one lift of surface course.  If a split seal is not 
used, the ABC pavement design shall require prime coat at the normal application rate.  In these 
areas, the Design-Build Team’s installation of ABC or black base shall be consistent with the 
pavement type for the specific roadway. As an alternative to the above pavement design for paving 
the shoulders to the face of the aforementioned features, the Design-Build Team may use the 
adjacent travel lane pavement design. 
 
When a resurfacing grade ties to an existing bridge and / or pavement, the Design-Build Team 
shall perform incidental milling such that the new pavement ties flush with the existing feature(s).  
When tying to the aforementioned feature(s), the Design-Build Team shall not reduce the 
minimum required surface layer pavement thickness noted above. At existing pavement ties, the 
Design-Build Team shall perform incidental milling for a minimum distance of 25 feet at bridges. 
The Design-Build Team shall not perform incidental milling more than 72 hours prior to 
placement of the asphalt surface layer. 
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HYDRAULICS SCOPE OF WORK  (4-1-15) 

 
Project Details 

 
• The Design-Build Team’s design shall be in accordance with criteria provided in the North 

Carolina Division of Highways “Guidelines for Drainage Studies and Hydraulics Design” - 
1999, the addendum “Handbook of Design for Highway Drainage Studies” - 1973, North 
Carolina Department of Transportation “Best Management Practices for Construction and 
Maintenance Activities” – 2003, NCDOT Stormwater Best Management Practices Toolbox, 
NCDOT Post-Construction Stormwater Program and the North Carolina Division of 
Highways Hydraulics Unit website referenced below: 

 
https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
 

• The Design-Build Team shall employ a private engineering firm to perform hydraulic design 
for all work required under this contract. The private engineering firm must be prequalified 
for hydraulic design work under the Department’s normal prequalification procedures prior 
to the Technical Proposal submittal date. 

 
• The Design-Build Team shall hold a pre-design meeting with the Des ign -Bu i ld  Uni t  

and Hydraulic Review Engineer upon acceptance of the Preliminary Roadway Plans 
developed by the Design-Build Team. 

 
• The Design-Build Team shall design all storm drainage systems using Geopak Drainage. 

 
• ** NOTE ** Deleted bullet on ramp and loop Ultimate Design 

 
• In accordance with the Hydraulic Guidelines noted above, the Design-Build Team shall 

provide Culvert Survey Reports for hydraulic structures for the Department’s review and 
acceptance. 

 
• For shoulder facilities, including those with expressway gutter and shoulder berm gutter, the 

hydraulic spread shall not encroach into a permanent travel lane or encroach more than two 
feet into an operational temporary travel lane. 

 
• For curb and gutter facilities, the hydraulic spread shall not encroach more than three feet into 

a through lane(s).  For curb and gutter facilities, the hydraulic spread shall not encroach more 
than half the lane width (six feet) into an exclusive turn lane. 

 
• Throughout the project limits, the Design-Build Team shall analyze all existing box 

culverts and pipes within the existing / proposed right of way for hydraulic and structural 
deficiencies. Based on these analyses, the following shall be adhered to: 

 
 The Design-Build Team shall provide the appropriate hydraulic mitigation for all 

hydraulically deficient box culverts and / or pipes; and for all hydraulically and 
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structurally deficient box culverts and / or pipes, including but not limited to 
replacement. The Design-Build Team shall identify all hydraulically deficient box 
culverts and / or pipes and their proposed hydraul ic  mitigation in the Technical 
Proposal. 

 
 As directed by the Engineer, the Design-Build Team shall provide the appropriate 

structural mitigation for all structurally deficient box culverts and / or pipes. 
Structural mitigation, for structural deficiencies in box culverts and / or pipes, 
including but not limited to all repairs, will be paid for as extra work in accordance 
with Subarticle 104-8(A) of the 2012 Standard Specifications for Roads and 
Structures. 

 
• In accordance with the Hydraulic Guidelines noted above, the Design-Build Team shall 

prepare Outfall Analyses for increases in discharge and take appropriate action to ensure that 
any increases are appropriately mitigated. 

 
• The Design-Build Team shall analyze spread for the bridge identified in the Structures Scope 

of Work found elsewhere in this RFP and, as necessary, provide mitigation that eliminates 1) 
spread in a through lane, and 2) spread encroachment beyond half the width of an exclusive 
turn lane. For the aforementioned analysis, the Design-Build Team shall calculate the 
hydraulic spread for the Ultimate Design, including but not limited to all future travel lanes, 
exclusive turn lanes and concrete monolithic island (six-foot wide). If the bridge is not 
widened to mitigate for the Ultimate Design hydraulic spread, the Design-Build Team shall 
adhere to the bridge drainage system requirements noted below: 

 
 The Design-Build Team shall design bridge drainage without the use of Bridge 

Scuppers (open-grated inlets). If a closed drainage system is used on a bridge, the 
closed drainage system shall use vertical pipes at the flow line through the deck with 
no elbow and shall be consistent with that shown in the current NCDOT Stormwater 
Best Management Practices Toolbox. 

 
• In accordance with the NCDOT Stormwater Best Management Practices toolbox and the 

NCDOT Post-Construction Stormwater Program effective on the Technical Proposal submittal 
date, the Design-Build Team shall develop a Stormwater Management Plan that, at a 
minimum, demonstrates the following: 

 
 To the maximum extent practicable, stormwater runoff is diverted away from surface 

waters 
 
 To the maximum extent practicable, on-site stormwater control measures, as 

identified in the NCDOT Stormwater Best Management Practices Toolbox effective 
on the Technical Proposal submittal date, shall be employed to minimize water 
quality impacts 

 
• Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall remove or fill 
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with flowable fill all pipes not retained for drainage purposes. 
 

• The Design-Build Team shall provide permit drawings, calculations and impact sheets for the 
USACE 404 Permit and the NCDWR Section 401 Certification. 
 

• The Design-Build Team shall conduct an interagency hydraulic design review meeting and 
an interagency permit impacts meeting prior to submittal of the environmental permit 
applications.  These meetings shall adhere to the Concurrence Point 4B and Concurrence  
Point 4C requirements of the Merger 01 Process. (Reference the Environmental Permits Scope 
of Work found elsewhere in this RFP).  All work resulting from the hydraulic design and 
permit review meetings shall be the Design-Build Team’s responsibility. The Design-Build 
Team shall provide hydraulic plans and permit impact sheets to the Design-Build Unit a 
minimum of five weeks prior to the appropriate interagency meeting. The Design-Build 
Team shall take minutes of the interagency meetings and provide them to the Department 
within three business days of the aforementioned meetings. 

 
• The Design-Build Team shall use a minimum ditch grade of 0.3% and avoid using ditches in 

wetlands. 
 
• The Bicycle Safe Steel Grate and Frame Special Detail provided by the Department and the 

NCDOT Roadway Standard Drawing No. 840.29 are considered bicycle-safe drainage grates. 
In accordance with the January 1994 North Carolina Bicycle Facilities Planning and Design 
Guidelines, the Design-Build Team shall install bicycle-safe drainage grates throughout the 
Old Holly Springs – Apex Road (-Y3-) curb and gutter section construction limits. 

 
• At a minimum, the Design-Build Team shall install traffic bearing drop inlets with steel 

frames and flat steel grates at the following locations: 
 

 Within a temporary and / or permanent travel lane 
 Within four feet of a temporary and / or permanent travel lane 
 

• Raised median island cuts will not be allowed. 
 
• The Design-Build Team shall drain both existing ponds in Quadrant A, as well as all other 

ponds within the right of way or where sediment and / or turbidity from the project will 
compromise the pond. 
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GEOTECHNICAL ENGINEERING SCOPE OF WORK   (3-23-15) 

I. GENERAL 

All geotechnical data, tests, computations and supporting subsurface investigations, and 
documentation submitted by the Design-Build Team shall be provided in English Units. 
 
Obtain the services of a firm prequalified for geotechnical work by the NCDOT 
Geotechnical Engineering Unit at: 
 

https://partner.ncdot.gov/VendorDirectory/default.html 

The prequalified geotechnical firm shall prepare foundation design recommendation 
reports for use in designing structure foundations, roadway foundations, building 
foundations, retaining wall foundations, overhead sign structure foundations, luminary 
foundations, overhead gantry foundations and temporary structures.   

The Engineer of Record who prepares the foundation design recommendation reports 
shall be a Professional Engineer registered in the State of North Carolina who has 
completed a minimum of three geotechnical design projects of scope and complexity 
similar to that anticipated for this project using the load and resistance factor design 
(LRFD) method and in accordance with the latest edition of the AASHTO LRFD Bridge 
Design Specification. 

The prequalified geotechnical firm shall also determine if additional subsurface 
information, other than that required and noted elsewhere in this RFP, is required based 
upon the subsurface information provided by the NCDOT and the final roadway and 
structure designs developed by the Design-Build Team. If a determination is made that 
additional subsurface information is required; the Design-Build Team shall use a 
prequalified geotechnical firm to perform all additional subsurface investigation and 
laboratory testing in accordance with the current NCDOT Geotechnical Engineering Unit 
Guidelines and Procedures Manual for Subsurface Investigations. Submit additional 
information collected by the Design-Build Team to the Geotechnical Engineering Unit, 
via the Design-Build Unit, for review and acceptance. The Design-Build Team shall 
provide the final Subsurface Investigation report in electronic and hardcopy format to the 
NCDOT for its records. 

A minimum of two (2) standard penetration test (SPT) / rock core boring shall be 
required per bent for all bridges. All driven piles shall be located within 30 feet of an SPT 
/ rock core boring. All drilled piers and other types of bridge foundations shall be located 
within 25 feet of an SPT / rock core boring. Extend all borings to a depth of 15 feet or 
four foundation element diameters, whichever is greater, below the foundation element to 
show a complete subsurface profile. The Design-Build Team shall be responsible for 
obtaining the borings noted above for all bents where subsurface information is not 
sufficient or is warranted by variability in the geology unless the prequalified 
geotechnical firm submits documented justification that the subsurface investigation 
provided by the NCDOT is adequate for design purposes and the justification is 
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acceptable to the Department. Any deviations to the requirements noted above shall 
require acceptance from the NCDOT Geotechnical Engineering Unit prior to the 
foundation design submittal. 

The maximum spacing between borings for retaining walls shall be 100 feet, with a 
minimum of two borings; one at each end of the wall. Drill borings for retaining walls a 
minimum depth below the bottom of the wall equal to twice the maximum height of the 
wall.   

The Design-Build Team is permitted to design bridges on this project using software that 
accounts for the structural effects of soil / pier interaction. 

II. TRIASSIC ROCK 

This project is located within the Triassic Basin consisting of sandstone, siltstone, and 
mudstone. These sedimentary rocks have high slaking potential and degrade when 
exposed to air and / or water. Therefore the Design-Build Team and the prequalified 
geotechnical firm shall take into account the nature of these degradable materials and 
incorporate that into any design and construction recommendations. The Design-Build 
Team shall be aware that the slopes consisting of Triassic material, particularly those 
facing the south / southeast direction have had an increased potential for slope failure.  

End bents supported on spread footings shall not be allowed in Triassic material. If the 
Design-Build Team elects to use spread footings for any structural foundations, the 
Design-Build Team shall submit an excavation plan to the Geotechnical Engineering 
Unit, via the Design-Build Unit, that outlines the construction sequence, extent of 
excavation, methods of protecting the Triassic rock from degradation, and the duration of 
any exposure of Triassic rock. The Design-Build Team shall remove all degraded 
materials prior to the spread footing construction. 

If spread footing foundation excavations extend into material that deteriorates when 
exposed to the elements, the Design-Build Team shall check the field conditions for the 
required bearing capacity and place concrete within 24 hours after the excavation is 
completed. If concrete cannot be placed within 24 hours, the Design-Build Team shall 
place a lean concrete mud slab to help protect the bearing material. Water shall not be 
allowed to pool within the excavation. 

A. Embankment Construction Using Degradable Rock 
 

Degradable rock shall be defined as rock material which exhibits high slaking 
characteristics when exposed to air and / or water. This type material is 
anticipated on this project and is comprised of Triassic mudstone and siltstone.  
The Design-Build Team shall place all excavated degradable rock and all 
mixtures of degradable rock and soil as specified herein. 
 
The Design-Build Team shall place embankments constructed of degradable rock 
in accordance with Section 235 of the 2012 Standard Specifications for Roads 
and Structures. Limit maximum size of rock to 2 inch (50 mm) in diameter when 
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placed. Place each lift by blading and dozing in a manner to minimize voids, 
pockets and bridging. Compaction and density requirements shall be as specified 
in Section 235 of the 2012 Standard Specifications for Roads and Structures. 
 
If the material is dry, add water to facilitate breakage of the rocks and 
compaction. Uniformly mix the added water for the entire depth of the lift by 
blading, disking or other approved methods. The amount of water added shall be 
sufficient to achieve optimum moisture of the particle size material.   
 
Do not place degradable rock or degradable rock and soil mixture in the top  
24 inches (600 mm) of embankment. Degradable rock or degradable rock and soil 
mixture shall be capped with a minimum 24 inches of suitable material meeting 
the requirements of borrow material in Section 1018 of the 2012 Standard 
Specifications for Roads and Structures. 
 
Wasting of degradable rock will be permitted provided the provisions and 
conditions of Article 225-3 of the 2012 Standard Specifications for Roads and 
Structures are met. 

III. DESCRIPTION OF WORK 

Unless otherwise noted herein, the Design-Build Team shall design foundations (except 
for sign foundations), embankments, slopes, and retaining walls in accordance with the 
current edition of the AASHTO LRFD Bridge Design Specifications, NCDOT LRFD 
Driven Pile Foundation Design Policy, all applicable NCDOT Geotechnical Engineering 
Unit Standard Provisions, NCDOT Structures Management Unit Manual, and NCDOT 
Roadway Design Manual. The NCDOT LRFD Driven Pile Foundation Design Policy is 
located on the NCDOT Geotechnical Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall 
adhere to the guidelines located at the following website: 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

A. Structure Foundations 
 
End bent fill slopes up to 35 feet in height (defined as the difference between 
grade point elevation and finished grade at toe of slope) shall be 1.5:1 (H:V) or 
flatter.  End bent fill slopes with heights greater than 35 feet shall be 2:1 or flatter. 
All end bent cut slopes shall be 2:1 or flatter. Design all end bent fill slopes to 
have a minimum factor of safety of 1.3 for global stability. Design all end bent cut 
slopes to have a minimum factor of safety of 1.5 for global stability. For 1.5: 1 fill 
slopes, extend end bent slope protection from the toe of slope to berm and to 
1.75:1 (H:V) slope or to the limits of the superstructure. For end bent cut slopes 
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and 2:1 or flatter end bent fill slopes, extend end bent slope protection from the 
toe of slope to berm and to the limits of the superstructure. 

Analyze drilled pier and pile bent foundations using either LPile or FB-Pier. 
Design drilled piers and vertical piles with a sufficient embedment in soil and / or 
rock to achieve “fixity”. 

In accordance with Section 450 of the 2012 Standard Specifications for Roads 
and Structures, drive all piles to bearing. If using drilled-in piles, drive piles to 
bearing within pile excavations prior to filling holes with concrete, grout, or  
non-excavatable flowable fill. All steel H-piles shall have pile points. All steel 
pipe piles shall have cutting shoes if open ended. All concrete piles shall have 
steel pile tips. 
 
For Box Culverts, the Design-Build Team shall submit details for undercut of 
unsuitable material or recommendations for use of more than one foot of 
conditioning material to the NCDOT Geotechnical Engineering Unit, via the 
Design-Build Unit, for review and acceptance.  
 
Retaining walls or taller headwalls / endwalls shall not be used to reduce culvert 
length. 

B. Roadway Foundations 

Unless noted otherwise herein, all unreinforced fill slopes, except bridge end bent 
slopes (Reference Section A - Structure Foundations), shall be 2:1 (H:V) or 
flatter.  Design all roadway fill slopes to have a minimum factor of safety of 1.3 
for global stability. Unless the slopes are designed with adequate reinforcement to 
provide the required stability, all cut slopes ten feet in height or taller shall be 3:1 
(H:V) or flatter. Unless the slopes are designed with adequate reinforcement to 
provide the required stability, all cut slopes less than ten feet in height shall be 2:1 
(H:V) or flatter. Rock plating will not be considered adequate reinforcement for 
slope stability.  Design all roadway cut slopes to have a minimum factor of safety 
of 1.5 for global stability.   

Use limit equilibrium methods, such as Modified Bishop, Simplified Janbu, 
Spencer, or any other generally accepted method for slope stability analysis.  
Submit detailed design calculations and slope stability analysis for all reinforced 
slopes and all unreinforced slopes higher than ten feet for review and acceptance 
by the Geotechnical Engineering Unit, via the Design-Build Unit, prior to 
construction. Provide design and construction recommendations for all cut slopes 
that will intersect groundwater. Provide subsurface drainage details for all cut 
slopes and grade points that intersect groundwater.   

Any subsurface and / or slope drainage that is designed for either subgrade or 
slope stability shall be installed, regardless of site conditions at the time of 
construction.  
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Bridge approach embankments shall be defined as embankments within 250 feet 
of end bents. Design and construct bridge approach embankments such that no 
more than one (1) inch of settlement will occur after the waiting period or 
monitoring ends or after embankment fill is constructed to subgrade elevation. 
Bridge approach embankment settlement monitoring shall be required when a 
waiting period of more than one month is recommended or more than four (4) 
inches of settlement is calculated in the foundation design recommendation 
reports developed by the Design-Build Team. When embankment monitoring is 
required, construct the embankment and approach fill to the subgrade prior to 
monitoring. Use an appropriate method to monitor settlement across the length of 
the embankment (from toe to toe) such as settlement gauges, surveyed stakes or 
other methods. Submit documentation describing the method and procedures to 
the NCDOT Geotechnical Engineering Unit, via the Design-Build Unit, for 
review and acceptance prior to construction of the embankment. Bridge approach 
embankment waiting periods shall not be ended until less than one (1) inch of the 
anticipated settlement remains and less than 0.10 inch of settlement is measured 
over a period of four weeks.  Do not drive piles or construct end bent caps until 
after bridge approach embankment waiting periods are complete. 
 
Design and construct roadway embankments such that no more than two (2) 
inches of settlement will occur following pavement construction. Embankment 
settlement monitoring shall be required for locations when a total settlement of 
more than six (6) inches is calculated in the roadway foundations design 
recommendation report developed by the Design-Build Team. Where computed 
settlement is greater than six (6) inches, monitor settlement across the width of the 
embankment at maximum spacing interval of 250 feet by settlement gauges or 
other approved methods. Submit documentation describing the method and 
procedures to the Geotechnical Engineering Unit, via the Design-Build Unit, for 
review and acceptance prior to construction of the embankment. Roadway 
embankment waiting periods shall not be ended until less than two (2) inches of 
settlement is anticipated following pavement construction and less than 0.10 inch 
of settlement is measured over a period of four weeks. 

Soil improvement techniques to mitigate long term settlement problems or to 
transfer embankment load to a deeper bearing stratum are allowed at bridge 
approach and roadway embankments. Soil improvement techniques shall follow 
the current industry standard practices and the guidelines of Ground Improvement 
Methods FHWA publication NHI-04-001 or Geosynthetic Design and 
Construction Guidelines FHWA-HI-95-038.   

Material that does not meet the requirements of Table 1018-1 of the NCDOT 
2012 Standard Specifications for Roads and Structures shall be considered 
unsuitable material. All earth materials within the entire embankment cross-
section shall be compacted in accordance of Section 235 of the NCDOT 2012 
Standard Specifications for Roads and Structures regardless of source of material.  
The Design-Build Team may propose an Alternative Technical Concept to 
chemically modify unsuitable unclassified excavation material for use. 
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Undercut all unsuitable or unstable soils to the extent that is required to improve 
the stability of embankments or subgrades. 

** NOTE ** Deleted bullet on Geotextile for Soil Stabilization 

** NOTE ** Deleted bullet on Select Granular Material  

Document and provide spring box or other subsurface drainage recommendations 
for all springs located under proposed fill sections. 

If the top half of a new embankment that is at least ten feet high and 200 feet long 
is constructed with material that has more than 50%, by weight, passing the No. 
200 sieve, the Design-Build Team shall add a high strength geotextile to the 
pavement structure design in accordance with the Geotextile for Pavement 
Stabilization Project Special Provision found elsewhere in this RFP. The 
aforementioned “top half” and ten-foot height shall be measured below the 
pavement structure and vertically from the toe of the embankment to the top of 
the outer edge of pavement, respectively. 
 

C. Permanent Retaining Wall Structures 

Retaining walls or abutment walls will not be allowed at any location where more 
than five feet of scour is calculated at the base of the wall.   

For design and construction of mechanically stabilized earth (MSE) retaining 
walls, refer to the NCDOT Policy for Mechanically Stabilized Earth Retaining 
Walls which can be found at the NCDOT Geotechnical Engineering Unit’s 
website at: 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

Construct MSE walls using coarse aggregate if groundwater is above finished 
grade.  Provide subsurface drainage at the back of the reinforced volume for all 
MSE retaining walls.  

With the exception of gravity walls, design and construct permanent retaining 
walls, in accordance with the applicable NCDOT Geotechnical Engineering Unit 
Project Special Provisions, which can be provided upon request by the 
Design-Build Team.  Geotechnical Provisions and Notes can be found at the 
NCDOT Geotechnical Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Provisions_ 
Notes.aspx 

With the exception of cast-in-place gravity walls, submit a wall layout and design 
for each retaining wall. At a minimum the submittal shall include the following: 
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- Wall envelope with top of wall, bottom of wall, existing ground and finished 
grade elevations at incremental stations 

- Wall alignment with stations and offsets 
- Typical sections showing top and bottom of wall, drainage, embedment, 

slopes, barriers, fences, etc. 
- Calculations for bearing capacity, global stability and settlement 
- Details of conflicts with utilities and drainage structures 
- Roadway plan sheets showing the wall (half size) 
- Roadway cross sections showing the wall (half size) 
- Traffic control plans showing the wall (half size) 

Cast-in-place gravity walls shall be designed and constructed in accordance with 
the NCDOT Structure Standard Drawings and the NCDOT 2012 Standard 
Specifications for Roads and Structures. Cast-in-place gravity walls shall be 
identified in the roadway foundation design recommendation report developed by 
the Design-Build Team. Cast-in-place cantilever walls shall be designed and 
constructed in accordance with the NCDOT 2012 Standard Specifications for 
Roads and Structures. Conceptual wall layouts and wall designs shall be 
submitted to NCDOT for review and acceptance. 

Locate retaining walls at toes of slopes unless restricted by right of way limits.  
The Design-Build Team shall submit global stability calculations for slopes at 
retaining walls and obtain acceptance from the NCDOT prior to construction.  
Any cut slopes behind walls shall be 3:1 (H:V) or flatter. Any fill slopes behind 
walls shall be 2:1 (H:V) or flatter. 

Drainage over the top of retaining walls shall not be allowed.  Sags in the top of 
walls shall not be permissible. Direct runoff above and below walls away from 
walls, if possible, or collect runoff at the walls and transmit it away. Curb and 
gutter or cast-in-place single faced barrier with paving up to the wall shall be 
required when runoff cannot be directed away from the back or front of the wall. 
A paved concrete ditch with a minimum depth of six inches shall be required at 
the top of walls when slopes steeper than 6:1 (H:V) intersect the back of walls. 

Precast or cast-in-place coping shall be required for walls without a cast-in-place 
face with the exception of when a barrier is integrated into the top of the wall.  
Extend coping or cast-in-place face a minimum of six inches above where the 
finished or existing grade intersects the back of the wall. A fence shall be required 
on top of the facing, coping or barrier or immediately behind the wall, if there is 
no slope behind the wall. 

Deep foundations shall be used for end bents when abutment retaining walls are 
employed. When using abutment retaining walls, design and construct the end 
bent and the wall independent of each other. When using abutment retaining 
walls, the end bent foundation shall be designed and constructed with one of the 
following deep foundations: (1) a single row of plumb piles with brace piles 
battered toward the wall, (2) a single row of plumb piles with MSE reinforcement 

113



 
C 203635 (R-2635D) Geotechnical Engineering Scope of Work Wake County 

connected to the back of the cap, (3) integral abutment with a single row of plumb 
piles and no reinforcement connected to the back of the cap in accordance with 
FHWA GEC 11 pages 6-8 through 6-10, (4) drilled piers, or (5) a double row of 
plumb piles. If fill is required around piles or drilled piers, install foundations 
before placing any fill. Wing walls independent of abutment retaining walls shall 
be required unless accepted otherwise by the NCDOT.  Design abutment retaining 
walls to account for any additional pressures induced on the wall face due to 
calculated horizontal foundation movements. All pile foundations for end bents 
with abutment retaining walls shall penetrate minimum 10 feet into natural 
ground.   

D. Temporary Structures 

Design temporary retaining structures, which include earth retaining structures 
and cofferdams, in accordance with current allowable stress design AASHTO 
Guide Design Specifications for Bridge Temporary Works, the Temporary 
Shoring Standard Special Provision found elsewhere in this RFP, and the 
applicable NCDOT Project Special Provisions available upon request by the 
Design-Build Team. The only submittal required to use the standard sheeting 
design is the “Standard Shoring Selection Form”. 

Traffic Control barrier on top of walls shall be in accordance with the NCDOT 
Work Zone Traffic Control Unit details available upon request by the Design-
Build Team. If anchored barrier is required, then anchor the barrier in accordance 
with NCDOT 2012 Roadway Standard Drawing Detail No. 1170.01. 

IV. CONSTRUCTION REQUIREMENTS 

All construction and materials shall be in accordance with the NCDOT 2012 Standard 
Specifications for Roads and Structures and current NCDOT Project Special Provisions 
unless otherwise stated in this scope of work. The Design-Build Team shall be 
responsible for investigating, proposing and incorporating remedial measures for any 
construction problems related to foundations, retaining walls, subgrades, embankment 
settlement, slope global instability, slope surficial instability, and construction vibrations.  
Submit these proposals to the NCDOT Geotechnical Engineering Unit, via the Design-
Build Group for review and acceptance. 

The Design-Build Team shall be responsible for any damage and / or claim caused by 
construction, including, but not limited to damage caused by vibration (see Article  
107-14 of the NCDOT 2012 Standard Specifications for Roads and Structures), and 
siltation or draining of ponds off the right of way. The Design-Build Team shall be 
responsible for deciding what, if any, pre and post-construction monitoring and 
inventories need to be conducted to satisfy their liability concerns. Any monitoring and 
inventory work shall be performed by a qualified private engineering firm experienced in 
the effects of construction on existing structures. At a minimum, the Design-Build Team 
shall perform pond preconstruction condition assessments as outlined in the NCDOT 
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Geotechnical Engineering Unit Guidelines and Procedures Manual for Subsurface 
Investigations. 

The prequalified geotechnical firm that prepared the foundation designs shall review the 
settlement monitoring data a minimum of once a month and issue a letter prior to 
releasing the embankment or approach fill from monitoring. Monitoring shall not be 
ended until less than 0.10 inch of settlement is measured over a period of four weeks. 
Submit the settlement monitoring data to the Design-Build Unit for review and 
acceptance prior to issuing the release letter. 

The prequalified geotechnical firm that prepared the foundation designs shall review and 
approve all pile driving hammers and drilled pier construction sequences. After the 
prequalified geotechnical firm has approved these submittals, the Design-Build Team 
shall submit to the NCDOT for review and acceptance prior to beginning construction. 

Perform hammer approvals with GRLWEAP Version 2010 or later and in accordance 
with the NCDOT LRFD Driven Pile Foundation Design Policy. The foundation design 
firm shall develop pile driving inspection charts or tables, based upon PDA testing and 
CAPWAP analysis, if applicable, for acceptance by the NCDOT prior to pile installation. 

Construct piles in accordance with Section 450 of the 2012 Standard Specifications for 
Roads and Structures. Perform Pile Driving Analyzer (PDA) testing using a NCDOT 
prequalified company to develop pile driving inspection charts or tables. For each 
permanent bridge that includes driven pile bents or driven pile footings, perform a 
minimum of one (1) PDA test (dual bridges are counted as one structure) for each pile 
size, pile type (material or shape) and pile driving hammer combination.  Additional PDA 
tests may be required based upon the AASHTO LFRD Bridge Design Specifications. If 
the bridge length with driven pile foundations is longer than 400 feet, perform an 
additional PDA test at every 400 feet interval.  Provide additional PDA testing for any 
revisions to pile type, size or hammer previously approved. The locations of specific piles 
to be tested must be accepted by the NCDOT prior to any PDA test.  Perform PDA tests 
in accordance with ASTM D 4945-89, Standard Test Method for High Strain Dynamic 
Testing of Piles and this scope of work. 

Analyze data with the Case Pile Wave Analysis Program (CAPWAP), version 2006 or 
later.  At a minimum, analysis shall be required for a hammer blow near the end of initial 
drive and for each restrike and redrive. Additional CAPWAP analysis may be required as 
determined by the Engineer. 

Meet the guidelines for NCDOT PDA reports from the Geotechnical Engineering Testing 
Contract for PDA test reports. To obtain a list of pre-approved Geotechnical Engineering 
Testing Contract companies to perform PDA testing and guidelines for PDA test report, 
contact the Geotechnical Engineering Unit at 919-707-6850. PDA testing may be 
performed by a technician, but PDA testing shall be overseen and the reports sealed by a 
Professional Engineer registered in the State of North Carolina.  Submit a complete PDA 
report sealed by the professional engineer who performed the test to the foundation 
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design firm. The foundation design firm shall develop pile driving inspection charts or 
tables for acceptance by the NCDOT prior to pile installation.   

Use current NCDOT inspection forms for drilled piers available on the NCDOT 
Geotechnical Engineering Unit’s webpage. Construct and inspect drilled piers in 
accordance with Section 411 of the 2012 Standard Specifications for Roads and 
Structures. The Department will inspect drilled piers using the Shaft Inspection Device 
(SID) for any pours using the wet method of concrete placement and for any drilled pier 
excavations that cannot be visually inspected or have remained open longer than 24 hours 
that cannot be dewatered due to unstable soil or rock. The Design-Build Team shall 
notify Sam Lawhorn by e-mail (sclawhorn@ncdot.gov) a minimum of five days prior to 
required SID testing, followed by a confirmation two days prior to required SID testing. 
The Design-Build Team shall notify Sam Lawhorn of all SID testing cancellations as 
soon as possible at the e-mail address noted above and at (919) 329-4200.  Install 
Crosshole Sonic Logging (CSL) tubes in all drilled piers.  CSL test a minimum of 25% of 
drilled piers at each bridge or one per bent, whichever is greater.  If a CSL test identifies 
any defect in the drilled pier, the Department has the right to request additional CSL 
testing as needed. The Department will determine which piers will be CSL tested. Submit 
CSL test information and results to the Geotechnical Engineering Unit, via the Design-
Build Unit, for review and acceptance. 

The prequalified geotechnical firm that prepared the original design shall perform any 
changes to the foundation designs. All changes shall be based upon additional 
information, subsurface investigation and / or testing. Drilled pier tip elevations shall not 
be changed during construction unless the prequalified geotechnical firm that prepared 
the bridge foundation design redesigns the drilled pier from either an SPT / rock core 
boring, performed in accordance with ASTM standards at the subject pier location, or 
observations of the drilled pier excavation.  If a drilled pier is designed based on a boring, 
do not drill a boring inside an open drilled pier excavation.  Locate the boring within 
three pier diameters of the center of the subject pier and drill to a depth of two pier 
diameters below the revised tip elevation. If a drilled pier is redesigned based upon 
observations of the drilled pier excavation, the geotechnical engineer of record shall be 
present during the excavation to determine the actual subsurface conditions. Send copies 
of revised designs including additional subsurface information, calculations and any other 
supporting documentation sealed by a professional engineer registered in the State of 
North Carolina to the NCDOT for review and acceptance. 

Conduct proofrolling in accordance with Section 260 of the 2012 Standard Specifications 
for Roads and Structures. Proofroll areas again following the completion of corrections 
necessary to create a stable subgrade. 

Send copies of all inspection forms related to foundations, settlement, or retaining walls 
to the NCDOT for review. 
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TRANSPORTATION MANAGEMENT SCOPE OF WORK   (4-20-15) 

 
I. Laws, Standards and Specifications 

 
The Design-Build Team shall design the Transportation Management Plan (TMP) in 
accordance with the requirements of this RFP and the version of the standards listed below 
that are current at the time of the Technical Proposal submittal.   
 

• Standard Specifications for Roads and Structures 
• Roadway Standard Drawings 
• NC Supplement to the MUTCD 
• Manual on Uniform Traffic Control Devices (MUTCD) 
• Roadway Design Manual 
• Americans with Disabilities Act of 1990 (ADA) 
• A Policy on Geometric Design of Highways and Streets 
• Roadside Design Guide 
• Standard Highway Signs 
• Guidelines for Preparation of Traffic Control and Pavement Marking Plans for 

Design-Build Projects 
• Design-Build Submittal Guidelines 
• Rule on Work Zone Safety and Mobility 23 CFR 630 Subpart J 

 
References  
 
The Design-Build Team shall use the references provided on the site below, as 
supplementary guidelines and requirements for the design and implementation of the 
Transportation Management Plans (TMP). 
 

WZTC Website: https://connect.ncdot.gov/projects/WZTC/ 

Transportation Management Plans 
 
The Design-Build Team shall prepare Transportation Management Plans (TMP) that include 
Temporary Traffic Control Plans (TCP), an Incident Management Plan (IMP) and a Traffic 
Operations Plan (TOP). In accordance with the Public Information Scope of Work found 
elsewhere in this RFP, the Design-Build Team shall assist the Department in the 
development of a Public Information Plan (PIP). 
 
The Design-Build Team shall produce TMP for each phase of work that impacts road users.  
The TMP shall include details of all planned detours, traffic control devices, striping, and 
signage applicable to each phase of work. The information on the TMP shall be of sufficient 
detail to allow verification of design criteria and safety requirements, including, but not 
limited to, typical sections, alignment, striping layout, drop off conditions, and temporary 
drainage. The Design-Build Team shall develop TMP that include procedures to 
communicate TMP information to the public about road and travel conditions within the 
work zone and affected roadway network. 
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A Transportation Management Phasing Concept (TMPC) shall be prepared by the Design-
Build Team to present the Design-Build Team’s approach to all areas covered under the 
TMP, including but not limited to hauling of materials to, from and within the project right of 
way (ROW).  The Design-Build Team shall include the TMPC in the Technical Proposal. 
The Design-Build Team shall submit the TMPC for Department review and acceptance and 
shall address NCDOT comments on the TMPC prior to commencing production of the TMP 
for each phase of work or any construction. Any changes to the TMPC after acceptance by 
NCDOT shall require a submittal for review prior to any future phasing submittals.  
 
The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 
developing TMP on comparable projects for the North Carolina Department of 
Transportation (NCDOT) and shall list these comparable projects in the Technical Proposal.  
 
In the event any self-imposed liquidated damages are included in the Technical Proposal an 
Intermediate Completion Time(s) shall be established and shall become part of the contract. 
 
General Requirements 
 
When lane and / or shoulder closures are not in effect, maintain the existing number of travel 
lanes and travel lane widths on the Triangle Expressway (Toll NC 540).   When lane and / or 
shoulder closures are not in effect, maintain a minimum of two 11-foot wide travel lanes on 
Old Holly Springs - Apex Road.  
 
Traffic control devices shall be located a minimum 2-foot offset (shy distance) from the edge 
of an open travel lane. 
 
Placement of temporary barrier systems shall be shown on the Transportation Management 
Staging Concept. Temporary barrier systems shall be designed in accordance with the 
following requirements: 
 

• Determine the need for temporary barrier in accordance with the FHWA Final Rule 
on Temporary Traffic Control Devices (23 CFR 630 Subpart K).  Reference the 
NCDOT Work Zone Traffic Control website noted below for examples and 
Guidelines on the Use of Positive Protection in Work Zones.   

 
https://connect.ncdot.gov/projects/WZTC/Pages/Design-Resources.aspx 

 
• The Design-Build Team shall adhere to the Roadside Design Guide in determining 

the length of need, flare rate and clear zone. The Design-Build Team shall adhere to 
the possible deflection of the proposed temporary barrier system in accordance with 
NCHRP-350 deflections from crash testing. Providing less than the minimum 
deflection distance shall require the use of anchored temporary barrier systems in 
accordance with the NCDOT 2012 Standard Specifications for Roads and Structures.   

 
The design speed for temporary alignments of NC and US routes shall not be lower than the 
current posted speed limit. The minimum allowable design speed for temporary alignments 
on secondary roads shall be the higher of 10 mph below the posted speed limit or 35 mph.  
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The 2012 Roadway Standard Drawing No. 1101.11 shall be used to calculate the length of 
temporary merges for lane closures and temporary traffic shifts. For temporary traffic 
patterns that will remain in place for a period longer than three days, including but not 
limited to traffic shifts, merges and temporary alignments, breaks in the superelevation and / 
or crown breaks in a normal crown section will not be allowed within the shifting taper. 
Excluding the aforementioned temporary traffic patterns, breaks in the superelevation and / 
or crown breaks in a normal crown section shall only occur on a lane line or lane midpoint, 
and shall not exceed 0.04.   
 
Temporary traffic shifts requiring vertical grades shall be considered a temporary alignment. 
All temporary alignments shall adhere to the NCDOT Roadway Design Manual, 2011 
AASHTO, A Policy on Geometric Design of Highways and Streets and the most current 
Highway Capacity Manual.   
 
Maintain access to all toll zones, residences, schools, bus stops, mass transit facilities (park 
and ride lots), emergency services and businesses at all times.  Prior to incorporation, obtain 
written approval from the Engineer on method to maintain access. 
 
Traffic traveling in the same direction shall not be split. (i.e. separation by any type of 
barrier, bridge piers, existing or proposed median, etc.). 
 
Obtain written approval from the Engineer of any road closure prior to incorporation. 
 
Prior to incorporation, all offsite detour routes shall be approved in writing by the Engineer 
and adhere to the following requirements: 

 
• Except as allowed in ICT #3 and ICT #4, Triangle Expressway (Toll NC 540) and 

Old Holly Springs – Apex Road, including all ramps and loops, shall not be 
closed. 

 
• The Design-Build Team shall be responsible for investigating all detour routes 

including but not limited to, analyzing traffic capacity, investigating impacts to 
emergency services and schools, analyzing design characteristics to ensure the design 
supports the traffic volumes (existing traffic volumes plus detoured traffic volumes), 
and investigating pavement structural adequacy including any bridge postings on the 
detour route. 

 
• The Design-Build Team shall determine and provide improvements required to 

accommodate detoured traffic prior to utilizing detour routes. 
 
• Offsite detours that have non-signalized at-grade railroad crossings shall not be 

allowed. 
 
• Submit detour routes and all associated sign designs for review and acceptance prior 

to incorporation. 
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• All proposed road closures, detour routes, durations and justifications shall be 
incorporated into the Technical Proposal. (All proposed road closures, detour routes, 
durations, and justifications incorporated into the Technical Proposal shall require 
Department approval.) 

 
• Use only state maintained roads for off-site detour routes. 
 

On all roadways within the project limits, the Design-Build Team shall provide safe access 
for wide-loads and oversized permitted vehicles through the work zone.  Safe access shall 
entail, but is not limited to, a sufficient pavement structure (Reference the Pavement 
Management Scope of Work found elsewhere in this RFP), maintaining the existing vertical 
clearance of overhead structures, providing the required vertical clearance on proposed 
overhead structures and providing the minimum clear widths as follows:  
 

Road Minimum Clear Width 
Triangle Expressway (Toll NC 540)  and  
Old Holly Springs - Apex Road (SR 1153), 

including all ramps and loops 
18 feet 

All other roadways 16 feet 
 

The Design-Build Team shall coordinate with the Division Operation Engineer, Division 
Traffic Engineer and NCTA Regional Toll Road Manager to manage traffic operations 
within the work zone and other roadways within the network that may be affected by the 
work zone activities.  Coordination shall include, but not be limited to, providing notification 
of planned lane or road closures, traffic detours, public information, traffic management, 
access management, incidents, etc. 
 
On all roads, the Design-Build Team shall make all modifications to existing pavement 
markings, markers and / or signing located outside the project limits that are necessitated by 
the Transportation Management Plans.  
 
The Design-Build Team shall take steps to minimize disruptions to existing roadway 
facilities during construction and shall demonstrate how the traffic control phasing, 
minimizes inconvenience to motorist on all roads. 
 
Lane Closure Notice (LCN) 
 
The Design-Build Team shall issue a Lane Closure Notice (LCN) to NCDOT and affected 
government entities a minimum of twenty-one (21) calendar days prior to the publication of 
any notices or placement of any traffic control devices associated with lane closures, detour 
routing or other change in traffic control requiring lane closures. The Design-Build Team 
will be allowed to issue a single LCN for multiple / consecutive lane closures that occur in 
the same location.  
 
For a LCN utilizing a non-NCDOT controlled facility, the Design-Build Team shall secure 
concurrence in writing from the controlling government entity. A LCN shall contain the 
estimated date, time, duration and location of the proposed work. The Design-Build Team 
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shall keep NCDOT informed of any and all changes or cancellations of proposed lane 
closures prior to the date of their implementation. 
 
If an emergency condition should occur, a LCN shall be provided to NCDOT within two (2) 
days after the event. For non-NCDOT controlled facilities, the Design-Build Team shall 
immediately notify the controlling government entity.  
 
Road Closure Notice (RCN) 
 
Proposed road closures on any road shall be approved by the Engineer prior to incorporation 
in the Traffic Management Plans, 

 
The Design-Build Team shall issue a Road Closure Notice (RCN) to NCDOT and affected 
government entities a minimum of twenty one (21) calendar days prior to the publication of 
any notices or placement of any traffic control devices associated with road closures, detour 
routing or other change in traffic control requiring road closures. 

 
For a RCN utilizing a non-NCDOT controlled facility, Design-Build Team shall secure 
concurrence in writing from the controlling government entity. A RCN shall contain the 
estimated date, time, duration, and location of the proposed work. The Design-Build Team 
shall keep NCDOT and any other affected government entity informed of any and all 
changes or cancellations of proposed Road Closures prior to the date of their implementation. 

 
If an emergency condition should occur, a RCN shall be provided to NCDOT within two (2) 
days after the event.  For non-NCDOT controlled facilities, the Design-Build Team shall 
immediately notify the controlling government entity.  
 

II. Project Operations Requirements 
  

The following are Time Restrictions and notes that shall be included with the Transportation 
Management Plan General Notes, unless noted otherwise elsewhere in this RFP:  
 
A. Time Restrictions 
 

1. Intermediate Contract Time #3 for Lane Narrowing, Lane Closure, Holiday and 
Special Event Restrictions. 

 
The Design-Build Team shall maintain a minimum of two 12-foot wide through lanes 
in each direction and shall not close or narrow more than one lane in either direction 
during the times below.  
 

Road Day Time Restrictions 

Triangle Expressway (Toll NC 540)  
Monday 

thru 
 Sunday 

6:00 a.m. to 11:00 p.m. 

 
In addition to the lane narrowing and closure restrictions noted above, the Design-
Build Team shall not close or narrow more than one lane in either direction on or 
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during holidays, holiday weekends, special events or any other time when traffic is 
unusually heavy. At a minimum, these requirements / restrictions shall apply to the 
following schedules: 
 
(a) For New Year's between the hours of 6:00 a.m. December 31st to 7:00 p.m. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday then 
from 7:00 p.m. the following Tuesday. 

 
(b) For Easter, between the hours of 6:00 a.m. Thursday and 7:00 p.m. Monday. 
 
(c) For Memorial Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday.  
 
(d) For Independence Day, between the hours of 6:00 a.m. July 3rd and 7:00 p.m.  

July 5th.  If Independence Day is on a Friday, Saturday, Sunday or Monday, then 
between the hours of 6:00 a.m. the Thursday before Independence Day and  
7:00 p.m. the Tuesday after Independence Day. 

 
(e) For Labor Day, between the hours of 6:00 a.m. Friday and 7:00 p.m. Tuesday. 
 
(f) For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 7:00 p.m. 

Monday. 
 
(g) For Christmas, between the hours of 6:00 a.m. the Friday before the week of 

Christmas Day and 7:00 p.m. the following Tuesday after the week of Christmas 
Day. 

 
The Design-Build Team shall not install, reset and / or remove any traffic control 
device during the times listed above. 
 
Liquidated Damages for Intermediate Contract Time #3 for the above lane 
narrowing, lane closure, holiday and special event time restrictions for Triangle 
Expressway (Toll NC 540) are $500.00 per 15-minute period or any portion 
thereof. 
 

**NOTE** Deleted ICT for Lane Narrowing and Lane Closure Time Restrictions 
for Triangle Expressway (Toll NC 54). 
 
3. Intermediate Contract Time #4 for Road Closure Restrictions for Construction 

Operations. 
 
At a minimum, the Design-Build Team shall maintain the existing traffic pattern and 
follow the road closure restrictions listed below.  When a road closure is used, the 
Design-Build Team shall reopen the travel lanes by the end of the road closure 
duration to allow the traffic queue to deplete before re-closing the roadway.  
 
The Design-Build Team shall not close any direction of travel on the following roads 
or any ramps / loops during the times noted below. Closure of these roads shall only 
be allowed for the operations listed in this intermediate contract time restriction. 
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Road  Day Time Restrictions 

Triangle Expressway (Toll NC 540)  and  
Old Holly Springs - Apex Road (SR 1153), 

including all ramps and loops 

Monday thru 
Sunday 

5:00 a.m. until 
12:00 a.m. 
(midnight)  

 
For the operations noted below, the maximum road closure duration shall not exceed 
thirty (30) minutes without an approved offsite detour.  With an approved offsite 
detour, the roadways listed above may be closed from 12:00 a.m. (Midnight) to  
5:00 a.m. for the operations listed below.   
 

• Traffic shifts to complete tie-in work and placement of pavement markings 
and markers 
 

• Bridge demolition 
 

• Girder installation and /or removal 
 

• Installation / removal of temporary shoring 
 

• Installation / removal of temporary traffic barrier systems 
 

• Installation of overhead sign assemblies and / or work on existing overhead 
sign assemblies over travel lanes 

 
Prior to incorporation in the Transportation Management Plans, the Design-Build 
Team shall obtain written approval from the Engineer for all road closures.   
 
Liquidated Damages for Intermediate Contract Time #4 for the above road 
closure time restrictions for Triangle Expressway (Toll NC 540) and Old Holly 
Springs - Apex Road (SR 1153), including all ramps and loops, are $1000.00 per 
15-minute period or any portion thereof. 
 

**NOTE** Deleted ICT for Continuous Lane Closure Time Restrictions for 
Triangle Expressway (Toll NC 54) to complete ramp / loop tie in work. 

 
B. Hauling Restrictions 

 
The Design-Build Team shall adhere to the hauling restrictions noted in the NCDOT 
2012 Standard Specifications for Roads and Structures.  
 
The Design-Build Team shall conduct all hauling operations as follows: 
 
• The Design-Build Team shall not conduct any hauling operations against the flow 

of traffic of an open travelway unless an approved temporary traffic barrier or 
guardrail separates the traffic from the hauling operation. 
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• The Design-Build Team shall not haul during the holiday and special events time 
restrictions listed in Intermediate Contract Time #1, unless the hauling operation 
occurs completely behind temporary traffic barrier or guardrail and does not 
impact traffic operations. 

 
• All entrances and exits for hauling to and from the work zone shall conform to the 

Roadway Standard Drawings. 
 
• Haul vehicles shall not enter and / or exit an open travel lane at speeds more than 

10 mph below the posted speed limit. 
 
• Hauling access to the construction area shall only occur at the beginning and end 

of the project. Additional hauling access points shall be limited to one per 
direction, at a location chosen by the Design-Build Team and approved by the 
Department. 

 
• Hauling entrances, exits and crossings shall be shown on the Transportation 

Management Plan.  
 
• Hauling operations that perpendicularly cross a roadway shall require Traffic 

Control and shall be subject to the time restrictions, and holiday and special event 
time restrictions listed in ICT #1. 

 
The Design-Build Team shall address how hauling will be conducted in the Technical 
Proposal, including but not limited to, hauling of any materials to and from the site 
and hauling material within the NCDOT right of way. 
 
Single vehicle hauling shall not be allowed ingress and egress from any open travel 
lane during the following time restrictions: 
 

Road  Day Time Restrictions 

Triangle Expressway (Toll NC 540), 
including all ramps and loops 

Monday 
thru 

Friday 

6:00 a.m. to 9:00 a.m. 
and 

4:00 p.m. to 7:00 p.m. 
 
Multi-vehicle hauling shall not be allowed ingress and egress from any open travel 
lane during the following time restrictions: 
 

Road  Day  Time Restrictions 

Triangle Expressway (Toll NC 540), 
including all ramps and loops 

Monday 
thru 

Friday 

6:00 a.m. to 9:00 a.m. 
and 

4:00 p.m. to 7:00 p.m. 
     

C. Lane and Shoulder Closure Requirements 
 

On two-lane, two-way facilities, the Design-Build Team shall not install more than one 
(1) mile of lane closure, measured from the beginning of the merge taper to the end of the 
lane closure. The Design-Build Team shall not install more than two simultaneous lane 
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closures and shall provide a minimum of four (4) miles between lane closures, measured 
from the end of one closure to the first sign of the next lane closure.   
 
On multi-lane facilities, the Design-Build Team shall not install more than two (2) miles 
of lane closure, measured from the beginning of the merge taper to the end of the lane 
closure. The Design-Build Team shall not install more than two simultaneous lane 
closures in any one direction and shall provide a minimum of four (4) miles between lane 
closures, measured from the end of one closure to the first sign of the next lane closure.   
 
The Design-Build Team shall remove lane closure devices from the lane when work is 
not being performed behind the lane closure or when a lane closure is no longer needed. 
 
When barrier is placed on the roadway shoulder, the Design-Build Team shall install 
shoulder closure signs and devices in advance of the barrier using NCDOT 2012 
Roadway Standard Drawings. 
 
When personnel and / or equipment are working within 15 feet of an open travel lane, the 
Design-Build Team shall close the nearest open shoulder using NCDOT 2012 Roadway 
Standard Drawings, unless the work area is protected by an approved temporary traffic 
barrier or guardrail. 
  
When personnel and / or equipment are working on the shoulder adjacent to an undivided 
facility and within 5 feet of an open travel lane, the Design-Build Team shall, at a 
minimum, close the nearest open travel lane using NCDOT 2012 Roadway Standard 
Drawings, unless the work area is protected by an approved temporary traffic barrier or 
guardrail. 
 
When personnel and / or equipment are working on the shoulder adjacent to a divided 
facility and within 10 feet of an open travel lane, the Design-Build Team shall, at a 
minimum, close the nearest open travel lane using NCDOT 2012 Roadway Standard 
Drawings, unless the work area is protected by an approved temporary traffic barrier or 
guardrail. 
 
When personnel and / or equipment are working within a lane of travel of an undivided or 
divided facility, the Design-Build Team shall, at minimum, close the lane using the 
appropriate roadway standard drawing from the NCDOT 2012 Roadway Standard 
Drawings. The Design-Build Team shall conduct the work so that all personnel and / or 
equipment remain within the closed travel lane. 
 
The Design-Build Team shall not perform work involving heavy equipment within 15 
feet of the edge of travel way when work is being performed behind a lane closure on the 
opposite side of the travel way. 
 

D. Pavement Edge Drop off Requirements 
 
The Design-Build Team shall backfill at a 6:1 slope up to the edge and elevation of the 
existing pavement in areas adjacent to an opened travel lane that has an edge of pavement 
drop-off as follows: 
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• Elevation differences that exceed 2 inches on roadways with posted speed limits 

of 45 mph or greater and a paved shoulder four-foot wide or less. 
 
• Elevation differences greater than 3 inches on roadways with posted speed limits 

less than 45 mph and with a paved shoulder four-foot wide or less. 
 
• Refer to the current AASHTO Roadside Design Guide for proper treatment of all 

other conditions. 
 

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for 
nominal lifts of 1.5 inches. Install advance warning “UNEVEN LANES” signs (W8-11) 
1000 feet in advance and a minimum of every half mile throughout the uneven area. 
 

E. Traffic Pattern Alterations 
 
The Design-Build Team shall notify the Engineer in writing at least twenty-one (21) 
calendar days prior to any traffic pattern alteration. (Reference the Public Information 
Scope of Work found elsewhere in this RFP for public information requirements). 
 

F. Signing 
 
The Design-Build Team shall install advance work zone warning signs when work is 
within 40 feet from the edge of travel lane and no more than three days prior to the 
beginning of construction. 
 
When no work is being conducted for a period longer than one week, the Design-Build 
Team shall remove or cover all advance work zone warning signs, as directed by the 
Engineer. Stationary work zone warning signs shall be covered with an opaque material 
that prevents reading of the sign at night by a driver traveling in either direction. 
 
When portable work zone signs are not in use for periods longer than 30 minutes, the 
Design-Build Team shall lay the portable work zone sign flat on the ground and collapse 
the sign stand and lay it flat on the ground. 
 
The Design-Build Team shall be responsible for the installation and maintenance of all 
detour signing and devices required for road closures. The Design-Build Team shall 
cover or remove all detour signs within and off the project limits when a detour is not in 
operation. 
 
The Design-Build Team shall ensure proper signing (including but not limited to guide 
signs) is in place at all times during construction, as required by the MUTCD.  All 
temporary signing shall be shown on the Traffic Control Plan or a Temporary Signing 
Plan to be approved by the Work Zone Traffic Control Section and / or the Signing and 
Delineation Unit. 
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G. Traffic Barrier  
 

The Design-Build Team shall use only an NCDOT approved temporary traffic barrier 
system and adhere to the following requirements: 
 

• Install temporary traffic barrier system a maximum of two (2) weeks prior to 
beginning work in any location. Once the temporary traffic barrier system is 
installed at any location, proceed in a continuous manner to complete the 
proposed work in that location. 
 

• Place all temporary barrier used for traffic control directly on an asphalt or 
concrete surface. 

 
• Temporary barrier used for traffic control shall not act as a retaining wall. 

 
• Once the temporary traffic barrier system is installed and no work has been or will 

be performed behind the temporary traffic barrier system for a period longer than 
two (2) months, remove / reset the temporary traffic barrier system unless the 
barrier is protecting traffic from a hazard. 

 
• Protect the approach end of temporary traffic barrier system (except for water 

filled barrier) at all times during the installation and removal of the barrier by 
either a truck mounted impact attenuator (maximum 72 hours) or a temporary 
crash cushion. 

 
• Protect the approach end of temporary traffic barrier system (except for water 

filled barrier) from oncoming traffic at all times by a temporary crash cushion 
unless the approach end of temporary traffic barrier system is offset from 
oncoming traffic as follows: 

 
Posted Speed Limit (mph) Minimum Offset (feet) 

40 or less 15 
45 – 50 20 

55 25 
60 mph or higher 30 

 
• Install temporary traffic barrier system with the traffic flow, beginning with the 

upstream side of traffic. Remove the temporary traffic barrier system against the 
traffic flow, beginning with the downstream side of traffic. 

 
• Install drums to close or keep closed tangent sections of the roadway until the 

temporary traffic barrier system can be placed or after the temporary barrier 
system has been removed. The distance, in feet, between drums shall be no 
greater than twice the posted speed limit (MPH). 

 
• The Design-Build Team shall minimize the presence of portable concrete barrier 

along acceleration ramps / loops. At acceleration ramps / loops, the Design-Build 
Team shall install temporary traffic barrier system in a manner that provides a 
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minimum of 200 feet from the end of the pavement marking taper to the 
beginning of the barrier taper. 

 
• The Design-Build Team shall be responsible for providing proper connection 

between the existing bridge rail and the temporary barrier system and include this 
information in the appropriate plans. 

 
H. Traffic Control Devices 

   
The Design-Build Team shall use traffic control devices that conform to all NCDOT 
requirements and are listed on the Approved Products List.  The Approved Products List 
is shown on NCDOT’s website at:  
 

https://apps.dot.state.nc.us/vendor/approvedproducts/ 
 
The use of any devices that are not shown on the Approved Product List shall require 
written approval from the Design-Build Unit prior to incorporation.  
 
Channelizing device spacing shall not exceed a distance in feet equal to twice the posted 
speed limit. Channelization devices shall be spaced 10 feet on-center in radii. 
Channelization devices shall be 3 feet off the edge of an open travelway, when lane 
closures are not in effect. Skinny drums shall only be allowed as defined in Section 1180 
of the NCDOT 2012 Standard Specifications for Roads and Structures. 
 
Place Type III barricades, with "ROAD CLOSED" signs (R11-2) attached, of sufficient 
length to close entire roadway. Stagger or overlap barricades to allow for ingress or 
egress. 
 
Place sets of three drums perpendicular to the edge of the travelway on 500-foot centers 
when unopened lanes are closed to traffic. These drums shall be in addition to 
channelizing devices. 
 
Portable changeable message signs should be placed off the shoulder of the roadway and 
behind a traffic barrier, if practical. Where a traffic barrier is not available to shield the 
portable changeable message sign, it should be placed off the shoulder and outside of the 
clear zone. If a portable changeable message sign must be placed on the roadway 
shoulder or within the clear zone, it shall be delineated with retro reflective temporary 
traffic control (TTC) devices. When portable changeable message signs are not being 
used to display TTC messages, they should be relocated such that they are outside of the 
clear zone or shielded behind a traffic barrier, and turned away from traffic. If relocation 
or shielding is not practical, the portable changeable message signs shall be delineated 
with retro reflective TTC devices. 

 
I. Temporary Pavement Markings, Markers and Delineation 

 
The Design-Build Team shall show temporary pavement markings on the Traffic Control 
Plans that meet the requirements of the RFP and the Guidelines for Preparation of Traffic 
Control and Pavement Marking Plans for Design-Build Projects.  
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The Design-Build Team shall use pavement marking and marker products that conform 
to all NCDOT requirements and are listed on the NCDOT Approved Products List.  The 
use of any devices that are not shown on the NCDOT Approved Products List shall 
require approval from the Design-Build Unit prior to incorporation.  
 
The Design-Build Team shall install pavement markings and markers in accordance with 
the NCDOT 2012 Standard Specifications for Roads and Structures, and in accordance 
with the manufacturer’s procedures and specifications.  
 
The Design-Build Team shall install temporary pavement markings that are the same 
width as existing pavement marking on all roadways.  For roadways that do not have 
existing pavement markings, the Design-Build Team shall install temporary pavement 
markings that are the same width as required for the final pavement markings in the 
Pavement Markings Scope of Work found elsewhere in this RFP.   
 
The Design-Build Team shall install temporary pavement markings and temporary 
pavement markers on the interim surface or temporary pattern as follows: 
 

Road Marking Marker 
All Roads Any Marking on the Approved Product List Raised Temporary 

All Structures Cold Applied Plastic Type 4 - Removable Tape Raised Temporary 
 
The Design-Build Team may use any type of pavement markings on the NCDOT 
Approved Products List for temporary patterns. However, the Design-Build Team shall 
maintain a minimum retroreflectivity for pavement markings on all roads (existing and 
temporary markings) at all times during construction, as follows: 
 

White:  125 mcd / lux / m2 
Yellow: 100 mcd / lux / m2 

 
When using Cold Applied Plastic (Type IV) pavement markings, place temporary raised 
markers half on and half off edge lines and centerlines to help secure the tape to the 
roadway. Markers shall be spaced the appropriate distance apart as described by the 2012 
Roadway Standard Drawing No. 1250.01, Sheet 1 of 3. 
 
Tie proposed pavement marking lines to existing pavement marking lines. 
 
Remove / replace any conflicting / damaged pavement markings and markers by the end 
of each day's operation. 
 
Trace existing and/or proposed monolithic island locations with the proper color 
pavement marking prior to removal and/or installation.  Place drums to delineate and 
existing and/or proposed monolithic islands after removal and/or before installation. 
 
The Design-Build Team shall not place temporary markings other than Cold Applied 
Plastic Type IV – Removable Tape on any final pavement surface unless the temporary 
markings are placed in the exact location of the final pavement markings.   
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Unless noted otherwise elsewhere in this RFP, removal of the temporary pavement 
markings on asphalt surfaces shall be accomplished by an NCDOT approved system to 
minimize damage to the road surface. Temporary pavement markings shall not be 
obliterated with any type of Black Pavement Markings (paint or other material). The 
Design-Build Team shall remove all temporary pavement markings without removing 
more than 1/32 inch of the pavement surface. 
 

J. Temporary Traffic Signals 
 
Use the following notes if the Design-Build team recommends using temporary signals 
for maintenance of traffic: 
 
• Notify the Engineer in writing a minimum of two months before a temporary traffic 

signal installation is required. 
 
• Shift and revise all signal heads as shown on the accepted Traffic Signal Plans 

developed by the Design-Build Team. 
 

K. Traffic Control Supervisor 
 

The Design-Build Team shall furnish a Traffic Control Supervisor for the project who is 
knowledgeable of Transportation Management Plan design, devices and application, and 
has full authority to ensure traffic is maintained in accordance with the plans and 
specifications. 
 
The Traffic Control Supervisor shall be on the project site overseeing all road closures 
and median crossover operations to ensure traffic control devices are properly installed 
and adjusted as necessary. The Traffic Control Supervisor shall also make necessary 
changes to the traffic control operations and aide in the monitoring of traffic queuing. 
 
The Design-Build Team shall identify a Traffic Control Supervisor in their Technical 
Proposal that has the following qualifications: 

 
(1) A minimum 24 months of On-the-Job Training in supervision and work zone set 

up and implementation on similar projects. 
 
(2) Be certified by responsible party (contractor or NCDOT) to have the required 

experience and training and is qualified to perform the duties of this position. If 
certified by the Contractor, a notarized certification letter shall be furnished to the 
Engineer at the preconstruction meeting. The letter shall state the Traffic Control 
Supervisor is qualified, and state that the Traffic Control Supervisor has the 
authority to ensure traffic is maintained in accordance with the contract 
documents. 
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The Traffic Control Supervisor for the project shall perform the following: 
 
(1) During construction, be available or on call 24 hours per day, 7 days per week to 

direct / make any necessary changes in the traffic control operations in a timely 
and safe manner. 

(2) Coordinate and cooperate with traffic control supervisors of adjacent, and 
overlapping construction projects, as well as construction projects in proximity to 
the subject project, to ensure safe and adequate traffic control setup is maintained 
throughout the project at all times, including periods of construction inactivity. 

 
(3) Coordinate and cooperate with NCDOT Statewide Transportation Operations 

Center (STOC) personnel to ensure proper messages are displayed on the CMSs. 
 
(4) Provide traffic control setup that ensures safe traffic operations and workers’ 

safety throughout the construction area. 
 
(5) Attend all scheduled traffic control coordination meetings, as required by the 

Engineer. 
 
(6) Monitor traffic delays and backups within the work zone. 
 

L. Miscellaneous 
 
Provide portable temporary lighting to conduct night work in accordance with the   
NCDOT 2012 Standard Specifications for Roads and Structures. 
 
Provide proper drainage for all temporary alignments and / or traffic shifts. 
 
Law enforcement officers may be used to maintain traffic through the work area and / or 
intersections. The Design-Build Team shall be responsible for coordinating with the law 
enforcement agency for the use of law enforcement officers. The Design-Build Team 
shall only utilize Officers who are outfitted with law enforcement uniforms and marked 
vehicles, which are equipped with proper lights mounted on top of the vehicle and agency 
emblems. The Design-Build Team shall coordinate with the Engineer where and how law 
enforcement officers will be used during construction. The Design-Build Team shall 
address where and how law enforcement officers will be used in the Technical Proposal. 
 
The Design-Build Team shall design Transportation Management Plans for the posted 
speed limit; a speed reduction ordinance will not be allowed for this project. 
 
The Design-Build Team shall coordinate with the Contractor and NCDOT Resident 
Engineer in charge of any project in proximity of this project for any work that may 
affect the construction, traffic operations, and / or placement of temporary traffic control 
devices (including advance warning signs) on all roads within the project limits and / or 
associated with this project. 
 
The Design-Build Team shall be responsible for all required temporary shoring, including 
but not limited to providing, installing, maintaining and removing. Temporary shoring for 
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the maintenance of traffic is defined as shoring necessary to provide lateral support to the 
side of an excavation or embankment parallel to an open travelway when a theoretical 2:1 
(H:V) slope from the bottom of the excavation or embankment intersects the existing 
ground line closer than 5 feet from the edge of pavement of the open travelway. The 
Design-Build Team shall identify locations where temporary shoring for maintenance of 
traffic will be required on the Traffic Control Staging Concept. The Design-Build Team 
shall install temporary traffic barrier as shown on a detail available from Work Zone 
Traffic Control that provides design information on the temporary traffic barrier location 
in relation to the temporary shoring and traffic location. The NCDOT Geotechnical 
Engineering Unit and Work Zone Traffic Control websites have more information on 
temporary shoring. (Notes related to Temporary Shoring are not required in the General 
Notes sheet for the Transportation Management Plans.)   
 
The Design-Build Team shall adhere to the additional shoring requirements located on 
the Work Zone Traffic Control and Geotechnical Engineering Unit websites:   
 

https://connect.ncdot.gov/projects/WZTC/Pages/default.aspx 
 

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 
 
The Design-Build Team shall identify on the appropriate traffic control detail where 
temporary shoring will be used by providing station limits, offsets, the type of shoring 
and where temporary traffic barrier will be located if needed.   
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SIGNING SCOPE OF WORK    (3-16-15) 
 
Project Description 
 
The Design-Build Team shall prepare Signing Plans for the entire project limits, including but 
not limited to advance and other necessary signing outside of the roadway construction limits. 
 
Websites and References 
 
The Design-Build Team shall prepare Signing Plans in accordance with the information on the 
following websites, the version of the following references effective on the Technical Proposal 
submittal date and the contract requirements contained herein: 
 

• The Signing and Delineation Unit website: 
 
https://connect.ncdot.gov/resources/safety/Pages/Signing-and-Delineation.aspx   
 

• Traffic Engineering Practices, Policies, and Legal Authority (TEPPL): 
 

https://connect.ncdot.gov/resources/safety/Teppl/Pages/Teppl-Select-Topics.aspx 
 
• Manual on Uniform Traffic Control Devices (MUTCD): 

 
http://mutcd.fhwa.dot.gov/kno_2009r1r2.htm 

 
• 2009 NC Supplement to the Manual on Uniform Traffic Control Devices: 

 
https://connect.ncdot.gov/resources/safety/TrafficSafetyResources/2009%20NC%20

Supplement%20to%20MUTCD.pdf 
 

• Standard Specifications for Structural Supports for Highway Signs, Luminaires, and 
Traffic Signals (AASHTO): 
 

https://bookstore.transportation.org/collection_detail.aspx?ID=126 
 

• Guidelines for Preparation of Signing Plans for Design-Build Projects 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 

• Design-Build Submittal Guidelines 
 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 
 

• NCDOT Standard Specifications for Roads and Structures (January 2012) 
 

• NCDOT Roadway Standard Drawings (January 2012)  
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The Design-Build Team shall prepare Signing Plans in accordance with the R-2635D Signing 
Schematic dated October 2014 and the NCTA Toll Facility Signing Requirements dated  
January 22, 2015.  The Design-Build Team shall use the Signing Schematic and NCTA Toll 
Facility Signing Requirements dated January 22, 2015, in conjunction with all applicable 
standards, to develop the Signing Plans.  To minimize right of way, utility, drainage and / or 
jurisdictional impacts, or to install a sign behind existing guardrail, the Design-Build Team will 
be allowed to shift signs shown on the aforementioned Signing Schematic and NCTA Toll 
Facility Signing Requirements a maximum of 100 feet. To meet all applicable standards, the 
Design-Build Team shall replace / relocate all existing signs affected by the project, as well as 
provide all required additional signs, not shown on the aforementioned Signing Schematic and 
NCTA Toll Facility Signing Requirements, as necessary.  The Design-Build Team shall update 
the aforementioned Signing Schematic and NCTA Toll Facility Signing Requirements such that 
the Signing Plans developed by the Design-Build Team shall be in accordance with the roadway 
design.  Any changes to the R-2635D Signing Schematic and / or NCTA Toll Facility Signing 
Requirements dated January 22, 2015 shall be subject to the Department’s review and 
acceptance.  
 
Signing Requirements for Technical Proposal 
 
The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience in the 
preparation, design, and sealing of Signing Plans for NCDOT on comparable projects. The 
Technical Proposal shall list projects, where the Signing Plans were developed by the PEF, 
including description and similarity to the subject project. 
 
Signs to be Furnished by Design-Build Team 
 
The Design-Build Team shall furnish signs in accordance with the specifications provided by the 
NCDOT. 
 
Signing Project Limits 
 
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design, fabricate and 
install all Type A, B, D, E, F and reference mile marker signs and supports (including overhead 
sign structures) required through the construction limits of the mainline and all -Y- Lines.  
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall design, fabricate and 
install all signs required beyond the roadway construction limits of the mainline and all  
-Y- Lines to ensure adequate advance signage and spacing is provided.   
 
Sign Designs 
 
The Design-Build Team shall include all sign designs in the Signing Plans. All sign designs shall 
be prepared using the latest version of GuideSign software.  
 
The Design-Build Team shall design, fabricate and install all signs required for the mainline, all  
-Y- Lines, all ramps and loops, including Type A, B overhead signs, Type A, B and D ground 
mounted signs, and exit gore signs.  The Design-Build Team shall size and locate all Type E 
signs (warning and regulatory) and Type F signs (route marker assemblies).   
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For areas where existing reference mile markers are affected, the Design-Build Team shall 
design, fabricate and install two enhanced reference mile markers mounted back to back at 2/10-
mile intervals along both sides of the mainline.  The Design-Build Team shall install each 
reference mile marker on one three-pound U-channel post.  Reference mile markers shall be 
located at the outside shoulder point or a maximum of 15’ from the edge of travel lane. The 
Design-Build Team shall install reference mile markers such that the bottom of the reference 
mile marker shall be four feet above the edge of travel lane (edgeline) elevation. The reference 
mile marker designs shall be in accordance with the Intermediate Enhanced Reference Location 
Signs (D10-5) referenced in the Standard Highway Signs (2004 Edition and the 2012 
Supplement to the 2004 Edition). The Department will provide reference mile marker numbers.   
 
Enhanced ramp reference markers will not be required on ramps or loops. 
 
At all interchange loops, the Design-Build Team shall fabricate and install advisory speed 
signing as shown in Figure 2C-3 of the MUTCD.  At a minimum, the advisory speed signing 
shall include W13-6, W13-7 and W1-13R signs. 
 
The Design-Build Team shall design, fabricate and install 30” x 36” Chevron Alignment signs 
(W1-8) along all interchange loops. Each Chevron Alignment sign shall be: 
 

• Installed on two U-channel posts spaced 24” apart with cross bracing   
• Located and installed so the bottom of the sign is four feet above the edge of the travel 

lane elevation (left edge of the loop)   
 
The first Chevron Alignment sign shall be installed as close as practical after the exit gore sign 
(approximately 20’ from the exit gore sign), and shall not interfere with or block the exit gore 
sign. The first five Chevron Alignment signs shall be spaced approximately 40’ apart and 
oriented to optimize the view of approaching motorists. After these first five Chevron Alignment 
signs, or beyond the midpoint of the curve, Chevron Alignment sign spacing shall adhere to the 
MUTCD requirements. 
 
Sheeting Requirements for Overhead Signs 
 
The Design-Build Team shall design and fabricate all overhead signs with Grade A  
retro-reflective sheeting for sign legends (text), borders, and all Interstate, US and NC route 
shields, and toll agency pictographs. The Design-Build Team shall design and fabricate all 
overhead signs with Grade A retro-reflective sheeting for the background.   
 
Black non-reflective sheeting shall be used for all black arrows, legends (text), and borders on 
overhead signs. 
 
Speed Limit  
 
The posted speed limit for Triangle Expressway (Toll NC 540) shall be 70 mph and the posted 
speed limit for Old Holly Springs - Apex Road shall be 45 mph. 
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Interstate, US, and NC Route Designation 
 
Interstate, US and NC highway routing is coordinated within the Traffic Mobility and Safety 
Division of NCDOT. Prior to designing any signs that display new or revised Interstate, US or 
NC routes, the Design-Build Team shall confirm all highway routes with the Department. 
Concurrent with the Release for Construction (RFC) Signing Plans submittal, the Design-Build 
Team shall notify the State Signing and Delineation Engineer, in writing, of all new or revised 
Interstate, US or NC routes. 
 
Sign Locations 
 
The Design-Build Team shall determine the station location of all signs and sign structures.   
 
Unless depicted otherwise in the R-2635D Signing Schematic dated October 2014, the Design-
Build Team shall provide a minimum of two advanced guide signs for all freeway / expressway 
interchange approaches.  
 
To avoid placing a sign or sign structure in a location that might be in conflict with future 
roadway projects and / or limit its usefulness / lifespan, the Design-Build Team shall coordinate 
all proposed sign designs and locations with the Department. 
 
Ground Mounted Sign Supports 
 
The Design-Build Team shall locate, design and install all ground mounted sign supports.   
 
The Design-Build Team shall design, fabricate and install ground mounted signs supports in 
accordance with the revised NCDOT Roadway Standard Drawing No. 903D10, Sheet 2 of 3, 
dated March 8, 2012. The aforementioned revised Roadway Standard Drawing and the 
associated software for the design of Type A and B ground mounted sign supports may be 
referenced on the website noted below: 
 

https://connect.ncdot.gov/resources/safety/Pages/Signing-and-Delineation.aspx 
 
Unless otherwise approved by the Department, the vertical mounting height for ground mounted 
signs shall be a minimum of seven feet and maximum of eight feet from the edge of the travel 
lane to the bottom of the sign. 
 
On freeways and expressways, the minimum lateral offset for Type A and B ground mounted 
signs on breakaway supports shall be 30 feet, unless approved otherwise by the Department. The 
lateral offset shall be measured from the edgeline of the travel lane closest to the shoulder to the 
closest sign edge.  
 
On freeways and expressways, all Type A and B ground mounted signs on simple (non-
breakaway) supports shall be protected by guardrail, barrier or another form of positive 
protection.  The minimum lateral distance between the face of guardrail and the edge of the sign 
shall be six feet. 
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All toll agency signs, including but not limited to toll collection and interoperable signs, shall be 
on breakaway supports regardless of the existence of positive protection. 
 
Unless noted otherwise elsewhere in this RFP, all Type D, E, F and reference mile marker signs 
shall be installed on U-channel posts in accordance with the NCDOT Roadway Standard 
Drawings.  Type D signs shall not exceed eight feet in width and / or 24 square feet.  Unless 
positively protected, all Type D, E and F signs and sign assemblies shall be installed on a 
maximum of two U-channel posts.  
 
Overhead Sign Structures 
 
The Design-Build Team shall consider the proposed roadway geometry, number of lanes, and all 
advisory signing needs when selecting the type of overhead signing for a given location.  At a 
minimum, the Design-Build Team shall provide overhead signing at the locations identified in 
the MUTCD, Section 2E.24 – Signing for Interchange Lane Drops, Section 2A.17 - Overhead 
Sign Installations, Items A – M, and the following locations: 
 

• An option lane at a freeway or expressway multi-lane exit or freeway / ramp split (use 
Arrow Per Lane signs) 

• A freeway ends and “All Traffic Must Exit”  
• A freeway lane ends (freeway lane drop) 
• Three or more lanes on a freeway ramp  

 
The Design-Build Team shall locate, design and install overhead sign structures that meet all 
Department requirements, including the calculation of wind load areas. The windload area shall 
be flush with the sign height, including exit panels, and sign width. In addition to the area of 
signs on the structure at the completion of the project, the windload area shall include the area of 
all future signs that have larger areas as follows: 
 

• All overhead structures with “Old Holly Springs - Apex Rd” signs shall be designed for a 
future sign panel with three lines of destinations and a minimum width of 264”. 

 
The Design-Build Team shall locate, design and install overhead sign structures such that they 
are not in conflict with the future improvments shown on the Design-Public Meeting Map – 
Ultimate Design provided by the Department. 
 
The wind speed for the overhead sign structures and foundation designs for this project shall be 
90 mph.  
 
The Design-Build Team shall design, fabricate and install overhead sign supports and 
foundations in accordance with the Foundation and Anchor Rod Assemblies for Metal Poles, 
Overhead and Dynamic Message Sign Foundations and Overhead Sign Supports Project Special 
Provisions found elsewhere in this RFP. 
 
The minimum vertical clearance beneath all overhead sign assemblies shall be 17 feet. For all 
overhead sign assemblies, the Design-Build Team shall submit documentation that verifies the 
actual vertical clearance at all critical points. 
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Lighting and walkways will not be required on any overhead sign assembly. 
 
All overhead sign panels shall be bottom justified. 
  
Sign structures identified in the R-2635D Signing Schematic dated October 2014 shall have 
aesthetic treatments.  (Reference the Aesthetic Design Scope of Work found elsewhere in the 
RFP) 
 
Pedestal Overhead Sign Structures 
 
Pedestal mounted overhead signs will not be allowed at an exit direction sign location or at any 
location where Exit Only signs are required. Pedestal mounted overhead signs shall only be 
allowed for advance guide signs and interchange sequence signing, if all of the following 
conditions are met: 
 

• There are three or less travel lanes in each direction  
• Only a single sign is required 

 
All pedestal mounted overhead signs shall be located on the right side of the roadway. All 
pedestal mounted overhead signs shall be located eighteen feet or less from the edge of the travel 
lane and protected by guardrail or other approved positive protection 

 
Shop Drawings for Overhead Sign Structures 

The Design-Build Team shall prepare a shop drawing for each proposed or modified overhead 
sign structure for the Department’s review and acceptance.  For shop drawing design and 
submittal requirements, see Guidelines for Preparation of Signing Plans for Design-Build 
Projects. 
 
Guardrail or other Positive Protection for Overhead Sign Supports 
 
Except as allowed below, overhead sign supports shall be located a minimum of 40 feet from the 
edge of the outside travel lane to the center of the sign supports. To minimize right of way, 
utility, drainage and / or jurisdictional impacts, or to allow a cantilever overhead sign assembly 
in lieu of a full-span overhead sign assembly, the minimum 40-foot offset may be reduced. All 
overhead sign supports that are not located a minimum of 40 feet from the edge of the outside 
travel lane to the center of the sign support shall be protected by guardrail or other NCDOT 
approved positive protection barrier. When an overhead sign support is protected by guardrail, 
the face of the guardrail shall be located a minimum of eight feet from the center of the sign 
support. 
 
The Design-Build Team shall review the protection for all existing overhead structure supports 
that are retained to determine if the protection meets current requirements.  If not, the Design-
Build Team shall design and construct new positive protection that adheres to current 
requirements.  
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Verification of Theoretical Information shown on Structure Line Drawings 
  
The Design-Build Team shall verify the information on the Structure Line Drawings prior to 
submittal of shop drawings for the Department’s review. At a minimum, the aforementioned 
verification shall include confirmation of the sign(s) positioning over lanes, span length, sign 
offsets, “s” drops, and the slopes at the center line of the support / upright. When theoretical 
dimensions or slopes are revised during construction, the Design–Build Team shall submit a 
revised Structure Line Drawing with the shop drawing. 
 
Existing Overhead Signs and Structures 
 
Prior to modifying an existing overhead sign assembly to accommodate proposed signs, the 
Design-Build Team shall perform a structural analysis on the overhead sign structure in 
accordance with the 2009 AASHTO Standard Specifications for Structural Supports for 
Highway Signs, Luminaires and Traffic Signals, 5th Edition and the 2010 and 2011 Interim 
Revisions. The Design-Build Team shall obtain Department acceptance of the structural analysis 
prior to construction. The Design-Build Team shall replace all existing overhead sign assemblies 
determined to be structurally inadequate for the proposed modifications. 
 
When the aforementioned structural analysis determines that an existing overhead sign structure 
is structurally adequate to be retained, the Design-Build Team shall remove and dispose of the 
existing overhead signs that shall be replaced in accordance with the R-2635D Signing 
Schematic dated October 2014. The Design-Build Team shall install new signs on the retained 
existing overhead sign structure that adhere to the requirements herein.  The Design-Build Team 
shall prepare Structure Line Drawings that depict 1) the existing signs to be removed, 2) the 
existing sign sizes, 3) the new sign designs, 4), the vertical clearance of all new signs, 5) the new 
signs positioning over travel lanes, 6) the lateral placement from supports, 7) the original 
windload area, and 8) confirmation that the proposed windload area does not exceed the original 
wind load area. 
 
Removal and Disposal of Existing Signs 
 
The Design-Build Team shall determine which existing signs, sign supports, overhead signs, and 
/ or overhead sign supports will not be needed or relevant when the project is completed.  The 
Design-Build Team shall remove and dispose of these signs and sign supports.  
 
Temporary Sign and Support Design 
 
The Design-Build Team shall locate, design and install all temporary signs and sign supports. 
(Reference the Signing Requirements Section of the Transportation Management Scope of Work 
found elsewhere in this RFP for additional temporary signing requirements) 
 
Sign Maintenance 
 
The Design-Build Team shall maintain all existing signs (including any temporary installations 
of signs that may be required by the Transportation Management Plans) during project 
construction to ensure the signs are in good condition, perform as intended, and visible to 

139



 

 
C 203635 (R-2635D) Signing Scope of Work Wake County 

motorists.  All signs and supports remaining / existing at the completion of this project shall be 
plumb, oriented correctly and meet AASHTO requirements. 
 
Construction Revisions 
 
After submittal of RFC Signing Plans, all construction revisions shall be submitted to the 
Department for review and acceptance, prior to incorporation. 
 

140



 
C 203635 (R-2635D) Traffic Signals Scope of Work Wake County 

TRAFFIC SIGNALS SCOPE OF WORK   (4-29-15) 

 
I. GENERAL 
The Design-Build Team shall design and prepare plans for the traffic signal installations required 
for the signalized intersections shown on the R-2635D Design Public Meeting Map - Ultimate 
Design. This work shall include, but not be limited to, the preparation of Traffic Signal Plans, 
Metal Pole Loading Diagrams, Electrical and Programming Details, Utility Make-Ready Plans, 
Signal Communications Cable & Conduit Routing Plans, and Project Special Provisions. These 
plans shall be prepared in accordance with the Design-Build Submittal Guidelines and the 
Guidelines for Preparation of Traffic Signal & Intelligent Transportation System Plans on 
Design-Build Projects available on the Design-Build website. 
 
The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 
designing and sealing ITS and Traffic Signal Plans for NCDOT on comparable projects. The 
Technical Proposal shall list projects, including description and similarity to the subject project, 
for which the PEF has developed ITS and Traffic Signal Plans. 
 
A pre-design meeting shall take place between the Design-Build Team, the NCDOT Intelligent 
Transportation Systems (ITS) & Signals Unit, the NCDOT Division 5 Traffic Engineer, the 
NCDOT Regional Traffic Engineer, and any other pertinent NCDOT personnel before signal 
designs begin.  Traffic Signal plan submittals shall only be reviewed and accepted by the 
Department after this pre-design meeting. All Traffic Signal Plans shall be accepted by the 
NCDOT prior to the Design-Build Team beginning traffic signal construction or plan 
implementation. 
 
The Design-Build Team shall install all communication conduit, junction boxes, and foundations 
for signal cabinets and metal strain poles required for the signalized intersections shown on the  
R-2635D Design-Public Meeting Map – Ultimate Design provided by the Department. All 
remaining signal equipment, including but not limited to the metal strain poles, shall be provided 
to Division 5 Traffic Services (400 Guess Road, Durham, NC) for storage until the traffic signals 
are warranted.  
 
The Design-Build Team shall design coordinated signal system timing plans for the final traffic 
pattern shown on the R-2635D Design Public Meeting Map – Ultimate Design, including but not 
limited to traffic responsive plans that are dependent on the traffic demands and / or projections. 
All signal system timing plans shall be reviewed and accepted by the Department.  
  
To connect sidewalk networks, the Design-Build Team’s design shall include pedestrian signal 
heads and crosswalks for all approaches with sidewalk.  
 
Unless noted otherwise below, all traffic signal designs shall utilize metal strain poles for signal 
supports. 
 
Signal Inventory Numbers (SIN) will be assigned for each new signalized location by the 
NCDOT ITS & Signals Unit.  Once all the traffic signal locations have been finalized and 
accepted by the Department, the Design-Build Team shall submit a written request for the SINs 

141



 
C 203635 (R-2635D) Traffic Signals Scope of Work Wake County 

to the NCDOT ITS & Signals Unit.  At a minimum, this request shall list each signal location 
that requires a SIN and include the following: 
 

• County 
• Nearest Municipality 
• Names of all intersecting roads that will be under signal control, including  state route 

numbers (Interstate, US, NC or SR) and common street names 
• The dominant through movement 

 
The Design-Build Team shall be responsible for a safe and economical design for the public.  
The Design-Build Team shall be responsible for ensuring that all plans and designs conform to 
the current design standards of the ITS & Signals Unit.  Prior to installation, all plans and 
associated design material and specifications shall be reviewed and accepted by NCDOT.  The 
Design-Build Team shall adhere to the requirements of the version of the documents noted below 
that are current on the Technical Proposal submittal date: 
 

• NCDOT 2012 Standard Specifications for Roads and Structures 
• NCDOT Standard Roadway Drawings 
• ITS & Signals Unit Project Special Provisions 
• ITS & Signals Unit Design Manual 
• Manual on Uniform Traffic Control Devices (MUTCD) 
• North Carolina Supplement to the Manual on Uniform Traffic Control Devices  
• Guidelines for Preparation of Traffic Signal & Intelligent Transportation System 

Plans on Design-Build Projects 
 
Links to additional ITS & Signals Unit design standards and aides are available on website noted 
below:  

http://www.ncdot.gov/doh/preconstruct/traffic/ITSS/ 
 
II. TRAFFIC SIGNALS 
 
The Design-Build Team shall design two new traffic signals. The Design-Build Team shall 
provide a design that connects all traffic signals to a standalone Closed Loop Signal System.  For 
the signals noted below, the Design-Build Team shall design fiber optic communications. The 
required traffic signal work and signal communication requirements for each intersection are 
listed below. (Reference Section III for the signal communications requirements) 
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Future Signals (2) 

Signal 
Inventory 
Number 

Intersection 
Description Work Requirements 

 

 

 

 

TBD 

 

 

 

 

TBD 

 

 

 
 
 
 
 
 
 
 

SR 1153 (Old Holly 
Springs - Apex Road) 

at Triangle 
Expressway 

(Toll NC 540) 
Northbound Ramps 

 
 
 
 
 

SR 1153 (Old Holly 
Springs - Apex Road) 

at Triangle 
Expressway 

(Toll NC 540) 
Southbound Ramps 

 
 
 
 

 
The Design-Build Team shall make field provisions that 
prepare these locations for future fully actuated signals. 
 
The Design-Build Team is cautioned that the quantity and 
type of equipment required for the future signals shall be 
dependent on the Traffic Signal Plans and Signal 
Communication Plans developed by the Design-Build 
Team and accepted by the Department. 
   
At a minimum, the Design-Build Team shall install the 
following at these locations: 
 

• Metal strain pole foundations 
• Cabinet foundations 
• Communication conduit 
• Junction boxes 

 
The Design-Build Team shall provide all other equipment 
required to make the signals operational to Division 5 
Traffic Services for installation at a later date. This 
equipment shall include, but is not limited to, the 
following: 
 

• Metal Strain Poles 
• Signal heads – With provisions for Flashing 

Yellow Arrow signal heads for all protected / 
permissive left turns  

• 170 Cabinets including base adapters / extenders 
and necessary hardware (conflict monitor, detector 
cards, load switches, etc.) 

• 2070 Controllers operating OASIS software  
• System Interconnection – Fiber Optic Cable and 

all associated hardware 
• Pedestrian Signal Heads and associated equipment 

(pushbuttons, pedestals), as needed 
• Messenger Cable 
• Signal Cable 
• Lead-in Cable 
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III. SIGNAL COMMUNICATIONS 
 
The Design-Build Team shall design a Standalone fiber optic Closed Loop Signal System 
along Old Holly Springs - Apex Road (SR 1153).  
  
The communications networks shall utilize single mode fiber optic cable as the communications 
medium.   
 
Communications Cable & Conduit Routing Plans and Project Special Provisions 
Prior to construction, the Design-Build Team shall provide a detailed set of Communications 
Plans and Project Special Provisions for the Department’s review and acceptance.  No 
construction related to the installation of the communications system shall begin until NCDOT 
has accepted the RFC Plans and Project Special Provisions. 

The Communications Plans and Project Special Provisions shall consist of the three major items 
listed below: 

• Communications Cable & Conduit Routing Plans, including Splice Plans  
• Project Special Provisions 
• Catalog Cut Sheets 
 
Utility Make-Ready Plans 
In conjunction with the development of the Communications Cable and Conduit Routing Plans 
and Traffic Signal Plans, the Design-Build Team shall also develop a set of Utility Make-Ready 
Plans. 
 
The Design-Build Team shall install all communication conduit systems in such a manner that 
avoids conflicts with other utilities. The Design-Build Team shall be responsible for coordinating 
all Utility Make Ready Work with the proper utility representatives. 
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ENVIRONMENTAL PERMITS SCOPE OF WORK    (4-27-15) 
 
General 
 
The Design-Build Team shall be responsible for preparing all documents necessary for the 
Department to obtain the environmental permits for the construction of this project.  Permit 
applications shall be required for the: US Army Corps of Engineers (USACE) Individual Section 
404 Permit and NC Department of Natural Resources (DENR) Division of Water Resources 
(DWR) Section 401 Water Quality Certification.  
 
The Design-Build Team shall not begin ground-disturbing activities, including utility relocation 
in jurisdictional areas, until the environmental permits have been issued (this does not include 
investigative borings covered under a Nationwide Permit No. 6 and utility relocation work 
outside jurisdictional resources noted below). The Design-Build Team shall coordinate with the 
Design-Build Unit to determine if a Preconstruction Notification (PCN) is required for the 
Nationwide Permit No. 6.  If a PCN is required, the Design-Build Team shall submit all 
necessary documents and forms to the Design-Build Unit for submittal to the appropriate 
agencies.  If a PCN is not required, the Design-Build Team may proceed with geotechnical 
investigations outside jurisdictional resources, provided all of the Nationwide Permit No. 6 
General Conditions are adhered to. 
 
The Design-Build Team may begin utility relocation work prior to obtaining the aforementioned 
permits provided that (1) the Department is notified in writing prior to these activities; (2) such 
activities are outside jurisdictional resources (3) a meeting is held with the NCDOT and 
permitting agencies prior to beginning work, if necessary; and (4) the Design-Build Team 
submits a Preconstruction Notification for the Department to forward to the permitting agencies, 
if necessary. 
 
The Department will allow no direct contact between the Design-Build Team and representatives 
of the environmental agencies.  No contact between the Design-Build Team and the 
environmental agencies shall be allowed either by phone, e-mail or in person, without 
representatives of the Department’s Natural Environment Section (NES) - Environmental 
Coordination & Permitting Group or the Division’s Environmental Officer (DEO) present.  A 
representative from the Design-Build Unit shall be included on all correspondence. 
 
Project R-2635D is not in the Merger Process used by the environmental agencies and the 
Department to obtain environmental permits. On Non-Merger Projects, the Department has 
committed to coordination efforts with the environmental agencies. Thus, the Design-Build 
Team shall participate and present information for an interagency hydraulic design review 
meeting and an interagency permit impacts meeting. These meetings shall adhere to the 
Concurrence Point 4B and Concurrence Point 4C requirements of the Merger Process used by 
the environmental agencies and the Department to obtain environmental permits. Specifically, 
the Design-Build Team shall follow the appropriate details on the Merger Process Guide website 
referenced below: 
 

145



   
C 203635 (R-2635D) Environmental Permits Scope of Work Wake County 

https://connect.ncdot.gov/resources/Environmental/Pages/Merger-Process-Guide.aspx 
 
Any variations in the Department’s proposed design and / or construction methods that nullify 
decisions reached between the Department and environmental agencies; and / or require 
additional coordination with the environmental agencies shall be the sole responsibility of the 
Design-Build Team. The Department will not honor any requests for additional contract time or 
compensation associated with this additional coordination.  
 
Unless stipulated otherwise in the Technical Proposal, the Department will schedule the 
interagency hydraulic design review meeting and interagency permit impacts meeting for  
November 2015 and February 2016, respectively. The Design-Build Team shall clearly identify 
in their Technical Proposal what months they would like the Department to schedule these 
meetings. Failure on the part of the Design-Build Team to meet these dates shall place all 
responsibility for delays resulting from missing these dates solely in the hands of the Design-
Build Team.  
 
Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall be bound by the 
terms of all signed planning documents and approved minutes and commitments of all 
interagency meetings. The Design-Build Team shall be held accountable for meeting all permit 
conditions. The Design-Build Team shall be required to staff any personnel necessary to provide 
permit compliance.  
 
Unless noted otherwise elsewhere in this RFP, the Department will not honor any requests for 
additional contract time or compensation for any efforts required in order to obtain any permit or 
permit modification, including but not limited to public involvement, additional design effort, 
additional construction effort and / or additional environmental agency coordination and 
approvals. 
 
Individual Permit Application Process  
 
It shall be the Design-Build Team's responsibility to acquire information and prepare permit 
drawings that reflect the impacts and minimization efforts resulting from the aforementioned 
interagency hydraulic design review meeting and interagency permit impacts meeting, and from 
the project as designed by the Design-Build Team. Further, it shall be the Design-Build Team’s 
responsibility to provide these permit impact sheets (drawings) depicting the design and 
construction details to the Department as part of the permit application. The Design-Build Team 
shall be responsible for developing the permit application for all jurisdictional impacts. The 
permit application shall include all utility relocations required by the project. At a minimum, the 
permit application shall consist of the following: 
 
• Cover Letter 
• Minutes from the interagency hydraulic design review meeting and interagency permit 

impacts meetings 
• Stormwater Management Plan (SWP) 
• Permit drawings (with and without contours) 
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• Wetland Permit Impact Summary Sheets 
• Half-size plans 
• Completed forms (Section 404 ENG 4345, etc.) appropriate for impacts 
• On-site Debit Ledger for the Privateer Mitigation Site    
 
The Department will re-verify and update, as needed, the required environmental data that 
expires prior to the completion of the activity causing the impact in the jurisdictional areas. 
These include, but are not limited to, federally protected species, re-verification of wetland 
jurisdictional areas, historic and archaeological sites, and 303(d) impaired streams.  
 
The Design-Build Team shall submit one permit application for the entire project.  The Design-
Build Team shall not submit multiple applications to develop a “staged permitting” process to 
expedite construction activities in a phased fashion. 
 
Direct coordination between the Design-Build Team, the Department’s Design-Build Unit, 
Resident Engineer, Division Environmental Officer (DEO) and the Project Development and 
Environmental Analysis Unit - Natural Environment Section  
(PDEA-NES) shall be necessary to ensure proper permit application development. Upon 
completion of the permit application package, the Design-Build Team shall concurrently forward 
the package to the Design-Build Unit, Resident Engineer, Division Environmental Officer 
(DEO), Hydraulics Unit, and PDEA-NES for review and approval. After all revisions are 
complete, the Department will subsequently forward the package to the appropriate 
environmental agencies. 
 
Any temporary construction measures, including de-watering, construction access, etc. shall be 
addressed in the permit application. Impacts that result from so-called temporary measures may 
not be judged to be temporary impacts by the agencies. These issues shall be addressed by the 
Design-Build Team and reviewed by PDEA-NES prior to the interagency hydraulic design 
review meeting and interagency permit impacts meeting, and resolved with the environmental 
agencies during the aforementioned meetings. 
 
The Design-Build Team shall clearly indicate the location of and impacts of haul roads and 
utility relocations in jurisdictional areas. The Design-Build Team shall also identify all proposed 
borrow and waste sites. The temporary impact descriptions (haul roads, utility relocations, work 
bridges, etc.) shall include restoration plans, schedules and disposal plans. Further, the Design-
Build Team shall describe the construction methods for all structures. The aforementioned 
information, descriptions and details shall be presented during the interagency hydraulic design 
review meetings and interagency permit impacts meetings and be included in the permit 
application.  
 
The NCDOT hereby commits to ensuring, to the greatest extent practicable, that the footprint of 
the impacts in areas under the jurisdiction of the Federal Clean Water Act will not be increased 
during the Design-Build effort. In accordance with the Department of Water Resources’  
NCG 010000, all fill material shall be stabilized and maintained to prevent sediment from 
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entering adjacent waters or wetlands. The Design-Build Team shall be responsible for ensuring 
that the design and construction of the project will not impair the movement of aquatic life. 
 
Requests made for modifications to the permits obtained by the Design-Build Team shall only be 
allowed if the Engineer determines it to be in the best interest of the Department and shall be 
strongly discouraged. The Design-Build Team shall not take an iterative approach to hydraulic 
design issues. The hydraulic design shall be complete prior to permit application. 
 
Individual Permit Timeframe 
 
The Design-Build Team should expect it to take up to 11 months to accurately and adequately 
complete all designs necessary for the permit application, submit the application to the 
Department, and obtain approval for permits from the Environmental Agencies.  Environmental 
Agency review time will be approximately 90 days from receipt of a “complete” package. No 
requests for additional contract time or compensation will be allowed if the permits are obtained 
within this 11-month period. With the exception of location and survey work, utility relocation 
work outside jurisdictional resources that adhere to the aforementioned requirements, permitted 
investigative borings covered under a Nationwide Permit No. 6 and / or Preconstruction 
Notification secured by the Design-Build Team, no mobilization of men, materials, or equipment 
for site investigation or construction of the project shall occur prior to obtaining the permits 
(either within the 11-month period or beyond the 11-month period). The Department will not 
honor any requests for additional contract time or compensation, including idle equipment or 
mobilization or demobilization costs, for the Design-Build Team mobilizing men, materials (or 
ordering materials), or equipment prior to obtaining all permits. The Department will consider 
requests for contract time extensions for obtaining the permits only if the Design-Build Team has 
pursued the work with due diligence, the delay is beyond the Team’s control, and the 11-month 
period has been exceeded. If time were granted it would be only for that time exceeding the  
11-month period. This 11-month period is considered to begin on the Date of Availability as 
noted elsewhere in the RFP.   
 
The Design-Build Team needs to be aware that the approximate timeframes listed above for the 
NCDWR, and the USACE to review a permit application begin only after a fully complete and 
100% accurate submittal. 
 
Mitigation Responsibilities of the Design-Build Team 
 
The Department has debited compensatory mitigation for unavoidable impacts to wetlands and 
surface waters due to the project construction from the Privateer Mitigation Site. This mitigation 
was based on impacts as identified in the planning stage.  
 
Any changes proposed by the Design-Build Team to any design or construction details provided 
by the Department shall be approved by the Department prior to being submitted to the resource 
agencies for their approval.  
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Should additional jurisdictional impacts result from revised design and / or construction 
methods, suitable compensatory mitigation for wetlands and / or streams shall be the sole 
responsibility of the Design-Build Team. Therefore, it is important to note that additional 
mitigation will have to be approved by the environmental agencies and such approval shall 
require, at a minimum, the preparation and approval of a Mitigation Plan before permits are 
approved and before construction can commence. To mitigate for these additional jurisdictional 
impacts, the Design-Build Team shall be responsible for all costs associated with acquiring 
suitable mitigation. Construction of any on-site mitigation shall be performed by a contractor that 
has successfully constructed similar on-site mitigation. In the absence of suitable on-site 
mitigation, the Design-Build Team shall be responsible for acquiring additional mitigation. If 
available, the Department will debit compensatory mitigation for the aforementioned additional 
mitigation from the Privateer Mitigation Site and the Design-Build Team shall reimburse the 
Department for all additional mitigation costs. Otherwise, the Design-Build Team shall be 
responsible for acquiring all additional mitigation from the North Carolina Division of 
Mitigation Services (formerly EEP) or an approved compensatory mitigation banking resource.  
 
The Design-Build Team shall analyze all new areas to be impacted that have not been analyzed 
during the NEPA Process and any staging areas that are located outside the project right of way. 
This analysis shall include performing all environmental assessments. These assessments shall 
require the Design-Build Team to engage the services of a competent environmental consultant 
to conduct a full environmental investigation to include, but not be limited to, Federally Listed 
Threatened and Endangered Species, wetlands, streams, avoidance and minimization in 
jurisdictional areas, compensatory mitigation, FEMA compliance, and historical, archaeological, 
and cultural resources surveys in these areas. The environmental consultant shall obtain 
concurrence through PDEA-NES and from the United States Fish and Wildlife Service to 
document compliance with Section 7 of the Endangered Species Act for those species requiring 
such concurrence. In addition, the Design-Build Team shall identify additional mitigation 
required, identify the amount of time beyond the aforementioned 11-month period, and fulfill all 
other requirements that the permitting agencies impose to obtain the permit. Any contract time 
extensions resulting from additional environmental assessments required by the Design-Build 
Team’s design and / or construction methods impacting areas outside those previously analyzed 
through the NEPA Process shall be solely at the Department discretion. 
 
Commitments 
 

The NCDOT is committed to incorporating all reasonable and practicable design features to 
avoid and minimize stream and wetland impacts, and to provide full compensatory mitigation of 
all remaining impacts.  Avoidance measures were taken during the planning and NEPA Process 
and minimization measures were incorporated as part of the preliminary design. The Design-
Build Team shall incorporate these avoidance and minimization features, plus any minimization 
identified during the interagency hydraulic review meeting and interagency permit impacts 
meeting, into the design and / or construction methods.  
 

All work by the Design-Build Team must be accomplished in strict compliance with the plans 
submitted with the permit applications and in compliance with all conditions of all permits and 
certifications issued by the environmental agencies.  The Design-Build Team shall provide each 
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of its contractors and / or agents associated with the construction or maintenance of this project 
with a copy of the permits. 
 

Unless noted otherwise elsewhere in this RFP, the Design-Build Team shall strictly adhere to 
these commitments, as well as others, including but not limited to, those included in the State 
Combined Environmental Assessment (EA) / Finding of No Significant Impact (FONSI), all 
permits, the interagency meeting and site visits.   
 
Archeological Sites 
 
If the Design-Build Team discovers any previously unknown historic or archeological resources 
while conducting the authorized work, they shall immediately notify in writing the NCDOT 
Archaeology Supervisor and the NCDOT Project Development Engineer, in writing, as listed 
below, who will initiate the required State / Federal coordination after a timely initial assessment.  
The Design-Build Team shall also immediately notify a representative from the Design-Build 
Unit.  Inadvertent or accidental discovery of human remains shall be handled in accordance with 
North Carolina General Statutes 65 and 70.  All questions regarding these discoveries shall be 
addressed to Mr. Matthew Wilkerson, NCDOT Archaeology (919) 707-6089, or  
Ms. Jennifer Harris, PE, NCDOT Project Development (919) 707-6025. 
 

150



 
C 203635 (R-2635D)                 Erosion and Sedimentation Control Scope of Work      Wake County 
   
EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK    (2-20-15) 

 
The NCDOT Roadside Environmental Unit shall review and accept all Erosion and 
Sedimentation Control Plans.  Clearing & Grubbing and Final Grade Release for Construction 
(RFC) Erosion Control Plans shall be submitted to all NCDOT Personnel listed in the Design-
Build Submittal Guidelines before any land disturbing activities, including clearing and 
grubbing, can commence.  If the Design-Build Team chooses to perform the work in discrete 
sections, then a complete set of Clearing & Grubbing and Final Grade RFC Erosion Control 
Plans shall be submitted, accepted, and distributed as noted above prior to land disturbing 
activities, including clearing and grubbing, commencing in that section.  No land disturbing 
activities, including clearing and grubbing, shall occur in any location that does not have 
accepted Clearing & Grubbing and Final Grade RFC Erosion Control Plans.  Refer to the most 
recent version of the NCDENR - Erosion and Sediment Control Planning and Design Manual for 
erosion control design guidelines not addressed in this Scope of Work. 
 
To ensure adherence with the August 3, 2011 NCG-010000 General Construction Permit, issued 
by the North Carolina Department of Environment and Natural Resources, Division of Water 
Resources, the Design-Build Team shall formally submit a project-wide Vegetation Management 
Procedure for the Department’s review and acceptance prior to any land disturbing activities.  
After this initial review, the Design-Build Team shall concurrently provide the Resident Engineer 
and Roadside Environmental Field Operations Engineer updated versions of the Vegetation 
Management Procedure on a monthly basis. These updated versions will not require formal 
submittal to the Design-Build Unit, but will be subject to review comments by the 
aforementioned field personnel. All versions of the Vegetation Management Procedure shall 
include, but not be limited to, 1) provisions for the early establishment of grasses / vegetation, 2) 
provisions for obtaining the required 80% permanent vegetation, as defined in the  
August 3, 2011 NCG-010000 General Construction Permit, by the project final completion date, 
and 3) procedure and schedule details for fertilizer topdressing, supplemental seeding, mowing 
and repair seeding. The Vegetation Management Procedure shall be closely coordinated with the 
grading and hauling operations. The Design-Build Team shall provide a narrative overview of the 
Vegetation Management Procedure in the Technical Proposal. 
 
From the beginning through the end of construction, the Design-Build Team shall maintain 
comprehensive “red-line” As-Built Plans that detail when and where permanent / temporary / 
repair seeding and topdressing have been performed. 
 
Erosion and Sedimentation Control Plans shall at a minimum address the following: 
 
I. Complete Set of Plans 
 

A. Clearing and Grubbing Phase 
 

1.   Use correct NCDOT symbology. 
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2.   Protect existing drainage structure inlets with Rock Inlet Sediment Trap Type ‘A’ 
(RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet Sediment 
Trap Type ‘A’ (PIST-A), etc. 

3.   Utilize adequate perimeter controls (temporary silt ditches (TSD), temporary silt 
fence (TSF), etc.). 

4.   Utilize skimmer basins and rock measures with sediment control stone (Temporary 
Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type ‘A’ 
(TRSC-A), etc.) at drainage outlets. 

5.   Take into account topography and show existing contour lines on Clearing & 
Grubbing Plans only. 

6.   Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) to reduce velocity in 
existing ditches with spacing of 250 feet divided by percentage of ditch grade.  Also 
utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD). 

7.   Protect existing streams; do not place erosion control devices in live streams unless 
permitted by the Division of Water Resources 401 Certification and the Army Corps 
of Engineers 404 Permits. 

8.   Provide adequate silt storage for 3600 cubic feet per disturbed acre and sediment 
basins shall be sized with surface area equal to 435 square feet per cubic foot per 
second (cfs) of the peak inflow rate, Q25, using 25-year peak rainfall data (NCDENR 
- Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
Weather Service web site http://dipper.nws.noaa.gov/hdsc/pfds/ for partial 
duration (ARI) time series type).  A Sediment Basin Designer Spreadsheet will be 
provided by the NCDOT Roadside Environmental Unit (REU) upon request. 

9.   Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q25, using the 25-year peak rainfall data (NCDENR - Erosion and 
Sediment Control Planning and Design Manual or NOAA’s National Weather 
Service web site http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) 
time series type).  A Skimmer Basin Designer Spreadsheet will be provided by the 
NCDOT Roadside Environmental Unit (REU) upon request. 

10.   The minimum and maximum length to width ratio of all Sediment Basins shall be 
2:1 and 6:1, respectively. 

11.   Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 
be installed with a spacing of 1/4 the basin length. For silt basins with a length less 
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing 
of 1/3 the basin length. The Design-Build Team will not be required to show the 
individual baffles on the Erosion Control Plans, but shall be required to incorporate 
the Coir Fiber Baffle Detail on the Erosion Control Plans. 

12.   Include any culvert and / or pipe construction sequence plan sheets in the Clearing & 
Grubbing Plans; all pipes 48 inches or larger, or any combination of pipes that total 
48 inches or more shall require a construction sequence.  Prior to installation of pipes 
smaller than 48 inches in jurisdictional areas, the Design-Build Team shall submit a 
phasing plan for managing the watercourse to the Resident Engineer for review and 
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acceptance.  The phasing plan shall be in accordance with the Best Management 
Practices for Construction and Maintenance Activities. 

13.   During construction, provide temporary sediment basins that dewater from the 
surface at all permanent stormwater devices. 

14.   Utilize Coir Fiber Wattles with Polyacrylamide (PAM) and / or TRSC-As with 
Matting and PAM in temporary and permanent, existing and proposed ditches at a 
spacing of 50 feet in areas where sediment basins are not feasible at drainage outlets 
and in areas where sediment basins at drainage outlets with sediment traps  
(i.e. PIST-A, RIST-A, etc.), cannot be properly sized to surface area and / or 
sediment storage requirements due to safety concerns, right of way restrictions, 
utility conflicts, or other construction limitations approved by the Roadside 
Environmental Unit. 

15.   Place a device utilizing PAM at all sediment basin inlets. 
16.   Do not place erosion control devices that require excavation (i.e. sediment basins, 

silt ditches, etc.) in wetlands. 
17.   Within the entire project limits, provide disturbed and undisturbed drainage areas in 

MicroStation Format. 
18.   For all drainage outlets where the runoff cannot be treated with a sediment basin and 

/ or the sediment basin cannot be constructed to the required sediment storage or 
surface area requirements, provide a written explanation. 

19.   All perimeter Sediment Basins shall be placed outside of fill slopes. 
20.   At a maximum spacing of 200 feet, and as directed, utilize Special Sediment Control 

Fence drainage breaks in silt fence. 
 

B. Final Grade Phase 
 

1.   Use correct NCDOT symbology. 
2.   Protect existing and proposed drainage structure inlets with RIST-A, RIST-C,  

PIST-A, etc. 
3.   Utilize adequate perimeter controls (TSD, TSF, etc.). 
4.   Place Special Sediment Control Fence at toe of bridge approach fills along streams. 
5.   Utilize TRSC-B’s to reduce velocity in existing and proposed ditches with spacing of 

250 feet divided by percentage of ditch grade.  Also utilize TRSC-B’s in proposed 
TSD’s and TD’s. 

6.   Utilize temporary slope drains and earth berms at top of fill slopes 8 feet or higher 
and a fill slope grade of 3:1 or steeper, or where there are superelevations above 0.04 
and fills are greater than 5 feet.  Maximum slope drain spacing shall be 200 feet. 

7.   Utilize rock energy dissipater and / or silt basin at outlet of slope drain. 
8.   Devices at all drainage turnouts shall utilize infiltration, skimmer, or sediment control 

stone (TRSD-B, TRSC-A, etc.) and a spillway with an adequately designed base 
length to distribute outflow. 

9.   Provide adequate silt storage for 3600 cubic feet per disturbed acre and sediment 
basins shall be sized with surface area equal to 435 square feet per cubic foot per 
second (cfs) of the peak inflow rate, Q25, using 25-year peak rainfall data (NCDENR 
- Erosion and Sediment Control Planning and Design Manual or NOAA’s National 
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Weather Service web site http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration 
(ARI) time series type).  A Sediment Basin Designer Spreadsheet will be provided by 
NCDOT Roadside Environmental Unit upon request. 

10.   Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed 
acre with surface area equal to 325 square feet per cubic foot per second (cfs) of the 
peak inflow rate, Q25, using the 25-year peak rainfall data (NCDENR - Erosion and 
Sediment Control Planning and Design Manual or NOAA’s National Weather 
Service web site http://dipper.nws.noaa.gov/hdsc/pfds/ for partial duration (ARI) 
time series type).  A Skimmer Basin Designer Spreadsheet will be provided by the 
NCDOT Roadside Environmental Unit upon request. 

11.   Provide matting for erosion control in all ditch lines, including but not limited to 
temporary ditch lines  (TDs)  utilized to divert offsite runoff around construction 
areas, where the velocity is greater than 2.0 feet / sec, and the shear stress is 1.55 psf 
or less.  For ditch lines with a shear stress above 1.55 psf, Permanent Soil 
Reinforcement Mat or Rip Rap shall be utilized. 

12.   Unless otherwise approved by the Roadside Environmental Field Operations 
Engineer, provide matting for erosion control on all slopes (cut and fill) that are 
steeper than 4:1 and a height of eight feet or greater. 

13.   Along all slopes (cut and fill) that are 30 feet or higher, place parallel rows of 12-inch 
Excelsior Wattles at a spacing height of 15 feet. 

14.   The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 
and 6:1, respectively. 

15.   Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage 
outlets. For silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall 
be installed with a spacing of 1/4 the basin length. For silt basins with a length less 
than 20 feet, a minimum of two Coir Fiber Baffles shall be installed, with a spacing of 
1/3 the basin length. The Design-Build Team will not be required to show the 
individual baffles on the Erosion Control Plans, but shall be required to incorporate 
the Coir Fiber Baffle Detail on the Erosion Control Plans. 

16.   During construction, provide temporary sediment basins that dewater from the surface 
at all permanent stormwater devices. 

17.   Utilize Coir Wattles with Polyacrylamide (PAM) and / or TRSC-As with matting and 
PAM in temporary and permanent, existing and proposed ditches at a spacing of 50 
feet in areas where sediment basins are not feasible at drainage outlets, and in areas 
where sediment basins at drainage outlets with sediment traps (i.e. PIST-A, RIST-A, 
etc.) cannot be properly sized to surface area and / or sediment storage requirements 
due to safety concerns, right of way restriction, utility conflicts, or other construction 
limitations approved by the Roadside Environmental Unit. 

18.   Place device utilizing PAM at all sediment basin inlets. 
19.   Do not place erosion control devices that require excavation (i.e. basins, silt ditches, 

etc.) in wetlands. 
20.   Within the entire project limits, provide disturbed and undisturbed drainage areas in 

MicroStation Format. 
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21.   For all drainage outlets where the runoff cannot be treated with a sediment basin and   
or the sediment basin cannot be constructed to the required sediment storage or 
surface area requirements, provide a written explanation. 

22.   All perimeter Sediment Basins shall be placed on the outside of fill slopes.  
23.   At a maximum spacing of 200 feet, and as directed, utilize Special Sediment Control 

Fence drainage breaks in silt fence. 
 
C.  Intermediate Phase 

 
Intermediate Erosion Control Plans shall only be required if design modifications and / or site 
conditions require additional erosion control design or design revisions to the RFC Clearing 
and Grubbing and / or RFC Final Grade Erosion Control Plans. Intermediate Plans shall be 
submitted for review and shall be accepted prior to construction of any aspect impacted by 
the revised erosion control design.  For any intermediate phase, comply with Section B, 
“Final Grade Phase” above. 

 
II. Detail Sheets and Notes 
 

A.  Provide project specific special notes and details such as skimmer basin, coir fiber wattle                     
with Polyacrylamide (PAM), etc. 

B. Provide matting summary sheet(s): matting for erosion control and permanent soil 
reinforcement mat 

C. Provide reforestation sheet(s): regular, wetland and / or streambank showing appropriate 
species 

 
III. Title Sheet 
 

A. Show correct notes: NCG-01, HQW, ESA, clearing and grubbing, etc. 
B. Show correct standards for project 
C. List of standard NCDOT symbology 
D. Show name and certification number of Level IIIA certified individual responsible for 

designing and / or reviewing Erosion and Sedimentation Control Plans 
 
IV. Special Provisions 
 

A. Erosion Control Special Provisions are available at the following website: 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/soil_water/  

special_provisions/ 

B. References in Erosion Control Special Provisions from the aforementioned website to 
Method of Measurement, Basis of Payment, or any other statement regarding direct 
payment for Erosion & Sediment Control measures shall be disregarded. 

C. Erosion & Sediment Control / Stormwater Certification found elsewhere in this RFP. 
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V. Miscellaneous 
 

A. Plan submittals shall include all pertinent design information required for review, such as 
design calculations, drainage areas, etc. 

B. The NCDOT Roadside Environmental Unit will provide a sample set of Erosion and 
Sedimentation Control Plans (including any special details or special provisions used by 
the NCDOT Roadside Environmental Unit) and MicroStation Erosion Control 
Workspace to the Design-Build Team for reference upon request. 

C. Plans shall address any environmental issues raised during the permitting process. 
D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT Roadside 
Environmental Unit. 

E. Temporary access and haul roads, other than public roads, constructed or used in 
connection with the project shall be considered a part of the project and addressed in the 
Erosion and Sedimentation Control Plans.  Temporary access and haul roads located 
within the footprint and / or right of way / easement corridor of the project shall be part of 
the highway Erosion and Sedimentation Control Plans. Temporary access and haul roads 
associated with borrow pits and staging areas shall be included in the Reclamation Plan. 

F. Borrow or waste areas that are part of the project shall require a separate Reclamation 
Plan, unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a 
landfill regulated by the Division of Solid Waste Management (NCDENR).  For newly 
created borrow pit(s) that require dewatering, Borrow Pit(s) Dewatering Basins shall be 
required and shall be in accordance with the applicable Special Provision available at the 
website noted in Section IV above.  The Design-Build Team shall submit the location and 
permit number for waste / borrow sites covered by the Mining Act of 1971 or regulated by 
DSWM (DENR) concurrently to the Design-Build Unit and the Resident Engineer.  For 
Reclamation Procedures, see:  

 
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ 

ContractedReclamationProcedures.pdf 
 

G. Whenever the Engineer determines that significant erosion and sedimentation continues 
despite the installation of approved protective practices, the Design-Build Team shall be 
required to and shall take additional protective action. 

H. An accepted Erosion and Sedimentation Control Plan shall not exempt the Design-Build 
Team from making every effort to contain sediment onsite. 

I. Any Erosion Control Design revisions made during the construction of the project shall 
be submitted to NCDOT Roadside Environmental Unit by the 15th of the month via the 
Design-Build Unit.  At anytime requested by the Engineer or the NCDOT Roadside 
Environmental Unit, the Design-Build Team shall provide an updated version of the 
Erosion and Sedimentation Control Plans for distribution to all parties involved in the 
construction process. 

J. The Design-Build Team shall comply with the North Carolina Administrative Code Title 
15 A Department of Environment and Natural Resources Chapter 4, Sediment Control. 

K. A pre-design meeting shall take place between the NCDOT Roadside Environmental Unit 
Soil & Water Engineering Section, the Design-Build Team, and any other pertinent 

 
156

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/%0bContractedReclamationProcedures.pdf
http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/%0bContractedReclamationProcedures.pdf


 
C 203635 (R-2635D)                 Erosion and Sedimentation Control Scope of Work      Wake County 
   

NCDOT personnel before any Erosion and Sedimentation Control Designs are submitted 
to NCDOT Roadside Environmental Unit.  Erosion and Sedimentation Control Plan 
submittals shall only be reviewed and accepted by NCDOT Roadside Environmental Unit 
after the Erosion Control Pre-Design Meeting.  The Design-Build Team shall be required 
to submit a tentative Erosion and Sedimentation Control Plan submittal schedule at the 
pre-design meeting. 

L. At minimum, the Design-Build Team shall bring one erosion control plan sheet with a 
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control 
Plan pre-design meeting. 

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 
be kept on site at all times throughout the duration of the project. 

N. Immediately after the clearing and grubbing erosion control measures have been installed 
for the entire project, or for individual sections if the Design-Build Team has divided the 
project into construction segments, the Design-Build Team’s erosion and sedimentation 
control designer shall field verify constructed dimensions and installation of all erosion 
control devices.  After this initial inspection(s), the aforementioned designer shall review 
the project conditions a minimum of every 30 days during the heavy grading operations, 
and as directed by the Engineer, to verify the field conditions of disturbed areas draining 
to erosion control devices and to ensure that the erosion control devices provide the 
current field condition requirements for sediment storage and surface area.  During 
construction, the NCDOT may conduct separate field inspections of the project 
conditions and the erosion control devices. The erosion and sedimentation control 
designer shall make appropriate design revisions to the Clearing and Grubbing, 
Intermediate Erosion Control Plans and / or Final Grade Erosion Control Plans resulting 
from  / required by the Design-Build Team and / or the Departmental field inspections for 
the Department’s review and acceptance, in accordance with the Design-Build Submittal 
Guidelines. The Design-Build Team shall concurrently provide written documentation of 
all field verifications / inspections performed by the Design-Build Team to the NCDOT 
Roadside Environmental Unit, Soil and Water Engineering and Field Operations Section, 
and the Resident Engineer. At a minimum, this documentation shall detail what was 
observed during the field verification / inspection and all resulting required actions with a 
timeframe for implementation. When the project conditions no longer warrant, in the sole 
discretion of the Department, inspections by the erosion and sedimentation control 
designer may cease. 

O. The Design-Build Team’s erosion and sedimentation control designer shall submit design 
calculations, for the Department’s review and acceptance, for all modifications to the 
Erosion and Sedimentation Control Plans that result in dimension modifications and / or 
relocations, other than minor shifts to accurately place, to the devices noted below: 

 
• Riser Basin 
• Skimmer Basin and all devices with Skimmers 
• Temporary Rock Sediment Dam Type A 
• Temporary Rock Sediment Dam Type B 
• Temporary Rock Silt Check Type A 
• Culvert Construction Sequences 
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• Temporary and Permanent Stream Channel Relocations 
 

P. Erosion & Sediment Control / Stormwater Certification shall be required according to the 
Project Special Provision found elsewhere in this RFP. 

Q. Prior to installation of any erosion control devices, the Design-Build Team shall verify 
boundaries of jurisdictional areas in the field and delineate with Safety Fence or flagging.  
For guidance on Safety Fence and flagging in jurisdictional areas, see: 

 

http://www.ncdot.org/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
 

R. Once RFC Erosion and Sedimentation Control Plans are issued, any major design change 
or addition, any change that involves calculations, and any addition, deletion, or 
relocation of a sediment basin shall be submitted to the NCDOT Roadside Environmental 
Unit for review and acceptance.  Minor changes such as moving silt fence, adding or 
moving temporary ditches (unless adding new runoff flow to a sediment basin), and 
adding or moving slope drains shall be reviewed by the Engineer in the field. 

S. All erosion control measures with stone extending beyond the construction limits shall be 
considered temporary fill. If impacted wetland areas are permitted as Hand Clearing, then 
the aforementioned temporary fill shall be permitted as Temporary Fill in Hand Cleared 
Areas for Erosion Control. (Reference the Environmental Permits Scope of Work found 
elsewhere in this RFP) 

T. Sediment basins that drain directly into jurisdictional water or have a total drainage area 
of one acre or more shall be designed and constructed with outlet structures that only 
withdraw water from the surface.  For sediment basins that do not drain directly into 
jurisdictional water or have less than one acre of total drainage area, surface dewatering 
outlets and stone outlets may be provided. 
 

U. Ground Cover Stabilization Requirements - NCG010000 (7 - 14 Days) 
 
Ground cover stabilization shall comply with the timeframe guidelines specified by the 
North Carolina Department of Environment and Natural Resources Division of Water 
Resources NCG-010000 General Construction Permit that became effective on  
August 3, 2011.  Excluding the slopes noted below, temporary and permanent ground 
cover stabilization shall be provided within seven calendar days from the last land-
disturbing activity. The Design-Build Team shall label all slopes subject to the seven-day 
ground cover stabilization requirements on all Erosion and Sedimentation Control Plans 
submitted to the Department for review and acceptance.  
 
For the slopes noted below, temporary and / or permanent ground cover stabilization shall 
be provided within 14 calendar days from the last land-disturbing activity: 
 

Slopes between 2:1 and 3:1, with a slope length of ten feet or less 
Slopes 3:1 or flatter, with a slope length of 50 feet or less 
Slopes 4:1 or flatter 
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Temporary and / or permanent ground cover stabilization shall be provided in accordance 
with the provisions in this RFP, the Vegetation Management Procedure developed by the 
Design-Build Team and NCG-010000. 
 

V. Additional Ground Cover Stabilization Requirements 
 
Once the Design-Build Team identifies the area for stabilization due to inactivity, the 
Design-Build Team shall obtain concurrence from the Engineer and adhere to the 
following options based on the estimated amount of time the area will remain inactive.  If 
the area stabilized exceeds the estimated timeframe, the Design-Build Team shall 
implement the next level of stabilization as directed by the Engineer. 
 
Short Term Stabilization - For areas that will remain inactive for up to 21 days 

 
Erodible areas shall be stabilized utilizing non-vegetative cover. Non-vegetative cover 
options include straw mulch, hydraulic applied erosion control products or rolled erosion 
control products. If straw mulch is used, it shall provide 100% groundcover and be tacked 
sufficiently to hold the mulch in place for the duration of the inactive period.  All other 
methods shall be installed according to the manufacturer’s directions. 

 
Mid-Term Stabilization -For areas that will remain inactive for up to 90 days 
 
Erodible areas shall be stabilized utilizing the following stabilization protocol: 

   
March 1 - August 31    September 1 - February 28 

 
50# German or Browntop Millet   50# Rye Grain or Wheat 
500# Fertilizer     500# Fertilizer 
4000# Limestone     4000# Limestone 
 

At the Engineer’s sole discretion, the use of limestone on sandy soils that require topsoil 
for stabilization may be eliminated. The Design-Build Team shall consult with, and 
obtain approval from, the NCDOT Roadside Environmental Unit prior to eliminating 
limestone. 

 
Upon obtaining approval from the Engineer, the Design-Build Team may use wood 
mulch and / or ground clearing and grubbing debris as an option for  
Mid-Term Stabilization. If approved, the aforementioned mulch and / or debris shall be 
installed at a thickness that prevents erosion. 
 
In accordance with the requirements noted above, the Design-Build Team shall apply 
Mid-Term Stabilization to all exposed road beds that lime stabilization and asphalt tack 
coating is not applied.  
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Long Term Stabilization - For areas that will remain inactive for more than 91 days 
  
Erodible areas shall be stabilized utilizing the following stabilization protocol: 
 

All Roadway Areas 
 

March 1 - August 31    September 1 - February 28 
 
10# Centipede *    10# Centipede * 
50# Tall Fescue Cultivars **   50# Tall Fescue Cultivars ** 
25# Bermudagrass (hulled)    35# Bermudagrass (unhulled) 
500# Fertilizer     500# Fertilizer 
4000# Limestone     4000# Limestone 

 
* On cut and fill slopes 2:1 or steeper, the Design-Build Team shall apply centipede, at a 
rate of five pounds per acre. 

 
Riparian and Wetland Locations 

 
March 1 – August 31     September 1 – February 28 
 

18# Creeping Red Fescue Cultivars *** 18# Creeping Red Fescue Cultivars *** 
6# Indiangrass     6# Indiangrass 
8# Little Bluestem     8# Little Bluestem 
4# Switchgrass    4# Switchgrass 
25# Browntop Millet    35# Rye Grain 
500# Fertilizer     500# Fertilizer 
4000# Limestone     4000# Limestone 

 
Waste and Borrow Locations 

 
March 1 – August 31    September 1 - February 28 
 
75# Tall Fescue Cultivars **    75# Tall Fescue Cultivars ** 
25# Bermudagrass (hulled)    35# Bermudagrass (unhulled) 
500# Fertilizer     500# Fertilizer 
4000# Limestone     4000# Limestone 
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** Approved Tall Fescue Cultivars 
 

06 Dust Escalade Justice Serengeti 
2nd Millennium Essential Kalahari Shelby 
3rd Millennium Evergreen 2 Kitty Hawk 2000 Sheridan 

Apache III Faith Legitimate Signia 
Avenger Falcon IV Lexington Silver Hawk 
Barlexas Falcon NG LSD Silverstar 

Barlexas II Falcon V Magellan Shennandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tahoe II 
Blade Runner II Five Point Pedigree Talladega 

Bonsai Focus Picasso Tanzania 
Braveheart Forte Piedmont Tarheel 

Bravo Garrison Plantation Terrano 
Bullseye Gazelle II Proseeds 5301 Titan Ltd 

Cannavaro Gold Medallion Prospect Titanium LS 
Catalyst Grande 3 Pure Gold Tracer 
Cayenne Greenbrooks Quest Traverse SRP 

Cessane Rz Greenkeeper Raptor II Trio 
Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Umbrella 

Darlington Hot Rod Rhambler 2 SRP Van Gogh 
Davinci Hunter Rembrandt Venture 
Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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*** Approved Creeping Red Fescue Cultivars 
 

Aberdeen  Boreal   Epic   Cindy Lou 
 

From January 1 – December 31, the Design-Build Team shall apply an additional 20# of 
Sericea Lespedeza and 15# Crown Vetch on cut and fill slopes 2:1 or steeper.  

 
If applied with a hand seeder, the Crown Vetch Seed shall be double inoculated.  If the 
Crown Vetch Seed is applied with a hydroseeder, four times the normal rate of inoculant 
shall be used. If a fertilizer-seed slurry is used, the required limestone shall also be 
included to prevent fertilizer acidity from killing the inoculant bacteria.  To prevent harm 
to the bacteria, the inoculant shall be kept below 80° F.  The rates and grades of fertilizer 
and limestone shall be the same as specified above. 

 
Fertilizer shall be 10-20-20 analysis or a different analysis that provides a 1-2-2 ratio 
applied at a rate that provides the same amount of plant food as a 10-20-20 analysis and 
as directed. 

 
Soil Analysis 

 
If vegetation establishment indicates a deficiency in soil nutrients or an incurred pH level 
is present, the Design-Build Team shall take soil samples and apply additional soil 
amendments to the affected area and as directed. 

 
Fertilizer Topdressing 
 
In accordance with the requirements noted below, the Design-Build Team shall apply a 
minimum of one Fertilizer Topdressing application to all permanently seeded areas 
immediately prior to completion of the project, twice during every growing season from 
April 1st through September 30th, and at other times as directed. 
 
Fertilizer used for topdressing shall be 10-20-20 analysis applied at a rate of 500 pounds 
per acre; or a different analysis that provides a 1-2-2 ratio applied at a rate that provides 
the same amount of plant food as a 10-20-20 analysis and as directed.  

 
Fertilizer used for waste and borrow areas shall be 16-8-8 grade applied at a rate of 500 
pounds per acre; or a different analysis that provides a 2-1-1 ratio applied at a rate that 
provides the same amount of plant food as a 16-8-8 analysis and as directed. 

 
Supplemental Seeding 

 
For all supplemental seeding, the kinds of seed and proportions shall be the same as 
specified above for Long Term Stabilization, with the exception that centipede seed shall 
not be allowed in the seed mix. The rate of application for supplemental seeding shall be 
between 25# to 75# per acre. Prior to topdressing, the Design-Build Team shall determine 
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the actual rate per acre for supplemental seeding and submit the supplemental seeding 
rate and areas to the Department for review and acceptance.  
 
To prevent disturbance of existing vegetation, minimum tillage equipment, consisting of 
a sod seeder, shall be used to incorporate seed into the soil where degree of slope allows. 
Where degree of slope prevents the use of a sod seeder, a clodbuster (ball and chain) may 
be used. 

 
Mowing 

 
The minimum mowing height shall be four inches. 

EROSION CONTROL LIQUIDATED DAMAGES 
 
The Design-Build Team shall observe and comply with Federal and State Laws, Local Laws, 
Ordinances, and Regulations; as well as Orders and Decrees of Bodies having any jurisdiction or 
authority in accordance with Section 107 of the 2012 Standard Specifications for Roads and 
Structures. 
 
The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 
authorities having jurisdiction over public and private land governing the protection of erosion 
and sedimentation.  Any fines, remediation required or charges levied against the Department for 
failing to comply with all rules and regulations concerning erosion and sediment control, due to 
the Design-Build Team’s negligence, carelessness, or failure to implement the Erosion and 
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water 
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from 
monies due the Design-Build Team.  In addition to said fines, remediation required, or charges 
levied, any associated engineering costs or actions taken by the Department in order for the 
Department to comply with rules and regulations, as a result of the Design-Build Team’s 
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans 
and Specifications; and / or the SWPPP, regardless of absence of neglect, shall be deducted from 
the monies due to the Design-Build Team. 
 
EROSION CONTROL COORDINATION MEETINGS 

Preliminary Construction Meeting 

Prior to any land disturbing activity, the Engineer will schedule a meeting with Division 
construction personnel, Design-Build Team senior management, Design-Build Team project 
staff, NCDOT project staff, consultant engineering / inspection staff, NCDOT Construction Unit, 
NCDOT Roadside Environmental Unit, Land Quality, Department of Water Resources and any 
other party associated with activities that impact the overall effectiveness of the project’s erosion 
control.   

During this meeting, the attendees shall review the Design-Build Team’s Traffic Control Plans 
and identify potential erosion control issues. All attendees will provide comments, 
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recommendations and supportive information to help facilitate resolution to the aforementioned 
potential erosion control issues. 

Construction Meetings 

Once construction begins, the NCDOT Resident Engineer will schedule monthly meetings to 
review the erosion control status.  All parties listed above for the Preliminary Construction 
Meeting shall participate in these monthly construction meetings. 

During the construction meetings, the erosion control efforts / issues to date will be reviewed and 
discussed. Additionally, the upcoming construction phases will be reviewed to identify potential 
erosion control issues. After the construction meeting, a project review may occur to identify site 
specific issues and identify solutions. The Design-Build Team shall be responsible for all actions, 
corrections and / or resolutions resulting from the construction meetings and / or subsequent site 
visits. 

The NCDOT senior management will discuss issues that are repeatedly identified on inspection 
reports and / or discussed during the construction meetings with the Design-Build Team’s senior 
management. 

If project activities do not change the erosion control status / conditions, the NCDOT Resident 
Engineer may elect to change the construction meeting frequency or cancel a meeting. 
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PAVEMENT MARKINGS SCOPE OF WORK    (4-30-15)   
 
General 
 
The Design-Build Team shall prepare Final Pavement Marking Plans in accordance with the 
2009 edition of the Manual on Uniform Traffic Control Devices (MUTCD), the 2012 NCDOT 
Roadway Standard Drawings, “Guidelines for Preparation of Traffic Control and Pavement 
Marking Plans for Design-Build Projects”, the “Design-Build Submittal Guidelines” and the 
contract requirements contained herein. 
 
Final Pavement Marking Plan Requirements 
 
The Design-Build Team shall select a Private Engineering Firm (PEF) that has experience 
designing and sealing Pavement Marking Plans for NCDOT on comparable projects. The 
Design-Build Team shall list projects in the Technical Proposal, including description and 
similarity to the subject project that the PEF developed Pavement Marking Plans.  
 
The Design-Build Team shall develop Pavement Marking Plans that maintain all types of traffic 
(motorists, bicyclists, and pedestrians within the highway, including persons with disabilities in 
accordance with the Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) 
as defined by the Manual for Uniform Traffic Control Devices (MUTCD).  
 
The Design-Build Team shall show and station all curb ramps in the Pavement Marking Plans 
for signalized intersections, non-signalized intersections and points of pedestrian crossings.  
Curb ramps shall be constructed per the current ADA standards and with guidance from the 2012 
NCDOT Roadway Standard Drawings.  If the roadway geometry does not allow the use of the 
standard details, contact the Contract Standards and Development Unit for alternative approved 
curb ramp designs. 
 
Final Pavement Marking Project Limits 
 
The Final Pavement Marking Plans shall address any required modifications to existing 
pavement markings located outside the project limits to ensure appropriate tie-ins. The Design-
Build Team shall install all pavement markings and markers located within and outside the 
project limits, resulting from the project construction, including but not limited to a complete 
restriping of all Triangle Expressway (Toll NC 540) lanes throughout the project limits.  
 
Pavement Markings, Markers and Delineation  

 
The Design-Build Team shall submit a complete set of Final Pavement Marking Plans that 
include the -L- Line, all -Y- Lines, all ramps and loops for review and acceptance. The Design-
Build Team shall not place any final pavement markings or markers until the Final Pavement 
Marking Plans are reviewed and accepted by the Department. 
 
The Design-Build Team shall use pavement marking and marker products that conform to all 
NCDOT requirements and are listed on the NCDOT’s Approved Products List.  The use of any 
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devices that are not shown on the Approved Product List shall require written approval from the 
Signing and Delineation Unit prior to incorporation. 
 
The Design-Build Team shall install pavement markings and markers in accordance with the 
NCDOT 2012 Standard Specifications for Roads and Structures, and in accordance with the 
manufacturer’s procedures and specifications.  
 
The Design-Build Team shall install pavement markings and pavement markers on the final 
surfaces as follows: 
 

Road Marking Marker 

Concrete Surfaces Polyurea with Highly Reflective 
Elements *Snowplowable (Raised Markers on  

-Y3- INT and Bridge Deck) Asphalt Surfaces Thermoplastic  
 
* The Design-Build Team shall install snowplowable markers a minimum of 3” from 
longitudinal concrete joints and a minimum of one-foot from transverse concrete joints. 
 
On asphalt surfaces, the Design-Build Team shall install Heated-In-Place Thermoplastic or 
Extruded Thermoplastic markings for stop bars, symbols, characters, crosswalks and diagonals. 
 
On concrete surfaces, the Design-Build Team shall install Heated-In-Place Thermoplastic or 
Cold Applied Plastic (Type II or III) for stop bars, symbols, characters, crosswalks and 
diagonals. 
 
Using water blasting (hydro blasting) or grinding, the Design-Build Team shall remove all 
residue and surface laitance on concrete bridge deck prior to placing final pavement marking 
materials. 
 
Prior to placing pavement marking material on concrete surfaces that are diamond ground, the 
Design-Build Team shall use an acceptable method to grind ridges smooth only where pavement 
markings will be installed. 
 
On all Full Control of Access interstate, toll facilities and US Routes the Design-Build Team 
shall install six-inch wide pavement markings, (i.e., lane line, edge line and skips) for the final 
pavement marking. The Design-Build Team shall install gore lines that are twice the edge line 
width. 
 
The Design-Build Team shall tie proposed pavement marking lines to existing pavement 
marking lines. 
 
The Design-Build Team shall replace any pavement markings that have been damaged by the 
end of each day’s operation. 
 
The Design-Build Team shall install Polyurea or Epoxy pavement marking materials for black 
contrast markings on the Triangle Expressway (Toll NC 540) that match existing. 
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The Design-Build Team shall only remove pavement markings from concrete surfaces by water 
blasting (hydro blasting) or grinding. The Design-Build Team shall not remove pavement 
markings from asphalt surfaces by water blasting (hydro blasting). 
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ALL-ELECTRONIC TOLLING (AET) TOLL ZONE FACILITIES INFRASTRUCTURE 
SCOPE OF WORK   (4-6-15) 

General 

This AET Toll Zone Facilities Infrastructure Scope of Work includes design, engineering, 
fabrication, delivery and erection of gantries, AET Toll Zone Vaults, pavement, concrete pads, 
sidewalks, electrical work, heat, ventilation, air conditioning (HVAC) work, conduit duct banks 
and associated junction boxes necessary for the infrastructure of the AET tolling system. 

The AET Toll Zones shall be designed and constructed in conformance with the NCTA AET 
Standard Drawings provided by the Department.  The design and construction shall also conform 
to any applicable project aesthetic guidelines that may be provided by the Department.  

The Department will enter into an agreement with a Toll Systems Integrator (TSI), to design, 
develop, install, test and operate the roadside toll AET equipment for the project.   

The Design-Build Team shall coordinate with the Department in the final design and 
construction of the AET Toll Zone to readily accommodate the TSI’s components without the 
need for modifications and to achieve the NCTA tolling performance requirements.  Some 
information contained within this AET Toll Zone Facilities Infrastructure Scope of Work and the 
NCTA AET Standard Drawings is typical and may not be applicable for the specific tolling 
system provided by the TSI.  The Design-Build Team shall consider all local conditions and 
proposed tolling equipment, and produce the best possible fully engineered design for conduits, 
boxes and pads to support the integration of the roadside toll AET equipment. However, based 
upon coordination with the TSI in the final design of the AET toll zone there may be a reduction, 
deletion or addition of items indicated within this scope of work, which if allowed and necessary, 
shall result in compensation adjustments in accordance with the 2012 Standard Specifications for 
Roads and Structures.   

Accurate As-Built Plans shall be provided to the Department at the completion of work 
indicating all AET Toll Zone facilities infrastructure elements installed with accurate locations 
indicated.   

Provide NCTA, via the Design-Build Unit, four (4) sets of keys to all doors and cabinets.   

Provide NCTA, via the Design-Build Unit, a binder containing equipment 
installation / maintenance manuals, warranty information, etc. for all installed equipment. 
Provide electronic copies of this material on CD or DVD with the aforementioned binder. 

Design, construction drawings, As-Builts Plans, details, and specifications described within this 
Scope of Work shall be the responsibility of the Design-Build Team, unless noted otherwise.  
Provide all details and plans consistent with industry standards and professional requirements. 

Intermediate Contract Time #8 for Failure to Relocate and Reconnect Transformer 

Should the transformer near the T33 mainline AET site require relocation, the Design-Build 
Team shall relocate and reconnect the transformer within 72 hours.  The Design-Build Team 
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shall notify the NCTA, in writing, a minimum of seven days prior to beginning the transformer 
relocation / reconnection.  The propane used by the AET generators during this relocation / 
reconnection work will be the responsibility of NCTA. 

Liquidated Damages for Intermediate Contract Time #8 for failure to relocate and 
reconnect the transformer near the T33 mainline AET site within 72 hours are $2,500 per 
occasion, per 24-hour period or any portion thereof. 

AET Toll Zone Location 

Locate each AET Toll Zone at the general locations indicated on the R-2635D Design Public 
Meeting Map – Ultimate Design, provided by the Department. Coordinate the final site location 
for the AET Toll Zones with the Department.  The final location shall be approved by the 
Department prior to proceeding with final design drawings. 
 
Locate AET Toll Zones away from sources of Electro Magnetic Interference (EMI) including 
electrical power supply transformers, motors, Magnetic Resonance Imaging (MRI) and X-ray 
equipment, radio transmitters, radar transmitters, and induction heating devices in order to 
minimize interference with future communications cabling.  The Department has tested the EMI 
levels in proximity to the American Tower’s telecommunication tower and determined that the 
levels are acceptable. 
 
The Design-Build Team shall provide GPS coordinates of preliminary design toll zone locations 
to the Department for review and acceptance prior to developing the final design.  

Locate all AET Toll Zones in roadway areas where lane changing and weaving would not be 
expected.  Do not locate AET Toll Zones under structures or on structures. 

Do not place drainage (or other) pipes under the area between the first and second gantries or 
within 25 feet of any conduit or junction box.  The design and construction shall ensure that 
surface stormwater shall be directed away from all in-ground junction boxes and equipment 
pads.  The AET Toll Zone design shall be closely coordinated with the roadway design. Shoulder 
gutter or curb may be needed to assure stormwater is directed away for the junction boxes and 
equipment pads. 

Protect access drive and gantry columns with guardrail as shown in the NCTA AET Standard 
Drawings. 

Toll Zone Location Geometric Design 
• Preferably, the AET Toll Zone should be located in a minimum 250-foot long horizontal 

tangent section with limits from at least 100 feet prior to the first AET gantry structure 
centerline to at least 100 feet beyond the second AET gantry structure centerline.  

• In the event the AET Toll Zone cannot be located in a horizontal tangent section, it may be 
located in a horizontal curve section with a radius of 2,000 feet or greater. 

• Provide AET Toll Zone pavement cross-slopes that shall be uniform through the AET Toll 
Zone travel lanes.  The cross-slope shall not exceed 2 vertical feet over the width of the 
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section at the tolling point; for the purpose of this requirement, the “width of the section" 
shall be defined as the distance between the centerlines of the left and right shoulder.  

• For off-ramps, locate AET Toll Zones a minimum of 350 feet from pavement gore point, if 
possible.  Pavement gore point shall be defined as the intersection of the right outside edge of 
mainline shoulder and the left outside edge of ramp shoulder. Locate AET Toll Zones no 
closer than 800' from ramp terminal (measured from the stop line or gore point). 

• For on-ramps, locate AET Toll Zones a minimum of 350 feet from pavement gore point, if 
possible.  Pavement gore point shall be defined as the intersection of the right outside edge of 
mainline shoulder and the left outside edge of ramp shoulder. Locate AET Toll Zones no 
closer than 400' from center of ramp terminal intersection or gore point. Note: For the 
functional design shown on the Design Public Meeting Maps – Interim and Ultimate 
Designs, NCTA has approved an internal design exception to the requirement for the Loop A 
toll site.  The site is approximately 275’ from the center of ramp terminal intersection. 

• Locate AET Toll Zones in roadway areas where uniform vehicle speeds above 35 mph are 
expected. 

• Except as allowed otherwise below, provide a minimum 1000 feet clear line of sight for 
drivers approaching AET Toll Zones located on exit-ramps.  For the functional designs 
shown on the R-2635D Design Public Meeting Maps – Interim and Ultimate Designs, the 
NCTA has approved an internal design exception for the clear line of sight requirement for 
the Loop D toll zone. 

The toll zone locations shall accommodate the shoulder acceleration and deceleration lengths 
required for access to / from the AET Toll Zones.  

AET Toll Zone Vault 

(A) Location 

Do not locate the AET Toll Zone Vaults adjacent to areas that may be subject to the 
infiltration of water, steam, humidity, heat or other adverse atmospheric or environmental 
conditions.  Avoid site locations that are below water level or near ponding water resulting 
from rainfall events.  Grade the AET Toll Zone Site such that water flows away from the 
AET Toll Zone Vault. 

Do not locate AET Toll Zone Vaults adjacent to sources of constant, excessive, low or high 
frequency noise, such as air-handling equipment, pumps, and the like. 

Do not install equipment and utilities not specifically required for the AET Toll Zone 
Vaults, including utility pipes, wiring, cabling, ductwork or other electrical equipment 
within, through, or under the AET Toll Zone Vault. 

Coordinate final positioning of the AET Toll Zone Vault at each site with the Department. 
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(B) General Configuration 

Design, engineer, fabricate and erect an AET Toll Zone Vault for each AET Toll Zone as 
shown in the NCTA AET Standard Drawings.  The AET Toll Zone Vault shall house ITS 
equipment and roadside toll collection equipment (provided by the TSI).   

Design AET Toll Zone Vaults to be typical in functionality and appearance throughout the 
project limits. Provide AET Toll Zone Vaults of concrete construction that is aesthetically 
consistent with the existing vaults on the Triangle Expressway (Toll NC 540). Provide 
prefabricated, pre-cast or conventional on-site construction.  Steel, masonry and / or wood 
construction will not be allowed.  Provide durable, watertight, secure, AET Toll Zone 
Vaults requiring minimal maintenance.  Provide a roofing system with a minimum 20-year 
warranty. Residential type shingles will not be allowed.  

Size the AET Toll Zone Vault to meet constraints shown in the NCTA AET Standard 
Drawings. Design finish ceiling height to be not less than 9 feet as measured from the 
finished floor elevation. The vault shall have a minimum R-24 insulation. 

Design AET Toll Zone Vaults for a two-hour fire rating, unless superseded by the North 
Carolina Fire Code standards.  Provide a 10 pound Class ABC fire extinguisher rated for 
the size of the AET Toll Zone Vault mounted at the entrance wall. 

The AET Toll Zone Vault shall be watertight and not allow water intrusion in extreme 
weather conditions.  All conduit and utility penetrations shall be sealed watertight.  The 
Design-Build Team shall test the AET Toll Zone Vault upon completion to verify the entire 
assembly is watertight. 

(C) Architectural Plans 

Prepare an architectural plans package for the AET Toll Zone Vaults, to include the 
Architectural, Structural, Electrical, HVAC and Mechanical Plans, finish schedule and 
other documents necessary for a complete turnkey construction of the AET Toll Zone 
Vaults.  Submit design calculations including structural, foundations, HVAC and electrical 
calculations for all components of the AET Toll Zone Vault with plans.  A professional 
engineer registered in the state of North Carolina shall seal all designs, plans and 
calculations.  Design AET Toll Zone Vaults to meet all zoning code requirements.  Prepare 
the AET Toll Zone Vault plans and designs in accordance with the North Carolina Building 
Code, latest edition.  Provide facility plans that are accurate, legible, and complete in 
design, drawn to appropriate scales and furnished in reproducible form.  Obtain all required 
permits to construct and occupy the AET Toll Zone Vaults. 

(D) HVAC 

Furnish AET Toll Zone Vaults with one HVAC unit.  The Design-Build Team shall design 
the HVAC system in coordination with the TSI.  Current heat load requirements provided 
by the TSI require a minimum of a 1½ ton HVAC unit.  These load requirements are based 
upon anticipated toll collection and ITS equipment. Actual heat loads to be used in design 
of the HVAC system shall be confirmed with the TSI. 
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Provide a dual set point (heat and cool) thermostat and install heating and cooling ducts to 
minimize interference with wall surface area and conflicts with electrical and 
communication conduits, cable trays, and cabling. 

Provide method of routing condensate away from base of building. 

(E) Doors 

Provide exterior access doors that swing outward following the NCTA AET Standard 
Drawings.  Provide exterior doors constructed of steel with steel frames.  Design and install 
exterior door, including hollow door jamb, to accommodate future access-control keypads 
and proximity card readers, which will be installed by the TSI.  Provide keyed door locks 
for interim / back-up security. Provide a universal key that accesses all locks. Provide door 
construction to suitably protect, seal, and prevent the ingress of water, moisture, dust, gases 
and wind-driven rain into the AET Toll Zone Vaults. 

Doors, frames and hardware shall be extra heavy duty, full flush as defined in SDI A250.8 
and shall have a minimum two-hour fire rating in accordance with ANSI/UL 10C, 
“Positive Pressure Fire Tests of Door Assemblies”, unless superseded by the North 
Carolina Fire Code Standards. 

Additionally, the doors to the AET Toll Zone Vault shall be unobstructed such that a 
vehicle or portable lift could access the AET Toll Zone Vault. 

(F) Interior Finishes 

Provide interior walls and ceiling fully sealed and painted with a durable high quality paint.  
The interior finish color shall be high, bright white semi-gloss.  Provide industrial anti-
static non-slip tile or an epoxy flooring material. 

(G) Lighting 

Provide interior lighting consisting of T8 industrial fluorescent lighting fixtures with wall 
mounted occupancy sensor and manual on / off.  Provide a minimum 50 foot-candles of 
illumination at a 30-inch work plane.  Provide battery operated backup emergency packs 
with integral halogen heads at entrance / exit.  Provide lighting point-by-point calculations 
for interior lighting as part of Architectural Plan submittal. 

Provide motion sensor control, exterior lighting that provides an average maintained 
lighting level of 1.0 foot-candle with a uniformity ratio of 3:1 to 4:1 for the access to the 
AET Toll Zone Vault and the maintenance parking area.  Provide full cut-off exterior 
lighting fixtures as defined by IESNA and that are International Dark-Sky Association 
(IDA) compliant.  Provide lighting point-by-point calculations for exterior lighting as part 
of Architectural Plan submittal.  Exterior lighting shall not illuminate the roadway in such a 
way that it would distract drivers.  Exposed conduit on the exterior of the vault will not be 
allowed for the exterior lighting system 
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AET Toll Zone Gantry Design Requirements 

Design, engineer, fabricate, transport and erect watertight gantry structures to which the TSI will 
attach the tolling equipment.  Design gantries in compliance with the AASHTO 2009 Standard 
Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals, 5th 
Edition, with the 2010 and 2011 Interim Revisions using a minimum wind speed of 90 miles per 
hour. 

Provide two structural gantries at each AET Toll Zone, to be similar in appearance and scale.  
Design each gantry to span the facility width as indicated on the NCTA AET Standard Drawings.  
Design gantries to ensure that the line of sight for cameras, camera lights, and overhead profilers 
/ separators are not obstructed by the structure. 

Design and construct gantry structure including scale, materials, color and finish aesthetically 
consistent with the applicable Aesthetic Design Guidelines.  The front façade or paneling of the 
gantry shall conceal all AET Toll Zone tolling equipment (to the extent possible without 
impairing the tolling accuracy) and cabling from on-coming traffic and shall present a straight 
and clean visual appearance, which shall not be detracted from by tolling equipment.   

Coordinate with the TSI and the Department for the final toll gantry loading and design.  Include 
effect of any projected future roadway widening and additional tolling equipment in load 
analysis.   

Provide vertical clearances in accordance with the NCTA AET Standard Drawings in order to 
maintain proper clearances for the toll collection equipment. 

Design and construct an equipment-mounting frame and cantilevered overhead scanner (also 
known as an AVC [Automatic Vehicle Classifier] or as a profiler) frame as shown in the NCTA 
AET Standard Drawings to be used for the installation of the toll collection equipment.  Design 
the gantry structure, equipment mounting frame, and overhead scanner frame to support the 
equipment shown in the NCTA AET Standard Drawings without vibration from wind forces or 
drafts from vehicles passing under the gantry.  

A 12" (H) x 12" (W) divided enclosed NEMA 3R, 4, or 4X weather-tight cable tray shall be 
located on the top of the truss, concealed by the cladding face.  A 24" x 24" x 12" enclosed 
NEMA 3R, 4, or 4X junction box shall be installed on the end of the cable tray to accommodate 
connection of the conduits extending up through the column.  The extent of the cable tray is 
shown in the NCTA AET Standard Drawings. The cable tray shall accommodate connections 
where needed to facilitate the running of cables to equipment located at the lane / shoulder 
centers and lane / shoulder lines.  Cable trays and boxes shall be grounded and bonded per NEC.  
The equipment mounting bar shall extend to cover all current and future lanes and paved 
shoulders. 

All conduit, risers and cabling requirements shall be coordinated with the TSI and the 
Department. 

Provide conduits terminating above the top of the gantry column and at the at-grade control / 
junction boxes at the base of the gantry as shown in the NCTA AET Standard Drawings. 
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Design communications conduit connections between the conduit at the top of the column and 
the cable tray junction box to accommodate a minimum 18" cable bend radius.  Design power 
conduit connections between the conduit at the top of the column and the cable tray junction box 
to accommodate a minimum 6" cable bend radius. 

Aesthetic end cap treatment shall be designed for the column-top conduit / cables to be 
accessible for preventive or emergency maintenance. 

The aesthetic treatment shall conceal all conduit and cable trays from view of approaching 
traffic. 

Locate hand-holes, stub-outs, junction boxes, or control boxes, for access to equipment cabling 
and electrical wiring out of view of approaching traffic. 

AET Toll Zone Driveway 

Design and provide an asphalt driveway / parking area as shown in the NCTA AET Standard 
Drawings.  Provide a driveway to the right side of the direction of travel.  (For additional 
requirements reference the Pavement Management Scope of Work found elsewhere in this RFP). 

Do not install rumble strips through the toll zone.  For this requirement, the “toll zone” shall be 
defined as 30’ in advance of the first gantry to just past the second gantry. 

Foundation / Sidewalk / Concrete Maintenance Pad  

As shown in the NCTA AET Standard Drawings, construct concrete pads that serve as the AET 
Toll Zone Vault foundation (will serve as maintenance pad, sidewalk, etc.) and equipment 
cabinet foundations.  The AET Toll Zone Vaults and equipment cabinet foundations shall be  
8-inches thick minimum.  Design and grade site so water flows away from the AET Toll Zone 
Vault slab and equipment pads. 

The sidewalk and pad areas shall have a brushed finish. 

Locate the generator on the AET Toll Zone Vault foundation concrete pad as detailed in the 
NCTA AET Standard Drawings. 

The AET Toll Zone Vault shall include a 6-inch high curb that separates the foundation from the 
adjacent parking surface.  (Reference the NCTA AET Standard Drawings for additional 
requirements)  Provide a ramp from the adjacent driveway centered on the door for loading / 
unloading. 

Screen Wall 

Design decorative screening / wall to visually shield the motorist from viewing the AET Toll 
Zone Vault and maintenance pad.  Provide decorative screening / wall around two sides of the 
AET Toll Zone Vault, as shown in the NCTA AET Standard Drawings.  When roadways are 
located on two sides of the AET Toll Zone Vault, provide a decorative screening / wall around 
three sides of the AET Toll Zone Vault, screening the traffic facing sides and the rear side of the 
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AET Toll Zone Vault.  Design decorative screening / wall consistent with the applicable 
Aesthetic Design Guidelines.  Between the wall and the AET Toll Zone Vault, provide a washed 
stone (or similar) surface to facilitate drainage and maintenance of conduit entering the AET Toll 
Zone Vault. 

AET Toll Zone Conduit and Junction Boxes 

Design and construct required conduits and cabling infrastructure necessary to establish the 
communications path between fiber-optic trunk line, AET Toll Zone Vaults, gantries, cabinets, 
and junction boxes.  Install the number and size of conduits, boxes and related equipment 
specified in the ITS Scope of Work found elsewhere in this RFP and the NCTA AET Standard 
Drawings.   

Ensure junction boxes are provided such that the last set of junction boxes before a conduit route 
enters a vault are not placed higher in elevation than the vault slab itself.  This will prevent 
water-filled boxes from draining into the vault. 

Coordinate with the Department throughout the conduit and junction box design and installation.  

Provide separation between power and communications conduit as specified in the NCTA AET 
Standard Drawings. 

Provide underground concrete-encased conduit duct bank when crossing new roadways.  Install 
conduit duct banks such that there is a minimum of 18 inches of cover from pavement subgrade 
to the top of the duct bank. For duct bank crossings of existing roads, bore or open-cut as site 
conditions dictate. Trenched conduit, directional bores or jack and bore shall be in accordance 
with the 2012 Standard Specifications for Roads and Structures. 

Terminate conduit through the floor slab of AET Toll Zone Vaults above finished floor 
elevation.  

Furnish conduits stubbed out at all concrete pads with plastic bushings (or comparable material) 
to prevent cables from being damaged when being pulled through conduits or shifting during 
use.  Clearly label each end of the conduits and include conduit plugs, pull line in each conduit, 
and tracer wire (if needed) per Article 1091-3 of the 2012 Standard Specifications for Roads and 
Structures. 

Provide galvanized metallic conduit in above ground installations. 

Electrical 

Provide electrical service to the AET Toll Zone Vaults.  

• Electrical service to the AET Toll Zone Vaults shall be 120/240V single-phase service. 
• Provide an operating voltage of 120/240V, at a minimum, 100 amps, unless otherwise 

approved. 
• Provide electrical power panel in a conventional NEMA 1 surface mount panel board 

enclosure, which supplies power to the electronic toll equipment. 
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• Provide, at a minimum, a 100 amp Main Breaker with a minimum of 24 circuits. 
• Provide, at a minimum, one (1) two-pole breaker for UPS, coordinated with the TSI and 20% 

installed spare breakers at 20 amps rated, at a minimum, 18K AIC. 
• Provide a main ground bus bar connected to the building grounding system  
• If power is provided from a single point for multiple AET Toll Zone Vaults or locations, a 

Main Distribution Panel may be necessary. 

Coordinate with the TSI and the Department in the design of the electrical loading, ampere 
capacity rating, circuit poles, etc. for the final power panel design.  

Coordinate with the TSI and the Department to establish electrical power and communication / 
data service requirements for each toll gantry.  

Provide building electrical power to lights, switches, receptacles, HVAC system and other 
infrastructure items for operating and managing the AET Toll Zone Vault.   

Provide the AET Toll Zone Vaults with 125 volt rated duplex receptacles at approximately       
10-foot centers at 18 inches above finished floor, as shown on the NCTA AET Standard 
Drawings. (Field-adjust, as needed, to accommodate the conduit risers) 

Coordinate with the local utility company(ies), make application(s) in the name of NC Turnpike 
Authority, and pay all deposit fees to provide necessary electrical and communication services 
for the AET Toll Zones.  The Design-Build Team shall be responsible for all application and 
connection fees.  The Design-Build Team shall be responsible for any utility service installation 
from the power meter to the AET Toll Zone Vaults’ power panels.  The Design-Build Team will 
not be responsible for paying the monthly power bills. 

Provide Type “C” equipment pads at AET Toll Zone locations. 

Grounding 

Provide a master grounding system at all new and revised AET Toll Zone Vault electrical service 
points, unless otherwise specified.  In addition to National Electrical Code (latest edition) 
requirements, test grounding electrode resistance at connection point to electrical service ground 
bus for a maximum of 20 ohms.  Furnish and install additional ground rods to grounding 
electrode system as necessary to meet test requirements.  Submit a completed Grounding Test 
Results form.  Provide a length of marker tape 12-inches below finished grade directly over 
grounding electrodes and conductors. 

Lightning Protection 

Design and install Lightning Protection System for the AET Toll Zone Vaults and Gantries in 
conformance with, and certified by, the Lightning Protection Institute (L.P.I.) Installation Code 
LPI-175.  Products shall comply with Underwriters Laboratories, Inc. Master Label Code 96A 
and NFPA 780.  The lightning protection system installer shall submit a UL Master Label or 
L.P.I. system certification upon completion of the work. Design Lightning Protection System 
taking into account all tolling equipment to be installed on gantry.  Consider equipment installed 
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on the Triangle Expressway’s Salem Street interchange ramp toll sites as indicative of equipment 
to be installed at these sites. Coordinate with the TSI on actual equipment to be installed. 

Standby Generator 

Provide standby generator to power each complete AET Toll Zone to include AET Toll Zone 
Vaults, toll and communications equipment, video tolling cameras and lights, sensors, DMS on 
gantries, lighting, electrical system, security system, monitoring and HVAC systems.  Supply 
and install a 45kW standby generator.  Provide a generator disconnect as per the NCTA AET 
Standard Drawings. 

Where toll zone configurations differ from those shown in the NCTA AET Standard Drawings, 
alternate sizing shall be necessary and shall be coordinated with the Department. 

Provide standby generator with an automatic transfer switch designed to run after 5 seconds of 
power outage.  Evaluate and include a method for reducing the noise impact caused by the 
standby generators to residences near proposed AET Toll Zone Vault locations.   

The standby generator shall be provided with an outdoor-rated housing and mounted on the 
concrete pad adjacent to the AET Toll Zone Vault with clearances as shown on the NCTA AET 
Standard Drawings, unless additional clearance is required by code or manufacturer’s 
recommendation.  Include a muffled exhaust system for the generator. 

Provide a protective screen against rodents at the base of the generator.   

Propane Tank 

Provide a single propane fuel tank with a dry level sensing device (hard-wired, 4-20mA, 0-5 
VCD or 0-10 VDC typical Hall Effect Transmitter) that will interface with future AET Toll Zone 
Vault automation system provided by others.  Supply a 500 gallon propane fuel tank.  Install a 
transfer switch to interact and directly communicate via contact closures with building 
automation system for critical status indications.  Provide TSI with Interface Control Documents 
(ICDs) as a part of construction submittals for generator, transfer switch, and propane tank to 
facilitate communications. Design propane fuel tank system compliant with all local, State, and 
Federal requirements and comply with NFPA 54, National Fuel Gas Code. The Design-Build 
Team shall take measures to ensure standing water does not accumulate in access hatch.  

All wiring from the building interior to the generator and the propane shall be continuous and 
free of splices. 
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INTELLIGENT TRANSPORTATION SYSTEM (ITS) SCOPE OF WORK   (4-6-15) 

GENERAL REQUIREMENTS 

(A) DESCRIPTION 

1. Summary of Work 

This section of the RFP will provide the Department with intelligent transportation 
system (ITS) devices and toll / ITS communications infrastructure.   

The ITS component shall include, but is not limited to: 

• Removal and reinstallation of the closed circuit television (CCTV)-1A camera, 
pole, foundation, cabinet and ancillary equipment. 

• Removal and reinstallation of the microwave vehicle detectors (MVD) #6A and 
#6B sensor, pole, foundation, cabinet and ancillary equipment.   

• New microwave vehicle detection systems (MVDS), including sensor, pole, 
foundation and ancillary equipment. 

• Approximately 2.0 miles of trunkline (replacement Primary Trunkline and new 
Redundant Trunkline) for the toll collection and ITS communications network, and 

• Lateral and drop conduit / cable for the toll collection and ITS communications 
network. 

The Design-Build Team will not be required to obtain any additional user or site 
licenses for any toll / ITS device. 

The Design-Build Team shall maintain full functionality for MVDs 7, 8 and 9 
throughout construction.  Prior to beginning construction, the Design-Build Team shall 
submit the design method for maintaining the aforementioned communication to the 
NCTA for review and approval. 

When the detection devices, replacement conduit, and toll / ITS fiber in proximity of 
the interchange are ready to be integrated into the Triangle Expressway (Toll NC 540) 
fiber-optic network, the Design-Build Team shall perform all splicing and testing 
required to re-establish all ITS and toll network communications along this primary 
trunkline, as shown in the “Primary Trunkline Splicing Plan”, contained within the 
March 26, 2015 ITS Concept Plans.  The communications link along the Redundant 
Trunkline shall remain connected after final acceptance of the project. 

As an alternate approach, the Design-Build Team may determine that all the current 
cable and conduit in the project limits can remain in place and fully functional 
throughout construction. The Design-Build Team shall still re-locate CCTV-1A as 
described above.  If this alternative is pursued, the Design-Build Team shall build, 
connect, and test the redundant trunkline in order for it to be fully functional at the 
conclusion of the project, along with new ITS devices such as the new MVD units. 

** NOTE ** Deleted bullet on repair to existing ITS infrastructure 
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The Design-Build Team shall not install permanent trunkline conduit within the 
Triangle Expressway (Toll NC 540) median. 

The toll / ITS communications infrastructure, including the Primary and Redundant 
Trunklines, shall consist of an underground conduit system including conduit, tracer 
wire, junction boxes, heavy-duty junction boxes  and custom junction boxes. 

The Design-Build Team shall design and install the complete conduit system (as 
described in this Scope of Work) to service all ITS devices and toll facilities within the 
project limits.   

Furnish and install fiber-optic cables as described elsewhere in this Scope of Work and 
as shown in the March 26, 2015 ITS Concept Plans. 

Furnish and install fiber-optic splice / termination centers for both the tolls and ITS 
systems.  Certain tolls equipment described in this Scope of Work will be installed by 
others. 

All communications between proposed ITS field devices and the local hub shall be 
Ethernet over single-mode fiber-optic cable.  Design-Build Team shall furnish and 
install Ethernet edge switches and related electronics.   

The Design-Build Team shall determine the exact location of the ITS devices, junction 
boxes and conduit routing; and obtain the Engineer’s approval of the locations, 
installing conduit, tracer wire, junction boxes, heavy-duty junction boxes, and 
developing and implementing test and coordination procedures for the conduit prior to 
incorporation.  The basis of the design shall be the March 26, 2015 ITS Concept Plans 
provided by the Department. 

Upon completion of the work, the Design-Build Team shall conduct field-testing using 
an approved test plan of the toll / ITS communications system and the ITS devices, 
including but not limited to relocated ITS devices, and maintain the devices and 
communications system until final acceptance by the Department.  

2. Standard Specifications 

Conform to this Scope of Work and the 2012 Standard Specifications for Roads and 
Structures, the 2012 Roadway Standard Drawings, and the March 26, 2015 ITS 
Concept Plans (which also include the ITS Standard Details).  Conform to NCTA All-
Electronic Tolling (AET) Standard Drawings and All-Electronic Tolling (AET) Toll 
Zone Facilities Infrastructure Scope of Work. Conform to the regulations and codes 
described in Section 1700 of the 2012 Standard Specifications for Roads and 
Structures. 

In the event of conflict between this Scope of Work and the 2012 Standard 
Specifications for Roads and Structures, this Scope of Work shall govern. 
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The 2012 Standard Specifications for Roads and Structures shall be revised as follows: 

• Subarticle 1098-1(H) - In the second paragraph, add, “use 200 amp meter base for 
underground electrical service”.  

 
Reference is made to the “Project Special Provisions for Signals and Intelligent 
Transportation Systems”.  The document can be found at the following link: 
 

https://connect.ncdot.gov/resources/safety/Pages/ITS-Design-Resources.aspx 

This document is continually updated.  The version that governs the Design-Build 
Team shall be Version 12.4. 

3. Other Codes and Standards 

All communication conduit system materials shall conform to the latest version of the 
applicable standards of the National Electric Manufacturer's Association (NEMA), the 
Underwriters' Laboratories, Inc. (UL), the Electronic Industries Association (EIA), the 
National Electric Code (NEC), the International Municipal Signal Association (IMSA), 
and the National Electrical Safety Code (NESC).  All materials and workmanship shall 
conform to the standards of the American Society for Testing and Materials (ASTM) 
and American National Standards Institute (ANSI).  

4. Information Technology Requirements 

Conform to the NCDOT and NC Statewide IT Policies and Standards as described at:  
 

https://www.scio.nc.gov/mission/itPoliciesStandards.aspx. 
 
The architecture of the IT modules shall be approved by NCDOT IT and the NC Office 
of Information Technology architecture groups. 

  

(B) MATERIALS 

1. Qualified Products 

Furnish new equipment, materials, and hardware unless otherwise required.  Inscribe 
manufacturer’s name, model number, serial number, and any additional information 
needed for proper identification on each piece of equipment housed in a case or 
housing.  

Certain categories of signal and communications equipment, material, and hardware 
shall be pre-approved on the latest version of the QPL by the date of installation.  These 
categories are defined in this Scope of Work.    
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2. Observation Period 

Under the payment and performance bond, warrant workmanship and Design-Build 
Team-furnished equipment for a 60-day observation period from date of acceptance.  

3. Wire and Cable  

Furnish wire and cable on reels.  When requested by the Department, furnish samples 
of wire and cable to the Department at no additional cost. 

(C) CONSTRUCTION COORDINATION 

1. Introduction 

This section addresses coordination issues that may affect this project. 

2. Toll System Integrator 

The Design-Build Team shall coordinate with the Toll System Integrator for design and 
construction issues and to schedule training of Toll System Integrator personnel.  
Training will only be required if the Design-Build Team furnishes ITS equipment not 
used on the Triangle Expressway (Toll NC 540) project.  

3. Regulations and Codes  

Furnish material and workmanship conforming to the National Electric Code (NEC), 
National Electric Safety Code (NESC), Underwriters Laboratories (UL), or other listing 
agencies approved by the North Carolina Department of Insurance, and all local safety 
codes in effect on the date of advertisement.  Comply with Article 4, Chapter 87 of the 
North Carolina General Statutes (Licensing of Electrical Contractors).  Comply with 
all previously referenced specifications, and all applicable local ordinances and 
regulations before and during all stages of the electrical work. 

When required by the local ordinances and governmental agencies, upon completion of 
the work, have all systems inspected and approved in writing by the authorized 
governmental electrical inspector for the area.  Furnish written certification of the 
authorized inspector’s approval to the Engineer.  Inspection by the authorized 
governmental electrical inspector shall neither eliminate nor take the place of the 
inspections by the Engineer.  Upon the Engineer’s receipt of written certification and 
the Design-Build Team’s written request for a final inspection of the installations, the 
Engineer will perform a final inspection.    

Where required, conform to AASHTO and ASTM standards in effect on the Technical 
Proposal submittal date.  

Notify the Engineer, local traffic enforcement agency, local utility company, and 
affected railroad companies seven business days before operational shutdowns to 
coordinate connection or disconnection to an existing utility or system.  
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Install meter bases and service disconnects as required by the NESC, NEC, local utility 
companies, and local ordinances.  Install standoffs only when required and approved by 
the local utility companies.  Where a standoff must be used, obtain the local utility 
company’s approval prior to installing the standoff. 

4. Utility Services  

Coordinate all work to ensure electrical power of proper voltage, phase, frequency, and 
ampacity is available to complete the work.  Use electrical services cables with THWN 
insulation.    

The Design-Build Team shall provide electrical and telecommunication service as 
described in this Scope of Work, contact the utility company and make application to 
ensure all work can be completed.  Obtain authorization for service in NCTA’s name 
for NCTA-owned locations.  Make application for service in NCTA’s name for NCTA-
owned locations. 

The Design-Build Team shall be responsible for all expenses associated with utility 
installation costs, hookups, etc., from the power meter / electrical service tap to the 
facilities / device being provided power. Once installed, NCTA will be responsible for 
monthly utility company usage charges prior to final acceptance. 

(D) TIME RESTRICTIONS 

1. Intermediate Contract Time #5 for Failure to Perform the Switchover of All ITS 
Devices and Toll Network Communications 

Before the commencement of significant earthwork in the vicinity of the existing 
trunkline, the Design-Build Team shall construct a “Redundant Trunkline” on the north 
side of the Triangle Expressway (Toll NC 540) that connects the AET T33 toll zone 
(also known as AET (or ORT) 1.1) with the CCTV-2 site, as shown in the  
March 26, 2015 ITS Concept Plans.  The Design-Build Team shall perform all splicing 
and testing required to re-establish all ITS and toll network communications along this 
Redundant Trunkline, as shown in the “Redundant Trunkline Splicing Plan”, contained 
within the March 26, 2015 ITS Concept Plans.  

The Design-Build Team shall perform the switchover within a 48-hour period that 
starts no earlier than midnight Friday and ends no later than midnight Sunday.    

Prior to beginning the switchover, the Design-Build Team shall coordinate with, and 
obtain approval from, the Toll System Integrator (TSI) to ensure connection to the  
routing switches provided by the TSI are ready for switchover.  

Liquidated Damages for Intermediate Contract Time #5 for failure to perform the 
switchover of all ITS and toll network communications along the Redundant 
Trunkline within 48 hours are $2,500 per occasion, per 24-hour period or any 
portion thereof, until corrected. 
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2. Intermediate Contract Time #6 for Failure to Relocate and Reconnect CCTV-1A 

Before significant construction starts in proximity to the existing CCTV-1A, the 
Design-Build Team shall relocate the CCTV-1A camera, pole, cabinet and ancillary 
equipment to a new foundation in the approximate location shown on the  
March 26, 2015 ITS Concept Plans.  The Design-Build Team shall construct a new 
fiber-optic drop cable from this site to a new splice enclosure at the west tie-in point.  
The Design-Build Team shall re-integrate this CCTV camera into the Triangle 
Expressway (Toll NC 540) camera system and maintain full operation of the camera 
throughout the remainder of construction.  The Design-Build Team shall perform the 
switchover within a 48-hour period that starts no earlier than midnight Friday and ends 
no later than midnight Sunday.   

Liquidated Damages for Intermediate Contract Time #6 for failure to relocate and 
reconnect the CCTV-1A camera, pole, cabinet and ancillary equipment within 48 
hours are $2,500 per occasion, per 24-hour period or any portion thereof, until 
corrected. 

3. Intermediate Contract Time #7 for Failure to Maintain and / or Repair toll / ITS 
Devices and Restore Communication   

Ensure that an IMSA certified, or equivalent, Level II traffic qualified technician is 
standing by to provide emergency maintenance services whenever any electrical work 
is performed.  Standby status shall be defined as being able to arrive, fully equipped, at 
the work site within two hours ready to provide maintenance services. 

Furnish the Engineer with the name, office telephone number, cellular (mobile) 
telephone number, and pager number of the supervisory employee who will be 
responsible for maintenance and repair of equipment during all hours.  

Maintain and repair all ITS devices and toll / ITS communications related equipment 
installed by the contractor within the project construction limits from the time of 
installation until completion of the observation period and receipt of written 
notification of final acceptance of the project.  

For all failures, malfunctions, or damages to equipment, begin necessary repairs within 
12 hours of notification.  Complete repairs within 24 hours of notification.  The 
inability to contact the supervisory employee or prearranged alternate will not extend 
repair time requirements.  

Remove and replace all ITS devices and toll / ITS communications related equipment 
that fails.  

Except for damages and malfunctions caused by the Design-Build Team’s work 
activities, the Design-Build Team will not be held responsible for pre-existing 
conditions reported to the Engineer before starting any work at the specific location.  
The Design-Build Team shall assume responsibility for all maintenance and emergency 
services necessary once work has begun at an existing device location and for all 
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damages and malfunctions caused either directly or indirectly by the Design-Build 
Team’s work activities.  

In the event the Design-Build Team fails to perform in accordance with the plans 
developed by the Design-Build Team and Scope of Work within the timeframe 
specified, the Department reserves the right to perform maintenance and emergency 
service necessary to ensure continuous operation.  Further, all expenses incurred by the 
Department in implementing this option shall be deducted from payment due the 
Design-Build Team.  

Maintain system equipment until the completion of the 60-day observation period and 
the receipt of written notification from the Engineer of final acceptance of the project. 

Liquidated Damages for Intermediate Contract Time #7 for failure to repair and / 
or maintain the toll / ITS devices and restore communication, including but not 
limited to communications with the Customer Service Center, within the 
timeframes specified herein are $2,500 per occasion, per toll / ITS device, per  
24-hour period or any portion thereof, until corrected. (Note – Liquidated 
Damages for Intermediate Contract Time # 7 shall be calculated separately for the 
toll and ITS communications cable / conduit.) 

UNDERGROUND CONDUIT 

(A) DESCRIPTION  

Furnish and install conduit for underground installation with tracer wire, miscellaneous 
fittings, all necessary hardware, marker tape, conduit plugs, sealing putty, pull lines, 
backfill, graded stone, paving materials, and seeding and mulching.  

Provide conduit as needed to interconnect the ITS devices and toll facilities. 

(B) MATERIALS  

1. General  

Material, equipment, and hardware furnished under this section shall be pre-approved 
on the Department’s QPL, however, for HDPE and accessories, adhere to “Submittal 
‘Requirements” found elsewhere in this Scope of Work. 

Comply with Article 1091-3 of the 2012 Standard Specifications for Roads and 
Structures, with additional requirements detailed below. 

2. Conduit Types  

Use moldable sealing putty in occupied conduit and conduit risers. 
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3. Mechanical Couplings for HDPE Conduit 

Provide mechanical couplings that are both watertight and airtight for joining two 
segments of HDPE conduit of like diameter in trenched locations.  Do not use 
mechanical couplings for directionally drilled installations.  Provide couplings designed 
to accommodate pneumatic methods of cable installation.  Provide couplings suitable 
for burial underground and that meet the following requirements: 

• The coupling shall not fail by leakage when subjected to sustained internal pressure 
testing as noted in ASTM F 2176 

• The coupling shall not fail by leakage when subjected to sustained external pressure 
testing as noted in ASTM F 2176 

• The coupling assemblies tested shall be able to comply with the tensile loading 
requirements as specified in ASTM F 2176 

• As specified in ASTM F 2176, the coupling shall not fail when conditioned at low 
temperature conditions of 10 degrees F and tested by an impact with a force of 20 
ft-lb using Type “B” as described in Test Method ASTM D 2444 

(C) CONSTRUCTION METHODS 

1. General 

Comply with Article 1715-3 of the 2012 Standard Specifications for Roads and 
Structures. 

Install a minimum of two 2" conduits (blue and orange) for all underground routes 
that are designated to convey a pair of 24-fiber communications cables. This includes 
the “Redundant Trunkline” conduit.  Install four 2" conduits (blue, white, black and 
orange) for all underground routes that are designated to convey a pair of 72-fiber 
communications cables.  This includes the “Primary Trunkline”. Install a minimum of 
one 2" conduit for underground routes that are designated to convey 6-fiber 
communications cable. 

Install a minimum of two 2" conduits for conveying communication cables, exclusive 
of conduit needed for power service, for all directional drill installations beneath 
roadways, or streams. 

Do not exceed 1,500 feet between junction boxes in any underground conduit route that 
conveys communications cable without the prior approval by the Department. 

2. Maximum Length of Directional Drill 

The length of a directional drill shall not exceed 1,000 feet measured horizontally along 
the route of the directionally drilled conduit(s), unless otherwise approved by the 
Engineer.  On or before the 1,000-foot mark, transition from directional drill to 
trenching  to continue the route up to the maximum spacing of 1,500 feet between 
junction boxes.  Alternatively, continue the route by beginning a successive directional 
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drill and installing an over-sized heavy-duty junction box where the two directionally 
drilled conduit runs meet. 

3. Splicing and Coupling of HDPE Conduit 

Install a continuous HDPE conduit free from splices or couplings between junction 
boxes whenever possible.  However, splicing or coupling of HDPE conduit may be 
permitted, subject to the prior approval by the Department, in the following situations: 

• To complete an underground HDPE conduit run when the end of an HDPE reel is 
reached 

• When transitioning from directional drill to trenching or from trenching to 
directional drill in an underground run while maintaining the same quantity and size 
of conduits in the run 

Join the HDPE conduit ends by installing mechanical couplings in accordance with the 
manufacturer’s instructions or by splicing the conduits using either a butt-fusion welder 
or an electro-fusion welder.  Submit the proposed method of coupling or splicing the 
conduits to the Engineer for review and approval prior to joining any HDPE conduits.   

Otherwise, install an oversized, heavy-duty junction box where the ends of the HDPE 
conduits meet in lieu of joining the ends through splicing and coupling.  Install an 
oversized, heavy-duty junction box where the number of conduits in the underground 
run changes.  For example, install an oversized, heavy-duty junction box where two 
directionally drilled conduits meet a single run of trenched conduit. 

4. Bore and Jack 

Comply with Article 1715-3 of the 2012 Standard Specifications for Roads and 
Structures. 

JUNCTION BOXES 

(A) DESCRIPTION  

Furnish and install junction boxes (pull boxes) with covers, graded stone, grounding 
systems, and all necessary hardware.  

(B) MATERIALS  

1. General 

Comply with Article 1411-2 of the 2012 Standard Specifications for Roads and 
Structures, except as follows:  

• Provide junction box covers with standard NCTA logos, pull slots and stainless 
steel pins.  For standard size junction boxes, provide covers with NCTA Electrical 
logo.  Provide covers with NCTA Fiber Optic logo on all oversized and 
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special-sized, heavy-duty junction boxes that house fiber-optic communications 
cable along the project.   

• Do not provide sealant compound between junction boxes and covers. 
• Material, equipment, and hardware furnished under this section must be 

pre-approved on the Department’s QPL by the date of equipment installation; 
however, for special-sized heavy-duty junction boxes, loop and custom splice 
boxes, adhere to “Submittal Requirements” found elsewhere in this Scope of Work. 

• Provide an 18" reinforced concrete collar on all junction boxes, unless boxes are on 
slopes of 3:1 or worse.  Avoid placing junction on such slopes wherever possible. 

• Provide box drains as shown in the NCTA AET Standard Drawings. 

2. Standard Sized Junction Boxes  

Provide standard sized junction boxes with minimum inside dimensions of 
16"(l) x 10"(w) x 10"(d) that meet or exceed the Tier 15 requirements of 
ANSI/SCTE 77.  Provide certification that testing methods are compliant with 
ANSI/SCTE 77.  Vertical extensions of 6" to 12" shall be available from the junction 
box manufacturer.  

3. Oversized Heavy-Duty Junction Boxes  

Provide oversized heavy-duty junction boxes and covers with minimum inside 
dimensions of 30"(l) x 15"(w) x 24"(d) that meet or exceed the Tier 15 requirements of 
ANSI/SCTE 77.  Provide certification that testing methods are compliant with 
ANSI/SCTE 77.  

4. Special-sized, Heavy-Duty Junction Boxes 

Provide special-sized heavy-duty junction boxes and covers with minimum inside 
dimensions of 36"(l) x 24"(w) x 24"(d) that meet or exceed the Tier 15 requirements of 
ANSI/SCTE 77.  Provide certification that testing methods are compliant with 
ANSI/SCTE 77. 

5. Loop Splice Boxes 

Provide loop splice boxes and covers with minimum inside dimensions of 
36"(l) x 17"(w) x 30"(d) that meet or exceed the Tier 15 requirements of 
ANSI/SCTE 77.  Provide certification that testing methods are compliant with 
ANSI/SCTE 77. 

6. Custom Splice Boxes 

Provide larger boxes for specialized use near AET Toll Zones that meet or exceed the 
Tier 15 requirements of ANSI/SCTE 77.  Provide certification that testing methods are 
compliant with ANSI/SCTE 77. 
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(C) CONSTRUCTION METHODS  

Comply with Article 1411-3 of the 2012 Standard Specifications for Roads and Structures, 
except as follows:  

• Install junction boxes flush with finished grade.  Do not install sealant compound 
between junction boxes and covers.  

• Install junction boxes where underground splicing of electrical cable is necessary and 
where transitioning from below ground to above ground installation or vice-versa.  

• Install oversized heavy-duty junction boxes in underground fiber-optic communications 
cable runs at maximum intervals of 1500 feet for boxes containing fiber-optic cable 
except those with splice enclosures. 

• Install special-sized, heavy-duty junction boxes at all underground fiber-optic splice 
enclosure locations.  

• Install loop splice boxes in AET Toll Zones as shown in the NCTA AET Standard 
Drawings. 

• Route the black and orange conduits into the ITS junction box.  Route the white and blue 
conduit into the Tolls junction box.   

• Mark the “Tolls” junction box with a blue plastic disc similarly in size and material to 
those used at other such boxes on the Triangle Expressway (Toll NC 540). 

FIBER-OPTIC CABLE 

(A) DESCRIPTION  

Furnish and install single-mode fiber-optic (SMFO) communications cable and drop cable 
assemblies with grounding systems, communications cable identification markers, and all 
necessary hardware.   

Provide two 24-strand single-mode fiber-optic cables in separate conduits, one for ITS and 
one for toll operations for the Redundant Trunkline cable.   

Provide two 72-strand single-mode fiber-optic cables in separate conduits, one for ITS and 
one for toll operations for the replacement Primary Trunkline cable.   

In lieu of providing the replacement Primary Trunkline, the Design-Build Team may elect 
to cut the existing cables at one tie-in point ONLY, pull the cable back thru the conduit 
system to the opposite tie-in point, and store the cable throughout the remainder of 
construction, until the new ITS devices and the new toll zone is ready to be connected to 
the network.  The Design-Build Team shall maintain / protect the integrity of the cable 
while stored.  Following re-connection, the cable shall meet the testing requirement 
described in this Scope of Work. 

Provide one 24-strand single-mode fiber-optic drop cable for connection to AET T32.   
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Provide one 24-strand single-mode fiber-optic drop cable (in existing conduit) for 
connection to AET T17. 

Provide 6-strand single-mode fiber-optic drop cables for ITS devices. 

The exact location of conduit and junction boxes shall be determined by the Design-Build 
Team.  Route the ITS and toll operations fiber-optic cables through AET Toll Zone Vault 
as indicated in the Splicing Details.  The toll operations cable shall route only thru the AET 
Toll Zone Vault T32.  The toll network connection between the AET Toll Zone Vault T32 
and the AET Toll Zone Vault T31 will be installed by the Toll System Integrator. All fiber 
strands of the AET Toll Zone Vault T32 drop cable shall terminate on a patch panel 
provided by the Design-Build Team.   

Conduct OTDR tests on both the ITS and toll operations fiber-optic cable and correct any 
defects revealed by the testing.  Conform to Section 1730, and specifically,  
Subarticles 1731-3(A) and (G), of the 2012 Standard Specifications for Roads and 
Structures.  

The Toll System Integrator will energize the Tolls designated cable and connect equipment 
to it after acceptance.   

(B) MATERIALS  

1. SMFO Communications Cable  

Furnish single-mode fiber-optic communications cable that is pre-approved on the 
Department’s QPL.   

Comply with Article 1098-10 of the 2012 Standard Specifications for Roads and 
Structures.  

2. Drop Cable Assembly 

Furnish drop cable assemblies that provide communications links between splice 
enclosures and Ethernet edge switches mounted in cabinets.  Provide an assembly that 
is factory pre-assembled and factory pre-tested with the necessary drop cable length.  
Furnish a drop a cable assembly comprised of the designated length of fiber-optic cable 
that has been factory pre-terminated on a factory pre-connectorized patch panel with six 
connectors matching the Ethernet edge and routing switches to form an integral pre-
assembled unit.  Furnish a drop-cable assembly that requires no field assembly, 
connectorization, or termination other than splicing the free end of the drop cable into 
the fiber-optic trunk cable in a splice enclosure external to the cabinet. 

Provide a drop cable assembly with a patch panel in a compact, modular housing or a 
patch panel housed in low profile, rack-mountable interconnect center.  The compact 
modular patch panel shall have a rugged, durable, non-metallic housing that can be 
surface-mounted vertically to the face of the 19-inch equipment rack rail inside a 
cabinet or mounted horizontally within the equipment rack occupying no more than one 
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standard rack unit (1 RU) of space.  The dimensions of the patch panel shall not exceed 
1.75" (h) x 16.5"(w) x 13.5" (d).  The low-profile interconnect center that houses the 
patch panel shall be a powder-coated aluminum enclosure designed for mounting 
horizontally in the 19-inch equipment rack inside a device cabinet and shall occupy no 
more than one standard rack unit (1 RU) of space.   

Provide outdoor-rated, non-armored, riser-rated cable.  Provide UV rated cable.   

Use single-mode fiber-optic cable that does not exceed attenuation of 0.30 dB/km at 
1550 nm and 0.40 dB/km at 1310 nm.  Ensure attenuation loss for complete drop cable 
assembly does not exceed a mean value of 1.5 dB.  

Provide metal connector housing, ceramic ferrules and coupler inserts.  Provide a 
connector attenuation of 0.20 dB and a reflectance of /<-55 dB UPC.  Use heat-cured 
epoxy material. 

Provide length markings in sequential feet and within one percent of actual cable 
length.  Ensure character height of markings is approximately 0.10".  

Furnish SMFO jumpers that are a minimum of 3 feet in length with factory-assembled 
connectors matching the Ethernet edge and routing switches on each end for connecting 
Ethernet edge and routing switches to the fiber-optic patch panels on the drop cable 
assemblies.  The Design-Build Team shall provide SMFO jumpers of sufficient length 
to not strain the fibers within when installed in the final position.  The minimum length 
for all jumpers shall be 3 feet in field cabinets and 6 feet in the AET Toll Zone Vaults.  
Ensure SMFO jumpers meet the operating characteristics of the SMFO cable with 
which they are to be coupled. 

3. Communications Cable Identification Markers  

Comply with Subarticle1098-10(C) of the 2012 Standard Specifications for Roads and 
Structures, with the exception of replacing “NCDOT” on the cable marker with 
“NCTA". 

(C) CONSTRUCTION METHODS 

1. General  

Comply with Subarticle 1730-3(A) of the 2012 Standard Specifications for Roads and 
Structures. 

2. Underground Installation  

Comply with Subarticle 1730-3(C) of the 2012 Standard Specifications for Roads and 
Structures. 

Use a breakaway swivel so as not to exceed 80% of the maximum allowable pulling 
tension specified by the cable’s manufacturer if cable is pulled by mechanical means.  
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Store 50 feet of each fiber-optic cable in oversized heavy-duty junction boxes on all 
cable runs that are continuous without splices.  Obtain approval for spare cable storage 
locations. 

3. Installation of Drop Cable Assembly  

Determine length of drop cable needed, including slack, to reach from termination point 
to termination point.  

At below ground splice enclosures, coil at least 50 feet of slack cable for each cable 
entering and exiting the splice enclosure in the junction box where enclosure is located.  
Coil and store any drop cable in excess of what is needed for storage in the manhole or 
junction box in the base of the equipment cabinet, however store no more than 100 feet 
of extra cable. 

Mount the patch panel of the drop cable assembly vertically to the surface the rack 
frame or horizontally within 19-inch equipment rack using the screws, mounting 
brackets and hardware provided with the drop cable assembly.  Mount the patch panel 
in a location convenient to the Ethernet switch and / or video encoder to facilitate 
installation of SMFO jumpers between them.  Secure drop cable in cabinet using cable 
ties and cable management hardware. 

Install SMFO jumpers between the appropriate connectors on the patch panel of the 
drop cable assembly and the Ethernet edge switch. 

Label all connectors, pigtails and the connector panel.  

Using an OTDR, test the end-to-end connectivity of the drop cable assembly from 
patch panel installed inside the ITS cabinet to its respective communications hub.  
Comply with the OTDR testing and reporting requirements of the “Testing and 
Acceptance” section of this Scope of Work when testing drop cable.  

FIBER-OPTIC SPLICE CENTERS 

(A) DESCRIPTION 

Furnish and install fiber-optic interconnect centers, fiber-optic splice enclosures, and all 
necessary hardware.  

(B) MATERIALS  

Material, equipment, and hardware furnished under this section shall be pre-approved on 
the Department’s QPL.  Ensure patch panel connectors match connectors for associated 
switches. 
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1. Interconnect Center  

Furnish compact, modular interconnect centers designed for rack mounting in AET Toll 
Zone Vaults.  Design and size interconnect centers to accommodate all fibers (used and 
unused) entering the AET Toll Zone Vaults. 

Comply with Subarticle 1098-11 (A) of the 2012 Standard Specifications for Roads 
and Structures. 

2. Splice Enclosure  

Comply with Subarticle 1098-11 (C) of the 2012 Standard Specifications for Roads and 
Structures. 

(C) CONSTRUCTION METHODS  

1. General  

Comply with Article 1731-3 of the 2012 Standard Specifications for Roads and 
Structures. 

2. Termination and Splicing within Interconnect Center  

Install one rack-mounted interconnect center for the cable entering AET Toll Zone 
Vault T32 in a 19-inch communications rack provided by the Toll System Integrator.  
Coordinate with the Toll System Integrator on the placement of the interconnect center.    

Fiber strands shall be either expressed through an interconnect center or terminated on 
patch panels.  For all fibers designated to pass through an interconnect center, neatly 
coil and express the fibers without cutting.  Neatly coil excess tubing inside 
interconnect center.  

Install SMFO jumpers between the appropriate connectors on the interconnect center 
and the routing switch. 

3. Splice Enclosure  

Comply with Subarticle 1731-3(E) of the 2012 Standard Specifications for Roads and 
Structures. 

Develop a cable-splicing plan to maximize cable performance and minimize the 
quantity of cable. 

Install underground enclosures with 50 feet of slack cable from each trunk cable 
entering the enclosure to allow enclosure to be taken out of the special sized heavy-duty 
junction boxes and extended into a splicing vehicle.  
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For underground, special-sized heavy duty and junction box facility installations, place 
the enclosure along with required spare cables in the facility in a neat and workmanship 
like manner.  Neatly coil the spare cable in the special-sized heavy-duty junction boxes.  
In the AET Toll Zone Vaults, neatly coil the spare cable and secure with tie wraps to 
the communications rack or cable trays. 

ELECTRICAL SERVICE 

(A) DESCRIPTION 

Install new electrical service to new ITS cabinets and devices.  For MVD 6A, 6B, 68, 69, 
70, and 71, utilize electrical service in the AET Toll Zone Vaults.  Relocate the existing 
electrical service to the new CCTV-1A site (shown on the March 26, 2015 ITS Concept 
Plans) that will be operational during construction.  When the electrical service for the AET 
Toll Zone Vault T32 site is ready, transfer the electrical feed to originate from this location 
and abandon the separate electrical service. All new electrical services within the NCDOT 
or NCTA rights of way shall be underground with pedestal-mounted assemblies, as shown 
in the ITS Standard Details.     

(B) MATERIALS 

Material, equipment, and hardware furnished under this section shall be pre-approved on 
the Department’s QPL by the date of equipment installation. 

Provide UL-listed 1-inch Schedule 80 conduit for underground runs.  If electrical conduit 
shares a trench with fiber-optic conduit, use conduit color other than black, orange, blue or 
white. 

Provide all materials necessary to form a complete electrical service assembly as shown in 
2012 Roadway Standard Drawing No. 1700.01, “Electrical Service Options”.   

Provide an external electrical service disconnect at each new ITS device cabinet location.  
Furnish external electrical service disconnects with a minimum of a double pole 50 ampere 
circuit breaker with a minimum of 10,000 RMS symmetrical amperes short circuit current 
rating in a lockable NEMA 3R enclosure.  Ensure service disconnects are listed as meeting 
UL Standard UL-489 and marked as being suitable for use as service equipment.  Fabricate 
enclosure from galvanized steel and electrostatically apply dry powder paint finish, light 
gray in color, to yield a minimum thickness of 2.4 mils.  Provide ground bus and neutral 
bus with a minimum of four terminals with minimum wire capacity range of number 14 
AWG through number 4 AWG.  

Furnish NEMA Type 3R meter base rated 200-ampere minimum that meets the 
requirements of the local utility.  Provide meter base with socket’s ampere rating based on 
sockets being wired with minimum of 167 degrees F insulated wire.  Furnish four-terminal, 
600 volt, single-phase, three-wire meter bases that comply with the following:  

• Line, load, and neutral terminals accept #8 to 2/0 AWG copper / aluminum wire 
• With or without horn bypass 
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• Made of galvanized steel 
• Listed as meeting UL Standard UL-414 
• Underground service entrance 

Ensure meter bases have electrostatically applied dry powder paint finish, light gray in 
color, with minimum thickness of 2.4 mils. Furnish 1" watertight hub for threaded rigid 
conduit with meter base.   For all new ground-mounted electrical service assemblies for 
underground electrical service, provide a combination panel with pedestal extension.  
Ensure combination meter and disconnect mounted in a pedestal for underground service is 
listed as meeting UL Standard UL-231.  Do not provide wood posts, steel U-channel posts, 
square tube sign posts (i.e., Telespar, etc.), Unistrut metal framing, or any method other 
than an underground service pedestal to mount meter bases and disconnects for new 
underground electrical service. 

(C) CONSTRUCTION METHODS 

1. General 

All work involving electrical service shall be coordinated with the appropriate electric 
utility company.  Coordinate with the utility company to ascertain the feasibility of 
installing electrical service at each location before performing any work.  Obtain all 
required local permits before beginning work. 

Run service conductors separately from all other conductors in a 1-inch rigid 
galvanized conduit above ground and Schedule 80 conduit underground.  Do not allow 
service conductors to share conduits or junction boxes with any other conductors or 
cables, without permission from the Engineer.  Do not route unfused electrical service 
conductors inside of metal poles. 

2. New Electrical Service for ITS Devices 

Install new electrical service for a device cabinet in accordance with the ITS Standard 
Details.  Install a new electrical service comprised of an external service disconnect and 
a meter base housed in a combination panel.  If more than one cabinet is fed from the 
same utility company service point, a common meter may be utilized with individual 
disconnects at each device cabinet.  The cost of running electrical service to all cabinets 
shall include any transformers required. 

Locate all secondary power service points outside the controlled access right of way.  
Locate combination panels as shown on the ITS Standard Details.  After installation of 
the meter base, the local power company will install a new meter and make any 
necessary connections to the power lines.   

Have the power company route the service drop underground to the service entrance 
equipment, even where source power lines are overhead; wood poles on NCTA / 
NDOT right of way for power service are generally not permissible with the exception 
of bringing power just inside the right of way. 
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Place durable vinyl identification number sticker (with 2” letters) on meter base.  
Utilize stickers that match the appearance of those used elsewhere on the Triangle 
Expressway (Toll NC 540). Submit proposed sticker to the Department for approval 
prior to incorporation. 

DEVICE CABINETS 

(A) GENERAL 

Furnish and install ITS device cabinets to house communications hardware, fiber-optic 
patch panels, power supplies, cable terminations, and other equipment to support the 
installation of CCTV cameras, and MVDS.   No new CCTV camera cabinets will be 
installed on the project, as the existing CCTV-1A cabinet will be re-used.  

(B) MATERIALS 

1. General 

Provide device cabinets as follows to house equipment specific to the site where it is 
installed. 

Cabinet Type Designation Purpose 

A MVDS sites requiring fiber-optic 
communications 

B Optional “Slave” MVDS site 

Type A cabinets shall be a minimum size of a Type 336 cabinet.  Should such locations 
be on steep slopes (3:1 or steeper), mount cabinet on downstream side of pedestal 
structure. For Type A cabinets, provide reinforced concrete maintenance pad as per the 
ITS Standard Details. 

Provide cabinets with a serial number unique to the manufacturer.  Engrave the entire 
identification code on a metallic plate that shall be epoxied to the cabinet on the upper 
right hand sidewall. 

(a) Lighting 

Provide two 15-watt fluorescent light strips with shields, one in the top of the 
cabinet and the other under the bottom shelf.  Design both lights to automatically 
turn on when the cabinet door is opened and turn off when the door closes. 

(b) Convenience Outlets 

Provide a 120V (+/-10%) GFCI duplex receptacle of the 3-wire grounding type in 
the cabinet in a location that presents no electrical hazard when used by service 
personnel for the operation of power tools and work lights.  Provide at least one 
surge protected 120V (+/-10%) GFCI duplex receptacle of the 3-wire grounding 
type in the cabinet.  
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(c) Circuit Protection 

Protect the ITS device controller, accessories, and cabinet utilities with thermal 
magnetic circuit breakers.  Provide the controller cabinet with a main circuit breaker 
sized according to the NEC.  Use appropriately sized branch circuit breakers to protect 
and service ITS device equipment and cabinet utilities.  

2. Type A 

Furnish and install pole-mounted cabinets to house MVDS-related equipment described 
herein.  Provide the cabinets with 19-inch communications rack for all equipment.  The 
Design-Build Team shall appropriately size the cabinet to fit all the equipment installed 
within the cabinet at the particular location.  

Furnish, at a minimum, Type 336 cabinets meeting the following minimum 
requirements as applicable to the specific installation: 

• Pole mounting brackets 
• Grounding bus bar 
• 120 VAC power supply 
• 120 VAC GFCI-protected duplex outlets for tools 
• 120 VAC SPD-protected duplex outlets for equipment 
• Lightning and surge protection on incoming and outgoing electrical lines (power 

and data) 
• 19-inch rack system for mounting of all devices in the cabinet 
• Pull-out shelf for laptop and maintenance use 
• Fluorescent lighting 
• Two ventilation fans with independent thermostat controls 
• Power strip along vertical rail 
• Termination of the composite cable to the camera 
• Maintenance access points for data and video connections to observe camera 

images and program/monitor camera status 

Provide cabinets complete with a prefabricated cabinet shell, and all internal 
components and equipment, back and side panels, front and back doors, terminal strips, 
cabling and harnesses, surge protection for power and communication circuits, power 
distribution blocks or assemblies, shelves, connectors and all mounting hardware 
necessary for installation of equipment. 

Construct the cabinets using unpainted sheet aluminum with a minimum thickness of 
0.125 inch. 

Provide the rack assembly with a removable, standard 19-inch EIA compliant rack.  
Equip each cabinet with an aluminum storage compartment mounted in the rack 
assembly with the following dimensions (±0.5 inch): 16 inches wide, 14 inches long, 
and 1.75 inches deep.  Provide the compartment with a ball bearing telescoping drawer 
guides to allow full extension from the rack assembly.  The storage compartment shall 
open to provide a full-depth storage space for cabinet documentation and other 
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miscellaneous items.  The storage compartment shall be of adequate construction to 
support a weight of 20 pounds when extended without sagging.  The top of the storage 
compartment shall be hinged aluminum.  Provide at least one removable metal  
full-depth shelf with each cabinet. 

Doorstops shall be included at 90 and 180-degree positions.  Provide both the door and 
the doorstop mechanism of sufficient strength to withstand a simulated wind load of 
five pounds per square foot of door area applied to the both inside and outside surfaces 
without failure, permanent deformation, or compromising of door position and normal 
operation.  Provide the cabinets without auxiliary police doors. 

Ensure that cabinet doors include a gasket to provide a dust and weather-resistant seal 
when closed.  Provide the gasket material with closed-cell neoprene and shall maintain 
its resiliency after exposure to the outdoor environment.  The gasket shall show no sign 
of rolling or sagging, and shall ensure a uniform dust and weather-resistant seal around 
the entire door facing. 

Ventilation: Provide all cabinets with a 100 CFM, minimum, cooling fan capacity.  
Provide dual fans with thermostats incorporated into the ventilation system. 

Provide the cabinets with vent openings in the doors to allow convection cooling of 
electronic components.  Locate the vent opening on the lower portion of the cabinet 
doors and shall be covered fully on the inside with a commercially available disposable 
three layer graded type filter.  

Electrical 

Provide AC isolation within the cabinet.  Configure all cabinets to accept 120 VAC 
from the utility company.  

Provide UL listed circuit breakers with an interrupt capacity of 10,000 amperes and 
insulation resistance of 100 MΩ at 500 VDC.  Provide power distributions blocks for 
use as power feed and junction points for two and three wire circuits.  The line side of 
each shall be capable of handling up to 2/0 AWG conductors.  Isolate the AC neutral 
and equipment ground wiring and terminal blocks from the line wiring by an insulation 
resistance of at least 10 MΩ when measured at the AC neutral.  

3. Type B 

Furnish and install pole-mounted Type 5052-H32 aluminum NEMA 3R cabinets to 
house MVDS related equipment described herein. Type B cabinets may be used when 
the MVDS unit does not (or will not) contain a 120 VAC power service drop and fiber-
optic drop cable. The Design-Build Team shall appropriately size the cabinet to fit all 
the equipment installed within the cabinet at the particular location. 
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(C) CONSTRUCTION METHODS 

1. General 

Ground all cabinets in accordance with the requirements of this Scope of Work.  Keep 
the ground wire from the cabinet ground bus bar to the ground rod assembly or array as 
short as possible.  Ensure the ground wire is not in contact with any other part of the 
cabinet. 

Tag and identify all cabinet wiring by the use of insulated pre-printed sleeves.  The 
wire markers shall identify in plain words with sufficient details without abbreviations 
or codes.  

Neatly arrange all wiring, firmly lace or bundle it, and mechanically secure the wiring 
without the use of adhesive fasteners.  Route and secure all wiring and cabling to avoid 
sharp edges and to avoid conflicts with other equipment or cabling.  Terminate all 
wiring on a terminal block, strip, bus bar, device clamp, lug; or connector, do not splice 
any wiring.  Label all wiring, cables, terminal strips, and distribution blocks.  Provide 
strain relief for all cabling with connectors, all cabling entering knockouts or ports at 
the equipment, and where appropriate. 

Fasten all components of the cabinet assembly to be mounted on cabinet side panels 
with hex-head or Phillips-head machine screws.  Install the screws into tapped and 
threaded holes in the panels.  The components include, but are not limited to, terminal 
blocks; bus bars, panel, and socket mounted SPD, circuit breakers, accessory and 
equipment outlets, and DC power supply chassis. 

Fasten all other cabinet components with hex-head or Phillips-head machine screws 
installed with nuts (with locking washer or insert) or into tapped and threaded holes.  
Fasten stud-mounted components to a mounting bracket providing complete access to 
the studs and mounting nuts.  All fastener heads and nuts (when used) shall be fully 
accessible within a complete cabinet assembly, and any component shall be removable 
without requiring removal of other components, panels or mounting rails.  Do not use 
self-tapping or self-threading fasteners. 

Provide cabinets with all mounting plates, anchor bolts, and any other necessary 
mounting hardware in accordance with this Scope of Work and the project plans 
developed by the Design-Build Team.  

Seal all unused conduit installed in cabinets at both ends to prevent water and dirt from 
entering the conduit and cabinet with approved sealing material. 

Install a ground bushing attached inside the cabinet on all metal conduits entering the 
cabinet.  Connect these ground bushings to the cabinet ground bus. 

Ground the cabinet per Sections 1098 and 1700 of the 2012 Standard Specifications for 
Roads and Structures, the ITS Standard Details and this Scope of Work.  Provide 
grounding circuits that are permanent and electrically continuous with a current 
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carrying capacity high enough and an impedance low enough to limit the potential 
above ground to a safe level. 

Run the power company neutral, conduit grounds, and all equipment grounds directly 
and independently off the ground bus.  Use ground clamps, grounding and bonding 
bushings, lock nuts, and grounding electrodes that comply with UL Standard Electric 
Grounding and Bonding Equipment.  Use ground rods of 5/8 inch minimum diameter, 
10 feet long, and made of copper clad steel. 

Make connections between ground electrodes and the ground wire using an exothermic 
welding process, cadweld or equivalent. 

Ensure completed cabinet grounds have a resistance to ground of not more than 20 
Ohms. 

Each cabinet shall be ISO 9001 certified at the time of bid letting. 

Equip the cabinets with SPD lightning and surge protection described separately in this 
Scope of Work. 

Place durable vinyl identification number sticker (with 4” letters) on cabinets.  Utilize 
stickers that match the appearance of those used elsewhere on the Triangle Expressway 
(Toll NC 540). Submit proposed sticker to the Department for approval prior to 
incorporation. 

2. Type A 

Mount the CCTV / MVDS cabinets on the metal pole using stainless steel bands as 
shown in the ITS Standard Details.  Attach all risers to the base of pole-mounted 
cabinet as shown in the ITS Standard Details. 

The CCTV camera cabinet shall be interconnected to CCTV camera assembly using a 
composite cable carrying the video, serial data and power.  Terminal strips shall be 
provided to support 4-wire EIA 422 communications and the 24 VAC power as shall be 
required for power and data.  The terminal strips shall be accessible such that it shall 
not be necessary to remove any other components to gain access.  The terminal shall 
secure conductors by means of nickel or cadmium plated brass binder head screws.  

Configure the cabinets with an interface panel to allow maintenance access for both 
video and data channels.  This access shall provide a means to connect analog video 
and control data channels to a laptop computer.  The connection of the laptop computer 
to video and data feeds shall not require disassembly or removal of any of the 
equipment or other components located inside the cabinet with the exception of patch 
cords for the data and video feeds.   

Provide a video splitter to provide to the video encoder and the video monitor port 
simultaneously.  The video cables shall interface with the CCTV camera cabinet test 
point connection and be fitted for interconnection to a BNC receptacle.   
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Provide a switch for selecting local camera PTZ control.  Provide a communication 
cable for connection to a typical laptop and video monitor for future maintenance 
activities.  The data cable shall consist of an integral USB to RS-232/422 converter as 
required to support the CCTV camera protocol and shall be compatible with the CCTV 
camera assembly.  The data cable shall plug into the test point connector as provided in 
the cabinet and into a typical laptop USB data port.  Two sets of cables shall be 
provided, two for data and two for video  

Mount the digital video encoder in the 19” equipment rack inside the cabinet in 
accordance with the “Central Video Equipment” section of this Scope of Work.   

METAL CCTV CAMERA AND MVDS POLES 

(A) GENERAL 

Furnish and install new MVDS poles, grounding systems, and all necessary hardware.  
Reinstall existing CCTV-1A pole. The work covered by this Scope of Work includes 
requirements for the design, fabrication, and installation of custom / site specifically 
designed CCTV and MVDS poles and associated foundations.  The minimum CCTV 
camera mounting height shall be 45’ above the adjacent roadway whether it is the mainline, 
ramp or crossing roadway, whichever is higher.  The minimum mounting height and 
resultant pole length of the MVDS above the roadway edge of pavement shall be 
established by the manufacturer’s recommended guidelines.  For cases where the pole 
location is well above the grade of the roadway, a shorter pole will be allowed if the 
Design-Build Team documents there will be no loss of functionality or intended field of 
view. 

Remove the existing CCTV-1A pole foundation, and cut the existing conduits below grade. 

The Design-Build Team may use NCDOT’s standard strain poles and foundations for the 
CCTV camera and MVDS poles or they may custom design the poles and foundations 
using the design procedures described in this Scope of Work.  Screw, auger or helix pole 
foundations shall not be used for CCTV camera poles. 

Provide MVDS poles that contain no guy assemblies, struts, or stay braces.  Provide 
designs of completed assemblies with hardware that equals or exceeds the requirements of 
the 5th Edition of the 2009 AASHTO "Standard Specifications for Structural Supports for 
Highway Signs, Luminaires, and Traffic Signals”, including the latest interim 
specifications.  Provide assemblies with a round cross-sectional design. 

Ensure that materials and construction are in accordance with Section 10 of the “Project 
Special Provisions for Signals and Intelligent Transportation Systems”.  Ignore references 
to mast-arm poles and traffic signal related equipment.  Replace references to “Contractor” 
with “Design-Build Team”.  Replace references to “signal poles” with “CCTV camera and 
MVDS poles”.   
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(B) MATERIALS 

1. General 

Furnish poles and foundations that meet or exceed the following functional 
requirements with all CCTV camera and / or MVDS units, power meter, service 
disconnect, and all equipment cabinets attached and all risers, condulets, and weather 
head accessories in place: 

• Maximum deflection at top of pole in 30 mph, non-gusting wind:  one inch 
• Ultimate load:  100 mph wind with a 30% gust factor 

Furnish poles and foundations that sustain the dead load of all equipment attached to 
the pole with a safety factor of 1.65. 

Furnish MVDS poles that when erected in foundation and completely installed are at a 
minimum height as recommended by the MVDS manufacturer. 

2. Metal Pole 

Design poles according to the ITS Standard Details. 

Furnish hot-dipped galvanized steel poles to mount CCTV cameras / MVDS units and 
equipment cabinets that meet or exceed the requirements of the 2012 Standard 
Specifications for Roads and Structures, unless otherwise noted in the ITS Standard 
Details or this Scope of Work. 

Furnish CCTV camera poles with ½-inch diameter air terminal, with #4 AWG wire, 
routed down pole and cadwelded to a one of the ground rods installed for the cabinet 
equipment grounding system.  Furnish an air terminal that extends high enough to 
provide a 45 degree cone of protection of the camera, as shown in the ITS Standard 
Details. 

Provide materials in accordance with Section 10.2 of the “Project Special Provisions for 
Signals and Intelligent Transportation Systems”.   

3. Foundation 

Prepare a design for the pole’s concrete foundation and submit to the Engineer for 
review.  The top of the drilled shaft foundation shall be flush with finished grade.  
Unstable soil may require a deeper foundation.  Concrete for the foundation shall be 
3000 psi minimum.  Foundation design shall meet all NCDOT requirements and be 
prepared and sealed by a North Carolina registered professional engineer.  Prepare 
design, optional custom design and perform soil tests for each CCTV camera metal 
pole foundation location in accordance with Section 10.4.B of the “Project Special 
Provisions for Signals and Intelligent Transportation Systems”.   

Conduit elbows in foundation shall have a minimum radius of 15 inches. 
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(C) CONSTRUCTION METHODS 

1. General 

Obtain approval from the Engineer for final field locations of the CCTV camera / 
MVDS metal poles before developing shop drawings or installing the poles.  In order 
not to obstruct proper storm drainage, do not install poles in the center of ditch lines.  
Obtain shop drawings, signed and sealed by a North Carolina registered engineer, for 
each pole location (each combination of pole height and equipment mix) and submit to 
Engineer for approval.  When approved, submit to pole manufacturer.  Determine and 
provide to pole manufacturer the effective projected area of all items to be attached to 
each pole at each pole location.  Construct drilled pier foundations, drilled pier wing-
wall foundations, and erect pole in accordance with Section 10.4 of the “Project Special 
Provisions for Signals and Intelligent Transportation Systems”.   

2. Electrical and Mechanical Requirements 

Ground all equipment as called for in the 2012 Standard Specifications for Roads and 
Structures, this Scope of Work and the ITS Standard Details. 

Install surge protectors on all ungrounded conductors entering the CCTV camera 
enclosure as described below.  House the protectors in the CCTV camera cabinet on the 
pole in a manner approved by the Engineer.  The air terminal down conductor shall not 
pass through this cabinet. 

3. CCTV Camera 

Mount CCTV camera units at the height specified in this Scope of Work.  Install CCTV 
assemblies at the locations shown on the March 26, 2015 ITS Concept Plans, unless 
otherwise approved by the Engineer. 

Mount the CCTV camera on the side of pole nearest the intended field of view so that 
the mounting avoids occluding the view with the pole.  Obtain approval of camera 
orientation from the Engineer prior to mounting. 

Use the vendor-supplied software to configure the cameras. 

4. Power Service 

Provide 120 Volt power service.  Comply with the “Electrical Service” section of this 
Scope of Work. 

5. Surge Suppression 

(a) Grounding 

Connect all grounding points related to CCTV camera pole and its subsystems to 
a single point main grounding electrode, sometimes referred to as the ground 
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window, which shall be driven a minimum of 12 inches from the CCTV camera 
pole. Each grounding electrode shall require an interfacing hemisphere, an 
imaginary cylinder with a diameter and depth equal to the length of the electrode. 
Therefore, a grounding electrode that is a minimum of 10 feet long shall be 
installed 10-20 feet away from any additional grounding electrodes and / or 
ground-mounted devices. 

Install a minimum of one grounding radiant, plus additional radiants as required 
to achieve a resistance to ground of 20 Ω or less, at each CCTV camera pole. This 
grounding radiant shall consist of one main grounding rod that is a minimum of 
10 feet long located at the structural base of the CCTV camera pole and attached 
to one additional 20-foot radiant grounding rod placed a minimum of 20 feet 
away from the main grounding rod. Attach the main grounding rod to the CCTV 
camera pole by a solid #4 ground cable that shall be exothermically welded. 
Attach the radiant grounding rod to the main grounding rod with a minimum #4 
solid bare copper wire that is exothermically welded at both the main grounding 
rod and the radiant grounding rod. 

(b) Load Side CCTV Camera Power 

Install a transient voltage suppressor (SPD) at the CCTV camera power source on 
the load side.  This device shall provide protection between line-to-neutral, line-
to-ground, line-to-line, and neutral-to-ground. 

(c) Line Side CCTV Camera Power 

Install a SPD in the power line side ahead of all CCTV camera electronic 
equipment.  This installation technique is designed to restrict earth current 
transients induced within the ground, or directly from the power source, from 
entering the ITS device through the incoming 120-volt power circuit.  This device 
shall provide protection between line to neutral, line to ground, line-to-line and 
neutral to ground. 

(d) Device Data/Video Line and Load Side 

Install specialized SPDs at the line and line sides of all low voltage connections to 
the CCTV camera and its operating subsystems.  These connections include, but 
are not limited to, Category 6 data cables, coaxial video cables, twisted pair video 
cables, and low voltage control cables that comply with EIA requirements as 
detailed in the EIA-232/422/485 standards.  

MICROWAVE VEHICLE DETECTION SYSTEM 

(A) GENERAL 

Furnish and install a microwave vehicle detection system (MVDS) as shown in the  
March 26, 2015 ITS Concept Plans and as directed by the Engineer that is capable of traffic 
data collection meeting this section’s requirements.  Conform to the placement guidelines 
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found in the Detector Location sheet of the ITS Standard Details.  Ensure that the MVDS 
can be mounted on new MVDS poles, or CCTV camera poles for a side-fire configuration.  
The final locations and quantity to provide the minimum coverage shown in the  
March 26, 2015 ITS Concept Plans shall be the responsibility of the Design-Build Team.  
All interchange ramps shall be covered with a dedicated detector and not by derivation or 
calculation of other detectors.  Detectors for different ramps may share the same pole if all 
other requirements are met.  A single detector may cover both directions of a mainline 
location if all other requirements are met. 

The detection units shall use Ethernet communications for monitoring and control from the 
NCDOT Statewide Transportation Operations Center (STOC). 

(B) MATERIALS 

1. General 

Provide an MVDS assembly for the project site that consists of microwave radar 
sensor(s) in enclosed housing(s) (i.e., the detectors), as shown in the ITS Standard 
Details and as directed by the Engineer.  Provide an installation kit with mounting 
brackets; home run cable for the transmission and receipt of data and communications 
between the field detector and the communication system hardware; and all required 
power and data cables, as detailed in the ITS Standard Details. 

2. Detector 

Provide a (MVDS) that uses a Federal Communications Commission (FCC)-certified, 
low-power microwave radar beam to detect vehicle passage and generate volume, 
occupancy, length-based classification, and speed data. Ensure that the MVDS is a true-
presence microwave radar that uses the frequency modulated continuous wave 
(FMCW) principle.  Ensure that any non-background targets reflect the signal back to 
the microwave radar detector, where the targets are detected and their range measured.  

Ensure that the MVDS provides speed-trap emulation and has the ability to detect 
automatically sensor settings, baud rates, loop spacing, and communication port 
settings to select an operational mode. 

Ensure that the detector has the ability to self-tune and allow manual calibration via 
supplied vendor software. Ensure that the MVDS is capable of auto-calibration and 
auto-configuration, and that it does not transmit any signals outside its FCC-approved 
frequency. Provide a setup program that allows the operator to define detection zones 
within the detector’s field of view. Ensure that the detector automatically configures 
zones, requiring minimal external tuning. Verify that the unit is not adversely affected 
by varied weather conditions, such as rain, fog, heat, or wind. 

Ensure that the MVDS can compute, store, and provide all required traffic parameter 
measurements per detection zone in user-selected time intervals from 0 to 60 minutes, 
including, but not limited to, 10 seconds, 20 seconds, 30 seconds, 60 seconds,  
5 minutes, 10 minutes, 15 minutes, 30 minutes, and 60 minutes. The MVDS shall log 
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and store vehicle volume, occupancy, length-based classification and speed data for a 
minimum of seven days regardless of collection interval.  Data storage within the 
MVDS shall utilize a first in / first out architecture such that the oldest stored data 
record is overwritten with the newest data record when the storage device is at full 
capacity. 

(a) Communications 

Ensure that the MVDS generates and transmits traffic data in serial format using 
an Electronic Industries Alliance (EIA) standard EIA-232 communication port 
and an Internet Protocol (IP) interface.  Ensure that the MVDS can generate 
contact closures emulating the output of a pair of 6-foot by 6-foot loops with 
leading edges placed 16 feet apart. 

Verify that the MVDS is IP addressable.  Ensure that all device communication 
addresses are user programmable. 

Ensure that the MVDS supports Ethernet protocols.  Ensure that the setup 
program assigns an IP address to the detection unit.  Ensure that the MVDS 
responds to a polling request from the TMC for traffic data.  Verify that the 
detection unit responds with the accumulated traffic parameter measurements 
from the period since the last request was issued. 

Verify that the MVDS stores all system configuration and traffic parameter data 
within internal nonvolatile memory.  Verify that traffic data can be locally and 
remotely transferred by issuing requests from a personal computer (PC) across the 
communication network connecting the detector and the NCTA operator 
workstation or other PC. 

(b) Configuration and Management 

Ensure that the MVDS software application provides a display of the detection 
zones and control of any vehicle detector connected to the network.  Ensure that 
the MVDS setup program enables the operator to select whether data is output as 
contact closures emulating standard loop detector outputs, and / or as accumulated 
statistical data using detector serial ports.  

Verify that the sensor holds a vehicle’s presence in the specified detection zone 
until the vehicle is clear of the zone.  Ensure that the sensor does not tune out 
stationary vehicles within a detection zone and thereby give a false clear status to 
the lane, even if a vehicle has stopped for a period exceeding 30 minutes. Provide 
a detector that is capable of resolving closely spaced vehicles. 

Provide an assembly manufactured in such a way as to prevent reversed or 
improper installation. Ensure that the MVDS design provides high-voltage 
exposure protection to personnel during equipment operation, adjustments and 
maintenance. 
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** NOTE ** Deleted bullet on software licenses.  

Ensure that an operator using a locally connected laptop computer can conduct 
system setup, calibration, diagnosis, and data retrieval operations.  Ensure that the 
MVDS is capable of having its configuration data saved to a laptop computer or 
TMC server, which can later transfer the data back to the MVDS for reloading. 

Ensure that the MVDS operator can use a laptop computer or TMC server to edit 
previously defined detection configurations to permit adjustments to the detection 
zone’s size, placement, and sensitivity, and to reprogram the detector’s 
parameters. 

Ensure that the laptop computer and the MVDS can communicate when 
connected directly by an EIA-232 cable.  Provide preinstalled USB to RS-232 
converter to facilitate laptop communications.  Ensure that the laptop computer 
and MVDS can communicate across the ITS system’s communication network 
using the NTCIP standards described in this Scope of Work.  Ensure that the 
software allows communication between multiple users and multiple field devices 
concurrently across the same communication network. 

Once programmed, ensure that no periodic adjustments are required to the 
detection zones unless physical roadway conditions change, such as lane shifts or 
closures. 

(c) Electrical Requirements 

Ensure that the MVDS field hardware meets the requirements in the FCC’s 2005 
Code of Federal Regulation (CFR), Title 47, Part 15.  The detector shall not 
interfere with any known equipment. 

Ensure the MVDS operates using a nominal input voltage at the field cabinet of 
120 volts of alternating current (VAC). Ensure that the system’s power supply will 
operate with an input voltage ranging from 89 to 135 VAC. For any device 
requiring a source input other than the standard 120 VAC, supply the appropriate 
means of conversion. 

Provide an assembly manufactured in such a way as to prevent reversed or 
improper installation.  Ensure that the MVDS design provides high-voltage 
exposure protection to personnel during equipment operation, adjustments, and 
maintenance. 

Furnish all equipment with the appropriate power and communication cables.  
Install the power cable and the communication cables according to the 
manufacturer’s recommendation.  Ensure that the cables comply with NEC sizing 
requirements as presented in NEC Article 210-19(a), Fine Print Note (FPN)  
No. 4, and meet all other applicable standards, specifications and local code 
requirements. 
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Ensure that the power cable running between the MVDS and its electrical service 
is in a separate conduit. Do not install communication cables in the same conduit 
as power cables carrying voltage greater than 24 VDC/VAC or current in excess of 
1.5 amps. Do not install the power and communication cables in the same pull 
boxes. 

Cut all wires to their proper length before assembly. Do not double back any wire 
to take up slack. Neatly lace wires into cables with nylon lacing or plastic straps. 
Secure cables with clamps and provide service loops at all connections. 

In the event that power to the MVDS or a subcomponent thereof is interrupted, 
ensure that the equipment automatically recovers after power is restored.  Ensure 
that all programmable system settings return to their previous configurations and 
the system resumes proper operation. 

Ensure that the MVDS operator is able to select and use 12 to 24 volts of direct 
current (VDC) and 115 VAC at 60 Hz. 

Ensure that the detector is FCC certified and that the FCC’s identification number 
is displayed on an external label.  Ensure that the detector transmits within a 
frequency band of 10.525 gigahertz, ±25 megahertz, or another FCC approved 
spectral band. 

(d) Environmental Requirements 

Provide MVDS that meet all specifications during and after being subjected to an 
ambient operating temperature range of -29 degrees F to 165 degrees F with a 
maximum non-condensing relative humidity as defined in the environmental 
requirements section of the NEMA TS 2 standard. 

Verify that the MVDS manufacturer certifies that its device has successfully 
completed environmental testing as defined in the NEMA TS 2 standard. Verify 
that vibration and shock resistance meet the requirements of Sections 2.1.9 and 
2.1.10, respectively, of NEMA TS 2. 

Ensure that no item, component, or subassembly emits a noise level exceeding the 
peak level of 55 decibels adjusted (dBa) when measured at a distance of 3.3 feet 
away from its surface. 

Ensure that MVDS components comply with the environmental requirements 
detailed in the NEMA TS 2 standard. 

(e) Detector Housing 

Furnish and install an environmentally resistant and tamper-proof sensor 
enclosure for any detector assembly exposed to the elements.  Ensure that the 
enclosure is environmentally sealed upon installation and that it is light in color. 
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(f) Wind Loads  

Design MVDS poles in accordance with the 5th Edition 2009 AASHTO 
"Standard Specifications for Structural Supports for Highway Signs, Luminaires, 
and Traffic Signals, including all of the latest interim revisions. 

(g) Performance 

Provide a MVDS capable of meeting the minimum total roadway segment 
accuracy levels of 95% for volume, 90% for occupancy, 90% for length based 
classification and 90% for speed for all lanes.  This evaluation (by necessity) shall 
take place during the Observation Period.  Provide detection for up to 12 traffic 
lanes.  Provide a detection range of 0 to 250 feet. 

To verify conformance with the accuracy requirements in this section, perform 
evaluations by comparing sample data collected from the vehicle detection system 
with ground truth data collected during the same time by human observation or by 
another method approved by the Engineer.  Base the vehicle detection system’s 
performance evaluation on sample data taken over several periods under a variety 
of traffic conditions.  Develop and adhere to a methodology to collect data and 
calibrate and evaluate the performance of each device using speed, volume, and 
occupancy data. 

3. Software 

Ensure the MVD software can perform the following tasks: 

• Device configuration and setup 
• Diagnostic testing 
• Device management 
• Data retrieval, analysis, reporting and storage 
• Data importing from NCDOT’s MVDS database 
• Data exporting to other systems, including but not limited to: 

o Toll collection system for congestion pricing 
o NCTA’s Protronix “Metrics” data aggregation software 
o Protronix “Traffic Melder” software 
o NCDOT for posting on a speed map 

Ensure software can collect data from each sensor as frequently as 20-second intervals. 

The report function shall include user-definable queries in graphical, text and tabular 
formats. 

Ensure software can perform database translations, data types and file formats to 
accomplish the above data exporting.  The software shall utilize the following 
minimum file formats:  XML, HTML, SQL, Excel, and PDF.  Ensure software includes 
“on-demand” and scheduled data translation. 
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The Design-Build Team shall update the NCTA Protronix “Metrics” internal speed map 
by depicting / providing: 

• Location of each MVD, 
• Background map suitable in detail and for use on Internet website 

The maps shall be expanded to display all of the interchange and the crossing route. 
Depict on the map local names, route numbers, and major landmarks.  The Design-
Build Team shall develop a verification plan, to be approved by the Engineer, to verify 
that speeds displayed on the map are accurate.  This verification shall take place during 
the Observation Period. 

Provide device drivers for detectors provided in this Scope of Work. 

(C) CONSTRUCTION METHODS 

Install, configure, and demonstrate a fully functional vehicle side-fire detection system.  
Connect all field hardware to the communication network, and provide all materials 
specified in this Scope of Work.  Install all equipment according to the manufacturer’s 
recommendations or as directed by the Engineer. 

1. Electrical and Mechanical Requirements 

Ground all equipment as called for in the 2012 Standard Specifications for Roads and 
Structures, this Scope of Work, and the ITS Standard Details. 

Install surge protectors on all ungrounded conductors entering the MVDS enclosure as 
described below.  House the surge protectors in the MVDS cabinet on the pole in a 
manner approved by the Engineer.  The air terminal down conductor must not pass 
through this cabinet. 

2. MVDS 

Ensure that the MVDS can be mounted on new MVDS poles or CCTV camera poles, in 
a side-fire configuration.  Mount each MVDS at height and setback corresponding to 
the manufacturer’s recommendations for the number of lanes and the detection zone. 
For CCTV camera poles with lowering devices, provide a detector-mounting bracket to 
mount the detector on the side of the pole 90 degrees to traffic so the camera and 
lowering device do not strike the detector.  For locations where the minimum setback 
cannot be met when mounting on front face of pole, provide a mounting bracket to 
mount on the side of the pole 90 degrees to traffic so the camera and lowering device 
do not strike the detector.  Use this method only if that provides the minimum setback. 

Mount the MVDS detector as detailed in the ITS Standard Details.  In either 
configuration, mount the detector level with respect to the centerline of the roadway.  
Tilt the unit downward toward the roadway to ensure detection of all lanes. 
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Ensure that the MVDS sensor has a 250-foot range, and that the viewing angle is a 
minimum of 40 degrees vertical and a maximum of 15 degrees horizontal.  Verify that 
all detection zones are contained within the specified elevation angle according to the 
manufacturer’s recommendations and that the MVDS is capable of fully detecting all 
vehicles in a minimum of eight lanes or zones.  Ensure that the configuration also 
provides accurate collection of all data types as detailed in this specification. 

Provide a detector housing that can be pole-mounted, as indicated in the ITS Standard 
Details.  Supply a universal mounting bracket that is adjustable on two axes for 
optimum alignment. 

Attach the mounting bracket with approved stainless steel bands that are 0.75 inch wide 
and 0.025 inch thick, or mount to a concrete structure using two stainless steel 
expansion bolts of sufficient length and diameter to support 100 pounds. 

When installing a detector near metal structures, such as buildings, bridges, or sign 
supports, mount the sensor and aim it so that the detection zone is not under and does 
not pass through any structure to avoid distortion and reflection.  

Ensure that the detector is factory calibrated to comply with all applicable standards, 
specifications, and requirements.   

Provide an interface to external equipment with a single connector.  Ensure that the 
connector provides power to the unit and allows generation of contact closure output 
pairs.  Ensure that the connector includes serial communication lines for programming, 
testing, and interfacing with the modem / switch at 9,600 to 115,000 bps baud rate and 
that it has at least 26 pins.  Ensure that the serial port’s data format is standard binary 
non-return to zero (NRZ) modulation with 8-bit data, 1-stop bit, and no parity. 

Ensure that the homerun cable is a polyurethane-jacketed cable approved by the 
Engineer, with polyvinyl chloride (PVC) insulated conductors.  The homerun cable 
shall have a 300-volt rating and a temperature rating of 200° F. Ensure that the cable is 
equipped with #20 or #22 American Wire Gauge (AWG) conductors. 

Crimp or solder the detector connector pins to the cable conductors.  Assemble and test 
the cable prior to onsite installation and pulling.  Cut all wires to their proper length 
before installation.  Do not double back wire to take up slack.  Neatly lace wires into 
cable with nylon lacing or plastic straps, and secure cables with clamps.  Provide 
service loops at all connections. 

Perform continuity tests on the detector’s stranded conductors using a meter having a 
minimum input resistance of 20,000 Ω per volt a        
resistance of not more than 16 Ω per 984.25 feet of conductor. 

Measure the insulation resistance between isolated conductors and between each 
conductor, ground, and shield using a meter designed for measuring insulation 
resistance.  The resistance shall be infinity.  Perform all resistance testing after final 
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termination and cable installation, but prior to the connection of any electronic or field 
devices. 

3. Power Service 

Provide 120VAC power service.  Comply with the “Electrical Service” section of this 
Scope of Work. 

4. Surge Suppression 

(a) Grounding 

Connect all grounding points related to the MVDS to a single point main 
grounding electrode as shown in the ITS Standard Details.  A 10-foot grounding 
electrode shall be installed a minimum of 20 feet away from any additional 
grounding electrodes and / or ground mounted devices. 

This grounding radiant shall consist of one main 10-foot grounding rod located at 
the structural base of the MVDS pole and attached to three additional 10-foot 
radiant grounding rod placed a minimum of 20 feet away from the main 
grounding rod.  Attach the radiant grounding rod to the main grounding rod with a 
minimum #4 solid bare copper wire that shall be exothermically welded at both 
the main grounding rod and the radiant grounding rod. 

(b) Load Side Detector Power 

Install a transient voltage suppressor (SPD) at the MVDS power source on the 
supply side.  This device shall provide protection between line-to-neutral, line-to-
ground, line-to-line, and neutral-to-ground. 

(c) Line Side Detector Power 

Install a SPD in the power line side ahead of all MVDS electronic equipment.  
This installation technique is designed to restrict earth current transients induced 
within the ground, or directly from the power source, from entering the ITS 
device through the incoming 120/240-volt power circuit.  This device shall 
provide protection between line-to-neutral, line-to-ground, line-to-line and 
neutral-to-ground. 

(d) Load Side Detector Data  

Install specialized SPD devices at the supply and line sides of all low voltage 
connections to the MVDS and its operating subsystems.  These connections 
include, but are not limited to, Category 6 data cables, and low voltage control 
cables that comply with EIA requirements as detailed in the EIA-232/422/485 
standards.  
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(e) Software 

If software is required, install the software application(s) on the NCDOT 
Statewide Transportation Operations Center (STOC) virtual servers for access by 
all NCDOT Statewide Transportation Operations Center (STOC) operators.  
Configure data translation applications for those services described above. 

COMMUNICATIONS HARDWARE 

(A) DESCRIPTION 

1. General 

All communications between ITS devices and the local hub shall use Ethernet 
communications.  The communications network along the corridor shall consist of local 
Ethernet edge switches at ITS devices, and existing Gigabit Ethernet routing switches 
as shown in the March 26, 2015 ITS Concept Plans.   

Provide a minimum of a Fast Ethernet (100 Mbps) optical communications network 
between all proposed ITS field devices and Gigabit Ethernet routing switches located in 
the AET Toll Zone Vaults located at the toll zones.   

2. Ethernet Edge Switches 

Furnish and install a hardened, device-level managed field Ethernet edge switch in each 
ITS field cabinet location.  Ensure that the Ethernet edge switches provide fast Ethernet 
connectivity at minimum transmission rate of 100 Mbps from each ITS cabinet location 
to its respective Gigabit Ethernet routing switch.  Provide Ethernet Switches capable of 
being managed with the existing Castle Rock network management software. 

(B) MATERIALS 

1. General 

Ensure that the Ethernet switches are fully compatible and interoperable with the trunk 
Ethernet network interface and that the Ethernet switches support half and full duplex 
Ethernet communications. 

Furnish Ethernet switches that provide 99.999% error-free operation and that comply 
with the Electronic Industries Alliance (EIA) Ethernet data communication 
requirements using single-mode fiber-optic transmission medium and copper 
transmission medium.  Ensure that the Ethernet switches have a minimum mean time 
between failures (MTBF) of 10 years, or 87,600 hours, as calculated using the Bellcore 
/ Telcordia SR-332 standard for reliability prediction. 
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2. Ethernet Edge Switches 

The Design-Build Team shall configure each Layer 2 edge switch with industry 
standard, non-proprietary protocols identified in the Design-Build Team-provided 
network documentation as outlined below. The protocols to be configured by the 
Design-Build Team shall include at a minimum: 

• RSTP / MSTP 
• SNMPv3 (Simple Network Management Protocol version 3) 
• IGMP Snooping (Internet Group Management Protocol) 
• SNTP (Simple Network Time Protocol) 
• LLDP (Link Layer Discovery Protocol)  

(C) CONSTRUCTION METHODS 

1. General 

Ensure that all Ethernet switches are UL listed. 

Verify that network / field / data patch cords meet all ANSI/EIA/TIA requirements for 
Category 6 4-pair unshielded twisted pair cabling with stranded conductors and RJ45 
connectors. 

Ensure that all project IP addresses are assigned as static addresses.  Ensure As-
Constructed Drawings include the identification of all IP addresses, subnets, gateways, 
VLANs, and associated hardware devices and device locations.  Configure the Ethernet 
network so the CCTV cameras shall be in separate VLAN(s) from other devices.  All 
CCTV camera VLANs shall have IGMP snooping enabled.   

After consulting with vendors of communication hardware, submit the following for 
review and approval by the Engineer prior to incorporation: 

• Drawings and supporting documentation of the physical network topology as 
established and installed including physical connectivity at the device and port level 

• Drawings and supporting documentation for a coherent and complete overall logical 
layers 2-3 network architecture and detailed design to include the following: 
 
o VLAN 
o STP domains (if applicable) 
o STP mode / role 
o STP ports 
o IP addressing / subnets / gateways 
o IP routing / trunking 
o Routing and routed protocols 
o Multicast addressing 

 
• Drawings and supporting documentation identifying SNMP and RMON strategy 

and configurations including, probe information as applicable, management IP 
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addressing, community strings, MIBS, traps, and respective active / passive alert 
thresholds. 

2. Ethernet Edge Switches 

Ensure that the ITS network administrator will be able to manage each Ethernet edge 
switch individually or as a group / cluster for switch configuration, performance 
monitoring, and troubleshooting.  Note that these requirements stipulate additional 
minimum management intelligence (i.e., Layer 2+) typical of most current industrial 
Ethernet deployments.  Ensure that the Ethernet edge switches include Layer 2+ 
capability providing architecture standardization, open connectivity (i.e., 
interoperability), bandwidth management, rate limiting, security filtering, and general 
integration management of an advanced Ethernet switching architecture. 

Ensure that all project IP addresses and VLAN IDs are statically assigned.  Ensure As-
Constructed Drawings include the identification of all IP addresses, VLANs, and 
associated hardware devices and device locations. 

Mount the Ethernet edge switches securely inside each ITS device cabinet in the 
communications rack or on a vertical rail.  Ensure that the Ethernet edge switches are 
resistant to all electromagnetic interference (EMI).  Ensure that the Ethernet edge 
switches are is fully accessible by field technicians without blocking access to other 
equipment.  Verify that fiber-optic jumpers consist of a length of cable that is 
connectorized on both ends, primarily used for interconnecting termination or patching 
facilities and/or equipment.  Use fiber-optic jumpers that are factory assembled and 
connectorized and are certified by the fiber-optic jumpers’ manufacturer to meet the 
relevant performance standards required below.  Verify that network / field / data 
jumper cables meet all ANSI/EIA/TIA requirements for Category 6 4-pair unshielded 
twisted pair cabling with stranded conductors and RJ45 connectors. 

SUBMITTAL DATA AND DOCUMENTATION 

(A) DESCRIPTION 

Provide project submittal data and documentation as described below: 

(B) SUBMITTALS 

1. General 

Comply with the Department’s Design-Build Submittal Guidelines. All written 
documentation shall be either 11" x 17" or 8½" x 11" format.  No documentation may 
be smaller or larger than these formats. Except for standard bound manuals, bind all  
8½" x 11" documentation, including 11" x 17" drawings folded to 8½" x 11", in logical 
groupings in either 3-ring or plastic slide-ring loose-leaf binders.  Permanently label 
each grouping of documentation.  
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All materials and equipment used on the project shall be submitted for review and 
approval prior to use on the project.  Items on the Department’s QPL will be approved 
by manufacturer and part number reference.  Items not on the Department’s QPL shall 
have catalog cut sheets submitted and approved that verify compliance with the 2012 
Standard Specifications for Roads and Structures, Standard Roadway Drawings, ITS 
Standard Details and this Scope of Work.  All submittals shall be reviewed and 
approved by the Department.  Absence of comment will not grant approval. 

2. Qualified Products 

The Qualified Products List (QPL) is available on the Department’s Website. Certain 
signal and communications equipment, material, and hardware shall be pre-approved 
on the QPL by the date of installation.  Equipment, material, and hardware not pre-
approved when required will not be allowed for use on the project.  Consult the QPL 
Website to obtain pre-approval procedures.  

3. Submittal Requirements 

Provide certification to the Department that all Design-Build Team-furnished material 
is in accordance with the RFP.  When requested by the Department, provide additional 
certifications from independent testing laboratories and sufficient data to verify item 
meets applicable specifications.  Ensure additional certification states that the testing 
laboratory is independent of the material manufacturer and neither the laboratory nor 
the manufacturer has a vested interest in the other. 

The intent of submittals is to show completely the materials meet the requirements of 
the March 26, 2015 ITS Concept Plans and this Scope of Work and how the Design-
Build Team intends to construct or configure the materials.  The Design-Build Team 
shall clearly demonstrate in the submittals that the desired materials shall meet or 
exceed the requirements of the March 26, 2015 ITS Concept Plans and this Scope of 
Work.  Each submittal shall be sufficiently complete and detailed for the Department to 
review and accept.  For submittals with surge protection devices (SPDs), the submittal 
shall include a block diagram that clearly indicates the purpose of each SPD (data, 
power, comms, etc.) and the placement of the SPD in the path of data / power flow.  If 
the Department deems that the submittal is insufficient in detail or completeness for 
review or acceptance, the submittal will be returned for corrections.  Additional time 
and / or compensation shall not be granted for re-submittals.   

Before material submittal data begins, provide to the Department for review and 
approval a list of all submittals with approximate dates of submission that the Design-
Build Team intends to make.  It is incumbent upon the Design-Build Team to schedule 
reviews in a timely manner that will not delay their schedule. 

Certain groups of materials are related in function and operate as a subsystem together.  
To ensure individual and subsystem compliance with the project requirements materials 
shall be submitted as packages as follows: 
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Submittal Package Description 

Testing Plans Detailed test plans, procedures and testing 
schedule 

Electrical UPS, meter bases, disconnects 
Field Equipment Cabinets Cabinet layout and wiring diagrams 

Communications Hardware Ethernet edge switches 

Metal Poles MVD pole shop drawings and foundation 
design, CCTV pole foundation design 

Field Infrastructure 
Fiber optic cable, conduit, risers, junction 

boxes, heavy-duty junction boxes/cabinets, 
misc. hardware 

MVDS Detector unit, vendor software, cabling 

Submit cabinet layout and wiring diagrams for all cabinets. 

Identify all proprietary parts in furnished material.  The Department reserves the right 
to reject material that uses proprietary components not commercially available through 
electronic supply houses.  

For furnished material listed on the QPL, furnish submittals in the format defined by 
the QPL.  

For furnished material not on the QPL, furnish the equipment list including catalog 
cuts.  Identify proposed material on catalog cuts by a reproducible means.  Ensure 
material lists contain material description, brand name, manufacturer’s address and 
telephone number, stock number, size, identifying trademark or symbol, and other 
appropriate ratings.  For submittals showing a variety of models and parts available 
from the manufacturer, clearly identify by circles, marking or other means the specific 
materials for which approval is requested.  

Submittal acceptance will be granted only to specific materials; do not deviate from 
what is accepted without approval by the Department.  Do not fabricate or order 
material until receipt of the Department’s acceptance.  All submittals will be returned 
as either “Accepted (AC)” (as submitted), “Accepted as Noted (AN)”  or “Returned for 
Correction (RC)”.  The Design-Build Team may proceed with fabrication or ordering 
for items marked “Accepted”.  If an item is marked “Accepted as Noted” without any 
stipulation for re-submittal, then the Design-Build Team may proceed with fabrication 
or ordering.  For any other notations, the Design-Build Team shall revise the submittal, 
address comments and resubmit for acceptance. 

4. Documentation 

In addition to the requirements in Section 109 of the 2012 Standard Specifications for 
Roads and Structures, furnish to the Department two copies of the following materials 
prior to acceptance: warranty materials, and serial and model numbers of all equipment 
furnished.  All equipment and appurtenances shall be furnished and identified by name, 
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model number, serial number, technical support, and warranty telephone numbers, and 
any other pertinent information required to facilitate equipment maintenance.  Provide 
all configuration data for each device in electronic and printed form. 

5. As-Built Plans 

Provide coordinately correct electronic As-Built Plans, in MicroStation format, for all 
conduit system infrastructures, including but not limited to junction boxes. Provide a 
tabular list of all GPS coordinate data, in Microsoft Excel format, including but not 
limited to point data for each junction box and conduit run location points at a 
maximum ten-foot spacing.  

TRAINING 

(A) DESCRIPTION 

Provide training for the installation, operation, and maintenance of: 

  
• MVDS  
• Communications hardware 

  

The Department will consider waiving certain sections of training if the equipment 
provided as a part of the project is identical or similar to equipment provided as a part of 
the Triangle Expressway (Toll NC 540) project. 

(B) MATERIALS 

1. General 

Provide training in the installation, operation, maintenance, troubleshooting and repair 
of all equipment and software.  Prepare training outline, agenda, training manuals, 
training exercises, instructor resumes and any other teaching aids for approval by the 
Department.  For exercises requiring computers, furnish enough computers to have one 
computer per two students. 

Provide draft training material to the Department for review and approval at least 60 
days prior to the scheduled training.  Provide adequate time for review and revision of 
the draft training materials.  Furnish audio-visual equipment, demonstration equipment, 
and "hands-on" equipment in support of the envisioned training.  Each training 
participant shall receive a copy of course materials including both comprehensive and 
presentation manuals.  Assume there will be 12-15 students in the class.  Provide two 
additional copies of these documents to the Department.  

Utilize training personnel well versed in the subject matter and with extensive field 
experience dealing with real world problems.  Utilize training personnel that have been 
certified by the respective manufacturers. 
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Video record the entire training on digital video disc (DVD) and provide the DVD(s) to 
the Department for later use. 

The training shall be conducted locally after the completion of all system integration 
tests.  The Department shall provide the training facility.  Provide the Department with 
a 30-day notification to carry out the training so that arrangements can be made for 
attendance.  Coordinate a mutually agreeable date, time, and location with the 
Department.  The Engineer shall approve the training schedule time and location. 

Develop the course content specifically for the products supplied for this project.  The 
course shall include the following topics: 

• Introductory-level briefing to familiarize attendees 
• Terminology 
• Theory of operation 
• Installation 
• Hardware and software configuration 
• Operating procedures and capabilities 
• Testing, diagnostics and troubleshooting 
• Software applications 
• Use of the system documentation to operate, diagnose, maintain, and expand the 

system 
• “Hands-on” use of the system, laptop computer and software, system test 

equipment, and any other system equipment supplied 

Provide course lengths and specific training described below: 

2. MVDS 

Provide two sessions in the basic theory and operation of the MVDS detectors, 
cabinets, and other related equipment.  Include in this training lecture and hands-on 
exercise in the use of the MVDS software.  

The training shall include the following sessions specific to the MVDS detectors: 

 

Course Type of Training Length 
(Days) 

Operations Lecture 1 

System overview / theory of operation Lecture, 
Demonstration  

System software Lecture, 
Demonstration  

Maintenance Lecture 1 

Routine maintenance, troubleshooting, testing 
and calibrating 

Lecture, 
Demonstration and 

Hands-on 
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3. Communications Hardware 

Provide training for the Ethernet communications hardware as described below: 

Course Type of Training Length 
(Days) 

Ethernet Switches  1 
Introduction Lecture  
Configuration and programming Lecture  
Review of Maintenance Manual Lecture and Hands-on  
Review of Operations Manual Lecture and Hands-on  

Maintenance Lecture, Demonstration 
and Hands-on  

Routine, troubleshooting procedures, 
testing, system restart and recovery   

Question and answer session   

TESTING AND ACCEPTANCE 

(A) GENERAL 

Identify the test organization including the roles and responsibilities of the quality 
assurance organization.  For each piece of equipment that requires testing, a test plan shall 
delineate the following: 

• Test procedures with test values and desired outcomes 
• Submittal schedule of test procedures 
• Start time of each level of testing 
• Test duration including any re-tests that are required or anticipated 
• Submittal of the completed and signed off test report 
• Revisions to the test plan shall be provided to the Department monthly 

All testing shall be performed by the Design-Build Team and will be observed by the 
Engineer.  The Engineer may perform additional testing at any time during the project. 

Conduct and successfully complete the following progressive series of tests before 
acceptance: factory acceptance testing, field demonstration test prior to installation, 
installed standalone device tests, system test of the network hardware, management 
software and an observation period.  Develop a comprehensive series of test plans for each 
device to determine the equipment was correctly installed and meets the requirements of 
materials, workmanship, performance, and functionality required in the plans developed by 
the Design-Build Team and this Scope of Work.  The test plans shall describe the functions 
to be tested, purpose of test, setup requirements, procedures to be followed, any inputs and 
expected outputs for each test, criteria for pass / fail and any required tools or test 
equipment.  Any software testers shall be pre-approved by the Department. 

Develop as part of the test plan a traceability matrix of all the individual subsystem 
functional requirements to be used to cross-reference each planned test to a specific 
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contract requirement to be verified.  This Test Evaluation / Traceability Matrix shall be 
used by the Engineer to crosscheck the functional requirements and the results.   

A key element of test plans, where appropriate, shall be the introduction of forced errors 
into the functional test.  The test plan shall check the actual result of the forced error 
against the anticipated result.  Tests shall be performed by the Design-Build Team and 
witnessed by the Department.  No deviation from the approved test procedure shall be 
permitted without approval from the Engineer.  Any changes to the approved test procedure 
to accommodate unforeseen events during the time of testing shall be documented in the 
master test procedure.  Immediately following the conclusion of each test, the Department 
and the Design-Build Team shall meet to agree on the results observed and recorded during 
the testing.  This shall form the basis for the conclusions reported in the test plan.  All test 
results, notes, and observations shall be maintained in electronic form.  Maintain complete 
records of all test results during all stages of testing. 

(B) FACTORY ACCEPTANCE TESTING (FAT)  

Conduct a factory acceptance test in the presence of the Engineer to verify to the 
Department that all design, materials, and performance requirements for this project are 
satisfactorily met.  Perform the factory acceptance tests at the equipment manufacturer’s 
facility or at an independent testing laboratory. 

(C) PRE-INSTALLATION FIELD DEMONSTRATION TESTING (FDT)  

1. General 

Conduct pre-installation tests on all devices at a Design-Build Team-provided facility 
within Wake County.  Perform the tests on all components supplied to verify that no 
damage was done to any unit during the shipment and delivery process.  Notify the 
Engineer a minimum of 15 calendar days before the start of any tests.  Conduct all tests 
according to the approved test procedures detailed in this section.  Each device shall 
pass the individual tests detailed below prior to installation.  Existing equipment that is 
being relocated shall be subject to pre-testing; after acceptance of the existing condition 
by the Engineer, the Design-Build Team  shall maintain the equipment until the project 
is accepted. 

(a) Product Examination Test 

Examine each device carefully to verify that the materials, design, construction, 
markings and workmanship comply with all applicable standards, specifications 
and requirements.  Perform the following tests as a minimum: 

• Verify that all surfaces are free of dents, scratches, weld burns, or abrasions 
• Round sharp edges and corners 
• Verify bend radius of cables is not excessive or could potentially cause 

damage 
• Verify all modules, lamps and components are properly secured 
• Verify that there are no exposed live terminals 
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(b) Continuity Test Specifications 

Check the wiring to determine conformance with the applicable standards, 
specifications and requirements. 

(c) Operational Test Specifications  

Operate each device long enough to permit equipment temperature stabilization, 
and to check and record an adequate number of performance characteristics to 
ensure compliance with applicable standards, specifications and requirements. 

(d) Preinstallation Test Failure Consequence   

If any unit fails to pass a FDT, the unit shall be corrected or another unit 
substituted in its place, and the test successfully repeated. 

If a unit has been modified because of an FDT failure, prepare a report and deliver 
that report to the Engineer prior to the unit’s shipment.  The report shall describe 
the nature of the failure and the corrective action taken. 

If a failure pattern develops (more than two failures), the Engineer will make a 
determination of the disposition of the failed equipment without additional cost to 
the Department or an extension of the contract period. 

2. Microwave Vehicle Detectors 

Subject the MVDS to field demonstration tests as follows: 

• Use a laptop computer provided as part of the support equipment to configure the 
installation 

• Install the MVDS sensor at the site for test setup 
• Verify that configuration data is stored in nonvolatile memory 
• Download previously stored configuration data 
• Verify that vehicles traveling at the test site can be detected across multiple travel 

lanes to the accuracy specified herein 
• Drive a test car of known length and speed through the detection zone.  Compare 

the output from the vehicle detector to this known value to verify the accuracy of 
detection.  Repeat this measurement at least 10 times 

• Verify the volume counts and speed measurements for each MVDS using the test 
software running on the laptop computer connected locally to the detector’s  
EIA-232/485 communication port.  Verify the accuracy of traffic parameters 
specified herein by using permanent or temporary traffic detection devices of 
known accuracy 
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(D) INSTALLED SITE TESTS  

1. General 

Conduct an approved, installed standalone device installation test at the field site.  Test 
all standalone functions of the field devices using equipment installed as detailed in the 
plans developed by the Design-Build Team, or as directed by the Engineer.   

Complete approved test plan forms and turn them over to the Engineer for review as a 
basis for rejection or acceptance.  Provide a minimum notice of 30 calendar days prior 
to all tests to permit the Engineer or his representative to observe each test. 

If any unit fails to pass its stand-alone test, correct the unit or substitute another unit in 
its place, then repeat the test. 

If a unit has been modified because of a standalone test failure, prepare a report 
describing the nature of the failure and the corrective action taken and deliver it to the 
Engineer prior to re-testing the unit.  If a failure pattern develops, the Engineer may 
direct that design and construction modifications be made to all units without additional 
cost to the Department or an extension of the contract period. 

Utilize vendor supplied device software to perform diagnostic tests of each device.  The 
vendor supplied diagnostic software shall be provided to the Department before final 
acceptance.  Test the following features of each competent as described below. 

2. Conduit  

Prepare and submit written test procedures for conduit system tests to be performed.  
Provide test procedures for review and approval by the Engineer before any tests are 
conducted.  The test procedures shall follow industry standards.  The testing shall 
demonstrate the following: 

• All conduit runs are open 
• Run a mandrel through each conduit to demonstrate a fully functional and clear 

conduit 
• Junction boxes and splice boxes are installed correctly with working lids and are 

free of debris  

The conduit system shall be tested in accordance with the testing plan and procedures 
developed by the Design-Build Team and approved by the Engineer.  Notify the 
Engineer of the proposed date, time and location of all testing  a minimum of 10 
calendar days in advance of the test being performed.  All testing shall be performed by 
the Design-Build Team and shall be observed by the Engineer.  The Engineer or 
assignee may perform additional testing at any time during the project.   
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3. CCTV Camera Field Equipment 

Develop an operational test plan that demonstrates all requirements of the equipment 
and software.  Submit for approval before conducting tests.  

Notify the Department  at least 14 calendar days prior to the proposed date for the tests.  
The Department shall have the right to witness such tests, or to designate an individual 
or entity to witness such tests.  

Perform the following installed site tests at the camera assembly field site in accordance 
with the test plans.  A laptop computer shall provide camera control and positioning.  
After completing the installation of the camera assembly, including the camera 
hardware, power supply, and connecting cables: 

• Furnish all equipment, appliances, and labor necessary to test the installed cable and 
to perform the following tests before any connections are made 

• Verify that physical construction has been completed 
• Inspect the quality and tightness of ground and surge protector connections 
• Check the power supply voltages and outputs 
• Connect devices to the power sources 
• Verify installation of specified cables and connections between the camera, PTZ, 

camera control receiver and control cabinet 
• Perform the CCTV camera assembly manufacturer’s initial power-on test in 

accordance with the manufacturer’s recommendation 
• Set the camera control address 
• Verify the presence and quality of the video image with a portable NTSC-approved 

monitor 
• Exercise the pan, tilt, zoom, focus, iris opening, and manual iris control selections, 

and the operation, preset positioning, and power on / off functions 
• Demonstrate the pan and tilt speeds and extent of movement to meet all applicable 

standards, specifications, and requirements 
• Verify proper voltage of all power supplies 

Repair or replace defective or failed equipment and retest. 

4. MVDS Detectors 

Inspect the MVDS field components to ensure proper installation and cable 
termination. 

Adjust and verify the detector settings by comparing each sensor’s recorded traffic 
volumes and speed with those actually observed.  Remotely repeat this test from the 
TMC.  Verify the accuracy of traffic parameters using permanent or temporary traffic 
detection methods or devices of known accuracy. 

Conduct the installed field tests detailed below.  The Design-Build Team shall furnish 
all equipment, appliances and labor necessary to test the installed MVDS and the 
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network communication device, and to perform the following tests before any 
connections are made: 

• Perform a continuity test on the detector cables to ensure that anomalies, such as 
openings, shorts, crimps or defects, are not present 

• Perform continuity tests on the detector’s stranded conductors using a meter having 
a minimum input resistance of 20,000 Ω per volt and show that each conductor has 
a resistance of not more than that specified by the wire/cable manufacturer 

• Measure the insulation resistance between isolated conductors and between each 
conductor, ground, and shield using a meter designed for measuring insulation 
resistance.  The resistance shall be greater than 100 MΩ.  Perform all resistance 
testing after final termination and cable installation, but prior to the connection of 
any electronic or field devices 

• Replace any cable that fails to meet these parameters, or if any testing reveals 
defects in the cable, and retest new cable as specified in this section. 

Furnish and calibrate all test equipment.  Demonstrate the following after installation of 
the MVDS, other hardware, power supplies and connecting cables: 

• Verify that physical construction has been completed as specified in the plans 
developed by the Design-Build Team 

• Inspect the quality and tightness of ground and surge protector connections 
• Check power supply voltages and outputs 
• Verify that device connections to power sources are as specified in the plans 

developed by the Design-Build Team 
• Verify that the installation of specified cables and connections between all detectors 

and the field cabinet are as specified in the plans developed by the Design-Build 
Team 

• Demonstrate that the remote system is fully operational and performing all specified 
types of detection, including data storage functions, with a laptop computer 

• Verify detector accuracy by conducting sample ground counts using test intervals of 
10 minutes and 100 vehicles as described in the field demonstration test 

(E) OBSERVATION PERIOD 

1. General 

The Department shall observe all equipment and software operation according to the 
requirements of this Scope of Work for a single 60-day system observation period for 
all subsystems simultaneously.  The observation period shall not begin until all 
subsystems are ready.   

The observation period shall begin at project final acceptance.  A successful 60-day 
observation period shall consist of continuous operation with no more than a total of 
two calendar days of non-operation due to mechanical, electrical, or other malfunctions 
of the CCTV camera and / or MVDS subsystems. 
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During the observation period, respond to failures of the Design-Build Team’s 
equipment within two hours and make repairs within eight hours.  For items that pose a 
traffic safety hazard, complete repairs within four hours.  If any failures affect major 
components for more than 48 hours, the Department shall suspend the observation 
period beginning when the failure occurred.  Resume the observation period with the 
approval of the Engineer after successful repair or replacement.  If three or more major 
component failures of a like nature occur, the Department shall terminate the 
observation period.  Begin a new 60-day observation period with the approval of the 
Engineer after the faulty equipment has been repaired or replaced. 
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LIGHTING SCOPE OF WORK    (1-7-15) 

 
The Design-Build Team shall provide and install roadway lighting equipment and materials, in 
accordance with the Final Lighting Plans provided by the Department, Division 14 of the 2012 
NCDOT Standard Specifications for Roads and Structures, and the Roadway Standard 
Drawings, except as amended below. Prior to the Technical Proposal submittal date, the NCDOT 
will provide the Preliminary Lighting Plans. The Department will finalize the lighting design 
based upon the Design-Build Team’s Release for Construction (RFC) Roadway Plans.   
 
The Design-Build Team shall include all costs required to construct the roadway lighting shown 
in the aforementioned Preliminary Lighting Plans provided by the Department in their lump sum 
price bid for the entire project.  The Department shall only compensate the Design-Build Team 
for additional lighting construction costs that result from design revisions incorporated at the 
Department’s discretion and / or that result from errors or omissions in the Department’s 
Preliminary Lighting Plans.  The Design-Build Team shall be solely responsible for all additional 
lighting construction costs that result from design revisions incorporated at the Design-Build 
Team’s discretion. 
 
After the RFC Roadway Plans have been accepted by the Design-Build Unit, the Design-Build 
Team shall submit MicroStation files of the RFC Roadway Plans for the Department to complete 
the lighting design. The Design-Build Team shall allow the Department ten days after this 
submittal to update and finalize the lighting design. 
 
The Design-Build Team shall allow ten days for Department review of each submittal for all 
materials including poles and foundation designs.  An additional ten days shall be required for 
pole submittals from vendors that do not commonly do business with the Department. 
 
Reference the Transportation Management Scope of Work found elsewhere in this RFP for time 
restrictions and lane closure requirements. 
 
MAINTENANCE 
 
Throughout construction, the Design-Build Team shall assume responsible for routine 
maintenance of the newly installed lighting system(s) and relocated lighting components in 
accordance with Division 14 of the 2012 NCDOT Standard Specifications for Roads and 
Structures, except as amended below. 
 

• NCDOT will assume maintenance responsibility for the completed lighting systems after 
the project is accepted, and there is no chance of construction-related damage. 

 
• The Design-Build Team shall re-lamp, repair and / or replace any newly installed non-

functional luminaires within the project limits. All luminaires must be operational at 
project acceptance. 
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ROADWAY AND HIGH MAST LIGHT STANDARD LED LUMINAIRES 
 
The Design-Build Team shall provide light emitting diode (LED) luminaires on all new light 
standards installed as part of this project. 
 
The Design-Build Team shall use Cooper GLEON-AE-10-LED-480-5WQ-AP-EA or Holophane 
HMLED2124KAHGAW high mast luminaires, or approved equal.  High mount luminaire 
retrofit LED kits will not be an acceptable alternative. 
 
The single arm / twin arm (roadway) luminaires shall be designed for vertical tenon mounting or 
short (<18”) horizontal arm mounting and shall be furnished complete with all light sources, 
drivers, wiring inside standard from circuit conductors to luminaire, in-line breakaway 
fuseholders and fuses and ground wiring at the pole on light standards less than 55 feet in height. 
 
Third party certified photometric files in IES format shall be submitted with the catalog cuts for 
proposed LED roadway luminaire or high mast LED luminaire submitted as approved equal.  
Photometric files must show that proposed luminaire meets or exceeds the design shown in the 
Final Lighting Plans provided by the Department. 
 
LED LUMINAIRE REQUIREMENTS   
 
Any submitted roadway light standard LED luminaire, or high mast LED luminaire submitted as 
approved equal, shall adhere to the following minimum requirements. 
 
Unless otherwise stated, the word ‘luminaire’ below refers to both roadway light standard LED 
luminaires and high mast LED luminaires. 

 
A. General Requirements  
 

• LM-79 photometric test reports shall be provided for all luminaires.  LM-79 luminaire 
photometric reports shall be produced by an independent test laboratory and include the 
following: 

 
 Name of test laboratory. The test laboratory must hold National Voluntary 

Laboratory Accreditation Program (NVLAP) accreditation for the IES LM-79 test 
procedure or must be qualified, verified, and recognized through the  
U.S. Department of Energy’s CALiPER program. 

 Report number 
 Date 
 Complete luminaire catalog number.  Catalog number tested must match the catalog 

number of the luminaire submitted, except for variations which do not affect 
performance. 

 Description of luminaire, LED light source(s) and LED driver(s) 
 Goniophotometry 
 Colorimetry  
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• LM-80 lumen maintenance test report shall be provided for each respective LED light 
source. 

 
• Luminaire shall be constructed of a single piece die cast aluminum housing.  Each 

luminaire shall be finished gray in color unless otherwise noted. 
 

• Roadway light standard LED luminaires shall have a minimum L70 rating of 100,000 
hours at 25°C.  High mast LED luminaires shall have a minimum L70 rating of 60,000 
hours at 25°C, 100,000 hours desirable.  Provide a summary of reliability testing 
performed for LED driver. 

 
• Roadway light standard LED luminaires shall have a maximum total power consumption 

of 370 watts (W) at 480VAC.  High mast LED luminaires shall have  a maximum total 
power consumption of 530W at 480VAC. Nominal luminaire input wattage shall account 
for nominal applied voltage and any reduction in driver efficiency due to sub-optimal 
driver loading. 

 
• Luminaire shall have an appropriate IESNA distribution to meet spacing requirements 

shown on the Final Lighting Plans provided by the Department, maintaining an average 
of 0.8 footcandle (fc) at 4:1 average to minimum uniformity ratio. 

 
• Luminaire electrical components (driver and surge protection) shall meet the dust and 

moisture requirements of ingress protection (IP) rating of IP65 and IP66 for the optical 
compartments as specified in ANSI C136.25, minimum. 

   
• Luminaire shall have external and internal labels per ANSI C136.15 and ANSI C136.22, 

respectively. Internal label shall identify the manufacturer, year and month of 
manufacture, and the manufacturer’s part number. 

 
• Luminaires shall start and operate in -20°C to +40°C ambient. 
 
• Luminaires shall be rated for continuous service at an ambient temperature of 40°C 

(104°F)   
 
• Electrically test fully assembled luminaires before shipment from factory. 
 
• Effective Projected Area (EPA) and weight of the roadway LED luminaires and high 

mast LED luminaires shall not exceed 2.05 square feet and 60 pounds and 1.2 square feet 
and 65 pounds, respectively.  

 
• Luminaires shall be designed for ease of electrical component replacement. 
 
• Luminaires shall be rated for minimum 2G vibration, minimum, per ANSI C136.31. 
 
• LED light sources and drivers shall be RoHS compliant.  
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• The luminaire manufacturer shall have no less than five (5) years of experience in 
manufacturing LED-based lighting products and the manufacturing facility must be ISO 
9001 certified. 

 
• Roadway luminaire shall have a 1.25” to 2.0” adjustable tenon mount for connection to 

luminaire bracket arm assembly. 
 
• Pole hardware, nuts, bolts, washers, etc. shall be made from 18-8 stainless steel, or steel 

conforming to ASTM A307 galvanized in accordance with ASTM A153. 
 

• Grommets shall be installed in cable entry holes.  Cable entry holes shall be free from 
sharp edges which might cut conductors or an ungloved hand. 

 
• All conductors inside the luminaire shall be neatly secured with tie-wraps as needed to 

prevent pinch points and assist in trouble shooting. 
 

B. Driver 
 

• Drivers rated case temperature shall be suitable for operation in the luminaire operating 
in the ambient temperature range of -20°C to +40°C. 

 
• Drivers shall be rated for 480VAC at 50/60 Hz, and shall operate normally for input 

voltage fluctuations of ± 10%.   
 

• Drivers shall have a minimum Power Factor (PF) of 0.90 at full input power and across 
specified voltage range. 

 
• Drivers shall have maximum 1050mA driver operating current.  

 
• Drivers shall provide UL Class II output. 
 

C. Surge Suppression 
 
• Integral surge protection shall meet ANSI/IEEE C62.45 procedures based on ANSI/IEEE 

C62.41.2 definitions for standard and optional waveforms for location category C-High 
10kV/10kA test, IEC 61000-4-2 (Electrostatic Discharge) 8kV Air/4kV Contact test and 
IEC 61000-4-4 (Fast Transients). 

 
D. Electromagnetic Interference 
 

• Luminaires shall have a maximum Total Harmonic Distortion (THD) of 20% at full input 
power and across specified voltage range. 

 
• Luminaires shall comply with FCC 47 CFR part 15 non-consumer RFI/EMI standards. 
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E. Electrical Safety Testing 
 

• Luminaires shall be listed for wet locations. 
 

• Luminaires shall be UL listed and labeled. 
 

F. Finish 
 

• Luminaires shall be painted with a corrosion resistant polyester powdered paint with a 
minimum 2.0 mil thickness. 

 
• Luminaires shall exceed a rating of six per ASTM D1654 after 1000 hours of salt spray 

fog testing per ASTM B117. 
 

• The coating shall exhibit no greater than 30% reduction of gloss per ASTM D523, after 
500 hours of QUV testing at ASTM G154 Cycle 6. 

 
• Exterior surfaces shall be smooth and free of burrs. 
 

G. Thermal Management 
 
• Mechanical design of protruding external surfaces (heat sink fins) shall facilitate hose-

down cleaning and discourage debris accumulation. 
 

• Liquids or moving parts shall not be allowed for thermal management. 
 

H. Color Quality 
 
• Minimum Color Rendering Index (CRI) of 70 with a Correlated Color Temperature 

(CCT) of 3500K to 4500K 
 

I. Optics 
 
• Transmissive optical components shall be applied in accordance with OEM design 

guidelines to ensure suitability for the thermal/mechanical/chemical environment. 
 

J. Latching and Hinging (Roadway Light Standard LED Luminaires only) 
 
• Refractor and housing door holders and hinges shall be designed to maintain positive 

control of door to the luminaire body so as not to allow the accidental disengagement of 
either door. 

 
• Drivers shall be mounted to a housing door designed to be opened from the bottom of the 

luminaire. Housing door shall allow easy removal for troubleshooting / repair on the 
ground. 
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The following shall be in accordance with corresponding sections of ANSI C136.37: 
 

• All internal components shall be assembled and pre-wired using modular electrical 
connections. 
 

• Terminal blocks shall be used for incoming AC lines. Terminal blocks shall be easily 
accessible to installers or repair personnel.  Wire nuts shall be prohibited inside the 
luminaire housing. 
 

Manufacturer or local sales representative shall provide installation and troubleshooting support 
via telephone and / or e-mail.  
 
The Design-Build Team shall provide a documented minimum ten-year manufacturer warranty 
covering maintained integrity and functionality of the luminaire housing, wiring, and 
connections, LED light source(s) and LED driver.  Negligible light output from more than 10 
percent of the LED packages constitutes luminaire failure. Warranty period shall begin after 
project acceptance by the Department.  Supplier shall furnish documentation of warranty 
procedures to the Design-Build Team stating that the aforementioned ten-year warranty is for 
NCDOT. 
 
The Design-Build Team shall level and secure each luminaire in all directions.  The Design-
Build Team shall adjust any luminaires, as directed by the Engineer, to provide optimal 
illumination distribution. 
 
All LED packages on all luminaires must be operating normally when the project is accepted by 
the Department. Any luminaire displaying improper operating characteristics prior to the 
Department accepting the project shall be replaced by the Design-Build Team at no additional 
cost to the Department. 
 
RELOCATE LIGHT STANDARDS 
 
The Design-Build Team shall provide all equipment, labor and materials necessary to move an 
existing light standard to a new foundation at locations shown on the Final Lighting Plans 
provided by the Department.  At a minimum, this work shall include dismounting the existing 
pole and luminaire, storing materials to be reused, removing and disposing of the existing 
foundation, and constructing a new foundation. 
 
The Design-Build Team shall not reuse materials that are damaged during relocation / 
construction.  The Design-Build Team shall replace all materials damaged during relocation / 
construction with new materials, at no additional cost to the Department. Similarly, the Design-
Build Team shall be responsible for the storage and protection of the materials to be reused 
against loss and / or damage. The Design-Build Team shall replace all materials lost or damaged 
during storage with new materials, at no additional cost to the Department. 
 
  

231



 
C 203635  (R-2635D) Lighting Scope of Work Wake County 
 
The Design-Build Team shall only reuse the items referenced below that 1) are not damaged 
during relocation / construction and 2) are not lost or damaged during storage: 
 

• The Design-Build Team may reuse existing materials, including the light standard & 
breakaway base.  For light standards relocated to the All-Electronic Tolling (AET) toll 
zone facility, the Design-Build Team shall remove the existing luminaire, deliver the 
luminaire to the Engineer, and supply and install a new LED luminaire that meets the 
requirements noted above.  The Design-Build Team may reuse shims and washers, but 
the Design-Build Team shall provide new connecting bolts.  

 
• The Design-Build Team shall dismount and disassemble the light standard from the 

existing standard foundation. The Design-Build Team shall reassemble and reinstall light 
standards on a new foundation, and reuse the existing breakaway base. The Design-Build 
Team shall install new LED luminaire on standards relocated to the AET toll zone 
facility.  The Design-Build Team shall replace the connecting bolts joining the standard 
to the breakaway base and attachment hardware for the standard-to-luminaire connection.  
The Design-Build Team shall use rope or web slings when hoisting or lifting the light 
standard, to prevent damage or marking.  If the light standards are to be stored between 
dismounting and reinstalling, the Design-Build Team shall provide proper transportation 
and supports to prevent warping.  The Design-Build Team shall protect materials to be 
reused against the elements. 

 
The Design-Build Team shall abandon or remove and dispose of all existing concrete light 
foundations, including reinforcing steel and anchor bolts, no longer in use. (Reference the 2012 
Standard Specifications for Roads and Structures Section 1400-10) The Design-Build Team shall 
backfill the foundation holes with suitable material and compact the material as required. 
 
As required by construction, the Design-Build Team shall abandon or remove and dispose of the 
conductors and conduit. (Reference the 2012 Standard Specifications for Roads and Structures 
Section 1400-10) As shown on the Final Lighting Plans provided by the Department, the Design-
Build Team shall install new feeder circuitry. 
 
Prior to de-energizing circuitry for the relocation of light standards, the Design-Build Team shall 
consult with the Engineer. 
 
RELOCATE JUNCTION BOX 
 
The Design-Build Team shall provide all equipment, labor and material necessary to move 
existing junction box(es) in conflict with construction. 
 
The Design-Build Team shall remove existing junction box(es) identified on the Final Lighting 
Plans provided by the Department.  The Design-Build Team shall intercept the existing conduit 
under the roadway and extend to a point such that the junction box(es) can be relocated without 
being in conflict with road widening or guardrail placement. The Design-Build Team shall install 
new conductors, as shown on the Final Lighting Plans provided by the Department. 
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AET TOLL ZONE FACILITIES INFRASTRUCTURE LIGHTING 
 
As shown in the Final Lighting Plans provided by the Department, the Design-Build Team shall 
install a new lighting system for all parking / service areas in the AET toll zone facilities.  All 
toll facility lighting shall be fed from a Light Control System that shall be connected to the 
building / vault power system instead of a separate utility service. At these locations, the AET 
toll zone vault generator shall be sized to handle all parking / service areas lighting loads 
connected to the Light Control System.  The Design-Build Team shall locate the photocell for 
the parking / service area lighting on the wall of the AET toll zone vault. 
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UTILITIES COORDINATION SCOPE OF WORK    (4-14-15) 

 
The Design-Build Team shall obtain the services of a Professional Services Firm (PSF) 
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 
installation and highway construction.  The Design-Build Team shall be responsible for 
coordinating all utility relocations, removals, and / or adjustments where the Design-Build Team 
and Utility Company, with concurrence from the Department, determine that such work is 
essential for highway safety and performance of the required highway construction.  
Coordination shall be for all utilities whether or not they are specifically identified in this scope 
of work and shall include any necessary utility agreements when applicable.  NCDOT will be the 
approving authority for all utility agreements and approval of plans. 
 
Cost Responsibility 
 
The Design-Build Team shall be responsible for all costs associated with relocating water and 
sewer facilities.  
 
The NCDOT will be responsible for all other non-betterment utility relocation cost when the 
utility company has prior rights of way / compensable interest.  The utility company shall be 
responsible for the relocation costs if they can not furnish evidence of prior rights of way or a 
compensable interest in their facilities.  The Design-Build Team shall be responsible for 
determining the cost responsibility for the utility relocations.  The Design-Build Team shall be 
responsible for all costs associated with utility relocations due to haul roads and / or any other 
temporary conditions resulting from the Design-Build Team’s methods of operation or sequence 
of work.     
 
Project Details 
 
The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, 
and identifying the utility owners in order to coordinate the relocation of any utilities, known and 
unknown, in conflict with the project and / or in conflict with the future improvements shown on 
the Design Public Meeting Map – Ultimate Design provided by the Department.  The following 
utilities are known to be located within the project construction limits: 
 

Utility Owner Utility Type Cost Responsibility 
Duke Energy Power (Distribution) NCDOT (normally) 

AT&T  Telecommunications AT&T (normally)  
Time Warner Cable Cablevision Time Warner Cable 

PSNC Energy Gas (Distribution) PSNC Energy (normally)  
Dixie Pipeline Gas (Transmission) NCDOT (normally) 

NCDOT  Communications Cable 
Reference the AET Toll Zone 

Facilities Infrastructure Scope of 
Work found elsewhere in this RFP 
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Water and Sewer 
 
If the Design-Build Team's design, construction and / or functional design for the future 
improvements shown on the aforementioned Design Public Map - Ultimate Design requires the 
relocation of existing water or sewer facilities, designs shall be coordinated with the NCDOT 
Utilities Unit.  All costs associated with the design and construction for relocation of these 
existing water and / or sewer facilities shall be the responsibility of the Design-Build Team and 
shall be included in the lump sum bid for the project.  The Design-Build Team shall develop 
designs; prepare all plans for needed agreements and permits; submit permits directly to the 
agencies and obtain approval from the agencies. The Design-Build Team shall be responsible for 
all permit fees. 
 
Designs shall be coordinated with the NCDOT Utilities Unit. The Design-Build Team shall be 
responsible for submitting five (5) sets of 11 x 17 utility construction drawings to the State 
Utility Agent, via the Design-Build Unit, for further handling.  Each set shall include a title sheet, 
plan sheets, profiles and special provisions, if required. Once accepted by the State Utility Agent, 
the plans, with the appropriate agreement, will be sent to the utility owner for review and 
concurrence. 
 
The relocation of all water and sewer facilities shall be done in accordance with the NCDOT 
policies and the utility owner’s water and / or sewer design requirements / specifications. In the 
event of conflicting design parameters in the requirements noted above, the proposed design shall 
adhere to the most conservative values.  
 
Telecommunication Tower 
 
Within the project limits, there is an American Tower’s telecommunication tower located at 
approximately Station 89+00 -L- RT. It is the intent of this project NOT to impact or relocate this 
telecommunication tower. The Design-Build Team shall maintain a minimum 30-foot buffer of 
undisturbed area adjacent to the 38-foot wide anchor block faces closest to the 
telecommunication tower. The Design-Build Team shall maintain a minimum 15-foot buffer of 
undisturbed area along the perimeter all other anchor block faces. Should the Design-Build 
Team’s design and / or construction methods impact and / or require the relocation of the 
telecommunication, including but not limited to encroaching onto the aforementioned buffers, all 
costs for these impacts, relocation and / or encroachment shall be bourne by the Design-Build 
Team. The Department shall not honor any requests for additional contract time or compensation 
for the required activities resulting from encroaching onto the aforementioned buffers, impacting 
the telecommunication tower and / or relocating the telecommunication tower. 
 
Gas Pipeline 
 
Throughout the project construction, the Design-Build Team shall maintain a minimum of ten 
feet of cover over the existing Dixie Pipeline facilities depicted in the R2635D Dixie Pipeline 
032015 .pdf file provided by the Department at all times. If the Design-Build Team’s design and 
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/ or construction methods impact the aforementioned Dixie Pipeline facilities, all costs associated 
with these impacts and / or required relocations shall be borne by the Design-Build Team.   
 
Shearon Harris Pole-Mounted Siren  
 
The Design-Build Team shall ensure that the power to the existing Shearon Harris Pole-Mounted 
Siren is not interrupted.  Throughout the project construction, the Design-Build Team shall 
maintain / provide access to the aforementioned pole-mounted siren at all times. 
 
Existing Steel Casing  
 
The Design-Build Team shall extend the existing 24” steel casing that crosses Old Holly Springs 
– Apex Road at approximately Station 40+60 -Y3- INT to the existing / proposed right of way 
limits or abandon the aforementioned steel casing and fill it with grout in accordance with the 
2012 Standard Specifications for Roads and Structures. Prior to extending or relocating the 24” 
steel casing, the Design-build Team shall obtain the Town of Apex and the NCDOT’s approval 
for the extension or the location of the replacement steel casing. If the aforementioned steel 
casing is abandoned, the Design-Build Team shall install a replacement 24” steel casing that 
adheres to the following requirements: 
 
 The steel casing shall accommodate a 12” gravity sanitary sewer line.   
 Brick and mortar casing seals shall be installed on each end of the steel casing. 
 At a minimum, the steel casing shall have a minimum 0.375-inch wall thickness and a 

minimum 35,000 psi yield strength.  
 
Utility Relocation Plans 
 
In the event of a utility conflict or utility conflict with the future improvements shown on the 
Design Public Meeting Map – Ultimate Design provided by the Department, the Design-Build 
Team shall request that the utility company submit relocation plans (Highway Construction Plans 
to be provided by the Design-Build Team to Utility Owners) that show existing utilities and 
proposed utility relocations for approval by the NCDOT. 
 
The Design-Build Team shall submit (3) three copies of the Utility Relocation Plans to the 
NCDOT State Utility Agent, via the Design-Build Unit, for review and acceptance prior to 
relocation work beginning.  The Design-Build Team shall also be responsible for submitting the 
appropriate agreements to be used with the Utility Relocation Plans (See Agreements found 
elsewhere in this scope of work).  After the review process is complete, the NCDOT Utilities 
Unit will submit one (1) copy of the authorization letter to the Design-Build Team. The NCDOT 
Utilities Unit will also submit two copies of the approved Utility Relocation Plans, estimate and 
agreement to the Department’s Resident Engineer.  If the Utility Relocation Plans are approved 
subject to changes, it shall be the Design-Build Team’s responsibility to coordinate these changes 
with the appropriate utility company. 
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Compensable Interest 
 
Typically, affidavits, recorded easements or NCDOT agreements can serve as evidence of prior 
rights.  A compensable interest is identified as follows: 
 

(A) Existing or prior easement rights within the limits of the project, either by 
recorded right of way or adverse possession (Utility occupying the same location 
for twenty (20) plus years outside the existing highway rights of way). 

 
(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires 

the NCDOT to pay the non-betterment cost for certain water, sewer and gas 
relocations. 

 
(C) Utilities that have a joint-use agreement that constitutes a compensable interest 

with entities that have existing or prior easements rights within the project limits. 
 
Work Performed by Design-Build Team for Utility Owners 
 
If the Design-Build Team elects to make arrangements with a Governmental Agency or any other 
utility owner for proposed utility construction, in which the Agency / Utility Owner shall be 
responsible for the costs of work to be performed by the Design-Build Team, the Design-Build 
Team shall be responsible for negotiating all costs associated with the proposed construction.  
Once the Design-Build Team and the Agency / Utility Owner agree on a plan and a lump sum 
estimated cost for the utility construction, the Design-Build Team shall be responsible for 
submitting five (5) sets of 11 x 17 utility construction drawings to the State Utility Agent, via the 
Design-Build Unit, for further handling.  Each set shall include a title sheet, plan sheets, profiles 
and special provisions if required.  Also, a letter from the Agency / Utility Owner agreeing to the 
plans and lump sum cost must accompany this package.  The NCDOT will reimburse the Design-
Build Team the estimated lump sum cost under a Supplemental Agreement.  The necessary 
Utility Agreement to the Agency / Utility Owner for reimbursement shall be a two party 
agreement between the NCDOT and the Agency / Utility Owner; and will be developed and 
executed by the Department. 
 
If the Design-Build Team is requested, in writing, by a utility company to relocate facilities not 
impacted by the project's construction, and / or upgrade or incorporate new facilities as part of 
the highway construction, designs shall be coordinated with the Utility Owner and NCDOT 
Utilities Unit.  The associated design and construction costs shall be negotiated and agreed upon 
between the Design-Build Team and the utility company.  The Design-Build Team shall develop 
designs; prepare all plans for needed agreements and permits; submit permits directly to the 
agencies and obtain approval from the agencies. The Design-Build Team shall be responsible for 
all permit fees. 
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Cable TV 
 
The cost in relocating CATV due to the highway construction shall be the responsibility of the 
CATV Company; however, 1) if the CATV Company can validate a recorded easement for 
facilities outside the maintained NCDOT right of way, the Department will bear the relocation 
expense; and 2) if the adjustment is needed on existing utility poles to accommodate a proposed 
NCDOT Traffic Management System Fiber Optic Communication Cable Project, the Design-
Build Team  shall be responsible for the relocation expense.  
 
The NCDOT will not permit CATV to place poles within the highway rights of way but will 
allow down guys for their facilities within the highway rights of way. Under most circumstances, 
the CATV Company will continue a joint-use attachment with the local Power and Telephone 
Company.  If the CATV proposed relocation places buried facilities within the highway rights of 
way then plans and encroachment agreements shall be required by the NCDOT. 
 
Requirements for attachments to existing and / or proposed structures 
 
The Design-Build Team shall avoid attachments to structures where feasible. Attachments shall 
only be considered when other alternatives are cost prohibitive and / or are not feasible due to 
environmental or geographical features.  Attachments shall be prohibited under the following 
conditions: 
 

(A) Unless noted otherwise elsewhere in this RFP, no attachments shall be allowed to 
a bridge located parallel within the C/A carrying the freeway over streams, other 
roadways or railroads. (No parallel utility installations within the C/A) 

 

(B) Unless noted otherwise elsewhere in this RFP, no attachments shall be allowed to 
cored-slab bridges. 

(C) Unless noted otherwise elsewhere in this RFP, no attachments shall be allowed to 
curved bridges. 

 
Attachments to structures, if allowed, shall meet the following criteria: 
 

(A) No attachments shall be allowed below the bottom of the beams and / or girders. 

(B) Drilling of, or attachments to, beams and / or girders shall not be allowed.  
Attachments shall only be allowed to the bottom of the bridge deck. 

(C) For water and sewer force mains, only restrained joint ductile iron pipe shall be 
allowed. 

(D) A minimum of 18” of clearance to beams and / or girders shall be maintained if 
possible. 

 

Documentation of adverse conditions or cost estimates of all feasible alternatives shall be 
submitted to the NCDOT State Utility Agent, via the Design-Build Unit, when seeking approval 
of a structure attachment.  Cost estimates shall consider all costs involved with each alternative 
and impacts to the utility and the highway project as a whole. 
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General 
 
The Design-Build Team shall not commence work at points where the highway construction 
operations are adjacent to utility facilities, until making arrangements with the utility company to 
protect against damage that might result in expense, loss, disruption of service or other undue 
inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for 
damage to the existing or relocated utilities resulting from the Team’s operations.  In the event of 
interruption of any utilities by the project construction, the Design-Build Team shall promptly 
notify the proper authority (Utility Company) and cooperate with the authority in the prompt 
restoration of service. 
 
The Design-Build Team shall accommodate utility adjustments, reconstruction, new installation 
and routine maintenance work that may be underway or take place during the progress of the 
contract. 
 
If total property acquisition is unavoidable due to encroachment into wells and / or septic 
systems, then the Design-Build Team shall investigate and determine if extending water and / or 
sewer lines to the affected property is cost effective. If the Department concurs with the 
determination that a utility extension is cost effective, the costs associated with the utility 
construction shall be addressed in accordance with Article 104-7 of the 2012 Standard 
Specifications for Roads and Structures. 
 
The Design-Build Team shall be required to use the guidelines as set forth in the following: 
 

(A) NCDOT Utility Manual - Policies & Procedures for Accommodating Utilities on 
Highway Rights of Way and the NCDOT Utilities Policy Manual. If the two 
aforementioned manuals contradict each other, the Utilities Policy Manual shall 
govern. Reference the website noted below for the current version of the NCDOT 
utility manuals, and additional information on the transition to the new utility 
manuals that shall be adhered to: 
 
https://connect.ncdot.gov/municipalities/Utilities/Pages/UtilitiesManuals.aspx 

 
(B) Federal  Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

 
(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 

Accommodations on Federal Aid Highway Projects 
 

(D) NCDOT Construction Manual Section 105-8 
 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 
 

(F) NCDENR Public Water Supply - Rules governing public water supply 
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(G) NCDENR Division of Water Quality - Title 15A - Environment and Natural 
Resources 

 
Agreements 
 
The NCDOT State Utility Agent must execute approved agreements on Design-Build projects.  
The Utility Relocation Agreements (Cost Agreement) and encroachment agreements are 
available from the NCDOT Utilities Unit.  Reference Pages 59 and 60 of the NCDOT Utility 
Manual on Policies & Procedures for Accommodating Utilities on Highway Rights of Way for 
the different types of encroachment agreements available for use. 
 
The Design-Build Team shall be required to utilize the NCDOT Standard Utility Encroachment 
Agreements, as necessary, in relocating utilities.  The Encroachment Agreements shall be used 
under the following conditions: 
 

(A) If a utility company is not occupying a valid right of way / compensable interest and 
the proposed relocation will place the relocated utilities within the existing or 
proposed highway rights of way. 

 
(B) For all new utility installations within the existing or proposed highway rights of way.  

This includes all water, sewer and gas lines owned by entities covered under General 
Statute 136-27.1 and 136-27.2. 

 
(C) In either case above, the Design-Build Team shall submit 5 copies of the 

encroachment plans plus 2 originals and 3 copies of the encroachment agreement to 
the NCDOT State Utility Agent, via the Design-Build Unit, for approval. 
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RIGHT OF WAY SCOPE OF WORK  (4-15-15) 

 
** NOTE ** Prior to negotiating property acquisition with property owners, the Design-
Build Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way 
and Design-Build personnel. 
 
As shown on the R-2635D Design Public Meeting Map - Ultimate Design provided by the 
Department, the NCDOT has acquired all right of way, easements and control of access for the 
parcels noted below. For all other parcels, the Design-Build Team shall acquire all right of way, 
easement and control of access required to construct the project, as well as required to construct 
the Ultimate Design shown on the aforementioned Design Public Meeting Map, in accordance 
with the  provisions of this Scope of Work.   
 
The Department has aquired the right of way, easement and control of access for the 
following R-2635D parcels: 
 
 Parcel Nos. 4, 5, 6A, 6B, 6C, 6D and 10 
 
For the parcels noted above, the cost of the right of way, easement and control of access, as 
shown on the R-2635D Design Public Meeting Map - Ultimate Design provided by the 
Department, has been borne by the Department.  The cost of both the acquisition services and the 
actual cost of any additional right of way, easement and / or control of access within those 
parcels required by the Design-Build Team’s Interim Design, Ultimate Design and / or 
construction methods (including all erosion control measures), beyond that shown on the 
aforementioned Design Public Meeting Map, shall be the responsibility of the Design-Build 
Team. The following exception applies to this paragraph: 
 

If the Design-Build Team demonstrates to the Department’s satisfaction that the project 
cannot be constructed, the Ultimate Design cannot be constructed and / or utilities 
relocated / constructed, within the right of way, easements and / or control of access 
within the parcel noted below, as shown on the R-2635D Design Public Meeting Map - 
Ultimate Design provided by the Department, the Department will bear the cost for the 
portion of the additional right of way, easement and / or control of access that is 
satisfactorily demonstrated by the Design-Build Team as needed to construct the facility. 

 
For the parcels noted above, the Design-Build Team shall not modify the Control of Access 
Breaks. 

 
For all additional right of way, easements and / or control of access required by the Design-
Build Team’s Interim and Ultimate Designs, including all design revisions required by this 
RFP, and / or construction methods, the Design-Build Team shall carry out the following 
responsibilities: (Reference the Roadway, Structures, Traffic Signals and Utilities 
Coordination Scopes of Work found elsewhere in this RFP) 
 
• The Design-Build Team shall employ qualified, competent personnel who are currently 

approved by the NCDOT Right of Way Branch to provide all services necessary to 
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perform all appraisal (except appraisal reviews and updated appraisals required solely for 
condemned parcels), negotiation and relocation services required for all right of way, control 
of access and easements, including but not limited to permanent utility easements, necessary 
for completion of the project and future construction of the Ultimate Design in accordance 
with G.S. 136-28.1 of the General Statutes of North Carolina, as amended, and in accordance 
with the requirements set forth in the Uniform Appraisal Standards and General Legal 
Principles for Highway Right of Way, the North Carolina Department of Transportation's 
Right of Way Manual, the North Carolina Department of Transportation's Rules and 
Regulations for the Use of Right of Way Consultants, the Code of Federal Regulations, and 
Chapter 133 of the General Statutes of North Carolina from Section 133-5 through 133-18, 
hereby incorporated by reference, including the Uniform Relocation Assistance and Real 
Property Acquisition Policies Act of 1970, as amended.  The Design-Build Team shall also 
field stake all right of way, control of access and easemenets, including but not limited to 
utility easements, in accordance with the requirements noted above. For a list of firms 
currently approved by the Department, the Design-Build Team should contact Mr. Neal 
Strickland, in the NCDOT Right of Way Branch, at 919-707-4364.  The Design-Build Team 
shall perform the services as set forth herein and furnish and deliver to the Department 
reports accompanied by all documents necessary for the settlement of claims and the 
recordation of deeds, or necessary for condemnation proceedings covering said properties.  
The Design-Build Team, acting as an agent on behalf of the State of North Carolina, shall 
provide right of way acquisition services for all additional right of way, easements and 
control of access not acquired by the Department.  

 
• Unless noted otherwise elsewhere in this RFP, with respect to the payments, costs and fees 

associated with the acquisition of right of way, easements and / or control of access, the 
Department will be responsible for only direct payments to property owners for negotiated 
settlements, recording fees, any relocation benefits, and deposits and fees involved in the 
filing of condemnation claims.  The Department will assume responsibility for all costs 
associated with the litigation of condemned claims, including testimony by the appraiser(s).  
The Design-Build Team shall be responsible for all other acquisition services related to 
payments, costs and fees, including but not limited to attorney fees required for all non-
condemnation acquisitions. 

 
• A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 
approving administrative adjustment settlements on behalf of the Department over and above 
the authority granted to the Department Right of Way Consultant Project Managers. 

 
• The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department.  The Department standard forms and documents shall 
be used to the extent possible. 

 
• The Design-Build Team shall provide a current title certificate for each parcel as of the date 

of closing or the date of filing of condemnation, unless required otherwise in the 
Department's Right of Way Manual. 
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• The Department will prepare all Condemnation Maps.  The Design-Build Team shall prepare 

all Final Condemnation Reports.  For all plan revisions on condemned parcels that modify 
the area acquired, modify the Control of Access and / or impact the appraised value, the 
Design-Build Team shall be responsible for the following: 

 
• The Design-Build Team shall notify the Division Right of Way Agent, the Area 

Negotiator, Area Appraiser and the Attorney General in writing that revisions have 
been made that impact a condemned parcel, and provide updated plan sheets and 
revised area takes.  
 

• The Design-Build Team shall consult with the Attorney General and the Area 
Appraiser to determine the status of the negotiations and appraisal(s). 

 
• If the Attorney General and / or Area Appraiser recommend an updated appraisal, the 

Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser 
for the Department’s use in obtaining an updated appraisal(s).  

 
• Upon receipt of the approved updated appraisal(s), the Design-Build Team shall 

develop a revised written offer. If settlement is not reached, the Design-Build Team 
shall submit an updated Final Condemnation Report. If settlement is reached, the 
Design-Build Team shall notify the Attorney General and Area Appraiser in writing 
and submit an updated Final Condemnation Report with all necessary documentation. 

 
• The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an 
Amendment to the Declaration of Taking. 

 
• The following shall be required: 
 

• Unless otherwise approved by the Engineer in writing, the Design-Build Team shall 
provide right of way, control of access and easement descriptions in metes and 
bounds format (bearings and distances). The Design-Build Team shall provide 
exhibits, diagrams and / or other information required to verify the aforementioned 
descriptions.  
 

• In accordance with the NCDOT Right of Way Manual, the Design-Build Team may 
prepare red-line adjustments for parcels that are not condemned. The Department 
must approve a red-line adjustment in writing prior to the Design-Build Team making 
an offer based on the red-line adjustment.  

 
• The Design-Build Team shall prepare, execute and record documents conveying title 

to acquired properties to the Department with the Register of Deeds  
 

• The Design-Build Team shall deliver all executed and recorded deeds and easements 
to the Department.  
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• For all property purchased in conjunction with the project, title shall be acquired in 
fee simple or easement and shall be conveyed to “The North Carolina Department of 
Transportation”, free and clear of all liens and encumbrances except permitted 
encumbrances. 

 
• It is understood and agreed by and between the parties hereto that all reports, surveys, studies, 

specifications, memoranda, estimates, etc., secured by and for the Design-Build Team shall 
become and remain the sole property of the Department upon termination or completion of 
the work, and the Department shall have the right to use same for any public purpose without 
compensation to the Design-Build Team. 

 
• The Design-Build Team shall prepare appraisals in accordance with the Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The Design-Build Team’s appraiser shall be on the Department’s approved 
state certified appraiser list.  The Design-Build Team may request its state certified appraiser 
be added to the approved state certified appraiser list, subject to approval by the 
Department’s State Appraiser. 
 

• The Design-Build Team shall provide two appraisals for all appraisals over $1,000,000.00. 
 
• The NCDOT, or its agent, will provide appraisal reviews complying with the Department’s 

Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The reviewer will ensure that the appraisal meets the Department’s guidelines 
and requirements, conforms to acceptable appraisal standards and techniques, does not 
include any non-compensable items or exclude any compensable items and that the value 
conclusions are reasonable and based on facts presented in the appraisal.  The reviewer has 
the authority to approve, adjust, request additional data or corrections, or not to recommend 
and request another appraisal. Within 10 business days from the date of receipt, all appraisals 
will be reviewed by NCDOT Review Appraisers or Review Appraisers under contract to the 
corresponding NCDOT Area Appraisal Office. The NCDOT will sign as approving any and 
all appraisals to be used in acquisition. 

 
• The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 

Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO the 
Design-Build Team making any offers to the displacees.  Within five business days of the 
receipt of the Replacement Housing Payment or Rent Supplement Payment calculation 
documentation, which shall include all documentation required for an Evaluation Package, 
the Department will approve the calculation, and the signed FRM15-D will be returned to the 
Design-Build Team, or a request for an updated calculation or documentation will be 
presented to the Design-Build Team for further handling. At this time, the Relocation 
Coordinator in the NCDOT Right of Way Branch is the approving authority for the 
aforementioned calculations.     

 
• ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 

Relocation Coordinator in the Right of Way Branch for approval and processing.   
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• The Design-Build Team shall provide a right of way certification prior to entering the 

property. 
 

• The Design-Build Team shall prepare Right of Way Transmittal Summaries and / or 
Narrative Appraisals for all right of way, control of access and easement acquisitions. Claim 
Reports will not be allowed for any acquisition.  

 
• In accordance with Chapter 133 of the General Statutes of North Carolina,  

Section 133-40, the Council of State must approve acquisition of property with contaminated 
soil. Thus, prior to acquiring right of way, control of access and / or easement from any 
parcel with contaminated soil, the Design-Build Team shall provide a written priority list of 
all properties with contaminated soil that require right of way, control of access and / or 
easement acquisition to the Division Right of Way Agent, the Area Negotiator, the Area 
Appraiser, and the State Property Agent, Terry Niles. At a minimum the aforementioned 
priority list shall contain the following information: 

 
• Project TIP Number, description and county 
• Parcel number(s) requiring acquisition of contaminated soil 
• Acquisition Appraisal(s)  
• GeoEnvironmental Impact Evaluation and Hazardous Materials Report provided by 

the Department  
• Description, with metes and bounds, of the area(s) to be acquired   

 
The Department will require 90 days from receipt of the information noted above to 
coordinate with the Council of State and obtain their approval for the acquisition of 
contaminated property. 
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AESTHETIC DESIGN SCOPE OF WORK   (5-1-15) 
 
General 
 
The project shall include aesthetic treatments to roadway, bridge and other elements consistent 
with the existing details of the Triangle Expressway (Toll NC 540). The original details for the 
Triangle Expressway (Toll NC 540) project were developed from the NCTA Aesthetic Design 
Guidelines dated September 28, 2007 and portray the general theme for the Triangle Expressway 
(Toll NC 540) corridor.  The NCTA consulted an architectural review committee of community 
representatives to assure that the theme was appropriate for the context in which the Triangle 
Expressway (Toll NC 540) is located. The style and detailing of the aesthetic theme was inspired 
by historic North Carolina civic buildings, particularly the State Capitol Building in Raleigh and 
Tryon Palace, and the seventeenth-century North Carolina Colonial Governor’s mansion.   
Details and materials from these buildings were adapted in a style that is compatible with the 
contemporary Research Triangle Park and rapidly growing communities of Cary, Apex, Holly 
Springs and Wake County.   
 
The Design-Build Team shall utilize details which aesthetically match the existing details within 
the Triangle Expressway (NC 540) corridor. The color scheme for the project shall be as 
illustrated in the April 12, 2013 Raleigh-Durham Roadbuilders letter to Mr. George Gibson 
provided by the Department. The Design-Build Team shall utilize the aforementioned NCTA 
Aesthetic Design Guidelines provided by the Department to develop the designs, plans and 
details necessary for aesthetic treatments of bridges, roadways, and other elements as outlined 
herein.   
 
The NCTA Aesthetic Design Guidelines are guidelines; however, they shall serve as the basis for 
retaining aesthetic treatment uniformity throughout the Triangle Expressway (Toll NC 540) 
corridor. The structural member dimensions included in the NCTA Aesthetic Design Guidelines 
have not been engineered and therefore may be modified to suit the design. The Design-Build 
Team is encouraged to consider aspect ratios in the modification of any dimension shown in the 
NCTA Aesthetic Design Guidelines. 
 
The Design-Build Team is cautioned that the NCTA Aesthetic Design Guidelines are not 
engineered drawings.  The Design-Build Team shall ensure that the aesthetic details incorporated 
into the plans developed by the Design-Build Team meet the appropriate engineering standards 
and the RFP requirements. 
 
The Design-Build Team shall consistent apply the design motif and replications of existing 
Triangle Expressway (Toll NC 540) aesthetic details throughout all of the proposed tolling areas, 
bridge abutments and bents, sign structures, ITS components and other roadway elements.  At a 
minimum, the Design-Build Team shall adhere to the following: 
 

1. MSE Retaining Walls at the Old Holly Springs-Apex Road Interchange Bridge: 
Precast wall panels shall have a brick wall appearance using form liners and concrete 
stains with decorative pilasters, emblems, coping and any necessary pedestrian railings. 
Walls shall be turned back as per the original details for the existing bridge and set forth 
by the NCTA Aesthetic Design Guidelines.  
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2. Embossed Street Identification on Bridge Abutments: The back of barrier / MSE wall 

coping to be provided for the bridge widening shall contain the –Y- Line road name in 
the manner currently provided on the side to be maintained. A reverse mold casting or 
other means shall be made to accurately create the new identification.  
 

3. Columns: Columns for bridge bents, sign structures and toll gantries shall be detailed 
with the same reveal patterns as the existing structures within the Triangle Expressway 
(Toll NC 540) corridor. For bent column details, reference the existing Structure Plans 
provided by the Department. The grooves and indentations in the proposed columns shall 
match the existing columns. 
 

4. Dogwood Emblems: The proposed dogwood emblems at ends of interior bents and 
wingwalls shall match the existing emblems. The Design-Build Team shall replicate the 
emblem by reverse mold casting or other means to accurately create the new emblems. 
Emblems at interior bents shall be placed on the exterior faces where multiple 
substructure units are used for a single bent line. When widening an existing bridge, 
existing emblems which are now interior to the bent line shall be grouted flush or 
otherwise removed. In lieu of removal of an existing emblem, the Team may elect to add 
emblems to the ends of all substructure units on a bent line. 
 

5. Barrier Reveals: The proposed two bar metal rail and edge of slab for the bridge 
widening shall match the reveal size and shape of the existing two bar metal rail and slab 
to remain. For reveal details, reference the existing Structure Plans provided by the 
Department. All rails seen by the traveling public shall be colored. 
 

6. Retaining Walls: All retaining walls shall be consistent with the NCTA Aesthetic 
Design Guidelines and the details of the existing wall to be replaced.  
 

7. Screen Walls: Decorative screen walls at toll system utility buildings shall be consistent 
with the existing facilities on Triangle Expressway (Toll NC 540) and the noise wall 
aesthetics illustrated in the NCTA Aesthetic Design Guidelines. 

 
Preliminary Design  
 
After the contract has been executed, the Design-Build Team shall clearly present, with 
appropriate visual aids, the aesthetic design intent, including but not limited to the aesthetic 
theme, the general plan, and the preliminary details for each design element within the project.  
The NCDOT will require 30 days to review this information to ensure that it is acceptable and 
complementary to the existing Triangle Expressway (Toll NC 540) corridor.   
 
Final Design 
  
The Design-Build Team shall include the accepted aesthetics details with the appropriate 
submittal of preliminary and final designs plans for each element (bridge, roadway, sign 
structure, gantry, etc.). 
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For each element, the Design-Build Team shall develop and submit for review and acceptance 
any specifications, material requirements and / or construction processes needed to accomplish 
the aesthetic work with the final design submittal. 
 
Materials, Construction, and Fabrication 
 
To demonstrate the consistency of color and the facsimile to real brick, the Design-Build Team 
shall demonstrate to the NCDOT the long-term durability of any staining proposed and provide a 
minimum of three test panels, produced in different batches. Manufacturer stains previously 
approved and utilized on the Triangle Expressway (Toll NC 540) will not require the 
aforementioned test panel process.  
 
Visible joints in the brick appearance or brick façade walls are of concern to the NCDOT.  The 
Design-Build Team shall demonstrate in their aesthetics details package, to the NCDOT’s 
satisfaction, how joints will be eliminated or otherwise masked from affecting the overall 
appearance and continuity of the wall. 
 
Three test panels will be required for each type of colored concrete element on the project.  At 
their own risk, the Design-Build Team may elect to use production elements as the test panels. 
All coloring shall be supplied by a single commercial facility to avoid potential differences in 
tinting machines. 
 
The slopes required by this RFP govern the slopes identified in the NCTA Aesthetic Design 
Guidelines. 
 
Pedestrian fence across the highway bridge will not be required; but will be allowed to meet 
current AASHTO requirements. (Reference the Structures Scope of Work found elsewhere in 
this RFP)   
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PUBLIC INFORMATION SCOPE OF WORK    (8-5-14) 

 
NCDOT will take the lead role on this project and be responsible for a portion of the public 
information efforts through the Department's Communications Office. Unless noted otherwise 
elsewhere in this RFP, the NCDOT responsibilities include: 
 

• Organizing public meetings, including venue selection, reservation and fee  
• Providing media announcements 
• Developing and producing informational print materials for all meetings and workshops 
• Soliciting and administering advertisements, as deemed necessary 
• Mailings to the identified target audiences, including postage 

 
The Design-Build Team shall coordinate with the Department to promote public awareness for 
this project. The amount of public involvement required for this project is directly based on the 
Design-Build Team’s Transportation Management Plans and construction details. The Design-
Build Team’s responsibilities shall include: 
 

• If a “Beginning of Construction” meeting for area businesses and residents is held, 
attending and / or speaking at this event 

• Providing details surrounding the impacts to the public 
• Providing advance notice to the Department of upcoming project impacts 
• Assisting the Department in the development of the target audience list 
• Attending and / or speaking at public meetings  
• Hand delivery of time sensitive informational materials 

 
The Design-Build Team shall hold an initial project coordination meeting with NCDOT at least 
one month prior to start of construction to discuss project impacts to the public. This information 
will be used by the Department to create a Public Information Plan. 
 
The Design-Build Team shall inform the Department at least twenty-one (21) calendar days in 
advance of any construction activity that will have significant impact on the public, including, 
but not limited to, the start of construction, major traffic shifts, road closures, ramp closures, 
detours, night work and project completion. 
 
NCDOT will develop, with the assistance of the Design-Build Team, the specific list of target 
audiences for this project.  The following groups are identified as typical target audiences to 
receive informational materials: 

 
• Governmental agencies 
• Municipalities directly affected by construction 
• Transportation services 
• Emergency services 
• Neighborhood groups and private homes 
• Industry and businesses 
• Chamber of Commerce 
• Individual schools effected by the project 
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• County / City school systems 
• Any other organization as deemed necessary by the Department. 

 
The minimum public information requirements solely associated with the Transportation 
Management Plans shall include, but not be limited to the following: 

 
• Public Meetings – If Beginning of Construction meeting for area businesses and 

residents is held, attending and / or speaking at this event. 
 

• Distribution of Informational Materials - For beginning of construction and for all 
road closures with detour routes, the Design-Build Team shall be responsible for 
delivering time sensitive informational material provided by the NCDOT directly to 
portions of the target audience. If the Design-Build Team informs the Department of 
the aforementioned activities less than twenty-one (21) calendar days in advance, the 
Design-Build Team shall hand deliver the informational materials to the impacted 
target audiences. 

 
The Department will be responsible for establishing, creating, maintaining and updating the 
project website for this project.  However, throughout the project duration, the Design-Build 
Team shall coordinate with Danielle Bingham (dkbingham@ncdot.gov), the Web Content 
Coordinator in the NCDOT Communications Office, to ensure the accuracy of the 
aforementioned project website. At a minimum, the Design-Build Team shall designate a contact 
for public information inquiries / coordination. Throughout construction, this contact shall 
provide weekly updates to the NCDOT Communications Office, including, but not limited to, 
traffic control phasing, graphic illustrations, project pictures, etc. 
 
The Design-Build shall discuss in the Technical Proposal their approach to providing the public 
with communication access to project personnel to inquire as to traffic impacts, including 
vehicular and pedestrian.  
 
The Design-Build Team shall include in their Lump Sum Bid price for the project, all costs 
associated with their involvement in the Public Information Scope of Work.   
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*** STANDARD SPECIAL PROVISIONS *** 
 

VALUE ENGINEERING PROPOSALS 
(4-6-15) 104 DB01 G116 
 
Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2012 Standard 
Specifications for Roads and Structures will be accepted. Only proposals, which alter the 
requirements of the RFP issued by the Department, will be considered as Value Engineering 
Proposals. 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-36, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth 
sentence of the second paragraph with the following: 
 
Pending execution of a formal supplemental agreement implementing an approved VEP and 
transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of 
North Carolina, incorporating an approved VEP to the State Value Management Engineer, the 
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to 
perform the work in accordance with the terms of the existing contract with no additional 
contract time or compensation. 
 
Page 1-37, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of 
the first paragraph with the following: 
 
Should the Design-Build Team desire a preliminary review of a possible VEP, prior to 
expending considerable time and expense in full development, a copy of the Preliminary VEP 
shall be concurrently submitted to the State Value Management Engineer at 
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit. 
 
Page 1-37, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the 
first paragraph with the following: 
 
The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 
Design-Build Unit. 
 
Page 1-38, Subarticle 104-12(F), Modifications, lines 2-8, replace the first paragraph with the 
following: 
 
The preparation of new design drawings by the Design-Build Team shall be coordinated with the 
appropriate Department personnel through the State Value Management Engineer. The Design-
Build Team shall provide, at no charge to the Department, one set of reproducible drawings of 
the approved design needed to implement the VEP. Drawings (hard copy and electronic) which 
are sealed by an engineer licensed in the State of North Carolina shall be concurrently submitted 
to the State Value Management Engineer, the Resident Engineer and the Design-Build Unit no 
later than ten (10) business days after acceptance of a VEP, unless otherwise permitted in 
writing.   
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Page 1-38, Subarticle 104-12(F), Modifications, line 17, add the following at the end of the 
third paragraph: 
 
Supplemental agreements shall add one line item deducting the full savings from the lump sum 
price bid for the entire project and one line item crediting the Design-Build Team with 50% of 
the total VEP savings. 
 
Page 1-38, Subarticle 104-12(F), Modifications, lines 45-47, replace the eighth paragraph with 
the following: 
 
Unless and until a supplemental agreement is executed and issued by the Department; and final 
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 
incorporating an approved VEP have been concurrently provided to the State Value Management 
Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain 
obligated to perform the work in accordance with the terms of the existing contract with no 
additional contract time or compensation.  
 
PLANT AND PEST QUARANTINES      
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
8-31-13 DB1 G130 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and / or pests.  If the project or any part 
of the Design-Build Team's operations is located within a quarantined area, thoroughly clean all 
equipment prior to moving out of the quarantined area.  Comply with federal / state regulations 
by obtaining a certificate or limited permit for any regulated article moving from the quarantined 
area.  
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture / United 
States Department of Agriculture.  Have the certificate or limited permit accompany the article 
when it arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture / United States Department of Agriculture at 
1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those 
specific project sites located in the quarantined area or for any regulated article used on this 
project originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut / waste, ditch pulling, and shoulder cutting. 
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2. Plants with roots including grass sod 
3. Plant crowns and roots 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants 
5. Hay, straw, fodder, and plant litter of any kind 
6. Clearing and grubbing debris 
7. Used agricultural cultivating and harvesting equipment 
8. Used earth-moving equipment 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 
noxious weeds 

 
GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) DB1 G152 
 
By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for 
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design 
professional, engineer, landlord, offeror, seller, subcontractor, supplier or vendor), to make gifts 
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, 
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and 
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention, 
Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 
and contractors who:  
 
(1) have a contract with a governmental agency; or  
(2) have performed under such a contract within the past year; or  
(3) anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and 
contractors are encouraged to review Executive Order 24 and G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the 
requirements and prohibitions of the Executive Order to their agencies.  Vendors and contractors 
should contact other State Agencies to determine if those agencies have adopted Executive 
Order 24. 
 
LIABILITY INSURANCE 
(3-19-14)  DB1  G160 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-60, Article 107-15, LIABILITY INSURANCE, line 16, add the following as the 
second sentence of the third paragraph: 
 
Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 
compensation insurance carrier, or a certificate of compliance issued by the Department of 
Insurance for self-insured subcontractors, irrespective of whether having regularly in service 
fewer than three employees. 
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STATE HIGHWAY ADMINISTRATOR TITLE CHANGE 
7-31-12)  DB1 G185 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Replace all references to “State Highway Administrator” with “Chief Engineer”. 
 
SUBLETTING OF CONTRACT 
(12-19-14) 108-6 DB1 G186 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 1-67, Article 108-6, Subletting of Contract, line 7, add the following as the second 
sentence of the fourth paragraph: 
 
Purchasing materials for subcontractors is not included in the percentage of work required to be 
performed by the Design Build Team.  If the Design Build Team sublets items of work but elects 
to purchase material for the subcontractor, the value of the material purchased will be included in 
the total dollar amount considered to have been sublet. 
 
BRIDGE APPROACH FILLS 
(9-1-11) DB4 R01 
 
Description 
Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced 
bridge approach fills.  Construct bridge approach fills in accordance with the contract and 
Roadway Standard Drawings No. 422.10 or 422.11.  Define “geosynthetics” as geotextiles or 
geomembranes. 

Materials 

Refer to Division 10 of the 2012 Standard Specifications for Roads and Structures. 

Item Section 
Anchor Pins 1056-2 
Geotextiles 1056 

 Cement Concrete 1000 
Select Material 1016 

Subsurface Drainage Materials 1044 
Wire Staples 1060-8(D) 

For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration 
geotextiles.  For reinforced bridge approach fills, provide Type 5 geotextile for geotextile 
reinforcement and Type 1 geotextile and No. 78M stone for drains.  Use Class B concrete for 
concrete pads. 

Use Class III or V select material for reinforced bridge approach fills and only Class V select 
material (standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  
Provide PVC pipes, fittings and outlet pipes for subsurface drainage materials.  For drains and 
PVC pipes behind end bents, use pipes with perforations that meet AASHTO M 278. 
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Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced 
bridge approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet 
ASTM D7176.  For HDPE and LLDPE geomembranes, use geomembranes with a nominal 
thickness of at least 30 mils that meet Geosynthetic Research Institute Standard Specifications 
GM13 or GM17, respectively. Handle and store geomembranes in accordance with Article 1056-
2 of the 2012 Standard Specifications for Roads and Structures.  Provide material certifications 
for geomembranes in accordance with Article 1056-3 of the 2012 Standard Specifications for 
Roads and Structures. 

Construction Methods 

Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the 
Engineer when foundation excavation is complete.  Do not place geomembranes or filtration 
geotextiles until excavation dimensions and foundation material are approved. Attach 
geomembranes and filtration geotextiles to end bent cap back and wing walls with adhesives, 
tapes or other approved methods.  Glue or weld geomembrane seams to prevent leakage. 

For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown 
in Roadway Standard Drawing No. 422.10 and in slight tension free of kinks, folds, wrinkles or 
creases.  Install geotextile reinforcement with the orientation, dimensions and number of layers 
shown in Roadway Standard Drawing No. 422.10.  Place first layer of geotextile reinforcement 
directly on geomembranes with no void or material in between.  Install geotextile reinforcement 
with the machine direction (MD) parallel to the roadway centerline.  The MD is the direction of 
the length or long dimension of the geotextile roll.  Do not splice or overlap geotextile 
reinforcement in the MD so seams are perpendicular to the roadway centerline.  Wrap geotextile 
reinforcement at end bent cap back and wing walls as shown in Roadway Standard Drawing  
No. 422.10 and directed by the Engineer.  Extend geotextile reinforcement at least four feet back 
behind end bent cap back and wing walls into select material. 

Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  
Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when 
existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 
interfere with geosynthetics. 

For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter 
continuous perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  
Install drains in accordance with Roadway Standard Drawing No. 422.10.  For bridge approach 
fills for sub regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in 
accordance with Roadway Standard Drawing No. 422.11. 

Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to 
outlet pipes just behind wing walls.  Provide drain pipes and drains with positive drainage 
towards outlets.  Place pipe sleeves in or under wing walls for outlet pipes so positive drainage is 
maintained.  Use sleeves that can withstand wing wall loads. 

Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to 
compact select material for bridge approach fills.  Compact Class III select material in 
accordance with Subarticle 235-3(C) of the 2012 Standard Specifications for Roads and 
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Structures.  Compact No. 78M stone with a vibratory compactor to the satisfaction of the 
Engineer.  Do not displace or damage geosynthetics, drain pipes or drains when placing and 
compacting select material.  End dumping directly on geosynthetics is not permitted.  Do not 
operate heavy equipment on geosynthetics, drain pipes or drains until they are covered with at 
least 8" of select material.  Replace any damaged geosynthetics, drain pipes or drains to the 
satisfaction of the Engineer. 

Cover open ends of outlet pipes with rodent screens as shown in Roadway Standard Drawing No. 
815.03.  Connect ends of outlet pipes to concrete pads or existing drainage structures as directed 
by the Engineer.  Construct concrete pads with an Ordinary surface finish that meets  
Subarticle 825-6(B) of the 2012 Standard Specifications for Roads and Structures. 

 
AGGREGATE BASE COURSE 
(10-02-14) 520 DB05 R14 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 5-10, Article 520-5, HAULING AND PLACING AGGREGATE BASE MATERIAL, 
add the following sentence to the end of the first paragraph starting on line 21: 
 
In addition, as approved by the Engineer, place by end dumping aggregate on approved sandy 
subgrade soils to provide a working platform and reduce wheel rutting of the subgrade. When 
allowed, end dumping will be limited to a uniformly spread thickness of 2 to 3 inches prior to 
placing the remaining aggregate thickness with a mechanical spreader. 
 
CLASS IV SUBGRADE STABILIZATION IN LIEU OF CHEMICAL STABILIZATION 
(4-23-15)  501, 542 DB05 R017 
 
Description 
 
In lieu of chemical stabilization, provide Class IV Subgrade Stabilization by replacing 8” of 
subgrade soils with geotextile and Class IV select material. This substitution shall be allowed in 
full typical section width and shall not result in chemically stabilized sections less than 1,000 feet 
in length, unless otherwise approved by the Engineer. Notify the Engineer at least 30 days in 
advance of starting Class IV Subgrade Stabilization in lieu of Chemical Stabilization.  
 
Materials 
 
Refer to the 2012 Standard Specifications for Roads and Structures as follows. 
 

Item Section 
Geotextile for Soil Stabilization, Type 4 1056 

Select Material, Class IV 1016 
 
Use Class IV Select Material for Class IV Subgrade Stabilization. 
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Construction Methods 
 
Install geotextile for soil stabilization in accordance with Article 270-3 in the 2012 Standard 
Specifications for Roads and Structures as follows: Place Class IV subgrade stabilization 
(standard size no. ABC) by end dumping ABC on geotextiles. Do not operate heavy equipment 
on geotextiles until geotextiles are covered with Class IV subgrade stabilization. Compact ABC 
to 97% of AASHTO T 180 as modified by the Department. 
 
Maintain Class IV subgrade stabilization in an acceptable condition and minimize the use of 
heavy equipment on ABC in order to avoid damaging aggregate subgrades. Provide and maintain 
drainage ditches and drains as required to prevent entrapping water in aggregate subgrades. 
 
ASPHALT PAVEMENTS - SUPERPAVE 
(6-19-12) (Rev. 2-24-15) 605, 609, 610, 650 DB 6 R01 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this 
article, including Table 601-1, with the following: 
 
Apply tack coat uniformly across the existing surface at target application rates shown in 
Table 605-1. 
 

TABLE 605-1 
APPLICATION RATES FOR TACK COAT 

Existing Surface Target Rate (gal/sy) 
Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 
Oxidized or Milled Asphalt 0.06 ± 0.01 

Concrete 0.08 ± 0.01 
 
Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be 
overheated during storage, transport or at application. 
 

TABLE 605-2 
APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 
Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 
Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 
Emulsified Asphalt, Grade HFMS-1 130 - 160°F 
Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 
Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX 
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 
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Page 6-18, Article 610-1, DESCRIPTION, lines 40-41, delete the last sentence of the last 
paragraph. 
 
Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first 
paragraph: 
 
Warm mix asphalt (WMA) is allowed for use at the Design-Build Team’s option in accordance 
with the NCDOT Approved Products List for WMA Technologies available at: 
 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20 
Mix%20Asphalt%20Approved%20List.pdf 

 
Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), replace Table 610-1 with the 
following: 
 

TABLE 610-1 
DESIGN MIXING TEMPERATURE AT THE ASPHALT PLANTA 

Binder Grade HMA 
JMF Temperature 

WMA 
JMF Temperature Range 

PG 64-22 300ºF 225 - 275ºF 
PG 70-22 315ºF 240 - 290ºF 
PG 76-22 335ºF 260 - 310ºF 

 
A. The mix temperature, when checked in the truck at the roadway, shall be within plus 15º 

and minus 25º of the temperature specified on the JMF. 
 
Page 6-21, Subarticle 610-3(C), Job Mix Formula (JMF), lines 4-6, delete first sentence of the 
second paragraph.  Line 7, in the second sentence of the second paragraph, replace “275ºF” with 
“275ºF or greater.” 
 
Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17, 
replace the second sentence of the first paragraph with the following: 
 
Do not place asphalt material when the air or surface temperatures, measured at the location of 
the paving operation away from artificial heat, do not meet Table 610-5. 
 
Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL 
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace 
Table 610-5 with the following: 
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TABLE 610-5 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0B, C 35°F 

I19.0B, C, D 35°F 
SF9.5A, S9.5B 40°FA 
S9.5C, S12.5C 45°FA 
S9.5D, S12.5D 50°F 

 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the 

minimum surface and air temperature shall be 50ºF. 
 
Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth 
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. 
 
Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 
 

TABLE 650-1 
OGAFC GRADATION CRITERIA 

Grading Requirements Total Percent Passing 
Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 

19.0 - - 100 
12.5 100 100 80 - 100 
9.50 75 - 100 75 - 100 55 - 80 
4.75 25 - 45 25 - 45 15 - 30 
2.36 5 - 15 5 - 15 5 - 15 
0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 
** NOTE ** Deleted reference to Page 6-50, Table 660-1, MATERIAL APPLICATION 
RATES AND TEMPERATURES  
 
PORTLAND CEMENT CONCRETE PAVEMENT 
(2-5-15) 700, 710 SPI 7-17 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 7-1, Article 700-1, DESCRIPTION, lines 16-17, replace fifth paragraph with: 
 
Submit for approval a Process Control Plan addressing all operations necessary in the production 
and placement of concrete pavement a minimum of 30 calendar days prior to placing concrete 
pavement. 
 
Page 7-2, Subarticle 700-5(A)(1), lines 29-31, replace first paragraph with: 
 
A descending air temperature at the location of the concrete paving operation and away from 
artificial heat reaches 35°F.  Paving may resume when the weather forecast is projected to reach 
a high of 40°F on that day’s operation and the morning ambient temperature is above 32°F. 
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Page 7-2, Subarticle 700-5(A), General, lines 38 and 40, replace “3500 psi” with “3000 psi.” 
 
Page 7-4, Subarticle 700-8(B), Cold Weather, lines 38-42, replace the first paragraph with the 
following: 
 
When the air temperature is projected to drop below 35°F for more than four hours, insulate the 
Portland cement concrete pavement to prohibit the concrete surface temperature from dropping 
below 35°F during the curing period. 
 
Page 7-5, Subarticle 700-9(A), General, line 9, first sentence of the first paragraph, replace 
“methods herein” with “curing methods herein”. 
 
Page 7-5, Subarticle 700-9(A), General, lines 12-15, delete the third paragraph and replace 
with the following: 
 
Curing shall be required until the concrete compressive strength has exceeded 3,000 psi using the 
maturity method in accordance with Article 700-13.   
 
Page 7-6, Subarticle 700-11(A), General, lines 20-29, delete the first and last sentence of the 
second paragraph.  Add the following as the last sentence of the second paragraph on  
lines 25-26.  Move third paragraph (lines 27-29) to between the first and second paragraph 
before line 20. 
 
To estimate the time of sawing, it is recommended to use the latest version of FHWA’s High 
Performance Paving software entitled HIPERPAV. 
 
Page 7-8, Subarticle 700-11(G), Verification of Dowel Bar Alignment, line 7, in the second 
sentence of the second paragraph on the page replace “vertical tilt,” with “vertical tilt, and total 
misalignment”.  Line 25, in the fourth sentence of the seventh paragraph on the page replace 
“greater misalignment” with “total misalignment”.  Lines 26-27, delete the last sentence of the 
seventh paragraph on the page.  Line 29, in the first sentence of the sixth paragraph on the page 
replace “score of 10” with “score of 12”. 
 
Page 7-8, Subarticle 700-11(G), Table 700-1, TOLERANCE FOR DOWEL BAR 
ALIGNMENTA, replace with the following: 
 

TABLE 700-1 
TOLERANCE FOR DOWEL BAR ALIGNMENTA 

Misalignment Category, inches Weight 
0 ≤ d ≤  0.6 0 

0.6 < d ≤  0.8 2 
0.8 < d ≤  1.00 4 
1.00 < d ≤  1.50 5 

1.50 ≤  d 10 

A. Where d is the individual dowel bar misalignment. 
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Page 7-9, Subarticle 700-12, (B), Age of Pavement, line 6, delete “14 calendar days old.” and 
replace with “7 calendar days old and concrete is dry based on sealant manufacturer’s 
recommendations.” 
 
Page 7-9, Article 700-13, USE OF NEW PAVEMENT OR SHOULDER, line 31, in the first 
sentence of the first paragraph replace “3,500 psi, unless otherwise permitted.” with “3,000 psi.”  
Line 36, add the following as the third sentence of the second paragraph: 
 
Install loggers in slabs after every 2 lots approximately 4 inches from the concrete surface. 
 
Page 7-10, Article 700-13, USE OF NEW PAVEMENT OR SHOULDER, lines 6-11, replace 
the second paragraph on the page with the following: 
 
Validate the strength-maturity relationship and the correlation between cylinders and beams 
during the first day’s production by casting cylinders and beams and performing strength tests. 
Use the TTF developed during the mix design process to verify the production strength-maturity 
relationship.  Validate the strength-maturity relationship and the correlation between cylinders 
and beams by casting cylinders and beams and performing strength tests least every 30 calendar 
days, or when the TTF varies by more than 10% from the latest approved maturity curve or there 
is a material change from the approved concrete mix design.  If the verification sample’s 
compressive strength when tested at TTF is less than 3,000 psi, immediately suspend early 
opening of traffic on pavement that has not obtained TTF until a new strength-maturity 
relationship is developed. 
 
Page 7-13, Article 710-6, FINISHING, lines 5-10, replace the second paragraph on the page 
with the following: 
 
Produce the final surface finish on all mainline pavement, auxiliary lanes, and ramps by 
mechanical equipment for longitudinally tined grooves while the concrete is plastic.  The tining 
shall be done with a mechanical device such as a wire comb.  The comb shall have a single row 
of tines.  Each shall have a nominal width of 5/64 inch to 1/8 inch.  The nominal spacing of the 
tines shall be 3/4 ± 1/8 inch center-to-center.  The nominal depth of tined groove in the plastic 
concrete shall be 1/8 ± 1/32 inch. 
 
Longitudinal tining shall be accomplished by equipment with automated horizontal and vertical 
controls to ensure straight, uniform depth tined grooves.  The texture geometry shall be the same 
as imparted throughout the length of the tining comb.  A 2-inch to 3-inch wide strip of pavement 
surface shall be protected from tining for the length of and centered about longitudinal joints. 
 
The tining operation shall be done so that the desired surface texture will be achieved while 
minimizing displacement of the larger aggregate particles and before the surface permanently 
sets.  Where abutting pavement is to be placed, the tining shall extend as close to the edge as 
possible without damaging the edge.  If abutting pavement is not to be placed, the 6-inch area 
nearest the edge or one foot from the face of the curb shall not be tined.  Hand-operated tining 
equipment that produces an equivalent texture may be used only on small or irregularly shaped 
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areas.  Tines shall be thoroughly cleaned at the end of each day’s use and damaged or worn tines 
replaced. 
 
When surface corrections for pavement smoothness are made in the hardened concrete, no 
additional texturing will be required. 
 
Page 7-13, Article 710-7, FINAL SURFACE TESTING, lines 41-42, replace the third and 
fourth sentences of the fourth paragraph with the following: 
 
The profile data shall be filtered with a cutoff wavelength of 250 feet.  The interval at which 
relative profile elevations are reported shall be a maximum of one inch. 
 
Page 7-14, Article 710-7, FINAL SURFACE TESTING, line 38, in the first sentence of the 
ninth paragraph on the page, replace “(DVD-R or CD-R)” with “(USB flash drive, external hard 
drive or DVD)”. 
 
Page 7-15, Subarticle 710-7(B), Localized Roughness, line 33, in the third sentence of the first 
paragraph, replace “125 in/mile” with “150 in/mile”. 
 
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES 
(6-7-12) DB6 R15 
 
The approximate asphalt binder content of the asphalt concrete plant mixtures used on this 
project will be as follows: 
 

Asphalt Concrete Base Course  Type B 25.0_  4.4% 
 Asphalt Concrete Intermediate Course Type I 19.0_  4.8% 
 Asphalt Concrete Surface Course  Type S 4.75A  6.8% 
 Asphalt Concrete Surface Course  Type SA-1  6.8% 
 Asphalt Concrete Surface Course  Type SF 9.5A  6.7% 
 Asphalt Concrete Surface Course  Type S 9.5_  6.0% 
 Asphalt Concrete Surface Course  Type S 12.5_  5.6% 

 
The actual asphalt binder content will be established during construction by the Engineer within 
the limits established in the 2012 Standard Specifications for Roads and Structures. 
 
ASPHALT PLANT MIXTURES 
(07-01-95) DB6 R20 
 
Place asphalt concrete base course material in trench sections with asphalt pavement spreaders 
made for the purpose or with other equipment approved by the Engineer. 
 
REMOVE AND STOCKPILE EXISTING GUARDRAIL 
(7-1-95) (Rev. 7-18-06) DB8 R55 
 
Carefully dismantle and remove existing guardrail and all components, concrete anchors 
included, at locations indicated in the plans and neatly stockpile it on the right of way, with the 
small parts stored in sturdy containers, for removal by State Forces.  Dispose of the concrete 
anchors. 
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SUBSURFACE DRAINAGE 
(9-1-11) DB8 R05 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 8-11, Article 815-1, Delete the first sentence and replace with the following: 
 
The Design-Build Team shall construct subsurface drains, underdrains, blind drains and other 
types of drains where groundwater is within six feet of subgrade.   
 
GUARDRAIL ANCHOR UNITS, TYPE 350 
(12-19-14) DB8 R65 
 
Description 
 
Furnish and install guardrail anchor units in accordance with the details in the plans developed 
by the Design-Build Team, the applicable requirements of Section 862 of the 2012 Standard 
Specifications for Roads and Structures, and at locations shown in the plans developed by the 
Design-Build Team. 
 
Materials 
 
The Design-Build Team may at their option, furnish any one of the guardrail anchor units or 
approved equal.   
 
Guardrail anchor unit (X-Tension) as manufactured by: 
 

Barrier Systems, Inc. 
c/o Transportation Equipment Services Inc. 
420 Boardwalk Dr. 
Youngsville, NC  27596 
Telephone:  877-499-8727 

 
Guardrail anchor unit (ET-Plus) as manufactured by: 
 
  Trinity Industries, Inc. 
  2525 N. Stemmons Freeway 
  Dallas, Texas  75207 
  Telephone:  800-644-7976 
 
The guardrail anchor unit (SKT 350) as manufactured by: 
 
  Road Systems, Inc. 
  3616 Old Howard County Airport 
  Big Spring, Texas 79720 
  Telephone:  915-263-2435 
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Prior to installation the Design-Build Team shall submit to the Engineer: 
 
1. FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements 

of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of 2012 Standard 
Specifications for Roads and Structures. 

 
2. Certified working drawings and assembling instructions from the manufacturer for each 

guardrail anchor unit in accordance with Section 105-2 of the 2012 Standard Specifications 
for Roads and Structures. 

 
No modifications shall be made to the guardrail anchor unit without the express written 
permission from the manufacturer.  Perform installation in accordance with the details in the 
plans developed by the Design-Build Team, and details and assembling instructions furnished by 
the manufacturer. 
 
Construction 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary 
and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 
applied to the entire end section of the guardrail in accordance with Section 1088-3 of the 2012 
Standard Specifications for Roads and Structures and is incidental to the cost of the guardrail 
anchor unit. 
 
IMPACT ATTENUATOR UNITS, TYPE 350 
(9-1-11) DB8 R75 
 
Description 
 
Furnish and install impact attenuator units and any components necessary to connect the impact 
attenuator units in accordance with the manufacturer’s requirement, the details in the plans 
developed by the Design-Build Team and at locations shown in the plans developed by the 
Design-Build Team. 
 
Materials 
 
The Design-Build Team may at their option, furnish any one of the impact attenuator units or 
approved equal: 
 
NON-GATING IMPACT ATTENUATOR UNITS: 
 
 The impact attenuator unit (QUADGUARD) as manufactured by: 
 
  ENERGY ABSORPTION SYSTEMS, INC. 
  ONE EAST WACKER DRIVE 
  CHICAGO, ILLINOIS  60601-2076 
  TELEPHONE:  312-467-6750 
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The impact attenuator unit (TRACC) as manufactured by: 
 
  TRINITY INDUSTRIES, INC. 
  2525 N. STEMMONS FREEWAY 
  DALLAS, TEXAS  75207 
  TELEPHONE:  1-800-644-7976 
 
GATING IMPACT ATTENUATOR UNITS: 
 
 The impact attenuator unit (BRAKEMASTER) as manufactured by: 
 
  ENERGY ABSORPTION SYSTEMS, INC. 
  ONE EAST WACKER DRIVE 
  CHICAGO, ILLINOIS  60601-2076 
  TELEPHONE:  312-467-6750 
 
 The impact attenuator unit (CAT) as manufactured by: 
 
  TRINITY INDUSTRIES, INC. 
  2525 N. STEMMONS FREEWAY 
  DALLAS, TEXAS  75207 
  TELEPHONE:  1-800-644-7976 
 
Prior to installation the Design-Build Team shall submit to the Engineer: 
 
1. FHWA acceptance letter for each impact attenuator unit certifying it meets the requirements 

of NCHRP Report 350, Test Level 3, in accordance with Section 106-2 of the 2012 Standard 
Specifications for Roads and Structures. 

 
2. Certified working drawings and assembling instructions from the manufacturer for each 

impact attenuator unit in accordance with Section 105-2 of the 2012 Standard Specifications 
for Roads and Structures. 

 
No modifications shall be made to the impact attenuator unit without the express written 
permission from the manufacturer.  Perform installation in accordance with the details in the 
plans developed by the Design-Build Team, and details and assembling instructions furnished by 
the manufacturer. 
 
Construction Methods 
 
If the median width is 40 feet or less, the Design-Build Team shall supply one of the NON-
GATING Impact Attenuator Units listed in the Materials Section herein. 
 
If the median width is greater than 40 feet, the Design-Build Team may use any of the GATING 
or NON-GATING Impact Attenuator Units listed in the Materials Section herein. 
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DETECTABLE WARNINGS FOR PROPOSED CURB RAMPS 
(9-1-11) DB8 R126 
 
Description 
 
Construct detectable warnings consisting of integrated raised truncated domes on proposed 
concrete curb ramps in accordance with the 2012 Standard Specifications for Roads and 
Structures, plan details developed by the Design-Build Team, the requirements of the 28 CFR 
Part 36 ADA Standards for Accessible Design and this provision. 
 
Materials 
 
Detectable warning for proposed curb ramps shall consist of integrated raised truncated domes. 
The description, size and spacing shall conform to Section 848 of the 2012 Standard 
Specifications for Roads and Structures. 
 
Use material for detectable warning systems as shown herein.  Material and coating 
specifications must be stated in the Manufacturers Type 3 Certification and all Detectable 
Warning systems must be on the NCDOT Approved Product List for Curb Ramps. 
 
Install detectable warnings created from one of the following materials: precast concrete blocks 
or bricks, clay paving brick, gray or ductile iron castings, mild steel, stainless steel, and 
engineered plastics, rubber or composite tile.  Only one material type for detectable warning will 
be permitted per project, unless otherwise approved by the Engineer. 
 
(A) Detectable Warnings shall consist of a base with integrated raised truncated domes, and 

when constructed of precast concrete they shall conform to the material requirements 
of Article 848-2 of the 2012 Standard Specifications for Roads and Structures. 
 

(B) Detectable Warnings shall consist of a base with integrated raised truncated domes, and 
may be comprised of other materials including, but not limited, to clay paving 
brick, gray iron or ductile iron castings, mild steel, stainless steel, and engineered 
plastics, rubber or composite tile, which are cast into the concrete of the curb ramps.  
The material shall have an integral color throughout the thickness of the material.  The 
detectable warning shall include fasteners or anchors for attachment in the concrete and 
shall be furnished as a system from the manufacturer. 
 
Prior to installation, the Design-Build Team shall submit to the Engineer assembling 
instructions from the manufacturer for each type of system used in accordance with 
Article 105-2 of the 2012 Standard Specifications for Roads and Structures.  The system 
shall be furnished as a kit containing all consumable materials and consumable tools, 
required for the application.  They shall be capable of being affixed to or anchored in the 
concrete curb ramp, including green concrete (concrete that has set but not appreciably 
hardened).  The system shall be solvent free and contain no volatile organic compounds 
(VOC).  The static coefficient of friction shall be 0.8 or greater when measured on top of 
the truncated domes and when measured between the domes in accordance with  
ASTM C1028 (dry and wet).  The system shall be resistant to deterioration due to 
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exposure to sunlight, water, salt or adverse weather conditions and impervious to 
degradation by motor fuels, lubricants and antifreeze. 
 

(C) When steel or gray iron or ductile iron casting products are provided, only products that 
meet the requirements of Article 106-1(B) of the 2012 Standard Specifications for Roads 
and Structures may be used.  Submit to the Engineer a Type 6 Certification, catalog cuts 
and installation procedures at least 30 days prior to installation for all.  

 
Construction Methods 
 
(A)  Prior to placing detectable warnings in proposed concrete curb ramps, adjust the existing 

subgrade to the proper grade and in accordance with Article 848-3 of the 2012 Standard 
Specifications for Roads and Structures. 

 
(B) Install all detectable warning in proposed concrete curb ramps in accordance with the 

manufacturer’s recommendations. 
 

STREET SIGNS AND MARKERS AND ROUTE MARKERS 
(7-1-95) DB9 R01 
 
Move any existing street signs, markers, and route markers out of the construction limits of the 
project and install the street signs and markers and route markers so that they will be visible to 
the traveling public if there is sufficient right of way for these signs and markers outside of the 
construction limits. 
 
Near the completion of the project and when so directed by the Engineer, move the signs and 
markers and install them in their proper location in regard to the finished pavement of the 
project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 
and markers that will no longer be applicable after the construction of the project, at locations 
directed by the Engineer for removal by others. 
 
The Design-Build Team shall be responsible to the owners for any damage to any street signs 
and markers or route markers during the above described operations. 
 
MATERIALS 
(2-21-12) (Rev. 4-10-15) 1000, 1002, 1005, 1018, 1024, 1050, 1056, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 DB10 R01 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first 
paragraph with the following: 
 
Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
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Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
If any change is made to the mix design, submit a new mix design (with the exception of an 
approved pozzolan source change). 
 
If any major change is made to the mix design, also submit new test results showing the mix 
design conforms to the criteria.  Define a major change to the mix design as: 
 
(1) A source change in coarse aggregate, fine aggregate or cement. 
 
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
 
(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 

5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to 
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase 
or decrease greater than 5%). 

 
Use materials which do not produce a mottled appearance through rusting or other staining of the 
finished concrete surface. 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 
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Non Air-
Entrained 
Concrete 

V
ib

ra
te

d 

N
on

- 
V

ib
ra

te
d Vibrated Non- Vibrated 

Rounded 
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Rounded 
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Aggre-
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Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip 
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 
 

7-9 
wet 

- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-
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2.5 hand-
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4 508 - 545 - 

Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - - 
Latex 

Modified 
3,000 
7 day 0.400 0.400 - - 6 - 658 - - - 

Flowable 
Fill 

Excavatable 

150 max. 
at 56 days as needed as 

needed as needed as 
needed - Flow-

able - - 40 100 

Flowable 
Fill 

Non-
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125 as needed as 
needed as needed as 
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field 
650 
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design only 
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1.5 slip 
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3.0 hand 

place 

- 526 - - - 

Precast 
See 

Table 
1077-1 

as needed as 
needed - - 6 as 
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as 
neede

d 

as 
needed 

as 
needed 

as 
needed 

Prestress per 
contract 

See Table 
1078-1 

See 
Table 

1078-1 
- - 8 - 564 as 

needed - - 

 
Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), 
MATERIALS, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the 
following to the table of item references: 
 

Item Section 
Type IL Blended Cement 1024-1 
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Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second 
paragraph with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 
ash to each pound of cement replaced. 
 
Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third 
paragraph through the sixth paragraph beginning with “If any change is made to the mix design, 
submit…” through “… (applies to a decrease only).” 
 
Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the 
following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 pound of fly 
ash to each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable 
water-cementitious material (cement + fly ash) ratio for the classes of concrete listed. 
 
Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, 
delete the table. 
 
Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT 
CONCRETE, lines 30-31, delete the second sentence of the third paragraph. 
 
Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF 
EXCAVATIONS, line 30, add the following at the end of section 1002: 
 
(H) Handling and Storing Test Panels 
 
Notify the Area Materials Engineer when preconstruction or production test panels are made 
within 24 hours of shooting the panels. Field cure and protect test panels from damage in 
accordance with ASTM C1140 until the Department transports panels to the Materials and Tests 
Regional Laboratory for coring. 
 

 
270



 
C 203635 (R-2635D) Standard Special Provision Wake County 

Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace 
with the following: 
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Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both 
tables, replace second row with the following: 
 
Acceptable, but not to be used in the top three feet of embankment or backfill 
 
Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth 
paragraph: 
 
Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is 
limited to between 5 and 12% by weight and the constituents shall be interground.  Class F fly 
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in 
Subarticle 1000-4(I) for Portland cement.  For mixes that contain cement with alkali content 
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the 
Department, use a pozzolan in the amount shown in Table 1024-1.  
 
Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT 
CONCRETE, replace with the following: 
 

TABLE 1024-1 
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 20% - 30% by weight of required cement content 
 with 1.0 pound Class F fly ash per pound of cement replaced 

Ground Granulated Blast 
Furnace Slag 

35% - 50% by weight of required cement content  
with 1.0 pound slag per pound of cement replaced 

Microsilica 4% - 8% by weight of required cement content  
with 1.0 pound microsilica per pound of cement replaced 

 
Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence 
of the second paragraph with the following: 
 
Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation 
Program (NTPEP) laboratory for concrete admixture testing. 
 
Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 
 
All fencing material and accessories shall meet Section 106. 
 
Page 10-73, Article 1056-1 DESCRIPTION, lines 7-8, delete the first sentence of the second 
paragraph and replace with the following: 
 
Use geotextile fabrics that are on the NCDOT Approved Products List. 
 
Page 10-73, Article 1056-2, HANDLING AND STORING, line 17, replace “mechanically 
stabilized earth (MSE) wall faces” with “temporary wall faces”. 
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Page 10-73, Article 1056-4, GEOTEXTILES, line 33, add the following after the first sentence 
in the second paragraph: 
 
Geotextiles shall be identified by the product name printed directly on the geotextile. When 
geotextiles are not marked with a product name or marked with only a manufacturing plant 
identification code, geotextiles shall be identified by product labels attached to the geotextile 
wrapping. When identification is based on labels instead of markings, unwrap geotextiles just 
before use in the presence of the Engineer to confirm that the product labels on both ends of the 
outside of the geotextile outer wrapping match the labels affixed to both ends of the inside of the 
geotextile roll core. Partial geotextile roles without the product name printed on the geotextile or 
product labels affixed to the geotextile roll core shall not be used. 
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Page 10-74, Table 1056-1, GEOTEXTILE REQUIREMENTS, replace with the following: 
 

TABLE 1056-1 
GEOTEXTILE REQUIREMENTS 

Property Requirement  
Test 

Method 
Type 1 Type 2 Type 3A Type 4 Type 5B 

Typical 
Application 

Shoulder 
Drains 

Under 
Rip Rap 

Temporary 
Silt Fence 

Soil 
Stabilization 

Temporary 
Walls 

Elongation 
(MD & CD) ≥ 50% ≥ 50% ≤ 25% < 50% < 50% ASTM 

D4632 
Grab Strength 
(MD & CD) 

Table 1D, 
Class 3 

Table 1D, 
Class 1 

100 lbC 

Table 1D, 
Class 3 

- ASTM 
D4632 

Tear Strength 
(MD & CD) - - ASTM 

D4533 
Puncture 
Strength - - ASTM 

D6241 

Ultimate 
Tensile 
Strength  

(MD & CD)  

- - - - 

2,400 lb/ftC 
(unless 
required 

otherwise 
in the 

contract) 

ASTM 
D4595 

Permittivity 
Table 2D, 

15% to 50% 
in Situ Soil 

Passing No. 200E 

Table 7D Table 5D 

0.20 sec-1,C ASTM 
D4491 

Apparent 
Opening Size 0.60 mmF ASTM 

D4751 
UV Stability 

(Retained 
Strength) 

70% C, G ASTM 
D4355 

 
A.  Minimum roll width of 36" required 
B.  Minimum roll width of 13 feet required 
C. MARV per Article 1056-3 
D.  AASHTO M 288 
E.  US Sieve No. per AASHTO M 92 
F. Maximum average roll value 
G. After 500 hours of exposure 
 
Page 10-74, Article 1056-5, GEOCOMPOSITES, lines 7-8, replace the first sentence with the 
following: 
 
Provide geocomposite drain strips with a width of at least 12" and Type 1 geotextiles attached to 
drainage cores that meet Table 1056-2. 
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two 
sentences with the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof 
load testing will only be required for new casting designs during the design process, and 
conformance to M306 loading (40,000 lbs.) will be required only when noted on the design 
documents developed by the Design-Build Team. 
 
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the 
following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 
Compressive 

Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 

6,000 psi 
Maximum Water / Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 
Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 
Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) 
and (D) with the following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole 

Immersion Test. 
 
(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 
specified in AASHTO M 300. 

 
(E) A certified test report from an approved independent testing laboratory that the product 

has been tested for slip coefficient and meets AASHTO M253, Class B. 
 
Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the 
description for Type 2 and replace with the following: 
 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch 
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
 
Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third 
sentences of the description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
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Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph 
with the following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and 
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the 
bonding system will obtain 125% of the specified required yield strength of the fixture.  Furnish 
certification that, for the particular bolt grade, diameter and embedment depth required, the 
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.  
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete 
compressive strength used in this test.  Use adhesives that meet Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace 
with the following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence 
of the first paragraph with the following: 
 
Manufacturers choosing to supply material for Department jobs must submit an application 
through the Value Management Group with the following information for each type and brand 
name: 
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 
(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 
Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace 
“AASHTO M 237” with “the specifications”. 
 
Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of 
the last paragraph. 
 
Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first 
paragraph replace “Type 1” with “Type 3”. 
 
Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 
Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 
1081: 
 
1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 
(A) General 
 
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 
(B) Classification  
 
The types of epoxies and their uses are as shown below: 
 
Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid 
adherence to traffic markers to the surface of pavement. 
 
Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is 
recommended for adherence of traffic markers to pavement surfaces when rapid set is not 
required. 
 
Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid 
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic 
markers.  
 
Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 
(C) Requirements 
 
Epoxies shall conform to the requirements set forth in AASHTO M 237. 
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(D) Prequalification 
 
Refer to Subarticle 1081-1(E). 
 
(E) Acceptance 
 
Refer to Subarticle 1081-1(F). 
 
Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with 
the following: 
 
Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or 
ASTM A690 unless otherwise required by the plans developed by the Design-Build Team.  Steel 
sheet piles shall be coated as required by the plans developed by the Design-Build Team.  
Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles 
shall be metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings 
(Metallization)” with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any 
portion of the metallized sheet piling encased in concrete shall receive a barrier coat.  The barrier 
coat shall be an approved waterborne coating with a low-viscosity which readily absorbs into the 
pores of the aluminum thermal sprayed coating.  The waterborne coating shall be applied at a 
spreading rate that results in a theoretical 1.5 mil dry film thickness.  The manufacturer shall 
issue a letter of certification that the resin chemistry of the waterborne coating is compatible with 
the 99.9% aluminum thermal sprayed alloy and suitable for tidal water applications. 
 
Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 
The epoxy shall meet Article 1081-4. 
 
The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, 
Standard Setting.  Use Type II when the pavement temperature is above 60°F or per the 
manufacturer’s recommendations whichever is more stringent.  Use Type I when the pavement 
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is 
more stringent.  Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement 
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or 
per the manufacturer’s recommendations whichever is more stringent. 
 
Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with 
“Article 1081-4”. 
 
Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with 
“Article 1081-4”. 
 
Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with 
the following: 
 
All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm 
lead. 
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Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second 
paragraph with the following: 
 
All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 
and 23 USC § 109(r). 
 
Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the 
following after the first paragraph: 
 
Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, 
without crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, 
the sample shall be crushed and repeat the test using X-ray Fluorescence.  If the X-ray 
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States 
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm 
arsenic or 200 ppm lead. 
 
Page 10-204, Table 1092-3, MINIMUM COEFFICIENT OF RETROREFLECTION FOR 
NC GRADE A, replace with the following: 
 

TABLE 1092-3 
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A 

(Candelas Per Lux Per Square Meter) 

Observation 
Angle, degrees 

Entrance 
Angle, 
degrees W

hi
te

 

Y
el

lo
w

 

G
re

en
 

R
ed

 

B
lu

e Fluorescent 
Yellow Green 

Fluorescent 
Yellow 

0.2 -4.0 525 395 52 95 30 420 315 
0.2 30.0 215 162 22 43 10 170 130 
0.5 -4.0 310 230 31 56 18 245 185 
0.5 30.0 135 100 14 27 6 110 81 
1.0 -4.0 120 60 8 16 3.6 64 48 
1.0 30.0 45 34 4.5 9 2 36 27 

 
SELECT MATERIAL, CLASS III, TYPE 3 
12-2-11  DB10 R005 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 
 

 
280



 
C 203635 (R-2635D) Standard Special Provision Wake County 

Type 3 Select Material 
 
Type 3 select material is a natural or manufactured fine aggregate material meeting the following 
gradation requirements and as described in Sections 1005 and 1006: 
 

Percentage of Total by Weight Passing 

3/8" #4 #8 #16 #30 #50 #100 #200 

100 95-100 65-100 35-95 15-75 5-35 0-25 0-8 

 
Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or 
Type 3”. 
 
Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 
 
Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 
 
Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 
 
Subdrain coarse aggregate shall meet Class V select material. 
 
SHOULDER AND SLOPE BORROW 
(1-22-13) 1019 DB10 R10 
 
Use soil in accordance with Section 1019 of the 2012 Standard Specifications for Roads and 
Structures.  Use soil consisting of loose, friable, sandy material with a PI greater than 6 and less 
than 25 and a pH ranging from 5.5 to 7.0. 
 
Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional 
limestone is provided in accordance with the application rates shown in Table 1019-1A.  Soil 
type is identified during the soil analysis.  Soils with a pH above 7.0 require acidic amendments 
to be added.  Submit proposed acidic amendments to the Engineer for review and approval.  
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used. 
 

TABLE 1019-1A 
ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH 

pH TEST 
RESULT 

Sandy Soils 
Additional Rate  

(lbs. / Acre) 

Silt Loam Soils  
Additional Rate 

(lbs. / Acre) 

Clay Loam Soils  
Additional Rate 

(lbs. / Acre) 
4.0 - 4.4 1,000  4,000 6,000 
4.5 - 4.9 500 3,000 5,000 
5.0 - 5.4 NA 2,000 4,000 

 
Note: Limestone application rates shown in this table are in addition to the standard rate of 
4000 lbs. / acre required for seeding and mulching. 
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No direct payment will be made for providing additional lime or acidic amendments for 
pH adjustment. 
 
GROUT PRODUCTION AND DELIVERY 
(1-23-15) 1003 DB10 R20 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Replace Section 1003 with the following: 
 

SECTION 1003 
GROUT PRODUCTION AND DELIVERY 

 
1003-1 DESCRIPTION 
 
This section addresses cement grout to be used for structures, foundations, retaining walls, 
concrete barriers, embankments, pavements and other applications in accordance with the 
contract.  Produce non-metallic grout composed of Portland cement and water and at the Design-
Build Team’s option or as required, aggregate and pozzolans.  Include chemical admixtures as 
required or needed.  Provide sand cement or neat cement grout as required.  Define “sand cement 
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate. 
 
The types of grout with their typical uses are as shown below: 
 
Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is 
typically used for filling subsurface voids. 
 
Type 2 – A non-shrink grout with strength, height change and flow conforming to ASTM C1107 
that is typically used for foundations, ground anchors and soil nails. 
 
Type 3 – A non-shrink grout with high early strength and freeze-thaw durability requirements 
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for 
concrete barriers and structures. 
 
Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that 
is typically used for slab jacking. 
 
Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically 
used for compaction grouting. 
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1003-2 MATERIALS 
 
Refer to Division 10. 
 

Item Section 
Chemical Admixtures 1024-3 

Fine Aggregate 1014-1 
Fly Ash 1024-5 

Ground Granulated Blast Furnace Slag 1024-6 
Portland Cement 1024-1 

Silica Fume 1024-7 
Water 1024-4 

 
Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the Design-
Build Team’s option, use an approved packaged grout instead of the materials above except for 
water.  Use packaged grouts that are on the NCDOT Approved Products List. 
 
Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in 
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or 
other admixtures in Type 4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland 
cement for Type 5 grout. 
 
Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) 
that meet Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in 
the aggregate.  Do not use any other pozzolans in Type 5 grout. 
 

TABLE 1003-1 
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation Maximum 
Liquid Limit 

Maximum 
Plasticity Index Sieve Designation 

per AASHTO M 92 
Percentage Passing 

(% by weight) 
3/8" 100 

N/A N/A 

No. 4 70 – 95 
No. 8 50 – 90 
No. 16 30 – 80 
No. 30 25 – 70 
No. 50 20 – 50 
No. 100 15 – 40 
No. 200 10 – 30 25 10 

 
1003-3  COMPOSITION AND DESIGN 
 

When using an approved packaged grout, a grout mix design submittal is not required.  
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.  
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or 
an Engineer licensed by the State of North Carolina. Mix proportions shall be determined 
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by a testing laboratory approved by the Department. Base grout mix designs on 
laboratory trial batches that meet Table 1003-2 and this section.  With permission, the 
Design-Build Team may use a quantity of chemical admixture within the range shown on 
the current list of approved admixtures maintained by the Materials and Tests Unit. 
 
Submit grout mix designs in terms of saturated surface dry weights on Materials and 
Tests Form 312U at least 35 days before proposed use.  Adjust batch proportions to 
compensate for surface moisture contained in the aggregates at the time of batching.  
Changes in the saturated surface dry mix proportions shall not be permitted unless 
revised grout mix designs have been submitted to the Engineer and approved. 
 
Accompany Materials and Tests Form 312U with a listing of laboratory test results of 
compressive strength, density and flow or slump and if applicable, aggregate gradation, 
durability and height change.  List the compressive strength of at least three 2" cubes at 
the age of 3 and 28 days. 
 
The Engineer will review the grout mix design for compliance with the contract and 
notify the Design-Build Team as to its acceptability.  Do not use a grout mix until written 
notice has been received.  Acceptance of the grout mix design or use of approved 
packaged grouts does not relieve the Design-Build Team of their responsibility to furnish 
a product that meets the contract.  Upon written request from the Design-Build Team, a 
grout mix design accepted and used satisfactorily on any Department project may be 
accepted for use on other projects. 
 
Perform laboratory tests in accordance with the following test procedures: 
 

Property Test Method 
Aggregate GradationA AASHTO T 27 
Compressive Strength AASHTO T 106 

Density (Unit Weight) 
AASHTO T 121, 
AASHTO T 133B, 

ANSI/API RPC 13B-1B (Section 4, Mud Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 
Height Change ASTM C1090E 

Slump AASHTO T 119 
 
A. Applicable to grout with aggregate 
B. Applicable to Neat Cement Grout 
C. American National Standards Institute / American Petroleum Institute Recommended 

Practice 
D. Procedure A (Rapid Freezing and Thawing in Water) required 
E. Moist room storage required 
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1003-4 GROUT REQUIREMENTS 
 

Provide grout types in accordance with the contract.  Use grouts with properties that meet 
Table 1003-2.  The compressive strength of the grout shall be considered the average 
compressive strength test results of three 2" cubes at each age.  Make cubes that meet 
AASHTO T 106 from the grout delivered for the work or mixed on-site.  Make cubes at 
such frequencies as the Engineer may determine and cure them in accordance with 
AASHTO T 106. 
 

TABLE 1003-2 
GROUT REQUIREMENTS 

Type of 
Grout 

Minimum 
Compressive 
Strength at 

Height 
Change 

at 28 days 
FlowA / SlumpB 

Minimum 
Durability 

Factor 3 days 28 days 
1 3,000 psi – – 10 – 30 sec – 
2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 
Grout Mix Design / 

Approved 
Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 
5 – 500 psi – 1 – 3" – 

 
A. Applicable to Type 1 through 4 grouts 
B. Applicable to Type 5 grout 
C. ASTM C1107 
D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash 
 

1003-5 TEMPERATURE REQUIREMENTS 
 

When using an approved packaged grout, follow the manufacturer’s instructions for grout 
and air temperature at the time of placement.  Otherwise, the grout temperature at the 
time of placement shall not be less than 50°F nor more than 90°F.  Do not place grout 
when the air temperature measured at the location of the grouting operation in the shade 
away from artificial heat is below 40°F. 
 

1003-6  ELAPSED TIME FOR PLACING GROUT 
 

Agitate grout continuously before placement.  Regulate the delivery so the maximum 
interval between the placing of batches at the work site does not exceed 20 minutes.  
Place grout before exceeding the times in Table 1003-3.  Measure the elapsed time as the 
time between adding the mixing water to the grout mix and placing the grout. 
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TABLE 1003-3 
ELAPSED TIME FOR PLACING GROUT 

(with continuous agitation) 

Air or Grout 
Temperature, 

Whichever is Higher 

Maximum Elapsed Time 
No Retarding 

Admixture 
Used 

Retarding 
Admixture 

Used 
90°F or above 30 minutes 1 hour 15 minutes 

80°F through 89°F 45 minutes 1 hour 30 minutes 
79°F or below 60 minutes 1 hour 45 minutes 

 
1003-7 MIXING AND DELIVERY 
 

Use grout free of any lumps and undispersed cement.  When using an approved packaged 
grout, mix grout in accordance with the manufacturer’s instructions.  Otherwise, comply 
with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of 
concrete. 

 
TEMPORARY SHORING 
(2-20-07) (Rev. 3-17-15) DB11 R02 
 
Description 
 
Temporary shoring includes cantilever, braced and anchored shoring and temporary 
mechanically stabilized earth (MSE) walls.  Temporary shoring does not include trench boxes.  
At the Design-Build Team’s option, use any type of temporary shoring, unless noted otherwise in 
the plans developed by the Design-Build Team or as directed.   
 
Design and construct temporary shoring based on actual elevations and shoring dimensions in 
accordance with the plans developed by the Design-Build Team and accepted submittals.  
Construct temporary shoring at locations shown in the plans developed by the Design-Build 
Team and as directed.  Temporary shoring shall be required to maintain traffic when a 2:1 (H:V) 
slope from the top of an embankment or bottom of an excavation will intersect the existing 
ground line less than 5 feet from the edge of pavement of an open travelway.  This Standard 
Special Provision does not apply to pipe, inlet or utility installation unless noted otherwise in the 
plans developed by the Design-Build Team. 
 
Positive protection includes concrete barrier and temporary guardrail.  Provide positive 
protection for temporary shoring at locations shown in the plans developed by the Design-Build 
Team and as directed.  Positive protection shall be required if temporary shoring is located in the 
clear zone in accordance with the AASHTO Roadside Design Guide. 
 
(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 
plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 
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(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 
anchored with ground or helical anchors.  Driven anchors may be accepted at the 
discretion of the Engineer.  A ground anchor consists of a grouted steel bar or multi-
strand tendon with an anchorage.  A helical anchor consists of a lead section with 
a central steel shaft and at least one helix steel plate followed by extensions with only 
central shafts (no helixes) and an anchorage.  Anchorages consist of steel bearing plates 
with washers and hex nuts for bars or steel wedge plates and wedges for strands.  Use 
a prequalified Anchored Wall Contractor to install ground anchors.  Define “anchors” as 
ground, helical or driven anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define 
“temporary wall” as a temporary MSE wall.  Define “reinforcement” as geotextile, 
geogrid, welded wire grid or metallic strip reinforcement. 
 
Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 
behind welded wire facing.  Define “temporary geotextile wall” as a temporary 
geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 
a temporary geosynthetic wall with geogrid reinforcement. 
 
Temporary wire walls consist of welded wire grid or metallic strip reinforcement 
connected to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying 
the temporary wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 
the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 
below the grade in front of walls. 

 
(E) Positive Protection 
 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 
(PCB) that meets Standard Drawing No. 1170.01 of the 2012 Roadway Standard 
Drawings.  Define “concrete barrier” as unanchored or anchored PCB or an approved 
equal.  Define “temporary guardrail” as temporary steel beam guardrail that meets 
Standard Drawing No. 862.02 of the 2012 Roadway Standard Drawings. 
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Materials 
 
Refer to the 2012 Standard Specifications for Roads and Structures. 
 

Item Section 
Anchor Pins 1056-2 

Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-6 

Geotextiles 1056 
Grout 1003 

Portland Cement Concrete 1000 
Select Material 1016 

Steel Beam Guardrail Materials 862-2 
Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 
Wire Staples 1060-8(D) 

 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 
the 2012 Standard Specifications for Roads and Structures.  Use Class IV select material 
(standard size No. ABC) for temporary guardrail.  Use neat cement grout for Type 2 grout for 
ground anchors.  Use Class A concrete that meets Article 450-2 of the 2012 Standard 
Specifications for Roads and Structures or Type 1 grout for drilled-in piles.  Provide untreated 
timber with a thickness of at least 3" and a bending stress of at least 1,000 psi for timber lagging.  
Provide steel bracing that meets ASTM A36. 
 
(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 
backfill except do not use A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12" above the ground and protect it at 
all times from damage; and when placing in the work make sure it is free from dirt, dust, 
loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload 
and store anchor materials so materials are kept clean and free of damage.  Bent, 
damaged or defective materials will be rejected. 

 
(1) Ground Anchors 

 
Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 
strands that meet ASTM A886 or Article 1070-5 of the 2012 Standard 
Specifications for Roads and Structures.  Splice bars in accordance with  
Article 1070-9 of the 2012 Standard Specifications for Roads and Structures.  
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Do not splice strands.  Use bondbreakers, spacers and centralizers that meet 
Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 
(2) Helical Anchors 

 
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  
Helical anchors without an ICC-ES report may be approved at the discretion of 
the Engineer.  Provide couplers, thread bar adapters and bolts recommended by 
the Anchor Manufacturer to connect helical anchors together and to piles. 

 
(3) Anchorages 

 
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates 
and wedges recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 
temporary wire walls, provide welded wire facing supplied by the Wire Wall 
Vendor or a manufacturer approved or licensed by the vendor.  For temporary 
wire walls with separate reinforcement and facing components, provide 
connectors (e.g., bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, 
washers, etc.) required by the Wire Wall Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles.  Provide 
Type 5 geotextile for geotextile reinforcement with ultimate tensile strengths in 
accordance with the accepted submittals. 

 
(3) Geogrid Reinforcement 

 
Handle and store geogrids in accordance with Article 1056-2 of the 2012 
Standard Specifications for Roads and Structures.  Define “machine direction” 
(MD) and “cross-machine direction” (CD) for geogrids in accordance with  
ASTM D4439. 

 
Use geogrids with a roll width of at least 4 feet and an “approved” or “approved 
for provisional use” status code.  The list of approved geogrids is available from: 
 

connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx 
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Provide geogrids for geogrid reinforcement with design strengths in accordance 
with the accepted submittals.  Geogrids are typically approved for ultimate tensile 
strengths in the MD and CD or short-term design strengths for a 3-year design life 
in the MD based on material type.  Define material type from the website above 
for shoring backfill as follows: 

 
Material Type Shoring Backfill 

Borrow A-2-4 Soil 
Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 
 

(4) Welded Wire Grid and Metallic Strip Reinforcement 
 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 
Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 
of the 2012 Standard Specifications for Roads and Structures and metallic strip 
reinforcement (“straps”) that meet ASTM A572 or A1011. 

 
Preconstruction Requirements 
 
(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans developed by the Design-Build Team.  At the Design-Build Team’s 
option or if the minimum required clear distance is not available, set concrete barrier next 
to and up against traffic side of temporary shoring except for barrier above temporary 
walls.  Concrete barrier with the minimum required clear distance shall be required above 
temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and temporary shoring.  At the Design-Build Team’s option or if clear 
distance for cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to 
traffic side of shoring as shown in the plans developed by the Design-Build Team.  Place 
ABC in clear distance and around guardrail posts instead of pavement.  Do not use 
temporary guardrail above temporary walls. 

 
(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the 
vicinity of shoring locations to determine actual design heights (H).  Submit 8 copies of 
working drawings and three copies of design calculations and a PDF copy of each for 
temporary shoring designs in accordance with Article 105-2 of the 2012 Standard 
Specifications for Roads and Structures.  Submit working drawings showing plan views, 
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shoring profiles, typical sections and details of temporary shoring design and construction 
sequence.  Do not begin shoring construction until a design submittal is accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 
in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 
design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 
Consultant.  Include details in anchored shoring working drawings of anchor locations 
and lock-off loads, unit grout / ground bond strengths for ground anchors or minimum 
installation torque and torsional strength rating for helical anchors and if necessary, 
obstructions extending through shoring or interfering with anchors.  Include details in the 
anchored shoring construction sequence of pile and anchor installation, excavation and 
anchor testing. 

 
Use a prequalified MSE Wall Design Consultant to design temporary walls.  Provide 
temporary wall designs sealed by a Design Engineer approved as a Geotechnical 
Engineer (key person) for the MSE Wall Design Consultant.  Include details in temporary 
wall working drawings of geotextile and reinforcement types, locations and directions 
and obstructions extending through walls or interfering with reinforcement. 
 
(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater 
elevations shown in the plans.  Assume the following soil parameters for shoring 
backfill: 

 
(a) Unit weight (  = 120 lb/cf; 

 
(b) Friction Angle (  Shoring Backfill 

30  A-2-4 Soil 
34  Class II, Type 1 or Class III Select Material 
38  Class V or VI Select Material 

 
(c) Cohesion (c) = 0 lb/sf. 

 
(2) Traffic Surcharge 

 
Design temporary shoring for a traffic surcharge of 250 lb/sf if traffic will be 
above and within H of shoring. This traffic surcharge shall not apply to 
construction traffic.  Design temporary shoring for any construction surcharge if 
construction traffic will be above and within H of shoring.  For LRFD shoring 
designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 
the AASHTO LRFD Bridge Design Specifications. 
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(3) Cantilever, Braced and Anchored Shoring Designs 
 

Use shoring backfill for fill sections and voids between cantilever, braced and 
anchored shoring and the critical failure surface.  Use concrete or grout for 
embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the 
grade intersects the back of sheet piles or H-piles and timber lagging.  Design 
cantilever, braced and anchored shoring for a traffic impact load of 2,000 lb/ft 
applied 18" above top of shoring if concrete barrier is above and next to shoring 
or temporary guardrail is above and attached to shoring.  For anchored shoring 
designs, apply traffic impact load as horizontal load (PH1) in accordance with 
Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 
 
Extend cantilever, braced and anchored shoring at least 32" above top of shoring 
if shoring is designed for traffic impact.  Otherwise, extend shoring at least 6" 
above top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of 3" if 
the horizontal distance to the closest edge of pavement or structure is less than H.  
Otherwise, design shoring for a maximum deflection of 6".  Design cantilever and 
braced shoring in accordance with the plans developed by the Design-Build Team 
and AASHTO Guide Design Specifications for Bridge Temporary Works. 
 
Design anchored shoring in accordance with the plans developed by the Design-
Build Team and Article 11.9 of the AASHTO LRFD Bridge Design 
Specifications.  Use a resistance factor of 0.80 for tensile resistance of anchors 
with bars, strands or shafts.  Extend the unbonded length for ground anchors and 
the shallowest helix for helical anchors at least 5 feet behind the critical failure 
surface.  Do not extend anchors beyond right of way or easement limits.  If 
existing or future obstructions such as foundations, guardrail posts, pavements, 
pipes, inlets or utilities will interfere with anchors, maintain a clearance of at least 
6" between obstructions and anchors. 

 
(4) Temporary Wall Designs 

 
Use shoring backfill in the reinforced zone of temporary walls.  Separation 
geotextiles are required between shoring backfill and backfill, natural ground or 
culverts along the sides of the reinforced zone perpendicular to the wall face.  For 
Class V or VI select material in the reinforced zone, separation geotextiles are 
also required between shoring backfill and backfill or natural ground on top of 
and at the back of the reinforced zone. 

 
Design temporary walls in accordance with the plans developed by the Design-
Build Team and Article 11.10 of the AASHTO LRFD Bridge Design 
Specifications.  Embed temporary walls at least 18" except for walls on structures 
or rock as determined by the Engineer.  Use a uniform reinforcement length 
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throughout the wall height of at least 0.7H or 6 feet, whichever is longer.  Extend 
the reinforced zone at least 6" beyond end of reinforcement.  Do not locate the 
reinforced zone outside right of way or easement limits. 

 
Use the simplified method for determining maximum reinforcement loads in 
accordance with the AASHTO LRFD specifications. For geotextile 
reinforcement, use geotextile properties approved by the Department or default 
values in accordance with the AASHTO LRFD specifications.  For geogrid 
reinforcement, use approved geogrid properties available from the website shown 
elsewhere in this provision.  If the website does not list a short-term design 
strength for an approved geogrid, use a short-term design strength equal to the 
ultimate tensile strength divided by 3.5 for the geogrid reinforcement.  Use 
geosynthetic properties for the direction reinforcement will be installed, a  
three-year design life and shoring backfill to be used in the reinforced zone. 

 
Do not use more than 4 different reinforcement strengths for each temporary 
geosynthetic wall.  Design temporary geotextile walls for a reinforcement 
coverage ratio (Rc) of 1.0 and temporary geogrid walls for an Rc of at least 0.8.  
For geogrid reinforcement with an Rc of less than 1.0, use a maximum horizontal 
clearance between geogrids of three feet and stagger reinforcement so geogrids 
are centered over gaps in the reinforcement layer below. 

 
For temporary geosynthetic walls, use “L” shaped welded wire facing with 18" to 
24" long legs.  Locate geotextile or geogrid reinforcement so reinforcement layers 
are at the same level as the horizontal legs of welded wire facing.  Use vertical 
reinforcement spacing equal to facing height. Wrap geotextile or geogrid 
reinforcement behind welded wire facing and extend reinforcement at least three 
feet back behind facing into shoring backfill. 

 
For temporary wire walls with separate reinforcement and facing components, 
attach welded wire grid or metallic strip reinforcement to welded wire facing with 
a connection approved by the Department.  For temporary geogrid and wire walls, 
retain shoring backfill at welded wire facing with retention geotextiles and extend 
geotextiles at least three feet back behind facing into backfill. 

 
(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 
inspection and testing of the temporary shoring.  If required and if this meeting occurs 
before all shoring submittals have been accepted, additional preconstruction meetings 
may be required before beginning construction of temporary shoring without accepted 
submittals.  The Resident, District or Bridge Maintenance Engineer, Bridge or Roadway 
Construction Engineer, Geotechnical Operations Engineer, Design-Build Team and 
Shoring Contractor Superintendent will attend preconstruction meetings. 
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Construction Methods 
 
Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 
and shoring backfill.  Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 
accordance with Section 1170 of the 2012 Standard Specifications for Roads and Structures and 
Standard Drawing No. 1170.01 of the 2012 Roadway Standard Drawings.  Use temporary 
guardrail in accordance with Section 862 of the 2012 Standard Specifications for Roads and 
Structures and Standard Drawing Nos. 862.01, 862.02 and 862.03 of the 2012 Roadway 
Standard Drawings. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within 6" of horizontal and vertical alignment shown in the 
accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within 2° of vertical. 

 
(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 
submittals, excavate before installing piles.  Otherwise, install piles before excavating for 
shoring.  Install cantilever, braced or anchored shoring in accordance with the 
construction sequence shown in the accepted submittals.  Remove piles and if applicable, 
timber lagging when shoring is no longer needed. 

 
(1) Pile Installation 

 
Install piles with the minimum required embedment and extension in accordance 
with Subarticles 450-3(D) and 450-3(E) of the 2012 Standard Specifications for 
Roads and Structures except that a pile driving equipment data form is not 
required.  Piles may be installed with a vibratory hammer as approved by the 
Engineer. 

 
Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 
filling holes with concrete or grout to the elevations shown in the accepted 
submittals, remove any fluids and fill remaining portions of holes with flowable 
fill.  Cure concrete or grout at least seven days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles 
attain the minimum required embedment.  When this occurs, a revised design 
submittal may be required. 
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(2) Excavation 

 
Excavate in front of piles from the top down in accordance with the accepted 
submittals.  For H-piles with timber lagging and braced and anchored shoring, 
excavate in staged horizontal lifts with a maximum height of five feet  Remove 
flowable fill and material in between H-piles as needed to install timber lagging.  
Position lagging with at least 3" of contact in the horizontal direction between the 
lagging and pile flanges.  Do not excavate the next lift until timber lagging for the 
current lift is installed and if applicable, bracing and anchors for the current lift 
are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 
backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing 
anchors.  Fabricate and install ground anchors in accordance with the accepted 
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 
Specifications and the following unless otherwise approved: 

 
(a) Materials in accordance with this provision shall be required instead of 

materials conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD 
Specifications, 

 
(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 
 

(c) Corrosion protection for unbonded lengths of ground anchors and 
anchorage covers are not required. 

 
(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  
Perform density and flow field tests in the presence of the Engineer in 
accordance with American National Standards Institute / American 
Petroleum Institute Recommended Practice 13B-1 (Section 4,  
Mud Balance) and ASTM C939 (Flow Cone), respectively. 

 
Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions.  Measure torque during installation and do not 
exceed the torsional strength rating of the helical anchor.  Attain the minimum 
required installation torque and penetration before terminating anchor installation.  
When replacing a helical anchor, embed last helix of the replacement anchor at 
least 3 helix plate diameters past the location of the first helix of the previous 
anchor. 
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(4) Anchor Testing 
 

Proof test and lock-off anchors in accordance with the accepted submittals and 
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except 
for the acceptance criteria in Article 6.5.5.5. For the AASHTO LRFD 
specifications, “ground anchor” refers to a ground or helical anchor and “tendon” 
refers to a bar, strand or shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance is based in part on the following criteria. 

 
(i) For ground and helical anchors, total movement is less than 0.04" 

between the 1 and 10 minute readings or less than 0.08" between 
the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 
80% of the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit two copies of anchor test records including movement versus load 
plots for each load increment within 24 hours of completing each row of 
anchors.  The Engineer will review the test records to determine if the 
anchors are acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor 
design or installation methods.  Submit a revised anchored shoring design 
for acceptance and provide an acceptable anchor with the revised design 
or installation methods.  If required, replace the anchor or provide 
additional anchors with the revised design or installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans developed by the 
Design-Build Team and accepted submittals.  If applicable, install foundations located in 
the reinforced zone before placing shoring backfill or reinforcement unless otherwise 
approved.  Notify the Engineer when foundation excavation is complete.  Do not place 
shoring backfill or reinforcement until excavation dimensions and foundation material are 
approved. 
 
Erect welded wire facing so the wall position is as shown in the plans developed by the 
Design-Build Team and accepted submittals.  Set welded wire facing adjacent to each 
other in the horizontal and vertical direction to completely cover the wall face with 
facing.  Stagger welded wire facing to create a running bond by centering facing over 
joints in the row below. 
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Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 
shown in the plans developed by the Design-Build Team and accepted submittals, and 
cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent geotextile 
reinforcement and retention and separation geotextiles at least 18" with seams oriented 
perpendicular to the wall face.  Hold geotextiles in place with wire staples or anchor pins 
as needed. 
 
Place reinforcement within 3" of locations shown in the plans developed by the Design-
Build Team and accepted submittals, and in slight tension free of kinks, folds, wrinkles or 
creases.  Install reinforcement with the direction shown in the plans developed by the 
Design-Build Team and accepted submittals.  For temporary wire walls with separate 
reinforcement and facing components, attach welded wire grid or metallic strip 
reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice 
or overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer 
when unanticipated existing or future obstructions such as foundations, pavements, pipes, 
inlets or utilities will interfere with reinforcement. 
 
Place shoring backfill in the reinforced zone in 8" to 10" thick lifts.  Compact A-2-4 soil 
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 
of the 2012 Standard Specifications for Roads and Structures.  Use only hand operated 
compaction equipment to compact backfill within 3 feet of welded wire facing.  At a 
distance greater than 3 feet, compact shoring backfill with at least 4 passes of an 8 ton to 
10 ton vibratory roller in a direction parallel to the wall face.  Smooth wheeled or rubber 
tired rollers are also acceptable for compacting backfill.  Do not use sheepsfoot, grid 
rollers or other types of compaction equipment with feet.  Do not displace or damage 
reinforcement when placing and compacting shoring backfill.  End dumping directly on 
geotextile or geogrid reinforcement shall not be permitted.  Do not operate heavy 
equipment on reinforcement until it is covered with at least 8" of shoring backfill.  
Replace any damaged reinforcement to the satisfaction of the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 
of the 2012 Standard Specifications for Roads and Structures.  Bench temporary walls 
into the sides of excavations where applicable.  For temporary geosynthetic walls with 
top of wall within 5 feet of finished grade, remove top facing and incorporate top 
reinforcement layer into fill when placing fill in front of wall.  Temporary walls remain in 
place permanently unless otherwise required. 

 
TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS 
(6-27-12) 1101.02 DB11 R10 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
Drawing No. 1101.02, Sheet 12, TEMPORARY LANE CLOSURES, replace General 
Note #11 with the following: 
 
11- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 
43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 
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THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
12- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
Drawing No. 1101.02, Sheet 13, TEMPORARY LANE CLOSURES, replace General 
Note #12 with the following: 
 
12- TRUCK MOUNTED CHANGEABLE MESSAGE SIGNS (TMCMS) USED ON 
SHADOW VEHICLES FOR “IN LANE” ACTIVITIES SHALL BE A MINIMUM OF 
43" X 73".  THE DISPLAY PANEL SHALL HAVE FULL MATRIX CAPABILITY WITH 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
13- TMCMS USED FOR ADVANCED WARNING ON VEHICLES LOCATED ON THE 
SHOULDER MAY BE SMALLER THAN 43" X 73".  THE DISPLAY PANEL SHALL HAVE 
THE CAPABILITY TO PROVIDE 2 MESSAGE LINES WITH 7 CHARACTERS PER LINE 
WITH A MINIMUM CHARACTER HEIGHT OF 18".  FOR ADDITIONAL MESSAGING, 
CONTACT THE WORK ZONE TRAFFIC CONTROL SECTION. 
 
GROUT REFERENCES FOR POSITIVE PROTECTION 
(4-10-15) 1170 DB11 R20 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 
Page 11-14, Article 1170-2, MATERIALS, line 30, in the materials table, replace “Freeze-
Thaw Durable Grout, Nonshrink” with “Grout, Type 3”. 
 
Page 11-14, Article 1170-2, MATERIALS, lines 31-32, delete the first paragraph after the 
materials table. 
 
COORDINATION OF EXISTING LIGHTING WORK 
(6-24-12)  DB14 R002 
 
Maintain operation of the existing lighting systems until such time that it becomes in conflict 
with the actual construction work, or it becomes a hazard to traffic as determined by the 
Engineer. 
 
Use care in working around the lights and circuitry and phase operations so that the disruption of 
existing lighting systems shall be minimized.  Make repairs or replacements in conformance with 
the contract.  Should the Design-Build Team fail to make such repairs within the time allowed, 
the Department will cause the necessary repairs to be made by others.  The costs of such repairs 
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will be deducted from any monies due the Design-Build Team on the next subsequent monthly 
or final payment. 
 
ON-THE-JOB TRAINING 
(3-27-13) (Rev. 2-24-15) Z-10 
 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the 
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 
Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 
Program.  Standard OJT requirements typically associated with individual projects will no longer 
be applied at the project level.  Instead, these requirements will be applicable on an annual basis 
for each contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make 
every effort to enroll minority and women as trainees to the extent that such persons are available 
within a reasonable area of recruitment.  This training commitment is not intended, and shall not 
be used, to discriminate against any applicant for training, whether a member of a minority group 
or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar 
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 
year’s activity with the Department.  At the beginning of each year, all contractors eligible will 
be contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  
The Contractor shall sign an agreement to fulfill their annual goal for the year.   
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are 
not all-inclusive.  Where the training is oriented toward construction applications, training will 
be allowed in lower-level management positions such as office engineers and estimators.  
Contractors shall submit new classifications for specific job functions that their employees are 
performing.  The Department will review and recommend for acceptance to FHWA the new 
classifications proposed by contractors, if applicable.  New classifications shall meet the 
following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to 
the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 
year of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting 
company compliance under these contract documents.  These documents and any other 
information as requested shall be submitted to the OJT Program Manager.  

 
300



 
C 203635 (R-2635D) Standard Special Provision Wake County 

 
Upon completion and graduation of the program, the Contractor shall provide each trainee with a 
certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee / Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken 
off the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(9-1-11) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
“(h) Amounts Encumbered – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications.” 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Article 108-13(E), of the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, dated January 2012 and as amended by the Standard 
Special Provision, Division One found elsewhere in this RFP. 
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*** STANDARD SPECIAL PROVISIONS ***  
 

NCDOT GENERAL SEED SPECIFICATIONS FOR SEED QUALITY 
(5-7-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final.  Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier's expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

Restricted Noxious 
Weed 

Limitations per 
Lb. of Seed 

    Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum 27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
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Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 

Tall Fescue (all approved varieties) Bermudagrass 
Kobe Lespedeza Browntop Millet 
Korean Lespedeza German Millet - Strain R 
Weeping Lovegrass Clover – Red / White / Crimson 
Carpetgrass  

 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
 

Centipedegrass Japanese Millet 
Crownvetch Reed Canary Grass 
Pensacola Bahiagrass Zoysia 
Creeping Red Fescue  

 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter;maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(1-17-12) (Rev. 2-25-15) Z-4 
 
Revise the 2012 Standard Specifications for Roads and Structures as follows: 
 

Division 2 
 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with 
“Article 107-25”. 
 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as 
follows:  Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace 
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with 
“(4) Approval”. 

 
Division 3 

 
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 
 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with 
“reinforcement”. 

 
Division 6 

 
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula 
Adjustments, replace “30” with “45”. 
 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 
P0.075/Pbe Ratio with “1.0”. 
 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 
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Division 7 
 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace 
“competion” with “completion”. 

 
Division 8 

 
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 
“Portland Cement Concrete, Class A”. 

Division 10 
 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, 
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with  
“Table 1081-4”. 
 

Division 12 
 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables 
with “POLYUREA”. 
 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
 

Division 15 
 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with 
“Subarticle 235-3(C)”. 
 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:   
 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and 
replace with “shall be performed”. 
 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

 
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect 
Center, delete this subarticle. 
 

307



 
C 203635 (R-2635D)  Errata Wake County 

Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” 
with “1631.01”. 
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MINIMUM WAGES 
(07-21-09) Z-5 
 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer must pay wages at the rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
 The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 

The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The determination of the intent of the application of these Acts to the project's contract shall be 
the Design-Build Team's responsibility. 
 
The Design-Build Team shall have no claim against the Department of Transportation for any 
changes in the minimum wage laws, State or Federal.  It is the responsibility of the Design-Build 
Team to be fully informed of all Federal and State Laws affecting the project's contract. 
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 *** STANDARD SPECIAL PROVISIONS ***  
(7-9-12)  

 

DIVISION ONE OF STANDARD SPECIFICATIONS 

Division One of the 2012 NCDOT Standard Specifications for Roads and Structures 
(Standard Specifications) shall apply except as follows: 

Definitions:   Throughout Division One of the Standard Specifications, the term “Contractor” is 
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” the term 
“Bid” is replaced by “Price Proposal,” and the phrase “lowest Responsible Bidder” is replaced 
with “responsible Proposer with the lowest adjusted price.” The replacement of “Contractor” 
with “Design-Build Team” does not apply to Article 102-2.  The replacement of the above terms 
also does not apply when the terms are part of a phrase (e.g. bid bond, prime contractor, total 
amount bid, etc.) 

Deletions:  Articles 102-4, 102-8(B), 102-9(C)(2), 103-2(B), and 103-4(B) of the Standard 
Specifications are deleted from Design-Build Contracts. 

Modifications:   The remainder of this Standard Special Provision includes modifications to 
Division One of the Standard Specifications. 

SECTION 101 
DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 
Additional work is that which results from a change or alteration to the contract and for which 
there are contract unit prices in the original contract or an executed supplemental agreement. 

ADVERTISEMENT 
The public advertisement inviting Statements of Qualifications for the design and construction of 
specific projects. 

 
AWARD 
The decision of the Department of Transportation to accept the proposal of the selected Design-
Build Team for work which is subject to the furnishing of payment and performance bonds, and 
such other conditions as may be otherwise provided by law, the Request for Proposals, and the 
Standard Specifications. 

CONTRACT 
The executed agreement between the Department and the successful proposer, covering the 
performance of, and compensation for, the work.  The term contract is all inclusive with 
reference to all written agreements affecting a contractual relationship and all documents referred 
to therein.  The contract shall include, but not be limited to, the Request for Proposals, the 
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Technical Proposal, the Price Proposal, the printed contract form and attachments, contract 
bonds, plans and associated special provisions prepared by the Design-Build Team, standard 
specifications and supplemental specifications standard special provisions and project special 
provisions contained in the Request for Proposals or as developed by the Design-Build Team and 
accepted by the Department, and all executed supplemental agreements.  The contract shall 
constitute one instrument. 

DATE OF AVAILABILITY 

That date set forth in the Request for Proposals, by which it is anticipated that the Contract will 
be executed and sufficient design efforts or work sites within the project limits will be available 
for the Design-Build Team to begin his controlling operations or design. 

DESIGN-BUILD 
A form of contracting in which the successful proposer undertakes responsibility for both the 
design and construction of a project. 

DESIGN-BUILD TEAM  
An individual, partnership, joint venture, corporation or other legal entity that furnishes the 
necessary design and construction services, whether by itself or through subcontracts. 

DESIGN-BUILD PROPOSAL  
A proposal to contract consisting of a separately sealed Technical Proposal and a separately 
sealed Price Proposal submitted in response to a Request for Proposals on a Design-Build 
project.   

PLANS 
The project plans, Standard Drawings, working drawings and supplemental drawings, or 
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions 
and details of the work to be performed. Unless otherwise noted within the Request for 
Proposals, the term “plans” refers to plans as developed by the Design-Build Team and accepted 
by the Department. 

(A) Standard Drawings: 

 Drawings approved for repetitive use, showing details to be used where appropriate. All 
Standard Drawings approved by the Department plus subsequent revisions and additions. 
Standard Drawings are available for purchase from: 

Randy A. Garris, PE 
State Contract Officer 

1591 Mail Service Center 
Raleigh, NC 27699-1591 

(B) Preliminary Plans: 

 Department-furnished drawings distributed in concert with a Request for Proposals, or as 
developed by the Design-Build Team. 
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(C) Project Plans: 

 Construction drawings prepared, sealed and completed by the Design-Build Team, or as 
provided by the Department, that contain specific details and dimensions peculiar to the 
work. 

(D) Working Drawings and Supplemental Drawings: 

Supplemental design sheets, shop drawings, or similar data which the Design-Build Team 
is required to submit to the Engineer. 

(E) As-Constructed Drawings: 

Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 
information listed under As-Constructed Plans in the Records and Reports Section of the 
NCDOT Construction Manual. 

(F) As-Built Plans: 

Coordinately correct plans documenting the details, dimensions and locations of the 
completed work. 

 

PRICE PROPOSAL 
The offer of a Proposer, submitted on the prescribed forms, to perform the work and furnish the 
labor and materials at the price quoted. 

PROPOSAL (OR REQUEST FOR PROPOSALS) 
The paper document provided by the Department that the proposer uses to develop his paper 
offer to perform the work at designated bid prices.   

PROPOSER 
An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a 
Technical Proposal and Price Proposal in response to a Request for Proposals.  

RIGHT OF WAY 
The land area shown on the plans as right of way within which the project is to be constructed. 

SCHEDULE OF VALUES 
A schedule of work items necessary to complete work, along with the progress of each work 
item, primarily for the purpose of partial payments. 

TABLE OF QUANTITIES 
A listing of work items (corresponding to the items in the Trns*port pay item list) that 
contributes to a project completion.  The table shall include estimated quantities for each work 
item. 
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TECHNICAL PROPOSAL 
A submittal from a proposer, in accordance with requirements of the Request for Proposals, for 
the purpose of final selection.  The Technical Proposal is defined to also include any 
supplemental information requested by the Department from a proposer prior to opening bids. 

SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 

102-1  INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 
prequalified contractors and any other contracting firms, material suppliers and other interested 
parties who have requested they be placed on the Invitation to Bid mailing list, informing them 
that Statements of Qualifications and Proposals will be received for the construction of specific 
projects.  Such invitation will indicate the contract identification number, length, locations and 
descriptions; a general summary of the scope of work to be performed; and information on how 
to receive a Request for Qualifications.   

All projects will be advertised in daily newspapers throughout the state before the bid opening. 

Page 1-12, delete Article 102-3 and replace with the following: 

102-3  CONTENTS OF REQUEST FOR PROPOSALS 
A Request for Proposals will be furnished by the Department to the selected proposers from 
among the respondents to the Request for Qualifications. Each Request for Proposals will be 
marked on the front cover by the Department with an identifier of the Proposer to whom it is 
being furnished. This Request for Proposals will state the location of the project and will show a 
schedule of contract items for which Technical and Price Proposals are invited.  It will set forth 
the date and time Technical and Price Proposals are to be submitted and when the Price 
Proposals will be opened. The Request for Proposals will also include special provisions or 
requirements that vary from or are not contained in any preliminary design information or 
standard specifications. 

The Request for Proposals will also include the printed contract forms and signature sheets for 
execution by both parties to the contract.  In the event the Proposer is awarded the contract, 
execution of the Request for Proposals by the Proposer is considered the same as execution of 
the contract.  

Standard specifications, sealed plans specifically identified as the Department’s responsibility 
and other documents designated in the Request for Proposals shall be considered a part of the 
Request for Proposals whether or not they are attached thereto. All papers bound with the 
proposal are necessary parts thereof and shall not be detached, taken apart, or altered. 

The names and identity of each prospective Proposer that receives a copy of the Request for 
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
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except that a potential Proposer who obtains a Request for Qualifications may, at the time of 
ordering, request that his name remain confidential.   

One copy of the Final Request for Proposals will be furnished to each prospective Proposer. 
Additional copies may be purchased for the sum of $25 each. The copy of the Final Request for 
Proposals marked with the Proposer’s name and prequalification number shall be returned to the 
Department as the Proposer’s Price Proposal. 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 
following: 

The Proposer is cautioned that details shown in the subsurface investigation report are 
preliminary only. The subsurface investigation and subsurface report, if provided, is done so for 
information purposes only.  

Pages 1-14, delete Article 102-8 and replace with the following: 

102-8  PREPARATION AND SUBMISSION OF BIDS 
All Price Proposals shall be prepared and submitted in accordance with the following 
requirements: 

1. The Request for Proposals provided by the Department shall be used and shall not be 
taken apart or altered.  The Price Proposal shall be submitted on the same form, which has 
been furnished to the Proposer by the Department as identified by the Proposer’s name 
marked on the front cover by the Department. 

2. All entries including signatures shall be written in ink. 

3. The Proposer shall submit a lump sum or unit price for every item in the Price Proposal. 
The lump sum or unit prices bid for the various contract items shall be written in figures. 

4. An amount bid shall be entered in the Request for Proposals for every item and the price 
shall be written in figures in the "Amount Bid" column in the Request for Proposals. 

5. An amount bid shall be entered in the proposal for every item on which a unit price has 
been submitted.  The amount bid for each item other than lump sum items shall be 
determined by multiplying each unit bid price by the quantity for that item and shall be 
written in figures in the Amount Bid column in the proposal. 

6. The total amount bid shall be written in figures in the proper place in the Request for 
Proposals.  The total amount bid shall be determined by adding the amounts bid for each 
lump sum item. 

7. Changes in any entry shall be made by marking through the entry in ink and making the 
correct entry adjacent thereto in ink.  A representative of the Proposer shall initial the 
change in ink. 

8. The Price Proposal shall be properly executed.  To constitute proper execution, the Price 
Proposal shall be executed in strict compliance with the following: 

a. If a Price Proposal is by an individual, it shall show the name of the individual and 
shall be signed by the individual with the word "Individually" appearing under the 
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signature.  If the individual operates under a firm name, the bid shall be signed in the 
name of the individual doing business under the firm name. 

b. If the Price Proposal is by a corporation, it shall be executed in the name of the 
corporation by the President, Vice President, or Assistant Vice President.  It shall be 
attested by the Secretary or Assistant Secretary.  The seal of the corporation shall be 
affixed.  If the Price Proposal is executed on behalf of a corporation in any other 
manner than as above, a certified copy of the minutes of the Board of Directors of 
said corporation authorizing the manner and style of execution and the authority of 
the person executing shall be attached to the Price Proposal or shall be on file with the 
Department. 

c. If the Price Proposal is made by a partnership, it shall be executed in the name of the 
partnership by one of the general partners. 

d. If the Price Proposal is made by a limited liability company, it shall be signed by the 
manager, member, or authorized agent and notarized. 

e. If the Price Proposal is made by a joint venture, it shall be executed by each of the 
joint venturers in the appropriate manner set out above.  In addition, the execution by 
the joint venturers shall appear below their names. 

f. The Price Proposal execution shall be notarized by a notary public whose commission 
is in effect on the date of execution.  Such notarization shall be applicable both to the 
Price Proposal and to the Non-Collusion Affidavit, Debarment Certification and Gift 
Ban Certification that is part of the signature sheets. 

9. The Price Proposal shall not contain any unauthorized additions, deletions, or conditional 
bids. 

10. The Proposer shall not add any provision reserving the right to accept or reject an award 
or to enter into a contract pursuant to an award. 

11. The Price Proposal shall be accompanied by a bid bond on the form furnished by the 
Department or by a bid deposit.  The bid bond shall be completely and properly executed 
in accordance with the requirements of Article 102-10 and as modified herein.  The bid 
deposit shall be a certified check or cashier check in accordance with Article 102-10 and 
as modified herein. 

12. The Price Proposal shall be placed in a sealed envelope and shall have been delivered to 
and received by the Department prior to the time specified in the Request for Proposals. 

Page 1-18, Article 102-10, 3rd paragraph, delete the fifth sentence and replace with the 
following: 
The condition of the bid bond or bid deposit is: the Principal shall not withdraw its bid within 75 
days after the submittal of the same, and if the Department shall award a contract to the 
Principal, the Principal shall within 14 calendar days after the notice of award is received by him, 
give payment and performance bonds with good and sufficient surety as required for the faithful 
performance of the contract and for the protection of all persons supplying labor and materials in 
the prosecution of the work. 
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Page 1-18, Article 102-10, delete the end of the Article beginning with, and inclusive of, the 
6th paragraph. 

Pages 1-19, delete Article 102-12 and replace with the following: 
102-12  WITHDRAWAL OR REVISION OF BIDS 
A Design-Build Team will not be permitted to withdraw its Technical and Price Proposals after 
they have been submitted to the Department, unless allowed under Article 103-3 or unless 
otherwise approved by the Chief Engineer.   

Page 1-19, delete Article 102-13 and replace with the following: 

102-13  RECEIPT AND OPENING OF BIDS 
Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 
indicated in the Request for Proposals. The scores of the previously conducted evaluation of the 
Technical Proposals will also be read publicly in accordance with the procedures outlined in the 
Request for Proposals. Proposers, their authorized agents, and other interested parties are invited 
to be present. 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

102-14  REJECTION OF BIDS 
Any Price Proposal submitted which fails to comply with any of the requirements of 
Articles 102-8, 102-9 or 102-10, or with the requirements of the project scope and specifications 
shall be considered irregular and may be rejected.  A Price Proposal that does not contain costs 
for all proposal items shall be considered irregular and may be rejected. 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 

SECTION 103 
AWARD AND EXECUTION OF CONTRACT 

Page 1-21, delete Article 103-1 and replace with the following: 

103-1  CONSIDERATION OF PRICE PROPOSALS 
After the Price Proposals are opened and read, they will be tabulated. The Price Proposal and 
score of the Technical Proposal will be made available in accordance with procedures outlined in 
the Request for Proposals.  In the event of errors, omissions, or discrepancies in the bid prices, 
corrections to the Price Proposal will be made in accordance with the provisions of 
Article 103-2.  Such corrected bid prices will be used to determine the lowest adjusted price.  

After the reading of the Price Proposals and technical scores, the Department will calculate the 
lowest adjusted price as described in the Request for Proposals.  

 
316



 
C 203635 (R-2635D)  Division One of Standard Specifications Wake County 
 
The right is reserved to reject any or all Price Proposals, to waive technicalities, to request the 
Proposer with the lowest adjusted price to submit an up-to-date financial and operating 
statement, to advertise for new proposals, or to proceed to do the work otherwise, if in the 
judgment of the Department, the best interests of the State will be promoted thereby. 

Page 1-21, Subarticle 103-2(A), add items (6) and (7) as follows: 

 (6) Discrepancy in the “Total Amount Bid” and the addition of the “Amount Bid” 
for each line Item 
In the case of the Total Amount Bid does not equal the summation of each Amount 
Bid for the line items, the summation of each Amount Bid for the line items shall be 
deemed to be the correct Total Amount Bid for the entire project.  

(7) Omitted Total Amount Bid –Amount Bid Completed 

 If the Total Amount Bid is not completed and the Amount Bid for all line items is 
completed the Total Amount Bid shall be the summation of the Amount Bid for all 
line items. 

Page 1-24, Subarticle 103-4(A), first paragraph, replace the 4th and 5th sentences with the 
following: 

Where award is to be made, the notice of award will be issued within 75 days after the submittal 
of Price Proposals, except with the consent of the responsible Proposer with the lowest adjusted 
price the decision to award the contract to such bidder may be delayed for as long a time as may 
be agreed upon by the Department and such Proposer.  In the absence of such agreement, the 
Proposer may withdraw his Price Proposal at the expiration of the 75 days without penalty if no 
notice of award has been issued. 

Page 1-25, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds 
have been furnished by the successful proposer, at which time the checks that were furnished as 
a bid deposit will be returned.   

SECTION 104 
SCOPE OF WORK 

Page 1-26, delete Article 104-1 and replace with the following: 

104-1  INTENT OF CONTRACT 
The intent of the contract is to prescribe the work or improvements that the Design-Build Team 
undertakes to perform, in full compliance with the contract documents.  In case the method of 
construction or character of any part of the work is not covered by the contract, this section shall 
apply.  The Design-Build Team shall perform all work in accordance with the contract or as may 
be modified by written orders, and shall do such special, additional, extra, and incidental work as 
may be considered necessary to complete the work to the full intent of the contract.  Unless 
otherwise provided elsewhere in the contract, the Design-Build Team shall furnish all 
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implements, machinery, equipment, tools, materials, supplies, transportation, and labor necessary 
for the design, prosecution and completion of the work. 

Page 1-26, Article 104-3, replace “plans or details of construction” with “contract” in all 
instances within this Article. 

Page 1-35, Article 104-10, replace the first paragraph with the following:   
 
104-10  MAINTENANCE OF THE PROJECT 
 
The Design-Build Team shall maintain the project from the date of beginning construction on the 
project until the project is finally accepted. For sections of facilities impacted by utility 
construction / relocation performed by the Design-Build Team prior to beginning construction on 
the roadway project, maintenance of the impacted sections of facilities shall be performed by the 
Design-Build Team beginning concurrently with the impact.  All existing and constructed 
guardrail / guiderail within the project limits shall be included in this maintenance. This 
maintenance shall be continuous and effective and shall be prosecuted with adequate equipment 
and forces to the end that all work covered by the contract is kept in satisfactory and acceptable 
conditions at all times. The Design-Build Team shall perform weekly inspections of guardrail 
and guiderail and shall report damages to the Engineer on the same day of the weekly inspection.  
Where damaged guardrail or guiderail is repaired or replaced as a result of maintaining the 
project in accordance with this Article, such repair or replacement shall be performed within 7 
consecutive calendar days of such inspection report.  
 
Page 1-35, Article 104-10, add the following after the last paragraph: 
 
The Design-Build Team will not be compensated for performance of weekly inspections and 
damage reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / 
guiderail will be handled in accordance with Articles 104-7 and 104-8. 

 
SECTION 105 

CONTROL OF WORK 

Pages 1-40, delete Article 105-2 and replace with the following: 

105-2  PLANS AND WORKING DRAWINGS 
All plans shall be supplemented by such approved working drawings as are necessary to 
adequately control the work.  Working drawings furnished by the Design-Build Team and 
approved by the Engineer shall consist of such detailed drawings as may be required to 
adequately control the work. They may include stress sheets, shop drawings, erection drawings, 
falsework drawings, cofferdam drawings, bending diagrams for reinforcing steel, catalog cuts, or 
any other supplementary drawings or similar data required of the Design-Build Team.  When 
working drawings are approved by the Engineer, such approval shall not operate to relieve the 
Design-Build Team of any of his responsibility under the contract for the successful completion 
of the work. 
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Changes on shop drawings after approval and/or distribution shall be subject to the approval of 
the Engineer and he shall be furnished a record of such changes. 

Page 1-41, Article 105-3, add the following after the 3rd paragraph: 
The Design-Build Team shall bear all the costs of providing the burden of proof that the 
nonconforming work is reasonable and adequately addresses the design purpose. The Design-
Build Team shall bear all risk for continuing with nonconforming work in question until it is 
accepted.  
The Engineer may impose conditions for acceptance of the nonconforming work. The Design-
Build Team shall bear all costs for fulfilling the conditions.  
The decisions whether the product satisfies the design purpose, whether the nonconforming work 
is reasonably acceptable and the conditions for acceptance are at the sole discretion of the 
Engineer.  

Pages 1-41, delete Article 105-4 and replace with the following: 

105-4  COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 
SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 
Specifications and Special Provisions and all supplementary documents are essential parts of the 
contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract.  
In case of discrepancy or conflict, the order in which they govern shall be as follows:  
 (A) Request for Proposals, in which Project Special Provisions govern Standard Special 

Provisions 
 (B) Technical Proposal from the Design-Build Team 
 (C) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 
  Department, as applicable 
 (D) Standard Drawings  
 (E) Standard Specifications  
Where dimensions on the plans are given or can be computed from other given dimensions they 
shall govern over scaled dimensions.  
The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, 
he shall immediately notify the Engineer.  

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or 
provide a specific written description of the location in the locate request. 

Page 1-44, delete Article 105-9 and replace with the following: 
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105-9  CONTRUCTION STAKES, LINES, AND GRADES 
The Design-Build Team shall be responsible for all surveying, construction staking and layout 
required in the performance of the work. He will be responsible for the accuracy of lines, slopes, 
grades and other engineering work which he provides under this contract.   

SECTION 106 
CONTROL OF MATERIAL 

Page 1-49, Article 106-2, add the following after the second paragraph: 
Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 
described in Article 101-3 of these specifications.  

The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 
Specifications. These Work Items have associated Materials and Conversion Factors. For non-
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an 
appropriate category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” 
or “GENERIC RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials 
must be defined and appropriate conversion factors submitted. 

An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of 
award. The Table of Quantities shall be updated and resubmitted within 14 days of when a set of 
Plans is sealed as Release for Construction (RFC) Plans, and whenever there are substantial 
changes to the Quantities on previously incorporated RFC Plans. 

Page 1-51, Article 106-6, add the following after the last paragraph: 

For items normally pretested by the Department, the Design-Build Team shall provide a 
minimum of 30 days notice prior to the beginning of production of the items for this project 
along with final approved shop drawings. 

SECTION 107 
LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 

Page 1-61, delete Article 107-18 and replace with the following: 

107-18  FURNISHING RIGHT OF WAY 
The responsibility for coordinating the securing of all necessary rights of way is as outlined in 
the Request for Proposals. 

SECTION 108 
PROSECUTION AND PROGRESS 

Page 1-64. Article 108-2, replace the 2nd paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar 
days of receiving Notice of Award. The Department will review the Progress Schedule within 
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twenty-one (21) calendar days of receipt. The Design-Build Team shall make any necessary 
corrections and adjustments to the Progress Schedule as necessitated by the Department’s review 
within seven (7) calendar days. The Department will review the revised Progress Schedule 
within seven (7) calendar days of receipt.  
 
Page 1-64, Subarticle 108-2(A)(1), add the following: 
   (k) Utility relocation and construction 

Page 1-65, Subarticle 108-2(A)(2), add the following: 

   (h) Critical design submittal dates 

   (i) Critical permitting dates 

   (j) Completion of right of way acquisition 

   (k) Completion of utility relocation and construction 

Page 1-65, Article 108-2, add the following: 

(D)  The Design-Build Team shall provide a written narrative each month detailing the work and 
percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 
controlling operation(s), intermediate completion dates, and milestones. If any milestones 
are exceeded or will not be achieved, the Design-Build Team shall provide in the written 
narrative details of the delay; controlling operation affected, impacts to other operations, 
revisions to future intermediate completion dates and milestones, and remedial action 
necessary to get the project back to the original completion date.  

 
Page 1-65, delete Article 108-3 and replace with the following: 

108-3  PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference 
concerning the design phase of the work. This conference shall be held prior to the 
commencement of work, as it is determined according to Article 108-1, and will be scheduled by 
the Engineer. At the predesign conference, the Design-Build Team shall furnish authorized 
signature forms and a list of any proposed subcontractors associated with the design of the 
project. 

A preconstruction conference shall be held at least 10 working days before construction activity 
begins. This second conference, concerning the construction phase, shall also be scheduled by 
the Engineer.  The Design-Build Team shall give the Engineer a minimum of 45 days notice 
before he plans to begin construction activities.  This will allow the Engineer time for any 
environmental agency representatives involved in the permitting process, as well as any other 
pertinent entities, to be scheduled to attend the preconstruction conference.  If the Design-Build 
Team is responsible for utilities in accordance with Article 105-8 and the Request for Proposals, 
he shall be responsible for coordinating with the Engineer in scheduling their attendance and for 
notifying them.  The Design-Build Team shall also be responsible for coordinating with the 
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Engineer in scheduling the attendance of subcontractors and others deemed appropriate, and for 
notifying them. 

At the preconstruction conference, a list of any proposed subcontractors and major material 
suppliers associated with the construction of the project will be submitted.  

If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed 
and signed DBE subcontracts, purchase orders, or invoices to the Department.  

The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and 
the Request for Proposals. The Design-Build Team shall designate an employee who is 
competent and experienced in traffic control to implement and monitor the traffic control plan. 
The qualifications of the designated employee must be satisfactory to the Engineer.  

The Design-Build Team shall submit a safety plan and designate an employee as Safety 
Supervisor.  

Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 
Engineer. Should the design plan include activities that would place personnel on the work site, 
traffic control and safety plans for those activities shall be submitted at the predesign conference.  

During the preconstruction conference, the Engineer will designate a Department employee or 
employees who will be responsible to see that the traffic control plans and any alterations thereto 
are implemented and monitored to the end that traffic is carried through the work in an effective 
manner. If approved by the Engineer, the Design-Build Team may designate one employee to be 
responsible for both the traffic control and safety plans. The Design-Build Team shall not 
designate its superintendent as the responsible person for either the traffic control plan or the 
safety plan, unless approved by the Engineer.  

If the project requires that Design-Build Team or State personnel work from falsework, within 
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the 
Design-Build Team's safety plan, specific measures it will use to ensure worker safety.  

The Design-Build Team shall also submit a program for erosion control and pollution prevention 
on all projects involving clearing and grubbing, earthwork, structural work, or other construction, 
when such work is likely to create erosion or pollution problems.  

If the Design-Build Team fails to provide the required submissions, the Engineer may order the 
preconstruction conference suspended until such time as they are furnished. Work shall not begin 
until the preconstruction conference has been concluded and the safety plan has been approved, 
unless authorized by the Engineer. The Design-Build Team shall not be entitled to additional 
compensation or an extension of contract time resulting from any delays due to such a 
suspension.  

The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 
Quality Control Manager shall be responsible for implementing and monitoring the quality 
control requirements of the project.  

Page 1-65, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 
minutes of the conferences to all attendees. 
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Page 1-65, Article 108-5, delete the first sentence of the second paragraph and delete the 
first word of the second sentence of the second paragraph. 
 
Page 1-66, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-66, Article 108-6, replace “35%” with “25%” in the 2nd paragraph.  

Pages 1-68, delete Article 108-8 and replace with the following: 

108-8  FAILURE TO MAINTAIN SATISFACTORY PROGRESS 
The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 
received.  The Design-Build Team’s progress may be considered as unsatisfactory if, according 
to the Progress schedule, the projected finish date for all work exceeds the scheduled finish date 
by more than 10%. 

When the Design-Build Team's progress is found to be unsatisfactory as described above, the 
Engineer may make written demand of the Design-Build Team to state in writing the reason for 
the unsatisfactory progress and produce such supporting data as the Engineer may require or the 
Design-Build Team may desire to submit.  The Engineer will consider the justifications 
submitted by the Design-Build Team and extensions of the completion date that have or may be 
allowed in accordance with Article 108-10(B) and as modified herein. 

When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the 
Engineer may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become 
due. 

2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 
and/or prequalified design firms from the Department’s Prequalified Bidders List.  

When any of the above sanctions have been invoked, they shall remain in effect until rescinded 
by the Engineer. 

Page 1-71, Article 108-10(B), add the following as the first paragraph: 

Only delays to activities which affect the completion date or intermediate contract date will be 
considered for an extension of contract time.  No extensions will be granted until a delay occurs 
which impacts the project’s critical path and extends the work beyond the contract completion 
date or intermediate completion date.  Any extension to the completion date or intermediate 
contract date will be based on the number of calendar days the completion date or intermediate 
completion date is impacted as determined by the Engineer’s analysis. 

Pages 1-71, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-75, Article 108-13, delete bullet (E)(2) in its entirety. 
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SECTION 109 
MEASUREMENT AND PAYMENT 

Page 1-76, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 
following: 

Payment to the Design-Build Team will be made only for the work completed, certified and 
accepted in accordance with the terms of the contract. 

Pages 1-81, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 
 Partial payments will be based upon progress estimates prepared by the Engineer at least 

once each month on the date established by the Engineer.  Partial payments may be made 
twice each month if in the judgment of the Engineer the amount of work performed is 
sufficient to warrant such payment.  No partial payment will be made when the total 
value of work performed since the last partial payment amounts to less than $10,000.00.  
Partial payments will be approximate only and will be subject to correction in the final 
estimate and payment. 

When the contract includes one lump sum price for the entire work required by the 
contract, partial payments for the lump sum design-build price shall be based on a 
certified Schedule of Values submitted by the successful Design-Build Team and 
approved by the Engineer.  The certification shall indicate the Design-Build Team has 
reviewed the information submitted and the information accurately represents the work 
performed for which payment is requested.  The certified Schedule of Values shall be 
submitted no later than 30 calendar days after the date of award.  Each item on the 
certified Schedule of Values shall be assigned a cost and quantity and shall be identified 
as an activity on the progress schedule.  A revised certified Schedule of Values shall be 
submitted with each update of the Progress schedule as described in Article 108-2, and as 
modified herein, or when requested by the Engineer.  A certified copy of the Table of 
Quantities shall also be submitted with each payment request.  The certification of the 
Table of Quantities shall indicate the Design-Build Team has reviewed the information 
submitted and the information accurately represents the materials for the work performed 
for which payment is requested.  

When the contract includes lump sum items for portions of the work required by the 
contract, and the applicable section of the Specifications or Request for Proposals specify 
the means by which the total amount bid be included in the partial pay estimates, the 
Engineer will determine amounts due on the partial pay estimate in accordance with the 
applicable portion of the Specifications or Request for Proposals.  

The Engineer will withhold an amount sufficient to cover anticipated liquidated damages 
as determined by the Engineer.   
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Page 1-82, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with the 
following:  

 Partial payments will not be made on seed or any living or perishable plant materials. 

Partial payment requests shall not be submitted by the Design-Build Team until those items 
requested have corresponding signed and sealed RFC plans accepted by the Department. 

Pages 1-84, Article 109-10, add the following as bullets (E) and (F) under the 1st paragraph.   

(E)  As-Constructed Drawings, As-Built Plans and other documents required elsewhere in this 
RFP. 

(F)  Documents or guarantees to support any warranty provided by the Design Build Team. 
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. C203635Jan 30, 2015 3:59 pm

County : Wake

ROADWAY ITEMS

   

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0000900000-N GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCTION

0001

Total Amount Of Bid For Entire Project :1559/Jan30/Q1.0/D900000/E1
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FUEL USAGE FACTOR CHART AND ESTIMATE OF QUANTITIES 
 

Description of Work      Units Fuel Usage Factor Diesel #2    Estimate of Quantities 

Unclassified Excavation    Gal / CY                 0.29 _________________ CY 

Borrow Excavation    Gal / CY                 0.29   _________________ CY 

Class IV Subgrade Stabilization 

Aggregate Base Course 

Sub-Ballast 

Aggregate for Cement Treated Base Course 

   Gal / Ton                 0.55 ________________ Tons 

Portland Cement for Cement Treated Base Course    Gal / Ton                  0.55 ________________ Tons 

Asphalt Concrete Base Course 

Asphalt Concrete Intermediate Course 

Asphalt Concrete Surface Course 

Open-Graded Asphalt Friction Course 

Permeable Asphalt Drainage Course 

Sand Asphalt Surface Course, Type SA-1 

   Gal / Ton                  2.90 ________________ Tons 

Portland Cement Concrete Pavement: 

Thru Lanes and Shoulders ( > 11” ) 

Thru Lanes and Shoulders ( 9” to 11” ) 

Thru Lanes and Shoulders (< 9”) 

   Gal / SY 

                

               0.327 

               0.272 

               0.245 

 

_________________ SY 

_________________ SY 

_________________ SY 

*  Structural Concrete (Cast-in-Place Only)    Gal / CY                 0.98 _________________ CY 

*  Structural Concrete shall be defined as cast-in-place Class A or Class AA concrete used in the construction of major structures for 
various work items identified in Division 4 of the 2012 Standard Specifications for Roads and Structures. 
 

   The above quantities represent a reasonable estimate of the total quantities anticipated, for each item, as pertaining to fuel price 
adjustments, and is representative of the design proposed in the Technical Proposal submitted under separate cover. 

 

Or 
 

   The Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments on this project. 
 

The information submitted on this sheet is claimed as a “Trade Secret” in accordance with the requirements of G.S. 66-152(3) 
until such time as the Price Proposal is opened. 

 

   
Signature, Title 
 

 Dated 

   
Print Name, Title   

(Submit a copy of this sheet in a separate sealed package with the outer wrapping clearly marked “Fuel Price Adjustment” and deliver 
with the Technical and Price Proposal.) 
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LISTING OF MBE & WBE SUBCONTRACTORS 
Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 
MBE 

or 
WBE 

ITEM 
NO. ITEM DESCRIPTION 

* AGREED 
UPON UNIT 

PRICE 

** DOLLAR 
VOLUME OF 

ITEM 
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     

 
 

     

 
 

     

 
 

     

Contract No.  _________________________________ County ________________________ Firm ______________________ 
 
This form must be completed in order for the Bid to be considered responsive and be publicly read.    
Bidders with no MBE and / or WBE participation must so indicate this on the form by entering the word or number zero. 
 

MISC2 Rev 9-26-11 
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LISTING OF MBE & WBE SUBCONTRACTORS 
Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 
MBE 

or 
WBE 

ITEM 
NO. ITEM DESCRIPTION 

* AGREED 
UPON UNIT 

PRICE 

** DOLLAR 
VOLUME OF 

ITEM 
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     

 
 

     

 
 

     

 
 

     

Contract No.  _________________________________ County ________________________ Firm ______________________ 
 
This form must be completed in order for the Bid to be considered responsive and be publicly read.    
Bidders with no MBE and / or WBE participation must so indicate this on the form by entering the word or number zero. 

MISC2 Rev 9-26-11 
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LISTING OF MBE & WBE SUBCONTRACTORS 
Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 
MBE 

or 
WBE 

ITEM 
NO. ITEM DESCRIPTION 

* AGREED 
UPON UNIT 

PRICE 

** DOLLAR 
VOLUME OF 

ITEM 
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
 

     
 
COST OF CONSTRUCTION WORK ONLY 

    
$__________________________ 

* The Dollar Volume shown in this column shall be the Actual Price 
Agreed Upon by the Prime Contractor and the MBE and / or WBE 
subcontractor, and these prices will be used to determine the 
percentage of the MBE and / or WBE participation in the contract. 

** Dollar Volume of MBE Subcontractor $ ____________ 

MBE Percentage of Total Construction Cost 
(Including Right of Way Acquisition Costs) 

  ____________ % 
 

** Dollar Volume of WBE Subcontractor $ ____________ 
WBE Percentage of Total Construction Cost 

(Including Right of Way Acquisition Costs) 
  ____________ % 

 
** Must have entry even if figure to be entered is zero. 
 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no MBE and / or WBE participation must so indicate this on the form by entering the word or number zero. 
 

MISC2 Rev 9-26-11 
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EXECUTION OF BID  

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 

 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 
 
 

Address as prequalified 
 

Attest  By  
Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 

Select appropriate title  Select appropriate title 
   
   
   

Print or type Signer's name  Print or type Signer's name 
   

   

  CORPORATE SEAL 

   

  
 

 
AFFIDAVIT MUST BE NOTARIZED 

 
 
 
 

 
Subscribed and sworn to before me this the  

_______ day of _______________, 20_____ 
 

Signature of Notary Public 
Of __________________________County 
State of  ___________________________ 
My Commission Expires _______________ 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

PARTNERSHIP 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 
contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF CONTRACTOR  

 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 
 By  

Signature of Witness  Signature of Partner 
 

 
   

Print or type Signer's name  Print or type Signer's name 
 
 

 

AFFIDAVIT MUST BE NOTARIZED 
 
 
 
 

 
Subscribed and sworn to before me this the 
day of _____________________ 20_____. 

   

Signature of Notary Public 

of ____________________________County   
State of ______________________________   
My Commission Expires:_________________   
   

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 
contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
SIGNATURE OF CONTRACTOR 

 
 

 
Full Name of Firm 

 
 

Address as Prequalified 
 
 

 
 

   
Signature of Witness  Signature of Member/Manager/Authorized Agent 

  Select appropriate title 
   
   

Print or type Signer's name  Print or type Signer's Name 
 
 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
JOINT VENTURE (2) or (3) 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 
required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 
with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 
employees of your organization. 

 

SIGNATURE OF CONTRACTORS 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 
Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill 
in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  
 Name of Joint Venture 

(2)  
 Name of Contractor 
  
 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
 If Corporation, affix Corporate Seal and  
    

(3)  
 Name of Contractor 
  
 Address as prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 If  Corporation, affix Corporate Seal and  
    

(4)  
 Name of Contractor (for 3 Joint Venture only) 
  
 Address as prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  

If  Corporation, affix Corporate Seal   
NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 
____________________________________ ____________________________________ ____________________________________ 
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of ____________________________County of ____________________________County 
State of ______________________________ State of _______________________________ State of ______________________________ 
My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to 
do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another 
contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   
  Individual name 

   

 
Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 
 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 
 
 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
 
 
 

 Subscribed and sworn to before me this the 
_____ day of _____________________ 20__. 
 

Signature of Notary Public 
of ____________________________County 
State of ______________________________ 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 

 
 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  
 Print or type Individual name 

 
 

Address as Prequalified 
 
 

  

 Signature of Contractor, Individually 

  

  
 Print or type Signer's Name 

  
  

Signature of Witness  
  
  

Print or type Signer’s name  
 

 
AFFIDAVIT MUST BE NOTARIZED 

 
 
 
 
 

 Subscribed and sworn to before me this the 
_____ day of _____________________ 20__. 
 

Signature of Notary Public 
of ____________________________County 
State of ______________________________ 
My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 

Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation that is file with the Department, or has become erroneous because 
of changed circumstances.  

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department.  

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department.  

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions.  

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous. The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors.  

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision. The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings.  

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals:   
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property;  

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and  

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract.  
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 
 
 
 

 
Check here if an explanation is attached to this certification. 



 

1-18-08 
Z-13 

 
 

Contract No.: C 203635 

  
County:    Wake__ 

 
 
 
 
 
ACCEPTED BY THE 
DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
  

Contract Officer  
  
  
  
  
  

Date  
 
 
 
 
 
Execution of Contract and Bonds  
Approved as to Form:  
  
  
  
  

Attorney General  
 
 
 
 
 
Signature Sheet (Bid - Acceptance by Department) 
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