U-2800 Timeline for Design-Build Team Selection Process

Kernersville - SR 2601 (Macy Grove Rd.) from south of SR 4319 (Industrial Park Dr.) to north of East

Mountain St.

4/20/2012

Request for Qualifications (RFQ) Advertisement

January 17, 2012

Statement of Qualifications (SOQ) due back from Design-Build (DB) Teams

February 14, 2012

Department Announces Short-listed Teams

March 6, 2012

Department Provides Industry Draft RFP to DB Teams

March 12, 2012

Meeting with Short-listed Teams

March 30, 2012

Blythe Construction, Inc. 8:30 AM
Blythe Development Company 9:45 AM
Thompson-Arthur 11:00 AM
Issue Second Industry Draft RFP April 20, 2012
Second Meeting with Short-listed Teams April 30, 2012
Blythe Construction, Inc. 9:00 AM
Blythe Development Company 10:00 AM
Thompson-Arthur 11:00 AM
Issue Final RFP May 11, 2012

Technical Proposals and Sealed Price Proposals Due

June 26, 2012

Technical Presentations by Short-listed Teams July 11, 2012
Blythe Construction, Inc. 9:00 AM
Blythe Development Company 10:30 AM
Thompson-Arthur 1:00 PM

Open Price Proposals July 17, 2012

NOTE: All dates are approximate and subject to change without notice.




