EXPRESSDESIGN-BUILD BRIDGE REPLACEMENT

SUBMITTAL GUIDELINES
YEAR THREE

FEBRUARY 17, 2014

The submittal process used in the Design-Build prograarcigtical link to the successful
delivery of Design-Build projects. The submittal procesgyeared for rapid review, while
ensuring that the project is safe, environmentally consceaissfies all national and state codes
and manuals, and fulfills the requirements set fortihénRequest for Proposals. This document
outlines the procedures to be followed by both the Design-Biglmim and the Design-Build

Group in the submittal, distribution and review of ExpressddeBuild plan submittals.
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DESIGN AND PERSONNEL EXPECTATIONS

The Design-Build Team shall be responsible for desigrg in accordance with the
Request for Proposal.

Prior to any submittals, the Design-Build Team shalvig® the Design-Build Project
Manager with a list of key design and construction staff. DBpartment will reciprocate by
providing the Design-Build Team with a list of Departmeantacts to be used when submitting
plans for review. The list of Department contactsistally be used to accurately complete the
submittal forms. All submittal correspondence, both vealal written, shall be directly among
the Design-Build Team and the Design-Build Group, unlesswite approved.

The comments, or lack thereof, provided by the Departmemboirway relieves the
Design-Build Team of liability or the responsibility toorcect any error in their plans,
computations and/or construction. The Design-Build Teaml shake design and field

construction corrections without additional compensation.

SCHEDULING OF SUBMITTALS

The Design-Build Team shall prioritize submittals in theent that multiple submittals
for the same bridge / culvert site or different bridge / culsges are made at the same time.

Submittals for bridges and/or culverts over the same watemegybe submitted simultaneously.

SUBMITTAL PROCESS

All submittals mentioned hereafter shall be submitted fpdf” format unless

noted elsewhere in these guidelines.

Pertinent submittals may also require design calomkt files and special provisions.
No construction work shall be performed prior to the Depant’s review, receipt of satisfactory
response to the Department’'s comments, and the subseqodottmn of sealed Release for
Construction Plans. All Release for Construction Plsimsl be clearly labeled éRFC and

signed and sealed by a Professional Engineer registeredstateeof North Carolina. The term
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RFC shall be solely reserved for those plans for which theaDment agrees that no further
review is necessary.

All submittals shall be accompanied with a standard #tddrform. Each submittal shall
be assigned a submittal number. This submittal numbérreitehave suffixes other than those
reflecting re-submittals of the same information. Spegily, “Revise and Resubmit submittal
responses require the Design-Build Team to correct asdimit the same information with the
original submittal number and aR* suffix. For example, submitted-001shall be revised t8-
001R1to reflect the first re-submittal ai8+001R2to reflect the second re-submittal of submittal
S-001

Each submittal form, cover sheet and plan sheet submittddckealy denote the six
digit bridge or culvert number.

Submittals shall contain information for only one disciplfoe each bridge or culvert
site. For example, if Structure Plans and Traffic GdrRtans for a given site are submitted on
the same day, two separate submittals shall be requifee Department will then forward the

submittals to the appropriate reviewing personnel.

SUBMITTAL SITE AND FOLDER STRUCTURE

When providing electronic submittals to NCDOT for any Expregsign-Build project, the
submitter for the awarded Design-Build Team will need s&te the project’'s submittal site. To
access the site, navigate to Connect NCpOiftal (https://connect.ncdot.gov/Pages/default.aspx)
and scroll down to the “Team Site Users: Sign In Heeetien. Click on the green “Sign In”
button and login with your NCID user ID and password. Yowkhthen see a list of sites in
“Your Team Sites” and click on the site for the project.

Note: It isassumed that the processes of creating and granting access to the team Ste are

outside the scope of this document. It is also assumed that userswill create the necessary

alerts on the appropriate folders (if necessary); instructions for setting alerts will be

provided.
Once the user has accessed the project’'s submittatrgiewould see two document libraries:
one for “submittals” and another for “submittal responseSo that the Design-Build Team
receives notice of a completed submittal review, each teamber shall create an alert on the

“Submittal Response” document library.
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Uploading a submittal to be reviewed

Please create a folder in the submittals document libmady the name of the folder should
include the submittal number, the structure number (if iegple), and discipline, with an
underscore separating each. Therefore, the folder name t negipear as S-
001_950013 RoadwayDesign or S-004R1_670001_HydraulicDesign. The submittal must
include all the files for each submittal type as defimethe “Express Design-Build Submittal
Guidelines for Year 3.” After the submittal has been posidtie site, the submitter shall send

an email to each reviewer as a notification to reviegvsubmittal and shall include the location

of the file(s). Note: Submitters can create folders and add documents in this library, as well as delete

folders and documents.

Completion of a submittal review

Upon the completion of the submittal's review, the NCDOEife-Build Engineer will create a
folder in the second library (Submittal Response) with the samee. Within this folder, the
Design-Build Engineer will place the submittal responde flong with any additional
information related to the review of the submittal. Whes tesponse has been uploaded, the
team will receive confirmation through the alert nogtfion system.

Note: Everyone can read from this library, but only the NCDOT has access to create folders and add

documents.

RECORD DRAWINGS / AS-BUILT PLANS

* For those projects that the Department provides Constructigméaning Inspection (CEI)
the Design-Build Team shall provide Record Drawings. Re@yawings shall include all

disciplines (i.e. Roadway, Structures, Traffic Controhdiwn Control, Utilities, etc.)

» For those projects that the Design-Build Team provides CotistiUengineering Inspection
(CEI) the Design-Build Team shall provide As-Built Plafikese plans shall be signed and
sealed by a Professional Engineer registered in the st&tertdf Carolina. As-Built Plans
shall include all disciplines (i.e. Roadway, Structurémffic Control, Erosion Control,
Utilities, etc.).
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REVIEW TIME

Unless otherwise noted herein or in the Request fqyd3ed Scopes of Work, submittals
will be reviewed within ten working days (15 working ddgs FEMA compliance documents
and temporary shoring) from the date of the Departmentsipe MOA submittals to the
Hydraulic Design unit delivered to the Transportation Progkdéamagement Director shall be
stamped in at the front desk before 11:00 a.m. to staspibefied review period on that day. All
Electronic submittals shall be received before 11:00 amstart the specified review period on
that day. If submittals are received after 11:00 a.he, review period shall begin on the

following business day. The 10-day review period includes NGIROT workdays.

SUBMITTAL RESPONSES

The Transportation Program Management Director will resgonall submittals, with
the exception of structure working drawings (Structure DeSigih will provide responses). The
submittal response will include a standard response fortrintiigates whether the Department
has comments or requires a re-submittal on that item.

The comments will be returned to the Design-Build Teamaisd above. The Division
Construction Engineer and the Resident Engineer will be rbthie copy of all submittal
response forms returned to the Design-Build Team. Copitte comments, particularly if made
directly on the submitted plan sheets, will not bednaitted to either the Division Construction

Engineer or the Resident Engineer, unless otherwise redueste

SUBMITTAL PREREQUISITES

The Department will not accept subsequent submittals prdil submittal reviews have
been completed for that item. For example, the RFC stddrfor a discipline shall not occur
prior to the NCDOT final plan review, etc. for thatreadiscipline.

Submittals shall be transmitted in a logical order anctao@ance with the project CPM
or submittal schedule most recently submitted by theigpeBuild Team. However, if the
Design-Build Team chooses to submit plans that requeesguisite reviews, the Design-Build
Team assumes all risks should the prerequisite plaewengsult in comments that impact the
current submittal. Should this occur, NCDOT will begineav review period. Depending on the
complexity of the project, certain iterations of thesensittals may be waived by the Department.

The Design-Build Team shall notify the Department of ahanges to previously
reviewed submittals. For example, if the Department weiéghe horizontal and vertical
alignments, the Design-Build Team shall be required tosadvi any subsequent revisions made

to those alignments. A re-submittal of that item will gailg be necessary. Similarly, any
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design / construction changes made after submittal of RR& Rlzall require a submittal for
review and acceptance to ensure that dependent plan rewievssed on the most current and
accurate information. At a minimum, this submittal f@low the standard submittal guidelines,
as well as the appropriate discipline prerequisites andwevie

Any information included in a submittal for informationalirposes shall be noted as
such. For example, if the Roadway Plans are includedsistan reviewing the Traffic Control
Plans, they shall be noted with “FYI".
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SUBMITTALS REQUIRED BY DISCIPLINE

All design submittals shall be uploaded to the project’s stbisite on “Connect

NCDOT” portal, unless stated otherwise elsewhere indbtsiment.

ROADWAY DESIGN

The submittal of Roadway Plans will generally be compriskthe steps as outlined
below. The various Roadway Plans shall be submitted atisfor other disciplines, as noted
throughout this document. Any changes to a stage of thewRgaPlans made after that stage’s
initial review and comments by the Department shall reque-submittal to ensure that
dependent plan reviews are based on the most current andtadRoadway Plans.

For guidance in preparing these plan submittals, see themdmt entitled “Roadway
Design Guidelines for Design-Build Projects” located on [hesign-Build website. All
submittals shall adhere to the NCDOT Review requirememt®ieliminary Plans and Release
for Construction Plans (RFC) located on the Design-Buédsite.

The Design-Build Team shall develop plans using the curresioveof Microstation and
Geopak software required by the Department and shatl Baglish units, unless otherwise noted
in the Request for Proposal. The plans shall followDbpartment’s CADD standards including,
but not limited to, file naming convention, leveling chard dile folder structure. These standards

can be found through a link on the Design-Build website.

GEOPAK / MICROSTATION FILES SUBMITTAL

The Design-Build Team shall provide to the Transportati@gfm Management Unit a
copy of the latest Geopak / Microstation files at ti®fving milestones:
(1) Accepted Preliminary Roadway Plans
(2) Accepted Right of Way Plans
(3) Accepted RFC Plans for all disciplines
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DESIGN CRITERIA / STRUCTURE RECOMMENDATIONS

The Design-Build Team shall submit Design Criteriai@ure Recommendations for

review.

List of Recipients:

+ Transportation Program Management Unit

+ Structure Management Unit

PRELIMINARY ROADWAY PLANS

The Design-Build Team shall provide Preliminary Roadwalans and Design
Calculations for review. The Design-Build Team shall stilihe Design Exception Process
Checklist with this submittal.

Prerequisites:

+ Accepted Design Criteria and Structure Recommendations

List of Recipients:

+ Division Construction Engineer

+ Resident Engineer

+ Division Bridge Program Manager

+ Transportation Program Management
+ Hydraulics Unit

+ Utilities Coordination Unit (If applicable)

+ Area Bridge Construction Engineer

RIGHT OF WAY PLANS / FINAL ROADWAY PLANS

The Design-Build Team shall provide either Right of Way ®lanFinal Roadway Plans
for review. If the project requires the purchase of rightwaly and or easements, then this
submittal shall be labeled as Right of Way Plans, otlserthis submittal shall be referred to as
Final Roadway Plans. In this submittal, denote any desigimges made subsequent to the
Preliminary Roadway Submittal. If applicable, provide aratave of how the Design-Build

Team has addressed conservation measures with thigtsilibm

If applicable, the Design-Build Team shall provide a copthe Right of Way Plans for
right of way recordation. Note that parcel numbers|siail be repeated at various bridge sites

within the same contract.
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Prerequisites

+

*

+

*

+

Approved Bridge / Culvert Survey Reports
Approved Design Exceptions

Accepted Preliminary Roadway Plans
Accepted MOA Package

Accepted Erosion Control Plans

List of Recipients:

signed and sealed by a Professional Engineer registetfeel state of North Carolina.

Division Construction Engineer
Resident Engineer

Division Bridge Program Manager
Transportation Program Management
Utilities Coordination Unit (if applicable)
Area Bridge Construction Engineer
Right of Way Branch

Division Right of Way Agent

RFC ROADWAY PLANS

The Design-Build Team shall submit the RFC Roadway<Plah final designs shall be

Prerequisites

*

*

Submittal of Typical Sections for the Pavement Design Wmitsign and seal the

pavement design, if applicable

Accepted Right of Way Plans & Final Roadway Plans

List of Recipients:

*

Resident Engineer

Transportation Program Management
Pavement Management Unit

Area Bridge Construction Engineer
Division Construction Engineer

Division Bridge Program Manager
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TEMPORARY ROADWAY ALIGNMENTS

The Design-Build Team shall submit all temporary roaghalignments for review. The
submittal of temporary roadway alignments shall adheréddrinal Plans requirements noted

above.

Prerequisites

+ Accepted appropriate Traffic Control Phase

STRUCTURES DESIGN

Plan submittals for bridges shall be submitted in thiteges, Preliminary General
Drawings, Final Bridge Substructure / Superstructure PladsR&C Plans. Culvert plans may

be submitted in one stage.

PRELIMINARY BRIDGE / CULVERT GENERAL DRAWINGS

Preliminary General Drawings shall contain sufficierttade (drawings or narrative) to
explain the scope of design and construction intended for ttigebaind shall list all anticipated
special provisions and notes describing design data and matefgsrties. For guidance on
preparing Preliminary Bridge / Culvert General Drawingenezice submittal link on the Design-

Build website.

Prerequisites

+ Approved Hydraulic Bridge / Culvert Survey Report
+ Accepted Preliminary Roadway and 100% Hydraulic Design Plans

List of Recipients:

+ Resident Engineer

+ Transportation Program Management
+ Structure Design Unit

+ Area Bridge Construction Engineer

+ Geotechnical Engineering Unit

Page 10 of 21



BRIDGE SUBSTRUCTURE / SUPERSTRUCTURE FINAL PLANS

Final Plans shall have all plan details and notes coeglelr final review. The Final
Plans may be separated into substructure and superstructiteenisubmittals as necessary to
accommodate construction schedules.

The Design-Build Team shall address all comments inngriand revise all designs

and/or drawings accordingly before the construction ofetfetsments begin.

Prerequisites

+ Accepted Preliminary Bridge General Drawings
+ Accepted Bridge Geotechnical Foundation Recommendations

List of Recipients:

+ Division Construction Engineer

+ Division Bridge Program Manager

+ Resident Engineer

+ Transportation Program Management
+ Structure Design Unit

+ Area Bridge Construction Engineer

BRIDGE / CULVERT RFC PLANS

A complete set of original design files and a completeos Project Special Provisions
(PSP) shall be submitted concurrently with the RFCPlaBtructure Project Special Provisions
may be found through the Design-Build website. The rceqgdans, design files and Project
Special Provisions shall be signed and sealed by a Biwias Engineer registered in North

Carolina.

List of Recipients:

+ Resident Engineer

+ Transportation Program Management Unit

+ Structure Design Unit

+ Materials and Tests Unit (For Pre-stressed Concnetig& only)
+ Area Bridge Construction Engineer

+ Division Construction Engineer

+ Division Bridge Program Manager
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WORKING DRAWING SUBMITTALS

Working drawing submittals shall be in accordance witl2®E2 “Submittal of Working
Drawings” Project Special Provision available at theofeihg site:

https://connect.ncdot.gov/resources/Structures/Pages/P&mectal-Provisions.aspx

Sufficient data and a copy of the applicable RFC Plaa#i be submitted prior to, or

with, the working drawings to facilitate review.

These submittals shall be routed in one of two wayse rii&nner in which the submittal
will be routed will be at the discretion of the ResidEngineer and will be determined shortly
after award of the contract. The submittal routind & either Type “A” or Type “B” and will
be consistently used for all working drawing submittafsaghout the project’s duration.

Type “A” working drawing submittals shall be submittededily to the Structure Design
Unit as directed by the aforementioned Project Spec@ligton. These submittals will not be
routed through the Transportation Program Management tDirend need not have the
transmittal form.

Type “B” working drawing submittals shall be submittedhe Transportation Program
Management Director and shall be covered with a tratenfiorm. All other aspects of the
aforementioned Project Special Provision apply, including theuwroent submittal to the
Resident Engineer. All Type “B” working drawing submittalgll include a submittal number
with the prefix “WD-*

Responses to both Type “A” and Type “B” working drawswgpmittals will be routed
directly to the Resident Engineer, with a copy of the aasp to the Transportation Program

Management Director.
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HYDRAULIC DESIGN

Hydraulic designs shall be incorporated into the RoadwagsPand submitted to the
Department for review. Unless noted otherwise in tegquest for Proposals, the Design-Build

Team shall provide all Bridge and Culvert Survey Reports.

PRELIMINARY BRIDGE / CULVERT SURVEY REPORTS

The Design-Build Team shall provide Preliminary Bridge /v@ril Survey Reports for
review.
Prerequisites

+ Accepted Preliminary Roadway Plans

List of Recipients:

+ Transportation Program Management Unit

+ Hydraulics Unit

APPROVED BRIDGE / CULVERT SURVEY REPORTS

Upon acceptance from the Department, the Design-Build T&deahh provide original hard copy
of the Bridge / Culvert Survey Reports that are signed arlddseéy a Professional Engineer
registered in North Carolina for each of the Unitseddoelow. Any design modifications made
after a Bridge / Culvert Survey Report has been approved bthe Department shall require

the Design-Build Team to revise, resubmit and redisbute the Report upon Department

approval.
Total Number Required: (5 Hard Copies)
+ Transportation Program Management Unit (1 Copy)
+ Hydraulics Unit (1 Copy)
+ Structure Design Unit (1 Copy)
+ Geotechnical Engineering Unit Regional Office (1 Copy)
» Sent directly by the DBT
+ Resident Engineer (1 Copy)

« Sent directly by the DBT

100% HYDRAULIC DESIGN PLANS

The Design-Build Team shall provide Hydraulic Design Plaresidh Calculations and

Geopak / Microstation Files
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List of Recipients:

+ Division Construction Engineer

+ Resident Engineer

+ Division Bridge Program Manager

+ Transportation Program Management

+ Hydraulics Unit

MOA PACKAGE

The Design-Build Team shall submit the MOA Package toTttasportation Program
Management Unit. The Department will submit the MOA ayekto NC Floodplain Mapping.

Prerequisites
Accepted 100% Hydraulic Design Plans

List of Recipients:

+ Hydraulics Unit (Electronic Files)

PERMIT _DRAWINGS REVIEW _SUBMITTAL

This submittal shall include all permit drawings, Projegpecial Provisions and
documentation necessary for the Department to obtain the enentanpermit(s) for each
bridge. Prior to this submittal, the Design-Build Teaneicouraged to coordinate with the
Division Environmental Officer in order to ensure the cdrpsgmit drawings and documentation

are being developed.

Prerequisites:

+ Accepted Final Roadway Plans and 100% Hydraulic Plans
+ Approved MOA Package from Hydraulics Unit (If Applicable)
+ Accepted Erosion and Sedimentation Control Plans

+ Accepted Utility Relocation Plans

+ Accepted Preliminary Bridge General Drawings

List of Recipients

+ Transportation Program Management Unit
+ Hydraulic Unit

+ Division Environmental Officer

+ Resident Engineer

+ Area Bridge Construction Engineer
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GEOTECHNICAL DESIGN

The Geotechnical submittals shall (if applicable) consispermanent retaining wall
layout, permanent retaining wall design, foundation design neemation reports and soil

improvement and reinforced fill designs.

Permanent Retaining Wall Layout

With the exception of standard gravity retaining walls, Bresign-Build Team shall
submit a wall layout and design for each retaining wall. Wak layout submittal shall include
(1) wall envelope with top and bottom of wall, existingund and finished grade elevations at
incremental stations; (2) wall alignment with stations affgkets; (3) typical sections showing top
and bottom of wall, drainage, embedment, slopes, bgrfences, etc.; and (4) details of conflicts
with utilities and drainage structures. This submittallsiao include calculations for bearing

capacity, global stability and settlement.

Prerequisites:

+ Accepted Preliminary Roadway Plans and x-sections atioealtions

+

List of Recipients:

+ Resident Engineer
+ Transportation Program Management Unit
+ Geotechnical Engineering Unit Regional Office

Permanent Retaining Wall Design

If temporary shoring is required to construct a retgnwall, submit the temporary

shoring design as part of the permanent retaining waltjssibmittal.
Prerequisites:
+ Accepted Retaining Wall Layout with each Retaining WakiDe

List of Recipients:

+ Resident Engineer

+ Transportation Program Management Unit

+ Geotechnical Engineering Unit Regional Office
+ FHWA | if applicable
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FOUNDATION DESIGN RECOMMENDATION REPORTS

A Structure Foundation Design Recommendation Report andaavwRy Foundation

Design Recommendation Report shall be required for badbe site.  All Foundation Design

Recommendation Reports, plans, Project Special Provialstigalculations shall be signed and

sealed by a Professional Engineer registered in NontbliGa.

List of Recipients:

+

Division Construction Engineer
Division Bridge Program Manager
Resident Engineer

Transportation Program Management

Geotechnical Engineering Unit Regional Office

SOIL_|MPROVEMENT AND_REINFORCED FILL _DESIGNS

Submit each soil improvement and reinforced fill desigtwia stages. The first shall be

a conceptual design and the latter shall be a final desifine conceptual design shall be

reviewed and accepted prior to submission of the final desijhdesigns shall be signed and

sealed by a Professional Engineer registered in NontbliGa.

List of Recipients:

*

Division Construction Engineer
Division Bridge Program Manager
Resident Engineer

Transportation Program Management

Geotechnical Engineering Unit Regional Office
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TRAFFIC CONTROL

The Traffic Control Plans shall be designed in accorelavith the Request for Proposals.

TRAFFIC CONTROL PHASE SUBMITTALS

A separate submittal shall be required for each Traffontrol Phase unless prior
approval of another submittal process is obtained from thesportation Program Management

Director.

Prerequisites:
+ Accepted Preliminary Roadway and 100% Hydraulic Design Plaarsd

X-sections

+ Accepted Bridge / Culvert Preliminary General Drawings

List of Recipients:

+ Division Construction Engineer

+ Division Bridge Program Manager

+ Resident Engineer

+ Transportation Program Management
+ Work Zone Traffic Control Unit

+ Division Traffic Engineer

TRAFFIC CONTROL RFC PLANS

The Design-Build Team shall release Traffic Contr@lr8lfor construction one phase at

a time, unless prior approval is obtained from the TranspontProgram Management Director.

List of Recipients:

+ Resident Engineer

+ Transportation Program Management
+ Work Zone Traffic Control Unit

+ Division Construction Engineer

+ Division Bridge Program Manager

+ Division Traffic Engineer
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SIGNING AND PAVEMENT MARKINGS

The Signing and Pavement Marking Plans shall follow the “S8gyrand Pavement
Marking Design Guidelines for Design-Build Projects”dted on the Design-Build website.
Signing and Pavement Marking submittals shall be reviewetédpigning Review Engineer at

the following milestones:

100% FINAL _SIGNING AND PAVEMENT MARKING _PLANS

This submittal shall include signing and pavement marking plaw sheets with all
signs located by station reference, sign designs, complsteel E and F sign sheets, ground-
mounted sign support chart with support designs and designlatan information. This
submittal shall also include the General Notes sheet hsitlof applicable Roadway Standard
Drawings, a draft of Project Special Provisions (otheintlthose prepared and sealed by
NCDOT), and all signing sheets and supporting documentatiagiz’Ax 4%," area for full size
sheets, directly below the project information block in the upigat corner of all sheets, shall be
left blank and unobstructed.

List of Recipients:

+ Division Construction Engineer

+ Division Bridge Program Manager

+ Resident Engineer

+ Transportation Program Management
+ Division Traffic Engineer

+ Regional Traffic Engineer

RFEC SIGNING AND PAVEMENT MARKING _PLANS

This set of plans shall be clearly marked as RFC.plalhs shall be signed and sealed by
a Professional Engineer registered in North Caroliniais Submittal shall include original set of
Project Special Provisions signed and sealed by a Puafiesdengineer registered in North
Carolina (see the Project Special Provision sectiohefSigning Design Guidelines for Design-

Build Projects); (and all other supporting documentation.

Prerequisites:

+ Field verification of “S” Dimensions for ground mounted andrbead sign assemblies
(if applicable)
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List of Recipients:

+ Division Construction Engineer

+ Division Bridge Program Manager

+ Resident Engineer

+ Transportation Program Management
+ Division Traffic Engineer

+ Regional Traffic Engineer

EROSION CONTROL DESIGN

All Erosion and Sedimentation Control Plans shall be vexikand accepted by the
Department for each bridge or culvert site befomg land disturbing activities, including clearing
and grubbing, can commence on that site. The RFC ErosidnoCBians shall only be deemed
final after the roadway drainage design has been finabret accepted by the Department.
Specifically, acceptance of all Erosion Control subrsitshall be contingent on acceptance of the
roadway drainage design. Design modifications developed aftaptance of the RFC Erosion
Control Plans shall require the Design-Build Team to subrtermediate Erosion Control Plans
for review and acceptance as noted below. Each plan subshiédhlinclude all pertinent design
information required for review, such as design calautat drainage areas, etc.

The NCDOT Roadside Environment Unit (REU) will provide a gkenset of Erosion
and Sedimentation Control plans and Microstation Ero§lontrol workspace to the Design-
Build Team upon request. The Design-Build Team shalldinate a pre-design meeting between
the NCDOT REU Soil and Water Engineering Section, the DeBigid- Team and other
pertinent NCDOT personnel before beginning the erosion contsayrdeThe Department shall
only review Erosion and Sediment Control Plans after theeaf@ntioned pre-design meeting.
Release for Construction (RFC) Erosion Control Plans beadiccepted by the NCDOT REU and
submitted to all NCDOT personnel listed below befang land disturbing activities, including

clearing and grubbing, shall commence.

EROSION AND SEDIMENTATION CONTROL PLANS

Prerequisites:

+ Provide Roadway and 100% Hydraulic Design Plans and x-sections
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List of Recipients:

Division Construction Engineer

Division Bridge Program Manager

Resident Engineer

Transportation Program Management

Roadside Environmental Unit

Roadside Environmental Field Operations Engineer

Division Environmental Officer

RFC EROSION CONTROL PLANS

This submittal includes the RFC Roadway Plans and xesectProject Special

Provisions and Permit Drawings. Erosion Control SpecialiBions are available through the

Design-Build website.

List of Recipients:

+

Resident Engineer

Transportation Program Management

Roadside Environmental Unit

Roadside Environmental Field Operations Engineer
Division Environmental Officer

Division Construction Engineer

Division Bridge Program Manager

Area Bridge Construction Engineer
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FINAL SUBMITTAL

Upon completion of the project, the Design-Build TeamIghavide both electronic and hard

copies of all bridge replacement plans included in theeptojThe hard copies shall adhere to the

NCDOT Design Manual’s plan preparation format.

List of Recipients:

+ Resident Engineer (1 Full-size and 1 Half-size)
+ Transportation Program Management (DVD of all Microstatind

Geopak Files)

RECORD DRAWING / AS-BUILT PLANS

Upon acceptance of the project, the Design-Build Teanhgtmiide a complete set of plans.

List of Recipients:

+ Resident Engineer (1 Full-size and 1 Half-size)

+ Transportation Program Management Electronic Copy

END OF DOCUMENT
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