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STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 1 

 

PROPOSAL 
 

DATE AND TIME OF BID OPENING: APRIL 3, 2024 AT 2:00 PM 
 

CONTRACT ID: DA00597 

 

WBS ELEMENT NO.: BP1.R009.3 
 

COUNTY: NORTHAMPTONN 

 

ROUTE NO.:  SR 1510 
 

TYPE OF WORK:  REPLACEMENT OF BRIDGE #18 OVER PADDYS DELIGHT 

CREEK 

 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 

GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 

BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 

BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 

LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 

REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 

CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 

BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 

COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 

LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A DIVISION LET PROJECT 

 

5% BID BOND OR BID DEPOSIT REQUIRED 

 

 

 

 

NAME OF BIDDER 

 

 

 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT NO. DA00597 IN NORTHAMPTON COUNTY, NORTH CAROLINA 
 

DATE: MARCH 1, 2024 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract 

No. DA00597; has carefully examined the plans and specifications, which are acknowledged to be part of 

the proposal, the special provisions, the proposal, the form of contract, and the forms of contract payment 

bond and contract performance bond; and thoroughly understands the stipulations, requirements and 

provisions.  The undersigned bidder agrees to be bound upon his execution of the bid and subsequent award 

to him by the Department of Transportation in accordance with this proposal to provide the necessary 

contract payment bond and contract performance bond within fourteen days after the written notice of award 

is received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, 

and other means of construction; and to do all the work and to furnish all materials, except as otherwise 

noted, necessary to perform and complete the said contract in accordance with the 2024 Standard 

Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in 

accordance with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, 

for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and 

perform the work and required labor to construct and complete Contract No. DA00597 in Northampton 

County, for the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to 

the proposal, plans, and specifications prepared by said Department, which proposal, plans, and 

specifications show the details covering this project, and hereby become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 

Specifications for Roads and Structures, January 2024 with all amendments and supplements thereto, is by 

reference incorporated into and made a part of this contract; that, except as herein modified, all the 

construction and work included in this contract is to be done in accordance with the specifications contained 

in said volume, and amendments and supplements thereto, under the direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the 

Contract Officer or such other person as may be designated by the Secretary to sign for the Department of 

Transportation.  The conditions and provisions herein cannot be changed except over the signature of the 

said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and 

are given as the basis for comparison of bids.  The Department of Transportation may increase or decrease 

the quantity of any item or portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase 

or decrease in the unit prices, nor in the time allowed for the completion of the work, except as provided 

for the contract.  
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order 

of the Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited 

as liquidated damages in case this bid is accepted and the Bidder shall fail to provide the required payment 

and performance bonds with the Department of Transportation, under the condition of this proposal, within 

14 calendar days after the written notice of award is received by him, as provided in the Standard 

Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 

BEFORE PREPARING AND SUBMITTING YOUR BID. 
 

All bids shall be prepared and submitted in accordance with the following requirements.  

Failure to comply with any requirement may cause the bid to be considered irregular and 

may be grounds for rejection of the bid. 

 

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2024 Standard 

Specifications.  

 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 

Signature from the approved electronic bidding provider for Division Contracts. 

 

ELECTRONIC ON-LINE BID: 

1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website. 

2.   In accordance with Article 102-3 of the Standard Specifications, registration on the Interested 

Parties List is required unless SP1 G02 Interested Parties List Not Required provision is 

included in the proposal. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 

software. 

4.   Electronic bidding software necessary for electronic bid preparation may be downloaded 

from the Bid Express website following the directions at: 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx. 

5. Questions should be emailed 7 calendar days prior to the bid opening to Mark Winslow at. 

mswinslow@ncdot.gov. Contact with any other NCDOT personnel concerning this project is 

strictly prohibited, unless otherwise noted, and may result in bids being considered non-

responsive. 

 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
mailto:mswinslow@ncdot.gov
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PROJECT SPECIAL PROVISIONS 
 

BOND REQUIREMENTS: 
(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A 

 

A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads 

and Structures. 
 

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 

Standard Specifications. 
 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
 

The date of availability for this project is May 20, 2024. 
 

The completion date for this contract is the date of acceptance of all erosion control measures 

in the contract. Liquidated Damages will begin if erosion control items are not accepted 

within 90 consecutive calendar days following acceptance of roadway and structure items. 
 

The liquidated damages for this contract will be Nine Hundred Dollars ($900.00) per calendar 

day. 
 

After award of the project, the Contractor shall notify the Engineer of his expected date for 

beginning work. 

 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
 

Except for the work required of final establishment of erosion control measures contained in the 

contract and removal of temporary erosion control measures, the Contractor will be required to 

complete all work included in this contract and shall place and maintain traffic on same. 
 

The date of availability for this intermediate contract time is May 20, 2024. 
 

The completion date for this intermediate contract time is the date of acceptance of all 

roadway and structure items in the contract. Liquidated Damages will begin if roadway 

and structure items in the contract are not completed within 150 days from the date 

construction begins but must be complete no later than November 15, 2024. 
 

The liquidated damages for this intermediate contract time are Nine Hundred Dollars ($900.00) 

per calendar day. 
 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except for the final 

establishment of erosion control measures and removal of temporary erosion control measures. 

The Contractor will be responsible for and shall make corrections of all damages to the 

completed roadway and/or bridge caused by operations performed in final establishment of 

erosion control measures and removal of temporary erosion control measures, whether occurring 

prior to or after placing traffic on the project. 
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Payment for maintenance and removal of temporary erosion control measures is incidental to the 

various pay items in the contract. No additional compensation will be made for maintenance and 

removal of temporary erosion control items. 

 

 

PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 1-16-24) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the Standard Specifications.  All work required for initial vegetation planting 

shall be performed as a part of the work necessary for the completion and acceptance of the 

Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 
 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 
 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 

 

 

RAILROAD GRADE CROSSING: 
  (7-1-95) (Rev. 1-16-24)                                                                   107-9                                                                                                SP1 G17R 

   

When the use of slow moving or stopped equipment is required over at-grade railroad crossings, 

the contractor shall contact the appropriate track owner to gain Right of  Entry. The contractor 

shall be responsible for ascertaining and contacting the railroad track owner. 
 

No separate payment will be made for conforming with the requirements of this Special 

Provision. Please contact the Resident Engineer or the NCDOT Rail Division - Engineering 

Coordination & Safety Branch - Surfaces & Encroachment Manager with any questions 

pertaining to the Right of Entry. 
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CONSTRUCTION MORATORIUM: 
 

There is no construction moratorium on this project. 
 

 

NOTE TO CONTRACTOR: 
 

The Contractor must cooperate with State forces working within the limits of this project as directed 

by the Engineer. The Department reserves the right to make, at any time during the progress of the 

work, such alterations in plans or the details of construction as may be found necessary or desirable by 

the Engineer to complete the project. The Contractor shall maintain access to driveways for all 

residents and property owners throughout the life of the project. The Contractor shall be responsible 

for maintaining the project as directed by Section 104-10 of the Standard Specifications. 
 

The Contractor shall be responsible for returning any disturbed areas back to its original condition.  

This work may include, but will not be limited to, grading, seeding and mulching, etc. All materials 

and labor necessary to perform the above mentioned work will be considered incidental to the 

various contract items and no direct payment will be made for these activities. 
 

The quantities shown in the itemized proposal for the project are considered to be approximate only 

and are given as the basis for comparison of bids. The Department of Transportation may increase or 

decrease the quantity of any item or portion of the work as may be deemed necessary or expedient. 

An increase or decrease in the quantity of any item will not be regarded as sufficient ground for an 

increase or decrease in the unit prices, nor in the time allowed for the completion of the work, except 

as provided for the contract. 
 

Apply an approved epoxy protective coating to the tops of all caps and to the exterior faces of 

all exterior core slab units. Payment for this work shall be incidental to other pay items in 

contract and no separate payment will be made for this work. 

Use a Type 4A flexible and moisture insensitive epoxy coating in accordance with Section 1081 

of the Standard Specifications. Provide a Type 3 material certification in accordance with 

Article 106-3 showing that the proposed epoxy meets Type 4A requirements. 
 

Pavement along the transverse centerline of all caps shall be saw cut to a depth of ¾”±, cleaned, 

and filled with an approved asphalt sealant in accordance with Section 1028 of the Standard 

Specifications.  Payment for this work shall be incidental to the contract unit price for various 

contract items. 
 

Asbestos testing has been performed on the structure and no materials were found to contain 

asbestos. 

 

 

 

NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 

 

None of the items included in this contract will be major items. 
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SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

Standard Specifications). 
 

Line # Description 

30 - 33 Guardrail 

44 Long-Life Pavement Markings 

50 - 74 Erosion Control 

 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 1-16-24) 109-8 SP1 G43 

 

Revise the Standard Specifications as follows: 
 

Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 
 

The base index price for DIESEL #2 FUEL is $ 2.7196 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Erosion Control Stone Gal/Ton 0.55 

Rip Rap, Class _____ Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  

Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

> 11" Portland Cement Concrete Pavement Gal/SY   0.327 

Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 

9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 

Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 

< 9” Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 

the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 

usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form

%20-%20%20Starting%20Nov%202022%20Lettings.pdf 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
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Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 

the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 

remain in effect for the duration of the contract.   
 

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 

ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 

not be permitted to change the Fuel Usage Factor after the bids are submitted. 

 

 

STEEL PRICE ADJUSTMENT: 
(4-19-22)(Rev. 3-19-24)                                                                                         SP1 G47 
  

Description and Purpose 
 

Steel price adjustments will be made to the payments due the Contractor for items as defined 

herein that are permanently incorporated into the work, when the price of raw steel mill products 

utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 

up or down as appropriate for cost changes in steel according to this provision.  
 

Eligible Items 
 

The list of eligible bid items for steel price adjustment can be found on the Departments website 

at the following address:   
 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price

%20Adjustment.xlsx  
 

Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 

associated with these items shall not be included in the price adjustment. 
 

Adjustments will only be made for fluctuations in the material cost of the steel used in the above 

products as specified in the Product Relationship Table below.  The producing mill is defined as 

the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 

shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 

shipping, storage, etc.  

 

No steel price adjustments will be made for any products manufactured from steel having an 

adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  
  
Bid Submittal Requirements 
 

The successful bidder, within 14 calendar days after the notice of award is received by him, shall 

provide the completed Form SPA-1 to the Department (State Contract Officer or Division 

Contract Engineer) along with the payment bonds, performance bonds and contract execution 

signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 

payment bonds, performance bonds and contract execution signature sheets, the Contractor will 

not be eligible for any steel price adjustment for any item in the contract for the life of the 

contract.  Form SPA-1 can be found on the Department’s website at the following address:     
 

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm
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The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 

Item Number, Item Description, and Category) for the steel products they wish to have an 

adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 

for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 

steel price adjustment applied to any, all, or none of the eligible items. However, the 

Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 

may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 

chooses for steel price adjustment must be designated by writing the word “Yes” in the column 

titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 

price item, the entire quantity of the line item will be subject to the price adjustment for the 

duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 

typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 

properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 

automatically be removed from consideration for adjustment.  No steel items will be eligible for 

steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 

this provision. 
 

Establishing the Base Price 
 

The Department will use a blend of monthly average prices as reported from the Fastmarkets 

platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 

available on the first day of the month for the preceding month. The indices will be calculated by 

the Department for the different categories found on the Product Relationship Table below.  For 

item numbers that include multiple types of steel products, the category listed for that item 

number will be used for adjusting each steel component. 
 

The bidding index for Category 1 Steel items is $ 43.10 per hundredweight. 

The bidding index for Category 2 Steel items is $ 64.73 per hundredweight. 

The bidding index for Category 3 Steel items is $ 64.84 per hundredweight. 

The bidding index for Category 4 Steel items is $ 54.78 per hundredweight. 

The bidding index for Category 5 Steel items is $ 56.56 per hundredweight. 

The bidding index for Category 6 Steel items is $ 70.82 per hundredweight. 

The bidding index for Category 7 Steel items is $ 44.72 per hundredweight. 

The bidding index represents a selling price of steel based on Fastmarkets data for the month of  

January 2024. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices as listed in the proposal. 
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Product Relationship Table 

Steel Product (Title) 

 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 

Deck, and SIP Forms 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

1 

Structural Steel and 

Encasement Pipe 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

2 

Steel H-Piles, Soldier Pile 

Walls 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

3 

Guardrail Items and Pipe 

Piles 

Based on one or more 

Fastmarkets indices 

Material Received Date** 4 

Fence Items Based on one or more 

Fastmarkets indices 

Material Received Date** 5 

Overhead Sign Assembly, 

Signal Poles, High Mount 

Standards 

Based on one or more 

Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete 

Members 

Based on one or more 

Fastmarkets indices 

Cast Date of Member 7 

* BI and MI are in converted units of Dollars per Hundredweight ($/CWT) 

** Material Received Date is defined as the date the materials are received on the project site.  If a 

material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will be the date 

of the prepayment request instead of the Materials Received Date.  
 

Submit documentation to the Engineer for all items listed in the Contract for which the 

Contractor is requesting a steel price adjustment. 
 

Submittal Requirements 
 

The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 

by color marking, and identifiable by Project for inspection and audit verification immediately 

upon arrival at the fabricator.  
 

Furnish the following documentation for all steel products to be incorporated into the work and 

documented on Form SPA-2, found on the Departments website at the following address: 
 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 

 

Submit all documentation to the Engineer prior to incorporation of the steel into the completed 

work.  The Department will withhold progress payments for the affected contract line item if the 

documentation is not provided and at the discretion of the Engineer the work is allowed to 

proceed.  Progress payments will be made upon receipt of the delinquent documentation. 
 

Step 1 (Form SPA -2) 
 

Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 

SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 

components of steel, each component should be listed separately.  Label each SPA-2 

documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 

sequential package number beginning with “1”).   

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx
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Example:  412 - 1,  

412 - 2,  

424 – 1,  

424 – 2,  

424 – 3, etc. 

b. The steel product quantity in pounds 

i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 

Engineers decision:   

1. Department established weights of steel/iron by contract pay 

item per pay unit;  

2. Approved Shop Drawings;  

3. Verified Shipping Documents;  

4. Contract Plans;  

5. Standard Drawing Sheets;  

6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  

7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 

steel calculated and shown on the shop drawings or submitted and 

certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 

producing mill (Categories 1-3), received on the project (Categories 4-6), or 

casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 

For each month, upon the incorporation of the steel product into the work, provide the Engineer 

the following: 
 

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 

work in the given month.   

a. Contract Number 

b. Bidding Index Reference Month 

c. Contract Completion Date or Revised Completion Date 

d. County, Route, and Project TIP information 

e. Item Number  

f. Line-Item Description 

g. Submittal Number from Form SPA-2 

h. Adjustment date  

i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 

NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 
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Price Adjustment Conditions  
 

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 

the Department’s website each month at the following address: 
 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 

3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
 

If the monthly Fastmarkets data is not available, the data for the most recent immediately 

preceding month will be used as the basis for adjustment. 
 

Price Adjustment Calculations 
 

The price adjustment will be determined by comparing the percentage of change in index value 

listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  

Weights and date of shipment must be documented as required herein.  The final price 

adjustment dollar value will be determined by multiplying this percentage increase or decrease in 

the index by the represented quantity of steel incorporated into the work, and the established 

bidding index (BI) subject to the limitations herein.  
 

Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

Where;   

SPA =  Steel price adjustment in dollars  

MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 
 

Calculations for price adjustment shall be shown separate from the monthly progress estimate 

and will not be included in the total cost of work for determination of progress or for extension 

of Contract time in accordance with Subarticle 108-10(B)(1).  
 

Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 

in rejection of the bid proposal. 
 

Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 

adjustment under this provision shall distribute the proper proportional part of such adjustments 

to the subcontractor who performed the applicable work.  
 

Delays to the work caused by steel shortages may be justification for a Contract time extension 

but will not constitute grounds for claims for standby equipment, extended office overhead, or 

other costs associated with such delays.  

 
 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 

the contractor must notify the Department within 7 days prior to purchasing the material. Upon 

receipt of such notification, the Department will direct the Contractor to either (1) proceed with 

the work or (2) suspend the work and explore the use of alternate options. 
 

If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 

submit to the Department additional market index information specific to the item in question to 

dispute the decrease.  The Department will review this information and determine if the decrease 

is warranted. 
 

When the steel product adjustment date, as defined in the Product Relationship Table, is after the 

approved contract completion date, the steel price adjustments will be based on the lesser value 

of either the MI for the month of the approved contract completion date or the MI for the actual 

adjustment date. 
 

If the price adjustment is based on estimated material quantities for that time, and a revision to 

the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 

will be made to the price adjustment previously calculated. The adjustment will be based on the 

same indices used to calculate the price adjustment which is being revised. If the adjustment date 

of the revised material quantity cannot be determined, the adjustment for the quantity in 

question, will be based on the indices utilized to calculate the steel price adjustment for the last 

initial documentation package submission, for the steel product subject to adjustment, that was 

incorporated into the particular item of work, for which quantities are being finalized.  

Example: Structural steel for a particular bridge was provided for in three different shipments 

with each having a different mill shipping date. The quantity of structural steel actually used for 

the bridge was calculated and a steel price adjustment was made in a progress payment. At the 

conclusion of the work an error was found in the plans of the final quantity of structural steel 

used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 

mill shipping dates. The steel price adjustment for the quantity in question would be calculated 

using the indices that were utilized to calculate the steel price adjustment for the quantity of 

structural steel represented by the last initial structural steel documentation package submission.  

The package used will be the one with the greatest sequential number. 
 

Extra Work/Force Account:  
 

When steel products, as specified herein, are added to the contract as extra work, in accordance 

with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 

supplemental agreement, the need for application of steel price adjustments on a case-by-case 

basis.  No steel price adjustments will be made for any products manufactured from steel having 

an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 

be made as provided herein, except the Bidding Index will be based on the month in which the 

supplemental agreement pricing was executed. 
 

For work performed on force account basis, reimbursement of actual material costs, along with 

the specified overhead and profit markup, will be considered to include full compensation for the 

current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number __C203394_______________ Bid Reference Month __January 2019__ 

 

Submittal Date  ___8/31/2019____________ 

 

Contract Line Item ______237_______________ 

 

Line Item Description __APPROX….LBS Structural Steel______________________ 

 

Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location information Quantity 

in lbs. 

Adjustment 

Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 

     

ABC 

distributing 

Various channel & angle 

shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     

     

     

     

     
     

  Total Pounds of Steel 1,235,000  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 

and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 

 

 

_______________________________                              ______________________________________ 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number C203394   Bid Reference Month __January 2019__ 

 

Submittal Date  August 31, 2019 

 

Contract Line Item 237 

 

Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 

 

Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location 

information 

Quantity 

in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical 

legs) 

-DFEB – STA 36+00 12000 December 11, 2021 

PDQ Mill 4” Tubular steel (Horizontal 

legs) 

-DFEB – STA 36+00 5900 December 11, 2021 

ABC 

distributing 

Various channel & angle 

shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 

Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 

     

     

  Total Pounds of Steel 21,850  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 

and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 

 

 

_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 

Project bid on September 17, 2019 

 

Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 

 

450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  

producing mill in same month, May 2021. 

 

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table.  

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $36.12/ CWT 

 

MI = $64.89 / CWT 

 

% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 

 

Q = 450,000 lbs. 

 

 

SPA = 0.79651162791x $36.12 x (450,000/100) 

 

SPA =  0.79651162791* $36.12 *4,500 

 

SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 

_____________________________________________________________________________________ 

 

Project bid on December 18, 2018 

 

Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 

 

600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 

producing mill in same month, August 2020. 

 

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $46.72/ CWT 

 

MI = $27.03 / CWT 

 

% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 

 

Q = 600,000 lbs. 

 

 

SPA = -0.421446917808 * $46.72 * (600,000/100) 

 

SPA =  -0.421446917808 * $46.72 *6,000 

 

SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 

Project bid on July 16, 2020 

 

Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 

 

Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 

(Category 1) in the proposal was $29.21/CWT = BI 

 

51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 

107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 

 

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $29.21/ CWT 

 

MI = $43.13 / CWT 

 

% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 

 

Q = 103932 lbs. 

 

 

SPA = 0. 47654912701 * $29.21 * (103,932/100) 

 

SPA =  0. 47654912701 * $29.21 *1,039.32 

 

SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 

Station 107+45.55 -L- 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

(DIVISIONS): 
(10-16-07)(Rev. 1-16-24) 102-15(J) SP1 G67 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 

be performed by committed MBE/WBE subcontractors. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 

or WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE and 

WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 
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Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) MBE/WBE firm.     

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Form%20and%20Instructions.pdf 

  

SAF Subcontract Approval Form - Form required for approval to sublet the contract. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-

%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm  

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
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http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

Combined MBE/WBE Goal 

 

The Combined MBE/WBE Goal for this project is 4 % 

 

The Combined Goal was established utilizing the following anticipated participation for Minority 

Business Enterprises and Women Business Enterprises: 

 

(A) Minority Business Enterprises 2 % 

 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 

participation obtained shall be reported to the Department. 

 

(B) Women Business Enterprises 2 % 

 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 

participation obtained shall be reported to the Department. 

 

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 

Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 

combination of MBE and WBE participation. 

 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
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Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 

Directory can be found at the following link. 

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors. Any additional 

MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 

elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 

at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 

with current MBE and WBE certification at the time of bid opening will be acceptable for listing 

in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 

following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

the electronic submittal file. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in the electronic submittal file, the bidder may use the dropdown menu to access 

the name and address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving the Combined MBE/WBE goal. 
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(B) Paper Bids 

 

(1) If the Combined MBE/ WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the Combined MBE/WBE  

goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 

the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 

MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 

all the work that is performed by the MBE or WBE bidder and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 

 

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 

Subcontractors just as a non-MBE/WBE bidder would. 
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Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 

fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 

official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 

a.m. on the next official state business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 

the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 

bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 

it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

Banking MBE/WBE Credit 

 

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 

MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 

future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 

and these may accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 

there are adequate funds available from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 

bidder shall submit to the Department documentation of adequate good faith efforts made to reach 

that specific goal. 

 

One complete set of this information shall be received in the office of the Engineer no later than 

2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 

Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later 

than 10:00 a.m. on the next official state business day. 
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Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 

NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 
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(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 

ability or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes from 

MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

 

 

mailto:BOWD@ncdot.gov
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In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the Combined MBE/WBE goal. 

 

(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

Non-Good Faith Appeal 

 

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor 

may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 

contractor wishes to appeal the determination made by the Committee, they shall provide written 

notification to the Engineer.  The appeal shall be made within 2 business days of notification of 

the determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 



DA00597  29 STATE 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the anticipated MBE participation.  The same holds for work 

that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 

non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 

noted that every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 

or WBE participation breakdown. This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 

made to reach out to similarly certified firms and there is no interest or availability, and 

they can get assistance from other certified firms, the Engineer will not hold the prime 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function.   

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 

WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 

manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE /WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 
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transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. If it is determined that a MBE or WBE is not performing a 

Commercially Useful Function, the contractor may present evidence to rebut this 

presumption to the Department. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the Combined 

MBE/WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
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receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 

breakdown.  This, however, may not always be possible due to the limitation of 

firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 

to reach out to similarly certified transportation service providers and there is no 

interest or availability, and they can get assistance from other certified providers, 

the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 

substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 

contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 

not limited to, instances in which the Contractor seeks to perform the work of the terminated 

subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 

the Contractor’s own forces or those of an affiliate.   

 

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 

subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 

and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 

business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
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Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 

MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 

reasons why the action should not be approved. The five-day notice period shall begin on the next 

business day after written notice is provided to the MBE/WBE subcontractor. 

 

A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 

written approval based upon a finding of good cause for the proposed termination and/or 

substitution. For purposes of this section, good cause shall include the following circumstances: 

 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 

does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 

on the subcontract results from the bad faith or discriminatory action of the prime 

contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 

reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 

because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 

1,200 or applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 

(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 

terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 

can self-perform the work for which the MBE/WBE contractor was engaged or so that 

the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 

after contract award. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 

commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBE/WBEs 

submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 

terminated. 
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If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 

(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another MBE/WBE subcontractor to perform at least the same 

amount of work to meet the Combined MBE/WBE goal requirement.  If a 

MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having exceeded 

the size standard during the performance of the contract, the Department will not 

require the Contractor to solicit replacement MBE/WBE participation equal to the 

remaining work to be performed by the decertified firm.  The participation equal to 

the remaining work performed by the decertified firm will count toward the contract 

goal requirement and overall goal. 

 



DA00597  34 STATE 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 
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Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for further work on future projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

The Contractor shall report the accounting of payments through the Department’s DBE Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

Standard Specifications may be cause to disqualify the Contractor. 

 

 

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)                                             SP01 G090 

 

All telecommunications, video or other ITS equipment or services installed or utilized on this 

project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 

PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 

Prohibition on certain telecommunications and video surveillance services or equipment. 
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USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)  SP1 G092 

 

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 

of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 

Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 

Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 

for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 

operator certifications include possessing a current Federal Aviation Administration (FAA) 

Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 

the FAA. 

 

Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 

Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 

be approved by the Engineer prior to beginning the operations. 

 

All contractors or subcontractors operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 

the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 

will be in accordance with Article 104-7 Extra Work. 

 

 

EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 

all work associated with this contract.  Employees engaged in the construction of this project 

should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 

equipment should idle no longer than fifteen (15) consecutive minutes.   
 

These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 
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10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 

is exempt from the idling limitations set forth in this special provision. 

 

 

 

SUBSURFACE INFORMATION: 
(7-1-95)(Rev. 8-16-22) 450 SP1 G112 B 

 

Subsurface information is available on the structure portion of this project. 

 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-16-24) 104-10 SP1 G125 

 

Revise the Standard Specifications as follows: 

 

Page 1-35, Article 104-10 Maintenance of the Project, line 3, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, line 8, add the following as 

the last sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-35, Article 104-10 MAINTENANCE OF THE PROJECT, lines 20-22, replace the last 

sentence of the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, except 

for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 

covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 

104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 
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TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 
 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 
 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 
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(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 

hour period.  Additional monitoring may be required at the discretion of 
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Division of Water Resources personnel if the receiving stream is 303(d) 

listed for turbidity and the project has had documented problems managing 

turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 
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(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III Certified Designer on the design of the 

project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 
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Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 

will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
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During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 

the Contractor shall define the point at which the discharge enters into the State’s surface waters 

and the appropriate sampling locations.  Sampling locations shall include points upstream and 

downstream from the point at which the discharge enters these waters.  Upstream sampling 

location shall be located so that it is not influenced by backwater conditions and represents natural 

background conditions.  Downstream sampling location shall be located at the point where 

complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 

water quality standards.  Tier I Methods include stilling basins which are standard compensatory 

BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 

stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 

be needed for protection of rare or unique resources or where special environmental conditions 

exist at the site which have led to additional requirements being placed in the DWQ’s 401 

Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 

DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 

exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 

conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 

agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

 

  

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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ROADWAY SPECIAL PROVISIONS 
 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev. 3-19-24) 200 SP2 R02A 

 

Perform clearing on this project to the limits established by Method - II shown on Standard 

Drawing No. 200.02 of the Roadway Standard Drawings. Conventional clearing methods may be 

used except where permit drawings or conditions have been included in the proposal which require 

certain areas to be cleared by hand methods. 

  

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02)(Rev. 1-16-24) 235, 560 SP2 R45 A 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the Standard Specifications. 

 

Measurement and Payment 

 

Where the material has been obtained from an authorized stockpile or from a borrow source and 

Borrow Excavation is not included in the contract, no direct payment will be made for this work, 

as the cost of this work will be part of the work being paid at the contract lump sum price for 

Grading.  If Borrow Excavation is included in this contract and the material has been obtained 

from an authorized stockpile or from a borrow source, measurement and payment will be as 

provided in Section 230 of the Standard Specifications for Borrow Excavation. 

 

 

 

CORRUGATED ALUMINUM ALLOY CULVERT PIPE: 
(9-21-21)(Rev. 1-16-24) 305, 310  SP3 R34 

 

Revise the Standard Specifications as follows: 

 

Page 3-5, Article 305-2, MATERIALS, add the following after line 16: 

 

Item        Section 

Waterborne Paint      1080-9 

Hot Bitumen       1081-3 

 

Page 3-5, Article 305-3, CONSTRUCTION METHODS, add the following after line 26: 

 

Coating must be applied to the aluminum when in contact with concrete.  Immediately prior to 

coating, aluminum surfaces to be coated shall be cleaned by a method that will remove all dirt, oil, 

grease, chips, and other foreign substances.  Aluminum to be coated shall be given one coat of 

suitable quality coating such as: 
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Approved waterborne paint (Section 1080-9) 

Approved Hot Bitumen (Section 1081-3) 

 

Other coating materials may be submitted to the Engineer for approval. 

 

Page 3-7, Article 310-6, MEASUREMENT AND PAYMENT, lines 10-11, delete the fourth 

sentence and replace with the following: 

 

Select bedding and backfill material and coating will be included in the cost of the installed pipe.   

 

 

BRIDGE APPROACH FILLS: 
(10-19-10)(Rev. 1-16-24) 422 SP4 R02 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or 

aggregate to support all or part of bridge approach slabs.  Install outlets and grade bridge approach 

fills to drain water through and away from approach fills.  Install geotextiles to allow for possible 

future slab jacking and separate approach fills from embankment fills, natural ground and 

pavement sections as required.  For bridge approach fills behind end bents with mechanically 

stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 

reinforcement connected to end bent caps as required.  Construct bridge approach fills in 

accordance with the contract, accepted submittals and bridge approach fill Roadway Standard 

Drawings. 

 

Define bridge approach fill types as follows: 

 

Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 

Drawing No. 423.01; 

 

Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 

Roadway Standard Drawing No. 423.02; 

 

Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 

Roadway Standard Drawing No. 423.03 and 

 

Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 

accordance with Roadway Standard Drawing No. 423.04. 

 

At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach fills, 

respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of constructing 

an approach fill with a temporary geotextile wall before placing all or a portion of the concrete for 

the backwall and wing walls of the integral end bent cap.  The temporary geotextile wall is 

designed for a construction surcharge, remains in place and is aligned so the wall face functions 

as a form for the integral end bent cap backwall and wing walls. 
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Materials 

 

Refer to Division 10 of the Standard Specifications. 

 

Item Section 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

Welded Wire Reinforcement 1070-3 

 

Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge approach 

slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for Type 1 and 

1A approach fills and the same aggregate type approved for the reinforced zone in the accepted 

MSE wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, reinforcement 

and connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.  

Provide outlet pipes and fittings for subsurface drainage materials.  Provide 1/4” hardware cloth 

with 1/4 inch openings constructed from 24 gauge wire. 

 

For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type 

5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 

Roadway Standard Drawing No. 423.02 or 423.04. 

 

Construction Methods 

 

Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in 

accordance with the contract.  Ensure limits of approach fills are graded to drain as shown in the 

bridge approach fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in 

embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance with 

Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 235-3(B) 

and 235-3(C) of the Standard Specifications.  Density testing is required within the temporary fill 

slope and additional more frequent density testing is also required for bridge approach 

embankments.  Wait 3 days before cutting the slope back to complete the approach fill excavation.  

Use excavated material elsewhere on the project to form embankments, subgrades, or shoulders.  

If a slope for an approach fill is excavated to flatter than what is required for access or any other 

reason, that same slope is required for the entire approach fill excavation.  Do not backfill 

overexcavations that extend outside the approach fill limits shown on the Roadway Standard 

Drawings with embankment soils.  Instead, expand approach fill limits to include overexcavations. 

 

Notify the Engineer when embankment fill placement and approach fill excavation is complete.  

Do not place separation geotextiles or aggregate until approach fill dimensions and embankment 

materials below and outside approach fills are approved. 

 

For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls 

within 3 inches of locations shown in the accepted MSE wall submittals.  Install MSE wall 

reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
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wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement embedded in an 

end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 

reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  

Before placing aggregate over any MSE wall geosynthetic reinforcement, pull reinforcement taut 

so that it is in tension and free of kinks, folds, wrinkles or creases. 

 

For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards outlets.  

Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to direct water 

towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  Connect outlet pipes 

and fittings with solvent cement in accordance with Article 815-3 of the Standard Specifications 

and place outlet pads in accordance with Roadway Standard Drawing No. 815.03. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 

other approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover 

select material or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge 

approach slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 

Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 

utilities will interfere with geotextiles or MSE wall reinforcement. 

 

For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway 

Standard Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom portion 

of integral end bents before temporary geotextile walls as shown in the plans.  Erect and set welded 

wire facing for temporary geotextile walls so facing functions as a form for the integral end bent 

cap backwall.  Place welded wire facing adjacent to each other in the horizontal and vertical 

directions to completely cover the temporary geotextile wall face.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below.  Wrap reinforcement 

geotextiles at the wall face in accordance with Roadway Standard Drawing No. 423.02 or 423.04 

and cover geotextiles with at least 3 inches of select material or aggregate.  Place layers of 

reinforcement geotextiles within 3 inches of locations shown in Roadway Standard Drawing No. 

423.02 or 423.04.  Install reinforcement geotextiles with the direction shown in Roadway Standard 

Drawing No. 423.02 or 423.04.  Orient overlapping seams in reinforcement geotextiles 

perpendicular to the integral end bent cap backwall.  Do not overlap reinforcement geotextiles so 

seams are parallel to the wall face.  Before placing select material or aggregate over reinforcement 

geotextiles, pull geotextiles taut so they are in tension and free of kinks, folds, wrinkles or creases.  

Temporary geotextile walls are designed for a surcharge pressure in accordance with Roadway 

Standard Drawing No. 423.02 or 423.04.  If loads from construction equipment will be more than 

what the wall is designed for, contact the Engineer before positioning equipment on top of 

temporary geotextile walls. 

 

Place select material or aggregate in 6 inch to 8 inch thick lifts.  Compact fine aggregate for Type 

2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard Specifications 

except compact fine aggregate to a density of at least 98%.  Compact select material for Type 1 

and 1A approach fills and coarse aggregate for Type 2 and 2A approach fills with at least 4 passes 

of a trench roller in a direction parallel to the end bent cap backwall.  Do not displace or damage 

geosynthetics or MSE wall reinforcement when placing and compacting select material or 

aggregate.  End dumping directly on geosynthetics is not permitted.  Do not operate heavy 
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equipment on geosynthetics until they are covered with at least 8 inches of select material or 

aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  When approach 

fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select material or 

aggregate and back under approach slabs as shown in Roadway Standard Drawing No. 423.03 or 

423.04. 

 

Measurement and Payment 

 

Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type 1 Bridge 

Approach Fill, Station ________ and Type 2 and 2A approach fills will be paid for at the contract 

lump sum price for Type 2 Bridge Approach Fill, Station ________.  The lump sum price for each 

approach fill will be full compensation for providing labor, tools, equipment and approach fill 

materials, excavating, backfilling, hauling and removing excavated materials, installing wall 

facing, geotextiles and outlets, compacting backfill and supplying select material, aggregate, 

geotextiles, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct approach 

fills behind bridge end bents. 

 

Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made in 

accordance with Section 225, 226, or 230 of the Standard Specifications.  The cost of removal, 

including excavating, hauling, placement, and compaction of the material elsewhere on or off the 

project will be included in the contract lump sum price for Type 1 Bridge Approach Fill, Station 

________. 

 

The contract lump sum price for Type 2 Bridge Approach Fill, Station ________ will also be full 

compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 

designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 

connectors for Type 2 approach fills behind bridge end bents with MSE abutment walls will be 

incidental to the contract unit price for MSE Retaining Wall No. ________. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Type 1 Bridge Approach Fill, Station ________ Lump Sum 

Type 2 Bridge Approach Fill, Station ________ Lump Sum 
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#57 STONE: 
7-18-06 SPI 10 -01 

 

Description 
 

The Contractor shall place #57 stone in accordance with the details in the plans and the following 

provision. 
 

Materials 
 

Item Section 

# 57 Stone 1005 
 

Construction Methods 
 

The stone shall be placed and compacted as directed by the Engineer. 
 

Measurement and Payment 
 

#57 Stone will be measured and paid in tons that are completed and accepted.  The stone will be 

measured by being weighed in trucks on certified platform scales or other certified weighing 

devices.  The price and payment will be full compensation for furnishing, hauling, placing, and all 

incidentals necessary to complete the work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

#57 Stone Ton 

 

 

 

INCIDENTAL STONE BASE: 
(7-1-95)(Rev.1-16-24) 545 SP5 R28R 

 

Description 
 

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not 

have the paving operations exceed stone base placement by more than one week without written 

permission of the Engineer. 
 

Materials and Construction 
 

Provide and place incidental stone base in accordance with Section 545 of the Standard 

Specifications. 
 

Measurement and Payment 
 

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the Standard 

Specifications. 
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SHOULDER WEDGE: 
(9-20-11)(Rev. 1-16-24) 610 SP6 R03R 

 

Revise the Standard Specifications as follows: 

 

Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 40: 

 

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge 

with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, 

measured from the horizontal plane in place after final compaction on the final surface course.  

Use an approved mechanical device which will form the asphalt mixture to produce a wedge with 

uniform texture, shape and density while automatically adjusting to varying heights. 

 

Payment for use of this device will be incidental to the other pay items in the contract. 

 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00)(Rev. 1-16-24) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 583.75 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on February 1, 2024. 

 

 

FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 

 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 

 

 

EROSION AND STORMWATER CONTROL FOR SHOULDER CONSTRUCTION AND 

RECONSTRUCTION: 
(11-16-10) (Rev. 1-21-20) 105-16, 225-2, Division 16 SP16 R03R 

 

Land disturbing operations associated with shoulder construction/reconstruction may require 

erosion and sediment control/stormwater measure installation.  National Pollutant Discharge 

Elimination System (NPDES) inspection and reporting may be required. 

 

Erosion control measures shall be installed per the erosion control detail in any area where the 

vegetated buffer between the disturbed area and surface waters (streams, wetlands, or open waters) 

or drainage inlet is less than 10 feet.  The Engineer may reduce the vegetated buffer threshold for 

this requirement to a value between 5 and 10 feet.  Erosion control measures shall be spot checked 

every 7 days until permanent vegetative establishment. 

 



DA00597  53 STATE 

 

In areas where shoulder construction/reconstruction includes disturbance or grading on the front 

slope or to the toe of fill, relocating ditch line or backslope, or removing vegetation from the ditch 

line or swale, NPDES inspection and monitoring are required every 7 days or within 24 hours of 

a rainfall event of greater than 1.0 inch. Maintain daily rainfall records.  Install erosion control 

measures per detail. 

 

In areas where the vegetated buffer is less than 10 feet between the disturbed area and waters of 

the State classified as High Quality Water (HQW), Outstanding Resource Water (ORW), Critical 

Areas, or Unique Wetlands, NPDES inspection and monitoring are required every 7 days or within 

24 hours of a rainfall event of greater than 1.0 inch. The Engineer may reduce the vegetated buffer 

threshold for this requirement to a value between 5 and 10 feet.  The plans or provisions will 

indicate the presence of these water classifications. Maintain daily rainfall records.  Install erosion 

control measures per detail. 

 

Land disturbances hardened with aggregate materials receiving sheet flow are considered  

non-erodible. 

 

Sites that require lengthy sections of silt fence may substitute with rapid permanent seeding and 

mulching as directed by the Engineer. 

 

NPDES documentation shall be performed by a Level II Erosion and Sediment 

Control/Stormwater certificate holder. 

 

Materials used for erosion control will be measured and paid as stated in the contract. 
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WORK ZONE TRAFFIC CONTROL 
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TEMPORARY TRAFFIC CONTROL (TTC): 

(7-16-13) (Rev. 12-08-20) (Rev. 02-18-21) (Rev. 11-13-23) (Rev. 02-14-24)                                 RWZ-1 

 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the Standard Specifications and the 

following provisions: 

 

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these 

plans prior to beginning any other work. Use a lane closure or slow moving operation to complete 

the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No. 1101.02, 

1101.11, 1110.01, 1110.02, 1130.01, 1135.01 and 1180.01 of the Roadway Standard Drawings. 

Use a moving operation only if the minimum speed maintained at all times is 3 mph with no stops 

that narrow or close a lane of travel. If the moving operation is progressing slower than 3 mph at 

any time, install a lane closure. Maintain the existing traffic pattern at all times, except in the 

immediate work zone where lane closures are allowed as determined by the Engineer. If applicable, 

maintain existing pedestrian facilities in accordance with Pedestrian Accommodation at Curb 

Ramp Work Locations, found elsewhere in this Contract. 

 

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 

1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 

Roadway Standard Drawings when closing a lane of travel in a stationary work zone such as 

pavement patching, resurfacing, curb ramp work, or pavement marking removal. Properly 

ballasted cones and skinny drums may be used instead of drums. However, drums are required for 

the upstream taper portion of lane closures in all applications. The stationary work zone shall be a 

maximum of 1 mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise 

approved by the Engineer. A pilot vehicle operation may be used in conjunction with flaggers and 

the appropriate pilot vehicle warning signing as directed by the Engineer. During periods of 

construction inactivity, return the traffic pattern to the existing alignment and remove or cover any 

work zone signs.  When covering work zone signs, use an opaque material that prevents reading 

of the sign at night by a driver using high beam headlights. Use material which does not damage 

the sign sheeting. Replace any obliterated markings as required by other sections of the Standard 

Specifications and the Engineer. 

 

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of an 

open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the 

Roadway Standard Drawings. When personnel and/or equipment are working within a lane of 

travel of an undivided facility, close the lane according to the traffic control plans, Roadway 

Standard Drawings or as directed by the Engineer. Conduct the work so that all personnel and/or 

equipment remain within the closed travel lane. Do not work simultaneously, on both sides of an 

open travel way, within the same location, on a two-lane, two-way road. Perform work only when 

weather and visibility conditions allow safe operations as directed by the Engineer. 

When utilizing a slow-moving operation for such items as pavement marking and marker 
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placement, the operation shall consist of the vehicles and devices as shown on Roadway Standard 

Drawing No. 1101.02, Sheet 14 or 15, of the Roadway Standard Drawings. Traffic cones may be 

used when necessary to provide additional protection of wet pavement markings. Ballast all traffic 

cones so they will not be blown over by traffic. 

 

PAVING OPERATIONS: 

 

1) Paving Lift Requirements and Time Limitations: 

 

For paving lifts of 2 inches or less, bring all newly resurfaced lanes to the same station and 

elevation within 72 hours. If not brought up to the same station and elevation within 72 hours, the 

Contractor shall place portable UNEVEN PAVEMENT signs in advance of the uneven pavement 

and spaced every 1/2 mile along the section of uneven pavement. Once mitigated, all portable 

UNEVEN PAVEMENT signs shall be removed. No additional compensation will be made for 

these signs or any other type of portable warning signs as these are included as part of the 

Temporary Traffic Control contract pay item. 

 

For paving lifts greater than 2 inches, bring all newly resurfaced lanes to the same station and 

elevation by the end of each work day unless the Contractor utilizes the notched wedge paving 

methods as described below. 

 

Failure to comply with the following requirements will result in a suspension of all other operations 

until all lanes of traffic are brought to the same station and elevation: 

 

1. During paving operations, any paving lift greater than 2 inches for asphalt surface course 

mixes shall be mitigated by having an approved wedge apparatus on the paver that shapes 

the edge 1 inch vertically and the remaining at a maximum slope steepness of 2:1. For 

intermediate and base course mixes, use an approved wedge device that shapes the edge 

with a maximum slope steepness of 2:1. The maximum paving lift allowed to use this 

method is 3 inches. 

 

2. At the end of the work day, the Contractor shall place portable UNEVEN PAVEMENT 

signs in advance of the uneven pavement and spaced every 1/2 mile along the section of 

uneven pavement. Once mitigated, all portable UNEVEN PAVEMENT signs shall be 

removed. No additional compensation will be made for these signs or any other type of 

portable warning signs as these are included as part of the Temporary Traffic Control 

contract pay item. 

 

3. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring up 

the adjacent lane to the same station and elevation before any further paving takes place on 

the project. 
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2) Asphalt Surface Treatments (AST) 

 

For AST Operations, there is no drop-off condition to be signed. Stationary LOOSE GRAVEL 

and UNMARKED PAVEMENT signs shall replace LOW/SOFT SHOULDER signs. For 

placement and spacing of these signs, see the Signing Detail Sheet. All other advance warning 

signs are to be portable mounted. These signs are included as part of the Temporary Traffic Control 

contract pay item. 

 

3) Fine Milling/Microsurfacing (Depths less than 1”) 

 

For fine milling operations less than 1”, paving is not required in the same work period. The paving 

of the fine milled area is to be conducted within the next work period and not to exceed 72 hours. 

No advance warning signs are necessary for these conditions unless the paving operations exceed 

72 hours. If this occurs, install portable UNMARKED PAVEMENT signs. These signs are 

incidental to the other items of work included as part of the Temporary Traffic Control contract 

pay item. 

 

4) Shoulder Drop-Off Requirements 

 

Whenever paving operations create an edge of pavement drop-off greater than 2 inches, within 72 

hours, the Contractor shall backfill at a 6:1 slope from the edge and finished elevation of the 

pavement that has an edge of pavement drop-off as follows: 

 

(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater. 

(B) Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph. 

 

Backfill the edge of pavement drop-off with suitable compacted material, as approved by the 

Engineer. The material, equipment and labor associated with this operation will be paid as 

Aggregate Shoulder Borrow or Borrow Excavation in accordance with the Shoulder 

Reconstruction Per Shoulder Mile special provision found elsewhere in the contract. 
 

PROJECT REQUIREMENTS: 

 

Failure to comply with the following requirements will result in a suspension of all other 

operations: 

 

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence 

for traffic control and construction lighting for ALL MAPS to the Engineer at the first pre- 

construction meeting and the sequence must be approved before closing a lane of traffic. If 

applicable, the Contractor shall also submit a description of how pedestrian access will be 

maintained during any curb ramp work. Refer to Pedestrian Accommodation at Curb Ramp 

Work Locations, found elsewhere in this Contract, for pedestrian maintenance requirements.  
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2. The temporary use of portable concrete barrier and the need for any long-term temporary 

traffic patterns are not anticipated and are not covered by this provision.  If the Engineer 

determines there is a need, then coordinate with the Work Zone Traffic Control Section at 

919-814-5000. 

 

3. Obtain written approval of the Engineer before working in more than one location or setting 

up additional lane closures. The maximum length of any one lane closure is 1 mile unless 

otherwise directed by the Engineer. 

 

4. If Lane Closure Restrictions apply, see Intermediate Contract Times and Liquidated 

Damages special provision. 

 

5. Contractor shall mill and pave lanes in an order such that water shall not accumulate. 

 

6. Traffic Control for the milling and/or paving of ramps is to be done according to Standard 

Drawing No 1101.02, Sheets 10 & 11, unless otherwise approved to be closed by the 

Engineer. If approved, Contractor will provide plans and devices for the detour according 

to Standard Drawing No 1101.02, Sheets 12 & 13, at no additional cost to the department. 

 

7. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install 

portable signs to warn drivers of the conditions. These are to include, but not limited to 

ROUGH ROAD (W8-8), UNEVEN LANES (W8-11), and GROOVED PAVEMENT (W8-

15) w/ Motorcycle Plaque mounted below. These are to be dual indicated on Multi-Lane 

Roadways with speed limits of 45 mph and greater where lateral clearance can be obtained 

within the median areas. These portable signs are incidental to the other items of work 

included as part of the Temporary Traffic Control contract pay item. 

 

WORK ZONE SIGNING: 

 

Description 

 

Install advance/general warning work zone signs according to the Detail Drawing provided in these 

plans prior to beginning of work. Install and maintain signing in accordance with the attached 

drawings and Divisions 11 and 12 of the Standard Specifications. 

 

(A) Installation 

 

All stationary Advance/General warning work zone signs require notification to existing Utility 

owners per Article 105-8 of the Standard Specifications within 3 to 12 full working days prior to 

installation. 
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Install Advance/General warning work zone signs before beginning work on a particular map. If 

signs are installed more than 7 calendar days prior to the beginning of work on a particular map, 

cover the signs until the work begins. Install each work zone Advance/General warning sign 

separately and not on the same post or stand with any other sign except where an advisory speed 

plate or directional arrow is used. 

 

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise directed 

by the Engineer. The signs as shown on the detail drawing(s) are all that are required for a 

contractor to begin a resurfacing contract. Any additional signs requested by the Engineer shall be 

installed within 7 business days of the start of contract work. All sign locations are to be verified 

by the Engineer prior to installation. Once the signs have been installed and accepted, any sign 

relocations requested by the Department will be compensated in accordance with Article 104-7. 

Any additional signs other than the ones shown in the drawing will be compensated in accordance 

with Article 104-7. 

 

No stationary -Y- Line advance warning signage is required unless there is more than 1,000 feet 

of resurfacing along the –Y- line. Whenever work proceeds through an intersection, portable signs 

shall be used for traffic control. There will be no direct compensation for any portable signing. 

 

If there is a period of construction inactivity longer than 14 calendar days, remove or cover 

advance/general warning work zone signs. Uncover advance/general warning work zone signs no 

more than 7 calendar days before work resumes. All other operations may be suspended upon 

failure to comply with the above requirements. Such suspended operations would not be resumed 

until the above requirements are fulfilled. 

 

(B) Sign Removal 

 

Once Maps on the Project are substantially complete, it is acceptable practice to remove the 

Stationary Work Zone Signs in lieu of waiting until all of the Maps are completed on the Project. 

A Map is substantially complete when the resurfacing operations are finished and the shoulders 

are brought up to the same elevation as the proposed pavement and when pavement markings 

(paint) are installed along the centerline and edge lines. The final pavement markings (ex. 

Thermoplastic/Polyurea) or pavement markers (Raised/Snowplowable) do not have to be installed 

for Maps to be considered substantially complete. Final pavement marking/markers are installed 

with portable signing according to Roadway Standard Drawing 1101.02, Sheets 14 & 15. Any 

remaining punch list items requiring traffic control are compensated as part of the Temporary 

Traffic Control contract pay item. 

 

Stationary Work Zone Sign removal is a condition of final project acceptance. 
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(C) Lane Closure Work Zone Signs 

 

Install any required lane closure signing needed during the life of the project in accordance with 

Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the Roadway Standard Drawings. Any 

required portable signs for lane closures are compensated as part of the Temporary Traffic Control 

contract pay item. 

 

MEASUREMENT AND PAYMENT: 

 

Temporary traffic control work, including, but not limited to installation and removal of portable 

signs, cones, drums, skinny drums, flaggers, AFAD’s, portable traffic signals, changeable message 

boards, truck mounted attenuators, flashing arrow boards, and pilot vehicles for the sole purpose 

of maintaining vehicular traffic will be paid at the contract lump sum price for Temporary Traffic 

Control.  

 

The Temporary Traffic Control pay item does not include work zone advance or general warning 

signs. 

  

The Temporary Traffic Control pay item does not include Pedestrian Channelizing Devices and 

applicable signs, Audible Warning Devices, Temporary Curb Ramps, or a Pedestrian Transport 

Service required for the sole purpose of maintaining pedestrian movements. Refer to Pedestrian 

Accommodation at Curb Ramp Work Locations, found elsewhere in this Contract, for 

measurement and payment information for these items.  

 

Partial payments for Temporary Traffic Control will be made as follows: The cumulative total of 

the lump sum price for temporary traffic control will be equal to the percent complete (project) as 

calculated for each partial pay estimate. Additional flashing arrow boards and message boards 

beyond those shown in the contract, detail drawings or Roadway Standard Drawings required by 

the Engineer will be paid as extra work in accordance with Article 104-7 of the Standard 

Specifications. 

 

The work of satisfactorily installing and removing work zone advance and/or general warning 

signs, including, but not limited to, furnishing, locating, installing, covering, uncovering and 

removing stationary signs will be measured for each required sign and paid at the contract price 

for Work Zone Advance/General Warning Signing (SF). Payment for Work Zone Advance/General 

Warning Signing will be limited to a maximum of 90% of the total installed quantity. The 

remaining 10% will be paid once all signs have been removed. 
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The Lump Sum price for Temporary Traffic Control will include the work of 4 flaggers per 

operation per map being utilized at the same time on any day. If a pilot vehicle is used for an 

operation, the Lump Sum Price for Temporary Traffic Control will include the work of five (5) 

flaggers. The operator of a pilot vehicle will be considered one of the five flaggers. 

 

Any additional flagging beyond the included amount covered in the Temporary Traffic Control 

pay item will be considered supplemental flagging and compensated at a rate of $35.00 per hour 

for each additional flagger as approved by the Engineer. The minimum measurement for each 

additional flagger will be 4 hours, even if the actual additional flagger hours are less than 4 hours. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Temporary Traffic Control Lump Sum 

Work Zone Advance/General Warning Signing Square Foot 

 

RESURFACING OPERATIONS: 
(7-15-14) (11-13-23)          RWZ-2 

 

Coordinate the installation of items required by the contract documents and resurfacing 

operations such that these operations are completed in the order as agreed upon with the Engineer 

at the first pre-construction meeting. Refer to the Provisions, Typicals and Details unless 

otherwise directed by the Engineer. 

 

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches. 

Patch and make repairs to bridge surface and its approaches before resurfacing occurs. 

Coordinate all operations on the bridge and its approaches with the Engineer. 

 

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require 

patching. Patch these areas before resurfacing occurs.  Allow full depth asphalt patching to cool 

to the point of supporting traffic without displacement or rutting before reopening closed lane. 

Coordinate the resurfacing operations of the patched areas with the Engineer. 

 

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal 

Loops. Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all 

signal loop operations with the Engineer. 

 

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back 

by the end of each work day. For Partial or wheel track milling operation on multi-lane 

facilities, the lane being milled may be left closed and paved back within 72 hours. 
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The following options are available during Resurfacing and milling operations on two-way, 

two-lane facilities when the entire roadway or entire lane is to be milled: 

 

(A) Mill a single lane and pave back by the end of each work day. 

(B) Mill the entire width of roadway and pave back within 72 hours. 

 

The following options are available during Resurfacing and milling operations on multi-lane 

facilities when all lanes or a single lane in one direction are to be milled: 

 

(A) Mill a single lane and pave back by the end of each work day. 

(B) Mill the entire width of pavement for all lanes to be milled in any direction daily 

and pave back within 72 hours. 

 

Slope the pavement at the beginning and end of the daily milling operation as directed by the 

Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling 

operation is completed. Continue milling operations until the section of roadway being 

milled is complete. Remove any existing pavement adjacent to the milled area that has been 

damaged and replace it with patch material as directed by the Engineer. 

 

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain 

vehicular access in accordance with Section 1101-05 of the Standard Specifications using 

suitable backfill material approved by the Engineer. 

 

Provide appropriate lighting in accordance with Section 1413 of the Standard Specifications. 

 

Milled Rumble Strips 

  

When utilized, milled rumble strips shall be installed in accordance with the Standard 

Specifications and the Roadway Standard Drawing 665.01. 

 

 

PAVEMENT MARKINGS AND MARKERS: 
(7-15-14) (11-13-23)          RWZ-3 

 

Markings: All Facilities 

 

Pavement markings shall be installed in accordance with Standard Drawings 1205.01 through 

1205.15 of the Roadway Standard Drawings and Section 1205 of the Standard Specifications with 

the exception of the following changes underlined in Table 1205-1 in Subarticle 1205-3(D): 
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 (D) Time Limitations for Replacement 

 
TABLE 1205-1 

TIME LIMITATIONS FOR 
REPLACEMENT 

Facility Type Marking Type Replacement 
Deadline 

Full-control-of-access 

multi-lane roadway (4 

or 

more total lanes) and ramps, 

including Interstates 

 

All markings 
By the end of each 

workday's operation if 

the lane is opened to 

traffic 

 

 

Multi-lane roadways 

(3 or more lanes) and ramps 

 

Center Line, Lane Line, 

Railroad symbols, Stop 

bars, school symbols and 

crosswalk markings 

 

By the end of each 

workday's operation if 

the lane is opened to 

traffic 
(temporary paint with 
beads may be used) 

Edge Lines, gore lines 

and all other 

symbols 

By the end of the 

3rd calendar day 

after 
obliteration 

 

 

 

Two-lane, two-way 

roadways 

All centerline markings, 

railroad, Stop bars, 
school symbols and 
crosswalk markings 

 

By the end of the 

5th calendar day 

after 
obliteration 

 Edge Lines and all 

other symbols 

By the end of the 30th 
calendar day after 

obliteration 

 

 

Prior to placing pavement marking material on concrete surfaces that are diamond ground, use an 

acceptable method to grind ridges smooth only where pavement marking will be installed. 

 

Type 3 Cold Applied Plastic may be used in lieu of Type 2 Cold Applied Plastic.  If Type 3 Cold 

Applied Plastic is used, it shall be paid for using the Type 2 Cold Applied Plastic pay item. 

 

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Extruded 

Thermoplastic for stop bars, symbols, characters and diagonals.  If Heated-in-Place Thermoplastic 

is used, it shall be paid for using the Extruded Thermoplastic pay item. 

 

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Cold Applied 

Plastic for stop bars, symbols, characters and diagonals on asphalt or concrete roadways.  

If Heated-in-Place Thermoplastic is used, it shall be paid for using the Cold Applied Plastic pay 

item. 
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Markers: All Facilities 

 

Remove existing pavement markers in preparation for paving.  Repair any pavement damage due 

to existing pavement marker removal prior to the end of the work day. Dispose of existing 

pavement markers as directed by the Engineer. No direct payment will be made for this work as it 

will be incidental to the paving operation. 

 

Install permanent pavement markers within 60 calendar days after completing the resurfacing on 

each map.  Pavement markers shall be installed in accordance with Standard Drawing 1205.12 and 

Standard Drawings 1250.01 through 1253.01 of the Roadway Standard Drawings and Sections 

1250 through 1253 of the Standard Specifications. 

 

Markings and Markers: All Facilities 

 

Review and record the existing pavement markings and markers before resurfacing.  Re-establish 

the new pavement markings and markers using the record of existing markings in conjunction with 

the Roadway Standard Drawings.  Unless otherwise directed by the Engineer, new pavement 

markings not meeting the current standards should be updated to the Roadway Standard Drawings.  

Have existing or proposed passing zones reviewed by the engineer before installation.  Submit the 

record of the existing pavement markings seven calendar days before the obliteration of any 

pavement markings. 

 

Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season.  

If the Contractor begins any map and does not complete within the seasonal restrictions, including 

placement of final pavement markings or permanent markers, the Contractor shall be responsible 

for, at his expense, Paint in accordance with Article 1205-08 and Temporary Markers in 

accordance with Section 1251 of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08)(Rev. 1-16-24) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the Standard Specifications. 
 
 
BIDS OVER LIMIT: 

(08-01-16)  SPD 01-400 
 

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million, 

the bid will not be considered for award. 

 

 

DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(12-1-16)  SPD 01-410 

 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 

Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 

 

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in 

the work code(s) which are identified as work items in the prime contractor’s construction progress 

schedule that they will complete themselves.  Any contractor identified as working outside their 

expertise may be considered in default of contract. 

 

 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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CONTRACTOR CLAIM SUBMITTAL FORM: 
(2-12-14) 104-3 SPD 01-440 

 

If the Contractor elects to file a written claim or requests an extension of contract time, it shall be 

submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction 

Unit or at https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx as 

Form CCSF under Construction Forms. 

 

Any claims for additional compensation and/or extensions of the completion date shall be 

submitted to the Division Engineer in writing, with detailed justification, prior to submitting the 

final invoice payment.  Once an invoice is received and accepted that is marked as “Final”, the 

Contractor shall be barred from recovery. 
 
 
 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY: 

(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 
 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 
 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx
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The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 

not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
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Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 

 

 

SAFETY VESTS: 
 

All Contractors' personnel, all subcontractors and their personnel, and any material suppliers 

and their personnel must wear an OSHA approved reflective vest or outer garment at all times 

while on the project.     

 

 

PERSONAL PROTECTIVE EQUIPMENT (PPE): 
 

All personal protective equipment required for the Contractor’s employees shall be furnished by 

the Contractor.  Personal protective equipment includes, but is not limited to safety vests, eye 

protection, ear protection, hard hats, steel-toed shoes, gloves, etc. 

 



DA00597  69 STATE 

 

DRIVEWAYS AND PRIVATE PROPERTY: 
 

The Contractor shall maintain access to driveways for all residents and property owners 

throughout the life of the project. The Contractor shall not perform work for private citizens or 

agencies in conjunction with this project or within the project limits of this contract. 

 

 

COOPERATION WITH STATE FORCES: 
 

The Contractor must cooperate with State forces working within the limits of this project as 

directed by the Engineer. 

 

 

ERRATA 
(1-16-24)  Z-4 

 

Revise the 2024 Standard Specifications as follows: 
 

Division 3 
 

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 

and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 

Pipe” with Section “1032-3”. 
 

Division 9 
 

Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 

Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 

Mounted)”. 
 

Division 10 
 

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 

Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 

“minimum”. 
 

Division 11 
 

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 

barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 

piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
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Division 16 
 

Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 

25, delete and replace with the following " Flocculant will be measured and paid in accordance 

with Article 1642-5 applied to the temporary rock silt checks.” 
 

Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 

 

 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 

Within Quarantined Area 
 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 
 

Originating in a Quarantined County 
 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 
 

Contact 
 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 

sites located in the quarantined area or for any regulated article used on this project originating in 

a quarantined county. 
 

Regulated Articles Include 
 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, guava root knot nematode, or other noxious weeds. 

 

 

 

MINIMUM WAGES: 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined 
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by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 

Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 
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2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 

disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 
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(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

 

 

 

ON-THE-JOB TRAINING: 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 
 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 
 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 
 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 
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Minorities and Women 
 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 
 

Assigning Training Goals 
 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
 

Training Classifications 
 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 
 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 
 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level status. 
 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  
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Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  
 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  
 

Records and Reports 
 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  
 

Trainee Interviews 
 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  
 

Trainee Wages 
 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 
 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 
 

Achieving or Failing to Meet Training Goals 
 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 
 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  
 

Measurement and Payment 
 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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PERMITS 
(10-18-95) (Rev. 9-19-23) Z-1 

 
 

The Contractor's attention is directed to the following permits, which have been issued to the 

Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or   

Work in Navigable Waters (404) U. S. Army Corps of Engineers 
 

The Contractor shall comply with all applicable permit conditions during construction of this 

project. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 

in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 

identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 

Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 

permit action is required.  The Contractor shall also be responsible for initiating the request for the 

authorization of such construction method by the permitting agency.  The request shall be 

submitted through the Engineer.  The Contractor shall not utilize the construction method until it 

is approved by the permitting agency.  The request normally takes approximately 60 days to 

process; however, no extensions of time or additional compensation will be granted for delays 

resulting from the Contractor's request for approval of construction methods not specifically 

identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 
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STABILIZATION REQUIREMENTS: 
(3-11-16) (Rev. 4-30-19) S-2 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective April 1, 2019 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

• Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (East Crimp) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

All Roadway Areas 
 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 

 

Waste and Borrow Locations 
 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 

 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 
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Approved Tall Fescue Cultivars 
 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice 

Kalahari 
 

Scorpion 

Serengeti 

Shelby 
Essential 

Evergreen 2 

Apache III Falcon IV Kitty Hawk 2000 Sheridan 

Avenger Falcon NG Legitimate Signia 

Barlexas Falcon V Lexington Silver Hawk 

Barlexas II Faith LSD Sliverstar 

Bar Fa Fat Cat Magellan Shenandoah Elite 

Barrera Festnova Matador Sidewinder 

Barrington Fidelity Millennium SRP Skyline 

Barrobusto Finelawn Elite Monet Solara 

Barvado Finelawn Xpress Mustang 4 Southern Choice II 

Biltmore Finesse II Ninja 2 Speedway 

Bingo Firebird Ol’ Glory Spyder LS 

Bizem Firecracker LS Olympic Gold Sunset Gold 

Blackwatch Firenza Padre Taccoa 

Blade Runner II Five Point Patagonia Tanzania 

Bonsai Focus Pedigree Trio 

Braveheart Forte Picasso Tahoe II 

Bravo Garrison Piedmont Talladega 

Bullseye Gazelle II Plantation Tarheel 

Cannavaro Gold Medallion Proseeds 5301 Terrano 

Catalyst Grande 3 Prospect Titan ltd 

Cayenne Greenbrooks Pure Gold Titanium LS 

Cessane Rz Greenkeeper Quest Tracer 

Chipper Gremlin Raptor II Traverse SRP 

Cochise IV Greystone Rebel Exeda Tulsa Time 

Constitution Guardian 21 Rebel Sentry Turbo 

Corgi Guardian 41 Rebel IV Turbo RZ 

Corona Hemi Regiment II Tuxedo RZ 

Coyote Honky Tonk Regenerate Ultimate 

Darlington Hot Rod Rendition Venture 

Davinci Hunter Rhambler 2 SRP Umbrella 

Desire Inferno Rembrandt Van Gogh 

Dominion Innovator Reunion Watchdog 

Dynamic Integrity Riverside Wolfpack II 

Dynasty Jaguar 3 RNP Xtremegreen 

Endeavor Jamboree Rocket  
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt 

tack shall not be allowed on this project. 

 

CRIMPING STRAW MULCH: 

 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 

maintained or allowed during construction.  In areas within six feet of the edge of pavement, straw 

is to be applied and then crimped. After the crimping operation is complete, an additional 

application of straw shall be applied and immediately tacked with a sufficient amount of undiluted 

emulsified asphalt. 

 

Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 

 

Crimping equipment including power source shall be subject to the approval of the Engineer 

providing that maximum spacing of crimper blades shall not exceed 8". 

 

Native Grass Seeding and Mulching (East) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides 

of the stream or depression, measured from top of stream bank or center of depression.  The stream 

bank of the stream relocation shall be seeded by a method that does not alter the typical cross 

section of the stream bank.  Native Grass Seeding and Mulching shall also be performed in the 

permanent soil reinforcement mat section of preformed scour holes, and in other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

March 1 - August 31 September 1 - February 28 

18# Creeping Red Fescue 18# Creeping Red Fescue 

6# Indiangrass 6# Indiangrass 

8# Little Bluestem 8# Little Bluestem 

4# Switchgrass 4# Switchgrass 

25# Browntop Millet 35# Rye Grain 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 
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Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed.  

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 16-8-8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 

into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 

be used where degree of slope prevents the use of a sod seeder. 
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MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 

 

 

LAWN TYPE APPEARANCE: 

 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance.  

Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 

interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 

their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 

 

 

 

 

FLOATING TURBIDITY CURTAIN: 

 

Description 

 

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and 

movement of silt particles during construction.  The floating turbidity curtain shall be constructed 

at locations as directed. 

 

Materials 

 

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating 

material meeting the following specifications: 

 

Property Value 

Grab tensile strength *md-370 lbs *cd-250 lbs 

Mullen burst stength 480 psi 

Trapezoid tear strength *md-100 lbs *cd-60 lbs 

Apparent opening size 70 US standard sieve 

Percent open area 4% permittivity  0.28 sec-1 

  

*md - machine direction  

*cd - cross machine direction  

 

In the event that more than one width of fabric is required, a 6" overlap of the material shall also 

be required. 

 

The curtain material shall be supported by a flotation material having over 29 lbs/ft buoyancy.  The 

floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire ropes 

with a heavy vinyl coating as load lines. 
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Construction Methods 

 

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its 

removal is requested by the Engineer.  The curtain shall extend to the bottom of the jurisdictional 

resource.  Anchor the curtain according to manufacturer recommendations. 

 

Measurement and Payment 

 

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of 

curtain furnished as specified and accepted.  Such price and payment will be full compensation for 

the work as described in this section including but not limited to furnishing all materials, tools, 

equipment, and all incidentals necessary to complete the work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Floating Turbidity Curtain Square Yard 

 

 

WATTLE DEVICES: 
   (1-1-24) 1642 SP16 R01 

 

Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following: 

 

(B)  Wattle and Wattle Barrier 

 

Wattles shall meet Table 1642-1. 

TABLE 1642-1  

100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE 

Property Property Value 

Minimum Diameter 12 inches 

Minimum Density 2.5 pcf +/- 10% 

Net Material Synthetic 

Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 

Minimum Weight 20 lb +/- 10% per 10 foot length 

 

Coir Fiber Wattles shall meet Table 1642-2. 
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TABLE 1642-2  

100% COIR (COCONUT) FIBERS WATTLE 

Property Property Value 

Minimum Diameter 12 inches 

Minimum Density 3.5 pcf +/- 10% 

Net Material Coir Fiber 

Net Openings 2 inch x 2 inch 

Net Strength 90 lb 

Minimum Weight 2.6 pcf +/- 10% 

 

Wattle Barriers shall meet Table 1642-3. 

TABLE 1642-3  

100% CURLED WOOD (EXCELSIOR) FIBERS – WATTLE BARRIER 

Property Property Value 

Minimum Diameter 18 inches 

Minimum Density 2.9 pcf +/- 10% 

Net Material Synthetic 

Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 

Minimum Weight 5 pcf +/- 10% 

 

Coir Fiber Wattle Barriers shall meet Table 1642-4. 

TABLE 1642-4  

100% COIR (COCONUT) FIBERS WATTLE BARRIER 

Property Property Value 

Minimum Diameter 18 inches 

Minimum Density 5 pcf +/- 10% 

Net Material Coir Fiber 

Net Openings 2 inch x 2 inch 

Net Strength 90 lb 

Minimum Weight 10 pcf +/- 10% 

 

Pages 16-24 & 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, lines 42-47 & 

lines 1-2, delete and replace with the following: 

 

Wattle will be measured and paid for by the actual number of linear feet of wattles which are 

installed and accepted.  Such price and payment will be full compensation for all work covered 

by this section, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Wattle. 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of coir fiber 

wattles which are installed and accepted.  Such price and payment will be full compensation for 

all work covered by this section, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the Coir Fiber Wattles. 
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Wattle Barrier will be measured and paid as the actual number of linear feet of wattle barrier 

installed and accepted.  Such price and payment will be full compensation for all work covered by 

this provision, including, but not limited to, furnishing all materials, labor, equipment and 

incidentals necessary to install the Wattle Barrier. 

 

Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir 

fiber wattle barrier installed and accepted.  Such price and payment will be full compensation for 

all work covered by this provision, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the Coir Fiber Wattle Barrier. 

 

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and replace 

“___ Wattle Check” with “Wattle”. 

 

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and replace 

“___ Wattle Barrier” with “Wattle Barrier”. 

 

Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, add the 

following: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 

Coir Fiber Wattle Barrier Linear Foot 

 

 

CONCRETE WASHOUT STRUCTURE: 
(8-17-23) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  
 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wash water.   
 

Materials 
 

Item Section 

Temporary Silt Fence 1605 
  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 
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minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
 

Construction Methods 
 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   
 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 
 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic. 
 

Alternate details for accommodating concrete washout may be submitted for review and approval.  
 

The alternate details shall include the method used to retain and dispose of the concrete waste 

water within the project limits and in accordance with the minimum setback requirements. (5 feet 

above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 

wetland.) 
 

Maintenance and Removal 
 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 
 

Inspect concrete washout structures for damage and maintain for effectiveness. 
 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 
 

Measurement and Payment 
 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details or commercially available devices are approved, then those devices will 

also be paid for per each approved and installed device.  
 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 
 

Safety Fence shall be measured and paid for as provided elsewhere in this contract. 
 

No measurement will be made for other items or for over excavation or stockpiling. 

 

Payment will be made under: 
 

Pay Item Pay Unit 

Concrete Washout Structure Each 
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 

Description 
 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 
 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 
 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 
 

Materials 
 

(A) Safety Fencing 
 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 
 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 
 

(B) Boundary Flagging 
 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 
 

Construction Methods 
 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 
 

(A) Safety Fencing 
 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 
 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 
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Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   
 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 
 

(B) Boundary Flagging 
 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 
 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 
 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 
 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 
 

Measurement and Payment 
 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 
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ROCK EMBANKMENTS: (SPECIAL) 
 

Description 

Construct rock embankments in accordance with the contract.  Rock embankments are required 
to construct embankments in water at locations shown in the plans and as directed. 

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 
Geotextile for Rock Embankments, Type 2 1056 
Rip Rap Materials 1042 
Select Materials 1016 

Provide Type 2 geotextile for filtration geotextiles.  Use Class 2 rip rap material for rock 
embankments.  Use Class A rip rap and No. 57 stone to fill voids in rock embankments.  Obtain 
aggregates from sources participating in the Department’s Aggregate QC/QA Program in 
accordance with Section 1006 of the Standard Specifications or use similar size onsite material 
approved by the engineer. 

Construction Methods 

Construct rock embankments in accordance with the slopes, dimensions and elevations shown in 
the plans and Section 235 of the Standard Specifications.  Place Class 2 so smaller rocks are 
uniformly distributed throughout rock embankments.  Provide a uniform surface free of 
obstructions, debris and groups of large rocks that could cause voids in embankments.   

Before placing embankment fill material or filtration geotextiles over rock embankments, fill 
voids in the top of rock embankments with Class A rip rap and No. 57 stone.  Place and compact 
Class A rip rap first.  Then, fill any remaining voids with No. 57 stone so geotextiles are not torn, 
ripped or otherwise damaged when installed and covered.  Compact rip rap and No. 57 stone 
with tracked equipment or other approved methods.  Install filtration geotextiles on top of Class 
2, rip rap and No. 57 stone in accordance with Article 270-3 of the Standard Specifications 
before placing embankment fill material. 

Measurement and Payment 

Rip Rap, Class 2, Rip Rap, Class A and #57 Stone will be measured and paid in tons.  Select 
material and rip rap will be measured by weighing material and rip rap in trucks in accordance 
with Article 106-7 of the Standard Specifications.  The contract unit prices for Rip Rap, Class 2, 
Rip Rap, Class A and #57 Stone will be full compensation for providing, hauling, handling, 
placing, compacting and maintaining select material and rip rap. 

Geotextile for Rock Embankments will be measured and paid in square yards.  Geotextiles will be 
measured along the top of rock embankments as the square yards of exposed geotextiles before 
placing embankment fill material.  No measurement will be made for overlapping geotextiles.  
The contract unit price for Geotextile for Rock Embankments will be full compensation for 
providing, transporting and installing geotextiles. 

Payment will be made under: 
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Pay Item  Pay Unit 
Rip Rap, Class 2 Ton 
Rip Rap, Class A Ton 
#57 Stone Ton 
Geotextile for Rock Embankments Square Yard 
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PROJECT SPECIAL PROVISIONS 
                         Utility Construction 

 
 
 (Seal) 
 
 

Utility Construction work is to be completed as per the North Carolina Department of 
Transportation (NCDOT) and is subject to all NCDOT General Requirements as stated in Division 
1 of the NCDOT’s 2024 Standard Specifications for Roads and Structures (hereinafter referred to 
NCDOT Specifications).   

The utility owner is the Northampton County Public Works Department. The contact person is 
Becky Turner, Public Works Director, and she can be reached by phone at 252.534.6341. 

This contract is let through the North Carolina Department of Transportation (NCDOT).   
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FALSEWORK AND FORMWORK              (2-14-22) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 

the Standard Specifications or other provisions; no additional submittals are required 

herein. Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting. Formwork is the temporary structure or mold used to retain 

plastic or fluid concrete in its designated shape until it hardens. Access scaffolding is a 

temporary structure that functions as a work platform that supports construction personnel, 

materials, and tools, but is not intended to support the structure. Scaffolding systems that 

are used to temporarily support permanent structures (as opposed to functioning as work 

platforms) are considered to be falsework under the definitions given. Shoring is a 

component of falsework such as horizontal, vertical, or inclined support members. Where 

the term “temporary works” is used, it includes all of the temporary facilities used in bridge 

construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 

imposed and provide the necessary rigidity to achieve the lines and grades shown on the 

plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 

the safety and quality required by the design assumptions. The Engineer has authority to 

reject material on the basis of its condition, inappropriate use, safety, or nonconformance 

with the plans. Clearly identify allowable loads or stresses for all materials or manufactured 

devices on the plans. Revise the plan and notify the Engineer if any change to materials or 

material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit a 

structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 

to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 

sequence, rate of placement, direction of placement, and location of all construction 

joints.   
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When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 

data listing the weight of all construction equipment that will be supported on the 

temporary work. Show anticipated total settlements and/or deflections of falsework and 

forms on the working drawings. Include falsework footing settlements, joint take-up, 

and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 

at a maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 

slab. For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place 

half hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 

shall be cast through the girder top flange and located, measuring along the top of the 

member, 1’-2 ½” from the edge of the top flange. Hanger hardware and rods must have 

a minimum safe working load of 6,000 lbs.  

For links slabs, the tops of girders directly beneath the link slab shall be free of 

overhang falsework attachments or other hardware. Submit calculations and working 

drawings for overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working 

load of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel 

bears on the girder bottom flange, no closer than 4 inches from the bottom of the 

member. However, for 72-inch members, the heel of the bracket shall bear on the web, 

near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 

deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 

submittal and advise the girder producer of the proposed details. Failure to notify the 
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Engineer of hanger type and hanger spacing on prestressed concrete girder casting 

drawings may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin 

top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 

75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 

Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 

flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 

bridges so that there will be no differential settlement between the girders and the deck 

forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour 

components when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 

other such devices used as part of the falsework or formwork that remains in the 

permanent structure.  If the plan notes indicate that the structure contains the necessary 

corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 

these devices.  Electroplating will not be allowed.  Any coating required by the 

Engineer will be considered incidental to the various pay items requiring temporary 

works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  

In addition, Table 2.2A is included to provide the maximum wind speeds by county 

in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 

420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 

the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 

drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 

required until the drawings have been approved.  Such approval does not relieve the 

Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 

that the quality of materials and workmanship employed is consistent with that assumed in 

the design of the temporary works.  Do not weld falsework members to any portion of the 

permanent structure unless approved. Show any welding to the permanent structure on the 

approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 

accurate measurement of falsework settlement.  Make sure that the anticipated compressive 

settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 

concrete structures, make sure that the calculated deflection of falsework flexural members 

does not exceed 1/240 of their span regardless of whether or not the deflection is 

compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 

period of its use.  Certify that the manufactured devices have been maintained in a 

condition to allow them to safely carry their rated loads.  Clearly mark each piece so 

that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 

the presence of the Engineer, not more than 24 hours prior to the beginning of each 

concrete placement.  Inspect other temporary works at least once a month to ensure that 

they are functioning properly.  Have a North Carolina Registered Professional Engineer 

inspect the cofferdams, shoring, sheathing, support of excavation structures, and 

support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 

for temporary works rest.  If required by the Engineer, conduct load tests to verify 

proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as 

those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 

washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 

using standard procedures based on the driving characteristics of the pile is permitted.  

If preferred, use load tests to confirm the estimated capacities; or, if required by the 

Engineer conduct load tests to verify bearing capacity values that are marginal or in 

other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 

work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 

such a manner as to permit the structure to uniformly and gradually take the stresses due to 

its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 

will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (2-14-22) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 

and this provision. For this provision, “submittals” refers to only those listed in this 

provision. The list of submittals contained herein does not represent a list of required 

submittals for the project. Submittals are only necessary for those items as required by the 

contract. Make submittals that are not specifically noted in this provision directly to the 

Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or 

both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all 

copies to the Engineer. State the reason for the proposed variation in the submittal. To 

minimize review time, make sure all submittals are complete when initially submitted.  

Provide a contact name and information with each submittal. Direct any questions 

regarding submittal requirements to the Engineer, Structures Management Unit contacts or 

the Geotechnical Engineering Unit contacts noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 

name, address and telephone number of the facility where fabrication will actually be done 

if different than shown on the title block of the submitted working drawings. This includes, 

but is not limited to, precast concrete items, prestressed concrete items and fabricated steel 

or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

 

For submittals to the Structures Management Unit, use the following addresses:   

 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 

 State Structures Engineer State Structures Engineer 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Structures Management Unit Structures Management Unit 

 1581 Mail Service Center 1000 Birch Ridge Drive 

 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 
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 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 

 

 Mr. David Hering, L.G., P. E. Mr. David Hering, L.G., P. E. 

 Assistant State Geotechnical Assistant State Geotechnical  

 Engineer – Eastern Region Engineer – Eastern Region 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Geotechnical Engineering Unit Geotechnical Engineering Unit 

 Eastern Regional Office Eastern Regional Office 

 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

 Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 

Assistant State Geotechnical  

Engineer – Western Region 

North Carolina Department 

of Transportation 

Geotechnical Engineering Unit 

Western Regional Office 

5253 Z Max Boulevard 

Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management 

Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 

Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 

Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 

markups to the following contacts: 

 

 Primary Structures Contact:   James Bolden   (919) 707 – 6408 

  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 

  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 

  mrorie@ncdot.gov   
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 Eastern Regional Geotechnical Contact (Divisions 1-7): 

  David Hering   (919) 662 – 4710 

  dthering@ncdot.gov  

 

 Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams   (704) 455 – 8902 

  ewilliams3@ncdot.gov  

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  

At the same time, submit a copy of the same complete submittal directly to the Structures 

Management Unit and/or the Geotechnical Engineering Unit as specified in the tables 

below. 

The first table below covers “Structure Submittals.” The Engineer will receive review 

comments and drawing markups for these submittals from the Structures Management 

Unit. The second table in this section covers “Geotechnical Submittals.” The Engineer will 

receive review comments and drawing markups for these submittals from the Geotechnical 

Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit. Provide additional 

copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Submittal 

Required by 

Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 Y N 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 
6
 Y N “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals Y N “Modular Expansion Joint 
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(modular) Seals” 

Expansion Joint Seals 

(strip seals) 

 

Y 

 

N 

“Strip Seal Expansion 

Joints” 

Falsework & Forms 2 

(substructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

Y N 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 
4
 Y N “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

Y N Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
Y N Railroad Provisions 
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Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
Y N 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
Y N 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

 

 

ST-13



6 

 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 

calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 

calculations 

Y; drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (6-20-19) 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

(OSHA) regulations.  

 

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will 

have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 

rigging operations.  Qualifications and experience should include, but not be limited to, 

weight calculations, center of gravity determinations, selection and inspection of sling 

and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 

accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 

Certification of Crane Operators (NCCCO) or the National Center for Construction 

Education and Research (NCCER). Other approved nationally accredited programs will 

be considered upon request. In addition, crane operators shall have a current CDL 

medical card. Submit a list of crane operator(s) and include current certification for 

each type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 

and medical evaluations for each operator.  
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 1 

GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 

dowel holes and recesses for structures.  This provision does not apply to grout placed in 

post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 

and place grout in accordance with the manufacturer’s recommendations, the applicable 

sections of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 

of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 

strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 

accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 

oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 

remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 

equipment, labor, placement, and any incidentals necessary to complete the work shall be 

considered incidental to the structure item requiring grout. 
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: NORTHAMPTON

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 1
ACR

0008000000-E 200 SUPPLEMENTARY CLEARING &
GRUBBING

0003 300
CY

0036000000-E 225 UNDERCUT EXCAVATION

0004 Lump Sum0043000000-N 226 L.S.GRADING

0005 300
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0006 100
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0007 230
SY

0222000000-E SP GEOTEXTILE FOR ROCK
EMBANKMENTS

0008 Lump Sum0248000000-N SP L.S.GENERIC GRADING ITEM
TYPE 1 BRIDGE APPROACH FILL,
STATION (14+15 -L-)

0009 15
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0010 50
SY

0321000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0011 50
LF

0335200000-E 305 15" DRAINAGE PIPE

0012 32
LF

0344000000-E 310 18" SIDE DRAIN PIPE

0013 56
LF

0448200000-E 310 15" RC PIPE CULVERTS, CLASS IV

0014 30
LF

0995000000-E 340 PIPE REMOVAL

0015 120
TON

1077000000-E SP #57 STONE

0016 20
TON

1220000000-E 545 INCIDENTAL STONE BASE

0017 250
SY

1330000000-E 607 INCIDENTAL MILLING
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: NORTHAMPTON

0018 410
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0019 270
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0020 40
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0021 45
CY

2022000000-E 815 SUBDRAIN EXCAVATION

0022 200
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0023 34
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0024 200
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE

0025 1
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0026 6
LF

2077000000-E 815 6" OUTLET PIPE

0027 2
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0028 2
EA

2367000000-N 840 FRAME WITH TWO GRATES, STD
840.29

0029 68
LF

2556000000-E 846 SHOULDER BERM GUTTER

0030 100
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0031 5
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0032 4
EA

3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE III

0033 4
EA

3288000000-N 862 GUARDRAIL END UNITS, TYPE TL-2

0034 750
TON

3635000000-E 876 RIP RAP, CLASS II
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: NORTHAMPTON

0035 120
TON

3642000000-E 876 RIP RAP, CLASS A

0036 135
TON

3649000000-E 876 RIP RAP, CLASS B

0037 870
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0038 2
EA

4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0039 2
EA

4158000000-N 907 DISPOSAL OF SIGN SYSTEM, WOOD

0040 161
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0041 119
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0042 80
LF

4445000000-E 1145 BARRICADES (TYPE III)

0043 Lump Sum4457000000-N SP L.S.TEMPORARY TRAFFIC CONTROL

0044 2,736
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0045 275
LF

5325600000-E 1510 6" WATER LINE

0046 490
LB

5329000000-E 1510 DUCTILE IRON WATER PIPE FITTINGS

0047 2
EA

5540000000-E 1515 6" VALVE

0048 585
LF

5800000000-E 1530 ABANDON 6" UTILITY PIPE

0049 310
LF

5872600000-E 1550 DIRECTIONAL DRILLING OF **"
(8" WATER LINE)

0050 670
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0051 75
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: NORTHAMPTON

0052 60
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0053 30
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0054 2.5
ACR

6015000000-E 1615 TEMPORARY MULCHING

0055 200
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0056 1
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0057 200
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0058 320
LF

6029000000-E SP SAFETY FENCE

0059 80
CY

6030000000-E 1630 SILT EXCAVATION

0060 1,700
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0061 100
SY

6037000000-E 1629 COIR FIBER MAT

0062 55
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0063 695
SY

6048000000-E SP FLOATING TURBIDITY CURTAIN

0064 25
LB

6071002000-E 1642 FLOCCULANT

0065 200
LF

6071012000-E 1642 COIR FIBER WATTLE

0066 3
ACR

6084000000-E 1660 SEEDING & MULCHING

0067 3
ACR

6087000000-E 1660 MOWING

0068 50
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: NORTHAMPTON

0069 0.25
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0070 75
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0071 1.75
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0072 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0073 4
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

0074 2
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

STRUCTURE ITEMS

0075 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(14+14.50 -L-)

0076 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(14+14.50 -L-)

0077 40
CY

8182000000-E 420 CLASS A CONCRETE (BRIDGE)

0078 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(14+14.50 -L-)

0079 4,898
LB

8217000000-E 425 REINFORCING STEEL (BRIDGE)

0080 10
EA

8328400000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** GALVANIZED STEEL PILES
(HP12X53)

0081 675
LF

8365000000-E 450 HP 12 X 53 GALVANIZED STEEL PILES

0082 5
EA

8393000000-N 450 PILE REDRIVES

0083 1
EA

8394000000-N 450 DYNAMIC PILE TESTING

0084 140
LF

8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: NORTHAMPTON

0085 190
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0086 210
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0087 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS

0088 700
LF

8763000000-E 430 3'-0" X 2'-0" PRESTRESSED CONC
CORED SLABS

Total Amount Of Bid For Entire Project :0843/Feb28/Q21021.5/D386024114000/E88
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DA00597   STATE 

 

ATTACHMENT “A” 

 

Utility Owners 

 

Brightspeed 

Reggie Aycock 252-475-0200 

Reggie.D.Aycock@brightspeed.com 

 

Northampton County Water 

Rebecca Turner Becky.Turner@nhcnc.net 

Scott Odom – 252-678-0444 
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DA00597   STATE 

 

 

Execution of Contract 
 

 

 

Contract No:  DA00597 

 

 

County: Northampton 

 

 

ACCEPTED BY THE DEPARTMENT 

 

 

 

 

__________________________________________________ 

Contract Officer 

 

 

__________________________________________________ 

Date 

 




