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 STATE OF NORTH CAROLINA 
 DEPARTMENT OF TRANSPORTATION 
 HIGHWAY DIVISION 1 

 

 PROPOSAL 
 
DATE AND TIME OF BID OPENING: JULY 16, 2025 AT 2:00 PM 
 
CONTRACT ID: DA00649 
 
WBS ELEMENT NO.:  16.401 
 
FEDERAL AID NO.:  STATE FUNDED 
 
COUNTY:  DARE 
 
TIP NO.:  N/A  
 
MILES:  N/A  
 
ROUTE NO.:  N/A 
 
LOCATION:  FERRY DIVISION 
 
TYPE OF WORK: M/V SEA LEVEL CREDIT DRY DOCK (CDD) 
 
 
NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE 
OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE 
THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY 
THE LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE 
LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 

 

THIS IS A FERRY  PROJECT.    BID BOND IS REQUIRED. 
 
 

NAME OF BIDDER 
 
 

 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DA00649 IN DARE COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. 
DA00649; has carefully examined the plans and specifications, which are acknowledged to be part of the 
proposal, the special provisions, the proposal, the form of contract, and the forms of contract payment 
bond and contract performance bond; and thoroughly understands the stipulations, requirements and 
provisions.  The undersigned bidder agrees to bound upon his execution of the bid and subsequent award 
to him by the Department of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of 
award is received by him.  The undersigned Bidder further agrees to provide all necessary machinery, 
tools, labor, and other means of construction; and to do all the work and to furnish all materials, except as 
otherwise noted, necessary to perform and complete the said contract in accordance with the 2024 
Standard Specifications for Roads and Structures by the dates(s) specified in the Project Special 
Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, as 
the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and 
perform the work and required labor to construct and complete Contract No. DA00649 in Dare County, 
for the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the 
proposal, plans, and specifications prepared by said Department, which proposal, plans, and specifications 
show the details covering this project, and hereby become a part of this contract.   
 
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard 
Specifications for Roads and Structures, January 2024 with all amendments and supplements thereto, is 
by reference incorporated into and made a part of this contract; that, except as herein modified, all the 
construction and work included in this contract is to be done in accordance with the specifications 
contained in said volume, and amendments and supplements thereto, under the direction of the Engineer.   
 
If the proposal is accepted and the award is made, the contract is valid only when signed either by the 
Contract Officer or such other person as may be designated by the Secretary to sign for the Department of 
Transportation.  The conditions and provisions herein cannot be changed except over the signature of the 
said Contract Officer or Division Engineer.   
 
The quantities shown in the itemized proposal for the project are considered to be approximate only and 
are given as the basis for comparison of bids.  The Department of Transportation may increase or 
decrease the quantity of any item or portion of the work as may be deemed necessary or expedient.   
 
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase 
or decrease in the unit prices, nor in the time allowed for the completion of the work, except as provided 
for the contract.  
 
Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order 
of the Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited 
as liquidated damages in case this bid is accepted and the Bidder shall fail to provide the required 
payment and performance bonds with the Department of Transportation, under the condition of this 
proposal, within 14 calendar days after the written notice of award is received by him, as provided in the 
Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  
Failure to comply with any requirement may cause the bid to be considered irregular and 
may be grounds for rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Article 102-8(B) of the Standard 
Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature from the approved electronic bidding provider for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Download entire proposal from Connect NCDOT website.  Download the electronic 

submittal file from the approved electronic bidding provider website. 
2.   In accordance with Article 102-3 of the Standard Specifications, registration on the Interested 

Parties List is required unless SP1 G02 Interested Parties List Not Required provision is 
included in the proposal. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding 
provider software. 

4.   Electronic bidding software necessary for electronic bid preparation may be downloaded 
from the Bid Express website following the directions at: 
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx. 

5.  Questions should be emailed 7 calendar days prior to the bid opening to Jeremy Remme at 
jjremme@ncdot.gov and Craig Midgett at camidgett@ncdot.gov. Contact with any other NCDOT 
personnel concerning this project is strictly prohibited, unless otherwise noted, and may result in bids 
being considered non-responsive. 

 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
mailto:jjremme@ncdot.gov
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PROJECT SPECIAL PROVISIONS 

GENERAL 

MANDATORY PRE-BID CONFERENCE (Prequalifying To Bid): 
(7-18-06) (Rev. 3-25-13) SPD 01-300 

In order for all prospective bidders to have an extensive knowledge of the project, all prospective 
bidders shall attend a mandatory pre-bid conference on Tuesday, June 17, 2025 at 12:30 PM. The 
meeting will be held at: 

Swan Quarter Ferry Operations 
748 Oyster Creek Street 
Swan Quarter, NC 27885 

For any questions pertaining to the pre-bid conference, please contact the following: 
 Jeremy Remme- (252) 423-5100, jjremme@ncdot.gov
 Craig Midgett at (252) 423-5131, camidgett@ncdot.gov

The pre-bid conference will include a thorough discussion of the plans, contract pay items, special 
provisions, etc. It will be conducted by Department personnel for the purpose of providing additional 
information about the project and giving bidders an opportunity to ask any questions.  

Only bidders who have attended and properly registered at the above scheduled pre-bid conference 
and who have met all other prequalification requirements will be considered prequalified to bid on 
this project.  A bid received from a bidder who has not attended and properly registered at the above 
scheduled pre-bid conference will not be accepted and considered for award. 

Attendance at the pre-bid conference will not meet the requirements of proper registration unless the 
individual attending has registered at the pre-bid conference in accordance with the following: 

(A) The individual has signed his name on the official roster no later than thirty (30) minutes
after the above noted time for the beginning of the conference.

(B) The individual has written in the name and address of the company he or she represents.

(C) Only one company has been shown as being represented by the individual attending.

(D) The individual attending is an officer or permanent employee of the company they are
representing.

Attendance at any prior pre-bid conference will not meet the requirement of this provision. 

The M/V Sea Level will be in service on the day of the Prebid conference. To maintain the 
vessel schedule, the prospective bidders will have a limited time between 1:00 PM to 2:30 PM 
to review existing conditions related to the proposed work. 

mswinslow
Highlight
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BIDS OVER LIMIT: 
(08-01-16)  SPD 01-400 
 
In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million, 
the bid will not be considered for award. 
 
DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(12-1-16)  SPD 01-410 
 
Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 
Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified 
in the work code(s) which are identified as work items in the prime contractor’s construction 
progress schedule that they will complete themselves.  Any contractor identified as working 
outside their expertise may be considered in default of contract. 
 
BOND REQUIREMENTS: 
(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A 
 
A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for 
Roads and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
Standard Specifications. 
 
CONTRACTOR CLAIM SUBMITTAL FORM: 
(2-12-14) 104-3 SPD 01-440 
 
If the Contractor elects to file a written claim or requests an extension of contract time, it shall be 
submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction 
Unit or at https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx as 
Form CCSF under Construction Forms. 
 
Any claims for additional compensation and/or extensions of the completion date shall be 
submitted to the Division Engineer in writing, with detailed justification, prior to submitting the 
final invoice payment.  Once an invoice is received and accepted that is marked as “Final”, the 
Contractor shall be barred from recovery. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 
 
The date of availability for this contract is October 7, 2025.    
 
The completion date for this contract is April 1, 2026. 
 
Except where otherwise provided by the contract, observation periods required by the contract 
will not be a part of the work to be completed by the completion date and/or intermediate 
contract times stated in the contract.  The acceptable completion of the observation periods that 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx
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extend beyond the final completion date shall be a part of the work covered by the performance 
and payment bonds. 
 
The liquidated damages for this contract are One Thousand Six Hundred Dollars ($ 1,600.00) 
per calendar day. 
 
PROSECUTION OF WORK: 
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R 
 
The Contractor will be required to prosecute the work in a continuous and uninterrupted manner 
from the time he begins the work until completion and final acceptance of the project.  The 
Contractor will not be permitted to suspend his operations except for reasons beyond his control 
or except where the Engineer has authorized a suspension of the Contractor's operations in 
writing. 
 
In the event that the Contractor's operations are suspended in violation of the above provisions, 
the sum of $ 500.00 will be charged the Contractor for each and every calendar day that such 
suspension takes place.  The said amount is hereby agreed upon as liquidated damages due to 
extra engineering and maintenance costs and due to increased public hazard resulting from a 
suspension of the work.  Liquidated damages chargeable due to suspension of the work will be 
additional to any liquidated damages that may become chargeable due to failure to complete the 
work on time. 
 
NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 
 
None of the items included in this contract will be major items. 
 
NO SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G34 
 
None of the items included in this contract will be specialty items (see Article 108-6 of the 
Standard Specifications). 
 
STEEL PRICE ADJUSTMENT: 
(4-19-22)(Rev. 12-20-22)                                                                                         SP1 G47 
  
 
Description and Purpose 
 
Steel price adjustments will be made to the payments due the Contractor for items as defined 
herein that are permanently incorporated into the work, when the price of raw steel mill products 
utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 
up or down as appropriate for cost changes in steel according to this provision.  
 
Eligible Items 
 
The list of eligible bid items for steel price adjustment can be found on the Departments website 
at the following address:   
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https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price
%20Adjustment.xlsx  
 
Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 
associated with these items shall not be included in the price adjustment. 
 
Adjustments will only be made for fluctuations in the material cost of the steel used in the above 
products as specified in the Product Relationship Table below.  The producing mill is defined as 
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 
shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 
shipping, storage, etc.  
 
No steel price adjustments will be made for any products manufactured from steel having an 
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  
  
Bid Submittal Requirements 
 
The successful bidder, within 14 calendar days after the notice of award is received by him, shall 
provide the completed Form SPA-1 to the Department (State Contract Officer or Division 
Contract Engineer) along with the payment bonds, performance bonds and contract execution 
signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 
payment bonds, performance bonds and contract execution signature sheets, the Contractor will 
not be eligible for any steel price adjustment for any item in the contract for the life of the 
contract.  Form SPA-1 can be found on the Department’s website at the following address:     
 
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 
 
The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 
Item Number, Item Description, and Category) for the steel products they wish to have an 
adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 
for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 
steel price adjustment applied to any, all, or none of the eligible items. However, the 
Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 
may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 
chooses for steel price adjustment must be designated by writing the word “Yes” in the column 
titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 
price item, the entire quantity of the line item will be subject to the price adjustment for the 
duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 
typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 
properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 
automatically be removed from consideration for adjustment.  No steel items will be eligible for 
steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 
this provision. 
 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm
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Establishing the Base Price 
 
The Department will use a blend of monthly average prices as reported from the Fastmarkets 
platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 
available on the first day of the month for the preceding month. The indices will be calculated by 
the Department for the different categories found on the Product Relationship Table below.  For 
item numbers that include multiple types of steel products, the category listed for that item 
number will be used for adjusting each steel component. 
 
The bidding index for Category 1 Steel items is $ 39.00 per hundredweight. 
The bidding index for Category 2 Steel items is $ 56.85 per hundredweight. 
The bidding index for Category 3 Steel items is $ 63.53 per hundredweight. 
The bidding index for Category 4 Steel items is $ 48.26 per hundredweight. 
The bidding index for Category 5 Steel items is $ 52.81 per hundredweight. 
The bidding index for Category 6 Steel items is $ 63.84 per hundredweight. 
The bidding index for Category 7 Steel items is $ 42.30 per hundredweight. 

The bidding index represents a selling price of steel based on Fastmarkets data for the month of 
April 2025. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

 
Product Relationship Table 

Steel Product (Title) 
 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 
Deck, and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

1 

Structural Steel and 
Encasement Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

2 

Steel H-Piles, Soldier Pile 
Walls 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

3 

Guardrail Items and Pipe 
Piles 

Based on one or more 
Fastmarkets indices 

Material Received Date** 4 

Fence Items Based on one or more 
Fastmarkets indices 

Material Received Date** 5 

Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards 

Based on one or more 
Fastmarkets indices 

Material Received Date** 6 

Prestressed Concrete 
Members 

Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 
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* BI and MI are in converted units of Dollars per Hundredweight ($/CWT) 
** Material Received Date is defined as the date the materials are received on the project site.  
If a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will 
be the date of the prepayment request instead of the Materials Received Date.  
 
Submit documentation to the Engineer for all items listed in the Contract for which the 
Contractor is requesting a steel price adjustment. 
 
Submittal Requirements 
 
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 
by color marking, and identifiable by Project for inspection and audit verification immediately 
upon arrival at the fabricator.  
 
Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 
 
Submit all documentation to the Engineer prior to incorporation of the steel into the completed 
work.  The Department will withhold progress payments for the affected contract line item if the 
documentation is not provided and at the discretion of the Engineer the work is allowed to 
proceed.  Progress payments will be made upon receipt of the delinquent documentation. 
 
Step 1 (Form SPA -2) 
 
Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 
SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 
components of steel, each component should be listed separately.  Label each SPA-2 
documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 
sequential package number beginning with “1”).   
Example:  412 - 1,  

412 - 2,  
424 – 1,  
424 – 2,  
424 – 3, etc. 

b. The steel product quantity in pounds 
i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 
Engineers decision:   

1. Department established weights of steel/iron by contract pay 
item per pay unit;  

2. Approved Shop Drawings;  
3. Verified Shipping Documents;  
4. Contract Plans;  
5. Standard Drawing Sheets;  

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx
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6. Industry Standards (i.e., AISC Manual of Steel Construction, 
AWWA Standards, etc.); and  

7. Manufacture’s data. 
ii. Any item requiring approved shop drawings shall have the weights of 

steel calculated and shown on the shop drawings or submitted and 
certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 
producing mill (Categories 1-3), received on the project (Categories 4-6), or 
casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 
For each month, upon the incorporation of the steel product into the work, provide the Engineer 
the following: 

 
1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 
work in the given month.   

a. Contract Number 
b. Bidding Index Reference Month 
c. Contract Completion Date or Revised Completion Date 
d. County, Route, and Project TIP information 
e. Item Number  
f. Line-Item Description 
g. Submittal Number from Form SPA-2 
h. Adjustment date  
i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 
NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 
 

Price Adjustment Conditions  
 
Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 
the Department’s website each month at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
 
If the monthly Fastmarkets data is not available, the data for the most recent immediately 
preceding month will be used as the basis for adjustment. 
 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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Price Adjustment Calculations 
 
The price adjustment will be determined by comparing the percentage of change in index value 
listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  
Weights and date of shipment must be documented as required herein.  The final price 
adjustment dollar value will be determined by multiplying this percentage increase or decrease in 
the index by the represented quantity of steel incorporated into the work, and the established 
bidding index (BI) subject to the limitations herein.  
 
Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;   

SPA =  Steel price adjustment in dollars  
MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
Calculations for price adjustment shall be shown separate from the monthly progress estimate 
and will not be included in the total cost of work for determination of progress or for extension 
of Contract time in accordance with Subarticle 108-10(B)(1).  
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 
in rejection of the bid proposal. 
 
Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work.  
 
Delays to the work caused by steel shortages may be justification for a Contract time extension 
but will not constitute grounds for claims for standby equipment, extended office overhead, or 
other costs associated with such delays.  
 
If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 
the contractor must notify the Department within 7 days prior to purchasing the material. Upon 
receipt of such notification, the Department will direct the Contractor to either (1) proceed with 
the work or (2) suspend the work and explore the use of alternate options. 
 
If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted. 
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When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date. 
 
If the price adjustment is based on estimated material quantities for that time, and a revision to 
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 
will be made to the price adjustment previously calculated. The adjustment will be based on the 
same indices used to calculate the price adjustment which is being revised. If the adjustment date 
of the revised material quantity cannot be determined, the adjustment for the quantity in 
question, will be based on the indices utilized to calculate the steel price adjustment for the last 
initial documentation package submission, for the steel product subject to adjustment, that was 
incorporated into the particular item of work, for which quantities are being finalized.  
Example: Structural steel for a particular bridge was provided for in three different shipments 
with each having a different mill shipping date. The quantity of structural steel actually used for 
the bridge was calculated and a steel price adjustment was made in a progress payment. At the 
conclusion of the work an error was found in the plans of the final quantity of structural steel 
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 
mill shipping dates. The steel price adjustment for the quantity in question would be calculated 
using the indices that were utilized to calculate the steel price adjustment for the quantity of 
structural steel represented by the last initial structural steel documentation package submission.  
The package used will be the one with the greatest sequential number. 
 
Extra Work/Force Account:  
 
When steel products, as specified herein, are added to the contract as extra work, in accordance 
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 
supplemental agreement, the need for application of steel price adjustments on a case-by-case 
basis.  No steel price adjustments will be made for any products manufactured from steel having 
an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 
be made as provided herein, except the Bidding Index will be based on the month in which the 
supplemental agreement pricing was executed. 
 
For work performed on force account basis, reimbursement of actual material costs, along with 
the specified overhead and profit markup, will be considered to include full compensation for the 
current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number __C203394_______________ Bid Reference Month __January 2019__ 
 
Submittal Date  ___8/31/2019____________ 
 
Contract Line Item ______237_______________ 
 
Line Item Description __APPROX….LBS Structural Steel______________________ 
 
Sequential Submittal  
Number  _________2______________ 
 
 
Supplier Description of material Location information Quantity 

in lbs. 
Adjustment 
Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 
     
ABC 
distributing 

Various channel & angle 
shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     
     
     
     
     
     
  Total Pounds of Steel 1,235,000  
 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
_______________________________                             ______________________________________ 
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Examples  Form SPA-2 
Steel Price Adjustment Submission Form 

 
Contract Number C203394   Bid Reference Month __January 2019__ 
 
Submittal Date  August 31, 2019 
 
Contract Line Item 237 
 
Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 
 
Sequential Submittal  
Number  _________2______________ 
 
 
Supplier Description of material Location 

information 
Quantity 
in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical 
legs) 

-DFEB – STA 36+00 12000 December 11, 2021 

PDQ Mill 4” Tubular steel (Horizontal 
legs) 

-DFEB – STA 36+00 5900 December 11, 2021 

ABC 
distributing 

Various channel & angle 
shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 
Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 
     
     
  Total Pounds of Steel 21,850  
 
Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 
• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on September 17, 2019 
 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 
450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  
producing mill in same month, May 2021. 
 
Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  
 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $36.12/ CWT 
 
MI = $64.89 / CWT 
 
% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 
Q = 450,000 lbs. 
 
 
SPA = 0.79651162791x $36.12 x (450,000/100) 
 
SPA =  0.79651162791* $36.12 *4,500 
 
SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 
_____________________________________________________________________________________ 
 
Project bid on December 18, 2018 
 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 
600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020. 
 
Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $46.72/ CWT 
 
MI = $27.03 / CWT 
 
% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 
Q = 600,000 lbs. 
 
 
SPA = -0.421446917808 * $46.72 * (600,000/100) 
 
SPA =  -0.421446917808 * $46.72 *6,000 
 
SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 
_____________________________________________________________________________________ 
 
Project bid on July 16, 2020 
 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 
 
Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 
 
51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 
 
Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 
SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $29.21/ CWT 
 
MI = $43.13 / CWT 
 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 
 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 
(10-16-07)(Rev. 5-9-24) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of 
contracts financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 
not be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is 
required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 
be performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 
or WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than 
the advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE 
and WBE firms. 
 
Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 
that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 
makes minor modifications to the materials, supplies, articles, or equipment is not a 
manufacturer. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of 
business.  A regular dealer engages in, as its principal business and in its own name, the purchase 
and sale or lease of the products in question.  A regular dealer in such bulk items as steel, 
concrete or concrete products, gravel, stone, asphalt and petroleum products need not keep such 
products in stock, if it owns and operates distribution equipment for the products.  Any 
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supplement of regular dealers’ own distribution equipment shall be by a long-term operating 
lease and not on an ad hoc or contract-by-contract basis. 
 
Distributor – A firm that engages in the regular sale or lease of the items specified by the 
contract. A distributor assumes responsibility for the items it purchases once they leave the point 
of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by 
the carrier’s insurance. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%20Instructions.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
  https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the 
time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 
on a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 
good faith effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary 
counting determination for each DBE listed as a regular dealer or distributor to assess its 
eligibility for 60 or 40 percent credit, respectively of the cost of materials or supplies based on its 
demonstrated capacity and intent to perform as a regular dealer or distributor, as defined in 
section 49 CFR 26.55 under the contract at issue. A Contractor will submit the completed form 
with the Letter of Intent. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De
aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 
Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 0 % 
 
The Combined Goal was established utilizing the following anticipated participation for 
Minority Business Enterprises and Women Business Enterprises: 
 
(A) Minority Business Enterprises 0 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall 
exercise all necessary and reasonable steps to ensure that MBEs participate in at 
least the percent of the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
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(B) Women Business Enterprises 0 % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall 
exercise all necessary and reasonable steps to ensure that WBEs participate in at 
least the percent of the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE 
goal.  The Directory can be found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to 
use during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal 
will be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors. Any additional 
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 
elsewhere in this provision.  All other additional MBE/WBE subcontractor participation 
submitted at the time of bid will be used toward the Department’s overall race-neutral goals. 
Only those firms with current MBE and WBE certification at the time of bid opening will be 
acceptable for listing in the bidder's submittal of MBE and WBE participation.  The Contractor 
shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section 
of the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms 
shown in the electronic submittal file, the bidder may use the dropdown menu to 
access the name and address of the firms. 
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(2) Submit the contract line numbers of work to be performed by each MBE and 
WBE firm.  When no figures or firms are entered, the bidder will be considered to 
have no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the bid-letting, that MBE’s or WBE's participation 
will not count towards achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is 

certified at the time of bid by checking the Directory of Transportation 
Firms.  If the firm is not certified at the time of the bid-letting, that MBE’s 
or WBE’s participation will not count towards achieving the Combined 
MBE/WBE  goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance 
with requirements contained elsewhere in the special provision. 
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MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE 
Goal, the firm is responsible for meeting the goal or making good faith efforts to meet the goal, 
just like any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the 
Combined MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  
However, all the work that is performed by the MBE or WBE bidder and any other similarly 
certified subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself 
along with any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of 
MBE/WBE Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form 
titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 
a.m. on the next official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 
goal, the Contractor shall submit evidence of good faith efforts for the goal not met, completed in 
its entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening 
of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that 
situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 
future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 
and these may accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long 
as there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
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Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal. 
 
One complete set and 0 copies of this information shall be received in the office of the Engineer 
no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day 
falls on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of 
the Engineer no later than 10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 
that the bidder actively and aggressively sought MBE/WBE participation.  Mere pro forma 
efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a bidder has made.  Listed below are examples of the types of actions a bidder will take in 
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 
of the NCDOT Directory of Transportation Firms) the interest of all certified 
MBEs/WBEs that are also prequalified subcontractors.  The bidder must solicit this 
interest within at least 10 days prior to bid opening to allow the MBEs/WBEs to respond 
to the solicitation.  Solicitation shall provide the opportunity to MBEs/WBEs within the 
Division and surrounding Divisions where the project is located.  The bidder must 
determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to 
follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 
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(2) Negotiate with subcontractors to assume part of the responsibility to meet the 
advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE 
subcontractors and suppliers and to select those portions of the work or material 
needs consistent with the available MBE/WBE subcontractors and suppliers, so as 
to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 
names, addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications 
for the work selected for subcontracting; and evidence as to why additional 
agreements could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs 
involved in finding and using MBEs/WBEs is not in itself sufficient reason for 
a bidder’s failure to meet the advertised goal, as long as such costs are reasonable.  
Also, the ability or desire of a prime contractor to perform the work of a contract 
with its own organization does not relieve the bidder of the responsibility to make 
good faith efforts.  Bidding contractors are not, however, required to accept 
higher quotes from MBEs/WBEs if the price difference is excessive or 
unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 



DA00649     G-23 STATE 

 

 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 
achieving the Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts 
the apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE 
and WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the Contractor verbally and in writing of non-good faith.  A Contractor 
may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 
Contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Engineer.  The appeal shall be made within 2 business days of notification of 
the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  

mailto:BOWD@ncdot.gov
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Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 
MBE firm may be counted toward the anticipated MBE participation.  The same holds 
for work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE 
subcontracts to a non-MBE/WBE firm does not count toward the contract goal 
requirement.    It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 
may not always be possible due to the limitation of firms in the area.  If the MBE or 
WBE firm shows a good faith effort has been made to reach out to similarly certified 
firms and there is no interest or availability, and they can get assistance from other 
certified firms, the Engineer will not hold the prime responsible for meeting the 
individual MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor 
subcontracts a significantly greater portion of the work of the contract than would be 
expected on the basis of standard industry practices, it shall be presumed that the MBE or 
WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation 
with the MBE or WBE in the joint venture, that portion of the total dollar value being 
a distinct clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Manufacturer, Regular Dealer, Distributor 
 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures 
for materials or supplies (including transportation costs) from a MBE/WBE distributor, 
60 percent of its expenditures for materials or supplies (including transportation costs) 
from a MBE/WBE regular dealer and 100 percent of such expenditures obtained from a 
MBE/WBE manufacturer. 
 
A Contractor may count toward its MBE/WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 
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(2) With respect to materials or supplies purchased from a MBE/WBE, which is 
neither a manufacturer, regular dealer, nor a distributor count the entire amount of 
fees or commissions charged that the Department deems to be reasonable, 
including transportation charges for the delivery of materials or supplies. Do not 
count any portion of the cost of the materials and supplies themselves. 

 
A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 
with the Letter of Intent to the Engineer.  The Engineer will forward to the State 
Contractor Utilization Engineer or DBE@ncdot.gov. The State Contractor Utilization 
Engineer will make a preliminary assessment as to whether a MBE/WBE supplier has the 
demonstrated capacity to perform a commercially useful function (CUF) on a contract-
by-contract basis prior to its participation. 
 

Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to 
MBEs and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
performing and the MBE/WBE credit claimed for its performance of the work, and any 
other relevant factors. If it is determined that a MBE or WBE is not performing a 
Commercially Useful Function, the contractor may present evidence to rebut this 
presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the 
Combined MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 
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(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 
work receives credit for the total value of the transportation services the 
subcontracted MBE or WBE provides on the contract.  It should be noted that 
every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 
the participation breakdown.  This, however, may not always be possible due to 
the limitation of firms in the area.  If the MBE or WBE firm shows a good faith 
effort has been made to reach out to similarly certified transportation service 
providers and there is no interest or availability, and they can get assistance from 
other certified providers, the Engineer will not hold the prime responsible for 
meeting the individual MBE or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 
a non-MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only 
for the fee or commission it receives as a result of the subcontract arrangement.  
The value of services performed under subcontract agreements between the 
MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude 
the leased truck from working for others during the term of the lease with the 
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 
priority for use of the leased truck.  This type of lease may count toward the 
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 
if it is not identified on the truck itself.  Magnetic door signs are not permitted. 

 



DA00649     G-27 STATE 

 

 

MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for 
convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 
perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE 
subcontractor or any portion of its work, and the reason for the request.  The Contractor must 
give the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of 
Intent to Request Termination and/or Substitution.  If the MBE/WBE subcontractor objects to the 
intended termination/substitution, the MBE/WBE, within five (5) business days must advise the 
Contractor and the Department of the reasons why the action should not be approved. The five-
day notice period shall begin on the next business day after written notice is provided to the 
MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated or any portion of its work after 
receiving the Department’s written approval based upon a finding of good cause for the proposed 
termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 
MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the 
Contractor can self-perform the work for which the MBE/WBE was engaged, or so that the 
Contractor can substitute another MBE/WBE or non- MBE/WBE contractor after contract 
award.  For purposes of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its 

subcontract in a way consistent with normal industry standards.  Provided, however, that 
good cause does not exist if the failure or refusal of the MBE/WBE subcontractor to 
perform its work on the subcontract results from the bad faith or discriminatory action of 
the prime contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 
1200 or applicable State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; and 
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(j) Other documented good cause that compels the termination of the MBE/WBE 
subcontractor. 

 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an 
additional MBE/WBE that was submitted at the time of bid may be used to fulfill the 
MBE/WBE commitment to meet the Combined MBE/WBE Goal.  A good faith effort 
will only be required for removing a committed MBE/WBE if there were no additional 
MBE/WBEs submitted at the time of bid to cover the same amount of work as the 
MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of 
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort 
documenting the steps taken.  Such documentation shall include, but not be limited to, the 
following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a 

minimum: 
 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 
contacted. 

(b) A description of the information provided to MBE/WBEs regarding the 
plans and specifications for portions of the work to be performed. 

 
(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement but not the 
overall goal. 

 
(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract. The Department may 
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continue to count participation equal to the remaining work performed by 
the decertified firm which will count toward the contract goal requirement 
and overall goal. 

 
(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or 

merger with a non- MBE/WBE during the performance of the contract. 
The Department may not continue to count the portion of the decertified 
firm’s performance on the contract remaining toward either the contract 
goal or the overall goal, even if the Contractor has executed a subcontract 
with the firm or the Department has executed a prime contract with the 
MBE/WBE that was later decertified. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 
6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Contractor shall seek additional participation by 
MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused 
by the changes. 
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Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall 
furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 
report all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
further bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
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Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)  SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, 
COST PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 
200.216 Prohibition on certain telecommunications and video surveillance services or 
equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 
Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 
be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
  
 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
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2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
COOPERATION BETWEEN CONTRACTORS: 
(7-1-95)(Rev. 1-16-24) 105-7 SP1 G133 
 
The Contractor's attention is directed to Article 105-7 of the Standard Specifications. 
 
The Contractor on this project shall cooperate with the Contractor working within or adjacent to 
the limits of this project to the extent that the work can be carried out to the best advantage of all 
concerned. 
 
TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 
twelve months following the date of final acceptance of the work for maintenance and 
shall replace such defective materials and workmanship without cost to the Department. 
The Contractor will not be responsible for damage due to faulty design, normal wear and 
tear, for negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair 
work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as 
provided by the Manufacturer. 
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This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 
not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be 
performed in the United States of America.  No work shall be outsourced outside of the United 
States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08)(Rev. 1-16-24) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the Standard Specifications. 
 



 

STANDARD SPECIAL PROVISION 
ERRATA 

(1-16-24) (Rev. 7-15-25)  Z-4 
 
Revise the 2024 Standard Specifications as follows: 

 
Division 3 

 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 
Pipe” with Section “1032-3”. 
 

Division 6 
 
Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The 
work includes, but is not limited to,”. 
 
Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as 
specified.” with “applying the tack coat in accordance with Section 605.”. 
 
Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with 
“QC process in accordance with Section 609.”. 
 
Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 
Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 
 

Division 8 
 
Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 
Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”. 
 



 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
 

Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 
25, delete and replace with the following " Flocculant will be measured and paid in accordance 
with Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 
moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 

(3-18-03)(Rev. 3-18-25) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 
a certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-
protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 
in the quarantined area or for any regulated article used on this project originating in a 
quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance of any character, if determined by an 

inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy 
moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious 
weed or plant pest. 
 

https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 
 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer shall pay wages at the rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his employees, wages at a rate of not less than SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on 
this project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 
 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically 
set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they 
may be amended from time to time, which are herein incorporated by reference and 
made a part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the 
contractor for work to be performed under a subcontract, including procurements of 
materials, or leases of equipment, each potential subcontractor or supplier shall be 
notified by the contractor of the contractor's obligations under this contract and the 
Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 
or national origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its 
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books, records, accounts, other sources of information, and its facilities as may be 
determined by the Recipient or the FHWA to be pertinent to ascertain compliance 
with such Acts, Regulations, and instructions. Where any information required of a 
contractor is in the exclusive possession of another who fails or refuses to furnish the 
information, the contractor shall so certify to the Recipient or the FHWA, as 
appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions 
of this contract, the Recipient will impose such contract sanctions as it and/or the 
FHWA may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT 
that, as a condition to receiving federal financial assistance, NCDOT will comply with 
Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 
part 21 and related nondiscrimination authorities to ensure that no person shall, on the 
ground of race, color, national origin, limited English proficiency, sex, age, or disability 
(including religion/creed or income-level, where applicable), be excluded from 
participation in, be denied the benefits of, or be subjected to discrimination under any 
programs, activities, or services conducted or funded by NCDOT. Contractors and other 
organizations under contract or agreement with NCDOT must also comply with Title VI 
and related authorities, therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., 

subcontractors, consultants, vendors, prime contractors) are responsible for 
complying with NCDOT’s Title VI Program. Contractors are not required to prepare 
or submit Title VI Programs. To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, 
regardless of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 
CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 
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2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a 
representative, and include the complainant’s name, address, and telephone 
number. Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and 
provided to the complainant for confirmation or revision before processing. 
Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 
COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 
discrimination on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 
(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or 
sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities 
(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 
regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations, which ensures 
Nondiscrimination against minority populations by discouraging programs, policies, 
and activities with disproportionately high and adverse human health or 
environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 
from discriminating because of sex in education programs or activities (20 U.S.C. 
1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from 
the United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 
and upon the condition that the North Carolina Department of Transportation 
(NCDOT) will accept title to the lands and maintain the project constructed thereon in 
accordance with the North Carolina General Assembly, the Regulations for the 
Administration of the Federal-Aid Highway Program, and the policies and procedures 
prescribed by the Federal Highway Administration of the U.S. Department of 
Transportation in accordance and in compliance with all requirements imposed by 
Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, 
Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of 
the U.S Department of Transportation pertaining to and effectuating the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), 
does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title 
and interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for 
another purpose involving the provision of similar services or benefits and will be 
binding on the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or 
national origin, be excluded from participation in, be denied the benefits of, or be 
otherwise subjected to discrimination with regard to any facility located wholly or in 
part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 
will use the lands and interests in lands and interests in lands so conveyed, in 
compliance with all requirements imposed by or pursuant to Title 49, Code of Federal 
Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right 
to enter or re-enter said lands and facilities on said land, and that above described 
land and facilities will thereon revert to and vest in and become the absolute property 
of the U.S. Department of Transportation and its assigns as such interest existed prior 
to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary in order to make clear the purpose of Title VI.) 
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on 

the property described in this (deed, license, lease, permit, etc.) for a purpose 
for which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 
operate such facilities and services in compliance with all requirements 
imposed by the Acts and Regulations (as may be amended) such that no 
person on the grounds of race, color, or national origin, will be excluded from 
participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 
never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 
the lands and facilities thereon, and the above described lands and facilities will 
there upon revert to and vest in and become the absolute property of the NCDOT 
and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the 
ground of race, color, or national origin, will be excluded from participation in, 
denied the benefits of, or be otherwise subjected to discrimination in the use of 
said facilities, (2) that in the construction of any improvements on, over, or under 
such land, and the furnishing of services thereon, no person on the ground of race, 
color, or national origin, will be excluded from participation in, denied the 
benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 
licensee, lessee, permittee, etc.) will use the premises in compliance with all other 
requirements imposed by or pursuant to the Acts and Regulations, as amended, set 
forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to 
terminate the (license, permit, etc., as appropriate) and to enter or re-enter and 
repossess said land and the facilities thereon, and hold the same as if said (license, 
permit, etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 
and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 
 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the 
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 
Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 
Program.  Standard OJT requirements typically associated with individual projects will no longer 
be applied at the project level.  Instead, these requirements will be applicable on an annual basis 
for each contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make 
every effort to enroll minority and women as trainees to the extent that such persons are available 
within a reasonable area of recruitment.  This training commitment is not intended, and shall not 
be used, to discriminate against any applicant for training, whether a member of a minority group 
or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar 
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 
year’s activity with the Department.  At the beginning of each year, all contractors eligible will 
be contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  
The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are 
not all-inclusive.  Where the training is oriented toward construction applications, training will 
be allowed in lower-level management positions such as office engineers and estimators.  
Contractors shall submit new classifications for specific job functions that their employees are 
performing.  The Department will review and recommend for acceptance to FHWA the new 
classifications proposed by contractors, if applicable.  New classifications shall meet the 
following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to 
the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 
year of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting 
company compliance under these contract documents.  These documents and any other 
information as requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken 
off the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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FERRY DIVISION SPECIAL PROVISIONS 
 

VESSEL SPECIAL PROVISIONS 
 

INTRODUCTION: 
 

The following "Special Provisions" (comprised of both "General Specifications" and 
"Technical Specifications") are applicable to the Dry-Docking and Repair of the vessel 
M/V SEA LEVEL, shall be used in conjunction with the North Carolina Department of 
Transportation (NCDOT) "NCDOT Standard Specifications" for Vessels and the 2024 NCDOT 
Standard Specifications for Roads and Structures, herein referred to as the "Specifications." The 
Special Provisions are crafted to complement the Specifications. In the event of a conflict, 
though, the Special Provisions take precedence. The Special Provisions and Specifications, 
together with drawings, attachments, and all other appendices included with the entire integrated 
agreement between the Contractor and NCDOT shall be referred to as the Contract Documents.  
The Contract Documents describe the performance expected for all dry dock and repair work to 
be completed on the vessel. 
 
VESSEL AVAILABILITY: 
 
The ferry [M/V SEA LEVEL] will be available for the work outlined in these Special Provisions 
between the dates of October 7, 2025 to April 1, 2026 – The vessel [M/V SEA LEVEL] must be 
returned to the NCDOT no later than April 1, 2026, to be placed back in regular service. It is 
anticipated that the work shall require portion of which shall require the vessel to be in the dry 
dock. 
 
DESCRIPTION OF WORK: 
 

The Contract Documents describe the requirements for dry docking, repairs, and improvements 
on NCDOT vessel [M/V SEA LEVEL]. 

The [M/V SEA LEVEL] is a steel-hulled passenger/car ferry operated for service between 
[Cedar Island and Ocracoke].  The principal characteristics of the vessel are as follows: 
 

Length Overall: 220'-0” (220’0” @ Main Deck) 
 
Breadth: 50’-0”  
 
Draft, DLWL: 6’-6” (12’6” Depth) 
 
Displacement, DLWL: 800.25 LT (Gross Long Tons) 
 
The vessel is a U.S. Coast Guard (USCG) inspected and subchapter H certificated vessel and 
maintains a Certificate of Inspection (COI) issued by the USCG. The Contractor shall perform 
the dry docking, repairs, and improvements as required by the USCG and the Contract 
Documents and all items directed by the vessel's owner, NCDOT, to make the vessel suitable in 
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all respects for unrestricted service on its USCG certificated route, in all normally encountered 
sea states and weather conditions, and to improve the vessel's general material condition. 
A list of items and activities is included in various sections of the Contract Documents to 
emphasize major details of the requirements. It remains the responsibility of the Contractor to 
inspect the vessel and discern the detailed production requirements, including interference 
removal, before making an offer for this work. 
 
It is not the intent of the Contract Documents to cover every minor detail of construction and 
equipment. Details and components that are not mentioned but are necessary to complete the 
installation to function as intended or are usual and necessary in accordance with good ship 
repair practice for this class of ship, shall be provided by the Contractor to the satisfaction of 
NCDOT. 
 
The Contractor shall provide all certificates, documentation, labor, material, equipment, tools, 
rigging, and staging, transportation, power, and supplies necessary to complete the work in 
accordance with the Contract Documents. Any material or part whose omission would be 
detrimental to either the seaworthiness or intended service, the inclusion of which is generally 
accepted good marine practice, shall be provided by the Shipyard at no additional cost to 
NCDOT. The Contractor shall complete all work per USCG Regulations, Title 46 Code of 
Federal Regulations (CFR), Subchapter H. At the completion of the work, demonstrate to the 
satisfaction of NCDOT that the vessel is complete in all respects, fully equipped, outfitted to the 
best current marine practice, clean, and ready to engage in unrestricted operations in its intended 
service, approved and certificated by the U.S. Coast Guard. 
 
Tests and inspections called out in the Contract Documents shall be organized, directed, and 
documented by the Contractor. 
 
DEFINITIONS 
To clarify requirements in the Contract Documents, maintenance terms shall be defined as 
follows: 
 
ADDITIONAL WORK: Any emergent or new work that is discovered during the course of 
accomplishing the defined work scopes of this specification.  
 
ADJUST: To manipulate a system or component to conform or correspond to specifications, 
special provisions, and manufacturer settings and tolerances. 
 
BERTHING DAYS: Days when the vessel must be tied up pier side, in the Contractor's facility, 
beyond the period initially anticipated and contracted to complete the basic work, in order to 
accomplish "Additional Work" that requires the vessel to remain at the Contractor's facility. 
See also the section on "Berthing Days" in the Technical Specification below. 
 
CHECK: To observe, in process or performing its intended function as a part or as a member of 
an assembly, to determine suitability for continued safe and accurate service, in the capacity 
intended by the Original Equipment Manufacturer (OEM). 
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CHECK POINT or INSPECTION: A formal inspection point in the construction process 
specifically called out in the specification.  A brief pause in the ongoing, immediate work scope 
is typically required to complete a CHECK POINT or INSPECTION. Contractor is required to 
provide the NCDOT Representative a minimum 1-day advance notice before CHECKPOINTS 
or INSPECTIONS. All such inspections are to occur between 0800 and 1430 on weekdays. No 
CHECK POINTS or INSPECTIONS are allowed on weekends or holidays, unless a written 
request is submitted and approved by the NCDOT Representative, at least 24 hours in advance 
of the scheduled inspection. Results of all CHECK POINTS or INSPECTIONS are to be 
summarized in a written report, and provided to the NCDOT Representative on the same day the 
inspection occurs. 
 
CONTRACTOR: A shipyard or other company/entity/facility that is primarily in charge and 
responsible for all business activity or work associated with this "Specification." 
 
COMPETENT PERSON: An individual meeting all requirements and capabilities defined in 29 
CFR 1915.4 and 1915.7. A COMPETENT PERSON means a person who is capable of 
recognizing and evaluating employee exposure to hazardous substances or to other unsafe 
conditions. They are capable of specifying the necessary protection and precautions to be taken 
to ensure the safety of employees. 
 
DISASSEMBLE: To remove an assembly from a machine and to further deconstruct or take 
apart an assembly sufficiently to expose completely all running, rotating, sliding, reciprocating, 
oscillating, or structural components to permit detailed inspection. During disassembly, all soft 
parts, seals, grommets, non-metallic bushings, plastics, and gaskets should be removed and 
discarded. All soft parts, seals, grommets, non-metallic bushings, plastics, and gaskets shall be 
renewed at re-assembly. 
 
EXCHANGE: To trade a worn or unserviceable component for a genuine OEM new or 
remanufactured component. 
 
INSPECT: To examine closely and compare to a standard, by micrometer measurement, 
comparator, gauge, visual method, microscopic method, non-destructive chemical analysis, non- 
destructive liquid penetrant examination, non-destructive mechanical examination, probing, 
scraping, electrical measurement, non-destructive radiographic examination, non-destructive 
audio method, or tactile method, as applicable, for the purpose of determining an assembly's or 
part's suitability for continued service, repair, rebuild, or disposal. This item is intended to allow 
the contractor to perform advance, routine, or contract required inspections of components, 
machinery and systems without prior notice to the NCDOT Representative. These inspections 
typically precede CHECK POINTS or formal INSPECTIONS requiring the presence of the 
NCDOT Representative. 
Results of all inspections are to be summarized in a written report, which is to be delivered to 
NCDOT Representative within 24 hours of the inspection. 
 
INSPECT/REBUILD OR INSPECT/EXCHANGE: Inspect to make a rebuild or exchange 
decision only. 
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INTERFERENCE(S): A system, structure, assembly, machine, pipe, fluid system, item of outfit, 
cargo, furnishing, deck covering, paint, surface finish, protective coating, wall hanging, trim, 
other solid object, debris, fuel, water, lubricant, or ballast, in way of another, system, structure, 
assembly, machine, item of outfit, cargo, furnishing, deck covering, paint, surface finish, 
protective coating, wall hanging, trim, other solid object, debris, fuel, water, lubricant, or ballast 
such that it impedes, complicates, precludes accomplishment of any work prescribed by these 
Specifications or the Contract Documents. Any item that must be moved out of the way to 
efficiently, safely, and competently complete any work prescribed by these Specifications or the 
Contract Documents is an interference. 
 
LAY DAY: Days in which the vessel is required to be kept in dry dock in order to accomplish 
Additional Work that requires the vessel to remain on the dry dock. See also the section on Lay 
Days, in the Technical Specification below. 
 
LUBRICATE: To apply lubricant of sufficient quality and quantity, as specified, to reduce or 
eliminate friction wear and heat between two solid surfaces in contact or nearly in contact with 
one another, where the parts normally operate with motion relative to one another. 
 
NCDOT REPRESENTATIVE: An on-site representative of NCDOT authorized to inspect 
work, review reports and advise NCDOT on any Additional Work and change orders. 
 
OFFICIAL NUMBER: (O.N.) Official Number as assigned to the vessel by USCG. 
 
OPTIONAL ITEM: A work scope item all Contractors must bid on, but that NCDOT is not 
obligated to accept, approve, or incorporate into the larger project. An OPTIONAL ITEM may 
be accepted and approved by NCDOT, at which time the CONTRACTOR must incorporate it 
into their production plan, for the fixed bid price submitted. 
 
REASSEMBLE: To return a structure, system, assembly, or component to its pre-disassembled 
or inspected condition: preserved, protected, secured, intact in all respects and ready to perform 
its intended function. To restore a structure, system, or assembly, using the same components 
found in the structure, system, or assembly during disassembly. Re-assembly includes 
restoration, reconstruction, and reconstitution, completely, of all running, rotating, sliding, 
reciprocating, oscillating, structural components, or pipe to permit the structure, system, or 
assembly to operate or exist in the state it was found in at disassembly, except, during re- 
assembly all soft parts, seals, grommets, non-metallic bushings, plastics, and gaskets shall be 
renewed at re-assembly without further requirement in the Specifications or Special Provisions. 
"Reassemble" is generally used to describe restoration of disassembled, inspected, or checked 
machinery and equipment. 
 
REBUILD: To repair a structure, assembly, or discreet component by installing new or 
remanufactured parts, during reconstruction or assembly. 
 
RENEW or REPLACE:  To install a new structure, assembly or component, as specified, in 
place of an existing or removed assembly or component (also referred to as "replace with new"). 
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RESTORE/RESTORATION: To return a structure, system, assembly, or component to its pre-
disassembled or inspected condition preserved, protected, secured, intact in all respects and 
ready to perform its intended function. To restore a structure, system, or assembly, using the 
same components found in the structure, system, or assembly during disassembly. Re-assembly 
includes complete restoration, reconstruction, and reconstitution of all running, rotating, sliding, 
reciprocating, oscillating, and structural components or pipe to permit the structure, system, or 
assembly to operate or exist in the state it was found in at disassembly, except all soft parts, 
seals, grommets, non-metallic bushings, plastics, and gaskets shall be renewed at re-assembly 
without further requirement in the Specifications or Special Provisions. Generally used to 
describe restoration and reconstruction of removed structure, fluid systems, insulation, outfit, 
surface finish, deck covering, paint, cargo, furnishing, protective coating, wall hanging, trim, 
other solid object, fuel, water, lubricant, or ballast. 
 
TEST: To conduct a procedure per an OEM, industry, or regulatory standard or description to 
certify a structure's, assembly's, or component's suitability for continued service, prove the 
integrity of a new, restored, or reassembled structure, assembly, or component, and to validate 
satisfactory performance for its intended service. 
 
WORKING DAY: Any day except Saturday and Sunday or one of the following holidays: 
January 1, the third Monday of January, the third Monday of February, Memorial Day, July 4, 
Labor Day, November 11, Thanksgiving Day, the day after Thanksgiving, and the eight days 
from Christmas Eve until January 1st of the following year. When any of these holidays fall on a 
Sunday, the following Monday shall be counted as a nonworking day. When the holiday falls on 
a Saturday, the preceding Friday shall be counted as a nonworking day. 
 
NON-HAZARDOUS AND HAZARDOUS WASTE: Materials either removed from the vessel 
or produced during the repair process. Examples include but are not limited to run off from sand 
or water blasting of the vessel, paint, oil, fuel, joiner materials, steel, pipe, wiring or other 
materials associated with vessel repairs. 
 
U.S. COAST GUARD INSPECTION: 
The Contractor shall call out; schedule and coordinate Coast Guard inspections, and have all 
affected work inspected and approved by the U.S. Coast Guard (USCG). The Coast Guard 
Inspector must approve all USCG-inspected work before the NCDOT Representative will accept 
it. 
Payment 
 
Fees for certificates, including associated inspection fees and expenses of regulatory bodies shall 
be paid by the Contractor and shall be incidental to the unit contract prices of the various bid 
items in this project and no further payment will be made. 
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FISH AND WILDLIFE, AND ECOLOGY REGULATIONS: 
Throughout the work, the Contractor shall comply with all applicable state and federal 
regulations. Any one of these regulatory departments may, without prejudice to NCDOT, add 
rules as needed to protect game, fish, or the environment. 
 
Payment 
 
Work required by other agencies to comply with environmental and/or water quality standards, 
shall be considered incidental to the unit contract price of the various bid items in this project 
and no further payment will be made. 
 
TIME FOR COMPLETION: 
This project shall be completed in accordance with the provisions of the Specifications. 
 
In the event that the project is delayed beyond the above-specified time limit, the Contractor 
shall be liable for Liquidated Damages, in accordance with NCDOT's "Specifications." 
Liquidated Damages shall be collected for any delays that cannot be demonstrated to have been 
caused by Additional Work beyond the Contractor's control. 
 
PRODUCTION PLANNING AND PROJECT MANAGEMENT: 
Concurrent with the requirements of the "Specifications," the Contractor shall prepare a 
production plan that sequences and schedules all work detailed in the Contract Documents, in 
accordance with the generally accepted practices for project management. The Contractor shall 
prepare and submit a time-phased/resource loaded Gantt chart to the NCDOT Representative at 
the pre-construction conference. The initially submitted plan shall reflect all work included in 
the project at the time of Contract Award. The Contractor shall decompose the awarded 
activities indicated in the Contract Documents, down to a sufficient number of tasks, to 
adequately control and monitor the work and to clearly report progress for the duration of the 
project. Provide a network diagram indicating the critical path, duration, free float, and total 
float for each task on the Gantt chart. Indicate all predecessor and successor dependencies for 
each task. Specifically indicate the number of days on dry dock required to accomplish the work 
detailed in the Contract Documents. 
 
The Contractor shall schedule and chair a weekly progress meeting, starting the first week, with 
the NCDOT Representative and the Contractor's key production persons. The Contractor shall 
provide an updated Gantt chart, a progress report (expressed as a percentage of work complete) 
by Activity in a tabular form, and a list of completed milestones. The updated Gantt chart shall 
reflect opened optional items, additional work, deleted work, and modifications, in addition to 
work progress and completions.  At the second progress meeting, the Contractor shall prepare 
and submit an Open Task Report. The Contractor shall update and submit the Open Task Report 
at each subsequent weekly progress meeting and then, daily starting the first day of the last week 
of the scheduled performance period. 
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Payment 
 
All costs for scheduling, controlling, and monitoring the project per these requirements shall be 
incidental to the unit contract bid prices of the various bid items in this project and no further 
payment will be made. 
 
WELDING: 
Welding shall be done by properly trained and qualified personnel. The Contractor shall 
use only welders and welding operators that are qualified to the satisfaction of American 
Bureau of Shipping (ABS), or USCG, and the Owner (at no expense to the Owner) for the 
type of material(s) and welding process(es) being used. Where applicable, welders shall be 
position and procedure qualified for the areas of construction and system requirements to 
which they are working. 
 
The Contractor shall accomplish all welding in accordance with ABS, American Welding 
Society (AWS) USCG, approved welding processes and procedures, as applicable. The 
procedures shall identify type and size of electrode or filler metal, weld size and 
arrangements, amperage and voltage, shielding gas and other details of welding processes 
and procedures, as they relate to the work being addressed. 
 
Structural welding will be carried out in such sequence as to: 
 

a) Compensate for shrinkage as the work progresses 
 

b) Prevent locked in stresses 
 

c) Hold distortion to an acceptable minimum per ABS and/or IACS No.47 Shipbuilding 
and Repair Quality Standard 2010, as applicable 

 
Structural steel may be manual, or machine welded, depending on the Contractor's 
standard practice. 
 
Peening of weld material will not be allowed except as specifically approved by USCG 
and the Owner. Steel to be welded shall be kept entirely free of paint or oil other than 
"weld-through" primers. 
 
All welds shall be neatly finished, with all spatter and slag removed and ground flush 
where required. 
 
New welds will be inspected as necessary to satisfy the Owner and regulatory bodies. 
Should the regulatory bodies or the Owner deem it necessary to increase the area of 
inspection because of the discovery of unsatisfactory welding, all such additional 
inspections will be at the Contractor’s expense. 
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Weld inspections shall occur prior to any painting of welds and shall be made by either 
visual, radiographic, ultrasonic, hydrostatic, air or magnetic tests, separately or in 
combination, as required by USCG or the Owner. All weld inspection equipment, 
inspection equipment operators and materials shall be furnished by the Contractor, at no 
expense to the Owner. No weld inspection shall take place without 24-hour notification of 
same. 
 
Any internal/external defects or other welding deficiencies found to be unsatisfactory to 
USCG or the Owner, will be corrected by the Contractor and re-inspected/tested (the test 
method to be determined by either USCG and/or the Owner), at the Contractor's expense. 
 
Continuous welding for sealing purposes shall be performed on both sides of all new 
structure and attachments exposed to the weather. 
 
Welding Onboard Vessel 
 

a) All welding, and allied processes shall be in accordance with the requirements 46 
CFR Subchapter H, Subchapter F, and/or ABS Rules for Building and Classing 
Marine Vessels 

 
b) Welding machines and other welding power sources shall have both cables 

connected only to the ship hull structure where welding is done. The return ground 
cable shall never be grounded to anything but the ship's hull structure it is servicing 
and shall always be grounded to structure in the immediate vicinity (as close as 
reasonably feasible) to where the welding is taking place. The total cross-sectional 
areas of the return ground cable shall be at least one million circular mils per 1,000 
amperes per 100 feet, but not less than 85,000 circular mils.  The ground cable shall 
be securely fastened to grounding plates or to an integral part of the ship’s hull 
structure, with contact areas thoroughly cleaned to bare metal. 

 
c) When welding on equipment, machinery, pressure vessels, or piping, the return 

ground cable to the welding machine shall be connected in the immediate vicinity 
(as close as practical) of the work to ensure that current does not flow through 
bearings, pipe hangers, machinery, electrical power distribution boxes and 
controller, or other areas where arcing or high resistance paths exist.  Welding 
leads/cables shall not be run next to (within 3 feet) ship's electrical cable ways, 
communication, electronic, and DC Control system cables or components. 

 
d) Coordinate with NCDOT Representative to open circuit breakers to ship 

sensitive equipment including: 12/24 VDC system: Navigation equipment, 
communication systems, Pilothouse 12/24 VDC components; Engine Room: 
24 VDC power to main engine controls, main engine ECM, steering controls, 
and engine 24 VDC Alarm Panel. 
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While under the Contractor's control, the Contractor shall maintain circuit breaker 
Lockout/Tagout procedures as detailed in the "Take Control and Dry Dock the [M/V 
SEA LEVEL]" section of the Specifications. 
 
Payment 
 
All costs for welding and brazing per these requirements shall be incidental to the unit 
contract bid prices of the various bid items in this project and no further payment will be 
made. 
 
 
DISPOSAL OF SURPLUS MATERIAL: 
NCDOT will not provide a waste site for the disposal of excess materials and debris, however all 
valves 3" or larger, and all equipment made from non-ferrous materials, and other rebuildable 
equipment, as indicated and approved by the NCDOT Representative, shall be returned to 
NCDOT with the vessel. Except as otherwise noted above and elsewhere in the Contract 
Documents, all waste material not claimed by the NCDOT Representative shall become property 
of the Contractor and shall be disposed of at the Contractor's expense, in accordance with all 
local, state, and federal laws. 
 
The Contractor shall be solely responsible for obtaining all required permits at his/her expense 
for the disposal of waste materials and shall comply with all state, federal and/or local 
requirements with regard to waste disposal. The Contractor shall provide copies of all hazardous 
waste shipping documents and disposal receipts to the NCDOT Representative. 
 
Payment 
 
Costs for disposal of surplus material, per these requirements, shall be incidental to the unit 
contract bid prices for the appropriate bid items involved and no further payment will be made. 
 
SOURCE OF MATERIALS: 
With only a couple of exceptions and except as explicitly stated in the appropriate specification 
sections below, contract shall use US sourced/Buy America compliant materials. The Contractor 
shall provide all materials, equipment, parts, and consumables required to complete the work 
detailed in the Contract Documents. 
 
Payment 
 
The Contractor shall provide all materials to complete all work detailed in the Contract 
Documents. All costs of acquiring, producing, and placing this material in the finished work 
shall be incidental to the unit contract bid prices for the appropriate bid items involved and no 
further payment will be made. 
 
 
 



DA00649 FD-10 STATE 

FIRE PREVENTION: 

The Contractor shall provide and maintain a water pump or pumps, fire extinguishers, and 
associated equipment adequate for use in fire suppression on the project at all times. This 
requirement does not relieve the Contractor of his/her responsibility as outlined in these 
Specifications. 

Payment 

All costs and expense to the Contractor incurred for such provisions shall be incidental to the 
unit contract bid prices for the appropriate bid items in this project and no further payment will 
be made. 

INSPECTION OF VESSEL: 

A mandatory pre-bid conference will be held on Tuesday, June 17, 2025 at 12:30 PM, to 
provide all interested bidders with an opportunity to inspect the vessel. The conference and 
vessel inspection will be located at: 

Swan Quarter Ferry Operations 
748 Oyster Creek Street 
Swan Quarter, NC 27885 

The M/V Sea Level will be in service on the day of the Pre-bid conference. To maintain the 
vessel schedule, the prospective bidders will have a limited time between 1:00 PM to 2:30 PM 
to review existing conditions related to the proposed work.  

NOTE: Bidders are required to notify the NCDOT Representative in writing (contact information 
provided below) no later than June 16, 2025 to indicate their intent to attend the mandatory pre-
bid conference. 

NCDOT REPRESENTATIVE: 

Craig A. Midgett – Proposals and Resident Engineer camidgett@ncdot.gov (252)-423-5131 
Ferry Division, North Carolina Department of Transportation 
8550 Shipyard Road Manns Harbor, NC 27953 

Jeremy J. Remme – Engineering Supervisor jjremme@ncdot.gov (252)-423-5104 
Ferry Division, North Carolina Department of Transportation 
8550 Shipyard Road Manns Harbor, NC 27953 

Jon P. Mathias – Planning/Scheduler Supervisor jpmathias@ncdot.gov (252) 423-5016  
Ferry Division, North Carolina Department of Transportation 
8550 Shipyard Road Manns Harbor, NC 27953 

Bidders' Representatives inspecting the vessel do so at their own risk and NCDOT takes no 
responsibility for loss or injury suffered by Bidders' Representatives while onboard a NCDOT 
vessel. 
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REQUESTS FOR INFORMATION: 
 
Requests for information concerning vessel plans or other related information may be submitted 
to: NCDOT POC: 
 
Craig A. Midgett – Proposals and Resident Engineer camidgett@ncdot.gov (252)-423-5131 
Ferry Division, North Carolina Department of Transportation 
8550 Shipyard Road Manns Harbor, NC 27953 
 
Jeremy Remme –Engineering Supervisor jjremme@ncdot.gov (252) 423-5104 
Ferry Division, North Carolina Department of Transportation 
8550 Shipyard Road Manns Harbor, NC 27953 
 
Brent Jones – Engineering Technician btjones@ncdot.gov (252) 423-5105)  
Ferry Division, North Carolina Department of Transportation 
8550 Shipyard Road Manns Harbor, NC 27953 
 
CONDITIONS AFFECTING THE WORK AND REMOVALS: 
The Contractor acknowledges that it has conducted its own ship check and satisfied itself 
regarding all of the onboard conditions affecting the work indicated in the Contract Documents 
and affecting the Contractor's production plan.  In particular, the Contractor acknowledges: 
 

a) That it has assessed the regulatory requirements for work indicated in the Contract 
Documents and has considered those requirements in its bid, 

 
b) That it has inspected the compartments where the work will be accomplished and 

considered physical restrictions and interferences that will require removal and 
reinstallation to accomplish the work, 

c) The availability of human resources, indicated materials, and indicated parts and 
equipment necessary to accomplish the work and considered these constraints in its bid 
and its production schedule, 

 
d) The integration of all the work indicated in this package and how one task may impact 

another task and considered that impact in its bid and its production schedule, 
 

e) The Contractor shall not design or install a system or feature that will change the 
vessel's service orientation or capacity indicated in the Contract Documents or on the 
vessel's current Certificate of Inspection. 

 
The Contractor shall make all removals necessary, including but not limited to interferences, to 
carry out all the work directed in the Contract Documents. The Contractor shall restore all 
removed or disturbed work, including but not limited to interferences (except debris) to its 
original condition unless otherwise directed by the Contract Documents. Coating of all disturbed 
work shall be equal to or better than that of the original and adjacent areas. The Contractor shall 
dispose of all debris, removed as interference, in accordance with all local, state, and federal 
regulations. 
 
 
 

mailto:jjremme@ncdot.gov
mailto:btjones@ncdot.gov
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Disturbed piping systems, mechanical and electrical systems and associated equipment shall be 
tested, first at dock, then underway; to prove that each has been returned to design specifications. 
These dock trials and sea trials shall be conducted on all disturbed systems as indicated below. 
 
The Contractor shall dispose of removed equipment that is not to be re-used after approval by the 
NCDOT Representative, except as expressly indicated otherwise in the Contract Documents. 
Upon completion of the work under this contract, the Contractor shall remove all of its 
equipment and debris and shall leave the vessel clean and fit for immediate operation. 
 
Payment 
 
All costs and expense to the Contractor for removal work, disposing of removed items, and 
reinstallation of removed items, as detailed in the Contract Documents and Special Provisions, 
shall be incidental to the unit contract bid prices for the various bid items in this project and no 
further payment will be made. 
 

DRY DOCK INSPECTION BY THE U.S. COAST GUARD AND NCDOT: 
The vessel shall be dry docked by the Contractor to allow for the necessary inspection of the 
underwater body and appendages, valves, shafting, rudders, propellers, bow thruster tunnels, sea 
chests, steering gear, and all other areas of the vessel to meet the USCG requirements for 
renewal of the COI. The inspection will be carried out under the supervision of the USCG 
Inspector and will require access to all hull voids and compartments. The Contractor shall inform 
the NCDOT Representative a minimum 48 hours in advance of all USCG inspections.  All 
required/requested USCG tests shall be performed by the contractor at no additional cost to the 
department and shall be included in the bid price.  These tests are including but not limited to 
(chalk tests, air tests, exhaust test, skeg test, etc.).  The Contractor shall be responsible for 
removing any equipment, fastenings, interferences, or enclosures and providing access to any 
areas as directed by the USCG Inspector or the NCDOT Representative. After inspection, 
repairs, re-inspection, and with the approval of the NCDOT Representative and Coast Guard 
Inspector, the Contractor shall restore all equipment, fastenings, interferences, or enclosures as 
required by the NCDOT Representative. 
 
NCDOT Inspection Representative POC: 
 
NCDOT Representative to be named later. 
 
The Contractor shall ensure that the NCDOT Representative is informed of and copied on all 
communications and correspondence with the USCG, including but not limited to inspections. 
 
The Contractor shall schedule all USCG required inspections between 0800 and 1430 on normal 
business weekdays (Monday through Friday). 
 
Payment 
 
All costs and expense to the Contractor for any required/requested USCG tests, removing and 
replacing equipment, fastenings, interferences, and enclosures, and any other work as outlined in 
this section shall be included in the lump sum contract bid price for Generic Ferry Item (Take 
Control and Dry-Dock the M/V SEA LEVEL) and no further payment will be made. 
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PROJECT TECHNICAL SPECIFICATIONS 
 
1.0 TAKE CONTROL AND DRY DOCK M/V SEA LEVEL: 

1.1 Description 
This section describes the requirements for the Contractor to receive, take complete 
control of, dry dock and undock the vessel, and redeliver the vessel to the NCDOT 
when all work indicated in the Contract Documents is complete. 

 
1.2 References 

1.2.1 DWG 09-060 997-010 [M/V SEA LEVEL] Docking 
and Anode Plan Rev 0 

 
1.3 Owner Furnished Equipment 

Shore Power Plug & Pigtail  
 

1.4 Requirements 
1.4.1 Take Control 

 
The Contractor shall fill out and submit (with the bid) one copy of the "Dry Dock 
Certification" form furnished by the NCDOT, an example of which is shown in 
the bid proposal documents of the Contract Documents. The Contractor shall 
present a U.S. Navy or American Bureau of Shipping certificate for the lifting 
facility, at the block inspection called out in this section. If a mechanical lifting 
facility is utilized, certificates indicating size, type and age of any cables used for 
lifting or hauling the vessel will be provided to the Owner prior to dry docking the 
vessel. 

 
The NCDOT vessel operator will move the vessel from the vessel mooring 
to the Contractor's shipyard and, upon completion of all work and re-
delivery to the NCDOT will return it to the vessel's typical mooring at 
NCDOT expense. 

 
Upon arrival at the Contractor's facility, the Contractor shall provide adequate 
docking facilities, soft fenders, mooring lines, and line handlers and moor the 
ship safely. Mooring lines shall accommodate the vessel's draft and will 
allow the vessel to safely rise and fall with the tide so no damage occurs to 
the vessel or facility while it is moored to the Contractor's facilities. Mooring 
lines shall be sized and configured to accommodate the vessel and all 
reasonably anticipated weather occurrences for the Contractor's facility. 

 
While moored but before ships power is secured and the vessel placed on 
shore power, NCDOT and the Contractor shall cycle the various systems on 
board the vessel and prove their operation.  
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CHECKPOINT: Contractor shall provide a written record of this trial to the 
NCDOT Representative, particularly noting any systems not performing to their 
design level. If this documentation is not provided to the NCDOT Representative, 
Contractor shall be liable to repair any malfunctioning systems prior to returning the 
vessel to NCDOT at no additional cost to NCDOT. 
 

After proving systems, the vessel will be shut down, with sea valves closed, 
and the keys to the vessel will be presented to the Contractor by the vessel 
Master. The Contractor shall immediately take control of the vessel, assume 
responsibility for the vessel's security per the Contract Documents, and start 
work as directed by the NCDOT Representative. The Contractor and the 
NCDOT Representative shall conduct a walk-through of the vessel and 
inventory all major valuables when the Contractor receives the vessel and 
when the vessel is returned to the owner. During the walk through, the 
Contractor and the NCDOT Representative shall observe and record details 
about the general cleanliness and material condition of the vessel. At the 
completion of all work detailed in the Contract Documents, the Contractor 
shall restore all removed interferences and restore all disturbed areas and 
surfaces to their pre-arrival material condition, or better. All areas where 
paint or surface finishes are disturbed due to Contractor work shall be 
touched up to pre-arrival aesthetic appearance and preservation integrity, or 
better. 

 
If the vessel is not immediately taken into the dry dock when it arrives at the 
Contractor's facility, the Contractor shall provide all labor, material, and 
equipment, including tugboats as necessary, to secure the vessel to the 
Contractor's moorings and to move the vessel to the dry dock when 
appropriate.  

 
Except where specifically indicated otherwise by these Specifications, the 
vessel will be delivered to the Contractor with minimal fuel and all temporary 
items removed such as hand radios, binoculars, personal items, food, and 
trash. The Contractor shall be responsible for any lightering, ballast 
operation, or liquid load transfer necessary to accommodate the dry dock 
capacity or complete any work called out in the Contract Documents. The 
ship will be received with the same amount of fuel onboard as was delivered 
to the Contractor.  Contractor shall store fuel at the contractor facility.  Price 
shall be included in the dry dock bid price. Fuel will be estimated to be less 
than 3,500 gallons but no less than 2,000 gal and final quantity will be 
determined 7 days prior to arrival. 

 
The Contractor shall plan, budget, and provide a number of days in dry dock 
as required to complete the work in these Special Provisions.  The dry-
docking schedule shall be provided to the NCDOT Representative prior to the 
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dry-docking of the vessel. Except for emergency situations (prior docking 
commitments on the part of the Contractor do not constitute emergency 
situations), once the vessel is docked, any deviation in the dry-docking 
schedule or dry-docking evolutions (undocking and re-docking of the vessel) 
must be requested and submitted in writing to the NCDOT Representative, at 
least ten (10) days in advance of the proposed change. 

 
Provide all staging, tarpaulins, weather covers, closures, and aerial 
apparatus necessary to accomplish the repairs and/or inspection work 
detailed in the Contract Documents. 
 

1.4.2 Docking 

The Contractor shall meet with the NCDOT Representative at least eight (8) 
hours before the dry-docking and jointly inspect the dry dock and block 
arrangement.  At this joint inspection, the Contractor shall finalize the time 
and date of the dry-docking and demonstrate the following: 

a) Blocks are set per Reference 1.2.1, [M/V SEA LEVEL] "Docking Plan” 
within the tolerances detailed in this section. This shall include discussion 
and inspection of the following: the height of reference plane for setting 
the blocks, the physical reference on the dry dock used to set block heights, 
height and location of keel blocks, height and location of side blocks, and 
any special block arrangements to accommodate hull projection, openings, 
or underwater body work directed by the Contract Documents.  Where a 
floating dry dock will be used to dry dock the ferry, the Contractor shall 
demonstrate by discussion, engineering drawing, or actual inspection that 
the blocks, and the ferry, will land on significant structure beneath the 
caisson deck. If deviations from the blocking plan described in Reference 
1.2.2 are proposed, the Contractor shall supply the NCDOT Representative 
with calculations justifying the deviation no less than 2 normal business 
days prior to the dry-docking of the vessel. If these calculations are not 
provided and/or this calculation review period is not met, the NCDOT has 
the right to delay the docking of the vessel in order to accomplish the 
calculation review, at no additional cost to NCDOT. 

b) Details of the Contractor's docking plan and procedure will cause the ship 
to land in accordance with Reference 1.2.1. The Contractor shall display 
the system intended to indicate the ship's fore and aft and athwartships 
position (for landing) over the dry dock. This shall include fore and aft 
centering marks or devices, square marks or devices to position the ferry 
ends, and divers' visual aids. 

c) The dry dock is structurally sound and pumping systems (if applicable) are 
in good condition, and the dry dock is as declared in the Dry Dock 
Certificate submitted with the Contractor's bid. 
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d) There is an adequate communications system between all persons at all 
docking stations, tugs, and the vessel. 

e) Estimated side clearance for the ship. 

f) A visual gauge system for measuring the height of the water over the 
blocks. 

 
Keel blocks shall be built-up timbers or composite blocks and set to lie 
within ±1/4" of the horizontal plane established as the block height. Side 
blocks shall be built up and located to land the ship so the line of force, 
perpendicular to the upper face of the block, will pass through the middle 
third of the side block, at the block's base. The line perpendicular to the face 
of the side block shall land within 1/2" of the half-breadth called out in 
Reference 1.2.1. Keel blocks shall be finished with new softwood caps. Keel 
block softwood caps shall be a minimum of 2" thick and a maximum of 6" 
thick. Side blocks shall be finished with new softwood caps. Side block 
softwood caps shall be a minimum of 2" thick and a maximum of 6" thick 
and they shall be proportional to the keel block softwood caps. Keels blocks 
shall be sized and set on the dry dock per Reference 1.2.1. Contractor-
proposed deviation from the docking plan must be approved by the NCDOT 
Representative, but, in no case will keel block load pressure exceed 150 
lbs/in2.  Keel blocks shall be no less than four (4) feet high. Side blocks shall 
be sized and set on the dry dock per Reference 1.2.1. Contractor-proposed 
deviation from the docking plan must be approved by the NCDOT 
Representative, but, in no case will side block load pressure exceed 100 
lbs/in2. 

The Contractor shall dry dock the ship, without strain or deformation, in 
accordance with Reference 1.2.1. The Contractor shall, by dry docking the 
vessel, expose the keel of the ship and all other underwater areas, including 
but not limited to the rudder, sea chests, underwater log, transducers, and 
overboard discharges for a complete inspection and any necessary repair or 
renovation work. The Contractor shall dry dock the ship using good trade, 
engineering, and shipyard practice. The Contractor shall use divers, 
experienced with dry docking operations, to verify ship position over the 
blocks immediately prior to landing the ship. The ship shall be landed on the 
dry dock blocks within the following parameters: 
• No more than 4" off center, on the keel blocks. 

• Within 6" of the indicated longitudinal position, per the docking plan. 
 
Place cribbing such that the hull will be exposed to allow work as outlined 
herein. The ship shall be blocked such that all underwater body painting and 
inspection detailed in the Contract Documents are accomplished. The 
Contractor shall shift ("bump") the ship in dry dock to expose, inspect, and 
paint the areas covered by the docking blocks. The Contractor may use a 
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removable block configuration (sand boxes) in lieu of shifting the ship in dry 
dock.  Shift (“bump”) shall be included in the bid price for dry dock. Surface 
preparation and paint schedule for the bumped areas shall be identical to the 
areas originally exposed. 

 
If the vessel is dry docked contrary to any of these conditions, the Contractor 
shall immediately undock the vessel. The condition responsible for the 
undocking shall be corrected and the vessel shall be dry docked as soon 
thereafter as possible. The undocking and follow-on dry dockings, under 
these circumstances, shall be performed by the Contractor at no additional 
expense to the NCDOT. 

 
If strain or deformation is noted during or after the dry-docking, the 
Contractor shall immediately undock the vessel. The condition responsible 
for the undocking shall be corrected and the vessel shall be dry docked as 
soon thereafter as possible. The undocking and follow-on dry dockings, 
under these circumstances, if determined to be a result of a Contractor act, 
omission, or other failure to abide by the direction in the Contract 
Documents, shall be performed by the Contractor at no additional expense 
to the NCDOT. 

 
1.4.3 Undocking 

 
CHECKPOINT:  Immediately preceding the undocking, the Contractor shall 
conduct an inspection, in the company of the NCDOT Representative, to verify the 
ship is ready to undock. During this inspection, the Contractor shall demonstrate: 
 

a) That all sea chest strainer plates are installed and fastened, with lock 
wired or tack welded stainless steel nuts or stainless steel Nylock 
style nuts, on all studs. 

 
b) That all cover plates, plugs, or other protective devices are removed 

from transducers and hull openings and that the transducer windows are 
intact and undamaged. 

 
c) That all anodes are in place and free of paint or other cover to 

permit immediate activation at undocking. 
 

d) That the propeller nut locks are intact, with welded keeper tabs. 
 

e) That all underwater body hull paint is intact and cured past the 
minimum dry to launch criteria established by the paint 
manufacturer. 

 
f) That the ship's stability is suitable for undocking and that no 

significant changes in ship's displacement, trim, and heel, from that 
observed at dry docking, are likely at undocking. 
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g) That all gangways and shore services are disconnected. 
 

h) That all sea valves are closed. 
 

i) That all shaft seals are intact. 
 

j) That the rudder packing is intact. 
 

k) That the ship is in all respects ready to undock. 
 
During the undocking the Contractor shall assign personnel to inspect hull fittings, 
seals, packings, transducer covers, and valves in all spaces, continuously, to discover 
and correct leaks. If a leak is discovered, the undocking shall be suspended, the leak 
shall be stopped and the condition causing the leak corrected, before the undocking is 
permitted to continue. The ship shall be undocked without strain or deformation. 
 
The Contractor shall vent and bleed all sea water systems and prepare them for 
unrestricted operation of the vessel, in all normally anticipated sea states and weather 
conditions. When the ship is undocked, it shall be moored safely, as directed in the 
Contract Documents, and prepared for dock and sea trials. The Contractor shall 
ensure that all seawater systems are fully functional for dock and sea trials and at the 
time of delivery of the vessel. 
 
If the vessel is undocked contrary to any of these conditions, the Contractor shall 
immediately dry dock the vessel. The Contractor shall correct the condition 
responsible for the aborted undocking, and then undock the vessel as soon 
thereafter as possible. The dry-docking and follow-on undockings, under these 
circumstances, shall be performed by the Contractor at no additional expense to 
the NCDOT. 
 
If any strain or deformation is noted during or after the undocking, the Contractor 
shall immediately dry dock the vessel. The Contractor shall correct the condition 
responsible for the aborted undocking, then undock the vessel as soon thereafter as 
possible. The dry-docking and follow-on undockings, under these circumstances, 
shall be performed at no additional expense to the NCDOT. 
 
Contractor shall ensure that the vessel's sinks, toilets, urinals, deck drains, and all 
other drainage systems are not used, except for the drainage of rainwater or exterior 
wash water runoff. Use of the drainage systems for the preparation and disposal of 
materials is specifically prohibited.  The Contractor shall ensure that all drainage 
systems are fully functional at the time of delivery of the vessel. 

 

1.5 Lockout/Tagout Electrical 
 
When under the Contractor's control, the Contractor shall maintain circuit breaker lock-
out/tag-out procedures. All circuit breakers, regardless of system or function, which are 
operated by the Contractor or his sub-contractors, from their original position at time of 
delivery to the Contractor shall be red tagged. 
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The Contractor shall maintain a log to be located in the Engine Room that will note the 
original breaker position, location and purpose of the red-tagged breaker and date and 
time it is either opened or closed each time it is operated. The circuit breaker locks, tags, 
and log shall be maintained for the entire duration of the contract. Upon returning the 
vessel to the NCDOT's control, all breakers shall be returned to their original position at 
the time the Contractor took possession of the vessel. 
 
Additionally, the Contractor shall maintain a log, to be located in the Engine Room near 
the circuit breaker log discussed above, that will note any change to switches and 
equipment settings throughout the vessel. Any change to any switch or equipment setting 
for the duration of the contract shall be noted in the log.  Upon returning the vessel to the 
NCDOT's control, all switches and equipment settings shall be returned to their original 
positions at the time the Contractor took possession of the vessel. 
 

1.6 Valve Lockout/Tagout 
 

While under the Contractor’s control, the Contractor shall maintain valve lock-out/tag-
out procedures. All valves, regardless of system or function, which are operated by the 
Contractor or his sub- contractors, from their original position at time of delivery to the 
Contractor shall be red tagged. The Contractor shall maintain a log to be located in the 
Engine Room that will note the original valve position, location and purpose of the red-
tagged valve and date and time it is either opened or closed each time it is operated. The 
valve tags and log shall be maintained for the entire duration of the contract. Upon 
returning the vessel to the owner's control, all valves shall be returned to their original 
position at the time the Contractor took possession of the vessel. 
 

1.7 Deliverables 
1.7.1 Final Lockout/Tagout logs for both valves and circuit breakers. 

 

1.8 Payment 
 

The lump sum contract bid price for Generic Ferry Item (Take Control and Dry Dock the M/V 
SEA LEVEL) shall be the total compensation for all labor, equipment, tools, and materials to 
accomplish the work detailed in these Special Provisions, including testing and trials, “bumping” 
the vessel, and all time necessary in dry dock to complete the work involved. Shall include a 
daily rate for Dry Docking and a daily rate for dockside mooring.  
 
 
2.0 SHIPYARD SERVICES: 

2.1 Description 
This section describes the requirements for the Contractor to provide services while 
vessel is under their control. 

2.2 References 
None  
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2.3 Owner Furnished Equipment 
 Shore Power Plug & Pigtail 
 

2.4 Requirements  
The Contractor shall provide the following services: Shore power, Gangway, Fire 
protection, Manholes, Garbage removal, Security, Owner’s Representative Office and 
Marine Chemist. 

 
2.4.1 Shore power 

a) The shore power connection for the vessel is [208 VOLTS] VAC, [200 
AMPS] Amp, [3] Phase, 60hertz.  NOTE: NCDOT to provide electrical 
plug and pigtail shore power connection.  Plug and Pigtail to be returned 
to NCDOT at completion of contract. 

b) The Contractor shall provide shore power for the vessel during its entire 
stay at the Contractor's facility. It shall be the Contractor's responsibility 
to provide a suitable shore connection and supply shore power to the 
vessel.  Ensure shore power cable is sufficiently protected from 
chaffing. Ensure shore power cable does not interfere with safe egress 
of any personnel. 

c) Shore Power Consumption to be included in a lump sum price. 
 

2.4.2 Gangway 
a) Contractor to supply two means of access (one gangway forward and one 

aft) while on dry dock. All gangway installations/removals shall be included 
during the repair period. Gangways shall not have any vertical ladder 
sections or rungs for steps. Gangways shall have slip resistant stair tread 
and shall be lit for safe access at night. 

 
2.4.3 Fire Protection 

a) The Contractor shall provide, as a minimum fire protection posture, the 
following equipment and practice: 

• Two (2) fully charged fire hoses capable of simultaneously delivering a 
high velocity, fog fire stream at a minimum nozzle pressure of 75 psi at 
any point on the ferry. 

• Ten (10) each fully functional and recently inspected portable CO2 or Dry 
Chemical Fire Extinguishers for use by fire watches at hot work sites. 

• Fire watches assigned at all times in the immediate vicinity of ongoing hot 
work; fire watches shall remain on station for 30 minutes after hot work 
cessation or until the affected structure falls below 140 F, as demonstrated 
by temperature indicating crayon or heat gun. All fire watches shall be 
Competent Persons and trained in fire prevention, detection, and 
firefighting procedures. 

b) Alarm shall be positioned within 25feet of the gangway. Alarm must alert 
security or other shipyard personnel to ensure a response at any time. 
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2.4.4 Garbage Removal 
a. Provide suitable container onboard the vessel to receive and hold the vessel’s 

garbage. Dump garbage container daily. 
 

2.4.5 Security 
a. The Contractor shall be responsible for the physical security of the 

vessel including its contents and equipment from the time the 
Contractor takes physical control of the vessel until the completion 
of the contract and the return of the vessel to the NCDOT's control 
after the vessel is accepted by the NCDOT vessel operator and the 
work is accepted by the NCDOT Representative.  Provide and install 
temporary plywood deck covering in the walkway in the Passenger 
Cabin suitable to protect against normal maintenance and repair 
traffic. (Engine Room deck protection is specified in the Engine 
Overhaul section of these Special Provisions.)  The Contractor shall 
section off passenger and pilot house to minimize congregation and 
unnecessary traffic.  The Contractor shall note the condition of the 
entire vessel and will be returned to NCDOT in the same condition.   

 
2.4.6 Owner’s Representative Office 

a. The Contractor shall provide a heated/air-conditioned private office, 
with two (2) desks and four (4) chairs, a secure 15mb/sec or faster 
internet connection, small refrigerator and building power 
(minimum one (1) convenience outlet per wall or equivalent power 
strip) for the NCDOT Representative for the duration of the project. 
The office space shall be located as near the vessel dry dock as 
possible or in the office complex normally provided for the shipyard 
customer's port engineers. Provide two (2) marked reserved parking 
spaces, inside the shipyard, for the duration of the project. 

 
2.4.7 Marine Chemist 

a. Provide a certified Marine Chemist to inspect all necessary spaces 
and          issue hot work certificates as required for the scope of 
work. 

b. Provide Competent Person to maintain the Marine Chemist 
Certificate and check and post all required spaces daily for access. 

c. Provide a copy of the Marine Chemist Certificate within 24 hours of 
issue to the NCDOT Representative. 

 
CHECKPOINT: CHECK POWER IS SECURED BEFORE CONNECTING 
SHOREPOWER. 

2.5 Deliverables 
2.5.1 Marine Chemist Certificates 
2.5.2 Shore Power Inspection and Connection 
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2.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (Shipyard Services) shall be the total 
compensation for all labor, equipment, tools, and materials to accomplish the work detailed in 
these Special Provisions, including testing and trials, “bumping” the vessel, and all time 
necessary in the dry dock to complete the work involved.  
 

3.0 STARTUP, DOCK TRIALS, AND SEA TRIALS: 
 

3.1 Description 
This section describes the requirements for starting the vessel by NCDOT before 
dock and sea trials and conducting dock and sea trial (which shall be organized 
and carried out by the Contractor at the conclusion of the project). 

 

3.2 References 
None 

3.3 Owner Furnished Equipment 
 None 
 

3.4 Requirements 
 

The Contractor shall organize and conduct formal dock trials and sea trials, per the 
Society of Naval Architects and Marine Engineers SNAME T&R 3-39; "Guide for Shop 
and Installation Tests", and (SNAME) T&R 3-47; "Guide for Sea Trials", respectively 
and as applicable. Dock and Sea Trials' tests and agenda items shall also include all tests 
and trials required by equipment and engine manufacturers, for newly installed, re-built, 
or re-furbished equipment on board the vessel. Any and all items or equipment that has 
been disturbed in any way will require operational testing to the satisfaction of the 
NCDOT Representative, prior to final acceptance of the vessel. 
The Contractor shall submit detailed test memoranda, bound into a test memoranda 
booklet, for each system to be tested and for the dock and integrated sea trials, no less 
than seven (7) working days prior to the scheduled start of dock trials.  This 
milestone shall be inserted in the Contractor's progress schedule. The Contractor 
shall include as part of the test memoranda book, a sea trial and dock trial agenda 
detailing the sequence in which the tests will be conducted. The Contractor shall 
develop and conduct the test and trial protocols and schedules to thoroughly 
shakedown the vessel, in all modes and at various courses and speeds, including full 
power, to prove the capability and reliability of the vessel to operate, without 
restriction, on its certificated routes. 

 
NCDOT shall provide a Coast Guard licensed Master, a Coast Guard licensed 
Engineer and other crew members as needed and in accordance with the vessel's 
COI operating requirements, to supervise and exercise operational and technical 
control of the vessel for all dockside and underway trial periods. 

 
The Contractor shall be responsible for proving the operation and reliability of all 
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systems disturbed by the work detailed in these Specifications, particularly, the 
main engines, main engine and reduction gear cooling systems, exhaust system, 
reduction gears, pneumatic engine and clutch controls, shaft brakes, propulsion 
shafting affected by the work scope, and all disturbed electrical and auxiliary 
systems. This same Contractor responsibility will extend to any equipment, 
machinery, or systems that are added to the original contracted work scope through 
approved change-orders. 

 
The Contractor shall complete all maintenance and repair items and new 
installations, except for startup and testing, before dock trials and sea trials 
commence. Systems relying on integration with other systems shall be tested only 
after full integration is established. Partial trials, interrupted trials, and zone trials 
may be conducted for the Contractor's purposes and will be attended by the NCDOT 
Representative but will not be counted as acceptance trials. 

 
Acceptance trials shall commence by 0800 each scheduled day and shall stop no 
later than 1600 each scheduled trial day.  Contractor shall allow 1 day for Dock 
Trials and 1 Day for Sea Trials. 

 

3.5 Tests, Trials, and Documentation 
The Contractor shall provide the NCDOT Representative with a detailed and 
completed Dock and Sea Trial Agenda at least 4 working days prior to the 
commencement of dock trials. The NCDOT Representative shall approve of this 
agenda prior to the commencement of dock and sea trials. 
 

CHECKPOINT - NCDOT will conduct a startup of M/V SEA LEVEL up to 4 working 
days before the scheduled dock trials.  NCDOT will provide the necessary startup 
personnel.  Contractor shall provide assistance as needed and any repairs required will be 
addressed as "Additional Work."   
 

3.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (Startup, Dock Trials, and Sea Trials) 
shall be the total compensation for all labor, equipment, tools and materials to accomplish the 
work detailed in these Special Provision, including testing and trials and all the time necessary in 
the dry dock and/or pier side to complete the work involved. 
 
 
4.0 LAY DAYS: 

4.1 Description 
This section describes the requirement for "Lay Days." 

 

4.2 References: 
     None 
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4.3 Owner Furnished Equipment: 
 None 
 

4.4 Requirements: 
"Lay Days" shall be defined as days when the vessel remains on dry dock, in the 
Contractor's facility, beyond the period initially anticipated to complete the basic dry-
dock related work, to accomplish "Additional Work". The Contractor will not be paid 
for "Lay Days" to accomplish "Additional Work" that can be done concurrently with any 
of the work outlined in these Specifications. The Contractor will only be paid "Lay 
Days" for additional work requiring the vessel to remain on the dry dock, that cannot be 
accomplished concurrently with the work outlined in this Specifications, and additional 
work falling under this condition must be explicitly demonstrated, explained to and 
accepted by, the NCDOT Representative prior to commencement of any "Additional 
Work".  This item is an Each line item and will only be paid if lay day are required, if no 
lay day are required than no payment can be claimed. 
 
In no event will payment be made for "Lay Days" for Saturdays, Sundays, or other days 
when no Contractor work is being accomplished, recognized NCDOT holidays, or for 
additional days required to complete work due to the Contractor's inexcusable delays, 
failure to prosecute the work diligently during the time available, or for days after the 
hull work and painting has been completed and dry docking is not necessary to complete 
remaining items or work, unless specifically authorized by the NCDOT Representative. 
For the purpose of providing a common proposal for all bidders, and for that purpose 
only, the NCDOT has estimated the number of days for "Lay Days" and has arbitrarily 
entered that number in the bid proposal to become a part of the total bid by the 
Contractor. The Contractor shall not use this estimate to infer a number of anticipated 
"Lay Days." 

 

4.5 Tests, Trials and Documentation: 
None 

 

4.6 Payment 
 
Payment will be per the contract unit bid price per day for Generic Miscellaneous Item (Lay 
Days). This item is an Each Line item and will only be paid if lay days are required, Quantities 
indicated on the bid proposal are arbitrarily assigned for the purpose of developing a common 
proposal for all bidders and for that purpose only. The NCDOT will pay for the total days used 
based on the quoted unit price. If no lay days are required than no payment can be claimed. No 
further compensation will be made. 
 
5.0 BERTHING DAYS: 

5.1 Description 
This section describes the requirement for "Berthing Days." 
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5.2 References 
     None 

5.3 Owner Furnished Equipment 
 None 
 

5.4 Requirements 
"Berthing Days" shall be defined as days when the vessel must be tied up pier side, 
in the Contractor's facility, beyond the period initially anticipated to complete the 
basic work, to accomplish "Additional Work" that requires the vessel to remain at 
the Contractor's facility. Berthing days may be used, for example, to keep the vessel 
tied up while awaiting delivery of equipment or performing pier side maintenance. 
The Contractor will not be paid for "Berthing Days" to accomplish "Additional 
Work" that can be done concurrently with any of the work outlined in these 
Specifications. The Contractor will only be paid "Berthing Days" for additional work 
requiring the vessel to remain on site, that cannot be accomplished concurrently with 
the work outlined in this Specifications. Additional work falling under this condition 
must be explicitly demonstrated, explained to, and accepted by, the NCDOT 
Representative prior to commencement of any “Additional Work”.  This item is an 
Each line item and will only be paid if birthing days are required, if no birthing days 
are required than no payment can be claimed. 

 
In no event, will payment be made for "Berthing Days" for Saturdays, Sundays, or 
other days when no Contractor work is being accomplished, recognized NCDOT 
holidays, or for additional days required to complete work due to the Contractor's 
inexcusable delays, or failure to prosecute the work diligently during the time 
available, unless specifically authorized by the NCDOT Representative. For the 
purpose of providing a common proposal for all bidders, Contractor is to enter a per 
day Berthing Day fee in the bid sheet. 
 
The Contractor shall provide at least one hundred thirteen [113] working days to 
complete work on the [M/V SEA LEVEL].  Until all these days are expended, no 
Berthing Days shall be paid by NCDOT. 

"Berthing Days" shall only be paid if the vessel is actively being worked on during 
the days charged. Days spent waiting for subcontractors, parts, or shipyard 
personnel shall only be counted as "Berthing Days" if explicitly agreed to in 
writing, by the NCDOT Representative. 

 
5.5 Tests, Trials, and Documentation: 

None  
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5.6 Payment 
 
 
Payment will be per the contract unit bid price per day for Generic Miscellaneous Item (Berthing 
Days). This item is an Each Line item and will only be paid if berthing days are required, 
Quantities indicated on the bid proposal are arbitrarily assigned for the purpose of developing a 
common proposal for all bidders and for that purpose only. The NCDOT will pay for the total 
days used based on the quoted unit price. If no berthing days are required than no payment can 
be claimed.  No further compensation will be made. 
 
 
6.0 OPEN, CLEAN, AND CERTIFY GAS FREE: BILGES, HOLDS, AND 

ENCLOSED AREAS: 
6.1 Description 

This section describes the requirements to clean and gas free the vessel to 
accommodate ordered work and inspections. 

 

6.2 References 
6.2.1 DWG 09-060 101-01- Outboard & Inboard Profile Rev 4 

6.2.2 DWG 09-060 101-02 - General Arrangement Rev 11 

6.2.3 DWG 09-060 167-01 - Sched of Openings Below Main Deck Rev 5 

6.3 Owner Furnished Equipment 
None 

 

6.4 Requirements 
The Contractor shall open, clean, dewater, if necessary, dry, and gas free the bilges, 
accessible voids, holds and enclosed areas in way of the hull, as indicated in this 
section, to facilitate complete inspection of the vessel's structure. The Contractor 
shall remove all docking plugs (if any) for skegs, rudders, and other inaccessible 
voids as applicable, and report conditions found. NOTE: Skegs, cap rail, and rudders 
ARE “float coated”, so all inaccessible voids shall be gas free and certified only if 
hot work is anticipated or indicated by the Contract Documents or requested by 
USCG. If the Float Coat is removed, then it shall be replaced by the Contractor at no 
cost to NCDOT. 
 

The Contractor shall utilize a National Fire Protection Association-certified marine 
chemist to certify the compartments "Safe for Personnel" to accommodate the USCG 
and NCDOT inspections. Where hot work is anticipated, or indicated by the Contract 
Documents and Special Provisions, the Contractor shall require the marine chemist 
to certify the compartments "Safe for Personnel and Safe for Hot work." The 
Contractor shall maintain gas free certification, for the full term of the performance 
period or until the NCDOT Representative authorizes closure. Gas free certifications 
shall be maintained by daily Competent Person inspections, per Title 29 of the Code 
of Federal Regulations (29 CFR 1915) and in accordance with all conditions and 
restrictions directed by the marine chemist at the time of initial certification. Copies 
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of all gas free certificates and the daily Competent Person inspection log shall be 
posted conspicuously on the vessel and a copy shall be provided to the NCDOT 
Representative. 

 
Open, ventilate if required and certify gas free and safe for entry, pump dry and 
clean all accessible voids, holds, pump rooms and machinery spaces under the Main 
Deck on the vessel. The Contractor shall completely clean the above-specified areas 
to remove all water, fuel, oil, and grease fouling, then wipe and ventilate the bilges 
dry. The Contractor shall remove and dispose of bilge slop in all bilges and shaft 
alleys throughout the vessel. The Contractor shall dispose of all removed materials 
and waste in accordance with all local, state, and federal regulations.  The 
Contractor shall inspect the vessel before bidding to satisfy himself/herself as to the 
approximate bilge slop quantity and constituent mixture. NCDOT will make all 
efforts to deliver the vessels with bilges pumped down to bilge suction. Any bilges 
quantities found to be above low bilge suction shall be covered under supplemental 
agreement for additional removal costs. After bilge slop removal, the Contractor 
shall hot-water-and-detergent clean the bilges and shaft alleys, remove debris, pump 
dry, and properly dispose of the contaminated cleaning solution and debris. At the 
completion of all work indicated in the Contract Documents, re-deliver the vessel 
with the bilges in this clean and dry condition. 

 
The Contractor shall perform gas free testing for tanks, accessible voids, holds, and 
enclosed areas in way of the hull when directed by the NCDOT Representative at 
any time such testing is indicated for the protection of the vessel and the safety of 
personnel. If gas free certification is lost, the affected compartment(s) shall be re-
certified by the NFPA-certified marine chemist. 
 
The NCDOT Representative will not accept re-certification by the competent person. If 
gas free certification is lost due to an act or omission of the Contractor, then additional 
cleaning, ventilating, and certification shall be accomplished at no cost to the NCDOT. 

 
Compartments that are gas freed and certified per the Contract Documents shall 
remain in a gas free and certified condition until the Coast Guard and the NCDOT 
Representative approve closure of the compartment and until all Contractor work in 
the compartment is complete. 
 
Any gas free activity and certification required by the Contractor to conduct 
shipyard operations will be at the Contractor's expense and incidental to the various 
bid items involved. 

 
Any gas free testing work directed by the NCDOT Representative in excess of two 
times per hold, tank or enclosed area, and that is not required by the Contractor to 
conduct his/her operations, will be considered and settled by the NCDOT 
Representative as Additional Work. 
 
All paint work shall be accomplished as detailed in the Special Provision item 
"Painting – General."  

 
CHECKPOINT - Contractor shall take care to protect all equipment from overspray. Any 
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equipment damaged by over spraying shall be restored to its original condition at no additional 
expense to NCDOT.  

6.5 Tests, Trials, and Documentation 
Contractor shall check, update daily, and post at entry points, copies of all 
certifications and Safe for Entry permits. 

 

6.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (Open, Clean, and Certify Gas Free: 
Bilges, Holds, and Enclosed Areas) shall include all costs for cleaning, painting, ventilation, 
marine chemist inspections and certifications, competent person inspections and certifications, 
and certification of all tanks, accessible, and inaccessible voids, holds, and enclosed areas in way 
of the hull and including disposal of all waste. No further compensation will be made.  
 
 
 
7.0 MAIN DECK HATCH MAINTENANCE AND REPAIR & MAIN DECK 

WATERTIGHT DOOR REMOVAL AND REPAIR: 
7.1 Description 

 
This section describes the requirements to inspect, clean, paint, repair, and test the 
main deck hatches.  Contractor shall take into consideration work associated with 
“Open, Clean and Certify Gas Free: Bilges, Holds, and Enclosed Areas” of this 
section and closely coordinate this work.  This section also covers the removal of all 
the watertight doors maintenance and repair on the main deck. 

 

7.2 References 
7.2.1 DWG 09-060 101-01- Outboard & Inboard Profile Rev 4 
7.2.2 DWG 09-060 101-02- General Arrangement Rev 11 
7.2.3 DWG 09-060 101-152- Mid Deck Structure 
7.2.4 DWG 09-060 167-01 - Sched of Openings Below Main Deck Rev 5  

 

7.3 Owner Furnished Equipment: 
None 

 

7.4 Hatch Requirements / CHECKPOINT: 
The Contractor shall complete the following work on deck hatches: 

 

a) Contractor shall open and inspect condition of hatch insert rings, hatch 
gaskets, and hatch operating mechanisms.  

b) Complete inspections and submit a condition found report no later than fifteen 
(15) working days after taking control of vessel, or within 3 days of opening 
hatches, whichever comes first Condition found report must include any 
missing fasteners. Failure to report fasteners will assume fasteners were 
damaged or lost by the shipyard and be required to be repaired or replaced at 
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shipyard expense. Clean and paint hatch covers and gasket recess. Close 
manholes when directed with a new gasket and sealant. Apply never-seize to 
all fasteners before installing. 

c)  Any hatch required to be opened to fulfill the scope of work in the contract must 
be fitted with a new gasket and sealed watertight at the contractor’s expense. 
Watertight integrity of all hatches and manholes must be proven to USCG and 
NCDOT representatives by contractor at contractor’s expense. Based on NCDOT’s 
inspection of vessel, Contractor shall budget to replace [8]ø18” QAWTMH 
gaskets and [1] 36”x36” QAWTH gasket [DWG 09-060 167-010], as directed by 
the NCDOT Representative.  

d) Additional equipment may be recommended to be replaced by Contractor, 
subject to agreement by NCDOT. These repairs or renewals shall be paid by 
Supplemental Agreement. 

 

7.5 Watertight Door Removal and Replacement Requirement: 
 

The contractor shall remove [1] watertight door to CO2 Containment Room, [1] 
watertight door to the Tank Room and [1] watertight door to the Engine Room on the 
Main Deck. Once doors are removed, the contractor shall inspect, provide a condition 
found report and perform any routine maintenance of the doors including replacing the 
gasket, cleaning retaining area, prime and paint, renewing bushings, and pins. 
 
Below Deck six [6] watertight doors shall be inspected by the contractor. The contractor 
shall provide a condition found report and perform any routine maintenance of the doors 
including adjustment as needed, replacing the gasket, and tighten. Any steel repairs 
required to the bulkhead to be covered under “Steel Crop and Renew – Bulkheads” work 
item. 
 

7.5.1 Door Schedule 
  

Below Deck    
QTY Size Material Description Manufacturer 

3 26" x 75" Steel 6 DOG, Quick Acting Watertight 
Door 

G & S Marine, Inc. 
#104-5 or Equiv. 

2 26" x 75" Steel 6 DOG, Quick Acting Watertight 
Door 

G & S Marine, Inc. 
#104-5 or Equiv. 

1 26" x 54" Steel 6 DOG, Quick Acting Watertight 
Door 

G & S Marine, Inc. 
#104-5 or Equiv. 

     
Main Deck    
QTY Size Material Description Manufacturer 

1 28" x 63" Steel 
6 DOG, Quick Acting Watertight 

Door 
G & S Marine, Inc. 
#104-5 or Equiv. 

2 28" x 54" Steel 
6 DOG, Quick Acting Watertight 

Door 
G & S Marine, Inc. 
#104-5 or Equiv. 
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7.6 Tests, Trials and Documentation 
Following refurbishment and re-installation of all hatches and doors, Contractor shall 
prove all deck hatches watertight when subjected to low pressure or hose wash.  Water 
test all main deck WTD with USCG present.  The main deck watertight doors shall be 
chalk tested for the USCG. Contractor to deliver Condition Found report. All hatches 
and doors must be operating freely and easily while also maintaining water tight 
integrity. 

 

7.7 Payment 
 
The lump sum contract price for Generic Ferry Item (Main Deck Hatch Maintenance and 
Repair) shall include all costs associated with repairs and modifications to the various items 
outlined in this Special Provision in. No further compensation will be made.  
 

The lump sum contract price for Generic Ferry Item (Remove all Main Deck WTD, 
Maintenance, Repair, and Reinstall) shall include all costs associated with repairs and 
modifications to the various items outlined in this Special Provision in. No further compensation 
will be made.  

 
8.0 SEA CHEST, STRAINER, AND VALVE INSPECTION: 

8.1 Description 
This section describes the requirements to inspect all the vessel's valves 3” and larger 
listed in section 8.5 “Table of Valves” Contractor to also open, clean, and inspect all sea 
chests and strainers. Written condition found report to be submitted to NCDOT 
representative withing 3 days of inspection. After inspection and approval from NCDOT 
representative that any needed work is completed, Contractor to reassemble all strainers 
and sea chests. Contractor shall not reassemble any strainers or sea chests without the 
approval of NCDOT Representative.  
Contractor shall take into consideration work associated with "Sea Water Cooling 
Systems Inspection and Maintenance" of this section and closely coordinate this work.  
Contractor to note the valve Lockout/Tagout procedures described in Take Control and 
Dry Dock the [M/V SEA LEVEL]."  
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8.2 References 
8.2.1 DWG 09-060 163-01 – Sea Chest Rev 1 
8.2.2 DWG 09-060 256-01 - Engine Cooling Piping Schematic Rev 2 
8.2.3 DWG 09-060 256-02 – Engine Cooling System Arrangement & Details Rev 0 
8.2.4 DWG 09-060 261-01 – Fuel Oil System Schematic Rev 2 
8.2.5 DWG 09-060 264-01 – Lube Oil & Dirty System Schematic Rev 2 
8.2.6 DWG 09-060 506-01 – Fills, Vents and Sounds Schematic Rev 4 
8.2.7 DWG 09-060 521-01 – Fire Main System Schematic Rev 3 
8.2.8 DWG 09-060 529-01 – Bilge Oily Water Schematic Rev 3 
8.2.9 DWG09-060 533-01 – Potable Water Schematic Rev 3 

 
 

8.3 Owner Furnished Equipment: 
See item a) in section 8.4. 

 
8.4 Requirements 

The Contractor shall complete the following work on all valves listed in section 
8.5 Table of valves. 

a) Disassemble all valves listed in section 8.5, Table of Valves for USCG and 
NCDOT Representative inspection of the interior valve body, seats, under 
bonnet, stem, and packing housing.  All valves less than 3” shall be replaced 
by the Contractor at no additional expense. All valves 3” and above condemned 
by the USCG Inspector or NCDOT Representative shall be replaced or repaired 
by the NCDOT and returned to the contractor. 

b) The Contractor shall remove all cover plates in the bulkheads for unrestricted 
access to the valves and the voids, as indicated in the “Open, Clean and Certify 
Gas Free Holds and Enclosed Areas” section of these Special Provisions.  

c) Blue the seat contact areas of the discs and perform a blue fit check of the valve 
seats in the presence of the USCG Inspector and NCDOT Representative. 

d) Following approval of the USCG Inspector and NCDOT Representative, clean 
the valve components, renew the bonnet gasket or seal, lubricate the valve 
stem, repack the stem gland and reassemble the valves. 

e) Open and inspect sea water system check valves as listed. 
f) Upon completion of valve restoration and prior to installation, hydrostatically 

test all restored and new valves to the satisfaction of USCG and NCDOT 
Representative.  NCDOT will hydrostatically test all NCDOT provided valves 
prior to supplying to the contractor. 

g) Reinstall all valves using new Contractor furnished gaskets (Garlock 3760 or 
equal) and 316 Stainless Steel fasteners. 

h) Complete inspections and submit report no later than thirty (30) working days 
after dry-docking. 
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i) Contractor to open, clean and inspect all sea chests and strainers. Written 
condition found report to be submitted to NCDOT representative withing 3 
days of inspection. After inspection and approval from NCDOT representative 
that any needed work is completed.  

j) Contractor to reassemble all strainers and sea chests. Note: Contractor shall not 
reassemble any strainers or sea chests without the approval of NCDOT 
Representative. 
 

8.5 Table of Valves 
 

 SEA LEVEL 

New Sound Class Valve List 
  

Number Valve Name Location Type Blued Hydro Pass/Fail 

  
                                  Sea 
Valves           

1  Shaft Cooling Sea Chest Engine Room 2" Gate Valve       
2 Sprinkler Sea Chest Engine Room 4" Gate Valve       

3 
Main Fire Pump 
Overboard Engine Room 2" Gate Valve       

4 
Main Fire Pump 
Overboard Engine Room 2" Check Valve       

5 Main Fire Pump Sea Chest Engine Room 3" Gate Valve       
6 Bilge Sea Chest  Engine Room 3" Gate Valve       
7 Bilge Overboard Engine Room 3" Gate Valve       
8 Bilge Overboard Engine Room 3" Gate Valve       
9 Sanitary Pump Sea Chest MSD Room 3" Gate Valve       

10 A/C Sea Chest MSD Room 3" Gate Valve       
11 A/C Overboard MSD Room 3" Gate Valve       
12 A/C Overboard MSD Room 3" Gate Valve       
13 MSD Overboard MSD Room 3" gate valve       

14 
Secondary Fire Pump Sea 
Chest Rope Locker 3" Gate Valve       

15 
Secondary Fire Pump 
Overboard Rope Locker 2" Gate Valve       

16 
Secondary Fire Pump 
Overboard Rope Locker 2" Check Valve       

17 Sea Chest Vent Rope Locker 
1 1/2" Ball 
Valve       

18 
 Shaft Cooling Sump Pump 
OVBD discharge 

Shaft 
Compartment 2" Gate Valve       
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  Fills & Vents           

19 
Forward Fuel Oil Tank Fill 
Port  Main Deck 2" Gate Valve       

20 
Forward Fuel Oil Tank Fill 
Starboard Main Deck 2" Gate Valve       

21 Aft Fuel Oil Tank Fill Port  Main Deck 2" Gate Valve       

22 
Aft Fuel Oil Tank Fill 
Starboard Main Deck 2" Gate Valve       

23 
Forward Fuel Oil Tank Fill 
Center Main Deck 2" Gate Valve       

24 
Aft Fuel Oil Tank Fill 
Center Main Deck 2" Gate Valve       

25 
Forward Fuel Tank Vent 
Center Main Deck 

2 1/2" Ball 
Float Check       

26 Aft Fuel Tank Vent Center Main Deck 
2 1/2" Ball 
Float Check       

  
                             Bilge 
Suction Valves           

27 Forepeak Bilge Remote Forepeak 3" Gate Valve       

28 Forepeak Bilge Manifold Engine Room 
3" Drop Check 
Valve       

29 
Bilge Manifold below EOS 
Fwd Engine Room 

3" Drop Check 
Valve       

30 Bilge Manifold MSD Comp. Engine Room 
3" Drop Check 
Valve       

31 
Bilge Manifold Below 
Galley Engine Room 

3" Drop Check 
Valve       

32 
Bilge Manifold Rope 
Locker Engine Room 

3" Drop Check 
Valve       

33 
Bilge Manifold Bow 
Thruster Engine Room 

3" Drop Check 
Valve       

34 
Bilge Manifold Steering 
Comp. Engine Room 

3" Drop Check 
Valve       

35 
Bilge Manifold Shaft 
Comp.  Engine Room 

3" Drop Check 
Valve       

36 Bilge IND Below EOS MID Engine Room 3" Gate Valve       
37 Bilge IND Below EOS AFT Engine Room 3" Ball Valve       

 
  
 

8.6 Tests, Trials, and Documentation 
As indicated in the "Requirements" section above. 
Following reassembly of all valves, Contractor shall prove watertight at operating 
pressure. 

  



DA00649 FD-34 STATE 

8.7 Payment 
The lump sum contract price for Generic Ferry Item (Sea Chest, Strainer, and Valve 
Inspections) shall include all costs associated with repairs and modifications to the various items 
outlined in this Special Provision in. No further compensation will be made.  

 
9.0 ZINC ANODE REPLACEMENTS : 

9.1 Description 
This section describes the requirements to remove and replace with new identified 
zinc anodes on the hull and rudders. 
 

9.2 References 
 

9.2.1 DWG 09-060 997-01 Docking and Anode Plan Rev 0 
 

9.3 Owner Furnished Equipment 
 None 
 

9.4 Requirements 
The Contractor shall renew all anodes on the vessel. Vessel is equipped with an estimated 
total of: 
- One hundred nine (109) 23-24 lb. weld on ZHS-23 or equal (on hull) zincs 
- Four (4) 5.3 lb. teardrop shape weld on ZHC-23 or equal (inside the sea chest) 
- Six (6), 6 lb. teardrop shape anodes on each rudder, 
- Sixty (60) 12 lb. rectangular shape weld on zincs, ZSS-12 or equal on the keel cooler 

guards.  
 
All welding on the hull is to be accomplished prior to cleaning, prepping, and painting in 
the bilge areas. Repaint disturbed areas with anti-corrosive and anti-fouling paint in way 
of the zinc strap welds. Painting shall be as specified in the "Painting & Blasting Hull 
Below DLWL" section of these Special Provisions.  All anodes shall be properly masked 
off when the surrounding areas are being painted. Compensation for the renewal of all 
anodes shall be paid under this work item. 
NOTE: Keel cooler bolt on zinc anodes (specific to protecting the keel coolers 
themselves) shall be replaced in accordance with this work item and in accordance with 
the requirements of Section 21. "ENGINE WATER COOLING, INSPECTION, AND 
MAINTENANCE."   

 

9.5 Tests, Trials, and Documentation 
None 
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9.6 Payment 
 
The unit contract bid price per each for Generic Miscellaneous Items Zinc Anode Replacements: 
– (Vessel Hull / 23-24 LB.), (Sea Chests & Bow Thruster / 5.3 LB.), (Rudders / 6 LB.), (Keel 
Cooler / bolt on per Keel Cooler specification) and (Keel Cooler Guards / 12 LB.). Shall include 
labor and materials to remove and then install (1) zinc anode. Separate unit pricing shall be 
provided for each zinc size. Quantities indicated on the bid proposal are estimated and arbitrarily 
assigned for the purpose of developing a common proposal for all bidders and for that purpose 
only. The NCDOT will count installed zincs and pay only for the number of installed zincs, 
based on the quoted unit price. 
 
10.0 SEWAGE SYSTEM - CLEAN, INSPECT, PERFORM MAINTENANCE: 

10.1 Description  
 This section describes the requirement to empty and clean the ferry's MSD.     

10.2 References 
10.2.1 DWG 09-060 101-02 – General Arrangement Rev 11 
10.2.2 DWG 09-060 528-01 – Outboard Drains & Sewage System Schematic Rev 2 
10.2.3 DWG OW-1125-100 – Owens Kleen Tank Vendor Drawing  

 

10.3 Owner Furnished Equipment 
GREEN MARINE (CrapZapper)® Packaged Mix (for kick starting microbial digestion 
of sewage) 
 

10.4 Requirements MSD Cleaning 
Vessel is equipped with OWENS KLEEN TANK® 
MSD Unit: [One Tank @ 1125 gallons per day] 

WARNING: MSD will contain some amount of sludge, and should be considered 
HAZARDOUS; as the sludge may contain harmful bacteria and emit poisonous & 
flammable gasses. Contractor is required to handle, remove and dispose of all 
residual water, sludge, or any liquid in the MSD, in accordance with all local, state, 
and federal laws. 

 
Inspect all restrooms, urinals and toilets to ensure that no waste is present. If waste is 
present, flush all waste into the MSD, prior to and rinse Close and secure all 
restrooms. Contractor is to assume that MSD's will be 95% full when the vessel 
arrives at the shipyard. Prior to working on the units, MSD electrical power and 
valves are to be secured in accordance with shipyard lock out procedures.  Open and 
pump out all waste in every chamber of the MSD.   
Pressure wash (low to medium pressure as required) with a Clorox and water 
mixture, to disinfect and flush the MSD. 
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Contractor to remove the bolt down top access covers to wash and inspect the 
inside of the tanks. NCDOT and Contractor to perform a visual inspection to 
determine the condition of internal coatings, fittings, piping, and overall condition 
of the tanks and cover plates.  Any deficiencies found by NCDOT or contractor 
will be repaired or renewed and paid by a Supplemental Agreement. 
 
 CHECKPOINT: NCDOT Representative is to witness both the MSD inspection, 
and visually inspect the condition of the MSD prior to closing the units up. 

 
Prior to closing MSD tank, contractor shall clean and preserve all disturbed areas, 
replace all gaskets and test for leaks. Test shall consist of filling the tank ¾ of full 
capacity using fresh potable water for at least 15 minutes while inspecting for 
leaks.  Any leaks are to be identified, corrections made, and retested by the 
contractor. 
 
CHECKPOINT: NCDOT Representative is to witness the MSD leak test. 

 
Once there are no leaks, Contractor is to pump out potable water and dispose to 50% 
of the MSD tank capacity and secure the unit against use for the remainder of the 
shipyard availability. 
 
Within 24 hours of the vessel leaving the shipyard, Contractor is too unsecure the 
OWENS KLEEN TANK® Unit and unsecure all lavatories and heads, making 
them available for use.  
Contractor to add a GREEN MARINE (CrapZapper)® MSD packaged mix 
immediately prior to un-securing lavatories and heads. The potable water and "mix" 
will initiate biological action inside the unit. 

 
10.5 Tests, Trials, and Documentation 

Conduct MSD closeout inspection and final tightness and leak tests. 
Inform NCDOT Representative and the USCG inspector to provide a 
witness for MSD closeout. Contractor to supply written condition report 
of MSD tank. 

 

10.6 Payment 

The lump sum contract bid price for Generic Ferry Item (Sewage System – Clean, Inspect, and 
Perform Maintenance) shall include all costs for cleaning all parts of the MSD tank, disposal, 
testing, replacement parts and inspections by qualified personnel. No further compensation will 
be made.  

 
11.0 PAINTING – GENERAL: 

11.1 Description 
These general requirements apply to all paint performance and activity ordered by 
the Contract Documents. 
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11.2 References 
11.2.1 Visual Standard for Abrasive Blast Cleaned Steel [SSPC-VIS-1-89] forms a 

part of this Contract and will be used to judge the adequacy of the surface 
preparation. 

 
11.2.2 Visual Standard for Power and Hand Tool cleaned Steel [SSPC-VIS-3] forms 

a part of this Contract and will be used to judge the adequacy of the 
surface preparation. 

 
11.2.3 Steel Structures Painting Manual, Volume 2, Systems and Specifications 

[Fifth Edition] Chapter 2, titled Surface Preparation Specifications, shall be 
used to define the degree of surface preparation as required by the 
Specifications. 

 
11.2.4 SSPC-SP 12/NACE5 Surface Preparation and Cleaning of Steel and Other 

Hard Materials by High-and Ultrahigh-Pressure Water jetting Prior to 
Recoating. 

 
 

11.3 Owner Furnished Equipment 

Owner will provide replacement signs and name boards as required. 
 

11.4 Requirements 
Surface preparation specified to be SSPC-SP10, "Near-White Blast Cleaning" shall 
be to SSPC Surface Preparation Specification No. 10 as defined in Chapter 2 of 
SSPC Volume 2. 

 
Surface preparation specified to be SSPC-SP6, "Commercial Blast Cleaning," shall 
be to SSPC Surface Preparation Specification No. 6, as defined in Chapter 2 of 
SSPC Volume 2. 

 
Surface preparation specified to be SSPC-SP7, "Brush-off Blast Cleaning," shall 
be to SSPC Surface Preparation Specification No. 7, as defined in Chapter 2 of 
SSPC Volume 2. 
Surface preparation specified to be SSPC-SP3, "Power Tool Cleaning," shall be to 
SSPC Surface Preparation Specification No 3, as defined in Chapter 2 of SSPC 
Volume 2. 

 
Surface preparation specified to be SSPC-SP11, "Power Tool Cleaning to Bare 
Metal," shall be to SSPC Surface Preparation Specification No. 11, as defined in 
Chapter 2 of SSPC Volume 2. 

 
The Contractor shall grit blast the hull, decks, superstructure and blocking areas in 
accordance with applicable specification.  Grit blasted surfaces shall have a profile 
depth of 2 to 4 mils. Immediately after grit blasting, clean affected spaces and 
surfaces of blasting material and residue. 
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Upon completion of blasting and before inspection of a blasted area, all grit shall be 
removed from the inspection area by blowing down with air or other means. Upon 
completion of inspection and acceptance of blasted area by the NCDOT 
Representative, and before paint application, all blasting media shall be removed 
from all surfaces.  Decks shall be broom clean. 

 
The blasted areas shall be coated the same day with paint to hold the blast. If the 
blasted areas cannot be coated before the surface remains exposed overnight, sand 
sweep to remove rust bloom prior to applying the paint. Care must be exercised to 
see that dust and grit are not imbedded in soft paint in the areas adjacent to the 
blasting. 
Ensure that prior to beginning superstructure blasting, the edges of the stripe on the 
curtain plates and the stacks are measured for applying paint to proper location. 

 
Carefully mask and protect machinery, motors, electrical panels and boxes, wiring, 
ventilation ducts, tank vents, void vents, name plates, identification labels, valve 
stems, fire hoses, bright work, glass trim, windows, wiring, light fixtures, navigation 
lights, public address system speakers, radar and other such items and materials 
which could be damaged by water, abrasive blasting, dust associated with the 
process, or other surface preparation techniques, or which could have their function 
and appearance degraded by blasting or paint over-spray.  If removal is required, 
note, and map the location of all items removed and provide to NCDOT 
representative.  Upon completion of painting, all items removed shall be re-installed 
in their original locations and shall be restored to their pre-removal form, 
appearance, and function. When reinstalling removed items replace non stainless 
hardware with 316 grade stainless hardware, ensure all bolt holes in brackets have 
fasteners installed.  If fasteners are stripped or broken, they shall be replaced with 
316 fasteners.  
 
Ventilation fans shall be sealed and protected prior to surface preparation work in 
the immediate vicinity.  They shall be unsealed upon completion and acceptance of 
all application of paint. Care shall be taken to ensure that blasting media does not 
enter vents, and louvers are not damaged during grit blasting. Vent screens installed 
in vent bells shall be protected against blasting and painting. Any damage shall be 
renewed to like new condition at no cost to the department. 
All plastic and brass signs in affected work areas shall be removed and provided to 
NCDOT representative prior to painting or grit blasting.  Note and map the location 
of signs and provide locations to NCDOT representatives. Upon completion of final 
paint coating, all signs will be supplied by NCDOT and shall be re-installed by the 
Contractor in their original location, using new 316 Stainless Steel fasteners where 
applicable. Installation workmanship of all signs is to match the location, levelness, 
cleanliness, neatness, and overall quality of the original installation, and shall be to 
satisfaction of the NCDOT Representative. Sign installation workmanship not 
meeting these requirements shall be removed and re-installed at no cost to NCDOT. 

 
Fire station boxes, fire ax boxes, fire extinguisher brackets, fire hoses, life ring 
holders, vessel name placards, safety and restricted area signs, low-clearance and 
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height signs, and any other signs shall be removed from affected work areas before 
grit blasting. Upon completion of painting, all items removed shall be re-installed 
in their original locations. All painted stencils and markings affected by grit 
blasting or painting shall be re-painted upon completion of final paint coating in 
their proper color and location. Any damage signage shall be reported immediately 
to NCDOT representative. 

 

All windows shall be protected from blasting or painting by a protective covering, 
using plywood or other means determined to be satisfactory by the NCDOT 
Representative. Affected windows shall be water hose tested upon completion of 
paintwork. Upon completion of cleaning and painting, all windows affected by the 
work shall be washed. Care shall be taken when washing or blasting doors to 
prevent warping or any damage to doors or the surrounding area. Doors leading to 
passenger spaces shall be repainted to their proper color as required. 

 
Deck drains on all deck levels shall be plugged prior to blasting.  When all 
work is complete all deck drains shall be clear of obstructions, and proper 
operation shall be demonstrated to the NCDOT Representative before re-
delivery. 
 
Rescue-boat launching apparatus shall be protected during painting and/or blasting 
to prevent blasting, media from damaging equipment or grit contaminating great 
areas. Piping insulation shall be removed or protected before blasting. If removed or 
damaged, it shall be renewed using new insulation at the Contractor's expense. 
 
NOTE: The NCDOT Representative will inspect all prepared surface areas upon 
completion of preparation, and before any paint is applied on prepared surfaces. 
Upon completion of each paint coat, the NCDOT Representative will inspect 
painted area for proper paint application before the next coat is applied. It is the 
responsibility of the Contractor to ensure that all required inspections are 
completed before continuing work. 

 
NOTE: It is incumbent upon the Contractor to provide the NCDOT Representative 
with timely notification in order to preclude delays in required inspections.  Failure 
to obtain the NCDOT Representative's approval, where required, may require re-
preparation and coating, wholly at the expense of the Contractor. 
 

CHECKPOINT: The following tests shall be conducted by the contractor and the results given 
to the NCDOT representatives prior to painting. 
 

a) Surface profile gage readings. 
b) Wet and dry film thickness gage readings. 
c) Holiday inspection, using a high or low voltage holiday detector. 
d) Surface temperature gauge readings. 
e) Dry film thickness gauge readings using a Tooke gauge. 
f) Surface contamination. 
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Contractor shall enlist the services of the paint manufacturer's representative to 
assist the NCDOT Representative in overseeing the preparation of the surfaces and 
paint application.  
 
Contractor shall have approval of both the NCDOT Representative and the Paint 
Manufacturer's Representative prior to painting. Painting work, except touch up, 
shall be accomplished under the supervision of the Paint Manufacturer's 
Representative who will approve surface preparation, acceptable atmospheric 
conditions, and coating application. Runs, over spray, roughness and signs of 
improper applications shall be repaired or recoated at the Contractor's expense. 

 
The Contractor shall prepare surfaces and apply paint products in strict accordance 
with the manufacturer's instructions and as specified in the Contract Documents. 
Surfaces shall be prepared for painting in accordance with guidelines from the Steel 
Structure Painting Council (SSPC) or as called out specifically in the body of this 
section. Where "other equivalent standards" are permitted by the Specifications, 
Contractor recommended "other equivalent standards" for surface preparation shall 
be affirmatively endorsed by the Paint Manufacturer's Representative, in writing, 
before submittal to the NCDOT Representative for approval. Where the 
Specifications conflict with the manufacturer's instructions, the manufacturer's 
instructions shall prevail. Promptly notify the NCDOT Representative when the 
Contract Documents conflict with the manufacturer's instructions. 

 
Prior to coating application, ensure that all surfaces are dry and free of 
foreign matter. Surface Preparation and Paint Coating applications are to be 
in accordance with the Paint Manufacturer's Specifications and using either 
airless spray or conventional spray equipment. The back sides of angles, 
edges of structural shapes, and areas that are incapable of being properly 
covered by using conventional or airless spray equipment shall be hand-
brushed to ensure that the minimum dry film thickness is obtained. Deck 
coating may be applied by roller or other means recommended by the 
manufacturer. 
 
Dry Film Thickness (DFT), where specified, is the minimum dry film thickness in mils.  
Where both film thickness and number of coats is specified, both requirements must be 
fully met.  Instruments used to measure film thickness shall have been recently calibrated 
and shall be routinely re-calibrated if requested by the NCDOT Representative. 

 
Thinning shall not be done unless authorized by the NCDOT Representative. 
Solvents used for thinning and cleaning shall be in strict accordance with the 
coating manufacturer's recommendations, and shall be handled, stored, and disposed 
of in strict accordance with current laws, rules, or regulations, whether local, State, 
or Federal, pertaining to toxic and/or hazardous waste. 

 
All painting shall be done under conditions of temperature and relative humidity 
specified by the Paint Manufacturer. Particular attention shall be paid to the temperature 
and humidity conditions at the time of application.  Keep surfaces clean and moisture-
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free during the coating process and during the curing period. The Contractor shall not 
paint in wet, windy or high humidity weather unless the work is well protected from 
such conditions. During inclement weather, provide surface protection (tarpaulins, 
plastic sheeting, etc.,) heaters and dehumidification equipment as necessary to achieve 
proper surface temperature and dew point spread, per manufacturers' application 
instructions.   
 
Prior to the application of any follow-on coat, thoroughly clean and build up any bare or 
lightly covered spots in the previous coat to the required thickness. Dirt, drips, runs, and 
sags are to be removed prior to follow-on coating application. 

 
The finish coat is to completely obscure the undercoat, and be free of surface 
imperfections such as dirt, drips, runs, sags, dry spray and other imperfections. The 
finish coat is to have a smooth and glossy appearance when dry, except for areas 
requiring otherwise, i.e. Navigation Light screens. 

 
Where any coating has been damaged by welding, burning, or other causes, or other 
requirements of the Contract Documents, the damaged area shall be prepared for and 
repainted to the satisfaction of the NCDOT representative. Care shall be taken when 
preparing surface by blasting or power sanding, ensuring that edges are feathered to 
make a smooth visual appearance to existing coating and that no rough or sharp edges 
can be seen between existing and newly applied paint; and no sanding swirls or other 
marks will remain after the final coat is applied. 

 
Clean affected spaces and surfaces of paint over-spray immediately. Care shall be 
taken to prevent damage to such items. Decks and equipment in area of painting shall 
be protected in order to prevent paint over-spray. All over-spray shall be removed 
upon completion of painting.  

 
The Contractor shall restore all superstructure markings, labels, stencils, and decals 
precisely as existed when the Contractor took control of the ferry. Paint for stencils 
and labels shall be compatible with the underlying paint system and shall be 
approved by the Manufacturer's Representative for the underlying paint system. 
All car deck, above car deck, and any disturbed valve handles shall be painted in their 
proper colors: 

o Fire Main – Red 
o Potable Water – Blue 
o Fuel/Oil – Yellow 
o Compressed Air –Orange 
o Bilge System – Black 
o Hydraulics – Purple 
o Sea Water – Green 
o Sewage – Gray. 

 
All protective covering shall be removed upon completion of final paint coating. 

 
All other work under these Specifications shall be coordinated with this paintwork 
to ensure a complete and proper coating system, and to prevent damage to "tight" 
existing coatings, and re- work. 
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The Contractor shall provide all necessary safety equipment as recommended by the 
manufacturer and regulatory authorities for the safe handling of each of the products 
used during this project. The Contractor is cautioned that the paint products may be 
hazardous during the painting process and the Contractor's employees must be 
protected accordingly. 

 

11.5 Tests, Trials, and Documentation 
None 

 

11.6 Payment 
 
 
Include all costs involved in this Special Provisions in the various contract bid prices for work 
involving painting.  
 
 
 
12.0 HIGH-PRESSURE WATER WASH – HULL BELOW DLWL: 

12.1 Description 
This section describes the requirements to clean, by high-pressure water wash, 
the ferry hull below the design load waterline (DLWL) to prepare the ferry for 
painting, as detailed in these Special Provisions. 

 
12.2 References 

None 
 

12.3 Owner Furnished Equipment 
None 

12.4 Requirements 
The Contractor shall clean the rudders, propellers, struts, sea chests and hull to 
approximately 12" above the DLWL to and including the bottom of the keel, by 
high-pressure water wash at a minimum pressure of 3000 psi. Remove all marine 
growth, soft fouling and hard fouling on the ferry hull. Start this wash within four 
hours of raising the vessel in the dry dock and continue until completed. 

 
The Contractor shall perform a freshwater wash of the subject area using PPG 
Prep #88 cleaner, or equivalent. Dilute 3 to 1 (1 part #88 / 3 parts water). Allow to 
stand on surface 10-15 minutes. Fully rinse off all traces with fresh water. 

 

12.5 Tests, Trials, and Documentation 
None 
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12.6 Payment 
 
 
The lump sum contract bid price for Generic Ferry Item (High-Pressure Water Wash – Hull 
Below DLWL) shall include all costs associated with high-pressure water wash as detailed in this 
Special Provisions. No further compensation will be made.  
 
 
13.0 HIGH-PRESSURE WATER WASH – HULL ABOVE DLWL: 

13.1 Description 
This section describes the requirements to clean, by high-pressure water wash, 
the ferry hull above the design load waterline (DLWL) to prepare the ferry for 
painting, as detailed in these Special Provisions. 

 

13.2 References 
None 

 

13.3 Owner Furnished Equipment 
None 

 

13.4 Requirements 
 

The Contractor shall perform a freshwater wash of the subject area using PPG Prep #88 
cleaner, or equivalent. Dilute 3 to 1 (1 part #88 / 3 parts water). Allow to stand on surface 
10-15 minutes. Fully rinse off all traces with fresh water. The Contractor shall clean the 
hull freeboard above the DLWL to the top of the guard plate with a high-pressure water 
wash at the minimum pressure of 3000 psi. 

 
 

Pressure wash, as described above, may start at any time, but must precede the 
blasting and painting called out in these Special Provisions. 

 

13.5 Tests, Trials, and Documentation 
None 

 

13.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (High-Pressure Water Wash – Hull 
Above DLWL) shall include all costs associated with the solvent and high-pressure water wash 
detailed in this Special Provisions. No further compensation will be made.  
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14.0 HIGH-PRESSURE WATER WASH–SUPERSTRUCTURE: 

14.1 Description 
This section describes the requirements to clean, by high-pressure water wash, the ferry 
exterior superstructure as detailed in these Special Provisions. 

 
14.2 References 

None 
 

14.3 Owner Furnished Equipment 

None 
 

14.4 Requirements 
 

The Contractor shall clean the entire exterior superstructure between top of the stack and 
the car deck (not including the car deck itself), including but not limited to pilot house 
sides, pilothouse roof, pilot house eyebrow, stack, handrails (w/existing paint), curtain 
plates, exterior machinery casings, house sides, bulwarks, curbs, exterior decks, ladders, 
stairs, stack, car deck overhead, stanchions, lockers, and rails. 

 
The Contractor shall perform a freshwater wash of the subject area using PPG Prep #88 
cleaner, or equivalent. Dilute 3 to 1 (1 part #88 / 3 parts water). Allow to stand on 
surface 10-15 minutes. Fully rinse off all traces with fresh water. The Contractor shall 
clean the entire superstructure by a high- pressure water wash at the minimum pressure 
of 3000 psi. 
 
Pressure wash, as described above, may start at any time, but must precede the blasting 
and painting called out in these Special Provisions. 

 
The Contractor shall protect all equipment adjacent to and attached to the structures to be 
washed from damage by solvent and high-pressure water. Such equipment includes, but is 
not limited to, light fixtures, cables, piping, sprinkler heads, antennas, horns, loudspeakers, 
cameras, screens, windows, door hardware, elevator equipment, louvers, bells, wire 
penetrations, and life rings. 
14.5 Tests, Trials, and Documentation 

None 
 

14.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (High-Pressure Water Wash- 
Superstructure) shall include all costs associated with the solvent and high-pressure water wash 
detailed in this Special Provision. No further compensation will be made. 
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15.0 BLASTING AND PAINTING - HULL BELOW DLWL:    
15.1 Description 

This section describes the requirements for blasting and painting the ferry hull 
(underwater body), from the keel to 12" above the design load waterline (DLWL), 
including rudders, skegs, and appendages, including blocking areas. 

 
After high-pressure water washing of the hull, as outlined in the "High-Pressure 
Water Wash – Hull Below DLWL" section, the Contractor shall blast and paint the 
hull below the DLWL.   

 

15.2 References 
15.2.1 "General Painting Instructions" as part of these Special Provisions 

 
15.3 Owner Furnished Equipment 

None 
 

15.4 Requirements 
 

The Contractor shall Spot Blast designated areas identified by NCDOT 
representative up to 15 % of the entire underwater hull to a SSPC-SP6 standard or a 
UHP WJ-3 standard. Then Sweep Blast the remaining underwater hull to a SSPC-
SP7 standard or a UHP WJ-4 standard. Blasting and coating shall include sea 
chests, thruster tunnels, rudders, and any other appendages. 
 
After surface preparation, dry the area with clean dry compressed air. The 
Contractor shall assure that the areas to be painted are free of dust, dirt, salt, loose 
paint, moisture, and other contaminants before painting.   

 
Anti-corrosive paint at the perimeter of the blasted areas shall be feathered or 
otherwise made tight to eliminate paint failure points and present a clean 
mechanically etched surface for a secure bond with new Primer applied to the 
blasted surfaces. Coat all bare metal areas the same day they are exposed by 
blasting. Apply anti-corrosive paint by conventional industrial airless spray or 
compressed air spray equipment, contractor may utilize brush application for small 
touch up jobs. 

 
The Contractor shall confirm the Manufacturer's minimum and maximum "dry to 
self-re-coat" criteria and apply the second anti-corrosive coat inside this window. 
The anti-corrosive coating system in these selected areas shall be: 

 
 Primer Coat 1 - Epoxy: Amercoat 370 light buff applied @ 4.0-6.0 Mils DFT  

 Primer Coat 2 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

 Stripe Coat - Epoxy: Amercoat 370 pearl gray applied @ 4.0-6.0 Mils DFT 
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 Third Coat - Antifouling: ABC #3 black applied @ 4.0-6.0 Mils DFT  

 Finish Coat – Antifouling: ABC #3 red applied @ 4.0-6.0 Mils DFT 

15.5 Tests, Trials, and Documentation 
None 

 

15.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (Blast & Paint – Hull Below the DLWL) 
shall include all costs for blasting and painting to the hull below DLWL. Lump Sum prices shall 
be the total compensation for all labor, equipment, tools, and materials to accomplish the work 
detailed in this Special Provisions. No further compensation will be made.  

 
16.0 BLASTING AND PAINTING – HULL ABOVE DLWL: 

16.1 Description 
After high-pressure water washing of the hull, as outlined in the "High-Pressure Water 
Wash – Hull Above DLWL" section, the Contractor shall blast and paint the hull above 
the DLWL. 

 
16.2 References 

16.2.1 "General Painting Instructions" as part of these Special Provisions 
 

16.3 Owner Furnished Equipment 

None 
 

16.4 Requirements 
 
The Contractor shall Spot Blast designated areas identified by NCDOT 
representative up to 15 % of the entire hull above the waterline to a SSPC-SP6 
standard or a UHP WJ-3 standard. Sweep Blast the remaining hull above the 
waterline to a SSPC-SP7 standard or a UHP WJ-4 standard. 

 
After surface preparation, dry the area with clean dry compressed air.  The Contractor 
shall assure that the areas to be painted are free of dust, dirt, salt, loose paint, moisture, 
and other contaminants before painting. 

 
Anti-corrosive paint at the perimeter of the blasted areas shall be feathered or otherwise 
made tight to eliminate paint failure points and present a clean mechanically etched 
surface for a secure bond with new Primer applied to the blasted surfaces. Coat all bare 
metal areas the same day they are exposed by blasting. Apply anti-corrosive paint by 
conventional industrial airless spray or compressed air spray equipment contractor may 
utilize brush application for small touch up jobs. 
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The Contractor shall confirm the Manufacturer's minimum and maximum "dry to self-re-
coat" criteria and apply the second anti-corrosive coat inside this window. 

 
The anti-corrosive coating system in these selected areas shall be: 

 
 Primer Coat 1 - Epoxy: Amercoat 370 light buff applied @ 4.0-6.0 Mils DFT  

 Primer Coat 2 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

 Stripe Coat - Epoxy: Amercoat 370 pearl gray applied @ 4.0-6.0 Mils DFT 

      Third Coat - Epoxy: Amercoat 370 black applied @ 4.0-6.0 Mils DFT 
 

      Finish Coat - Polysiloxane: PSX One black applied @ 2.0-3.0 Mils DFT 
 
 

Area in way of main engine and generator exhaust piping, including exposed 
piping and surrounding doubler/wear plate, to be coated with the following 
system. 

 
 Primer Coat 1 -  HI TEMP 1027 gray applied @ 7.0-8.0 Mils DFT  

 Topcoat 1 -  HI TEMP 1000 black applied @ 1.0-2.0 Mils DFT 

 
The paint specified in this Special Provision item shall be applied to the selected 
areas in addition to the paint detailed in the Special Provision item "Painting – 
Hull Above DLWL". 

 
16.5 Tests, Trials, and Documentation 

None 
 

16.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (Blast & Paint – Hull Above DLWL) 
shall include all costs for blasting and painting to the hull above DLWL. Lump Sum prices shall 
be the total compensation for all labor, equipment, tools and materials to accomplish the work 
detailed in this Special Provisions. No further compensation will be made.  
 
 
17.0 BLASTING AND PAINTING – SUPERSTRUCTURE:  

17.1  Description 
This section describes the requirements for preparing and painting the following areas 
and installations including but not limited to the following: 
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a) Superstructure, including Curtain plates and Bulwark, Rescue Boat Davit, Masts, 
Car Deck Overhang. 

 
b) Doors and door frames 

 
c) Rails and stanchions 

 
d) Pilot House Visor 

 
e) Ladders and Stairs 

 
f) Anchor and chain shall be removed blasted and painted and fitted with new 

shackles. 
 

Paint for this work shall be selected, provided and applied per these Special 
Provisions and the directives of the Paint Manufacturer's Representative. 
 

17.2 References 
17.2.1 "General Painting Instructions" as part of these Special Provisions 

 
17.3 Owner Furnished Equipment 

None 
 

17.4 Requirements 
 
The Contractor shall Spot Blast designated areas by NCDOT representative up to 
15 % of the entire Superstructure to a SSPC-SP6 standard or a UHP WJ-3 standard. 
Sweep Blast the remaining Superstructure to a SSPC-SP7 standard or a UHP WJ-4 
standard. Superstructure includes but not limited to: 
 

• Curtain plates and bulwarks  

• Rescue boat davit 

• Masts 

• Inboard and outboard faces.  

• Pilot House Shade Structure, Visor & Top 

• Doors and Door Frames 

• Stairs and Ladders 

• Anchor, Anchor Chain, and Anchor Chain box 
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In all the above items, the structure attached to the stated and other appropriate areas shall 
be included with the item.  Superstructure painting does not include decks and curbs. 

 
After surface preparation, dry the area with clean dry compressed air.  The Contractor 
shall assure that the areas to be painted are free of dust, dirt, salt, loose paint, moisture, 
and other contaminants before painting. 
 
All equipment and components shall be protected from water, blasting grit and 
overspray as detailed in “Painting – General”.  The Contractor shall inspect all areas 
of the vessel to be painted to assess coating condition and surface areas prior to 
finalizing the bid price. 

 
Paint at the perimeter of the blasted areas shall be feathered or otherwise made tight 
to eliminate paint failure points and present a clean mechanically etched surface for a 
secure bond with the new Primer applied to the blasted surfaces.  After surface 
preparation, dry the area with clean dry compressed air. Before coating application, 
the areas shall be free of all dust, debris, salt, moisture, and other contaminants 
which may have been introduced following the high-pressure water wash. The 
surface preparation and cleaning shall be inspected and approved by the Paint 
Manufacturer's Representative before the final coats are applied. Paint shall be 
applied by conventional industrial airless spray or compressed air spray equipment 
in accordance with the paint manufacturer's recommendations.   
 
The anchor and anchor chain to be removed. Anchor, anchor chain, and anchor chain 
box to be blasted and painted. Anchor and anchor chain to be reassembled with new 
hardware.  

 
The coating system for bulkheads, inboard and outboard faces, and the car deck 
overhead shall   be: 

 
 Primer Coat 1 - Epoxy: Amercoat 370 light buff applied @ 4.0-6.0 Mils DFT  

 Primer Coat 2 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

 Stripe Coat - Epoxy: Amercoat 370 pearl gray applied @ 4.0-6.0 Mils DFT 

      Third Coat - Epoxy: Amercoat 370 white applied @ 4.0-6.0 Mils DFT 
 

      Finish Coat - Polysiloxane: PSX One white applied @ 2.0-3.0 Mils DFT 

After washing, blasting and cleaning; Contractor shall apply a fresh finish coat over 
the entire super structure. New top coat shall match exactly the existing paint 
schematic on the vessel. Contractor shall remove all existing signage, outdoor 
seating, and protect all windows, equipment and other sensitive areas from 
overspray prior to applying the top coat. Once top coat is fully applied and dried, 
Contractor shall restore all signage to its original condition. 

 



DA00649 FD-50 STATE 

The work outlined in this Special Provision item shall be coordinated with the other 
Special Provision items. 

 

17.5 Tests, Trials, and Documentation 
None 

 

17.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (Blast & Paint – Superstructure) 
shall include all costs for blasting and painting to the superstructure, Lump Sum prices 
shall be the total compensation for all labor equipment, tools, and materials to accomplish 
the work detailed in this Special Provisions. No further compensation will be made. 
 
18.0 BLASTING AND PAINTING – ALL DECKS: 

18.1 Description 
This section describes the work required to paint and blast all the exterior decks of 
the vessel.   

18.2 References 
18.2.1 "General Painting Instructions" as part of these Special Provisions 

 

18.3 Owner Furnished Equipment 

None 
 

18.4 Requirements 
The Contractor shall Spot Blast designated areas by NCDOT representative up to 
15 % of the all decks to a SSPC-SP6 standard or a UHP WJ-3 standard. Sweep 
Blast the remaining decks to a SSPC-SP7 standard or a UHP WJ-4 standard. This 
includes the curb – structures and passenger stairs on the main deck. 
 
The contractor shall also remove all outdoor seating and binocular viewer prior to 
painting and blasting all the deck and reinstall after completion of painting.  No 
further compensation will be made for interference removal or reinstallation. 

 
On all decks, between the third coat and finish coat, Contractor shall apply by 
broadcast method non-skid of a quantity and profile suitable for wet or icy 
conditions. 
 
CHECK POINT:  NCDOT representatives shall witness the application of the non-
skid process. 

 
After all decks have received a fresh top coat; Contractor shall repaint all existing 
lines and safety markings on the car deck per Reference 18.2.1. All line paint repair 
shall be accomplished after the completion of non-skid repair and any other painting 
work to take place on the super structure. Line paint should be applied in accordance 
with the paint manufacturer's instructions. If line paint is damaged or obscured by 
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other work items prior to delivery of vessel, Contractor shall re-paint line paint and 
safety markings at no additional expense to NCDOT. 
 
All Car Deck and above Car Deck valve handles shall be painted in their proper colors, as 
applicable and detailed in “Painting-General” 
 
All paint shall be applied in accordance with the paint manufacturer's directions. Dry 
Film Thickness (DFT), where specified, is the minimum dry film thickness in mils. 

The coating system for Car Deck and other exposed decks shall be: 

 Primer Coat 1 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

 Stripe Coat - Epoxy: Amercoat 370 light buff applied @ 4.0-6.0 Mils DFT 

      Third Coat - Epoxy: Amercoat 370 pearl gray applied @ 4.0-6.0 Mils DFT 
 
      Non-Skid: GreenGrit 10/40 crushed glass – hand broadcast 

 
      Finish Coat - Epoxy: Amercoat 229T gray applied @ 2.0-4.0 Mils DFT 

 
Line paint shall be applied to restore the vessel's car and safety lines to their 
original condition. Line paint schedule is as follows: 

Line Paint: One coat Amercoat 229T yellow applied @ 2.0-4.0 Mils DFT 
 

18.5 Tests, Trials, and Documentation 
None 

 
18.6 Payment 

 
The lump sum contract bid price for Generic Ferry Item (Blast & Paint – All Decks) shall 
include all costs for blasting and painting all the decks. Lump Sum prices shall be the total 
compensation for all labor, equipment, tools and materials to accomplish the work detailed 
in this Special Provisions, including testing and all time necessary in dry dock to complete 
the work involved, No further compensation will be made.  
 
19.0 RUDDER AND RUDDER STOCK REMOVALS AND INSPECTIONS: 

19.1 Description 
This section describes the requirements to remove, inspect, and re-install both 
rudders, rudder stocks (2 total), rudder stock bearings, and steering gear systems 
(not including the hydraulic, feedback, or rudder control systems). 
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19.2 References 
19.2.1 DWG 09-060 562-01 – Rudder Arrangement Rev 0 

 
19.3 Owner Furnished Equipment 

NCDOT furnished rudder stocks and rudder stock nuts. All other materials shall be 
contractor furnished. 

 
19.4 Requirements 

While in dry dock, the Contractor shall first exactly determine and mark positioning of 
the tiller arms when the rudder is at zero angle position. A durable mark parallel to 
rudder centerline shall be stamped on the tiller arm or upper end of the rudder stock and 
adjoining structure. 
Alternatively, a fixed rigid removable alignment indicator with a mark at zero rudder 
angle shall be installed from adjoining structure.  The zero-alignment indicator and 
the reference mark on the tiller or upper end of the rudder stock shall allow accurate 
lineup and viewing for determination as to when the rudder is in its zero-angle 
position.  The alignment indicator shall be bolted in place and removable to facilitate 
rudder or tiller removal.  Removal and reinstallation of the alignment indicator shall 
not cause loss of the zero-angle reference. The alignment indicator shall be rigid 
enough not to be bent or loss of zero angle reference from knocks from normal 
maintenance of the rudder and steering gear. Where new steel is installed or existing 
paint was damaged by the work performed under this requirement, the areas shall be 
prepared for and painted to the satisfaction of the NCDOT Representative. 

 

19.4.1 REMOVE AND INSPECT RUDDER, RUDDER STOCK, AND 
RUDDER TUBE 

a) Remove rudder drain plugs, drain, catch, and properly dispose of any 
water or excess preservative remaining in the rudder. Note: Rudders are 
float coated. 

b) Unbolt rudders. Lower and block up both rudders on the dry dock floor. 
Clean each rudder, exterior rudder stock, and flange. Inspect rudder 
welds for cracks/wear. Inspect anodes for wastage. Check rudder blade 
for any deformations, bends, or wear. Report findings to NCDOT 
representatives. 

c) Unbolt and disconnect all steering gear, angle indicator transmitters, and 
linkages from the tillers and retain for reuse. Remove the rudder tube 
seals and stuffing box. Thoroughly clean all surfaces in the tillers. 

d) Measure and record initial upper carrier bearing clearances and lower 
bushing clearances. Submit findings to NCDOT withing 24hrs of taking 
readings. 

e) Set aside the parts and protect them for re-installation or return to 
NCDOT if being replaced. Mark the matched rudders, tillers and rudder 
stocks, indexed to their corresponding ends of the ferry. 
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f) Suspend, or otherwise support both rudders stock then, remove the lock 
plates, thrust washers, bearing keepers, and separate the tillers from the 
rudder stocks. 

g) Lower the rudder stocks from the ship and transport to an inside machine 
shop for inspection and measurement.  

h) Protect the carrier bearings with temporary cover. 
i) Using telescoping bore gauges, inspect bearings and bushings in rudder 

tube. Measurements are to be taken at four quadrants, in three separate 
locations along the length of the bearings and bushings (both ends and 
the middle). Provide a written report with photos on the condition of the 
vessels’ rudder stock bearings to the NCDOT Representative. 

j)  Contractor shall remove the lower bushing and upper carrier bearing 
and thoroughly descale the rudder tubes to SSPC-SP3 or equivalent. 

k) Using telescoping bore gauges Rudder Tube Measurements are to be 
taken at four quadrants every 1’ along the rudder tube. Provide a written 
report with photos on the condition of the vessels’ rudder stock tube to 
the NCDOT Representative 

l) Inspect and measure the wear down on rudder stock at all bearing 
surface wear down areas. All wear down readings to be taken at three 
locations along the length of each journal or bearing, and at four 
circumferential quadrants of each journal, bearing, or bushing. 

m) Thoroughly clean both rudder stocks, mount in a lathe and check by dial 
indicator or laser methods, for straightness (TIR).  Inspect for cracks. 
Contractor shall provide a written report measurements of the conditions 
of the rudder stocks, rudders, and carrier bearing to NCDOT withing 
24hours of taking measurements. 

n) Tiller arm connection points to be inspected for wear, and renewed if 
necessary, as determined by NCDOT representative. 

o) Rudder Keys and Keyways to be inspected for wear and cracks. 
Condition found to be reported to NCDOT representative. 

p) Rudder blade to be repaired under a Supplemental Agreement, if 
needed.  

q) Prior to reinstalling, rudder blade to be blasted and painted in 
accordance with Paint section of these specs. Anodes to be renewed after 
painting. Anodes to be paid under Special Provision “Zinc Anode”. 

 
 NOTE: Reference Section 6.4 Requirements for any hot work performed on 
 rudders. 
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NOTE: If the ship's structure is to be used to handle the rudder stocks, the 
Contractor shall demonstrate to the NCDOT Representative that the structure will 
support the load. The Contractor may temporarily stiffen the structure to handle the 
rudders stocks, at the Contractor's discretion and risk, but shall restore the structure 
and coatings to the as found condition, or better, upon completion of this work item. 
 

CHECK POINT – REVIEW FINDINGS WITH NCDOT. NCDOT Representative shall 
review rudder inspection report. NCDOT Representative shall either approve the existing 
rudder and rudder stock for reinstallation on the vessel, or order that a new rudder or 
rudder stock be installed.  
If a new rudder stock is required, it shall be supplied by NCDOT. The first 3 blue fits per 
side to be covered by Contractor, any additional attempts required to be covered under 
supplemental agreement. 
 
CHECKPOINT: NCDOT Representative to confirm sufficient clean metal prior to taking 
measurements and installing new bushings.  
 

a) All lower bushing and the upper carrier bearings to be replaced with new. Rudder 
lower bushing shall be fitted with Duramax Dura Blue rudder bushing material and 
installed in accordance with manufacturer's instructions based on rudder tube inner 
diameter measurements and rudder stock outer diameter measurements, ensuring 
an interference fit as required by the Manufacturer. 

 
19.4.2 REINSTALL RUDDER, RUDDER STOCK 

a) NOTE: Contractor shall not reinstall existing rudder without 
express, written direction to do so by the NCDOT Representative. 

b) Reassemble the rudder stocks and tillers to the steering gear in the 
reverse order of disassembly. Renew the lock plate bolts with SAE 
Grade 8. Tack weld lock plate. 

c) Lubricate rudder carrier bearings and the carrier, by hand packing, 
before stock installation. Remove the existing grease fittings and replace 
them all with new stainless-steel fittings. Renew the upper rudder stock 
0-rings seals with the same type and size as removed. Secure all loose 
gland studs and double-nut the studs or use Nylock nuts after installation 
and adjusting of new O-rings seals. Check and lubricate the bearings 
again, through installed fittings and cavities prior to trials. Cycle the 
rudders from side to side and lubricate until grease extrudes from the 
bearing vents. 

d) Repack the rudder stock seal with new packing. 
e) Measure and record final upper carrier bearing clearances and lower   

bushing clearances. Submit findings to NCDOT withing 24hrs of taking    
readings. 
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f) Replace retaining ring. 
g) Hang the rudders and make them up to the rudder stocks in the reverse 

order of disassembly.  Install rudder nut and weld on locking strap 
CHECKPOINT: NCDOT Representative to inspect rudder nut and locking strap. 
Contractor to provide NCDOT Representative (2) business day notice prior to installing 
rudder nut access cover plate. 
 

19.5 Tests, Trials, and Documentation 
Contractor to provide all written reports as outlined in the “Requirements” section of 
this work item and shall provide all necessary reports to the NCDOT Representative. 
 
Provide NCDOT Representative with target torque prior to tightening. Measure and 
report the torque applied to the NCDOT Representative. 

 
Contractor shall perform all tests and inspections as outlined in the "Requirements" 
section of this work item and shall provide all necessary reports to the NCDOT 
Representative and USCG Inspector. 

19.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (Rudder Removals and Inspections) 
shall be the total compensation for all labor, equipment, tools, and materials to accomplish the 
work detailed in this Special Provisions for both rudders, including testing and trials and all time 
necessary in dry dock to complete the work involved. No further compensation will be made. 
 
 
20.0 PROPELLER AND TAILSHAFT INSPECTION:  

20.1 Description 
This section describes the requirements to remove, inspect, and re-install both 
propellers and tailshafts. 

 

20.2 References 
20.2.1 DWG 09-060 243-01 Shaft Arrangement Rev 4 

 

20.3 Owner Furnished Equipment 
NCDOT furnished tail shaft and propellers, if needed as determined by NCDOT 
representative. All other materials shall be contractor furnished. 

 

20.4 Requirements 
This work must be coordinated with the rudder and rudder stock removal. While in dry 
dock, the Contractor shall first mark Port and STBD propellers to ensure correct location 
on reinstall. Remove and inspect propellers for damage. Contractor to provide report on 
propeller measurements. Repairs may be covered by supplemental agreement. If major 
damage is found, NCDOT representative shall make decision if new owner furnished 
propellers will be installed.  
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Tailshaft wear down readings to be taken at all accessible locations. Written reports with 
findings will be submitted to NCDOT representative withing 24hours of collecting 
readings. Tailshafts to be removed, cleaned, and inspected. Stern Tube to be cleaned and 
inspected. All to be reassembled. 

 
Where new steel is installed or existing paint was damaged by the work performed under 
this requirement, the areas shall be prepared for and painted to the satisfaction of the 
NCDOT Representative. 

 

20.4.1 REMOVE AND INSPECT PROPELLER, TAILSHAFT, STERN 
TUBE, AND BEARINGS 

a) Remove both Propellers. Clean and inspect for cracks, chips, dings, 
bends, twists, and other damages and polish. Written report of condition 
to be submitted to NCDOT representative with 24hrs of removal. 

b) Remove Stern Shaft Seal. NOTE: Stern shaft seal is Wartsila DWG 
H76214 with Mounting Bolts and Gasket. Remove rope guards. 

c) Measure and record bearing clearance readings between Aft and 
Forward Stern Tube Bearings and tail shaft, and split roller bearing and 
tailshaft. Submit findings to NCDOT representative. 

d) Remove both Tailshafts. 
e) Using telescoping bore gauges, inspect all bearings in stern tube and 

split roller bearing in engine room. Measurements are to be taken at four 
quadrants, in three separate locations along the length of the bearings 
(both ends and the middle). Provide a written report on the condition of 
the vessels’ tail shaft bearings to the NCDOT Representative. 

f) Contractor shall remove the FWD and AFT cutlass bearings thoroughly 
descale the stern tubes to SSPC-SP3 or equivalent. 

g) Using telescoping bore gauges inspect stern tubes. Measurements are to 
be taken at four quadrants every 3’ along the stern tube and every 2” in 
way of cutlass bearings. Provide a written report on the condition of the 
vessels’ stern tube to the NCDOT Representative 

h) Inspect and measure the wear down on tailshaft at all bearing 
surface/sleeve wear down areas. All wear down readings to be taken at 
three locations along the length of each journal or bearing, and at four 
circumferential quadrants of each journal or bearing. Inspect Key and 
keyways for wear, cracks, and fitup. 

i) Thoroughly clean both tailshafts, mount in a lathe and check by dial 
indicator or laser methods, for straightness (TIR).  Inspect and measure 
sleeves for wear. Contractor shall provide a written report 
measurements of the conditions of the tailshafts, sleeves, and bearings, 
and condition of keys and keyways to NCDOT withing 24hours of 
taking measurements. 
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NOTE: If the ship's structure is to be used to handle the tailshafts, the Contractor shall 
demonstrate to the NCDOT Representative that the structure will support the load. The 
Contractor may temporarily stiffen the structure to handle the tailshafts, at the Contractor's 
discretion and risk, but shall restore the structure and coatings to the as found condition, or 
better, upon completion of this work item. 
 
CHECK POINT – REVIEW FINDINGS WITH NCDOT : NCDOT Representative shall 
review tailshaft and stern tube inspection report. NCDOT Representative shall either 
approve the existing tailshaft for reinstallation on the vessel, or order that a new tailshaft 
be installed. If a new tailshaft is required, it shall be supplied by NCDOT. If new tailshafts 
are installed, then a blue fit with propellers will be required to the USCG satisfaction. 
Contractor shall not reinstall existing tailshaft without express, written direction to do so 
by the NCDOT Representative.  

 

20.4.2 TAILSHAFT AND PROPELLERS REINSTALL 
a) Contractor to supply and install new Forward Stern Tube Cutlass 

Bearing, new Aft Stern Tube Cutlass Bearing, and new Line Shaft Split 
Roller Pillow Block Bearing Cartridge. Note: Cutlass bearings flange 
bolt patterns to be drilled to match existing, including tapping jacking 
bolt locations for future cutlass bearing removal. 

b) Reassemble the tailshaft, new mechanical seals, rope guards, and keeper 
tabs in the reverse order of disassembly. All hardware to be replaced 
with new contractor supplied as called out in the referenced drawing. 

c) Measure and record final bearing clearances. Submit findings to 
NCDOT withing 24hrs of taking    readings. 

d) Replace tailshaft seals with new contractor furnished Wartsila DWG 
H76214 with Mounting Bolts and Gasket mechanical Shaft Seals as 
called out in the referenced drawing. Contractor to return old mechanical 
seal to NCDOT. 

e) Re-install any rope guards removed with new Contractor furnished rope 
guards. 

f) Reinstall propellers. If new tailshafts are used, propellers will be 
required to be blue fit to the USCG satisfaction. Contractor to cover 
costs for up to four fits on each tailshaft. If any additional fit ups needed 
to be covered by Supplemental Agreement. 

g) Once propellers installed Contractor to tack weld propeller nut and 
keeper plate/strap to nut and shaft. 

CHECKPOINT: NCDOT Representative to inspect propellers and shafting prior to 
undocking. Contractor to provide NCDOT Representative (3) business day notice prior 
to undocking. 
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20.5 Tests, Trials, and Documentation 
Contractor shall perform all tests and inspections as outlined in the "Requirements" 
section of this work item and shall provide all necessary reports to the NCDOT 
Representative and USCG Inspector. 

 

20.6 Payment 
 
The lump sum contract bid price for Generic Ferry Item (Propeller and Tailshaft Inspections) 
shall be the total compensation for all labor, equipment, tools and materials to accomplish the 
work detailed in this Special Provisions for both propellers, including testing and trials and all 
time necessary in dry dock to complete the work involved. No further compensation will be 
made. 
 
 
21.0 REMOVE, TRANSPORT, AND REINSTALL GEAR BOXES 

21.1 Description 
This section discusses the task of removing, facilitating the transfer to and from an 
approved Subcontractor to rebuild the gear boxes, and then reinstalling the gear 
boxes. 
 
NCDOT is deferring to the Contractor as to the method of coordinating and 
performing the necessary work to complete the task. 
 
Contractor shall take into consideration work associated with "PROPELLER 
AND TAILSHAFT INSPECTION " of this section and closely coordinate this 
work.  
 
Attention is made to the Contractor to note the valve Lockout/Tagout procedures 
described in "Take Control and Dry Dock the [M/V SEA LEVEL]." 

 
21.2 References 

21.2.1 DWG 09-060 243-01 Shaft Arrangement Rev 4 
21.2.2 DWG 09-060-110-036 Scantling Plans Fr 73 -Stern 
21.2.3 DWG 09-060-182-011 Main Engine Foundation 
21.2.4 DS-ZF Marine Gears 

 
21.3 Owner Furnished Equipment 

  None 
21.4 Requirements 

 The contractor shall remove both Port and STBD Main Propulsion Gearboxes and 
package them on pallets ready for pickup from the Contractor’s Facility.  Contractor to 
remove and replace any interreferences necessary at no additional cost to NCDOT.  
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NCDOT will transport gearbox to manufacturers for overhaul before returning to the 
vessel. Contractor to budget for 12 week from date the gearboxes leave the contractors 
facility until they are returned. No lay days will be considered until after 85 calendar days 
from the day the gears are ready to be shipped out, until the day they are returned. No lay 
days will be given for any of the time required to reinstall the gearboxes after their return, 
as all of these days should be considered as part of this scope of work and included in this 
line item lump sum price. 
 
Contractor to reinstall refurbished gearboxes and reinstall any interferences. All disturbed 
areas to be prepped, primed, and painted in accordance with applicable painting special 
provision. 
 
Contractor to account for all costs of removal and reinstallation of gear boxes. No further 
compensation will be made for any interference removal, reinstallation, or restorations. 
 
After vessel has been refloated for at least 24 hours, perform engine, gearbox, and shaft 
alignment on each engine.  Shipyard to provide alignment procedure to be approved by 
NCDOT representative prior to beginning alignment work. 

 
21.5 Test, Trials, and Documentation 

Upon completion of renewals, repairs, and pressure tests, Contractor is to test 
and prove operational to NCDOT representative any system affected by 
interference removals. 
Main Engine, Gearbox, and Tailshaft alignment to be witnessed and signed off 
by NCDOT Representative.  
Main Engine, Gearbox, and Tailshaft alignment to be tested through Startup 
Dock Trial and Sea Trial Special Provision. 

 
Any fit ups to be called out and inspected by NCDOT representative and USCG 
prior to welding. All final welds to be called out and inspected by NCDOT 
representative and USCG.  

 
Provide drawing detailing dimensions and locations of any required inserts. 

 
21.6 Payment 

   
  
The lump sum contract bid price for Generic Ferry Item (Remove, Transport, and Reinstall Gear 
Boxes) shall be the total compensation for all labor, equipment, tools and materials to accomplish 
the work detailed in this Special Provisions for both gear boxes, including testing and trials and 
all time necessary in dry dock to complete the work involved. No further compensation will be 
made. 
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22.0 ENGINE WATER COOLING SYSTEM INSPECTION       AND 
MAINTENANCE: 

22.1 Description 

This section describes the requirements to open, clean, inspect, repair, modify, seal, 
renew, test and reassemble as indicated, the vessel's cooling system, including but 
not limited to: 

Removable pipe spool pieces  

Keel Coolers 

Contractor shall take into consideration work associated with "Sea Chest, 
Strainers and Valves" of this section and closely coordinate this work. 
Attention is made to the Contractor to note the valve Lockout/Tagout procedures 
described in "Take Control and Dry Dock the [M/V SEA LEVEL]." 

 
22.2 References 

22.2.1 DWG 09-060 256-01 – Engine Cooling Piping Schematic Rev 2 
22.2.2 DWG 09-060 256-02 – Cooling System Arrangement & Details Rev 0 

 
22.3 Owner Furnished Equipment 

Replacement Keel Cooler, if needed.  
 

22.4 Requirements 
Drain and dispose of FW cooling fluid from all engine installations. Approximately 
310 gallons. Unbolt and remove keel coolers from the hull. Thoroughly scrape clean 
and remove all mussels, clams, and other bio-fouling organisms and residue from all 
external keel cooler surfaces. Perform radiator flush with Muriatic Acid, according 
to manufacturer’s recommendation to clean the interior of the Keelcooler. After 
flush, neutralize acid with a Baking Soda flush, and then freshwater flush. Using 
clean fresh water, hydro test the vessel's keel coolers to 35 psi, being careful not to 
exceed manufacturers recommendation of no more than 35 psi. A thorough 
inspection for leaks to be performed while at pressure.  

 
NCDOT Representative is also to witness the hydro test of all keel coolers. 

Four each main engine keel coolers, Fernstrum model D24135W-ZE1. 
Two each generator jacket water keel coolers, Fernstrum model D14184U-ZE1 
Two each reduction gear keel coolers, Fernstrum model BN1045B-ZE1 
One each bow thruster engine jacket water keel cooler, Fernstrum model   

   D16111U-ZE1 
One each bow thruster engine aftercooler and gear, Fernstrum model  

CN12111C-ZE1 
 

Contractor is to provide NCDOT representative a copy of the keel cooler hydro 
test results, including pressure tested at and if any leaks were identified, along with 
recommendations on the day of the tests. If hydro test reveals any keel cooler 
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needs replacement or repair, NCDOT will supply replacement keel cooler from 
NCDOT inventory, within two (2) working days of receipt of hydro test report. 
NCDOT is responsible for all shipping arrangements and costs associated with 
owner furnished keel coolers. 
 
Contractor shall renew all keel cooler anodes, bonding straps, gaskets, and 
fasteners. Items a) through e) below are included in this work scope: 

 
a) Renew all bolt-on Fernstrum keel cooler zinc anodes. 

b) Renew all keel cooler zincs. Zinc anode renewal shall be done as described in the 
work item "Zinc Anode Replacement." The price of the replacement of keel 
cooler anodes shall be included in that bid item. 

c) Renew all keel cooler bonding straps. Bonding straps shall be 1/8" diameter 
stainless steel cable with crimped eyes on each end. Additionally, Contractor 
shall renew 3/8" stainless steel studs and nuts on hull for bonding connection. 

 
CHECK POINT 

NCDOT Representative is to inspect and approve installation of all grounding 
straps immediately following completion of their installation and during the final 
walk around prior to undocking the vessel. Within 24 hours of completion of this 
task, Contractor is to schedule NCDOT inspection of the keel cooler bonding 
straps. 

 
a) Re-install coolers with new gaskets appropriate for the intended service. 

 
CHECK POINT 

Prior to purchase and installation of new gaskets, Contractor is to provide 
NCDOT Representative with cut sheets of proposed gaskets for approval. 

 
a) Refill each MTU main propulsion engine cooling system with (~2) Drums of 

MTU POWER COOLANT, 50/50 premixed coolant (Part # 23533532) (~4 Total 
Drums) Quantity of coolant needed to be estimated based on quantity of coolant 
removed when draining and removing keel coolers. 
 

b) Refill each Transmission, Generator, and Bow Thruster Engine Cooling system 
with Caterpillar ECL (Extended Life Coolant).  Quantity of coolant needed to be 
estimated based on quantity of coolant removed when draining and removing 
keel coolers.  

 
CHECK POINT 

After fit up of keel coolers but prior to vessel launch, Contractor shall pressure test 
all keel coolers and FW piping up to the machinery connections. NCDOT 
Representative shall be present for these tests. Any leaks discovered during this test 
shall be repaired by the Contractor at no additional expense to the NCDOT. 
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22.5 Tests, Trials, and Documentation 

Upon completion of renewals, repairs, and pressure tests, Contractor is to 
electrically test the isolation (should be "0") between keel coolers and hull, to 
ensure that they are electrically bonded. Contractor to supply NCDOT 
Representative with Hydro Test and Condition reports. 

 
 CHECK POINT 

NCDOT Representative is to witness the bonding test for all keel coolers. Testing 
shall be to the satisfaction of the NCDOT Representative. 
 

22.6 Payment 
 
Include all costs associated with repairs and modifications to the various items outlined in this 
Special Provision in the lump sum contract price for Generic Ferry Item (Engine Water Cooling 
System Inspection and Maintenance). No further compensation will be made. 
 
 
23.0 SPOT PREP AND PAINT VOIDS, TANK ROOMS, STEERING 

COMPARTMENT, AND ENGINE ROOM BILGES: 
23.1 Description 

This section describes the requirement to prepare and paint location in the various 
spaces below Main Deck up to 6,000 SQ FT. Additional square footage may be 
recommended by Contractor, subject to agreement by NCDOT. Additional square 
footage above 6,000 SQ FT shall be paid by the same unit rate. 

 
23.2 References 

23.2.1 DWG 09-060 167-01 Schedule of Openings Below Main Deck Rev 5 
 

23.3 Owner Furnished Equipment 
None 

 
23.4 Requirements 

  
 The NCDOT Representative and Contractor will identity locations in the bilge 
 areas to be addressed.  Locations include, but not limited to: 

• Bow Thruster Room: 500 SQ FT 
• Foreword Void: 500 SQ FT 
• Galley Keel: 800 SQ FT 
• Tank Room: 800 SQ FT 
• Engine Room: 720 SQ FT 
• Aft Void: 500 SQ FT 
• Steering Gear Room: 560 SQ FT 
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Contractor shall mechanically or by hand surface prep, and paint to correct color, 
refer to Section 11 “Painting-General Special Provisions”. 

 
Paint schedule for Voids Bilges shall be as follows: 

 Primer Coat 1 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

      Finish Coat - Epoxy: Amercoat 370 Off White applied @ 2.0-4.0 Mils DFT 
 

Paint schedule for Engine Room Bilges shall be as follows: 

 Primer Coat 1 - Epoxy: Amercoat 370 Off White applied @ 4.0-6.0 Mils DFT  

      Finish Coat - Epoxy: Amercoat 370 Red Oxide applied @ 2.0-4.0 Mils DFT 
 

23.5 Test, Trials, and Documentation 
Provide sketch detailing dimensions and locations for areas worked in each space. 

 

23.6 Payment 
 
The contract unit bid price per square foot (SF) for Generic Miscellaneous Item (Spot Prep 
and Paint Voids, Tank Rooms, Steering Compartment, and Engine Room Bilges) shall be the 
total compensation for removal and replacement of all deck plates, all labor, equipment, 
tools, and new materials to accomplish the work detailed in this Special Provisions, including 
testing and trials. Quantities indicated on the bid proposal are estimates and arbitrarily 
assigned for the purpose of developing a common proposal for all bidders and for that 
purpose only.  No further compensation will be made.  
 
 
 
24.0 Global Davit - Removal, Inspection: 
24.1 Description: 

The Contractor shall disconnect electrical services, drain hydraulic oil for Global Davit 
inspection with guidance from NCDOT representative.  The Contractor will perform a 5-
Yearly Maintenance Inspection as per Global Davit Technical Manual checklist. 
Contractor shall perform a 5 year inspection of the Global Davit to include a weight test 
with a satisfactory result. 
NOTE: Contractor shall coordinate with NCDOT to remove the rescue boat.  

  
24.2 Owner Furnished Equipment 

None 
 

24.3 References:  
 

24.3.1 DWG 1-2035 Global Davit GmbH Rescue Boat Crane 
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24.4 Global Davit Manual 
24.5 Global Davit Test Report for Five-Year Inspection 
24.6 Requirements: 

The contractor shall disconnect Global Davit prior to unbolting from pedestal and drain 
hydraulic oil from tank and dispose of used oil at contractors’ expense.  CHECKPOINT. 
Remove paint from pedestal welds and inspect for cracks or deformation. . 
CHECKPOINT  
Remove the old davit cable and install new one, accomplish a weight test as per the 
NCDOT Ferry Division inspection form. CHECKPOINT 
Contractor shall renew all bolts as in kind and torque all bolts in accordance with 
manufacturer’s specifications and reconnect davit. Contractor shall prep, prime and paint 
foundation after inspection is complete. The contractor shall refill hydraulic tank with 
required hydraulic fluid. CHECKPOINT 
NOTE: Contractor to perform 5-year inspection and maintenance per Global Davit 
recommendations. 
 

  
24.7 Tests, Trials, and Documentation:  

 
Contractor shall ensure proper operation of Global Davit after reinstallation with NCDOT 
representative present. And ensure Global Davit is certified for 5 years. Provide 5-year 
certificate. 
   

24.8 Payment  
 
The lump sum contract bid price for Generic Miscellaneous Item (Rescue Boat Davit- Inspection 
and Maintenance Repair) shall be the total compensation for all labor, equipment, tools, and 
materials to accomplish the work detailed in this Special Provisions, including inspecting, 
restoring, repairing, and testing and trials. No further compensation will be made. 
 
 
25.0 RENEW WINDOWS GASKETS: 

25.1 Description 
This section describes the requirement to remove and renew all windows and gaskets 
in the passenger lounge. 

 
25.2 References  

25.2.1 DWG 09-060 168-01 Schedule of Openings, Above Deck Rev2 
 

25.3 Owner Furnished Equipment 
None 
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25.4 Requirements 
The Contractor shall unbolt all Passenger lounge internal glazing rings, clean and 
inspect outer edge of window. The Contractor shall clean, weld out and renew the 
metal around the existing windows to prevent further leaking, as identified by 
NCDOT representative. Contractor shall budget to replace up to 5 sq ft of steel 
under this line item. Any steel work beyond 5 sq ft is to be covered under a 
supplemental agreement. 

 
Once accomplished the contractor shall use the existing windows and reinstall 
with new gaskets, caulking, and new stainless-steel hardware.  
 
NOTE: Care shall be taken to prevent any outside elements from entering the 
areas while work is being performed.  This work shall be accomplished prior to 
or after blasting but not in conjunction with blasting. Any damaged/broken 
window will be replaced by the Contractor at no additional expense to NCDOT. 

 
Contractor shall mechanically or by hand surface prep, and paint to correct color 
as the superstructure, in accordance with Section 11 “Painting-General Special 
Provisions”. 
 

25.5 Test, Trials, and Documentation 
 After repairing and caulking windows the Contractor shall water test all windows 
 for leaking with NCDOT representative present. Any leaks to be corrected by 
 Contractor per NCDOT representative discretion at no additional cost to 
 NCDOT.   
 

25.6 Payment 
 
The Lump sum contract bid price for Generic Miscellaneous Item (Renew Window Gaskets) 
shall be the total compensation for removal and replacement of all window gaskets, caulking, 
welding, labor, equipment, tools and new materials to accomplish the work detailed in this 
Special Provisions, including testing and trials. No further compensation will be made. 
 
 
26.0 STEEL CROP AND RENEW: 

26.1 Description 
This section describes the requirement to crop and renew steel bulkheads and deck 
plating and hull plating. 
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26.2 References 
26.2.1 DWG 09-060 110-01 Scantling Plans Bow-Fr 35 Rev 0 
26.2.2 DWG 09-060 110-02 Scantling Plans Fr 36-Fr 72 Rev 4 
26.2.3 DWG 09-060 110-03 Scantling Plans Fr 73-Stern Rev 4 
26.2.4 DWG 09-060 116-01 Construction Profile  Long'l Bhds Bow-Fr 35 Rev 0 
26.2.5 DWG 09-060 116-02 Construction Profile Fr 36-Fr 72 Rev 2 
26.2.6 DWG 09-060 116-02 Construction Profile Fr 36-Fr 72 Rev 3 
26.2.7 DWG 09-060 117-01 Frames Bow-Fr 35 Rev 0 
26.2.8 DWG 09-060 117-02 Frames Fr 36-Fr 72 Rev 2 
26.2.9 DWG 09-060 117-02 Frames Fr 36-Fr 72 Rev 3 
26.2.10 DWG 09-060 117-03 Frames 73-Stern Rev 3 
26.2.11 DWG 09-060 117-03 Frames 73-Stern Rev 4 
26.2.12 DWG 09-060 152-01 Mid-Deck Structure Rev 1 
26.2.13 DWG 09-060 152-02 Passenger Deck Scantlings Rev 0 
26.2.14 DWG 09-060 152-03 Bulwarks and Curtain Plates Rev 1 

 
26.3 Owner Furnished Equipment 

None 
 

26.4 Requirements 
Bulkhead - Contractor to crop and renew superstructure bulkhead plating and 
stiffeners as required up to 75 sqft. 
 
Deck - Contractor to crop and renew deck plating and stiffeners as required up to 
25 sqft. 
 
Hull – Contractor to crop and renew hull plating and stiffeners up to 150 sqft. 
 
All disturbed or new steel to be painted in line with applicable “Blast and Paint” 
requirement. All steel repairs shall be fit and/or scribed as appropriate to existing 
structure and plating in accordance with Regulatory standards. All welding to be 
double continuous. Clean tank and surrounding area after all work is complete. 
Remove and reinstall all interreferences as necessary to accomplish all work. 
 

26.5 Test, Trials, and Documentation 
All fit ups to be called out and inspected by NCDOT representative and USCG 
prior to welding. All final welds to be called out and inspected by NCDOT 
representative and USCG.  

 
Provide drawing detailing dimensions and locations of each insert. 
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26.6 Payment 

 
The contract unit bid price per square foot (SF) for Generic Miscellaneous Item (Crop and 
Renew Steel – Bulkhead Plate) shall be the total compensation for removal and replacement 
of all wasted metal, welding, labor, equipment, tools, and new materials to accomplish the 
work detailed in this Special Provisions, including testing and trials. No further 
compensation will be made. If no replacement is required, then no payment can be claimed. 
 
The contract unit bid price per square foot (SF) for Generic Miscellaneous Item (Crop and 
Renew Steel – Deck Plate) shall be the total compensation for removal and replacement of all 
wasted metal, welding, labor, equipment, tools, and new materials to accomplish the work 
detailed in this Special Provisions, including testing and trials. No further compensation will 
be made. If no replacement is required, then no payment can be claimed. 
 
The contract unit bid price per square foot (SF) for Generic Miscellaneous Item (Crop and 
Renew Steel – Hull Plate) shall be the total compensation for removal and replacement of all 
wasted metal, welding, labor, equipment, tools, and new materials to accomplish the work 
detailed in this Special Provisions, including testing and trials. No further compensation will 
be made. If no replacement is required, then no payment can be claimed. 
 
 
 
27.0 CLEAN AND CLEAR ALL DECK DRAINS: 

27.1 Description 
This section describes the requirement to clean and clear all deck drains. 

 
27.2 References 

27.2.1 DWG 09-060 526-01 Weather Deck Drains Rev 2 
 

27.3 Owner Furnished Equipment 
None 

 
27.4 Requirements 

The Contractor shall inspect all deck drains on the vessel.  They shall remove all 
interferences and mechanically or by hand clean and clear all debris from the 
inside of the drain piping to ensure all drains are in working condition.  Any drain 
piping that cannot be cleared to be replaced as determined by NCDOT 
representative. Any pipe replacement to be covered by Supplemental Agreement. 

27.5 Test, Trials, and Documentation 
Contractor shall prove to NCDOT representatives that the drains are in working 
condition. 
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27.6 Payment 
 
The Lump sum contract price for Generic Miscellaneous Item (Clean and Clear All Deck 
Drains) shall be the total compensation for cleaning, inspecting, and clearing all debris from the 
deck drains, all labor, equipment, tools, and new materials to accomplish the work detailed in 
this Special Provisions, including testing and trials. No further compensation will be made. 
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: DARE

ROADWAY ITEMS

0001 5
DAY

0000820000-N SP GENERIC MISCELLANEOUS ITEM
(BERTHING DAYS)

0002 5
DAY

0000820000-N SP GENERIC MISCELLANEOUS ITEM
(LAY DAYS)

0003 75
SF

0000950000-E SP GENERIC MISCELLANEOUS ITEM
(CROP AND RENEW STEEL -
BULKHEAD PLATE)

0004 25
SF

0000950000-E SP GENERIC MISCELLANEOUS ITEM
(CROP AND RENEW STEEL - DECK
PLATE)

0005 150
SF

0000950000-E SP GENERIC MISCELLANEOUS ITEM
(CROP AND RENEW STEEL - HULL
PLATE)

0006 100
SF

0000950000-E SP GENERIC MISCELLANEOUS ITEM
(SPOT PREP & PAINT VOIDS, TANK
RMS., STEERING COMPARTMENT AND
ENGINE RM. BILGES)

0007 109
EA

0001020000-N SP GENERIC MISCELLANEOUS ITEM
(ZINC ANODE REPLACEMENTS
(VESSEL HULL / 23-24 LB.)

0008 60
EA

0001020000-N SP GENERIC MISCELLANEOUS ITEM
(ZINC ANODE REPLACEMENTS KEEL
COOLER GUARDS / 12 LB.)

0009 12
EA

0001020000-N SP GENERIC MISCELLANEOUS ITEM
(ZINC ANODE REPLACEMENTS KEEL
COOLERS) / BOLT ON PER KEEL
COOLER SPECIFICATIONS)

0010 4
EA

0001020000-N SP GENERIC MISCELLANEOUS ITEM
(ZINC ANODE REPLACEMENTS SEA
CHESTS & BOW THRUSTER / 5.3 LB.)

0011 20
EA

0001020000-N SP GENERIC MISCELLANEOUS ITEM
(ZINCE ANODE REPLACEMENTS KEEL
COOLERS / BOLT ON PER KEEL
COOLER SPECIFICATIONS)

0012 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(BLAST & PAINT - ALL DECKS)

0013 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(BLAST & PAINT - HULL ABOVE DLWL)

0014 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(BLAST & PAINT - HULL BELOW DLWL)
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County: DARE

0015 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(BLAST & PAINT - SUPERSTRUCTURE)

0016 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(CLEAN AND CLEAR ALL DECK
DRAINS)

0017 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(ENGINE WATER COOLING SYSTEM
INSPECTION AND MAINTENANCE)

0018 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(HIGH - PRESSURE WATER WASH -
HULL ABOVE DLWL)

0019 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(HIGH - PRESSURE WATER WASH -
HULL BELOW DLWL)

0020 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(HIGH-PRESSURE WATER WASH -
SUPERSTRUCTURE)

0021 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(MAIN DECK HATCH MAINTENANCE
AND REPAIR)

0022 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(OPEN, CLEAN AND CERTIFY GAS
FREE: BILGES, HOLDS AND
ENCLOSED AREAS)

0023 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(PROPELLER AND TAILSHAFT
INSPECTIONS)

0024 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(REMOVE ALL MAIN DECK WTD,
MAINTENANCE, REPAIR AND
REINSTALL)

0025 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(REMOVE, TRANSPORT AND
REINSTALL GEAR BOXES)

0026 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(RENEW WINDOW GASKETS)

0027 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(RESCUE BOAT DAVIT - INSPECTION
AND MAINTENANCE REPAIR)

0028 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(RUDDER REMOVALS &
INSPECTIONS)
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0029 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(SEA CHEST, STRAINER AND VALVE
INSPECTIONS)

0030 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(SEWAGE SYSTEM - CLEAN, INSPECT
AND PERFORM MAINTENACE)

0031 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(SHIPYARD SERVICES)

0032 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(STARTUP, DOCK TRAILS, & SEA
TRIALS)

0033 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(TAKE CONTROL AND DRY DOCK THE
M/V SEA LEVEL)

Total Amount Of Bid For Entire Project :1122/May13/Q587/D120540000/E33
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