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STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 

 
 

DIVISION ONE        DISTRICT ONE 
 

CONTRACT PROPOSAL 
 

COUNTY:    PASQUOTANK 

 

CONTRACT#:  DA00137 

 

WBS #:  1C.070011 & 1C.070040 

 

DESCRIPTION: GRADE, DRAIN, BASE & PAVE ON SR 1469 AND 

RESURFACING ON SR 1361  

 

DATE: SEPTEMBER 18, 2012    BID OPENING: OCTOBER 17, 2012   

 
NOTICE: 

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE 

PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO 

BE LICENSED BY THE NC LICENSING BOARD FOR CONTRACTORS WHEN BIDDING 

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, 

EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING 

BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 

REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 

CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN 

CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. 

 

 
_________________________________________________________________________________________________   

NAME OF BIDDER  

 

________________________________________________________________________________________________ 

ADDRESS OF BIDDER 

 

 

RETURN BIDS TO:        NC DEPARTMENT OF TRANSPORTATION 

Barry Hobbs 

Division Project Manager 

North Carolina Department of Transportation 

113 Airport Drive 

Suite 100 

Edenton, NC 27932
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY  

BEFORE PREPARING AND SUBMITTING YOUR BID. 
 

All bids shall be prepared and submitted in accordance with the following requirements.  Failure to 

comply with any requirement shall cause the bid to be considered irregular and shall be grounds for 

rejection of the bid. 
 

1. The bid form furnished by NCDOT with the proposal shall be used and shall not be altered in any 

manner.  DO NOT SEPARATE THE BID FORM FROM THE PROPOSAL! 

2. All entries on the bid form, including signatures, shall be written in ink. 

3. The Bidder shall submit a unit price for every item on the bid form.  The unit prices for the various 

contract items shall be written in figures. ***Unit prices must be limited to TWO decimal 

places.*** 

4. An amount bid shall be entered on the bid form for every item.  The amount bid for each item shall be 

determined by multiplying each unit bid by the quantity for that item, and shall be written in figures in 

the "Amount Bid" column of the form. 

5. The total amount bid shall be written in figures in the proper place on the bid form.  The total amount 

shall be determined by adding the amounts bid for each item. 

6. Changes in any entry shall be made by marking through the entry in ink and making the correct entry 

adjacent thereto in ink.  A representative of the Bidder shall initial the change in ink.  Do not use 

“White Out” or similar product to make corrections. 

7. The bid shall be properly executed.  All bids shall show the following information: 

 a. Name of individual, firm, corporation, partnership, or joint venture submitting bid. 

 b. Name of individual or representative submitting bid and position or title. 

 c. Name, signature, and position or title of witness. 

 d. Federal Identification Number 

 e. Contractor's License Number 

 8. Bids submitted by corporations shall bear the seal of the corporation. 

 9. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 

10. The bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a 

contract pursuant to an award. 

11. THE PROPOSAL WITH THE BID FORM STILL ATTACHED SHALL BE PLACED IN A 

SEALED ENVELOPE AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN THE 

NCDOT DIV. ONE OFFICE, 113 AIRPORT DRIVE, SUITE 100, EDENTON, NC  27932 

LOCATED APPROXIMATELY 5 MILES SOUTHEAST OF EDENTON, JUST OFF NC 94 ON 

AIRPORT DRIVE IN THE NORTHEASTERN REGIONAL AIRPORT BUILDING, BY 2:00 

P.M. ON, WEDNESDAY OCTOBER 17, 2012  

12. The sealed bid must display the following statement on the front of the sealed envelope: 
 

“QUOTATION FOR DA00137 – GRADE, DRAIN, BASE & PAVE ON SR 1469 AND 

RESURFACING ON SR 1361  IN PASQUOTANK COUNTY  TO BE OPENED AT 2:00 P.M. 

ON, WEDNESDAY OCTOBER 17, 2012.” 
 

13. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer 

envelope shall be addressed as follows: 
 

N. C. DEPARTMENT OF TRANSPORTATION 

Attn: Barry Hobbs, PE 

113 Airport Drive, Suite 100 

Edenton, NC  27932 
   

 

AWARD OF CONTRACT 

The award of the contract, if it be awarded, will be made to the lowest responsible Bidder in 

accordance with Section 102 -10 of the Standard Specifications for Roads and Structures 20012.  The 

lowest responsible Bidder will be notified that his bid has been accepted and that he has been 

awarded the contract.  NCDOT reserves the right to reject all bids.
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STANDARD PROVISIONS 
 

 

GENERAL 
 

 All work and materials shall be in accordance with the provisions of the General Guidelines of this contract, the Project Special 

Provisions, the North Carolina Department of Transportation Standard Specifications for Roads and Structures 2012, the North 

Carolina Department of Transportation Roadway Standards Drawings, and the current edition of the Manual of Uniform Traffic 

Control Devices (MUTCD). 

The Contractor shall keep himself fully informed of all Federal, State and local laws, ordinances, and regulations, and shall 

comply with the provisions of Section 107 of the 2012 Standard Specifications. 

  

 

PURCHASE ORDER CONTRACT PREQUALIFICATION 

 

Beginning July 1, 2009, any firm that wishes to perform work on Division Purchase Order Contracts as either the prime contractor or 

as a subcontractor on the project must be prequalified for the type of work they wish to perform. Firms that wish to bid on these 

projects as the prime contractor must be prequalified prior to submitting a bid. Firms that wish to perform as a subcontractor to the 

prime contractor must be prequalified prior to beginning work on the project.  

 

For the purposes of prequalification, any firm that is currently prequalified as a prime or a subcontractor on central let projects for the 

appropriate work codes is considered eligible to work and/or bid on Purchase Order Contracts as long as other items such as bonding 

and license requirements for the contract are met.  

 

Information regarding the requirements to become prequalified as a Purchase Order Contract contractor, including the application to 

become prequalified if you are not already prequalified, can be found at the following website:  

http://www.ncdot.org/business/howtogetstarted/ 

 

BIDS 

 
In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $1.2 million, the bid will not be considered 

for award. 

 

 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as follows:  
 

(h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount of allotments made to the 

Department of Transportation by the Director for the estimated payments for transportation project contract work to be performed in 

the appropriation fiscal year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and shall be 

subject to the maximum contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 

performed pursuant to contract in any fiscal year other than the current fiscal year is subject to appropriations by the General 

Assembly.  Transportation project contracts shall contain a schedule of estimated completion progress, and any acceleration of this 

progress shall be subject to the approval of the Department of Transportation provided funds are available.  The State reserves the 

right to terminate or suspend any transportation project contract, and any transportation project contract shall be so terminated or 

suspended if funds will not be available for payment of the work to be performed during that fiscal year pursuant to the contract.  In the 

event of termination of any contract, the contractor shall be given a written notice of termination at least 60 days before completion of 

scheduled work for which funds are available.  In the event of termination, the contractor shall be paid for the work already performed 

in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance with Subarticle 108-13(E) of the 

2012 Standard Specifications. 

 

 

 

http://www.ncdot.org/business/howtogetstarted/
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CONTRACT PAYMENT AND PERFORMANCE BOND 
REVISED 8/24/10 

A performance bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon the faithful performance 

of the contract in accordance with specifications and conditions of the contract is required for Construction contracts of $500,000 or 

more.  Such bond shall be solely for the protection of the North Carolina Department of Transportation and the State of North 

Carolina. 
  

A payment bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon the prompt payment for all 

labor or materials for which the Contractor, or his subcontractors, are liable is required for Construction contracts greater than 

$500,000.  The payment bond shall be solely for the protection of persons or firms furnishing materials or performing labor for this 

contract for which the Contractor is liable. 
 

The successful bidder, within fourteen (14) days after notice of award, shall provide the Department with a contract payment bond and 

a contract performance bond each in an amount equal to 100 percent of the amount of the contract 
 

 

 

EXTENSION OF CONTRACT TIME 

 

 Failure on the part of the Contractor to furnish bonds or certifications, or to satisfy preliminary requirements necessary to 

issue the purchase order will not constitute grounds for extension of the contract time.  If the Contractor has fulfilled all preliminary 

requirements for the issuance of a purchase order, and the purchase order authorization is not available by the date of availability, the 

Contractor shall be granted an extension equal to the number of calendar days the purchase order authorization is delayed after the date 

of availability. 

NOTIFICATION OF OPERATIONS 
 

 The Contractor shall notify the Engineer Five (5) working days in advance of beginning work on this project.  

 

BANKRUPTCY 
 

 The Department of Transportation, at its option, may terminate the contract upon the filing by the contractor of any petition 

for protection under the provisions of the Federal Bankruptcy Act. 

 

PARTIAL PAYMENT 
 

 Invoices may be submitted on a monthly basis, or other interval as approved by the Engineer, for payment of the services 

rendered. All invoice items and unit costs shall correspond to contract pay items as they appear on the Purchase Order. The Engineer 

shall verify the quantities submitted on the invoice prior to payment. In the event of errors or discrepancies in the quantities or unit 

costs, the Invoices should be submitted to one of the following offices, depending on the location of the work completed: 

 

 

N.C. Department of Transportation 

District One Field Office 

Attn: Gretchen Byrum. P.E. 

1929 North Road St 

Elizabeth City, NC 27929 

 

Invoices must be “electronically scanned and the image is transmitted to the Purchasing Unit to verify payment. To avoid confusion 

and delay of payments each invoice should have a unique Invoice Number, i.e. 1,2,3…. In addition, the invoice should be positively 

identified and associated with the Purchase Order including the Contract Number and the County the work was completed in on 

the invoice.  

 
 

AWARD OF CONTRACT 

 

       “The North Carolina Department of Transportation, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 

(78 Stat. 252) and the Regulations of the Department of Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby 

notifies all bidders that it will affirmatively insure that the contract entered into pursuant to this advertisement will be awarded to the 

lowest responsible bidder without discrimination on the ground of race, color, or national origin”. 
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POSTED WEIGHT LIMITS 
 

 The Contractor's attention is directed to the fact that many Primary and Secondary Roads and bridges are posted with weight 

limits less than the legal limit.  The Contractor will not be allowed to exceed the posted weight limits in transporting materials and/or 

equipment to the projects, unless otherwise approved by the Engineer.  The Contractor should make a thorough examination of all 

projects and haul routes. 

 

 

INSPECTION 

               All work shall be subject to inspection by the Engineer at any time.  Routinely, the Engineer will make periodic inspections 

of the completed work.  It will be the responsibility of the Contractor to keep the Engineer informed of his proposed work plan and to 

submit written reports of work accomplished on a frequency to be determined by the Engineer 

 

 

MATERIALS AND TESTING 

 
The Engineer reserves the right to perform all sampling and testing in accordance with Section 106 of the Standard 

Specifications and the Department's "Materials and Test Manual."  However the Engineer may reduce the frequency of sampling and 

testing where he deems it appropriate for the project under construction. 

The Contractor shall furnish the applicable certifications and documentation for all materials as required by the Standard 

Specifications.  Material which is not properly certified will not be accepted. 

Delivery tickets for all asphalt material shall be furnished in accordance with Section 106-7 of the Standard Specifications and 

shall include the following information: 

 1. NCDOT Work Order Number 

2. Date 

3. Time issued  

4. Type of Material 

5. Gross weight 

6. Tare Weight 

7. Net weight of material  

8. Quarry or plant Location 

9. Truck Number 

10. Contractor's name 

11. Public weighmaster's stamp or number 

12. Public weighmaster's signature or initials in ink 
 

   All steel products which are permanently incorporated into this project shall be domestically produced.  The Contractor shall furnish 

a notarized certification certifying that steel products conform to this requirement. 

  The Contractor shall furnish the applicable certifications and documentation for all materials as required by the Standard 

Specifications.  Material which is not properly certified will not be accepted. 

 

UTILITY CONFLICTS  
 

It shall be the responsibility of the Contractor to contact all affected utility owners and determine the precise locations of all 

utilities prior to beginning construction.  Utility owners shall be contacted a minimum of 48 hours prior to the commencement of 

operations.  Special care shall be used in working around or near existing utilities, protecting them when necessary to provide 

uninterrupted service.  In the event that any utility service is interrupted, the Contractor shall notify the utility owner immediately and 

shall cooperate with the owner, or his representative, in the restoration of service in the shortest time possible.  Existing fire hydrants 

shall be kept accessible to fire departments at all times. 

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when working in the vicinity 

of utilities in order to ensure the safety of construction personnel and the public. 
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PLAN, DETAIL AND QUANTITY ADJUSTMENTS 
 

The Department reserves the right to make, at any time during the progress of the work, such alterations in plans or the details of 

construction as may be found necessary or desirable by the Engineer to complete the project. 

 

 

APPROVAL OF PERSONNEL 

 
The State shall have the right to approve or reject the project engineer and other supervisory personnel, assigned to a project. 

 The Engineers or any subcontractor for the Engineers which are employed to provide engineering services for this project 

shall not engage the services of any person or persons, now in the employment of the State during the time of this Agreement, without 

written consent of the State. 

 In the event of engagement, the Engineers or their subcontractors shall restrict such person or persons from working on any of 

the Engineers’ contracted projects in which the person or persons were formerly involved while employed by the State.  This 

restriction period shall be for the duration of the contracted project with which the person or persons was involved.  “Involvement” 

shall be defined as active participation in any of the following activities: 
 

 Drafting the contract; 

 Defining the scope of the contract; 

 Selection of the Engineers’ firm for services; 

 Negotiation of the coast of the contract (including calculating man-hours or fees); and 

 Administration of the contract. 
 

 An exception to these terms may be granted when recommended by the Secretary and approved by the Board of 

Transportation.  Failure to comply with the terms stated above in this section shall be grounds for termination of this contract. 

 
 

 

GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) SP1 G152 

 

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for any vendor or contractor (i.e. architect, 

bidder, contractor, construction manager, design professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to 

make gifts or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, 

Crime Control and Public Safety, Cultural Resources, Environment and Natural Resources, Health and Human Services, Juvenile 

Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the Governor).  This prohibition covers those vendors 

and contractors who:  

 

(1) have a contract with a governmental agency; or  

(2) have performed under such a contract within the past year; or  

(3) anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and contractors are encouraged to review 

Executive Order 24 and G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and prohibitions of the Executive 

Order to their agencies.  Vendors and contractors should contact other State Agencies to determine if those agencies have adopted 

Executive Order 24. 
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EMPLOYMENT 
(11-15-11) (Rev. 1-17-12)                                                                                  108, 102                                                                                                   SP1 G184 

 
Revise the 2012 Standard Specifications as follows: 

 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of line 32, the first sentence of the 

second paragraph and the first word of the second sentence of the second paragraph. 

 

 

 

SAFETY VESTS 
 

 All Contractors' personnel, all subcontractors and their personnel, and any material suppliers and their personnel must wear an 

OSHA approved reflective vest or outer garment at all times while on the project.     

   

 

 

 

CONTRACTOR CLAIM SUBMITTAL FORM 
 

If the Contractor elects to file a written claim or requests an extension of contract time, it shall be submitted on the Contractor 

Claim Submittal Form (CCSF) available through the Construction Unit or 

http://ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/

http://ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/
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SPECIAL  PROVISIONS 

NOTE TO CONTRACTOR 
The Contractor must cooperate with State forces working within the limits of this project as directed by the Engineer.  The Department 

reserves the right to make, at any time during the progress of the work, such alterations in plans or the details of construction as may be 

found necessary or desirable by the Engineer to complete the project.  The Contractor shall maintain access to driveways for all 

residents and property owners throughout the life of the project.  The Contractor shall be responsible for maintaining the project as 

directed by Section 104-10 in the Standard Specifications.  
 

Offsite detour signing will be handled by the Department of Transportation. 

 

 

CONTRACT TIME AND LIQUIDATED DAMAGES 
(7-1-95) (Rev. 12-18-07) 108 RG10 

 

The date of availability for this contract is November 13, 2012. 

 

The completion date for this contract is June 15, 2013. 

 

Except where otherwise provided by the contract, observation periods required by the contract will not be a part of the work to be 

completed by the completion date and/or intermediate contract times stated in the contract.  The acceptable completion of the 

observation periods that extend beyond the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are One Thousand Dollars $1,000.00 Dollars per calendar day. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES 
 

The Contractor shall not perform any work on this project and/or alter the traffic flow during the following time restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

MONDAY-FRIDAY FROM THIRTY (30) MINUTES BEFORE SUNSET 

TO THIRTY (30) MINUTES AFTER SUNRISE THE FOLLOWING DAY 

AND 

FRIDAY FROM THIRTY (30) MINUTES BEFORE SUNSET 

TO THIRTY (30) MINUTES AFTER SUNRISE THE FOLLOWING MONDAY 

 

In addition, the Contractor shall not perform any work on this project and/or alter the traffic flow on or during holiday weekends, 

special events, or any other time when traffic is unusually heavy, including the following schedules: 

 

HOLIDAY AND HOLIDAY WEEKEND WORK RESTRICTIONS 

 

1. For any event that creates unusually high traffic volumes, as directed by the Engineer. 
 

2. For New Year's Day, between the hours of 30 minutes before sunset. December 31st until 30 minutes after sunrise January 2nd.  

If New Year's Day is on Saturday or Sunday, then until 30 minutes after sunrise the following Tuesday. 
 

3. For Easter, between the hours of  30 minutes before sunset Thursday and 30 minutes after sunrise Monday. 
 

4. For Memorial Day, between the hours of  30 minutes before sunset Friday and 30 minutes after sunrise Tuesday. 
 

5. For Independence Day, between the hours of 30 minutes before sunset the day before Independence Day and 30 minutes after 

sunrise the day after Independence Day.  

 

If Independence Day is on a Saturday or Sunday, then between the hours of 30 minutes before sunset  the Thursday before 

Independence Day and 30 minutes after sunrise  the Tuesday after Independence Day. 
 

6. For Labor Day, between the hours of 30 minutes before sunset Friday and 30 minutes after sunrise  Tuesday. 

 

7. For Thanksgiving Day, between the hours of  30 minutes before sunset Tuesday and 30 minutes after sunrise  Monday. 
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8. For Christmas, between the hours of 30 minutes before sunset  the Friday before the week of Christmas Day and 30 minutes 

after sunrise the following Monday after the week of Christmas Day. 
 

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, Labor Day, Thanksgiving, and 

Christmas.  The Contractor shall schedule his work so that lane closures are not required during these periods, unless otherwise 

directed by the Engineer. 
 

The time of availability for this intermediate contract time shall be the time the Contractor begins work and/or alters the traffic flow 

according to the time restrictions listed herein. 
 

The completion time for this intermediate contract time shall be the time the Contractor is required to cease work and/or cease to alter 

the traffic flow according to the time restrictions stated above. 
 

The liquidated damages are Five Hundred Dollars ($500.00) per hour time period or any portion thereof. 

 

 

 

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES 

 
The Contractor shall complete the work required of installing each new or replacing each drainage cross pipe after the removal of 

each existing drainage cross pipe as shown in the plans and shall place and maintain traffic on same. 
 

The time of availability for this intermediate contract time will be the time the Contractor begins the work. 
 

The completion time for this intermediate contract time will be the time which is Forty Eight (48) consecutive hours after the 

Contractor begins this work at each location. 
 

The liquidated damages are Five Hundred Dollars ($500.00) per hour.  

 
 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS) 

 
(10-16-07)(Rev. 1-17-12) 102-15(J) SP1 G67 
 

Description 
 

The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s policy of ensuring 

nondiscrimination in the award and administration of contracts financed in whole or in part with State funds. 
 

Definitions 
 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used to meet either the MBE or 

WBE goal.  No submittal of a Letter of Intent is required. 
 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to meet either the MBE or 

WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a replacement for a previously committed MBE or WBE 

firm. 
 

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not greater than the advertised 

contract goals for each. 
 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the Contractor's approved, 

committed MBE and WBE participation along with a listing of the committed MBE and WBE firms. 
 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, the materials or supplies 

obtained by the Contractor. 
 

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed MBE subcontractor(s). 
 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business Enterprise through the North 

Carolina Unified Certification Program. 
 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in which the materials or supplies 

required for the performance of the contract are bought, kept in stock, and regularly sold to the public in the usual course of business.  

A regular dealer engages in, as its principal business and in its own name, the purchase and sale or lease of the products in question.  A 
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regular dealer in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in stock, if it 

owns and operates distribution equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive services and information to 

applicants for MBE/WBE certification.  The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations (49 CFR Part 26) and 

official guidance for the DBE program. 
 

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed WBE subcontractor(s). 
 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business Enterprise through the North 

Carolina Unified Certification Program. 
 

Forms and Websites Referenced in this Provision 
 

Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and WBE subcontractors who 

have performed work on the project.  https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all MBE/WBE firms working on the project.  

This form is for paper bid projects only.  http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 

doh/forms/files/RF-1.pdf 
 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/saf.xls 
 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a written joint check 

agreement among the parties providing full and prompt disclosure of the expected use of joint checks. 

https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 

doh/forms/files/JC-1.pdf 
 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular dealer that affirms that a 

portion of said contract is going to be performed by the signed MBE/WBE for the amount listed at the time of bid. 

http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf 
 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project that will meet this MBE 

and WBE goals.  This form is for paper bids only. 

http://www.ncdot.gov/doh/preconstruct/ps/word/MISC3.doc 
 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work areas where MBEs and WBEs 

quoted on the project.  This sheet is submitted with good faith effort packages. 

http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor_Quote_Comparison.xls 
 

MBE and WBE Goal 
 

The following goals for participation by Minority Business Enterprises and Women Business Enterprises are established for this 

contract: 
 

(A) Minority Business Enterprises 2 % 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and reasonable steps to ensure that 

MBEs participate in at least the percent of the contract as set forth above as the MBE goal. 
 

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs during the performance of the 

contract.  Any MBE participation obtained shall be reported to the Department. 
 

(B) Women Business Enterprises 2 % 
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and reasonable steps to ensure that 

WBEs participate in at least the percent of the contract as set forth above as the WBE goal. 
 

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs during the performance of the 

contract.  Any WBE participation obtained shall be reported to the Department. 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/doh/forms/files/RF-1.pdf
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/doh/forms/files/RF-1.pdf
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/saf.xls
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/doh/forms/files/JC-1.pdf
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/doh/forms/files/JC-1.pdf
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC3.doc
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Directory of Transportation Firms (Directory) 
 

Real-time information is available about firms doing business with the Department and firms that are certified through NCUCP in the 

Directory of Transportation Firms.  Only firms identified in the Directory as MBE and WBE certified shall be used to meet the MBE 

and WBE goals respectively.  The Directory can be found at the following link.  

https://partner.ncdot.gov/VendorDirectory/default.html 
 

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s capability to perform certain 

work. 
 

Listing of MBE/WBE Subcontractors 
 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during the life of the contract.  Only 

those identified to meet the MBE goal and the WBE goal will be considered committed, even though the listing shall include both 

committed MBE/WBE subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE subcontractor 

participation submitted at the time of bid will be used toward overall race-neutral goals.  Only those firms with current MBE and 

WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.  

The Contractor shall indicate the following required information: 
 

Blank forms will not be deemed to represent zero participation.  Bids submitted that do not have MBE and WBE participation 

indicated on the appropriate form will not be read publicly during the opening of bids.  The Department will not consider these bids for 

award and the proposal will be rejected. 
 

(A) If either the MBE or WBE goal is more than zero, 
 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE participation, including the 

names and addresses on Listing of MBE and WBE Subcontractors contained elsewhere in the contract documents in 

order for the bid to be considered responsive.  Bidders shall indicate the total dollar value of the MBE and WBE 

participation for the contract. 
 

(2) If bidders have no MBE or WBE participation, they shall indicate this on the Listing of MBE and WBE 

Subcontractors by entering the word “None” or the number “0.”  This form shall be completed in its entirety. 
 

(3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of bid by checking the 

Directory of Transportation Firms.  If the firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the corresponding goal. 
 

(B) If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is submitted, shall enter the word “None”; or the 

number “0”; or if there is participation, add the value on the Listing of MBE and WBE Subcontractors contained elsewhere in 

the contract documents. 
 

MBE or WBE Prime Contractor 
 

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is responsible for meeting the 

goals or making good faith efforts to meet the goals, just like any other bidder.  In most cases, a MBE or WBE bidder on a contract 

will meet one of the goals by virtue of the work it performs on the contract with its own forces.  However, all the work that is 

performed by the MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The MBE or WBE 

bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE bidder puts in a bid where they will 

perform 40% of the contract work and have a WBE subcontractor which will perform another 5% of the work.  Together the two WBE 

firms submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which fulfills the WBE goal.  The 8% 

MBE goal shall be obtained through MBE participation with MBE certified subcontractors or documented through a good faith effort.  

It should be noted that you cannot combine the two goals to meet an overall value.  The two goals shall remain separate. 
 

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE Subcontractors just as a non-

MBE/WBE bidder would. 
 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE and WBE goals of the contract, 

indicating the bidder’s commitment to use the MBE/WBE in the contract.  This documentation shall be submitted on the Department’s 

form titled Letter of Intent. 
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The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth calendar day following opening 

of bids, unless the sixth day falls on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 

Engineer no later than 12:00 noon on the next official state business day. 
 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the MBE and WBE goals, or if 

the form is incomplete (i.e. both signatures are not present), the MBE/WBE participation will not count toward meeting the 

MBE/WBE goal.  If the lack of this participation drops the commitment below either the MBE or WBE goal, the Contractor shall 

submit evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer  no later than 12:00 noon of the 

eighth calendar day following opening of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that 

situation, it is due in the office of the Engineer no later than 12:00 noon on the next official state business day. 
 

Submission of Good Faith Effort 
 

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive bidder shall submit to the 

Department documentation of adequate good faith efforts made to reach that specific goal(s). 
 

One complete set and Nine (9) copies of this information shall be received in the office of the Engineer no later than 12:00 noon of the 

sixth calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an official state holiday.  In that 

situation, it is due in the office of the Engineer no later than 12:00 noon on the next official state business day. 
 

Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to submit a representative letter 

along with a distribution list of the firms that were solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith 

effort submittal.  This documentation may include written subcontractor quotations, telephone log notations of verbal quotations, or 

other types of quotation documentation. 
 

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal which, by their scope, 

intensity, and appropriateness, could reasonably be expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts 

also mean that the bidder actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not considered good 

faith efforts. 
 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder has made.  Listed below are 

examples of the types of actions a bidder will take in making a good faith effort to meet the goals and are not intended to be exclusive 

or exhaustive, nor is it intended to be a mandatory checklist. 
 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, advertising and/or written notices 

through the use of the NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs who have the 

capability to perform the work of the contract.  The bidder must solicit this interest within at least 10 days prior to bid opening 

to allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to MBEs/WBEs within the 

Division and surrounding Divisions where the project is located.  The bidder must determine with certainty if the 

MBEs/WBEs are interested by taking appropriate steps to follow up initial solicitations. 
 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood that the MBE and WBE 

goals will be achieved.  This includes, where appropriate, breaking out contract work items into economically feasible units to 

facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer to perform these work items with 

its own forces. 
 

(C) Providing interested MBEs/WBEs with adequate information about the plans, specifications, and requirements of the contract 

in a timely manner to assist them in responding to a solicitation. 
 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and suppliers and to select those 

portions of the work or material needs consistent with the available MBE/WBE subcontractors and suppliers, so as to 

facilitate MBE/WBE participation.  Evidence of such negotiation includes the names, addresses, and telephone 

numbers of MBEs/WBEs that were considered; a description of the information provided regarding the plans and 

specifications for the work selected for subcontracting; and evidence as to why additional agreements could not be 

reached for MBEs/WBEs to perform the work. 
 

(2) A bidder using good business judgment would consider a number of factors in negotiating with subcontractors, 

including MBE/WBE subcontractors, and would take a firm’s price and capabilities as well as contract goals into 

consideration.  However, the fact that there may be some additional costs involved in finding and using 

MBEs/WBEs is not in itself sufficient reason for a bidder’s failure to meet the contract MBE or WBE goals, as long 

as such costs are reasonable.  Also, the ability or desire of a prime contractor to perform the work of a contract with 

its own organization does not relieve the bidder of the responsibility to make good faith efforts.  Bidding contractors 
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are not, however, required to accept higher quotes from MBEs/WBEs if the price difference is excessive or 

unreasonable. 
 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough investigation of their capabilities.  

The bidder’s standing within its industry, membership in specific groups, organizations, or associates and political or social 

affiliations (for example, union vs. non-union employee status) are not legitimate causes for the rejection or non-solicitation 

of bids in the bidder’s efforts to meet the project goal. 
 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance as required by the recipient 

or bidder. 
 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, materials, or related assistance or 

services. 
 

(H) Effectively using the services of available minority/women community organizations; minority/women contractors’ groups; 

Federal, State, and local minority/women business assistance offices; and other organizations as allowed on a case-by-case 

basis to provide assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening 

NCDOT’s Business Development Manager in the Business Opportunity and Work Force Development Unit to give 

notification of the bidder’s inability to get MBE or WBE quotes. 
 

(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good faith efforts to meet the 

MBE and WBE goal. 
 

In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the MBE and WBE goals. 
 

(2) The bidders’ past performance in meeting the MBE and WBE goals. 
 

(3) The performance of other bidders in meeting the MBE and WBE goals.  For example, when the apparent successful 

bidder fails to meet the goals, but others meet it, you may reasonably raise the question of whether, with additional 

reasonable efforts the apparent successful bidder could have met the goals.  If the apparent successful bidder fails to 

meet the MBE and WBE goals, but meets or exceeds the average MBE and WBE participation obtained by other 

bidders, the Department may view this, in conjunction with other factors, as evidence of the apparent successful 

bidder having made a good faith effort. 
 

If the Department does not award the contract to the apparent lowest responsive bidder, the Department reserves the right to award the 

contract to the next lowest responsive bidder that can satisfy to the Department that the MBE and WBE goals can be met or that an 

adequate good faith effort has been made to meet the MBE and WBE goals. 
 

Non-Good Faith Appeal 
 

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may appeal a determination of non-

good faith made by the Goal Compliance Committee.  If a contractor wishes to appeal the determination made by the Committee, they 

shall provide written notification to the Engineer.  The appeal shall be made within 2 business days of notification of the determination 

of non-good faith. 
 

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 

(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the contract goal requirements.  

The total dollar value of participation by a committed MBE/WBE will be based upon the value of work actually performed by 

the MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 
 

(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for services or purchases that 

involves the use of a joint check.  Notification shall be through submission of Form JC-1 (Joint Check Notification Form) and 

the use of joint checks shall be in accordance with the Department's Joint Check Procedures. 
 

(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm may be counted toward the 

MBE contract goal requirement.  The same holds for work that a WBE subcontracts to another WBE firm.  Work that a MBE 

subcontracts to a non-MBE firm does not count toward the MBE contract goal requirement.  Again, the same holds true for 

the work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE contractor or subcontractor subcontracts a 

significantly greater portion of the work of the contract than would be expected on the basis of standard industry practices, 
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it shall be presumed that the MBE or WBE is not performing a commercially useful function.  The MBE/WBE may present 

evidence to rebut this presumption to the Department.  The Department's decision on the rebuttal of this presumption may be 

subject to review by the Office of Inspector General, NCDOT. 
 

(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward its contract goal 

requirement a portion of the total value of participation with the MBE or WBE in the joint venture, that portion of the total 

dollar value being a distinct clearly defined portion of work that the MBE or WBE performs with its forces. 
 

(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for materials and supplies 

required to complete the contract and obtained from a MBE or WBE regular dealer and 100 percent of such expenditures 

from a MBE or WBE manufacturer. 
 

(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures to MBE/WBE firms that are not 

manufacturers or regular dealers: 
 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, such as professional, 

technical, consultant, or managerial services, or for providing bonds or insurance specifically required for the 

performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be reasonable and not excessive as 

compared with fees and commissions customarily allowed for similar services. 
 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither a manufacturer nor a regular 

dealer, count the entire amount of fees or commissions charged for assistance in the procurement of the materials and 

supplies, or fees or transportation charges for the delivery of materials or supplies required on a job site (but not the 

cost of the materials and supplies themselves), provided the fees are determined to be reasonable and not excessive 

as compared with fees customarily allowed for similar services. 
 

Commercially Useful Function 
 

(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and WBEs that perform a 

commercially useful function in the work of a contract.  A MBE/WBE performs a commercially useful function when it is 

responsible for execution of the work of the contract and is carrying out its responsibilities by actually performing, managing, 

and supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall also be responsible with 

respect to materials and supplies used on the contract, for negotiating price, determining quality and quantity, ordering the 

material and installing (where applicable) and paying for the material itself.  To determine whether a MBE/WBE is 

performing a commercially useful function, the Department will evaluate the amount of work subcontracted, industry 

practices, whether the amount the firm is to be paid under the contract is commensurate with the work it is actually performing 

and the MBE/WBE credit claimed for its performance of the work, and any other relevant factors. 
 

(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing a commercially useful 

function: 
 

(1) The MBE/WBE shall be responsible for the management and supervision of the entire trucking operation for which 

it is responsible on a particular contract, and there shall not be a contrived arrangement for the purpose of meeting 

the MBE or WBE goal. 
 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and operational truck used on the 

contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it provides on the contract using 

trucks it owns, insures, and operates using drivers it employs. 
 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may subcontract the work to another 

WBE firm, including an owner-operator who is certified as a WBE.  When this occurs, the MBE or WBE who 

subcontracts work receives credit for the total value of the transportation services the subcontracted MBE or WBE 

provides on the contract.  It should be noted that every effort shall be made by MBE and WBE contractors to 
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subcontract to the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the goal 

requirement.  This, however, may not always be possible due to the limitation of firms in the area.  If the MBE or 

WBE firm shows a good faith effort has been made to reach out to similarly certified transportation service providers 

and there is no interest or availability, and they can get assistance from other certified providers, the Engineer will 

not hold the prime liable for meeting the goal. 
 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from an owner-operator.  The 

MBE/WBE who subcontracts the work to a non-MBE/WBE is entitled to credit for the total value of transportation 

services provided by the non-MBE/WBE subcontractor not to exceed the value of transportation services provided 

by MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE subcontractors receives 

credit only for the fee or commission it receives as a result of the subcontract arrangement.  The value of services 

performed under subcontract agreements between the MBE/WBE and the Contractor will not count towards the 

MBE/WBE contract requirement. 
 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to the general public.  The 

lease must indicate that the MBE/WBE has exclusive use of and control over the truck.  This requirement does not 

preclude the leased truck from working for others during the term of the lease with the consent of the MBE/WBE, so 

long as the lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease may count 

toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 
 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the MBE/WBE that they are 

subcontracted/leased to and their own company name if it is not identified on the truck itself.  Magnetic door signs 

are not permitted. 
 

MBE/WBE Replacement 
 

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or WBE firm) to meet all or 

part of a contract goal requirement, the contractor shall not terminate the MBE/WBE for convenience.  This includes, but is not limited 

to, instances in which the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 

subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may only 

be terminated after receiving the Engineer’s written approval based upon a finding of good cause for the termination. 
 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for approval on Form RF-1 

(Replacement Request).  If the Contractor fails to follow this procedure, the Contractor may be disqualified from further bidding for a 

period of up to 6 months. 
 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 

(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE that was submitted at the time of 

bid may be used to fulfill the MBE commitment.  The same holds true if a committed WBE is terminated for good cause, an 

additional WBE that was submitted at the time of bid may be used to fulfill the WBE goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time of bid to cover 

the same amount of work as the MBE/WBE that was terminated. 
 

If a replacement MBE/WBE is not found that can perform at least the same amount of work as the terminated MBE/WBE, the 

Contractor shall submit a good faith effort documenting the steps taken.  Such documentation shall include, but not be limited 

to, the following: 
 

(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting the work defaulted by the 

previous MBE/WBE or in subcontracting other items of work in the contract. 
 

(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 
 

(a) The names, addresses, and telephone numbers of MBEs/WBEs who were contacted. 

(b) A description of the information provided to MBEs/WBEs regarding the plans and specifications for 

portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or insurance required by the 

Contractor. 
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(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the SAF (Subcontract Approval Form) has 

been received by the Department, the Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the decertified firm.  The participation 

equal to the remaining work performed by the decertified firm will count toward the contract goal requirement. 
 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the SAF (Subcontract Approval 

Form) for the named MBE/WBE firm, the Contractor shall take all necessary and reasonable steps to replace the 

MBE/WBE subcontractor with another similarly certified MBE/WBE subcontractor to perform at least the same 

amount of work to meet the MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same amount 

of work, a good faith effort must be submitted to NCDOT (see A herein for required documentation). 
 

Changes in the Work 
 

When the Engineer makes changes that result in the reduction or elimination of work to be performed by a committed MBE/WBE, the 

Contractor will not be required to seek additional participation.  When the Engineer makes changes that result in additional work to be 

performed by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in additional work to the same 

extent as the MBE/WBE participated in the original contract work. 
 

When the Engineer makes changes that result in extra work, which has more than a minimal impact on the contract amount, the 

Contractor shall seek additional participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 

When the Engineer makes changes that result in an alteration of plans or details of construction, and a portion or all of the work had 

been expected to be performed by a committed MBE/WBE, the Contractor shall seek participation by MBEs/WBEs unless otherwise 

approved by the Engineer. 
 

When the Contractor requests changes in the work that result in the reduction or elimination of work that the Contractor committed to 

be performed by a MBE/WBE, the Contractor shall seek additional participation by MBEs/WBEs equal to the reduced MBE/WBE 

participation caused by the changes. 
 

Reports and Documentation 
 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a MBE/WBE subcontractor.  The 

Department reserves the right to require copies of actual subcontract agreements involving MBE/WBE subcontractors. 
 

When using transportation services to meet the contract commitment, the Contractor shall submit a proposed trucking plan in addition 

to the SAF.  The plan shall be submitted prior to beginning construction on the project.  The plan shall include the names of all 

trucking firms proposed for use, their certification type(s), the number of trucks owned by the firm, as well as the individual truck 

identification numbers, and the line item(s) being performed. 
 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, not otherwise documented 

by the SAF as specified above, the Contractor shall furnish the Engineer a copy of the agreement.  The documentation shall also 

indicate the percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 
 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and WBE firms, including material 

suppliers and contractors at all levels (prime, subcontractor, or second tier subcontractor).  This accounting shall be furnished to the 

Engineer for any given month by the end of the following month.  Failure to submit this information accordingly may result in the 

following action: 
 

(A) Withholding of money due in the next partial pay estimate; or 
 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other entities from the approved 

subcontractors list. 
 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting of payments to 

MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final payment information in the correct 

reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified may result in the disqualification of 

that contractor and any affiliate companies from further bidding until the required information is submitted. 
 

Failure on the part of any subcontractor to submit the required information in the time frame specified may result in the disqualification 

of that contractor and any affiliate companies from being approved for further work on future projects until the required information is 

submitted. 
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Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value of services provided during 

the month of the reporting period only. 
 

At any time, the Engineer can request written verification of subcontractor payments. 
 

The Contractor shall report the accounting of payments on the Department’s  

DBE-IS (Subcontractor Payment Information) with each invoice.  Invoices will not be processed for payment until the DBE-IS is 

received. 
 

Failure to Meet Contract Requirements 
 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 2012 Standard Specifications may be cause to 

disqualify the Contractor. 

  

 OUTSOURCING OUTSIDE THE USA 
  

All work on consultant contracts, services contracts, and construction contracts shall be performed in the United States of America.  

No work shall be outsourced outside of the United States of America. 

 

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, services, staffing, or personnel to 

entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 

 

 

PROSECUTION OF WORK 
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R 

 

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner from the time he begins the work until 

completion and final acceptance of the project.  The Contractor will not be permitted to suspend his operations except for reasons 

beyond his control or except where the Engineer has authorized a suspension of the Contractor's operations in writing. 

 

In the event that the Contractor's operations are suspended in violation of the above provisions, the sum of $500.00 will be charged the 

Contractor for each and every calendar day that such suspension takes place.  The said amount is hereby agreed upon as liquidated 

damages due to extra engineering and maintenance costs and due to increased public hazard resulting from a suspension of the work.  

Liquidated damages chargeable due to suspension of the work will be additional to any liquidated damages that may become 

chargeable due to failure to complete the work on time. 

 
 

LOCATING EXISTING UNDERGROUND UTILITIES 
(3-20-12) 105 SP1 G115 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a specific written description of the 

location in the locate request. 

 

 

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE 
(9-18-12)  SP1 G185 

 

Revise the 2012 Standard Specifications as follows: 

 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 
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TRAFFIC CONTROL 

 
(01-17-12) 

RWZ-1 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications and the following provisions: 

 

Install Work Zone Advance Warning Signs in accordance with Standard Drawing No. 1101.01 of the 2012 Roadway Standard 

Drawings prior to beginning any other work. Use a lane closure or slow moving operation to complete the work, as necessary, unless 

otherwise indicated (refer to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02 and 1130.01 of the 2012 Roadway Standard 

Drawings. Use a moving operation only if the minimum speed maintained at all times is 3 mph with no stops that narrow or close a 

lane of travel. If the moving operation is progressing slower than 3 mph at any time, install a lane closure. Maintain the existing traffic 

pattern at all times, except in the immediate work zone where lane closures are allowed as determined by the Engineer. 

 

Refer to attached details and Standard Drawing No. 1101.01, 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 1110.01, 1110.02, 

1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, 1170.01 and 1180.01 of the 2012 Roadway Standard Drawings when closing 

a lane of travel in a stationary work zone such as pavement patching resurfacing, or pavement marking removal. Properly ballasted 

cones may be used instead of drums for lane closures during daylight hours. However, drums are required for the upstream taper 

portion of lane closures in all applications. The stationary work zone shall be a maximum of 3 miles in length at any given time unless 

otherwise directed by the Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the appropriate pilot 

vehicle warning signing as directed by the Engineer. During periods of construction inactivity, return the traffic pattern to the existing 

alignment and remove or cover any work zone signs. When covering work zone signs, use an opaque material that prevents reading of 

the sign at night by a driver using high beam headlights. Use material, which does not damage the sign sheeting. Replace any 

obliterated markings as required by other sections of the 2012 Standard Specifications and the Engineer. 

 

When personnel and/or equipment are working on the shoulder adjacent to an undivided facility and within 5 feet of an open travel 

lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the 2012 Roadway Standard Drawings unless the work 

area is protected by barrier or guardrail. When personnel and/or equipment are working on the shoulder, adjacent to a divided facility 

and within 10 feet of an open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the 2012 Roadway 

Standard Drawings unless the work area is protected by barrier or guardrail. When personnel and/or equipment are working within a 

lane of travel of an undivided or divided facility, close the lane according to the traffic control plans, 2012 Roadway Standard 

Drawings or as directed by the Engineer. Conduct the work so that all personnel and/or equipment remain within the closed travel lane. 

Do not work simultaneously, on both sides of an open travel way, within the same location, on a two-lane, two-way road. Do not 

perform work involving heavy equipment within 15 feet of the edge of travel way when work is being performed behind a lane closure 

on the opposite side of the travel way. Perform work only when weather and visibility conditions allow safe operations as directed by 

the Engineer. 

 

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts of 1.5 inches. Install advance 

warning UNEVEN LANES signs (W8-11 at 48" X 48") 500 feet in advance and a minimum of once every half mile throughout the 

uneven area. 

Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to an open travel lane that has an edge of 

pavement drop-off as follows: 

(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater. 

(B) Drop-off that exceeds 3 inches on roadways with posted speed limit less than 45 mph. 

Backfill the unacceptable drop-off with suitable compacted material, as approved by the Engineer, at no expense to the Department. 

This work is not considered part of shoulder reconstruction. 

 

When utilizing a slow-moving operation for such items as pavement marking placement, pavement marker installation and pesticide 

spraying, the slow moving operation caravan shall consist, as a minimum, of the vehicles and devices shown on the Moving Operation 

Caravan Details as shown on Standard Drawing No. 1101.02, sheets 11, 12 and 13 of the 2012 Roadway Standard Drawings. Traffic 

cones may be used when necessary to provide additional protection of wet pavement markings. Ballast all traffic cones so they will not 

be blown over by traffic. 

 

Failure to comply with the following requirements will result in a suspension of all other operations: 

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence for traffic control and 

construction lighting for ALL MAPS to the Engineer at the first pre-construction meeting and the sequence must be approved 

before closing a lane of traffic. The Contractor and Engineer will coordinate with the Traffic Management Unit at 919-773-

2800 or Traffic Services for additional traffic control guidance, as necessary. 
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2.  Coordinate the installation of items required by the contract documents and resurfacing operations such that these operations 

are completed in the order as agreed upon with the Engineer at the first pre-construction meeting. Refer to the Provisions, 

Typicals and Details unless otherwise directed by the Engineer. 

3.  Once the Contractor has started work at a location, the Contractor should prosecute the work in a continuous and 

uninterrupted manner from the time he begins the work until completion and final acceptance unless determined otherwise by 

the Engineer. 

4.  Obtain written approval of the Engineer before working in more than one location or setting up additional lane closures. 

5.  Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season. 

6.  Contractor shall mill and pave lanes in an order such that water shall not accumulate. 

 

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal Loops. Loops may need to be place in 

milled surface before resurfacing occurs. Coordinate all signal loop operations with the Engineer. 
 

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches. Patch and make repairs to bridge 

surface and its approaches before resurfacing occurs. Coordinate all operations on the bridge and its approaches with the Engineer. 

 

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require patching. Patch these areas before 

resurfacing occurs. Allow full depth asphalt patching to cool to the point of supporting traffic without displacement or rutting before 

reopening closed lane. Coordinate the resurfacing operations of the patched areas with the Engineer. 
 

During a resurfacing only operation, bring all newly resurfaced lanes to the same elevation within 72 hours for nominal lifts of 1.5 

inches or less of asphalt course and by the end of each work day for nominal lifts of greater than 1.5 inches of asphalt course. 
 

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back by the end of each work day. For 

partial or wheel track milling operations on multi-lane facilities, the lane being milled may be left closed and paved back within 72 

hours. 

The following options are available during Resurfacing and milling operations on two-way, two-lane facilities when the entire roadway 

or entire lane is to be milled: 

(A)  Mill a single lane and pave back by the end of each work day. 

(B)  Mill the entire width of roadway and pave back within 72 hours. 
 

The following options are available during Resurfacing and milling operations on multi-lane facilities when all lanes or a single lane in 

one direction are to be milled: 

(A)  Mill a single lane and pave back by the end of each work day. 

(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily and pave back within 72 hours. 

When resurfacing facilities with ramps, resurface the ramp and gore area of the ramp as agreed upon with the Engineer. Place the 

transverse joint on the ramp at the terminal point of the gore unless the ramp is being resurfaced beyond this limit. 
 

Slope the pavement at the beginning and ending of the daily milling operation as directed by the Engineer. Sweep and remove all 

milled material from the roadway as soon as the daily milling operation is completed. Continue milling operations until the particular 

section of roadway being milled is complete. Remove any existing pavement adjacent to the milled area that has been damaged and 

replace with patch material as directed by the Engineer. 
 

Maintain vehicular access in accordance with Article 1101-14 of the 2012 Standard Specifications using suitable backfill material 

approved by the Engineer. 
 

Operate equipment and conduct operations in the same direction as the flow of traffic. Do not cross medians with equipment, except at 

properly designated interchanges. 
 

Review and record the existing pavement markings and markers prior to resurfacing. Use the record of existing pavement markings 

and markers in accordance with the 2012 Roadway Standard Drawings to re-establish the proposed pavement markings and markers 

unless otherwise directed by the Engineer. 
 

Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard Specifications. 
 

Remove existing pavement markers in preparation for paving. Repair any pavement damage due to existing pavement marker removal 

prior to the end of the work day. Dispose of existing pavement markers as directed by the Engineer. No direct payment will be made 

for this work, as it will be incidental to the paving operation. 

 

Payment will be made for the traffic control items that have been included in the contract. No direct payment will be made for 

providing other traffic control as required herein, as the cost of same will be considered incidental to the work being paid for under 

those various traffic control items that have been included. Where the Contractor maintains traffic as required herein but no specific 

pay items have been included in the contract, all associated costs will be considered incidental to the work being paid for under the 

various items in the contract 
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WORK ZONE SIGNING 
(01-17-12) RWZ-3 

Description 
 

Install and maintain signing in accordance with Divisions 11 and 12 of the 2012 Standard Specifications, the 2012 Roadway Standard 

Drawings and the following provisions: 
 

Furnish, install, maintain and remove advance warning work zone signs and any required lane closure signing. 

 

Furnish, install and maintain general work zone warning signs for resurfacing and milling such as ROUGH ROAD (W8-8 at 48" X 

48") (for milling only), UNEVEN LANES (W8-11 at 48" X 48"), LOW SHOULDER (W8-9 at 48" X 48"), LOW / SOFT 

SHOULDER  

(DOT No. 16-79860 at 48” X 48”), UNMARKED PAVEMENT AHEAD (DOT No. 116087130 at 48" X 48") and DO NOT PASS 

(R4-1 at 24" X 30").  When construction is completed in any area of the project, relocate signs to the next work site, as directed by the 

Engineer.  Remove these signs at the completion of the project. 
 

All work zone signs may be portable. 
 

Construction Methods 
 

(A) General 
 

Install all warning work zone signs before beginning work on a particular map.  If signs are installed three days prior to the beginning 

of work on a particular map, cover the signs until the work begins.  Install each work zone warning sign separately and not on the same 

post or stand with any other sign except where an advisory speed plate or directional arrow is used.  
 

(B) Advance Warning Work Zone Signs 
 

Install advance warning work zone signs in accordance with Standard Drawing No. 1101.01, 1101.02 and 1110.01 of the 2012 

Roadway Standard Drawings prior to beginning of work and remove upon final completion of the project.  If there is a period of 

construction inactivity longer than two weeks, remove or cover advance warning work zone signs.  Uncover advance warning work 

zone signs no more than 3 days before work resumes.  All other operations could be suspended upon failure to comply with the above 

requirements.  Such suspended operations would not be resumed until the above requirements are fulfilled. 

 

(C) Lane Closure Work Zone Signs 

 

Install any required lane closure signing needed during the life of the project in accordance with the Standard Drawing No. 1101.02, 

1101.11 and 1110.02 of the 2012 Roadway Standard Drawings. 

 

(D) General Work Zone Warning Signs 

 

Install general work zone warning signs for resurfacing and milling such as ROUGH ROAD (W8-8 at 48" X 48") (for milling only), 

UNEVEN LANES (W8-11 at 48" X 48"), LOW SHOULDER (W8-9 at 48" X 48") and LOW / SOFT SHOULDER (W8-9B at 48" X 

48") at 1 mile intervals starting at a minimum of 500 feet in advance of the condition for both directions of travel (undivided roadways 

only) and at any other points determined by the Engineer.   

 

Install the LOW SHOULDER (W8-9 at 48" X 48") or LOW / SOFT SHOULDER  

(DOT No. 16-79860 at 48" X 48") signs prior to any resurfacing in an area where shoulder construction will be performed. 

 

Install general work zone warning signs such as UNMARKED PAVEMENT AHEAD (DOT No. 116087130 at 48" X 48") and DO 

NOT PASS (R4-1 at 24" X 30") alternately at 1/2 mile intervals starting at a minimum of 500 feet in advance of the condition for both 

directions of travel (undivided roadways only) and at any other points determined by the Engineer.  Install signs prior to the 

obliteration of any pavement markings. 

 

Measurement and Payment 

 

Payment will be made for the work zone signing items that have been included in the contract.  No direct payment will be made for 

providing other work zone signing as required herein, as the cost of same will be considered incidental to the work being paid for 

under those various work zone signing items that have been included.  Where the Contractor provides work zone signing as required 

herein but no specific pay items have been included in the contract, all associated costs will be considered incidental to the work being 

paid for under the various items in the contract. 
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TIME LIMITATION FOR PAVEMENT MARKINGS AND 

MARKERS ON NEWLY RESURFACED AREAS 
(01-17-12) RWZ-4 
 

Markings: Two-Lane, Two-Way Facilities 
 

For all two-lane, two-way facilities, place all edge lines and other symbols within 30 calendar days after they have been obliterated by 

the resurfacing operation. 
 

Markings: All Facilities 
 

The observation period for pavement markings on a specific map are subject to all requirements as specified in the Project Special 

Provision entitled “PAVEMENT MARKING LINES” contained elsewhere in the contract and begins with the satisfactory completion 

of all pavement markings required on that specific map. 

 

All characters, symbols and stop bars on concrete shall be either Type 2 or Type 3 Cold Applied Plastic or Heated-In-Place 

Thermoplastic as shown on NCDOT Approved Product List.  The quantity for characters, symbols and stop bars on concrete will be 

included in the pay items for Type 2 Cold Applied Plastic. 
 

All characters, symbols and stop bars on asphalt shall be either Heated-In-Place Thermoplastic or Extruded Thermoplastic as shown on 

NCDOT Approved Product List.  The quantity for characters, symbols and stop bars on asphalt will be included in the pay items for  

Heated-In-Place Thermoplastic. 
 

Markers: All Facilities 
 

Install permanent pavement markers within 60 calendar days after completing the resurfacing on each map. 

 

 

ROADWAY STANDARD DRAWINGS FOR PAVEMENT MARKINGS AND MARKERS 
(01-17-12) RWZ-5 
 

Use the following in conjunction with the 2012 Standard Specifications: 
 

Standard Pavement Markings 2012 Roadway Standard Drawings: 

 1205.01, 1205.02, 1205.03, 1205.04, 1205.05,  

1205.06, 1205.07, 1205.08, 1205.09, 1205.10,  

1205.11, 1205.12, 1205.13 

 
 

Raised Pavement Markers 2012 Roadway Standard Drawings: 

 1205.12, 1250.01, 1251.01 

 
 

Snowplowable Pavement Markers 2012 Roadway Standard Drawings: 

 1250.01, 1253.01 

 
 

Milled Rumble Strips 2012 Roadway Standard Drawings: 

 665.01 

 

 

CONSTRUCTION SEQUENCE 
(7-1-95) (Rev. 8-21-12) 560 SP1 R34R 

 

Pave each section of roadway begun in a continuous operation.  Do not begin work on another section of roadway unless satisfactory 

progress is being made toward completion of intersections and all other required incidental work by satisfactorily furnishing additional 

paving equipment and personnel, except for milling and patching operations. 

 

   

FINAL SURFACE TESTING NOT REQUIRED 
(5-18-04) (Rev. 5-15-12) 610 SP6 R45 

 

Final surface testing is not required on this project. 
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TEMPORARY TRAFFIC CONTROL DEVICES 
(1-17-12)                                                                               1105                                                                         SP11 R05 
 

Revise the 2012 Standard Specifications as follows: 
 

Page 11-5, Article 1105-6 Measurement and Payment, add the following paragraph after line 24: 
 

Partial payments will be made on each payment estimate based on the following: 50% of the contract lump sum price bid will be paid 

on the first monthly estimate and the remaining 50% of the contract lump sum price bid will be paid on each subsequent estimate based 

on the percent of the project completed. 

 

 

 

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES 
(11-21-00) (Rev. 7-17-12) 609 SP6 R15 
 

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project will be as follows: 

 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 

Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 

Asphalt Concrete Surface Course Type S 4.75A 6.8% 

Asphalt Concrete Surface Course Type SA-1 6.8% 

Asphalt Concrete Surface Course Type SF 9.5A 6.7% 

Asphalt Concrete Surface Course Type S 9.5__ 6.0% 

Asphalt Concrete Surface Course Type S 12.5__ 5.6% 

 

The actual asphalt binder content will be established during construction by the Engineer within the limits established in the 

2012 Standard Specifications. 

 

 

ASPHALT PAVEMENTS - SUPERPAVE 
(6-19-12) 605 SP6 R01 
 

Revise the 2012 Standard Specifications as follows: 
 

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this article, including Table 601-1, with the 

following: 
 

Apply tack coat uniformly across the existing surface at target application rates shown in Table 605-1. 

 

TABLE 605-1 

APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 

Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 

Oxidized or Milled Asphalt  0.06 ± 0.01 

Concrete 0.08 ± 0.01 

 

Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be overheated during storage, transport 

or at application. 

 

TABLE 605-2 

APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 

Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 

Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 

Emulsified Asphalt, Grade HFMS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-2 130 - 160°F 
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Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last paragraph. 

 

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first paragraph: 

 

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the NCDOT Approved Products List for 

WMA Technologies available at: 

http://www.ncdot.org/doh/operations/materials/pdf/wma.pdf. 

 

 

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX 
(11-21-00)                     R6 R25 
 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 2012 Standard Specifications as 

modified herein. 

The base price index for asphalt binder for plant mix is $568.67 per ton. This base price index represents an average of F.O.B. selling 

prices of asphalt binder at suppliers' terminals on September 1, 2012. 

 

 

FUEL PRICE ADJUSTMENT 
(11-15-05) (Rev. 1-17-12) 109-8 SP1 G43 
 

Revise the 2012 Standard Specifications as follows: 
 

Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 
 

The base index price for DIESEL #2 FUEL is $ 3.4238 per gallon.  Where any of the following are included as pay items in the 

contract, they will be eligible for fuel price adjustment. 
 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 

Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

 

 

ASPHALT CONCRETE SURFACE COURSE COMPACTION 

(7-1-95) (Rev. 8-21-12) SP6 R49R 
 

Compact the asphalt surface course on this project in accordance with Subarticle 610-9 of the 2012 Standard Specifications and the 

following provision: 

 

Perform the first rolling with a steel wheel roller followed by rolling with a self-propelled pneumatic tired roller with the final rolling 

by a steel wheel roller. 

 
 
  

http://www.ncdot.org/doh/operations/materials/pdf/wma.pdf
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DRIVEWAYS AND PRIVATE PROPERTY 
 

 
The Contractor shall maintain access to driveways for all residents and property owners throughout the life of the project. 

 

The Contractor shall not perform work for private citizens or agencies in conjunction with this project or within the project limits of 

this contract.  Any driveway paved by a Contractor which ties into a NCDOT system road being paved by the Contractor must be 

paved either prior to the road paving project or after its completion. 

 

 

INCIDENTAL STONE BASE 
(7-1-95) (Rev.8-21-12) 545 SP5 R28R 

 

Description 

 

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not have the paving operations exceed stone 

base placement by more than one week without written permission of the Engineer. 

 

Materials and Construction 

 

Provide and place incidental stone base in accordance with Section 545 of the 2012 Standard Specifications. 

 

Measurement and Payment 

 

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 2012 Standard Specifications. 

 

 

MATERIALS 
(2-21-12) (Rev. 9-18-12) 1005, 1081, 1092 SP10 R01 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 

 

TABLE 1000-1 

REQUIREMENTS FOR CONCRETE 
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8

 d
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s Maximum Water-Cement Ratio 

Consistency Max. 

Slump 
Cement Content 

Air-Entrained 

Concrete 

Non Air-Entrained 

Concrete 

V
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ed
 

N
o

n
- 

V
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t

ed
 Vibrated Non- Vibrated 

Rounded 

Aggre-gate 

Angular 

Aggre-gate 

Rounded 

Aggre-gate 

Angular 

Aggre-gate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 

AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 

7-9 wet 
- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 - 

B Slip Formed 2,500 0.488 0.567 - - 1.5 - 508 - - - 
Sand Light-

weight 
4,500 - 0.420 - - 4 - 715 - - - 

Latex 

Modified 
3,000 7 day 0.400 0.400 - - 6 - 658 - - - 

Flowable Fill 
excavatable 

150 max. 

at 56 days 
as needed as needed as needed as needed - Flow-able - - 40 100 

Flowable Fill 
non-excavatable 

125 as needed as needed as needed as needed - Flow-able - - 100 as needed 
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Pavement 

4,500 
design, field 

650 flexural, 

design only 

0.559 0.559 - - 

1.5 
slip 

form 

3.0 
hand 

place 

- 526 - - - 

Precast 
See Table 

1077-1 
as needed as needed - - 6 as needed as needed as needed as needed as needed 

Prestress per contract 
See Table 

1078-1 

See Table 

1078-1 
- - 8 - 564 as needed - - 

 
Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace with the following: 
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following: 

 

TABLE 1078-1 

REQUIREMENTS FOR CONCRETE 

Property 

28 Day Design 

Compressive Strength  

6,000 psi or less 

28 Day Design 

Compressive Strength  

greater than 6,000 psi 

Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third sentences of the description for Type 3A. 

 

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph with the following: 

 

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other fixtures in hardened concrete, the 

manufacturer shall submit test results showing that the bonding system will obtain 125% of the specified required yield strength of the 

fixture.  Furnish certification that, for the particular bolt grade, diameter and embedment depth required, the anchor system will not fail 

by adhesive failure and that there is no movement of the anchor bolt.  For certification and anchorage, use 3,000 psi as the minimum 

Portland cement concrete compressive strength used in this test.  Use adhesives that meet Section 1081. 

 

List the properties of the adhesive on the container and include density, minimum and maximum temperature application, setting time, 

shelf life, pot life, shear strength and compressive strength. 

 

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle. 

 

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace Table 1092-3 Minimum Coefficient of 

Retroreflection for NC Grade A with the following: 

 

TABLE 1092-3 

MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A 

(Candelas Per Lux Per Square Meter) 

Observation Angle, 

degrees 

Entrance Angle, 

degrees W
h

it
e
 

Y
el

lo
w

 

G
re

en
 

R
ed

 

B
lu

e Fluorescent Yellow 

Green 

Fluorescent 

Yellow 

0.2 -4.0 525 395 52 95 30 420 315 

0.2 30.0 215 162 22 43 10 170 130 

0.5 -4.0 310 230 31 56 18 245 185 

0.5 30.0 135 100 14 27 6 110 81 

1.0 -4.0 120 60 8 16 3.6 64 48 

1.0 30.0 45 34 4.5 9 2 36 27 
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SELECT MATERIAL, CLASS III, TYPE 3 
(1-17-12) 1016, 1044 SP10 R05 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 10-39, Article 1016-3, CLASS III, add the following after line 14: 

 

Type 3 Select Material 

 

Type 3 select material is a natural or manufactured fine aggregate material meeting the following gradation requirements and as 

described in Sections 1005 and 1006: 

 

Percentage of Total by Weight Passing 

3/8

" 
#4 #8 #16 #30 #50 

#10

0 

#20

0 

100 
95-

100 

65-

100 
35-95 15-75 5-35 0-25 0-8 

 

Page 10-39, Article 1016-3, CLASS III, line 15, replace “either type” with “Type 1, Type 2 or Type 3”. 
 

Page 10-62, Article 1044-1, line 36, delete the sentence and replace with the following: 
 

Subdrain fine aggregate shall meet Class III select material, Type 1 or Type 3. 

 

Page 10-63, Article 1044-2, line 2, delete the sentence and replace with the following: 
 

Subdrain coarse aggregate shall meet Class V select material. 

 

 

PAVING INTERSECTIONS 
(7-1-95) (Rev. 8-21-12) 610 SP6 R67BR 

 

Condition, prime, and surface all unpaved intersections back from the edge of the pavement on the main line of the project a minimum 

distance of 50 feet.  The pavement placed in the intersections shall be of the same material and thickness placed on the mainline of the 

project. 
 

Resurface all paved intersections back to the ends of the radii, or as directed by the Engineer. 
 

Widen the pavement on curves as directed by the Engineer. 

 

 

 

MAJOR CONTRACT ITEMS 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (See Articles 101 and 104-5 of the 2012 Standard 

Specifications): 

 

Line # Description 

17 Asphalt Concrete Base Course, B25.0B 

18 Asphalt Concrete Surface Course, S9.5B 

19 Asphalt Concrete Surface Course, SF9.5A 
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SPECIALTY ITEMS 
(7-1-95) 108-6 RG34 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 2012 Standard Specifications). 

  

Line # Description 

24-25 Thermoplastic pavement markings 

26-30 Erosion Con trol 

  

  

 

 

CORRUGATED ALUMINUM ALLOY PIPE ARCH 
 

Perform the required aluminum alloy pipe arch construction in accordance with the 2012 Standard Specifications and this Special 

Provision. 
 

The work covered by this special provision consists of furnishing all labor, equipment, materials and a manufacturer representative on 

site, to install the aluminum alloy pipe arch as indicated on the plans and Standard Specifications. 
 

Design of the aluminum alloy pipe arch shall be the responsibility of the Contractor and shall comply with the latest AASHTO design 

specifications and requirements.  The Contractor shall submit, fourteen (14) days prior to commencing work at each site, two sets of 

detailed plans and design calculations that have been checked and sealed by a North Carolina Registered Professional Engineer. The 

plans should be submitted to the Engineer. 
 

Payment will be made under: 

 

Pay Item Pay Unit 

 

Generic Pipe Item (95” x 67” x 60’Corrugated Aluminum Alloy Pipe Arch, .135 

Thickness)  

 

    Each 
  

 

 

 

 

 

 

GENERAL ALUMINUM ALLOY PIPE ARCH REQUIREMENTS 

 
All items are incidental to aluminum alloy pipe arch: 

 

 All materials shall meet the requirements of the 2012 Standard Specifications. 

 

 Pipe material shall be made of aluminum alloy and in dimensions per the standard specifications and hydraulic 

recommendations. 

 

 Poor quality of workmanship of any materials supplied will constitute grounds for the pipe being rejected. 

 

 Manufacturer’s representative, with at least two (2) years of experience in the installation of the type of pipe, is required to 

provide technical assistance with the assembly of structure and headwalls as well as being on site during the installation and 

backfilling of pipe with headwalls through completion. 

 

 Detailed shop drawings and design calculations shall be submitted for acceptance. The supplier shall provide a design that meets 

the requirements of AASHTO and is sealed by a NC registered Professional Engineer. 

 

 Headwall locations shall be at or beyond the shoulder point, (if required). 
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 All headwalls shall be constructed in accordance with plans, (if required).. 

 

 Aluminum alloy pipe arch invert elevations shall be 1’ below streambed.  

 

 Headwall foundation shall be undercut and backfilled with #57 stone 1’ below bottom of headwall elevation, (if required)..  

 

 Pipe is to be fully welded inside and out to headwalls using two root welds and two finish welds on either side of the wall.  All 

finish welds are to be ground to a smooth finish. 

 

 Headwall and pipe are to be reinforced per AASHTO specifications and structural engineer's requirements, (if required). 

 

 All hardware including nuts, bolts, washers, rods, etc. shall be hot dipped galvanized. 

 

 A 2’ wide band and a continuous 3/8" thick x 2' wide flat gasket made of closed cell neoprene rubber which upon assembly 

provides a watertight seal at each joint will be required. 

 

 All holes or tears in the pipe must be repaired prior to backfilling. 

 

 Pipe bed will be undercut and backfilled with #57 stone 1’ below pipe invert elevations. Work for pipe bed undercut and #57 

Stone will be incidental to the pipe installation. 

 

 Prepare the pipe foundation in accordance with the applicable method as shown in the contract documents, true to line and grade 

and uniformly firm. Encapsulate the Aluminum Alloy Pipe Arch and #57 stone with foundation conditioning geotextile, as 

shown on Installation Detail. The foundation conditioning geotextile that encapsulates the Aluminum Alloy Pipe Arch and #57 

stone, as shown on the installation detail, shall be considered incidental. Overlap all transvers and longitudinal joints in the 

geotextile at least 18”.  Maintain the pipe foundation in dry condition. 

 

 Backfill material outside of the encapsulating foundation conditioning geotextile shall be considered incidental as described in 

Section 300 of the 2012 Standard Specifications, (see Installation Detail).  

 

 Supplier to include all necessary wale beams, headwall cap, continuous flat gaskets and galvanized steel tieback rods with dma 

plates and adjustable hot dip galvanized turnbuckles. 

 

 Pipe sections and bands shall be assembled and alphanumerically / alignment match-marked at the plant site before shipping to 

verify fit. 

 

 Pipe manufacturer must provide certification of the measured dimensions of the pipe, bands and the continuous flat gaskets. 

Certification must state that the bands and the gaskets have been pre-fitted and will securely tighten around the supplied pipe.  

Certification of the dimensions must be signed by the manufacturer’s representative and dated. 

 

 EXAMPLE: Supplied pipe measures ____ inches in diameter. Supplied bands and the continuous flat gaskets measure ____ 

inches in length and will securely fasten pipe sections, without field modification. 

 Signature: _____________________________   Date: ___________ 
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NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 
 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer Services, Seed Testing Laboratory.  

When said samples are collected, the vendor shall supply an independent laboratory report for each lot to be tested.  Results from seed 

so sampled shall be final.  Seed not meeting the specifications shall be rejected by the Department of Transportation and shall not be 

delivered to North Carolina Department of Transportation warehouses.  If seed has been delivered it shall be available for pickup and 

replacement at the supplier’s expense. 
 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed Testing Laboratory, that 

would cause the label to reflect as otherwise specified herein shall be rejected by the North Carolina Department of Transportation. 
 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed, Itchgrass, Serrated Tussock, 

Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above 

weed species on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will NOT be allowed for 

the above noxious weeds except for Wild Onion and Wild Garlic. 
 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  However, for the purpose of 

figuring pure live seed, the found pure seed and found germination percentages as reported by the North Carolina Department of 

Agriculture and Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 
 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   
 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, Centipede and Fine or Hard Fescue 

shall not contain more than 5% inert matter whereas a maximum of 2% inert matter will be allowed on all other kinds of seed.  In 

addition, all seed shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination rate as tested by 

the North Carolina Department of Agriculture shall not fall below 70%, which includes both dormant and hard seed.  Seed shall be 

labeled with not more than 7%, 5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are verified.  Pure live seed 

percentages will be applied in a verified shortage situation.  Those purchase orders of deficient seed lots will be credited with the 

percentage that the seed is deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 144 restricted noxious 

weed seed per pound.  Seed less than 83% pure live seed will not be approved. 

 

 Sericea Lespedeza 

 Oats (seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum 144 restricted noxious weed 

seed per pound.  Seed less than 78% pure live seed will not be approved. 
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 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 

 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 144 restricted noxious 

weed seed per pound.  Seed less than 76% pure live seed will not be approved. 

 

 Common or Sweet Sundangrass 

 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 144 restricted noxious 

weed seed per pound.  Seed less than 74% pure live seed will not be approved. 

 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 144 noxious weed seed 

per pound.  Seed less than 70% pure live seed will not be approved. 

 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; maximum 5% inert matter; 

maximum 144 restricted noxious weed seed per pound. 

 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 

 

STABILIZATION REQUIREMENTS 
(11-4-11) S-2 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-010000 general construction permit 

effective August 3, 2011 issued by the North Carolina Department of Environment and Natural Resources Division of Water Quality.  

Temporary or permanent ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, with the 

following exceptions in which temporary or permanent ground cover shall be provided in 14 calendar days from the last land-

disturbing activity: 
 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 
 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no exceptions for slope grades or 

lengths.  High Quality Water Zones (HQW) Zones are defined by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  

Temporary and permanent ground cover stabilization shall be achieved in accordance with the provisions in this contract and as 

directed. 
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SEEDING AND MULCHING 
 

(East Crimp) 
 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as stated below.  During periods 

of overlapping dates, the kind of seed to be used shall be determined.  All rates are in pounds per acre. 
 

All Roadway Areas 
 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 
 

Waste and Borrow Locations 
 

March 1 - August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 
 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon Engineer’s request. 
 

Approved Tall Fescue Cultivars 
 

2
nd

 Millennium Duster Magellan Rendition 

Avenger Endeavor Masterpiece Scorpion 

Barlexas Escalade Matador Shelby 

Barlexas II Falcon II, III, IV & V Matador GT Signia 

Barrera Fidelity Millennium Silverstar 

Barrington Finesse II Montauk Southern Choice II 

Biltmore Firebird Mustang 3 Stetson 

Bingo Focus Olympic Gold Tarheel 

Bravo Grande II Padre Titan Ltd 

Cayenne Greenkeeper Paraiso Titanium 

Chapel Hill Greystone Picasso Tomahawk 

Chesapeake Inferno Piedmont Tacer 

Constitution Justice Pure Gold Trooper 

Chipper Jaguar 3 Prospect Turbo 

Coronado Kalahari Quest Ultimate 

Coyote Kentucky 31 Rebel Exeda Watchdog 

Davinci Kitty Hawk Rebel Sentry Wolfpack 

Dynasty Kitty Hawk 2000 Regiment II  

Dominion Lexington Rembrandt  
 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and add 20# of Sericea Lespedeza from 

January 1 - December 31. 
 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 1-2-2 ratio is maintained and the rate 

of application adjusted to provide the same amount of plant food as a 10-20-20 analysis and as directed. 
 

All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt tack shall not be allowed on this 

project. 
 

CRIMPING STRAW MULCH 
 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be maintained or allowed during 

construction.  In areas within six feet of the edge of pavement, straw is to be applied and then crimped. After the crimping operation is 

complete, an additional application of straw shall be applied and immediately tacked with a sufficient amount of undiluted emulsified 

asphalt. 
 

Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 
 

Crimping equipment including power source shall be subject to the approval of the Engineer providing that maximum spacing of 

crimper blades shall not exceed 8". 
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WATTLES WITH POLYACRYLAMIDE (PAM) 
(10-19-10) (Rev. 1-17-12) 1060,1630,1631 T2 

 

Description 

 

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles are used on slopes or channels to 

intercept runoff and act as a velocity break.  Wattles are to be placed at locations shown on the plans or as directed.  Installation shall 

follow the detail provided in the plans and as directed.  Work includes furnishing materials, installation of wattles, matting installation, 

PAM application, and removing wattles. 

 

Materials 

 

Wattle shall meet the following specifications: 

 

100% Curled Wood(Excelsior) Fibers 

Minimum Diameter 12 in. 

Minimum Density 2.5 lb/ft
3
 +/- 10% 

Net Material Synthetic 

Net Openings 1 in. x 1 in. 

Net Configuration Totally Encased 

Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 

Stakes shall be used as anchors. 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross section.  One end of the stake must be 

sharpened or beveled to facilitate driving down into the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the 2012 Standard Specifications, or shall meet specifications provided 

elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in length with a throat of 1" in width. 

 

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  Soil samples shall be obtained in 

areas where the wattles will be placed, and from offsite material used to construct the roadway, and analyzed for the appropriate PAM 

flocculant to be utilized with each wattle.  The PAM product used shall be listed on the North Carolina Department of Environment 

and Natural Resources (NCDENR) Division of Water Quality (DWQ) web site as an approved PAM product for use in North 

Carolina. 

 

Construction Methods 

 

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the end of each section of wattle.  A 

minimum of 4 stakes shall be installed on the downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, 

and according to the detail.  Install a minimum of 2 stakes on the upstream side of the wattle according to the detail provided in the 

plans.  Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. projecting from the top of the wattle.  Drive 

stakes at an angle according to the detail provided in the plans. 

 

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes and according to the detail 

provided in the plans and as directed.  Overlap adjoining sections of wattles a minimum of 6 in. 

 

Installation of matting shall be in accordance with the detail provided in the plans, and in accordance with Article 1631-3 of the 2012 

Standard Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a rate of 2 ounces per wattle, and 1 

ounce of PAM on matting on each side of the wattle.  PAM applications shall be done during construction activities after every rainfall 

event that is equal to or exceeds 0.50 in. 
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The Contractor shall maintain the wattles until the project is accepted or until the wattles are removed, and shall remove and dispose of 

silt accumulations at the wattles when so directed in accordance with the requirements of Section 1630 of the 2012 Standard 

Specifications. 

 

Measurement and Payment 

 

Wattles will be measured and paid for by the actual number of linear feet of wattles which are installed and accepted.  Such price and 

payment will be full compensation for all work covered by this section, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to install the Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the 2012 Standard Specifications, or in accordance with 

specifications provided elsewhere in this contract. 

 

Polyacrylamide (PAM) will be measured and paid for by the actual weight in pounds of PAM applied to the wattles.  Such price and 

payment will be full compensation for all work covered by this section, including, but not limited to, furnishing all materials, labor, 

equipment and incidentals necessary to apply the Polyacrylamide (PAM). 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Polyacrylamide (PAM) Pound 

Wattle Linear Foot 

 

 

 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 

(3-18-03) Z-04a 
 

Within quarantined area 
 

This project may be within a county regulated for plant and/or pests.  If the project or any part of the Contractor's operations is located 

within a quarantined area, thoroughly clean all equipment prior to moving out of the quarantined area.  Comply with federal/state 

regulations by obtaining a certificate or limited permit for any regulated article moving from the quarantined area. 
 

Originating in a quarantined county 
 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States Department of Agriculture.  Have the 

certificate or limited permit accompany the article when it arrives at the project site. 
 

Contact 
 

Contact the N.C. Department of Agriculture/United States Department of Agriculture at 1-800-206-9333, 919-733-6932, or 

http://www.ncagr.com/plantind/ to determine those specific project sites located in the quarantined area or for any regulated article 

used on this project originating in a quarantined county. 
 

Regulated Articles Include 
 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other articles.  This includes 

movement of articles listed above that may be associated with cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector to present a hazard of 

spreading imported fire ant, gypsy moth, witchweed or other noxious weeds. 
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BORROW EXCAVATION (Truck Measurement) 
(7-1-95) 230 SP2 R57 

 

The borrow material used on this project will be measured for payment by truck measurement as provided in Article 230-5 of the 

2012 Standard Specifications. 

 
 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 
2-20-07  RG 181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric turbidity unit) in streams not 

designated as trout waters and 10 NTUs in streams, lakes or reservoirs designated as trout waters.  For lakes and reservoirs not 

designated as trout waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background 

conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream turbidity levels into 

compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural background conditions.  If 

the background turbidity measurements exceed the standard, operation of the pit and discharge can continue as long as the 

stream turbidity levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling locations 30 minutes after startup 

and at a minimum, one additional sampling of all sampling locations during that 24-hour period in which the borrow pit is 

discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the Standard Specifications, the Contractor shall define the point at 

which the discharge enters into the State’s surface waters and the appropriate sampling locations.  Sampling locations shall include 

points upstream and downstream from the point at which the discharge enters these waters.  Upstream sampling location shall be 

located so that it is not influenced by backwater conditions and represents natural background conditions.  Downstream sampling 

location shall be located at the point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced into jurisdictional wetlands.  Any 

time visible sedimentation (deposition of sediment) on the wetland surface is observed, the dewatering activity will be suspended until 

turbidity levels in the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of wetland surfaces 

from suspended clay particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No activities shall occur 

in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be maintained in a log within the project 

records.  Records will include, at a minimum, turbidity test results, time, date and name of sampler.  Should the Department’s test 

results exceed those of the Contractor’s test results, an immediate test shall be performed jointly with the results superceding the 

previous test results of both the Department and the Contractor.  

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 

http://www.ncdot.org/doh/preconstruct/ps/contracts/letting.html to plan, design, construct, and maintain BMPs to address water quality 

standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I methods are noncompensatory 

and shall be used when needed to meet the stream turbidity standards.  Tier II Methods are also noncompensatory and are options that 

may be needed for protection of rare or unique resources or where special environmental conditions exist at the site which have led to 

additional requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer 

Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor exhaust all Tier I 

http://www.ncdot.org/doh/preconstruct/ps/contracts/letting.html
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Methods on a site exclusive of rare or unique resources or special environmental conditions, Tier II Methods may be required by 

regulators on a case by case basis per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and develop the bid for the project.  

CEC values exceeding 15 milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be avoided 

when dewatering into surface water is proposed.  

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

 

SHOULDER RECONSTRUCTION PER SHOULDER MILE 
(11-16-10) (Rev. 8-21-12) 560 SP1 R07FR 

 

Description 

 

This work consists of reconstructing each shoulder (including median shoulders as applicable) in accordance with Standard Drawing 

No. 560.01 and 560.02 of the 2012 Roadway Standard Drawings except that the rate of slope and width will be as shown on typical 

section, or to the existing shoulder point, whichever is nearer, as long as the desired typical is achieved, and when completed, seeding 

and mulching.  This work shall be performed immediately after the resurfacing operations are complete as directed by the Engineer. 

 

Materials 

 

The Contractor shall furnish all earth material necessary for the construction of the shoulders in accordance with Section 1019 of the 

2012 Standard Specifications.  All soil is subject to test and acceptance or rejection by the Engineer. 

 

Construction Methods 

 

Obtain material from within the project limits or approved borrow source.  Prior to adding borrow material, the existing shoulder shall 

be scarified to provide the proper bond and shall be compacted to the satisfaction of the Engineer. 

 

Any excess material generated by the shoulder reconstruction shall be disposed of by the Contractor in an approved disposal site. 

 

Measurement and Payment 

 

Shoulder Reconstruction will be measured and paid as the actual number of miles of shoulders that have been reconstructed.  

Measurement will be made along the surface of each shoulder to the nearest 0.01 of a mile.  Such price will include disposing of any 

excess material in an approved disposal site, and for all labor, tools, equipment, and incidentals necessary to complete the work.   

 

Borrow Excavation will be paid in accordance with Section 230 of the 2012 Standard Specifications for earth material furnished by 

the Contractor.  The requirements of Article 104-5 of the 2012 Standard Specifications pertaining to revised contract prices for 

overrunning minor items will not apply to the item of Borrow Excavation.  

 

Incidental Stone Base will be measured and paid as provided in Article 545-6 of the 2012 Standard Specifications. 

 

Seeding and Mulching will be measured and paid as shown elsewhere in the contract documents. 

 

Payment will be made under: 

 

Pay Item                Pay Unit 
 

Shoulder Reconstruction Shoulder Mile 

Borrow Excavation Cubic Yard 
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION 

 
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting sedimentation and turbidity 

of surface waters.  Comply with the requirements herein regardless of whether or not a National Pollution discharge Elimination 

System (NPDES) permit for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion and Sediment 

Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to manage the Contractor and 

subcontractor operations, insure compliance with Federal, State and Local ordinances and regulations, and manage the 

Quality Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that increases the potential for soil 

erosion or the possible sedimentation and turbidity of surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or sediment/stormwater control 

practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment control/stormwater component of 

reclamation plans and, if applicable, for the design of the project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be Level II and responsible 

for ensuring the erosion and sediment control/stormwater plan is adequately implemented and maintained on the project and 

for conducting the quality control program.  The Certified Supervisor shall be on the project within 24 hours notice from 

initial exposure of an erodible surface to the project’s final acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion and sediment 

control/stormwater measures are fully executed for each operation and in a timely manner over the duration of the 

contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and sediment control/stormwater preventive 

measures are conformed to at each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) Inspection Record and 

submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings of the NPDES inspection and 

other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for the Contractor’s temporary work 

not shown on the plans, such as, but not limited to work platforms, temporary construction, pumping 

operations, plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, dewatering, and any temporary 

work conducted by the Contractor in jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to any suspension of the 

work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on resolution of erosion and 

sediment control/stormwater issues due to the Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any location where sediment 

leaves the Right-of-Way. 
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(k) Have available a set of erosion and sediment control/stormwater plans that are initialed and include the 

installation date of Best Management Practices.  These practices shall include temporary and permanent 

groundcover and be properly updated to reflect necessary plan and field changes for use and review by 

Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater permit (NCS000250) 

outlines certain objectives and management measures pertaining to construction activities.  The permit references 

NCG010000, General Permit to Discharge Stormwater under the NPDES, and states that the Department shall 

incorporate the applicable requirements into its delegated Erosion and Sediment Control Program for construction 

activities disturbing one or more acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  Some of the requirements are, but are 

not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground waters of the state, i.e. from 

equipment operation/maintenance, construction materials, concrete washout, chemicals, litter, fuels, 

lubricants, coolants, hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater discharge outfalls at least once 

every 7 calendar days, twice weekly for construction related Federal Clean Water Act, Section 303(d) 

impaired streams with turbidity violations, and within 24 hours after a significant rainfall event of 0.5 inch 

that occurs within a 24 hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation Estimate website to 

maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review by Department and 

Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure for Monitoring Borrow Pit 

Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment control/stormwater awareness, the 

Department’s NPDES Stormwater Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will notify the Division of Water 

Quality Regional Office within 24 hours of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, prevent sedimentation and follow 

provisions/conditions of permits.  The quality control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion and sediment 

control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment control/stormwater personnel are not 

available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES permit for problem areas 

identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize disturbed areas with mulch/seed 

or vegetative cover on a section-by-section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate and where required for turbidity 

and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no longer necessary as agreed upon 

by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject to review by the Engineer.  

Maintain NPDES inspection records and make records available at all times for verification by the 

Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed herein during the respective 

construction activities to control erosion, prevent sedimentation and follow permit provisions: 
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(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II Foreman.  This person shall be 

onsite whenever construction activities as described above are taking place.  This request shall be approved by the Engineer 

prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple construction activities on small bridge or 

culvert replacement projects.  This request shall be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the following erosion and sediment 

control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for a Level I Installer, provided 

the Level II Foreman is not tasked to another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer on the erosion and sediment 

control/stormwater component of all reclamation plans and if applicable, the certification number of the Level III-A Certified 

Designer on the design of the project erosion and sediment control/stormwater plan. 

 

Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers and 

Certified Designer and notify the Engineer of changes in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the ethical responsibility to fully disclose any 

reprimand or dismissal of an employee resulting from improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, Certified Foremen, Certified 

Installers and Certified Designer may be revoked or suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 

Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 
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(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate Head of the company that 

employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent revocation of certification by 

responding, in writing, to the Chief Engineer within 10 calendar days after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on the date specified on the 

certified notice.  Failure to appeal within the time specified will result in a waiver of all future appeal rights regarding the adverse 

action taken.  The certificant will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  Decision of the Chief Engineer will 

be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written examination and any proficiency 

examination, at the conclusion of the specified suspension period, prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer will be 

incidental to the project for which no direct compensation will be made. 

 

EROSION AND STORMWATER CONTROL FOR SHOULDER CONSTRUCTION AND 

RECONSTRUCTION 
(11-16-10) (Rev. 8-21-12) 105-16, 225-2, Division 16 SP16 R03R 
 

Land disturbing operations associated with shoulder construction/reconstruction may require erosion and sediment control/stormwater 

measure installation.  National Pollutant Discharge Elimination System (NPDES) inspection and reporting may be required. 
 

Erosion control measures shall be installed per the erosion control detail in any area where the vegetated buffer between the disturbed 

area and surface waters (streams, wetlands, or open waters) or drainage inlet is less than 10 feet.  The Engineer may reduce the 

vegetated buffer threshold for this requirement to a value between 5 and 10 feet.  Erosion control measures shall be spot checked every 

14 days until permanent vegetative establishment. 
 

In areas where shoulder construction/reconstruction includes disturbance or grading on the front slope or to the toe of fill, relocating 

ditch line or backslope, or removing vegetation from the ditch line or swale, NPDES inspection and monitoring are required every 14 

days or within 24 hours of a rainfall event of 0.5" or greater.  Maintain daily rainfall records.  Install erosion control measures per 

detail. 
 

In areas where the vegetated buffer is less than 10 feet between the disturbed area and waters of the State classified as High Quality 

Water (HQW), Outstanding Resource Water (ORW), Critical Areas, or Unique Wetlands, NPDES inspection and monitoring are 

required every 14 days or within 24 hours of a rainfall event of 0.5" or greater.  The Engineer may reduce the vegetated buffer 

threshold for this requirement to a value between 5 and 10 feet.  The plans or provisions will indicate the presence of these water 

classifications.  Maintain daily rainfall records.  Install erosion control measures per detail. 
 

Land disturbances hardened with aggregate materials receiving sheet flow are considered  

non-erodible. 
 

Sites that require lengthy sections of silt fence may substitute with rapid permanent seeding and mulching as directed by the Engineer. 
 

NPDES documentation shall be performed by a Level II Erosion and Sediment Control/Stormwater certificate holder. 
 

Materials used for erosion control will be measured and paid as stated in the contract. 
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MINIMUM WAGES 
(7-21-09) Z-5 
 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall pay wages at the rate of not 

less than SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each of his employees, wages at a 

rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 

The minimum wage paid to all skilled labor employed on this contract shall be SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 
 

The minimum wage paid to all intermediate labor employed on this contract shall be SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 
 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN DOLLARS AND TWENTY FIVE 

CENTS ($7.25) per hour. 
 

This determination of the intent of the application of this act to the contract on this project is the responsibility of the 

Contractor. 
 

The Contractor shall have no claim against the Department of Transportation for any changes in the minimum wage laws, Federal or 

State.  It is the responsibility of the Contractor to keep fully informed of all Federal and State Laws affecting his contract. 

 
 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 7-21-09) Z-10 
 

Description 
 

The North Carolina Department of Transportation will administer a custom version of the Federal On-the-Job Training (OJT) Program, 

commonly referred to as the Alternate OJT Program.  All contractors (existing and newcomers) will be automatically placed in the 

Alternate Program.  Standard OJT requirements typically associated with individual projects will no longer be applied at the project 

level.  Instead, these requirements will be applicable on an annual basis for each contractor administered by the OJT Program 

Manager. 
 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this provision and the On-the-Job 

Training Program Manual. 
 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately funded projects located in North 

Carolina.  However, priority shall be given to training employees on NCDOT Federal-Aid funded projects. 
 

Minorities and Women 
 

Developing, training and upgrading of minorities and women toward journeyman level status is a primary objective of this special 

training provision. Accordingly, the Contractor shall make every effort to enroll minority and women as trainees to the extent that such 

persons are available within a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, to 

discriminate against any applicant for training, whether a member of a minority group or not. 
 

Assigning Training Goals 
 

The Department, through the OJT Program Manager, will assign training goals for a calendar year based on the contractors' past three 

years’ activity and the contractors' anticipated upcoming year’s activity with the Department.  At the beginning of each year, all 

contractors eligible will be contacted by the Department to determine the number of trainees that will be assigned for the upcoming 

calendar year.  At that time the Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job 

training program for the calendar year.  This agreement will include a specific number of annual training goals agreed to by both 

parties.  The number of training assignments may range from 1 to 15 per contractor per calendar year.  The Contractor shall sign an 

agreement to fulfill their annual goal for the year.  A sample agreement is available at www.ncdot.org/business/ocs/ojt/. 
 

Training Classifications 
 

The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the construction craft/operator 

positions.  Preference shall be given to providing training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

http://www.ncdot.org/business/ocs/ojt/
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Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training requirements that may be used by the 

contractors.  However, the classifications established are not all-inclusive.  Where the training is oriented toward construction 

applications, training will be allowed in lower-level management positions such as office engineers and estimators.  Contractors shall 

submit new classifications for specific job functions that their employees are performing.  The Department will review and recommend 

for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications shall meet the following 

requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill classification needs, and 

 

The number of training hours specified in the training classification is consistent with common practices and provides enough 

time for the trainee to obtain journeyman level status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains primary responsibility for 

meeting the training and this provision is made applicable to the subcontract.  However, only the Contractor will receive credit towards 

the annual goal for the trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.  The 

number of trainees shall be distributed among the work classifications on the basis of the contractor’s needs and the availability of 

journeymen in the various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully completed a training course leading 

to journeyman level status or in which they have been employed as a journeyman.  
 

Records and Reports 
 

The Contractor shall maintain enrollment, monthly and completion reports documenting company compliance under these contract 

documents.  These documents and any other information as requested shall be submitted to the OJT Program Manager.  
 

Upon completion and graduation of the program, the Contractor shall provide each trainee with a certification Certificate showing the 

type and length of training satisfactorily completed.  
 

Trainee Interviews 
 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted by the OJT program staff.  
 

Trainee Wages 
 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing minimum journeyman 

wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 
 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the minimum hourly wage rate 

that will satisfy both the NC Department of Labor (NCDOL) and the Department. 
 

Achieving or Failing to Meet Training Goals 
 

The Contractor will be credited for each trainee employed by him on the contract work who is currently enrolled or becomes enrolled 

in an approved program and who receives training for at least 50 percent of the specific program requirement.  Trainees will be 

allowed to be transferred between projects if required by the Contractor’s scheduled workload to meet training goals. 
 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the NCDOT’s Bidders List.  
 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract documents. 
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ERRATA 
(1-17-12) (Rev. 9-18-12) Z-4 

 

Revise the 2012 Standard Specifications as follows: 

 

Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-25”. 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  Line 1, replace “(4) Buffer Zone” 

with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for 

Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with “(4) Approval”. 

 

Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”. 

 

Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, replace “30” with “45”. 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of P0.075/Pbe Ratio with “1.0”. 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

 

Division 10 

Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability (Retained Strength) of Type 5 geotextiles 

with “70%”. 

 

Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with “POLYUREA”. 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 

 

Division 15 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the following:  

 

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace with “shall be performed”. 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 

Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with “1631.01”. 
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LISTING OF MBE & WBE SUBCONTRACTORS 
Sheet ________ of  __________ 

 

FIRM NAME AND ADDRESS 
MBE or 

WBE 
ITEM NO. ITEM DESCRIPTION 

* AGREED 

UPON UNIT 

PRICE 

** DOLLAR VOLUME OF ITEM 

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

     

 

* The Dollar Volume shown in this column shall be the Actual Price 

Agreed Upon by the Prime Contractor and the MBE and/or WBE 

subcontractor, and these prices will be used to determine the 

percentage of the MBE and/or WBE participation in the contract. 

 

** Must have entry even if figure to be entered is zero. 

 

** Dollar Volume of MBE Subcontractor $ ____________ 

MBE Percentage of Total Contract Bid Price   ____________ % 

** Dollar Volume of WBE Subcontractor $ ____________ 

WBE Percentage of Total Contract Bid Price   ____________ % 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   

Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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4-19-11 

 

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 

employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 

three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 

another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with 

the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your entire 

organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 

organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 

 

 
Address as Prequalified 

 

 

Attest  By  
Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 

Select appropriate title  Select appropriate title 

   

   

   

Print or type Signer's name  Print or type Signer's name 

   

   

  CORPORATE SEAL 

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20__. 

 

 
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

PARTNERSHIP 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, 

agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in 

restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating 

N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees or 

subcontractors and is not bidding for the benefit of another contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification 

also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a 

contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 

you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 

accepted, or promised by any employees of your organization. 

 

SIGNATURE OF CONTRACTOR 
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 

 By  
Signature of Witness  Signature of Partner 

 

 

   
Print or type Signer's name  Print or type Signer's name 

 

 
 

 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20__. 

 

 
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

LIMITED LIABILITY COMPANY 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, 

agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in 

restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating 

N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees or 

subcontractors and is not bidding for the benefit of another contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification 

also includes any required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a 

contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 

you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 

accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full Name of Firm 

 

 
Address as Prequalified 

 

 
 

 

   
Signature of Witness  Signature of Member/Manager/Authorized Agent 

  Select appropriate title 

   
   

Print or type Signer's name  Print or type Signer's Name 

 

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20__. 

 

 
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 



DA00137                                                                                                                                                                                  STATE  

 49 

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee of the bidder 

has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid 

or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 

bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws of the United States in 

accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required statements concerning exceptions that are 

applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with the State, or from 

any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your entire organization and its employees or 

agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 

SIGNATURE OF CONTRACTOR 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On Line (1), fill in the name 

of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the appropriate manner.  On Line (3), print or type the 

name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill in the name of the third joint venturer, if applicable and execute below 

in the appropriate manner. 
 

(1)  

 Name of Joint Venture 

(2)  

 Name of Contractor 

  

 Address as Prequalified 
    

 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 
    

 If Corporation, affix Corporate Seal and  

    
(3)  

 Name of Contractor 
  

 Address as Prequalified 
    

 Signature of Witness or Attest By Signature of Contractor 
    

 Print or type Signer's name  Print or type Signer's name 
    
  

 If  Corporation, affix Corporate Seal and  
    

(4)  

 Name of Contractor (for 3 Joint Venture only) 
  

 Address as Prequalified 

    

    

 Signature of Witness or Attest By Signature of Contractor 

    

 Print or type Signer's name  Print or type Signer's name 

    
  

If  Corporation, affix Corporate Seal   

NOTARY SEAL NOTARY SEAL NOTARY SEAL 

Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 

Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  

_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 

____________________________________ ____________________________________ ____________________________________ 

Signature of Notary Public Signature of Notary Public Signature of Notary Public 

of ____________________________County of ____________________________County of ____________________________County 

State of ______________________________ State of _______________________________ State of ______________________________ 

My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, 

agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in 

restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating 

N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees or 

subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 

under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification 

also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a 

contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 

you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 

accepted, or promised by any employees of your organization. 
 

 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   

  Individual name 

   

Trading and doing business as   

  Full name of Firm 

   

 
Address as Prequalified 

 

 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20__. 

 

 
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 

employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 

competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 

three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 

another contractor. 

 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws of 

the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required 

statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with 

the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your entire 

organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 

organization. 
 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  
 Print or type Individual name 

 

 
Address as Prequalified 

 

 

  

 Signature of Contractor, Individually 

  

  
 Print or type Signer's Name 

  

  
Signature of Witness  

  

  
Print or type Signer’s name  

 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 

 

_____ day of _____________________ 20__. 
 

 
Signature of Notary Public 

 

of ____________________________County 

 

State of ______________________________ 

 

My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 

 
Conditions for certification: 

 

1. The prequalified bidder shall provide immediate written notice to the Department if at any time the bidder learns that 

his certification was erroneous when he submitted his debarment certification or explanation filed with the 

Department, or has become erroneous because of changed circumstances. 

 

2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, participant, 

person, primary covered transaction, principal, proposal, and voluntarily excluded, as used in this provision, have 

the meanings set out in the Definitions and Coverage sections of the rules implementing Executive Order 12549.  A 

copy of the Federal Rules requiring this certification and detailing the definitions and coverages may be obtained 

from the Contract Officer of the Department. 

 

3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into any lower tier covered 

transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation 

in NCDOT contracts, unless authorized by the Department. 

 

4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he will include the 

Federal-Aid Provision titled Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 

1273) provided by the Department, without subsequent modification, in all lower tier covered transactions. 

 

5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered transaction that he is not 

debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless he knows that the 

certification is erroneous.  The bidder may decide the method and frequency by which he will determine the 

eligibility of his subcontractors. 

 

6. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 

render in good faith the certification required by this provision.  The knowledge and information of a participant is 

not required to exceed that which is normally possessed by a prudent person in the ordinary course of business 

dealings. 

 

7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the bidder knowingly 

enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily 

excluded from participation in this transaction, in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals: 

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 

covered transactions by any Federal department or agency; 

 

b. Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered 

against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or 

performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or 

State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records; 

making false statements; or receiving stolen property; 

 

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or 

local) with commission of any of the offenses enumerated in paragraph b. of this certification; and 

 

d. Have not within a three-year period preceding this proposal had one or more public transactions (Federal, State or 

local) terminated for cause or default. 

 

e. Will submit a revised Debarment Certification immediately if his status changes and will show in his bid proposal an 

explanation for the change in status. 

 

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation with this submittal.  An 

explanation will not necessarily result in denial of participation in a contract. 

 

Failure to submit a non-collusion affidavit and debarment certification will result in the prequalified bidder's bid being 

considered non-responsive. 
 

 

 

 

 

 

Check here if an explanation is attached to this certification. 
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Contract No: DA00137  
 

County: Pasquotank 
 

 

 

 

      ACCEPTED BY THE  

      DEPARTMENT OF TRANSPORTATION 

 

 

 

 

      __________________________________________________ 

         Contract Officer    

 

 

      __________________________________________________ 

        Date 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

Signature Sheet 7 (Bid - Acceptance by Department) 

 

 

 

 

 

 

 

 

 

 

 



DA00137                                                                                                                                                                                  STATE  

 55 

 

North Carolina Department of Transportation 

BID FORM 
WBS Number: 1C.070011and 1C.070040 

Contract Number:  DA00137 

County:  Pasquotank 

Description: Grade, Drain, Base & Pave on SR 1469 And Resurfacing on SR 1361 in Pasquotank County 
 

LINE ITEM # SECT DESCRIPTION QUANTITY UNIT UNIT  

PRICE 

AMOUNT 

BID 

1 0000100000-N 800 MOBILIZATION 
LUMP 

SUM 
LS 

LUMP 

SUM 

 

2 0106000000-E 230 BORROW EXCAVATION 145 CY 
  

3 0318000000-E 300 
FOUNDATION CONDITIONING 

MATERIAL, MINOR STRUCTURES 
130 TON 

  

4 0320000000-E 300 
FOUNDATION CONDITIONING 

GEOTEXTILE 
766 SY 

  

5 0335300000-E 305 18" DRAINAGE PIPE 281 LF 
  

6 0335400000-E 305 24" DRAINAGE PIPE 148 LF 
  

7 0335500000-E 305 30" DRAINAGE PIPE 36 LF 
  

8 0335600000-E 305 36” DRAINAGE PIPE 77 LF 
  

9 0335700000-E 305 42” DRAINAGE PIPE 40 LF 
  

10 0335800000-E 305 48” DRAINAGE PIPE 32 LF 
  

11 0992000000-E SP 

GENERIC PIPE ITEM (95” x 67” x 60’ 

CORRUGATED ALUMINUM ALLOY PIPE 

ARCH, .135 THICKNESS) 

1 EA 

  

12 1121000000-E 520 AGGREGATE BASE COURSE 123 TON 
  

13 1146000000-E 535 CONDITIONING EXISTING BASE 8 MSY 
  

14 1220000000-E 545 INCIDENTAL STONE BASE 200 TON 
  

15 1245000000-E SP SHOULDER RECONSTRUCTION 6.36 SMI 
  

16 1275000000-E 600 PRIME COAT 2,710 GAL 
  

17 1489000000-E 610 
ASPHALT CONCRETE BASE COURSE, 

TYPE B25.0B 
1,413 TON 

  

18 1519000000-E 610 
ASPHALT CONCRETE SURFACE 

COURSE. TYPE S9.5B 
961 TON 

  

19 1525000000-E 610 
ASPHALT CONCRETE SURFACE 

COURSE, TYPE SF9.5A 
2,552 TON 

  

20 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 291 TON 
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BID FORM CONT. 
 

 

LINE ITEM # SECT DESCRIPTION QUANTITY UNIT UNIT  

PRICE 

AMOUNT 

BID 

21 1693000000-E 654 
ASPHALT PLANT MIX, PAVEMENT 

REPAIR 
126 TON 

  

22 3649000000-E 876 RIP RAP, CLASS B 60 TON 
  

23 4399000000-N SP TEMPORARY TRAFFIC CONTROL 
LUMP 

SUM 
LS 

LUMP 

SUM 

 

24 4685000000-E 1205 
THERMOPLASTIC PAVEMENT 

MARKING LINES (4",90 MILS) 
33,956 LF 

  

25 4686000000-E 1205 
THERMOPLASTIC PAVEMENT 

MARKING LINES (4"X 120 MILS) 
20,988 LF 

  

26 6000000000-E 1605 TEMPORARY SILT FENCE 750 LF 
  

27 6036000000-E 1631 MATTING FOR EROSION CONTROL 64 SY 
  

28 6071010000-E SP WATTLE 290 LF 
  

29 6071012000-E SP POLYACRYLAMIDE (PAM) 21 LB 
  

30 6084000000-E 1660 SEEDING AND MULCHING 3.1 ACR 
  

 

***Unit Prices must be limited to TWO decimal places*** 
 

 

 

 

 FOR BID TO BE CONSIDERED RESPONSIVE, ANY ADDENDA ISSUED MUST BE ACKNOWLEDGED.   PLEASE 
ACKNOWLEDGE RECEIPT OF ADDENDA BY WRITING IN ADDENDUM NUMBER AND DATING BELOW. 

 

Addendum No.  Initial & Date:   Addendum No.   Initial & Date:  

         

Addendum No.  Initial & Date:   Addendum No.   Initial & Date:  
 

TOTAL BID FOR PROJECT:               ____________________________________    

 
 

 

THIS SECTION TO BE COMPLETED BY  N. C. DEPARTMENT OF TRANSPORTATION 

This bid has been reviewed in accordance with Article 103-1 of the Standard Specifications for Roads and Structures 2012. 
 

 

 

Reviewed by:               
DATE 

 

 

Accepted by NCDOT:               
DATE 

 

 

 


