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 STATE OF NORTH CAROLINA 

 DEPARTMENT OF TRANSPORTATION 

 HIGHWAY DIVISION 1 
 

 PROPOSAL 
 

DATE AND TIME OF BID OPENING: OCTOBER 21, 2026 AT 2:00 PM 
 

CONTRACT ID: DA00708 
 

WBS ELEMENT NO.:  16.401 
 

FEDERAL AID NO.:  STATE FUNDED 
 

COUNTY:  DARE 
 

TIP NO.:  N/A 
 

MILES:  N/A 
 

ROUTE NO.:  N/A 
 

LOCATION:  FERRY DIVISION 
 

TYPE OF WORK: M/V CARTERET CREDIT DRY DOCK (CDD) 
 
 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 

GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 

BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 

BID IS $40,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 

LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 

REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 

CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 

GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 

BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 

COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 

LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A FERRY  PROJECT.    BID BOND IS REQUIRED. 
 

 

NAME OF BIDDER 
 

 

 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DA00708 IN DARE COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 

 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DA00708; has 

carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special 

provisions, the proposal, the form of contract, and the forms of contract payment bond and contract performance bond; 

and thoroughly understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound 

upon his execution of the bid and subsequent award to him by the Department of Transportation in accordance with 

this proposal to provide the necessary contract payment bond and contract performance bond within fourteen days 

after the written notice of award is received by him.  The undersigned Bidder further agrees to provide all necessary 

machinery, tools, labor, and other means of construction; and to do all the work and to furnish all materials, except as 

otherwise noted, necessary to perform and complete the said contract in accordance with the 2024 Standard 

Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance 

with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for the various items 

given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the 

work and required labor to construct and complete Contract No. DA00708 in Dare County, for the unit or lump sum 

prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared 

by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   

 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for 

Roads and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into 

and made a part of this contract; that, except as herein modified, all the construction and work included in this contract 

is to be done in accordance with the specifications contained in said volume, and amendments and supplements thereto, 

under the direction of the Engineer.   

 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer 

or such other person as may be designated by the Secretary to sign for the Department of Transportation.  The 

conditions and provisions herein cannot be changed except over the signature of the said Contract Officer or Division 

Engineer.   

 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as 

the basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item 

or portion of the work as may be deemed necessary or expedient.   

 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease 

in the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  

 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 

Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated 

damages in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds 

with the Department of Transportation, under the condition of this proposal, within 14 calendar days after the written 

notice of award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned 

to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 

BEFORE PREPARING AND SUBMITTING YOUR BID. 
 

All bids shall be prepared and submitted in accordance with the following requirements.  

Failure to comply with any requirement may cause the bid to be considered irregular and 

may be grounds for rejection of the bid. 

 

For preparing and submitting the bid electronically, refer to Subarticle 102-8(B) of the Standard 

Specifications.  

 

Bidders that bid electronically on Raleigh Central-Let projects will need a separate request to bid 

from the approved electronic bidding website for Division Contracts. 

 

ELECTRONIC ON-LINE BID: 

1. Plans and the proposal can be found on the Connect NCDOT website.   

2. In accordance with Subarticle 102-8(B)(1) of the Standard Specifications, obtain an account 

and valid Digital Signature to bid with Bid Express (bidx.com) 

3. In accordance with Subarticle 102-8(B)(3) of the Standard Specifications, if bid bond is 

required and bid deposit is not chosen register bond with Surety2000 or Tinubu and submit 

with the online bid.   

4. In accordance with Article 102-3 of the Standard Specifications, registration on the Interested 

Parties List is required unless SP1 G02 Interested Parties List Not Required provision is 

included in the proposal. 

5. Prepare and submit a bid electronically using the approved electronic bidding provider website. 

6. Electronic bidding website necessary for electronic bidding can be found on the Bid Express 

website following the directions at: https://connect.ncdot.gov/letting/Pages/Electronic-

Bidding.aspx. 

7. Questions should be emailed 7 calendar days prior to the bid opening to Jeremy Remme at 

jjremme@ncdot.gov and Craig Midgett at camidgett@ncdot.gov. Contact with any other NCDOT 

personnel concerning this project is strictly prohibited, unless otherwise noted, and may result in bids 

being considered non-responsive. 

 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
mailto:jjremme@ncdot.gov
https://ncconnect-my.sharepoint.com/personal/camidgett_ncdot_gov/Documents/Ferry/Carteret/camidgett@ncdot.gov
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PROJECT SPECIAL PROVISIONS 

GENERAL 

 

MANDATORY PRE-BID CONFERENCE (Prequalifying To Bid): 
(7-18-06) (Rev. 3-25-13)  SPD 01-300 

 

In order for all prospective bidders to have an extensive knowledge of the project, all prospective 

bidders shall attend a mandatory pre-bid conference on Tuesday, September 29, 2026 at 9:00 

AM. The meeting will be held at: 
 

Swan Quarter Ferry Operations 

748 Oyster Creek Street 

Swan Quarter, NC 27885 
 

For any questions pertaining to the pre-bid conference, please contact the following: 

• Jeremy Remme- (252) 423-5100, jjremme@ncdot.gov 

• Craig Midgett at (252) 423-5131, camidgett@ncdot.gov 

 

The pre-bid conference will include a thorough discussion of the plans, contract pay items, special 

provisions, etc. It will be conducted by Department personnel for the purpose of providing 

additional information about the project and giving bidders an opportunity to ask any questions.  

 

Only bidders who have attended and properly registered at the above scheduled pre-bid conference 

and who have met all other prequalification requirements will be considered prequalified to bid on 

this project.  A bid received from a bidder who has not attended and properly registered at the 

above scheduled pre-bid conference will not be accepted and considered for award. 

 

Attendance at the pre-bid conference will not meet the requirements of proper registration unless 

the individual attending has registered at the pre-bid conference in accordance with the following: 
 

(A) The individual has signed his name on the official roster no later than thirty (30) minutes 

after the above noted time for the beginning of the conference. 
 

(B) The individual has written in the name and address of the company he or she represents. 
 

(C) Only one company has been shown as being represented by the individual attending. 
 

(D) The individual attending is an officer or permanent employee of the company they are 

representing. 
 

Attendance at any prior pre-bid conference will not meet the requirement of this provision. 

 

The M/V Carteret will be in service on the day of the Prebid conference. To maintain the 

vessel schedule, the prospective bidders will have limited time to review existing conditions 

related to the proposed work. 

 

mailto:jjremme@ncdot.gov
mailto:camidgett@ncdot.gov
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BIDS OVER LIMIT: 
(08-01-16)  SPD 01-400 

 

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million, 

the bid will not be considered for award. 

 

DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(12-1-16)  SPD 01-410 

 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 

Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 

 

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in 

the work code(s) which are identified as work items in the prime contractor’s construction progress 

schedule that they will complete themselves.  Any contractor identified as working outside their 

expertise may be considered in default of contract. 

 

BOND REQUIREMENTS: 
(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A 

 

A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads 

and Structures. 

 

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 

Standard Specifications. 

 

CONTRACTOR CLAIM SUBMITTAL FORM: 
(2-12-14) 104-3 SPD 01-440 

 

If the Contractor elects to file a written claim or requests an extension of contract time, it shall be 

submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction 

Unit or at https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx as 

Form CCSF under Construction Forms. 

 

Any claims for additional compensation and/or extensions of the completion date shall be 

submitted to the Division Engineer in writing, with detailed justification, prior to submitting the 

final invoice payment.  Once an invoice is received and accepted that is marked as “Final”, the 

Contractor shall be barred from recovery. 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 

 

The date of availability for this contract is December 1, 2026.    

 

The completion date for this contract is April 30, 2027. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx


DA00708     G-3 
STATE 

 

 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are One Thousand Six Hundred Dollars ($ 1,600.00) 

per calendar day. 

 

PROSECUTION OF WORK: 
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R 

 

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner 

from the time he begins the work until completion and final acceptance of the project.  The 

Contractor will not be permitted to suspend his operations except for reasons beyond his control 

or except where the Engineer has authorized a suspension of the Contractor's operations in writing. 

 

In the event that the Contractor's operations are suspended in violation of the above provisions, the 

sum of $ 500.00 will be charged the Contractor for each and every calendar day that such 

suspension takes place.  The said amount is hereby agreed upon as liquidated damages due to extra 

engineering and maintenance costs and due to increased public hazard resulting from a suspension 

of the work.  Liquidated damages chargeable due to suspension of the work will be additional to 

any liquidated damages that may become chargeable due to failure to complete the work on time. 

 

NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 

 

None of the items included in this contract will be major items. 

 

NO SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G34 

 

None of the items included in this contract will be specialty items (see Article 108-6 of the 

Standard Specifications). 

 

STEEL PRICE ADJUSTMENT: 
(4-19-22)(Rev. 12-20-22)                                                                                         SP1 G47 

 

Description and Purpose 

 

Steel price adjustments will be made to the payments due the Contractor for items as defined 

herein that are permanently incorporated into the work, when the price of raw steel mill products 

utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 

up or down as appropriate for cost changes in steel according to this provision.  

 

Eligible Items 

 

The list of eligible bid items for steel price adjustment can be found on the Departments website 

at the following address:   

 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price

%20Adjustment.xlsx  

 

https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price%20Adjustment.xlsx
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Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 

associated with these items shall not be included in the price adjustment. 

 

Adjustments will only be made for fluctuations in the material cost of the steel used in the above 

products as specified in the Product Relationship Table below.  The producing mill is defined as 

the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 

shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 

shipping, storage, etc.  

 

No steel price adjustments will be made for any products manufactured from steel having an 

adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  

  

Bid Submittal Requirements 

 

The successful bidder, within 14 calendar days after the notice of award is received by him, shall 

provide the completed Form SPA-1 to the Department (State Contract Officer or Division 

Contract Engineer) along with the payment bonds, performance bonds and contract execution 

signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 

payment bonds, performance bonds and contract execution signature sheets, the Contractor will 

not be eligible for any steel price adjustment for any item in the contract for the life of the 

contract.  Form SPA-1 can be found on the Department’s website at the following address:     

 

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 

 

The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 

Item Number, Item Description, and Category) for the steel products they wish to have an 

adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 

for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 

steel price adjustment applied to any, all, or none of the eligible items. However, the 

Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 

may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 

chooses for steel price adjustment must be designated by writing the word “Yes” in the column 

titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 

price item, the entire quantity of the line item will be subject to the price adjustment for the 

duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 

typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 

properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 

automatically be removed from consideration for adjustment.  No steel items will be eligible for 

steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 

this provision. 

 

https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm
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Establishing the Base Price 

 

The Department will use a blend of monthly average prices as reported from the Fastmarkets 

platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 

available on the first day of the month for the preceding month. The indices will be calculated by 

the Department for the different categories found on the Product Relationship Table below.  For 

item numbers that include multiple types of steel products, the category listed for that item 

number will be used for adjusting each steel component. 

 

The bidding index for Category 1 Steel items is $ 47.50 per hundredweight. 

The bidding index for Category 2 Steel items is $ 72.05 per hundredweight. 

The bidding index for Category 3 Steel items is $ 81.25 per hundredweight. 

The bidding index for Category 4 Steel items is $ 60.53 per hundredweight. 

The bidding index for Category 5 Steel items is $ 63.19 per hundredweight. 

The bidding index for Category 6 Steel items is $ 83.80 per hundredweight. 

The bidding index for Category 7 Steel items is $ 50.35 per hundredweight. 

The bidding index represents a selling price of steel based on Fastmarkets data for the month of 

August 2026. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices as listed in the proposal. 

 

Product Relationship Table 

Steel Product (Title) 

 

BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 

Deck, and SIP Forms 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

1 

Structural Steel and 

Encasement Pipe 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

2 

Steel H-Piles, Soldier Pile 

Walls 

Based on one or more 

Fastmarkets indices 

Delivery Date from 

Producing Mill 

3 

Guardrail Items and Pipe 

Piles 

Based on one or more 

Fastmarkets indices 

Material Received 

Date** 

4 

Fence Items Based on one or more 

Fastmarkets indices 

Material Received 

Date** 

5 

Overhead Sign Assembly, 

Signal Poles, High Mount 

Standards 

Based on one or more 

Fastmarkets indices 

Material Received 

Date** 

6 

Prestressed Concrete 

Members 

Based on one or more 

Fastmarkets indices 

Cast Date of Member 7 

* BI and MI are in converted units of Dollars per Hundredweight ($/CWT) 
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** Material Received Date is defined as the date the materials are received on the project site.  If 

a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will be 

the date of the prepayment request instead of the Materials Received Date.  

 

Submit documentation to the Engineer for all items listed in the Contract for which the 

Contractor is requesting a steel price adjustment. 

 

Submittal Requirements 

 

The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 

by color marking, and identifiable by Project for inspection and audit verification immediately 

upon arrival at the fabricator.  

 

Furnish the following documentation for all steel products to be incorporated into the work and 

documented on Form SPA-2, found on the Departments website at the following address: 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 

 

Submit all documentation to the Engineer prior to incorporation of the steel into the completed 

work.  The Department will withhold progress payments for the affected contract line item if the 

documentation is not provided and at the discretion of the Engineer the work is allowed to 

proceed.  Progress payments will be made upon receipt of the delinquent documentation. 

 

Step 1 (Form SPA -2) 

 

Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 

SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 

components of steel, each component should be listed separately.  Label each SPA-2 

documentation package with a unique number as described below. 

a. Documentation package number: (Insert the contract line-item) - (Insert 

sequential package number beginning with “1”).   

Example:  412 - 1,  

412 - 2,  

424 – 1,  

424 – 2,  

424 – 3, etc. 

b. The steel product quantity in pounds 

i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 

Engineers decision:   

1. Department established weights of steel/iron by contract pay 

item per pay unit;  

2. Approved Shop Drawings;  

3. Verified Shipping Documents;  

4. Contract Plans;  

5. Standard Drawing Sheets;  

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx
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6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  

7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 

steel calculated and shown on the shop drawings or submitted and 

certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 

producing mill (Categories 1-3), received on the project (Categories 4-6), or 

casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 

 

For each month, upon the incorporation of the steel product into the work, provide the Engineer 

the following: 

 

1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 

work in the given month.   

a. Contract Number 

b. Bidding Index Reference Month 

c. Contract Completion Date or Revised Completion Date 

d. County, Route, and Project TIP information 

e. Item Number  

f. Line-Item Description 

g. Submittal Number from Form SPA-2 

h. Adjustment date  

i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 

NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 

 

Price Adjustment Conditions  

 

Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 

the Department’s website each month at the following address: 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 

3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 

 

If the monthly Fastmarkets data is not available, the data for the most recent immediately 

preceding month will be used as the basis for adjustment. 

 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx
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Price Adjustment Calculations 

 

The price adjustment will be determined by comparing the percentage of change in index value 

listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  

Weights and date of shipment must be documented as required herein.  The final price 

adjustment dollar value will be determined by multiplying this percentage increase or decrease in 

the index by the represented quantity of steel incorporated into the work, and the established 

bidding index (BI) subject to the limitations herein.  

 

Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;   

SPA =  Steel price adjustment in dollars  

MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 

producing mill, received on the project, or member cast as defined in the 

Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 

adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

Calculations for price adjustment shall be shown separate from the monthly progress estimate 

and will not be included in the total cost of work for determination of progress or for extension 

of Contract time in accordance with Subarticle 108-10(B)(1).  

 

Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 

in rejection of the bid proposal. 

 

Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 

adjustment under this provision shall distribute the proper proportional part of such adjustments 

to the subcontractor who performed the applicable work.  

 

Delays to the work caused by steel shortages may be justification for a Contract time extension 

but will not constitute grounds for claims for standby equipment, extended office overhead, or 

other costs associated with such delays.  

 

If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 

the contractor must notify the Department within 7 days prior to purchasing the material. Upon 

receipt of such notification, the Department will direct the Contractor to either (1) proceed with 

the work or (2) suspend the work and explore the use of alternate options. 

 

If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 

submit to the Department additional market index information specific to the item in question to 

dispute the decrease.  The Department will review this information and determine if the decrease 

is warranted. 
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When the steel product adjustment date, as defined in the Product Relationship Table, is after the 

approved contract completion date, the steel price adjustments will be based on the lesser value 

of either the MI for the month of the approved contract completion date or the MI for the actual 

adjustment date. 

 

If the price adjustment is based on estimated material quantities for that time, and a revision to 

the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 

will be made to the price adjustment previously calculated. The adjustment will be based on the 

same indices used to calculate the price adjustment which is being revised. If the adjustment date 

of the revised material quantity cannot be determined, the adjustment for the quantity in 

question, will be based on the indices utilized to calculate the steel price adjustment for the last 

initial documentation package submission, for the steel product subject to adjustment, that was 

incorporated into the particular item of work, for which quantities are being finalized.  

Example: Structural steel for a particular bridge was provided for in three different shipments 

with each having a different mill shipping date. The quantity of structural steel actually used for 

the bridge was calculated and a steel price adjustment was made in a progress payment. At the 

conclusion of the work an error was found in the plans of the final quantity of structural steel 

used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 

mill shipping dates. The steel price adjustment for the quantity in question would be calculated 

using the indices that were utilized to calculate the steel price adjustment for the quantity of 

structural steel represented by the last initial structural steel documentation package submission.  

The package used will be the one with the greatest sequential number. 

 

Extra Work/Force Account:  

 

When steel products, as specified herein, are added to the contract as extra work, in accordance 

with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 

supplemental agreement, the need for application of steel price adjustments on a case-by-case 

basis.  No steel price adjustments will be made for any products manufactured from steel having 

an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 

be made as provided herein, except the Bidding Index will be based on the month in which the 

supplemental agreement pricing was executed. 

 

For work performed on force account basis, reimbursement of actual material costs, along with 

the specified overhead and profit markup, will be considered to include full compensation for the 

current cost of steel and no steel price adjustments will be made. 
 



DA00708     G-10 
STATE 

 

 

Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number __C203394_______________ Bid Reference Month __January 2019__ 

 

Submittal Date  ___8/31/2019____________ 

 

Contract Line Item ______237_______________ 

 

Line Item Description __APPROX….LBS Structural Steel______________________ 

 

Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location information Quantity 

in lbs. 

Adjustment 

Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 

ABC 

distributing 

Various channel & angle 

shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

  Total Pounds of Steel 1,235,000  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 

and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 

 

_______________________________                             ______________________________________ 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 

Contract Number C203394   Bid Reference Month __January 2019__ 

 

Submittal Date  August 31, 2019 

 

Contract Line Item 237 

 

Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 

 

Sequential Submittal  

Number  _________2______________ 

 

 

Supplier Description of material Location 

information 

Quantity 

in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical 

legs) 

-DFEB – STA 36+00 12000 December 11, 2021 

PDQ Mill 4” Tubular steel (Horizontal 

legs) 

-DFEB – STA 36+00 5900 December 11, 2021 

ABC 

distributing 

Various channel & angle 

shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 

Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 

  Total Pounds of Steel 21,850  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop drawings, 

shipping documents, Standards Sheets, industry standards, or manufacturer's data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 

and certify that no deliberate misrepresentation in any manner has occurred. 

 

Printed Name       Signature 

 

_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 

Project bid on September 17, 2019 

 

Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 

 

450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  

producing mill in same month, May 2021. 

 

Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table.  

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $36.12/ CWT 

 

MI = $64.89 / CWT 

 

% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 

 

Q = 450,000 lbs. 

 

 

SPA = 0.79651162791x $36.12 x (450,000/100) 

 

SPA =  0.79651162791* $36.12 *4,500 

 

SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 

_____________________________________________________________________________________ 

 

Project bid on December 18, 2018 

 

Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 

 

Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 

 

600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 

producing mill in same month, August 2020. 

 

Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $46.72/ CWT 

 

MI = $27.03 / CWT 

 

% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 

 

Q = 600,000 lbs. 

 

 

SPA = -0.421446917808 * $46.72 * (600,000/100) 

 

SPA =  -0.421446917808 * $46.72 *6,000 

 

SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 

Project bid on July 16, 2020 

 

Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 

 

Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 

(Category 1) in the proposal was $29.21/CWT = BI 

 

51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 

107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 

 

Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 

 

The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 

Where;  SPA = Steel price adjustment in dollars 

 

BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 

 

MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 

mill, received on the project, or member cast as defined in the Product 

Relationship Table. 

 

Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 

Engineer. 

 

 

BI = $29.21/ CWT 

 

MI = $43.13 / CWT 

 

% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 

 

Q = 103932 lbs. 

 

 

SPA = 0. 47654912701 * $29.21 * (103,932/100) 

 

SPA =  0. 47654912701 * $29.21 *1,039.32 

 

SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 

Station 107+45.55 -L- 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

(DIVISIONS): 
(10-16-07)(Rev. 10-21-25) 102-15(J) SP1 G67 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 

be performed by committed MBE/WBE subcontractors. 

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 

or WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE and 

WBE firms. 

 

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 

that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 

makes minor modifications to the materials, supplies, articles, or equipment is not a manufacturer. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in sufficient quantities, and regularly sold to the public in the usual course of business.  

A regular dealer engages in, as its principal business and in its own name, the purchase and sale 

or lease of the products in question.  A regular dealer in such bulk items as steel, concrete or 

concrete products, gravel, stone, asphalt and petroleum products need not keep such products in 

stock, if it owns and operates distribution equipment for the products.  Any supplement of regular 

dealers’ own distribution equipment shall be by a long-term operating lease and not on an ad hoc 

or contract-by-contract basis. 
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Distributor – A firm that engages in the regular sale or lease of the items specified by the contract. 

A distributor assumes responsibility for the items it purchases once they leave the point of origin 

(e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by the carrier’s 

insurance. 

 

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) MBE/WBE firm.     

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Form%20and%20Instructions.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract. 

  https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-

%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
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Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary counting 

determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 

or 40 percent credit, respectively of the cost of materials or supplies based on its demonstrated 

capacity and intent to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 

under the contract at issue. A Contractor will submit the completed form with the Letter of Intent. 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De

aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 

 

Combined MBE/WBE Goal 

 

There is NO MBE/WBE Goal for this project. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 

Directory can be found at the following link. 

 

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://www.ebs.nc.gov/VendorDirectory/default.html
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Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors. Any additional 

MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 

elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 

at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 

with current MBE and WBE certification at the time of bid opening will be acceptable for listing 

in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 

following required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

the electronic submittal file. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in the electronic submittal file, the bidder may use the dropdown menu to access 

the name and address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving the Combined MBE/WBE goal. 

 

(B) Paper Bids 

 

(1) If the Combined MBE/ WBE goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 
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appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 

firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the Combined MBE/WBE  

goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 

the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 

MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 

all the work that is performed by the MBE or WBE bidder and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 

 

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 

Subcontractors just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 

fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 

official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 

a.m. on the next official state business day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 

the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 

entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 

bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 
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it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

Banking MBE/WBE Credit 

 

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 

MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 

future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 

and these may accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 

there are adequate funds available from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 

bidder shall submit to the Department documentation of adequate good faith efforts made to reach 

that specific goal. 

 

One complete set and 0 copies of this information shall be received in the office of the Engineer 

no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls 

on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 

Engineer no later than 10:00 a.m. on the next official state business day. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
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NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 

ability or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes from 

MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 



DA00708     G-22 
STATE 

 

 

affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the Combined MBE/WBE goal. 

 

(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

mailto:BOWD@ncdot.gov
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Non-Good Faith Appeal 

 

The Engineer will notify the Contractor verbally and in writing of non-good faith.  A Contractor 

may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 

Contractor wishes to appeal the determination made by the Committee, they shall provide written 

notification to the Engineer.  The appeal shall be made within 2 business days of notification of 

the determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the anticipated MBE participation.  The same holds for work 

that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 

non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 

noted that every effort shall be made by MBE and WBE contractors to subcontract to the 

same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 

or WBE participation breakdown. This, however, may not always be possible due to the 

limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 

made to reach out to similarly certified firms and there is no interest or availability, and 

they can get assistance from other certified firms, the Engineer will not hold the prime 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function.   

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 
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(E) Manufacturer, Regular Dealer, Distributor 

 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures 

for materials or supplies (including transportation costs) from a MBE/WBE distributor, 60 

percent of its expenditures for materials or supplies (including transportation costs) from a 

MBE/WBE regular dealer and 100 percent of such expenditures obtained from a 

MBE/WBE manufacturer. 

 

A Contractor may count toward its MBE/WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 

commissions charged that the Department deems to be reasonable, including 

transportation charges for the delivery of materials or supplies. Do not count any 

portion of the cost of the materials and supplies themselves. 

 

A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 

with the Letter of Intent to the Engineer.  The Engineer will forward to the State Contractor 

Utilization Engineer or DBE@ncdot.gov. The State Contractor Utilization Engineer will 

make a preliminary assessment as to whether a MBE/WBE supplier has the demonstrated 

capacity to perform a commercially useful function (CUF) on a contract-by-contract basis 

prior to its participation. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by performing, 

managing, and supervising the work involved.  To perform a commercially useful function, 

the MBE/WBE shall also be responsible with respect to materials and supplies used on the 

contract, for negotiating price, determining quality and quantity, ordering the material and 

installing (where applicable) and paying for the material itself.  To determine whether a 

MBE/WBE is performing a commercially useful function, the Department will evaluate 

the amount of work subcontracted, industry practices, whether the amount the firm is to be 

paid under the contract is commensurate with the work it is performing and the MBE/WBE 

credit claimed for its performance of the work, and any other relevant factors. If it is 
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determined that a MBE or WBE is not performing a Commercially Useful Function, the 

contractor may present evidence to rebut this presumption to the Department. 

 

(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the Combined 

MBE/WBE goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 

breakdown.  This, however, may not always be possible due to the limitation of 

firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 

to reach out to similarly certified transportation service providers and there is no 

interest or availability, and they can get assistance from other certified providers, 

the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 
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leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 

use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 

substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 

contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for 

convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 

perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-

MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   

 

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 

subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE 

subcontractor or any portion of its work, and the reason for the request.  The Contractor must give 

the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of Intent 

to Request Termination and/or Substitution.  If the MBE/WBE subcontractor objects to the 

intended termination/substitution, the MBE/WBE, within five (5) business days must advise the 

Contractor and the Department of the reasons why the action should not be approved. The five-

day notice period shall begin on the next business day after written notice is provided to the 

MBE/WBE subcontractor. 

 

A committed MBE/WBE subcontractor may only be terminated or any portion of its work after 

receiving the Department’s written approval based upon a finding of good cause for the proposed 

termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 

MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the Contractor 

can self-perform the work for which the MBE/WBE was engaged, or so that the Contractor can 

substitute another MBE/WBE or non- MBE/WBE contractor after contract award.  For purposes 

of this section, good cause shall include the following circumstances: 

 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 

does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 

on the subcontract results from the bad faith or discriminatory action of the prime 

contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 

reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 
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(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 

because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 

1200 or applicable State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; and 

(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 

commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBE/WBEs 

submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 

terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 

(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 
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Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement but not the overall 

goal. 

 

(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract. The Department may 

continue to count participation equal to the remaining work performed by 

the decertified firm which will count toward the contract goal requirement 

and overall goal. 

 

(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or 

merger with a non- MBE/WBE during the performance of the contract. The 

Department may not continue to count the portion of the decertified firm’s 

performance on the contract remaining toward either the contract goal or 

the overall goal, even if the Contractor has executed a subcontract with the 

firm or the Department has executed a prime contract with the MBE/WBE 

that was later decertified. 

 

(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another MBE/WBE subcontractor to perform at least the same 

amount of work to meet the Combined MBE/WBE goal requirement.  If a 

MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 
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When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for further work on future projects until the required information is submitted. 
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Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

The Contractor shall report the accounting of payments through the Department’s DBE Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

Standard Specifications may be cause to disqualify the Contractor. 

 

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)  SP01 G090 

 

All telecommunications, video or other ITS equipment or services installed or utilized on this 

project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 

PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 

Prohibition on certain telecommunications and video surveillance services or equipment. 
 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)(Rev. 8-19-25)  SP1 G092 

 

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 

of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107, 

NC GS 15A-300, all FAA rules, regulations and policies and all NCDOT UAS Policies.  The 

required operator certifications include possessing a current Federal Aviation Administration 

(FAA) Remote Pilot Certificate, as well as operating a UAS registered with the FAA. 

 

All UAS operations shall be approved by the Engineer prior to beginning the operations. 

 

All contractors or subcontractors operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 

the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 

will be in accordance with Article 104-7 Extra Work. 

 

EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 

all work associated with this contract.  Employees engaged in the construction of this project 

should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 

equipment should idle no longer than fifteen (15) consecutive minutes.   

 

These guidelines for turning off vehicles and equipment when idling do not apply to: 

 

1. Idling when queuing. 
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2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 

10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 

is exempt from the idling limitations set forth in this special provision. 

 

COOPERATION BETWEEN CONTRACTORS: 
(7-1-95)(Rev. 1-16-24) 105-7 SP1 G133 

 

The Contractor's attention is directed to Article 105-7 of the Standard Specifications. 

 

The Contractor on this project shall cooperate with the Contractor working within or adjacent to 

the limits of this project to the extent that the work can be carried out to the best advantage of all 

concerned. 

 

ELECTRONIC BIDDING: 
(8-18-26) 101, 102, 103 SP1 G140 

 

Revise the Standard Specifications as follows: 

 

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 3, replace 

“electronic bidding software” with “electronic bidding website”. 

 

Page 1-16, Subarticle 102-8(B), Electronic Bids, lines 13-14, replace “electronic bidding 

software” with “electronic bidding website”. 

 

Page 1-18, Article 102-10, BID BOND OR BID DEPOSIT, line 43, replace “electronic bidding 

software” with “electronic bidding website”. 

 

Page 1-18, Article 102-11, DELIVERY OF BIDS, line 47, replace “electronic bidding software” 

with “electronic bidding website”. 
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Page 1-25, Subarticle 103-4(B)(2), Electronic Bids, line 20, replace the first paragraph with the 

following: 

 

This form is located on the electronic submittal website. The bidder shall click on yes or no to 

indicate whether or not the bidder desires to limit the award, provide the award limit if desiring to 

limit the award, and provide the project number and county of the projects associated with the 

award limit. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 
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Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08)(Rev. 1-16-24) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 

ERRATA 

(1-16-24)(Rev. 6-16-26)  Z-4 
 

Revise the 2024 Standard Specifications as follows: 

 

Division 1 

 

Page 1-1, Article 101-2 ABBREVIATIONS, line 25, replace "American Wood-Preservers’ 

Association” with “American Wood Protection Association”. 

 

Page 1-18, Article 102-10 BID BOND OR BID DEPOSIT, line 26, replace " Subarticle 102-

8(A)(8)(b)” with “Subarticle 102-8(A)(12)(b)”. 

 

Page 1-20, Subarticle 102-14(A) State Funded Projects, line 3, replace "$30,000” with 

“$40,000”. 

 

Page 1-20, Subarticle 102-14(B) Federal Aid Projects, line 7, replace "$30,000” with 

“$40,000”. 

 

Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, line 21, replace "Design-Build 

Unit” with “Alternative Delivery Unit”. 

 

Page 1-36, Subarticle 104-12(D) Preliminary Review, line 37, replace "Design-Build Unit” 

with “Alternative Delivery Unit”. 

 

Page 1-37, Subarticle 104-12(E) Final Proposal, line 3, replace "Design-Build Unit” with 

“Alternative Delivery Unit”. 

 

Page 1-37, Subarticle 104-12(F) Design-Build VEPs, line 36, replace "Design-Build Unit” 

with “Alternative Delivery Unit”. 

 

Page 1-38, Subarticle 104-12(G) Modifications, line 1, replace "Design-Build Unit” with 

“Alternative Delivery Unit”. 

 

Division 3 

 

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 

and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 

 

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 

Pipe” with Section “1032-3”. 

 

Division 6 

 

Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The 

work includes, but is not limited to,”. 
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Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as 

specified.” with “applying the tack coat in accordance with Section 605.”. 

 

Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with 

“QC process in accordance with Section 609.”. 

 

Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 

Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 

 

Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the 

seventh paragraph with the following: 

 

When an erected fixed stringline is utilized for longitudinal profile and cross slope control 

furnish and erect the necessary guide line for the equipment. 

 

Division 7 

 

Page 7-18, Subarticle 710-10(A) General, lines 7-8, delete “for Surface Testing Concrete 

Pavement” from the last paragraph. 

 

Division 8 

 

Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 

 

Division 9 

 

Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 

Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 

Mounted)”. 

 

Division 10 

 

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 

Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 

 

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 

“minimum”. 

 

Division 11 

 

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 

barrier units are moved more than one” with “Where barrier units are moved more than once”. 

 

Division 15 

 

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 

piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
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Division 16 

 

Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 

25, delete and replace with the following " Flocculant will be measured and paid in accordance 

with Article 1642-5 applied to the temporary rock silt checks.” 

 

Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 

 

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 

 

Page 16-27, Article 1644-5 MEASUREMENT AND PAYMENT, line 31, replace "Article 

1630-4” with “Article 1630-3”. 

 

Division 17 

 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace 

“1.25” with “1-1/4”. 

 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace 

“)(1.25” with “, 1-1/4”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 

moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 
(3-18-03)(Rev. 3-18-25) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-

protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 

in the quarantined area or for any regulated article used on this project originating in a quarantined 

county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance of any character, if determined by an 

inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy 

moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious 

weed or plant pest. 
 

https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
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STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 
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records, accounts, other sources of information, and its facilities as may be determined 

by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 

Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 

2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 
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2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 

➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  

Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 

disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 

The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 6-16-26) Z-10 

 

Description 

 

The North Carolina Department of Transportation administers a custom version of the Federal On-

the-Job Training (OJT) Program, commonly referred to as the Alternative OJT Program.  All 

Contractors will be automatically placed in the Alternative OJT Program.   

 

The Alternate OJT Program will allow a Contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this special provision and the NCDOT On-the-Job Training Program Manual. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special provision. Accordingly, the Contractor shall make every effort 

to enroll minority and women as trainees to the extent that such persons are available within a 

reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Unit, will assign annual training goals based on the 

Contractor’s activity over the past three years’ on federal projects with the Department.  At the 

beginning of each year, all eligible Contractors will be contacted by the Department to determine 

the number of trainees that will be assigned for the upcoming calendar year.  At that time, the 

Contractor shall enter into an agreement with the Department to implement a self-imposed on-the-

job training program for the calendar year.  This agreement will specify the annual training goals 

agreed upon by both parties.  The number of training assignments may range from 1 to 15 per 

Contractor per calendar year, unless a higher number is agreed to by the Contractor.  The 

Contractor shall sign an agreement committing to fulfill their annual goal for the year. 

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions. 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the Contractors.  However, the classifications established are 

not all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  
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The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this special provision is made applicable 

to the subcontract.  However, only the Contractor will receive credit towards the annual goal for 

the trainee.  

 

Where feasible, 25 percent of trainees in each occupation shall be in their first year of training.  

The number of trainees shall be distributed among the work classifications on the basis of the 

Contractor’s needs and the availability of journeymen in the various classifications within a 

reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive at minimum an initial and Trainee/Post graduate 

interview conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 
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In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee currently enrolled or becomes enrolled in an 

approved program and who receives training for at least 50 percent of the specific program 

requirement.  Trainees will be allowed to be transferred between projects if required by the 

Contractor’s scheduled workload to meet training goals. 

 

If a Contractor fails to attain their training assignments for the calendar year, they may be taken 

off the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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FERRY DIVISION SPECIAL PROVISIONS 

 

VESSEL SPECIAL PROVISIONS 
 

 

INTRODUCTION: 
 

The following "Special Provisions" (comprised of both "General Specifications" and 

"Technical Specifications") are applicable to the Dry Docking and Repair of the vessel 

M/V CARTERET, shall be used in conjunction with the North Carolina Department of 

Transportation (NCDOT) "NCDOT Standard Specifications" for Vessels and the 2024 NCDOT 

Standard Specifications for Roads and Structures, herein referred to as the "Specifications." The 

Special Provisions are crafted to complement the Specifications. In the event of a conflict, 

though, the Special Provisions take precedence. The Special Provisions and Specifications, 

together with drawings, attachments, and all other appendices included with the entire integrated 

agreement between the Contractor and NCDOT shall be referred to as the Contract Documents.  

The Contract Documents describe the performance expected for all dry dock and repair work to 

be completed on the vessel. 

 

VESSEL AVAILABILITY: 
 

The ferry [M/V CARTERET] will be available for the work outlined in these Special Provisions 

between the dates of December 1, 2026 to April 30, 2027 – The vessel [M/V CARTERET] must 

be returned to the NCDOT no later than April 30, 2027, to be placed back in regular service. It is 

anticipated that the work shall require portion of which shall require the vessel to be in the dry 

dock. 

 

DESCRIPTION OF WORK: 
 

The Contract Documents describe the requirements for dry docking, repairs, and improvements 

on NCDOT vessel [M/V CARTERET]. 

The [M/V CARTERET] is a steel-hulled passenger/car ferry operated for service between 

[Hatteras and Ocracoke].  The principal characteristics of the vessel are as follows: 

Length Overall: 220'-6”  

 

Breadth: 50’-0” 
 

Draft, DLWL: 6’-6” (12’-6” Depth) 
 

Gross Tonnage/Displacement, DLWL: 687 LT (Gross Long Tons)/ 513.61 LT 
 

The vessel is a U.S. Coast Guard (USCG) inspected and subchapter H certificated vessel and 

maintains a Certificate of Inspection (COI) issued by the USCG. The Contractor shall perform 

the dry docking, repairs, and improvements as required by the USCG and the Contract 

Documents and all items directed by the vessel's owner, NCDOT, to make the vessel suitable in 
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all respects for unrestricted service on its USCG certificated route, in all normally encountered 

sea states and weather conditions, and to improve the vessel's general material condition. 

A list of items and activities is included in various sections of the Contract Documents to 

emphasize major details of the requirements. It remains the responsibility of the Contractor to 

inspect the vessel and discern the detailed production requirements, including interference 

removal, before making an offer for this work. 
 

It is not the intent of the Contract Documents to cover every minor detail of construction and 

equipment. Details and components that are not mentioned but are necessary to complete the 

installation to function as intended or are usual and necessary in accordance with good ship 

repair practice for this class of ship, shall be provided by the Contractor to the satisfaction of 

NCDOT. 
 

The Contractor shall provide all certificates, documentation, labor, material, equipment, tools, 

rigging, and staging, transportation, power, and supplies necessary to complete the work in 

accordance with the Contract Documents. Any material or part whose omission would be 

detrimental to either the seaworthiness or intended service, the inclusion of which is generally 

accepted good marine practice, shall be provided by the Shipyard at no additional cost to 

NCDOT. The Contractor shall complete all work per USCG Regulations, Title 46 Code of 

Federal Regulations (CFR), Subchapter H. At the completion of the work, demonstrate to the 

satisfaction of NCDOT that the vessel is complete in all respects, fully equipped, outfitted to the 

best current marine practice, clean, and ready to engage in unrestricted operations in its intended 

service, approved and certificated by the U.S. Coast Guard. 
 

Tests and inspections called out in the Contract Documents shall be organized, directed, and 
documented by the Contractor. 

 

DEFINITIONS 

To clarify requirements in the Contract Documents, maintenance terms shall be defined as 

follows: 

 

ADDITIONAL WORK: Any emergent or new work that is discovered during the course of 

accomplishing the defined work scopes of this specification.  

 

ADJUST: To manipulate a system or component to conform or correspond to specifications, 

special provisions, and manufacturer settings and tolerances. 

 

BERTHING DAYS: Days when the vessel must be tied up pier side, in the Contractor's facility, 

beyond the period initially anticipated and contracted to complete the basic work, in order to 

accomplish "Additional Work" that requires the vessel to remain at the Contractor's facility. 

See also the section on "Berthing Days" in the Technical Specification below. 

 

CHECK: To observe, in process or performing its intended function as a part or as a member of 

an assembly, to determine suitability for continued safe and accurate service, in the capacity 

intended by the Original Equipment Manufacturer (OEM). 
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CHECK POINT or INSPECTION: A formal inspection point in the construction process 

specifically called out in the specification.  A brief pause in the ongoing, immediate work scope 

is typically required to complete a CHECK POINT or INSPECTION. Contractor is required to 

provide the NCDOT Representative with a minimum 1-day advance notice before 

CHECKPOINTS or INSPECTIONS. All such inspections are to occur between 0800 and 1430 

on weekdays. No CHECK POINTS or INSPECTIONS are allowed on weekends or holidays, 

unless a written request is submitted and approved by the NCDOT Representative, at least 24 

hours in advance of the scheduled inspection. Results of all CHECK POINTS or  

 

INSPECTIONS are to be summarized in a written report and provided to the NCDOT 

Representative on the same day the inspection occurs. 

 

CONTRACTOR: A shipyard or other company/entity/facility that is primarily in charge and 
responsible for all business activity or work associated with this "Specification." 

 

COMPETENT PERSON: An individual meeting all requirements and capabilities defined in 29 

CFR 1915.4 and 1915.7. A COMPETENT PERSON means a person who is capable of 

recognizing and evaluating employee exposure to hazardous substances or to other unsafe 

conditions. They are capable of specifying the necessary protection and precautions to be taken 

to ensure the safety of employees. 

 

DISASSEMBLE: To remove an assembly from a machine and to further deconstruct or take 

apart an assembly sufficiently to expose completely all running, rotating, sliding, reciprocating, 

oscillating, or structural components to permit detailed inspection. During disassembly, all soft 

parts, seals, grommets, non-metallic bushings, plastics, and gaskets should be removed and 

discarded. All soft parts, seals, grommets, non-metallic bushings, plastics, and gaskets shall be 

renewed at re-assembly. 

 

EXCHANGE: To trade a worn or unserviceable component for a genuine OEM new or 

remanufactured component. 

 

INSPECT: To examine closely and compare to a standard, by micrometer measurement, 

comparator, gauge, visual method, microscopic method, non-destructive chemical analysis, non- 

destructive liquid penetrant examination, non-destructive mechanical examination, probing, 

scraping, electrical measurement, non-destructive radiographic examination, non-destructive 

audio method, or tactile method, as applicable, for the purpose of determining an assembly's or 

part's suitability for continued service, repair, rebuild, or disposal. This item is intended to allow 

the contractor to perform advance, routine, or contract required inspections of components, 

machinery and systems without prior notice to the NCDOT Representative. These inspections 

typically precede CHECK POINTS or formal INSPECTIONS requiring the presence of the 

NCDOT Representative. 

Results of all inspections are to be summarized in a written report, which is to be delivered to 

NCDOT Representative within 24 hours of the inspection. 

 

INSPECT/REBUILD OR INSPECT/EXCHANGE: Inspect to make a rebuild or exchange 

decision only. 
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INTERFERENCE(S): A system, structure, assembly, machine, pipe, fluid system, item of outfit, 

cargo, furnishing, deck covering, paint, surface finish, protective coating, wall hanging, trim, 

other solid object, debris, fuel, water, lubricant, or ballast, in way of another, system, structure, 

assembly, machine, item of outfit, cargo, furnishing, deck covering, paint, surface finish, 

protective coating, wall hanging, trim, other solid object, debris, fuel, water, lubricant, or ballast 

such that it impedes, complicates, precludes accomplishment of any work prescribed by these 

Specifications or the Contract Documents. Any item that must be moved out of the way to 

efficiently, safely, and competently complete any work prescribed by these Specifications or the 

Contract Documents is an interference. 

 

LAY DAY: Days in which the vessel is required to be kept in dry dock in order to accomplish 

Additional Work that requires the vessel to remain on the dry dock. See also the section on Lay 

Days, in the Technical Specification below. 

 

LUBRICATE: To apply lubricants of sufficient quality and quantity, as specified, to reduce or 

eliminate friction wear and heat between two solid surfaces in contact or nearly in contact with 

one another, where the parts normally operate with motion relative to one another. 

 

NCDOT REPRESENTATIVE: An on-site representative of NCDOT authorized to inspect 

work, review reports and advise NCDOT on any Additional Work and change orders. 

 

OFFICIAL NUMBER: (O.N.) Official Number as assigned to the vessel by USCG. 

 

OPTIONAL ITEM: A work scope item all Contractors must bid on, but that NCDOT is not 

obligated to accept, approve, or incorporate into the larger project. An OPTIONAL ITEM may 

be accepted and approved by NCDOT, at which time the CONTRACTOR must incorporate it 

into their production plan, for the fixed bid price submitted. 

 

REASSEMBLE: To return a structure, system, assembly, or component to its pre-disassembled 

or inspected condition: preserved, protected, secured, intact in all respects and ready to perform 

its intended function. To restore a structure, system, or assembly, using the same components 

found in the structure, system, or assembly during disassembly. Re-assembly includes 

restoration, reconstruction, and reconstitution, completely, of all running, rotating, sliding, 

reciprocating, oscillating, structural components, or pipe to permit the structure, system, or 

assembly to operate or exist in the state it was found in at disassembly, except, during re- 

assembly all soft parts, seals, grommets, non-metallic bushings, plastics, and gaskets shall be 

renewed at re-assembly without further requirement in the Specifications or Special Provisions. 

"Reassemble" is generally used to describe restoration of disassembled, inspected, or checked 

machinery and equipment. 

 

REBUILD: To repair a structure, assembly, or discreet component by installing new or 

remanufactured parts, during reconstruction or assembly. 

 

RENEW or REPLACE:  To install a new structure, assembly or component, as specified, in 

place of an existing or removed assembly or component (also referred to as "replace with new"). 



DA00708 FD-5 STATE 

 

RESTORE/RESTORATION: To return a structure, system, assembly, or component to its pre-

disassembled or inspected condition preserved, protected, secured, intact in all respects and 

ready to perform its intended function. To restore a structure, system, or assembly, using the 

same components found in the structure, system, or assembly during disassembly. Re-assembly 

includes complete restoration, reconstruction, and reconstitution of all running, rotating, sliding, 

reciprocating, oscillating, and structural components or pipe to permit the structure, system, or 

assembly to operate or exist in the state it was found in at disassembly, except all soft parts, 

seals, grommets, non-metallic bushings, plastics, and gaskets shall be renewed at re-assembly 

without further requirement in the Specifications or Special Provisions. Generally used to 

describe restoration and reconstruction of removed structure, fluid systems, insulation, outfit, 

surface finish, deck covering, paint, cargo, furnishing, protective coating, wall hanging, trim, 

other solid object, fuel, water, lubricant, or ballast. 

 

TEST: To conduct a procedure per an OEM, industry, or regulatory standard or description to 

certify a structure's, assembly's, or component's suitability for continued service, prove the 

integrity of a new, restored, or reassembled structure, assembly, or component, and to validate 

satisfactory performance for its intended service. 

 

WORKING DAY: Any day except Saturday and Sunday or one of the following holidays: 

January 1, the third Monday of January, the third Monday of February, Memorial Day, July 4, 

Labor Day, November 11, Thanksgiving Day, the day after Thanksgiving, and Christmas Day. 

When any of these holidays fall on a Sunday, the following Monday shall be counted a 

nonworking day. When the holiday falls on a Saturday, the preceding Friday shall be counted a 

nonworking day. The days between December 25 and January 1 will be classified as 

nonworking days. 

 

NON-HAZARDOUS AND HAZARDOUS WASTE: Materials either removed from the vessel 

or produced during the repair process. Examples include but are not limited to run off from sand 

or water blasting of the vessel, paint, oil, fuel, joiner materials, steel, pipe, wiring or other 

materials associated with vessel repairs. 

 

U.S. COAST GUARD INSPECTION: 

The Contractor shall call out; schedule and coordinate Coast Guard inspections, including hull 

exam, and have all affected work inspected and approved by the U.S. Coast Guard (USCG). The 

Coast Guard Inspector must approve all USCG-inspected work before the NCDOT Representative 

will accept it. 

Payment 

Fees for certificates, including associated inspection fees and expenses of regulatory bodies shall 

be paid by the Contractor and shall be incidental to the unit contract prices of the various bid 

items in this project and no further payment will be made. 
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FISH AND WILDLIFE, AND ECOLOGY REGULATIONS: 

Throughout the work, the Contractor shall comply with all applicable state and federal 

regulations. Any one of these regulatory departments may, without prejudice to NCDOT, add 

rules as needed to protect game, fish, or the environment. 

 

Payment 
 

Work required by other agencies to comply with environmental and/or water quality standards, 

shall be considered incidental to the unit contract price of the various bid items in this project 

and no further payment will be made. 

 

TIME FOR COMPLETION: 

This project shall be completed in accordance with the provisions of the Specifications. 

 

In the event that the project is delayed beyond the above-specified time limit, the Contractor 

shall be liable for Liquidated Damages, in accordance with NCDOT's "Specifications." 

Liquidated Damages shall be collected for any delays that cannot be demonstrated to have been 

caused by Additional Work beyond the Contractor's control. 

 

PRODUCTION PLANNING AND PROJECT MANAGEMENT: 

Concurrent with the requirements of the "Specifications," the Contractor shall prepare a 

production plan that sequences and schedules all work detailed in the Contract Documents, in 

accordance with the generally accepted practices for project management. The Contractor shall 

prepare and submit a time-phased/resource loaded Gantt chart to the NCDOT Representative at 

the pre-construction conference. The initially submitted plan shall reflect all work included in 

the project at the time of Contract Award. The Contractor shall decompose the awarded 

activities indicated in the Contract Documents, down to a sufficient number of tasks, to 

adequately control and monitor the work and to clearly report progress for the duration of the 

project. Provide a network diagram indicating the critical path, duration, free float, and total 

float for each task on the Gantt chart. Indicate all predecessor and successor dependencies for 

each task. Specifically indicate the number of days on dry dock required to accomplish the work 

detailed in the Contract Documents. 

 

The Contractor shall schedule and chair a weekly progress meeting, starting the first week, with 

the NCDOT Representative and the Contractor's key production persons. The Contractor shall 

provide an updated Gantt chart, a progress report (expressed as a percentage of work complete) 

by Activity in a tabular form, and a list of completed milestones. The updated Gantt chart shall 

reflect opened optional items, additional work, deleted work, and modifications, in addition to 

work progress and completions.  At the second progress meeting, the Contractor shall prepare 

and submit an Open Task Report. The Contractor shall update and submit the Open Task Report 

at each subsequent weekly progress meeting and then, daily starting the first day of the last week 

of the scheduled performance period. 

 

After project completion, Contractor shall submit to NCDOT representative the total amount of 

labor hours used on the project. 
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Payment 
 

All costs for scheduling, controlling, and monitoring the project per these requirements shall be 

incidental to the unit contract bid prices of the various bid items in this project and no further 

payment will be made. 

 

WELDING: 

Welding shall be done by properly trained and qualified personnel. The Contractor shall 

use only welders and welding operators that are qualified to the satisfaction of American 

Bureau of Shipping (ABS), or USCG, and the Owner (at no expense to the Owner) for the 

type of material(s) and welding process(es) being used. Where applicable, welders shall be 

position and procedure qualified for the areas of construction and system requirements to 

which they are working. 

 

The Contractor shall accomplish all welding in accordance with ABS, American Welding 

Society (AWS) USCG, approved welding processes and procedures, as applicable. The 

procedures shall identify type and size of electrode or filler metal, weld size and 

arrangements, amperage and voltage, shielding gas and other details of welding processes 

and procedures, as they relate to the work being addressed. 

 

Structural welding will be carried out in such sequence as to: 

 

a) Compensate for shrinkage as the work progresses 

 

b) Prevent locked in stresses 

 

c) Hold distortion to an acceptable minimum per ABS and/or IACS No.47 Shipbuilding 

and Repair Quality Standard 2010, as applicable 

 

Structural steel may be manual, or machine welded, depending on the Contractor's 

standard practice. 

 

Peening of weld material will not be allowed except as specifically approved by USCG 

and the Owner. Steel to be welded shall be kept entirely free of paint or oil other than 

"weld-through" primers. 

 

All welds shall be neatly finished, with all spatter and slag removed and ground flush 

where required. 

 

New welds will be inspected as necessary to satisfy the Owner and regulatory bodies. 

Should the regulatory bodies or the Owner deem it necessary to increase the area of 

inspection because of the discovery of unsatisfactory welding, all such additional 

inspections will be at the Contractor’s expense. 
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Weld inspections shall occur prior to any painting of welds and shall be made by either 

visual, radiographic, ultrasonic, hydrostatic, air or magnetic tests, separately or in 

combination, as required by USCG or the Owner. All weld inspection equipment, 

inspection equipment operators and materials shall be furnished by the Contractor, at no 

expense to the Owner. No weld inspection shall take place without 24-hour notification of 

same. 

 

Any internal/external defects or other welding deficiencies found to be unsatisfactory to 

USCG or the Owner, will be corrected by the Contractor and re-inspected/tested (the test 

method to be determined by either USCG and/or the Owner), at the Contractor's expense. 

 

Continuous welding for sealing purposes shall be performed on both sides of all new 

structure and attachments exposed to the weather. 

 

Welding Onboard Vessel 
 

a) All welding, and allied processes shall be in accordance with the requirements 46 

CFR Subchapter H, Subchapter F, and/or ABS Rules for Building and Classing 

Marine Vessels 
 

b) Welding machines and other welding power sources shall have both cables 

connected only to the ship hull structure where welding is done. The return ground 

cable shall never be grounded to anything but the ship's hull structure it is servicing 

and shall always be grounded to structure in the immediate vicinity (as close as 

reasonably feasible) to where the welding is taking place. The total cross-sectional 

areas of the return ground cable shall be at least one million circular mils per 1,000 

amperes per 100 feet, but not less than 85,000 circular mils.  The ground cable shall 

be securely fastened to grounding plates or to an integral part of the ship’s hull 

structure, with contact areas thoroughly cleaned to bare metal. 
 

c) When welding on equipment, machinery, pressure vessels, or piping, the return 

ground cable to the welding machine shall be connected in the immediate vicinity 

(as close as practical) of the work to ensure that current does not flow through 

bearings, pipe hangers, machinery, electrical power distribution boxes and 

controller, or other areas where arcing or high resistance paths exist.  Welding 

leads/cables shall not be run next to (within 3 feet) ship's electrical cable ways, 

communication, electronic, and DC Control system cables or components. 
 

d) Coordinate with NCDOT Representative to open circuit breakers to ship 

sensitive equipment including: 12/24 VDC system: Navigation equipment, 

communication systems, Pilothouse 12/24 VDC components; Engine Room: 

24 VDC power to main engine controls, main engine ECM, steering controls, 

and engine 24 VDC Alarm Panel. 

While under the Contractor's control, the Contractor shall maintain circuit breaker 

Lockout/Tagout procedures as detailed in the "Take Control and Dry Dock the [M/V 

CARTERET]" section of the Specifications. 
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Payment 

 

All costs for welding and brazing per these requirements shall be incidental to the unit 

contract bid prices of the various bid items in this project and no further payment will be 

made. 

 

DISPOSAL OF SURPLUS MATERIAL: 

NCDOT will not provide a waste site for the disposal of excess materials and debris, however all 

valves 3" or larger, and all equipment made from non-ferrous materials, and other rebuildable 

equipment, as indicated and approved by the NCDOT Representative, shall be returned to 

NCDOT with the vessel. Except as otherwise noted above and elsewhere in the Contract 

Documents, all waste material not claimed by the NCDOT Representative shall become property 

of the Contractor and shall be disposed of at the Contractor's expense, in accordance with all 

local, state, and federal laws. 

 

The Contractor shall be solely responsible for obtaining all required permits at his/her expense 

for the disposal of waste materials and shall comply with all state, federal and/or local 

requirements with regard to waste disposal. The Contractor shall provide copies of all hazardous 

waste shipping documents and disposal receipts to the NCDOT Representative. 

 

Payment 

 

Costs for disposal of surplus material, per these requirements, shall be incidental to the unit 

contract bid prices for the appropriate bid items involved and no further payment will be made. 

 

SOURCE OF MATERIALS: 

With only a couple of exceptions and except as explicitly stated in the appropriate specification 

sections below, contract shall use US sourced/Buy America compliant materials. The Contractor 

shall provide all materials, equipment, parts, and consumables required to complete the work 

detailed in the Contract Documents. 
 

Payment 

 

The Contractor shall provide all materials to complete all work detailed in the Contract 

Documents. All costs of acquiring, producing, and placing this material in the finished work 

shall be incidental to the unit contract bid prices for the appropriate bid items involved and no 

further payment will be made. 

 

FIRE PREVENTION: 

The Contractor shall provide and maintain a water pump or pumps, fire extinguishers, and 

associated equipment adequate for use in fire suppression on the project at all times. This 

requirement does not relieve the Contractor of his/her responsibility as outlined in these 

Specifications. 
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Payment 

 

All costs and expense to the Contractor incurred for such provisions shall be incidental to the 

unit contract bid prices for the appropriate bid items in this project and no further payment will 

be made. 

 

INSPECTION OF VESSEL: 

A mandatory pre-bid conference will be held on the date, time, and location specified below, to 

provide all interested bidders an opportunity to inspect the vessel. The vessel will be located at: 

Swan Quarter Ferry Terminal, North Carolina Department of Transportation  

 748 Oyster Creek Road 

Swan Quarter, NC 27858 

Pre-Bid Conference 

Tuesday September 29, 2026 @ 9:00 AM 

 

NOTE: Bidders are required to notify the NCDOT Representative in writing (contact information 

provided below) no later than September 22, 2026 to indicate their intent to attend the mandatory 

pre-bid conference. 
 

NCDOT REPRESENTATIVE: 

 

Craig A. Midgett – Proposals and Resident Engineer camidgett@ncdot.gov (252)-423-5131 

Ferry Division, North Carolina Department of Transportation 

8550 Shipyard Road Manns Harbor, NC 27953 
 

Jeremy J. Remme – Engineering Supervisor jjremme@ncdot.gov (252)-423-5104 

Ferry Division, North Carolina Department of Transportation 

8550 Shipyard Road Manns Harbor, NC 27953 
 

Jon P. Mathias – Planning/Scheduler Supervisor jpmathias@ncdot.gov (252) 423-5016  

Ferry Division, North Carolina Department of Transportation 

8550 Shipyard Road Manns Harbor, NC 27953 
 

Bidders' Representatives inspecting the vessel do so at their own risk and NCDOT takes no 

responsibility for loss or injury suffered by Bidders' Representatives while onboard a NCDOT 

vessel. 

 

REQUESTS FOR INFORMATION: 
 

Requests for information concerning vessel plans or other related information may be submitted 

to: NCDOT POC: 
  

mailto:camidgett@ncdot.gov
mailto:jjremme@ncdot.gov
mailto:jpmathias@ncdot.gov
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Jeremy Remme –Engineering Supervisor jjremme@ncdot.gov (252) 423-5104 

Ferry Division, North Carolina Department of Transportation 

8550 Shipyard Road Manns Harbor, NC 27953 
 

Brent Jones – Engineering Technician btjones@ncdot.gov (252) 423-5105)  

Ferry Division, North Carolina Department of Transportation 

8550 Shipyard Road Manns Harbor, NC 27953 

 

CONDITIONS AFFECTING THE WORK AND REMOVALS: 

The Contractor acknowledges that it has conducted its own ship check and satisfied itself 

regarding all of the onboard conditions affecting the work indicated in the Contract Documents 

and affecting the Contractor's production plan.  In particular, the Contractor acknowledges: 
 

a) That it has assessed the regulatory requirements for work indicated in the Contract 

Documents and has considered those requirements in its bid, 

b) That it has inspected the compartments where the work will be accomplished and 

considered physical restrictions and interferences that will require removal and 

reinstallation to accomplish the work, 

c) The availability of human resources, indicated materials, and indicated parts and 

equipment necessary to accomplish the work and considered these constraints in its bid 

and its production schedule, 

d) The integration of all the work indicated in this package and how one task may impact 

another task and considered that impact in its bid and its production schedule, 

e) The Contractor shall not design or install a system or feature that will change the 

vessel's service orientation or capacity indicated in the Contract Documents or on the 

vessel's current Certificate of Inspection. 

The Contractor shall make all removals necessary, including but not limited to interferences, to 

carry out all the work directed in the Contract Documents. The Contractor shall restore all 

removed or disturbed work, including but not limited to interferences (except debris) to its 

original condition unless otherwise directed by the Contract Documents. Coating of all disturbed 

work shall be equal to or better than that of the original and adjacent areas. The Contractor shall 

dispose of all debris, removed as interference, in accordance with all local, state, and federal 

regulations. 
 

Disturbed piping systems, mechanical and electrical systems and associated equipment shall be 

tested, first at dock, then underway; to prove that each has been returned to design specifications. 

These dock trials and sea trials shall be conducted on all disturbed systems as indicated below. 
 

The Contractor shall dispose of removed equipment that is not to be re-used after approval by the 

NCDOT Representative, except as expressly indicated otherwise in the Contract Documents. 

Upon completion of the work under this contract, the Contractor shall remove all of its 

equipment and debris and shall leave the vessel clean and fit for immediate operation. 

  

mailto:jjremme@ncdot.gov
mailto:btjones@ncdot.gov
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Payment 

 

All costs and expense to the Contractor for removal work, disposing of removed items, and 

reinstallation of removed items, as detailed in the Contract Documents and Special Provisions, 

shall be incidental to the unit contract bid prices for the various bid items in this project and no 

further payment will be made. 

 

DRY DOCK INSPECTION BY THE U.S. COAST GUARD AND NCDOT: 

The vessel shall be dry docked by the Contractor to allow for the necessary inspection of the 

underwater body and appendages, valves, shafting, rudders, propellers, bow thruster tunnels, sea 

chests, steering gear, and all other areas of the vessel to meet the USCG requirements for 

renewal of the COI. The inspection will be carried out under the supervision of the USCG 

Inspector and will require access to all hull voids and compartments. The Contractor shall inform 

the NCDOT Representative a minimum 48 hours in advance of all USCG inspections.  All 

required/requested USCG tests shall be performed by the contractor at no additional cost to the 

department and shall be included in the bid price.  These tests are including but not limited to 

(chalk tests, air tests, exhaust test, skeg test, etc.).  The Contractor shall be responsible for 

removing any equipment, fastenings, interferences, or enclosures and providing access to any 

areas as directed by the USCG Inspector or the NCDOT Representative. After inspection, 

repairs, re-inspection, and with the approval of the NCDOT Representative and Coast Guard 

Inspector, the Contractor shall restore all equipment, fastenings, interferences, or enclosures as 

required by the NCDOT Representative. 

 

NCDOT Inspection Representative POC: 
 

Clayton Cutler – QA Specialist  cscutler@ncdot.gov  (252) 423-5110 

Ferry Division, North Carolina Department of Transportation 

8550 Shipyard Road Manns Harbor, NC 27953 
 

The Contractor shall ensure that the NCDOT Representative is informed of and copied on all 
communications and correspondence with the USCG, including but not limited to inspections. 
 

The Contractor shall schedule all USCG required inspections between 0800 and 1430 on normal 

business weekdays (Monday through Friday). 
 

Payment 

 

All costs and expense to the Contractor for any required/requested USCG tests, removing and 

replacing equipment, fastenings, interferences, and enclosures, and any other work as outlined in 

this section shall be included in the lump sum contract bid price for Generic Ferry Item (Take 

Control and Dry-Dock the M/V CARTERET) and no further payment will be made. 

  

mailto:cscutler@ncdot.gov
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PROJECT TECHNICAL SPECIFICATIONS 
 

1.0 TAKE CONTROL AND DRY DOCK M/V CARTERET: 

1.1 Description 

This section describes the requirements for the Contractor to receive, take complete 

control of, dry dock and undock the vessel, and redeliver the vessel to the NCDOT 

when all work indicated in the Contract Documents is complete. 

 

1.2 References 

1.2.1 DWG NC-250-0001 – Lines and Offsets  

1.2.2 DWG NC-250-0004– Outboard Profile  
 

1.3 Owner Furnished Equipment 

Shore Power Plug & Pigtail  

 

1.4 Requirements 

1.4.1 Take Control 
 

The Contractor shall present a U.S. Navy or American Bureau of Shipping 

certificate for the lifting facility, at the block inspection called out in this section. 

If a mechanical lifting facility is utilized, certificates indicating size, type and age 

of any cables used for lifting or hauling the vessel will be provided to the Owner 

prior to dry docking the vessel. 

 

The NCDOT vessel operator will move the vessel from the vessel mooring 

to the Contractor's shipyard and, upon completion of all work and re-

delivery to the NCDOT will return it to the vessel's typical mooring at 

NCDOT expense. 

 

Upon arrival at the Contractor's facility, the Contractor shall provide adequate 

docking facilities, soft fenders, mooring lines, and line handlers and moor the 

ship safely. Mooring lines shall accommodate the vessel's draft and will 

allow the vessel to safely rise and fall with the tide so no damage occurs to 

the vessel or facility while it is moored to the Contractor's facilities. Mooring 

lines shall be sized and configured to accommodate the vessel and all 

reasonably anticipated weather occurrences for the Contractor's facility. 

 

While moored but before ships power is secured and the vessel placed on 

shore power, NCDOT and the Contractor shall cycle the various systems on 

board the vessel and prove their operation.  
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CHECKPOINT: Contractor shall provide a written record of this trial to the 

NCDOT Representative, particularly noting any systems not performing to their 

design level. If this documentation is not provided to the NCDOT Representative, 

Contractor shall be liable to repair any malfunctioning systems prior to returning the 

vessel to NCDOT at no additional cost to NCDOT. 

 

After proving systems, the vessel will be shut down, with sea valves closed, 

and the keys to the vessel will be presented to the Contractor by the vessel 

Master. The Contractor shall immediately take control of the vessel, assume 

responsibility for the vessel's security per the Contract Documents, and start 

work as directed by the NCDOT Representative. The Contractor and the 

NCDOT Representative shall conduct a walk-through of the vessel and 

inventory all major valuables when the Contractor receives the vessel and 

when the vessel is returned to the owner. During the walk through, the 

Contractor and the NCDOT Representative shall observe and record details 

about the general cleanliness and material condition of the vessel. At the 

completion of all work detailed in the Contract Documents, the Contractor 

shall restore all removed interferences and restore all disturbed areas and 

surfaces to their pre-arrival material condition, or better. All areas where 

paint or surface finishes are disturbed due to Contractor work shall be 

touched up to pre-arrival aesthetic appearance and preservation integrity, or 

better. 

 

If the vessel is not immediately taken into the dry dock when it arrives at the 

Contractor's facility, the Contractor shall provide all labor, material, and 

equipment, including tugboats as necessary, to secure the vessel to the 

Contractor's moorings and to move the vessel to the dry dock when 

appropriate.  

 

Except where specifically indicated otherwise by these Specifications, the 

vessel will be delivered to the Contractor with minimal fuel and all temporary 

items removed such as hand radios, binoculars, personal items, food, and 

trash. The Contractor shall be responsible for any lightering, ballast 

operation, or liquid load transfer necessary to accommodate the dry dock 

capacity or complete any work called out in the Contract Documents. The 

ship will be received with the same amount of fuel onboard as was delivered 

to the Contractor.  Contractor shall store fuel at the contractor facility.  Price 

shall be included in the dry dock bid price. Fuel will be estimated to be less 

than 4,000 gallons but no less than 2,000gal and final quantity confirmed at 

arrival to Contractors Shipyard. 

 

The Contractor shall plan, budget, and provide a number of days in dry dock 

as required to complete the work in these Special Provisions.  The dry-

docking schedule shall be provided to the NCDOT Representative prior to the 

dry-docking of the vessel. Except for emergency situations (prior docking 
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commitments on the part of the Contractor do not constitute emergency 

situations), once the vessel is docked, any deviation in the dry-docking 

schedule or dry-docking evolutions (undocking and re-docking of the vessel) 

must be requested and submitted in writing to the NCDOT Representative, at 

least ten (10) days in advance of the proposed change. 

 

Provide all staging, tarpaulins, weather covers, closures, and aerial 

apparatus necessary to accomplish the repairs and/or inspection work 

detailed in the Contract Documents. 

 

1.4.2 Docking 

The Contractor shall meet with the NCDOT Representative at least eight (8) 

hours before the dry-docking and jointly inspect the dry dock and block 

arrangement.  At this joint inspection, the Contractor shall finalize the time 

and date of the dry-docking and demonstrate the following: 

a) Blocks are set per the Contractor supplied Docking Plan (Docking Plan) 

within the tolerances detailed in this section. This shall include discussion 

and inspection of the following: the height of reference plane for setting 

the blocks, the physical reference on the dry dock used to set block heights, 

height and location of keel blocks, height and location of side blocks, and 

any special block arrangements to accommodate hull projection, openings, 

or underwater body work directed by the Contract Documents.  Where a 

floating dry dock will be used to dry dock the ferry, the Contractor shall 

demonstrate by discussion, engineering drawing, or actual inspection that 

the blocks, and the ferry, will land on significant structure beneath the 

caisson deck. The Contractor shall supply the NCDOT Representative 

with calculations justifying the Docking Plan no less than 2 normal 

business days prior to the dry-docking of the vessel. If these calculations 

are not provided and/or this calculation review period is not met, the 

NCDOT has the right to delay the docking of the vessel in order to 

accomplish the calculation review, at no additional cost to NCDOT. 

b) Details of the Contractor's docking plan and procedure will cause the ship 

to land in accordance with the Docking Plan. The Contractor shall display 

the system intended to indicate the ship's fore and aft and athwartships 

position (for landing) over the dry dock. This shall include fore and aft 

centering marks or devices, square marks or devices to position the ferry 

ends, and divers' visual aids. 

c) The dry dock is structurally sound and pumping systems (if applicable) are 

in good condition, and the dry dock is as declared in the Dry Dock 

Certificate submitted with the Contractor's bid. 

d) There is an adequate communications system between all persons at all 

docking stations, tugs, and the vessel. 
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e) Estimated side clearance for the ship. 

f) A visual gauge system for measuring the height of the water over the 

blocks. 

 

Keel blocks shall be built-up timbers or composite blocks and set to lie 

within ±1/4" of the horizontal plane established as the block height. Side 

blocks shall be built up and located to land the ship so the line of force, 

perpendicular to the upper face of the block, will pass through the middle 

third of the side block, at the block's base. The line perpendicular to the face 

of the side block shall land within 1/2" of the half-breadth called out in 

Reference 1.2.2. Keel blocks shall be finished with new softwood caps. Keel 

block softwood caps shall be a minimum of 2" thick and a maximum of 6" 

thick. Side blocks shall be finished with new softwood caps. Side block 

softwood caps shall be a minimum of 2" thick and a maximum of 6" thick 

and they shall be proportional to the keel block softwood caps. Keels blocks 

shall be sized and set on the dry dock per the Docking Plan. Contractor-

proposed deviation from the Docking Plan must be approved by the NCDOT 

Representative, but, in no case will keel block load pressure exceed 150 

lbs/in2.  Keel blocks shall be no less than four (4) feet high. Side blocks shall 

be sized and set on the dry dock per the Docking Plan. Contractor-proposed 

deviation from the Docking Plan must be approved by the NCDOT 

Representative, but, in no case will side block load pressure exceed 100 

lbs/in2. 

The Contractor shall dry dock the ship, without strain or deformation, in 

accordance with the Docking Plan. The Contractor shall, by dry docking the 

vessel, expose the keel of the ship and all other underwater areas, including 

but not limited to the rudder, sea chests, underwater log, transducers, and 

overboard discharges for a complete inspection and any necessary repair or 

renovation work. The Contractor shall dry dock the ship using good trade, 

engineering, and shipyard practice. The Contractor shall use divers, 

experienced with dry docking operations, to verify ship position over the 

blocks immediately prior to landing the ship. The ship shall be landed on the 

dry dock blocks within the following parameters: 

• No more than 4" off center, on the keel blocks. 

• Within 6" of the indicated longitudinal position, per the docking plan. 

 

Place cribbing such that the hull will be exposed to allow work as outlined 

herein. The ship shall be blocked such that all underwater body painting and 

inspection detailed in the Contract Documents are accomplished. The 

Contractor shall shift ("bump") the ship in dry dock to expose, inspect, and 

paint the areas covered by the docking blocks. The Contractor may use a 

removable block configuration (sand boxes) in lieu of shifting the ship in dry 

dock.  Shift (“bump”) shall be included in the bid price for dry dock. Surface 
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preparation and paint schedule for the bumped areas shall be identical to the 

areas originally exposed. 

 

If the vessel is dry docked contrary to any of these conditions, the Contractor 

shall immediately undock the vessel. The condition responsible for the 

undocking shall be corrected and the vessel shall be dry docked as soon 

thereafter as possible. The undocking and follow-on dry dockings, under 

these circumstances, shall be performed by the Contractor at no additional 

expense to the NCDOT. 

 

If strain or deformation is noted during or after the dry-docking, the 

Contractor shall immediately undock the vessel. The condition responsible 

for the undocking shall be corrected and the vessel shall be dry docked as 

soon thereafter as possible. The undocking and follow-on dry dockings, 

under these circumstances, if determined to be a result of a Contractor act, 

omission, or other failure to abide by the direction in the Contract 

Documents, shall be performed by the Contractor at no additional expense 

to the NCDOT. 

 

1.4.3 Undocking 

 

CHECKPOINT:  Immediately preceding the undocking, the Contractor shall 

conduct an inspection, in the company of the NCDOT Representative, to verify the 

ship is ready to undock. During this inspection, the Contractor shall demonstrate: 

a) That all sea chest strainer plates are installed and fastened, with lock 

wired or tack welded stainless steel nuts or stainless steel Nylock 

style nuts, on all studs. 

b) That all cover plates, plugs, or other protective devices are removed 

from transducers and hull openings and that the transducer windows are 

intact and undamaged. 

c) That all anodes are in place and free of paint or other cover to 

permit immediate activation at undocking. 

d) That the propeller nut locks are intact, with welded keeper tabs. 

e) That all underwater body hull paint is intact and cured past the 

minimum dry to launch criteria established by the paint 

manufacturer. 

f) That the ship's stability is suitable for undocking and that no 

significant changes in ship's displacement, trim, and heel, from that 

observed at dry docking, are likely at undocking. 

g) That all gangways and shore services are disconnected. 
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h) That all sea valves are closed. 

i) That all shaft seals are intact. 

j) That the rudder packing is intact. 

k) That the ship is in all respects ready to undock. 

During the undocking the Contractor shall assign personnel to inspect hull fittings, 

seals, packings, transducer covers, and valves in all spaces, continuously, to discover 

and correct leaks. If a leak is discovered, the undocking shall be suspended, the leak 

shall be stopped and the condition causing the leak corrected, before the undocking is 

permitted to continue. The ship shall be undocked without strain or deformation. 
 

The Contractor shall vent and bleed all sea water systems and prepare them for 

unrestricted operation of the vessel, in all normally anticipated sea states and weather 

conditions. When the ship is undocked, it shall be moored safely, as directed in the 

Contract Documents, and prepared for dock and sea trials. The Contractor shall 

ensure that all seawater systems are fully functional for dock and sea trials and at the 

time of delivery of the vessel. 
 

If the vessel is undocked contrary to any of these conditions, the Contractor shall 

immediately dry dock the vessel. The Contractor shall correct the condition 

responsible for the aborted undocking, and then undock the vessel as soon 

thereafter as possible. The dry-docking and follow-on undockings, under these 

circumstances, shall be performed by the Contractor at no additional expense to 

the NCDOT. 
 

If any strain or deformation is noted during or after the undocking, the Contractor 

shall immediately dry dock the vessel. The Contractor shall correct the condition 

responsible for the aborted undocking, then undock the vessel as soon thereafter as 

possible. The dry-docking and follow-on undockings, under these circumstances, 

shall be performed at no additional expense to the NCDOT. 
 

Contractor shall ensure that the vessel's sinks, toilets, urinals, deck drains, and all 

other drainage systems are not used, except for the drainage of rainwater or exterior 

wash water runoff. Use of the drainage systems for the preparation and disposal of 

materials is specifically prohibited.  The Contractor shall ensure that all drainage 

systems are fully functional at the time of delivery of the vessel. 
 

1.5 Lockout/Tagout Electrical 
 

When under the Contractor's control, the Contractor shall maintain circuit breaker lock-

out/tag-out procedures. All circuit breakers, regardless of system or function, which are 

operated by the Contractor or his sub-contractors, from their original position at time of 

delivery to the Contractor shall be red tagged. 
 

The Contractor shall maintain a log to be located in the Engine Room that will note the 

original breaker position, location and purpose of the red-tagged breaker and date and 
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time it is either opened or closed each time it is operated. The circuit breaker locks, tags, 

and log shall be maintained for the entire duration of the contract. Upon returning the 

vessel to the NCDOT's control, all breakers shall be returned to their original position at 

the time the Contractor took possession of the vessel. 
 

Additionally, the Contractor shall maintain a log, to be located in the Engine Room near 

the circuit breaker log discussed above, that will note any change to switches and 

equipment settings throughout the vessel. Any change to any switch or equipment setting 

for the duration of the contract shall be noted in the log.  Upon returning the vessel to the 

NCDOT's control, all switches and equipment settings shall be returned to their original 

positions at the time the Contractor took possession of the vessel. 
 

1.6 Valve Lockout/Tagout 
 

While under the Contractor’s control, the Contractor shall maintain valve lock-out/tag-

out procedures. All valves, regardless of system or function, which are operated by the 

Contractor or his sub- contractors, from their original position at time of delivery to the 

Contractor shall be red tagged. The Contractor shall maintain a log to be located in the 

Engine Room that will note the original valve position, location and purpose of the red-

tagged valve and date and time it is either opened or closed each time it is operated. The 

valve tags and log shall be maintained for the entire duration of the contract. Upon 

returning the vessel to the owner's control, all valves shall be returned to their original 

position at the time the Contractor took possession of the vessel. 
 

1.7 Deliverables 

1.7.1 Final Lockout/Tagout logs for both valves and circuit breakers. 
 

1.8 Payment 
 

The lump sum contract bid price for Generic Ferry Item (Take Control and Dry Dock the M/V 

CARTERET) shall be the total compensation for all labor, equipment, tools, and materials to 

accomplish the work detailed in these Special Provisions, including testing and trials, “bumping” 

the vessel, and all time necessary in dry dock to complete the work involved. Shall include a 

daily rate for Dry Docking and a daily rate for dockside mooring.  
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2.0 SHIPYARD SERVICES: 

2.1 Description 

This section describes the requirements for the Contractor to provide services while 

vessel is under their control. 

 

2.2 References 

None  
 

2.3 Owner Furnished Equipment 

 Shore Power Plug & Pigtail 

 

2.4 Requirements  

The Contractor shall provide the following services: Shorepower, Gangway, Fire 

protection, Manholes, Garbage removal, Security, Owner’s Representative Office and 

Marine Chemist. 

 

2.4.1 Shorepower 

a) The shore power connection for the vessel is [208 VOLTS] VAC, [200 

AMPS] Amp, [3] Phase, 60hertz.   

b) The Contractor shall provide shore power for the vessel during its entire 

stay at the Contractor's facility. It shall be the Contractor's responsibility 

to provide a suitable shore connection and supply shore power to the 

vessel.  Ensure shore power cable is sufficiently protected from 

chaffing. Ensure shore power cable does not interfere with safe egress 

of any personnel. 

c) Shore Power Consumption to be included in a lump sum price. 

 

CHECKPOINT: CHECK POWER IS SECURED BEFORE CONNECTING 

SHOREPOWER. 

 

2.4.2 Gangway 
a) Contractor to supply two means of access (one gangway forward and one 

aft) while on dry dock. All gangway installations/removals shall be included 

during the repair period. Gangways shall not have any vertical ladder 

sections or rungs for steps. Gangways shall have slip resistant stair tread 

and shall be lit for safe access at night. 

 

2.4.3 Fire Protection 
a) The Contractor shall provide, as a minimum fire protection posture, the 

following equipment and practice: 
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• Two (2) fully charged fire hoses capable of simultaneously delivering a 

high velocity, fog fire stream at a minimum nozzle pressure of 75 psi at 

any point on the ferry. 

• Ten (10) each fully functional and recently inspected portable CO2 or Dry 

Chemical Fire Extinguishers for use by fire watches at hot work sites. 

• Fire watches assigned at all times in the immediate vicinity of ongoing hot 

work; fire watches shall remain on station for 30 minutes after hot work 

cessation or until the affected structure falls below 140 F, as demonstrated 

by temperature indicating crayon or heat gun. All fire watches shall be 

Competent Persons and trained in fire prevention, detection, and 

firefighting procedures. 

b) Alarm shall be positioned within 25feet of the gangway. Alarm must alert 

security or other shipyard personnel to ensure a response at any time. 

 

2.4.4 Garbage Removal 

a. Provide suitable container onboard the vessel to receive and hold the vessel’s 

garbage. Dump garbage container daily. 

 

2.4.5 Security 

a. The Contractor shall be responsible for the physical security of the vessel 

including its contents and equipment from the time the Contractor takes 

physical control of the vessel until the completion of the contract and the 

return of the vessel to the NCDOT's control after the vessel is accepted by 

the NCDOT vessel operator and the work is accepted by the NCDOT 

Representative.  Provide and install temporary plywood deck covering in the 

walkway in the Passenger Cabin suitable to protect against normal 

maintenance and repair traffic. (Engine Room deck protection is specified in 

the Engine Overhaul section of these Special Provisions.)  The Contractor 

shall section off passenger and pilot house to minimize congregation and 

unnecessary traffic.  The Contractor shall note the condition of the entire 

vessel and will be returned to NCDOT in the same condition.   

 

2.4.6 Owner’s Representative Office 

b. The Contractor shall provide a heated/air-conditioned private office, with two 

(2) desks and four (4) chairs, a secure 15mb/sec or faster internet connection, 

small refrigerator and building power (minimum one (1) convenience outlet 

per wall or equivalent power strip) for the NCDOT Representative for the 

duration of the project. The office space shall be located as near the vessel 

dry dock as possible or in the office complex normally provided for the 

shipyard customer's port engineers. Provide two (2) marked reserved parking 

spaces, inside the shipyard, for the duration of the project. 
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2.4.7 Marine Chemist 

c. Provide a certified Marine Chemist to inspect all necessary spaces and          

issue hot work certificates as required for the scope of work. 

d. Provide Competent Person to maintain the Marine Chemist Certificate and 

check and post all required spaces daily for access. 

e. Provide a copy of the Marine Chemist Certificate within 24 hours of issue 

to the NCDOT Representative. 

2.5 Deliverables 

2.5.1 Marine Chemist Certificates 

2.5.2 Shore Power Inspection and Connection 
 

2.6 Payment 

 

The lump sum contract bid price for Generic Ferry Item (Shipyard Services) shall be the total 

compensation for all labor, equipment, tools, and materials to accomplish the work detailed in 

these Special Provisions, including testing and trials, “bumping” the vessel, and all time 

necessary in the dry dock to complete the work involved.  
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3.0 STARTUP, DOCK TRIALS, AND SEA TRIALS: 
 

3.1 Description 

This section describes the requirements for starting the vessel by NCDOT before 
dock and sea trials and conducting dock and sea trial (which shall be organized 

and carried out by the Contractor at the conclusion of the project). 
 

3.2 References 

None 
 

3.3 Owner Furnished Equipment 

 None 
 

3.4 Requirements 
 

The Contractor shall organize and conduct formal dock trials and sea trials, per the 

Society of Naval Architects and Marine Engineers SNAME T&R 3-39; "Guide for Shop 

and Installation Tests", and (SNAME) T&R 3-47; "Guide for Sea Trials", respectively 

and as applicable. Dock and Sea Trials' tests and agenda items shall also include all tests 

and trials required by equipment and engine manufacturers, for newly installed, re-built, 

or re-furbished equipment on board the vessel. Any and all items or equipment that has 

been disturbed in any way will require operational testing to the satisfaction of the 

NCDOT Representative, prior to final acceptance of the vessel. 

The Contractor shall submit detailed test memoranda, bound into a test memoranda 

booklet, for each system to be tested and for the dock and integrated sea trials, no less 

than seven (7) working days prior to the scheduled start of dock trials.  This 

milestone shall be inserted in the Contractor's progress schedule. The Contractor 

shall include as part of the test memoranda book, a sea trial and dock trial agenda 

detailing the sequence in which the tests will be conducted. The Contractor shall 

develop and conduct the test and trial protocols and schedules to thoroughly 

shakedown the vessel, in all modes and at various courses and speeds, including full 

power, to prove the capability and reliability of the vessel to operate, without 

restriction, on its certificated routes. 
 

NCDOT shall provide a Coast Guard licensed Master, a Coast Guard licensed 

Engineer and other crew members as needed and in accordance with the vessel's 

COI operating requirements, to supervise and exercise operational and technical 

control of the vessel for all dockside and underway trial periods. 
 

The Contractor shall be responsible for proving the operation and reliability of all 

systems disturbed by the work detailed in these Specifications, particularly, the 

main engines, main engine and reduction gear cooling systems, exhaust system, 

reduction gears, pneumatic engine and clutch controls, shaft brakes, propulsion 

shafting affected by the work scope, and all disturbed electrical and auxiliary 
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systems. This same Contractor responsibility will extend to any equipment, 

machinery, or systems that are added to the original contracted work scope through 

approved change-orders. 
 

The Contractor shall complete all maintenance and repair items and new 

installations, except for startup and testing, before dock trials and sea trials 

commence. Systems relying on integration with other systems shall be tested only 

after full integration is established. Partial trials, interrupted trials, and zone trials 

may be conducted for the Contractor's purposes and will be attended by the NCDOT 

Representative but will not be counted as acceptance trials. 
 

Acceptance trials shall commence by 0800 each scheduled day and shall stop no 

later than 1600 each scheduled trial day.  Contractor shall allow 1 day for Dock 
Trials and 1 Day for Sea Trials. 

 

3.5 Tests, Trials, and Documentation 

The Contractor shall provide the NCDOT Representative with a detailed and 

completed Dock and Sea Trial Agenda at least 4 working days prior to the 

commencement of dock trials. The NCDOT Representative shall approve of this 

agenda prior to the commencement of dock and sea trials. 

 

CHECKPOINT - NCDOT will conduct a startup of M/V CARTERET up to 4 working 

days before the scheduled dock trials.  NCDOT will provide the necessary startup 

personnel.  Contractor shall provide assistance as needed and any repairs required will be 

addressed as "Additional Work."   

 

3.6 Payment 
 

The lump sum contract bid price for Generic Ferry Item (Startup, Dock Trials, and Sea Trials) 

shall be the total compensation for all labor, equipment, tools and materials to accomplish the 

work detailed in these Special Provision, including testing and trials and all the time necessary in 

the dry dock and/or pier side to complete the work involved. 

 

  



DA00708 FD-25 STATE 

 

4.0 LAY DAYS: 

4.1 Description 

This section describes the requirement for "Lay Days." 
 

4.2 References: 

     None 

 

4.3 Owner Furnished Equipment: 

 None 
 

4.4 Requirements: 

"Lay Days" shall be defined as days when the vessel remain on dry dock, in the 

Contractor's facility, beyond the period initially anticipated to complete the basic dry-

dock related work, to accomplish "Additional Work". The Contractor will not be paid 

for "Lay Days" to accomplish "Additional Work" that can be done concurrently with any 

of the work outlined in these Specifications. The Contractor will only be paid "Lay 

Days" for additional work requiring the vessel to remain on the dry dock, that cannot be 

accomplished concurrently with the work outlined in this Specifications, and additional 

work falling under this condition must be explicitly demonstrated, explained to and 

accepted by, the NCDOT Representative prior to commencement of any "Additional 

Work".  This item is an Each line item and will only be paid if lay day are required, if no 

lay day are required than no payment can be claimed. 
 

In no event will payment be made for "Lay Days" for Saturdays, Sundays, or other days 

when no Contractor work is being accomplished, recognized NCDOT holidays, or for 

additional days required to complete work due to the Contractor's inexcusable delays, 

failure to prosecute the work diligently during the time available, or for days after the 

hull work and painting has been completed and dry docking is not necessary to complete 

remaining items or work, unless specifically authorized by the NCDOT Representative. 

For the purpose of providing a common proposal for all bidders, and for that purpose 

only, the NCDOT has estimated the number of days for "Lay Days" and has arbitrarily 

entered that number in the bid proposal to become a part of the total bid by the 

Contractor. The Contractor shall not use this estimate to infer a number of anticipated 

"Lay Days." 
 

4.5 Tests, Trials and Documentation: 

None 
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4.6 Payment 

 

Payment will be per the contract unit bid price per day for Generic Miscellaneous Item (Lay 

Days). This item is an Each Line item and will only be paid if lay days are required, Quantities 

indicated on the bid proposal are estimates and arbitrarily assigned for the purpose of developing 

a common proposal for all bidders and for that purpose only. The NCDOT will pay for the total 

days used based on the quoted unit price. If no lay days are required then no payment can be 

claimed. No further compensation will be made. 
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5.0 BERTHING DAYS: 

5.1 Description 

This section describes the requirement for "Berthing Days." 

 

5.2 References 

     None 

 

5.3 Owner Furnished Equipment 

 None 

 

5.4 Requirements 

"Berthing Days" shall be defined as days when the vessel must be tied up pier side, 

in the Contractor's facility, beyond the period initially anticipated to complete the 

basic work, to accomplish "Additional Work" that requires the vessel to remain at 

the Contractor's facility. Berthing days may be used, for example, to keep the vessel 

tied up while awaiting delivery of equipment or performing pier side maintenance. 

The Contractor will not be paid for "Berthing Days" to accomplish "Additional 

Work" that can be done concurrently with any of the work outlined in these 

Specifications. The Contractor will only be paid "Berthing Days" for additional work 

requiring the vessel to remain on site, that cannot be accomplished concurrently with 

the work outlined in this Specifications. Additional work falling under this condition 

must be explicitly demonstrated, explained to, and accepted by, the NCDOT 

Representative prior to commencement of any “Additional Work”.  This item is an 

Each line item and will only be paid if birthing days are required, if no birthing days 

are required then no payment can be claimed. 

 

In no event, will payment be made for "Berthing Days" for Saturdays, Sundays, or 

other days when no Contractor work is being accomplished, recognized NCDOT 

holidays, or for additional days required to complete work due to the Contractor's 

inexcusable delays, or failure to prosecute the work diligently during the time 

available, unless specifically authorized by the NCDOT Representative. For the 

purpose of providing a common proposal for all bidders, Contractor is to enter a per 

day Berthing Day fee in the bid sheet. 

 

The Contractor shall provide at least one hundred nineteen [119] working days to 
complete work on the [M/V CARTERET].  Until all of these days are expended, no 

Berthing Days shall be paid by NCDOT. 

"Berthing Days" shall only be paid if the vessel is actively being worked on during 

the days charged. Days spent waiting for subcontractors, parts, or shipyard 

personnel shall only be counted as "Berthing Days" if explicitly agreed to in 

writing, by the NCDOT Representative. 
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5.5 Tests, Trials, and Documentation: 

None 
 

5.6 Payment 
 

 

Payment will be per the contract unit bid price per day for Generic Miscellaneous Item 

(Berthing Days). This item is an Each Line item and will only be paid if berthing days are 

required, Quantities indicated on the bid proposal are estimates and arbitrarily assigned for the 

purpose of developing a common proposal for all bidders and for that purpose only. The NCDOT 

will pay for the total days used based on the quoted unit price. If no berthing days are required 

then no payment can be claimed.  No further compensation will be made. 
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6.0 OPEN, CLEAN, AND CERTIFY GAS FREE: BILGES, HOLDS, FUEL 

TANKS, AND ENCLOSED AREAS: 

6.1 Description 

This section describes the requirements to clean and gas free the vessel to 

accommodate ordered work and inspections. 
 

6.2 References 

6.2.1 DWG NC-250-0005– General Arrangements Main Deck & Above 

6.2.2 DWG NC-250-0006– Inboard Profile & Hold Arrangement 
 

6.3 Owner Furnished Equipment 

None 
 

6.4 Requirements 

The Contractor shall open, clean, dewater, if necessary, dry, and gas free the bilges, 

accessible voids, holds, tanks, including fuel tanks, and enclosed areas in way of the 

hull, as indicated in this section, to facilitate complete inspection of the vessel's 

structure. The Contractor shall remove all docking plugs (if any) for skegs, rudders, 

and other inaccessible voids as applicable, and report conditions found.  
 

The Contractor shall utilize a National Fire Protection Association-certified marine 

chemist to certify the compartments "Safe for Personnel" to accommodate the USCG 

and NCDOT inspections. Where hot work is anticipated, or indicated by the Contract 

Documents and Special Provisions, the Contractor shall require the marine chemist 

to certify the compartments "Safe for Personnel and Safe for Hot work." The 

Contractor shall maintain gas free certification, for the full term of the performance 

period or until the NCDOT Representative authorizes closure. Gas free certifications 

shall be maintained by daily Competent Person inspections, per Title 29 of the Code 

of Federal Regulations (29 CFR 1915) and in accordance with all conditions and 

restrictions directed by the marine chemist at the time of initial certification. Copies 

of all gas free certificates and the daily Competent Person inspection log shall be 

posted conspicuously on the vessel, and a copy shall be provided to the NCDOT 

Representative. 
 

Open, ventilate if required and certify gas free and safe for entry, pump dry and 

clean all accessible voids, holds, pump rooms and machinery spaces under the Main 

Deck on the vessel. The Contractor shall completely clean the above-specified areas 

to remove all water, fuel, oil, and grease fouling, then wipe and ventilate the bilges 

dry. The Contractor shall remove and dispose of bilge slop in all bilges and shaft 

alleys throughout the vessel. The Contractor shall dispose of all removed materials 

and waste in accordance with all local, state, and federal regulations.  The Contractor 

shall inspect the vessel before bidding to satisfy himself/herself as to the 

approximate bilge slop quantity and constituent mixture. NCDOT will make all 



DA00708 FD-30 STATE 

efforts to deliver the vessels with bilges pumped down to bilge suction. Any bilges 

quantities found to be above low bilge suction shall be covered under supplemental 

agreement for additional removal costs. After bilge slop removal, the Contractor 

shall hot-water-and-detergent clean the bilges and shaft alleys, remove debris, pump 

dry, and properly dispose of the contaminated cleaning solution and debris. At the 

completion of all work indicated in the Contract Documents, re-deliver the vessel 

with the bilges in this clean and dry condition. 
 

The Contractor shall perform gas free testing for tanks, accessible voids, holds, and 

enclosed areas in way of the hull when directed by the NCDOT Representative at 

any time such testing is indicated for the protection of the vessel and the safety of 

personnel. If gas free certification is lost, the affected compartment(s) shall be re-

certified by the NFPA-certified marine chemist. 
 

The NCDOT Representative will not accept re-certification by the competent person. If 

gas free certification is lost due to an act or omission of the Contractor, then additional 

cleaning, ventilating, and certification shall be accomplished at no cost to the NCDOT. 
 

Compartments that are gas freed and certified per the Contract Documents shall 

remain in a gas free and certified condition until the Coast Guard and the NCDOT 

Representative approve closure of the compartment and until all Contractor work in 

the compartment is complete. 
 

Any gas free activity and certification required by the Contractor to conduct 

shipyard operations will be at the Contractor's expense and incidental to the various 

bid items involved. 
 

Any gas free testing work directed by the NCDOT Representative in excess of two 

times per hold, tank or enclosed area, and that is not required by the Contractor to 

conduct his/her operations, will be considered and settled by the NCDOT 

Representative as Additional Work. 
 

All paint work shall be accomplished as detailed in the Special Provision item 

"Painting – General."  
 

CHECKPOINT Contractor shall take care to protect all equipment from overspray. Any equipment 

damaged by over spraying shall be restored to its original condition at no additional expense to NCDOT.  

6.5 Tests, Trials, and Documentation 

Contractor shall check, update daily, and post at entry points, copies of all 
certifications and Safe for Entry permits. 

 

6.6 Payment 
 

The lump sum contract bid price for Generic Ferry Item (Open, Clean, and Certify Gas Free: 

Bilges, Holds, and Enclosed Areas) shall include all costs for cleaning, painting, ventilation, 

marine chemist inspections and certifications, competent person inspections and certifications, 

and certification of all tanks, including fuel tanks, accessible, and inaccessible voids, holds, and 

enclosed areas in way of the hull and including disposal of all waste. No further compensation 

will be made.  
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7.0 MAIN DECK HATCH MAINTENANCE AND REPAIR & MAIN DECK 

WATERTIGHT DOOR REMOVAL AND REPAIR: 

7.1 Description 
 

This section describes the requirements to inspect, clean, paint, repair, and test the 

main deck hatches.  Contractor shall take into consideration work associated with 

“Open, Clean and Certify Gas Free: Bilges, Holds, and Enclosed Areas” of this 

section and closely coordinate this work.  This section also covers the removal of all 

the watertight doors maintenance and repair on the main deck. 
 

7.2 References 

7.2.1 DWG NC-250-0005-R0 - General Arrangements Main Deck And Above 

7.2.2 DWG NC-250-0006-R0 - Inboard Profile & Hold Arrangement 

7.2.3 DWG NC-250-0007-R0 – Structure Midbody Modifications 

7.2.4 DWG NC-250-0008-R0 - Structure Above Main Deck Bulkheads & Decks 
 

7.3 Owner Furnished Equipment: 

None 
 

7.4 Hatch Requirements / CHECKPOINT: 

The Contractor shall complete the following work on deck hatches: 
 

a) Contractor shall open and inspect condition of hatch insert rings, hatch 

gaskets, and hatch operating mechanisms.  

b) Complete inspections and submit a condition found report no later than fifteen 

(15) working days after taking control of vessel, or within 3 days of opening 

hatches, whichever comes first Condition found report must include any 

missing fasteners. Failure to report fasteners will assume fasteners were 

damaged or lost by the shipyard and be required to be repaired or replaced at 

shipyard expense. Clean and paint hatch covers and gasket recess. Close 

manholes when directed with a new gasket and sealant. Apply never-seize to 

all fasteners before installing. 

c)  Any hatch required to be opened to fulfill the scope of work in the contract must 

be fitted with a new gasket, and sealed watertight at the contractor’s expense. 

Watertight integrity of all hatches and manholes must be proven to USCG and 

NCDOT representatives by contractor at contractor’s expense. Based on 

NCDOT’s inspection of vessel, Contractor shall budget to replace [12] ø18” 

QAWTH gaskets, [1] 30”x30” Raised Emergency Escape Hatch gaskets, [1] 

72”x42” Machinery Hatch gasket, [2] 24”x 24” Steering Gear Access Hatch 

gaskets as directed by the NCDOT Representative.  

d) Additional equipment may be recommended to be replaced by Contractor, 

subject to agreement by NCDOT. These repairs or renewals shall be paid by 

Supplemental Agreement. 
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7.5 Watertight Door Removal and Replacement Requirement: 
 

The contractor shall remove [2] watertight doors from Passenger Lounge to Below Deck 

(WTD-2 & WTD-3), [1] watertight door to the Bow Thruster area (WTD-1), [1] 

watertight door to the EOS (WTD-4) and [1] watertight door to the Machinery 

Compartment (WTD-5). Once doors are removed, the contractor shall inspect, provide a 

condition found report and perform any routine maintenance of the doors including 

replacing the gasket, cleaning retaining area, prime and paint, renewing bushings, and 

pins. Any additional repairs beyond routine maintenance to doors to be covered under 

Supplemental Agreement.  Any steel repairs required to the bulkhead to be covered under 

“Steel Crop and Renew – Bulkheads” work item. 
 

7.6 Tests, Trials and Documentation 

Following refurbishment and re-installation of all hatches and doors, Contractor shall 

prove all deck hatches watertight when subjected to low pressure or hose wash.  Water 

test all main deck WTD with USCG present.  The main deck watertight doors shall be 

chalk tested for the USCG. Contractor to deliver Condition Found report. 
 

7.7 Payment 
 

The lump sum contract price for Generic Ferry Item (Main Deck Hatch Maintenance and 

Repair) shall include all costs associated with repairs and modifications to the various items 

outlined in this Special Provision in. No further compensation will be made.  

 

The lump sum contract price for Generic Ferry Item (Remove all Main Deck WTD, 

Maintenance, Repair, and Reinstall) shall include all costs associated with repairs and 

modifications to the various items outlined in this Special Provision in. No further compensation 

will be made.  
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8.0 SEA CHEST, STRAINER, AND VALVE INSPECTION: 

8.1 Description 

This section describes the requirements to remove, disassemble, open, clean and inspect 

all the vessel's valves listed in section 8.5 “Table of Valves” Contractor to also open, 

clean, and inspect all sea chests and strainers. Written condition found report to be 

submitted to NCDOT representative withing 3 days of inspection. After inspection and 

approval from NCDOT representative that any needed work is completed, Contractor to 

reassemble all strainers and sea chests. Contractor shall not reassemble any strainers or 

sea chests without the approval of NCDOT Representative.  

Contractor shall take into consideration work associated with "Sea Water Systems 

Inspection and Maintenance" of this section and closely coordinate this work.  

Contractor to note the valve Lockout/Tagout procedures described in Take Control and 

Dry Dock the [M/V CARTERET]."  
      

8.2 References 

8.2.1 DWG NC-250-0006-R0 - Inboard Profile & Hold Arrangement 

8.2.2 DWG NC--250-0007-R0 – Structure Midbody Modifications 

8.2.3 DWG NC-250-0009-R0 - Machinery Arrangement Below Main Deck 

8.2.4 DWG NC-250-0012-R0 - Main Eng Exhaust Arrg’t & Details  

8.2.5 DWG NC-250-0013-R0 - Main Eng Keel Cooler 

8.2.6 DWG NC-250-0015-R0 - Firemain Piping 
 

8.3 Owner Furnished Equipment: 

See item a) in section 8.4. 
 

8.4 Requirements 

The Contractor shall complete the following work on all valves listed in section 

8.5 Table of valves. 

a) Disassemble all valves listed in section 8.5, Table of Valves for USCG and 

NCDOT Representative inspection of the interior valve body, seats, under 

bonnet, stem, and packing housing.  All valves less than 3” shall be replaced 

by the Contractor at no additional expense. All valves 3” and above condemned 

by the USCG Inspector or NCDOT Representative shall be replaced or repaired 

by the NCDOT and returned to the contractor. 

b) The Contractor shall remove all cover plates in the bulkheads for unrestricted 

access to the valves and the voids, as indicated in the “Open, Clean and Certify 

Gas Free Holds and Enclosed Areas” section of these Special Provisions.  

c) Blue the seat contact areas of the discs and perform a blue fit check of the valve 

seats in the presence of the USCG Inspector and NCDOT Representative. 

d) Following approval of the USCG Inspector and NCDOT Representative, clean 

the valve components, renew the bonnet gasket or seal, lubricate the valve 

stem, repack the stem gland and reassemble the valves. 
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e) Open and inspect sea water system check valves as listed. 

f) Upon completion of valve restoration and prior to installation, hydrostatically 

test all restored and new valves to the satisfaction of USCG and NCDOT 

Representative.  NCDOT will hydrostatically test all NCDOT provided valves 

prior to supplying to the contractor. 

g) Reinstall all valves using new Contractor furnished gaskets (Garlock 3760 or 

equal) and 316 Stainless Steel fasteners. 

h) Complete inspections and submit report no later than thirty (30) working days 

after dry-docking. 

i) Contractor to open, clean and inspect all sea chests and strainers. Written 

condition found report to be submitted to NCDOT representative withing 3 

days of inspection. After inspection and approval from NCDOT representative 

that any needed work is completed.  

j) Contractor to reassemble all strainers and sea chests. Note: Contractor shall not 

reassemble any strainers or sea chests without the approval of NCDOT 

Representative. 

8.5 Table of Valves 
 

M/V Carteret Valve List 

No. Valve name Location Type 
1 Port Sea Chest Eng Room 8" Gate 
2 Starboard Sea Chest Eng Room 8" Gate 
3 Sanitary Sea Strainer Eng Room 2" Butterfly Valve 
4 Shaft Cooling Supply Eng Room 2" Butterfly Valve 
5 A/C Sea Strainer  Eng Room 4" Butterfly valve 
6 Fire Pump Sea Strainer Eng Room 4" Butterfly valve 
7 Bilge Pump Primer Eng Room 4" Butterfly valve 
8 Shaft Cooling Supply Eng Room 1 1/2" Check valve 
9 ilge Manifold Vold 3 Eng Room 2" Drop Check 

Valve 
10 Bilge Manlfold Steering Compt. Eng Room 2" Drop Check 

Valve 
11 Bilge Manifold Fore Peak Eng Room 2" Drop Check 

Valve 
12 Bilge Manifold Void 4 Eng Room 2" Drop Check 

Valve 
13 Bilge Manifold Vold 7 Port Eng Room 2" Drop Check 

Valve 
14 Bilge Manifold Center AFT Void Eng Room 2" Drop Check 

Valve 
15 Bilge Manifold Vold 7 STBD. Eng Room 2" Drop Check 

Valve 



DA00708 FD-35 STATE 

16 BIige Manifold STBD. FWD. Ballast Eng Room 2" Drop Check 
Valve 

17 Bilge Manlfo!d Port FWD. Ballast Eng Room 2" Drop Check 
Valve 

18 Bilge Manifold MACH .AUX. RM.  Eng Room 2" Drop Check 
Valve 

19 Bilge Manifold Bow Thruster Com pt. Eng Room 2" Drop Check 
Valve 

20 Bilge Manifold Void 1 Eng Room 2" Drop Check 
Valve 

21 Bilge Manifold Vold s Eng Room 2" Drop Check 
Valve 

22 Bilge Manifold M.S.D. Compt. Eng Room 2" Drop Check 
Valve 

23 Bilge Manifold Aft Engine RM. Eng Room 3" Drop Check 
valve 

24 Engine room FWD-independent Eng Room 3" Drop Check 
valve 

25 Engine room MID Independent Eng Room 3" Drop Check 
valve 

26 MACH. RM. Fire Pump Mach Aux RM.  3" Check valve 
27 MACH. RM. Fire Pump   3" Butterfly Vlave 
28 Fire Pump Sea Strainer   4" Butterfly Vlave 
29 Steering Compt. Remote Steering Compt. 2" Gate valve 
30 Fore Peak Remote Fore Peak 2" Gate valve 
31 Sea Chest Valve Bow Thruster 

Compt. 
4" gate valve 

32 Sea Chest Valve   2" Gate valve 
33 FWD Fire Pump   3" Butterfly Vlave 
34 FWD Fire Pump   3" Check valve 
35 Fuel Fill Port Main Deck 2" Ball Valve 
36 Fuel Fill STBD Aft   2" Ball valve 
37 Fuel Tank Vent STBD.   2 1/2" Vent 
38 Fuel Tank Vent Port   2 1/2" Vent 

 

8.6 Tests, Trials, and Documentation 

As indicated in the "Requirements" section above. 

Following reassembly of all valves, Contractor shall prove watertight at operating 

pressure. 

  

8.7 Payment 

The lump sum contract price for Generic Ferry Item (Sea Chest, Strainer, and Valve 

Inspections) shall include all costs associated with repairs and modifications to the various 

items outlined in this Special Provision in. No further compensation will be made.  
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9.0 ZINC ANODE REPLACEMENTS : 

9.1 Description 

This section describes the requirements to remove and replace with new identified 
zinc anodes on the hull and rudders. 

 

9.2 References 

9.2.1 DWG NC-250-0001-R0 - Lines & Offsets 
 

9.3 Owner Furnished Equipment 

 None 

 

9.4 Requirements 

The Contractor shall renew all anodes on the vessel. Vessel is equipped with an estimated 
total of: 

- Sixty (60) 12 lb. rectangular shape weld on zincs, ZSS-12 or equal on the keel cooler 

guards.  

- Twelve (12) 6 lb teardrop shape anodes on each rudder 

- Four (4) 5.3 lb. teardrop shape weld on ZHC-23 or equal (inside the sea chest) 

- One hundred (100) 23-24 lb. zincs 

All welding on the hull is to be accomplished prior to cleaning, prepping, and painting in 

the bilge areas. Repaint disturbed areas with anti-corrosive and anti-fouling paint in way 

of the zinc strap welds. Painting shall be as specified in the "Painting & Blasting Hull 

Below DLWL" section of these Special Provisions.  All anodes shall be properly masked 

off when the surrounding areas are being painted. Compensation for the renewal of all 

anodes shall be paid under this work item. 

NOTE: Keel cooler bolt on zinc anodes (specific to protecting the keel coolers 

themselves) shall be replaced in accordance with this work item and in accordance with 

the requirements of Section 21. "ENGINE WATER COOLING, INSPECTION, AND 

MAINTENANCE."   

 

9.5 Tests, Trials, and Documentation 

None 
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9.6 Payment 

 

The unit contract bid price per each and shall include labor and materials to remove and then 

install (1) zinc anode. Separate unit pricing shall be provided for each zinc size. Quantities 

indicated on the bid proposal are estimated and arbitrarily assigned for the purpose of 

developing a common proposal for all bidders and for that purpose only. The NCDOT will 

count installed zincs and pay only for the number of installed zincs, based on the quoted unit 

price. 

Pay Items: 

Generic Miscellaneous Items (Zinc Anode Replacements - Keel Cooler Guards / 12 LB.) 

Generic Miscellaneous Items (Zinc Anode Replacements - Rudders / 6 LB.)  

Generic Miscellaneous Items (Zinc Anode Replacements - Sea Chests & Bow Thruster /5.3 LB.)  

Generic Miscellaneous Items (Zinc Anode Replacements - Vessel Hull / 23-24 LB.)  
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10.0 SEWAGE SYSTEM - CLEAN, INSPECT, PERFORM MAINTENANCE: 

10.1 Description  

 This section describes the requirement to empty and clean the ferry's MSD.     

10.2 References 

10.2.1 DWG NC-250-0006-R0 - Inboard Profile & Hold Arrangement  

10.3 Owner Furnished Equipment 

GREEN MARINE (CrapZapper)® Packaged Mix (for kick starting microbial digestion 

of sewage) 

10.4 Requirements MSD Cleaning 

Vessel is equipped with two (2) RED FOX RF-500 M MSD Units:  

[Two Tank @ 350 gallons per day] 

WARNING: MSD will contain some amount of sludge and should be considered 

HAZARDOUS; as the sludge may contain harmful bacteria and emit poisonous & 

flammable gases. Contractor is required to handle, remove and dispose of all 

residual water, sludge, or any liquid in the MSD, in accordance with all local, state, 

and federal laws. 
 

Inspect all restrooms, urinals and toilets to ensure that no waste is present. If waste is 

present, flush all waste into the MSD, prior to and rinse Close and secure all 

restrooms. Contractor is to assume that MSD's will be 95% full when the vessel 

arrives at the shipyard. Prior to working on the units, MSD electrical power and 

valves are to be secured in accordance with shipyard lock out procedures.  Open and 

pump out all waste in every chamber of the MSD.   

Pressure wash (low to medium pressure as required) with a Clorox and water 

mixture, to disinfect and flush the MSD. 
 

Contractor to remove the bolt down top access covers to wash and inspect the 

inside of the tanks. NCDOT and Contractor are to perform a visual inspection to 

determine the condition of internal coatings, fittings, piping, and overall condition 

of the tanks and cover plates.  Any deficiencies found by NCDOT or contractor 

will be repaired or renewed and paid by a Supplemental Agreement. 
 

 CHECKPOINT: NCDOT Representative is to witness both the MSD inspection 

and visually inspect the condition of the MSD prior to closing the units up. 
 

Prior to closing MSD tank, contractor shall clean and preserve all disturbed areas, 

replace all gaskets and test for leaks using fresh potable water.  Test shall consist 

of filling the tank ¾ of full capacity for at least 15 minutes.  Any leaks are to be 

identified, corrections made, and retested by the contractor. CHECKPOINT: 

NCDOT Representative is to witness the MSD leak test.  
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Once there are no leaks, Contractor is to pump out and dispose to 50% of the MSD 

tank capacity and secure the unit against use for the remainder of the shipyard 

availability. 

 

Within 24 hours of the vessel leaving the shipyard, Contractor is too unsecure the 

RED FOX TANK Unit and unsecure all lavatories and heads, making them 

available for use.  

Contractor is to also add a GREEN MARINE (CrapZapper)® MSD packaged mix. 

The potable water and "mix" will initiate biological action inside the unit. 

 

10.5 Tests, Trials, and Documentation 

Conduct MSD closeout inspection and final tightness and leak tests. 

Inform NCDOT Representative and the USCG inspector to provide a 
witness for MSD closeout. Contractor to supply written condition report 

of MSD tank. 
 

10.6 Payment 

The lump sum contract bid price for Generic Ferry Item (Sewage System – Clean, Inspect, and 

Perform Maintenance) shall include all costs for cleaning all parts of the MSD tank, disposal, 

testing, replacement parts and inspections by qualified personnel. No further compensation will 

be made. 
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11.0 PAINTING – GENERAL: 

11.1 Description 

These general requirements apply to all paint performance and activity ordered by 

the Contract Documents. 

 

11.2 References 

11.2.1 Visual Standard for Abrasive Blast Cleaned Steel [SSPC-VIS-1-89] forms a 

part of this Contract and will be used to judge the adequacy of the surface 

preparation. 
 

11.2.2 Visual Standard for Power and Hand Tool cleaned Steel [SSPC-VIS-3] forms 

a part of this Contract and will be used to judge the adequacy of the surface 

preparation. 
 

11.2.3 Steel Structures Painting Manual, Volume 2, Systems and Specifications 

[Fifth Edition] Chapter 2, titled Surface Preparation Specifications, shall be 

used to define the degree of surface preparation as required by the 

Specifications. 
 

11.2.4 SSPC-SP 12/NACE5 Surface Preparation and Cleaning of Steel and Other 

Hard Materials by High-and Ultrahigh-Pressure Water jetting Prior to 

Recoating. 
 

11.3 Owner Furnished Equipment 

Owner will provide replacement signs and name boards as required. 

 

11.4 Requirements 

Surface preparation specified to be SSPC-SP10, "Near-White Blast Cleaning" shall 

be to SSPC Surface Preparation Specification No. 10 as defined in Chapter 2 of 

SSPC Volume 2. 
 

Surface preparation specified to be SSPC-SP6, "Commercial Blast Cleaning," shall 

be to SSPC Surface Preparation Specification No. 6, as defined in Chapter 2 of 

SSPC Volume 2. 
 

Surface preparation specified to be SSPC-SP7, "Brush-off Blast Cleaning," shall 

be to SSPC Surface Preparation Specification No. 7, as defined in Chapter 2 of 

SSPC Volume 2. 
 

Surface preparation specified to be SSPC-SP3, "Power Tool Cleaning," shall be to 

SSPC Surface Preparation Specification No 3, as defined in Chapter 2 of SSPC 

Volume 2.  
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Surface preparation specified to be SSPC-SP11, "Power Tool Cleaning to Bare 

Metal," shall be to SSPC Surface Preparation Specification No. 11, as defined in 

Chapter 2 of SSPC Volume 2. 
 

The Contractor shall grit blast the hull, decks, superstructure and blocking areas to 

a SSPC-SP10 "Near-White Blast Cleaning".  Grit blasted surfaces shall have a 

profile depth of 2 to 4 mils. Immediately after grit blasting, clean affected spaces 

and surfaces of blasting material and residue. 
 

Upon completion of blasting and before inspection of a blasted area, all grit shall be 

removed from the inspection area by blowing down with air or other means. Upon 

completion of inspection and acceptance of blasted area by the NCDOT 

Representative, and before paint application, all blasting media shall be removed 

from all surfaces.  Decks shall be broom clean. 
 

The blasted areas shall be coated the same day with paint to hold the blast. If the 

blasted areas cannot be coated before the surface remains exposed overnight, sand 

sweep to remove rust bloom prior to applying the paint. Care must be exercised to 

see that dust and grit are not imbedded in soft paint in the areas adjacent to the 

blasting. 

Ensure that prior to beginning superstructure blasting, the edges of the stripe on the 

curtain plates and the stacks are measured for applying paint to proper location. 
 

Carefully mask and protect machinery, motors, electrical panels and boxes, wiring, 

ventilation ducts, tank vents, void vents, name plates, identification labels, valve 

stems, fire hoses, bright work, glass trim, windows, wiring, light fixtures, navigation 

lights, public address system speakers, radar and other such items and materials 

which could be damaged by water, abrasive blasting, dust associated with the 

process, or other surface preparation techniques, or which could have their function 

and appearance degraded by blasting or paint over-spray.  If removal is required, 

note, and map the location of all items removed and provide to NCDOT 

representative.  Upon completion of painting, all items removed shall be re-installed 

in their original locations and shall be restored to their pre-removal form, 

appearance, and function. When reinstalling removed items replace non stainless 

hardware with 316 grade stainless hardware, ensure all bolt holes in brackets have 

fasteners installed.  If fasteners are stripped or broken, they shall be replaced with 

316 fasteners.  
 

Ventilation fans shall be sealed and protected prior to surface preparation work in 

the immediate vicinity.  They shall be unsealed upon completion and acceptance of 

all application of paint. Care shall be taken to ensure that blasting media does not 

enter vents, and louvers are not damaged during grit blasting. Vent screens installed 

in vent bells shall be protected against blasting and painting. Any damage shall be 

renewed to like new condition at no cost to the department. 

All plastic and brass signs in affected work areas shall be removed and provided to 

NCDOT representative prior to painting or grit blasting.  Note and map the location 

of signs and provide locations to NCDOT representatives. Upon completion of final 
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paint coating, all signs will be supplied by NCDOT and shall be re-installed by the 

Contractor in their original location, using new 316 Stainless Steel fasteners where 

applicable. Installation workmanship of all signs is to match the location, levelness, 

cleanliness, neatness, and overall quality of the original installation, and shall be to 

satisfaction of the NCDOT Representative. Sign installation workmanship not 

meeting these requirements shall be removed and re-installed at no cost to NCDOT. 
 

Fire station boxes, fire ax boxes, fire extinguisher brackets, fire hoses, life ring 

holders, vessel name placards, safety and restricted area signs, low-clearance and 

height signs, and any other signs shall be removed from affected work areas before 

grit blasting. Upon completion of painting, all items removed shall be re-installed 

in their original locations. All painted stencils and markings affected by grit 

blasting or painting shall be re-painted upon completion of final paint coating in 

their proper color and location. Any damage signage shall be reported immediately 

to NCDOT representative. 
 

All windows shall be protected from blasting or painting by a protective covering, 

using plywood or other means determined to be satisfactory by the NCDOT 

Representative. Affected windows shall be water hose tested upon completion of 

paintwork. Upon completion of cleaning and painting, all windows affected by the 

work shall be washed. Care shall be taken when washing or blasting doors to 

prevent warping or any damage to doors or the surrounding area. Doors leading to 

passenger spaces shall be repainted to their proper color as required. 
 

Deck drains on all deck levels shall be plugged prior to blasting.  When all 

work is complete all deck drains shall be clear of obstructions, and proper 

operation shall be demonstrated to the NCDOT Representative before re-

delivery. 
 

Rescue-boat launching apparatus shall be protected during painting and/or blasting 

to prevent blasting, media from damaging equipment or grit contaminating great 

areas. Piping insulation shall be removed or protected before blasting. If removed or 

damaged, it shall be renewed using new insulation at the Contractor's expense. 
 

NOTE: The NCDOT Representative will inspect all prepared surface areas upon 

completion of preparation, and before any paint is applied on prepared surfaces. 

Upon completion of each paint coat, the NCDOT Representative will inspect 

painted area for proper paint application before the next coat is applied. It is the 

responsibility of the Contractor to ensure that all required inspections are 

completed before continuing work. 
 

NOTE: It is incumbent upon the Contractor to provide the NCDOT Representative 

with timely notification in order to preclude delays in required inspections.  Failure 

to obtain the NCDOT Representative's approval, where required, may require re-

preparation and coating, wholly at the expense of the Contractor. 
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CHECKPOINT: The following tests shall be conducted by the contractor and the results given 

to the NCDOT representatives prior to painting. 
 

a) Surface profile gage readings. 

b) Wet and dry film thickness gage readings. 

c) Holiday inspection, using a high or low voltage holiday detector. 

d) Surface temperature gauge readings. 

e) Dry film thickness gauge readings using a Tooke gauge. 

f) Surface contamination. 

 

NCDOT may enlist the services of the paint manufacturer's representative to assist 

the NCDOT Representative in overseeing the preparation of the surfaces and paint 

application.  

 

Contractor shall have approval of both the NCDOT Representative and the Paint 

Manufacturer's Representative prior to painting. Painting work, except touch up, 

shall be accomplished under the supervision of the Paint Manufacturer's 

Representative who will approve surface preparation, acceptable atmospheric 

conditions, and coating application. Runs, over spray, roughness and signs of 

improper applications shall be repaired or recoated at the Contractor's expense. 

 

The Contractor shall prepare surfaces and apply paint products in strict accordance 

with the manufacturer's instructions and as specified in the Contract Documents. 

Surfaces shall be prepared for painting in accordance with guidelines from the Steel 

Structure Painting Council (SSPC) or as called out specifically in the body of this 

section. Where "other equivalent standards" are permitted by the Specifications, 

Contractor recommended "other equivalent standards" for surface preparation shall 

be affirmatively endorsed by the Paint Manufacturer's Representative, in writing, 

before submittal to the NCDOT Representative for approval. Where the 

Specifications conflict with the manufacturer's instructions, the manufacturer's 

instructions shall prevail. Promptly notify the NCDOT Representative when the 

Contract Documents conflict with the manufacturer's instructions. 

 

Prior to coating application, ensure that all surfaces are dry and free of 

foreign matter. Surface Preparation and Paint Coating applications are to be 

in accordance with the Paint Manufacturer's Specifications and using either 

airless spray or conventional spray equipment. The back sides of angles, 

edges of structural shapes, and areas that are incapable of being properly 

covered by using conventional or airless spray equipment shall be hand-

brushed to ensure that the minimum dry film thickness is obtained. Deck 

coating may be applied by roller or other means recommended by the 

manufacturer. 
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Dry Film Thickness (DFT), where specified, is the minimum dry film thickness in mils.  

Where both film thickness and number of coats is specified, both requirements must be 

fully met.  Instruments used to measure film thickness shall have been recently calibrated 

and shall be routinely re-calibrated if requested by the NCDOT Representative. 

 

Thinning shall not be done unless authorized by the NCDOT Representative. 

Solvents used for thinning and cleaning shall be in strict accordance with the 

coating manufacturer's recommendations, and shall be handled, stored, and disposed 

of in strict accordance with current laws, rules, or regulations, whether local, State, 

or Federal, pertaining to toxic and/or hazardous waste. 

 

All painting shall be done under conditions of temperature and relative humidity 

specified by the Paint Manufacturer. Particular attention shall be paid to the temperature 

and humidity conditions at the time of application.  Keep surfaces clean and moisture-

free during the coating process and during the curing period. The Contractor shall not 

paint in wet, windy or high humidity weather unless the work is well protected from 

such conditions. During inclement weather, provide surface protection (tarpaulins, 

plastic sheeting, etc.,) heaters and dehumidification equipment as necessary to achieve 

proper surface temperature and dew point spread, per manufacturers' application 

instructions.   

 

Prior to the application of any follow-on coat, thoroughly clean and build up any bare or 

lightly covered spots in the previous coat to the required thickness. Dirt, drips, runs, and 

sags are to be removed prior to follow-on coating application. 

 

The finish coat is to completely obscure the undercoat, and be free of surface 

imperfections such as dirt, drips, runs, sags, dry spray and other imperfections. The 

finish coat is to have a smooth and glossy appearance when dry, except for areas 

requiring otherwise, i.e. Navigation Light screens. 

 

Where any coating has been damaged by welding, burning, or other causes, or other 

requirements of the Contract Documents, the damaged area shall be prepared for and 

repainted to the satisfaction of the NCDOT representative. Care shall be taken when 

preparing surface by blasting or power sanding, ensuring that edges are feathered to 

make a smooth visual appearance to existing coating and that no rough or sharp edges 

can be seen between existing and newly applied paint; and no sanding swirls or other 

marks will remain after the final coat is applied. 

 

Clean affected spaces and surfaces of paint over-spray immediately. Care shall be 

taken to prevent damage to such items. Decks and equipment in area of painting shall 

be protected in order to prevent paint over-spray. All over-spray shall be removed 

upon completion of painting.  
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The Contractor shall restore all superstructure markings, labels, stencils, and decals 

precisely as existed when the Contractor took control of the ferry. Paint for stencils 

and labels shall be compatible with the underlying paint system and shall be 

approved by the Manufacturer's Representative for the underlying paint system. 

All car deck, above car deck, and any disturbed valve handles shall be painted in their 

proper colors: 

o Fire Main – Red 

o Potable Water – Blue 

o Fuel/Oil – Yellow 

o Compressed Air –Orange 

o Bilge System – Black 

o Hydraulics – Purple 

o Sea Water – Green 

o Sewage – Gray. 

 

All protective covering shall be removed upon completion of final paint coating. 

 

All other work under these Specifications shall be coordinated with this paintwork 

to ensure a complete and proper coating system, and to prevent damage to "tight" 

existing coatings, and re- work. 

 

The Contractor shall provide all necessary safety equipment as recommended by the 

manufacturer and regulatory authorities for the safe handling of each of the products 

used during this project. The Contractor is cautioned that the paint products may be 

hazardous during the painting process and the Contractor's employees must be 

protected accordingly. 

 

11.5 Tests, Trials, and Documentation 

None 

 

11.6 Payment 
 

 

Include all costs involved in this Special Provisions in the various contract bid prices for work 

involving painting.  
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12.0 HIGH-PRESSURE WATER WASH – HULL BELOW DLWL: 

12.1 Description 

This section describes the requirements to clean, by high-pressure water wash, 

the ferry hull below the design load waterline (DLWL) to prepare the ferry for 

painting, as detailed in these Special Provisions. 

 

12.2 References 

None 

 

12.3 Owner Furnished Equipment 

None 

 

12.4 Requirements 

The Contractor shall clean the rudders, propellers, struts, and hull to approximately 

12" above the DLWL to and including the bottom of the keel, by high-pressure 

water wash at a minimum pressure of 3000 psi. Remove all marine growth, soft 

fouling and hard fouling on the ferry hull. Start this wash within four hours of 

raising the vessel in the dry dock and continue until completed. 

 

The Contractor shall perform a freshwater wash of the subject area using Prep #88 

cleaner. Dilute 2 to 1 (1 part #88 / 2 parts water). Allow to stand on surface 10-15 

minutes. Fully rinse off all traces with fresh water. 
 

12.5 Tests, Trials, and Documentation 

None 
 

12.6 Payment 
 

 

The lump sum contract bid price for Generic Ferry Item (High-Pressure Water Wash – Hull 

Below DLWL) shall include all costs associated with high-pressure water wash as detailed in this 

Special Provisions. No further compensation will be made.  
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13.0 HIGH-PRESSURE WATER WASH – HULL ABOVE DLWL: 

13.1 Description 

This section describes the requirements to clean, by high-pressure water wash, 

the ferry hull above the design load waterline (DLWL) to prepare the ferry for 

painting, as detailed in these Special Provisions. 
 

13.2 References 

None 
 

13.3 Owner Furnished Equipment 

None 
 

13.4 Requirements 
 

The Contractor shall perform a freshwater wash of the subject area using Prep #88 

cleaner. Dilute 2 to 1 (1 part #88 / 2 parts water). Allow to stand on surface 10-15 

minutes. Fully rinse off all traces with fresh water. The Contractor shall clean the hull 

freeboard above the DLWL to the top of the guard plate with a high-pressure water wash 

at the minimum pressure of 3000 psi. 

 

Pressure wash, as described above, may start at any time, but must precede the 

blasting and painting called out in these Special Provisions. 
 

13.5 Tests, Trials, and Documentation 

None 
 

13.6 Payment 

 

The lump sum contract bid price for Generic Ferry Item (High-Pressure Water Wash – Hull 

Above DLWL) shall include all costs associated with the solvent and high-pressure water wash 

detailed in this Special Provisions. No further compensation will be made.  
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14.0 HIGH-PRESSURE WATER WASH–SUPERSTRUCTURE: 

14.1 Description 

This section describes the requirements to clean, by high-pressure water wash, the ferry 

exterior superstructure as detailed in these Special Provisions. 

 

14.2 References 

None 
 

14.3 Owner Furnished Equipment 

None 
 

14.4 Requirements 
 

The Contractor shall clean the entire exterior superstructure between top of the stack and 

the car deck (not including the car deck itself), including but not limited to pilot house 

sides, pilothouse roof, pilot house eyebrow, stack, handrails (w/existing paint), curtain 

plates, exterior machinery casings, house sides, bulwarks, curbs, exterior decks, ladders, 

stairs, car deck overhead, stanchions, lockers, and rails. 

 

The Contractor shall perform a freshwater wash of the subject area using Prep #88 

cleaner. Dilute 2 to 1 (1 part #88 / 2 parts water). Allow to stand on surface 10-15 

minutes. Fully rinse off all traces with fresh water. The Contractor shall clean the entire 

superstructure by a high- pressure water wash at the minimum pressure of 3000 psi. 

 

Pressure wash, as described above, may start at any time, but must precede the blasting 

and painting called out in these Special Provisions. 

 

The Contractor shall protect all equipment adjacent to and attached to the structures to be 

washed from damage by solvent and high-pressure water. Such equipment includes, but is 

not limited to, light fixtures, cables, piping, sprinkler heads, antennas, horns, loudspeakers, 

cameras, screens, windows, door hardware, elevator equipment, louvers, bells, wire 

penetrations, and life rings. 

 

14.5 Tests, Trials, and Documentation 

None 
 

14.6 Payment 
 

The lump sum contract bid price for Generic Ferry Item (High-Pressure Water Wash- 

Superstructure) shall include all costs associated with the solvent and high-pressure water wash 

detailed in this Special Provision. No further compensation will be made. 
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15.0 BLASTING AND PAINTING - HULL BELOW DLWL:    

15.1 Description 

This section describes the requirements for blasting and painting the ferry hull 
(underwater body), from the keel to 12" above the design load waterline (DLWL), 

including rudders, skegs, and appendages, including blocking areas. 

 

After high-pressure water washing of the hull, as outlined in the "High-Pressure 

Water Wash – Hull Below DLWL" section, the Contractor shall blast and paint the 

hull below the DLWL.   

 

15.2 References 

15.2.1 "General Painting Instructions" as part of these Special Provisions 

 

15.3 Owner Furnished Equipment 

None 

 

15.4 Requirements 

The Contractor shall blast the hull, rudders, skegs, and appendages, including 

blocking areas, below the DLWL by abrasive blast to a SSPC-SP-10 "Near-White 

Blast Cleaning". Contractor shall mechanically or by hand SSPC-SP-11 all areas 

that are not accessible by blasting. 

 

After surface preparation, dry the area with clean dry compressed air. The 

Contractor shall assure that the areas to be painted are free of dust, dirt, salt, loose 

paint, moisture, and other contaminants before painting.   

 

Anti-corrosive paint at the perimeter of the blasted areas shall be feathered or 

otherwise made tight to eliminate paint failure points and present a clean 

mechanically etched surface for a secure bond with new Primer applied to the 

blasted surfaces. Coat all bare metal areas the same day they are exposed by 

blasting. Apply anti-corrosive paint by conventional industrial airless spray or 

compressed air spray equipment, contractor may utilize brush application for small 

touch up jobs. 

 

The Contractor shall confirm the Manufacturer's minimum and maximum "dry to 

self-re-coat" criteria and apply the second anti-corrosive coat inside this window. 

The anti-corrosive coating system in these selected areas shall be: 

 

 Primer Coat 1 - Epoxy: Amercoat 370 light buff applied @ 4.0-6.0 Mils DFT  

 Primer Coat 2 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

 Stripe Coat - Epoxy: Amercoat 370 pearl gray applied @ 4.0-6.0 Mils DFT 
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 Third Coat - Antifouling: ABC #3 black applied @ 4.0-6.0 Mils DFT  

 Finish Coat – Antifouling: ABC #3 red applied @ 4.0-6.0 Mils DFT 

 

15.5 Tests, Trials, and Documentation 

None 

 

15.6 Payment 
 

The lump sum contract bid price for Generic Ferry Item (Blast & Paint – Hull Below DLWL) 

shall include all costs for blasting and painting to the hull below DLWL. Lump Sum prices shall 

be the total compensation for all labor, equipment, tools, and materials to accomplish the work 

detailed in this Special Provisions. No further compensation will be made.  
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16.0 BLASTING AND PAINTING – HULL ABOVE DLWL: 

16.1 Description 

After high-pressure water washing of the hull, as outlined in the "High-Pressure Water 

Wash – Hull Above DLWL" section, the Contractor shall blast and paint the hull above 

the DLWL. 

 

16.2 References 

16.2.1 "General Painting Instructions" as part of these Special Provisions 

 

16.3 Owner Furnished Equipment 

None 

 

16.4 Requirements 

The Contractor shall blast the hull above the DLWL by abrasive blast to a SSPC-SP-10 

"Near-White Blast Cleaning". Contractor shall mechanically or by hand SSPC-SP-11 all 

areas that are not accessible by blasting. 

 

After surface preparation, dry the area with clean dry compressed air.  The Contractor 

shall assure that the areas to be painted are free of dust, dirt, salt, loose paint, moisture, 

and other contaminants before painting. 

 

Anti-corrosive paint at the perimeter of the blasted areas shall be feathered or otherwise 

made tight to eliminate paint failure points and present a clean mechanically etched 

surface for a secure bond with new Primer applied to the blasted surfaces. Coat all bare 

metal areas the same day they are exposed by blasting. Apply anti-corrosive paint by 

conventional industrial airless spray or compressed air spray equipment contractor may 

utilize brush application for small touch up jobs. 

 

The Contractor shall confirm the Manufacturer's minimum and maximum "dry to self-re-

coat" criteria and apply the second anti-corrosive coat inside this window. 

 

The anti-corrosive coating system in these selected areas shall be: 

 

Primer Coat 1 - Epoxy: Amercoat 370 light buff applied @ 4.0-6.0 Mils DFT  

Primer Coat 2 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

Stripe Coat - Epoxy: Amercoat 370 pearl gray applied @ 4.0-6.0 Mils DFT 

Third Coat - Epoxy: Amercoat 370 black applied @ 4.0-6.0 Mils DFT 

Finish Coat - Polysiloxane: PSX One black applied @ 2.0-3.0 Mils DFT 
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Area in way of main engine and generator exhaust piping, including exposed 
piping and surrounding doubler/wear plate, to be coated with the following 

system. 
 

  Primer Coat 1 -  HI TEMP 1027 gray applied @ 7.0-8.0 Mils DFT  

  Topcoat 1 -  HI TEMP 1027 black applied @ 1.0-2.0 Mils DFT 

The paint specified in this Special Provision item shall be applied to the selected 

areas in addition to the paint detailed in the Special Provision item "Painting – 
Hull Above DLWL". 

 

16.5 Tests, Trials, and Documentation 

None 

 

16.6 Payment 

The lump sum contract bid price for Generic Ferry Item (Blast & Paint – Hull Above DLWL) 

shall include all costs for blasting and painting to the hull above DLWL. Lump Sum price shall 

be the total compensation for all labor, equipment, tools and materials to accomplish the work 

detailed in this Special Provisions. No further compensation will be made.  
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17.0 BLASTING AND PAINTING – SUPERSTRUCTURE:  

17.1  Description 

This section describes the requirements for preparing and painting the following areas 

and installations including but not limited to the following: 

 

a) Superstructure, including Curtain plates and Bulwark, Rescue Boat Davit, Masts, 

Car Deck Overhang. 

b) Doors and door frames 

c) Rails and stanchions 

d) Pilot House Visor 

e) Ladders and Stairs 

f) Anchor shall be removed blasted and painted and fitted with new shackles. 

 

Paint for this work shall be selected, provided and applied per these Special 

Provisions and the directives of the Paint Manufacturer's Representative. 

 

17.2 References 

17.2.1 "General Painting Instructions" as part of these Special Provisions 

 

17.3 Owner Furnished Equipment 

None 

 

17.4 Requirements 

The Contractor shall blast the Superstructure by abrasive blast to a SSPC-SP-10 "Near-

White Blast Cleaning". Contractor shall mechanically or by hand SSPC-SP-11 all areas 

that are not accessible by blasting. Superstructure includes but not limited to: 

 

• Curtain plates and bulwarks  

• Rescue boat davit 

• Masts 

• Inboard and outboard faces.  

• Pilot House Shade Structure, Visor & Top 

• Doors and Door Frames 

• Stairs and Ladders 

• Anchor and Anchor Chain box 
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In all the above items, the structure attached to the stated and other appropriate areas shall 
be included with the item.  Superstructure painting does not include decks and curbs. 

 

After surface preparation, dry the area with clean dry compressed air.  The Contractor 

shall assure that the areas to be painted are free of dust, dirt, salt, loose paint, moisture, 

and other contaminants before painting. 

 

All equipment and components shall be protected from water, blasting grit and 

overspray as detailed in “Painting – General”.  The Contractor shall inspect all areas 

of the vessel to be painted to assess coating condition and surface areas prior to 

finalizing the bid price. 

 

Paint at the perimeter of the blasted areas shall be feathered or otherwise made tight 

to eliminate paint failure points and present a clean mechanically etched surface for a 

secure bond with the new Primer applied to the blasted surfaces.  After surface 

preparation, dry the area with clean dry compressed air. Before coating application, 

the areas shall be free of all dust, debris, salt, moisture, and other contaminants 

which may have been introduced following the high-pressure water wash. The 

surface preparation and cleaning shall be inspected and approved by the Paint 

Manufacturer's Representative before the final coats are applied. Paint shall be 

applied by conventional industrial airless spray or compressed air spray equipment 

in accordance with the paint manufacturer's recommendations.   

 

The anchor and anchor chain to be removed. Anchor and anchor chain box to be 

blasted and painted. Anchor and anchor chain to be reassembled with new hardware.  

 

The coating system for bulkheads, inboard and outboard faces, and the car deck 

overhead shall   be: 
 

Primer Coat 1 - Epoxy: Amercoat 370 light buff applied @ 4.0-6.0 Mils DFT  

Primer Coat 2 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

Stripe Coat - Epoxy: Amercoat 370 pearl gray applied @ 4.0-6.0 Mils DFT 

Third Coat - Epoxy: Amercoat 370 white applied @ 4.0-6.0 Mils DFT 

Finish Coat - Polysiloxane: PSX One white applied @ 2.0-3.0 Mils DFT 

After washing, blasting and cleaning; Contractor shall apply a fresh finish coat over 

the entire super structure. New top coat shall match exactly the existing paint 

schematic on the vessel. Contractor shall remove all existing signage, outdoor 

seating, and protect all windows, equipment and other sensitive areas from 

overspray prior to applying the top coat. Once top coat is fully applied and dried, 

Contractor shall restore all signage to its original condition. 

 

The work outlined in this Special Provision item shall be coordinated with the other 

Special Provision items. 
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17.5 Tests, Trials, and Documentation 

None 

 

17.6 Payment 

 

The lump sum contract bid price for Generic Ferry Item (Blast & Paint – Superstructure) 

shall include all costs for blasting and painting to the superstructure, Lump Sum prices 

shall be the total compensation for all labor equipment, tools, and materials to accomplish 

the work detailed in this Special Provisions. No further compensation will be made. 
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18.0 BLASTING AND PAINTING – ALL DECKS: 

18.1 Description 

This section describes the work required to paint and blast all the exterior decks of 

the vessel.   

18.2 References 

18.2.1 "General Painting Instructions" as part of these Special Provisions 

 

18.3 Owner Furnished Equipment 

None 

 

18.4 Requirements 

The Contractor shall blast the Main Deck and superstructure decks by abrasive blast to a 

SSPC-SP-10 "Near-White Blast Cleaning". Contractor shall mechanically or by hand 

SSPC-SP-11 all areas that are not accessible by blasting. This includes the curb – 

structures and passenger stairs on the main deck. 
 

The contractor shall also remove all outdoor seating and binocular viewer prior to 

painting and blasting all the deck and reinstall after completion of painting.  No 

further compensation will be made for interference removal or reinstallation. 
 

On all decks, between the third coat and finish coat, Contractor shall apply by 

broadcast method non-skid of a quantity and profile suitable for wet or icy 
conditions. CHECK POINT:  NCDOT representatives shall witness the application 

of the non-skid process. 
 

After all decks have received a fresh top coat; Contractor shall repaint all existing 

lines and safety markings on the car deck per Reference 18.2.1. All line paint repair 

shall be accomplished after the completion of non-skid repair and any other painting 

work to take place on the super structure. Line paint should be applied in accordance 

with the paint manufacturer's instructions. If line paint is damaged or obscured by 

other work items prior to delivery of vessel, Contractor shall re-paint line paint and 

safety markings at no additional expense to NCDOT. 
 

All Car Deck and above Car Deck valve handles shall be painted in their proper colors, as 

applicable and detailed in “Painting-General” 
 

All paint shall be applied in accordance with the paint manufacturer's directions. Dry 

Film Thickness (DFT), where specified, is the minimum dry film thickness in mils. 
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The coating system for Car Deck and other exposed decks shall be: 

Primer Coat 1 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

Stripe Coat - Epoxy: Amercoat 370 light buff applied @ 4.0-6.0 Mils DFT 

Third Coat - Epoxy: Amercoat 370 pearl gray applied @ 4.0-6.0 Mils DFT 

Non-Skid: GreenGrit 10/40 crushed glass – hand broadcast 

Finish Coat - Epoxy: Amercoat 229T2 F/S Light Gray applied @ 2.0-4.0 Mils DFT 

 

Line paint shall be applied to restore the vessel's car and safety lines to their 

original condition. Line paint schedule is as follows: 

Line Paint: One coat Amercoat 229T yellow applied @ 2.0-4.0 Mils DFT 

 

18.5 Tests, Trials, and Documentation 

None 

 

18.6 Payment 

 

The lump sum contract bid price for Generic Ferry Item (Blast & Paint – All Decks) shall 

include all costs for blasting and painting all the decks. Lump Sum price shall be the total 

compensation for all labor, equipment, tools and materials to accomplish the work detailed 

in this Special Provisions, including testing and all time necessary in dry dock to complete 

the work involved, No further compensation will be made.  
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19.0 RUDDER AND RUDDER STOCK REMOVALS AND INSPECTIONS: 

19.1 Description 

This section describes the requirements to remove, inspect, and re-install both 

rudders, rudder stocks (2 total), rudder stock bearings, and steering gear systems 

(not including the hydraulic, feedback, or rudder control systems). 

 

19.2 References 

19.2.1 DWG NC-250-0011-R0 – Shafting, Bearings & Sterntubes 

 

19.3 Owner Furnished Equipment 

NCDOT furnished rudder stocks and rudder stock nuts. All other materials shall be 

contractor furnished. 

 

19.4 Requirements 

While in dry dock, the Contractor shall first exactly determine and mark positioning of 

the tiller arms when the rudder is at zero angle position. A durable mark parallel to 

rudder centerline shall be stamped on the tiller arm or upper end of the rudder stock and 

adjoining structure. 

Alternatively, a fixed rigid removable alignment indicator with a mark at zero rudder 

angle shall be installed from adjoining structure.  The zero-alignment indicator and 

the reference mark on the tiller or upper end of the rudder stock shall allow accurate 

lineup and viewing for determination as to when the rudder is in its zero-angle 

position.  The alignment indicator shall be bolted in place and removable to facilitate 

rudder or tiller removal.  Removal and reinstallation of the alignment indicator shall 

not cause loss of the zero-angle reference. The alignment indicator shall be rigid 

enough not to be bent or loss of zero angle reference from knocks from normal 

maintenance of the rudder and steering gear. Where new steel is installed or existing 

paint was damaged by the work performed under this requirement, the areas shall be 

prepared for and painted to the satisfaction of the NCDOT Representative. 
 

19.4.1 REMOVE AND INSPECT RUDDER, RUDDER STOCK, AND 

RUDDER TUBE 

a) Unbolt rudders from the rudder stock palm flange. Lower and block up 

both rudders on the dry dock floor with the palms accessible for 

inspection. Clean each rudder, exterior rudder stock, flange and rudder 

stiffeners. Inspect rudder palm and stiffener welds for cracks/wear. 

Inspect anodes for wastage. Check rudder blade for any deformations, 

bends, or wear. Report findings to NCDOT representatives. 

b) Unbolt and disconnect all steering gear, angle indicator transmitters, and 

linkages from the tillers and retain for reuse. Remove the rudder tube 
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seals and stuffing box. Thoroughly clean all surfaces in the tillers. 

c) Measure and record initial upper carrier bearing clearances and lower 

bushing clearances. Submit findings to NCDOT withing 24hrs of taking 

readings. 

d) Set aside the parts and protect them for re-installation or return to 

NCDOT if being replaced. Mark the matched rudders, tillers and rudder 

stocks, indexed to their corresponding ends of the ferry. 

e) Suspend, or otherwise support both rudders stock then, remove the lock 

plates, thrust washers, bearing keepers, and separate the tillers from the 

rudder stocks. 

f) Lower the rudder stocks from the ship and transport to an inside machine 

shop for inspection and measurement.  

g) Protect the carrier bearings with temporary cover. 

h) Using telescoping bore gauges, inspect bearings and bushings in rudder 

tube. Measurements are to be taken at four quadrants, in three separate 

locations along the length of the bearings and bushings (both ends and 

the middle). Provide a written report with photos on the condition of the 

vessels’ rudder stock bearings to the NCDOT Representative. 

i)  Contractor shall remove the lower bushing and upper carrier bearing 

and thoroughly descale the rudder tubes to SSPC-SP3 or equivalent. 

j) Using telescoping bore gauges Rudder Tube Measurements are to be 

taken at four quadrants every 1’ along the rudder tube. Provide a written 

report with photos on the condition of the vessels’ rudder stock tube to 

the NCDOT Representative 

k) Inspect and measure the wear down on rudder stock at all bearing 

surface wear down areas. All wear down readings to be taken at three 

locations along the length of each journal or bearing, and at four 

circumferential quadrants of each journal, bearing, or bushing. 

l) Thoroughly clean both rudder stocks, mount in a lathe and check by dial 

indicator or laser methods, for straightness (TIR).  Inspect palm welds 

for cracks. Contractor shall provide a written report measurements of 

the conditions of the rudder stocks, rudders, and carrier bearing to 

NCDOT withing 24hours of taking measurements. 

m) Tiller arm connection points to be inspected for wear, and renewed if 

necessary, as determined by NCDOT representative. 

n) Rudder blade to be repaired under a Supplemental Agreement, if 

needed. After repair, rudder blade to be blasted and painted in 

accordance with Paint section of these specs. Anodes to be renewed after 

painting. Anodes to be paid under Special Provision “Zinc Anode”. 
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NOTE: If the ship's structure is to be used to handle the rudder stocks, the 

Contractor shall demonstrate to the NCDOT Representative that the structure will 

support the load. The Contractor may temporarily stiffen the structure to handle the 

rudders stocks, at the Contractor's discretion and risk, but shall restore the structure 

and coatings to the as found condition, or better, upon completion of this work item. 

 

CHECK POINT – REVIEW FINDINGS WITH NCDOT. NCDOT Representative shall 

review rudder inspection report. NCDOT Representative shall either approve the existing 

rudder and rudder stock for reinstallation on the vessel, or order that a new rudder or 

rudder stock be installed. If a new rudder stock is required, it shall be supplied by 

NCDOT. 

 

19.4.2 REINSTALL RUDDER, RUDDER STOCK 

a) NOTE: Contractor shall not reinstall existing rudder without 

express, written direction to do so by the NCDOT Representative. 

b) Reassemble the rudder stocks and tillers to the steering gear in the 

reverse order of disassembly. Renew the lock plate bolts with SAE 

Grade 8. Tack weld lock plate. 

c) Lubricate rudder carrier bearings and the carrier, by hand packing, 

before stock installation. Remove the existing grease fittings and replace 

them all with new stainless-steel fittings. Renew the upper rudder stock 

0-rings seals with the same type and size as removed. Secure all loose 

gland studs and double-nut the studs or use Nylock nuts after installation 

and adjusting of new O-rings seals. Check and lubricate the bearings 

again, through installed fittings and cavities prior to trials. Cycle the 

rudders from side to side and lubricate until grease extrudes from the 

bearing vents. 

d) Measure and record final upper carrier bearing clearances and lower   

bushing clearances. Submit findings to NCDOT withing 24hrs of taking    

readings. 

e) Replace retaining ring. 

f) Hang the rudders and make them up to the rudder stocks in the reverse 

order of disassembly. Renew all rudder palm bolts with SAE Grade 5 

fitted fasteners. Tack weld palm nuts to the bolt. Tack weld straps to 

secure palm connection. 

 

19.5 Tests, Trials, and Documentation 

Contractor to provide all written reports as outlined in the “Requirements” section of 

this work item and shall provide all necessary reports to the NCDOT Representative. 
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Provide NCDOT Representative with target bolt torque for rudder palm bolts, prior to 

tightening. Measure and report the torque applied to the rudder palm bolts to the NCDOT 

Representative. 

 

Contractor shall perform all tests and inspections as outlined in the "Requirements" 

section of this work item and shall provide all necessary reports to the NCDOT 

Representative and USCG Inspector. 

 

19.6 Payment 
 

The lump sum contract bid price for Generic Ferry Item (Rudder Removals and Inspections) 

shall be the total compensation for all labor, equipment, tools, and materials to accomplish the 

work detailed in this Special Provisions for both rudders, including testing and trials and all time 

necessary in dry dock to complete the work involved. No further compensation will be made. 
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20.0 PROPELLER AND TAILSHAFT INSPECTION:  

20.1 Description 

This section describes the requirements to remove, inspect, and re-install both 

propellers and tailshafts. 

20.2 References 

20.2.1 DWG NC-250-0011-R0 – Shafting, Bearings & Sterntubes 

20.3 Owner Furnished Equipment 

NCDOT furnished tail shaft and propellers, if needed as determined by NCDOT 

representative. All other materials shall be contractor furnished. 
 

20.4 Requirements 

This work must be coordinated with the rudder and rudder stock removal. While in dry 

dock, the Contractor shall first mark Port and STBD propellers to ensure correct location 

on reinstall. Remove and inspect propellers for damage. Contractor to provide report on 

propeller measurements. Repairs may be covered by supplemental agreement. If major 

damage is found, NCDOT representative shall make decision if new owner furnished 

propellers will be installed.  

 

Tailshaft wear down readings to be taken at all accessible locations. Written reports with 

findings will be submitted to NCDOT representative withing 24hours of collecting 

readings. Tailshafts to be removed, cleaned, and inspected. Stern Tube to be cleaned and 

inspected. All to be reassembled. 

 

Where new steel is installed or existing paint was damaged by the work performed under 

this requirement, the areas shall be prepared for and painted to the satisfaction of the 

NCDOT Representative. 
 

20.4.1 REMOVE AND INSPECT PROPELLER, TAILSHAFT, STERN 

TUBE, AND BEARINGS 

a) Remove both Propellers. Clean and inspect for cracks, chips, dings, 

bends, twists, and other damages and polish. Written report of condition 

to be submitted to NCDOT representative with 24hrs of removal. 

b) Remove Stern Shaft Seal. NOTE: Stern shaft seal is Wartsilla TM-PSE-

06-1 mechanical Shaft Seal. 

c) Measure and record bearing clearance readings between Aft and 

Forward Stern Tube Bearings and tail shaft, and split roller bearing and 

tailshaft. Submit findings to NCDOT representative. 

d) Remove both Tailshafts.  
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e) Using telescoping bore gauges, inspect all bearings in stern tube and 

split roller bearing in engine room. Measurements are to be taken at four 

quadrants, in three separate locations along the length of the bearings 

(both ends and the middle). Provide a written report on the condition of 

the vessels’ tail shaft bearings to the NCDOT Representative. 

f) Contractor shall remove the FWD and AFT cutlass bearings thoroughly 

descale the stern tubes to SSPC-SP3 or equivalent. 

g) Using telescoping bore gauges inspect stern tubes. Measurements are to 

be taken at four quadrants every 3’ along the stern tube and every 2” in 

way of cutlass bearings. Provide a written report on the condition of the 

vessels’ stern tube to the NCDOT Representative 

h) Inspect and measure the wear down on tailshaft at all bearing 

surface/sleeve wear down areas. All wear down readings to be taken at 

three locations along the length of each journal or bearing, and at four 

circumferential quadrants of each journal or bearing. 

i) Thoroughly clean both tailshafts, mount in a lathe and check by dial 

indicator or laser methods, for straightness (TIR).  Inspect and measure 

sleeves for wear. Contractor shall provide a written report 

measurements of the conditions of the tailshafts, sleeves, and bearings 

to NCDOT withing 24hours of taking measurements. 
 

NOTE: If the ship's structure is to be used to handle the tailshafts, the Contractor shall 

demonstrate to the NCDOT Representative that the structure will support the load. The 

Contractor may temporarily stiffen the structure to handle the tailshafts, at the Contractor's 

discretion and risk, but shall restore the structure and coatings to the as found condition, or 

better, upon completion of this work item. 
 

CHECK POINT – REVIEW FINDINGS WITH NCDOT. NCDOT Representative shall 

review tailshaft and stern tube inspection report. NCDOT Representative shall either approve the 

existing tailshaft for reinstallation on the vessel, or order that a new tailshaft be installed. If a 

new tailshaft is required, it shall be supplied by NCDOT. If new tailshafts are installed, then a 

blue fit with propellers will be required to the USCG satisfaction. Contractor shall not reinstall 

existing tailshaft without express, written direction to do so by the NCDOT Representative.  

 

20.4.2 TAILSHAFT AND PROPELLERS REINSTALL 

a) Contractor to supply and install new Forward Stern Tube Cutlass 

Bearing, new Aft Stern Tube Cutlass Bearing, and new Line Shaft Split 

Roller Pillow Block Bearing Cartridge. Note: Cutlass bearings flange 

bolt patterns to be drilled to match existing, including tapping jacking 

bolt locations for future cutlass bearing removal. 

b) Reassemble the tailshaft, new mechanical seals, rope guards, and keeper 

tabs in the reverse order of disassembly. All hardware to be replaced 

with new contractor supplied as called out in the referenced drawing. 
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c) Measure and record final bearing clearances. Submit findings to 

NCDOT withing 24hrs of taking    readings. 

d) Replace tailshaft seals with new contractor furnished Wartsilla TM-

PSE-04-1 mechanical Shaft Seals as called out in the referenced 

drawing. Contractor to return old mechanical seal to NCDOT. 

e) Reinstall propellers. If new tailshafts are used, propellers will be 

required to be blue fit to the USCG satisfaction. Contractor to cover 

costs for up to four fits on each tailshaft. If any additional fit ups needed 

to be covered by Supplemental Agreement. 
 

20.5 Tests, Trials, and Documentation 

Contractor shall perform all tests and inspections as outlined in the "Requirements" 

section of this work item and shall provide all necessary reports to the NCDOT 

Representative and USCG Inspector. 
 

20.6 Payment 

 

The lump sum contract bid price for Generic Ferry Item (Propeller and Tailshaft Inspections) 

shall be the total compensation for all labor, equipment, tools and materials to accomplish the 

work detailed in this Special Provisions for both propellers, including testing and trials and all 

time necessary in dry dock to complete the work involved. No further compensation will be 

made. 
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21.0 ENGINE WATER COOLING SYSTEM INSPECTION       AND 

MAINTENANCE: 

21.1 Description 

This section describes the requirements to open, clean, inspect, repair, modify, seal, 

renew, test and reassemble as indicated, the vessel's sea water cooling system, 

including but not limited to: 

• Removable pipe spool pieces  

• Keel Coolers 

Contractor shall take into consideration work associated with "Sea Chest, 

Strainers and Valves" of this section and closely coordinate this work. 

Attention is made to the Contractor to note the valve Lockout/Tagout procedures 

described in "Take Control and Dry Dock the [M/V CARTERET]." 

 

21.2 References 

21.2.1 DWG NC-250-0013-R0 - Main Eng Keel Cooler 

 

21.3 Owner Furnished Equipment 

Replacement Keel Cooler, if needed.  

 

21.4 Requirements 

Drain and dispose of FW cooling fluid from all engine installations. Approximately 

250 gallons. Unbolt and remove keel coolers from the hull. Thoroughly scrape clean 

and remove all mussels, clams, and other bio-fouling organisms and residue from all 

external keel cooler surfaces. Perform radiator flush with Muriatic Acid, according 

to manufacturer’s recommendation to clean the interior of the Keelcooler. After 

flush, neutralize acid with a Baking Soda flush, and then freshwater flush. Using 

clean fresh water, hydro test the vessel's keel coolers to 35 psi, being careful not to 

exceed manufacturers recommendation of no more than 35 psi. A thorough 

inspection for leaks to be performed while at pressure.  

 

NCDOT Representative is also to witness the hydro test of all keel coolers. 

Two (2) each main engine keel coolers, Fernstrum model D1696. 

Two (2) each reduction gear keel coolers, Fernstrum model D1030 

Two (2) each gen set keel coolers, Fernstrum model D1020U 

One (1) Bow Thruster Keel Cooler Fernstrum C12108U 
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Contractor is to provide NCDOT representative with a copy of the keel cooler 

hydro test results, including pressure tested at and if any leaks were identified, 

along with recommendations on the day of the tests. If hydro test reveals any keel 

cooler needs replacement or repair, NCDOT will supply replacement keel cooler 

from NCDOT inventory, within two (2) working days of receipt of hydro test 

report. NCDOT is responsible for all shipping arrangements and costs associated 

with owner furnished keel coolers. 

 

Contractor shall renew all keel cooler anodes, bonding straps, gaskets, and 

fasteners. Items a) through e) below are included in this work scope: 

 

a) Renew all bolt-on Fernstrum keel cooler zinc anodes. 

b) Renew all keel cooler zincs. Zinc anode renewal shall be done as described in the 

work item "Zinc Anode Replacement." The price of the replacement of keel 

cooler anodes shall be included in that bid item. 

c) Renew all keel cooler bonding straps. Bonding straps shall be 1/8" diameter 

stainless steel cable with crimped eyes on each end. Additionally, Contractor 

shall renew 3/8" stainless steel studs and nuts on hull for bonding connection. 

 

CHECK POINT 

NCDOT Representative is to inspect and approve installation of all grounding 

straps immediately following completion of their installation and during the final 

walk around prior to undocking the vessel. Within 24 hours of completion of this 

task, Contractor is to schedule NCDOT inspection of the keel cooler bonding 

straps. 

 

a) Re-install coolers with new gaskets appropriate for the intended service. 

 

CHECK POINT 

Prior to purchase and installation of new gaskets, Contractor is to provide 

NCDOT Representative with cut sheets of proposed gaskets for approval. 

 

a) Refill Generator cooling systems with mixture of demineralized water and 

NALCOOL 2000, mixed to manufacturer’s instructions (typically 1:32 for 

concentrate). Approximately 250 gals of total liquid required for all engine 

cooling systems.  

 

CHECK POINT 

After fit up of keel coolers but prior to vessel launch, Contractor shall pressure test 

all keel coolers and FW piping up to the machinery connections. NCDOT 

Representative shall be present for these tests. Any leaks discovered during this test 

shall be repaired by the Contractor at no additional expense to the NCDOT. 
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21.5 Tests, Trials, and Documentation 

Upon completion of renewals, repairs, and pressure tests, Contractor is to 

electrically test the isolation (should be "0") between keel coolers and hull, to 

ensure that they are electrically bonded. Contractor to supply NCDOT 

Representative with Hydro Test and Condition reports. 

 

 CHECK POINT 

NCDOT Representative is to witness the bonding test for all keel coolers. Testing 

shall be to the satisfaction of the NCDOT Representative. 

21.6 Payment 

 

Include all costs associated with repairs and modifications to the various items outlined in this 

Special Provision in the lump sum contract price for Generic Ferry Item (Engine Water Cooling 

System Inspection and Maintenance). No further compensation will be made. 
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22.0 SPOT PREP AND PAINT VOIDS, TANK ROOMS, STEERING 

COMPARTMENT, AND ENGINE ROOM BILGES: 

22.1 Description 

This section describes the requirement to prepare and paint location in the various 

bilge areas. 

22.2 References 

22.2.1 DWG NC-250-0006-R0 - Inboard Profile & Hold Arrangement 

22.3 Owner Furnished Equipment 

None 

22.4 Requirements 

The NCDOT Representative and Contractor will identify locations in the bilge 

areas to be addressed up to 2000 square feet.  Locations include: (NOTE extra SF 

include for additional prep and paint as needed) 
 

Contractor shall mechanically or by hand surface prep, and paint to correct color, 

refer to Section 11 “Painting-General Special Provisions”. 
 

Paint schedule for Voids Bilges shall be as follows: 

Primer Coat 1 - Epoxy: Amercoat 370 oxide red applied @ 4.0-6.0 Mils DFT  

Finish Coat - Epoxy: Amercoat 370 Off White applied @ 2.0-4.0 Mils DFT 

 

Paint schedule for Engine Room Bilges shall be as follows: 

Primer Coat 1 - Epoxy: Amercoat 370 Off White applied @ 4.0-6.0 Mils DFT  

Finish Coat - Epoxy: Amercoat 370 Red Oxide applied @ 2.0-4.0 Mils DFT 
 

22.5 Test, Trials, and Documentation 

Provide sketch detailing dimensions and locations for areas worked in each space. 
 

22.6 Payment 

The contract unit bid price per square foot (SF) for Generic Miscellaneous Item (Spot Prep 

and Paint Voids, Tank Rooms, Steering Compartment, and Engine Room Bilges) shall be 

the total compensation for removal and replacement of all deck plates, all labor, equipment, 

tools, and new materials to accomplish the work detailed in this Special Provisions, including 

testing and trials. Quantities indicated on the bid proposal are estimates and arbitrarily 

assigned for the purpose of developing a common proposal for all bidders and for that 

purpose only.  No further compensation will be made.  
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23.0 24.0 Global Davit - Removal, Inspection: 

23.1 Description 

The Contractor shall disconnect electrical services, drain hydraulic oil for Global Davit 

inspection with guidance from NCDOT representative.  The Contractor will perform a 5-

Yearly Maintenance Inspection as per Global Davit Technical Manual checklist. 

Contractor shall perform a 5 year inspection of the Global Davit to include a weight test 

with a satisfactory result. 

23.2 Owner Furnished Equipment 

None  

23.3 References  

23.3.1 DWG 1-2035 Global Davit GmbH Rescue Boat Crane 

23.3.2 Global Davit Manual 

23.3.3 Global Davit Test Report for Five-Year Inspection 

23.4 Requirements 

The contractor shall disconnect Global Davit prior to unbolting from pedestal and drain 

hydraulic oil from tank and dispose of used oil at contractors’ expense.  CHECKPOINT. 

Remove paint from pedestal welds and inspect for cracks or deformation. .  

CHECKPOINT  

Remove the old davit cable and install new one, accomplish a weight test as per the 

NCDOT Ferry Division inspection form. CHECKPOINT 

Contractor shall renew all bolts as in kind and torque all bolts in accordance with 

manufacturer’s specifications and reconnect davit. Contractor shall prep, prime and paint 

foundation after inspection is complete. The contractor shall refill hydraulic tank with 

required hydraulic fluid. CHECKPOINT 

NOTE: Contractor to perform 5-year inspection and maintenance per Global Davit 

recommendations   

  

23.5 Tests, Trials, and Documentation:  

Contractor shall ensure proper operation of 1500# Capacity Rescue Boat Davit and 

Rescue Gate with NCDOT representative present. Contractor shall load test davit slewing 

and lowering to 110% SWL in presence of NCDOT representative and USCG and 

provide certified results of load test. 
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23.6 Payment  
 

The lump sum contract bid price for Generic Ferry Item  (Global Davit Inspection And 

Maintenance)  shall be the total compensation for all labor, equipment, tools, and materials to 

accomplish the work detailed in this Special Provisions, including inspecting, restoring, 

repairing, and testing and trials. No further compensation will be made. 
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24.0 RENEW WINDOW GASKETS: 

24.1 Description 

This section describes the requirement to remove and renew all windows and 

gaskets.  Including the Passenger Lounge, Crew Deck and Wheelhouse. 

 

24.2 References  

24.2.1 DWG NC-250-0008-R0 - Structure Above Main Deck Bulkheads & Decks 
 

24.3 Owner Furnished Equipment 

None 

 

24.4 Requirements 

The Contractor shall remove all windows and gaskets.  The Contractor shall 

clean, weld out and renew the metal around the existing windows to prevent 

further leaking. Contractor shall budget to replace up to 5 sq ft of steel under this 

line item. Any steel work beyond 5 sq ft is to be covered under a supplemental 

agreement. 

 

Passenger lounge windows to be tinted to 25% with UV protection. Once 

accomplished the contractor shall use the existing windows and reinstall with 

new gaskets and new stainless-steel hardware and hurricane clips.  

 

NOTE: Care shall be taken to prevent any outside elements from entering the 

areas while work is being performed.  This work shall be accomplished prior to 

or after blasting but not in conjunction with blasting. 

 

Contractor shall mechanically or by hand surface prep, and paint to correct color 

as the superstructure, in accordance with Section 11 “Painting-General Special 

Provisions”. 

 

24.5 Test, Trials, and Documentation 

 None 

 

24.6 Payment 
 

The Lump sum contract bid price for Generic Ferry Item (Renew Window Gaskets) shall be the 

total compensation for removal and replacement of all window gaskets, welding, labor, 

equipment, tools and new materials to accomplish the work detailed in this Special Provisions, 

including testing and trials. No further compensation will be made. 
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25.0 STEEL CROP AND RENEW: 

25.1 Description 

This section describes the requirement to crop and renew steel bulkheads and deck 

plating and hull plating. 

 

25.2 References 

25.2.1 DWG NC-250-0004-R3 - Outboard Profile 

25.2.2 DWG NC-250-0005-R0 - General Arrangements Main Deck And Above 

25.2.3 DWG NC-250-0006-R0 - Inboard Profile & Hold Arrangement 

25.2.4 DWG NC-250-0007-R0 – Structure Midbody Modifications 

25.2.5 DWG NC-250-0008-R0 - Structure Above Main Deck Bulkheads & Decks 

 

25.3 Owner Furnished Equipment 

None 

 

25.4 Requirements 

Bulkhead - Contractor to crop and renew superstructure bulkhead plating and 

stiffeners as required up to 75 sqft. 

 

Deck - Contractor to crop and renew deck plating and stiffeners as required up to 

25 sqft. 

 

Hull – Contractor to crop and renew hull plating and stiffeners up to 150 sqft. 

 

All disturbed or new steel to be painted in line with applicable “Blast and Paint” 

requirement. All steel repairs shall be fit and/or scribed as appropriate to existing 

structure and plating in accordance with Regulatory standards. All welding to be 

double continuous. Clean tank and surrounding area after all work is complete. 

Remove and reinstall all interreferences as necessary to accomplish all work. 

 

25.5 Test, Trials, and Documentation 

All fit ups to be called out and inspected by NCDOT representative and USCG 

prior to welding. All final welds to be called out and inspected by NCDOT 

representative and USCG.  

 

Provide drawing detailing dimensions and locations of each insert. 
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25.6 Payment 

 

The contract unit bid price per square foot (SF) for Generic Miscellaneous Item (Crop and 

Renew Steel – Bulkhead Plate) shall be the total compensation for removal and replacement 

of all wasted metal, welding, labor, equipment, tools, and new materials to accomplish the 

work detailed in this Special Provisions, including testing and trials. No further 

compensation will be made. If no replacement is required, then no payment can be claimed. 

 

The contract unit bid price per square foot (SF) for Generic Miscellaneous Item (Crop and 

Renew Steel – Deck Plate) shall be the total compensation for removal and replacement of 

all wasted metal, welding, labor, equipment, tools, and new materials to accomplish the work 

detailed in this Special Provisions, including testing and trials. No further compensation will 

be made. If no replacement is required, then no payment can be claimed. 

 

The contract unit bid price per square foot (SF) for Generic Miscellaneous Item (Crop and 

Renew Steel – Hull Plate) shall be the total compensation for removal and replacement of all 

wasted metal, welding, labor, equipment, tools, and new materials to accomplish the work 

detailed in this Special Provisions, including testing and trials. No further compensation will 

be made. If no replacement is required, then no payment can be claimed. 
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26.0 CLEAN AND CLEAR ALL DECK DRAINS: 

26.1 Description 

This section describes the requirement to clean and clear all deck drains. 

 

26.2 References 

None 

 

26.3 Owner Furnished Equipment 

None 

 

26.4 Requirements 

The Contractor shall inspect all deck drains on the vessel.  They shall remove all 

interferences and mechanically or by hand clean and clear all debris from the 

inside of the drain piping to ensure all drains are in working condition.  Any drain 

piping that cannot be cleared to be replaced as determined by NCDOT 

representative. Any pipe replacement to be covered by Supplemental Agreement. 

 

26.5 Test, Trials, and Documentation 

Contractor shall prove to NCDOT representatives that the drains are in working 

condition. 

 

26.6 Payment 

 

The Lump sum contract price for Generic Ferry Item (Clean and Clear All Deck Drains) shall 

be the total compensation for cleaning, inspecting, and clearing all debris from the deck drains, 

all labor, equipment, tools, and new materials to accomplish the work detailed in this Special 

Provisions, including testing and trials. No further compensation will be made. 
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27.0 HVAC MODIFICATION: 

27.1 Description 

This section describes the requirement to replace existing chilled water systems with 

new mini-split heat pumps and evaporators. 

 

27.2 References 

27.2.1 DWG 25057.01-511-01 HVAC Modifications 

27.2.2 DWG NC-250-0022-R2 - Elementary Wiring-Switchboards-Model 

27.2.3 DWG NC-250-0023-R0 - Panel Boards-Model 

 

27.3 Owner Furnished Equipment 

None 

 

27.4 Requirements 

The Contractor shall furnish all labor, materials, equipment, supervision, and 

services necessary to remove and replace the existing chilled water system with 

new mini-split heat pump systems and associated evaporators. All mini-split heat 

pumps, evaporators, refrigerant piping, controls, accessories, supports, and 

related components shall be supplied and installed by the Contractor. 

 

The Contractor shall coordinate the installation with existing conditions and 

provide all necessary connections, modifications, and accessories for a complete 

and operational system.  

 

27.5 Test, Trials, and Documentation 

The Contractor shall test, start up, and commission the system to verify proper 

operation, performance, controls, and temperature control. Any deficiencies 

identified during testing shall be corrected by the Contractor at no additional cost. 

 

The Contractor shall provide documentation confirming completion of testing 

and that the new system is fully operational. 

 

27.6 Payment 

 

The Lump sum contract price for Generic Ferry Item (HVAC Modification) shall be the total 

compensation for cleaning, inspecting, and clearing all debris from the deck drains, all labor, 

equipment, tools, and new materials to accomplish the work detailed in this Special Provisions, 

including testing and trials. No further compensation will be made. 
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28.0 MAIN ENGINES MAJOR OVERHAUL: 

28.1 Description 

This section describes the requirement to complete an overhaul/rebuild of two (2) 

Caterpillar 3508 engines. 

 

(Note the 3508’s use aluminum spacer plate, part number 110-6994) 

Port 3508B  

Arrangement# 2W8866  

Serial# 69Z00771 

 

Starboard 3508B 

Arrangement# 2W8866  

Serial# 69Z00772 

 

28.2 References 

None 

 

28.3 Owner Furnished Equipment 

None 

 

28.4 Requirements 

The Contractor shall complete as required an overhaul/rebuild of the two (2) main 

Caterpillar 3508 engines in accordance with the manufacturer’s recommended 

maintenance schedule and overhaul/rebuild procedures, with the timing and 

extent of such overhaul/rebuild being dependent upon the engine’s current 

operating hours and maintenance history. 

 

28.5 Test, Trials, and Documentation 

Contractor shall provide NCDOT testing, inspection, and supporting 

documentation demonstrating that the overhaul/rebuild of both Caterpillar 3508 

engines has been completed in accordance with Caterpillar’s applicable 

requirements, specifications, and recommended overhaul/rebuild procedures. 

Documentation shall include, at a minimum, applicable inspection and test 

results, parts and component records, measurements and tolerances, and 

certification of completion. 
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28.6 Payment 

 

The Lump sum contract price for Generic Ferry Item (Main Engines Major Overhaul) shall be 

the total compensation for cleaning, inspecting, and clearing all debris from the deck drains, all 

labor, equipment, tools, and new materials to accomplish the work detailed in this Special 

Provisions, including testing and trials. No further compensation will be made. 

 



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: DARE

FERRY ITEMS

0001 5
DAY

0000820000-N SP GENERIC MISCELLANEOUS ITEM
(BERTHING DAYS)

0002 5
DAY

0000820000-N SP GENERIC MISCELLANEOUS ITEM
(LAY DAYS)

0003 75
SF

0000950000-E SP GENERIC MISCELLANEOUS ITEM
(CROP AND RENEW STEEL -
BULKHEAD PLATE)

0004 25
SF

0000950000-E SP GENERIC MISCELLANEOUS ITEM
(CROP AND RENEW STEEL - DECK
PLATE)

0005 150
SF

0000950000-E SP GENERIC MISCELLANEOUS ITEM
(CROP AND RENEW STEEL - HULL
PLATE)

0006 2,000
SF

0000950000-E SP GENERIC MISCELLANEOUS ITEM
(SPOT PREP & PAINT VOIDS, TANK
RMS., STEERING COMPARTMENT AND
ENGINE RM. BILGES)

0007 60
EA

0001020000-N SP GENERIC MISCELLANEOUS ITEM
(ZINC ANODE REPLACEMENTS - KEEL
COOLER GUARDS / 12 LB.)

0008 12
EA

0001020000-N SP GENERIC MISCELLANEOUS ITEM
(ZINC ANODE REPLACEMENTS -
RUDDERS / 6 LB.)

0009 4
EA

0001020000-N SP GENERIC MISCELLANEOUS ITEM
(ZINC ANODE REPLACEMENTS - SEA
CHESTS & BOW THRUSTER / 5.3 LB.)

0010 100
EA

0001020000-N SP GENERIC MISCELLANEOUS ITEM
(ZINC ANODE REPLACEMENTS -
VESSEL HULL / 23-24 LB.)

0011 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(BLAST & PAINT - ALL DECKS)

0012 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(BLAST & PAINT - HULL ABOVE DLWL)

0013 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(BLAST & PAINT - HULL BELOW DLWL)

0014 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(BLAST & PAINT - SUPERSTRUCTURE)

0015 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(CLEAN AND CLEAR ALL DECK
DRAINS)
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: DARE

0016 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(ENGINE WATER COOLING SYSTEM
INSPECTION AND MAINTENANCE)

0017 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(GLOBAL DAVIT - INSPECTION AND
MAINTENANCE REPAIR)

0018 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(HIGH - PRESSURE WATER WASH -
HULL ABOVE DLWL)

0019 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(HIGH - PRESSURE WATER WASH -
HULL BELOW DLWL)

0020 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(HIGH-PRESSURE WATER WASH -
SUPERSTRUCTURE)

0021 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(HVAC MODIFICATION)

0022 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(MAIN DECK HATCH MAINTENANCE
AND REPAIR)

0023 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(MAIN ENGINES MAJOR OVERHAUL)

0024 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(OPEN, CLEAN AND CERTIFY GAS
FREE: BILGES, HOLDS AND
ENCLOSED AREAS)

0025 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(PROPELLER AND TAILSHAFT
INSPECTIONS)

0026 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(REMOVE ALL MAIN DECK WTD,
MAINTENANCE, REPAIR AND
REINSTALL)

0027 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(RENEW WINDOW GASKETS)

0028 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(RUDDER REMOVALS AND
INSPECTIONS)

0029 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(SEA CHEST, STRAINER AND VALVE
INSPECTIONS)
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County: DARE

0030 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(SEWAGE SYSTEM - CLEAN, INSPECT,
AND PERFORM MAINTENACE)

0031 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(SHIPYARD SERVICES)

0032 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(STARTUP, DOCK TRAILS, AND SEA
TRIALS)

0033 Lump Sum0005000000-N SP L.S.GENERIC FERRY ITEM
(TAKE CONTROL AND DRY DOCK THE
M/V CARTERET)

Total Amount Of Bid For Entire Project :1043/Sep15/Q2459/D124520000/E33
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