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CONTRACT SPECIAL PROVISIONS 
2017 Town of Stallings 

Pavement Repair and Resurfacing Project (Formal Bid Process) 
 
If there is any conflict between the special provision and any standard specifications the special provisions 
shall take precedence. 
 
CONTRACT PERIOD 
The Contract period will begin upon the issuance of the Notice to Proceed, on _____________and will 
extend for 45 total consecutive calendar days 
 
CONTRACT TIME EXTENSION 
(Contract Time Extensions and Apportionment of Liquidated Damages NCDOT section 108-12) 
The Contractor’s attention is directed to article 108-10 thru 108-13 in the NCDOT standard specifications in 
respect to completion time, liquidated damages and termination of contract.  The completion date may be 
extended at the approval of the Engineer, due to extreme weather conditions or any delay to utility repairs. 
 
GUARANTEE 
The Contractor shall guarantee all materials and workmanship for a period of one (1) year from the date 
of acceptance by the Town and shall replace any portions that fail because of faulty materials or 
workmanship at no additional cost to the Town. A six (6) month and eleven (11) month inspection will 
be held during the warranty period. The Contractor shall immediately repair all defective items upon 
notification. Items repaired under the provisions shall have an extended warranty period of twelve (12) 
months from the date of accepted repair of the item. 
 
The performance bond will be held as the guarantee for the one (1) year period following the completion 
of the project. 
 
LIQUIDATED DAMAGES 
Bidder hereby agrees to commence work under this contract on a date to be specified in written “Notice to 
Proceed” by the Town of Stallings and agrees to complete the work within the time as stipulated in the 
specifications.  Bidder further agrees to pay Liquidated Damages, in the sum of $500 for each consecutive 
calendar day after the established or extended date as established by the extension provision of this contract.  
The completion of the project within the contract period shall include the correction of all deficiencies 
provided by the Town on punch lists during the inspections of the project. 
 
CONTRACT BONDS (NCDOT Section 103-7 and 103-9) 
Prior to the pre-construction meeting the successful bidder shall provide the Town with a contract 
performance bond equal to the amount of 125 percent of the amount of the contract.  All bonds shall be in 
conformance with G.S. 44A-33.  The corporate surety furnishing the bond shall be authorized to do 
business in the State of North Carolina. 
 
The successful bidder’s failure to file acceptable bond prior to the pre-construction meeting shall be just 
cause for the forfeiture of the bid bond or bid deposit and rescinding the award of the contract.  Award may 
then be made to the next lowest responsible bidder or the work may be re-advertised and constructed under 
contract or otherwise, as the Town may decide. 
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DEFINITION OF TERMS 
Whenever the following terms are used in the Standard Specifications, in any of the Contract Documents, or 
in the plans, the intended meaning of such terms shall be as follows: 
 
“State or Department” shall be replaced by the words Town of Stallings. 
 
“Engineer” shall be replaced by the words Town Manager or his duly authorized representative. 
 
“Sampling and Testing by Department” shall be replaced by the words sampling and testing by Town or its 
approved testing agency. 
 
“Inspection by Department” shall be replaced by the words inspection by the Town or its duly authorized 
representative. 
 
“Owner” shall be replaced by the words Town of Stallings with whom the Contractor has entered into the 
Agreement and for whom the Work is to be provided. 
 
“Town Standards” shall refer to the latest edition of Stallings Land Development Standards Manual or 
NCDOT Standards. 
 
INDEMNIFICATION 

To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Town and 
its agents and employees, from and against all claims, damages, losses and expenses, including 
attorneys' fees, arising out of or resulting from the performance of the work, provided that any such 
claim, damage, loss or expense (1) is attributable to bodily injury, sickness, disease or death, or to 
injury to or destruction of tangible property (other than the work itself) including the loss of use 
resulting there-from, and (2) is caused in whole or in part by any negligent act or omission of the 
Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable, regardless of whether or not it is caused in part by a party 
indemnified hereunder. Such obligation shall not be construed to negate, abridge, or otherwise reduce 
any other right or obligation of indemnity which would otherwise exist as to any party or person 
described in this paragraph. 

In any and all claims against the Town or any of its agents or employees by any employee of the 
Contractor, any Subcontractor, anyone directly or indirectly employed by any of them, or anyone for 
whose acts any of them may be liable, the indemnification obligation under this paragraph shall not be 
limited in any way by any limitation on the amount or type of damages, compensation or benefits 
payable by or for the Contractor or any Subcontractor under workers' or workmen's compensation acts, 
disability benefit acts, or other employee benefit acts. 
 
INSURANCE REQUIREMENTS 
 
Contractor’s Liability and Other Insurance: The Contractor shall purchase and maintain with a company 
acceptable to the Town and authorized to do business in the State of North Carolina, such insurance as 
will protect him from claims under workers’ compensation laws, disability benefit laws or other similar 
employee benefit laws; from claims of damages because of bodily injury, occupational sickness or 
disease, or death of his employees; from claims for damages because of bodily injury and personal 
injury; and from claims for damage and destruction of tangible property, including loss of use resulting 
there-from; any or all of which may arise out of or result from the Contractor’s operations under the 
Contract Documents, whether such operations be by himself or any subcontractor or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be legally liable. 
 
The insurance shall be written for not less than the limits of liability specified below. 
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Automobile: Bodily injury and property liability covering all owned, non-owned and hired automobiles 
for limits of not less than $1,000,000 bodily injury each person, each accident and $1,000,000 property 
damage, or $1,000,000 combined single limit – bodily injury and property damage combined.  

Commercial General Liability: Bodily injury and property damage liability as shall protect the 
Contractor and any subcontractor performing work under this Contract from claims of bodily injury or 
property damage which arise from operations of this Contracts, whether such operations are performed 
by the Contractor, any subcontractor, or anyone directly or indirectly employed by either. The amounts 
of such insurance shall not be less than $1,000,000 bodily injury each occurrence/aggregate and 
$1,000,000 property damage each occurrence/aggregate or $1,000,000 bodily injury and property 
damage combined single limits each occurrence/aggregate. This insurance shall include coverage for 
products/completed operations, personal injury liability and contractual liability assumed under the 
indemnity provision of this Contract and broad form property damage, explosion, collapse and 
underground property damage (XC&U). The coverage shall be on an occurrence basis.  

Workers’ Compensation and Employers’ Liability: Shall meet the statutory requirement of the State of 
North Carolina, in an amount of $100,000 each accident and disease – each employee and $500,000 
disease policy limit providing coverage for employees and owners.  

The Town shall be named as an additional insured under the commercial liability insurance for 
operations or services rendered under this Contract. 

At the time of execution of the Contract, the Contractor shall provide the Town with insurance 
certificates certifying that the foregoing insurance is in force; and such insurance certificates shall 
include provisions that the insurance shall not be cancelled, allowed to expire, or be materially changed 
without giving the Town thirty (30) days advance written notice by registered mail.  

The Contractor is advised that if any part of the work under this Contract is sublet, he shall require the 
subcontractor(s) to carry insurance as required above. However, this will in no way relieve the 
Contractor from providing full insurance coverage on all phases of the Project, including any that is 
sublet. 

When certain work is performed inside rights-of-way owned by railroads, North Carolina Department of 
Transportation or other agencies, both the Contractor and any subcontractors may be required to furnish 
individual insurance certificates made in favor by the controlling agency, with limits established by that 
agency. 

 
 TERMINATION BY THE TOWN FOR CAUSE 

1. The Town may terminate the Contract if the Contractor: 

 a) Persistently or repeatedly refuses or fails to supply enough properly skilled workers or proper 
 materials; 

 b) Fails to make payment to subcontractors for materials or labor in accordance with the respective 
 agreements between the Contractor and the subcontractors; 

 c) Persistently disregards laws, ordinances, or rules, regulations or orders of a public authority having 
 jurisdiction; or 

 d) Otherwise is guilty of substantial breach of a provision of the Contract Documents. 

 
2. When any of the above reasons exist, the Town, upon certification by the Engineer that sufficient 
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cause exists to justify such action, may without prejudice to any other rights or remedies of the Town 
and after giving the Contractor and the Contractor's surety, if any, seven days written notice, 
terminate employment of the Contractor and may, subject to any prior rights of the surety: 

 
a) Take possession of the site and all materials, equipment, tools and construction equipment and 

machinery thereon owned by the Contractor; 
 

b) Accept assignment of subcontracts; and 
 

c) Finish the work by whatever reasonable method the Town may deem expedient. Upon request of the 
Contractor, the Town shall furnish the Contractor a detailed accounting of the costs incurred 

 
3. When the Town terminates the Contract for one of the reasons stated above, the Contractor shall not be 

entitled to receive further payment until the work is finished. 

a) The Town Manager shall have authority to terminate the Contract without additional  authorization by 
Town Council. 

4. If the unpaid balance of the Contract Sum exceeds the costs of finishing the work, including 
compensation for the Engineer's services and expenses made necessary thereby, and other damages 
incurred by the Town and not expressly waived, such expenses shall be paid to the Contractor. If such 
costs and damages exceed the unpaid balance, the Contractor shall pay the difference to the Town. The 
amount paid to the Contractor or the Town, as the case may be, shall be certified by the Engineer, upon 
application, and this obligation for payment shall survive the termination of the Contract. 

 
TERMINATION BY THE TOWN FOR CONVENIENCE 

1. The Town may, at any time, terminate the Contract for the Town's convenience and without cause. 
Upon written notice from the Town of such termination for the Town's convenience, the Contractor shall: 

 a) Cease operations as directed by the Town in the notice; 
 
 b) Take actions necessary, or that the Town may direct, for the protection and  preservation of 
 the work; and 
 
 c) Except for the work directed to be performed prior to the effective date of termination stated in 
 the notice, terminate all existing subcontracts and purchase orders and enter into no further 
 subcontracts and purchase orders. 
 
2. The Town Council shall have authority to terminate the Contract.   In case of such termination for the 

Town's convenience, the Contractor shall be entitled to receive payment for work executed, and costs 
incurred by reason of such termination, along with reasonable overhead and profit for the completed 
work. 

 
NOTICE TO PROCEED 
 
A Notice to Proceed will be issued to the Contractor upon receipt of a fully executed contract, bonds, 
insurance certificates, receipt of approval by other governmental agencies (if required) and any other 
documentation required by the Town. After the notice to proceed is given, the contractor will provide a 
time and resource driven schedule that shows how the contractor will meet the contract period. This 
schedule has to be submitted and approved by the Town of Stallings prior to commencing work. 
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PRE-CONSTRUCTION CONFERENCE 

An on-site pre-construction conference will be scheduled at least 24 hours prior to start of any work 
and as soon as practical after the award of the Contract to verify work areas. The Contractor shall 
attend the conference along with the prospective job superintendent, any anticipated major 
subcontractors and major material suppliers. A proposed progress schedule in a form satisfactory to the 
Engineer and a statement of the anticipated monthly progress payments showing the percent of 
progress each month shall be submitted. 

The Contractor shall also provide at least two (2) local telephone numbers that may be used to contact 
the Contractor or his authorized representative in the event of an emergency after normal business 
hours. Upon receipt of the required documentation, a Notice to Proceed will be issued by the Town. 

The Contractor shall provide the name and contact information of the Contractor’s on-site Quality 
Control personnel representative who is responsible for inspection of Contractor and Sub-Contractors' 
performance and materials.  

The Contractor shall provide a resources loaded construction schedule for approval to the Town 
Engineer.  The Contractor shall provide a construction status update at a minimum of one (1) time for 
each week of the approved construction.  The Town Engineer will state how the update shall be 
communicated. 

 
ADDITIONAL OR EXTRA WORK 

The Town may require the Contractor to furnish materials and to do additional or extra work not 
provided in the contract or in the specifications, but which may be found necessary to the proper 
protection and completion of the work embraced in this contract, at price to be fixed by the prices named 
in the Proposal. But no other work than that included in the contract shall be done, and no additional 
material shall be furnished by the Contractor without a written order from the Engineer. In the absence of 
such written order from the Engineer, the Contractor shall not be entitled to payment for such additional 
or extra work. Bills for additional or extra work shall be filed with the Town within three (3) days after 
such additional or extra work is completed, in order that the Engineer may establish the accuracy of the 
additional or extra work bills. 

 
The Engineer shall have authority to approve increases in units, or combinations of units installed up to 
twenty five percent (25%) of the Contract Sum for additional work within or immediately adjacent to the 
Project limits. Any increase exceeding this provision must be by a written change order with the 
appropriate authorized signature(s). 
 

CARE OF WORK 
 
The Contractor shall be responsible for all damages to persons or property that occur as a result of his fault, 
omission or negligence in connection with the prosecution of the work and shall be responsible for the 
proper care and protection of all work performed here under until completion and final acceptance, whether 
or not the same has been covered in whole or in part by payments made by the Town. 
 
CLEANING UP 
 
Before acceptance of the project, or as directed by the Engineer, borrow sources, waste areas, and all ground 
occupied by the Contractor within the project limits in connection with the work shall be cleaned of all 
rubbish, excess material, temporary structures and equipment. 
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SAWING EXISTING PAVEMENT 

Where asphalt or concrete (curb, sidewalk, roadway, driveways, parking lots, etc.) is to be removed, the 
Contractor shall provide a neat edge along the pavement being retained by sawing the pavement before 
breaking and removing adjacent pavement.  

 
When the Contractor proposes to saw pavement (curb, sidewalk, etc.) more than the area marked, the 
Contractor shall obtain approval from the Engineer prior to saw cutting and removing pavement.   The 
cost of sawing asphalt or concrete shall be considered incidental to the removal operation and shall be 
included in the unit price bid for Project. 

 
OSHA REQUIREMENTS 

The Contractor shall comply with OSHA 29 CFR Part 1926, Subpart P – Excavations, 29 CFR Part 
1910.146, Permit-required confined spaces and all other applicable regulations. 

 
HAZARDOUS MATERIALS 
 
If the Contractor encounters any materials considered or suspected of being hazardous, he shall 
immediately secure the area and contact the Union County Environmental Health Division for further 
instructions. 
 
MATERIALS AND EQUIPMENT STORAGE 

The Contractor shall be responsible for locating and providing storage areas for construction materials and 
equipment. The material and equipment storage shall comply with all local and state ordinances throughout 
the construction period. The Contractor shall restore the storage area to its original condition upon 
completion of the Project or upon such time as directed by the Engineer. Such restoration shall be at no 
additional cost to the Town. 

 
The Contractor shall be responsible for the safeguarding of materials and equipment against fire, theft 
and vandalism and shall not hold the Town responsible in any way for the occurrences of same. The 
Contractor shall furnish and erect, at no additional cost, whatever works may be necessary for the 
protection of the public, including but not limited to barricades, fences, etc. Prior to final payment 
being made, the Contractor shall obtain a release from the property owner of the storage area utilized for 
the Project. 
 
METHOD AND MATERIAL 

All work covered in this special provision shall be in accordance with and all material shall conform to, 
the requirements of the North Carolina Department of Transportation Standard.  
 
PERIODIC PAYMENTS 
 
The Town will make periodic payments based on the work progress approved by the Engineer and the 
payment request shall be submitted by the Contractor on a monthly schedule or other agreement by the 
Town. 
Payment will be made within twenty (20) calendar days after receipt of a correct payment request. 

The Contractor shall have a copy of his current payment request on the job site so that it may be viewed 
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by subcontractors upon request. 
 
PROJECT CLOSEOUT DOCUMENTS 
 
The Contractor shall provide the following documents with the final pay request: 
 

1. Contractor's Affidavit Release and Waiver of Claim 
2. State/County Sales/Use Tax Statement 
3. Consent of Surety to Final Payment (contracts equal to or exceeding $100,000) (AIA Document 

G707)       

No final payment will be authorized until these documents have been properly completed and submitted 
by the Contractor. 

 
TAX STATEMENT SUBMITTAL 

1. All tax statement bodies and all signatures must be original. Photocopies of blank forms may be used, 
provided the document containing the information is original. 

 
2. All tax statements must be signed by the Contractor/subcontractor's company officer submitting the 

statement and certified by a Notary Public. All tax statements must list in detail taxes paid by 
individual invoice. No lump sum, running total, or copies of previously reported statements will be 
accepted. Tax statements shall show North Carolina and County taxes paid. 

 
 

3. A tax statement showing detailed amounts with "amounts previously reported" noted on the face will 
be accepted if they are original. This is the equivalent of a statement indicating "no taxes paid this 
period." All subcontractors for whom tax statements are included must be certified as such on the face 
of the Contractor's tax statement. 

 
4. Tax statements (the State/County Sales/Use Tax Statement form) must always accompany a payment 

request for the related project. All final construction payment requests must have a final tax statement 
regardless of whether any taxes have been paid during the period in question. If no taxes have been 
paid, the detail page should simply state "0", "None", or "No taxes paid this period." 

 
 
TAXES AND LICENSES 

North Carolina sales and/or use taxes are applicable to purchases of building materials and other tangible 
personal property by Contractors for use in performing Town contracts (see Tax Statement Submittal section 
of this contract). Use tax is also due on construction equipment brought into North Carolina for use in the 
performance of City contracts (N.C. Revenue Laws, G.S. 105-164.4 and G.S. 105-164.6). Contractors are 
liable for payment of applicable franchise, corporate income, license and withholding taxes (N.C. Revenue 
Laws, G.S. 105-122, G.S. 105-123, G.S. 105-163.2). 
 

SUBLETTING 
 

The Town Manager reserves the right to waive the subcontracting limits set forth in Article 108-6 of the 
Standard Specifications whenever it is deemed to be in the interest of the Town.  The limits can only be 
waived upon written approval of the Town Manager. 
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SUBSURFACE INVESTIGATION 

The Contractor shall make his own subsurface investigations. Any information obtained by the Town as a 
result of its own subsurface investigations will be made available upon request. This information (when 
available) is provided for informational purposes only and shall not relieve the Contractor from making his 
own investigations. The Contractor shall obtain all necessary permits prior to making any pavement cuts on 
existing streets. 

Subgrade shall be compacted to density requirements for roadway construction.   If any soft areas are 
encountered or the subgrade is unable to be compacted, then those areas are to be cut out and replaced with 
suitable material.   When these areas are encountered, the Contractor shall notify the Town Engineer or their 
designee to determine the limits of removal. The contractor will provide documentation, as requested by the 
engineer or his designee, that the density requirements have been met prior to acceptance of the work. 
 
SPECIAL CONTRACT PROVISIONS 
 

The current edition including latest revision thereto of the North Carolina Department of Transportation, 
Standard Specifications for Roads and Structures and latest edition of the Town of Stallings Land 
Development Standards Manual, hereinafter referred to as the "Standard Specifications" shall apply to all 
portions of the project unless otherwise specified herein. 
 
SURFACE COURSE 
Surface course of S9.5B will be used for final surface layer on all pavement resurfacing and repairs. 

 
TACK COAT 

Tack coat per NCDOT's standard specifications item 605 shall be applied on all existing surfaces prior to 
placement of the initial course of new pavement. No separate payment shall be provided for this work. It will 
be considered as part of the placement of the initial course of pavement. 

 
SEEDING AND MULCHING 
 

The work covered by this special provision includes preparing seedbeds; furnishing, placing, and 
covering limestone, fertilizer, and seed; compacting seedbeds; furnishing, placing, and securing mulch; 
mowing; and other operations  necessary for the permanent establishment of grasses from seed on 
shoulders, slopes, ditches, and on all earth areas disturbed by construction and on portions of areas 
seeded under previous contracts where, in the opinion of the Engineer, there is unsatisfactory vegetative 
cover.  Seeding and mulching is incidental to the shoulder construction item. 
 
GRADING 

Edge of pavement treatment on asphalt pavement placed on streets without curb and or gutter shall be 
backed up with lightly compacted borrow which has been fertilized, seeded and mulched as per NCDOT 
Specifications. Borrow material to be approved by the Engineer includes material and haul.  This work 
shall be paid as incidental grading and shall be included in the unit price for project. 
 
PAVEMENT/PAVEMENT RESURFACING 
 

1. Prior to construction, Contractor shall be required to submit a job mix formula (JMF) to the 
Engineer for his review and approval.  This JMF must meet North Carolina Department of 
Transportation Specifications. This will be done at the Contractor’s expense, and if required by 
the Town of Stallings, shall be certified by an approved engineering testing laboratory showing 
the exact composition of a sample of the mixture to be delivered to the Town. 
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2. Prior to performing any material tests, the Contractor shall provide to the Engineer a complete 

statement of the origin of all materials to be used in the construction of the work. The statement 
shall be furnished to the Engineer sufficiently in advance of any shipment and/or fabrication of 
materials so that arrangement can be made for joint inspection by the Town, if desired. 

 
3. If directed by the Town, an extracting and gradation test will be made by the Contractor with no 

cost to the Town. The Town inspector will also take an asphalt sample from the same truck, 
logging the truck number and location on the street. This may be done at least once each day. 

 
4. The Town inspector may continue to take a minimum of one sample per day. The sample will be 

stored and randomly sent to an independent laboratory for testing. These results will be compared 
with the Contractor’s test results.  All costs incurred for such tests will be at the Town expense. 

 
5. Density test will be performed per project of each road as directed by the Town inspector.  
 
6. The temperature will be checked on every truck load of asphalt while still in the truck, noting the 

truck number, time of day and approximate location on the street. All temperature of asphalt 
checks must pass the minimum standard of NCDOT specification. 

 
7. The existing pavement is to be thoroughly cleaned and free of lose stone prior to paving 

operations. 
 

8. Neither observations by the Engineer, nor inspection test or approvals by others shall relieve the 
Contractor from his obligation to perform the work in accordance with the requirements of the 
contract documents.   If any failures occur during or after the work has been completed, or while 
still under the warranty period, and the Contractor was not at fault, the Town requires that the 
defects be repaired by the Contractor using the unit prices in the bid proposal.   No additional 
mobilization costs will be paid for any of the repairs. 

 
9. The Contractor shall comply and pay for the services of an independent testing laboratory to 

perform testing and inspections services as outlined in these special provisions. The Contractor 
shall obtain the owners approval prior to entering any contract or agreement for these services. 

 
10. The Contractor will be required to clean up immediately after completing the work on each street.  

Excess asphalt left in the gutter or behind the curb will be picked up or swept up and removed 
from the job site. This will be done prior to beginning work on another street. 

 
11. It will be the Contractor’s responsibility to submit three copies of inspections and tests to the 

Engineer. The following must be included in the reports: date, project title and number, name and 
signature of the inspector, date of inspection or sample, record of temperature and weather, date 
of test, identification of product and specifications section, location in project, type of test and 
observation regarding compliance with requirements. 

 
UNDERCUT 
 
Aggregate consisting of ABC stone shall be used for undercut of roadbed.  Compaction shall conform to 
NCDOT Specifications.  If the Engineer so determines that the existing roadbed material is unsuitable, the 
use of geo-grid with a tensile strength in accordance with NCDOT Specifications shall be used. 
 
COMPACTION 
 
Compact all material to a depth of 6” below the finished surface of the subgrade to a density equal to at 
least 97% of that obtained by compacting a sample of the material in accordance with AASHTO T-99 
Method D, as modified by the NCDOT.  Copies of these modified testing procedures are available upon 
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request from the NCDOT Materials and Tests Unit. 
 
Compact the subgrade at a moisture content which is approximately that required to produce the 
maximum density indicated by the above test method.  Dry or add moisture to the subgrade when required 
to provide a uniformly compacted and acceptable subgrade. 
 
After uniformly compacting the mixture, grade to required shape and cross-slope.  Deficient areas 
needing additional material should be scarified before the addition of material, then compacted to density 
requirements, and graded to required shape and cross-slope.  The Engineer may, at his option, utilize 
nuclear methods, as described in the current NCDOT Nuclear Gauge Operators Manual, to determine 
density of the base in conjunction with the methods required above.  Copies of this manual are available 
upon request from the NCDOT Material and Tests Unit. 
 
CONSTRUCTION JOINTS 
 
At the end of each day’s construction, form a straight transverse construction joint by cutting back into 
the completed work to form a vertical face unless the road is to be opened to traffic.  Build the base for 
large, wide areas in a series of parallel lines of convenient length and width meeting the approval of the 
Engineer.  Form straight longitudinal joints at the edge of each day’s construction by cutting back into the 
completed work to form a vertical face free of loose or shattered materials. 
 
TOLERANCES 
 
After final shaping and compacting of the base, the Engineer will check the surface of the base for 
conformance to the grade and typical section and will determine the base thickness.  Construct the 
thickness of the base so that it is within a tolerance of plus or minus ½ inch (12.7 mm) of the base 
thickness required by the plans.  Construct the base so that the maximum differential between the 
established grade and the base within any 50-foot (15-meter) section is ½ inch (12.7 mm). 
 
TRAFFIC 
 
Completed sections of the base may be opened when necessary to lightweight local traffic, provided the 
base has hardened sufficiently to prevent marring or distorting of the surface, and provided the curing is 
not impaired.  Do not operate construction equipment on the base except as necessary to discharge into 
the spreader during paving operations. 
 
MAINTENANCE 
 
Maintain the base in an acceptable condition until final acceptance of the project.  Including immediate 
repair of any defects of damage that may occur in any maintenance operation.  Perform this maintenance 
at no cost to the Owner and repeat as often as may be necessary to keep the base in an acceptable 
condition.  Perform repairs to the base by replacing the base for its full depth. 
 
ADJUSTMENT OF STRUCTURES 
 
All structures such as manholes/valves to be raised prior to overlay. Raise or lower all existing 
manholes/valves within the limits of the project to match the finished grade to within ¼”.  Adjustments 
shall be made by the use of an approved rapid-set grout, mortar, or concrete that will take full set and 
become load bearing within sixty minutes. 
 
REBUILD SHOULDERS 
 
The rebuilding of the roadway shoulders on ditch type road cross section shall consist of reconstructing 
the areas adjacent to disturbed pavement sections to conform to the line, grades and typical section shown 
on the plans.  This constitutes stripping all existing vegetation from the ground surface wherever shaping 
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of the roadway is to be done, as necessary, adding any additional soil, and seeding and mulching the 
disturbed area to provide stabilization. 
 
LOAD LIMITS 
 
So as not to further damage existing roads being repaired, the total weight of a truck and material cannot 
exceed 45,000 lbs. Any deviation from this load limit needs prior approval from the Engineer.  Rollers 
will be limited to 12 tons or 24,000 pounds. 
 
TRAFFIC CONTROL 
 
During daily construction work hours, the Contractor will maintain at least one lane of traffic. During 
periods of construction inactivity all lanes of traffic will be open unless otherwise approved by the Town 
Manager. 
 
The Contractor shall use flagger control in accordance with NCDOT Standards.  The Contractor shall not 
work on both sides of the road simultaneously within same area. 
 
The Contractor will be required to maintain ingress and egress to all business and dwellings and shall 
provide clear access to fire hydrants at all times. 
 
The Contractor shall paint edges of all structures to be raised raised prior to repair or resurfacing, in the 
event the completion of the pavement is not completed within the working day, in a florescent orange 
marking paint. 
 
All necessary traffic control for this Project shall be included within the pricing for the work provided.  No 
separate payment shall be provided for this work.  
 
MOBILIZATION 
 
Work covered by the provision shall consist of preparatory work and operations which must be performed 
or for costs incurred prior to the beginning of work on this Project.  The payment for the entire lump sum 
price for this item will be made with the first pay request paid on this contract.  The bid price shall not 
exceed 3% of the total bid for the various items in this contract.   The Town will not pay to remobilize 
due to any delay. 
 
QUALITY CONTROL 
 
The Contractor shall provide an on-site quality control inspector who will be responsible for the quality of 
the workmanship of the Contractor and all subcontractors on the project.  The Town may provide an 
inspector to review the construction and protect the Town's interests in the quality of the workmanship 
and materials.  Due to the Town’s limited staff, any personnel conflicts between the Contractor, 
Subcontractors or his assigned staff and the Town staff resulting in the delay of progress will be the 
Contractor's responsibility to resolve the issue by whatever means necessary. 
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LOCATION OF PROJECT 
 
The project shall consist of repair and resurfacing of four (14) streets in the Town of Stallings as listed 
below. The following maps provide the locations of the various streets which are highlighted in blue.  It is 
the responsibility of the Contractor to be familiar with the portions of these streets as paint-marked, for 
the individual areas of repair and resurfacing. 
 

a) Community Park Subdivision  
i) Carl Rd. from Community Park Dr. to Terminus. 
ii) Community Park Dr. from West Circle to North Terminus. 
iii) Short St. from Community Park Dr. to Terminus 
iv) West Circle from East Terminus to West Terminus. 

b) Emerald Lake Subdivision 
i) Bunker Ct. from Emerald Lake Dr. to Cul-de-sac. 

c) Hunley Creek Subdivision 
i) Mill Stream Ct. from Mill House Ln. to Cul-de-sac. 

d) Stonewood Subdivision 
i) Maple Shore Dr. from Pine Pointe St. to Cul-de-sac. 
ii) Weatherly Way from Pine Pointe St. to West Cul-de-sac. 

e) Shannamara Subdivision 
i) Shannamara Dr. from Stevens Mill Rd. to Caernarfon Ln. 
ii) Cashel Ct. from Ballymote Ct. to Cul-de-sac. 

f) Willowbrook Subdivision  
i) Mulberry Ct. from Bent Oak Dr. to Cul-de-sac. 

g) Woodbridge Subdivision  
i) Lawrence Daniels Dr. from Brook Path Rd. to Creek Ct. 
ii) Brook Path Rd. from Lawrence Daniels Dr. to Stallings Rd. 
iii) Lawrence Daniels Dr. from Brook Path Rd. to 370’ North towards Lawrence Daniels Dr. 
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Community Park Subdivision 
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Bunker Court- Emerald Lake Subdivision 
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Mill Stream Ct.-Hunley Creek Subdivision 
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Maple Shore Dr. & Weatherly Way- Stonewood Subdivision 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 18 
 

Cashel Ct. and Shannamara Dr. –Shannamara Subdivision. 
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Mulberry Ct.- Willowbrook Subdivision 
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Brook Path Dr. & Lawrence Daniels Dr.- Woodbridge Subdivision 
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ESTIMATED QUANTITIES 
 
 

Subdivision Street Name Description Est. Quantity Units 
Community Park Carl Rd. 3” Mill 

3” Overlay 
1150 
1150 

SY 
SY 

Community Park Community Park Dr. 3” Mill 
3” Overlay 

2,663 
2,663 

SY 
SY 

Community Park Short St. 3” Mill 
3” Overlay 

680 
680 

SY 
SY 

Community Park West Circle 3” Mill 
3” Overlay 

1,278 
1,278 

SY 
SY 

Emerald Lake Bunker Ct. 3” Mill 
3” Overlay 

634 
634 

SY 
SY 

Hunley Creek Mill Stream Ct. 3” Mill 
3” Overlay 

1,066 
1,066 

SY 
SY 

Shannamara Cashel Ct. 3” Mill 
3” Overlay 

602 
602 

SY 
SY 

Shannamara Shannamara Dr. 3” Mill 
3” Overlay 

836 
836 

SY 
SY 

Stonewood Maple Shore Dr. 3” Mill 
3” Overlay 

1,124 
1,124 

SY 
SY 

Stonewood Weatherly Way 3” Mill 
3” Overlay 

614 
614 

SY 
SY 

Willowbrook Mulberry Ct. 3” Mill 
3” Overlay 

894 
894 

SY 
SY 

Woodbridge Brook Path Rd. 3” Mill 
3” Overlay 

533 
533 

SY 
SY 

Woodbridge Lawrence Daniels Dr. 3” Mill 
3” Overlay 

538 
538 

SY 
SY 

Woodbridge Lawrence Daniels Dr. 3” Mill 
3” Overlay 

1,195 
1,195 

SY 
SY 

 
POTENTIAL UNKNOWN QUANTITIES 
 
No. Item Units Unit $ 
1 ABC Undercut TN  
2 Asphalt Undercut TN  
3 Adjust & repair catch basins as needed EA  
4 Borrow Undercut CY  
5 Geo-Grid SY  
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BID SCHEDULE 
 
NOTES 
1. Bid shall include sales tax and all other applicable taxes and fees.  Include tax listing for materials in 

payment request. 
2. Town of Stallings, NC reserves the right to increase or decrease the work by 25 percent without   

affecting any change in unit bid prices. 
3. Bidders must bid on all items in a section for a Complete Bid.  Failure to do so may result in rejection of 

the bid.  
4. All items shall be bid as constructed, complete, in-place and ready for use by the Town of Stallings upon 

acceptance of work by the Engineer and the Town of Stallings. 
 
No. Item Estimated 

Qty. 
Units Unit $ Estimate $ 

1 3” Mill 
 

13,810 SY   

2 1.5” I19.0B Intermediate Course 
 

1,160 TN   

3 1.5” S9.5B Surface course 
 

1,160 TN   

4 Remove & Replace Curb & Gutter 
 

1,220 
 

LF   

5 Mobilization (3% of total cost) 
  

1 LS   

6 20% Contingency 1 LS   

 
TOTAL BID AMOUNT 

 

    
N.C. License No.-_____________________ 
   
Telephone No: _______________________ 
 
Fax No: ____________________________ 
 
E-mail: ____________________________ 
 
SEAL: (If Bid by Corporation) 
 

By: ___________________________________ 
 
Name: ________________________________ 
 
Title: _________________________________ 
 
Company: _____________________________ 
 
Address:    _____________________________ 
               
Date:  ________________________________ 
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BONDS AND CERTIFIED POWER OF ATTORNEY 
 

(Attach Bond and Power of Attorney to this sheet) 
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INSURANCE CERTIFICATE 
 

(Attach Certificate to this sheet) 
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CONTRACTOR'S AFFIDAVIT RELEASE AND WAIVER OF CLAIM 
 

STATE OF:    COUNTY OF:     
 
 ,      of, 
(Name)    (Title) 
 __________________________________________________ , being first duly sworn, deposes and says 
that: (Contractor) 

The undersigned is authorized to execute this Affidavit, Release and Waiver of Claim on behalf of the 
Contractor and that he has personal knowledge of all facts set forth herein; 
 
This Affidavit, Release and Waiver of Claim are made concerning the construction of the following; 
Project: ____________________________________ Project No.: _____________________  

All payrolls, material bills, sales tax, social security tax, state and federal unemployment insurance, and 
all other liabilities and taxes owed by the Contractor and arising in any manner from the above-described 
project have been paid in full; 

No claim or lien exists in favor of any supplier of materials or labor or in favor of any subcontractor 
furnishing materials or labor on the above-described project; 

Notwithstanding the foregoing, if the Town of Stallings, or property of the Town of Stallings, is subject to 
any claim or lien that arises in any manner from the failure of the Contractor to pay any liability described 
above, the Contractor will indemnify and hold the Town of Stallings harmless for any amount that the 
Town of Stallings is required to pay to discharge such lien or settle such claim and, further, will pay the 
Town of Stallings expenses, costs, and attorney fees incurred in connection 
Therewith; 

All claims, suits, and proceedings of every name, description, or nature arising out of the above project 
against the Town of Stallings, its officers, employees, and agents have been settled; 

The Contractor releases and waives any and all claims of every type and description that the Contractor 
may have against the Town of Stallings arising in any manner from the construction of the above-
described project. 

By:          Date:       

 

Title:        

Sworn to and subscribed before me this _______ day of 

 __________________________________ , 20 _____  

       
Notary Public 

My commission expires     
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STATE/COUNTY SALES & USE TAX STATEMENT 
 

PROJECT:  ______________________________         
 

CONTRACTOR/SUBCONTRACTOR:__________________________________________ 
 

PERIOD COVERED:           
 

Invoice 
No. 

Invoice 
Date 

Vendor’s 
Name 

Amount 
Before 
Taxes 

4.5% 
NC 
Tax 

3% 
County 
Tax 

Total 
Invoice 
Amount 

County 
Paid 

 
 

       

 
 

       

 
 

       

 
 

       

 
 

       

 
 

       

 
 

       

 
 

       

 
 

       

 
 

       

 
 

Instruction estimate and the property upon which such taxes were paid were, or will be, used in 
the performance of this Contract. The list above does not include any taxes paid on purchase of 
tangible personal property that does not annex, to, affix to, or in some manner become a part of 
the project, building, structure or repairs. 
 
Signed:        Title:      

 
 

  
 


	Contract Special Provisions
	CONTRACT PERIOD
	CONTRACT TIME EXTENSION
	GUARANTEE
	LIQUIDATED DAMAGES
	CONTRACT BONDS (NCDOT Section 103-7 and 103-9)
	DEFINITION OF TERMS
	INDEMNIFICATION
	INSURANCE REQUIREMENTS
	TERMINATION BY THE TOWN FOR CAUSE
	TERMINATION BY THE TOWN FOR CONVENIENCE
	NOTICE TO PROCEED
	PRE-CONSTRUCTION CONFERENCE
	ADDITIONAL OR EXTRA WORK
	CARE OF WORK
	CLEANING UP
	SAWING EXISTING PAVEMENT
	OSHA REQUIREMENTS
	HAZARDOUS MATERIALS
	MATERIALS AND EQUIPMENT STORAGE
	METHOD AND MATERIAL
	PERIODIC PAYMENTS
	PROJECT CLOSEOUT DOCUMENTS
	TAX STATEMENT SUBMITTAL
	TAXES AND LICENSES
	SUBLETTING
	SUBSURFACE INVESTIGATION
	SPECIAL CONTRACT PROVISIONS
	SURFACE COURSE
	TACK COAT
	SEEDING AND MULCHING
	GRADING
	PAVEMENT/PAVEMENT RESURFACING
	ADJUSTMENT OF STRUCTURES
	REBUILD SHOULDERS
	LOAD LIMITS
	TRAFFIC CONTROL
	MOBILIZATION
	QUALITY CONTROL
	Bid Schedule

	BONDS AND CERTIFIED POWER OF ATTORNEY
	INSURANCE CERTIFICATE
	CONTRACTOR'S AFFIDAVIT RELEASE AND WAIVER OF CLAIM
	STATE/COUNTY SALES & USE TAX STATEMENT

