STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 10

PROPOSAL
DATE AND TIME OF BID OPENING: Wednesday October 19, 2022 AT 2:00 P.M.

CONTRACT ID: DJ00437

WBS ELEMENT NO.: 44856.3.21

FEDERAL AID NO.: HSIP-1315(020)

COUNTY: Union

TIP NO.: W-5710U

MILES: 0.21

LOCATION: Intersections of New Town Road (SR-1315), Ennis Road (SR-1319), and

Broomes Old Mill Road (SR-1320)

TYPE OF WORK: Grading, Drainage, Milling, Paving, Monolithic Concrete Islands, and
Thermoplastic Pavement Markings

AVAILABILITY DATE: April 10, 2023

COMPLETION DATE: December 23, 2023

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE
LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE
BIDDER: WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH
CHAPTER - 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING
REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

THIS IS A ROADWAY PROJECT. BID BONDS ARE REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER

This Proposal contains items addressed with addendum #1 dated 10/07/2022.
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This Proposal contains items addressed with addendum #1 dated 10/07/2022.


PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DJ00437 IN UNION COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DJ00437; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to be bound upon his execution of
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump
sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. DJ00437 in UNION COUNTY, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction
of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this bid
is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.



INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements.
Failure to comply with any requirement may cause the bid to be considered irregular and
may be grounds for rejection of the bid.

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 Standard
Specifications.

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital
Signature from the approved electronic bidding provider for Division Contracts.

ELECTRONIC ON-LINE BID:

1.

2.

3.

4.

Download entire proposal from Connect NCDOT website. Download the electronic submittal
file from the approved electronic bidding provider website.

Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in
conformance with Interested Parties List provision SPO1 GO02.

Prepare and submit the electronic submittal file using the approved electronic bidding provider
software.

Electronic bidding software necessary for electronic bid preparation may be downloaded from
the Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/Electronic-
Bidding.aspx or from the approved electronic bidding provider website.



https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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PROJECT SPECIAL PROVISIONS (GENERAL)

This contract is for Grading, Drainage, Milling, Paving, Monolithic Concrete Islands, and
Thermoplastic Pavement Markings on New Town Road (SR-1315), Ennis Road (SR-1319),
and Broomes Old Mill Road (SR-1320) in Union County. All work and materials shall be in
accordance with the provisions of the General Guidelines of this contract, the Project Special
Provisions, the North Carolina Department of Transportation 2018 Standard Specifications for
Roads and Structure, the North Carolina Department of Transportation 2018 Roadway Standards
Drawings, the current edition of the Manual on Uniform Traffic Control Devices (MUTCD).

The Contractor shall keep himself/herself fully informed of all Federal, State and local laws,
ordinances, and regulations, and shall comply with the provisions of Section 107 of the Standard
Specifications.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(8-15-00) (Rev. 12-18-07) 108 SP1GO7 A

The date of availability for this contract is April 10, 2023, except that work in jurisdictional
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and
the Contractor is held as stipulated in the permits contained elsewhere in this proposal. This
delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is December 23, 2023.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract are Eight Hundred and Fifty Dollars ($850.00) per
calendar day. These liquidated damages will not be cumulative with any liquidated damages
which may become chargeable under Intermediate Contract Time Number 1.

INTERMEDIATE CONTRACT TIME #1 AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 2-21-12) 108 SP1 GI3 A

Except for that work required under the Project Special Provisions entitled Planting,
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal,
the Contractor will be required to complete all work included in this contract and shall place and
maintain traffic on same.

The date of availability for this intermediate contract time is not before April 10, 2023.
The completion date for this intermediate contract time is June 26, 2023.

The liquidated damages for this intermediate contract time are Eight Hundred and Fifty
Dollars ($850.00) per calendar day.
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Upon apparent completion of all the work required to be completed by this intermediate date, a
final inspection will be held in accordance with Article 105-17 and upon acceptance, the
Department will assume responsibility for the maintenance of all work except Planting,
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible
for and shall make corrections of all damages to the completed roadway caused by his planting
operations, whether occurring prior to or after placing traffic through the project.

INTERMEDIATE CONTRACT TIME #2 AND LIQUIDATED DAMAGES:

The contractor will be allowed up to seven weeks of closure at the intersection of New Town
Road (SR-1315), Ennis Road (SR-1319), and Broomes Old Mill Road (SR-1320), not to
exceed June 26, 2023, in order to complete the work necessary for the construction of the
roundabout included in this project and to reopen all roads to traffic. NCDOT-Traffic Services is
responsible for installing the required detour signs. The contractor shall contact Selina Blalock,
of Traffic Services at (704) 244-8270, 48 hours prior to closing the intersection to allow for an
inspection of the signs. The day and time restrictions for Intermediate Contract Time #3,
Holiday and Holiday Weekend Lane Closures will not apply at this intersection during
Intermediate Contract Time #2. Revert back to ICT #3 upon completion of ICT #2.

The Liquidated Damages for Intermediate Contract Time #2 are Eight Hundred and Fifty
Dollars ($850.00) per calendar day.

INTERMEDIATE CONTRACT TIME #3 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1Gl4 A

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for lane closures and restoring traffic to its normal pattern. The Contractor
shall not close or narrow a lane of traffic on New Town Road (SR-1315) during the following
time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Friday
7:00 A.M. to 9:00 A.M.
4:00 P.M. to 7:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on New Town Road (SR-
1315) and/or alter the traffic flow on or during holidays, holiday weekends, special events, or
any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

e For any occurrence that creates unusually high traffic volumes, as directed by the Engineer.

e For New Year's Day, between the hours of 6:00 a.m. December 31st and 9:00 a.m. January
2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 9:00 a.m. the
following Tuesday.

e For Easter, between the hours of 6:00 a.m. Thursday and 9:00 a.m. Monday.
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e For Memorial Day, between the hours of 6:00 a.m. Friday and 9:00 a.m. Tuesday.

e For Independence Day, between the hours of 6:00 a.m. the day before Independence Day
and 9:00 a.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 6:00 a.m. the Thursday before Independence Day and 9:00 a.m. the Tuesday after
Independence Day.

e For Labor Day, between the hours of 6:00 a.m. Friday and 9:00 a.m. Tuesday.
e For Thanksgiving Day, between the hours of 6:00 a.m. Wednesday and 9:00 a.m. Monday.

e For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas Day
and 9:00 a.m. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day,
Independence Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule
his work so that lane closures are not required during these periods, unless otherwise directed
by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated herein and place traffic in a 2-lane, 2-way pattern.

The liquidated damages are EIGHT HUNDRED and FIFTY DOLLARS ($850.00) per
hour or any portion thereof.

DIVISION CONTRACT PREQUALIFICATION:
(07-01-14)(12-1-16) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified with NCDOT as a Bidder
or PO Prime Contractor prior to submitting a bid. Information regarding prequalification can be
found at: https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified
in the work code(s) which are identified as work items in the prime contractor’s construction
progress schedule that they will complete themselves. Any contractor identified as working
outside their expertise may be considered in default of contract.


https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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INTERESTED PARTIES LIST:
(6-21-22)(Rev. 7-19-22) 102 SP1 GO2

Revise the 2018 Standard Specifications as follows:

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 45-49, delete
and replace with the following:

102-3 PROPOSALS AND INTERESTED PARTIES LIST

On Department projects advertised, the prospective bidder shall sign up on the Interested Parties
List no later than one business day prior to the Letting day of that project, for which he intends to
submit a bid. There is no cost for signing up on the Interested Parties List that can be found on
the Department’s website at connect.ncdot.gov/letting.

Page 1-12, Article 102-3 PROPOSALS AND PLAN HOLDER LISTS, lines 1-3, delete and
replace the first sentence of the second paragraph with the following:

The proposal will state the location of the contemplated construction and show a schedule of
contract items with the approximate quantity of each of these items for which bid prices are
invited.

Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 30-31, delete
and replace the first paragraph with the following:

Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in
conformance with Article 102-3. The bidder shall submit a unit or lump sum price for every
item in the proposal other than items that are authorized alternates to those items for which a bid
price has been submitted.

BOND REQUIREMENTS:
(06-01-16) 102-8, 102-10 SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications
for Roads and Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the
2018 Standard Specifications for Roads and Structures.

BASIS OF PAYMENT AND CLAIMS:

The quantity of unit or lump sum prices and payment will be full compensation for all work,
including, but not limited to supervision, labor, transportation, fuels, lubricants, repair parts,
equipment, machinery and tools, materials necessary for the prosecution and completion of the
work. The quantities contained herein are estimated only and the quantity to be paid for shall be
the actual quantities which were used on the project.

The Contractor may submit a request for partial payment on a monthly basis, or other interval as
approved by the Engineer. All invoices for payment shall be completely and legibly filled out



44856.3.21 1 O Union

with all appropriate information supplied and shall be signed by an authorized representative of
the Contractor.

Payment to the Contractor will be made only for the actual quantities of the various items that
are completed and accepted in accordance with the terms of the contract. Unless otherwise
specified, all contract pay items will be produced, placed and paid in accordance with the
Standard Specifications. In no case will the total amount paid to the contractor exceed the total
contract quote by more than ten percent without prior written request from the Division Engineer
to Fiscal Section.

CLAIMS FOR ADDITIONAL COMPENSATION OR EXTENSION OF TIME:

The Contractor's attention is directed to the fact that Article 104-5 pertaining to revised contract
unit prices will not apply to this contract. Any claims for additional compensation and/or
extension of the completion date shall be submitted to the Division Engineer with detailed
justification with the final invoice. The failure to submit the claim(s) with the final invoice may
be a bar to recovery. Please be advised that General Statute 136-29 of the Road and Highway
Laws of North Carolina provides that a contractor who has not received the amount he claims he
is due under the contract may submit a written verified claim to the State Highway Administrator
within sixty (60) days after receipt of the final statement. The mailing address for the State
Highway Administrator is: N. C. Department of Transportation, 1536 Mail Service Center,
Raleigh, NC 27699-1536.

PAYMENT AND RETAINAGE:

The Contractor may submit a request for partial payment on a monthly basis, or other interval as
approved by the Engineer. The amount of partial payments will be based on the work
accomplished and accepted as the last day of the approved pay period. All requests for payment
shall be made on the form furnished to the Contractor by the Department of Transportation. The
form shall be completely and legibly filled out with all appropriate information supplied and
shall be signed by an authorized representative of the Contractor. Disadvantaged Business
Enterprise (DBE) participation shall be listed in the appropriate spaces on all requests for
payment. If there is no participation the word “None” or the figure “0” shall be entered. An
amount equal to five percent (5%) of the total amount due on the partial pay estimate may be
deducted and retained until after the final inspection. One hundred percent (100%) payment
shall be made after successful completion of the work as verified by the final inspection.

PROSECUTION OF WORK:
(7-1-95) (Rev. 8-21-12) 108 SP1 GI5R

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner
from the time he begins the work until completion and final acceptance of the project. The
Contractor will not be permitted to suspend his operations except for reasons beyond his control
or except where the Engineer has authorized a suspension of the Contractor’s operations in
writing.
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In the event that the Contractor’s operations are suspended in violation of the above provisions,
the sum of Five Hundred Dollars ($500.00) will be charged to the contractor for each and every
calendar day that such suspension takes place. The said amount is hereby agreed upon as
liquidated damages due to extra engineering and maintenance costs and due to increased public
hazard resulting from a suspension of the work. Liquidated damages chargeable due to
suspension of the work will be additional to any liquidated damages that may become chargeable
due to failure to complete the work on time.

EXTENSION OF CONTRACT TIME:

Failure on the part of the Contractor to furnish bonds or certifications, or to satisfy preliminary
requirements necessary to issue the purchase order will not constitute grounds for extension of
the contract time. If the Contractor has fulfilled all preliminary requirements for the issuance of
a purchase order, and the purchase order authorization is not available by the date of availability,
the Contractor shall be granted an extension equal to the number of calendar days the purchase
order authorization is delayed after the date of availability.

NOTIFICATION OF OPERATIONS:

The Contractor shall notify the Engineer 48 hours in advance of beginning work on this project.
The Contractor shall give the Engineer sufficient notice of all operations for any sampling,
inspection or acceptance testing required.

NIGHT OPERATIONS:

Verification of any city or county permits, required for night work, shall be provided to the
Engineer if the contractor wants to work at night. Also, before the contractor begins his
operations during night hours, he shall submit in writing, a full and complete plan for traffic
control and construction lighting which shall be approved by the engineer prior to construction.

All traffic control devices used outside of closure areas shall meet the requirements for night use
as set forth in the North Carolina Department of Transportation Standard Specifications for
Roads and Structures, North Carolina Department of Transportation Roadway Standard
Drawings, and the current Manual of Uniform Traffic Control Devices (MUTCD).

DRIVEWAYS AND PRIVATE PROPERTY:

The Contractor shall maintain access to driveways for all residents, businesses, and property
owners throughout the life of the project.

The Contractor shall not perform work for private citizens or agencies in conjunction with this
project or within the project limits of this contract. Any driveway paved by a Contractor which
ties into an NCDOT system road being paved by the Contractor must be paved either prior to the
road paving project or after its completion.
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PERMANENT VEGETATION ESTABLISHMENT:
(2-16-12) (Rev. 10-15-13) 104 SP1 G16

Establish a permanent stand of the vegetation mixture shown in the contract. During the period
between initial vegetation planting and final project acceptance, perform all work necessary
to establish permanent vegetation on all erodible areas within the project limits, as well as,
in borrow and waste pits. This work shall include erosion control device maintenance and
installation, repair seeding and mulching, supplemental seeding and mulching, mowing,
and fertilizer topdressing, as directed. All work shall be performed in accordance with the
applicable section of the 2018 Standard Specifications. All work required for initial vegetation
planting shall be performed as a part of the work necessary for the completion and acceptance of
the Intermediate Contract Time (ICT). Between the time of ICT and Final Project acceptance,
or otherwise referred to as the vegetation establishment period, the Department will be
responsible for preparing the required National Pollutant Discharge Elimination System
(NPDES) inspection records.

Once the Engineer has determined that the permanent vegetation establishment requirement has
been achieved at an 80% vegetation density (the amount of established vegetation per given area
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be
notified to remove the remaining erosion control devices that are no longer needed.
The Contractor will be responsible for, and shall correct any areas disturbed by operations
performed in permanent vegetation establishment and the removal of temporary erosion control
measures, whether occurring prior to or after placing traffic on the project.

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding,
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion
Control will be made at contract unit prices for the affected items. Work required that is not
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the
2018 Standard Specifications. No additional compensation will be made for maintenance and
removal of temporary erosion control items.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-6 of the
2018 Standard Specifications).
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2023 (7/01/22 - 6/30/23) 80% of Total Amount Bid
2024 (7/01/23 - 6/30/24) 20% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the 2018 Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

DISADVANTAGED BUSINESS ENTERPRISE (DIVISIONS):
(10-16-07)(Rev. 8-17-21) 102-15(7) SP1 G62

Description

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in
whole or in part with Federal funds. This provision is guided by 49 CFR Part 26.

Definitions

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to
meet the DBE goal. No submittal of a Letter of Intent is required.

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to
meet the DBE goal by submission of a Letter of Intent. Or any DBE used as a replacement for
a previously committed DBE firm.

Contract Goal Requirement - The approved DBE participation at time of award, but not greater
than the advertised contract goal.

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed DBE subcontractor(s).

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business
Enterprise through the North Carolina Unified Certification Program.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed DBE participation along with a listing of the committed
DBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.
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Regular Dealer - A firm that owns, operates, or maintains a store, warchouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

Replacement / Substitution — A full or partial reduction in the amount of work subcontracted to a
committed (or an approved substitute) DBE firm.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for DBE certification, such that
an applicant is required to apply only once for a DBE certification that will be honored by all
recipients of USDOT funds in the state and not limited to the Department of Transportation only.
The Certification Program is in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

Forms and Websites Referenced in this Provision

DBE Payment Tracking System - On-line system in which the Contractor enters the payments
made to DBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
DBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
[S%20Subcontractor%20Payment%?20Information.pdf

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%?20Replacement%20Request%20Form.pdf

1. SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

2.

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
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signed DBE for the estimated amount (based on quantities and unit prices) listed at the time of
bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%?20as%20
a%?20Subcontractor.pdf

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that
will meet this DBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%20Subcontractors%20(Federal).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where DBEs quoted on the project. This sheet is submitted with good faith
effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

DBE Goal

The following DBE goal for participation by Disadvantaged Business Enterprises is established
for this contract:

Disadvantaged Business Enterprises 5.0 %

(A)  If the DBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that DBEs participate in at least the percent of the contract as
set forth above as the DBE goal.

(B)  If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs
during the performance of the contract. Any DBE participation obtained shall be
reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as DBE certified shall be used to meet the DBE goal. The Directory can be
found at the following link. https:// www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of DBE Subcontractors

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the DBE goal will be considered
committed, even though the listing shall include both committed DBE subcontractors and
additional DBE subcontractors. Additional DBE subcontractor participation submitted at the
time of bid will be used toward the Department’s overall race-neutral goal. Only those firms
with current DBE certification at the time of bid opening will be acceptable for listing in the
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bidder's submittal of DBE participation. The Contractor shall indicate the following required
information:

(A)  Electronic Bids

Bidders shall submit a listing of DBE participation in the appropriate section of the
electronic submittal file.

(1) Submit the names and addresses of DBE firms identified to participate in the
contract. Ifthe bidder uses the updated listing of DBE firms shown in the
electronic submittal file, the bidder may use the dropdown menu to access the
name and address of the DBE firm.

(2) Submit the contract line numbers of work to be performed by each DBE firm.
When no figures or firms are entered, the bidder will be considered to have no
DBE participation.

3) The bidder shall be responsible for ensuring that the DBE is certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that DBE's participation will not count
towards achieving the DBE goal.

(B)  Paper Bids
(1) If the DBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
DBE participation, including the names and addresses on Listing of
DBE Subcontractors contained elsewhere in the contract documents in
order for the bid to be considered responsive. Bidders shall indicate the
total dollar value of the DBE participation for the contract.

(b) If bidders have no DBE participation, they shall indicate this on the
Listing of DBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank forms
will not be deemed to represent zero participation. Bids submitted that
do not have DBE participation indicated on the appropriate form will not
be read publicly during the opening of bids. The Department will not
consider these bids for award and the proposal will be rejected.

(c) The bidder shall be responsible for ensuring that the DBE is certified at
the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that DBE’s participation
will not count towards achieving the DBE goal.

(2)  If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not
required, however any DBE participation that is achieved during the project shall
be reported in accordance with requirements contained elsewhere in the special
provision.
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DBE Prime Contractor

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other
bidder. In most cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work
it performs on the contract with its own forces. However, all the work that is performed by the
DBE bidder and any other DBE subcontractors will count toward the DBE goal. The DBE
bidder shall list itself along with any DBE subcontractors, if any, in order to receive credit
toward the DBE goal.

For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract
work, the prime will list itself at 40%, and the additional 5% shall be obtained through additional
DBE participation with DBE subcontractors or documented through a good faith effort.

DBE prime contractors shall also follow Sections A or B listed under Listing of
DBE Subcontractor just as a non-DBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each DBE that will be used to meet the
DBE goal of the contract, indicating the bidder’s commitment to use the DBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an
official state holiday. In that situation, it is due in the office of the Engineer no later than 10:00
a.m. on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the
DBE goal, or if the form is incomplete (i.e. both signatures are not present), the
DBE participation will not count toward meeting the DBE goal. If the lack of this participation
drops the commitment below the DBE goal, the Contractor shall submit evidence of good faith
efforts, completed in its entirety, to the Engineer no later than 2:00 p.m. on the eighth calendar
day following opening of bids, unless the eighth day falls on Saturday, Sunday or an official state
holiday. In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the
next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the DBE goal the apparent lowest responsive bidder shall
submit to the Department documentation of adequate good faith efforts made to reach the
DBE goal.

One complete set and 3 copies of this information shall be received in the office of the Engineer
no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day
falls on Saturday, Sunday or an official state holiday. In that situation, it is due in the office of
the Engineer no later than 10:00 a.m. on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
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solicited. Documentation of DBE quotations shall be a part of the good faith effort submittal.
This documentation may include written subcontractor quotations, telephone log notations of
verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the
bidder actively and aggressively sought DBE participation. Mere pro forma efforts are not
considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified DBEs who
have the capability to perform the work of the contract. The bidder must solicit this
interest within at least 10 days prior to bid opening to allow the DBEs to respond to the
solicitation. Solicitation shall provide the opportunity to DBEs within the Division and
surrounding Divisions where the project is located. The bidder must determine with
certainty if the DBEs are interested by taking appropriate steps to follow up initial
solicitations.

(B)  Selecting portions of the work to be performed by DBEs in order to increase the
likelihood that the DBE goals will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units
to facilitate DBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

2 Negotiate with subcontractors to assume part of the responsibility to meet the
g p p y
contract DBE goal when the work to be sublet includes potential for DBE
participation (2" and 3™ tier subcontractors).

(C)  Providing interested DBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to
a solicitation.

D)y @ Negotiating in good faith with interested DBEs. It is the bidder’s responsibility to
make a portion of the work available to DBE subcontractors and suppliers and
to select those portions of the work or material needs consistent with the available
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence
of such negotiation includes the names, addresses, and telephone numbers of
DBEs that were considered; a description of the information provided regarding
the plans and specifications for the work selected for subcontracting; and
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(E)

(F)

(G)

(H)

@

evidence as to why additional agreements could not be reached for DBEs
to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including DBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBEs is not in itself sufficient reason for a bidder’s failure to meet the
contract DBE goal, as long as such costs are reasonable. Also, the ability
or desire of a prime contractor to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes
from DBE:s if the price difference is excessive or unreasonable.

Not rejecting DBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership
in specific groups, organizations, or associates and political or social affiliations
(for example, union vs. non-union employee status) are not legitimate causes for the
rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested DBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested DBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of DBEs. Contact within 7 days from the bid
opening the Business Opportunity and Work Force Development Unit at
BOWD@ncdot.gov to give notification of the bidder’s inability to get DBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the DBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the DBE goal.

(2) The bidders’ past performance in meeting the DBE goals.

3) The performance of other bidders in meeting the DBE goal. For example, when
the apparent successful bidder fails to meet the DBE goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the DBE goal, but meets or exceeds the average
DBE participation obtained by other bidders, the Department may view this, in
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conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the DBE goal can be met or that an adequate good faith effort
has been made to meet the DBE goal.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor
may appeal a determination of non-good faith made by the Goal Compliance Committee. If a
contractor wishes to appeal the determination made by the Committee, they shall provide written
notification to the Engineer. The appeal shall be made within 2 business days of notification of
the determination of non-good faith.

Counting DBE Participation Toward Meeting DBE Goal
(A)  Participation

The total dollar value of the participation by a committed DBE will be counted toward
the contract goal requirement. The total dollar value of participation by a committed
DBE will be based upon the value of work actually performed by the DBE and the actual
payments to DBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting DBE participation
for services or purchases that involves the use of a joint check. Notification shall be
through submission of Form JC-1 (Joint Check Notification Form) and the use of joint
checks shall be in accordance with the Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm
may be counted toward the contract goal requirement. Work that a DBE subcontracts to
a non-DBE firm does not count toward the contract goal requirement.
If a DBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the DBE is not performing a commercially useful function.
The DBE may present evidence to rebut this presumption to the Department.
The Department's decision on the rebuttal of this presumption is subject to review by the
Federal Highway Administration but is not administratively appealable to USDOT.

(D)  Joint Venture

When a DBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the
DBE in the joint venture, that portion of the total dollar value being a distinct clearly
defined portion of work that the DBE performs with its forces.
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(E)

(F)

Suppliers

A contractor may count toward its DBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a DBE regular
dealer and 100 percent of such expenditures from a DBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its DBE requirement the following expenditures to
DBE firms that are not manufacturers or regular dealers:

(1) The fees or commissions charged by a DBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchased from a DBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

(B)

DBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
DBEs that perform a commercially useful function in the work of a contract.
A DBE performs a commercially useful function when it is responsible for execution of
the work of the contract and is carrying out its responsibilities by actually performing,
managing, and supervising the work involved. To perform acommercially useful
function, the DBE shall also be responsible with respect to materials and supplies used on
the contract, for negotiating price, determining quality and quantity, ordering the material
and installing (where applicable) and paying for the material itself. To determine
whether a DBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether the amount the
firm is to be paid under the contract is commensurate with the work it is actually
performing and the DBE credit claimed for its performance of the work, and any other
relevant factors.

DBE Utilization in Trucking

The following factors will be used to determine if a DBE trucking firm is performing
a commercially useful function:
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(1) The DBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there

shall not be a contrived arrangement for the purpose of meeting DBE goals.

(2) The DBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The DBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

4) The DBE may subcontract the work to another DBE firm, including
an owner-operator who is certified as a DBE. The DBE who subcontracts work to
another DBE receives credit for the total value of the transportation services the
subcontracted DBE provides on the contract.

(5) The DBE may also subcontract the work to a non-DBE firm, including from
an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled
to credit for the total value of transportation services provided by the
non-DBE subcontractor not to exceed the value of transportation services
provided by DBE-owned trucks on the contract. Additional participation by
non-DBE subcontractors receives credit only for the fee or commission it receives
as a result of the subcontract arrangement. The value of services performed under
subcontract agreements between the DBE and the Contractor will not count
towards the DBE contract requirement.

(6) A DBE may lease truck(s) from an established equipment leasing business open
to the general public. The lease must indicate that the DBE has exclusive use of
and control over the truck. This requirement does not preclude the leased truck
from working for others during the term of the lease with the consent of the DBE,
so long as the lease gives the DBE absolute priority for use of the leased truck.
This type of lease may count toward the DBE’s credit as long as the driver is
under the DBE’s payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
DBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

DBE Replacement

When a Contractor has relied on a commitment to a DBE subcontractor (or an approved
substitute DBE subcontractor) to meet all or part of a contract goal requirement, the contractor
shall not terminate the DBE subcontractor for convenience. This includes, but is not limited to,
instances in which the Contractor seeks to perform the work of the terminated subcontractor with
another DBE subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or
those of an affiliate.

The Contractor must give notice in writing both by certified mail and email to the DBE
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute,
and the reason for the request. The Contractor must give the DBE subcontractor five (5)
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business days to respond to the Contractor’s Notice of Intent to Request Termination and/or
Substitution. If the DBE subcontractor objects to the intended termination/substitution, the DBE,
within five (5) business days must advise the Contractor and the Department of the reasons why
the action should not be approved. The five-day notice period shall begin on the next business
day after written notice is provided to the DBE subcontractor.

A committed DBE subcontractor may only be terminated after receiving the Department’s
written approval based upon a finding of good cause for the proposed termination and/or
substitution. For purposes of this section, good cause shall include the following circumstances:

(a) The listed DBE subcontractor fails or refuses to execute a written contract;

(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a
way consistent with normal industry standards. Provided, however, that good cause does
not exist if the failure or refusal of the DBE subcontractor to perform its work on the
subcontract results from the bad faith or discriminatory action of the prime contractor;

(c) The listed DBE subcontractor fails or refuses to meet the prime contractor’s reasonable,
nondiscriminatory bond requirements;

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(e) The listed DBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or
applicable state law;

(f) The listed DBE subcontractor is not a responsible contractor;

(g) The listed DBE voluntarily withdraws from the project and provides written notice of
withdrawal;

(h) The listed DBE is ineligible to receive DBE credit for the type of work required;

(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is
unable to complete its work on the contract;

(j) Other documented good cause that compels the termination of the DBE subcontractor.
Provided, that good cause does not exist if the prime contractor seeks to terminate a DBE
it relied upon to obtain the contract so that the prime contractor can self-perform the work
for which the DBE contractor was engaged or so that the prime contractor can substitute
another DBE or non-DBE contractor after contract award.

The Contractor shall comply with the following for replacement of a committed DBE:
(A)  Performance Related Replacement

When a committed DBE is terminated for good cause as stated above, an additional DBE
that was submitted at the time of bid may be used to fulfill the DBE commitment.
A good faith effort will only be required for removing a committed DBE if there were no
additional DBEs submitted at the time of bid to cover the same amount of work as the
DBE that was terminated.
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If a replacement DBE is not found that can perform at least the same amount of work as
the terminated DBE, the Contractor shall submit a good faith effort documenting the
steps taken. Such documentation shall include, but not be limited to, the following:

(B)

(1

)

)
(4)

24 Union

Copies of written notification to DBEs that their interest is solicited in contracting
the work defaulted by the previous DBE or in subcontracting other items of work
in the contract.

Efforts to negotiate with DBEs for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of DBEs who were
contacted.

(b) A description of the information provided to DBEs regarding the plans
and specifications for portions of the work to be performed.

A list of reasons why DBE quotes were not accepted.

Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

Decertification Replacement

(D

)

3)

When a committed DBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
DBE participation equal to the remaining work to be performed by the decertified
firm. The participation equal to the remaining work performed by the decertified
firm will count toward the contract goal requirement.

When a committed DBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall
take all necessary and reasonable steps to replace the DBE subcontractor with
another DBE subcontractor to perform at least the same amount of work to meet
the DBE goal requirement. If a DBE firm is not found to do the same amount of
work, a good faith effort must be submitted to NCDOT (see A herein for required
documentation).

Exception: If the DBE's ineligibility is caused solely by its having exceeded the
size standard during the performance of the contract, the Department will not
require the Contractor to solicit replacement DBE participation equal to the
remaining work to be performed by the decertified firm. The participation equal
to the remaining work performed by the decertified firm will count toward the
contract goal requirement and overall goal.

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for
approval on Form RF-1 (DBE Replacement Request). 1f the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months
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Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed DBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a DBE based upon the Contractor’s commitment, the DBE shall participate in additional work
to the same extent as the DBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by DBEs unless
otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed DBE, the
Contractor shall seek participation by DBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a DBE, the Contractor shall seek
additional participation by DBEs equal to the reduced DBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving DBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for DBE credit.

Reporting Disadvantaged Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.
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While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from

being approved for work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the
value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments through the Department’s DBE Payment
Tracking System.

Failure to Meet Contract Requirements
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the

2018 Standard Specifications may be cause to disqualify the Contractor.

BIDS OVER LIMIT:
(01-30-14) SPD 01-400

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5 million,
the bid will not be considered for award.

CERTIFICATION FOR FEDERAL-AID CONTRACTS:
(3-21-90) SP1 G85

The prospective participant certifies, by signing and submitting this bid or proposal, to the best
of his or her knowledge and belief, that:

(A)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federal loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

(B)  If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of
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a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
Disclosure Form to Report Lobbying, in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penalty of not less than $10,000
and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such subrecipients shall certify and disclose accordingly.

USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy. The required
operator certifications include possessing a current Federal Aviation Administration (FAA)
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with
the FAA.

Prior to beginning operations, the Contractor shall complete the NCDOT UAS — Flight
Operation Approval Form and submit it to the Engineer for approval. All UAS operations shall
be approved by the Engineer prior to beginning the operations.

All contractors or subcontractors operating UAS shall have UAS specific general liability
insurance to cover all operations under this contract.

The use of UAS is at the Contractor’s discretion. No measurement or payment will be made for
the use of UAS. In the event that the Department directs the Contractor to utilize UAS, payment
will be in accordance with Article 104-7 Extra Work.

EQUIPMENT IDLING GUIDELINES:
(1-19-21) 107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of
all work associated with this contract. Employees engaged in the construction of this project
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway
equipment should idle no longer than fifteen (15) consecutive minutes.

These guidelines for turning off vehicles and equipment when idling do not apply to:

1. Idling when queuing.
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2. Idling to verify the vehicle is in safe operating condition.

3. Idling for testing, servicing, repairing or diagnostic purposes.

4. Idling necessary to accomplish work for which the vehicle was designed (such as
operating a crane, mixing concrete, etc.).

5. Idling required to bring the machine system to operating temperature.

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the
engines must run to perform needed work.

7. Idling to ensure safe operation of the vehicle.

8. Idling when the propulsion engine is providing auxiliary power for other than heating or
air conditioning. (such as hydraulic systems for pavers)

When specific traffic, safety, or emergency situations arise.

10. If the ambient temperature is less than 32 degrees Fahrenheit. Limited idling to provide
for the safety of vehicle occupants (e.g. to run the heater).

11. If the ambient temperature is greater than 90 degrees Fahrenheit. Limited idling to
provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air
conditioning) no more than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity
is exempt from the idling limitations set forth in this special provision.

U.S. DEPARTMENT OF TRANSPORTATION HOTLINE:
(11-22-94) 108-5 SP1 G100

To report bid rigging activities call: ~ 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday
through Friday, 8:00 a.m. to 5:00 p.m. eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such
activities.

The hotline is part of the DOT's continuing effort to identify and investigate highway

construction contract fraud and abuse is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected

UTILITY CONFLICTS:

It shall be the responsibility of the Contractor to contact all affected utility owners and determine
the precise locations of all utilities prior to beginning construction. Utility owners shall be
contacted a minimum of 48 hours prior to the commencement of operations. Special care shall
be used in working around or near existing utilities, protecting them when necessary to provide
uninterrupted service. In the event that any utility service is interrupted, the Contractor shall
notify the utility owner immediately and shall cooperate with the owner, or his representative, in
the restoration of service in the shortest time possible. Existing fire hydrants shall be kept
accessible to fire departments at all times.

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures
when working in the vicinity of utilities in order to insure the safety of construction personnel
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and the public. Utilities damaged by the Contractor due to his negligence will be repaired at the
Contractor’s expense.

UTILITY CONTACTS:

Spectrum........c.vvviiiiiee i e e e eeeeeene..nl L1MOthy Godwin (704) 378-3033
VIIZOM. .ottt Steve Ruiz (410) 300-3718
Duke ENergy.....cccouiiniiii e Jimmy Bowen (704) 282-8474
Piedmont Natural Gas.............coooiiiiiiiiii i e, Michael Corrigan (980) 245-3161
Union POWeT........ooiiii e Mark McClamrock (704) 221-2355
Windstream..........coovviiiiii i Wesley Carlisle (704) 849-5126

MAINTENANCE OF THE PROJECT:
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2018 Standard Specifications as follows:

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first
sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.
Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last

sentence of the first paragraph:

ELECTRONIC BIDDING:
(2-19-19) 101, 102, 103 SP1 G140

Revise the 2018 Standard Specifications as follows:

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1,
replace “Bid Express®” with “the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with
“via the approved electronic bidding provider”.

Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”

Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express®
miscellaneous folder within the .ebs” with “electronic submittal”.

Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data
file of Expedite” with “electronic submittal file”
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AWARD LIMITS:
(4-19-22) 103 SP1 G141

Revise the 2018 Standard Specifications as follows:

Page 1-29, Subarticle 103-4(C), Award Limits, line 4-8, delete and replace the first sentence in
the first paragraph with the following:

A bidder who desires to bid on more than one project on which bids are to be opened in the same
letting and who desires to avoid receiving an award of more projects than he is equipped to
handle, may bid on any number of projects but may limit the total amount of work awarded to
him on selected projects by completing the form Award Limits on Multiple Projects for each
project subject to the award limit.

TWELVE MONTH GUARANTEE:
(7-15-03) 108 SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve months following the date of final acceptance of the work for maintenance and
shall replace such defective materials and workmanship without cost to the Department.
The Contractor will not be responsible for damage due to faulty design, normal wear and
tear, for negligence on the part of the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular
piece of equipment or material. The Department’s first remedy shall be through the
manufacturer although the Contractor is responsible for invoking the warranted repair
work with the manufacturer. The Contractor’s responsibility shall be limited to the term
of the manufacturer’s guarantee. NCDOT would be afforded the same warranty as
provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level II and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.
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(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

6] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(2) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

(1) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground
waters of the state, ie. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event equal to or greater than 1.0 inch that occurs within a
24 hour period. Additional monitoring may be required at the discretion
of Division of Water Resources personnel if the receiving stream is 303(d)
listed for turbidity and the project has had documented problems
managing turbidity.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.
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Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(2)
(b)
(©)
(d)
(e)
()

(2
(h)
(i)
Q)

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities
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(D)

The Contractor may request to use the same person as the Level II Supervisor and
Level I Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

(1) Seeding and Mulching

(2) Temporary Seeding

3) Temporary Mulching

(4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level II Foreman oversight.

Certified Designer - Include the certification number of the Level III Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level III Certified Designer on the design of
the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.
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Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F)  Intentional falsification of records.

(G)  Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
D Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.
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Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2018 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.
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The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address
water quality standards. Tier I Methods include stilling basins which are standard compensatory
BMPs. Other Tier I methods are noncompensatory and shall be used when needed to meet the
stream turbidity standards. Tier Il Methods are also noncompensatory and are options that may
be needed for protection of rare or unique resources or where special environmental conditions
exist at the site which have led to additional requirements being placed in the DWQ’s 401
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a
DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the Contractor
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special
environmental conditions, Tier Il Methods may be required by regulators on a case by case basis
per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.


https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0BTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0BTurbidityReductionOptionSheet.pdf
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PROJECT SPECIAL PROVISIONS (ROADWAY)

SCOPE OF WORK:

This contract is for the Grading, Drainage, Milling, Paving, Monolithic Concrete Islands, and
Thermoplastic Pavement Markings at the Intersection of New Town Road (SR-1315), Ennis
Road (SR-1319), and Broomes old Mill Road (SR-1320) in Union County. The Contractor shall
furnish all labor and materials for the project in accordance with the 2018 Standard
Specifications and/or Special Provisions herein.

NOTES TO CONTRACTOR:

The Contractors attention is directed to the fact that line items have been included in the contract
for both Reinforced Concrete Pipe (RCP) and Polypropylene Pipe (PP). Material shortages may
affect the availability of pipe. The Contractor may elect to use either RCP or PP where indicated
on the pipe summary (Sheet 3).

GRADING:

The Contractor is to grade this project to the typical sections and details shown. Grading shall
be comprehensive grading as defined in Section 226 of the Standard Specifications, and
shall include excavation for paved shoulder construction, cutting and removal of paved
driveways which intersect the roadway, reshaping, grading and compacting roadway shoulders
and ditches, pavement removal, removal of existing concrete curb & gutter, sidewalk and
concrete driveways. Contractor will restore all driveways to original or better condition. Any
borrow will be incidental to comprehensive grading but undercut will be measured and paid for
as Undercut Excavation (CY),see 226-1 of the Specifications. It shall be the Contractor's
responsibility to dispose of any waste material or to furnish any borrow material needed. No
material may be wasted or removed from the project unless approved by the Engineer.

The Contractor shall shape, compact, and grade the ditches and shoulders to the lines, grades,
and typical sections established by the plans or as directed by the Engineer. Roadway ditches
shall be cleaned, reshaped and maintained until final acceptance of the project. The Contractor
shall grade the roadway ditches so that the continuous drainage at driveway at driveway pipes
shall be maintained. However, it shall not be the Contractor's responsibility to remove existing
internal obstructions from driveway pipes.

The Contractor shall excavate only that portion of shoulder area to which Asphalt Concrete Base
Course can be placed during the same day's operations. No open excavation adjacent to the
roadway is permitted after working hours. The excavated area shall be uniformly graded, well
compacted, and free of debris and loose material. Areas which the Contractor excavates but is
unable to place Asphalt Concrete Base Course for shall be backfilled and made safe at the end of
the work day. The contractor shall provide "weep" cuts at intervals to prevent water retention
between the pavement and excavation windrow in the event of rain.

The Contractor shall remove any portion of paved driveways which are in conflict with the
shoulder widening. A straight uniform edge shall be established for removal of the pavement by
sawing or cutting the pavement prior to removal. Driveways which equal or exceed the pavement
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design of the shoulder widening and have a compatible surface grade may be left in place at the
discretion of the Engineer.

The Contractor shall extend the excavation around the radii of intersecting streets to form a
uniform transition. In sections which do not begin or end at a intersection, the Contractor shall
excavate and pave a minimum 50 foot transition taper at the beginning and end of the widened
section. Access shall be maintained to all driveways within the project limits at all times. The
Contractor shall restore all unpaved driveways to conditions acceptable to the Department of
Transportation. Stone shall be placed in unpaved driveways as directed by the Engineer or his
representative. Payment for stone for driveways shall be made under the item "Incidental Stone
Base."

Paved driveways or driveway pipes damaged by the Contractor's equipment or operations shall
be replaced, repaired or otherwise restored to original condition and state of repair by the
Contractor within 15 calendar days of notification by the Engineer. The contractor is advised to
make a detailed investigation of the original state of such features prior to commencing
operations.

Grading will be as specified under section 226-3 of the Standard Specifications.

BORROW EXCAVATION (PIPE INSTALLATION):

Borrow excavation used for the purpose of Grading is considered incidental to Lump Sum
Grading and will be covered by Section 226 of the NCDOT Standard Specifications for Roads
and Structures.

Any Borrow excavation to be paid for is to replace unsuitable material, as determined by the
Engineer, during pipe installation.

Payment will be made under:

Pay Item Pay Unit
BOITOW EXCAVALION. .. ..ttt e e e e e, CY
CULVERT PIPE:

(8-20-19)(Rev. 5-17-22) 305,310 SP3 R35

Revise the 2018 Standard Specifications as follows:

Page 3-5, Article 305-1 DESCRIPTION, lines 12-14, replace with the following:

Where shown in the plans, the Contractor may use reinforced concrete pipe, aluminum alloy
pipe, aluminized corrugated steel pipe, galvanized corrugated steel pipe, HDPE pipe,
Polypropylene pipe or PVC pipe in accordance with the following requirements.

Page 3-5, Article 305-2 MATERIALS, add the following after line 16:

Item Section
Polypropylene Pipe 1032-9
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Galvanized Corrugated Steel Pipe 1032-3

Page 3-6, Article 310-2 MATERIALS, add the following after line 9:

Item Section
Polypropylene Pipe 1032-9
Galvanized Corrugated Steel Pipe 1032-3

Page 3-6, Article 310-4 SIDE DRAIN PIPE, lines 24-25, replace the first sentence of the
second paragraph with the following:

Where shown in the plans, side drain pipe may be Class II reinforced concrete pipe, aluminized
corrugated steel pipe, galvanized corrugated steel pipe, corrugated aluminum alloy pipe,

Polypropylene pipe, HDPE pipe or PVC pipe.

Page 3-7, Article 310-5 PIPE END SECTIONS, lines 2-4, replace the second sentence with the
following:

Both corrugated steel and concrete pipe end sections will work on concrete pipe, corrugated steel
pipe, Polypropylene pipe and HDPE smooth lined corrugated plastic pipe.

Page 3-7, Article 310-6 MEASUREMENT AND PAYMENT, add the following after line 14:

Pay Item Pay Unit
__" Polypropylene Pipe Linear Foot

Page 10-60, add Article 1032-9:
(A) General
Use polypropylene pipe from sources participating in the Department’s Polypropylene Pipe

QA/QC Program. A list of participating sources is available from the Materials and Tests

SHOULDER WEDGE
(9-20-11) (Rev. 8-21-12) 610 SP6 RO3R

Revise the 2018 Standard Specifications as follows:
Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 39:

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder
wedge with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the
roadway, measured from the horizontal plane in place after final compaction on the final surface
course. Use an approved mechanical device which will form the asphalt mixture to produce
a wedge with uniform texture, shape and density while automatically adjusting to varying
heights.

Payment for use of this device will be incidental to the other pay items in the contract.
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:

(11-21-00) SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the Standard Specifications.

The base price index for asphalt binder for plant mix is $753.89 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on September 1, 2022.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

MILLING ASPHALT PAVEMENT
(1-15-19) 607 SP6 RS9

Revise the 2018 Standard Specifications as follows:

Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article
and replace with the following:

Use either a non-contacting laser or sonar type ski system with a minimum of three referencing
stations mounted on the milling machine at a length of at least 24 feet.
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ASPHALT CONCRETE PLANT MIX PAVEMENTS:
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65

Revise the 2018 Standard Specifications as follows:

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the
following:

TABLE 609-3
LIMITS OF PRECISION FOR TEST RESULTS
Mix Property Limits of Precision
25.0 mm sieve (Base Mix) +10.0%
19.0 mm sieve (Base Mix) +10.0%
12.5 mm sieve (Intermediate & Type P-57) +6.0%
9.5 mm sieve (Surface Mix) +5.0%
4.75 mm sieve (Surface Mix) +5.0%
2.36 mm sieve (All Mixes, except S4.75A) +5.0%
1.18 mm sieve (S4.75A) +5.0%
0.075 mm sieve (All Mixes) +2.0%
Asphalt Binder Content +0.5%
Maximum Specific Gravity (Gym) + 0.020
Bulk Specific Gravity (Gp) +0.030
TSR +15.0%
QA retest of prepared QC Gyratory £ 0015
Compacted Volumetric Specimens ’
Retest of QC Core Sample + 1.2% (% Compaction)
Comparison QA Core Sample + 2.0% (% Compaction)
QA Verification Core Sample + 2.0% (% Compaction)
Density Gauge Comparison of QC Test + 2.0% (% Compaction)
QA Density Gauge Verification Test + 2.0% (% Compaction)

Revise the 2018 Standard Specifications as follows:

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace
with the following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 76-22 300 - 325°F

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth
paragraph.

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with
“S9.5B”.

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:
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TABLE 610-3
MIX DESIGN CRITERIA
) Design Binder leilfviclzmn Max. Volumetric Properties
Mix ESALs PG Rut .
Type millions® = Grade® Gmm @ Depth YMA VM VFA 7 Gmm
Nini Ndes (mm) % Min. % Min.-Max. @ Nini
S4.75A <1 64 -22 6 50 11.5 16.0 4.0-6.0 65 - 80 <915
S9.5B 0-3 64 -22 6 50 9.5 16.0 30-5.0 70 - 80 <915
S9.5C 3-30 64 -22 7 65 6.5 15.5 30-5.0 65 -78 <90.5
S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0-5.0 65 -78 <90.0
119.0C ALL 64 -22 7 65 - 13.5 30-5.0 65 -78 <90.5
B25.0C ALL 64 -22 7 65 - 12.5 30-5.0 65-78 <90.5
Design Parameter Design Criteria

All Mix Dust to Binder Ratio (Pg 75 / Pye) 0.6-1.4¢

Types Tensile Strength Ratio (TSR) P 85% Min. £

A. Based on 20 year design traffic.

B. Volumetric Properties based on specimens compacted to Ny as modified by the Department.

C. Dust to Binder Ratio (P 975 / Pye) for Type S4.75A is 1.0 - 2.0.

D. NCDOT-T-283 (No Freeze-Thaw cycle required).

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum.

Page 6-19, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%),
replace with the following:

TABLE 610-5
BINDER GRADE REQUIREMENTS (BASED ON RBR%)
Mix Type %RBR<20% 21%<%RBR<30% %RBR>30%
S4.75A,
S9.5B, S9.5C, PG 64-22 PG 64-224 PG 58-28
119.0C, B25.0C
S9.5D, OGFC PG 76-228 n/a n/a

A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28.
B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder.

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with
the following:

TABLE 610-6
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0C 35°F
[19.0C 35°F
S4.75A, S9.5B, S9.5C 40°F A
S9.5D 50°F

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and
air temperature shall be 50°F.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second
sentence and replace with the following:
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Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC
Routes (primary routes) that have 4 or more lanes and median divided.

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth
sentence and replace with the following:

Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full
width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater
than 1000 feet in length.

Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:

TABLE 610-7
DENSITY REQUIREMENTS
Mix Type Minimum % G,m
(Maximum Specific Gravity)
S4.75A 85.0 A
S9.5B 90.0
S9.5C, S9.5D, 119.0C, B25.0C 92.0

A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of
100 1bs/sy or higher.

Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second
sentence and replace with the following:

Final surface testing is not required on ramps, loops and turn lanes.

Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the
second sentence and replace with the following:

Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in
accordance with Article 610-12.

Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-
46, delete the eighth and ninth sentence of this paragraph and replace with the following:

Take profiles over the entire length of the final surface travel lane pavement exclusive of
structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement,
unless otherwise approved by the Engineer. Test in accordance with this provision all mainline
travel lanes, full width acceleration or deceleration lanes and collector lanes.

Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2,
delete these two lines.

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following:

Pay Item Pay Unit
Asphalt Concrete Base Course, Type B25.0C Ton
Asphalt Concrete Intermediate Course, Type 119.0C Ton
Asphalt Concrete Surface Course, Type S4.75A Ton

Asphalt Concrete Surface Course, Type S9.5B Ton
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Asphalt Concrete Surface Course, Type S9.5C Ton
Asphalt Concrete Surface Course, Type S9.5D Ton

Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the
following:

TABLE 612-1
AGGREGATE CONSENSUS PROPERTIESA
Coarse Fine Aggregate Sand Flat and
. . . Elongated
Mix Type Aggregate Angularity Equivalent 5: 1 Ratio
Angularity® % Minimum % Minimum .

% Maximum
Test Method ASTM D5821 AASHTO T 304  AASHTO T 176 ASTM D4791

S4.75A; S9.5B 75/ - 40 40 -
S9.5C; 119.0C;
B25.0C 95/90 45 45 10
S9.5D 100/ 100 45 50 10
OGFC 100/ 100 45 45 10
UBWC 100/ 85 45 45 10

A. Requirements apply to the design aggregate blend.
B. 95/90 denotes that 95% of the coarse aggregate has one fractured face and 90% has 2 or more fractured
faces.

TRENCHING FOR BASE COURSE:
(7-1-95) (Rev.1-19-16) 610 SP6 R79AR

Perform all trenching necessary to place the asphalt concrete base course widening in accordance
with the typical sections, at locations shown on the sketch maps, and as directed by the Engineer.

Perform the trenching for the base course on the same day that the base course is to be placed.
If the base course cannot be placed on the same day the trench section is excavated, backfill the
trench with earth material and compact it to the satisfaction of the Engineer. Once the trench is
open, perform backfilling and re-opening of the trench at no cost to the Department.

The Contractor will be restricted to widening one side of the project at a time unless otherwise
permitted by the Engineer. In widening, operate equipment and conduct operations in the same
direction as the flow of traffic.

Compact the asphalt concrete base course in the widened areas using means and methods
acceptable to the Engineer. Density testing will be performed in accordance with Section 10.3.4
of the HMA/QMS Manual.

Place the excavated material from trenching operation on the adjacent shoulder area as directed
by the Engineer. Cut adequate weep holes in the excavated material to provide for adequate
drainage as directed by the Engineer. Remove all excavated material from all drives to provide
ingress and egress to abutting properties and from in front of mailboxes and paper boxes. Saw
a neat edge and remove all asphalt and/or concrete driveways, and existing asphalt widening, as
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directed by the Engineer, to the width of the widening and dispose of any excavated concrete or
asphalt materials. Properly reconnect driveways.

Upon completion of the paving operation, backfill the trench to the satisfaction of the Engineer.
Properly dispose of any excess material remaining after this operation.

No direct payment will be made for trenching, sawing, and removal of driveways, depositing

material on shoulder area, backfilling trench, or removal of spoil material, as the cost of this
work shall be included in the bid unit price per ton for Asphalt Concrete Base Course, Type .

5” MONOLITHIC CONCRETE ISLAND (SURFACE MOUNTED):

The Contractor shall construct a 5 inch monolithic island (surface mounted) in accordance with
Section 852 of the Standard Specifications, Roadway Standard Drawing 852.01, the contract, and
plans. Class B concrete of a currently approved North Carolina Department of Transportation
mix design shall be used. Concrete shall be given a sidewalk finish with brooming done
transverse to the direction of traffic.

The island shall be anchored to the existing pavement surface with 40d spikes driven into the
surface and staggered on 2 foot centers. The Contractor shall place '4" expansion joints at 30
foot intervals with joints 1 inch deep at 10 foot intervals between the expansion joints. The top
2" of expansion joints and the full depth of grooved joints shall be filled and sealed with a North
Carolina Department of Transportation approved joint sealer.

The Contractor shall form openings in the island in accordance with 904.50 Sheet 2 of 2 of
the NCDOT Roadway Standard Drawings and as directed by the Engineer to
accommodate sign posts.

All concrete shall be formed and placed in accordance with Section 420 of the Standard
Specifications. No concrete shall be placed until the forms and concrete have been approved by
the Engineer or his representative. The temperature of the concrete and air temperature will be
in accordance with the _Standard Specifications. The Contractor shall cure the concrete in
accordance with Section 420-15 of the Standard Specifications.

The contract unit bid price per square yard will include all incidentals associated with performing
this work.

Payment will be made under:
Pay Item Pay Unit

5” Monolithic Concrete Island (Surface Mounted) Square Yard

CONCRETE CURB AND GUTTER AND ISLANDS:

All concrete curb and gutter shall be constructed in accordance with Section 846 of the Standard
Specifications and Roadway Standard Drawing 846.01. Concrete shall be Class -B- for 2’-
6”curb & gutter and 5” monolithic islands. All 1°6” Curb & Gutter (in the Roundabout) and 7”
Truck Mountable Concrete Islands shall be either Class -AA- or Class -AA- concrete with black
tint as indicated on the plans. All concrete shall be given a light broom finish with the brush
marks parallel to the curb line or gutter line. Concrete shall be of a North Carolina Department
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of Transportation approved mix design dispatched from a currently certified production facility.
No concrete shall be placed until the forms and base have been inspected and approved by the
Department of Transportation. Curb and gutter placed by machine shall not be placed until the
stringline and base have been inspected and approved by the Department of Transportation.

The contract unit bid price per linear foot will include all incidentals associated with performing
this work. This includes but is not limited to removing damaged 1°6” or 2°6” curb and gutter,
disposing of same and replacing with new 1°6” or 2°-6” concrete curb and gutter. The black tint
for the 1°-6” Curb and Gutter and 7” Truck Mountable Concrete Island is considered incidental
to each item.

Payment will be made under:

Pay Item Pay Unit
1'-6" Concrete Curb and Gutter Linear Feet
1'-6" Concrete Curb and Gutter, Class AA Concrete Linear Feet
1'-6" Concrete Curb and Gutter, Class AA Concrete (Black Tint) Linear Feet
2’-6” Concrete Curb and Gutter Linear Feet
7” Truck Mountable Concrete Island, Class AA Concrete Square Yard
7 Truck Mountable Concrete Island, Class AA Concrete (Black Tint) Square Yard

12” APRON DRAINAGE TROUGH:

At locations shown in the plans, construct 12” apron drainage troughs in accordance with the
details in the plans. Use materials meeting the requirements of Section 825 of the 2018 Standard
Specifications except that the concrete must be Class AA or of higher compressive strength.

Each 12” apron drainage trough completed and accepted will be paid at the contract unit price
per each for /2” Apron Drainage Trough. Such price and payment will be full compensation for
all materials, labor, equipment, tools, removing and disposing of the temporary slope drains, and
any other incidentals necessary to complete the work satisfactorily.

The concrete curb and ditch outside the pay limits of the apron will be measured and paid in

accordance with Section 846 and 850 of the 2018 Standard Specifications.

ADJUSTMENT OF MANHOLES., METER BOXES, AND VALVE BOXES:
(7-1-95) (Rev. 8-21-12) 858 SP8 R97R

The Contractor's attention is directed to Article 858-3 of the 2018 Standard Specifications. Cast
iron or steel fittings will not be permitted for the adjustment of manholes, meter boxes, and valve
boxes on this project.

PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:
(9-15-20) 1000, 1014, 1024

Revise the 2018 Standard Specifications as follows:

Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:

SP10 RO1
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TABLE 1000-1
REQUIREMENTS FOR CONCRETE
Consistency

4 Maximum Water-Cement Ratio . Cement Content
2R Maximum Slump
L - ~Air-
s 3 g < _ Air-Entrained Non 1‘&11'
23 EE & Concrete Entrained 5 i
= g S ¥ Concrete = £ s Vibrated Non-Vibrated
©oO . g Rounded = Angular Rounded Angular -E Z -§
é 2] Aggregate Aggregate Aggregate Aggregate > >
Min. Max. Min. Max.
Units  psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4500 0.381 0.426 -—- --- 3.54 --- 639 715 --- -—-
AA
Slip 4500 0.381 0.426 - - 1.5 - 639 715 --- -
Form
5-17
. dry
Drilled 4500 0450 0450 - 640 800
Pier
7-9
wet
A 3000 0.488 0.532 0.550 0.594 354 4.0 564 -—- 602 -—-
1.5
machine
placed
B 2500 0.488 0.567 0.559 0.630 4.0 508 - 545 -
2.54
hand
placed
Sand
Light- 4500 -—- 0.420 - -—- 4.04 -—- 715 -—- -—- -—-
weight
Latex 3000
Modifi  (at7 0.400 0.400 -—- - 6.0 -—- 658 - --- -—-
ed days)
Flowa 150
ble Fill) - max, as needed as needed as needed as needed -—- Flowable - - 40 100
excava (at 56
table  days)
Flowa
ble Fill
non- 125 asneeded asneeded asneeded as needed - Flowable --- -—- 100 as needed
excava
table
4500
Design, 1.5
field slip form
Pavem
ent 650 0.559 0.559 -—- - 30 --- 526 -—- - -—-
flexural, hand
design placed
only
See
Precast Table asneeded as needed -—- - 6.0 as needed as needed asneeded asneeded as needed
1077-1
Prestre. per  See Table See Table . N 8.0 N 564 as needed . .

ssed contract 1078-1 1078-1

A. The slump may be increased to 6 inches, provided the increase in slump is achieved by
adding a chemical admixture conforming to Section 1024-3. In no case shall the water-
cement ratio on the approved design be exceeded. Concrete exhibiting segregation and/or
excessive bleeding will be rejected. Utilizing an Admixture to modify slump does not
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relinquish the contractor’s responsibility to ensure the final product quality and overall
configuration meets design specifications. Caution should be taken when placing these
modified mixes on steep grades to prevent unintended changes to the set slope.

MATERIALS FOR PORTLAND CEMENT CONCRETE:
(9-15-20) 1000, 1024 SP10 R24

Revise the 2018 Standard Specifications as follows:

Page 10-52, Article 1024-4, WATER, lines 3-4, delete the first sentence and replace with the
following:

Test water from wells at all locations. Test public water supplies from all out of state locations
and in the following counties: Beaufort, Bertie, Brunswick, Camden, Carteret, Chowan, Craven,
Currituck, Dare, Gates, Hyde, New Hanover, Onslow, Pamlico, Pasquotank, Pender,
Perquimans, Tyrell and Washington unless the Engineer waives the testing requirements.

Page 10-52, Table 1024-2, PHYSICAL PROPERTIES OF WATER, replace with the
following:

TABLE 1024-2
PHYSICAL PROPERTIES OF WATER
Property Requirement Test Method
Compression Strength, minimum

0,
percent of control at 3 and 7 days 90% ASTM 1602
Time of set, deviation from From 1:00 hr. earlier ASTM C1602
control to 1:30 hr. 