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GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 
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COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DK00416 IN ASHE COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 
 

 

The Design-Build Team herein acknowledges that it has carefully examined the location of the proposed work to be known 
as Contract No. DK00416, has carefully examined the Final Request for Proposals (RFP) and all addendums thereto, 
specifications, special provisions, the form of contract, and the forms of contract payment bond and contract performance 
bonds, which are acknowledged to be part of the Contract; and thoroughly understands the stipulations, requirements and 
provisions. The undersigned Design-Build Team agrees to be bound upon their execution of the Contract and including any 
subsequent award to them by the Secretary of Transportation in accordance with this Contract to provide the necessary 
contract payment bond and contract performance bond within fourteen calendar days after the written notice of award is 
received by them. 

The undersigned Design-Build Team further agrees to provide all necessary materials, machinery, implements, appliances, 
tools, labor, and other means of construction, except as otherwise noted, to perform all the work and required labor to design, 
construct and complete all the work necessary for State Highway Contract No. DK00416 in Ashe County by no later than 
the date(s) specified in the Final RFP, and any addenda thereto, and in accordance with the requirements of the Engineer, 
the Final RFP and Addenda thereto, the January 2024 NCDOT Standard Specifications for Roads and Structures, and 
specifications prepared by NCDOT, herein after referred to as the Department, at the price(s) bid by the Design-Build Team 
in their Price Proposal. 

The Design-Build Team shall provide signed and sealed documents prepared by the Design- Build Team, which 
specifications and plans show the details covering this project and adhere to the items noted above. 

The Design-Build Team acknowledges that project documents furnished by the Department are preliminary and provided 
solely to assist the Design-Build Team in the development of the project design. Unless otherwise noted herein, the 
Department does not warrant or guarantee the sufficiency or accuracy of any information furnished by the Department. 

The Department does not warrant or guarantee the sufficiency or accuracy of any investigations made, nor the interpretations 
made or opinions of the Department as to the type of materials and conditions to be encountered at the project site. The 
Design-Build Team is advised to make such independent investigations, as they deem necessary to satisfy their self as to 
conditions to be encountered on this project. The Design-Build Team shall have no claim for additional compensation or for 
an extension of contract time for any reason resulting from the actual conditions encountered at the site differing from those 
indicated in any of the information or documents furnished by the Department except as may be allowed under the provisions 
of the 2024  Standard Specifications for Roadway & Structures. 

 Although the Department has furnished preliminary designs for this project, unless noted otherwise herein, the Design-
Build Team shall assume full responsibility, including liability, for the project design, including the use of portions of the 
Department design, modification of such design, or other designs as may be submitted by the Design-Build Team. 

The Design-Build Team shall be fully and totally responsible for the accuracy and completeness of all work performed under 
this contract, and shall indemnify and hold the Department harmless for any additional costs and all claims against the 
Department or the State which may arise due to errors or omissions of the Department in furnishing the preliminary project 
designs and information, and of the Design-Build Team in performing the work. 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2024, as well as, all design manuals, policy and procedures manuals, and AASHTO publications 
and guidelines referenced in the Request For Proposals, with all amendments and supplements thereto, are by reference, 
incorporated and made part of this contract; that, except as herein modified, all the designs, construction and, as applicable, 
construction engineering and inspection included in this contract is to be done in accordance with the documents noted above 
and under the direction of the Engineer. 

The contract is valid only when signed either by the Contract Officer or such other person as  may be designated by the 
Secretary to sign for the Department of Transportation. The conditions and provisions herein cannot be changed except by 
written approval as allowed by the Request for Proposals. 



Accompanying the Design-Build Proposal shall be a bid bond secured by a corporate surety, or certified check payable to 
the order of the Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as 
liquidated damages in case this bid is accepted and the Design-Build Team shall fail to provide the required payment and 
performance bonds with the Department of Transportation, under the condition of this proposal, within 14 calendar days 
after the written notice of award is received by them, as provided in the 2024 Standard Specifications for Roads and 
Structures; otherwise said deposit will be returned to the Design-Build Team.
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following 
requirements.  Failure to comply with any requirement may cause the bid to be 
considered irregular and may be grounds for rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Article 102-8(B) of the  
Standard Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature from the approved electronic bidding provider for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Proposals will be distributed to eligible Design-Build Teams.  Download the electronic 

submittal file from the approved electronic bidding provider website.  The electronic 
submittal file will not be available until 8:00 a.m. of the letting day.   

2. Prepare and submit the electronic submittal file using the approved electronic bidding 
provider software. 

3.   Electronic bidding software necessary for electronic bid preparation may be downloaded 
from the Connect NCDOT website at: 
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx or from the approved 
electronic bidding provider website. 

 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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PROJECT SPECIAL PROVISIONS 

GENERAL 
 
BOND REQUIREMENTS: 

(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A 
 
A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads 
and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
Standard Specifications. 
 
HAUL ROADS: 

(7-16-24) 105 SP1 G04 
 
Revise the Standard Specifications as follows: 
 
Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after 
second sentence of the second paragraph:   
 
At least 30 days prior to use, the Design-Build Team shall notify the Engineer of any public road 
proposed for use as a haul road for the project. 
 
BUILD AMERICA, BUY AMERICA (BABA): 

(11-15-22)(Rev. 7-16-24) 106 SP1 G05 
 
Revise the Standard Specifications as follows: 
 
Page 1-48, Article 106-1 GENERAL REQUIREMENTS, add the following after line 49:   
 
(C) Build America, Buy America (BABA) 
 
All manufactured products and construction materials permanently incorporated into any project 
must meet requirements of the Build America, Buy America (BABA) Act of the Infrastructure 
Investment and Jobs Act (IIJA). Before any material or product shown on the Department’s Build 
America, Buy America (BABA) List is included for payment on a monthly estimate, the Design-
Build Team shall furnish the Engineer with a notarized certification certifying that the items 
conform to the BABA Act. The Department’s Build America Buy America (BABA) List can be 
found on the Department’s website below: 
 
https://connect.ncdot.gov/letting/LetCentral/NCDOT%20BABA%20Materials%20List.pdf 
 
Each purchase order issued by the Design-Build Team, including but not limited to all 
subcontractors, for items on the BABA List to be permanently incorporated into any project shall 
contain in bold print a statement advising the supplier that the manufactured products and 
construction materials must be produced in the United States of America. The Design-Build Team, 
including but not limited to all affected subcontractors, shall maintain a separate file for BABA 

https://connect.ncdot.gov/letting/LetCentral/NCDOT%20BABA%20Materials%20List.pdf
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List items so that verification of the Design-Build Team’s efforts to purchase items produced in 
the United States can readily be verified by an authorized representative of the Department or the 
Federal Highway Administration (FHWA). 
 
CONTRACT TIME AND LIQUIDATED DAMAGES  

(07/12/07)(11/15/24) DB1 G04A 
 
The date of availability for this contract is February 3, 2025, except that the Design-Build Team 
shall not begin ground disturbing activities, including utility relocations (this does not include 
permitted investigative borings covered under a Nationwide Permit No. 6) until a meeting is held 
between the NCDOT, the regulatory agencies and the Design-Build Team. 
 
The Design-Build Team shall not begin ground disturbing activities in jurisdictional areas until 
the conditions stipulated in the Environmental Permits Scope of Work contained elsewhere in this 
Request for Proposals (RFP) have been met. 
 
The completion date for this contract is October 27, 2026. 
 
When observation periods are required by the special provisions, they are not a part of the work to 
be completed by the completion date and / or intermediate contract times. Should an observation 
period extend beyond the final completion date, the acceptable completion of the observation 
period shall be a part of the work covered by the performance and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day. 

 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMGES 

(7-1-95) (Rev. 2-21-12)(11-20-24) 108 SP1 G13 A 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work required of construction of Bridge #040121 and shall place 
and maintain traffic on same. 
 
The date of availability for this intermediate contract time is February 3, 2025. 
 
The completion date for this intermediate contract time is April 30, 2026. 
 
The liquidated damages for this intermediate contract time are One Thousand One Hundred 
($ 1,100.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment. The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
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operations, whether occurring prior to or after placing traffic through the project. 
 
MEASURMENT AND PAYMENT 
 
Reference is made to the following pay items listed on the Itemized Proposal Sheet: 
 
Bridge Length (LF): Bridge Length will be measured from fill face to fill face and paid in units 
of linear feet as measured along the centerline of the bridge of actual bridge length constructed. 
Work will include all materials, labor, and equipment to construct the superstructure portion of the 
bridge as taken from the bottom of the superstructure to the top of the bridge rail, excluding asphalt 
wearing surface. This work does not include bearing devices, anchors bolts or other such 
connection. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Bridge Length Structure #040121 Linear Feet 

 
Foundation Length (LF): Foundation Length will be measured from the elevation at the top of 
the piles or columns atop drilled piers to the average pile tip or bottom of drilled pier elevation 
actually installed at a given end bent and will be paid for in units of linear feet. The final 
foundation pay length per end bent will be determined by dividing the total pile lengths (or 
drilled pile lengths) measured as defined above by the total number of piles (or drilled piers) per 
end bent. Work will include all materials, labor, and equipment to install and construct the 
foundations, including pile auguring as necessary, regardless of the number of piles or drilled 
piers per bent or end bent, including that portion of the piles or drilled piers that extend into the 
end bent cap. In the event that additional interior bents are required beyond that specified in the 
Structures Scope of Work, the unit price bid for linear feet of Foundation Length for the closest 
interior bent will be used to compensate for the additional length of drilled piers.  
 
Payment will be made under: 
 

Pay Item Pay Unit 
Average Foundation Length at Structure #040121 End Bent #1  Linear Feet 
Average Foundation Length at Structure #040121 End Bent #2  Linear Feet 
Average Foundation Length at Structure #040121 Interior Bent #1 Linear Feet 
Average Foundation Length at Structure #040121 Interior Bent #2  Linear Feet 
Average Foundation Length at Structure #040121 Interior Bent #3 Linear Feet 
Average Foundation Length at Structure #040121 Interior Bent #4 Linear Feet 

 
End Bents (Each): End Bents will be measured and paid for by each. Work will include all 
material, labor, and equipment to construct each end bent, including the necessary bearing devices, 
anchors bolts or other such connection, and wing walls. 
 
Payment will be made under: 
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Pay Item Pay Unit 
End Bents at Structure #040121 Each 

 
Interior Bents Caps (Each): Interior Bent Caps will be measured and paid for by each. Work 
will include all material, labor, and equipment to construct each interior bent, including the 
necessary bearing devices, anchor bolts or other such connections. 
 
Payment will be made under: 
  
 

Pay Item Pay Unit 
Interior Bent Cap at Structure #040121 Each 

 
Design and Construction of Bridge (LS): Design and Construction of Bridge will be paid for as 
lump sum. No measurement will be made. Work will include all material, labor and equipment to 
complete all of the work required by the contract, excluding those specific contract unit price items 
listed above. Work will include all preconstruction activities including, but not limited to, design, 
permitting, utility coordination services and other preconstruction services, regardless of the final 
design, bridge length or foundation length. Work will also include all other construction required 
by the contract including, but not limited to, erosion and sediment control, earthwork, drainage, 
curb & gutter, sidewalk, pavement, signing, bridge approach fills, approach slabs, removal of 
existing structure and guardrail. Work will also include all surveying and geotechnical 
investigative work as may be required by the contract and construction, maintenance, and removal 
of any necessary construction access and work pads. 
 
Work will also include any additional materials and labor needed to provide up to a 1’-6” increase 
in the existing roadway grade to satisfy all contract requirements, including FEMA compliance, 
as applicable. 
 
Payment will be made under: 
 
 

Pay Item Pay Unit 
Design and Construction of Bridge #040121 Lump Sum 

 
 
Right of Way Acquisition (EA): Right of Way Acquisition services will be paid for per each parcel 
from which any easements and/or right of way is required. Work will include all labor and services 
necessary to acquire the easements/right of way as required by the Right of Way Scope of Work. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Right of Way Acquisition at Bridge #040121  Each 
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ADJUSTMENTS TO QUANTITIES AND PAYMENT 
 
The Itemized Proposal Sheet provides the quantity of linear feet of Bridge Length and Foundation 
Length to be bid for the bridge site. By submitting this Price Proposal, the Design- Build Team 
acknowledges that these quantities are intended for bidding purposes and may or may not be the 
final design quantities. Unless otherwise noted in the Structures Scope of Work, in the event that 
the final design quantities for Bridge Length and Foundation Length differ from those presented 
in the Itemized Proposal Sheet, adjustment will be made to the partial payments made to Design-
Build Team per the applicable contract unit prices. 
 
The Itemized Proposal Sheet provides the quantity of parcels from which utility easement or right 
of way will be required across this bridge site. By submitting this Price Proposal, the Design-Build 
Team acknowledges that this quantity is intended for bidding purposes and may or may not be the 
final quantity. In the event that the final quantity of impacted parcels differs from that shown in 
the Itemized Proposal Sheet, adjustment will be made to the partial payments made to the Design-
Build Team per the unit price bid per Each for Right of Way Acquisition. 
 
All contract pay items for this contract are considered minor contract items. 
 
No adjustments to the pay quantities will be made until such time that all pertinent design 
submittals are approved and all permits for the site have been obtained. 
 
In the event of any increase in any of the above quantities, the Design-Build Team will be required 
to demonstrate through the pertinent design submittals the need for the additional quantities. 
 
In the event of any decrease in any of the above quantities, the Design-Build Team will be eligible 
for an incentive for such reduction (reference the Project Special Provision entitled “Value 
Analysis”). This incentive and special provision do not apply to the line item for Right of Way 
Acquisition. 
 
Any bridge span length of 70 feet or less shall be cored slab unless otherwise specified therein. 
Any bridge span length greater than 70 feet up to 100 feet shall be box beams. If during the course 
of the design, the Design-Build Team demonstrates to the Department’s satisfaction that a bridge 
span must be revised to a length in excess of 70 feet, such that a cored slab design will not suffice, 
then adjustment will be made to the partial payments made to Design-Build Team per the unit 
price bid for linear feet of Bridge Length. In addition, the provisions of Article 104-7 of the 
Standard Specifications will apply as to the change from a cored slab superstructure to the final 
design superstructure type. 
 
The Structure Scope of Work does not specify a size of superstructure (e.g. 33” deep box beam) 
or foundation pile size (e.g. 12 x 53); instead the determination of these sizes is the responsibility 
of the  
 
 
Design-Build Team. No additional compensation will be provided for any increase in specific size 
of superstructure or foundation type. However, if during the course of the design or permitting 
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phase, the Design-Build Team demonstrates to the Department’s satisfaction that the foundation 
type (e.g. steel piles or drilled piers) or superstructure type (e.g. box beams) as specified in the 
Structures Scope of Work will not be adequate, then the provisions of Article 104-7 of the Standard 
Specifications will apply. 
 
If during the course of the design or permitting phase, the Design-Build Team proposes a more 
economical foundation type or superstructure type from those specified in the Structures Scope of 
Work, then the provisions of Article 104-12 of the Standard Specifications will apply. 
 
In the event, that the width of superstructure specified in the Structures Scope of Work is 
inadequate, as demonstrated through the pertinent approved design submittals, then provisions of 
Article 104-7 of the Standard Specifications will apply. In such case, the unit contract price bid 
per Each for End Bents will be prorated based on the difference in length of cap needed for the 
bridge width stated herein and the final design bridge width. If the Design-Build Team 
demonstrates to the Department’s satisfaction that the extra bridge width requires an additional 
pile, then the payment quantity for Foundation Length will be prorated based on the number of 
piles needed for the bridge width stated herein and that for final design bridge width. The payment 
quantity for Linear Feet of Bridge Length will be prorated by multiplying the payment quantity 
provided in the Itemized Proposal Sheet by the ratio of the final design bridge width divided by 
the bridge width specified herein. No additional compensation for the lump sum item Design and 
Construction of Bridges will be provided for additional bridge width. 
 
If during the course of the design, the Design-Build Team determines that the existing roadway 
grade must be raised by more than 1'-6" to accommodate other contract requirements, then the 
provisions of Article 104-7 of the Standard Specifications will apply to the work items covered by 
the Design and Construction of Bridges line item to the extent needed beyond the 1'-6" grade 
change already accommodated in the lump sum price bid for Design and Construction of Bridges. 
 
 
DESIGN AND CONSTRUCTION ITEMIZATION 
(3-21-15) EDB 
 
Reference is made to the Measurement and Payment Project Special Provision and the pay item 
for Design and Construction of Bridges contained therein. Within 30 days after award of the 
contract, the Design-Build Team shall submit to the Engineer, an itemization of the anticipated 
costs associated with the work items contained in the amount bid for Design and Construction of 
Bridge. The itemization shall, at a minimum, break out the costs for design, other preconstruction 
services, the summation of all typical roadway pay items, and a breakdown of all typical bridge 
pay items. 

 
MOBILIZATION 

(1-16-24)  DB1 G15A 
 
Revise the Standard Specifications as follows: 
 
Page 8-1, Subarticle 800-2, MEASUREMENT AND PAYMENT 
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Delete this subarticle in its entirety and replace with the following: 
 
800-2  MEASUREMENT AND PAYMENT 
 
Five percent of the “Total Amount of Bid for Entire Project” shall be considered the lump sum 
amount for Mobilization. Partial payments for Mobilization will be made beginning with the first 
partial pay estimate paid on the contract. Payment will be made at the rate of 50 percent of the 
lump sum amount calculated for Mobilization. The remaining 50 percent will be paid with the 
second partial pay estimate paid on the contract. 
 
NO MAJOR CONTRACT ITEMS: 

(2-19-02) (Rev. 8-21-07) 104 SP1 G31 
 
None of the items included in this contract will be major items. 
 
NO SPECIALTY ITEMS: 

(7-1-95)(Rev. 1-16-24) 108-6 SP1 G34 
 
None of the items included in this contract will be specialty items (see Article 108-6 of the 
Standard Specifications). 
 
SUBMITTAL OF QUANTITIES, FUEL BASE INDEX PRICE AND OPT-OUT OPTION 

(9-19-22) DB1 G43 
 
(A) Submittal of Quantities 
 
Submit quantities on the Fuel Usage Factor Chart and Estimate of Quantities sheet, located in 
the back of this RFP, following the Itemized Proposal Sheet. 
 
The Design-Build Team shall prepare an Estimate of Quantities that will be incorporating into 
the completed project and upon which the Price Proposal was based. The quantity breakdown 
shall include all items of work that appear in the Fuel Usage Factor Chart and Estimate of 
Quantities sheet. Only those items of work which are specifically noted in the Fuel Usage Factor 
Chart and Estimate of Quantities sheet will be subject to fuel price adjustments. The quantity 
estimate submitted shall be the final total quantity limit for which fuel price adjustments will be 
made for each item, regardless of Supplemental Agreements. 
 
Submittal - The submittal shall be signed and dated by an officer of the Design-Build Team. 
The information shall be copied and submitted in a separate sealed package with the outer 
wrapping clearly marked “Fuel Price Adjustment” and shall be delivered at the same time and 
location as the Technical Proposal. The original shall be submitted in the Price Proposal. 
 
Trade Secret - Information submitted on the Fuel Usage Factor Chart and Estimate of 
Quantities sheet will be considered “Trade Secret” in accordance with the requirements of G.S. 
66-152(3) until such time as the Price Proposal is opened.  
 
(B) Base Index Price 
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The Design-Build Team’s Estimate of Quantities will be used on the various partial payment 
estimates to determine fuel price adjustments. The Design-Build Team shall submit a payment 
request for quantities of work completed based on the work completed for that estimate period. 
The quantities requested for partial payment shall be reflective of the work actually 
accomplished for the specified period. The Design-Build Team shall certify that the quantities 
are reasonable for the specified period. The base index price for DIESEL #2 FUEL is $ 2.3274 
per gallon. 
 
(C) Opt Out of Fuel Price Adjustment 
 
If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, a 
quantity of zero shall be entered for all quantities in the Fuel Usage Factor Chart and Estimate 
of Quantities sheet and the declination box shall be checked. Failure to complete this form will 
mean that the Design-Build Team is declining the Fuel Price Adjustments for this project.  
 
(D) Change Option  
 
The proposer will not be permitted to change the option after the copy of the Fuel Usage Factor 
Chart and Estimate of Quantities sheet is submitted with the Technical Proposal. 
 
(E) Fuel Usage Factor for Asphalt Line Items  
 
 If the Design-Build Team elects to pursue reimbursement for Fuel Price Adjustments, the 
Design-Build Team shall select either the 0.90 or 2.90 Fuel Usage Factor for each individual 
asphalt line item by marking the appropriate Factor on the Fuel Usage Factor Chart. If the 
Design-Build Team does not mark either Fuel Usage Factor or marks both Fuel Usage Factors 
for an asphalt line item, the 2.90 Fuel Usage Factor shall be used for that asphalt line item. 
 
(F) Failure to Submit  
 
Failure to submit the completed Fuel Usage Factor Chart and Estimate of Quantities sheet 
separately with the Technical Proposal and in the Price Proposal will result in the Technical and 
Price Proposal being considered irregular by the Department and the Technical and Price 
Proposal may be rejected. 
 
INDIVIDUAL MEETINGS WITH PROPOSERS 

(9-1-11) DB1 G048 
 
The Department will provide one Question and Answer Session, which includes Hydraulic, 
Environmental & Geotechnical questions, to meet with each proposer individually to specifically 
address questions regarding the draft Requests for Proposals. 
 
CONFIDENTIAL QUESTIONS  

(1-5-07) DB1 G56B 
 
The Design-Build Team will be permitted to ask confidential questions of the Department, which 
neither the question nor answer will be shared with other proposing Design-Build Teams. For the 
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purpose of this provision, “confidential question” shall be defined as a private inquiry containing 
information whose disclosure could alert others to certain details of doing business in a particular 
manner. The Department will determine if the question is considered a confidential question. 
 
Confidential questions arising prior to issuance of the Final Request for Proposals will be 
allowed during the industry review of the draft RFPs with the individual Design-Build Teams. 
 
The Department will answer the confidential question verbally at the meeting, if possible. If not 
answered verbally during the meeting, the Department will answer the confidential question by 
subtle changes in the Final Request for Proposals, which will clarify the scope by either allowing 
or disallowing the request. The revision will be made in such a manner as to not disclose the 
confidential question. 
 
I. After issuance of the Final Request for Proposals, confidential questions may be asked by 

requesting a meeting with the Division Contract Engineer via e-mail, 
belmore@ncdot.gov. The request shall be in writing and provide sufficient detail to 
evaluate the magnitude of the request. Questions shall be of such magnitude as to warrant 
a special meeting. Minor questions will not be acknowledged or answered.  

 
After evaluation, the Division Proposal Engineer will respond to the question in writing to the 
Design-Build Team only and / or through subtle changes in the Final RFP, as reflected in an 
Addendum, which will clarify the scope by either allowing or disallowing the request. To the 
greatest extend possible, the revision will be made in such a manner as to not disclose the 
confidential question. Other Design-Build Teams will not be notified of the question or answer. 
 
If the Design-Build Team includes work based on the confidential questions and answers, the 
work shall be included and discussed in the Technical Proposal. The Technical Proposal 
evaluations will be based solely on the evaluation criteria defined elsewhere in this RFP, 
regardless of the inclusion or absence of work based on the confidential questions and answers.  
 
VALUE ANALYSIS 
(9-1-11) EDB1 G57 
 
Value Engineering Proposals, as specified in Article 104-12 of the 2024  Standard Specifications 
for Roads and Structures, and as modified in the Standard Special Provision entitled “Value 
Engineering Proposals” will be accepted. Only proposals, which alter the requirements of the 
RFP issued by the Department, will be considered as Value Engineering Proposals. 
 
To minimize re-design efforts and costs, the Design-Build Team is encouraged to submit 
Preliminary Value Engineering Proposals that provide an estimate of cost or time savings, span 
layout, span lengths, foundation types, or other such general information and how they differ 
from that specified in this RFP. Therefore, full design packages for the proposed structure and 
that for the structure specified in this RFP are not required, but enough detail should be provided 
to clearly show the cost of both options (excluding design cost). 
 
The $10,000 threshold for consideration of a Value Engineering Proposal, as specified in Article 
104-12 applies. 
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Value Engineering Proposals will not be required or allowed for the sole purposes of reducing 
the depth of foundations or to shorten the bridge length unless a change to the foundation type 
(drilled piers versus piles) or a change to the superstructure type is proposed and accepted. 
Instead, such reduction  
 
 
in foundation depth or bridge length will result in an adjustment in partial payments to the 
Design-Build Team in accordance with the Project Special Provision entitled “Measurement and 
Payment.” However, as an incentive to the Design-Build Team to provide an economical 
structural design, the Design-Build Team will be paid a lump sum of 15% of the total partial 
payment adjustment attributable to the reduced pay item quantities for Foundation Depth and/or 
Bridge Length, as applicable. Said lump sum payment will be made upon approval of all design 
submittals, and receipt of all permits and FEMA compliance for a given bridge site. The 15% 
incentive will not apply to a bridge if the total partial payment adjustments noted above for that 
bridge are less than $5,000.00. 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08)(Rev. 7-16-24) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
DISADVANTAGED BUSINESS ENTERPRISE (DIVISIONS): 

(10-16-07)(Rev. 5-9-24) 102-15(J) SP1 G62 
 
Description 
 
The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in 
whole or in part with Federal funds.  This provision is guided by 49 CFR Part 26. 
 

2025 (7/01/24 - 6/30/25) 30% of Total Amount Bid 
2026 (7/01/25 - 6/30/26) 70% of Total Amount Bid 



DK00416     G-11 Ashe County 

 

 
 
 

Definitions 
 
Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to 
meet the DBE goal.  No submittal of a Letter of Intent is required. 
 
Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet 
the DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for 
a previously committed DBE firm. 
 
Contract Goal Requirement - The approved DBE participation at time of award, but not greater 
than the advertised contract goal. 
 
DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed DBE subcontractor(s). 
 
Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Goal Confirmation Letter - Written documentation from the Department to the proposer 
confirming the Design-Build Team’s approved, committed DBE participation along with a listing 
of the committed DBE firms. 
 
Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 
that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 
makes minor modifications to the materials, supplies, articles, or equipment is not a manufacturer. 
 
Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of business.  
A regular dealer engages in, as its principal business and in its own name, the purchase and sale 
or lease of the products in question.  A regular dealer in such bulk items as steel, concrete or 
concrete products, gravel, stone, asphalt and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Any supplement of regular 
dealers’ own distribution equipment shall be by a long-term operating lease and not on an ad hoc 
or contract-by-contract basis. 
 
Distributor – A firm that engages in the regular sale or lease of the items specified by the contract. 
A distributor assumes responsibility for the items it purchases once they leave the point of origin 
(e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by the carrier’s 
insurance. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) DBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for DBE certification, such that an applicant 
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is required to apply only once for a DBE certification that will be honored by all recipients of 
USDOT funds in the state and not limited to the Department of Transportation only.  The 
Certification Program is in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
Forms and Websites Referenced in this Provision 
 
DBE Payment Tracking System - On-line system in which the Design-Build Team enters the 
payments made to DBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
DBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%20Instructions.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Noti
fication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
DBE for the estimated amount (based on quantities and unit prices) listed at the time the Price 
Proposal is submitted. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that 
will meet this DBE goal contained elsewhere in this RFP.  
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20D
BE%20Subcontractors%20(Federal).docx 
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20DBE%20Subcontractors%20(Federal).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20DBE%20Subcontractors%20(Federal).docx
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Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where DBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary counting 
determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 
or 40 percent credit, respectively of the cost of materials or supplies based on its demonstrated 
capacity and intent to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 
under the contract at issue. A Contractor will submit the completed form with the Letter of Intent. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De
aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 
DBE Goal 
 
The following DBE goal for participation by Disadvantaged Business Enterprises is established 
for this contract: 
 
Disadvantaged Business Enterprises 4.0% 
 
(A) If the DBE goal is more than zero, the Design-Build Team shall exercise all necessary and 

reasonable steps to ensure that DBEs participate in at least the percent of the contract as 
set forth above as the DBE goal. 

 
(B) If the DBE goal is zero, the Design-Build Team shall make an effort to recruit and use 

DBEs during the performance of the contract. Any DBE participation obtained shall be 
reported to the Department. 

 
This goal is to be met through utilization of highway construction contractors and / or right of way 
acquisition firms. Utilization of DBE firms performing design, other preconstruction services, or 
Construction Engineering and Inspection are not included in this goal. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the 
Directory as DBE certified shall be used to meet the DBE goal. The Directory can be found at the 
following link.  
 

https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://www.ebs.nc.gov/VendorDirectory/default.html


DK00416     G-14 Ashe County 

 

 
 
 

Listing of DBE Subcontractors 
 
At the time the Price Proposal is submitted, Proposers shall submit all DBE participation that they 
anticipate to use during the life of the contract. Only those identified to meet the DBE goal will be 
considered committed, even though the listing shall include both committed DBE subcontractors 
and additional DBE subcontractors. Additional DBE subcontractor participation submitted at the 
time the Price Proposal is submitted will be used toward the Department’s overall race-neutral 
goal. Only those firms with current DBE certification at the time of Price Proposal opening will 
be acceptable for listing in the Proposer’s submittal of DBE participation. The Design-Build Team 
shall indicate the following required information: 
 
(1) If the DBE goal is more than zero, 
 

(a) Proposers, at the time the Price Proposal is submitted, shall submit a listing of DBE 
participation, including the names and addresses on Listing of DBE Subcontractors 
contained elsewhere in the contract documents in order for the Price Proposal to be 
considered responsive. Proposers shall indicate the total dollar value of the DBE 
participation for the contract. 

 
(b) If Proposers have no DBE participation, they shall indicate this on the Listing of 

DBE Subcontractors by entering the word “None” or the number “0.” This form 
shall be completed in its entirety. Blank forms will not be deemed to represent 
zero participation. Price Proposals submitted that do not have DBE participation 
indicated on the appropriate form will not be read publicly during the opening of 
the Price Proposals. The Department will not consider these Price Proposals for 
award and the proposal will be rejected. 

 
(c) The Proposer shall be responsible for ensuring that the DBE is certified at the time 

the Price Proposal is submitted by checking the Directory of Transportation Firms. 
If the firm is not certified at the time of the opening of the Price Proposals, that 
DBE’s participation will not count towards achieving the corresponding goal. 

 
(2) If the DBE goal is zero, entries on the Listing of DBE Subcontractors are not required for 

the zero goal, however any DBE participation that is achieved during the project shall be 
reported in accordance with requirements contained elsewhere in this special provision. 

 
DBE Prime Contractor 
 
When a certified DBE firm proposes on a contract that contains a DBE goal, the DBE firm is 
responsible for meeting the goal or making good faith efforts to meet the goal, just like any other 
proposer. In most cases, a DBE proposer on a contract will meet the DBE goal by virtue of the 
work it performs on the contract with its own forces. However, all the work that is performed by 
the DBE proposer and any other DBE subcontractors will count toward the DBE goal. The DBE 
proposer shall list itself along with any DBE subcontractors, if any, in order to receive credit 
toward the DBE goal. 
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For example, if the DBE goal is 45.0% and the DBE proposer will only perform 40.0% of the 
contract work, the prime will list itself at 40.0%, and the additional 5.0% shall be obtained through 
additional DBE participation with DBE subcontractors or documented through a good faith effort. 
 
DBE Prime Contractors shall also follow Sections A and B listed under Listing of 
DBE Subcontractor just as a non-DBE proposer would. 
 
Written Documentation - Letter of Intent 
 
The Proposer shall submit written documentation for each DBE that will be used to meet the 
DBE goal of the contract, indicating the Proposer’s commitment to use the DBE in the contract. 
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the State Contractor Utilization Engineer or 
at DBE@ncdot.gov no later than 10:00 a.m. on the sixth calendar day following opening of Price 
Proposals, unless the sixth day falls on an official state holiday. In that situation, it is due in the 
office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
If the Proposer fails to submit the Letter of Intent from each committed DBE to be used toward 
the DBE goal, or if the form is incomplete (e.g., both signatures are not present), the 
DBE participation will not count toward meeting the DBE goal. If the lack of this participation 
drops the commitment below the DBE goal, the Design-Build Team shall submit evidence of good 
faith efforts, completed in its entirety, to the State Contractor Utilization Engineer or 
DBE@ncdot.gov no later than 10:00 a.m. on the eighth calendar day following opening of the 
Price Proposals, unless the eighth day falls on an official state holiday. In that situation, it is due 
in the office of the State Contractor Utilization Engineer no later than 10:00 a.m. on the next 
official state business day. 
 
Submission of Good Faith Effort 
 
If the Proposer fails to meet or exceed the DBE goal the Proposer with the apparent adjusted low 
price shall submit to the Department documentation of adequate good faith efforts made to reach 
the DBE goal. 
 
A hard copy and an electronic copy of this information shall be received in the office of the 
State Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 
calendar day following opening of the Price Proposals unless the sixth day falls on an official state 
holiday. In that situation, it is due in the office of the State Contractor Utilization Engineer no later 
than 10:00 a.m. on the next official state business day. If the Design-Build Team cannot send the 
information electronically, then one complete set and five copies of this information shall be 
received under the same time constraints above. 
 
Note: Where the information submitted includes repetitious solicitation letters, it will be acceptable 
to submit a representative letter along with a distribution list of the firms that were solicited. 
Documentation of DBE quotations shall be a part of the good faith effort submittal. This 
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documentation may include written subcontractor quotations, telephone log notations of verbal 
quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 
 
Adequate good faith efforts mean that the Proposer took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient DBE participation. Adequate good faith efforts also mean that the 
Proposer actively and aggressively sought DBE participation. Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
Proposer has made. Listed below are examples of the types of actions a proposer will take in 
making a good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor 
is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified DBEs who have the 
capability to perform the work of the contract. The Proposer must solicit this interest within 
at least ten days prior to the opening of the Price Proposals to allow the DBEs to respond 
to the solicitation. Solicitation shall provide the opportunity to DBEs within the Division 
and surrounding Divisions where the project is located. The Proposer must determine with 
certainty if the DBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood 

that the DBE goals will be achieved.  
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate DBE participation, even when the Prime Contractor might otherwise 
prefer to perform these work items with its own forces.  

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

contract DBE goal when the work to be sublet includes potential for DBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to 
a solicitation. 

 
(D)     (1)  Negotiating in good faith with interested DBEs. It is the Proposer’s responsibility 

to make a portion of the work available to DBE subcontractors and suppliers and 
to select those portions of the work or material needs consistent with the available 
DBE subcontractors and suppliers, to facilitate DBE participation. Evidence of 
such negotiation includes the names, addresses, and telephone numbers of DBEs 
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that were considered; a description of the information provided regarding the plans 
and specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for DBEs to perform the work. 

 
(2) A proposer using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration. 
However, the fact that there may be some additional costs involved in finding and 
using DBEs is not in itself sufficient reason for a proposer’s failure to meet the 
contract DBE goal, as long as such costs are reasonable. Also, the ability or desire 
of a Prime Contractor to perform the work of a contract with its own organization 
does not relieve the Proposer of the responsibility to make good faith efforts. 
Proposing Design-Build Teams are not, however, required to accept higher quotes 
from DBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities. The Proposer’s standing within its industry, membership 
in specific groups, organizations, or associates and political or social affiliations 
(for example, union vs. non-union employee status) are not legitimate causes for the 
rejection or non-solicitation of bids in the Proposer’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or proposer. 
 
(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority / women community organizations; 

minority / women contractors’ groups; Federal, State, and local minority / women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of DBEs. Contact within seven days from the 
Price Proposals opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the Proposer’s inability to get DBE quotes. 

 
(I) Any other evidence that the Proposer submits which shows that the Proposer has made 

reasonable good faith efforts to meet the DBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the Proposer’s documentation reflects a clear and realistic plan for 
achieving the DBE goal. 

 
(2) The Proposer’s past performance in meeting the DBE goals. 

 
(3) The performance of other proposers in meeting the DBE goal. For example, when 

the Proposer with the apparent adjusted low price fails to meet the DBE goal, but 
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others meet it, you may reasonably raise the question of whether, with additional 
reasonable efforts the Proposer with the apparent adjusted low price could have met 
the goal. If the Proposer with the apparent adjusted low price fails to meet the DBE 
goal, but meets or exceeds the average DBE participation obtained by other 
proposers, the Department may view this, in conjunction with other factors, as 
evidence of the Proposer with the apparent adjusted low price having made a good 
faith effort. 

 
If the Department does not award the contract to the Proposer with the apparent adjusted low price, 
the Department reserves the right to award the contract to the Proposer with the next apparent 
adjusted low price that can satisfy the Department that the DBE goal can be met or that an adequate 
good faith effort has been made to meet the DBE goal. 
 
Non-Good Faith Appeal 
 
The State Prequalification Engineer will notify the Design-Build Team verbally and in writing of 
non-good faith. A Design-Build Team may appeal a determination of non-good faith made by the 
Goal Compliance Committee. If a Design-Build Team wishes to appeal the determination made 
by the Committee, they shall provide written notification to the State Prequalification Engineer or 
at DBE@ncdot.gov. The appeal shall be made within two business days of notification of the 
determination of non-good faith. 
 
Counting DBE Participation Toward Meeting DBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed DBE will be counted toward the 
contract goal requirement. The total dollar value of participation by a committed DBE will 
be based upon the value of work actually performed by the DBE and the actual payments 
to DBE firms by the Design-Build Team. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting DBE participation for 
services or purchases that involves the use of a joint check. Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall 
be in accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A DBE may enter into subcontracts. Work that a DBE subcontracts to another DBE firm 
may be counted toward the contract goal requirement. Work that a DBE subcontracts to a 
non-DBE firm does not count toward the contract goal requirement. If a DBE contractor 
or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed 
that the DBE is not performing a commercially useful function. The DBE may present 
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evidence to rebut this presumption to the Department. The Department's decision on the 
rebuttal of this presumption is subject to review by the Federal Highway Administration 
but is not administratively appealable to USDOT. 

 
(D) Joint Venture 
 

When a DBE performs as a participant in a joint venture, the Design-Build Team may 
count toward its contract goal requirement a portion of the total value of participation with 
the DBE in the joint venture, that portion of the total dollar value being a distinct clearly 
defined portion of work that the DBE performs with its forces. 

 
(E) Suppliers 
 

A Design-Build Team may count toward its DBE requirement 60.0 percent of its 
expenditures for materials and supplies required to complete the contract and obtained from 
a DBE regular dealer and 100.0 percent of such expenditures from a DBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A Design-Build Team may count toward its DBE requirement the following expenditures 
to DBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a DBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing 
bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site 
(but not the cost of the materials and supplies themselves), provided the fees are 
determined to be reasonable and not excessive as compared with fees customarily 
allowed for similar services. 

 
Commercially Useful Function 
 
(A) DBE Utilization 
 

The Design-Build Team may count toward its contract goal requirement only expenditures 
to DBEs that perform a commercially useful function in the work of a contract. 
A DBE performs a commercially useful function when it is responsible for execution of 
the work of the contract and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved. To perform a commercially useful function, 
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the DBE shall also be responsible with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material and 
installing (where applicable) and paying for the material itself. To determine whether a 
DBE is performing a commercially useful function, the Department will evaluate the 
amount of work subcontracted, industry practices, whether the amount the firm is to be 
paid under the contract is commensurate with the work it is actually performing and the 
DBE credit claimed for its performance of the work, and any other relevant factors. 

 
(B) DBE Utilization in Trucking 
 

The following factors will be used to determine if a DBE trucking firm is performing 
a commercially useful function: 

 
(1) The DBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 
shall not be a contrived arrangement for the purpose of meeting DBE goals. 

 
(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The DBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE. The DBE who subcontracts work to 
another DBE receives credit for the total value of the transportation services the 
subcontracted DBE provides on the contract. 

 
(5) The DBE may also subcontract the work to a non-DBE firm, including from 

an owner-operator. The DBE who subcontracts the work to a non-DBE is entitled 
to credit for the total value of transportation services provided by the  
non-DBE subcontractor not to exceed the value of transportation services provided 
by DBE-owned trucks on the contract. Additional participation by  
non-DBE subcontractors receives credit only for the fee or commission it receives 
as a result of the subcontract arrangement. The value of services performed under 
subcontract agreements between the DBE and the Design-Build Team will not 
count towards the DBE contract requirement. 

 
(6) A DBE may lease truck(s) from an established equipment leasing business open to 

the general public. The lease must indicate that the DBE has exclusive use of and 
control over the truck. This requirement does not preclude the leased truck from 
working for others during the term of the lease with the consent of the DBE, so long 
as the lease gives the DBE absolute priority for use of the leased truck. This type 
of lease may count toward the DBE’s credit as long as the driver is under the DBE’s 
payroll. 
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(7) Subcontracted / leased trucks shall clearly display on the dashboard the name of the 
DBE that they are subcontracted / leased to and their own company name if it is not 
identified on the truck itself. Magnetic door signs are not permitted. 

 
DBE Replacement 
 
When a Design-Build Team has relied on a commitment to a DBE subcontractor (or an approved 
substitute DBE subcontractor) to meet all or part of a contract goal requirement, the Design-Build 
Team shall not  
 
terminate the DBE for convenience. This includes, but is not limited to, instances in which the 
Design-Build Team seeks to perform the work of the terminated subcontractor with another DBE 
subcontractor, a non-DBE subcontractor, or with the Contractor’s own forces or those of an 
affiliate.  
 
The Design-Build Team must give notice in writing both by certified mail and e-mail to the DBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and / or substitute, 
and the reason for the request. The Design-Build Team must give the DBE subcontractor five (5) 
business days to respond to the Design-Build Team’s notice of intent to request termination and / 
or substitution. If the DBE subcontractor objects to the intended termination / substitution, the 
DBE, within five (5) business days, must advise the Design-Build Team and the Department of 
the reasons why the action should not be approved. The five-day notice period shall begin on the 
next business day after written notice is provided to the DBE subcontractor. 
 
A committed DBE subcontractor may only be terminated after receiving the Department’s written 
approval based upon a finding of good cause for the proposed termination and / or substitution. 
For purposes of this section, good cause shall include the following circumstances: 
 

(a) The listed DBE subcontractor fails or refuses to execute a written contract. 
 

(b) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in a 
way consistent with normal industry standards. Provided, however, that good cause does 
not exist if the failure or refusal of the DBE subcontractor to perform its work on the 
subcontract results from the bad faith or discriminatory action of the Prime Contractor. 

 
(c) The listed DBE subcontractor fails or refuses to meet the Prime Contractor’s reasonable, 

nondiscriminatory bond requirements. 
 

(d) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness. 

 
(e) The listed DBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 1,200 or 
applicable state law. 

 
(f) The listed DBE subcontractor is not a responsible contractor. 
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(g) The listed DBE voluntarily withdraws from the project and provides written notice of 

withdrawal. 
 

(h) The listed DBE is ineligible to receive DBE credit for the type of work required. 
 

(i) A DBE owner dies or becomes disabled with the result that the listed DBE contractor is 
unable to complete its work on the contract. 

 
(j) Other documented good cause that compels the termination of the DBE subcontractor. 

Provided, that good cause does not exist if the Prime Contractor seeks to terminate a DBE 
it relied upon to obtain the contract so that the Prime Contractor can self-perform the work 
for which the DBE contractor was engaged or so that the Prime Contractor can substitute 
another DBE or non-DBE contractor after contract award. 

 
 
The Design-Build Team shall comply with the following for replacement of a committed DBE: 
 
(A) Performance Related Replacement 
 

When a committed DBE is terminated for good cause as stated above, an additional DBE 
that was submitted at the time the Price Proposal was submitted may be used to fulfill the 
DBE commitment. A good faith effort will only be required for removing a committed 
DBE if there were no additional DBEs submitted at the time the Price Proposal was 
submitted to cover the same amount of work as  
 
the DBE that was terminated. 

 
If a replacement DBE is not found that can perform at least the same amount of work as 
the terminated DBE, the Design-Build Team shall submit a good faith effort documenting 
the steps taken. Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to DBEs that their interest is solicited in contracting 

the work defaulted by the previous DBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of DBEs who were 

contacted. 
(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why DBE quotes were not accepted. 
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(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or 
insurance required by the Design-Build Team. 

 
(B) Decertification Replacement 
 

(1) When a committed DBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Design-Build Team to solicit replacement 
DBE participation equal to the remaining work to be performed by the decertified 
firm. The participation equal to the remaining work performed by the decertified 
firm will count toward the contract goal requirement. 

 
(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Design-Build 
Team shall take all necessary and reasonable steps to replace the DBE 
subcontractor with another DBE subcontractor to perform at least the same amount 
of work to meet the DBE goal requirement. If a DBE firm is not found to do the 
same amount of work, a good faith effort must be submitted to NCDOT  
(See A herein for required documentation). 

 
(3) Exception: If the DBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract, the Department will not 
require the Design-Build Team to solicit replacement DBE participation equal to 
the remaining work to be performed by the decertified firm. The participation equal 
to the remaining work performed  
by the decertified firm will count toward the contract goal requirement and 
Department’s overall race-neutral goals. 

 
All requests for replacement of a committed DBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request). If the Prime Contractor or any affiliated 
companies within the Design-Build Team fails to follow this procedure they may be disqualified 
from further bidding for a period of up to six months. 

 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed DBE, the Design-Build Team will not be required to seek additional 
participation. When the Engineer makes changes that result in additional work to be performed by 
a DBE based upon the Design-Build Team’s commitment, the DBE shall participate in additional 
work to the same extent as the DBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Design-Build Team shall seek additional participation by DBEs unless 
otherwise approved by the Engineer. 
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When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed DBE, the 
Design-Build Team shall seek participation by DBEs unless otherwise approved by the Engineer. 
 
When the Design-Build Team requests changes in the work that result in the reduction or 
elimination of work that the Design-Build Team committed to be performed by a DBE, the Design-
Build Team shall seek additional participation by DBEs equal to the reduced DBE participation 
caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a DBE subcontractor. The Department reserves the right to require copies of actual subcontract 
agreements involving DBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Design-Build Team shall 
submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to 
beginning construction on the project. The plan shall include the names of all trucking firms 
proposed for use, their certification type(s), the number of trucks owned by the firm, as well as the 
individual truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a DBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Design-Build Team 
shall furnish the Engineer a copy of the agreement. The documentation shall also indicate the 
percentage (60.0% or 100.0%) of expenditures claimed for DBE credit. 
 
Reporting Disadvantaged Business Enterprise Participation 
 
The Design-Build Team shall provide the Engineer with an accounting of payments made to all 
DBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given 
month by the end of the following month. Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved Prime Contractor or other affiliated companies within the Design-

Build Team from the prequalified bidders’ list or the removal of other entities from the 
approved subcontractors list. 

 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to DBEs, it shall be the Prime Contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
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Failure on the part of the Design-Build Team to submit the required information in the time frame 
specified may result in the disqualification of that Prime Contractor and any affiliate companies 
within the Design-Build Team from further bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that Prime Contractor or any affiliate companies 
within the Design-Build Team from being approved for work on future NCDOT projects until the 
required information is submitted. 

 
Design-Build Teams reporting transportation services provided by non-DBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 

 
The Design-Build Team shall report the accounting of payments through the Department’s 
DBE Payment Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the Standard 
Specifications may be cause to disqualify the Prime Contractor or any affiliated companies within 
the Design-Build Team from further bidding for a specified length of time. 

 
 
CERTIFICATION FOR FEDERAL-AID CONTRACTS: 

(3-21-90)  SP1 G85 
 
The Proposer certifies, by signing and submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

 
(B) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure 
Form to Report Lobbying, in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
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or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and 
not more than $100,000 for each such failure. 
 
The Proposer also agrees by submitting his or her bid or proposal that he or she shall require that 
the language of this certification be included in all lower tier subcontracts, which exceed $100,000 
and that all such subrecipients shall certify and disclose accordingly. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 
Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 
Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 
for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 
operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 
the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 
Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved 
by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
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These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 

(11-22-94) 108-5 SP1 G100 
 
To report bid rigging activities call:     1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the hotline to report such 
activities. 
 
The hotline is part of the DOT's continuing effort to identify and investigate highway construction 
contract fraud and abuse is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 
 
SUBSURFACE INFORMATION  

(10-2-20)(11-14-24) DB1 G112C 
 
Any available subsurface information gained through ongoing geotechnical investigations will be 
provided to the Design-Build teams as it is received. The Design-Build Team shall be responsible 
for additional investigations and for verifying the accuracy of the subsurface information supplied 
by the Department. 
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BID DOCUMENTATION 
 (7-31-12) (Rev. 8-20-24) DB1 G142 

 
General 
 
The successful Design-Build Team shall submit the original, unaltered bid documentation or a 
certified copy of the original, unaltered bid documentation used to prepare the Price Proposal for 
this contract to the Department within ten days after receipt of notice of award of contract. Such 
documentation shall be placed in escrow with a banking institution or other bonded document 
storage facility selected by the Department. 
 
The Department will not execute the contract until the original, unaltered bid documentation or a 
certified copy of the original, unaltered bid documentation has been received by the Department. 
 
Terms 
 
Bid Documentation - Bid Documentation shall mean all written information, working papers, 
computer printouts, electronic media, charts, and all other data compilations which contain or 
reflect information, data, and calculations used by the Proposer in the preparation of the Price 
Proposal. The term bid documentation includes, but is not limited to, Design-Build Team 
equipment rates, Design-Build Team overhead rates, labor rates, efficiency or productivity factors, 
arithmetical calculations, and quotations from subcontractors and material suppliers to the extent 
that such rates and quotations were used by the Proposer in formulating and determining the Price 
Proposal. The term bid documentation also includes any manuals, which are standard to the 
industry used by the Proposer in determining the Price Proposal. Such manuals may be included 
in the bid documentation by reference. Such reference shall include the name and date of the 
publication and the publisher. Bid Documentation does not include bid documents provided by the 
Department for use by the Proposer in bidding on this project. The Bid Documentation can be in 
the form of electronic submittal (i.e. thumb drive) or paper. If the Bidder elects to submit the Bid 
Documentation in electronic format, the Department requires a backup submittal (i.e. a second 
thumb drive) in case one is corrupted.  
 
Design-Build Team’s Representative - Officer of the Prime Contractor’s company; if not an 
officer, the Contractor shall supply a letter signed and notarized by an officer of the Prime 
Contractor’s company, granting permission for the representative to sign the escrow agreement on 
behalf of the Prime Contractor. 
 
Escrow Agent - Officer of the select banking institution or other bonded document storage facility 
authorized to receive and release bid documentation. 
 
Escrow Agreement Information 
 
A draft copy of the Escrow Agreement will be mailed to the Proposer after the notice of award for 
informational purposes. The Proposer and Department will sign the actual Escrow Agreement at 
the time the bid documentation is delivered to the Escrow Agent. 
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Failure to Provide Bid Documentation 
 
The Proposer’s failure to provide the original, unaltered bid documentation or a certified copy of 
the original, unaltered bid documentation within 14 days after the notice of award is received by 
him may be just cause for rescinding the award of the contract and may result in the removal of 
the Proposer from the Department’s list of qualified bidders for a period of up to 180 days. Award 
may then be made to the Proposer with the next lowest adjusted price or the work may be 
readvertised and constructed under the contract or otherwise, as the Department may decide. 
 
Submittal of Bid Documentation 
 
(A) Appointment - Email specs@ncdot.gov or call 919.707.6900 to schedule an appointment. 
 
(B) Delivery - A representative of the Bidder shall deliver the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation to the 
Department, in a container suitable for sealing, within ten days after the notice of award is 
received.  

 
(C) Packaging - The container shall be no larger than 15.5 inches in length by 12 inches wide 

by 11 inches high and shall be water resistant. The container shall be clearly marked on the 
face and the back of the container with the following information: Bid Documentation, 
Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract Number, TIP 
Number if applicable, and County. 

 
Affidavit 
 
Bid documentation will be considered a certified copy if the proposer includes an affidavit stating 
that the enclosed documentation is an EXACT copy of the original documentation used by the 
Proposer to determine the bid for this project. The affidavit shall also list each bid document with 
sufficient specificity so a comparison may be made between the list and the bid documentation to 
ensure that all of the bid documentation listed in the affidavit has been enclosed for escrow. The 
affidavit shall attest that the affiant has personally examined the bid documentation, that the 
affidavit lists all of the documents used by the proposer to determine the bid for this project, and 
that all bid documentation has been included. The affidavit shall be signed by a chief officer of the 
company, have the person’s name and title typed below the signature, and the signature shall be 
notarized at the bottom of the affidavit. 
 
Verification 
 
Upon delivery of the bid documentation, the State Contract Officer acting directly or through a 
duly authorized representative and the Design-Build Team's representative will verify the accuracy 
and completeness of the bid documentation compared to the affidavit. Should a discrepancy exist, 
the Design-Build Team's representative shall immediately furnish the State Contract Officer acting 
directly or through a duly authorized representative with any other needed bid documentation. The 
State Contract Officer acting directly or through a duly authorized representative upon determining 
that the bid documentation is complete will, in the presence of the Design-Build Team's 

mailto:specs@ncdot.gov
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representative, immediately place the complete bid documentation and affidavit in the container 
and seal it. Both parties will deliver the sealed container to the Escrow Agent for placement in a 
safety deposit box, vault, or other secure accommodation. 
 
Confidentiality of Bid Documentation 
 
The bid documentation and affidavit in escrow are, and will remain, the property of the Proposer. 
The Department has no interest in, or right to, the bid documentation and affidavit other than to 
verify the contents and legibility of the bid documentation unless the Design-Build Team gives 
written notice of intent to file a claim, files a written claim, files a written and verified claim, or 
initiates litigation against the Department. In the event of such written notice of intent to file a 
claim, filing of a written claim, filing a written and verified claim, or initiation of litigation against 
the Department, or receipt of a letter from the Design-Build Team authorizing release, the bid 
documentation and affidavit may become the property of the Department for use in considering 
any claim or in litigation as the Department may deem appropriate. 
 
Any portion or portions of the bid documentation designated by the Proposer as a trade secret at 
the time the bid documentation is delivered to the State Contract Officer acting directly or through 
a duly authorized representative shall be protected from disclosure as provided by G.S. 132-1.2. 
 
Duration and Use 
 
The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time 
the Prime Contractor receives the final estimate; or until such time as the Design-Build Team: 
 

(A) Gives written notice of intent to file a claim, 
(B) Files a written claim, 
(C) Files a written and verified claim, 
(D) Initiates litigation against the Department related to the contract; or 
(E) Authorizes in writing its release. 

 
Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written 
and verified claim, or the initiation of litigation by the Design-Build Team against the Department, 
or receipt of a letter from the Design-Build Team authorizing release, the Department may obtain 
the release and custody of the bid documentation. 
 
The Proposer certifies and agrees that the sealed container placed in escrow contains all of the bid 
documentation used to determine the Price Proposal and that no other bid documentation shall be 
relevant or material in litigation over claims brought by the Design-Build Team arising out of this 
contract. 
 
Release of Bid Documentation to the Contractor 
 
If the bid documentation remains in escrow 60 calendar days after the time the Design-Build Team 
receives the final estimate and the Design-Build Team has not filed a written claim, filed a written 
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and verified claim, or has not initiated litigation against the Department related to the contract, the 
Department will instruct the Escrow Agent to release the sealed container to the Prime Contractor. 
 
The Prime Contractor will be notified by certified letter from the Escrow Agent that the bid 
documentation will be released to the Prime Contractor. The Prime Contractor or his representative 
shall retrieve the bid documentation from the Escrow Agent within 30 days of the receipt of the 
certified letter. If the Prime Contractor does not receive the documents within 30 days of the receipt 
of the certified letter, the Department will contact the Prime Contractor to determine final 
dispersion of the bid documentation. 
 
Payment 
 
The cost of the escrow will be borne by the Department. There will be no separate payment for all 
costs of compilation of the data, container, or verification of the bid documentation. Payment at 
the various contract unit or lump sum prices in the contract will be full compensation for all such 
costs. 
 
TWELVE MONTH GUARANTEE 

(7-15-03) DB1 G145 

 
(A) The Design-Build Team shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 
twelve months following the date of final acceptance of the work at each bridge site for 
maintenance and shall replace such defective materials and workmanship without cost to the 
Department. The Design-Build Team will not be responsible for damage due to normal wear 
and tear, for negligence on the part of the Department, and / or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Design-Build Team shall be responsible for invoking the 
warranted repair work with the manufacturer. The Design-Build Team’s responsibility shall 
be limited to the term of the manufacturer’s guarantee. NCDOT would be afforded the same 
warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the Design-
Build Team would be wholly responsible for under the terms of the contract. Examples would 
include pavement structures, bridge components, and sign structures. This provision will not be 
used as a mechanism to force the Design-Build Team to return to the project to make repairs or 
perform additional work that the Department would normally compensate the Design- Build Team 
for. In addition, routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth 
shoulders,) are not parts of this guarantee. 
 
Appropriate provisions of the payment and / or performance bonds shall cover this guarantee for 
the project. In addition, failure on the part of the responsible entity(ies) of the Design-Build Team 
to perform guarantee work within the terms of this provision shall be just cause to remove the 
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responsible entity(ies) from the Department’s corresponding prequalified list. The Design- Build 
Team will be removed for a minimum of 6 months and will be reinstated only after all work has 
been corrected and the Design-Build Team requests reinstatement in writing. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
PERMANENT VEGETATION ESTABLISHMENT 

(6-11-15) (Rev. 1-16-24) 104 DB01 G160 
 
Establish permanent vegetation stands of the Long Term Stabilization mixtures identified in the 
Erosion and Sedimentation Control Scope of Work found elsewhere in this RFP. During the period 
between initial vegetation planting and final project acceptance, perform all work necessary to 
establish 80% coverage of permanent vegetation within the project limits, as well as, in borrow 
and waste pits. This work shall include erosion control device maintenance and installation, repair 
seeding and mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as 
directed. All work shall be performed in accordance with the Erosion and Sedimentation Control 
Scope of Work found elsewhere in this RFP and the applicable 
sections of the Standard Specifications. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Design-Build Team 
will be notified to remove the remaining erosion control devices that are no longer needed. The 
Design-Build Team shall be responsible for, and shall correct, any areas disturbed by operations 
performed in permanent vegetation establishment and the removal of temporary erosion control 
measures, whether occurring prior to or after placing traffic on the project. 
 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev. 10-15-24) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
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Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 
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(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
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Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 
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The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
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Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
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Measurement and Payment 
 
All work described within this provision and the role of Certified Erosion and Sediment 
Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer 
will be incidental to the project for which no direct compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE 

(1-22-13) (Rev. 1-16-24) DB1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Design-Build 
Team shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions. If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWR within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 
the Design-Build Team shall define the point at which the discharge enters into the State’s surface 
waters and the appropriate sampling locations. Sampling locations shall include points upstream 
and downstream from the point at which the discharge enters these waters. Upstream sampling 
location shall be located so that it is not influenced by backwater conditions and represents natural 
background conditions. Downstream sampling location shall be located at the point where 
complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur. Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the 
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functioning of a wetland. Visible sedimentation shall be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis. These results will be 
maintained in a log within the project records. Records will include, at a minimum, turbidity test 
results, time, date and name of sampler. Should the Department’s test results exceed those of the 
Design-Build Team’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Design-Build Team.  
 
To plan, design, construct, and maintain BMPs to address water quality standards, the Design-
Build Team shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available 
at the website noted below: 
 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf 

 
Tier I Methods include stilling basins which are standard compensatory BMPs. Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity 
standards. Tier II Methods are also noncompensatory and are options that may be needed for 
protection of rare or unique resources or where special environmental conditions exist at the site 
which have led to additional requirements being placed in the DWR’s 401 Certifications and 
approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation 
Plan’s Environmental Assessment for the specific site. Should the Design-Build Team exhaust all 
Tier I Methods on a site exclusive of rare or unique resources or special environmental conditions, 
Tier II Methods may be required by regulators on a case by case basis per supplemental agreement. 
 
The Design-Build Team may use cation exchange capacity (CEC) values from proposed site 
borings to plan and develop the Price Proposal for the project. CEC values exceeding  
15 milliequivalents per 100 grams of soil may indicate a high potential for turbidity and should be 
avoided when dewatering into surface water is proposed.  
 
No additional compensation for monitoring borrow pit discharge will be paid. 
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PROJECT SPECIAL PROVISIONS 
 

CLEARING AND GRUBBING - METHOD III: 
(4-6-06) (Rev. 3-19-24) 200 SP2 R02B 

 
Perform clearing on this project to the limits established by Method - III shown on Standard 
Drawing No. 200.03 of the Roadway Standard Drawings. Conventional clearing methods may be 
used except where permit drawings or conditions have been included in the proposal which require 
certain areas to be cleared by hand methods.   
 
 
CULVERT PIPE 
(7-1-19)(Rev. 1-16-24) 305, 310 DB3 R35 
 
Revise the Standard Specifications as follows: 

 
Page 3-5, Article 305-1 DESCRIPTION, Lines 12 - 14, replace with the following:  
 
Where shown in the plans developed by the Design-Build Team, the Design-Build Team may use 
reinforced concrete pipe, aluminum alloy pipe, aluminized corrugated steel pipe, galvanized 
corrugated steel pipe, HDPE pipe, polypropylene pipe, or PVC pipe in accordance with the 
following requirements. 
 
Page 3-5, Article 305-2 MATERIALS, add the following after Line 16: 
 

Item Section 
Galvanized Corrugated Steel Pipe 1032-1 

 
Page 3-6, Article 310-2 MATERIALS, add the following after Line 9: 
 

Item Section 
Galvanized Corrugated Steel Pipe 1032-3 

 
Page 3-6, Article 310-4 SIDE DRAIN PIPE, Lines 24 - 25, replace the first sentence of the 
second paragraph with the following: 
 
Where shown in the plans developed by the Design-Build Team, side drain pipe may be Class II, 
III, IV, or V reinforced concrete pipe, aluminized corrugated steel pipe, galvanized corrugated 
steel pipe, corrugated aluminum alloy pipe, polypropylene pipe, HDPE pipe or PVC pipe. 
 
DRAINAGE PIPE 

 (1-16-24) DB3 R36 
 
Description 
 
Where shown in the plans developed by the Design-Build Team, the Design-Build Team shall 
use Reinforced Concrete Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 
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Pipe, Welded Steel Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe 
(PVC Pipe) in accordance with the following requirements:  
 

• The appropriate Reinforced Concrete Pipe class and the appropriate gage thickness for 
Corrugated Aluminum Alloy Pipe Aluminized Corrugated Steel Pipe and Welded Steel 
Pipe shall be selected based on fill height. All pipe types shall be subject to the maximum 
and minimum fill height requirements as found on-line at the below: 

 
https://connect.ncdot.gov/resources/hydro/Pages/ 

NCDOT-Pipe-Material-Selection-Guide.aspx 
 

 
• Site specific conditions may limit a particular material beyond what is identified in this 

Project Special Provision. These conditions include, but are not limited to, abrasion, 
environmental, soil resistivity and pH, high ground water and special loading conditions. 
The Design-Build Team shall determine if additional restrictions are necessary. 

  
• See Drainage Pipe Standard Details and Material Selection Memo in the Design-

Build Master Directory to select correct pipe for projects. 
 
 

• For Regional and Sub-Regional Tiers Outside Counties of Article 310-2, use the 
following: 

 
• Slope drains shall be Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel 

Pipe, Corrugated Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC 
Pipe). 

 
• Transverse median drains and open-ended cross drains shall be 1) Reinforced Concrete 

Pipe, Corrugated Aluminum Alloy Pipe, Aluminized Corrugated Steel Pipe, Corrugated 
Polyethylene Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe), 2) the pipe is 
within a walled roadway section in which case the pipe shall meet the requirements of the 
Hydraulics Scope of Work found elsewhere in this RFP or 3) the pipe will be constructed 
using trenchless methods in which case the pipe shall be Welded Steel Pipe. 

 
• Storm drain system pipes shall be Reinforced Concrete Pipe, Corrugated Polyethylene 

Pipe (HDPE Pipe) or Polyvinyl-Chloride Pipe (PVC Pipe). 
 

 

https://connect.ncdot.gov/resources/hydro/Pages/
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BRIDGE APPROACH FILLS 
(1-16-18) (Rev. 1-16-24) 423 DB4 R02 

 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or part of bridge approach slabs.  Install outlets and grade bridge approach 
fills to drain water through and away from approach fills.  Install geotextiles to allow for possible 
future slab jacking and separate approach fills from embankment fills, natural ground and 
pavement sections as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps as required.  Construct bridge approach fills in 
accordance with the contract, accepted submittals and bridge approach fill Roadway Standard 
Drawings. 
 
Define bridge approach fill types as follows: 
 
Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway 
Standard Drawing  
 
No. 423.01; 
 
Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance 
with Roadway Standard Drawing No. 423.02; 
 
Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance 
with Roadway Standard Drawing No. 423.03 and 
 
Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE 
wall in accordance with Roadway Standard Drawing No. 423.04. 
 
At the Design-Build Team’s option, use Type 1A or 2A approach fills instead of Type 1 or 
2 approach fills, respectively, for integral bridge abutments.  Type 1A and 2A approach 
fills consists of constructing an approach fill with a temporary geotextile wall before 
placing all or a portion of the concrete for the backwall and wing walls of the integral end 
bent cap.  The temporary geotextile wall is designed for a construction surcharge, remains 
in place and is aligned so the wall face functions as a form for the integral end bent cap 
backwall and wing walls. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 
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Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge 
approach slabs and Class B concrete for outlet pads.  Use Class V or Class VI select 
material for Type 1 and 1A approach fills and the same aggregate type approved for the 
reinforced zone in the accepted MSE wall submittal for Type 2 and 2A approach fills.  For 
MSE wall aggregate, reinforcement and connector materials, see the Mechanically 
Stabilized Earth Retaining Walls provision.  Provide outlet pipes and fittings for subsurface 
drainage materials.  Provide 1/4” hardware cloth with 1/4 inch openings constructed from 
24 gauge wire. 
 
For temporary geotextile walls, use welded wire reinforcement for welded wire facing and  
Type 5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as 
shown in Roadway Standard Drawing No. 423.02 or 423.04. 
 
Construction Methods 
 
Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in 
accordance with the contract.  Ensure limits of approach fills are graded to drain as shown 
in the bridge approach fill Roadway Standard Drawings.  For Type 1 and 1A approach fills 
in embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance 
with Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 
235-3(B) and 235-3(C) of the Standard Specifications.  Density testing is required within 
the temporary fill slope and additional more frequent density testing is also required for 
bridge approach embankments.  Wait three days before cutting the slope back to complete 
the approach fill excavation.  Use excavated material elsewhere on the project to form 
embankments, subgrades, or shoulders.  If a slope for an approach fill is excavated to flatter 
than what is required for access or any other reason, that same slope is required for the 
entire approach fill excavation.  Do not backfill overexcavations that extend outside the 
approach fill limits shown on the Roadway Standard Drawings with embankment soils.  
Instead, expand approach fill limits to include overexcavations. 
 
Notify the Engineer when embankment fill placement and approach fill excavation is 
complete.  Do not place separation geotextiles or aggregate until approach fill dimensions 
and embankment materials below and outside approach fills are approved. 
 
For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap 
backwalls within three inches of locations shown in the accepted MSE wall submittals.  
Install MSE wall reinforcement with the orientation, dimensions and number of layers 
shown in the accepted MSE wall submittals.  If a Type 2 approach fill is designed with 
geogrid reinforcement embedded in an end bent cap, cut geogrids to the required lengths 
and after securing ends of geogrids in place, reroll and rewrap portions of geogrids not 
embedded in the cap to protect geogrids from damage.  Before placing aggregate over any 
MSE wall geosynthetic reinforcement, pull reinforcement taut so that it is in tension and 
free of kinks, folds, wrinkles or creases. 
 
For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards 
outlets.  Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe 
sleeves to direct water towards outlets.  Attach hardware cloth in front of the outlet pipe at 
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the wing.  Connect outlet pipes and fittings with solvent cement in accordance with Article 
815-3 of the Standard Specifications and place outlet pads in accordance with Roadway 
Standard Drawing No. 815.03. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, 
tapes or other approved methods.  Overlap adjacent geotextiles of the same type at least 18 
inches.  Cover select material or aggregate with Type 4a geotextile at an elevation six 
inches below the bridge approach slab.  Hold geotextiles in place with wire staples or 
anchor pins as needed.  Contact the Engineer when existing or future obstructions such as 
foundations, pavements, pipes, inlets or utilities will interfere with geotextiles or MSE wall 
reinforcement. 
 
For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom 
portion of integral end bents before temporary geotextile walls as shown in the plans 
developed by the Design-Build Team.  Erect and set welded wire facing for temporary 
geotextile walls so facing functions as a form for the integral end bent cap backwall.  Place 
welded wire facing adjacent to each other in the horizontal and vertical directions to 
completely cover the temporary geotextile wall face.  Stagger welded wire facing to create 
a running bond by centering facing over joints in the row below.  Wrap reinforcement 
geotextiles at the wall face in accordance with Roadway Standard Drawing No. 423.02 or 
423.04 and cover geotextiles with at least three inches of select material or aggregate.  Place 
layers of reinforcement geotextiles within three inches of locations shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  Install reinforcement geotextiles with the 
direction shown in Roadway Standard Drawing No. 423.02 or 423.04.  Orient overlapping 
seams in reinforcement geotextiles perpendicular to the integral end bent cap backwall.  Do 
not overlap reinforcement geotextiles so seams are parallel to the wall face.  Before placing 
select material or aggregate over reinforcement geotextiles, pull geotextiles taut so they are 
in tension and free of kinks, folds, wrinkles or creases.  Temporary geotextile walls are 
designed for a surcharge pressure in accordance with Roadway Standard Drawing No. 
423.02 or 423.04.  If loads from construction equipment will be more than what the wall is 
designed for, contact the Engineer before positioning equipment on top of temporary 
geotextile walls. 
 
Place select material or aggregate in six inch to eight inch thick lifts.  Compact fine 
aggregate for Type 2 and 2A approach fills in accordance with Subarticle 235-3(C) of the 
Standard Specifications except compact fine aggregate to a density of at least 98%.  
Compact select material for Type 1 and 1A approach fills and coarse aggregate for Type 2 
and 2A approach fills with at least 4 passes of a trench roller in a direction parallel to the 
end bent cap backwall.  Do not displace or damage geosynthetics or MSE wall 
reinforcement when placing and compacting select material or aggregate.  End dumping 
directly on geosynthetics is not permitted.  Do not operate heavy equipment on 
geosynthetics until they are covered with at least eight inches of select material or 
aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  When 
approach fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select 
material or aggregate and back under approach slabs as shown in Roadway Standard 
Drawing No. 423.03 or 423.04. 
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PRICE ADJUSTMENTS FOR ASPHALT BINDER  

(9-1-11) (Rev. 1-16-24) DB6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 565.00 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on December 1, 2024. 
 
 
PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX 

(9-1-11) (Rev. 1-16-24) DB6 R26 
 
Revise the Standard Specifications as follows: 
 
Page 6-15, Article 609-11 and Page 6-30, Article 610-14 
 
Add the following paragraph before the first paragraph: 
 
The “Asphalt Price” used to calculate any price adjustments set forth in this section shall be $80.00 
per theoretical ton. This price shall apply for all mix types. 
 
IMPACT ATTENUATOR UNITS, TYPE TL-___ 

(4-20-04)(Rev. 8-20-24)  DB8 R75 
 
Description 
 
The Design-Build Team shall furnish and install impact attenuator units and any components 
necessary to connect the impact attenuator units in accordance with the manufacturer’s 
requirement, the details in the plans developed by the Design-Build Team and at locations shown 
in the plans developed by the Design-Build Team. 
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Materials 
 
The Design-Build Team shall furnish attenuator units listed on the NCDOT APL.  Units shall not 
be modified by the manufacturer and installer once approved and on the NCDOT APL.   
 
Prior to installation the Design-Build Team shall submit to the Engineer certified working 
drawings and assembling instructions from the manufacturer for each impact attenuator unit in 
accordance with Article 105-2 of the Standard Specifications. 
 
No modifications shall be made to the impact attenuator unit without the express written 
permission from the manufacturer. Perform installation in accordance with the details in the plans 
developed by the Design-Build Team and details and assembling instructions furnished by the 
manufacturer. 
 
Construction Methods 
 
Perform installation in accordance with the plans and details and assembling instructions furnished 
by the manufacturer. 
 
If the median width is 40 feet or less, the Design-Build Team shall supply NON-GATING Impact 
Attenuator Units. 
 
If the median width is greater than 40 feet, the Design-Build Team may use GATING or NON-
GATING Impact Attenuator Units. 
 
ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION 
ACTIVITIES 

04/07/16 DBI 40 
 
Inspection for Asbestos Containing Material 
 
Prior to conducting bridge demolition or renovation activities, the Design-Build Team shall 
thoroughly inspect the bridge or affected components for the presence of asbestos containing 
material (ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The inspection 
must be performed by a N.C. accredited asbestos inspector with experience inspecting bridges or 
other industrial structures. The N.C. accredited asbestos inspector must conduct a thorough 
inspection, identifying all asbestos-containing material as required by the Environmental 
Protection Agency National Emission Standards for Hazardous Air Pollutants (NESHAP) Code of 
Federal Regulations (CFR) 40 CFR, Part 61, Subpart M. 
 
The Design-Build Team shall submit an inspection report to the Engineer, which at a minimum 
must include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 
map, photos of existing structure, the date of inspection and the name, N.C.  accreditation number, 
and signature of the N.C. accredited asbestos inspector who performed the inspection and 
completed the report. The cover sheet of the report shall include project identification information. 
Place the following notes on the cover sheet of the report and check the appropriate box: 
 
   ACM was found 
   ACM was not found 
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Removal and Disposal of Asbestos Containing Material 
 
If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 
considered extra work in accordance with Article 104-7 of the2024  Standard Specifications. 
 
An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) of 
the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 
cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from  a 
structure and this work must be completed by a Design-Build Team prequalified by NCDOT to 
perform asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR 
763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the 
NESHAP RACM. 
 
Demolition Notification 
 
Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit 
applications require an original signature and must be submitted to the HHCU 10 working days 
prior to beginning demolition activities. The 10 working day period starts based on the post- 
marked date or date of hand delivery. Demolition that does not begin as originally notified requires 
submission of a separate revision form HHCU 3768-R to HHCU. Reference the North Carolina 
Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on revision 
submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 
 
Special Considerations 
 
Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed. For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified. 
 
For demolitions with no RACM, only the local environmental agencies must  be  notified. Contact 
information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 49 Mt. Carmel Road 
Asheville, NC 28806 
(828) 250-6777 
 
Forsyth County 
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Environmental Affairs Department 537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 

Mecklenburg County 
Land Use and Environmental Services Agency Mecklenburg Air Quality 
700 N. Tryon Street Charlotte, NC 28202 
(704) 336-5430 
 
Additional Information 
 
Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos permit 
applications at the N.C. Asbestos Hazard Management Program website: 
 
https://epi.publichealth.nc.gov/asbestos/rules.html 
 
GENERAL  
 
The State will not be bound by oral explanations or instructions given at any time during the 
bidding process or after award. Only information that is received in response to this RFP will be 
evaluated; reference to information previously submitted will not suffice as a response to this 
solicitation. 
 
NO CONTACT CLAUSE 
 
To ensure that information is distributed equitably to all short-listed Design-Build Teams, all 
questions and requests for information shall be directed to the Division 11 Contract Engineer 
through the following e-mail address, belmore@ncdot.gov. This precludes any Design-Build 
Team Member, or representative, from contacting representatives of the Department, other State 
Agencies or Federal Agencies either by phone, e-mail or in person concerning the Design-Build 
Project. 
 
USE OF TERMS 
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
Contractor, Bidder, Design-Builder, Design-Build Team, Team, Firm, Company, and Proposer are 
synonymous. 
 
Throughout this RFP and all manuals, documents and standards referred to in the RFP, the terms 
NCDOT, Department, Engineer, and State are synonymous. 
 
DESIGN REFERENCES 
 
Design references developed and published by NCDOT and those developed and published by 
other agencies and adopted for use by NCDOT which are to be used in the design of this project 
may be obtained by contacting Contract Standards and Development within the Technical Services 
Division. Standard prices for materials, which the Department normally sells for a fee, will be in 

https://epi.publichealth.nc.gov/asbestos/rules.html
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effect. The Design-Build Team shall be responsible for designing in accordance with the 
applicable documents and current revisions and supplements thereto. 
 
REVIEW OF SUBMITTALS 
 
Submittals will be reviewed within 10 working days (15 days for temporary structures), FEMA 
compliance documents, and temporary shoring) from the date of receipt by NCDOT unless 
otherwise stipulated in the scope of work. All submittals shall be prepared and submitted in 
accordance with the “Express Design-Build Bridge Replacement Submittal Guidelines - Year 5 
March 24, 2016” which by reference are incorporated and made a part of this contract. The Design-
Build Team may, however, propose an alternate scheme for submittals that include a combination 
of submittals, a different order of submittals, or other submittal scheme. This alternate approach 
to submittals must be submitted to the Division 11 Contract Engineer after award of the contract 
and approved by the Department. If an approved alternate approach to submittals is approved, the 
Design-Build Team may use the alternate approach but shall assume all risk associated with any 
necessary re-work or re-design. Moreover, the alternate approach must include, at a minimum, 
final plans and RFC plans for each of the design disciplines. 
 
The Department reserves the right to use portions or all of the approved alternate approach on any 
concurrent or future Design-Build projects. 
 
All submittals shall be made simultaneously to the Division Office and the Resident Engineer. The 
Department will not accept subsequent submittals until prior submittal reviews have been 
completed for that item. The Design-Build Team shall inform the Division Office in writing of any 
proposed changes to the previously reviewed submittals and obtain approval prior to incorporation. 
The Design-Build Team shall prioritize submittals in the event that multiple submittals are made 
based on the current schedule. All submittals shall include pertinent Special Provisions. No work 
shall be performed prior to Department review and approval of the applicable design submittals. 
Combined submittals are allowable at the risk of the Design Build team if modifications are 
required. 
 
 
GENERAL SCOPE 
 
The scope of work for this project includes design, construction and management of the 
replacement of one bridge with a bridge. Construction shall include, but not be limited to, all 
necessary clearing, debris removal including the retrieval and disposal of all damaged bridge 
components, grading, roadway, drainage, structures, utility coordination and relocation, and 
erosion and sediment control work items for the bridge replacement. Construction shall comply 
with  2024  NCDOT Standard Specifications for Roads and Structures and any special provisions. 
 
Project services include, but are not limited to: 
 
• Surveys – Any additional surveying needed for project design, right of way & 

construction activities. 
• Design Services – completion of construction plans 
• Construction Services – necessary to build and ensure workmanship of the 

designed facility 
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• Permits – development of all documents for permits, as necessary 
• Right of Way or Easement Acquisition Services – as may be necessary 
• Utility Coordination – all utility relocation efforts, as needed 
• As-Constructed Drawings 
 
Construction Engineering Inspection shall be provided by NCDOT Division personnel or 
will be performed under a separate contract. 
 
The Department will be responsible for the environmental document for the bridge site. The 
Design-Build Team shall be responsible for preparing drawings necessary for the Department to 
obtain all required environmental permits for construction of the bridge 
 
All designs shall be in Microstation format using Geopak software (current version used by the 
Department) or Bentley Open Roads Designer (ORD). If the Design-Build Team elects to use 
ORD, the Department will not honor any requests for additional contract time or compensation for 
any effort required to complete the designs using ORD. 
DESIGN AND CONSTRUCTION PERFORMED BY DESIGN-BUILD TEAM 
 
The Design-Build Team shall acknowledge that project documents furnished by the Department 
are preliminary and provided solely to assist the Design-Build Team in the development of the 
project design. The Design-Build Team shall be fully and totally responsible for the accuracy and 
completeness of all work performed under this contract and shall save the State harmless and shall 
be fully liable for any additional costs and all claims against the State which may arise due to 
errors, omissions and negligence of the Design-Build Team in performing the work required by 
this contract. 
 
There shall be no assignment, subletting or transfer of the interest of the Design-Build Team in 
any of the work covered by the Contract without the written consent of the State, except that the 
Design-Build Team may, with prior written notification of such action to the State, sublet property 
searches and related services without further approval of the State. 
 
The Design-Build Team shall certify all plans, specifications, estimates and engineering data 
furnished by the Team. All work by the Design-Build Team shall be performed in a manner 
satisfactory to the State and in accordance with the established customs, practices, and procedures 
of the North Carolina Department of Transportation, and in conformity with the standards adopted 
by the American Association of State Highway Transportation Officials, and approved by the U.S. 
Secretary of Transportation  as  provided  in  Title  23,  U.S.  Code,  Section 109 (b). The decision 
of the Engineer/State/Department shall control in all questions regarding location, type of design, 
dimension of design, and similar questions. 
 
Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and acceptance and will be 
evaluated on a case by case basis. 
 
The Design-Build Team shall not change team members, subconsultants or subcontractors 
identified in the Statement of Qualifications (SOQ) without written consent of the Engineer or the 
State Contract Officer. In addition, subconsultants and subcontractors not identified in the SOQ 
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shall not perform any work without written consent by the Engineer. Individual offices of the 
Design-Build Team not identified in the Statement of Qualifications submitted shall not perform 
any work without written consent by the Engineer. Failure to comply with this requirement may 
be justification for removing the Team from further consideration for this project and 
disqualification from submitting on future Design-Build Projects. 
 
All firms shall be prequalified by the Department for the work they are to perform. Joint Ventures, 
LLCs or any legal structure that are different than the existing prequalification status must be 
prequalified prior to the Price Proposal submittal deadline. Subcontractors need only be 
prequalified prior to performing the work. Design firms shall be prequalified prior to the Price 
Proposal submittal deadline. If the work is to be performed by an office other than the one that is 
prequalified, that office shall be prequalified prior to any design submittals. 
 
ACCESS TO SUBMITTAL SITE 
 
To reduce the submittal review time and increase the efficiency of the review process, the Design-
Build Team will need access to the project’s submittal site. The site will include a library that will 
be used for the Design-Build Team to submit documents to NCDOT to review and another for 
NCDOT to provide response back to the Design-Build Team. The Design-Build Team’s Project 
Manager shall provide a list of team members that will require access to this portal. This list shall 
include the name, e-mail address and North Carolina Identity Management (NCID) for each 
individual team member. Once the list is complete, it shall be submitted to Division 11 Bridge 
Program Manager. 
 
To create an NCID account, each individual shall go to NCDOT’s Connect website 
(https://connect.ncdot.gov) and click on the “How to get an Account” link and then, “Create 
NCID”. 
 
The Department will obtain access rights for these individuals and notify the Technical Services 
Project Manager accordingly. Individuals may then re-enter the “Connect” site and login with their 
NCID account. Once logged in, the Teamsite “DF18311.2005137.PR Ashe 121 Helene” link will 
be apparent on the left side of the webpage. 
 
Please note that all submittals for this project will be electronic and will be submitted to the 
Teamsite, in accordance with the “Express Design-Build Bridge Replacement Submittal 
Guidelines – Year 5, March 24, 2016”. NCDOT reserves the right to request a hard copy of any 
submittal or supporting electronic files or calculation needed to complete the review. 
 
ELECTRONIC PLAN SUBMITTALS AND E-SIGNATURES 
 
The Design-Build Team shall submit all Release for Construction Plans in accordance with the 
NCDOT e-Signature requirements, including but not limited to providing signed and sealed 
searchable .pdf files. Reference the website noted below for additional information: 
 
https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx 

ETHICS POLICY 

https://connect.ncdot.gov/projects/roadway/pages/private-engineering-firm-resources.aspx
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Employees employed by the Design-Build Team or employees employed by any subconsultant for 
the Design-Build Team to provide services for this project shall comply with the Department’s 
ethics policy. Failure to comply with the ethics policy will result in the employee's removal from 
the project and may result in removal of the Company from the Department’s appropriate 
prequalified list. 
 
APPROVAL OF PERSONNEL 
 
The Department will have the right to approve or reject any personnel, assigned to a project by the 
Design-Build Team. 
 
In the event of engagement of a former employee of the Department, the Design-Build Team or 
their subcontractors shall restrict such person or persons from working on any of the Design- Build 
Team's contracted projects in which the person or persons were “formerly involved” while 
employed by the State. The restriction period shall be for the duration of the contracted project 
with which the person was involved. Former Involvement shall be defined as active participation 
in any of the following activities: 
 
Drafting the contract 
Defining the contract scope of the contract Design-Build Team selection 
Negotiation of the contract cost (including calculating manhours or fees); and Contract 
administration 
 
An exception to these terms may be granted when recommended by the Secretary and approved 
by the Board of Transportation. 
 
Failure to comply with the terms stated above in this section shall be grounds for termination of 
this contract and / or not being considered for selection of work on future contracts for a period of 
one year. 
 
SUBMITTAL OF PRICE PROPOSALS 
 
Price Proposals shall be submitted electronically in accordance with Articles 102-8(B) in the 
Standard Specifications for Roads and Structures. No Price Proposals will be received after 2:00 
p.m. Local Time on January 9, 2025. 
 
A Bid Bond or Bid Deposit in the amount of 5% of the Total Amount Bid will be required. The 
Bidder shall submit an electronic Bid Bond with each electronic bid submittal unless he elects to 
furnish a Bid Deposit to the address shown below: 
 

Bethany Elmore 
Division 11 Contract Engineer 

801 Statesville Road 
North Wilkesboro, NC 28659 

 
Bid Deposit shall be submitted in accordance with Section 102-10 of the 2024 Standard 
Specifications.  
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Opening of Price Proposals 
 
At the time and date specified, the Division Contract Engineer will open and read the Price 
Proposals and calculate the percentage difference between the Price Proposals submitted and the 
Engineer’s Estimate. 
 
Best and Final Offer 
 
In the event initial Price Proposals exceed an acceptable range of the Engineer’s Estimate or if the 
Department feels it is necessary for any reason the Department may choose to make amendments 
to the details of the RFP and request a Best and Final Offer from all of the previously short-listed 
teams. Alternately, the Department may choose to redistribute to the short-listed Design-Build 
Teams another RFP for the project with no amendments to the RFP. 
 
The Design-Build Teams shall submit a revised Price Proposal at the time and date specified in 
the Best and Final RFP. This will constitute the Design-Build Team’s Best and Final Offer. Award 
of the project may then be made to the Design-Build Team with the lowest apparent Price Proposal 
in response to the Best and Final RFP. 
 
 
Stipend 
 
No stipend will be provided for this project.   
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ROADWAY SCOPE OF WORK 

Project Details 

• The Design-Build Project consists of replacing one bridge located on SR 1552 (Willie 
Brown Rd) over North Fork New River in Ashe County. 

• The Design-Build Team shall be responsible for designing and constructing the bridge 
approaches to tie the new structure into the existing pavement in accordance with the 2024 NCDOT 
Roadway Design Manual, current NCDOT design standards and NCDOT policies. The Design-
Build Team shall make every effort to stay within the existing right of way to reduce or eliminate 
the need for additional right of way or easements. 

• Bridge 040121 is on a subregional routes with a functional classification of Rural Local. 

• The Design-Build Team shall use the design speed, ADT, travel lane width, and shoulder 
Width as shown in the table below (unless otherwise noted herein) for the full length of the 
construction limits, excluding tie-ins to the existing roadway. The Design Build Team shall use 
the out to out bridge width as specified in the Structures Scope of Work. The lanes shall be striped 
to match existing travel lane widths at the pavement tie-ins. 
 

 
County Bridge No.  

Route 
Design Speed 

(mph) ADT Travel Lane 
Width 

(ft) 

 
Shoulder 

(ft) 
Ashe 040121 SR 1552 40 360 9 3 

 
• At a minimum, the Design-Build Team shall construct full depth pavement in all areas of 
pavement removal, widening and/or re-alignment. In no case shall the existing pavement width be 
narrowed. 
 
• The Design-Build Team shall pave to the face of guardrail for its full length and taper at a 
8:1 ratio to the proposed edge of pavement.  No paved shoulder will be required except in guardrail 
sections. When guardrail is warranted, the minimum offset to the face of guardrail shall be 4ft 
from the travel lane and the total shoulder width is to be increased by 3ft.  
 
• The length of overlay and wedging, shall extend a minimum of 150 feet from the ends of the 
proposed structure (fill face) excluding the bridge length and includes a minimum length of 50 feet 
of new pavement from the ends of the approach slabs.  The Design-Build Team shall provide a 
grade for the project limits which provides the most desirable grade ties to existing within project 
limits. 
 
• Unless noted otherwise elsewhere in the RFP, all guardrail shall be designed and placed in 
accordance with the January 2024 NCDOT Standard Drawings and/or approved details in lieu of 
standards. Unless noted otherwise elsewhere in the RFP, the length and all minimum warrants of 
guardrail installed within the project limits shall be based on the criteria stated in Chapter 6 of the 
2024 NCOT Roadway Design Manual. Any existing guardrail facilities within the project limits 
shall be brought up to minimum current standards.  Guardrail end treatments shall be selected and 



 

DK00416     RW-2 Ashe County 
 

 

placed according to Section 5.2.3 of the NCOT Roadway Design Manual. 
 
• A crest vertical curve high point is permitted on a bridge or approach slab provided the 
Design-Build Team can demonstrate that (1) the design directs water off the travel lanes in an 
effective manner, (2) satisfies the spread criteria found in the 2022 Guidelines for Drainage Studies 
and Hydraulic Design, and (3) provides justification that a tangent grade on the structure would 
create significant additional roadway approach work and utility or right of way impacts. In no case 
shall a sag vertical curve low point be located on any bridge or approach slab 
 
• The Design-Build Team will be responsible for furnishing and placing pin and cap 
monuments for all proposed right of way acquired as part of this project. 
 
• The Department has obtained comments from agencies for this bridge site.  Any variations 
in the Design-Build Team’s proposed design and/or construction methods that nullify the decisions 
reached between the Department and the environmental agencies, and/or will require additional 
coordination with the environmental agencies shall be the sole responsibility of the Design-Build 
Team. The Department will not allow any contract time extensions or additional compensation 
associated with any coordination or approval process resulting from design and/or construction 
modifications. 
 
• Reductions in design speeds in order to retain existing horizontal and vertical alignments 
will be allowed per the Section 5.2 of the 2024 Roadway Design Manual; any further reductions 
will require a design exception. Other design exceptions will only be considered if the proposed 
criteria meet or exceed existing conditions. 
 
• The vertical alignment may be adjusted as needed by the Design-Build Team to assist in 
the attainment of FEMA compliance or to assist in minimizing hydraulic spread (Reference the 
Hydraulic Scope of Work). 
 
• Bridge approach slabs are required at all bridge ends. The minimum bridge approach slab 
length shall be 12 feet for the subregional tier sites. 
 
• Early Fencing prior to construction will be required for any parcel where livestock is 
present or as directed by the Engineer.  If permanent fencing cannot be erected due to proposed 
cut or fill slopes then temporary fencing shall be erected until such time as the fence can be 
relocated to its final position. Fencing types shall include barbed wire, woven wire and or electric 
as shown on the plans or as directed by the Engineer.   
 
General 

• Unless otherwise noted herein, the design shall be in accordance with the Section 5.2 of 
the 2024 Roadway Design Manual, the 2024  AASHTO A Policy on Geometric Design of 
Highways and Streets, Roadway Design Policy and Procedure Manual, Roadway Design 
Guidelines for Design-Build Projects, January 2024  NCDOT Standard Specifications for Roads 
and Structures, the 2011 AASHTO Roadside Design Guide, 4th Edition and 2015 Errata, and the 
2006 Chapter 6 Update and January 2024  NCDOT Roadway Standard Drawings. 
 
• Once all changes have been incorporated into the “Released for Construction” roadway 



 

DK00416     RW-3 Ashe County 
 

 

plan set for each site, the Design-Build Team shall provide electronically sealed and signed PDFs 
of the plans in the proper format which conform to the NCDOT eSignature Policy to the Design-
Build Unit. 
NCDOT Information Supplied 
 
• The NCDOT will provide electronic surveys files to the Design- Build Team for each 
bridge site. Any additional supplemental surveys, including but not limited to additional 
topography, existing and proposed roadway, structure sites, underground and overhead utilities, 
existing and proposed drainage, shall be the responsibility of the Design-Build Team to acquire 
and process. 
 
• The Design-Build Team shall be responsible for confirming the location of the utilities and 
the type/size of facilities. All SUE work shall be the responsibility of the Design-Build Team. 
 
The NCDOT will provide final pavement designs for the bridge site.      
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STRUCTURES SCOPE OF WORK 
 
Project Details 
 
The Design-Build Team will be responsible for the structure necessary to complete the project in 
accordance with the table provided herein. Reference the Project Special Provision entitled 
“Measurement and Payment” for a description of pay items and resolution of differences between 
the quantities and data provided herein and the final design prepared by the Design-Build Team 
and approved by the Department. 
 
Bridge length stated herein is based on an assumed end bent cap depth of 4’-0". 
 
This bridge shall be a cored slab design with a concrete overlay riding surface.  
 
The Design-Build Team shall provide a 42-inch Vertical Concrete Barrier Rail (modify barrier to 
the appropriate type) per Structure Management Manual on all bridges per Structure Management 
Unit Manual. Precast Barriers will not be allowed. 
 
Note that the bridge length in the table below is from fill face to fill face and therefore may require 
adjustment to the length on any cored slab standard that the Design-Build Team may wish to use. 
In lieu of adjusting these beam lengths, and at no additional cost to the Department, the Design-
Build Team may elect to use the box beam 5-foot increment standards and lengthen the fill face to 
fill face dimension as needed. Regardless of the method chosen, the Design-Build Team shall 
ensure that the model used for FEMA compliance includes the correct span lengths and end points 
(end of beam). 
 
 
 
Structure 
Number 

Site 
Description 

Out- Out 
Width (ft) 

Fill Face to 
Fill Face 
Length(ft) 

Bent 
Placement 
Limitations 

# of Spans End Bent #1 
Foundation 
Length (& 
est. tip elev.) 

End Bent #2 
Foundation 
Length (& est. 
tip elev.) 

Interior Bent 
Foundation 
Length (& est 
tip elev) 

Foundation 
Type 

040121 
 

SR 1552 (Willie 
Brown Rd) over 
North Fork New 

River 

27 250’ Not Applicable 5@50ft 19 (xxxx) 19 (xxxx) 

B1 20 (xxxx) 
B2 20 (xxxx) 
B3 20 (xxxx) 
B4 20 (xxxx) 

Driven HP12x53 
@ EB1 and EB2 

 
36” Dia. Drilled 
Piers for Interior 

Bents 
 

NOTES: 
The foundation elements listed are for bidding purposes only.  The designer is encouraged to review the site conditions, 
subsurface information, construction access and where appropriate recommend alternative foundations.  Alternative 
foundations shall be approved by the Division and Geotechnical Operations personnel before completing the design 

These elements should be designed based on the factored resistances per NCDOT Standard Bridge Loads, AASHTO 
LRFD Bridge Design Specifications and NCDOT LRFD Driven Pile Policy. Depending on the final designs, larger 
piles or additional reinforcement may be needed and will be the responsibility of the designer. 

The estimated tip elevations are based on an examination of the borings and taking into account roughly 10 feet of 
scour depth for the interior bents and are shown for informational purposes.  The estimated tip elevations are not 
necessarily true elevations but may instead relate to an assumed benchmark noted on the boring logs; benchmarks 
were not always accessible at the time of borings.  Foundation lengths were estimated from the boring logs.  No 
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adjustments were made at the end bents for approach fills or cap heights.  Final design adjustments may be needed 
and can be made once the roadway grades have been established.  
 
Bridge Removal: 
 
The Design-Build team is responsible for the removal and disposal of all existing bridges, piles, 
abutments, and previous bridge substructure remnants per NCDOT’s Best Management Practices 
of Maintenance and Construction Activities and the Standard Specifications, except as otherwise 
noted herein. 
 
For existing bridges that have paint systems containing red lead paint, the Design-Build Team is 
responsible for handling, removing, shipping, and disposing of these materials in accordance with 
the January 2024 NCDOT Standard Specifications for Roads and Structures. The existing bridges 
shall be removed in accordance with Subarticle 402-2(A) and (B) of the 2024 Standard 
Specifications for Roads and Structures. Red lead paint, if present on the stockpiled items, need 
not be removed by the Design-Build Team. 
 
 
General: 
 
All bridges shall meet approved roadway typical sections and grades. Bridge geometry (width, 
length, skew, span arrangement, etc.) shall be in accordance with the approved Preliminary 
Roadway Plans and approved Hydraulic Bridge Survey Reports prepared by the Design-Build 
Team. 
 
Design shall be in accordance with the latest edition of AASHTO LRFD Bridge Design 
Specifications (with exceptions noted in the NCDOT Structures Management Unit Manual), 
NCDOT LRFD Driven Pile Foundation Design Policy, NCDOT Structures Management Unit 
Manual (including policy memos), Section 5.2 of the 2024 NCDOT Roadway Design Manual 
dated February 2008 except as noted otherwise elsewhere in this RFP. 
 
If the NCDOT’s Standard Bridge Plans are used, then the Design-Build Team shall analyze and 
seal the plans. 
 
A live load rating chart for proposed girders shall be included with the bridge plans and shall state 
design assumptions and methodology used in the load rating calculations. The load rating shall be 
in accordance with the NCDOT Structures Management Unit Manual (including policy memos) 
and AASHTO’s Manual for Bridge Evaluation. If Standard Bridge Plans and the corresponding 
rating sheets are not used, the Design-Build Team shall submit an initial live load rating chart 
concurrently with the Preliminary Bridge Survey Report submittal. 
 
Construction and Materials shall be in accordance with 2024 NCDOT Standard Specifications for 
Roads and Structures, NCDOT Structures Management Unit Project Special Provisions, and 
NCDOT Structures Management Unit Standard Drawings. 
 
Alternate designs, details, or construction practices (such as those employed by other states, but 
not standard practice in NC) are subject to Department review and will be evaluated on a case-
by-case basis 



 

DK00416     ST-3 Ashe County 
 

 

 
Once all changes have been incorporated into the “Released for Construction” structure plans for 
each site, the Design-Build Team shall provide a PDF of the sealed plans to the Director of the 
Transportation Program Management Unit. 
 
NCDOT Information Supplied 
 
The NCDOT Standard Bridge Design Plans are available at: 

https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://connect.ncdot.gov/resources/Structures/Pages/Standard-Design-Plans.aspx
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HYDRAULICS DESIGN SCOPE OF WORK 

The Design-Build Team shall be required to do the following: 

• Employ a prequalified private engineering firm to perform hydraulic design for all work 
required under this contract. 

• Attend a Hydraulic pre-design meeting prior to the first hydraulic submittal. 

• Design the storm drainage using Geopak Drainage or ORD. 

• Provide a Stormwater Management Plan using the most current NCDOT Best Management 
Practices where applicable. 
 

• Provide Bridge Survey Reports (BSRs) for all crossings in the contract as per NCDOT 
Hydraulic Guidelines.  
 
• End Bent fill slopes shall be armored with Class II rip rap.  Flood plain benches are not 
required. 
 
•    Bridge design should maintain or increase the existing open area. 
 
• Design the structure at this location to meet the requirements of the Memorandum of 
Agreement (MOA) between NCDOT and NC Floodplain Mapping Program (NCFMP) approved 
December 14, 2020 and the Coordination and Compliance Plan for Department of Transportation 
and Emergency Management (CCP), for the Department’s submittal to FEMA. The CCP details the 
requirements to achieve State Floodplain Compliance (SFC). In the event an SFC type A or B cannot 
be achieved, the Design-Build Team shall be responsible for preparing a CLOMR package; 
however, the Department will be responsible for all FEMA submittal fees associated with the 
submittal of a CLOMR, and subsequently LOMR, packages. In the event that the Design-Build 
Team revises their design after initial submittal of the SFC or CLOMR package and a second 
FEMA submittal for that bridge is required, then the Design- Build Team will be responsible for 
all FEMA submittal fees associated with the re-submittal. 
 
• The Department will not allow direct contact between the Design-Build Team and the 
representatives of NCFMP and their contractors either by phone, e-mail, or in person without the 
State Hydraulics Engineer or his designee(s) present. The Department will review with NCFMP 
the eligibility for the SFC at their monthly meeting. The SFC (or CLOMR)  Package with the 
accepted Bridge Survey Report for each site shall be submitted for review one month prior to the 
meeting. A member of the Design-Build Team may attend this meeting. The Design- Build Team 
shall recognize that the SFC allows for as much as one hundred fifty (150) days for approval once 
an accepted SFC Package has been submitted by the Department to the NCFMP. The Design- 
Build Team shall recognize that the CLOMR allows for as much as three hundred sixty-five (365) 
days for approval once an accepted CLOMR package has been submitted by the Department to 
the NCFMP.   
 
• The Design-Build Team shall obtain NCFMP approval in coordination with NCDOT Hydraulics 
Unit prior to performing any construction activity in a FEMA regulated floodplain. 
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•  
• The Department will be responsible for all fees associated with the submittal of SFC (or 
CLOMR)  Packages.  
 

 

• Construct structures in FEMA regulated floodplains to ensure adherence to the approved 
FEMA submittal. The Design-Build Team shall ensure that construction of all structures in FEMA 
regulated floodplains adhere to the approved CLOMR(s) and/or SFC(s). Within three months of 
completion of a structure in a FEMA regulated floodplain, the Design-Build Team shall provide a 
sealed As-Built survey for the structure and certify that the constructed structure adheres to the 
approved CLOMR or SFC. Guidance for plan certification for FEMA-Regulated Stream Crossings 
may be found on the Hydraulics Unit website at the following address: 
 

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 
 
  
• The Design-Build Team shall prepare a new FEMA model for each bridge site and/or package 
and be responsible for all associated costs resulting from any construction variation from the 
approved CLOMR(s) and/or SFC(s). 
 
• The Design-Build Team shall prepare a Letter of Map Revision(s) (LOMR(s)) for the  
submittal to the NCFMP. The LOMR(s) must be submitted within six months of completion of 
work in the floodplain. 
 
• The Department will not provide FEMA models that are available on the North Carolina Flood 
Risk System (FRIS) website. The Department will provide FEMA models, if available, to the 
Shortlisted Design Build Teams that are not available on the FRIS website. The Department in no 
way warrants or implies that these models are complete, accurate, or sufficient. No additional 
compensation will be provided for additional modeling necessary to correct, re-create, or adjust 
the models provided. 

• Prepare the associated Permit Drawings as described in the Environmental Permits Scope of 
Work. All work resulting from the hydraulics and Permit Drawing reviews shall be the 
responsibility of the Design-Build Team. 
 
• Design all stormwater controls based upon the most current NCDOT Stormwater Best 
Management Practices Toolbox. 
 

• Design hydraulic spread cannot intrude into the travel lane width. 
 
• Use grated drop inlets with pipes in shoulder berm gutter.  Concrete flumes shall be used only 
if there is inadequate depth for a drop inlet. 
 
• The Design-Build Team shall provide bank stabilization where the bank is disturbed for bent 
removal.  

 

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx
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• No deck drains are allowed to be installed over water or within 4’ of the top of bank. 

General 
 
• Design in accordance with criteria provided in the North Carolina Division of Highways Sub 
Regional Tier Guidelines for Bridge Projects dated February 2008, Guidelines for Drainage 
Studies and Hydraulics Design-2016 and the addendum Handbook of Design for Highway 
Drainage Studies-1973, North Carolina Department of Transportation Stormwater Best 
Management Practices Toolbox-2014 and the North Carolina Division of Highways Hydraulics 
Unit website: 
 
https://connect.ncdot.gov/resources/hydro/pages/default.aspx 
 
 

Information Supplied 

• Memorandum of Agreement (MOA) between NCDOT and NC Floodplain Mapping Program 
approved December 14, 2020 and associated materials are located at: 

https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx 
• FEMA model is available on the North Carolina Flood Risk System (FRIS) website. NCDOT 
will provide the FEMA model not available on FRIS website The FRIS website is located at: 
 
http://fris.nc.gov/fris 
 
• Pre-design Hydraulic Report for bridge. 
 
• Coordination and Compliance Plan for Department of Transportation and Emergency 
Management provides guidance for the interagency coordination and technical NFIP compliance 
aspects for actions related to the 12-14-2020 Memorandum of Agreement (MOA) between the 
Department of Transportation, an agency of the State of North Carolina, and North Carolina 
Emergency Management, an office within the Department of Public Safety of the State of North 
Carolina.  
https://connect.ncdot.gov/resources/hydro/DrainageStudiesGuidelines/MOACCP.pdf 

https://connect.ncdot.gov/resources/hydro/pages/default.aspx
https://connect.ncdot.gov/resources/hydro/Pages/FEMA-Interagency-Design.aspx
http://fris.nc.gov/fris
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GEOTECHNICAL ENGINEERING SCOPE OF WORK 
 

I. GENERAL: 
 
Obtain the services of a firm prequalified for geotechnical work by the NCDOT Geotechnical 
Engineering Unit at: 
 
https://www.ebs.nc.gov/VendorDirectory/search.html?s=pc&a=new 

The prequalified geotechnical firm shall prepare foundation design recommendation reports for 
use in designing structure foundations and roadway foundations, retaining walls, and temporary 
structures if necessary. 
 
If the NCDOT’s standard bridge plans are used, then the Design-Build Team shall design the 
foundations and seal the plans. 
 
The Engineer of Record who prepares the foundation design recommendation reports shall be a 
Professional Engineer registered in the State of North Carolina who has completed a minimum of 
three geotechnical design projects of scope and complexity similar to that anticipated for this 
project using the load and resistance factor design (LRFD) method and in accordance with the 
latest edition of the AASHTO LRFD Bridge Design Specification. 
 
The prequalified geotechnical firm shall determine if additional subsurface information, other 
than that provided, is required. If a determination is made that additional subsurface information 
is required, the Design-Build Team shall use a prequalified geotechnical firm to perform all 
additional subsurface investigation and laboratory testing in general accordance with the current 
NCDOT Geotechnical Engineering Unit Geotechnical Investigation and Recommendations 
Manual. Submit additional information collected by the Design-Build Team to the NCDOT 
Geotechnical Engineering Unit for review and acceptance in the following format: 
 
• 8 ½ x 11-inch Paper Format 
• “Structure Subsurface Investigation Title Sheet.” Includes Caution Notice and an area to list 

Contents. 
• NC Division of Highways Geotechnical Engineering Unit Soil and Rock Classification 

Legend and Abbreviations 
• Plan View of boring locations and any other significant geologic or topographic features 
• gINT boring logs 
• gINT core logs (if applicable) 
• Core photographs (if applicable) 
• AASHTO soil test results for both disturbed and undisturbed samples 
• Rock test results summary chart 

The Design-Build Team shall provide the final Subsurface Investigation Report in electronic 
format to the NCDOT for its records. 

https://www.ebs.nc.gov/VendorDirectory/search.html?s=pc&a=new
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A minimum of two standard penetration test (SPT) / rock core borings shall be required per bent 
for all bridges. All borings must be located within 25 feet of the center of each bent to satisfy this 
requirement. No boring may be used for the foundation design of more than one bent. Extend all 
borings to a depth below the foundation element to show a complete subsurface profile. The 
Design-Build Team shall be responsible for obtaining the borings noted above for all bents. Any 
deviations to the requirements noted above shall require acceptance from the NCDOT 
Geotechnical Engineering Unit prior to construction.  

 

The maximum spacing between borings for retaining walls shall be 100 feet, with a minimum of 
two borings: one at each end of the wall. Drill borings for retaining walls a minimum depth 
below the bottom of the wall equal to twice the maximum height of the wall. 

 

Due to this contract being used for emergency response, the above investigation 
requirements may not be practical in all cases.  Any deviations necessary to the 
requirements noted above shall be discussed with and require acceptance from the NCDOT 
Geotechnical Engineering Unit. 

 

The Design-Build Team is permitted to design bridges on this project using software that 
accounts for the structural effects of soil / pier interaction. 

 

II. DESCRIPTION OF WORK: 

The Design-Build Team shall design foundations, embankments, slopes, and retaining walls in 
accordance with:  

• the current edition of the AASHTO LRFD Bridge Design Specifications, NCDOT LRFD 
Driven Pile Foundation Design Policy 

• NCDOT Sub Regional Tier Design Guidelines for Bridge Projects dated February 2008 
• Section 5.2.4 of the 2024 NCDOT Roadway Design Manual, (if applicable) 
• all applicable NCDOT Geotechnical Engineering Unit Standard Provisions 
• NCDOT Structures Management Manual 
• NCDOT Roadway Design Manual 
• NCDOT LRFD Driven Pile Foundation Design Policy is located on the NCDOT Geotechnical 

Engineering Unit’s website at: 

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx 

For Geotechnical Guidelines for Design-Build Projects, the Design-Build Team shall adhere to the 
guidelines located at the following website: 

https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
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https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx 

A. Structure Foundations 
 
Permanent steel casings shall be required for drilled piers that are constructed in six inches or more 
of water. Permanent steel casings shall be required for drilled piers constructed on sloped stream 
banks subject to degradation from flooding. 
 
When the weathered rock or rock elevation is below the 100-year hydraulic scour elevation,  
 
the 100-year and 500-year design scour elevations are equal to the 100-year and 500-year  
 
hydraulic scour elevations from the structure survey report accepted by the NCDOT Hydraulics 
Unit. When the weathered rock or rock elevation is above the 100-year hydraulic scour elevation, 
the 100-year design scour elevation may be considered equal to the top of the weathered rock or 
rock elevation, whichever is higher, and the 500-year design scour elevation may be set two feet 
below the 100-year design scour elevation. 
End bent slopes shall be 1.5:1 (H:V) or flatter with rip rap slope protection. Place end bent slope 
protection from the toe of slope to berm to protect the approach embankment from scour. 
 
Analyze drilled pier and pile bent foundations using either LPile or FB-Pier. Design drilled piers 
and vertical piles with a sufficient embedment in soil and / or rock to achieve “fixity”. 
 
Add steel pile points to all driven piles with an estimated embedded length of 20 feet or less. 
 
B. Roadway Foundation 
 
All proposed unreinforced fill and cut slopes shall be 2:1 (H:V) or flatter except bridge end bent 
slopes (see Section A – Structure Foundations). In areas where a sliver fill is required to tie the 
proposed grade into the existing ground, fill slopes may be steeper than 2:1 (H:V) provided the 
existing slopes are stable and erosion control measures are utilized on the sliver fill slopes. 
However, in no case shall a slope be steeper than 1.5:1. The Design- Build Team shall submit slope 
stability analysis verifying stability of any modified slopes, including details to control erosion of 
the slope. For all other proposed slopes steeper than 2:1 (H:V), the slopes shall be reinforced and 
detailed design calculations shall be submitted to the NCDOT Geotechnical Engineering Unit, via 
the Division Bridge Program Unit, for review and acceptance, prior to construction. 
 
Bridge approach fills shall be required for end bents on all bridges in accordance with NCDOT 
2024 Standard Drawings 423 and NCDOT design criteria.  
 
III. CONSTRUCTION REQUIREMENTS: 
All construction and materials shall be in accordance with the NCDOT 2024 Standard 
Specifications for Roads and Structures and current NCDOT Project Special Provisions unless 
noted otherwise elsewhere in this RFP. The Design-Build Team shall be responsible for 
investigating, proposing and incorporating remedial measures for any construction problems 
related to foundations, retaining walls, subgrades, settlement, slopes, and construction vibrations. 

https://connect.ncdot.gov/letting/Pages/Design-Build-Resources.aspx
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Submit the proposed remedial measures to the Geotechnical Engineering Unit for review and 
acceptance prior to incorporation. 
 
The Design-Build Team shall be responsible for any damage or claim caused by construction, 
including damage caused by vibration (see 2024 Standard Specifications for Roads and Structures 
Article 107-14). The Design-Build Team shall be responsible for deciding what additional, if any, 
pre and post-construction monitoring and inventories need to be conducted to satisfy their liability 
concerns. Any monitoring and inventory work shall be performed by a qualified private 
engineering firm experienced in the effects of construction on existing structures. 
 
The prequalified geotechnical firm that prepared the original foundation designs shall perform any 
changes to the foundation designs. All changes shall be based upon additional  
 
information, subsurface investigation and / or testing. Send copies of revised designs, including 
additional subsurface information, calculations and any other supporting documentation sealed by 
a professional engineer registered in the State of North Carolina, to the NCDOT for review and 
acceptance. 
 
The prequalified geotechnical firm that prepared the foundation designs shall review and approve 
all pile driving hammers and drilled pier construction sequences. After the geotechnical firm has 
approved these submittals, the Design-Build Team shall submit to the NCDOT for review prior to 
beginning construction.   
 
Perform hammer approvals with GRLWEAP Version 2010 or later and in accordance with the 
NCDOT LRFD Driven Pile Foundation Design Policy. Provide pile driving inspection charts or 
tables for all approved pile hammers. 
 
Limit driving stresses in accordance with the AASHTO LRFD Bridge Design Specifications. If a 
tip elevation is noted on the plans, drive piles to the minimum required driving resistance and tip 
elevation. 
 
Drive piles to the minimum required driving resistance and a penetration into natural ground or 
below design scour of at least 10 ft. If a pile is socketed into rock (as defined in Section 411-1 of 
the 2024 Standard Specifications for Roads and Structures) at least 5 feet and all other design 
requirements are met then the total penetration amount may be relaxed at the discretion of the 
Geotechnical Engineering Unit. Unless otherwise approved, stop driving piles when refusal is 
reached. Refusal is defined as 240 blows per foot or any equivalent set.  The foundation design 
firm or the PDA consultant shall develop pile driving inspection charts or tables for acceptance by 
the NCDOT prior to pile installation. 
 
Send copies of any inspection forms related to foundations, embankment, and subgrade to the 
NCDOT for review. 
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PAVEMENT MANAGEMENT SCOPE OF WORK 

The pavement design for the mainline and mainline shoulders is as follows: 
 

Bridge Site Surface Intermediate Base 

040121 3.0” S9.5B - 4.0” B25.0C 

The minimum depth for overlaying the existing pavement shall be equal to the full thickness of 
surface course as provided in the table above. 
 
The depth of the surface course on box beams at the gutter line shall meet the minimums listed in 
the NCDOT Structures Management Unit Manual. 

If wedging is equal to or greater than the full thickness of the surface course as provided in the 
table above plus 3.0”, then wedging shall consist of the full thickness of surface course as provided 
in the table above, and the remainder shall be B25.0C. 
 
The Design-Build Team shall be responsible for the design of all temporary pavements and for the 
evaluation of existing shoulders and roadways regarding their suitability for carrying traffic during 
construction, if necessary. In the event that the existing shoulders and roadways are found to be 
inadequate for the proposed temporary traffic volumes and duration, the Design-Build Team shall 
be responsible for upgrading the pavement to an acceptable level. Temporary pavements shall be 
designed in accordance with the most recent version of the NCDOT Pavement Design Procedure. 
Temporary pavement designs shall be submitted for review and comments using the contract 
submittal process. The expected duration for traffic on temporary pavement must be included as 
part of the submittal. 
 
The Design-Build Team shall provide incidental milling where tying to the existing pavement to 
provide a smooth transition to the proposed pavement. Driveways impacted by the Design-Build 
Team’s construction shall be repaired to the pre-construction condition. 
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TRAFFIC ENGINEERING SCOPE OF WORK 
 
Bridge No. 040121 is currently closed to traffic. Advance Warning signs and traffic control devices 
shall be placed in accordance with the Standard Drawings and be the responsibility of the design 
team.  
 
Final Pavement Marking Plan Requirements 
 
Prepare Final Pavement Marking Plans in accordance with the latest Manual on Uniform Traffic 
Control Devices (MUTCD) and the NCDOT January 2024 Roadway Standard Drawings. 
 
Develop Pavement Marking Plans that maintain all types of traffic (motorists, bicyclists, and 
pedestrians within the highway, including persons with disabilities in accordance with the 
Americans with Disabilities Act of 1990 (ADA), Title II, Paragraph 35.130) as defined by the 
Manual for Uniform Traffic Control Devices (MUTCD). 

NCDOT’s January 2024 Roadway Standard Drawings – Section 1200 pertain to pavement 
markings and markers and shall be utilized. 
 
Use pavement marking and pavement marker products that conform to all NCDOT’s requirements 
and specifications and are listed on the Department’s Approved Products List. The use of any 
devices that are not shown on the Approved Product List shall require written approval from the 
Signing and Delineation Unit. 
 
Install pavement markings in accordance with NCDOT’s January 2024 Standard Specifications 
for Roads and Structures, and in accordance with the manufacturer’s procedures and 
specifications. 
 
Install pavement markings and pavement markers on the final surface as follows: 
 
Bridge # Marking Marker 
040121 Paint None 
 
Passing zone(s) will be determined in the field and must be approved by the engineer. Tie 
proposed pavement marking lines to existing pavement marking lines 
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ENVIRONMENTAL PERMITS SCOPE OF WORK 
 
General 
 
It is anticipated the majority of these projects will be constructed under the emergency provisions 
established by the US Army Corps of Engineers, using a non-reporting Nationwide Permit 3. 
 
Efforts should be made to minimize impacts to Waters of the US to the fullest extent practicable to 
ensure the project qualifies for the emergency procedures. 
 
The Design-Build Team shall be responsible for preparing drawings necessary for the Department 
to obtain all required environmental permits for construction of the bridge. The Design-Build Team 
is encouraged to gain the Department’s concurrence on the permits needed prior to beginning permit 
application work for the bridge site.  

The Department will allow no direct contact between the Design-Build Team and representatives 
of the environmental agencies. No contact between the Design-Build Team and the environmental 
agencies shall be allowed either by phone, e-mail or in person, without representatives of the 
Division’s Environmental Officer present. A representative from the Design-Build Unit shall be 
included on all correspondence. 

Once the Department has obtained the applicable permits based upon the approved Design-Build 
Team’s proposed design and / or construction methods, the Design-Build Team will be responsible 
for any change in the proposed design and/or construction methods that nullifies any permit. The 
Department shall not allow any contract time extensions associated with this additional 
coordination. 

The Design-Build Team shall meet all permit conditions. The Design-Build Team shall be required 
to staff any personnel necessary to provide permit compliance. 

Permit Process 

The Department will provide the environment document for the bridge site. Once preliminary 
drawings are established, The Design-Build Team shall provide the preliminary design and 
construction details to NCDOT Environmental Staff for consultation and permitting determination 
with the regulatory agencies.  If a permit is required, NCDOT will acquire the environmental permit 
concurrently with design, and in some cases, concurrently with construction. 
 

All fill material shall be immediately stabilized and maintained to prevent sediment from entering 
adjacent waters or wetlands. The Design-Build Team shall be responsible for ensuring that the 
design and construction of the project will not impair the movement of aquatic life. 

 
Requests made for modifications to the permits obtained by NCDOT   Environmental Staff shall 
only be allowed if the Engineer determines it to be in the best interest of the Department and will 
be strongly discouraged. The Design-Build Team shall not take an iterative approach to hydraulic 
design issues. The design shall be complete prior to permit modification application. 
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Commitments 
 
The NCDOT is committed to incorporating all reasonable and practicable design features to avoid 
and minimize impacts to wetlands, streams, open water, and regulated riparian buffers. 
Additionally, the NCDOT will provide full compensatory mitigation of all stream, wetland, and 
riparian buffer impacts as required by the regulatory agencies. 

All work by the Design-Build Team must be accomplished in strict compliance with the plans 
submitted and approved for the permit drawings and in compliance with all conditions of the 
permits received and certifications issued by the agencies. The Design-Build Team shall provide 
each of its contractors and/or agents associated with the construction or maintenance of this project 
with a copy of the permits. 

The Design-Build Team shall strictly adhere to these commitments, as well as others, including but 
not limited to requirements for permitting. 

If the Design-Build Team discovers any previously unknown historic or archeological remains 
while accomplishing the authorized work, he shall immediately notify NCDOT Staff Archaeologist 
and / or Division Environmental Officer, as listed below, who will initiate the required State / 
Federal coordination. All questions regarding these sites should be addressed to Mr. Matthew 
Wilkerson, NCDOT Archaeology (919) 707-6089, or the Division Environmental Officer. 
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EROSION AND SEDIMENTATION CONTROL SCOPE OF WORK 
 
The NCDOT Roadside Environmental Unit (REU) shall review and accept all Erosion and 
Sedimentation Control Plans. Erosion Control (EC) Plans shall be designed for the grading phase 
of the construction. Release for Construction (RFC) Erosion Control Plans shall be submitted to all 
NCDOT Personnel listed in the “Express Design-Build Bridge Replacement Submittal Guidelines 
– Year 5, March 24, 2016”, before any land disturbing activities, including clearing and grubbing 
can commence. No land disturbing activities, including clearing and grubbing, shall occur in any 
location that does not have accepted RFC Erosion Control Plans. Refer to the most recent versions 
of the NCDOT Erosion and Sediment Control Design and Construction Manual and the NCDENR - 
Erosion and Sediment Control Planning and Design Manual for erosion control design guidelines 
not addressed in this Scope of Work. 
 
The Design-Build Team shall be responsible for determining the Bridge Projects located in 
Environmentally Sensitive Areas and use the higher Peak Inflow Rate and Peak Rainfall Data 
(25 year). 
 
 
Erosion and Sedimentation Control Plans shall at a minimum address the following: 

I. Complete Set of Plans: 

A. RFC Plans 

1. The EC plans shall contain a Clearing & Grubbing and Final Grade phase of erosion control 
design as directed. 

2. Use correct NCDOT symbology. 
3. Protect existing and proposed drainage structure inlets with Rock Inlet Sediment Trap Type 

‘A’ (RIST-A), Rock Inlet Sediment Trap Type ‘C’ (RIST-C), Rock Pipe Inlet Sediment Trap 
Type ‘A’ (PIST-A), etc. 

4. Utilize adequate perimeter controls (temporary silt ditch (TSD), temporary silt fence (TSF), 
etc.) 

5. Utilize infiltration basins, skimmer basins and rock measures with sediment control stone 
(Temporary Rock Sediment Dam Type ‘B’ (TRSD-B), Temporary Rock Silt Check Type ‘A’ 
(TRSC-A), etc.) at all drainage outlets with a spillway with an adequately designed base 
length to distribute outflow. 

6. Take into account existing topography and show contour lines. 
7. Utilize Temporary Rock Silt Checks Type ‘B’ (TRSC-B) and wattles to reduce velocity in 

existing and proposed ditches with spacing of 250 feet divided by percentage of ditch grade. 
Also utilize TRSC-B’s in proposed TSD’s and temporary diversions (TD). 

8. Protect existing streams; do not place erosion control devices in jurisdictional streams 
unless permitted by the Division of Water Resources 401 Certification and the Army Corps 
of Engineers 404 Permit. 

9. Sediment basins shall be sized to provide adequate silt storage of 3600 cubic feet per disturbed 
acre with surface area equal to 435 square feet per cubic foot per second (cfs) of the peak 
inflow rate, Q10 or Q25, using 10-year or 25-year peak rainfall data (NCDENR- Erosion and 
Sediment Control Planning and Design Manual or NOAA’s National Weather Service web 
site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 
series type). A Sediment Basin Designer Spreadsheet will be provided by the NCDOT REU 
upon request. 

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html
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10. Infiltration Basins shall provide adequate silt storage for 1800 cubic feet per disturbed acre 
with surface area equal to 325 square feet per cubic foot per second (cfs) of the peak inflow 
rate, Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - Erosion and 
Sediment Control Planning and Design Manual or NOAA’s National Weather Service web 
site http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time 
series type). Infiltration Basin shall be designed to dewater in 3 days or less. An Infiltration 
Basin Designer Spreadsheet will be provided by the NCDOT REU upon request. 

11. Skimmer Basins shall provide adequate silt storage for 1800 cubic feet per disturbed acre with 
surface area equal to 325 square feet per cubic foot per second (cfs) of the peak inflow rate, 
Q10 or Q25, using the 10-year or 25-year peak rainfall data (NCDENR - Erosion and Sediment 
Control Planning and Design Manual or NOAA’s National Weather Service web site 
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html for partial duration (ARI) time series 
type). A Skimmer Basin Designer Spreadsheet will be provided by the NCDOT REU upon 
request. 

12. The minimum and maximum length to width ratio of all Sediment Basins shall be 2:1 (L:W) 
and 6:1 (L:W), respectively, unless otherwise approved. 

13. Coir Fiber Baffles shall be installed in all silt basins and sediment dams at drainage outlets. For 
silt basins with a 20-foot or longer length, three Coir Fiber Baffles shall be installed with a 
spacing of 1/4 the basin length. For silt basins with a length less than 20 feet, a minimum of 
two Coir Fiber Baffles shall be installed, with a spacing of 1/3 the basin length. The Design-
Build Team will not be required to show the individual baffles on the EC Plans. 

14. Include any culvert and/or pipe construction sequence plan sheets in the Clearing & Grubbing 
Erosion Control Plans; all pipes 48 inch or larger, or any combination of pipes that total 48 
inch or more conveying jurisdictional stream flow require a construction sequence. Prior to 
installation of pipes smaller than 48 inches in jurisdictional areas, the Design Build Team 
shall submit a phasing plan for managing the watercourse to the Resident Engineer for review 
and acceptance. The phasing plan shall be in accordance with the Best Management Practices 
for Construction and Maintenance Activities. 

15. During construction, provide temporary sediment basins that dewater from the surface at 
permanent stormwater device locations.  Integrate the any proposed outlet structures into the 
temporary sediment basin design on Final Phase plans. 

16. In accordance with the NCDOT Erosion and Sediment Control Design and Construction 
Manual, utilize Excelsior / Coir Fiber Wattles with Flocculant and / or TRSC-As with Matting 
and Flocculant in temporary and permanent, existing and proposed ditches in areas where 
sediment basins are not feasible at drainage outlets, and in areas where sediment basins at 
drainage outlets with sediment traps (e.g. PIST A, RIST-A, etc.) cannot be properly sized to 
surface area and / or sediment storage requirements due to safety concerns, right of way 
restrictions, utility conflicts, or other construction limitations approved by the NCDOT 
Roadside Environmental Unit. Utilize temporary slope drains and earth berms at top of fill 
slopes 8 feet (5 feet in Divisions 1, 2, 3, and 6) or higher and steeper than 4:1 (H:V), or where 
there are superelevation rates above 4% and fills are greater than 5 feet (3 feet in Divisions 1, 
2, 3, and 6). Maximum slope drain spacing shall be 200 feet. 

17. Utilize rock energy dissipater and/or silt basin at outlet of slope drain.

http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html
http://hdsc.nws.noaa.gov/hdsc/pfds/orb/nc_pfds.html
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18. In accordance with the requirements below, install erosion control in all ditch lines, including 
but not limited to temporary ditch lines (TDs) utilized to divert offsite runoff around 
construction areas: 
• Install straw matting in all ditch lines where the velocity is greater than  

2.0 feet / sec, and the shear stress is 1.25 psf or less.  
• Install excelsior matting in all ditch lines with a shear stress above 1.25 psf, but not greater 

than 2.55 psf.  
• Excluding locations where rip rap is not allowed (e.g. clear recovery zone, etc.), install 

Permanent Soil Reinforcement Mat or rip rap in all ditch lines with a sheer stress greater 
than 2.55 psf.  

• At locations where rip rap is not allowed, install Permanent Soil Reinforcement Mat in 
all ditch lines with a sheer stress greater than 2.55 psf. 

19. Install matting for erosion control on all disturbed slopes adjacent to jurisdictional areas 
regardless of height and slope. Rolled erosion control products used within wetlands or 
riparian areas shall be non-poly mesh nettings. 

20. For bridge projects with Design Standards in Sensitive Watersheds (15A NCAC 
04B.0124) commitment, all streams and unnamed tributaries shall have a 50-foot 
Environmentally Sensitive Area (ESA) on Clearing & Grubbing EC Plans only, and utilize 25-
year peak rainfall data for surface area requirement for all sediment basins. 

21. To contain concrete waste water and associated concrete mix from washing out ready-mix 
trucks, drum, pumps, or other equipment, provide Concrete Washout Structures at egress 
points. Concrete Washout Structures must collect and retain all concrete waste water and 
solids so that this material does not migrate to surface waters or into the ground water. The 
Concrete Washout Structures are not intended for concrete waste water not associated with 
washout operations. The Concrete Washout Structures may include devices above or below 
ground and/or commercially available devices designed specifically to capture concrete waste 
water. Concrete Washout Structure options may be found in the special provisions, available 
at the website noted in Section IV.  For construction details of an above grade and below 
grade Concrete Washout Structure, reference the website noted below: 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments2024/Concrete%20Wash
out%20Structure%20Detail.pdf 

B. Intermediate Phase 

Intermediate Erosion Control Plans shall only be required if design modifications and/or site 
conditions require additional erosion control design or design revisions to the RFC Erosion Control 
Plans. Intermediate Plans shall be submitted for review and shall be accepted prior to construction 
of any aspect impacted by the revised erosion control design. For any intermediate phase, comply 
with Section A, “RFC Plans” above. 
 
C. The following documents shall accompany the Erosion Control Plans and be completed and 
submitted to NCDOT REU for initial submittal: 

1. High Quality Water Worksheet from Soil and Water Engineering web page 
2. Low Impact Bridge Project Checklist from Soil and Water Engineering web page 
3. Matting Determination Spreadsheet from Soil and Water Engineering web page 
4. Erosion Control Quantities Spreadsheet from Soil and Water Engineering web page 
5. Basin or Checkdam Design Spreadsheet from Soil and Water Engineering web page 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments2024/Concrete%20Washout%20Structure%20Detail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments2024/Concrete%20Washout%20Structure%20Detail.pdf
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6. Preliminary Permit Drawings showing all jurisdictional stream and wetland impacts (half-
size) 

7. General Structure Drawing with locations of piles, drilled shafts, etc. (half-size) 
8. Erosion Control Plans shall be submitted according to the “Express Design-Build Bridge 

Replacement Submittal Guidelines – Year 5, March 24, 2016”. 
9. Microstation files may be requested by NCDOT REU staff if needed 

 
The documents located on the Soil and Water Engineering web page can be found at: 

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx 
All documents from the Soil and Water Engineering web page can be submitted electronically or 
hard copy. 

II. Detail Sheets and Notes: 
A. Provide project specific special notes and details. 
B. Provide matting summary sheet(s): matting for erosion control and permanent soil 
reinforcement mat. 
C. Provide reforestation sheet(s): regular, wetland, streambank and/or buffer showing 
appropriate species. 

III. Title Sheet: 
A. Show correct notes: NCG-01, HQW, ESA, clearing and grubbing, etc. 
B. Show correct standards for project. 
C. Show list of standard NCDOT symbology 
D. Show name and certification number of Level III certified individual responsible for 
designing and/or reviewing Erosion and Sedimentation Control Plans. 

IV. Special Provisions: 
A.   Erosion Control Special Provisions are available at the following website: 

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx 

B. References in Erosion Control Special Provisions from the aforementioned website to 
Method of Measurement, Basis of Payment, or any other statement regarding direct payment 
for Erosion & Sediment Control measures shall be disregarded. 
C. Erosion Control / Stormwater Certification found elsewhere in this RFP. 
 

V. Miscellaneous: 
A. Plan submittals shall include all pertinent design information required for review, such as 

design calculations, drainage areas, etc. 
B. The NCDOT REU will provide a sample set of Erosion and Sedimentation Control Plans 

(including any special details or special provisions used by the NCDOT REU) and 
MicroStation Erosion Control Workspace to the Design-Build Team for reference upon 
request. 

C. Plans shall address any environmental issues raised during the permitting process. 
D. Sufficient time shall be allowed for the Design-Build Team to make any changes to the 

Erosion and Sedimentation Control Plans deemed necessary by the NCDOT REU. 
E. Temporary access and haul roads, other than public roads, constructed or used in connection 

with the project shall be considered a part of the project and addressed in the Erosion and 

https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx
https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx
https://connect.ncdot.gov/resources/roadside/Pages/Soil-Water.aspx
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Sedimentation Control Plans. 
F. Borrow or waste areas that are part of the project shall require a separate Reclamation Plan, 

unless the borrow or waste activity is regulated under the Mining Act of 1971, or is a landfill 
regulated by the Division of Waste Management (DWM). The Design-Build Team shall 
submit the permit number for waste / borrow sites covered by the Mining Act or regulated 
by DWM (NCDEQ) concurrently to the Design-Build Unit and the Resident Engineer. For 
Reclamation Procedures, see: 

 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclam

ation%20Procedures.pdf  
G. Whenever the Engineer determines that significant erosion and sedimentation continues 

despite the installation of approved protective practices, the Design-Build Team shall be 
required to and shall take additional protective action. 

H. An accepted Erosion and Sedimentation Control Plan does not exempt the Design-Build 
Team from making every effort to contain sediment onsite. 

I. Any Erosion Control Design revisions made during the construction of the project shall be 
submitted to NCDOT REU via the Design-Build Unit. At any time requested by the 
Engineer or the NCDOT-REU, the Design-Build Team shall provide an updated version of 
the Erosion and Sedimentation Control Plans for distribution to all parties involved in the 
construction process. 

J. The Design-Build Team shall comply with all requirements of the North Carolina 
Administrative Code Title 15A Department of Environment and Natural Resources Chapter 
4, Sediment Control and the current version of the NCG-010000 General Construction 
Permit, issued by the North Carolina Department of Environmental Quality. 

K. A pre-design meeting shall take place between the NCDOT REU Soil & Water Engineering 
Section, the Design Build Team, and any other pertinent NCDOT personnel before any 
Erosion and Sedimentation Control Designs are submitted to NCDOT REU. Erosion and 
Sedimentation Control Plan submittals shall only be reviewed and accepted by NCDOT 
REU after the Erosion Control Pre-Design Meeting. The Design Build Team shall be 
required to submit a tentative Erosion and Sedimentation Control Plan submittal schedule 
at the pre-design meeting. 

L. At minimum, the Design Build Team shall bring one erosion control plan sheet with a 
Clearing & Grubbing erosion control design to the Erosion and Sedimentation Control Plan 
pre-design meeting. 

M. All RFC Erosion and Sedimentation Control Plans, including any red line revisions, shall 
be kept on site at all times throughout the duration of the project. 

N. Erosion Control / Stormwater Certification shall be required according to the Project 
Special Provision found elsewhere in this RFP. 

O. Prior to installation of any erosion control devices, the Design-Build Team shall verify 
boundaries of jurisdictional areas in the field and delineated with Safety Fence or flagging. 
For guidance on Safety Fence and flagging in jurisdictional areas, see: 

 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/Safety%20Fence.pdf 

 
P. Projects that impact more than 100 linear feet of stream buffer with a Division of Water 

Resources (DWR) Classification of Trout (Tr) may require a Trout Buffer Variance from 
the Regional Land Quality Section office. Additional coordination and document 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/Safety%20Fence.pdf
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preparation with NCDOT REU and Land Quality may be required to obtain this variance 
approval. These projects will be identified at the erosion control pre-design meeting.  
Information on the requirements for the variance package may be found in the NCDOT 
Erosion and Sediment Control Design and Construction Manual. Sediment basins that 
drain directly into jurisdictional streams or wetlands or have a total drainage area of one 
acre or more, regardless of outfall location, shall be designed and constructed with outlet 
structures that only withdraw water from the surface. For sediment basins that do not drain 
directly into jurisdictional wateror have less than one acre of total drainage area, surface 
dewatering outlets or stone outlets may be utilized. 

 
R. Ground cover stabilization shall comply with the timeframe guidelines specified by the 

North Carolina Department of Environmental Quality NCG-010000 General Construction 
Permit. Excluding the slopes noted below, temporary and permanent ground cover 
stabilization shall be provided within seven calendar days from the last land-disturbing 
activity. The Design-Build Team shall label all slopes subject to the seven-day ground cover 
stabilization requirements on all Erosion and Sedimentation Control Plans submitted to the 
Department for review and acceptance. 

 
For the slopes noted below, temporary and permanent ground cover stabilization shall be 

provided within 14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 (H:V) and 3:1 (H:V), with a slope length of ten feet or less  
• Slopes 3:1 (H:V) or flatter, with a slope length of 50 feet or less 
• Slopes 4:1 (H:V)or flatter 

 
Temporary and permanent ground cover stabilization shall be provided in accordance with the 
provisions in this contract and as directed. 
 
EROSION CONTROL DAMAGES: 

The Design-Build Team shall observe and comply with Federal and State Laws, Local Laws, 
Ordinances, and Regulations; as well as Orders and Decrees of Bodies having any jurisdiction or 
authority in accordance with Section 107 of the 2024 NCDOT Standard Specifications for Roads 
and Structures (Standard Specifications). 

The Design-Build Team shall take all reasonable precautions to comply with all regulations of all 
authorities having jurisdiction over public and private land governing the protection of erosion 
and sedimentation. Any fines, remediation required or charges levied against the Department for 
failing to comply with all rules and regulations concerning erosion and sediment control, due to 
the Design- Build Team’s negligence, carelessness, or failure to implement the Erosion and 
Sedimentation Control Plans and Specifications; or failure to maintain an approved Storm Water 
Pollution Prevention Plan (SWPPP), regardless of absence of neglect, shall be deducted from 
monies due the Design-Build Team. In addition to said fines, remediation required, or charges 
levied, any associated engineering costs or actions taken by the Department in order for the 
Department to comply with rules and regulations, as a result of the Design-Build Team’s 
negligence, carelessness, or failure to implement the Erosion and Sedimentation Control Plans and 
Specifications; and/or the SWPPP, regardless of absence of neglect, shall be deducted from the 
monies due to the Design-Build Team. 
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UTILITIES COORDINATION SCOPE OF WORK 

The Design-Build Team shall obtain the services of a Professional Services Firm (PSF) 
knowledgeable in the NCDOT Utility Coordination Process involved with utility relocation / 
installation and highway construction. During procurement phase and the life of the project, the 
Design-Build Team will only be allowed direct contact with the utility owners when the 
aforementioned PSF is present. The PSF shall be responsible for coordinating all utility 
relocations, removals, and/or adjustments where the Design-Build Team and Utility Company, 
with concurrence from the Department, determine that such work is essential for highway safety 
and performance of the required highway construction.  Coordination shall be for all utilities 
whether or not they are specifically identified in this scope of work and shall include any 
necessary utility agreements when applicable.  NCDOT will be the approving authority for all 
utility agreements and approval of plans. 

The Design-Build Team shall be responsible for verifying the utility locations, type of facilities, 
and identifying the utility owners in order to coordinate the relocation of any utilities, known 
and unknown, in conflict with the project.   

After all utility conflicts have been identified by the Design-Build Team at a bridge site, if 
requested by the Design-Build Team, the Department will write a letter to the affected utility 
owners introducing the project to the owners and requesting their cooperation with the 
Design-Build Team to adjust utilities in a timely manner. 

Cost Responsibility: 
 
The Design-Build Team shall be responsible for relocating water and sewer facilities that have 
prior rights or other compensable interest; however the cost of relocating these facilities, as 
well as any necessary design and permitting for these utilities, will be paid for as Extra Work 
in accordance with Article 104-8(A) of the January 2024 NCDOT Standard Specifications for 
Roads and Structures. The NCDOT will be responsible for all other non-betterment utility 
relocation costs when the utility owner has prior rights of way / compensable interest.  The 
utility owner shall be responsible for the relocation costs if they cannot furnish evidence of 
prior rights of way or a compensable interest in their facilities.  The Design-Build Team shall 
be responsible for determining the cost responsibility for the utility relocations.  The Design-
Build Team shall be responsible for all costs associated with utility relocations due to haul roads 
and/or any other temporary conditions resulting from the Design-Build Team’s methods of 
operation or sequence of work.   

Water and Sewer: 

After the Department accepts the Preliminary Roadway Plans developed by the Design-Build 
Team, a pre-design meeting shall take place between the utility owners and / or their 
representatives, the Design-Build Team, and appropriate NCDOT Utilities Unit and Design-
Build Unit representatives. The Department will only review and accept water and sewer design 
submittals after the aforementioned pre-design meeting has been held and the 100% Hydraulic 
Design provided by the Design-Build Team has been accepted by the Department.   
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The Design-Build Team shall develop water and sewer designs; prepare all water and sewer 
plans required for agreements and permits; submit permits directly to the agencies and obtain 
approval from the agencies. The Design-Build Team shall be responsible for all permit fees. 
 
The Design-Build Team shall provide water and sewer designs for all water and sewer facilities 
impacted by the project, including but not limited to all haul roads and temporary conditions 
resulting from the Design-Build Team’s methods of operation and / or sequence of work. All 
water and sewer designs, including all temporary relocations and / or protection of existing 
water and sewer facilities, shall be coordinated with the NCDOT Utilities Unit and the utility 
owners or their representatives. 
 
The relocation and / or protection of all water and sewer facilities shall be done in accordance 
with the NCDOT policies and standards, as well as the latest water and sewer design 
requirements / specifications for each individual utility company that are current on the 
Technical Proposal submittal date or the Best and Final Offer submittal date, whichever is later. 
In the event of conflicting design parameters in the requirements noted above, the proposed 
design shall adhere to the most conservative values. The materials and appurtenances proposed 
by the Design-Build Team shall require approval by both NCDOT and the appropriate utility 
owner prior to installation.  
  
The Design-Build Team shall design and construct water / sewer facility extensions to all 
parcels with access to existing water and / or sewer facilities, including parcels subdivided by 
the project. The aforementioned water facility extensions shall be installed completely within 
the right of way. The aforementioned sewer facility extensions shall be installed completely 
within the right of way or a recorded easement.  
 
Excluding water and / or sewer extensions due to encroachment into wells and / or septic 
systems, all costs associated with the design and construction for relocation, extension, and / or 
protection of water and / or sewer facilities shall be the responsibility of the Design-Build Team 
and shall be included in the lump sum bid for the entire project. Protection of water and sewer 
facilities shall include, but not be limited to encasement, lining and bridging. (Reference the 
General Section below for requirements associated with encroachment into wells and / or septic 
systems).  
  
The Design-Build Team shall concurrently submit all water and sewer design submittals to the 
NCDOT State Utilities Manager, via the Design-Build Unit, and the appropriate utility owner 
for review and acceptance. All water and sewer design submittals shall include a title sheet, 
plan sheets, profile sheets and special provisions, if required. All water and sewer design 
submittals shall include all the aforementioned information in a full-size .pdf. Excluding the 
Release for Construction Water and / or Sewer Plans, the Design-Build Team shall allow the 
utility owners 30 days to review each water and / or sewer design submittal. At a minimum, the 
water and / or sewer design submittals shall consist of the following:  
  
(A) Preliminary Water and / or Sewer Plans shall be submitted after the Department  
accepts the 100% Hydraulic Plans.  
  
(B) Final Water and / or Sewer Plans shall be submitted after the Department accepts  
the Right of Way / 60% Roadway Plans.   
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(C) Release for Construction Water and / or Sewer Plans shall be submitted after the  
Department accepts the Final Water and / or Sewer Plans.  
  
The Design-Build Team shall provide a set of Agreement Plans that will be used in a Utility 
Agreement (UCA or U&O) to be prepared by NCDOT and executed with the utility owners. 
The Agreement Plans shall include Release for Construction Plans, special provisions, and a 
construction estimate with unit quantities. The Department will send the appropriate agreement, 
with the Agreement Plans, to the utility owner for their review and concurrence.   
  
Upon completion of the water and sewer relocations and protective measures, the Design-Build 
Team shall concurrently provide 1) lump sum construction costs for the relocations and 
protective measures that are separated by individual utility owner to the Department; and 2) 
electronic  As-Built Plans to the Department and the utility owner. At a minimum, the As-Built 
Plans shall include all revisions that occurred during construction, as well as all field 
adjustments. The As-Built Plans shall be in accordance with NCDOT requirements or the utility 
owner’s requirements, whichever is more conservative. The As-Built Plans shall be provided 
in .pdf format and MicroStation format to the Department and in the CADD format required by 
the utility owner. 

Utility Relocation Plans: 

Excluding water and sewer conflicts, if the Design-Build Team’s design and / or construction 
creates a utility conflict, the Design-Build Team shall request that the utility owner submit 
relocation plans (Highway Construction Plans to be provided by the Design-Build Team to 
utility owners) that show existing utilities and proposed utility relocations for approval by the 
NCDOT.  If Permanent Utility Easement (PUE) is required to relocate a utility, the PUE 
acquired will be the minimum area necessary to safely relocate the utility.  Wetlands, Historical 
Areas and areas that can be shared with a Drainage/Utility Easement (DUE) or Aerial Utility 
Easement (AUE) shall be taken into account.  If during the Departments review, the PUE is 
determined to be excessive the Department will request the PUE be reduced as necessary. 

In .pdf format, the Design-Build Team shall electronically submit one half-size set and one full 
size set of Utility Relocation Plans to the NCDOT State Utilities Manager, via the Design-Build 
Unit, for review and approval.  The Department shall approve the Utility Relocation Plans prior 
to any utility relocation work beginning.  The Design-Build Team shall also be responsible for 
submitting the appropriate agreements to be used with the Utility Relocation Plans (See 
Agreements Section found elsewhere in this Scope of Work).  After the review process is 
complete, the NCDOT Utilities Unit will submit an electronic copy of the authorization letter 
to the Design-Build Team.  The NCDOT Utilities Unit will also submit an electronic copy of 
the approved Utility Relocation Plans, estimate and agreement to the Department’s Resident 
Engineer.  If the Utility Relocation Plans are approved subject to changes, it shall be the Design-
Build Team’s responsibly to coordinate these changes with the appropriate utility owner. 

Compensable Interest: 
The NCDOT will be responsible for all other non-betterment utility relocation cost when the 
utility owner has prior rights of way / compensable interest. The utility owner shall be 
responsible for the relocation costs if they cannot furnish evidence of prior rights of way or a 
compensable interest in their facilities.  
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The Design-Build Team shall be responsible for verifying / determining the cost responsibility 
(prior rights and compensable interest) for the utility relocations. Typically, affidavits, recorded 
easements or NCDOT agreements can serve as evidence of prior rights.  A compensable interest 
is identified as follows: 
(A) Existing or prior easement rights within the limits of the project, either by recorded right 
of way or adverse possession (Utility occupying the same location for twenty (20) plus years 
outside the existing highway rights of way). 
(B) Entities covered under General Statute 136-27.1 and 136-27.2.  Statute requires the 
NCDOT to pay the non-betterment cost for certain water, sewer and gas relocations. 
(C) Utilities that have a joint-use agreement that constitutes a compensable interest with 
entities that have existing or prior easements rights within the project limits. 
 
The Design-Build Team shall be responsible for all costs associated with utility relocations due 
to haul roads and / or any other temporary conditions resulting from the Design-Build Team’s 
methods of operation or sequence of work. 
 
Work Performed by Design-Build Team for Utility Owners: 

If the Design-Build Team elects to make arrangements with a utility owner for proposed utility 
construction not required herein, in which the Utility Owner shall be responsible for the costs 
of work to be performed by the Design-Build Team, the Design-Build Team shall be 
responsible for negotiating all costs associated with the proposed construction.  Once the 
Design-Build Team and the Utility Owner agree on a plan and a lump sum estimated cost for 
the utility construction, the Design-Build Team shall be responsible for submitting 
electronically a set (half size and full-size plans in pdf format) of utility construction drawings 
to the State Utilities Manager, via the Design-Build Unit, for further handling.  Each set shall 
include a title sheet, plan sheets, profiles and special provisions if required.  Also, a letter from 
the Utility Owner agreeing to the plans and lump sum cost must accompany this package.  The 
NCDOT will reimburse the Design-Build Team the estimated lump sum cost under a 
Supplemental Agreement if the cost responsibility is NCDOT.  The necessary Utility 
Agreement to the Utility Owner for reimbursement shall be a two-party agreement between the 
NCDOT and the Utility Owner; and will be developed and executed by the Department. 

If the Design-Build Team is requested, in writing, by a utility owner to relocate facilities not 
impacted by the project's construction, and/or betterment or incorporate new facilities as part 
of the highway construction, designs shall be coordinated with the Utility Owner and NCDOT 
Utilities Unit.  The associated design and construction costs shall be negotiated and agreed upon 
between the Design-Build Team and the utility company.  The Design-Build Team shall 
develop designs; prepare all plans for needed agreements and permits; submit permits directly 
to the agencies and obtain approval from the agencies. The Design-Build Team shall be 
responsible for all permit fees.  

General: 

The Design-Build Team shall not commence work at points where the highway construction 
operations are adjacent to utility facilities, until making arrangements with the utility company 
to protect against damage that might result in expense, loss, disruption of service or other undue 
inconvenience to the public or utility owner.  The Design-Build Team shall be responsible for 
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damage to the existing or relocated utilities resulting from the Team’s operations.  In the event 
of interruption of any utilities by the project construction, the Design-Build Team shall 
promptly notify the proper authority (Utility Owner) and cooperate with the owner in the 
prompt restoration of service. 

If total property acquisition is unavoidable due to encroachment into wells and/or septic 
systems, then the Design-Build Team shall investigate and determine if extending water and/or 
sewer lines to the affected property is cost effective.  If the Department concurs with the 
determination that a utility extension is cost effective, the costs associated with the utility 
construction shall be addressed in accordance with Article 104-7 of the January 2024 NCDOT 
Standard Specifications for Roads and Structures. 

The Design-Build Team shall accommodate utility adjustments, reconstruction, new 
installation and routine maintenance work that may be underway or take place during the 
progress of the contract. 

The Design-Build Team shall make arrangements to relocate water, sewer or gas facilities in 
which the entities are covered under General Statute 136-27.1 or 136-27.2 and/or occupy a 
compensable interest.  If relocation of these facilities is required, a Use and Occupancy 
Agreement shall be executed through the Utilities Coordination Agent.  

The Design-Build Team shall be required to use the guidelines as set forth in the following: 

 
(A) NCDOT - Utilities Accommodations Manual - the Utilities Accommodations Manual 
current issue dated March 2021 shall govern. Reference the website noted below for the current 
version of the NCDOT utility manuals, and additional information on the UAM that shall be 
adhered to: 
 
                             
https://connect.ncdot.gov/municipalities/Utilities/Pages/UtilitiesManuals.aspx 
 
(B) Federal Aid Policy Guide - Subchapter G, Part 645, Subparts A & B 

(C) Federal Highway Administration’s Program Guide, Utility Adjustments & 
Accommodations on Federal Aid Highway Projects 

(D) NCDOT Construction Manual Section 105-8 

(E) NCDOT Right of Way Manual - Chapter 16 Utility Relocations 

(F) NCDEQ Public Water Supply - Rules governing public water supply 

(G) NCDEQ Division of Water Resources - Title 15A - Environment and Natural Resources 

Agreements: 

If a utility company can provide evidence of prior rights of way or a compensable interest in 

https://connect.ncdot.gov/municipalities/Utilities/Pages/UtilitiesManuals.aspx
https://connect.ncdot.gov/municipalities/Utilities/Pages/UtilitiesManuals.aspx
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their facilities, the Design-Build Team shall coordinate the non-betterment utility relocation 
cost with the utility company and develop the Utility Relocation Agreement (URA’s).   

The State Utilities Manager must execute approved agreements on Design-Build highway 
projects.  The URA’s and Encroachment Agreements are available from the NCDOT Utilities 
Unit.  Reference Sections 1-4 of the NCDOT - Utilities Accommodations Manual - March 2021 
for Accommodating Utilities on Highway Rights of Way for the different types of encroachment 
agreements available for use. 

The Design-Build Utility Coordinator shall perform a preliminary analysis of the highway 
project, identify potential utility conflicts and determine preliminary alignments and schedules 
for relocations for each utility company.  The Design-Build Utility Coordinator shall provide 
the Utilities Analysis and Routing Report (UARR) (preliminary) depicting this information to 
NCDOT Utilities Unit via the Design-Build Unit, prior to Right-of-Way Plan submittal. 

The Design-Build Team shall submit all agreements, and all supporting documents to the 
NCDOT State Utilities Manager, via the Design-Build Unit, in electronic format.  Prior to 
submittal, all agreements shall be signed electronically by an authorized representative of the 
utility owner. These electronic agreement packets will be reviewed, approved and signed 
electronically by the NCDOT Utilities Manager, or  

 

designated representative, before being distributed to the field.  The Design-Build Team shall 
utilize the NCDOT Standard Utility Encroachment Agreements, as necessary, in relocating 
utilities.  The Utility Encroachment Agreements shall be used under the following conditions: 

(A) If a utility company is not occupying a valid right of way / compensable interest and the 
proposed relocation will place the relocated utilities within the existing or proposed highway 
rights of way. 

(B) For all new utility installations not covered under a Utility Agreement and within the 
existing or proposed highway rights of way.  This includes all water, sewer and gas lines owned 
by entities covered under General Statute 136-27.1 and 136-27.2. 
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RIGHT OF WAY SCOPE OF WORK 
(3-14-16 EDB) 

 

** NOTE ** Prior to beginning the right of way acquisition process, the Design-Build 
Team shall meet with the appropriate NCDOT Location and Surveys, Right of Way and 
Design- Build Unit personnel. 
 
It is expected that the Design-Build Team, to the greatest extent practicable, perform 
construction activities within existing DOT right of way or maintenance limits as applicable. If 
additional right of way or easements are required, the Design-Build Team shall follow the 
procedures contained in this scope of work. The Design-Build Team shall be responsible for all 
right of way staking. 
 
No additional contract time will be allowed for project designs that require the acquisition of 
additional ROW or easements. 
 
Excluding acquisition services required outside of the project construction limits due solely to 
a rise in the floodplain water elevation on insurable structures, the Design-Build Team shall 
employ qualified, competent personnel who are currently approved by the NCDOT Right of 
Way Branch, herein after referred to as the Department, to provide all services necessary to 
perform all appraisal (except appraisal review and updated appraisals required solely for 
condemned parcels), negotiation and relocation services required for all right of way and 
easements, including but not limited to permanent utility easements, necessary for completion 
of the project in accordance with Session Law 2017-137 and G.S. 136-28.1 of the General 
Statutes of North Carolina, as amended, and in accordance with the requirements set forth in 
the Uniform Appraisal Standards and General Legal Principles for Highway Right of Way, the 
North Carolina Department of Transportation's Right of Way Manual, the North Carolina 
Department of Transportation's Rules and Regulations for the Use of Right of Way Consultants, 
the Code of Federal Regulations, and Chapter 133 of the General Statutes of North Carolina 
from Section 133-5 through 133-18, hereby incorporated by reference, including the Uniform 
Relocation Assistance and Real Property Acquisition Policies Act of 1970, as amended. For a 
list of firms currently approved, the Design-Build Team should contact Ms. Heather L Fulghum, 
in the NCDOT Right of Way Branch, at 919-707-4364. The Design-Build Team shall perform 
the services as set forth herein and furnish and deliver to the Department reports accompanied 
by all documents necessary for the settlement of claims and the recordation of deeds, or 
necessary for condemnation proceedings covering said properties. The Design-Build Team, 
acting as an agent on behalf of the State of North Carolina, shall provide right of way 
acquisition services for all bridge replacement sites. 
 
Acquisition services required outside of the project construction limits due solely to a rise in 
the floodplain water elevation on insurable structures will be considered extra work and paid 
for in accordance with Article 104-7 of the January 2024 NCDOT Standard Specifications for 
Roads and Structures. 

The Design-Build Team shall carry out the responsibilities as follows: 
 
• With respect to the payments, costs and fees associated with the acquisition of right of way 

in this contract, the Department will be responsible for only direct payments to property 
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owners for negotiated settlements, recording fees, any relocation benefits, and deposits and 
fees involved in the filing of condemnation of any claims. The Department will assume 
responsibility for all costs associated with the litigation of condemned claims, including 
testimony by the appraiser(s). The Design-Build Team shall be responsible for all other 
acquisition related payments, costs and fees, including but not limited to attorney fees 
required for all non-condemnation acquisitions. 

 
• A Department representative will be available to provide technical guidance on right of way 

acquisition procedures and to make timely decisions on approving relocation benefits and 
approving administrative adjustment settlements on behalf of the Department over and 
above the authority granted to the Department Right of Way Consultant Project Managers. 

 
• The Design-Build Team shall submit a right of way project tracking report and right of way 

quality control plan to the Department. The Department standard forms and documents shall 
be used to the extent possible. 

 
• The Design-Build Team shall provide a current title certificate for each parcel as of the date 

of closing or the date of filing of condemnation, unless required otherwise in the June 10, 
2024 NCDOT Right of Way Manual. 

 
• The Design-Build Team shall prepare all Final Condemnation Reports. The Department 

will prepare all Condemnation Maps. For all plan revisions on condemned parcels that 
modify the area acquired, modify the Control of Access and/or impact the appraised value, 
the Design- Build Team shall be responsible for the following: 

 The Design-Build Team shall notify the Division Right of Way Agent, the Area 
Negotiator, Area Appraiser and the Attorney General, in writing, that revisions have 
been made that impact a condemned parcel, and provide updated plan sheets and 
revised area takes. 

 
 The Design-Build Team shall consult with the Attorney General and the Area 

Appraiser to determine the status of the negotiations and appraisal(s). 
 
 If the Attorney General and/or Area Appraiser recommend an updated appraisal, the 

Design-Build Team shall provide an updated Summary Sheet to the Area Appraiser 
for the Department’s use in obtaining an updated appraisal(s). 

 

 Upon receipt of the approved updated appraisal(s), the Design-Build Team shall 
develop a revised written offer. If settlement is not reached, the Design-Build Team 
shall submit an updated Final Condemnation Report. If settlement is reached, the 
Design-Build Team shall notify the Attorney General and Area Appraiser in writing 
and submit an updated Final Condemnation Report with all necessary documentation. 

 
 The Department will be responsible for payment for the additional deposit to the 

Attorney General’s Office and the Attorney General will prepare and file an 
Amendment to the Declaration of Taking. 
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• The following shall be required: 

 The Department shall provide right of way and easement descriptions in metes and 
bounds format (bearings and distances). The Design-Build Team shall provide 
exhibits, diagrams and/or other information required to draft the aforementioned 
descriptions. 

 
 In accordance with the NCDOT June 10, 2024 Right of Way Manual, the Design-

Build Team may prepare red-line adjustments for parcels that are not condemned. The 
Department must approve a red-line adjustment in writing prior to the Design-Build 
Team making an offer based on the red-line adjustment. 

 
 The Design-Build Team shall prepare, execute and record documents conveying title 

to acquired properties to the Department with the Register of Deeds. 
 
 The Design-Build Team shall deliver all executed and recorded deeds and easements 

to the Department. 
 
 For all property purchased in conjunction with the project, title shall be acquired in 

fee simple or easement and shall be conveyed to “The North Carolina Department of 
Transportation”, free and clear of all liens and encumbrances except permitted 
encumbrances. 

 
• The Design-Build Team shall develop the following right of way items: 

 
 Right of Way series of plan sheets (“R/W” series of plan sheets) that delineate the 

existing property information, property ties, proposed centerline data, existing and 
proposed right of way, existing and proposed easements, and existing and proposed 
control of access. The “RW” series plan sheets shall be signed and sealed by a 
Professional Land Surveyor registered in the State of North Carolina. The Professional 
Land Surveyor’s signature and seal shall attest that the right of way monuments were 
placed under their responsible charge. 

 
 A table of control points for the proposed centerline alignments (“D series of plan 

sheets). 
 

 A table of proposed right of way and permanent easement control points (“E” series 
of plan sheets) that shall be signed and sealed by a Professional Land Surveyor 
registered in the State of North Carolina. 

 
• It is understood and agreed by and between the parties hereto that all reports, surveys, 

studies, specifications, memoranda, estimates, etc., secured by and for the Design-Build 
Team shall become and remain the sole property of the Department upon termination or 
completion of the work, and the Department shall have the right to use same for any public 
purpose without compensation to the Design-Build Team. 

 
• The Design-Build Team shall prepare appraisals in accordance with the Department’s 
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Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions.  The Design-Build Team’s appraiser shall be on the Department’s approved 
state certified appraiser list. The Design-Build Team may request its state certified appraiser 
be added to the approved state certified appraiser list, subject to approval by the 
Department’s State Appraiser. 

 
• The Design-Build Team shall provide two appraisals for all appraisals over 

$1,000,000.00. 

• The NCDOT, or its agent, will provide appraisal reviews complying with The Department’s 
Uniform Appraisal Standards and General Legal Principles for Highway Right of Way 
Acquisitions. The reviewer will ensure that the appraisal meets the Department’s guidelines 
and requirements, conforms to acceptable appraisal standards and techniques, does not 
include any non-compensable items or exclude any compensable items and that the value 
conclusions are reasonable and based on facts presented in the appraisal. The reviewer has 
the authority to approve, adjust, request additional data or corrections, or not to recommend 
and request another appraisal. Within 10 business days from the date of receipt, all 
appraisals will be reviewed by NCDOT Review Appraisers or Review Appraisers under 
contract to the corresponding NCDOT Area Appraisal Office. The NCDOT will sign as 
approving any and all appraisals to be used in acquisition. 

• The NCDOT will provide relocation reviews and approvals for ALL Replacement Housing 
Payment calculations and ALL Rent Supplement Payment calculations PRIOR TO these 
offers being made to the displacees. Within five (5) business days of the receipt of the 
Replacement Housing Payment or Rent Supplement payment calculation documentation, 
which shall include all documentation required for an Evaluation package, the Department 
will approve the calculation, and the signed Frm15-D will be returned to the Design-Build 
Team, or a request for an updated calculation or documentation will be presented to the 
Design-Build Team for further handling. At this time, the Relocation Coordinator in the 
NCDOT Right of Way Unit is the approving authority for the aforementioned calculations. 

• ALL Claims for Payment involving relocation benefits must be submitted to the NCDOT 
Relocation Coordinator in the Right of Way Unit for approval and processing. 

• The Design-Build Team shall provide a right of way certification prior to entering the 
property. 

• The Design-Build Team shall prepare Right of Way Transmittal Summary and/or Narrative 
Appraisals for all right of way and easement acquisitions. 

 
• In  accordance   with   Chapter   133   of   the   General   Statutes   of   North   Carolina,  

Section 133-40, the Council of State must approve acquisition of property with 
contaminated soil. Thus, prior to acquiring right of way, control of access and/or easement 
from any parcel with contaminated soil, the Design-Build Team shall provide a written 
priority list of all properties with contaminated soil that require right of way, control of 
access and/or easement acquisition to the Division Right of Way Agent, the Area 
Negotiator, the Area Appraiser, and the State Property Agent. At a minimum the 
aforementioned priority list shall contain the following information: 
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 Project Contract Number, description and county 
 Parcel number(s) requiring acquisition of contaminated soil 
 Acquisition Appraisal(s) 
 GeoEnvironmental Impact Evaluation and Hazardous Materials Report provided by 

the Department 
 Description, with metes and bounds, of the area(s) to be acquired 

The Department will require 90 days from receipt of the information noted above to coordinate 
with the Council of State and obtain their approval for the acquisition of contaminated property. 
 
Claims Less Than $25,000 
 
For claims with compensation estimated to be less than $25,000 with no damages, the Design-
Build Negotiating Team's Project Manager may prepare Right of Way Claim Reports. The 
reports must be approved by the Division Right of Way Agent prior to any offer (written or 
oral) and must be accompanied by documentation showing the source of the estimates. 
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STANDARD SPECIAL PROVISIONS 
VALUE ENGINEERING PROPOSALS 

Value Engineering Proposals (VEP), as specified in Article 104-12 of the 2024 Standard 
Specifications for Roads and Structures will be accepted. Only proposals, which alter the 
Technical Proposal submitted by the Design-Build Team and / or the requirements of the RFP 
issued by the Department, will be considered as Value Engineering Proposals. 
 
Revise the 2024 Standard Specifications for Roads and Structures as follows: 
 
Page 1-40, Subarticle 104-12(B), Evaluation of Proposals, lines 42-44, replace the fourth 
sentence of the second paragraph with the following: 
 
Pending execution of a formal supplemental agreement implementing an approved VEP and 
transferal of final plans (hard copy and electronic), sealed by an engineer licensed in the State of 
North Carolina, incorporating an approved VEP to the State Value Management Engineer, the 
Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain obligated to 
perform the work in accordance with the terms of the existing contract with no additional contract 
time or compensation. 
 
Page 1-41, Subarticle 104-12(D), Preliminary Review, lines 9-12, replace the first sentence of 
the first paragraph with the following: 
 
Should the Design-Build Team desire a preliminary review of a possible VEP, prior to expending 
considerable time and expense in full development, a copy of the Preliminary VEP shall be 
concurrently submitted to the State Value Management Engineer at 
ValueManagementUnit@ncdot.gov, the Resident Engineer and the Design-Build Unit. 
 
Page 1-41, Subarticle 104-12(E), Final Proposal, lines 22-23, replace the first sentence of the 
first paragraph with the following: 
 
The Design-Build Team shall concurrently submit a copy of the Final VEP to the State Value 
Management Engineer at ValueManagementUnit@ncdot.gov, the Resident Engineer and the 
Design-Build Unit. 
 
Page 1-42, Subarticle 104-12(F), Modifications, lines 2-10, replace the first paragraph with the 
following: 
 
The preparation of new design drawings by the Design-Build Team shall be coordinated with the 
appropriate Department personnel through the State Value Management Engineer. The Design-
Build Team shall provide, at no charge to the Department, one set of reproducible drawings of the 
approved design needed to implement the VEP. Drawings (hard copy and electronic) which are 
sealed by an engineer licensed in the State of North Carolina shall be concurrently submitted to 
the State Value Management Engineer, the Resident Engineer and the Design-Build Unit no later 
than ten (10) business days after acceptance of a VEP, unless otherwise permitted in writing. 

(4-6-15) 104 DB01 G116 

mailto:ValueManagementUnit@ncdot.gov
mailto:ValueManagementUnit@ncdot.gov
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Page 1-43, Subarticle 104-12(F), Modifications, lines 1-5, replace the eighth paragraph with 
the following: 
 
Unless and until a supplemental agreement is executed and issued by the Department; and final 
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 
incorporating an approved VEP have been concurrently provided to the State Value 
Management Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build 
Team shall remain obligated to perform the work in accordance with the terms of the existing 
contract with no additional contract time or compensation. 
 
Page 1-43, Subarticle 104-12(F), Modifications, lines 1-5, replace the eighth paragraph with 
the following: 
 
Unless and until a supplemental agreement is executed and issued by the Department; and final 
plans (hard copy and electronic) sealed by an engineer licensed in the State of North Carolina 
incorporating an approved VEP have been concurrently provided to the State Value Management 
Engineer, the Resident Engineer and the Design-Build Unit, the Design-Build Team shall remain 
obligated to perform the work in accordance with the terms of the existing contract with no 
additional contract time or compensation. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08)(Rev. 1-16-24) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be 
final.  Seed not meeting the specifications shall be rejected by the Department of Transportation 
and shall not be delivered to North Carolina Department of Transportation warehouses.  If seed 
has been delivered it shall be available for pickup and replacement at the supplier’s expense. 
  
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will 
not be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will 
not be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will 
not be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 
ERRATA 

(1-16-24)  Z-4 
 
Revise the 2024 Standard Specifications as follows: 

 
Division 3 

 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated 
Steel Pipe” with Section “1032-3”. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 
Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”. 
 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
 

Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to 
line 25, delete and replace with the following " Flocculant will be measured and paid in 
accordance with Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 
a certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically 
set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made 
a part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
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by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions 
of this contract, the Recipient will impose such contract sanctions as it and/or the 
FHWA may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related 
authorities, therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., 

subcontractors, consultants, vendors, prime contractors) are responsible for complying 
with NCDOT’s Title VI Program. Contractors are not required to prepare or submit 
Title VI Programs. To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 
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2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and 
must be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a 
representative, and include the complainant’s name, address, and telephone 
number. Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and 
provided to the complainant for confirmation or revision before processing. 
Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 
COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 
(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities 
(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 
regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on 
minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from 
the United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right 
to enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 
operate such facilities and services in compliance with all requirements 
imposed by the Acts and Regulations (as may be amended) such that no person 
on the grounds of race, color, or national origin, will be excluded from 
participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 
the lands and facilities thereon, and the above described lands and facilities will 
there upon revert to and vest in and become the absolute property of the NCDOT 
and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 
NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 
 
1. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the 
covered area, see as shown on the attached sheet entitled “Employment Goals for Minority and 
Female participation”. 
 
 These goals are applicable to all the Contractor’s construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor also is subject to the goals for both its federally involved and 
nonfederally involved construction. 
 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 
action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to 
meet the goals.  The hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade and the Contractor shall make a 
good faith effort to employ minorities and women evenly on each of its projects.  The transfer of 
minority or female employees or trainees from Contractor to Contractor or from project to project 
for the sole purpose of meeting the Contractor’s goals shall be a violation of the contract, the 
executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
2. As used in this Notice and in the contract resulting from this solicitation, the “covered 
area” is the county or counties shown on the cover sheet of the proposal form and contract. 
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EMPLOYMENT GOALS FOR MINORITY 
AND FEMALE PARTICIPATION 

 
Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 
Bertie County Bladen County Alexander County 
Camden County Hoke County Anson County 
Chowan County Richmond County Burke County 
Gates County Robeson County Cabarrus County 
Hertford County Sampson County Caldwell County 
Pasquotank County Scotland County Catawba County 
Perquimans County  Cleveland County 
 Area  027  24.7% Iredell County 
Area 024   31.7% Chatham County Lincoln County 
Beaufort County Franklin County Polk County 
Carteret County Granville County Rowan County 
Craven County Harnett County Rutherford County 
Dare County Johnston County Stanly County 
Edgecombe County Lee County  
Green County Person County Area 0480  8.5% 
Halifax County Vance County Buncombe County 
Hyde County Warren County Madison County 
Jones County   
Lenoir County Area  028   15.5% Area  030   6.3% 
Martin County Alleghany County Avery County 
Nash County Ashe County Cherokee County 
Northampton County Caswell County Clay County 
Pamlico County Davie County Graham County 
Pitt County Montgomery County Haywood County 
Tyrrell County Moore County Henderson County 
Washington County Rockingham County Jackson County 
Wayne County Surry County McDowell County 
Wilson County Watauga County Macon County 
 Wilkes County Mitchell County 
Area   025   23.5%  Swain County 
Columbus County  Transylvania County 
Duplin County  Yancey County 
Onslow County   
Pender County   
   

 
_____________________________________________________________________________
_ 
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SMSA Areas 
 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 
Currituck County Durham County Davidson County 
 Orange County Forsyth County 
Area   9200   20.7% Wake County Guilford County 
Brunswick County  Randolph County 
New Hanover County Area  1300   16.2% Stokes County 
 Alamance County Yadkin County 
Area 2560    24.2%   
Cumberland County  Area  1520   18.3% 
  Gaston County 
  Mecklenburg County 
  Union County 
   
   

 
_____________________________________________________________________________
_ 
 
 

Goals for Female 
 
 

Participation in Each Trade 
 

(Statewide)   6.9% 
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FHWA-1273 -- Revised October 23, 2023 
 

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS 
 
 
 

I. General 
II. Nondiscrimination 
III. Non-segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act 

Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X. Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
XI. Certification Regarding Use of Contract Funds for 

Lobbying 
XII. Use of United States-Flag Vessels:  
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access      
Road Contracts (included in Appalachian contracts only) 

 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under title 23, United States                  
Code, as required in 23 CFR 633.102(b) (excluding                        
emergency contracts solely intended for debris removal). The 
contractor (or subcontractor) must insert this form in each 
subcontract and further require its inclusion in all lower tier 
subcontracts (excluding purchase orders, rental agreements                 
and other agreements for supplies or services). 23 CFR                       
633.102(e). 

 
The applicable requirements of Form FHWA-1273 are               
incorporated by reference for work done under any purchase                 
order, rental agreement or agreement for other services. The                
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 23                
CFR 633.102(e). 

 
Form FHWA-1273 must be included in all Federal-aid design-                  
build contracts, in all subcontracts and in lower tier              
subcontracts (excluding subcontracts for design services,              
purchase orders, rental agreements and other agreements for                 
supplies or services) in accordance with 23 CFR 633.102. The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 

 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents,             
however, the Form FHWA-1273 must be physically                  
incorporated (not referenced) in all contracts, subcontracts and             
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services                   
related to a construction contract). 23 CFR 633.102(b). 

 
2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 

performed on the contract by the contractor's own organization            
and with the assistance of workers under the contractor's               
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 23             
CFR 633.102(d). 

 
3. A breach of any of the stipulations contained in these              
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final                
payment, termination of the contract, suspension / debarment                   
or any other action determined to be appropriate by the                 
contracting agency and FHWA. 

 
4. Selection of Labor: During the performance of this contract,             
the contractor shall not use convict labor for any purpose                
within the limits of a construction project on a Federal-aid                  
highway unless it is labor performed by convicts who are on             
parole, supervised release, or probation. 23 U.S.C. 114(b).              
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors.                 
23 U.S.C. 101(a). 

 
 

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part 
230, Subpart A, Appendix A; EO 11246) 

 
The provisions of this section related to 23 CFR Part 230,             
Subpart A, Appendix A are applicable to all Federal-aid               
construction contracts and to all related construction                
subcontracts of $10,000 or more. The provisions of 23 CFR              
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts. 

 
In addition, the contractor and all subcontractors must comply          
with the following policies: Executive Order 11246, 41 CFR             
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794),           
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C.              
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 
The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60-             
1.4(b) and, for all construction contracts exceeding $10,000,            
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 

 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the              
policies of the Secretary of Labor including 41 CFR Part 60,          
and 29 CFR Parts 1625-1627. The contracting agency and           
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the              
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and              
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts              
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

 
The following provision is adopted from 23 CFR Part 230,           
Subpart A, Appendix A, with appropriate revisions to conform                
to the U.S. Department of Labor (US DOL) and FHWA 
requirements. 
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to            
take affirmative action to assure equal opportunity as set forth   
under laws, executive orders, rules, regulations (see 28 CFR        
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of                
Labor as modified by the provisions prescribed herein, and    
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO          
and specific affirmative action standards for the contractor's    
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et      
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630            
are incorporated by reference in this contract. In the execution             
of this contract, the contractor agrees to comply with the               
following minimum specific requirement activities of EEO: 

 
a. The contractor will work with the contracting agency and      

the Federal Government to ensure that it has made every                
good faith effort to provide equal opportunity with respect to all      
of its terms and conditions of employment and in their review         
of activities under the contract. 23 CFR 230.409 (g)(4) & (5). 

 
b. The contractor will accept as its operating policy the 

following statement: 
 

"It is the policy of this Company to assure that applicants        
are employed, and that employees are treated during   
employment, without regard to their race, religion, sex,         
sexual orientation, gender identity, color, national origin, age        
or disability. Such action shall include: employment,     
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms       
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job        
training." 

 
2. EEO Officer: The contractor will designate and make       
known to the contracting officers an EEO Officer who will have    
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who   
must be assigned adequate authority and responsibility to do          
so. 

 
3. Dissemination of Policy: All members of the contractor's    
staff who are authorized to hire, supervise, promote, and    
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully    
cognizant of and will implement the contractor's EEO policy       
and contractual responsibilities to provide EEO in each grade      
and classification of employment. To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 

 
a. Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then       
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be         
reviewed and explained. The meetings will be conducted by        
the EEO Officer or other knowledgeable company official. 

 
b. All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering        
all major aspects of the contractor's EEO obligations within            
thirty days following their reporting for duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for     

the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 

 
e. The contractor's EEO policy and the procedures to 

implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or   
other appropriate means. 

 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer." All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from  
which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid  

bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women. To  
meet this requirement, the contractor will identify sources of  
potential minority group employees and establish with such  
identified sources procedures whereby minority and women  
applicants may be referred to the contractor for employment  
consideration. 

 
b. In the event the contractor has a valid bargaining 

agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions. Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates  
Federal nondiscrimination provisions. 

 
c. The contractor will encourage its present employees to 

refer minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

 
5. Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 

 
a. The contractor will conduct periodic inspections of project 

sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 

 
b. The contractor will periodically evaluate the spread of 

wages paid within each classification to determine any  
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel 

actions in depth to determine whether there is evidence of 
discrimination. Where evidence is found, the contractor will 
promptly take corrective action. If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

 
d. The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection  
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant,      
such corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform        
every complainant of all of their avenues of appeal. 

 
6. Training and Promotion: 
 
    a. The contractor will assist in locating, qualifying, and       
increasing the skills of minorities and women who are             
applicants for employment or current employees. Such efforts      
should be aimed at developing full journey level status           
employees in the type of trade or job classification involved. 
 
    b. Consistent with the contractor's work force requirements             
and as permissible under Federal and State regulations, the     
contractor shall make full use of training programs (i.e.,   
apprenticeship and on-the-job training programs for the      
geographical area of contract performance). In the event a              
special provision for training is provided under this contract,             
this subparagraph will be superseded as indicated in the               
special provision. The contracting agency may reserve               
training positions for persons who receive welfare assistance               
in accordance with 23 U.S.C. 140(a). 
 
    c. The contractor will advise employees and applicants for 
employment of available training programs and entrance    
requirements for each. 
 
    d. The contractor will periodically review the training and   
promotion potential of employees who are minorities and            
women and will encourage eligible employees to apply for               
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon                 
unions as a source of employees, the contractor will use good          
faith efforts to obtain the cooperation of such unions to                  
increase opportunities for minorities and women. 23 CFR 
230.409. Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the          
procedures set forth below: 

 
a. The contractor will use good faith efforts to develop, in 

cooperation with the unions, joint training programs aimed            
toward qualifying more minorities and women for membership       
in the unions and increasing the skills of minorities and women        
so that they may qualify for higher paying employment. 

 
b. The contractor will use good faith efforts to incorporate an  

EEO clause into each union agreement to the end that such        
union will be contractually bound to refer applicants without    
regard to their race, color, religion, sex, sexual orientation,       
gender identity, national origin, age, or disability. 

 
c. The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the      
extent such information is within the exclusive possession of      
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to     
the contracting agency and shall set forth what efforts have      
been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor    

with a reasonable flow of referrals within the time limit set forth      
in the collective bargaining agreement, the contractor will,     
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable     
minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 

 
8. Reasonable Accommodation for Applicants /           
Employees with Disabilities: The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder. Employers must provide reasonable     
accommodation in all employment activities unless to do so   
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials     
and Leasing of Equipment: The contractor shall not   
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in  
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The   
contractor shall take all necessary and reasonable steps to      
ensure nondiscrimination in the administration of this contract. 
 
    a. The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this    
contract. 

 
    b. The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 

 
 

10. Assurances Required: 
 

   a. The requirements of 49 CFR Part 26 and the State       
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 
   b. The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex   
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award    
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach    
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
   c. The Title VI and nondiscrimination provisions of U.S.    
DOT Order 1050.2A at Appendixes A and E are incorporated    
by reference. 49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements. Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 
   a.  The records kept by the contractor shall document the 
following: 
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    (1) The number and work hours of minority and non-            
minority group members and women employed in each work         
classification on the project; 
 
    (2) The progress and efforts being made in cooperation               
  with unions, when applicable, to increase employment     
  opportunities for minorities and women; and 
 
    (3) The progress and efforts being made in locating, hiring,  
  training, qualifying, and upgrading minorities and women. 

 
   b. The contractors and subcontractors will submit an annual  
report to the contracting agency each July for the duration of          
the project indicating the number of minority, women, and non- 
minority group employees currently engaged in each work 
classification required by the contract work. This information is      
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of         
the last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor        
will be required to collect and report training data. The   
employment data should reflect the work force on board during       
all or any part of the last payroll period preceding the end of        
July. 

 
 

III.  NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction  
contracts and to all related construction subcontracts of more  
than $10,000. 41 CFR 60-1.5. 

 
As prescribed by 41 CFR 60-1.8, the contractor must ensure  
that facilities provided for employees are provided in such a  
manner that segregation on the basis of race, color, religion,  
sex, sexual orientation, gender identity, or national origin  
cannot result. The contractor may neither require such  
segregated use by written or oral policies nor tolerate such use  
by employee custom. The contractor's obligation extends  
further to ensure that its employees are not assigned to  
perform their services at any location under the contractor's  
control where the facilities are segregated. The term "facilities" 
includes waiting rooms, work areas, restaurants and other  
eating areas, time clocks, restrooms, washrooms, locker  
rooms and other storage or dressing areas, parking lots,  
drinking fountains, recreation or entertainment areas,  
transportation, and housing provided for employees. The  
contractor shall provide separate or single-user restrooms and  
necessary dressing or sleeping areas to assure privacy  
between sexes. 

 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

 
This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167. 

 
The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA- 
1273 format and FHWA program requirements. 

 
1. Minimum wages (29 CFR 5.5) 

 
a. Wage rates and fringe benefits. All laborers and 

mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers. 

 
b. Frequently recurring classifications. (1) In addition to wage 

and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that: 

 
(i) The work performed by the classification is not 

performed by a classification in the wage determination for 
which a prevailing wage rate has been determined; 

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(ii) The classification is used in the area by the 
construction industry; and 

 
(iii) The wage rate for the classification bears a reasonable 

relationship to the prevailing wage rates contained in the 
wage determination. 

 
(2) The Administrator will establish wage rates for such 

classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification. 

 
c. Conformance. (1) The contracting officer must require that 

any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met: 

 
(i) The work to be performed by the classification 

requested is not performed by a classification in the wage 
determination; and 

 
(ii) The classification is used in the area by the 

construction industry; and 
 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

 
(2) The conformance process may not be used to split, 

subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

 
(3) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(4) In the event the contractor, the laborers or mechanics to 

be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary. 

 
(5) The contracting officer must promptly notify the 

contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

 
d. Fringe benefits not expressed as an hourly rate. 

Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 

 
e. Unfunded plans. If the contractor does not make 

payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
f. Interest. In the event of a failure to pay all or part of the 

wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages. 

 
2. Withholding (29 CFR 5.5) 

 
a. Withholding requirements. The contracting agency may, 

upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with paragraph 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 
 

(2) A contracting agency for its reprocurement costs; 
 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 
 

3. Records and certified payrolls (29 CFR 5.5) 
 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed. 

 
(2) Information required. Such records must contain the 

name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid. 

 
(3) Additional records relating to fringe benefits. Whenever 

the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits. 

 
(4) Additional records relating to apprenticeship. Contractors 

with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs. 

 
b. Certified payroll requirements (1) Frequency and method 

of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts- 
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system. 

 
(2) Information required. The certified payrolls submitted 

must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/ 
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency. 

 
(3) Statement of Compliance. Each certified payroll 

submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following: 

 
(i) That the certified payroll for the payroll period contains 

the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete; 

 
(ii) That each laborer or mechanic (including each helper 

and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and 

 
(iii) That each laborer or mechanic has been paid not less 

than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract. 

 
(4) Use of Optional Form WH–347. The weekly submission 

of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section. 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3


DK00416 SSP-27 Ashe County 

 

 

(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature. 

 
(6) Falsification. The falsification of any of the above 

certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729. 

 
(7) Length of certified payroll retention. The contractor or 

subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed. 

 
c. Contracts, subcontracts, and related documents. The 

contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed. 

 
d. Required disclosures and access (1) Required record 

disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job. 

 
(2) Sanctions for non-compliance with records and worker 

access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production. 

 
(3) Required information disclosures. Contractors and 

subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

 
4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

 
a. Apprentices (1) Rate of pay. Apprentices will be permitted 

to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

 
(2) Fringe benefits. Apprentices must be paid fringe benefits 

in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination. 

 
(3) Apprenticeship ratio. The allowable ratio of apprentices to 

journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed. 

 
(4) Reciprocity of ratios and wage rates. Where a contractor 

is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed. 

 
b. Equal employment opportunity. The use of apprentices 

and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

 
c. Apprentices and Trainees (programs of the U.S. DOT). 

 
Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program. 

 
5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

 
7. Contract termination: debarment. A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

 
8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis- 
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

 
9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

 
10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a). 

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

 
c. The penalty for making false statements is prescribed in 

the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

 
11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

 
d. Informing any other person about their rights under the 

DBA, Related Acts, this part, or 29 CFR part 1 or 3. 
 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

 
Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

 
1. Overtime requirements. No contractor or subcontractor  
contracting for any part of the contract work which may require  
or involve the employment of laborers or mechanics shall  
require or permit any such laborer or mechanic in any  
workweek in which he or she is employed on such work to  
work in excess of forty hours in such workweek unless such  
laborer or mechanic receives compensation at a rate not less  
than one and one-half times the basic rate of pay for all hours  
worked in excess of forty hours in such workweek. 29 CFR  
5.5. 

 
2. Violation; liability for unpaid wages; liquidated  
damages. In the event of any violation of the clause set forth  
in paragraph 1. of this section the contractor and any  
subcontractor responsible therefor shall be liable for the  
unpaid wages and interest from the date of the underpayment.  
In addition, such contractor and subcontractor shall be liable to  
the United States (in the case of work done under contract for  
the District of Columbia or a territory, to such District or to such  
territory), for liquidated damages. Such liquidated damages  
shall be computed with respect to each individual laborer or
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section. 

 
* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

 
3. Withholding for unpaid wages and liquidated damages 
 

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld. 

 
b. Priority to withheld funds. The Department has priority to 

funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by: 

 
(1) A contractor's surety(ies), including without limitation 

performance bond sureties and payment bond sureties; 
 

(2) A contracting agency for its reprocurement costs; 
 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

 
(4) A contractor's assignee(s); 

 
(5) A contractor's successor(s); or 

 
(6) A claim asserted under the Prompt Payment Act, 31 

U.S.C. 3901–3907. 
 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower- 
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate. 

 
5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for: 

 
a. Notifying any contractor of any conduct which the worker 

reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

 
b. Filing any complaint, initiating or causing to be initiated 

any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

 
c. Cooperating in any investigation or other compliance 

action, or testifying in any proceeding under CWHSSA or this 
part; or 

 
   d. Informing any other person about their rights under 
CWHSSA or this part. 

 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction    
contracts on the National Highway System pursuant to 23 CFR 
635.116. 

 
1. The contractor shall perform with its own organization       
contract work amounting to not less than 30 percent (or a         
greater percentage if specified elsewhere in the contract) of            
the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such           
specialty items performed may be deducted from the total      
original contract price before computing the amount of work 
required to be performed by the contractor's own organization       
(23 CFR 635.116). 

 
   a. The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or           
leased by the prime contractor, and equipment owned or           
rented by the prime contractor, with or without operators.          
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be           
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 

 
       (1) the prime contractor maintains control over the               
supervision of the day-to-day activities of the leased              
employees; 
       (2) the prime contractor remains responsible for the quality    
    of the work of the leased employees; 
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       (3) the prime contractor retains all power to accept or   
exclude individual employees from work on the project; and 
       (4) the prime contractor remains ultimately responsible for  
    the payment of predetermined minimum wages, the  
    submission of payrolls, statements of compliance and all  
    other Federal regulatory requirements. 

 
       b. "Specialty Items" shall be construed to be limited to work         
that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 

 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 

 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long- 
standing interpretation of 23 CFR 635.116). 

 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d). 

 
VII. SAFETY: ACCIDENT PREVENTION 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 

 
1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635).             
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of  
employees on the job and the safety of the public and to   
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 

 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance  
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her    
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C.  
3704). 29 CFR 1926.10. 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract  
that the Secretary of Labor or authorized representative    
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry          
out the duties of the Secretary under Section 107 of the          
Contract Work Hours and Safety Standards Act (40 U.S.C.  
3704). 

 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

 
This provision is applicable to all Federal-aid construction     
contracts and to all related subcontracts. 

 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high  
degree of reliability on statements and representations made            
by engineers, contractors, suppliers, and workers on Federal-         
aid highway projects, it is essential that all persons concerned      
with the project perform their functions as carefully, thoroughly,     
and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the             
project is a violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these and             
similar acts, Form FHWA-1022 shall be posted on each             
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned             
with the project: 

 

18 U.S.C. 1020 reads as follows: 
 

"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a             
person, association, firm, or corporation, knowingly makes any             
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to                 
be used, or the quantity or quality of the work performed or to             
be performed, or the cost thereof in connection with the             
submission of plans, maps, specifications, contracts, or costs            
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false 

representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to       
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related      
project approved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false 

representation as to material fact in any statement, certificate,          
or report submitted pursuant to provisions of the Federal-aid    
Roads Act approved July 11, 1916, (39 Stat. 355), as            
amended and supplemented; 

 
Shall be fined under this title or imprisoned not more than 5      

years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2       
CFR 200.88; EO 11738) 

 
This provision is applicable to all Federal-aid construction    
contracts in excess of $150,000 and to all related                
subcontracts. 48 CFR 2.101; 2 CFR 200.327. 

 
By submission of this bid/proposal or the execution of this            
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office  
of the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 

 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may     
direct as a means of enforcing such requirements. 2 CFR 
200.327. 

 
 

X. CERTIFICATION REGARDING DEBARMENT,  
SUSPENSION, INELIGIBILITY AND VOLUNTARY  
EXCLUSION 

 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 

 
 

1. Instructions for Certification – First Tier Participants: 
 

a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 

 
b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 

 
c. The certification in this clause is a material representation 

of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 

 
d. The prospective first tier participant shall provide 

immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 

 
e. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime 
or general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
f. The prospective first tier participant agrees by submitting 

this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 
CFR 180.330. 

 
g. The prospective first tier participant further agrees by  

submitting this proposal that it will include the clause titled  
"Certification Regarding Debarment, Suspension, Ineligibility  
and Voluntary Exclusion-Lower Tier Covered Transactions,"  
provided by the department or contracting agency, entering  
into this covered transaction, without modification, in all lower  
tier covered transactions and in all solicitations for lower tier  
covered transactions exceeding the $25,000 threshold. 2 CFR  
180.220 and 180.300. 

 
h. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. 2 
CFR 180.335. To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325. 

 
i. Nothing contained in the foregoing shall be construed to 

require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant  
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 

 
j. Except for transactions authorized under paragraph (f) of  

these instructions, if a participant in a covered transaction  
knowingly enters into a lower tier covered transaction with a  
person who is suspended, debarred, ineligible, or voluntarily  
excluded from participation in this transaction, in addition to  
other remedies available to the Federal Government, the  
department or agency may terminate this transaction for cause  
or default. 2 CFR 180.325. 

 
* * * * * 

https://www.sam.gov/
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2. Certification Regarding Debarment, Suspension,   
Ineligibility and Voluntary Exclusion – First Tier  
Participants: 

 
a. The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 

 
(1) Are not presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 

 
(2) Have not within a three-year period preceding this 

proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800; 

 
(3) Are not presently indicted for or otherwise criminally or 

civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 

 
(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 
CFR 180.335(d). 

 
(5) Are not a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(6) Are not a corporation with any unpaid Federal tax liability 

that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 

 
b. Where the prospective participant is unable to certify to 

any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 

 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 

 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200). 2 CFR 180.220 and 1200.220. 

 
a. By signing and submitting this proposal, the prospective 

lower tier participant is providing the certification set out below. 
 

b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide 

immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 

 
d. The terms "covered transaction," "debarred," 

"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 

 
e. The prospective lower tier participant agrees by 

submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 

 
f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 

 
g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 

 
h. Nothing contained in the foregoing shall be construed to 

require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

 
i. Except for transactions authorized under paragraph e of 

these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 

https://www.sam.gov/
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 

 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension,            
Ineligibility and Voluntary Exclusion--Lower Tier        
Participants: 

 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 

 
(1) is presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 

 
(2) is a corporation that has been convicted of a felony 

violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 

 
(3) is a corporation with any unpaid Federal tax liability that 

has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 

 
b. Where the prospective lower tier participant is unable to 

certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal. 

 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 

 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 

 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of  
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement,  
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or    
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have  
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or    

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 

 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite  
for making or entering into this transaction imposed by 31 
U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

 
  3. The prospective participant also agrees by submitting 
its bid or proposal that the participant shall require that the  
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly.  
 
XII. USE OF UNITED STATES-FLAG VESSELS: 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381.  
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 

1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7.  

2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7.  

 

ATTACHMENT A - EMPLOYMENT AND MATERIALS  
PREFERENCE FOR APPALACHIAN DEVELOPMENT  
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HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B)  
This provision is applicable to all Federal-aid projects funded  
under the Appalachian Regional Development Act of 1965. 

 
1. During the performance of this contract, the contractor  

undertaking to do work which is, or reasonably may be, done  
as on-site work, shall give preference to qualified persons who  
regularly reside in the labor area as designated by the DOL  
wherein the contract work is situated, or the subregion, or the  
Appalachian counties of the State wherein the contract work is  
situated, except: 

 
a. To the extent that qualified persons regularly residing in  

the area are not available. 
 
b. For the reasonable needs of the contractor to employ  

supervisory or specially experienced personnel necessary to  
assure an efficient execution of the contract work. 

 
c. For the obligation of the contractor to offer employment to  

present or former employees as the result of a lawful collective  
bargaining contract, provided that the number of nonresident  
persons employed under this subparagraph (1c) shall not  
exceed 20 percent of the total number of employees employed  
by the contractor on the contract work, except as provided in  
subparagraph (4) below. 

 
2. The contractor shall place a job order with the State  

Employment Service indicating (a) the classifications of the  
laborers, mechanics and other employees required to perform  
the contract work, (b) the number of employees required in  
each classification, (c) the date on which the participant  
estimates such employees will be required, and (d) any other  
pertinent information required by the State Employment  
Service to complete the job order form. The job order may be  
placed with the State Employment Service in writing or by  
telephone. If during the course of the contract work, the  
information submitted by the contractor in the original job order  
is substantially modified, the participant shall promptly notify  
the State Employment Service. 

 
3. The contractor shall give full consideration to all qualified  

job applicants referred to him by the State Employment  
Service. The contractor is not required to grant employment to  
any job applicants who, in his opinion, are not qualified to  
perform the classification of work required. 

 
4. If, within one week following the placing of a job order by  

the contractor with the State Employment Service, the State  
Employment Service is unable to refer any qualified job  
applicants to the contractor, or less than the number  
requested, the State Employment Service will forward a  
certificate to the contractor indicating the unavailability of  
applicants. Such certificate shall be made a part of the  
contractor's permanent project records. Upon receipt of this  
certificate, the contractor may employ persons who do not  
normally reside in the labor area to fill positions covered by the  
certificate, notwithstanding the provisions of subparagraph (1c)  
above. 

 
5. The provisions of 23 CFR 633.207(e) allow the  

contracting agency to provide a contractual preference for the  
use of mineral resource materials native to the Appalachian  
region. 
   6. The contractor shall include the provisions of Sections 1  
through 4 of this Attachment A in every subcontract for work  
which is, or reasonably may be, done as on-site work. 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
 



DK00416 SSP-38 Ashe County 

 

 

STANDARD SPECIAL PROVISION 
MINIMUM WAGES 

GENERAL DECISION NC20240086 01/05/2024 NC86 
Z-086 

Date:  January 5, 2024 
 

General Decision Number:  NC20240086 01/05/2024 NC86 
 

Superseded General Decision Numbers:  NC20230086 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 
Alleghany Jackson Surry 
Ashe Lincoln Swain 
Avery Macon Transylvania 
Cherokee McDowell Watauga 
Clay Mitchell Wilkes 
Cleveland Polk Yancey 
Graham Rutherford  

 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 
 
Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable 
minimum wage rate required under Executive Order 14026 or Executive Order 13658.  Please note 
that these Executive Orders apply to covered  contracts entered into by the federal government that 
are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-
Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(1).      
 
If the contract is entered into on or 
after January 30, 2022, or the 
contract is renewed or extended 
(e.g., an option is exercised) on or 
after January 30, 2022: 

Executive Order 14026 generally applies to the contract.   
 
The contractor must pay all covered workers at least 
$17.20 per hour (or the applicable wage rate listed on 
this wage determination, if it is higher) for all hours 
spent performing on that contract in 2024. 

 
If the contract was awarded on or 
between January 1, 2015 and 
January 29, 2022, and the contract 
is not renewed or extended on or 
after January 30, 2022: 

Executive Order 13658 generally applies to the contract.   
 
The contractor must pay all covered workers at least 
$12.90 per hour (or the applicable wage rate listed on 
this wage determination, if it is higher) for all hours 
spent performing on that contract in 2024. 
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The applicable Executive Order minimum wage rate will be adjusted annually.  If this contract is 
covered by one of the Executive Orders and a classification considered necessary for  performance 
of work on the contract does not appear on this wage determination, the contractor must still submit 
a conformance request. 
 
Additional information on contractor requirements and worker protections under the Executive 
Orders is available at http://www.dol.gov/whd/govcontracts. 
 
Modification Number Publication Date 
0 01/05/2024 

 
SUNC2014-001 11/13/2014 

 Rates Fringes 
BLASTER 21.83  
CARPENTER 12.54 **  
CEMENT MASON/CONCRETE FINISHER 14.10 **  
ELECTRICIAN   

Electrician 19.19 2.39 
Telecommunications Technician 15.13 **  

IRONWORKER 14.53 **  
LABORER   

Asphalt Raker and Spreader 12.23 **  
Asphalt Screed/Jackman 15.22 **  
Carpenter Tender 10.00 **  
Cement Mason/Concrete Finisher Tender 12.26 **  
Common or General 10.68 **  
Guardrail/Fence Installer 13.43 **  
Pipelayer 12.22 **  
Traffic Signal/Lighting Installer 15.85 **  

PAINTER   
Bridge 19.62  

POWER EQUIPMENT OPERATORS   
Asphalt Broom Tractor 11.00 **  
Bulldozer Fine 16.20 **  
Bulldozer Rough 13.89 **  
Concrete Grinder/Groover 24.66  
Crane Boom Trucks 14.44 ** .53 
Crane Other 19.59  
Crane Rough/All-Terrain 21.25  
Drill Operator Rock 15.25 **  
Drill Operator Structure 20.92  
Excavator Fine 16.11 **  
Excavator Rough 13.10 **  
Grader/Blade Fine 19.24  
Grader/Blade Rough 13.07 **  
Loader 2 Cubic Yards or Less 13.38 **  
Loader Greater Than 2 Cubic Yards 16.01 **  
Material Transfer Vehicle (Shuttle Buggy) 17.39  
Mechanic 18.51  
Milling Machine 13.88 **  
Off-Road Hauler/Water Tanker 13.87 **  
Oiler/Greaser 14.98 **  
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 Rates Fringes 
Pavement Marking Equipment 13.33 **  
Paver Asphalt 15.68 ** .05 
Roller Asphalt Breakdown 14.05 ** .06 
Roller Asphalt Finish 14.98 ** .04 
Roller Other 11.75 **  
Scraper Finish 13.87 **  
Scraper Rough 11.53 **  
Slip Form Machine 20.79  
Tack Truck/Distributor Operator 14.67 ** .06 

TRUCK DRIVER   
GVWR of 26,000 Lbs or Less 11.72 **  
GVWR of 26,001 Lbs or Greater 13.50 **  

 
Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 
** Workers in this classification may be entitled to a higher minimum wage under Executive Order 
14026 ($17.20) or 13658 ($12.15).  Please see the Note at the top of the wage determination for 
more information.  Please also note that the minimum wage requirements of Executive Order 
14026 are not currently being enforced as to any contract or subcontract to which the states of 
Texas, Louisiana, or Mississippi, including their agencies, are a party. 
 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies 
to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this contract is covered by the EO, the 
contractor must provide employees with 1 hour of paid sick leave for every 30 hours they work, 
up to 56 hours of paid sick leave each year.  Employees must be permitted to use paid sick leave 
for their own illness, injury or other health-related needs, including preventive care; to assist a 
family member (or person who is like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons resulting from, or to assist a family 
member (or person who is like family to the employee) who is a victim of, domestic violence, 
sexual assault, or stalking. Additional information on contractor requirements and worker 
protections under the EO is available at http://www.dol.gov/agencies/whd/government-contracts. 
 
Unlisted classifications needed for work not included within the scope of the classifications listed 
may be added after award only as provided in the labor standards contract clauses  
(29 CFR 5.5(a)(1)(iii)). 
 
The body of each wage determination lists the classification and wage rates that have been found 
to be prevailing for the cited type(s) of construction in the area covered by the wage determination. 
The classifications are listed in alphabetical order of "identifiers" that indicate whether the 
particular rate is a union rate (current union negotiated rate for local), a survey rate (weighted 
average rate) or a union average rate (weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed in dotted lines beginning with 
characters other than "SU" or "UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is 
an abbreviation identifier of the union which prevailed in the survey for this classification, which 
in this example would be Plumbers. 0198 indicates the local union number or district council 
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number where applicable, i.e., Plumbers Local 0198. The next number, 005 in the example, is an 
internal number used in processing the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 2014. 
 
Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that no one rate prevailed for this 
classification in the survey and the published rate is derived by computing a weighted average rate 
based on all the rates reported in the survey for that classification.  As this weighted average rate 
includes all rates reported in the survey, it may include both union and non-union rates. Example: 
SULA2012-007 5/13/2014. SU indicates the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates the State of Louisiana.  
2012 is the year of survey on which these classifications and rates are based. The next number, 
007 in the example, is an internal number used in producing the wage determination.  
5/13/2014 indicates the survey completion date for the classifications and rates under that 
identifier. 
 
Survey wage rates are not updated and remain in effect until a new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed 
for those classifications; however, 100% of the data reported for the classifications was union data. 
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in the example, is an internal number 
used in producing the wage determination. 08/29/2014 indicates the survey completion date for 
the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CBA rate of the union locals from which the rate is based. 
 
WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can be: 
 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a position on a wage determination matter 
 * a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be 
with the Wage and Hour National Office because National Office has responsibility for the David-
Bacon survey program.  If the response from this initial contact is not satisfactory, then the process 
described in 2.) and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 
Wage and Hour Division 
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U. S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the 

action) can request review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7).  Write to: 

 
Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
The request should be accompanied by a full statement of the interested party's position and by 
any information (wage payment data, project description, area practice material, etc.) that the 
requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly 

to the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, D.C.  20210 

 
4.) All decisions by the Administrative Review Board are final. 

 

END OF GENERAL DECISION 
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*** STANDARD SPECIAL PROVISIONS *** 
 

DIVISION ONE OF STANDARD SPECIFICATIONS 
Division One of the  2024  NCDOT Standard Specifications for Roads and Structures (Standard 
Specifications) shall apply except as follows: 

Definitions: Throughout Division One of the Standard Specifications, the term “Contractor” is 
replaced with “Design-Build Team”, the term “Bidder” is replaced with “Proposer,” and the term 
“Bid” is replaced by “Price Proposal.” The replacement of “Contractor” with “Design-Build Team” 
does not apply to Article 102-2. The replacement of the above terms also does not apply when the 
terms are part of a phrase (e.g. bid bond, prime contractor, total amount bid, etc.) 

Deletions: Articles 102-4 and 103-4(C) of the  2024  Standard Specifications are deleted from Design-
Build Contracts. 

 
Modifications: The remainder of this Standard Special Provision includes modifications to Division 
One of the Standard Specifications. 

 
SECTION 101 

DEFINITION OF TERMS 

Page 1-3, Article 101-3, replace and add certain definitions as follows: 

ADDITIONAL WORK 
Additional work is that which results from a change or alteration to the contract and for which there 
are contract unit prices in the original contract or an executed supplemental agreement. 
ADVERTISEMENT 
The public advertisement inviting Statements of Qualifications for the design and construction of 
specific projects. 

AWARD 
The decision of the Department of Transportation to accept the proposal of the selected Design-Build 
Team for work which is subject to the furnishing of payment and performance bonds, and such other 
conditions as may be otherwise provided by law, the Request for Proposals, and the Standard 
Specifications. 
CONTRACT 
The executed agreement between the Department and the successful proposer, covering the 
performance of, and compensation for, the work. The term contract is all inclusive with reference to 
all written and electronic agreements affecting a contractual relationship and all documents referred 
to therein. The contract shall include, but not be limited to, the Request for Proposals, the Price 
Proposal, the printed contract form and attachments, contract bonds, plans and associated special 
provisions prepared by the Design-Build Team, standard specifications and supplemental 
specifications, standard special provisions and project special provisions contained in the Request for 
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Proposals or as developed by the Design-Build Team and accepted by the Department, and all 
executed supplemental agreements. The contract shall constitute one instrument. 

All references to contracts shall include electronic agreements and printed paper agreements. These 
may include, but not be limited to, the electronic bid bond, Non-Collusion Affidavit, Debarment 
Certification, Gift Ban Certification and award limits. 

 
The contract shall constitute one instrument. 

 
DATE OF AVAILABILITY 
That date, established as set forth in the Request for Proposals, by which it is anticipated that the 
Contract will be executed and sufficient design efforts or work sites within the project limits will be 
available for the Design-Build Team to begin his controlling operations or design. 

 
DESIGN-BUILD 
A form of contracting in which the successful proposer undertakes responsibility for both the design 
and construction of a project. 

 
DESIGN-BUILD TEAM 
An individual, partnership, joint venture, corporation or other legal entity that furnishes the necessary 
design and construction services, whether by itself or through subcontracts. 

PLANS 
The project plans, Standard Drawings, working drawings and supplemental drawings, or 
reproductions thereof, accepted by the Engineer, which show the location, character, dimensions and 
details of the work to be performed. Unless otherwise noted within the Request for Proposals, the 
term “plans” refers to plans as developed by the Design-Build Team and accepted by the Department. 

(A) Standard Drawings: 
Drawings approved for repetitive use, showing details to be used where appropriate. All 
Standard Drawings approved by the Department plus subsequent revisions and additions. 
Standard Drawings are available for purchase from: 

State Contract Officer 
1591 Mail Service Center 
Raleigh, NC 27699-1591 

(B) Preliminary Plans: 
Department-furnished drawings distributed in concert with a Request for Proposals, or as 
developed by the Design-Build Team. 
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(C) Project Plans: 
Construction drawings prepared, sealed and completed by the Design-Build Team, or as 
provided by the Department, that contain specific details and dimensions peculiar to the work. 

(D) Working Drawings and Supplemental Drawings: 
Supplemental design sheets, shop drawings, or similar data which the Design-Build Team is 
required to submit to the Engineer. 

(E) As-Constructed Drawings: 
Red-lined mark-up of the latest Released for Construction (RFC) Plans containing the 
information listed under As-Constructed Plans in the Records and Reports Section of the 
NCDOT Construction Manual. 

 
(F) As-Built Plans: 

Coordinately correct plans documenting the details, dimensions and locations of the completed 
work. 

PRICE PROPOSAL 
The offer of a Proposer, submitted electronically, to perform the work and furnish the labor and 
materials at the price quoted. 

PROPOSER 
An individual, partnership, firm, corporation, LLC, or joint venture formally submitting a Price 
Proposal in response to a Request for Proposals. 

RIGHT OF WAY 

The land area shown on the plans as right of way within which the project is to be constructed. 
 

SCHEDULE OF VALUES 
A schedule of work items necessary to complete work, along with the progress of each work item, 
primarily for the purpose of partial payments. 

 
TABLE OF QUANTITIES 
A listing of work items (corresponding to the items in the Trns*port pay item list) that contributes to 
a project completion. The table shall include estimated quantities for each work item. 
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SECTION 102 
PROPOSAL REQUIREMENTS AND CONDITIONS 

Page 1-9, delete Article 102-1 and replace with the following: 
 

102-1 INVITATION TO BID 

After the advertisement has been made, an Invitation to Bid will be made available to known 
prequalified contractors and any other contracting firms, material suppliers and other interested 
parties who have requested they be placed on the Invitation to Bid mailing list, informing them that 
Statements of Qualifications and Proposals will be received for the construction of specific projects. 
Such invitation will indicate the contract identification number, length, locations and descriptions; a 
general summary of the scope of work to be performed; and information on how to receive a Request 
for Qualifications. 

 
All projects will be advertised in daily newspapers throughout the state before the bid opening. 

 
Page 1-12, delete Article 102-3 and replace with the following: 

 
102-3 REQUEST FOR PROPOSALS 

A Request for Proposals will be furnished by the Department to the selected proposers from among 
the respondents to the Request for Qualifications. This Request for Proposals will state the location 
of the project and will show a schedule of contract items for which Price Proposals are invited. It will 
set forth the date and time Price Proposals will be read. The Request for Proposals will also include 
special provisions or requirements that vary from or are not contained in any preliminary design 
information or standard specifications. 
Standard specifications, sealed plans specifically identified as the Department’s responsibility and 
other documents designated in the Request for Proposals shall be considered a part of the Request for 
Proposals whether or not they are attached thereto. 
The names and identity of each prospective Proposer that receives a copy of the Request for 
Qualifications for the purposes of submitting a Statement of Qualifications shall be made public, 
except that a potential Proposer who obtains a Request for Qualifications may, at the time of ordering, 
request that his name remain confidential. 

 
One copy of the Final Request for Proposals will be furnished to each prospective Proposer upon 
request. Additional copies may be purchased for the sum of $25 each. 

 
The Proposer shall submit their Price Proposal electronically in accordance with Article 102-8(B). 

Page 1-14, Article 102-7, 4th paragraph, delete the first two sentences and replace with the 
following: 

Details shown in the subsurface investigation report are preliminary only. The subsurface 
investigation and subsurface report, if provided, is done so for information purposes only. 

Pages 1-18, delete Article 102-12 and replace with the following: 
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102-12 WITHDRAWAL OR REVISION OF BIDS 
A Design-Build Team may change its Price Proposal as many times as desired before the advertised 
priced proposal opening time specified in the Request for Proposal. The latest time stamped 
electronically submitted Price Proposal before the advertised price proposal opening time will 
constitute the Price Proposal. 

 
Withdrawal of a bid after the date and time set for the opening of the Price Proposals will be permitted 
only in accordance with Article 103-3 or otherwise approved by the Chief Engineer. 

 
Page 1-19, Article 102-13, replace “Invitation to Bid” with “Request for Proposals” in all 
instances. 

 
Page 1-19, Article 102-13, add the following after Bullet (B): 

 
(C) Has been shortlisted by the Department to bid on for this contract. 

 
102-13 RECEIPT AND OPENING OF BIDS 
Price Proposals from shortlisted Proposers will be opened and read publicly on the date and time 
indicated in the Request for Proposals. Proposers, their authorized agents, and other interested parties 
are invited to be present. 

Page 1-19, Article 102-14, replace the 1st paragraph with the following: 

102-14 REJECTION OF BIDS 
Any Price Proposal submitted which fails to comply with any of the requirements of Articles 102-8, 
102-9 or 102-10, or with the requirements of the project scope and specifications shall be considered 
irregular and may be rejected. A Price Proposal that does not contain costs for all proposal items shall 
be considered irregular and may be rejected. 

 

SECTION 103 
AWARD AND EXECUTION OF CONTRACT 

Page 1-29, Article 103-6, delete the 1st and 2nd paragraphs and replace with the following: 

Checks that have been furnished as a bid deposit will be retained until after the contract bonds have 
been furnished by the successful proposer, at which time the checks that were furnished as a bid 
deposit will be returned. 
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SCOPE OF WORK 

Page 1-30, delete Article 104-1 and replace with the following: 
 

104-1 INTENT OF CONTRACT 
The intent of the contract is to prescribe the work or improvements that the Design-Build Team 
undertakes to perform, in full compliance with the contract documents. In case the method of 
construction or character of any part of the work is not covered by the contract, this section shall 
apply. The Design-Build Team shall perform all work in accordance with the contract or as may be 
modified by written orders, and shall do such special, additional, extra, and incidental work as may 
be considered necessary to complete the work to the full intent of the contract. Unless otherwise 
provided elsewhere in the contract, the Design-Build Team shall furnish all implements, machinery, 
equipment, tools, materials, supplies, transportation, and labor necessary for the design, prosecution 
and completion of the work. 

 
Page 1-30, Article 104-3, replace “plans or details of construction” with “contract” in all 
instances within this Article. 

 
Page 1-39, Article 104-10, replace the first paragraph with the following: 

104-10 MAINTENANCE OF THE PROJECT 

The Design-Build Team shall maintain each bridge site within the site’s construction limits from the 
date of beginning construction on that site until the site is finally accepted. For sections of facilities 
impacted by utility construction / relocation performed by the Design-Build Team prior to beginning 
construction on the roadway project, maintenance of the impacted sections of facilities shall be 
performed by the Design-Build Team beginning concurrently with the impact. All existing and 
constructed guardrail / guiderail within the project limits shall be included in this maintenance. This 
maintenance shall be continuous and effective and shall be prosecuted with adequate equipment and 
forces to the end that all work covered by the contract is kept in satisfactory and acceptable conditions 
at all times. The Design-Build Team shall perform weekly inspections of guardrail and guiderail and 
shall report damages to the Engineer on the same day of the weekly inspection. Where damaged 
guardrail or guiderail is repaired or replaced as a result of maintaining the project in accordance with 
this Article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report. 

 
Page 1-39, Article 104-10, add the following after the last paragraph: 

 
The Design-Build Team will not be compensated for performance of weekly inspections and damage 
reports for the guardrail / guiderail. Other maintenance activities for existing guardrail / guiderail will 
be handled in accordance with Articles 104-7 and 104-8. 
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SECTION 105 
CONTROL OF WORK 

Page 1-44, delete Article 105-2 and replace with the following: 
 

105-2 PLANS AND WORKING DRAWINGS 
All plans shall be supplemented by such approved working drawings as are necessary to adequately 
control the work. Working drawings furnished by the Design-Build Team and approved by the 
Engineer shall consist of such detailed drawings as may be required to adequately control the work. 
They may include stress sheets, shop drawings, erection drawings, falsework drawings, cofferdam 
drawings, bending diagrams for reinforcing steel, catalog cuts, or any other supplementary drawings 
or similar data required of the Design-Build Team. When working drawings are approved by the 
Engineer, such approval shall not operate to relieve the Design-Build Team of any of his 
responsibility under the contract for the successful completion of the work. 
Changes on shop drawings after approval and/or distribution shall be subject to the approval of the 
Engineer and he shall be furnished a record of such changes. 

Page 1-45, Article 105-3, add the following after the 3rd paragraph: 
The Design-Build Team shall bear all the costs of providing the burden of proof that the 
nonconforming work is reasonable and adequately addresses the design purpose. The Design-Build 
Team shall bear all risk for continuing with nonconforming work in question until it is accepted. 
The Engineer may impose conditions for acceptance of the nonconforming work. The Design-Build 
Team shall bear all costs for fulfilling the conditions. 
The decisions whether the product satisfies the design purpose, whether the nonconforming work is 
reasonably acceptable and the conditions for acceptance are at the sole discretion of the Engineer. 

 
Pages 1-45, delete Article 105-4 and replace with the following: 

105-4 COORDINATION OF PLANS, SPECIFICATIONS, SUPPLEMENTAL 
SPECIFICATIONS, AND SPECIAL PROVISIONS 

The Request for Proposals, all construction Plans, the Standard Specifications, Supplemental 
Specifications and Special Provisions and all supplementary documents are essential parts of the 
contract and a requirement occurring in one is as binding as though occurring in all. They are 
complementary and describe and provide the complete contract. 
In case of discrepancy or conflict, the order in which they govern shall be as follows: 

(A) Request for Proposals, in which Project Special Provisions govern Standard Special 
Provisions 

(B) Accepted Plans and Details from the Design-Build Team, or sealed plans provided by the 
Department, as applicable 

(C) Standard Drawings 
(D) Standard Specifications 

Where dimensions on the plans are given or can be computed from other given dimensions they shall 
govern over scaled dimensions. 
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The Design-Build Team shall take no advantage of any error or omission in the plans, estimated 
quantities, or specifications. In the event the Design-Build Team discovers an error or omission, he 
shall immediately notify the Engineer. 

 
Page 1-48, delete Article 105-9 and replace with the following: 
105-9 CONTRUCTION STAKES, LINES, AND GRADES 
The Design-Build Team shall be responsible for all surveying, construction staking and layout 
required in the performance of the work. The Design-Build Team will be responsible for the accuracy 
of lines, slopes, grades and other engineering work which the Design-Build Team provides under this 
contract. 

 
Page 1-51, Article 105-17, add the following after Bullet (F): 

 
(G) When all work is satisfactorily completed at a given bridge site, that site will be accepted. 

 
SECTION 106 

CONTROL OF MATERIAL 

Page 1-53, Article 106-2, add the following after the second paragraph: 
Prior to beginning construction, the Design-Build Team shall provide a Table of Quantities as 
described in Article 101-3 of these specifications. 
The Table of Quantities Work Items shall correspond to Pay Items as defined in the Standard 
Specifications. These Work Items have associated Materials and Conversion Factors. For non- 
standard Work Items, a Generic Work Item with the correct Unit of Measure and in an appropriate 
category will be used. For example, “GENERIC TRAFFIC CONTROL ITEM – EA” or “GENERIC 
RETAINING WALL ITEM – LF”. For these Generic Work Items, Materials must be defined and 
appropriate conversion factors submitted. 
An initial Table of Quantities shall be submitted no later than 30 calendar days after the date of award. 
The Table of Quantities shall be updated and resubmitted within 14 days of when a set of Plans is 
sealed as Release for Construction (RFC) Plans, and whenever there are substantial changes to the 
Quantities on previously incorporated RFC Plans. 
Page 1-55, Article 106-6, add the following after the last paragraph: 

 
For items normally pretested by the Department, the Design-Build Team shall provide a minimum of 
30 days notice prior to the beginning of production of the items for this project along with final 
approved shop drawings. 
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SECTION 107 
LEGAL RELATIONS AND RESPONSIBILITY 

TO PUBLIC 
Page 1-65, delete Article 107-18 and replace with the following: 

 
107-18 FURNISHING RIGHT OF WAY 
The responsibility for coordinating the securing of all necessary rights of way is as outlined in the 
Request for Proposals. 

 

SECTION 108 
PROSECUTION AND PROGRESS 

Page 1-68. Article 108-2, replace the 2nd paragraph with the following: 

The Design-Build Team shall submit a Progress Schedule for review within thirty (30) calendar days 
of receiving Notice of Award. The Department will review the Progress Schedule within twenty-one 
(21) calendar days of receipt. The Design-Build Team shall make any necessary corrections and 
adjustments to the Progress Schedule as necessitated by the Department’s review within seven (7) 
calendar days. The Department will review the revised Progress Schedule within seven (7) calendar 
days of receipt. 

 
Page 1-68, Subarticle 108-2(A)(1), add the following: 

(k) Utility relocation and construction 
 

Page 1-69, Subarticle 108-2(A)(2), add the following: 
 

(h) Critical design submittal dates 
(i) Critical permitting dates 

(j) Completion of right of way acquisition 
(k) Completion of utility relocation and construction 

 
Page 1-69, Article 108-2, add the following: 

(D) The Design-Build Team shall provide a written narrative each month detailing the work and 
percentage of work completed, anticipated sequence of upcoming work (2 month forecast), 
controlling operation(s), intermediate completion dates, and milestones. If any milestones are 
exceeded or will not be achieved, the Design-Build Team shall provide in the written narrative 
details of the delay; controlling operation affected, impacts to other operations, revisions to 
future intermediate completion dates and milestones, and remedial action necessary to get the 
project back to the original completion date. 
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Page 1-69, delete Article 108-3 and replace with the following: 
 

108-3 PRECONSTRUCTION AND PRE-DESIGN CONFERENCES 

The selected Design-Build Team shall meet with the Engineer for a pre-design conference concerning 
the design phase of the work. This conference shall be held prior to the commencement of work, as 
it is determined according to Article 108-1, and will be scheduled by the Engineer. At the predesign 
conference, the Design-Build Team shall furnish authorized signature forms and a list of any proposed 
subcontractors associated with the design of the project. 

A preconstruction conference shall be held at least 10 working days before construction activity 
begins. This second conference, concerning the construction phase, shall also be scheduled by the 
Engineer. The Design-Build Team shall give the Engineer a minimum of 45 days notice before he 
plans to begin construction activities. This will allow the Engineer time for any environmental agency 
representatives involved in the permitting process, as well as any other pertinent entities, to be 
scheduled to attend the preconstruction conference. If the Design-Build Team is responsible for 
utilities in accordance with Article 105-8 and the Request for Proposals, he shall be responsible for 
coordinating with the Engineer in scheduling their attendance and for notifying them. The Design- 
Build Team shall also be responsible for coordinating with the Engineer in scheduling the attendance 
of subcontractors and others deemed appropriate, and for notifying them. 
At the preconstruction conference, a list of any proposed subcontractors and major material suppliers 
associated with the construction of the project will be submitted. 
If the contract has a DBE requirement, the Design-Build Team shall submit copies of completed and 
signed DBE subcontracts, purchase orders, or invoices to the Department. 
The Design-Build Team shall submit a traffic control plan in accordance with Article 1101-5 and the 
Request for Proposals. The Design-Build Team shall designate an employee who is competent and 
experienced in traffic control to implement and monitor the traffic control plan. The qualifications of 
the designated employee must be satisfactory to the Engineer. 
The Design-Build Team shall submit a safety plan and designate an employee as Safety Supervisor. 
Both plans shall be submitted at the preconstruction conference and must be satisfactory to the 
Engineer. Should the design plan include activities that would place personnel on the work site, traffic 
control and safety plans for those activities shall be submitted at the predesign conference. 
During the preconstruction conference, the Engineer will designate a Department employee or 
employees who will be responsible to see that the traffic control plans and any alterations thereto are 
implemented and monitored to the end that traffic is carried through the work in an effective manner. 
If approved by the Engineer, the Design-Build Team may designate one employee to be responsible 
for both the traffic control and safety plans. The Design-Build Team shall not designate its 
superintendent as the responsible person for either the traffic control plan or the safety plan, unless 
approved by the Engineer. 

If the project requires that Design-Build Team or State personnel work from falsework, within 
shoring, or in any other hazardous area the Design-Build Team shall submit, as part of the Design- 
Build Team's safety plan, specific measures it will use to ensure worker safety. 
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The Design-Build Team shall also submit a program for erosion control and pollution prevention on 
all projects involving clearing and grubbing, earthwork, structural work, or other construction, when 
such work is likely to create erosion or pollution problems. 
If the Design-Build Team fails to provide the required submissions, the Engineer may order the 
preconstruction conference suspended until such time as they are furnished. Work shall not begin 
until the preconstruction conference has been concluded and the safety plan has been approved, unless 
authorized by the Engineer. The Design-Build Team shall not be entitled to additional compensation 
or an extension of contract time resulting from any delays due to such a suspension. 
The Design-Build Team shall designate a qualified employee as Quality Control Manager. The 
Quality Control Manager shall be responsible for implementing and monitoring the quality control 
requirements of the project. 

 
Page 1-69, Article 108-4, add the following sentence to the end of this article: 

The Design-Build Team shall record the proceedings of these conferences and distribute the final 
minutes of the conferences to all attendees. 

 
Page 1-70, Article 108-6, replace “40%” with “30%” in the 1st paragraph. 

Page 1-71, Article 108-6, replace “35%” with “25%” in the 2nd paragraph. 

Pages 1-72, delete Article 108-8 and replace with the following: 

108-8 FAILURE TO MAINTAIN SATISFACTORY PROGRESS 
The Engineer will check the Design-Build Team’s progress at the time each partial pay request is 
received. The Design-Build Team’s progress may be considered as unsatisfactory if, according to the 
Progress schedule, the projected finish date for all work exceeds the scheduled finish date by more than 
10%. 
When the Design-Build Team's progress is found to be unsatisfactory as described above, the 
Engineer may make written demand of the Design-Build Team to state in writing the reason for the 
unsatisfactory progress and produce such supporting data as the Engineer may require or the Design- 
Build Team may desire to submit. The Engineer will consider the justifications submitted by the 
Design-Build Team and extensions of the completion date that have or may be allowed in accordance 
with Article 108-10(B) and as modified herein. 
When the Design-Build Team cannot satisfactorily justify the unsatisfactory progress the Engineer 
may invoke one or more of the following sanctions: 

1. Withhold anticipated liquidated damages from amounts currently due or which become due. 
2. Remove the Design-Build Team and individual managing firms of the Design-Build Team 

and/or prequalified design firms from the Department’s Prequalified Bidders List. 
When any of the above sanctions have been invoked, they shall remain in effect until rescinded by 
the Engineer. 

 
Page 1-75, Article 108-10(B), add the following as the first paragraph: 
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Only delays to activities which affect the completion date or intermediate contract date will be 
considered for an extension of contract time. No extensions will be granted until a delay occurs which 
impacts the project’s critical path and extends the work beyond the contract completion date or 
intermediate completion date. Any extension to the completion date or intermediate contract date will 
be based on the number of calendar days the completion date or intermediate completion date is 
impacted as determined by the Engineer’s analysis. 

Pages 1-75, delete Subarticle 108-10(B)(1) in its entirety. 

Page 1-78, Article 108-13, delete bullet (D)(2) in its entirety. 

SECTION 109 
MEASUREMENT AND PAYMENT 

Page 1-80, Article 109-2, delete the last sentence of the 1st paragraph and replace with the 
following: 

Payment to the Design-Build Team will be made only for the work completed, certified and accepted 
in accordance with the terms of the contract. 

Pages 1-85, delete Article 109-4(A) and replace with the following: 

109-4 PARTIAL PAYMENTS 

(A) General: 
Partial payments will be based upon progress estimates prepared by the Engineer at least once 
each month on the date established by the Engineer. Partial payments may be made twice each 
month if in the judgment of the Engineer the amount of work performed is sufficient to warrant 
such payment. No partial payment will be made when the total value of work performed since 
the last partial payment amounts to less than $10,000.00. Partial payments will be approximate 
only and will be subject to correction in the final estimate and payment. 
When the contract includes one lump sum price for the entire work required by the contract, 
partial payments for the lump sum design-build price shall be based on a certified Schedule of 
Values submitted by the successful Design-Build Team and approved by the Engineer. The 
certification shall indicate the Design-Build Team has reviewed the information submitted 
and the information accurately represents the work performed for which payment is requested. 
The certified Schedule of Values shall be submitted no later than 30 calendar days after the 
date of award. Each item on the certified Schedule of Values shall be assigned a cost and 
quantity and shall be identified as an activity on the progress schedule. A revised certified 
Schedule of Values shall be submitted with each update of the Progress schedule as described 
in Article 108-2, and as modified herein, or when requested by the Engineer. A certified copy 
of the Table of Quantities shall also be submitted with each payment request. The certification 
of the Table of Quantities shall indicate the Design-Build Team has reviewed the information 
submitted and the information accurately represents the materials for the work performed for 
which payment is requested. 
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When the contract includes lump sum items for portions of the work 
required by the contract, and the applicable section of the 
Specifications or Request for Proposals specify the means by which 
the total amount bid be included in the partial pay estimates, the 
Engineer will determine amounts due on the partial pay estimate in 
accordance with the applicable portion of the Specifications or Request 
for Proposals. 

The Engineer will withhold an amount sufficient to cover anticipated 
liquidated damages as determined by the Engineer. 

Page 1-86, Subarticle 109-5(D), delete the 4th and 5th paragraphs and replace with 
the following: 

Partial payments will not be made on seed or any living or perishable plant 
materials. 

 
Partial payment requests shall not be submitted by the Design-Build 
Team until those items requested have corresponding signed and sealed 
RFC plans accepted by the Department. 

Pages 1-88, Article 109-10, add the following as bullets (E) and (F) under the 1st 

paragraph. 

(E) As-Constructed Drawings, As-Built Plans and other documents 
required elsewhere in this RFP. 

(F) Documents or guarantees to support any warranty provided by the Design Build 
Team.



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: ASHE

STRUCTURE ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 1
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
DESIGN & CONSTRUCITON OF
BRIDGE #040121

0003 2
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
END BENTS AT BRIDGE #040121

0004 4
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
INTERIOR BENT CAP AT BRIDGE
#040121

0005 4
EA

0000915000-N SP GENERIC MISCELLANEOUS ITEM
RIGHT OF WAY ACQUISTION AT
BRIDGE #040121

0006 19
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
AVERAGE FOUNDATION LENGTH AT
END BENT #1 BRIDGE #040121

0007 19
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
AVERAGE FOUNDATION LENGTH AT
END BENT #2 BRIDGE #040121

0008 20
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
AVERAGE FOUNDATION LENGTH AT
INTERIOR BENT #1 BRIDGE #040121

0009 20
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
AVERAGE FOUNDATION LENGTH AT
INTERIOR BENT #2 BRIDGE #040121

0010 20
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
AVERAGE FOUNDATION LENGTH AT
INTERIOR BENT #3 BRIDGE #040121

0011 20
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
AVERAGE FOUNDATION LENGTH AT
INTERIOR BENT #4 BRIDGE #040121

0012 250
LF

0000930000-E SP GENERIC MISCELLANEOUS ITEM
BRIDGE LENGTH #040121

Total Amount Of Bid For Entire Project :1815/Dec04/Q380/D10270000/E12
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