STATE OF NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION

NCDOT DIVISION 12

CONTRACT PROPOSAL

WBS ELEMENT: 43430 COUNTY: CLEVELAND
LOCATION: US 74 Business (East Marion Street)
DESCRIPTION: Grading, Paving, Drainage, Pavement Markings and

Pavement Markers.

BID OPENING: 10:00 AM Tuesday May 22, 2012 at the DIVISION 12 OFFICE

NAME OF BIDDER

ADDRESS OF BIDDER

RETURN BIDS TO: NCDOT
M.L. Holder, PE, Division Engineer
P. 0. BOX 47
SHELBY, NC 28151-0047

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE
LICENSING BOARD OR SBE PROJECT.




INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements. Failure to comply with
any requirement shall cause the bid to be considered irregular and shall be grounds for rejection of the bid.

1. The bid sheet furnished by NCDOT with the proposal shall be used and shall not be altered in any manner. DO NOT
SEPARATE THE BID SHEET FROM THE PROPOSAL!

2. All entries on the bid sheet, including signatures, shall be written in ink.

3. The Bidder shall submit a unit price for every item on the bid form. The unit prices for the various contract items shall
be written in figures.

4. Anamount bid shall be entered on the bid sheet for every item. The amount bid for each item shall be determined by
multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid" column of
the sheet.

5. The total amount bid shall be written in figures in the proper place on the bid sheet. The total amount shall be
determined by adding the amounts bid for each item.

6. Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto
in ink. A representative of the Bidder shall initial the change in ink.

7. The bid shall be properly executed. All bids shall show the following information:

Name of individual, firm, corporation, partnership, or joint venture submitting bid.

Name and signature of individual or representative submitting bid and position or title.

Name, signature, and position or title of witness.

Federal Identification Number (or Social Security Number of Individual)

e. Contractor's License Number (if Applicable)

8. Bids submitted by corporations shall bear the seal of the corporation.

The bid shall not contain any unauthorized additions, deletions, or conditional bids.

10. The bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract
pursuant to an award.

11. THE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHALL BE PLACED IN A SEALED
ENVELOPE AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN THE DIVISION
ENGINEER'S OFFICE AT 1710 E. MARION STREET SHELBY, N.C. 28152 BY 10:00 AM ON TUESDAY,
MAY 22, 2012.

12. The sealed bid must display the following statement on the front of the sealed envelope:

o0 o

©w

QUOTATION FOR WBS 43430
GRADING, PAVING, DRAINAGE, PAVEMENT MARKINGS AND PAVEMENT

MARKERS IN CLEVELAND COUNTY.

13. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be
addressed as follows:

Mr. M.L. Holder, PE
P.O. Box 47
Shelby, NC 28151-0047

AWARD OF CONTRACT
The award of the contract, if it be awarded, will be made to the lowest responsible
Bidder in accordance with Section 102 of the Standard Specifications for Roads and
Structures 2012. The lowest responsible will be notified that his bid has been accepted
and that he has been awarded the contract. NCDOT reserves the right to reject all bids.

August 2001 inst.doc




CONTENTS

Instructions to Bidders

PROJECT SPECIAL PROVISION

GENERAL

CONTRACT TIME AND LIQUIDATED DAMAGES

INTERMEDIATE CONTRACT TIME NUMBER [ICT 1] AND LIQUIDATED DAMAGES
PRECONSTRUCTION CONFERENCE

NO MAJOR CONTRACT ITEMS

NO SPECIALTY ITEMS

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS)
SUBSURFACE INFORMATION

LOCATING EXISTING UNDERGROUND UTILITIES

MAINTENANCE OF THE PROJECT

OUTSOURCING OUTSIDE THE USA

GIFTS FROM VENDORS AND CONTRACTORS

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE
EMPLOYMENT

BIDS

CONTRACT PAYMENT AND PERFORMANCE BOND

AUTHORITY OF THE ENGINEER

DEFAULT OF CONTRACT

SUPERVISION BY CONTRACTOR

NOTIFICATION OF OPERATIONS

WORKERS’ COMPENSATION INSURANCE

PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD 11

SHOULDER AND FILL SLOPE MATERIAL

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES
ASPHALT PAVEMENTS - SUPERPAVE

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX
FINAL SURFACE TESTING NOT REQUIRED

GUARDRAIL ANCHOR UNITS, TYPE 350

MATERIALS

EROSION CONTROL

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND
POLYACRYLAMIDE (PAM)

RESPONSE FOR EROSION CONTROL

STABILIZATION REQUIREMENTS

SEEDING AND MULCHING

TRAFFIC CONTROL

TRAFFIC CONTROL

WORK ZONE SIGNING

TIME LIMITATION FOR PAVEMENT MARKINGS AND

MARKERS ON NEWLY RESURFACED AREAS

ROADWAY STANDARD DRAWINGS FOR PAVEMENT MARKINGS AND MARKERS

32

32
32
32
32
33
34
34
34
36

38

38
41
43
43

45
45
48
50
50
51



STANDARD SPECIAL PROVISION
AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
ERRATA
PLANT AND PEST QUARANTINES
MINIMUM WAGES
ON-THE-JOB TRAINING

Division Contract Bid Form
Listing of WB/MB Subcontractors
Non Collusion Affidavit

DBE_IS

Letter of Intent

52
52
53
56
57
58
59



DIVISION CONTRACT
PROJECT SPECIAL PROVISION

GENERAL

This contract is for grading, paving, drainage, pavement markers and pavement markings on
US 74 Business (East Marion Street) in Cleveland County. All work and materials shall be
in accordance with the guidelines of this contract, the North Carolina Department of
Transportation 2012 Standard Specifications for Roads and Structures, the North Carolina
Department of Transportation 2012 Roadway Standard Drawings, and the current edition of
the Manual on Uniform Traffic Control Devices (MUTCD).

The Contractor shall keep himself fully informed of all Federal, State, and local laws,
ordinances and regulations, and shall comply with the provisions of Section 107 of the
Standard Specifications.

CONTRACT TIME AND LIQUIDATED DAMAGES

(7-1-95) (Rev. 12-18-07) 108 SP1G10 A

The date of availability for this contract is June 11, 2012.
The completion date for this contract is August 31, 2012.

Except where otherwise provided by the contract, observation periods required by the
contract will not be a part of the work to be completed by the completion date and/or
intermediate contract times stated in the contract. The acceptable completion of the
observation periods that extend beyond the final completion date shall be a part of the work
covered by the performance and payment bonds.

The liquidated damages for this contract are Three Hundred Fifty Dollars ($350) per
calendar day.



INTERMEDIATE CONTRACT TIME NUMBER JICT 1] AND
LIQUIDATED DAMAGES

(2-20-07) 108 SP1G14 A

The Contractor shall complete the required work of installing, maintaining, and removing
the traffic control devices for lane closures and restoring traffic to the existing traffic
pattern. The Contractor shall not close or narrow a lane of traffic on US 74 Business during
the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Thursday 6:00 A.M. to 7:00 P.M.
And
Thursday 7:00 P.M. thru Saturday 12:00 A.M.

In addition, the Contractor shall not close or narrow a lane of traffic on US 74 Business,
detain and/or alter the traffic flow on or during holidays, holiday weekends, special events,
or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed
by the Engineer.

2. For New Year's Day, between the hours of 6:00 A.M. December 31st and 6:00
A.M. January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday,
then until 7:00 P.M. the following Tuesday.

3. For Easter, between the hours of 6:00 A.M. Thursday and 7:00 P.M. Monday.

4, For Memorial Day, between the hours of 6:00 A.M. Friday and 7:00 P.M.
Tuesday.

5. For Independence Day, between the hours of 6:00 A.M. the day before
Independence Day and 7:00 P.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between
the hours of 6:00 A.M. the Thursday before Independence Day and 7:00 P.M. the
Tuesday after Independence Day.

6. For Labor Day, between the hours of 6:00 A.M. Friday and 7:00 P.M. Tuesday.

7. For Thanksgiving Day, between the hours of 6:00 A.M. Tuesday and 7:00 P.M.
Monday.

8. For Christmas, between the hours of 6:00 A.M. the Friday before the week of
Christmas Day and 7:00 P.M. the following Tuesday after the week of Christmas
Day.
4



Holidays and holiday weekends shall include New Year's, Easter, Memorial Day,
Independence Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall
schedule his work so that lane closures will not be required during these periods, unless
otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to
the time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are Three Hundred Fifty Dollars ($ 350.00) per hour.

PRECONSTRUCTION CONFERENCE

Following the award of contract and prior to beginning work, the Contractor shall contact
Mr. Dan Grissom, P.E., NCDOT Division Construction Engineer, at (704) 480-9024 to
arrange a Preconstruction conference. The project superintendent is required to attend the
Preconstruction conference.

NO MAJOR CONTRACT ITEMS

(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS

(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-6 of the
2012 Standard Specifications).



MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS
ENTERPRISE (DIVISIONS)

(10-16-07)(Rev. 1-17-12) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that
will not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is
required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is
being used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or
any MBE or WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award,
but not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder
confirming the Contractor's approved, committed MBE and WBE participation along with a
listing of the committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces
on the premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be
performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the
contract are bought, kept in stock, and regularly sold to the public in the usual course of
business. A regular dealer engages in, as its principal business and in its own name, the
purchase and sale or lease of the products in question. A regular dealer in such bulk items
as steel, cement, gravel, stone, and petroleum products need not keep such products in
stock, if it owns and operates distribution equipment for the products. Brokers and
packagers are not regarded as manufacturers or regular dealers within the meaning of this
section.



North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged
Business Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for
issuing regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be
performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments
made to MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-1S.xls

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or
WBE.
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.go
v/

doh/forms/files/RF-1.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/saf.xIs

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and
prompt disclosure of the expected use of joint checks.
https://apps.dot.state.nc.us/_includes/download/external. html?pdf=http%3A//www.ncdot.go
v/

doh/forms/files/JC-1.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor,
manufacturer or regular dealer that affirms that a portion of said contract is going to be
performed by the signed MBE/WBE for the amount listed at the time of bid.
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE
subcontractors on a project that will meet this MBE and WBE goals. This form is for paper
bids only.

;
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http://www.ncdot.gov/doh/preconstruct/ps/word/MISC3.doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBEs quoted on the project. This sheet is submitted
with good faith effort packages.
http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor_Quote_Comparison.
xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women
Business Enterprises are established for this contract:

(A)  Minority Business Enterprises 2 %

Q) If the MBE goal is more than zero, the Contractor shall exercise all necessary
and reasonable steps to ensure that MBES participate in at least the percent of
the contract as set forth above as the MBE goal.

2 If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBEs during the performance of the contract. Any MBE participation
obtained shall be reported to the Department.

(B)  Women Business Enterprises 2 %

(¢D)] If the WBE goal is more than zero, the Contractor shall exercise all necessary
and reasonable steps to ensure that WBEs participate in at least the percent
of the contract as set forth above as the WBE goal.

2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBEs during the performance of the contract. Any WBE participation
obtained shall be reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and
firms that are certified through NCUCP in the Directory of Transportation Firms. Only
firms identified in the Directory as MBE and WBE certified shall be used to meet the MBE
and WBE goals respectively. The Directory can be found at the following link.
https://partner.ncdot.gov/VVendorDirectory/default.ntml

The listing of an individual firm in the directory shall not be construed as an endorsement of
the firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate

to use during the life of the contract. Only those identified to meet the MBE goal and the
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WBE goal will be considered committed, even though the listing shall include both
committed MBE/WBE subcontractors and additional MBE/WBE subcontractors. Any
additional MBE/WBE subcontractor participation submitted at the time of bid will be used
toward overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of bid opening will be acceptable for listing in the bidder's
submittal of MBE and WBE participation. The Contractor shall indicate the following
required information:

Blank forms will not be deemed to represent zero participation. Bids submitted that do
not have MBE and WBE participation indicated on the appropriate form will not be read
publicly during the opening of bids. The Department will not consider these bids for award
and the proposal will be rejected.

(A)  If either the MBE or WBE goal is more than zero,

(¢D)] Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

2 If bidders have no MBE or WBE participation, they shall indicate this on the
Listing of MBE and WBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety.

3) The bidder shall be responsible for ensuring that the MBE/WBE is certified
at the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s
participation will not count towards achieving the corresponding goal.

(B) If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is
submitted, shall enter the word “None”; or the number “0”; or if there is
participation, add the value on the Listing of MBE and WBE Subcontractors
contained elsewhere in the contract documents.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals,
the firm is responsible for meeting the goals or making good faith efforts to meet the goals,
just like any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one
of the goals by virtue of the work it performs on the contract with its own forces. However,
all the work that is performed by the MBE or WBE bidder and any other similarly certified
subcontractors will count toward the goal. The MBE or WBE bidder shall list itself along
with any MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
9



a WBE subcontractor which will perform another 5% of the work. Together the two WBE
firms submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract
which fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE
participation with MBE certified subcontractors or documented through a good faith effort.
It should be noted that you cannot combine the two goals to meet an overall value. The two
goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of
MBE/WBE Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to
meet the MBE and WBE goals of the contract, indicating the bidder’s commitment to use
the MBE/WBE in the contract. This documentation shall be submitted on the Department’s
form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 12:00 noon
of the sixth calendar day following opening of bids, unless the sixth day falls on Saturday,
Sunday or an official state holiday. In that situation, it is due in the office of the Engineer
no later than 12:00 noon on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be
used toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are
not present), the MBE/WBE participation will not count toward meeting the MBE/WBE
goal. If the lack of this participation drops the commitment below either the MBE or WBE
goal, the Contractor shall submit evidence of good faith efforts for the goal not met,
completed in its entirety, to the Engineer no later than 12:00 noon of the eighth calendar
day following opening of bids, unless the eighth day falls on Saturday, Sunday or an official
state holiday. In that situation, it is due in the office of the Engineer no later than 12:00
noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith
efforts made to reach that specific goal(s).

One complete set and (9) copies of this information shall be received in the office of the
Engineer no later than 12:00 noon of the sixth calendar day following opening of bids,
unless the sixth day falls on Saturday, Sunday or an official state holiday. In that situation,
it is due in the office of the Engineer no later than 12:00 noon on the next official state
business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that
were solicited. Documentation of MBE/WBE quotations shall be a part of the good faith
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effort submittal. This documentation may include written subcontractor quotations,
telephone log notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than
Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also
mean that the bidder actively and aggressively sought MBE/WBE participation. Mere pro
forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of
efforts a bidder has made. Listed below are examples of the types of actions a bidder will
take in making a good faith effort to meet the goals and are not intended to be exclusive or
exhaustive, nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices through the use of the NCDOT
Directory of Transportation Firms) the interest of all certified MBES/WBEs who
have the capability to perform the work of the contract. The bidder must solicit this
interest within at least 10 days prior to bid opening to allow the MBES/WBEs to
respond to the solicitation.  Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is
located. The bidder must determine with certainty if the MBES/WBEs are interested
by taking appropriate steps to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by MBES/WBEs in order to increase
the likelihood that the MBE and WBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate MBE/WBE participation, even when the prime contractor might otherwise
prefer to perform these work items with its own forces.

(C)  Providing interested MBES/WBEs with adequate information about the plans,
specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.

(D) O Negotiating in good faith with interested MBES/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or
material needs consistent with the available MBE/WBE subcontractors and
suppliers, so as to facilitate MBE/WBE participation. Evidence of such
negotiation includes the names, addresses, and telephone numbers of
MBEs/WBEs that were considered; a description of the information provided
regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why additional agreements could not be
reached for MBES/WBEs to perform the work.
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(E)

(F)

(G)

(H)

(N

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take afirm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBES/WBEs is not in itself sufficient reason
for a bidder’s failure to meet the contract MBE or WBE goals, as long as
such costs are reasonable. Also, the ability or desire of a prime contractor to
perform the work of a contract with its own organization does not relieve the
bidder of the responsibility to make good faith efforts. Bidding contractors
are not, however, required to accept higher quotes from MBEs/WBEs if the
price difference is excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its
industry, membership in specific groups, organizations, or associates and political or
social affiliations (for example, union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts
to meet the project goal.

Making efforts to assist interested MBES/WBESs in obtaining bonding, lines of
credit, or insurance as required by the recipient or bidder.

Making efforts to assist interested MBES/WBESs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively wusing the services of available minority/women community
organizations; minority/women contractors’ groups; Federal, State, and local
minority/women business assistance offices; and other organizations as allowed on a
case-by-case basis to provide assistance in the recruitment and placement of
MBEs/WBEs. Contact within 7 days from the bid opening NCDOT’s Business
Development Manager in the Business Opportunity and Work Force Development
Unit to give notification of the bidder’s inability to get MBE or WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1)  Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

2 The bidders’ past performance in meeting the MBE and WBE goals.

€)) The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but
others meet it, you may reasonably raise the question of whether, with
additional reasonable efforts the apparent successful bidder could have met
the goals. If the apparent successful bidder fails to meet the MBE and WBE
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goals, but meets orexceeds the average MBE and WABE participation
obtained by other bidders, the Department may view this, in conjunction
with other factors, as evidence of the apparent successful bidder having made
a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder
that can satisfy to the Department that the MBE and WBE goals can be met or that an
adequate good faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith.
A contractor may appeal a determination of non-good faith made by the Goal Compliance
Committee. If a contractor wishes to appeal the determination made by the Committee,
they shall provide written notification to the Engineer. The appeal shall be made within
2 business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be
counted toward the contract goal requirements. The total dollar value of
participation by acommitted MBE/WBE will be based upon the value of work
actually performed by the MBE/WBE and the actual payments to MBE/WBE firms
by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint
check. Notification shall be through submission of Form JC-1 (Joint Check
Notification Form) and the use of joint checks shall be in accordance with the
Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to
another MBE firm may be counted toward the MBE contract goal requirement. The
same holds for work that a WBE subcontracts to another WBE firm. Work that a
MBE subcontracts to a non-MBE firm does not count toward the MBE contract goal
requirement. Again, the same holds true for the work that a WBE subcontracts to a
non-WBE firm. If a MBE or WBE contractor or subcontractor subcontracts a
significantly greater portion of the work of the contract than would be expected on
the basis of standard industry practices, it shall be presumed that the MBE or WBE
is not performing a commercially useful function. The MBE/WBE may present
evidence to rebut this presumption to the Department. The Department's decision on
13



(D)

(E)

(F)

the rebuttal of this presumption may be subject to review by the Office of Inspector
General, NCDOT.

Joint VVenture

When a MBE or WBE performs as a participant in a joint venture, the Contractor
may count toward its contract goal requirement a portion of the total value of
participation with the MBE or WBE in the joint venture, that portion of the total
dollar value being a distinct clearly defined portion of work that the MBE or WBE
performs with its forces.

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and
obtained from a MBE or WBE regular dealer and 100 percent of such expenditures
from a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following
expenditures to MBE/WBE firms that are not manufacturers or regular dealers:

(¢D)] The fees or commissions charged by a MBE/WBE firm for providing a bona
fide service, such as professional, technical, consultant, or managerial
services, or for providing bonds or insurance specifically required for the
performance of
a DOT-assisted contract, provided the fees or commissions are determined to
be reasonable and not excessive as compared with fees and commissions
customarily allowed for similar services.

2 With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees
or commissions charged for assistance in the procurement of the materials
and supplies, or fees or transportation charges for the delivery of materials or
supplies required on a job site (but not the cost of the materials and supplies
themselves), provided the fees are determined to be reasonable and not
excessive as compared with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to

MBEs and WBEs that perform a commercially useful function in the work of a

contract. A MBE/WBE performs a commercially useful function when it is

responsible for execution of the work of the contract and is carrying out its

responsibilities by actually performing, managing, and supervising the work
14



(B)

involved. To perform a commercially useful function, the MBE/WBE shall also be
responsible with respect to materials and supplies used on the contract, for
negotiating price, determining quality and quantity, ordering the material and
installing (where applicable) and paying for the material itself. To determine
whether a MBE/WBE is performing a commercially useful function, the Department
will evaluate the amount of work subcontracted, industry practices, whether the
amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the
work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(¢D)] The MBE/WBE shall be responsible for the management and supervision of
the entire trucking operation for which it is responsible on a particular
contract, and there shall not be a contrived arrangement for the purpose of
meeting the MBE or WBE goal.

2 The MBE/WBE shall itself own and operate at least one fully licensed,
insured, and operational truck used on the contract.

€)) The MBE/WBE receives credit for the total value of the transportation
services it provides on the contract using trucks it owns, insures, and
operates using drivers it employs.

4 The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a
WBE may subcontract the work to another WBE firm, including an owner-
operator who is certified as a WBE. When this occurs, the MBE or WBE
who subcontracts work receives credit for the total value of the
transportation services the subcontracted MBE or WBE provides on the
contract. It should be noted that every effort shall be made by MBE and
WBE contractors to subcontract to the same certification (i.e., MBEs to
MBEs and WBEs to WBES), in order to fulfill the goal requirement. This,
however, may not always be possible due to the limitation of firms in the
area. If the MBE or WBE firm shows a good faith effort has been made to
reach out to similarly certified transportation service providers and there is
no interest or availability, and they can get assistance from other certified
providers, the Engineer will not hold the prime liable for meeting the goal.

) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the
work to a non-MBE/WBE is entitled to credit for the total value of
transportation services provided by the non-MBE/WBE subcontractor not to
exceed the value of transportation services provided by MBE/WBE-owned
trucks on the contract.  Additional participation by non-MBE/WBE
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subcontractors receives credit only for the fee or commission it receives as
a result of the subcontract arrangement. The value of services performed
under subcontract agreements between the MBE/WBE and the Contractor
will not count towards the MBE/WBE contract requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing
business open to the general public. The lease must indicate that the
MBE/WBE has exclusive use of and control over the truck. This
requirement does not preclude the leased truck from working for others
during the term of the lease with the consent of the MBE/WBE, so long as
the lease gives the MBE/WBE absolute priority for use of the leased truck.
This type of lease may count toward the MBE/WBE’s credit as long as the
driver is under the MBE/WBE’s payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name
of the MBE/WBE that they are subcontracted/leased to and their own
company name if it is not identified on the truck itself. Magnetic door signs
are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the
contractor shall not terminate the MBE/WBE for convenience. This includes, but is not
limited to, instances in which the Contractor seeks to perform the work of the terminated
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or
with the Contractor’s own forces or those of an affiliate. A MBE/WBE may only be
terminated after receiving the Engineer’s written approval based upon a finding of good
cause for the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the
Engineer for approval on Form RF-1 (Replacement Request). If the Contractor fails to
follow this procedure, the Contractor may be disqualified from further bidding for a period
of up to 6 months.

The Contractor shall comply with the following for replacement of a committed
MBE/WBE:

(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE
commitment. The same holds true if a committed WBE is terminated for good
cause, an additional WBE that was submitted at the time of bid may be used to
fulfill the WBE goal. A good faith effort will only be required for removing a
committed MBE/WBE if there were no additional MBES/WBEs submitted at the
time of bid to cover the same amount of work as the MBE/WBE that was
terminated.
16



(B)

If a replacement MBE/WBE is not found that can perform at least the same amount
of work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited
to, the following:

1)

(2)

©)
(4)

Copies of written notification to MBES/WBEs that their interest is solicited
in contracting the work defaulted by the previous MBE/WBE or in
subcontracting other items of work in the contract.

Efforts to negotiate with MBES/WBEs for specific subbids including, at
a minimum;

€)] The names, addresses, and telephone numbers of MBES/WBEs who
were contacted.

(b) A description of the information provided to MBES/WBEs regarding
the plans and specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBES/WBEs contacted, if needed, in obtaining
bonding or insurance required by the Contractor.

Decertification Replacement

1)

(2)

When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed
by the decertified firm will count toward the contract goal requirement.

When a committed MBE/WBE is decertified prior to the Department
receiving the SAF (Subcontract Approval Form) for the named MBE/WBE
firm, the Contractor shall take all necessary and reasonable steps to replace
the MBE/WBE subcontractor with another similarly certified MBE/WBE
subcontractor to perform at least the same amount of work to meet the
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the
same amount of work, a good faith effort must be submitted to NCDOT (see
A herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek
additional participation. When the Engineer makes changes that result in additional work to
be performed by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE
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shall participate in additional work to the same extent as the MBE/WBE participated in the
original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBESs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of
construction, and a portion or all of the work had been expected to be performed by a
committed MBE/WBE, the Contractor shall seek participation by MBES/WBEs unless
otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination
of work that the Contractor committed to be performed by a MBE/WBE, the Contractor
shall seek additional participation by MBES/WBEs equal to the reduced MBE/WBE
participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be
performed by a MBE/WBE subcontractor. The Department reserves the right to require
copies of actual subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall
submit a proposed trucking plan in addition to the SAF. The plan shall be submitted prior
to beginning construction on the project. The plan shall include the names of all trucking
firms proposed for use, their certification type(s), the number of trucks owned by the firm,
as well as the individual truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials,
supplies or services, not otherwise documented by the SAF as specified above, the
Contractor shall furnish the Engineer a copy of the agreement. The documentation shall
also indicate the percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE

and WBE firms, including material suppliers and contractors at all levels (prime,

subcontractor, or second tier subcontractor). This accounting shall be furnished to the

Engineer for any given month by the end of the following month. Failure to submit this

information accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal
of other entities from the approved subcontractors list.

18



While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for
accurate accounting of payments to MBES/WBEs, it shall be the prime contractor’s
responsibility to report all monthly and final payment information in the correct reporting
manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies
from further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies
from being approved for further work on future projects until the required information is
submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall
evaluate the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments on the Department’s
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be
processed for payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION

(7-1-95) 450 SP1 G112 A

There is no subsurface information available on this project. The Contractor shall make his
own investigation of subsurface conditions.

LOCATING EXISTING UNDERGROUND UTILITIES

(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or

provide a specific written description of the location in the locate request.
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MAINTENANCE OF THE PROJECT

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise the 2012 Standard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the
first sentence of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the
last sentence of the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report
damages to the Engineer on the same day of the weekly inspection. Where damaged
guardrail or guiderail is repaired or replaced as a result of maintaining the project in
accordance with this article, such repair or replacement shall be performed within 7
consecutive calendar days of such inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last
sentence of the last paragraph with the following:

The Contractor will not be directly compensated for any maintenance operations necessary,
except for maintenance of guardrail/guiderail, as this work will be considered incidental to
the work covered by the various contract items. The provisions of Article 104-7, Extra
Work, and Article 104-8, Compensation and Record Keeping will apply to authorized
maintenance of guardrail/guiderail. Performance of weekly inspections of
guardrail/guiderail, and the damage reports required as described above, will be considered
to be an incidental part of the work being paid for by the various contract items.

OUTSOURCING OUTSIDE THE USA

(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the
United States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting
labor, work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.
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GIFTS FROM VENDORS AND CONTRACTORS

(12-15-09) 107-1 RG152

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful
for any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make
gifts or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e.
Administration, Commerce, Correction, Crime Control and Public Safety, Cultural
Resources, Environment and Natural Resources, Health and Human Services, Juvenile
Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the
Governor). This prohibition covers those vendors and contractors who:

(A)  Have a contract with a governmental agency; or
(B)  Have performed under such a contract within the past year; or
(C)  Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and
contractors should contact other State Agencies to determine if those agencies have adopted
Executive Order 24.

EROSION AND SEDIMENT CONTROL/STORMWATER
CERTIFICATION

(1-16-07) (Rev 11-16-10) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and
the resulting sedimentation and turbidity of surface waters. Comply with the requirements
herein regardless of whether or not a National Pollution discharge Elimination System
(NPDES) permit for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure
that the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is
implemented and maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure
compliance with Federal, State and Local ordinances and regulations, and manage
the Quality Control Program.

21



(B)

(©)

(D)

Certified Foreman - Provide a certified, trained foreman for each construction
operation that increases the potential for soil erosion or the possible sedimentation
and turbidity of surface waters.

Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for
the design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)

Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level 11 and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project
and for conducting the quality control program. The Certified Supervisor shall be
on the project within 24 hours notice from initial exposure of an erodible surface to
the project’s final acceptance. Perform the following duties:

(¢D)] Manage Operations - Coordinate and schedule the work of subcontractors so
that erosion and sediment control/stormwater measures are fully executed for
each operation and in a timely manner over the duration of the contract.

@ Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination
System (NPDES) Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the
findings of the NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater
practices for the Contractor’s temporary work not shown on the
plans, such as, but not limited to work platforms, temporary
construction, pumping operations, plant and storage yards, and
cofferdams.

()] Acquire applicable permits and comply with requirements for borrow
pits, dewatering, and any temporary work conducted by the
Contractor in jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwater work in a
timely and workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater
work prior to any suspension of the work.

(1 Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater
issues due to the Contractor’s operations.
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(2)

()] Ensure that proper cleanup occurs from vehicle tracking on paved
surfaces or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater
plans that are initialed and include the installation date of Best
Management Practices. These practices shall include temporary and
permanent groundcover and be properly updated to reflect necessary
plan and field changes for use and review by Department personnel
as well as regulatory agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and
management measures pertaining to construction activities. The permit
references NCG010000, General Permit to Discharge Stormwater under the
NPDES, and states that the Department shall incorporate the applicable
requirements into its delegated Erosion and Sediment Control Program for
construction activities disturbing one or more acres of land. The Department
further incorporates these requirements on all contracted bridge and culvert
work at jurisdictional waters, regardless of size. Some of the requirements
are, but are not limited to:

€)] Control project site waste to prevent contamination of surface or
ground  waters of the state, ie. from equipment
operation/maintenance, construction materials, concrete washout,
chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, any
other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and
stormwater discharge outfalls at least once every 7 calendar days,
twice weekly for construction related Federal Clean Water Act,
Section 303(d) impaired streams with turbidity violations, and within
24 hours after a significant rainfall event of 0.5 inch that occurs
within a 24 hour period.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

(d) Maintain erosion and sediment control/stormwater inspection records
for review by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites
and staging areas.

0] Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

(9) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and
sediment control/stormwater awareness, the Department’s NPDES
Stormwater Permit NCS000250 requirements, and the applicable
requirements of the General Permit, NCG010000.

(1 Report violations of the NPDES permit to the Engineer immediately
who will notify the Division of Water Quality Regional Office within
24 hours of becoming aware of the violation.
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(B)

3) Quality Control Program - Maintain a quality control program to control
erosion, prevent sedimentation and follow provisions/conditions of permits.
The quality control program shall:

€)] Follow permit requirements related to the Contractor and
subcontractors’ construction activities.

(b) Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

(c) Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the
NPDES permit for problem areas identified during the NPDES
inspections.

()] Incorporate erosion control into the work in a timely manner and
stabilize disturbed areas with mulch/seed or vegetative cover on a
section-by-section basis.

(9) Use flocculants approved by state regulatory authorities where
appropriate and where required for turbidity and sedimentation
reduction.

(h) Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

() Remove temporary erosion or sediment control devices when they
are no longer necessary as agreed upon by the Engineer.

()] The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection
records and make records available at all times for verification by the
Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of
work listed herein during the respective construction activities to control erosion,
prevent sedimentation and follow permit provisions:

Q) Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and
Level Il Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer
prior to work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request
shall be approved by the Engineer prior to work beginning.
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(C)  Certified Installers - Provide at least one onsite, Level | Certified Installer for each
of the following erosion and sediment control/stormwater crew:

(¢D)] Seeding and Mulching

(2 Temporary Seeding

€)) Temporary Mulching

4 Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

@) Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11) Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level I Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level | Installer, provided the Level Il Foreman is not
tasked to another crew requiring Level 1l Foreman oversight.

(D)  Certified Designer - Include the certification number of the Level Il11-B Certified
Designer on the erosion and sediment control/stormwater component of all
reclamation plans and if applicable, the certification number of the Level I1I-A
Certified Designer on the design of the project erosion and sediment
control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has
the ethical responsibility to fully disclose any reprimand or dismissal of an employee
resulting from improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer - Operations to the certification entity,
certification for Supervisor, Certified Foremen, Certified Installers and Certified Designer
may be revoked or suspended with the issuance of an Immediate Corrective Action (ICA),
Notice of Violation (NOV), or Cease and Desist Order for erosion and sediment
control/stormwater related issues.
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The Chief Engineer may recommend suspension or permanent revocation of certification
due to the following:

(A)  Failure to adequately perform the duties as defined within this certification
provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the
above actions.

(H)  Dismissal from a company for any of the above reasons.

Q) Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant
and the Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or
permanent revocation of certification by responding, in writing, to the Chief Engineer
within 10 calendar days after receiving notice of the proposed adverse action.

Chief Engineer - Operations
1537 Mail Service Center
Raleigh, NC 27699-1537

Failure to appeal within 10 calendar days will result in the proposed adverse action
becoming effective on the date specified on the certified notice. Failure to appeal within the
time specified will result in a waiver of all future appeal rights regarding the adverse action
taken. The certificant will not be allowed to perform duties associated with the certification
during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the
appeal. Decision of the Chief Engineer will be final and will be made in writing to the
certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen,
Certified Installers and Certified Designer will be incidental to the project for which no
direct compensation will be made.
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE

(2-20-07) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in
streams, lakes or reservoirs designated as trout waters. For lakes and reservoirs not
designated as trout waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds
these levels due to natural background conditions, the existing turbidity level shall not be
increased.

If during any operating day, the downstream water quality exceeds the standard, the
Contractor shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring
the downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is
due to natural background conditions. If the background turbidity measurements
exceed the standard, operation of the pit and discharge can continue as long as the
stream turbidity levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional
sampling of all sampling locations during that 24-hour period in which the borrow
pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are
not brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the
State’s surface waters and the appropriate sampling locations. Sampling locations shall
include points upstream and downstream from the point at which the discharge enters these
waters. Upstream sampling location shall be located so that it is not influenced by
backwater conditions and represents natural background conditions. Downstream sampling
location shall be located at the point where complete mixing of the discharge and receiving
water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is
introduced into jurisdictional wetlands. Any time visible sedimentation (deposition of
sediment) on the wetland surface is observed, the dewatering activity will be suspended
until turbidity levels in the stilling basin can be reduced to a level where sediment
deposition does not occur. Staining of wetland surfaces from suspended clay particles,
occurring after evaporation or infiltration, does not constitute sedimentation. No activities
shall occur in wetlands that adversely affect the functioning of a wetland. Visible
sedimentation will be considered an indication of possible adverse impacts on wetland use.
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The Engineer will perform independent turbidity tests on a random basis. These results will
be maintained in a log within the project records. Records will include, at a minimum,
turbidity test results, time, date and name of sampler. Should the Department’s test results
exceed those of the Contractor’s test results, an immediate test shall be performed jointly
with the results superseding the previous test results of both the Department and the
Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.org/doh/preconstruct/ps/contracts/letting.html to plan, design,
construct, and maintain BMPs to address water quality standards. Tier I Methods include
stilling basins which are standard compensatory BMPs. Other Tier | methods are
noncompensatory and shall be used when needed to meet the stream turbidity standards.
Tier Il Methods are also noncompensatory and are options that may be needed for
protection of rare or unique resources or where special environmental conditions exist at the
site. which have led to additional requirements being placed in the DWQ’s 401
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization
or a DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the
Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or
special environmental conditions, Tier Il Methods may be required by regulators on a case
by case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings
to plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT

(11-15-11) (Rev. 1-17-12) 108, 102

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0O), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.
Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32,

delete all of line 32, the first sentence of the second paragraph and the first word of the
second sentence of the second paragraph.

BIDS
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In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds
$1,200,000, the bid will not be considered for award.

CONTRACT PAYMENT AND PERFORMANCE BOND

A performance bond in the amount of one hundred percent (100%) of the contract amount,
conditioned upon the faithful performance of the contract in accordance with specifications
and conditions of the contract is required for Construction contracts of $500,000 or more.
Such bond shall be solely for the protection of the North Carolina Department of
Transportation and the State of North Carolina.

A payment bond in the amount of one hundred percent (100%) of the contract amount,
conditioned upon the prompt payment for all labor or materials for which the Contractor, or
his subcontractors, are liable is required for Construction contracts greater than $300,000.
The payment bond shall be solely for the protection of persons or firms furnishing materials
or performing labor for this contract for which the Contractor is liable.

The successful bidder, within fourteen (14) days after notice of award, shall provide the

Department with a contract payment bond and a contract performance bond each in an
amount equal to 100 percent of the amount of the contract.

AUTHORITY OF THE ENGINEER

The Engineer for this project shall be the Division Engineer, Division 12, Division
of Highways, North Carolina Department of Transportation, acting directly or through his
duly authorized representatives. The Engineer will decide all questions which may arise as
to the quality and acceptability of work performed and as to the rate of progress of the
work; all questions which may arise as to the interpretation of the contract; and all questions
as to the acceptable fulfillment of the contract on the part of the Contractor. His decision
shall be final and he shall have executive authority to enforce and make effective such
decisions and orders as the Contractor fails to carry out promptly.

DEFAULT OF CONTRACT

The Department of Transportation shall have the right to declare a default of
contract for breach by the Contractor of any material term or condition of the contract.
Default of contract shall be in accordance with the terms, conditions, and procedures of
Article 108-9 of the Standard Specifications.

SUPERVISION BY CONTRACTOR
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At all times during the life of the project the Contractor shall provide one permanent
employee who shall have the authority and capability for overall responsibility of the
project and who shall be personally available at the work site within 24 hours notice. Such
employee shall be fully authorized to conduct all business with the subcontractors, to
negotiate and execute all supplemental agreements, and to execute the orders or directions
of the Engineer.

At all times that work is actually being performed, the Contractor shall have present
on the project one competent individual who is authorized to act in a supervisory capacity
over all work on the project, including work subcontracted. The individual who has been so
authorized shall be experienced in the type of work being performed and shall be fully
capable of managing, directing, and coordinating the work; of reading and thoroughly
understanding the contract; and receiving and carrying out directions from the Engineer or
his authorized representatives. He shall be an employee of the Contractor unless otherwise
approved by the Engineer.

The Contractor may, at his option, designate one employee to meet the requirements
of both positions. However, whenever the designated employee is absent from the work
site, an authorized individual qualified to act in a supervisory capacity on the project shall
be present.

NOTIFICATION OF OPERATIONS

The Contractor shall notify the Engineer 48 hours in advance of beginning work on this
project. The Contractor shall give the Engineer sufficient notice of all operations for any
sampling, inspection or acceptance testing required.

WORKERS’ COMPENSATION INSURANCE

The contractor shall defend, indemnify and hold harmless the North Carolina Department of
Transportation, its officers and employees from any claim, demand, suit, liability, judgment
and expense (including attorney’s fees and other costs of litigation) arising out of or relating
to injury, disease, or death of persons or damage to or loss of property resulting from or in
connection with the negligent performance of this contract by the contractor, its agents,
employees, and subcontractors or any one for whom the contractor may be responsible. The
obligations, indemnities and liabilities assumed by the contractor under this paragraph shall
not extend to any liability caused by the negligence of the Department of Transportation or
its employees. The contractor’s liability shall not be limited by any provisions or limits of
insurance set forth in this contract.

The contractor shall indemnify and hold harmless the Department of Transportation from
any claim, demand, suit, liability, judgment, and expense involving damage or loss to the
contractor’s equipment (including vandalism, theft, fire and acts of God) arising out of or
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relating to work performed under this agreement. The obligations, indemnities and
liabilities assumed by the contractor under this paragraph shall not extend to any liability
caused by the negligence of the Department of Transportation or its employees. The
contractor’s liability shall not be limited by any provisions or limits of insurance set forth in
this contract.

The contractor further agrees to indemnify the Department of Transportation for any
damages to the roadway, highway signs, highway equipment and other property owned or
in possession of the Department of Transportation, brought about by reason of the negligent
operation of the leased equipment. The contractor further agrees to indemnify and save
harmless the Department of Transportation, its officers and employees from any claims or
amounts recovered by any of the contractor’s employees under the Worker’s Compensation
Act.

Pursuant to N.C.G.S. § 97-19, all contractors of the Department of Transportation are,
prior to beginning services, required to show proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors stating that it has complied with N.C.G.S. § 97-93
irrespective of whether subcontractors have regularly in service fewer than three employees in
the same business within the State of North Carolina, and subcontractors shall be hereinafter
liable under the Workers” Compensation Act for payment of compensation and other benefits to
its employees for any injury or death due to an accident arising out of and in the course of
performance of the work insured by the subcontractor.

Proof of Insurance shall be furnished to the Engineer prior to beginning work.
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PROJECT SPECIAL PROVISIONS

ROADWAY

CLEARING AND GRUBBING - METHOD 11

(9-17-02) (Rev. 1-17-12) 200 SP2 RO2A

Perform clearing on this project to the limits established by Method “I1” shown on Standard
Drawing No. 200.02 of the 2012 Roadway Standard Drawings.

SHOULDER AND FILL SLOPE MATERIAL

(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard
Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source
and Borrow Excavation is not included in the contract, no direct payment will be made for
this work, as the cost of this work will be part of the work being paid at the contract lump
sum price for Grading. If Borrow Excavation is included in this contract and the material
has been obtained from an authorized stockpile or from a borrow source, measurement and
payment will be as provided in Section 230 of the 2012 Standard Specifications for Borrow
Excavation.

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES

(11-21-00) (Rev. 7-19-11) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0__ 4.4%
Asphalt Concrete Intermediate Course Type119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%
Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S12.5 5.5%
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The actual asphalt binder content will be established during construction by the Engineer
within the limits established in the 2012 Standard Specifications.

ASPHALT PAVEMENTS - SUPERPAVE

(6-19-12) 605 R6 RO1

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £0.01
Concrete 0.08 £0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall
not be overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range

Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A) Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with
the NCDOT Approved Products List for WMA Technologies available at:
http://www.ncdot.org/doh/operations/materials/pdf/wma.pdf.
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX

(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section
620 of the 2012 Standard Specifications.

The base price index for asphalt binder for plant mix is $ 637.14 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at
supplier's terminals on May 1, 2012.

FINAL SURFACE TESTING NOT REQUIRED

(5-18-04) (Rev. 5-15-12) 610 SP6 R45

Final surface testing is not required on this project.

GUARDRAIL ANCHOR UNITS, TYPE 350

(4-20-04) (Rev. 8-16-11) 862 SP8 R65

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the
applicable requirements of Section 862 of the 2012 Standard Specifications, and at
locations shown in the plans.

Materials

The Contractor may at his option, furnish any one of the guardrail anchor units or approved
equal.

Guardrail anchor unit (ET-Plus) as manufactured by:

Trinity Industries, Inc.

2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976

The guardrail anchor unit (SKT 350) as manufactured by:

Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
Telephone: 915-263-2435
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Prior to installation the Contractor shall submit to the Engineer:

(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the
requirements of NCHRP Report 350, Test Level 3, in accordance with Article 106-2
of the 2012 Standard Specifications.

(B)  Certified working drawings and assembling instructions from the manufacturer for
each guardrail anchor unit in accordance with Article 105-2 of the 2012 Standard
Specifications.

No modifications shall be made to the guardrail anchor unit without the express written
permission from the manufacturer. Perform installation in accordance with the details in the
plans, and details and assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both
temporary and permanent installations. Guardrail end delineation consists of yellow
reflective sheeting applied to the entire end section of the guardrail in accordance with
Article 1088-3 of the 2012 Standard Specifications and is incidental to the cost of the
guardrail anchor unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 of the
2012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit
Guardrail Anchor Units, Type 350 Each
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MATERIALS

SP10 RO1

1005, 1081, 1092

(2-21-12) (Rev. 6-19-12)

Revise the 2012 Standard Specifications as follows:

Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE,

replace with the following:
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Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third

sentences of the description for Type 3A.
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Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second
paragraph with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts
and other fixtures in hardened concrete, the manufacturer shall submit test results showing
that the bonding system will obtain 125% of the specified required yield strength of the
fixture. Furnish certification that, for the particular bolt grade, diameter and embedment
depth required, the anchor system will not fail by adhesive failure and that there is no
movement of the anchor bolt. For certification and anchorage, use 3,000 psi as the
minimum Portland cement concrete compressive strength used in this test. Use adhesives
that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and
maximum temperature application, setting time, shelf life, pot life, shear strength and
compressive strength.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace
Table 1092-3 Minimum Coefficient of Retroreflection for NC Grade A with the
following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Observation Entrance Fluorescent

g 2 g ©

Angle, Angle, £ = & E % Yellow Fltifeﬁ?gs\?nt
degrees degrees = £ 0 Green

0.2 -4.0 525 395 52 95 30 420 315

0.2 30.0 215 162 22 43 10 170 130

0.5 -4.0 310 230 31 656 18 245 185

0.5 30.0 135 100 14 27 6 110 81

1.0 -4.0 120 60 8 16 3.6 64 48

1.0 30.0 45 34 45 9 2 36 27
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EROSION CONTROL

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR
MATTING AND POLYACRYLAMIDE (PAM)

Description

Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM)
are devices utilized in temporary and permanent ditches to reduce runoff velocity and
incorporate PAM into the construction runoff to increase settling of sediment particles
and reduce turbidity of runoff. Temporary Rock Silt Checks Type A with Excelsior
Matting and PAM are to be placed at locations shown on the plans or as directed.
Installation shall follow the detail provided in the plans and as directed. Work includes
furnishing materials, installation of Temporary Rock Silt Checks Type A, matting
installation, PAM application, and removing Temporary Rock Silt Checks Type A with
Excelsior Matting and PAM.

Materials

Structural stone shall be class B stone that meets the requirements of Section 1042 of the
Standard Specifications for Stone for Erosion Control, Class B.

Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section
1005 of the Standard Specifications for these stone sizes.

Matting shall meet the requirements of Excelsior Matting in section 1060-8(B) of the
Standard Specifications, or shall meet specifications provided elsewhere in this contract.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally
charged. Soil samples shall be obtained in areas where the Temporary Rock Silt Checks
Type A with Excelsior Matting and PAM will be placed, and from offsite material used
to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized
with each Temporary Rock Silt Check Type A. The PAM product used shall be listed on
the North Carolina Department of Environment and Natural Resources (NCDENR)
Division of Water Quality (DWQ) web site as an approved PAM product for use in North
Carolina.

Construction Methods

Temporary Rock Silt Checks Type A shall be installed in accordance with Section 1633-
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3(A) of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the
detail provided in the plans.

Installation of matting shall be in accordance with the detail provided in the plans, and
anchored by placing Class B stone on top of the matting at the upper and lower ends.

Apply PAM at a rate of 3.5 ounces over the center portion of the Temporary Rock Silt
Checks Type A and matting where the water is going to flow over. PAM applications
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shall be done during construction activities and after every rainfall event that is equal to
or exceeds 0.50 in.

The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior
Matting and PAM until the project is accepted or until the Temporary Rock Silt Checks
Type A with Excelsior Matting and PAM are removed, and shall remove and dispose of
silt accumulations at the Temporary Rock Silt Checks Type A with Excelsior Matting
and PAM when so directed in accordance with the requirements of Section 1630 of the
Standard Specifications.

Measurement and Payment

Temporary Rock Silt Checks Type A will be measured and paid for in accordance with
section 1633-5 of the Standard Specifications, or in accordance with specifications
provided elsewhere in this contract.

Matting will be measured and paid for in accordance with section 1631-4 of the Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of
PAM applied to the Temporary Rock Silt Checks Type A. Such price and payment will
be full compensation for all work covered by this section, including, but not limited to,
furnishing all materials, labor, equipment and incidentals necessary to apply the
Polyacrylamide(PAM).

Payment will be made under:

Pay Item Pay Unit
Polyacrylamide(PAM) Pound
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RESPONSE FOR EROSION CONTROL

Description

Furnish the labor, materials, tools and equipment necessary to move personnel,
equipment, and supplies to the project necessary for the pursuit of any or all of the
following work as shown herein, by an approved subcontractor.

Section Erosion Control Item Unit
1605 Temporary Silt Fence LF
SP Special Sediment Control Fence LF/TON
1615 Temporary Mulching ACR
1620 Seed - Temporary Seeding LB
1620 Fertilizer - Temporary Seeding TN
1631 Matting for Erosion Control SY
SP Coir Fiber Mat SY
SP Coir Fiber Baffles LF
SP Permanent Soil Reinforcement Mat SY
1660 Seeding and Mulching ACR
1661 Seed - Repair Seeding LB
1661 Fertilizer - Repair Seeding TON
1662 Seed - Supplemental Seeding LB
1665 Fertilizer Topdressing TON
SP Safety/Highly Visible Fencing LF
SP Response for Erosion Control EA

Construction Methods

Provide an approved subcontractor who performs an erosion control action as described
in Form 1675. Each erosion control action may include one or more of the above work
items.

Measurement and Payment
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Response for Erosion Control will be measured and paid for by counting the actual
number of times the subcontractor moves onto the project, including borrow and waste
sites, and satisfactorily completes an erosion control action described in Form 1675. The
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provisions of Article 104-5 of the Standard Specifications will not apply to this item
of work.

Payment will be made under:

Pay Item Pay Unit
Response for Erosion Control Each

STABILIZATION REQUIREMENTS

(11-4-11)

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-010000
general construction permit effective August 3, 2011 issued by the North Carolina Department of
Environment and Natural Resources Division of Water Quality. Temporary or permanent ground cover
stabilization shall occur within 7 calendar days from the last land-disturbing activity, with the following
exceptions in which temporary or permanent ground cover shall be provided in 14 calendar days from the
last land-disturbing activity:

o Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no
exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined by North
Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent ground cover
stabilization shall be achieved in accordance with the provisions in this contract and as directed.

SEEDING AND MULCHING

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as
stated below. During periods of overlapping dates, the kind of seed to be used shall be determined. All
rates are in pounds per acre.

Shoulder and Median Areas

August 1 - June 1 May 1 - September 1

20# Kentucky Bluegrass 20# Kentucky Bluegrass

T5# Hard Fescue T5# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone
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Areas Beyond the Mowing Pattern, Waste and Borrow Areas

August 1 - June 1 May 1 - September 1

100# Tall Fescue 100# Tall Fescue

15# Kentucky Bluegrass 15# Kentucky Bluegrass

30# Hard Fescue 30# Hard Fescue

25# Rye Grain 10# German or Browntop Millet
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Approved Tall Fescue Cultivars

2" Millennium Duster Magellan Rendition
Avenger Endeavor Masterpiece Scorpion
Barlexas Escalade Matador Shelby
Barlexas 11 Falcon I, 111, IV &V Matador GT Signia
Barrera Fidelity Millennium Silverstar
Barrington Finesse 11 Montauk Southern Choice Il
Biltmore Firebird Mustang 3 Stetson
Bingo Focus Olympic Gold Tarheel
Bravo Grande II Padre Titan Ltd
Cayenne Greenkeeper Paraiso Titanium
Chapel Hill Greystone Picasso Tomahawk
Chesapeake Inferno Piedmont Tacer
Constitution Justice Pure Gold Trooper
Chipper Jaguar 3 Prospect Turbo
Coronado Kalahari Quest Ultimate
Coyote Kentucky 31 Rebel Exeda Watchdog
Davinci Kitty Hawk Rebel Sentry Wolfpack
Dynasty Kitty Hawk 2000 Regiment 11

Dominion Lexington Rembrandt

Approved Kentucky Bluegrass Cultivars

Alpine Bariris Envicta Rugby
Apollo Bedazzled Impact Rugby 11
Arcadia Bordeaux Kenblue Showcase
Arrow Champagne Midnight Sonoma
Award Chicago Il Midnight 11

Approved Hard Fescue Cultivars

Chariot Nordic Rhino Warwick
Firefly Oxford Scaldis 11

Heron Reliant 11 Spartan Il

Minotaur Reliant 1V Stonehenge

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31.
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-2-2 ratio

is maintained and the rate of application adjusted to provide the same amount of plant food as a 10-20-20
analysis and as directed.
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TRAFFIC CONTROL

TRAFFIC CONTROL

(01-17-12)

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard
Specifications and the following provisions:

Install Work Zone Advance Warning Signs in accordance with Standard Drawing No.
1101.01 of the 2012 Roadway Standard Drawings prior to beginning any other work.
Use a lane closure or slow moving operation to complete the work, as necessary, unless
otherwise indicated (refer to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02
and 1130.01 of the 2012 Roadway Standard Drawings. Use a moving operation only if
the minimum speed maintained at all times is 3 mph with no stops that narrow or close a
lane of travel. If the moving operation is progressing slower than 3 mph at any time,
install a lane closure. Maintain the existing traffic pattern at all times, except in the
immediate work zone where lane closures are allowed as determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.01, 1101.02, 1101.03, 1101.04,
1101.05, 1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01,
1165.01, 1170.01 and 1180.01 of the 2012 Roadway Standard Drawings when closing a
lane of travel in astationary work zone such as pavement patching resurfacing, or
pavement marking removal. Properly ballasted cones may be used instead of drums for
lane closures during daylight hours. However, drums are required for the upstream taper
portion of lane closures in all applications. The stationary work zone shall be a
maximum of 3 miles in length at any given time unless otherwise directed by the
Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the
appropriate pilot vehicle warning signing as directed by the Engineer. During periods of
construction inactivity, return the traffic pattern to the existing alignment and remove or
cover any work zone signs. When covering work zone signs, use an opaque material that
prevents reading of the sign at night by a driver using high beam headlights. Use
material, which does not damage the sign sheeting. Replace any obliterated markings as
required by other sections of the 2012 Standard Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to an undivided
facility and within 5 feet of an open travel lane, close the nearest open travel lane using
Standard Drawing No. 1101.02 of the 2012 Roadway Standard Drawings unless the work
area is protected by barrier or guardrail. When personnel and/or equipment are working
on the shoulder, adjacent to a divided facility and within 10 feet of an open travel lane,
close the nearest open travel lane using Standard Drawing No. 1101.02 of the 2012
Roadway Standard Drawings unless the work area is protected by barrier or guardrail.
When personnel and/or equipment are working within a lane of travel of an undivided or
divided facility, close the lane according to the traffic control plans, 2012 Roadway
Standard Drawings or as directed by the Engineer. Conduct the work so that all
personnel and/or equipment remain within the closed travel lane. Do not work

45

RWZz-1



simultaneously, on both sides of an open travel way, within the same location, on a two-
lane, two-way road. Do not perform work involving heavy equipment within 15 feet of
the edge of travel way when work is being performed behind a lane closure on the
opposite side of the travel way. Perform work only when weather and visibility
conditions allow safe operations as directed by the Engineer.

Do not exceed a difference of 2 inches in elevation between open lanes of traffic for
nominal lifts of 1.5 inches. Install advance warning UNEVEN LANES signs (W8-11 at
48" X 48") 500 feet in advance and a minimum of once every half mile throughout the
uneven area.

Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent

to an open travel lane that has an edge of pavement drop-off as follows:

(A)  Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph
or greater.

(B)  Drop-off that exceeds 3 inches on roadways with posted speed limit less than 45
mph.

Backfill the unacceptable drop-off with suitable compacted material, as approved by the

Engineer, at no expense to the Department. This work is not considered part of shoulder

reconstruction.

When utilizing a slow-moving operation for such items as pavement marking placement,
pavement marker installation and pesticide spraying, the slow moving operation caravan
shall consist, as a minimum, of the vehicles and devices shown on the Moving Operation
Caravan Details as shown on Standard Drawing No. 1101.02, sheets 11, 12 and 13 of the
2012 Roadway Standard Drawings. Traffic cones may be used when necessary to
provide additional protection of wet pavement markings. Ballast all traffic cones so they
will not be blown over by traffic.

Failure to comply with the following requirements will result in a suspension of all other

operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction
sequence for traffic control and construction lighting for ALL MAPS to the
Engineer at the first pre-construction meeting and the sequence must be approved
before closing a lane of traffic. The Contractor and Engineer will coordinate with
the Traffic Management Unit at 919-773-2800 or Traffic Services for additional
traffic control guidance, as necessary.

2. Coordinate the installation of items required by the contract documents and
resurfacing operations such that these operations are completed in the order as
agreed upon with the Engineer at the first pre-construction meeting. Refer to the
Provisions, Typicals and Details unless otherwise directed by the Engineer.

3. Once the Contractor has started work at a location, the Contractor should
prosecute the work in a continuous and uninterrupted manner from the time he
begins the work until completion and final acceptance unless determined
otherwise by the Engineer.
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4, Obtain written approval of the Engineer before working in more than one location
or setting up additional lane closures.

5. Mainline pavement shall not be left milled, unmarked or uneven at the end of a
paving season.

6. Contractor shall mill and pave lanes in an order such that water shall not
accumulate.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing
Signal Loops. Loops may need to be placed in milled surface before resurfacing occurs.
Coordinate all signal loop operations with the Engineer.

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its
approaches. Patch and make repairs to bridge surface and its approaches before
resurfacing occurs. Coordinate all operations on the bridge and its approaches with the
Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that
require patching. Patch these areas before resurfacing occurs. Allow full depth asphalt
patching to cool to the point of supporting traffic without displacement or rutting before
reopening closed lane. Coordinate the resurfacing operations of the patched areas with
the Engineer.

During a resurfacing only operation, bring all newly resurfaced lanes to the same
elevation within 72 hours for nominal lifts of 1.5 inches or less of asphalt course and by
the end of each work day for nominal lifts of greater than 1.5 inches of asphalt course.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and
pave back by the end of each work day. For partial or wheel track milling operations on
multi-lane facilities, the lane being milled may be left closed and paved back within 72
hours.

The following options are available during Resurfacing and milling operations on two-
Way1

two-lane facilities when the entire roadway or entire lane is to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.

(B)  Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-

lane facilities when all lanes or a single lane in one direction are to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.

(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily
and pave back within 72 hours.

When resurfacing facilities with ramps, resurface the ramp and gore area of the ramp as

agreed upon with the Engineer. Place the transverse joint on the ramp at the terminal
point of the gore unless the ramp is being resurfaced beyond this limit.
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Slope the pavement at the beginning and ending of the daily milling operation as directed
by the Engineer. Sweep and remove all milled material from the roadway as soon as the
daily milling operation is completed. Continue milling operations until the particular
section of roadway being milled is complete. Remove any existing pavement adjacent to
the milled area that has been damaged and replace with patch material as directed by the
Engineer.

Maintain vehicular access in accordance with Article 1101-14 of the 2012 Standard
Specifications using suitable backfill material approved by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic.
Do not cross medians with equipment, except at properly designated interchanges.

Review and record the existing pavement markings and markers prior to resurfacing. Use
the record of existing pavement markings and markers in accordance with the 2012
Roadway Standard Drawings to re-establish the proposed pavement markings and
markers unless otherwise directed by the Engineer.

Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard
Specifications.

Remove existing pavement markers in preparation for paving. Repair any pavement
damage due to existing pavement marker removal prior to the end of the work day.
Dispose of existing pavement markers as directed by the Engineer. No direct payment
will be made for this work, as it will be incidental to the paving operation.

Payment will be made for the traffic control items that have been included in the contract.
No direct payment will be made for providing other traffic control as required herein, as
the cost of same will be considered incidental to the work being paid for under those
various traffic control items that have been included. Where the Contractor maintains
traffic as required herein but no specific pay items have been included in the contract, all
associated costs will be considered incidental to the work being paid for under the various
items in the contract.

WORK ZONE SIGNING

(01-17-12)

Description

Install and maintain signing in accordance with Divisions 11 and 12 of the 2012 Standard
Specifications, the 2012 Roadway Standard Drawings and the following provisions:

Furnish, install, maintain and remove advance warning work zone signs and any required
lane closure signing.
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Furnish, install and maintain general work zone warning signs for resurfacing and milling
such as ROUGH ROAD (W8-8 at 48" X 48") (for milling only), UNEVEN LANES (WS8-
11 at 48" X 48"), LOW SHOULDER (W8-9 at 48" X 48"), LOW / SOFT SHOULDER
(DOT No. 16-79860 at 48” X 48”), UNMARKED PAVEMENT AHEAD (DOT No.
116087130 at 48" X 48") and DO NOT PASS (R4-1 at 24" X 30™). When construction is
completed in any area of the project, relocate signs to the next work site, as directed by
the Engineer. Remove these signs at the completion of the project.

All work zone signs may be portable.
Construction Methods
(A) General

Install all warning work zone signs before beginning work on a particular map. If signs
are installed three days prior to the beginning of work on a particular map, cover the
signs until the work begins. Install each work zone warning sign separately and not on
the same post or stand with any other sign except where an advisory speed plate or
directional arrow is used.

(B)  Advance Warning Work Zone Signs

Install advance warning work zone signs in accordance with Standard Drawing
No. 1101.01, 1101.02 and 1110.01 of the 2012 Roadway Standard Drawings prior to
beginning of work and remove upon final completion of the project. If there is a period
of construction inactivity longer than two weeks, remove or cover advance warning work
zone signs. Uncover advance warning work zone signs no more than 3 days before work
resumes. All other operations could be suspended upon failure to comply with the above
requirements. Such suspended operations would not be resumed until the above
requirements are fulfilled.

(C)  Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in
accordance with the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012
Roadway Standard Drawings.

(D)  General Work Zone Warning Signs

Install general work zone warning signs for resurfacing and milling such as ROUGH
ROAD (W8-8 at 48" X 48") (for milling only), UNEVEN LANES (W8-11 at 48" X 48"),
LOW SHOULDER (W8-9 at 48" X 48") and LOW / SOFT SHOULDER (W8-9B at 48"
X 48") at 1 mile intervals starting at a minimum of 500 feet in advance of the condition
for both directions of travel (undivided roadways only) and at any other points
determined by the Engineer.
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Install the LOW SHOULDER (W8-9 at 48" X 48") or LOW / SOFT SHOULDER
(DOT No. 16-79860 at 48" X 48") signs prior to any resurfacing in an area where
shoulder construction will be performed.

Install general work zone warning signs such as UNMARKED PAVEMENT AHEAD
(DOT No. 116087130 at 48" X 48") and DO NOT PASS (R4-1 at 24" X 30") alternately
at 1/2 mile intervals starting at a minimum of 500 feet in advance of the condition for
both directions of travel (undivided roadways only) and at any other points determined by
the Engineer. Install signs prior to the obliteration of any pavement markings.

Measurement and Payment

Payment will be made for the work zone signing items that have been included in the
contract. No direct payment will be made for providing other work zone signing as
required herein, as the cost of same will be considered incidental to the work being paid
for under those various work zone signing items that have been included. Where the
Contractor provides work zone signing as required herein but no specific pay items have
been included in the contract, all associated costs will be considered incidental to the
work being paid for under the various items in the contract.

TIME LIMITATION FOR PAVEMENT MARKINGS AND

MARKERS ON NEWLY RESURFACED AREAS

(01-17-12) RWZ-4REV

Markings: Two-Lane, Two-Way Facilities

For all two-lane, two-way facilities, place all edge lines and other symbols within 30
calendar days after they have been obliterated by the resurfacing operation.

Markings: All Facilities

The observation period for pavement markings on a specific map are subject to all
requirements as specified in the Project Special Provision entitled “PAVEMENT
MARKING LINES” contained elsewhere in the contract and begins with the satisfactory
completion of all pavement markings required on that specific map.

All characters, symbols and stop bars on concrete shall be either Type 2 or Type 3 Cold
Applied Plastic or Heated-In-Place Thermoplastic as shown on NCDOT Approved
Product List. The quantity for characters, symbols and stop bars on concrete will be
included in the pay items for Type 2 Cold Applied Plastic.

All characters, symbols and stop bars on asphalt shall be either Heated-In-Place
Thermoplastic or Extruded Thermoplastic as shown on NCDOT Approved Product List.
The quantity for characters, symbols and stop bars on asphalt will be included in the pay
items for Heated-In-Place Thermoplastic.
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Markers: All Facilities

Install permanent pavement markers by project completion date.

ROADWAY STANDARD DRAWINGS FOR PAVEMENT MARKINGS
AND MARKERS

(01-17-12) RWZ-5

Use the following in conjunction with the 2012 Standard Specifications:

Standard Pavement Markings 2012 Roadway Standard Drawings:
1205.01, 1205.02, 1205.03, 1205.04, 1205.05,
1205.06, 1205.07, 1205.08, 1205.09, 1205.10,
1205.11, 1205.12, 1205.13

Raised Pavement Markers 2012 Roadway Standard Drawings:
1205.12, 1250.01, 1251.01

Snowplowable Pavement Markers 2012 Roadway Standard Drawings:
1250.01, 1253.01

Milled Rumble Strips 2012 Roadway Standard Drawings:
665.01
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS

(5-20-08) 72

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim
in this contract as follows:

(h)  Amounts Encumbered. — Transportation project appropriations may be
encumbered in the amount of allotments made to the Department of Transportation by the
Director for the estimated payments for transportation project contract work to be
performed in the appropriation fiscal year. The allotments shall be multiyear allotments
and shall be based on estimated revenues and shall be subject to the maximum contract
authority contained in General Statute 143C-6-11(c). Payment for transportation project
work performed pursuant to contract in any fiscal year other than the current fiscal year is
subject to appropriations by the General Assembly. Transportation project contracts shall
contain a schedule of estimated completion progress, and any acceleration of this
progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any
transportation project contract, and any transportation project contract shall be so
terminated or suspended if funds will not be available for payment of the work to be
performed during that fiscal year pursuant to the contract. In the event of termination of
any contract, the contractor shall be given a written notice of termination at least 60 days
before completion of scheduled work for which funds are available. In the event of
termination, the contractor shall be paid for the work already performed in accordance
with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in
accordance with Subarticle 108-13(E) of the 2012 Standard Specifications.
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STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY

(5-17-11) 73

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the
vendor shall supply an independent laboratory report for each lot to be tested. Results
from seed so sampled shall be final. Seed not meeting the specifications shall be rejected
by the Department of Transportation and shall not be delivered to North Carolina
Department of Transportation warehouses. If seed has been delivered it shall be available
for pickup and replacement at the supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise
specified herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine,
Jimsonweed, Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth
Crotalaria, Sicklepod, Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled
with the above weed species on the seed analysis label. Tolerances as applied by the
Association of Official Seed Analysts will NOT be allowed for the above noxious weeds
except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and
found germination percentages as reported by the North Carolina Department of
Agriculture and Consumer Services, Seed Testing Laboratory will be used. Allowances,
as established by the NCDOT, will be recognized for minimum pure live seed as listed on
the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as
follows:

Restricted Noxious Limitations per  Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged 27 seeds
Robin)

Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
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Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky
Bluegrass, Centipede and Fine or Hard Fescue shall not contain more than 5% inert
matter whereas a maximum of 2% inert matter will be allowed on all other kinds of seed.
In addition, all seed shall not contain more than 2% other crop seed nor more than 1%
total weed seed. The germination rate as tested by the North Carolina Department of
Agriculture shall not fall below 70%, which includes both dormant and hard seed. Seed
shall be labeled with not more than 7%, 5% or 2% inert matter (according to above
specifications), 2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed
variety shortages are verified. Pure live seed percentages will be applied in a verified
shortage situation. Those purchase orders of deficient seed lots will be credited with the
percentage that the seed is deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other
crop seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83%
pure live seed will not be approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other
crop; maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure
live seed will not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other
crop seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76%
pure live seed will not be approved.

Common or Sweet Sundangrass
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other

crop seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74%
pure live seed will not be approved.
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Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other
crop seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live
seed will not be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other
crop seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per
pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA

(1-17-12) (Rev. 5-15-12)

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26" with
“Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with *“(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target
Source of Pg75/Ppe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 10
Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the
UV Stability (Retained Strength) of Type 5 geotextiles with “70%”.

Division 12
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these
tables with “POLYUREA”.

Division 15
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula
with the following: W = LD+/P = 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or”
and replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within
Interconnect Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace
“1633.01” with “1631.01”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)

(3-18-03)
Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any
part of the Contractor's operations is located within a quarantined area, thoroughly clean
all equipment prior to moving out of the quarantined area. Comply with federal/state
regulations by obtaining a certificate or limited permit for any regulated article moving
from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of
Agriculture/United States Department of Agriculture. Have the certificate or limited
permit accompany the article when it arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.com/plantind/ to determine those
specific project sites located in the quarantined area or for any regulated article used on
this project originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately
or with other articles. This includes movement of articles listed above that may be
associated with cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined
by an inspector to present a hazard of spreading imported fire ant, gypsy moth,
witchweed or other noxious weeds.

NG~ WN
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STANDARD SPECIAL PROVISION

MINIMUM WAGES

(7-21-09)

FEDERAL:

STATE:

The Fair Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer
shall pay to each of his employees, wages at a rate of not less than SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract
shall be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per
hour.

The minimum wage paid to all intermediate labor employed on this
contract shall be SEVEN DOLLARS AND TWENTY FIVE CENTS
($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the
contract on this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any
changes in the minimum wage laws, Federal or State. It is the responsibility of the
Contractor to keep fully informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING

(10-16-07) (Rev. 7-21-09)

Description

The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the
Alternate Program. Standard OJT requirements typically associated with individual
projects will no longer be applied at the project level. Instead, these requirements will be
applicable on an annual basis for each contractor administered by the OJT Program
Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC -
Section 140, this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State
and privately funded projects located in North Carolina. However, priority shall be given
to training employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level
status is aprimary objective of this special training provision. Accordingly, the
Contractor shall make every effort to enroll minority and women as trainees to the extent
that such persons are available within a reasonable area of recruitment. This training
commitment is not intended, and shall not be used, to discriminate against any applicant
for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a
calendar year based on the contractors' past three years’ activity and the contractors'
anticipated upcoming year’s activity with the Department. At the beginning of each year,
all contractors eligible will be contacted by the Department to determine the number of
trainees that will be assigned for the upcoming calendar year. At that time the Contractor
shall enter into an agreement with the Department to provide a self-imposed on-the-job
training program for the calendar year. This agreement will include a specific number of
annual training goals agreed to by both parties. The number of training assignments may
range from 1 to 15 per contractor per calendar year. The Contractor shall sign an
agreement to fulfill their annual goal for the year. A sample agreement is available at
www.ncdot.org/business/ocs/ojt/.
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman
level workers in the construction craft/operator positions. Preference shall be given to
providing training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective
training requirements that may be used by the contractors. However, the classifications
established are not all-inclusive. Where the training is oriented toward construction
applications, training will be allowed in lower-level management positions such as office
engineers and estimators. Contractors shall submit new classifications for specific job
functions that their employees are performing. The Department will review and
recommend for acceptance to FHWA the new classifications proposed by contractors, if
applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent
with common practices and provides enough time for the trainee to obtain
journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the
Contractor retains primary responsibility for meeting the training and this provision is
made applicable to the subcontract. However, only the Contractor will receive credit
towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their
first year of apprenticeship or training. The number of trainees shall be distributed
among the work classifications on the basis of the contractor’s needs and the availability
of journeymen in the various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have

successfully completed a training course leading to journeyman level status or in which
they have been employed as a journeyman.
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Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each
trainee with a certification Certificate showing the type and length of training
satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate
interview conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage
of the prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall
be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor
shall adhere to the minimum hourly wage rate that will satisfy both the NC Department
of Labor (NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work
who is currently enrolled or becomes enrolled in an approved program and who receives
training for at least 50 percent of the specific program requirement. Trainees will be
allowed to be transferred between projects if required by the Contractor’s scheduled
workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be
taken off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these
contract documents.
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North Carolina Department of Transportation
BID FORM

WBS ELEMENT: WABS: 43430
DESCRIPTION: GRADING, PAVING, DRAINAGE, PAVEMENT MARKINGS AND MARKERS ON US
74 BUSINESS (EAST MARION STREET)
COUNTY: CLEVELAND

LINE ITEM UNIT AMOUNT
4 NUMBER SECT DESCRIPTION QUANTITY | UNIT | o ¢ BID
1. | 0000100000-N | 800 | MOBILIZATION 1 LS
2. | 0000400000-N | 801 | CONSTRUCTION SURVEYING 1 LS
3. | 0043000000-N | 226 | GRADING 1 LS
4. | 0050000000-E | 226 | SUPPLEMENTARY CLEARING & GRUBBING 1 ACR
5. | 0134000000-E | 240 | DRAINAGE DITCH EXCAVATION 25 CcY
6. 300 | FOUNDATION CONDITIONING MATERIAL, 60 TON
0318000000-E MINOR STRS
7. | 0320000000-E | 300 | FOUNDATION CONDITIONING GEOTEXTILE 190 sy
8. | 0366000000-E | 310 | 15" RCPIPE CULVERTS, CLASS III 44 LF
9. | 0372000000-E | 310 [ 18" RCPIPE CULVERTS, CLASS Il 12 LF
10.] 0378000000-E | 310 [ 24" RCPIPE CULVERTS, CLASS Il 332 LF
11.] 0384000000-E | 310 [ 30" RCPIPE CULVERTS, CLASS Il 112 LF
12.] 0582000000-E | 310 [ 15" CSPIPE CULVERTS, 0.064" THICK 60 LF
13.] 0973100000-E | 330 [ 48" WELDED STEEL PIPE IN SOIL 72 LF
14.] 0995000000-E | 340 [ PIPE REMOVAL 82 LF
15.] 1220000000-E | 545 | INCIDENTAL STONE BASE 15 TON
16.] 1480000000-8 | 610 QSES:QLT CONC BASE COURSEM, TYPE 150 TON
17. 610 | ASPHALT CONC INTERMEDIATE COURSE, 200 TON
1498000000-E TYPE 119.08
18.] 1519000000-€ | 610 égSI;BHALT CONC SURFACE COURSE, TYPE 280 TON
19.] 1575000000-E | 620 [ ASPHALT BINDER FOR PLANT MIX 35 TON
20.] 2209000000-E | 838 | ENDWALLS 6 CcY
21.] 2286000000-N | 840 | MASONRY DRAINAGE STRUCTURES 12 EA
22.| 2308000000-E | 840 | MASONRY DRAINAGE STRUCTURES 12 LF
23.| 2364200000-N | 840 | FRAME WITH TWO GRATES, STD 840.20 1 EA
24.] 2365000000-N | 840 | FRAME WITH TWO GRATES ,STD 840.22 6 EA
25.] 2374000000-N | 840 | FRAME WITH GRATE & HOOD, STD 840.03 5 EA
26.] 2396000000-N | 840 | FRAME WITH COVER, STD 840.54 1 EA
27.] 2549000000-E | 846 | 2'-6" CONCRETE CURB & GUTTER 123 LF
28.| H6es000000-E | 852 ISN)MONOLITHIC CONCRETE ISLANDS(KEYED 82 sy
29.] 2830000000-N | 858 | ADJUSTMENT OF MANHOLES 1 EA
30.] 3030000000-E | 862 | STEEL BM GUARDRAIL 150 LF
31.| 3150000000-N | 862 | ADDITIONAL GUARDRAIL POSTS 5 EA
32.] 3270000000-N | SP | GUARDRAIL ANCHOR UNITS TYPE 350 2 EA
33.] 3628000000-E | 876 | RIP RAP, CLASSI 40 TON
34.] 3649000000-E | 876 | RIP RAP, CLASSB 30 TON
35.] 3656000000-E | 876 | GEOTEXTILE FOR DRAINAGE 210 sy
36.] 4400000000-E | 1110 | WORK ZONE SIGNS (STATIONARY) 48 SF
37.] 4405000000-E | 1110 | WORK ZONE SIGNS (PORTABLE) 96 SF
38.| 4430000000-N | 1130 | DRUMS 100 EA
39.] 4455000000-N | 1150 | FLAGGER 30 MD
40. 1205 | THERMOPLASTIC PAVEMENT 1238 LF
4685000000-E MARKINGLINES (4",90 MILS)
41. 1205 | THERMOPLASTIC PAVEMENT MARKING 1983 LF
4686000000-E LINES (4", 120 MILS)




2. 1205 | THERMOPLASTIC PAVEMENT 140 LF
4695000000-E MARKINGLINES (8”, 90 MILS)
3. 1205 | THERMOPLASTIC PAVEMENT 68 LF
4710000000-E MARKINGLINES (24", 120 MILS)
44, 1205 | THERMOPLASTIC PAVEMENT 2 EA
4725000000-E MARKINGSYMBOL (90 MILS)
45| 4905000000-N | 1253 | SNOWPLOWABLE PAVEMENT MARKERS 15 EA
26.] 5255000000-N | 1413 | PORTABLE LIGHTING 1 LS
47.] 6000000000-E | 1605 | TEMPORARY SILT FENCE 300 LF
48.] 6009000000-E | 1610 | STONE FOR EROSION CONTROL, CLASS B 25 TON
29.] 6012000000-E | 1610 | SEDIMENT CONTROL STONE 50 TON
50.| 6018000000-E | 1620 | SEED FOR TEMPORARY SEEDING 25 LB
51.| 6021000000-E | 1620 | FERTILIZER FOR TEMPORARY SEEDING 0.1 TON
52.| 6030000000-E | 1630 | SILT EXCAVATION 20 CcY
53.| 6036000000-E | 1631 | MATTING FOR EROSION CONTROL 850 SY
54.| 6042000000-E | 1632 | 1/4” HARDWARE CLOTH 185 LF
55| 6071020000-E | SP__| POLYACRYLAMIDE (PAM) 10 LB
56.| 6084000000-E | 1660 | SEEDING & MULCHING 0.5 ACR
57.| 6090000000-E | 1661 | SEED FOR REPAIR SEEDING 25 LB
58.| 6093000000-E | 1661 | FERTILIZER FOR REPAIR SEEDING 0.1 TON
59.| 6096000000-E | 1662 | SEED FOR SUPPLEMENTAL SEEDING 40 LB
60.| 6108000000-E | 1665 | FERTILIZER TOPDRESSING 0.1 TON
61| 6117000000-N | SP | RESPONSE FOR EROSION CONTROL 3 EA

NOTE: CONTRACT QUANTITIES ARE APPROXIMATE AND USED FOR DETERMINING THE LOWEST RESPONSIBLE BIDDER
ONLY. NO MINIMUM OR MAXIMUM AMOUNT OF WORK IS GUARANTEED UNDER THIS CONTRACT.

TOTAL BID FOR PROJECT:

CONTRACTOR

ADDRESS

Federal Identification Number

Contractors License Number

Authorized Agent Title

Signature Date
Witness Title

Signature Date

CORPORATE SEAL




LISTING OF DBE SUBCONTRACTORS Sheet of

* Agreed upon | ** Dollar Volume of

Firm Name and Address Item No. Item Description i
Unit Price Item

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

This form must be completed in order for the Bid to be considered responsive and be publicly read.
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero.

MISC2 Rev 9-26-11




LISTING OF DBE SUBCONTRACTORS Sheet of

* Agreed upon | ** Dollar VVolume of

Firm Name and Address Item No. Item Description i
Unit Price Item

Name

Address

Name

Address

Name

Address

Name

Address

Name

Address

* The Dollar Volume shown in this column shall be the Actual Price Agreed
Upon by the Prime Contractor and the DBE subcontractor, and these prices will ~ ** Dollar Volume of DBE Subcontractor $__
be used to determine the percentage of the DBE participation in the contract. Percentage of Total Contract Bid Price %

** - Must have entry even if figure to be entered is zero.

**_ If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.

This form must be completed in order for the Bid to be considered responsive and be publicly read.
Bidders with no DBE participation must so indicate this on the form by entering the word or number zero.

MISC2 Rev 9-26-11



Form DBE-IS
State of North Carolina
Department of Transportation

Subcontractor Payment Information

Submit with Invoice To: Resident Engineer

PO Box 47
Shelby, NC 28150

Firm Invoice No. Reference
NCDOT PO / Contract Number
WBS No. (State Project No.)
Date of Invoice

Signed
Amount Paid To Date Paid To
Subcontractor / Subcontractor / Subcontractor / Subcontractor /
Invoice Line Subconsultant/ Subconsultant / Subconsultant / Subconsultant /
Item Payer Federal Material Supplier Material Supplier Material Supplier Material Supplier
Reference Payer Name Tax Id Name Federal Tax Id This Invoice This Invoice
Total Amount Paid to Subcontractor Firms $

NOTE: - These documents are scanned into our Fiscal program. Please do not highlight or shade the figures.

| certify that this information accurately reflects actual payments made and the dates the payments were made to Subcontractors/
Subconsultants/Material Suppliers on the above referenced project.

Signature Title




Contract No. Rev. 4-19-11
County

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as Prequalified

Attest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

__ dayof 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. Rev. 4-19-11
County

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. Rev. 4-19-11
County

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Manager/Authorized Agent
Select appropriate title

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. Rev. 4-19-11
County

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any
required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any

employees of your organization.
SIGNATURE OF CONTRACTOR

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4), fill
in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

(6Y)
Name of Joint Venture
(@3]
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
3
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
4
Name of Contractor (for 3 Joint Venture only)
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL NOTARY SEAL
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this Subscribed and sworn to before me this Subscribed and sworn to before me this
day of 20 day of 20 day of 20
Signature of Notary Public Signature of Notary Public Signature of Notary Public
of County of County of County
State of State of State of

My Commission Expires: My Commission Expires: My Commission Expires:



Contract No. Rev. 4-19-11
County

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. 8 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. Rev. 4-19-11
County

EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this

procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:




Contract No. Rev. 4-19-11

County

DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Department, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized
by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Department, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if the
bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



Contract No. Rev. 4-19-11

County

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this certification.



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR

CONTRACT: NAME OF BIDDER:

The undersigned intends to perform work in connection with the above contract upon execution of the bid
and subsequent award of contract by the Board of Transportation as:

Name of MBE/WBE/DBE Subcontractor

Address

City State Zip
Please check all that apply:

Minority Business Enterprise (MBE)
Women Business Enterprise (WBE)
Disadvantaged Business Enterprise (DBE)

The MBE /WBE /DBE status of the above named subcontractor is certified by the North Carolina
Department of Transportation. The above named subcontractor is prepared to perform the described work
listed on the attached MBE/WBE/DBE Commitment Items sheet, in connection with the above contract
upon execution of the bid and subsequent award of contract by the Board of Transportation. The above
named subcontractor is prepared to perform the described work at the estimated Commitment Total for
Subcontractor Price identified on the MBE/WBE/DBE Commitment Items sheet and amount indicated
below.

Commitment Total based on estimated Unit Prices and Quantities on the “attached” MBE/WBE/DBE
Commitment Items sheet. Amount $

The above named bidder and subcontractor mutually accepts the Commitment Total estimated for the
Unit Prices and Quantities. This commitment total is based on estimated quantities only and most likely
will vary up or down as the project is completed. Final compensation will be based on actual quantities of
work performed and accepted during the pursuance of work. The above listed amount represents the
entire dollar amount quoted based on these estimated quantities. No conversations, verba agreements,
and/or other forms of non-written representations shall serve to add, delete, or modify the terms as stated.

This document shall not serve in any manner as an actual subcontract between the two parties. A separate
subcontractor agreement will describe in detail the contractual obligations of the bidder and the
MBE/WBE/DBE subcontractor.

Affirmation

The above named MBE/ WBE/ DBE subcontractor affirms that it will perform the portion(s) of the
contract for the estimated dollar value as stated above.

Name of MBE/ WBE/ DBE Subcontractor Name of Bidder

Signature/ Title Signature/ Title

Date Date



Contract No. Rev. 4-19-11
County

STATE OF NORTH CAROLINA

BID BOND
Principal:
Name of Principal Contractor
Surety:
Name of Surety
Contract Number: County:
Date of Bid:

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter, PRINCIPAL)
and SURETY above named, are held and firmly bound unto the Department of Transportation in the full and just
sum of five (5) percent of the total amount bid by the Principal for the project stated above, for the payment of
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly
and severally, firmly by these presents.

NOW, THEREFORE, the condition of this obligation is: the Principal shall not withdraw its bid within sixty (60)
days after the opening of the bids, or within such other time period as may be provided in the proposal, and if the
Board of Transportation shall award a contract to the Principal, the Principal shall, within fourteen (14) calendar
days after written notice of award is received by him, provide bonds with good and sufficient surety, as required for
the faithful performance of the contract and for the protection of all persons supplying labor, material, and
equipment for the prosecution of the work. In the event the Principal requests permission to withdraw his bid due to
mistake in accordance with the provisions of Article 103-3 of the Standard Specifications for Roads and Structures,
the conditions and obligations of this Bid Bond shall remain in full force and effect until the Department of
Transportation makes a final determination to either allow the bid to be withdrawn or to proceed with award of the
contract. In the event a determination is made to award the contract, the Principal shall have fourteen (14) calendar
days to comply with the requirements set forth above. In the event the Principal withdraws its bid after bids are
opened except as provided in Article 103-3, or after award of the contract has been made fails to execute such
additional documents as may be required and to provide the required bonds within the time period specified above,
then the amount of the bid bond shall be immediately paid to the Department of Transportation as liquidated
damages.

IN TESTIMONY WHEREOF, the Principal and Surety have caused these presents to be duly signed and sealed.

This the day of , 20

Surety

By

General Agent or Attorney-in-Fact Signature

Seal of Surety

Print or type Signer's Name



Contract No. Rev. 4-19-11
County

BID BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Full name of Corporation

Address as prequalified

By
Signature of President, Vice President, Assistant Vice President
Select appropriate title
Print or type Signer's name
Affix Corporate Seal

Attest

Sig nature of Secretary, Assistant Secretary
Select appropriate title

Print or type Signer's name



Contract No.

County

Name of Contractor

Signature of Member/
Manager/Authorized Agent

BID BOND

LIMITED LIABILITY COMPANY

SIGNATURE OF CONTRACTOR (Principal)

Rev. 4-19-11

Full name of Firm

Address as prequalified

Individually

Print or type Signer’s name



Contract No.
County

BID BOND

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Rev. 4-19-11

Individual Name

Trading and doing business as

Full name of Firm

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name



Contract No. Rev. 4-19-11
County

BID BOND

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Print or type Individual Name

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name



Contract No. Rev. 4-19-11
County

BID BOND

PARTNERSHIP

SIGNATURE OF CONTRACTOR (Principal)

Full name of Partnership

Address as prequalified

By

Signature of Partner

Print or type Signer's name

Signature of Witness

Print or type Signer’s name



Contract No. Rev. 4-19-11
County

BID BOND

JOINT VENTURE (2 or 3)
SIGNATURE OF CONTRACTORS (Principal)

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.
Line (1), print or type the name of Joint Venture. On line (2), print or type the name of one of the joint venturers and execute below in the
appropriate manner required by Article 102-8 of the Specifications. On Line (3), print or type the name of second joint venturer and execute
below in the appropriate manner required by said article of the Specifications. On Line (4), print or type the name of the third joint venturer, if
applicable and execute below in the appropriate manner required by said article of the Specifications. This form of execution must be strictly
followed.

)
Name of Joint Venture
@
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
and
©)
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
and
(4)

Name of Contractor (for 3 Joint Venture only)

Address as prequalified

Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name Print or type Signer's name

If Corporation, affix Corporate Seal
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