
Wednesday, August 5, 2026 

PRB.34234   

Construction of Design Bid Build Bridges on Private Roads Located at: 

187 Sweet Birch Lane in Burnsville 

148 South Face Lane in Burnsville  

Yancey County 

Opens Wednesday, August 19, 2026 Division 13 located at 55 Orange Street in Asheville 
2pm, bids should be received by 2 pm 

Bid Bond Required 

Interested Parties list not required 

Build America, Buy America 

CONTRACT TIME AND LIQUIDATED DAMAGES: 187 Sweet Birch Lane  

The date of availability for this contract is the date the Contractor begins work, but not 
before September 9, 2026 and no later than December 3, 2026. The completion date for 
this contract is the date that is two hundred ten (210) consecutive calendar days after and 
including the date of availability.  LD $300/day 

CONTRACT TIME AND LIQUIDATED DAMAGES:148 South Face Lane 

The date of availability for this contract is the date the Contractor begins work, but not 
before September 9, 2026 and no later than February 2, 2027. The completion date for this 
contract is the date that is two hundred ten (210) consecutive calendar days after and 
including the date of availability.  LD $300/day 

Major Line Items 

LC 59 Class A Concrete (Bridge) 
LC 69 3’x0” x 11’X9” Prestressed Concrete Cored Slabs 
 

Specialty Items 

LC 10-13 Guardrail 
LC 26–47 Erosion Control Items 
 



Construction Moratorium: No tree cutting will be allowed from April 1 through November 
15 of any year 

 

There are no DBE goals 

Building Permits – If needed the contractor will need to sign and submit building permits. 
Contractor will be reimbursed for any permit fees. 

 

Project Special Provisions 

 Roadway 

 Traffic Control 

 Erosion Control 

 Structures 

 Standard Special Provisions – please see new FHWA 1273  

 Permits 

  Sweet Birch Lane 

   NW 3 Issued 

   NW 14 Issued 

   401 issued 

   Survey of Elktoe needs to be completed prior to construction.   
   Contractor must notify Ray Bode three weeks prior to construction to  
   schedule survey by Fish and Wildlife. If elktoe is found, the estimate to 
   move is 1 week. Fish and Wildlife will be responsible for moving.  
   NCEM will schedule with Fish and Wildlife. Contractor only needs to  
   notify Ray of construction schedule. 

  South Face Lane 

   401 Issued 

   NW 3 Issued 

    

  

Required Bid Documents are the only items which need to be turned in for bid opening. 

Plans are available online. 



Subsurface information available. 

 

Questions – None 

 

Meeting Adjourned 

 

 

 

 

   

 

 


