
Pre-Bid Conference 
PRB.38758 

September 2, 2026 
10:00 A.M. 

Jackie McSwain   Kicked off the meeting. Thanked everyone for attendance. 

Project PRB.38758  Project to be opened for bid September 16, 2026 at 2pm. 

PRB.38758 in Madison and Mitchell County. 
Construction of Design Bid Build Bridges on Private Roads Located at: 

11456 Big Laurel Rd, Marshall over Big Laurel Creek (Site 057-01-b1b42)  

303 Young Cove Rd, Bakersville, over Young Cove Creek (Site 061-01-b901f) 

Opens Wednesday, September 16, 2026 Division 13 office located at 55 Orange Street in 
Asheville at 2pm 

Bid Bond is required. 

Interested Parties list not required 

Build America, Buy America 

CONTRACT TIME AND LIQUIDATED DAMAGES: 11456 Big Laurel Rd (Site 057-01-b1b42) 

The date of availability for this contract is the date the Contractor begins work, but not before 
October 18, 2026 and no later than July 2, 2027. The completion date for this contract is the 
date that is sixty(60) consecutive calendar days after and including the date of availability.  
Liquidated Damages $300/day 

CONTRACT TIME AND LIQUIDATED DAMAGES: 303 Young Cove Rd, (Site 061-01-b901f) 

The date of availability for this contract is the date the Contractor begins work, but not before 
October 18, 2026 and no later than July 2, 2027. The completion date for this contract is the 
date that is sixty (60) consecutive calendar days after and including the date of availability. 
Liquidated Damages $300/day 

Major Line Items 

LC 26 Class A Concrete (Bridge) 

Specialty Items 

LC 7-19 Erosion Control Items 



 

Construction Moratorium: No tree cutting will be allowed from April 1 through November 15 
of any year. An addendum will be submitted changing the Construction Moratorium to the 
following: No tree cutting will be allowed from April 1 through September 30 of any year. 

Special Provision for Permits 

 NCEM will have necessary paperwork completed and contractor must sign and submit.  
 Contractor will be reimbursed dollar for dollar of any permit fees charged. 

No DBE Goal on this project 

Project Special Provisions 

 Roadway 

 Standard Special 

 Traffic Control 

 Erosion Control 

 Structures 

  

 Permits 

  Big Laurel Rd 

   Building permit not approved, must acquire 
   Floodway Permit not approved, must acquire 
   404 Exempt - Must follow general permit conditions 
   High Quality Water 
   Tress to be removed. If you wish to work within the moratorium, a survey  
   is needed and it must be approved by USFWS 
   Bridge demo may occur within moratorium dates. 
    
 
  Young Cove Rd 

   404 Exempt - Must follow general permit conditions 
   No tree removal. If it is determined trees are to be removed, a survey is  
   needed prior to removing within the moratorium dates. 
   Bridge demo needed.  
   
Submit Required Documents Only 
 
Subsurface Information is posted to the website. 
 

  



  
Questions: Would it be possible to use drilled piles instead of driven piles? 
 Answer: Will review and submit addendum if allowable. 

 
 
 




