
 

 
STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
HIGHWAY DIVISION 13 
 

PROPOSAL – ADDENDUM 1 
 

DATE AND TIME OF BID OPENING: OCTOBER 15, 2025 AT 2:00 PM 
 
CONTRACT ID: DM00403 
 
WBS ELEMENT NO.:  BP13.R004.3 
 
FEDERAL AID NO.:  STATE FUNDED 
 
COUNTY:  RUTHERFORD 
 
TIP NO.:  N/A 
 
MILES:  0.180 
 
ROUTE NO.:  SR-1576 (E. CHURCH ST.) 
 
LOCATION:  BRIDGE 076 OVER PUZZLE CREEK 
 
TYPE OF WORK: BRIDGE REPLACEMENT 
 
 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 
LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 

 

THIS IS A STRUCTURE PROJECT.    BID BOND IS REQUIRED. 
 
 

NAME OF BIDDER 
 
 

 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DM00403 IN RUTHERFORD COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DM00403; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 
sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete Contract No. DM00403 in Rutherford County, for the unit or lump sum 
prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by 
said Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part 
of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made 
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 
direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  

 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 

All bids shall be prepared and submitted in accordance with the following requirements.  
Failure to comply with any requirement may cause the bid to be considered irregular and 
may be grounds for rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Article 102-8(B) of the Standard 
Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature from the approved electronic bidding provider for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website. 
2.   In accordance with Article 102-3 of the Standard Specifications, registration on the Interested 

Parties List is required unless SP1 G02 Interested Parties List Not Required provision is 
included in the proposal. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 
software. 

4.   Electronic bidding software necessary for electronic bid preparation may be downloaded from 
the Bid Express website following the directions at: 
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx. 

5.  Questions should be emailed 7 calendar days prior to the bid opening to Chad E. Loftis at 
celoftis@ncdot.gov. Contact with any other NCDOT personnel concerning this project is 
strictly prohibited, unless otherwise noted, and may result in bids being considered non-
responsive. 
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PROJECT SPECIAL PROVISIONS 

GENERAL 
 
 
DIVISION LET CONTRACT PREQUALIFICATION: 

(07-01-14)(12-1-16)  SPD 01-410 
 

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 
Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in 
the work code(s) which are identified as work items in the prime contractor’s construction progress 
schedule that they will complete themselves.  Any contractor identified as working outside their 
expertise may be considered in default of contract. 
 
 
BOND REQUIREMENTS: 

(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A 
 

A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads 
and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
Standard Specifications. 
 
HAUL ROADS: 

(7-16-24) 105 SP1 G04 

 
Revise the Standard Specifications as follows: 
 
Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after 
second sentence of the second paragraph:   
 
At least 30 days prior to use, the Contractor shall notify the Engineer of any public road proposed 
for use as a haul road for the project. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 
 

The date of availability for this contract is November 24, 2025, except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is May 3, 2027. 
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Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is November 24, 2025.    
 
The completion date for this intermediate contract time is August 24, 2026. 
 
The liquidated damages for this intermediate contract time are One Thousand Six Hundred 
Dollars ($ 1,600.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12)(Rev. 1-16-24) 104 SP1 G16 
 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the Standard Specifications.  All work required for initial vegetation planting 
shall be performed as a part of the work necessary for the completion and acceptance of the 
Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
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Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
NO MAJOR CONTRACT ITEMS: 

(2-19-02) (Rev. 8-21-07) 104 SP1 G31 
 

None of the items included in this contract will be major items. 
 
SPECIALTY ITEMS: 

(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37 
 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 
Standard Specifications). 
 
Line # Description 
32-40 Guardrail 
48-49 Permanent Pavement Markers 
50-75 Erosion Control 
 
FUEL PRICE ADJUSTMENT: 

(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43 
 

 
Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.3894 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor Diesel 
Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Erosion Control Stone Gal/Ton 0.55 
Rip Rap, Class _____ Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
> 11" Portland Cement Concrete Pavement Gal/SY   0.327 
Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 
9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 
Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 
< 9” Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%20-%20%20Starting%20Nov%202022%20Lettings.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08)(Rev. 6-17-25) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 

(10-16-07)(Rev. 10-21-25) 102-15(J) SP1 G67 
 

Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 
be performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 
or WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 
 
Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 
that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 
makes minor modifications to the materials, supplies, articles, or equipment is not a manufacturer. 

2026 (7/01/25 - 6/30/26) 80% of Total Amount Bid 
2027 (7/01/26 - 6/30/27) 20% of Total Amount Bid 
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MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of business.  
A regular dealer engages in, as its principal business and in its own name, the purchase and sale 
or lease of the products in question.  A regular dealer in such bulk items as steel, concrete or 
concrete products, gravel, stone, asphalt and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Any supplement of regular 
dealers’ own distribution equipment shall be by a long-term operating lease and not on an ad hoc 
or contract-by-contract basis. 
 
Distributor – A firm that engages in the regular sale or lease of the items specified by the contract. 
A distributor assumes responsibility for the items it purchases once they leave the point of origin 
(e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by the carrier’s 
insurance. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
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https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%20Instructions.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary counting 
determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 
or 40 percent credit, respectively of the cost of materials or supplies based on its demonstrated 
capacity and intent to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 
under the contract at issue. A Contractor will submit the completed form with the Letter of Intent. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De
aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 
Combined MBE/WBE Goal 
 
There is NO MBE/WBE Goal for this project. 
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Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 
Directory can be found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors. Any additional 
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 
elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 
at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 
with current MBE and WBE certification at the time of bid opening will be acceptable for listing 
in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 
following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in the electronic submittal file, the bidder may use the dropdown menu to access 
the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving the Combined MBE/WBE goal. 
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(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE  
goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 
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MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 
a.m. on the next official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 
the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 
entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 
bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 
it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 
future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 
and these may accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 
bidder shall submit to the Department documentation of adequate good faith efforts made to reach 
that specific goal. 
 
One complete set and AS MANY COPIES AS REQUESTED of this information shall be 
received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar day following 
opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  In that 
situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
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Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 
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(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
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in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the Contractor verbally and in writing of non-good faith.  A Contractor 
may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 
Contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Engineer.  The appeal shall be made within 2 business days of notification of 
the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds for work 
that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 
non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 
noted that every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 
or WBE participation breakdown. This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 
made to reach out to similarly certified firms and there is no interest or availability, and 
they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
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contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Manufacturer, Regular Dealer, Distributor 
 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures 
for materials or supplies (including transportation costs) from a MBE/WBE distributor, 60 
percent of its expenditures for materials or supplies (including transportation costs) from a 
MBE/WBE regular dealer and 100 percent of such expenditures obtained from a 
MBE/WBE manufacturer. 
 
A Contractor may count toward its MBE/WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 
commissions charged that the Department deems to be reasonable, including 
transportation charges for the delivery of materials or supplies. Do not count any 
portion of the cost of the materials and supplies themselves. 

 
A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 
with the Letter of Intent to the Engineer.  The Engineer will forward to the State Contractor 
Utilization Engineer or DBE@ncdot.gov. The State Contractor Utilization Engineer will 
make a preliminary assessment as to whether a MBE/WBE supplier has the demonstrated 
capacity to perform a commercially useful function (CUF) on a contract-by-contract basis 
prior to its participation. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
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execution of the work of the contract and is carrying out its responsibilities by performing, 
managing, and supervising the work involved.  To perform a commercially useful function, 
the MBE/WBE shall also be responsible with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material and 
installing (where applicable) and paying for the material itself.  To determine whether a 
MBE/WBE is performing a commercially useful function, the Department will evaluate 
the amount of work subcontracted, industry practices, whether the amount the firm is to be 
paid under the contract is commensurate with the work it is performing and the MBE/WBE 
credit claimed for its performance of the work, and any other relevant factors. If it is 
determined that a MBE or WBE is not performing a Commercially Useful Function, the 
contractor may present evidence to rebut this presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
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of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for 
convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 
perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE 
subcontractor or any portion of its work, and the reason for the request.  The Contractor must give 
the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of Intent 
to Request Termination and/or Substitution.  If the MBE/WBE subcontractor objects to the 
intended termination/substitution, the MBE/WBE, within five (5) business days must advise the 
Contractor and the Department of the reasons why the action should not be approved. The five-
day notice period shall begin on the next business day after written notice is provided to the 
MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated or any portion of its work after 
receiving the Department’s written approval based upon a finding of good cause for the proposed 
termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 
MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the Contractor 
can self-perform the work for which the MBE/WBE was engaged, or so that the Contractor can 
substitute another MBE/WBE or non- MBE/WBE contractor after contract award.  For purposes 
of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
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does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 
1200 or applicable State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; and 
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
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(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 
or insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement but not the overall 
goal. 

 
(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract. The Department may 
continue to count participation equal to the remaining work performed by 
the decertified firm which will count toward the contract goal requirement 
and overall goal. 

 
(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or 

merger with a non- MBE/WBE during the performance of the contract. The 
Department may not continue to count the portion of the decertified firm’s 
performance on the contract remaining toward either the contract goal or 
the overall goal, even if the Contractor has executed a subcontract with the 
firm or the Department has executed a prime contract with the MBE/WBE 
that was later decertified. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
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When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
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Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 

All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 

USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)(Rev. 8-19-25)  SP1 G092 

 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107, 
NC GS 15A-300, all FAA rules, regulations and policies and all NCDOT UAS Policies.  The 
required operator certifications include possessing a current Federal Aviation Administration 
(FAA) Remote Pilot Certificate, as well as operating a UAS registered with the FAA. 
 
All UAS operations shall be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
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EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
  

 

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
SUBSURFACE INFORMATION: 

(7-1-95)(Rev. 8-16-22) 450 SP1 G112 B 
 

Subsurface information is available on the structure portion of this project. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 
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(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev. 10-15-24) 105-16, 225-2, 16 SP1 G180 
 

General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
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(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 
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(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 
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(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
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(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
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(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
All work described within this provision and the role of Certified Erosion and Sediment 
Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer 
will be incidental to the project for which no direct compensation will be made. 
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 
the Contractor shall define the point at which the discharge enters into the State’s surface waters 
and the appropriate sampling locations.  Sampling locations shall include points upstream and 
downstream from the point at which the discharge enters these waters.  Upstream sampling 
location shall be located so that it is not influenced by backwater conditions and represents natural 
background conditions.  Downstream sampling location shall be located at the point where 
complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
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The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
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PROJECT SPECIAL PROVISIONS 

ROADWAY 

 
 
CLEARING AND GRUBBING - METHOD II: 

(9-17-02)(Rev. 3-19-24) 200 SP2 R02A 
 

Perform clearing on this project to the limits established by Method - II shown on Standard 
Drawing No. 200.02 of the Roadway Standard Drawings. Conventional clearing methods may be 
used except where permit drawings or conditions have been included in the proposal which require 
certain areas to be cleared by hand methods.  
 
BRIDGE APPROACH FILLS: 

(10-19-10)(Rev. 1-16-24) 422 SP4 R02 
 

Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or part of bridge approach slabs.  Install outlets and grade bridge approach 
fills to drain water through and away from approach fills.  Install geotextiles to allow for possible 
future slab jacking and separate approach fills from embankment fills, natural ground and 
pavement sections as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps as required.  Construct bridge approach fills in 
accordance with the contract, accepted submittals and bridge approach fill Roadway Standard 
Drawings. 
 
Define bridge approach fill types as follows: 
 
Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 
Drawing No. 423.01; 
 
Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 
Roadway Standard Drawing No. 423.02; 
 
Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 
Roadway Standard Drawing No. 423.03 and 
 
Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 
accordance with Roadway Standard Drawing No. 423.04. 
 
At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach fills, 
respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of constructing 
an approach fill with a temporary geotextile wall before placing all or a portion of the concrete for 
the backwall and wing walls of the integral end bent cap.  The temporary geotextile wall is 
designed for a construction surcharge, remains in place and is aligned so the wall face functions 
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as a form for the integral end bent cap backwall and wing walls. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 

 
Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge approach 
slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for Type 1 and 
1A approach fills and the same aggregate type approved for the reinforced zone in the accepted 
MSE wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, reinforcement 
and connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.  
Provide outlet pipes and fittings for subsurface drainage materials.  Provide 1/4” hardware cloth 
with 1/4 inch openings constructed from 24 gauge wire. 
 
For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type 
5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 
Roadway Standard Drawing No. 423.02 or 423.04. 
 
Construction Methods 
 
Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in 
accordance with the contract.  Ensure limits of approach fills are graded to drain as shown in the 
bridge approach fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in 
embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance with 
Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 235-3(B) 
and 235-3(C) of the Standard Specifications.  Density testing is required within the temporary fill 
slope and additional more frequent density testing is also required for bridge approach 
embankments.  Wait 3 days before cutting the slope back to complete the approach fill excavation.  
Use excavated material elsewhere on the project to form embankments, subgrades, or shoulders.  
If a slope for an approach fill is excavated to flatter than what is required for access or any other 
reason, that same slope is required for the entire approach fill excavation.  Do not backfill 
overexcavations that extend outside the approach fill limits shown on the Roadway Standard 
Drawings with embankment soils.  Instead, expand approach fill limits to include overexcavations. 
 
Notify the Engineer when embankment fill placement and approach fill excavation is complete.  
Do not place separation geotextiles or aggregate until approach fill dimensions and embankment 
materials below and outside approach fills are approved. 
 
For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls 
within 3 inches of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
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wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement embedded in an 
end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate over any MSE wall geosynthetic reinforcement, pull reinforcement taut 
so that it is in tension and free of kinks, folds, wrinkles or creases. 
 
For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards outlets.  
Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to direct water 
towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  Connect outlet pipes 
and fittings with solvent cement in accordance with Article 815-3 of the Standard Specifications 
and place outlet pads in accordance with Roadway Standard Drawing No. 815.03. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover 
select material or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge 
approach slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 
utilities will interfere with geotextiles or MSE wall reinforcement. 
 
For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom portion 
of integral end bents before temporary geotextile walls as shown in the plans.  Erect and set welded 
wire facing for temporary geotextile walls so facing functions as a form for the integral end bent 
cap backwall.  Place welded wire facing adjacent to each other in the horizontal and vertical 
directions to completely cover the temporary geotextile wall face.  Stagger welded wire facing to 
create a running bond by centering facing over joints in the row below.  Wrap reinforcement 
geotextiles at the wall face in accordance with Roadway Standard Drawing No. 423.02 or 423.04 
and cover geotextiles with at least 3 inches of select material or aggregate.  Place layers of 
reinforcement geotextiles within 3 inches of locations shown in Roadway Standard Drawing No. 
423.02 or 423.04.  Install reinforcement geotextiles with the direction shown in Roadway Standard 
Drawing No. 423.02 or 423.04.  Orient overlapping seams in reinforcement geotextiles 
perpendicular to the integral end bent cap backwall.  Do not overlap reinforcement geotextiles so 
seams are parallel to the wall face.  Before placing select material or aggregate over reinforcement 
geotextiles, pull geotextiles taut so they are in tension and free of kinks, folds, wrinkles or creases.  
Temporary geotextile walls are designed for a surcharge pressure in accordance with Roadway 
Standard Drawing No. 423.02 or 423.04.  If loads from construction equipment will be more than 
what the wall is designed for, contact the Engineer before positioning equipment on top of 
temporary geotextile walls. 
 
Place select material or aggregate in 6 inch to 8 inch thick lifts.  Compact fine aggregate for Type 
2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard Specifications 
except compact fine aggregate to a density of at least 98%.  Compact select material for Type 1 
and 1A approach fills and coarse aggregate for Type 2 and 2A approach fills with at least 4 passes 
of a trench roller in a direction parallel to the end bent cap backwall.  Do not displace or damage 
geosynthetics or MSE wall reinforcement when placing and compacting select material or 
aggregate.  End dumping directly on geosynthetics is not permitted.  Do not operate heavy 
equipment on geosynthetics until they are covered with at least 8 inches of select material or 
aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  When approach 
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fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select material or 
aggregate and back under approach slabs as shown in Roadway Standard Drawing No. 423.03 or 
423.04. 
 
Measurement and Payment 
 
Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type 1 Bridge 
Approach Fill, Station ________ and Type 2 and 2A approach fills will be paid for at the contract 
lump sum price for Type 2 Bridge Approach Fill, Station ________.  The lump sum price for each 
approach fill will be full compensation for providing labor, tools, equipment and approach fill 
materials, excavating, backfilling, hauling and removing excavated materials, installing wall 
facing, geotextiles and outlets, compacting backfill and supplying select material, aggregate, 
geotextiles, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct approach 
fills behind bridge end bents. 
 
Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made in 
accordance with Section 225, 226, or 230 of the Standard Specifications.  The cost of removal, 
including excavating, hauling, placement, and compaction of the material elsewhere on or off the 
project will be included in the contract lump sum price for Type 1 Bridge Approach Fill, Station 
________. 
 
The contract lump sum price for Type 2 Bridge Approach Fill, Station ________ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for Type 2 approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. ________. 
 
Payment will be made under: 
 

Pay Item Pay Unit 

Type 1 Bridge Approach Fill, Station ________ Lump Sum 
Type 2 Bridge Approach Fill, Station ________ Lump Sum 

 
INCIDENTAL STONE BASE: 

(7-1-95)(Rev.1-16-24) 545 SP5 R28R 
 

Description 
 
Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not 
have the paving operations exceed stone base placement by more than one week without written 
permission of the Engineer. 
 
Materials and Construction 
 
Provide and place incidental stone base in accordance with Section 545 of the Standard 
Specifications. 
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Measurement and Payment 
 
Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the Standard 
Specifications. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00)(Rev. 1-16-24) 620 SP6 R25 
 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 569.38 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on September 1, 2025. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 

Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
ELECTRONIC TICKETING SYSTEM: 

(7-16-24)(Rev. 12-17-24) 1020 SP10 R20 
 

Description 
 
At the contractor’s option, the use of an electronic ticketing system for reporting individual and 
cumulative asphalt material deliveries may be utilized on this project.   At the preconstruction 
conference, the contractor shall notify the Engineer if they intend to utilize an electronic ticketing 
system for reporting individual and cumulative asphalt material deliveries to the project. 
 
Electronic Ticketing Requirements 
 

a. The electronic ticketing system must be fully integrated with the load read-out system 
at the plant.  The system shall be designed so data inputs from scales cannot be altered 
by either the Contractor or the Department. 
 

b. Material supplier must test to confirm that ticketing data can be shared from the 
originating system no less than 30 days prior to project start.  

 
c. After each truck is loaded, ticket data must be electronically captured, and ticket 

information uploaded via Application Programming Interface (API) to the Department.    
 
d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). 

To request a Security Key, fill out the below E-Ticketing Security Request Form: 
https://forms.office.com/g/XnT7QeRtgt  
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e. Obtain API from NCDOT containing the required e-ticketing data fields and format. 
Download the API from the NCDOT E-ticketing Webpage:   
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx  

 
f. Provide all ticket information in real time and daily summaries to the Department’s 

designated web portal. If the project contains locations with limited cellular service, an 
alternative course of action must be agreed upon. 

 
g. Electronic ticketing submissions must be sent between the Material Supplier and the 

Department. 
 
h. The electronic ticket shall contain the following information: 
  

Date 
Contract Number 
Supplier Name 
Contractor Name 
Material 
JMF 
Gross Weight 
Tare Weight 
Net Weight  
Load Number 
Cumulative Weight  
Truck Number 
Weighmaster Certification 
Weighmaster Expiration 
Weighmaster Name 
Facility Name 
Plant Certification Number 
Ticket Number 
Hauling Firm (optional) 
Voided Ticket Number (if necessary) 
Original Ticket Number (if necessary) 
Supplier Revision (If necessary) 

 
The Contractor/supplier can use the electronic ticketing system of their choice to meet the 
requirements of this provision. 
 
Measurement and Payment 
 
No measurement or payment will be made for utilizing an electronic ticketing system as the cost 
of such shall be included in the contract price bid for the material being provided. 
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GLASS BEAD GRADATION FOR PAVEMENT MARKINGS: 
(9-17-24) 1087 SP10 R87 

 

Revise the Standard Specifications as follows: 
 

Page 10-187, Subarticle 1087-4(C), Gradation & Roundness, after line 6, delete and replace 
Table 1087-2 with the following: 

TABLE 1087-2 
GLASS BEAD GRADATION REQUIREMENTS 

Sieve Size 
Gradation Requirements 

Minimum Maximum 
Passing #20 100% -- 

Retained on #30 5% 15% 
Retained on #50 40% 80% 
Retained on #80 15% 40% 

Passing #80 0% 10% 
Retained on #200 0% 5% 

 
TEMPORARY SHORING: 

(2-20-07)(Rev. 1-16-24)  SP11 R02 
 

Description 
 
Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 
stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 
Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 
directed.  Design and construct temporary shoring based on actual elevations and shoring 
dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 
at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 
when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 
the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 
provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 
 
Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 
for temporary shoring at locations shown in the plans and as directed.  Positive protection is 
required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 
Design Guide. 
 
(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 
plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 
(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 
anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 
of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 



DM00403   BP13.R004.3 R-8 Rutherford County 

 

 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 
at least one helix steel plate followed by extensions with only central shafts (no helixes) 
and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 
for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 
Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 
anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 
wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 
the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, geostrip, welded 
wire grid or metallic strip reinforcement. 
 
Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded 
wire facing or geostrips connected to welded wire facing.  Define “temporary geotextile 
wall” as a temporary geosynthetic wall with geotextile reinforcement, “temporary geogrid 
wall” as a temporary geosynthetic wall with geogrid reinforcement and “temporary 
geostrip wall” as a temporary geosynthetic wall with geostrip reinforcement. 
 
Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 
to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 
wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 
the grade in front of shoring.  Define “embedment” for temporary walls as the wall 
embedment below the grade at the wall face. 

 
(E) Positive Protection 
 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 
(PCB) that meets Roadway Standard Drawing No. 1170.01.  Define “concrete barrier” as 
unanchored or anchored PCB or an approved equal.  Define “temporary guardrail” as 
temporary steel beam guardrail that meets Roadway Standard Drawing No. 862.02. 

 
Materials 
 
Refer to the Standard Specifications. 
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Item Section 
Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-7 
Geosynthetics 1056 
Grout, Type 1 1003 
Portland Cement 1024-1 
Portland Cement Concrete 1000 
Select Materials 1016 
Steel Beam Guardrail Materials 862-2 
Steel Plates 1072-2 
Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 
Water 1024-4 
Welded Wire Reinforcement 1070-3 
 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 
the Standard Specifications.  Use Class IV select material for temporary guardrail and Class A 
concrete that meets Article 450-2 of the Standard Specifications or Type 1 grout for drilled-in 
piles.  Provide untreated timber with a thickness of at least 3 inches and a bending stress of at least 
1,000 pounds per square inch for timber lagging.  Provide steel bracing that meets ASTM A36. 
 
(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 
except do not use A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 
it at all times from damage; and when placing in the work make sure it is free from dirt, 
dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 
unload and store anchor materials so materials are kept clean and free of damage.  Bent, 
damaged or defective materials will be rejected. 

 
(1) Ground Anchors 

 
Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 
strands that meet ASTM A886 or Article 1070-5 of the Standard Specifications.  
Splice bars in accordance with Article 1070-9 of the Standard Specifications.  
Do not splice strands.  Use bondbreakers, spacers and centralizers that meet Article 
6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 

 
Use neat cement grout that only contains cement and water with a water cement 
ratio of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of 
Portland cement.  Provide grout with a compressive strength at 3 and 28 days of at 
least 1,500 and 4,000 psi, respectively. 
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(2) Helical Anchors 
 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 
couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 
to connect helical anchors together and to piles. 

 
(3) Anchorages 

 
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 
wedges recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 
temporary wire walls, provide welded wire facing supplied by the Wire Wall 
Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 
walls with separate reinforcement and facing components, provide connectors (e.g., 
bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 
the Wire Wall Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 
geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 
with the accepted submittals. 

 
(3) Geogrid and Geostrip Reinforcement 

 
Use geogrids with a roll width of at least 4 feet.  Use geogrids for geogrid 
reinforcement and geostrips for geostrip reinforcement with an “approved” status 
code in accordance with the NCDOT Geosynthetic Reinforcement Evaluation 
Program.  The list of approved geogrids and geostrips is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 
Provide geogrids and geostrips with design strengths in accordance with the 
accepted submittals.  Geogrids and geostrips are approved for short-term design 
strengths (3-year design life) in the machine direction (MD) and cross-machine 
direction (CD) based on material type.  Define material type from the website above 
for shoring backfill as follows: 

 
Material Type Shoring Backfill 

Borrow A-2-4 Soil
Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 
 

(4) Welded Wire Grid and Metallic Strip Reinforcement 
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Provide welded wire grid and metallic strip reinforcement supplied by the Wire 
Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 
of the Standard Specifications and metallic strip reinforcement (“straps”) that meet 
ASTM A572 or A1011. 

 
Preconstruction Requirements 
 
(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 
is not available, set concrete barrier next to and up against traffic side of temporary shoring 
except for barrier above temporary walls.  Concrete barrier with the minimum required 
clear distance is required above temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 
cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 
of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 
instead of pavement.  Do not use temporary guardrail above temporary walls. 

 
(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the 
vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 
working drawings and design calculations for temporary shoring designs in accordance 
with Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 
views, shoring profiles, typical sections and details of temporary shoring design and 
construction sequence.  Do not begin shoring construction until a design submittal is 
accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 
in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 
design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 
Consultant.  Include details in anchored shoring working drawings of anchor locations and 
lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 
installation torque and torsional strength rating for helical anchors and if necessary, 
obstructions extending through shoring or interfering with anchors.  Include details in the 
anchored shoring construction sequence of pile and anchor installation, excavation and 
anchor testing. 

 
Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 
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Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 
temporary wall working drawings of geotextile and reinforcement types, locations and 
directions and obstructions extending through walls or interfering with reinforcement. 
 
(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater or 
flood elevations shown in the plans.  Assume the following soil parameters for 
shoring backfill: 

 
(a) Unit weight (γሻ = 120 pcf, 
 
(b) Friction Angle (𝛟ሻ Shoring Backfill 

30° A-2-4 Soil
34° Class II, Type 1 or Class III Select Material 
38° Class V or VI Select Material 

 
(c) Cohesion (c) = 0 psf. 

 
(2) Traffic Surcharge 

 
Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 
traffic will be above and within H of shoring.  This traffic surcharge does not apply 
to construction traffic.  Design temporary shoring for any construction surcharge if 
construction traffic will be above and within H of shoring.  Design temporary 
shoring for a traffic (live load) surcharge in accordance with Article 11.5.6 of the 
AASHTO LRFD Bridge Design Specifications. 

 
(3) Cantilever, Braced and Anchored Shoring Designs 

 
Use shoring backfill for fill sections and voids between cantilever, braced and 
anchored shoring and the critical failure surface.  Use concrete or Type 1 grout for 
embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the 
grade intersects the back of sheet piles or H-piles and timber lagging.  Design 
cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 
per foot applied 18 inches above top of shoring if concrete barrier is above and next 
to shoring or temporary guardrail is above and attached to shoring.  Extend 
cantilever, braced and anchored shoring at least 32 inches above top of shoring if 
shoring is designed for traffic impact.  Otherwise, extend shoring at least 6 inches 
above top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of 3 
inches if the horizontal distance to the closest edge of pavement or structure is less 
than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 
cantilever and braced shoring in accordance with the plans and AASHTO Guide 
Design Specifications for Bridge Temporary Works. 
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Design anchored shoring in accordance with the plans and Article 11.9 of the 
AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 
tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 
length for ground anchors and the shallowest helix for helical anchors at least 5 feet 
behind the critical failure surface.  Do not extend anchors beyond right-of-way or 
easement limits.  If existing or future obstructions such as foundations, guardrail 
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 
a clearance of at least 6 inches between obstructions and anchors. 

 
(4) Temporary Wall Designs 

 
Use shoring backfill in the reinforced zone of temporary walls.  Separation 
geotextiles are required between shoring backfill and backfill, natural ground or 
culverts along the sides of the reinforced zone perpendicular to the wall face.  For 
Class V or VI select material in the reinforced zone, separation geotextiles are also 
required between shoring backfill and backfill or natural ground on top of and at 
the back of the reinforced zone. 

 
Design temporary walls in accordance with the plans and Article 11.10 of the 
AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 
inches except for walls on structures or rock as determined by the Engineer.  Use 
a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 
whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 
reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 
limits. 

 
Use the simplified method for determining maximum reinforcement loads in 
accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 
use geotextile properties approved by the Department or default values in 
accordance with the AASHTO LRFD specifications.  For geogrid and geostrip 
reinforcement, use approved geosynthetic reinforcement properties available from 
the website shown elsewhere in this provision.  Use geosynthetic properties for the 
direction reinforcement will be installed, a 3-year design life and shoring backfill 
to be used in the reinforced zone. 

 
Do not use more than 4 different reinforcement strengths for each temporary 
geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 
ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 
maximum horizontal clearance between geogrids of 3 feet and stagger 
reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 
For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 
24 inch long legs.  Locate geosynthetic reinforcement so reinforcement layers are 
at the same level as the horizontal legs of welded wire facing.  Use vertical 
reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 
reinforcement behind welded wire facing and extend reinforcement at least 3 feet 
back behind facing into shoring backfill.  Attach geostrip reinforcement to welded 
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wire facing with a connection approved by the Department. 
 

For temporary wire walls with separate reinforcement and facing components, 
attach welded wire grid or metallic strip reinforcement to welded wire facing with 
a connection approved by the Department.  For temporary geogrid, geostrip and 
wire walls, retain shoring backfill at welded wire facing with retention geotextiles 
and extend geotextiles at least 3 feet back behind facing into backfill. 

 
(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 
inspection and testing of the temporary shoring.  If required and if this meeting occurs 
before all shoring submittals have been accepted, additional preconstruction meetings may 
be required before beginning construction of temporary shoring without accepted 
submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 
Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 
Superintendent will attend preconstruction meetings. 

 
Construction Methods 
 
Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 
and shoring backfill.  Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 
accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing 
No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the Standard 
Specifications and Roadway Standard Drawing Nos. 862.01, 862.02 and 862.03. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 
the accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 
(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 
submittals, excavate before installing piles.  Otherwise, install piles before excavating for 
shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 
sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 
when shoring is no longer needed. 

 
(1) Pile Installation 
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Install piles with the minimum required embedment and extension in accordance 
with Subarticles 450-3(D) and 450-3(E) of the Standard Specifications except that 
a pile driving equipment data form is not required.  Piles may be installed with a 
vibratory hammer as approved by the Engineer. 

 
Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 
filling holes with concrete or Type 1 grout to the elevations shown in the accepted 
submittals, remove any fluids and fill remaining portions of holes with flowable 
fill.  Cure concrete or grout at least 7 days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles attain 
the minimum required embedment.  When this occurs, a revised design submittal 
may be required. 

 
(2) Excavation 

 
Excavate in front of piles from the top down in accordance with the accepted 
submittals.  For H-piles with timber lagging and braced and anchored shoring, 
excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 
flowable fill and material in between H-piles as needed to install timber lagging.  
Position lagging with at least 3 inches of contact in the horizontal direction between 
the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 
the current lift is installed and if applicable, bracing and anchors for the current lift 
are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 
backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing 
anchors.  Fabricate and install ground anchors in accordance with the accepted 
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 
Specifications and the following unless otherwise approved: 

 
(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 
 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 
of the AASHTO LRFD specifications are not required, and 

 
(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 
 
(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 

1003-6 and 1003-7 of the Standard Specifications.  Measure grout 
temperature, density and flow during grouting with at least the same 
frequency grout cubes are made for compressive strength.  Perform density 
and flow field tests in the presence of the Engineer in accordance with 
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American National Standards Institute/American Petroleum Institute 
Recommended Practice 13B-1 (Section 4, Mud Balance) and ASTM C939 
(Flow Cone), respectively. 

 
Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions.  Measure torque during installation and do not exceed 
the torsional strength rating of the helical anchor.  Attain the minimum required 
installation torque and penetration before terminating anchor installation.  When 
replacing a helical anchor, embed last helix of the replacement anchor at least 3 
helix plate diameters past the location of the first helix of the previous anchor. 

 
(4) Anchor Testing 

 
Proof test and lock-off anchors in accordance with the accepted submittals and 
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 
the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 
strand or shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance is based in part on the following criteria. 

 
(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 
between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 
80% of the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit PDF files of anchor test records including movement versus load 
plots for each load increment within 24 hours of completing each row of 
anchors.  The Engineer will review the test records to determine if the 
anchors are acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor 
design or installation methods.  Submit a revised anchored shoring design 
for acceptance and provide an acceptable anchor with the revised design or 
installation methods.  If required, replace the anchor or provide additional 
anchors with the revised design or installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans and accepted 
submittals.  If applicable, install foundations located in the reinforced zone before placing 
shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 
foundation excavation is complete.  Do not place shoring backfill or reinforcement until 
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excavation dimensions and foundation material are approved. 
 
Erect welded wire facing so the wall position is as shown in the plans and accepted 
submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 
direction to completely cover the wall face with facing.  Stagger welded wire facing to 
create a running bond by centering facing over joints in the row below. 
 
Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement 
and retention geotextiles behind welded wire facing as shown in the plans and accepted 
submittals.  Cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent 
geotextile reinforcement and retention and separation geotextiles at least 18 inches with 
seams oriented perpendicular to the wall face.  Hold geotextiles in place with wire staples 
or anchor pins as needed. 
 
Place reinforcement within 3 inches of locations shown in the plans and accepted 
submittals.  Before placing shoring backfill, pull geosynthetic reinforcement taut so it is in 
tension and free of kinks, folds, wrinkles or creases.  Install reinforcement with the 
direction shown in the plans and accepted submittals.  For temporary wire walls with 
separate reinforcement and facing components, attach welded wire grid or metallic strip 
reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice or 
overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer when 
unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets 
or utilities will interfere with reinforcement. 
 
Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 
of the Standard Specifications.  Use only hand operated compaction equipment to compact 
backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, compact 
shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in a direction parallel 
to the wall face.  Smooth wheeled or rubber tired rollers are also acceptable for compacting 
backfill.  Do not use sheepsfoot, grid rollers or other types of compaction equipment with 
feet.  Do not displace or damage reinforcement when placing and compacting shoring 
backfill.  End dumping directly on geosynthetics is not permitted.  Do not operate heavy 
equipment on reinforcement until it is covered with at least 8 inches of shoring backfill.  
Replace any damaged reinforcement to the satisfaction of the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 
of the Standard Specifications.  Bench temporary walls into the sides of excavations where 
applicable.  For temporary geosynthetic walls with top of wall within 5 feet of finished 
grade, remove top facing and incorporate top reinforcement layer into fill when placing fill 
in front of wall.  Temporary walls remain in place permanently unless otherwise required. 
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Measurement and Payment 
 
Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 
as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 
measured as the square feet of exposed shoring face area with the shoring height equal to the 
difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 
the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  
No measurement will be made for any embedment, shoring extension above top of shoring 
or pavement thickness above temporary walls. 
 
The contract unit price for Temporary Shoring will be full compensation for providing shoring 
designs, submittals and materials, excavating, backfilling, hauling and removing excavated 
materials and supplying all labor, tools, equipment and incidentals necessary to construct 
temporary shoring. 
 
No payment will be made for temporary shoring not shown in the plans or required by the Engineer 
including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 
proposals will be accepted based solely on revising or eliminating shoring locations shown in the 
plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 
or site conditions. 
 
PCB will be measured and paid in accordance with Article 1170-4 of the Standard Specifications.  
No additional payment will be made for anchoring PCB for temporary shoring.  Costs for 
anchoring PCB will be incidental to temporary shoring. 
 
Temporary guardrail will be measured and paid for in accordance with Article 862-6 of the 
Standard Specifications. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Temporary Shoring Square Foot 
 
COIR FIBER MAT: 

   (9-16-25) 1629 SP16 R05 

 
Page 16-9, Article 1629-2 MATERIALS, lines 22-24, delete and replace the last paragraph with 
the following: 
 
Provide #3 or #4 uncoated reinforcing steel anchors, 24 inches in length, bent into a U-shape with 
a 4-inch diameter bend and a 4-inch straight leg extending from the bend to catch and secure the 
coir fiber mat. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08)(Rev. 1-16-24) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 

 Sericea Lespedeza 
 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 

 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 

 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 
ERRATA 

(1-16-24)(Rev. 9-16-25)  Z-4 
 

Revise the 2024 Standard Specifications as follows: 
 

Division 3 
 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 
Pipe” with Section “1032-3”. 
 

Division 6 
 
Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The 
work includes, but is not limited to,”. 
 
Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as 
specified.” with “applying the tack coat in accordance with Section 605.”. 
 
Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with 
“QC process in accordance with Section 609.”. 
 
Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 
Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 
 
Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the 
seventh paragraph with the following: 
 
When an erected fixed stringline is utilized for longitudinal profile and cross slope control 
furnish and erect the necessary guide line for the equipment. 
 

Division 8 
 
Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
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Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”. 
 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
 

Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 
25, delete and replace with the following " Flocculant will be measured and paid in accordance 
with Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
 

Division 17 
 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace 
“1.25” with “1-1/4”. 
 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace 
“)(1.25” with “, 1-1/4”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 
moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 
(3-18-03)(Rev. 3-18-25) Z-04a 

 

Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-
protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 
in the quarantined area or for any regulated article used on this project originating in a quarantined 
county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance of any character, if determined by an 
inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy 
moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious 
weed or plant pest. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 

 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
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records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 
complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 
consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 

“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 



DM00403   BP13.R004.3 SSP-12 Rutherford County 

 

 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 
conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 
COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  



DM00403   BP13.R004.3 SSP-14 Rutherford County 

 

 

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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WORK ZONE TRAFFIC CONTROL GENERAL REQUIREMENTS 
 
 

TEMPORARY TRAFFIC CONTROL (TTC): 
(10-15-25) SPD 
 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the Standard Specifications and the 
following provisions: 
 
Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these 
plans prior to beginning any other work. Use a lane closure or slow-moving operation to complete 
the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No. 1101.02, 
1101.11, 1110.01, 1110.02, 1130.01, 1135.01 and 1180.01 of the Roadway Standard Drawings. 
Use a moving operation only if the minimum speed maintained at all times is 3 mph with no stops 
that narrow or close a lane of travel. If the moving operation is progressing slower than 3 mph at 
any time, install a lane closure. Maintain the existing traffic pattern at all times, except in the 
immediate work zone where lane closures are allowed as determined by the Engineer. If applicable, 
maintain existing pedestrian facilities in accordance with Pedestrian Accommodation at Curb 
Ramp Work Locations, found elsewhere in this Contract. 
 
Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 
1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 
Roadway Standard Drawings when closing a lane of travel in a stationary work zone such as 
pavement patching, resurfacing, curb ramp work, or pavement marking removal. Properly 
ballasted cones and skinny drums may be used instead of drums. However, drums are required for 
the upstream taper portion of lane closures in all applications. The stationary work zone shall be a 
maximum of 1 mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise 
approved by the Engineer. A pilot vehicle operation may be used in conjunction with flaggers and 
the appropriate pilot vehicle warning signing as directed by the Engineer. During periods of 
construction inactivity, return the traffic pattern to the existing alignment and remove or cover any 
work zone signs. When covering work zone signs, use an opaque material that prevents reading 
of the sign at night by a driver using high beam headlights. Use material which does not damage 
the sign sheeting. Replace any obliterated markings as required by other sections of the Standard 
Specifications and the Engineer. 
 
When personnel and/or equipment are working within 15 ft of an open travel lane, close the nearest 
open shoulder using Roadway Standard Drawing 1101.04 unless the work area is protected by 
barrier or guardrail or a lane closure is installed. 
 
When personnel and/or equipment are working on the shoulder adjacent to an undivided facility 
and withing 5 ft of an open travel lane, close the nearest open travel lane using Roadway Standard 
Drawing No. 1101.02 unless the work area is protected by barrier or guardrail. 
 
When personnel and/or equipment are working on the shoulder adjacent to a divided facility and 
within 10 ft of an open travel lane, close the nearest open travel lane using Roadway Standard 
Drawing No. 1101.02 unless the work area is protected by barrier or guardrail. 
 
When personnel and/or equipment are working within a travel lane of an undivided or divided 
facility, close the lane according to traffic control plans, Roadway Standard Drawings, or as 



DM00403   BP13.R004.3 TC-2 Rutherford County 

 

 

directed by the Engineer. Conduct the work so that all personnel and/or equipment remain within 
the closed travel lane. 
 
Do not work simultaneously on both sides of an open travel way, ramp or loop within the same 
location unless protected with guardrail or barrier.. Perform work only when weather and visibility 
conditions allow safe operations as directed by the Engineer. 
 
When utilizing a slow-moving operation for such items as pavement marking and marker 
placement, the operation shall consist of the vehicles and devices as shown on Roadway Standard 
Drawing No. 1101.02, Sheet 14 or 15, of the Roadway Standard Drawings. Traffic cones may be 
used when necessary to provide additional protection of wet pavement markings. Ballast all traffic 
cones so they will not be blown over by traffic. 
 
WORK ZONE SIGNING: 
 
Description 
 
Install advance/general warning work zone signs according to the Detail Drawing provided in these 
plans prior to beginning work. Install and maintain signing in accordance with the attached 
drawings and Divisions 11 and 12 of the Standard Specifications. 
 

(A) Installation 
 
All stationary Advance/General warning work zone signs require notification to existing Utility 
owners per Article 105-8 of the Standard Specifications within 3 to 12 full working days prior to 
installation. 
 
Install Advance/General warning work zone signs before beginning work. If signs are installed 
more than 7 calendar days prior to the beginning of work, cover the signs until the work begins. 
Install each work zone Advance/General warning sign separately and not on the same post or stand 
with any other sign except where an advisory speed plate or directional arrow is used. 
 
All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise directed 
by the Engineer. All sign locations are to be verified by the Engineer prior to installation. Once the 
signs have been installed and accepted, any sign relocations requested by the Department will be 
compensated in accordance with Article 104-7. Any additional signs other than the ones shown in 
the drawing will be compensated in accordance with Article 104-7. 
 
If there is a period of construction inactivity longer than 14 calendar days, remove or cover 
advance/general warning work zone signs. Uncover advance/general warning work zone signs no 
more than 7 calendar days before work resumes. All other operations may be suspended upon 
failure to comply with the above requirements. Such suspended operations would not be resumed 
until the above requirements are fulfilled. 
 

(B) Sign Removal 
 
Stationary Work Zone Sign removal is a condition of final project acceptance. 
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(C) Lane Closure Work Zone Signs 
 
Install any required lane closure signing needed during the life of the project in accordance with 
Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the Roadway Standard Drawings. 
 
MEASUREMENT AND PAYMENT: 
 
Temporary traffic control will be measured and paid for with the various traffic control items 
included in the contract. Any additional items needed for temporary traffic control will be 
considered incidental to the work being paid for under the various items in the contract. 
 
 
 
 
 
 
 
 
 
 



 UbO-1

PROJECT SPECIAL PROVISIONS 

Utilities by Others 

7/22/25       1/2 

General: 

The following utility companies have facilities that will be in conflict with the 

construction of this project:  

A) Duke Energy – Power

B) E-Polk - Telecommunication

C) AT&T - Telecommunication

D) Private owner - 2 water service lines

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor.  All utility work listed herein will be done by the utility 

owners.  All utilities are shown on the plans from the best available information.  

The Contractor’s attention is directed to Article 105-8 of the 2024 Standard 

Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A. Duke Energy – Power

1) Duke Energy relocation is complete.

2) Contact person for Duke Energy is Austin Paysinger at 864-906-6657 or

Bob Mabry at 828-674-0509.

B. E-Polk – Telecommunication

1) E-Polk relocation is complete.

2) Contact person for E-Polk is Ken Griffin at 828-859-3072.

C. AT&T - Telecommunication

1) AT&T will not relocate.

2) Contractor will locate and work around the existing underground lines as

directed by the engineer.

3) Contact person for AT&T is Tommy Hawkins at 704-300-1751 or Janson

Casell at 828-275-6513.

D. Private owner – 2 water service lines

WSP USA 

1001 Morehead Square Drive 

Suite 610 

Charlotte, NC 28203 
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1) Contractor will locate and replace 2 private water service lines in kind as

directed by the engineer with a field supplemental agreement.

2) Town of Bostic water lines and meters will be warrantied for a period of

12 months after completion of the project.

DM00403   BP13.R004.3 Rutherford County
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STABILIZATION REQUIREMENTS: 
   (4-30-2019)(Rev. 1-21-2025) 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit issued by the North Carolina Department of Environmental 

Quality Division of Energy, Mineral, and Land Resources.  Temporary or permanent ground cover 

stabilization shall occur within the following time frames from the last land-disturbing activity: 

• Stabilize perimeter dikes, swales, ditches, and perimeter slopes within 7 calendar days.

• Stabilize high quality water (HQW) zones within 7 calendar days.

• Stabilize slopes steeper than 3:1 within 7 calendar days.

o If slopes are 10 feet or less in length and are not steeper than 2:1, 14 calendar days

are allowed.

• Stabilize slopes 3:1 to 4:1 within 14 calendar days.

o 7 calendar days for slopes greater than 50 feet in length and with slopes steeper than

4:1.

o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW

Zones.

• Stabilize areas with slopes flatter than 4:1 within 14 calendar days.

o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW

Zones.

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

SEEDING AND MULCHING: (WestEd) 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

Shoulder and Median Areas 

August 1 - June 1 May 1 - September 1 

20# Kentucky Bluegrass 20# Kentucky Bluegrass 

75# Hard Fescue 75# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

August 1 - June 1 May 1 - September 1 

100# Tall Fescue 100# Tall Fescue 
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15# Kentucky Bluegrass 15# Kentucky Bluegrass 

30# Hard Fescue 30# Hard Fescue 

25# Rye Grain 10# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Approved Tall Fescue Cultivars: 

06 Dust Escalade Kalahari Serengeti 

2nd Millennium Essential Kitty Hawk 2000 Shelby 

3rd Millennium Evergreen 2 Legitimate Shenandoah III 

Avenger Faith Lexington Shenandoah Elite 

Bar Fa Falcon IV LifeGuard Sheridan 

Barlexas Falson NG LSD Sidewinder 

Barlexas II Falcon V Magellan Signia 

Barrera Fat Cat Masterpiece Silver Hawk 

Barrington Fesnova Millennium SRP Skyline 

Barrobusto Fidelity Monet Solara 

Barvado Finelawn Elite Mustang 4 Southern Choice II 

Biltmore Finelawn Xpress Naturally Green Speedway 

Bingo Finesse II Ninja 2 Spyder LS 

Bizem Firebird Ol’ Glory Sunset Gold 

Black Tail Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tahoe II 

Blade Runner II Five Point Pedigree Talladega 

Bonsai Focus Picasso Tanzania 

Braveheart Forte Piedmont Temple 

Bravo Garrison Plantation Terrano 

Bullseye Gazelle II Proseeds 5301 Thor 

Cannavaro GLX Aced Prospect Thunderstruck 

Catalyst Gold Medallion Quest Titanium LS 

Cayenne Grande 3 RainDance Titan LTD 

Cezanne RZ Greenbrooks Raptor II Tracer 

Chipper  Greenkeeper Rebel IV Traverse SRP 

Cochise IV Gremlin Rebel Exeda Trio 

Constitution Greystone Rebel Sentry Tulsa Time 

Corgi Guardian 21 Regenerate Turbo 

Corona Guardian 41 Regiment II Turbo RZ 

Coyote Hemi Rembrandt Tuxedo 

Cumberland Honky Tonk Rendition Ultimate 

Darlington Hot Rod Reunion Umbrella 

DaVinci Hunter Rhambler 2 SRP Van Gogh 

Desire Inferno Riverside Venture 

Diablo Integrity RNP Watchdog 

Dominion Jaguar 3 Rocket Wolfpack II 
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Dynamic Jamboree Saltillo Xtremegreen 

Dynasty Justice Scorpion 

Approved Kentucky Bluegrass Cultivars: 

4-Season Blue Coat Granite Prosperity 

Alexa II Blue Note Hampton Quantum Leap 

America Blue Velvet Harmonie Rambo 

Apollo Boomerang Impact Rhapsody 

Aramintha Cabernet Jackrabbit Rhythm 

Arcadia Champagne Jefferson Royce 

Aries Champlain Juliet Rubicon 

Armada Chicago II Keeneland Rugby II 

Arrow Corsair Langara Rush 

Arrowhead Courtyard Legend Shariz 

Aura Dauntless Liberator Showcase 

Avid Delight Lunar Skye 

Award Diva Madison Solar Eclipse 

Awesome Dynamo Mazama Sonoma 

Bandera Eagleton Mercury Sorbonne 

Barduke Emblem Merlot Starburst 

Barnique Empire Midnight Sudden Impact 

Baron Envicta Midnight II Thermal Blue 

Baroness Everest Moon Shadow Total Eclipse 

Barrister Everglade Mystere Touche 

Barvette HGT Excursion Nu Destiny Tsunami 

Bedazzled Freedom II NuChicago Valor 

Belissimo Freedon III NuGlade Washington 

Bewitched Front Page Oasis Zedor 

Beyond Futurity Odyssey Zinfandel 

Blackjack Gaelic Perfection 

Bluebank Ginney II Pinot 

Blueberry Gladstone Princeton 105 

Approved Hard Fescue Cultivars: 

Aurora Gold Firefly Nordic Rhino 

Azay Blue Gladiator Oxford Scaldis II 

Beacon Granite Predator Spartan II 

Berkshire Heron Quatro Stonehenge 

Beudin Jetty Reliant II Sword 

Blueray Minimus Reliant IV Warwick 

Chariot Miser Rescue 911 

Eureka II Nancock Resolute 
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On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 - 

December 31. 

The Crown Vetch Seed should be double inoculated if applied with a hand seeder.  Four times the 

normal rate of inoculant should be used if applied with a hydroseeder.  If a fertilizer-seed slurry is 

used, the required limestone should also be included to prevent fertilizer acidity from killing the 

inoculant bacteria.  Caution should be used to keep the inoculant below 80 F to prevent harm to 

the bacteria.  The rates and grades of fertilizer and limestone shall be the same as specified for 

Seeding and Mulching. 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant

food as a 10-20-20 analysis and as directed.

Native Grass Seeding And Mulching (West) 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 

zone on both sides of the stream or depression, measured from top of stream bank or center of 

depression.  The stream bank of the stream relocation shall be seeded by a method that does not 

alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 

be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 

other areas as directed. 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 

8# Big Bluestem 8# Big Bluestem 

6# Indiangrass 6# Indiangrass 

4# Switchgrass 4# Switchgrass 

35# Rye Grain 25# German or Browntop Millet 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

Approved Creeping Red Fescue Cultivars: 

Aberdeen Boreal Epic Cindy Lou 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant

food as a 10-20-20 analysis and as directed.
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Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

Measurement and Payment 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 

TEMPORARY SEEDING: 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 

shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 

determine the exact dates for using each kind of seed. 

FERTILIZER TOPDRESSING: 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 

per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 

the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 

directed. 

SUPPLEMENTAL SEEDING: 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 

the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 

determined prior to the time of topdressing and the Contractor will be notified in writing of the 

rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 

degree of slope prevents the use of a sod seeder. 

MOWING: 

The minimum mowing height on this project shall be six inches. 

MINIMIZE REMOVAL OF VEGETATION: 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 
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CONSTRUCTION MATERIALS MANAGEMENT 
(3-19-19)  (rev. 04-27-20) 

Description 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit.  Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 

materials on construction sites shall be as follows: 

Polyacrylamides (PAMS) and Flocculants 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 

under storm-resistant cover or surrounded by secondary containment structures designed to protect 

adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 

of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 

with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 

available at: 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 

Equipment Fluids 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 

and disposed of in a manner so as not to enter surface or ground waters and in accordance with 

applicable state and federal regulations.  Equipment used on the site must be operated and 

maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 

shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 

provided such that there is no discharge of soaps, solvents, or detergents. 

Waste Materials 

Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 

governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 

construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 

and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 

and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 

liquid construction waste washouts should be located at least 50 away from storm drain inlets 

unless there is no alternative.  Other options are to install lined washouts or use portable, removable 

bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 

Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 

Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 

jurisdictional waters and shall be disposed of offsite. 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf


EC-7 Rutherford County 

07/22/2025 

DM00403   BP13.R004.3

Herbicide, Pesticide, and Rodenticides 

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 

Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

Concrete Materials 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 

(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 

in accordance with state solid waste regulations.   

Earthen Material Stock Piles 

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 

surface waters unless it can be shown that no other alternatives are reasonably available. 

Measurement and Payment 

Conditions set within the Construction Materials Management provision are incidental to the 

project for which no direct compensation will be made. 

WASTE AND BORROW SOURCES: 
(2-16-11) (Rev. 3-17-22) 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 

No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati

on%20Procedures.pdf 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation%20Procedures.pdf
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

Description 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

Materials 

(A) Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

Construction Methods 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

(A) Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being

paid for as “Construction Surveying”, except that where there is no pay item for construction

surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

(B) Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation

of the interior boundaries.  This delineation will be considered incidental to the work being paid

for as Construction Surveying, except that where there is no pay item or construction surveying

the cost of boundary flagging delineation shall be included in the unit prices bid for the various

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas,

waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not

substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

Measurement and Payment 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 
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including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

Payment will be made under: 

Pay Item Pay Unit 

Safety Fence Linear Foot 

CONCRETE WASHOUT: 
(10-22-15)(Rev. 4-15-25) 

Description 

Concrete washouts are impermeable enclosures, above or below grade, to contain concrete 

wastewater and associated concrete mix from cleaning of ready-mix trucks, drums, pumps, tools 

or other equipment.  Concrete washouts must collect and retain all the concrete washout water and 

solids, so that this material does not migrate to surface waters or into the ground water. These 

enclosures are not intended for concrete waste not associated with washout operations.  

Acceptable concrete washouts may include constructed earthen structures, above or below ground, 

or commercially available devices designed specifically to capture concrete wash water.   

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 
Temporary Silt Fence 1605 

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

Geomembrane basin liner shall consist of a minimum 10 mil thick polypropylene or polyethylene 

geomembrane.  

Construction Methods 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed by the Engineer near the project entrance(s) or at location(s) of concrete operations.  

Structures shall be constructed a minimum of 50 feet from drainage conveyances or jurisdictional 

streams or wetlands.  Alternate structure designs or plans for management of concrete washout 

may be submitted for review and approval by the Engineer.   Include in the alternate plan the 

method used to retain, treat and dispose of the concrete washout wastewater generated within the 

project limits and in accordance with the minimum setback requirements.  
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Install temporary silt fence around the perimeter of the structure enclosure in accordance with the 

details and as directed by the Engineer if the structure is not located in an area where existing 

erosion and sedimentation control devices are capable of containing stormwater runoff. 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed by the Engineer for visibility 

to construction traffic. 

Install prefabricated concrete washouts, designed specifically to capture concrete wash water, at 

locations of additional concrete pouring operations.  Acceptable systems may include geotextile 

lined containers, vinyl or plastic containers or roll-off containers, with or without filter bags with 

a minimum functional holding capacity of 36 cubic feet (1.33 cubic yards).  Submit prefabricated 

concrete washout system for approval by the Engineer prior to installation.  Place prefabricated 

concrete washout devices to a minimum 50 foot setback from drainage conveyances and 

jurisdictional streams and wetlands.  If the minimum setback cannot be achieved, provide 

secondary containment to prevent accidental release of wastewater from reaching drainage 

conveyances or streams. 

Prefabricated concrete washouts must be clearly and visibly labeled as such, either by the 

manufacturer on the product itself, or by a sign with the words “Concrete Washout” in close 

proximity of the concrete washout area so it is clearly visible to site personnel. 

Maintenance and Removal 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity.  Inspect concrete washout structures for damage 

to liner or structure to maintain functionality. 

Maintain prefabricated concrete washout systems per manufacturer’s recommendations.  Inspect 

concrete washout structures for damage to linings or structure and repair or replace as necessary. 

Remove the concrete washout structures and sign upon project completion. Grade the area to match 

the existing topography and permanently seed and mulch area.  Dispose of prefabricated concrete 

washout structures according to state or local waste regulations. 

Measurement and Payment 

Concrete Washout Structure will be measured and paid per each enclosure installed in accordance 

with the details in the plans. If alternate plans or details are approved, those structures will also be 

paid for per each approved and installed structure. Such price and payment will be full 

compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 

signage, slurry solidification and incidentals necessary to construct, maintain and remove Concrete 

Washout Structure and dispose of residual concrete washout wastewater and concrete solids. 



DM00403   BP13.R004.3 EC-12 Rutherford County 

07/22/2025 

Prefabricated Concrete Washout will be measured and paid per each system installed in 

accordance with the manufacturer’s recommendations. Such price and payment will be full 

compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 

signage, slurry solidification and incidentals necessary to install, maintain and remove 

Prefabricated Concrete Washout, and dispose of residual concrete washout wastewater and 

concrete solids.   

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

Safety Fence shall be measured and paid for as provided elsewhere in this contract. 

No measurement will be made for over excavation or stockpiling or other items necessary to 

complete this work. 

Payment will be made under: 

Pay Item Pay Unit 

Concrete Washout Structure Each 

Prefabricated Concrete Washout Each 
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FALSEWORK AND FORMWORK (11-30-23)

GENERAL

Use this Special Provision as a guide to develop temporary works submittals required by the Standard
Specifications or other provisions; no additional submittals are required herein. Such temporary works
include, but are not limited to, falsework and formwork.

Falsework is any temporary construction used to support the permanent structure until it becomes self-
supporting. Formwork is the temporary structure or mold used to retain plastic or fluid concrete in its
designated shape until it hardens. Access scaffolding is a temporary structure that functions as a work
platform that supports construction personnel, materials, and tools, but is not intended to support the
structure. Scaffolding systems that are used to temporarily support permanent structures (as opposed to
functioning as work platforms) are considered to be falsework under the definitions given. Shoring is a
component of falsework such as horizontal, vertical, or inclined support members. Where the term
“temporary works” is used, it includes all of the temporary facilities used in bridge construction that do not
become part of the permanent structure.

Design and construct safe and adequate temporary works that will support all loads imposed and provide
the necessary rigidity to achieve the lines and grades shown on the plans in the final structure.

MATERIALS

Select materials suitable for temporary works; however, select materials that also ensure the safety and
quality required by the design assumptions. The Engineer has authority to reject material on the basis of its
condition, inappropriate use, safety, or nonconformance with the plans. Clearly identify allowable loads or
stresses for all materials or manufactured devices on the plans. Revise the plan and notify the Engineer if
any change to materials or material strengths is required.

DESIGN REQUIREMENTS

(A)Working Drawings

Provide working drawings for items as specified in the contract, or as required by the Engineer, with
design calculations and supporting data in sufficient detail to permit a structural and safety review of
the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component to be checked
independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed sequence, rate of
placement, direction of placement, and location of all construction joints.

When required, have the drawings and calculations prepared under the guidance of, and sealed by, a
North Carolina Registered Professional Engineer who is knowledgeable in temporary works design.

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data listing the
weight of all construction equipment that will be supported on the temporary work. Show anticipated
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total settlements and/or deflections of falsework and forms on the working drawings. Include falsework
footing settlements, joint take-up, and deflection of beams or girders.

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a maximum
of 36 inches, provided the following conditions are met:

Member
Type

(PCG)

Member
Depth,

(inches)

Max. Overhang
Width,
(inches)

Max. Slab Edge
Thickness,

(inches)

Max. Screed
Wheel Weight,

(lbs.)

Bracket Min.
Vertical Leg
Extension,

(inches)
II 36 39 14 2000 26
III 45 42 14 2000 35
IV 54 45 14 2000 44

MBT 63 51 12 2000 50
MBT 72 55 12 1700 48

Overhang width is measured from the centerline of the girder to the edge of the deck slab. For Type II,
III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and rods must have
a minimum safe working load of 6,000 lbs.

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall be cast
through the girder top flange and located, measuring along the top of the member, 1’-2 ½” from the
edge of the top flange. Hanger hardware and rods must have a minimum safe working load of 6,000
lbs.

For link slabs, the top of girders directly beneath the link slab shall be free of overhang falsework
attachments or other hardware. Submit calculations and working drawings for overhang falsework in
the link slab region.

The overhang bracket provided for the diagonal leg shall have a minimum safe working load of 3,750
lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the girder bottom
flange, no closer than 4 inches from the bottom of the member. However, for 72-inch members, the
heel of the bracket shall bear on the web, near the bottom flange transition.

Provide adequate overhang falsework and determine the appropriate adjustments for deck geometry,
equipment, casting procedures and casting conditions.

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and advise
the girder producer of the proposed details. Failure to notify the Engineer of hanger type and hanger
spacing on prestressed concrete girder casting drawings may delay the approval of those drawings.

Falsework hangers that support concentrated loads and are installed at the edge of thin top flange
concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of the manufacturer’s
stated safe working load. Use of dual leg hangers (such as Meadow Burke HF-42 and HF-43) are not
allowed on concrete girders with thin top flanges. Design the falsework and forms supporting deck slabs
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and overhangs on girder bridges so that there will be no differential settlement between the girders and
the deck forms during placement of deck concrete.

When staged construction of the bridge deck is required, detail falsework and forms for screed and fluid
concrete loads to be independent of any previous deck pour components when the mid-span girder
deflection due to deck weight is greater than ¾”.

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such devices
used as part of the falsework or formwork that remains in the permanent structure. If the plan notes
indicate that the structure contains the necessary corrosion protection required for a Corrosive Site,
epoxy coat, galvanize or metalize these devices. Electroplating will not be allowed. Any coating
required by the Engineer will be considered incidental to the various pay items requiring temporary
works.

Design falsework and formwork requiring submittals in accordance with the current edition of
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein.

(1) Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In addition, Table
2.2A is included to provide the maximum wind speeds by county in North Carolina.

Table 2.2 - Wind Pressure Values

Height Zone Pressure, lb/ft2 for Indicated Wind Velocity, mph

feet above ground 70 80 90 100 110

0 to 30 15 20 25 30 35

30 to 50 20 25 30 35 40

50 to 100 25 30 35 40 45

over 100 30 35 40 45 50

(2) Time of Removal

The following requirements replace those of Article 3.4.8.2.

Do not remove forms until the concrete has attained strengths required in Article 420-16 of the
Standard Specifications and these Special Provisions.

Do not remove forms until the concrete has sufficient strength to prevent surface damage.
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina

COUNTY 25 YR
(mph) COUNTY 25 YR

(mph) COUNTY 25 YR
(mph)

Alamance 70 Franklin 70 Pamlico 100
Alexander 70 Gaston 70 Pasquotank 100
Alleghany 70 Gates 90 Pender 100
Anson 70 Graham 80 Perquimans 100
Ashe 70 Granville 70 Person 70
Avery 70 Greene 80 Pitt 90
Beaufort 100 Guilford 70 Polk 80
Bertie 90 Halifax 80 Randolph 70
Bladen 90 Harnett 70 Richmond 70
Brunswick 100 Haywood 80 Robeson 80
Buncombe 80 Henderson 80 Rockingham 70
Burke 70 Hertford 90 Rowan 70
Cabarrus 70 Hoke 70 Rutherford 70
Caldwell 70 Hyde 110 Sampson 90
Camden 100 Iredell 70 Scotland 70
Carteret 110 Jackson 80 Stanley 70
Caswell 70 Johnston 80 Stokes 70
Catawba 70 Jones 100 Surry 70
Cherokee 80 Lee 70 Swain 80
Chatham 70 Lenoir 90 Transylvania 80
Chowan 90 Lincoln 70 Tyrell 100
Clay 80 Macon 80 Union 70
Cleveland 70 Madison 80 Vance 70
Columbus 90 Martin 90 Wake 70
Craven 100 McDowell 70 Warren 70
Cumberland 80 Mecklenburg 70 Washington 100
Currituck 100 Mitchell 70 Watauga 70
Dare 110 Montgomery 70 Wayne 80
Davidson 70 Moore 70 Wilkes 70
Davie 70 Nash 80 Wilson 80
Duplin 90 New Hanover 100 Yadkin 70
Durham 70 Northampton 80 Yancey 70
Edgecombe 80 Onslow 100
Forsyth 70 Orange 70
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(B) Review and Approval

The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their review, revision
(if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete drawings and design
calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required until the
drawings have been approved. Such approval does not relieve the Contractor of the responsibility for
the accuracy and adequacy of the working drawings.

CONSTRUCTION REQUIREMENTS

All requirements of Section 420 of the Standard Specifications apply.

Construct temporary works in conformance with the approved working drawings. Ensure that the quality
of materials and workmanship employed is consistent with that assumed in the design of the temporary
works. Do not weld falsework members to any portion of the permanent structure unless approved. Show
any welding to the permanent structure on the approved construction drawings.

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate
measurement of falsework settlement. Make sure that the anticipated compressive settlement and/or
deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make sure that the
calculated deflection of falsework flexural members does not exceed 1/240 of their span regardless of
whether or not the deflection is compensated by camber strips.

(A)Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the period of its use.
Certify that the manufactured devices have been maintained in a condition to allow them to safely carry
their rated loads. Clearly mark each piece so that its capacity can be readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the presence of
the Engineer, not more than 24 hours prior to the beginning of each concrete placement. Inspect other
temporary works at least once a month to ensure that they are functioning properly. Have a North
Carolina Registered Professional Engineer inspect the cofferdams, shoring, sheathing, support of
excavation structures, and support systems for load tests prior to loading.

(B) Foundations

Determine the safe bearing capacity of the foundation material on which the supports for temporary
works rest. If required by the Engineer, conduct load tests to verify proposed bearing capacity values
that are marginal or in other high-risk situations.
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The use of the foundation support values shown on the contract plans of the permanent structure is
permitted if the foundations are on the same level and on the same soil as those of the permanent
structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of the soil
supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction using standard
procedures based on the driving characteristics of the pile is permitted. If preferred, use load tests to
confirm the estimated capacities; or, if required by the Engineer conduct load tests to verify bearing
capacity values that are marginal or in other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

REMOVAL

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   Do not
disturb or otherwise damage the finished work.

Remove temporary works in conformance with the contract documents. Remove them in such a manner as
to permit the structure to uniformly and gradually take the stresses due to its own weight.

MEASUREMENT AND PAYMENT

Unless otherwise specified, Falsework and Formwork will not be directly measured.

Payment at the contract unit prices for the various pay items requiring temporary works will be full
compensation for the above falsework and formwork.
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SUBMITTAL OF WORKING DRAWINGS (11-30-23)

GENERAL

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this Special
Provision. For this Special Provision, “submittals” refers to only those listed in this Special Provision. The
list of submittals contained herein does not represent a list of required submittals for the project. Submittals
are only necessary for those items as required by the contract. Make submittals that are not specifically
noted in this provision directly to the Engineer. Either the Structures Management Unit or the Geotechnical
Engineering Unit or both units will jointly review submittals.

If a submittal contains variations from plan details or specifications or significantly affects project cost,
field construction or operations, discuss the submittal with and submit all copies to the Engineer. State the
reason for the proposed variation in the submittal. To minimize review time, make sure all submittals are
complete when initially submitted. Provide a contact name and information with each submittal. Direct any
questions regarding submittal requirements to the Engineer, Structures Management Unit contacts or the
Geotechnical Engineering Unit contacts noted below.

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, address
and telephone number of the facility where fabrication will actually be done if different than shown on the
title block of the submitted working drawings. This includes, but is not limited to, precast concrete items,
prestressed concrete items and fabricated steel or aluminum items.

ADDRESSES AND CONTACTS

For submittals to the Structures Management Unit, use the following addresses:

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff)

Via US mail: Via other delivery service:

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E.
State Structures Engineer State Structures Engineer
North Carolina Department North Carolina Department
of Transportation of Transportation
Structures Management Unit Structures Management Unit
1581 Mail Service Center 1000 Birch Ridge Drive
Raleigh, NC  27699-1581 Raleigh, NC  27610
Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E.

For submittals to the Geotechnical Engineering Unit, use the following addresses:

    For projects in Divisions 1-7, use the following Eastern Regional Office addresses:

 Via Email: EastGeotechnicalSubmittal@ncdot.gov
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Via US mail: Via other delivery service:

Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E.
Assistant State Geotechnical Assistant State Geotechnical
Engineer – Eastern Region Engineer – Eastern Region
North Carolina Department North Carolina Department
of Transportation of Transportation
Geotechnical Engineering Unit Geotechnical Engineering Unit
Eastern Regional Office Eastern Regional Office
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100
Raleigh, NC  27699-1570 Garner, NC  27529

   For projects in Divisions 8-14, use the following Western Regional Office addresses:

 Via Email: WestGeotechnicalSubmittal@ncdot.gov

Via US mail or other delivery service:

Mr. Eric Williams, P. E.
Assistant State Geotechnical
Engineer – Western Region
North Carolina Department
of Transportation
Geotechnical Engineering Unit
Western Regional Office
5253 Z Max Boulevard
Harrisburg, NC  28075

The status of the review of structure-related submittals sent to the Structures Management Unit can be
viewed from the Unit’s website, via the “Drawing Submittal Status” link.

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering Unit can
be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” link.

Direct any questions concerning submittal review status, review comments or drawing markups to the
following contacts:

Primary Structures Contact: James Bolden   (919) 707 – 6408
jlbolden@ncdot.gov

Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451
eomile@ncdot.gov

Madonna Rorie   (919) 707 – 6508
mrorie@ncdot.gov
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Eastern Regional Geotechnical Contact (Divisions 1-7):
Thomas Santee   (919) 920-8901
tgsantee@ncdot.gov

Western Regional Geotechnical Contact (Divisions 8-14):
Eric Williams   (704) 455 – 8902
ewilliams3@ncdot.gov

SUBMITTAL COPIES

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the same time,
submit a copy of the same complete submittal directly to the Structures Management Unit and/or the
Geotechnical Engineering Unit as specified in the tables below.

The first table below covers “Structure Submittals.” The Engineer will receive review comments and
drawing markups for these submittals from the Structures Management Unit. The second table in this
section covers “Geotechnical Submittals.” The Engineer will receive review comments and drawing
markups for these submittals from the Geotechnical Engineering Unit.

Unless otherwise required, submit one set of supporting calculations to either the Structures Management
Unit or the Geotechnical Engineering Unit unless both units require submittal copies in which case submit
a set of supporting calculations to each unit. Provide additional copies of any submittal as directed.

STRUCTURE SUBMITTALS

Submittal

Submittal
Required by
Structures

Management
Unit?

Submittal
Required by
Geotechnical
Engineering

Unit?
Contract Reference

Requiring Submittal 1

Arch Culvert Falsework Y N Plan Note, SN Sheet &
“Falsework and Formwork”

Box Culvert Falsework 7 Y N Plan Note, SN Sheet &
“Falsework and Formwork”

Cofferdams Y Y Article 410-4

Foam Joint Seals 6 Y N “Foam Joint Seals”

Expansion Joint Seals
(hold down plate type with base
angle)

Y N “Expansion Joint Seals”
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Expansion Joint Seals
(modular) Y N “Modular Expansion Joint

Seals”

Expansion Joint Seals
(strip seals) Y N

“Strip Seal Expansion
Joints”

Falsework & Forms 2

(substructure)
Y N Article 420-3 &

“Falsework and Formwork”

Falsework & Forms
(superstructure) Y N Article 420-3 &

“Falsework and Formwork”
Girder Erection over Railroad Y N Railroad Provisions

Maintenance and Protection of
Traffic Beneath Proposed
Structure

Y N

“Maintenance and
Protection of Traffic

Beneath Proposed Structure
at Station ___”

Metal Bridge Railing Y N Plan Note

Metal Stay-in-Place Forms Y N Article 420-3
Metalwork for Elastomeric
Bearings 4,5 Y N Article 1072-8

Miscellaneous Metalwork 4,5 Y N Article 1072-8

Disc Bearings 4 Y N “Disc Bearings”

Overhead and Digital Message
Signs (DMS) (metalwork and
foundations)

Y N Applicable Provisions

Placement of Equipment on
Structures (cranes, etc.) Y N Article 420-20

Prestressed Concrete Box Beam
(detensioning sequences) 3 Y N Article 1078-11

Precast Concrete Box Culverts Y N
“Optional Precast

Reinforced Concrete Box
Culvert at Station ___”

Prestressed Concrete Cored Slab
(detensioning sequences) 3 Y N Article 1078-11

Prestressed Concrete Deck Panels Y N Article 420-3
Prestressed Concrete Girder

(strand elongation and
detensioning sequences)

Y N Articles 1078-8 and 1078-
11
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Removal of Existing Structure
over Railroad Y N Railroad Provisions

Revised Bridge Deck Plans
(adaptation to prestressed deck
panels)

Y N Article 420-3

Revised Bridge Deck Plans
(adaptation to modular
expansion joint seals)

Y N “Modular Expansion Joint
Seals”

Sound Barrier Wall (precast
items) Y N Article 1077-2 &

“Sound Barrier Wall”
Sound Barrier Wall Steel
Fabrication Plans 5 Y N Article 1072-8 &

“Sound Barrier Wall”

Structural Steel 4 Y N Article 1072-8

Temporary Detour Structures Y Y

Article 400-3 &
“Construction,

Maintenance and Removal
of Temporary Structure at

Station ____”

TFE Expansion Bearings 4 Y N Article 1072-8

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are required.
References in quotes refer to the provision by that name.  Articles refer to the Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required.  A list of pre-approved sequences is available from the
producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.
5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications are

not required for these items.
6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of Proposed

Material are required.  See Section 5.A of the referenced provision.
7. Submittals are necessary only when the top slab thickness is 18” or greater.
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GEOTECHNICAL SUBMITTALS

Submittal

Submittals
Required by
Geotechnical
Engineering

Unit

Submittals
Required by
Structures

Management
Unit

Contract Reference
Requiring Submittal 1

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A)

Crosshole Sonic Logging (CSL)
Reports 2 Y N Subarticle 411-5(A)(2)

Pile Driving Equipment Data
Forms 2,3 Y N Subarticle 450-3(D)(2)

Pile Driving Analyzer (PDA)
Reports 2 Y N Subarticle 450-3(F)(3)

Retaining Walls 4
Y; drawings

and
calculations

Y; drawings Applicable Provisions

Temporary Shoring 4
Y; drawings

and
calculations

Y; drawings
“Temporary Shoring” &

“Temporary Soil Nail
Walls”

FOOTNOTES

1. References are provided to help locate the part of the contract where the submittals are required.
References in quotes refer to the provision by that name.  Subarticles refer to the Standard
Specifications.

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal electronically
(PDF via email), US mail or other delivery service to the appropriate Geotechnical Engineering Unit
regional office.  Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA%20FORM.
pdf
See second page of form for submittal instructions.

4. Electronic copy of submittal is required.  See referenced provision.
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CRANE SAFETY (6-20-19)

GENERAL

Comply with the manufacturer specifications and limitations applicable to the operation of any and all
cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental companies shall comply
with the current Occupational Safety and Health Administration (OSHA) regulations.

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in personnel or
equipment must be reported to the Engineer and all applicable items listed below must be updated and
submitted prior to continuing with crane operations.

CRANE SAFETY SUBMITTAL LIST

(A)Competent Person:  Provide the name and qualifications of the “Competent Person” responsible for
crane safety and lifting operations. The named competent person will have the responsibility and
authority to stop any work activity due to safety concerns.

(B) Riggers: Provide the qualifications and experience of the persons responsible for rigging operations.
Qualifications and experience should include, but not be limited to, weight calculations, center of
gravity determinations, selection and inspection of sling and rigging equipment, and safe rigging
practices.

(C)Crane Inspections:  Inspection records for all cranes shall be current and readily accessible for review
upon request.

(D)Certifications: Crane operators shall be certified by the National Commission for the Certification of
Crane Operators (NCCCO) or the National Center for Construction Education and Research (NCCER).
Other approved nationally accredited programs will be considered upon request. In addition, crane
operators shall have a current CDL medical card. Submit a list of crane operator(s) and include current
certification for each type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice)
and medical evaluations for each operator.

MEASUREMENT AND PAYMENT

No direct payment will be made for Crane Safety. All costs shall be considered incidental to items for
which direct payment is made.
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GROUT FOR STRUCTURES (12-1-17)

GENERAL

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel holes and
recesses for structures. This Special Provision does not apply to grout placed in post-tensioning ducts for
bridge beams, girders, decks, end bent caps, or bent caps. Mix and place grout in accordance with the
manufacturer’s recommendations, the applicable sections of the Standard Specifications and this Special
Provision.

MATERIAL REQUIREMENT

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the Standard
Specifications.

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266.

Construction loading and traffic loading shall not be allowed until the 3-day compressive strength is
achieved.

SAMPLING AND PLACEMENT

Place and maintain components in final position until grout placement is complete and accepted.  Concrete
surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and other foreign matter.
Saturate concrete surfaces with clean water and remove excess water prior to placing grout.

MEASUREMENT AND PAYMENT

No separate payment will be made for Grout for Structures. The cost of the material, equipment, labor,
placement, and any incidentals necessary to complete the work shall be considered incidental to the
structure item requiring grout.
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ASBESTOS ASSESSMENT (11-30-23)

INSPECTION FOR ASBESTOS CONTAINING MATERIAL

Prior to conducting bridge demolition or renovation activities, the Contractor shall thoroughly inspect the
bridge or affected components for the presence of asbestos containing material (ACM) using a firm
prequalified by NCDOT to perform asbestos surveys. The inspection must be performed by a N.C.
accredited asbestos inspector with experience inspecting bridges or other industrial structures. The N.C.
accredited asbestos inspector must conduct a thorough inspection, identifying all asbestos-containing
material as required by the Environmental Protection Agency National Emission Standards for Hazardous
Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart M.

The Contractor shall submit an inspection report to the Engineer, which at a minimum must include
information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location map, photos of
existing structure, the date of inspection and the name, N.C. accreditation number, and signature of the
N.C. accredited asbestos inspector who performed the inspection and completed the report. The cover sheet
of the report shall include project identification information. Place the following notes on the cover sheet
of the report and check the appropriate box:

___ ACM was found
___ ACM was not found

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is considered extra
work in accordance with Article 104-7 of the Standard Specifications.

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) of the N.C.
Department of Health & Human Services, Division of Public Health, if more than 35 cubic feet, 160 square
feet, or 260 linear feet of regulated ACM (RACM) is to be removed from a structure and this work must
be completed by a contractor prequalified by NCDOT to perform asbestos abatement. RACM is defined in
40 CFR, Part 61, Subpart M. Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM as surfacing, TSI and
Miscellaneous which does not meet the NESHAP RACM.

DEMOLITION NOTIFICATION

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition
Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit
applications require an original signature and must be submitted to the HHCU 10 working days prior to
beginning demolition activities. The 10 working day period starts based on the post-marked date or date of
hand delivery. Demolition that does not begin as originally notified requires submission of a separate
revision form HHCU 3768-R to HHCU. Reference the North Carolina Administrative Code, Chapter 10A,
Subchapter 41C, Article .0605 for directives on revision submissions.

Contact Information
Health Hazards Control Unit (HHCU)

DM00403   BP13.R004.3 Rutherford County



ST-17

N.C. Department of Health and Human Services
1912 Mail Service Center
Raleigh, NC 27699-1912
Telephone: (919) 707-5950
Fax: (919) 870-4808

SPECIAL CONSIDERATIONS

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP requirements
must be followed. For projects involving permitted RACM removals, both the applicable county and the
state (HHCU) must be notified.

For demolitions with no RACM, only the local environmental agencies must be notified.  Contact
information is as follows:

Buncombe County
WNC Regional Air Pollution Control Agency
49 Mt. Carmel Road
Asheville, NC 28806
(828) 250-6777

Forsyth County
Environmental Affairs Department
537 N. Spruce Street
Winston-Salem, NC 27101
(336) 703-2440

Mecklenburg County
Land Use and Environmental Services Agency
Mecklenburg Air Quality
700 N. Tryon Street
Charlotte, NC 28202
(704) 336-5430

ADDITIONAL INFORMATION

Additional information may be found on N.C. asbestos rules, regulations, procedures, and N.C. accredited
inspectors, as well as associated forms for demolition notifications and asbestos permit applications at the
N.C. Asbestos Hazard Management Program website:

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html
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MEASUREMENT AND PAYMENT

Asbestos Assessment Payment will be paid at the lump sum contract unit price and will be full compensation
for all asbestos inspections, reports, permitting and notifications.
Payment will be made under:

Pay Item Pay Unit
Asbestos Assessment Lump Sum
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 10-15-24) Z-1 

PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Water Quality (401) 
 

Division of Water Resources, DEQ State of North Carolina 
 

 

The Contractor shall comply with all applicable permit conditions during construction of this 
project. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard 
Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 
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August 14, 2024 

Mr. Tim Anderson, PE, Division Engineer 
NCDOT Division 13 
55 Orange Street 
Asheville, NC 28801 
twanderson@ncdot.gov 

Subject: 401 Water Quality Certification Pursuant to Section 401 of the Federal Clean Water Act 
with ADDITIONAL CONDITIONS for Proposed Replacement of Bridge 800076 on SR 1576 
in Rutherford County. NCDOT TIP # BP13.R004. NCDWR Project No. 20240849 

Dear Mr. Anderson: 

Attached hereto is a copy of Certification No. 6962 issued to The North Carolina Department of 
Transportation NCDOT) dated August 14, 2024.  

This approval is for the purpose and design described in your application. The plans and specifications for 
this project are incorporated by reference as part of this Water Quality Certification. If you change your 
project, you must notify the Division and you may be required to submit a new application package with 
the appropriate fee. If the property is sold, the new owner must be given a copy of this Certification and 
is responsible for complying with all conditions. [15A NCAC 02H .0507(d)(2)]. This Certification does not 
relieve the permittee of the responsibility to obtain all other required Federal, State, or Local approvals 
before proceeding with the project, including those required by, but not limited to, Sediment and Erosion 
Control, Non -Discharge, Water Supply Watershed, and Trout Buffer regulations.  

If we can be of further assistance, do not hesitate to contact us. 

Sincerely, 

Richard E. Rogers Jr, Director 
Division of Water Resources 

ec: 
Lori Beckwith, USACE Asheville Regulatory Field Office (loretta.a.beckwith@usace.army.mil) 
Mike Sanderson, NCDOT Division 13 Environmental Officer (jmsanderson@ncdot.gov) 
Karina Clough, NCDOT Division 13 PDEA Engineer (kaclough@ncdot.gov) 
Yates Allen, NCDOT Division 13 Environmental Specialist (ryallen@ncdot.gov) 
David McHenry, NC Wildlife Resources Commission (david.mchenry@ncwildlife.org) 
File Copy 
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401 Water Quality Certification Pursuant to Section 401 of the Federal Clean Water Act with 
ADDITIONAL CONDITIONS 

THIS CERTIFICATION is issued in conformity with the requirements of Section 401 Public Laws 92- 500 and 
95-217 of the United States and subject to the North Carolina Division of Water Resources (NCDWR)
Regulations in 15 NCAC 2H .0500. This certification authorizes the NCDOT to impact 120 linear feet of
jurisdictional streams in Rutherford County. The project shall be constructed pursuant to the application
received June 24, 2024. The authorized impacts are as described below:

Stream Impacts in the Broad River Basin 
Site Permanent Impacts to 

Perennial Stream (linear ft) 
Temporary Impact to 
Perennial Stream (linear ft) 

Total Stream Impact (linear 
ft) 

Site 1 70 70 
Site 2 5 5 
Site 3 5 5 
Site 4 40 40 
Total 75 45 120 

Total Stream Impact for Project: 120 linear feet 

The application provides adequate assurance that the discharge of fill material into the waters of the 
Broad River Basin in conjunction with the proposed development will not result in a violation of applicable 
Water Quality Standards and discharge guidelines. Therefore, the State of North Carolina certifies that 
this activity will not violate the applicable portions of Sections 301, 302, 303, 306, 307 of PL 92- 500 and 
PL 95- 217 if conducted in accordance with the application and conditions hereinafter set forth.  

This approval is only valid for the purpose and design that you submitted in your application dated 
received June 24, 2024. Should your project change, you are required to notify the NCDWR and submit a 
new application. If the property is sold, the new owner must be given a copy of this Certification and 
approval letter, and is thereby responsible for complying with all the conditions. If any additional wetland 
impacts, or stream impacts, for this project (now or in the future) exceed one acre or 150 linear feet, 
respectively, additional compensatory mitigation may be required as described in 15A NCAC 
2H .0506(h)(6) and (7).  

For this approval to remain valid, you are required to comply with all the conditions listed below. In 
addition, you should obtain all other federal, state or local permits before proceeding with your project 
including (but not limited to) Sediment and Erosion control, Coastal Stormwater, Non - discharge and 
Water Supply watershed regulations. This Certification shall expire on the same day as the expiration date 
of the corresponding Corps of Engineers Permit. 

This Water Quality Certification neither grants nor affirms any property right, license, or privilege in any 
lands or waters, or any right of use in any waters. This Water Quality Certification does not authorize any 
person to interfere with the riparian rights, littoral rights, or water use rights of any other person and does 
not create any prescriptive right or any right of priority regarding any usage of water. This Water Quality 
Certification shall not be interposed as a defense in any action respecting the determination of riparian 
or littoral rights or other rights to water use. No consumptive user is deemed by virtue of this Water 
Quality Certification to possess any prescriptive or other right of priority with respect to any other 
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consumptive user regardless of the quantity of the withdrawal or the date on which the withdrawal was 
initiated or expanded. Upon the presentation of proper credentials, the Division may inspect the property. 

Conditions of Certification: 

1. The post-construction removal of any temporary bridge structures or temporary detours must
return the project site to its preconstruction contours and elevations. The impacted areas shall be
revegetated with appropriate native species. [ 15A NCAC 02H .0506(b)(2)

2. As a condition of this 401 Water Quality Certification, the bridge demolition and construction
must be accomplished in strict compliance with the most recent version of NCDOT' s Best
Management Practices for Construction and Maintenance Activities. [15A NCAC 02H .0507(d)(2)
and 15A NCAC 02H .0506(b)(5)]

3. Bridge deck drains shall not discharge directly into the stream. Stormwater shall be directed
across the bridge and pre- treated through site -appropriate means (grassed swales, pre -formed
scour holes, vegetated buffers, etc.) before entering the stream. To meet the requirements of
NCDOT's NPDES permit NCS0000250, please refer to the most recent version of the North Carolina 
Department of Transportation Stormwater Best Management Practices Toolbox manual for
approved measures. [15A NCAC 02H .0507(d)(2) and 15A NCAC 02H .0506(b)(5)]

4. No drill slurry or water that has been in contact with uncured concrete shall be allowed to enter
surface waters. This water shall be captured, treated, and disposed of properly. [15A NCAC 02H
.0506(b)(3)]

5. A turbidity curtain will be installed in the stream if filling, driving or drilling activities occur within
the stream channel, on the stream bank, or within 5 feet of the top of bank; or during the removal
of bents from an old bridge. This condition can be waived with prior approval from the NCDWR.
[15A NCAC 021-1. 0506(b)(3)]

6. Wetland areas impacted by temporary clearing shall be stabilized and reseeded with native
wetland seed. [15A NCAC 2H. 0506 (b)]

7. If concrete is used during construction, a dry work area shall be maintained to prevent direct
contact between curing concrete and stream water. Water that inadvertently contacts uncured
concrete shall not be discharged to surface waters due to the potential for elevated pH and
possible aquatic life and fish kills. [ 15A NCAC 02B. 0200]

8. For all streams being impacted due to site dewatering activities, the site shall be graded to its
preconstruction contours and revegetated with appropriate native species. [15A NCAC 02H .0506
(b)(2)]

9. During the construction of the project, no staging of equipment of any kind is permitted in waters
of the U.S., or protected riparian buffers. [15A NCAC 02H. 0506(b)(2)]

10. The dimension, pattern and profile of the stream above and below the crossing shall not be
modified. Disturbed floodplains and streams shall be restored to natural geomorphic conditions.
[15A NCAC 02H. 0506 (b)(2)]

11. The use of rip-rap above the Normal High Water Mark shall be minimized. Any rip-rap placed for
stream stabilization shall be placed in stream channels in such a manner that it does not impede
aquatic life passage. [15A NCAC 02H. 0506 (b)(2)]

12. Native riparian vegetation must be reestablished in the riparian areas within the construction
limits of the project by the end of the growing season following completion of construction.
[15A NCAC 02B .0506(b)(2)]
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13. The Permittee shall ensure that the final design drawings adhere to the permit and to the permit 
drawings submitted for approval. [15A NCAC 02H .0507(c) and 15A NCAC 02H .0506 (b)(2) and 
(c)(2)] 

14. All work in or adjacent to stream waters shall be conducted in a dry work area. Approved BMP 
measures from the most current version of NCDOT Construction and Maintenance Activities 
manual such as sandbags, rock berms, cofferdams and other diversion structures shall be used to 
prevent excavation in flowing water. [15A NCAC 02H. 0506(b)(3) and (c)(3)]  

15. Heavy equipment shall be operated from the banks rather than in the stream channel in order to 
minimize sedimentation and reduce the introduction of other pollutants into the stream. [15A 
NCAC 02H. 0506(b)(3)]  

16. All mechanized equipment operated near surface waters must be regularly inspected and 
maintained to prevent contamination of stream waters from fuels, lubricants, hydraulic fluids, or 
other toxic materials. [ I5A NCAC 02H .0506(b)(3)]  

17. No rock, sand or other materials shall be dredged from the stream channel except where 
authorized by this certification. [15A NCAC 02H .0506(b)(3)]  

18. Discharging hydroseed mixtures and washing out hydroseeders and other equipment in or 
adjacent to surface waters is prohibited. [15A NCAC 02H .0506(b)(3)]  

19. The permittee and its authorized agents shall conduct its activities in a manner consistent with 
State water quality standards (including any requirements resulting from compliance with § 
303(d) of the Clean Water Act) and any other appropriate requirements of State and Federal law. 
If the NCDWR determines that such standards or laws are not being met (including the failure to 
sustain a designated or achieved use) or that State or federal law is being violated, or that further 
conditions are necessary to assure compliance, the NCDWR may reevaluate and modify this 
certification. [15A NCAC 02B .0200]  

20. All fill slopes located in jurisdictional wetlands shall be placed at slopes no flatter than 3: 1, unless 
otherwise authorized by this certification. [15A NCAC 02H .0506(b)(2)]  

21. A copy of this Water Quality Certification shall be maintained on the construction site at all times. 
In addition, the Water Quality Certification and all subsequent modifications, if any, shall be 
maintained with the Division Engineer and the on -site project manager. [15A NCAC 02H .0507(c) 
and 15A NCAC 02H .0506 (b)(2) and (c)(2)]  

22. The outside buffer, wetland or water boundary located within the construction corridor approved 
by this authorization, including all non- commercial borrow and waste sites associated with the 
project, shall be clearly marked by highly visible fencing prior to any land disturbing activities. 
Impacts to areas within the fencing are prohibited unless otherwise authorized by this 
certification. [15A NCAC 02H .0501 and .0502]  

23. The issuance of this certification does not exempt the Permittee from complying with any and all 
statutes, rules, regulations, or ordinances that may be imposed by other government agencies 
(i.e. local, state, and federal) having jurisdiction, including but not limited to applicable buffer 
rules, stormwater management rules, soil erosion and sedimentation control requirements, etc.  

24. The Permittee shall report any violations of this certification to the Division of Water Resources 
within 24 hours of discovery. [15A NCAC 02B .0506(b)(2)]  

25. Upon completion of the project (including any impacts at associated borrow or waste sites), the 
NCDOT Division Engineer shall complete and return the enclosed "Certification of Completion 
Form" to notify the NCDWR when all work included in the 401 Certification has been completed. 
[15A NCAC 02H .0502(f)]  

26. There shall be no excavation from, or waste disposal into, jurisdictional wetlands or waters 
associated with this permit without appropriate modification. Should waste or borrow sites, or 
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access roads to waste or borrow sites, be located in wetlands or streams, compensatory 
mitigation will be required since that is a direct impact from road construction activities. [15A 
NCAC 02H .0506(b)(3) and (c)(3)] 

27. DWR approves the stormwater drainage design as shown in the 401 application, under the
assumption that it meets the requirements of the NCDOT NPDES permit #NCS000250.  These
plans are enforceable by DWR.  Changes to the approved plans are prohibited without prior
approval from DWR.
If sediment or other pollutants are found to be discharged from the stormwater outfalls, DWR
may take enforcement action.  NCDOT and DWR shall assess the damage to water quality
standards and implement an appropriate action plan to address the impacts.  The action plan shall 
provide an appropriate timeline for implementation as agreed upon by both DWR and NCDOT.
This may require NCDOT to obtain a modification to its current 401 and 404 permits.

28. Erosion and sediment control practices must be in full compliance with all specifications governing 
the proper design, installation and operation and maintenance of such Best Management
Practices in order to protect surface waters standards [15A NCAC 02H .0506(b)(3) and (c)(3)]:

a. The erosion and sediment control measures for the project must be designed, installed,
operated, and maintained in accordance with the most recent version of the North
Carolina Sediment and Erosion Control Planning and Design Manual.
b. The design, installation, operation, and maintenance of the sediment and erosion
control measures must be such that they equal, or exceed, the requirements specified in
the most recent version of the North Carolina Sediment and Erosion Control Manual. The
devices shall be maintained on all construction sites, borrow sites, and waste pile (spoil)
projects, including contractor -owned or leased borrow pits associated with the project.
c. For borrow pit sites, the erosion and sediment control measures must be designed,
installed, operated, and maintained in accordance with the most recent version of the
North Carolina Surface Mining Manual.
d. The reclamation measures and implementation must comply with the reclamation in
accordance with the requirements of the Sedimentation Pollution Control Act.

29. Sediment and erosion control measures shall not be placed in wetlands or surface waters, or
within 5 feet of the top of bank, without prior approval from DWR. [15A NCAC 02H .0506(b)(3)
and (c)(3)]

30. When applicable, all construction activities shall be performed and maintained in full compliance
with G.S. Chapter 113A Article 4 (Sediment and Pollution Control Act of 1973). Regardless of
applicability of the Sediment and Pollution Control Act, all projects shall incorporate appropriate
Best Management Practices for the control of sediment and erosion so that no violations of state
water quality standards, statutes, or rules occur. [15A NCAC 02H .0506(b)(3) and (c)(3) and 15A
NCAC 02B .0200]

31. Design, installation, operation, and maintenance of all sediment and erosion control measures
shall be equal to or exceed the requirements specified in the most recent version of the North
Carolina Sediment and Erosion Control Manual, or for linear transportation projects, the NCDOT
Sediment and Erosion Control Manual. All devices shall be maintained on all construction sites,
borrow sites, and waste pile (spoil) sites, including contractor-owned or leased borrow pits
associated with the project. Sufficient materials required for stabilization and/ or repair of erosion 
control measures and stormwater routing and treatment shall be on site at all times. For borrow
pit sites, the erosion and sediment control measures shall be designed, installed, operated, and
maintained in accordance with the most recent version of the North Carolina Surface Mining
Manual. Reclamation measures and implementation shall comply with the reclamation in
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accordance with the requirements of the Sedimentation Pollution Control Act and the Mining Act 
of 1971. [15A NCAC 02H .0506(b)(3) and (c)(3)] 

This approval and its conditions are final and binding unless contested [ G. S. 143- 215. 5]. Please be aware 
that impacting waters without first applying for and securing the issuance of a 401 Water Quality 
Certification violates Title 15A of the North Carolina Administrative Code (NCAC) 2H .0500. Title 15A NCAC 
2H .0500 requires certifications pursuant to Section 401 of the Clean Water Act whenever construction or 
operation of facilities will result in a discharge into navigable waters, including wetlands, as described in 
33 Code of Federal Regulations CFR, Part 323. It also states any person desiring issuance of the State 
certification or coverage under a general certification required by Section 401 of the Federal Water 
Pollution Control Act shall file with the Director of the North Carolina Division of Water Quality. Pursuant 
to G.S. 143- 215. 6A, these violations and any future violations are subject to a civil penalty assessment of 
up to a maximum of $25, 000. 00 per day for each violation.  

This Certification can be contested as provided in Chapter 150B of the North Carolina General Statutes by 
filing a Petition for a Contested Case Hearing (Petition) with the North Carolina Office of Administrative 
Hearings (OAH) within sixty (60) calendar days. Requirements for filing a Petition are set forth in Chapter 
150B of the North Carolina General Statutes and Title 26 of the North Carolina Administrative Code. 
Additional information regarding requirements for filing a Petition and Petition forms may be accessed at 
http://www.ncoah.com/ or by calling the OAH Clerk’s Office at (919) 431-3000.  

One (1) copy of the Petition must also be served to the North Carolina Department of Environmental 
Quality: 

William F. Lane, General Counsel 
Department of Environmental Quality 
1601 Mail Service Center 
Raleigh, NC 27699-1601 

 
If the party filing the Petition is not the permittee, then the party must also serve the recipient of the 
Certification in accordance with N.C. G. S 15013- 23(a). 
 

This the 14th day of August 2024 
 

 
 
 

 
Richard E. Rogers, Jr., Director 

                                                                                                  Division of Water Resources 
 
 
WQC No. 6962 
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North Carolina Department of Environmental Quality  Division of Water Resources 

512 North Salisbury Street  1617 Mail Service Center  Raleigh, North Carolina 27699-1617 

919.707.9000 

NCDWR Project No.: _______________                 County:  _______________________ 
Applicant:  ________________________________________________________________________ 

Project Name:  _____________________________________________________________________ 

Date of Issuance of 401 Water Quality Certification:  _____________________________________ 

Certificate of Completion 
Upon completion of all work approved within the 401 Water Quality Certification or applicable Buffer Rules, and 
any subsequent modifications, the applicant is required to return this certificate to the 401 Transportation Permitting 
Unit, North Carolina Division of Water Resources, 1617 Mail Service Center, Raleigh, NC, 27699-1617.  This form 
may be returned to NCDWR by the applicant, the applicant’s authorized agent, or the project engineer.  It is not 
necessary to send certificates from all of these.   
Applicant’s Certification 

I, _____________________________________, hereby state that, to the best of my abilities, due care and diligence 
was used in the observation of the construction such that the construction was observed to be built within substantial 
compliance and intent of the 401 Water Quality Certification and Buffer Rules, the approved plans and 
specifications, and other supporting materials. 

Signature:  ___________________________________________  Date: ___________________________ 
Agent’s Certification 

I, _____________________________________, hereby state that, to the best of my abilities, due care and diligence 
was used in the observation of the construction such that the construction was observed to be built within substantial 
compliance and intent of the 401 Water Quality Certification and Buffer Rules, the approved plans and 
specifications, and other supporting materials. 

Signature:  ___________________________________________  Date:___________________________ 
Engineer’s Certification 

_______ Partial _______ Final 

I, _______________________________________, as a duly registered Professional Engineer in the State of North 
Carolina, having been authorized to observe (periodically, weekly, full time) the construction of the project for the 
Permittee hereby state that, to the best of my abilities, due care and diligence was used in the observation of the 
construction such that the construction was observed to be built within substantial compliance and intent of the 401 
Water Quality Certification and Buffer Rules, the approved plans and specifications, and other supporting materials. 

Signature __________________________________________________  Registration No. _____________ 

Date ________________________ 

Completed hard copies can be emailed to kristilynn.carpenter@ncdenr.gov or mailed to: 
NCDEQ Transportation Permitting 
1617 Mail Service Center 
Raleigh NC 27699-1617 
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DEPARTMENT OF THE ARMY 
U.S. ARMY CORPS OF ENGINEERS, WILMINGTON DISTRICT 

151 Patton Avenue, Room 208  
Asheville, NC 28801-5006  

 
September 25, 2024 

 
 
Regulatory Division 
SAW-2024-01193 
 
 
North Carolina Department of Transportation 
Attn: Mr. Tim Anderson 
Division Engineer (Division 13) 
PO Box 3279 
Asheville, North Carolina 28802 
Sent Via Email: kaclough@ncdot.gov 
 
 
 
Dear Mr. Anderson, 
 
 This letter is in response to the application you submitted to the U.S. Army Corps of 
Engineers (USACE), Wilmington District, WRDA/Transportation Permitting Branch on 
June 24, 2024, for a Department of the Army general permit verification. This project, 
the replacement of Bridge No. 76, has been assigned file number SAW-2024-01193 
and is located at 35.3558, -81.8268 over Puzzle Creek on SR 1576 in Rutherford 
County, North Carolina. NCDOT proposes to conduct the following activities in waters of 
the U.S.:  
 

Summary of Proposed Impacts 
Impact ID # NWP / 

GP # 
Open Water (ac) Wetland (ac) Stream (lf) 

Temporary Permanent Temporary Permanent Temporary Permanent 

Site 1  
(Puzzle 
Creek) 

NWP 14     

 
5’  

(bank 
stabilization) 

 

70’ 
(bank 

stabilization) 

Site 2  
(Puzzle 
Creek) 

NWP 14      

 
40’  

(bank 
stabilization) 

 

5’  
(bank 

stabilization) 

Impact Totals 0 0 0 0 45’ 75’ 
Total Loss of waters of the U.S. 
(wetlands and/or open waters) 0 Total Loss of waters of the U.S.   0 

Required wetland compensatory 
mitigation  0 Required stream compensatory 

mitigation  0 
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 We have reviewed the proposed activities in waters of the U.S. and have determined 
that the activities are authorized by Nationwide Permit (NWP) 14 pursuant to authorities 
under Section 404 of the Clean Water Act (33 U.S.C § 1344). The proposed work must 
be accomplished in strict accordance with the following:  
 

• enclosed NWP general conditions 
• enclosed NWP regional conditions 
• special conditions of the verification letter for this project (see below) 
• information in the PCN and attachments 
• enclosed plans titled, “Wetland and Surface Water Impacts 4-26-2024”  

 
 If the extent of the project area and/or nature of the authorized impacts to waters are 
modified, a request detailing the proposed changes must be submitted to this office for 
written approval before work is initiated. Any deviation from the terms and conditions of 
the permit, the special conditions of this letter, the information contained in the PCN, or 
your submitted plans, may subject the permittee to enforcement action.  
 
 This verification is valid until March 14, 2026, unless the subject NWP is suspended, 
revoked, or is modified prior to that date such that the activity no longer complies with 
the terms and conditions of the NWP.  
 
Project Specific Special Conditions: 
 
1. NCDOT shall adhere to the following ESA/Section 7 commitments/conservation 
measures:  
 

a. Tree clearing will not occur.  
b. The existing bridge will be surveyed within 14 days of demolition/construction to 

ensure absence of roosting bats. The U.S. Fish and Wildlife Service (Service) 
Asheville Field Office and USACE will be contacted immediately if bats are 
observed.  

c. Temporary lighting will not occur between April 1st and October 15th.  
d. No permanent lighting will be added to the roadway.  

 
2. NCDOT shall require its contractors and/or agents to comply with the terms and 
conditions of this authorization letter in the construction and maintenance of this project 
and shall provide each of its contractors and/or agents associated with the construction 
or maintenance of this project with a copy of this authorization letter, all conditions, and 
any authorized modifications. A copy of this authorization letter, all conditions, and any 
authorized modifications, shall be available at the project site during construction and 
maintenance of this project.   
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     This general permit verification and any associated authorizations does not preclude 
the necessity to obtain any other Federal, State, or local permits, licenses, and/or 
certifications, which may be required.  
 
 If you have any questions related to this verification or have issues accessing 
documents referenced in this letter, please contact Lori Beckwith, Regulatory Project 
Manager of the WRDA/Transportation Permitting Branch at 828-230-0483, by mail at 
the above address, or by email at loretta.a.beckwith@usace.army.mil. Please take a 
moment to complete our customer satisfaction survey located at 
https://regulatory.ops.usace.army.mil/customer-service-survey/.  
    

Sincerely, 
 
 
 
M. Scott Jones, PWS 
WRDA / Transportation Branch Chief 
USACE, Wilmington District 
 

Enclosures 
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Compliance Certification Form 
 

File Number: SAW-2024-01193                                County: Rutherford             
 
Permittee: NCDOT, Mr. Tim Anderson   
 
Project Name: NCDOT / Bridge No. 76 / Rutherford County / Div 13 
 
Date Verification Issued: September 25, 2024 
 
Project Manager: Lori Beckwith 
 
Upon completion of the activity authorized by this permit and any mitigation required by 
the permit, sign this certification and return it to the following address: 
 

US ARMY CORPS OF ENGINEERS 
Wilmington District 
Attn: Lori Beckwith 

151 Patton Avenue, Room 208  
Asheville, NC 28801-5006  

or 
loretta.a.beckwith@usace.army.mil 

 
Please note that your permitted activity is subject to a compliance inspection by a U. S. 
Army Corps of Engineers representative. Failure to comply with any terms or conditions 
of this authorization may result in the USACE suspending, modifying or revoking the 
authorization and/or issuing a Class I administrative penalty, or initiating other 
appropriate legal action. 
 
I hereby certify that the work authorized by the above referenced permit, and mitigation 
(if applicable), has been completed in accordance with the terms and conditions of the 
said permit and verification letter, including all applicable conditions. 
 
 
 
Date Authorized Work Started: ___________  Completed: ___________ 
 
Describe any deviations from permit (attach drawing(s) depicting the deviations): 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
*Note: The description of any deviations on this form does not constitute approval by the USACE. 
 
 
 __________________________________  ______________________ 
 Signature of Permittee     Date 

P-12DM00403   BP13.R004.3 Rutherford County



P-13DM00403   BP13.R004.3 Rutherford County



P-14DM00403   BP13.R004.3 Rutherford County



P-15DM00403   BP13.R004.3 Rutherford County



P-16DM00403   BP13.R004.3 Rutherford County



P-17DM00403   BP13.R004.3 Rutherford County



P-18DM00403   BP13.R004.3 Rutherford County



P-19DM00403   BP13.R004.3 Rutherford County



P-20DM00403   BP13.R004.3 Rutherford County



P-21DM00403   BP13.R004.3 Rutherford County



P-22DM00403   BP13.R004.3 Rutherford County



P-23DM00403   BP13.R004.3 Rutherford County



Nationwide Permit 14 
Linear Transportation Projects 

Effective Date: February 25, 2022 / Expiration Date: March 14, 2026 
Authority: Sections 10 and 404 

Activities required for crossings of waters of the United States associated with the construction, 
expansion, modification, or improvement of linear transportation projects (e.g., roads, 
highways, railways, trails, driveways, airport runways, and taxiways) in waters of the United 
States. For linear transportation projects in non-tidal waters, the discharge of dredged or fill 
material cannot cause the loss of greater than 1/2-acre of waters of the United States. For 
linear transportation projects in tidal waters, the discharge of dredged or fill material cannot 
cause the loss of greater than 1/3-acre of waters of the United States. Any stream channel 
modification, including bank stabilization, is limited to the minimum necessary to construct or 
protect the linear transportation project; such modifications must be in the immediate vicinity of 
the project. 

This NWP also authorizes temporary structures, fills, and work, including the use of temporary 
mats, necessary to construct the linear transportation project. Appropriate measures must be 
taken to maintain normal downstream flows and minimize flooding to the maximum extent 
practicable, when temporary structures, work, and discharges of dredged or fill material, 
including cofferdams, are necessary for construction activities, access fills, or dewatering of 
construction sites. Temporary fills must consist of materials, and be placed in a manner, that 
will not be eroded by expected high flows. Temporary fills must be removed in their entirety 
and the affected areas returned to pre-construction elevations. The areas affected by 
temporary fills must be revegetated, as appropriate. 

This NWP cannot be used to authorize non-linear features commonly associated with 
transportation projects, such as vehicle maintenance or storage buildings, parking lots, train 
stations, or aircraft hangars.  

Notification: The permittee must submit a pre-construction notification to the district engineer 
prior to commencing the activity if: (1) the loss of waters of the United States exceeds 1/10-
acre; or (2) there is a discharge of dredged or fill material in a special aquatic site, including 
wetlands. (See general condition 32.) (Authorities: Sections 10 and 404) 

Note 1:  For linear transportation projects crossing a single waterbody more than one time at 
separate and distant locations, or multiple waterbodies at separate and distant locations, each 
crossing is considered a single and complete project for purposes of NWP authorization. 
Linear transportation projects must comply with 33 CFR 330.6(d). 

Note 2: Some discharges of dredged or fill material for the construction of farm roads or forest 
roads, or temporary roads for moving mining equipment, may qualify for an exemption under 
Section 404(f) of the Clean Water Act (see 33 CFR 323.4). 

Note 3: For NWP 14 activities that require pre-construction notification, the PCN must include 
any other NWP(s), regional general permit(s), or individual permit(s) used or intended to be 
used to authorize any part of the proposed project or any related activity, including other 
separate and distant crossings that require Department of the Army authorization but do not 
require pre-construction notification (see paragraph (b)(4) of general condition 32). The district 
engineer will evaluate the PCN in accordance with Section D, “District Engineer’s Decision.” 
The district engineer may require mitigation to ensure that the authorized activity results in no 
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more than minimal individual and cumulative adverse environmental effects (see general 
condition 23). 
 
GENERAL CONDITIONS 
 
Note: To qualify for NWP authorization, the prospective permittee must comply with the 
following general conditions, as applicable, in addition to any regional or case-specific 
conditions imposed by the division engineer or district engineer. Prospective permittees should 
contact the appropriate Corps district office to determine if regional conditions have been 
imposed on an NWP. Prospective permittees should also contact the appropriate Corps district 
office to determine the status of Clean Water Act Section 401 water quality certification and/or 
Coastal Zone Management Act consistency for an NWP. Every person who may wish to obtain 
permit authorization under one or more NWPs, or who is currently relying on an existing or 
prior permit authorization under one or more NWPs, has been and is on notice that all of the 
provisions of 33 CFR 330.1 through 330.6 apply to every NWP authorization. Note especially 
33 CFR 330.5 relating to the modification, suspension, or revocation of any NWP 
authorization. 
 
1. Navigation.  

 
(a) No activity may cause more than a minimal adverse effect on navigation. 
 
(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations or 
otherwise, must be installed and maintained at the permittee’s expense on authorized facilities 
in navigable waters of the United States. 
 
(c) The permittee understands and agrees that, if future operations by the United States 
require the removal, relocation, or other alteration, of the structure or work herein authorized, 
or if, in the opinion of the Secretary of the Army or his authorized representative, said structure 
or work shall cause unreasonable obstruction to the free navigation of the navigable waters, 
the permittee will be required, upon due notice from the Corps of Engineers, to remove, 
relocate, or alter the structural work or obstructions caused thereby, without expense to the 
United States. No claim shall be made against the United States on account of any such 
removal or alteration. 
 
2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle 
movements of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area, unless the activity's primary purpose is to 
impound water. All permanent and temporary crossings of waterbodies shall be suitably 
culverted, bridged, or otherwise designed and constructed to maintain low flows to sustain the 
movement of those aquatic species. If a bottomless culvert cannot be used, then the crossing 
should be designed and constructed to minimize adverse effects to aquatic life movements. 

 
3. Spawning Areas. Activities in spawning areas during spawning seasons must be avoided 
to the maximum extent practicable. Activities that result in the physical destruction (e.g., 
through excavation, fill, or downstream smothering by substantial turbidity) of an important 
spawning area are not authorized. 
 
4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as 
breeding areas for migratory birds must be avoided to the maximum extent practicable. 
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5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations, unless 
the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and 48, or 
is a shellfish seeding or habitat restoration activity authorized by NWP 27. 
 
6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car bodies, 
asphalt, etc.). Material used for construction or discharged must be free from toxic pollutants in 
toxic amounts (see section 307 of the Clean Water Act). 
 
7. Water Supply Intakes. No activity may occur in the proximity of a public water supply 
intake, except where the activity is for the repair or improvement of public water supply intake 
structures or adjacent bank stabilization. 
 
8. Adverse Effects from Impoundments. If the activity creates an impoundment of water, 
adverse effects to the aquatic system due to accelerating the passage of water, and/or 
restricting its flow must be minimized to the maximum extent practicable. 
 
9. Management of Water Flows. To the maximum extent practicable, the pre-construction 
course, condition, capacity, and location of open waters must be maintained for each activity, 
including stream channelization, storm water management activities, and temporary and 
permanent road crossings, except as provided below. The activity must be constructed to 
withstand expected high flows. The activity must not restrict or impede the passage of normal 
or high flows unless the primary purpose of the activity is to impound water or manage high 
flows. The activity may alter the pre-construction course, condition, capacity, and location of 
open waters if it benefits the aquatic environment (e.g., stream restoration or relocation 
activities). 
 
10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-
approved state or local floodplain management requirements. 
 
11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on mats, or 
other measures must be taken to minimize soil disturbance.  
 
12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls 
must be used and maintained in effective operating condition during construction, and all 
exposed soil and other fills, as well as any work below the ordinary high water mark or high 
tide line, must be permanently stabilized at the earliest practicable date. Permittees are 
encouraged to perform work within waters of the United States during periods of low-flow or 
no-flow, or during low tides. 
 
13. Removal of Structures and Fills. Temporary structures must be removed, to the 
maximum extent practicable, after their use has been discontinued. Temporary fills must be 
removed in their entirety and the affected areas returned to pre-construction elevations. The 
affected areas must be revegetated, as appropriate. 
 
14. Proper Maintenance. Any authorized structure or fill shall be properly maintained, 
including maintenance to ensure public safety and compliance with applicable NWP general 
conditions, as well as any activity-specific conditions added by the district engineer to an NWP 
authorization. 
 
15. Single and Complete Project. The activity must be a single and complete project. The 
same NWP cannot be used more than once for the same single and complete project. 
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16. Wild and Scenic Rivers. 
 
(a) No NWP activity may occur in a component of the National Wild and Scenic River System, 
or in a river officially designated by Congress as a ‘‘study river’’ for possible inclusion in the 
system while the river is in an official study status, unless the appropriate Federal agency with 
direct management responsibility for such river, has determined in writing that the proposed 
activity will not adversely affect the Wild and Scenic River designation or study status.  
 
(b) If a proposed NWP activity will occur in a component of the National Wild and Scenic River 
System, or in a river officially designated by Congress as a ‘‘study river’’ for possible inclusion 
in the system while the river is in an official study status, the permittee must submit a pre-
construction notification (see general condition 32). The district engineer will coordinate the 
PCN with the Federal agency with direct management responsibility for that river. Permittees 
shall not begin the NWP activity until notified by the district engineer that the Federal agency 
with direct management responsibility for that river has determined in writing that the proposed 
NWP activity will not adversely affect the Wild and Scenic River designation or study status.  
 
(c) Information on Wild and Scenic Rivers may be obtained from the appropriate Federal land 
management agency responsible for the designated Wild and Scenic River or study river (e.g., 
National Park Service, U.S. Forest Service, Bureau of Land Management, U.S. Fish and 
Wildlife Service). Information on these rivers is also available at: http://www.rivers.gov/.  

 
17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including, but 
not limited to, reserved water rights and treaty fishing and hunting rights. 
 
18. Endangered Species. 
 
(a) No activity is authorized under any NWP which is likely to directly or indirectly jeopardize 
the continued existence of a threatened or endangered species or a species proposed for such 
designation, as identified under the Federal Endangered Species Act (ESA), or which will 
directly or indirectly destroy or adversely modify the critical habitat of such species. No activity 
is authorized under any NWP which “may affect” a listed species or critical habitat unless ESA 
section 7 consultation addressing the consequences of the proposed activity on listed species 
or critical habitat has been completed. See 50 CFR 402.02 for the definition of “effects of the 
action” for the purposes of ESA section 7 consultation, as well as 50 CFR 402.17, which 
provides further explanation under ESA section 7 regarding “activities that are reasonably 
certain to occur” and “consequences caused by the proposed action.” 
 
(b) Federal agencies should follow their own procedures for complying with the requirements 
of the ESA (see 33 CFR 330.4(f)(1)). If pre-construction notification is required for the 
proposed activity, the Federal permittee must provide the district engineer with the appropriate 
documentation to demonstrate compliance with those requirements. The district engineer will 
verify that the appropriate documentation has been submitted. If the appropriate 
documentation has not been submitted, additional ESA section 7 consultation may be 
necessary for the activity and the respective federal agency would be responsible for fulfilling 
its obligation under section 7 of the ESA. 

 
(c) Non-federal permittees must submit a pre-construction notification to the district engineer if 
any listed species or designated critical habitat might be affected or is in the vicinity of the 
activity, or if the activity is located in designated critical habitat, and shall not begin work on the 
activity until notified by the district engineer that the requirements of the ESA have been 
satisfied and that the activity is authorized. For activities that might affect Federally-listed 
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endangered or threatened species or designated critical habitat, the pre-construction 
notification must include the name(s) of the endangered or threatened species that might be 
affected by the proposed activity or that utilize the designated critical habitat that might be 
affected by the proposed activity. The district engineer will determine whether the proposed 
activity “may affect” or will have “no effect” to listed species and designated critical habitat and 
will notify the non- Federal applicant of the Corps’ determination within 45 days of receipt of a 
complete pre-construction notification. For activities where the non-Federal applicant has 
identified listed species or critical habitat that might be affected or is in the vicinity of the 
activity, and has so notified the Corps, the applicant shall not begin work until the Corps has 
provided notification that the proposed activity will have “no effect” on listed species or critical 
habitat, or until ESA section 7 consultation has been completed. If the non-Federal applicant 
has not heard back from the Corps within 45 days, the applicant must still wait for notification 
from the Corps. 
 
(d) As a result of formal or informal consultation with the FWS or NMFS the district engineer 
may add species specific permit conditions to the NWPs.  
 
(e) Authorization of an activity by an NWP does not authorize the “take” of a threatened or 
endangered species as defined under the ESA. In the absence of separate authorization (e.g., 
an ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the 
FWS or the NMFS, the Endangered Species Act prohibits any person subject to the jurisdiction 
of the United States to take a listed species, where "take" means to harass, harm, pursue, 
hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct. 
The word “harm” in the definition of “take'' means an act which actually kills or injures wildlife. 
Such an act may include significant habitat modification or degradation where it actually kills or 
injures wildlife by significantly impairing essential behavioral patterns, including breeding, 
feeding or sheltering. 
 
(f) If the non-federal permittee has a valid ESA section 10(a)(1)(B) incidental take permit with 
an approved Habitat Conservation Plan for a project or a group of projects that includes the 
proposed NWP activity, the non-federal applicant should provide a copy of that ESA section 
10(a)(1)(B) permit with the PCN required by paragraph (c) of this general condition. The district 
engineer will coordinate with the agency that issued the ESA section 10(a)(1)(B) permit to 
determine whether the proposed NWP activity and the associated incidental take were 
considered in the internal ESA section 7 consultation conducted for the ESA section 
10(a)(1)(B) permit. If that coordination results in concurrence from the agency that the 
proposed NWP activity and the associated incidental take were considered in the internal ESA 
section 7 consultation for the ESA section 10(a)(1)(B) permit, the district engineer does not 
need to conduct a separate ESA section 7 consultation for the proposed NWP activity. The 
district engineer will notify the non-federal applicant within 45 days of receipt of a complete 
pre- construction notification whether the ESA section 10(a)(1)(B) permit covers the proposed 
NWP activity or whether additional ESA section 7 consultation is required. 
 
(g) Information on the location of threatened and endangered species and their critical habitat 
can be obtained directly from the offices of the FWS and NMFS or their worldwide Web pages 
at http://www.fws.gov/  or http://www.fws.gov/ipac  and 
http://www.nmfs.noaa.gov/pr/species/esa/ respectively. 

 
19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for ensuring 
that an action authorized by NWP complies with the Migratory Bird Treaty Act and the Bald 
and Golden Eagle Protection Act. The permittee is responsible for contacting the appropriate 
local office of the U.S. Fish and Wildlife Service to determine what measures, if any, are 
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necessary or appropriate to reduce adverse effects to migratory birds or eagles, including 
whether "incidental take" permits are necessary and available under the Migratory Bird Treaty 
Act or Bald and Golden Eagle Protection Act for a particular activity. 
 
20. Historic Properties. 
 
(a) No activity is authorized under any NWP which may have the potential to cause effects to 
properties listed, or eligible for listing, in the National Register of Historic Places until the 
requirements of Section 106 of the National Historic Preservation Act (NHPA) have been 
satisfied. 
 
(b) Federal permittees should follow their own procedures for complying with the requirements 
of section 106 of the National Historic Preservation Act (see 33 CFR 330.4(g)(1)). If pre-
construction notification is required for the proposed NWP activity, the Federal permittee must 
provide the district engineer with the appropriate documentation to demonstrate compliance 
with those requirements. The district engineer will verify that the appropriate documentation 
has been submitted. If the appropriate documentation is not submitted, then additional 
consultation under section 106 may be necessary. The respective federal agency is 
responsible for fulfilling its obligation to comply with section 106. 
 
(c) Non-federal permittees must submit a pre-construction notification to the district engineer if 
the NWP activity might have the potential to cause effects to any historic properties listed on, 
determined to be eligible for listing on, or potentially eligible for listing on the National Register 
of Historic Places, including previously unidentified properties. For such activities, the pre-
construction notification must state which historic properties might have the potential to be 
affected by the proposed NWP activity or include a vicinity map indicating the location of the 
historic properties or the potential for the presence of historic properties. Assistance regarding 
information on the location of, or potential for, the presence of historic properties can be sought 
from the State Historic Preservation Officer, Tribal Historic Preservation Officer, or designated 
tribal representative, as appropriate, and the National Register of Historic Places (see 33 CFR 
330.4(g)). When reviewing pre-construction notifications, district engineers will comply with the 
current procedures for addressing the requirements of section 106 of the National Historic 
Preservation Act. The district engineer shall make a reasonable and good faith effort to carry 
out appropriate identification efforts commensurate with potential impacts, which may include 
background research, consultation, oral history interviews, sample field investigation, and/or 
field survey. Based on the information submitted in the PCN and these identification efforts, the 
district engineer shall determine whether the proposed NWP activity has the potential to cause 
effects on the historic properties. Section 106 consultation is not required when the district 
engineer determines that the activity does not have the potential to cause effects on historic 
properties (see 36 CFR 800.3(a)). Section 106 consultation is required when the district 
engineer determines that the activity has the potential to cause effects on historic properties. 
The district engineer will conduct consultation with consulting parties identified under 36 CFR 
800.2(c) when he or she makes any of the following effect determinations for the purposes of 
section 106 of the NHPA: no historic properties affected, no adverse effect, or adverse effect. 
 
(d) Where the non-Federal applicant has identified historic properties on which the proposed 
NWP activity might have the potential to cause effects and has so notified the Corps, the non-
Federal applicant shall not begin the activity until notified by the district engineer either that the 
activity has no potential to cause effects to historic properties or that NHPA section 106 
consultation has been completed. For non-federal permittees, the district engineer will notify 
the prospective permittee within 45 days of receipt of a complete pre-construction notification 
whether NHPA section 106 consultation is required. If NHPA section 106 consultation is 
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required, the district engineer will notify the non-Federal applicant that he or she cannot begin 
the activity until section 106 consultation is completed. If the non-Federal applicant has not 
heard back from the Corps within 45 days, the applicant must still wait for notification from the 
Corps. 
 
(e) Prospective permittees should be aware that section 110k of the NHPA (54 U.S.C. 
306113) prevents the Corps from granting a permit or other assistance to an applicant who, 
with intent to avoid the requirements of section 106 of the NHPA, has intentionally significantly 
adversely affected a historic property to which the permit would relate, or having legal power to 
prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation 
with the Advisory Council on Historic Preservation (ACHP), determines that circumstances 
justify granting such assistance despite the adverse effect created or permitted by the 
applicant. If circumstances justify granting the assistance, the Corps is required to notify the 
ACHP and provide documentation specifying the circumstances, the degree of damage to the 
integrity of any historic properties affected, and proposed mitigation. This documentation must 
include any views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the 
undertaking occurs on or affects historic properties on tribal lands or affects properties of 
interest to those tribes, and other parties known to have a legitimate interest in the impacts to 
the permitted activity on historic properties. 

 
21. Discovery of Previously Unknown Remains and Artifacts. Permittees that discover any 
previously unknown historic, cultural or archeological remains and artifacts while 
accomplishing the activity authorized by NWP, they must immediately notify the district 
engineer of what they have found, and to the maximum extent practicable, avoid construction 
activities that may affect the remains and artifacts until the required coordination has been 
completed. The district engineer will initiate the Federal, Tribal, and state coordination required 
to determine if the items or remains warrant a recovery effort or if the site is eligible for listing in 
the National Register of Historic Places. 
 
22. Designated Critical Resource Waters. Critical resource waters include, NOAA-managed 
marine sanctuaries and marine monuments, and National Estuarine Research Reserves. The 
district engineer may designate, after notice and opportunity for public comment, additional 
waters officially designated by a state as having particular environmental or ecological 
significance, such as outstanding national resource waters or state natural heritage sites. The 
district engineer may also designate additional critical resource waters after notice and 
opportunity for public comment. 
 
(a) Discharges of dredged or fill material into waters of the United States are not authorized 
by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, 52, 57 and 5258 for 
any activity within, or directly affecting, critical resource waters, including wetlands adjacent to 
such waters. 
 
(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, 38, 
and 54, notification is required in accordance with general condition 32, for any activity 
proposed by permittees in the designated critical resource waters including wetlands adjacent 
to those waters. The district engineer may authorize activities under these NWPs only after 
she or he determines that the impacts to the critical resource waters will be no more than 
minimal. 
 
23. Mitigation. The district engineer will consider the following factors when determining 
appropriate and practicable mitigation necessary to ensure that the individual and cumulative 
adverse environmental effects are no more than minimal: 
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(a) The activity must be designed and constructed to avoid and minimize adverse effects, 
both temporary and permanent, to waters of the United States to the maximum extent 
practicable at the project site (i.e., on site). 
 
(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or compensating for 
resource losses) will be required to the extent necessary to ensure that the individual and 
cumulative adverse environmental effects are no more than minimal. 
 
(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all wetland 
losses that exceed 1⁄10-acre and require pre-construction notification, unless the district 
engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse environmental effects of the proposed activity are 
no more than minimal, and provides an activity-specific waiver of this requirement. For wetland 
losses of 1⁄10-acre or less that require pre-construction notification, the district engineer may 
determine on a case-by-case basis that compensatory mitigation is required to ensure that the 
activity results in only minimal adverse environmental effects.  
 
(d) Compensatory mitigation at a minimum one-for-one ratio will be required for all losses of 
stream bed that exceed 1/103/100-acre and require pre-construction notification, unless the 
district engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse environmental effects of the proposed activity are 
no more than minimal, and provides an activity-specific waiver of this requirement. This 
compensatory mitigation requirement may be satisfied through the restoration or enhancement 
of riparian areas next to streams in accordance with paragraph (e) of this general condition. 
For losses of stream bed of 1/103/100-acre or less that require pre- construction notification, 
the district engineer may determine on a case-by-case basis that compensatory mitigation is 
required to ensure that the activity results in only minimal adverse environmental effects. 
Compensatory mitigation for losses of streams should be provided, if practicable, through 
stream rehabilitation, enhancement, or preservation since streams are difficult-to- replace 
resources (see 33 CFR 332.3(e)(3)). 
 
(e) Compensatory mitigation plans for NWP activities in or near streams or other open waters 
will normally include a requirement for the restoration or enhancement, maintenance, and legal 
protection (e.g., conservation easements) of riparian areas next to open waters. In some 
cases, the restoration or maintenance/protection of riparian areas may be the only 
compensatory mitigation required. If restoring riparian areas involves planting vegetation, only 
native species should be planted. The width of the required riparian area will address 
documented water quality or aquatic habitat loss concerns. Normally, the riparian area will be 
25 to 50 feet wide on each side of the stream, but the district engineer may require slightly 
wider riparian areas to address documented water quality or habitat loss concerns. If it is not 
possible to restore or maintain/protect a riparian area on both sides of a stream, or if the 
waterbody is a lake or coastal waters, then restoring or maintaining/protecting a riparian area 
along a single bank or shoreline may be sufficient. Where both wetlands and open waters exist 
on the project site, the district engineer will determine the appropriate compensatory mitigation 
(e.g., riparian areas and/or wetlands compensation) based on what is best for the aquatic 
environment on a watershed basis. In cases where riparian areas are determined to be the 
most appropriate form of minimization or compensatory mitigation, the district engineer may 
waive or reduce the requirement to provide wetland compensatory mitigation for wetland 
losses. 
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(f) Compensatory mitigation projects provided to offset losses of aquatic resources must 
comply with the applicable provisions of 33 CFR part 332. 
 

(1) The prospective permittee is responsible for proposing an appropriate compensatory 
mitigation option if compensatory mitigation is necessary to ensure that the activity results 
in no more than minimal adverse environmental effects. For the NWPs, the preferred 
mechanism for providing compensatory mitigation is mitigation bank credits or in-lieu fee 
program credits (see 33 CFR 332.3(b)(2) and (3)). However, if an appropriate number and 
type of mitigation bank or in-lieu credits are not available at the time the PCN is submitted 
to the district engineer, the district engineer may approve the use of permittee- responsible 
mitigation. 
 
(2) The amount of compensatory mitigation required by the district engineer must be 
sufficient to ensure that the authorized activity results in no more than minimal individual 
and cumulative adverse environmental effects (see 33 CFR 330.1(e)(3)). (See also 33 CFR 
332.3(f)). 

 
(3) Since the likelihood of success is greater and the impacts to potentially valuable 
uplands are reduced, aquatic resource restoration should be the first compensatory 
mitigation option considered for permittee-responsible mitigation.  

 
(4) If permittee-responsible mitigation is the proposed option, the prospective permittee is 
responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may 
be used by the district engineer to make the decision on the NWP verification request, but a 
final mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) 
through (14) must be approved by the district engineer before the permittee begins work in 
waters of the United States, unless the district engineer determines that prior approval of 
the final mitigation plan is not practicable or not necessary to ensure timely completion of 
the required compensatory mitigation (see 33 CFR 332.3(k)(3)). If permittee-responsible 
mitigation is the proposed option, and the proposed compensatory mitigation site is located 
on land in which another federal agency holds an easement, the district engineer will 
coordinate with that federal agency to determine if proposed compensatory mitigation 
project is compatible with the terms of the easement. 

 
(5) If mitigation bank or in-lieu fee program credits are the proposed option, the mitigation 
plan needs to address only the baseline conditions at the impact site and the number of 
credits to be provided (see 33 CFR 332.4(c)(1)(ii)).  

 
(6) Compensatory mitigation requirements (e.g., resource type and amount to be provided 
as compensatory mitigation, site protection, ecological performance standards, monitoring 
requirements) may be addressed through conditions added to the NWP authorization, 
instead of components of a compensatory mitigation plan (see 33 CFR 332.4(c)(1)(ii)). 

 
(g) Compensatory mitigation will not be used to increase the acreage losses allowed by the 
acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1⁄2-acre, it cannot 
be used to authorize any NWP activity resulting in the loss of greater than 1⁄2-acre of waters of 
the United States, even if compensatory mitigation is provided that replaces or restores some 
of the lost waters. However, compensatory mitigation can and should be used, as necessary, 
to ensure that an NWP activity already meeting the established acreage limits also satisfies the 
no more than minimal impact requirement for the NWPs. 
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(h) Permittees may propose the use of mitigation banks, in-lieu fee programs, or permittee-
responsible mitigation. When developing a compensatory mitigation proposal, the permittee 
must consider appropriate and practicable options consistent with the framework at 33 CFR 
332.3(b). For activities resulting in the loss of marine or estuarine resources, permittee-
responsible mitigation may be environmentally preferable if there are no mitigation banks or in-
lieu fee programs in the area that have marine or estuarine credits available for sale or transfer 
to the permittee. For permittee-responsible mitigation, the special conditions of the NWP 
verification must clearly indicate the party or parties responsible for the implementation and 
performance of the compensatory mitigation project, and, if required, its long-term 
management. 
 
(i) Where certain functions and services of waters of the United States are permanently 
adversely affected by a regulated activity, such as discharges of dredged or fill material into 
waters of the United States that will convert a forested or scrub-shrub wetland to an 
herbaceous wetland in a permanently maintained utility line right-of-way, mitigation may be 
required to reduce the adverse environmental effects of the activity to the no more than 
minimal level. 
 
24. Safety of Impoundment Structures. To ensure that all impoundment structures are 
safely designed, the district engineer may require non-Federal applicants to demonstrate that 
the structures comply with established state or federal, dam safety criteria or have been 
designed by qualified persons. The district engineer may also require documentation that the 
design has been independently reviewed by similarly qualified persons, and appropriate 
modifications made to ensure safety. 

 
25. Water Quality.  
 
(a) Where the certifying authority (state, authorized tribe, or EPA, as appropriate) has not 
previously certified compliance of an NWP with CWA section 401, a CWA section 401 water 
quality certification for the proposed discharge must be obtained or waived (see 33 CFF 
330.4(c)). If the permittee cannot comply with all of the conditions of a water quality 
certification previously issued by certifying authority for the issuance of the NWP, then the 
permittee must obtain a water quality certification or waiver for the proposed discharge in order 
for the activity to be authorized by an NWP. 
 
(b) If the NWP activity requires pre-construction notification and the certifying authority has 
not previously certified compliance of an NWP with CWA section 401, the proposed discharge 
is not authorized by an NWP until water quality certification is obtained or waived. If the 
certifying authority issues a water quality certification for the proposed discharge, the permittee 
must submit a copy of the certification to the district engineer. The discharge is not authorized 
by an NWP until the district engineer has notified the permittee that the water quality 
certification requirement has been satisfied by the issuance of a water quality certification or a 
waiver. 
 
(c) The district engineer or certifying authority may require additional water quality 
management measures to ensure that the authorized activity does not result in more than 
minimal degradation of water quality. 
 
26. Coastal Zone Management. In coastal states where an NWP has not previously received 
a state coastal zone management consistency concurrence, an individual state coastal zone 
management consistency concurrence must be obtained, or a presumption of concurrence 
must occur (see 33 CFR 330.4(d)). If the permittee cannot comply with all of the conditions of a 
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coastal zone management consistency concurrence previously issued by the state, then the 
permittee must obtain an individual coastal zone management consistency concurrence or 
presumption of concurrence in order for the activity to be authorized by an NWP. The district 
engineer or a state may require additional measures to ensure that the authorized activity is 
consistent with state coastal zone management requirements. 

27. Regional and Case-By-Case Conditions. The activity must comply with any regional
conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with
any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in
its CWA section 401 Water Quality Certification, or by the state in its Coastal Zone
Management Act consistency determination.

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and
complete project is authorized, subject to the following restrictions:

(a) If only one of the NWPs used to authorize the single and complete project has a specified
acreage limit, the acreage loss of waters of the United States cannot exceed the acreage limit
of the NWP with the highest specified acreage limit. For example, if a road crossing over tidal
waters is constructed under NWP 14, with associated bank stabilization authorized by NWP
13, the maximum acreage loss of waters of the United States for the total project cannot
exceed 1⁄3-acre.

(b) If one or more of the NWPs used to authorize the single and complete project has
specified acreage limits, the acreage loss of waters of the United States authorized by those
NWPs cannot exceed their respective specified acreage limits. For example, if a commercial
development is constructed under NWP 39, and the single and complete project includes the
filling of an upland ditch authorized by NWP 46, the maximum acreage loss of waters of the
United States for the commercial development under NWP 39 cannot exceed 1⁄2-acre, and the
total acreage loss of waters of United States due to the NWP 39 and 46 activities cannot
exceed 1 acre.

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property
associated with a nationwide permit verification, the permittee may transfer the nationwide
permit verification to the new owner by submitting a letter to the appropriate Corps district
office to validate the transfer. A copy of the nationwide permit verification must be attached to
the letter, and the letter must contain the following statement and signature:

‘‘When the structures or work authorized by this nationwide permit are still in existence at the 
time the property is transferred, the terms and conditions of this nationwide permit, 
including any special conditions, will continue to be binding on the new owner(s) of the 
property. To validate the transfer of this nationwide permit and the associated liabilities 
associated with compliance with its terms and conditions, have the transferee sign and 
date below.’’ 
_______________________________________________ 
(Transferee) 
_______________________________________________ 
(Date) 

30. Compliance Certification. Each permittee who receives an NWP verification letter from
the Corps must provide a signed certification documenting completion of the authorized activity
and implementation of any required compensatory mitigation. The success of any required
permittee-responsible mitigation, including the achievement of ecological performance
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standards, will be addressed separately by the district engineer. The Corps will provide the 
permittee the certification document with the NWP verification letter. The certification 
document will include: 
 
(a) A statement that the authorized activity was done in accordance with the NWP 
authorization, including any general, regional, or activity-specific conditions; 
 
(b) A statement that the implementation of any required compensatory mitigation was 
completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu 
fee program are used to satisfy the compensatory mitigation requirements, the certification 
must include the documentation required by 33 CFR 332.3(l)(3) to confirm that the permittee 
secured the appropriate number and resource type of credits; and 
 
(c) The signature of the permittee certifying the completion of the activity and mitigation. The 
completed certification document must be submitted to the district engineer within 30 days of 
completion of the authorized activity or the implementation of any required compensatory 
mitigation, whichever occurs later.  
 
31. Activities Affecting Structures or Works Built by the United States. If an NWP activity 
also requires permission from the Corps pursuant to 33 U.S.C. 408 because it will alter or 
temporarily or permanently occupy or use a U.S. Army Corps of Engineers (USACE) federally 
authorized Civil Works project (a ‘‘USACE project’’), the prospective permittee must submit a 
pre-construction notification. See paragraph (b)(10) of general condition 32. An activity that 
requires section 408 permission and/or review is not authorized by an NWP until the 
appropriate Corps office issues the section 408 permission or completes its review to alter, 
occupy, or use the USACE project, and the district engineer issues a written NWP verification.  

 
32. Pre-Construction Notification. 
 
(a) Timing. Where required by the terms of the NWP, the permittee must notify the district 
engineer by submitting a pre-construction notification (PCN) as early as possible. The district 
engineer must determine if the PCN is complete within 30 calendar days of the date of receipt 
and, if the PCN is determined to be incomplete, notify the prospective permittee within that 30 
day period to request the additional information necessary to make the PCN complete. The 
request must specify the information needed to make the PCN complete. As a general rule, 
district engineers will request additional information necessary to make the PCN complete only 
once. However, if the prospective permittee does not provide all of the requested information, 
then the district engineer will notify the prospective permittee that the PCN is still incomplete 
and the PCN review process will not commence until all of the requested information has been 
received by the district engineer. The prospective permittee shall not begin the activity until 
either: 
 

(1) He or she is notified in writing by the district engineer that the activity may proceed 
under the NWP with any special conditions imposed by the district or division engineer; or 
 
(2) 45 calendar days have passed from the district engineer’s receipt of the complete 
PCN and the prospective permittee has not received written notice from the district or 
division engineer. However, if the permittee was required to notify the Corps pursuant to 
general condition 18 that listed species or critical habitat might be affected or are in the 
vicinity of the activity, or to notify the Corps pursuant to general condition 20 that the 
activity might have the potential to cause effects to historic properties, the permittee 
cannot begin the activity until receiving written notification from the Corps that there is ‘‘no 
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effect’’ on listed species or ‘‘no potential to cause effects’’ on historic properties, or that 
any consultation required under Section 7 of the Endangered Species Act (see 33 CFR 
330.4(f)) and/or section 106 of the National Historic Preservation Act (see 33 CFR 
330.4(g)) has been completed. If the proposed activity requires a written waiver to exceed 
specified limits of an NWP, the permittee may not begin the activity until the district 
engineer issues the waiver. If the district or division engineer notifies the permittee in 
writing that an individual permit is required within 45 calendar days of receipt of a complete 
PCN, the permittee cannot begin the activity until an individual permit has been obtained. 
Subsequently, the permittee’s right to proceed under the NWP may be modified, 
suspended, or revoked only in accordance with the pr set forth in 33 CFR 330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include the
following information:

(1) Name, address and telephone numbers of the prospective permittee;

(2) Location of the proposed activity;

(3) Identify the specific NWP or NWP(s) the prospective permittee wants to use to
authorize the proposed activity;

(4) 
(i) A description of the proposed activity; the activity’s purpose; direct and indirect
adverse environmental effects the activity would cause, including the anticipated
amount of loss of wetlands, other special aquatic sites, and other waters expected to
result from the NWP activity, in acres, linear feet, or other appropriate unit of measure; a
description of any proposed mitigation measures intended to reduce the adverse
environmental effects caused by the proposed activity; and any other NWP(s), regional
general permit(s), or individual permit(s) used or intended to be used to authorize any
part of the proposed project or any related activity, including other separate and distant
crossings for linear projects that require Department of the Army authorization but do
not require pre-construction notification. The description of the proposed activity and
any proposed mitigation measures should be sufficiently detailed to allow the district
engineer to determine that the adverse environmental effects of the activity will be no
more than minimal and to determine the need for compensatory mitigation or other
mitigation measures.

(ii) For linear projects where one or more single and complete crossings require pre-
construction notification, the PCN must include the quantity of anticipated losses of
wetlands, other special aquatic sites, and other waters for each single and complete
crossing of those wetlands, other special aquatic sites, and other waters (including
those single and complete crossings authorized by an NWP but do not require PCNs).
This information will be used by the district engineer to evaluate the cumulative adverse
environmental effects of the proposed linear project and does not change those non-
PCN NWP activities into NWP PCNs.

(iii) Sketches should be provided when necessary to show that the activity complies with
the terms of the NWP. (Sketches usually clarify the activity and when provided results in
a quicker decision. Sketches should contain sufficient detail to provide an illustrative
description of the proposed activity (e.g., a conceptual plan), but do not need to be
detailed engineering plans).
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(5) The PCN must include a delineation of wetlands, other special aquatic sites, and other 
waters, such as lakes and ponds, and perennial and intermittent streams, on the project 
site. Wetland delineations must be prepared in accordance with the current method 
required by the Corps. The permittee may ask the Corps to delineate the special aquatic 
sites and other waters on the project site, but there may be a delay if the Corps does the 
delineation, especially if the project site is large or contains many wetlands, other special 
aquatic sites, and other waters. Furthermore, the 45-day period will not start until the 
delineation has been submitted to or completed by the Corps, as appropriate. 
 
(6) If the proposed activity will result in the loss of greater than 1⁄10-acre of wetlands or 
3⁄100-acre of stream bed and a PCN is required, the prospective permittee must submit a 
statement describing how the mitigation requirement will be satisfied, or explaining why 
the adverse environmental effects are no more than minimal and why compensatory 
mitigation should not be required. As an alternative, the prospective permittee may submit 
a conceptual or detailed mitigation plan. 

 
(7) For non-federal permittees, if any listed species (or species proposed for listing) or 
designated critical habitat (or critical habitat proposed for such designation) might be 
affected or is in the vicinity of the activity, or if the activity is located in designated critical 
habitat (or critical habitat proposed for such designation), the PCN must include the 
name(s) of those endangered or threatened species (or species proposed for listing) that 
might be affected by the proposed activity or utilize the designated critical habitat (or 
critical habitat proposed for such designation) that might be affected by the proposed 
activity. For NWP activities that require pre-construction notification, Federal permittees 
must provide documentation demonstrating compliance with the Endangered Species Act. 

  
(8) For non-federal permittees, if the NWP activity might have the potential to cause 
effects to a historic property listed on, determined to be eligible for listing on, or potentially 
eligible for listing on, the National Register of Historic Places, the PCN must state which 
historic property might have the potential to be affected by the proposed activity or include 
a vicinity map indicating the location of the historic property. For NWP activities that 
require pre-construction notification, Federal permittees must provide documentation 
demonstrating compliance with section 106 of the National Historic Preservation Act. 

 
(9) For an activity that will occur in a component of the National Wild and Scenic River 
System, or in a river officially designated by Congress as a ‘‘study river’’ for possible 
inclusion in the system while the river is in an official study status, the PCN must identify 
the Wild and Scenic River or the ‘‘study river’’ (see general condition 16); and 

 
(10) For an NWP activity that requires permission from, or review by, the Corps pursuant 
to 33 U.S.C. 408 because it will alter or temporarily or permanently occupy or use a U.S. 
Army Corps of Engineers federally authorized civil works project, the pre-construction 
notification must include a statement confirming that the project proponent has submitted a 
written request for section 408 permission from, or review by, the Corps office having 
jurisdiction over that USACE project. 
 

(c) Form of Pre-Construction Notification: The nationwide permit pre-construction notification 
form (Form ENG 6082) should be used for NWP PCNs. A letter containing the required 
information may also be used. Applicants may provide electronic files of PCNs and supporting 
materials if the district engineer has established tools and procedures for electronic submittals. 
 
(d) Agency Coordination:  
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(1) The district engineer will consider any comments from Federal and state agencies
concerning the proposed activity’s compliance with the terms and conditions of the NWPs
and the need for mitigation to reduce the activity’s adverse environmental effects so that
they are no more than minimal.

(2) Agency coordination is required for:

(i) All NWP activities that require pre-construction notification and result in the loss of
greater than 1⁄2-acre of waters of the United States;

(ii) NWP 13 activities in excess of 500 linear feet, fills greater than one cubic yard per
running foot, or involve discharges of dredged or fill material into special aquatic sites;
and

(iii) NWP 54 activities in excess of 500 linear feet, or that extend into the waterbody
more than 30 feet from the mean low water line in tidal waters or the ordinary high
water mark in the Great Lakes.

(3) When agency coordination is required, the district engineer will immediately provide
(e.g., via email, facsimile transmission, overnight mail, or other expeditious manner) a
copy of the complete PCN to the appropriate Federal or state offices (FWS, state natural
resource or water quality agency, EPA, and, if appropriate, the NMFS). With the exception
of NWP 37, these agencies will have 10 calendar days from the date the material is
transmitted to notify the district engineer via telephone, facsimile transmission, or email
that they intend to provide substantive, site-specific comments. The comments must
explain why the agency believes the adverse environmental effects will be more than
minimal. If so, contacted by an agency, the district engineer will wait an additional 15
calendar days before making a decision on the pre- construction notification. The district
engineer will fully consider agency comments received within the specified time frame
concerning the proposed activity’s compliance with the terms and conditions of the NWPs,
including the need for mitigation to ensure that the net adverse environmental effects of
the proposed activity are no more than minimal. The district engineer will provide no
response to the resource agency, except as provided below. The district engineer will
indicate in the administrative record associated with each pre-construction notification that
the resource agencies’ concerns were considered. For NWP 37, the emergency
watershed protection and rehabilitation activity may proceed immediately in cases where
there is an unacceptable hazard to life or a significant loss of property or economic
hardship will occur. The district engineer will consider any comments received to decide
whether the NWP 37 authorization should be modified, suspended, or revoked in
accordance with the procedures at 33 CFR 330.5.

(4) In cases of where the prospective permittee is not a Federal agency, the district
engineer will provide a response to NMFS within 30 calendar days of receipt of any
Essential Fish Habitat conservation recommendations, as required by section 305(b)(4)(B)
of the Magnuson-Stevens Fishery Conservation and Management Act.

(5) Applicants are encouraged to provide the Corps with either electronic files or multiple
copies of pre-construction notifications to expedite agency coordination.
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DISTRICT ENGINEER’S DECISION 
 
1. In reviewing the PCN for the proposed activity, the district engineer will determine whether 
the activity authorized by the NWP will result in more than minimal individual or cumulative 
adverse environmental effects or may be contrary to the public interest. If a project proponent 
requests authorization by a specific NWP, the district engineer should issue the NWP 
verification for that activity if it meets the terms and conditions of that NWP, unless he or she 
determines, after considering mitigation, that the proposed activity will result in more than 
minimal individual and cumulative adverse effects on the aquatic environment and other 
aspects of the public interest and exercises discretionary authority to require an individual 
permit for the proposed activity. For a linear project, this determination will include an 
evaluation of the single and complete crossings of waters of the United States that require 
PCNs to determine whether they individually satisfy the terms and conditions of the NWP(s), 
as well as the cumulative effects caused by all of the crossings of waters of the United States 
authorized by an NWP. If an applicant requests a waiver of an applicable limit, as provided for 
in NWPs 13, 36, or 54, the district engineer will only grant the waiver upon a written 
determination that the NWP activity will result in only minimal individual and cumulative 
adverse environmental effects. 
 
2. When making minimal adverse environmental effects determinations the district engineer 
will consider the direct and indirect effects caused by the NWP activity. He or she will also 
consider the cumulative adverse environmental effects caused by activities authorized by an 
NWP and whether those cumulative adverse environmental effects are no more than minimal. 
The district engineer will also consider site specific factors, such as the environmental setting 
in the vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, 
the functions provided by the aquatic resources that will be affected by the NWP activity, the 
degree or magnitude to which the aquatic resources perform those functions, the extent that 
aquatic resource functions will be lost as a result of the NWP activity (e.g., partial or complete 
loss), the duration of the adverse effects (temporary or permanent), the importance of the 
aquatic resource functions to the region (e.g., watershed or ecoregion), and mitigation required 
by the district engineer. If an appropriate functional or condition assessment method is 
available and practicable to use, that assessment method may be used by the district engineer 
to assist in the minimal adverse environmental effects determination. The district engineer may 
add case-specific special conditions to the NWP authorization to address site-specific 
environmental concerns. 
 
3. If the proposed activity requires a PCN and will result in a loss of greater than 1⁄10-acre of 
wetlands or 3⁄100-acre of stream bed, the prospective permittee should submit a mitigation 
proposal with the PCN. Applicants may also propose compensatory mitigation for NWP 
activities with smaller impacts, or for impacts to other types of waters. The district engineer will 
consider any proposed compensatory mitigation or other mitigation measures the applicant 
has included in the proposal in determining whether the net adverse environmental effects of 
the proposed activity are no more than minimal. The compensatory mitigation proposal may be 
either conceptual or detailed. If the district engineer determines that the activity complies with 
the terms and conditions of the NWP and that the adverse environmental effects are no more 
than minimal, after considering mitigation, the district engineer will notify the permittee and 
include any activity-specific conditions in the NWP verification the district engineer deems 
necessary. Conditions for compensatory mitigation requirements must comply with the 
appropriate provisions at 33 CFR 332.3(k). The district engineer must approve the final 
mitigation plan before the permittee commences work in waters of the United States, unless 
the district engineer determines that prior approval of the final mitigation plan is not practicable 
or not necessary to ensure timely completion of the required compensatory mitigation. If the 
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prospective permittee elects to submit a compensatory mitigation plan with the PCN, the 
district engineer will expeditiously review the proposed compensatory mitigation plan. The 
district engineer must review the proposed compensatory mitigation plan within 45 calendar 
days of receiving a complete PCN and determine whether the proposed mitigation would 
ensure that the NWP activity results in no more than minimal adverse environmental effects. If 
the net adverse environmental effects of the NWP activity (after consideration of the mitigation 
proposal) are determined by the district engineer to be no more than minimal, the district 
engineer will provide a timely written response to the applicant. The response will state that the 
NWP activity can proceed under the terms and conditions of the NWP, including any activity-
specific conditions added to the NWP authorization by the district engineer. 
 
4. If the district engineer determines that the adverse environmental effects of the proposed 
activity are more than minimal, then the district engineer will notify the applicant either:  
 
(a) That the activity does not qualify for authorization under the NWP and instruct the applicant 
on the procedures to seek authorization under an individual permit; 
  
(b) that the activity is authorized under the NWP subject to the applicant’s submission of a 
mitigation plan that would reduce the adverse environmental effects so that they are no more 
than minimal; or  
 
(c) that the activity is authorized under the NWP with specific modifications or conditions. 
Where the district engineer determines that mitigation is required to ensure no more than 
minimal adverse environmental effects, the activity will be authorized within the 45-day PCN 
period (unless additional time is required to comply with general conditions 18, 20, and/or 31), 
with activity-specific conditions that state the mitigation requirements. The authorization will 
include the necessary conceptual or detailed mitigation plan or a requirement that the applicant 
submit a mitigation plan that would reduce the adverse environmental effects so that they are 
no more than minimal. When compensatory mitigation is required, no work in waters of the 
United States may occur until the district engineer has approved a specific mitigation plan or 
has determined that prior approval of a final mitigation plan is not practicable or not necessary 
to ensure timely completion of the required compensatory mitigation. 
 
FURTHER INFORMATION 
 
1. District engineers have authority to determine if an activity complies with the terms and 
conditions of an NWP. 
2. NWPs do not obviate the need to obtain other federal, state, or local permits, approvals, or 
authorizations required by law. 
3. NWPs do not grant any property rights or exclusive privileges. 
4. NWPs do not authorize any injury to the property or rights of others. 
5. NWPs do not authorize interference with any existing or proposed Federal project (see 
general condition 31). 
 
DEFINITIONS 
 
Best management practices (BMPs): Policies, practices, procedures, or structures 
implemented to mitigate the adverse environmental effects on surface water quality resulting 
from development. BMPs are categorized as structural or non-structural. 
 
Compensatory mitigation: The restoration (re-establishment or rehabilitation), establishment 
(creation), enhancement, and/or in certain circumstances preservation of aquatic resources for 
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the purposes of offsetting unavoidable adverse impacts which remain after all appropriate and 
practicable avoidance and minimization has been achieved. 
 
Currently serviceable: Useable as is or with some maintenance, but not so degraded as to  
essentially require reconstruction. 
 
Direct effects: Effects that are caused by the activity and occur at the same time and place. 
 
Discharge: The term ‘‘discharge’’ means any discharge of dredged or fill material into waters of 
the United States. 
 
Ecological reference: A model used to plan and design an aquatic habitat and riparian area  
restoration, enhancement, or establishment activity under NWP 27. An ecological reference 
may be based on the structure, functions, and dynamics of an aquatic habitat type or a riparian 
area type that currently exists in the region where the proposed NWP 27 activity is located. 
Alternatively, an ecological reference may be based on a conceptual model for the aquatic 
habitat type or riparian area type to be restored, enhanced, or established as a result of the 
proposed NWP 27 activity. An ecological reference takes into account the range of variation of 
the aquatic habitat type or riparian area type in the region. 
 
Enhancement: The manipulation of the physical, chemical, or biological characteristics of an 
aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s). 
Enhancement results in the gain of selected aquatic resource function(s), but may also lead to 
a decline in other aquatic resource function(s). Enhancement does not result in a gain in 
aquatic resource area. 
 
Establishment (creation): The manipulation of the physical, chemical, or biological 
characteristics present to develop an aquatic resource that did not previously exist at an 
upland site. Establishment results in a gain in aquatic resource area. 
 
High Tide Line: The line of intersection of the land with the water’s surface at the maximum 
height reached by a rising tide. The high tide line may be determined, in the absence of actual 
data, by a line of oil or scum along shore objects, a more or less continuous deposit of fine 
shell or debris on the foreshore or berm, other physical markings or characteristics, vegetation 
lines, tidal gages, or other suitable means that delineate the general height reached by a rising 
tide. The line encompasses spring high tides and other high tides that occur with periodic 
frequency but does not include storm surges in which there is a departure from the normal or 
predicted reach of the tide due to the piling up of water against a coast by strong winds such 
as those accompanying a hurricane or other intense storm. 
 
Historic Property: Any prehistoric or historic district, site (including archaeological site),  
building, structure, or other object included in, or eligible for inclusion in, the National  
Register of Historic Places maintained by the Secretary of the Interior. This term includes  
artifacts, records, and remains that are related to and located within such properties. The term  
includes properties of traditional religious and cultural importance to an Indian tribe or Native  
Hawaiian organization and that meet the National Register criteria (36 CFR part 60). 
 
Independent utility: A test to determine what constitutes a single and complete non-linear 
project in the Corps Regulatory Program. A project is considered to have independent utility if 
it would be constructed absent the construction of other projects in the project area. Portions of 
a multi-phase project that depend upon other phases of the project do not have independent 

P-41DM00403   BP13.R004.3 Rutherford County



Nationwide Permit 14 - Activities, Regional Conditions, General Conditions, and Definitions 
 

19 
 
 

utility. Phases of a project that would be constructed even if the other phases were not built 
can be considered as separate single and complete projects with independent utility. 
 
Indirect effects: Effects that are caused by the activity and are later in time or farther removed 
in distance but are still reasonably foreseeable. 
 
Loss of waters of the United States: Waters of the United States that are permanently 
adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 
The loss of stream bed includes the acres of stream bed that are permanently adversely 
affected by filling or excavation because of the regulated activity. Permanent adverse effects 
include permanent discharges of dredged or fill material that change an aquatic area to dry 
land, increase the bottom elevation of a waterbody, or change the use of a waterbody. The 
acreage of loss of waters of the United States is a threshold measurement of the impact to 
jurisdictional waters or wetlands for determining whether a project may qualify for an NWP; it is 
not a net threshold that is calculated after considering compensatory mitigation that may be 
used to offset losses of aquatic functions and services. Waters of the United States temporarily 
filled, flooded, excavated, or drained, but restored to pre-construction contours and elevations 
after construction, are not included in the measurement of loss of waters of the United States. 
Impacts resulting from activities that do not require Department of the Army authorization, such 
as activities eligible for exemptions under section 404(f) of the Clean Water Act, are not 
considered when calculating the loss of waters of the United States. 
 
Navigable waters: Waters subject to section 10 of the Rivers and Harbors Act of 1899. These 
waters are defined at 33 CFR part 329. 
 
Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and flow of 
tidal waters. Non- tidal wetlands contiguous to tidal waters are located landward of the high 
tide line (i.e., spring high tide line). 
 
Open water: For purposes of the NWPs, an open water is any area that in a year with normal 
patterns of precipitation has water flowing or standing above ground to the extent that an 
ordinary high water mark can be determined. Aquatic vegetation within the area of flowing or 
standing water is either non-emergent, sparse, or absent. Vegetated shallows are considered 
to be open waters. Examples of ‘‘open waters’’ include rivers, streams, lakes, and ponds. 
 
Ordinary High Water Mark: The term ordinary high water mark means that line on the shore 
established by the fluctuations of water and indicated by physical characteristics such as a 
clear, natural line impressed on the bank, shelving, changes in the character of soil, 
destruction of terrestrial vegetation, the presence of litter and debris, or other appropriate 
means that consider the characteristics of the surrounding areas. 
 
Perennial stream: A perennial stream has surface water flowing continuously year-round 
during a typical year. 
 
Practicable: Available and capable of being done after taking into consideration cost, existing 
technology, and logistics in light of overall project purposes. 
 
Pre-construction notification: A request submitted by the project proponent to the Corps for 
confirmation that a particular activity is authorized by nationwide permit. The request may be a 
permit application, letter, or similar document that includes information about the proposed 
work and its anticipated environmental effects. Pre- construction notification may be required 
by the terms and conditions of a nationwide permit, or by regional conditions. A pre-
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construction notification may be voluntarily submitted in cases where pre-construction 
notification is not required and the project proponent wants confirmation that the activity is 
authorized by nationwide permit. 
 
Preservation: The removal of a threat to, or preventing the decline of, aquatic resources by an 
action in or near those aquatic resources. This term includes activities commonly associated 
with the protection and maintenance of aquatic resources through the implementation of 
appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic 
resource area or functions. 
 
Re-establishment: The manipulation of the physical, chemical, or biological characteristics of a 
site with the goal of returning natural/historic functions to a former aquatic resource. Re- 
establishment results in rebuilding a former aquatic resource and results in a gain in aquatic 
resource area and functions. 
 
Rehabilitation: The manipulation of the physical, chemical, or biological characteristics of a site 
with the goal of repairing natural/historic functions to a degraded aquatic resource. 
Rehabilitation results in a gain in aquatic resource function but does not result in a gain in 
aquatic resource area. 
 
Restoration: The manipulation of the physical, chemical, or biological characteristics of a site 
with the goal of returning natural/historic functions to a former or degraded aquatic resource. 
For the purpose of tracking net gains in aquatic resource area, restoration is divided into two 
categories: Re-establishment and rehabilitation. 
 
Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the 
404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient 
sections of streams. Such stream sections are recognizable by their hydraulic characteristics. 
The rapid movement of water over a course substrate in riffles results in a rough flow, a 
turbulent surface, and high dissolved oxygen levels in the water. Pools are deeper areas 
associated with riffles. A slower stream velocity, a streaming flow, a smooth surface, and a 
finer substrate characterize pools. 
 
Riparian areas: Riparian areas are lands next to streams, lakes, and estuarine-marine 
shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 
waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 
variety of ecological functions and services and help improve or maintain local water quality. 
(See general condition 23.) 
 
Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase 
shellfish production. Shellfish seed consists of immature individual shellfish or individual 
shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may 
consist of shellfish shells, shell fragments, or other appropriate materials placed into waters for 
shellfish habitat. 
 
Single and complete linear project: A linear project is a project constructed for the purpose of 
getting people, goods, or services from a point of origin to a terminal point, which often 
involves multiple crossings of one or more waterbodies at separate and distant locations. The 
term ‘‘single and complete project’’ is defined as that portion of the total linear project proposed 
or accomplished by one owner/developer or partnership or other association of 
owners/developers that includes all crossings of a single water of the United States (i.e., a 
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single waterbody) at a specific location. For linear projects crossing a single or multiple 
waterbodies several times at separate and distant locations, each crossing is considered a 
single and complete project for purposes of NWP authorization. However, individual channels 
in a braided stream or river, or individual arms of a large, irregularly shaped wetland or lake, 
etc., are not separate waterbodies, and crossings of such features cannot be considered 
separately. 

Single and complete non-linear project: For non-linear projects, the term ‘‘single and complete 
project’’ is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by one 
owner/developer or partnership or other association of owners/developers. A single and 
complete non-linear project must have independent utility (see definition of ‘‘independent 
utility’’). Single and complete non-linear projects may not be ‘‘piecemealed’’ to avoid the limits 
in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 
stormwater runoff for the purposes of reducing downstream erosion, water quality degradation, 
and flooding and mitigating the adverse effects of changes in land use on the aquatic 
environment. 

Stormwater management facilities: Stormwater management facilities are those facilities, 
including but not limited to, stormwater retention and detention ponds and best management 
practices, which retain water for a period of time to control runoff and/or improve the quality 
(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other 
pollutants) of stormwater runoff. 

Stream bed: The substrate of the stream channel between the ordinary high water marks. The 
substrate may be bedrock or inorganic particles that range in size from clay to boulders. 
Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not 
considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity, or location 
that causes more than minimal interruption of normal stream processes. A channelized 
jurisdictional stream remains a water of the United States. 

Structure: An object that is arranged in a definite pattern of organization. Examples of 
structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 
boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent 
mooring structure, power transmission line, permanently moored floating vessel, piling, aid to 
navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a jurisdictional wetland that is inundated by tidal waters. Tidal 
waters rise and fall in a predictable and measurable rhythm or cycle due to the gravitational 
pulls of the moon and sun. Tidal waters end where the rise and fall of the water surface can no 
longer be practically measured in a predictable rhythm due to masking by other waters, wind, 
or other effects. Tidal wetlands are located channelward of the high tide line. 

Tribal lands: Any lands title to which is either: (1) Held in trust by the United States for the 
benefit of any Indian tribe or individual; or (2) held by any Indian tribe or individual subject to 
restrictions by the United States against alienation. 

Tribal rights: Those rights legally accruing to a tribe or tribes by virtue of inherent sovereign 
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authority, unextinguished aboriginal title, treaty, statute, judicial decisions, executive order or 
agreement, and that give rise to legally enforceable remedies. 
 
Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 
Guidelines. They are areas that are permanently inundated and under normal circumstances 
have rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a 
variety of vascular rooted plants in freshwater systems. 
 
Waterbody: For purposes of the NWPs, a waterbody is a ‘‘water of the United States.’’ If a 
wetland is adjacent to a waterbody determined to be a water of the United States, that 
waterbody and any adjacent wetlands are considered together as a sing e aquatic unit (see 33 
CFR 328.4(c)(2)). 
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REGIONAL CONDITIONS: 
 
The following Regional Conditions have been approved by the Wilmington District for the 
Nationwide Permits (NWPs) published in the January 13, 2021, and December 27, 2021, 
Federal Register (86 FR 2744 and 86 FR 73522) announcing the reissuance of 52 existing 
(NWPs) and five new NWPs, as well as the reissuance of NWP general conditions and 
definitions with some modifications. 
 
A. EXCLUDED WATER AND/OR AREAS 
 
The Corps has identified waters that will be excluded from the use of all NWP’s during certain 
timeframes. These waters are: 

 
1. Anadromous Fish Spawning Areas. Work in waters of the U.S. designated by either the 
North Carolina Division of Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources 
Commission (NCWRC) as anadromous fish spawning areas are prohibited from February 15th 
through June 30th, without prior written approval from the Corps and the appropriate wildlife 
agencies (NCDMF, NCWRC and/or the National Marine Fisheries Service (NMFS)). Work in 
waters of the U.S. designated by NCWRC as primary nursery areas in inland waters are 
prohibited from February 15th through September 30th, without prior written approval from the 
Corps and the appropriate wildlife agencies. Work in waters of the U.S. designated by NCDMF 
as primary nursery areas shall be coordinated with NCDMF prior to being authorized by this 
NWP. Coordination with NCDMF may result in a required construction moratorium during 
periods of significant biological productivity or critical life stages. 
 
2. Trout Waters Moratorium. Work in waters of the U.S. in the designated trout watersheds 
of North Carolina are prohibited from October 15th through April 15th without prior written 
approval from the NCWRC, or from the Eastern Band of Cherokee Indians (EBCI) Fisheries 
and Wildlife Management (FWM) office if the project is located on EBCI trust land. (See 
Section C.3. below for information on the designated trout watersheds). 
 
3. Sturgeon Spawning Areas. No in-water work shall be conducted in waters of the U.S. 
designated by the National Marine Fisheries Service as Atlantic sturgeon critical habitat from 
February 1st through June 30th. No in-water work shall be conducted in waters of the U.S. in 
the Roanoke River designated as Atlantic sturgeon critical habitat from February 1st through 
June 30th, and August 1st through October 31st, without prior written approval from NMFS. 
 
4. Submerged Aquatic Vegetation. Impacts to Submerged Aquatic Vegetation (SAV) are not 
authorized by any NWP, except NWP 48, NWP 55 and NWP 56, unless Essential Fish Habitat 
(EFH) consultation has been completed pursuant to the Magnuson-Stevens Fisheries 
Conservation and Management Act (Magnuson-Stevens Act). Permittees shall submit a PCN 
(See NWP General Condition 32) to the District Engineer prior to commencing the activity if the 
project would affect SAV. The permittee may not begin work until notified by the Corps that the 
requirements of the Magnuson-Stevens Act have been satisfied and that the activity is verified. 

 
B. REGIONAL CONDITIONS APPLICABLE TO ALL NWP’s 

 
1.  Critical Habitat in Western NC. For proposed activities within waters of the U.S. that 
require a Pre-Construction Notification (PCN) and are located in the thirteen counties listed 
below, permittees must provide a copy of the PCN to the U.S. Fish and Wildlife Service 
(USFWS), 160 Zillicoa Street, Asheville, North Carolina 28801 and the Corps Asheville 
Regulatory Field Office. Please see General Condition 18 for specific PCN requirements 
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related to the Endangered Species Act and the below website for information on the location of 
designated critical habitat. 
 
Counties with tributaries that drain to designated critical habitat that require notification to the 
Asheville U.S. Fish and Wildlife Service: Avery, Cherokee, Graham, Haywood, Henderson, 
Jackson, Macon, Mecklenburg, Mitchell, Swain, Transylvania, Union and Yancey.  
 
Website and office addresses for Endangered Species Act Information: 
 
The Wilmington District has developed the following website for permittees which provides 
guidelines on how to review linked websites and maps in order to fulfill NWP General 
Condition 18 (Endangered Species) requirements: 
http://www.saw.usace.army.mil/Missions/RegulatoryPermitProgram/AgencyCoordination/ESA.
aspx.  
 
Permittees who do not have internet access may contact the appropriate U.S. Fish and Wildlife 
Service offices listed below or Corps at (910) 251-4850. 
 
Below is a map of the USFWS Field Office Boundaries: 

 

 
 

Asheville U.S. Fish and Wildlife Service Office counties: All counties west of and 
including Anson, Stanly, Davidson, Forsythe and Stokes Counties. 

           
              U.S. Fish and Wildlife Service 
                                    Asheville Field Office  
                                    160 Zillicoa Street 
                                    Asheville, NC  28801 
                                    Telephone: (828) 258-3939 
                                    

Raleigh U.S. Fish and Wildlife Service Office counties: All counties east of and including 
Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties.                                                                                                                                                                                                                  

 
                                   U.S. Fish and Wildlife Service   
                                   Raleigh Field Office   
                                   Post Office Box 33726  
                                   Raleigh, NC  27636-3726  
             Telephone: (919) 856-4520 
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2.  Special Designation Waters. Prior to the use of any NWP that involves a discharge of 
dredged or fill material in any of the following identified waters and/or adjacent wetlands in 
North Carolina, permittees shall submit a PCN to the District Engineer prior to commencing the 
activity (see General Condition 32). The North Carolina waters and wetlands that require 
additional PCN requirements are: 
 
“Primary Nursery Areas” (PNA), including inland PNA, as designated by the North Carolina 
Marine Fisheries Commission and/or the North Carolina Wildlife Resources Commission. The 
definition of and designated PNA waters can be found in the North Carolina State 
Administrative Code at Title 15A, Subchapters 3R and 10C (15A NCAC 03R .0103; 15A NCAC 
10C .0502; and 15A NCAC 10C .0503) and at the following web pages:  
 
• http://reports.oah.state.nc.us/ncac/title%2015a%20-
%20environmental%20quality/chapter%2003%20-
%20marine%20fisheries/subchapter%20r/15a%20ncac%2003r%20.0103.pdf  
 
• http://reports.oah.state.nc.us/ncac/title%2015a%20-
%20environmental%20quality/chapter%2010%20-
%20wildlife%20resources%20and%20water%20safety/subchapter%20c/15a%20ncac%2010c
%20.0502.pdf 
 
• http://reports.oah.state.nc.us/ncac/title%2015a%20-
%20environmental%20quality/chapter%2010%20-
%20wildlife%20resources%20and%20water%20safety/subchapter%20c/15a%20ncac%2010c
%20.0503.pdf  
   
3.  Trout Waters. Prior to any discharge of dredge or fill material into streams, waterbodies or 
wetlands within the 294 designated trout watersheds of North Carolina, the permittee shall 
submit a PCN (see General Condition 32) to the District Engineer prior to commencing the 
activity. The permittee shall also provide a copy of the PCN to the appropriate NCWRC office, 
or to the EBCI FWM Office (if the project is located on EBCI trust land), to facilitate the 
determination of any potential impacts to designated Trout Waters.  

 
NCWRC and NC Trout Watersheds: 

 
NCWRC 
Contact** 

Counties that are entirely 
within Trout Watersheds* 

Counties that are 
partially within Trout 
Watersheds* 
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Mountain 
Coordinator 
645 Fish 
Hatchery 
Rd., Building 
B 
Marion, NC 
28752 
828-803-
6054 
 
For NCDOT 
Projects: 
 
NCDOT 
Coordinator 
12275 Swift 
Rd. 
Oakboro, 
NC 28129 
704-984-
1070 
 

Alleghany 
Ashe 
Avery 
Graham 
Haywood 
 

Jackson 
Macon  
Swain 
Transylvania 
Watauga 
 

Burke 
Buncombe 
Caldwell 
Cherokee 
Clay 
Henderson 
Madison 

McDowell 
Mitchell 
Polk 
Rutherford 
Surry 
Wilkes 
Yancey 

EBCI 
Contact** 

Counties that are within 
Trout Watersheds*  

 

Office of 
Natural 
Resources  
P.O. Box 1747, 
Cherokee, NC 
28719 
(828) 359-6113 

 

Qualla Boundary and non-
contiguous tracts of trust 
land located in portions of 
Swain, Jackson, Haywood, 
Graham and Cherokee 
Counties. 

 

 
*NOTE: To determine PCN requirements, contact the Corps Asheville Regulatory Field Office 
at (828) 271-7980 or view maps showing trout watersheds in each County at the following 
webpage: http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Trout/.  
 
**If a project is located on EBCI trust land, submit the PCN in accordance with Regional 
Condition C.16. Contact the Corps Asheville Regulatory Field Office at (828) 271-7980 with 
questions.  
 
4.  Western NC Waters and Corridors. The permittee shall submit a PCN (see General 
Condition 32) to the District Engineer prior to commencing the activity in waters of the U.S. if 
the activity will occur within any of the following identified waters in western North Carolina, 
within 0.5 mile on either side of these waters, or within 0.75 mile of the Little Tennessee River, 
as measured from the top of the bank of the respective water (i.e., river, stream, or creek):  
 
Brasstown Creek 
Burningtown Creek 
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Cane River 
Caney Fork  
Cartoogechaye Creek 
Chattooga River 
Cheoah River 
Cowee Creek 
Cullasaja River 
Deep Creek  
Ellijay Creek 
French Broad River 
Garden Creek  
Hiwassee River 
Hominy Creek  
Iotla Creek 
Little Tennessee River (within the river or within 0.75 mile on either side of this river) 
Nantahala River 
Nolichucky River  
North Fork French Broad River 
North Toe River 
Nottley River 
Oconaluftee River (portion not located on trust/EBCI land) 
Peachtree Creek 
Shooting Creek 
Snowbird Creek 
South Toe River 
Stecoah Creek 
Swannanoa River 
Sweetwater Creek  
Tuckasegee River (also spelled Tuckaseegee or Tuckaseigee) 
Valley River 
Watauga Creek 
Watauga River 
Wayah Creek 
West Fork French Broad River 
 
To determine PCN requirements, contact the Corps Asheville Regulatory Field Office at (828) 
271-7980 or view maps for all corridors at the following webpage:  
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/Designated-Special-Waters.aspx . 
 
5.  Limitation of Loss of Stream Bed. NWPs may not be used for activities that may result in 
the loss of more than 0.05 acres of stream bed, except for NWP 32.  
 
6.  Pre-Construction Notification for Loss of Stream Bed Exceeding 0.02 acres. The 
permittee shall submit a PCN to the District Engineer prior to commencing the activity (see 
General Condition 32) prior to the use of any NWP for any activity that results in the loss of 
more than 0.02 acres of stream bed. This applies to NWPs that do not have PCN requirements 
as well as those NWPs that require a PCN.  
 
7.  Mitigation for Loss of Stream Bed. For any NWP that results in a loss of more than 0.02 
acres of stream bed, the permittee shall provide a mitigation proposal to compensate for more 
than minimal individual and cumulative adverse impacts to the aquatic environment, unless the 
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District Engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse effects of the proposed activity are minimal. For 
stream bed losses of 0.02 acres or less that require a PCN, the District Engineer may 
determine, on a case-by-case basis, that compensatory mitigation is required to ensure that 
the activity results in minimal adverse effect on the aquatic environment. 
 
8.  Riprap. For all NWPs that allow for the use of riprap material for bank stabilization, the 
following conditions shall be applied: 
 
a. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 
North Carolina waters. The placement of filter fabric is not required if the riprap will be pushed 
or “keyed” into the bank of the waterbody. A waiver from the specifications in this Regional 
Condition must be requested in writing.  
 
b. Riprap shall be placed only on the stream banks, or, if it is necessary to be placed in the 
stream bed, the finished top elevation of the riprap should not exceed that of the original 
stream bed. 
 
9.  Culvert Placement. For all NWPs that allow for culvert placement, the following conditions 
shall be applied: 
 
a. For all NWPs that involve the construction/installation of culverts, measures shall be 
included in the construction/installation that will promote the safe passage of fish and other 
aquatic organisms  
 
Placement of culverts and other structures in streams shall be below the elevation of the 
streambed by one foot for all culverts with a diameter greater than 48 inches, and 20% of the 
culvert diameter for culverts having a diameter less than or equal to 48 inches. If the culvert 
outlet is submerged within a pool or scour hole and designed to provide for aquatic passage, 
then culvert burial into the streambed is not required. 
 
Culvert burial is not required for structures less than 72 inch diameter/width, where the slope of 
the culvert will be greater than 2.5%, provided that all alternative options for flattening the 
slope have been investigated and aquatic life movement/connectivity has been provided when 
possible (e.g., rock ladders, cross vanes, sills, baffles etc.). Culvert burial is not required when 
bedrock is present in culvert locations.  
 
Installation of culverts in wetlands shall ensure continuity of water movement and be designed 
to adequately accommodate high water or flood conditions. When roadways, causeways, or 
other fill projects are constructed across FEMA-designated floodways or wetlands, openings 
such as culverts or bridges shall be provided to maintain the natural hydrology of the system 
as well as prevent constriction of the floodway that may result in destabilization of streams or 
wetlands. 
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A waiver from the depth specifications in this condition may be requested, in writing, by the 
permittee and issued by the Corp. This waiver request must be specific as to the reasons(s) for 
the request. The waiver will be issued if it can be demonstrated that the proposed design 
would result in less impacts to the aquatic environment. Culverts placed across wetland fills 
purely for the purposes of equalizing surface water do not have to be buried, but the culverts 
must be of adequate size and/or number to ensure unrestricted transmission of water. 
 
b. Bank-full flows (or less) shall be accommodated through maintenance of the existing bank-
full channel cross sectional area. Additional culverts or culvert barrels at such crossings shall 
be allowed only to receive bank-full flows.  

 

 
c. Culverts shall be designed and installed in such a manner that the original stream profiles 
are not altered and allow for aquatic life movement during low flows. The dimension, pattern, 
and profile of the stream above and below a pipe or culvert shall not be modified by widening 
the stream channel or by reducing the depth of the stream in connection with the construction 
activity. The width, height, and gradient of a proposed culvert shall be such as to pass the 
average historical low flow and spring flow without adversely altering flow velocity. If the width 
of the culvert is wider than the stream channel, the culvert shall include multiple boxes/pipes, 
baffles, benches and/or sills to maintain the natural width of the stream channel. If multiple 
culverts/pipes/barrels are used, low flows shall be accommodated in one culvert/pipe and 
additional culverts/pipes shall be installed such that they receive only flows above bankfull.  
 
10. Utility Lines. For all NWPs that allow for the construction and installation of utility lines, the 
following conditions shall be applied: 
 
a. Utility lines consisting of aerial electric power transmission lines crossing navigable waters 
of the U.S. (which are defined at 33 CFR part 329) must comply with the applicable minimum 
clearances specified in 33 CFR 322.5(i). 
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b. The work area authorized by this permit, including temporary and/or permanent fills, will be 
minimized to the greatest extent practicable. Justification for work corridors exceeding forty 
(40) feet in width is required and will be based on pipeline diameter and length, size of 
equipment required to construct the utility line, and other construction information deemed 
necessary to support the request. The permittee is required to provide this information to the 
Corps with the initial PCN package.  
 
c. A plan to restore and re-vegetate wetland areas cleared for construction must be submitted 
with the required PCN. Cleared wetland areas shall be re-vegetated, as appropriate, with 
species of canopy, shrub, and herbaceous species. The permittee shall not use fescue grass 
or any other species identified as invasive or exotic species by the NC Native Plant Society 
(NCNPS): https://ncwildflower.org/invasive-exotic-species-list/. 
 
d. Any permanently maintained corridor along the utility right of way within forested wetlands 
shall be considered a loss of aquatic function. A compensatory mitigation plan will be required 
for all such impacts associated with the requested activity if the activity requires a PCN and the 
cumulative total of permanent conversion of forested wetlands exceeds 0.1 acres, unless the 
District Engineer determines in writing that either some other form of mitigation would be more 
environmentally appropriate or the adverse effects of the proposed activity are minimal. 
 
Where permanently maintained corridor within forested wetlands is 0.1 acres or less, the 
District Engineer may determine, on a case-by-case basis, that compensatory mitigation is 
required to ensure that the activity results in minimal adverse effects on the aquatic 
environment. 
 
e. When directional boring or horizontal directional drilling (HDD) under waters of the U.S., 
including wetlands, permittees shall closely monitor the project for hydraulic fracturing or 
“fracking.” Any discharge from hydraulic fracturing or “fracking” into waters of the U.S., 
including wetlands, shall be reported to the appropriate Corps Regulatory Field Office within 48 
hours. Restoration and/or compensatory mitigation may be required as a result of any 
unintended discharges. 
 
11. Temporary Access Fills. The permittee shall submit a PCN to the District Engineer prior 
to commencing the activity if the activity will involve the discharge of dredged or fill material 
into more than 0.1 acres of wetlands or 0.02 acres of stream channel for the construction of 
temporary access fills and/or temporary road crossings. The PCN must include a restoration 
plan that thoroughly describes how all temporary fills will be removed, how pre-project 
conditions will be restored, and include a timetable for all restoration activities. 
 
12. Federal Navigation Channel Setbacks. Authorized structures and fills located in or 
adjacent to Federally authorized waterways must be constructed in accordance with the latest 
setback criteria established by the Wilmington District Engineer. You may review the setback 
policy at http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx. This general 
permit does not authorize the construction of hardened or permanently fixed structures within 
the Federally Authorized Channel Setback, unless the activity is approved by the Corps. The 
permittee shall submit a PCN (see General Condition 32) to the District Engineer to obtain a 
written verification prior to the construction of any structures or fills within the Federally 
Authorized Channel Setback. 

 
13. Northern Long-eared Bat – Endangered Species Act Compliance. The Wilmington 
District, U.S. Army Corps of Engineers has consulted with the United States Fish and Wildlife 
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Service (USFWS) in regard to the threatened northern long-eared bat (NLEB) (Myotis 
septentrionalis) and Standard Local Operating Procedures for Endangered Species (SLOPES) 
have been approved by the Corps and the USFWS. This condition concerns effects to the 
NLEB only and does not address effects to other federally listed species and/or federally 
designated critical habitat.  

a. Procedures when the Corps is the lead federal* agency for a project:

The permittee must comply with (1) and (2) below when: 

• the project is located in the western 41 counties of North Carolina, to include non-federal aid
North Carolina Department of Transportation (NCDOT) projects, OR;

• the project is located in the 59 eastern counties of North Carolina and is a non-NCDOT
project.

*Generally, if a project is located on private property or on non-federal land, and the project is
not being funded by a federal entity, the Corps will be the lead federal agency due to the
requirement to obtain Department of the Army authorization to impact waters of the U.S. If the
project is located on federal land, contact the Corps to determine the lead federal agency.

(1) A permittee using an NWP must check to see if their project is located in the range of the
NLEB by using the following website:
http://www.fws.gov/midwest/endangered/mammals/nleb/pdf/WNSZone.pdf. If the project is
within the range of the NLEB, or if the project includes percussive activities (e.g., blasting, pile
driving, etc.), the permittee is then required to check the appropriate website in the paragraph
below to discover if their project:

• is located in a 12-digit Hydrologic Unit Code area (“red HUC” - shown as red areas on the
map), AND/OR;

• involves percussive activities within 0.25 mile of a red HUC.

Red HUC maps - for the western 41 counties in NC (covered by the Asheville Ecological 
Services Field Office), check the project location against the electronic maps found at: 
http://www.fws.gov/asheville/htmls/project_review/NLEB_in_WNC.html. For the eastern 59 
counties in NC (covered by the Raleigh Ecological Services Field Office), check the project 
location against the electronic maps found at: https://www.fws.gov/raleigh/NLEB_RFO.html. 

(2) A permittee must submit a PCN to the District Engineer, and receive written verification
from the District Engineer, prior to commencing the activity, if the activity will involve any of the
following:

• tree clearing/removal and/or, construction/installation of wind turbines in a red HUC,
AND/OR;

• bridge removal or maintenance, unless the bridge has been inspected and there is no
evidence of bat use, (applies anywhere in the range of the NLEB), AND/OR:

• percussive activities in a red HUC, or within 0.25 mile of a red HUC.
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The permittee may proceed with the activity without submitting a PCN to either the Corps or 
the USFWS, provided the activity complies with all applicable NWP terms and general and 
regional conditions, if the permittee’s review under A.(1) and A.(2) above shows that the 
project is: 
  
• located outside of a red HUC (and there are no percussive activities), and the activity will 
NOT include bridge removal or maintenance, unless the bridge has been inspected and there 
is no evidence of bat use, OR; 
• located outside of a red HUC and there are percussive activities, but the percussive activities 
will not occur within 0.25-mile of a red HUC boundary, and the activity will NOT include bridge 
removal or maintenance, unless the bridge has been inspected and there is no evidence of bat 
use, OR; 
• located in a red HUC, but the activity will NOT include tree clearing/removal; 
construction/installation of wind turbines; bridge removal or maintenance, unless the bridge 
has been inspected and there is no evidence of bat use, and/or; any percussive activities. 
 
b. Procedures when the USACE is not the lead federal agency: 
 
For projects where another federal agency is the lead federal agency - if that other federal 
agency has completed project-specific ESA Section 7(a)(2) consultation for the NLEB, and has 
(1) determined that the project would not cause prohibited incidental take of the NLEB, and (2) 
completed coordination/consultation that is required by the USFWS (per the directions on the 
respective USFWS office’s website), that project may proceed without PCN to either the 
USACE or the USFWS, provided all General and Regional Permit Conditions are met. 
 
The NLEB SLOPES can be viewed on the USACE website at: 
http://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/. Permittees who do not have internet access may contact the USACE at 
(910) 251- 4633. 

 
14. West Indian Manatee Protection. In order to protect the endangered West Indian 
manatee (Trichechus manatus) the Permittee shall implement the USFWS’ Manatee 
Guidelines, and strictly adhere to all requirements therein. The guidelines can be found at 
https://www.fws.gov/raleigh/pdfs/ManateeGuidelines2017.pdf. 
 
15. ESA Programmatic Biological Opinions. The Wilmington District, USFWS, NCDOT, and 
the FHWA have conducted programmatic Section 7(a)(2) consultation for a number of federally 
listed species and designated critical habitat (DCH), and programmatic consultation 
concerning other federally listed species and/or DCH may occur in the future. The result of 
completed programmatic consultation is a Programmatic Biological Opinion (PBO) issued by 
the USFWS. These PBOs contain mandatory terms and conditions to implement the 
reasonable and prudent measures that are associated with “incidental take” of whichever 
species or critical habitat is covered by a specific PBO. Authorization under NWPs is 
conditional upon the permittee’s compliance with all the mandatory terms and conditions 
associated with incidental take of the applicable PBO (or PBOs), which are incorporated by 
reference in the NWPs. Failure to comply with the terms and conditions associated with 
incidental take of an applicable PBO, where a take of the federally listed species occurs, would 
constitute an unauthorized take by the permittee, and would also constitute permittee non-
compliance with the authorization under the NWPs. If the terms and conditions of a specific 
PBO (or PBOs) apply to a project, the Corps will include this/these requirements in any NWP 
verification that may be issued for a project. For an activity/project that does not require a 
PCN, the terms and conditions of the applicable PBO(s) also apply to that non-notifying 
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activity/project. The USFWS is the appropriate authority to determine compliance with the 
terms and conditions of its PBO and the ESA. All PBOs can be found on our website at: 
https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/.  
 
16. Work on Eastern Band of Cherokee Indian Land. 
 
Notifying NWPs  - All PCNs submitted for activities in waters of the U.S. on Eastern Band of 
Cherokee Indians (EBCI) trust land (i.e., Qualla Boundary and non-contiguous tracts of trust 
land located in portions of Swain, Jackson, Haywood, Graham and Cherokee Counties), 
must comply with the requirements of the latest MOU between the Wilmington District and 
the EBCI. 
 
Non-notifying NWPs - Prior to the use of any non-notifying NWP for activities in waters of 
the U.S. on EBCI trust land (i.e., Qualla Boundary and non-contiguous tracts of trust land 
located in portions of Swain, Jackson, Haywood, Graham and Cherokee Counties), all 
prospective permittees must comply with the requirements of the latest MOU between the 
Wilmington District and the EBCI; this includes coordinating the proposed project with the 
EBCI Natural Resources Program and obtaining a Tribal Approval Letter from the Tribe. 
 
The EBCI MOU can be found at the following URL: http://saw-reg.usace.army.mil/FO/Final-
MOU-EBCI-USACE.pdf   
 
17. Sedimentation and Erosion Control Structures and Measures.  
 
All PCNs will identify and describe sedimentation and erosion control structures and 
measures proposed for placement in waters of the U.S. The structures and measures 
should be depicted on maps, surveys or drawings showing location and impacts to 
jurisdictional wetlands and streams. 
 
C. REGIONAL CONDITIONS APPLICABLE TO NWP 14 
 
a. If appropriate, permittees shall employ natural channel design (see definition below and 
NOTE below) to the maximum extent practicable for stream relocations. All stream relocation 
proposals shall include a Relocation and Monitoring Plan and a functional assessment of 
baseline conditions (e.g., use of the North Carolina Stream Assessment Methodology). 
Compensatory mitigation may be required for stream relocations.  

 
Natural Channel Design means a geomorphologic approach to stream restoration based on an 
understanding of valley type, general watershed conditions, dimension, pattern, profile, 
hydrology and sediment transport of natural, stable channels (reference condition) and 
applying this understanding to the reconstruction of a stable channel.  
NOTE: For more information on Natural Channel Design, permittees should reference North 
Carolina Stream Mitigation Guidance on the Corps RIBITS (Regulatory In-lieu Fee and Bank 
Information Tracking System) website or at the following World Wide Web Page: 
https://ribits.ops.usace.army.mil/ords/f?p=107:2  
 
b. In designated trout watersheds, a PCN is not required for impacts to a maximum of 0.007 
acres (0.02 acres for temporary dewatering). In designated trout waters, the permittee shall 
submit a PCN (see Regional Conditions C.3. above and General Condition 32) to the District 
Engineer prior to commencing the activity if 1) impacts (other than temporary dewatering to 
work in dry conditions) to jurisdictional aquatic resources exceed 0.007 acres; 2) temporary  
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impacts to streams or waterbodies associated with dewatering to work in dry conditions 
exceed 0.02 acres; 3) the project will involve impacts to wetlands; 4) the primary purpose of 
the project is for commercial development; 5) the project involves the replacement of a bridge 
or spanning structure with a culvert or non-spanning structure in waters of the United States; or 
6) the activity will be constructed during the trout waters moratorium (October 15 through April
15).

D. SECTION 401 WATER QUALITY CERTIFICATION (WQC) AND/OR COASTAL ZONE
MANAGEMENT ACT (CZMA) CONSISTENCY DETERMINATION SUMMARY AND
APPLICABLE CONDITIONS

The CZMA Consistency Determination and all Water Quality Certifications for the NWPs can 
be found at: https://www.saw.usace.army.mil/Missions/Regulatory-Permit-
Program/Permits/2017-Nationwide-Permits/ 
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: RUTHERFORD

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 450
CY

0036000000-E 225 UNDERCUT EXCAVATION

0003 Lump Sum0043000000-N 226 L.S.GRADING

0004 1
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0005 400
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0006 700
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0007 230
SF

0199000000-E SP TEMPORARY SHORING

0008 150
SY

0223000000-E 275 ROCK PLATING

0009 Lump Sum0248000000-N SP L.S.GENERIC GRADING ITEM
TYPE I APPROACH FILL STATION
14+11.00

0010 10
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0011 20
SY

0321000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0012 20
LF

0335200000-E 305 15" DRAINAGE PIPE

0013 20
LF

0582000000-E 310 15" CS PIPE CULVERTS, 0.064" THICK

0014 2
EA

0636000000-E 310 **" CS PIPE ELBOWS, *****" THICK
(15", 0.064")

0015 40
LF

0995000000-E 340 PIPE REMOVAL

0016 100
CY

1099500000-E 505 SHALLOW UNDERCUT

0017 200
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION
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0018 3
TON

1121000000-E 520 AGGREGATE BASE COURSE

0019 50
TON

1220000000-E 545 INCIDENTAL STONE BASE

0020 200
SY

1330000000-E 607 INCIDENTAL MILLING

0021 370
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0022 480
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0023 50
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0024 45
CY

2022000000-E 815 SUBDRAIN EXCAVATION

0025 200
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0026 34
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0027 200
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE

0028 1
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0029 6
LF

2077000000-E 815 6" OUTLET PIPE

0030 1
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0031 1
EA

2367000000-N 840 FRAME WITH TWO GRATES, STD
840.29

0032 16
LF

2556000000-E 846 SHOULDER BERM GUTTER

0033 450
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0034 50
LF

3045000000-E 862 STEEL BEAM GUARDRAIL, SHOP
CURVED
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0035 5
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0036 1
EA

3195000000-N 862 GUARDRAIL END UNITS, TYPE AT-1

0037 4
EA

3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE III

0038 5
EA

3288000000-N 862 GUARDRAIL END UNITS, TYPE TL-2

0039 300
LF

3360000000-E 863 REMOVE EXISTING GUARDRAIL

0040 200
LF

3380000000-E 862 TEMPORARY STEEL BEAM
GUARDRAIL

0041 4
EA

3389150000-N 862 TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-2)

0042 363
TON

3628000000-E 876 RIP RAP, CLASS I

0043 27
TON

3649000000-E 876 RIP RAP, CLASS B

0044 694
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0045 16
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0046 36
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0047 71
EA

4430000000-N 1130 DRUMS

0048 32
LF

4445000000-E 1145 BARRICADES (TYPE III)

0049 11,990
LF

4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4")

0050 20
LF

4835000000-E 1205 PAINT PAVEMENT MARKING LINES
(24")

0051 2,660
LF

6000000000-E 1605 TEMPORARY SILT FENCE
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0052 40
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0053 75
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0054 285
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0055 2.5
ACR

6015000000-E 1615 TEMPORARY MULCHING

0056 200
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0057 1
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0058 200
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0059 260
LF

6029000000-E SP SAFETY FENCE

0060 100
CY

6030000000-E 1630 SILT EXCAVATION

0061 1,675
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0062 100
SY

6037000000-E 1629 COIR FIBER MAT

0063 220
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0064 6
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0065 50
LB

6071002000-E 1642 FLOCCULANT

0066 170
LF

6071012000-E 1642 COIR FIBER WATTLE

0067 3
ACR

6084000000-E 1660 SEEDING & MULCHING

0068 3
ACR

6087000000-E 1660 MOWING
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0069 50
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0070 0.25
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0071 50
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0072 1.5
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0073 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0074 25
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

0075 1
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

0076 1
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
PREFABRICATED CONCRETE
WASHOUT

STRUCTURE ITEMS

0077 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(14+11 -L-)

0078 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT

0079 76.5
LF

8105520000-E 411 3'-0" DIA DRILLED PIERS IN SOIL

0080 21
LF

8105620000-E 411 3'-0" DIA DRILLED PIERS NOT IN SOIL

0081 57
LF

8111200000-E 411 PERMANENT STEEL CASING FOR 3'-0"
DIA DRILLED PIER

0082 1
EA

8115000000-N 411 CSL TESTING

0083 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(14+11.00 -L-)

0084 67.9
CY

8182000000-E 420 CLASS A CONCRETE (BRIDGE)
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0085 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(14+11.00 -L-)

0086 17,007
LB

8217000000-E 425 REINFORCING STEEL (BRIDGE)

0087 1,842
LB

8238000000-E 425 SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0088 14
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(12X53)

0089 425
LF

8364000000-E 450 HP 12 X 53 STEEL PILES

0090 14
EA

8391000000-N 450 STEEL PILE POINTS

0091 2
EA

8394000000-N 450 DYNAMIC PILE TESTING

0092 280
LF

8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL

0093 239
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0094 265
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0095 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS

0096 1,540
LF

8753100000-E 430 3'-0" X 2'-9" PRESTRESSED CONC BOX
BEAMS

Total Amount Of Bid For Entire Project :1146/Sep19/Q46316.65/D425289304000/E96
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