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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 14

PROPOSAL

DATE AND TIME OF BID OPENING: March 12, 2013 AT 02:00 PM
CONTRACT ID:  DN00220

WBS ELEMENT-NO.: 42777.3.1

FEDERAL AID NO.:-N/A

COUNTY: HAYWOQOD

TIP NO.: SS-4914AA
MILES: 0.36 MILES
ROUTE NO.: us 74
LOCATION: US 74 @ EXIT 103

TYPE OF WORK: GRADE, PAVE, PAVEMENT MARKINGS

NOTICE:

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS R EGULATING THE
PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHA PTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOS ER TO BE LICENSED BY THE
N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID
PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS
DETERMINED BY THE LICENSING BOARD. PROPOSERS SHALL ALSO COMPLY WITH ALL
OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF EL ECTRICAL, PLUMBING,
HEATING AND. AIR CONDITIONING AND REFRIGERATION CONT RACTING AS CONTAINED IN
CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA . NOT WITHSTANDING
THESE LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWA RDED ANY PROJECT SHALL
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORT H CAROLINA FOR
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF
FUNDING SOURCES.

RETURN BIDS TO:

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS, DIVISION 14

ATTN: WANDA H. AUSTIN;-PE

253 WEBSTER ROAD

SYLVA, NC 28779
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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DN00220 IN HAYWOOD COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

'The Blclder has Carefuily exammed the location of the proposed work to be known as Contract No. DN0D220; has
" carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions,
the proposal, the form of contract; and thoroughly understands the stipulations, requirements and provisions. The
undersigned Bidder further agrees te provide all necessary machinery, tools, labor, and other means of construction; and to
do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete the said contract
in accordance with the 2012 Standard Spectfications for Roads and Structures by the dates(s) specified in the Project
Special Provisions and in accerdance with the requirements of the Engineer, and at the uait or lump sum prices, as the case
may be, for the various items given on the sheets contalned herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. DN00220 in HAYWOOD County, for the unit
or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and
spectfications prepared by satd Department, which proposal, plans, and specifications show the detatls covering this
project, and hereby become a part of this contract.

The published volume entitled North Carolina Depariment of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendmenis and supplements thereto, is by reference incorporated into and made a
past of this contract; that, except as herein maodified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in sald volume, and amendments and supplements thereto, under the
direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or

such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer.

The quantities shown in the itemized proposal for the preject are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the guantity of any item or
portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

A bid bond is not required on this project.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements, except that bids may be
prepared by electronic means as described elsewhere in the proposal. Failure to comply with any requirement shall caus
the bid to be considered irregular and shall be grounds for rejection of the bid.

1.

10.

11.

12.

13.

The bid sheet furnished by NCDQT with the proposal shall be used and shall not be altered in anyDaahli@T.
SEPARATE THE BID SHEET FROM THE PROPOSAL!

Proposals may be downloaded fronhttps://connect.ncdot.gov/letting/Pages/Division.aspxwr picked up at Division 14
Office located at 253 Webster Road Sylva NC. Proposals should be printed double-sided. ALL BIDDERS SHALL
CONTACT THE DIVISION 14 CONTRACTING OFFICE VIA EMAIL  D14CONTRACTS@NCDOT.GOV PRIOR
TO NOON THE DAY OF LETTING TO RECEIVE A VALIDATION EMAIL. Proposals submitted without the
validation email will be rejected.

All entries on the bid sheet, including signatures, shall be written in ink.

The Bidder shall submit a unit price for every item on the bid form. The unit prices for the various contract items shal
written in figures.***Unit Prices shall be rounded off by the bidder to contain no more than FOUR decimal

places.***

An amount bid shall be entered on the bid sheet for every item. The amount bid for each item shall be determined by
multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid" column of the
sheet.

be

The total amount bid shall be written in figures in the proper place on the bid sheet. The total amount shall be deternined

by adding the amounts bid for each item.

Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent theret
A representative of the Bidder shall initial the change in ink.

The bid shall be properly executed. All bids shall show the following information:

a. Name of individual, firm, corporation, partnership, or joint venture submitting bid.

b. Name and signature of individual or representative submitting bid and position or title.

c. Name, signature, and position or title of witness.

d. Federal Identification Number (or Social Security Number of Individual)

e. Contractor's License Number (if Applicable)

Bids submitted by corporations shall bear the seal of the corporation.

The bid shall not contain any unauthorized additions, deletions, or conditional bids.

The bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract purs
an award.

THE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHALL BE PLACED IN A SEALED ENVELOPE

AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN THE DIVISION 14 ENGINEER'S OFFICE AT
253 WEBSTER ROAD, SYLVA, NC 28779 BY 02:00 PMON TUESDAY, MARCH 12, 2013.

The sealed bid must display the following statement on the front of the sealed envelope:

QUOTATION FOR WBS ELEMENT 42777.3.1 DESCRIPTION US 74 @ EXIT 103 IN
HAYWOOD COUNTY TO BE OPENED AT 02:00 PMON TUESDAY, MARCH 12, 2013.

If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be
addressed as follows:

N. C. DEPARTMENT OF TRANSPORTATION
ATTN: Wanda H. Austin, PE

253 Webster Road

Sylva, NC 28779

D in ink.

uant to
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PROJECT SPECIAL PROVISIONS

GENERAL

PROSECUTION AND PROGRESS

The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities,
and supervision, and with equipment, materials, and methods as may be required to complete the
work described in the contract by the completion date and in accordance watii2aandard
Specifications

The Contractor's operations are restricted to daylight hours. No work may be performed on
Sundays and legal State holidays, unless otherwise approved by the Engineer. Work shall only
be performed when weather and visibility conditions allow safe operations.

COMPUTER BID PREPARATION (OPTIONAL):
(7-18-11) 102 SPI 1-18

The bidder may elect to prepare his bid and MBE/WBE or DBE participelgotronically by means of a
pesonal computer. For electronic bid preparation the Contractor shall download the Expedite program
from the NCDOT “Project Letting” website. Then download the appropriate .ebs electronic file of line
items and quantities unigue to each project from the Division Office’s website.

The only entries into the program which will be permitted by the Bidder are the appropriate unit or lump
sum prices for those items which must be bid in order to provide a complete bid for the project, and any
MBE/WBE or DBE participation in the appropriate section of the Expedite program. When these entries
have been made, the program will automatically prepare a complete set of itemized proposal sheets which
will include the amount bid for the various items and the total amount bid for the project in addition to the
unit or lump sum prices bid. The computer generated itemized proposal sheets shall be printed and signed
by a duly authorized representative in accordance with Subarticle 102-8(A)(8). This set of itemized
proposal sheets, when submitted together with the appropriate proposal, will constitute the bid and shall
be delivered to the appropriate Division Office or location specified in the INSTRUCTIONS TO
BIDDERS. If the Bidder submits his bid on computer generated itemized proposal sheets, bid prices shall
not be written on the itemized proposal sheets bound in the proposal. The computer generated itemized
proposal sheets (.ebs bid file) shall also be copied to a compact disk (CD) furnished by the Contractor and
shall be submitted to the Department with the bid.

In the case of a discrepancy between the unit or lump sum prices submitted on the itemized proposal
sheets and those contained on the CD furnished by the Contractor, the unit or lump sum prices submitted
on the printed and signed itemized proposal sheets shall prevail.

The requirements of the INSTRUCTIONS TO BIDDERS will apply to the preparation of bids except that

a bid may be submitted on computer generated itemized proposal sheets in which case the entries on the
itemized proposal sheets will not be required to be in ink. Changes to any entry on the computer
generated itemized proposal sheets shall be made in accordance with requirement Number (6) of the
INSTRUCTIONS TO BIDDERS. When the computer generated itemized proposal sheets are not signed
and received with the proposal, the bid will be considered irregular.
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CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1G10 A

The date of availability for this contract is April 8, 2013.

The completion date for this contract is May 24, 2013.

Except where otherwise provided by the contract, observation periods required by the contract will not be
a part of the work to be completed by the completion date and/or intermediate contract times stated in the
contract. The acceptable completion of the observation periods that extend beyond the final completion
date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contractBw® Hundred Fifty Dollars ($250.00)per calendar day.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES
(2-20-07) SP1G14 B

The Contractor shall complete the required work of installing, maintaining, and removing the traffic
control devices for lane closures and restoring traffic to a multi-lane two-way traffic pattern.

The Contractor shall not close or narrow a lane of traffit8r23-74 from Exit 98 to 1-40 (Waynesville
Bypass) in Haywood County during the following time restrictions:

DAY AND TIME RESTRICTIONS

Date: Monday througt Friday Saturda Sunda
Thursday
December 1€ All Times All Times All Times All Times

2013 through
January 4, 2014
(Christmas)

March 28, 201 All Times All Times All Times All Times
through April 2,
2013 (Easter)

May 23, 201: All Times All Times All Times All Times
through May 28,
2013 (Memorial

Day)

12:00 Noon Jun All Times All Times All Times All Times
28, 2013 through
8:00 AM July 8,
2013
(Independence
Day)

August?29, 201z All Times All Times All Times All Times

through Septembe

3, 2013 (Labor
Day)

=

Novembel26, All Times All Times All Times All Times
2013 through
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December 3 20:
(Thanksgiving)

October8, 2015 from 6:00A.M. to | from 6:00A.M. to | from 9:00A.M. to | from Noon. to 8:0(
through November 7:00 P.M 9:00 P.M 9:00 P.M P.M
4, 2013 (Leaf
Season)

In addition, the Contractor shall not close or narrow a lane of traffic on US 74, detain and/or alter the traffic
flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually
heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrencehat creates unusually high traffic volumes, as directed by the
Engineer.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures are not required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated herein and place traffic in a normal traffic pattern.

The liquidated damages are One Hundred Dollars ($100.00) per hour.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-628flth&andard
Soecifications).
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FUEL PRICE ADJUSTMENT:
(11-15-05) (Rev. 1-17-12) 109-8 SP1G43

Revise th€012 Standard Specifications as follows:
Page 1-83, Article 109-8, Fuel Price Adjustmentsdd the following:

The base index price for DIESEL #2 FUEL$s3.2793 per gallon. Where any of the following are
included as pay items in the contract, they will be eligible for fuel price adjustment.

The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavatic Gal/CY 0.2¢
Borrow Excavatio Gal/CY 0.2¢
Class IV Subgrac Stabilizatior GallTor 0.5¢
Aggregate Base Coul GallTor 0.5t
Asphalt Concrete Base Course, Type _ GallTor 2.9C
Asphalt Concrete Intermediate Course, Type GallTor 2.9C
Asphalt Concrete Surface Course, Type _ GallTor 2.9C
Oper-Graded Asphit Friction Cours GallTor 2.9C
Sand Asphalt Surface Course, Type _ Gal/Tor 2.9C
Aggregate for Cement Treated Base Cc Gal/Tor 0.5t
Portland Cement for Cement Treated Base Ci GallTor 0.5t
__"Portland Cement Concrete Paver Gal/SYy 0.24¢
Concrete Shoulders Adjacent to __" Paver Gal/SY 0.24¢

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

(DIVISIONS):
(10-16-07)(Rev. 1-17-12) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in
part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used
to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to
meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or WBE used as a
replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not
greater than the advertised contract goals for each.
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Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the
Contractor's approved, committed MBE and WBE participation along with a listing of the committed
MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in
which the materials or supplies required for the performance of the contract are bought, kept in stock, and
regularly sold to the public in the usual course of business. A regular dealer engages in, as its principal
business and in its own name, the purchase and sale or lease of the products in question. A regular dealer
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in
stock, if it owns and operates distribution equipment for the products. Brokers and packagers are not
regarded as manufacturers or regular dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive
services and information to applicants for MBE/WBE certification. The MBE/WBE program follows the
same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49
CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE
and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
http://www.ncdot.org/doh/forms/files/DBE-IS.xIs

RF-1 MBE/WBE Replacement Reguest Form- Form for replacing a committed MBE or WBE.
https://apps.dot.state.nc.us/_includes/download/external. html?pdf=http%3A//www.ncdot.gov/
doh/forms/files/RF-1.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/saf.x|s
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JC-1Joint Check Notification Form - Form and procedures for joint check notification. The form acts as

a written joint check agreement among the parties providing full and prompt disclosure of the expected
use of joint checks.

https://apps.dot.state.nc.us/_includes/download/external. html?pdf=http%3A//www.ncdot.gov/
doh/forms/files/JC-1.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
MBE/WBE for the amount listed at the time of bid.
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent. pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a
project that will meet this MBE and WBE goals. This form is for paper bids only.
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC3.doc

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work
areas where MBEs and WBEs quoted on the project. This sheet is submitted with good faith effort
packages.

http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor_Quote_Comparison.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business Enterprises
are established for this contract:

(A) Minority Business Enterprisés0 %

(2) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs patrticipate in at least the percent of the contract as
set forth above as the MBE goal.

(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs
during the performance of the contract. Any MBE participation obtained shall be
reported to the Department.

(B) Women Business Enterpris2$ %

(2) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBEs patrticipate in at least the percent of the contract as
set forth above as the WBE goal.

(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs
during the performance of the contract. Any WBE participation obtained shall be
reported to the Department.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that are
certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the Directory
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as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively. The Directory
can be found at the following link. https://partner.ncdot.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm's
capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE patrticipation that they anticipate to use during
the life of the contract. Only those identified to meet the MBE goal and the WBE goal will be considered
committed, even though the listing shall include both committed MBE/WBE subcontractors and
additional MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation submitted
at the time of bid will be used toward overall race-neutral goals. Only those firms with current MBE and
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of
MBE and WBE participation. The Contractor shall indicate the following required information:

Blank forms will not be deemed to represent zero participation Bids submitted that do not have
MBE and WBE participation indicated on the appropriate form will not be read publicly during the
opening of bids. The Department will not consider these bids for award and the proposal will be rejected.

(A) If either the MBE or WBE goal is more than zero,

(2) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE
participation, including the names and addresses Losting of MBE and
WBE Subcontractors contained elsewhere in the contract documents in order for the bid
to be considered responsive. Bidders shall indicate the total dollar value of the MBE and
WBE participation for the contract.

(2) If bidders have no MBE or WBE participation, they shall indicate this ohitti@g of
MBE and WBE Subcontractors by entering the word “None” or the number “0.” This
form shall be completed in its entirety.

3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of
bid by checking the Directory of Transportation Firms. If the firm is not certified at the
time of the bid-letting, that MBE's or WBE'’s participation will not count towards
achieving the corresponding goal.

(B) If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is submitted, shall
enter the word “None”; or the number “0”; or if there is participation, add the value brstimg
of MBE and WBE Subcontractors contained elsewhere in the contract documents.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other
bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the
work it performs on the contract with its own forces. However, all the work that is performed by the
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal. The
MBE or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to
receive credit toward the goals.
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For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%. A WBE bidder
puts in a bid where they will perform 40% of the contract work and have a WBE subcontractor which will
perform another 5% of the work. Together the two WBE firms submit ohistieag of MBE and WBE
Subcontractors a value of 45% of the contract which fulfills the WBE goal. The 8% MBE goal shall be
obtained through MBE participation with MBE certified subcontractors or documented through a good
faith effort. It should be noted that you cannot combine the two goals to meet an overall value. The two
goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A or B listed undsing of MBE/WBE
Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE
and WBE goals of the contract, indicating the bidder’'s commitment to use the MBE/WBE in the contract.
This documentation shall be submitted on the Department’s formltgtesi of Intent.

The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth
calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an official state
holiday. In that situation, it is due in the office of the Engineer no later than 12:00 noon on the next
official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward
the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the
MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the lack of this
participation drops the commitment below either the MBE or WBE goal, the Contractor shall submit
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later than
12:00 noon of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday,
Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no later than
12:00 noon on the next official state business day.

Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive
bidder shall submit to the Department documentation of adequate good faith efforts made to reach that
specific goal(s).

One complete set and 9 copies of this information shall be received in the office of the Engineer no later
than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day falls on

Saturday, Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no

later than 12:00 noon on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be acceptable to
submit a representative letter along with a distribution list of the firms that were solicited. Documentation
of MBE/WBE quotations shall be a part of the good faith effort submittal. This documentation may
include written subcontractor quotations, telephone log notations of verbal quotations, or other types of
guotation documentation.



PROPOSAL NOT VALID WITHOUT VALIDATION EMAIL

DN00220 (SS-4914AA) 13 HAYWOOD

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the
goal which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain
sufficient MBE/WBE participation. Adequate good faith efforts also mean that the bidder actively and
aggressively sought MBE/WBE participation. Mg forma efforts are not considered good faith
efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder
has made. Listed below are examples of the types of actions a bidder will take in making a good faith
effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a
mandatory checklist.

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,

advertising and/or written notices through the use of the NCDOT Directory of Transportation
Firms) the interest of all certified MBES/WBEs who have the capability to perform the work of
the contract. The bidder must solicit this interest within at least 10 days prior to bid opening to
allow the MBEs/WBEs to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located. The
bidder must determine with certainty if the MBES/WBEs are interested by taking appropriate
steps to follow up initial solicitations.

(B) Selecting portions of the work to be performed by MBES/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved. This includes, where appropriate,
breaking out contract work items into economically feasible wunits to facilitate
MBE/WBE participation, even when the prime contractor might otherwise prefer to perform
these work items with its own forces.

© Providing interested MBEs/WBEs with adequate information about the plans, specifications, and
requirements of the contract in a timely manner to assist them in responding to a solicitation.

(D) (1) Negotiating in good faith with interested MBEsS/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with the
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE
participation. Evidence of such negotiation includes the names, addresses, and telephone
numbers of MBES/WBEs that were considered; a description of the information provided
regarding the plans and specifications for the work selected for subcontracting; and
evidence as to why additional agreements could not be reached for MBEs/WBEs
to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and would take
a firm’s price and capabilities as well as contract goals into consideration. However, the
fact that there may be some additional costs involved in finding and using MBEsS/WBEs
is not in itself sufficient reason for a bidder’s failure to meet the contract MBE or WBE
goals, as long as such costs are reasonable. Also, the ability or desire of a prime
contractor to perform the work of a contract with its own organization does not relieve
the bidder of the responsibility to make good faith efforts. Bidding contractors are not,
however, required to accept higher quotes from MBES/WBEs if the price difference is
excessive or unreasonable.
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(E) Not rejecting MBES/WBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder's standing within its industry, membership in
specific groups, organizations, or associates and political or social affiliations (for example, union
vs. non-union employee status) are not legitimate causes for the rejection or non-solicitation of
bids in the bidder’s efforts to meet the project goal.

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance
as required by the recipient or bidder.

(G) Making efforts to assist interested MBES/WBEs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

(H) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEsS/WBEs. Contact within 7 days from the bid
opening NCDOT's Business Development Manager in the Business Opportunity and Work Force
Development Unit to give notification of the bidder’s inability to get MBE or WBE quotes.

() Any other evidence that the bidder submits which shows that the bidder has made reasonable
good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:

(1) Whether the bidder’'s documentation reflects a clear and realistic plan for achieving the
MBE and WBE goals.

(2) The bidders’ past performance in meeting the MBE and WBE goals.

3) The performance of other bidders in meeting the MBE and WBE goals. For example,
when the apparent successful bidder fails to meet the goals, but others meet it, you may
reasonably raise the question of whether, with additional reasonable efforts the apparent
successful bidder could have met the goals. If the apparent successful bidder fails to
meet the MBE and WBE goals, but meets or exceeds the average MBE and
WBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder having
made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder, the Department
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the

Department that the MBE and WBE goals can be met or that an adequate good faith effort has been made
to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor may
appeal a determination of non-good faith made by the Goal Compliance Committee. If a contractor
wishes to appeal the determination made by the Committee, they shall provide written notification to the
Engineer. The appeal shall be made within 2 business days of notification of the determination of non-
good faith.
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Counting MBE/WBE Patrticipation Toward Meeting MBE/WBE Goals
(A) Participation

The total dollar value of the participation by a committed MBE/WBE will be counted toward the
contract goal requirements. The total dollar value of participationdoynanitted MBE/WBE

will be based upon the value of work actually performed by the MBE/WBE and the actual
payments to MBE/WBE firms by the Contractor.

(B) Joint Checks

Prior notification of joint check use shall be required when counting MBE/WBE participation for
services or purchases that involves the use of a joint check. Notification shall be through
submission of Form JCUoint Check Notification Form) and the use of joint checks shall be in
accordance with the Department's Joint Check Procedures.

©) Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE firm
may be counted toward the MBE contract goal requirement. The same holds for work that a
WBE subcontracts to another WBE firm. Work that a MBE subcontracts to a non-MBE firm
does_not count toward the MBE contract goal requirement. Again, the same holds true for the
work that a WBE subcontracts to a non-WBE firm. If a MBE or WBE contractor or
subcontractor subcontracts a significantly greater portion of the work of the contract than would
be expected on the basis of standard industry practices, it shall be presumed that the MBE or
WBE is not performing a commercially useful function. The MBE/WBE may present evidence
to rebut this presumption to the Department. The Department's decision on the rebuttal of this
presumption may be subject to review by the Office of Inspector General, NCDOT.

(D) Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count
toward its contract goal requirement a portion of the total value of participation with the MBE or
WBE in the joint venture, that portion of the total dollar value being a distinct clearly defined
portion of work that the MBE or WBE performs with its forces.

(E) Suppliers
A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for
materials and supplies required to complete the contract and obtained from a MBE or WBE
regular dealer and 100 percent of such expenditures from a MBE or WBE manufacturer.

(3] Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers or regular dealers:

(2) The fees or commissions charged by a MBE/WBE firm for providioana fide service,
such as professional, technical, consultant, or managerial services, or for providing bonds
or insurance specifically required for the performance of



PROPOSAL NOT VALID WITHOUT VALIDATION EMAIL

DN00220 (SS-4914AA) 16 HAYWOOD

a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer nor a regular dealer, count the entire amount of fees or commissions
charged for assistance in the procurement of the materials and supplies, or fees or
transportation charges for the delivery of materials or supplies required on a job site (but
not the cost of the materials and supplies themselves), provided the fees are determined to
be reasonable and not excessive as compared with fees customarily allowed for similar
services.

Commercially Useful Function

(A)

(B)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBEs and
WBEs that perform a commercially useful function in the work of a contract.

A MBE/WBE performs a commercially useful function when it is responsible for execution of the
work of the contract and is carrying out its responsibilities by actually performing, managing, and
supervising the work involved. To perform a commercially useful function, the MBE/WBE shall
also be responsible with respect to materials and supplies used on the contract, for negotiating
price, determining quality and quantity, ordering the material and installing (where applicable)
and paying for the material itself. To determine whether a MBE/WBE is performing

a commercially useful function, the Department will evaluate the amount of work subcontracted,
industry practices, whether the amount the firm is to be paid under the contract is commensurate
with the work it is actually performing and the MBE/WBE credit claimed for its performance of
the work, and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is performing
a commercially useful function:

1) The MBE/WBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there shall not
be a contrived arrangement for the purpose of meeting the MBE or WBE goal.

2 The MBE/WBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3 The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers it
employs.

4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE may
subcontract the work to another WBE firm, including an owner-operator who is certified
as a WBE. When this occurs, the MBE or WBE who subcontracts work receives credit
for the total value of the transportation services the subcontracted MBE or WBE provides
on the contract. It should be noted that every effort shall be made by MBE and WBE
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contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to
WBES), in order to fulfill the goal requirement. This, however, may not always be
possible due to the limitation of firms in the area. If the MBE or WBE firm shows a good
faith effort has been made to reach out to similarly certified transportation service
providers and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the goal.

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from
an owner-operator. The MBE/WBE who subcontracts the work to a non-MBE/WBE is
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by
MBE/WBE-owned trucks on the contract. Additional participation by non-MBE/WBE
subcontractors receives credit only for the fee or commission it receives as a result of the
subcontract arrangement. The value of services performed under subcontract agreements
between the MBE/WBE and the Contractor will not count towards the MBE/WBE
contract requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to
the general public. The lease must indicate that the MBE/WBE has exclusive use of and
control over the truck. This requirement does not preclude the leased truck from working
for others during the term of the lease with the consent of the MBE/WBE, so long as the
lease gives the MBE/WBE absolute priority for use of the leased truck. This type of
lease may count toward the MBE/WBE's credit as long as the driver is under the
MBE/WBE's payroll.

(7 Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE
or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the
MBE/WBE for convenience. This includes, but is not limited to, instances in which the Contractor seeks
to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate. A MBE/WBE may
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for
the termination.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for
approval on Form RF-{Replacement Request). If the Contractor fails to follow this procedure, the
Contractor may be disqualified from further bidding for a period of up to 6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A) Performance Related Replacement
When a committed MBE is terminated for good cause as stated above, an additional MBE that
was submitted at the time of bid may be used to fulfill the MBE commitment. The same holds

true if a committed WBE is terminated for good cause, an additional WBE that was submitted at
the time of bid may be used to fulfill the WBE goal. A good faith effort will only be required for
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(B)

removing a committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time
of bid to cover the same amount of work as the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work as
the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps
taken. Such documentation shall include, but not be limited to, the following:

1) Copies of written notification to MBES/WBEs that their interest is solicited in contracting
the work defaulted by the previous MBE/WBE or in subcontracting other items of work
in the contract.

2 Efforts to negotiate with MBES/WBES for specific subbids including, at a minimum:

(a) The names, addresses, and telephone numbers of MBEsS/WBEs who were
contacted.

(b) A description of the information provided to MBES/WBEs regarding the plans
and specifications for portions of the work to be performed.

3 A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBEsS/WBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

Decertification Replacement

1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the Department
will not require the Contractor to solicit replacement MBE/WBE patrticipation equal to
the remaining work to be performed by the decertified firm. The participation equal to
the remaining work performed by the decertified firm will count toward the contract goal
requirement.

2 When a committed MBE/WBE is decertified prior to the Department receiving the
SAF &ubcontract Approval Form) for the named MBE/WBE firm, the Contractor shall
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with
another similarly certified MBE/WBE subcontractor to perform at least the same amount
of work to meet the MBE/WBE goal requirement. If a MBE/WBE firm is not found to
do the same amount of work, a good faith effort must be submitted to NCDOT (see A
herein for required documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be performed by
a committed MBE/WBE, the Contractor will not be required to seek additional participation. When the
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the
MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact on
the contract amount, the Contractor shall seek additional participation by MBES/WBEs unless otherwise
approved by the Engineer.
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When the Engineer makes changes that result in an alteration of plans or details of construction, and a
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor
shall seek participation by MBEsS/WBEs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of work that
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional
participation by MBEsS/WBEs equal to the reduced MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a
MBE/WBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit a
proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for use, their
certification type(s), the number of trucks owned by the firm, as well as the individual truck identification
numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish the
Engineer a copy of the agreement. The documentation shall also indicate the percentage (60% or 100%)
of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier

subcontractor). This accounting shall be furnished to the Engineer for any given month by the end of the
following month. Failure to submit this information accordingly may result in the following action:

(A) Withholding of money due in the next partial pay estimate; or

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other
entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBES/WBEs, it shall be the prime contractor’s responsibility to report all
monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified may
result in the disqualification of that contractor and any affiliate companies from further bidding until the
required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame specified
may result in the disqualification of that contractor and any affiliate companies from being approved for
further work on future projects until the required information is submitted.
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Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value
of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.

The Contractor shall report the accounting of payments on the Department's
DBE-IS (Subcontractor Payment Information) with each invoice. Invoices will not be processed for
payment until the DBE-IS is received.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Soecifications may be cause to disqualify the Contractor.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1G112 A

There isno subsurface information available on this project. The Contractor shall make his own
investigation of subsurface conditions.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise th€012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentencagd the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a
specific written description of the location in the locate request.

MAINTENANCE OF THE PROJECT:

(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125

Revise th€012 Sandard Specifications as follows:

Page 1-35, Article 104-10 Maintenance of the Project, line 2&dd the following after the first sentence
of the first paragraph:

All guardrail/guiderail within the project limits shall be included in this maintenance.

Page 1-35, Article 104-10 Maintenance of the Project, line 38dd the following as the last sentence of
the first paragraph:

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report damages to
the Engineer on the same day of the weekly inspectidfere damaged guardrail or guiderail is
repaired or replaced as a result of maintaining the project in accordance with this article, such repair or
replacement shall be performed within 7 consecutive calendar days of such inspection report.

Page 1-35, Article 104-10 Maintenance of the Project, lines 42-4dplace the last sentence of the last
paragraph with the following:
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The Contractor will not be directly compensated for any maintenance operations necessary, except for
maintenance of guardrail/guiderail, as this work will be considered incidental to the work covered by the
various contract items. The provisions of Article 104-7, Extra Work, and Article 104-8, Compensation
and Record Keeping will apply to authorized maintenance of guardrail/guiderail. Performance of weekly
inspections of guardrail/guiderail, and the damage reports required as described above, will be considered
to be an incidental part of the work being paid for by the various contract items.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed in the
United States of America. No work shall be outsourced outside of the United States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work,
services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) 107-1 SP1 G152

By Executive Order 24, issued by Governor PerdueNa@d5.S8 133-32, it is unlawful for any vendor

or contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer,
landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State
employee of the Governor's Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime
Control and Public Safety, Cultural Resources, Environment and Natural Resources, Health and Human
Services, Juvenile Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the
Governor). This prohibition covers those vendors and contractors who:

(A) Have a contract with a governmental agency; or
(B) Have performed under such a contract within the past year; or
©) Anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and contractors
are encouraged to review Executive Order 24NM@G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and
prohibitions of the Executive Order to their agencies. Vendors and contractors should contact other State
Agencies to determine if those agencies have adopted Executive Order 24.

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 9-18-12) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting
sedimentation and turbidity of surface waters. Comply with the requirements herein regardless of
whether or not a National Pollution discharge Elimination System (NPDES) permit for the work is
required.
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Establish a chain of responsibility for operations and subcontractors’ operations to ensurestiusidhe
and Sediment Control/Sormwater Pollution Prevention Plan is implemented and maintained over the life
of the contract.

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor
to manage the Contractor and subcontractor operations, insure compliance with Federal, State and
Local ordinances and regulations, and manage the Quality Control Program.

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that
increases the potential for soil erosion or the possible sedimentation and turbidity of surface
waters.

©) Certified Installer - Provide a certified installer to install or direct the installation for erosion or
sediment/stormwater control practices.

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment
control/stormwater component of reclamation plans and, if applicable, for the design of the
project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall
be Level Il and responsible for ensuring the erosion and sediment control/stormwater plan is
adequately implemented and maintained on the project and for conducting the quality control
program. The Certified Supervisor shall be on the project within 24 hours notice from initial
exposure of an erodible surface to the project’s final acceptance. Perform the following duties:

(2) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion
and sediment control/stormwater measures are fully executed for each operation and in a
timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and sediment
control/stormwater preventive measures are conformed to at each stage of the
work.

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES)
Inspection Record and submit to the Engineer.

(c) Attend all weekly or monthly construction meetings to discuss the findings of the
NPDES inspection and other related issues.

(d) Implement the erosion and sediment control/stormwater site plans requested.

(e Provide any needed erosion and sediment control/stormwater practices for the
Contractor’s temporary work not shown on the plans, such as, but not limited to
work platforms, temporary construction, pumping operations, plant and storage
yards, and cofferdams.

()] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work prior to
any suspension of the work.
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(2)

()

0] Coordinate with Department, Federal, State and Local Regulatory agencies on
resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

)] Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any
location where sediment leaves the Right-of-Way.
(k) Have available a set of erosion and sediment control/stormwater plans that are

initialed and include the installation date of Best Management Practices. These
practices shall include temporary and permanent groundcover and be properly
updated to reflect necessary plan and field changes for use and review by
Department personnel as well as regulatory agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater
permit (NCS000250) outlines certain objectives and management measures pertaining to
construction activities. The permit referenbi3G010000, General Permit to Discharge
Sormwater under the NPDES, and states that the Department shall incorporate the
applicable requirements into its delegated Erosion and Sediment Control Program for
construction activities disturbing one or more acres of land. The Department further
incorporates these requirements on all contracted bridge and culvert work at jurisdictional
waters, regardless of size. Some of the requirements are, but are not limited to:

(a) Control project site waste to prevent contamination of surface or ground waters
of the state, i.e. from equipment operation/maintenance, construction materials,
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids,
any other petroleum products, and sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days, twice weekly for
construction relate@rederal Clean Water Act, Section 303(d) impaired streams
with turbidity violations, and within 24 hours after a significant rainfall event of
0.5 inch that occurs within a 24 hour period.

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation
Estimate website to maintain a daily record of rainfall amounts and dates.

(d) Maintain erosion and sediment control/stormwater inspection records for review
by Department and Regulatory personnel upon request.

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging
areas.

® Maintain a log of turbidity test results as outlined in the Department's Procedure
for Monitoring Borrow Pit Discharge.

(@) Provide secondary containment for bulk storage of liquid materials.

(h) Provide training for employees concerning general erosion and sediment

control/stormwater awareness, the Department's NPDES Stormwater Permit
NCS000250 requirements, and the applicable requirements ofsd¢heral
Permit, NCG010000.

0] Report violations of the NPDES permit to the Engineer immediately who will
notify the Division of Water Quality Regional Office within 24 hours of
becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion, prevent
sedimentation and follow provisions/conditions of permits. The quality control program
shall:
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(a) Follow permit requirements related to the Contractor and subcontractors’
construction activities.
(b) Ensure that all operators and subcontractors on site have the proper erosion and
sediment control/stormwater certification.
(c) Notify the Engineer when the required certified erosion and sediment

(B)

(©)

control/stormwater personnel are not available on the job site when needed.

(d) Conduct the inspections required by the NPDES permit.

(e) Take corrective actions in the proper timeframe as required by the NPDES permit
for problem areas identified during the NPDES inspections.

® Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section
basis.

(9) Use flocculants approved by state regulatory authorities where appropriate and
where required for turbidity and sedimentation reduction.

(h) Ensure proper installation and maintenance of temporary erosion and sediment
control devices.

0] Remove temporary erosion or sediment control devices when they are no longer
necessary as agreed upon by the Engineer.

)] The Contractor’s quality control and inspection procedures shall be subject to

review by the Engineer. Maintain NPDES inspection records and make records
available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed
herein during the respective construction activities to control erosion, prevent sedimentation and
follow permit provisions:

(2) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level Il Supervisor and Level Il
Foreman. This person shall be onsite whenever construction activities as described above are
taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level 1l Foreman to oversee multiple construction
activities on small bridge or culvert replacement projects. This request shall be approved by the
Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:

(2) Seeding and Mulching
(2) Temporary Seeding
3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations
(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation
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(11)  Inlet protection

(12) Riprap placement

(13) Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level | Certified Installer is not onsite, the Contractor may substitute a Level Il Foreman for
a Level | Installer, provided the Level Il Foreman is not tasked to another crew requiring Level I
Foreman oversight.

(D) Certified Designer - Include the certification number of the Level IlI-B Certified Designer on the
erosion and sediment control/stormwater component of all reclamation plans and if applicable,
the certification number of the Level IlI-A Certified Designer on the design of the project erosion
and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of th€ertified Erosion and Sediment Control/Stormwater Supervisor, Certified
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified
personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the ethical
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing
or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certificatioBupervisor,
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the
issuance of aimmediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order

for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to the
following:

(A) Failure to adequately perform the duties as defined within this certification provision.

(B) Issuance of an ICA, NOV, or Cease and Desist Order.

©) Failure to fully perform environmental commitments as detailed within the permit conditions and
specifications.

(D) Demonstration of erroneous documentation or reporting techniques.

(E) Cheating or copying another candidate’s work on an examination.

(3] Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions.

(H) Dismissal from a company for any of the above reasons.

() Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.
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A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days after
receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on
the date specified on the certified notice. Failure to appeal within the time specified will result in a
waiver of all future appeal rights regarding the adverse action taken. The certificant will not be allowed
to perform duties associated with the certification during the appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written examination
and any proficiency examination, at the conclusion of the specified suspension period, prior to having the
certification reinstated.

Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers
andCertified Designer will be incidental to the project for which no direct compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric

turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs

designated as trout waters. For lakes and reservoirs not designated as trout waters, the turbidity shall not
exceed 25 NTUs. If the turbidity exceeds these levels due to natural background conditions, the existing

turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do
all of the following:

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural
background conditions. If the background turbidity measurements exceed the standard, operation
of the pit and discharge can continue as long as the stream turbidity levels are not increased due
to the discharge.

©) Measure and record the turbidity test results (time, date and sampler) at all defined sampling
locations 30 minutes after startup and at a minimum, one additional sampling of all sampling
locations during that 24-hour period in which the borrow pit is discharging.

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought
into compliance.
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During the Environmental Assessment required by Article 230-4 @0t Sandard Specifications, the
Contractor shall define the point at which the discharge enters into the State’s surface waters and the
appropriate sampling locations. Sampling locations shall include points upstream and downstream from
the point at which the discharge enters these waters. Upstream sampling location shall be located so that
it is not influenced by backwater conditions and represents natural background conditions. Downstream
sampling location shall be located at the point where complete mixing of the discharge and receiving
water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced into
jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the wetland surface

is observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be

reduced to a level where sediment deposition does not occur. Staining of wetland surfaces from
suspended clay particles, occurring after evaporation or infiltration, does not constitute sedimentation. No
activities shall occur in wetlands that adversely affect the functioning of a wetland. Visible sedimentation

will be considered an indication of possible adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test results,
time, date and name of sampler. Should the Department’s test results exceed those of the Contractor’s
test results, an immediate test shall be performed jointly with the results superseding the previous test
results of both the Department and the Contractor.

The Contractor shall use ttNCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fsldmwnloads/
Files/TurbidityReductionOptionSheet.pdf plan, design, construct, and maintain BMPs to adavats

quality standards. Tier | Methods include stilling basins which are standard compensatory BMPs. Other
Tier I methods are noncompensatory and shall be used when needed to meet the stream turbidity
standards. Tier Il Methods are also noncompensatory and are options that may be needed for protection
of rare or unique resources or where special environmental conditions exist at the site which have led to
additional requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated
Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan's Environmental
Assessment for the specific site. Should the Contractor exhaust all Tier | Methods on a site exclusive of
rare or unique resources or special environmental conditions, Tier Il Methods may be required by
regulators on a case by case basis per supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and
develop the bid for the project. CEC values exceeding 15 milliequivalents per 100 grams of soil may
indicate a high potential for turbidity and should be avoided when dewatering into surface water is
proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise th€012 Standard Specifications as follows:
Page 1-20, Subarticle 102-15(Qyelete and replace with the following:

(O) Failure to restrict a former Department employee as prohibited by Article 108-5.
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Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of line
32, the first sentence of the second paragraph and the first word of the second sentence of the second
paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise th€012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.
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PROJECT SPECIAL PROVISIONS

ROADWAY

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) 605 SP6 RO1

Revise th€012 Standard Specifications as follows:

Page 6-3, Article 605-7 APPLICATION RATES AND TEMPERATURES, replace this article,
including Table 601-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in Table 605-1.

TABLE 60%-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy

Existing Surface Emulsified Asphalt

New Asphal 0.04 £ 0.0.
Oxidized or Milled Asphal 0.06 £ 0.0.
Concret: 0.08 £ 0.0.

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 60%-2
APPLICATION TEMPERATURE FOR TACK COAT

Asphalt Material Temperature Range
Asphalt Binder, Grade PG -22 350- 400°F
Emulsified Asphalt, Grade F-1H 130- 160°F
Emulsified Asphalt, Grade CF-1 130- 160°F

Emulsified Asphalt, Grade CF-1H 130- 160°F
Emulsified Asphalt, Grade HFN-1 130- 160°F
Emulsified Asphalt, Grade CF-2 130- 160°F

Page 6-18, Article 610-1 DESCRIPTIONIines 40-41, delete the last sentence of the last paragraph.
Page 6-19, Subarticle 610-3(A) Mix Design-Generdine 5, add the following as the first paragraph:
Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
http://www.ncdot.org/doh/operations/materials/pdf/wma.pdf

ASPHALT PAVER - FIXED AND MOBILE STRING LINE:
(10-21-03) (Rev. 1-17-12) 610 SP6 RO6B

A mobile string line consisting of a 30 to 40 foot long ski is required for the widening and resurfacing on
this project. A fixed string line is required for the new pavement construction on this project.
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ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project will be
as follows:

Asphalt Concrete Base Cou Type B 25.0_ 4.4%
Asphalt Concrete Intermediate Cot Type119.0_ 4.8%
Asphalt Concrete Surface Cou Type £4.75A 6.8%
Asphalt Concrete Surface Cou Type S£-1 6.8%
Asphalt Concrete Surface Cou Type SF 9.5, 6.7%
Asphalt Concrete Surface Cou Type S 9.5_ 6.0%
Asphalt Concrete Surface Cou Type S 12.5_ 5.6%

The actual asphalt binder content will be established during construction by the Engineer within the limits
established in th2012 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the
2012 Standard Specifications.

The base price index for asphalt binder for plant m#%gl6.56per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on February 1, 2013.

GUARDRAIL ANCHOR UNITS, TYPE 350:
(4-20-04) (Rev. 8-16-11) 862 SP8 R65

Description

Furnish and install guardrail anchor units in accordance with the details in the plans, the applicable
requirements of Section 862 of th@l2 Standard Specifications, and at locations shown in the plans.

Materials
The Contractor may at his option, furnish any one of the guardrail anchor units or approved equal.
Guardrail anchor unit (ET-Plus) as manufactured by:
Trinity Industries, Inc.
2525 N. Stemmons Freeway
Dallas, Texas 75207
Telephone: 800-644-7976
The guardrail anchor unit (SKT 350) as manufactured by:
Road Systems, Inc.

3616 Old Howard County Airport
Big Spring, Texas 79720
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Telephone: 915-263-2435
Prior to installation the Contractor shall submit to the Engineer:
(A) FHWA acceptance letter for each guardrail anchor unit certifying it meets the requirements of
NCHRP Report 350, Test Level 3, in accordance with Article 106-2 of2@h& Standard

Specifications.

(B) Certified working drawings and assembling instructions from the manufacturer for each guardrail
anchor unit in accordance with Article 105-2 of #8042 Sandard Specifications.

No modifications shall be made to the guardrail anchor unit without the express written permission from
the manufacturer. Perform installation in accordance with the details in the plans, and details and
assembling instructions furnished by the manufacturer.

Construction Methods

Guardrail end delineation is required on all approach and trailing end sections for both temporary and
permanent installations. Guardrail end delineation consists of yellow reflective sheeting applied to the
entire end section of the guardrail in accordance with Article 1088-3 @DitaeStandard Specifications

and is incidental to the cost of the guardrail anchor unit.

Measurement and Payment

Measurement and payment will be made in accordance with Article 862-6 d0fl2eStandard
Soecifications.

Payment will be made under:

Pay Item Pay Unit
Guardral Anchor Units, Type 35 Eact
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MATERIALS:
(2-21-12) (Rev. 3-19-13)

1000, 1005, 1078, 1080, 1081, 1087, 1092

32

Revise th€012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, line 14dd the following:

HAYWOOD

SP10 RO1

Use materials which do not produce a mottled appearance through rusting or other staining of the finished
concrete surface.

Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETEHEgplace with the following:

Class of
Concrete

Units
AA

AA Slip
Form

Drilled Pier

A
B
B Slip
Formed
Sand Light-
weight
Latex
Modified
Flowable
Fill
excavatable
Flowable
Fill

non-excavatable

Pavement

Precast

Prestress

Min. Comp.
Strength
at 28 days

ps
4,500

4,500

4,500

3,000
2,500

2,500

4,500

3,000
7 day

150 max.
at 56days

125

4,500
design,
field
650

flexural,
design only

See Table
1077-1

per
contract

TABLE 1000-1

REQUIREMENTS FOR CONCRETE
Maximum Water-Cement Ratio

Air-Entrained

Concrete
Rounded AAr;]%L:Lar
Aggregate gate
0.381 0.426
0.381 0.426
0.488 0.532
0.488 0.567
0.488 0.567
- 0.420
0.400 0.400
as needed as needed
as needed as needed
0.559 0.559
as needed as needed
See
See Table
o781 abe

1078-1

Max. Slump
Non Air -
Entrained 3 .3
Concrete © é ©
o o
Rounded = Angular = =
Aggregate Agdgre-
gate
inch inch
- - 3.5
- - 1.5
5-7dry
0.450 0.450 © 7.9wet
0.550 0.594 35
0.559 0.630 2.5
- - 1.5
- - 4 -
- - 6 -
as needed as needed- Flow-
able
as needed as needed Flow-
i able
1.5
slip
_ _ form _
3.0
hand
place
as
6 needed
- - 8 -

Consistency

Cement Content

Vibrated
Min. Max.
Ib/cy Ib/cy
639 715
639 715
564
508
508 -
715 -
658 -
526 -
as as
needed needed
as
564 needed

Non- Vibrated

Min. Max.
Ib/cy Ib/cy
640 800
602
545
40 100
as
100 needed
as as
needed needed
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATEreplace with the

following:
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TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

Percentage of Total by Weight Passing

w.a. 2" L " 1" 3/4" | 1/2"  3/8" #4 #8 #10 = #16 = #40 @ #200 Remarks
Size # 172
90- 20- :
4 100 100 55 0-15 - 0-5 - - - - - A Asphalt Plant Mix
95- 35- :
467M | 100 100 - 70 - 0-30  0-5 - - - - A Asphalt Plant Mix
90- 20- :
5 - 100 100 55 0-10 0-5 - - - - - A AST, Sediment Control Stone
95- 25. AST, Str. Concrete,
57 - 100 100 - 60 - 0-10 0-5 - - - A Shoulder Drain,
Sediment Control Stone
95- 25-
57M - 100 100 - 45 - 0-10 0-5 - - - A AST, Concrete Pavement
90- 20-
6M - - 100 ;59 55 020 08 - - - - A AST
90- 20- AST, Str. Concrete,
67 - - 100 J00 - 55 010 05 - - i A Asphalt Plant Mix
98- 75- 20- Asphalt Plant Mix, AST,
78M ) ) ) 100 100 100 @ 45 0-15 ) ) ) A Str. Conc, Weep Hole Drains
35. Asphalt Plant Mix
14M - - - - - 100 S5 520 - 0-8 - A AST, Weep Hole Drains,
Str. Concrett
85- 10-
9 - - - - - 100 100 40 - 0-10 - A AST
75- 55- 35- 25- 14- 4- Aggregate Base Course,
ABC - 100 o - 80 - 55 i 45 i 30 1% Aggregate Stabilization
ABC 75- 45- 20- 0- 0- : N
Q/\_v - 100 100 - 79 - 20 - o5 - - 128 Maintenance Stabilization
Light- 80- 5-
. - - - - - - - - -2. AST
Em_mjﬁo 100 100 40 0-20 0-10 0-2.5

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).
C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETHEeplace with the following:

TABLE 107¢-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Property Compressive Strength

28 Day Desigr
Compressive

. Strength
6,000 psior less greater thanQG,OOO psi
Maximum Water/Cementitious Material Re 0.4 0.4(
Maximum Slump without HRW 3.5" 3.5"
Maximum Slump with HRWI 8" 8"
Air Content (upon discharge into forr 5+ 2% 5+ 2%

Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-28place (B), (C) and (D) with the
following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole Immersion
Test.

© At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as specified
in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product has been
tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-162, Subarticle 1081-1(A) Classifications, lines 4églete the second and third sentences of
the description for Type 3A.

Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-8&place the second paragraph with the
following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other
fixtures in hardened concrete, the manufacturer shall submit test results showing that the bonding system
will obtain 125% of the specified required yield strength of the fixture. Furnish certification that, for the
particular bolt grade, diameter and embedment depth required, the anchor system will not fail by adhesive
failure and that there is no movement of the anchor bolt. For certification and anchorage, use 3,000 psi as
the minimum Portland cement concrete compressive strength used in this test. Use adhesives that meet
Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.

Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesivetelete this subarticle.
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Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with the
following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm lead.

Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second paragraph with
the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r).

Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the following
after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, without
crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected, the sample shall
be crushed and repeat the test using X-ray Fluorescence. If the X-ray Fluorescence test shows more than
a LOD of 5 ppm, test the beads using United States Environmental Protection Agency Method 6010B,
6010C or 3052 for no more than 75 ppm arsenic or 200 ppm lead.

Page 10-204, Subarticle 1092-2(A) Performance and Test Requirementsplace Table 1092-3
Minimum Coefficient of Retroreflection for NC Grade A with the following:

TABLE 1092-3
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A
(Candelas Per Lux Per Square Meter)

Entrance

Observation = 5 3 T Y Fluorescent Fluorescent
Angle, degrees Angle, § kS S 14 m Yellow Green Yellow
’ degrees > o
0.z -4.C 52t 39t 52 95 30 42C 31t
0.z 30.C 21t 16z 22 43 10 17C 13C
0.t -4.C 31C 23C 31 56 18 24% 18t
0.t 30.C 13t 10C 14 27 6 11C 81
1.C -4.C 12C 60 8 16 3. 64 48
1.C 30.C 45 34 45 9 2 36 27
TEMPORARY TRAFFIC CONTROL DEVICES:
(1-17-12) 1105 SP11 R05

Revise th€012 Sandard Specifications as follows:
Page 11-5, Article 1105-6 Measurement and Paymeiaitid the following paragraph after line 24:
Partial payments will be made on each payment estimate based on the following: 50% of the contract

lump sum price bid will be paid on the first monthly estimate and the remaining 50% of the contract lump
sum price bid will be paid on each subsequent estimate based on the percent of the project completed.
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STABILIZATION REQUIREMENTS:
(11-4-11) S-4

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-010000
general construction permit effective August 3, 2011 issued by the North Carolina Department of
Environment and Natural Resources Division of Water Quality. Temporary or permanent ground cover
stabilization shall occur within 7 calendar days from the last land-disturbing activity, with the following
exceptions in which temporary or permanent ground cover shall be provided in 14 calendar days from the
last land-disturbing activity:

* Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
* Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
* Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no

exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined by North
Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent ground cover

stabilization shall be achieved in accordance with the provisions in this contract and as directed.

SEEDING AND MULCHING: (WestEd)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as
stated below. During periods of overlapping dates, the kind of seed to be used shall be determined. All
rates are in pounds per acre.

Shoulder and Median Areas

August 1- June 1 May 1 - September :

204 Kentucky Bluegras 204 Kentucky Bluegras

75% Hard FescL 75% Hard FescL

25% Rye Grail 104 German or Browntop Mille
5004 Fertilizet 5004 Fertilizet

4000¢ Limestont 4000¢ Limestont

Areas Beyond the Mowing Pattern, Waste and Borrow Areas

August 1- June 1 May 1 - September :

100¢ Tall Fescu 100¢ Tall Fescu

154 Kentucky Bluegras 154 Kenticky Bluegras

304 Hard FescL 304 Hard FescL

25% Rye Grail 104 German or Browntop Mille
500¢ Fertilizer 500¢ Fertilizer

40004 Limestont 40004 Limestont
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Approved Tall Fescue Cultivars

2" Millennium
Avenge
Barlexa:
Barlexas |
Barrer:
Barringtor
Biltmore
Bingo
Bravc
Cayenn
Chapel Hil
Chesapeal
Constitutior
Chippe!
Coronad
Coyote
Davinci
Dynasty
Dominior

Alpine
Apollo
Arcadic
Arrow
Award

Chario
Firefly
Heror
Minotaul

Duste

Endeava
Escalad

Falcon II, Ill, IV & V
Fidelity

Finesse |
Firebirc

Focu:

Grande |
Greenkeept
Greyston
Infernc

Justict

Jaguar

Kalahar
Kentucky 3:
Kitty Hawk

Kitty Hawk 200(
Lexingtor

Magellar
Masterpiece
Matado
Matador G°
Millennium
Montaul
Mustang .
Olympic Golc
Padr
Parais:
Picass
Piedmon
Pure Goli
Prospec
Ques
Rebel Exed
Rebel Sentr
Regiment |
Rembranc

Renditior
Scorpior
Shelby
Signie
Silversta
Southern Choice
Stetsol
Tarhee
Titan Ltc
Titaniumr
Tomahaw!
Tace
Troope!
Turbc
Ultimate
Watchdog
Wolfpack

Approved Kentucky Bluegrass Cultivars

Bariris
Bedazzle
Bordeau:
Champagn
Chicago |

Envicte
Impac
Kenblue
Midnight
Midnight Il

Rughby
Rucby II
Showcas
Sonomi

Approved Hard Fescue Cultivars

Nordic
Oxford
Reliant Il
Reliant Iv

Rhinc
Scaldis |
Spartan |
Stonehene

Warwick

On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 —

December 31.

The Crown Vetch Seed should be double inoculated if applied with a hand seeder. Four times the normal

rate of inoculant should be used if applied with a hydroseeder.

If a fertilizer-seed slurry is used, the

required limestone should also be included to prevent fertilizer acidity from killing the inoculant bacteria.
Caution should be used to keep the inoculant beldWF8@ prevent harm to the bacteria. The rates and
grades of fertilizer and limestone shall be the same as specifigebfiong and Mulching.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 1-2-2
ratio is maintained and the rate of application adjusted to provide the same amount of plant food as a 10-
20-20 analysis and as directed.
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TRAFFIC CONTROL:
(01-17-12) RWZ-1

Maintain traffic in accordance with Divisions 10, 11 and 12 of20i Standard Specifications
and the following provisions:

Install Work Zone Advance Warning Signs in accordance with Standard Drawing No. 1101.01
of the 2012 Roadway Standard Drawings prior to beginning any other work. Use a lane closure

or slow moving operation to complete the work, as necessary, unless otherwise indicated (refer
to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02 and 1130.02@f2lRoadway
Sandard Drawings. Use a moving operation only if the minimum speed maintained at all times

is 3 mph with no stops that narrow or close a lane of travel. If the moving operation is
progressing slower than 3 mph at any time, install a lane closure. Maintain the existing traffic
pattern at all times, except in the immediate work zone where lane closures are allowed as
determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.01, 1101.02, 1101.03, 1101.04,
1101.05, 1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01,
1170.01 and 1180.01 of tf2912 Roadway Standard Drawings when closing a lane of travel in

a stationary work zone such as pavement patching resurfacing, or pavement marking removal.
Properly ballasted cones may be used instead of drums for lane closures during daylight hours.
However, drums are required for the upstream taper portion of lane closures in all applications.
The stationary work zone shall be a maximum of 3 miles in length at any given time unless
otherwise directed by the Engineer. A pilot vehicle operation may be used in conjunction with
flaggers and the appropriate pilot vehicle warning signing as directed by the Engineer. During
periods of construction inactivity, return the traffic pattern to the existing alignment and remove
or cover any work zone signs. When covering work zone signs, use an opaque material that
prevents reading of the sign at night by a driver using high beam headlights. Use material, which
does not damage the sign sheeting. Replace any obliterated markings as required by other
sections of the012 Sandard Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to an undivided facility
and within 5 feet of an open travel lane, close the nearest open travel lane using Standard
Drawing No. 1101.02 of th2012 Roadway Standard Drawings unless the work area is protected

by barrier or guardrail. When personnel and/or equipment are working on the shoulder, adjacent
to a divided facility and within 10 feet of an open travel lane, close the nearest open travel lane
using Standard Drawing No. 1101.02 of #@42 Roadway Sandard Drawings unless the work

area is protected by barrier or guardrail. When personnel and/or equipment are working within
a lane of travel of an undivided or divided facility, close the lane according to the traffic control
plans,2012 Roadway Sandard Drawings or as directed by the Engineer. Conduct the work so
that all personnel and/or equipment remain within the closed travel lane. Do not work
simultaneously, on both sides of an open travel way, within the same location, on a two-lane,
two-way road. Do not perform work involving heavy equipment within 15 feet of the edge of
travel way when work is being performed behind a lane closure on the opposite side of the travel
way. Perform work only when weather and visibility conditions allow safe operations as
directed by the Engineer.
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Do not exceed a difference of 2 inches in elevation between open lanes of traffic for nominal lifts
of 1.5 inches. Install advance warning UNEVEN LANES signs (W8-11 at 48" X 48") 500 feet
in advance and a minimum of once every half mile throughout the uneven area.

Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent to

an open travel lane that has an edge of pavement drop-off as follows:

(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph
or greater.

(B) Drop-off that exceeds 3 inches on roadways with posted speed limit less than 45 mph.

Backfill the unacceptable drop-off with suitable compacted material, as approved by the

Engineer, at no expense to the Department. This work is not considered part of shoulder

reconstruction.

When utilizing a slow-moving operation for such items as pavement marking placement,
pavement marker installation and pesticide spraying, the slow moving operation caravan shall
consist, as a minimum, of the vehicles and devices shown on the Moving Operation Caravan
Details as shown on Standard Drawing No. 1101.02, sheets 11, 12 ahth&2012 Roadway
Sandard Drawings. Traffic cones may be used when necessary to provide additional protection
of wet pavement markings. Ballast all traffic cones so they will not be blown over by traffic.

Failure to comply with the following requirements will result in a suspension of all other

operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction
sequence for traffic control and construction lighting for ALL MAPS to the Engineer at
the first pre-construction meeting and the sequence must be approved before closing
alane of traffic. The Contractor and Engineer will coordinate with the Traffic
Management Unit at 919-773-2800 or Traffic Services for additional traffic control
guidance, as necessary.

2. Coordinate the installation of items required by the contract documents and resurfacing
operations such that these operations are completed in the order as agreed upon with the
Engineer at the first pre-construction meeting. Refer to the Provisions, Typicals and
Details unless otherwise directed by the Engineer.

3. Once the Contractor has started work at a location, the Contractor should prosecute the
work in a continuous and uninterrupted manner from the time he begins the work until
completion and final acceptance unless determined otherwise by the Engineer.

4. Obtain written approval of the Engineer before working in more than one location or
setting up additional lane closures.

5. Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving
season.

6. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

When resurfacing facilities with ramps, resurface the ramp and gore area of the ramp as agreed
upon with the Engineer. Place the transverse joint on the ramp at the terminal point of the gore
unless the ramp is being resurfaced beyond this limit.
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Slope the pavement at the beginning and ending of the daily milling operation as directed by the
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation is completed. Continue milling operations until the particular section of roadway
being milled is complete. Remove any existing pavement adjacent to the milled area that has
been damaged and replace with patch material as directed by the Engineer.

Maintain vehicular access in accordance with Article 1101-14 of 202 Sandard
Specifications using suitable backfill material approved by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Do not
cross medians with equipment, except at properly designated interchanges.

Review and record the existing pavement markings and markers prior to resurfacing. Use the
record of existing pavement markings and markers in accordance witR0iBeRoadway
Sandard Drawings to re-establish the proposed pavement markings and markers unless
otherwise directed by the Engineer.

Provide appropriate lighting in accordance with Section 1413 of 2062 Standard
Specifications.

Remove existing pavement markers in preparation for paving. Repair any pavement damage due
to existing pavement marker removal prior to the end of the work day. Dispose of existing
pavement markers as directed by the Engineer. No direct payment will be made for this work, as
it will be incidental to the paving operation.

Payment will be made for the traffic control items that have been included in the contract.

No direct payment will be made for providing other traffic control as required herein, as the cost

of same will be considered incidental to the work being paid for under those various traffic

control items that have been included. Where the Contractor maintains traffic as required herein
but no specific pay items have been included in the contract, all associated costs will be
considered incidental to the work being paid for under the various items in the contract.

WORK ZONE SIGNING:
(01-17-12) RWZ-3

Description

Install and maintain signing in accordance with Divisions 11 and 12 o2@h2 Standard
Specifications, the2012 Roadway Standard Drawings and the following provisions:

Furnish, install, maintain and remove advance warning work zone signs and any required lane
closure signing.

Furnish, install and maintain general work zone warning signs for resurfacing and milling such
as ROUGH ROAD (W8-8 at 48" X 48") (for milling only), UNEVEN LANES (W8-11 at
48" X 48"), LOW SHOULDER (W8-9 at 48" X 48", LOW / SOFT SHOULDER
(DOT No. 16-79860 at 48” X 48”), UNMARKED PAVEMENT AHEAD (DOT No. 116087130
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at 48" X 48") and DO NOT PASS (R4-1 at 24" X 30"). When construction is completed in any
area of the project, relocate signs to the next work site, as directed by the Engineer. Remove
these signs at the completion of the project.

All work zone signs may be portable.
Construction Methods
(A) General

Install all warning work zone signs before beginning work on a particular map. If signs are
installed three days prior to the beginning of work on a particular map, cover the signs until the
work begins. Install each work zone warning sign separately and not on the same post or stand
with any other sign except where an advisory speed plate or directional arrow is used.

(B) Advance Warning Work Zone Signs

Install advance warning work zone signs in accordance with Standard Drawing No. 1101.01,
1101.02 and 1110.01 of tf#®12 Roadway Standard Drawings prior to beginning of work and
remove upon final completion of the project. If there is a period of construction inactivity longer
than two weeks, remove or cover advance warning work zone signs. Uncover advance warning
work zone signs no more than 3 days before work resumes. All other operations could be
suspended upon failure to comply with the above requirements. Such suspended operations
would not be resumed until the above requirements are fulfilled.

(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with
the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of@h2 Roadway Sandard
Drawings.

(D)  General Work Zone Warning Signs

Install general work zone warning signs for resurfacing and milling such as ROUGH ROAD
(W8-8 at 48" X 48") (for milling only), UNEVEN LANES (W8-11 at 48" X 48"), LOW
SHOULDER (W8-9 at 48" X 48") and LOW / SOFT SHOULDER (W8-9B at 48" X 48") at

1 mile intervals starting at a minimum of 500 feet in advance of the condition for both directions
of travel (undivided roadways only) and at any other points determined by the Engineer.

Install the LOW SHOULDER (W8-9 at 48" X 48") or LOW / SOFT SHOULDER
(DOT No. 16-79860 at 48" X 48") signs prior to any resurfacing in an area where shoulder
construction will be performed.

Install general work zone warning signs such as UNMARKED PAVEMENT AHEAD
(DOT No. 116087130 at 48" X 48") and DO NOT PASS (R4-1 at 24" X 30") alternately at
1/2 mile intervals starting at a minimum of 500 feet in advance of the condition for both
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directions of travel (undivided roadways only) and at any other points determined by the
Engineer. Install signs prior to the obliteration of any pavement markings.

Measurement and Payment

Payment will be made for the work zone signing items that have been included in the contract.
No direct payment will be made for providing other work zone signing as required herein, as the
cost of same will be considered incidental to the work being paid for under those various work
zone signing items that have been included. Where the Contractor provides work zone signing
as required herein but no specific pay items have been included in the contract, all associated
costs will be considered incidental to the work being paid for under the various items in the
contract.

TIME LIMITATION FOR PAVEMENT MARKINGS AND

MARKERS ON NEWLY RESURFACED AREAS:
(01-17-12) RWZ-4

Markings: Two-Lane, Two-Way Facilities

For all two-lane, two-way facilities, place all edge lines and other symbols within 30 calendar
days after they have been obliterated by the resurfacing operation.

Markings: All Facilities

The observation period for pavement markings on a specific map are subject to all requirements
as specified in the Project Special Provision entitled “PAVEMENT MARKING LINES”
contained elsewhere in the contract and begins with the satisfactory completion of all pavement
markings required on that specific map.

All characters, symbols and stop bars on concrete shall be either Type 2 or Type 3 Cold Applied
Plastic or Heated-In-Place Thermoplastic as shown on NCDOT Approved Product List. The
guantity for characters, symbols and stop bars on concrete will be included in the pay items for
Type 2 Cold Applied Plastic.

All characters, symbols and stop bars on asphalt shall be either Heated-In-Place Thermoplastic or
Extruded Thermoplastic as shown on NCDOT Approved Product List. The quantity for
characters, symbols and stop bars on asphalt will be included in the pay items for
Heated-In-Place Thermoplastic.

Markers: All Facilities

Install permanent pavement markers within 60 calendar days after completing the resurfacing on
each map.
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ROADWAY STANDARD DRAWINGS FOR PAVEMENT MARKINGS AND MARKERS:
(01-17-12) RWZ-5

Use the following in conjunction with tH#912 Standard Specifications:

Standard Pavement Markings 2012 Roadway Sandard Drawings:
1205.01, 1205.02, 1205.03, 1205.04, 1205.05,
1205.06, 1205.07, 1205.08, 1205.09, 1205.10,
1205.11, 1205.12, 1205.13

Raised Pavement Markers 2012 Roadway Sandard Drawings:
1205.12, 1250.01, 1251.01

Snowplowable Pavement Markers 2012 Roadway Standard Drawings:
1250.01, 1253.01

Milled Rumble Strips 2012 Roadway Standard Drawings:
665.01
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS — TERMINATION OF CONTRACTS
(5-20-08) z2

General Satute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this contract
as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the amount
of allotments made to the Department of Transportation by the Director for the estimated payments for
transportation project contract work to be performed in the appropriation fiscal year. The allotments shall
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum
contract authority contained @Beneral Statute 143C-6-11(c). Payment for transportation project work
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to
appropriations by the General Assembly. Transportation project contracts shall contain a schedule of
estimated completion progress, and any acceleration of this progress shall be subject to the approval of
the Department of Transportation provided funds are available. The State reserves the right to terminate
or suspend any transportation project contract, and any transportation project contract shall be so
terminated or suspended if funds will not be available for payment of the work to be performed during
that fiscal year pursuant to the contract. In the event of termination of any contract, the contractor shall
be given a written notice of termination at least 60 days before completion of scheduled work for which
funds are available. In the event of termination, the contractor shall be paid for the work already
performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance with
Subarticle 108-13(E) of tH2012 Standard Specifications.



PROPOSAL NOT VALID WITHOUT VALIDATION EMAIL

DN00220 (SS-4914AA) 45 HAYWOOD

STANDARD SPECIAL PROVISION

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY
(5-17-11) Z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory. When said samples are collected, the vendor shall supply an
independent laboratory report for each lot to be tested. Results from seed so sampled shall be final. Seed
not meeting the specifications shall be rejected by the Department of Transportation and shall not be
delivered to North Carolina Department of Transportation warehouses. If seed has been delivered it shall
be available for pickup and replacement at the supplier's expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by
the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed,
Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and
Wild Garlic. Seed shall not be labeled with the above weed species on the seed analysis label.
Tolerances as applied by the Association of Official Seed Analysts will NOT be allowed for the above
noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be recognized.
However, for the purpose of figuring pure live seed, the found pure seed and found germination
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, Seed
Testing Laboratory will be used. Allowances, as established by the NCDOT, will be recognized for
minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxiot Limitations pe Resticted Noxiou: Limitations pe
Weec Lb. Of See Weec Lb. of Seel
Blessed Thistl 4 seed Cornflower (Ragged Robi 27 seec
Cocklebu 4 seed Texas Panicur 27 seec
Spurred Anod 4 seed Bracted Plantal 54 seec
Velvetleal 4 seed Buckhorn Plantai 54 seed
Morning-glory 8 seed Broadleaf Doc 54 seec
Corn Cocklr 10 seec Curly Dock 54 seec
Wild Radist 12 seec Dodde 54 seec
Purple Nutsedc 27 seec Giant Foxtai 54 seec
Yellow Nutsedg 27 seec Horsenettl 54 seec
Canada Thist 27 seec Quackgras 54 seec
Field Bindwee: 27 seec Wild Mustarc 54 seec
Hedge Bindwee 27 seec

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of
2% inert matter will be allowed on all other kinds of seed. In addition, all seed shall not contain more
than 2% other crop seed nor more than 1% total weed seed. The germination rate as tested by the North
Carolina Department of Agriculture shall not fall below 70%, which includes both dormant and hard seed.
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Seed shall be labeled with not more than 7%, 5% or 2% inert matter (according to above specifications),
2% other crop seed and 1% total weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are
verified. Pure live seed percentages will be applied in a verified shortage situation. Those purchase
orders of deficient seed lots will be credited with the percentage that the seed is deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed,;
maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed will not be
approved.

Sericea Lespedeza
Oats (seeds)

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum
144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed,;
maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed will not be
approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed will not be
approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed,;
maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed;
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass
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Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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STANDARD SPECIAL PROVISION

ERRATA
(1-17-12) (Rev. 9-18-12) z-4

Revise th€012 Sandard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methodseplace “Article 107-26" with “Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, linedglete“pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows: Line
1, replace “(4) Buffer Zone” with “(c) Buffer Zonetine 12, replace “(5) Evaluation for Potential
Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and Endangered
Species”; andline 33, replace “(6) Approval” with “(4) Approval’.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Copingplace “sheet pile” with “reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments,
replace “30” with “45".
Page 6-10, Iline 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)".
Page 6-11, Table 609-1 Control Limitsreplace “Max. Spec. Limit” for the Target Source @bHPoe
Ratio with “1.0".
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with
“Subarticle 1012-1(E)”

Division 10
Page 10-74, Table 1056-1 Geotextile Requirementgplace “50%” for the UV Stability (Retained
Strength) of Type 5 geotextiles with “70%”.

Division 12
Page 12-7, Table 1205-&dd “FOR THERMOPLASTIC” to the end of the title.
Page 12-8, Subarticle 1205-5(B), line 1Bplace “Table 1205-2" with “Table 1205-4".
Page 12-8, Table 1205-4 and 1205-ggplace “THERMOPLASTIC” in the title of these tables with
“POLYUREA".
Page 12-9, Subarticle 1205-6(B), line 2fegplace “Table 1205-4" with “Table 1205-6".
Page 12-11, Subarticle 1205-8(C), line 2&geplace “Table 1205-5" with “Table 1205-7".

Division 15
Page 15-6, Subarticle 1510-3(B), after line 2Ireplace the allowable leakage formula with the
following: W=LD YP+148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace
with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 2delete “Type 1”.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center,
delete this subarticle.
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Revise th€012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installationfeplace “1633.01" with
“1631.01".
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds)
(3-18-03) 7.04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of the
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to
moving out of the quarantined area. Comply with federal/state regulations by obtaining a certificate or
limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it arrives at
the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-733-6932, htitp: //mwwv.ncagr .convplantind/ to determine those specific project

sites located in the quarantined area or for any regulated article used on this project originating in a
guarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other
articles. This includes movement of articles listed above that may be associated with cut/waste, ditch
pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an inspector
to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other noxious weeds.

©CoNoO~WN
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STANDARD SPECIAL PROVISION

MINIMUM WAGES
(7-21-09) Z-5

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees, wages at a rate of not less than SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on
this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 7-21-09) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All contractors
(existing and newcomers) will be automatically placed in the Alternate Program. Standard OJT
requirements typically associated with individual projects will no longer be applied at the project level.
Instead, these requirements will be applicable on an annual basis for each contractor administered by the
OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC - Section 140, this
provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately
funded projects located in North Carolina. However, priority shall be given to training employees on
NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is a primary
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll
minority and women as trainees to the extent that such persons are available within a reasonable area of
recruitment. This training commitment is not intended, and shall not be used, to discriminate against any
applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year based
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with
the Department. At the beginning of each year, all contractors eligible will be contacted by the
Department to determine the number of trainees that will be assigned for the upcoming calendar year. At
that time the Contractor shall enter into an agreement with the Department to provide a self-imposed on-
the-job training program for the calendar year. This agreement will include a specific number of annual
training goals agreed to by both parties. The number of training assignments may range from 1 to 15 per
contractor per calendar year. The Contractor shall sign an agreement to fulfill their annual goal for the
year. A sample agreement is available at www.ncdot.org/business/ocs/ojt/.

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the

construction craft/operator positions. Preference shall be given to providing training in the following
skilled work classifications:

Equipment Operatc Office Engineer
Truck Drivers Estimator
Carpenter Iron / Reinforcing Steel Worke

Concrete Finishe Mechanic
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Pipe Layer Welder:

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not all-
inclusive. Where the training is oriented toward construction applications, training will be allowed in
lower-level management positions such as office engineers and estimators. Contractors shall submit new
classifications for specific job functions that their employees are performing. The Department will
review and recommend for acceptance to FHWA the new classifications proposed by contractors, if
applicable. New classifications shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill classification
needs, and

The number of training hours specified in the training classification is consistent with common
practices and provides enough time for the trainee to obtain journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains
primary responsibility for meeting the training and this provision is made applicable to the subcontract.
However, only the Contractor will receive credit towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of
apprenticeship or training. The number of trainees shall be distributed among the work classifications on
the basis of the contractor’s needs and the availability of journeymen in the various classifications within
a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been employed as a
journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting company
compliance under these contract documents. These documents and any other information as requested
shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with a
certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted
by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing
minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percer of the journeyman wage for the first half of the training pe
75 percer of the journeyman wage for the third quarter of the training p
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90 percer of the journeyman wage for the last quarter e training perio

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere to
the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the
Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is currently
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of
the specific program requirement. Trainees will be allowed to be transferred between projects if required
by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the
NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.



Feb 05, 2013 2:41 pm ITEMIZED PROPOSAL FOR CONTRACT NO. DN00220 Page 1 of 2
County : Haywood
Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 0043000000-N 226 GRADING Lump Sum L.S.
0003 0335200000-E 305 15" DRAINAGE PIPE 10
LF
0004 0335500000-E 305 30" DRAINAGE PIPE 8.5
LF
0005 1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 520
B25.0B TON
0006 1498000000-E 610 ASPHALT CONC INTERMEDIATE 170
COURSE, TYPE 119.0B TON
0007 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 110
TYPE S9.5B TON
0008 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 38
TON
0009 1840000000-E 665 MILLED RUMBLE STRIPS (ASPHALT 680
CONCRETE) LE
0010 2209000000-E 838 ENDWALLS 34
cY
0011 2619000000-E 850 4" CONCRETE PAVED DITCH 5
SY
0012 3030000000-E 862 STEEL BM GUARDRAIL 281
LF
0013 3270000000-N SP  GUARDRAIL ANCHOR UNITS, TYPE 1
350 EA
0014 3360000000-E 863 REMOVE EXISTING GUARDRAIL 213
LF
0015 4589000000-N SP  GENERIC TRAFFIC CONTROL ITEM Lump Sum L.S.
TRAFFIC CONTROL
0016 4810000000-E 1205 PAINT PAVEMENT MARKING LINES 3,170
G LF
0017 6000000000-E 1605 TEMPORARY SILT FENCE 30
LF
0018 6009000000-E 1610 STONE FOR EROSION CONTROL, 15
CLASS B TON
0019 6012000000-E 1610 SEDIMENT CONTROL STONE 15

TON




Feb 05, 2013 2:41 pm ITEMIZED PROPOSAL FOR CONTRACT NO. DN00220 Page 2 of 2
County : Haywood
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0020 6030000000-E 1630 SILT EXCAVATION 5
cYy
0021 6036000000-E 1631 MATTING FOR EROSION CONTROL 1,787
Sy
0022 6071020000-E SP  POLYACRYLAMIDE (PAM) 10
LB
0023 6084000000-E 1660 SEEDING & MULCHING 0.7
ACR

1441/Feb05/Q7075.6/D74763820000/E23

Total Amount Of Bid For Entire Project :
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CONTRACTOR FEDERAL ID:
ADDRESS
PHONE
AUTHORIZED AGENT TITLE
SIGNATURE DATE
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being ddsnswolemnly swears (or affirms) that neither he, ngr an
official, agent or employee of the bidder has entered intoagrgement, participated in any collusion, or otherwikentany
action which is in restraint of free competitive bidding ommection with any bid or contract, that the bidder has not been
convicted of violating\N.C.G.S. § 133-24 within the last three years, and that the Bidder intead$otthe work with its own
bonafide employees or subcontractors and is not bidding faretiefit of another contractor.

In addition, execution of this bid in the proper manner alsstdotes the Bidder's certification of status under peo&perjury
under the laws of the United States in accordance with thermebt Certification attached, provided that the Debarment
Certification also includes any required statements comgeexceptions that are applicable.

N.C.G.S 8§ 133-32 and Executive Order 24 prohibit the offer to, or accepthycany State Employee of any gift from anyone
with a contract with the State, or from any person seekirtp business with the State. By execution of any resporthes
procurement, you attest, for your entire organization andnitployees or agents, that you are not aware that angi$ubhs
been offered, accepted, or promised by any employees obsgamization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as Prequalified

Attesi By
Secretary/Assistant Secretary President/Vice R¥eilissistant Vice President
Sdect appropriatetitle Sdect appropriatetitle
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this

day of 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, beingsavdrn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidderdmaered into any agreement, participated in any colusio
otherwise taken any action which is in restraintreéfcompetitive bidding in connection with any bid or cacit
that the bidder has not been convicted of violahi@.G.S § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employeesulicontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner atsustitutes the Bidder's certification of status under

penalty of perjury under the laws of the United Statesctoralance with the Debarment Certification attached,

provided that the Debarment Certification also includeg r@quired statements concerning exceptions that are
applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or accegdry any State Employee of any gift
from anyone with a contract with the State, or framy person seeking to do business with the State.x&ygon
of any response in this procurement, you attest, for gotire organization and its employees or agents, thaanmou
not aware that any such gift has been offered, accaptpdomised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me thi NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, beingsddrn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidderdmiered into any agreement, participated in any colusio
otherwise taken any action which is in restraintreéfcompetitive bidding in connection with any bid or cacit
that the bidder has not been convicted of violahi@.G.S § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employeesulicontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner atsustitutes the Bidder's certification of status under

penalty of perjury under the laws of the United Statesctoralance with the Debarment Certification attached,

provided that the Debarment Certification also includeg r@quired statements concerning exceptions that are
applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or accegdry any State Employee of any gift
from anyone with a contract with the State, or framy person seeking to do business with the State.x&ygon
of any response in this procurement, you attest, for gotire organization and its employees or agents, thaanmou
not aware that any such gift has been offered, accaptpdpmised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Manager/Aizbd Agent
Sdect appropriatetitle

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Biddeing duly sworn, solemnly swears (or affirnigt neither he, nor any official, agent or
employee of the bidder has entered into any agreemarticipated in any collusion, or otherwisedalany action which is in restraint of free
competitive bidding in connection with any bid antract, that the bidder has not been convictedadting N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to doatbrx with its own bonafide employees or subcontestand is not bidding for the benefit of
another contractor.

DNO00220 (SS-4914AA) HAYWOOD

In addition, execution of this bid in the propermmar also constitutes the Bidder's certificatiorstatus under penalty of perjury under the laws
of the United States in accordance with the Debatn@ertification attached, provided that the DebamtCertification also includes any
required statements concerning exceptions thagpkcable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, oceptance by, any State Employee of any gift frotyoae with a contract
with the State, or from any person seeking to daifess with the State. By execution of any respanghis procurement, you attest, for your
entire organization and its employees or agent, ybu are not aware that any such gift has beéarenf, accepted, or promised by any

employees of your organization.
SIGNATURE OF CONTRACTOR

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execut8.Joint Venturers Fill in lines (1), (2), (3) and (4) and execut®n
Line (1), fill in the name of the Joint Venture Cpamy. On Line (2), fill in the name of one of tjfmént venturers and execute below in the
appropriate manner. On Line (3), print or type tiagne of the other joint venturer and execute beiothe appropriate manner. On Line (4),
fill in the name of the third joint venturer, if plicable and execute below in the appropriate manne

@
Name of Joint Venture
@
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Cactior
Print or type Signer's name Print or type Signeaisie
If Corporation, affix Corporate Seal and
3
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Cactior
Print or type Signer's name Print or type Signeaisie
If Corporation, affix Corporate Seal and
@
Name of Contractoffor 3 Joint Venture only)
Address as Prequalified
Signature of Witness or Attest By Signature of €actor
Print or type Signer's name Print or type Signeame
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public

of County
State of

My Commission Expires:

Affidavit must be notarized for Line (3)
Subscabedsworn to before me this
day of 20

NOTARY SEAL
Affidavit must be notarized for Line (4)
Subscribed and sveohefore me this
_dayof 20

Signature of Notary Rubl
of County
State _of

My Commis&apires:

Signature of Notary Public
of County
State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, beingsadrn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidderdmiered into any agreement, participated in any colusio
otherwise taken any action which is in restraintreéfcompetitive bidding in connection with any bid or cacit
that the bidder has not been convicted of violahi@.G.S § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employeesulicontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner atsustitutes the Bidder's certification of status under

penalty of perjury under the laws of the United Statesctoralance with the Debarment Certification attached,

provided that the Debarment Certification also includeg r@quired statements concerning exceptions that are
applicable.

N.C.G.S § 133-32 and Executive Order 24 prohibit the offer to, or accegdry any State Employee of any gift
from anyone with a contract with the State, or framy person seeking to do business with the State.x&ygon
of any response in this procurement, you attest, for gotire organization and its employees or agents, thaanmou
not aware that any such gift has been offered, accaptpdomised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractt

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being dasns solemnly swears (or affirms) that neither he, amyr
official, agent or employee of the bidder has entered inyoagreement, participated in any collusion, or othervékert any
action which is in restraint of free competitive bidding eanmection with any bid or contract, that the bidder has not been
convicted of violating\N.C.G.S. § 133-24 within the last three years, and that the Bidder intéadto the work with its own
bonafide employees or subcontractors and is not bidding faretiefit of another contractor.

In addition, execution of this bid in the proper manner alsstdotes the Bidder's certification of status under ipeo&perjury
under the laws of the United States in accordance with therlebt Certification attached, provided that the Debarment
Certification also includes any required statements comgeexceptions that are applicable.

N.C.G.S 8 133-32 and Executive Order 24 prohibit the offer to, or accepthgcany State Employee of any gift from anyone
with a contract with the State, or from any person seekirtp business with the State. By execution of any resporthes
procurement, you attest, for your entire organization andnitployees or agents, that you are not aware that angi$ubhs
been offered, accepted, or promised by any employees obsgamization

SIGNATURE OF CONTRACTOR
Name of Contractt

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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DEBARMENT CERTIFICATION

Conditions for certification:

1. The prequalified bidder shall provide immediate written motw@ the Department if at any time the
bidder learns that his certification was erroneous whesubenitted his debarment certification or
explanation filed with the Department, or has becomeneows because of changed circumstances.

2. The termscovered transaction, debarred, suspended, ineligible, lower tier covered transaction,
participant, person, primary covered transaction, principal, proposal, andvoluntarily excluded,
as used in this provision, have the meanings set out in theitioels and Coverage sections of the
rules implementing Executive Order 12549. A copy of the Fe&ari@s requiring this certification
and detailing the definitions and coverages may be obtained thenContract Officer of the
Department.

3. The prequalified bidder agrees by submitting this fotmat the will not knowingly enter into any
lower tier covered transaction with a person who is debaseshended, declared ineligible, or
voluntarily excluded from participation in NCDOT contracts egslauthorized by the Department.

4. For Federal Aid projects, the prequalified bidder furtheeegithat by submitting this form he will
include the Federal-Aid Provision titlédgequired Contract Provisions Federal-Aid Construction
Contract (Form FHWA PR 1273) provided by the Department, without subsequent modification, in
all lower tier covered transactions.

5. The prequalified bidder may rely upon a certification of atigipant in a lower tier covered
transaction that he is not debarred, suspended, ineligiblmlwntarily excluded from the covered
transaction, unless he knows that the certification is eotene The bidder may decide the method
and frequency by which he will determine the eligibilityhig subcontractors.

6. Nothing contained in the foregoing shall be construedduire establishment of a system of records
in order to render in good faith the certification requirgdtlis provision. The knowledge and
information of a participant is not required to excdeat which is normally possessed by a prudent
person in the ordinary course of business dealings.

7. Except as authorized in paragraph 6 herein, the Departn@sntemminate any contract if the bidder
knowingly enters into a lower tier covered transaction wifeeeson who is suspended, debarred,
ineligible, or voluntarily excluded from participation inghransaction, in addition to other remedies
available by the Federal Government.
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DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledgebelief, that he and his principals:

a.

Are not presently debarred, suspended, proposed for debameet#red ineligible, or voluntarily
excluded from covered transactions by any Federal departmagency;

Have not within a three-year period preceding this progusah convicted of or had a civil
judgment rendered against them for commission of fraue @mminal offense in connection
with obtaining, attempting to obtain, or performing a pul{ieederal, State or local)
transaction or contract under a public transaction; wolabf Federal or State antitrust
statutes or commission of embezzlement, theft, fordmipery, falsification or destruction
of records; making false statements; or receiving stmieperty;

Are not presently indicted for or otherwise criminallyawilly charged by a governmental
entity (Federal, State or local) with commission afy of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposalohador more public transactions
(Federal, State or local) terminated for cause audef

Will submit a revised Debarment Certification immedigi€his status changes and will show in his
bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is notadedal, he shall provide an explanation
with this submittal. An explanation will not neceslsaresult in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarnstification will result in the prequalified
bidder's bid being considered non-responsive.

D Check here if an explanation is attached to this ceatitn.
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Execution of Contract

Contract No: DN00220

County: HAYWOOQOD

ACCEPTED BY THEDEPARTMENT

Proposals Engineer

Date

EXECUTION OF CONTRACT AND BONDS
APPROVED AS TO FORM:

Division Engineer

Date

Signature Sheet (Bid) - ACCEPTANCE SHEET
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ADDENDUM(S)

ADDENDUM #1

l, representing
(SIGNATURE)

Acknowledge receipt of Addendum #1.

ADDENDUM #2

I, representing
(SIGNATURE)

Acknowledge receipt of Addendum #2.

ADDENDUM #3

I, representing
(SIGNATURE)

Acknowledge receipt of Addendum #3.

HAYWOOD




