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NAIL IN ROOT OF 18" WALNUT

-BL- STA. 7+60.00 23' RT

BM #1  ELEV=2117.40'
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7+90.63

BL-2

18" WALNUT
7+90.63

BL-2

EC-6

SHEET NO.PROJECT REFERENCE NO.

CULVERT CONSTRUCTION SEQUENCE -L- STA. 12+27

STAGE 2

STAGE 1

17BP.14.R.120

DEWATER THE WORK AREA.
4) PUMPS AND HOSES SHALL BE OF SUFFICIENT SIZE TO 

SHEATING, DIVERSION PIPES, PUMPS, AND HOSES.
INCIDENTAL TO THE WORK.  THIS INCLUDES POLYETHYLENE 
3) MAINTENANCE OF STREAM FLOW OPERATIONS SHALL BE 

FROM STREAM FLOW WHEN NECESSARY.
2) IMPERVIOUS DIKES ARE TO BE USED TO ISOLATE WORK 

ISOLATED AREAS OF THE WORK ZONE.
1) ALL EXCAVATION SHALL BE PERFORMED IN ONLY DRY OR 

NOTES:

SECTION 1

SECTION 2

SPECIAL STILLING BASIN

DEWATERING PUMP

PUMP-AROUND PUMP

SPECIAL STILLING BASIN

PUMP-AROUND PUMP

SPECIAL STILLING BASIN
SPECIAL STILLING BASIN

PUMP
DEWATERING 

TEMP FLEXIBLE HOSE

IMPERVIOUS DIKE

IMPERVIOUS DIKE

IMPERVIOUS DIKE

HOSE
FLEXIBLE 
TEMP

IMPERVIOUS DIKE

12.  CONSTRUCT REMAINDER OF INLET/OUTLET CHANNEL IMPROVEMENTS.
11.  REMOVE SPECIAL STILLING BASINS AND BACKFILL.  STABILIZE DISTURBED AREA WITH SEED AND MULCH.
10.  EXCAVATE ANY ACCUMULATED SILT AND DEWATER BEFORE REMOVAL OF IMPERVIOUS DIKES, PUMPS, AND TEMPORARY FLEXIBLE HOSE. (DOWNSTREAM IMPERVIOUS DIKES FIRST).
9.  COMPLETE ROADWAY.
8.  STAGE 2 - REMOVE EXISTING BRIDGE AND INSTALL SECTION TWO OF PROPOSED CULVERT  AS SHOWN.
7.  CONSTRUCT ROADWAY OVER PROPOSED CULVERT SECTION ONE AND DIVERT TRAFFIC ONTO NEWLY CONSTRUCTED ROADWAY.
6.   INSTALL PROPOSED CULVERT SECTION ONE AS SHOWN.
5.  STAGE 1 - REMOVE PART OF THE EXISTING BRIDGE TO INSTALL SECTION ONE OF THE PROPOSED CULVERT.
4.  PLACE DOWNSTREAM IMPERVIOUS DIKE AND PUMPING APPARATUS. DEWATER ENTRAPPED AREA.  AREA TO BE DEWATERED SHALL BE EQUAL TO ONE DAY'S WORK.
3.  PLACE UPSTREAM IMPERVIOUS DIKE AND BEGIN PUMPING OPERATIONS FOR STREAM DIVERSION.
2.  INSTALL UPSTREAM PUMP AND TEMPORARY FLEXIBLE HOSE.
1.  UTILIZE SPECIAL STILLING BASINS AS NEEDED THROUGHOUT CULVERT CONSTRUCTION.
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