
 

 

 

  STATE OF NORTH CAROLINA 

  DEPARTMENT OF TRANSPORTATION 

ROY COOPER  J.R. “JOEY” HOPKINS 
 

GOVERNOR   SECRETARY 
 

Mailing Address: 

NC DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS - DIVISION 14  
253 WEBSTER ROAD 

SYLVA, NC 28779 

Telephone: (828) 331-5200 

Fax: (828) 331-5201 

Customer Service:  1-877-368-4968 
 

Website: www.ncdot.gov 

Location: 

253 WEBSTER ROAD 

SYLVA, NC 28779 

 

August 21, 2024 

ADDENDUM # 1 

 

Contract No. DN01055 

TIP No.:  A-0009CE 

Federal Aid No.: 3257220  

WBS Element: 32572.3.20 

County: Graham 

Description: Multi-Use Path with Culvert Extension Along NC 28 From SR 1238 

  (Bill Crisp Rd) to SR 1230 (Hyde Town Rd) in Graham County 

 

Letting Date:        August 27, 2024  

 

Plan Holders  

 

Content Summary: Addition of the Electronic Ticketing System provision SP10 

R20, Q&A regarding precast culvert, Q&A regarding extension 

of ICT 1 completion date and overall completion date 

 

The above contract has experienced the following revisions: 

 

1. Revise page R-4 of the provision to include SP10 R20 Electronic Ticketing 

System provision (see attached). 

 

2. Several bidders inquired about extending the contract time; none of those bidders 

felt that there is sufficient time in the proposal, as advertised, to complete the 

culvert extension.  The Department concurs and revises the proposal as 

follows: 

 

a. On page G-2, Contract Time and Liquidated Damages, the second 

paragraph has been revised to read as: “The completion date for this 

contract is April 3, 2026.” 

 

b. On page G-2, Intermediate Contract Time Number 1 And Liquidated 

Damages, the third paragraph has been revised to read as: “The 

completion date for this intermediate contract time is October 3, 2025.” 

 

3. A bidder has posed the following question: “What is needed from us to provide a 

precast box culvert solution in place of the cast in place box culvert?  Does this 

http://www.ncdot.gov/


 
 

need to be submitted to you before the letting date or is this something that would 

need to be worked out after the project award?”  The Department’s response is 

as follows: Since this is a culvert extension, and not a replacement, the 

Department is removing the option for precast. (See attached revised culvert 

provisions and revised culvert plan sheet C1-1). 

 

These revisions do not change bid items or the associated quantities. 

 

There is no ebsx addenda file associated with this addendum. 
 

Thank you for your attention to this matter. 

 

If you have any questions, please contact the Division Proposal Engineer at (828) 331-

5200. 

 

 Sincerely, 

     

        

   Jeanette L. White, P.E. 

 Division 14 Project Team Lead 

 

 



 

ELECTRONIC TICKETING SYSTEM: 
(7-16-24) 1020 SP10 R20 

 

Description 

 

At the contractor’s option, the use of an electronic ticketing system for reporting individual and 

cumulative asphalt material deliveries may be utilized on this project.   At the preconstruction 

conference, the contractor shall notify the Engineer if they intend to utilize an electronic ticketing 

system for reporting individual and cumulative asphalt material deliveries to the project. 

 

Electronic Ticketing Requirements 

 

a. The electronic ticketing system must be fully integrated with the load read-out system 

at the plant.  The system shall be designed so data inputs from scales cannot be altered 

by either the Contractor or the Department. 

 

b. Material supplier must test to confirm that ticketing data can be shared from the 

originating system no less than 30 days prior to project start.  

 

c. After each truck is loaded, ticket data must be electronically captured, and ticket 

information uploaded via Application Programming Interface (API) to the Department.    

 

d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). 

To request a Security Key, fill out the below E-Ticketing Security Request Form: 

https://forms.office.com/g/XnT7QeRtgt  

 

e. Obtain API from NCDOT containing the required e-ticketing data fields and format. 

Download the API from the NCDOT E-ticketing Webpage:   

https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx  

 

f. Provide all ticket information in real time and daily summaries to the Department’s 

designated web portal. If the project contains locations with limited cellular service, an 

alternative course of action must be agreed upon. 

 

g. Electronic ticketing submissions must be sent between the Material Supplier and the 

Department. 

 

h. The electronic ticket shall contain the following information: 

  

Date 

Time 

Contract Number 

Supplier Name 

Contractor Name 

Material 

JMF 

Gross Weight 

https://forms.office.com/g/XnT7QeRtgt
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx


 

Tare Weight 

Net Weight  

Load Number 

Cumulative Weight  

Truck Number 

Weighmaster Certification 

Weighmaster Expiration 

Weighmaster Name 

Facility Name 

Plant Type 

Plant Number 

Ticket Number 

Voided Ticket Number (if necessary) 

Original Ticket Number (if necessary) 

Supplier Revision (If necessary) 

 

The Contractor/supplier can use the electronic ticketing system of their choice to meet the 

requirements of this provision. 

 

Measurement and Payment 

 

No measurement or payment will be made for utilizing an electronic ticketing system as the cost 

of such shall be included in the contract price bid for the material being provided. 
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the United States can readily be verified by an authorized representative of the Department or the 
Federal Highway Administration (FHWA). 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 
 

The date of availability for this contract is October 16, 2024,   except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is April 3, 2026. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is October 16, 2024.    
 
The completion date for this intermediate contract time is October 3, 2025. 
 
The liquidated damages for this intermediate contract time are One Thousand One Hundred 
Dollars ($ 1,100.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
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Project Special Provisions 
Structures 

 

          

Falsework and Formwork (11-30-23)   …………………………….………………….…  ST-2 
Submittal of Working Drawings (11-30-23)     ……………………………………..……  ST-8 
Crane Safety (6-20-19)    ………………………………………………………..….……   ST-14 
Grout for Structures (12-1-17)     …………………………………………………….…..  ST-15 
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FALSEWORK AND FORMWORK              (11-30-23) 

GENERAL 
Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein. Such 
temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic or 
fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary structure 
that functions as a work platform that supports construction personnel, materials, and tools, but is 
not intended to support the structure. Scaffolding systems that are used to temporarily support 
permanent structures (as opposed to functioning as work platforms) are considered to be 
falsework under the definitions given. Shoring is a component of falsework such as horizontal, 
vertical, or inclined support members. Where the term “temporary works” is used, it includes all 
of the temporary facilities used in bridge construction that do not become part of the permanent 
structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 
provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 
structure. 

MATERIALS 
Select materials suitable for temporary works; however, select materials that also ensure the 
safety and quality required by the design assumptions. The Engineer has authority to reject 
material on the basis of its condition, inappropriate use, safety, or nonconformance with the 
plans. Clearly identify allowable loads or stresses for all materials or manufactured devices on 
the plans. Revise the plan and notify the Engineer if any change to materials or material strengths 
is required. 

DESIGN REQUIREMENTS 

(A) Working Drawings 
Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 
checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction joints.  

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 
listing the weight of all construction equipment that will be supported on the temporary 
work. Show anticipated total settlements and/or deflections of falsework and forms on the 
working drawings. Include falsework footing settlements, joint take-up, and deflection of 
beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 
maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 
For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 
be cast through the girder top flange and located, measuring along the top of the member, 1’-
2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 
working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware. Submit calculations and working drawings for 
overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 
of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 
girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 
72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 
transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 
geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal 
and advise the girder producer of the proposed details. Failure to notify the Engineer of 
hanger type and hanger spacing on prestressed concrete girder casting drawings may delay 
the approval of those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin top 
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 
the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 
HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 
falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 
be no differential settlement between the girders and the deck forms during placement of 
deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour components 
when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 
devices used as part of the falsework or formwork that remains in the permanent structure. If 
the plan notes indicate that the structure contains the necessary corrosion protection required 
for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 
be allowed. Any coating required by the Engineer will be considered incidental to the various 
pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition 
of AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

(1) Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in North 
Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 
of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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(B) Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 
and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required 
until the drawings have been approved. Such approval does not relieve the Contractor of the 
responsibility for the accuracy and adequacy of the working drawings. 

CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 
quality of materials and workmanship employed is consistent with that assumed in the design of 
the temporary works. Do not weld falsework members to any portion of the permanent structure 
unless approved. Show any welding to the permanent structure on the approved construction 
drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 
measurement of falsework settlement. Make sure that the anticipated compressive settlement 
and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, 
make sure that the calculated deflection of falsework flexural members does not exceed 1/240 of 
their span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period of 
its use. Certify that the manufactured devices have been maintained in a condition to allow 
them to safely carry their rated loads. Clearly mark each piece so that its capacity can be 
readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement. Inspect other temporary works at least once a month to ensure that they are 
functioning properly. Have a North Carolina Registered Professional Engineer inspect the 
cofferdams, shoring, sheathing, support of excavation structures, and support systems for 
load tests prior to loading. 
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(B) Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest. If required by the Engineer, conduct load tests to verify proposed 
bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as those of 
the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 
the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction using 
standard procedures based on the driving characteristics of the pile is permitted. If preferred, 
use load tests to confirm the estimated capacities; or, if required by the Engineer conduct 
load tests to verify bearing capacity values that are marginal or in other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   
Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 
manner as to permit the structure to uniformly and gradually take the stresses due to its own 
weight. 

MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 
full compensation for the above falsework and formwork. 

 
SUBMITTAL OF WORKING DRAWINGS (11-30-23) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and 
this Special Provision. For this Special Provision, “submittals” refers to only those listed in this 
Special Provision. The list of submittals contained herein does not represent a list of required 
submittals for the project. Submittals are only necessary for those items as required by the 
contract. Make submittals that are not specifically noted in this provision directly to the 
Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or both 
units will jointly review submittals. 
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If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all copies to 
the Engineer. State the reason for the proposed variation in the submittal. To minimize review 
time, make sure all submittals are complete when initially submitted. Provide a contact name and 
information with each submittal. Direct any questions regarding submittal requirements to the 
Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 
noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 
name, address and telephone number of the facility where fabrication will actually be done if 
different than shown on the title block of the submitted working drawings. This includes, but is 
not limited to, precast concrete items, prestressed concrete items and fabricated steel or 
aluminum items. 

ADDRESSES AND CONTACTS 
 

For submittals to the Structures Management Unit, use the following addresses:   
 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 
 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

    For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 
 
 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
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 Raleigh, NC  27699-1570 Garner, NC  27529 

   For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 
can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 
Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 
link. 

Direct any questions concerning submittal review status, review comments or drawing markups 
to the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 
  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 
  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Thomas Santee   (919) 920-8901 
  tgsantee@ncdot.gov  
 
 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (704) 455 – 8902 
  ewilliams3@ncdot.gov  
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SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 
same time, submit a copy of the same complete submittal directly to the Structures Management 
Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 
and drawing markups for these submittals from the Structures Management Unit. The second 
table in this section covers “Geotechnical Submittals.” The Engineer will receive review 
comments and drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit. Provide additional 
copies of any submittal as directed. 

 
STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) Y N “Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 
Y 

 
N 

“Strip Seal Expansion 
Joints” 

Falsework & Forms 2 
(substructure) 

Y N Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) Y N Article 420-3 & “Falsework 

and Formwork” 
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Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing Y N Plan Note 
Metal Stay-in-Place Forms Y N Article 420-3 
Metalwork for Elastomeric 
Bearings 4,5 Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) Y N Article 420-20 

Prestressed Concrete Box Beam 
(detensioning sequences) 3 Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 
Prestressed Concrete Girder 

(strand elongation and 
detensioning sequences) 

Y N Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad Y N Railroad Provisions 

 
Revised Bridge Deck Plans 

(adaptation to prestressed deck 
panels) 

 
Y 

 
N 

 
Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N “Modular Expansion Joint 
Seals” 

Sound Barrier Wall (precast Y N Article 1077-2 &      
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items) “Sound Barrier Wall” 
Sound Barrier Wall Steel 
Fabrication Plans 5 Y N Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Articles refer to the Standard 
Specifications. 
Submittals for these items are necessary only when required by a note on plans. 
Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 
The fabricator may submit these items directly to the Structures Management Unit. 
The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications 
are not required for these items. 
Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 
Submittals are necessary only when the top slab thickness is 18” or greater. 
 

 
GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 
Engineering 

Unit  

Submittals 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data Y N Subarticle 450-3(D)(2) 
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Forms 2,3 

Pile Driving Analyzer (PDA) 
Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20
EQUIPMENT%20DATA%20FORM.pdf 
See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 

 
 
 CRANE SAFETY                                                                                                         (6-20-19) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
(OSHA) regulations.  
Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 
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CRANE SAFETY SUBMITTAL LIST 

Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection o  f sling and rigging 
equipment, and safe rigging practices.   

Crane Inspections:  Inspection records for all cranes shall be current and readily accessible for 
review upon request.  

Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction Education 
and Research (NCCER). Other approved nationally accredited programs will be considered upon 
request. In addition, crane operators shall have a current CDL medical card. Submit a list of 
crane operator(s) and include current certification for each type of crane operated (small 
hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each operator.  

                                                                                                                                                                                    
GROUT FOR STRUCTURES                                                                                                              (12-1-17) 
DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 
and place grout in accordance with the manufacturer’s recommendations, the applicable 
sections of the Standard Specifications and this provision. 

 
MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 
of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
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oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 

 
 
 

Docusign Envelope ID: 2CB0E639-505B-459B-B2B9-20A039B4670B



NO. NO.BY: BY:DATE: DATE:

REVISIONS SHEET NO.

TOTAL
SHEETS

STATE OF NORTH CAROLINA

RALEIGH

STATION:

COUNTY

PROJECT NO.

DEPARTMENT OF TRANSPORTATION

1
2

3

4

DRAWN BY :

CHECKED BY :

DATE :

DATE :

8/21/2024

User:ZSmith

X:\NCDOT\A-0009CE\Structures\Triple 10x9 RCBC at Sta. 128+90.00 -Y2-\Final Plans\DGNs\412_001_A-0009CD_SMU_CU01.dgn

DATE :DESIGN ENGINEER OF RECORD:

CLASS A CONCRETE

BARREL @

TOTAL STRUCTURE QUANTITIES

REINFORCING STEEL

    TOTAL

CY/FT C.Y.

C.Y.

LBS.

LBS.

LBS.

CULVERT EXCAVATION

FOUNDATION COND. MAT'L.

LUMP SUM

OVERTOPPING DISCHARGE

DESIGN DISCHARGE

DRAINAGE AREA

DESIGN HIGH WATER ELEVATION

FREQUENCY OF DESIGN FLOOD

OVERTOPPING FLOOD DATA

  

HYDROGRAPHIC DATA

ROADWAY DATA

________

__________

______________________

__________________________

________________

_________

ROADWAY SLOPES

_

_____

____________

OVERTOPPING FLOOD ELEVATION 

     TOTAL C.Y.

NOTES:

GRAHAM

7CORP. LICENSE NO.: C-0275

TGS ENGINEERS

RALEIGH, NC 27603
PH (919) 773-8887

SUITE 200
706 HILLSBOROUGH STREET

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

ENGINEER

PR
OFESSIONAL

SEAL

NO
RT

H CAROLINA

 

20125

.gll
ah

sr
am

che
ek

,
j
r.

N
C
 

G
R
ID

N
A

D
 
8
3
 

N
A
 
2
0
11

S
T
E
C
O
A
H
 
C
R
E
E

K

WOODS

3.19

PROFILE ALONG { CULVERT

LOCATION SKETCH

STA. 128+90.00 -Y2-

3
5
'-
0
"

36' LT OF STA. 129+89 -L-;  ELEV. = 1956.92

BENCH MARK #34: SPIKE NAIL IN BASE OF 18" WALNUT; 

111.7

2:1

= 1900 CFS

= 50 YRS

= 1960.6

= 6.87 SQ MI

= 1962.8

= 2700 CFS

= 1964.0

STM 09/21

91 TONS

128+90.00 -Y2-

SHEET 1 OF 7

STM 09/21

7
7
'-
0
" |

(H
Y

D
E
 

T
O

W
N
 

R
D
)

T
O
 
S

R
 
12

3
0

C1-1

S
T

E
C

O
A

H
 

C
R

E
E

K

37.1

152.2

3,119

20,769

23,888

N
C
-
2
8
 
(F

O
N

T
A

N
A
 

R
D
)

(L
O

W
E

R
 

S
T

E
C

O
A

H
 

R
D
)

T
O
 
S

R
 
12

3
5

BED ELEV. @ STA. 128+90.00 -Y2-________

__________________________
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CONCRETE BOX CULVERT

TRIPLE 10 FT. X 9 FT.

WINGS, ETC.

WINGS, ETC.

= 1966.38

= | 200 YRS

(TAN. TO CURVE)

134°-00'-00"

E
X
T
E
N
S
I

O
N

14
'-
8
" |

-Y2-

10FT X 9FT RCBC

{ EXISTING TRIPLE
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REPLACEMENT
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BASE DISCHARGE (Q100)

BASE HIGH WATER ELEVATION

CONCRETE IN CULVERTS TO BE POURED IN THE FOLLOWING ORDER:

3" ~ WEEP HOLES INDICATED TO BE IN ACCORDANCE WITH THE SPECIFICATIONS.

ASSUMED LIVE LOAD ---------- HL-93 OR ALTERNATE LOADING.

FOR OTHER DESIGN DATA AND NOTES, SEE STANDARD NOTES SHEET.

DESIGN FILL----------------- 3.90' MAX.
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2. THE REMAINING PORTIONS OF PHASE I WALLS AND PHASE I WINGS
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   PHASE II VERTICAL WALLS.
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5. ROOF SLAB AND HEADWALLS.

   FULL HEIGHT.

PLANS.

FOR CULVERT DIVERSION DETAILS AND PAY ITEM, SEE EROSION CONTROL 

FOR SUBMITTAL OF WORKING DRAWINGS, SEE SPECIAL PROVISIONS.

FOR CRANE SAFETY, SEE SPECIAL PROVISIONS.

FOR FALSEWORK AND FORMWORK, SEE SPECIAL PROVISIONS.
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SIZE BAR USED, AND FOR PROJECTS REQUIRING OVER 400 TONS OF

OF REINFORCING STEEL, ONE 30 INCH SAMPLE OF EACH 

REINFORCING STEEL AS FOLLOWS: FOR PROJECTS REQUIRING UP TO 400 TONS

THE CONTRACTOR SHALL PROVIDE INDEPENDENT ASSURANCE SAMPLES OF
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FOR GROUT FOR STRUCTURES, SEE SPECIAL PROVISIONS.
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CASE, THE BOTTOM SLAB OF THE EXTENSION SHALL  BE POURED AT LEAST 72 HOURS 

TEMPORARY SHORING FOR THE CONSTRUCTION OF THE CULVERT EXTENSION. IN THIS 

IF APPROVED BY THE ENGINEER, THE CONTRACTOR MAY USE THE EXISTING  WINGS AS 

IT OUT TO MAKE CERTAIN THAT IT WILL PROPERLY TAKE CARE OF THE FILL.

THE RESIDENT ENGINEER SHALL CHECK THE LENGTH OF CULVERT BEFORE STAKING 
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CULVERT. FOR NOTE REGARDING SETTING OF DOWELS, SEE SHEET SN.

DOWELS SHALL BE USED TO CONNECT THE PROPOSED EXTENSION TO THE EXISTING

BARREL

A-0009CE
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F.A. PROJECT NO. : 

PLANS AND SPECIAL PROVISIONS.

FOR UTILITY INFORMATION, SEE UTILITY 
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