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STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
HIGHWAY DIVISION 2 

PROPOSAL 
DATE AND TIME OF BID OPENING: JANUARY 27, 2021 AT 2:00 PM 

CONTRACT ID: DB00494 

WBS ELEMENT NO.:  2021CPT.02.11.10071 AND 2021CPT.02.12.10251 

COUNTY:  BEAUFORT AND CRAVEN COUNTIES 

MILES: 13.05 MILES 

ROUTE NO.:  US 17 

LOCATION:  BEAUFORT AND CRAVEN COUNTIES 

TYPE OF WORK: PAVING 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 
LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 

THIS IS A ROADWAY PROJECT. BID BONDS ARE  REQUIRED. 

NAME OF BIDDER 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DB00494 IN BEAUFORT AND CRAVEN COUNTIES, NORTH CAROLINA 
 

JANUARY 27, 2021 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DB00494; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 
sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. DB00494 in Beaufort and Craven Counties, for 
the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and 
specifications prepared by said Department, which proposal, plans, and specifications show the details covering this project, 
and hereby become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made 
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 
direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  
Failure to comply with any requirement may cause the bid to be considered irregular and 
may be grounds for rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 Standard 
Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature from the approved electronic bidding provider for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 

file from the approved electronic bidding provider website. 
2. Prepare and submit the electronic submittal file using the approved electronic bidding provider 

software. 
3.   Electronic bidding software necessary for electronic bid preparation may be downloaded from 

the Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/Electronic-
Bidding.aspx or from the approved electronic bidding provider website. 

 
 
  

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
BOND REQUIREMENTS: 

(06-01-16) 102-8, 102-10 SPD 01-420A 
 
A Bid Bond is required in accordance with Article 102-10 of the 2018 Standard Specifications for 
Roads and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
2018 Standard Specifications for Roads and Structures. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 
 
The date of availability for this contract is March 15, 2021. 
 
The completion date for this contract is November 12, 2021. 
 
Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 
contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 
 
The liquidated damages for this contract are One Thousand Dollars ($ 1,000.00) per calendar day. 
 
RAILROAD GRADE CROSSING: 
  (7-1-95) (Rev. 10-20-20)                                                                   107-9                                                                                                SP1 G17R 

   
When the use of slow moving or stopped equipment is required over at-grade railroad crossings, the 
contractor shall contact the appropriate track owner to gain Right of  Entry. The contractor shall be 
responsible for ascertaining and contacting the railroad track owner. 
 
No separate payment will be made for conforming with the requirements of this Special Provision. Please 
contact the Resident Engineer or the Surfaces and Encroachment manager with the Rail Division with any 
questions pertaining to the Right of Entry at 919-707-4132 or mmclamb@ncdot.gov. 
 
 
MAJOR CONTRACT ITEMS: 

(2-19-02) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 
Line #  Description 
  3 — Asphalt Concrete Surface Course, Type S9.5 C 
         
 

mailto:mmclamb@ncdot.gov
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NO SPECIALTY ITEMS: 
(7-1-95) 108-6 SP1 G34 

 
None of the items included in this contract will be specialty items (see Article 108-6 of the 2018 Standard 
Specifications). 
 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 1.4655 per gallon.  Where any of the following are included 
as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Open-Graded Asphalt Friction Course Gal/Ton 2.90 
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
__" Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 5-13-19) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 
Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's schedule 
of estimated completion progress for this project as required by that Standard Special Provision is as 
follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 
 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 
2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's progress 
schedule over the progress as shown above shall be subject to the approval of the Engineer. 
 

2021 (7/01/20 - 6/30/21) 100% of Total Amount Bid 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 

(10-16-07)(Rev. 2-19-19) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed participation along with a listing of the committed MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, 
the materials or supplies obtained by the Contractor. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 
business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 
regarded as manufacturers or regular dealers within the meaning of this section. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a committed 
(or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 
services and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the 
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same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 
CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 
(49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and 
WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl
acement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For
m%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a 
written joint check agreement among the parties providing full and prompt disclosure of the expected use 
of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular 
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the 
estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su
bcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project 
that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls 
 
Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 3.0 % 
 
The Combined Goal was established utilizing the following anticipated participation for Minority Business 
Enterprises and Women Business Enterprises: 
 
(A) Minority Business Enterprises 2.0 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise all 
necessary and reasonable steps to ensure that MBEs participate in at least the percent of 
the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to recruit 

and use MBEs during the performance of the contract.  Any MBE participation obtained 
shall be reported to the Department. 

 
(B) Women Business Enterprises 1.0 % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise all 
necessary and reasonable steps to ensure that WBEs participate in at least the percent of 
the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to recruit 

and use WBEs during the performance of the contract.  Any WBE participation obtained 
shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The Combined 
Goal may be met by submitting all MBE participation, all WBE participation, or a combination of MBE 
and WBE participation. 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The Directory can be 
found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 
MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation above the goal will 
follow the banking guidelines found elsewhere in this provision.  All other additional 
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MBE/WBE subcontractor participation submitted at the time of bid will be used toward the Department’s 
overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid 
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.  The 
Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of the 
electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of MBE and WBE firms shown in the 
electronic submittal file, the bidder may use the dropdown menu to access the name and 
address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE firm.  

When no figures or firms are entered, the bidder will be considered to have no MBE or 
WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not certified 
at the time of the bid-letting, that MBE’s or WBE's participation will not count towards 
achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of MBE 
and WBE Subcontractors contained elsewhere in the contract documents in order 
for the bid to be considered responsive.  Bidders shall indicate the total dollar value 
of the MBE and WBE participation for the contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on the 

Listing of MBE and WBE Subcontractors by entering the word “None” or the 
number “0.”  This form shall be completed in its entirety.  Blank forms will not 
be deemed to represent zero participation.  Bids submitted that do not have 
MBE and WBE participation indicated on the appropriate form will not be read 
publicly during the opening of bids.  The Department will not consider these bids 
for award and the proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not 
count towards achieving the Combined MBE/WBE  goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE participation 
that is achieved during the project shall be reported in accordance with requirements 
contained elsewhere in the special provision. 
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MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, the firm 
is responsible for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.  
In most cases, a MBE or WBE bidder on a contract will meet the Combined MBE/WBE goal by virtue of 
the work it performs on the contract with its own forces.  However, all the work that is performed by the 
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The MBE 
or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit 
toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the Combined 
MBE/WBE goal of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar 
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  
In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 
Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not present), the 
MBE/WBE participation will not count toward meeting the Combined MBE/WBE goal.  If the lack of this 
participation drops the commitment below the Combined MBE/WBE goal, the Contractor shall submit 
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later than 
2:00 p.m. of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future use 
by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and WBE firms 
to meet the advertised goal, as part of the good faith effort, the Department will consider allowing the bidder 
to withdraw funds to meet the Combined MBE/WBE goal as long as there are adequate funds available 
from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive bidder 
shall submit to the Department documentation of adequate good faith efforts made to reach that specific 
goal. 
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One complete set and 3 copies of this information shall be received in the office of the Engineer no later 
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may include 
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation 
documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 
MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 
sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith effort 
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory 
checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 
Directory of Transportation Firms) the interest of all certified MBEs/WBEs that are also 
prequalified subcontractors.  The bidder must solicit this interest within at least 10 days prior to bid 
opening to allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the 
opportunity to MBEs/WBEs within the Division and surrounding Divisions where the project is 
located.  The bidder must determine with certainty if the MBEs/WBEs are interested by taking 
appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 

that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units to 
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the advertised 

goal when the work to be sublet includes potential for MBE/WBE participation (2nd and 3rd 
tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with adequate 

information about the plans, specifications, and requirements of the contract in a timely manner to 
assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
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available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for MBEs/WBEs 
to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors in negotiating 

with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price 
and capabilities as well as the advertised goal into consideration.  However, the fact that 
there may be some additional costs involved in finding and using MBEs/WBEs is not in 
itself sufficient reason for a bidder’s failure to meet the advertised goal, as long as such 
costs are reasonable.  Also, the ability or desire of a prime contractor to perform the work 
of a contract with its own organization does not relieve the bidder of the responsibility to 
make good faith efforts.  Bidding contractors are not, however, required to accept higher 
quotes from MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in specific 
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the 
bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business assistance 
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the 
recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening the 
Business Opportunity and Work Force Development Unit at BOWD@ncdot.gov to give 
notification of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, when the 

apparent successful bidder fails to meet the goal, but others meet it, you may reasonably 
raise the question of whether, with additional reasonable efforts the apparent successful 
bidder could have met the goal.  If the apparent successful bidder fails to meet the 
advertised goal, but meets or exceeds the average MBE and WBE participation obtained 

mailto:BOWD@ncdot.gov
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by other bidders, the Department may view this, in conjunction with other factors, as 
evidence of the apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the Combined MBE/WBE goal can be met or that an adequate good faith effort has been 
made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may appeal 
a determination of non-good faith made by the Goal Compliance Committee.  If a contractor wishes to 
appeal the determination made by the Committee, they shall provide written notification to the Engineer.  
The appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 
be based upon the value of work actually performed by the MBE/WBE and the actual payments to 
MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in 
accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the anticipated MBE participation.  The same holds for work that a WBE 
subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a non-MBE/WBE firm 
does not count toward the contract goal requirement.    It should be noted that every effort shall be 
made by MBE and WBE contractors to subcontract to the same certification (i.e., MBEs to MBEs 
and WBEs to WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 
may not always be possible due to the limitation of firms in the area.  If the MBE or WBE firm 
shows a good faith effort has been made to reach out to similarly certified firms and there is no 
interest or availability, and they can get assistance from other certified firms, the Engineer will not 
hold the prime responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed that the 
MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the MBE or WBE in 
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the joint venture, that portion of the total dollar value being a distinct clearly defined portion of 
work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE /WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE regular 
dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE /WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds 
or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be reasonable 
and not excessive as compared with fees and commissions customarily allowed for similar 
services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site (but 
not the cost of the materials and supplies themselves), provided the fees are determined to 
be reasonable and not excessive as compared with fees customarily allowed for similar 
services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially useful 
function, the Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, and any 
other relevant factors. If it is determined that a MBE or WBE is not performing a Commercially 
Useful Function, the contractor may present evidence to rebut this presumption to the Department. 
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(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not 
be a contrived arrangement for the purpose of meeting the Combined MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified 
as a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit for 
the total value of the transportation services the subcontracted MBE or WBE provides on 
the contract.  It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the participation breakdown.  This, however, may not always be 
possible due to the limitation of firms in the area.  If the MBE or WBE firm shows a good 
faith effort has been made to reach out to similarly certified transportation service providers 
and there is no interest or availability, and they can get assistance from other certified 
providers, the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease 
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 
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MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved substitute 
MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not 
terminate the MBE/WBE subcontractor for convenience.  This includes, but is not limited to, instances in 
which the Contractor seeks to perform the work of the terminated subcontractor with another MBE/WBE 
subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE subcontractor, 
with a copy to the Engineer of its intent to request to terminate and/or substitute, and the reason for the 
request.  The Contractor must give the MBE/WBE subcontractor five (5) business days to respond to the 
Contractor’s Notice of Intent to Request Termination and/or Substitution.  If the MBE/WBE subcontractor 
objects to the intended termination/substitution, the MBE/WBE, within five (5) business days must advise 
the Contractor and the Department of the reasons why the action should not be approved. The five-day 
notice period shall begin on the next business day after written notice is provided to the MBE/WBE 
subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s written 
approval based upon a finding of good cause for the proposed termination and/or substitution. For purposes 
of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 
1,200 or applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 
can self-perform the work for which the MBE/WBE contractor was engaged or so that 
the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 
after contract award. 
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The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE commitment 
to meet the Combined MBE/WBE Goal.  A good faith effort will only be required for removing a 
committed MBE/WBE if there were no additional MBE/WBEs submitted at the time of bid to cover 
the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.  
Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in contracting 

the work defaulted by the previous MBE/WBE or in subcontracting other items of work in 
the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were contacted. 
(b) A description of the information provided to MBE/WBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the Department 
will not require the Contractor to solicit replacement MBE/WBE participation equal to the 
remaining work to be performed by the decertified firm.  The participation equal to the 
remaining work performed by the decertified firm will count toward the contract goal 
requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with 
another MBE/WBE subcontractor to perform at least the same amount of work to meet the 
Combined MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 
amount of work, a good faith effort must be submitted to NCDOT (see A herein for 
required documentation). 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this procedure, the 
Contractor may be disqualified from further bidding for a period of up to 6 months. 
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Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 
committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 
contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 
on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 
the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, 
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy 
of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of expenditures 
claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list. 
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While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 
payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from being approved for further 
work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 
System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 
(11-17-20)                                             SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use of 
Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 Small UAS 
Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 Training required for the 
operation of unmanned aircraft systems, NC GS 63-96 Permit required for commercial operation of 
unmanned aircraft system, and NCDOT UAS Policy.  The required operator certifications include 
possessing a current Federal Aviation Administration (FAA) Remote Pilot Certificate, a NC UAS 
Operator Permit as well as operating a UAS registered with the FAA. 
 
Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation 
Approval Form and submit it to the Engineer for approval.  All UAS operations shall be approved by the 
Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability insurance to 
cover all operations under this contract. 
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The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for the use 
of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment will be in 
accordance with Article 104-7 Extra Work. 
 

EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 
  

 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
COOPERATION BETWEEN CONTRACTORS: 

(7-1-95) 105-7 SP1 G133 
 
The Contractor's attention is directed to Article 105-7 of the 2018 Standard Specifications. 
 
NCDOT forces will be placing the intermediate and final pavement markings. Contact Jim Evans at 252-
714-7954 for coordination 5 days ahead of projected striping need (both intermediate and final). 
 
The Contractor on this project shall cooperate with the Contractor working within or adjacent to the limits 
of this project to the extent that the work can be carried out to the best advantage of all concerned. 
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ELECTRONIC BIDDING: 
(2-19-19) 101, 102, 103 SP1 G140 

 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, replace “Bid 
Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with “via the 
approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® miscellaneous 
folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data file of 
Expedite” with “electronic submittal file” 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
  



DB00494   23 Beaufort and Craven Counties 

PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 
2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 389.23 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals 
on December 1, 2020. 
 
MILLING ASPHALT PAVEMENT: 

(1-15-19) 607  SP6 R59 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article and 
replace with the following:  
 
Use either a non-contacting laser or sonar type ski system with a minimum of three referencing stations 
mounted on the milling machine at a length of at least 24 feet. 
 
PAVEMENT DESIGN MIX TYPE MODIFICATIONS: 

(2-20-18)  610 SP6 R66 
 
Description 
 
In an effort to reduce the number of asphalt concrete pavement mix types, the department has made the 
following changes: 
 
Where the “Pavement Schedule” in the plans calls for Asphalt Concrete Surface Course Type SF9.5A, 
Asphalt Concrete Surface Course Type S9.5B shall be used.   
 
Where the “Pavement Schedule” in the plans calls for either Asphalt Concrete Intermediate Course Type 
B, C or D, Asphalt Concrete Intermediate Course Type I19.0C shall be used.  
 
Where the “Pavement Schedule” in the plans call for Asphalt Concrete Base Course Type B25.0B, Asphalt 
Concrete Base Course Type B25.0C shall be used.  
 
In addition, see the project special provision entitled “Asphalt Concrete Plant Mix Pavements” contained 
elsewhere in the proposal. 
 
Measurement and Payment 
 
The pay items in this proposal reflects these changes.  The pavement schedule in the plans will not be 
revised to reflect these changes. 
 
 



DB00494   24 Beaufort and Craven Counties 

JOINT REPAIR: 
   

 
Description 
 
Repair asphalt and concrete construction joints at various locations as directed by the Engineer. 
 
Materials 
 
The joint repair consists of Asphalt Concrete Base Course, Type B25.0C 
 
Construction Methods 
 
Joint repair shall be performed in accordance with details as shown in the plans and as directed by the 
Engineer.  This work includes sawing or milling the joint, removal of existing asphalt and concrete, 
cleaning the joint, and placing asphalt in the cleaned joint. 
 
Measurement and Payment 
 
Joint Repair will be measured and paid for as the actual number of tons of Asphalt Concrete Base Course, 
Type B25.0C, required to repair each joint as approved by the Engineer.  The asphalt plant mixed material 
will be measured by being weighed in trucks on certified platform scales or other certified weighing 
devices. The unit price shall be full compensation for all material, labor, tools, equipment, and all 
incidentals necessary to complete this work. 
 
No separate payment will be made for the removal of any asphalt or concrete materials as this work is 
considered incidental to the pay item Joint Repair. 
 
No separate payment will be made for Asphalt Binder for Plant Mix as these materials are considered 
incidental to the pay item Joint Repair. 
 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Generic Paving Item (Joint Repair) Ton 

 
 
 
            PORTLAND CEMENT CONCRETE PRODUCTION AND DELIVERY:   

                 (9-15-20)                                     1000, 1014, 1024                            SP10 R01 
      

           Revise the 2018 Standard Specifications as follows: 
           Page 10-6, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the 
following:      
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE 

C
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c
re

te
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Maximum Water-Cement Ratio 
Consistency 
Maximum 

Slump 
Cement Content 
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Air-Entrained 
Concrete 

Non-Air-
Entrained 
Concrete 

V
ib

ra
te

d 

N
on

-
V

ib
ra

te
d 

Vibrated Non-Vibrated 
Rounded 

Aggregate 
Angular 

Aggregate 
Rounded 

Aggregate 
Angular 

Aggregate 
Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4500 0.381 0.426 --- --- 3.5A --- 639 715 --- --- 

AA Slip 
Form 4500 0.381 0.426 --- --- 1.5 --- 639 715 --- --- 

Drilled Pier 4500 --- --- 0.450 0.450 --- 

5 – 7 
dry 

 
7 - 9 
wet 

--- --- 640 800 

A 3000 0.488 0.532 0.550 0.594 3.5 A 4.0 564 --- 602 --- 

B 2500 0.488 0.567 0.559 0.630 

1.5 
machine 
placed 

 
2.5 A 
hand 

placed 

4.0 508 --- 545 --- 

Sand Light-
weight 4500 --- 0.420 --- --- 4.0 A --- 715 --- --- --- 

Latex 
Modified 

3000 
(at 7 
days) 

0.400 0.400 --- --- 6.0 --- 658 --- --- --- 

Flowable 
Fill 

excavatable 

150 
max. 
(at 56    
days) 

as needed as needed as needed as needed --- Flowable --- --- 40 100 

Flowable 
Fill 

 non-
excavatable 

125 as needed as needed as needed as needed --- Flowable --- --- 100 as needed 

Pavement 

4500 
Design, 

field 
 

650 
flexural, 
design 
only 

0.559 0.559 --- --- 

1.5 
slip form 

 
3.0 

hand 
placed 

--- 526 --- --- --- 

Precast 
See 

Table 
1077-1 

as needed as needed --- --- 6.0 as needed as needed as needed as needed as needed 

Prestressed per 
contract 

See Table 
1078-1 

See Table 
1078-1 --- --- 8.0 --- 564 as needed --- --- 

A. The slump may be increased to 6 inches, provided the increase in slump is achieved 
by adding a chemical admixture conforming to Section 1024-3. In no case shall the 
water-cement ratio on the approved design be exceeded. Concrete exhibiting 
segregation and/or excessive bleeding will be rejected. Utilizing an Admixture to 
modify slump does not relinquish the contractor’s responsibility to ensure the final 
product quality and overall configuration meets design specifications. Caution should 
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be taken when placing these modified mixes on steep grades to prevent unintended 
changes to the set slope. 
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WORK ZONE TRAFFIC CONTROL GENERAL REQUIREMENTS 
 

TEMPORARY TRAFFIC CONTROL (TTC): 
(7-16-13) (Rev. 1-16-18) RWZ-1 

 

 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2018 Standard Specifications 

and the following provisions: 

 

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these 

plans prior to beginning any other work. Use a lane closure or slow moving operation to complete 

the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No. 1101.02, 

1101.11,  1110.01,  1110.02,  1130.01  1135.01  and  1180.01  of the  2018 Roadway  Standard 

Drawings. Use a moving operation only if the minimum speed maintained at all times is 3 mph 

with no stops that narrow or close a lane of travel. If the moving operation is progressing slower 

than 3 mph at any time, install a lane closure. Maintain the existing traffic pattern at all times, 

except in the immediate work zone where lane closures are allowed as determined by the Engineer. 

 

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 

1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 2018 
Roadway Standard Drawings when closing a lane of travel in a stationary work zone such as 

pavement patching resurfacing, or pavement marking removal. Properly ballasted cones and 

skinny drums may be used instead of drums. However, drums are required for the upstream taper 

portion of lane closures in all applications. The stationary work zone shall be a maximum of 1 

mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved by the 

Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the appropriate 

pilot vehicle warning signing as directed by the Engineer. During periods of construction 

inactivity, return the traffic pattern to the existing alignment and remove or cover any work zone 

signs.  When covering work zone signs, use an opaque material that prevents reading of the sign 

at night by a driver using high beam headlights. Use material, which does not damage the sign 

sheeting. Replace any obliterated markings as required by other sections of the 2018 Standard 

Specifications and the Engineer. 

 

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of an 

open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the 

2018 Roadway Standard Drawings. When personnel and/or equipment are working within a lane 

of travel of an undivided facility, close the lane according to the traffic control plans, 2018 

Roadway Standard Drawings or as directed by the Engineer. Conduct the work so that all 

personnel and/or equipment remain within the closed travel lane. Do not work simultaneously, on 

both sides of an open travel way, within the same location, on a two-lane, two-way road. Perform 

work only when weather and visibility conditions allow safe operations as directed by the 

Engineer. 

 

When utilizing a slow-moving operation for such items as pavement marking and marker 

placement, the operation shall consist of the vehicles and devices as shown on Roadway Standard 

Drawing No. 1101.02, sheet 11 or 12 of the 2018 Roadway Standard Drawings. Traffic cones 

may be used when necessary to provide additional protection of wet pavement markings. Ballast 

all traffic cones so they will not be blown over by traffic. 
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PAVING OPERATIONS: 
 

1) Paving Lift Requirements and Time Limitations: 

 

For paving lifts of 2.0 inches or less, bring all newly resurfaced lanes to the same station and 

elevation within 72 hours. If not brought up to the same station and elevation within 72 hours, the 

Contractor shall place portable “UNEVEN PAVEMENT” signs in advance of the uneven 

pavement and spaced every 1/2 mile along the section of uneven pavement. Once mitigated, all 

portable “UNEVEN PAVEMENT” signs shall be removed. No additional compensation will be 

made for these signs or any other type of portable warning signs as these are included in the 

“Temporary Traffic Control” contract pay item. 

 

For paving lifts greater than 2 inches, bring all newly resurfaced lanes to the same station and 

elevation by the end of each work day unless the Contractor utilizes the notched wedge paving 

methods as described below. 

 

Failure to comply with the following requirements will result in a suspension of all other 

operations until all lanes of traffic are brought to the same station and elevation: 
 

1. During paving operations, any paving lift greater than 2 inches for asphalt surface course 

mixes shall be mitigated by having an approved wedge apparatus on the paver that 

shapes the edge 1 inch vertically and the remaining at a maximum slope steepness of 2:1. 

For intermediate and base course mixes, use an approved wedge device that shapes 

the edge with a maximum slope steepness of 2:1. The maximum paving lift allowed to 

use this method is 3 inches. 

 

2. At the end of the work day, the Contractor shall place portable “UNEVEN PAVEMENT” 

signs in advance of the uneven pavement and spaced every 1/2 mile along the section 

of uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs shall 

be removed. No additional compensation will be made for these signs or any other type 

of portable warning signs as these are included in the “Temporary Traffic Control” 

contract pay item. 

 

3. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring 

up the adjacent lane to the same station and elevation before any further paving takes place 

on the project. 

 

 

2) Asphalt Surface Treatments (AST) 

 

For AST Operations, there is no drop-off condition to be signed. Stationary “LOOSE GRAVEL” 

and “UNMARKED PAVEMENT” signs shall replace “LOW/SOFT SHOULDER” signs. For 

placement and spacing of these signs, see the Signing Detail Sheet. All other advance warning 

signs are to be portable mounted. These signs are included as part of the temporary traffic control 

(Lump Sum) item. 
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3) Fine Milling/Microsurfacing (Depths less than 1”) 

 

For fine milling operations less than 1 inch, paving is not required in the same work period. The 

paving of the fine milled area is to be conducted within the next work period and not to exceed 72 

hours. No advance warning signs are necessary for these conditions unless the paving operations 

exceed 72 hours. If this occurs, install portable “UNMARKED PAVEMENT” signs. These signs are 

incidental to the other items of work included in the temporary traffic control (Lump Sum) item. 

 

4) Shoulder Drop-Off Requirements 

 

Whenever paving operations create an edge of pavement drop-off greater than 2 inches, within 72 

hours, the Contractor shall backfill at a 6:1 slope from the edge and finished elevation of the 

pavement that has an edge of pavement drop-off as follows: 

 

(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater. 

(B) Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph. 

 

Backfill the edge of pavement drop-off with suitable compacted material, as approved by the 

Engineer. The material, equipment and labor associated with this operation will be at no expense 

to the Department. This work is not considered part of shoulder reconstruction. 

 

 

PROJECT REQUIREMENTS: 
 

Failure to comply with the following requirements will result in a suspension of all other 

operations: 

 

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence 

for traffic control and construction lighting for ALL MAPS to the Engineer at the first pre- 

construction meeting and the sequence must be approved before closing a lane of traffic. 

The Contractor and Engineer will coordinate with the Traffic Management Unit at 919- 

814-5000 or Traffic Services for additional traffic control guidance, as necessary. 

 

2. Obtain written approval of the Engineer before working in more than one location or 

setting up additional lane closures. The maximum length of any one lane closure is 1 mile 

unless otherwise directed by the Engineer. 

 

3. If Lane Closure Restrictions apply, see Special Provision, “Intermediate Contract Times 

and Liquidated Damages”. 
 

4. Contractor shall mill and pave lanes in an order such that water shall not accumulate. 

 

5. Traffic Control for the milling and/or paving of ramps is to be done according to Standard 

Drawing Number 1101.02, Sheets 9 & 10, unless otherwise approved to be closed by the 

Engineer. If approved, Contractor will provide plans and devices for the detour at no 

additional cost to the department. 
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6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install 

portable signs to warn drivers of the conditions. These are to include, but not limited to 

“Rough Road” (W8-8), “Uneven Lanes” (W8-11), and “Grooved Pavement” (W8-15) w/ 

Motorcycle Plaque mounted below. These are to be dual indicated on Multi-Lane 

Roadways with speed limits 45 mph and greater where lateral clearance can be obtained 

within the median areas. These portable signs are incidental to the other items of work 

included in the temporary traffic control (Lump Sum) pay item. 

 

WORK ZONE SIGNING: 
 

Description 

 

Install advance/general warning work zone signs according to the Detail Drawing provided in these 

plans prior to beginning of work. Install and maintain signing in accordance with the attached 

drawings and Divisions 11 and 12 of the 2018 Standard Specifications. 

 

(A) Installation 

 

All stationary Advance/General warning work zone signs require notification to existing Utility 

owners per Article 105-8 of the 2018 Standard Specifications and Special Provision SP1 G115 

within 3 to 12 full working days prior to installation. 

 

Install Advance/General warning work zone signs before beginning work on a particular map. If 

signs are installed more than 7 calendar days prior to the beginning of work on a particular map, 

cover the signs until the work begins. Install each work zone Advance/General warning sign 

separately and not on the same post or stand with any other sign except where an advisory speed 

plate or directional arrow is used. 

 

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise directed 

by the Engineer. The signs as shown on the detail drawing(s) are all that are required for a 

contractor to begin a resurfacing contract. Any additional signs requested by the Engineer shall be 

installed within 7 business days of the start of contract work. All sign locations are to be verified 

by the Engineer prior to installation. Once the signs have been installed and accepted, any sign 

relocations requested by the Department will be compensated in accordance with Article 104-7. 

Any additional signs other than the ones shown in the drawing will be compensated in accordance 

with Article 104-7. 

 

No stationary -Y- Line advance warning signage is required unless there is more than 1,000 feet of 

resurfacing along the –Y- line. Whenever work proceeds through an intersection, portable signs 

shall be used for traffic control. There will be no direct compensation for any portable signing. 

 

If there is a period of construction inactivity longer than 14 calendar days, remove or cover 

advance/general warning work zone signs. Uncover advance/general warning work zone signs no 

more than 7 calendar days before work resumes. All other operations may be suspended upon 

failure to comply with the above requirements. Such suspended operations would not be resumed 

until the above requirements are fulfilled. 



TC-5 
 

 

 

(B) Sign Removal 

 

Once Maps on the Project are substantially complete, it is acceptable practice to remove the 

Stationary Work Zone Signs in lieu of waiting until all of the Maps are completed on the Project. 

A Map is substantially complete when the resurfacing operations are finished and the shoulders 

are brought up to the same elevation as the proposed pavement and when pavement markings 

(paint) are installed along the centerline and edge lines. The final pavement markings (ex. 

Thermoplastic/Polyurea) or pavement markers (Raised/Snowplowable) don not have to be 

installed for Maps to be considered substantially complete. Final pavement marking/markers are 

installed with portable signing according to Roadway Standard Drawing 1101.02, sheet 11 or 

12. Any remaining punch list items requiring traffic control are compensated in the contract pay 

item for Temporary Traffic Control. 

 

Stationary Work Zone Sign removal is a condition of final project acceptance. 

 

(C) Lane Closure Work Zone Signs 

 

Install any required lane closure signing needed during the life of the project in accordance with 

the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2018 Roadway Standard 

Drawings. Any required portable signs for lane closures are compensated in the contract pay item 

for Temporary Traffic Control. 

 

MEASUREMENT AND PAYMENT: 
 

Temporary traffic control work, including, but not limited to installation and removal of portable 

signs, cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck mounted 

attenuators, flashing arrow boards, and pilot vehicles will be paid at the contract lump sum price 

for Temporary Traffic Control. The Temporary Traffic Control pay item does not include work 

zone advance or general warning signs. Partial payments for Temporary Traffic Control will be 

made as follows: The cumulative total of the lump sum price for temporary traffic control will be 

equal to the percent complete (project) as calculated for each partial pay estimate. Additional 

flashing arrow boards and message boards beyond those shown in the contract, detail drawings or 

Roadway Standard Drawings required by the Engineer will be paid as extra work in accordance 

with Article 104-7 of the Standard Specifications. 

 

The work of satisfactorily installing and removing work zone advance and/or general warning 

signs, including, but not limited to, furnishing, locating, installing, covering, uncovering and 

removing stationary signs will be measured for each required sign and paid at the contract price 

for Work Zone Advance/General Warning Signing (SF). Payment for Work Zone Advance/General 

Warning Signing will be limited to a maximum of 90% of the total installed quantity. The 

remaining 10% will be paid once all signs have been removed. 

 

The Lump Sum price for Temporary Traffic Control will include the work of 4 flaggers per 

operation per map being utilized at the same time on any day. If a pilot vehicle is used for an 

operation, the Lump Sum Price for Temporary Traffic Control will include the work of five (5) 

flaggers. The operator of a pilot vehicle will be considered one of the five flaggers. 
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Any additional flagging beyond the “included” amount covered in the Temporary Traffic Control 

pay item will be considered supplemental flagging and compensated at a rate of $20.00 per hour 

for each additional flagger as approved by the Engineer. 

 

Payment will be made under: 

 

Pay Item Pay Unit 
Temporary Traffic Control Lump Sum 

Work Zone Advance/General Warning Signing Square Foot 
 

 

 

 

 

 

 

                                                        
 

 

 

 
 

 

 

 

11/14/2017
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RESURFACING OPERATIONS: 
(7-15-14) RWZ-2 

Coordinate the installation of items required by the contract documents and resurfacing 
operations such that these operations are completed in the order as agreed upon with the 
Engineer at the first pre-construction meeting. Refer to the Provisions, Typicals and Details 
unless otherwise directed by the Engineer. 

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches. 
Patch and make repairs to bridge surface and its approaches before resurfacing occurs. 
Coordinate all operations on the bridge and its approaches with the Engineer. 

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require 
patching. Patch these areas before resurfacing occurs.  Allow full depth asphalt patching to cool 
to the point of supporting traffic without displacement or rutting before reopening closed lane. 
Coordinate the resurfacing operations of the patched areas with the Engineer. 

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal 
Loops. Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all 
signal loop operations with the Engineer. 

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back 
by the end of each work day. For Partial or wheel track milling operation on multi-lane 
facilities, the lane being milled may be left closed and paved back within 72 hours. 

The following options are available during Resurfacing and milling operations on two-way, 
two-lane facilities when the entire roadway or entire lane is to be milled: 

(A) Mill a single lane and pave back by the end of each work day. 
(B) Mill the entire width of roadway and pave back within 72 hours. 

The following options are available during Resurfacing and milling operations on multi-lane 
facilities when all lanes or a single lane in one direction are to be milled: 

(A) Mill a single lane and pave back by the end of each work day. 
(B) Mill the entire width of pavement for all lanes to be milled in any direction daily and 

pave back within 72 hours. 

Slope the pavement at the beginning and ending of the daily milling operation as directed by the 
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling 
operation is completed. Continue milling operations until the particular section of roadway 
being milled is complete. Remove any existing pavement adjacent to the milled area that has 
been damaged and replace with patch material as directed by the Engineer. 

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain 
vehicular access in accordance with Article 1101-05 of the 2018 Standard Specifications using 
suitable backfill material approved by the Engineer. 
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Provide   appropriate   lighting   in   accordance   with   Section   1413   of   the   2018   Standard 
Specifications. 

Milled Rumble Strips: 

When utilized, milled rumble strips shall be installed in accordance with the 2018 Standard 
Specifications and the 2018 Roadway Standard Drawing 665.01. 



E. Norfolk Southern – Special Provisions for Protection of Railway Interests

1. AUTHORITY OF RAILROAD ENGINEER AND SPONSOR ENGINEER:

Norfolk Southern Railway Company,  hereinafter referred to as “Railroad”,  and their authorized
representative shall  have  final  authority  in  all  matters  affecting  the  safe maintenance  of railroad
traffic  including  the  adequacy  of  the foundations and structures supporting the railroad tracks.  For
Public Projects impacting the Railroad, the Railroad’s Public Projects Engineer, hereinafter referred to as
“Railroad Engineer”, will serve as the authorized representative of the Railroad.

The  authorized  representative  of  the  Project Sponsor (“Sponsor”),  hereinafter  referred  to  as  the
“Sponsor’s Engineer”,  shall  have  authority  over  all  other  matters  as  prescribed herein and in the
Project Specifications.

The Sponsor’s Prime Contractor, hereinafter referred to as “Contractor” shall be responsible for
completing any and all work in accordance with the terms prescribed herein and in the Project
Specifications.

2. NOTICE OF STARTING WORK:

A. The Contractor  shall  not  commence  any  work  on railroad rights-of-way until he has complied
with the following conditions:

1. Signed and received a fully executed copy of the required Norfolk Southern Contractor
Right of Entry Agreement.

2. Given the Railroad written notice in electronic format to the Railroad Engineer, with
copy to the Sponsor’s Engineer who has been designated to be in charge of the work, at
least ten days in advance of the date he proposes to begin work on Railroad rights-of-
way.

3. Obtained written approval from the Railroad of Railroad Protective Liability Insurance
coverage as required by paragraph 14 herein.  It should  be  noted  that the  Railroad
does  not  accept  notation  of Railroad  Protective  insurance  on  a  certificate  of
liability  insurance form  or  Binders  as  Railroad  must  have  the  full  original
countersigned  policy.   Further,  please  note  that  mere  receipt  of  the policy  is  not
the  only  issue  but  review  for  compliance.  Due to the number of projects system-
wide, it typically takes a minimum of 30-45 days for the Railroad to review.

4. Obtained Railroad’s Flagging Services as required by paragraph 7 herein.

5. Obtained  written  authorization from  the  Railroad  to  begin  work  on Railroad’s
rights-of-way,  such  authorization  to  include  an  outline  of specific conditions with
which he must comply.

6. Furnished  a  schedule  for  all  work  within  the  Railroad’s  rights-of-way as required by
paragraph 7.B.1.

B. The Railroad’s written authorization to proceed with the work shall include the names,
addresses,    and    telephone    numbers    of    the    Railroad’s representatives who are to be
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notified as hereinafter required.  Where more than  one  representative  is  designated,  the  area  
of  responsibility  of  each representative shall be specified. 
 

3. INTERFERENCE WITH RAILROAD OPERATIONS: 
 

A. The Contractor shall so arrange and conduct his work that there will be no interference with 
Railroad’s operations, including train, signal, telephone and telegraphic services, or damage to 
the property of the Railroad or to  poles,  wires,  and  other  facilities  of  tenants  on  the  rights-
of-way  of  the Railroad.    Whenever  work  is  liable  to  affect  the  operations  or safety of 
trains, the method of doing such work shall first be submitted to the Railroad  Engineer  for  
approval,  but  such  approval  shall  not  relieve  the Contractor  from  liability.    Any  work  to  be  
performed  by  the  Contractor which requires flagging service or inspection service shall be 
deferred by the Contractor  until  the  flagging  service  or  inspection  service  required  by  the 
Railroad is available at the job site.  
 

B. Whenever  work  within  Railroad’s  rights-of-way  is  of  such  a  nature  that impediment  to  
Railroad’s  operations  such  as  use  of  runaround  tracks  or necessity for reduced speed is 
unavoidable, the Contractor shall schedule and conduct  his  operations  so  that  such  
impediment  is  reduced  to  the  absolute minimum.  

 
C. Should conditions arising from, or in connection with the work, require that immediate  and  

unusual  provisions  be  made  to  protect  operations  and property  of  the  Railroad,  the  
Contractor  shall  make  such  provisions.    If  in the  judgment  of  the  Railroad  Engineer,  or  in  
his  absence,  the  Railroad’s Division  Engineer,  such  provisions  is  insufficient,  either  may  
require  or provide such provisions as he deems necessary.  In any event, such unusual provisions  
shall  be  at  the  Contractor’s  expense  and  without  cost  to  the Railroad or the Sponsor. 

 
D. “One Call” Services do not locate buried Railroad utilities.  The contractor shall contact the 

Railroad’s representative 2 days in advance of work at those places where excavation, pile 
driving, or heavy loads may damage the Railroad’s underground facilities.  Upon request from the 
Contractor or Sponsor, Railroad forces will locate and paint mark or flag the Railroad’s 
underground facilities.  The Contractor shall avoid excavation or other disturbances of these 
facilities.  If disturbance or excavation is required near a buried Railroad facility, the contractor 
shall coordinate with the Railroad to have the facility potholed manually with careful hand 
excavation.  The facility shall be protected by the Contractor during the course of the disturbance 
under the supervision and direction of the Railroad’s representative.  

  
4. TRACK CLEARANCES:  

 
A. The  minimum  track  clearances  to  be  maintained  by  the  Contractor  during construction are 

shown on the Project Plans.  If temporary clearances are not shown on the project plans, the 
following criteria shall govern the use of falsework and formwork above or adjacent to operated 
tracks.  
 

1. A minimum vertical clearance of 22’-0” above top of highest rail shall be maintained at 
all times.  
 

2. A minimum horizontal clearance of 13’-0” from centerline of tangent track or 14’-0” 
from centerline of curved track shall be maintained at all times.  Additional horizontal 
clearance may be required in special cases to be safe for operating conditions.    This 
additional clearance will be as determined by the Railroad Engineer. 
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3. All proposed temporary clearances which are less  than  those  listed  above  must  be 
submitted  to  Railroad Engineer for approval prior to construction and must also be 
authorized by the regulatory body of the State if less than the legally prescribed 
clearances.  

 
4. The temporary clearance requirements noted above shall also apply to all other physical 

obstructions including, but not limited to:  stockpiled   materials,   parked   equipment, 
placement or driving of piles, and bracing or other construction supports. 

 
B. Before undertaking any  work  within  Railroad  right-of-way,  and  before  placing  any  

obstruction over any track, the Contractor shall: 
 

1. Notify  the  Railroad’s  representative  at  least  72  hours  in  advance  of   the work. 
  

2. Receive    assurance    from    the    Railroad’s    representative    that arrangements   
have   been   made   for   flagging   service   as   may   be necessary.  

 
3. Receive permission from the Railroad’s representative to proceed with the work.  

 
4. Ascertain that the Sponsor’s Engineer has received copies of notice to the Railroad and 

of the Railroad’s response thereto.  
 

5. CONSTRUCTION PROCEDURES: 
 

A. General:  
 

1. Construction work and operations by the Contractor on Railroad property shall be:  
 

a. Subject to the inspection and approval of the Railroad Engineer or their 
designated Construction Engineering Representative.  

 
b. In accordance with the Railroad’s written outline of specific conditions.  

 
c. In   accordance   with   the   Railroad’s   general   rules,   regulations   and 

requirements including those relating to safety, fall protection and personal 
protective equipment.  

 
d. In accordance with these Special Provisions. 

 
2. Submittal Requirements 

 
a. The Contractor shall submit all construction related correspondence and 

submittals electronically to the Railroad Engineer. 
 

b. The Contractor shall allow for 30 days for the Railroad’s review and response. 
 

c. All work in the vicinity of the Railroad’s property that has the potential to affect 
the Railroad’s train operations or disturb the Railroad’s Property must be 
submitted and approved by the Railroad prior to work being performed. 

 
d. All submittals and calculations must be signed and sealed by a registered 

engineer licensed in the state of the project work.  
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e. All submittals  shall first  be  approved  by  the  Sponsor’s  Engineer  and  the  

Railroad  Engineer, but such approval shall not relieve the Contractor from 
liability.   

 
f. For all construction projects, the following submittals, but not limited to those 

listed below, shall be provided for review and approval when applicable: 
 

(1) General Means and Methods 
(2) Ballast Protection 
(3) Construction Excavation & Shoring 
(4) Pipe, Culvert, & Tunnel Installations 
(5) Demolition Procedure 
(6) Erection & Hoisting Procedure 
(7) Debris Shielding or Containment 
(8) Blasting 
(9) Formwork for the bridge deck, diaphragms, overhang brackets, and 

protective platforms 
(10) Bent Cap Falsework.  A lift plan will be required if the contractor want 

to move the falsework over the tracks. 
 

g. For Undergrade Bridges (Bridges carrying the Railroad) the following submittals 
in addition to those listed above shall be provided for review and approval: 
 

(1) Shop Drawings 
(2) Bearing Shop Drawings and Material Certifications 
(3) Concrete Mix Design 
(4) Structural Steel, Rebar, and/or Strand Certifications 
(5) 28 day Cylinder Test for Concrete Strength 
(6) Waterproofing Material Certification 
(7) Test Reports for Fracture Critical Members 
(8) Foundation Construction Reports 

 
Fabrication may not begin until the Railroad has approved the required shop 
drawings. 
 

h.  The Contractor shall include in all submissions a detailed narrative indicating 
the progression of work with the anticipated timeframe to complete each task.  
Work will not be permitted to commence until the Contractor has provided the 
Railroad with a satisfactory plan that the project will be undertaken without 
scheduling, performance or safety related issues.  Submission shall also provide 
a listing of the anticipated equipment to be used, the location of all equipment 
to be used and insure a contingency plan of action is in place should a primary 
piece of equipment malfunction.    

 
B. Ballast Protection 

 
1. The Contractor shall submit the proposed ballast protection system detailing the specific 

filter fabric and anchorage system to be used during all construction activities.   
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2. The ballast protection is to extend 25’ beyond the proposed limit of work, be installed at 
the start of the project and be continuously maintained to prevent all contaminants 
from entering the ballast section of all tracks for the entire duration of the project. 

C. Excavation: 
 

1. The subgrade of an operated track shall be maintained with edge of berm at least 10’-0” 
from centerline of track and not more than 24-inches below top of rail.    Contractor  will  
not  be  required  to  make  existing  section  meet  this specification   if   substandard,   
in   which   case   existing   section   will   be maintained.  
 

2. Additionally, the Railroad will require the installation of an OSHA approved handrail and 
orange construction safety fencing for all excavations of the Railroad right-of-way.  

  
D. Excavation for Structures and Shoring Protection: 

 
1. The  Contractor  will  be  required  to  take  special  precaution  and  care  in connection 

with excavating and shoring pits, and in driving piles or sheeting for  footings  adjacent  
to  tracks  to  provide  adequate  lateral  support  for  the tracks  and  the  loads  which  
they  carry,  without  disturbance  of  track alignment  and  surface,  and  to  avoid  
obstructing  track  clearances  with working  equipment,  tools  or  other  material.   
 

2. All plans and calculations for shoring shall be prepared, signed, and sealed  by a 
Registered Professional Engineer  licensed in the state of the proposed project, in 
accordance with Norfolk Southern’s Overhead Grade Separation Design Criteria, 
subsection H.1.6.E-Construction Excavation (Refer to Norfolk Southern Public Projects 
Manual Appendix H).  The Registered Professional Engineer will be responsible for the 
accuracy for all controlling dimensions as well as the selection of soil design values 
which will accurately reflect the actual field conditions.   

 
3. The Contractor shall provide a detailed installation and removal plan of the shoring 

components.  Any component that will be installed via the use of a crane or any other 
lifting device shall be subject to the guidelines outlined in section 5.G of these 
provisions. 

 
4. The Contractor shall be required to survey the track(s) and Railroad embankment and 

provide a cross section of the proposed excavation in relation to the tracks. 
 

5. Calculations for the proposed shoring should include deflection calculations. The 
maximum deflection for excavations within 18’-0” of the centerline of the nearest track 
shall be 3/8”.  For all other cases, the max deflection shall not exceed ½”. 

 
6. Additionally, the Railroad will require the installation of an OSHA approved handrail and 

orange construction safety fencing for all excavations of the Railroad right-of-way.  
 

7. The front face of shoring located to the closet  NS track for all shoring set-ups located in 
Zone 2 as shown on NS Typical Drawing No. 4 – Shoring Requirements (Appendix I) shall 
remain in place and be cut off 2’-0” below the final ground elevation.  The remaining 
shoring in Zone 2 and all shoring in Zone 1 may be removed and all voids must be 
backfilled with flowable fill. 

  
E. Pipe, Culvert, & Tunnel Installations 
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1. Pipe, Culvert, & Tunnel Installations shall be in accordance with the appropriate Norfolk 
Southern Design Specification as noted below: 

 
a. For Open Cut Method refer to Norfolk Southern Public Projects Manual 

Appendix H.4.6. 
b. For Jack and Bore Method refer to Norfolk Southern Public Projects Manual 

Appendix H.4.7. 
c. For Tunneling Method refer to Norfolk Southern Public Projects Manual 

Appendix H.4.8. 
 

2. The installation methods provided are for pipes carrying storm water or open flow run-
off.  All other closed pipeline systems shall be installed in accordance Norfolk Southern’s 
Pipe and Wire Program and the NSCE-8 

 
F. Demolition Procedures 

 
1. General 

 
a. Demolition plans are required for all spans over the track(s), for all spans 

adjacent to the track(s), if located on (or partially on) Railroad right-of-way; and 
in all situations where cranes will be situated on, over, or adjacent to Railroad 
right-of-way and within  a distance of the boom length plus 15’-0” from the 
centerline of track. 
 

b. Railroad tracks and other Railroad property must be protected from damage 
during the procedure.  

 
c. A pre-demolition meeting shall be conducted with the Sponsor, the Railroad 

Engineer or their representative, and the key Contractor’s personnel prior to 
the start of the demolition procedure.  

 
d. The Railroad Engineer or his designated representative must be present   at   

the   site   during   the   entire   demolition procedure period. 
 

e. Existing, obsolete, bridge piers shall be removed to a sufficient depth below 
grade to enable restoration of the existing/proposed track ditch, but in no case 
less than 2’-0” below final grade. 

  
2. Submittal Requirements 

 
a. In addition to the submittal requirements outlined in Section 5.A.2 of these 

provisions, the Contractor shall submit the following for approval by the 
Railroad Engineer: 

 
(1) A plan showing the location of cranes, horizontally and vertically, 

operating radii, with delivery or disposal locations shown.  The 
location of all tracks and other Railroad facilities as well as all 
obstructions such as wire lines, poles, adjacent structures, etc. must 
also be shown.  

 
(2) Rating  sheets  showing  cranes or lifting devices  to  be  adequate  for  

150%  of  the actual  weight  of  the  pick, including all rigging 
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components.    A complete set of crane charts, including crane, 
counterweight, and boom nomenclature is to be submitted.  Safety 
factors that may have been “built-in” to the crane charts are not to be 
considered when determining the 150% factor of safety.  

 
(3) Plans  and  computations  showing  the  weight  of  the  pick  must  be 

submitted.    Calculations  shall  be  made  from  plans  of  the  existing   
structure  showing  complete  and  sufficient  details with supporting 
data for the demolition the structure.  If plans  do  not  exist,  lifting  
weights  must  be  calculated  from  field measurements.    The  field  
measurements  are  to  be  made  under  the supervision  of  the  
Registered  Professional  Engineer  submitting  the procedure and 
calculations.  

 
(4) The Contractor shall provide a sketch of all rigging components from 

the crane’s hook block to the beam.  Catalog cuts or information 
sheets of all rigging components with their lifting capacities shall be 
provided.  All rigging must be adequate for 150% of the actual weight 
of the pick.  Safety factors that may have been “built-in” to the rating 
charts are not to be considered when determining the 150% factor of 
safety.  All rigging components shall be clearly identified and tagged 
with their rated lifting capacities.  The position of the rigging in the 
field shall not differ from what is shown on the final plan without prior 
review from the Sponsor and the Railroad. 

 
(5) A complete demolition procedure, including the order of lifts, time 

required for each lift, and any repositioning or re-hitching of the crane 
or cranes. 

 
(6)  Design and supporting calculations for the temporary support of 

components, including but not limited to the stability of the 
superstructure during the temporary condition, temporary girder tie-
downs and falsework. 
 

3. Overhead Demolition Debris Shield 
 

a. The demolition debris shield shall be installed prior to the demolition of the 
bridge deck or other relevant portions of the superstructure over the track area 
to catch all falling debris.  
 

b. The demolition debris shield shall provide a minimum vertical clearance as 
specified in Section 4.A.1 of these provisions or maintain the existing vertical 
clearance if the existing clearance is less than that specified in Section 4.A.1. 
 

c. The Contractor shall include the demolition debris shield installation/removal 
means and methods as part of the proposed Demolition procedure submission.  
 

d. The Contractor shall submit the demolition debris shield design and supporting 
calculations for approval by the Railroad Engineer. 
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e. The demolition debris shield shall have a minimum design load of 50 pounds 
per square foot plus the weight of the equipment, debris, personnel, and other 
loads to be carried.  

 
f.  The Contractor shall include the proposed bridge deck removal procedure in 

its demolition means and methods and shall verify that the size and quantity of 
the demolition debris generated by the procedure does not exceed the shield 
design loads. 

 
g.  The Contractor shall clean the demolition debris shield daily or more 

frequently as dictated either by the approved design parameters or as directed 
by the Railroad Engineer. 

 
4. Vertical Demolition Debris Shield 

 
a. A vertical demolition debris shield may be required for substructure removals 

in close proximity to the Railroad’s track and other facilities, as determined by 
the Railroad Engineer. 
 

G. Erection & Hoisting Procedures 
 

1.  General 
 

a. Erection plans are required for all spans over the track(s), for all spans adjacent 
to the track(s), if located on (or partially on) Railroad right-of-way; and in all 
situations where cranes will be situated on, over, or adjacent to Railroad right-
of-way and within  a distance of the boom length plus 15’-0” from the 
centerline of track. 
 

b. Railroad tracks and other Railroad property must be protected from damage 
during the erection procedure.  

 
c. A pre-erection meeting shall be conducted with the Sponsor, the Railroad 

Engineer or their representative, and the key Contractor’s personnel prior to 
the start of the erection procedure. 

  
d. The Railroad Engineer or his designated representative must be present   at   

the   site   during   the   entire   erection procedure period. 
 

e. For field splices located over Railroad property, a minimum of 50% of the holes 
for each connection shall be filled with bolts or pins prior to releasing the 
crane.  A minimum of 50% of the holes filled shall be filled with bolts.  All bolts 
must be appropriately tightened.  Any changes to previously approved field 
splice locations must be submitted to the Railroad for review and approval.  
Refer to Norfolk Southern’s Overhead Grade Separation Design Criteria for 
additional splice details (Norfolk Southern Public Projects Manual Appendix 
H.1, Section 4.A.3.). 

 
2. Submittal Requirements 
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a. In addition the submittal requirements outlined in Section 5.A.2 of these 
provisions, the Contractor shall submit the following for approval by the 
Railroad Engineer: 

 
(1) As-built beam seat elevations - All as-built bridge seats and top of rail 

elevations shall be furnished to the Railroad Engineer for review and 
verification at least 30 days in advance of the erection, to ensure that 
minimum vertical clearances as approved in the plans will be achieved. 
 

(2) A plan showing the location of cranes, horizontally and vertically, 
operating radii, with delivery or staging locations shown.  The location 
of all tracks and other Railroad facilities as well as all obstructions such 
as wire lines, poles, adjacent structures, etc. must also be shown.  

 
(3) Rating  sheets  showing  cranes or lifting devices  to  be  adequate  for  

150%  of  the actual  weight  of  the  pick, including all rigging 
components.    A complete set of crane charts, including crane, 
counterweight, and boom nomenclature is to be submitted.  Safety 
factors that may have been “built-in” to the crane charts are not to be 
considered when determining the 150% factor of safety.  

 
(4) Plans  and  computations  showing  the  weight  of  the  pick  must  be 

submitted.    Calculations  shall  be  made  from  plans  of  the  
proposed  structure  showing  complete  and  sufficient  details with 
supporting data for the erection of the structure.  If plans  do  not  
exist,  lifting  weights  must  be  calculated  from  field measurements.    
The  field  measurements  are  to  be  made  under  the supervision  of  
the  Registered  Professional  Engineer  submitting  the procedure and 
calculations.  

 
(5) The Contractor shall provide a sketch of all rigging components from 

the crane’s hook block to the beam.  Catalog cuts or information 
sheets of all rigging components with their lifting capacities shall be 
provided.  All rigging must be adequate for 150% of the actual weight 
of the pick.  Safety factors that may have been “built-in” to the rating 
charts are not to be considered when determining the 150% factor of 
safety.  All rigging components shall be clearly identified and tagged 
with their rated lifting capacities.  The position of the rigging in the 
field shall not differ from what is shown on the final plan without prior 
review from the Sponsor and the Railroad. 

 
(6) A complete erection procedure, including the order of lifts, time 

required for each lift, and any repositioning or re-hitching of the crane 
or cranes. 

 
(7)  Design and supporting calculations for the temporary support of 

components, including but not limited to temporary girder tie-downs 
and falsework. 

 
H. Blasting: 
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1. The   Contractor   shall   obtain   advance   approval   of   the   Railroad Engineer  and  the  
Sponsor  Engineer  for  use  of  explosives  on  or adjacent  to Railroad  property.    The 
request for permission to use explosives shall include a detailed blasting plan.  If 
permission for use of  explosives  is  granted,  the  Contractor  will  be  required  to  
comply with the following:  
 

a. Blasting shall be done with light charges under the direct supervision   of   a   
responsible   officer   or   employee   of   the Contractor and a licensed blaster.    
 

b. Electric detonating fuses shall not be used because of the possibility of 
premature explosions resulting from operation of two-way radios.   

 
c. No blasting shall be done without the presence of the Railroad Engineer or his 

authorized representative.    At  least  72  hours advance  notice  to  the  person  
designated  in  the  Railroad’s notice  of  authorization  to  proceed  (see  
paragraph  2.B)  will  be required to arrange for the presence of an authorized 
Railroad representative and such flagging as the Railroad may require.  

 
d. Have at the job site adequate equipment, labor and materials and allow 

sufficient time to clean up debris resulting from the blasting  without  delay  to  
trains,  as  well  as  correcting  at  his expense any track misalignment or other 
damage to Railroad property   resulting   from   the   blasting   as   directed   by   
the Railway’s  authorized  representative.    If  his  actions  result  in delay  of  
trains,  the  Contractor  shall  bear  the  entire  cost thereof. 

 
e. The blasting Contractor shall have a copy of the approved blasting plan on hand 

while on the site. 
 

f. Explosive materials or loaded holes shall not be left unattended at the blast 
site. 

 
g. A seismograph shall be placed on the track shoulder adjacent to each blast 

which will govern the peak particle velocity of two inches per second.  
Measurement shall also be taken on the ground adjacent to structures as 
designated by a qualified and independent blasting consultant.  The Railroad 
reserves the option to direct the placement of additional seismographs at 
structures or other locations of concern, without regard to scaled distance. 

 
h. After each blast, the blasting Contractor shall provide a copy of their drill log 

and blast report, which includes number of holes, depth of holes, number of 
decks, type and pounds of explosives used per deck. 

 
i. The Railroad may require top of rail elevations and track centers taken before, 

during and after the blasting and excavation operation to check for any track 
misalignment resulting from the Contractor’s activities. 
  

2. The Railroad representative will:  
 

a. Determine  approximate  location  of  trains  and  advise  the Contractor  the  
appropriate  amount  of  time  available  for  the blasting operation and clean 
up.  
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b. Have the authority to order discontinuance of blasting if, in his opinion, blasting 
is too hazardous or is not in accord with these special provisions.  

 
3. The Contractor must hire, at no expense to the Railroad, a qualified and independent 

blasting consultant to oversee the use of explosives.  The blasting consultant will: 
 

a. Review the Contractor’s proposed drilling and loading patterns, and with the 
blasting consultant’s personnel and instruments, monitor the blasting 
operations. 
 

b. Confirm that the minimum amounts of explosives are used to remove the rock. 
 

c. Be empowered to intercede if he concludes that the Contractor’s blasting 
operations are endangering the Railway. 

 
d. Submit a letter acknowledging that he has been engaged to oversee the entire 

blasting operation and that he approves of the blasting plan. 
 

e. Furnish copies of all vibration readings to the Railroad representative 
immediately after each blast.  The representative will sign and date the 
seismograph tapes after each shot to verify the readings are for that specific 
shot. 

 
f. Advise the Railroad representative as to the safety of the operation and notify 

him of any modifications to the blasting operation as the work progresses. 
 

4. The request for permission to use explosives on the Railroad’s Right-of-Way shall 
include a blasting proposal providing the following details: 

 
a. A drawing which shows the proposed blasting area, location of nearest hole 

and distance to Railway structures, all with reference to the centerline of track. 
 

b. Hole diameter. 
 

c. Hole spacing and pattern. 
 

d. Maximum depth of hole. 
 

e. Maximum number of decks per hole. 
 

f. Maximum pounds of explosives per hole. 
 

g. Maximum pounds of explosives per delay. 
 

h. Maximum number of holes per detonation. 
 

i. Type of detonator and explosives to be used.  (Electronic detonating devices 
will not be permitted).  Diameter of explosives if different from hole diameter. 
 

j. Approximate dates and time of day when the explosives are to be detonated. 
 

k. Type of flyrock protection. 
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l. Type and patterns of audible warning and all clear signals to be used before 

and after each blast. 
 

m. A copy of the blasting license and qualifications of the person directly in charge 
of the blasting operation, including their name, address and telephone number. 
 

n. A copy of the Authority’s permit granting permission to blast on the site. 
 

o. A letter from the blasting consultant acknowledging that he has been engaged 
to oversee the entire blasting operation and that he approves of the blasting 
plan. 
 

p. In addition to the insurance requirements outlined in Paragraph 14 of these 
Provisions, A certificate of insurance from the Contractor’s insurer stating the 
amount of coverage for XCU (Explosive Collapse and Underground Hazard) 
insurance and that XCU Insurance is in force for this project.             
 

q. A copy of the borings and Geotechnical information or report. 
 

I. Track Monitoring 
 

1. At the direction of the Railroad Engineer, any activity that has the potential to disturb 
the Railroad track structure may require the Contractor to submit a detailed track 
monitoring program for approval by the Railroad Engineer. 
 

2. The program shall specify the survey locations, the distance between the location 
points, and frequency of monitoring before, during, and after construction. Railroad 
reserves the right to modify the survey locations and monitoring frequency as necessary 
during the project. 

 
3. The survey data shall be collected in accordance with the approved frequency and 

immediately furnished to the Railroad Engineer for analysis. 
 

4.  If any movement has occurred as determined by the Railroad Engineer, the Railroad will 
be immediately notified. Railroad, at its sole discretion, shall have the right to 
immediately require all Contractor operations to be ceased and determine what 
corrective action is required. Any corrective action required by the Railroad or 
performed by the Railroad including the monitoring of corrective action of the 
Contractor will be at project expense. 

 
J. Maintenance of Railroad Facilities: 

 
1.  The Contractor will be required to maintain all ditches and drainage structures free of 

silt or other obstructions which may result from his operations and provide and 
maintain any erosion control measures as required.    The Contractor will promptly 
repair eroded areas within Railroad rights-of-way and repair any other damage to the 
property of the Railroad or its tenants.  
 

2. If, in the course of construction, it may be necessary to block a ditch, pipe or other 
drainage facility, temporary pipes, ditches or other drainage facilities shall be installed 
to maintain adequate drainage, as approved by the Railroad Engineer.  Upon completion 
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of the work, the temporary facilities shall be removed and the permanent facilities 
restored. 
 

3. All such maintenance and repair of damages due to the Contractor’s operations shall be 
done at the Contractor’s expense.  

 
K. Storage of Materials and Equipment:                

 
1. Materials  and  equipment  shall  not be  stored  where  they  will  interfere  with 

Railroad  operations,  nor  on  the  rights-of-way  of  the  Railroad without  first  having  
obtained  permission  from  the  Railroad  Engineer,  and such permission will be with 
the understanding that the Railroad will not be liable for damage to such material and 
equipment from any cause and  that  the  Railroad  Engineer  may  move  or  require  the  
Contractor  to move, at the Contractor’s expense, such material and equipment.  
 

2. All  grading  or  construction  machinery  that  is  left  parked  near  the  track 
unattended by a watchman shall be effectively immobilized so that it cannot be  moved  
by  unauthorized  persons.      The  Contractor  shall  protect,  defend, indemnify  and  
save  Railroad,  and  any  associated,  controlled  or  affiliated corporation,  harmless  
from  and  against  all  losses,  costs,  expenses,  claim  or liability for loss or damage to 
property or the loss of life or personal injury, arising out of or incident to the 
Contractor’s failure to immobilize grading or construction machinery.  

 
L. Cleanup:    

 
1.  Upon completion of the work, the Contractor shall remove from within the limits of the 

Railroad rights-of-way, all machinery, equipment, surplus materials, falsework, rubbish 
or temporary buildings of the Contractor, and leave said rights-of-way in a neat 
condition satisfactory to the Railroad Engineer or his authorized representative.  

 
6. DAMAGES:  

 
A. The Contractor shall assume all liability for any and all damages to his work, employees, servants, 

equipment and materials caused by Railroad traffic.  
 

B. Any cost incurred by the Railroad for repairing damages to its property or to property  of  its  
tenants,  caused  by  or  resulting  from  the  operations  of  the Contractor, shall be paid directly 
to the Railroad by the Contractor.  

 
7. FLAGGING SERVICES:  

 
A. Requirements:  

 
1. Flagging  services  will  not  be  provided  until  the  Contractor’s  insurance  has been 

reviewed & approved by the Railroad.   
 

2. Under the terms of the agreement between the Sponsor and the Railroad, the Railroad 
has sole authority to determine the need for flagging required to protect its operations.  
In general, the requirements of such services will be whenever  the  Contractor’s  
personnel  or  equipment  are  or  are  likely  to  be, working  on  the  Railroad’s  right-of-
way,  or  across,  over,  adjacent  to,  or under  a  track,  or  when  such  work  has  
disturbed  or  is  likely  to  disturb  a Railroad structure or the Railroad roadbed or 
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surface and alignment of any track  to  such  extent  that  the  movement  of  trains  
must  be  controlled  by flagging.  

 
3. Normally,  the  Railroad  will  assign  one  flagman  to  a  project;  but  in  some cases, 

more than one may be necessary, such as yard limits where three (3) flagmen  may  be  
required.    However,  if  the  Contractor  works  within distances   that   violate   
instructions   given   by   the   Railroad’s   authorized representative  or  performs  work  
that  has    not  been  scheduled  with  the Railroad’s authorized representative, a 
flagman or flagmen may be required full time until the project has been completed.  

 
4. For Projects exceeding 30 days of construction, Contractor shall provide the flagmen a 

small work area with a desk/counter and chair within the field/site trailer, including the 
use of bathroom facilities, where the flagman can check in/out with the Project, as well 
as to the flagman’s home terminal.  The work area should provide access to two (2) 
electrical outlets for recharging radio(s), and a laptop computer; and have the ability to 
print off needed documentation and orders as needed at the field/site trailer.  This 
should aid in maximizing the flagman’s time and efficiency on the Project. 
 

 
B. Scheduling and Notification:             

 
1. The Contractor’s work requiring Railroad flagging should be scheduled to  limit  the  

presence  of  a  flagman  at  the  site  to  a  maximum  of  50 hours  per  week.    The 
Contractor shall receive Railroad approval of work schedules requiring a flagman’s 
presence in excess of 40 hours per week.  
 

2. Not  later  than  the  time  that  approval  is  initially  requested  to  begin work  on  
Railroad  right-of-way,  Contractor  shall  furnish  to  the Railroad  and  the    Sponsor  a  
schedule  for  all  work  required  to complete the portion of the project within Railroad 
right-of-way and arrange   for   a   job   site   meeting   between   the   Contractor,   the  
Sponsor, and the Railroad’s authorized representative.  Flagman or Flagmen may not be 
provided until the job site meeting has been conducted and the Contractor’s work 
scheduled.  

 
3. The Contractor will be required to give the Railroad representative at least  10  working  

days  of  advance  written  notice  of  intent  to  begin work  within  Railroad  right-of-
way  in  accordance  with  this  special provision.    Once  begun,  when  such  work  is  
then  suspended  at  any time,  or  for  any  reason,  the  Contractor  will  be  required  to  
give  the Railroad  representative  at  least  3  working  days  of  advance  notice before  
resuming  work  on  Railroad  right-of-way.    Such notices shall include sufficient details 
of the proposed work to enable the Railroad representative to determine if flagging will 
be required.  If such notice is  in  writing,  the  Contractor  shall  furnish  the  Engineer  a  
copy;  if notice is given verbally, it shall be confirmed in writing with copy to the  
Engineer.    If flagging is required, no work shall be undertaken until the flagman, or 
flagmen are present at the job site.  It may take up  to  30  days  to  obtain  flagging  
initially  from  the  Railroad.    When flagging  begins,  the  flagman  is  usually  assigned  
by  the  Railroad  to work  at  the  project  site  on  a  continual  basis  until  no  longer  
needed and  cannot  be  called  for  on  a  spot  basis.    If  flagging  becomes unnecessary  
and  is  suspended,  it  may  take  up  to  30  days  to  again obtain  from  the  Railroad.    
Due to Railroad labor agreements, it is necessary to give 5 working days notice before 
flagging service may be discontinued and responsibility for payment stopped.  

DB00489 RR 14 Beaufort County



 
4. If,  after  the  flagman  is  assigned  to  the  project  site,  an  emergency arises  that  

requires  the  flagman’s  presence  elsewhere,  then  the Contractor shall delay work on 
Railroad right-of-way until such time as the flagman is again available.  Any additional 
costs resulting from such delay shall be borne by the Contractor and not the Sponsor or 
Railroad.  

 
C. Payment:  

 
1. The Sponsor will be responsible for paying the Railroad directly for any and all costs of 

flagging which may be required to accomplish the construction.  
 

2. The estimated cost of flagging is the current rate per day based on a 10-hour work day.    
This cost includes the base pay for the flagman, overhead, and includes a per diem 
charge for travel expenses, meals and lodging.    The  charge  to  the  Sponsor by the 
Railroad will be the actual cost based on the rate of pay for the Railroad’s employees 
who  are  available  for  flagging  service  at  the  time  the  service  is required.  

 
3. Work by a flagman in excess of 8 hours per day or 40 hours per week, but not more than 

12 hours a day will result in overtime pay at 1 and 1/2  times  the  appropriate  rate.    
Work  by  a  flagman  in  excess  of  12 hours per day will result in overtime at 2 times 
the appropriate rate.  If work is performed on a holiday, the flagging rate is 2 and 1/2 
times the normal rate.  

 
4. Railroad  work  involved  in  preparing  and  handling  bills  will  also  be charged  to  the  

Sponsor.    Charges  to  the    Sponsor  by  the Railroad   shall   be   in   accordance   with   
applicable   provisions   of Subchapter  B,  Part  140,  Subpart  I  and  Subchapter  G,  Part  
646, Subpart  B  of  the  Federal-Aid  Policy  Guide  issued  by  the  Federal Highway  
Administration  on  December  9,  1991,  including  all  current amendments.    Flagging 
costs are subject to change.    The above estimates of flagging costs are provided for 
information only and are not binding in any way.  

 
D. Verification:  

 
1. Railroad’s   flagman   will   electronically   enter   flagging   time   via Railroad’s electronic  

billing  system.      Any  complaints  concerning flagging  must be resolved in a timely 
manner.  If the need for flagging  is questioned,   please   contact  the Railroad Engineer.  
All   verbal   complaints   will   be confirmed in writing by the Contractor within 5 
working days with a copy to the Sponsor’s  Engineer.    Address  all  written  
correspondence electronically to  Railroad Engineer. 
 

2. The Railroad flagman assigned to the project will be responsible for notifying the 
Sponsor Engineer upon arrival at the job site on the first day (or as soon thereafter as 
possible) that flagging services begin and on the last day that he performs such services 
for each separate period  that  services  are  provided.    The  Sponsor’s  Engineer  will 
document  such  notification  in  the project records.  When requested, the Sponsor’s  
Engineer will also sign the flagman’s diary showing daily time spent and activity at the 
project site.    

 
8. HAUL ACROSS RAILROAD TRACK:         
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A. Where the plans show or imply that materials of any nature must be hauled across  Railroad’s 
track,  unless  the  plans  clearly  show  that  the Sponsor  has included arrangements for such 
haul in its agreement with the Railroad, the Contractor  will  be  required  to  make  all  necessary  
arrangements  with  the Railroad   regarding   means   of   transporting   such   materials   across   
the Railroad’s track.  The Contractor or Sponsor will be required to bear all costs incidental to 
such crossings whether services are performed by his own forces or by Railroad personnel.  
 

B. No  crossing  may  be  established  for  use  of  the  Contractor  for  transporting materials  or  
equipment  across  the  tracks  of  the  Railroad  unless specific  authority  for  its  installation,  
maintenance,  necessary  watching  and flagging thereof and removal, until a temporary private 
crossing agreement has  been  executed  between  the  Contractor  and  Railroad.  The approval 
process for an agreement normally takes 90 days.  

 
9. WORK FOR THE BENEFIT OF THE CONTRACTOR:  

 
A. All  temporary  or  permanent  changes  in  wire  lines  or  other  facilities  which are considered 

necessary to the project are shown on the plans; included in the  force  account  agreement  
between  the  Sponsor and the Railroad or will be covered by appropriate revisions to same 
which will be initiated and approved by the  Sponsor and/or the Railroad.  
 

B. Should the Contractor desire any changes in addition to the above, then he shall  make  separate  
arrangements  with  the  Railroad  for  same  to  be accomplished at the Contractor’s expense.  

 
10. COOPERATION AND DELAYS:  

 
A. It  shall  be  the  Contractor’s  responsibility  to  arrange  a  schedule  with  the Railroad   for   

accomplishing   stage   construction   involving   work   by   the Railroad  or  tenants  of  the  
Railroad.    In  arranging  his  schedule  he  shall ascertain,  from  the  Railroad,  the  lead  time  
required  for  assembling  crews and materials and shall make due allowance therefore.  
 

B. No charge or claim of the Contractor against either the  Sponsor or the Railroad will  be  allowed  
for  hindrance  or  delay  on  account  of railroad  traffic;  any  work  done  by  the  Railroad  or  
other  delay incident  to  or  necessary  for  safe  maintenance  of  railroad  traffic  or  for  any 
delays due to compliance with these special provisions.  

 
11. TRAINMAN’S WALKWAYS:       

 
A. Along the outer side of each exterior track of multiple operated track, and on each side  of  single  

operated  track,  an  unobstructed  continuous  space  suitable  for trainman’s use in walking 
along trains, extending to a line not less than 10 feet from centerline of track, shall be 
maintained.  Any temporary impediments to walkways and track drainage encroachments or 
obstructions allowed during work hours while Railroad’s  protective  service  is  provided  shall  
be  removed  before  the  close  of  each work  day.    If  there  is  any  excavation  near  the  
walkway,  a  handrail,  with  10’-0” minimum clearance from centerline of track, shall be placed 
and must conform to AREMA and/or FRA standards.  
 

12. GUIDELINES FOR PERSONNEL ON RAILROAD RIGHT-OF-WAY:  
 

A. The Contractor and/or the Sponsor’s personnel authorized to perform work on Railroad’s 
property as specified in Section 2 above are not required to complete Norfolk Southern Roadway 
Worker Protection Training; However the Contractor and the Sponsor’s personnel must be 
familiar with Norfolk Southern’s standard operating rules and guidelines, should conduct 
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themselves accordingly, and may be removed from the property for failure to follow these 
guidelines. 
 

B. All persons shall wear hard hats.    Appropriate eye and hearing protection must be used.  
Working in shorts is prohibited.  Shirts must cover shoulders, back and abdomen.  Working in 
tennis or jogging shoes, sandals, boots with high heels, cowboy and other slip-on type boots is 
prohibited.    Hard-sole, lace-up  footwear,  zippered  boots  or  boots  cinched  up  with  straps  
which  fit snugly  about  the  ankle  are  adequate.  Wearing of safety boots is strongly 
recommended.      In   the   vicinity   of   at-grade   crossings,   it   is   strongly recommended that 
reflective vests be worn.  
 

C. No  one  is  allowed  within  25’  of  the  centerline  of  track  without  specific authorization from 
the flagman.  

 
D. All  persons  working  near  track  while  train  is  passing  are  to  lookout  for dragging bands, 

chains and protruding or shifted cargo.  
 

E. No  one  is  allowed  to  cross  tracks  without  specific  authorization  from  the flagman. 
 

F. All welders and cutting torches working within 25’ of track must stop when train is passing.  
 

G. No  steel  tape  or  chain  will  be  allowed  to  cross  or  touch  rails  without permission from the 
Railroad.  

 
13. GUIDELINES FOR EQUIPMENT ON RAILROAD RIGHT-OF-WAY:   

 
A. No crane or boom equipment will be allowed to set up to work or park within boom  distance  

plus  15’  of  centerline  of  track  without  specific  permission from Railroad official and flagman.  
 

B. No crane or boom equipment will be allowed to foul track or lift a load over the track without 
flag protection and track time.  

 
C. All employees will stay with their machines when crane or boom equipment is pointed toward 

track.  
 

D. All  cranes  and  boom  equipment  under  load  will  stop  work  while  train  is passing (including 
pile driving).  

 
E. Swinging loads must be secured to prevent movement while train is passing.  

 
F. No loads will be suspended above a moving train.  

 
G. No  equipment  will  be  allowed  within  25’  of  centerline  of  track  without specific 

authorization of the flagman.  
 

H. Trucks, tractors or any equipment will not touch ballast line without specific permission from 
Railroad official and flagman.  Orange construction fencing may be required as directed.  

 
I. No  equipment  or  load  movement  within  25’  or  above  a  standing  train  or Railroad 

equipment without specific authorization of the flagman.  
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J. All  operating  equipment  within  25’  of  track  must  halt  operations  when  a train  is  passing.    
All  other  operating  equipment  may  be  halted  by  the flagman  if  the  flagman  views  the  
operation  to  be  dangerous  to  the  passing train.  

 
K. All equipment, loads and cables are prohibited from touching rails.  

 
L. While  clearing  and  grubbing,  no  vegetation  will  be  removed  from  Railroad embankment  

with  heavy  equipment  without  specific  permission  from  the Railroad Engineer and flagman.  
 

M. No equipment or materials will be parked or stored on Railroad’s property unless specific 
authorization is granted from the Railroad Engineer.  

 
N. All unattended equipment that is left parked on Railroad property shall be effectively 

immobilized so that it cannot be moved by unauthorized persons.  
 

O. All cranes and boom equipment will be turned away from track after each work day or whenever 
unattended by an operator.  

 
P. Prior to performing any crane operations, the Contractor shall establish a single point of contact 

for the Railroad flagman to remain in communication with at all times.  Person must also be in 
direct contact with the individual(s) directing the crane operation(s). 

 
14. INSURANCE:  

 
A. In addition to any other forms of insurance or bonds required under the terms of the contract 

and specifications, the Prime Contractor will be required to carry insurance of the following kinds 
and amounts: 
 

1. a. Commercial General Liability Insurance having a combined single limit of not 
less than $2,000,000 per occurrence for all loss, damage, cost and expense, including 
attorneys' fees, arising out of bodily injury liability and property damage liability during 
the policy period.  Said policy shall include explosion, collapse, and underground hazard 
(XCU) coverage, shall be endorsed to name Railroad specified in item A.2.c. below both 
as the certificate holder and as an additional insured, and shall include a severability of 
interests provision.    
 

 b. Automobile Liability Insurance with a combined single limit of not less than  
$1,000,000 each occurrence for injury to or death of persons and damage to or loss or 
destruction of property.  Said policy or policies shall be endorsed to name Railroad 
specified in item A.2.c. below both as the certificate holder and as an additional insured 
and shall include a severability of interests provision. 

  
2. Railroad Protective Liability Insurance having a combined single limit of not less than 

$2,000,000 each occurrence and $6,000,000 in the aggregate applying separately to 
each annual period.  If the project involves track over which passenger trains operate, 
the insurance limits required are not less than a combined single limit of $5,000,000 
each occurrence and $10,000,000 in the aggregate applying separately to each annual 
period.  Said policy shall provide coverage for all loss, damage or expense arising from 
bodily injury and property damage liability, and physical damage to property attributed 
to acts or omissions at the job site.   
 
The standards for the Railroad Protective Liability Insurance are as follows: 
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a. The insurer must be rated A- or better by A.M. Best Railroad, Inc. 

NOTE: NS does not accept from insurers Chartis (AIG or Affiliated Company 
including Lexington Insurance Company), Hudson Group or ACE or Affiliated 
Company. 
 

b. The policy must be written using one of the following combinations of 
Insurance Services Office (“ISO”)  Railroad Protective Liability Insurance Form 
Numbers: 

(1) CG 00 35 01 96 and CG 28 31 10 93; or 
(2) CG 00 35 07 98 and CG 28 31 07 98; or 
(3) CG 00 35 10 01; or 
(4) CG 00 35 12 04; or 
(5) CG 00 35 12 07; or 
(6) CG 00 35 04 13. 

 
c. The named insured shall read: 

   
  (As named in the Project Agreement with Project Sponsor) 
  Three Commercial Place 
  Norfolk, Virginia 23510-2191 
  Attn:  S. W. Dickerson Risk Management 
 

(NOTE:  Railroad does not share coverage on RRPL with any other entity on 
this policy) 
 

d. The description of operations must appear on the Declarations, must match the 
project description in this agreement, and must include the appropriate 
Sponsor project and contract identification numbers. 
 

e. The job location must appear on the Declarations and must include the city, 
state, and appropriate highway name/number.  NOTE: Do not include any 
references to milepost, valuation station, or mile marker on the insurance 
policy. 

 
f. The name and address of the prime Contractor must appear on the 

Declarations. 
 

g. The name and address of the Sponsor must be identified on the Declarations as 
the “Involved Governmental Authority or Other Contracting Party.” 

 
h. Other endorsements/forms that will be accepted are: 

 
(1) Broad Form Nuclear Exclusion – Form IL 00 21 
(2) 30-day Advance Notice of Non-renewal or cancellation 
(3) Required State Cancellation Endorsement 
(4) Quick Reference or Index Form CL/IL 240 

 
i. Endorsements/forms that are NOT acceptable are: 
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(1) Any Pollution Exclusion Endorsement except CG 28 31 
(2) Any Punitive or Exemplary Damages Exclusion 
(3) Known injury or Damage Exclusion form CG 00 59 
(4) Any Common Policy Conditions form 
(5) Any other endorsement/form not specifically authorized in item no. 2.h 

  above. 
 

B. If any part of the work is sublet, similar insurance, and evidence thereof as specified in A.1 above, 
shall be provided by or on behalf of the subcontractor to cover its operations on Railroad’s right 
of way. 
 

C. All insurance required under the preceding subsection A shall be underwritten by insurers and be 
of such form and content, as may be acceptable to the Company.  Prior to entry on Railroad 
right-of-way, the original Railroad Protective Liability Insurance Policy shall be submitted by the 
Prime Contractor to the Department at the address below for its review and transmittal to the 
Railroad.  In addition, certificates of insurance evidencing the Prime Contractor’s and any 
subcontractors’ Commercial General Liability Insurance shall be issued to the Railroad and the 
Department at the addresses below, and forwarded to the Department for its review and 
transmittal to the Railroad.  The certificates of insurance shall state that the insurance coverage 
will not be suspended, voided, canceled, or reduced in coverage or limits without (30) days 
advance written notice to Railroad and the Department. No work will be permitted by Railroad 
on its right-of-way until it has reviewed and approved the evidence of insurance required herein.  

 
SPONSOR:    RAILROAD: 
     Risk Management 
     Norfolk Southern Railway Company 
     Three Commercial Place 
     Norfolk, Virginia 23510-2191 
 

D. The insurance required herein shall in no way serve to limit the liability of Sponsor or its 
Contractors under the terms of this agreement. 
 

E. Insurance Submission Procedures 
 

1. Railroad will only accept initial insurance submissions via US Mail or Overnight carrier to 
the address noted in C above.   Railroad will NOT accept initial insurance submissions via 
email or faxes.  Please provide point of contact information with the submission 
including a phone number and email address. 
 

2. Railroad  requires  the  following  two  (2)  forms  of  insurance  in  the initial insurance 
submission to be submitted under a cover letter providing details of the project and 
contact information:  

 
a. The full original or certified true countersigned copy of the railroad protective 

liability insurance policy in its entirely inclusive of all declarations, schedule of 
forms and endorsements along with the policy forms and endorsements.   
 

b. The   Contractor’s   commercial   general,   automobile,   and workers’   
compensation   liability   insurance   certificate   of liability  insurance  
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evidencing  a  combined  single  limit  of  a minimum  of  $2M  per  occurrence  
of  general  and  $1M  per occurrence  of  automobile  liability  insurance  
naming  Norfolk Southern   Railway   Company,   Three   Commercial   Place, 
Norfolk,  VA  23510  as  the  certificate  holder  and  as  an additional   insured   
on   both   the   general   and   automobile liability insurance policy.  

 
3. It should  be  noted  that the  Railroad  does  not  accept  notation  of Railroad  

Protective  insurance  on  a  certificate  of  liability  insurance form  or  Binders  as  
Railroad  must  have  the  full  original countersigned  policy.   Further,  please  note  that  
mere  receipt  of  the policy  is  not  the  only  issue  but  review  for  compliance.  Due to 
the number of projects system-wide, it typically takes a minimum of 30-45 days for the 
Railroad to review. 
 

15. FAILURE TO COMPLY:     
 

A. In the event the Contractor violates or fails to comply with any of the requirements of these 
Special Provisions:  
 

1. The Railroad Engineer may require that the Contractor vacate Railroad property.  
 

2.  The  Sponsor’s Engineer  may  withhold  all  monies  due  the  Contractor  on  monthly 
statements.  

 
B. Any such orders shall remain in effect until the Contractor has remedied the situation to the 

satisfaction of the Railroad Engineer and the Sponsor’s Engineer.  
 

16. PAYMENT FOR COST OF COMPLIANCE:        
 

A. No  separate  payment  will  be  made  for  any  extra  cost  incurred  on  account  of compliance 
with these special provisions.  All such costs shall be included in prices bid for other items of the 
work as specified in the payment items.      
 

17. PROJECT INFORMATION 
 

A. Date:    _________________________________________ 
B. NS File No.:   _________________________________________ 
C. NS Milepost:    _________________________________________ 
D. Sponsor’s Project No.:          _________________________________________ 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 
follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount 
of allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 
Department of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so terminated 
or suspended if funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 
notice of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in accordance with 
the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
 

ERRATA 
(10-16-18) (Rev.1-15-19) Z-4 

 
Revise the 2018 Standard Specifications as follows: 
 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 

 
Division 7 

Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number “725-1” 
with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number “725-1” 
with “725-3”.  
 
 

Division 10 
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace “Table 6D” 
with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article number 
“1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace article 
number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, line 22, 
replace article number “1080-72” with “1080-12”.  
 
Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace article 
number “1080-83” with “1080-13”.  
 
 

Division 17 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the second 
sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25″) Linear Foot 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot Nematode, 

And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 
out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 
permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to 
determine those specific project sites located in the quarantined area or for any regulated article used on 
this project originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, guava 
root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 
Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) Order 
1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code (U.S.C.) 140 and 23 
CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are applicable to all North Carolina 
Department of Transportation (NCDOT) contracts and to all related subcontracts, material supply, 
engineering, architectural and other service contracts, regardless of dollar amount. Any Federal provision 
that is specifically required not specifically set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may be 
amended from time to time, which are herein incorporated by reference and made a part of this 
contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor 
shall not participate directly or indirectly in the discrimination prohibited by the Acts and the 
Regulations, including employment practices when the contract covers any activity, project, or 
program set forth in Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor for 
work to be performed under a subcontract, including procurements of materials, or leases of 
equipment, each potential subcontractor or supplier shall be notified by the contractor of the 
contractor's obligations under this contract and the Acts and the Regulations relative to 
Nondiscrimination on the grounds of race, color, or national origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the Regulations, 
and directives issued pursuant thereto and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the Recipient or the 
FHWA to be pertinent to ascertain compliance with such Acts, Regulations, and instructions. 
Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor shall so certify to the Recipient or the 
FHWA, as appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
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In the event of a contractor's noncompliance with the Non-discrimination provisions of this 
contract, the Recipient will impose such contract sanctions as it and/or the FHWA may 
determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor complies; 

and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every subcontract, 
including procurements of materials and leases of equipment, unless exempt by the Acts, the 
Regulations and directives issued pursuant thereto. The contractor shall take action with respect 
to any subcontract or procurement as the Recipient or the FHWA may direct as a means of 
enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the contractor may request the Recipient to enter into any litigation 
to protect the interests of the Recipient. In addition, the contractor may request the United 
States to enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, as a 
condition to receiving federal financial assistance, NCDOT will comply with Title VI of the Civil 
Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and related 
nondiscrimination authorities to ensure that no person shall, on the ground of race, color, national 
origin, limited English proficiency, sex, age, or disability (including religion/creed or income-level, 
where applicable), be excluded from participation in, be denied the benefits of, or be subjected to 
discrimination under any programs, activities, or services conducted or funded by NCDOT. 
Contractors and other organizations under contract or agreement with NCDOT must also comply 
with Title VI and related authorities, therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s Title 
VI Program. Contractors are not required to prepare or submit Title VI Programs. To comply 
with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal Employment 

Opportunity (EEO) Policy in conspicuous locations accessible to all employees, applicants 
and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on federally-
assisted and state-funded NCDOT projects, and ensure inclusion by subcontractors into all 
lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following notification in 
all solicitations for bids and requests for work or material, regardless of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 
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4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 
lower tier subcontracts on Federal-aid highway construction contracts only. 

5. Provide language assistance services (i.e., written translation and oral interpretation), free 
of charge, to LEP employees and applicants. Contact NCDOT OCR for further assistance, 
if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to prepare 
and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or agreements. 
Subrecipients must also ensure compliance by their contractors and subrecipients with Title VI. 
(23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take affirmative 
action to correct any deficiencies found within a reasonable time period, not to exceed 90 
calendar days, unless additional time is granted by NCDOT. (23 CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of the public 
and contractors) from discrimination by NCDOT employees, subrecipients and 
contractors, regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency (LEP), 
sex, age, or disability (and religion in the context of employment, aviation, or transit) may 
file a written complaint. The law also prohibits intimidation or retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must be 
filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-522-
0453  

 Federal Highway Administration, North Carolina Division Office, 310 New Bern 
Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, External Civil 
Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC 20590; 
202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, and 
include the complainant’s name, address, and telephone number. Complaints received by 
fax or e-mail will be acknowledged and processed. Allegations received by telephone will 
be reduced to writing and provided to the complainant for confirmation or revision before 
processing. Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination Complaint Form 
and procedures. 
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6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), sex, age, 
disability, or religion (in the context of employment, aviation or transit). “Basis” refers to 
the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
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During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, including, 
but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
"programs or activities" to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or 
not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation systems, 
places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as 
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with Title 
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 
programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of real 
property, structures, or improvements thereon, or granting interest therein from the United 
States pursuant to the provisions of Assurance 4. 
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NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and upon 
the condition that the North Carolina Department of Transportation (NCDOT) will accept title 
to the lands and maintain the project constructed thereon in accordance with the North Carolina 
General Assembly, the Regulations for the Administration of the Federal-Aid Highway 
Program, and the policies and procedures prescribed by the Federal Highway Administration 
of the U.S. Department of Transportation in accordance and in compliance with all 
requirements imposed by Title 49, Code of Federal Regulations, U.S. Department of 
Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in Federally-
assisted programs of the U.S Department of Transportation pertaining to and effectuating the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 
2000d-4), does hereby remise, release, quitclaim and convey unto the NCDOT all the right, 
title and interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, to the 
covenants, conditions, restrictions and reservations herein contained as follows, which will 
remain in effect for the period during which the real property or structures are used for a 
purpose for which Federal financial assistance is extended or for another purpose involving the 
provision of similar services or benefits and will be binding on the NCDOT, its successors and 
assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, does 
hereby covenant and agree as a covenant running with the land for itself, its successors and 
assigns, that (1) no person will on the grounds of race, color, or national origin, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination 
with regard to any facility located wholly or in part on, over, or under such lands hereby 
conveyed [,] [and]* (2) that the NCDOT will use the lands and interests in lands and interests 
in lands so conveyed, in compliance with all requirements imposed by or pursuant to Title 49, 
Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department 
of Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of the above-
mentioned nondiscrimination conditions, the Department will have a right to enter or re-enter 
said lands and facilities on said land, and that above described land and facilities will thereon 
revert to and vest in and become the absolute property of the U.S. Department of Transportation 
and its assigns as such interest existed prior to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, Facility, or 
Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar instruments 
entered into by the North Carolina Department of Transportation (NCDOT) pursuant to the 
provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree [in the case of deeds and leases add "as a covenant 
running with the land"] that: 
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(i.) In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for which a 
U.S. Department of Transportation activity, facility, or program is extended or for 
another purpose involving the provision of similar services or benefits, the (grantee, 
licensee, lessee, permittee, etc.) will maintain and operate such facilities and services 
in compliance with all requirements imposed by the Acts and Regulations (as may be 
amended) such that no person on the grounds of race, color, or national origin, will be 
excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to terminate the (lease, 
license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities thereon, 
and hold the same as if the (lease, license, permit, etc.) had never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and facilities 
thereon, and the above described lands and facilities will there upon revert to and vest in 
and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, Facility 
or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar instruments/ 
agreements entered into by the North Carolina Department of Transportation (NCDOT) 
pursuant to the provisions of Assurance 7(b): 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree (in the case of deeds and leases add, "as a covenant 
running with the land") that (1) no person on the ground of race, color, or national origin, 
will be excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities, (2) that in the construction of any improvements 
on, over, or under such land, and the furnishing of services thereon, no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the benefits 
of, or otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements imposed 
by or pursuant to the Acts and Regulations, as amended, set forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 
Non¬ discrimination covenants, the NCDOT will have the right to terminate the (license, 
permit, etc., as appropriate) and to enter or re-enter and repossess said land and the facilities 
thereon, and hold the same as if said (license, permit, etc., as appropriate) had never been 
made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the absolute 
property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors (existing 
and newcomers) will be automatically placed in the Alternate Program.  Standard OJT requirements 
typically associated with individual projects will no longer be applied at the project level.  Instead, these 
requirements will be applicable on an annual basis for each contractor administered by the OJT Program 
Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 
minority and women as trainees to the extent that such persons are available within a reasonable area of 
recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based 
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 
the Department.  At the beginning of each year, all contractors eligible will be contacted by the Department 
to determine the number of trainees that will be assigned for the upcoming calendar year.  At that time the 
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training 
program for the calendar year.  This agreement will include a specific number of annual training goals 
agreed to by both parties.  The number of training assignments may range from 1 to 15 per contractor per 
calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions.  Preference shall be given to providing training in the following skilled 
work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training requirements 
that may be used by the contractors.  However, the classifications established are not all-inclusive.  Where 
the training is oriented toward construction applications, training will be allowed in lower-level 
management positions such as office engineers and estimators.  Contractors shall submit new classifications 
for specific job functions that their employees are performing.  The Department will review and recommend 
for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications 
shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully completed 
a training course leading to journeyman level status or in which they have been employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested shall 
be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 
by the OJT program staff.  
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Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 
the specific program requirement.  Trainees will be allowed to be transferred between projects if required 
by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract documents. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

  
** Dollar Volume of MBE Subcontractor     $ ____________ 

 
MBE Percentage of Total Contract Bid Price  ___________% 

 
** Dollar Volume of WBE Subcontractor     $ ____________ 

 
WBE Percentage of Total Contract Bid Price  ___________% 

 
*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the 
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in 
the contract. 
 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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ADDENDUM(S) 
 
 
 
ADDENDUM #1 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #1. 
 
 
 
 
 
ADDENDUM #2 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #2. 
 
 
 
 
 
ADDENDUM #3 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #3. 
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#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. DB00494Dec 15, 2020 9:14 am

County : Beaufort, Craven

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

205,206607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1½" MILLING)

0002

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,750607 1330000000-E INCIDENTAL MILLING0003

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18,680610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0004

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,120620 1575000000-E ASPHALT BINDER FOR PLANT MIX0005

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

450SP  1880000000-E GENERIC PAVING ITEM
(JOINT REPAIR)

0006

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,530SP  4413000000-E WORK ZONE ADVANCE/GENERAL
WARNING SIGNING

0007

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  4457000000-N TEMPORARY TRAFFIC CONTROL0008

Total Amount Of Bid For Entire Project :0914/Dec15/Q231738.0/D16475100000/E8



DB00494   45 Beaufort and Craven Counties 

CONTRACTOR_______________________________________________FEDERAL ID: ________________________ 
 
ADDRESS____________________________________________________________________________________ 
 
PHONE __________________________________________________________   
 
AUTHORIZED AGENT_______________________________________ TITLE _________________________________ 
 
SIGNATURE_______________________________________________ DATE _________________________________ 
 
 
 
 

 
  



DB00494   46 Beaufort and Craven Counties 

 
 

EXECUTION OF BID 
 

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The prequalified bidder being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee 
has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the prequalified bidder has not been convicted of violating 
N.C.G.S. §133-24 within the last three years,  and that the prequalified bidder intends to do the work with his own bona 
fide employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty 
of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization.  

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 
 
 

 

Full name of Corporation 
 
 

 

Address as Prequalified 
 
 
 

Attest     By     
Secretary/Assistant Secretary President/Vice President/Assistant Vice President 
(Select appropriate title) (Select appropriate title) 

Print or type Signer’s name Print or type Signer’s name 
 
 
 

CORPORATE SEAL  



DB00494   47 Beaufort and Craven Counties 

 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
PARTNERSHIP 

 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 
or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 
is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 
intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 
contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or 
agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of 
your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

  
 

Full Name of 
Partnership 

 
 
 

 

Address as 
Prequalified 

 
__________________________________  ______________________________________ 

Signature of Witness Signature of Partner 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 

 
 
 
  



DB00494   48 Beaufort and Craven Counties 

 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 
or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 
is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 
intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 
contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

 

Full Name of Firm 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Member/Manager/Authorized Agent 
(Select appropriate Title) 

  
_________________________________________ ______________________________________________ 

Print or Type Signer’s Name Print or Type Signer’s Name 
 
 
 
 

  



DB00494   49 Beaufort and Craven Counties 

 
NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 

 
JOINT VENTURE (2) or (3) 

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee has 
entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive 
bidding in connection with any bid or contract, that the  prequalified bidder has not been convicted of violating N.C.G.S. § 
133-24 within the last three years, and that the prequalified bidder intends to do the work with its own bona fide employees 
or subcontractors and will not bid for the benefit of another contractor. 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization. 

SIGNATURE OF PREQUALIFIED BIDDER 
Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 
execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers 
and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in 
the appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate 
manner. 

(1) ____________________________________________________________________________________________________ 
Name of Joint Venture 

(2) ____________________________________________________________________________________________________ 
Name of Contractor 

       ___________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  AND 
 

(3) _______________________________________________________________________________________________________ 
Name of Contractor 

             ____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  AND 
 

(4) _______________________________________________________________________________________________________ 
Name of Contractor 

             _____________________________________________________________________ 
Address as Prequalified 

 
         ______________________________________  BY  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or Type Signer’s Name               Print or Type Signer’s Name 
 
  If Corporation, affix Corporate Seal  
 

  



DB00494   50 Beaufort and Craven Counties 

 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 
or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 
is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 
intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 
contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

Name of Prequalified Bidder _____________________________________________ 
 Individual Name 

  
Trading and Doing Business As _____________________________________________ 
 Full name of Firm 

 
 
 

 

Address as Prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Prequalified Bidder, Individual 
  

_________________________________________ ______________________________________________ 
Print or Type Signer’s Name Print or Type Signer’s Name 

 
 
 

 
  



DB00494   51 Beaufort and Craven Counties 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 
CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The prequalified bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent 
or employee has entered into any agreement, participated in any collusion, or otherwise taken any action which 
is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder has 
not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder 
intends to do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another 
contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the Contractor is attesting his status 
under penalty of perjury under the laws of the United States in accordance with the Debarment Certification 
attached, provided that the Debarment Certification also includes any required statements concerning exceptions 
that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
Name of Prequalified Bidder ________________________________________________ 

 Print or Type Name 
 

 
 

Address as Prequalified 
 
 
 
 

 

Signature of Prequalified Bidder, Individually 
 
 
 

 

Print or type Signer's Name 
 
 

 

Signature of Witness 
 
 
 

 

Print or type Signer’s name 
 

  



DB00494   52 Beaufort and Craven Counties 

DEBARMENT CERTIFICATION OF PREQUALIFIED BIDDER 
 
 
Conditions for certification: 

 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation that is file with the Department, or has become erroneous because 
of changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may 
be obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-
Aid Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless he knows that the certification is erroneous. The bidder 
may decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this provision. 
The knowledge and information of a participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 

  



DB00494   53 Beaufort and Craven Counties 

 
DEBARMENT CERTIFICATION 

 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 

 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract. 

 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder’s bid being considered non-responsive. 

 
 
 
 
 

 
 

Check here if an explanation is attached to this 
certification. 



DB00494   54 Beaufort and Craven Counties 

Execution of Contract 
 
 
 
Contract No:  DB00494 
 
 
County:  Beaufort and Craven Counties 
 
 
 
ACCEPTED BY THE DEPARTMENT 
 
 
 
 
__________________________________________________ 

Division Contract Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 
 
 
 
__________________________________________________ 

Division Project Management Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
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	3. The Contractor must hire, at no expense to the Railroad, a qualified and independent blasting consultant to oversee the use of explosives.  The blasting consultant will:
	a. A drawing which shows the proposed blasting area, location of nearest hole and distance to Railway structures, all with reference to the centerline of track.
	b. Hole diameter.
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	d. Maximum depth of hole.
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	h. Maximum number of holes per detonation.
	i. Type of detonator and explosives to be used.  (Electronic detonating devices will not be permitted).  Diameter of explosives if different from hole diameter.
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	l. Type and patterns of audible warning and all clear signals to be used before and after each blast.
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	n. A copy of the Authority’s permit granting permission to blast on the site.
	o. A letter from the blasting consultant acknowledging that he has been engaged to oversee the entire blasting operation and that he approves of the blasting plan.
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