
STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 3 

PROPOSAL 
 
DATE AND TIME OF BID OPENING: OCTOBER 17, 2013 AT 2:00 PM 
 
CONTRACT ID:  DC00049 
 
WBS ELEMENT NO.: 15B.13.25   
 
FEDERAL AID NO.: N/A  
 
COUNTY: DUPLIN  
 
MILES: 0.147 MILES 
 
ROUTE NO.:   I-40 AND NC 903  
 
LOCATION: BRIDGE #433 ON NC 903 OVER I-40; BRIDGE #437 AND #438 ON 

I-40 OVER CSX RR AND US 117 
 
TYPE OF WORK:  STATE FUNDED BRIDGE EXPANSION JOINT 

REPLACEMENT AND REHABILITATION 
 
NOTICE: 
ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 
CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR 
CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR 
MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  
PROPOSERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE 
PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION 
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  
NOT WITHSTANDING THESE LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY 
PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA 
FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING, REGARDLESS OF 
FUNDING SOURCES. 

 
BIDS WILL BE RECEIVED AS SHOWN BELOW: 
 
THIS IS A STRUCTURE PROJECT 
 

BID BOND NOT REQUIRED 
 

RETURN BIDS TO:  NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 
   LLOYD G. ROYALL, JR.. PLS 
   NCDOT DIVISION 3 OFFICE 

5501 BARBADOS BLVD. 
CASTLE HAYNE, NC 28429  
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DC00049 IN DUPLIN COUNTY, NORTH CAROLINA 
 

SEPTEMBER 26, 2013 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DC00049; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the proposal, the 
form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly understands the 
stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of the bid and subsequent 
award to him by the Board of Transportation in accordance with this proposal to provide the necessary contract payment bond and 
contract performance bond within fourteen days after the written notice of award is received by him.  The undersigned Bidder 
further agrees to provide all necessary machinery, tools, labor, and other means of construction; and to do all the work and to 
furnish all materials, except as otherwise noted, necessary to perform and complete the said contract in accordance with the 2012 
Standard Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance with 
the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for the various items given on the sheets 
contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work and 
required labor to construct and complete State Highway Contract No. DC00049 in DUPLIN COUNTY, for the unit or lump sum 
prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by said 
Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part of this 
contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads and 
Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a part of this 
contract; that, except as herein modified, all the construction and work included in this contract is to be done in accordance with the 
specifications contained in said volume, and amendments and supplements thereto, under the direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or such other 
person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and provisions herein 
cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the basis for 
comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion of the work as 
may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the unit 
prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
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INSTRUCTION TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY  
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  Failure to comply with any 
requirement shall cause the bid to be considered irregular and shall be grounds for rejection of the bid. 
 
1. The bid sheet furnished by NCDOT with the proposal shall be used and shall not be altered in any manner.  DO NOT 

SEPARATE THE BID SHEET FROM THE PROPOSAL! 
2. All entries on the bid sheet, including signatures, shall be written in ink. 
3. The Bidder shall submit a unit price for every item on the bid form.  The unit prices for the various contract items shall 

be written in figures. 
4. An amount bid shall be entered on the bid sheet for every item.  The amount bid for each item shall be determined by 

multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid" column of the 
sheet. 

5. The total amount bid shall be written in figures in the proper place on the bid sheet.  The total amount shall be 
determined by adding the amounts bid for each item. 

6. Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto in 
ink.  A representative of the Bidder shall initial the change in ink. 

7. The bid shall be properly executed.  All bids shall show the following information: 
 a. Name of individual, firm, corporation, partnership, or joint venture submitting bid. 
 b. Name of individual or representative submitting bid and position or title. 
 c. Name, signature, and position or title of witness. 
 d. Federal Identification Number 
 e. Contractor's License Number if required 
 8. Bids submitted by corporations shall bear the seal of the corporation. 
 9. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 
10. The bidder shall not add any provision reserving the right to accept or reject an award,  or to enter into a contract 

pursuant to an award. 
11. THE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHALL BE PLACED IN A SEALED 

ENVELOPE AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN THE  DIVISION 3 
ENGINEER'S OFFICE AT 5501 BARBADOS BLVD. CASTLE HAYNE, N.C.  28429  BY 2:00 PM  ON 
THURSDAY, OCTOBER 17, 2013 

12. The sealed bid must display the following statement on the front of the sealed envelope: 
 
                      Name of Company 

QUOTATION FOR WBS ELEMENT: 15B.13.25: REPLACEMENT AND REHABILITATION OF 
EXPANSION JOINTS ON DUPLIN COUNTY BRIDGES #433, #437 AND #438 TO BE OPENED AT 2:00 
PM ON THURSDAY, OCTOBER 17, 2013. 

 
13. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be 

addressed as follows: 
                                                    North Carolina Department of Transportation 
     Lloyd G. Royall, Jr., PLS 
     Division 3 Engineer’s Office 
     5501 Barbados Blvd. 
    Castle Hayne, NC 28429 
 

AWARD OF CONTRACT 
The award of the contract, if it be awarded, will be made to the lowest responsible Bidder in 
accordance with Section 102 (excluding 102-2 and 102-11) of the Standard Specifications for 
Roads and Structures 2012.  The lowest responsible will be notified that his bid has been accepted 
and that he has been awarded the contract.  NCDOT reserves the right to reject all bids. 
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PROJECT SPECIAL PROVISIONS 
 

GENERAL: 
 

This contract is for a State Funded Bridge Joint Replacement and Rehabilitation Project.  All work and 
materials shall be in accordance with the provisions of the General Guidelines of this contract, the 
Project Special Provisions, the North Carolina Department of Transportation Standard Specifications for 
Roads and Structures 2012, the North Carolina Department of Transportation Roadway Standards 
Drawings, and the current edition of the Manual of Uniform Traffic Control Devices (MUTCD). 

 
The Contractor shall keep himself fully informed of all Federal, State and local laws, ordinances, and 
regulations, and shall comply with the provisions of Section 107 of the Standard Specifications. 

 
PUBLIC ADVERTISEMENT: 
 

There will NOT be a Pre-Bid Conference for this project.  Plans and Proposal packages must be 
obtained by visiting:  https://connect.ncdot.gov/letting/Pages/Letting-List.aspx?let_type=3 
 and clicking on the appropriate let date.   
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 12-18-07) 108 SP1 G10 A 
 

The date of availability for this contract is November 18, 2013. 
 
The completion date for this contract is February 1, 2014. 
 
Except where otherwise provided by the contract, observation periods required by the contract will not 
be a part of the work to be completed by the completion date and/or intermediate contract times stated in 
the contract.  The acceptable completion of the observation periods that extend beyond the final 
completion date shall be a part of the work covered by the performance and payment bonds. 
 
The liquidated damages for this contract are Five Hundred Dollars ($500.00) per calendar day. 
 
INTERMEDIATE CONTRACT TIME NUMBER [1] AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 A 
 

The Contractor shall complete the required work of installing, maintaining, and removing the traffic 
control devices for lane closures and restoring traffic to the existing traffic pattern.  The Contractor shall 
not close or narrow a lane of traffic on NC 903 during the following time restrictions: 
 

DAY AND TIME RESTRICTIONS 
 

NC 903 
MONDAY – FRIDAY 

8:30 AM – 4:30 PM 
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In addition, the Contractor shall not close or narrow a lane of traffic on NC 903 OR I-40, detain and/or 
alter the traffic flow on or during holidays, holiday weekends, special events, or any other time when 
traffic is unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 
 
2. For New Year's Day, between the hours of 6:00 a.m. December 31st and 8:00 p.m. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 8:00 
p.m. the following Tuesday. 

 
3. For Easter, between the hours of 6:00 a.m.  Thursday and 8:00 p.m.  Monday. 
 
4. For Memorial Day, between the hours of 6:00 a.m.  Friday and 11:00 p.m. Tuesday. 
 
5. For Independence Day, between the hours of 6:00 a.m. the day before Independence Day and 

11:00 p.m. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 
6:00 a.m.  the Thursday before Independence Day and 11:00 p.m. the Tuesday after 
Independence Day. 

 
6. For Labor Day, between the hours of 6:00 a.m. Friday and 11:00 p.m. Tuesday. 
 
7. For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 8:00 p.m. Monday. 
 
8. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas Day 

and 8:00 p.m. the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, 
Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that lane closures 
will not be required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins to 
install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required to 
complete the removal of all traffic control devices for lane closures according to the time restrictions 
stated above and place traffic in the existing traffic pattern. 
 
The liquidated damages are Five Hundred Dollars ($ 500.00) per hour. 
 
BANKRUPTCY: 
 

The Department of Transportation, at its option, may terminate the contract upon filing by the 
Contractor of any petition for protection under the provisions of the Federal Bankruptcy Act. 
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BIDS: 
 

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $2,500,000, the 
bid will not be considered for award. 
 
CLAIMS FOR ADDITIONAL COMPENSATION OR EXTENSION OF TIME: 
 

Any claims for additional compensation and/or extensions of the completion date shall be submitted to 
the Division Engineer with detailed justification within thirty (30) days after receipt of the final invoice 
payment.  The failure of the Contractor to submit the claim(s) within thirty days shall be a bar to 
recovery. 

 
CONTRACT PAYMENT AND PERFORMANCE BOND: 
 

A performance bond in the amount of one hundred percent (100%) of the contract amount, conditioned 
upon the faithful performance of the contract in accordance with specifications and conditions of the 
contract is required.  Such bond shall be solely for the protection of the North Carolina Department of 
Transportation and the State of North Carolina. 
 
A payment bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon 
the prompt payment for all labor or materials for which the Contractor, or his subcontractors, is liable is 
required.  The payment bond shall be solely for the protection of persons or firms furnishing materials or 
performing labor for this contract for which the Contractor is liable. 
 
The successful bidder, within fourteen (14) days after notice of award, shall provide the 
Department with a contract payment bond and a contract performance bond each in an amount 
equal to 100 percent of the amount of the contract. 

 
CONTRACTOR CLAIM SUBMITTAL FORM: 
(9-16-08) SP1G140 
 

If the Contractor elects to file a written claim or requests an extension of contract time, it shall be 
submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction Unit or:  
http://ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/. 
 
DEFAULT OF CONTRACT: 
 

The Department of Transportation shall have the right to declare a default of contract for breach by the 
Contractor of any material term or condition of the contract.  Default of contract shall be in accordance 
with the terms, conditions, and procedures of Article 108-9 of the Standard Specifications. 

 
EROSION, SILTATION, AND POLLUTION CONTROL: 
 

The Contractor shall exercise every reasonable precaution and take all necessary measures throughout 
the life of the project to prevent erosion, siltation, and pollution in accordance with Section 107-13 of 
the Standard Specifications. 
 
MATERIALS AND TESTING: 
 

The Engineer reserves the right to perform all sampling and testing in accordance with Section 106 of 
the Standard Specifications and the Department's "Materials and Test Manual."  However the Engineer 
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may reduce the frequency of sampling and testing where he deems it appropriate for the project under 
construction. 
 
The Contractor shall furnish the applicable certifications and documentation for all materials as required 
by the Standard Specifications.  Material, which is not properly certified, will not be accepted. 
 
Delivery tickets for all asphalt material shall be furnished in accordance with Section 106-7 of the 
Standard Specifications and shall include the following information: 
 

NCDOT WBS Element   Plant Location 
Date     Truck Number 
Time issued     Contractor’s Name 
Type of Material    Public weighmaster’s stamp or number 
Gross weight    Public weighmaster’s signature or initials in ink 
Tare Weight    Job mix formula numbers 
Net weight of material 

 
PREQUALIFICATION TO BID ON POC’S: 
 

Beginning July 1, 2009, any firm that wishes to perform work on Division Purchase Order Contracts as 
either the prime contractor or as a subcontractor on the project must be prequalified for the type of work 
they wish to perform. Firms that wish to bid on these projects as the prime contractor must be 
prequalified prior to submitting a bid. Firms that wish to perform as a subcontractor to the prime 
contractor must be prequalified prior to beginning work on the project.  
 
For the purposes of prequalification, any firm that is currently prequalified as a prime or a subcontractor 
on central let projects for the appropriate work codes is considered eligible to work and/or bid on 
Purchase Order Contracts as long as other items such as bonding and license requirements for the 
contract are met.  
 
Information regarding the requirements to become prequalified as a Purchase Order Contract contractor, 
including the application to become prequalified if you are not already prequalified, can be found at the 
following website: https://connect.ncdot.gov/business/Prequal/Pages/default.aspx 
 
SAFETY AND ACCIDENT PROTECTION: 
 

In accordance with Article 107-21 of the Standard Specifications, the Contractor shall comply with all 
applicable Federal, State, and local laws, ordinances, and regulations governing safety, health, and 
sanitation, and shall provide all safeguards, safety devices, and protective equipment, and shall take any 
other needed actions, on his own responsibility that are reasonably necessary to protect the life and 
health of employees on the job and the safety of the public, and to protect property in connection with 
the performance of the work covered by the contract. 
 
UTILITY CONFLICTS: 
 

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when 
working in the vicinity of utilities in order to insure the safety of construction personnel and the public.  
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WORKERS’ COMPENSATION INSURANCE: 
 

Pursuant to N.C.G.S. § 97-19, all contractors of the Department of Transportation are, prior to beginning 
services, required to show proof of coverage issued by a workers’ compensation insurance carrier, or a 
certificate of compliance issued by the Department of Insurance for self-insured subcontractors stating 
that it has complied with N.C.G.S. § 97-93 irrespective of whether subcontractors have regularly in 
service fewer than three employees in the same business within the State of North Carolina, and 
subcontractors shall be hereinafter liable under the Workers’ Compensation Act for payment of 
compensation and other benefits to its employees for any injury or death due to an accident arising out 
of and in the course of performance of the work insured by the subcontractor. 
 
PROSECUTION OF WORK:
 (7-1-95) (Rev. 8-21-12) 108 SP1 G15R 
 

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner from 
the time he begins the work until completion and final acceptance of the project.  The Contractor will 
not be permitted to suspend his operations except for reasons beyond his control or except where the 
Engineer has authorized a suspension of the Contractor's operations in writing. 
 
In the event that the Contractor's operations are suspended in violation of the above provisions, the sum 
of $ 500.00 will be charged the Contractor for each and every calendar day that such suspension takes 
place.  The said amount is hereby agreed upon as liquidated damages due to extra engineering and 
maintenance costs and due to increased public hazard resulting from a suspension of the work.  
Liquidated damages chargeable due to suspension of the work will be additional to any liquidated 
damages that may become chargeable due to failure to complete the work on time. 
 
POSTED WEIGHT LIMITS: 
(7-1-95) (Rev. 8-21-12) 107 SP1 G 24R 
 

The Contractor's attention is directed to the fact that many Primary and Secondary Roads and bridges 
are posted with weight limits less than the legal limit.  Do not exceed the posted weight limits in 
transporting materials and/or equipment to the projects, unless otherwise indicated below.  Make a 
thorough examination of all projects and haul routes and be prepared to discuss them at the 
Preconstruction Conference. 
 
NO SPECIALTY ITEMS: 
(7-1-95) 108-6 SP1 G34 
 

None of the items included in this contract will be specialty items (see Article 108-6 of the 
2012 Standard Specifications). 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 
(10-16-07)(Rev. 5-21-13) 102-15(J) SP1 G67 
 

Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or 
in part with State funds. 
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Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be 
used to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not 
greater than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed MBE and WBE participation along with a listing of the committed 
MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, 
and regularly sold to the public in the usual course of business.  A regular dealer engages in, as its 
principal business and in its own name, the purchase and sale or lease of the products in question.  A 
regular dealer in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep 
such products in stock, if it owns and operates distribution equipment for the products.  Brokers and 
packagers are not regarded as manufacturers or regular dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 
services and information to applicants for MBE/WBE certification.  The MBE/WBE program follows 
the same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance 
with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
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Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE 
and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.  
http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Rep
lacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20Fo
rm%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts 
as a written joint check agreement among the parties providing full and prompt disclosure of the 
expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification
%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the amount listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20S
ubcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a 
project that will meet this MBE and WBE goals.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).doc 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Co
mparison%20Example.xls 
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MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business 
Enterprises are established for this contract: 
 
(A) Minority Business Enterprises 0.0 % 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that MBEs participate in at least the percent of the contract as 
set forth above as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 
reported to the Department. 

 
(B) Women Business Enterprises 0.0 % 
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that WBEs participate in at least the percent of the contract as 
set forth above as the WBE goal. 

 
(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 
reported to the Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  The 
Directory can be found at the following link.  https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will be 
considered committed, even though the listing shall include both committed MBE/WBE subcontractors 
and additional MBE/WBE subcontractors.  Any additional MBE/WBE subcontractor participation 
submitted at the time of bid will be used toward overall race-neutral goals.  Only those firms with 
current MBE and WBE certification at the time of bid opening will be acceptable for listing in the 
bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following required 
information: 
 
Blank forms will not be deemed to represent zero participation.  Bids submitted that do not have 
MBE and WBE participation indicated on the appropriate form will not be read publicly during the 
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opening of bids.  The Department will not consider these bids for award and the proposal will be 
rejected. 
 
(A) If either the MBE or WBE goal is more than zero, 
 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 
participation, including the names and addresses on Listing of MBE and 
WBE Subcontractors contained elsewhere in the contract documents in order for the bid 
to be considered responsive.  Bidders shall indicate the total dollar value of the MBE and 
WBE participation for the contract. 

 
(2) If bidders have no MBE or WBE participation, they shall indicate this on the Listing of 

MBE and WBE Subcontractors by entering the word “None” or the number “0.”  This 
form shall be completed in its entirety. 

 
(3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified at the 
time of the bid-letting, that MBE’s or WBE’s participation will not count towards 
achieving the corresponding goal. 

 
(B) If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is submitted, shall 

enter the word “None”; or the number “0”; or if there is participation, add the value on the 
Listing of MBE and WBE Subcontractors contained elsewhere in the contract documents. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is 
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other 
bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the 
work it performs on the contract with its own forces.  However, all the work that is performed by the 
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The 
MBE or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to 
receive credit toward the goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE bidder 
puts in a bid where they will perform 40% of the contract work and have a WBE subcontractor which 
will perform another 5% of the work.  Together the two WBE firms submit on the Listing of MBE and 
WBE Subcontractors a value of 45% of the contract which fulfills the WBE goal.  The 8% MBE goal 
shall be obtained through MBE participation with MBE certified subcontractors or documented through 
a good faith effort.  It should be noted that you cannot combine the two goals to meet an overall value.  
The two goals shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
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Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE 
and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the 
contract.  This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth 
calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an official 
state holiday.  In that situation, it is due in the office of the Engineer no later than 12:00 noon on the next 
official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward 
the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the 
MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the lack of this 
participation drops the commitment below either the MBE or WBE goal, the Contractor shall submit 
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer  no later 
than 12:00 noon of the eighth calendar day following opening of bids, unless the eighth day falls on 
Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no 
later than 12:00 noon on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive 
bidder shall submit to the Department documentation of adequate good faith efforts made to reach that 
specific goal(s). 
 
One complete set and six (6) copies of this information shall be received in the office of the Engineer no 
later than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day falls on 
Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no 
later than 12:00 noon on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  
Documentation of MBE/WBE quotations shall be a part of the good faith effort submittal.  This 
documentation may include written subcontractor quotations, telephone log notations of verbal 
quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the 
goal which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain 
sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and 
aggressively sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith 
efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith 
effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a 
mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 
Directory of Transportation Firms) the interest of all certified MBEs/WBEs who have the 
capability to perform the work of the contract.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  Solicitation 
shall provide the opportunity to MBEs/WBEs within the Division and surrounding Divisions 
where the project is located.  The bidder must determine with certainty if the MBEs/WBEs are 
interested by taking appropriate steps to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the MBE and WBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units to 
facilitate MBE/WBE participation, even when the prime contractor might otherwise 
prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the contract 

MBE/WBE goals when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested MBEs/WBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to a solicitation. 
 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for MBEs/WBEs 
to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  However, the 
fact that there may be some additional costs involved in finding and using MBEs/WBEs 
is not in itself sufficient reason for a bidder’s failure to meet the contract MBE or WBE 
goals, as long as such costs are reasonable.  Also, the ability or desire of a prime 
contractor to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidding contractors are not, 
however, required to accept higher quotes from MBEs/WBEs if the price difference is 
excessive or unreasonable. 
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(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in 
specific groups, organizations, or associates and political or social affiliations (for example, 
union vs. non-union employee status) are not legitimate causes for the rejection or non-
solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid 
opening NCDOT’s Business Development Manager in the Business Opportunity and Work 
Force Development Unit to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable 

good faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 
MBE and WBE goals. 

 
(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 
(3) The performance of other bidders in meeting the MBE and WBE goals.  For example, 

when the apparent successful bidder fails to meet the goals, but others meet it, you may 
reasonably raise the question of whether, with additional reasonable efforts the apparent 
successful bidder could have met the goals.  If the apparent successful bidder fails to 
meet the MBE and WBE goals, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder having 
made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the MBE and WBE goals can be met or that an adequate good faith effort has been 
made to meet the MBE and WBE goals. 
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Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may 
appeal a determination of non-good faith made by the Goal Compliance Committee.  If a contractor 
wishes to appeal the determination made by the Committee, they shall provide written notification to the 
Engineer.  The appeal shall be made within 2 business days of notification of the determination of non-
good faith. 
 
Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE 
will be based upon the value of work actually performed by the MBE/WBE and the actual 
payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in 
accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the MBE contract goal requirement.  The same holds for work that a 
WBE subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-MBE firm 
does not count toward the MBE contract goal requirement.  Again, the same holds true for the 
work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE contractor or 
subcontractor subcontracts a significantly greater portion of the work of the contract than would 
be expected on the basis of standard industry practices, it shall be presumed that the MBE or 
WBE is not performing a commercially useful function.  The MBE/WBE may present evidence 
to rebut this presumption to the Department.  The Department's decision on the rebuttal of this 
presumption may be subject to review by the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count 
toward its contract goal requirement a portion of the total value of participation with the MBE or 
WBE in the joint venture, that portion of the total dollar value being a distinct clearly defined 
portion of work that the MBE or WBE performs with its forces. 

(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE 
regular dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 
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(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds 
or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site (but 
not the cost of the materials and supplies themselves), provided the fees are determined to 
be reasonable and not excessive as compared with fees customarily allowed for similar 
services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of 
the work of the contract and is carrying out its responsibilities by actually performing, managing, 
and supervising the work involved.  To perform a commercially useful function, the MBE/WBE 
shall also be responsible with respect to materials and supplies used on the contract, for 
negotiating price, determining quality and quantity, ordering the material and installing (where 
applicable) and paying for the material itself.  To determine whether a MBE/WBE is performing 
a commercially useful function, the Department will evaluate the amount of work subcontracted, 
industry practices, whether the amount the firm is to be paid under the contract is commensurate 
with the work it is actually performing and the MBE/WBE credit claimed for its performance of 
the work, and any other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not 
be a contrived arrangement for the purpose of meeting the MBE or WBE goal. 
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(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 
operational truck used on the contract. 

 
(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified 
as a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit 
for the total value of the transportation services the subcontracted MBE or WBE provides 
on the contract.  It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the goal requirement.  This, however, may not always be 
possible due to the limitation of firms in the area.  If the MBE or WBE firm shows a good 
faith effort has been made to reach out to similarly certified transportation service 
providers and there is no interest or availability, and they can get assistance from other 
certified providers, the Engineer will not hold the prime liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE 
contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of 
lease may count toward the MBE/WBE’s credit as long as the driver is under the 
MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE 
or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
MBE/WBE for convenience.  This includes, but is not limited to, instances in which the Contractor 
seeks to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, 
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a non-MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A 
MBE/WBE may only be terminated after receiving the Engineer’s written approval based upon a finding 
of good cause for the termination. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, the 
Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE that 
was submitted at the time of bid may be used to fulfill the MBE commitment.  The same holds 
true if a committed WBE is terminated for good cause, an additional WBE that was submitted at 
the time of bid may be used to fulfill the WBE goal.  A good faith effort will only be required for 
removing a committed MBE/WBE if there were no additional MBEs/WBEs submitted at the 
time of bid to cover the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as 
the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps 
taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting 

the work defaulted by the previous MBE/WBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 
(b) A description of the information provided to MBEs/WBEs regarding the plans 

and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the Department 
will not require the Contractor to solicit replacement MBE/WBE participation equal to 
the remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract goal 
requirement. 
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(2) When a committed MBE/WBE is decertified prior to the Department receiving the 
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with 
another similarly certified MBE/WBE subcontractor to perform at least the same amount 
of work to meet the MBE/WBE goal requirement.  If a MBE/WBE firm is not found to 
do the same amount of work, a good faith effort must be submitted to NCDOT (see A 
herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by 
a committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on 
the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for use, 
their certification type(s), the number of trucks owned by the firm, as well as the individual truck 
identification numbers, and the line item(s) being performed. 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish the 
Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% or 100%) 
of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second 
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tier subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end 
of the following month.  Failure to submit this information accordingly may result in the following 
action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from being approved for 
further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the 
value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System or on the Department’s DBE-IS (Subcontractor Payment Information) with each 
invoice.  Invoices will not be processed for payment until the DBE-IS is received. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Contractor. 
 
SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 A 
 

There is no subsurface information available on this project.  The Contractor shall make his own 
investigation of subsurface conditions. 
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LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12) 105 SP1 G115 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a 
specific written description of the location in the locate request. 
 
MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last sentence 
of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report damages to 
the Engineer on the same day of the weekly inspection.  Where damaged guardrail or guiderail is 
repaired or replaced as a result of maintaining the project in accordance with this article, such repair or 
replacement shall be performed within 7 consecutive calendar days of such inspection report.  
 
Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of the last 
paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, except for 
maintenance of guardrail/guiderail, as this work will be considered incidental to the work covered by the 
various contract items.  The provisions of Article 104-7, Extra Work, and Article 104-8, Compensation 
and Record Keeping will apply to authorized maintenance of guardrail/guiderail.  Performance of 
weekly inspections of guardrail/guiderail, and the damage reports required as described above, will be 
considered to be an incidental part of the work being paid for by the various contract items. 
 
COOPERATION BETWEEN CONTRACTORS: 
(7-1-95) 105-7 SP1 G133 
 

The Contractor's attention is directed to Article 105-7 of the 2012 Standard Specifications. 
 
The Contractor on this project shall cooperate with the Contractor working within or adjacent to the 
limits of this project to the extent that the work can be carried out to the best advantage of all concerned. 
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TWELVE MONTH GUARANTEE:  
(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve months 
following the date of final acceptance of the work for maintenance and shall replace such 
defective materials and workmanship without cost to the Department. The Contractor will not be 
responsible for damage due to faulty design, normal wear and tear, for negligence on the part of 
the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess 

of twelve months, then the manufacturer’s guarantee shall apply for that particular piece of 
equipment or material.  The Department’s first remedy shall be through the manufacturer 
although the Contractor is responsible for invoking the warranted repair work with the 
manufacturer.  The Contractor’s responsibility shall be limited to the term of the manufacturer’s 
guarantee.  NCDOT would be afforded the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the Contractor 
would be wholly responsible for under the terms of the contract.  Examples would include pavement 
structures, bridge components, and sign structures.  This provision will not be used as a mechanism to 
force the Contractor to return to the project to make repairs or perform additional work that the 
Department would normally compensate the Contractor for.  In addition, routine maintenance activities 
(i.e. mowing grass, debris removal, ruts in earth shoulders,) are not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the 
project. 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 SP1 G152 
 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any vendor 
or contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer, 
landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State 
employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime 
Control and Public Safety, Cultural Resources, Environment and Natural Resources, Health and Human 
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Services, Juvenile Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the 
Governor).  This prohibition covers those vendors and contractors who: 
 
(A) Have a contract with a governmental agency; or  
(B) Have performed under such a contract within the past year; or  
(C) Anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and contractors 
are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and 
prohibitions of the Executive Order to their agencies.  Vendors and contractors should contact other 
State Agencies to determine if those agencies have adopted Executive Order 24. 
 
EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 
Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of 
line 32, the first sentence of the second paragraph and the first word of the second sentence of the 
second paragraph. 
 
STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 
 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 
 
DAMAGE TO EXISTING PAVEMENT, BASE, SUBGRADE AND PROPOSED PAVEMENT: 
 

In addition to the requirements of the Standard Specifications concerning this subject, the Contractor is 
cautioned that he will be held responsible for all damages to the pavement, base, and subgrade caused by 
his operations, including but not limited to, rutting and shoving of the existing or proposed pavement 
and yielding or rutting of the existing base and subgrade. 
 
The Contractor is cautioned to limit the weight of his equipment and the frequency of hauls so as to not 
damage the existing pavement, base, subgrade and the proposed pavement. 
 
Any subgrade or base failures which the Contractor finds prior to the beginning of his operations or 
during the conditioning of the existing base are to be brought to the attention of the Engineer in writing.  
Repairs to those areas will be made by DOT forces.  Once these deficient areas have been repaired, the 
requirements of this Special Provision will fully apply. 
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DRIVEWAYS AND PRIVATE PROPERTY: 
 

The Contractor shall maintain access to driveways for all residents and property owners throughout the 
life of the project. 
The Contractor shall not perform work for private citizens or agencies in conjunction with this project or 
within the project limits of this contract. 

 
LITTER PICK-UP: 
 

Litter pick-up shall be performed on all areas.  Litter pick-up consisting of construction debris, will be 
considered incidental to mobilization.  No additional compensation will be made for litter pick-up. 
 
NOTIFICATION OF OPERATIONS: 
 

The Contractor shall notify the Engineer three weeks in advance of beginning work on this project.  The 
Contractor shall give the Engineer sufficient notice of all operations for any sampling, inspection or 
acceptance testing required.   
 
PLAN, DETAIL AND QUANTITY ADJUSTMENTS: 
 

The Department reserves the right to make, at any time during the progress of the work, such alterations 
in plans or the details of construction as may be found necessary or desirable by the Engineer to 
complete the project. 

 
PRECONSTRUCTION CONFERENCE: 
 

In accordance with Section 108-3 of the Standard Specifications, a preconstruction conference will be 
required prior to beginning work. 
 
PROSECUTION AND PROGRESS: 
 

The Contractor shall prepare and submit to the Engineer a proposed schedule of operations prior to 
beginning work on this project.  The schedule should indicate the proposed chronological sequence of 
operations and may be revised within the limits of the contract with the approval of the Engineer. 
 
No work may be performed on legal State holidays.  Work shall only be performed when weather and 
visibility conditions allow safe operations. The Contractor's vehicles and equipment shall not be parked 
within the State Highway System right of way overnight or at other times when work has been 
suspended unless approved by the Engineer.  The Engineer may designate specific locations for parking 
equipment.  
 
The Contractor shall temporarily remove his equipment from the travelway for emergency vehicles and 
school buses as directed by the Engineer. 
 
UTILITY COORDINATION: 
 

It shall be the responsibility of the Contractor to contact all affected utility owners and determine the 
precise locations of all utilities prior to beginning construction.  Utility owners shall be contacted a 
minimum of 72 hours prior to the commencement of operations.  Special care shall be used in working 
around or near existing utilities, protecting them when necessary to provide uninterrupted service.  In the 
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event that any utility service is interrupted, the Contractor shall notify the utility owner immediately and 
shall cooperate with the owner, or his representative, in the restoration of service in the shortest time 
possible.  Existing fire hydrants shall be kept accessible to fire departments at all times. 
 
The Contractor shall make a reasonable effort to prevent utility relocations. The Engineer shall be 
notified for approval prior to any utility relocation.  The Contractor shall be responsible for all other 
utility coordination. 
 
Utility coordination will be incidental to the project for which no direct compensation will be 
made. 
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PROJECT SPECIAL PROVISIONS 
 

NOTES TO CONTRACTOR 
 

The Contractors attention is directed to the following: 
 
1. The successful bidder, within fourteen (14) days after notice of award, shall provide the Department 

with the certificate of Liability insurance. 
 
2.  Contract Payment and Performance Bonds are required regardless of contract amount. 
 
3. All necessary traffic control will be provided by the Department. 
 
SCOPE OF WORK 
 
This work shall consist of furnishing all labor, equipment, and materials to rehabilitate concrete bridge 
deck at joints and replace existing expansion joints. Work includes: removal and replacement of existing 
elastomeric concrete and adjacent bridge deck concrete, replacement of existing expansion joints with 
synthetic rubber expansion joint seals as directed in the plans, grooving bridge deck, pavement 
markings, seeding and mulching all grassed areas disturbed; and all incidental items necessary to 
complete the project as specified and shown on the plans. No separate payment will be made for 
portable lighting as the cost of such is incidental to the work being performed.  
 
Work will be performed on existing bridges at the following locations: 
1. Duplin County Bridge #433 – NC 903 over I-40 
2. Duplin County Bridge #437 – I-40 WBL over CSX RR & US117 
3. Duplin County Bridge #438 – I-40 EBL over CSX RR & US 117 
 
Contractor shall provide all necessary access; provide all staging areas, material storage, waste disposal, 
provide environmental controls to limit loss of, sawing equipment, and chipping equipment; and all else 
necessary to complete the work. 
 
The contractor shall be responsible for fulfilling all requirements of the NCDOT Standard Specifications 
for Roads and Structures dated January 2012, except as otherwise specified herein. 
 
CRANE SAFETY         (8-15-05) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any and all 
cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental companies shall 
comply with the current Occupational Safety and Health Administration regulations (OSHA). 
 
Submit all items listed below to the Engineer prior to beginning crane operations involving critical lifts. 
A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart capacity for 
the radius at which the load will be lifted or requires the use of more than one crane. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below must be 
updated and submitted prior to continuing with crane operations. 
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CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will have the 
responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and rigging 
equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 
for review upon request.  

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be certified by 
NC CCO (National Commission for the Certification of Crane Operators), or satisfactorily 
complete the Carolinas AGC’s Professional Crane Operator's Proficiency Program. Other 
approved nationally accredited programs will be considered upon request. All crane operators 
shall also have a current CDL medical card. Submit a list of anticipated critical lifts and 
corresponding crane operator(s). Include current certification for the type of crane operated 
(small hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each 
operator.  

 
SUBMITTAL OF WORKING DRAWINGS (8-9-13) 

2.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 
provision.  For this provision, “submittals” refers to only those listed in this provision.  The list of 
submittals contained herein does not represent a list of required submittals for the project.  
Submittals are only necessary for those items as required by the contract.  Make submittals that are 
not specifically noted in this provision directly to the Resident Engineer.  Either the Structure 
Design Unit or the Geotechnical Engineering Unit or both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects project 
cost, field construction or operations, discuss the submittal with and submit all copies to the 
Resident Engineer.  State the reason for the proposed variation in the submittal.  To minimize 
review time, make sure all submittals are complete when initially submitted.  Provide a contact 
name and information with each submittal.  Direct any questions regarding submittal requirements 
to the Resident Engineer, Structure Design Unit contacts or the Geotechnical Engineering Unit 
contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 
name, address and telephone number of the facility where fabrication will actually be done if 
different than shown on the title block of the submitted working drawings.  This includes, but is 
not limited to, precast concrete items, prestressed concrete items and fabricated steel or aluminum 
items. 
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3.0 ADDRESSES AND CONTACTS 

For submittals to the Structure Design Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. G. R. Perfetti, P. E. Mr. G. R. Perfetti, P. E. 
State Structures Engineer State Structures Engineer 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Structures Management Unit Structures Management Unit 
1581 Mail Service Center 1000 Birch Ridge Drive 
Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. P. D. Lambert, P. E. Attention:  Mr. P. D. Lambert, P. E. 

Submittals may also be made via email.   

Send submittals to:plambert@ncdot.gov        (Paul Lambert) 

Send an additional e-copy of the submittal to the following address: 

jgaither@ncdot.gov           (James Gaither) 

jlbolden@ncdot.gov           (James Bolden) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E. 
Eastern Regional Geotechnical Eastern Regional Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Eastern Regional Office Eastern Regional Office 
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Eric Williams, P. E. Mr. Eric Williams, P. E. 
Western Regional Geotechnical Western Region Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Western Regional Office Western Regional Office 
5253 Z Max Boulevard 5253 Z Max Boulevard 
Harrisburg, NC  28075 Harrisburg, NC  28075 
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The status of the review of structure-related submittals sent to the Structure Design Unit can be 
viewed from the Unit’s web site, via the “Contractor Submittal” link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 
the following contacts: 

 
Primary Structures Contact: Paul Lambert    (919) 707 – 6407 
      (919) 250 – 4082 facsimile 
      plambert@ncdot.gov 

Secondary Structures Contacts:  James Gaither   (919) 707 – 6409 
            James Bolden   (919) 707 – 6408  

     
Eastern Regional Geotechnical Contact (Divisions 1-7):  K. J. Kim   

 (919) 662 – 4710 
  (919) 662 – 3095 facsimile 
  kkim@ncdot.gov 
 
Western Regional Geotechnical Contact (Divisions 8-14): Eric Williams   
  (704) 455 – 8902 
  (704) 455 – 8912 facsimile 
  ewilliams@ncdot.gov 

4.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Resident Engineer.  
At the same time, submit the number of hard copies shown below of the same complete submittal 
directly to the Structure Design Unit and/or the Geotechnical Engineering Unit. 

The first table below covers “Structure Submittals”.  The Resident Engineer will receive review 
comments and drawing markups for these submittals from the Structure Design Unit.  The second 
table in this section covers “Geotechnical Submittals”.  The Resident Engineer will receive review 
comments and drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structure Design 
Unit or the Geotechnical Engineering Unit unless both units require submittal copies in which case 
submit a set of supporting calculations to each unit.  Provide additional copies of any submittal as 
directed. 
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STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 

Structure 
Design Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 

Contract Reference 
Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork”

Box Culvert Falsework 
7 5 0 

Plan Note, SN Sheet & 
“Falsework and Formwork”

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 
6
 9 0 “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

2, then 9 0 
“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 

9 

 

0 

 

“Strip Seals” 

Falsework & Forms 2 
(substructure) 

8 0 
Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 
(superstructure) 

8 0 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

8 0 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Optional Disc Bearings 
4
 8 0 “Optional Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

13 0 Applicable Provisions 
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Placement of Equipment on 
Structures (cranes, etc.) 

7 0 Article 420-20 

Pot Bearings 4 8 0 “Pot Bearings” 

Precast Concrete Box Culverts  
2, then 

1 reproducible
0 

“Optional Precast 
Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible
0 Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 
over Railroad 

5 0 Railroad Provisions 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

2, then 
1 reproducible

 

0 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

2, then 
1 reproducible

0 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 

10 0 
Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 7 0 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Articles refer to the Standard 
Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 
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3. Submittals for these items may not be required.  A list of pre-approved sequences is available from 
the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structure Design Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications are 
not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of Proposed 
Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 
 

GEOTECHNICAL SUBMITTALS 

 
Submittal 

Copies 
Required by 
Geotechnical 
Engineering 

Unit  

Copies 
Required by 

Structure 
Design Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 8 drawings,   
2 calculations 

2 drawings Applicable Provisions 

Temporary Shoring 4 5 drawings,   
2 calculations 

2 drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Subarticles refer to the Standard 
Specifications. 

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer.  Submit a 
second copy of submittal electronically (PDF via email) or by facsimile, US mail or other delivery 
service to the appropriate Geotechnical Engineering Unit regional office.  Electronic submission is 
preferred. 

3. The Pile Driving Equipment Data Form is available from: 
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https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 
 

FALSEWORK AND FORMWORK  (4-5-12) 
1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein.  Such 
temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it becomes 
self-supporting.  Formwork is the temporary structure or mold used to retain plastic or fluid concrete 
in its designated shape until it hardens.  Access scaffolding is a temporary structure that functions as 
a work platform that supports construction personnel, materials, and tools, but is not intended to 
support the structure.  Scaffolding systems that are used to temporarily support permanent structures 
(as opposed to functioning as work platforms) are considered to be falsework under the definitions 
given.  Shoring is a component of falsework such as horizontal, vertical, or inclined support 
members.  Where the term “temporary works” is used, it includes all of the temporary facilities used 
in bridge construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 
provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 
structure. 

2.0 MATERIALS 
Select materials suitable for temporary works; however, select materials that also ensure the safety 
and quality required by the design assumptions.  The Engineer has authority to reject material on the 
basis of its condition, inappropriate use, safety, or nonconformance with the plans.  Clearly identify 
allowable loads or stresses for all materials or manufactured devices on the plans. Revise the plan 
and notify the Engineer if any change to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. WORKING DRAWINGS 
Provide working drawings for items as specified in the contract, or as required by the Engineer, with 
design calculations and supporting data in sufficient detail to permit a structural and safety review of 
the proposed design of the temporary work. 
 
On the drawings, show all information necessary to allow the design of any component to be 
checked independently as determined by the Engineer. 
When concrete placement is involved, include data such as the drawings of proposed sequence, rate 
of placement, direction of placement, and location of all construction joints.  Submit the number of 
copies as called for by the contract. 
 
When required, have the drawings and calculations prepared under the guidance of, and sealed by, a 
North Carolina Registered Professional Engineer who is knowledgeable in temporary works design. 
If requested by the Engineer, submit with the working drawings manufacturer’s catalog data listing 
the weight of all construction equipment that will be supported on the temporary work.  Show 



38 
  
 
 
 

anticipated total settlements and/or deflections of falsework and forms on the working drawings.  
Include falsework footing settlements, joint take-up, and deflection of beams or girders. 
As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 
maximum of 36 inches, provided the following conditions are met: 
 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. 
Overhang 

Width, 
(inches) 

Max. Slab 
Edge 

Thickness, 
(inches) 

Max. Screed 
Wheel 

Weight, (lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

 
Overhang width is measured from the centerline of the girder to the edge of the deck slab. 
For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and 
rods must have a minimum safe working load of 6,000 lbs.  
For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall be cast 
through the girder top flange and located, measuring along the top of the member, 1’-2 ½” from the 
edge of the top flange.  Hanger hardware and rods must have a minimum safe working load of 6,000 
lbs.  
 
The overhang bracket provided for the diagonal leg shall have a minimum safe working load of 
3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel bears on the girder 
bottom flange, no closer than 4 inches from the bottom of the member.  However, for 72-inch 
members, the heel of the bracket shall bear on the web, near the bottom flange transition. 
Provide adequate overhang falsework and determine the appropriate adjustments for deck geometry, 
equipment, casting procedures and casting conditions.   
 
If the optional overhang falsework spacing is used, indicate this on the falsework submittal and 
advise the girder producer of the proposed details.  Failure to notify the Engineer of hanger type and 
hanger spacing on prestressed concrete girder casting drawings may delay the approval of those 
drawings. 
 
Falsework hangers that support concentrated loads and are installed at the edge of thin top flange 
concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of the 
manufacturer’s stated safe working load.  Use of dual leg hangers (such as Meadow Burke HF-42 
and HF-43) are not allowed on concrete girders with thin top flanges. Design the falsework and 
forms supporting deck slabs and overhangs on girder bridges so that there will be no differential 
settlement between the girders and the deck forms during placement of deck concrete. 
 
When staged construction of the bridge deck is required, detail falsework and forms for screed and 
fluid concrete loads to be independent of any previous deck pour components when the mid-span 
girder deflection due to deck weight is greater than ¾”. 
Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 
devices used as part of the falsework or formwork that remains in the permanent structure.  If the 
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plan notes indicate that the structure contains the necessary corrosion protection required for a 
Corrosive Site, epoxy coat, galvanize or metalize these devices.  Electroplating will not be allowed.  
Any coating required by the Engineer will be considered incidental to the various pay items 
requiring temporary works. 
 
Design falsework and formwork requiring submittals in accordance with the 1995 AASHTO Guide 
Design Specifications for Bridge Temporary Works except as noted herein. 

1. Wind Loads 
Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  
In addition, Table 2.2A is included to provide the maximum wind speeds by county 
in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 
The following requirements replace those of Article 3.4.8.2. 
Do not remove forms until the concrete has attained strengths required in Article 
420-16 of the Standard Specifications and these Special Provisions. 
Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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B. REVIEW AND APPROVAL 
The Engineer is responsible for the review and approval of temporary works’ drawings. 
Submit the working drawings sufficiently in advance of proposed use to allow for their review, 
revision (if needed), and approval without delay to the work. 
The time period for review of the working drawings does not begin until complete drawings and 
design calculations, when required, are received by the Engineer.  
Do not start construction of any temporary work for which working drawings are required until the 
drawings have been approved.  Such approval does not relieve the Contractor of the responsibility 
for the accuracy and adequacy of the working drawings. 
 

4.0 CONSTRUCTION REQUIREMENTS 
All requirements of Section 420 of the Standard Specifications apply. 
 
Construct temporary works in conformance with the approved working drawings.  Ensure that the 
quality of materials and workmanship employed is consistent with that assumed in the design of the 
temporary works.  Do not weld falsework members to any portion of the permanent structure unless 
approved. Show any welding to the permanent structure on the approved construction drawings. 
 
Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 
measurement of falsework settlement.  Make sure that the anticipated compressive settlement and/or 
deflection of falsework does not exceed 1 inch.  For cast-in-place concrete structures, make sure that 
the calculated deflection of falsework flexural members does not exceed 1/240 of their span 
regardless of whether or not the deflection is compensated by camber strips. 
 

A. MAINTENANCE AND INSPECTION 
Inspect and maintain the temporary work in an acceptable condition throughout the period of its use.  
Certify that the manufactured devices have been maintained in a condition to allow them to safely 
carry their rated loads.  Clearly mark each piece so that its capacity can be readily determined at the 
job site. 
 
Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the presence of 
the Engineer, not more than 24 hours prior to the beginning of each concrete placement.  Inspect 
other temporary works at least once a month to ensure that they are functioning properly.  Have a 
North Carolina Registered Professional Engineer inspect the cofferdams, shoring, sheathing, support 
of excavation structures, and support systems for load tests prior to loading. 
 

B. FOUNDATIONS 
Determine the safe bearing capacity of the foundation material on which the supports for temporary 
works rest.  If required by the Engineer, conduct load tests to verify proposed bearing capacity 
values that are marginal or in other high-risk situations. 
 
The use of the foundation support values shown on the contract plans of the permanent structure is 
permitted if the foundations are on the same level and on the same soil as those of the permanent 
structure. 
 
Allow for adequate site drainage or soil protection to prevent soil saturation and washout of the soil 
supporting the temporary works supports. 
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If piles are used, the estimation of capacities and later confirmation during construction using 
standard procedures based on the driving characteristics of the pile is permitted.  If preferred, use 
load tests to confirm the estimated capacities; or, if required by the Engineer conduct load tests to 
verify bearing capacity values that are marginal or in other high risk situations. 
 
The Engineer reviews and approves the proposed pile and soil bearing capacities. 
 

5.0 REMOVAL 
Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   
Do not disturb or otherwise damage the finished work. 
 
Remove temporary works in conformance with the contract documents.  Remove them in such a 
manner as to permit the structure to uniformly and gradually take the stresses due to its own weight. 
 

6.0 METHOD OF MEASUREMENT 
Unless otherwise specified, temporary works will not be directly measured. 
 

7.0 BASIS OF PAYMENT 
Payment at the contract unit prices for the various pay items requiring temporary works will be full 
compensation for the above falsework and formwork. 

 
JOINT REPAIR         (SPECIAL) 

DESCRIPTION 

This provision addresses the removal, placement and finishing of concrete required for reconstructing 
the deck slab and, if necessary, bent diaphragms at bridge joint locations as noted in the plans.   

REMOVAL AND PREPARATION 
 
Remove existing deck slab concrete to the limits shown in the plans.  Existing concrete that is 
deteriorated, cracked or spalled shall be removed to sound material.  Do not cut or remove or otherwise 
damage the existing reinforcing steel unless otherwise noted in the plans. Clean, repair or replace rusted 
or loose reinforcing steel.   

Prior to placing concrete at joint repair locations, install a rigid bulkhead at the required grade and 
profile. 

For joint repairs utilizing elastomeric concrete, attach a 5 ½” x 2 ¼” minimum block out to the rigid 
bulkhead.  The block out shall have 1” diameter air bleed holes spaced at 3’ centers along the block out 
to relieve air pockets and facilitate concrete consolidation.  Once the concrete has cured properly, 
remove the block out and install elastomeric concrete as described in the Elastomeric Concrete special 
provision. 

For joint repairs utilizing strip seals, secure the strip seal retainer rails in final position to match existing 
grade and cross slope.  Furnish falsework to support retainer rails during installation as described in the 
Strip Seal special provision.  
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Secure screed rail guides in position to ensure finishing the surface to the required profile and cross 
slope.  Do not treat screed rails with parting compound to facilitate their removal. 

Completely clean all surfaces of grease, oil, curing compounds, acids, dirt, or loose debris within 
24 hours of placing concrete.  Thoroughly soak and cover existing concrete surfaces for a minimum of 
2 hours prior to placing concrete.  Remove any standing water from the repair area surface prior to 
placing concrete 

PLACING AND FINISHING 
 
Construction joints other than those shown on the plans will not be permitted unless approved by the 
Engineer. 

Prior to placement, the Engineer shall determine the air temperature and wind speed.  Do not place 
concrete if the ambient air temperature is below 45° F or above 85° F, or if the wind velocity is in excess 
of 10 mph. 

If the rate of evaporation of surface moisture exceeds 0.10 pounds per square foot per hour during 
placement, measures shall be taken to reduce the rate of evaporation.  The evaporation rate is calculated 
using the following formula: 

 

 E = (Tc
2.5-r*Ta

2.5)*(1+0.4V)*(10-6) 

 where, 

 E = Evaporation Rate, 

 Tc = Concrete Temp (0F), 

 r = Relative Humidity (%/100) 

 Ta = Air Temp (0F), 

 V=Wind Velocity (mph) 

Do not place concrete if the predicted air temperature at the site will be less than 35° F within 72 hours 
after placement.  For a predicted air temperature above 35° F but below 50° F, use insulation to protect 
the concrete for a period of at least 48 hours. Use insulation that meets the requirements of 
Subarticle 420-7(C) of the Standard Specifications and place on fresh concrete surfaces as soon as initial 
set permits.  Do not remove the insulation during the wet curing period unless the ambient air 
temperature is at least 40° F and rising.   

Place the concrete monolithically in one operation. Concrete shall not be placed in layers. Sections to be 
reconstructed are to be filled full depth and shall progress horizontally.  Deviation from this procedure 
shall be cause for rejection. 

Stop all placement operations during periods of precipitation.  Keep an adequate quantity of protective 
coverings at the worksite and take adequate precautions to protect the freshly placed concrete from 
precipitation. 

When a tight, uniform surface is achieved and before the concrete becomes non-plastic, finish the top 
surface of the deck repair by burlap dragging or other approved method that produces an acceptable 
uniform surface texture.   
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As soon as the surface supports burlap without deformations, cover the surface with two layers of clean, 
wet burlap.  Drain excess water from the burlap before placement.  Other wet cure methods are 
permitted but must be approved by the Engineer prior to start of placement. 

Wet cure the concrete a minimum of 3 hours or until 4500 psi compressive strength is obtained. 

After the concrete has hardened sufficiently, test the finished surface with a straightedge that is 
designed, constructed, and adjusted such that it will accurately indicate or mark all floor areas which 
deviate from a plane surface by more than 1/8 inch in 10 feet.  Remove all high areas in excess of 
1/8 inch in 10 feet with an approved grinding or cutting machine.  Where variations are such that the 
corrections extend below the limits of the top layer of grout, seal the repaired surface with an approved 
sealing agent.  Methods for correcting low areas shall be approved by the Engineer.  

Groove finished concrete surfaces unless otherwise shown in the plans. 

LIMITATIONS OF OPERATIONS 

Submit volumetric mixer size and weight data to the Engineer for review.  The volumetric mixer may be 
allowed on the bridge deck with approval from the Engineer.   

No vehicular or construction traffic is permitted on finished concrete prior to achieving a compressive 
strength of 4500 psi. 

If working at night, provide approved lighting 

MEASUREMENT AND PAYMENT 

Joint Repair will be measured and paid for at the contract unit price bid per square feet and will be full 
compensation for removal, containment and disposal off-site of unsound concrete, placement and 
finishing of repair concrete and shall include the cost of labor, tools, equipment (excluding the 
volumetric mixer) and incidentals necessary to complete the repair work. Work also includes cleaning, 
repair and, if applicable, replacement of existing deck reinforcement. 

 

PAY ITEM      PAY UNIT 

Joint Repair      Square Feet 

 

CONCRETE FOR DECK REPAIR      (SPECIAL) 

DESCRIPTION 

This provision addresses the material requirements of high early strength structural concrete to be used 
for reconstruction of deck slab and, if necessary, bent diaphragms as noted in the plans.  
  

MATERIALS 

Furnish Department approved pre-packaged concrete or bulk concrete materials in a mix proportioned to 
satisfy provisions for Class AA Concrete detailed in Section 1000-4 of the Standard Specifications or as 
otherwise noted in these provisions.  Concrete mix shall meet the following requirements: 
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Physical Property Threshold 
Limitation 

Test Method 

Compressive Strength 

(at 3 hrs.) 

4500 psi (min.) 

 

ASTM  C39/C109 

Slump 4 in. (min.) 

7 in. (max.) 

AASHTO T119 

Water to Cement Ratio 

 

0.450 (max.) N/A 

Modulus of Elasticity 

(at 28 days) 

5200 ksi (max.) 

 

ASTM C469 

Coefficient of Thermal Expansion 

(at 28 days) 

4.5 in./in./oF (min.) 

5.5 in./in./oF (max.) 

AASHTO T336 

Concrete Setting Times 

Initial 

Final 

 

30 min. (max.) 

40 min. (max) 

ASTM C191 

Concrete shall be capable of placement on existing concrete substrate surfaces within the following 
temperature limitations:   

400 F (min.)   1000 F (max.) 

Measurement for determination of concrete material compositions shall be in accordance with Section 
1000-8 of the Standard Specifications. 

Submit pre-packaged concrete mix contents or concrete mix design, including laboratory compressive 
strength data, for a minimum of six 4-inch by 8-inch cylinders at an age of 3 hours and 1 day to the 
Engineer for review.  Include test results for the slump and air content of the laboratory mix.  Perform 
tests in accordance with AASHTO T119 and T152. 
 
Provide aggregates that are free from ice, frost and frozen particles when introduced into the mixer. 
 
For equipment, proportioning and mixing of concrete compositions, see Section 1000-12 of the 
Standard Specifications and the Special Provision entitled “Volumetric Mixer”.  Prior to beginning any 
work, obtain approval for all equipment to be used for joint area preparation, mixing, placing, finishing, 
and curing the deck repair concrete. 

MEASUREMENT AND PAYMENT 

Concrete for Deck Repair will be measured and paid for at the contract unit price bid for the actual cubic 
yard of concrete incorporated into the completed and accepted structure. This price and payment will be 
full compensation for furnishing the required amount of material to complete the deck repair. 

PAY ITEM     PAY UNIT 

Concrete for Deck Repair   Cubic Yard 
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VOLUMETRIC MIXER        (12-18-12) 

DESCRIPTION 

This provision addresses the requirements for batching deck repair concrete at the point of delivery 
using a Mobile High Performance Volume Mixer (MHPVM).  Work shall be in accordance with the 
general requirements of Section 1000-12 of the Standard Specifications and as amended by these 
provisions. 

MATERIALS 

Produce high early strength concrete with MHPVM equipment.  Furnish project site storage facilities 
that will provide protection of materials in accordance with the Standard Specifications and all material 
suppliers’ recommendations. 

EQUIPMENT 

MHPVM devices shall have prominently displayed stamped metal plate(s) from the Volumetric Mixers 
Manufacturers Bureau stating that the equipment conforms to the requirements of ASTM C685. 

Hydraulic cement concrete shall be mixed at the point of delivery by a combination of materials and 
mixer unit conforming to the following: 

1.) The unit shall be equipped with calibrated proportioning devices for each ingredient added to the 
concrete mix. The unit shall be equipped with a working recording meter that is visible at all 
times and furnishes a ticket printout with the calibrated measurement of the mix being produced. 
If at any time the mixer fails to discharge a uniform mix, production of concrete shall be 
suspended until such time that problems are corrected. 

2.) Each unit shall have prominently displayed stamped metal plate(s) attached by the manufacturer 
on which the following are plainly marked:  the gross volume of the transportation unit in terms 
of mixed concrete, the discharge speed and the mass calibrated constant of the machine in terms 
of volume. 

3.) MHPVMs shall be calibrated by a Department approved testing agency in accordance with the 
manufacturer’s recommendations at an interval of every 6 months or a maximum production of 
2500 cubic yards, whichever comes first prior to use on the project.  The yield shall be 
maintained within a tolerance of +/- 1% and verified using a minimum 2 cubic feet container 
every 500 cubic yards or a minimum of once per week. 

4.) The three cubic feet initially discharged from the truck shall be discarded and not used for 
concrete placement. Acceptance of the concrete shall comply with the Standard Specifications 
except that the sample secured for acceptance testing will be taken after four cubic feet is 
discharged from the delivery vehicle.  During discharge, the consistency as determined by 
ASTM C143 on representative samples taken from the mixer discharge at random intervals shall 
not vary by more than 1 inch.  Acceptance tests shall be performed on each load. If test data 
demonstrates that acceptable consistency of concrete properties is being achieved, the Engineer 
may reduce testing requirements. 

5.) MHPVM equipment shall be operated by a person who is a certified operator by the equipment 
manufacturer.  Any equipment adjustments made during the on-site production of concrete shall 
be done under the direct on-site supervision of the producer’s NCDOT Certified Concrete Batch 
Technician. 
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UNIFORMITY AND ACCEPTANCE    

The contractor is responsible for providing a Certified Concrete Plant Technician during batching 
operations, and a Certified Concrete Field Technician during placing operations  

MEASUREMENT AND PAYMENT 

Volumetric Mixer will be paid for as lump sum and will be full compensation for furnishing the certified 
MHPVM devices and calibration of the equipment. 

 

PAY ITEM     PAY UNIT 

Volumetric Mixer    Lump Sum 

 

ELASTOMERIC CONCRETE (12-18-12) 

1.0 DESCRIPTION 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or epoxy 
and kiln-dried aggregate.  Provide an elastomeric concrete and binder system that is preapproved.  
Use the concrete in the blocked out areas on both sides of the bridge deck joints as indicated on the 
plans. 

2.0 MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the end 
of the specified curing time). 
 

ELASTOMERIC CONCRETE 
PROPERTIES 

TEST METHOD 
MINIMUM 

REQUIREMENT 

Compressive Strength, psi ASTM D695 2000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM D882 (D882M) 450 

Durometer Hardness ASTM D2240 50 

 

BINDER PROPERTIES 
(without aggregate) 

TEST METHOD 
MINIMUM 

REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 

Ultimate Elongation ASTM D638 150%  

Tear Resistance, lb/in ASTM D624 200 
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In addition to the requirements above, the elastomeric concrete must be resistant to water, chemical, 
UV and ozone exposure and withstand temperature extremes.  Elastomeric concrete systems 
requiring preheated aggregates are not allowed. 

3.0 PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, primer 
and binder materials) and a Type 3 certification in accordance with Article 106-3 of the Standard 
Specifications for prequalification to: 

 
North Carolina Department of Transportation 
Materials and Tests Unit 
1801 Blue Ridge Road 
Raleigh, NC   27607 

Prequalification will be determined for the system.  Individual components will not be evaluated, 
nor will individual components of previously evaluated systems be deemed prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples will 
be evaluated for compliance with the Materials requirements specified above.  Systems satisfying 
all of the Materials requirements will be prequalified for a one year period.  Before the end of this 
period new product samples shall be resubmitted for prequalification evaluation.   

If, at any time, any formulation or component modifications are made to a prequalified system that 
system will no longer be approved for use. 

4.0 INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has cured for 
seven full days and reached a minimum strength of 3000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the elastomeric 
concrete to ensure that all steps being performed comply with all manufacturer installation 
requirements including, but not limited to weather conditions (ambient temperature, relative 
humidity, precipitation, wind, etc), concrete deck surface preparation, binder and aggregate mixing, 
primer application, elastomeric concrete placement, curing conditions and minimum curing time 
before joint exposure to traffic.  Do not place elastomeric concrete if the ambient air or surface 
temperature is below 45F. 

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.  Before 
placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.  
Sandblast the concrete surface in the blockout and clear the surface of all loose debris.  Do not place 
the elastomeric concrete until the surface preparation is completed and approved.   

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to be in 
contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 
instructions.  Place the elastomeric concrete in the areas specified on the plans while the primer is 
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still tacky and within 2 hours after applying the primer.  Trowel the elastomeric concrete to a 
smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete deck 
prior to sawing the joint. 

5.0 FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be sampled 
for acceptance.  A minimum of six 2 inch cube molds and three 3x6 inch cylinders will be taken by 
the Department for each day’s production.  Compression, splitting tensile, and durometer hardness 
testing will be performed by the Department to determine acceptance.  Materials failing to meet the 
requirements listed above are subject to removal and replacement at no cost to the Department. 

6.0 BASIS OF PAYMENT 

No separate payment will be made for elastomeric concrete.  The lump sum contract price bid for 
“Foam Joint Seals” or “Synthetic Rubber Expansion Joint Seal” will be full compensation for 
furnishing and placing the Elastomeric Concrete. 

 

SYNTHETIC RUBBER EXPANSION JOINT SEAL (12-18-12) 

SEALS 

Use an inverted “V” shaped , preformed extruded ethylene propylene diene monomer (M-class) rubber 
(EPDM), or silicone rubber seal compatible with concrete and resistant to abrasion, oxidation, oils, 
gasoline, salt and other materials that are spilled on or applied to the surface.  Seal shall be secured to 
concrete surfaces with a single component silicone locking adhesive and a primer, or with a quick 
setting epoxy adhesive.  

Use seals set in a sawed joint opening with a depth that meets the manufacturer’s recommendation, and 
is not less than ½” below the top of the deck slab at the opening’s minimum width specified in the plans. 
Seals edges shall be set on the bottom of the sawed joint opening that is at least 1/8” wide. Provide a seal 
that has a working temperature range of 0oF to 120oF and meets the requirements given below. 

 

TEST TEST METHOD REQUIREMENT 

Tensile Strength ASTM D412 1,000 psi (min.) 

Elongation at Break ASTM D412 300% (min.) 

Tear Strength  ASTM D624  100 ppi (min.) 

Compression Set  
212 oF @ 70 hrs. 

ASTM D395 
 

30% (max.) 

Water Resistance ASTM D471 70 hrs. @ 212 oF 

Durometer (Shore A) ASTM D2240 55-65 +/-5 

Have the top of the joint seal clearly shop marked.  Inspect the joint seals upon receipt to ensure that the 
marks are clearly visible before installation. 
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BONDING ADHESIVE 

For silicone adhesive, use a single component, 100% solid, silicone locking adhesive supplied by the 
joint seal manufacturer that meets the following requirements: 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D412 200 psi (min.) 

Tack Free Time ASTM C679 20 minutes (max.) 

Cure Time (1/4” Bead) ASTM C679 24 hours (max.) 

Resistance to UV ASTM C793 No cracking, ozone chalking, 
or degredation 

Elongation to Break ASTM D412 450% (min.) 

For epoxy adhesive, use a quick setting two-component thixotropic paste that is mixed in strict 
conformance to the manufacturer’s instructions. Epoxy adhesive shall be supplied by the joint seal 
manufacturer and shall meet the following requirements: 

 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 7000 psi (min.) 

Bond Strength to Concrete ASTM C881 1000 psi (min.) 

Peel Adhesion ASTM C794 50 pli 

Gel Time   8 minutes 

Pot Life  45 minutes 

Cure Time  24 hours (max.) 

Use an adhesive that is workable to 45°F.  When installing in ambient air or surface temperatures below 
45°F or for application on moist, difficult to dry concrete surfaces, use an adhesive specified by the 
manufacturer of the joint seal. 

SAWING THE JOINT 

The joint opening shall be initially formed to the width shown on the plans including the blockout for 
the elastomeric concrete.     

The elastomeric concrete shall have sufficient time to cure such that no damage can occur to the 
elastomeric concrete prior to sawing to the final width and depth as specified in the plans. 

When sawing the joint to receive the joint seal, always use a rigid guide to control the saw in the desired 
direction.  To control the saw and to produce a straight line as indicated on the plans, anchor and 
positively connect a template or a track to the bridge deck.  Do not saw the joint by visual means such as 
a chalk line.  Fill the holes used for holding the template or track to the deck with an approved, flowable 
non-shrink, non-metallic grout. 
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Saw cut to the desired width and depth in one or two passes of the saw by placing and spacing two metal 
blades on the saw shaft to the desired width for the joint opening. 

The desired depth of the saw cut is the depth of the seal plus 1/2” minimum above the top of the seal at 
the minimum sawed joint width.  An irregular bottom of sawed joint is permitted as indicated on the 
plans. Maximum surface amplitude at the bottom of the saw cut joint is 1/8”.   Grind exposed corners on 
saw cut edges to a 1/4” chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified in the 
plans.  Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the satisfaction of 
the Engineer. 

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for spalls, popouts, 
cracks, etc.  All necessary repairs will be made by the Contractor prior to blast cleaning and installing 
the seal. Seals shall be secured to substrate that is clean and sound. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding agent.  
Sandblast the joint opening to provide a firm, clean joint surface free of curing compound, loose 
material and any foreign matter.  Sandblast the joint opening without causing pitting or uneven surfaces.  
The aggregate in the elastomeric concrete may be exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, blow the surface 
with compressed air, or vacuum the surface until all traces of blast products and abrasives are removed 
from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain detrimental 
amounts of water or oil. 

Examine the blast cleaned surface and remove any traces of oil, grease or smudge deposited in the 
cleaning operations. 

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 

SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and as 
recommended herein.  Do not install the joint seal if the ambient air or surface temperature is below 
45F.  Have a manufacturer’s certified trained factory representative present during the installation of 
the first seal of the project. 

Before installing the joint seal, check the uninstalled seal length to insure the seal is the same length as 
the required seal length shown in the plans.  Splices in joint seals will not be permitted.  

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical walls of the 
joint as a means to minimize clean up.  The joint seal shall be installed to strict conformance with the 
manufacturer’s requirements for atmospheric conditions, concrete surface preparation, mixing and 
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application of adhesive, seal material installation procedure, minimum cure time prior to exposure to 
traffic, as well as worker health and safety. Once work on placing a seal begins, do not stop until it is 
completed.  Clean any excess adhesive from the top of the joint seal immediately with a trowel.  Do not 
use solvents or any cleaners to remove the excess adhesive from the top of the seal.  Remove the 
protective cover at the joint edges and check for any adhesive on concrete surfaces.  Remove excess 
adhesive with a trowel, the use of solvents or any cleaners will not be allowed. 

The installed system shall be watertight and will be monitored until final inspection and approval.  Do 
not place pavement markings on top of synthetic rubber joint seals. 

BASIS OF PAYMENT 

Payment for all expansion joint seals will be at the lump sum contract price bid for “Synthetic Rubber 
Expansion Joint Seal”.  Prices and payment will be full compensation for furnishing all material, 
including elastomeric concrete, labor, tools and equipment necessary for installing these units in place 
and accepted. 
 
MAINTENANCE AND PROTECTION OF TRAFFIC BENEATH  STRUCTURE  (SPECIAL) 
 
1.0 GENERAL 

 
Maintain traffic on I-40 & US 117 as directed by the Engineer. 
There shall be no reduction in the existing vertical clearance without prior approval from the 
Engineer.  
 
Submit plans and calculations for review and approval for protecting traffic, as described herein, 
before beginning work at this location.  Have the drawings and design calculations prepared, 
signed, and sealed by a North Carolina Registered Professional Engineer. The approval of the 
Engineer will not relieve the Contractor of the responsibility for the safety of the method or 
equipment. 
 

2.0 PROTECTION OF TRAFFIC 
 
Protect traffic from any operation that affords the opportunity for construction materials, 
equipment, tools, etc. to be dropped into the path of traffic beneath the structure. Based on 
Contractor means and methods determine and clearly define all dead and live loads for this system, 
which, at a minimum, shall be installed between beams or girders over any travelway or shoulder 
area where traffic is maintained. Install the protective system before beginning any construction 
operations over traffic.  
 

3.0 BASIS OF PAYMENT 
 
Payment at the contract unit prices for the various pay items will be full compensation for the 
above work. 
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RAILROAD GENERAL SPECIAL PROVISIONS - CSX TRANSPORTATION, INC. 
 
I. AUTHORITY OF CSXT ENGINEER 
 
The CSXT Representative shall have final authority in all matters affecting the safe maintenance of 
CSXT operations and CSXT property, and his or her approval shall be obtained by the Contractor for 
methods of construction to avoid interference with CSXT operations and CSXT property and all other 
matters contemplated by the Agreement and these Special Provisions. 
 
II. INTERFERENCE WITH CSXT OPERATIONS 
   

A.  The Contractor shall arrange and conduct its work so that there will be no interference with 
CSXT operations, including train, signal, telephone and telegraphic services, or damage to 
CSXT's property, or to poles, wires, and other facilities of tenants on CSXT's Property or 
right-of-way. Agency or its Contractor shall store materials so as to prevent trespassers from 
causing damage to trains, or CSXT Property.  Whenever Work is likely to affect the 
operations or safety of trains, the method of doing such Work shall first be submitted to the 
CSXT Representative for approval, but such approval shall not relieve the Contractor from 
liability in connection with such Work. 

   
B. If conditions arising from or in connection with the Project require that immediate and 

unusual provisions be made to protect train operation or CSXT's property, the Contractor 
shall make such provision. If the CSXT Representative determines that such provision is 
insufficient, CSXT or NCDOT may, at the expense of the Contractor, require or provide such 
provision as may be deemed necessary, or cause the Work to cease immediately. 

 
III. NOTICE OF STARTING WORK   
 

The Contractor shall not commence any work on CSXT Property or rights-of-way until it has 
complied with the following conditions: 

 
A.  Notify CSXT in writing of the date that it intends to commence Work on the Project. Such 

notice must be received by CSXT at least ten business days in advance of the date the 
Contractor proposes to begin Work on CSXT property. The notice must refer to this 
Agreement by date. If flagging service is required, such notice shall be submitted at least 
thirty (30) business days in advance of the date scheduled to commence the Work. 

 
B.  Obtain authorization from the CSXT Representative to begin Work on CSXT property, such 

authorization to include an outline of specific conditions with which it must comply. 
 
C. Obtain from CSXT the names, addresses and telephone numbers of CSXT's personnel who 

must receive notice under provisions in the Agreement. Where more than one individual is 
designated, the area of responsibility of each shall be specified. 

 
IV. WORK CORRESPONDENCE AND SUBMITTALS 
 
Initially, direct all maintenance work related correspondence to the Philadelphia AECOM office, 
CSXT’s General Engineering Contractor.  The address is: 
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  Mr. Brian V. Harrison, PE 
  AECOM 
  1700 Market Street, Suite 1600 
  Philadelphia, PA 19103 
 

And a copy to: 
 
  Mr. Clyde Gray 
  CSX Transportation 
  1610 Forest Avenue, Suite 120 
  Richmond, VA 23229 
 

All required work plan submittals shall be forwarded to and approved in writing by the Railroad 
Company prior to proceeding with the work of each applicable phase.  Thirty (30) days will be required 
to review all submittals.  An additional thirty (30) days will be required to review any subsequent 
submissions returned not approved. 
 
V. REQUIRED SUBMITTALS 
 

The Contractor shall submit the following procedures and documents.  The Contractor shall 
obtain written acceptance of each before proceeding with maintenance work or entering railroad 
right of way. 

 
A. Means and Methods -The Contractor shall develop a detailed construction schedule 

indicating the progression of work with specific times when tasks will be performed during 
the project. This submission will include a walk-through at which time CSXT personnel will 
be present. Work will not be permitted to commence until the Contractor has provided CSXT 
with a satisfactory plan that the project will be undertaken without scheduling, performance 
or safety related issues. Provide a listing of the anticipated equipment to be used, the location 
of all equipment to be used and insure a contingency plan of action is in place should a 
primary piece of equipment malfunction. All work in the vicinity of CSXT property that has 
the potential of affecting CSXT train operations must be submitted and approved by CSXT 
prior to work being performed. This submission will also include a detailed narrative 
discussing the coordination of project safety issues between the Contractor and CSXT. The 
narrative shall address project level coordination and day to day, specific work operations 
including, but not limited to, equipment operations and temporary works. 

 
B. Containment System - If a containment system is proposed over the CSXT track(s), the 

submittal must include a written installation and removal procedure and a plan showing the 
details of the system. This submission is to include any work platforms with design loads and 
supporting calculations signed and sealed by a Professional Engineer in the State of North 
Carolina. The design of the system shall also be in accordance with OSHA and all applicable 
environmental standards. The containment system must provide 23'-0 vertical clearance 
measured from the top of rail to the lowest point of structure within 6'-0" from centerline of 
track. If the existing vertical clearance is less than 23'-0", no reduction in vertical clearance is 
permissible. The containment system shall not encroach upon the horizontal clearance 
envelope of eighteen feet (18') as measured perpendicularly from the centerline of the nearest 
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track. Any proposed variances to the clearances requirements must be provided in writing 
and will require CSXT approval, which may be withheld for any reason. 

 
C. Ballast Protection -The proposed ballast protection system shall use filter fabric and indicate 

the anchorage system. The ballast protection is to extend 25' beyond the proposed limit of 
work and be continuously maintained to prevent all contaminants from entering the ballast 
section of all tracks for the entire duration of the project within railroad right of way. 

 
D.  Insurance - Submit all required insurance information in accordance with the current CSXT 

Insurance Standards for approval. Insurance requirements are listed elsewhere in this 
document.  The insurance policies will be required to be in place and approved prior to any 
work commencing on or that could potentially impact CSXT right-of-way. 

 
E. Emergency Action Plan - The Contractor shall develop and submit an emergency action plan 

indicating the location of the site, contact names and phone numbers, access to the site, 
instructions for emergency response, and location of the nearest hospitals.  The plan shall 
also cover the Contractor’s means of fire suppression that may include the phone number and 
location of the nearest fire department.  The plan shall cover all items required in the event of 
an emergency at the site. 

 
VI. WORK FOR THE BENEFIT OF THE CONTRACTOR 
 

A.  No temporary or permanent changes to wire lines or other facilities (other than third party 
fiber optic cable transmission systems) on CSXT property that are considered necessary to 
the Work are anticipated or shown on the Plans. If any such changes are, or become, 
necessary in the opinion of CSXT or NCDOT, such changes will be covered by appropriate 
revisions to the Plans and by preparation of a force account estimate. Such force account 
estimate may be initiated by either CSXT or NCDOT, but must be approved by both CSXT 
and NCDOT.  The Contractor shall be responsible for arranging for the relocation of the third 
party fiber optic cable transmission systems, at no cost or expense to CSXT. 

 
B.  Should the Contractor desire any changes in addition to the above, then it shall make separate 

arrangements with CSXT for such changes to be accomplished at the Contractor's expense. 
 
VII. HAUL ACROSS RAILROAD 
 

A.  If the Contractor desires access across CSXT property or tracks at other than an existing and 
open public road crossing in or incident to construction of the Project, the Contractor must 
first obtain the permission of CSXT and shall execute a license agreement or right of entry 
satisfactory to CSXI; wherein the Contractor agrees to bear all costs and liabilities related to 
such access. 

 
B.  NCDOT and Contractor shall not cross CSXT's property and tracks with vehicles or 

equipment of any kind or character, except at such crossing or crossings as may be permitted 
pursuant to this section. 
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VIII. COOPERATION AND DELAYS 
 

A.  The Contractor shall arrange a schedule with CSXT for accomplishing work by CSXT. In 
arranging its schedule, Agency or Contractor shall ascertain, from CSXT, the lead time 
required for assembling crews and materials and shall make due allowance therefore. 

 
B.  The Contractor may not charge any costs or submit any claims against CSXT for hindrance 

or delay caused by railroad traffic; work done by CSXT or other delay incident to or 
necessary for safe maintenance of railroad traffic; or for any delays due to compliance with 
these Special Provisions. 

 
C.  The Contractor shall cooperate with others participating on this Project to the end that all 

work may be carried on to the best advantage. 
 
D.  The Contractor understands and agrees that neither NCDOT nor CSXT assume any 

responsibility for work performed by others in connection with the Project. The Contractor 
further understands and agrees that they shall have no claim whatsoever against NCDOT or 
CSXT for any inconvenience, delay or additional cost incurred by the Contractor on account 
of operations by others. 

 
IX. STORAGE OF MATERIALS AND EQUIPMENT 
 
NCDOT and Contractor shall not store their materials or equipment on CSXT's property or where they 
may potentially interfere with CSXT's operations, unless NCDOT or Contractor has received CSXT 
Representative's prior written permission. NCDOT and Contractor understand and agree that CSXT will 
not be liable for any damage to such materials and equipment from any cause and that CSXT may move, 
or require NCDOT or Contractor to move, such material and equipment at NCDOT's or Contractor's 
sole expense. To minimize the possibility of damage to the railroad tracks resulting from the 
unauthorized use of equipment, all grading or other construction equipment that is left parked near the 
tracks unattended by watchmen shall be immobilized to the extent feasible so that it cannot be moved by 
unauthorized persons. 
 
X. CONSTRUCTION PROCEDURES 
 
 A.  Work on CSXT property shall be subject to CSXT inspection and approval. 
 

B.  Work on CSXT property shall be in accord with CSXT's written outline of specific 
conditions and with these Special Provisions. 

 
C.  Contractor shall observe the terms and rules of the CSXT Safe Way manual, which Agency 

and Contractor shall be required to obtain from CSXT, and in accord with any other 
instructions furnished by CSXT or CSXT's Representative. 

 
D.  Contractor access will be limited to the immediate project area only. The CSXT right-of-way 

may not be used for contractor access to the project site. 
 
E.  The Contractor will be required to abide by the provisions of the NCDOT/CSXT Railroad 

Agreement. Periodically, throughout the project duration, the Contractor will be required to 
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meet, discuss and, if necessary, take immediate action at the discretion of CSXT personnel to 
comply with provisions of that agreement and these specifications. 

  
XI.  MAINTENANCE OF DITCHES ADJACENT TO CSXT TRACKS 
  
The Contractor shall maintain all ditches and drainage structures free of silt or other obstructions that 
may result from their operations.  All such maintenance and repair of damages due to the Contractor's 
operations shall be performed at the Contractor's expense. 
 
XII. FLAGGING / INSPECTION SERVICE 
   

A.  CSXT has sole authority to determine the need for flagging required to protect its operations 
and property. In general, flagging protection will be required whenever Agency or Contractor 
or their equipment are, or are likely to be, working within fifty (50) feet of live track or other 
track clearances specified by CSXT, or over tracks. 

 
B. All equipment operations that could potentially impact CSXT right-of-way must be 

coordinated with the CSXT Flagman. 
 
C.  NCDOT shall reimburse CSXT directly for all costs of flagging that is required on account of 

work within CSXT property shown in the Plans, or that is covered by an approved plan 
revision, supplemental agreement or change order.  All bills shall be prepared in accordance 
with the Federal-Aid Policy Guide 23 CFR 646B. 

   
D.  The Contractor shall give a minimum of 10 days advance notice to CSXT Representative for 

anticipated need for flagging service. No work shall be undertaken until the flag person(s) 
is/are at the job site. If it is necessary for CSXT to advertise a flagging job for bid, it may 
take up to 90 days to obtain this service and CSXT shall not be liable for the cost of delays 
attributable to obtaining such service. 

 
E.  CSXT shall have the right to assign an individual to the site of the Project to perform 

inspection service whenever, in the opinion of CSXT Representative, such inspection may be 
necessary. NCDOT shall reimburse CSXT for the costs incurred by CSXT for such 
inspection service. Inspection service shall not relieve the Contractor from liability for its 
Work. 

 
F. CSXT shall render invoices for, and NCDOT shall pay for, the actual pay rate of the flag 

persons and inspectors used, plus standard additives, whether that amount is above or below 
the rate provided in the Estimate. If the rate of pay that is to be used for inspector or flagging 
service is changed before the work is started or during the progress of the work, whether by 
law or agreement between CSXT and its employees, or if the tax rates on labor are changed, 
bills will be rendered by CSXT and paid by NCDOT using the new rates. The Contractor 
shall perform their operations that require flagging protection or inspection service in such a 
manner and sequence that the cost of such will be as economical as possible. 
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XIII. CLEAN-UP 
 
The Contractor, upon completion of the Project, shall remove from CSXT's Property any temporary 
grade crossings, any temporary erosion control measures used to control drainage, all machinery, 
equipment, surplus materials, falsework, rubbish, or temporary buildings belonging to NCDOT or 
Contractor. The Contractor, upon completion of the Project, shall leave CSXT Property in neat 
condition, satisfactory to CSXT Representative. 
 
XIV. FAILURE TO COMPLY 
 
If the Contractor violates or fails to comply with any of the requirements of these Special Provisions, 
CSXT may require the Contractor to vacate CSXT Property; and CSXT may cure such failure and 
NCDOT shall reimburse CSXT for the cost of curing such failure.  NCDOT shall deduct monies owed 
to the Contractor to cover such costs. 
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INSURANCE SPECIAL PROVISIONS FOR CSX TRANSPORTATION, INC. 
 
A. In addition to any other forms of insurance or bonds required elsewhere in the contract documents, 

the Prime Contractor will be required to provide coverage conforming to the requirements of the 
Federal-Aid Policy Guide outlined under 23 CFR 646A for all work to be performed on Railroad 
right(s)-of-way under the terms of the contract by carrying insurance as listed below.   

 
 If any part of the work is sublet, similar insurance and evidence thereof in the same amounts as 

required of the Prime Contractor, shall be provided by the subcontractor to cover his operations on 
railroad right-of-way.  As an alternative, the Prime Contractor may provide insurance for the 
subcontractor by means of separate and individual policies. 

 
1. CONTRACTOR’S COMMERCIAL GENERAL LIABILITY INSURANCE: 
 
The Contractor shall procure and maintain, at its expense, an original and one certified copy of the 
policy to the Department as evidence of: 

a. Statutory Worker’s Compensation and Employers Liability Insurance with available 
limits of not less than $1,000,000, which insurance must contain a waiver of 
subrogation against CSXT and its Affiliates 

 
b. Commercial General Liability coverage (inclusive of contractual liability) with 

available limits of not less than $5,000,000 in combined single limits for bodily injury 
and property damage per occurrence, and covering the contractual liabilities assumed 
under this Agreement 

 
c. Business automobile liability insurance with available limits of not less than $500,000 

combined single limit for bodily injury and/or property damage per occurrence 
 

d. Such other insurance as CSXT may reasonably require. 
 

Upon request, Licensee shall provide CSXT with a copy of Licensee’s applicable insurance 
policies.  A policy endorsement naming CSXT as an additional insured and specifying such 
coverage shall be furnished to CSXT, and the required coverage will be kept in force until all of 
the licensee’s obligations under this Agreement have been fully discharged and fulfilled, or until 
Licensee shall have been specifically released by a written instrument signed by an authorized 
officer of CSXT.   
 
The insurance policies shall provide that the insurance carrier must give CSXT notice at least 
thirty (30) days in advance of cancellation of coverage, of any change in coverage, or of 
cancellation of the policy.  Notwithstanding any provisions of this Section, the liability assumed 
by Licensee shall not be limited to the required insurance. 



60 
  
 
 
 

2. RAILROAD PROTECTIVE LIABILITY INSURANCE: 
 

The Contractor shall furnish to the Department an original and one duplicate of the Railroad 
Protective Liability Insurance Policy to protect CSXT in connection with operations to be 
performed on or adjacent to CSXT right of way.  The specifications for proper evidence of 
insurance are as follows: 
 

a) The Insurer must be financially stable and rated A- or better in A. M. Best Insurance 
Reports. 

 
b) The policy must be written using the ISO/RIMA Form of Railroad Protective 

Insurance - Insurance Services Office (ISO) Form CG 00 35. 
 

c) Named Insured and Address: 
 
   CSX Transportation, Inc. 
   Risk Management  (C- 907) 
   500 Water Street 
   Jacksonville, FL  32202 
 

d) Limits of Liability:  $5,000,000 per occurrence, $10,000,000 annual aggregate 
required. 

 
e) Name and Address of Contractor must be shown on the Declarations page. 

 
f) Name and Address of the Project Sponsor must be shown on the Declarations page. 

 
Description of operations must appear on the Declarations page and must match the project description, 
including project or contract identification numbers.   
 
The Description and Designation shall read: 
 

Bridge Joint Rehabilitation over the tracks of CSX Transportation, Inc. on I-40 Bridge Nos. 437 
and 438, in Duplin County, North Carolina near Railroad Milepost AC 192.8 identified as State 
Project 15B.13.25.   
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Authorized endorsements: 
 
  A. Must 
 
   1)  Pollution Exclusion Amendment - CG  28 31  
        (Not required with CG  00 35 01 96 and newer versions) 
 
                        2)  Delete Common Policy Conditions – Section E. Premiums 
 
  B.  Acceptable 
   1)  Broad Form Nuclear Exclusion - IL 00 21 
 
   2)  30-day Advance Notice of Non-renewal 
 
   3)  Required State Cancellation Endorsement 
 
   4)  Quick Reference or Index  - CL/IL 240 
 
  C.  Unacceptable 
   1) Any Pollution Exclusion Endorsement except CG 28 31 
 
   2) Any Punitive or Exemplary Damages Exclusion 
 
                        3) Any endorsement not named in A or B 
 
                        4) Any type of deductible policy 
 
B. Prior to entry on CSXT right-of-way, the original Railroad Protective Liability Insurance Policy 

shall be submitted by the Prime Contractor to the Department at the address below for its review 
and transmittal to CSXT.  In addition, certificates of insurance evidencing the Prime Contractor’s 
Commercial General Liability Insurance shall be “issued” to CSXT and the Department at the 
addresses below, and forwarded to the Department for its review and transmittal to CSXT.  No 
work will be permitted by CSXT on its right-of-way until it has reviewed and approved the 
evidence of insurance required herein.  

  
DEPARTMENT:    RAILROAD: 

 Department of Transportation   CSX Transportation, Inc. 
 Rail Division     Risk Management (C-907) 
 C/O David Hinnant, State Railroad Agent 500 Water Street 

1556 Mail Service Center   Jacksonville, FL  32202 
 Raleigh NC  27699-1556    
 
C. The insurance required herein shall in no way serve to limit the liability of Department or its 

Contractors under the terms of this agreement. 
 

D. No extra allowance will be made for the insurance required hereunder; the entire cost of same is 
to be included in the unit contract price bids for the several pay items. 
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MATERIALS 
(2-21-12) (Rev. 10-15-13) 1000, 1005, 1050, 1074, 1078, 1080, 1081, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
Use materials which do not produce a mottled appearance through rusting or other staining of the 
finished concrete surface. 
 
Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE
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Slump Cement Content 

Air-Entrained 
Concrete 
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Vibrated Non- Vibrated 

Rounded 
Aggregate 

Angular 
Aggre-gate 

Rounded 
Aggregate 

Angular 
Aggre-gate Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip 
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 

7-9 wet 
- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 
B 2,500 0.488 0.567 0.559 0.630 2.5 4 508 - 545 - 

B Slip 
Formed 2,500 0.488 0.567 - - 1.5 - 508 - - - 

Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - - 

Latex 
Modified 

3,000 
7 day 0.400 0.400 - - 6 - 658 - - - 

Flowable Fill 
excavatable 

150 max. 
at 56 days 

as needed as needed as needed as needed - Flow-able - - 40 100 

Flowable Fill 
non-excavatable 

125 as needed as needed as needed as needed - Flow-able - - 100 as needed 

Pavement 

4,500 
design, field 

650 
flexural, 

design only 

0.559 0.559 - - 

1.5 
slip 
form 

3.0 
hand 
place

- 526 - - - 

Precast 
See Table 

1077-1 
as needed as needed - - 6 as needed as needed as needed as needed as needed 

Prestress per contract 
See Table 

1078-1 
See Table 

1078-1 - - 8 - 564 as needed - - 

 
Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with: 
 
All fencing material and accessories shall meet Section 106. 
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Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace with 
the following: 
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace with the first two 
sentences with the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof load testing 
will only be required for new casting designs during the design process, and conformance to M306 
loading (40,000 lbs.) will be required only when noted on the design documents. 
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Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE

Property 
28 Day Design 

Compressive Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 6,000 psi

Maximum Water/Cementitious Material Ratio 0.45 0.40 
Maximum Slump without HRWR 3.5" 3.5" 

Maximum Slump with HRWR 8" 8" 
Air Content (upon discharge into forms) 5 + 2% 5 + 2% 

 
Page 10-151, Article 1080-4 Inspection and Sampling, lines 18-22, replace (B), (C) and (D) with the 
following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole Immersion 

Test. 
 
(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog 

Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as 
specified in AASHTO M 300. 

 
(E) A certified test report from an approved independent testing laboratory that the product has been 

tested for slip coefficient and meets AASHTO M253, Class B. 
 
Page 10-162, Subarticle 1081-1(A) Classifications, lines 4-7, delete the second and third sentences of 
the description for Type 3A. 
 
Page 10-162, Subarticle 1081-1(B) Requirements, lines 26-30, replace the second paragraph with the 
following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other 
fixtures in hardened concrete, the manufacturer shall submit test results showing that the bonding system 
will obtain 125% of the specified required yield strength of the fixture.  Furnish certification that, for the 
particular bolt grade, diameter and embedment depth required, the anchor system will not fail by 
adhesive failure and that there is no movement of the anchor bolt.  For certification and anchorage, use 
3,000 psi as the minimum Portland cement concrete compressive strength used in this test.  Use 
adhesives that meet Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
 
Page 10-169, Subarticle 1081-3(G) Anchor Bolt Adhesives, delete this subarticle. 
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Page 10-173, Article 1084-2 STEEL SHEET PILES, lines 37-38, replace first paragraph with the 
following: 
 
Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or ASTM 
A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required by the plans.  
Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles shall be 
metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings (Metallization)” 
with an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any portion of the metallized 
sheet piling encased in concrete shall receive a barrier coat.  The barrier coat shall be an approved 
waterborne coating with a low-viscosity which readily absorbs into the pores of the aluminum thermal 
sprayed coating.  The waterborne coating shall be applied at a spreading rate that results in a theoretical 
1.5 mil dry film thickness.  The manufacturer shall issue a letter of certification that the resin chemistry 
of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and suitable for 
tidal water applications. 
 
Page 10-179, Subarticle 1087-4(A) Composition, lines 39-41, replace the third paragraph with the 
following: 
 
All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm lead. 
 
Page 10-180, Subarticle 1087-4(B) Physical Characteristics, line 8, replace the second paragraph with 
the following: 
 
All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r). 
 
Page 10-181, Subarticle 1087-7(A) Intermixed and Drop-on Glass Beads, line 24, add the following 
after the first paragraph: 
 
Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, without 
crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, the sample shall 
be crushed and repeat the test using X-ray Fluorescence.  If the X-ray Fluorescence test shows more than 
a LOD of 5 ppm, test the beads using United States Environmental Protection Agency Method 6010B, 
6010C or 3052 for no more than 75 ppm arsenic or 200 ppm lead. 
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Page 10-204, Subarticle 1092-2(A) Performance and Test Requirements, replace Table 1092-3 
Minimum Coefficient of Retroreflection for NC Grade A with the following: 
 

TABLE 1092-3 
MINIMUM COEFFICIENT OF RETROREFLECTION FOR NC GRADE A 

(Candelas Per Lux Per Square Meter)

Observation 
Angle, degrees 

Entrance 
Angle, 
degrees W

h
it
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Y
el

lo
w

 

G
re

en
 

R
ed

 

B
lu

e Fluorescent 
Yellow Green 

Fluorescent 
Yellow 

0.2 -4.0 525 395 52 95 30 420 315 
0.2 30.0 215 162 22 43 10 170 130 
0.5 -4.0 310 230 31 56 18 245 185 
0.5 30.0 135 100 14 27 6 110 81 
1.0 -4.0 120 60 8 16 3.6 64 48 
1.0 30.0 45 34 4.5 9 2 36 27 

 
DOMESTIC STEEL 
(4-16-13) 106 SP1 G120 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the 
following: 
 
All steel and iron products that are permanently incorporated into this project shall be produced in the 
United States except minimal amounts of foreign steel and iron products may be used provided the 
combined material cost of the items involved does not exceed 0.1% of the total amount bid for the entire 
project or $2,500, whichever is greater.  If invoices showing the cost of the material are not provided, 
the amount of the bid item involving the foreign material will be used for calculations.  This minimal 
amount of foreign produced steel and iron products permitted for use is not applicable to high strength 
fasteners.  Domestically produced high strength fasteners are required. 
 
STOCKPILE AREAS 
 
The Contractor shall install and maintain erosion control devices sufficient to contain 
sediment around any erodible material stockpile areas as directed. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 
 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract 
as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount 
of allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments 
shall be multiyear allotments and shall be based on estimated revenues and shall be subject to the 
maximum contract authority contained in General Statute 143C-6-11(c).  Payment for transportation 
project work performed pursuant to contract in any fiscal year other than the current fiscal year is 
subject to appropriations by the General Assembly.  Transportation project contracts shall contain a 
schedule of estimated completion progress, and any acceleration of this progress shall be subject to the 
approval of the Department of Transportation provided funds are available.  The State reserves the right 
to terminate or suspend any transportation project contract, and any transportation project contract shall 
be so terminated or suspended if funds will not be available for payment of the work to be performed 
during that fiscal year pursuant to the contract.  In the event of termination of any contract, the 
contractor shall be given a written notice of termination at least 60 days before completion of scheduled 
work for which funds are available.  In the event of termination, the contractor shall be paid for the work 
already performed in accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

 
ERRATA 
(1-17-12) (Rev. 10-15-13) Z-4 
 

Revise the 2012 Standard Specifications as follows: 
 

Division 2 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-
25”. 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  Line 
1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential 
Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and Endangered 
Species”; and Line 33, replace “(6) Approval” with “(4) Approval”. 

 
Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”. 
 

Division 6 
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, 
replace “30” with “45”. 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of P0.075/Pbe 
Ratio with “1.0”. 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  
“Subarticle 1012-1(E)” 

 
Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 
“Portland Cement Concrete, Class A”. 

 
Division 10 

Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability (Retained 
Strength) of Type 5 geotextiles with “70%”. 

 
Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with 
“POLYUREA”. 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
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Division 15 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with “Subarticle 
235-3(C)”. 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:  ࢃ ൌ ࡼ√ࡰࡸ ൊ ૚૝ૡ, ૙૙૙ 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace 
with “shall be performed”. 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, 
delete this subarticle. 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with 
“1631.01”. 
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STANDARD SPECIAL PROVISION 
 
PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
(3-18-03) (Rev. 10-15-13) Z-04a

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to 
moving out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or 
limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives 
at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in a 
quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, 
ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 
 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall 
pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS 
($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each 

of his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in the 
minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully informed of 
all Federal and State Laws affecting his contract. 
 
 



72 
  
 
 
 

STANDARD SPECIAL PROVISION 
 
ON-THE-JOB TRAINING 
(10-16-07) (Rev. 5-21-13) Z-10 
 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-
the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors 
(existing and newcomers) will be automatically placed in the Alternate Program.  Standard OJT 
requirements typically associated with individual projects will no longer be applied at the project level.  
Instead, these requirements will be applicable on an annual basis for each contractor administered by the 
OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within a 
reasonable area of recruitment.  This training commitment is not intended, and shall not be used, to 
discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based 
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity 
with the Department.  At the beginning of each year, all contractors eligible will be contacted by the 
Department to determine the number of trainees that will be assigned for the upcoming calendar year.  
At that time the Contractor shall enter into an agreement with the Department to provide a self-imposed 
on-the-job training program for the calendar year.  This agreement will include a specific number of 
annual training goals agreed to by both parties.  The number of training assignments may range from 1 
to 15 per contractor per calendar year.  The Contractor shall sign an agreement to fulfill their annual 
goal for the year.  A sample agreement is available at www.ncbowd.com/section/on-the-job-training. 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in 
the construction craft/operator positions.  Preference shall be given to providing training in the following 
skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not all-
inclusive.  Where the training is oriented toward construction applications, training will be allowed in 
lower-level management positions such as office engineers and estimators.  Contractors shall submit 
new classifications for specific job functions that their employees are performing.  The Department will 
review and recommend for acceptance to FHWA the new classifications proposed by contractors, if 
applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications 
on the basis of the contractor’s needs and the availability of journeymen in the various classifications 
within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been employed as 
a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested 
shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 



74 
  
 
 
 

Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to 
the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent 
of the specific program requirement.  Trainees will be allowed to be transferred between projects if 
required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
CORPORATION 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, 
agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in 
restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 
133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not 
bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the 
laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes 
any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133‐32 and Executive Order 24 prohibit  the offer  to, or acceptance by, any State Employee of any gift  from anyone with a 
contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you 
attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or 
promised by any employees of your organization. 
 

 
SIGNATURE OF CONTRACTOR 

 

 
Full name of Corporation 

 
 
 

Address as Prequalified 
 
 
Attest  By  

Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 
Select appropriate title  Select appropriate title 

   
   
   

Print or type Signer's name  Print or type Signer's name 

   

   

  CORPORATE SEAL 

 
AFFIDAVIT MUST BE NOTARIZED 

 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
PARTNERSHIP 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133‐32 and Executive Order 24 prohibit  the offer  to, or  acceptance by,  any  State Employee of  any gift  from 
anyone with a  contract with  the State, or  from any person  seeking  to do business with  the State.   By execution of any 
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware 
that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 
 By  

Signature of Witness  Signature of Partner 
 

 
   

Print or type Signer's name  Print or type Signer's name 

 
 

 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
LIMITED LIABILITY COMPANY 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133‐32 and Executive Order 24 prohibit  the offer  to, or  acceptance by,  any  State Employee of  any gift  from 
anyone with a  contract with  the State, or  from any person  seeking  to do business with  the State.   By execution of any 
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware 
that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full Name of Firm 

 
 

Address as Prequalified 
 
 

 
 

  Signature of Manager  
Signature of Witness   Individually 

    
    
    

Print or type Signer's name   Print or type Signer's Name 

 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or employee of 
the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in 
connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws of the 
United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any required statements 
concerning exceptions that are applicable. 

 

N.C.G.S. § 133‐32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract with the 
State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your entire organization 
and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On Line (1), fill 
in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the appropriate manner.  On Line 
(3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill in the name of the third joint venturer, if 
applicable and execute below in the appropriate manner. 
 

(1)  
 Name of Joint Venture 

(2)  
 Name of Contractor 

  
 Address as Prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
 If Corporation, affix Corporate Seal and  
    

(3)  
 Name of Contractor 
  
 Address as Prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 If  Corporation, affix Corporate Seal and  
    

(4)  
 Name of Contractor (for 3 Joint Venture only) 
  
 Address as Prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  

If  Corporation, affix Corporate Seal   

NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 
____________________________________ ____________________________________ ____________________________________ 
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of ____________________________County of ____________________________County 
State of ______________________________ State of _______________________________ State of ______________________________ 
My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 



80 
  
 
 
 

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of 
perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133‐32 and Executive Order 24 prohibit  the offer  to, or  acceptance by,  any  State Employee of  any gift  from 
anyone with a  contract with  the State, or  from any person  seeking  to do business with  the State.   By execution of any 
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware 
that any such gift has been offered, accepted, or promised by any employees of your organization. 
 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   
  Individual name 

   

 
Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 
 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, 
agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in 
restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 
133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not 
bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the 
laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes 
any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133‐32 and Executive Order 24 prohibit  the offer  to, or acceptance by, any State Employee of any gift  from anyone with a 
contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you 
attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or 

promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  
 Print or type Individual name 

 
 

Address as Prequalified 
 

 
 

 Signature of Contractor, Individually 

  
  
 Print or type Signer's Name 

  
  

Signature of Witness  

  
  

Print or type Signer’s name  
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any time the 

bidder learns that his certification was erroneous when he submitted his debarment certification or 
explanation filed with the Department, or has become erroneous because of changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, 

participant, person, primary covered transaction, principal, proposal, and voluntarily excluded, 
as used in this provision, have the meanings set out in the Definitions and Coverage sections of the 
rules implementing Executive Order 12549.  A copy of the Federal Rules requiring this certification 
and detailing the definitions and coverages may be obtained from the Contract Officer of the 
Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into any 

lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or 
voluntarily excluded from participation in NCDOT contracts, unless authorized by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he will 

include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid Construction 
Contract (Form FHWA PR 1273) provided by the Department, without subsequent modification, in 
all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless he knows that the certification is erroneous.  The bidder may decide the method 
and frequency by which he will determine the eligibility of his subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of records 

in order to render in good faith the certification required by this provision.  The knowledge and 
information of a participant is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the bidder 

knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies 
available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 

excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or 
contract under a public transaction; violation of Federal or State antitrust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of records; making false 
statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity 

(Federal, State or local) with commission of any of the offenses enumerated in paragraph b. of this 
certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public transactions 

(Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will show in his 

bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation with this 
submittal.  An explanation will not necessarily result in denial of participation in a contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the prequalified 
bidder's bid being considered non-responsive. 
 
 
 
 
 

 Check here if an explanation is attached to this certification. 
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 LISTING OF MBE & WBE SUBCONTRACTORS                 Sheet ________ of  __________ 

Firm Name and Address 
MBE or 

WBE 
Item No. Item Description 

* Agreed upon 
Unit Price 

** Dollar Volume of 
Item 

Name 

 
     

Address 
 

 

     

Name 

 
     

Address 
 

 

     

Name 

 
     

Address 
 

 

     

Name 

 
     

Address 
 

 

     

Name 

 
     

Address 
 

 

     

Name 

 
     

Address 
 

 

     

Contract No.  _________________________________ County ________________________ Firm ______________________ 
 
This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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 LISTING OF MBE & WBE SUBCONTRACTORS                   Sheet ________ of  __________ 

Firm Name and Address 
MBE or 

WBE 
Item No. Item Description 

* Agreed upon 
Unit Price 

** Dollar Volume of 
Item 

Name 

 
     

Address 
 

 

     

Name 

 
     

Address 
 

 

     

Name 

 
     

Address 
 

 

     

Name 

 
     

Address 
 

 

     

 
* The Dollar Volume shown in this column shall be the Actual Price 
Agreed Upon by the Prime Contractor and the MBE and/or WBE 
subcontractor, and these prices will be used to determine the 
percentage of the MBE and/or WBE participation in the contract. 
 
** Must have entry even if figure to be entered is zero. 
 

** Dollar Volume of MBE Subcontractor $ ____________ 

MBE Percentage of Total Contract Bid Price   ____________ % 

** Dollar Volume of WBE Subcontractor $ ____________ 

WBE Percentage of Total Contract Bid Price   ____________ % 

This form must be completed in order for the Bid to be considered responsive and be publicly read.   
Bidders with no MBE and/or WBE participation must so indicate this on the form by entering the word or number zero. 
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North Carolina Department of Transportation 
BID FORM 

 

WBS Element: 15B.13.25  
 Project Description: Bridge Expansion Joint Replacement and Rehabilitation Bridges #433, #437 
and #438 

ITEM DESC NO. SECT DESCRIPTION QTY UNIT
UNIT 

PRICE
AMOUNT 

BID 

1 0000100000-N 800 MOBILIZATION 1 LS  

2 8860000000-N SP 
GENERIC STRUCTURE ITEM 
VOLUMETRIC MIXER 

1 LS 
 

3 8860000000-N SP 
GENERIC STRUCTURE ITEM 
SYNTHETIC RUBBER EXPANSION JOINT 1 LS 

 

4 8881000000-E SP 
GENERIC STRUCTURE ITEM 
CONCRETE FOR DECK REPAIR 

15.5 CY 
 

5 8892000000-E SP 
GENERIC STRUCTURE ITEM 
JOINT REPAIR 1272 SF 

 

       
       

TOTAL BID FOR PROJECT:15B.13.25                                                                                                     _ 
 
CONTRACTOR__________________________________________________________________________________________ 
 
ADDRESS______________________________________________________________ 
 
Federal Identification Number________________________________  
 
Contractors License Number_________________________________ 
  
Authorized Agent____________________________________  
Title______________________ 
 
Signature___________________________________________      
Date____________________ 
 
Witness____________________________________________   
Title______________________ 
 
Signature___________________________________________      Date_____________________ 
  
THIS SECTION TO BE COMPLETED BY NORTH CAROLINA DEPARTMENT OF 
TRANSPORTATION 
This bid has been reviewed in accordance with Article 103-1 of the Standard Specifications for Roads and Structures 2012.  
 
Reviewed by_____________________________________________________                    Date__________________ 
 

Accepted by_____________________________________________________    Date__________________ 

 
 
 

CORPORATE 
SEAL  

 
 

CORPORATE 
SEAL   
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1-17-12 
Z-140 

 
 

Contract No. DC00049 

  
County (ies): DUPLIN 

 

 
 
 
 
ACCEPTED BY THE 
DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
  

Contract Officer  
  
  
  
  
  

Date  
 
 
 
 
 
Execution of Contract and Bonds  
Approved as to Form:  
  
  
  
  

Attorney General  
 
 
 
 
Signature Sheet (Bid - Acceptance by Department) 


