MEO00102 Division-Wide

STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 5

ID/IQ PROPOSAL
DATE AND TIME OF BID OPENING:  August 13, 2025 AT 2:00 PM
CONTRACT ID:  ME00102
WBS ELEMENTNO.: 'VARIOUS

FEDERAL AID NO.: STATE FUNDED

COUNTY: Durham, Franklin, Granville, Person, Vance, Wake and Warren
Counties

TIP NO.: N/A

MILES: VARIOUS

ROUTE NO.: VARIOUS

LOCATION: VARIOUS

TYPE OF WORK: GRADING, PAVING

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE
BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE
LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND' AIR
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON
BIDDING, -THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL
COMPLY -WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

THIS IS A ROADWAY PROJECT. BID BOND IS NOT REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER
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PROPOSAL FOR THE CONSTRUCTION OF

CONTRACT No. ME00102 IN DURHAM, FRANKLIN, GRANVILLE, PERSON, VANCE, WAKE AND
WARREN COUNTIES, NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. ME00102; has
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special
provisions, the proposal, the form of contract; and thoroughly understands the stipulations, requirements and
provisions. The undersigned bidder agrees to be bound upon his execution of the bid and subsequent award to him by
the Department of Transportation in accordance with this proposal. Payment and performance bonds are not required
on this project. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other
means of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to
perform and complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures
by the dates(s) specified in the Project Special Provisions and in accordance with the requirements of the Engineer,
and at the unit or lump sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the
work and required labor to construct and complete Contract No. ME00102 in Durham, Franklin, Granville,
Person, Vance, Wake and Warren Counties, for the unit or lump sum prices, as the case may be, bid by the Bidder
in his bid and according to the proposal, plans, and specifications prepared by said Department, which proposal,
plans, and specifications show the details covering this project, and hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for
Roads and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into
and made a part of this contract; that, except as herein modified, all the construction and work included in this
contract is to be done in accordance with the specifications contained in said volume, and amendments and
supplements thereto, under the direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract
Officer or such other person as may be designated by the Secretary to sign for the Department of Transportation. The
conditions and provisions herein cannot be changed except over the signature of the said Contract Officer or Division
Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as
the basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any
item or portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease
in the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements. Failure to
comply with any requirement may cause the bid to be considered irregular and may be grounds for
rejection of the bid.

TRADITIONAL PAPER BIDS:

1.

2.

3.

11.

12.

Download the entire proposal from the Connect NCDOT website and return the entire proposal with your
bid.
In accordance with Article 102-3 of the Standard Specifications, registration on the Interested Parties List is
required unless SP1 G02 Interested Parties List Not Required provision is included in the proposal.
All entries on the itemized proposal sheet (bid form) shall be written in ink or typed.
The Bidder shall submit a unit price for every item on the itemized proposal sheet. The unit prices for the
various contract items shall be written in figures. Unit prices shall be rounded off by the Bidder to contain
no more than FOUR decimal places.
An amount bid shall be entered on the itemized proposal sheet for every item. The amount bid for each
item shall be determined by multiplying each unit bid by the quantity for that item, and shall be written in
figures in the "Amount" column of the form.
The total amount bid shall be written in figures in the proper place on the bid form. The total amount bid
shall be determined by adding the amounts bid for each item.
Changes to any entry shall be made by marking through the entry in ink and making the correct entry
adjacent thereto in ink. A representative of the Bidder shall initial the change in ink. Do not use correction
fluid, correction tape or similar product to make corrections.
The bid shall be properly executed on the included Execution of Bid — Non-collusion, Debarment and
Gift Ban Certification form. All bids shall show the following information:
a. Name of corporation, partnership, Limited Liability Company, joint venture, individual or firm,
submitting bid.

Corporations that have a corporate seal shall include it on the bid, otherwise write your corporations

name in the seal location.
b. Name of individual or representative submitting bid and position or title held on behalf of the bidder.
c. Name, signature, and position or title of witness.
The bid shall not contain any unauthorized additions, deletions, or conditional bids.

. The Bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a

contract pursuant to an award.

THE PROPOSAL WITH THE ITEMIZED PROPOSAL SHEET ATTACHED SHALL BE
PLACED IN A SEALED ENVELOPE AND SHALL BE DELIVERED TO AND RECEIVED IN
THE NCDOT DIVISION CONTRACT ENGINEER’S OFFICE, LOCATED AT 1020 Birch Ridge
Dr., Door B6, Raleigh, NC 27610, BY 2:00 PM ON, August 13, 2025.

The sealed bid must display the following statement on the front of the sealed envelope:

QUOTATION FOR - CONTRACT ID ME00102 TO BE OPENED AT 2:00 PM ON, August 13,
2025.

As well as the following information:

a. Name of corporation, partnership, Limited Liability Company, joint venture, individual or firm,
submitting bid.

b. Name of individual or representative submitting bid and position or title held on behalf of the bidder.
c.  Address of corporation, partnership, Limited Liability Company, joint venture, individual or firm,
submitting bid.
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d.  SAP Vendor Number of corporation, partnership, Limited Liability Company, joint venture, individual
or firm, submitting bid.

e. Contractor License Number, if available, of corporation, partnership, Limited Liability Company, joint
venture, individual or firm, submitting bid.

13. If Delivered by mail to the Mail Service Center address listed below, the Contractor should allow adequate
time for the bid to be routed internally and physically delivered to the Contracts Engineer’s Office as listed
under Item 11 above. Internal routing and delivery from the Mail Service Center to the Contracts
Engineer’s Office may take up to three (3) days. The bids must be received by the Division Contract
Engineer at the address and time listed above under Item 11. Bids that are not received by this time shall
not be considered and will be returned to the Contractor unopened. The sealed envelope shall be placed in
another sealed envelope and the outer envelope shall be addressed as follows:

N. C. DEPARTMENT OF TRANSPORTATION
1573 Mail Service Center
Raleigh, NC 27699-1573

ATTN: Michael J. Biedell, PE
Division 5 Contract Engineer
1020 Birch Ridge Dr., Door B6
Raleigh, NC 27610

14. Questions should be emailed 7 calendar days prior to the bid opening to Michael J. Biedell, PE at
MBIEDELL@NCDOT.GOV. Contact with any other NCDOT personnel concerning this project is strictly
prohibited, unless otherwise noted, and may result in bids being considered non-responsive.
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PROJECT SPECIAL PROVISIONS

GENERAL
SCOPE:

This contract is for annual needs of concrete and asphalt repairs on various roadways in Division
5. The Contractor will be responsible for repairs and traffic control as directed by the Engineer.

All work and materials shall be in accordance with the provisions of the General Guidelines of
this contract, the Project Special Provisions, the North Carolina Department of Transportation
2024 Standard Specifications for Roads and Structures, the North Carolina Department of
Transportation 2024 Roadway Standard Drawings, and the current edition of the Manual of
Uniform Traffic Control Devices (MUTCD), with the exception that bid bonds are not required.

The quantities stated in the Bid Form are estimates and are not guaranteed.

The Contractor shall keep himself fully informed of all Federal, State and local laws, ordinances,
and regulations, and shall comply with the provisions of Section 107 of the 2024 Standard
Specifications for Roads and Structures.

MANDATORY PRE-BID CONFERENCE (Prequalifying To Bid):
(7-18-06) (Rev. 3-25-13) SPD 01-300

In order for all prospective bidders to have an extensive knowledge of the project, all prospective
bidders shall attend a mandatory pre-bid conference on July 30, 2025, at 1:30 P.M.

1020 Birch Ridge Dr.
Raleigh, NC, 27610
Boiling Springs Conference Room
Use Door B6 at Guard’s Station
(919) 707-7392

The pre-bid conference will include a thorough discussion of the plans, contract pay items, special
provisions, etc.

Only bidders who have attended and properly registered at the above scheduled pre-bid
conference and who have met all other prequalification requirements will be considered
prequalified to bid on this project. A bid received from a bidder who has not attended and
properly registered at the above scheduled pre-bid conference will not be accepted and considered
for award.

Attendance at the pre-bid conference will not meet the requirements of proper registration unless
the individual attending has registered at the pre-bid conference in accordance with the following:

(A)  The individual has signed his name on the official roster no later than thirty (30) minutes
after the above noted time for the beginning of the conference.
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(B)  The individual has written in the name and address of the company he or she represents.
(C)  Only one company has been shown as being represented by the individual attending.

(D)  The individual attending is an officer or permanent employee of the company they are
representing.

Attendance at any prior pre-bid conference will not meet the requirement of this provision.

INTERESTED PARTIES LIST NOT REQUIRED:
(6-21-22)(Rev. 2-20-24) 102 SP1 G02

Revise the Standard Specifications as follows:
The Interested Parties List sign up process is not applicable to this contract.

Page 1-13, Article 102-3 PROPOSALS AND INTERESTED PARTIES LIST, lines 12-15,
delete the first paragraph.

Page 1-14, Article 102-8 PREPARATION AND SUBMISSION OF BIDS, lines 43-44, delete
the first sentence of the first paragraph.

BOND REQUIREMENTS — No Bonds Required
(6-1-16)(Rev. 1-16-24) SPD 01-420B

The provisions of Articles 102-10 and 103-7 of the Standard Specifications are waived for this
project. No bonds required.

HAUL ROADS:
(7-16-24) 105 SP1 GO4

Revise the Standard Specifications as follows:

Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following
after second sentence of the second paragraph:

At least 30 days prior to use, the Contractor shall notify the Engineer of any public road proposed
for use as a haul road for the project.

SUBLETTING OF CONTRACT — NOT PERMITTED:

All work is to be done by the Contractor and his personnel. The Contractor shall not sublet, sell,
transfer, assign or otherwise dispose of this contract or any portion thereof, or his right, title, or
interest therein.
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CONTRACT TIME FOR ID/1Q:
(2-15-22)(Rev. 4-15-25) 108 SP1 Gl11

The date of availability for this contract is September 24, 2025.
The completion date for this contract is September 23, 2026.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate contract
times stated in the contract. The acceptable completion of the observation periods that extend
beyond the final completion date shall be a part of the work covered by the performance and
payment bonds.

Work shall be accomplished in a continuous manner once the contractor begins.

The liquidated damages for this contract will be assessed per the Mobilization and Liquidated
Damages for ID/IQ provision located elsewhere in this contract.

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1 Gl4 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on ALL NON-INTERSTATE OR NON-
TOLL ROUTES during the following time restrictions:

DAY AND TIME RESTRICTIONS

MONDAY THRU FRIDAY 6:00 A.M. TO 9:00 A.M.
MONDAY THRU FRIDAY 4:00 P.M. TO 7:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on ALL NON-
INTERSTATE OR NON-TOLL ROUTES, detain and/or alter the traffic flow on or during
holidays, holiday weekends, special events, or any other time when traffic is unusually heavy,
including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

I. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For New Year's Day, between the hours of 4:00 P.M. December 31st and 9:00 A.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
the following Tuesday.

3. For Easter, between the hours of 4:00 P.M. Thursday and 9:00 A.M. Monday.

4. For Memorial Day, between the hours of 4:00 P.M. Friday and 9:00 A.M. Tuesday.
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5. For Independence Day, between the hours of 4:00 P.M. the day before Independence
Day and 9:00 A.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 4:00 P.M. the Thursday before Independence Day and the Tuesday after
Independence Day.

6. For Labor Day, between the hours of 4:00 P.M. Friday and 9:00 A.M. Tuesday.
7. For Thanksgiving Day, between the hours of 4:00 P.M. Tuesday and 9:00 A.M. Monday.

8. For Christmas, between the hours of 4:00 P.M. the Friday before the week of Christmas
Day and 9:00 A.M. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed
herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are TWO HUNDRED FIFTY DOLLARS ($250.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on INTERSTATE ROUTES during the
following time restrictions:

DAY AND TIME RESTRICTIONS

MONDAY THRU SUNDAY 6:00 A.M. TO 9:00 P.M.
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In addition, the Contractor shall not close or narrow a lane of traffic on INTERSTATE
ROUTES, detain and/or alter the traffic flow on or during holidays, holiday weekends, special
events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For New Year's Day, between the hours of 4:00 P.M. December 31st and 9:00 A.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
the following Tuesday.

3. For Easter, between the hours of 4:00 P.M. Thursday and 9:00 A.M. Monday.
4. For Memorial Day, between the hours of 4:00 P.M. Friday and 9:00 A.M. Tuesday.

5. For Independence Day, between the hours of 4:00 P.M. the day before Independence
Day and 9:00 A.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 4:00 P.M. the Thursday before Independence Day and the Tuesday after
Independence Day.

6. For Labor Day, between the hours of 4:00 P.M. Friday and 9:00 A.M. Tuesday.
7. For Thanksgiving Day, between the hours of 4:00 P.M. Tuesday and 9:00 A.M. Monday.

8. For Christmas, between the hours of 4:00 P.M. the Friday before the week of Christmas
Day and 9:00 A.M. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures will not be required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed
herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are ONE THOUSAND TWO HUNDRED FIFTY DOLLARS
($1,250.00) per fifteen (15) minutes.
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INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1Gl4 A

The Contractor shall complete the required work of installing, maintaining, and removing the
traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The
Contractor shall not close or narrow a lane of traffic on TOLL FACILITIES during the
following time restrictions:

DAY AND TIME RESTRICTIONS

MONDAY THRU FRIDAY 6:00 A.M. TO 9:00 A.M.
MONDAY THRU FRIDAY 4:00 P.M. TO 7:00 P.M.

In addition, the Contractor shall not close or narrow a lane of traffic on TOLL FACILITIES,
detain and/or alter the traffic flow on or during holidays, holiday weekends, special events, or any
other time when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the
Engineer.

2. For New Year's Day, between the hours of 4:00 P.M. December 31st and 9:00 A.M.
January 2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until
the following Tuesday.

3. For Easter, between the hours of 4:00 P.M. Thursday and 9:00 A.M. Monday.

4. For Memorial Day, between the hours of 4:00 P.M. Friday and 9:00 A.M. Tuesday.

5. For Independence Day, between the hours of 4:00 P.M. the day before Independence
Day and 9:00 A.M. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the
hours of 4:00 P.M. the Thursday before Independence Day and the Tuesday after
Independence Day.

6. For Labor Day, between the hours of 4:00 P.M. Friday and 9:00 A.M. Tuesday.

7. For Thanksgiving Day, between the hours of 4:00 P.M. Tuesday and 9:00 A.M. Monday.

8. For Christmas, between the hours of 4:00 P.M. the Friday before the week of Christmas
Day and 9:00 A.M. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
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lane closures will not be required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins
to install all traffic control devices for lane closures according to the time restrictions listed
herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are ONE THOUSAND TWO HUNDRED FIFTY DOLLARS
($1,250.00) per fifteen (15) minutes.

INTERMEDIATE CONTRACT TIME NUMBER 4 AND LIQUIDATED DAMAGES:

The Contractor, as directed by the Engineer, shall perform repairs at the specified location.

The time of availability for this intermediate contract time will be the day and time that the
Contractor receives notification to perform the work.

At the time the Division makes a request for repair work, the Contractor will have a maximum of
14 days to mobilize necessary resources and begin repair work at the site. If this requirement is
not met, the Contractor will be subject to liquidated damages as specified in this contract
proposal.

Liquidated damages for this contract are Two Hundred Fifty Dollars ($250.00) per calendar
day for failure to begin concrete and/or asphalt repair work within fourteen (14) days from

the time of notification.

INTERMEDIATE CONTRACT TIME NUMBER 5 AND LIQUIDATED DAMAGES:

The Contractor, as directed by the Engineer, shall perform repairs on an emergency basis at the
specified location.

The time of availability for this intermediate contract time will be the day and time that the
Contractor receives notification to perform the work.

At the time the Division makes an emergency request for repair work, the Contractor will have a
maximum of 24 hours to mobilize necessary resources and begin repair work at the site. If this
requirement is not met, the Contractor will be subject to liquidated damages as specified in this
contract proposal.

Liquidated damages for this contract are Four Hundred Dollars ($400.00) per calendar day
for failure to begin concrete and/or asphalt repair work within twenty four (24) hours from
the time of emergency notification.



ME00102 G-8 Division-Wide

NON-EXCLUSIVE CONTRACT:
(6-1-15) SPD 01-750

The Department may, as it deems to be in the best interest of the state and the Department of
Transportation, execute more than one contract based on this proposal. The Contractor(s)
understands and agrees, by signature on the Purchase Order Contract Bid Proposal, that this
agreement does not constitute an exclusive contract. If awarded, the contracts will be executed
with the lowest responsible bidders. The Department of Transportation reserves the right to make
multiple awards for the services provided by this contract. Furthermore, the Department reserves
the right to reject all bids received.

WORK ORDER ASSIGNMENT (MULTIPLE AWARDS) FOR ID/10Q:
(2-15-22)(Rev. 4-19-22) SPD 01-800B

Work orders will be assigned based on the lowest work order cost for the line items and estimated
quantities necessary to complete the work order. Unit prices from each awarded contractor’s bid
will be used to determine the lowest cost for each work order. The assigned Contractor shall
respond to the work order assignment with the anticipated start date, within three working days of
notification unless noted otherwise. Failure on the part of the Contractor to reply within the
specified time frame may be received as a rejection of the work order. If the Contractor with the
lowest work order cost cannot complete the work within the time specified in the assignment, the
Engineer may contact the Contractor with the next lowest work order cost. If that Contractor can
complete the work within the time specified in the assignment, then the work order will be
assigned to that contractor. If not, assignment of work order will continue in order of work order
cost until all awarded Contractors have had a chance to accept the terms of the assignment.

For federal ID/IQ contracts, all work orders will be assigned via the Work Order Assignment
form (Form IDIQ-1MA), and the Contractor is required to formally respond in writing for federal
work orders within three working days, unless noted otherwise. The Work Order Assignment
form will also be used for any state ID/IQ contract in which the estimated work order cost meets
the threshold for Performance and Payment Bonds in accordance with the Bonding Requirements
for ID/IQ provision found elsewhere in this contract. For state ID/IQ contracts in which the work
order assignment doesn’t meet the threshold for bonds, the Department has the option to use the
Work Order Assignment Form or other methods for work order assignments as agreed upon by
the Engineer and Contractor.

The Contractor shall be required to prosecute the work in a continuous and uninterrupted manner
from the time they begin the work until completion and final acceptance of the work order.
Multiple failures of the Contractor to mobilize and begin work on the work order within the
agreed upon time frame or failure to complete the work within the given time frame may result in
the Contractor being excluded from future work on this contract in accordance with the Standard
Specifications.

BONDING REQUIREMENTS FOR ID/IQ:
(2-15-22) SPD 01-810

For purposes of this ID/IQ contract, the following definitions apply:
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Project Agreement: A transportation improvement with a defined scope of work; a written
agreement between NCDOT and the Federal Government defining the extent of construction
work to be undertaken in accordance with the submitted plans, specifications and estimates.
Execution of the agreement prompts the authorization to proceed (construction funding).

Project: An undertaking issued to a contractor through a Work Order Assignment. The
construction under a Project Agreement may be accomplished by one or more work order
assignments, from one or more ID/IQ contracts. Note that for ID/IQ contracts this definition
supersedes the definition in the Standard Specifications.

Award: The issuance of a signed Work Order Assignment by NCDOT shall constitute the notice
of award of a project.

In accordance with North Carolina General Statute 44A-26, bonds are required on contracts
awarded for any one project that exceeds $500,000. Beyond statutory requirements, NCDOT
policy requires payment and performance bonds on all projects where the engineer’s estimate is
$450,000 or greater, all Asphalt Surface Treatment projects, and projects containing the 12-month
guarantee provision. The limit for waiving bonds for all bridge replacement and major bridge
rehabilitation projects (latex overlays, etc.) is $300,000 based on the engineer’s estimate. The
decision of bonding of a work order assignment below the dollar amounts listed shall be at the
discretion of the Division’s evaluation of the risks associated with the project.

The need for contract payment and performance bonds will be determined at the Work Order
Assignment level. The Work Order Assignment will notify the Contractor of an award of a project
and if required, to provide contract payment and performance bonds per Article 103-7 of the
Standard Specifications. The Work Order Assignment replaces the Notification of Award Letter
mentioned in Article 103-4(A) of the Standard Specifications.

MOBILIZATION AND LIQUIDATED DAMAGES FOR 1D/1Q:
(2-15-22) SPD 01-820

The Contractor shall mobilize to each location he is required to perform work. There will be no
direct pay for Mobilization as it will be incidental to the other bid items. The only exception is if
there is an Emergency Mobilization provision within the contract.

The Contractor will be provided a Work Order Assignment for each project with location(s),
estimated quantities, and liquidated damages unless waived by the Engineer. Notification will be
verbal followed by a faxed or emailed signed Work Order Assignment. There will be no
minimum quantities for any line item associated with a particular mobilization. The Contractor
shall complete the work identified on each Work Order Assignment.

The Contractor shall mobilize and complete the work within the time specified on the Work Order
Assignment. Failure to complete the work by the completion date may result in the application of
liquidated damages. Liquidated damage amounts will be based on the work order estimate and
the liquidated damage table below.

Work Order Value Liquidated Damages (per
calendar day)

$0 - $100K $100.00
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$100K - $200K $250.00
$200K - $300K $500.00
$300K - $500K $600.00
$500K - §1M $700.00
$1M - $2M $850.00

RENEWAL OF CONTRACT (CPI PRICE ADJUSTMENT) FOR ID/IQ:
(2-15-22)(Rev. 9-19-23) SPD 01-840

The Contractor shall submit a bid for one year. At the option of the Department, this contract
may be extended for Two (2) additional periods of one year each (maximum (3) three years total).
Each year shall have a limit of Five Million Dollars ($5,000,000.00).

The compensation payable to the contractor shall be fixed for the first twelve months of this
contract. However, upon an application of renewal of the contract, or thirty days prior to the end
of each contract period, the renewal contract may be adjusted to reflect the adjustment in the
Consumer Price Index over the latest twelve month period as published by the US Bureau of
Labor and Statistics at http://www.bls.gov/cpi to be applied to new work order assignments. The
Consumer Price Index for All Urban Consumers (CPI-U), US City Average, All Items, 1982-
84=100, not seasonally adjusted will be used. If the amount of the requested adjustment is more
than ten percent, the Department of Transportation reserves the right to cancel this contract.

CPI adjustment values can be determined using the calculator on the NCDOT Construction
website.

This price escalation method will not be applied to items of work that are separately covered
under commodity price escalation clauses. No other changes in the terms, conditions, etc. of this
contract will be made when an extension to the contract is implemented. The Engineer will notify
the Contractor in writing by April 10, 2026, if the contract may be extended. The Contractor
must notify the Engineer in writing by May 10, 2026, of his acceptance or rejection of this offer.
Failure on the part of the Contractor to reply will be received as a rejection of contract extension.

DISPUTE RESOLUTION PROCESS FOR ID/1Q:
(2-15-22)(Rev. 1-16-24) SPD 01-850

If a question should arise on the contract or assignment of a work order, the contractor should
notify the Engineer noted on the assignment documentation or the Division Engineer within 48
hours after the scheduled time of bid opening or work order assignment. The following should be
included in the notification if applicable:

(A) the contract for which bids were solicited;

(B) the particular law, regulation, or contract specification violated;

(C) a detailed description of the alleged violation; and

(D) any other information deemed to be relevant.

Once the initial evaluation has been completed, the contractor may be asked to attend a meeting
for further discussion and clarification.



ME00102 G-11 Division-Wide

Once a determination has been made, the contractor will be notified of the decision by the
Division Engineer. If the decision does not meet the satisfaction of the contractor, they have 24
hours from the Division Engineer’s notification to elevate the dispute to the Chief Engineer. The
Chief Engineer will make the final decision and will not be subject to further review by NCDOT.

RAILROAD GRADE CROSSING:
(7-1-95)(Rev. 1-16-24) 107-9 SP1 GI7R

When the use of slow moving or stopped equipment is required over at-grade railroad crossings,
the contractor shall contact the appropriate track owner to gain Right of Entry. The contractor
shall be responsible for ascertaining and contacting the railroad track owner.

No separate payment will be made for conforming with the requirements of this Special
Provision. Please contact the Resident Engineer or the NCDOT Rail Division - Engineering
Coordination & Safety Branch - Surfaces & Encroachment Manager with any questions
pertaining to the Right of Entry.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-6 of the
Standard Specifications).

FUEL PRICE ADJUSTMENT PAPER BID:
(11-15-05)(Rev. 1-16-24) 109-8 SP1 G44

Revise the Standard Specifications as follows:
Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following:

The base index price for DIESEL #2 FUEL is $ 2.4100 per gallon. Where any of the following
are included as pay items in the contract, they will be eligible for fuel price adjustment.
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description Units Fuel Usage
Factor Diesel
Unclassified Excavation Gal/CY 0.29
Borrow Excavation Gal/CY 0.29
Class IV Subgrade Stabilization Gal/Ton 0.55
Aggregate Base Course Gal/Ton 0.55
Sub-Ballast Gal/Ton 0.55
Erosion Control Stone Gal/Ton 0.55
Rip Rap, Class Gal/Ton 0.55
Asphalt Concrete Base Course, Type Gal/Ton 0.90 or 2.90
Asphalt Concrete Intermediate Course, Type Gal/Ton 0.90 or 2.90
Asphalt Concrete Surface Course, Type Gal/Ton 0.90 or 2.90
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90
Permeable Asphalt Drainage Course, Type Gal/Ton ~ 0.90 or 2.90
Sand Asphalt Surface Course, Type Gal/Ton 0.90 or 2.90
Ultra-thin Bonded Wearing Course Gal/Ton ~ 0.90 or 2.90
Aggregate for Cement Treated Base Course Gal/Ton 0.55
Portland Cement for Cement Treated Base Course Gal/Ton 0.55
> 11" Portland Cement Concrete Pavement Gal/SY 0.327
Concrete Shoulders Adjacent to > 11" Pavement Gal/SY 0.327
9” to 11" Portland Cement Concrete Pavement Gal/SY 0.272
Concrete Shoulders Adjacent to 9” to 11 Pavement Gal/SY 0.272
< 9” Portland Cement Concrete Pavement Gal/SY 0.245
Concrete Shoulders Adjacent to < 9” Pavement Gal/SY 0.245

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include the
Fuel Usage Factor Adjustment Form for Paper Bid with their bid submission if they elect to use
the fuel usage factor. The Fuel Usage Factor Adjustment Form for Paper Bid is included toward
the end of this paper bid document when asphalt items noted in the chart as eligible for fuel
adjustments are part of the project.

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the
Fuel Usage Factor Adjustment Form for Paper Bid. The selected fuel factor for each asphalt item
will remain in effect for the duration of the contract.

Failure to complete the Fuel Usage Factor Adjustment Form for Paper Bid will result in using
2.90 gallons per ton as the Fuel Usage Factor for Diesel for the asphalt items noted above. The
contractor will not be permitted to change the Fuel Usage Factor after the bids are submitted.
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08)(Rev. 6-17-25) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of
Funds Termination of Contracts included elsewhere in this proposal. The Department of
Transportation's schedule of estimated completion progress for this project as required by that
Standard Special Provision is as follows:

Fiscal Year Progress (% of Dollar Value)
2026 (7/01/25 - 6/30/26) 80% of Total Amount Bid
2027 (7/01/26 - 6/30/27) 20% of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of
the Standard Specifications. Any acceleration of the progress as shown by the Contractor's
progress schedule over the progress as shown above shall be subject to the approval of the
Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

(DIVISIONS):
(10-16-07)(Rev. 5-9-24) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not
be used to meet the Combined MBE/WBE goal. No submittal of a Letter of Intent is required.

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to
be performed by committed MBE/WBE subcontractors.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent. Or any MBE
or WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than the
advertised Combined MBE/WBE contract goal.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed participation along with a listing of the committed MBE
and WBE firms.

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment
that produces on the premises, the materials or supplies obtained by the Contractor. A firm that
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makes minor modifications to the materials, supplies, articles, or equipment is not a manufacturer.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is
anticipated to be performed by committed MBE subcontractor(s).

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns (or leases), and operates a store, warechouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of
business. A regular dealer engages in, as its principal business and in its own name, the purchase
and sale or lease of the products in question. A regular dealer in such bulk items as steel, concrete
or concrete products, gravel, stone, asphalt and petroleum products need not keep such products
in stock, if it owns and operates distribution equipment for the products. Any supplement of
regular dealers’ own distribution equipment shall be by a long-term operating lease and not on an
ad hoc or contract-by-contract basis.

Distributor — A firm that engages in the regular sale or lease of the items specified by the
contract. A distributor assumes responsibility for the items it purchases once they leave the point
of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by
the carrier’s insurance.

Replacement / Substitution — A full or partial reduction in the amount of work subcontracted to a
committed (or an approved substitute) MBE/WBE firm.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WRBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is
anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision
Payment Tracking System - On-line system in which the Contractor enters the payments made to

MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%?20Instructions.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20F orm%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xIsm

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form
acts as a written joint check agreement among the parties providing full and prompt disclosure of
the expected use of joint checks.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notifi
cation%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the signed
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20a
%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on
a project that will meet the Combined MBE/WBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA %20Content/09%20M
BE-WBE%?20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the
work areas where MBEs and WBEs quoted on the project. This sheet is submitted with good
faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%
20Comparison%20Example.xls

DBE Regular Dealer/Distributor Affirmation Form — Form is used to make a preliminary
counting determination for each DBE listed as a regular dealer or distributor to assess its
eligibility for 60 or 40 percent credit, respectively of the cost of materials or supplies based on its
demonstrated capacity and intent to perform as a regular dealer or distributor, as defined in
section 49 CFR 26.55 under the contract at issue. A Contractor will submit the completed form
with the Letter of Intent.
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dea
ler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
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Combined MBE/WBE Goal
The Combined MBE/WBE Goal for this project is 0.0 %

The Combined Goal was established utilizing the following anticipated participation for Minority
Business Enterprises and Women Business Enterprises:

(A)  Minority Business Enterprises 0.0 %

(1) If the anticipated MBE participation is more than zero, the Contractor shall
exercise all necessary and reasonable steps to ensure that MBEs participate in at
least the percent of the contract as set forth above.

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to
recruit and use MBEs during the performance of the contract. Any MBE
participation obtained shall be reported to the Department.

(B)  Women Business Enterprises 0.0 %

(1) If the anticipated WBE participation is more than zero, the Contractor shall
exercise all necessary and reasonable steps to ensure that WBEs participate in at
least the percent of the contract as set forth above.

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to
recruit and use WBEs during the performance of the contract. Any WBE
participation obtained shall be reported to the Department.

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a
combination of MBE and WBE participation.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that
are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE
goal. The Directory can be found at the following link.
https://www.ebs.nc.gov/VendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.
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Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use
during the life of the contract. Only those identified to meet the Combined MBE/WBE goal will
be considered committed, even though the listing shall include both committed MBE/WBE
subcontractors and additional MBE/WBE subcontractors. Any additional
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found
elsewhere in this provision. All other additional MBE/WBE subcontractor participation
submitted at the time of bid will be used toward the Department’s overall race-neutral goals. Only
those firms with current MBE and WBE certification at the time of bid opening will be acceptable
for listing in the bidder's submittal of MBE and WBE participation. The Contractor shall indicate
the following required information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of
the electronic submittal file.

(1) Submit the names and addresses of MBE and WBE firms identified to participate
in the contract. Ifthe bidder uses the updated listing of MBE and WBE firms
shown in the electronic submittal file, the bidder may use the dropdown menu to
access the name and address of the firms.

(2) Submit the contract line numbers of work to be performed by each MBE and WBE
firm. When no figures or firms are entered, the bidder will be considered to have
no MBE or WBE participation.

3) The bidder shall be responsible for ensuring that the MBE and WBE are certified
at the time of bid by checking the Directory of Transportation Firms. If the firm is
not certified at the time of the bid-letting, that MBE’s or WBE's participation will
not count towards achieving the Combined MBE/WBE goal.

(B)  Paper Bids
(1) If the Combined MBE/ WBE goal is more than zero,

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of
MBE and WBE Subcontractors contained elsewhere in the contract
documents in order for the bid to be considered responsive. Bidders shall
indicate the total dollar value of the MBE and WBE participation for the
contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on
the Listing of MBE and WBE Subcontractors by entering the word “None”
or the number “0.” This form shall be completed in its entirety. Blank
forms will not be deemed to represent zero participation. Bids
submitted that do not have MBE and WBE participation indicated on the
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appropriate form will not be read publicly during the opening of bids. The
Department will not consider these bids for award and the proposal will be
rejected.

(©) The bidder shall be responsible for ensuring that the MBE/WBE is certified
at the time of bid by checking the Directory of Transportation Firms. If the
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s
participation will not count towards achieving the Combined MBE/WBE
goal.

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance
with requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE
Goal, the firm is responsible for meeting the goal or making good faith efforts to meet the goal,
just like any other bidder. In most cases, a MBE or WBE bidder on a contract will meet the
Combined MBE/WBE goal by virtue of the work it performs on the contract with its own forces.
However, all the work that is performed by the MBE or WBE bidder and any other similarly
certified subcontractors will count toward the goal. The MBE or WBE bidder shall list itself
along with any MBE or WBE subcontractors, if any, in order to receive credit toward the goals.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE
Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form
titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an
official state holiday. In that situation, it is due in the office of the Engineer no later than 10:00
a.m. on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE
goal. If the lack of this participation drops the commitment below the Combined MBE/WBE
goal, the Contractor shall submit evidence of good faith efforts for the goal not met, completed in
its entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening
of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday. In that
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situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state
business day.

Banking MBE/WBE Credit

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for
future use by the bidder. Separate accounts will be maintained for MBE and WBE participation
and these may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as
there are adequate funds available from the bidder’s MBE and WBE bank accounts.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal.

One complete set and 5 copies of this information shall be received in the office of the Engineer
no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day
falls on Saturday, Sunday or an official state holiday. In that situation, it is due in the office of the
Engineer no later than 10:00 a.m. on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More
Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean that
the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma etforts are
not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a
bidder has made. Listed below are examples of the types of actions a bidder will take in making a
good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it
intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use



ME00102 G-20 Division-Wide

(B)

©)

(D)

(E)

of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs that are also prequalified subcontractors. The bidder must solicit this
interest within at least 10 days prior to bid opening to allow the MBEs/WBEs to respond
to the solicitation. Solicitation shall provide the opportunity to MBEs/WBEs within the
Division and surrounding Divisions where the project is located. The bidder must
determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to
follow up initial solicitations.

Selecting portions of the work to be performed by MBEs/WBEs in order to increase the
likelihood that the Combined MBE/WBE goal will be achieved.

(1) Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

(2) Negotiate with subcontractors to assume part of the responsibility to meet the
advertised goal when the work to be sublet includes potential for MBE/WBE
participation (2" and 3" tier subcontractors).

Providing interested certified MBEs/WBEs that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

(1)  Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered;
a description of the information provided regarding the plans and specifications for
the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBEs/WBEs to perform the work.

(2) A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as the advertised goal into
consideration. However, the fact that there may be some additional costs involved
in finding and using MBEs/WBE:s is not in itself sufficient reason for a bidder’s
failure to meet the advertised goal, as long as such costs are reasonable. Also, the
ability or desire of a prime contractor to perform the work of a contract with its
own organization does not relieve the bidder of the responsibility to make good
faith efforts. Bidding contractors are not, however, required to accept higher
quotes from MBEs/WBEs if the price difference is excessive or unreasonable.

Not rejecting MBEs/WBEs as being unqualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social



MEO00102

G-21 Division-Wide

affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment,
supplies, materials, or related assistance or services.

(H)  Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBEs/WBEs. Contact within 7 days from
the bid opening the Business Opportunity and Work Force Development Unit at
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE

quotes.

D Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the advertised goal.

In addition, the Department may take into account the following:

(1)

)
3)

Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the Combined MBE/WBE goal.

The bidders’ past performance in meeting the contract goal.

The performance of other bidders in meeting the advertised goal. For example,
when the apparent successful bidder fails to meet the goal, but others meet it, you
may reasonably raise the question of whether, with additional reasonable efforts
the apparent successful bidder could have met the goal. If the apparent successful
bidder fails to meet the advertised goal, but meets or exceeds the average MBE
and WBE participation obtained by other bidders, the Department may view this,
in conjunction with other factors, as evidence of the apparent successful bidder
having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisty to the Department that the Combined MBE/WBE goal can be met or that an adequate
good faith effort has been made to meet the advertised goal.
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Non-Good Faith Appeal

The Engineer will notify the Contractor verbally and in writing of non-good faith. A Contractor
may appeal a determination of non-good faith made by the Goal Compliance Committee. If a
Contractor wishes to appeal the determination made by the Committee, they shall provide written
notification to the Engineer. The appeal shall be made within 2 business days of notification of
the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
acommitted MBE/WBE will be based upon the value of work performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check wuse shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use ofjoint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the anticipated MBE participation. The same holds for
work that a WBE subcontracts to another WBE firm. Work that a MBE/WBE
subcontracts to a non-MBE/WBE firm does not count toward the contract goal
requirement. It should be noted that every effort shall be made by MBE and WBE
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to
WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, may
not always be possible due to the limitation of firms in the area. If the MBE or WBE firm
shows a good faith effort has been made to reach out to similarly certified firms and there
is no interest or availability, and they can get assistance from other certified firms, the
Engineer will not hold the prime responsible for meeting the individual MBE or WBE
breakdown. If a MBE or WBE contractor or subcontractor subcontracts a significantly
greater portion of the work of the contract than would be expected on the basis of standard
industry practices, itshall be presumed that the MBE or WBE is not performing
a commercially useful function.

(D)  Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
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(E)

with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.

Manufacturer, Regular Dealer, Distributor

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures
for materials or supplies (including transportation costs) from a MBE/WBE distributor, 60
percent of its expenditures for materials or supplies (including transportation costs) from a
MBE/WBE regular dealer and 100 percent of such expenditures obtained from a
MBE/WBE manufacturer.

A Contractor may count toward its MBE/WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers, regular dealers or distributors:

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2) With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer, regular dealer, nor a distributor count the entire amount of
fees or commissions charged that the Department deems to be reasonable,
including transportation charges for the delivery of materials or supplies. Do not
count any portion of the cost of the materials and supplies themselves.

A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form
with the Letter of Intent to the Engineer. The Engineer will forward to the State
Contractor Utilization Engineer or DBE@ncdot.gov. The State Contractor Utilization
Engineer will make a preliminary assessment as to whether a MBE/WBE supplier has the
demonstrated capacity to perform a commercially useful function (CUF) on a contract-by-
contract basis prior to its participation.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by performing,
managing, and supervising the work involved. To perform acommercially useful
function, the MBE/WBE shall also be responsible with respect to materials and supplies
used on the contract, for negotiating price, determining quality and quantity, ordering the
material and installing (where applicable) and paying for the material itself. To determine
whether a MBE/WBE is performing a commercially useful function, the Department will
evaluate the amount of work subcontracted, industry practices, whether
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the amount the firm is to be paid under the contract is commensurate with the work it is
performing and the MBE/WBE credit claimed for its performance of the work, and any
other relevant factors. If it is determined that a MBE or WBE is not performing a
Commercially Useful Function, the contractor may present evidence to rebut this
presumption to the Department.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

(1

2)

3)

4

)

The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
Combined MBE/WBE goal.

The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers it
employs.

The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the
participation breakdown. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime responsible for meeting
the individual MBE or WBE participation breakdown.

The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only for
the fee or commission it receives as a result of the subcontract arrangement. The
value of services performed under subcontract agreements between the MBE/WBE
and the Contractor will not count towards the MBE/WBE contract requirement.
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(6) A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it
is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the
contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for
convenience. This includes, but is not limited to, instances in which the Contractor seeks to
perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE
subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE
subcontractor or any portion of its work, and the reason for the request. The Contractor must give
the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of
Intent to Request Termination and/or Substitution. If the MBE/WBE subcontractor objects to the
intended termination/substitution, the MBE/WBE, within five (5) business days must advise the
Contractor and the Department of the reasons why the action should not be approved. The five-
day notice period shall begin on the next business day after written notice is provided to the
MBE/WBE subcontractor.

A committed MBE/WBE subcontractor may only be terminated or any portion of its work after
receiving the Department’s written approval based upon a finding of good cause for the proposed
termination and/or substitution. Good cause does not exist if the Contractor seeks to terminate a
MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the
Contractor can self-perform the work for which the MBE/WBE was engaged, or so that the
Contractor can substitute another MBE/WBE or non- MBE/WBE contractor after contract award.
For purposes of this section, good cause shall include the following circumstances:

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract;

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract
in a way consistent with normal industry standards. Provided, however, that good cause
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work
on the subcontract results from the bad faith or discriminatory action of the prime
contractor;

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s
reasonable, nondiscriminatory bond requirements;
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(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects
because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and
1200 or applicable State law;

(f) The listed MBE/WBE subcontractor is not a responsible contractor;

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice
of withdrawal,;

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work
required;

(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE
contractor is unable to complete its work on the contract; and

(j) Other documented good cause that compels the termination of the MBE/WBE
subcontractor.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A)

Performance Related Replacement

When a committed MBE/WBE is terminated for good cause as stated above, an additional
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE
commitment to meet the Combined MBE/WBE Goal. A good faith effort will only be
required for removing a committed MBE/WBE if there were no additional MBE/WBEs
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was
terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the
following:

(1) Copies of written notification to MBE/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a
minimum:

(a) The names, addresses, and telephone numbers of MBE/WBEs who were
contacted.

(b) A description of the information provided to MBE/WBEs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding
or insurance required by the Contractor.
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(B)  Decertification Replacement

(1) When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement but not the overall
goal.

(1) If the MBE/WBE's ineligibility is caused solely by its having exceeded the
size standard during the performance of the contract. The Department may
continue to count participation equal to the remaining work performed by
the decertified firm which will count toward the contract goal requirement
and overall goal.

(i1) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or
merger with a non- MBE/WBE during the performance of the contract. The
Department may not continue to count the portion of the decertified firm’s
performance on the contract remaining toward either the contract goal or
the overall goal, even if the Contractor has executed a subcontract with the
firm or the Department has executed a prime contract with the MBE/WBE
that was later decertified.

(2) When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor
shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another MBE/WBE subcontractor to perform at least the same
amount of work to meet the Combined MBE/WBE goal requirement. If a
MBE/WBE firm is not found to do the same amount of work, a good faith effort
must be submitted to NCDOT (see A herein for required documentation).

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months.

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs
unless otherwise approved by the Engineer.
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When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by
the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish
the Engineer a copy of the agreement. The documentation shall also indicate the percentage (60%
or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report
all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.
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Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for further work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
The Contractor shall report the accounting of payments through the Department’s DBE Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
Standard Specifications may be cause to disqualify the Contractor.

MULTI-YEAR MAINTENANCE CONTRACTS (ID/1Q):
(4-20-21) (Rev. 4-19-22) SP1 G75

This contract is a multi-year maintenance contract let pursuant to the provisions of N.C. General
Statute §136-28.1(b). No minimum quantity of services is guaranteed to be awarded bidders
under this contract. In accordance with N.C. General Statute §136-28.1(b), an award in a
maintenance contract may be for an amount less but shall not exceed $5,000,000 per year. No
payments in excess of this amount will be disbursed, in accordance with the Statute.

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES:
(11-17-20) SPO1 G090

All telecommunications, video or other ITS equipment or services installed or utilized on this
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216
Prohibition on certain telecommunications and video surveillance services or equipment.

USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19)(Rev. 8-19-25) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107,
NC GS 15A-300, all FAA rules, regulations and policies and all NCDOT UAS Policies. The
required operator certifications include possessing a current Federal Aviation Administration
(FAA) Remote Pilot Certificate, as well as operating a UAS registered with the FAA.

All UAS operations shall be approved by the Engineer prior to beginning the operations.

All contractors or subcontractors operating UAS shall have UAS specific general liability
insurance to cover all operations under this contract.
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The use of UAS is at the Contractor’s discretion. No measurement or payment will be made for
the use of UAS. In the event that the Department directs the Contractor to utilize UAS, payment
will be in accordance with Article 104-7 Extra Work.

EQUIPMENT IDLING GUIDELINES:
(1-19-21) 107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of
all work associated with this contract. Employees engaged in the construction of this project
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway
equipment should idle no longer than fifteen (15) consecutive minutes.

These guidelines for turning off vehicles and equipment when idling do not apply to:

Idling when queuing.

Idling to verify the vehicle is in safe operating condition.

Idling for testing, servicing, repairing or diagnostic purposes.

Idling necessary to accomplish work for which the vehicle was designed (such as

operating a crane, mixing concrete, etc.).

Idling required to bring the machine system to operating temperature.

Emergency vehicles, utility company, construction, and maintenance vehicles where the

engines must run to perform needed work.

7. 1dling to ensure safe operation of the vehicle.

8. Idling when the propulsion engine is providing auxiliary power for other than heating or
air conditioning. (such as hydraulic systems for pavers)

. When specific traffic, safety, or emergency situations arise.

10. If the ambient temperature is less than 32 degrees Fahrenheit. Limited idling to provide
for the safety of vehicle occupants (e.g. to run the heater).

11. If the ambient temperature is greater than 90 degrees Fahrenheit. Limited idling to
provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air
conditioning) no more than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.

el .

oW

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity is
exempt from the idling limitations set forth in this special provision.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed
in the United States of America. No work shall be outsourced outside of the United States of
America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in
writing.
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AUTHORITY OF THE ENGINEER:

The Engineer for this project shall be the Division Engineer, Division 5, Division of Highways,
North Carolina Department of Transportation, acting directly or through his duly authorized
representatives.

The Engineer will decide all questions which may arise as to the quality and acceptability of work
performed and as to the rate of progress of the work; all questions which may arise as to the
interpretation of the contract; and all questions as to the acceptable fulfillment of the contract on
the part of the Contractor. His decision shall be final and he shall have executive authority to
enforce and make effective such decisions and orders as the Contractor fails to carry out
promptly.

NOTIFICATION OF OPERATIONS:

The Contractor shall notify the Engineer 48 hours prior to the start of work commencing, and the
locations where work is to be performed.

PROGRESS AND PROSECUTION:

The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities,
and supervision, and with equipment, materials, and methods of construction as may be required
to complete the work described in the contract by the completion date and in accordance with
Section 108 of the 2024 Standard Specifications for Roads and Structures.

Work shall only be performed when weather and visibility conditions allow safe operations.

The Contractor's vehicles and equipment shall not be parked within the State Highway System
right of way overnight or at other times when work has been suspended unless approved by the
Engineer, and in no case within 30 feet of the edge of pavement. The Engineer may designate

specific locations for parking equipment.

MATERIALS AND TESTING:

The Engineer reserves the right to perform all sampling and testing in accordance with Section
106 of the 2024 Standard Specifications for Roads and Structures and the Department's
"Materials and Test Manual." However, the Engineer may reduce the frequency of sampling and
testing where he deems it appropriate for the project under construction.

SAFETY VESTS:

All Contractors' personnel, all subcontractors and their personnel, and any material
suppliers and their personnel must wear an OSHA approved reflective vest or outer
garment at all times while on the project.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev. 10-15-24) 105-16,225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work 1s required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance with
Federal, State and Local ordinances and regulations, and manage the Quality Control
Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

©) Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor
shall be Level II and responsible for ensuring the erosion and sediment control/stormwater
plan is adequately implemented and maintained on the project and for conducting the
quality control program. The Certified Supervisor shall be on the project within 24 hours
notice from initial exposure of an erodible surface to the project’s final acceptance.
Perform the following duties:

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

(a) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at each
stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.
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Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.

Implement the erosion and sediment control/stormwater site plans
requested.

Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Coordinate with Department, Federal, State and Local Regulatory agencies
on resolution of erosion and sediment control/stormwater issues due to the
Contractor’s operations.

Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references NCG010000),
General Permit to Discharge Stormwater under the NPDES, and states that the
Department shall incorporate the applicable requirements into its delegated
Erosion and Sediment Control Program for construction activities disturbing one
or more acres of land. The Department further incorporates these requirements on
all contracted bridge and culvert work at jurisdictional waters, regardless of size.
Some of the requirements are, but are not limited to:

(a)

(b)

Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event equal to or greater than 1.0 inch that occurs within a
24 hour period. Additional monitoring may be required at the discretion of
Division of Water Resources personnel if the receiving stream is 303(d)
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listed for turbidity and the project has had documented problems managing
turbidity.

Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a)
(b)
(©)

(d)
(e)

®

(2
(h)
(i)
()

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper erosion
and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when needed.
Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-section
basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be subject
to review by the Engineer. Maintain NPDES inspection records and make
records available at all times for verification by the Engineer.



ME00102 G-35 Division-Wide

(B)

©

(D)

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

(1) Foreman in charge of grading activities
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities

The Contractor may request to use the same person as the Level II Supervisor and Level 11
Foreman. This person shall be onsite whenever construction activities as described above
are taking place. This request shall be approved by the Engineer prior to work beginning.

The Contractor may request to name a single Level II Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the
following erosion and sediment control/stormwater crew:

(1) Seeding and Mulching

(2) Temporary Seeding

3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7) Hydraulic tackifier installation

(8) Turbidity curtain installation

9 Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12)  Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14)  Pipe installations within jurisdictional areas

If a Level 1 Certified Installer is not onsite, the Contractor may substitute
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to
another crew requiring Level II Foreman oversight.

Certified Designer - Include the certification number of the Level III Certified Designer
on the erosion and sediment control/stormwater component of all reclamation plans and if
applicable, the certification number of the Level III Certified Designer on the design of the
project erosion and sediment control/stormwater plan.
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Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes
in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.

Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV),
or Cease and Desist Order for erosion and sediment control/stormwater related issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G)  Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
D Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
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will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the appeal
process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.

Measurement and Payment

All work described within this provision and the role of Certified Erosion and Sediment
Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer
will be incidental to the project for which no direct compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to natural
background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the Standard Specifications,
the Contractor shall define the point at which the discharge enters into the State’s surface waters
and the appropriate sampling locations. Sampling locations shall include points upstream and
downstream from the point at which the discharge enters these waters. Upstream sampling
location shall be located so that it is not influenced by backwater conditions and represents
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natural background conditions. Downstream sampling location shall be located at the point where
complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the
stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does
not constitute sedimentation. No activities shall occur in wetlands that adversely affect the
functioning of a wetland. Visible sedimentation will be considered an indication of possible
adverse impacts on wetland use.

The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results superseding
the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address
water quality standards. Tier I Methods include stilling basins which are standard compensatory
BMPs. Other Tier I methods are noncompensatory and shall be used when needed to meet the
stream turbidity standards. Tier II Methods are also noncompensatory and are options that may
be needed for protection of rare or unique resources or where special environmental conditions
exist at the site which have led to additional requirements being placed in the DWQ’s 401
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a
DOT Reclamation Plan’s Environmental Assessment for the specific site. Should the Contractor
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental
conditions, Tier II Methods may be required by regulators on a case by case basis per
supplemental agreement.

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

UTILITY CONFLICTS:

It shall be the responsibility of the Contractor to contact all affected utility owners and determine
the precise locations of all utilities prior to beginning construction. Utility owners shall be
contacted a minimum of 48 hours prior to the commencement of operations. Special care shall be
used in working around or near existing utilities, protecting them when necessary to provide
uninterrupted service. In the event that any utility service is interrupted, the Contractor shall
notify the utility owner immediately and shall cooperate with the owner, or his representative, in



ME00102 G-39 Division-Wide
the restoration of service in the shortest time possible. Existing fire hydrants shall be kept
accessible to fire departments at all times.

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures
when working in the vicinity of utilities in order to insure the safety of construction personnel and

the public.

DRIVEWAYS AND PRIVATE PROPERTY:

The Contractor shall maintain access to driveways for all residents and property owners
throughout the life of the project.

The Contractor shall not perform work for private citizens or agencies in conjunction with this
project or within the project limits of this contract.

WORK SITE CLEANUP:

The Contractor shall the clean the work sites of all debris, excess excavations, waste packing
material, scraps, etc. At the end of each work day the site shall be clear and clean. The Contractor
shall not throw any waste material in any storm sewers or streams. All disturbed areas of
vegetation shall be graded, seeded and mulched as required in the 2024 Standard Specifications
for Roads and Structures. The Contractor shall be responsible for damage to private and/or public
property resulting from the work.

POSTED WEIGHT LIMITS:

The Contractor’s attention is directed to the fact that many Primary and Secondary Roads and
bridges are posted with weight limits less the legal limit. Do not exceed the posted weight limits
in transporting material and/or equipment to the projects, unless otherwise indicated below. Make
a thorough examination of all projects and haul routes and adjust accordingly. At the Engineer’s
discretion haul routes may be changed if excessive damage occurs to the routes while operations
are in place.

TOLL FACILITY REIMBURSEMENT:

The Contractor, as directed by the Engineer, may have to perform concrete and/or joint repair
work on toll facilities. The Contractor will be responsible for paying applicable tolls. The
Department will not directly reimburse the Contractor for tolls paid during performance of the
pavement marking work as the cost of same will be considered incidental to the work being paid
for under those various item(s) that have been included.

TOLL TRAFFIC COORDINATION:

The Contractor shall notify the NCTA and the Traffic Management Center (TMC) at least 24
hours in advance of any traffic control installation or clean-up activities. The TMC can be notified
by phone at 919-825-2611, or by email at ncta tmc@ncdot.gov. The Contractor shall also contact
the TMC with any updates or changes to traffic control during activities, including
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completion of work. The Contractor shall also keep the Roadway Manager notified at all activities
on the toll facilities. The Maintenance Supervisor can be reached at 910-524-3275.

SUBSURFACE INFORMATION:
(7-1-95) 450 SP1GII2 A

There is no subsurface information available on this project. The Contractor shall make his own
investigation of subsurface conditions.
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PROJECT SPECIAL PROVISIONS

ROADWAY

BURNING RESTRICTIONS:
(7-1-95) 200, 210,215 SP2 RO5

Open burning is not permitted on any portion of the right-of-way limits established for this
project. Do not burn the clearing, grubbing or demolition debris designated for disposal and
generated from the project at locations within the project limits, off the project limits or at any
waste or borrow sites in this county. Dispose of the clearing, grubbing and demolition debris by
means other than burning, according to state or local rules and regulations.

EMERGENCY MOBILIZATION FOR ID/1Q:
(2-15-22) SPD 01-830

The Contractor shall arrive on site within (72) hours of notification. Compensation will be in
addition to the specific line items in the contract. Emergency Mobilization will be paid for at the
contract unit price per each. Failure to respond within the time frame will result in nonpayment of
this item.

Payment will be made under:

Pay Item Pay Unit
Emergency Mobilization Each
INCIDENTAL ITEMS:

All items necessary to complete the work other than those listed on the “Bid Form” will be
considered incidental in nature and no further compensation will be made. Any work performed
in an unsatisfactory manner could be basis for cancellation of the contract.

Any damage caused by the Contractor to adjacent structures, shoulders, medians, paved areas, or
other facilities shall be repaired or replaced by the Contractor to the satisfaction of the Engineer at
no cost to the Department.

All work performed by the Contractor shall be in compliance with the 2024 Standard
Specifications for Roads and Structures_and workmanship and appearance shall be accomplished
to the satisfaction of the Engineer.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00)(Rev. 1-16-24) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of
the Standard Specifications.

The base price index for asphalt binder for plant mix is $ 568.13 per ton.
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This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's
terminals on July 1, 2025.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

ELECTRONIC TICKETING SYSTEM:
(7-16-24)(Rev. 12-17-24) 1020 SP10 R20

Description

At the contractor’s option, the use of an electronic ticketing system for reporting individual and
cumulative asphalt material deliveries may be utilized on this project. At the preconstruction
conference, the contractor shall notify the Engineer if they intend to utilize an electronic ticketing
system for reporting individual and cumulative asphalt material deliveries to the project.

Electronic Ticketing Requirements

a. The electronic ticketing system must be fully integrated with the load read-out system
at the plant. The system shall be designed so data inputs from scales cannot be altered
by either the Contractor or the Department.

b. Material supplier must test to confirm that ticketing data can be shared from the
originating system no less than 30 days prior to project start.

c. After each truck is loaded, ticket data must be electronically captured, and ticket
information uploaded via Application Programming Interface (API) to the
Department.

d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets).
To request a Security Key, fill out the below E-Ticketing Security Request Form:
https://forms.office.com/g/XnT7QeRtgt

e. Obtain API from NCDOT containing the required e-ticketing data fields and format.
Download the API from the NCDOT E-ticketing Webpage:
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx

f. Provide all ticket information in real time and daily summaries to the Department’s
designated web portal. If the project contains locations with limited cellular service, an
alternative course of action must be agreed upon.

g. Electronic ticketing submissions must be sent between the Material Supplier and the
Department.

h. The electronic ticket shall contain the following information:
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Date

Contract Number

Supplier Name

Contractor Name

Material

IMF

Gross Weight

Tare Weight

Net Weight

Load Number

Cumulative Weight

Truck Number

Weighmaster Certification
Weighmaster Expiration
Weighmaster Name

Facility Name

Plant Certification Number
Ticket Number

Hauling Firm (optional)

Voided Ticket Number (if necessary)
Original Ticket Number (if necessary)
Supplier Revision (If necessary)

The Contractor/supplier can use the electronic ticketing system of their choice to meet the
requirements of this provision.

Measurement and Payment

No measurement or payment will be made for utilizing an electronic ticketing system as the cost
of such shall be included in the contract price bid for the material being provided.

SEALING EXISTING PAVEMENT CRACKS (POLYMER PATCH):

Description

The Contractor shall prepare and clean the cracks in failing concrete and shall place Polypatch,
Fibrescreed, Fibrecrete or like material, in areas designated by the Engineer. Proper placement
shall be performed as described by the manufacturer and material shall be approved by the
Engineer prior to placement. For any material to be placed, the Contractor shall provide
five (5) copies of the manufacturer’s installation instructions to the Engineer. A pre-
installation meeting with field personnel may be required by the Engineer prior to the initial
installation of each material.

All materials received shall be delivered unopened in their original containers bearing the
manufacturer's label, specifying date of manufacture, batch number, trade name brand, and
quantity.
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Sufficient material to perform the entire crack or spall repair application shall be in storage at the
site or at the Contractors facility prior to any field preparation, so that there will be no delay in
procuring the material for each day’s application.

Stored materials may be inspected prior to their use and shall meet the requirements of these
Special Provisions at the time of use.

Any material which is rejected because of failure to meet the required tests or material that has
been damaged so as to cause rejections, shall be immediately replaced by the Contractor at no
additional cost to the Department.

Each shipment of Polypatch, Fibrescreed, Fibrecrete or like material that meets the Specifications
shall be accompanied by Material Safety Data Sheets (MSDS) and a Certificate of Compliance
certifying that the materials conform to the requirements of these Special Provisions.

Materials
All materials shall meet the specifications as approved by the Engineer prior to use.

Material Data:

Specific Gravity 1.8

Application Temperature (degrees) 350°F to 392°F
Application Thickness 400 mils plus
Curing Time 10 — 40 minutes
Shelf Life unlimited

Flash Point 446°F

Construction Methods

The Contractor shall prepare areas by removing any loose debris by using a pavement breaker, by
using a mechanical planer, and other methods as directed by the Engineer. When using a planer,
the surface shall be milled out to a width and depth required to reach sound concrete and as
directed by the Engineer. The milling should be done such that square edges are created. The
recess shall then be cleaned and dried using hot compressed moisture and oil free air to
thoroughly prepare the surface, removing all debris and loose material. Use a concentrated hot air
jet that is a minimum of 3000°F in temperature and that has a minimum air jet force of 3000 feet
per second of blasting. Polypatch, Fibrescreed, Fibrecrete or like material shall be immediately
poured or screeded to fill the recess. While the compound is still in a workable state, a preheated
high P.S.V. aggregate shall be applied and then compacted to ensure that the finished repair is
flush with the surrounding surface.

When repairing pot holes deeper than 2”, that are not adjacent to or spanning the edge of
pavement joints or cracks, the Contractor shall include 1/2 - 1" sized washed aggregate at the rate
of no more than 50% of volume as directed by the Engineer. Then complete repair as previously
stated.

Measurement and Payment
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Sealing Existing Pavement Cracks and Spalls, Polymer Patch will be measured and paid for as
the actual number of pounds of material that has satisfactorily been used to seal pavement cracks
in the designated highway.

Any material that has been spilled, used in excessive overbanding, wasted, misapplied, or
unsatisfactorily used in any way will be deducted in determining quantities for payment. The
Engineer will determine the quantity, if any, to be deducted. The Engineer's decision on the
quantity to be deducted will be final and binding. The above price and payment will be full
compensation for all work required to seal the pavement cracks including but not limited to
furnishing, hauling, loading and unloading, and storage of all sealant materials; cleaning and
preparation of cracks to be sealed; application of sealant material in the prepared cracks; any
clean-up; and any incidentals necessary to satisfactorily complete the work.

Payment will be made under:

Pay Item Pay Unit
Sealing Existing Pavement Cracks and Spalls, Polymer Patch Pound

PATCHING CONCRETE PAVEMENT SPALLS:
(1-19-16) 710 SP17-13

Description

The work covered by this provision consists of the partial and full depth patching of spalls in
existing Portland cement concrete pavement by sawing and removing the broken, damaged or
disintegrated concrete pavement from the spalled areas of the pavement surface and patching the
areas with approved patching materials at locations as directed by the Engineer in accordance
with this provision.

Alternate methods and materials for patching concrete spalls may be submitted by the Contractor
for approval by the Engineer.

Materials
The pavement shall not be opened to traffic until concrete is appropriately cured, per
manufacturer’s recommendations.

The Contractor may at his option use any approved material from the NCDOT Approved Products
List or an approved equal as per the Engineer.

The material shall be mixed and installed, handled and stored, and cured in accordance with the
manufacturer’s instructions.

Construction Methods

When the Contractor is working under a lane closure, concrete patching operations shall be
conducted in one lane at a time or as directed by the Engineer. The work shall be accomplished
with other operations in progress within the same area.

The surface within the repair areas shall be cleaned so as to be free of oil, dust, dirt, deteriorated
concrete and other contaminates immediately before placement of the epoxy and patching
material.
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Epoxy shall be applied to the vertical and flat surface of the cleaned spall areas prior to placing
concrete.

Measurement and Payment

Patching Concrete Pavement Spalls will be paid for will be the actual number of square feet of
existing concrete which has been patched and accepted. The actual length and width of each
completed patch will be measured along the surface of the patch.

The above prices and payments will be full compensation for all work covered by this provision
for furnishing all labor, materials, tools, equipment and incidentals for doing all work involved in
sawing concrete pavement, removing deteriorated concrete, cleaning surfaces, epoxying,
furnishing, placing, finishing, and curing concrete patch.

Payment will be made under:

Pay Item Pay Unit
Patching Concrete Pavement Spalls Square Foot

REMOVAL OF EXISTING CONCRETE PAVEMENT SLABS:

Description:

The work covered by these provisions consists of removing existing concrete pavement slabs or
partial slabs in accordance with the detail in the plans at locations as directed by the Engineer.
The slab removal shall be performed in a manner to minimize damage to the adjacent slabs and
underlying base material.

Materials:

Select Material, Class IV ..., Section 1016
Geotextile for Soil Stabilization, Type 4.........ccovviiiiiiiiiiiiiiiiiian. Section 1056
Construction:

The extent of slab removal shall be as directed by the Engineer, but in no case shall the minimum
length of partial slabs, measured parallel to the centerline be less than 10 feet. Also with a partial
slab removal, a minimum length of 10 feet of the existing slab shall be retained; otherwise, the
entire slab shall be removed.

The slab or partial slab to be removed shall be sawed full depth on its sides adjacent to existing
slabs, including existing transverse and longitudinal joints where applicable. When necessary to
prevent shoulder damage, an additional cut shall be made in the adjacent shoulder joint. The
defective slab shall be removed in a minimum of three (3) sections, with the middle section
removed first in a manner to minimize damage of the adjacent slabs.

All existing unitube material, existing joint material, and debris shall be removed from the
existing transverse and longitudinal joints, which are exposed by the slab removal before the slab
is replaced. The existing plant mix material or existing ABC under the slab shall be removed as
part of the slab removal. All loose underlying base material, earth material and/or subseal grout
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shall be undercut to sound well compacted base. This material will be considered undercut
excavation.

The Contractor shall place Geotextile for Soil Stabilization and Select Material, Class IV in
undercut areas. Where the required thickness of Select Material, Class IV is 12” or less, the
material may be spread and compacted in one layer. Where the required compacted thickness is
more than 127, spread the material in 2 or more approximately equal layers. Compact select
material to 92% of AASHTO T180 as modified by the Department or to the highest density that
can be reasonably obtained.

The Contractor shall place B25.0B or ABC (to match existing conditions) and high early strength
concrete pavement or asphalt base course in areas where the slab was removed, as directed by the
Engineer. If using concrete pavement, join the proposed concrete pavement to the existing
concrete pavement in accordance with Standard Drawing No. 700.05.

The Contractor may develop and submit an alternate method of slab removal for approval by the
Engineer, which satisfactorily avoids damage to the adjacent slabs and underlying base material.

Measurement:

The quantity of pavement removal, full slab or partial slab, will be the actual number of square
yards removed and disposed of. The quantity will be determined by actual surface measurement
of pavement prior to its removal.

Basis of Payment

The quantity of pavement removal (including concrete slab and plant mix or ABC) measured as
provided above will be paid for at the contract unit price per square yard for "Removal of Existing
Concrete Pavement Slabs.”

Select Material, Class IV will be measured and paid for at the contract unit price per ton and will
be the actual number of tons of select material that has been incorporated into the completed and
accepted work. The material will be measured by being weighed in trucks on certified platform
scales or other certified weighing devices.

Geotextile for Soil Stabilization will be measured and paid for in accordance with Section 270 of
the 2024 Standard Specifications for Roads and Structures.

Undercut excavation will be measured and paid for in accordance with Section 225 of the 2024
Standard Specifications for Roads and Structures.

The Portland Cement Concrete Pavement Through Lanes (With Dowels) will be measured and
paid for in accordance with Section 710 of the 2024 Standard Specifications for Roads and
Structures.

The Asphalt Concrete Base Course, Type B25.0B will be paid as the actual number of tons of
asphalt plant mix, complete in place. The asphalt plant mixed material will be measured by being
weighed in trucks on certified platform scales or other certified weighing devices.
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The Aggregate Base Course will be measured and paid for in accordance with Section 520 of the
2024 Standard Specifications for Roads and Structures.

This price and payment will be full compensation for all work covered by this provision for
furnishing all labor, materials, tools, equipment, sawing, removal and satisfactory disposal of the

concrete, any underlying base material and/or subseal grout as directed.

Payment will be made under:

Pay Item Pay Unit
Removal of Existing Concrete Pavement Slabs Square Yard
Undercut Excavation Cubic Yard
Geotextile for Soil Stabilization Square Yard
Select Material, Class IV Ton
Portland Cement Concrete Pavement Through Lanes (with Dowels) Square Yard
Asphalt Base Course, Type B25.0B Ton
Aggregate Base Course Ton

TYING PROPOSED CONCRETE PAVEMENT TO EXISTING CONCRETE PAVEMENT:

Tie proposed concrete pavement on this project to existing concrete pavement using existing dowels.
If the existing dowels are damaged, replace them in accordance with the following provision:

A) Drill holes in the existing concrete pavement 1/8” greater than the diameter of the dowel bar.
After drilling, blow the hole out with air and allow to dry.

B) Next, place the cement grout or epoxy resin in the back of the dowel hole. The placement of
grout can be achieved by using a flexible tube with a long nose that places the material in the
back of the dowel hole; the placement of epoxy-type materials can be achieved by using a
cartridge with a long nozzle that dispenses the material to the rear of the dowel hole.

C) Insert the dowel into the hole with a slight twisting motion so that the material in the back of
the hole is forced up and around the dowel bar to ensure a uniform coating of the anchoring
material over the dowel bar.

D) Place a thin nylon or plastic grout retention disk of at least 1/16” thickness manufactured to
slip tightly over the dowel and against the slab face to prevent the anchoring material from
flowing out of the hole, and to create an effective face at the entrance of the dowel hole.

No direct payment will be made for this work as such work will be included in the contract unit price
for the concrete pavement being constructed.

SEALING EXISTING PAVEMENT CRACKS:

The work covered by this provision consists of sealing existing longitudinal and transverse
pavement cracks with Sealant Type 2, PS/AR (hot-poured rubber asphalt) at locations as directed
by the Engineer. All existing pavement cracks will be cleaned using a hot compressed air lance
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and sealed with hot-poured rubber asphalt per Section 657 of the 2024 Standard Specifications for
Roads and Structures.

The Sealant Type 2, PS/AR (hot-poured rubber asphalt) shall meet the requirements of Article
1028-2 of the 2024 Standard Specifications for Roads and Structures.

For cracks and joints open %42 or larger the Contractor should install a backer rod prior to sealing
with hot-poured rubber asphalt. The backer rod should be installed as soon as possible after
airblasting, should be compatible with the sealant material in use and approved by the sealant
manufacturer and should be about 25 percent larger in diameter than the joint width. The backer
rod should be installed to the proper depth, with no gaps and stretched as little as possible to
reduce the likelihood of shrinkage.

Sealing Existing Pavement Cracks and Joints (Without Router or Diamond Saw) and Sealing
Existing Pavement Cracks and Joints (With Router or Diamond Saw) will be paid for at the
contract unit price per pound. The amount of sealant material to be paid for will be the actual
number of pounds of material that have been satisfactorily used to seal pavement cracks in the
designated highway. Any material that has been spilled, used in excessive overbanding, wasted,
misapplied, or unsatisfactorily used in any way will be deducted in determining quantities for
payment. The Engineer will determine the quantity, if any, to be deducted. The Engineer’s
decision on the quantity to be deducted will be final and binding. The above price will be full
compensation for all work required to seal the pavement cracks including but not limited to
furnishing, hauling, loading and unloading, and storage of all sealant materials; cleaning and
preparation of cracks to be sealed; application of sealant material in the prepared cracks; any
clean up; and any incidentals necessary to satisfactorily complete the work.

Backer Rod will be paid for at the contract unit price per linear foot. The amount of backer rod to
be paid for will be the actual number of linear feet of backer rod that have been satisfactorily
placed prior to sealing pavement cracks in the designated highway. The above price will be full
compensation for all work required to install the backer rod including but not limited to
furnishing, hauling, loading and unloading, and storage of materials; cleaning and preparation of
cracks prior to installing backer rod; installation of backer rod material in the prepared cracks; any
clean up; and any incidentals necessary to satisfactorily complete the work.

Pay Item Pay Unit
Sealing Existing Pavement Cracks and Joints (Without Router or Diamond Saw)  Pound
Sealing Existing Pavement Cracks and Joints (With Router or Diamond Saw) Pound
Backer Rod Linear Foot

HDPF SLAB LEVELING:

The Contractor shall prepare concrete to be leveled by profiling existing pavement and
determining where the pavement needs to be raised. A series of 5/8" holes shall be drilled into the
pavement 6-8 foot O.C. (exact location and spacing to be determined in the field). The expanding
HDPF material shall then be injected under the slab. The amount of rise shall be controlled by
regulating the rate of HDPF injected. Injection holes shall be sealed with non-expansive
cementitious grout once leveling is complete.
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Measurement
The polyurethane material shall be paid for by the pound, which will include furnishing and
injecting material.

Triple Verification of Actual Pounds pumped will be accomplished as follows:

1. A conversion from pump counter to pounds will be provided with a manufacturer’s
certification of the accurate conversion factor.

2. Load cells with printers to verify weights before and after pumping with time date
stamp, start weight, and end weight.

3. A visual measurement conversion on the actual totes/barrels of pounds per inches
pumped.

Basis of Payment

The quantity of material to be paid for shall be the quantity actual used, based on the contract unit
price shown on the bid form. Only those items shown on the bid sheet shall be paid for directly.
All other labor, tool, equipment, and incidentals necessary for the completion of the project shall
be considered incidental to the contract bid items. Payment shall be made as follows:

Payment will be made under:

Pay Item Pay Unit
HDPF Slab Leveling Pound

HDPF (HIGH DENSITY POLYURETHANE FOAM) PROCESSES:
Material

The medium used for slab leveling shall be a blown high-density polyurethane. The material shall
be hydrophobic.

The high-density, closed cell, polyurethane system shall exhibit the following physical
characteristics and properties:

DENSITY, Lbs/Ft COMPRESSIVE STRENGTH
ASTM 1622 ASTM 1621
3.0 40 psi
3.5 50 psi
4.0 60 psi
6.0 1100 psi

The polyurethane foam system will have a free rise density of 3.0 — 4.2 lbs/ft, with a minimum
compressive strength of 40 psi. The expansion of the polyurethane foam under pressure increases
the foam density above the original free rise density value. The compressive strength is a
function of density of the tested material; therefore the foam produced during the lifting process
will normally have a higher compressive strength than foam produced without restriction (free
rise).

Equipment
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A listing of lifting and under sealing equipment shall be submitted to the Engineering Department
for review. The minimum list of equipment required shall be as listed below. The listing is a
minimum and shall not preclude the use of additional equipment.

A. A pneumatic drill and an electric drill capable of drilling 5/8" - 3/4" dia. holes.
B. A dynamic penetrometer.

C. A truck-mounted pumping unit capable of injecting the high-density polyurethane
formulation below the concrete slab or asphalt pavement into the sub-surface soils.
This pumping unit will be capable of controlling the rate of rise of the pavement
and densifying the sub-surface soils.

D. A laser leveling unit to ensure that the concrete slab or asphalt pavement is raised to
the required elevation.

Construction Methods

Final elevations shall be within 1/4" of the elevations proposed by profile, to the extent permitted
by the structure, existing construction and site conditions. A tight string line may be used to
monitor and verify elevations for slab lengths of 50 foot or less. For longer sections, a laser level
will be used to monitor and verify elevations. Elevations can also be verified by flooding the area
to confirm that the paving has been realigned properly.

The Contractor shall be responsible for any pavement blowouts or excessive pavement lifting
which may result from process and shall repair the damaged area to the satisfaction of the
Engineer without additional cost.

The HDPF shall reach 90% of the full compressive strength in 15 minutes after injection.
STRUCTURAL FOAM VOID FILL/STABILIZATION:

Description

This work consists of filling voids identified by the Engineer within fill sections and subgrade to
reestablish the in situ structural integrity and stability of transportation facility, stabilize and seal
roadway slabs, drainage structures, pipes and culverts, bridge structures, foundations and other
locations identified by the Engineer to prevent further movement, settling or leaking of water
utilizing an approved Polyurethane Structural Foam.

Materials
Prior to installation, submit for review approval the material specifications and manufacturers
recommendations for the proposed Polyurethane Structural Foam material.

The proposed material shall reasonably meet the below material guidelines.

Resin shall produce a closed cell, high density structural polyurethane foam that is environmentally
friendly when cured. Properties of the mixed polyurethane structural foam:

Material (2) two-part resin that meets or exceeds the below properties or as approved

by the Engineer.
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1. Mix ratio: (by volume): 2-component 1:1 parts (A:B)resins.
2. Expansion (free rise) 10:1.
3. Non-Shrink.

4. Compressive Strength (AS1M D-1621) > 60 psi@4.5 1b density> 8600 psf.
Materials
A. Polyurethane resin for injection into voids.

1. Material shall be a two (2) component, high density polyurethane foam

2. Cured foam shall be closed cell.

3. Minimum compressive strength of cured foam shall be >60 psi.

4.  Minimum expansion rate shall be 10:1 by volume (freerise).

5. Heat shall not be used or required to activated foam.

6. Initial reaction time shall not be less than 70 seconds and a set time shall be less than 6

minutes, to prevent unexpected lift.

7. Reaction and set not affected by presents of moisture or water,

8. Cured material shall be environmentally safe and non-toxic towater.
Equipment:

2-part resins (Part A & B Mix) shall be pumped utilizing manufactured recommend automated
preset metered positive displacement bulk pump(s) that are sized to meet the location needs.

Construction Methods
Locate and mark areas with voids.

1.

Using drill, drill a series holes as determined by contractor or engineer based on actual site
conditions over area to be grouted. Pattern shall be determined for depth and area. Over large
areas stagger holes in an offset grid pattern by one half the distance spacing per row. The holes
shall be spaced to ensure full communication foam throughout the void. The Manufacturer of
polyurethane resin can be contacted for assistance in hole pattern.

. Were the void is not visible and cannot be accessed to determine extent of voids, utilizing a

small diameter rod, (example: 4" (inch) rod), dowel, or other instrument to determine depth of
void under slab by utilize the average of probe depths and the extent of area of the void. After
determining amount of void, calculate approximate amount of resin needed obtain estimated
quantity material required.

If the void area(s) has visible opening(s), these locations shall be sealed off to prevent loss of
material and to confine so the expansion of polyurethane foam will permeate in situ material,
entire void 1s filled and that the densification surrounding material occurs. Methods of
confining material includes, but is not limited to, placing sand bags, installation form work and
supporting elements required to prevent displacement of containment elements.

4. If standing or flowing water is present in the void area, the area shall
be isolated and dewatered.
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5. Mask areas off or place a stain preventer solution around each injection hole to help release
excess foam from slab surface and reduce staining.

6. Using manufactured approved pump, inject Polyurethane Structural Foam into void. Every
effort shall be made to discharge foam as close the bottom of the void area as possible. Where
conditions warrant, extensions shall be added to the tip of the mixing nozzle to allow the foam
to be delivered to the lowest points of the void. In deeper voids, (8 inched+) or large void areas
inject in lifts to allow full expansion of material and to prevent overexpansion and slab lift.

7. Inject resin into each bole, gradually filling the void. As the foam encroaches the surface of the
of the face of the void, after removing injection nozzle from hole, it may be left open for venting
of excess foam or plugged of with a wood dowel or other means. Removing plugs will also assist
in relieving pressure by allowing excess foam to release out.

8 After foam has fully reacted shave any visible excess from slab surface. Holes shall then be
cleaned and filled with epoxy gel or other approved material or as authorized by the engineer.

Cleaning:

1. Clean the substrate to produce a finish appearance acceptable to the Engineer and shave excess
foam from area.

2. Leave work area neat, clean, safe and without evidence of spillovers onto adjacent areas.

Measurement and Payment

Structural Foam Void Fill/Stabilization will be measured and paid as the actual number of gallons
(GAL) of approved material properly placed, contained and accepted by the engineer. Such price
shall include, but not limited to all materials, labor, equipment and incidentals required to access,
isolate, confine, dewater, properly inject or place material, clean up and properly dispose of all
excess and waste material generated necessary to satisfactorily complete the work as specified
under the Structural - Foam Void Fill/Stabilization line item provision or as directed by the
engineer.

**An initial estimated quantity to be utilized, based on field measurements, shall be agreed to and
authorized by Engineer. After the initial estimated quantity is utilized, the location shall be
evaluated and additional estimated quantity determined, based on field conditions, and shall be
agreed to and authorized by the Engineer. This process shall continue until work is complete or
the Engineer elects to cease operations.

Pay Item Pay Unit
Structural Foam Void Fill/Stabilization GAL

HIGHLY FLEXIBLE ASPHALT REPAIR MATERIAL:

Description
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The Contractor shall repair spalled areas, potholes and cracks larger than 1" and smaller than 8"
on asphalt pavements and asphalt overlaid concrete pavements using an approved Highly Flexible
Asphalt Pavement Repair Material such as SAMiscreed or an approved equal as directed by the
Engineer.

SAMiscreed is a highly flexible repair for cold joints, overlaid joints, large cracks, spalls, and pot
holes in asphalt. It is a hot applied polymer modified mastic asphalt binder; factory blended with
graded fillers, steel fibers, granite aggregates and recycled tire rubber.

Material

Provide a hot applied patching matelial consisting of asphalt, rosin ester, polymers, graded fillers,
granite aggregates, metal fibers, glass fibers and recycled rubber that once heated provides an
impelmeable, voidless solid mass at ambient temperatures. Folmulate the patching material
according to climatic conditions to provide a durable pavement repair with good fluidity at
process temperature, low temperature flexibility, and ambient temperature flow resistance.

The Binder shall contain asphalt and resin, and shall be premixed with the other components of
the patching material.

Material Specifications

Properties Method Requirement
Color 546-C Black
Resilience 547-C 50% min.
Tensile Strain to Failure 548-C 20% min.
Cone Flow 549-C 12% max.
Flexibility 550-C Pass!
Aggregate Settlement 551-C 3mmmax.
Recommended Application Temp. 350°F to 390°F
Specific Gravity 552-C 1.8-2.2

INo Evidence of cracking of the sample

Material must pass a field evaluation by the NCDOT. The manufacturer of the product must
perfom1 the field trial and submit samples as requested.

The Bulking Aggregate shall be a single sized bulking aggregate consisting of a crushed, double
washed and dried granite. The Size shall be from 3/4" detelmined through sieve analysis. The
bulking aggregate may not be added to the mix and the melting machine or premixed at the
factory.

Construction
The minimum crack or joint width should be 1" in width and there are no depth or length
limitations.

Place the patching material to encompass the damaged or spalled areas as shown on the plans,
with adjustments to the depth and width of the repairs as directed by the Engineer.
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Use an applicator cel lified by the material manufacture.

Using a hot air lance or compressed air and forced gas torch, dry and clean the area to be repaired.
Use an air compressor with a minimum of 185 CFM.

Mix and heat the patching material on site in a horizontal mixing unit equipped with
electronically controlled thelmostats. Heat the bulking aggregate using a vented barrel mixer to
300°F or other approved method separately from the material in the melting machine.

Using a screed box or other manufacturer approved method, apply the patching material to the
repair area. If the repair area is deeper than 1 inch and wider than 4 inches, add bulking aggregate
at a rate of 20% to 30% by volume in 2" or less lifts. Otherwise, bulking aggregate is not
necessary.

Install additional patching material and bulking aggregate in 2 in. or less lifts until the repair is
within 1 " of the existing pavement.

Sweep the area and remove all deblis from the site. Do not allow traffic over the material until
after it has cooled to the point that it does not pelmanently defonn under pressure, as
recommended by the manufacturer or as directed by the Engineer.

Measurement and Payment

The quantity of Highly Flexible Asphalt Pavement Repair Matelial to be paid for will be the
actual pounds of matelial used to acceptably patch the pavement. Such price and payment will be
full compensation for furnishing materials, including bulking aggregates, patching material binder,
primer, heating and mixing, removal and disposal of existing pavement material, placing and
finishing, labor, equipment, tools and all incidentals associated with performing this work.

Payment will be made under:

Pay Item Pay Unit
Highly Flexible Asphalt Repair Material Pound

CONCRETE REPAIRS TO BARRIER WALLS:

Description

Concrete Repairs to Barrier Walls includes straightening, cleaning, and replacement of
reinforcing steel, doweling new reinforcement steel, removing all loose materials, removing and
disposing of debris, formwork, applying repair material, and protecting adjacent area of the bridge
and environment from material leakage.

The location and extent of repairs are general in nature. The Engineer shall determine the extent
of removal in the field based and the contractor shall coordinate removal operations with the
Engineer.
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The steel shall be reinstalled to the existing supports and installed 2’ deep into concrete with
epoxy if the steel is missing. This line item will be measured and paid for the contract unit price
per cubic foot and will be full compensation for removal, containment and disposal off-site of
unsound concrete including the cost of materials, reinforcing steel, labor, tools, equipment and
incidentals necessary to complete the repair work. Depth will be measured from the original
outside concrete face. The Contractor and Engineer will measure quantities after removal of
concrete and before the application of repair material.

Payment will be made under:

Pay Item Unit

Concrete Repairs to Barrier Walls (10 CF Per Day Minimum) CF

Barrier Wall Repair (<10 CF Per Day) CF

LAW ENFORCEMENT:

2-19-09 SPI
Description

Furnish Law Enforcement Officers and marked Law Enforcement vehicles to direct traffic in
accordance with the contract.

Construction Methods

Use uniformed Law Enforcement Officers and marked Law Enforcement vehicles equipped with
blue lights mounted on top of the vehicle, and Law Enforcement vehicle emblems to direct or
control traffic as required by the plans or by the Engineer.

Measurement and Payment

Law Enforcement will be measured and paid for in the actual number of hours that each Law
Enforcement Officer is provided during the life of the project as approved by the Engineer. There
will be no direct payment for marked Law Enforcement vehicles as they are considered incidental
to the pay item.

Payment will be made under:

Pay Item Pay Unit
Law Enforcement Hour

TEMPORARY TRAFFIC CONTROL:
(2-27-2014)

Maintain traffic in accordance with Division 11 of the 2024 Standard Specifications for Roads
and Structures and the following provisions:

Install Work Zone Advance Warning Signs in accordance the 2024 Roadway Standard Drawings
prior to beginning any other work. Use a lane closure or slow-moving operation to complete the
work, as necessary, unless otherwise indicated. Refer to the 2024 Roadway Standard Drawings.
Use a moving operation only if the minimum speed maintained at all times is 3 mph with no
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stops that narrow or close a lane of travel. If the moving operation is progressing slower than 3
mph at any time, install a lane closure. Maintain the existing traffic pattern at all times, except in
the immediate work zone where lane closures are allowed as determined by the Engineer.

Refer to Standard Drawing No. 1101.01, 1101.02, 1101.03, 1101.04, 1101.05, 1101.11, 1110.01,
1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 2024
Roadway Standard Drawings when closing a lane of travel in a stationary work zone such as
pavement patching, resurfacing, pavement marking or pavement marking removal. Properly
ballasted cones and skinny drums may be used instead of drums. However, drums are required for
the upstream taper portion of lane closures in all applications. The stationary work zone shall be a
maximum of 1 mile in length at any given time on two-lane, two way facilities unless otherwise
approved by the Engineer. A pilot vehicle operation may be used in conjunction with flaggers and
the appropriate pilot vehicle warning signing as directed by the Engineer. During periods of
construction inactivity, return the traffic pattern to the existing alignment and remove or cover
any work zone signs. When covering work zone signs, use an opaque material that prevents
reading of the sign at night by a driver using high beam headlights. Use material, which does not
damage the sign sheeting. Replace any obliterated markings as required by other sections of the
2024 Standard Specifications for Roads and Structures and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of an
open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of the
2024 Roadway Standard Drawings. When personnel and/or equipment are working within a lane
of travel of an undivided facility, close the lane according to 2024 Roadway Standard Drawings
or as directed by the Engineer. Conduct the work so that all personnel and/or equipment remain
within the closed travel lane. Do not work simultaneously, on both sides of an open travel way,
within the same location, on a two-lane, two-way road. Perform work only when weather and
visibility conditions allow safe operations as directed by the Engineer.

When utilizing a slow-moving operation for such items as pavement marking and marker
placement, as a minimum the slow-moving operation caravan shall consist of the vehicles and
devices shown on the Moving Operation Caravan Details according to Roadway Standard
Drawing No. 1101.02, sheet 11 of the 2024 Roadway Standard Drawings. Traffic cones may be
used when necessary to provide additional protection of wet pavement markings. Ballast all traffic
cones so they will not be blown over by traffic.

TRAFFIC OPERATIONS:

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain
vehicular access in accordance with Article 1101 of the 2024 Standard Specifications for Roads
and Structures using suitable backfill material approved by the Engineer.

Provide appropriate lighting in accordance with Section 1413 of the 2024 Standard Specifications
for Roads and Structures. No direct payment will be made for “Portable Lighting” as it will be

considered incidental to the various items in the contract.

Work Zone Signing:
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Description
Install and maintain signing in accordance with Divisions 11 and 12 of the 2024 Standard
Specifications for Roads and Structures.

(A) Installation

All stationary Advance/General warning work zone signs require notification to existing Utility
owners per Article 105-8 of the 2024 Standard Specifications for Roads and Structures and
Special Provision SP1 G115 within 3 to 12 full working days prior to installation. Install all
Advance/General warning work zone signs before beginning work. If signs are installed more
than seven (7) calendar days prior to the beginning of work, cover the signs until the work begins.
Install each work zone Advance/General warning sign separately and not on the same post or
stand with any other sign except where an advisory speed plate or directional arrow is used.

All stationary signing is to be installed as shown on 2024 Roadway Standard Drawings unless
otherwise directed by the Engineer. Once the signs have been installed, any sign relocations
requested by the Department will be compensated in accordance with Article 104-7. Any
additional signs other than the ones shown in the drawing will be considered incidental and no
direct payment will be made.

There will be no direct compensation for any portable signing.

If there is a period of construction inactivity longer than 14 calendar days, remove or cover
advance/general warning work zone signs. Uncover advance/general warning work zone signs no
more than 7 calendar days before work resumes. All other operations may be suspended upon
failure to comply with the above requirements. Such suspended operations would not be resumed
until the above requirements are fulfilled.

(B) Sign Removal

All stationary work zone signs shall be removed once work is substantially complete. There will
be no compensation for any portable signing. Sign removal is a condition of final project
acceptance.

(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with
the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2024 Roadway Standard
Drawings. Any required portable signs for lane closures are compensated in the contract pay
items.

Measurement and Payment:

Temporary traffic control work, including, but not limited to installation and removal of portable
signs, cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck mounted
attenuators, flashing arrow panels, portable lighting and pilot vehicles will be paid at the contract
unit price for each type of lane closure. Additional flashing arrow panels and message boards
beyond those shown in the 2024 Roadway Standard Drawings required by the Engineer will be
paid as extra work in accordance with Article 104-7 of the 2024 Standard Specifications for
Roads and Structures.
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All “Lane Closure” items include the work of satisfactorily installing and removing work zone
advance and/or general warning signs, including, but not limit to, furnishing, locating, installing,
covering, uncovering and removing stationary signs.

Measurement and payment for Traffic Control will be made for each satisfactorily installed “Lane
Closure” or “Lane Closure Shift” as described below.

Payment will be made under:

Pay Item Unit
Temporary Lane Closure (2-Lane, 2-Way Roadway) Each
Temporary Lane Closure (Multi-Lane Roadway) Each

Lane Closure Shift (Multi-Lane Roadway) Each
Nighttime Temporary Lane Closure (2-Lane, 2-Way Roadway) Each
Nighttime Temporary Lane Closure (Multi-Lane Roadway) Each

Nighttime Lane Closure Shift (Multi-Lane Roadway) Each
Temporary Shoulder Closure Each

CONES:

(3-19-24) 1135 SP11 R35

Revise the Standard Specifications as follows:

Page 11-11, Article 1135-3 CONSTRUCTION METHODS, lines 19-20, delete the third
sentence of the first paragraph, “Do not use cones in the upstream taper of lane or shoulder
closures for multi-lane roadways.”.

FLAGGERS:
(12-17-24) 1150 SP11R50

Revise Section 1150 of the Standard Specification as follows:
Page 11-13, Article 1150-1, DESCRIPTION, add the following after line 31:

Alternatively, at the discretion of the Contractor, the Contractor may furnish, install, place in
operation, repair, maintain, relocate, and remove remotely controlled Automated Flagging
Assistance Devices (AFAD) or Temporary Portable Traffic Signal units (PTS units) to assist,
supplement, or replace human flaggers for one-lane, two-way traffic maintenance during
construction in accordance with this provision and the Standard Specifications.

For the purpose of this provision, an "approach" refers to a single lane of traffic moving in one
direction toward a point of control or work zone. Flaggers, AFAD and PTS units are only used to
control one lane of approaching traffic in a specific direction.

Page 11-13, Article 1150-2, MATERIALS, add the following after line 34:

Provide documentation to the Engineer that the AFAD or PTS units meets or exceeds the
requirements of this special provision and is on the NCDOT APL or ITS and Signals QPL.



MEO00102 N/A R-20 Division-Wide

(A)

Automated Flagging Assistance Devices (AFAD)
(1) AFAD General

Cover the automated gate arm with Department approved Type VII, VIII or IX
retroreflective sheeting of vertical alternating red and white stripes at 16 inch intervals
measured horizontally. When the gate arm is in the down position the minimum vertical
aspect of the arm and sheeting shall be 4 inches. The retroreflectorized sheeting shall be on
both sides of the gate arm. With the AFAD parked or positioned 2 feet outside or in a
location deemed acceptable for the lane being controlled, the gate arm shall reach at least to
the center of the lane but shall not exceed the width of the lane being controlled.

Design the system to be fail-safe. Provide a conflict monitor, malfunction monitoring unit,
or similar device that monitors for malfunctions and prevents the display of conflicting
indications. This system shall be electronic and operated by remote control.

(2) AFAD Type I System: RED/YELLOW

Provide a Red/Yellow AFAD with at least one set of CIRCULAR RED and CIRCULAR
YELLOW lenses in a vertical configuration that are 12 inches in diameter. The bottom of
the housing (including brackets) shall be at least 7 feet (2.1 meters) above the pavement.

This system is required to have yellow 12 inch aluminum or polycarbonate vehicle signal
heads with 10 inch tunnel visors, backplates, and Light Emitting Diode (LED) modules.
Provide signal heads, backplates, and LED modules listed on the ITS and Signals QPL
available on the Department’s website.

Provide an automated gate arm on the AFAD that descends to a down position across the
approaching lane of traffic when the steady CIRCULAR RED Ilens is illuminated and then
ascends to an upright position when the flashing CIRCULAR YELLOW lens is
illuminated. The automated gate arm is to be designed such that if a motorist pulls
underneath the gate arm while lowering, no damage to the vehicle occurs.

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side
of the approach at the point at which drivers are expected to stop when the steady
CIRCULAR RED lens is illuminated.

To stop traffic, the AFAD shall transition from the flashing CIRCULAR YELLOW
lens by initiating a minimum 5 second steadily illuminated CIRCULAR YELLOW
lens followed by the CIRCULAR RED lens.

Once the CIRCULAR RED lens is displayed, the system is to have a minimum 2
second delay between the time the steady CIRCULAR RED is displayed and the time
the gate arm begins to lower. The maximum delay between CIRCULAR RED and
the time the gate arm lowers is 4 seconds. To permit stopped road users to proceed,
the AFAD shall display the flashing CIRCULAR YELLOW lens and the gate arm
shall be placed in the upright position.
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Ensure the system monitors for a lack of yellow or red signal voltage, total loss of
indication in any direction, presence of multiple indications on any approach and low
power conditions.

Additional sets of CIRCULAR RED and CIRCULAR YELLOW lenses located over the
roadway or on the left side of the approach and operated in unison with the primary set,
may be used to improve visibility of the AFAD. If the set of lenses is located over any
portion of the roadway that can be used by motor vehicles, the bottom of the housing
(including brackets) shall be at least 15 feet (4.6 meters) above the pavement.

(3) AFAD Type II System: STOP/SLOW

Provide STOP/SLOW signs that are octagonal in shape, made of rigid material, and at
least 36 inch x 36 inch in size. Letters shall be a minimum of 8 inches high. The STOP
face shall have a red background with white letters and border.

The SLOW face shall be diamond shaped, orange, or yellow background with black letters
and border. Cover both faces in a Department approved Type VII, VIII or IX
retroreflective sheeting. The minimum mounting height for the sign faces shall be 7 feet
above the pavement to the bottom of the sign.

The AFAD’s STOP/SLOW signs shall be supplemented with active conspicuity devices
by incorporating a stop beacon (red lens) and a warning beacon (yellow lens). The stop
beacon shall be no more than 24 inches above the STOP face. Mount the warning beacon
no more than 24 inches above or beside of the SLOW face. Except for the mounting
locations, the beacons shall conform to the provisions of Chapter 4L of the MUTCD and
have 12 inch signal lenses.

Strobe/flashing lights are an acceptable alternative to flashing beacons. If utilized, they
shall be either white or red flashing lights located within the STOP face and white or
yellow flashing lights within the SLOW face and conform to the provisions of Chapter 6D
of the MUTCD. If used, the lens diameter shall be a minimum of 5 inches with a
minimum height of 6 inches. Equip strobes/flashing lights for both dual and quad flash
patterns.

Type B warning lights shall not be used in lieu of the beacons or the strobe lights.

The faces of the AFADs STOP/SLOW sign may include louvers. If louvers are used,
design the louvers such that the aspect of the sign face to approaching traffic is a full sign
face at a distance of 50 feet or greater.

A WAIT ON STOP (R1-7) sign and a GO ON SLOW (R1-8) sign shall be displayed to
traffic approaching the AFAD. Position signs on the same support structure as the AFAD.
Both signs shall have black legends and borders on white Type III sheeting backgrounds.
Each of these signs shall be rectangular in shape and be at least 24 inch x 30 inch size with
letters at least 6 inches high.
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Provide an automated gate arm on the AFAD that descends to a down position across the
approaching lane of traffic when the STOP face is displayed and then ascends to an
upright position when the SLOW face is displayed.

The automated gate arm is to be designed such that if a motorist pulls underneath the gate
arm while lowering, no damage to the vehicle occurs.

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side
of the approach at the point at which drivers are expected to stop when the STOP face is
displayed.

When approaching motorists are to proceed, display the SLOW face and the warning
beacon or strobes are to flash on the AFAD. When approaching motorists are will be
stopped, display the STOP face and the stop beacon or strobes are to flash on the AFAD.

To stop traffic, the AFAD will transition from the SLOW face to the STOP face by
initiating a minimum 5 second change cycle. First, the warning beacon is to be
steadily illuminated for the change cycle. If strobes are used in lieu of a warning
beacon, they are to be placed in the quad flash pattern. At the end of the change
cycle, the STOP face is to be displayed with the stop beacon flashing and the warning
beacon or strobes are to stop flashing. Once the STOP face is displayed, the system
is to have a minimum 2 second delay between the time the STOP face is displayed
and the time the gate arm begins to lower. The maximum delay between the time the
STOP face is displayed and the time the gate arm lowers is 4 seconds.

To permit stopped road users to proceed, the gate arm shall be placed in the upright
position and the AFAD shall display the SLOW face and the warning beacon or
strobes are to flash in the dual flash pattern.

Do not flash the stop beacon when the SLOW face is displayed, and do not flash the
warning beacon when the STOP face is displayed.

(B) Portable Traffic Signals (PTS) Units

Provide PTS units with at least one set of CIRCULAR RED, CIRCULAR YELLOW, and
CIRCULAR GREEN lenses in a vertical configuration that are 12 inch diameter
aluminum or polycarbonate vehicle signal heads with 10 inch tunnel visors, backplates,
and Light Emitting Diode (LED) modules. All signal heads, tunnel visors, and backplates
shall be yellow in color.

The bottom of the housing (including brackets) shall be at least 7 feet above the pavement
for single set units. Additional signal heads on units with more than one signal head shall

be capable of extending over the travel lane.

Communication Requirements
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All PTS units within the signal set up systems shall maintain communication at all times
by either hardwire cable or wireless radio link communication. If the hardwire cable
communication is utilized the communication cable shall be deployed in a manner that
will not intrude in the direct work area of the project or obstruct vehicular and pedestrian
traffic. Utilize radio communication with 900MHz frequency band and frequency
hopping capability. The radio link communication system shall have a minimum range of
1 mile.

Fault Mode Requirements

Revert PTS units to a flashing red mode upon system default unless otherwise specified
by the Engineer. Equip the PTS units with a remote monitoring system. Where cell
communication availability exists, the remote monitoring system shall adhere to the
remote monitoring system section of this provision.

Remote Monitoring System

The remote monitoring system (RMS) shall be capable of reporting signal location, battery
voltage / battery history and system default. Provide a password protected website
viewable from any computer with internet capability for the RMS. In the event of a
system default, the RMS shall provide specific information concerning the cause of the
system default (i.e. red lamp on signal number 1). Equip the RMS with a mechanism
capable of immediately contacting a minimum of three previously designated individuals
via text messaging and/or email upon a default.

The running program operating the PTS units shall be always available and viewable
through the RMS website. Maintain a history of the RMS operating system in each signal
including operating hours and events and the location of the PTS units.

Trailer / Cart
The AFAD and PTS units may be mounted on either a trailer or a moveable cart system.

Finish all exterior metal surfaces with Federal orange enamel per AMS-STD-5935, color chip ID#
13538 or 12473 respectively with a minimum paint thickness of 2.5 mils (64 microns).

Design and test the AFAD or PTS units trailer / cart to withstand an 80 MPH wind load while in
the operational position. Provide independent certification that the assembly meets the design
wind load.

Equip the AFAD or PTS units with leveling jacks capable of stabilizing the unit in a horizontal
position when located on slopes 6:1 or flatter.

Equip trailers in compliance with North Carolina Law governing motor vehicles and include a 12-
volt trailer lighting system complying with Federal Motor Carrier Safety Regulations 393, safety
chains and a minimum 2 inch ball hitch.
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Provide a minimum 4 inch wide strip of fluorescent conspicuity sheeting retroreflective sheeting
to the frame of the trailer. Apply the sheeting to all sides of the trailer. The sheeting shall meet
the ASTM requirements of Type VII, VIII or IX.

Power System

Design the systems to operate both with and without an external power source. Furnish
transmitters, generators, batteries, controls and all other components necessary to operate the
device.

Provide equipment that is solar powered and supplemented with a battery backup system that
includes a minimum 110/120 VAC powered on-board charging system capable of powering the
unit for 7 continuous days with no solar power. Each unit shall also be capable of being powered
by standard 110/120 VAC power sources, if applicable.

Locate batteries and electronic controls in a locked, weather and vandal resistant housings.
Page 11-14, Article 1150-3, CONSTRUCTION METHODS, add the following after line 11:

Flaggers shall have a path to escape an errant approaching vehicle at all times, unimpeded by
barrier, guardrail, guiderail, parked vehicles, construction materials, slopes steeper than 2:1, or
any other obstruction at all times. If an unimpeded path cannot be maintained, the Contractor shall
use AFAD or PTS units in lieu of a flagger.

Provide documentation to the Engineer prior to deploying the device that the AFAD or PTS units
operator(s) are qualified flagger(s) that have been properly trained through an NCDOT approved
training agency or other NCDOT approved training provider and that the qualified flagger(s) have
received manufacturer training to operate that specific device. This training shall include proper
installation, remote control operation, central control systems and maintenance of the AFAD or
PTS units. The training shall take place off the project site where training conditions are removed
from live traffic. The documentation shall include the names of the authorized trainer, the
trainees, the device on which they have been trained and the date of the training. Provide updated
documentation to the Engineer prior to deploying any additional operators.

Install advance warning signs and operate AFADs in accordance with the attached detail drawings
in this provision.

Install advance warning signs and operate PTS units in accordance with NCDOT Roadway
Standard Drawings No. 1101.02, Sheet 17.

AFAD and PTS units shall only be used in situations where there is only one lane of approaching
traffic in the direction to be controlled. At no time shall an AFAD unit controlling traffic
through the work area be placed in an autonomous mode and/or left unattended.

Signal timing and operation of PTS units shall be field verified and accepted by the Engineer
before use.
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Use AFAD or PTS units in locations where queueing from the AFAD or PTS units will extend to
within 150 feet of a signalized intersection or railroad crossing. Do not be use AFAD and PTS
units as a substitute for or a replacement for a continuously operating temporary traffic control
signal as described in Section 6F.84 of the MUTCD.

If used at night, illuminate each AFAD or PTS units as described in Section 6D of the MUTCD.

Provide a complete AFAD or PTS units that is capable of being relocated as traffic conditions
demand.

If AFADs or PTS units become inoperative, be prepared at all times to replace the unit with the
same type and model of AFAD or PTS units, revert to human flagging operations or terminate all
construction activities requiring the use of the AFAD or PTS units until the AFAD or PTS units
become operative or qualified human flaggers are available.

When the work requiring the AFAD or PTS units is not pursued for 30 minutes or longer, power
off each AFAD or PTS units. Removed the AFAD or PTS units from the travel lane and relocated
to a minimum of 5 feet from the edge line. AFAD gate arms shall be in the upright position.
Remove all traffic control devices from the road, place two cones by each AFAD or PTS units
and all signs associated with the lane closure operation shall be removed or laid down. At the end
of each workday, remove all AFADs or PTS units from the roadway and shoulder areas.

Ensure the system’s wireless communication links continuously monitor and verify proper
transmission and reception of data used to monitor and control each AFAD or PTS units. Ensure
ambient mobile or other radio transmissions or adverse weather conditions do not affect the
system.

In the event of a loss of communications, immediately display the flashing RED or STOP
indication on all AFAD or PTS units.

AFAD Specific Construction Methods

The flagger/operator controlling the AFAD units shall be on the project site at all times. If
multiple AFAD units are used, one AFAD unit shall be the Main AFAD unit and all other units
shall be remote AFAD units. Ensure that each device meets the physical display and operational
characteristics as specified in the MUTCD.

Multiple AFAD units may be controlled with one flagger/operator when the AFAD units meet
each of the following requirements:

(1) AFAD units are spaced no greater than the manufacturer’s recommendations.
(2) Both AFAD units can be seen at the same time from the flagger/operator’s position, or
the AFAD is operating on its own secure network with malfunction detection and

notification to the flagger/operator.

(3) The flagger/operator has an unobstructed view of approaching traffic in both directions
from the flagger/operator position or the AFAD is operating on its own secure
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network, with cameras that provide the flagger/operator an unobstructed view of
approaching traffic from both directions. The flagger/operator may control the AFAD
units from a pilot vehicle.

If any of the above requirements are not met, flagger/operator control each AFAD unit.

AFAD operators may either control traffic at side streets or driveways between the AFAD units or
operate the pilot car while operating the AFAD system if approved by the Engineer. AFAD units
must continue to be within clear sight of the operator during these work activities.

Page 11-14, Article 1150-4, MEASUREMENT AND PAYMENT, add the following after line
24:

Each AFAD or PTS unit will be measured and paid for as Flaggers paid by day in accordance
with Article 1150-4 of the Standard Specifications. Where the pay item for Flaggers is not
included in the original contract then no separate payment will be made for this item and payment
will be included in the lump sum price bid for Temporary Traffic Control found elsewhere in this
contract. Each approach controlled by AFAD or PTS units will be measured and paid as one
flagger, irrespective of the number of devices used. If multiple PTS units are required to control a
single approach, these units will collectively be considered as replacing one flagger.

No separate measurement or payment will be made for AFAD or PTS unit operators, as the cost
of such including their training and operational costs shall be included in the unit or lump sum
price for Flaggers or Temporary Traffic Control. Such price and payment also includes the
relocation, maintenance, and removal during repair periods of AFAD or PTS units as well as the
signal controller, communication, vehicle detection system, traffic signal software of PTS units
and any other incidentals necessary to complete the work.
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Red/Yellow Lens AFAD (TYPE I)
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Stop/Slow AFAD (TYPE II)
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS —- TERMINATION OF CONTRACTS
(5-20-08)(Rev. 1-16-24) 72

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the
amount of allotments made to the Department of Transportation by the Director for the estimated
payments for transportation project contract work to be performed in the appropriation fiscal year.
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).
Payment for transportation project work performed pursuant to contract in any fiscal year other
than the current fiscal year is subject to appropriations by the General Assembly. Transportation
project contracts shall contain a schedule of estimated completion progress, and any acceleration
of this progress shall be subject to the approval of the Department of Transportation provided
funds are available. The State reserves the right to terminate or suspend any transportation project
contract, and any transportation project contract shall be so terminated or suspended if funds will
not be available for payment of the work to be performed during that fiscal year pursuant to the
contract. In the event of termination of any contract, the contractor shall be given a written notice
of termination at least 60 days before completion of scheduled work for which funds are
available. In the event of termination, the contractor shall be paid for the work already performed
in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Subarticle 108-13(D) of the Standard Specifications.
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STANDARD SPECIAL PROVISION
ERRATA

(1-16-24) (Rev. 7-15-25) Z-4

Revise the 2024 Standard Specifications as follows:
Division 3

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3”
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”.

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel
Pipe” with Section “1032-3.

Division 6

Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The work
includes, but is not limited to,”.

Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as specified.”
with “applying the tack coat in accordance with Section 605.”.

Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with “QC
process in accordance with Section 609.”.

Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix
Asphalt Pavement” with “Asphalt Concrete Course, Type 7,

Division 8
Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph.
Division 9
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type  (Ground
Mounted)”.
Division 10

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”.

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with
“minimum”.
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Division 11

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where
barrier units are moved more than one” with “Where barrier units are moved more than once”.

Division 15

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”.

Division 16
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line
25, delete and replace with the following " Flocculant will be measured and paid in accordance
with Article 1642-5 applied to the temporary rock silt checks.”
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”.

Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy

moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest)
(3-18-03)(Rev. 3-18-25) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining a
certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-
protection/plant-industry-plant-pest-quarantines to determine those specific project sites located
in the quarantined area or for any regulated article used on this project originating in a
quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.
Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

A S A U R o B

Any other products, articles, or means of conveyance of any character, if determined by an
inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy
moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious
weed or plant pest.
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(7-21-09)

FEDERAL:

STATE:

STANDARD SPECIAL PROVISION

MINIMUM WAGES

Z-5

The Fair Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay to
each of his employees, wages at a rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS (§7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this
project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

TITLE VI AND NONDISCRIMINATION:
(6-28-77)(Rev 1/16/2024) 7-6

The North Carolina Department of Transportation is committed to carrying out the U.S.
Department of Transportation’s policy of ensuring nondiscrimination in the award and
administration of contracts.

The provisions of this section related to United States Department of Transportation (US DOT)
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all
related subcontracts, material supply, engineering, architectural and other service contracts,
regardless of dollar amount. Any Federal provision that is specifically required not specifically set
forth is hereby incorporated by reference.

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A)

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest (hereinafter referred to as the "contractor") agrees as follows:

(a) Compliance with Regulations

The contractor (hereinafter includes consultants) shall comply with the Acts and the
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S.
Department of Transportation, Federal Highway Administration (FHWA), as they may
be amended from time to time, which are herein incorporated by reference and made a
part of this contract.

(b) Nondiscrimination

The contractor, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, or national origin in the selection and
retention of subcontractors, including procurements of materials and leases of
equipment. The contractor shall not participate directly or indirectly in the
discrimination prohibited by the Acts and the Regulations, including employment
practices when the contract covers any activity, project, or program set forth in
Appendix B of 49 CFR Part 21.

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment

In all solicitations, either by competitive bidding, or negotiation made by the
contractor for work to be performed under a subcontract, including procurements of
materials, or leases of equipment, each potential subcontractor or supplier shall be
notified by the contractor of the contractor's obligations under this contract and the
Acts and the Regulations relative to Nondiscrimination on the grounds of race, color,
or national origin.

(d) Information and Reports

The contractor shall provide all information and reports required by the Acts, the
Regulations, and directives issued pursuant thereto and shall permit access to its
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books, records, accounts, other sources of information, and its facilities as may be
determined by the Recipient or the FHWA to be pertinent to ascertain compliance with
such Acts, Regulations, and instructions. Where any information required of a
contractor is in the exclusive possession of another who fails or refuses to furnish the
information, the contractor shall so certify to the Recipient or the FHWA, as
appropriate, and shall set forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance:

In the event of a contractor's noncompliance with the Non-discrimination provisions of
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA
may determine to be appropriate, including, but not limited to:

(i) Withholding payments to the contractor under the contract until the contractor
complies; and/or

(i) Cancelling, terminating, or suspending a contract, in whole or in part.
(f) Incorporation of Provisions

The contractor shall include the provisions of paragraphs (a) through (f) in every
subcontract, including procurements of materials and leases of equipment, unless
exempt by the Acts, the Regulations and directives issued pursuant thereto. The
contractor shall take action with respect to any subcontract or procurement as the
Recipient or the FHWA may direct as a means of enforcing such provisions including
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or
is threatened with litigation by a subcontractor, or supplier because of such direction,
the contractor may request the Recipient to enter into any litigation to protect the
interests of the Recipient. In addition, the contractor may request the United States to
enter into the litigation to protect the interests of the United States.

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p))

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that,
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and
related nondiscrimination authorities to ensure that no person shall, on the ground of race,
color, national origin, limited English proficiency, sex, age, or disability (including
religion/creed or income-level, where applicable), be excluded from participation in, be
denied the benefits of, or be subjected to discrimination under any programs, activities, or
services conducted or funded by NCDOT. Contractors and other organizations under
contract or agreement with NCDOT must also comply with Title VI and related
authorities, therefore:

(a) During the performance of this contract or agreement, contractors (e.g.,
subcontractors, consultants, vendors, prime contractors) are responsible for complying
with NCDOT’s Title VI Program. Contractors are not required to prepare or submit
Title VI Programs. To comply with this section, the prime contractor shall:

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all
employees, applicants and subcontractors on the jobsite.
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2. Physically incorporate the required Title VI clauses into all subcontracts on
federally-assisted and state-funded NCDOT projects, and ensure inclusion by
subcontractors into all lower-tier subcontracts.

3. Required Solicitation Language. The Contractor shall include the following
notification in all solicitations for bids and requests for work or material,
regardless of funding source:

“The North Carolina Department of Transportation, in accordance with the
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will
affirmatively ensure that any contract entered into pursuant to this advertisement,
disadvantaged business enterprises will be afforded full and fair opportunity to
submit bids in response to this invitation and will not be discriminated against on
the grounds of race, color, or national origin in consideration for an award. In
accordance with other related nondiscrimination authorities, bidders and
contractors will also not be discriminated against on the grounds of sex, age,
disability, low-income level, creed/religion, or limited English proficiency in
consideration for an award.”

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and
subsequent lower tier subcontracts on Federal-aid highway construction contracts
only.

5. Provide language assistance services (i.e., written translation and oral
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT
OCR for further assistance, if needed.

6. For assistance with these Title VI requirements, contact the NCDOT Title VI
Nondiscrimination Program at 1-800-522-0453.

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or
agreements. Subrecipients must also ensure compliance by their contractors and
subrecipients with Title VI. (23 CFR 200.9(b)(7))

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take
affirmative action to correct any deficiencies found within a reasonable time period,
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR
200.9(b)(15))

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External
Discrimination Complaints Process.
1. Applicability

Title VI and related laws protect participants and beneficiaries (e.g., members of
the public and contractors) from discrimination by NCDOT employees,
subrecipients and contractors, regardless of funding source.



MEO00102 N/A SSP-9 Division-Wide

2. Eligibility
Any person—or class of persons—who believes he/she has been subjected to
discrimination based on race, color, national origin, Limited English Proficiency
(LEP), sex, age, or disability (and religion in the context of employment, aviation,
or transit) may file a written complaint. The law also prohibits intimidation or
retaliation of any sort.

3. Time Limits and Filing Options

Complaints may be filed by the affected individual(s) or a representative and must
be filed no later than 180 calendar days after the following:

(i) The date of the alleged act of discrimination; or
(i) The date when the person(s) became aware of the alleged discrimination; or

(iii) Where there has been a continuing course of conduct, the date on which that
conduct was discontinued or the latest instance of the conduct.

Title VI and related discrimination complaints may be submitted to the following

entities:

» North Carolina Department of Transportation, Office of Civil Rights, Title VI
Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453

» Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

» US Department of Transportation, Departmental Office of Civil Rights,
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE,
Washington, DC 20590; 202-366-4070

4. Format for Complaints

Complaints must be in writing and signed by the complainant(s) or a
representative, and include the complainant’s name, address, and telephone
number. Complaints received by fax or e-mail will be acknowledged and
processed. Allegations received by telephone will be reduced to writing and
provided to the complainant for confirmation or revision before processing.
Complaints will be accepted in other languages, including Braille.

5. Discrimination Complaint Form

Contact NCDOT Civil Rights to receive a full copy of the Discrimination
Complaint Form and procedures.

6. Complaint Basis

Allegations must be based on issues involving race, color, national origin (LEP),
sex, age, disability, or religion (in the context of employment, aviation or transit).
“Basis” refers to the complainant’s membership in a protected group category.
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TABLE 103-1

COMPLAINT BASIS
Protected Categories Definition Examples Applicable Nondiscrimination Authorities
Race and Ethnicity An individual belonging to one Black/African Title VI of the Civil Rights Act of 1964;
of the accepted racial groups; or | American, 49 CFR Part 21;
the perception, based usually on | Hispanic/Latino, 23 CFR 200;
physical characteristics that a Asian, American 49 U.S.C. 5332(b);
person is a member of a racial Indian/Alaska Native, | 49 U.S.C. 47123.
group Native (Executive Order 13166)
Hawaiian/Pacific
Islander, White
Color Color of skin, including shade Black, White, brown,

of skin within a racial group yellow, etc.
National Origin (Limited English | Place of birth. Citizenship is not | Mexican, Cuban,
Proficiency) a factor. (Discrimination based | Japanese,

on language or a person’s
accent is also covered)

Vietnamese, Chinese

Sex Gender. The sex of an Women and Men 1973 Federal-Aid Highway Act;
individual. 49 U.S.C. 5332(b);
Note: Sex under this program 49 U.S.C. 47123.
does not include sexual
orientation.
Age Persons of any age 21-year-old person Age Discrimination Act of 1975
49 U.S.C. 5332(b);
49 U.S.C. 47123.
Disability Physical or mental impairment, Blind, alcoholic, Section 504 of the Rehabilitation Act of

permanent or temporary, or
perceived.

para-amputee,
epileptic, diabetic,
arthritic

1973;
Americans with Disabilities Act of 1990

Religion (in the context of
employment)

(Religion/ Creed in all aspects of
any aviation or transit-related
construction)

An individual belonging to a
religious group; or the
perception, based on
distinguishable characteristics
that a person is a member of a
religious group. In practice,
actions taken as a result of the
moral and ethical beliefs as to
what is right and wrong, which
are sincerely held with the
strength of traditional religious
views. Note: Does not have to
be associated with a recognized
religious group or church; if an
individual sincerely holds to the
belief, it is a protected religious
practice.

Muslim, Christian,
Sikh, Hindu, etc.

Title VII of the Civil Rights Act of 1964;
23 CFR 230;

FHWA-1273 Required Contract Provisions.
(49 U.S.C. 5332(b);

49 U.S.C. 47123)

(3) Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and
successors in interest agrees to comply with the following non-discrimination statutes and

authorities, including, but not limited to:

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part

21.
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose
property has been acquired because of Federal or Federal-aid programs and projects);

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination
on the basis of sex);

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended,
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;

() The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.),
(prohibits discrimination on the basis of age);

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope,
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by
expanding the definition of the terms "programs or activities" to include all of the
programs or activities of the Federal-aid recipients, sub-recipients and contractors,
whether such programs or activities are Federally funded or not);

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination
on the basis of disability in the operation of public entities, public and private
transportation systems, places of public accommodation, and certain testing entities
(42 US.C. §§ 12131-12189) as implemented by Department of Transportation
regulations at 49 C.F.R. parts 37 and 38;

(1) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Nondiscrimination against
minority populations by discouraging programs, policies, and activities with
disproportionately high and adverse human health or environmental effects on
minority and low-income populations;

(k) Executive Order 13166, Improving Access to Services for Persons with Limited
English Proficiency, and resulting agency guidance, national origin discrimination
includes discrimination because of Limited English proficiency (LEP). To ensure
compliance with Title VI, you must take reasonable steps to ensure that LEP persons
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);

(1) Title IX of the Education Amendments of 1972, as amended, which prohibits you
from discriminating because of sex in education programs or activities (20 U.S.C.
1681 et seq).

(m)Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352),
(prohibits employment discrimination on the basis of race, color, religion, sex, or
national origin).

(4) Additional Title VI Assurances
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B)
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The following clauses will be included in deeds effecting or recording the transfer of
real property, structures, or improvements thereon, or granting interest therein from
the United States pursuant to the provisions of Assurance 4.

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and
upon the condition that the North Carolina Department of Transportation (NCDOT)
will accept title to the lands and maintain the project constructed thereon in accordance
with the North Carolina General Assembly, the Regulations for the Administration of
the Federal-Aid Highway Program, and the policies and procedures prescribed by the
Federal Highway Administration of the U.S. Department of Transportation in
accordance and in compliance with all requirements imposed by Title 49, Code of
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S
Department of Transportation pertaining to and effectuating the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and
interest of the U.S. Department of Transportation in and to said lands described in
Exhibit A attached hereto and made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina
Department of Transportation (NCDOT) and its successors forever, subject, however,
to the covenants, conditions, restrictions and reservations herein contained as follows,
which will remain in effect for the period during which the real property or structures
are used for a purpose for which Federal financial assistance is extended or for another
purpose involving the provision of similar services or benefits and will be binding on
the NCDOT, its successors and assigns.

The NCDOT, in consideration of the conveyance of said lands and interests in lands,
does hereby covenant and agree as a covenant running with the land for itself, its
successors and assigns, that (1) no person will on the grounds of race, color, or
national origin, be excluded from participation in, be denied the benefits of, or be
otherwise subjected to discrimination with regard to any facility located wholly or in
part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will
use the lands and interests in lands and interests in lands so conveyed, in compliance
with all requirements imposed by or pursuant to Title 49, Code of Federal Regulations,
U.S. Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said
Regulations and Acts may be amended [, and (3) that in the event of breach of any of
the above-mentioned nondiscrimination conditions, the Department will have a right
to enter or re-enter said lands and facilities on said land, and that above described land
and facilities will thereon revert to and vest in and become the absolute property of the
U.S. Department of Transportation and its assigns as such interest existed prior to this
instruction].*

(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary in order to make clear the purpose of Title VI.)
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity,
Facility, or Program (1050.2A, Appendix C)

The following clauses will be included in deeds, licenses, leases, permits, or similar
instruments entered into by the North Carolina Department of Transportation
(NCDOT) pursuant to the provisions of Assurance 7(a):

1.

The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree [in the case of deeds and
leases add "as a covenant running with the land"] that:

(i.) In the event facilities are constructed, maintained, or otherwise operated on the
property described in this (deed, license, lease, permit, etc.) for a purpose for
which a U.S. Department of Transportation activity, facility, or program is
extended or for another purpose involving the provision of similar services or
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and
operate such facilities and services in compliance with all requirements
imposed by the Acts and Regulations (as may be amended) such that no person
on the grounds of race, color, or national origin, will be excluded from
participation in, denied the benefits of, or be otherwise subjected to
discrimination in the use of said facilities.

With respect to licenses, leases, permits, etc., in the event of breach of any of the
above Nondiscrimination covenants, the NCDOT will have the right to terminate
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never
been made or issued. *

With respect to a deed, in the event of breach of any of the above
Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter
the lands and facilities thereon, and the above described lands and facilities will
there upon revert to and vest in and become the absolute property of the NCDOT
and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity,
Facility or Program (1050.2A, Appendix D)

The following clauses will be included in deeds, licenses, permits, or similar
instruments/ agreements entered into by the North Carolina Department of
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b):
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1.

The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her
heirs, personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree (in the case of deeds and
leases add, "as a covenant running with the land") that (1) no person on the ground
of race, color, or national origin, will be excluded from participation in, denied the
benefits of, or be otherwise subjected to discrimination in the use of said facilities,
(2) that in the construction of any improvements on, over, or under such land, and
the furnishing of services thereon, no person on the ground of race, color, or
national origin, will be excluded from participation in, denied the benefits of, or
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee,
permittee, etc.) will use the premises in compliance with all other requirements
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this
Assurance.

With respect to (licenses, leases, permits, etc.), in the event of breach of any of the
above Non— discrimination covenants, the NCDOT will have the right to terminate
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said
land and the facilities thereon, and hold the same as if said (license, permit, etc., as
appropriate) had never been made or issued. *

With respect to deeds, in the event of breach of any of the above
Nondiscrimination covenants, the NCDOT will there upon revert to and vest in
and become the absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such
a clause is necessary to make clear the purpose of Title VI.)
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All
contractors (existing and newcomers) will be automatically placed in the Alternate Program.
Standard OJT requirements typically associated with individual projects will no longer be applied
at the project level. Instead, these requirements will be applicable on an annual basis for each
contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year
based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will be
contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year. The
Contractor shall sign an agreement to fulfill their annual goal for the year.\
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Training Classifications

The Contractor shall provide on-the-job training aimed at developing full journeyman level
workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are not
all-inclusive. Where the training is oriented toward construction applications, training will be
allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to the
subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year
of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports
The Contractor shall maintain enrollment, monthly and completion reports documenting company

compliance under these contract documents. These documents and any other information as
requested shall be submitted to the OJT Program Manager.
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Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period
75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract
documents.
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* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract.

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price:

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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LISTING OF MBE/WBE SUBCONTRACTORS
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** Dollar Volume of MBE Subcontractor $
MBE Percentage of Total Contract Bid Price %o
** Dollar Volume of WBE Subcontractor $
WBE Percentage of Total Contract Bid Price %

*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the
contract.

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price.
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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L

(SIGNATURE)

Acknowledge receipt of Addendum #1.

ADDENDUM #2

L

(SIGNATURE)

Acknowledge receipt of Addendum #2.

ADDENDUM #3

I,

(SIGNATURE)

Acknowledge receipt of Addendum #3.

S-3

ADDENDA

representing

representing

representing

Division-Wide
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*AWARD LIMITS ON MULTIPLE PROJECTS*

It is the desire of the Proposer to be awarded contracts, the value of which will not exceed a total
of § , for those projects
indicated below on which bids are being opened on the same date as shown in the Proposal Form.
Individual projects shall be indicated by placing the project number and county in the appropriate
place below. Projects not selected will not be subject to an award limit.

(Project Number) (County)
(Project Number) (County)
(Project Number) (County)
(Project Number) (County)

*If a Proposer desires to limit the total amount of work awarded to him in this letting, he shall
state such limit in the space provided above in the second line of this form.

It is agreed that in the event that [ am (we are) the successful bidder on indicated projects, the
total value of which is more that the above stipulated award limits, the Board of Transportation
will award me (us) projects from among those indicated which have a total value not exceeding
the award limit and which will result in the best advantage to the Department of Transportation.

**Signature of Authorized Person

**Only those persons authorized to sign bids under Subarticle 102-8(A)(12) shall be authorized to
sign this form.
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

CORPORATION

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United
States that neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion,
or otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the prequalified bidder has not been convicted of violating N.C.G.S. §133-24 within the last three years, and that the
prequalified bidder intends to do the work with his own bona fide employees or subcontractors and will not bid for the
benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided
that the Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from
anyone with a contract with the State, or from any person seeking to do business with the State. By execution of any
response in this procurement, you attest, for your entire organization and its employees or agents, that you are not aware that
any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Full name of Corporation

Address as prequalified

Attest By
Signature of Secretary, Assistant Secretary Signature of President, Vice President, Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer’s name Print or type Signer’s name

CORPORATE SEAL




MEO00102 N/A S-6 Division-Wide

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION
PARTNERSHIP

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the
United States that neither he, nor any official, agent or employee has entered into any agreement, participated
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide
employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his
status under penalty of perjury under the laws of the United States in accordance with the Debarment
Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By
execution of any response in this procurement, you attest, for your entire organization and its employees or agents,
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your
organization.

SIGNATURE OF PREQUALIFIED BIDDER

Full name of
Partnership

Address as
prequalified

Signature of Witness Signature of Partner

Print or type Signer’s name Print or type Signer’s name



MEO00102 N/A S-7 Division-Wide

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION
LIMITED LIABILITY COMPANY

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the
United States that neither he, nor any official, agent or employee has entered into any agreement, participated
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide
employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his
status under penalty of perjury under the laws of the United States in accordance with the Debarment
Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By
execution of any response in this procurement, you attest, for your entire organization and its employees or
agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of
your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Full name of Firm

Address as prequalified

Signature of Witness Signature of Member, Manager, Authorized Agent
Select appropriate title

Print or type Signer’s Name Print or type Signer’s Name



MEO00102 N/A Division-Wide

S-8

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

JOINT VENTURE (2) or (3)

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States that
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise taken
any action which is in restraint of free competitive bidding in connection with any bid or contract, that the prequalified bidder
has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to
do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his status under penalty
of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the
Debarment Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift
has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and
execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers
and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in
the appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate

manner.
M
Name of Joint Venture
(@)
Name of Contractor
Address as prequalified
By
Signature of Witness or Attest Signature of Contractor
Print or type Signer’s Name Print or type Signer’s Name
If Corporation, affix Corporate Seal and
3)
Name of Contractor
Address as prequalified
By
Signature of Witness or Attest Signature of Contractor
Print or type Signer’s Name Print or type Signer’s Name
If Corporation, affix Corporate Seal and
4

Name of Contractor

Address as prequalified

By

Signature of Witness or Attest

Signature of Contractor

Print or type Signer’s Name

If Corporation, affix Corporate Seal

Print or type Signer’s Name

CORPORATE SEAL(S)




MEO00102 N/A S-9 Division-Wide

NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the
United States that neither he, nor any official, agent or employee has entered into any agreement, participated
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide
employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his
status under penalty of perjury under the laws of the United States in accordance with the Debarment
Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By
execution of any response in this procurement, you attest, for your entire organization and its employees or
agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of
your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Name of Prequalified Bidder

Print or type Individual Name

Trading and doing business as

Full name of Firm

Address as prequalified

Signature of Witness Signature of Prequalified Bidder, Individual

Print or type Signer’s Name Print or type Signer’s Name



MEO00102 N/A S-10 Division-Wide

NON-COLLUSION, DEBARMENT GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the
United States that neither he, nor any official, agent or employee has entered into any agreement, participated
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide
employees or subcontractors and will not bid for the benefit of another contractor.

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his
status under penalty of perjury under the laws of the United States in accordance with the Debarment
Certification attached, provided that the Debarment Certification also includes any required statements
concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By
execution of any response in this procurement, you attest, for your entire organization and its employees or
agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of
your organization.

SIGNATURE OF PREQUALIFIED BIDDER

Name of Prequalified Bidder

Print or type Individual Name

Address as prequalified

Signature of Prequalified Bidder, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name
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DEBARMENT CERTIFICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Department if at
any time the bidder learns that his certification was erroneous when he submitted his
debarment certification or explanation that is file with the Department, or has become
erroneous because of changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. A
copy of the Federal Rules requiring this certification and detailing the definitions and
coverages may be obtained from the Contract Officer of the Department.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter
into any lower tier covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation in NCDOT contracts, unless
authorized by the Department.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this
form he will include the Federal-Aid Provision titled Required Contract Provisions
Federal-Aid Construction Contract (Form FHWA PR 1273) provided by the Department,
without subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier
covered transaction that he is not debarred, suspended, ineligible, or voluntarily excluded
from the covered transaction, unless he knows that the certification is erroneous. The
bidder may decide the method and frequency by which he will determine the eligibility
of his subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system
of records in order to render in good faith the certification required by this provision.
The knowledge and information of a participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Department may terminate any contract if
the bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available by the Federal Government.



MEO00102 N/A S-12 Division-Wide

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a three-year period preceding this proposal been convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offenses
enumerated in paragraph b. of this certification; and

d. Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

e. Will submit a revised Debarment Certification immediately if his status changes and
will show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an
explanation with this submittal. An explanation will not necessarily result in denial of
participation in a contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder’s bid being considered non-responsive.

Check here if an explanation is attached to this certification.




North Carolina Department of Transportation
PURCHASE ORDER CONTRACT BID FORM

Work Order: Various

Description: Annual Needs For Div Asphalt & Concrete Roadway Repairs

County: DURHAM,FRANKLIN,GRANVILLE,PERSON,VANCE , WAKE & WARREN

ITEM | SECT DESCRIPTION QTYy UNIT UNIT PRICE AMOUNT BID
($) ($)
1 SP | EMERGENCY MOBILIZATION 5| EA
2 sp ggﬁbll\l;ll(EBREl):(’lAST'gﬁG PAVEMENT CRACKS AND SPALLS 30000| LBS
3 SP |PATCHING CONCRETE PAVEMENT SPALLS 300| SFT
4 SP |REMOVAL OF EXISTING CONCRETE PAVEMENT SLABS 100 SY
5 SP |UNDERCUT EXCAVATION 33| CY
6 SP |GEOTEXTILE FOR SOIL STABILIZATION 100| SD
7 SP |SELECT MATERIAL, CLASS IV 66| TON
8 sp PORTLAND CEMENT CONCRETE PAVEMENT, THROUGH 25 sy
LANES (W/DOWELS)
9 SP |ASPHALT CONC BASE COURSE, TYPE B25.0B 56| TON
10 | SP |AGGREGATE BASE COURSE 5/ TON
1 sp gi#{l.)l}:l)G EXISTING PAVEMENT CRACKS (POLYMER 10000| LBS
12 | sp ggﬁl}lgg g)élg}r:;\lﬂ%ngSEAl\c\lf)NT CRACKS & JOINT(WITHOUT 3600| LBS
13 | sp ggﬁl}lgg g)élg}r:;\lﬂ%ngSEAl\c\lf)NT CRACKS & JOINT(WITH 3600| LBS
14 | SP |BACKER ROD 9000| LFT
15 | SP |HDPF SLAB LEVELING 6000| LBS
16 | SP |STRUCTURAL FOAM VOID FILL STABILIZATION 500| GAL

MEO00102- Asphalt & Concrete Roadway Repair Div 5 bid tab



17 | SP |HIGHLY FLEXIBLE ASPHALT REPAIR MATERIAL 25000 LBS
18 | SP |LAW ENFORCEMENT 32| HR
19 | SP |TEMPORARY LANE CLOSURE (2-LANE, 2-WAY ROADWAY) 30| EA
20 | SP |TEMPORARY LANE CLOSURE (MULTI-LANE ROADWAY) 30| EA
21 SP |LANE CLOSURE SHIFT (MULTI-LANE ROADWAY) 40| EA
2 | sp EL()B:JVT/IXA\{IE) TEMPORARY LANE CLOSURE (2-LANE, 2-WAY 30| EA
23 | sp EL()B:JVT/IXA\{IE) TEMPORARY LANE CLOSURE (MULTI-LANE 30| EA
2 | sp EL()B:JVT/IXA\{IE) LANE CLOSURE SHIFT (MULTI-LANE 20| EA
25 | SP |TEMPORARY SHOULDER CLOSURE 20| EA
2% | sp KIA?NI\IIISIS’I\E/I')I'E REPAIRS TO BARRIER WALLS (10 CF PER DAY 50| CF
27 | SP |BARRIER WALL REPAIR (< 10 CF PER DAY) 9.45| CF
TOTAL BID FOR PROJECT:

MEO00102- Asphalt & Concrete Roadway Repair Div 5 bid tab
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