
PHASING DETAIL

PHASE III:

         CONSTRUCT CONCRETE ISLAND.

         AWAY FROM TRAFFIC.

         -Y-, FROM STA 11+31 TO STA 13+12.4 +/-

         PLACE FINAL SURFACE COURSE LAYER ON: 

         AND/OR RDS 1101.02 SHEET 2 OF 19

STEP 5 - USING RSD 1101.02 , SHEET 1 OF 19,

         

STEP 6 - INSTALL FINAL SIGNING.

         

STEP 7 - INSTALL FINAL PAVEMENT MARKING.
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STEP 8 - REMOVE EXISTING PAVEMENT AND GRADE AS SHOWN.

PAVEMENT REMOVAL
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