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1:30 PM – Sign in and Introduction of Meeting Attendees 

 

1:35 PM – Draw attention to the following topics within the DE00421 – HL-0008O and 

NC 42 Resurfacing Proposal: 

- This is an electronic bid contract only and bids must be received on the Bid 

Express platform by 2:00pm 

- Outline the requirements of the pre-bid meeting that participants are attending 

today and ensure that they have signed in under the correct company name for 

bidding purposes.  

- Note that the Date of Availability is delayed to purposely fall outside of the 

paving season and is meant to allow additional time for project coordination prior 

to paving season beginning in the spring. 

- All work associated with this contract, aside from Permanent Vegetation 

Establishment, must be completed by October 8th, 2027 per ICT #1. This applies 

to both the intersection and the resurfacing work. 

- ICT #3 outlines the requirements for phasing as illustrated in the TMP plans 

provided in the combined plan set. 

- Contractors are required to coordinate and communicate with awarded Contractor 

for contract C204987 so that duplicate or conflicting work does not occur 

throughout either project per the “Cooperation Between Contractors” provision. 

- Draw attention to the fact that there are subsurface plans associated with this 

proposal 

- Under the “Notes to Contractor” section, revision is to be made to the ditch line 

within the specified station limits and has been accurately accounted for within 

the quantities provided on the bid form. In addition, the ditch line work is shown 

on page 16 of the total 75 page combined plan set. 

- There will be no final surface testing required for any location within this contract 

 

http://www.ncdot.gov/


 
 

 

1:40 PM – Open the room to discussion, questions, or concerns regarding the proposal: 

 

- Comment of the Erosion Control Plan phasing and completion of the required 

barrels seeming disjointed from the rest of the plans. 

o NCDOT representatives agreed to this point and will be moving forward 

with plan and potential proposal revisions to better align the Erosion 

Control plans with the overall goal and sequence of the contract. 

- Question of whether the 59 consecutive hours granted under ICT #3 will be 

sufficient to complete the work allotted outlined within the Traffic Control Phase 

plan. 

o After further review, NCDOT confirmed that the provided time line is 

sufficient for the required work of this phase given that the Contractor is 

allowed consecutive hours under a full road closure.  

 

 

2:00 PM – Meeting Officially Adjourned 
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