STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 6

PROPOSAL
REVISED 10-8-2025

DATE AND TIME OF BID
OPENING:

CONTRACT ID:  DF00537
TIPNO..  --m-
FEDERAL AIDNO.:  STATE FUNDED

OCTOBER 15, 2025 AT 2:00 PM

WBS ELEMENT NO.:  2026CPT.06.11.20261.1 & 2026.06.11.20431.1
ROUTE NO.:  VARIOUS
LOCATION:  VARIOUS

COUNTY: CUMBERLAND & HARNETT

WIDENING, RESURFACING, MILLING & PAVEMENT
MARKINGS

LENGTH OF PROJECT:  13.04 MILES

TYPE OF WORK:

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH
REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN
BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN
SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD. BIDDERS SHALL ALSO COMPLY WITH ALL
OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO
IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID
OPENING.

THIS IS AROADWAY PROPOSAL. 5% BID BOND OR BID DEPOSIT REQUIRED.
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PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. DF00537 IN CUMBERLAND & HARNETT COUNTIES, NORTH CAROLINA

DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DE00537; has
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special
provisions, the proposal, the form of contract, and the forms of contract payment bond and contract performance
bond; and thoroughly understands the stipulations, requirements and provisions. The undersigned bidder agrees to
bound upon his execution of the bid and subsequent award to him by the Department of Transportation in accordance
with this proposal to provide the necessary contract payment bond and contract performance bond within fourteen
days after the written notice of award is received by him. The undersigned Bidder further agrees to provide all
necessary machinery, tools, labor, and other means of construction; and to do all the work and to furnish all materials,
except as otherwise noted, necessary to perform and complete the said contract in accordance with the 2024 Standard
Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance
with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for the various items
given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the
work and required labor to construct and complete Contract No. DF00537 in Cumberland & Harnett Counties, for
the unit or lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and
specifications prepared by said Department, which proposal, plans, and specifications show the details covering this
project, and hereby become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for
Roads and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into
and made a part of this contract; that, except as herein modified, all the construction and work included in this contract
is to be done in accordance with the specifications contained in said volume, and amendments and supplements
thereto, under the direction of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer
or such other person as may be designated by the Secretary to sign for the Department of Transportation. The
conditions and provisions herein cannot be changed except over the signature of the said Contract Officer or Division
Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as
the basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any
item or portion of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease
in the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated
damages in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds
with the Department of Transportation, under the condition of this proposal, within 14 calendar days after the written
notice of award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned
to the Bidder.
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INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements. Failure to
comply with any requirement may cause the bid to be considered irregular and may be grounds for
rejection of the bid.

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2024 Standard
Specifications.

Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital Signature from
the approved electronic bidding provider for Division Contracts.

ELECTRONIC ON-LINE BID:

1. Download entire proposal from Connect NCDOT website. Download the electronic submittal file from
the approved electronic bidding provider website.

2. In accordance with Article 102-3 of the Standard Specifications, registration on the Interested Parties

List is required unless SP1 GO02 Interested Parties List Not Required provision is included in the

proposal.

Prepare and submit the electronic submittal file using the approved electronic bidding provider software.

4. Electronic bidding software necessary for electronic bid preparation may be downloaded from the Bid
Express website following the directions at: https://connect.ncdot.gov/letting/Pages/Electronic-
Bidding.aspx.

5. Questions should be emailed 7 calendar days prior to the bid opening to Neil Butler at
[nbutler@ncdot.gov. Contact with any other NCDOT personnel concerning this project is strictly
prohibited, unless otherwise noted, and may result in bids being considered non-responsive.

w
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PROJECT SPECIAL PROVISIONS

GENERAL

BIDS OVER LIMIT:
(08-01-16) SPD 01-400

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million, the bid will
not be considered for award.

DIVISION LET CONTRACT PREQUALIFICATION:
(07-01-14)(12-1-16) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime Contractor
prior to submitting a bid. Information regarding prequalification can be found at:
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in the work
code(s) which are identified as work items in the prime contractor’s construction progress schedule that
they will complete themselves. Any contractor identified as working outside their expertise may be
considered in default of contract.

BOND REQUIREMENTS:
(6-1-16)(Rev.1-16-24) 102-8,102-10 SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads and
Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the Standard
Specifications.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) SP1G10 A

The date of availability for this contract November 17, 2025.

The completion date for this contract is November 20, 2026.

Except where otherwise provided by the contract, observation periods required by the contract will not be
a part of the work to be completed by the completion date and/or intermediate contract times stated in the
contract. The acceptable completion of the observation periods that extend beyond the final completion
date shall be a part of the work covered by the performance and payment bonds.

The liquidated damages for this contract are Sixteen Hundred Dollars ($ 1,600.00) per calendar day.
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INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14B

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control
devices for lane closures and restoring traffic to the existing traffic pattern by the end of work period. The
Contractor shall not close or narrow a lane of traffic on MAP 1 during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Friday
6:30 a.m. thru 8:30 a.m.
4:00 p.m. thru 6:00 p.m.

The Contractor shall not narrow or close a lane of traffic on ANY MAP, detain and /or alter the traffic flow
on or during holiday weekends, special events, or any other time when traffic is unusually heavy, including
the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the Engineer.

2. For New Year's Day, between the hours of 4:00 p.m. December 31st and 8:30 a.m. January 2nd. If
New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 8:30 a.m. the following
Tuesday.

3. For Easter, between the hours of 4:00 p.m. Thursday and 8:30 a.m. Monday.

4. For Memorial Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday.

5. For Independence Day, between the hours of 4:00 p.m. the day before Independence Day and 8:30
a.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 4:00 p.m.
the Thursday before Independence Day and 8:30 a.m. the Tuesday after Independence Day.

6. For Labor Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday.
7. For Thanksgiving Day, between the hours of 4:00 p.m. Tuesday and 8:30 a.m. Monday.

8. For Christmas, between the hours of 4:00 p.m. the Friday before the week of Christmas Day and 8:30
a.m. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, Labor
Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that lane closures are not
required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins to install
all traffic control devices for lane closures according to the time restrictions listed herein.
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The completion time for this intermediate contract work shall be the time the Contractor is required to
complete the removal of all traffic control devices for lane closures according to the time restrictions stated
herein and place traffic in the correct traffic pattern.

The liquidated damages are Two Hundred Fifty Dollars ($ 250.00) per hour.

INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES:
(5-21-13) 108 SP1 G141

The Contractor shall complete the work required of installing each new inductive loop after the removal of
each existing loop by the milling, patching or resurfacing operations and shall place and maintain traffic on
same.

The date of availability for this intermediate contract time for each inductive loop installation will be the
date when the Contractor elects to disturb the existing inductive loop.

The completion date for this intermediate contract time for each inductive loop installation will be the date
which is seven (7) consecutive calendar days after the date of availability.

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day.

SITE INVESTIGATION AND REPRESENTATION:
(3-3-2014) 102-6 SPD 01-280

By signing the proposal documents, the Contractor acknowledges that:

(A)  He understands the nature of the work and general and local conditions, particularly those bearing
on transportation;

(B)  He is familiar with the availability and cost of labor and materials;
(C)  He will to adhere to State regulations for safety and security of property, roads, and facilities;

(D)  Heis able to prosecute the work in accordance with all applicable local, state and federal rules and
regulations, and,;

(E)  He has thoroughly investigated the project site(s).

Any failure on the part of the Contractor to acquaint himself with all available information shall not relieve
him from the responsibility any aspect of the contracting process. No adjustment in contract time or contract
prices will be made due to the Contractor’s negligence in familiarizing himself with the contract or project
site(s).

AUTHORITY OF THE ENGINEER:
(01-30-14) 105-1 SPD 01-460

The Engineer for this project shall be the Division Engineer, Division 6, Division of Highways, North
Carolina Department of Transportation, acting directly or through his duly authorized representative.

The Engineer will decide all questions which may arise as to the quality and acceptability of work performed
and as to the rate of progress of the work; all questions which may arise as to the interpretation of the
contract; and all questions as to the acceptable fulfillment of the contract on the part of the Contractor. His
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decision shall be final, and he shall have executive authority to enforce and make effective such decisions
and orders as the Contractor fails to carry them out promptly.

PROSECUTION AND PROGRESS:
(3-16-10)(Rev. 1-16-24) 108 SPD 1-700

The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities, and
supervision, and with equipment, materials, and methods as may be required to complete the work described
in the contract by the completion date and in accordance with the Standard Specifications.

The Contractor's operations are restricted to daylight hours. No work may be performed on Sundays and
legal State holidays, unless otherwise approved by the Engineer. Work shall only be performed when
weather and visibility conditions allow safe operations.

RAILROAD GRADE CROSSING:
(7-1-95) (Rev. 1-16-24) 107-9 SP1 G17R

When the use of slow moving or stopped equipment is required over at-grade railroad crossings, the
contractor shall contact the appropriate track owner to gain Right of Entry. The contractor shall be
responsible for ascertaining and contacting the railroad track owner.

No separate payment will be made for conforming with the requirements of this Special Provision. Please
contact the Resident Engineer or the NCDOT Rail Division - Engineering Coordination & Safety Branch -
Surfaces & Encroachment Manager with any questions pertaining to the Right of Entry.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

SPECIALTY ITEMS:
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37

Items listed below will be the specialty items for this contract (see Article 108-6 of the
Standard Specifications).

Line # Description
16-19 Long-Life Pavement Markings
20 Permanent Raised Pavement Markers

FUEL PRICE ADJUSTMENT:
(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43

Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following:

The base index price for DIESEL #2 FUEL is $ 2.3894 per gallon. Where any of the following are included
as pay items in the contract, they will be eligible for fuel price adjustment.
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows:

Description

Unclassified Excavation

Borrow Excavation

Class IV Subgrade Stabilization

Aggregate Base Course

Sub-Ballast

Erosion Control Stone

Rip Rap, Class

Asphalt Concrete Base Course, Type
Asphalt Concrete Intermediate Course, Type
Asphalt Concrete Surface Course, Type
Open-Graded Asphalt Friction Course

Permeable Asphalt Drainage Course, Type
Sand Asphalt Surface Course, Type
Ultra-thin Bonded Wearing Course

Aggregate for Cement Treated Base Course
Portland Cement for Cement Treated Base Course
> 11" Portland Cement Concrete Pavement
Concrete Shoulders Adjacent to > 11” Pavement
9” to 11" Portland Cement Concrete Pavement
Concrete Shoulders Adjacent to 9” to 11” Pavement
< 9” Portland Cement Concrete Pavement
Concrete Shoulders Adjacent to < 9” Pavement

Units

Gal/CY
Gal/CY
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/Ton
Gal/SY
Gal/SY
Gal/SY
Gal/SY
Gal/SY
Gal/SY

Fuel Usage
Factor Diesel

0.29
0.29
0.55
0.55
0.55
0.55
0.55
0.90 or 2.90
0.90 or 2.90
0.90 or 2.90
0.90 or 2.90
0.90 or 2.90
0.90 or 2.90
0.90 or 2.90
0.55
0.55
0.327
0.327
0.272
0.272
0.245
0.245

For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include the Fuel
Usage Factor Adjustment Form with their bid submission if they elect to use the fuel usage factor. The

Fuel Usage Factor Adjustment Form is found at the following link:

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-

%20%20Starting%20Nov%202022%20L ettings.pdf

Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the Fuel
Usage Factor Adjustment Form. The selected fuel factor for each asphalt item will remain in effect for

the duration of the contract.

Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per ton as
the Fuel Usage Factor for Diesel for the asphalt items noted above. The contractor will not be permitted

to change the Fuel Usage Factor after the bids are submitted.
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS:
(7-15-08) (Rev. 7-16-24) 108-2 SP1 G58

The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds
Termination of Contracts included elsewhere in this proposal. The Department of Transportation's schedule
of estimated completion progress for this project as required by that Standard Special Provision is as
follows:

Fiscal Year Progress (% of Dollar Value)
2026 (7/01/25 - 6/30/26) 60 % of Total Amount Bid
2027 (7/01/26 - 6/30/27) 40 % of Total Amount Bid

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the
Standard Specifications. Any acceleration of the progress as shown by the Contractor's progress schedule
over the progress as shown above shall be subject to the approval of the Engineer.

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS):
(10-16-07)(Rev. 10-21-25) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in
part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used
to meet the Combined MBE/WBE goal. No submittal of a Letter of Intent is required.

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be
performed by committed MBE/WBE subcontractors.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to
meet the Combined MBE / WBE goal by submission of a Letter of Intent. Or any MBE or WBE used as a
replacement for a previously committed MBE or WBE firm.

Contract Goal Requirement - The approved participation at time of award, but not greater than the
advertised Combined MBE/WBE contract goal.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the
Contractor's approved, committed participation along with a listing of the committed MBE and WBE firms.

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment that
produces on the premises, the materials or supplies obtained by the Contractor. A firm that makes minor
modifications to the materials, supplies, articles, or equipment is not a manufacturer.

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is
anticipated to be performed by committed MBE subcontractor(s).
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Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other establishment in
which the materials or supplies required for the performance of the contract are bought, kept in sufficient
quantities, and regularly sold to the public in the usual course of business. A regular dealer engages in, as
its principal business and in its own name, the purchase and sale or lease of the products in question. A
regular dealer in such bulk items as steel, concrete or concrete products, gravel, stone, asphalt and petroleum
products need not keep such products in stock, if it owns and operates distribution equipment for the
products. Any supplement of regular dealers’ own distribution equipment shall be by a long-term operating
lease and not on an ad hoc or contract-by-contract basis.

Distributor — A firm that engages in the regular sale or lease of the items specified by the contract. A
distributor assumes responsibility for the items it purchases once they leave the point of origin (e.g., a
manufacturer’s facility), making it liable for any loss or damage not covered by the carrier’s insurance.

Replacement / Substitution — A full or partial reduction in the amount of work subcontracted to a committed
(or an approved substitute) MBE/WBE firm.

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive services
and information to applicants for MBE/WBE certification. The MBE/WBE program follows the same
regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 CFR
Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations
(49 CFR Part 26) and official guidance for the DBE program.

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is
anticipated to be performed by committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business
Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and

WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/Vendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%20information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Rep
lacement%20Form%20and%20Instructions.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
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https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm

JC-1 Joint Check Notification Form - Form and procedures for joint check notification. The form acts as a
written joint check agreement among the parties providing full and prompt disclosure of the expected use
of joint checks.

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%

20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the
estimated amount (based on quantities and unit prices) listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/L etter%200f%20Intent%20t0%20Perform%20as%20a%20Su
bcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project
that will meet the Combined MBE/WBE goal. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20L GA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work
areas where MBEs and WBEs quoted on the project. This sheet is submitted with good faith effort
packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls

DBE Regular Dealer/Distributor Affirmation Form — Form is used to make a preliminary counting
determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 or 40
percent credit, respectively of the cost of materials or supplies based on its demonstrated capacity and intent
to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 under the contract at issue.
A Contractor will submit the completed form with the Letter of Intent.
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-
Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf

Combined MBE/WBE Goal

There is NO MBE/WBE Goal for this project.

Directory of Transportation Firms (Directory)

Real-time information is available about firms doing business with the Department and firms that are
certified through NCUCP in the Directory of Transportation Firms. Only firms identified in the Directory
as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal. The Directory can be
found at the following link.

https://www.ebs.nc.gov/VVendorDirectory/default.html

The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s
capability to perform certain work.



DF00537 G-9 REV Cumberland & Harnett

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during
the life of the contract. Only those identified to meet the Combined MBE/WBE goal will be considered
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional
MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation above the goal will
follow the banking guidelines found elsewhere in this provision. All other additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the Department’s
overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation. The
Contractor shall indicate the following required information:

(A)  Electronic Bids

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of the
electronic submittal file.

(¢D)] Submit the names and addresses of MBE and WBE firms identified to participate in the
contract. If the bidder uses the updated listing of MBE and WBE firms shown in the
electronic submittal file, the bidder may use the dropdown menu to access the name and
address of the firms.

2 Submit the contract line numbers of work to be performed by each MBE and WBE firm.
When no figures or firms are entered, the bidder will be considered to have no MBE or
WBE participation.

€)) The bidder shall be responsible for ensuring that the MBE and WBE are certified at the time
of bid by checking the Directory of Transportation Firms. If the firm is not certified at the
time of the bid-letting, that MBE’s or WBE's participation will not count towards achieving
the Combined MBE/WBE goal.

(B)  Paper Bids
(¢D)] If the Combined MBE/ WBE goal is more than zero,

€)] Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE
participation, including the names and addresses on Listing of MBE and
WBE Subcontractors contained elsewhere in the contract documents in order for the
bid to be considered responsive. Bidders shall indicate the total dollar value of the
MBE and WBE participation for the contract.

(b) If bidders have no MBE or WBE participation, they shall indicate this on the Listing
of MBE and WBE Subcontractors by entering the word “None” or the number “0.”
This form shall be completed in its entirety. Blank forms will not be deemed to
represent zero participation. Bids submitted that do not have MBE and WBE
participation indicated on the appropriate form will not be read publicly during the
opening of bids. The Department will not consider these bids for award and the
proposal will be rejected.
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(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not
count towards achieving the Combined MBE/WBE goal.

(2 If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE participation
that is achieved during the project shall be reported in accordance with requirements
contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, the firm
is responsible for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.
In most cases, a MBE or WBE bidder on a contract will meet the Combined MBE/WBE goal by virtue of
the work it performs on the contract with its own forces. However, all the work that is performed by the
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal. The MBE
or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit
toward the goals.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE
Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the Combined
MBE/WBE goal of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.
This documentation shall be submitted on the Department’s form titled Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday. In
that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business
day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the
Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not present), the
MBE/WBE participation will not count toward meeting the Combined MBE/WBE goal. If the lack of this
participation drops the commitment below the Combined MBE/WBE goal, the Contractor shall submit
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later than
2:00 p.m. of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday,
Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no later than
10:00 a.m. on the next official state business day.

Banking MBE/WBE Credit

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future use
by the bidder. Separate accounts will be maintained for MBE and WBE participation and these may
accumulate for a period not to exceed 24 months.
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When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and WBE firms
to meet the advertised goal, as part of the good faith effort, the Department will consider allowing the bidder
to withdraw funds to meet the Combined MBE/WBE goal as long as there are adequate funds available
from the bidder’s MBE and WBE bank accounts.

Submission of Good Faith Effort

If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive bidder
shall submit to the Department documentation of adequate good faith efforts made to reach that specific
goal.

One complete set and 3 copies of this information shall be received in the office of the Engineer no later
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday,
Sunday or an official state holiday. In that situation, it is due in the office of the Engineer no later than
10:00 a.m. on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be acceptable to
submit a representative letter along with a distribution list of the firms that were solicited. Documentation
of MBE/WBE quotations shall be a part of the good faith effort submittal. This documentation may include
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation
documentation.

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient
MBE/WBE participation. Adequate good faith efforts also mean that the bidder actively and aggressively
sought MBE/WBE participation. Mere pro forma efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder
has made. Listed below are examples of the types of actions a bidder will take in making a good faith effort
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory
checkilist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings,
advertising, written notices, use of verifiable electronic means through the use of the NCDOT
Directory of Transportation Firms) the interest of all certified MBES/WBEs that are also prequalified
subcontractors. The bidder must solicit this interest within at least 10 days prior to bid opening to
allow the MBES/WBESs to respond to the solicitation. Solicitation shall provide the opportunity to
MBEs/WBEs within the Division and surrounding Divisions where the project is located. The
bidder must determine with certainty if the MBES/WBEs are interested by taking appropriate steps
to follow up initial solicitations.

(B)  Selecting portions of the work to be performed by MBES/WBEs in order to increase the likelihood
that the Combined MBE/WBE goal will be achieved.

(¢D)] Where appropriate, break out contract work items into economically feasible units to
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer
to perform these work items with its own forces.
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(©)

(D)

(E)

(F)

(G)

(H)

(N

2 Negotiate with subcontractors to assume part of the responsibility to meet the advertised
goal when the work to be sublet includes potential for MBE/WBE participation (2" and 3"
tier subcontractors).

Providing interested certified MBES/WBEsS that are also prequalified subcontractors with adequate
information about the plans, specifications, and requirements of the contract in a timely manner to
assist them in responding to a solicitation.

(¢D)] Negotiating in good faith with interested MBES/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE subcontractors and
suppliers and to select those portions of the work or material needs consistent with the
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE
participation. Evidence of such negotiation includes the names, addresses, and telephone
numbers of MBES/WBEs that were considered; a description of the information provided
regarding the plans and specifications for the work selected for subcontracting; and evidence
as to why additional agreements could not be reached for MBES/WBES to perform the work.

(2 A bidder using good business judgment would consider a number of factors in negotiating
with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price and
capabilities as well as the advertised goal into consideration. However, the fact that there
may be some additional costs involved in finding and using MBES/WBEs is not in itself
sufficient reason for a bidder’s failure to meet the advertised goal, as long as such costs are
reasonable. Also, the ability or desire of a prime contractor to perform the work of a contract
with its own organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidding contractors are not, however, required to accept higher quotes from
MBESs/WBEs if the price difference is excessive or unreasonable.

Not rejecting MBES/WBEs as being unqualified without sound reasons based on a thorough
investigation of their capabilities. The bidder’s standing within its industry, membership in specific
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the
bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBESs in obtaining bonding, lines of credit, or insurance
as required by the recipient or bidder.

Making efforts to assist interested MBES/WBESs in obtaining necessary equipment, supplies,
materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business assistance
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the
recruitment and placement of MBES/WBEs. Contact within 7 days from the bid opening the
Business Opportunity and Work Force Development Unit at BOWD @ncdot.gov to give notification
of the bidder’s inability to get MBE or WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made reasonable good
faith efforts to meet the advertised goal.

In addition, the Department may take into account the following:
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(1)  Whether the bidder’s documentation reflects a clear and realistic plan for achieving the
Combined MBE/WBE goal.

2 The bidders’ past performance in meeting the contract goal.

3) The performance of other bidders in meeting the advertised goal. For example, when the
apparent successful bidder fails to meet the goal, but others meet it, you may reasonably
raise the question of whether, with additional reasonable efforts the apparent successful
bidder could have met the goal. If the apparent successful bidder fails to meet the advertised
goal, but meets or exceeds the average MBE and WBE participation obtained by other
bidders, the Department may view this, in conjunction with other factors, as evidence of the
apparent successful bidder having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder, the Department
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the
Department that the Combined MBE/WBE goal can be met or that an adequate good faith effort has been
made to meet the advertised goal.

Non-Good Faith Appeal

The Engineer will notify the Contractor verbally and in writing of non-good faith. A Contractor may appeal
a determination of non-good faith made by the Goal Compliance Committee. If a Contractor wishes to
appeal the determination made by the Committee, they shall provide written notification to the Engineer.
The appeal shall be made within 2 business days of notification of the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted toward the
contract goal requirements. The total dollar value of participation by a committed MBE/WBE will
be based upon the value of work performed by the MBE/WBE and the actual payments to
MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting MBE/WBE participation for
services or purchases that involves the use of a joint check. Notification shall be through submission
of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in accordance
with the Department's Joint Check Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another MBE firm
may be counted toward the anticipated MBE participation. The same holds for work that a WBE
subcontracts to another WBE firm. Work that a MBE/WBE subcontracts to a non-MBE/WBE firm
does not count toward the contract goal requirement. It should be noted that every effort shall be
made by MBE and WBE contractors to subcontract to the same certification (i.e., MBEs to MBEs
and WBEs to WBES), in order to fulfill the MBE or WBE participation breakdown. This, however,
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may not always be possible due to the limitation of firms in the area. If the MBE or WBE firm
shows a good faith effort has been made to reach out to similarly certified firms and there is no
interest or availability, and they can get assistance from other certified firms, the Engineer will not
hold the prime responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE
contractor or subcontractor subcontracts a significantly greater portion of the work of the contract
than would be expected on the basis of standard industry practices, it shall be presumed that the
MBE or WBE is not performing a commercially useful function.

(D)  Joint Venture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward
its contract goal requirement a portion of the total value of participation with the MBE or WBE in
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of work
that the MBE or WBE performs with its forces.

(E)  Manufacturer, Regular Dealer, Distributor

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures for
materials or supplies (including transportation costs) from a MBE/WBE distributor, 60 percent of
its expenditures for materials or supplies (including transportation costs) from a MBE/WBE regular
dealer and 100 percent of such expenditures obtained from a MBE/WBE manufacturer.

A Contractor may count toward its MBE/WBE requirement the following expenditures to
MBE/WBE firms that are not manufacturers, regular dealers or distributors:

(¢D)] The fees or commissions charged by a MBE/WBE firm for providing a bona fide service,
such as professional, technical, consultant, or managerial services, or for providing bonds or
insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be reasonable
and not excessive as compared with fees and commissions customarily allowed for similar
services.

2 With respect to materials or supplies purchased from a MBE/WBE, which is neither
a manufacturer, regular dealer, nor a distributor count the entire amount of fees or
commissions charged that the Department deems to be reasonable, including transportation
charges for the delivery of materials or supplies. Do not count any portion of the cost of the
materials and supplies themselves.

A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form with the
Letter of Intent to the Engineer. The Engineer will forward to the State Contractor Utilization
Engineer or DBE@ncdot.gov. The State Contractor Utilization Engineer will make a preliminary
assessment as to whether a MBE/WBE supplier has the demonstrated capacity to perform a
commercially useful function (CUF) on a contract-by-contract basis prior to its participation.

Commercially Useful Function
(A)  MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to MBEs and
WBEs that perform a commercially useful function in the work of a contract.
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(B)

A MBE/WBE performs a commercially useful function when it is responsible for execution of the
work of the contract and is carrying out its responsibilities by performing, managing, and
supervising the work involved. To perform a commercially useful function, the MBE/WBE shall
also be responsible with respect to materials and supplies used on the contract, for negotiating price,
determining quality and quantity, ordering the material and installing (where applicable) and paying
for the material itself. To determine whether a MBE/WBE is performing a commercially useful
function, the Department will evaluate the amount of work subcontracted, industry practices,
whether the amount the firm is to be paid under the contract is commensurate with the work it is
performing and the MBE/WBE credit claimed for its performance of the work, and any other
relevant factors. If it is determined that a MBE or WBE is not performing a Commercially Useful
Function, the contractor may present evidence to rebut this presumption to the Department.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is performing
a commercially useful function:

(¢D)] The MBE/WBE shall be responsible for the management and supervision of the entire
trucking operation for which it is responsible on a particular contract, and there shall not be
a contrived arrangement for the purpose of meeting the Combined MBE/WBE goal.

2 The MBE/WBE shall itself own and operate at least one fully licensed, insured, and
operational truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation services it provides
on the contract using trucks it owns, insures, and operates using drivers it employs.

4 The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE may
subcontract the work to another WBE firm, including an owner-operator who is certified as
a WBE. When this occurs, the MBE or WBE who subcontracts work receives credit for the
total value of the transportation services the subcontracted MBE or WBE provides on the
contract. It should be noted that every effort shall be made by MBE and WBE contractors
to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to WBES), in order
to fulfill the participation breakdown. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort has been
made to reach out to similarly certified transportation service providers and there is no
interest or availability, and they can get assistance from other certified providers, the
Engineer will not hold the prime responsible for meeting the individual MBE or WBE
participation breakdown.

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from
an owner-operator. The MBE/WBE who subcontracts the work to a non-MBE/WBE is
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by
MBE/WBE-owned trucks on the contract. Additional participation by non-MBE/WBE
subcontractors receives credit only for the fee or commission it receives as a result of the
subcontract arrangement. The value of services performed under subcontract agreements
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.
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(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to
the general public. The lease must indicate that the MBE/WBE has exclusive use of and
control over the truck. This requirement does not preclude the leased truck from working
for others during the term of the lease with the consent of the MBE/WBE, so long as the
lease gives the MBE/WBE absolute priority for use of the leased truck. This type of lease
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s
payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name if it is not
identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved substitute
MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not
terminate the MBE/WBE subcontractor or any portion of its work for convenience. This includes, but is
not limited to, instances in which the Contractor seeks to perform the work of the terminated subcontractor
with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own
forces or those of an affiliate.

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE subcontractor,
with a copy to the Engineer of its intent to request to terminate a MBE/WBE subcontractor or any portion
of its work, and the reason for the request. The Contractor must give the MBE/WBE subcontractor five (5)
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or Substitution.
If the MBE/WBE subcontractor objects to the intended termination/substitution, the MBE/WBE, within
five (5) business days must advise the Contractor and the Department of the reasons why the action should
not be approved. The five-day notice period shall begin on the next business day after written notice is
provided to the MBE/WBE subcontractor.

A committed MBE/WBE subcontractor may only be terminated or any portion of its work after receiving
the Department’s written approval based upon a finding of good cause for the proposed termination and/or
substitution. Good cause does not exist if the Contractor seeks to terminate a MBE/WBE or any portion of
its work that it relied upon to obtain the contract so that the Contractor can self-perform the work for which
the MBE/WBE was engaged, or so that the Contractor can substitute another MBE/WBE or non-
MBE/WBE contractor after contract award. For purposes of this section, good cause shall include the
following circumstances:

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract;

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract in a way
consistent with normal industry standards. Provided, however, that good cause does not exist if the
failure or refusal of the MBE/WBE subcontractor to perform its work on the subcontract results
from the bad faith or discriminatory action of the prime contractor;

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s reasonable,
nondiscriminatory bond requirements;

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness;

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects because of
suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 1200 or applicable
State law;
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(f) The listed MBE/WBE subcontractor is not a responsible contractor;

(9) The listed MBE/WBE voluntarily withdraws from the project and provides written notice of
withdrawal;

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work required;

(1) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE contractor
is unable to complete its work on the contract; and

(J) Other documented good cause that compels the termination of the MBE/WBE subcontractor.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:

(A)

(B)

Performance Related Replacement

When a committed MBE/WBE is terminated for good cause as stated above, an additional
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE commitment
to meet the Combined MBE/WBE Goal. A good faith effort will only be required for removing a
committed MBE/WBE if there were no additional MBE/WBESs submitted at the time of bid to cover
the same amount of work as the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of work as the
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.
Such documentation shall include, but not be limited to, the following:

1)

(2)

©)
(4)

Copies of written notification to MBE/WBESs that their interest is solicited in contracting the
work defaulted by the previous MBE/WBE or in subcontracting other items of work in the
contract.

Efforts to negotiate with MBE/WBEsS for specific subbids including, at a minimum:

€)] The names, addresses, and telephone numbers of MBE/WBEs who were contacted.

(b) A description of the information provided to MBE/WBEs regarding the plans and
specifications for portions of the work to be performed.

A list of reasons why MBE/WBE quotes were not accepted.

Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding or
insurance required by the Contractor.

Decertification Replacement

1)

When a committed MBE/WBE is decertified by the Department after the SAF (Subcontract
Approval Form) has been received by the Department, the Department will not require the
Contractor to solicit replacement MBE/WBE participation equal to the remaining work to
be performed by the decertified firm. The participation equal to the remaining work
performed by the decertified firm will count toward the contract goal requirement but not
the overall goal.

0] If the MBE/WBE's ineligibility is caused solely by its having exceeded the size
standard during the performance of the contract. The Department may continue to
count participation equal to the remaining work performed by the decertified firm
which will count toward the contract goal requirement and overall goal.
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(i) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or merger with
a non- MBE/WBE during the performance of the contract. The Department may not
continue to count the portion of the decertified firm’s performance on the contract
remaining toward either the contract goal or the overall goal, even if the Contractor
has executed a subcontract with the firm or the Department has executed a prime
contract with the MBE/WBE that was later decertified.

2 When a committed MBE/WBE is decertified prior to the Department receiving the
SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall take
all necessary and reasonable steps to replace the MBE/WBE subcontractor with another
MBE/WBE subcontractor to perform at least the same amount of work to meet the Combined
MBE/WBE goal requirement. If a MBE/WBE firm is not found to do the same amount of
work, agood faith effort must be submitted to NCDOT (see A herein for required
documentation).

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for approval
on Form RF-1 (DBE Replacement Request). If the Contractor fails to follow this procedure, the Contractor
may be disqualified from further bidding for a period of up to 6 months.

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be performed by a
committed MBE/WBE, the Contractor will not be required to seek additional participation. When the
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the
MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal impact on the
contract amount, the Contractor shall seek additional participation by MBES/WBEs unless otherwise
approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction, and a
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor
shall seek participation by MBES/WBESs unless otherwise approved by the Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of work that
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional
participation by MBES/WBEs equal to the reduced MBE/WBE participation caused by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a
MBE/WBE subcontractor. The Department reserves the right to require copies of actual subcontract
agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit a
proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning construction
on the project. The plan shall include the names of all trucking firms proposed for use, their certification
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type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and
the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services,
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy
of the agreement. The documentation shall also indicate the percentage (60% or 100%) of expenditures
claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier
subcontractor). This accounting shall be furnished to the Engineer for any given month by the end of the
following month. Failure to submit this information accordingly may result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of other entities
from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting
of payments to MBES/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final
payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame specified may
result in the disqualification of that contractor and any affiliate companies from further bidding until the
required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame specified may
result in the disqualification of that contractor and any affiliate companies from being approved for further
work on future projects until the required information is submitted.

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value
of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking
System.
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Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
Standard Specifications may be cause to disqualify the Contractor.

RESTRICTIONS ON ITS EQUIPMENT AND SERVICES:
(11-17-20) SPO1 G090

All telecommunications, video or other ITS equipment or services installed or utilized on this project must
be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST PRINCIPLES, AND
AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, 8§ 200.216 Prohibition on certain
telecommunications and video surveillance services or equipment.

USE OF UNMANNED AIRCRAFT SYSTEM (UAS):
(8-20-19)(Rev. 8-19-25) SP1 G092

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use of
Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107, NC GS 15A-
300, all FAA rules, regulations and policies and all NCDOT UAS Policies. The required operator
certifications include possessing a current Federal Aviation Administration (FAA) Remote Pilot Certificate,
as well as operating a UAS registered with the FAA.

All UAS operations shall be approved by the Engineer prior to beginning the operations.

All contractors or subcontractors operating UAS shall have UAS specific general liability insurance to cover
all operations under this contract.

The use of UAS is at the Contractor’s discretion. No measurement or payment will be made for the use of
UAS. In the event that the Department directs the Contractor to utilize UAS, payment will be in accordance
with Article 104-7 Extra Work.

EQUIPMENT IDLING GUIDELINES:
(1-19-21) 107 SP1 G096

Exercise reduced fuel consumption and reduced equipment emissions during the construction of all work
associated with this contract. Employees engaged in the construction of this project should turn off vehicles
when stopped for more than thirty (30) minutes and off-highway equipment should idle no longer than
fifteen (15) consecutive minutes.

These guidelines for turning off vehicles and equipment when idling do not apply to:

Idling when queuing.

Idling to verify the vehicle is in safe operating condition.

Idling for testing, servicing, repairing or diagnostic purposes.

Idling necessary to accomplish work for which the vehicle was designed (such as operating a

crane, mixing concrete, etc.).

Idling required to bring the machine system to operating temperature.

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the engines
must run to perform needed work.

7. 1dling to ensure safe operation of the vehicle.

Awnh e
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8. Idling when the propulsion engine is providing auxiliary power for other than heating or air
conditioning. (such as hydraulic systems for pavers)

9. When specific traffic, safety, or emergency situations arise.

10. If the ambient temperature is less than 32 degrees Fahrenheit. Limited idling to provide for the
safety of vehicle occupants (e.g. to run the heater).

11. If the ambient temperature is greater than 90 degrees Fahrenheit. Limited idling to provide for the
safety of vehicle occupants of off-highway equipment (e.g. to run the air conditioning) no more
than 30 minutes.

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems.

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity is exempt
from the idling limitations set forth in this special provision.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be performed in the
United States of America. No work shall be outsourced outside of the United States of America.

Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work,
services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing.
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STANDARD SPECIAL PROVISION

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS
(5-20-08)(Rev. 1-16-24) z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this contract as
follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in the amount of
allotments made to the Department of Transportation by the Director for the estimated payments for
transportation project contract work to be performed in the appropriation fiscal year. The allotments shall
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum
contract authority contained in General Statute 143C-6-11(c). Payment for transportation project work
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to
appropriations by the General Assembly. Transportation project contracts shall contain a schedule of
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the
Department of Transportation provided funds are available. The State reserves the right to terminate or
suspend any transportation project contract, and any transportation project contract shall be so terminated
or suspended if funds will not be available for payment of the work to be performed during that fiscal year
pursuant to the contract. In the event of termination of any contract, the contractor shall be given a written
notice of termination at least 60 days before completion of scheduled work for which funds are available.
In the event of termination, the contractor shall be paid for the work already performed in accordance with
the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance with
Subarticle 108-13(D) of the Standard Specifications.
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STANDARD SPECIAL PROVISION
ERRATA

(1-16-24)(Rev. 9-16-25) Z-4

Revise the 2024 Standard Specifications as follows:
Division 3

Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3" and add the
item “Galvanized Corrugated Steel Pipe” with Section “1032-3".

Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel Pipe”
with Section “1032-3".

Division 6

Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The work
includes, but is not limited to,”.

Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as specified.” with
“applying the tack coat in accordance with Section 605.”.

Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with “QC
process in accordance with Section 609.”.

Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix Asphalt
Pavement” with “Asphalt Concrete Course, Type

Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the seventh
paragraph with the following:

When an erected fixed stringline is utilized for longitudinal profile and cross slope control furnish and
erect the necessary guide line for the equipment.

Division 8
Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph.
Division 9

Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign Erection,
Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type __ (Ground Mounted)”.

Division 10

Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in Table 1024-
2 between “Time of set, deviation from control” and “Chloride lon Content, Max.”.

Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with “minimum”.



DF00537 SSP-3 Cumberland & Harnett
Division 11

Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where barrier units
are moved more than one” with “Where barrier units are moved more than once”.

Division 15

Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All piping” with
“All labor, the manhole, other materials, excavation, backfilling, piping”.

Division 16
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line
25, delete and replace with the following " Flocculant will be measured and paid in accordance with
Avrticle 1642-5 applied to the temporary rock silt checks.”
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”.
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”.
Division 17

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace “1.25”
with “1-1/4”.

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace “)(1.25”
with “, 1-1/4”.
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STANDARD SPECIAL PROVISION

PLANT AND PEST QUARANTINES
(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy moth),

Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest)
(3-18-03)(Rev. 3-18-25) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of the
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving
out of the quarantined area. Comply with federal/state regulations by obtaining a certificate or limited
permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it arrives at
the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at  1-800-206-9333, 919-707-3730, or  https://www.ncagr.gov/divisions/plant-industry/plant-
protection/plant-industry-plant-pest-quarantines to determine those specific project sites located in the
quarantined area or for any regulated article used on this project originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other
articles. This includes movement of articles listed above that may be associated with cut/waste, ditch
pulling, and shoulder cutting.

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.
Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.
Used earth-moving equipment.

© © N o U B~ wDd

Any other products, articles, or means of conveyance of any character, if determined by an inspector
present a hazard of spreading imported fire ant, guava root knot nematode, spongy moth (formerly
known as gypsy moth), witchweed, cogon grass, or other regulated noxious weed or plant pest.
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STANDARD SPECIAL PROVISION

MINIMUM WAGES
(7-21-09) z-5

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall
pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS
($7.25) per hour.

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each of
his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY FIVE
CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on this project
is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in the
minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully informed of
all Federal and State Laws affecting his contract.
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STANDARD SPECIAL PROVISION

TITLE VI AND NONDISCRIMINATION:
(6-28-77)(Rev 1/16/2024) Z-6

The North Carolina Department of Transportation is committed to carrying out the U.S. Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts.

The provisions of this section related to United States Department of Transportation (US DOT) Order
1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code (U.S.C.) 140 and 23
CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are applicable to all North Carolina
Department of Transportation (NCDOT) contracts and to all related subcontracts, material supply,
engineering, architectural and other service contracts, regardless of dollar amount. Any Federal provision
that is specifically required not specifically set forth is hereby incorporated by reference.

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A)

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest (hereinafter referred to as the “contractor") agrees as follows:

(a) Compliance with Regulations

The contractor (hereinafter includes consultants) shall comply with the Acts and the Regulations
relative to Nondiscrimination in Federally-assisted programs of the U.S. Department of
Transportation, Federal Highway Administration (FHWA), as they may be amended from time
to time, which are herein incorporated by reference and made a part of this contract.

(b) Nondiscrimination

The contractor, with regard to the work performed by it during the contract, shall not
discriminate on the grounds of race, color, or national origin in the selection and retention of
subcontractors, including procurements of materials and leases of equipment. The contractor
shall not participate directly or indirectly in the discrimination prohibited by the Acts and the
Regulations, including employment practices when the contract covers any activity, project, or
program set forth in Appendix B of 49 CFR Part 21.

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment

In all solicitations, either by competitive bidding, or negotiation made by the contractor for work
to be performed under a subcontract, including procurements of materials, or leases of
equipment, each potential subcontractor or supplier shall be notified by the contractor of the
contractor's obligations under this contract and the Acts and the Regulations relative to
Nondiscrimination on the grounds of race, color, or national origin.

(d) Information and Reports

The contractor shall provide all information and reports required by the Acts, the Regulations,
and directives issued pursuant thereto and shall permit access to its books, records, accounts,
other sources of information, and its facilities as may be determined by the Recipient or the
FHWA to be pertinent to ascertain compliance with such Acts, Regulations, and instructions.
Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish the information, the contractor shall so certify to the Recipient or the
FHWA, as appropriate, and shall set forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance:
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In the event of a contractor's noncompliance with the Non-discrimination provisions of this
contract, the Recipient will impose such contract sanctions as it and/or the FHWA may
determine to be appropriate, including, but not limited to:

(i) Withholding payments to the contractor under the contract until the contractor complies;
and/or

(i) Cancelling, terminating, or suspending a contract, in whole or in part.
Incorporation of Provisions

The contractor shall include the provisions of paragraphs (a) through (f) in every subcontract,
including procurements of materials and leases of equipment, unless exempt by the Acts, the
Regulations and directives issued pursuant thereto. The contractor shall take action with respect
to any subcontract or procurement as the Recipient or the FHWA may direct as a means of
enforcing such provisions including sanctions for noncompliance. Provided, that if the
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier
because of such direction, the contractor may request the Recipient to enter into any litigation
to protect the interests of the Recipient. In addition, the contractor may request the United States
to enter into the litigation to protect the interests of the United States.

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p))

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, as a
condition to receiving federal financial assistance, NCDOT will comply with Title VI of the Civil
Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and related
nondiscrimination authorities to ensure that no person shall, on the ground of race, color, national
origin, limited English proficiency, sex, age, or disability (including religion/creed or income-level,
where applicable), be excluded from participation in, be denied the benefits of, or be subjected to
discrimination under any programs, activities, or services conducted or funded by NCDOT.
Contractors and other organizations under contract or agreement with NCDOT must also comply
with Title VI and related authorities, therefore:

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors,

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s Title VI
Program. Contractors are not required to prepare or submit Title VI Programs. To comply with
this section, the prime contractor shall:

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal Employment
Opportunity (EEO) Policy in conspicuous locations accessible to all employees, applicants
and subcontractors on the jobsite.

2. Physically incorporate the required Title VI clauses into all subcontracts on federally-
assisted and state-funded NCDOT projects, and ensure inclusion by subcontractors into all
lower-tier subcontracts.

3. Required Solicitation Language. The Contractor shall include the following notification in
all solicitations for bids and requests for work or material, regardless of funding source:

“The North Carolina Department of Transportation, in accordance with the provisions of
Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. 8§ 2000d to 2000d-4) and
the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract
entered into pursuant to this advertisement, disadvantaged business enterprises will be
afforded full and fair opportunity to submit bids in response to this invitation and will not be
discriminated against on the grounds of race, color, or national origin in consideration for an
award. In accordance with other related nondiscrimination authorities, bidders and



DF00537

SSP-S Cumberland & Harnett

contractors will also not be discriminated against on the grounds of sex, age, disability, low-
income level, creed/religion, or limited English proficiency in consideration for an award.”

Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent
lower tier subcontracts on Federal-aid highway construction contracts only.

Provide language assistance services (i.e., written translation and oral interpretation), free of
charge, to LEP employees and applicants. Contact NCDOT OCR for further assistance, if
needed.

For assistance with these Title VI requirements, contact the NCDOT Title VI
Nondiscrimination Program at 1-800-522-0453.

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to prepare

and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or agreements.
Subrecipients must also ensure compliance by their contractors and subrecipients with Title VI.
(23 CFR 200.9(b)(7))

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take affirmative

action to correct any deficiencies found within a reasonable time period, not to exceed 90
calendar days, unless additional time is granted by NCDOT. (23 CFR 200.9(b)(15))

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External Discrimination

Complaints Process.
1. Applicability

Title VI and related laws protect participants and beneficiaries (e.g., members of the public
and contractors) from discrimination by NCDOT employees, subrecipients and contractors,
regardless of funding source.

Eligibility
Any person—or class of persons—who believes he/she has been subjected to discrimination
based on race, color, national origin, Limited English Proficiency (LEP), sex, age, or

disability (and religion in the context of employment, aviation, or transit) may file a written
complaint. The law also prohibits intimidation or retaliation of any sort.

. Time Limits and Filing Options

Complaints may be filed by the affected individual(s) or a representative and must be filed
no later than 180 calendar days after the following:

(i) The date of the alleged act of discrimination; or
(i) The date when the person(s) became aware of the alleged discrimination; or

(iii) Where there has been a continuing course of conduct, the date on which that conduct
was discontinued or the latest instance of the conduct.

Title VI and related discrimination complaints may be submitted to the following entities:

@ North Carolina Department of Transportation, Office of Civil Rights, Title VI Program,
1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-522-0453

@ Federal Highway Administration, North Carolina Division Office, 310 New Bern
Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

@ US Department of Transportation, Departmental Office of Civil Rights, External Civil
Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC 20590; 202-
366-4070
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Format for Complaints

Complaints must be in writing and signed by the complainant(s) or a representative, and
include the complainant’s name, address, and telephone number. Complaints received by
fax or e-mail will be acknowledged and processed. Allegations received by telephone will
be reduced to writing and provided to the complainant for confirmation or revision before
processing. Complaints will be accepted in other languages, including Braille.

Discrimination Complaint Form

Contact NCDOT Civil Rights to receive a full copy of the Discrimination Complaint Form
and procedures.

Complaint Basis

Allegations must be based on issues involving race, color, national origin (LEP), sex, age,
disability, or religion (in the context of employment, aviation or transit). “Basis” refers to
the complainant’s membership in a protected group category.

TABLE 103-1
COMPLAINT BASIS

Protected Categories

Definition

Examples

Applicable Nondiscrimination
Authorities

Race and Ethnicity

An individual belonging to one
of the accepted racial groups; or
the perception, based usually on
physical characteristics that a
person is a member of a racial

group

Black/African
American,
Hispanic/Latino,
Asian, American
Indian/Alaska Native,
Native
Hawaiian/Pacific
Islander, White

Color Color of skin, including shade Black, White, brown,
of skin within a racial group yellow, etc.

National Origin (Limited English | Place of birth. Citizenship is not | Mexican, Cuban,

Proficiency) a factor. (Discrimination based | Japanese,

on language or a person’s
accent is also covered)

Vietnamese, Chinese

Title VI of the Civil Rights Act of 1964;
49 CFR Part 21;

23 CFR 200;

49 U.S.C. 5332(b);

49 U.S.C. 47123.

(Executive Order 13166)

Sex Gender. The sex of an Women and Men 1973 Federal-Aid Highway Act;
individual. 49 U.S.C. 5332(b);
Note: Sex under this program 49 U.S.C. 47123.
does not include sexual
orientation.
Age Persons of any age 21-year-old person Age Discrimination Act of 1975
49 U.S.C. 5332(b);
49 U.S.C. 47123.
Disability Physical or mental impairment, Blind, alcoholic, Section 504 of the Rehabilitation Act of

permanent or temporary, or
perceived.

para-amputee,
epileptic, diabetic,
arthritic

1973;
Americans with Disabilities Act of 1990
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Religion (in the context of
employment)

(Religion/ Creed in all aspects of
any aviation or transit-related
construction)

An individual belonging to a
religious group; or the
perception, based on
distinguishable characteristics
that a person is a member of a

Muslim, Christian,
Sikh, Hindu, etc.

Title VI1I of the Civil Rights Act of 1964;
23 CFR 230;

FHWA-1273 Required Contract Provisions.
(49 U.S.C. 5332(b);

49 U.S.C. 47123)

religious group. In practice,
actions taken as a result of the
moral and ethical beliefs as to
what is right and wrong, which
are sincerely held with the
strength of traditional religious
views. Note: Does not have to
be associated with a recognized
religious group or church; if an
individual sincerely holds to the
belief, it is a protected religious
practice.

(3) Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest agrees to comply with the following non-discrimination statutes and authorities, including,
but not limited to:

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. 8 2000d et seq., 78 stat. 252), (prohibits
discrimination on the basis of race, color, national origin); and 49 CFR Part 21.

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42
U.S.C. 8 4601), (prohibits unfair treatment of persons displaced or whose property has been
acquired because of Federal or Federal-aid programs and projects);

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. §8 324 et seq.), (prohibits discrimination on the
basis of sex);

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits
discrimination on the basis of disability) and 49 CFR Part 27;

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. 8 6101 et seq.), (prohibits
discrimination on the basis of age);

(F) Airport and Airway Improvement Act of 1982, (49 USC 8§ 471, Section 47123), as amended,
(prohibits discrimination based on race, creed, color, national origin, or sex);

(9) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms
"programs or activities" to include all of the programs or activities of the Federal-aid recipients,
sub-recipients and contractors, whether such programs or activities are Federally funded or not);

(h) Titles 11 and 111 of the Americans with Disabilities Act, which prohibit discrimination on the
basis of disability in the operation of public entities, public and private transportation systems,
places of public accommodation, and certain testing entities (42 U.S.C. 8§ 12131-12189) as
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) (prohibits
discrimination on the basis of race, color, national origin, and sex);

(J) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures Nondiscrimination against minority
populations by discouraging programs, policies, and activities with disproportionately high and
adverse human health or environmental effects on minority and low-income populations;
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(k) Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of Limited English proficiency (LEP). To ensure compliance with Title
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your
programs (70 Fed. Reg. at 74087 to 74100);

() Title IX of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).

(m)Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits
employment discrimination on the basis of race, color, religion, sex, or national origin).

(4) Additional Title VI Assurances
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B)

The following clauses will be included in deeds effecting or recording the transfer of real
property, structures, or improvements thereon, or granting interest therein from the United States
pursuant to the provisions of Assurance 4.

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and upon the
condition that the North Carolina Department of Transportation (NCDOT) will accept title to
the lands and maintain the project constructed thereon in accordance with the North Carolina
General Assembly, the Regulations for the Administration of the Federal-Aid Highway
Program, and the policies and procedures prescribed by the Federal Highway Administration of
the U.S. Department of Transportation in accordance and in compliance with all requirements
imposed by Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle
A, Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S
Department of Transportation pertaining to and effectuating the provisions of Title VI of the
Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does hereby remise,
release, quitclaim and convey unto the NCDOT all the right, title and interest of the U.S.
Department of Transportation in and to said lands described in Exhibit A attached hereto and
made a part hereof.

(HABENDUM CLAUSE)

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina Department
of Transportation (NCDOT) and its successors forever, subject, however, to the covenants,
conditions, restrictions and reservations herein contained as follows, which will remain in effect
for the period during which the real property or structures are used for a purpose for which
Federal financial assistance is extended or for another purpose involving the provision of similar
services or benefits and will be binding on the NCDOT, its successors and assigns.
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, does hereby
covenant and agree as a covenant running with the land for itself, its successors and assigns, that
(1) no person will on the grounds of race, color, or national origin, be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination with
regard to any facility located wholly or in part on, over, or under such lands hereby conveyed [,]
[and]* (2) that the NCDOT will use the lands and interests in lands and interests in lands so
conveyed, in compliance with all requirements imposed by or pursuant to Title 49, Code of
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary,
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations
and Acts may be amended [, and (3) that in the event of breach of any of the above-mentioned
nondiscrimination conditions, the Department will have a right to enter or re-enter said lands
and facilities on said land, and that above described land and facilities will thereon revert to and
vest in and become the absolute property of the U.S. Department of Transportation and its
assigns as such interest existed prior to this instruction].*

(*Reverter clause and related language to be used only when it is determined that such a clause
IS necessary in order to make clear the purpose of Title V1.)

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, Facility, or

Program (1050.2A, Appendix C)

The following clauses will be included in deeds, licenses, leases, permits, or similar instruments
entered into by the North Carolina Department of Transportation (NCDOT) pursuant to the
provisions of Assurance 7(a):

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs,
personal representatives, successors in interest, and assigns, as a part of the consideration
hereof, does hereby covenant and agree [in the case of deeds and leases add "as a covenant
running with the land"] that:

(i) In the event facilities are constructed, maintained, or otherwise operated on the property
described in this (deed, license, lease, permit, etc.) for a purpose for which a U.S.
Department of Transportation activity, facility, or program is extended or for another
purpose involving the provision of similar services or benefits, the (grantee, licensee,
lessee, permittee, etc.) will maintain and operate such facilities and services in
compliance with all requirements imposed by the Acts and Regulations (as may be
amended) such that no person on the grounds of race, color, or national origin, will be
excluded from participation in, denied the benefits of, or be otherwise subjected to
discrimination in the use of said facilities.

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the above
Nondiscrimination covenants, the NCDOT will have the right to terminate the (lease,
license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities thereon,
and hold the same as if the (lease, license, permit, etc.) had never been made or issued. *

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will have the right to enter or re-enter the lands and facilities thereon,
and the above described lands and facilities will there upon revert to and vest in and become
the absolute property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such a clause
IS necessary to make clear the purpose of Title V1.)
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(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, Facility
or Program (1050.2A, Appendix D)

The following clauses will be included in deeds, licenses, permits, or similar instruments/
agreements entered into by the North Carolina Department of Transportation (NCDOT)
pursuant to the provisions of Assurance 7(b):

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs,
personal representatives, successors in interest, and assigns, as a part of the consideration
hereof, does hereby covenant and agree (in the case of deeds and leases add, "as a covenant
running with the land™) that (1) no person on the ground of race, color, or national origin,
will be excluded from participation in, denied the benefits of, or be otherwise subjected to
discrimination in the use of said facilities, (2) that in the construction of any improvements
on, over, or under such land, and the furnishing of services thereon, no person on the ground
of race, color, or national origin, will be excluded from participation in, denied the benefits
of, or otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee,
permittee, etc.) will use the premises in compliance with all other requirements imposed by
or pursuant to the Acts and Regulations, as amended, set forth in this Assurance.

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above
Non- discrimination covenants, the NCDOT will have the right to terminate the (license,
permit, etc., as appropriate) and to enter or re-enter and repossess said land and the facilities
thereon, and hold the same as if said (license, permit, etc., as appropriate) had never been
made or issued. *

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination
covenants, the NCDOT will there upon revert to and vest in and become the absolute
property of the NCDOT and its assigns. *

(*Reverter clause and related language to be used only when it is determined that such a clause
IS necessary to make clear the purpose of Title V1.)
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STANDARD SPECIAL PROVISION

ON-THE-JOB TRAINING
(10-16-07) (Rev. 4-21-15) Z-10

Description

The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program. All contractors (existing
and newcomers) will be automatically placed in the Alternate Program. Standard OJT requirements
typically associated with individual projects will no longer be applied at the project level. Instead, these
requirements will be applicable on an annual basis for each contractor administered by the OJT Program
Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC - Section 140, this
provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately
funded projects located in North Carolina. However, priority shall be given to training employees on
NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is a primary
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll
minority and women as trainees to the extent that such persons are available within a reasonable area of
recruitment. This training commitment is not intended, and shall not be used, to discriminate against any
applicant for training, whether a member of a minority group or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar year based
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with
the Department. At the beginning of each year, all contractors eligible will be contacted by the Department
to determine the number of trainees that will be assigned for the upcoming calendar year. At that time the
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training
program for the calendar year. This agreement will include a specific number of annual training goals
agreed to by both parties. The number of training assignments may range from 1 to 15 per contractor per
calendar year. The Contractor shall sign an agreement to fulfill their annual goal for the year.

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the

construction craft/operator positions. Preference shall be given to providing training in the following skilled
work classifications:
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Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training requirements
that may be used by the contractors. However, the classifications established are not all-inclusive. Where
the training is oriented toward construction applications, training will be allowed in lower-level
management positions such as office engineers and estimators. Contractors shall submit new classifications
for specific job functions that their employees are performing. The Department will review and recommend
for acceptance to FHWA the new classifications proposed by contractors, if applicable. New classifications
shall meet the following requirements:

Proposed training classifications are reasonable and realistic based on the job skill classification
needs, and

The number of training hours specified in the training classification is consistent with common
practices and provides enough time for the trainee to obtain journeyman level status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains
primary responsibility for meeting the training and this provision is made applicable to the subcontract.
However, only the Contractor will receive credit towards the annual goal for the trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of
apprenticeship or training. The number of trainees shall be distributed among the work classifications on
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a
reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully completed
a training course leading to journeyman level status or in which they have been employed as a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting company
compliance under these contract documents. These documents and any other information as requested shall
be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted
by the OJT program staff.
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Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing
minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period

In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall adhere to the
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the
Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is currently
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of
the specific program requirement. Trainees will be allowed to be transferred between projects if required
by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the
NCDOT’s Bidders List.

Measurement and Payment

No compensation will be made for providing required training in accordance with these contract documents.
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PROJECT SPECIAL PROVISIONS

ROADWAY
SHOULDER RECONSTRUCTION PER SHOULDER MILE:
(1-18-00) (Rev. 1-17-23) 560, 1019 SP1 RO7R
Description

The work covered by this provision consists of clipping high shoulders and reconstructing the earth shoulder
in accordance with Standard Drawing No. 560.01 and 560.02 of the Roadway Standard Drawings with the
following exceptions: the width will be shown on typical sections, or to the existing shoulder point,
whichever is nearer, as long as the desired typical is achieved. Seeding and mulching shall be performed
upon completion of shoulder grading when earth borrow is used.

This work shall be performed immediately after the resurfacing operations are complete as directed by the
Engineer.

Materials

The Contractor shall furnish all earth material necessary for the construction of the shoulders in accordance
with Section 1019 of the Standard Specifications. All soil is subject to test and acceptance or rejection by
the Engineer.

The Contractor is required to use Aggregate Shoulder Borrow (ASB) on all maps with shoulder
reconstruction with the exception of areas considered residential lawns, where borrow excavation is
needed. Borrow excavation shall be used in lieu of ASB if directed by the contract or Engineer.

ASB shall meet the following gradation:

Sieve Percent Passing
11/2" 100

1/2" 55-95

#4 35-74

Construction Methods

Obtain material from within the project limits or approved source. Prior to adding ASB material, the
existing shoulder shall be scarified to provide the proper bond and shall be compacted to the satisfaction of
the Engineer.

Any excess material generated by the shoulder reconstruction shall be disposed of by the Contractor in an
approved disposal site.

Measurement and Payment

Shoulder Reconstruction will be measured and paid as the actual number of miles of shoulders that have
been reconstructed and accepted by the Engineer. Measurement will be made along the surface of each
shoulder to the nearest 0.01 of a mile. Such price will include disposing of any excess material in an
approved disposal site, and for all labor, tools, equipment, and incidentals necessary to complete the work.
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Aggregate Shoulder Borrow will be measured and paid at the contract unit price per ton that has been
incorporated into the completed work that is accepted by the Engineer. The number of tons of material is
determined by weighing the material in trucks in accordance with Article 106-7. No deductions will be
made for any moisture contained in the aggregate at time of weighing.

Borrow Excavation will be measured and paid in accordance with Section 230 of the Standard
Specifications for earth material furnished by the Contractor. The requirements of Article 104-5 of the
Standard Specifications pertaining to revised contract prices for overrunning minor items will not apply to
the item of Borrow Excavation.

Incidental Stone Base will be measured and paid as provided in Article 545-6 of the Standard Specifications.
Where ASB is used, Incidental Stone Base will not be required.

Seeding and Mulching will be measured and paid as provided in Article 1660-8 of the Standard
Specifications.

Where ASB is used, seeding and mulching will not be required.

Payment will be made under:

Pay Item Pay Unit
Shoulder Reconstruction Shoulder Mile
Aggregate Shoulder Borrow Ton

SHOULDER RECONSTRUCTION PROCEDURE:
(7-1-95) (Rev. 10-15-13) 560 SP1 R10BR

Perform shoulder reconstruction immediately following paving operations and in no case allow paving
operations to exceed shoulder operations by more than two weeks without written permission of the
Engineer. Failure to meet this requirement shall be cause to cease paving operations until it can be met.
Place final pavement marking after shoulder reconstruction.

Upon completion of shoulder reconstruction, remove construction signs and use on other projects or store
at the county maintenance installation or as directed by the Engineer.

INCIDENTAL STONE BASE:
(7-1-95)(Rev.1-16-24) 545 SP5 R28R

Description

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not have the
paving operations exceed stone base placement by more than one week without written permission of the
Engineer.

Materials and Construction

Provide and place incidental stone base in accordance with Section 545 of the Standard Specifications.
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Measurement and Payment

Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the Standard
Specifications.

SHOULDER WEDGE:
(9-20-11)(Rev. 1-16-24) 610 SP6 RO3R

Revise the Standard Specifications as follows:

Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 40:

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge with
an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, measured from the
horizontal plane in place after final compaction on the final surface course. Use an approved mechanical
device which will form the asphalt mixture to produce a wedge with uniform texture, shape and density
while automatically adjusting to varying heights.

Payment for use of this device will be incidental to the other pay items in the contract.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:
(11-21-00)(Rev. 1-16-24) 620 SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the
Standard Specifications.

The base price index for asphalt binder for plant mix is $ 569.38 per ton.

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals
on September 1, 2025.

RESURFACING EXISTING BRIDGES:
(7-1-95) (Rev. 8-21-12) SP6 R61AR

The Contractor's attention is directed to the fact that he will be required to resurface the bridges on this
project if directed by the Engineer.

Place the surface so as to follow a grade line set by the Engineer with the minimum thickness as shown on
the sketch herein or as directed by the Engineer. State Forces will make all necessary repairs to the bridge
floors prior to the time that the Contractor places the proposed surfacing. Give the Engineer at least 15
days notice prior to the expected time to begin operations so that State Forces will have sufficient time to
complete their work.

At all bridges that are not to be resurfaced, taper out the proposed resurfacing layer adjacent to the bridges
to insure a proper tie-in with the bridge surface.
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PAVEMENT WIDTH VARIES:
(7-1-95) (Rev. 8-21-12) 610 SP6 R76R

The Contractor's attention is directed to the fact that the existing pavement varies in width and the
Contractor will be required to widen the pavement as directed by the Engineer in order to obtain a uniform
edge of pavement.

PATCHING EXISTING PAVEMENT:
(1-15-02) (Rev. 1-16-24) 610 SP6 R88R

Description

The Contractor's attention is directed to the fact that there are areas of existing pavement on this project that
will require repair prior to resurfacing. Patch the areas that, in the opinion of the Engineer, need repairing.
The areas to be patched will be delineated by the Engineer prior to the Contractor performing repairs.

Materials

The patching consists of Asphalt Concrete Base Course, Asphalt Concrete Intermediate Course, Asphalt
Concrete Surface Course, or a combination of base, intermediate and surface course.

Construction Methods

Remove existing pavement at locations directed by the Engineer in accordance with Section 250 of
the Standard Specifications.

Place Asphalt Concrete Base Course in lifts not exceeding 5.5 inches. Utilize compaction equipment
suitable for compacting patches as small as 3.5 feet by 6 feet on each lift. Use an approved compaction
pattern to achieve proper compaction. If patched pavement is to be open to traffic between December
through March of the following year, use Asphalt Concrete Intermediate Course or Asphalt Concrete
Surface Course as the top layer of the patch.

Schedule operations so that all areas where pavement has been removed will be repaired on the same day
of the pavement removal and all lanes of traffic restored.

Measurement and Payment

Patching Existing Pavement will be measured and paid as the actual number of tons of asphalt plant mix
complete in place that has been used to make completed and accepted repairs. The asphalt plant mixed
material will be measured by being weighed in trucks on certified platform scales or other certified weighing
devices. The above price and payment will be full compensation for all work covered by this provision,
including but not limited to removal and disposal of all types of pavement; furnishing and applying tack
coat; furnishing, placing, and compacting of asphalt plant mix; and furnishing scales.

Furnishing asphalt binder will be paid as provided in Article 620-4 for Asphalt Binder for Plant Mix for
each grade required.

Payment will be made under:

Pay Item Pay Unit
Patching Existing Pavement Ton
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ADJUSTMENT OF MANHOLES:
(7-1-95)(Rev. 1-16-24) 858 SP8 R95R

The Contractor's attention is directed to Section 858-3 of the Standard Specifications.

The use of cast iron or steel fittings in the adjustment of manholes will not be permitted on this project
except where it is considered by the Engineer to be in the best interest of the Department to allow rings to
be used. When rings are permitted for the adjustment of manholes, the rings shall have satisfactory bearing
on the existing manhole frames and 50 percent of the circumference shall be tack welded at four equally
spaced locations as directed by the Engineer. If the existing covers do not fit the rings, furnish and install
new covers at no additional expense to the Department.

ELECTRONIC TICKETING SYSTEM:
(7-16-24)(Rev. 12-17-24) 1020 SP10 R20

Description

At the contractor’s option, the use of an electronic ticketing system for reporting individual and cumulative
asphalt material deliveries may be utilized on this project. At the preconstruction conference, the contractor
shall notify the Engineer if they intend to utilize an electronic ticketing system for reporting individual and
cumulative asphalt material deliveries to the project.

Electronic Ticketing Requirements

a. The electronic ticketing system must be fully integrated with the load read-out system at the
plant. The system shall be designed so data inputs from scales cannot be altered by either the
Contractor or the Department.

b. Material supplier must test to confirm that ticketing data can be shared from the originating
system no less than 30 days prior to project start.

c. After each truck is loaded, ticket data must be electronically captured, and ticket information
uploaded via Application Programming Interface (API) to the Department.

d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). To request
a Security Key, fill out the below E-Ticketing Security Request Form:
https://forms.office.com/g/XnT7QeRtgt

e. Obtain APl from NCDOT containing the required e-ticketing data fields and format. Download
the API from the NCDOT E-ticketing Webpage:
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx

f. Provide all ticket information in real time and daily summaries to the Department’s designated
web portal. If the project contains locations with limited cellular service, an alternative course
of action must be agreed upon.

g. Electronic ticketing submissions must be sent between the Material Supplier and the
Department.

h. The electronic ticket shall contain the following information:
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Date

Contract Number

Supplier Name

Contractor Name

Material

JMF

Gross Weight

Tare Weight

Net Weight

Load Number

Cumulative Weight

Truck Number

Weighmaster Certification
Weighmaster Expiration
Weighmaster Name

Facility Name

Plant Certification Number
Ticket Number

Hauling Firm (optional)

Voided Ticket Number (if necessary)
Original Ticket Number (if necessary)
Supplier Revision (If necessary)

The Contractor/supplier can use the electronic ticketing system of their choice to meet the requirements of
this provision.

Measurement and Payment

No measurement or payment will be made for utilizing an electronic ticketing system as the cost of such
shall be included in the contract price bid for the material being provided.



DF00537 PM-1 Cumberland & Harnett

PROJECT SPECIAL PROVISIONS

PAVEMENT MARKINGS

GLASS BEAD GRADATION FOR PAVEMENT MARKINGS:
(9-17-24) 1087 SP10 R87

Revise the Standard Specifications as follows:
Page 10-187, Subarticle 1087-4(C), Gradation & Roundness, after line 6, delete and replace Table 1087-
2 with the following:

TABLE 1087-2
GLASS BEAD GRADATION REQUIREMENTS
. . Gradation Requirements
Sieve Size — -
Minimum Maximum

Passing #20 100% --
Retained on #30 5% 15%
Retained on #50 40% 80%
Retained on #80 15% 40%

Passing #80 0% 10%
Retained on #200 0% 5%

AASHTO TYPE 4/NCDOT STANDARD BEAD - DOUBLE DROPPED GLASS BEADS:
(12-07-21) (Rev. 01-12-22)

Description

This work will consist of applying NCDOT approved standard glass beads along with the application of
AASHTO Type IV glass beads on extruded thermoplastic and polyurea pavement markings. Use NCDOT
standard glass beads that are on the NCDOT Approved Products List andconform to Sections 1087 and
1205 of the Standard Specifications. Except for gradation requirements, AASHTO Type IV glass beads
shall meet the same Standard Specifications and shall contain 80% true spheres. An independent lab test is
required for both categories of glass beads before application.

Application

This combination of glass beads shall be applied concurrently. Two separate passes over the pavement
marking binder are not allowed. Extruded thermoplastic shall contain intermixed glass beads conforming
to Standard Specifications. Glass beads should be applied at the manufacturer’s rate to meet the
retroreflectivity requirements below within 30 days after final application.

MINIMUM REFLECTOMETER REQUIREMENTS
FOR AASHTO Type IV/NCDOT Standard Glass Beads

Item Color Reflectivity
AASHTO Type IVINCDOT White 450 med/ux/m
Standard Glass Beads Yellow 350 mcd/lux/m?

Measurement and Payment

No separate measurement or payment will be made for meeting the requirements of this Special Provision.
All costs for this work shall be included in the contract unit price bid for the extruded thermoplastic and
polyurea pavement markings item(s) in the contract.
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PROJECT SPECIAL PROVISIONS

WORK ZONE TRAFFIC CONTROL

TRAFFIC CONTROL SUPERVISION:

Provide the service of at least one qualified work zone supervisor. The work zone supervisor shall
have the overall responsibility for the proper implementation of the TMP and ensure all employees
working inside the NCDOT right of way have received the proper training appropriate to the job
decisions each individual is required to make.

The work zone supervisor is not required to be on site at all times but shall be available to address
concerns of the Engineer. The name and contact information of the work zone supervisor shall be
provided to the Engineer prior to or at the preconstruction conference.

Qualification of work zone supervisors shall be done by an NCDOT approved training agency or
other approved training provider. For a complete listing of these, see the Work Zone Traffic
Control’s webpage.

Coordinate with and cooperate with work zone supervisors of adjacent or overlapping construction
projects to ensure safe and adequate traffic control is maintained throughout the projects at all
times, including periods of construction inactivity in accordance with Article 105-7.

CONES:
(3-19-24) 1135 SP11 R35

Revise the Standard Specifications as follows:

Page 11-11, Article 1135-3 CONSTRUCTION METHODS, lines 19-20, delete the third
sentence of the first paragraph, “Do not use cones in the upstream taper of lane or shoulder
closures for multi-lane roadways.”.

FLAGGERS:
(12-17-24) 1150 SP11R50

Revise Section 1150 of the Standard Specification as follows:
Page 11-13, Article 1150-1, DESCRIPTION, add the following after line 31:

Alternatively, at the discretion of the Contractor, the Contractor may furnish, install, place in
operation, repair, maintain, relocate, and remove remotely controlled Automated Flagging
Assistance Devices (AFAD) or Temporary Portable Traffic Signal units (PTS units) to assist,
supplement, or replace human flaggers for one-lane, two-way traffic maintenance during
construction in accordance with this provision and the Standard Specifications.

For the purpose of this provision, an "approach” refers to a single lane of traffic moving in one
direction toward a point of control or work zone. Flaggers, AFAD and PTS units are only used to
control one lane of approaching traffic in a specific direction.

Page 11-13, Article 1150-2, MATERIALS, add the following after line 34:
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Provide documentation to the Engineer that the AFAD or PTS units meets or exceeds the
requirements of this special provision and is on the NCDOT APL or ITS and Signals QPL.

(A) Automated Flagging Assistance Devices (AFAD)
(1) AFAD General

Cover the automated gate arm with Department approved Type VII, VIII or IX
retroreflective sheeting of vertical alternating red and white stripes at 16 inch intervals
measured horizontally. When the gate arm is in the down position the minimum vertical
aspect of the arm and sheeting shall be 4 inches. The retroreflectorized sheeting shall be on
both sides of the gate arm. With the AFAD parked or positioned 2 feet outside or in a location
deemed acceptable for the lane being controlled, the gate arm shall reach at least to the
center of the lane but shall not exceed the width of the lane being controlled.

Design the system to be fail-safe. Provide a conflict monitor, malfunction monitoring unit,
or similar device that monitors for malfunctions and prevents the display of conflicting
indications. This system shall be electronic and operated by remote control.

(2) AFAD Type | System: RED/YELLOW

Provide a Red/Yellow AFAD with at least one set of CIRCULAR RED and CIRCULAR
YELLOW lenses in a vertical configuration that are 12 inches in diameter. The bottom of
the housing (including brackets) shall be at least 7 feet (2.1 meters) above the pavement.

This system is required to have yellow 12 inch aluminum or polycarbonate vehicle signal
heads with 10 inch tunnel visors, backplates, and Light Emitting Diode (LED) modules.
Provide signal heads, backplates, and LED modules listed on the ITS and Signals QPL
available on the Department’s website.

Provide an automated gate arm on the AFAD that descends to a down position across the
approaching lane of traffic when the steady CIRCULAR RED lens is illuminated and then
ascends to an upright position when the flashing CIRCULAR YELLOW lens is
illuminated. The automated gate arm is to be designed such that if a motorist pulls
underneath the gate arm while lowering, no damage to the vehicle occurs.

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side
of the approach at the point at which drivers are expected to stop when the steady
CIRCULAR RED lens is illuminated.

To stop traffic, the AFAD shall transition from the flashing CIRCULAR YELLOW
lens by initiating a minimum 5 second steadily illuminated CIRCULAR YELLOW
lens followed by the CIRCULAR RED lens.

Once the CIRCULAR RED lens is displayed, the system is to have a minimum 2
second delay between the time the steady CIRCULAR RED is displayed and the time
the gate arm begins to lower. The maximum delay between CIRCULAR RED and the
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time the gate arm lowers is 4 seconds. To permit stopped road users to proceed, the
AFAD shall display the flashing CIRCULAR YELLOW lens and the gate arm shall
be placed in the upright position.

Ensure the system monitors for a lack of yellow or red signal voltage, total loss of
indication in any direction, presence of multiple indications on any approach and low
power conditions.

Additional sets of CIRCULAR RED and CIRCULAR YELLOW lenses located over the
roadway or on the left side of the approach and operated in unison with the primary set,
may be used to improve visibility of the AFAD. If the set of lenses is located over any
portion of the roadway that can be used by motor vehicles, the bottom of the housing
(including brackets) shall be at least 15 feet (4.6 meters) above the pavement.

(3) AFAD Type Il System: STOP/SLOW

Provide STOP/SLOW signs that are octagonal in shape, made of rigid material, and at least
36 inch x 36 inch in size. Letters shall be a minimum of 8 inches high. The STOP face
shall have a red background with white letters and border.

The SLOW face shall be diamond shaped, orange, or yellow background with black letters
and border. Cover both faces in a Department approved Type VII, VI or I X retroreflective
sheeting. The minimum mounting height for the sign faces shall be 7 feet above the
pavement to the bottom of the sign.

The AFAD’s STOP/SLOW signs shall be supplemented with active conspicuity devices by
incorporating a stop beacon (red lens) and a warning beacon (yellow lens). The stop beacon
shall be no more than 24 inches above the STOP face. Mount the warning beacon no more
than 24 inches above or beside of the SLOW face. Except for the mounting locations, the
beacons shall conform to the provisions of Chapter 4L of the MUTCD and have 12 inch
signal lenses.

Strobe/flashing lights are an acceptable alternative to flashing beacons. If utilized, they
shall be either white or red flashing lights located within the STOP face and white or yellow
flashing lights within the SLOW face and conform to the provisions of Chapter 6D of the
MUTCD. If used, the lens diameter shall be a minimum of 5 inches with a minimum height
of 6 inches. Equip strobes/flashing lights for both dual and quad flash patterns.

Type B warning lights shall not be used in lieu of the beacons or the strobe lights.

The faces of the AFADs STOP/SLOW sign may include louvers. If louvers are used,
design the louvers such that the aspect of the sign face to approaching traffic is a full sign
face at a distance of 50 feet or greater.

A WAIT ON STOP (R1-7) sign and a GO ON SLOW (R1-8) sign shall be displayed to
traffic approaching the AFAD. Position signs on the same support structure as the AFAD.
Both signs shall have black legends and borders on white Type 111 sheeting backgrounds.
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Each of these signs shall be rectangular in shape and be at least 24 inch x 30 inch size with
letters at least 6 inches high.

Provide an automated gate arm on the AFAD that descends to a down position across the
approaching lane of traffic when the STOP face is displayed and then ascends to an upright
position when the SLOW face is displayed.

The automated gate arm is to be designed such that if a motorist pulls underneath the gate
arm while lowering, no damage to the vehicle occurs.

A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side
of the approach at the point at which drivers are expected to stop when the STOP face is
displayed.

When approaching motorists are to proceed, display the SLOW face and the warning
beacon or strobes are to flash on the AFAD. When approaching motorists are will be
stopped, display the STOP face and the stop beacon or strobes are to flash on the AFAD.

To stop traffic, the AFAD will transition from the SLOW face to the STOP face by
initiating a minimum 5 second change cycle. First, the warning beacon is to be
steadily illuminated for the change cycle. If strobes are used in lieu of a warning
beacon, they are to be placed in the quad flash pattern. At the end of the change cycle,
the STOP face is to be displayed with the stop beacon flashing and the warning beacon
or strobes are to stop flashing. Once the STOP face is displayed, the system is to have
a minimum 2 second delay between the time the STOP face is displayed and the time
the gate arm begins to lower. The maximum delay between the time the STOP face is
displayed and the time the gate arm lowers is 4 seconds.

To permit stopped road users to proceed, the gate arm shall be placed in the upright
position and the AFAD shall display the SLOW face and the warning beacon or
strobes are to flash in the dual flash pattern.

Do not flash the stop beacon when the SLOW face is displayed, and do not flash the
warning beacon when the STOP face is displayed.

(B) Portable Traffic Signals (PTS) Units

Provide PTS units with at least one set of CIRCULAR RED, CIRCULAR YELLOW, and
CIRCULAR GREEN lenses in a vertical configuration that are 12 inch diameter aluminum
or polycarbonate vehicle signal heads with 10 inch tunnel visors, backplates, and Light
Emitting Diode (LED) modules. All signal heads, tunnel visors, and backplates shall be
yellow in color.

The bottom of the housing (including brackets) shall be at least 7 feet above the pavement
for single set units. Additional signal heads on units with more than one signal head shall
be capable of extending over the travel lane.

Communication Requirements
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All PTS units within the signal set up systems shall maintain communication at all times
by either hardwire cable or wireless radio link communication. If the hardwire cable
communication is utilized the communication cable shall be deployed in a manner that will
not intrude in the direct work area of the project or obstruct vehicular and pedestrian traffic.
Utilize radio communication with 900MHz frequency band and frequency hopping
capability. The radio link communication system shall have a minimum range of 1 mile.

Fault Mode Requirements

Revert PTS units to a flashing red mode upon system default unless otherwise specified
by the Engineer. Equip the PTS units with a remote monitoring system. Where cell
communication availability exists, the remote monitoring system shall adhere to the
remote monitoring system section of this provision.

Remote Monitoring System

The remote monitoring system (RMS) shall be capable of reporting signal location, battery
voltage / battery history and system default. Provide a password protected website
viewable from any computer with internet capability for the RMS. In the event of a system
default, the RMS shall provide specific information concerning the cause of the system
default (i.e. red lamp on signal number 1). Equip the RMS with a mechanism capable of
immediately contacting a minimum of three previously designated individuals via text
messaging and/or email upon a default.

The running program operating the PTS units shall be always available and viewable
through the RMS website. Maintain a history of the RMS operating system in each signal
including operating hours and events and the location of the PTS units.

Trailer / Cart
The AFAD and PTS units may be mounted on either a trailer or a moveable cart system.

Finish all exterior metal surfaces with Federal orange enamel per AMS-STD-595, color chip ID#
13538 or 12473 respectively with a minimum paint thickness of 2.5 mils (64 microns).

Design and test the AFAD or PTS units trailer / cart to withstand an 80 MPH wind load while in
the operational position. Provide independent certification that the assembly meets the design
wind load.

Equip the AFAD or PTS units with leveling jacks capable of stabilizing the unit in a horizontal
position when located on slopes 6:1 or flatter.

Equip trailers in compliance with North Carolina Law governing motor vehicles and include a 12-
volt trailer lighting system complying with Federal Motor Carrier Safety Regulations 393, safety
chains and a minimum 2 inch ball hitch.
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Provide a minimum 4 inch wide strip of fluorescent conspicuity sheeting retroreflective sheeting
to the frame of the trailer. Apply the sheeting to all sides of the trailer. The sheeting shall meet the
ASTM requirements of Type VII, VIII or IX.

Power System

Design the systems to operate both with and without an external power source. Furnish
transmitters, generators, batteries, controls and all other components necessary to operate the
device.

Provide equipment that is solar powered and supplemented with a battery backup system that
includes a minimum 110/120 VAC powered on-board charging system capable of powering the
unit for 7 continuous days with no solar power. Each unit shall also be capable of being powered
by standard 110/120 VAC power sources, if applicable.

Locate batteries and electronic controls in a locked, weather and vandal resistant housings.
Page 11-14, Article 1150-3, CONSTRUCTION METHODS, add the following after line 11:

Flaggers shall have a path to escape an errant approaching vehicle at all times, unimpeded by
barrier, guardrail, guiderail, parked vehicles, construction materials, slopes steeper than 2:1, or any
other obstruction at all times. If an unimpeded path cannot be maintained, the Contractor shall use
AFAD or PTS units in lieu of a flagger.

Provide documentation to the Engineer prior to deploying the device that the AFAD or PTS units
operator(s) are qualified flagger(s) that have been properly trained through an NCDOT approved
training agency or other NCDOT approved training provider and that the qualified flagger(s) have
received manufacturer training to operate that specific device. This training shall include proper
installation, remote control operation, central control systems and maintenance of the AFAD or
PTS units. The training shall take place off the project site where training conditions are removed
from live traffic. The documentation shall include the names of the authorized trainer, the trainees,
the device on which they have been trained and the date of the training. Provide updated
documentation to the Engineer prior to deploying any additional operators.

Install advance warning signs and operate AFADs in accordance with the attached detail drawings
in this provision.

Install advance warning signs and operate PTS units in accordance with NCDOT Roadway
Standard Drawings No. 1101.02, Sheet 17.

AFAD and PTS units shall only be used in situations where there is only one lane of approaching
traffic in the direction to be controlled. At no time shall an AFAD unit controlling traffic
through the work area be placed in an autonomous mode and/or left unattended.

Signal timing and operation of PTS units shall be field verified and accepted by the Engineer
before use.
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Do not use AFAD or PTS units in locations where queueing from the AFAD or PTS units will
extend to within 150 feet of a signalized intersection or railroad crossing. Do not use AFAD or
PTS units as a substitute for or a replacement for a continuously operating temporary traffic control
signal as described in Section 6F.84 of the MUTCD.

If used at night, illuminate each AFAD or PTS units as described in Section 6D of the MUTCD.

Provide a complete AFAD or PTS units that is capable of being relocated as traffic conditions
demand.

If AFADs or PTS units become inoperative, be prepared at all times to replace the unit with the
same type and model of AFAD or PTS units, revert to human flagging operations or terminate all
construction activities requiring the use of the AFAD or PTS units until the AFAD or PTS units
become operative or qualified human flaggers are available.

When the work requiring the AFAD or PTS units is not pursued for 30 minutes or longer, power
off each AFAD or PTS units. Removed the AFAD or PTS units from the travel lane and relocated
to a minimum of 5 feet from the edge line. AFAD gate arms shall be in the upright position.
Remove all traffic control devices from the road, place two cones by each AFAD or PTS units and
all signs associated with the lane closure operation shall be removed or laid down. At the end of
each workday, remove all AFADs or PTS units from the roadway and shoulder areas.

Ensure the system’s wireless communication links continuously monitor and verify proper
transmission and reception of data used to monitor and control each AFAD or PTS units. Ensure
ambient mobile or other radio transmissions or adverse weather conditions do not affect the
system.

In the event of a loss of communications, immediately display the flashing RED or STOP
indication on all AFAD or PTS units.

AFAD Specific Construction Methods

The flagger/operator controlling the AFAD units shall be on the project site at all times. If multiple
AFAD units are used, one AFAD unit shall be the Main AFAD unit and all other units shall be
remote AFAD units. Ensure that each device meets the physical display and operational
characteristics as specified in the MUTCD.

Multiple AFAD units may be controlled with one flagger/operator when the AFAD units meet each
of the following requirements:

(1) AFAD units are spaced no greater than the manufacturer’s recommendations.

(2) Both AFAD units can be seen at the same time from the flagger/operator’s position, or
the AFAD is operating on its own secure network with malfunction detection and
notification to the flagger/operator.

(3) The flagger/operator has an unobstructed view of approaching traffic in both directions
from the flagger/operator position or the AFAD is operating on its own secure network,
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with cameras that provide the flagger/operator an unobstructed view of approaching traffic
from both directions. The flagger/operator may control the AFAD units from a pilot
vehicle.

If any of the above requirements are not met, flagger/operator control each AFAD unit.

AFAD operators may either control traffic at side streets or driveways between the AFAD units or
operate the pilot car while operating the AFAD system if approved by the Engineer. AFAD units
must continue to be within clear sight of the operator during these work activities.

Page 11-14, Article 1150-4, MEASUREMENT AND PAYMENT, add the following after line
24:

Each AFAD or PTS unit will be measured and paid for as Flaggers paid by day in accordance with
Article 1150-4 of the Standard Specifications. Where the pay item for Flaggers is not included in
the original contract then no separate payment will be made for this item and payment will be
included in the lump sum price bid for Temporary Traffic Control found elsewhere in this contract.
Each approach controlled by AFAD or PTS units will be measured and paid as one flagger,
irrespective of the number of devices used. If multiple PTS units are required to control a single
approach, these units will collectively be considered as replacing one flagger.

No separate measurement or payment will be made for AFAD or PTS unit operators, as the cost of
such including their training and operational costs shall be included in the unit or lump sum price
for Flaggers or Temporary Traffic Control. Such price and payment also includes the relocation,
maintenance, and removal during repair periods of AFAD or PTS units as well as the signal
controller, communication, vehicle detection system, traffic signal software of PTS units and any
other incidentals necessary to complete the work.
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Stop/Slow AFAD (TYPE II)
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TEMPORARY TRAFEI NTROL (TTC):
(7-16-13) (12-08-20) (02-18-21) (11-13-23) (03-27-24) (12-17-2024) RWZ-1

Maintain traffic in accordance with Divisions 10, 11 and 12 of the Standard Specifications and the
following provisions:

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in these plans
prior to beginning any other work. Use a lane closure or slow moving operation to complete the work, as
necessary, unless otherwise indicated. Refer to Standard Drawing No. 1101.02, 1101.11, 1110.01,
1110.02, 1130.01, 1135.01 and 1180.01 of the NCDOT Roadway Standard Drawings. Use a moving
operation only if the minimum speed maintained at all times is 3 mph with no stops that narrow or close
a lane of travel. If the moving operation is progressing slower than 3 mph at any time, install a lane closure.
Maintain the existing traffic pattern at all times, except in the immediate work zone where lane closures
are allowed as determined by the Engineer. If applicable, maintain existing pedestrian facilities in
accordance with Pedestrian Accommodation at Curb Ramp Work Locations, found elsewhere in this
Contract.

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 1101.11,
1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the NCDOT
Roadway Standard Drawings when closing a lane of travel in a stationary work zone such as pavement
patching, resurfacing, curb ramp work, or pavement marking removal. Properly ballasted cones and skinny
drums may be used instead of drums. However, drums are required for the upstream taper portion of lane
closures in all applications. The stationary work zone shall be a maximum of 1 mile in length at any given
time on 2 lane, 2 way facilities unless otherwise approved by the Engineer. A pilot vehicle operation may
be used in conjunction with flaggers and the appropriate pilot vehicle warning signing as directed by the
Engineer. At the discretion of the Contractor, automated flagging assistance devices (AFAD) or portable
traffic signals (PTS) may be used to assist, supplement, or replace human flaggers in accordance with the
Flaggers provision found elsewhere in this contract.

During periods of construction inactivity, return the traffic pattern to the existing alignment and remove
or cover any work zone signs. When covering work zone signs, use an opaque material that prevents
reading of the sign at night by a driver using high beam headlights. Use material which does not damage
the sign sheeting. Replace any obliterated markings as required by other sections of the Standard
Specifications and the Engineer.

When personnel and/or equipment are working within 5 feet of an open travel lane, close the nearest open
travel lane using Standard Drawing No. 1101.02 of the NCDOT Roadway Standard Drawings.

When personnel and/or equipment are working within a lane of travel, close the lane according to the
traffic control plans, Standard Drawing No. 1101.02 of the NCDOT Roadway Standard Drawings or as
directed by the Engineer. Conduct the work so that all personnel and/or equipment remain within the
closed travel lane.

Do not work simultaneously, on both sides of an open travel way, within the same location, on a two-lane,
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two-way road. Perform work only when weather and visibility conditions allow safe operations as directed
by the Engineer.

When utilizing a slow-moving operation for such items as pavement marking and marker placement, the
operation shall consist of the vehicles and devices as shown on Standard Drawing No. 1101.02, Sheet 14
or 15, of the NCDOT Roadway Standard Drawings. Traffic cones may be used when necessary to provide
additional protection of wet pavement markings. Ballast all traffic cones so they will not be blown over
by traffic.

PAVING OPERATIONS:

1) Paving Lift Requirements and Time Limitations:

For paving lifts of 2 inches or less, bring all newly resurfaced lanes to the same station and elevation
within 72 hours. If not brought up to the same station and elevation within 72 hours, the Contractor shall
place portable UNEVEN PAVEMENT signs in advance of the uneven pavement and spaced every %2 mile
along the section of uneven pavement. Once mitigated, all portable UNEVEN PAVEMENT signs shall
be removed. No additional compensation will be made for these signs or any other type of portable
warning signs as these are included as part of the Temporary Traffic Control contract pay item.

For paving lifts greater than 2 inches, bring all newly resurfaced lanes to the same station and elevation
by the end of each work day unless the Contractor utilizes the notched wedge paving methods as described
below.

Failure to comply with the following requirements will result in a suspension of all other operations
until all lanes of traffic are brought to the same station and elevation:

1. During paving operations, any paving lift greater than 2 inches for asphalt surface course mixes
shall be mitigated by having an approved wedge apparatus on the paver that shapes the edge 1 inch
vertically and the remaining at a maximum slope steepness of 2:1. For intermediate and base course
mixes, use an approved wedge device that shapes the edge with a maximum slope steepness of 2:1.
The maximum paving lift allowed to use this method is 3 inches.

2. At the end of the work day, the Contractor shall place portable UNEVEN PAVEMENT signs in
advance of the uneven pavement and spaced every % mile along the section of uneven pavement.
Once mitigated, all portable UNEVEN PAVEMENT signs shall be removed. No additional
compensation will be made for these signs or any other type of portable warning signs as these are
included as part of the Temporary Traffic Control contract pay item.

3. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring up the
adjacent lane to the same station and elevation before any further paving takes place on the project.

2) Asphalt Surface Treatments (AST)
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For AST Operations, there is no drop-off condition to be signed. Stationary LOOSE GRAVEL and
UNMARKED PAVEMENT signs shall replace LOW/SOFT SHOULDER signs. For placement and
spacing of these signs, see the Signing Detail Sheet. All other advance warning signs are to be portable
mounted. These signs are included as part of the Temporary Traffic Control contract pay item.

3) Fine Milling/Microsurfacing (Depths less than 1 inch)

For fine milling operations less than 1 inch, paving is not required in the same work period. The paving
of the fine milled area is to be conducted within the next work period and not to exceed 72 hours. No
advance warning signs are necessary for these conditions unless the paving operations exceed 72 hours.
If this occurs, install portable UNMARKED PAVEMENT signs. These signs are incidental to the other
items of work included as part of the Temporary Traffic Control contract pay item.

4) Shoulder Drop-Off Requirements

Whenever paving operations create an edge of pavement drop-off greater than 2 inches, within 72 hours,
the Contractor shall backfill at a 6:1 slope from the edge and finished elevation of the pavement that has
an edge of pavement drop-off as follows:

(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or greater.
(B) Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph.

Backfill the edge of pavement drop-off with suitable compacted material, as approved by the Engineer.
The material, equipment and labor associated with this operation will be paid as Aggregate Shoulder
Borrow or Borrow Excavation in accordance with the Shoulder Reconstruction Per Shoulder Mile special
provision found elsewhere in the contract. If the Shoulder Reconstruction Per Shoulder Mile special
provision is not included in the contract, the work of pavement drop-off repair as described above will be
paid as extra work in accordance with Article 104-7.

PROJECT REQUIREMENTS:

Failure to comply with the following requirements will result in a suspension of all other operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence for
traffic control and construction lighting for ALL MAPS to the Engineer at the first pre- construction
meeting and the sequence must be approved before closing a lane of traffic. If applicable, the
Contractor shall also submit a description of how pedestrian access will be maintained during any
curb ramp work. Refer to Pedestrian Accommodation at Curb Ramp Work Locations, found
elsewhere in this Contract, for pedestrian maintenance requirements.

2. The temporary use of portable concrete barrier and the need for any long-term temporary traffic
patterns are not anticipated and are not covered by this provision. If the Engineer determines there
is a need, then coordinate with the Work Zone Traffic Control Section at 919-814-5000.



DF00537 TC-14 Cumberland & Harnett

3. Obtain written approval of the Engineer before working in more than one location or setting up
additional lane closures. The maximum length of any one lane closure is 1 mile unless otherwise
directed by the Engineer.

4. If Lane Closure Restrictions apply, see Intermediate Contract Times and Liquidated Damages
special provision.

5. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

6. Traffic Control for the milling and/or paving of ramps is to be done according to Standard Drawing
No 1101.02, Sheets 10 & 11, unless otherwise approved to be closed by the Engineer. If approved,
Contractor will provide plans and devices for the detour according to Standard Drawing No
1101.02, Sheets 12 & 13, at no additional cost to the department.

7. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install portable
signs to warn drivers of the conditions. These are to include, but not limited to ROUGH ROAD
(W8-8), UNEVEN LANES (W8-11), and GROOVED PAVEMENT (W8-15) w/ Motorcycle
Plaque mounted below. These are to be dual indicated on Multi-Lane Roadways with speed limits
of 45 mph and greater where lateral clearance can be obtained within the median areas. These
portable signs are incidental to the other items of work included as part of the Temporary Traffic
Control contract pay item.

WORK ZONE SIGNING:

Description

Install advance/general warning work zone signs according to the Detail Drawing provided in these plans
prior to beginning of work. Install and maintain signing in accordance with the attached drawings and
Divisions 11 and 12 of the Standard Specifications.

(A) Installation

All stationary Advance/General warning work zone signs require notification to existing Utility owners
per Article 105-8 of the Standard Specifications within 3 to 12 full working days prior to installation.

Install Advance/General warning work zone signs before beginning work on a particular map. If signs are
installed more than 7 calendar days prior to the beginning of work on a particular map, cover the signs
until the work begins. Install each work zone Advance/General warning sign separately and not on the
same post or stand with any other sign except where an advisory speed plate or directional arrow is used.

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise directed by the
Engineer. The signs as shown on the detail drawing(s) are all that are required for a contractor to begin a
resurfacing contract. Any additional signs requested by the Engineer shall be installed within 7 business
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days of the start of contract work. All sign locations are to be verified by the Engineer prior to installation.
Once the signs have been installed and accepted, any sign relocations requested by the Department will
be compensated in accordance with Article 104-7. Any additional signs other than the ones shown in the
drawing will be compensated in accordance with Article 104-7.

No stationary -Y- Line advance warning signage is required unless there is more than 1,000 feet of
resurfacing along the —Y- line. Whenever work proceeds through an intersection, portable signs shall be
used for traffic control. There will be no direct compensation for any portable signing.

If there is a period of construction inactivity longer than 14 calendar days, remove or cover
advance/general warning work zone signs. Uncover advance/general warning work zone signs no more
than 7 calendar days before work resumes. All other operations may be suspended upon failure to comply
with the above requirements. Such suspended operations would not be resumed until the above
requirements are fulfilled.

(B) Sign Removal

Once Maps on the Project are substantially complete, it is acceptable practice to remove the Stationary
Work Zone Signs in lieu of waiting until all of the Maps are completed on the Project. A Map is
substantially complete when the resurfacing operations are finished and the shoulders are brought up to
the same elevation as the proposed pavement and when pavement markings (paint) are installed along the
centerline and edge lines. The final pavement markings (ex. Thermoplastic/Polyurea) or pavement
markers (Raised/Snowplowable) do not have to be installed for Maps to be considered substantially
complete. Final pavement marking/markers are installed with portable signing according to Standard
Drawing 1101.02, Sheets 14 & 15. Any remaining punch list items requiring traffic control are
compensated as part of the Temporary Traffic Control contract pay item.

Stationary Work Zone Sign removal is a condition of final project acceptance.

(C) Lane Closure Work Zone Signs

Install any required lane closure signing needed during the life of the project in accordance with Standard
Drawing No. 1101.02, 1101.11 and 1110.02 of the NCDOT Roadway Standard Drawings. Any required
portable signs for lane closures are compensated as part of the Temporary Traffic Control contract pay
item.

MEASUREMENT AND PAYMENT:

Temporary traffic control work, including, but not limited to installation and removal of portable signs,
cones, drums, skinny drums, flaggers (including AFAD or PTS units), changeable message boards, truck
mounted attenuators, flashing arrow boards, and pilot vehicles for the sole purpose of maintaining
vehicular traffic will be paid at the contract lump sum price for Temporary Traffic Control.

The Temporary Traffic Control pay item does not include work zone advance or general warning signs.
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The Temporary Traffic Control pay item does not include Pedestrian Channelizing Devices and applicable
signs, Audible Warning Devices, Temporary Curb Ramps, or a Pedestrian Transport Service required for
the sole purpose of maintaining pedestrian movements. Refer to Pedestrian Accommodation at Curb
Ramp Work Locations, found elsewhere in this Contract, for measurement and payment information for
these items.

Partial payments for Temporary Traffic Control will be made as follows: The cumulative total of the lump
sum price for temporary traffic control will be equal to the percent complete (project) as calculated for
each partial pay estimate. Additional flashing arrow boards and message boards beyond those shown in
the contract, detail drawings or Roadway Standard Drawings required by the Engineer will be paid as
extra work in accordance with Article 104-7 of the Standard Specifications.

The work of satisfactorily installing and removing work zone advance and/or general warning signs,
including, but not limited to, furnishing, locating, installing, covering, uncovering and removing stationary
signs will be measured for each required sign and paid at the contract price for Work Zone
Advance/General Warning Signing (SF). Payment for Work Zone Advance/General Warning Signing will
be limited to a maximum of 90% of the total installed quantity. The remaining 10% will be paid once all
signs have been removed.

The Lump Sum price for Temporary Traffic Control will include the work of 4 flaggers (including AFAD
or PTS units) per operation per map being utilized at the same time on any day. If a pilot vehicle is used
for an operation, the Lump Sum Price for Temporary Traffic Control will include the work of 5 flaggers.
The operator of a pilot vehicle will be considered one of the 5 flaggers.

Any additional flagging beyond the included amount covered in the Temporary Traffic Control pay item
will be considered supplemental flagging and compensated at a rate of $35.00 per hour for each additional
flagger (including AFAD or PTS units) as approved by the Engineer. The minimum measurement for each
additional flagger will be 4 hours, even if the actual additional flagger hours are less than 4 hours.

Payment will be made under:

Pay Item Pay Unit
Temporary Traffic Control Lump Sum
Work Zone Advance/General Warning Signing Square Foot

RESURFACING OPERATIONS:
(7-15-14) (11-13-23) (10-14-24) RWZ-2

Coordinate the installation of items required by the contract documents and resurfacing operations
such that these operations are completed in the order as agreed upon with the Engineer at the first pre-
construction meeting. Refer to the Provisions, Typicals and Details unless otherwise directed by the
Engineer.

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches. Patch
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and make repairs to bridge surface and its approaches before resurfacing occurs. Coordinate all
operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require patching.
Patch these areas before resurfacing occurs. Allow full depth asphalt patching to cool to the point of
supporting traffic without displacement or rutting before reopening closed lane. Coordinate the
resurfacing operations of the patched areas with the Engineer.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal Loops.
Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all signal loop
operations with the Engineer.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back by the
end of each work day. For Partial or wheel track milling operation on multi-lane facilities, the lane
being milled may be left closed and paved back within 72 hours.

The following options are available during Resurfacing and milling operations on two-way, two-
lane facilities when the entire roadway or entire lane is to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of roadway and pave back within 72 hours.

The following options are available during Resurfacing and milling operations on multi-lane facilities
when all lanes or a single lane in one direction are to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily and pave
back within 72 hours.

Slope the pavement at the beginning and end of the daily milling operation as directed by the Engineer.
Sweep and remove all milled material from the roadway as soon as the daily milling operation is
completed. Continue milling operations until the section of roadway being milled is complete.
Remove any existing pavement adjacent to the milled area that has been damaged and replace it with
patch material as directed by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain vehicular
access in accordance with Section 1101-05 of the Standard Specifications using suitable backfill material
approved by the Engineer.

Provide appropriate lighting in accordance with Section 1413 of the Standard Specifications.

Milled Rumble Strips

When utilized, milled rumble strips shall be installed in accordance with the contract.
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PAVEMENT MARKINGS AND MARKERS:
(7-15-14) (11-13-23) (10-14-24) RWZ-3

Markings: All Facilities

Pavement markings shall be installed in accordance with Standard Drawings 1205.01 through 1205.15 of
the Roadway Standard Drawings and Section 1205 of the Standard Specifications with the exception of
the following changes underlined in Table 1205-1 in Subarticle 1205-3(D):

(D) Time Limitations for Replacement

TABLE 1205-1
TIME LIMITATIONS FOR

REPLACEMENT
Facility Type Marking Type Replacement
Deadline
Full-control-of-access By the end of each
multi-lane roadway (4 All markings workday's operation if

or the lane is opened to
more total lanes) and ramps, traffic

including Interstates
By the end of each

Center Line, Lane Line,
Railroad symbols, Stop
bars, school symbols and
crosswalk markings

Multi-lane roadways
(3 or more lanes) and ramps

Edge Lines, gore lines
and all other
symbols

All centerline markings,

railroad, Stop bars,
school symbols and
crosswalk markings

Two-lane, two-way

roadways i
Edge Lines and all

other symbols

workday's operation if
the lane is opened to
traffic

(temporary paint with
beads may be used)

By the end of the
3rd calendar day

after
obliteration

By the end of the
5th calendar day

after
obliteration

By the end of the 30th
calendar day after

obliteration

Prior to placing pavement marking material on concrete surfaces that are diamond ground, use an
acceptable method to grind ridges smooth only where pavement marking will be installed.

Type 3 Cold Applied Plastic may be used in lieu of Type 2 Cold Applied Plastic. If Type 3 Cold Applied
Plastic is used, it shall be paid for using the Type 2 Cold Applied Plastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Extruded Thermoplastic
for stop bars, symbols, characters and diagonals. If Heated-in-Place Thermoplastic is used, it shall be paid
for using the Extruded Thermoplastic pay item.
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Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Cold Applied Plastic
for stop bars, symbols, characters and diagonals on asphalt or concrete roadways. If Heated-in-Place
Thermoplastic is used, it shall be paid for using the Cold Applied Plastic pay item.

Markers: All Facilities

Remove existing pavement markers in preparation for paving. Repair any pavement damage due to
existing pavement marker removal prior to the end of the work day. Dispose of existing pavement markers
as directed by the Engineer. No direct payment will be made for this work as it will be incidental to the
paving operation.

Install permanent pavement markers within 60 calendar days after completing the resurfacing on each
map. Pavement markers shall be installed in accordance with the contract.

Markings and Markers: All Facilities

Review and record the existing pavement markings and markers before resurfacing. Re-establish the new
pavement markings and markers using the record of existing markings in conjunction with the contract.
Unless otherwise directed by the Engineer, new pavement markings and markers not meeting the current
standards should be updated as specified in the contract. Have existing or proposed passing zones
reviewed by the engineer before installation. Submit the record of the existing pavement markings seven
calendar days before the obliteration of any pavement markings.

Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season. If the
Contractor begins any map and does not complete within the seasonal restrictions, including placement of
final pavement markings or permanent markers, the Contractor shall be responsible for, at his expense,
Paint in accordance with Article 1205-08 and Temporary Markers in accordance with Section 1251 of the
Standard Specifications.
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PROJECT SPECIAL PROVISIONS

UTILITY CONSTRUCTION

UTILITY CONFLICTS:

It shall be the responsibility of the Contractor to contact all affected utility owners and determine the precise
locations of all utilities prior to beginning construction. Utility owners shall be contacted a minimum of 48
hours prior to the commencement of operations. Special care shall be used in working around or near
existing utilities, protecting them when necessary to provide uninterrupted service. In the event that any
utility service is interrupted, the Contractor shall notify the utility owner immediately and shall cooperate
with the owner, or his representative, in the restoration of service in the shortest time possible. Existing fire
hydrants shall be kept accessible to fire departments at all times.

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when
working in the vicinity of utilities in order to insure the safety of construction personnel and the public.
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Fuel Usage Factor Adjustment Form

Contract Number

County

Contractor Name

HiCAMS Vendor Number

Select a Fuel Usage Factor for each of the Asphalt Material Descriptions to be used on the project. Within
the Selected Fuel Usage Factor column, choose either 2.90 or 0.90 Gallons per Ton for the corresponding
asphalt material description.

The Selected Fuel Usage Factor chosen will be used for the entire contract duration.

Selected Fuel Usage
Description Unit Factor

0.90 2.90
Asphalt Concrete Base Course, Type B25.0C Gal/Ton L] L]
Asphalt Concrete Intermediate Course, Type 119.0C Gal/Ton L] L]
Asphalt Concrete Surface Course, Type SA-1 Gal/Ton L] L]
Asphalt Concrete Surface Course, Type SA-1 (Leveling Course) Gal/Ton L] L]
Asphalt Concrete Surface Course, Type S4.75 Gal/Ton L] L]
Asphalt Concrete Surface Course, Type S4.75 (Leveling Course) Gal/Ton L] L]
Asphalt Concrete Surface Course, Type S9.5B Gal/Ton L] L]
Asphalt Concrete Surface Course, Type S9.5B (Leveling Course) Gal/Ton L] L]
Asphalt Concrete Surface Course, Type S9.5C Gal/Ton L] L]
Asphalt Concrete Surface Course, Type S9.5C (Leveling Course) Gal/Ton L] L]
Asphalt Concrete Surface Course, Type $9.5D Gal/Ton L] L]
Asphalt Concrete Surface Course, Type S9.5D (Leveling Course) Gal/Ton L] L]
Open-Graded Asphalt Friction Course Gal/Ton L] L]
Permeable Asphalt Drainage Course, Type Gal/Ton L] L]
Sand Asphalt Surface Course, Type Gal/Ton L] L]

If the Contractor does not mark either Fuel Usage Factor or marks both Fuel Usage Factors for an asphalt
item description, the 2.90 Fuel Usage Factor shall be used for that asphalt line item.
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EXECUTION OF CONTRACT

Contract No: DF00537

County: Cumberland & Harnett

ACCEPTED BY THE DEPARTMENT OF TRANSPORTATION

Engineer

Date

EXECUTION OF CONTRACT AND BONDS
APPROVED AS TO FORM:

Engineer

Date

Signature Sheet (Bid) - ACCEPTANCE SHEET

Cumberland & Harnett



Sep 12,2025 9:18 AM
County: CUMBERLAND, HARNETT

ITEMIZED PROPOSAL FOR CONTRACT NO. DF00537

Page 1 of 2

Line Item Number Sec Description Quantity Unit Cost Amount
# #
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum L.S.
0002 1220000000-E 545 INCIDENTAL STONE BASE 310
TON
0003 1245000000-E SP SHOULDER RECONSTRUCTION 26.12
SMI
0004 1260000000-E SP AGGREGATE SHOULDER BORROW 4,218
TON
0005 1297000000-E 607 MILLING ASPHALT PAVEMENT, ***" 26,987
DEPTH SY
1-1/2" MILLING
0006 1330000000-E 607 INCIDENTAL MILLING 9,921
Sy
0007 1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE 44
B25.0C TON
0008 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 15,155
TYPE S9.5B TON
0009 1575000000-E 620 ASPHALT BINDER FOR PLANT MIX 1,025
TON
0010 1704000000-E SP PATCHING EXISTING PAVEMENT 145
TON
0011 2830000000-N 858 ADJUSTMENT OF MANHOLES 4
EA
0012 2845000000-N 858 ADJUSTMENT OF METER BOXES OR 2
VALVE BOXES EA
0013 4413000000-E SP WORK ZONE ADVANCE/GENERAL 1,459
WARNING SIGNING SF
0014 4457000000-N SP TEMPORARY TRAFFIC CONTROL Lump Sum L.S.
0015 4685000000-E 1205 THERMOPLASTIC PAVEMENT 242,750
MARKING LINES (4", 90 MILS) LF
0016 4695000000-E 1205 THERMOPLASTIC PAVEMENT 625
MARKING LINES (8", 90 MILS) LF
0017 4709000000-E 1205 THERMOPLASTIC PAVEMENT 100
MARKING LINES (24", 90 MILS) LF
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ITEMIZED PROPOSAL FOR CONTRACT NO. DF00537

Page 2 of 2

County:  CUMBERLAND, HARNETT
Line Item Number Sec Description Quantity Unit Cost Amount
# #
0018 4725000000-E 1205 THERMOPLASTIC PAVEMENT 9
MARKING SYMBOL (90 MILS) EA
0019 4891000000-E 1205 GENERIC PAVEMENT MARKING ITEM 185
GENERIC MARKING, 4" X 90 M WHITE LF
THERMO (SKIP & MINI SKIP)
0020 4900000000-N 1251  PERMANENT RAISED PAVEMENT 640
MARKERS EA

0918/Sep12/Q303607.12/D55791100000/E20

Total Amount Of Bid For Entire Project :
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