
 

STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 6 
 

 
PROPOSAL  

 
DATE AND TIME OF BID 

OPENING: OCTOBER 21, 2026 AT 2:00 PM 

CONTRACT ID: DF00539 

TIP NO.: ------ 

FEDERAL AID NO.: STATE FUNDED 

WBS ELEMENT NO.: BP6.R013.3 

ROUTE NO.: SR 1158 (CHAIR FACTORY ROAD) 

LOCATION: STRUCTURES 230324 & 230325 OVER BEAVER DAM CREEK 

COUNTY: COLUMBUS 

TYPE OF WORK: GRADING, DRAINAGE, PAVING & STRUCTURE 

LENGTH OF PROJECT: 0.256 MILES 
 
 
 
NOTICE: 
 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL 
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH 
REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN 
BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $40,000 OR MORE, EXCEPT FOR CERTAIN 
SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL 
OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO 
IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID 
OPENING. 
 
 
 
 
THIS IS A STRUCTURE PROPOSAL.    5% BID BOND OR BID DEPOSIT REQUIRED. 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DF00539 IN COLUMBUS COUNTY, NORTH CAROLINA 
 

 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DF00539; has 
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special 
provisions, the proposal, the form of contract, and the forms of contract payment bond and contract performance 
bond; and thoroughly understands the stipulations, requirements and provisions.  The undersigned bidder agrees to 
bound upon his execution of the bid and subsequent award to him by the Department of Transportation in accordance 
with this proposal to provide the necessary contract payment bond and contract performance bond within fourteen 
days after the written notice of award is received by him.  The undersigned Bidder further agrees to provide all 
necessary machinery, tools, labor, and other means of construction; and to do all the work and to furnish all materials, 
except as otherwise noted, necessary to perform and complete the said contract in accordance with the 2024 Standard 
Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance 
with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for the various items 
given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the 
work and required labor to construct and complete Contract No. DF00539 in Columbus County, for the unit or lump 
sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and 
hereby become a part of this contract.   
 
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for 
Roads and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into 
and made a part of this contract; that, except as herein modified, all the construction and work included in this contract 
is to be done in accordance with the specifications contained in said volume, and amendments and supplements 
thereto, under the direction of the Engineer.   
 
If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer 
or such other person as may be designated by the Secretary to sign for the Department of Transportation.  The 
conditions and provisions herein cannot be changed except over the signature of the said Contract Officer or Division 
Engineer.   
 
The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as 
the basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any 
item or portion of the work as may be deemed necessary or expedient.   
 
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease 
in the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
 
Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated 
damages in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds 
with the Department of Transportation, under the condition of this proposal, within 14 calendar days after the written 
notice of award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned 
to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  Failure to 
comply with any requirement may cause the bid to be considered irregular and may be grounds for 
rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Subarticle 102-8(B) of the Standard 
Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate request to bid from the 
approved electronic bidding website for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Plans and the proposal can be found on the Connect NCDOT website.   
2.   In accordance with Subarticle 102-8(B)(1) of the Standard Specifications, obtain an account and valid 

Digital Signature to bid with Bid Express (bidx.com) 
3.   In accordance with Subarticle 102-8(B)(3) of the Standard Specifications, if bid bond is required and 

bid deposit is not chosen register bond with Surety2000 or Tinubu and submit with the online bid.   
4.   In accordance with Article 102-3 of the Standard Specifications, registration on the Interested Parties 

List is required unless SP1 G02 Interested Parties List Not Required provision is included in the 
proposal. 

5. Prepare and submit a bid electronically using the approved electronic bidding website. 
6.   Electronic bidding website necessary for electronic bidding can be found on the Bid Express website 

following the directions at: https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx. 
7.  Questions should be emailed 7 calendar days prior to the bid opening to Neil Butler at 

jnbutler@ncdot.gov. Contact with any other NCDOT personnel concerning this project is strictly 
prohibited, unless otherwise noted, and may result in bids being considered non-responsive. 
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
DIVISION LET CONTRACT PREQUALIFICATION: 

(07-01-14)(12-1-16)  SPD 01-410 
 
Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime Contractor 
prior to submitting a bid.  Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in the work 
code(s) which are identified as work items in the prime contractor’s construction progress schedule that 
they will complete themselves.  Any contractor identified as working outside their expertise may be 
considered in default of contract. 
 
HAUL ROADS: 

(7-16-24) 105 SP1 G04 
 
Revise the Standard Specifications as follows: 
 
Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after second 
sentence of the second paragraph:   
 
At least 30 days prior to use, the Contractor shall notify the Engineer of any public road proposed for use 
as a haul road for the project. 
 
BOND REQUIREMENTS: 

(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A 
 
A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads and 
Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the Standard 
Specifications. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 
 
The date of availability for this contract is November 23, 2026, except that work in jurisdictional waters 
and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is 
held as stipulated in the permits contained elsewhere in this proposal.  This delay in availability has been 
considered in determining the contract time for this project. 
 
The completion date for this contract is June 2, 2028. 
 
Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 
contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 
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The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  These 
liquidated damages will not be cumulative with any liquidated damages which may become chargeable 
under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or 
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be required 
to complete all work included in this contract and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is November 23, 2026. 
 
The completion date for this intermediate contract time is December 3, 2027. 
 
The liquidated damages for this intermediate contract time are One Thousand  Dollars ($ 1,000.00) per 
calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a final 
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume 
responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation 
Establishment.  The Contractor will be responsible for and shall make corrections of all damages to the 
completed roadway caused by his planting operations, whether occurring prior to or after placing traffic 
through the project. 
 
INTERMEDIATE CONTRACT TIME NUMBER 2 & LIQUIDATED DAMAGES: 

(2-20-07) 108 SP1 G14 B 
 
The Contractor shall not narrow or close a lane of traffic on ANY ROAD, detain and/or alter the traffic 
flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually 
heavy, including the following schedules: 
 
HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the Engineer. 
 
2. For New Year's Day, between the hours of 4:00 p.m. December 31st and 8:30 a.m. January 2nd.  If 

New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 8:30 a.m. the following 
Tuesday. 

 
3. For Easter, between the hours of 4:00 p.m. Thursday and 8:30 a.m. Monday. 
 
4. For Memorial Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday. 
 
5. For Independence Day, between the hours of 4:00 p.m. the day before Independence Day and 8:30 

a.m. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 4:00 p.m. 
the Thursday before Independence Day and 8:30 a.m. the Tuesday after Independence Day. 

 
6. For Labor Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday. 
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7. For Thanksgiving Day, between the hours of 4:00 p.m. Tuesday and 8:30 a.m. Monday. 
 
8. For Christmas, between the hours of 4:00 p.m. the Friday before the week of Christmas Day and 8:30 

a.m. the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, Labor 
Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that lane closures are not 
required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins to install 
all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required to 
complete the removal of all traffic control devices for lane closures according to the time restrictions stated 
herein and place traffic in the correct traffic pattern. 
 
The liquidated damages are Two Hundred Fifty Dollars ($250.00) per hour. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 1-16-24) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period between 
initial vegetation planting and final project acceptance, perform all work necessary to establish permanent 
vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits.  This work 
shall include erosion control device maintenance and installation, repair seeding and mulching, 
supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  All work shall be 
performed in accordance with the applicable section of the Standard Specifications.  All work required for 
initial vegetation planting shall be performed as a part of the work necessary for the completion and 
acceptance of the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible for 
preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has been 
achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the 
soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the 
remaining erosion control devices that are no longer needed.  The Contractor will be responsible for, and 
shall correct any areas disturbed by operations performed in permanent vegetation establishment and the 
removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the 
project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding, 
Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract 
unit prices for the affected items.  Work required that is not represented by contract line items will be paid 
in accordance with Articles 104-7 or 104-3 of the Standard Specifications.  No additional compensation 
will be made for maintenance and removal of temporary erosion control items. 
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SITE INVESTIGATION AND REPRESENTATION: 

(3-3-2014) 102-6 SPD 01-280 
 
By signing the proposal documents, the Contractor acknowledges that: 
 
(A) He understands the nature of the work and general and local conditions, particularly those bearing 
on transportation; 
 
(B) He is familiar with the availability and cost of labor and materials; 
 
(C) He will to adhere to State regulations for safety and security of property, roads, and facilities; 
 
(D) He is able to prosecute the work in accordance with all applicable local, state and federal rules and 
regulations, and; 
 
(E) He has thoroughly investigated the project site(s). 
 
Any failure on the part of the Contractor to acquaint himself with all available information shall not relieve 
him from the responsibility any aspect of the contracting process.  No adjustment in contract time or contract 
prices will be made due to the Contractor’s negligence in familiarizing himself with the contract or project 
site(s). 
 
AUTHORITY OF THE ENGINEER: 

(01-30-14) 105-1 SPD 01-460 
 
The Engineer for this project shall be the Division Engineer, Division 6, Division of Highways, North 
Carolina Department of Transportation, acting directly or through his duly authorized representative. 
 
The Engineer will decide all questions which may arise as to the quality and acceptability of work performed 
and as to the rate of progress of the work; all questions which may arise as to the interpretation of the 
contract; and all questions as to the acceptable fulfillment of the contract on the part of the Contractor.  His 
decision shall be final, and he shall have executive authority to enforce and make effective such decisions 
and orders as the Contractor fails to carry them out promptly. 
 
PROSECUTION AND PROGRESS: 

   (3-16-10)(Rev. 1-16-24) 108 SPD 1-700 
 
The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities, and 
supervision, and with equipment, materials, and methods as may be required to complete the work described 
in the contract by the completion date and in accordance with the Standard Specifications. 
 
The Contractor's operations are restricted to daylight hours.  No work may be performed on Sundays and 
legal State holidays, unless otherwise approved by the Engineer.  Work shall only be performed when 
weather and visibility conditions allow safe operations. 
 
NO MAJOR CONTRACT ITEMS: 

(2-19-02) (Rev. 8-21-07) 104 SP1 G31 
 
None of the items included in this contract will be major items. 
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NO SPECIALTY ITEMS: 

(7-1-95)(Rev. 1-16-24) 108-6 SP1 G34 
 
None of the items included in this contract will be specialty items (see Article 108-6 of the Standard 
Specifications). 
 
FUEL PRICE ADJUSTMENT: 

(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43 
 
 
Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 4.4428 per gallon.  Where any of the following are included 
as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor Diesel 
Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Erosion Control Stone Gal/Ton 0.55 
Rip Rap, Class _____ Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
> 11" Portland Cement Concrete Pavement Gal/SY   0.327 
Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 
9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 
Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 
< 9” Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include the Fuel 
Usage Factor Adjustment Form with their bid submission if they elect to use the fuel usage factor. The 
Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-
%20%20Starting%20Nov%202022%20Lettings.pdf 
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Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the Fuel 
Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will remain in effect for 
the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per ton as 
the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will not be permitted 
to change the Fuel Usage Factor after the bids are submitted. 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 6-16-26) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 
Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's schedule 
of estimated completion progress for this project as required by that Standard Special Provision is as 
follows: 
 
 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 
Standard Specifications.  Any acceleration of the progress as shown by the Contractor's progress schedule 
over the progress as shown above shall be subject to the approval of the Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS): 

(10-16-07)(Rev. 10-21-25) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed participation along with a listing of the committed MBE and WBE firms. 
 

Fiscal Year Progress (% of Dollar Value) 
2027 (7/01/26 - 6/30/27) 40% of Total Amount Bid 
2028 (7/01/27 - 6/30/28) 60% of Total Amount Bid 
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Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment that 
produces on the premises, the materials or supplies obtained by the Contractor.  A firm that makes minor 
modifications to the materials, supplies, articles, or equipment is not a manufacturer. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in sufficient 
quantities, and regularly sold to the public in the usual course of business.  A regular dealer engages in, as 
its principal business and in its own name, the purchase and sale or lease of the products in question.  A 
regular dealer in such bulk items as steel, concrete or concrete products, gravel, stone, asphalt and petroleum 
products need not keep such products in stock, if it owns and operates distribution equipment for the 
products.  Any supplement of regular dealers’ own distribution equipment shall be by a long-term operating 
lease and not on an ad hoc or contract-by-contract basis. 
 
Distributor – A firm that engages in the regular sale or lease of the items specified by the contract. A 
distributor assumes responsibility for the items it purchases once they leave the point of origin (e.g., a 
manufacturer’s facility), making it liable for any loss or damage not covered by the carrier’s insurance. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a committed 
(or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive services 
and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the same 
regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 CFR 
Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 
(49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and 
WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
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RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Rep
lacement%20Form%20and%20Instructions.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a 
written joint check agreement among the parties providing full and prompt disclosure of the expected use 
of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular 
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the 
estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su
bcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project 
that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls 
 
DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary counting 
determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 or 40 
percent credit, respectively of the cost of materials or supplies based on its demonstrated capacity and intent 
to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 under the contract at issue. 
A Contractor will submit the completed form with the Letter of Intent. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-
Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 
Combined MBE/WBE Goal 
 
There is NO MBE/WBE Goal for this project. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The Directory can be 
found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
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The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 
MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation above the goal will 
follow the banking guidelines found elsewhere in this provision.  All other additional 
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the Department’s 
overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid 
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.  The 
Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of the 
electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of MBE and WBE firms shown in the 
electronic submittal file, the bidder may use the dropdown menu to access the name and 
address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE firm.  

When no figures or firms are entered, the bidder will be considered to have no MBE or 
WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not certified at the 
time of the bid-letting, that MBE’s or WBE's participation will not count towards achieving 
the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 
participation, including the names and addresses on Listing of MBE and 
WBE Subcontractors contained elsewhere in the contract documents in order for the 
bid to be considered responsive.  Bidders shall indicate the total dollar value of the 
MBE and WBE participation for the contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on the Listing 

of MBE and WBE Subcontractors by entering the word “None” or the number “0.”  
This form shall be completed in its entirety.  Blank forms will not be deemed to 
represent zero participation.  Bids submitted that do not have MBE and WBE 
participation indicated on the appropriate form will not be read publicly during the 
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opening of bids.  The Department will not consider these bids for award and the 
proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not 
count towards achieving the Combined MBE/WBE  goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE participation 
that is achieved during the project shall be reported in accordance with requirements 
contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, the firm 
is responsible for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.  
In most cases, a MBE or WBE bidder on a contract will meet the Combined MBE/WBE goal by virtue of 
the work it performs on the contract with its own forces.  However, all the work that is performed by the 
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The MBE 
or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit 
toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the Combined 
MBE/WBE goal of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar 
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  In 
that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 
Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not present), the 
MBE/WBE participation will not count toward meeting the Combined MBE/WBE goal.  If the lack of this 
participation drops the commitment below the Combined MBE/WBE goal, the Contractor shall submit 
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later than 
2:00 p.m. of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future use 
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by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and WBE firms 
to meet the advertised goal, as part of the good faith effort, the Department will consider allowing the bidder 
to withdraw funds to meet the Combined MBE/WBE goal as long as there are adequate funds available 
from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive bidder 
shall submit to the Department documentation of adequate good faith efforts made to reach that specific 
goal. 
 
One complete set and 3 copies of this information shall be received in the office of the Engineer no later 
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may include 
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation 
documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 
MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 
sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith effort 
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory 
checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 
Directory of Transportation Firms) the interest of all certified MBEs/WBEs that are also prequalified 
subcontractors.  The bidder must solicit this interest within at least 10 days prior to bid opening to 
allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  The 
bidder must determine with certainty if the MBEs/WBEs are interested by taking appropriate steps 
to follow up initial solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 

that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units to 
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the advertised 

goal when the work to be sublet includes potential for MBE/WBE participation (2nd and 3rd 
tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with adequate 

information about the plans, specifications, and requirements of the contract in a timely manner to 
assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and evidence 
as to why additional agreements could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors in negotiating 

with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price and 
capabilities as well as the advertised goal into consideration.  However, the fact that there 
may be some additional costs involved in finding and using MBEs/WBEs is not in itself 
sufficient reason for a bidder’s failure to meet the advertised goal, as long as such costs are 
reasonable.  Also, the ability or desire of a prime contractor to perform the work of a contract 
with its own organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in specific 
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the 
bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business assistance 
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the 
recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening the 
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Business Opportunity and Work Force Development Unit at BOWD@ncdot.gov to give notification 
of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 
Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, when the 

apparent successful bidder fails to meet the goal, but others meet it, you may reasonably 
raise the question of whether, with additional reasonable efforts the apparent successful 
bidder could have met the goal.  If the apparent successful bidder fails to meet the advertised 
goal, but meets or exceeds the average MBE and WBE participation obtained by other 
bidders, the Department may view this, in conjunction with other factors, as evidence of the 
apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the Combined MBE/WBE goal can be met or that an adequate good faith effort has been 
made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the Contractor verbally and in writing of non-good faith.  A Contractor may appeal 
a determination of non-good faith made by the Goal Compliance Committee.  If a Contractor wishes to 
appeal the determination made by the Committee, they shall provide written notification to the Engineer.  
The appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 
be based upon the value of work performed by the MBE/WBE and the actual payments to 
MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through submission 
of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in accordance 
with the Department's Joint Check Procedures. 
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(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the anticipated MBE participation.  The same holds for work that a WBE 
subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a non-MBE/WBE firm 
does not count toward the contract goal requirement.    It should be noted that every effort shall be 
made by MBE and WBE contractors to subcontract to the same certification (i.e., MBEs to MBEs 
and WBEs to WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 
may not always be possible due to the limitation of firms in the area.  If the MBE or WBE firm 
shows a good faith effort has been made to reach out to similarly certified firms and there is no 
interest or availability, and they can get assistance from other certified firms, the Engineer will not 
hold the prime responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed that the 
MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the MBE or WBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of work 
that the MBE or WBE performs with its forces. 

 
(E) Manufacturer, Regular Dealer, Distributor 
 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures for 
materials or supplies (including transportation costs) from a MBE/WBE distributor, 60 percent of 
its expenditures for materials or supplies (including transportation costs) from a MBE/WBE regular 
dealer and 100 percent of such expenditures obtained from a MBE/WBE manufacturer. 
 
A Contractor may count toward its MBE/WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds or 
insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be reasonable 
and not excessive as compared with fees and commissions customarily allowed for similar 
services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 
commissions charged that the Department deems to be reasonable, including transportation 
charges for the delivery of materials or supplies. Do not count any portion of the cost of the 
materials and supplies themselves. 
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A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form with the 
Letter of Intent to the Engineer.  The Engineer will forward to the State Contractor Utilization 
Engineer or DBE@ncdot.gov. The State Contractor Utilization Engineer will make a preliminary 
assessment as to whether a MBE/WBE supplier has the demonstrated capacity to perform a 
commercially useful function (CUF) on a contract-by-contract basis prior to its participation. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially useful 
function, the Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with the work it is 
performing and the MBE/WBE credit claimed for its performance of the work, and any other 
relevant factors. If it is determined that a MBE or WBE is not performing a Commercially Useful 
Function, the contractor may present evidence to rebut this presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not be 
a contrived arrangement for the purpose of meeting the Combined MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified as 
a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit for the 
total value of the transportation services the subcontracted MBE or WBE provides on the 
contract.  It should be noted that every effort shall be made by MBE and WBE contractors 
to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order 
to fulfill the participation breakdown.  This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 
made to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, the 
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Engineer will not hold the prime responsible for meeting the individual MBE or WBE 
participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease 
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved substitute 
MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not 
terminate the MBE/WBE subcontractor or any portion of its work for convenience.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform the work of the terminated subcontractor 
with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own 
forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE subcontractor, 
with a copy to the Engineer of its intent to request to terminate a MBE/WBE subcontractor or any portion 
of its work, and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or Substitution.  
If the MBE/WBE subcontractor objects to the intended termination/substitution, the MBE/WBE, within 
five (5) business days must advise the Contractor and the Department of the reasons why the action should 
not be approved. The five-day notice period shall begin on the next business day after written notice is 
provided to the MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated or any portion of its work after receiving 
the Department’s written approval based upon a finding of good cause for the proposed termination and/or 
substitution.  Good cause does not exist if the Contractor seeks to terminate a MBE/WBE or any portion of 
its work that it relied upon to obtain the contract so that the Contractor can self-perform the work for which 
the MBE/WBE was engaged, or so that the Contractor can substitute another MBE/WBE or non- 
MBE/WBE contractor after contract award.  For purposes of this section, good cause shall include the 
following circumstances: 
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(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract in a way 

consistent with normal industry standards.  Provided, however, that good cause does not exist if the 
failure or refusal of the MBE/WBE subcontractor to perform its work on the subcontract results 
from the bad faith or discriminatory action of the prime contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 
nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness; 
(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 1200 or applicable 
State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice of 

withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE contractor 

is unable to complete its work on the contract; and 
(j) Other documented good cause that compels the termination of the MBE/WBE subcontractor. 

 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE commitment 
to meet the Combined MBE/WBE Goal.  A good faith effort will only be required for removing a 
committed MBE/WBE if there were no additional MBE/WBEs submitted at the time of bid to cover 
the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.  
Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in contracting the 

work defaulted by the previous MBE/WBE or in subcontracting other items of work in the 
contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were contacted. 
(b) A description of the information provided to MBE/WBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
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(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the SAF (Subcontract 
Approval Form) has been received by the Department, the Department will not require the 
Contractor to solicit replacement MBE/WBE participation equal to the remaining work to 
be performed by the decertified firm.  The participation equal to the remaining work 
performed by the decertified firm will count toward the contract goal requirement but not 
the overall goal. 

 
(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the size 

standard during the performance of the contract. The Department may continue to 
count participation equal to the remaining work performed by the decertified firm 
which will count toward the contract goal requirement and overall goal. 

 
(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or merger with 

a non- MBE/WBE during the performance of the contract. The Department may not 
continue to count the portion of the decertified firm’s performance on the contract 
remaining toward either the contract goal or the overall goal, even if the Contractor 
has executed a subcontract with the firm or the Department has executed a prime 
contract with the MBE/WBE that was later decertified. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall take 
all necessary and reasonable steps to replace the MBE/WBE subcontractor with another 
MBE/WBE subcontractor to perform at least the same amount of work to meet the Combined 
MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same amount of 
work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for approval 
on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this procedure, the Contractor 
may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 
committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 
contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
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When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 
on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 
the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, 
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy 
of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of expenditures 
claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 
payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from being approved for further 
work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
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The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 
System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this project must 
be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST PRINCIPLES, AND 
AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 Prohibition on certain 
telecommunications and video surveillance services or equipment. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)(Rev. 3-17-26)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use of 
Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107, NC GS 15A-
300, American Security Drone Act of 2023 (ASDA), Office of Management and Budget (OMB) 
Memorandum M-26-02, all FAA rules, regulations and policies and all NCDOT UAS Policies.  The 
required operator certifications include possessing a current Federal Aviation Administration (FAA) 
Remote Pilot Certificate, as well as operating a UAS registered with the FAA. 
 
All UAS operations shall be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability insurance to cover 
all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for the use of 
UAS.  In the event that the Department directs the Contractor to utilize UAS, payment will be in accordance 
with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                               107 SP1 G096 
 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of all work 
associated with this contract.  Employees engaged in the construction of this project should turn off vehicles 
when stopped for more than thirty (30) minutes and off-highway equipment should idle no longer than 
fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as operating a 

crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
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6. Emergency vehicles, utility company, construction, and maintenance vehicles where the engines 
must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or air 

conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide for the 

safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to provide for the 

safety of vehicle occupants of off-highway equipment (e.g. to run the air conditioning) no more 
than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity is exempt 
from the idling limitations set forth in this special provision. 
 
SUBSURFACE INFORMATION: 

(7-1-95)(Rev. 8-16-22) 450 SP1 G112 B 
 
Subsurface information is available on the structure portion of this project. 
 
ELECTRONIC BIDDING: 

(8-18-26) 101, 102, 103 SP1 G140 
 
Revise the Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 3, replace 
“electronic bidding software” with “electronic bidding website”. 
 
Page 1-16, Subarticle 102-8(B), Electronic Bids, lines 13-14, replace “electronic bidding software” with 
“electronic bidding website”. 
 
Page 1-18, Article 102-10, BID BOND OR BID DEPOSIT, line 43, replace “electronic bidding software” 
with “electronic bidding website”. 
 
Page 1-18, Article 102-11, DELIVERY OF BIDS, line 47, replace “electronic bidding software” with 
“electronic bidding website”. 
 
Page 1-25, Subarticle 103-4(B)(2), Electronic Bids, line 20, replace the first paragraph with the following: 
 
This form is located on the electronic submittal website. The bidder shall click on yes or no to indicate 
whether or not the bidder desires to limit the award, provide the award limit if desiring to limit the award, 
and provide the project number and county of the projects associated with the award limit. 
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TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects arising 

from faulty materials, faulty workmanship or negligence for a period of twelve months following 
the date of final acceptance of the work for maintenance and shall replace such defective materials 
and workmanship without cost to the Department. The Contractor will not be responsible for damage 
due to faulty design, normal wear and tear, for negligence on the part of the Department, and/or for 
use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess of 

twelve months, then the manufacturer’s guarantee shall apply for that particular piece of equipment 
or material.  The Department’s first remedy shall be through the manufacturer although the 
Contractor is responsible for invoking the warranted repair work with the manufacturer.  The 
Contractor’s responsibility shall be limited to the term of the manufacturer’s guarantee.  NCDOT 
would be afforded the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the Contractor 
would be wholly responsible for under the terms of the contract.  Examples would include pavement 
structures, bridge components, and sign structures.  This provision will not be used as a mechanism to force 
the Contractor to return to the project to make repairs or perform additional work that the Department would 
normally compensate the Contractor for.  In addition, routine maintenance activities (i.e. mowing grass, 
debris removal, ruts in earth shoulders,) are not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and approval 
prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev. 10-15-24) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting 
sedimentation and turbidity of surface waters.  Comply with the requirements herein regardless of whether 
or not a National Pollution discharge Elimination System (NPDES) permit for the work is required. 
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Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion 
and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life 
of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to 

manage the Contractor and subcontractor operations, insure compliance with Federal, State and 
Local ordinances and regulations, and manage the Quality Control Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 

increases the potential for soil erosion or the possible sedimentation and turbidity of surface waters. 
 
(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the project 
erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be 

Level II and responsible for ensuring the erosion and sediment control/stormwater plan is adequately 
implemented and maintained on the project and for conducting the quality control program.  The 
Certified Supervisor shall be on the project within 24 hours notice from initial exposure of an 
erodible surface to the project’s final acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion 

and sediment control/stormwater measures are fully executed for each operation and in a 
timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and sediment 

control/stormwater preventive measures are conformed to at each stage of the work. 
(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 

Inspection Record and submit to the Engineer. 
(c) Attend all weekly or monthly construction meetings to discuss the findings of the 

NPDES inspection and other related issues. 
(d) Implement the erosion and sediment control/stormwater site plans requested. 
(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage yards, and 
cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in jurisdictional 
areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to any 
suspension of the work. 
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(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 
resolution of erosion and sediment control/stormwater issues due to the Contractor’s 
operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any 
location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 
initialed and include the installation date of Best Management Practices.  These 
practices shall include temporary and permanent groundcover and be properly 
updated to reflect necessary plan and field changes for use and review by Department 
personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater 

permit (NCS000250) outlines certain objectives and management measures pertaining to 
construction activities.  The permit references NCG010000, General Permit to Discharge 
Stormwater under the NPDES, and states that the Department shall incorporate the 
applicable requirements into its delegated Erosion and Sediment Control Program for 
construction activities disturbing one or more acres of land.  The Department further 
incorporates these requirements on all contracted bridge and culvert work at jurisdictional 
waters, regardless of size.  Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground waters of 

the state, i.e. from equipment operation/maintenance, construction materials, 
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, any 
other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater discharge 
outfalls at least once every 7 calendar days and within 24 hours after a rainfall event 
equal to or greater than 1.0 inch that occurs within a 24 hour period.  Additional 
monitoring may be required at the discretion of Division of Water Resources 
personnel if the receiving stream is 303(d) listed for turbidity and the project has had 
documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 
Estimate website to maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review by 
Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 
areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure for 
Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 
NCS000250 requirements, and the applicable requirements of the General Permit, 
NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will notify 
the Division of Water Quality Regional Office within 24 hours of becoming aware 
of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, prevent 

sedimentation and follow provisions/conditions of permits.  The quality control program 
shall: 
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(a) Follow permit requirements related to the Contractor and subcontractors’ 
construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion and 
sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 
control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES permit 

for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize disturbed 

areas with mulch/seed or vegetative cover on a section-by-section basis. 
(g) Use flocculants approved by state regulatory authorities where appropriate and where 

required for turbidity and sedimentation reduction. 
(h) Ensure proper installation and maintenance of temporary erosion and sediment 

control devices. 
(i) Remove temporary erosion or sediment control devices when they are no longer 

necessary as agreed upon by the Engineer. 
(j) The Contractor’s quality control and inspection procedures shall be subject to review 

by the Engineer.  Maintain NPDES inspection records and make records available at 
all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation and 
follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II Foreman.  
This person shall be onsite whenever construction activities as described above are taking place.  
This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple construction 
activities on small bridge or culvert replacement projects.  This request shall be approved by the 
Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the following 

erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
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(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, retention/detention 

devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for a 
Level I Installer, provided the Level II Foreman is not tasked to another crew requiring Level II 
Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on the 

erosion and sediment control/stormwater component of all reclamation plans and if applicable, the 
certification number of the Level III Certified Designer on the design of the project erosion and 
sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 
personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the ethical 
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing 
or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the 
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order 
for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to the 
following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit conditions and 

specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
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Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate 
Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent revocation 
of certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving 
notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on 
the date specified on the certified notice.  Failure to appeal within the time specified will result in a waiver 
of all future appeal rights regarding the adverse action taken.  The certificant will not be allowed to perform 
duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  Decision 
of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written examination and 
any proficiency examination, at the conclusion of the specified suspension period, prior to having the 
certification reinstated. 
 
Measurement and Payment 
 
All work described within this provision and the role of Certified Erosion and Sediment Control/Stormwater 
Supervisor, Certified Foremen, Certified Installers and Certified Designer will be incidental to the project 
for which no direct compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric 
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs 
designated as trout waters.  For lakes and reservoirs not designated as trout waters, the turbidity shall not 
exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background conditions, the existing 
turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all 
of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream 

turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural 

background conditions.  If the background turbidity measurements exceed the standard, operation 
of the pit and discharge can continue as long as the stream turbidity levels are not increased due to 
the discharge. 
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(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 
locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought into 

compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, the 
Contractor shall define the point at which the discharge enters into the State’s surface waters and the 
appropriate sampling locations.  Sampling locations shall include points upstream and downstream from 
the point at which the discharge enters these waters.  Upstream sampling location shall be located so that it 
is not influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and receiving water 
has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced into 
jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland surface is 
observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced 
to a level where sediment deposition does not occur.  Staining of wetland surfaces from suspended clay 
particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No activities shall 
occur in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation will be 
considered an indication of possible adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be maintained 
in a log within the project records.  Records will include, at a minimum, turbidity test results, time, date and 
name of sampler.  Should the Department’s test results exceed those of the Contractor’s test results, an 
immediate test shall be performed jointly with the results superseding the previous test results of both the 
Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water quality 
standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity standards.  Tier 
II Methods are also noncompensatory and are options that may be needed for protection of rare or unique 
resources or where special environmental conditions exist at the site which have led to additional 
requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, 
Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific 
site.  Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or 
special environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 
develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 
indicate a high potential for turbidity and should be avoided when dewatering into surface water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08)(Rev. 1-16-24) Z-2 

 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 
follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount of 
allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 
Department of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so terminated 
or suspended if funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 
notice of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in accordance with 
the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an independent 
laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  Seed not meeting 
the specifications shall be rejected by the Department of Transportation and shall not be delivered to North 
Carolina Department of Transportation warehouses.  If seed has been delivered it shall be available for 
pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed 
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by 
the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed, 
Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and 
Wild Garlic.  Seed shall not be labeled with the above weed species on the seed analysis label.  Tolerances 
as applied by the Association of Official Seed Analysts will NOT be allowed for the above noxious weeds 
except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  However, 
for the purpose of figuring pure live seed, the found pure seed and found germination percentages as 
reported by the North Carolina Department of Agriculture and Consumer Services, Seed Testing Laboratory 
will be used.  Allowances, as established by the NCDOT, will be recognized for minimum pure live seed 
as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, Centipede 
and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 2% inert matter 
will be allowed on all other kinds of seed.  In addition, all seed shall not contain more than 2% other crop 
seed nor more than 1% total weed seed.  The germination rate as tested by the North Carolina Department 
of Agriculture shall not fall below 70%, which includes both dormant and hard seed.  Seed shall be labeled 
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with not more than 7%, 5% or 2% inert matter (according to above specifications), 2% other crop seed and 
1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are 
verified.  Pure live seed percentages will be applied in a verified shortage situation.  Those purchase orders 
of deficient seed lots will be credited with the percentage that the seed is deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not be 
approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum 
144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not be 
approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not be 
approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
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 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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 STANDARD SPECIAL PROVISION 
ERRATA 

(1-16-24)(Rev. 6-16-26)  Z-4 
 
Revise the 2024 Standard Specifications as follows: 

 
Division 1 

 
Page 1-1, Article 101-2 ABBREVIATIONS, line 25, replace "American Wood-Preservers’ Association” 
with “American Wood Protection Association”. 
 
Page 1-18, Article 102-10 BID BOND OR BID DEPOSIT, line 26, replace " Subarticle 102-
8(A)(8)(b)” with “Subarticle 102-8(A)(12)(b)”. 
 
Page 1-20, Subarticle 102-14(A) State Funded Projects, line 3, replace "$30,000” with “$40,000”. 
 
Page 1-20, Subarticle 102-14(B) Federal Aid Projects, line 7, replace "$30,000” with “$40,000”. 
 
Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, line 21, replace "Design-Build Unit” with 
“Alternative Delivery Unit”. 
 
Page 1-36, Subarticle 104-12(D) Preliminary Review, line 37, replace "Design-Build Unit” with 
“Alternative Delivery Unit”. 
 
Page 1-37, Subarticle 104-12(E) Final Proposal, line 3, replace "Design-Build Unit” with “Alternative 
Delivery Unit”. 
 
Page 1-37, Subarticle 104-12(F) Design-Build VEPs, line 36, replace "Design-Build Unit” with 
“Alternative Delivery Unit”. 
 
Page 1-38, Subarticle 104-12(G) Modifications, line 1, replace "Design-Build Unit” with “Alternative 
Delivery Unit”. 
 

Division 3 
 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” and add the 
item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel Pipe” 
with Section “1032-3”. 
 

Division 6 
 
Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The work 
includes, but is not limited to,”. 
 
Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as specified.” with 
“applying the tack coat in accordance with Section 605.”. 
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Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with “QC 
process in accordance with Section 609.”. 
 
Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix Asphalt 
Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 
 
Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the seventh 
paragraph with the following: 
 
When an erected fixed stringline is utilized for longitudinal profile and cross slope control furnish and 
erect the necessary guide line for the equipment. 
 

Division 7 
 
Page 7-18, Subarticle 710-10(A) General, lines 7-8, delete “for Surface Testing Concrete Pavement” 
from the last paragraph. 

 
Division 8 

 
Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign Erection, 
Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in Table 1024-
2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 
Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with “minimum”. 
 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where barrier units 
are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All piping” with 
“All labor, the manhole, other materials, excavation, backfilling, piping”. 
 

Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 
25, delete and replace with the following " Flocculant will be measured and paid in accordance with 
Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
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Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
 
Page 16-27, Article 1644-5 MEASUREMENT AND PAYMENT, line 31, replace "Article 1630-4” 
with “Article 1630-3”. 
 

Division 17 
 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace “1.25” 
with “1-1/4”. 
 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace “)(1.25” 
with “, 1-1/4”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy moth), 

Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 
(3-18-03)(Rev. 3-18-25) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 
out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 
permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-
protection/plant-industry-plant-pest-quarantines to determine those specific project sites located in the 
quarantined area or for any regulated article used on this project originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance of any character, if determined by an inspector 

present a hazard of spreading imported fire ant, guava root knot nematode, spongy moth (formerly 
known as gypsy moth), witchweed, cogon grass, or other regulated noxious weed or plant pest. 
 



DF00539 SSP-9 Columbus 

STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall 

pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS 
($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each of 

his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY FIVE 
CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this project 
is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in the 
minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully informed of 
all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) Order 
1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code (U.S.C.) 140 and 23 
CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are applicable to all North Carolina 
Department of Transportation (NCDOT) contracts and to all related subcontracts, material supply, 
engineering, architectural and other service contracts, regardless of dollar amount. Any Federal provision 
that is specifically required not specifically set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 
The contractor (hereinafter includes consultants) shall comply with the Acts and the Regulations 
relative to Nondiscrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Federal Highway Administration (FHWA), as they may be amended from time 
to time, which are herein incorporated by reference and made a part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor 
shall not participate directly or indirectly in the discrimination prohibited by the Acts and the 
Regulations, including employment practices when the contract covers any activity, project, or 
program set forth in Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor for work 
to be performed under a subcontract, including procurements of materials, or leases of 
equipment, each potential subcontractor or supplier shall be notified by the contractor of the 
contractor's obligations under this contract and the Acts and the Regulations relative to 
Nondiscrimination on the grounds of race, color, or national origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the Regulations, 
and directives issued pursuant thereto and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the Recipient or the 
FHWA to be pertinent to ascertain compliance with such Acts, Regulations, and instructions. 
Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor shall so certify to the Recipient or the 
FHWA, as appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
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In the event of a contractor's noncompliance with the Non-discrimination provisions of this 
contract, the Recipient will impose such contract sanctions as it and/or the FHWA may 
determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor complies; 

and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every subcontract, 
including procurements of materials and leases of equipment, unless exempt by the Acts, the 
Regulations and directives issued pursuant thereto. The contractor shall take action with respect 
to any subcontract or procurement as the Recipient or the FHWA may direct as a means of 
enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the contractor may request the Recipient to enter into any litigation 
to protect the interests of the Recipient. In addition, the contractor may request the United States 
to enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, as a 
condition to receiving federal financial assistance, NCDOT will comply with Title VI of the Civil 
Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and related 
nondiscrimination authorities to ensure that no person shall, on the ground of race, color, national 
origin, limited English proficiency, sex, age, or disability (including religion/creed or income-level, 
where applicable), be excluded from participation in, be denied the benefits of, or be subjected to 
discrimination under any programs, activities, or services conducted or funded by NCDOT. 
Contractors and other organizations under contract or agreement with NCDOT must also comply 
with Title VI and related authorities, therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 
consultants, vendors, prime contractors) are responsible for complying with NCDOT’s Title VI 
Program. Contractors are not required to prepare or submit Title VI Programs. To comply with 
this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal Employment 

Opportunity (EEO) Policy in conspicuous locations accessible to all employees, applicants 
and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on federally-
assisted and state-funded NCDOT projects, and ensure inclusion by subcontractors into all 
lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following notification in 
all solicitations for bids and requests for work or material, regardless of funding source: 
“The North Carolina Department of Transportation, in accordance with the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and 
the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. In accordance with other related nondiscrimination authorities, bidders and 



DF00539 SSP-12 Columbus 

contractors will also not be discriminated against on the grounds of sex, age, disability, low-
income level, creed/religion, or limited English proficiency in consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 
lower tier subcontracts on Federal-aid highway construction contracts only. 

5. Provide language assistance services (i.e., written translation and oral interpretation), free of 
charge, to LEP employees and applicants. Contact NCDOT OCR for further assistance, if 
needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to prepare 
and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or agreements. 
Subrecipients must also ensure compliance by their contractors and subrecipients with Title VI. 
(23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take affirmative 
action to correct any deficiencies found within a reasonable time period, not to exceed 90 
calendar days, unless additional time is granted by NCDOT. (23 CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External Discrimination 
Complaints Process. 

1. Applicability 
Title VI and related laws protect participants and beneficiaries (e.g., members of the public 
and contractors) from discrimination by NCDOT employees, subrecipients and contractors, 
regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to discrimination 
based on race, color, national origin, Limited English Proficiency (LEP), sex, age, or 
disability (and religion in the context of employment, aviation, or transit) may file a written 
complaint. The law also prohibits intimidation or retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must be filed 
no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following entities: 
Ø North Carolina Department of Transportation, Office of Civil Rights, Title VI Program, 

1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-522-0453  
Ø Federal Highway Administration, North Carolina Division Office, 310 New Bern 

Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 
Ø US Department of Transportation, Departmental Office of Civil Rights, External Civil 

Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC 20590; 202-
366-4070 
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4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, and 
include the complainant’s name, address, and telephone number. Complaints received by 
fax or e-mail will be acknowledged and processed. Allegations received by telephone will 
be reduced to writing and provided to the complainant for confirmation or revision before 
processing. Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination Complaint Form 
and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), sex, age, 
disability, or religion (in the context of employment, aviation or transit). “Basis” refers to 
the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, including, 
but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
"programs or activities" to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation systems, 
places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as 
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations;  



DF00539 SSP-15 Columbus 

(k) Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with Title 
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 
programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
The following clauses will be included in deeds effecting or recording the transfer of real 
property, structures, or improvements thereon, or granting interest therein from the United States 
pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and upon the 
condition that the North Carolina Department of Transportation (NCDOT) will accept title to 
the lands and maintain the project constructed thereon in accordance with the North Carolina 
General Assembly, the Regulations for the Administration of the Federal-Aid Highway 
Program, and the policies and procedures prescribed by the Federal Highway Administration of 
the U.S. Department of Transportation in accordance and in compliance with all requirements 
imposed by Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle 
A, Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does hereby remise, 
release, quitclaim and convey unto the NCDOT all the right, title and interest of the U.S. 
Department of Transportation in and to said lands described in Exhibit A attached hereto and 
made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina Department 
of Transportation (NCDOT) and its successors forever, subject, however, to the covenants, 
conditions, restrictions and reservations herein contained as follows, which will remain in effect 
for the period during which the real property or structures are used for a purpose for which 
Federal financial assistance is extended or for another purpose involving the provision of similar 
services or benefits and will be binding on the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, does hereby 
covenant and agree as a covenant running with the land for itself, its successors and assigns, that 
(1) no person will on the grounds of race, color, or national origin, be excluded from 
participation in, be denied the benefits of, or be otherwise subjected to discrimination with 
regard to any facility located wholly or in part on, over, or under such lands hereby conveyed [,] 
[and]* (2) that the NCDOT will use the lands and interests in lands and interests in lands so 
conveyed, in compliance with all requirements imposed by or pursuant to Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations 
and Acts may be amended [, and (3) that in the event of breach of any of the above-mentioned 
nondiscrimination conditions, the Department will have a right to enter or re-enter said lands 
and facilities on said land, and that above described land and facilities will thereon revert to and 
vest in and become the absolute property of the U.S. Department of Transportation and its 
assigns as such interest existed prior to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary in order to make clear the purpose of Title VI.) 
 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, Facility, or 
Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar instruments 
entered into by the North Carolina Department of Transportation (NCDOT) pursuant to the 
provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, 
personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree [in the case of deeds and leases add "as a covenant 
running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the property 

described in this (deed, license, lease, permit, etc.) for a purpose for which a U.S. 
Department of Transportation activity, facility, or program is extended or for another 
purpose involving the provision of similar services or benefits, the (grantee, licensee, 
lessee, permittee, etc.) will maintain and operate such facilities and services in 
compliance with all requirements imposed by the Acts and Regulations (as may be 
amended) such that no person on the grounds of race, color, or national origin, will be 
excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to terminate the (lease, 
license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities thereon, 
and hold the same as if the (lease, license, permit, etc.) had never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and facilities thereon, 
and the above described lands and facilities will there upon revert to and vest in and become 
the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 
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(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, Facility 
or Program (1050.2A, Appendix D) 
 
The following clauses will be included in deeds, licenses, permits, or similar instruments/ 
agreements entered into by the North Carolina Department of Transportation (NCDOT) 
pursuant to the provisions of Assurance 7(b): 
 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree (in the case of deeds and leases add, "as a covenant 
running with the land") that (1) no person on the ground of race, color, or national origin, 
will be excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities, (2) that in the construction of any improvements 
on, over, or under such land, and the furnishing of services thereon, no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the benefits 
of, or otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements imposed by 
or pursuant to the Acts and Regulations, as amended, set forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 
Non¬ discrimination covenants, the NCDOT will have the right to terminate the (license, 
permit, etc., as appropriate) and to enter or re-enter and repossess said land and the facilities 
thereon, and hold the same as if said (license, permit, etc., as appropriate) had never been 
made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the absolute 
property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 6-16-26) Z-10 

 
Description 
 
The North Carolina Department of Transportation administers a custom version of the Federal On-the-Job 
Training (OJT) Program, commonly referred to as the Alternative OJT Program.  All Contractors will be 
automatically placed in the Alternative OJT Program.   
 
The Alternate OJT Program will allow a Contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this special 
provision and the NCDOT On-the-Job Training Program Manual. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special provision. Accordingly, the Contractor shall make every effort to enroll minority 
and women as trainees to the extent that such persons are available within a reasonable area of recruitment.  
This training commitment is not intended, and shall not be used, to discriminate against any applicant for 
training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Unit, will assign annual training goals based on the Contractor’s 
activity over the past three years’ on federal projects with the Department.  At the beginning of each year, 
all eligible Contractors will be contacted by the Department to determine the number of trainees that will 
be assigned for the upcoming calendar year.  At that time, the Contractor shall enter into an agreement with 
the Department to implement a self-imposed on-the-job training program for the calendar year.  
This agreement will specify the annual training goals agreed upon by both parties.  The number of training 
assignments may range from 1 to 15 per Contractor per calendar year, unless a higher number is agreed to 
by the Contractor.  The Contractor shall sign an agreement committing to fulfill their annual goal for the 
year. 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions. 
 
The Department has established common training classifications and their respective training requirements 
that may be used by the Contractors.  However, the classifications established are not all-inclusive.  Where 
the training is oriented toward construction applications, training will be allowed in lower-level 
management positions such as office engineers and estimators.  Contractors shall submit new classifications 
for specific job functions that their employees are performing.  The Department will review and recommend 
for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications 
shall meet the following requirements: 
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Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this special provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of trainees in each occupation shall be in their first year of training.  The number 
of trainees shall be distributed among the work classifications on the basis of the Contractor’s needs and 
the availability of journeymen in the various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully completed 
a training course leading to journeyman level status or in which they have been employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested shall 
be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive at minimum an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
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Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee currently enrolled or becomes enrolled in an approved 
program and who receives training for at least 50 percent of the specific program requirement.  Trainees 
will be allowed to be transferred between projects if required by the Contractor’s scheduled workload to 
meet training goals. 
 
If a Contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract documents. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
NOTES TO CONTRACTOR: 
 

1. If dead bats are observed during clearing, demolition, or any construction related activities, the 
contractor shall immediately notify the Engineer. 
 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev. 3-19-24) 200 SP2 R02A 

 
Perform clearing on this project to the limits established by Method - II shown on Standard Drawing 
No. 200.02 of the Roadway Standard Drawings. Conventional clearing methods may be used except where 
permit drawings or conditions have been included in the proposal which require certain areas to be cleared 
by hand methods.  
 
ROADWAY EXCAVATION: 

(10-20-26) 225  SP2 R50 
 
Revise the Standard Specifications as follows: 
 
Page 2-12, Article 225-1, DESCRIPTION, add the following after line 42: 
 
When excavation operations encounter graves, temporarily discontinue operations in the vicinity of the 
graves and do not resume until directed by the Engineer.  
 
When excavation operations encounter contaminated soils, temporarily discontinue operations in the 
vicinity of the contamination and do not resume until directed by the Engineer.  
 
When excavation operations encounter artifacts or remains of historical, cultural, or archeological 
significance, temporarily discontinue operations in the vicinity of the artifacts or remains and do not resume 
until directed by the Engineer.  Disposition of the artifacts shall be in accordance with the requirements of 
the Division of Archives and History. 
 
Discontinuing operations shall include promptly ceasing all work in the vicinity, immediately notifying the 
Engineer as to the discovery for legally required authority notification, taking all precautions to protect the 
discovery from further disturbance to include securing the area and preventing access to it, and preserving 
all materials as found as directed by the Engineer. 
 
Page 2-15, Article 225-3, UNCLASSIFIED EXCAVATION, lines 23-30, delete the last three 
paragraphs. 

MANUFACTURED QUARRY FINES IN EMBANKMENTS: 
(01-17-17)(Rev. 4-16-24) 235 SP02 R72 

 
Description 
 
This specification addresses the use of manufactured quarry fines that are not classified as select materials. 
The specification allows the Contractor an option, with the approval of the Engineer, to use manufactured 
quarry fines (MQFs) in embankments as a substitute for conventional borrow material. Furnish and place 
geotextile for subgrade stabilization in accordance with the contract.  Geotextile for subgrade stabilization 
is required to prevent pavement cracking and provide separation between the subgrade and pavement 
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section at embankment locations where manufactured quarry fines are utilized and as directed by the 
Engineer. 
 
Materials 
 
Manufactured Quarry Fines. 
 
Site specific approval of MQFs material will be required prior to beginning construction as detailed in the 
preconstruction requirements of this provision. 
 
The following MQFs are unacceptable: 
(A) Frozen material, 
(B) Material with a maximum dry unit weight of less than 90 pounds per cubic foot when tested in 

accordance with AASHTO T 99 Method A or C. 
(C) Material with greater than 80% by weight Passing the #200 sieve 
 
Collect and transport MQFs in a manner that will prevent nuisances and hazards to public health and safety.  
Moisture condition the MQFs as needed and transport in covered trucks to prevent dusting. If MQFs are 
blended with natural earth material, follow Borrow Criteria in Section 1018 of the Standard Specifications. 
 
Preconstruction Requirements 
 
When MQFs are to be used as a substitute for earth borrow material, request written approval from the 
Engineer at least ninety (90) days in advance of the intent to use MQFs and include the following details: 
 
(A) Description, purpose and location of project. 
(B) Estimated start and completion dates of project. 
(C) Estimated volume of MQFs to be used on project with specific locations and construction details of 

the placement. 
(D) The names, address, and contact information for the generator of the MQFs. 
(E) Physical location of the site at which the MQFs were generated. 
 
The Engineer will forward this information to the State Materials Engineer for review and material 
approval. 
 
Construction Methods 
 
Place MQFs in the core of the embankment section with at least 4 feet of earth cover to the outside limits 
of the embankments or subgrade.  
 
Construct embankments by placing MQFs in level uniform lifts with no more than a lift of 10 inches and 
compacted to at least a density of 95 percent as determined by test methods in AASHTO T 99, 
Determination of Maximum Dry Density and Optimum Moisture Content, Method A or C depending upon 
particle size of the product.  Provide a moisture content at the time of compaction of within 4 percent of 
optimum but not greater than one percent above optimum as determined by AASHTO T 99, Method A or 
C. 
 
In embankments where MQFs are incorporated, geotextile for subgrade stabilization shall be used. Refer to 
Article 505-2 of the Standard Specifications for geotextile type and Article 505-3 of the Standard 
Specifications for the geotextile construction methods.  
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Measurement and Payment 
 
Borrow Excavation will be measured by truck volume and paid in cubic yards in accordance with Article 
230-5 of the Standard Specifications. As an alternate weigh tickets can be provided and payment made by 
converting weight to cubic yards based on the verifiable unit weight.  Where the pay item for Borrow 
Excavation is not included in the original contract then no separate payment will be made for this item and 
payment will be included in the lump sum price bid for Grading.  
 
Geotextile for Subgrade Stabilization will be measured and paid in accordance with Article 505-4 of the 
Standard Specifications.  When the pay item for Geotextile for Subgrade Stabilization is not included in 
the original contract then no payment will be made for this item and will be considered incidental to the 
use of MQFs in embankment.  
 
BRIDGE APPROACH FILLS: 

(1-16-18)(Rev. 1-16-24) 423 SP4 R02 
 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or aggregate to 
support all or part of bridge approach slabs.  Install outlets and grade bridge approach fills to drain water 
through and away from approach fills.  Install geotextiles to allow for possible future slab jacking and 
separate approach fills from embankment fills, natural ground and pavement sections as required.  For 
bridge approach fills behind end bents with mechanically stabilized earth (MSE) abutment walls, reinforce 
bridge approach fills with MSE wall reinforcement connected to end bent caps as required.  Construct bridge 
approach fills in accordance with the contract, accepted submittals and bridge approach fill Roadway 
Standard Drawings. 
 
Define bridge approach fill types as follows: 
 
Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard Drawing 
No. 423.01; 
 
Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with Roadway 
Standard Drawing No. 423.02; 
 
Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with Roadway 
Standard Drawing No. 423.03 and 
 
Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in accordance 
with Roadway Standard Drawing No. 423.04. 
 
At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach fills, 
respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of constructing an 
approach fill with a temporary geotextile wall before placing all or a portion of the concrete for the backwall 
and wing walls of the integral end bent cap.  The temporary geotextile wall is designed for a construction 
surcharge, remains in place and is aligned so the wall face functions as a form for the integral end bent cap 
backwall and wing walls. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
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Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 

 
Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge approach slabs 
and Class B concrete for outlet pads.  Use Class V or Class VI select material for Type 1 and 1A approach 
fills and the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal for 
Type 2 and 2A approach fills.  For MSE wall aggregate, reinforcement and connector materials, see the 
Mechanically Stabilized Earth Retaining Walls provision.  Provide outlet pipes and fittings for subsurface 
drainage materials.  Provide 1/4” hardware cloth with 1/4 inch openings constructed from 24 gauge wire. 
 
For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type 5a 
geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in Roadway 
Standard Drawing No. 423.02 or 423.04. 
 
Construction Methods 
 
Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in accordance with 
the contract.  Ensure limits of approach fills are graded to drain as shown in the bridge approach fill 
Roadway Standard Drawings.  For Type 1 and 1A approach fills in embankment fills, place and compact a 
temporary 1.5:1 (H:V) fill slope in accordance with Roadway Standard Drawing No. 423.01 or 423.02 and 
in accordance with Subarticle 235-3(B) and 235-3(C) of the Standard Specifications.  Density testing is 
required within the temporary fill slope and additional more frequent density testing is also required for 
bridge approach embankments.  Wait 3 days before cutting the slope back to complete the approach fill 
excavation.  Use excavated material elsewhere on the project to form embankments, subgrades, or 
shoulders.  If a slope for an approach fill is excavated to flatter than what is required for access or any other 
reason, that same slope is required for the entire approach fill excavation.  Do not backfill overexcavations 
that extend outside the approach fill limits shown on the Roadway Standard Drawings with embankment 
soils.  Instead, expand approach fill limits to include overexcavations. 
 
Notify the Engineer when embankment fill placement and approach fill excavation is complete.  Do not 
place separation geotextiles or aggregate until approach fill dimensions and embankment materials below 
and outside approach fills are approved. 
 
For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls within 
3 inches of locations shown in the accepted MSE wall submittals.  Install MSE wall reinforcement with the 
orientation, dimensions and number of layers shown in the accepted MSE wall submittals.  If a Type 2 
approach fill is designed with geogrid reinforcement embedded in an end bent cap, cut geogrids to the 
required lengths and after securing ends of geogrids in place, reroll and rewrap portions of geogrids not 
embedded in the cap to protect geogrids from damage.  Before placing aggregate over any MSE wall 
geosynthetic reinforcement, pull reinforcement taut so that it is in tension and free of kinks, folds, wrinkles 
or creases. 
 
For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards outlets.  Use 
sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to direct water towards 
outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  Connect outlet pipes and fittings with 
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solvent cement in accordance with Article 815-3 of the Standard Specifications and place outlet pads in 
accordance with Roadway Standard Drawing No. 815.03. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or other 
approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover select material 
or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge approach slab.  Hold 
geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when existing or 
future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with geotextiles 
or MSE wall reinforcement. 
 
For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway Standard 
Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom portion of integral end 
bents before temporary geotextile walls as shown in the plans.  Erect and set welded wire facing for 
temporary geotextile walls so facing functions as a form for the integral end bent cap backwall.  Place 
welded wire facing adjacent to each other in the horizontal and vertical directions to completely cover the 
temporary geotextile wall face.  Stagger welded wire facing to create a running bond by centering facing 
over joints in the row below.  Wrap reinforcement geotextiles at the wall face in accordance with Roadway 
Standard Drawing No. 423.02 or 423.04 and cover geotextiles with at least 3 inches of select material or 
aggregate.  Place layers of reinforcement geotextiles within 3 inches of locations shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  Install reinforcement geotextiles with the direction shown in 
Roadway Standard Drawing No. 423.02 or 423.04.  Orient overlapping seams in reinforcement geotextiles 
perpendicular to the integral end bent cap backwall.  Do not overlap reinforcement geotextiles so seams are 
parallel to the wall face.  Before placing select material or aggregate over reinforcement geotextiles, pull 
geotextiles taut so they are in tension and free of kinks, folds, wrinkles or creases.  Temporary geotextile 
walls are designed for a surcharge pressure in accordance with Roadway Standard Drawing No. 423.02 or 
423.04.  If loads from construction equipment will be more than what the wall is designed for, contact the 
Engineer before positioning equipment on top of temporary geotextile walls. 
 
Place select material or aggregate in 6 inch to 8 inch thick lifts.  Compact fine aggregate for Type 2 and 2A 
approach fills in accordance with Subarticle 235-3(C) of the Standard Specifications except compact fine 
aggregate to a density of at least 98%.  Compact select material for Type 1 and 1A approach fills and coarse 
aggregate for Type 2 and 2A approach fills with at least 4 passes of a trench roller in a direction parallel to 
the end bent cap backwall.  Do not displace or damage geosynthetics or MSE wall reinforcement when 
placing and compacting select material or aggregate.  End dumping directly on geosynthetics is not 
permitted.  Do not operate heavy equipment on geosynthetics until they are covered with at least 8 inches 
of select material or aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  
When approach fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select material or 
aggregate and back under approach slabs as shown in Roadway Standard Drawing No. 423.03 or 423.04. 
 
Measurement and Payment 
 
Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type 1 Bridge Approach 
Fill, Station ____ and Type 2 and 2A approach fills will be paid for at the contract lump sum price for Type 
2 Bridge Approach Fill, Station ____.  The lump sum price for each approach fill will be full compensation 
for providing labor, tools, equipment and approach fill materials, excavating, backfilling, hauling and 
removing excavated materials, installing wall facing, geotextiles and outlets, compacting backfill and 
supplying select material, aggregate, geotextiles, pipe sleeves, outlet pipes and pads and any incidentals 
necessary to construct approach fills behind bridge end bents. 
 
Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made in 
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accordance with Section 225, 226, or 230 of the Standard Specifications.  The cost of removal, including 
excavating, hauling, placement, and compaction of the material elsewhere on or off the project will be 
included in the contract lump sum price for Type 1 Bridge Approach Fill, Station ____. 
 
The contract lump sum price for Type 2 Bridge Approach Fill, Station ____ will also be full compensation 
for supplying and connecting MSE wall reinforcement to end bent caps but not designing MSE wall 
reinforcement and connectors.  The cost of designing reinforcement and connectors for Type 2 approach 
fills behind bridge end bents with MSE abutment walls will be incidental to the contract unit price for MSE 
Retaining Wall No. __. 
 
Payment will be made under: 
 
 

Pay Item Pay Unit 
Type 1 Bridge Approach Fill, Station ____ Lump Sum 
Type 2 Bridge Approach Fill, Station ____ Lump Sum 
  

GEOTEXTILE FOR SUBGRADE STABILIZATION: 
   (5-15-18)(Rev. 4-16-24) 505, 1056 SP5 R9 
 
Description 
 
Provide geotextile for subgrade stabilization in accordance with the contract.  Geotextile for subgrade 
stabilization is required for subgrades to prevent pavement cracking at locations shown in the plans and as 
directed by the Engineer.   
 
Materials 
 
Refer to Article 505-2 of the Standard Specifications. 
  

Construction Methods 
 
Refer to Article 505-3 of the Standard Specifications. 
 
Measurement and Payment 
 
Geotextile for Subgrade Stabilization will be measured and paid in accordance with Article 505-4 of the 
Standard Specifications.   
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00)(Rev. 1-16-24) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 
Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 762.50 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals 
on September 1, 2026. 
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DELETION OF FINAL SURFACE TESTING REQUIREMENTS: 

(1-20-26) 610 SP6 R045A 
 
Revise the Standard Specifications as follows: 
 
Pages 6-24 to 6-30, Article 610-13 FINAL SURFACE TESTING AND ACCEPTANCE, delete Article 
610-13 in its entirety. 
 
ELECTRONIC TICKETING SYSTEM: 

(7-16-24)(Rev. 12-17-24) 1020 SP10 R20 
 
Description 
 
At the contractor’s option, the use of an electronic ticketing system for reporting individual and cumulative 
asphalt material deliveries may be utilized on this project.   At the preconstruction conference, the contractor 
shall notify the Engineer if they intend to utilize an electronic ticketing system for reporting individual and 
cumulative asphalt material deliveries to the project. 
 
Electronic Ticketing Requirements 
 

a. The electronic ticketing system must be fully integrated with the load read-out system at the 
plant.  The system shall be designed so data inputs from scales cannot be altered by either the 
Contractor or the Department. 
 

b. Material supplier must test to confirm that ticketing data can be shared from the originating 
system no less than 30 days prior to project start.  

 
c. After each truck is loaded, ticket data must be electronically captured, and ticket information 

uploaded via Application Programming Interface (API) to the Department.    
 
d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). To request 

a Security Key, fill out the below E-Ticketing Security Request Form: 
https://forms.office.com/g/XnT7QeRtgt  

 
e. Obtain API from NCDOT containing the required e-ticketing data fields and format. Download 

the API from the NCDOT E-ticketing Webpage:   
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx  

 
f. Provide all ticket information in real time and daily summaries to the Department’s designated 

web portal. If the project contains locations with limited cellular service, an alternative course 
of action must be agreed upon. 

 
g. Electronic ticketing submissions must be sent between the Material Supplier and the 

Department. 
 
h. The electronic ticket shall contain the following information: 
  

Date 
Contract Number 
Supplier Name 
Contractor Name 
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Material 
JMF 
Gross Weight 
Tare Weight 
Net Weight  
Load Number 
Cumulative Weight  
Truck Number 
Weighmaster Certification 
Weighmaster Expiration 
Weighmaster Name 
Facility Name 
Plant Certification Number 
Ticket Number 
Hauling Firm (optional) 
Voided Ticket Number (if necessary) 
Original Ticket Number (if necessary) 
Supplier Revision (If necessary) 

 
The Contractor/supplier can use the electronic ticketing system of their choice to meet the requirements of 
this provision. 
 
Measurement and Payment 
 
No measurement or payment will be made for utilizing an electronic ticketing system as the cost of such 
shall be included in the contract price bid for the material being provided. 

WORK ZONE INSTALLER: 
(7-20-21)(Rev. 4-21-26) 1101 SP11 R04 

 
Revise the Standard Specifications as follows: 
 
Page 11-4, Article 1101-14 WORK ZONE INSTALLER, lines 25-26, delete the first sentence of the first 
paragraph and replace with the following: 
 
When temporary traffic control consists of more than flagging operations, the Contractor shall provide the 
service of at least one qualified work zone installer during the setup, installation, and removal of temporary 
traffic control within the highway right of way. 
 
COIR FIBER MAT: 

   (9-16-25) 1629 SP16 R05 
 
Page 16-9, Article 1629-2 MATERIALS, lines 22-24, delete and replace the last paragraph with the 
following: 
 
Provide #3 or #4 uncoated reinforcing steel anchors, 24 inches in length, bent into a U-shape with a 4-inch 
diameter bend and a 4-inch straight leg extending from the bend to catch and secure the coir fiber mat. 
 
WATTLE DEVICES: 

   (1-1-24)(Rev. 9-16-25) 1642 SP16 R10 
 
Page 16-23, Subarticle 1642-2(B) Wattle, lines 10-12, delete and replace with the following: 
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(B)  Wattle and Wattle Barrier 

Wattles shall meet Table 1642-1. 

TABLE 1642-1  
100% CURLED WOOD (EXCELSIOR) FIBERS - WATTLE 

Property Property Value 
Minimum Diameter 12 inches 
Minimum Density 2.5 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 20 lb +/- 10% per 10 foot length 

 
Coir Fiber Wattles shall meet Table 1642-2. 

TABLE 1642-2  
100% COIR (COCONUT) FIBERS WATTLE 

Property Property Value 
Minimum Diameter 12 inches 
Minimum Density 3.5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 2.6 pcf +/- 10% 
 

Wattle Barriers shall meet Table 1642-3. 

TABLE 1642-3  
100% CURLED WOOD (EXCELSIOR) FIBERS – WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 2.9 pcf +/- 10% 

Net Material Synthetic 
Net Openings 1 inch x 1 inch 

Net Configuration Totally Encased 
Minimum Weight 5 pcf +/- 10% 

 
Coir Fiber Wattle Barriers shall meet Table 1642-4. 

TABLE 1642-4  
100% COIR (COCONUT) FIBERS WATTLE BARRIER 

Property Property Value 
Minimum Diameter 18 inches 
Minimum Density 5 pcf +/- 10% 

Net Material Coir Fiber 
Net Openings 2 inch x 2 inch 
Net Strength 90 lb 

Minimum Weight 10 pcf +/- 10% 
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Pages 16-24 & 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, lines 42-47 & lines 1-2, 
delete and replace with the following: 
 
Wattle will be measured and paid for by the actual number of linear feet of wattles which are installed and 
accepted.  Such price and payment will be full compensation for all work covered by this section, 
including, but not limited to, furnishing all materials, labor, equipment and incidentals necessary to install 
the Wattle. 
 
Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of coir fiber wattles 
which are installed and accepted.  Such price and payment will be full compensation for all work covered 
by this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 
necessary to install the Coir Fiber Wattles. 
 
Wattle Barrier will be measured and paid as the actual number of linear feet of wattle barrier installed and 
accepted.  Such price and payment will be full compensation for all work covered by this provision, 
including, but not limited to, furnishing all materials, labor, equipment and incidentals necessary to install 
the Wattle Barrier. 
 
Coir Fiber Wattle Barrier will be measured and paid as the actual number of linear feet of coir fiber wattle 
barrier installed and accepted.  Such price and payment will be full compensation for all work covered by 
this provision, including, but not limited to, furnishing all materials, labor, equipment and incidentals 
necessary to install the Coir Fiber Wattle Barrier. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and replace “___ 
Wattle Check” with “Wattle”. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, delete and replace “___ 
Wattle Barrier” with “Wattle Barrier”. 
 
Page 16-25, Article 1642-5 MEASUREMENT AND PAYMENT, after line 9, add the following: 
 

Pay Item Pay Unit 
Coir Fiber Wattle Linear Foot 
Coir Fiber Wattle Barrier Linear Foot 

 
STREET SIGNS AND MARKERS AND ROUTE MARKERS: 

(7-1-95) SP9R01 
 
Move any existing street signs, markers, and route markers out of the construction limits of the project and 
install the street signs and markers and route markers so that they will be visible to the traveling public if 
there is sufficient right of way for these signs and markers outside of the construction limits. 
  
Near the completion of the project and when so directed by the Engineer, move the signs and markers and 
install them in their proper location in regard to the finished pavement of the project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs and markers 
that will no longer be applicable after the construction of the project, at locations directed by the Engineer 
for removal by others. 
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The Contractor will be responsible to the owners for any damage to any street signs and markers or route 
markers during the above-described operations. 
 
No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs and markers 
and route markers as such work will be considered incidental to other work being paid for by the various 
items in the contract. 
 
DRIVEWAYS AND PRIVATE PROPERTY: 
 
The Contractor shall maintain access to driveways for all residents and property owners throughout the life 
of the project. The Contractor shall not perform work for private citizens or agencies in conjunction with 
this project or within the project limits of this contract.  Any driveway paved by a Contractor, which ties 
into a NCDOT system road being paved by the Contractor, must be paved either prior to the road paving 
project or after its completion. 
  
Driveways shall be removed to a sufficient distance to provide for a smooth tie-in to future edge of pavement 
as directed by the Engineer.  Driveways shall be sawcut.  This work will be included in lump sum of grading. 
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PROJECT SPECIAL PROVISIONS 
 

TRAFFIC CONTROL 
 
TRAFFIC CONTROL SUPERVISION: 
 
Provide the service of at least one qualified work zone supervisor. The work zone supervisor shall have the 
overall responsibility for the proper implementation of the TMP and ensure all employees working inside 
the NCDOT right of way have received the proper training appropriate to the job decisions each individual 
is required to make. 
 
The work zone supervisor is not required to be on site at all times but shall be available to address concerns 
of the Engineer. The name and contact information of the work zone supervisor shall be provided to the 
Engineer prior to or at the preconstruction conference. 
 
Qualification of work zone supervisors shall be done by an NCDOT approved training agency or other 
approved training provider. For a complete listing of these, see the Work Zone Traffic Control’s webpage. 
 
Coordinate with and cooperate with work zone supervisors of adjacent or overlapping construction projects 
to ensure safe and adequate traffic control is maintained throughout the projects at all times, including 
periods of construction inactivity in accordance with Article 105-7. 
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PROJECT SPECIAL PROVISIONS 
 

UTILITY CONSTRUCTION 
 
UTILITY CONFLICTS: 
 
It shall be the responsibility of the Contractor to contact all affected utility owners and determine the precise 
locations of all utilities prior to beginning construction.  Utility owners shall be contacted a minimum of 48 
hours prior to the commencement of operations.  Special care shall be used in working around or near 
existing utilities, protecting them when necessary to provide uninterrupted service.  In the event that any 
utility service is interrupted, the Contractor shall notify the utility owner immediately and shall cooperate 
with the owner, or his representative, in the restoration of service in the shortest time possible. Existing fire 
hydrants shall be kept accessible to fire departments at all times. 
 
The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when 
working in the vicinity of utilities in order to insure the safety of construction personnel and the public. 
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 

(4-30-2019) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective April 1, 2019 issued by the North Carolina 

Department of Environmental Quality Division of Water Resources.  Temporary or permanent 

ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 

with the following exceptions in which temporary or permanent ground cover shall be provided in 

14 calendar days from the last land-disturbing activity: 

 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

• Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 

no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 

by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract 

and as directed. 

 

SEEDING AND MULCHING: (East) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

All Roadway Areas 

 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 

 

Waste and Borrow Locations 

 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 
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Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 

 

Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching (East) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides 

of the stream or depression, measured from top of stream bank or center of depression.  The stream 

bank of the stream relocation shall be seeded by a method that does not alter the typical cross 

section of the stream bank.  Native Grass Seeding and Mulching shall also be performed in the 

permanent soil reinforcement mat section of preformed scour holes, and in other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

March 1 - August 31 September 1 - February 28 

18# Creeping Red Fescue 18# Creeping Red Fescue 

6# Indiangrass 6# Indiangrass 

8# Little Bluestem 8# Little Bluestem 

4# Switchgrass 4# Switchgrass 

25# Browntop Millet 35# Rye Grain 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 

1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 

food as a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 

1660-8 of the Standard Specifications. 
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All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt 

tack shall not be allowed on this project. 

 

CRIMPING STRAW MULCH: 

 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 

maintained or allowed during construction.  In areas within six feet of the edge of pavement, straw 

is to be applied and then crimped. After the crimping operation is complete, an additional 

application of straw shall be applied and immediately tacked with a sufficient amount of undiluted 

emulsified asphalt. 

 

Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 

 

Crimping equipment including power source shall be subject to the approval of the Engineer 

providing that maximum spacing of crimper blades shall not exceed 8". 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 

of 400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet 

or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 

year.  The Engineer will determine the exact dates for using each kind of seed.  

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-

20 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-

8-8 grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer 

may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 

the same amount of plant food as 16-8-8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 

the exception that no centipede seed will be used in the seed mix for supplemental seeding.  The 

rate of application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate 

per acre will be determined prior to the time of topdressing and the Contractor will be notified in 

writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 

seed.  Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 

into the soil as to prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may 

be used where degree of slope prevents the use of a sod seeder. 
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MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 

the construction limits shall only be removed upon approval of Engineer.  No additional payment 

will be made for this minimization work. 

 

CONSTRUCTION MATERIALS MANAGEMENT 

(3-19-19)  (rev. 04-27-20) 

 

Description 

 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit.  Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 

materials on construction sites shall be as follows: 

 

Polyacrylamides (PAMS) and Flocculants 

 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 

under storm-resistant cover or surrounded by secondary containment structures designed to protect 

adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 

of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 

with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 

available at: 

 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 

 

Equipment Fluids 

 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 

and disposed of in a manner so as not to enter surface or ground waters and in accordance with 

applicable state and federal regulations.  Equipment used on the site must be operated and 

maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 

shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 

provided such that there is no discharge of soaps, solvents, or detergents. 

 

Waste Materials 

 

Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 
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governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 

construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 

and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 

and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 

liquid construction waste washouts should be located at least 50 feet away from storm drain inlets 

unless there is no alternative.  Other options are to install lined washouts or use portable, removable 

bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 

Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 

Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 

jurisdictional waters and shall be disposed of offsite. 

 

Herbicide, Pesticide, and Rodenticides 

 

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 

Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

 

Concrete Materials 

 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 

(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 

in accordance with state solid waste regulations.   

 

Earthen Material Stock Piles 

 

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 

surface waters unless it can be shown that no other alternatives are reasonably available. 

 

Measurement and Payment 

 

Conditions set within the Construction Materials Management provision are incidental to the 

project for which no direct compensation will be made. 

 

WASTE AND BORROW SOURCES: 

(2-16-11) (Rev. 3-17-22) 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price 

for the devices or measures utilized in borrow sources and waste areas. 
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No additional payment will be made for erosion control devices or permanent seeding and 

mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 

may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati

on%20Procedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 

 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 
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(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 

power driven.  Posts damaged by power driving shall be removed and replaced prior to final 

acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 

the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 

of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 

paid for as “Construction Surveying”, except that where there is no pay item for construction 

surveying, all safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 

minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 

shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 

105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 

of the interior boundaries.  This delineation will be considered incidental to the work being paid 

for as Construction Surveying, except that where there is no pay item or construction surveying 

the cost of boundary flagging delineation shall be included in the unit prices bid for the various 

items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 
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waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 

visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  

Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 

substitute for installation of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 

Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 

as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 

 

IMPERVIOUS DIKE: 

(9-9-11)(Rev. 11-15-22) 

 

Description 

 

This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 

Dike for the purpose of diverting normal stream flow around the construction site.  The Contractor 

shall construct an impervious dike in such a manner approved by the Engineer.  The impervious 

dike shall not permit seepage of water into the construction site or contribute to siltation of the 

stream.  The impervious dike shall be constructed of an acceptable material in the locations noted 

on the plans or as directed by the Engineer. 

 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 

of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 
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Construction Methods 

 

Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 

construct in accordance with Article 410-4 and 410-5. 

 

Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted by the Engineer.  Such price and payment will be full compensation for 

all work including but not limited to furnishing materials, construction, maintenance, pumping and 

removal of the impervious dike. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 

 

CONCRETE WASHOUT STRUCTURE: 

(8-17-23) 

 

Description 

 

Concrete washout structures are enclosures above or below grade to contain concrete waste water 

and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 

equipment.  Concrete washouts must collect and retain all the concrete washout water and solids, 

so that this material does not migrate to surface waters or into the ground water. These enclosures 

are not intended for concrete waste not associated with wash out operations.  

 

The concrete washout structure may include constructed devices above or below ground and or 

commercially available devices designed specifically to capture concrete wash water.   

 

Materials 

 

Item Section 

Temporary Silt Fence 1605 

  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

Geomembrane basin liner shall meet the following minimum physical properties for low 

permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 

minimum setback dimensions can be achieved the liner is not required.  (5 feet above groundwater, 

50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
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Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 

and as directed.   

 

Install temporary silt fence around the perimeter of the enclosure in accordance with the details 

and as directed if structure is not located in an area where existing erosion and sedimentation 

control devices are capable to containing any loss of sediment. 

 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 

so it is clearly visible to site personnel.  Install safety fence as directed for visibility to construction 

traffic. 

 

Alternate details for accommodating concrete washout may be submitted for review and approval. 

 

The alternate details shall include the method used to retain and dispose of concrete waste water 

within the project limits and in accordance with the minimum setback requirements. (5 feet above 

groundwater, 50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 

Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 

freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 

functional condition after reaching 75% capacity. 

 

Inspect concrete washout structures for damage and maintain for effectiveness. 

 

Remove the concrete washout structures and sign upon project completion. Grade the earth 

material to match the existing contours and permanently seed and mulch area. 

 

Measurement and Payment 
 

Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 

details. If alternate details or commercially available devices are approved, then those devices will 

also be paid for per each approved and installed device.  
 

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 

Standard Specifications. 

 

Safety Fence shall be measured and paid for as provided elsewhere in this contract. 
 

No measurement will be made for other items or for over excavation or stockpiling. 
 

Payment will be made under: 
 

Pay Item Pay Unit 

Concrete Washout Structure Each 

 



 

 ST-1 

Project BP6-R013    Columbus County 
 

 

 

 

Project Special Provisions 

Structure 

Table of Contents 

                 Page # 

Falsework and Formwork (11-30-23) ............................................................... ST-2 

Submittal of Working Drawings (1-31-25)....................................................... ST-8 

Crane Safety (12-5-25) ................................................................................... ST-14 

Grout for Structures (12-1-17) ........................................................................ ST-15 

Asbestos Assessment (11-30-23) .................................................................... ST-16 

Cored Slab and Box Beam Post Tensioning (8-25-25) ................................... ST-19 

 

 

 

 

 

 

 

 

 

 

 



 

 ST-2 

Project BP6-R013    Columbus County 
 

 

FALSEWORK AND FORMWORK              (11-30-23) 

GENERAL 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein. Such 

temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it becomes 

self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid 

concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that 

functions as a work platform that supports construction personnel, materials, and tools, but is not 

intended to support the structure. Scaffolding systems that are used to temporarily support 

permanent structures (as opposed to functioning as work platforms) are considered to be falsework 

under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or 

inclined support members. Where the term “temporary works” is used, it includes all of the 

temporary facilities used in bridge construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 

provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 

structure. 

MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the safety 

and quality required by the design assumptions. The Engineer has authority to reject material on 

the basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly 

identify allowable loads or stresses for all materials or manufactured devices on the plans. Revise 

the plan and notify the Engineer if any change to materials or material strengths is required. 

DESIGN REQUIREMENTS 

(A) Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the Engineer, 

with design calculations and supporting data in sufficient detail to permit a structural and safety 

review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 

checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed sequence, 

rate of placement, direction of placement, and location of all construction joints.  

When required, have the drawings and calculations prepared under the guidance of, and sealed 

by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary 

works design 
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 

listing the weight of all construction equipment that will be supported on the temporary work. 

Show anticipated total settlements and/or deflections of falsework and forms on the working 

drawings. Include falsework footing settlements, joint take-up, and deflection of beams or 

girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 

maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. For 

Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and 

rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 

be cast through the girder top flange and located, measuring along the top of the member, 1’-

2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 

working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 

falsework attachments or other hardware. Submit calculations and working drawings for 

overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 

of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 

girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 

72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 

transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 

geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and 

advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type 

and hanger spacing on prestressed concrete girder casting drawings may delay the approval of 

those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin top 

flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 

the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 

HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 

falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 

be no differential settlement between the girders and the deck forms during placement of deck 

concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for screed 

and fluid concrete loads to be independent of any previous deck pour components when the 

mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 

devices used as part of the falsework or formwork that remains in the permanent structure. If 

the plan notes indicate that the structure contains the necessary corrosion protection required 

for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 

be allowed. Any coating required by the Engineer will be considered incidental to the various 

pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition of 

AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein. 

(1) Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 

addition, Table 2.2A is included to provide the maximum wind speeds by county in North 

Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 

of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   
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(B) Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their review, 

revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 

and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required until 

the drawings have been approved. Such approval does not relieve the Contractor of the 

responsibility for the accuracy and adequacy of the working drawings. 

CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 

quality of materials and workmanship employed is consistent with that assumed in the design of 

the temporary works. Do not weld falsework members to any portion of the permanent structure 

unless approved. Show any welding to the permanent structure on the approved construction 

drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 

measurement of falsework settlement. Make sure that the anticipated compressive settlement 

and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make 

sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their 

span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period of 

its use. Certify that the manufactured devices have been maintained in a condition to allow 

them to safely carry their rated loads. Clearly mark each piece so that its capacity can be readily 

determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 

placement. Inspect other temporary works at least once a month to ensure that they are 

functioning properly. Have a North Carolina Registered Professional Engineer inspect the 

cofferdams, shoring, sheathing, support of excavation structures, and support systems for load 

tests prior to loading. 

(B) Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest. If required by the Engineer, conduct load tests to verify proposed bearing 

capacity values that are marginal or in other high-risk situations. 
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The use of the foundation support values shown on the contract plans of the permanent 

structure is permitted if the foundations are on the same level and on the same soil as those of 

the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 

the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction using 

standard procedures based on the driving characteristics of the pile is permitted. If preferred, 

use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load 

tests to verify bearing capacity values that are marginal or in other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   

Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 

manner as to permit the structure to uniformly and gradually take the stresses due to its own weight. 

MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 

full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (1-31-25) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 

Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special 

Provision. The list of submittals contained herein does not represent a list of required submittals 

for the project. Submittals are only necessary for those items as required by the contract. Make 

submittals that are not specifically noted in this provision directly to the Engineer. Either the 

Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review 

submittals. 

If a submittal contains variations from plan details or specifications or significantly affects project 

cost, field construction or operations, discuss the submittal with and submit all copies to the 

Engineer. State the reason for the proposed variation in the submittal. To minimize review time, 

make sure all submittals are complete when initially submitted. Provide a contact name and 

information with each submittal. Direct any questions regarding submittal requirements to the 

Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 

noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, 

address and telephone number of the facility where fabrication will actually be done if different 

than shown on the title block of the submitted working drawings. This includes, but is not limited 

to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 

ADDRESSES AND CONTACTS 

 

For submittals to the Structures Management Unit, use the following addresses:   

 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

                Mr. D. N. Snoke, P. E.                                    Mr. D. N. Snoke, P. E. 

 State Structures Engineer State Structures Engineer 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Structures Management Unit Structures Management Unit 

 1581 Mail Service Center 1000 Birch Ridge Drive 

 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

    For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 
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 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 

 

 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 

 Assistant State Geotechnical Assistant State Geotechnical  

 Engineer – Eastern Region Engineer – Eastern Region 

 North Carolina Department North Carolina Department 

 of Transportation of Transportation 

 Geotechnical Engineering Unit Geotechnical Engineering Unit 

 Eastern Regional Office Eastern Regional Office 

 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

 Raleigh, NC  27699-1570 Garner, NC  27529 

   For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email: WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 

Assistant State Geotechnical  

Engineer – Western Region 

North Carolina Department 

of Transportation 

Geotechnical Engineering Unit 

Western Regional Office 

5253 Z Max Boulevard 

Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 

can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 

Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 

link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 

the following contacts: 

 

 Primary Structures Contact:   James Bolden   (919) 707 – 6408 

  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Madonna Rorie   (919) 707 – 6508 

  mrorie@ncdot.gov    

 Eastern Regional Geotechnical Contact (Divisions 1-7): 

  Thomas Santee   (984) 920-8901 
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  EastGeotechnicalSubmittal@ncdot.gov 

 

 Western Regional Geotechnical Contact (Divisions 8-14): 

  Eric Williams   (980)258-6400 
  WestGeotechnicalSubmittal@ncdot.gov  

SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 

same time, submit a copy of the same complete submittal directly to the Structures Management 

Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 

and drawing markups for these submittals from the Structures Management Unit. The second table 

in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and 

drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies 

in which case submit a set of supporting calculations to each unit. Provide additional copies of any 

submittal as directed. 

 

STRUCTURE SUBMITTALS 

 

Submittal 

Submittal 

Required by 

Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 Y N 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 
6
 Y N “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
Y N 

“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 

(strip seals) 
          Y           N 

“Strip Seal Expansion 

Joints” 
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Falsework & Forms 2 

(substructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

Y N 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 
4
 Y N “Disc Bearings” 

Overhead and Digital Message 

Signs (DMS) (metalwork and 

foundations) 

Y N Applicable Provisions 

Placement of Equipment on 

Structures (cranes, etc.) 
Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
Y N Railroad Provisions 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

 

 

Y 

 

N 

 

Article 420-3 
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Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
Y N 

Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
Y N 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Articles refer to the 

Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 

Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 

calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 

calculations 

Y; drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 

required.  References in quotes refer to the provision by that name.  Subarticles refer to the 

Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 

electronically (PDF via email), US mail or other delivery service to the appropriate 

Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA

%20FORM.pdf 
See second page of form for submittal instructions. 

 

4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (12-5-25) 

GENERAL 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration (OSHA) 

regulations.  

 

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will have the 

responsibility and authority to stop any work activity due to safety concerns.  

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and rigging 

equipment, and safe rigging practices.   

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 

for review upon request.  

(D) Certifications:  Crane operators shall be certified by the National Commission for the 

Certification of Crane Operators (NCCCO) or the National Center for Construction Education 

and Research (NCCER). Other approved nationally accredited programs will be considered 

upon request. In addition, crane operators shall have a current CDL medical card. Submit a list 

of crane operator(s) and include current certification for each type of crane operated (small 

hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each 

operator.  

MEASUREMENT AND PAYMENT 

No direct payment will be made for providing information, certifications and documentation 

required for Crane Safety. 
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GROUT FOR STRUCTURES (12-1-17) 

GENERAL  

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel 

holes and recesses for structures. This Special Provision does not apply to grout placed in post-

tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and place grout 

in accordance with the manufacturer’s recommendations, the applicable sections of the Standard 

Specifications and this Special Provision. 

MATERIAL REQUIREMENT 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the 

Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266. 

Construction loading and traffic loading shall not be allowed until the 3-day compressive strength 

is achieved. 

SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and accepted.  

Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and 

other foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior 

to placing grout. 

MEASUREMENT AND PAYMENT 

No separate payment will be made for Grout for Structures. The cost of the material, equipment, 

labor, placement, and any incidentals necessary to complete the work shall be considered 

incidental to the structure item requiring grout. 
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ASBESTOS ASSESSMENT (11-30-23) 

INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall thoroughly 

inspect the bridge or affected components for the presence of asbestos containing material (ACM) 

using a firm prequalified by NCDOT to perform asbestos surveys. The inspection must be 

performed by a N.C. accredited asbestos inspector with experience inspecting bridges or other 

industrial structures. The N.C. accredited asbestos inspector must conduct a thorough inspection, 

identifying all asbestos-containing material as required by the Environmental Protection Agency 

National Emission Standards for Hazardous Air Pollutants (NESHAP) Code of Federal 

Regulations (CFR) 40 CFR, Part 61, Subpart M. 

The Contractor shall submit an inspection report to the Engineer, which at a minimum must include 

information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location map, photos 

of existing structure, the date of inspection and the name, N.C. accreditation number, and signature 

of the N.C. accredited asbestos inspector who performed the inspection and completed the report. 

The cover sheet of the report shall include project identification information. Place the following 

notes on the cover sheet of the report and check the appropriate box: 

___ ACM was found              

___ ACM was not found 

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) of 

the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 

cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from a 

structure and this work must be completed by a contractor prequalified by NCDOT to perform 

asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR 763.85 (a)(4) 

vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the NESHAP 

RACM. 

DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 

Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit 

applications require an original signature and must be submitted to the HHCU 10 working days 

prior to beginning demolition activities. The 10 working day period starts based on the post-

marked date or date of hand delivery. Demolition that does not begin as originally notified requires 

submission of a separate revision form HHCU 3768-R to HHCU. Reference the North Carolina 

Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on revision 

submissions. 
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Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services 

1912 Mail Service Center 

Raleigh, NC 27699-1912 

Telephone: (919) 707-5950 

Fax: (919) 870-4808 

SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 

requirements must be followed. For projects involving permitted RACM removals, both the 

applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified.  Contact 

information is as follows: 

 

Buncombe County 

WNC Regional Air Pollution Control Agency 

49 Mt. Carmel Road 

Asheville, NC 28806  

(828) 250-6777 

 

Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 

Winston-Salem, NC 27101 

(336) 703-2440 

 

Mecklenburg County 

Land Use and Environmental Services Agency 

Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430 

ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures, and N.C. 

accredited inspectors, as well as associated forms for demolition notifications and asbestos permit 

applications at the N.C. Asbestos Hazard Management Program website:  

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html 
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MEASUREMENT AND PAYMENT 

Asbestos Assessment Payment will be paid at the lump sum contract unit price and will be full 

compensation for all asbestos inspections, reports, permitting and notifications. 

Payment will be made under: 

Pay Item Pay Unit 

Asbestos Assessment Lump Sum 
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Cored Slab and Box Beam Post Tensioning                                (08-25-25) 

GENERAL 

Replace Section 430-6(B) Cored Slab and Box Beams with the following: 

SUBARTICLE 430-6(B) CORED SLAB AND BOX BEAMS, LINES 18-20: 

Delete and replace the fourth sentence of the second paragraph with the following: 

 

In addition, insert the strand and pipe into a 1-inch diameter, 1/16 inch minimum wall thickness 

polyethylene pipe that satisfies ASTM D3350.  Cut and remove both polyethylene pipes and 

thoroughly clean off all grease from the strands in the area of the recesses, at the ends of the 

strands where the strand vise is located and grout is applied. 

SUBARTICLE 430-6(B) CORED SLAB AND BOX BEAMS, LINES 22-24: 

Delete and replace the seventh sentence of the second paragraph with the following: 

 

Ensure an approved testing facility calibrates the jacks and gauges within 12 months of use on 

the project and provide the Engineer with a certificate of calibration including calibration chart 

and curve.  The certificate shall show that the jacks and gauges to be used on the project were 

calibrated together. 

SUBARTICLE 430-6(B) CORED SLAB AND BOX BEAMS, LINES 24-27 AND 28: 

Starting at the eighth sentence of the second paragraph, delete and replace with the following: 

 

Tension the strands in the diaphragm nearest mid-span first to approximately 75% of the final 

tension force.  Proceed to tension strands to 75% in the adjacent diaphragms.  Continue the 

tensioning operation in a systematic manner along the length of the span until all strands are 

tensioned to approximately 75%.  

 

After all tensioning in a span is completed to approximately 75% of the final tension force, fill the 

shear keys with an approved Type 3 grout.   
 
 

MEASUREMENT AND PAYMENT 

Compliance with the requirements for Cored Slab and Box Beam Post Tensioning shall be 

considered incidental to the bid prices for the respective pay items.  No additional payment will 

be made. 

 

 

 

 



DF00539 P-1 Columbus 

PROJECT SPECIAL PROVISIONS 
 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the Department 
of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or Work in Navigable 
Waters (404) 
 

U. S. Army Corps of Engineers 
 

Water Quality (401) 
 

Division of Water Resources, DEQ State of North Carolina 
 

 
The Contractor shall comply with all applicable permit conditions during construction of this project. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard Specifications and 
the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill in waters 
and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically identified in the permit 
(individual, general, or nationwide) authorizing the project it shall be the Contractor's responsibility to 
coordinate with the Engineer to determine what, if any, additional permit action is required.  The Contractor 
shall also be responsible for initiating the request for the authorization of such construction method by the 
permitting agency.  The request shall be submitted through the Engineer.  The Contractor shall not utilize 
the construction method until it is approved by the permitting agency.  The request normally takes 
approximately 60 days to process; however, no extensions of time or additional compensation will be 
granted for delays resulting from the Contractor's request for approval of construction methods not 
specifically identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the portions 
of the work taking place in the restricted waters, wetlands or buffer zones, provided that activities 
outside those areas is done in such a manner as to not affect the restricted waters, wetlands or buffer 
zones. 
 



 

 

 

  STATE OF NORTH CAROLINA 

  DEPARTMENT OF TRANSPORTATION 

JOSH STEIN  DANIEL JOHNSON 
GOVERNOR   SECRETARY 

 

Mailing Address: 

NC DEPARTMENT OF TRANSPORTATION 

ENVIRONMENTAL UNIT  

PO BOX 1150  
FAYETTEVILLE NC 28302 

Telephone: (910) 364-0603 

Customer Service:  1-877-368-4968 

Website: www.ncdot.gov 

Location: 

500 TRANSPORTATION DRIVE 

FAYETTEVILLE NC 28302 

 

 

 
January 21, 2026 

 

 

MEMORANDUM TO:   Division Construction Units 
Contract Standards and Development Unit 

 

FROM:    Chris Underwood, PDEA Engineer 

    Division Environmental Unit 
     

SUBJECT: Environmental Permits for the Replacement of Bridges 324 & 325 on SR 

1158 over Monie Swamp in Columbus County, Division 6, TIP: 

BP6.R013. 

 

 

Please find enclosed the following permits for this project: 
 

Agency Permit Type Permit Expiration 

US Army Corps of Engineers 

Section 404 Clean Water Act Permit 
Regional General Permit 50 May 25, 2030 

NC Division of Water Resources 

Section 401 Water Quality Certification 
General Certification No. 4135 [RGP50] May 25, 2030 

 

Work is authorized by the above-referenced permit provided it is accomplished in strict accordance with 
the permitted plans. 

 

The Environmental Coordination and Permitting Group or the Division Environmental Office must be 
consulted if any deviation from the permit(s) is required. 

 

The General Conditions and Certifications for Nationwide and Regional Permits can be referenced at: 

https://xfer.services.ncdot.gov/pdea/PermIssued/_General_Conditions_and_Certifications/ 
 
 

 

 

http://www.ncdot.gov/


PROJECT COMMITMENTS 
       STIP Project No. N/A 

     Bridges 324 & 325 on SR 1158 (Chair Factory Road)  
                                      Over Monie Swamp 
                                         Columbus County 
                                 Federal Aid Project No. N/A 
                                    WBS Element BP6.R013 
 
 
 
COMMITMENTS FROM PROJECT DEVELOPMENT AND 
DESIGN 
Division 6 Project Management Unit -Local Coordination-Off-site Detour 
 
Columbus County Emergency Services and the Columbus County Schools will be contacted prior 
to construction regarding potential construction-related delays so that the necessary temporary 

reassignments to primary response units can be made. 
 
Hydraulics Unit, Division 6 Construction-FEMA 
 
The Hydraulics Unit will coordinate with the NC Floodplain Mapping Program to determine the 
status of the project with regard to applicability of NCDOT’s Memorandum of Agreement, or 
approval of a Conditional Letter of Map Revision (CLOMR) and subsequent final Letter of Map 
Revision (LOMR).  
 
This project involves construction activities on or adjacent to a FEMA-regulated stream. 
Therefore, the Division shall submit sealed as-built construction plans to the Hydraulics Unit upon 
project completion certifying the drainage structure(s) and roadway embankment located within 
the 100-year floodplain were built as shown on the construction plans, both horizontally and 
vertically. 
 
COMMITMENTS FROM PERMITTING 
Division Construction, Environmental 
 
1. Northern Long-eared Bat: The Wilmington District, Federal Highway Administration, U.S. Fish 
and Wildlife Service (USFWS), and the North Carolina Department of Transportation (NCDOT) 
have conducted programmatic Section 7(a)(2) consultation for the Northern long-eared bat 
(NLEB) for NCDOT projects located in Divisions 1-8. The result of this programmatic consultation 
is a Programmatic Biological Opinion (PBO) issued by the USFWS titled, “Programmatic 
Biological Opinion – Revised, NCDOT Program Effects on the Northern Long-eared Bat in 
Divisions 1-8”, dated December 15, 2022. This PBO contains agreed upon conservation 
measures which would minimize take of NLEB. As noted in the PBO, applicability of these 
conservation measures varies depending on the location of the project. The USFWS has 
documented that no reasonable and prudent measures, nor terms and conditions, are necessary 



or appropriate to minimize the amount or extent of incidental take of NLEB caused by the Action; 
therefore, the incidental take statement does not provide reasonable and prudent measures for 
this species. Department of the Army (DA) authorization under general permit or standard permit 
(Individual Permit) is conditional upon the permittee’s compliance with applicable, agreed upon 
conservations measures of the PBO, which is incorporated by reference in this verification letter. 
Failure to comply with the applicable conservation measures, where a take of the NLEB occurs, 
would constitute an unauthorized take by the permittee, and would also constitute permittee 
noncompliance with this verification letter. The USFWS is the appropriate authority to determine 
compliance with the terms and conditions of its PBO and the ESA. All PBOs can be found on our 
website at: 
https://www.saw.usace.army.mil/Missions/Regulatory-Permit- 
Program/Agency-Coordination/ESA/. 
 
 
 
2. Tri-colored Bat: The U.S. Fish and Wildlife Service’s (USFWS’s) Programmatic Conference 
Opinion (PCO) titled "NCDOT Program Effects on the Tricolored Bat in Divisions 1-8”, dated 
November 20, 2023, contains mandatory terms and conditions to implement the reasonable and 
prudent measures that are associated with “incidental take” that are specified in the PCO. Your 
authorization under this Corps permit is conditional upon your compliance with all the mandatory 
terms and conditions associated with incidental take of the PCO, which terms and conditions are 
incorporated by reference in this permit. Failure to comply with the terms and conditions 
associated with incidental take of the PCO, where a take of the listed species occurs, would 
constitute an unauthorized take, and it would also constitute non-compliance with your Corps 
permit. The USFWS is the appropriate authority to determine compliance with the terms and 
conditions of its PCO, and with the ESA. 
 



Regulatory Division 
SAW-2025-02112 

Sent Via email: csunderwood@ncdot.gov 

Chris Underwood 
NCDOT 
431 Transportation Drive 
Fayetteville, NC 28302 

Dear Mr. Underwood: 

 This letter is in response to the Pre-Construction Notification (PCN) you submitted 
to the Wilmington District, WRDA / Transportation Branch on November 14, 2025, for a 
Department of the Army Nationwide permit (NWP) verification. This project has been 
assigned the file number SAW-2025-02112, and is known as NCDOT / 
BP6.R013&BP6.R014 / SR 1158 / Chair Factory Rd / Brs 324&325. This file number 
should be referenced in all correspondence concerning this project.  

 A review of the information provided indicates that the proposed work would include 
two bridge replacements impacting a total of 0.081 acre of wetlands, plus 0.12 acre of 
non-404 hand clearing in wetlands, and 180 linear feet of stream, plus 0.12 acre of 
non-404 hand clearing in wetlands. The project area for this determination is illustrated 
on the enclosed permit drawings. The project is located at Bridges 324 and 325 over 
Monie Swamp, on SR 1158, Chair Factory Road, at Latitude 34.172870 and Longitude 
-78.704330; east of Tabor City, Columbus County, North Carolina. 

 We have determined that the proposed work is authorized by RGP 50 - Work 
associated with bridge construction, widening, replacement, and interchanges pursuant 
to authorities under Section 404 of the Clean Water Act (33 U.S.C § 1344). The 
proposed work must be accomplished in strict accordance with the general permit 
conditions, any regional conditions, the special conditions listed in this letter, the 
application materials, and the enclosed plans. If the extent of the project area and/or 
nature of the authorized impacts to waters are modified, a revised PCN must be 
submitted to this office for written approval before work is initiated. Any violation of 
permit conditions or deviation from your submitted plans may subject the permittee to 
enforcement action.  

This verification is valid until May 25, 2030, unless the subject general permit(s) is 
suspended, revoked, or is modified prior to that date such that the activity no longer 
complies with the terms and conditions of the general permit.  



Project Specific Special Conditions: 

1. Northern Long-eared Bat: The Wilmington District, Federal Highway
Administration, U.S. Fish and Wildlife Service (USFWS), and the North Carolina
Department of Transportation (NCDOT) have conducted programmatic Section
7(a)(2) consultation for the Northern long-eared bat (NLEB) for NCDOT projects
located in Divisions 1-8. The result of this programmatic consultation is a
Programmatic Biological Opinion (PBO) issued by the USFWS titled,
“Programmatic Biological Opinion – Revised, NCDOT Program Effects on the
Northern Long-eared Bat in Divisions 1-8”, dated December 15, 2022. This PBO
contains agreed upon conservation measures which would minimize take of
NLEB. As noted in the PBO, applicability of these conservation measures varies
depending on the location of the project. The USFWS has documented that no
reasonable and prudent measures, nor terms and conditions, are necessary or
appropriate to minimize the amount or extent of incidental take of NLEB caused
by the Action; therefore, the incidental take statement does not provide
reasonable and prudent measures for this species. Department of the Army (DA)
authorization under general permit or standard permit (Individual Permit) is
conditional upon the permittee’s compliance with applicable, agreed upon
conservations measures of the PBO, which is incorporated by reference in this
verification letter. Failure to comply with the applicable conservation measures,
where a take of the NLEB occurs, would constitute an unauthorized take by the
permittee, and would also constitute permittee non-compliance with this
verification letter. The USFWS is the appropriate authority to determine
compliance with the terms and conditions of its PBO and the ESA. All PBOs can
be found on our website at:
https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-
Coordination/ESA/.

2. Tri-colored Bat: The U.S. Fish and Wildlife Service’s (USFWS’s)
Programmatic Conference Opinion (PCO) titled "NCDOT Program Effects on
the Tricolored Bat in Divisions 1-8”, dated November 20, 2023, contains
mandatory terms and conditions to implement the reasonable and prudent
measures that are associated with “incidental take” that are specified in the PCO.
Your authorization under this Corps permit is conditional upon your compliance
with all the mandatory terms and conditions associated with incidental take of the
PCO, which terms and conditions are incorporated by reference in this permit.
Failure to comply with the terms and conditions associated with incidental take of
the PCO, where a take of the listed species occurs, would constitute an
unauthorized take, and it would also constitute non-compliance with your Corps
permit. The USFWS is the appropriate authority to determine compliance with the
terms and conditions of its PCO, and with the ESA.

This NWP verification does not preclude the necessity to obtain any other Federal, 
State, or local permits, licenses, and/or certifications, which may be required.



If you have any questions related to this verification or have issues accessing 
documents referenced in this letter, please contact Eric Alsmeyer, project manager of 
the WRDA / Transportation Branch at 919-817-1570, by mail at the above address, or 
by email at eric.c.alsmeyer@usace.army.mil. Please take a moment to complete our 
customer satisfaction survey located at https://regulatory.ops.usace.army.mil/customer-
service-survey/.  

Sincerely,

M. Scott Jones, PWS
WRDA / Transportation Branch Chief

Enclosures 

Cc (w/enclosures)
Chris Rivenbark, RK&K (via crivenbark@rkk.com)



ENG FORM 6285, DEC 2024 PREVIOUS EDITIONS ARE OBSOLETE. 

U.S. Army Corps of Engineers (USACE)

CERTIFICATION OF COMPLIANCE WITH DEPARTMENT OF THE ARMY PERMIT 
For use of this form, see Section 404 of the Clean Water Act, Section 10 of the Rivers and Harbors Act of 1899, and 

Section 103 of the Marine Protection, Research, and Sanctuaries Act; the proponent agency is CECW-COR. 

Form Approved - 

OMB No. 0710-0003 

Expires 2027-10-31 

The Agency Disclosure Notice (ADN) 

The Public reporting burden for this collection of information, 0710-0003, is estimated to average 10 minutes per response, including time for reviewing 

instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. 

Send comments regarding the burden estimate or burden reduction suggestions to the Department of Defense, Washington Headquarters Services, at 

whs.mc-alex.esd.mbx.dd-dod-information-collections@mail.mil. Respondents should be aware that notwithstanding any other provision of law, no 

person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. 

PURPOSE: This form is used by recipients of U.S. Army Corps of Engineer Regulatory permits to certify compliance with the permit terms and 

conditions. 

Your permitted activity is subject to a compliance inspection by a U.S. Army Corps of Engineers representative. If you fail to comply with this permit, 

you are subject to permit suspension, modification, or revocation. 

Upon completion of the activity authorized by this permit and any mitigation required by the permit, sign this certification and return it to the U.S. Army 

Corps of Engineers, Wilmington District, Regulatory Office. 

The certification can be submitted by email at eric.c.alsmeyer@usace.army.mil or by mail at the below address: 

US ARMY CORPS OF ENGINEERS, Wilmington District 

Attn: Eric Alsmeyer 

WRDA/Transportation Branch 

3331 Heritage Trade Drive Suite 105 

Wake Forest, NC 27587 

COMPLETED BY THE CORPS 

Corps Action Number:                                                SAW-2025-02112 
 

Permit Type:  General Permit 
 

 
General Permit Number and Name (if applicable):    Regional General Permit 50 - NCDOT - Bridges, Road 

Widenings, and Interchanges
Name of Permittee:                                                    NCDOT Division 7  

Project Name:                                                              NCDOT / BP6.R013&BP6.R014 / SR 1158 / Chair Factory Rd / Brs 324&325

Project Location (physical address):                               Chair Factory Rd, east of Tabor City, NC   

PERMITTEE'S CERTIFICATION 

Date Work Started: 
 

Date Work Completed: 
 

Enclose photographs showing the completed project (if available). 

I                                                             hereby certify that the work authorized by the above referenced permit has been completed in accordance 

 with all of the permit terms and conditions, and that any required compensatory mitigation has been completed in accordance with the permit 

conditions. 

Name Date Signature 
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DEPARTMENT OF THE ARMY 
Wilmington District, Corps of Engineers 

69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 

 
 
Regional General Permit No.  SAW-2019-02350 (RGP 50) 
Name of Permittee: North Carolina Department of Transportation 
Effective Date: May 26, 2025 
Expiration Date: May 25, 2030 
 

DEPARTMENT OF THE ARMY 
REGIONAL GENERAL PERMIT 

 
A regional general permit (RGP) to perform work in or affecting navigable waters of the 
United States and waters of the United States, upon recommendation of the Chief of 
Engineers, pursuant to Section 10 of the Rivers and Harbors Act of March 3, 1899 (33 
U.S.C. 403), and Section 404 of the Clean Water Act (33 U.S.C. 1344), is hereby issued 
by authority of the Secretary of the Army by the 
 
District Commander 
U.S. Army Engineer District, Wilmington 
Corps of Engineers 
69 Darlington Avenue 
Wilmington, North Carolina 28403-1343 
 
TO AUTHORIZE THE DISCHARGE OF DREDGED OR FILL MATERIAL IN WATERS 
OF THE UNITED STATES (U.S.), INCLUDING WETLANDS, ASSOCIATED WITH 
CERTAIN MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS CONDUCTED 
BY THE VARIOUS DIVISIONS OF THE NORTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (NCDOT), INCLUDING THE NCDOT DIVISION OF HIGHWAYS, 
RAIL, BICYCLE/PEDESTRIAN, ETC. 
 

Activities authorized by this RGP: 
 
 a.  (1) Road widening, and/or (2) construction, maintenance, replacement, and/or 
repair of bridges. For bridge projects, work can include the approaches.  
 
 b.  (1) Improvement of interchanges or intersections, or (2) construction of 
interchanges or intersections over, or on, existing roads.  
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Full descriptions/terms of “a.” and “b.”: 
 

a.  (1) Road widening, and/or (2) construction, maintenance, and/or repair of 
bridges. For bridge projects, work can include the approaches.  

 
Permanent impacts that result in a loss of waters of the U.S., excluding stream 
relocation(s), must be less than or equal to 500 linear feet (lf) of stream and/or one (1) 
acre of wetland/open water for each single and complete linear project.  
 
Single and complete linear project. As noted in 33 CFR 330.2(i), for linear projects, the 
‘‘single and complete project’’ (i.e., single and complete crossing) will apply to each 
crossing of a separate water of the U.S. (i.e., single waterbody) at that location; except 
that for linear projects crossing a single waterbody several times at separate and distant 
locations, each crossing is considered a single and complete project. However, individual 
channels in a braided stream or river, or individual arms of a large, irregularly-shaped 
wetland or lake, etc., are not separate waterbodies and crossing of such features cannot 
be considered separately. 
 
This RGP can be used for those projects where a bridge is replaced with a culvert if the 
U.S. Army Corps of Engineers (Corps) determines that (1) NCDOT has provided sufficient 
justification for replacing a bridge with a culvert and (2) NCDOT has adequately 
demonstrated that the bridge to culvert replacement project would have no more than 
minimal individual and cumulative adverse effects to the aquatic environment. Note that all 
comments from commenting and/or other permitting agencies would be considered in the 
Corps’ evaluation of a bridge to culvert project.  
 

Activities authorized under “a.” may include a small amount of new location roadway 
provided that the Corps determines that NCDOT has sufficiently demonstrated that (1) the 
new location roadway is necessary for safety, access, or other compelling reasons and (2) 
the length of the new location roadway is minimal and would not change the nature of the 
project from a widening or bridge project under “a.” to a new location roadway project.  

For road widening or bridge projects - to ensure that the Corps has the necessary 
information to evaluate proposed impacts and effects to waters of the U.S. for a specific 
transportation project prior to making a permit decision, NCDOT’s Preconstruction 
Notification (PCN) for a specific transportation project must include a description of all 
impacts to waters of the U.S. that would result from (1) the transportation facility itself 
AND (2) all other impacts to waters of the U.S. that would be caused by, or result from, 
construction of the transportation facility; this includes impacts to waters of the U.S. from 
any associated, non-transportation facilities, such as utility infrastructure, driveway 
relocations, etc. NCDOT shall also detail in the PCN whether or not another entity (i.e., 
other than NCDOT) will apply for those non-transportation facility impacts to waters of the 
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U.S. separately. If NCDOT will apply for both the transportation AND non-transportation 
facility impacts to waters of the U.S. for a specific project (or some but not all of the non-
transportation facilities), NCDOT will provide the required information for both the 
transportation AND the non-transportation facility impacts in the project summary and the 
impact table sections of the PCN. In those situations where NCDOT applies for and 
receives authorization to impact waters of the U.S. for both the transportation facility AND 
the non-transportation facilities for a specific project (or some but not all of the non-
transportation facilities), NCDOT will be the responsible party/permittee for all permit-
related matters for those impacts to waters of the U.S. to include the responsibility for 
permit compliance and obtaining any required compensatory mitigation.  

Also authorized under “a”: (1) stream relocation(s) and (2) temporary impacts, such as 
those from temporary structures, fills, dewatering, and other work necessary to conduct 
the activities listed under “a”. Stream relocation(s) and temporary impacts will be 
evaluated independently and are not limited to the permanent loss limits of 500 lf of 
stream and/or 1 acre of wetland/open water (i.e., stream relocations and/or temporary 
impacts do not factor into these limits) for each single and complete linear project; 
however, if the Corps determines that the proposed stream relocation(s) and/or 
temporary impacts are of such magnitude that they cannot be authorized under this 
section (“a”) of RGP 50, even if the permanent losses from road widening, and/or 
construction, maintenance, and repair of bridges do not exceed the impact limits for this 
section (“a”) of RGP 50, an Individual Permit will be required. 
 
If the Corps determines, on a case-by-case basis, that the concerns for the aquatic 
environment so indicate, he/she may exercise discretionary authority to override this 
RGP and require an Individual Permit.  
 
 b.  (1) Improvement of interchanges or intersections, or (2) construction of 
interchanges or intersections, over or, on existing roads. 

 
For activities authorized under “b”, the limits for permanent impacts that result in a loss of 
waters of the U.S. depend on the location of the impacts, as described below: 
 
•       In the coastal plain of North Carolina (both inner coastal plain and outer coastal 
plain) - permanent impacts that result in a loss of waters of the U.S., excluding stream 
relocation(s), must be less than or equal to 1,000 lf of stream and/or 3 acres of 
wetland/open water for the entire interchange or intersection project.  
 
•       All other areas of North Carolina - permanent impacts that result in a loss of waters 
of the U.S., excluding stream relocation(s), must be less than or equal to 1,000 lf of 
stream and/or 2 acres of wetland/open water for the entire interchange or intersection 
project. 
 
Coastal plain – See http://saw-reg.usace.army.mil/JD/LRRs_PandT.pdf for Land 
Resource Areas LRRP (inner coastal plain) and LRRT (outer coastal plain). 
 

http://saw-reg.usace.army.mil/JD/LRRs_PandT.pdf
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When proposed impacts to waters of the U.S. are located both inside AND outside of the 
coastal plain, the Corps will determine, based on the location(s) of proposed impacts to 
waters of the U.S., if a project is a “coastal plain project”. 
 
Single and complete project. For permitting purposes, each interchange or intersection 
is considered to be one single and complete project. For example, an interchange 
project cannot result in a permanent loss (excluding stream relocation), of (1) greater 
than 1,000 lf of stream and/or 3 acres of wetland/open water in the coastal plain OR (2) 
greater than 1,000 lf of stream and/or 2 acres of wetland/open water in all other areas of 
North Carolina. 
 
Approach fills may be considered to be part of an interchange or intersection project if 
the Corps determines that inclusion of these areas meet the terms of this section (“b”) of 
RGP 50. It is understood that approach fills may be on new location. Early coordination 
with the Corps is encouraged. 
 
Intersections, regardless of the mode of transportation (e.g., railroad, other roadways, 
etc.), may be at grade or grade separated if the Corps determines that the project would 
meet the terms of this section (“b”) of RGP 50. Early coordination with the Corps is 
encouraged.  

For interchange or intersection projects - to ensure that the Corps has the necessary 
information to evaluate proposed impacts and effects to waters of the U.S. for a specific 
transportation project prior to making a permit decision, NCDOT’s Preconstruction 
Notification (PCN) for a specific transportation project must include a description of all 
impacts to waters of the U.S. that would result from (1) the transportation facility itself 
AND (2) all other impacts to waters of the U.S. that would be caused by, or result from, 
construction of the transportation facility; this includes impacts to waters of the U.S. from 
any associated, non-transportation facilities, such as utility infrastructure, driveway 
relocations, etc. NCDOT shall also detail in the PCN whether or not another entity (i.e., 
other than NCDOT) will apply for those non-transportation facility impacts to waters of the 
U.S. separately. If NCDOT will apply for both the transportation AND non-transportation 
facility impacts to waters of the U.S. for a specific project (or some but not all of the non-
transportation facilities), NCDOT will provide the required information for both the 
transportation AND the non-transportation facility impacts in the project summary and the 
impact table sections of the PCN. In those situations where NCDOT applies for and 
receives authorization to impact waters of the U.S. for both the transportation facility AND 
the non-transportation facilities for a specific project (or some but not all of the non-
transportation facilities), NCDOT will be the responsible party/permittee for all permit-
related matters for those impacts to waters of the U.S. to include the responsibility for 
permit compliance and obtaining any required compensatory mitigation.  

Also authorized under “b”: (1) stream relocation(s) and (2) temporary impacts, such as 
those from temporary structures, fills, dewatering, and other work necessary to conduct 
the activities listed under “b”. Stream relocation(s) and temporary impacts will be 
evaluated independently and are not limited to the permanent loss limits of (1) 1,000 lf of 
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stream and/or 3 acres of wetland/open water in the coastal plain OR (2) 1,000 lf of 
stream and/or 2 acres of wetland/open water in all other areas of North Carolina (i.e., 
stream relocations and/or temporary impacts do not factor into these limits) for each 
interchange or intersection project; however, if the Corps determines that the proposed 
stream relocation(s) and/or temporary impacts are of such magnitude that they cannot 
be authorized under this section (“b”) of RGP 50, even if the permanent losses from 
improvement of interchanges or intersections, or construction of interchanges or 
intersections over, or on, existing roads do not exceed the impact limits for this section 
(“b”) of RGP 50, an Individual Permit will be required. 
 
If the Corps determines, on a case-by-case basis, that the concerns for the aquatic 
environment so indicate, he/she may exercise discretionary authority to override this RGP 
and require an Individual Permit. 
 
1.  Special Conditions 
 

a.  The prospective permittee must submit a pre-construction notification 
(PCN) and applicable supporting information to the District Engineer and receive 
written verification from the Corps that the proposed work complies with this RGP 
prior to commencing any activity authorized by this RGP. 
 

 b.  If the project will not impact a designated “Area of Environmental Concern” 
(AEC) in the twenty* (20) counties of North Carolina covered by the North Carolina 
Coastal Area Management Act (CAMA) (“CAMA counties”), a consistency submission is 
not required. If the project will impact a designated AEC and meets the definition of 
“development”, the prospective permittee must obtain the required CAMA permit. 
Development activities shall not commence until a copy of the approved CAMA permit is 
furnished to the appropriate Corps Regulatory Field Office (Wilmington Field Office – 69 
Darlington Avenue, Wilmington, NC 28403 or Washington Field Office – 2407 West 5th 
Street, Washington, NC 27889). 
 
*The 20 CAMA counties in North Carolina include Beaufort, Bertie, Brunswick, 
Camden, Carteret, Chowan, Craven, Currituck, Dare, Gates, Hertford, Hyde, New 
Hanover, Onslow, Pamlico, Pasquotank, Pender, Perquimans, Tyrrell, and 
Washington.  
 

 c.  No work shall be authorized by this RGP within the 20* CAMA counties without 
prior consultation with the National Oceanic and Atmospheric Administration’s (NOAA) 
Habitat Conservation Division. For each activity reviewed by the Corps where it is 
determined that the activity may affect Essential Fish Habitat (EFH) for federally managed 
species, an EFH Assessment shall be prepared by the prospective permittee and 
forwarded to the Corps and NOAA Fisheries for review and comment prior to 
authorization of work. 
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d.  Culverts and pipes. The following conditions [(1)-(8)] apply to the construction of 
culverts/pipes, and work on existing culverts/pipes.  

 
Additionally, if the proposed work would affect an existing culvert/pipe (e.g., culvert/pipe 
extensions), the prospective permittee must include actions (in the PCN) to correct any 
existing deficiencies that are located:  

 
• At the inlet and/or outlet of the existing culvert/pipe, IF these deficiencies are/were 

caused by the existing culvert/pipe, or 
 

• Near the inlet or outlet of the existing culvert/pipe, IF these deficiencies are/were 
caused by the existing culvert/pipe. 
 

These deficiencies may include, but are not limited to, stream over-widening, bank 
erosion, streambed scour, perched culvert/pipes, and inadequate water depth in 
culvert(s). Also note if the proposed work would address the existing deficiency or 
eliminate it – e.g., bank erosion on left bank, but the culvert extension will be placed in this 
eroded area.  If the prospective permittee is unable to correct the deficiencies caused by 
the existing culvert/pipe, they must document the reasons in the PCN for Corps 
consideration.    

 
(1) No activity may result in substantial, permanent disruption of the 

movement of those species of aquatic life indigenous to the waterbody, including those 
species that normally migrate through the area. Measures will be included that will 
promote the safe passage of fish and other aquatic organisms.  

 
(2) The dimension, pattern, and profile of the stream above and below a 

culvert/pipe shall not be modified by widening the stream channel or by reducing the 
depth of the stream in connection with the construction activity. It is acceptable to use 
rock vanes at culvert/pipe outlets to ensure, enhance, or maintain aquatic passage. 
Pre-formed scour holes are acceptable when designed for velocity reduction. The 
width, height, and gradient of a proposed opening shall be such as to pass the 
average historical low flow and spring flow without adversely altering flow velocity. 
Spring flow will be determined from gauge data, if available. In the absence of such 
data, bankfull flow will be used as a comparable level.  

 
(3) Burial/depth specifications: If the project is located within any of the 20* 

CAMA counties, culvert/pipe inverts will be buried at least one foot below normal bed 
elevation when they are placed within the Public Trust AEC and/or the Estuarine 
Waters AEC as designated by CAMA. If the project is located outside of the 20* CAMA 
counties, culvert/pipe inverts will be buried at least one foot below the bed of the 
stream for culverts/pipes that are greater than 48 inches in diameter. Culverts/pipes 
that are 48 inches in diameter or less shall be buried or placed on the stream bed as 
practicable and appropriate to maintain aquatic passage, to include passage during 
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drought or low flow conditions. Every effort shall be made to maintain the existing 
channel slope. A waiver from the burial/depth specifications in this condition may be 
requested in writing. The prospective permittee is encouraged to request agency input 
about waiver requests as early as possible, and prior to submitting the PCN for a 
specific project; this will allow the agencies time to conduct a site visit, if necessary, and 
will prevent time delays and potential project revisions for the prospective permittee. The 
waiver will only be issued by the Corps if it can be demonstrated that the impacts of 
complying with burial requirements would result in more adverse impacts to the 
aquatic environment. 

 
(4) Appropriate actions to prevent destabilization of the channel and head 

cutting upstream shall be incorporated in the design and placement of culverts/pipes. 
 
(5) Culverts/pipes placed within riparian and/or riverine wetlands must be 

installed in a manner that does not restrict the flow and circulation patterns of waters of 
the U.S. Culverts/pipes placed across wetland fills purely for the purposes of 
equalizing surface water do not have to be buried but must be of adequate size and/or 
number to ensure unrestricted transmission of water. 

 
(6) Bankfull flows (or less) shall be accommodated through maintenance 

of the existing bankfull channel cross sectional area in no more than one culvert/pipe 
or culvert/pipe barrel. Additional culverts/pipes or barrels at such crossings shall be 
allowed only to receive flows exceeding the bankfull flow. A waiver from this condition 
may be requested in writing; this request must be specific as to the reason(s) for the 
request. The waiver will be issued if it can be demonstrated that it is not practicable to 
comply with this condition. 

 

 
(7) Where adjacent floodplain is available, flows exceeding bankfull will be 

accommodated by installing culverts/pipes at the floodplain elevation. When multiple 
culverts/pipes are used, baseflow must be maintained at the appropriate width and 
depth by the construction of floodplain benches, sills, and/or construction methods to 
ensure that the overflow culvert(s)/pipe(s) is elevated above the baseflow 
culvert(s)/pipe(s). 
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(8) The width of the baseflow culvert/pipe shall be comparable to the width 
of the bankfull width of the stream channel. If the width of the baseflow culvert/pipe is 
wider than the stream channel, the culvert/pipe shall include baffles, benches and/or 
sills to maintain the width of the stream channel. A waiver from this condition may be 
requested in writing; this request must be specific as to the reason(s) for the request. 
The waiver will be issued if it can be demonstrated that it is not practicable or 
necessary to include baffles, benches or sills. 

 
See the remaining special conditions for additional information about culverts/pipes in 
specific areas. 
 

e.  Discharges into waters of the U.S. designated by either the North Carolina 
Division of Marine Fisheries (NCDMF) or the North Carolina Wildlife Resources 
Commission (NCWRC) as anadromous fish spawning areas are prohibited during the 
period between February 15th and June 30th, without prior written approval from the 
Corps and the appropriate wildlife agencies (NCDMF, NCWRC, and/or the National 
Marine Fisheries Service (NMFS)). Discharges into waters of the U.S. designated by 
NCWRC as primary nursery areas in inland waters are prohibited during the period 
between February 15th and September 30th, without prior written approval from the Corps 
and the appropriate wildlife agencies. Discharges into waters of the U.S. designated by 
NCDMF as primary nursery areas shall be coordinated with NCDMF prior to being 
authorized by this RGP. Coordination with NCDMF may result in a required construction 
moratorium during periods of significant biological productivity or critical life stages. 
 
The prospective permittee should contact: 
 

NC Division of Marine Fisheries North Carolina Wildlife Resources 
Commission 
3441 Arendell Street Habitat Conservation Division 
Morehead City, NC 28557 1721 Mail Service 
Center Telephone 252-726-7021 Raleigh, NC 
27699-1721 or 800-682-2632 Telephone (919) 707-
0220 

 
           f.  This permit does not authorize the use of culverts in areas designated as 
anadromous fish spawning areas by the NCDMF or the NCWRC. 
 

g.  No in-water work shall be conducted in Waters of the U.S. designated as 
Atlantic sturgeon critical habitat during the periods between February 1st and June 30th. 
No in-water work shall be conducted in Waters of the U.S. in the Roanoke River 
designated as Atlantic sturgeon critical habitat during the periods between February 1st 
and June 30th, and between August 1st to October 31st, without prior written approval 
from NMFS. 
 



9          

h.  Before discharging dredged or fill material into waters of the U.S. in designated 
trout watersheds in North Carolina, the PCN will be sent to the NCWRC and the Corps 
concurrently. See https://www.saw.usace.army.mil/Missions/Regulatory-Permit-
Program/Agency-Coordination/Trout.aspx for the designated trout watersheds. The PCN 
shall summarize alternatives to conducting work in waters of the U.S. in trout 
watersheds that were considered during the planning process and detail why 
alternatives were or were not selected. For proposals where (1) a bridge in a trout 
stream will be replaced with a culvert, or (2) a culvert will be placed in a trout stream, the 
PCN must also include a compensatory mitigation plan for all loss of stream bed, and 
details of any on-site evaluations that were conducted to determine that installation of a 
culvert will not adversely affect passage of fish or other aquatic biota at the project site. 
The evaluation information must include factors such as the proposed slope of the 
culvert and determinations of how the slope will be expected to allow or impede 
passage, the necessity of baffles and/or sills to ensure passage, design considerations 
to ensure that expected baseflow will be maintained for passage and that post-
construction velocities will not prevent passage, site conditions that will or will not allow 
proper burial of the culvert, existing structures (e.g., perched culverts, waterfalls, etc.) 
and/or stream patterns up and downstream of the culvert site that could affect passage 
and bank stability, and any other considerations regarding passage. The level of detail 
for this information shall be based on site conditions (i.e., culverts on a slope over 3% 
will most likely require more information than culverts on a slope that is less than 1%, 
etc.). Also, in order to evaluate potential impacts, the prospective permittee will describe 
bedforms that will be impacted by the proposed culvert – e.g., pools, glides, riffles, etc. 
The NCWRC will respond to both the prospective permittee and the Corps. 

 
i.  For all activities authorized by this RGP that involve the use of riprap 

material for bank stabilization, the following measures shall be applied: 
 
(1) Filter cloth must be placed underneath the riprap as an additional 

requirement of its use in North Carolina waters; however, the prospective permittee 
may request a waiver from this requirement. The waiver request must be in writing. 
The Corps will only issue a waiver if the prospective permittee demonstrates that the 
impacts of complying with this requirement would result in greater adverse impacts to 
the aquatic environment. Note that filter fabric is not required if the riprap will be 
pushed or “keyed” into the bank of the waterbody.  

 
(2) Rip rap shall be placed only on the stream banks, or, if it is necessary 

to be placed in the stream bed, the finished top elevation of the rip rap shall not 
exceed that of the original stream bed. 

 
        (3) The placement of riprap shall be limited to the areas depicted on 

submitted work plan drawings. 
 
 (4) Riprap shall not be placed in a manner that prevents or impedes fish 

https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout.aspx
https://www.saw.usace.army.mil/Missions/Regulatory-Permit-Program/Agency-Coordination/Trout.aspx
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passage. 
 
         (5) Riprap shall be clean and free from loose dirt or any pollutant except 

in trace quantities that will not have an adverse environmental effect. 
 

         (6) Riprap shall be of a size sufficient to prevent its movement from 
the authorized alignment by natural forces under normal conditions. 

 
         (7) Riprap material shall consist of clean rock or masonry material such 

as, but not limited to, granite, marl, or broken concrete. 
 
 j.  Discharges of dredged or fill material into waters of the U.S., including wetlands, 

must be minimized or avoided to the maximum extent practicable.  
 

  k.  Generally, off-site detours are preferred to avoid and minimize impacts to the 
human and natural environment; however, if an off-site detour is considered 
impracticable, then an on-site detour may be considered as a necessary component of 
the actions authorized by this RGP. Impacts from the detour may be considered 
temporary and may not require compensatory mitigation if the impacted area is restored 
to pre-construction elevations and contours after construction is complete. The permittee 
shall also restore natural hydrology and stream corridors (if applicable), and reestablish 
native vegetation/riparian corridors. If the construction of a detour (on-site or off-site) 
includes standard undercutting methods, removal of all material and backfilling with 
suitable material is required. See special condition “s” for additional information.  
 
  l.  All activities authorized by this RGP shall, to the maximum extent practicable, 
be conducted "in the dry", with barriers installed between work areas and aquatic habitat 
to protect that habitat from sediment, concrete, and other pollutants. Where concrete is 
utilized, measures will be taken to prevent live or fresh concrete, including bags of 
uncured concrete, from coming into contact with waters of the U.S. until the concrete 
has set and cured. All water in the work area that has been in contact with concrete 
shall only be returned to waters of the U.S. when it no longer poses a threat to aquatic 
organisms (concrete is set and cured). 
 

m.  In cases where new alignment approaches are to be constructed and the 
existing approach fill in waters of the U.S. is to be abandoned and no longer maintained 
as a roadway, the abandoned fill shall be removed and the area will be restored to pre-
construction elevations and contours. The permittee shall also restore natural hydrology 
and stream corridors (if applicable), and reestablish native vegetation/riparian corridors, 
to the extent practicable. This activity may qualify as compensatory mitigation credit for 
the project and will be assessed on a case-by-case basis in accordance with Special 
Conditions “q” and “r” in this document. Any proposed on-site wetland restoration area 
must be void of utility conflicts and/or utility maintenance areas. A restoration plan 
detailing this activity will be required with the submittal of the PCN. 
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n.  To the maximum extent practicable, the pre-construction course, condition, 

capacity, and location of open waters must be maintained for each activity, including 
stream channelization and storm water management activities, except as provided 
below. The activity must be constructed to withstand expected high flows. The activity 
must not restrict or impede the passage of normal or high flows, unless the primary 
purpose of the activity is to impound water or manage high flows. The activity may alter 
the pre-construction course, condition, capacity, and location of open waters if it benefits 
the aquatic environment (e.g., stream restoration or relocation activities). 
 

o.  The project must be implemented and/or conducted so that all reasonable and 
practicable measures to ensure that equipment, structures, fill pads, and work associated 
with the project do not adversely affect upstream and/or downstream reaches. Adverse 
effects include, but are not limited to, channel instability, scour, flooding, and/or 
shoreline/streambank erosion. During construction, the permittee shall routinely monitor 
for these effects, cease all work if/when detected, take initial corrective measures to 
correct actively eroding areas, and notify the Corps immediately. Permanent corrective 
measures may require additional authorization from the Corps. 
 

p.  All PCNs will describe sedimentation and erosion control structures and 
measures proposed for placement in waters of the U.S. To the maximum extent 
practicable, structures and measures will be depicted on maps, surveys or drawings 
showing location and impacts to jurisdictional wetlands and streams. In addition, 
appropriate soil and erosion control measures must be established and maintained 
during construction. All fills, temporary and permanent, must be adequately stabilized at 
the earliest practicable date to prevent erosion of fill material into adjacent waters or 
wetlands. 
 

q.  Compensatory mitigation will be required for permanent impacts resulting in a 
loss of waters of the U.S. due to culvert/pipe installation and other similar activities. 
Mitigation may be required for stream relocation projects (see Special Condition “r” 
below). When compensatory mitigation is required, the prospective permittee will attach 
a proposed mitigation plan to the PCN. Compensatory mitigation proposals will be 
written in accordance with currently approved Wilmington District guidance and Corps 
mitigation regulations, unless the purchase of mitigation credits from an approved 
mitigation bank or the North Carolina Division of Mitigation Services (NCDMS) is 
proposed to address all compensatory mitigation requirements. The Corps Project 
Manager will make the final determination concerning the appropriate amount and type 
of mitigation. 
 

r.  Stream Relocations (non-tidal only). Stream relocation is when a stream is 
moved laterally to a new location to allow a project, or part of a project, to be constructed 
in the stream's former location. For permitting purposes, stream relocations are 
considered a loss of waters of the U.S. The new/relocated stream itself may reduce the 
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amount of compensatory mitigation that is required for a specific stream relocation activity.  
Depending on the condition and location of (1) the existing stream, and (2) the relocated 
stream, the relocated stream may provide a functional uplift of overall stream function. 
The Corps will determine if an uplift is possible based on the information submitted with 
the PCN. If the anticipated uplift(s) occurs, it may offset, either partially or fully, the loss 
associated with a stream relocation(s) - i.e., due to the uplift, either no compensatory 
mitigation would be required for the stream relocation itself, or compensatory mitigation 
would be required at a reduced ratio. 
 
Because the amount of potential uplift is, in part, dependent upon the condition (or quality) 
of the channel to be relocated, there is no pre-determined amount of uplift needed to 
satisfy the requirements for a successful relocation project. After performing the 
evaluation(s) noted in this document, the prospective permittee will propose a certain 
amount of uplift potential and the Corps project manager will make the final determination. 
Baseline conditions and subsequent monitoring must show that the relocated channel is 
providing/will provide aquatic function at, or above, the level provided by the baseline (pre-
project) condition. If the required uplift is not achieved, the work will not be in compliance 
with this special condition of RGP 50 and remediation will be required through repair (and 
continued monitoring), or by the permittee providing compensatory mitigation (e.g., 
mitigation credit through an approved bank, mitigation credit through NCDMS, etc.).  

 
Compensatory mitigation, in addition to the stream relocation activity, may be required if 
the Corps determines that (a) no uplift in stream function is achievable, (b) the proposed 
uplift in stream function is not sufficient, by itself, (c) the risks associated with achieving 
potential uplifts in stream function are excessive, and/or (d) the time period for achieving 
the potential uplifts/functional success is too great.  
 
On-site compensatory mitigation is not the same as stream relocation. While stream 
relocation simply moves a stream to a nearby, geographically similar area, it does not 
generate mitigation credits. If NCDOT proposes to generate compensatory mitigation on a 
project site, NCDOT must submit a mitigation plan that complies with 33 CFR 332.4.   
 
The prospective permittee is required to submit the following information for any 
proposed project that involves stream relocation, regardless of the size/length of 
the stream relocation (note that 1-5 below only apply to stream relocations and not to 
compensatory mitigation): 
 

(1) A statement detailing why relocating the stream is unavoidable. In order to 
ensure that this action is separate from a compensatory mitigation project, the 
need for the fill must be related to road/interchange/intersection construction or 
improvement, and the project must meet the requirements set forth in the full 
descriptions/terms of “a” and “b” on pages 2 and 3 of this permit.  
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(2) An evaluation of effects on the relocated stream and buffer from utilities, or 
potential for impact from utility placement in the future. 

 
(3) An evaluation of the baseline condition of the stream to be relocated. In order to 

demonstrate a potential uplift, the prospective permittee must provide the 
baseline (pre-impact) condition of the stream that is proposed for relocation. 
The prospective permittee will document the baseline condition of the stream by 
using the Corps’ (Wilmington District’s) current functional assessment method - 
e.g., the North Carolina Stream Assessment Method (NCSAM). The functional 
assessment must be used to identify specific areas where an uplift would 
reasonably be expected to occur, and also show important baseline functions 
that will remain after the relocation.    

 
(4) An evaluation of the potential uplifts to stream function for the relocated 

channel. The amount of detail required in the plan will be commensurate with 
the functional capacity of the original stream and proposed uplift(s). Low 
functional capacity will warrant less monitoring and less detail in the plan in 
order to ensure that the relocated channel provides the same, or 
better/increased, suite of aquatic functions as the existing channel. 

 
Note that to either reduce or eliminate the need to provide compensatory 
mitigation for stream relocation impacts, the bed of the relocated stream should 
not be hardened or stabilized, to include embedded rip rap; note that grade 
control structures are acceptable. Additionally, the relocated channel should 
have similar or better pattern, profile, and dimension than the existing channel. 
Finally, the banks of the relocated channel should not be hardened, although 
limited stabilization may be acceptable if NCDOT adequately demonstrates why 
this is necessary. 

 
(5) A proposed monitoring plan for the relocated channel (and buffer, if applicable), 

will be prepared in accordance with current District guidance. The level of detail 
needed in the plan will be directly related to the quality of baseline functions and 
the anticipated uplift, therefore it is recommended that a pre-application 
discussion occur with the Corps Project Manager as early as possible. For 
example, if the risk for achieving the anticipated functional uplift is moderate or 
low, or if there is a low amount of proposed uplift, less information and 
monitoring will be required in the proposed relocation plan; similar to the 
requirements found in the "2003 Stream Mitigation Guidelines". If the risk for 
uplift is higher, or if there is a high amount of proposed uplift, additional 
monitoring and information will be required, trending toward the prescriptions 
found in the most recent Wilmington District Compensatory Mitigation Guidance 
– e.g., the 2016 Wilmington District Stream and Wetland Compensatory 
Mitigation Update. All monitoring will be for at least 5 years unless the Corps 
project manager determines that (a) a specific project requires less than 5 years 
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due to site conditions or limited risk/uplift potential, and/or complexity (or 
simplicity) of the existing channel and/or the relocation work, or (b) the Corps 
project manager determines (during the monitoring period) that the 5 years of 
monitoring may be reduced (or that no further monitoring is required) based on 
monitoring information received once the stream relocation has been 
completed.   

 
s.  Upon completion of any work authorized by this RGP, all temporary fills (to 

include culverts, pipes, causeways, etc.) will be completely removed from waters of the 
U.S. and the areas will be restored to pre-construction elevations and contours. The 
permittee shall also restore natural hydrology and stream corridors (if applicable) and 
reestablish native vegetation/riparian corridors. This work will be completed within 60 
days of completion of project construction. If this timeframe occurs while a required 
moratorium of this permit is in effect, the temporary fill shall be removed in its entirety 
within 60 days of the moratorium end date. If vegetation cannot be planted due to the 
time of the year, all disturbed areas will be seeded with a native mix appropriate for the 
impacted area, and vegetation will be planted during the next appropriate time frame. A 
native seed mix may contain non-invasive small grain annuals (e.g. millet and rye grain) 
to ensure adequate cover while native vegetation becomes established. The PCN must 
include a restoration plan showing how all temporary fills and structures will be removed 
and how the area will be restored to pre-project elevations and contours. 

 
          t.  Borrow and Waste Activities. For those projects that involve borrow and/or waste 
activities (note that if the borrow or waste area is also used for purposes/clients other than 
NCDOT, this condition will not apply to an NCDOT project) - To ensure that all borrow and 
waste activities occur on high ground and do not result in the degradation of adjacent 
waters and wetlands, except as authorized by the RGP verification letter issued for a 
specific project, the permittee shall require its contractors and/or agents to identify all 
areas to be used as borrow and/or waste sites associated with an authorized project. The 
permittee shall provide the Corps with appropriate maps indicating the locations of 
proposed borrow and/or waste sites as soon as such information is available. The 
permittee shall submit to the Corps site-specific information needed to ensure that borrow 
and/or waste sites comply with all applicable Federal requirements, to include compliance 
with the Endangered Species Act and the National Historic Preservation Act, such as 
surveys or correspondence with agencies (e.g., the USFWS, the NC HPO, etc.). The 
required information shall also include the location of all aquatic features, if any, out to a 
distance of 400 feet beyond the nearest boundary of the site. The permittee shall not 
approve any borrow and/or waste sites before receiving written confirmation from the 
Corps that the proposed site meets all Federal requirements, whether or not waters of the 
U.S., including wetlands, are located in the proposed borrow and/or waste site. All 
delineations of aquatic sites on borrow and/or waste sites shall be verified by the Corps 
and shown on the approved reclamation plans. The permittee shall ensure that all borrow 
and/or waste sites comply with the following: Except as authorized by this permit or any 
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Corps approved modification to this permit, no excavation, fill, or mechanized land-
clearing activities shall take place at any time in the construction or maintenance of this 
project, within waters or wetlands, or shall any activities take place that cause the 
degradation of waters or wetlands. There shall be no excavation from, waste disposal into, 
or degradation of, jurisdictional wetlands or waters associated with this permit without 
appropriate modification of this permit, including appropriate compensatory mitigation. 
This prohibition applies to all borrow and waste activities connected with this project. 
Additionally, the permittee shall produce and maintain documentation of all borrow and 
waste sites associated with this project. This documentation will include data regarding 
soils, vegetation, hydrology, any delineation(s) of aquatic sites, and any jurisdictional 
determinations made by the Corps. All information will be available to the Corps upon 
request. The permittee shall require its contractors to complete and execute reclamation 
plans for each borrow and/or waste site and provide written documentation that the 
reclamation plans have been implemented and all work is completed. This documentation 
will be provided to the Corps within 30 days of the completion of the reclamation work. 

 
  u.  Once the authorized work in waters of the U.S. is complete, the permittee shall 

sign and return the compliance certificate that is attached to the RGP verification letter. 
 

v.  The District Engineer will consider any comments from Federal and/or State 
agencies concerning the proposed activity's compliance with the terms and conditions of this 
RGP. 

 
w.  The Corps may place additional special conditions, limitations, or restrictions 

on any verification of the use of RGP 50 on a project-by-project basis. 
 
2.  General Conditions 
 

             a.  The permittee shall ensure that the construction design plans do not deviate 
from the permit plans referenced in the RGP verification letter issued for a specific project. 
Any modification to the permit plans referenced in the RGP verification letter for a specific 
project must be approved by the Corps prior to any active construction in waters or 
wetlands. 
 

  b.  Except as authorized by an RGP verification letter issued for a specific 
project and the supporting plans referenced in that verification letter, or any Corps 
approved modification to an RGP verification letter for a specific project, no excavation, 
fill or mechanized land-clearing activities shall take place within waters or wetlands, at 
any time during construction or maintenance of the project. This permit does not 
authorize temporary placement or double handling of excavated or fill material within 
waters or wetlands outside the permitted area. This prohibition applies to all borrow and 
fill activities connected with the project. 
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  c.  The permittee shall require its contractors and/or agents to comply with (1) the 
terms and conditions of this permit and (2) all conditions in the RGP verification letter 
for that project. The permittee shall provide each of its contractors and/or agents 
associated with the construction or maintenance of a specific project with a copy of this 
permit and the RGP verification letter. A copy of this permit and the RGP verification 
letter, including all conditions, drawings/plans and attachments shall be available at the 
project site during the construction and maintenance of any project authorized by an 
RGP verification letter. 

 
          d.  During the clearing phase of the project, heavy equipment shall not be operated 
in surface waters or stream channels. Temporary stream crossings will be used to access 
the opposite sides of stream channels. All temporary diversion channels and stream 
crossings will be constructed of non-erodible materials. Grubbing of riparian vegetation 
will not occur until immediately before construction begins on a given segment of stream 
channel. 
 
          e.  All mechanized equipment shall be regularly inspected and maintained to 
prevent contamination of waters and wetlands from fuels, lubricants, hydraulic fluids, or 
other toxic materials. In the event of a spill of petroleum products or any other hazardous 
waste, the permittee shall immediately report it to the N.C. Division of Water Resources at 
(919) 733-3300 or (800) 858-0368 and provisions of the North Carolina Oil Pollution and 
Hazardous Substances Control Act shall be followed. 

 
f.  Authorization under this RGP does not obviate the need to obtain other federal, 

state, or local authorizations. 
 

g.  All work authorized by this RGP must comply with the terms and conditions of 
the applicable CWA Section 401 Water Quality Certification for this RGP issued by the 
North Carolina Division of Water Resources (NCDWR). 

 
h.  The permittee shall employ all sedimentation and erosion control measures 

necessary to prevent an increase in sedimentation or turbidity within waters and 
wetlands outside of the permit area. This shall include, but is not limited to, the 
immediate installation of silt fencing or similar appropriate devices around all areas 
subject to soil disturbance or the movement of earthen fill, and the immediate 
stabilization of all disturbed areas. Additionally, the project must remain in full 
compliance with all aspects of the Sedimentation Pollution Control Act of 1973 (North 
Carolina General Statutes Chapter 113A Article 4). 
 

          i.  The permittee shall remove all sediment and erosion control measures placed in 
waters and/or wetlands, and shall restore natural grades on those areas, prior to project 
completion. 
 

j.  The activities authorized by this RGP must not interfere with the public’s right to 
free navigation on all navigable waters of the U.S. No attempt will be made by the 
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permittee to prevent the full and free use by the public of all navigable waters at, or 
adjacent to, the authorized work for a reason other than safety. 

 
k.  The permittee understands and agrees that if future operations by the U.S. 

require the removal, relocation, or other alteration, of the structure or work herein 
authorized, or if, in the opinion of the Secretary of the Army or his authorized 
representative, said structure or work shall cause unreasonable obstruction to the free 
navigation of the navigable waters, the permittee will be required, upon due notice from 
the Corps, to remove, relocate, or alter the structural work or obstructions caused 
thereby, without expense to the U.S. No claim shall be made against the U.S. on account 
of any such removal or alteration. 

 
l.  The permittee, upon receipt of a notice of revocation of this RGP for the 

verified individual activity, may apply for an individual permit, or will, without expense to 
the U.S. and in such time and manner as the Secretary of the Army or his/her 
authorized representative may direct, restore the affected water of the U.S. to its former 
conditions. 

 
m.  This RGP does not authorize any activity that would conflict with a federal 

project’s congressionally authorized purposes, established limitations or restrictions, or 
limit an agency’s ability to conduct necessary operation and maintenance functions. 
Per Section 14 of the Rivers and Harbors Act of 1899, as amended (33 U.S.C. 408), no 
project that has the potential to take possession of or make use of for any purpose, or 
build upon, alter, deface, destroy, move, injure, or obstruct a federally constructed work 
or project, including, but not limited to, levees, dams, jetties, navigation channels, 
borrow areas, dredged material disposal sites, flood control projects, etc., shall be 
permitted unless the project has been reviewed and approved by the appropriate Corps 
approval authority. Permittees shall not begin the activity authorized by this RGP until 
notified by the Corps that the activity may proceed. 

 
n.  The permittee shall obtain a Consent to Cross Government Easement from 

the appropriate Corps District’s Land Use Coordinator prior to any crossing of a Corps 
easement and/or prior to commencing construction of any structures, authorized 
dredging, or other work within the right-of-way of, or in proximity to, a federally 
designated disposal area.  

 
o.  Federal Navigation Channel Setbacks. Authorized structures and fills 

located in or adjacent to Federally authorized waterways must be constructed in 
accordance with the latest setback criteria established by the Wilmington District 
Engineer. You may review the setback policy at 
http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx. This RGP permit 
does not authorize the construction of hardened or permanently fixed structures within 
the Federally Authorized Channel Setback, unless the activity is approved by the 
Corps.  

http://www.saw.usace.army.mil/Missions/Navigation/Setbacks.aspx
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p.  The permittee will allow the Wilmington District Engineer or his/her 

representative to inspect the authorized activity at any time deemed necessary to 
ensure that the activity is being performed or maintained in strict accordance with the 
Special and General Conditions of this permit. 

 
q.  This RGP does not grant any property rights or exclusive privileges. 

 
r.  This RGP does not authorize any injury to the property or rights of others. 

 
s.  This RGP does not authorize the interference with any existing or proposed 

federal project. 
 
t.  In issuing this permit, the Federal Government does not assume any liability 

for the following: 
 

(1) Damages to the permitted project or uses thereof as a result of other 
permitted or unpermitted activities or from natural causes. 

 
(2) Damages to the permitted project or uses thereof as a result of 

current or future activities undertaken by or on behalf of the U.S. in the public 
interest. 

 
(3) Damages to persons, property, or to other permitted or unpermitted 

activities or structures caused by the activity authorized by this permit. 
 
(4) Design or construction deficiencies associated with the permitted 

work.  
 
(5) Damage claims associated with any future modification, 

suspension, or revocation of this permit. 
 

u.  Authorization provided by this RGP may be modified, suspended or revoked in 
whole, or in part, if the Wilmington District Engineer, acting for the Secretary of the Army, 
determines that such action would be in the best public interest. The term of this RGP 
shall be five (5) years unless subject to modification, suspension, or revocation. Any 
modification, suspension, or revocation of this authorization will not be the basis for any 
claim for damages against the U.S. Government. 
 

 v.  No activity may occur in a component of the National Wild and Scenic Rivers 
System, or in a river officially designated by Congress as a “study river” for possible 
inclusion in the system while the river is in an official study status, unless the appropriate 
Federal agency with direct management responsibility for such river, has determined in 
writing that the proposed activity will not adversely affect the Wild and Scenic designation 
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or study status. Information on Wild and Scenic Rivers may be obtained from the 
appropriate Federal land management agency responsible for the designated Wild and 
Scenic River or “study river” (e.g., National Park Service, U.S. Forest Service, etc.). 

 
 w.  Endangered Species 
 

                 (1) No activity is authorized under this RGP which is likely to directly or 
indirectly jeopardize the continued existence of a threatened or endangered species or a 
species proposed for such designation, as identified under the Federal Endangered 
Species Act (ESA), or which will directly or indirectly destroy or adversely modify the 
critical habitat of such species. No activity is authorized under this RGP which “may 
affect” a listed species or critical habitat, unless Section 7 consultation addressing the 
effects of the proposed activity has been completed. 
 
              (2) Federal agencies should follow their own procedures for complying 
with the requirements of the ESA. Federal prospective permittees (and when FHWA is 
the lead federal agency) must provide the District Engineer with the appropriate 
documentation to demonstrate compliance with those requirements. The District 
Engineer will review the documentation and determine whether it is sufficient to address 
ESA compliance for the RGP activity, or whether additional ESA consultation is 
necessary. 
 
             (3) Non-federal prospective permittees - for activities that might affect 
federally listed endangered or threatened species or designated critical habitat, the 
PCN must include the name(s) of the endangered or threatened species that might be 
affected by the proposed work or that utilize the designated critical habitat that might be 
affected by the proposed work. The District Engineer will determine whether the 
proposed activity “may affect” or will have “no effect” to listed species and designated 
critical habitat. In cases where the non-federal prospective permittee has identified 
listed species or critical habitat that might be affected or is in the vicinity of the project, 
and has so notified the Corps, the prospective permittee shall not begin work until the 
Corps has provided notification that the proposed activities will have “no effect” on listed 
species or critical habitat, or until Section 7 consultation has been completed.  
 
                     (4) As a result of formal or informal consultation with the U.S. Fish and 
Wildlife Service (USFWS) or NMFS, the District Engineer may add species-specific 
endangered species conditions to the RGP verification letter for a project. 
 
                     (5) Authorization of an activity by a RGP does not authorize the “take” of a 
threatened or endangered species as defined under the ESA. In the absence of separate 
authorization (e.g., an ESA Section 10 Permit, a Biological Opinion with “incidental take” 
provisions, etc.) from the USFWS or the NMFS, the ESA prohibits any person subject to 
the jurisdiction of the U.S. to take a listed species, where "take" means to harass, harm, 
pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any 
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such conduct. The word “harm” in the definition of “take'' means an act which actually 
kills or injures wildlife. Such an act may include significant habitat modification or 
degradation where it actually kills or injures wildlife by significantly impairing essential 
behavioral patterns, including breeding, feeding or sheltering. 
 
                     (6) Information on the location of threatened and endangered species and 
their critical habitat can be obtained directly from the offices of the USFWS in North 
Carolina at the addresses provided below, or from the USFWS and NMFS via their 
world wide web pages at http://www.fws.gov/ or http://www.fws.gov/ipac and 
http://www.noaa.gov/fisheries.html respectively. 

 
                                  USFWS offices in North Carolina: 
 

The Asheville USFWS Office covers all NC counties west of, and including, Anson, 
Stanly, Davidson, Forsyth and Stokes Counties. 

 
US Fish and Wildlife Service 
 Asheville Field Office 
 160 Zillicoa Street 
 Asheville, NC  28801 
 Telephone: (828) 258-3939 

 
The Raleigh USFWS Office covers all NC counties east of, and including, Richmond, 
Montgomery, Randolph, Guilford, and Rockingham Counties. 

 
US Fish and Wildlife Service 
Raleigh Field Office 
Post Office Box 33726 
Raleigh, NC  27636-3726 
Telephone: (919) 856-4520 

 
 x.  The Wilmington District, USFWS, NCDOT, and the FHWA have conducted 

programmatic Section 7(a)(2) consultation for a number of federally listed species and 
habitat, and programmatic consultation concerning other federally listed species and/or 
habitat may occur in the future. The result of completed programmatic consultation is a 
Programmatic Biological Opinion (PBO) issued by the USFWS. These PBOs contain 
mandatory terms and conditions to implement the reasonable and prudent measures that 
are associated with “incidental take” of whichever species or critical habitat is covered by 
a specific PBO. Authorization under RGP 50 is conditional upon the permittee’s 
compliance with all the mandatory terms and conditions associated with incidental take of 
the applicable PBO (or PBOs), which are incorporated by reference in RGP 50. Failure to 
comply with the terms and conditions associated with incidental take of an applicable 
PBO, where a take of the federally listed species occurs, would constitute an unauthorized 
take by the permittee, and would also constitute permittee non-compliance with the 
authorization under RGP 50. If the terms and conditions of a specific PBO (or PBOs) 

http://www.fws.gov/
http://www.fws.gov/ipac
http://www.noaa.gov/fisheries.html
http://www.noaa.gov/fisheries.html


21          

apply to a project, the Corps will include this/these requirements in any RGP 50 
verification that may be issued for a project. The USFWS is the appropriate authority to 
determine compliance with the terms and conditions of its PBO, and with the ESA. 

 
y.  For proposed activities the sixteen (16) counties listed below, prospective 

permittees must provide a copy of the PCN to the USFWS, 160 Zillicoa Street, 
Asheville, North Carolina 28801. This PCN must be sent concurrently to the USFWS 
and the Corps Project Manager for that specific county. 

 
The 16 counties with tributaries that drain to designated critical habitat that require 
notification to the Asheville USFWS are: Avery, Cherokee, Forsyth, Graham, Haywood, 
Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, 
Transylvania, Union and Yancey. 
 

 z.  If the permittee discovers or observes any live, damaged, injured or dead 
individual of an endangered or threatened species during construction, the permittee shall 
immediately notify the Wilmington District Engineer so that required coordination can be 
initiated with the U.S. Fish and Wildlife Service and/or National Marine Fisheries Service.   
 

aa.  Historic Properties. 
 

        (1) In cases where the District Engineer determines that the activity may 
have the potential to cause effects to properties listed, or eligible for listing, in the 
National Register of Historic Places (NRHP), the activity is not authorized, until the 
requirements of Section 106 of the National Historic Preservation Act (NHPA) have 
been satisfied. 

 
         (2) Federal prospective permittees (or when FHWA is the lead federal 

agency) should follow their own procedures for complying with the requirements of 
Section 106 of the NHPA. Federal prospective permittees must provide the District 
Engineer with the appropriate documentation to demonstrate compliance with those 
requirements; this includes copies of correspondence sent to all interested, federally 
recognized tribes and a summary statement about tribal consultation efforts or, if the 
Corps enters into a Programmatic Agreement (PA) with the FHWA/NCDOT, 
documentation that the FHWA/NCDOT has complied with PA requirements. The 
District Engineer will review the documentation and determine whether it is sufficient to 
address Section 106 compliance for this RGP activity, or whether additional Section 
106 consultation is necessary.  

 
         (3) Non-federal prospective permittees - the PCN must state which historic 

properties may be affected by the proposed work or include a vicinity map indicating 
the location of the historic properties or the potential for the presence of historic 
properties. Assistance regarding information on the location of or potential for the 
presence of historic resources can be sought from the State Historic Preservation 
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Officer (SHPO) and/or Tribal Historic Preservation Officer (THPO), as appropriate, and 
the NRHP (see 33 CFR 330.4(g)). When reviewing PCNs, the District Engineer will 
comply with the current procedures for addressing the requirements of Section 106 of 
the NHPA. The District Engineer shall make a reasonable and good faith effort to carry 
out appropriate identification efforts, which may include background research, 
consultation, oral history interviews, sample field investigation, and field survey. Based 
on the information submitted and these efforts, the District Engineer shall determine 
whether the proposed activity has the potential to cause an effect on the historic 
properties.  
 

         (4) Section 106 consultation is not required when the Corps determines 
that the activity does not have the potential to cause effects on historic properties (see 
36 CFR §800.3(a)).  
 

         (5) Section 110k of the NHPA (16 U.S.C. 470h-2(k)) prevents the Corps 
from granting a permit or other assistance to a prospective permittee who, with intent to 
avoid the requirements of Section 106 of the NHPA, has intentionally significantly 
adversely affected a historic property to which the permit will relate, or having legal power 
to prevent it, allowed such significant adverse effect to occur, unless the Corps, after 
consultation with the Advisory Council on Historic Preservation (ACHP), determines that 
circumstances justify granting such assistance despite the adverse effect created or 
permitted by the prospective permittee. If circumstances justify granting the assistance, 
the Corps is required to notify the ACHP and provide documentation specifying the 
circumstances, the degree of damage to the integrity of any historic properties affected, 
and proposed mitigation. This documentation must include any views obtained from the 
prospective permittee, SHPO/THPO, appropriate Indian tribes if the undertaking occurs 
on or affects historic properties on tribal lands or affects properties of interest to those 
tribes, and other parties known to have a legitimate interest in the impacts to the 
permitted activity on historic properties. 

 
 bb.  If you discover any previously unknown historic, cultural, or archeological 

remains and/or artifacts while accomplishing the activity authorized by this general permit, 
you must immediately notify the District Engineer  of what you have found, and to the 
maximum extent practicable, avoid construction activities that may affect the remains 
and/or artifacts until the required coordination has been completed. The District Engineer 
will initiate the Federal, Tribal, and state coordination required to determine if the remains 
warrant a recovery effort or if the site is eligible for listing in the National Register of 
Historic Places. 

 
 cc.  Permittees are advised that development activities in or near a floodway may 

be subject to the National Flood Insurance Program that prohibits any development, 
including fill, within a floodway that results in any increase in base flood elevations. This 
general permit does not authorize any activity prohibited by the National Flood Insurance 
Program. 
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  dd.  The permittee must install and maintain, at his/her expense, any signal lights 
and signals prescribed by the U.S. Coast Guard, through regulations or otherwise, on 
authorized facilities. For further information, the permittee should contact Coast Guard 
Sector North Carolina at (910) 772-2191 or email Coast Guard Fifth District at 
cgd5waterways@uscg.mil.  

 ee.  The permittee must maintain any structure or work authorized by this general 
permit in good condition and in conformance with the terms and conditions of this general 
permit. The permittee is not relieved of this requirement if the permittee abandons the 
structure or work. Transfer in fee simple of the work authorized by this general permit will 
automatically transfer this general permit to the property's new owner, with all of the rights 
and responsibilities enumerated herein. The permittee must inform any subsequent owner 
of all activities undertaken under the authority of this general permit and provide the 
subsequent owner with a copy of the terms and conditions of this general permit. 

   ff.  At his or her sole discretion, any time during the processing cycle, the 
Wilmington District Engineer may determine that this general permit will not be applicable 
to a specific proposal. In such case, the procedures for processing an individual permit in 
accordance with 33 CFR 325 will be available. 

 
 gg.  Except as authorized by this general permit or any Corps approved 

modification to this general permit, all fill material placed in waters or wetlands shall be 
generated from an upland source and will be clean and free of any pollutants except in 
trace quantities. Metal products, organic materials (including debris from land clearing 
activities), or unsightly debris will not be used. 

 
  hh.  Except as authorized by this general permit or any Corps approved 

modification to this general permit, all excavated material will be disposed of in approved 
upland disposal areas. 

 
  ii.  Activities which have commenced (i.e., are under construction) or are under 

contract to commence in reliance upon this general permit will remain authorized provided 
the activity is completed within twelve months of the date of the general permit's 
expiration, modification, or revocation. Activities completed under the authorization of this 
general permit that were in effect at the time the activity was completed continue to be 
authorized by the general permit. 

 
  jj.  The permittee is responsible for obtaining any “take” permits required under 

the USFWS’s regulations governing compliance with the Migratory Bird Treaty Act or the 
Bald and Golden Eagle Protection Act. The permittee should contact the appropriate 
local office of the USFWS to determine if such “take” permits are required for a particular 
activity. 

 
kk.  The activity must comply with applicable FEMA approved state or local 

floodplain management requirements. 

mailto:cgd5waterways@uscg.mil
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ll. There will be no unreasonable interference with navigation or the right of the 
public to riparian access by the existence or use of activities authorized by this RGP. 

mm. Unless authorization to fill those specific wetlands or mudflats has been 
issued by the Corps, heavy equipment working in wetlands or mudflats must be placed 
on mats, or other measures must be taken to minimize soil disturbance. 

  nn.  This RGP will not be applicable to proposed construction when the 
Wilmington District Engineer determines that the proposed activity will significantly 
affect the quality of the human environment and determines that an EIS must be 
prepared. 

  oo.  Violation of these permit conditions or violation of Section 404 of the Clean 
Water Act or Section 10 of the Rivers and Harbors Act shall be reported to the Corps in 
writing and by telephone within 24 hours of the permittee’s discovery of the violation. 
Corps contact information for a specific project can be found at the bottom of the RGP 
verification letter for that project. 

BY AUTHORITY OF THE SECRETARY OF THE ARMY: 

FOR THE DISTRICT COMMANDER:

KENNETH M. PORTER 
LTC, EN 
Acting Commander 



STATE OF NORTH CAROLINA 
DEPARTMENT OF ENVIRONMENTAL QUALITY 

DIVISION OF WATER RESOURCES 

WATER QUALITY GENERAL CERTIFICATION NO. 7679 

GENERAL CERTIFICATION FOR PROJECTS ELIGIBLE FOR US ARMY CORPS OF ENGINEERS REGIONAL 
GENERAL PERMIT 201902350 (NCDOT MAINTENANCE, REPAIR AND CONSTRUCTION PROJECTS) 

Water Quality Certification Number 7679 is issued in conformity with the requirements of Section 
401, Public Laws 92-500 and 95-217 of the United States and subject to the North Carolina 
Regulations in 15A NCAC 02H .0500 and 15A NCAC 02B .0200 for the discharge of fill material to 
surface waters and wetland areas as described in the US Army Corps of Engineers Wilmington 
District's Regional General Permit 201902350. 

The State of North Carolina certifies that the specified category of activity will comply with water 
quality requirements and applicable portions of Sections 301, 302, 303, 306 and 307 of the Public 
Laws 92-500 and 95-217 if conducted in accordance with the conditions hereinafter set forth.  

Effective date:  May 26, 2025

Signed this day: March 20, 2025 

By 

_______________________________ 

Richard E. Rogers, Jr. 
Director 
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GENERAL CERTIFICATION COVERAGE:   

Activities that are eligible for US Army Corps of Engineers Wilmington District's Regional 
General Permit 201902350 qualify for coverage under this General Certification unless they 
meet one of the thresholds listed below.  Activities meeting any one (1) of the thresholds or 
circumstances listed below are not eligible for coverage under this General Certification and 
require an Individual 401 Water Quality Certification from the Division of Water Resources 
(DWR): 

a) If any of the Activity Specific or General Conditions of this General Certification cannot be 
met; or 

b) Total permanent impacts to intermittent and/or perennial streams greater than 300 
linear feet per stream; or 

c) Total permanent impacts to wetlands equal to or greater than one-tenth (1/10) of an 
acre; or 

d) Total temporary impacts to wetlands equal to or greater than 0.5 acres; or 
e) Total permanent impacts to open waters of greater than 0.5 acres; or 
f) Any impacts to streams from excavation or dredging other than excavation that is 

conducted as preparation for installing permanent fill or structures; or 
g) Any stream restoration or relocation other than stream relocations that are conducted 

for the purpose of proper culvert installation, alignment, protection, repair or 
maintenance where the relocation length is equal to or less than 150 feet in length and 
the relocated stream is designed and installed based on current natural channel 
techniques.  [Stream relocation is when a stream is moved laterally to a new location to 
allow a project, or part of a project, to be constructed in the stream's former location.]; 
or 

h) Any permanent impacts to streams or open waters designated as: ORW (including SAV), 
HQW (including PNA), SA, WS-I, WS-II, Trout, or North Carolina or National Wild and 
Scenic River; or 

i) Any permanent impacts to coastal wetlands [15A NCAC 07H .0205] equal to or greater 
than 750 square feet; or  

j) Any impacts to Unique Wetlands (UWL); or 
k) Any impacts to subject water bodies and/or state regulated riparian buffers along subject 

water bodies in the Neuse, Tar-Pamlico, or Catawba River Basins or in the Randleman 
Lake, Jordan Lake or Goose Creek Watersheds (or any other basin or watershed with State 
Regulated Riparian Area Protection Rules State Regulated Riparian Buffer Rules in Chapter 
2B of Title 15A in the North Carolina Administrative Code in effect at the time of 
application) unless: 

i. The activities are listed as “EXEMPT” or “DEEMED ALLOWABLE” from these rules; 
or  

ii. A Buffer Authorization Certificate is issued by the NC Division of Coastal 
Management (DCM); or  
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In accordance with 15A NCAC 02H .0503(f), the Director of the North Carolina Division of Water 
Resources may require submission of a formal application for Individual Certification for any 
project if it is deemed in the public’s best interest or determined that the project is likely to 
have a significant adverse effect upon water quality, including state or federally listed 
endangered or threatened aquatic species, or will degrade the waters so that existing uses of 
the waters or downstream waters are precluded. 

This General Certification does not relieve the permittee of the responsibility to obtain all other 
required Federal, State, or Local approvals before proceeding with the project, including those 
required by, but not limited to, Sediment and Erosion Control, Non-Discharge, Water Supply 
Watershed, Coastal Area Management Act, and Trout Buffer regulations.  

Upon the presentation of proper credentials, DWR may inspect the property. 

This Water Quality Certification shall expire on the same day as the expiration date of the 
corresponding Section 404 Permit that is current at the time this Certification is issued.  The 
conditions shall remain in effect for the life of the project, regardless of the expiration date of 
this Water Quality Certification. 

Non-compliance with or violation of the conditions herein set forth by a specific project may 
result in revocation of this General Certification for the project and may also result in criminal 
and/or civil penalties. 

I. ACTIVITY SPECIFIC CONDITIONS: 

1. All stream relocations shall be completed and stabilized, and approved on site by NCDWR 
staff, prior to diverting water into the new channel.  All stream relocations shall include 
establishment of a vegetated buffer on both sides of the relocated channel to the maximum 
extent practical.  Stream banks shall be matted with coir-fiber matting and all vegetation used 
for bank stabilization shall be limited to native riparian vegetation.  Armoring such as rip-srap 
may be used if it is necessary to maintain the physical integrity of the stream.  Notification 
including written justification and all calculations used to determine the extent of rip-rap 
coverage shall be provided to DWR a minimum of 30 calendar days prior to conducting the 
stream relocation. 

Citation:  15A NCAC 02H .0506(b)(2); 15A NCAC 02H .0507(c) 

2. If open water features (ponds, lakes, etc) are proposed to be partially or fully drained as part 
of a specific project, the Permittee shall: 

a. ensure that proper measures will be taken to drain the feature with minimal impact to 
upstream and downstream channel stability as well as to native aquatic species such that 
the conditions of waters shall be suitable for all best uses specified in 15A NCAC 02B .0200    
NCDOT shall consult with NC Wildlife Resources staff to determine if there are any 
sensitive species, and the most appropriate measures to limit impacts to these species.    

b. that proper measures will be taken to avoid sediment release and/or sediment 
accumulation downstream as a result of draining activities.  
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c. the permittee shall observe any natural channel re-establishment, or utilize natural 
channel construction techniques, to ensure that any stream channel above and below the 
drained feature remain stable, and that no indirect impacts occur within the natural 
stream channel as a result of draining activities.   

Citation:  15A NCAC 02H .0506(b)(3); 15A NCAC 02H .0507(c) 

II.  GENERAL CONDITIONS: 

1. The permittee shall report to the appropriate DWR Regional Office any noncompliance with, 
and/or any violation of, stream or wetland standards [15A NCAC 02B .0200], including but not 
limited to sediment impacts to streams or wetlands.  Information shall be provided orally 
within 24 hours (or the next business day if a weekend or holiday) from the time the 
permittee became aware of the non-compliance circumstances. 

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

2. If the Permittee becomes aware of any inability to comply with any of the conditions of this 
Water Quality Certification, they must notify the appropriate Regional Office within 24 
hours (or the next business day if a weekend or holiday) from the time the Permittee 
becomes aware of the circumstances.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

3. No waste, spoil, solids, or fill of any kind shall occur in wetlands or waters beyond the 
footprint of the impacts (including temporary impacts); or beyond the thresholds 
established for use of this General Certification and Regional General Permit. 

Citation:  15A NCAC 02H .0506; 15A NCAC 02H .0507(c) 

4. All activities shall be in compliance with any applicable State Regulated Riparian Buffer 
Rules in Chapter 2B of Title 15A in the North Carolina Administrative Code. 

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

5. When applicable, all construction activities shall be performed and maintained in full 
compliance with G.S. Chapter 113A Article 4 (Sediment and Pollution Control Act of 1973). 
Regardless of applicability of the Sediment and Pollution Control Act, all projects shall 
incorporate appropriate Best Management Practices for the control of sediment and 
erosion so that no violations of state water quality standards, statutes, or rules occur.  

Design, installation, operation, and maintenance of all sediment and erosion control 
measures shall be equal to or exceed the requirements specified in the most recent version 
of the North Carolina Sediment and Erosion Control Manual, or the North Carolina 
Department of Transportation Sediment and Erosion Control Manual.  

All devices shall be maintained on all construction sites, borrow sites, and waste pile (spoil) 
sites, including contractor-owned or leased borrow pits associated with the project. 
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Sufficient materials required for stabilization and/or repair of erosion control measures and 
stormwater routing and treatment shall be on site at all times. 

For borrow pit sites, the erosion and sediment control measures shall be designed, 
installed, operated, and maintained in accordance with the most recent version of the 
North Carolina Surface Mining Manual.  Reclamation measures and implementation shall 
comply with the reclamation in accordance with the requirements of the Sedimentation 
Pollution Control Act and the Mining Act of 1971. 

If the project occurs in waters or watersheds classified as Primary Nursery Areas (PNAs), SA, 
WS-I, WS-II, High Quality Waters (HQW), or Outstanding Resource Waters (ORW), then the 
sedimentation and erosion control designs shall comply with the requirements set forth in 
15A NCAC 04B .0124, Design Standards in Sensitive Watersheds.   

Citation:  15A NCAC 02H .0506(b)(2); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200; 15A 
NCAC 02B .0231 

6. Sediment and erosion control measures shall not be installed in wetland or waters except 
within the footprint of permanent impacts covered by this Certification. The placement of 
such measures shall not be conducted in a manner that results in dis-equilibrium of any 
wetlands, streambeds, or streambanks.  Any silt fences installed within wetlands shall be 
removed from wetlands and the natural grade restored within two (2) months of the date 
the sediment and erosion control program has released the specific area within the project 
to ensure wetland standards are maintained upon completion of the project.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200; 15A NCAC 
02B .0231 

7. Erosion control matting that incorporates plastic mesh and/or plastic twine shall not be 
used along streambanks or within wetlands.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

8. The North Carolina Department of Transportation (NCDOT) shall be required to be in full 
compliance with the conditions related to construction activities within the most recent 
version of their Individual NPDES Stormwater Permit Number NCS000250.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200; 15A NCAC 
02B .0231 

9. All work in or adjacent to streams shall be conducted so that the flowing stream does not 
come in contact with the disturbed area.  Approved best management practices from the 
most current version of the NC Sediment and Erosion Control Manual, or the NC 
Department of Transportation Construction and Maintenance Activities Manual, such as 
sandbags, rock berms, cofferdams, and other diversion structures shall be used to minimize 
excavation in flowing water.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200 
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10. If activities must occur during periods of high biological activity of aquatic species or aquatic 
or jurisdictional wetland habitat (e.g. sea turtle nesting, fish spawning, or bird nesting), then 
all biological monitoring requested by other state or federal agencies must be conducted. 

All moratoriums associated with aquatic species or aquatic jurisdictional wetland habitat on 
construction activities established by the NC Wildlife Resources Commission (WRC), US Fish 
and Wildlife Service (USFWS), NC Division of Marine Fisheries (DMF), or National Marine 
Fisheries Service (NMFS) shall be implemented.  Exceptions to this condition require written 
approval by the resource agency responsible for the given moratorium.   

Work within a designated trout watershed of North Carolina (as identified by the 
Wilmington District of the US Army Corps of Engineers), or work within identified state or 
federal endangered or threatened species habitat, shall be coordinated with the 
appropriate WRC, USFWS, NMFS, and/or DMF personnel.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 04B .0125 

11. In-stream structures installed to mimic natural channel geomorphology such as cross-vanes, 
sills, step-pool structures, etc. shall be designed and installed in such a manner that allow 
for continued aquatic life movement.   

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

12. Culverts shall be designed and installed in such a manner that the original stream profiles 
are not altered and allow for aquatic life movement during low flows.  The dimension, 
pattern, and profile of the stream above and below a pipe or culvert shall not be modified 
by widening the stream channel or by reducing the depth of the stream in connection with 
the construction activity.  The width, height, and gradient of a proposed culvert shall be 
such as to pass the average historical low flow and spring flow without adversely altering 
flow velocity. If the width of the culvert is wider than the stream channel, the culvert shall 
include multiple boxes/pipes, baffles, benches and/or sills to maintain the natural width of 
the stream channel.  If multiple culverts/pipes/barrels are used, low flows shall be 
accommodated in one culvert/pipe and additional culverts/pipes shall be installed such that 
they receive only flows above bankfull.   

Placement of culverts and other structures in streams shall be below the elevation of the 
streambed by one foot for all culverts with a diameter greater than 48 inches, and 20% of 
the culvert diameter for culverts having a diameter less than or equal to 48 inches, to allow 
low flow passage of water and aquatic life.  If the culvert outlet is submerged within a pool 
or scour hole and designed to provide for aquatic passage, then culvert burial into the 
streambed is not required. 

For structures less than 72” in diameter/width and in area where topographic constraints 
dictate culvert slopes will be greater than 2.5%, culvert burial is not required, provided that 
all alternative options for flattening the slope have been investigated and aquatic life 
movement/connectivity has been provided when possible (e.g. rock ladders, cross-vanes, 
sills, baffles etc.).  Notification, including supporting documentation to include a location 



GC7679 
 

Page 7 of 9 

map of the culvert, culvert profile drawings, and slope calculations, shall be provided to 
DWR 30 calendar days prior to the installation of the culvert. 

When bedrock is present in culvert locations, culvert burial is not required, provided that 
there is sufficient documentation of the presence of bedrock.  Notification, including 
supporting documentation such as a location map of the culvert, geotechnical reports, 
photographs, etc. shall be provided to DWR a minimum of 30 calendar days prior to the 
installation of the culvert.  If bedrock is discovered during construction, then DWR shall be 
notified by phone or email within 24 hours of discovery.   

Installation of culverts in wetlands shall ensure continuity of water movement and be 
designed to adequately accommodate high water or flood conditions.  When roadways, 
causeways, or other fill projects are constructed across FEMA-designated floodways or 
wetlands, openings such as culverts or bridges shall be provided to maintain the natural 
hydrology of the system as well as prevent constriction of the floodway that may result in 
destabilization of streams or wetlands. 

The establishment of native woody vegetation and other soft stream bank stabilization 
techniques shall be used where practicable instead of rip-rap or other bank hardening 
methods.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

13. Bridge deck drains shall not discharge directly into the stream.  Stormwater shall be 
directed across the bridge and pre-treated through site-appropriate means to the maximum 
extent practicable (e.g. grassed swales, pre-formed scour holes, vegetated buffers, etc.) 
before entering the stream.  This condition may be waived with prior approval from the 
NCDWR. 

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

14. Application of fertilizer to establish planted/seeded vegetation within disturbed riparian 
areas and/or wetlands shall be conducted at agronomic rates and shall comply with all 
other Federal, State and Local regulations.  Fertilizer application shall be accomplished in a 
manner that minimizes the risk of contact between the fertilizer and surface waters.  

Citation:   15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0231 

15. If concrete is used during construction, then all necessary measures shall be taken to 
prevent direct contact between uncured or curing concrete and waters of the state.  Water 
that inadvertently contacts uncured concrete shall not be discharged to waters of the state.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200 

16. All temporary pipes/culverts/rip-rap pads etc. in streams shall be installed as outlined in the 
most recent edition of the North Carolina Sediment and Erosion Control Planning and 
Design Manual or the North Carolina Surface Mining Manual or the North Carolina 
Department of Transportation Best Management Practices for Construction and 
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Maintenance Activities so as not to restrict stream flow or cause dis-equilibrium during use 
of this General Certification.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

17. All temporary fill and temporary culverts shall be removed and the impacted area shall be 
returned to natural conditions within 60 calendar days after the temporary impact is no 
longer necessary.  The impacted areas shall be restored to original grade, including each 
stream’s original cross-sectional dimensions, planform pattern, and longitudinal bed profile.  
All temporarily impacted sites shall be restored and stabilized with native vegetation.   

Citation:  15A NCAC 02H.0506(b); 15A NCAC 02H .0507(c)   

18. Any rip-rap required for proper culvert placement, stream stabilization, or restoration of 
temporarily disturbed areas shall be restricted to the area directly impacted by the 
approved construction activity.  All rip-rap placed in streams shall be placed such that the 
original streambed elevation and streambank contours are restored and that the finished 
elevation of the rip rap shall not exceed that of the original stream bed.  All rip-rap shall 
consist of clean rock or masonry material free of debris or toxic pollutants.  Placement of 
rip-rap or other approved materials shall not result in de-stabilization of the stream bed or 
banks upstream or downstream of the area or be installed in a manner that precludes 
aquatic life passage. 

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

19. Any rip-rap used for stream or shoreline stabilization shall be of a size and density to 
prevent movement by wave, current action, or stream flows, and shall consist of clean rock 
or masonry material free of debris or toxic pollutants.  Rip-rap shall not be installed in the 
streambed except in specific areas required for velocity control and to ensure structural 
integrity of bank stabilization measures.  Any rip-rap placed in the streambed shall be such 
that the finished elevation of the rip rap shall not exceed that of the original stream bed. 

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0201 

20. All mechanized equipment operated near surface waters shall be inspected and maintained 
regularly to prevent contamination of surface waters from fuels, lubricants, hydraulic fluids, 
or other toxic materials.  Construction shall be staged in order to minimize the exposure of 
equipment to surface waters to the maximum extent practicable.  Fueling, lubrication, and 
general equipment maintenance shall be performed in a manner to prevent, to the 
maximum extent practicable, contamination of surface waters by fuels and oils.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0200 

21. Heavy equipment working in wetlands shall be placed on mats or other measures shall be 
taken to minimize soil disturbance and compaction.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c); 15A NCAC 02B .0231 
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22. In accordance with G.S 143-215.85(b), the permittee shall report any petroleum spill of 25 
gallons or more; any spill regardless of amount that causes a sheen on surface waters; any 
petroleum spill regardless of amount occurring within 100 feet of surface waters; and any 
petroleum spill less than 25 gallons that cannot be cleaned up within 24 hours.  

Citation:  15A NCAC 02H .0507(c); N.C.G.S 143-215.85(b) 

23. The permittee and their authorized agents shall conduct all activities in a manner consistent 
with State water quality standards (including any requirements resulting from compliance 
with §303(d) of the Clean Water Act), and any other appropriate requirements of State and 
Federal Law.  

Citation:  15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

24. The permittee shall require its contractors and/or agents to comply with the terms and 
conditions of this permit in the construction and maintenance of this project, and shall 
provide each of its contractors and/or agents associated with the construction or 
maintenance of this project with a copy of this General Certification.  A copy of this General 
Certification shall be available at the project site during the construction and maintenance 
of this project.   

Citation: 15A NCAC 02H .0506(b); 15A NCAC 02H .0507(c) 

25. This Water Quality Certification neither grants nor affirms any property right, license, or 
privilege in any lands or waters, or any right of use in any waters.  This Water Quality 
Certification does not authorize any person to interfere with the riparian rights, littoral 
rights, or water use rights of any other person and does not create any prescriptive right or 
any right of priority regarding any usage of water.  This Water Quality Certification shall not 
be interposed as a defense in any action respecting the determination of riparian or littoral 
rights or other rights to water use.  No consumptive user is deemed by virtue of this Water 
Quality Certification to possess any prescriptive or other right of priority with respect to any 
other consumptive user. 

 
History Note:  Water Quality Certification (WQC) Number 7679 issued March 20, 2025 replaces 
WQC 4135 issued December 1, 2017; WQC 4088 issued March 3, 2017; WQC 3886 issued March 
12, 2012; WQC 3820 issued April 6, 2010; WQC 3627 issued March 19, 2007; WQC Number 3404 
issued March 2003; WQC 3375 issued March 18, 2002; WQC 3289 issued June 1, 2000; WQC 
3103 issued February 11, 1997; WQC Number 2732 issued May 1, 1992; WQC 2666 issued 
January 21, 1992; WQC 2177 issued November 5, 1987..  
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Hand Existing Existing 

Permanent Temp. Excavation Mechanized Clearing Permanent   Temp.   Channel Channel Natural 

Site Station Structure Fill In Fill In in Clearing in SW SW Impacts Impacts Stream

No. (From/To) Size / Type Wetlands Wetlands  Wetlands in Wetlands  Wetlands impacts impacts Permanent Temp. Design

(ac) (ac) (ac) (ac) (ac) (ac) (ac) (ft) (ft) (ft)

1 17+56 TO 22+32 -L - Rdy fill/ #324 Replacement 0.022 0.050 0.090 0.020 59

2 25+70 TO 29+80 -L- Rdy fill/# 325 Replacement 0.000 0.009 0.030 0.013 0.064 76 46

TOTALS*: 0.022 0.000 0.000 0.059 0.120 0.013 0.083 76 104 0

*Rounded totals are sum of actual impacts

NOTES:

Revised 2018 Feb SHEET                 17 OF 17

                                                          WETLAND AND SURFACE WATER IMPACTS SUMMARY

SURFACE WATER IMPACTSWETLAND IMPACTS

DIVISION OF HIGHWAYS

BP6.R013.1

March 18, 2024

Columbus

NC DEPARTMENT OF TRANSPORTATION

BP6.R013



DF00539 F-1 Columbus 
 

Fuel Usage Factor Adjustment Form 
 

 
Contract Number  

County  

Contractor Name  

HiCAMS Vendor Number  

 
 
Select a Fuel Usage Factor for each of the Asphalt Material Descriptions to be used on the project. Within 
the Selected Fuel Usage Factor column, choose either 2.90 or 0.90 Gallons per Ton for the corresponding 
asphalt material description. 
 
The Selected Fuel Usage Factor chosen will be used for the entire contract duration. 
 
 

Description Unit 
Selected Fuel Usage 

Factor 
0.90 2.90 

Asphalt Concrete Base Course, Type B25.0C Gal/Ton   
Asphalt Concrete Intermediate Course, Type I19.0C Gal/Ton   
Asphalt Concrete Surface Course, Type SA-1 Gal/Ton   
Asphalt Concrete Surface Course, Type SA-1 (Leveling Course) Gal/Ton   
Asphalt Concrete Surface Course, Type S4.75 Gal/Ton   
Asphalt Concrete Surface Course, Type S4.75 (Leveling Course) Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5B Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5B (Leveling Course) Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5C Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5C (Leveling Course) Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5D Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5D (Leveling Course) Gal/Ton   
Open-Graded Asphalt Friction Course Gal/Ton   
Permeable Asphalt Drainage Course, Type   Gal/Ton   
Sand Asphalt Surface Course, Type   Gal/Ton   

 
 
If the Contractor does not mark either Fuel Usage Factor or marks both Fuel Usage Factors for an asphalt 
item description, the 2.90 Fuel Usage Factor shall be used for that asphalt line item. 
 



DF00539 ACC-1 Columbus 

EXECUTION OF CONTRACT 
 
 
 
Contract No: DF00539 
 
 
County:  Columbus 
 
 
 
ACCEPTED BY THE DEPARTMENT OF TRANSPORTATION 
 
 
 
 
__________________________________________________ 
Engineer 
 
 
__________________________________________________  
Date 
 
 
 
EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 
 
 
 
 
__________________________________________________ 
Engineer 
 
 
__________________________________________________ 
Date 
 
 
 
 
 
 
 
 
 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
 
 



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: COLUMBUS

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 450
CY

0036000000-E 225 UNDERCUT EXCAVATION

0004 Lump Sum0043000000-N 226 L.S.GRADING

0005 1
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0006 400
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0007 400
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0008 486
SY

0223000000-E 275 ROCK PLATING

0009 Lump Sum0248000000-N SP L.S.GENERIC GRADING ITEM
(TYPE I STANDARD APPROACH FILL,
STATION 20+76.00 & 27+79.50)

0010 20
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0011 50
SY

0321000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0012 128
LF

0335200000-E 305 15" DRAINAGE PIPE

0013 16
EA

0335850000-E 305 **" DRAINAGE PIPE ELBOWS
(15")

0014 100
CY

1099500000-E 505 SHALLOW UNDERCUT

0015 200
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0016 300
SY

1112000000-E 505 GEOTEXTILE FOR SUBGRADE
STABILIZATION

0017 320
TON

1121000000-E 520 AGGREGATE BASE COURSE
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: COLUMBUS

0018 590
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0019 610
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0020 70
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0021 8
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0022 8
EA

2367000000-N 840 FRAME WITH TWO GRATES, STD
840.29

0023 310
LF

2556000000-E 846 SHOULDER BERM GUTTER

0024 250
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0025 5
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0026 8
EA

3215000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE III

0027 8
EA

3287000000-N 862 GUARDRAIL END UNITS, TYPE TL-3

0028 25
TON

3628000000-E 876 RIP RAP, CLASS I

0029 20
TON

3649000000-E 876 RIP RAP, CLASS B

0030 1,600
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0031 393
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0032 94
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0033 64
LF

4445000000-E 1145 BARRICADES (TYPE III)

0034 4,350
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: COLUMBUS

0035 3,260
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0036 150
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0037 65
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0038 430
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0039 3
ACR

6015000000-E 1615 TEMPORARY MULCHING

0040 200
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0041 1
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0042 200
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0043 440
LF

6029000000-E SP SAFETY FENCE

0044 160
CY

6030000000-E 1630 SILT EXCAVATION

0045 7,870
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0046 160
SY

6037000000-E 1629 COIR FIBER MAT

0047 245
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0048 16
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0049 70
LB

6071002000-E 1642 FLOCCULANT

0050 240
LF

6071012000-E 1642 COIR FIBER WATTLE

0051 595
LF

6071014000-E 1642 COIR FIBER WATTLE BARRIER
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: COLUMBUS

0052 3
ACR

6084000000-E 1660 SEEDING & MULCHING

0053 3
ACR

6087000000-E 1660 MOWING

0054 50
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0055 0.25
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0056 75
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0057 2
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0058 200
LF

6111000000-E SP IMPERVIOUS DIKE

0059 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0060 25
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

0061 4
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

STRUCTURE ITEMS

0062 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(20+76.00)

0063 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(27+79.50)

0064 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT

0065 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(20+76.00)

0066 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(27+79.50)

0067 67.5
CY

8175000000-E 420 CLASS AA CONCRETE (BRIDGE)

Page 4 of 5ITEMIZED PROPOSAL FOR CONTRACT NO. DF00539Sep 01, 2026 10:06 AM



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: COLUMBUS

0068 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(20+76.00)

0069 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(27+79.50)

0070 10,412
LB

8224000000-E 425 EPOXY COATED REINFORCING STEEL
(BRIDGE)

0071 28
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(12 x 53)

0072 8
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(14 x 73)

0073 2,758
LF

8364000000-E 450 HP 12 X 53 STEEL PILES

0074 928
LF

8384000000-E 450 HP 14 X 73 STEEL PILES

0075 300.75
LF

8505000000-E 460 VERTICAL CONCRETE BARRIER RAIL

0076 294
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0077 324
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0078 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS

0079 1,650
LF

8762000000-E 430 3'-0" X 1'-9" PRESTRESSED CONC
CORED SLABS

Total Amount Of Bid For Entire Project :1006/Sep01/Q42543.5/D373417178000/E79
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