
STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 6 

PROPOSAL 

DATE AND TIME OF BID 
OPENING: FEBRUARY 05, 2025, AT 2:00 PM 

CONTRACT ID: DF00489 

TIP NO.: ------ 

FEDERAL AID NO.: STATE FUNDED 

WBS ELEMENT NO.: BP6.R021.3 

ROUTE NO.: SR 2046 (AVERY ROAD) 

LOCATION: STRUCTURE #208 OVER TURNBULL CREEK 

COUNTY: CUMBERLAND 

TYPE OF WORK: GRADING, PAVING, DRAINAGE & CULVERT 

LENGTH OF PROJECT: 0.008 MILES 

NOTICE: 

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL 
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH 
REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN 
BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN 
SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL 
OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO 
IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL 
STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID 
OPENING. 

THIS IS A STRUCTURE PROPOSAL. 5% BID BOND OR BID DEPOSIT REQUIRED. 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DF00489 IN CUMBERLAND COUNTY, NORTH CAROLINA 
 

 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DF00489; has 
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special 
provisions, the proposal, the form of contract, and the forms of contract payment bond and contract performance 
bond; and thoroughly understands the stipulations, requirements and provisions.  The undersigned bidder agrees to 
bound upon his execution of the bid and subsequent award to him by the Department of Transportation in accordance 
with this proposal to provide the necessary contract payment bond and contract performance bond within fourteen 
days after the written notice of award is received by him.  The undersigned Bidder further agrees to provide all 
necessary machinery, tools, labor, and other means of construction; and to do all the work and to furnish all materials, 
except as otherwise noted, necessary to perform and complete the said contract in accordance with the 2024 Standard 
Specifications for Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance 
with the requirements of the Engineer, and at the unit or lump sum prices, as the case may be, for the various items 
given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the 
work and required labor to construct and complete Contract No. DF00489 in Cumberland County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and 
specifications prepared by said Department, which proposal, plans, and specifications show the details covering this 
project, and hereby become a part of this contract.   
 
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for 
Roads and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into 
and made a part of this contract; that, except as herein modified, all the construction and work included in this contract 
is to be done in accordance with the specifications contained in said volume, and amendments and supplements 
thereto, under the direction of the Engineer.   
 
If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer 
or such other person as may be designated by the Secretary to sign for the Department of Transportation.  The 
conditions and provisions herein cannot be changed except over the signature of the said Contract Officer or Division 
Engineer.   
 
The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as 
the basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any 
item or portion of the work as may be deemed necessary or expedient.   
 
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease 
in the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
 
Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the 
Department of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated 
damages in case this bid is accepted and the Bidder shall fail to provide the required payment and performance bonds 
with the Department of Transportation, under the condition of this proposal, within 14 calendar days after the written 
notice of award is received by him, as provided in the Standard Specifications; otherwise said deposit will be returned 
to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  Failure to 
comply with any requirement may cause the bid to be considered irregular and may be grounds for 
rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2024 Standard 
Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital Signature from 
the approved electronic bidding provider for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal file from 

the approved electronic bidding provider website. 
2.  In accordance with Article 102-3 of the Standard Specifications, registration on the Interested Parties 

List is required unless SP1 G02 Interested Parties List Not Required provision is included in the 
proposal. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding provider software. 
4.   Electronic bidding software necessary for electronic bid preparation may be downloaded from the Bid 

Express website following the directions at: https://connect.ncdot.gov/letting/Pages/Electronic-
Bidding.aspx. 

5.  Questions should be emailed 7 calendar days prior to the bid opening to Neil Butler at 
jnbutler@ncdot.gov. Contact with any other NCDOT personnel concerning this project is strictly 
prohibited, unless otherwise noted, and may result in bids being considered non-responsive. 

 
 
 
 

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
mailto:jnbutler@ncdot.gov
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
BIDS OVER LIMIT: 

(08-01-16)  SPD 01-400 
 
In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million, the bid will 
not be considered for award. 
 
DIVISION LET CONTRACT PREQUALIFICATION: 

(07-01-14)(12-1-16)  SPD 01-410 
 
Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime Contractor 
prior to submitting a bid.  Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified in the work 
code(s) which are identified as work items in the prime contractor’s construction progress schedule that 
they will complete themselves.  Any contractor identified as working outside their expertise may be 
considered in default of contract. 
 
BOND REQUIREMENTS: 

(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A 
 
A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads and 
Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the Standard 
Specifications. 
 
HAUL ROADS: 

(7-16-24) 105 SP1 G04 
 
Revise the Standard Specifications as follows: 
 
Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after second 
sentence of the second paragraph:   
 
At least 30 days prior to use, the Contractor shall notify the Engineer of any public road proposed for use 
as a haul road for the project. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 
 
The date of availability for this contract is March 10, 2025, except that work in jurisdictional waters and 
wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held 
as stipulated in the permits contained elsewhere in this proposal.  This delay in availability has been 
considered in determining the contract time for this project. 
 
The completion date for this contract is November 21, 2025. 
 
Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  These 
liquidated damages will not be cumulative with any liquidated damages which may become chargeable 
under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or 
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be required 
to complete all work included in this contract and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is March 10, 2025. 
 
The completion date for this intermediate contract time is May 16, 2025. 
 
The liquidated damages for this intermediate contract time are Nine Hundred Dollars ($ 900.00) per 
calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a final 
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume 
responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation 
Establishment.  The Contractor will be responsible for and shall make corrections of all damages to the 
completed roadway caused by his planting operations, whether occurring prior to or after placing traffic 
through the project. 
 
INTERMEDIATE CONTRACT TIME NUMBER 2 & LIQUIDATED DAMAGES: 

(2-20-07) 108 SP1 G14 B 
 
The Contractor shall not narrow or close a lane of traffic on ANY ROAD, detain and/or alter the traffic 
flow on or during holidays, holiday weekends, special events, or any other time when traffic is unusually 
heavy, including the following schedules: 
 
HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the Engineer. 
 
2. For New Year's Day, between the hours of 4:00 p.m. December 31st and 8:30 a.m. January 2nd.  If 

New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 8:30 a.m. the following 
Tuesday. 

 
3. For Easter, between the hours of 4:00 p.m. Thursday and 8:30 a.m. Monday. 
 
4. For Memorial Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday. 
 
5. For Independence Day, between the hours of 4:00 p.m. the day before Independence Day and 8:30 

a.m. the day after Independence Day. 
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If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 4:00 p.m. 
the Thursday before Independence Day and 8:30 a.m. the Tuesday after Independence Day. 

 
6. For Labor Day, between the hours of 4:00 p.m. Friday and 8:30 a.m. Tuesday. 

 
7. For Thanksgiving Day, between the hours of 4:00 p.m. Tuesday and 8:30 a.m. Monday. 
 
8. For Christmas, between the hours of 4:00 p.m. the Friday before the week of Christmas Day and 8:30 

a.m. the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, Labor 
Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that lane closures are not 
required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins to install 
all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required to 
complete the removal of all traffic control devices for lane closures according to the time restrictions stated 
herein and place traffic in the correct traffic pattern. 
 
The liquidated damages are Two Hundred Fifty Dollars ($250.00) per hour. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 1-16-24) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period between 
initial vegetation planting and final project acceptance, perform all work necessary to establish permanent 
vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits.  This work 
shall include erosion control device maintenance and installation, repair seeding and mulching, 
supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  All work shall be 
performed in accordance with the applicable section of the Standard Specifications.  All work required for 
initial vegetation planting shall be performed as a part of the work necessary for the completion and 
acceptance of the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible for 
preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has been 
achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the 
soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the 
remaining erosion control devices that are no longer needed.  The Contractor will be responsible for, and 
shall correct any areas disturbed by operations performed in permanent vegetation establishment and the 
removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the 
project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding, 
Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract 
unit prices for the affected items.  Work required that is not represented by contract line items will be paid 
in accordance with Articles 104-7 or 104-3 of the Standard Specifications.  No additional compensation 
will be made for maintenance and removal of temporary erosion control items. 
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SITE INVESTIGATION AND REPRESENTATION: 

(3-3-2014) 102-6 SPD 01-280 
 
By signing the proposal documents, the Contractor acknowledges that: 
 
(A) He understands the nature of the work and general and local conditions, particularly those bearing 
on transportation; 
 
(B) He is familiar with the availability and cost of labor and materials; 
 
(C) He will to adhere to State regulations for safety and security of property, roads, and facilities; 
 
(D) He is able to prosecute the work in accordance with all applicable local, state and federal rules and 
regulations, and; 
 
(E) He has thoroughly investigated the project site(s). 
 
Any failure on the part of the Contractor to acquaint himself with all available information shall not relieve 
him from the responsibility any aspect of the contracting process.  No adjustment in contract time or contract 
prices will be made due to the Contractor’s negligence in familiarizing himself with the contract or project 
site(s). 
 
AUTHORITY OF THE ENGINEER: 

(01-30-14) 105-1 SPD 01-460 
 
The Engineer for this project shall be the Division Engineer, Division 6, Division of Highways, North 
Carolina Department of Transportation, acting directly or through his duly authorized representative. 
 
The Engineer will decide all questions which may arise as to the quality and acceptability of work performed 
and as to the rate of progress of the work; all questions which may arise as to the interpretation of the 
contract; and all questions as to the acceptable fulfillment of the contract on the part of the Contractor.  His 
decision shall be final, and he shall have executive authority to enforce and make effective such decisions 
and orders as the Contractor fails to carry them out promptly. 
 
PROSECUTION AND PROGRESS: 

   (3-16-10)(Rev. 1-16-24) 108 SPD 1-700 
 
The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities, and 
supervision, and with equipment, materials, and methods as may be required to complete the work described 
in the contract by the completion date and in accordance with the Standard Specifications. 
 
The Contractor's operations are restricted to daylight hours.  No work may be performed on Sundays and 
legal State holidays, unless otherwise approved by the Engineer.  Work shall only be performed when 
weather and visibility conditions allow safe operations. 
 
NO MAJOR CONTRACT ITEMS: 

(2-19-02) (Rev. 8-21-07) 104 SP1 G31 
 
None of the items included in this contract will be major items. 
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NO SPECIALTY ITEMS: 

(7-1-95)(Rev. 1-16-24) 108-6 SP1 G34 
 
None of the items included in this contract will be specialty items (see Article 108-6 of the Standard 
Specifications). 
 
FUEL PRICE ADJUSTMENT: 

(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43 
 
 
Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.3148 per gallon.  Where any of the following are included 
as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor Diesel 
Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Erosion Control Stone Gal/Ton 0.55 
Rip Rap, Class _____ Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
> 11" Portland Cement Concrete Pavement Gal/SY   0.327 
Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 
9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 
Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 
< 9” Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include the Fuel 
Usage Factor Adjustment Form with their bid submission if they elect to use the fuel usage factor. The 
Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-
%20%20Starting%20Nov%202022%20Lettings.pdf 
 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
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Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on the Fuel 
Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will remain in effect for 
the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per ton as 
the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will not be permitted 
to change the Fuel Usage Factor after the bids are submitted. 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 

(7-15-08) (Rev. 7-16-24) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of Funds 
Termination of Contracts included elsewhere in this proposal.  The Department of Transportation's schedule 
of estimated completion progress for this project as required by that Standard Special Provision is as 
follows: 
 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of the 
Standard Specifications.  Any acceleration of the progress as shown by the Contractor's progress schedule 
over the progress as shown above shall be subject to the approval of the Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS): 

(10-16-07)(Rev. 5-9-24) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to be 
performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed participation along with a listing of the committed MBE and WBE firms. 

2025 (7/01/24 - 6/30/25) 45 % of Total Amount Bid 
2026 (7/01/25 - 6/30/26) 55 % of Total Amount Bid 
2027 (7/01/26 - 6/30/27) 0 % of Total Amount Bid 
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Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment that 
produces on the premises, the materials or supplies obtained by the Contractor.  A firm that makes minor 
modifications to the materials, supplies, articles, or equipment is not a manufacturer. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in sufficient 
quantities, and regularly sold to the public in the usual course of business.  A regular dealer engages in, as 
its principal business and in its own name, the purchase and sale or lease of the products in question.  A 
regular dealer in such bulk items as steel, concrete or concrete products, gravel, stone, asphalt and petroleum 
products need not keep such products in stock, if it owns and operates distribution equipment for the 
products.  Any supplement of regular dealers’ own distribution equipment shall be by a long-term operating 
lease and not on an ad hoc or contract-by-contract basis. 
 
Distributor – A firm that engages in the regular sale or lease of the items specified by the contract. A 
distributor assumes responsibility for the items it purchases once they leave the point of origin (e.g., a 
manufacturer’s facility), making it liable for any loss or damage not covered by the carrier’s insurance. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a committed 
(or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive services 
and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the same 
regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 CFR 
Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 
(49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that is 
anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and 
WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Rep
lacement%20Form%20and%20Instructions.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a 
written joint check agreement among the parties providing full and prompt disclosure of the expected use 
of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular 
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the 
estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su
bcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project 
that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls 
 
DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary counting 
determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 or 40 
percent credit, respectively of the cost of materials or supplies based on its demonstrated capacity and intent 
to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 under the contract at issue. 
A Contractor will submit the completed form with the Letter of Intent. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-
Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
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Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 1.0 % 
 
The Combined Goal was established utilizing the following anticipated participation for Minority Business 
Enterprises and Women Business Enterprises: 
 
(A) Minority Business Enterprises 0.5 % 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise all 
necessary and reasonable steps to ensure that MBEs participate in at least the percent of the 
contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to recruit 

and use MBEs during the performance of the contract.  Any MBE participation obtained 
shall be reported to the Department. 

 
(B) Women Business Enterprises 0.5 % 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise all 
necessary and reasonable steps to ensure that WBEs participate in at least the percent of the 
contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to recruit 

and use WBEs during the performance of the contract.  Any WBE participation obtained 
shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The Combined 
Goal may be met by submitting all MBE participation, all WBE participation, or a combination of MBE 
and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The Directory can be 
found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 
MBE/WBE subcontractors. Any additional MBE/WBE subcontractor participation above the goal will 
follow the banking guidelines found elsewhere in this provision.  All other additional 
MBE/WBE subcontractor participation submitted at the time of bid will be used toward the Department’s 
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overall race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid 
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.  The 
Contractor shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of the 
electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate in the 

contract.  If the bidder uses the updated listing of MBE and WBE firms shown in the 
electronic submittal file, the bidder may use the dropdown menu to access the name and 
address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE firm.  

When no figures or firms are entered, the bidder will be considered to have no MBE or 
WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified at the time 

of bid by checking the Directory of Transportation Firms.  If the firm is not certified at the 
time of the bid-letting, that MBE’s or WBE's participation will not count towards achieving 
the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 
participation, including the names and addresses on Listing of MBE and 
WBE Subcontractors contained elsewhere in the contract documents in order for the 
bid to be considered responsive.  Bidders shall indicate the total dollar value of the 
MBE and WBE participation for the contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on the Listing 

of MBE and WBE Subcontractors by entering the word “None” or the number “0.”  
This form shall be completed in its entirety.  Blank forms will not be deemed to 
represent zero participation.  Bids submitted that do not have MBE and WBE 
participation indicated on the appropriate form will not be read publicly during the 
opening of bids.  The Department will not consider these bids for award and the 
proposal will be rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the 

time of bid by checking the Directory of Transportation Firms.  If the firm is not 
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not 
count towards achieving the Combined MBE/WBE  goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE participation 
that is achieved during the project shall be reported in accordance with requirements 
contained elsewhere in the special provision. 
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MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, the firm 
is responsible for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.  
In most cases, a MBE or WBE bidder on a contract will meet the Combined MBE/WBE goal by virtue of 
the work it performs on the contract with its own forces.  However, all the work that is performed by the 
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The MBE 
or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit 
toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the Combined 
MBE/WBE goal of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar 
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  In 
that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 
Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not present), the 
MBE/WBE participation will not count toward meeting the Combined MBE/WBE goal.  If the lack of this 
participation drops the commitment below the Combined MBE/WBE goal, the Contractor shall submit 
evidence of good faith efforts for the goal not met, completed in its entirety, to the Engineer no later than 
2:00 p.m. of the eighth calendar day following opening of bids, unless the eighth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future use 
by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and WBE firms 
to meet the advertised goal, as part of the good faith effort, the Department will consider allowing the bidder 
to withdraw funds to meet the Combined MBE/WBE goal as long as there are adequate funds available 
from the bidder’s MBE and WBE bank accounts. 
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Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive bidder 
shall submit to the Department documentation of adequate good faith efforts made to reach that specific 
goal. 
 
One complete set and 3 copies of this information shall be received in the office of the Engineer no later 
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may include 
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation 
documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 
MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 
sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith effort 
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory 
checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 
Directory of Transportation Firms) the interest of all certified MBEs/WBEs that are also prequalified 
subcontractors.  The bidder must solicit this interest within at least 10 days prior to bid opening to 
allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  The 
bidder must determine with certainty if the MBEs/WBEs are interested by taking appropriate steps 
to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 

that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units to 
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the advertised 

goal when the work to be sublet includes potential for MBE/WBE participation (2nd and 3rd 
tier subcontractors). 
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(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with adequate 

information about the plans, specifications, and requirements of the contract in a timely manner to 
assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and evidence 
as to why additional agreements could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors in negotiating 

with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price and 
capabilities as well as the advertised goal into consideration.  However, the fact that there 
may be some additional costs involved in finding and using MBEs/WBEs is not in itself 
sufficient reason for a bidder’s failure to meet the advertised goal, as long as such costs are 
reasonable.  Also, the ability or desire of a prime contractor to perform the work of a contract 
with its own organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in specific 
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the 
bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business assistance 
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the 
recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening the 
Business Opportunity and Work Force Development Unit at BOWD@ncdot.gov to give notification 
of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 
Combined MBE/WBE goal. 

 

mailto:BOWD@ncdot.gov
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(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, when the 

apparent successful bidder fails to meet the goal, but others meet it, you may reasonably 
raise the question of whether, with additional reasonable efforts the apparent successful 
bidder could have met the goal.  If the apparent successful bidder fails to meet the advertised 
goal, but meets or exceeds the average MBE and WBE participation obtained by other 
bidders, the Department may view this, in conjunction with other factors, as evidence of the 
apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the Combined MBE/WBE goal can be met or that an adequate good faith effort has been 
made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the Contractor verbally and in writing of non-good faith.  A Contractor may appeal 
a determination of non-good faith made by the Goal Compliance Committee.  If a Contractor wishes to 
appeal the determination made by the Committee, they shall provide written notification to the Engineer.  
The appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 
be based upon the value of work performed by the MBE/WBE and the actual payments to 
MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through submission 
of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in accordance 
with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the anticipated MBE participation.  The same holds for work that a WBE 
subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a non-MBE/WBE firm 
does not count toward the contract goal requirement.    It should be noted that every effort shall be 
made by MBE and WBE contractors to subcontract to the same certification (i.e., MBEs to MBEs 
and WBEs to WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 
may not always be possible due to the limitation of firms in the area.  If the MBE or WBE firm 
shows a good faith effort has been made to reach out to similarly certified firms and there is no 
interest or availability, and they can get assistance from other certified firms, the Engineer will not 
hold the prime responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
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contractor or subcontractor subcontracts a significantly greater portion of the work of the contract 
than would be expected on the basis of standard industry practices, it shall be presumed that the 
MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the MBE or WBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of work 
that the MBE or WBE performs with its forces. 

 
(E) Manufacturer, Regular Dealer, Distributor 
 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures for 
materials or supplies (including transportation costs) from a MBE/WBE distributor, 60 percent of 
its expenditures for materials or supplies (including transportation costs) from a MBE/WBE regular 
dealer and 100 percent of such expenditures obtained from a MBE/WBE manufacturer. 
 
A Contractor may count toward its MBE/WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds or 
insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be reasonable 
and not excessive as compared with fees and commissions customarily allowed for similar 
services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 
commissions charged that the Department deems to be reasonable, including transportation 
charges for the delivery of materials or supplies. Do not count any portion of the cost of the 
materials and supplies themselves. 

 
A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form with the 
Letter of Intent to the Engineer.  The Engineer will forward to the State Contractor Utilization 
Engineer or DBE@ncdot.gov. The State Contractor Utilization Engineer will make a preliminary 
assessment as to whether a MBE/WBE supplier has the demonstrated capacity to perform a 
commercially useful function (CUF) on a contract-by-contract basis prior to its participation. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating price, 
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determining quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially useful 
function, the Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with the work it is 
performing and the MBE/WBE credit claimed for its performance of the work, and any other 
relevant factors. If it is determined that a MBE or WBE is not performing a Commercially Useful 
Function, the contractor may present evidence to rebut this presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not be 
a contrived arrangement for the purpose of meeting the Combined MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified as 
a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit for the 
total value of the transportation services the subcontracted MBE or WBE provides on the 
contract.  It should be noted that every effort shall be made by MBE and WBE contractors 
to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order 
to fulfill the participation breakdown.  This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 
made to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, the 
Engineer will not hold the prime responsible for meeting the individual MBE or WBE 
participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
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for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease 
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved substitute 
MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the contractor shall not 
terminate the MBE/WBE subcontractor or any portion of its work for convenience.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform the work of the terminated subcontractor 
with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s own 
forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE subcontractor, 
with a copy to the Engineer of its intent to request to terminate a MBE/WBE subcontractor or any portion 
of its work, and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or Substitution.  
If the MBE/WBE subcontractor objects to the intended termination/substitution, the MBE/WBE, within 
five (5) business days must advise the Contractor and the Department of the reasons why the action should 
not be approved. The five-day notice period shall begin on the next business day after written notice is 
provided to the MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated or any portion of its work after receiving 
the Department’s written approval based upon a finding of good cause for the proposed termination and/or 
substitution.  Good cause does not exist if the Contractor seeks to terminate a MBE/WBE or any portion of 
its work that it relied upon to obtain the contract so that the Contractor can self-perform the work for which 
the MBE/WBE was engaged, or so that the Contractor can substitute another MBE/WBE or non- 
MBE/WBE contractor after contract award.  For purposes of this section, good cause shall include the 
following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract in a way 

consistent with normal industry standards.  Provided, however, that good cause does not exist if the 
failure or refusal of the MBE/WBE subcontractor to perform its work on the subcontract results 
from the bad faith or discriminatory action of the prime contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s reasonable, 
nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit unworthiness; 
(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects because of 

suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 1200 or applicable 
State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice of 

withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work required; 
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(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE contractor 
is unable to complete its work on the contract; and 

(j) Other documented good cause that compels the termination of the MBE/WBE subcontractor. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE commitment 
to meet the Combined MBE/WBE Goal.  A good faith effort will only be required for removing a 
committed MBE/WBE if there were no additional MBE/WBEs submitted at the time of bid to cover 
the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.  
Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in contracting the 

work defaulted by the previous MBE/WBE or in subcontracting other items of work in the 
contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were contacted. 
(b) A description of the information provided to MBE/WBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the SAF (Subcontract 
Approval Form) has been received by the Department, the Department will not require the 
Contractor to solicit replacement MBE/WBE participation equal to the remaining work to 
be performed by the decertified firm.  The participation equal to the remaining work 
performed by the decertified firm will count toward the contract goal requirement but not 
the overall goal. 

 
(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the size 

standard during the performance of the contract. The Department may continue to 
count participation equal to the remaining work performed by the decertified firm 
which will count toward the contract goal requirement and overall goal. 

 
(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or merger with 

a non- MBE/WBE during the performance of the contract. The Department may not 
continue to count the portion of the decertified firm’s performance on the contract 
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remaining toward either the contract goal or the overall goal, even if the Contractor 
has executed a subcontract with the firm or the Department has executed a prime 
contract with the MBE/WBE that was later decertified. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall take 
all necessary and reasonable steps to replace the MBE/WBE subcontractor with another 
MBE/WBE subcontractor to perform at least the same amount of work to meet the Combined 
MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same amount of 
work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for approval 
on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this procedure, the Contractor 
may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 
committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 
contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 
on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 
the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, 
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy 
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of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of expenditures 
claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 
payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from being approved for further 
work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 
System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
Standard Specifications may be cause to disqualify the Contractor. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 

(8-20-19)  SP1 G092 
 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use of 
Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 Small UAS 
Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 Training required for the 
operation of unmanned aircraft systems, NC GS 63-96 Permit required for commercial operation of 
unmanned aircraft system, and NCDOT UAS Policy.  The required operator certifications include 
possessing a current Federal Aviation Administration (FAA) Remote Pilot Certificate, a NC UAS Operator 
Permit as well as operating a UAS registered with the FAA. 
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Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight Operation Approval 
Form and submit it to the Engineer for approval.  All UAS operations shall be approved by the Engineer 
prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability insurance to cover 
all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for the use of 
UAS.  In the event that the Department directs the Contractor to utilize UAS, payment will be in accordance 
with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                               107 SP1 G096 
 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of all work 
associated with this contract.  Employees engaged in the construction of this project should turn off vehicles 
when stopped for more than thirty (30) minutes and off-highway equipment should idle no longer than 
fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as operating a 

crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the engines 

must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or air 

conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide for the 

safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to provide for the 

safety of vehicle occupants of off-highway equipment (e.g. to run the air conditioning) no more 
than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity is exempt 
from the idling limitations set forth in this special provision. 
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TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects arising 

from faulty materials, faulty workmanship or negligence for a period of twelve months following 
the date of final acceptance of the work for maintenance and shall replace such defective materials 
and workmanship without cost to the Department. The Contractor will not be responsible for damage 
due to faulty design, normal wear and tear, for negligence on the part of the Department, and/or for 
use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess of 

twelve months, then the manufacturer’s guarantee shall apply for that particular piece of equipment 
or material.  The Department’s first remedy shall be through the manufacturer although the 
Contractor is responsible for invoking the warranted repair work with the manufacturer.  The 
Contractor’s responsibility shall be limited to the term of the manufacturer’s guarantee.  NCDOT 
would be afforded the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the Contractor 
would be wholly responsible for under the terms of the contract.  Examples would include pavement 
structures, bridge components, and sign structures.  This provision will not be used as a mechanism to force 
the Contractor to return to the project to make repairs or perform additional work that the Department would 
normally compensate the Contractor for.  In addition, routine maintenance activities (i.e. mowing grass, 
debris removal, ruts in earth shoulders,) are not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and approval 
prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting 
sedimentation and turbidity of surface waters.  Comply with the requirements herein regardless of whether 
or not a National Pollution discharge Elimination System (NPDES) permit for the work is required. 
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Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion 
and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life 
of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to 

manage the Contractor and subcontractor operations, insure compliance with Federal, State and 
Local ordinances and regulations, and manage the Quality Control Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 

increases the potential for soil erosion or the possible sedimentation and turbidity of surface waters. 
 
(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the project 
erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be 

Level II and responsible for ensuring the erosion and sediment control/stormwater plan is adequately 
implemented and maintained on the project and for conducting the quality control program.  The 
Certified Supervisor shall be on the project within 24 hours notice from initial exposure of an 
erodible surface to the project’s final acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion 

and sediment control/stormwater measures are fully executed for each operation and in a 
timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and sediment 

control/stormwater preventive measures are conformed to at each stage of the work. 
(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 

Inspection Record and submit to the Engineer. 
(c) Attend all weekly or monthly construction meetings to discuss the findings of the 

NPDES inspection and other related issues. 
(d) Implement the erosion and sediment control/stormwater site plans requested. 
(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage yards, and 
cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in jurisdictional 
areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to any 
suspension of the work. 
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(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 
resolution of erosion and sediment control/stormwater issues due to the Contractor’s 
operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any 
location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 
initialed and include the installation date of Best Management Practices.  These 
practices shall include temporary and permanent groundcover and be properly 
updated to reflect necessary plan and field changes for use and review by Department 
personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater 

permit (NCS000250) outlines certain objectives and management measures pertaining to 
construction activities.  The permit references NCG010000, General Permit to Discharge 
Stormwater under the NPDES, and states that the Department shall incorporate the 
applicable requirements into its delegated Erosion and Sediment Control Program for 
construction activities disturbing one or more acres of land.  The Department further 
incorporates these requirements on all contracted bridge and culvert work at jurisdictional 
waters, regardless of size.  Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground waters of 

the state, i.e. from equipment operation/maintenance, construction materials, 
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, any 
other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater discharge 
outfalls at least once every 7 calendar days and within 24 hours after a rainfall event 
equal to or greater than 1.0 inch that occurs within a 24 hour period.  Additional 
monitoring may be required at the discretion of Division of Water Resources 
personnel if the receiving stream is 303(d) listed for turbidity and the project has had 
documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 
Estimate website to maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review by 
Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 
areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure for 
Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 
NCS000250 requirements, and the applicable requirements of the General Permit, 
NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will notify 
the Division of Water Quality Regional Office within 24 hours of becoming aware 
of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, prevent 

sedimentation and follow provisions/conditions of permits.  The quality control program 
shall: 
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(a) Follow permit requirements related to the Contractor and subcontractors’ 
construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion and 
sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 
control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES permit 

for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize disturbed 

areas with mulch/seed or vegetative cover on a section-by-section basis. 
(g) Use flocculants approved by state regulatory authorities where appropriate and where 

required for turbidity and sedimentation reduction. 
(h) Ensure proper installation and maintenance of temporary erosion and sediment 

control devices. 
(i) Remove temporary erosion or sediment control devices when they are no longer 

necessary as agreed upon by the Engineer. 
(j) The Contractor’s quality control and inspection procedures shall be subject to review 

by the Engineer.  Maintain NPDES inspection records and make records available at 
all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation and 
follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II Foreman.  
This person shall be onsite whenever construction activities as described above are taking place.  
This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple construction 
activities on small bridge or culvert replacement projects.  This request shall be approved by the 
Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the following 

erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
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(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, retention/detention 

devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for a 
Level I Installer, provided the Level II Foreman is not tasked to another crew requiring Level II 
Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on the 

erosion and sediment control/stormwater component of all reclamation plans and if applicable, the 
certification number of the Level III Certified Designer on the design of the project erosion and 
sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 
personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the ethical 
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing 
or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the 
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order 
for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to the 
following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit conditions and 

specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
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Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate 
Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent revocation 
of certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving 
notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on 
the date specified on the certified notice.  Failure to appeal within the time specified will result in a waiver 
of all future appeal rights regarding the adverse action taken.  The certificant will not be allowed to perform 
duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  Decision 
of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written examination and 
any proficiency examination, at the conclusion of the specified suspension period, prior to having the 
certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers 
and Certified Designer will be incidental to the project for which no direct compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric 
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs 
designated as trout waters.  For lakes and reservoirs not designated as trout waters, the turbidity shall not 
exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background conditions, the existing 
turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all 
of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream 

turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural 

background conditions.  If the background turbidity measurements exceed the standard, operation 
of the pit and discharge can continue as long as the stream turbidity levels are not increased due to 
the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 
locations during that 24-hour period in which the borrow pit is discharging. 
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(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought into 

compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, the 
Contractor shall define the point at which the discharge enters into the State’s surface waters and the 
appropriate sampling locations.  Sampling locations shall include points upstream and downstream from 
the point at which the discharge enters these waters.  Upstream sampling location shall be located so that it 
is not influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and receiving water 
has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced into 
jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland surface is 
observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced 
to a level where sediment deposition does not occur.  Staining of wetland surfaces from suspended clay 
particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No activities shall 
occur in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation will be 
considered an indication of possible adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be maintained 
in a log within the project records.  Records will include, at a minimum, turbidity test results, time, date and 
name of sampler.  Should the Department’s test results exceed those of the Contractor’s test results, an 
immediate test shall be performed jointly with the results superseding the previous test results of both the 
Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water quality 
standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  Other Tier I 
methods are noncompensatory and shall be used when needed to meet the stream turbidity standards.  Tier 
II Methods are also noncompensatory and are options that may be needed for protection of rare or unique 
resources or where special environmental conditions exist at the site which have led to additional 
requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, 
Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific 
site.  Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or 
special environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 
develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 
indicate a high potential for turbidity and should be avoided when dewatering into surface water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08)(Rev. 1-16-24) Z-2 

 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 
follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount of 
allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 
Department of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so terminated 
or suspended if funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 
notice of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in accordance with 
the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 

 
 ERRATA 

 (1-16-24)  
Z-4 

 
Revise the 2024 Standard Specifications as follows: 

 
Division 3 

 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” and add the 
item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel Pipe” 
with Section “1032-3”. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign Erection, 
Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in Table 1024-
2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 
Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with “minimum”. 
 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where barrier units 
are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All piping” with 
“All labor, the manhole, other materials, excavation, backfilling, piping”. 
 

Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 
25, delete and replace with the following " Flocculant will be measured and paid in accordance with 
Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot Nematode, 

And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 
out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 
permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to 
determine those specific project sites located in the quarantined area or for any regulated article used on 
this project originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, guava 
root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall 

pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS 
($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each of 

his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY FIVE 
CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this project 
is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in the 
minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully informed of 
all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) Order 
1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code (U.S.C.) 140 and 23 
CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are applicable to all North Carolina 
Department of Transportation (NCDOT) contracts and to all related subcontracts, material supply, 
engineering, architectural and other service contracts, regardless of dollar amount. Any Federal provision 
that is specifically required not specifically set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 
The contractor (hereinafter includes consultants) shall comply with the Acts and the Regulations 
relative to Nondiscrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Federal Highway Administration (FHWA), as they may be amended from time 
to time, which are herein incorporated by reference and made a part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor 
shall not participate directly or indirectly in the discrimination prohibited by the Acts and the 
Regulations, including employment practices when the contract covers any activity, project, or 
program set forth in Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor for work 
to be performed under a subcontract, including procurements of materials, or leases of 
equipment, each potential subcontractor or supplier shall be notified by the contractor of the 
contractor's obligations under this contract and the Acts and the Regulations relative to 
Nondiscrimination on the grounds of race, color, or national origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the Regulations, 
and directives issued pursuant thereto and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the Recipient or the 
FHWA to be pertinent to ascertain compliance with such Acts, Regulations, and instructions. 
Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the contractor shall so certify to the Recipient or the 
FHWA, as appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
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In the event of a contractor's noncompliance with the Non-discrimination provisions of this 
contract, the Recipient will impose such contract sanctions as it and/or the FHWA may 
determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor complies; 

and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every subcontract, 
including procurements of materials and leases of equipment, unless exempt by the Acts, the 
Regulations and directives issued pursuant thereto. The contractor shall take action with respect 
to any subcontract or procurement as the Recipient or the FHWA may direct as a means of 
enforcing such provisions including sanctions for noncompliance. Provided, that if the 
contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the contractor may request the Recipient to enter into any litigation 
to protect the interests of the Recipient. In addition, the contractor may request the United States 
to enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, as a 
condition to receiving federal financial assistance, NCDOT will comply with Title VI of the Civil 
Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and related 
nondiscrimination authorities to ensure that no person shall, on the ground of race, color, national 
origin, limited English proficiency, sex, age, or disability (including religion/creed or income-level, 
where applicable), be excluded from participation in, be denied the benefits of, or be subjected to 
discrimination under any programs, activities, or services conducted or funded by NCDOT. 
Contractors and other organizations under contract or agreement with NCDOT must also comply 
with Title VI and related authorities, therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 
consultants, vendors, prime contractors) are responsible for complying with NCDOT’s Title VI 
Program. Contractors are not required to prepare or submit Title VI Programs. To comply with 
this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal Employment 

Opportunity (EEO) Policy in conspicuous locations accessible to all employees, applicants 
and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on federally-
assisted and state-funded NCDOT projects, and ensure inclusion by subcontractors into all 
lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following notification in 
all solicitations for bids and requests for work or material, regardless of funding source: 
“The North Carolina Department of Transportation, in accordance with the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 2000d to 2000d-4) and 
the Regulations, hereby notifies all bidders that it will affirmatively ensure that any contract 
entered into pursuant to this advertisement, disadvantaged business enterprises will be 
afforded full and fair opportunity to submit bids in response to this invitation and will not be 
discriminated against on the grounds of race, color, or national origin in consideration for an 
award. In accordance with other related nondiscrimination authorities, bidders and 
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contractors will also not be discriminated against on the grounds of sex, age, disability, low-
income level, creed/religion, or limited English proficiency in consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent 
lower tier subcontracts on Federal-aid highway construction contracts only. 

5. Provide language assistance services (i.e., written translation and oral interpretation), free of 
charge, to LEP employees and applicants. Contact NCDOT OCR for further assistance, if 
needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to prepare 
and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or agreements. 
Subrecipients must also ensure compliance by their contractors and subrecipients with Title VI. 
(23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take affirmative 
action to correct any deficiencies found within a reasonable time period, not to exceed 90 
calendar days, unless additional time is granted by NCDOT. (23 CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External Discrimination 
Complaints Process. 

1. Applicability 
Title VI and related laws protect participants and beneficiaries (e.g., members of the public 
and contractors) from discrimination by NCDOT employees, subrecipients and contractors, 
regardless of funding source. 

2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to discrimination 
based on race, color, national origin, Limited English Proficiency (LEP), sex, age, or 
disability (and religion in the context of employment, aviation, or transit) may file a written 
complaint. The law also prohibits intimidation or retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must be filed 
no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that conduct 

was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI Program, 

1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-522-0453  
 Federal Highway Administration, North Carolina Division Office, 310 New Bern 

Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 
 US Department of Transportation, Departmental Office of Civil Rights, External Civil 

Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC 20590; 202-
366-4070 



DF00489 SSP-8 Cumberland 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, and 
include the complainant’s name, address, and telephone number. Complaints received by 
fax or e-mail will be acknowledged and processed. Allegations received by telephone will 
be reduced to writing and provided to the complainant for confirmation or revision before 
processing. Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination Complaint Form 
and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), sex, age, 
disability, or religion (in the context of employment, aviation or transit). “Basis” refers to 
the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  
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Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and successors in 
interest agrees to comply with the following non-discrimination statutes and authorities, including, 
but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 
acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 
basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 
(prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 
and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms 
"programs or activities" to include all of the programs or activities of the Federal-aid recipients, 
sub-recipients and contractors, whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the 
basis of disability in the operation of public entities, public and private transportation systems, 
places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189) as 
implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately high and 
adverse human health or environmental effects on minority and low-income populations;  
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(k) Executive Order 13166, Improving Access to Services for Persons with Limited English 
Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of Limited English proficiency (LEP). To ensure compliance with Title 
VI, you must take reasonable steps to ensure that LEP persons have meaningful access to your 
programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
The following clauses will be included in deeds effecting or recording the transfer of real 
property, structures, or improvements thereon, or granting interest therein from the United States 
pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and upon the 
condition that the North Carolina Department of Transportation (NCDOT) will accept title to 
the lands and maintain the project constructed thereon in accordance with the North Carolina 
General Assembly, the Regulations for the Administration of the Federal-Aid Highway 
Program, and the policies and procedures prescribed by the Federal Highway Administration of 
the U.S. Department of Transportation in accordance and in compliance with all requirements 
imposed by Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle 
A, Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does hereby remise, 
release, quitclaim and convey unto the NCDOT all the right, title and interest of the U.S. 
Department of Transportation in and to said lands described in Exhibit A attached hereto and 
made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina Department 
of Transportation (NCDOT) and its successors forever, subject, however, to the covenants, 
conditions, restrictions and reservations herein contained as follows, which will remain in effect 
for the period during which the real property or structures are used for a purpose for which 
Federal financial assistance is extended or for another purpose involving the provision of similar 
services or benefits and will be binding on the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, does hereby 
covenant and agree as a covenant running with the land for itself, its successors and assigns, that 
(1) no person will on the grounds of race, color, or national origin, be excluded from 
participation in, be denied the benefits of, or be otherwise subjected to discrimination with 
regard to any facility located wholly or in part on, over, or under such lands hereby conveyed [,] 
[and]* (2) that the NCDOT will use the lands and interests in lands and interests in lands so 
conveyed, in compliance with all requirements imposed by or pursuant to Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said Regulations 
and Acts may be amended [, and (3) that in the event of breach of any of the above-mentioned 
nondiscrimination conditions, the Department will have a right to enter or re-enter said lands 
and facilities on said land, and that above described land and facilities will thereon revert to and 
vest in and become the absolute property of the U.S. Department of Transportation and its 
assigns as such interest existed prior to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary in order to make clear the purpose of Title VI.) 
 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, Facility, or 
Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar instruments 
entered into by the North Carolina Department of Transportation (NCDOT) pursuant to the 
provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her heirs, 
personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree [in the case of deeds and leases add "as a covenant 
running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the property 

described in this (deed, license, lease, permit, etc.) for a purpose for which a U.S. 
Department of Transportation activity, facility, or program is extended or for another 
purpose involving the provision of similar services or benefits, the (grantee, licensee, 
lessee, permittee, etc.) will maintain and operate such facilities and services in 
compliance with all requirements imposed by the Acts and Regulations (as may be 
amended) such that no person on the grounds of race, color, or national origin, will be 
excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to terminate the (lease, 
license, permit, etc.) and to enter, re-enter, and repossess said lands and facilities thereon, 
and hold the same as if the (lease, license, permit, etc.) had never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and facilities thereon, 
and the above described lands and facilities will there upon revert to and vest in and become 
the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 
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(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, Facility 
or Program (1050.2A, Appendix D) 
 
The following clauses will be included in deeds, licenses, permits, or similar instruments/ 
agreements entered into by the North Carolina Department of Transportation (NCDOT) 
pursuant to the provisions of Assurance 7(b): 
 
1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her heirs, 

personal representatives, successors in interest, and assigns, as a part of the consideration 
hereof, does hereby covenant and agree (in the case of deeds and leases add, "as a covenant 
running with the land") that (1) no person on the ground of race, color, or national origin, 
will be excluded from participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities, (2) that in the construction of any improvements 
on, over, or under such land, and the furnishing of services thereon, no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the benefits 
of, or otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements imposed by 
or pursuant to the Acts and Regulations, as amended, set forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the above 
Non¬ discrimination covenants, the NCDOT will have the right to terminate the (license, 
permit, etc., as appropriate) and to enter or re-enter and repossess said land and the facilities 
thereon, and hold the same as if said (license, permit, etc., as appropriate) had never been 
made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the absolute 
property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such a clause 
is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors (existing 
and newcomers) will be automatically placed in the Alternate Program.  Standard OJT requirements 
typically associated with individual projects will no longer be applied at the project level.  Instead, these 
requirements will be applicable on an annual basis for each contractor administered by the OJT Program 
Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 
minority and women as trainees to the extent that such persons are available within a reasonable area of 
recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based 
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 
the Department.  At the beginning of each year, all contractors eligible will be contacted by the Department 
to determine the number of trainees that will be assigned for the upcoming calendar year.  At that time the 
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training 
program for the calendar year.  This agreement will include a specific number of annual training goals 
agreed to by both parties.  The number of training assignments may range from 1 to 15 per contractor per 
calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year.  
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions.  Preference shall be given to providing training in the following skilled 
work classifications: 
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Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training requirements 
that may be used by the contractors.  However, the classifications established are not all-inclusive.  Where 
the training is oriented toward construction applications, training will be allowed in lower-level 
management positions such as office engineers and estimators.  Contractors shall submit new classifications 
for specific job functions that their employees are performing.  The Department will review and recommend 
for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications 
shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully completed 
a training course leading to journeyman level status or in which they have been employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested shall 
be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 
by the OJT program staff.  
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Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 
the specific program requirement.  Trainees will be allowed to be transferred between projects if required 
by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract documents. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD II: 

(9-17-02) (Rev. 3-19-24) 200 SP2 R02A 
 
Perform clearing on this project to the limits established by Method - II shown on Standard Drawing 
No. 200.02 of the Roadway Standard Drawings. Conventional clearing methods may be used except where 
permit drawings or conditions have been included in the proposal which require certain areas to be cleared 
by hand methods.  
 
BURNING RESTRICTIONS: 

(7-1-95) 200, 210, 215 SP2 R05 
 
Open burning is not permitted on any portion of the right-of-way limits established for this project.  Do not 
burn the clearing, grubbing or demolition debris designated for disposal and generated from the project at 
locations within the project limits, off the project limits or at any waste or borrow sites in this county.  
Dispose of the clearing, grubbing and demolition debris by means other than burning, according to state or 
local rules and regulations. 
 
GEOTEXTILE FOR SUBGRADE STABILIZATION: 
   (5-15-18)(Rev. 4-16-24) 505, 1056 SP5 R9 
 
Description 
 
Provide geotextile for subgrade stabilization in accordance with the contract.  Geotextile for subgrade 
stabilization is required for subgrades to prevent pavement cracking at locations shown in the plans and as 
directed by the Engineer.   
 
Materials 
 
Refer to Article 505-2 of the Standard Specifications. 
  

Construction Methods 
 
Refer to Article 505-3 of the Standard Specifications. 
 
Measurement and Payment 
 
Geotextile for Subgrade Stabilization will be measured and paid in accordance with Article 505-4 of the 
Standard Specifications.   
 
 
INCIDENTAL STONE BASE: 

(7-1-95)(Rev.1-16-24) 545 SP5 R28R 
 
Description 
 
Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not have the 
paving operations exceed stone base placement by more than one week without written permission of the 
Engineer. 
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Materials and Construction 
 
Provide and place incidental stone base in accordance with Section 545 of the Standard Specifications. 
 
Measurement and Payment 
 
Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the Standard 
Specifications. 
 
SHOULDER WEDGE: 

(9-20-11)(Rev. 1-16-24) 610 SP6 R03R 
 
Revise the Standard Specifications as follows: 
 
Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 40: 
 
Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge with 
an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, measured from the 
horizontal plane in place after final compaction on the final surface course.  Use an approved mechanical 
device which will form the asphalt mixture to produce a wedge with uniform texture, shape and density 
while automatically adjusting to varying heights. 
 
Payment for use of this device will be incidental to the other pay items in the contract. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00)(Rev. 1-16-24) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 
Standard Specifications. 
 
The base price index for asphalt binder for plant mix is 558.75 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals 
on January 1, 2025. 
 
FINAL SURFACE TESTING NOT REQUIRED: 

(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 
Final surface testing is not required on this project in accordance with Section 610-13, Final Surface Testing 
and Acceptance. 
 
TEMPORARY SHORING: 

(2-20-07)(Rev. 1-16-24)  SP11 R02 
 
Description 
 
Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically stabilized 
earth (MSE) walls. Temporary shoring does not include trench boxes.  At the Contractor’s option, use any 
type of temporary shoring unless noted otherwise in the plans or as directed.  Design and construct 
temporary shoring based on actual elevations and shoring dimensions in accordance with the contract and 
accepted submittals.  Construct temporary shoring at locations shown in the plans and as directed.  
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Temporary shoring is required to maintain traffic when a 2:1 (H:V) slope from the top of an embankment 
or bottom of an excavation will intersect the existing ground line less than 5 feet from the edge of pavement 
of an open travelway.  This provision does not apply to pipe, inlet or utility installation unless noted 
otherwise in the plans. 
 
Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection for 
temporary shoring at locations shown in the plans and as directed.  Positive protection is required if 
temporary shoring is located in the clear zone in accordance with the AASHTO Roadside Design Guide. 
 
(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced shoring 
consists of sheet piles or H-piles with timber lagging and bracing such as beams, plates, walers, 
struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 
(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging anchored with 
ground or helical anchors.  Driven anchors may be accepted at the discretion of the Engineer.  A 
ground anchor consists of a grouted steel bar or multi-strand tendon with an anchorage.  A helical 
anchor consists of a lead section with a central steel shaft and at least one helix steel plate followed 
by extensions with only central shafts (no helixes) and an anchorage.  Anchorages consist of steel 
bearing plates with washers and hex nuts for bars or steel wedge plates and wedges for strands.  Use 
a prequalified Anchored Wall Contractor to install ground anchors.  Define “anchors” as ground, 
helical or driven anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary wall” as 
a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying the temporary MSE 
wall.  Define “reinforcement” as geotextile, geogrid, geostrip, welded wire grid or metallic strip 
reinforcement. 
 
Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded wire facing 
or geostrips connected to welded wire facing.  Define “temporary geotextile wall” as a temporary 
geosynthetic wall with geotextile reinforcement, “temporary geogrid wall” as a temporary 
geosynthetic wall with geogrid reinforcement and “temporary geostrip wall” as a temporary 
geosynthetic wall with geostrip reinforcement. 
 
Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected to 
welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below the grade 
in front of shoring.  Define “embedment” for temporary walls as the wall embedment below the 
grade at the wall face. 

 
(E) Positive Protection 
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Define “unanchored or anchored portable concrete barrier” as portable concrete barrier (PCB) that 
meets Roadway Standard Drawing No. 1170.01.  Define “concrete barrier” as unanchored or 
anchored PCB or an approved equal.  Define “temporary guardrail” as temporary steel beam 
guardrail that meets Roadway Standard Drawing No. 862.02. 

 
Materials 
 
Refer to the Standard Specifications. 
 
Item Section 
Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-7 
Geosynthetics 1056 
Grout, Type 1 1003 
Portland Cement 1024-1 
Portland Cement Concrete 1000 
Select Materials 1016 
Steel Beam Guardrail Materials 862-2 
Steel Plates 1072-2 
Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 
Water 1024-4 
Welded Wire Reinforcement 1070-3 
 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of the 
Standard Specifications.  Use Class IV select material for temporary guardrail and Class A concrete that 
meets Article 450-2 of the Standard Specifications or Type 1 grout for drilled-in piles.  Provide untreated 
timber with a thickness of at least 3 inches and a bending stress of at least 1,000 pounds per square inch for 
timber lagging.  Provide steel bracing that meets ASTM A36. 
 
(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets AASHTO 
M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill except do not use 
A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect it at all 
times from damage; and when placing in the work make sure it is free from dirt, dust, loose mill 
scale, loose rust, paint, oil or other foreign materials.  Load, transport, unload and store anchor 
materials so materials are kept clean and free of damage.  Bent, damaged or defective materials will 
be rejected. 

 
(1) Ground Anchors 

 
Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire strands that 
meet ASTM A886 or Article 1070-5 of the Standard Specifications.  Splice bars in 
accordance with Article 1070-9 of the Standard Specifications.  Do not splice strands.  Use 
bondbreakers, spacers and centralizers that meet Article 6.3.5 of the AASHTO LRFD Bridge 
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Construction Specifications. 
 

Use neat cement grout that only contains cement and water with a water cement ratio of 0.4 
to 0.5 which is approximately 5.5 gallons of water per 94 pounds of Portland cement.  
Provide grout with a compressive strength at 3 and 28 days of at least 1,500 and 4,000 psi, 
respectively. 

 
(2) Helical Anchors 

 
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide couplers, 
thread bar adapters and bolts recommended by the Anchor Manufacturer to connect helical 
anchors together and to piles. 

 
(3) Anchorages 

 
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and wedges 
recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires.  For temporary wire 
walls, provide welded wire facing supplied by the Wire Wall Vendor or a manufacturer 
approved or licensed by the vendor.  For temporary wire walls with separate reinforcement 
and facing components, provide connectors (e.g., bars, clamps, plates, etc.) and fasteners 
(e.g., bolts, nuts, washers, etc.) required by the Wire Wall Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 geotextile 
for geotextile reinforcement with ultimate tensile strengths in accordance with the accepted 
submittals. 

 
(3) Geogrid and Geostrip Reinforcement 

 
Use geogrids with a roll width of at least 4 feet.  Use geogrids for geogrid reinforcement and 
geostrips for geostrip reinforcement with an “approved” status code in accordance with the 
NCDOT Geosynthetic Reinforcement Evaluation Program.  The list of approved geogrids 
and geostrips is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 
Provide geogrids and geostrips with design strengths in accordance with the accepted 
submittals.  Geogrids and geostrips are approved for short-term design strengths (3-year 
design life) in the machine direction (MD) and cross-machine direction (CD) based on 
material type.  Define material type from the website above for shoring backfill as follows: 

 
Material Type Shoring Backfill 

Borrow A-2-4 Soil 
Fine Aggregate Class II, Type 1 or Class III Select Material 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Coarse Aggregate Class V or VI Select Material 
 

(4) Welded Wire Grid and Metallic Strip Reinforcement 
 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire Wall Vendor 
or a manufacturer approved or licensed by the vendor.  Use welded wire grid reinforcement 
(“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the Standard Specifications and 
metallic strip reinforcement (“straps”) that meet ASTM A572 or A1011. 

 
Preconstruction Requirements 
 
(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the barrier and 
edge of pavement.  The minimum required clear distance for concrete barrier is shown in the plans.  
At the Contractor’s option or if the minimum required clear distance is not available, set concrete 
barrier next to and up against traffic side of temporary shoring except for barrier above temporary 
walls.  Concrete barrier with the minimum required clear distance is required above temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between guardrail 
posts and temporary shoring.  At the Contractor’s option or if clear distance for cantilever, braced 
and anchored shoring is less than 4 feet, attach guardrail to traffic side of shoring as shown in the 
plans.  Place ABC in clear distance and around guardrail posts instead of pavement.  Do not use 
temporary guardrail above temporary walls. 

 
(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the vicinity of 
shoring locations to determine actual design heights (H).  Submit PDF files of working drawings 
and design calculations for temporary shoring designs in accordance with Article 105-2 of the 
Standard Specifications.  Submit working drawings showing plan views, shoring profiles, typical 
sections and details of temporary shoring design and construction sequence.  Do not begin shoring 
construction until a design submittal is accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed in the state 
of North Carolina.  Use a prequalified Anchored Wall Design Consultant to design anchored 
shoring.  Provide anchored shoring designs sealed by a Design Engineer approved as a Geotechnical 
Engineer (key person) for an Anchored Wall Design Consultant.  Include details in anchored shoring 
working drawings of anchor locations and lock-off loads, unit grout/ground bond strengths for 
ground anchors or minimum installation torque and torsional strength rating for helical anchors and 
if necessary, obstructions extending through shoring or interfering with anchors.  Include details in 
the anchored shoring construction sequence of pile and anchor installation, excavation and anchor 
testing. 

 
Provide temporary wall designs sealed by a Design Engineer licensed in the state of North Carolina 
and employed or contracted by the Temporary Wall Vendor.  Include details in temporary wall 
working drawings of geotextile and reinforcement types, locations and directions and obstructions 
extending through walls or interfering with reinforcement. 
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(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater or flood 
elevations shown in the plans.  Assume the following soil parameters for shoring backfill: 

 
(a) Unit weight (γ) = 120 pcf, 
 
(b) Friction Angle (𝛟𝛟) Shoring Backfill 

30° A-2-4 Soil 
34° Class II, Type 1 or Class III Select Material 
38° Class V or VI Select Material 

 
(c) Cohesion (c) = 0 psf. 

 
(2) Traffic Surcharge 

 
Design temporary shoring for a traffic surcharge of 250 pounds per square foot if traffic will 
be above and within H of shoring.  This traffic surcharge does not apply to construction 
traffic.  Design temporary shoring for any construction surcharge if construction traffic will 
be above and within H of shoring.  Design temporary shoring for a traffic (live load) 
surcharge in accordance with Article 11.5.6 of the AASHTO LRFD Bridge Design 
Specifications. 

 
(3) Cantilever, Braced and Anchored Shoring Designs 

 
Use shoring backfill for fill sections and voids between cantilever, braced and anchored 
shoring and the critical failure surface.  Use concrete or Type 1 grout for embedded portions 
of drilled-in H-piles.  Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the grade 
intersects the back of sheet piles or H-piles and timber lagging.  Design cantilever, braced 
and anchored shoring for a traffic impact load of 2,000 pounds per foot applied 18 inches 
above top of shoring if concrete barrier is above and next to shoring or temporary guardrail 
is above and attached to shoring.  Extend cantilever, braced and anchored shoring at least 32 
inches above top of shoring if shoring is designed for traffic impact.  Otherwise, extend 
shoring at least 6 inches above top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of 3 inches if the 
horizontal distance to the closest edge of pavement or structure is less than H.  Otherwise, 
design shoring for a maximum deflection of 6 inches.  Design cantilever and braced shoring 
in accordance with the plans and AASHTO Guide Design Specifications for Bridge 
Temporary Works. 
 
Design anchored shoring in accordance with the plans and Article 11.9 of the AASHTO 
LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for tensile resistance of 
anchors with bars, strands or shafts.  Extend the unbonded length for ground anchors and the 
shallowest helix for helical anchors at least 5 feet behind the critical failure surface.  Do not 
extend anchors beyond right-of-way or easement limits.  If existing or future obstructions 
such as foundations, guardrail posts, pavements, pipes, inlets or utilities will interfere with 
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anchors, maintain a clearance of at least 6 inches between obstructions and anchors. 
 

(4) Temporary Wall Designs 
 

Use shoring backfill in the reinforced zone of temporary walls.  Separation geotextiles are 
required between shoring backfill and backfill, natural ground or culverts along the sides of 
the reinforced zone perpendicular to the wall face.  For Class V or VI select material in the 
reinforced zone, separation geotextiles are also required between shoring backfill and 
backfill or natural ground on top of and at the back of the reinforced zone. 

 
Design temporary walls in accordance with the plans and Article 11.10 of the AASHTO 
LRFD Bridge Design Specifications.  Embed temporary walls at least 18 inches except for 
walls on structures or rock as determined by the Engineer.  Use a uniform reinforcement 
length throughout the wall height of at least 0.7H or 6 feet, whichever is longer.  Extend the 
reinforced zone at least 6 inches beyond end of reinforcement.  Do not locate the reinforced 
zone outside right-of-way or easement limits. 

 
Use the simplified method for determining maximum reinforcement loads in accordance 
with the AASHTO LRFD specifications.  For geotextile reinforcement, use geotextile 
properties approved by the Department or default values in accordance with the AASHTO 
LRFD specifications.  For geogrid and geostrip reinforcement, use approved geosynthetic 
reinforcement properties available from the website shown elsewhere in this provision.  Use 
geosynthetic properties for the direction reinforcement will be installed, a 3-year design life 
and shoring backfill to be used in the reinforced zone. 

 
Do not use more than 4 different reinforcement strengths for each temporary geosynthetic 
wall.  Design temporary geotextile walls for a reinforcement coverage ratio (Rc) of 1.0.  For 
temporary geogrid walls with an Rc of less than 1.0, use a maximum horizontal clearance 
between geogrids of 3 feet and stagger reinforcement so geogrids are centered over gaps in 
the reinforcement layer below. 

 
For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 24 inch 
long legs.  Locate geosynthetic reinforcement so reinforcement layers are at the same level 
as the horizontal legs of welded wire facing.  Use vertical reinforcement spacing equal to 
facing height.  Wrap geotextile or geogrid reinforcement behind welded wire facing and 
extend reinforcement at least 3 feet back behind facing into shoring backfill.  Attach geostrip 
reinforcement to welded wire facing with a connection approved by the Department. 

 
For temporary wire walls with separate reinforcement and facing components, attach welded 
wire grid or metallic strip reinforcement to welded wire facing with a connection approved 
by the Department.  For temporary geogrid, geostrip and wire walls, retain shoring backfill 
at welded wire facing with retention geotextiles and extend geotextiles at least 3 feet back 
behind facing into backfill. 

 
(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, inspection 
and testing of the temporary shoring.  If required and if this meeting occurs before all shoring 
submittals have been accepted, additional preconstruction meetings may be required before 
beginning construction of temporary shoring without accepted submittals.  The Resident, District or 
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Bridge Maintenance Engineer, Area Construction Engineer, Geotechnical Operations Engineer, 
Contractor and Shoring Contractor Superintendent will attend preconstruction meetings. 

 
Construction Methods 
 
Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring and 
shoring backfill.  Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals.  Use PCB in accordance 
with Section 1170 of the Standard Specifications and Roadway Standard Drawing No. 1170.01.  Use 
temporary guardrail in accordance with Section 862 of the Standard Specifications and Roadway Standard 
Drawing Nos. 862.01, 862.02 and 862.03. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in the 
accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 
(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted submittals, 
excavate before installing piles.  Otherwise, install piles before excavating for shoring.  Install 
cantilever, braced or anchored shoring in accordance with the construction sequence shown in the 
accepted submittals.  Remove piles and if applicable, timber lagging when shoring is no longer 
needed. 

 
(1) Pile Installation 

 
Install piles with the minimum required embedment and extension in accordance with 
Subarticles 450-3(D) and 450-3(E) of the Standard Specifications except that a pile driving 
equipment data form is not required.  Piles may be installed with a vibratory hammer as 
approved by the Engineer. 

 
Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After filling holes 
with concrete or Type 1 grout to the elevations shown in the accepted submittals, remove 
any fluids and fill remaining portions of holes with flowable fill.  Cure concrete or grout at 
least 7 days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles attain the 
minimum required embedment.  When this occurs, a revised design submittal may be 
required. 

 
(2) Excavation 
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Excavate in front of piles from the top down in accordance with the accepted submittals.  
For H-piles with timber lagging and braced and anchored shoring, excavate in staged 
horizontal lifts with a maximum height of 5 feet.  Remove flowable fill and material in 
between H-piles as needed to install timber lagging.  Position lagging with at least 3 inches 
of contact in the horizontal direction between the lagging and pile flanges.  Do not excavate 
the next lift until timber lagging for the current lift is installed and if applicable, bracing and 
anchors for the current lift are accepted.  Backfill behind cantilever, braced or anchored 
shoring with shoring backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing anchors.  
Fabricate and install ground anchors in accordance with the accepted submittals, Articles 6.4 
and 6.5 of the AASHTO LRFD Bridge Construction Specifications and the following unless 
otherwise approved: 

 
(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 
 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 of the 
AASHTO LRFD specifications are not required, and 

 
(c) Corrosion protection for unbonded lengths of ground anchors and anchorage covers 

are not required. 
 
(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 1003-6 and 

1003-7 of the Standard Specifications.  Measure grout temperature, density and flow 
during grouting with at least the same frequency grout cubes are made for 
compressive strength.  Perform density and flow field tests in the presence of the 
Engineer in accordance with American National Standards Institute/American 
Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud Balance) and 
ASTM C939 (Flow Cone), respectively. 

 
Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions.  Measure torque during installation and do not exceed the 
torsional strength rating of the helical anchor.  Attain the minimum required installation 
torque and penetration before terminating anchor installation.  When replacing a helical 
anchor, embed last helix of the replacement anchor at least 3 helix plate diameters past the 
location of the first helix of the previous anchor. 

 
(4) Anchor Testing 

 
Proof test and lock-off anchors in accordance with the accepted submittals and Article 6.5.5 
of the AASHTO LRFD Bridge Construction Specifications except for the acceptance criteria 
in Article 6.5.5.5.  For the AASHTO LRFD specifications, “ground anchor” refers to a 
ground or helical anchor and “tendon” refers to a bar, strand or shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance is based in part on the following criteria. 
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(i) For ground and helical anchors, total movement is less than 0.04 inches 
between the 1 and 10 minute readings or less than 0.08 inches between the 6 
and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 80% of 
the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit PDF files of anchor test records including movement versus load plots for 
each load increment within 24 hours of completing each row of anchors.  The 
Engineer will review the test records to determine if the anchors are acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor design or 
installation methods.  Submit a revised anchored shoring design for acceptance and 
provide an acceptable anchor with the revised design or installation methods.  If 
required, replace the anchor or provide additional anchors with the revised design or 
installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans and accepted submittals.  If 
applicable, install foundations located in the reinforced zone before placing shoring backfill or 
reinforcement unless otherwise approved.  Notify the Engineer when foundation excavation is 
complete.  Do not place shoring backfill or reinforcement until excavation dimensions and 
foundation material are approved. 
 
Erect welded wire facing so the wall position is as shown in the plans and accepted submittals.  Set 
welded wire facing adjacent to each other in the horizontal and vertical direction to completely cover 
the wall face with facing.  Stagger welded wire facing to create a running bond by centering facing 
over joints in the row below. 
 
Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement and 
retention geotextiles behind welded wire facing as shown in the plans and accepted submittals.  
Cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent geotextile reinforcement 
and retention and separation geotextiles at least 18 inches with seams oriented perpendicular to the 
wall face.  Hold geotextiles in place with wire staples or anchor pins as needed. 
 
Place reinforcement within 3 inches of locations shown in the plans and accepted submittals.  Before 
placing shoring backfill, pull geosynthetic reinforcement taut so it is in tension and free of kinks, 
folds, wrinkles or creases.  Install reinforcement with the direction shown in the plans and accepted 
submittals.  For temporary wire walls with separate reinforcement and facing components, attach 
welded wire grid or metallic strip reinforcement to welded wire facing as shown in the accepted 
submittals.  Do not splice or overlap reinforcement so seams are parallel to the wall face.  Contact 
the Engineer when unanticipated existing or future obstructions such as foundations, pavements, 
pipes, inlets or utilities will interfere with reinforcement. 
 
Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil and 
Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) of the Standard 
Specifications.  Use only hand operated compaction equipment to compact backfill within 3 feet of 
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welded wire facing.  At a distance greater than 3 feet, compact shoring backfill with at least 4 passes 
of an 8 to 10 ton vibratory roller in a direction parallel to the wall face.  Smooth wheeled or rubber 
tired rollers are also acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other 
types of compaction equipment with feet.  Do not displace or damage reinforcement when placing 
and compacting shoring backfill.  End dumping directly on geosynthetics is not permitted.  Do not 
operate heavy equipment on reinforcement until it is covered with at least 8 inches of shoring 
backfill.  Replace any damaged reinforcement to the satisfaction of the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 of the 
Standard Specifications.  Bench temporary walls into the sides of excavations where applicable.  
For temporary geosynthetic walls with top of wall within 5 feet of finished grade, remove top facing 
and incorporate top reinforcement layer into fill when placing fill in front of wall.  Temporary walls 
remain in place permanently unless otherwise required. 

 
Measurement and Payment 
 
Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured as the 
square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be measured as the 
square feet of exposed shoring face area with the shoring height equal to the difference between the top and 
bottom of shoring elevations.  Define “top of shoring” as where the grade intersects the back of sheet piles 
or H-piles and timber lagging.  Define “bottom of shoring” as where the grade intersects front of sheet piles 
or H-piles and timber lagging.  No measurement will be made for any embedment, shoring extension above 
top of shoring or pavement thickness above temporary walls. 
 
The contract unit price for Temporary Shoring will be full compensation for providing shoring designs, 
submittals and materials, excavating, backfilling, hauling and removing excavated materials and supplying 
all labor, tools, equipment and incidentals necessary to construct temporary shoring. 
 
No payment will be made for temporary shoring not shown in the plans or required by the Engineer 
including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering proposals will 
be accepted based solely on revising or eliminating shoring locations shown in the plans or estimated 
quantities shown in the bid item sheets as a result of actual field measurements or site conditions. 
 
PCB will be measured and paid in accordance with Article 1170-4 of the Standard Specifications.  No 
additional payment will be made for anchoring PCB for temporary shoring.  Costs for anchoring PCB will 
be incidental to temporary shoring. 
 
Temporary guardrail will be measured and paid for in accordance with Article 862-6 of the Standard 
Specifications. 
 
Payment will be made under: 
 
 Pay Item Pay Unit 
 Temporary Shoring Square Foot 
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#57 STONE: 

  (7-18-06)(Rev. 11-19-24) SPI 10 -01 
 
Description 
 
Place #57 stone in accordance with the details in the plans and this special provision. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 

Item Section 
# 57 Stone 1005 

 
Construction Methods 
 
The stone shall be placed and compacted as directed by the Engineer. 
 
Measurement and Payment 
 
#57 Stone will be measured and paid in tons that are completed and accepted.  The stone will be measured 
by being weighed in trucks on certified platform scales or other certified weighing devices.  The price and 
payment will be full compensation for furnishing, hauling, placing, and all incidentals necessary to complete 
the work. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
#57 Stone Ton 

 
STREET SIGNS AND MARKERS AND ROUTE MARKERS: 

  
 
Move any existing street signs, markers, and route markers out of the construction limits of the project and 
install the street signs and markers and route markers so that they will be visible to the traveling public if 
there is sufficient right of way for these signs and markers outside of the construction limits. 
  
Near the completion of the project and when so directed by the Engineer, move the signs and markers and 
install them in their proper location in regard to the finished pavement of the project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs and markers 
that will no longer be applicable after the construction of the project, at locations directed by the Engineer 
for removal by others. 
 
The Contractor will be responsible to the owners for any damage to any street signs and markers or route 
markers during the above-described operations. 
 
No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs and markers 
and route markers as such work will be considered incidental to other work being paid for by the various 
items in the contract. 
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DRIVEWAYS AND PRIVATE PROPERTY: 
 
The Contractor shall maintain access to driveways for all residents and property owners throughout the life 
of the project. The Contractor shall not perform work for private citizens or agencies in conjunction with 
this project or within the project limits of this contract.  Any driveway paved by a Contractor, which ties 
into a NCDOT system road being paved by the Contractor, must be paved either prior to the road paving 
project or after its completion. 
  
Driveways shall be removed to a sufficient distance to provide for a smooth tie-in to future edge of pavement 
as directed by the Engineer.  Driveways shall be sawcut.  This work will be included in lump sum of grading. 
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PROJECT SPECIAL PROVISIONS 
 

PAVEMENT MARKINGS 
 
GLASS BEAD GRADATION FOR PAVEMENT MARKINGS: 

(9-17-24) 1087 SP10 R87 
 
Revise the Standard Specifications as follows: 
Page 10-187, Subarticle 1087-4(C), Gradation & Roundness, after line 6, delete and replace Table 1087-
2 with the following: 

TABLE 1087-2 
GLASS BEAD GRADATION REQUIREMENTS 

Sieve Size Gradation Requirements 
Minimum Maximum 

Passing #20 100% -- 
Retained on #30 5% 15% 
Retained on #50 40% 80% 
Retained on #80 15% 40% 

Passing #80 0% 10% 
Retained on #200 0% 5% 

 
 
AASHTO TYPE 4/NCDOT STANDARD BEAD - DOUBLE DROPPED GLASS BEADS: 
(12-07-21) (Rev. 01-12-22) 
 
Description 
 
This work will consist of applying NCDOT approved standard glass beads along with the   application of 
AASHTO Type IV glass beads on extruded thermoplastic and polyurea pavement markings. Use NCDOT 
standard glass beads that are on the NCDOT Approved Products List and conform to Sections 1087 and 
1205 of the Standard Specifications. Except for gradation requirements, AASHTO Type IV glass beads 
shall meet the same Standard Specifications and shall contain 80% true spheres. An independent lab test is 
required for both categories of glass beads before application. 
 
Application 
 
This combination of glass beads shall be applied concurrently. Two separate passes over the pavement 
marking binder are not allowed. Extruded thermoplastic shall contain intermixed glass beads conforming 
to Standard Specifications. Glass beads should be applied at the manufacturer’s rate to meet the 
retroreflectivity requirements below within 30 days after final application. 
 

MINIMUM REFLECTOMETER REQUIREMENTS 
FOR AASHTO Type IV/NCDOT Standard Glass Beads 

Item Color Reflectivity 

AASHTO Type IV/NCDOT  
Standard Glass Beads 

White 450 mcd/lux/m2 

Yellow 350 mcd/lux/m2 
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Measurement and Payment 
 
No separate measurement or payment will be made for meeting the requirements of this Special Provision. 
All costs for this work shall be included in the contract unit price bid for the extruded thermoplastic and 
polyurea pavement markings item(s) in the contract. 
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TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM:  

(07-14-15) 

 

Description 

 

Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 

traffic signal system for traffic maintenance during construction along SR 2046 (Avery Rd.). The 

temporary portable traffic signals will require a system that is coordinated to maintain safe and 

efficient traffic operations along SR 2046 (Avery Rd.) during construction operations. The 

Temporary Portable Traffic Signal System shall be designed such that all devices operate and 

communicate as a system. The system will contain Two (2) trailer mounted Portable Traffic 

Signals units along SR 2046 (Avery Rd.). 

 

Materials  

 

Provide:  

 

Two (2) Portable Traffic Signals (PTS). Each shall be self-contained trailer mounted units with 

two 12” signal heads per trailer. One signal head shall be mounted on an overhead mast arm 

capable of extending over the travel lane. The other signal head shall be mounted on a vertical 

upright. Units must be on the NCDOT Approved Products List. 

 

Communication Requirements 

 

All PTS within the signal set up systems shall maintain communication at all times. Acceptable 

communication shall be either hardwire cable or wireless radio link communication. If the 

hardwire cable communication is utilized the communication cable shall be deployed in a manner 

that will not intrude in the direct work area of the project or obstruct vehicular and pedestrian 

traffic. If the wireless radio link communication option is utilized clear line of sight between 

signals within the signal setup shall be maintained. Radio communication shall utilize the 900MHz 

frequency band and have frequency hopping capability. The radio link communication system shall 

have a minimum range of (1 mile).  

 

Fault Mode Requirements 

 

The PTS system shall revert to a solid red mode upon system default. The default setting shall 

be solid red unless otherwise specified by the project engineer. The temporary portable traffic 

signal system repairs shall be the responsibility of the contactor and shall be rendered in a manner 

that will return to system to full operation condition in the most expeditious manner. The PTS 

shall be equipped with a remote monitoring system. Where cell communication availability exists, 

the remote monitoring system shall have capabilities as described in the Remote Monitoring 
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System section of this specification. 

 

Remote Monitoring System 

 

The remote monitoring system (RMS) shall be capable of reporting signal location, battery voltage 

/ battery history and system default. The RMS shall include a password protected web site viewable 

from any computer with internet capability. In the event of a system default, the RMS shall provide 

specific information concerning the cause of the system default (i.e.…red lamp on signal number 

1). The RMS shall be equipped with a mechanism capable of immediately contacting a minimum 

of three previously designated individuals via text messaging and/or email upon a default.  

 

The running program operating the PTS system shall be available and viewable through the RMS 

website at all times. The RMS shall maintain a history of the operating system in each signal 

including operating hours and events and the location of the PTS trailer. The remote monitoring 

system is not required as part of this bid proposal.  

 

Implementation 

 

Deployment and installation of the PTS System shall only be facilitated by personnel that have 

been factory trained and fully authorized by the manufacturers. 

 

Measurement and Payment 

 

The Temporary Portable Traffic Signal System will be measured as the two (2) trailer mounted 

units (PTS) furnished, installed, field verified, accepted, operated and removed. 

 

No measurement will be made for operation, relocation, maintenance, removal, or use of flaggers 

during repair periods as these will be considered incidental to furnishing, installing, and operating 

the temporary portable traffic signal system. 

 

No measurement will be made for signal controller, communication, vehicle detection system, and 

traffic signal software as these will be considered incidental to furnishing, installing, and operating 

the temporary portable traffic signal system. 

 

No payment will be made until signal timing and operation has been field verified and accepted 

by the Engineer.   

 

Pay Item Pay Unit 

Temporary Portable Traffic Signal System Each 
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PROJECT SPECIAL PROVISIONS 
 

UTILITY CONSTRUCTION 
 
UTILITY CONFLICTS: 
 
It shall be the responsibility of the Contractor to contact all affected utility owners and determine the precise 
locations of all utilities prior to beginning construction.  Utility owners shall be contacted a minimum of 48 
hours prior to the commencement of operations.  Special care shall be used in working around or near 
existing utilities, protecting them when necessary to provide uninterrupted service.  In the event that any 
utility service is interrupted, the Contractor shall notify the utility owner immediately and shall cooperate 
with the owner, or his representative, in the restoration of service in the shortest time possible. Existing fire 
hydrants shall be kept accessible to fire departments at all times. 
 
The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when 
working in the vicinity of utilities in order to insure the safety of construction personnel and the public. 
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Project Special Provisions 

Erosion Control 

 

STABILIZATION REQUIREMENTS: 
(4-30-2019) 
 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective April 1, 2019 issued by the North Carolina Department 

of Environmental Quality Division of Water Resources.  Temporary or permanent ground cover 

stabilization shall occur within 7 calendar days from the last land-disturbing activity, with the 

following exceptions in which temporary or permanent ground cover shall be provided in 14 calendar 

days from the last land-disturbing activity: 

 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

• Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no 

exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined by 

North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 

ground cover stabilization shall be achieved in accordance with the provisions in this contract and 

as directed. 

 

SEEDING AND MULCHING: (East) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

All Roadway Areas 

 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 

 

Waste and Borrow Locations 

 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 

25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 

 

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 

Engineer’s request. 
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Approved Tall Fescue Cultivars 

 

06 Dust 

2nd Millennium 

3rd Millennium  

Escalade Justice Serengeti 

Essential Kalahari 

Kitty Hawk 2000 

Shelby 

Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 

Avenger Falcon NG Lexington Silver Hawk 

Barlexas Falcon V LSD Sliverstar 

Barlexas II Faith Magellan Shenandoah Elite 

Bar Fa Fat Cat Matador Sidewinder 

Barrera Festnova Millennium SRP Skyline 

Barrington Fidelity Monet Solara 

Barrobusto Finelawn Elite Mustang 4 Southern Choice II 

Barvado Finelawn Xpress Ninja 2 Speedway 

Biltmore Finesse II Ol’ Glory Spyder LS 

Bingo Firebird Olympic Gold Sunset Gold 

Bizem Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tanzania 

Blade Runner II Five Point Pedigree Trio 

Bonsai Focus Picasso Tahoe II 

Braveheart Forte Piedmont Talladega 

Bravo Garrison Plantation Tarheel 

Bullseye Gazelle II Proseeds 5301 Terrano 

Cannavaro Gold Medallion Prospect Titan ltd 

Catalyst Grande 3 Pure Gold Titanium LS 

Cayenne Greenbrooks Quest Tracer 

Cessane Rz Greenkeeper Raptor II Traverse SRP 

Chipper Gremlin Rebel Exeda Tulsa Time 

Cochise IV Greystone Rebel Sentry Turbo 

Constitution Guardian 21 Rebel IV Turbo RZ 

Corgi Guardian 41 Regiment II Tuxedo RZ 

Corona Hemi Regenerate Ultimate 

Coyote Honky Tonk Rendition Venture 

Darlington Hot Rod Rhambler 2 SRP Umbrella 

Davinci Hunter Rembrandt Van Gogh 

Desire Inferno Reunion Watchdog 

Dominion Innovator Riverside Wolfpack II 

Dynamic Integrity RNP Xtremegreen 

Dynasty Jaguar 3 Rocket  

Endeavor Jamboree Scorpion  

 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 

add 20# of Sericea Lespedeza from January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 1-2-

2 ratio is maintained and the rate of application adjusted to provide the same amount of plant food as 

a 10-20-20 analysis and as directed. 
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Native Grass Seeding and Mulching (East) 

 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 

riparian areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides of 

the stream or depression, measured from top of stream bank or center of depression.  The stream 

bank of the stream relocation shall be seeded by a method that does not alter the typical cross section 

of the stream bank.  Native Grass Seeding and Mulching shall also be performed in the permanent 

soil reinforcement mat section of preformed scour holes, and in other areas as directed. 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 

be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 

determined.  All rates are in pounds per acre. 

 

March 1 - August 31 September 1 - February 28 

18# Creeping Red Fescue 18# Creeping Red Fescue 

6# Indiangrass 6# Indiangrass 

8# Little Bluestem 8# Little Bluestem 

4# Switchgrass 4# Switchgrass 

25# Browntop Millet 35# Rye Grain 

500# Fertilizer 500# Fertilizer 

4000# Limestone 4000# Limestone 

 

Approved Creeping Red Fescue Cultivars: 

 

Aberdeen Boreal Epic Cindy Lou 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 1-2-

2 ratio is maintained and the rate of application adjusted to provide the same amount of plant food as 

a 10-20-20 analysis and as directed. 

 

Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 

Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 

immediately following grade establishment. 

 

Measurement and Payment 

 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 1660-

8 of the Standard Specifications. 

 

All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt tack 

shall not be allowed on this project. 

 

CRIMPING STRAW MULCH: 

 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 

maintained or allowed during construction.  In areas within six feet of the edge of pavement, straw 

is to be applied and then crimped. After the crimping operation is complete, an additional application 
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of straw shall be applied and immediately tacked with a sufficient amount of undiluted emulsified 

asphalt. 

 

Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 

 

Crimping equipment including power source shall be subject to the approval of the Engineer 

providing that maximum spacing of crimper blades shall not exceed 8". 

 

TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate of 

400 pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet or 

Browntop Millet shall be used in summer months and Rye Grain during the remainder of the year.  

The Engineer will determine the exact dates for using each kind of seed.  

 

FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-20 

grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer may 

be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide the same 

amount of plant food as 10-20-20 analysis and as directed. 

 

Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-8-8 

grade and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer may 

be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide the same 

amount of plant food as 16-8-8 analysis and as directed. 

 

SUPPLEMENTAL SEEDING: 

 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with the 

exception that no centipede seed will be used in the seed mix for supplemental seeding.  The rate of 

application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate per acre 

will be determined prior to the time of topdressing and the Contractor will be notified in writing of 

the rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 

tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 

prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where degree 

of slope prevents the use of a sod seeder. 

 

MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 

 

MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 

practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside the 

construction limits shall only be removed upon approval of Engineer.  No additional payment will 

be made for this minimization work. 
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CONSTRUCTION MATERIALS MANAGEMENT 
(3-19-19)  (rev. 04-27-20) 
 

Description 

 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 

requirements of the NCG010000 permit.  Structural controls installed to manage construction 

materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 

materials on construction sites shall be as follows: 

 

Polyacrylamides (PAMS) and Flocculants 

 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept under 

storm-resistant cover or surrounded by secondary containment structures designed to protect adjacent 

surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List of 

Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 

exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance with 

the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is available at: 

 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 

 

Equipment Fluids 

 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled and 

disposed of in a manner so as not to enter surface or ground waters and in accordance with applicable 

state and federal regulations.  Equipment used on the site must be operated and maintained properly 

to prevent discharge of fluids.  Equipment, vehicle, and other wash waters shall not be discharged 

into E&SC basins or other E&SC devices.  Alternative controls should be provided such that there is 

no discharge of soaps, solvents, or detergents. 

 

Waste Materials 

 

Construction materials and land clearing waste shall be disposed of in accordance with North 

Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules governing 

the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing construction material 

and land clearing waste shall be at least 50 feet away from storm drain inlets and surface waters 

unless it can be shown that no other alternatives are reasonably available.  Paint and other liquid 

construction material waste shall not be dumped into storm drains.  Paint and other liquid construction 

waste washouts should be located at least 50 away from storm drain inlets unless there is no 

alternative.  Other options are to install lined washouts or use portable, removable bags or bins.  

Hazardous or toxic waste shall be managed in accordance with the federal Resource Conservation 

and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, Subchapter 13A.  Litter 

and sanitary waste shall be managed in a manner to prevent it from entering jurisdictional waters and 

shall be disposed of offsite. 

 

 

Herbicide, Pesticide, and Rodenticides 

 

Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 
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Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 

restrictions. 

 

Concrete Materials 

 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 

contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 

from the site. (Note that discharges from onsite concrete plants require coverage under a separate 

NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 

Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 

accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide (Permit 

No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, in 

accordance with state solid waste regulations.   

 

Earthen Material Stock Piles 

 

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and surface 

waters unless it can be shown that no other alternatives are reasonably available. 

 

Measurement and Payment 

 

Conditions set within the Construction Materials Management provision are incidental to the project 

for which no direct compensation will be made. 

 

WASTE AND BORROW SOURCES: 
(2-16-11) (Rev. 3-17-22) 

 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 

own negligence or for his own convenience, will be paid for at the appropriate contract unit price for 

the devices or measures utilized in borrow sources and waste areas. 

 

No additional payment will be made for erosion control devices or permanent seeding and mulching 

in any commercial borrow or waste pit.  All erosion and sediment control practices that may be 

required on a commercial borrow or waste site will be done at the Contractor’s expense. 

 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 

Site Reclamation Procedures for Contracted Projects” located at: 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamation

%20Procedures.pdf 

 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 

Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 

borrow and waste sites. 
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 

fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside or 

interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 

by the Engineer.  The fence material shall have an ultraviolet coating. 

 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or pencil 

tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross section.  

Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in color 

and highly visible. 

 

Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 

be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 

set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 

backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if power 

driven.  Posts damaged by power driving shall be removed and replaced prior to final acceptance.  

The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at the option of 

the Contractor, be cut at this angle either before or after the posts are erected. 
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The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 

each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with Article 105-

9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking of the 

safety fence.  All stakeouts for safety fence shall be considered incidental to the work being paid for 

as “Construction Surveying”, except that where there is no pay item for construction surveying, all 

safety fence stakeout will be performed by state forces.   

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a minimum 

of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel to buffer but 

must not encroach on the buffer at any location.  Interior boundaries of hand clearing shall be 

identified with a different colored flagging to distinguish it from mechanized clearing. 

 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 105-

9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation of the 

interior boundaries.  This delineation will be considered incidental to the work being paid for as 

Construction Surveying, except that where there is no pay item or construction surveying the cost of 

boundary flagging delineation shall be included in the unit prices bid for the various items in the 

contract.  Installation for delineation of all jurisdictional boundaries at staging areas, waste sites, or 

borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly visible orange 

flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  Additional flagging 

may be placed on overhanging vegetation to enhance visibility but does not substitute for installation 

of stakes. 

 

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 

waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or Subarticle 

802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, as the cost 

of same shall be included in the unit prices bid for the various items in the contract. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 

polypropylene fence installed in place and accepted.  Such payment will be full compensation 

including but not limited to furnishing and installing fence geotextile with necessary posts and post 

bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
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Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 
 

IMPERVIOUS DIKE: 
(9-9-11)(Rev. 11-15-22) 

 

Description 

 

This work consists of furnishing, installing, maintaining, pumping and removing an Impervious Dike 

for the purpose of diverting normal stream flow around the construction site.  The Contractor shall 

construct an impervious dike in such a manner approved by the Engineer.  The impervious dike shall 

not permit seepage of water into the construction site or contribute to siltation of the stream.  The 

impervious dike shall be constructed of an acceptable material in the locations noted on the plans or 

as directed by the Engineer. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 

of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with the 

stream unless vegetation can be established before contact with the stream takes place. 

 

Construction Methods 

 

Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 

construct in accordance with Article 410-4 and 410-5. 

 

Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious dike(s) 

constructed, measured in place from end to end of each separate installation that has been completed 

and accepted by the Engineer.  Such price and payment will be full compensation for all work 

including but not limited to furnishing materials, construction, maintenance, pumping and removal 

of the impervious dike. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impervious Dike Linear Foot 
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FALSEWORK AND FORMWORK              (11-30-23) 

GENERAL 
Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein. Such 
temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it becomes 
self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid 
concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that 
functions as a work platform that supports construction personnel, materials, and tools, but is not 
intended to support the structure. Scaffolding systems that are used to temporarily support 
permanent structures (as opposed to functioning as work platforms) are considered to be falsework 
under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or 
inclined support members. Where the term “temporary works” is used, it includes all of the 
temporary facilities used in bridge construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 
provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 
structure. 

MATERIALS 
Select materials suitable for temporary works; however, select materials that also ensure the safety 
and quality required by the design assumptions. The Engineer has authority to reject material on 
the basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly 
identify allowable loads or stresses for all materials or manufactured devices on the plans. Revise 
the plan and notify the Engineer if any change to materials or material strengths is required. 

DESIGN REQUIREMENTS 

(A) Working Drawings 
Provide working drawings for items as specified in the contract, or as required by the Engineer, 
with design calculations and supporting data in sufficient detail to permit a structural and safety 
review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 
checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed sequence, 
rate of placement, direction of placement, and location of all construction joints.  

When required, have the drawings and calculations prepared under the guidance of, and sealed 
by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary 
works design. 
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If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 
listing the weight of all construction equipment that will be supported on the temporary work. 
Show anticipated total settlements and/or deflections of falsework and forms on the working 
drawings. Include falsework footing settlements, joint take-up, and deflection of beams or 
girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 
maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. For 
Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and 
rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 
be cast through the girder top flange and located, measuring along the top of the member, 1’-
2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 
working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware. Submit calculations and working drawings for 
overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 
of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 
girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 
72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 
transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 
geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and 
advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type 
and hanger spacing on prestressed concrete girder casting drawings may delay the approval of 
those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin top 
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 
the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 
HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 
falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 
be no differential settlement between the girders and the deck forms during placement of deck 
concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for screed 
and fluid concrete loads to be independent of any previous deck pour components when the 
mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 
devices used as part of the falsework or formwork that remains in the permanent structure. If 
the plan notes indicate that the structure contains the necessary corrosion protection required 
for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 
be allowed. Any coating required by the Engineer will be considered incidental to the various 
pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition of 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein. 

(1) Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in North 
Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 
of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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(B) Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their review, 
revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 
and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required until 
the drawings have been approved. Such approval does not relieve the Contractor of the 
responsibility for the accuracy and adequacy of the working drawings. 

CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 
quality of materials and workmanship employed is consistent with that assumed in the design of 
the temporary works. Do not weld falsework members to any portion of the permanent structure 
unless approved. Show any welding to the permanent structure on the approved construction 
drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 
measurement of falsework settlement. Make sure that the anticipated compressive settlement 
and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make 
sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their 
span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the period of 
its use. Certify that the manufactured devices have been maintained in a condition to allow 
them to safely carry their rated loads. Clearly mark each piece so that its capacity can be readily 
determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement. Inspect other temporary works at least once a month to ensure that they are 
functioning properly. Have a North Carolina Registered Professional Engineer inspect the 
cofferdams, shoring, sheathing, support of excavation structures, and support systems for load 
tests prior to loading. 
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(B) Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest. If required by the Engineer, conduct load tests to verify proposed bearing 
capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as those of 
the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 
the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction using 
standard procedures based on the driving characteristics of the pile is permitted. If preferred, 
use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load 
tests to verify bearing capacity values that are marginal or in other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   
Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 
manner as to permit the structure to uniformly and gradually take the stresses due to its own weight. 

MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 
full compensation for the above falsework and formwork. 

 
SUBMITTAL OF WORKING DRAWINGS (11-30-23) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 
Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special 
Provision. The list of submittals contained herein does not represent a list of required submittals 
for the project. Submittals are only necessary for those items as required by the contract. Make 
submittals that are not specifically noted in this provision directly to the Engineer. Either the 
Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review 
submittals. 
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If a submittal contains variations from plan details or specifications or significantly affects project 
cost, field construction or operations, discuss the submittal with and submit all copies to the 
Engineer. State the reason for the proposed variation in the submittal. To minimize review time, 
make sure all submittals are complete when initially submitted. Provide a contact name and 
information with each submittal. Direct any questions regarding submittal requirements to the 
Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 
noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, 
address and telephone number of the facility where fabrication will actually be done if different 
than shown on the title block of the submitted working drawings. This includes, but is not limited 
to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 

ADDRESSES AND CONTACTS 
 

For submittals to the Structures Management Unit, use the following addresses:   
 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 
 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

    For projects in Divisions 1-7, use the following Eastern Regional Office addresses: 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 
 
 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

mailto:SMU-wdr@ncdot.gov
mailto:EastGeotechnicalSubmittal@ncdot.gov
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   For projects in Divisions 8-14, use the following Western Regional Office addresses:  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 
can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 
Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 
link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 
the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Emmanuel Omile   (919) 707 – 6451 
  eomile@ncdot.gov  

  Madonna Rorie   (919) 707 – 6508 
  mrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Thomas Santee   (919) 920-8901 
  tgsantee@ncdot.gov  
 
 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (704) 455 – 8902 
  ewilliams3@ncdot.gov  

SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 
same time, submit a copy of the same complete submittal directly to the Structures Management 
Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

mailto:WestGeotechnicalSubmittal@ncdot.gov
https://connect.ncdot.gov/resources/Structures/Pages/Drawing-Submittal-Status-and-Design-Notes.aspx
https://connect.ncdot.gov/resources/Geological/Pages/default.aspx
mailto:jlbolden@ncdot.gov
mailto:eomile@ncdot.gov
mailto:mrorie@ncdot.gov
mailto:dthering@ncdot.gov
mailto:ewilliams3@ncdot.gov
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The first table below covers “Structure Submittals.” The Engineer will receive review comments 
and drawing markups for these submittals from the Structures Management Unit. The second table 
in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and 
drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies 
in which case submit a set of supporting calculations to each unit. Provide additional copies of any 
submittal as directed. 

 
STRUCTURE SUBMITTALS 

 
Submittal 

Submittal 
Required by 
Structures 

Management 
Unit? 

Submittal 
Required by 
Geotechnical 
Engineering 

Unit? 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 Y N Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) Y N “Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 
Y 

 
N 

“Strip Seal Expansion 
Joints” 

Falsework & Forms 2 
(substructure) 

Y N Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) Y N Article 420-3 & “Falsework 

and Formwork” 
Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 
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Metal Bridge Railing Y N Plan Note 
Metal Stay-in-Place Forms Y N Article 420-3 
Metalwork for Elastomeric 
Bearings 4,5 Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) Y N Article 420-20 

Prestressed Concrete Box Beam 
(detensioning sequences) 3 Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 
Prestressed Concrete Girder 

(strand elongation and 
detensioning sequences) 

Y N Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad Y N Railroad Provisions 

 
Revised Bridge Deck Plans 

(adaptation to prestressed deck 
panels) 

 
Y 

 
N 

 
Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N “Modular Expansion Joint 
Seals” 

Sound Barrier Wall (precast 
items) Y N Article 1077-2 &      

“Sound Barrier Wall” 
Sound Barrier Wall Steel 
Fabrication Plans 5 Y N Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 



BP6-R021 ST-12 Cumberland County 
 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 
3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 
4. The fabricator may submit these items directly to the Structures Management Unit. 
5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 
6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 
7. Submittals are necessary only when the top slab thickness is 18” or greater. 
 

 
GEOTECHNICAL SUBMITTALS 

 
Submittal 

Submittals 
Required by 
Geotechnical 
Engineering 

Unit  

Submittals 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 
Forms 2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 Y N Subarticle 450-3(F)(3) 
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Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA%20FO
RM.pdf 
See second page of form for submittal instructions. 

4. Electronic copy of submittal is required.  See referenced provision. 
 
 

 
CRANE SAFETY (11-30-23) 

GENERAL 

Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration (OSHA) 
regulations.  
 
Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 

https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA%20FORM.pdf
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA%20FORM.pdf
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CRANE SAFETY SUBMITTAL LIST 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will have the 
responsibility and authority to stop any work activity due to safety concerns.  

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and rigging 
equipment, and safe rigging practices.   

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 
for review upon request.  

(D) Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction Education 
and Research (NCCER). Other approved nationally accredited programs will be considered 
upon request. In addition, crane operators shall have a current CDL medical card. Submit a list 
of crane operator(s) and include current certification for each type of crane operated (small 
hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each 
operator.  

MEASUREMENT AND PAYMENT 

No direct payment will be made for Crane Safety. All costs shall be considered incidental to 
items for which direct payment is made. 
 
 
GROUT FOR STRUCTURES (11-30-23) 

GENERAL  

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel 
holes and recesses for structures. This Special Provision does not apply to grout placed in post-
tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and place grout 
in accordance with the manufacturer’s recommendations, the applicable sections of the Standard 
Specifications and this Special Provision. 

MATERIAL REQUIREMENT 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the 
Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266. 

Construction loading and traffic loading shall not be allowed until the 3-day compressive strength 
is achieved. 
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SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and accepted.  
Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and 
other foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior 
to placing grout. 

MEASUREMENT AND PAYMENT 

No separate payment will be made for Grout for Structures. The cost of the material, equipment, 
labor, placement, and any incidentals necessary to complete the work shall be considered 
incidental to the structure item requiring grout. 

 
 
ALUMINUM PLATE PIPE ARCH CULVERT                                                      (SPECIAL) 

 
The work covered by this special provision consists of furnishing all labor, equipment, materials, 
and incidentals to install the aluminum plate pipe arch culvert, including sills, headwalls and 
wingwalls, as indicated on the plans and in accordance with the Standard Specifications and as 
directed by the Engineer. 
 
Design of the aluminum plate pipe arch culvert, headwalls, and wingwalls, shall be the 
responsibility of the Contractor and shall comply with the latest AASHTO design specifications 
and requirements.  The Contractor shall submit, fourteen (14) days prior to commencing work at 
the site, two sets of detailed plans and design calculations, including Load and Resistance Factor 
Ratings (LRFR) summary, that have been checked and sealed by a North Carolina Registered 
Professional Engineer.   
 
Construction loads that exceed highway load limits are not allowed on the structure without 
approval form the Engineer.  Live load traffic is not allowed on the structure until the structure has 
been backfilled and paved. 
 
Payment shall be made under: 
 

Pay Item Pay Unit 
Aluminum Plate Pipe Arch Culvert                                                                                      Lump Sum 
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Fuel Usage Factor Adjustment Form 
 

 
Contract Number  

County  

Contractor Name  

HiCAMS Vendor Number  

 
 
Select a Fuel Usage Factor for each of the Asphalt Material Descriptions to be used on the project. Within 
the Selected Fuel Usage Factor column, choose either 2.90 or 0.90 Gallons per Ton for the corresponding 
asphalt material description. 
 
The Selected Fuel Usage Factor chosen will be used for the entire contract duration. 
 
 

Description Unit 
Selected Fuel Usage 

Factor 
0.90 2.90 

Asphalt Concrete Base Course, Type B25.0C Gal/Ton   
Asphalt Concrete Intermediate Course, Type I19.0C Gal/Ton   
Asphalt Concrete Surface Course, Type SA-1 Gal/Ton   
Asphalt Concrete Surface Course, Type SA-1 (Leveling Course) Gal/Ton   
Asphalt Concrete Surface Course, Type S4.75 Gal/Ton   
Asphalt Concrete Surface Course, Type S4.75 (Leveling Course) Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5B Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5B (Leveling Course) Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5C Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5C (Leveling Course) Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5D Gal/Ton   
Asphalt Concrete Surface Course, Type S9.5D (Leveling Course) Gal/Ton   
Open-Graded Asphalt Friction Course Gal/Ton   
Permeable Asphalt Drainage Course, Type   Gal/Ton   
Sand Asphalt Surface Course, Type   Gal/Ton   

 
 
If the Contractor does not mark either Fuel Usage Factor or marks both Fuel Usage Factors for an asphalt 
item description, the 2.90 Fuel Usage Factor shall be used for that asphalt line item. 
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EXECUTION OF CONTRACT 
 
 
 
Contract No: DF00489 
 
 
County:  Cumberland 
 
 
 
ACCEPTED BY THE DEPARTMENT OF TRANSPORTATION 
 
 
 
 
__________________________________________________ 
Engineer 
 
 
__________________________________________________  
Date 
 
 
 
EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 
 
 
 
 
__________________________________________________ 
Engineer 
 
 
__________________________________________________ 
Date 
 
 
 
 
 
 
 
 
 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
 
 



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: CUMBERLAND

ROADWAY ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 Lump Sum0043000000-N 226 L.S.GRADING

0004 1
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0005 450
CY

0057000000-E 226 UNDERCUT EXCAVATION

0006 400
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0007 400
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0008 782
SF

0199000000-E SP TEMPORARY SHORING

0009 1,000
TON

1077000000-E SP #57 STONE

0010 100
CY

1099500000-E 505 SHALLOW UNDERCUT

0011 200
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0012 300
SY

1112000000-E 505 GEOTEXTILE FOR SUBGRADE
STABILIZATION

0013 220
SY

1330000000-E 607 INCIDENTAL MILLING

0014 190
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0015 170
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0016 20
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0017 44.8
CY

2022000000-E 815 SUBDRAIN EXCAVATION
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: CUMBERLAND

0018 200
SY

2026000000-E 815 GEOTEXTILE FOR SUBSURFACE
DRAINS

0019 33.6
CY

2036000000-E 815 SUBDRAIN COARSE AGGREGATE

0020 200
LF

2044000000-E 815 6" PERFORATED SUBDRAIN PIPE

0021 1
EA

2070000000-N 815 SUBDRAIN PIPE OUTLET

0022 6
LF

2077000000-E 815 6" OUTLET PIPE

0023 165
TON

3635000000-E 876 RIP RAP, CLASS II

0024 540
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0025 42
LF

4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL

0026 4
EA

4102000000-N 904 SIGN ERECTION, TYPE E

0027 4
EA

4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0028 172
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0029 128
SF

4405000000-E 1110 WORK ZONE SIGNS (PORTABLE)

0030 16
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0031 1
EA

4424500000-N SP TEMPORARY PORTABLE TRAFFIC
SIGNAL SYSTEM

0032 50
EA

4430000000-N 1130 DRUMS

0033 50
EA

4435000000-N 1135 CONES

0034 16
LF

4445000000-E 1145 BARRICADES (TYPE III)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: CUMBERLAND

0035 20
DAY

4455000000-N 1150 FLAGGER

0036 2
EA

4465000000-N 1160 TEMPORARY CRASH CUSHIONS

0037 2
EA

4470000000-N 1160 REMOVE & RESET TEMPORARY
CRASH CUSHION

0038 132
LF

4485000000-E 1170 PORTABLE CONCRETE BARRIER

0039 132
LF

4500000000-E 1170 REMOVE AND RESET PORTABLE
CONCRETE BARRIER

0040 1,200
LF

4685000000-E 1205 THERMOPLASTIC PAVEMENT
MARKING LINES (4", 90 MILS)

0041 2,305
LF

4810000000-E 1205 PAINT PAVEMENT MARKING LINES (4")

0042 40
LF

4835000000-E 1205 PAINT PAVEMENT MARKING LINES
(24")

0043 4
EA

4900000000-N 1251 PERMANENT RAISED PAVEMENT
MARKERS

0044 840
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0045 20
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0046 20
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0047 0.5
ACR

6015000000-E 1615 TEMPORARY MULCHING

0048 100
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0049 0.5
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0050 200
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0051 200
LF

6029000000-E SP SAFETY FENCE
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   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: CUMBERLAND

0052 10
CY

6030000000-E 1630 SILT EXCAVATION

0053 1,000
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0054 100
SY

6037000000-E 1629 COIR FIBER MAT

0055 5
LF

6042000000-E 1632 1/4" HARDWARE CLOTH

0056 14
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0057 60
LF

6071012000-E 1642 COIR FIBER WATTLE

0058 0.5
ACR

6084000000-E 1660 SEEDING & MULCHING

0059 0.5
ACR

6087000000-E 1660 MOWING

0060 50
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0061 0.25
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0062 50
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0063 0.25
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0064 870
LF

6111000000-E SP IMPERVIOUS DIKE

0065 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0066 25
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

CULVERT ITEMS

0067 Lump Sum8130000000-N 414 L.S.BOX CULVERT EXCAVATION, STA
********
(14+27 -L-)
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Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: CUMBERLAND

0068 190
TON

8133000000-E 414 FOUNDATION CONDITIONING
MATERIAL, BOX CULVERT

0069 Lump Sum8804000000-N SP L.S.GENERIC CULVERT ITEM
ALUMINUM PLATE PIPE ARCH
CULVERT

Total Amount Of Bid For Entire Project :1701/Jan14/Q13514.9/D279874712000/E69
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