
 

 

STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 6 
 

 

PROPOSAL – REVISED 
June 13, 2017 

 
DATE AND TIME OF BID 

OPENING: JUNE 21, 2017 AT 2:00 PM 

CONTRACT ID: DF00170 

WBS ELEMENT NO.: 17BP.6.R.72 & 17BP.6.R.79 

FEDERAL AID NO.: STATE FUNDED 

COUNTY: COLUMBUS 

TIP NO.: --------- 

LENGTH OF PROJECT: 0.073 MILES BRIDGE #259 & 0.076 MILES BRIDGE #262 

ROUTE NO.: SR 1836 (BYRDVILLE-FREEMAN RD) 

LOCATION: BRIDGE #259 & 262 OVER DANS CREEK 

TYPE OF WORK: GRADING, DRAINAGE,  PAVING & STRUCTURES  

 
 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 
CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR 
CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR 
MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  
BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES 
OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING 
AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. 
NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL 
- AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 
CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

 
THIS IS A ROADWAY PROJECT.    5% BID BOND OR BID DEPOSIT REQUIRED. 
 
 
 
 

NAME OF BIDDER 
 
 
 
 

ADDRESS OF BIDDER 
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NC DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work; has carefully examined the plans and specifications, which 
are acknowledged to be part of the proposal, the special provisions, the proposal, the form of contract, and the forms of contract 
payment bond and contract performance bond; and thoroughly understands the stipulations, requirements and provisions.  The 
undersigned bidder agrees to bound upon his execution of the bid and subsequent award to him by the Department of 
Transportation in accordance with this proposal to provide the necessary contract payment bond and contract performance bond 
within fourteen days after the written notice of award is received by him.  The undersigned Bidder further agrees to provide all 
necessary machinery, tools, labor, and other means of construction; and to do all the work and to furnish all materials, except as 
otherwise noted, necessary to perform and complete the said contract in accordance with the 2012 Standard Specifications for 
Roads and Structures by the dates(s) specified in the Project Special Provisions and in accordance with the requirements of the 
Engineer, and at the unit or lump sum prices, as the case may be, for the various items given on the sheets contained herein.   
 
The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work and 
required labor to construct and complete this contract, for the unit or lump sum prices, as the case may be, bid by the Bidder in 
his bid and according to the proposal, plans, and specifications prepared by said Department, which proposal, plans, and 
specifications show the details covering this project, and hereby become a part of this contract.   
 
The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads and 
Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made a part of this 
contract; that, except as herein modified, all the construction and work included in this contract is to be done in accordance with 
the specifications contained in said volume, and amendments and supplements thereto, under the direction of the Engineer.   
 
If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or such 
other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and provisions 
herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 
The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the basis 
for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion of the 
work as may be deemed necessary or expedient.   
 
An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the unit 
prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
 
Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department of 
Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this bid is 
accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of Transportation, 
under the condition of this proposal, within 14 calendar days after the written notice of award is received by him, as provided in 
the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 

All bids shall be prepared and submitted in accordance with the following requirements.  Failure to comply with 
any requirement shall cause the bid to be considered irregular and shall be grounds for rejection of the bid. 
 
TRADITIONAL PAPER BIDS: 
1. Download the entire proposal from the Connect NCDOT website and return the entire proposal with your bid. 
2. All entries on the itemized proposal sheet (bid form) shall be written in ink or typed. 
3. The Bidder shall submit a unit price for every item on the itemized proposal sheet.  The unit prices for the various contract items 

shall be written in figures.  Unit prices shall be rounded off by the Bidder to contain no more than FOUR decimal places. 
4. An amount bid shall be entered on the itemized proposal sheet for every item.  The amount bid for each item shall be determined 

by multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount" column of the form. 
5. The total amount bid shall be written in figures in the proper place on the bid form.  The total amount bid shall be determined by 

adding the amounts bid for each item. 
6. Changes to any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto in ink. A 

representative of the Bidder shall initial the change in ink. Do not use correction fluid, correction tape or similar product to make 
corrections. 

7. The bid shall be properly executed on the included Execution of Bid – Non-collusion Affidavit, Debarment Certification and 
Gift Ban Certification  form.  All bids shall show the following information: 
a. Name of corporation, partnership, limited liability company, joint venture, individual or firm, submitting bid.   

  Corporations that have a corporate seal should include it on the bid. 
b. Name of individual or representative submitting bid and position or title held on behalf of the bidder. 
c. Name, signature, and position or title of witness. 
d. Completed attestation by Notary Public 

 Note:  Signer, Witness and Notary Public must be different individuals. 
8. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 
9. The Bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract pursuant to an 

award. 
10. The Form entitled “LISTING OF DBE SUBCONTRACTORS”, or “LISTING OF MBE/WBE SUBCONTRACTORS”, must be 

filled out for Subcontractors submitting quotes for work on this contract. The Contractor shall then submit this form with the bid 
package. 

11. THE PROPOSAL WITH THE ITEMIZED PROPOSAL SHEET ATTACHED SHALL BE PLACED IN A SEALED 
ENVELOPE AND SHALL BE DELIVERED TO AND RECEIVED IN THE NCDOT DIVISION PROPOSALS 
ENGINEER’S OFFICE AT 558 GILLESPIE STREET, FAYETTEVILLE, N. C. 28301 BY 2:00 P.M., ON JUNE 21, 2017.  

12. The sealed bid envelope must display the bidding Contractor’s name and address on the front. 
13. The sealed bid must display the following statement on the front of the sealed envelope: 
  

QUOTATION FOR DF00170 – WBS 17BP.6.R.72, ETC. 
GRADING, DRAINAGE, PAVING & STRUCTURES 
TO BE OPENED AT 2:00 P.M. ON WEDNESDAY, JUNE 21, 2017 

 
14. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be addressed as 

follows: 
 

N. C. DEPARTMENT OF TRANSPORTATION 
R. ALLEN WADDELL, P.E. 
P.O. BOX 1150 
FAYETTEVILLE, NC 28302 

 
OPTIONAL COMPUTER BID PREPARATION: 

1. All instructions given above for completing and returning TRADITIONAL PAPER BIDS  apply, except as modified by the 
provision “ELECTRONIC BIDDING (Division Contracts) ”, if applicable. 

2. Expedite software necessary for electronic bid preparation may be downloaded from the Connect NCDOT website at: 
https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx 
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PROJECT SPECIAL PROVISIONS 
 

ELECTRONIC BIDDING (Division Contracts): 
(05-13-16) 102 SPI 1 G24 

 
The bidder has the option to prepare and submit bids by one of three methods; electronically using the on-
line system Bid Express®, electronic bid preparation with manual delivery, or traditional paper bid.  All 
bids shall be prepared and submitted in accordance with the following requirements.  Failure to comply 
with any requirement may cause the bid to be considered irregular and may be grounds for rejection of the 
bid. 
 
(A) Electronic On-Line Bids thru Bid Express® 
 
For preparing and submitting the bid electronically using the on-line system Bid Express®, refer to Article 
102-8(B) of the 2012 Standard Specifications. 
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital Signature from 
Bid Express® for Division Contracts. 
 
(B) Electronic Bid Preparation with Manual Delivery 
 
For electronic bid preparation with manual delivery, the bidder shall download the Expedite program from 
the NCDOT “Project Letting” website and download the appropriate .ebs electronic file of line items and 
quantities unique to each project from the Division Office’s website.  The only entries into the program 
which will be permitted by the bidder are the applicable unit or lump sum prices for those items which must 
be bid in order to provide a complete bid for the project, and any MBE/WBE or DBE participation in the 
appropriate section of the Expedite program. The computer generated itemized proposal sheets shall be 
printed and signed by a duly authorized representative in accordance with Subarticle 102-8(A)(8) of the 
2012 Standard Specifications.  The computer generated itemized proposal sheets (.ebs bid file) shall also 
be copied to an external device (i.e. compact disk (CD), USB flash drive) furnished by the bidder and shall 
be submitted to the Department with the bid. This set of itemized proposal sheets, MBE/WBE or DBE 
information, external device and the correct proposal, will constitute the bid and shall be delivered to the 
contracting Division Office or location specified in the INSTRUCTIONS TO BIDDERS.  If the bidder 
submits their bid on computer generated itemized proposal sheets, bid prices shall not be written on the 
itemized proposal sheets bound in the proposal.   
 
In the case of discrepancy between the unit or lump sum prices submitted on the itemized proposal sheets 
and those contained on the CD furnished by the bidder, the unit or lump sum prices submitted on the printed 
and signed itemized proposal sheets shall prevail.  Changes to any entry on the computer generated itemized 
proposal sheets shall be made in accordance with the requirements of the INSTRUCTIONS TO BIDDERS.   
 
(C) Traditional Paper Bids 
 
Bids may also be submitted by paper means per the INSTRUCTIONS TO BIDDERS.   
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DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(6-1-15)  SPD 01-410 

 
Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime Contractor 
prior to submitting a bid. Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
In addition, the prime contractor and/or subcontractor(s) shall be prequalified in the work code(s) for which 
they identify as work items in the prime contractor’s construction progress schedule that they will complete 
themselves.  Any contractor identified as working outside their expertise may be considered in default of 
contract. 
 
BOND REQUIREMENTS: 

(06-01-16) 102-8, 102-10 SPD 01-420A 
 

A Bid Bond is required in accordance with Article 102-10 of the 2012 Standard Specifications for Roads 
and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 2012 
Standard Specifications for Roads and Structures. 
 
AUTHORITY OF THE ENGINEER: 

(01-30-14) 105-1 SPD 01-460 

 
The Engineer for this project shall be the Division Engineer, Division 6, Division of Highways, North 
Carolina Department of Transportation, acting directly or through his duly authorized representative.  
 
The Engineer will decide all questions which may arise as to the quality and acceptability of work performed 
and as to the rate of progress of the work; all questions which may arise as to the interpretation of the 
contract; and all questions as to the acceptable fulfillment of the contract on the part of the Contractor.  His 
decision shall be final and he shall have executive authority to enforce and make effective such decisions 
and orders as the Contractor fails to carry out promptly. 
 
CONTRACT TIME 1 & LIQUIDATED DAMAGES – Bridge 262 : 

(12-20-16) 108 SP1 G07 B 
 

The date of availability for this contract is the date the Contractor begins work but not before August 7, 
2017 or later than November 27, 2017, except that work in jurisdictional waters and wetlands shall not 
begin until a meeting between NCDOT, Regulatory Agencies, and the Contractor is held as stipulated in 
the permits contained elsewhere in this proposal.  This delay in availability has been considered in 
determining the contract time for this project. 
 
In addition, no work shall take place below the 100 Year WSE (Elevation 37) until MOA approval is 
received. 
 
The completion date for this contract is the date that is One Hundred Eighty (180) consecutive calendar 
days after completion of Intermediate Contract Time Number 1. 
 
Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 
contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 
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The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  These 
liquidated damages will not be cumulative with any liquidated damages which may become chargeable 
under Intermediate Contract Time Number 1.  At the preconstruction conference the Contractor shall 
declare his expected date for beginning work.  Should the Contractor desire to revise this date after the 
preconstruction conference, he shall notify the Engineer in writing at least thirty (30) days prior to the 
revised date. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 & LD’S – Bridge 262 : 

(12-18-07) (Rev. 2-21-12) 108 SP1 G13 B 
 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or 
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be required 
to complete all work included in this contract and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date of availability of the contract. 
 
The completion date for this intermediate contract time is the date which is One Hundred Thirty-Five  
(135) consecutive calendar days after the date of availability. 
 
The liquidated damages for this intermediate contract time are Six Hundred  Dollars ($600) per calendar 
day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a final 
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume 
responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation 
Establishment.  The Contractor will be responsible for and shall make corrections of all damages to the 
completed roadway caused by his planting operations, whether occurring prior to or after placing traffic 
through the project. 
 
CONTRACT TIME 2 & LIQUIDATED DAMAGES – Bridge 259 : 

(12-20-16) 108 SP1 G07 B 
 

The date of availability for this contract is the date the Contractor begins work but not before December 
21, 2017 or later than April 12, 2018, except that work in jurisdictional waters and wetlands shall not begin 
until a meeting between NCDOT, Regulatory Agencies, and the Contractor is held as stipulated in the 
permits contained elsewhere in this proposal. This delay in availability has been considered in determining 
the contract time for this project. 
 
The completion date for this contract is the date that is One Hundred Eighty (180) consecutive calendar 
days after completion of Intermediate Contract Time Number 1. 
 
Except where otherwise provided by the contract, observation periods required by the contract will not be 
a part of the work to be completed by the completion date and/or intermediate contract times stated in the 
contract.  The acceptable completion of the observation periods that extend beyond the final completion 
date shall be a part of the work covered by the performance and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  These 
liquidated damages will not be cumulative with any liquidated damages which may become chargeable 
under Intermediate Contract Time Number 1.  At the preconstruction conference the Contractor shall 
declare his expected date for beginning work.  Should the Contractor desire to revise this date after the 
preconstruction conference, he shall notify the Engineer in writing at least thirty (30) days prior to the 
revised date. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 & LD’S – Bridge 259 : 

(12-18-07) (Rev. 2-21-12) 108 SP1 G13 B 
 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation and/or 
Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will be required 
to complete all work included in this contract and shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date of availability of the contract. 
 
The completion date for this intermediate contract time is the date which is One Hundred Thirty-Five  
(135) consecutive calendar days after the date of availability. 
 
The liquidated damages for this intermediate contract time are Six Hundred  Dollars ($600) per calendar 
day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a final 
inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will assume 
responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent Vegetation 
Establishment.  The Contractor will be responsible for and shall make corrections of all damages to the 
completed roadway caused by his planting operations, whether occurring prior to or after placing traffic 
through the project. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period between 
initial vegetation planting and final project acceptance, perform all work necessary to establish permanent 
vegetation on all erodible areas within the project limits, as well as, in borrow and waste pits.  This work 
shall include erosion control device maintenance and installation, repair seeding and mulching, 
supplemental seeding and mulching, mowing, and fertilizer topdressing, as directed.  All work shall be 
performed in accordance with the applicable section of the 2012 Standard Specifications.  All work required 
for initial vegetation planting shall be performed as a part of the work necessary for the completion and 
acceptance of the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible for 
preparing the required National Pollutant Discharge Elimination System (NPDES) inspection records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has been 
achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize the 
soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove the 
remaining erosion control devices that are no longer needed.  The Contractor will be responsible for, and 
shall correct any areas disturbed by operations performed in permanent vegetation establishment and the 
removal of temporary erosion control measures, whether occurring prior to or after placing traffic on the 
project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental Seeding, 
Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made at contract 
unit prices for the affected items.  Work required that is not represented by contract line items will be paid 
in accordance with Articles 104-7 or 104-3 of the 2012 Standard Specifications.  No additional 
compensation will be made for maintenance and removal of temporary erosion control items. 
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PROSECUTION AND PROGRESS: 
(3-16-10) 108 SPD 1-700 

 
The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities, and 
supervision, and with equipment, materials, and methods as may be required to complete the work described 
in the contract by the completion date and in accordance with the 2012 Standard Specifications. 
 
The Contractor's operations are restricted to daylight hours.  No work may be performed on Sundays and 
legal State holidays, unless otherwise approved by the Engineer.  Work shall only be performed when 
weather and visibility conditions allow safe operations. 
 
RAILROAD GRADE CROSSING: 

(7-1-95) (Rev. 1-15-13) 107-9 SP1 G17R 
 

Provide at least 2 weeks advance notice to the railroad's local Roadmaster or Track Supervisor when the 
use of slow-moving or stopped equipment is required over at-grade railroad crossings. 
 
FUEL PRICE ADJUSTMENT: 

(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-83, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 1.6615 per gallon.  Where any of the following are included 
as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor 
Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE (DIVISIONS): 

(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G67 

 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
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Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not greater 
than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed MBE and WBE participation along with a listing of the committed MBE 
and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, 
the materials or supplies obtained by the Contractor. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed 
MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 
business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 
regarded as manufacturers or regular dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive services 
and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the same 
regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 CFR 
Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 
(49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed 
WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
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Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and 
WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Repl
acement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20For
m%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a 
written joint check agreement among the parties providing full and prompt disclosure of the expected use 
of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%
20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular 
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the 
amount listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Su
bcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project 
that will meet this MBE and WBE goals.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-
WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Com
parison%20Example.xls 
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MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business Enterprises 
are established for this contract: 
 

(A) Minority Business Enterprises    4 %  
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and reasonable 
steps to ensure that MBEs participate in at least the percent of the contract as set forth above 
as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs during 

the performance of the contract.  Any MBE participation obtained shall be reported to the 
Department. 

 

(B) Women Business Enterprises    4 %  
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and reasonable 
steps to ensure that WBEs participate in at least the percent of the contract as set forth above 
as the WBE goal. 

 
(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs during 

the performance of the contract.  Any WBE participation obtained shall be reported to the 
Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively. The Directory can 
be found at the following link. 
 https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 
MBE/WBE subcontractors.  Any additional MBE/WBE subcontractor participation submitted at the time 
of bid will be used toward overall race-neutral goals.  Only those firms with current MBE and 
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of MBE 
and WBE participation.  The Contractor shall indicate the following required information: 
 
(A) If either the MBE or WBE goal is more than zero, 
 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 
participation, including the names and addresses on Listing of MBE and 
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WBE Subcontractors contained elsewhere in the contract documents in order for the bid to 
be considered responsive.  Bidders shall indicate the total dollar value of the MBE and WBE 
participation for the contract. 

 
(2) If bidders have no MBE or WBE participation, they shall indicate this on the Listing of MBE 

and WBE Subcontractors by entering the word “None” or the number “0.”  This form shall 
be completed in its entirety.  Blank forms will not be deemed to represent zero 
participation.   Bids submitted that do not have MBE and WBE participation indicated on 
the appropriate form will not be read publicly during the opening of bids.  The Department 
will not consider these bids for award and the proposal will be rejected. 

 
(3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified at the time 
of the bid-letting, that MBE’s or WBE’s participation will not count towards achieving the 
corresponding goal. 

 
(B) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE Subcontractors are 

not required for the zero goal, however any MBE or WBE participation that is achieved during the 
project shall be reported in accordance with requirements contained elsewhere in the special 
provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is 
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other bidder.  
In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the work it 
performs on the contract with its own forces.  However, all the work that is performed by the MBE or WBE 
bidder and any other similarly certified subcontractors will count toward the goal.  The MBE or WBE bidder 
shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit toward the 
goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE bidder puts 
in a bid where they will perform 40% of the contract work and have a WBE subcontractor which will 
perform another 5% of the work.  Together the two WBE firms submit on the Listing of MBE and WBE 
Subcontractors a value of 45% of the contract which fulfills the WBE goal.  The 8% MBE goal shall be 
obtained through MBE participation with MBE certified subcontractors or documented through a good faith 
effort.  It should be noted that you cannot combine the two goals to meet an overall value.  The two goals 
shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE and 
WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  This 
documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the fifth calendar 
day following opening of bids, unless the fifth day falls on Saturday, Sunday or an official state holiday.  In 
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that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 
MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the MBE/WBE 
participation will not count toward meeting the MBE/WBE goal.  If the lack of this participation drops the 
commitment below either the MBE or WBE goal, the Contractor shall submit evidence of good faith efforts 
for the goal not met, completed in its entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar 
day following opening of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  
In that situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
Banking MBE/WBE Credit 

 
If the committed MBE/WBE participation submitted by Letter of Intent exceeds the algebraic sum of the 
MBE or WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for future 
use by the bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 
accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE firms to meet 
the contract goal, as part of the good faith effort, the Department will consider allowing the bidder to 
withdraw funds to meet the MBE goal as long as there are adequate funds available from the bidder’s MBE 
bank account. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by WBE firms to meet 
the contract goal, as part of the good faith effort, the Department will consider allowing the bidder to 
withdraw funds to meet the WBE goal as long as there are adequate funds available from the bidder’s WBE 
bank account. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive bidder 
shall submit to the Department documentation of adequate good faith efforts made to reach that specific 
goal(s). 
 
One complete set and 6 copies of this information shall be received in the office of the Engineer no later 
than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may include 
written subcontractor quotations, telephone log notations of verbal quotations, or other types of quotation 
documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 
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MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 
sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith effort 
to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a mandatory 
checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 
Directory of Transportation Firms) the interest of all certified MBEs/WBEs that are also prequalified 
subcontractors.  The bidder must solicit this interest within at least 10 days prior to bid opening to 
allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  The 
bidder must determine with certainty if the MBEs/WBEs are interested by taking appropriate steps 
to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 

that the MBE and WBE goals will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units to 
facilitate MBE/WBE participation, even when the prime contractor might otherwise prefer 
to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the contract 

MBE/WBE goals when the work to be sublet includes potential for MBE/WBE participation 
(2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with adequate 

information about the plans, specifications, and requirements of the contract in a timely manner to 
assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s responsibility to 
make a portion 

of the work available to MBE/WBE subcontractors and suppliers and to select those portions 
of the work or material needs consistent with the available MBE/WBE subcontractors and 
suppliers, so as to facilitate MBE/WBE participation.  Evidence of such negotiation includes 
the names, addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for the work 
selected for subcontracting; and evidence as to why additional agreements could not be 
reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors in negotiating 

with subcontractors, including MBE/WBE subcontractors, and would take a firm’s price and 
capabilities as well as contract goals into consideration.  However, the fact that there may be 
some additional costs involved in finding and using MBEs/WBEs is not in itself sufficient 
reason for a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs 
are reasonable.  Also, the ability or desire of a prime contractor to perform the work of a 
contract with its own organization does not relieve the bidder of the responsibility to make 
good faith efforts.  Bidding contractors are not, however, required to accept higher quotes 
from MBEs/WBEs if the price difference is excessive or unreasonable. 
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(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in specific 
groups, organizations, or associates and political or social affiliations (for example, union vs. non-
union employee status) are not legitimate causes for the rejection or non-solicitation of bids in the 
bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business assistance 
offices; and other organizations as allowed on a case-by-case basis to provide assistance in the 
recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening NCDOT’s 
Business Opportunity and Work Force Development Unit at DBE@ncdot.gov to give notification 
of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the MBE 
and WBE goals. 

(2) The bidders’ past performance in meeting the MBE and WBE goals. 
(3) The performance of other bidders in meeting the MBE and WBE goals.  For example, when 

the apparent successful bidder fails to meet the goals, but others meet it, you may reasonably 
raise the question of whether, with additional reasonable efforts the apparent successful 
bidder could have met the goals.  If the apparent successful bidder fails to meet the MBE 
and WBE goals, but meets or exceeds the average MBE and WBE participation obtained by 
other bidders, the Department may view this, in conjunction with other factors, as evidence 
of the apparent successful bidder having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the MBE and WBE goals can be met or that an adequate good faith effort has been made 
to meet the MBE and WBE goals. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may appeal 
a determination of non-good faith made by the Goal Compliance Committee.  If a contractor wishes to 
appeal the determination made by the Committee, they shall provide written notification to the Engineer.  
The appeal shall be made within 2 business days of notification of the determination of non-good faith. 
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Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 
be based upon the value of work actually performed by the MBE/WBE and the actual payments to 
MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through submission 
of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in accordance 
with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the MBE contract goal requirement.  The same holds for work that a WBE 
subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-MBE firm does not 
count toward the MBE contract goal requirement.  Again, the same holds true for the work that a 
WBE subcontracts to a non-WBE firm.  If a MBE or WBE contractor or subcontractor subcontracts 
a significantly greater portion of the work of the contract than would be expected on the basis of 
standard industry practices, it shall be presumed that the MBE or WBE is not performing 
a commercially useful function.  The MBE/WBE may present evidence to rebut this presumption to 
the Department. The Department's decision on the rebuttal of this presumption may be subject to 
review by the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count toward 
its contract goal requirement a portion of the total value of participation with the MBE or WBE in 
the joint venture, that portion of the total dollar value being a distinct clearly defined portion of work 
that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE regular 
dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds or 
insurance specifically required for the performance of a DOT-assisted contract, provided the 
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fees or commissions are determined to be reasonable and not excessive as compared with 
fees and commissions customarily allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions charged 
for assistance in the procurement of the materials and supplies, or fees or transportation 
charges for the delivery of materials or supplies required on a job site (but not the cost of the 
materials and supplies themselves), provided the fees are determined to be reasonable and 
not excessive as compared with fees customarily allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating price, 
determining quality and quantity, ordering the material and installing (where applicable) and paying 
for the material itself.  To determine whether a MBE/WBE is performing a commercially useful 
function, the Department will evaluate the amount of work subcontracted, industry practices, 
whether the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, and any 
other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not be 
a contrived arrangement for the purpose of meeting the MBE or WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it provides 
on the contract using trucks it owns, insures, and operates using drivers it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including an owner-operator who 

is certified as a MBE.  The same holds true that a WBE may subcontract the work to another 
WBE firm, including an owner-operator who is certified as a WBE.  When this occurs, the 
MBE or WBE who subcontracts work receives credit for the total value of the transportation 
services the subcontracted MBE or WBE provides on the contract.  It should be noted that 
every effort shall be made by MBE and WBE contractors to subcontract to the same 
certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the goal 
requirement.  This, however, may not always be possible due to the limitation of firms in the 
area.  If the MBE or WBE firm shows a good faith effort has been made to reach out to 
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similarly certified transportation service providers and there is no interest or availability, and 
they can get assistance from other certified providers, the Engineer will not hold the prime 
liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of lease 
may count toward the MBE/WBE’s credit as long as the driver is under the MBE/WBE’s 
payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or 
WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
MBE/WBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 
to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may 
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for 
the termination.  The prime contractor must give the MBE/WBE firm five (5) calendar days to respond to 
the prime contractor’s notice of termination and advise the prime contractor and the Department of the 
reasons, if any, why the firm objects to the proposed termination of its subcontract and why the Department 
should not approve the action. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for approval 
on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, the Contractor may 
be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE that was 
submitted at the time of bid may be used to fulfill the MBE commitment.  The same holds true if a 
committed WBE is terminated for good cause, an additional WBE that was submitted at the time of 
bid may be used to fulfill the WBE goal.  A good faith effort will only be required for removing a 
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committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time of bid to 
cover the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps taken.  
Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting 

the work defaulted by the previous MBE/WBE or in subcontracting other items of work in 
the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBEs/WBEs who were contacted. 
(b) A description of the information provided to MBEs/WBEs regarding the plans and 

specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the SAF (Subcontract 
Approval Form) has been received by the Department, the Department will not require the 
Contractor to solicit replacement MBE/WBE participation equal to the remaining work to 
be performed by the decertified firm.  The participation equal to the remaining work 
performed by the decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall take 
all necessary and reasonable steps to replace the MBE/WBE subcontractor with another 
similarly certified MBE/WBE subcontractor to perform at least the same amount of work to 
meet the MBE/WBE goal requirement.  If a MBE/WBE firm is not found to do the same 
amount of work, a good faith effort must be submitted to NCDOT (see A herein for required 
documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 
committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 
contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
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When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 
on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 
the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies or services, 
not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a copy 
of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of expenditures 
claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other entities 

from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 
payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from being approved for further 
work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
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At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments through the Department’s DBE Payment Tracking 
System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Contractor. 
 
CONTRACTOR'S LICENSE REQUIREMENTS: 

(7-1-95) 102-14 SP1 G88 

 
If the successful bidder does not hold the proper license to perform any plumbing, heating, air conditioning, 
or electrical work in this contract, he will be required to sublet such work to a contractor properly licensed 
in accordance with Article 2 of Chapter 87 of the General Statutes (licensing of heating, plumbing, and air 
conditioning contractors) and Article 4 of Chapter 87 of the General Statutes (licensing of electrical 
contractors). 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 A 

 
There is no subsurface information available on this project.  The Contractor shall make his own 
investigation of subsurface conditions. 
 
LOCATING EXISTING UNDERGROUND UTILITIES: 

(3-20-12) 105 SP1 G115 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 
 
Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a specific 
written description of the location in the locate request. 
 
RESOURCE CONSERVATION AND ENV. SUSTAINABLE PRACTICES: 

(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118 

 
In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and NCGS 136-28.8, it 
is the objective of the Department to aid in the reduction of materials that become a part of our solid waste 
stream, to divert materials from landfills, to find ways to recycle and reuse materials, to consider and 
minimize, where economically feasible, the environmental impacts associated with agency land use and 
acquisition, construction, maintenance and facility management for the benefit of the Citizens of North 
Carolina. 
 
To achieve the mission of reducing environmental impacts across the state, the Department is committed to 
supporting the efforts to initiate, develop and use products and construction methods that incorporate the 
use of recycled, solid waste products and environmentally sustainable practices in accordance with Article 
104-13 of the Standard Specifications. 
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Report the quantities of reused or recycled materials either incorporated in the project or diverted from 
landfills and any practice that minimizes the environmental impact on the project annually on the Project 
Construction Reuse and Recycling Reporting Form.  The Project Construction Reuse and Recycling 
Reporting Form and a location tool for local recycling facilities are available at: 
http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-Locations.aspx. 
 
Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to 
valuemanagementunit@ncdot.gov.  For questions regarding the form or reporting, please contact the State 
Value Management Engineer at 919-707-4810. 
 
DOMESTIC STEEL: 

(4-16-13) 106 SP1 G120 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the following: 
 
All steel and iron products that are permanently incorporated into this project shall be produced in the 
United States except minimal amounts of foreign steel and iron products may be used provided the 
combined material cost of the items involved does not exceed 0.1% of the total amount bid for the entire 
project or $2,500, whichever is greater.  If invoices showing the cost of the material are not provided, the 
amount of the bid item involving the foreign material will be used for calculations.  This minimal amount 
of foreign produced steel and iron products permitted for use is not applicable to high strength fasteners.  
Domestically produced high strength fasteners are required. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects arising 
from faulty materials, faulty workmanship or negligence for a period of twelve months following 
the date of final acceptance of the work for maintenance and shall replace such defective materials 
and workmanship without cost to the Department. The Contractor will not be responsible for damage 
due to faulty design, normal wear and tear, for negligence on the part of the Department, and/or for 
use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess of 

twelve months, then the manufacturer’s guarantee shall apply for that particular piece of equipment 
or material.  The Department’s first remedy shall be through the manufacturer although the 
Contractor is responsible for invoking the warranted repair work with the manufacturer.  The 
Contractor’s responsibility shall be limited to the term of the manufacturer’s guarantee.  NCDOT 
would be afforded the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the Contractor 
would be wholly responsible for under the terms of the contract.  Examples would include pavement 
structures, bridge components, and sign structures.  This provision will not be used as a mechanism to force 
the Contractor to return to the project to make repairs or perform additional work that the Department would 
normally compensate the Contractor for.  In addition, routine maintenance activities (i.e. mowing grass, 
debris removal, ruts in earth shoulders,) are not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the project. 
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To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and approval 
prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
IRAN DIVESTMENT ACT: 

(5-17-16)  SP01 G151 

 
As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-86.55, the 
State Treasurer published the Final Divestment List (List) which includes the Final Divestment List-Iran, 
and the Parent and Subsidiary Guidance-Iran.  These lists identify companies and persons engaged in 
investment activities in Iran and will be updated every 180 days. The List can be found at 
https://www.nctreasurer.com/inside-the-department/OpenGovernment/Pages/Iran-Divestment-Act-
Resources.aspx 
 
By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the then-current 
List created by the State Treasurer.   The Contractor must notify the Department immediately if, at any time 
before the award of the contract, it is added to the List.   
 
As an ongoing obligation, the Contractor must notify the Department immediately if, at any time during the 
contract term, it is added to the List.  Consistent with § 147-86.59, the Contractor shall not contract with 
any person to perform a part of the work if, at the time the subcontract is signed, that person is on the then-
current List.   
 
During the term of the Contract, should the Department receive information that a person is in violation of 
the Act as stated above, the Department will offer the person an opportunity to respond and the Department 
will take action as appropriate and provided for by law, rule, or contract. 
 
GIFTS FROM VENDORS AND CONTRACTORS: 

(12-15-09) 107-1 SP1 G152 

 
By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any vendor or 
contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer, landlord, 
offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State employee of 
the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime Control and Public 
Safety, Cultural Resources, Environment and Natural Resources, Health and Human Services, Juvenile 
Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the Governor).  This 
prohibition covers those vendors and contractors who: 
 
(A) Have a contract with a governmental agency; or  
(B) Have performed under such a contract within the past year; or  
(C) Anticipate bidding on such a contract in the future. 
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For additional information regarding the specific requirements and exemptions, vendors and contractors are 
encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and 
prohibitions of the Executive Order to their agencies.  Vendors and contractors should contact other State 
Agencies to determine if those agencies have adopted Executive Order 24. 
 
LIABILITY INSURANCE: 

(5-20-14)  SP1 G160 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second sentence 
of the third paragraph: 
 
Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’ 
compensation insurance carrier, or a certificate of compliance issued by the Department of Insurance for 
self-insured subcontractors, irrespective of whether having regularly in service fewer than three employees. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180 
 

General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting 
sedimentation and turbidity of surface waters.  Comply with the requirements herein regardless of whether 
or not a National Pollution discharge Elimination System (NPDES) permit for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion 
and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life 
of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor to 

manage the Contractor and subcontractor operations, insure compliance with Federal, State and 
Local ordinances and regulations, and manage the Quality Control Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 

increases the potential for soil erosion or the possible sedimentation and turbidity of surface waters. 
 
(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the project 
erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor shall be 

Level II and responsible for ensuring the erosion and sediment control/stormwater plan is adequately 
implemented and maintained on the project and for conducting the quality control program.  The 
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Certified Supervisor shall be on the project within 24 hours notice from initial exposure of an 
erodible surface to the project’s final acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that erosion 

and sediment control/stormwater measures are fully executed for each operation and in a 
timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and sediment 

control/stormwater preventive measures are conformed to at each stage of the work. 
(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 

Inspection Record and submit to the Engineer. 
(c) Attend all weekly or monthly construction meetings to discuss the findings of the 

NPDES inspection and other related issues. 
(d) Implement the erosion and sediment control/stormwater site plans requested. 
(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to work 
platforms, temporary construction, pumping operations, plant and storage yards, and 
cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in jurisdictional 
areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to any 
suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 
resolution of erosion and sediment control/stormwater issues due to the Contractor’s 
operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any 
location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 
initialed and include the installation date of Best Management Practices.  These 
practices shall include temporary and permanent groundcover and be properly 
updated to reflect necessary plan and field changes for use and review by Department 
personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES Stormwater 

permit (NCS000250) outlines certain objectives and management measures pertaining to 
construction activities.  The permit references NCG010000, General Permit to Discharge 
Stormwater under the NPDES, and states that the Department shall incorporate the 
applicable requirements into its delegated Erosion and Sediment Control Program for 
construction activities disturbing one or more acres of land.  The Department further 
incorporates these requirements on all contracted bridge and culvert work at jurisdictional 
waters, regardless of size.  Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground waters of 

the state, i.e. from equipment operation/maintenance, construction materials, 
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, any 
other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater discharge 
outfalls at least once every 7 calendar days and within 24 hours after a rainfall event 
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of 0.5 inch that occurs within a 24 hour period.  Additional monitoring may be 
required at the discretion of Division of Water Resources personnel if the receiving 
stream is 303(d) listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 
Estimate website to maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review by 
Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 
areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure for 
Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 
NCS000250 requirements, and the applicable requirements of the General Permit, 
NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will notify 
the Division of Water Quality Regional Office within 24 hours of becoming aware 
of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, prevent 

sedimentation and follow provisions/conditions of permits.  The quality control program 
shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion and 

sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES permit 

for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize disturbed 

areas with mulch/seed or vegetative cover on a section-by-section basis. 
(g) Use flocculants approved by state regulatory authorities where appropriate and where 

required for turbidity and sedimentation reduction. 
(h) Ensure proper installation and maintenance of temporary erosion and sediment 

control devices. 
(i) Remove temporary erosion or sediment control devices when they are no longer 

necessary as agreed upon by the Engineer. 
(j) The Contractor’s quality control and inspection procedures shall be subject to review 

by the Engineer.  Maintain NPDES inspection records and make records available at 
all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation and 
follow permit provisions: 

 
(1) Foreman in charge of grading activities 
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(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II Foreman.  
This person shall be onsite whenever construction activities as described above are taking place.  
This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple construction 
activities on small bridge or culvert replacement projects.  This request shall be approved by the 
Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the following 

erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, retention/detention 

devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for a 
Level I Installer, provided the Level II Foreman is not tasked to another crew requiring Level II 
Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III-B Certified Designer on the 

erosion and sediment control/stormwater component of all reclamation plans and if applicable, the 
certification number of the Level III-A Certified Designer on the design of the project erosion and 
sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 
personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the ethical 
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing 
or falsification of records. 
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Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for Supervisor, 
Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended with the 
issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and Desist Order 
for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to the 
following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit conditions and 

specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the Corporate 
Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent revocation 
of certification by responding, in writing, to the Chief Engineer within 10 calendar days after receiving 
notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on 
the date specified on the certified notice.  Failure to appeal within the time specified will result in a waiver 
of all future appeal rights regarding the adverse action taken.  The certificant will not be allowed to perform 
duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  Decision 
of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written examination and 
any proficiency examination, at the conclusion of the specified suspension period, prior to having the 
certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers 
and Certified Designer will be incidental to the project for which no direct compensation will be made. 
 



DF00170 30 - REV Columbus County 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-19-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric 
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs 
designated as trout waters.  For lakes and reservoirs not designated as trout waters, the turbidity shall not 
exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background conditions, the existing 
turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do all 
of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the downstream 

turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural 

background conditions.  If the background turbidity measurements exceed the standard, operation 
of the pit and discharge can continue as long as the stream turbidity levels are not increased due to 
the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 
locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought into 

compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2012 Standard Specifications, the 
Contractor shall define the point at which the discharge enters into the State’s surface waters and the 
appropriate sampling locations.  Sampling locations shall include points upstream and downstream from 
the point at which the discharge enters these waters.  Upstream sampling location shall be located so that it 
is not influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and receiving water 
has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced into 
jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland surface is 
observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be reduced 
to a level where sediment deposition does not occur.  Staining of wetland surfaces from suspended clay 
particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No activities shall 
occur in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation will be 
considered an indication of possible adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be maintained 
in a log within the project records.  Records will include, at a minimum, turbidity test results, time, date and 
name of sampler.  Should the Department’s test results exceed those of the Contractor’s test results, an 
immediate test shall be performed jointly with the results superseding the previous test results of both the 
Department and the Contractor. 
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The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address water 
quality standards.  Tier I Methods include stilling basins which are standard compensatory BMPs.  Other 
Tier I methods are noncompensatory and shall be used when needed to meet the stream turbidity standards.  
Tier II Methods are also noncompensatory and are options that may be needed for protection of rare or 
unique resources or where special environmental conditions exist at the site which have led to additional 
requirements being placed in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, 
Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific 
site.  Should the Contractor exhaust all Tier I Methods on a site exclusive of rare or unique resources or 
special environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 
develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 
indicate a high potential for turbidity and should be avoided when dewatering into surface water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
EMPLOYMENT: 

(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 
Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of line 
32, the first sentence of the second paragraph and the first word of the second sentence of the second 
paragraph. 
 
STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 

(9-18-12)  SP1 G185 
 

Revise the 2012 Standard Specifications as follows: 
 
Replace all references to “State Highway Administrator” with “Chief Engineer”. 
 
SUBLETTING OF CONTRACT: 

(11-18-2014) 108-6 SP1 G186 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second sentence of the 
first paragraph: 
 
All requests to sublet work shall be submitted within 30 days of the date of availability or prior to expiration 
of 20% of the contract time, whichever date is later, unless otherwise approved by the Engineer. 
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Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second sentence of the 
fourth paragraph: 
 
Purchasing materials for subcontractors is not included in the percentage of work required to be performed 
by the Contractor.  If the Contractor sublets items of work but elects to purchase material for the 
subcontractor, the value of the material purchased will be included in the total dollar amount considered to 
have been sublet. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
CLEARING AND GRUBBING - METHOD II: 

(9-17-02) (Rev.8-18-15) 200 SP2 R02A 

 
Perform clearing on this project to the limits established by Method “II” shown on Standard Drawing 
No. 200.02 of the 2012 Roadway Standard Drawings. Conventional clearing methods may be used except 
where permit drawings or conditions have been included in the proposal which require certain areas to be 
cleared by hand methods.  
 
LUMP SUM GRADING: 

(1-30-14) 226 SPD 02-300 

 
Description 
 
Grade the project to the typical sections and details shown.  Grading shall be comprehensive grading as 
defined in Section 226 of the 2012 Standard Specifications, and shall include clearing and grubbing; all 
excavation within the area of the Typical Sections, including borrow, unclassified, and undercut excavation; 
construction of embankments, subgrade, and shoulders; construction of all intersecting roads and drives; the 
construction of all ditches within the area of the right of way or easements; all drainage ditch excavation; all 
silt excavation; removal, resetting, and maintenance of all mailboxes; removal and disposal of existing 
pavement, cross-line and driveway pipe, concrete and asphalt driveways; the disposal of any other unsuitable 
material in a waste area provided by the contractor; the loading, hauling, placement, shaping, and compaction 
of any excavated earth material; backfilling with a suitable material of all structures, and pavement removal. 
 
Construction Method 
 
Dispose of any waste material and/or furnish any borrow material needed.  Borrow quantity for this project 
is estimated at 0 cubic yards.  The Contractor should make his own determination of borrow quantities.  No 
material may be wasted or removed from the project unless approved by the Engineer. 
 
Shape, compact, and grade the slopes, ditches, subgrade and shoulders to the lines, grades, and typical 
sections established by the plans or as directed by the Engineer.  Roadway ditches shall be cleaned, 
reshaped, and maintained until final acceptance of the project.  Drainage adequate for the protection of the 
subgrade shall be provided at all times. Grading shall include shaping all disturbed areas to facilitate 
drainage, prevent the impoundment of water, and dressing all areas to a condition suitable for seeding and 
mulching by the Contractor.  Previously approved subgrade that is damaged by natural causes, construction 
or hauling equipment, or traffic, shall be restored to the required lines, grades, typical sections, and densities 
at no expense to the Department. 
 
Excavated areas shall be uniformly graded, well compacted, and free of debris and loose material.  
Excavated areas adjacent to existing pavement having more than a 2 inch drop from the edge of pavement 
shall not be left open overnight.  Such areas shall be made safe by the placement of solid material at a 6:1 
or flatter slope.  All open areas shall be identified and guarded by adequate traffic control devices as directed 
and approved by the Manual of Uniform Traffic Control Devices (MUTCD), 2012 Roadway Standards 
Drawings, and the Engineer. 
 
Remove and satisfactorily dispose of vegetation and debris from within the project limits.  All waste 
disposal shall be in accordance with state, federal and local regulations regarding the disposal of waste 
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material.  All permits and fees for any such disposal shall be the responsibility of the Contractor, and the 
Department shall not be held liable for disposal of any materials outside the project right of way. 
 
Measurement and Payment 
 
Grading will be paid in accordance with Article 226-3 of the Standard Specifications.  No separate payment 
will be made for borrow as it shall be incidental to the comprehensive item Grading. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02) 235, 560 SP2 R45 A 

 
Description 
 
Perform the required shoulder and slope construction for this project in accordance with the applicable 
requirements of Section 560 and Section 235 of the 2012 Standard Specifications. 
 
Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and Borrow 
Excavation is not included in the contract, no direct payment will be made for this work, as the cost of this 
work will be part of the work being paid at the contract lump sum price for Grading.  If Borrow Excavation 
is included in this contract and the material has been obtained from an authorized stockpile or from a borrow 
source, measurement and payment will be as provided in Section 230 of the 2012 Standard Specifications 
for Borrow Excavation. 
 
PIPE INSTALLATION: 

(11-20-12) (Rev. 8-18-15) 300 SP3 R01 

 
Revise the 2012 Standard Specifications as follows: 
 
Page 3-1, Article 300-2, Materials, line 15, in the materials table, replace “Flowable Fill” and 
“Geotextiles” with the following: 
 
Item Section 
Flowable Fill, Excavatable 1000-6 
Grout, Type 2 
Geotextiles, Type 4 

1003 
1056 

Page 3-1, Article 300-2, Materials, lines 23-24, replace sentence with the following: 
 
Provide foundation conditioning geotextile and geotextile to wrap pipe joints in accordance with Section 
1056 for Type 4 geotextile. 
 
Page 3-3, Subarticle 300-6(A), Rigid Pipe, line 2, in the first paragraph, replace “an approved non-shrink 
grout.” with “grout.” and line 4, in the second paragraph, replace “filtration geotextile” with “geotextile”. 
 
Page 3-3, Article 300-7, Backfilling, lines 37-38, in the first and second sentences of the fifth paragraph, 
replace “Excavatable flowable fill” with “Flowable fill”. 
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BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-17-12) 422 SP4 R02 

 

Description 
 
Bridge approach fills include bridge approach fills for sub regional tier bridges and reinforced bridge 
approach fills.  Construct bridge approach fills in accordance with the contract and Standard Drawing No. 
422.10 or 422.11 of the 2012 Roadway Standard Drawings.  Define “geosynthetics” as geotextiles or 
geomembranes. 
 
Materials 
 
Refer to Division 10 of the 2012 Standard Specifications. 
 
Item Section 
Anchor Pins 1056-2 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Material 1016 
Subsurface Drainage Materials 1044 
Wire Staples 1060-8(D) 

 
For bridge approach fills for sub regional tier bridges, provide Type 1 geotextile for filtration geotextiles.  
For reinforced bridge approach fills, provide Type 5 geotextile for geotextile reinforcement and Type 1 
geotextile and No. 78M stone for drains.  Use Class B concrete for concrete pads. 
 
Use Class III or V select material for reinforced bridge approach fills and only Class V select material 
(standard size No. 78M stone) for bridge approach fills for sub regional tier bridges.  Provide PVC pipes, 
fittings and outlet pipes for subsurface drainage materials.  For drains and PVC pipes behind end bents, use 
pipes with perforations that meet AASHTO M 278. 
 
Use PVC, HDPE or linear low density polyethylene (LLDPE) geomembranes for reinforced bridge 
approach fills.  For PVC geomembranes, provide grade PVC30 geomembranes that meet ASTM D7176.  
For HDPE and LLDPE geomembranes, use geomembranes with a nominal thickness of at least 30 mils that 
meet Geosynthetic Research Institute Standard Specifications GM13 or GM17, respectively.  Handle and 
store geomembranes in accordance with Article 1056-2 of the 2012 Standard Specifications.  Provide 
material certifications for geomembranes in accordance with Article 1056-3 of the 2012 Standard 
Specifications. 
 
Construction Methods 
 
Excavate as necessary for bridge approach fills in accordance with the contract.  Notify the Engineer when 
foundation excavation is complete.  Do not place geomembranes or filtration geotextiles until excavation 
dimensions and foundation material are approved.  Attach geomembranes and filtration geotextiles to end 
bent cap back and wing walls with adhesives, tapes or other approved methods.  Glue or weld geomembrane 
seams to prevent leakage. 
 
For reinforced bridge approach fills, place geotextile reinforcement within 3" of locations shown in 
Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings and in slight tension free of kinks, 
folds, wrinkles or creases.  Install geotextile reinforcement with the orientation, dimensions and number of 
layers shown in Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings.  Place first layer 
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of geotextile reinforcement directly on geomembranes with no void or material in between.  Install 
geotextile reinforcement with the machine direction (MD) parallel to the roadway centerline.  The MD is 
the direction of the length or long dimension of the geotextile roll.  Do not splice or overlap geotextile 
reinforcement in the MD so seams are perpendicular to the roadway centerline.  Wrap geotextile 
reinforcement at end bent cap back and wing walls as shown in Standard Drawing No. 422.10 of the 
2012 Roadway Standard Drawings and directed by the Engineer.  Extend geotextile reinforcement at least 
4 ft back behind end bent cap back and wing walls into select material. 
 
Overlap adjacent geotextiles at least 18" with seams oriented parallel to the roadway centerline.  Hold 
geotextiles in place with wire staples or anchor pins as needed.  Contact the Engineer when existing or 
future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere with 
geosynthetics. 
 
For reinforced bridge approach fills, construct one foot square drains consisting of 4" diameter continuous 
perforated PVC pipes surrounded by No. 78M stone wrapped in Type 1 geotextiles.  Install drains in 
accordance with Standard Drawing No. 422.10 of the 2012 Roadway Standard Drawings.  For bridge 
approach fills for sub regional tier bridges, install 4" diameter continuous perforated PVC drain pipes in 
accordance with Standard Drawing No. 422.11 of the 2012 Roadway Standard Drawings. 
 
Use solvent cement to connect PVC pipes so joints do not leak.  Connect perforated pipes to outlet pipes 
just behind wing walls.  Provide drain pipes and drains with positive drainage towards outlets.  Place pipe 
sleeves in or under wing walls for outlet pipes so positive drainage is maintained.  Use sleeves that can 
withstand wing wall loads. 
 
Place select material in 8" to 10" thick lifts.  Use only hand operated compaction equipment to compact 
select material for bridge approach fills.  Compact Class III select material in accordance with Subarticle 
235-3(C) of the 2012 Standard Specifications.  Compact No. 78M stone with a vibratory compactor to the 
satisfaction of the Engineer.  Do not displace or damage geosynthetics, drain pipes or drains when placing 
and compacting select material.  End dumping directly on geosynthetics is not permitted.  Do not operate 
heavy equipment on geosynthetics, drain pipes or drains until they are covered with at least 8" of select 
material.  Replace any damaged geosynthetics, drain pipes or drains to the satisfaction of the Engineer. 
 
Cover open ends of outlet pipes with rodent screens as shown in Standard Drawing No. 815.03 of the 
2012 Roadway Standard Drawings.  Connect ends of outlet pipes to concrete pads or existing drainage 
structures as directed by the Engineer.  Construct concrete pads with an Ordinary surface finish that meets 
Subarticle 825-6(B) of the 2012 Standard Specifications. 
 
Measurement and Payment 
 
Reinforced Bridge Approach Fill, Station ____ will be paid at the contract lump sum price.  The contract 
lump sum price for Reinforced Bridge Approach Fill, Station ____ will be full compensation for labor, 
tools, equipment and reinforced bridge approach fill materials, excavating, backfilling, hauling and 
removing excavated materials, compacting select material, connecting outlet pipes to existing drainage 
structures and supplying select materials, geosynthetics, drains, pipe sleeves and outlet components and any 
incidentals necessary to construct all reinforced bridge approach fills at each bridge. 
 
Bridge Approach Fill - Sub Regional Tier, Station ____ will be paid at the contract lump sum price.  The 
contract lump sum price for Bridge Approach Fill - Sub Regional Tier, Station ____ will be full 
compensation for labor, tools, equipment and bridge approach fill materials, excavating, backfilling, hauling 
and removing excavated materials, compacting No. 78M stone, connecting outlet pipes to existing drainage 
structures and supplying No. 78M stone, filtration geotextiles, drain pipes, pipe sleeves and outlet 
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components and any incidentals necessary to construct all bridge approach fills at each sub regional tier 
bridge. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Reinforced Bridge Approach Fill, Station ____ Lump Sum 
Bridge Approach Fill - Sub Regional Tier, Station ____ Lump Sum 

 
PREPARATION OF SUBGRADE AND BASE: 

(1-16-96) 610 SP5 R05 

 
On mainline portions and ramps of this project, prepare the subgrade and base beneath the pavement 
structure in accordance with the applicable sections of the 2012 Standard Specifications except use an 
automatically controlled fine grading machine using string lines, laser controls or other approved methods 
to produce final subgrade and base surfaces meeting the lines, grades and cross sections required by the 
plans or established by the Engineer. 
 
No direct payment will be made for the work required by this provision as it will be considered incidental 
to other work being paid for by the various items in the contract. 
 
INCIDENTAL STONE BASE: 

(7-1-95) (Rev.8-21-12) 545 SP5 R28R 

 
Description 
 
Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not have the 
paving operations exceed stone base placement by more than one week without written permission of the 
Engineer. 
 
Materials and Construction 
 
Provide and place incidental stone base in accordance with Section 545 of the 2012 Standard Specifications. 
 
Measurement and Payment 
 
Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 2012 Standard 
Specifications. 
 
 
ASPHALT PAVEMENTS - SUPERPAVE: 

(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 R01 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this article, 
including Table 605-1, with the following: 
 
Apply tack coat uniformly across the existing surface at target application rates shown in Table 605-1. 
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TABLE 605-1 
APPLICATION RATES FOR TACK COAT 

Existing Surface 
Target Rate (gal/sy) 
Emulsified Asphalt 

New Asphalt 0.04 ± 0.01 
Oxidized or Milled Asphalt  0.06 ± 0.01 
Concrete 0.08 ± 0.01 

 
Apply tack coat at a temperature within the ranges shown in Table 605-2.  Tack coat shall not be overheated 
during storage, transport or at application. 
 

TABLE 605-2 
APPLICATION TEMPERATURE FOR TACK COAT 

Asphalt Material Temperature Range 
Asphalt Binder, Grade PG 64-22 350 - 400°F 

Emulsified Asphalt, Grade RS-1H 130 - 160°F 
Emulsified Asphalt, Grade CRS-1 130 - 160°F 

Emulsified Asphalt, Grade CRS-1H 130 - 160°F 
Emulsified Asphalt, Grade HFMS-1 130 - 160°F 
Emulsified Asphalt, Grade CRS-2 130 - 160°F 

 
Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end of the 
paragraph: 
 
Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled in 
conjunction with the mainline and any additional equipment necessary to remove pavement in the area of 
manholes, water valves, curb, gutter and other obstructions. 
 
Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the following: 
 
Incidental Milling to be paid will be the actual number of square yards of surface milled where the 
Contractor is required to mill butt joints, irregular areas and intersections milled as a separate operation 
from mainline milling and re-mill areas that are not due to the Contractor’s negligence whose length is less 
than 100 feet.  Measurement will be made as provided in Subarticle 607-5(A) for each cut the Contractor is 
directed to perform.  Where the Contractor elects to make multiple cuts to achieve the final depth, no 
additional measurement will be made.  Compensation will be made at the contract unit price per square 
yard for Incidental Milling.  
 
Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX FORMULA 
ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph. 
 
Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last paragraph. 
 
Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first paragraph: 
 
Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the 
NCDOT Approved Products List for WMA Technologies available at: 

https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20
Asphalt%20Approved%20List.pdf  
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Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last sentence of the 
third paragraph with the following: 
 
The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise approved. 
 
Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the following: 

TABLE 610-1 
MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Mix Temperature  
PG 58-28; PG 64-22 250 - 290ºF 

PG 70-22 275- 305ºF 
PG 76-22 300- 325ºF 

 
Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the first 
paragraph, delete “and compaction”.  Lines 4-7, delete the second paragraph and replace with the following: 
 
When RAS is used, the JMF mix temperature shall be established at 275ºF or higher. 
 
Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS FOR 
PRODUCING AND PLACING ASPHALT MIXTURES , lines 15-17, replace the second sentence of 
the first paragraph with the following: 
 
Do not place asphalt material when the air or surface temperatures, measured at the location of the paving 
operation away from artificial heat, do not meet Table 610-5. 
 
Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL LIMITATIONS FOR 
PRODUCING AND PLACING ASPHALT MIXTURES , replace Table 610-5 with the following: 
 

TABLE 610-5 
PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 
B25.0B, C 35°F 

I19.0B, C, D 35°F 
SF9.5A, S9.5B 40°FA 
S9.5C, S12.5C 45°FA 
S9.5D, S12.5D 50°F 

A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum 
surface and air temperature shall be 50ºF. 

 
Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third paragraph with 
the following: 
 
Produce the mixture at the asphalt plant within ±25 ºF of the JMF mix temperature.  The temperature of the 
mixture, when discharged from the mixer, shall not exceed 350ºF. 
 
Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth sentence of 
the first paragraph replace “so as to overlap the top of the truck bed and” with “to”. Line 28, in the last 
paragraph, replace “+15 ºF to -25 ºF of the specified JMF temperature.” with “±25 ºF of the specified JMF 
mix temperature.” 
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Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new paragraph: 
 
As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on the paver to 
control the longitudinal profile.  Where approved by the Engineer, the Contractor has the option to use 
either a fixed or mobile string line.  
 
Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add the 
following after the first sentence in the first paragraph: 
 
Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn lanes. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 15-16, replace the fourth sentence of 
the fourth paragraph with the following: 
 
The interval at which relative profile elevations are reported shall be 2”. 
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Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 25-28, replace the ninth paragraph 
with the following: 
 
Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid data. 
 
Page 6-30, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 30-31, delete the third sentence of 
the tenth paragraph. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 11-13, replace the first sentence of 
the third paragraph with the following: 
 
After testing, transfer the profile data from the profiler portable computer’s hard drive to a write once 
storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the Engineer. 
 
Page 6-31, Subarticle 610-13(A), Option 1 – Inertial Profiler, lines 17-18, replace the first sentence of 
the fourth paragraph with the following: 
 
Submit a report with the documentation and electronic data of the evaluation for each section to the Engineer 
within 10 days after completion of the smoothness testing.  The report shall be in the tabular format for 
each 0.10 segment or a portion thereof with a summary of the MRI values and the localized roughness areas 
including corresponding project station numbers or acceptable reference points. Calculate the pay 
adjustments for all segments in accordance with the formulas in Sections (1) and (2) shown below.  The 
Engineer shall review and approval all pay adjustments unless corrective action is required.   
 
Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace the third 
paragraph with the following: 
 
The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based on the 
Mean Roughness Index (MRI), the average IRI values from both wheel paths. 
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first paragraph with 
the following: 
 
Areas of localized roughness shall be identified through the “Smoothness Assurance Module (SAM)” 
provided in the ProVAL software.  Use the SAM report to optimize repair strategies by analyzing the 
measurements from profiles collected using inertial profilers.  The ride quality threshold for localized 
roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in length at the continuous short 
interval of 25 ft.  Submit a continuous roughness report to identify each section with project station numbers 
or reference points outside the threshold and identify all localized roughness, with the signature of the 
Operator included with the submitted IRI trace and electronic files.     
 
Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new  paragraph: 
If the Engineer does not require corrective action, the pay adjustment for each area of localized roughness 
shall be based on the following formula: 
 
 PA =  (165 – LR#) 5 
 
 Where: 
 
 PA =        Pay Adjustment (dollars) 
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 LR# =      The Localized Roughness number determined from SAM report for the ride 
quality threshold 

 
Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following: 
 

TABLE 650-1 
OGAFC GRADATION CRITERIA 

Sieve Size (mm) Type FC-1 Type FC-1 Modified Type FC-2 Modified 
19.0 - - 100 
12.5 100 100 80 - 100 
9.50 75 - 100 75 - 100 55 - 80 
4.75 25 - 45 25 - 45 15 - 30 
2.36 5 - 15 5 - 15 5 - 15 
0.075 1.0 - 3.0 1.0 - 3.0 2.0 - 4.0 

 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00) 620 SP6 R25 

 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 
2012 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 384.50 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals 
on May 1, 2017. 
 
GUARDRAIL END UNITS, TYPE - TL-3: 

(4-20-04) (Rev. 9-19-17) 862 SP8 R65 
 

Description 
 
Furnish and install guardrail end units in accordance with the details in the plans, the applicable 
requirements of Section 862 of the 2012 Standard Specifications, and at locations shown in the plans. 
 
Materials 
 
Furnish guardrail end units listed on the NCDOT Approved Products List at 
https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 
 
Prior to installation the Contractor shall submit to the Engineer: 
 
(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of the 

AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with Article 106-2 
of the 2012 Standard Specifications. 

 
(B) Certified working drawings and assembling instructions from the manufacturer for each guardrail 

end unit in accordance with Article 105-2 of the 2012 Standard Specifications. 
 
No modifications shall be made to the guardrail end unit without the express written permission from the 
manufacturer.  Perform installation in accordance with the details in the plans, and details and assembling 
instructions furnished by the manufacturer. 
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Construction Methods 
 
Guardrail end delineation is required on all approach and trailing end sections for both temporary and 
permanent installations.  Guardrail end delineation consists of yellow reflective sheeting applied to the 
entire end section of the guardrail in accordance with Article 1088-3 of the 2012 Standard Specifications 
and is incidental to the cost of the guardrail end unit. 
 
Measurement and Payment 
 
Measurement and payment will be made in accordance with Article 862-6 of the 2012 Standard 
Specifications. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Guardrail End Units, Type TL-3 Each 

 
STREET SIGNS AND MARKERS AND ROUTE MARKERS: 

(7-1-95) 900 SP9 R02 
 

Move any existing street signs, markers, and route markers out of the construction limits of the project and 
install the street signs and markers and route markers so that they will be visible to the traveling public if 
there is sufficient right of way for these signs and markers outside of the construction limits. 
 
Near the completion of the project and when so directed by the Engineer, move the signs and markers and 
install them in their proper location in regard to the finished pavement of the project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs and markers 
that will no longer be applicable after the construction of the project, at locations directed by the Engineer 
for removal by others. 
 
The Contractor shall be responsible to the owners for any damage to any street signs and markers or route 
markers during the above described operations. 
 
No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs and markers 
and route markers as such work shall be considered incidental to other work being paid for by the various 
items in the contract. 
 
MATERIALS: 

(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050,  1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 R01 
 

Revise the 2012 Standard Specifications as follows: 
 
Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first paragraph 
with the following: 
 
Type IL, IP, IS or IT blended cement may be used instead of Portland cement. 
 
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following: 
 
If any change is made to the mix design, submit a new mix design (with the exception of an approved 
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pozzolan source change). 
 
If any major change is made to the mix design, also submit new test results showing the mix design 
conforms to the criteria.  Define a major change to the mix design as: 
 
(1) A source change in coarse aggregate, fine aggregate or cement. 
 
(2) A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash). 
 
(3) A quantitative change in coarse aggregate (applies to an increase or decrease greater than 5%), fine 

aggregate (applies to an increase or decrease greater than 5%), water (applies to an increase only), 
cement (applies to a decrease only), or pozzolan (applies to an increase or decrease greater than 
5%). 

 
Use materials which do not produce a mottled appearance through rusting or other staining of the finished 
concrete surface. 
 
Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A), Materials, line 8; 
and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to the table of item references: 
 
Item       Section 
Type IL Blended Cement    1024-1 
 

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second paragraph 
with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to each 
pound of cement replaced. 
 
Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third paragraph 
through the sixth paragraph beginning with “If any change is made to the mix design, submit…” through 
“…(applies to a decrease only).” 
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1000-1 
REQUIREMENTS FOR CONCRETE  
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Vibrated Non- Vibrated 

Rounded 
Aggregate 

Angular 
Aggre-gate 

Rounded 
Aggregate 

Angular 
Aggre-gate Min. Max. Min. Max. 

Units psi     inch inch lb/cy lb/cy lb/cy lb/cy 
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - - 

AA Slip 
Form 4,500 0.381 0.426 - - 1.5 - 639 715 - - 

Drilled Pier 4,500 - - 0.450 0.450 - 
5-7 dry 

 

7-9 wet 
- - 640 800 

A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 - 

B 2,500 0.488 0.567 0.559 0.630 

1.5 
machine-
placed 

 

2.5 
hand-
placed 

4 508 - 545 - 

Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - - 

Latex 
Modified 

3,000 
7 day 0.400 0.400 - - 6 - 658 - - - 

Flowable Fill 
excavatable 

150 max. 
at 56 days 

as needed as needed as needed as needed - Flow-able - - 40 100 

Flowable Fill 
non-excavatable 

125 as needed as needed as needed as needed - Flow-able - - 100 as needed 

Pavement 

4,500 
design, 
field 
650 

flexural, 
design only 

0.559 0.559 - - 

1.5 slip 
form 

 

3.0 hand 
place 

- 526 - - - 

Precast 
See Table 

1077-1 
as needed as needed - - 6 as needed as needed as needed as needed as needed 

Prestress per 
contract 

See Table 
1078-1 

See Table 
1078-1 - - 8 - 564 as needed - - 

 
Page 10-6, Subarticle 1000-4(I), Use of Fly Ash, lines 36-2, replace the first paragraph with the following: 
 
Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 lb of fly ash to each 
pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-cementitious 
material (cement + fly ash) ratio for the classes of concrete listed. 
 
Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO, delete the 
table. 
 
Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT CONCRETE, lines 
30-31, delete the second sentence of the third paragraph. 
 
Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF EXCAVATIONS, 
line 30, add the following at the end of Section 1002: 
 

(H) Handling and Storing Test Panels 
 

Notify the Area Materials Engineer when preconstruction or production test panels are made within 
24 hours of shooting the panels.  Field cure and protect test panels from damage in accordance with 
ASTM C1140 until the Department transports panels to the Materials and Tests Regional Laboratory 
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Light-

weightC 

ABC(M) 
 

ABC 

9M 

14M 

78M 

67 

6M 

57M 

57 

5 

467M 

4 

Std. 
Size # 

Percentage of Total by Weight Passing 

TABLE 1005-1 
AGGREGATE GRADATION - COARSE AGGREGATE 

A.  See Subarticle 1005-4(A). 
B.  See Subarticle 1005-4(B). 
C.  For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6). 
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- 
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- 

20-55 

25-45 

25-60 

0-10 

- 

- 

1/2" 

80-100 

- 

- 

98-100 

98-100 

75-100 

20-55 

0-20 

- 

- 

0-5 

0-30 

0-5 

3/8" 

5- 40 

20-40 

35-55 

85-100 

35-70 

20-45 

0-10 

0-8 

0-10 

0-10 

- 

0-5 

- 

#4 

0-20 

- 

- 

10-40 

5-20 

0-15 

0-5 

- 

0-5 

0-5 

- 

- 

- 

#8 

- 

0- 25 

25-45 

- 

- 

- 

- 

- 

- 

- 

- 

- 

- 

#10 

0-10 

- 

- 

0-10 

0-8 

- 
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- 

- 

- 

- 

- 

- 

#16 

- 

- 

14-30 

- 

- 

- 

- 

- 

- 

- 

- 

- 

- 

#40 

0-2.5 

0-12B 

4-12B 

A 

A 

A 

A 

A 

A 

A 

A 

A 

A 

#200 

AST 

Maintenance Stabilization 

Aggregate Base Course, 
Aggregate Stabilization 

AST 

Asphalt Plant Mix, AST, 
Structural Concrete, Weep 

Hole Drains 

Asphalt Plant Mix, AST, 
Structural Concrete, Weep 

Hole Drains 

Asphalt Plant Mix, AST, 
Structural Concrete 

AST 

AST, Concrete Pavement 

AST, Structural Concrete, 
 Shoulder Drain Stone, 
Sediment Control Stone 

AST, Sediment Control 
Stone 

Asphalt Plant Mix 

Asphalt Plant Mix 

Remarks 
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Page 10-39, Article 1016-3, CLASSIFICATIONS , lines 27-32, replace with the following: 
 
Select material is clean, unweathered durable, blasted rock material obtained from an approved source.  
While no specific gradation is required, the below criteria will be used to evaluate the materials for visual 
acceptance by the Engineer: 
 
(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft, 

 
(B) 30% of the rock ranges in size from 2” to 1.5 ft in diameter, and 

 
(C) Not more than 20% of the rock is less than 2” in diameter.  No rippable rock will be permitted. 
 
Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA 
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both tables, 
replace second row with the following: 
 
Acceptable, but not to be used in the top 3 ft of embankment or backfill 
 
Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth paragraph: 
 
Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is limited to 
between 5 and 12% by weight and the constituents shall be interground.  Class F fly ash can replace a 
portion of Type IL blended cement and shall be replaced as outlined in Subarticle 1000-4(I) for Portland 
cement.  For mixes that contain cement with alkali content between 0.6% and 1.0% and for mixes that 
contain a reactive aggregate documented by the Department, use a pozzolan in the amount shown in Table 
1024-1. 
 
Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE, replace 
with the following: 
 

TABLE 1024-1 
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE 

Pozzolan Rate 

Class F Fly Ash 
20% - 30% by weight of required cement content 

 with 1.0 lb Class F fly ash per lb of cement replaced 
Ground Granulated Blast 

Furnace Slag 
35%-50% by weight of required cement content  

with 1.0 lb slag per lb of cement replaced 

Microsilica 
4%-8% by weight of required cement content  

with 1.0 lb microsilica per lb of cement replaced 
 
Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence of the 
second paragraph with the following: 
 
Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation Program 
(NTPEP) laboratory for concrete admixture testing. 
 
Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following: 
 
All fencing material and accessories shall meet Section 106. 
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Page 10-115, Subarticle 1074-7(B), Gray Iron Castings, lines 10-11, replace the first two sentences with 
the following: 
 
Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof load testing 
will only be required for new casting designs during the design process, and conformance to M306 loading 
(40,000 lb.) will be required only when noted on the design documents. 
 
Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the following: 
 

TABLE 1078-1 
REQUIREMENTS FOR CONCRETE 

Property 
28 Day Design 

Compressive Strength  
6,000 psi or less 

28 Day Design 
Compressive 

Strength  
greater than 

6,000 psi 
Maximum Water/Cementitious Material Ratio 0.45 0.40 

Maximum Slump without HRWR 3.5" 3.5" 
Maximum Slump with HRWR 8" 8" 

Air Content (upon discharge into forms) 5 + 2% 5 + 2% 
 
Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C) and (D) 
with the following: 
 
(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole Immersion Test. 
 
(C) At least 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541. 
 
(D) A certified test report from an approved independent testing laboratory for the Salt Fog Resistance 

Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as specified in AASHTO 
M 300. 

 
(E) A certified test report from an approved independent testing laboratory that the product has been 

tested for slip coefficient and meets AASHTO M253, Class B. 
 
Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the description 
for Type 2 and replace with the following: 
 
Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs.  It may be used to patch spalled, 
cracked or broken concrete where vibration, shock or expansion and contraction are expected. 
 
Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third sentences of the 
description for Type 3A.  Lines 16-22, delete Types 6A, 6B and 6C. 
 

Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph with the 
following: 
 
For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and other 
fixtures in hardened concrete, the manufacturer shall submit test results showing that the bonding system 
will obtain 125% of the specified required yield strength of the fixture.  Furnish certification that, for the 
particular bolt grade, diameter and embedment depth required, the anchor system will not fail by adhesive 
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failure and that there is no movement of the anchor bolt.  For certification and anchorage, use 3,000 psi as 
the minimum Portland cement concrete compressive strength used in this test.  Use adhesives that meet 
Section 1081. 
 
List the properties of the adhesive on the container and include density, minimum and maximum 
temperature application, setting time, shelf life, pot life, shear strength and compressive strength. 
 
Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace with the 
following: 
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence of the first 
paragraph with the following: 
 

Manufacturers choosing to supply material for Department jobs must submit an application through the 
Value Management Unit with the following information for each type and brand name: 
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Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following: 
 

(3)  Type of the material in accordance with Articles 1081-1 and 1081-4, 
 

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace “AASHTO 
M 237” with “the specifications”. 
 

Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of the last 
paragraph. 
 

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first paragraph replace 
“Type 1” with “Type 3”. 
 

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle. 
 

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section 1081: 
 

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS 
 

(A) General 
 

This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces. 
 

(B) Classification  
 

The types of epoxies and their uses are as shown below: 
 

Type I – Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid adherence 
to traffic markers to the surface of pavement. 
 

Type II – Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is recommended for 
adherence of traffic markers to pavement surfaces when rapid set is not required. 
 

Type III – Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid setting 
adhesive, due to its low viscosity, is appropriate only for use with embedded traffic markers.  
 

Type IV – Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.  
 

(C) Requirements 
 

Epoxies shall conform to the requirements set forth in AASHTO M 237. 
 

(D) Prequalification 
 

Refer to Subarticle 1081-1(E). 
 

(E) Acceptance 
 

Refer to Subarticle 1081-1(F). 
 

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with the 
following: 
 

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or ASTM 
A690 unless otherwise required by the plans.  Steel sheet piles shall be coated as required by the plans.  
Galvanized sheet piles shall be coated in accordance with Section 1076.  Metallized sheet piles shall be 
metallized in accordance to the Project Special Provision “Thermal Sprayed Coatings (Metallization)” with 
an 8 mil, 99.9% aluminum alloy coating and a 0.5 mil seal coating.  Any portion of the metallized sheet 
piling encased in concrete shall receive a barrier coat.  The barrier coat shall be an approved waterborne 
coating with a low-viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.  
The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil dry film 
thickness.  The manufacturer shall issue a letter of certification that the resin chemistry of the waterborne 
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coating is compatible with the 99.9% aluminum thermal sprayed alloy and suitable for tidal water 
applications. 
 

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following: 
 

The epoxy shall meet Article 1081-4. 
 

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II, Standard Setting.  
Use Type II when the pavement temperature is above 60°F or per the manufacturer’s recommendations 
whichever is more stringent.  Use Type I when the pavement temperature is between 50°F and 60°F or per 
the manufacturer’s recommendations whichever is more stringent.  Epoxy adhesive Type I, Cold Set, may 
be used to attach temporary pavement markers to the pavement surface when the pavement temperature is 
between 32°F and 50°F or per the manufacturer’s recommendations whichever is more stringent. 
 

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with “Article 1081-
4”. 
 

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with “Article 1081-
4”. 
 

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with the 
following: 
 

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm lead. 
 

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second paragraph with 
the following: 
 

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2 and 23 USC § 109(r). 
 

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the following 
after the first paragraph: 
 

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads, without 
crushing, to check for any levels of arsenic and lead.  If any arsenic or lead is detected, the sample shall be 
crushed and repeat the test using X-ray Fluorescence.  If the X-ray Fluorescence test shows more than a 
LOD of 5 ppm, test the beads using United States Environmental Protection Agency Method 6010B, 6010C 
or 3052 for no more than 75 ppm arsenic or 200 ppm lead. 
 
GROUT PRODUCTION AND DELIVERY: 

(3-17-15) 1003 SP10 R20 

 
Revise the 2012 Standard Specifications as follows: 
 
Replace Section 1003 with the following: 
 

SECTION 1003 
GROUT PRODUCTION AND DELIVERY 

 
1003-1 DESCRIPTION 
 
This section addresses cement grout to be used for structures, foundations, retaining walls, concrete barriers, 
embankments, pavements and other applications in accordance with the contract.  Produce non-metallic 
grout composed of Portland cement and water and at the Contractor’s option or as required, aggregate and 
pozzolans.  Include chemical admixtures as required or needed.  Provide sand cement or neat cement grout 
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as required.  Define “sand cement grout” as grout with only fine aggregate and “neat cement grout” as grout 
without aggregate. 
 
The types of grout with their typical uses are as shown below: 
 
Type 1 – A cement grout with only a 3-day strength requirement and a fluid consistency that is typically 
used for filling subsurface voids. 
 
Type 2 – A nonshrink grout with strength, height change and flow conforming to ASTM C1107 that is 
typically used for foundations, ground anchors and soil nails. 
 
Type 3 – A nonshrink grout with high early strength and freeze-thaw durability requirements that is 
typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for concrete barriers 
and structures. 
 
Type 4 – A neat cement grout with low strength, a fluid consistency and high fly ash content that is typically 
used for slab jacking. 
 
Type 5 – A low slump, low mobility sand cement grout with minimal strength that is typically used for 
compaction grouting. 
 
1003-2 MATERIALS 
 
Refer to Division 10. 
 
Item Section 
Chemical Admixtures 1024-3 
Fine Aggregate 1014-1 
Fly Ash 1024-5 
Ground Granulated Blast Furnace Slag 1024-6 
Portland Cement 1024-1 
Silica Fume 1024-7 
Water 1024-4 

 
Do not use grout that contains soluble chlorides or more than 1% soluble sulfate.  At the Contractor’s option, 
use an approved packaged grout instead of the materials above except for water.  Use packaged grouts that 
are on the NCDOT Approved Products List. 
 
Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in accordance 
with Subarticle 1024-3(E) except do not use concrete additives or unclassified or other admixtures in Type 
4 or 5 grout.  Use Class F fly ash for Type 4 grout and Type II Portland cement for Type 5 grout. 
 
Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI) that meet 
Table 1003-1 for Type 5 grout.  Fly ash may be substituted for a portion of the fines in the aggregate.  Do 
not use any other pozzolans in Type 5 grout. 
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TABLE 1003-1 
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT 

Gradation 
Maximum Liquid 

Limit 
Maximum 

Plasticity Index Sieve Designation 
per AASHTO M 92 

Percentage Passing 
(% by weight) 

3/8" 100 

N/A N/A 

No. 4 70 – 95 
No. 8 50 – 90 
No. 16 30 – 80 
No. 30 25 – 70 
No. 50 20 – 50 
No. 100 15 – 40 
No. 200 10 – 30 25 10 

 
1003-3 COMPOSITION AND DESIGN 
 
When using an approved packaged grout, a grout mix design submittal is not required.  Otherwise, submit 
proposed grout mix designs for each grout mix to be used in the work.  Mixes for all grout shall be designed 
by a Certified Concrete Mix Design Technician or an Engineer licensed by the State of North Carolina.  
Mix proportions shall be determined by a testing laboratory approved by the Department.  Base grout mix 
designs on laboratory trial batches that meet Table 1003-2 and this section.  With permission, the Contractor 
may use a quantity of chemical admixture within the range shown on the current list of approved admixtures 
maintained by the Materials and Tests Unit. 
 
Submit grout mix designs in terms of saturated surface dry weights on Materials and Tests Form 312U at 
least 35 days before proposed use.  Adjust batch proportions to compensate for surface moisture contained 
in the aggregates at the time of batching.  Changes in the saturated surface dry mix proportions will not be 
permitted unless revised grout mix designs have been submitted to the Engineer and approved. 
 
Accompany Materials and Tests Form 312U with a listing of laboratory test results of compressive strength, 
density and flow or slump and if applicable, aggregate gradation, durability and height change.  List the 
compressive strength of at least three 2" cubes at the age of 3 and 28 days. 
 
The Engineer will review the grout mix design for compliance with the contract and notify the Contractor 
as to its acceptability.  Do not use a grout mix until written notice has been received.  Acceptance of the 
grout mix design or use of approved packaged grouts does not relieve the Contractor of his responsibility 
to furnish a product that meets the contract.  Upon written request from the Contractor, a grout mix design 
accepted and used satisfactorily on any Department project may be accepted for use on other projects. 
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Perform laboratory tests in accordance with the following test procedures: 
Property Test Method 
Aggregate GradationA AASHTO T 27 
Compressive Strength AASHTO T 106 

Density (Unit Weight) 
AASHTO T 121, 
AASHTO T 133B, 
ANSI/API RPC 13B-1B (Section 4, Mud Balance) 

Durability AASHTO T 161D 

Flow ASTM C939 (Flow Cone) 
Height Change ASTM C1090E 

Slump AASHTO T 119 
A. Applicable to grout with aggregate. 
B. Applicable to Neat Cement Grout. 
C. American National Standards Institute/American Petroleum Institute Recommended Practice. 
D. Procedure A (Rapid Freezing and Thawing in Water) required. 
E. Moist room storage required. 
 

1003-4 GROUT REQUIREMENTS 
 
Provide grout types in accordance with the contract.  Use grouts with properties that meet Table 1003-2.  
The compressive strength of the grout will be considered the average compressive strength test results of 
three 2" cubes at each age.  Make cubes that meet AASHTO T 106 from the grout delivered for the work 
or mixed on-site.  Make cubes at such frequencies as the Engineer may determine and cure them in 
accordance with AASHTO T 106. 
 

TABLE 1003-2 
GROUT REQUIREMENTS 

Type of 
Grout 

Minimum 
Compressive 
Strength at 

Height 
Change 

at 28 days 
FlowA/SlumpB Minimum 

Durability Factor 
3 days 28 days 

1 3,000 psi – – 10 – 30 sec – 
2 Table 1C Fluid ConsistencyC – 

3 5,000 psi – 0 – 0.2% 

Per Accepted 
Grout Mix Design/ 

Approved 
Packaged Grout 

80 

4D 600 psi 1,500 psi – 10 – 26 sec – 
5 – 500 psi – 1 – 3" – 
A. Applicable to Type 1 through 4 grouts. 
B. Applicable to Type 5 grout. 
C. ASTM C1107. 
D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash. 
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1003-5 TEMPERATURE REQUIREMENTS 
 
When using an approved packaged grout, follow the manufacturer’s instructions for grout and air 
temperature at the time of placement.  Otherwise, the grout temperature at the time of placement shall be 
not less than 50°F nor more than 90°F.  Do not place grout when the air temperature measured at the location 
of the grouting operation in the shade away from artificial heat is below 40°F. 

 
1003-6 ELAPSED TIME FOR PLACING GROUT  
 
Agitate grout continuously before placement.  Regulate the delivery so the maximum interval between the 
placing of batches at the work site does not exceed 20 minutes.  Place grout before exceeding the times in 
Table 1003-3.  Measure the elapsed time as the time between adding the mixing water to the grout mix 
and placing the grout. 

 
TABLE 1003-3 

ELAPSED TIME FOR PLACING GROUT 
(with continuous agitation) 

Air or Grout 
Temperature, 

Whichever is Higher 

Maximum Elapsed Time 
No Retarding 

Admixture 
Used 

Retarding 
Admixture 

Used 
90°F or above 30 minutes 1 hr. 15 minutes 

80°F through 89°F 45 minutes 1 hr. 30 minutes 
79°F or below 60 minutes 1 hr. 45 minutes 
 

1003-7 MIXING AND DELIVERY  
 
Use grout free of any lumps and undispersed cement.  When using an approved packaged grout, mix grout 
in accordance with the manufacturer’s instructions.  Otherwise, comply with Articles 1000-8 through 
1000-12 to the extent applicable for grout instead of concrete. 
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PROJECT SPECIAL PROVISIONS 
 

UTILITIES BY OTHERS 
 
UTILITY CONFLICTS: 
 
Bridge #259 

General:  

 

A) Duke Energy (Power) 
B) AT&T (Telephone) 

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise 
noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work 
listed herein will be done by the utility owner. All utilities are shown on the plans from the best available 
information. 

 

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.  

 
Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

Duke Energy (Power) 
Duke Energy has overhead power facilities along the west side of  
Byrdville-Freeman Road. New alley arms will be installed on the existing poles to move the 
overhead power away from the work area. Work will begin when the PUE is secured and is expected 
to take six to eight weeks. 
 
1) Duke Energy: David Icenhour,  919-703-2553 

      dicenhour@ucseng.com 
 
AT&T (Telephone) 
AT&T has underground telephone facilities along the west side of Byrdville-Freeman Road. New 
conduits will be bored under the creek to move the underground telephone away from the proposed 
bridge. Work will begin when the PUE is secured and is expected to take six to eight weeks. 
 
1) AT&T:  Lance Laliberte, 910-620-3901 

      Lancelaliberte67@gmail.com 
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Bridge #262 

General:  

 

C) Duke Energy (Power) 
D) AT&T (Telephone) 

The conflicting facilities of these concerns will be adjusted prior to the date of availability, unless otherwise 
noted and are therefore listed in these special provisions for the benefit of the Contractor. All utility work 
listed herein will be done by the utility owner. All utilities are shown on the plans from the best available 
information. 

 

The Contractor’s attention is directed to Article 105.8 of the Standard Specifications.  

 
Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

Duke Energy (Power) 
Duke Energy has overhead power facilities along the east side of Byrdville-Freeman Road. New 
alley arms will be installed on the existing poles to move the overhead power away from the work 
area. 
2) Duke Energy: David Icenhour,  919-703-2553 

      dicenhour@ucseng.com 
 
AT&T (Telephone) 
AT&T has underground telephone facilities along the west side of Byrdville-Freeman Road. New 
conduits will be bored under the creek to move the underground telephone away from the proposed 
bridge. 
2) AT&T: Lance Laliberte, 910-620-3901 

     Lancelaliberte67@gmail.com 
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PROJECT SPECIAL PROVISIONS  

 
EROSION CONTROL 

 
EROSION AND STORMWATER CONTROL FOR SHOULDER CONSTRUCTION AND 
RECONSTRUCTION: 

(11-16-10) (Rev. 8-21-12) 105-16, 225-2, Division 16 SP16 R03R 
 

Land disturbing operations associated with shoulder construction/reconstruction may require erosion and 
sediment control/stormwater measure installation.  National Pollutant Discharge Elimination System 
(NPDES) inspection and reporting may be required. 
 
Erosion control measures shall be installed per the erosion control detail in any area where the vegetated 
buffer between the disturbed area and surface waters (streams, wetlands, or open waters) or drainage inlet 
is less than 10 feet.  The Engineer may reduce the vegetated buffer threshold for this requirement to a value 
between 5 and 10 feet.  Erosion control measures shall be spot checked every 14 days until permanent 
vegetative establishment. 
 
In areas where shoulder construction/reconstruction includes disturbance or grading on the front slope or to 
the toe of fill, relocating ditch line or backslope, or removing vegetation from the ditch line or swale, 
NPDES inspection and monitoring are required every 14 days or within 24 hours of a rainfall event of 0.5" 
or greater.  Maintain daily rainfall records.  Install erosion control measures per detail. 
 
In areas where the vegetated buffer is less than 10 feet between the disturbed area and waters of the State 
classified as High Quality Water (HQW), Outstanding Resource Water (ORW), Critical Areas, or Unique 
Wetlands, NPDES inspection and monitoring are required every 14 days or within 24 hours of a rainfall 
event of 0.5" or greater.  The Engineer may reduce the vegetated buffer threshold for this requirement to a 
value between 5 and 10 feet.  The plans or provisions will indicate the presence of these water 
classifications.  Maintain daily rainfall records.  Install erosion control measures per detail. 
 
Land disturbances hardened with aggregate materials receiving sheet flow are considered  
non-erodible. 
 
Sites that require lengthy sections of silt fence may substitute with rapid permanent seeding and mulching 
as directed by the Engineer. 
 
NPDES documentation shall be performed by a Level II Erosion and Sediment Control/Stormwater 
certificate holder. 
 
Materials used for erosion control will be measured and paid as stated in the contract. 
 
STABILIZATION REQUIREMENTS: 
(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-010000 
general construction permit effective August 1, 2016 issued by the North Carolina Department of 
Environment and Natural Resources Division of Water Quality.  Temporary or permanent ground cover 
stabilization shall occur within 7 calendar days from the last land-disturbing activity, with the following 
exceptions in which temporary or permanent ground cover shall be provided in 14 calendar days from the 
last land-disturbing activity: 
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• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 
 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no 
exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined by North 
Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent ground cover 
stabilization shall be achieved in accordance with the provisions in this contract and as directed. 
 
SEEDING AND MULCHING: (East) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as 
stated below.  During periods of overlapping dates, the kind of seed to be used shall be determined.  All 
rates are in pounds per acre. 
 

All Roadway Areas 
 

March 1 - August 31 September 1 - February 28 
50# Tall Fescue 50# Tall Fescue 
10# Centipede 10# Centipede 
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000#  Limestone 

 
Waste and Borrow Locations 

 
March 1 – August 31 September 1 - February 28 
75#  Tall Fescue 75#  Tall Fescue 
25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000# Limestone 

 
Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon Engineer’s 
request. 
 

Approved Tall Fescue Cultivars 
 

06 Dust 
2nd Millennium 
3rd Millennium  

Escalade Justice Serengeti 
Essential Kalahari 

Kitty Hawk 2000 
Shelby 
Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 
Avenger Falcon NG Lexington Silver Hawk 
Barlexas Falcon V LSD Sliverstar 
Barlexas II Faith Magellan Shenandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 
Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern Choice II 
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Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 
Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tanzania 
Blade Runner II Five Point Pedigree Trio 
Bonsai Focus Picasso Tahoe II 
Braveheart Forte Piedmont Talladega 
Bravo Garrison Plantation Tarheel 
Bullseye Gazelle II Proseeds 5301 Terrano 
Cannavaro Gold Medallion Prospect Titan ltd 
Catalyst Grande 3 Pure Gold Titanium LS 
Cayenne Greenbrooks Quest Tracer 
Cessane Rz Greenkeeper Raptor II Traverse SRP 
Chipper Gremlin Rebel Exeda Tulsa Time 
Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 
Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Venture 
Darlington Hot Rod Rhambler 2 SRP Umbrella 
Davinci Hunter Rembrandt Van Gogh 
Desire Inferno Reunion Watchdog 
Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty Jaguar 3 Rocket  
Endeavor Jamboree Scorpion  

 
On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and add 20# 
of Sericea Lespedeza from January 1 - December 31. 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 1-2-2 ratio 
is maintained and the rate of application adjusted to provide the same amount of plant food as a 10-20-20 
analysis and as directed. 
 
TEMPORARY SEEDING: 
 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate of 400 
pounds and seeded at the rate of 50 pounds per acre.  Sweet Sudan Grass, German Millet or Browntop 
Millet shall be used in summer months and Rye Grain during the remainder of the year.  The Engineer will 
determine the exact dates for using each kind of seed.  
 
FERTILIZER TOPDRESSING: 
 
Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20-20 grade 
and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer may be used 
provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of 
plant food as 10-20-20 analysis and as directed. 
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Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16-8-8 grade 
and shall be applied at the rate of 500 pounds per acre.  A different analysis of fertilizer may be used 
provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide the same amount of 
plant food as 16-8-8 analysis and as directed. 
 
SUPPLEMENTAL SEEDING: 
 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with the 
exception that no centipede seed will be used in the seed mix for supplemental seeding.  The rate of 
application for supplemental seeding may vary from 25# to 75# per acre.  The actual rate per acre will be 
determined prior to the time of topdressing and the Contractor will be notified in writing of the rate per 
acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum tillage equipment, 
consisting of a sod seeder shall be used for incorporating seed into the soil as to prevent disturbance of 
existing vegetation.  A clodbuster (ball and chain) may be used where degree of slope prevents the use of a 
sod seeder. 
 
MOWING: 
 
The minimum mowing height on this project shall be 4 inches. 
 
Native Grass Seeding and Mulching (East) 

 
Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and riparian 
areas, and adjacent to Stream Relocation construction within a 50 foot zone on both sides of the stream or 
depression, measured from top of stream bank or center of depression.  The stream bank of the stream 
relocation shall be seeded by a method that does not alter the typical cross section of the stream bank.  
Native Grass Seeding and Mulching shall also be performed in the permanent soil reinforcement mat section 
of preformed scour holes, and in other areas as directed. 
 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as 
stated below.  During periods of overlapping dates, the kind of seed to be used shall be determined.  All 
rates are in pounds per acre. 
 

March 1 - August 31 September 1 - February 28 
18# Creeping Red Fescue 18# Creeping Red Fescue 
6# Indiangrass 6# Indiangrass 
8# Little Bluestem 8# Little Bluestem 
4# Switchgrass 4# Switchgrass 
25# Browntop Millet 35# Rye Grain 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Creeping Red Fescue Cultivars: 

 
Aberdeen Boreal Epic Cindy Lou 

 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 1-2-2 ratio 
is maintained and the rate of application adjusted to provide the same amount of plant food as a 10-20-20 
analysis and as directed. 
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Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the Standard 
Specifications and vegetative cover sufficient to restrain erosion shall be installed immediately following 
grade establishment. 
 
Measurement and Payment 
 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 
Standard Specifications. 
 
All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt tack shall 
not be allowed on this project. 
 
CRIMPING STRAW MULCH: 
 
Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 
maintained or allowed during construction.  In areas within six feet of the edge of pavement, straw is to be 
applied and then crimped. After the crimping operation is complete, an additional application of straw shall 
be applied and immediately tacked with a sufficient amount of undiluted emulsified asphalt. 
 
Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 
 
Crimping equipment including power source shall be subject to the approval of the Engineer providing t  
 
REFORESTATION: 
 
Description 
 
Reforestation will be planted within interchanges and along the outside borders of the road, and in other 
areas as directed.  Reforestation is not shown on the plan sheets.  See the Reforestation Detail Sheet. 
 
All non-maintained riparian buffers impacted by the placement of temporary fill or clearing activities shall 
be restored to the preconstruction contours and revegetated with native woody species. 
 
The entire Reforestation operation shall comply with the requirements of Section 1670 of the Standard 
Specifications. 
 
Materials 
 
Reforestation shall be bare root seedlings 12"-18" tall. 
 
Construction Methods 
 
Reforestation shall be shall be planted as soon as practical following permanent Seeding and Mulching.  
The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, or as directed. 
 
Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a fine clay 
(kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, method of 
application, and the time of application shall be submitted to the Engineer for approval. 
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With the approval of the Engineer, seedlings may be coated before delivery to the job or at the time of 
planting, but at no time shall the roots of the seedlings be allowed to dry out.  The roots shall be moistened 
immediately prior to planting. 
 
Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 
 
Measurement and Payment 
 
Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 
Specifications. 
hat maximum spacing of crimper blades shall not exceed 8". 

 
RESPONSE FOR EROSION CONTROL: 
 
Description 
 
Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and supplies to 
the project necessary for the pursuit of any or all of the following work as shown herein, by an approved 
subcontractor. 
 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY  

SP Coir Fiber Mat SY  

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY  

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 

 
Construction Methods 
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Provide an approved subcontractor who performs an erosion control action as described in the NPDES 
Inspection Form SPPP30.  Each erosion control action may include one or more of the above work items. 
 
Measurement and Payment 
 
Response for Erosion Control will be measured and paid for by counting the actual number of times the 
subcontractor moves onto the project, including borrow and waste sites, and satisfactorily completes an 
erosion control action described in Form 1675.  The provisions of Article 104-5 of the Standard 
Specifications will not apply to this item of work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Response for Erosion Control Each 
 
MINIMIZE REMOVAL OF VEGETATION: 
 
The Contractor shall minimize removal of vegetation within project limits to the maximum extent 
practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside the 
construction limits shall only be removed upon approval of Engineer.  No additional payment will be made 
for this minimization work. 

STOCKPILE AREAS: 
 
The Contractor shall install and maintain erosion control devices sufficient to contain sediment around any 
erodible material stockpile areas as directed. 
 
ACCESS AND HAUL ROADS: 
 
At the end of each working day, the Contractor shall install or re-establish temporary diversions or earth 
berms across access/haul roads to direct runoff into sediment devices.  Silt fence sections that are 
temporarily removed shall be reinstalled across access/haul roads at the end of each working day. 

 
WASTE AND BORROW SOURCES: 
 
Payment for temporary erosion control measures, except those made necessary by the Contractor’s own 
negligence or for his own convenience, will be paid for at the appropriate contract unit price for the devices 
or measures utilized in borrow sources and waste areas. 
 
No additional payment will be made for erosion control devices or permanent seeding and mulching in any 
commercial borrow or waste pit.  All erosion and sediment control practices that may be required on a 
commercial borrow or waste site will be done at the Contractor’s expense. 
 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste Site 
Reclamation Procedures for Contracted Projects” located at: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/Files/ContractedReclam
ationProcedures.pdf 
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All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for Contracted 
Projects” shall be included with the reclamation plans for offsite staging areas, and borrow and waste sites. 
 
SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 
Description 
 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or polypropylene 
fence along the outside riparian buffer, wetland, or water boundary, or other boundaries located within the 
construction corridor to mark the areas that have been approved to infringe within the buffer, wetland, 
endangered vegetation, culturally sensitive areas or water.  The fence shall be installed prior to any land 
disturbing activities. 
 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly visible 
flagging. 
 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside or interior 
boundaries shall be delineated by stakes and highly visible flagging. 
 
Materials 
 
(A) Safety Fencing 
 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved by the 
Engineer.  The fence material shall have an ultraviolet coating. 
 
Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or pencil tip at 
one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross section.  Steel posts shall 
be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of length. 
 
(B) Boundary Flagging 
 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The flagging 
shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in color and highly 
visible. 
 
Construction Methods 
 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall be 
erected to conform to the general contour of the ground. 
 
(A) Safety Fencing 
 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or set with 
a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all backfill material 
shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if power driven.  Posts damaged 
by power driving shall be removed and replaced prior to final acceptance.  The tops of all wood posts shall 
be cut at a 30-degree angle.  The wood posts may, at the option of the Contractor, be cut at this angle either 
before or after the posts are erected. 
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The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across each 
cable or to the steel posts with wire or other acceptable means. 
 
Place construction stakes to establish the location of the safety fence in accordance with Article 105-9 or 
Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking of the safety fence.  
All stakeouts for safety fence shall be considered incidental to the work being paid for as “Construction 
Surveying”, except that where there is no pay item for construction surveying, all safety fence stakeout will 
be performed by state forces.   
 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the duration of 
the project as determined by the Engineer. 
 
(B) Boundary Flagging 
 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet maximum 
intervals with highly visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the 
ground.  Interior boundaries may be staked on a tangent that runs parallel to buffer but must not encroach 
on the buffer at any location.  Interior boundaries of hand clearing shall be identified with a different colored 
flagging to distinguish it from mechanized clearing. 
 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 105-9 or 
Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation of the interior 
boundaries.  This delineation will be considered incidental to the work being paid for as Construction 
Surveying, except that where there is no pay item or construction surveying the cost of boundary flagging 
delineation shall be included in the unit prices bid for the various items in the contract.  Installation for 
delineation of all jurisdictional boundaries at staging areas, waste sites, or borrow pits shall consist of 
wooden stakes on 25 feet maximum intervals with highly visible orange flagging attached.  Stakes shall be 
installed a minimum of 6” into the ground.  Additional flagging may be placed on overhanging vegetation 
to enhance visibility but does not substitute for installation of stakes. 
 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, waste sites, 
or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or Subarticle 802-2(F) of the 
Standard Specifications.  No direct pay will be made for this delineation, as the cost of same shall be 
included in the unit prices bid for the various items in the contract. 
 
The Contractor shall be required to maintain alternative stakes and highly visible flagging in a satisfactory 
condition for the duration of the project as determined by the Engineer. 
 
Measurement and Payment 
 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or polypropylene 
fence installed in place and accepted.  Such payment will be full compensation including but not limited to 
furnishing and installing fence geotextile with necessary posts and post bracing, staples, tie wires, tools, 
equipment and incidentals necessary to complete this work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Safety Fence Linear Foot 
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PERMANENT SOIL REINFORCEMENT MAT: 
 
Description 
 
This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type specified, over 
previously prepared areas as directed. 
 
Materials 
 
The product shall be a permanent erosion control reinforcement mat and shall be constructed of synthetic 
or a combination of coconut and synthetic fibers evenly distributed throughout the mat between a bottom 
UV stabilized netting and a heavy duty UV stabilized top net.  The matting shall be stitched together with 
UV stabilized polypropylene thread to form a permanent three-dimensional structure.  The mat shall have 
the following minimum physical properties: 
 

Property Test Method Value Unit 
Light Penetration ASTM D6567 9 % 
Thickness ASTM D6525 0.40 in 
Mass Per Unit Area ASTM D6566 0.55 lb/sy 
Tensile Strength ASTM D6818 385 lb/ft 
Elongation (Maximum) ASTM D6818 49 % 
Resiliency ASTM D1777 >70 % 
UV Stability * ASTM D4355 >80 % 
Porosity (Permanent Net) ECTC Guidelines >85 % 
Maximum Permissible Shear Stress 
(Vegetated) 

Performance Bench 
Test 

>8.0 lb/ft2 

Maximum Allowable Velocity 
(Vegetated) 

Performance Bench 
Test 

>16.0 ft/s 

 
*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure. 
 
Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 
 
(A) the chemical and physical properties of the mat used, and 
(B) conformance of the mat with this specification. 
 
Construction Methods 
 
Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard Specifications. 
 
All areas to be protected with the mat shall be brought to final grade and seeded in accordance with Section 
1660 of the Standard Specifications.  The surface of the soil shall be smooth, firm, stable and free of rocks, 
clods, roots or other obstructions that would prevent the mat from lying in direct contact with the soil 
surface.  Areas where the mat is to be placed will not need to be mulched. 
 
Measurement and Payment 
 
Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square yards 
measured along the surface of the ground over which Permanent Soil Reinforcement Mat is installed and 
accepted.  Overlaps will not be included in the measurement, and will be considered as incidental to the 
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work.  Such payment shall be full compensation for furnishing and installing the mat, including overlaps, 
and for all required maintenance. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Permanent Soil Reinforcement Mat Square Yard 
 

WATTLES WITH POLYACRYLAMIDE (PAM): 
 
Description 
 
Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles are used on 
slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be placed at locations 
shown on the plans or as directed.  Installation shall follow the detail provided in the plans and as directed.  
Work includes furnishing materials, installation of wattles, matting installation, PAM application, and 
removing wattles. 

 
Materials 
 
Wattle shall meet the following specifications: 
 

100% Curled Wood (Excelsior) Fibers 
Minimum Diameter 12 in. 
Minimum Density 2.5 lb/ft3 +/- 10% 
Net Material Synthetic 
Net Openings 1 in. x 1 in. 
Net Configuration Totally Encased 
Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 
Anchors:  Stakes shall be used as anchors. 
 

Wooden Stakes: 
 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross section.  One 
end of the stake must be sharpened or beveled to facilitate driving down into the underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 
specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in length 
with a throat of 1" in width. 
 
Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  Soil 
samples shall be obtained in areas where the wattles will be placed, and from offsite material used to 
construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with each wattle.  
The PAM product used shall be listed on the North Carolina Department of Environment and Natural 
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Resources (NCDENR) Division of Water Quality (DWQ) web site as an approved PAM product for use in 
North Carolina. 
 
Construction Methods 
 
Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the end of each 
section of wattle.  A minimum of 4 stakes shall be installed on the downstream side of the wattle with a 
maximum spacing of 2 linear feet along the wattle, and according to the detail.  Install a minimum of 2 
stakes on the upstream side of the wattle according to the detail provided in the plans.  Stakes shall be driven 
into the ground a minimum of 10 in. with no more than 2 in. projecting from the top of the wattle.  Drive 
stakes at an angle according to the detail provided in the plans. 
 
Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes and 
according to the detail provided in the plans and as directed.  Overlap adjoining sections of wattles a 
minimum of 6 in. 
 
Installation of matting shall be in accordance with the detail provided in the plans, and in accordance with 
Article 1631-3 of the Standard Specifications, or in accordance with specifications provided elsewhere in 
this contract. 
 
Apply PAM over the lower center portion of the wattle where the water is going to flow over at a rate of 2 
ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.  PAM applications shall be 
done during construction activities after every rainfall event that is equal to or exceeds 0.50 in. 
 
The Contractor shall maintain the wattles until the project is accepted or until the wattles are removed, and 
shall remove and dispose of silt accumulations at the wattles when so directed in accordance with the 
requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Wattles will be measured and paid for by the actual number of linear feet of wattles which are installed and 
accepted.  Such price and payment will be full compensation for all work covered by this section, including, 
but not limited to, furnishing all materials, labor, equipment and incidentals necessary to install the Wattles. 
 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard Specifications, or 
in accordance with specifications provided elsewhere in this contract. 
 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM applied to the 
wattles. Such price and payment will be full compensation for all work covered by this section, including, 
but not limited to, furnishing all materials, labor, equipment and incidentals necessary to apply the 
Polyacrylamide(PAM). 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 
Wattle Linear Foot 
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TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 
POLYACRYLAMIDE (PAM): 
 
Description 
 
Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are devices 
utilized in temporary and permanent ditches to reduce runoff velocity and incorporate PAM into the 
construction runoff to increase settling of sediment particles and reduce turbidity of runoff.  Temporary 
Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at locations shown on the plans 
or as directed.  Installation shall follow the detail provided in the plans and as directed.  Work includes 
furnishing materials, installation of Temporary Rock Silt Checks Type A, matting installation, PAM 
application, and removing Temporary Rock Silt Checks Type A with Excelsior Matting and PAM. 

 
Materials 
 
Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 
Specifications for Stone for Erosion Control, Class B. 
 
Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of the 
Standard Specifications for these stone sizes. 
 

Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 
Specifications, or shall meet specifications provided elsewhere in this contract. 

 
Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged.  Soil 
samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with Excelsior Matting 
and PAM will be placed, and from offsite material used to construct the roadway, and analyzed for the 
appropriate PAM flocculant to be utilized with each Temporary Rock Silt Check Type A.  The PAM product 
used shall be listed on the North Carolina Department of Environment and Natural Resources (NCDENR) 
Division of Water Quality (DWQ) web site as an approved PAM product for use in North Carolina. 
 
Construction Methods 
 
Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) of the 
Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided in the plans. 
 
Installation of matting shall be in accordance with the detail provided in the plans, and anchored by placing 
Class B stone on top of the matting at the upper and lower ends. 
 
Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type A and 
matting where the water is going to flow over.  PAM applications shall be done during construction 
activities and after every rainfall event that is equal to or exceeds 0.50 in. 
 
The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM 
until the project is accepted or until the Temporary Rock Silt Checks Type A with Excelsior Matting and 
PAM are removed, and shall remove and dispose of silt accumulations at the Temporary Rock Silt Checks 
Type A with Excelsior Matting and PAM when so directed in accordance with the requirements of Section 
1630 of the Standard Specifications. 
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Measurement and Payment 
 
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 1633-5 of the 
Standard Specifications, or in accordance with specifications provided elsewhere in this contract. 
 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard Specifications, or 
in accordance with specifications provided elsewhere in this contract. 
 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM applied to the 
Temporary Rock Silt Checks Type A.  Such price and payment will be full compensation for all work 
covered by this section, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to apply the Polyacrylamide(PAM). 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Polyacrylamide(PAM) Pound 
 
WATTLE BARRIER: 

(5-20-13) 1630  

 
Description 
 
Wattle barriers are tubular products consisting of excelsior fibers encased in natural or synthetic netting and 
used at the toe of fills or on slopes to intercept runoff.  Wattle barriers are to be placed at locations shown 
on the plans or as directed.  Installation shall follow the detail provided in the plans and as directed.  Work 
includes furnishing materials, installation, maintenance and removing wattle barriers. 
 
Materials 
 
Wattle shall meet the following specifications: 
 

Inner Material 100% Curled Wood (Excelsior) Fibers 
Minimum Diameter 18" 
Minimum Length 10 ft. 
Minimum Density 2.9 lb./c.f.± 10% 
Net Material Synthetic 
Net Openings 1" x 1" 
Net Configuration Totally Encased 
Minimum Weight 5 lb./ft. ± 10% 

 
Stakes shall be used as anchors.  Provide hardwood stakes a minimum of 2-ft long with a 2" x 2" nominal 
square cross section.  One end of the stake shall be sharpened or beveled to facilitate driving down into the 
underlying soil. 
 
Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in length 
with a throat of 1" in width. 
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Construction Methods 
 
Align wattle barriers in an overlapping and alternating pattern.  Excavate a trench the entire length of each 
wattle with a depth of 2" to 3" for the wattle to be placed.  Secure wattle barriers to the soil by wire staples 
approximately every linear foot and at the end of each wattle.  Install at least 4 stakes on the downslope side 
of the wattle with a maximum spacing of 2 linear feet, and according to the detail.  Install at least 2 stakes 
on the upslope side of the wattle barrier according to the detail provided in the plans.  Drive stakes into the 
ground at least 10" with no more than 2" projecting from the top of the wattle.  Drive stakes at an angle 
according to the detail provided in the plans. 
 
For wattle barriers used to reduce runoff velocity for large slopes, use a maximum spacing of   25 ft. for the 
barrier measured along the slope. 
 
Maintain the wattle barriers until the project is accepted or until the wattle barriers are removed, and remove 
and dispose of silt accumulations at the wattle barriers when so directed in accordance with Section 1630 
of the 2012 Standard Specifications. 
 
Measurement and Payment 
 
Wattle Barrier will be measured and paid as the actual number of linear feet of wattles installed and 
accepted.  Such price and payment will be full compensation for all work covered by this provision, 
including, but not limited to, furnishing all materials, labor, equipment and incidentals necessary to install 
the wattle barrier. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Wattle Barrier Linear Foot 

 
COIR FIBER MAT: 
 
Description 
 
Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations as 
directed.  Work includes providing all materials, excavating and backfilling, and placing and securing coir 
fiber mat with stakes, steel reinforcement bars or staples as directed. 
 
Materials 
 
Item Section 
Coir Fiber Mat 1060-14 

 
Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 
 

Wooden Stakes: 
 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One end of the 
stake must be sharpened or beveled to facilitate driving through the coir fiber mat and down into the 
underlying soil.  The other end of the stake needs to have a 1"- 2" long head at the top with a 1"- 2" 
notch following to catch and secure the coir fiber mat. 
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Steel Reinforcement Bars: 
 
Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 4" 
diameter bend at one end with a 4" straight section at the tip to catch and secure the coir fiber mat. 
 
Staples: 
 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 
length with a throat of 1" in width. 

 
Construction Methods 
 
Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from stones, 
clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and apply without 
stretching such that it will lie smoothly but loosely on the soil surface. 
 
For stream relocation applications, take care to preserve the required line, grade, and cross section of the 
area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. deep and tamp 
firmly.  Where one roll of matting ends and a second roll begins, overlap the end of the upper roll over the 
buried end of the second roll so there is a 6 in. overlap.  Construct check trenches at least 12 in. deep every 
50 ft. longitudinally along the edges of the mat or as directed.  Fold over and bury mat to the full depth of 
the trench, close and tamp firmly.  Overlap mat at least 6 in. where 2 or more widths of mat are installed 
side by side. 
 
Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer edges and 
down the center of the mat 3 ft. apart. 
 
Adjustments in the trenching or anchoring requirements to fit individual site conditions may be required. 
 
Measurement and Payment 
 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along the 
surface of the ground over which coir fiber mat is installed and accepted. 
 
No measurement will be made for anchor items. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Coir Fiber Mat Square Yard 
 

CONCRETE WASHOUT STRUCTURE:  
(12-01-15) 

 
Description 
 
Concrete washout structures are enclosures above or below grade to contain concrete waste water and 
associated concrete mix from washing out ready-mix trucks, drums, pumps, or other equipment.  Concrete 
washouts must collect and retain all the concrete washout water and solids, so that this material does not 
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migrate to surface waters or into the ground water. These enclosures are not intended for concrete waste 
not associated with wash out operations.  
 
The concrete washout structure may include constructed devices above or below ground and or 
commercially available devices designed specifically to capture concrete waste water.   
 
Materials 
 
Item Section 
Temporary Silt Fence 1605 
  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall meet the following minimum physical properties for low permeability; it 
shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the minimum setback 
dimensions can be achieved the liner is not required.  (5 feet above groundwater, 50 feet from top of bank 
of perennial stream, other surface water body, or wetland.) 
 
Construction Methods 
 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details and as 
directed.   
 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details and as 
directed if structure is not located in an area where existing erosion and sedimentation control devices are 
capable to containing any loss of sediment. 
 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, so it is 
clearly visible to site personnel. 
 
The construction details for the above grade and below grade concrete washout structures can be found on 
the following web page link: 
 
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/soil_water/details/ 
 
Alternate details for accommodating concrete washout may be submitted for review and approval.  
 
The alternate details shall include the method used to retain and dispose of the concrete waste water within 
the project limits and in accordance with the minimum setback requirements. (5 feet above groundwater, 
50 feet from top of bank of perennial stream, other surface water body, or wetland.) 
 
Maintenance and Removal 
 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum freeboard 
of 12 inches.  Remove and dispose of hardened concrete and return the structure to a functional condition 
after reaching 75% capacity. 
 
Inspect concrete washout structures for damage and maintain for effectiveness. 
 
Remove the concrete washout structures and sign upon project completion. Grade the earth material to 
match the existing contours and permanently seed and mulch area. 
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Measurement and Payment 
 
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the details. If 
alternate details are approved then those details will also be paid for per each approved and installed device.  
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the Standard 
Specifications. 
 
No measurement will be made for other items or for over excavation or stockpiling. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Concrete Washout Structure Each 



 

 

PROJECT SPECIAL PROVISIONS 
 
FALSEWORK AND FORMWORK   (4-5-12) 
 

1. Description 
 
Use this Special Provision as a guide to develop temporary works submittals required by the Standard 
Specifications or other provisions; no additional submittals are required herein.  Such temporary works 
include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it becomes self-
supporting.  Formwork is the temporary structure or mold used to retain plastic or fluid concrete in its 
designated shape until it hardens.  Access scaffolding is a temporary structure that functions as a work 
platform that supports construction personnel, materials, and tools, but is not intended to support the 
structure.  Scaffolding systems that are used to temporarily support permanent structures (as opposed 
to functioning as work platforms) are considered to be falsework under the definitions given.  Shoring 
is a component of falsework such as horizontal, vertical, or inclined support members.  Where the term 
“temporary works” is used, it includes all of the temporary facilities used in bridge construction that do 
not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and provide 
the necessary rigidity to achieve the lines and grades shown on the plans in the final structure. 

 
2. Materials 
 
Select materials suitable for temporary works; however, select materials that also ensure the safety and 
quality required by the design assumptions.  The Engineer has authority to reject material on the basis 
of its condition, inappropriate use, safety, or nonconformance with the plans.  Clearly identify allowable 
loads or stresses for all materials or manufactured devices on the plans. Revise the plan and notify the 
Engineer if any change to materials or material strengths is required. 

 

3. Design Requirements 
 

A. Working Drawings 
Provide working drawings for items as specified in the contract, or as required by the 

Engineer, with design calculations and supporting data in sufficient detail to permit 
a structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to 
be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 

When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable 
in temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 
listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework 
and forms on the working drawings.  Include falsework footing settlements, joint 
take-up, and deflection of beams or girders. 
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As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 
maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 
(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 
(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 
(inches) 

II  36 39 14 2000 26 
III  45 42 14 2000 35 
IV  54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 
For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  
For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 

be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must 
have a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 
of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the 
member.  However, for 72-inch members, the heel of the bracket shall bear on the 
web, near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 
geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal 
and advise the girder producer of the proposed details.  Failure to notify the Engineer 
of hanger type and hanger spacing on prestressed concrete girder casting drawings 
may delay the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such 
as Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin 
top flanges. Design the falsework and forms supporting deck slabs and overhangs on 
girder bridges so that there will be no differential settlement between the girders and 
the deck forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour 
components when the mid-span girder deflection due to deck weight is greater than 
¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such devices used as part of the falsework or formwork 
that remains in the permanent structure.  If the plan notes indicate that the structure contains the necessary corrosion protection required for a 
Corrosive Site, epoxy coat, galvanize or metalize these devices.  Electroplating will not be allowed.  Any coating required by the Engineer will 
be considered incidental to the various pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the 1995 AASHTO 
Guide Design Specifications for Bridge Temporary Works except as noted herein. 

1. Wind Loads 
Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  In addition, Table 2.2A is included to provide the maximum wind 
speeds by county in North Carolina.  
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Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 
The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to the surface. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   
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4. Review and Approval 
The Engineer is responsible for the review and approval of temporary works’ drawings. 
Submit the working drawings sufficiently in advance of proposed use to allow for their 

review, revision (if needed), and approval without delay to the work. 
The time period for review of the working drawings does not begin until complete drawings 

and design calculations, when required, are received by the Engineer.  
Do not start construction of any temporary work for which working drawings are required 

until the drawings have been approved.  Such approval does not relieve the 
Contractor of the responsibility for the accuracy and adequacy of the working 
drawings. 

 
5. Construction Requirements 

 
All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure that the 
quality of materials and workmanship employed is consistent with that assumed in the design of the 
temporary works.  Do not weld falsework members to any portion of the permanent structure unless 
approved. Show any welding to the permanent structure on the approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 
measurement of falsework settlement.  Make sure that the anticipated compressive settlement and/or 
deflection of falsework does not exceed 1 inch.  For cast-in-place concrete structures, make sure that 
the calculated deflection of falsework flexural members does not exceed 1/240 of their span regardless 
of whether or not the deflection is compensated by camber strips. 

A. Maintenance and Inspection 
Inspect and maintain the temporary work in an acceptable condition throughout the period 

of its use.  Certify that the manufactured devices have been maintained in a condition 
to allow them to safely carry their rated loads.  Clearly mark each piece so that its 
capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each 
concrete placement.  Inspect other temporary works at least once a month to ensure 
that they are functioning properly.  Have a North Carolina Registered Professional 
Engineer inspect the cofferdams, shoring, sheathing, support of excavation 
structures, and support systems for load tests prior to loading. 

B. Foundations 
Determine the safe bearing capacity of the foundation material on which the supports for 

temporary works rest.  If required by the Engineer, conduct load tests to verify 
proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil 
as those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 
the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction using 
standard procedures based on the driving characteristics of the pile is permitted.  If 
preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in 
other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 
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6. Removal 
Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   Do 
not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in such a manner 
as to permit the structure to uniformly and gradually take the stresses due to its own weight. 

 
7. Method of Measurement 
Unless otherwise specified, temporary works will not be directly measured. 

 
8. Basis of Payment 
Payment at the contract unit prices for the various pay items requiring temporary works will be full 
compensation for the above falsework and formwork. 

 

SUBMITTAL OF WORKING DRAWINGS   (6-19-15) 
 

1. General 
Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 
provision.  For this provision, “submittals” refers to only those listed in this provision.  The list of 
submittals contained herein does not represent a list of required submittals for the project.  Submittals 
are only necessary for those items as required by the contract.  Make submittals that are not specifically 
noted in this provision directly to the Resident Engineer.  Either the Structure Design Unit or the 
Geotechnical Engineering Unit or both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects project cost, 
field construction or operations, discuss the submittal with and submit all copies to the Resident 
Engineer.  State the reason for the proposed variation in the submittal.  To minimize review time, make 
sure all submittals are complete when initially submitted.  Provide a contact name and information with 
each submittal.  Direct any questions regarding submittal requirements to the Resident Engineer, 
Structure Design Unit contacts or the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 
name, address and telephone number of the facility where fabrication will actually be done if different 
than shown on the title block of the submitted working drawings.  This includes, but is not limited to, 
precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 

2. Addresses and Contacts 
For submittals to the Structure Design Unit, use the following addresses: 

Via US mail: Via other delivery service: 

Mr. T. K. Koch, P. E. Mr. T. K. Koch, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. P. D. Lambert, P. E. Attention:  Mr. P. D. Lambert, P. E. 
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Submittals may also be made via email.   

Send submittals to: 

plambert@ncdot.gov        (Paul Lambert) 

Send an additional e-copy of the submittal to the following address: 

jgaither@ncdot.gov           (James Gaither) 

mrorie@ncdot.gov           (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 

Via US mail: Via other delivery service: 

Mr. K. J. Kim, Ph. D., P. E. Mr. K. J. Kim, Ph. D., P. E. 

Eastern Regional Geotechnical Eastern Regional Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14, use the following Western Regional Office address: 

Via US mail: Via other delivery service: 

Mr. Eric Williams., P. E. Mr. Eric Williams, P. E. 

Western Regional Geotechnical Western Region Geotechnical 

Manager Manager 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Western Regional Office Western Regional Office 

5253 Z Max Boulevard 5253 Z Max Boulevard 

Harrisburg, NC  28075 Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structure Design Unit can be viewed 
from the Unit’s web site, via the “Contractor Submittal” link. 

 

Direct any questions concerning submittal review status, review comments or drawing markups to the 
following contacts: 

 
Primary Structures Contact: Paul Lambert (919) 707 – 6407 
      (919) 250 – 4082 facsimile 
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       plambert@ncdot.gov 
Secondary Structures Contacts: James Gaither (919) 707 – 6409 
          Madonna Rorie (919) 707 – 6508    

   
Eastern Regional Geotechnical Contact (Divisions 1-7):   
                                                                           K. J. Kim    (919) 

662 – 4710 
  (919) 662 – 3095 facsimile 
  kkim@ncdot.gov 
 
Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams (704) 455 – 8902 
  (704) 455 – 8912 facsimile 
  ewilliams@ncdot.gov 

3. Submittal Copies 
Furnish one complete copy of each submittal, including all attachments, to the Resident Engineer.  At 
the same time, submit the number of hard copies shown below of the same complete submittal directly 
to the Structure Design Unit and/or the Geotechnical Engineering Unit. 

The first table below covers “Structure Submittals”.  The Resident Engineer will receive review 
comments and drawing markups for these submittals from the Structure Design Unit.  The second table 
in this section covers “Geotechnical Submittals”.  The Resident Engineer will receive review comments 
and drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structure Design Unit 
or the Geotechnical Engineering Unit unless both units require submittal copies in which case submit a 
set of supporting calculations to each unit.  Provide additional copies of any submittal as directed. 

 

STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 

Structure 
Design Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 

Contract Reference 
Requiring Submittal 1 

Arch Culvert Falsework 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 7 5 0 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 6 9 0 “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

2, then 9 0 
“Modular Expansion Joint 

Seals” 
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Expansion Joint Seals 
(strip seals) 

 
9 

 
0 

 
“Strip Seals” 

Falsework & Forms 2 
(substructure) 

8 0 
Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 
(superstructure) 

8 0 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

8 0 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing 8 0 Plan Note 

Metal Stay-in-Place Forms 8 0 Article 420-3 

Metalwork for Elastomeric 
Bearings 4,5 

7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Optional Disc Bearings 4 8 0 “Optional Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

7 0 Article 420-20 

Pot Bearings 4 8 0 “Pot Bearings” 

Precast Concrete Box Culverts  
2, then 

1 reproducible 
0 

“Optional Precast 
Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 

6 0 Article 1078-11 

Prestressed Concrete Deck Panels  
6 and 

1 reproducible 
0 Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
5 0 Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

2, then 
1 reproducible 

 

0 

 

Article 420-3 
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Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

2, then 
1 reproducible 

0 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 

10 0 
Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 
Fabrication Plans 5 7 0 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Articles refer to the Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available from the 
producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structure Design Unit. 

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard Specifications are 
not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of Proposed 
Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18" or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Copies 
Required by 
Geotechnical 
Engineering 

Unit  

Copies 
Required by 

Structure 
Design Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 8 drawings,   
2 calculations 

2 drawings Applicable Provisions 

Temporary Shoring 4 5 drawings,   
2 calculations 

2 drawings 
“Temporary Shoring” & 
“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are required.  
References in quotes refer to the provision by that name.  Subarticles refer to the Standard 
Specifications. 

2. Submit one hard copy of submittal to the Resident or Bridge Maintenance Engineer.  Submit a 
second copy of submittal electronically (PDF via email) or by facsimile, US mail or other delivery 
service to the appropriate Geotechnical Engineering Unit regional office.  Electronic submission is 
preferred. 

3. The Pile Driving Equipment Data Form is available from: 
www.ncdot.org/doh/preconstruct/highway/geotech/formdet/ 
See second page of form for submittal instructions. 

 
4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY        (8-15-05) 
 

Comply with the manufacturer specifications and limitations applicable to the operation of any and all 
cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental companies shall comply 
with the current Occupational Safety and Health Administration regulations (OSHA). 
Submit all items listed below to the Engineer prior to beginning crane operations involving critical lifts. A 
critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart capacity for the 
radius at which the load will be lifted or requires the use of more than one crane. Changes in personnel or 
equipment must be reported to the Engineer and all applicable items listed below must be updated and 
submitted prior to continuing with crane operations.  
 
Crane Safety Submittal List  
 
A. Competent Person:  Provide the name and qualifications of the “Competent Person” responsible for 

crane safety and lifting operations. The named competent person will have the responsibility and 
authority to stop any work activity due to safety concerns. Riggers:  Provide the qualifications and 
experience of the persons responsible for rigging operations.  Qualifications and experience should 
include, but not be limited to, weight calculations, center of gravity determinations, selection and 
inspection of sling and rigging equipment, and safe rigging practices. 

B. Crane Inspections:  Inspection records for all cranes shall be current and readily accessible for review 
upon request. 

C. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be certified by NC CCO 
(National Commission for the Certification of Crane Operators), or satisfactorily complete the Carolinas 
AGC’s Professional Crane Operator's Proficiency Program. Other approved nationally accredited 
programs will be considered upon request. All crane operators shall also have a current CDL medical 
card. Submit a list of anticipated critical lifts and corresponding crane operator(s). Include current 
certification for the type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 
and medical evaluations for each operator.  

 

GROUT FOR STRUCTURES       (9-30-11) 
 

1. Description 
This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel holes 
and recesses for structures.  This provision does not apply to grout placed in post-tensioning ducts for 
bridge beams, girders, or decks.  Mix and place grout in accordance with the manufacturer’s 
recommendations, the applicable sections of the Standard Specifications and this provision. 

2. Material Requirements 
Use a Department approved pre-packaged, non-shrink, non-metallic grout.  Contact the Materials and 
Tests Unit for a list of approved pre-packaged grouts and consult the manufacturer to determine if the 
pre-packaged grout selected is suitable for the required application. 

When using an approved pre-packaged grout, a grout mix design submittal is not required. 

The grout shall be free of soluble chlorides and contain less than one percent soluble sulfate.  Supply 
water in compliance with Article 1024-4 of the Standard Specifications. 

Aggregate may be added to the mix only where recommended or permitted by the manufacturer and 
Engineer.  The quantity and gradation of the aggregate shall be in accordance with the manufacturer’s 
recommendations. 
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Admixtures, if approved by the Department, shall be used in accordance with the manufacturer’s 
recommendations.  The manufacture date shall be clearly stamped on each container.  Admixtures with 
an expired shelf life shall not be used. 

The Engineer reserves the right to reject material based on unsatisfactory performance. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266. 

Test the expansion and shrinkage of the grout in accordance with ASTM C1090.  The grout shall expand 
no more than 0.2% and shall exhibit no shrinkage.  Furnish a Type 4 material certification showing 
results of tests conducted to determine the properties listed in the Standard Specifications and to assure 
the material is non-shrink. 

Unless required elsewhere in the contract the compressive strength at 3 days shall be at least 5000 psi.  
Compressive strength in the laboratory shall be determined in accordance with ASTM C109 except the 
test mix shall contain only water and the dry manufactured material.  Compressive strength in the field 
will be determined by molding and testing 4" x 8" cylinders in accordance with AASHTO T22.  
Construction loading and traffic loading shall not be allowed until the 3 day compressive strength is 
achieved. 

When tested in accordance with ASTM C666, Procedure A, the durability factor of the grout shall not 
be less than 80. 

3. Sampling and Placement 
Place and maintain components in final position until grout placement is complete and accepted.  
Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease and other 
foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior to placing 
grout. 

Do not place grout if the grout temperature is less than 50°F or more than 90°F or if the air temperature 
measured at the location of the grouting operation in the shade away from artificial heat is below 45°F. 

Provide grout at a rate that permits proper handling, placing and finishing in accordance with the 
manufacturer’s recommendations unless directed otherwise by the Engineer.  Use grout free of any 
lumps and undispersed cement.  Agitate grout continuously before placement. 

Control grout delivery so the interval between placing batches in the same component does not exceed 
20 minutes. 

The Engineer will determine the locations to sample grout and the number and type of samples collected 
for field and laboratory testing.  The compressive strength of the grout will be considered the average 
compressive strength test results of 3 cube or 2 cylinder specimens at 28 days. 

4. Basis Of Payment 
No separate payment will be made for “Grout for Structures”.  The cost of the material, equipment, 
labor, placement, and any incidentals necessary to complete the work shall be considered incidental to 
the structure item requiring grout. 

 

ASBESTOS ASSESSMENT FOR BRIDGE DEMOLITION AND RENOVATION ACTIVITIES
 (12-30-15) 
 

1. Inspection for Asbestos Containing Material 
Prior to conducting bridge demolition or renovation activities, the Contractor shall thoroughly inspect 
the bridge or affected components for the presence of asbestos containing material (ACM) using a 
firm prequalified by NCDOT to perform asbestos surveys.  The inspection must be performed by a 
N.C. accredited asbestos inspector with experience inspecting bridges or other industrial structures. 
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The N.C. accredited asbestos inspector must conduct a thorough inspection, identifying all asbestos-
containing material as required by the Environmental Protection Agency National Emission Standards 
for Hazardous Air Pollutants (NESHAP) Code of Federal Regulations (CFR) 40 CFR, Part 61, Subpart 
M. 
The Contractor shall submit an inspection report to the Engineer, which at a minimum must include 
information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location map, photos of 
existing structure, the date of inspection and the name, N.C. accreditation number, and signature of 
the N.C. accredited asbestos inspector who performed the inspection and completed the report. The 
cover sheet of the report shall include project identification information. Place the following notes on 
the cover sheet of the report and check the appropriate box: 

___ ACM was found              
___ ACM was not found 
 

2. Removal and Disposal of Asbestos Containing Material 
If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is considered 
extra work in accordance with Article 104-7 of the Standard Specifications. 
An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) of the 
N.C. Department of Health & Human Services, Division of Public Health, if more than 35 cubic feet, 
160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from a structure and 
this work must be completed by a contractor prequalified by NCDOT to perform asbestos abatement.  
RACM is defined in 40 CFR, Part 61, Subpart M.  Note: 40 CFR 763.85 (a)(4) vi)(D) defines ACM 
as surfacing, TSI and Miscellaneous which does not meet the NESHAP RACM. 
 

3. Demolition Notification 
Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 
Notification (DHHS-3768) must be submitted to the HHCU.  Notifications and Asbestos Permit 
applications require an original signature and must be submitted to the HHCU 10 working days prior 
to beginning demolition activities.  The 10 working day period starts based on the post-marked date 
or date of hand delivery.  Demolition that does not begin as originally notified requires submission of 
a separate revision form HHCU 3768-R to HHCU. Reference the North Carolina Administrative 
Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on revision submissions. 
 
Contact Information 
Health Hazards Control Unit (HHCU) 
N.C. Department of Health and Human Services 
1912 Mail Service Center 
Raleigh, NC 27699-1912 
Telephone: (919) 707-5950 
Fax: (919) 870-4808 
 

4. Special Considerations 
Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 
requirements must be followed.  For projects involving permitted RACM removals, both the 
applicable county and the state (HHCU) must be notified.   
For demolitions with no RACM, only the local environmental agencies must be notified.  Contact 
information is as follows: 
 
Buncombe County 
WNC Regional Air Pollution Control Agency 
49 Mt. Carmel Road 
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Asheville, NC 28806  
(828) 250-6777 
 
Forsyth County 
Environmental Affairs Department 
537 N. Spruce Street 
Winston-Salem, NC 27101 
(336) 703-2440 
 
Mecklenburg County 
Land Use and Environmental Services Agency 
Mecklenburg Air Quality 
700 N. Tryon Street 
Charlotte, NC 28202 
(704) 336-5430 
 

5. Additional Information 
Additional information may be found on N.C. asbestos rules, regulations, procedures and N.C. 
accredited inspectors, as well as associated forms for demolition notifications and asbestos permit 
applications at the N.C. Asbestos Hazard Management Program website:  
www.epi.state.nc.us/epi/asbestos/ahmp.html 
 

6. Basis of Payment 
Payment for the work required in this provision will be at the lump sum contract unit price for 
“Asbestos Assessment”.  Such payment will be full compensation for all asbestos inspections, reports, 
permitting and notifications. 
 

PILES          (5-16-17) 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 4-70, Article 450-2, Materials, line 2, in the materials table, replace “Neat Cement Grout, Nonshrink” 
with “Neat Cement Grout, Type 1”. 
 
Page 4-70, Article 450-2, Materials, line 8, in the last sentence of the second paragraph, replace “approved 
by the Materials and Tests Unit.” with “that are on the NCDOT Approved Products List.” 
 
Page 4-71, Subarticle 450-3(D), Driven Piles, line 10, add the following after the first sentence of the third 
paragraph. 
 
Use AASHTO driving stress limits for severe corrosive environments when calcium nitrite corrosion 
inhibitor is required for prestressed concrete piles. 
 
Page 4-72, Subarticle 450-3(D)(3), Required Driving Resistance, lines 26-30, replace first paragraph 
with the following: 
 
The Engineer will determine if the proposed pile driving methods and equipment are acceptable and provide 
the blows/ft and equivalent set for the required driving resistance noted in the plans, i.e., “pile driving 
criteria” except for structures with pile driving analyzer (PDA) testing.  For structures with PDA testing, 
provide pile driving criteria for any bents and end bents with piles in accordance with Subarticle 450-
3(F)(4). 
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Page 4-73, Subarticle 450-3(E)(1), Pile Excavation, lines 19-20, in the third sentence of the second 
paragraph, replace “use smooth or corrugated clean watertight steel casings” with “use smooth non-
corrugated clean watertight steel casings”. 
 
Page 4-73, Subarticle 450-3(F), Pile Driving Analyzer, lines 45-48, replace third paragraph with the 
following: 
 
The Engineer will complete the review of the proposed pile driving methods and equipment within 7 days 
of receiving PDA reports and pile driving criteria.  Do not place concrete for caps or footings on piles until 
PDA reports and pile driving criteria have been accepted. 
 
Page 4-75, Subarticle 450-3(F), Pile Driving Analyzer, line 21, add the following to the end of Article 
450-3: 
 
(4) Pile Driving Criteria 

 
Analyze pile driving with the GRL Wave Equation Analysis Program (GRLWEAP) manufactured 
by Pile Dynamics, Inc.  Use the same PDA Consultant that provides PDA reports to perform 
GRLWEAP analyses and develop pile driving criteria.  Provide driving criteria sealed by an 
engineer approved as a Project Engineer (key person) for the same PDA Consultant. 
 
Analyze pile driving so driving stresses, energy transfer, ram stroke and blows/ft from PDA testing 
and resistances from CAPWAP analyses correlate to GRLWEAP models.  Provide pile driving 
criteria for each combination of required driving resistance and pile length installed for all pile types 
and sizes.  Submit 2 copies of pile driving criteria with PDA reports.  Include the following for 
driving criteria: 
 
(a) Project information in accordance with Subarticle 450-3(F)(3)(a) 
(b) Table showing blows/ft and equivalent set vs. either stroke for multiple strokes in increments 

of 6" or bounce chamber pressure for multiple pressures in increments of 1 psi 
(c) Maximum stroke or blows/ft or pile cushion requirements to prevent overstressing piles as 

needed 
(d) GRLWEAP software version information 
(e) PDF copy of all pile driving criteria and executable GRLWEAP input and output files 

 
Page 4-75, Article 450-4, Measurement and Payment, line 24, add the following after the first paragraph: 
 
Pile Driving Equipment Setup for ____ Prestressed Concrete Piles, Pile Driving Equipment Setup for ____ 
Steel Piles and Pile Driving Equipment Setup for ____ Galvanized Steel Piles will be measured and paid in 
units of each.  Setting up equipment to drive piles will be measured as one per pile.  No payment will be 
made for pile driving equipment setup for installed piles that are not driven.  The contract unit price for Pile 
Driving Equipment Setup for ____ Prestressed Concrete Piles, Pile Driving Equipment Setup for ____ Steel 
Piles and Pile Driving Equipment Setup for ____ Galvanized Steel Piles will be full compensation for 
mobilizing and demobilizing pile driving equipment, personnel, supplies and incidentals, setting up and 
breaking down pile driving equipment, e.g., pile hammer, crane, template, etc. and submitting the proposed 
pile driving methods and equipment. 
 
Page 4-75, Article 450-4, Measurement and Payment, line 31, in the fifth sentence of the second 
paragraph, replace “driving piles” with “furnishing and installing piles except for the items paid for 
separately in this article” 
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Page 4-76, Article 450-4, Measurement and Payment, lines 27-29, replace third sentence of the sixth 
paragraph with the following: 
 
The contract unit price for PDA Testing will be full compensation for performing PDA testing the first time 
a pile is tested, performing CAPWAP analysis on data collected during initial drive, restrikes and redrives, 
providing PDA reports, performing GRLWEAP analysis and developing and providing pile driving criteria. 
 
Page 4-76, Article 450-4, Measurement and Payment, line 33, add the following after the list headings: 
 
Pay Item  Pay Unit 
Pile Driving Equipment Setup for ____ Prestressed Concrete Piles Each 
Pile Driving Equipment Setup for ____ Steel Piles Each 
Pile Driving Equipment Setup for ____ Galvanized Steel Piles Each 

 
 
  



DF00170 93 - REV Columbus County 

STANDARD SPECIAL PROVISION 
 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 
follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount of 
allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 
Department of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so terminated 
or suspended if funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 
notice of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in accordance with 
the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(E) of the 2012 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an independent 
laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  Seed not meeting 
the specifications shall be rejected by the Department of Transportation and shall not be delivered to North 
Carolina Department of Transportation warehouses.  If seed has been delivered it shall be available for 
pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed 
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by 
the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed, 
Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and 
Wild Garlic.  Seed shall not be labeled with the above weed species on the seed analysis label.  Tolerances 
as applied by the Association of Official Seed Analysts will NOT be allowed for the above noxious weeds 
except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  However, 
for the purpose of figuring pure live seed, the found pure seed and found germination percentages as 
reported by the North Carolina Department of Agriculture and Consumer Services, Seed Testing Laboratory 
will be used.  Allowances, as established by the NCDOT, will be recognized for minimum pure live seed 
as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, Centipede 
and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 2% inert matter 
will be allowed on all other kinds of seed.  In addition, all seed shall not contain more than 2% other crop 
seed nor more than 1% total weed seed.  The germination rate as tested by the North Carolina Department 
of Agriculture shall not fall below 70%, which includes both dormant and hard seed.  Seed shall be labeled 
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with not more than 7%, 5% or 2% inert matter (according to above specifications), 2% other crop seed and 
1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are 
verified.  Pure live seed percentages will be applied in a verified shortage situation.  Those purchase orders 
of deficient seed lots will be credited with the percentage that the seed is deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not be 
approved. 
 

 Sericea Lespedeza 
 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum 
144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not be 
approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not be 
approved. 
 

 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be approved. 
 

 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
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 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
 



DF00170 97 - REV Columbus County 

STANDARD SPECIAL PROVISION  

 
ERRATA 

(1-17-12) (Rev. 04-21-15) Z-4 
 

Revise the 2012 Standard Specifications as follows: 
 

Division 2 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-25”. 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  Line 1, 
replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential Wetlands 
and Endangered Species” with “(d) Evaluation for Potential Wetlands and Endangered Species”; and Line 
33, replace “(6) Approval” with “(4) Approval”. 

 
Division 3 

Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”. 
 

Division 4 
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”. 

 
Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, 
replace “30” with “45”. 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with “Subarticle 609-6(D)”. 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of P0.075/Pbe 
Ratio with “1.0”. 
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with “Subarticle 1012-1(E)” 

 
Division 7 

Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion” with 
“completion”. 

 
Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with “Portland 
Cement Concrete, Class A”. 

 
Division 10 

Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16” with “Table 1081-2”, replace 
“Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18” with “Table 1081-4”. 

 
Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 
Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with 
“POLYUREA”. 
Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 
Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
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Division 15 
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with “Subarticle 
235-3(C)”. 
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 
following:  W=LD √P ÷ 148,000 
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace 
with “shall be performed”. 
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 
Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, delete 
this subarticle. 
 
Revise the 2012 Roadway Standard Drawings as follows: 
 
1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with 
“1631.01”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious Weeds) 

(3-18-03) (Rev. 12-20-16) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 
out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 
permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those specific 
project sites located in the quarantined area or for any regulated article used on this project originating in a 
quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 
to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald ash borer, or other 
noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall 

pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS 
($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each of 

his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY FIVE 
CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this project 
is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in the 
minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully informed of 
all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

AWARD OF CONTRACT 
(6-28-77)(Rev 2/16/2016) Z-6 

 
“The North Carolina Department of Transportation, in accordance with the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of Transportation (49 C.F.R., 
Part 21), issued pursuant to such act, hereby notifies all bidders that it will affirmatively insure that the 
contract entered into pursuant to this advertisement will be awarded to the lowest responsible bidder without 
discrimination on the ground of race, color, or national origin”. 
 

TITLE VI AND NONDISCRIMINATION 
 

I.  Title VI Assurance 
During the performance of this contract, the contractor, for itself, its assignees and successors in interest 
(hereinafter referred to as the "contractor") agrees as follows: 
(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to 
nondiscrimination in Federally-assisted programs of the Department of Transportation (hereinafter, "DOT") 
Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter 
referred to as the Regulations), which are herein incorporated by reference and made a part of this contract. 
(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the contract, shall 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment. The contractor shall not 
participate either directly or indirectly in the discrimination prohibited by section 21.5 of the Regulations, 
including employment practices when the contract covers a program set forth in Appendix B of the 
Regulations. 
(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment: In all 
solicitations either by competitive bidding or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials or leases of equipment, each potential 
subcontractor or supplier shall be notified by the contractor of the contractor's obligations under this contract 
and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin. 
(4) Information and Reports: The contractor shall provide all information and reports required by the 
Regulations or directives issued pursuant thereto, and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the North Carolina Department of 
Transportation (NCDOT) or the Federal Highway Administration (FHWA) to be pertinent to ascertain 
compliance with such Regulations, orders and instructions. Where any information required of a contractor 
is in the exclusive possession of another who fails or refuses to furnish this information the contractor shall 
so certify to the NCDOT, or the FHWA as appropriate, and shall set forth what efforts it has made to obtain 
the information. 
(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions as it or the 
FHWA may determine to be appropriate, including, but not limited to:  

(a) Withholding of payments to the contractor under the contract until the contractor complies, 
and/or  
(b) Cancellation, termination or suspension of the contract, in whole or in part. 

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1) through (6) 
in every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Regulations, or directives issued pursuant thereto.  
The contractor shall take such action with respect to any subcontractor procurement as the NCDOT or the 
FHWA may direct as a means of enforcing such provisions including sanctions for noncompliance: 
provided, however, that, in the event a contractor becomes involved in, or is threatened with, litigation with 
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a subcontractor or supplier as a result of such direction, the contractor may request the NCDOT to enter 
into such litigation to protect the interests of the NCDOT, and, in addition, the contractor may request the 
United States to enter into such litigation to protect the interests of the United States. 
 
II.  Title VI Nondiscrimination Program  

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United States shall, 
on the grounds of race, color, or national origin, be excluded from participation in, be denied the benefits 
of, or be subjected to discrimination under any program or activity receiving Federal financial assistance.” 
The broader application of nondiscrimination law is found in other statutes, executive orders, and 
regulations (see Section III, Pertinent Nondiscrimination Authorities), which provide additional protections 
based on age, sex, disability and religion. In addition, the 1987 Civil Rights Restoration Act extends 
nondiscrimination coverage to all programs and activities of federal-aid recipients and contractors, 
including those that are not federally-funded. 
Nondiscrimination Assurance 
The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no person shall 
on the ground of race, color, national origin, sex, age, and disability, be excluded from participation in, be 
denied the benefits of, or be otherwise subjected to discrimination under any program or activity conducted 
by the recipient, as provided by Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act 
of 1987, and any other related Civil Rights authorities, whether those programs and activities are federally 
funded or not. 
Obligation 
During the performance of this contract, the Contractor and its subcontractors are responsible for complying 
with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice of Nondiscrimination 
is posted in conspicuous locations accessible to all employees and subcontractors on the jobsite, along with 
the Contractor’s own Equal Employment Opportunity (EEO) Policy Statement. The Contractor shall 
physically incorporate this “TITLE VI AND NONDISCRIMINATION ” language, in its entirety, into all 
its subcontracts on federally-assisted and state-funded NCDOT-owned projects, and ensure its inclusion by 
subcontractors into all subsequent lower tier subcontracts.  The Contractor and its subcontractors shall also 
physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent lower tier 
subcontracts on Federal-aid highway construction contracts only.  The Contractor is also responsible for 
making its subcontractors aware of NCDOT’s Discrimination Complaints Process, as follows: 
 
FILING  OF COMPLAINTS 

1. Applicability  – These complaint procedures apply to the beneficiaries of the NCDOT’s programs, 
activities, and services, including, but not limited to, members of the public, contractors, 
subcontractors, consultants, and other sub-recipients of federal and state funds. 

2. Eligibility – Any person or class of persons who believes he/she has been subjected to 
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon race, color, 
sex, age, national origin, or disability, may file a written complaint with NCDOT's Civil Rights 
office.  The law prohibits intimidation or retaliation of any sort.  The complaint may be filed by the 
affected individual or a representative, and must be in writing. 

3. Time Limits and Filing Options – A complaint must be filed no later than 180 calendar days after 
the following: 
� The date of the alleged act of discrimination; or 
� The date when the person(s) became aware of the alleged discrimination; or 
� Where there has been a continuing course of conduct, the date on which that conduct was 

discontinued or the latest instance of the conduct. 
Title VI and other discrimination complaints may be submitted to the following entities: 
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� North Carolina Department of Transportation , Office of Equal Opportunity & Workforce 
Services (EOWS), External Civil Rights Section, 1511 Mail Service Center, Raleigh, NC  
27699-1511; 919-508-1808 or toll free 800-522-0453 

� US Department of Transportation, Departmental Office of Civil Rights, External Civil Rights 
Programs Division, 1200 New Jersey Avenue, SE, Washington, DC  20590; 202-366-4070 

Federal Highway Administration, North Carolina Division Office, 310 New Bern Avenue, 
Suite 410, Raleigh, NC 27601, 919-747-7010 
Federal Highway Administration, Office of Civil Rights, 1200 New Jersey Avenue, SE, 
8th Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-0752 
Federal Transit Administration , Office of Civil Rights, ATTN: Title VI Program 
Coordinator, East Bldg. 5th Floor – TCR, 1200 New Jersey Avenue, SE, Washington, DC 
20590 
Federal Aviation Administration , Office of Civil Rights, 800 Independence Avenue, SW, 
Washington, DC 20591, 202-267-3258 

� US Department of Justice, Special Litigation Section, Civil Rights Division, 950 Pennsylvania 
Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-218-5228 

4. Format for Complaints – Complaints must be in writing  and signed by the complainant(s) or a 
representative and include the complainant’s name, address, and telephone number.  Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations received by telephone 
will be reduced to writing and provided to the complainant for confirmation or revision before 
processing. Complaints will be accepted in other languages including Braille. 

5. Discrimination Complaint Form – Contact NCDOT EOWS at the phone number above to receive 
a full copy of the Discrimination Complaint Form and procedures. 

6. Complaint Basis – Allegations must be based on issues involving race, color, national origin, sex, 
age, or disability.  The term “basis” refers to the complainant’s membership in a protected group 
category. Contact this office to receive a Discrimination Complaint Form. 

  



DF00170 104 - REV Columbus County 

 
Protected 
Categories 

Definition Examples Applicable Statutes and 
Regulations 

FHWA FTA 
Race An individual belonging to 

one of the accepted racial 
groups; or the perception, 
based usually on physical 
characteristics that a person is 
a member of a racial group 

Black/African American, 
Hispanic/Latino, Asian, 
American Indian/Alaska 
Native, Native 
Hawaiian/Pacific 
Islander, White 

Title VI of 
the Civil 
Rights Act 
of 1964;  
49 CFR Part 
21;  
23 CFR 200 

Title VI of the Civil 
Rights Act of 1964;  
49 CFR Part 21;  
Circular 4702.1B 

Color Color of skin, including 
shade of skin within a racial 
group 

Black, White, brown, 
yellow, etc. 

National 
Origin 

Place of birth. Citizenship is 
not a factor. Discrimination 
based on language or a 
person’s accent is also 
covered. 

Mexican, Cuban, 
Japanese, Vietnamese, 
Chinese 

Sex Gender Women and Men 1973 
Federal-Aid 
Highway 
Act 

Title IX of the 
Education 
Amendments of 1972 

Age Persons of any age 21 year old person Age Discrimination Act of 1975 
Disability Physical or mental 

impairment, permanent or 
temporary, or perceived. 

Blind, alcoholic, para-
amputee, epileptic, 
diabetic, arthritic 

Section 504 of the Rehabilitation Act 
of 1973; Americans with Disabilities 
Act of 1990  

 
III.  Pertinent Nondiscrimination Authorities  
During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 
agrees to comply with the following non-discrimination statutes and authorities, including, but not limited 
to:  
• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 CFR Part 21.  
• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 U.S.C. § 

4601), (prohibits unfair treatment of persons displaced or whose property has been acquired because of 
Federal or Federal-aid programs and projects);  

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the basis of 
sex);  

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 
discrimination on the basis of disability); and 49 CFR Part 27;  

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits discrimination 
on the basis of age);  

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, (prohibits 
discrimination based on race, creed, color, national origin, or sex);  

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 
applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 
Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs or 
activities” to include all of the programs or activities of the Federal-aid recipients, sub-recipients and 
contractors, whether such programs or activities are Federally funded or not);  
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• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis of 
disability in the operation of public entities, public and private transportation systems, places of public 
accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as implemented by 
Department of Transportation regulations at 49 C.F.R. parts 37 and 38;  

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) (prohibits 
discrimination on the basis of race, color, national origin, and sex);  

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority Populations and 
Low-Income Populations, which ensures discrimination against minority populations by discouraging 
programs, policies, and activities with disproportionately high and adverse human health or 
environmental effects on minority and low-income populations;  

• Executive Order 13166, Improving Access to Services for Persons with Limited English Proficiency, 
and resulting agency guidance, national origin discrimination includes discrimination because of limited 
English proficiency (LEP). To ensure compliance with Title VI, you must take reasonable steps to 
ensure that LEP persons have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from discriminating 
because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

• Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), (prohibits 
employment discrimination on the basis of race, color, religion, sex, or national origin);  

• 49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration of DOT-assisted 
contracts in the Department's highway, transit, and airport financial assistance programs, as regards the 
use of Disadvantaged Business Enterprises (DBEs); 

• Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions and proposal 
notices that are generally applicable to all Federal-aid construction projects and must be made a part 
of, and physically incorporated into, all federally-assisted contracts, as well as appropriate subcontracts 
and purchase orders, particularly Sections II (Nondiscrimination) and III (Nonsegregated Facilities). 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors (existing 
and newcomers) will be automatically placed in the Alternate Program.  Standard OJT requirements 
typically associated with individual projects will no longer be applied at the project level.  Instead, these 
requirements will be applicable on an annual basis for each contractor administered by the OJT Program 
Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 
minority and women as trainees to the extent that such persons are available within a reasonable area of 
recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based 
on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with 
the Department.  At the beginning of each year, all contractors eligible will be contacted by the Department 
to determine the number of trainees that will be assigned for the upcoming calendar year.  At that time the 
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training 
program for the calendar year.  This agreement will include a specific number of annual training goals 
agreed to by both parties.  The number of training assignments may range from 1 to 15 per contractor per 
calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions.  Preference shall be given to providing training in the following skilled 
work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training requirements 
that may be used by the contractors.  However, the classifications established are not all-inclusive.  Where 
the training is oriented toward construction applications, training will be allowed in lower-level 
management positions such as office engineers and estimators.  Contractors shall submit new classifications 
for specific job functions that their employees are performing.  The Department will review and recommend 
for acceptance to FHWA the new classifications proposed by contractors, if applicable.  New classifications 
shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully completed 
a training course leading to journeyman level status or in which they have been employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested shall 
be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
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Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 
by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 
the specific program requirement.  Trainees will be allowed to be transferred between projects if required 
by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract documents. 
 
NAME CHANGE FOR NCDENR 

(1-19-16) Z-11 
 

Description 
 
Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special Provisions, 
Permits or Plans that reference is made to “NCDENR” or “North Carolina Department of Environment and 
Natural Resources”, replace with “NCDEQ” or “North Carolina Department of Environmental Quality” 
respectively, as the case may be.  



 

 

LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address 
Circle 
One 

Item No. Item Description 
* Agreed 
upon Unit 

Price 

** Dollar Volume 
 of Item 

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE subcontractor, and 
these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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LISTING OF MBE/WBE SUBCONTRACTORS 
Sheet ________ of  ________  

Firm Name and Address 
Circle 
One 

Item No. Item Description 
* Agreed 
upon Unit 

Price 

** Dollar Volume  
of Item 

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

  
** Dollar Volume of MBE Subcontractor     $ ____________ 

 
MBE Percentage of Total Contract Bid Price  ___________% 

 
** Dollar Volume of WBE Subcontractor     $ ____________ 

 
WBE Percentage of Total Contract Bid Price  ___________% 

 
*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.  
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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EXECUTION OF BID 
 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  
Full name of Corporation 

  
  
  

Address as Prequalified 

 
Attest   By   

Secretary/Assistant Secretary   President/Vice President/Assistant Vice President 
Select appropriate title   Select appropriate title 

      
      
      

Print or type Signer's name  Print or type Signer's name 

      

     

    CORPORATE SEAL  
 

AFFIDAVIT MUST BE NOTARIZED 
  

Subscribed and sworn to before me this the 
  
_____ day of _____________________ 20__. 
  
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

PARTNERSHIP 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 
 By  

Signature of Witness  Signature of Partner 
 

 
   

Print or type Signer's name  Print or type Signer's name 

 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the  

 
_______ day of _______________, 20_____ 
 
 

Signature of Notary Public 
Of __________________________County 
 
State of  ___________________________ 
 
My Commission Expires _______________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  
Full Name of Firm 

  
  

Address as Prequalified 
  
  

  
 

      
Signature of Witness   Signature of Member/Manager/Authorized Agent 

    Select appropriate title 
      
      

Print or type Signer's name   Print or type Signer's Name 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 

SIGNATURE OF CONTRACTOR  
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 
execute.  On Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and 
execute below in the appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the 
appropriate manner.  On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate 
manner. 
 
 

        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        
  If Corporation, affix Corporate Seal and   
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        
  If  Corporation, affix Corporate Seal and   
        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        

If  Corporation, affix Corporate Seal     
NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
   
_____day of______________________ 20___ _____day of __________________ 20___ ____day of _______________ 20_____ 
   
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of _________________________County of ________________________County 
   
State of _________________________________ State of ___________________________ State of __________________________ 
   

My Commission Expires:________________ My Commission Expires:____________ My Commission Expires:___________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor     
    Individual name 

      

 

Trading and doing business as 
    

    Full name of Firm 

      

      
Signature of Witness    Signature of Contractor, Individually 

      
Print or type Signer's name   Print or type Signer’s name 

      
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action 
which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been convicted of 
violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own bonafide employees 
or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with 
a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, 
you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has been offered, 
accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   
  Print or type Individual name 

  
  

Address as Prequalified 
  

    

  Signature of Contractor, Individually 

    
    
  Print or type Signer's Name 

    
    

Signature of Witness   

    
    

Print or type Signer’s name   
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any time the bidder learns that his 

certification was erroneous when he submitted his debarment certification or explanation filed with the Department, or has 
become erroneous because of changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered transaction, participant, person, 

primary covered transaction, principal, proposal, and voluntarily excluded, as used in this provision, have the meanings set 
out in the Definitions and Coverage sections of the rules implementing Executive Order 12549.  A copy of the Federal Rules 
requiring this certification and detailing the definitions and coverages may be obtained from the Contract Officer of the 
Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into any lower tier covered transaction 

with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in NCDOT contracts, 
unless authorized by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form he will include the Federal-Aid 

Provision titled Required Contract Provisions Federal-Aid Construction Contract (Form FHWA PR 1273) provided by the 
Department, without subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered transaction that he is not debarred, 

suspended, ineligible, or voluntarily excluded from the covered transaction, unless he knows that the certification is erroneous.  
The bidder may decide the method and frequency by which he will determine the eligibility of his subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good 

faith the certification required by this provision.  The knowledge and information of a participant is not required to exceed that 
which is normally possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the bidder knowingly enters into a 

lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation 
in this transaction, in addition to other remedies available by the Federal Government. 

 
DEBARMENT CERTIFICATION 

 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered 

transactions by any Federal department or agency; 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for 

commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, 
State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission 
of embezzlement, theft, forgery, bribery, falsification or destruction of records; making false statements; or receiving stolen 
property; 

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph b. of this certification; and 

d. Have not within a three-year period preceding this proposal had one or more public transactions (Federal, State or local) 
terminated for cause or default. 

e. Will submit a revised Debarment Certification immediately if his status changes and will show in his bid proposal an explanation 
for the change in status. 

 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation with this submittal.  An explanation 
will not necessarily result in denial of participation in a contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the prequalified bidder's bid being considered 
non-responsive. 
 
 

Check here if an explanation is attached to this certification. 
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CONTRACTOR__________________________________________________________________________________ 
 
ADDRESS______________________________________________________________________________________ 
 
Federal Identification Number______________________________Contractors License Number___________________ 
 
Authorized Agent_________________________________________Title______________________________________ 
 
Signature_______________________________________________________________Date_______________________ 
 
Witness______________________________________________Title_________________________________________ 
 
Signature_______________________________________________________________Date_______________________ 
 
Point of Contact for Post Bid Inquiries (e.g., Letters of Intent, Insurance, Bonds, Contract Execution, etc.): 
 
Name____________________________________________________________________________________________ 
 
Email____________________________________________________________________________________________ 
 
Phone____________________________________________________________________________________________ 
 
 
 

 
THIS SECTION TO BE COMPLETED BY NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 

 
This bid has been reviewed in accordance with Article 103-1 of the current edition of the Standard Specifications for Roads 
and Structures.  
 
 

________________________________________           _____________________ 
Division Proposals Engineer     Date 
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EXECUTION OF CONTRACT 

 
 
Contract No: DF00170 
 
 
County:  Columbus County 
 
 
 
ACCEPTED BY THE DEPARTMENT 
 
 
 
 
__________________________________________________ 

Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
EXECUTION OF CONTRACT AND BONDS 
APPROVED AS TO FORM: 
 
 
 
_____________________________________________ 

Engineer 
 
 
__________________________________________________ 

Date 
 
 
 
 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
 
  



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 5 ITEMIZED PROPOSAL FOR CONTRACT NO. DF00170Jun 13, 2017 10:26 am

County : Columbus

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N BRIDGE APPROACH FILL - SUB
REGIONAL TIER, STATION *******
-L- STA. 13+51.00

0003

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0030000000-N BRIDGE APPROACH FILL - SUB
REGIONAL TIER, STATION *******
-L- STA. 13+56.50

0004

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.226 0043000000-N GRADING0005

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2226 0050000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0006

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100226 0057000000-E UNDERCUT EXCAVATION0007

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0008

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0009

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0010

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60310 0343000000-E 15" SIDE DRAIN PIPE0011

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

36310 0345000000-E 24" SIDE DRAIN PIPE0012

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

64310 0366000000-E 15" RC PIPE CULVERTS, CLASS
III

0013

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
30"

0014

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0015

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28340 0995000000-E PIPE REMOVAL0016

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300520 1121000000-E AGGREGATE BASE COURSE0017

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100545 1220000000-E INCIDENTAL STONE BASE0018



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Columbus

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,080607 1330000000-E INCIDENTAL MILLING0019

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310610 1489000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0B

0020

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

560610 1525000000-E ASPHALT CONC SURFACE COURSE,
TYPE SF9.5A

0021

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55620 1575000000-E ASPHALT BINDER FOR PLANT MIX0022

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.4838 2209000000-E ENDWALLS0023

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2286000000-N MASONRY DRAINAGE STRUCTURES0024

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4840 2367000000-N FRAME WITH TWO GRATES, STD
840.29

0025

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80846 2556000000-E SHOULDER BERM GUTTER0026

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50862 3030000000-E STEEL BM GUARDRAIL0027

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10862 3150000000-N ADDITIONAL GUARDRAIL POSTS0028

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1862 3195000000-N GUARDRAIL ANCHOR UNITS, TYPE
AT-1

0029

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8862 3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0030

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SP  3270000000-N GUARDRAIL ANCHOR UNITS, TYPE
350

0031

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11876 3628000000-E RIP RAP, CLASS I0032

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86876 3635000000-E RIP RAP, CLASS II0033

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

22876 3649000000-E RIP RAP, CLASS B0034

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

949876 3656000000-E GEOTEXTILE FOR DRAINAGE0035

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,04811104400000000-E WORK ZONE SIGNS (STATIONARY)0036

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26811104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0037



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Columbus

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26411454445000000-E BARRICADES (TYPE III)0038

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,92812054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0039

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1312514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0040

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,42016056000000000-E TEMPORARY SILT FENCE0041

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20516106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0042

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0043

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19016106012000000-E SEDIMENT CONTROL STONE0044

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116156015000000-E TEMPORARY MULCHING0045

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20016206018000000-E SEED FOR TEMPORARY SEEDING0046

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0047

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40016226024000000-E TEMPORARY SLOPE DRAINS0048

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  6029000000-E SAFETY FENCE0049

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18016306030000000-E SILT EXCAVATION0050

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14,10016316036000000-E MATTING FOR EROSION CONTROL0051

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200SP  6037000000-E COIR FIBER MAT0052

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

60SP  6038000000-E PERMANENT SOIL REINFORCEMENT
MAT

0053

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39016326042000000-E 1/4" HARDWARE CLOTH0054

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50SP  6071010000-E WATTLE0055

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

80SP  6071020000-E POLYACRYLAMIDE (PAM)0056



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Columbus

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15516406071030000-E COIR FIBER BAFFLE0057

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116606084000000-E SEEDING & MULCHING0058

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116606087000000-E MOWING0059

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016616090000000-E SEED FOR REPAIR SEEDING0060

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.516616093000000-E FERTILIZER FOR REPAIR SEEDING0061

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0062

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.7516656108000000-E FERTILIZER TOPDRESSING0063

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2016676114500000-N SPECIALIZED HAND MOWING0064

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38SP  6117000000-N RESPONSE FOR EROSION CONTROL0065

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.516706123000000-E REFORESTATION0066

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  6132000000-N GENERIC EROSION CONTROL ITEM
CONCRETE WASHOUT STRUCTURE

0067

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
-L- STA. 13+51.00

0068

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8035000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
-L- STA. 13+56.50

0069

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2450 8112730000-N PDA TESTING0070

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
-L- STA. 13+51.00

0071

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.412 8121000000-N UNCLASSIFIED STRUCTURE EXCAVA-
TION AT STATION ********
-L- STA. 13+56.50

0072

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

72.4420 8182000000-E CLASS A CONCRETE (BRIDGE)0073

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
-L- STA. 13+51.00

0074



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number
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County : Columbus

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
-L- STA. 13+56.50

0075

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,502425 8217000000-E REINFORCING STEEL (BRIDGE)0076

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28SP  8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
12X53

0077

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

784450 8364000000-E HP12X53 STEEL PILES0078

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

798450 8364000000-E HP12X53 STEEL PILES
12X53

0079

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16450 8393000000-N PILE REDRIVES0080

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280460 8505000000-E VERTICAL CONCRETE BARRIER RAIL0081

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

310876 8608000000-E RIP RAP CLASS II (2'-0" THICK)0082

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0083

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,540430 8763000000-E 3'-0" X 2'-0" PRESTRESSED CONC
CORED SLABS

0084

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8860000000-N GENERIC STRUCTURE ITEM
ASBESTOS ASSESSMENT

0085

Total Amount Of Bid For Entire Project :1026/Jun13/Q44778.55/D388721190000/E85


