
 

 

STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 
HIGHWAY DIVISION 8 – DISTRICT 1 

 
PROPOSAL 

 
DATE AND TIME OF BID OPENING: MAY 24, 2022 AT 2:00 P.M. 
 
CONTRACT ID:  DH00345 
 
WBS ELEMENT NO.:   8C.076161 
 
COUNTY:   RANDOLPH 
 
MILES:   0.54 MILES 
 
ROUTE NO.:  SR 2449 (KINGS WAY RD) 
 
TYPE OF WORK: GRADE, PAVE, RECONSTRUCT SHOULDERS, SEED AND 

MULCH 
 
 
NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE 
OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE 
THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY 
THE LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE 
LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A ROADWAY PROJECT.    BID BOND IS NOT REQUIRED 
 
 
NAME OF BIDDER 
 
 
 
ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DH00345 IN RANDOLPH COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DH00345; has 
carefully examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, 
the proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his/her execution 
of the bid and subsequent award to him/her by the Department of Transportation in accordance with this proposal to 
provide the necessary contract payment bond and contract performance bond within fourteen days after the written notice 
of award is received by him/her.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, 
and other means of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary 
to perform and complete the said contract in accordance with the 2018 Standard Specifications for Roads and Structures 
by the dates(s) specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at 
the unit or lump sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete State Highway Contract No. DH00345 in Randolph County, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his/her bid and according to the proposal, plans, and 
specifications prepared by said Department, which proposal, plans, and specifications show the details covering this 
project, and hereby become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made 
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 
direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or 
portion of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in 
the unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  
Failure to comply with any requirement may cause the bid to be considered irregular and 
may be grounds for rejection of the bid. 
 
For preparing and submitting the bid electronically, refer to Article 102-8(B) of the 2018 
Standard Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital 
Signature from the approved electronic bidding provider for Division Contracts. 
 
ELECTRONIC ON-LINE BID: 
1.   Download entire proposal from Connect NCDOT website.  Download the electronic 

submittal file from the approved electronic bidding provider website. 
2. Prepare and submit the electronic submittal file using the approved electronic bidding 

provider software. 
3.   Electronic bidding software necessary for electronic bid preparation may be downloaded 

from the Connect NCDOT website at: https://connect.ncdot.gov/letting/Pages/EBS-
Information.aspx or from the approved electronic bidding provider website. 

 
 

https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx
https://connect.ncdot.gov/letting/Pages/EBS-Information.aspx
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PROJECT SPECIAL PROVISIONS 
 

GENERAL 
 
 
SCOPE OF WORK: 
 
This contract is for Contract ID DH00345 to grade, pave, reconstruct shoulders, seed and mulch 
on SR 2449 (Kings Way Road) in Randolph County. 
 
This work consists of grading within limits of the project; placing roadway ABC, and surface 
course S9.5B; reconstructing shoulders; seeding and mulching; and all other incidental items 
necessary to complete the project as specified and shown on the plans. 
 
All work and materials shall be in accordance with the provisions of the General Guidelines of 
this contract, the Project Special Provisions, the current edition of the North Carolina 
Department of Transportation Standard Specifications for Roads and Structures, the current 
edition of the North Carolina Department of Transportation Roadway Standards Drawings, and 
the current edition of the Manual of Uniform Traffic Control Devices (MUTCD). 
 
Wherever reference is given to codes, or standard specifications, or other data published by 
regulating agencies or accepted organizations, including but not limited to N.C. State Building 
Codes, Federal Specifications, ASTM Specifications, N.C. Department of Transportation 
‘Standard Specifications for Roads and Structures’, and the like, it shall be understood that such 
reference is to the latest edition including addenda published prior to and after the date of the 
contract documents. 
 
The Contractor shall keep himself/herself fully informed of all Federal, State and local laws, 
ordinances, and regulations, and shall comply with the provisions of Section 107 of the Standard 
Specifications. 

 
 
SITE INVESTIGATION AND REPRESENTATION: 
(3-3-2014) 102-6 SPD 01-280 
 
By signing the proposal documents, the Contractor acknowledges that: 
 

(A) He/she understands the nature of the work and general and local conditions, particularly 
those bearing on transportation; 
 

(B) He/she is familiar with the availability and cost of labor and materials; 
 

(C) He/she will to adhere to State regulations for safety and security of property, roads, and 
facilities; 
 

(D) He/she is able to prosecute the work in accordance with all applicable local, state and 
federal rules and regulations, and; 
 

(E) He/she has thoroughly investigated the project site(s). 
 

Any failure on the part of the Contractor to acquaint himself/herself with all available 
information shall not relieve him/her from the responsibility any aspect of the contracting 
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process.  No adjustment in contract time or contract prices will be made due to the Contractor’s 
negligence in familiarizing himself/herself with the contract or project site(s). 
 
DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(6-1-15)  SPD 01-410 
 
Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 
Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
 
In addition, the prime contractor and/or subcontractor(s) shall be prequalified in the work code(s) 
for which they identify as work items in the prime contractor’s construction progress schedule 
that they will complete themselves.  Any contractor identified as working outside their expertise 
may be considered in default of contract. 
 

BOND REQUIREMENTS – No Bonds Required 
(06-01-16)  SPD 01-420B 
 
The provisions of Articles 102-10 and 103-7 of the 2018 Standard Specifications for Roads and 
Structures are waived for this project.  No bonds required. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 
 
The date of availability for this contract is JUNE 27, 2022 
 
The completion date for this contract is One Hundred and Eighty (180) consecutive calendar 
days after completion of Intermediate Contract Time Number 1. 
 
 
Except where otherwise provided by the contract, observation periods required by the contract 
will not be a part of the work to be completed by the completion date and/or intermediate 
contract times stated in the contract.  The acceptable completion of the observation periods that 
extend beyond the final completion date shall be a part of the work covered by the performance 
and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar 
day.  These liquidated damages will not be cumulative with any liquidated damages which may 
become chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, 
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 
the Contractor will be required to complete all work included in this contract and shall place and 
maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date of availability of the 
contract. 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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The completion date for this intermediate contract time is NOVEMBER 15, 2022 
 
The liquidated damages for this intermediate contract time are Six Hundred Dollars ($600.00) 
per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 
for and shall make corrections of all damages to the completed roadway caused by his/her 
planting operations, whether occurring prior to or after placing traffic through the project. 
 
PROSECUTION OF WORK: 
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R 
 
The Contractor will be required to prosecute the work in a continuous and uninterrupted manner 
from the time he/she begins the work until completion and final acceptance of the project.  The 
Contractor will not be permitted to suspend his/her operations except for reasons beyond his/her 
control or except where the Engineer has authorized a suspension of the Contractor's operations 
in writing. 
 
In the event that the Contractor's operations are suspended in violation of the above provisions, 
the sum of $ 500.00 will be charged the Contractor for each and every calendar day that such 
suspension takes place.  The said amount is hereby agreed upon as liquidated damages due to 
extra engineering and maintenance costs and due to increased public hazard resulting from a 
suspension of the work.  Liquidated damages chargeable due to suspension of the work will be 
additional to any liquidated damages that may become chargeable due to failure to complete the 
work on time. 
 
PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as 
in borrow and waste pits. This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be 
responsible for preparing the required National Pollutant Discharge Elimination System 
(NPDES) inspection records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  
The Contractor will be responsible for, and shall correct any areas disturbed by operations 
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performed in permanent vegetation establishment and the removal of temporary erosion control 
measures, whether occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, 
Supplemental Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion 
Control will be made at contract unit prices for the affected items.  Work required that is not 
represented by contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 
2018 Standard Specifications.  No additional compensation will be made for maintenance and 
removal of temporary erosion control items. 
 
POSTED WEIGHT LIMITS: 
(7-1-95) (Rev.9-15-15) 105 SP1 G24R 
 
The Contractor's attention is directed to Article 105-15 of the 2018 Standard Specifications and 
to the fact that various Primary and Secondary Roads and bridges may be posted with weight 
limits less than the legal limit.  Do not exceed the posted weight limits in transporting materials 
and/or equipment to the projects.  Make a thorough examination of all projects and haul routes 
and be prepared to discuss them at the Preconstruction Conference. 
 
MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2018 Standard Specifications): 
 

Line # Description 
3 Aggregate Base Course 

 
SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 
 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
2018 Standard Specifications). 
 

Line # Description 
12 through 14 Erosion Control 

 
FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 7-20-21) 109-8 SP1 G43 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 4.3349 per gallon. Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
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Description Units Fuel Usage 
Factor Diesel 

Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
 
 
SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 5-13-19) 108-2 SP1 G58 
 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 
 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
 

 
 

 
 
 

Fiscal Year Progress (% of Dollar Value) 
2023 (7/01/22 - 6/30/23) 100% of Total Amount Bid 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form.pdf
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 

(10-16-07)(Rev. 8-17-21) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of 
contracts financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will 
not be used to meet the Combined MBE/WBE goal. No submittal of a Letter of Intent is 
required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 
be performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 
or WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than 
the advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE 
and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 
the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 
petroleum products need not keep such products in stock, if it owns and operates distribution 
equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 
dealers within the meaning of this section. 
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Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.   
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%20Rev.%202012.zip 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  
The form acts as a written joint check agreement among the parties providing full and prompt 
disclosure of the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the 
signed MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the 
time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors 
on a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes 
in the work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with 
good faith effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
Combined MBE/WBE Goal 
 
The Combined MBE/WBE Goal for this project is 0% 
 
The Combined Goal was established utilizing the following anticipated participation for 
Minority Business Enterprises and Women Business Enterprises: 
 
(A) Minority Business Enterprises 0% 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall 
exercise all necessary and reasonable steps to ensure that MBEs participate in at 
least the percent of the contract as set forth above. 

 
(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 0% 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall 
exercise all necessary and reasonable steps to ensure that WBEs participate in at 
least the percent of the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified 
in the Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE 
goal.  The Directory can be found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
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The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to 
use during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal 
will be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors. Any additional 
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 
elsewhere in this provision. All other additional MBE/WBE subcontractor participation 
submitted at the time of bid will be used toward the Department’s overall race-neutral goals. 
Only those firms with current MBE and WBE certification at the time of bid opening will be 
acceptable for listing in the bidder's submittal of MBE and WBE participation.  The Contractor 
shall indicate the following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section 
of the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract. If the bidder uses the updated listing of MBE and WBE firms 
shown in the electronic submittal file, the bidder may use the dropdown menu to 
access the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and 

WBE firm. When no figures or firms are entered, the bidder will be considered to 
have no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm 
is not certified at the time of the bid-letting, that MBE’s or WBE's participation 
will not count towards achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
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or the number “0.”  This form shall be completed in its entirety. Blank 
forms will not be deemed to represent zero participation. Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is 

certified at the time of bid by checking the Directory of Transportation 
Firms. If the firm is not certified at the time of the bid-letting, that MBE’s 
or WBE’s participation will not count towards achieving the Combined 
MBE/WBE goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance 
with requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE 
Goal, the firm is responsible for meeting the goal or making good faith efforts to meet the goal, 
just like any other bidder. In most cases, a MBE or WBE bidder on a contract will meet the 
Combined MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  
However, all the work that is performed by the MBE or WBE bidder and any other similarly 
certified subcontractors will count toward the goal. The MBE or WBE bidder shall list itself 
along with any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of 
MBE/WBE Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract. This documentation shall be submitted on the Department’s form 
titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 
a.m. on the next official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 
goal, the Contractor shall submit evidence of good faith efforts for the goal not met, completed in 
its entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening 
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of bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that 
situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state 
business day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 
future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 
and these may accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long 
as there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest 
responsive bidder shall submit to the Department documentation of adequate good faith efforts 
made to reach that specific goal. 
 
One complete set and 6 copies of this information shall be received in the office of the Engineer 
no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day 
falls on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of 
the Engineer no later than 10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal. This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to 
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be 
expected to obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean 
that the bidder actively and aggressively sought MBE/WBE participation.  Mere pro forma 
efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts 
a bidder has made.  Listed below are examples of the types of actions a bidder will take in 
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, 
nor is it intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid 

meetings, advertising, written notices, use of verifiable electronic means through the use 
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of the NCDOT Directory of Transportation Firms) the interest of all certified 
MBEs/WBEs that are also prequalified subcontractors.  The bidder must solicit this 
interest within at least 10 days prior to bid opening to allow the MBEs/WBEs to respond 
to the solicitation.  Solicitation shall provide the opportunity to MBEs/WBEs within the 
Division and surrounding Divisions where the project is located.  The bidder must 
determine with certainty if the MBEs/WBEs are interested by taking appropriate steps to 
follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE 
subcontractors and suppliers and to select those portions of the work or material 
needs consistent with the available MBE/WBE subcontractors and suppliers, so as 
to facilitate MBE/WBE participation.  Evidence of such negotiation includes the 
names, addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications 
for the work selected for subcontracting; and evidence as to why additional 
agreements could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs 
involved in finding and using MBEs/WBEs is not in itself sufficient reason for 
a bidder’s failure to meet the advertised goal, as long as such costs are reasonable.  
Also, the ability or desire of a prime contractor to perform the work of a contract 
with its own organization does not relieve the bidder of the responsibility to make 
good faith efforts. Bidding contractors are not, however, required to accept higher 
quotes from MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities. The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
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affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonably good faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for 
achieving the Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts 
the apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE 
and WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor 
may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 
contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Engineer.  The appeal shall be made within 2 business days of notification of 
the determination of non-good faith. 
 

mailto:BOWD@ncdot.gov
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Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements. The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work actually performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another 
MBE firm may be counted toward the anticipated MBE participation.  The same holds 
for work that a WBE subcontracts to another WBE firm. Work that a MBE/WBE 
subcontracts to a non-MBE/WBE firm does not count toward the contract goal 
requirement.    It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the MBE or WBE participation breakdown. This, however, 
may not always be possible due to the limitation of firms in the area.  If the MBE or 
WBE firm shows a good faith effort has been made to reach out to similarly certified 
firms and there is no interest or availability, and they can get assistance from other 
certified firms, the Engineer will not hold the prime responsible for meeting the 
individual MBE or WBE breakdown. If a MBE or WBE contractor or subcontractor 
subcontracts a significantly greater portion of the work of the contract than would be 
expected on the basis of standard industry practices, it shall be presumed that the MBE or 
WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation 
with the MBE or WBE in the joint venture, that portion of the total dollar value being 
a distinct clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE /WBE requirement 60 percent of its 
expenditures for materials and supplies required to complete the contract and obtained 
from a MBE or WBE regular dealer and 100 percent of such expenditures from 
a MBE or WBE manufacturer. 
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(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE /WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is 

neither a manufacturer nor a regular dealer, count the entire amount of fees or 
commissions charged for assistance in the procurement of the materials and 
supplies, or fees or transportation charges for the delivery of materials or supplies 
required on a job site (but not the cost of the materials and supplies themselves), 
provided the fees are determined to be reasonable and not excessive as compared 
with fees customarily allowed for similar services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to 
MBEs and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved.  To perform a commercially 
useful function, the MBE/WBE shall also be responsible with respect to materials and 
supplies used on the contract, for negotiating price, determining quality and quantity, 
ordering the material and installing (where applicable) and paying for the material itself.  
To determine whether a MBE/WBE is performing a commercially useful function, the 
Department will evaluate the amount of work subcontracted, industry practices, whether 
the amount the firm is to be paid under the contract is commensurate with the work it is 
actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. If it is determined that a MBE or WBE is not performing a 
Commercially Useful Function, the contractor may present evidence to rebut this 
presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the 
Combined MBE/WBE goal. 
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(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, 

and operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers 
it employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts 
work receives credit for the total value of the transportation services the 
subcontracted MBE or WBE provides on the contract.  It should be noted that 
every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill 
the participation breakdown.  This, however, may not always be possible due to 
the limitation of firms in the area.  If the MBE or WBE firm shows a good faith 
effort has been made to reach out to similarly certified transportation service 
providers and there is no interest or availability, and they can get assistance from 
other certified providers, the Engineer will not hold the prime responsible for 
meeting the individual MBE or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, 

including from an owner-operator.  The MBE/WBE who subcontracts the work to 
a non-MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only 
for the fee or commission it receives as a result of the subcontract arrangement.  
The value of services performed under subcontract agreements between the 
MBE/WBE and the Contractor will not count towards the MBE/WBE contract 
requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck. This requirement does not preclude 
the leased truck from working for others during the term of the lease with the 
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute 
priority for use of the leased truck. This type of lease may count toward the 
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name 
if it is not identified on the truck itself.  Magnetic door signs are not permitted. 
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MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but 
is not limited to, instances in which the Contractor seeks to perform the work of the terminated 
subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 
the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 
and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 
business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 
Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, 
the MBE/WBE, within five (5) business days must advise the Contractor and the Department of 
the reasons why the action should not be approved. The five-day notice period shall begin on the 
next business day after written notice is provided to the MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 
written approval based upon a finding of good cause for the proposed termination and/or 
substitution. For purposes of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its 

subcontract in a way consistent with normal industry standards.  Provided, however, that 
good cause does not exist if the failure or refusal of the MBE/WBE subcontractor to 
perform its work on the subcontract results from the bad faith or discriminatory action of 
the prime contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 
1,200 or applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 
terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 
can self-perform the work for which the MBE/WBE contractor was engaged or so that 
the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 
after contract award. 
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The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an 
additional MBE/WBE that was submitted at the time of bid may be used to fulfill the 
MBE/WBE commitment to meet the Combined MBE/WBE Goal.  A good faith effort 
will only be required for removing a committed MBE/WBE if there were no additional 
MBE/WBEs submitted at the time of bid to cover the same amount of work as the 
MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of 
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort 
documenting the steps taken.  Such documentation shall include, but not be limited to, the 
following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific sub bids including, at a 

minimum: 
 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 
contacted. 

(b) A description of the information provided to MBE/WBEs regarding the 
plans and specifications for portions of the work to be performed. 

 
(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving 

the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the 
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 
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(3) Exception: If the MBE/WBE's ineligibility is caused solely by its having 

exceeded the size standard during the performance of the contract, the Department 
will not require the Contractor to solicit replacement MBE/WBE participation 
equal to the remaining work to be performed by the decertified firm.  The 
participation equal to the remaining work performed by the decertified firm will 
count toward the contract goal requirement and overall goal. 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 
6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal 
impact on the contract amount, the Contractor shall seek additional participation by 
MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused 
by the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall 
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furnish the Engineer a copy of the agreement.  The documentation shall also indicate the 
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to 
report all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
further bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2018 Standard Specifications may be cause to disqualify the Contractor. 
 
MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 
 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-35, Article 104-10 Maintenance of the Project, line 25, add the following after the first 
sentence of the first paragraph: 
 
All guardrail/guiderail within the project limits shall be included in this maintenance. 
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Page 1-35, Article 104-10 Maintenance of the Project, line 30, add the following as the last 
sentence of the first paragraph: 
 
The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail 
or guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  
 
Page 1-35, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 
the last paragraph with the following: 
 
The Contractor will not be directly compensated for any maintenance operations necessary, 
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 
work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 
guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 
 
ELECTRONIC BIDDING: 
(2-19-19) 101, 102, 103 SP1 G140 
Revise the 2018 Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, 
replace “Bid Express®” with “the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 
“via the approved electronic bidding provider”. 
 
Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  
 
Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 
miscellaneous folder within the .ebs” with “electronic submittal”.  
 
Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 
file of Expedite” with “electronic submittal file” 
 
TWELVE MONTH GUARANTEE: 
(7-15-03)      108      SP1 G145 
(A) The Contractor shall guarantee materials and workmanship against latent and patent 

defects arising from faulty materials, faulty workmanship or negligence for a period of 
twelve months following the date of final acceptance of the work for maintenance and 
shall replace such defective materials and workmanship without cost to the Department. 
The Contractor will not be responsible for damage due to faulty design, normal wear and 
tear, for negligence on the part of the Department, and/or for use in excess of the design. 
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(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material.  The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair 
work with the manufacturer.  The Contractor’s responsibility shall be limited to the term 
of the manufacturer’s guarantee.  NCDOT would be afforded the same warranty as 
provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are 
not parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be 
performed in the United States of America.  No work shall be outsourced outside of the United 
States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 12-15-20) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that 
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 



DH00345   8C.076161 26 Randolph County 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 
Supervisor to manage the Contractor and subcontractor operations, insure compliance 
with Federal, State and Local ordinances and regulations, and manage the Quality 
Control Program. 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and 

sediment control/stormwater component of reclamation plans and, if applicable, for the 
design of the project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified 

Supervisor shall be Level II and responsible for ensuring the erosion and sediment 
control/stormwater plan is adequately implemented and maintained on the project and for 
conducting the quality control program.  The Certified Supervisor shall be on the project 
within 24 hours notice from initial exposure of an erodible surface to the project’s final 
acceptance.  Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at 
each stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 



DH00345   8C.076161 27 Randolph County 

(i) Coordinate with Department, Federal, State and Local Regulatory 
agencies on resolution of erosion and sediment control/stormwater issues 
due to the Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management 
Practices.  These practices shall include temporary and permanent 
groundcover and be properly updated to reflect necessary plan and field 
changes for use and review by Department personnel as well as regulatory 
agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references 
NCG010000, General Permit to Discharge Stormwater under the NPDES, and 
states that the Department shall incorporate the applicable requirements into its 
delegated Erosion and Sediment Control Program for construction activities 
disturbing one or more acres of land.  The Department further incorporates these 
requirements on all contracted bridge and culvert work at jurisdictional waters, 
regardless of size.  Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, 
construction materials, concrete washout, chemicals, litter, fuels, 
lubricants, coolants, hydraulic fluids, any other petroleum products, and 
sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 
24 hour period.  Additional monitoring may be required at the discretion 
of Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems 
managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall 
amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 
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(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper 

erosion and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when 
needed. 

(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be 
subject to review by the Engineer.  Maintain NPDES inspection records 
and make records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and 
Level II Foreman.  This person shall be onsite whenever construction activities as 
described above are taking place.  This request shall be approved by the Engineer prior to 
work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 
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(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 
following erosion and sediment control/stormwater crew: 

 
(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of 
the project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of 
changes in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of 
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related 
issues. 
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The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar 
days after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The 
certificant will not be allowed to perform duties associated with the certification during the 
appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension 
period, prior to having the certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 
Installers and Certified Designer will be incidental to the project for which no direct 
compensation will be made. 
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to 
natural background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the 2018 Standard 
Specifications, the Contractor shall define the point at which the discharge enters into the State’s 
surface waters and the appropriate sampling locations.  Sampling locations shall include points 
upstream and downstream from the point at which the discharge enters these waters.  Upstream 
sampling location shall be located so that it is not influenced by backwater conditions and 
represents natural background conditions.  Downstream sampling location shall be located at the 
point where complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in 
the stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results 
superseding the previous test results of both the Department and the Contractor. 
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The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special 
environmental conditions, Tier II Methods may be required by regulators on a case by case basis 
per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to 
plan and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 
100 grams of soil may indicate a high potential for turbidity and should be avoided when 
dewatering into surface water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
CONTRACTOR CLAIM SUBMITTAL FORM: 
(2-12-14) 104-3 SPD 01-440 
 
If the Contractor elects to file a written claim or requests an extension of contract time, it shall be 
submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction 
Unit or at https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx as 
Form CCSF under Construction Forms. 
 
Any claims for additional compensation and/or extensions of the completion date shall be 
submitted to the Division Engineer in writing, with detailed justification, prior to submitting the 
final invoice payment.  Once an invoice is received and accepted that is marked as “Final”, the 
Contractor shall be barred from recovery. 
 
AUTHORITY OF THE ENGINEER: 
(01-30-14) 105-1 SPD 01-460 
 
The Engineer for this project shall be the Division Engineer, Division 08, Division of Highways, 
North Carolina Department of Transportation, acting directly or through his duly authorized 
representative. 
 
The Engineer will decide all questions which may arise as to the quality and acceptability of 
work performed and as to the rate of progress of the work; all questions which may arise as to 
the interpretation of the contract; and all questions as to the acceptable fulfillment of the contract 
on the part of the Contractor. His decision shall be final and he shall have executive authority to 
enforce and make effective such decisions and orders as the Contractor fails to carry out 
promptly. 
  
 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/projects/construction/Pages/Construction-Resources.aspx
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PROSECUTION AND PROGRESS: 
(3-16-10) 108 SPD 1-700 
 
The Contractor shall pursue the work diligently with workmen in sufficient numbers, abilities, 
and supervision, and with equipment, materials, and methods as may be required to complete the 
work described in the contract by the completion date and in accordance with the 2018 Standard 
Specifications. 
 
The Contractor's operations are restricted to daylight hours.  No work may be performed on 
Sundays and legal State holidays, unless otherwise approved by the Engineer.  Work shall only 
be performed when weather and visibility conditions allow safe operations. 
 
MATERIALS AND TESTING:  
  
The Engineer reserves the right to perform all sampling and testing in accordance with Section 
106 of the current  edition  of  the  Standard  Specifications  and  the  Department's  "Materials  
and  Test  Manual."  However the Engineer may reduce the frequency of sampling and testing 
where he/she deems it appropriate for the project under construction.  
 
The Contractor shall furnish the applicable certifications and documentation for all materials as 
required by the current edition of the Standard Specifications. Material which is not properly 
certified will not be accepted.  
Delivery tickets for all asphalt and stone material shall be furnished in accordance with Section 
106-7 of the current edition of the Standard Specifications and shall include the following 
information:  
    
1.  NCDOT Construction WBS  
2.  Date  
3.  Time issued   
4.  Type of Material  
5.  Gross weight  
6.  Tare Weight  
7.  Net weight of material   
8.  Plant Location  
9.  Truck Number  
10.  Contractor's name  
11.  Public weighmaster's stamp or number  
12.  Public weighmaster's signature or initials in ink  
13.  Job mix formula number (if for asphalt plant mix)  
14.  Asphalt Plant Certification Number (if for asphalt plant mix)  
 
INSPECTION:  
  
All work shall be subject to inspection by the Engineer at any time.  Routinely, the Engineer will 
make periodic inspections of the completed work. It will be the responsibility of the Contractor 
to keep the Engineer informed of his/her proposed work plan and to submit written reports of 
work accomplished on a frequency to be determined by the Engineer.  
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SUPERVISION BY CONTRACTOR:  
  
At all times during the life of the project the Contractor shall provide one permanent employee 
who shall have the authority and capability for overall responsibility of the project and who shall 
be personally available at the work site within 24 hours notice. Such employee shall be fully 
authorized to conduct all business with the subcontractors, to negotiate and execute all 
supplemental agreements, and to execute the orders or directions of the Engineer.  
  
At all times that work is actually being performed, the Contractor shall have present on the 
project one competent individual who is authorized to act in a supervisory capacity over all work  
on the project, including work subcontracted. The individual who has been so authorized shall be 
experienced in the type of work being performed and shall be fully capable of managing,  
directing, and coordinating the work; of reading and thoroughly understanding the contract; and  
receiving and carrying out directions from the Engineer or his/her authorized representatives. 
He/she shall be an employee of the Contractor unless otherwise approved by the Engineer.  
  
The Contractor may, at his/her option, designate one employee to meet the requirements of both 
positions. However, whenever the designated employee is absent from the work site, an 
authorized individual qualified to act in a supervisory capacity on the project shall be present.  
  
SAFETY AND ACCIDENT PROTECTION:  
  
In accordance with Article 107-21 of the Standard Specifications, the Contractor shall comply 
with all applicable Federal, State, and local laws, ordinances, and regulations governing safety, 
health, and sanitation, and shall provide all safeguards, safety devices, and protective equipment, 
and shall take any other needed actions, on his/her own responsibility that are reasonably 
necessary to protect the life and health of employees on the job and the safety of the public, and 
to protect property in connection with the performance of the work covered by the contract.  
  
UTILITY CONFLICTS:  
  
It shall be the responsibility of the Contractor to contact all affected utility owners and determine 
the precise locations of all utilities prior to beginning construction. Utility owners shall be 
contacted a minimum of 48 hours prior to the commencement of operations. Special care shall be 
used in working around or near existing utilities, protecting them when necessary to provide 
uninterrupted service. In the event that any utility service is interrupted, the Contractor shall 
notify the utility owner immediately and shall cooperate with the owner, or his/her 
representative, in the restoration of service in the shortest time possible. Existing fire hydrants 
shall be kept accessible to fire departments at all times.   
 
The Contractor shall adhere to all applicable regulations and follow accepted safety procedures 
when working in the vicinity of utilities in order to insure the safety of construction personnel 
and the public.  
 
EXTENSION OF CONTRACT TIME:  
  
Failure on the part of the Contractor to furnish bonds or certifications or to satisfy preliminary 
requirements necessary to issue the purchase order will not constitute grounds for extension of 
the contract time. If the Contractor has fulfilled all preliminary requirements for the issuance of a 
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purchase order, and the purchase order authorization is not available by the date of availability, 
the Contractor shall be granted an extension equal to the number of calendar days the purchase 
order authorization is delayed after the date of availability.  
  
PAYMENT AND RETAINAGE:  
  
The Contractor may submit a request for partial payment on a monthly basis, or other interval as 
approved by the Engineer. Compensation for all pay items shall be in accordance with the 
Standard Specifications. The amount of partial payments will be based on the work 
accomplished and accepted as the last day of the approved pay period. Minority Business 
Enterprise and Women Business Enterprise (MBE/WBE) participation shall be listed on 
the Department’s DBE Subcontractor Payment Information Form DBE-IS, which is 
available at http://www.ncdot.org/doh/forms/files/DBE-IS.xls, and shall be submitted with 
each payment request.  If there is no participation the word “None” or the figure “0” shall be 
entered. There will be no retainage held on this contract. One hundred percent (100%) 
payment shall be made after successful completion of the work and all quantities have been 
verified. The invoices will show the requisition number and purchase order number and should 
state “Terms Net Ten (10) Days.”    
  
 
NOTIFICATION OF OPERATIONS:  
  
The Contractor shall notify the Engineer 48 hours in advance of beginning work on this project.    
The Contractor shall give the Engineer sufficient notice of all operations for any sampling or 
inspection of acceptance testing required. 
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PROJECT SPECIAL PROVISIONS 
 

ROADWAY 
 
 
WORK TO BE PERFORMED BY STATE FORCES: 
 
Erosion control devices have been installed and will be maintained by State Forces.  Where the 
erosion control devices are altered or damaged by the Contractor during the construction of the 
project, the Contractor shall repair or replace the erosion control devices at no cost to the 
Department. 

CONSTRUCTION STAKES, LINES AND GRADES: 
 
The Contractor will provide all construction layout, stakeout, and engineering as necessary for 
the horizontal and vertical control. The Contractor shall be responsible for the preservation of 
Department furnished controls. The Contractor will be responsible for laying out all the work 
and shall be responsible for all measurements and stakeout necessary for the execution of 
construction in conformity with the plans and specifications and installation of right of way 
monuments. 
 
A preconstruction conference is required before any work on this project is begun. 
 
All work will be in accordance with Section 801 of the 2018 Standard Specifications and the 
"Manual on Construction Layout." 
 
No direct payment will be made for Construction Surveying as it will be incidental to other 
items. 
 
MOBILIZATION: 

 
Mobilization will be paid as a contract lump sum price and as per Section 800 of the 2018 
Standard Specifications. 
 
Pay Item Pay Unit 
Mobilization Lump Sum 
 
FINE GRADING: 
 
The Contractor shall prepare existing subgrade to the lines, grades, and typical section in 
accordance with Section 500 of the 2018 Standard Specifications or as directed by the Engineer. 
 
Fine Grading consists of, but is not limited to, maintenance of ingress and egress to the adjacent 
properties, channeling for placement of any asphalt or aggregate base course, final driveway 
repairs, and pavement removal and disposal. The contractor shall channel out the existing 
roadway in such a manner that there is not excessive sub-base being exposed to weather 
elements or traffic. If deemed necessary by the Engineer, the contractor shall place a sufficient 
quantity of ABC stone on the exposed sub base to maintain traffic during periods of extended 
inactivity or weather delays. This quantity of stone will be paid for as Aggregate Base Course 
per Ton.  
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In addition, if the contractor is starting at an existing pavement joint with the channeling, 
adequate stone will be placed to avoid a drop-off from the existing asphalt. 
 
It is the intent of this contract that the excess material produced by channeling out the existing 
roadway be used to reconstruct each shoulder and paid as shown elsewhere in the contract 
document. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Fine Grading Lump Sum 
 
AGGREGATE BASE COURSE 
 
Place aggregate base course on the prepared subgrade in accordance with Section 520 of the 
2018 Standard Specifications. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Aggregate Base Course Ton 
 
SHOULDER RECONSTRUCTION PER SHOULDER MILE: 
(1-18-00) (Rev. 11-19-13)  560    
 
Description 
 
This work consists of reconstructing each shoulder (including median shoulders as applicable) in 
accordance with Standard Drawing No. 560.01 and 560.02 of the 2018 Roadway Standard 
Drawings except that the rate of slope and width will be as shown on typical section, or to the 
existing shoulder point, whichever is nearer, as long as the desired typical is achieved, and when 
completed, seeding and mulching.  This work shall be performed immediately after the 
resurfacing operations are complete as directed by the Engineer. 
 
Materials 
 
The Contractor shall furnish all earth material necessary for the construction of the shoulders in 
accordance with Section 1019 of the 2018 Standard Specifications.  All soil is subject to test and 
acceptance or rejection by the Engineer. 
 
Construction Methods 
 
Obtain material from within the project limits or approved borrow source.  Prior to adding 
borrow material, the existing shoulder shall be scarified to provide the proper bond and shall be 
compacted to the satisfaction of the Engineer. 
 
Any excess material generated by the shoulder reconstruction shall be disposed of by the 
Contractor in an approved disposal site. 
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Measurement and Payment 
 
Shoulder Reconstruction will be measured and paid as the actual number of miles of shoulders 
that have been reconstructed.  Measurement will be made along the surface of each shoulder to 
the nearest 0.01 of a mile.  Such price will include disposing of any excess material in an 
approved disposal site, and for all labor, tools, equipment, and incidentals necessary to complete 
the work.   
 
Seeding and Mulching will be measured and paid as shown elsewhere in the contract documents.   
 
Payment will be made under: 
 
Pay Item Pay Unit 
Shoulder Reconstruction Shoulder Mile 
 
INCIDENTAL STONE BASE: 
(7-1-95) (Rev.8-21-12) 545 SP5 R28R 
 
Description 
 
Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not 
have the paving operations exceed stone base placement by more than one week without written 
permission of the Engineer. 
 
Materials and Construction 
 
Provide and place incidental stone base in accordance with Section 545 of the 2018 Standard 
Specifications. 
 
Measurement and Payment 
 
Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the 
2018 Standard Specifications. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 
of the 2018 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 667.22 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on 04/1/2022. 
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FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 
Final surface testing is not required on this project in accordance with Section 610-13, Final 
Surface Testing and Acceptance. 
 
ASPHALT CONCRETE SURFACE COURSE COMPACTION: 
(7-1-95) (Rev. 8-21-12) SP6 R49R 
 
Compact the asphalt surface course on this project in accordance with Subarticle 610-9 of the 
2018 Standard Specifications and the following provision: 
 
Perform the first rolling with a steel wheel roller followed by rolling with a self-propelled 
pneumatic tired roller with the final rolling by a steel wheel roller. 
 
STREET SIGNS AND MARKERS AND ROUTE MARKERS: 
(7-1-95) 900 SP9 R02 
 
Move any existing street signs, markers, and route markers out of the construction limits of the 
project and install the street signs and markers and route markers so that they will be visible to 
the traveling public if there is sufficient right of way for these signs and markers outside of the 
construction limits. 
 
Near the completion of the project and when so directed by the Engineer, move the signs and 
markers and install them in their proper location in regard to the finished pavement of the 
project. 
 
Stockpile any signs or markers that cannot be relocated due to lack of right of way, or any signs 
and markers that will no longer be applicable after the construction of the project, at locations 
directed by the Engineer for removal by others. 
 
The Contractor shall be responsible to the owners for any damage to any street signs and markers 
or route markers during the above described operations. 
 
No direct payment will be made for relocating, reinstalling, and/or stockpiling the street signs 
and markers and route markers as such work shall be considered incidental to other work being 
paid for by the various items in the contract. 
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WORK ZONE TRAFFIC CONTROL GENERAL REQUIREMENTS 
TEMPORARY TRAFFIC CONTROL (TTC): 
(7-16-13) (Rev. 1-16-18)     RWZ-1 
 
Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2018 Standard Specifications 
and the following provisions: 
 
Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in 
these plans prior to beginning any other work. Use a lane closure or slow moving operation to 
complete the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No. 
1101.02, 1101.11, 1110.01, 1110.02, 1130.01 1135.01 and 1180.01 of the 2018 Roadway 
Standard Drawings. Use a moving operation only if the minimum speed maintained at all times 
is 3 mph with no stops that narrow or close a lane of travel. If the moving operation is 
progressing slower than 3 mph at any time, install a lane closure. Maintain the existing traffic 
pattern at all times, except in the immediate work zone where lane closures are allowed as 
determined by the Engineer. 
 
Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05, 101.11, 
1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01 of the 
2018 Roadway Standard Drawings when closing a lane of travel in a stationary work zone such 
as pavement patching resurfacing, or pavement marking removal. Properly ballasted cones and 
skinny drums may be used instead of drums. However, drums are required for the upstream taper 
portion of lane closures in all applications. The stationary work zone shall be a maximum of 1 
mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved by the 
Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the appropriate 
pilot vehicle warning signing as directed by the Engineer. During periods of construction  
inactivity, return the traffic pattern to the existing alignment and remove or cover any work zone 
signs. When covering work zone signs, use an opaque material that prevents reading of the sign 
at night by a driver using high beam headlights. Use material, which does not damage the sign 
sheeting. Replace any obliterated markings as required by other sections of the 2018 Standard 
Specifications and the Engineer. 
 
When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of 
an open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of 
the 2018 Roadway Standard Drawings. When personnel and/or equipment are working within a 
lane of travel of an undivided facility, close the lane according to the traffic control plans, 2018 
Roadway Standard Drawings or as directed by the Engineer. Conduct the work so that all 
personnel and/or equipment remain within the closed travel lane. Do not work simultaneously, 
on both sides of an open travel way, within the same location, on a two-lane, two-way road. 
Perform work only when weather and visibility conditions allow safe operations as directed by 
the Engineer. 
 
When utilizing a slow-moving operation for such items as pavement marking and marker 
placement, the operation shall consist of the vehicles and devices as shown on Roadway 
Standard Drawing No. 1101.02, sheet 11 or 12 of the 2018 Roadway Standard Drawings. Traffic 
cones may be used when necessary to provide additional protection of wet pavement markings. 
Ballast all traffic cones so they will not be blown over by traffic. 
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PAVING OPERATIONS: 

1) Paving Lift Requirements and Time Limitations: 
For paving lifts of 2.0 inches or less, bring all newly resurfaced lanes to the same station and 
elevation within 72 hours. If not brought up to the same station and elevation within 72 hours, 
the Contractor shall place portable “UNEVEN PAVEMENT” signs in advance of the uneven 
pavement and spaced every 1/2 mile along the section of uneven pavement. Once mitigated, all 
portable “UNEVEN PAVEMENT” signs shall be removed. No additional compensation will be 
made for these signs or any other type of portable warning signs as these are included in the 
“Temporary Traffic Control” contract pay item. 
 
For paving lifts greater than 2 inches, bring all newly resurfaced lanes to the same station and 
elevation by the end of each work day unless the Contractor utilizes the notched wedge paving 
methods as described below. 
 
Failure to comply with the following requirements will result in a suspension of all other 
operations until all lanes of traffic are brought to the same station and elevation: 
 

1. During paving operations, any paving lift greater than 2 inches for asphalt surface course 
mixes shall be mitigated by having an approved wedge apparatus on the paver that shapes 
the edge 1 inch vertically and the remaining at a maximum slope steepness of 2:1. For 
intermediate and base course mixes, use an approved wedge device that shapes the edge 
with a maximum slope steepness of 2:1. The maximum paving lift allowed to use this 
method is 3 inches. 
 

2. At the end of the work day, the Contractor shall place portable “UNEVEN PAVEMENT” 
signs in advance of the uneven pavement and spaced every 1/2 mile along the section of 
uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs shall be 
removed. No additional compensation will be made for these signs or any other type of 
portable warning signs as these are included in the “Temporary Traffic Control” contract 
pay item. 
 

3. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring 
up the adjacent lane to the same station and elevation before any further paving takes 
place on the project. 
 

2) Asphalt Surface Treatments (AST) 
 
For AST Operations, there is no drop-off condition to be signed. Stationary “LOOSE GRAVEL” 
and “UNMARKED PAVEMENT” signs shall replace “LOW/SOFT SHOULDER” signs. For 
placement and spacing of these signs, see the Signing Detail Sheet. All other advance warning 
signs are to be portable mounted. These signs are included as part of the temporary traffic control 
(Lump Sum) item. 
 
3) Fine Milling/Microsurfacing (Depths less than 1”) 
 
For fine milling operations less than 1 inch, paving is not required in the same work period. The 
paving of the fine milled area is to be conducted within the next work period and not to exceed 72 
hours. No advance warning signs are necessary for these conditions unless the paving operations 
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exceed 72 hours. If this occurs, install portable “UNMARKED PAVEMENT” signs. These signs are 
incidental to the other items of work included in the temporary traffic control (Lump Sum) item. 
 
4) Shoulder Drop-Off Requirements 
 
Whenever paving operations create an edge of pavement drop-off greater than 2 inches, within 
72 hours, the Contractor shall backfill at a 6:1 slope from the edge and finished elevation of the 
pavement that has an edge of pavement drop-off as follows: 
 
(A)  Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph or 

greater. 
(B)  Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph.  
 
Backfill the edge of pavement drop-off with suitable compacted material, as approved by the 
Engineer. The material, equipment and labor associated with this operation will be at no expense 
to the Department. This work is not considered part of shoulder reconstruction. 
 
PROJECT REQUIREMENTS: 
 
Failure to comply with the following requirements will result in a suspension of all other 
operations: 
 

1. Before working on ANY MAP, the Contractor shall submit a written construction 
sequence for traffic control and construction lighting for ALL MAPS to the Engineer at 
the first preconstruction meeting and the sequence must be approved before closing a 
lane of traffic. The Contractor and Engineer will coordinate with the Traffic Management 
Unit at 919-814-5000 or Traffic Services for additional traffic control guidance, as 
necessary. 
 

2. Obtain written approval of the Engineer before working in more than one location or 
setting up additional lane closures. The maximum length of any one lane closure is 1 mile 
unless otherwise directed by the Engineer.  
 

3. If Lane Closure Restrictions apply, see Special Provision, “Intermediate Contract Times 
and Liquidated Damages”.  
 

4. Contractor shall mill and pave lanes in an order such that water shall not accumulate. 
 

5. Traffic Control for the milling and/or paving of ramps is to be done according to 
Standard Drawing Number 1101.02, Sheets 9 & 10, unless otherwise approved to be 
closed by the Engineer. If approved, Contractor will provide plans and devices for the 
detour at no additional cost to the department. 
 

6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install 
portable signs to warn drivers of the conditions. These are to include, but not limited to 
“Rough Road” (W8-8), “Uneven Lanes” (W8-11), and “Grooved Pavement” (W8-15) w/ 
Motorcycle Plaque mounted below. These are to be dual indicated on Multi-Lane 
Roadways with speed limits 45 mph and greater where lateral clearance can be obtained 
within the median areas. These portable signs are incidental to the other items of work 
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included in the temporary traffic control (Lump Sum) pay item. 
 
WORK ZONE SIGNING: 
 
Description 
 
Install advance/general warning work zone signs according to the Detail Drawing provided in 
these plans prior to beginning of work. Install and maintain signing in accordance with the 
attached drawings and Divisions 11 and 12 of the 2018 Standard Specifications. 
 
(A) Installation 
 
All stationary Advance/General warning work zone signs require notification to existing Utility 
owners per Article 105-8 of the 2018 Standard Specifications and Special Provision SP1 G115 
within 3 to 12 full working days prior to installation. 
 
Install Advance/General warning work zone signs before beginning work on a particular map. If 
signs are installed more than 7 calendar days prior to the beginning of work on a particular map, 
cover the signs until the work begins. Install each work zone Advance/General warning sign 
separately and not on the same post or stand with any other sign except where an advisory speed 
plate or directional arrow is used. 
 
All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise 
directed by the Engineer. The signs as shown on the detail drawing(s) are all that are required for 
a contractor to begin a resurfacing contract. Any additional signs requested by the Engineer shall 
be installed within 7 business days of the start of contract work. All sign locations are to be 
verified by the Engineer prior to installation. Once the signs have been installed and accepted, 
any sign relocations requested by the Department will be compensated in accordance with 
Article 104-7. Any additional signs other than the ones shown in the drawing will be 
compensated in accordance with Article 104-7. 
 
No stationary -Y- Line advance warning signage is required unless there is more than 1,000 feet 
of resurfacing along the –Y- line. Whenever work proceeds through an intersection, portable 
signs shall be used for traffic control. There will be no direct compensation for any portable 
signing. 
 
If there is a period of construction inactivity longer than 14 calendar days, remove or cover 
advance/general warning work zone signs. Uncover advance/general warning work zone signs no 
more than 7 calendar days before work resumes. All other operations may be suspended upon 
failure to comply with the above requirements. Such suspended operations would not be resumed 
until the above requirements are fulfilled. 
 
(B) Sign Removal 
 
Once Maps on the Project are substantially complete, it is acceptable practice to remove the 
Stationary Work Zone Signs in lieu of waiting until all of the Maps are completed on the Project. 
A Map is substantially complete when the resurfacing operations are finished and the shoulders 
are brought up to the same elevation as the proposed pavement and when pavement markings 
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(paint) are installed along the centerline and edge lines. The final pavement markings (ex. 
Thermoplastic/Polyurea) or pavement markers (Raised/Snowplowable) don not have to be 
installed for Maps to be considered substantially complete. Final pavement marking/markers are 
installed with portable signing according to Roadway Standard Drawing 1101.02, sheet 11 or 
12. Any remaining punch list items requiring traffic control are compensated in the contract pay 
item for Temporary Traffic Control. 
 
Stationary Work Zone Sign removal is a condition of final project acceptance. 
 
(C) Lane Closure Work Zone Signs 
 
Install any required lane closure signing needed during the life of the project in accordance with 
the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2018 Roadway Standard 
Drawings. Any required portable signs for lane closures are compensated in the contract pay 
item for Temporary Traffic Control. 
 
MEASUREMENT AND PAYMENT: 
 
Temporary traffic control work, including, but not limited to installation and removal of portable 
signs, cones, drums, skinny drums, flaggers, AFAD’s, changeable message boards, truck 
mounted attenuators, flashing arrow boards, and pilot vehicles will be paid at the contract lump 
sum price for Temporary Traffic Control. The Temporary Traffic Control pay item does not 
include work zone advance or general warning signs. Partial payments for Temporary Traffic 
Control will be made as follows: The cumulative total of the lump sum price for temporary 
traffic control will be equal to the percent complete (project) as calculated for each partial pay 
estimate. Additional flashing arrow boards and message boards beyond those shown in the 
contract, detail drawings or Roadway Standard Drawings required by the Engineer will be paid 
as extra work in accordance with Article 104-7 of the Standard Specifications. 
 
The work of satisfactorily installing and removing work zone advance and/or general warning 
signs, including, but not limited to, furnishing, locating, installing, covering, uncovering and 
removing stationary signs will be measured for each required sign and paid at the contract price 
for Work Zone Advance/General Warning Signing (SF). Payment for Work Zone  
Advance/General Warning Signing will be limited to a maximum of 90% of the total installed 
quantity. The remaining 10% will be paid once all signs have been removed. 
 
The Lump Sum price for Temporary Traffic Control will include the work of 4 flaggers per 
operation per map being utilized at the same time on any day. If a pilot vehicle is used for an 
operation, the Lump Sum Price for Temporary Traffic Control will include the work of five (5) 
flaggers. The operator of a pilot vehicle will be considered one of the five flaggers. 
 
Any additional flagging beyond the “included” amount covered in the Temporary Traffic Control 
pay item will be considered supplemental flagging and compensated at a rate of $20.00 per hour 
for each additional flagger as approved by the Engineer. 
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Payment will be made under: 
 
Pay Item         Pay Unit 
Temporary Traffic Control       Lump Sum 
Work Zone Advance/General Warning Signing    Square Foot 
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PURCHASE ORDER CONTRACT 
PROJECT SPECIAL PROVISIONS 

 
EROSION CONTROL 

 
EROSION, SILTATION, AND POLLUTION CONTROL 
 
The Contractor shall exercise every reasonable precaution and take all necessary measures 
throughout the life of the project to prevent erosion, siltation, and pollution in accordance with 
Section 107-13 of the 2018 Standard Specifications.   
 
Payment for erosion control items will be under: 
 
Pay Item Pay Unit 
Seeding and Mulching AC 
Seeding for Repair Seeding LB 
Fertilizer for Repair Seeding TON 
 
STABILIZATION REQUIREMENTS: 
(3-11-16) S-2 

 
Stabilization for this project shall comply with the time frame guidelines as specified by the 
NCG-010000 general construction permit effective April 1, 2019 issued by the North Carolina 
Department of Environmental Quality Division of Water Resources.  Temporary or permanent 
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing 
activity, with the following exceptions in which temporary or permanent ground cover shall be 
provided in 14 calendar days from the last land-disturbing activity: 
 

• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
SEEDING AND MULCHING: (East Crimp) 
 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, 
shall be as stated below.  During periods of overlapping dates, the kind of seed to be used shall 
be determined.  All rates are in pounds per acre. 
 

All Roadway Areas 
 

March 1 - August 31 September 1 - February 28 
50# Tall Fescue 50# Tall Fescue 
10# Centipede 10# Centipede 
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25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000#  Limestone 

 
Waste and Borrow Locations 

 
March 1 – August 31 September 1 - February 28 
75#  Tall Fescue 75#  Tall Fescue 
25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000# Limestone 

 
Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 
Engineer’s request. 
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Approved Tall Fescue Cultivars 
 

06 Dust 
2nd Millennium 
3rd Millennium  

Escalade Justice 
Kalahari 
 

Scorpion 
Serengeti 
Shelby 

Essential 
Evergreen 2 

Apache III Falcon IV Kitty Hawk 2000 Sheridan 
Avenger Falcon NG Legitimate Signia 
Barlexas Falcon V Lexington Silver Hawk 
Barlexas II Faith LSD Sliverstar 
Bar Fa Fat Cat Magellan Shenandoah Elite 
Barrera Festnova Matador Sidewinder 
Barrington Fidelity Millennium SRP Skyline 
Barrobusto Finelawn Elite Monet Solara 
Barvado Finelawn Xpress Mustang 4 Southern Choice II 
Biltmore Finesse II Ninja 2 Speedway 
Bingo Firebird Ol’ Glory Spyder LS 
Bizem Firecracker LS Olympic Gold Sunset Gold 
Blackwatch Firenza Padre Taccoa 
Blade Runner II Five Point Patagonia Tanzania 
Bonsai Focus Pedigree Trio 
Braveheart Forte Picasso Tahoe II 
Bravo Garrison Piedmont Talladega 
Bullseye Gazelle II Plantation Tarheel 
Cannavaro Gold Medallion Proseeds 5301 Terrano 
Catalyst Grande 3 Prospect Titan ltd 
Cayenne Greenbrooks Pure Gold Titanium LS 
Cessane Rz Greenkeeper Quest Tracer 
Chipper Gremlin Raptor II Traverse SRP 
Cochise IV Greystone Rebel Exeda Tulsa Time 
Constitution Guardian 21 Rebel Sentry Turbo 
Corgi Guardian 41 Rebel IV Turbo RZ 
Corona Hemi Regiment II Tuxedo RZ 
Coyote Honky Tonk Regenerate Ultimate 
Darlington Hot Rod Rendition Venture 
Davinci Hunter Rhambler 2 SRP Umbrella 
Desire Inferno Rembrandt Van Gogh 
Dominion Innovator Reunion Watchdog 
Dynamic Integrity Riverside Wolfpack II 
Dynasty Jaguar 3 RNP Xtremegreen 
Endeavor Jamboree Rocket  
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On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre 
and add 20# of Sericea Lespedeza from January 1 - December 31. 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt 
tack shall not be allowed on this project. 
 
CRIMPING STRAW MULCH: 
 
Crimping shall be required on this project adjacent to any section of roadway where traffic is to 
be maintained or allowed during construction.  In areas within six feet of the edge of pavement, 
straw is to be applied and then crimped. After the crimping operation is complete, an additional 
application of straw shall be applied and immediately tacked with a sufficient amount of 
undiluted emulsified asphalt. 
 
Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 
 
Crimping equipment including power source shall be subject to the approval of the Engineer 
providing that maximum spacing of crimper blades shall not exceed 8". 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal 
year.  The allotments shall be multiyear allotments and shall be based on estimated revenues and 
shall be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided 
funds are available.  The State reserves the right to terminate or suspend any transportation 
project contract, and any transportation project contract shall be so terminated or suspended if 
funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given 
a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final.  Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be 
recognized.  However, for the purpose of figuring pure live seed, the found pure seed and found 
germination percentages as reported by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory will be used.  Allowances, as established by the 
NCDOT, will be recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   
 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed 
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shall not contain more than 2% other crop seed nor more than 1% total weed seed.  The 
germination rate as tested by the North Carolina Department of Agriculture shall not fall below 
70%, which includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total 
weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed 
will not be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will 
not be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed 
will not be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed 
will not be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not 
be approved. 
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 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 
ERRATA 

(10-16-18) (Rev.2-16-21) Z-4 
 
Revise the 2018 Standard Specifications as follows: 

 
Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  
“609-9”. 

Division 7 
Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 
“725-1” with “724-4”.  
 
Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 
“725-1” with “725-3”.  
 
 

Division 10 
Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace 
“Table 6D” with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  
 
Page 10-121, Article 1076-7, REPAIR OF GALVANIZING, line 8, replace article number 
“1080-9” with “1080-7”. 
 
Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 
number “1080-50” with “1080-10”.  
 
Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 
article number “1080-61” with “1080-11”.  
 
Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING 
STEEL, line 22, replace article number “1080-72” with “1080-12”.  
 
Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 
article number “1080-83” with “1080-13”.  
 
 

Division 17 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 
second sentence with the following: 
 
An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 
 

Directional Drill (1)(1.25″) Linear Foot 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining 
a certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or 
https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in 
a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 
ash borer, guava root knot nematode, or other noxious weeds. 

 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 
 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every 

employer shall pay wages at the rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay 

to each of his/her employees, wages at a rate of not less than SEVEN DOLLARS 
AND TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on 
this project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his/her contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 
 
Revise the 2018 Standard Specifications as follows: 
 
Replace Article 103-4(B) with the following: 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically 
set forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 
The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they 
may be amended from time to time, which are herein incorporated by reference and 
made a part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the 
contractor for work to be performed under a subcontract, including procurements of 
materials, or leases of equipment, each potential subcontractor or supplier shall be 
notified by the contractor of the contractor's obligations under this contract and the 
Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, 
or national origin. 

(d) Information and Reports 
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The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its 
books, records, accounts, other sources of information, and its facilities as may be 
determined by the Recipient or the FHWA to be pertinent to ascertain compliance 
with such Acts, Regulations, and instructions. Where any information required of a 
contractor is in the exclusive possession of another who fails or refuses to furnish the 
information, the contractor shall so certify to the Recipient or the FHWA, as 
appropriate, and shall set forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions 
of this contract, the Recipient will impose such contract sanctions as it and/or the 
FHWA may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 
complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 
(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs one through six in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT 
that, as a condition to receiving federal financial assistance, NCDOT will comply with 
Title VI of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR 
part 21 and related nondiscrimination authorities to ensure that no person shall, on the 
ground of race, color, national origin, limited English proficiency, sex, age, or disability 
(including religion/creed or income-level, where applicable), be excluded from 
participation in, be denied the benefits of, or be subjected to discrimination under any 
programs, activities, or services conducted or funded by NCDOT. Contractors and other 
organizations under contract or agreement with NCDOT must also comply with Title VI 
and related authorities, therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., 

subcontractors, consultants, vendors, prime contractors) are responsible for 
complying with NCDOT’s Title VI Program. Contractors are not required to prepare 
or submit Title VI Programs. To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, 
regardless of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 
CFR 200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 
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2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a 
representative, and include the complainant’s name, address, and telephone 
number. Complaints received by fax or e-mail will be acknowledged and 
processed. Allegations received by telephone will be reduced to writing and 
provided to the complainant for confirmation or revision before processing. 
Complaints will be accepted in other languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 
TABLE 103-1 

COMPLAINT BASIS 
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Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  



DH00345   8C.076161 62 Randolph County 

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits 
discrimination on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 
(prohibits discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or 
sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities 
(42 U.S.C. §§ 12131-12189) as implemented by Department of Transportation 
regulations at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations, which ensures 
Nondiscrimination against minority populations by discouraging programs, policies, 
and activities with disproportionately high and adverse human health or 
environmental effects on minority and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you 
from discriminating because of sex in education programs or activities (20 U.S.C. 
1681 et seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from 
the United States pursuant to the provisions of Assurance 4. 
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NOW, THEREFORE, the U.S. Department of Transportation as authorized by law 
and upon the condition that the North Carolina Department of Transportation 
(NCDOT) will accept title to the lands and maintain the project constructed thereon in 
accordance with the North Carolina General Assembly, the Regulations for the 
Administration of the Federal-Aid Highway Program, and the policies and procedures 
prescribed by the Federal Highway Administration of the U.S. Department of 
Transportation in accordance and in compliance with all requirements imposed by 
Title 49, Code of Federal Regulations, U.S. Department of Transportation, Subtitle A, 
Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of 
the U.S Department of Transportation pertaining to and effectuating the provisions of 
Title VI of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), 
does hereby remise, release, quitclaim and convey unto the NCDOT all the right, title 
and interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for 
another purpose involving the provision of similar services or benefits and will be 
binding on the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or 
national origin, be excluded from participation in, be denied the benefits of, or be 
otherwise subjected to discrimination with regard to any facility located wholly or in 
part on, over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT 
will use the lands and interests in lands and interests in lands so conveyed, in 
compliance with all requirements imposed by or pursuant to Title 49, Code of Federal 
Regulations, U.S. Department of Transportation, Subtitle A, Office of the Secretary, 
Part 21, Non-discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right 
to enter or re-enter said lands and facilities on said land, and that above described 
land and facilities will thereon revert to and vest in and become the absolute property 
of the U.S. Department of Transportation and its assigns as such interest existed prior 
to this instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
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The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on 

the property described in this (deed, license, lease, permit, etc.) for a purpose 
for which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and 
operate such facilities and services in compliance with all requirements 
imposed by the Acts and Regulations (as may be amended) such that no 
person on the grounds of race, color, or national origin, will be excluded from 
participation in, denied the benefits of, or be otherwise subjected to 
discrimination in the use of said facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had 
never been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will have the right to enter or re-enter 
the lands and facilities thereon, and the above described lands and facilities will 
there upon revert to and vest in and become the absolute property of the NCDOT 
and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the 
ground of race, color, or national origin, will be excluded from participation in, 
denied the benefits of, or be otherwise subjected to discrimination in the use of 
said facilities, (2) that in the construction of any improvements on, over, or under 
such land, and the furnishing of services thereon, no person on the ground of race, 
color, or national origin, will be excluded from participation in, denied the 
benefits of, or otherwise be subjected to discrimination, (3) that the (grantee, 
licensee, lessee, permittee, etc.) will use the premises in compliance with all other 
requirements imposed by or pursuant to the Acts and Regulations, as amended, set 
forth in this Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to 
terminate the (license, permit, etc., as appropriate) and to enter or re-enter and 
repossess said land and the facilities thereon, and hold the same as if said (license, 
permit, etc., as appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above 
Nondiscrimination covenants, the NCDOT will there upon revert to and vest in 
and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that 
such a clause is necessary to make clear the purpose of Title VI.) 

 
 
 
 



DH00345   8C.076161 66 Randolph County 

STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 
 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the 
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT 
Program.  All contractors (existing and newcomers) will be automatically placed in the Alternate 
Program.  Standard OJT requirements typically associated with individual projects will no longer 
be applied at the project level.  Instead, these requirements will be applicable on an annual basis 
for each contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make 
every effort to enroll minority and women as trainees to the extent that such persons are available 
within a reasonable area of recruitment.  This training commitment is not intended, and shall not 
be used, to discriminate against any applicant for training, whether a member of a minority group 
or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar 
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming 
year’s activity with the Department.  At the beginning of each year, all contractors eligible will 
be contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  
The Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are 
not all-inclusive.  Where the training is oriented toward construction applications, training will 
be allowed in lower-level management positions such as office engineers and estimators.  
Contractors shall submit new classifications for specific job functions that their employees are 
performing.  The Department will review and recommend for acceptance to FHWA the new 
classifications proposed by contractors, if applicable.  New classifications shall meet the 
following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to 
the subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first 
year of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting 
company compliance under these contract documents.  These documents and any other 
information as requested shall be submitted to the OJT Program Manager.  
 



DH00345   8C.076161 68 Randolph County 

Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee employed by him/her on the contract work who 
is currently enrolled or becomes enrolled in an approved program and who receives training for 
at least 50 percent of the specific program requirement.  Trainees will be allowed to be 
transferred between projects if required by the Contractor’s scheduled workload to meet training 
goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken 
off the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
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LISTING OF MBE & WBE SUBCONTRACTORS 
Sheet ________ of  __________ 

 

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
 



DH00345   8C.076161 70 Randolph County 

LISTING OF MBE & WBE SUBCONTRACTORS 
Sheet ________ of  __________ 

 

Firm Name and Address Circle 
One 

Item 
No. Item Description 

* Agreed 
upon Unit 

Price 
** Dollar Volume of 

Item 
Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

Name 
 

 
MBE 

    

Address 
 
 

WBE     

* The Dollar Volume shown in this column shall be the 
Actual Price Agreed Upon by the Prime Contractor and the 
MBE/WBE subcontractor, and these prices will be used to 
determine the percentage of the MBE/WBE participation in 
the contract. 
 
** Dollar Volume of MBE/WBE Subcontractor Percentage 
of Total Contract Bid Price: 

** Dollar Volume of MBE Subcontractor     $ ____________ 
 
MBE Percentage of Total Contract Bid Price  ___________% 
 
** Dollar Volume of WBE Subcontractor     $ ____________ 
 
WBE Percentage of Total Contract Bid Price  ___________% 

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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ADDENDUM(S) 
 
 
 
ADDENDUM #1 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #1. 
 
 
 
 
 
ADDENDUM #2 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #2. 
 
 
 
 
 
ADDENDUM #3 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #3. 
 
 
 
 
 
 
 
 
 
 
  

  



Contract  Item Sheets For DH00345        

Page :  1 of 1North Carolina Department Of TransportationApr 27, 2022 1:05 pm

Line
#

ItemNumber Sec
#

Description Quantity
Unit

Unit Bid
Price

Amount
Bid

ROADWAY ITEMS

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumMOBILIZATION800 0000100000-N 0001
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumFINE GRADING500 1011000000-N 0002
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,800AGGREGATE BASE COURSE520 1121000000-E 0003
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45INCIDENTAL STONE BASE545 1220000000-E 0004
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.04SHOULDER RECONSTRUCTIONSP  1245000000-E 0005
SMI    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,200PRIME COAT600 1275000000-E 0006
GAL    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

770ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

610 1519000000-E 0007
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

52ASPHALT BINDER FOR PLANT MIX620 1575000000-E 0008
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20BLOTTING SAND818 2143000000-E 0009
TON    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48WORK ZONE ADVANCE/GENERAL
WARNING SIGNING

SP  4413000000-E 0010
SF     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump SumTEMPORARY TRAFFIC CONTROLSP  4457000000-N 0011
LS     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.02SEEDING & MULCHING16606084000000-E 0012
ACR    

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20SEED FOR REPAIR SEEDING16616090000000-E 0013
LB     

---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

0.3FERTILIZER FOR REPAIR SEEDING16616093000000-E 0014
TON    

TOTAL AMOUNT OF BID FOR ENTIRE PROJECT                                                           $0.00

1305/Apr27/Q6960.36/D38246100000/E14
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EXECUTION OF BID 
 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 
CERTIFICATION 

 
CORPORATION 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he/she, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  
Full name of Corporation 

  
  
  

Address as Prequalified 
 
Attest   By   

Secretary/Assistant Secretary   President/Vice President/Assistant Vice President 
Select appropriate title   Select appropriate title 

      
      
      

Print or type Signer's name  Print or type Signer's name 
      

     

    CORPORATE SEAL 
 

AFFIDAVIT MUST BE NOTARIZED 
  
Subscribed and sworn to before me this the 
  
_____ day of _____________________ 20__. 
  
  

Signature of Notary Public 
 

of ____________________________County 
 

State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

PARTNERSHIP 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he/she, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

  By   
Signature of Witness   Signature of Partner 

       
Print or type Signer's name   Print or type Signer's name 

 
AFFIDAVIT MUST BE NOTARIZED 

 
Subscribed and sworn to before me this the 
  
_____ day of _____________________ 20__. 
  
  

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he/she, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 
  

Full Name of Firm 
  
  

Address as Prequalified 
  
  

  
 

      
Signature of Witness   Signature of Member/Manager/Authorized Agent 

    Select appropriate title 
      
      

Print or type Signer's name   Print or type Signer's Name 
 

AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he/she, nor any official, agent 
or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 
required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 
with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 
employees of your organization. 

SIGNATURE OF CONTRACTOR 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 
Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), 
fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        
  If Corporation, affix Corporate Seal and   
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        
  If  Corporation, affix Corporate Seal and   
        
        
        
  Signature of Witness or Attest By Signature of Contractor 
        
  Print or type Signer's name   Print or type Signer's name 
        

If  Corporation, affix Corporate Seal     
NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 
____________________________________ ____________________________________ ____________________________________ 
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of ____________________________County of ____________________________County 
State of ______________________________ State of _______________________________ State of ______________________________ 
My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he/she, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor     
    Individual name 

      
 

Trading and doing business as 
    

    Full name of Firm 

      

      
Signature of Witness    Signature of Contractor, Individually 

      
Print or type Signer's name   Print or type Signer’s name 

      
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
  

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN 

CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS IN HIS/HER OWN NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he/she, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor   
  Print or type Individual name 

  
  

Address as Prequalified 
  

    
  Signature of Contractor, Individually 
    
    
  Print or type Signer's Name 
    
    

Signature of Witness   
    
    

Print or type Signer’s name   
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 

  
Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 
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DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his/her certification was erroneous when he/she submitted his/her 
debarment certification or explanation filed with the Department, or has become erroneous 
because of changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549.  A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he/she will not knowingly enter 

into any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he/she is not debarred, suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless he/she knows that the certification is erroneous.  The bidder 
may decide the method and frequency by which he/she will determine the eligibility of 
his/her subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his/her knowledge and belief, that he/she and 
his/her principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his/her status changes and will 

show in his/her bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he/she is not debarred, he/she shall provide an 
explanation with this submittal.  An explanation will not necessarily result in denial of 
participation in a contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 
 

 
Check here if an explanation is attached to this certification. 
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Execution of Contract 
 
 
 
Contract No:  DH00345 
 
 
County:  Randolph County 
 
 
 

 
ACCEPTED BY THE DEPARTMENT 

 
 
 

__________________________________________________ 
Proposals Engineer 

 
 

__________________________________ 
Date 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Signature Sheet (Bid) - ACCEPTANCE SHEET 
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