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 STATE OF NORTH CAROLINA 
 DEPARTMENT OF TRANSPORTATION 
 HIGHWAY DIVISION 9 

 

 PROPOSAL 
 
DATE AND TIME OF BID OPENING: November 18, 2026 AT 2:00 PM 
 
CONTRACT ID: DI00391 
 
WBS ELEMENT NO.:  67102.3.1 
 
FEDERAL AID NO.:  STATE FUNDED 
 
COUNTY:  Stokes County 
 
TIP NO.:  BR-0102 
 
MILES:  0.140 
 
ROUTE NO.:  NC 268 
 
LOCATION:  NC 268 OVER BIG CREEK 
 
TYPE OF WORK: GRADING, DRAINAGE, PAVING, STRUCTURE 
 
 
NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 
GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 
NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 
BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 
BID IS $40,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 
LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 
REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR 
CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE 
GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON 
BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL 
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR 
LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 

 

THIS IS A STRUCTURE PROJECT.    BID BOND IS REQUIRED. 
 
 

NAME OF BIDDER 
 
 

 

ADDRESS OF BIDDER 
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PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DI00391 IN STOKES COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DI00391; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 
understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the 
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is 
received by him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means 
of construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and 
complete the said contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) 
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump 
sum prices, as the case may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 
and required labor to construct and complete Contract No. DI00391 in Stokes County, for the unit or lump sum prices, as 
the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications prepared by said 
Department, which proposal, plans, and specifications show the details covering this project, and hereby become a part of 
this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 
and Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made 
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done 
in accordance with the specifications contained in said volume, and amendments and supplements thereto, under the 
direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 
such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 
basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 
of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 
bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
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INSTRUCTIONS TO BIDDERS 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 
BEFORE PREPARING AND SUBMITTING YOUR BID. 

All bids shall be prepared and submitted in accordance with the following requirements. 
Failure to comply with any requirement may cause the bid to be considered irregular and 
may be grounds for rejection of the bid. 

For preparing and submitting the bid electronically, refer to Subarticle 102-8(B) of the Standard 
Specifications.  

Bidders that bid electronically on Raleigh Central-Let projects will need a separate request to bid 
from the approved electronic bidding website for Division Contracts. 

ELECTRONIC ON-LINE BID: 
1. Plans and the proposal can be found on the Connect NCDOT website.
2. In accordance with Subarticle 102-8(B)(1) of the Standard Specifications, obtain an account 

and valid Digital Signature to bid with Bid Express (bidx.com)
3. In accordance with Subarticle 102-8(B)(3) of the Standard Specifications, if bid bond is 

required and bid deposit is not chosen register bond with Surety2000 or Tinubu and submit 
with the online bid.

4. In accordance with Article 102-3 of the Standard Specifications, registration on the Interested 
Parties List is required unless SP1 G02 Interested Parties List Not Required provision is 
included in the proposal.

5. Prepare and submit a bid electronically using the approved electronic bidding provider website.
6. Electronic bidding website necessary for electronic bidding can be found on the Bid Express 

website following the directions at: https://connect.ncdot.gov/letting/Pages/Electronic-
Bidding.aspx.

7. Questions should be emailed 7 calendar days prior to the bid opening to Charles R. White at 
crwhite@ncdot.gov. Contact with any other NCDOT personnel concerning this project is 
strictly prohibited, unless otherwise noted, and may result in bids being considered non-
responsive.

https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx
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PROJECT SPECIAL PROVISIONS 

GENERAL 
BIDS OVER LIMIT: 
(08-01-16)   SPD 01-400 

 
In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million, 
the bid will not be considered for award. 
  
DIVISION LET CONTRACT PREQUALIFICATION: 
(07-01-14)(12-1-16)   SPD 01-410 

  
Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime 
Contractor prior to submitting a bid.  Information regarding prequalification can be found at: 
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx. 
  
Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified 
in the work code(s) which are identified as work items in the prime contractor’s construction 
progress schedule that they will complete themselves.  Any contractor identified as working 
outside their expertise may be considered in default of contract. 
 
BOND REQUIREMENTS: 

(6-1-16)(Rev.1-16-24) 102-8, 102-10 SPD 01-420A 
 
A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads 
and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
Standard Specifications. 
 
CONTRACT PAYMENT AND PERFORMANCE BOND: 
  
A performance bond in the amount of one hundred percent (100%) of the contract amount, 
conditioned upon the faithful performance of the contract in accordance with specifications and 
conditions of the contract is required. Such bond shall be solely for the protection of the North 
Carolina Department of Transportation and the State of North Carolina. 
A payment bond in the amount of one hundred percent (100%) of the contract amount, conditioned 
upon the prompt payment for all labor or materials for which the Contractor, or his subcontractors, 
is liable is required. The payment bond shall be solely for the protection of persons or firms 
furnishing materials or performing labor for this contract for which the Contractor is liable. 
  
The successful bidder, within fourteen (14) days after notice of award, shall provide the 
Department with a contract payment bond and a contract performance bond each in an 
amount equal to 100 percent of the amount of the contract. 
 

https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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HAUL ROADS: 
(7-16-24) 105 SP1 G04 

 
Revise the Standard Specifications as follows: 
 
Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after 
second sentence of the second paragraph:   
 
At least 30 days prior to use, the Contractor shall notify the Engineer of any public road proposed 
for use as a haul road for the project. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 

(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 
 
The date of availability for this contract is January 4, 2027,   except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is April 28, 2028. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 

(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 
and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same. 
 
The date of availability for this intermediate contract time is January 4, 2027.    
 
The completion date for this intermediate contract time is October 31, 2027. 
 
The liquidated damages for this intermediate contract time are One Thousand Six Hundred 
Dollars ($1,600.00) per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
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and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
PERMANENT VEGETATION ESTABLISHMENT: 

(2-16-12)(Rev. 1-16-24) 104 SP1 G16 
 
Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the Standard Specifications.  All work required for initial vegetation planting 
shall be performed as a part of the work necessary for the completion and acceptance of the 
Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 
Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the Standard 
Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
CONSTRUCTION MORATORIUM: 

(1-19-16) SP1 G18C 
 
No tree cutting will be allowed from April 1 through September 30 of any year. 
 
MAJOR CONTRACT ITEMS: 

(2-19-02)(Rev. 1-16-24) 104 SP1 G28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
Standard Specifications): 
 
Line #   Description 
21 Asphalt Conc Base Course, Type B25.0C 
22 Asphalt Conc Intermediate Course, Type I19.0C 
23 Asphalt Conc Surface Course, Type S9.5B 
94 Reinforced Concrete Deck Slab 
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100 63" Prestressed Concrete Girders 
 
SPECIALTY ITEMS: 

(7-1-95)(Rev. 1-16-24) 108-6 SP1 G37 
 
Items listed below will be the specialty items for this contract (see Article 108-6 of the 
Standard Specifications). 
 
Line # Description 
29-35 Guardrail 
53 Long-Life Pavement Markings 
54-55 Permanent Pavement Markers 
56-85 Erosion Control 
89-93 Drilled Piers 
 
FUEL PRICE ADJUSTMENT: 

(11-15-05)(Rev. 1-16-24) 109-8 SP1 G43 
 
 
Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 
 
The base index price for DIESEL #2 FUEL is $5.0299 per gallon.  Where any of the following are 
included as pay items in the contract, they will be eligible for fuel price adjustment. 
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The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor Diesel 
Unclassified Excavation Gal/CY 0.29 
Borrow Excavation Gal/CY 0.29 
Class IV Subgrade Stabilization Gal/Ton 0.55 
Aggregate Base Course Gal/Ton 0.55 
Sub-Ballast Gal/Ton 0.55 
Erosion Control Stone Gal/Ton 0.55 
Rip Rap, Class _____ Gal/Ton 0.55 
Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  
Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  
Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  
Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  
Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  
Aggregate for Cement Treated Base Course Gal/Ton 0.55 
Portland Cement for Cement Treated Base Course Gal/Ton 0.55 
> 11" Portland Cement Concrete Pavement Gal/SY   0.327 
Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 
9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 
Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 
< 9” Portland Cement Concrete Pavement Gal/SY   0.245 
Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%20-%20%20Starting%20Nov%202022%20Lettings.pdf 
 
Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
 

https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form%20-%20%20Starting%20Nov%202022%20Lettings.pdf
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SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08)(Rev. 6-16-26) 108-2 SP1 G58 

 
The Contractor's attention is directed to the Standard Special Provision entitled Availability of 
Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 

 

 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 
 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS): 

(10-16-07)(Rev. 10-21-25) 102-15(J) SP1 G67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 
Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 
be performed by committed MBE/WBE subcontractors. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 
or WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 
 
Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 
that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 
makes minor modifications to the materials, supplies, articles, or equipment is not a manufacturer. 

Fiscal Year Progress (% of Dollar Value) 
2027 (7/01/26 - 6/30/27) 59% of Total Amount Bid 
2028 (7/01/27 - 6/30/28) 41% of Total Amount Bid 
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MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of business.  
A regular dealer engages in, as its principal business and in its own name, the purchase and sale 
or lease of the products in question.  A regular dealer in such bulk items as steel, concrete or 
concrete products, gravel, stone, asphalt and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Any supplement of regular 
dealers’ own distribution equipment shall be by a long-term operating lease and not on an ad hoc 
or contract-by-contract basis. 
 
Distributor – A firm that engages in the regular sale or lease of the items specified by the contract. 
A distributor assumes responsibility for the items it purchases once they leave the point of origin 
(e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by the carrier’s 
insurance. 
 
Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://apps.dot.state.nc.us/Vendor/PaymentTracking/


DI00391   BR-0102 G-8 Stokes County 

 

 

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%20Instructions.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
  https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 
DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary counting 
determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 
or 40 percent credit, respectively of the cost of materials or supplies based on its demonstrated 
capacity and intent to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 
under the contract at issue. A Contractor will submit the completed form with the Letter of Intent. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De
aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 
Combined MBE/WBE Goal 
 
There is NO MBE/WBE Goal for this project. 
 

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-IS%20Subcontractor%20Payment%20Information.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20Replacement%20Form%20and%20Instructions.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notification%20Form.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20Subcontractor.pdf
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20MBE-WBE%20Subcontractors%20(State).docx
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20Comparison%20Example.xls
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20Dealer-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf
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Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 
Directory can be found at the following link. 
 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors. Any additional 
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 
elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 
at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 
with current MBE and WBE certification at the time of bid opening will be acceptable for listing 
in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 
following required information: 
 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
in the electronic submittal file, the bidder may use the dropdown menu to access 
the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving the Combined MBE/WBE goal. 

 

https://www.ebs.nc.gov/VendorDirectory/default.html


DI00391   BR-0102 G-10 Stokes County 

 

 

(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 
 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 
MBE/WBE participation, including the names and addresses on Listing of 
MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 
forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE  
goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
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Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 
a.m. on the next official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 
the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 
entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 
bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 
it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
Banking MBE/WBE Credit 
 
If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 
future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 
and these may accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 
bidder shall submit to the Department documentation of adequate good faith efforts made to reach 
that specific goal. 
 
One complete set and   copies of this information shall be received in the office of the Engineer no 
later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls 
on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 
Engineer no later than 10:00 a.m. on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
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submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 
Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
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a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 

mailto:BOWD@ncdot.gov
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apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
 
Non-Good Faith Appeal 
 
The Engineer will notify the Contractor verbally and in writing of non-good faith.  A Contractor 
may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 
Contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Engineer.  The appeal shall be made within 2 business days of notification of 
the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds for work 
that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 
non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 
noted that every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 
or WBE participation breakdown. This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 
made to reach out to similarly certified firms and there is no interest or availability, and 
they can get assistance from other certified firms, the Engineer will not hold the prime 



DI00391   BR-0102 G-15 Stokes County 

 

 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Manufacturer, Regular Dealer, Distributor 
 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures 
for materials or supplies (including transportation costs) from a MBE/WBE distributor, 60 
percent of its expenditures for materials or supplies (including transportation costs) from a 
MBE/WBE regular dealer and 100 percent of such expenditures obtained from a 
MBE/WBE manufacturer. 
 
A Contractor may count toward its MBE/WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 
commissions charged that the Department deems to be reasonable, including 
transportation charges for the delivery of materials or supplies. Do not count any 
portion of the cost of the materials and supplies themselves. 
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A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 
with the Letter of Intent to the Engineer.  The Engineer will forward to the State Contractor 
Utilization Engineer or DBE@ncdot.gov. The State Contractor Utilization Engineer will 
make a preliminary assessment as to whether a MBE/WBE supplier has the demonstrated 
capacity to perform a commercially useful function (CUF) on a contract-by-contract basis 
prior to its participation. 
 

Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by performing, 
managing, and supervising the work involved.  To perform a commercially useful function, 
the MBE/WBE shall also be responsible with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material and 
installing (where applicable) and paying for the material itself.  To determine whether a 
MBE/WBE is performing a commercially useful function, the Department will evaluate 
the amount of work subcontracted, industry practices, whether the amount the firm is to be 
paid under the contract is commensurate with the work it is performing and the MBE/WBE 
credit claimed for its performance of the work, and any other relevant factors. If it is 
determined that a MBE or WBE is not performing a Commercially Useful Function, the 
contractor may present evidence to rebut this presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
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MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for 
convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 
perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE 
subcontractor or any portion of its work, and the reason for the request.  The Contractor must give 
the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of Intent 
to Request Termination and/or Substitution.  If the MBE/WBE subcontractor objects to the 
intended termination/substitution, the MBE/WBE, within five (5) business days must advise the 
Contractor and the Department of the reasons why the action should not be approved. The five-
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day notice period shall begin on the next business day after written notice is provided to the 
MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated or any portion of its work after 
receiving the Department’s written approval based upon a finding of good cause for the proposed 
termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 
MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the Contractor 
can self-perform the work for which the MBE/WBE was engaged, or so that the Contractor can 
substitute another MBE/WBE or non- MBE/WBE contractor after contract award.  For purposes 
of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 
1200 or applicable State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; and 
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 
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If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement but not the overall 
goal. 

 
(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract. The Department may 
continue to count participation equal to the remaining work performed by 
the decertified firm which will count toward the contract goal requirement 
and overall goal. 

 
(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or 

merger with a non- MBE/WBE during the performance of the contract. The 
Department may not continue to count the portion of the decertified firm’s 
performance on the contract remaining toward either the contract goal or 
the overall goal, even if the Contractor has executed a subcontract with the 
firm or the Department has executed a prime contract with the MBE/WBE 
that was later decertified. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
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amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
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Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
Standard Specifications may be cause to disqualify the Contractor. 
 
RESTRICTIONS ON ITS EQUIPMENT AND SERVICES: 

(11-17-20)  SP01 G090 
 
All telecommunications, video or other ITS equipment or services installed or utilized on this 
project must be in conformance with UNIFORM ADMINISTRATIVE REQUIREMENTS, COST 
PRINCIPLES, AND AUDIT REQUIREMENTS FOR FEDERAL AWARDS 2 CFR, § 200.216 
Prohibition on certain telecommunications and video surveillance services or equipment. 
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USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)(Rev. 3-17-26)  SP1 G092 

 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107, 
NC GS 15A-300, American Security Drone Act of 2023 (ASDA), Office of Management and 
Budget (OMB) Memorandum M-26-02, all FAA rules, regulations and policies and all NCDOT 
UAS Policies.  The required operator certifications include possessing a current Federal Aviation 
Administration (FAA) Remote Pilot Certificate, as well as operating a UAS registered with the 
FAA. 
 
All UAS operations shall be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 

(1-19-21)                                                                                        107 SP1 G096 
  

 
Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 
2. Idling to verify the vehicle is in safe operating condition. 
3. Idling for testing, servicing, repairing or diagnostic purposes. 
4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 
5. Idling required to bring the machine system to operating temperature. 
6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 
7. Idling to ensure safe operation of the vehicle.  
8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 
9. When specific traffic, safety, or emergency situations arise. 
10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 
11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 
conditioning) no more than 30 minutes. 
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12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
SUBSURFACE INFORMATION: 

(7-1-95) 450 SP1 G112 C 
 
Subsurface information is available on the roadway and structure portions of this project. 
 
ELECTRONIC BIDDING: 

(8-18-26) 101, 102, 103 SP1 G140 
 
Revise the Standard Specifications as follows: 
 
Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 3, replace 
“electronic bidding software” with “electronic bidding website”. 
 
Page 1-16, Subarticle 102-8(B), Electronic Bids, lines 13-14, replace “electronic bidding 
software” with “electronic bidding website”. 
 
Page 1-18, Article 102-10, BID BOND OR BID DEPOSIT, line 43, replace “electronic bidding 
software” with “electronic bidding website”. 
 
Page 1-18, Article 102-11, DELIVERY OF BIDS, line 47, replace “electronic bidding software” 
with “electronic bidding website”. 
 
Page 1-25, Subarticle 103-4(B)(2), Electronic Bids, line 20, replace the first paragraph with the 
following: 
 
This form is located on the electronic submittal website. The bidder shall click on yes or no to 
indicate whether or not the bidder desires to limit the award, provide the award limit if desiring to 
limit the award, and provide the project number and county of the projects associated with the 
award limit. 
 
TWELVE MONTH GUARANTEE: 

(7-15-03) 108 SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material. The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
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manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 

(9-21-04) (Rev. 5-16-06)  SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 

(1-16-07) (Rev. 10-15-24) 105-16, 225-2, 16 SP1 G180 
 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 
Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 



DI00391   BR-0102 G-25 Stokes County 

 

 

 
(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 
(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 
 
(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 
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(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 
General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 
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(3) Quality Control Program - Maintain a quality control program to control erosion, 
prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
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(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 
Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 
or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
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(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 
 
All work described within this provision and the role of Certified Erosion and Sediment 
Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer 
will be incidental to the project for which no direct compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 

(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 
 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
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(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 
downstream turbidity levels into compliance, or 

 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 
the Contractor shall define the point at which the discharge enters into the State’s surface waters 
and the appropriate sampling locations.  Sampling locations shall include points upstream and 
downstream from the point at which the discharge enters these waters.  Upstream sampling 
location shall be located so that it is not influenced by backwater conditions and represents natural 
background conditions.  Downstream sampling location shall be located at the point where 
complete mixing of the discharge and receiving water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 
available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/TurbidityReductionOptionSheet.pdf
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exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
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PROJECT SPECIAL PROVISIONS 

ROADWAY 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02)(Rev. 3-19-24) 200 SP2 R02A 

 
Perform clearing on this project to the limits established by Method - II shown on Standard 
Drawing No. 200.02 of the Roadway Standard Drawings. Conventional clearing methods may be 
used except where permit drawings or conditions have been included in the proposal which require 
certain areas to be cleared by hand methods.  
 
ROADWAY EXCAVATION: 

(10-20-26) 225  SP2 R50 
 
Revise the Standard Specifications as follows: 
 
Page 2-12, Article 225-1, DESCRIPTION, add the following after line 42: 
 
When excavation operations encounter graves, temporarily discontinue operations in the vicinity 
of the graves and do not resume until directed by the Engineer.  
 
When excavation operations encounter contaminated soils, temporarily discontinue operations in 
the vicinity of the contamination and do not resume until directed by the Engineer.  
 
When excavation operations encounter artifacts or remains of historical, cultural, or archeological 
significance, temporarily discontinue operations in the vicinity of the artifacts or remains and do 
not resume until directed by the Engineer.  Disposition of the artifacts shall be in accordance with 
the requirements of the Division of Archives and History. 
 
Discontinuing operations shall include promptly ceasing all work in the vicinity, immediately 
notifying the Engineer as to the discovery for legally required authority notification, taking all 
precautions to protect the discovery from further disturbance to include securing the area and 
preventing access to it, and preserving all materials as found as directed by the Engineer. 
 
Page 2-15, Article 225-3, UNCLASSIFIED EXCAVATION, lines 23-30, delete the last three 
paragraphs. 
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BRIDGE APPROACH FILLS: 
(10-19-10)(Rev. 1-16-24) 422 SP4 R02 

 
Description 
 
Bridge approach fills consist of backfilling behind bridge end bents with select material or 
aggregate to support all or part of bridge approach slabs.  Install outlets and grade bridge approach 
fills to drain water through and away from approach fills.  Install geotextiles to allow for possible 
future slab jacking and separate approach fills from embankment fills, natural ground and 
pavement sections as required.  For bridge approach fills behind end bents with mechanically 
stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 
reinforcement connected to end bent caps as required.  Construct bridge approach fills in 
accordance with the contract, accepted submittals and bridge approach fill Roadway Standard 
Drawings. 
 
Define bridge approach fill types as follows: 
 
Type 1 Approach Fill – Approach fill for bridge abutment in accordance with Roadway Standard 
Drawing No. 423.01; 
 
Type 1A Approach Fill – Alternate approach fill for integral bridge abutment in accordance with 
Roadway Standard Drawing No. 423.02; 
 
Type 2 Approach Fill – Approach fill for bridge abutment with MSE wall in accordance with 
Roadway Standard Drawing No. 423.03 and 
 
Type 2A Approach Fill – Alternate approach fill for integral bridge abutment with MSE wall in 
accordance with Roadway Standard Drawing No. 423.04. 
 
At the Contractors option, use Type 1A or 2A approach fills instead of Type 1 or 2 approach fills, 
respectively, for integral bridge abutments.  Type 1A and 2A approach fills consists of constructing 
an approach fill with a temporary geotextile wall before placing all or a portion of the concrete for 
the backwall and wing walls of the integral end bent cap.  The temporary geotextile wall is 
designed for a construction surcharge, remains in place and is aligned so the wall face functions 
as a form for the integral end bent cap backwall and wing walls. 
 
Materials 
 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Geotextiles 1056 
Portland Cement Concrete 1000 
Select Materials 1016 
Subsurface Drainage Materials 1044 
Welded Wire Reinforcement 1070-3 

 
Provide Type 1 geotextile for separation geotextiles, Type 4a geotextile for under bridge approach 
slabs and Class B concrete for outlet pads.  Use Class V or Class VI select material for Type 1 and 
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1A approach fills and the same aggregate type approved for the reinforced zone in the accepted 
MSE wall submittal for Type 2 and 2A approach fills.  For MSE wall aggregate, reinforcement 
and connector materials, see the Mechanically Stabilized Earth Retaining Walls provision.  
Provide outlet pipes and fittings for subsurface drainage materials.  Provide 1/4” hardware cloth 
with 1/4 inch openings constructed from 24 gauge wire. 
 
For temporary geotextile walls, use welded wire reinforcement for welded wire facing and Type 
5a geotextile for reinforcement geotextiles.  Use Type 5a geotextile with lengths as shown in 
Roadway Standard Drawing No. 423.02 or 423.04. 
 
Construction Methods 
 
Excavate as necessary for approach fills and, if applicable, temporary geotextile walls in 
accordance with the contract.  Ensure limits of approach fills are graded to drain as shown in the 
bridge approach fill Roadway Standard Drawings.  For Type 1 and 1A approach fills in 
embankment fills, place and compact a temporary 1.5:1 (H:V) fill slope in accordance with 
Roadway Standard Drawing No. 423.01 or 423.02 and in accordance with Subarticle 235-3(B) 
and 235-3(C) of the Standard Specifications.  Density testing is required within the temporary fill 
slope and additional more frequent density testing is also required for bridge approach 
embankments.  Wait 3 days before cutting the slope back to complete the approach fill excavation.  
Use excavated material elsewhere on the project to form embankments, subgrades, or shoulders.  
If a slope for an approach fill is excavated to flatter than what is required for access or any other 
reason, that same slope is required for the entire approach fill excavation.  Do not backfill 
overexcavations that extend outside the approach fill limits shown on the Roadway Standard 
Drawings with embankment soils.  Instead, expand approach fill limits to include overexcavations. 
 
Notify the Engineer when embankment fill placement and approach fill excavation is complete.  
Do not place separation geotextiles or aggregate until approach fill dimensions and embankment 
materials below and outside approach fills are approved. 
 
For Type 2 approach fills, cast MSE wall reinforcement or connectors into end bent cap backwalls 
within 3 inches of locations shown in the accepted MSE wall submittals.  Install MSE wall 
reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 
wall submittals.  If a Type 2 approach fill is designed with geogrid reinforcement embedded in an 
end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 
reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  
Before placing aggregate over any MSE wall geosynthetic reinforcement, pull reinforcement taut 
so that it is in tension and free of kinks, folds, wrinkles or creases. 
 
For Type 1 and 1A approach fills, place pipe sleeves in wing walls so water drains towards outlets.  
Use sleeves that can withstand wing wall loads.  Insert outlet pipes into pipe sleeves to direct water 
towards outlets.  Attach hardware cloth in front of the outlet pipe at the wing.  Connect outlet pipes 
and fittings with solvent cement in accordance with Article 815-3 of the Standard Specifications 
and place outlet pads in accordance with Roadway Standard Drawing No. 815.03. 
 
Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 
other approved methods.  Overlap adjacent geotextiles of the same type at least 18 inches.  Cover 
select material or aggregate with Type 4a geotextile at an elevation 6 inches below the bridge 
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approach slab.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact the 
Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 
utilities will interfere with geotextiles or MSE wall reinforcement. 
 
For Type 1A and 2A approach fills, install temporary geotextile walls as shown in Roadway 
Standard Drawing No. 423.02 or 423.04.  At the Contractor’s option, construct the bottom portion 
of integral end bents before temporary geotextile walls as shown in the plans.  Erect and set welded 
wire facing for temporary geotextile walls so facing functions as a form for the integral end bent 
cap backwall.  Place welded wire facing adjacent to each other in the horizontal and vertical 
directions to completely cover the temporary geotextile wall face.  Stagger welded wire facing to 
create a running bond by centering facing over joints in the row below.  Wrap reinforcement 
geotextiles at the wall face in accordance with Roadway Standard Drawing No. 423.02 or 423.04 
and cover geotextiles with at least 3 inches of select material or aggregate.  Place layers of 
reinforcement geotextiles within 3 inches of locations shown in Roadway Standard Drawing No. 
423.02 or 423.04.  Install reinforcement geotextiles with the direction shown in Roadway Standard 
Drawing No. 423.02 or 423.04.  Orient overlapping seams in reinforcement geotextiles 
perpendicular to the integral end bent cap backwall.  Do not overlap reinforcement geotextiles so 
seams are parallel to the wall face.  Before placing select material or aggregate over reinforcement 
geotextiles, pull geotextiles taut so they are in tension and free of kinks, folds, wrinkles or creases.  
Temporary geotextile walls are designed for a surcharge pressure in accordance with Roadway 
Standard Drawing No. 423.02 or 423.04.  If loads from construction equipment will be more than 
what the wall is designed for, contact the Engineer before positioning equipment on top of 
temporary geotextile walls. 
 
Place select material or aggregate in 6 inch to 8 inch thick lifts.  Compact fine aggregate for Type 
2 and 2A approach fills in accordance with Subarticle 235-3(C) of the Standard Specifications 
except compact fine aggregate to a density of at least 98%.  Compact select material for Type 1 
and 1A approach fills and coarse aggregate for Type 2 and 2A approach fills with at least 4 passes 
of a trench roller in a direction parallel to the end bent cap backwall.  Do not displace or damage 
geosynthetics or MSE wall reinforcement when placing and compacting select material or 
aggregate.  End dumping directly on geosynthetics is not permitted.  Do not operate heavy 
equipment on geosynthetics until they are covered with at least 8 inches of select material or 
aggregate.  Replace any damaged geosynthetics to the satisfaction of the Engineer.  When approach 
fills extend beyond bridge approach slabs, wrap Type 4a geotextiles over select material or 
aggregate and back under approach slabs as shown in Roadway Standard Drawing No. 423.03 or 
423.04. 
 
Measurement and Payment 
 
Type 1 and 1A approach fills will be paid for at the contract lump sum price for Type 1 Bridge 
Approach Fill, Station ________ and Type 2 and 2A approach fills will be paid for at the contract 
lump sum price for Type 2 Bridge Approach Fill, Station ________.  The lump sum price for each 
approach fill will be full compensation for providing labor, tools, equipment and approach fill 
materials, excavating, backfilling, hauling and removing excavated materials, installing wall 
facing, geotextiles and outlets, compacting backfill and supplying select material, aggregate, 
geotextiles, pipe sleeves, outlet pipes and pads and any incidentals necessary to construct approach 
fills behind bridge end bents. 
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Compensation for the material placed within the temporary 1.5:1 (H:V) fill slopes will be made in 
accordance with Section 225, 226, or 230 of the Standard Specifications.  The cost of removal, 
including excavating, hauling, placement, and compaction of the material elsewhere on or off the 
project will be included in the contract lump sum price for Type 1 Bridge Approach Fill, Station 
________. 
 
The contract lump sum price for Type 2 Bridge Approach Fill, Station ________ will also be full 
compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 
designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 
connectors for Type 2 approach fills behind bridge end bents with MSE abutment walls will be 
incidental to the contract unit price for MSE Retaining Wall No. ________. 
 
Payment will be made under: 
 

Pay Item Pay Unit 
Type 1 Bridge Approach Fill, Station ________ Lump Sum 
Type 2 Bridge Approach Fill, Station ________ Lump Sum 

 
GEOTEXTILE FOR SUBGRADE STABILIZATION: 
   (5-15-18)(Rev. 4-16-24) 505, 1056 SP5 R9 
 
 
Description 
 
Provide geotextile for subgrade stabilization in accordance with the contract.  Geotextile for 
subgrade stabilization is required for subgrades to prevent pavement cracking at locations shown 
in the plans and as directed by the Engineer.   
 
Materials 
 
Refer to Article 505-2 of the Standard Specifications. 
 
Construction Methods 
 
Refer to Article 505-3 of the Standard Specifications. 
 
Measurement and Payment 
 
Geotextile for Subgrade Stabilization will be measured and paid in accordance with Article 505-4 
of the Standard Specifications.   
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INCIDENTAL STONE BASE: 
(7-1-95)(Rev.1-16-24) 545 SP5 R28R 

 
Description 
 
Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not 
have the paving operations exceed stone base placement by more than one week without written 
permission of the Engineer. 
 
Materials and Construction 
 
Provide and place incidental stone base in accordance with Section 545 of the Standard 
Specifications. 
 
Measurement and Payment 
 
Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the Standard 
Specifications. 
 
SHOULDER WEDGE: 

(9-20-11)(Rev. 1-16-24) 610 SP6 R03R 
 
Revise the Standard Specifications as follows: 
 
Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 40: 
 
Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge 
with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, 
measured from the horizontal plane in place after final compaction on the final surface course.  
Use an approved mechanical device which will form the asphalt mixture to produce a wedge with 
uniform texture, shape and density while automatically adjusting to varying heights. 
 
Payment for use of this device will be incidental to the other pay items in the contract. 
 
ASPHALT CONCRETE PLANT MIX PAVEMENTS MILL AND FILL: 

(6-16-26) 610 SP6 R04R 
 
Revise the Standard Specifications as follows: 
 
Page 6-21 and 6-22, Article 610-8, SPREADING AND FINISHING, lines 46-47 and lines 1-
2, replace the eighth paragraph with the following: 
 
Operate the paver as continuously as possible. Sequence paving operations to promote uniformity, 
minimize longitudinal joints, and maintain ride quality. Pave the mainline roadway prior to paving 
intersections, auxiliary lanes, ramps, turn lanes, and other irregular areas, unless otherwise 
approved by the Engineer. 
 
For mill and fill resurfacing operations where the existing pavement surface is milled and replaced 
in kind, the Contractor may sequence paving operations in any order, including paving intersecting 
roads, ramps, auxiliary lanes, and adjacent areas in advance of the mainline, provided the sequence 
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does not adversely affect longitudinal joint construction, density, or surface smoothness, and all 
requirements of the contract are met. 
 
Place wedging or leveling courses where required by the contract or as directed by the Engineer. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 

(11-21-00)(Rev. 1-16-24) 620 SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 752.50 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on October 1, 2026. 
 
DELETION OF FINAL SURFACE TESTING REQUIREMENTS: 

(1-20-25) 610 SP6 R045A 
 
Revise the Standard Specifications as follows: 
 
Pages 6-24 to 6-30, Article 610-13 FINAL SURFACE TESTING AND ACCEPTANCE, 
delete Article 610-13 in its entirety. 
 
PAVING DRIVEWAYS AND MAILBOX TURNOUTS: 

(8-21-12) 610 SP6 R70BR 
 
Condition, prime, and surface all driveway and mailbox turnouts as directed by the Engineer.  Place 
pavement on driveway and mailbox turnouts of the same material as used on the main line and in 
depths directed by the Engineer.  Widen the pavement on curves as directed by the Engineer. 
 
PAVEMENT WIDTH VARIES: 

(7-1-95) (Rev. 8-21-12) 610 SP6 R76R 
 
The Contractor's attention is directed to the fact that the existing pavement varies in width and the 
Contractor will be required to widen the pavement as directed by the Engineer in order to obtain a 
uniform edge of pavement. 
 
TRENCHING FOR BASE COURSE: 

(7-1-95)(Rev. 1-16-24) 610 SP6 R79AR 
 
Perform all trenching necessary to place the asphalt concrete base course widening in accordance 
with the typical sections, at locations shown on the sketch maps, and as directed by the Engineer. 
 
Perform the trenching for the base course on the same day that the base course is to be placed.  
If the base course cannot be placed on the same day the trench section is excavated, backfill the 
trench with earth material and compact it to the satisfaction of the Engineer.  Once the trench is 
open, perform backfilling and re-opening of the trench at no cost to the Department. 
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The Contractor will be restricted to widening one side of the project at a time unless otherwise 
permitted by the Engineer.  In widening, operate equipment and conduct operations in the same 
direction as the flow of traffic. 
 
Compact the asphalt concrete base course in the widened areas using means and methods 
acceptable to the Engineer.  Density testing will be performed in accordance with Section 10.3.4 
of the QMS Manual.  
 
Place the excavated material from trenching operation on the adjacent shoulder area as directed by 
the Engineer.  Cut adequate weep holes in the excavated material to provide for adequate drainage 
as directed by the Engineer.  Remove all excavated material from all drives to provide ingress and 
egress to abutting properties and from in front of mailboxes and paper boxes.  Saw a neat edge and 
remove all asphalt and/or concrete driveways, and existing asphalt widening, as directed by the 
Engineer, to the width of the widening and dispose of any excavated concrete or asphalt materials.  
Properly reconnect driveways. 
 
Upon completion of the paving operation, backfill the trench to the satisfaction of the Engineer.  
Properly dispose of any excess material remaining after this operation. 
 
No direct payment will be made for trenching, sawing, and removal of driveways, depositing 
material on shoulder area, backfilling trench, or removal of spoil material, as the cost of this work 
shall be included in the bid unit price per ton for Asphalt Concrete Base Course, Type B25.0C. 
 
ELECTRONIC TICKETING SYSTEM: 

(7-16-24)(Rev. 12-17-24) 1020 SP10 R20 
 
Description 
 
At the contractor’s option, the use of an electronic ticketing system for reporting individual and 
cumulative asphalt material deliveries may be utilized on this project.   At the preconstruction 
conference, the contractor shall notify the Engineer if they intend to utilize an electronic ticketing 
system for reporting individual and cumulative asphalt material deliveries to the project. 
 
Electronic Ticketing Requirements 
 

a. The electronic ticketing system must be fully integrated with the load read-out system 
at the plant.  The system shall be designed so data inputs from scales cannot be altered 
by either the Contractor or the Department. 
 

b. Material supplier must test to confirm that ticketing data can be shared from the 
originating system no less than 30 days prior to project start.  

 
c. After each truck is loaded, ticket data must be electronically captured, and ticket 

information uploaded via Application Programming Interface (API) to the Department.    
 
d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). 

To request a Security Key, fill out the below E-Ticketing Security Request Form: 
https://forms.office.com/g/XnT7QeRtgt  

 

https://forms.office.com/g/XnT7QeRtgt


DI00391   BR-0102 R-9 Stokes County 

 

 

e. Obtain API from NCDOT containing the required e-ticketing data fields and format. 
Download the API from the NCDOT E-ticketing Webpage:   
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx  

 
f. Provide all ticket information in real time and daily summaries to the Department’s 

designated web portal. If the project contains locations with limited cellular service, an 
alternative course of action must be agreed upon. 

 
g. Electronic ticketing submissions must be sent between the Material Supplier and the 

Department. 
 
h. The electronic ticket shall contain the following information: 
  

Date 
Contract Number 
Supplier Name 
Contractor Name 
Material 
JMF 
Gross Weight 
Tare Weight 
Net Weight  
Load Number 
Cumulative Weight  
Truck Number 
Weighmaster Certification 
Weighmaster Expiration 
Weighmaster Name 
Facility Name 
Plant Certification Number 
Ticket Number 
Hauling Firm (optional) 
Voided Ticket Number (if necessary) 
Original Ticket Number (if necessary) 
Supplier Revision (If necessary) 

 
The Contractor/supplier can use the electronic ticketing system of their choice to meet the 
requirements of this provision. 
 
Measurement and Payment 
 
No measurement or payment will be made for utilizing an electronic ticketing system as the cost 
of such shall be included in the contract price bid for the material being provided. 
 
TIMBER AND LUMBER: 

(4-21-26) 235, 866, 1046, 1050, 1082, 1084, 1089, 1540 SP10 R82 
 
Revise the Standard Specifications as follows: 

https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx
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Page 2-23, Article 235-2 MATERIALS, line 26, add the following as the third sentence of the 
fourth paragraph. 
 
Use pressure treated wood bases meeting the requirements of Section 1082. 
 
Page 8-45, Article 866-2 MATERIALS, line 26, replace “1076-7” with “1050-8”. 
 
Page 10-73, Subarticle 1046-3(C) Treated Timber Posts, line 8, replace “treated southern pine” 
with “pressure treated southern pine”. 
 
Page 10-76, Subarticle 1050-2(A) General, line 3, replace “Use treated southern pine meeting 
Articles 1082-2 and 1082-3” with “Use pressure treated southern pine meeting Articles 1082-2 
and 1082-3”. 
 
Page 10-76, Subarticle 1050-2(A) General, lines 15-16, replace “All round posts” with “All 
round wood posts and braces”.  
 
Page 10-76, Subarticle 1050-2(A) General, lines 19-20, delete the last sentence of the third 
paragraph and replace with the following: 
 
The pieces shall show at least 3 annual rings per inch and shall be at least 30% summerwood.  All 
timber and lumber shall conform to the material characteristics detailed in the Southern Pine 
Inspection Bureau (SPIB) grading rules for the designated grade and may bear the mark of an 
American Lumber Standards Committee (ALSC) accredited agency. 
 
Page 10-177, Article 1082-1 GENERAL, lines 32-33, delete the first sentence of the first 
paragraph and replace with the following: 
 
Use southern pine timber and lumber graded in accordance with the current grading rules of the 
SPIB and manufactured by a Department pre-approved producer/supplier. All timber and lumber 
shall conform to the material characteristics detailed in the SPIB grading rules for No. 1 Dense or 
Select Structural (Sel Str.) and bear the mark of an ALSC-accredited agency. 
 
Page 10-177 and 10-178, Article 1082-1 GENERAL, lines 38-42 and line 1, delete the second 
through fourth sentence of the second paragraph and replace with the following: 
 
Use approved inspection companies listed on the Department’s pre-approved producer/suppliers 
list. The inspection agency must perform inspections of preservative treated materials in 
accordance with AWPA Standard M2. Each item shall bear the brand, hammer mark, ink stamp or 
tag of the inspection agency to indicate it has been inspected. In lieu of commercial inspection, 
materials in Section 1082 manufactured by a facility that is audited by an ALSC-accredited agency 
and bearing the quality mark of that agency shall be acceptable for use. In addition, the Supplier 
must furnish Type 4 – Certified Test Reports and Type 6 – Supplier’s Certifications in accordance 
with Article 106-3. Type 6 – Supplier’s Certifications are required for each producer/supplier to 
include any chain of custody changes from the mill to the Department.  
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Page 10-178, Article 1082-2 UNTREATED TIMBER AND LUMBER, line 7, replace “Dense” 
with “Grade No. 1 Dense MC19”. 
 
Page 10-178, Subarticle 1082-3(A) General, line 13, replace “lumber” with “timber and lumber” 
and replace “will not” with “with”. 
 
Page 10-178, Subarticle 1082-3(B) Bridges, Fender Systems and Piles, lines 22 and 24, replace 
“Grade No. 1 Dense” with “Grade No. 1 Dense or Select Structural (Sel Str.)”. 
 
Page 10-178, Subarticle 1082-3(B) Bridges, Fender Systems and Piles, lines 24-27, delete the 
third and fourth sentence of the first paragraph and replace with the following: 
 
Timbers for bridges or fender systems that are 5 inches and thicker along the least dimension shall 
conform to Grade No. 1 Dense or Select Structural (Sel Str.). 
 
Page 10-178, Subarticle 1082-3(B) Bridges, Fender Systems and Piles, line 28, delete and 
replace the second paragraph with the following: 
 
Timber for piles shall be southern pine and meet the requirements of ASTM D25. 
 
Page 10-178, Subarticle 1082-3(C) Guardrail Posts, Blockouts and related components, lines 
33-34, replace “Southern Pine, conforming to Grade No. 1.  Rough lumber will be acceptable.” 
with “southern pine, conforming to Grade No. 1 Dense.”. 
 
Page 10-178, Subarticle 1082-3(D) Fence Posts and Braces, lines 37-39, delete the first 
paragraph and replace with the following: 
 
Sawn fence posts and braces shall be southern pine, S4S, and conform to Grade No. 1 Dense. 
 
Page 10-178, Subarticle 1082-3(E) Sign Posts and Battens, lines 42-44, delete the first and 
second sentence of the first paragraph and replace with the following: 
 
Lumber or timbers for sign posts shall conform to Structural Light Framing, Grade No. 1 Dense. 
 
Page 10-178, Subarticle 1082-3(E) Sign Posts and Battens, line 46, delete the first sentence of 
the second paragraph. 
 
Page 10-179, Subarticle 1082-3(F) Poles, lines 2-3, delete the first sentence of the first paragraph 
and replace with the following: 
 
Timber for poles shall be either treated southern pine or coastal douglas-fir and meet the 
requirements of ANSI O5.1. 
 
Page 10-179, Subarticle 1082-4(A) General, line 8, replace “AASHTO M 133 or AWPA 
Standards” with “AASHTO M 133 and AWPA Standards”. 
 
Page 10-179, Subarticle 1082-4(A) General, lines 14-15, delete the third paragraph. 
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Page 10-179, Subarticle 1082-4(A) General, line 19, replace “”areas include” with “areas 
including, but not limited to,”. 
 
Page 10-179, Subarticle 1082-4(B) Timber Preservatives, line 24, replace “AASHTO M 133 or 
AWPA Standards U1” with “AASHTO M 133 and AWPA Standards U1”. 
 
Page 10-179, Subarticle 1082-4(C) Bridges, Fender Systems and Piles, lines 27-28, replace 
“AASHTO M-133 or AWPA Standard U1” with “AASHTO M 133 and AWPA Standard U1”. 
 
Page 10-179, Subarticle 1082-4(D) Guardrail Posts, Blockouts and Related Components, 
lines 32-33, replace “AASHTO M-133 or AWPA Standard U1” with “AASHTO M 133 and 
AWPA Standard U1”. 
 
Page 10-179, Subarticle 1082-4(E) Fence Posts and Braces, lines 36 and 38, replace “AASHTO 
M-133 or AWPA Standard U1” with “AASHTO M 133 and AWPA Standard U1”. 
 
Page 10-179, Subarticle 1082-4(E) Fence Posts and Braces, line 39, replace “except require 
retention of preservative as below” with “Commodity Specification B. Posts, UC4A”. 
 
Page 10-180, Subarticle 1082-4(F) Sign Posts and Battens, line 2, replace “AASHTO M-133 or 
AWPA Standard U1” with “AASHTO M 133 and AWPA Standard U1”. 
 
Page 10-180, Subarticle 1082-4(G) Poles, line 9, replace “AASHTO M-133 or AWPA Standard 
U1” with “AASHTO M 133 and AWPA Standard U1”. 
 
Page 10-180, Subarticle 1084-1(A) Treated Timber Pile, line 16-17, delete and replace the first 
paragraph with the following: 
 
Treated timber piles shall meet the requirements of Section 1082. 
 
Page 10-195, Subarticle 1089-2(A)(1) Work Zone Signs (Stationary), line 44, add the following 
sentence to the second paragraph: 
 
Pressure treat wood posts in accordance with Section 1082. 
 
Page 15-18, Article 1540-2 MATERIALS, line 8, replace “1082-3” with “1082”. 
 
GROUND MOUNTED SIGN SUPPORTS: 

(9-15-26) 1094 SP10 R94 
 
Revise the Standard Specifications as follows: 
 
Page 10-214, Subarticle 1094-1(B) 3 lb Steel U-Channel Supports, line 12 and 15, replace 
“3/8” with “7/16”. 
 
Page 10-214, Subarticle 1094-1(B) 3 lb Steel U-Channel Supports, line 16, replace “5/16” with 
“3/8”. 
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Page 10-214, Subarticle 1094-1(B) 3 lb Steel U-Channel Supports, lines 14-15, delete the fifth 
sentence of the first paragraph and replace with the following: 
 
These supports shall be galvanized in accordance with ASTM A653 or ASTM A123 depending 
on the manufacturing process.  
 
Page 10-214, Subarticle 1094-1(C) 2 lb Steel U-Channel Supports, lines 26-29, delete the third 
and fourth sentence of the second paragraph with the following: 
 
Punch or drill 7/16 inch diameter holes on 1 inch centers, beginning 1 inch from the top of the 
post, for a minimum distance equal to the vertical dimension of the respective sign or mile marker.  
These supports shall be galvanized in accordance with ASTM A653 or ASTM A123 depending 
on the manufacturing process.  
 
Page 10-214, Subarticle 1094-1(C) 2 lb Steel U-Channel Supports, line 30, replace “3/8” with 
“7/16”. 
 
Page 10-214, Subarticle 1094-1(C) 2 lb Steel U-Channel Supports, line 31, replace “5/16” with 
“3/8”. 
 
Page 10-214, Subarticle 1094-1(D) Steel Square Tube Supports, lines 36-43, delete and replace 
the first two paragraphs with the following: 
 
Use steel square tube supports of variable length galvanized steel.  The support cross section and 
gauge shall be in accordance with the plans.  These supports shall be manufactured using domestic 
steel conforming to ASTM 1011, Grade 50. Minimum yield strength after cold forming shall be 
60,000 psi. These supports shall be galvanized in accordance with ASTM A653 or ASTM A123 
depending on the manufacturing process and meet G90 galvanizing requirements. Both the interior 
and exterior of the post shall be galvanized and all coating applications shall occur in the United 
States.  
 
The posts shall be corner welded and scarfed as necessary to allow sections to telescope within 
each other. The finished posts shall be machine straightened and have a smooth uniform finish free 
from cracks, flaws, injurious seams, laps, blisters, and edges which are ragged, sharp, and 
imperfect, or other defects affecting their strength, durability, or appearance. The maximum 
variation in straightness shall be no more than 1/4 inch in any 5 foot of length. For perforated 
square tubes, cut holes or knockout holes of 7/16 inch diameter shall be spaced on 1 inch centers, 
on the centerlines of all four sides in true alignment, and opposite to each other for back to back 
applications. All holes and sheared ends shall be free from burrs. The steel shall also be coated 
with a conversion coating and a clear organic polymer topcoat.  
 
The zinc coating nor manufacturing process shall interfere with the telescoping properties of steel 
square supports. The zinc coating inside of the 7/16 inch diameter holes of perforated supports 
shall not exceed specification requirements enough to prevent a 3/8 inch diameter bolt from freely 
passing through. These supports should contain a manufacturer’s mark for traceability after 
installation. Provide a Type 2 material certification in accordance with Article 106-3 upon 
Engineer request. 
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WORK ZONE INSTALLER: 
(7-20-21)(Rev. 4-21-26) 1101 SP11 R04 

 
Revise the Standard Specifications as follows: 
 
Page 11-4, Article 1101-14 WORK ZONE INSTALLER, lines 25-26, delete the first sentence 
of the first paragraph and replace with the following: 
 
When temporary traffic control consists of more than flagging operations, the Contractor shall 
provide the service of at least one qualified work zone installer during the setup, installation, and 
removal of temporary traffic control within the highway right of way. 
 
FLAGGERS: 

(12-17-24)(Rev. 12-23-25) 1150 SP11 R50 
 
Revise Section 1150 of the Standard Specification as follows: 
 
Page 11-13, Article 1150-1, DESCRIPTION, add the following after line 31:  
 
Alternatively, at the discretion of the Contractor, the Contractor may furnish, install, place in 
operation, repair, maintain, relocate, and remove remotely controlled Automated Flagging 
Assistance Devices (AFAD) or Temporary Portable Traffic Signal units (PTS units) to assist, 
supplement, or replace human flaggers for one-lane, two-way traffic maintenance during 
construction in accordance with this provision and the Standard Specifications.  
 
For the purpose of this provision, an "approach" refers to a single lane of traffic moving in one 
direction toward a point of control or work zone.  Flaggers, AFAD and PTS units are only used to 
control one lane of approaching traffic in a specific direction. 
 
Page 11-13, Article 1150-2, MATERIALS, add the following after line 34:  
 
Provide documentation to the Engineer that the AFAD or PTS units meets or exceeds the 
requirements of this special provision and is on the NCDOT APL or ITS and Signals QPL. 
 
(A) Automated Flagging Assistance Devices (AFAD) 

 
(1) AFAD General 
 
Cover the automated gate arm with Department approved Type VII, VIII or IX 
retroreflective sheeting of vertical alternating red and white stripes at 16 inch intervals 
measured horizontally.  When the gate arm is in the down position the minimum vertical 
aspect of the arm and sheeting shall be 4 inches.  The retroreflectorized sheeting shall be on 
both sides of the gate arm. With the AFAD parked or positioned 2 feet outside or in a 
location deemed acceptable for the lane being controlled, the gate arm shall reach at least to 
the center of the lane but shall not exceed the width of the lane being controlled. 
 
Design the system to be fail-safe.  Provide a conflict monitor, malfunction monitoring unit, 
or similar device that monitors for malfunctions and prevents the display of conflicting 
indications.  This system shall be electronic and operated by remote control.   
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(2)  AFAD Type I System: RED/YELLOW 

 
Provide a Red/Yellow AFAD with at least one set of CIRCULAR RED and CIRCULAR 
YELLOW lenses in a vertical configuration that are 12 inches in diameter.  The bottom of 
the housing (including brackets) shall be at least 7 feet (2.1 meters) above the pavement.   

 
This system is required to have yellow 12 inch aluminum or polycarbonate vehicle signal 
heads with 10 inch tunnel visors, backplates, and Light Emitting Diode (LED) modules.  
Provide signal heads, backplates, and LED modules listed on the ITS and Signals QPL 
available on the Department’s website. 

 
Provide an automated gate arm on the AFAD that descends to a down position across the 
approaching lane of traffic when the steady CIRCULAR RED lens is illuminated and then 
ascends to an upright position when the flashing CIRCULAR YELLOW lens is 
illuminated. The automated gate arm is to be designed such that if a motorist pulls 
underneath the gate arm while lowering, no damage to the vehicle occurs. 

  
A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side 
of the approach at the point at which drivers are expected to stop when the steady 
CIRCULAR RED lens is illuminated. 

 
To stop traffic, the AFAD shall transition from the flashing CIRCULAR YELLOW 
lens by initiating a minimum 5 second steadily illuminated CIRCULAR YELLOW 
lens followed by the CIRCULAR RED lens.  

 
Once the CIRCULAR RED lens is displayed, the system is to have a minimum 2 
second delay between the time the steady CIRCULAR RED is displayed and the time 
the gate arm begins to lower. The maximum delay between CIRCULAR RED and the 
time the gate arm lowers is 4 seconds. To permit stopped road users to proceed, the 
AFAD shall display the flashing CIRCULAR YELLOW lens and the gate arm shall 
be placed in the upright position. 

  
Ensure the system monitors for a lack of yellow or red signal voltage, total loss of 
indication in any direction, presence of multiple indications on any approach and low 
power conditions. 

  
Additional sets of CIRCULAR RED and CIRCULAR YELLOW lenses located over the 
roadway or on the left side of the approach and operated in unison with the primary set, 
may be used to improve visibility of the AFAD.  If the set of lenses is located over any 
portion of the roadway that can be used by motor vehicles, the bottom of the housing 
(including brackets) shall be at least 15 feet (4.6 meters) above the pavement. 

 
(3)  AFAD Type II System: STOP/SLOW 

 
Provide STOP/SLOW signs that are octagonal in shape, made of rigid material, and at least 
36 inch x 36 inch in size.  Letters shall be a minimum of 8 inches high.  The STOP face 
shall have a red background with white letters and border. 
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The SLOW face shall be diamond shaped, orange, or yellow background with black letters 
and border. Cover both faces in a Department approved Type VII, VIII or IX retroreflective 
sheeting.  The minimum mounting height for the sign faces shall be 7 feet above the 
pavement to the bottom of the sign. 

 
The AFAD’s STOP/SLOW signs shall be supplemented with active conspicuity devices 
by incorporating a stop beacon (red lens) and a warning beacon (yellow lens).  The stop 
beacon shall be no more than 24 inches above the STOP face. Mount the warning beacon 
no more than 24 inches above or beside of the SLOW face.  Except for the mounting 
locations, the beacons shall conform to the provisions of Chapter 4L of the MUTCD and 
have 12 inch signal lenses.  

 
Strobe/flashing lights are an acceptable alternative to flashing beacons.  If utilized, they 
shall be either white or red flashing lights located within the STOP face and white or yellow 
flashing lights within the SLOW face and conform to the provisions of Chapter 6D of the 
MUTCD.  If used, the lens diameter shall be a minimum of 5 inches with a minimum height 
of 6 inches.  Equip strobes/flashing lights for both dual and quad flash patterns. 

 
Type B warning lights shall not be used in lieu of the beacons or the strobe lights. 

 
The faces of the AFADs STOP/SLOW sign may include louvers.  If louvers are used, 
design the louvers such that the aspect of the sign face to approaching traffic is a full sign 
face at a distance of 50 feet or greater. 

 
A WAIT ON STOP (R1-7) sign and a GO ON SLOW (R1-8) sign shall be displayed to 
traffic approaching the AFAD.  Position signs on the same support structure as the AFAD.  
Both signs shall have black legends and borders on white Type III sheeting backgrounds.  
Each of these signs shall be rectangular in shape and be at least 24 inch x 30 inch size with 
letters at least 6 inches high. 

 
Provide an automated gate arm on the AFAD that descends to a down position across the 
approaching lane of traffic when the STOP face is displayed and then ascends to an upright 
position when the SLOW face is displayed. 

 
The automated gate arm is to be designed such that if a motorist pulls underneath the gate 
arm while lowering, no damage to the vehicle occurs. 

 
A STOP HERE ON RED (R10-6 or R10-6a) sign shall be installed on the right-hand side 
of the approach at the point at which drivers are expected to stop when the STOP face is 
displayed. 

 
When approaching motorists are to proceed, display the SLOW face and the warning 
beacon or strobes are to flash on the AFAD. When approaching motorists are will be 
stopped, display the STOP face and the stop beacon or strobes are to flash on the AFAD. 

 
To stop traffic, the AFAD will transition from the SLOW face to the STOP face by 
initiating a minimum 5 second change cycle.  First, the warning beacon is to be 
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steadily illuminated for the change cycle.  If strobes are used in lieu of a warning 
beacon, they are to be placed in the quad flash pattern.  At the end of the change cycle, 
the STOP face is to be displayed with the stop beacon flashing and the warning beacon 
or strobes are to stop flashing.  Once the STOP face is displayed, the system is to have 
a minimum 2 second delay between the time the STOP face is displayed and the time 
the gate arm begins to lower. The maximum delay between the time the STOP face is 
displayed and the time the gate arm lowers is 4 seconds. 

 
To permit stopped road users to proceed, the gate arm shall be placed in the upright 
position and the AFAD shall display the SLOW face and the warning beacon or 
strobes are to flash in the dual flash pattern. 

 
Do not flash the stop beacon when the SLOW face is displayed, and do not flash the 
warning beacon when the STOP face is displayed. 

 
(B) Portable Traffic Signals (PTS) Units 

 

Provide PTS units with at least one set of CIRCULAR RED, CIRCULAR YELLOW, and 
CIRCULAR GREEN lenses in a vertical configuration that are 12 inch diameter aluminum 
or polycarbonate vehicle signal heads with 10 inch tunnel visors, backplates, and Light 
Emitting Diode (LED) modules.  All signal heads, tunnel visors, and backplates shall be 
yellow in color.  

  
The bottom of the housing (including brackets) shall be at least 7 feet above the pavement 
for single set units.  Additional signal heads on units with more than one signal head shall 
be capable of extending over the travel lane.   

 
Communication Requirements 

 
All PTS units within the signal set up systems shall maintain communication at all times 
by either hardwire cable or wireless radio link communication.  If the hardwire cable 
communication is utilized the communication cable shall be deployed in a manner that will 
not intrude in the direct work area of the project or obstruct vehicular and pedestrian traffic.  
Utilize radio communication with 900MHz frequency band and frequency hopping 
capability.  The radio link communication system shall have a minimum range of 1 mile.  

 
Fault Mode Requirements 

 
Revert PTS units to a flashing red mode upon system default unless otherwise specified 
by the Engineer.  Equip the PTS units with a remote monitoring system.  Where cell 
communication availability exists, the remote monitoring system shall adhere to the 
remote monitoring system section of this provision. 

 
Remote Monitoring System 

 
The remote monitoring system (RMS) shall be capable of reporting signal location, battery 
voltage / battery history and system default.  Provide a password protected website 
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viewable from any computer with internet capability for the RMS.  In the event of a system 
default, the RMS shall provide specific information concerning the cause of the system 
default (i.e. red lamp on signal number 1).  Equip the RMS with a mechanism capable of 
immediately contacting a minimum of three previously designated individuals via text 
messaging and/or email upon a default.  

 
The running program operating the PTS units shall be always available and viewable 
through the RMS website. Maintain a history of the RMS operating system in each signal 
including operating hours and events and the location of the PTS units.   

 
Trailer / Cart 
 
The AFAD and PTS units may be mounted on either a trailer or a moveable cart system. 
 
Finish all exterior metal surfaces with Federal orange enamel per AMS-STD-595, color chip ID# 
13538 or 12473 respectively with a minimum paint thickness of 2.5 mils (64 microns). 
 
Design and test the AFAD or PTS units trailer / cart to withstand an 80 MPH wind load while in 
the operational position.  Provide independent certification that the assembly meets the design 
wind load. 
 
Equip the AFAD or PTS units with leveling jacks capable of stabilizing the unit in a horizontal 
position when located on slopes 6:1 or flatter. 
 
Equip trailers in compliance with North Carolina Law governing motor vehicles and include a 12-
volt trailer lighting system complying with Federal Motor Carrier Safety Regulations 393, safety 
chains and a minimum 2 inch ball hitch. 
 
Provide a minimum 4 inch wide strip of fluorescent conspicuity sheeting retroreflective sheeting 
to the frame of the trailer.  Apply the sheeting to all sides of the trailer. The sheeting shall meet the 
ASTM requirements of Type VII, VIII or IX. 
 
Power System 
 
Design the systems to operate both with and without an external power source.  Furnish 
transmitters, generators, batteries, controls and all other components necessary to operate the 
device. 
 
Provide equipment that is solar powered and supplemented with a battery backup system that 
includes a minimum 110/120 VAC powered on-board charging system capable of powering the 
unit for 7 continuous days with no solar power.  Each unit shall also be capable of being powered 
by standard 110/120 VAC power sources, if applicable.  
 
Locate batteries and electronic controls in a locked, weather and vandal resistant  housings. 
 
Page 11-14, Article 1150-3, CONSTRUCTION METHODS, add the following after line 11:  
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Flaggers shall have a path to escape an errant approaching vehicle at all times, unimpeded by 
barrier, guardrail, guiderail, parked vehicles, construction materials, slopes steeper than 2:1, or any 
other obstruction at all times. If an unimpeded path cannot be maintained, the Contractor shall use 
AFAD or PTS units in lieu of a flagger.   
 
Provide documentation to the Engineer prior to deploying the device that the AFAD or PTS units 
operator(s) are qualified flagger(s) that have been properly trained through an NCDOT approved 
training agency or other NCDOT approved training provider and that the qualified flagger(s) have 
received manufacturer training to operate that specific device.  This training shall include proper 
installation, remote control operation, central control systems and maintenance of the AFAD or 
PTS units.  The training shall take place off the project site where training conditions are removed 
from live traffic.  The documentation shall include the names of the authorized trainer, the trainees, 
the device on which they have been trained and the date of the training.  Provide updated 
documentation to the Engineer prior to deploying any additional operators.   
  
Install advance warning signs and operate AFADs in accordance with the attached detail drawings 
in this provision. 

 
Install advance warning signs and operate PTS units in accordance with NCDOT Roadway 
Standard Drawings No. 1101.02, Sheet 17. 
 
AFAD and PTS units shall only be used in situations where there is only one lane of approaching 
traffic in the direction to be controlled. At no time shall an AFAD unit controlling traffic 
through the work area be placed in an autonomous mode and/or left unattended. 
 
Signal timing and operation of PTS units shall be field verified and accepted by the Engineer 
before use. 
 
Do not use AFAD or PTS units in locations where queueing from the AFAD or PTS units will 
extend to within 150 feet of a signalized intersection or railroad crossing. Do not use AFAD and 
PTS units as a substitute for or a replacement for a continuously operating temporary traffic control 
signal as described in Section 6F.84 of the MUTCD.   
 
If used at night, illuminate each AFAD or PTS units as described in Section 6D of the MUTCD. 
 
Provide a complete AFAD or PTS units that is capable of being relocated as traffic conditions 
demand.   

 
If AFADs or PTS units become inoperative, be prepared at all times to replace the unit with the 
same type and model of AFAD or PTS units, revert to human flagging operations or terminate all 
construction activities requiring the use of the AFAD or PTS units until the AFAD or PTS units 
become operative or qualified human flaggers are available. 
 
When the work requiring the AFAD or PTS units is not pursued for 30 minutes or longer, power 
off each AFAD or PTS units. Removed the AFAD or PTS units from the travel lane and relocated 
to a minimum of 5 feet from the edge line. AFAD gate arms shall be in the upright position. 
Remove all traffic control devices from the road, place two cones by each AFAD or PTS units and 
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all signs associated with the lane closure operation shall be removed or laid down.  At the end of 
each workday, remove all AFADs or PTS units from the roadway and shoulder areas. 

 
Ensure the system’s wireless communication links continuously monitor and verify proper 
transmission and reception of data used to monitor and control each AFAD or PTS units.  Ensure 
ambient mobile or other radio transmissions or adverse weather conditions do not affect the 
system.  
 
In the event of a loss of communications, immediately display the flashing RED or STOP 
indication on all AFAD or PTS units. 
 
AFAD Specific Construction Methods  

 
The flagger/operator controlling the AFAD units shall be on the project site at all times.  If multiple 
AFAD units are used, one AFAD unit shall be the Main AFAD unit and all other units shall be 
remote AFAD units.  Ensure that each device meets the physical display and operational 
characteristics as specified in the MUTCD. 
 
Multiple AFAD units may be controlled with one flagger/operator when the AFAD units meet 
each of the following requirements: 
  

(1) AFAD units are spaced no greater than the manufacturer’s recommendations. 
 

(2) Both AFAD units can be seen at the same time from the flagger/operator’s position, or 
the AFAD is operating on its own secure network with malfunction detection and 
notification to the flagger/operator. 

 
(3) The flagger/operator has an unobstructed view of approaching traffic in both directions 
from the flagger/operator position or the AFAD is operating on its own secure network, 
with cameras that provide the flagger/operator an unobstructed view of approaching traffic 
from both directions.  The flagger/operator may control the AFAD units from a pilot 
vehicle. 
 

If any of the above requirements are not met, flagger/operator control each AFAD unit. 
 
AFAD operators may either control traffic at side streets or driveways between the AFAD units or 
operate the pilot car while operating the AFAD system if approved by the Engineer. AFAD units 
must continue to be within clear sight of the operator during these work activities. 
 
Page 11-14, Article 1150-4, MEASUREMENT AND PAYMENT, add the following after line 
24:  
 
Each AFAD or PTS unit will be measured and paid for as Flaggers paid by day in accordance with 
Article 1150-4 of the Standard Specifications.  Where the pay item for Flaggers is not included in 
the original contract then no separate payment will be made for this item and payment will be 
included in the lump sum price bid for Temporary Traffic Control found elsewhere in this contract.  
Each approach controlled by AFAD or PTS units will be measured and paid as one flagger, 
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irrespective of the number of devices used.  If multiple PTS units are required to control a single 
approach, these units will collectively be considered as replacing one flagger.    
 
No separate measurement or payment will be made for AFAD or PTS unit operators, as the cost 
of such including their training and operational costs shall be included in the unit or lump sum 
price for Flaggers or Temporary Traffic Control.  Such price and payment also includes the 
relocation, maintenance, and removal during repair periods of AFAD or PTS units as well as the 
signal controller, communication, vehicle detection system, traffic signal software of PTS units 
and any other incidentals necessary to complete the work.    
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PAVEMENT MARKINGS: 

(5-19-26)(Rev. 11-17-26) 1087, 1205 SP12 R04 
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Revise the Standard Specifications as follows: 
 
Page 10-185, Subarticle 1087-2(A) Paint Composition, line 15, replace “TT--P-1952” with “TT-
-P-1952, Type III”. 
 
Page 10-185, Subarticle 1087-2(C) Thermoplastic Composition, lines 28-33, replace the first 
through third paragraph and the table with the following: 
 
(C) Thermoplastic and Integrated Multipolymer (IMP) Composition 

Use thermoplastic alkyd/maleic pavement markings composed of the materials in 
Table 1087-1A and integrated multipolymer markings composed of the materials in Table 
1087-1B. 
 

TABLE 1087-1A                                                                                                                         
PHYSICAL PROPERTIES  

OF THERMOPLASTIC PAVEMENT MARKINGS 
Component By Weight 

Alkyd/Maleic Binder 18.0% Min 
Premixed Glass Beads  (AASHTO M 247 – 50% Type 

3 and 50% Type 1) 40.0% Min 

Titanium Dioxide Pigment (ASTM D476 Type 2) 10.0% Min. (white) 
1.5% Min. (yellow)  

 
TABLE 1087-1B                                                                                                                 

PHYSICAL PROPERTIES  
OF INTEGRATED MULTIPOLYMER (IMP) PAVEMENT MARKINGS 

Component By Weight 
Binder 21.0% Min 

Premixed Glass Beads  (AASHTO M 247 – 50% 
Type 3 and 50% Type 1) 40.0% Min 

Titanium Dioxide Pigment (ASTM D476 Type 2) 10.0% Min. (white only) 

Inert Filler 15% Max white / 24% Max 
Yellow 

 
Use white material that does not contain anatase titanium dioxide pigment. Use yellow 
material that does not contain any intentionally added lead chromate. 
 
Calcium carbonate and inert fillers may be used by the manufacturer, providing all other 
qualifications are met. 
 

Page 10-185, Subarticle 1087-2(C) Thermoplastic Composition, line 34, replace 
“thermoplastic” with “material”. 

 
Page 10-185, Subarticle 1087-2(C) Thermoplastic Composition, line 36, replace “alkyd/maleic 
binder” with “binder”. 
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Page 10-185, Subarticle 1087-2(C) Thermoplastic Composition, line 38, replace “maleic-
modified glycerol of resin” with “rosin ester”. 
 
Page 10-186, Subarticle 1087-2(C) Thermoplastic Composition, insert the following paragraph 
after line 2: 
 
The integrated multipolymer binder shall consist of a mixture of modified rosin ester, polyamide 
and a copolymer (e.g. EVA) with waxes and/or plasticizers.  At least 3% of the total formulation 
weight shall be 100% polyamide.  The binder shall contain no petroleum hydrocarbon resins. 

 
Page 10-186, Subarticle 1087-2(C) Thermoplastic Composition, lines 3, 6, 9 and 11, replace 
“thermoplastic material” with “material”. 
 
Page 10-186, Article 1087-3 COLOR, after line 27, replace “Crystal: Color No. 17886 (White)” 
with “White: Color No. 17925”. 
 
Page 10-186, Subarticle 1087-4(A) Composition, lines 31-34, replace the second paragraph with 
the following: 
 
Manufacture the beads from 100% recycled or virgin non-pigmented glass from a composition 
designed to be highly resistant to traffic wear and to the effects of weathering.  All intermix and 
drop-on glass beads shall be manufactured using 100% North American recycled glass cullet, 
virgin North American glass or a combination of the two. 
 
Page 10-187, Subarticle 1087-4(C) Gradation & Roundness, lines 4-6, replace the first 
paragraph and table with the following: 
 
Use drop-on and intermixed glass beads in all pavement markings with at least 80% true spheres 
when tested in accordance with ASTM D1155.  Drop-on glass beads for permanent pavement 
markings shall be high performance glass beads listed on the NCDOT APL. If otherwise specified, 
or at the direction of the Engineer, other drop-on reflective media may be used on permanent 
markings. Drop-on glass beads used on any interim or temporary pavement markings shall meet 
Table 1087-2. 
 

TABLE 1087-2                                                                                                                                  
GLASS BEAD GRADATION REQUIREMENTS 

Sieve Size Gradation  Requirements 
 Minimum Maximum 

Passing #20 95% 100% 
Retained on #30 5% 20% 
Retained on #50 40% 80% 
Retained on #80 15% 50% 

Passing #80 0% 10% 
Retained on #200 0% 5% 

 
Page 10-187, Article 1087-5 PACKAGING FOR SHIPMENT, line 31, replace “Thermoplastic 
pavement marking materials” with “Thermoplastic and integrated multipolymer pavement 
marking materials”. 
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Page 10-188, Subarticle 1087-7(B) Thermoplastic Pavement Marking Material Composition, 
line 17, replace “(B) Thermoplastic Pavement Marking Material Composition” with  
“(B) Thermoplastic and Integrated Multipolymer Pavement Marking Material 
Composition”. 
 
Page 10-188, Subarticle 1087-7(C) Flash Point, line 22, replace “thermoplastic” with 
“thermoplastic and integrated multipolymer material”. 
 
Page 10-188, Subarticle 1087-7(D) Requirements, line 25, replace “thermoplastic material” with 
“thermoplastic and integrated multipolymer material”. 
 
Page 10-189, Subarticle 1087-7(D), after line 15, add the following: 
 

(9) Tensile Elongation  
The integrated multipolymer material shall have an elongation of at least 10% when 
tested in accordance with ASTM D638 (1"x 6", 0.25"/min).  

(10) Abrasion Resistance 
The integrated multipolymer material shall have no more than 0.40 g weight loss 
following taber abrasion with CS17 wheels for 1000 cycles with 1 kg weight per ASTM 
D4060.   

 
Page 10-189, Article 1087-8 MATERIAL CERTIFICATION, lines 22-23, replace the third 
paragraph with the following: 
 
Reflective media not covered in this, or other specifications must meet AASHTO M 247 Type 3 
or 4 and a NCDOT Type 2 Material Certification must be provided. 
 
Page 10-189, Article 1087-8 MATERIAL CERTIFICATION, after line 23, add the following 
to the table: 
 
Integrated Multipolymer Type 2 Material Certification and Type 3 Material Certification 

 
Page 12-3, Subarticle 1205-3(F) Surface Preparation and Curing Compound Removal, line 
8, add the following as a second sentence of the first paragraph: 
 
Only apply markings to dry clean surfaces. 
 
Page 12-4, Subarticle 1205-3(G)(1) General for all types of Pavement Markings, line 16, 
replace the first sentence of the eighth paragraph with the following: 
 
Protect the pavement markings until they are track free before exposing them to traffic.   
 
Page 12-4, Subarticle 1205-3(G)(1) General for all types of Pavement Markings, lines 22-24, 
delete the second sentence of the tenth paragraph. 
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Page 12-4, Subarticle 1205-3(G)(1) General for all types of Pavement Markings, after line 
24, replace “White: Color No. 17886” with “White: Color No. 17295”. 
 
Page 12-5, Subarticle 1205-3(I) Removal of Pavement Markings, line 32, add the following as 
the third sentence of the seventh paragraph: 
 
Before applying integrated multipolymer (IMP) pavement markings over existing thermoplastic 
pavement markings, remove at least 85% of the oxidized existing thermoplastic. 
 
Page 12-5, Subarticle 1205-3(I) Removal of Pavement Markings, line 35, replace 
“thermoplastic” with “thermoplastic or IMP”. 
 
Page 12-6, Article 1205-4 THERMOPLASTIC, line 3, replace “1205-4 THERMOPLASTIC” 
with “1205-4 THERMOPLASTIC AND INTEGRATED MULTIPOLYMER (IMP)”. 
 
Page 12-6, Subarticle 1205-4(A) Application Equipment, lines 7, 16, 20, 24, 25, 27 and 29, 
delete “thermoplastic” 
 
Page 12-6, Subarticle 1205-4(B) Weather Limitations and Seasonal Limitations, line 38, 
replace “thermoplastic pavement markings” with “thermoplastic or integrated multipolymer 
pavement markings”. 
 
Page 12-6, Subarticle 1205-4(B) Weather Limitations and Seasonal Limitations, line 42, 
delete “thermoplastic”. 
 
Page 12-7, Subarticle 1205-4(C) Application, lines 2, 3, 10, 21 and 31, delete “thermoplastic”. 
 
Page 12-7, Subarticle 1205-4(C) Application, after line 17, in Table 1205-2 MINIMUM 
REFLECTOMETER REQUIREMENTS FOR THERMOPLASTIC replace “Standard Glass 
Beads” with “High Performance Glass Beads” and for the Reflectivity of White replace “375 
mcd/lux/m2” with “425 mcd/lux/m2” and Yellow replace “250 mcd/lux/m2” with “325 
mcd/lux/m2” 
 
Page 12-7, Subarticle 1205-4(C) Application, line 23, replace “thermoplastic pavement 
marking” with “final pavement marking”. 
 
Page 12-7, Subarticle 1205-4(C) Application, after line 32, replace “TABLE 1205-3 
THICKNESS REQUIREMENTS FOR THERMOPLASTIC” with “TABLE 1205-3 
THICKNESS REQUIREMENTS FOR THERMOPLASTIC AND INTEGRATED 
MULTIPOLYMER”. 
 
Page 12-9, Subarticle 1205-5(C) Observation Period, before line 1, replace “375 mcd/lux/m2” 
with “425 mcd/lux/m2” and replace “250 mcd/lux/m2” with “325 mcd/lux/m2”. 
 
Page 12-11, Subarticle 1205-8(C) Application, lines 17-20, replace the first paragraph with the 
following: 
 
Final pavement marking application of paint shall be placed in 1 application of 30 mils wet and 
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consist of reflective media applied at a rate to immediately obtain the minimum retroreflective 
values. 
 
Page 12-11, Subarticle 1205-8(C) Application, line 26, delete “15 mil”. 
 
Page 12-11, Subarticle 1205-8(C) Application, after line 31, replace Table 1205-6 with the 
following: 
 

TABLE 1205-6                                                                                                   
REFLECTOMETER REQUIREMENTS  

FOR PAINT 
Item Color Reflectivity 

Standard Glass Beads White 225 mcd/lux/m2 
 Yellow 200 mcd/lux/m2 

         High Performance Glass Beads White 425 mcd/lux/m2 
 Yellow 325 mcd/lux/m2 

 
Page 12-12, Article 1205-10 MEASUREMENT AND PAYMENT, lines 5-7, delete and replace 
the second sentence of the first paragraph with the following: 
 
In addition, Paint Pavement Marking Lines will be paid per linear foot for each 15 mil wet 
application placed in accordance with Subarticle 1205-8(C) for temporary pavement markings 
during temporary traffic patterns and in accordance with Subarticle 1205-8(C) final paint 
pavement marking lines of 1 application of 30 mils wet will be measured and paid as 2 applications 
of 15 mils wet. 
 
Page 12-12, Article 1205-10 MEASUREMENT AND PAYMENT, lines 12-14, delete and 
replace the second sentence of the second paragraph with the following: 
 
In addition, Paint Pavement Marking Symbols will be paid for each 15 mil wet application placed 
in accordance with Subarticle 1205-8(C) for temporary pavement markings during temporary 
traffic patterns and in accordance with Subarticle 1205-8(C) final paint pavement marking symbols 
of 1 application of 30 mils wet will be measured and paid as 2 applications of 15 mils wet. 
 
Page 12-12, Article 1205-10 MEASUREMENT AND PAYMENT, lines 17-19, delete and 
replace the third sentence of the third paragraph with the following: 
 
In addition, Paint Pavement Marking Characters will be paid for each 15 mil wet application 
placed in accordance with Subarticle 1205-8(C) for temporary pavement markings during 
temporary traffic patterns and in accordance with Subarticle 1205-8(C) final paint pavement 
marking characters of 1 application of 30 mils wet will be measured and paid as 2 applications of 
15 mils wet. 
 
Page 12-12, Article 1205-10 MEASUREMENT AND PAYMENT, lines 17-19, replace the 
second sentence of the ninth paragraph with the following: 
 
No direct payment will be made for the work involved in applying the lines, including but not 
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limited to surface preparation, reapplication of molten pavement marking crossed by a vehicle, 
removal of all pavement marking materials spilled on the roadway surface, and repair of markings 
tracked by a vehicle. 
 
Page 12-13, Article 1205-10 MEASUREMENT AND PAYMENT, after line 12, add the 
following to the pay item and pay unit list: 
 
Pay Item Pay Unit 
Integrated Multipolymer Pavement Marking Lines, __", __ mils Linear Foot 
Integrated Multipolymer Pavement Marking Symbols, __ mils Each 
Integrated Multipolymer Pavement Marking Characters, __ mils Each 

 
COIR FIBER MAT: 

   (9-16-25) 1629 SP16 R05 
 
Revise the Standard Specifications as follows: 
 
Page 16-9, Article 1629-2 MATERIALS, lines 22-24, delete and replace the last paragraph with 
the following: 
 
Provide #3 or #4 uncoated reinforcing steel anchors, 24 inches in length, bent into a U-shape with 
a 4-inch diameter bend and a 4-inch straight leg extending from the bend to catch and secure the 
coir fiber mat. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

(5-20-08)(Rev. 1-16-24) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the Standard Specifications. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 
 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  
Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 
not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 
delivered it shall be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 
be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 
the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 
NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 
Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 
ERRATA 

(1-16-24)(Rev. 6-16-26)  Z-4 
 
Revise the 2024 Standard Specifications as follows: 

 
Division 1 

 
Page 1-1, Article 101-2 ABBREVIATIONS, line 25, replace "American Wood-Preservers’ 
Association” with “American Wood Protection Association”. 
 
Page 1-18, Article 102-10 BID BOND OR BID DEPOSIT, line 26, replace " Subarticle 102-
8(A)(8)(b)” with “Subarticle 102-8(A)(12)(b)”. 
 
Page 1-20, Subarticle 102-14(A) State Funded Projects, line 3, replace "$30,000” with 
“$40,000”. 
 
Page 1-20, Subarticle 102-14(B) Federal Aid Projects, line 7, replace "$30,000” with 
“$40,000”. 
 
Page 1-36, Subarticle 104-12(B) Evaluation of Proposals, line 21, replace "Design-Build 
Unit” with “Alternative Delivery Unit”. 
 
Page 1-36, Subarticle 104-12(D) Preliminary Review, line 37, replace "Design-Build Unit” 
with “Alternative Delivery Unit”. 
 
Page 1-37, Subarticle 104-12(E) Final Proposal, line 3, replace "Design-Build Unit” with 
“Alternative Delivery Unit”. 
 
Page 1-37, Subarticle 104-12(F) Design-Build VEPs, line 36, replace "Design-Build Unit” 
with “Alternative Delivery Unit”. 
 
Page 1-38, Subarticle 104-12(G) Modifications, line 1, replace "Design-Build Unit” with 
“Alternative Delivery Unit”. 
 

Division 3 
 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 
Pipe” with Section “1032-3”. 
 

Division 6 
 
Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The 
work includes, but is not limited to,”. 
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Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as 
specified.” with “applying the tack coat in accordance with Section 605.”. 
 
Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with 
“QC process in accordance with Section 609.”. 
 
Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 
Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 
 
Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the 
seventh paragraph with the following: 
 
When an erected fixed stringline is utilized for longitudinal profile and cross slope control 
furnish and erect the necessary guide line for the equipment. 
 

Division 7 
 
Page 7-18, Subarticle 710-10(A) General, lines 7-8, delete “for Surface Testing Concrete 
Pavement” from the last paragraph. 

 
Division 8 

 
Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 
 

Division 10 
 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
 
Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”. 
 

Division 11 
 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
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Division 16 
 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 
25, delete and replace with the following " Flocculant will be measured and paid in accordance 
with Article 1642-5 applied to the temporary rock silt checks.” 
 
Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
 
Page 16-27, Article 1644-5 MEASUREMENT AND PAYMENT, line 31, replace "Article 
1630-4” with “Article 1630-3”. 
 

Division 17 
 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace 
“1.25” with “1-1/4”. 
 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace 
“)(1.25” with “, 1-1/4”. 
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STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 
moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 
(3-18-03)(Rev. 3-18-25) Z-04a 

 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-
protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 
in the quarantined area or for any regulated article used on this project originating in a quarantined 
county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance of any character, if determined by an 

inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy 
moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious 
weed or plant pest. 
 

https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
https://www.ncagr.gov/divisions/plant-industry/plant-protection/plant-industry-plant-pest-quarantines
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STANDARD SPECIAL PROVISION 
 

MINIMUM WAGES 
(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 
 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 

 
 
The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 
(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 
The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 
In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 
The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
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records, accounts, other sources of information, and its facilities as may be determined 
by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 
In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  
(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 
(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 
The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 
The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 
(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 
1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 
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2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 
“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 
1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 
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2. Eligibility 
Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 
Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
(i) The date of the alleged act of discrimination; or 
(ii) The date when the person(s) became aware of the alleged discrimination; or 
(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 
Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 
Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 
Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 
Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
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TABLE 103-1 
COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 
Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

 

National Origin (Limited English 
Proficiency) 

Place of birth. Citizenship is not 
a factor. (Discrimination based 
on language or a person’s 
accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 

 

Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 
any aviation or transit-related 
construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 
49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 
During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 
(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  
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(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 

(4) Additional Title VI Assurances 
**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 
(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 
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The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
 
(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 
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(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 
The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 
1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 
(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 
The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 6-16-26) Z-10 

 
Description 
 
The North Carolina Department of Transportation administers a custom version of the Federal On-
the-Job Training (OJT) Program, commonly referred to as the Alternative OJT Program.  All 
Contractors will be automatically placed in the Alternative OJT Program.   
 
The Alternate OJT Program will allow a Contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this special provision and the NCDOT On-the-Job Training Program Manual. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special provision. Accordingly, the Contractor shall make every effort 
to enroll minority and women as trainees to the extent that such persons are available within a 
reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Unit, will assign annual training goals based on the 
Contractor’s activity over the past three years’ on federal projects with the Department.  At the 
beginning of each year, all eligible Contractors will be contacted by the Department to determine 
the number of trainees that will be assigned for the upcoming calendar year.  At that time, the 
Contractor shall enter into an agreement with the Department to implement a self-imposed on-the-
job training program for the calendar year.  This agreement will specify the annual training goals 
agreed upon by both parties.  The number of training assignments may range from 1 to 15 per 
Contractor per calendar year, unless a higher number is agreed to by the Contractor.  The 
Contractor shall sign an agreement committing to fulfill their annual goal for the year. 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions. 
 
The Department has established common training classifications and their respective training 
requirements that may be used by the Contractors.  However, the classifications established are 
not all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  



DI00391   BR-0102 SSP-20 Stokes County 

 

 

The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this special provision is made applicable 
to the subcontract.  However, only the Contractor will receive credit towards the annual goal for 
the trainee.  
 
Where feasible, 25 percent of trainees in each occupation shall be in their first year of training.  
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive at minimum an initial and Trainee/Post graduate 
interview conducted by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 
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In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 
 
The Contractor will be credited for each trainee currently enrolled or becomes enrolled in an 
approved program and who receives training for at least 50 percent of the specific program 
requirement.  Trainees will be allowed to be transferred between projects if required by the 
Contractor’s scheduled workload to meet training goals. 
 
If a Contractor fails to attain their training assignments for the calendar year, they may be taken 
off the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
 



STABILIZATION REQUIREMENTS: 
   (4-30-2019)(Rev. 1-21-25) 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit issued by the North Carolina Department of Environmental 
Quality Division of Energy, Mineral and Land Resources.  Temporary or permanent ground cover 
stabilization shall occur within the following time frames from the last land-disturbing activity: 

• Stabilize perimeter dikes, swales, ditches, and perimeter slopes within 7 calendar days.
• Stabilize high quality water (HQW) zones within 7 calendar days.
• Stabilize slopes steeper than 3:1 within 7 calendar days.

o If slopes are 10 feet or less in length and are not steeper than 2:1, 14 calendar days
are allowed.

• Stabilize slopes 3:1 to 4:1 within 14 calendar days.
o 7 calendar days for slopes greater than 50 feet in length and with slopes steeper than

4:1.
o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW

Zones.
• Stabilize areas with slopes flatter than 4:1 within 14 calendar days.

o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW
Zones.

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 

SEEDING AND MULCHING: (West) 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 

Shoulder and Median Areas 

August 1 - June 1 May 1 - September 1 
20# Kentucky Bluegrass 20# Kentucky Bluegrass 
75# Hard Fescue 75# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

August 1 - June 1 May 1 - September 1 
100# Tall Fescue 100# Tall Fescue 
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15# Kentucky Bluegrass 15# Kentucky Bluegrass 
30# Hard Fescue 30# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

Approved Tall Fescue Cultivars 

06 Dust Escalade Kalahari Serengeti 
2nd Millennium Essential Kitty Hawk 2000 Shelby 
3rd Millennium Evergreen 2 Legitimate Shenandoah III 
Avenger Faith Lexington Shenandoah Elite 
Bar Fa Falcon IV LifeGuard Sheridan 
Barlexas Falson NG LSD Sidewinder 
Barlexas II Falcon V Magellan Signia 
Barrera Fat Cat Masterpiece Silver Hawk 
Barrington Fesnova Millennium SRP Skyline 
Barrobusto Fidelity Monet Solara 
Barvado Finelawn Elite Mustang 4 Southern Choice II 
Biltmore Finelawn Xpress Naturally Green Speedway 
Bingo Finesse II Ninja 2 Spyder LS 
Bizem Firebird Ol’ Glory Sunset Gold 
Black Tail Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tahoe II 
Blade Runner II Five Point Pedigree Talladega 
Bonsai Focus Picasso Tanzania 
Braveheart Forte Piedmont Temple 
Bravo Garrison Plantation Terrano 
Bullseye Gazelle II Proseeds 5301 Thor 
Cannavaro GLX Aced Prospect Thunderstruck 
Catalyst Gold Medallion Quest Titanium LS 
Cayenne Grande 3 RainDance Titan LTD 
Cezanne RZ Greenbrooks Raptor II Tracer 
Chipper  Greenkeeper Rebel IV Traverse SRP 
Cochise IV Gremlin Rebel Exeda Trio 
Constitution Greystone Rebel Sentry Tulsa Time 
Corgi Guardian 21 Regenerate Turbo 
Corona Guardian 41 Regiment II Turbo RZ 
Coyote Hemi Rembrandt Tuxedo 
Cumberland Honky Tonk Rendition Ultimate 
Darlington Hot Rod Reunion Umbrella 
DaVinci Hunter Rhambler 2 SRP Van Gogh 
Desire Inferno Riverside Venture 
Diablo Integrity RNP Watchdog 
Dominion Jaguar 3 Rocket Wolfpack II 

DI00391   BR-0102 EC-2 Stokes County 



Dynamic Jamboree Saltillo Xtremegreen 
Dynasty Justice Scorpion 

Approved Kentucky Bluegrass Cultivars: 

4-Season Blue Coat Granite Prosperity 
Alexa II Blue Note Hampton Quantum Leap 
America Blue Velvet Harmonie Rambo 
Apollo Boomerang Impact Rhapsody 
Aramintha Cabernet Jackrabbit Rhythm 
Arcadia Champagne Jefferson Royce 
Aries Champlain Juliet Rubicon 
Armada Chicago II Keeneland Rugby II 
Arrow Corsair Langara Rush 
Arrowhead Courtyard Legend Shariz 
Aura Dauntless Liberator Showcase 
Avid Delight Lunar Skye 
Award Diva Madison Solar Eclipse 
Awesome Dynamo Mazama Sonoma 
Bandera Eagleton Mercury Sorbonne 
Barduke Emblem Merlot Starburst 
Barnique Empire Midnight Sudden Impact 
Baron Envicta Midnight II Thermal Blue 
Baroness Everest Moon Shadow Total Eclipse 
Barrister Everglade Mystere Touche 
Barvette HGT Excursion Nu Destiny Tsunami 
Bedazzled Freedom II NuChicago Valor 
Belissimo Freedon III NuGlade Washington 
Bewitched Front Page Oasis Zedor 
Beyond Futurity Odyssey Zinfandel 
Blackjack Gaelic Perfection 
Bluebank Ginney II Pinot 
Blueberry Gladstone Princeton 105 

Approved Hard Fescue Cultivars: 

Aurora Gold Firefly Nordic Rhino 
Azay Blue Gladiator Oxford Scaldis II 
Beacon Granite Predator Spartan II 
Berkshire Heron Quatro Stonehenge 
Beudin Jetty Reliant II Sword 
Blueray Minimus Reliant IV Warwick 
Chariot Miser Rescue 911 
Eureka II Nancock Resolute 
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On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

NATIVE GRASS SEEDING AND MULCHING: (West) 

Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands and 
riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 foot 
zone on both sides of the stream or depression, measured from top of stream bank or center of 
depression.  The stream bank of the stream relocation shall be seeded by a method that does not 
alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 
be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 
other areas as directed. 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 

August 1 - June 1 May 1 – September 1 
18# Creeping Red Fescue 18# Creeping Red Fescue 
8# Big Bluestem 8# Big Bluestem 
6# Indiangrass 6# Indiangrass 
4# Switchgrass 4# Switchgrass 
35# Rye Grain 25# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000 Limestone 

Approved Creeping Red Fescue Cultivars: 

Aberdeen Boreal Epic Cindy Lou 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

Measurement and Payment 

Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 
1660-8 of the Standard Specifications. 
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TEMPORARY SEEDING: 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 
shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 
determine the exact dates for using each kind of seed. 

FERTILIZER TOPDRESSING: 

Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 
per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 
the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 
directed. 

SUPPLEMENTAL SEEDING: 

The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 
the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 
determined prior to the time of topdressing and the Contractor will be notified in writing of the 
rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 
tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 
prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 
degree of slope prevents the use of a sod seeder. 

MOWING: 

The minimum mowing height on this project shall be six inches. 
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LAWN TYPE APPEARANCE: 

All areas adjacent to lawns must be hand finished as directed to give a lawn type appearance. 
Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions that could 
interfere with providing a smooth lawn type appearance.  These areas shall be reseeded to match 
their original vegetative conditions, unless directed otherwise by the Field Operations Engineer. 
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ENVIRONMENTALLY SENSITIVE AREAS: 

Description 

This project is located in an Environmentally Sensitive Area.  This designation requires special 
procedures to be used for clearing and grubbing, temporary stream crossings, and grading 
operations within the Environmentally Sensitive Areas identified on the plans and as designated 
by the Engineer.  This also requires special procedures to be used for seeding and mulching and 
staged seeding within the project. 

The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of 
the stream or depression measured from top of streambank or center of depression. 

Construction Methods 

(A) Clearing and Grubbing

In areas identified as Environmentally Sensitive Areas, the Contractor may perform
clearing operations, but not grubbing operations until immediately prior to beginning
grading operations as described in Article 200-1 of the Standard Specifications.  Only
clearing operations (not grubbing) shall be allowed in this buffer zone until immediately
prior to beginning grading operations.  Erosion control devices shall be installed
immediately following the clearing operation.

(B) Grading

Once grading operations begin in identified Environmentally Sensitive Areas, work shall
progress in a continuous manner until complete.  All construction within these areas shall
progress in a continuous manner such that each phase is complete and areas are
permanently stabilized prior to beginning of next phase.  Failure on the part of the
Contractor to complete any phase of construction in a continuous manner in
Environmentally Sensitive Areas will be just cause for the Engineer to direct the
suspension of work in accordance with Article 108-7 of the Standard Specifications.

(C) Temporary Stream Crossings

Any crossing of streams within the limits of this project shall be accomplished in
accordance with the requirements of Subarticle 107-12 of the Standard Specifications.

(D) Seeding and Mulching

Seeding and mulching shall be performed in accordance with Section 1660 of the
Standard Specifications and vegetative cover sufficient to restrain erosion shall be
installed immediately following grade establishment.

DI00391   BR-0102 EC-7 Stokes County 



Seeding and mulching shall be performed on the areas disturbed by construction 
immediately following final grade establishment.  No appreciable time shall lapse into 
the contract time without stabilization of slopes, ditches and other areas within the 
Environmentally Sensitive Areas. 

(E) Stage Seeding

The work covered by this section shall consist of the establishment of a vegetative cover
on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in
stages on cut and fill slopes that are greater than 20 feet in height measured along the
slope, or greater than 2 acres in area.  Each stage shall not exceed the limits stated above.

Additional payments will not be made for the requirements of this section, as the cost for this 
work shall be included in the contract unit prices for the work involved. 
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MINIMIZE REMOVAL OF VEGETATION: 

The Contractor shall minimize removal of vegetation within project limits to the maximum 
extent practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources 
outside the construction limits shall only be removed upon approval of Engineer.  No additional 
payment will be made for this minimization work. 
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CONSTRUCTION MATERIALS MANAGEMENT 
(3-19-19)  (rev. 04-27-20) 

Description 

The requirements set forth shall be adhered to in order to meet the applicable materials handling 
requirements of the NCG010000 permit.  Structural controls installed to manage construction 
materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 
materials on construction sites shall be as follows: 

Polyacrylamides (PAMS) and Flocculants 

Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 
under storm-resistant cover or surrounded by secondary containment structures designed to protect 
adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 
of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 
exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 
with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 
available at: 

https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 

Equipment Fluids 

Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 
and disposed of in a manner so as not to enter surface or ground waters and in accordance with 
applicable state and federal regulations.  Equipment used on the site must be operated and 
maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 
shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 
provided such that there is no discharge of soaps, solvents, or detergents. 

Waste Materials 

Construction materials and land clearing waste shall be disposed of in accordance with North 
Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 
governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 
construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 
and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 
and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 
liquid construction waste washouts should be located at least 50 away from storm drain inlets 
unless there is no alternative.  Other options are to install lined washouts or use portable, removable 
bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 
Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 
Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 
jurisdictional waters and shall be disposed of offsite. 

Herbicide, Pesticide, and Rodenticides 
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Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 
Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 
restrictions. 

Concrete Materials 

Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 
contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 
from the site. (Note that discharges from onsite concrete plants require coverage under a separate 
NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 
Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 
accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 
(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 
in accordance with state solid waste regulations.   

Earthen Material Stock Piles 

Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 
surface waters unless it can be shown that no other alternatives are reasonably available. 

Measurement and Payment 

Conditions set within the Construction Materials Management provision are incidental to the 
project for which no direct compensation will be made. 
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WASTE AND BORROW SOURCES: 
(2-16-11) (Rev. 3-17-22) 

Payment for temporary erosion control measures, except those made necessary by the 
Contractor’s own negligence or for his own convenience, will be paid for at the appropriate 
contract unit price for the devices or measures utilized in borrow sources and waste areas. 

No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 

All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and 
Waste Site Reclamation Procedures for Contracted Projects” located at: 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati
on%20Procedures.pdf 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites. 
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SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

Description 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. 
The fence shall be installed prior to any land disturbing activities. 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 

Materials 

(A) Safety Fencing

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 
approved by the Engineer.  The fence material shall have an ultraviolet coating. 

Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 

(B) Boundary Flagging

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. 
The flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be 
orange in color and highly visible. 

Construction Methods 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence 
shall be erected to conform to the general contour of the ground. 

(A) Safety Fencing

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 
or set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, 
all backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 
power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
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acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, 
at the option of the Contractor, be cut at this angle either before or after the posts are erected. 

The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple 
across each cable or to the steel posts with wire or other acceptable means. 

Place construction stakes to establish the location of the safety fence in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking
of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work
being paid for as “Construction Surveying”, except that where there is no pay item for
construction surveying, all safety fence stakeout will be performed by state forces.

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 
duration of the project as determined by the Engineer. 

(B) Boundary Flagging

Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 
maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 
minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 
to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand 
clearing shall be identified with a different colored flagging to distinguish it from mechanized 
clearing. 

Boundary flagging delineation of interior boundaries will be placed in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for
delineation of the interior boundaries.  This delineation will be considered incidental to the work
being paid for as Construction Surveying, except that where there is no pay item or construction
surveying the cost of boundary flagging delineation shall be included in the unit prices bid for
the various items in the contract.  Installation for delineation of all jurisdictional boundaries at
staging areas, waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum
intervals with highly visible orange flagging attached.  Stakes shall be installed a minimum of 6”
into the ground.  Additional flagging may be placed on overhanging vegetation to enhance
visibility but does not substitute for installation of stakes.

Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 
Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this 
delineation, as the cost of same shall be included in the unit prices bid for the various items in the 
contract. 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 
satisfactory condition for the duration of the project as determined by the Engineer. 

Measurement and Payment 
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Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 
polypropylene fence installed in place and accepted.  Such payment will be full compensation 
including but not limited to furnishing and installing fence geotextile with necessary posts and 
post bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

Payment will be made under: 

Pay Item Pay Unit 
Safety Fence Linear Foot 
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IMPERVIOUS DIKE: 
(9-9-11)(Rev. 11-15-22) 

Description 

This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 
Dike for the purpose of diverting normal stream flow around the construction site.  The 
Contractor shall construct an impervious dike in such a manner approved by the Engineer.  The 
impervious dike shall not permit seepage of water into the construction site or contribute to 
siltation of the stream.  The impervious dike shall be constructed of an acceptable material in the 
locations noted on the plans or as directed by the Engineer. 

Materials 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the 
placement of an acceptable size stone lined with polypropylene or other impervious geotextile. 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 
the stream unless vegetation can be established before contact with the stream takes place. 

Construction Methods 

Where impervious dikes are shown on the plans and used to dewater or lower the water 
elevation, construct in accordance with Article 410-4 and 410-5. 

Measurement and Payment 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 
dike(s) constructed, measured in place from end to end of each separate installation that has been 
completed and accepted by the Engineer.  Such price and payment will be full compensation for 
all work including but not limited to furnishing materials, construction, maintenance, pumping 
and removal of the impervious dike. 

Payment will be made under: 

Pay Item Pay Unit 
Impervious Dike Linear Foot 
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FLOATING TURBIDITY CURTAIN: 

Description 

This work consists of furnishing a Floating Turbidity Curtain to deter silt suspension and 
movement of silt particles during construction.  The floating turbidity curtain shall be 
constructed at locations as directed. 

Materials 

The curtain material shall be made of a tightly woven nylon, plastic or other non-deteriorating 
material meeting the following specifications: 

Property Value 
Grab tensile strength *md-370 lbs *cd-250 lbs
Mullen burst stength 480 psi
Trapezoid tear strength *md-100 lbs *cd-60 lbs
Apparent opening size 70 US standard sieve
Percent open area 4% permittivity  0.28 sec-1

*md - machine direction
*cd - cross machine direction

In the event that more than one width of fabric is required, a 6" overlap of the material shall also 
be required. 

The curtain material shall be supported by a flotation material having over 29 lbs/ft buoyancy. 
The floating curtain shall have a 5/16" galvanized chain as ballast and dual 5/16" galvanized wire 
ropes with a heavy vinyl coating as load lines. 

Construction Methods 

The Contractor shall maintain the Floating Turbidity Curtain in a satisfactory condition until its 
removal is requested by the Engineer.  The curtain shall extend to the bottom of the jurisdictional 
resource.  Anchor the curtain according to manufacturer recommendations. 

Measurement and Payment 

Floating Turbidity Curtain will be measured and paid for as the actual number of square yards of 
curtain furnished as specified and accepted.  Such price and payment will be full compensation 
for the work as described in this section including but not limited to furnishing all materials, 
tools, equipment, and all incidentals necessary to complete the work. 

Payment will be made under: 

Pay Item Pay Unit 
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Floating Turbidity Curtain Square Yard 
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CONCRETE WASHOUT: 
(10-22-15)(Rev. 4-15-25) 

Description 

Concrete washouts are impermeable enclosures, above or below grade, to contain concrete 
wastewater and associated concrete mix from cleaning of ready-mix trucks, drums, pumps, tools 
or other equipment.  Concrete washouts must collect and retain all the concrete washout water and 
solids, so that this material does not migrate to surface waters or into the ground water. These 
enclosures are not intended for concrete waste not associated with washout operations.  

Acceptable concrete washouts may include constructed earthen structures, above or below ground, 
or commercially available devices designed specifically to capture concrete wash water.   

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 
Temporary Silt Fence 1605 

Safety Fence shall meet the specifications as provided elsewhere in this contract. 

Geomembrane basin liner shall consist of a minimum 10 mil thick polypropylene or polyethylene 
geomembrane.  

Construction Methods 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed by the Engineer near the project entrance(s) or at location(s) of concrete operations. 
Structures shall be constructed a minimum of 50 feet from drainage conveyances or jurisdictional 
streams or wetlands.  Alternate structure designs or plans for management of concrete washout 
may be submitted for review and approval by the Engineer.   Include in the alternate plan the 
method used to retain, treat and dispose of the concrete washout wastewater generated within the 
project limits and in accordance with the minimum setback requirements.  

Install temporary silt fence around the perimeter of the structure enclosure in accordance with the 
details and as directed by the Engineer if the structure is not located in an area where existing 
erosion and sedimentation control devices are capable of containing stormwater runoff. 

Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel.  Install safety fence as directed by the Engineer for visibility 
to construction traffic. 

Install prefabricated concrete washouts, designed specifically to capture concrete wash water, at 
locations of additional concrete pouring operations.  Acceptable systems may include geotextile 
lined containers, vinyl or plastic containers or roll-off containers, with or without filter bags with 
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a minimum functional holding capacity of 36 cubic feet (1.33 cubic yards).  Submit prefabricated 
concrete washout system for approval by the Engineer prior to installation.  Place prefabricated 
concrete washout devices to a minimum 50 foot setback from drainage conveyances and 
jurisdictional streams and wetlands.  If the minimum setback cannot be achieved, provide 
secondary containment to prevent accidental release of wastewater from reaching drainage 
conveyances or streams. 

Prefabricated concrete washouts must be clearly and visibly labeled as such, either by the 
manufacturer on the product itself, or by a sign with the words “Concrete Washout” in close 
proximity of the concrete washout area so it is clearly visible to site personnel. 

Maintenance and Removal 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity.  Inspect concrete washout structures for damage 
to liner or structure to maintain functionality. 

Maintain prefabricated concrete washout systems per manufacturer’s recommendations.  Inspect 
concrete washout structures for damage to linings or structure and repair or replace as necessary. 

Remove the concrete washout structures and sign upon project completion. Grade the area to match 
the existing topography and permanently seed and mulch area.  Dispose of prefabricated concrete 
washout structures according to state or local waste regulations. 

Measurement and Payment 

Concrete Washout Structure will be measured and paid per each enclosure installed in accordance 
with the details in the plans. If alternate plans or details are approved, those structures will also be 
paid for per each approved and installed structure. Such price and payment will be full 
compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 
signage, slurry solidification and incidentals necessary to construct, maintain and remove Concrete 
Washout Structure and dispose of residual concrete washout wastewater and concrete solids. 

Prefabricated Concrete Washout will be measured and paid per each system installed in 
accordance with the manufacturer’s recommendations. Such price and payment will be full 
compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 
signage, slurry solidification and incidentals necessary to install, maintain and remove 
Prefabricated Concrete Washout, and dispose of residual concrete washout wastewater and 
concrete solids.   

Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 

Safety Fence shall be measured and paid for as provided elsewhere in this contract. 
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No measurement will be made for over excavation or stockpiling or other items necessary to 
complete this work. 

Payment will be made under: 

Pay Item Pay Unit 
Concrete Washout Structure Each 
Prefabricated Concrete Washout Each 
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LITTER REMOVAL (MOWING AREAS ONLY): 
(07-19-22) 

Description 

This work consists of the pickup, removal, and disposal of litter from roadsides within the 
construction project prior to mowing operations.  

Construction Methods 

Provide labor, equipment and materials necessary for the pickup and removal of litter from non-
construction sources and the disposal of same into state approved landfills. The Contractor shall 
abide by all ordinances, laws and regulations regarding disposal of litter and recycling of eligible 
materials.   Wastes generated from construction activities shall be managed as provided elsewhere 
in the contract. Litter items may consist of any item not considered normal to the right-of-way, 
including but not limited to, varied sizes of bottles, cans, paper, tires, tire pieces, lumber, vehicle 
parts, building supplies, metals, household furnishings, cardboard, plastics, ladders, brush and 
other items not considered normal to the right of way.  Litter removal shall be performed in 
designated areas within five days prior to any mowing operations and as directed by the Engineer. 
Designated areas shall include vegetated medians and shoulders within the project limits including 
all interchange ramps and other areas to be mown.  Designated areas may be omitted for litter 
removal by the Engineer due to safety concerns. 

The Contractor shall provide adequate personnel and materials to collect and remove litter.  The 
Contractor shall be responsible for locating and utilizing approved local landfills and recycling 
facilities.  Refer to Section 105-27 of the Standard Specifications for potential hazardous materials. 
All collected litter shall be containerized immediately and kept off the traveled portions of the 
roadway, shoulders, and rights-of-way (including paved shoulders).  All collected litter that is 
small enough to be placed in a bag shall be bagged immediately. All collected litter that is too 
large for a bag shall be placed into a vehicle. Extended storage or stockpiling of collected litter 
and recyclables will not be permitted.   

The Contractor’s personnel shall dispose of any litter in a landfill approved by North Carolina 
Division of Waste Management.    The Contractor will not be allowed to use NCDOT accounts at 
the landfills/recycling centers nor be allowed to dispose of the litter in NCDOT trash containers 
on any NCDOT property.   

The Contractor shall report online the number of bags of litter and any recycling on the NCDOT 
Litter Management Website on the date of the pickup at the following website:    

https://apps.ncdot.gov/LM 

An access code (‘Pickup Key’) for the online reporting portal may be obtained via emailing the 
Roadside Environmental Unit Litter Management Section at ncdot.clr@ncdot.gov. The Contractor 
shall request access to the litter removal reporting website prior to starting initial litter collection 
operations.   
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Measurement and Payment 

The quantity of litter removal to be performed will be affected by the actual conditions that occur 
during construction of the project.  The quantity of litter removal may be increased, decreased, or 
eliminated entirely as directed by the Engineer.  Such variations in quantity will not be considered 
as alterations in the details of construction or a change in the character of the work.   

Manual Litter Removal will be measured and paid as the actual number of man hours each worker 
spends picking up litter.  Such price and payment will be full compensation for all litter removal 
work covered by Litter Removal, including, but not limited to, furnishing all materials, labor, 
equipment, transport, reporting, and incidentals necessary to accomplish the work. 

Litter Disposal will be measured and paid for by the actual number of tons of litter collected and 
properly disposed of at a state approved landfill.  Such price and payment will be full compensation 
for all fees, labor, transport, and incidentals necessary to dispose of collected litter associated with 
Litter Removal. 

All traffic control necessary to provide a safe work area for Litter Removal shall be paid for as 
specified elsewhere in the contract.   

Payment will be made under: 

Pay Item Pay Unit 
Manual Litter Removal MHR 
Litter Disposal TON 

DI00391   BR-0102 EC-23 Stokes County 



LITTER REMOVAL (PROJECT LIMITS): 
(07-19-22) 

Description 

This work consists of the pickup, removal, and disposal of litter from roadsides within the 
construction project.  

Construction Methods 

Provide labor, equipment and materials necessary for the pickup and removal of litter from non-
construction sources and the disposal of same into state approved landfills. The Contractor shall 
abide by all ordinances, laws and regulations regarding disposal of litter and recycling of eligible 
materials.   Wastes generated from construction activities shall be managed as provided elsewhere 
in the contract. Litter items may consist of any item not considered normal to the right-of-way, 
including but not limited to, varied sizes of bottles, cans, paper, tires, tire pieces, lumber, vehicle 
parts, building supplies, metals, household furnishings, cardboard, plastics, ladders, brush and 
other items not considered normal to the right of way.  Litter removal shall be performed in 
designated areas (i) monthly; (ii) within 14 days prior to Memorial Day, Independence Day, Labor 
Day and Veteran’s Day, and as directed by the Engineer.  Litter removal shall also be performed 
in mowing areas within five days prior to any mowing operations.  Designated areas shall include 
all areas within the right of way throughout the project limits., This includes all interchange ramps, 
mowing areas as well as non-mowing areas, paved shoulders and other areas as directed by the 
Engineer. Designated areas may be omitted for litter removal by the Engineer due to safety 
concerns. 

The Contractor shall provide adequate personnel and materials to collect and remove litter on all 
areas of the right-of-way or controlled access within the limits of construction.  Mechanical 
removal, including the use of sweeper/vacuum trucks, is allowed for removal of litter from paved 
surfaces.  The Contractor shall be responsible for locating and utilizing approved local landfills 
and recycling facilities.  Refer to Section 105-27 of the Standard Specifications for potential 
hazardous materials.  All collected litter shall be containerized immediately and kept off the 
traveled portions of the roadway, shoulders, and rights-of-way (including paved shoulders) during 
that day’s collection process.  All collected litter that is small enough to be placed in a bag shall 
be bagged immediately. All collected litter that is too large for a bag shall be placed into a vehicle. 
Extended storage or stockpiling of collected litter and recyclables will not be permitted.   

The Contractor’s personnel shall dispose of any litter, in a landfill approved by North Carolina 
Division of Waste Management.    The Contractor will not be allowed to use NCDOT accounts at 
the landfills/recycling centers nor be allowed to dispose of the litter in NCDOT trash containers 
on any NCDOT property.   

The Contractor shall report online the number of bags of litter and any recycling on the NCDOT 
Litter Management Website on the date of the pickup at the following website:    

https://apps.ncdot.gov/LM 
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An access code (‘Pickup Key’) for the online reporting portal may be obtained via emailing the 
Roadside Environmental Unit Litter Management Section at ncdot.clr@ncdot.gov. The Contractor 
shall request access to the litter removal reporting website prior to starting initial litter collection 
operations.   

Measurement and Payment 

The quantity of litter removal to be performed will be affected by the actual conditions that occur 
during construction of the project.  The quantity of litter removal may be increased, decreased, or 
eliminated entirely as directed by the Engineer.  Such variations in quantity will not be considered 
as alterations in the details of construction or a change in the character of the work.   

Manual Litter Removal will be measured and paid for as the actual number of man hours each 
worker spends picking up litter.  Such price and payment will be full compensation for all non-
mechanical work covered by Litter Removal, including, but not limited to, furnishing all materials, 
labor, equipment, transport, reporting, and incidentals necessary to accomplish the work.  

Mechanical Litter Removal will be measured and paid for by the actual number of shoulder miles 
of accepted litter collection.  Such price and payment will be full compensation for all Litter 
Removal work utilizing sweeper/vacuum trucks or other similar specialized litter removal 
equipment, including, but not limited to, furnishing all materials, labor, equipment, and incidentals 
necessary to accomplish the work. 

 Litter Disposal will be measured and paid for by the actual number of tons of litter collected and 
properly disposed of at a state approved landfill.  Such price and payment will be full compensation 
for all fees, labor, transport, and incidentals necessary to dispose of collected litter associated with 
Litter Removal. 

All traffic control necessary to provide a safe work area for Litter Removal shall be paid for as 
specified elsewhere in the contract.   

Payment will be made under: 

Pay Item Pay Unit 
Manual Litter Removal MHR 
Mechanical Litter Removal SMI 
Litter Disposal TON 
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FALSEWORK AND FORMWORK (11-30-23) 

GENERAL 

Use this Special Provision as a guide to develop temporary works submittals required by the 

Standard Specifications or other provisions; no additional submittals are required herein. Such 

temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 

becomes self-supporting. Formwork is the temporary structure or mold used to retain plastic or 

fluid concrete in its designated shape until it hardens. Access scaffolding is a temporary structure 

that functions as a work platform that supports construction personnel, materials, and tools, but is 

not intended to support the structure. Scaffolding systems that are used to temporarily support 

permanent structures (as opposed to functioning as work platforms) are considered to be 

falsework under the definitions given. Shoring is a component of falsework such as horizontal, 

vertical, or inclined support members. Where the term “temporary works” is used, it includes all 

of the temporary facilities used in bridge construction that do not become part of the permanent 

structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 

provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 

structure. 

MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure the 

safety and quality required by the design assumptions. The Engineer has authority to reject 

material on the basis of its condition, inappropriate use, safety, or nonconformance with the 

plans. Clearly identify allowable loads or stresses for all materials or manufactured devices on 

the plans. Revise the plan and notify the Engineer if any change to materials or material strengths 

is required. 

DESIGN REQUIREMENTS 

(A) Working Drawings

Provide working drawings for items as specified in the contract, or as required by the

Engineer, with design calculations and supporting data in sufficient detail to permit a

structural and safety review of the proposed design of the temporary work.

On the drawings, show all information necessary to allow the design of any component to be

checked independently as determined by the Engineer.

When concrete placement is involved, include data such as the drawings of proposed

sequence, rate of placement, direction of placement, and location of all construction joints.
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When required, have the drawings and calculations prepared under the guidance of, and 

sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 

temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 

listing the weight of all construction equipment that will be supported on the temporary 

work. Show anticipated total settlements and/or deflections of falsework and forms on the 

working drawings. Include falsework footing settlements, joint take-up, and deflection of 

beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 

maximum of 36 inches, provided the following conditions are met: 

Member 

Type 

(PCG) 

Member 

Depth, 

(inches) 

Max. Overhang 

Width, 

(inches) 

Max. Slab Edge 

Thickness, 

(inches) 

Max. Screed 

Wheel Weight, 

(lbs.) 

Bracket Min. 

Vertical Leg 

Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT 63 51 12 2000 50 

MBT 72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 

hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 

be cast through the girder top flange and located, measuring along the top of the member, 1’-

2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 

working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 

falsework attachments or other hardware. Submit calculations and working drawings for 

overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 

of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 

girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 

72-inch members, the heel of the bracket shall bear on the web, near the bottom flange

transition.

Provide adequate overhang falsework and determine the appropriate adjustments for deck 

geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework submittal 

and advise the girder producer of the proposed details. Failure to notify the Engineer of 

Docusign Envelope ID: 1A2C3CEC-0A0D-844C-811D-43AB64A63884



Project:  BR-0102 ST-4 Stokes County 

hanger type and hanger spacing on prestressed concrete girder casting drawings may delay 

the approval of those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 

flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 

the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 

HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 

falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 

be no differential settlement between the girders and the deck forms during placement of 

deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 

screed and fluid concrete loads to be independent of any previous deck pour components 

when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 

devices used as part of the falsework or formwork that remains in the permanent structure. If 

the plan notes indicate that the structure contains the necessary corrosion protection required 

for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 

be allowed. Any coating required by the Engineer will be considered incidental to the various 

pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition 

of AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 

herein. 

(1) Wind Loads

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In

addition, Table 2.2A is included to provide the maximum wind speeds by county in North

Carolina.

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal

The following requirements replace those of Article 3.4.8.2.
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Do not remove forms until the concrete has attained strengths required in Article 420-16 

of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 
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Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 
COUNTY 

25 YR 

(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100 

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80 Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100 

Forsyth 70 Orange 70 
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(B) Review and Approval

The Engineer is responsible for the review and approval of temporary works’ drawings.

Submit the working drawings sufficiently in advance of proposed use to allow for their

review, revision (if needed), and approval without delay to the work.

The time period for review of the working drawings does not begin until complete drawings

and design calculations, when required, are received by the Engineer.

Do not start construction of any temporary work for which working drawings are required

until the drawings have been approved. Such approval does not relieve the Contractor of the

responsibility for the accuracy and adequacy of the working drawings.

CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 

quality of materials and workmanship employed is consistent with that assumed in the design of 

the temporary works. Do not weld falsework members to any portion of the permanent structure 

unless approved. Show any welding to the permanent structure on the approved construction 

drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 

measurement of falsework settlement. Make sure that the anticipated compressive settlement 

and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, 

make sure that the calculated deflection of falsework flexural members does not exceed 1/240 of 

their span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection

Inspect and maintain the temporary work in an acceptable condition throughout the period of

its use. Certify that the manufactured devices have been maintained in a condition to allow

them to safely carry their rated loads. Clearly mark each piece so that its capacity can be

readily determined at the job site.

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the

presence of the Engineer, not more than 24 hours prior to the beginning of each concrete

placement. Inspect other temporary works at least once a month to ensure that they are

functioning properly. Have a North Carolina Registered Professional Engineer inspect the

cofferdams, shoring, sheathing, support of excavation structures, and support systems for

load tests prior to loading.
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(B) Foundations

Determine the safe bearing capacity of the foundation material on which the supports for

temporary works rest. If required by the Engineer, conduct load tests to verify proposed

bearing capacity values that are marginal or in other high-risk situations.

The use of the foundation support values shown on the contract plans of the permanent

structure is permitted if the foundations are on the same level and on the same soil as those of

the permanent structure.

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of

the soil supporting the temporary works supports.

If piles are used, the estimation of capacities and later confirmation during construction using

standard procedures based on the driving characteristics of the pile is permitted. If preferred,

use load tests to confirm the estimated capacities; or, if required by the Engineer conduct

load tests to verify bearing capacity values that are marginal or in other high risk situations.

The Engineer reviews and approves the proposed pile and soil bearing capacities.

REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work. 

Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 

manner as to permit the structure to uniformly and gradually take the stresses due to its own 

weight. 

MEASUREMENT AND PAYMENT 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 

full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (1-31-25) 

GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and 

this Special Provision. For this Special Provision, “submittals” refers to only those listed in this 

Special Provision. The list of submittals contained herein does not represent a list of required 

submittals for the project. Submittals are only necessary for those items as required by the 

contract. Make submittals that are not specifically noted in this provision directly to the 

Engineer. Either the Structures Management Unit or the Geotechnical Engineering Unit or both 

units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 

project cost, field construction or operations, discuss the submittal with and submit all copies to 

the Engineer. State the reason for the proposed variation in the submittal. To minimize review 

time, make sure all submittals are complete when initially submitted. Provide a contact name and 

information with each submittal. Direct any questions regarding submittal requirements to the 

Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 

noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the 

name, address and telephone number of the facility where fabrication will actually be done if 

different than shown on the title block of the submitted working drawings. This includes, but is 

not limited to, precast concrete items, prestressed concrete items and fabricated steel or 

aluminum items. 

ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

Via US mail: Via other delivery service: 

Mr. D. N. Snoke, P. E. Mr. D. N. Snoke, P. E. 

State Structures Engineer State Structures Engineer 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Structures Management Unit Structures Management Unit 

1581 Mail Service Center 1000 Birch Ridge Drive 

Raleigh, NC  27699-1581 Raleigh, NC  27610 

Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 
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For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7 (Eastern Regional Office): 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov 

Via US mail: Via other delivery service: 

Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 

Assistant State Geotechnical Assistant State Geotechnical  

Engineer – Eastern Region Engineer – Eastern Region 

North Carolina Department North Carolina Department 

of Transportation of Transportation 

Geotechnical Engineering Unit Geotechnical Engineering Unit 

Eastern Regional Office Eastern Regional Office 

1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 

Raleigh, NC  27699-1570 Garner, NC  27529 

For projects in Divisions 8-14 (Western Regional Office): 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 

Assistant State Geotechnical  

Engineer – Western Region 

North Carolina Department 

of Transportation 

Geotechnical Engineering Unit 

Western Regional Office 

5253 Z Max Boulevard 

Harrisburg, NC  28075 

The status of the review of structure-related submittals sent to the Structures Management Unit 

can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 

Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 

link. 
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Direct any questions concerning submittal review status, review comments or drawing markups 

to the following contacts: 

Primary Structures Contact:   James Bolden   (919) 707 – 6408

jlbolden@ncdot.gov 

Secondary Structures Contacts: Madonna Rorie (919) 707 – 6508

mlrorie@ncdot.gov 

Eastern Regional Geotechnical Contact (Divisions 1-7): 

Thomas Santee   (984) 920-8901 

EastGeotechnicalSubmittal@ncdot.gov 

Western Regional Geotechnical Contact (Divisions 8-14): 

Eric Williams   (980)258-6400 

WestGeotechnicalSubmittal@ncdot.gov 

SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 

same time, submit a copy of the same complete submittal directly to the Structures Management 

Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 

and drawing markups for these submittals from the Structures Management Unit. The second 

table in this section covers “Geotechnical Submittals.” The Engineer will receive review 

comments and drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 

Management Unit or the Geotechnical Engineering Unit unless both units require submittal 

copies in which case submit a set of supporting calculations to each unit. Provide additional 

copies of any submittal as directed. 
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STRUCTURE SUBMITTALS 

Submittal 

Submittal 

Required by 

Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference 

Requiring Submittal 1

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 
7 Y N 

Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 
6 Y N “Foam Joint Seals” 

Expansion Joint Seals 

(hold down plate type with base 

angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 

(modular) 
Y N 

“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 

(strip seals) Y N 

“Strip Seal Expansion 

Joints” 

Falsework & Forms 2

(substructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Falsework & Forms 

(superstructure) 
Y N 

Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 

Traffic Beneath Proposed 

Structure 

Y N 

“Maintenance and 

Protection of Traffic 

Beneath Proposed Structure 

at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 
4 Y N “Disc Bearings” 

Overhead and Digital Message Y N Applicable Provisions 
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Signs (DMS) (metalwork and 

foundations) 

Placement of Equipment on 

Structures (cranes, etc.) 
Y N Article 420-20 

Prestressed Concrete Box Beam 

(detensioning sequences) 3
Y N Article 1078-11 

Precast Concrete Box Culverts Y N 

“Optional Precast 

Reinforced Concrete Box 

Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3
Y N Article 1078-11 

Prestressed Concrete Deck Panels Y N Article 420-3 

Prestressed Concrete Girder 

(strand elongation and 

detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 

over Railroad 
Y N Railroad Provisions 

Revised Bridge Deck Plans 

(adaptation to prestressed deck 

panels) 

Y N Article 420-3 

Revised Bridge Deck Plans 

(adaptation to modular 

expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 

items) 
Y N 

Article 1077-2 &     

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
Y N 

Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 

“Construction, 

Maintenance and Removal 

of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 
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1. References are provided to help locate the part of the contract where the submittals are

required.  References in quotes refer to the provision by that name.  Articles refer to the

Standard Specifications.

2. Submittals for these items are necessary only when required by a note on plans.

3. Submittals for these items may not be required.  A list of pre-approved sequences is available

from the producer or the Materials & Tests Unit.

4. The fabricator may submit these items directly to the Structures Management Unit.

5. The two sets of preliminary submittals required by Article 1072-8 of the Standard

Specifications are not required for these items.

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of

Proposed Material are required.  See Section 5.A of the referenced provision.

7. Submittals are necessary only when the top slab thickness is 18” or greater.

GEOTECHNICAL SUBMITTALS 

Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 

Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2
Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 
2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2
Y N Subarticle 450-3(F)(3) 

Retaining Walls 4
Y; drawings 

and 

calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4
Y; drawings 

and 

calculations 

Y; drawings 

“Temporary Shoring” & 

“Temporary Soil Nail 

Walls” 
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FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are

required.  References in quotes refer to the provision by that name.  Subarticles refer to the

Standard Specifications.

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal

electronically (PDF via email), US mail or other delivery service to the appropriate

Geotechnical Engineering Unit regional office.  Electronic submission is preferred.

3. The Pile Driving Equipment Data Form is available from:
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20EQUIPMENT%20DATA%20F

ORM.pdf

See second page of form for submittal instructions.

4. Electronic copy of submittal is required.  See referenced provision.

CRANE SAFETY (12-5-25) 

GENERAL 

Comply with the manufacturer specifications and limitations applicable to the operation of any 

and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 

companies shall comply with the current Occupational Safety and Health Administration 

(OSHA) regulations.  

Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 

personnel or equipment must be reported to the Engineer and all applicable items listed below 

must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person”

responsible for crane safety and lifting operations. The named competent person will have

the responsibility and authority to stop any work activity due to safety concerns.

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging

operations.  Qualifications and experience should include, but not be limited to, weight

calculations, center of gravity determinations, selection and inspection of sling and rigging

equipment, and safe rigging practices.

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily

accessible for review upon request.

(D) Certifications:  Crane operators shall be certified by the National Commission for the

Certification of Crane Operators (NCCCO) or the National Center for Construction

Education and Research (NCCER). Other approved nationally accredited programs will be
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considered upon request. In addition, crane operators shall have a current CDL medical card. 

Submit a list of crane operator(s) and include current certification for each type of crane 

operated (small hydraulic, large hydraulic, small lattice, large lattice) and medical 

evaluations for each operator.  

MEASUREMENT AND PAYMENT 

No direct payment will be made for providing information, certifications and documentation 

required for Crane Safety. 

GROUT FOR STRUCTURES (12-1-17) 

GENERAL 

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel 

holes and recesses for structures. This Special Provision does not apply to grout placed in post-

tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and place 

grout in accordance with the manufacturer’s recommendations, the applicable sections of the 

Standard Specifications and this Special Provision. 

MATERIAL REQUIREMENT 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the 

Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 

C266. 

Construction loading and traffic loading shall not be allowed until the 3-day compressive 

strength is achieved. 

SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and accepted. 

Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and 

other foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior 

to placing grout. 

MEASUREMENT AND PAYMENT 

No separate payment will be made for Grout for Structures. The cost of the material, equipment, 

labor, placement, and any incidentals necessary to complete the work shall be considered 

incidental to the structure item requiring grout. 
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CONSTRUCTION, MAINTENANCE AND REMOVAL (02-21-23) 

OF TEMPORARY ACCESS AT STATION _17+10.00 -L-_ 

GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 

necessary for construction of the new bridge, construction of the temporary detour structure, or 

for the removal of an existing bridge, as applicable. Temporary access may involve the use of a 

rock causeway [workpad], a work bridge, or other methods; however, all types of temporary 

access are required to meet the requirements of all permits, the plans, the Standard 

Specifications, and this Special Provision. 

TEMPORARY ROCK CAUSEWAY [WORKPAD] 

At the contractor’s option, construction of a temporary rock causeway [workpad] within the 

limits shown on the plans is acceptable, provided the causeway [workpad] impacts are in 

compliance with all permits. Build the causeway [workpad] with Class II riprap topped by a 

layer of Class B riprap or as otherwise designated on the plans or approved by the Engineer. If 

desired, recycle the Class II riprap used in the causeway [workpad] for placement in the final 

riprap slope protection as directed by the Engineer. No payment will be made for recycled riprap 

as this material is considered incidental to the causeway [workpad] placement and removal. If 

this option is exercised, no adjustment in contract bid price will be allowed due to an underrun in 

the quantity of “Rip Rap Class II (2'-0" Thick)”. 

Completely remove all causeway [workpad] material including pipes and return the entire 

causeway [workpad] footprint to the original contours and elevations within 90 days of the 

completion of the deck slab or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or remove 

causeway [workpad] during the moratorium period shown on the permit. If the completion of the 

deck slab falls within the prohibitive dates for causeway [workpad] construction or removal, 

begin causeway [workpad] removal immediately following the prohibitive dates. 

TEMPORARY WORK BRIDGE 

At the contractor’s option, construction of a temporary work bridge in lieu of the causeway(s) 

[workpad] is acceptable, provided the temporary work bridge satisfies all permits. Submit details 

of the temporary work bridge to the Engineer prior to constructing the work bridge to ensure 

conformance with the plans and all permits. Completely remove the temporary bridge prior to 

final acceptance or as otherwise required by the permits. 

MEASUREMENT AND PAYMENT 

Construction, Maintenance and Removal of Temporary Access at Station 17+10.00 -L- will be 

paid under the lump sum price bid for the above work, or other methods of access, including all 

material, pipes, work bridge components, equipment, tools, labor, disposal, and incidentals 

necessary to complete the work. 
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Payment will be made under: 

Pay Item Pay Unit 

Construction, Maintenance and Removal of Temporary Access at Sta. 

17+10.00 -L- 

Lump Sum 

THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-2017) 

DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the 

Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on 

the plans or by other Special Provisions. Use only Arc Sprayed application methods to apply 

TSC. The Engineer must approve other methods of application. 

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests 

Unit website. 

QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal 

Sprayed Coatings (Metallization) Program.  

MATERIALS 

Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings 

(Metallization) Program. 

SURFACE PREPARATION AND TSC APPLICATION 

Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal 

Sprayed Coatings (Metallization) Program. Apply TSC with the alloy to the thickness specified 

on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.   

INSPECTION AND TESTING 

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings 

(Metallization) Program. 

REPAIRS 

Perform all shop repairs in accordance with the procedures outlined in the 

Thermal Sprayed Coatings (Metallization) Program.    

Repairs associated with field welding shall be made by removing the existing metallizing by 

blast or power tool cleaning. Affected areas shall be addressed as follows: 
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• For Marine Environments, incorporate a minimum surface preparation in accordance with

SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy mastic

coating applied in accordance with the manufacturer’s recommendation. Apply a minimum

of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.

• For Non-Marine Environments, incorporate a minimum surface preparation in accordance

with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved organic

zinc-rich coating applied in accordance with  the manufacturer’s recommendation. Apply a

minimum of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.

(1) Minor localized areas less than or equal to 0.1 ft
2
 with exposed substrate shall be

repaired as outlined above for marine and non-marine environments.

(2) Large localized areas greater than 0.1 ft2 with exposed substrate shall require the

Contractor to submit a detailed repair procedure to the Engineer for review and

approval.

(3) Repair methods for areas where the substrate has not been exposed shall be

mutually agreed upon between the Contractor and TSC Contractor as approved by

the Engineer.

TWELVE MONTH OBSERVATION PERIOD 

All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be 

evaluated twelve (12) months after project acceptance for defective materials and workmanship.  

MEASUREMENT AND PAYMENT 

The contract price bid for the metal component to which the TSC is applied will be full 

compensation for the thermal sprayed coating. 

ASBESTOS ASSESSMENT (11-30-23) 

INSPECTION FOR ASBESTOS CONTAINING MATERIAL 

Prior to conducting bridge demolition or renovation activities, the Contractor shall thoroughly 

inspect the bridge or affected components for the presence of asbestos containing material 

(ACM) using a firm prequalified by NCDOT to perform asbestos surveys. The inspection must 

be performed by a N.C. accredited asbestos inspector with experience inspecting bridges or other 

industrial structures. The N.C. accredited asbestos inspector must conduct a thorough inspection, 

identifying all asbestos-containing material as required by the Environmental Protection Agency 

National Emission Standards for Hazardous Air Pollutants (NESHAP) Code of Federal 

Regulations (CFR) 40 CFR, Part 61, Subpart M. 
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The Contractor shall submit an inspection report to the Engineer, which at a minimum must 

include information required in 40 CFR 763.85 (a)(4) vi)(A)-(E), as well as a project location 

map, photos of existing structure, the date of inspection and the name, N.C. accreditation 

number, and signature of the N.C. accredited asbestos inspector who performed the inspection 

and completed the report. The cover sheet of the report shall include project identification 

information. Place the following notes on the cover sheet of the report and check the appropriate 

box: 

___ ACM was found     

___ ACM was not found 

REMOVAL AND DISPOSAL OF ASBESTOS CONTAINING MATERIAL 

If ACM is found, notify the Engineer. Compensation for removal and disposal of ACM is 

considered extra work in accordance with Article 104-7 of the Standard Specifications. 

An Asbestos Removal Permit must be obtained from the Health Hazards Control Unit (HHCU) 

of the N.C. Department of Health & Human Services, Division of Public Health, if more than 35 

cubic feet, 160 square feet, or 260 linear feet of regulated ACM (RACM) is to be removed from 

a structure and this work must be completed by a contractor prequalified by NCDOT to perform 

asbestos abatement. RACM is defined in 40 CFR, Part 61, Subpart M. Note: 40 CFR 763.85 

(a)(4) vi)(D) defines ACM as surfacing, TSI and Miscellaneous which does not meet the 

NESHAP RACM. 

DEMOLITION NOTIFICATION 

Even if no ACM is found (or if quantities are less than those required for a permit), a Demolition 

Notification (DHHS-3768) must be submitted to the HHCU. Notifications and Asbestos Permit 

applications require an original signature and must be submitted to the HHCU 10 working days 

prior to beginning demolition activities. The 10 working day period starts based on the post-

marked date or date of hand delivery. Demolition that does not begin as originally notified 

requires submission of a separate revision form HHCU 3768-R to HHCU. Reference the North 

Carolina Administrative Code, Chapter 10A, Subchapter 41C, Article .0605 for directives on 

revision submissions. 

Contact Information 

Health Hazards Control Unit (HHCU) 

N.C. Department of Health and Human Services

1912 Mail Service Center

Raleigh, NC 27699-1912

Telephone: (919) 707-5950

Fax: (919) 870-4808
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SPECIAL CONSIDERATIONS 

Buncombe, Forsyth, and Mecklenburg counties also have asbestos permitting and NESHAP 

requirements must be followed. For projects involving permitted RACM removals, both the 

applicable county and the state (HHCU) must be notified.   

For demolitions with no RACM, only the local environmental agencies must be notified. 

Contact information is as follows: 

Buncombe County 

WNC Regional Air Pollution Control Agency 

49 Mt. Carmel Road 

Asheville, NC 28806  

(828) 250-6777

Forsyth County 

Environmental Affairs Department 

537 N. Spruce Street 

Winston-Salem, NC 27101 

(336) 703-2440

Mecklenburg County 

Land Use and Environmental Services Agency 

Mecklenburg Air Quality 

700 N. Tryon Street 

Charlotte, NC 28202 

(704) 336-5430

ADDITIONAL INFORMATION 

Additional information may be found on N.C. asbestos rules, regulations, procedures, and N.C. 

accredited inspectors, as well as associated forms for demolition notifications and asbestos 

permit applications at the N.C. Asbestos Hazard Management Program website:  

https://epi.dph.ncdhhs.gov/asbestos/ahmp.html 

MEASUREMENT AND PAYMENT 

Asbestos Assessment Payment will be paid at the lump sum contract unit price and will be full 

compensation for all asbestos inspections, reports, permitting and notifications. 

Payment will be made under: 

Pay Item Pay Unit 

Asbestos Assessment Lump Sum 
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FOAM JOINT SEALS (9-27-12) 

SEALS 

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, gasoline, 

salt, and other materials that are spilled on or applied to the surface. Use a resilient, UV stable, 

preformed, impermeable, flexible, expansion joint seal. The joint seal shall consist of low-

density, closed cell, cross-linked polyethylene non-extrudable, foam. The joint seal shall contain 

no EVA (Ethylene Vinyl Acetate). Cell generation shall be achieved by being physically blown 

using nitrogen. No chemical blowing agents shall be used in the cell generation process. 

Use seals manufactured with grooves ⅛"± wide by ⅛"± deep and spaced between ¼” and ½” 

apart along the bond surface running the length of the joint. Use seals with a depth that meets the 

manufacturer’s recommendation but is not less than 70% of the uncompressed width. Provide a 

seal designed so that, when compressed, the center portion of the top does not extend upward 

above the original height of the seal by more than ¼”. Provide a seal that has a working range of 

30% tension and 60% compression and meets the requirements given below. 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D3575-08, Suffix T 110 – 130 psi 

Compression Set ASTM D1056 

Suffix B, 2 hr recovery 
10% - 16% 

Water Absorption ASTM D3575 < 0.03 lb/ft2 

Elongation at Break ASTM D3575 180% - 210% 

Tear Strength ASTM D624 (D3575-08, Suffix G) 14 – 20 pli 

Density 
ASTM D3575-08, 

Suffix W, Method A 
1.8 – 2.2 lb/ft3 

Toxicity ISO-10993.5 Pass (not cytotoxic) 

Have the top of the joint seal clearly shop marked.  Inspect the joint seals upon receipt to ensure 

that the marks are clearly visible before installation. 

BONDING ADHESIVE 

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal 

manufacturer that meets the requirements given below. 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 3000 psi (min.) 

Compressive strength ASTM D695 7000 psi (min.) 

Hardness Shore D Scale 75-85 psi
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Water Absorption ASTM D570 0.25% by weight max. 

Elongation to Break ASTM D638 5% (max.) 

Bond Strength ASTM C882 2000 psi (min.) 

Use an adhesive that is workable to 40°F. When installing in ambient air or surface temperatures 

below 40°F or for application on moist, difficult to dry concrete surfaces, use an adhesive 

specified by the manufacturer of the joint seal. 

SAWING THE JOINT 

The joint opening shall be initially formed to the width shown on the plans including the 

blockout for the elastomeric concrete.     

The elastomeric concrete shall have sufficient time to cure such that no damage can occur to the 

elastomeric concrete prior to sawing to the final width and depth as specified in the plans. 

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw in the 

desired direction. To control the saw and to produce a straight line as indicated on the plans, 

anchor and positively connect a template or a track to the bridge deck. Do not saw the joint by 

visual means such as a chalk line. Fill the holes used for holding the template or track to the deck 

with an approved, flowable non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one or two passes of the saw by placing and spacing 

two metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth is the depth of the seal plus ¼” above the top of the seal plus approximately 1” 

below the bottom of the seal. An irregular bottom of a sawed joint is permitted as indicated on 

the plans.  Grind exposed corners on saw cut edges to a ¼” chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width specified in 

the plans. Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 

satisfaction of the Engineer. 

PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation. 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for spalls, 

popouts, cracks, etc. All necessary repairs will be made by the Contractor prior to blast cleaning 

and installing the seal. 

Clean the joints by sandblasting with clean dry sand immediately before placing the bonding 

agent. Sandblast the joint opening to provide a firm, clean joint surface free of curing compound, 

loose material, and any foreign matter. Sandblast the joint opening without causing pitting or 

uneven surfaces. The aggregate in the elastomeric concrete may be exposed after sandblasting. 
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After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, blow the 

surface with compressed air, or vacuum the surface until all traces of blast products and 

abrasives are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not contain 

detrimental amounts of water or oil. 

Examine the blast cleaned surface and remove any traces of oil, grease or smudge deposited in 

the cleaning operations. 

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 

SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and as 

recommended below. Do not install the joint seal if the ambient air or surface temperature is 

below 45°F. Have a manufacturer’s certified trained factory representative present during the

installation of the first seal of the project. 

Before installing the joint seal, check the uninstalled seal length to ensure the seal is the same 

length as the deck opening. When the joint seal requires splicing, use the heat welding method by 

placing the joint material ends against a teflon heating iron of 425-475°F for 7 - 10 seconds, then 

pressing the ends together tightly. Do not test the welding until the material has completely 

cooled.   

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical walls 

of the joint as a means to minimize clean up. After opening both cans of the bonding agent, stir 

each can using separate stirring rods for each component to prevent premature curing of the 

bonding agent. Pour the two components, at the specified mixing ratio, into a clean mixing 

bucket. Mix the components with a low speed drill (400 rpm max.) until a uniform gray color is 

achieved without visible marbling. Apply bonding agent to both sides of the elastomeric concrete 

as well as both sides of the joint seal, making certain to completely fill the grooves with epoxy. 

With gloved hands, compress the joint seal and with the help of a blunt probe, push the seal into 

the joint opening until the seal is recessed approximately ¼” below the surface. When pushing 

down on the joint seal, apply pressure only in a downward direction. Do not push the joint seal 

into the joint opening at an angle that would stretch the material. Seals that are stretched during 

installation shall be removed and rejected. Once work on placing a seal begins, do not stop until 

it is completed. Clean the excess epoxy from the top of the joint seal immediately with a trowel. 

Do not use solvents or any cleaners to remove the excess epoxy from the top of the seal. 

Remove the protective cover at the joint edges and check for any excess epoxy on the surface. 

Remove excess epoxy with a trowel, the use of solvents or any cleaners will not be allowed. 

The installed system shall be watertight and will be monitored until final inspection and 

approval. Do not place pavement markings on top of foam joint seals. 

Docusign Envelope ID: 1A2C3CEC-0A0D-844C-811D-43AB64A63884



Project:  BR-0102 ST-25 Stokes County 

MEASUREMENT AND PAYMENT 

Foam Joint Seals will be paid for at the lump sum contract price bid. Payment will be full 

compensation for furnishing all material, including elastomeric concrete, labor, tools, and 

equipment necessary for installing these units in place and accepted. 

Payment will be made under: 

Pay Item Pay Unit 

Foam Joint Seals Lump Sum 

ELASTOMERIC CONCRETE (2-11-19) 

GENERAL 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or epoxy 

and kiln-dried aggregate. Provide an elastomeric concrete and binder system that is preapproved. 

Use the concrete in the blocked out areas on both sides of the bridge deck joints as indicated on 

the plans. 

MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the 

end of the specified curing time). 

ELASTOMERIC CONCRETE 

PROPERTIES 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Compressive Strength, psi 
(a)

STM D695 
2,000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM C882 (C882M) 450 

Durometer Hardness ASTM D2240 50 

BINDER PROPERTIES 

(without aggregate) 
TEST METHOD 

MINIMUM 

REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 
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Ultimate Elongation ASTM D638 150% 

Tear Resistance, lb/in ASTM D624 200 

In addition to the requirements above, the elastomeric concrete must be resistant to water, 

chemical, UV and ozone exposure and withstand temperature extremes. Elastomeric concrete 

systems requiring preheated aggregates are not allowed. 

PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, 

primer and binder materials) and a Type 3 certification in accordance with Article 106-3 of the 

Standard Specifications for prequalification to: 

North Carolina Department of Transportation 

Materials and Tests Unit 

1801 Blue Ridge Road 

Raleigh, NC   27607 

Prequalification will be determined for the system. Individual components will not be evaluated, 

nor will individual components of previously evaluated systems be deemed prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples will 

be evaluated for compliance with the Materials requirements specified above. Systems satisfying 

all of the Materials requirements will be prequalified for a one year period. Before the end of this 

period new product samples shall be resubmitted for prequalification evaluation.   

If, at any time, any formulation or component modifications are made to a prequalified system 

that system will no longer be approved for use. 

INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has cured for 

seven (7) full days and reached a minimum strength of 3,000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the 

elastomeric concrete to ensure that all steps being performed comply with all manufacturer 

installation requirements including, but not limited to weather conditions (ambient temperature, 

relative humidity, precipitation, wind, etc.), concrete deck surface preparation, binder and 

aggregate mixing, primer application, elastomeric concrete placement, curing conditions and 

minimum curing time before joint exposure to traffic. Do not place elastomeric concrete if the 

ambient air or surface temperature is below 45°F.

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete. Before 

placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry. 
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Sandblast the concrete surface in the blockout and clear the surface of all loose debris. Do not 

place the elastomeric concrete until the surface preparation is completed and approved.   

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to be 

in contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 

instructions. Place the elastomeric concrete in the areas specified on the plans while the primer is 

still tacky and within two (2) hours after applying the primer. Trowel the elastomeric concrete to 

a smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete 

deck prior to sawing the joint. 

FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be 

sampled for acceptance. A minimum of six (6) 2-inch cube molds and three (3) 3-inch diameter x 

6-inch cylinders will be taken by the Department for each day’s production. Compression,

splitting tensile, and durometer hardness testing will be performed by the Department to

determine acceptance. Materials failing to meet the requirements listed above are subject to

removal and replacement at no cost to the Department.

MEASUREMENT AND PAYMENT 

No separate payment will be made for Elastomeric Concrete.  The lump sum contract price bid 

for Foam Joint Seals or Preformed Silicone Expansion Joint Seal will be full compensation for 

furnishing and placing the Elastomeric Concrete. 
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INTEGRATED MULTIPOLYMER (IMP) PAVEMENT MARKING: 
(7-12-23) 

Description 

This work consists of applying Integrated Multipolymer (IMP) pavement marking to all road 

surfaces using standard thermoplastic application equipment.  A primer shall be used for concrete 

and any aged asphalt surfaces as required by the Engineer.  Retroreflectivity shall be obtained 

through intermix and drop-on reflective media.  Both intermix and drop-on reflective media are 

required. 

Materials 

IMP pavement marking material shall conform to the applicable requirements of Section 1087 of 

the Standard Specifications.  The installer shall use an integrated multipolymer listed in the 

NCDOT APL.  

Construction Methods 

(A) Surface Preparation

Remove any existing pavement markings and remove any material that would prevent the

IMP pavement markings from bonding correctly.  Use a removal method approved by the

Engineer. On concrete surfaces and any aged asphalt surfaces required by the Engineer, apply

a primer in accordance with manufacturer’s recommendation.   Protect primer from traffic

until dry to a slightly tacky state before application of IMP.  Premarking will be incidental to

other items in the contract.  Unless directed by the Engineer, there will be no direct payment

for interim paint.

(B) Application

Material preparation and application temperatures should be in accordance with

manufactures specification.  Do not apply when the temperatures are at or near the dew point.

Apply a test strip to determine if the surface is dry enough if there has been rain in the last 24

07/12/2023
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hours.  Only apply markings to dry clean surfaces.  Apply pavement markings using the 

specifications found in Section 1205-3 of the Standard Specifications.  Equipment, weather 

and seasonal limitations, application, and observation period shall be in accordance with 

Article 1205-4 of the Standard Specifications.  For minimum initial retroreflectivity 

requirements, see the chart below.  

MINIMUM RETROREFLECTIVITY REQUIRMENTS 

FOR INTEGRATED MULTIPOLYMER 

Color Reflectivity 

White 425 mcd/lux/m2

Yellow 325 mcd/lux/m2

(C) Dry Time

Ensure installed material is track free in accordance with the manufacturer’s

recommendations before exposing to traffic.

Measurement and Payment 

Integrated Multipolymer Pavement Marking Line, __ "  Width, __mils Thick will be measured and 

paid as the actual number of linear feet of pavement marking lines satisfactorily placed and 

accepted by the Engineer.    The quantity of solid lines will be the summation of the linear feet of 

solid line measured end-to-end of the line.  The quantity of skip or broken lines will be the 

summation of the linear feet derived by multiplying the nominal length of a line by the number 

of marking lines satisfactorily placed.  

Integrated Multipolymer Pavement Marking Characters and Integrated Multipolymer Pavement 

Marking Symbols will be paid as the actual number of symbols and characters satisfactorily 

placed and accepted by the Engineer. 

Such prices and payment will be full compensation for all work covered by this section 

including, but not limited to, furnishing, surface preparation, primer, reapplication of molten 

pavement marking crossed by a vehicle, and removal of all pavement marking materials spilled 

on the roadway surface.  

Payment will be made under: 

Pay Item Pay Unit 

Integrated Multipolymer Pavement Marking Lines, 

     __", __ mils 

Linear Foot 

Integrated Multipolymer Pavement Marking Symbols, __ mils Each 

Integrated Multipolymer Pavement Marking Characters, __ mils Each 

DI00391   BR-0102 Stokes County PM-2
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 10-15-24) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or Work in Navigable 
Waters (404) 
 

U. S. Army Corps of Engineers 
 

Water Quality (401) 
 

Division of Water Resources, DEQ State of North Carolina 
 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 
that activities outside those areas is done in such a manner as to not affect the restricted 
waters, wetlands or buffer zones. 
 



  STATE OF NORTH CAROLINA 

  DEPARTMENT OF TRANSPORTATION
JOSH STEIN DANIEL H. JOHNSON 

GOVERNOR   SECRETARY 

Mailing Address: 
NC DEPARTMENT OF TRANSPORTATION 
DIVISION 9 
375 SILAS CREEK PARKWAY 
WINSTON SALEM NC 27127 

Telephone: (336) 747-7800 

Customer Service:  1-877-368-4968 

Website: www.ncdot.gov 

Location: 
375 SILAS CREEK PARKWAY 
WINSTON SALEM NC 27127 

October 30, 2025 

MEMORANDUM TO:  Division Construction Units 
Contract Standards and Development Unit 

FROM:  Amy Euliss, PDEA Engineer 
Division 9 Project Development Unit 

SUBJECT: Environmental Permits for the Replacement of Bridge 37 on NC 268 over 
Big Creek in Stokes County, Division 9, TIP: BR-0102. 

Please find enclosed the following permits for this project: 

Agency Permit Type Permit Expiration 
US Army Corps of Engineers 
Section 404 Clean Water Act Permit Regional General Permit 50 May 25, 2030 

NC Division of Water Resources 
Section 401 Water Quality Certification Individual Certification WQC008256 May 25, 2030 

Work is authorized by the above referenced permit provided it is accomplished in strict accordance with 
the permitted plans. 

The Environmental Coordination and Permitting Group or the Division Environmental Office must be 
consulted if any deviation from the permit(s) is required. 

The General Conditions and Certifications for Nationwide and Regional Permits can be referenced at: 
https://xfer.services.ncdot.gov/pdea/PermIssued/_General_Conditions_and_Certifications/ 

The Project Commitments “Greensheet” is located on the Preconstruction SharePoint Dashboard at: 
 https://connect.ncdot.gov/site/preconstruction 

http://www.ncdot.gov/


DEPARTMENT OF THE ARMY 
U.S. ARMY CORPS OF ENGINEERS, WILMINGTON DISTRICT 

WILMINGTON REGULATORY OFFICE 
69 DARLINGTON AVENUE  

WILMINGTON NORTH CAROLINA 28403  

October 16, 2025 

Regulatory Program/Division 
SAW-2023-00425 

Sent Via Email: aeuliss@ncdot.gov 

Amy Euliss, PDEA Engineer 
NC Dept. of Transportation, Division 9 
375 Silas Creek Parkway 
Winston Salem, NC 27127-7167 

Dear Ms. Euliss: 

 This letter is in response to the application you submitted to the Wilmington District, 
Charlotte Field Office on September 10, 2025 for a Department of the Army general 
permit verification. This project has been assigned the file number SAW-2023-00425 
and is known as NCDOT BR-0102 Bridge 840037 NC 268 Stokes County Div 9. This 
file number should be referenced in all correspondence concerning this project.  

 A review of the information provided indicates that the proposed work will include 
the  following impacts to Big Creek; the permanent placement of rock stream bank 
stabilization along 74 linear foot (lf) (< 0.01 acre), temporary placement of 111 lf (0.02 
acre) turbidity curtain, and temporary placement of 32 lf (0.02 acre) work pad/ and 
causeways for bridge demolition and construction. The project area for this 
determination includes approximately one acre area which is illustrated on the enclosed 
site plans/maps. The project/review area is located across Big Creek; at Bridge # 37 on 
NC 268 across Big Creek near Danbury NC 268 (Lynchburg Rd) approximately 300 feet 
southwest of the intersection of NC 268 and NC 89 (Hanging Rock Scenic Byway), at 
Latitude 36.447470 and Longitude -80.286050; in Danbury, Stokes County, North 
Carolina.  

 We have determined that the proposed work is authorized by Regional General 
Permit 50 (RGP-50) pursuant to authorities under Section 404 of the Clean Water Act 
(33 U.S.C § 1344). The proposed work must be accomplished in strict accordance with 
the enclosed general permit conditions, any regional conditions, the special conditions 
listed in this letter, the application materials, and the enclosed plans “TIP Project: BR-
0102, Bridge #840037 on NC-268 over Big Creek, Stokes County”. If the extent of the 
project area and/or nature of the authorized impacts to waters are modified, a revised 
application must be submitted to this office for written approval before work is initiated. 
Any deviation from the terms and conditions of the permit, or your submitted plans, may 
subject the permittee to enforcement action.  



 This verification is valid until May 25, 2030, unless the subject general permit(s) is 
suspended, revoked, or is modified prior to that date such that the activity no longer 
complies with the terms and conditions of the general permit.  
 
Project Specific Special Conditions: 
 

1. All work must be performed in strict compliance with (a) the description of work in 
the PCN and (b) the Wetlands and Surface Water Impact Permit Drawing(s) 
(Permit Plans) in the application dated September 9, 2025. Any modification to 
the description of work and/or the permit plans must be approved by the USACE 
prior to implementation.  

 
2. The permittee shall require its contractors and/or agents to comply with the terms 

and conditions of this authorization letter in the construction and maintenance of 
this project and shall provide each of its contractors and/or agents associated 
with the construction or maintenance of this project with a copy of this 
authorization letter, all conditions, and any authorized modifications. A copy of 
this authorization letter, all conditions, and any authorized modifications, shall be 
available at the project site during construction and maintenance of this project. 

 
3. This Department of the Army permit does not authorize you to take an 

endangered species, in particular the following species; Small-anthered 
Bittercress (Cardamine micranthera), Gray bat (Myotis grisescens), Northern 
long-eared bat (Myotis septentrionalis), Green floater (Lasmigona subviridis), 
James Spinymussel (Parvaspina collina), and Tricolored Bat (Perimyotis 
subflavus). In order to legally take a listed species, you must have separate 
authorization under the Endangered Species Act (ESA) (e.g., an ESA Section 10 
permit, or a BO under ESA Section 7, with “incidental take” provisions with which 
you must comply). The enclosed U.S. Fish and Wildlife Service Biological 
Opinion (BO) (Attachment entitled, “Biological Opinion Replace Bridge 037 on 
NC 268 over Big Creek in Stokes County, North Carolina” dated July 21, 2025) 
contains mandatory terms and conditions to implement the reasonable and 
prudent measures that are associated with “incidental take” that is also specified 
in the BO. Your authorization under this permit is conditional upon your 
compliance with all of the mandatory terms and conditions associated with 
incidental take of the attached BO, which terms and conditions are incorporated 
by reference in this permit. Failure to comply with the terms and conditions 
associated with incidental take of the BO, where a take of the listed species 
occurs, would constitute an unauthorized take, and it would also constitute non-
compliance with your permit. The U.S. Fish and Wildlife Service is the 
appropriate authority to determine compliance with the terms and conditions of its 
BO, and with the ESA. 

 
 
 
 



4. Temporary Causeways: 
 

a. The permittee shall ensure that no more than 50% of river flow is 
constricted by the causeway(s) at any time. 
 

b. The permittee shall implement all reasonable and practicable measures to 
ensure that equipment, structures, causeways, fill pads, work, and 
operations associated with this project do not adversely affect upstream 
and/or downstream reaches. Adverse effects include, but are not limited 
to, channel instability, flooding, and/or stream bank erosion. The permittee 
shall routinely monitor for these effects, cease all work when detected, 
take initial corrective measures to correct actively eroding areas, and 
notify this office immediately. Permanent corrective measures may require 
additional authorization by the USACE.  

 
c. The permittee shall ensure that any equipment that is placed on the 

causeways is removed when either of the following situations is forecasted 
or anticipated: (1) the water level will rise to a point where the equipment 
could be flooded (even during work days), and/or (2) the water level is 
expected to rise overnight, or over a non-work period of time, to a point 
where the equipment could be flooded.  

 
d. Upon completion of work that requires the causeways to be in the river, 

the permittee shall remove all readily detectible causeway material, to the 
extent practicable, while removing as little of the original riverbed as 
possible.  

 
 This general permit verification and any associated authorizations does not preclude 
the necessity to obtain any other Federal, State, or local permits, licenses, and/or 
certifications, which may be required.  
  
 If you have any questions related to this verification or have issues accessing 
documents referenced in this letter, please contact Stephen Brumagin, WRDA 
Transportation Project Manager of the Charlotte Field Office at 704-798-6471, by mail at 
the above address, or by email at stephen.a.brumagin@usace.army.mil. Please take a 
moment to complete our customer satisfaction survey located at 
https://regulatory.ops.usace.army.mil/customer-service-survey/.  

 
Sincerely, 
 
 
 
 

for    M. Scott Jones 
WRDA/Transportation Branch Chief 
 



Enclosures 
 
Project Plans 
401 WQC 
“Biological Opinion Replace Bridge 037 on NC 268 over Big Creek in Stokes County, 
North Carolina” dated July 21, 2025 
 
cc (w/enclosures): 
 
NCDOT ECAP (via ecap@ncdot.gov) 
Holland Youngman, USFWS (via holland_youngman@fws.gov) 
Mark Endries, USFWS (via mark_endries@fws.gov)   

mailto:ecap@ncdot.gov
mailto:holland_youngman@fws.gov
mailto:mark_endries@fws.gov


 

ENG FORM 6285, DEC 2024 PREVIOUS EDITIONS ARE OBSOLETE. 

U.S. Army Corps of Engineers (USACE) 
CERTIFICATION OF COMPLIANCE WITH DEPARTMENT OF THE ARMY PERMIT 

For use of this form, see Section 404 of the Clean Water Act, Section 10 of the Rivers and Harbors Act of 1899, and 
Section 103 of the Marine Protection, Research, and Sanctuaries Act; the proponent agency is CECW-COR. 

Form Approved - 

OMB No. 0710-0003 

Expires 2027-10-31 

The Agency Disclosure Notice (ADN) 

The Public reporting burden for this collection of information, 0710-0003, is estimated to average 10 minutes per response, including time for reviewing 
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. 
Send comments regarding the burden estimate or burden reduction suggestions to the Department of Defense, Washington Headquarters Services, at 
whs.mc-alex.esd.mbx.dd-dod-information-collections@mail.mil. Respondents should be aware that notwithstanding any other provision of law, no 
person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. 

PURPOSE: This form is used by recipients of U.S. Army Corps of Engineer Regulatory permits to certify compliance with the permit terms and 
conditions. 

 
Your permitted activity is subject to a compliance inspection by a U.S. Army Corps of Engineers representative. If you fail to comply with this permit, 
you are subject to permit suspension, modification, or revocation. 

Upon completion of the activity authorized by this permit and any mitigation required by the permit, sign this certification and return it to the U.S. Army 
Corps of Engineers, Wilmington District, Regulatory Office. 

 
The certification can be submitted by email at  stephen.a.brumagin@usace.army.mil or by mail at the below address: 

 

U.S. Army Corps of Engineers 

Wilmington District Office 
 

Street Address: 69 Darlington Avenue 
 

City: Wilmington State: North Carolina    Zip Code: 28403 

COMPLETED BY THE CORPS 

Corps Action Number:                                                SAW-2023-00425 
 

Permit Type:  General Permit 
 

 
General Permit Number and Name (if applicable): RGP-50 
 
Name of Permittee:                                                  Amy Euliss 
 
Project Name:                                                             NCDOT BR-0102 Bridge 840037 NC 268 Stokes County Div 9 

 
 

Project Location (physical address):                          Bridge # 37 on NC 268 across Big Creek near Danbury 
                                                                                 In Stokes County, North Carolina  

PERMITTEE'S CERTIFICATION 

Date Work Started: 
 

Date Work Completed: 
 

Enclose photographs showing the completed project (if available). 
 
I                                                             hereby certify that the work authorized by the above referenced permit has been completed in accordance 
 with all of the permit terms and conditions, and that any required compensatory mitigation has been completed in accordance with the permit 
conditions. 

Name Date Signature 

mailto:whs.mc-alex.esd.mbx.dd-dod-information-collections@mail.mil
mailto:stephen.a.brumagin@usace.army.mil
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(Version 3.00; Released August 2021)
BR-0102 TIP/Proj No: BR-0102 County(ies): Stokes       Page 1 of 2

TIP Number: Date:

Phone: Phone:
Email: Email:

County(ies):
CAMA County?

No

Design/Future: Year: 2046 Existing: Year:

City/Town:

0.6
Typical Cross Section Description:       

Surrounding Land Use:    

No
Wetlands within Project Limits?

0.5

0.14
Project Description

Proposed Project

RoanokeRiver Basin(s):  

Jeremy Keaton, PE, PLS

375 Silas Creek Parkway

WBS Element:

Bridge ReplacementWBS Element:
He Yang, PENCDOT Contact:

(336) 747-7800

3301 Benson Dr Suite 400
Raleigh, NC 27609

Contractor / Designer:

(919) 322-0115

Summit Design and Engineering Services

alec.yang@summitde.com
StokesDanbury Township

Project Built-Upon Area (ac.)

1360

Proposed Road and Bridge will be a 2-lane facility with 11' wide travel lane and 2'-11" 
paved shoulders. The total proposed bridge length is 90 ft with an out-to-out width of 33 ft 3 
inch.

2026

jlkeaton@ncdot.gov

Annual Avg Daily Traffic (veh/hr/day):

Existing Site
Project Length (lin. miles or feet):        

ac.ac.

North Carolina Department of Transportation

Highway Stormwater Program
    STORMWATER MANAGEMENT PLAN

    FOR NCDOT PROJECTS

Project Type:

Highway Division 9 Address:

General Project Information
BR-0102BR-0102

Winston Salem, NC 27127

Address:

9/5/2025

Existing road and bridge is a 2 lane facility with 11' wide travel lanes. The total bridge 
length is 90 ft 6 inch with an out-to-out width of 28 ft 5 inch.

1620

Rural Area with Residential and Agricultural Land Use

State Project involves the replacement of NCDOT Bridge 840037 over Big Creek on NC 268 in Stokes County. The existing structure is a 165 feet 10 inch long, 4 span (1@45 ft 5 
in, 1@45 ft, 1@37 ft 6 in, 1@37 ft 11 in) reinforced concrete deck with girder. The proposed structure will be a 2 span (1@130 ft, 1@60 ft) 63-inch Florida I-Beam bridge with an out-
to-out deck width of 33 ft 3 in. The existing structure has deck drains. The proposed bridge will maintain the existing level of service. There is one proposed outfalls on the end of 
bridge on the left side. The water will be discharged into a proposed ditch and flow into an existing swale. Bank stabilization is utilized at the beginning of the bridge down to the top 
of bank. 

General Project Narrative:
(Description of Minimization of Water 

Quality Impacts)



(Version 3.00; Released August 2021)
BR-0102 TIP/Proj No.: BR-0102 County(ies): Stokes       Page 2 of 2

Aquatic T&E Species? Yes Comments:

Yes No
No

North Carolina Department of Transportation

Highway Stormwater Program
    STORMWATER MANAGEMENT PLAN

    FOR NCDOT PROJECTS
WBS Element:

Deck Drains Discharge Over Water Body? (If yes, provide justification in the General Project Narrative)

NRTR Stream ID: N/A
MALAA James Spiny Mussel

Surface Water Body (1):  Big Creek NCDWR Stream Index No.: 22-9

General Project Information

Supplemental Classification:  Trout Waters (Tr) 

Waterbody Information

NCDWR Surface Water Classification for Water Body Primary Classification:  Class C None

(If yes, describe in the General Project Narrative; if no, justify in the 
General Project Narrative)(If yes, provide justification in the General Project Narrative)

Big Creek Buffer Rules in Effect:
Project Includes Bridge Spanning Water Body? Deck Drains Discharge Over Buffer? Dissipator Pads Provided in Buffer? No

Impairments: None
Other Stream Classification: None
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-L- Sta. 13+00.00

END PROJECT BR-0102
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-L- Sta. 18+05+/-
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( Not to Scale)

SPECIAL LATERAL 'V' DITCH

3:1
D

FROM STA. 13+50 TO STA. 16+26.55 -L- RT

Min. D=0.5 Ft.

DETAIL 4-2

Ground

Natural

Fla
tte
r2:

1 o
r

FROM STA. 16+26.55 TO 16+51.76 -L- RT

              Geotextile= 21 sy
Type of Liner= 21 TONS, CL II Rip-Rap

( Not to Scale)

RIP RAP AT EMBANKMENT

DETAIL 4-4

FROM STA. 16+10.54 TO STA. 16+66.94 -L- RT

              Geotextile= 26 sy
Type of Liner=  25 TONS, CL II Rip-Rap

( Not to Scale)

RIP RAP AT EMBANKMENT

DETAIL 4-3

FROM STA. 17+22.14 TO 17+59.04 -L- LT & RT

              Geotextile= 146 sy
Type of Liner= 144 TONS, CL II Rip-Rap

( Not to Scale)

RIP RAP AT EMBANKMENT

DETAIL 4-5

FROM STA. 17+52.50 TO 18+31 -L- LT

              Geotextile= 118 sy
Type of Liner= 117 TONS, CL II Rip-Rap

( Not to Scale)

RIP RAP AT EMBANKMENT

DETAIL 4-6

( Not to Scale)

SPECIAL LATERAL 'V' DITCH
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Existing
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DETAIL 4-1
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Min. D=1.0 Ft.

Type of Liner= CL II Rip-Rap
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Hand Existing Existing 
Permanent Temp. Excavation Mechanized Clearing Permanent   Temp.   Channel Channel Natural 

Site Station Structure Fill In Fill In in Clearing in SW SW Impacts Impacts Stream
No. (From/To) Size / Type Wetlands Wetlands  Wetlands in Wetlands  Wetlands impacts impacts Permanent Temp. Design

   (ac) (ac) (ac) (ac) (ac) (ac) (ac) (ft) (ft) (ft)
1 16+57 TO 17+53 -L- LT & RT Erosion Control Turbidity Curtain       0.02  111  
2 16+70 TO 17+31 -L- LT & RT Causeway       0.02  32  
3 17+16 TO 17+61 -L- LT & RT Bank Stabilization      < 0.01  74   
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             

TOTALS*:      < 0.01 0.04 74 143 0

*Rounded totals are sum of actual impacts

NOTES:

Revised 2018 Feb SHEET         5 OF 5

                                                          WETLAND AND SURFACE WATER IMPACTS SUMMARY
WETLAND IMPACTS SURFACE WATER IMPACTS

STOKES COUNTY

BR-0102

BRIDGE REPLACEMENT ON NC-268 OVER BIG CREEK

NC DEPARTMENT OF TRANSPORTATION

DIVISION OF HIGHWAYS

9/5/2025

Total Permanent SW Impacts = 339 sf
 
 
 
 
 



PROJECT COMMITMENTS
Replace Bridge 37 on NC 268 over Big Creek

TIP Number: BR-0102
County: Stokes
WBS: 67102.1.1

COMMITMENTS FROM PROJECT DEVELOPMENT AND DESIGN
Division Environmental Staff - Annual Monitoring Reports to USFWS
When incidental take is anticipated, the terms and conditions must include provisions for monitoring project activities to determine the actual 
project effects on listed fish or wildlife species (50 CFR §402.14(i)(3)). In order to monitor the impacts of incidental take, the NCDOT must report 
the progress of the action and its impact on the species to the Service as specified in the incidental take statements. This section provides the 
specific instructions for such monitoring and reporting.

a. NCDOT shall submit short annual reports, due 12 months from the let date and then every 12 months thereafter until the project is completed. 
Reports should be cumulative, that is, they should include all information from prior reports as well as updates for the current reporting period. 
The reports shall include but are not limited to the following information:

i. Status of construction (% complete)
ii. Results of the monitoring of surrogate measures of take, and
iii. Failures or exceedances of sediment and erosion control devices that result in impacts to surface waters (defined in the NCG01 permit), the 
circumstances of those events, any resulting impacts on the Big Creek and Dan River and/or James spinymussel individuals or habitat and 
resulting actions to remedy the failures. This information can be provided via the completed NPDES inspection form as long as all required 
information is included therein or in addition to.

Construction Office - Borrow and Waste Sites 
To ensure that all borrow and waste activities occur in locations that avoid degradation to adjacent wetlands and streams, NCDOT shall strongly 
discourage the contractor from choosing borrow/waste site locations, staging areas, and refueling areas within 0.1 miles of Big Creek or the Dan 
River.

Except as authorized by project permits, NCDOT shall require its contractors and/or agents to identify all areas to be used for these activities. 
NCDOT shall provide the USACE with appropriate maps indicating the locations of proposed borrow/waste sites as soon as NCDOT has that 
information available, coordinating with the USACE before approving any borrow/waste sites that are not already under active permits from the 
NCDEQ (i.e. landfills, quarries). Note that the contractor must follow provisions in the Standard Specifications for Roads and Structures (January 
2012) for borrow excavations (Section 230) and disposal of waste and debris (Section 802). Activities in the floodplain will be limited to those 
necessary to construct the proposed bridge and remove the existing bridge. Areas used for borrow or construction by-products will not be located 
within the 100-year floodplain to the maximum extent practicable.

Construction Office - Design Standards of Sensitive Watersheds (DSSW)
NCDOT will adhere to Design Standards in Sensitive Watersheds described in 15A NCAC 04B.0124.

NCDOT’s DSSW are:
• Erosion and sedimentation control measures, structures, and devices within a sensitive watershed shall be so planned, designed and 
constructed to provide protection from the runoff of the 25-year
storm which produces the maximum peak rate of runoff as calculated according to procedures in the “Erosion and Sediment Control Planning 
and Design Manual” or according to procedures adopted by the North Carolina Department of Transportation.
 • Sediment basins within sensitive watershed shall be designed and constructed such that the basin will have a settling efficiency of at least 70 
percent for the 40 micron (0.04 millimeter (mm)) size soil particle transported into the basin by the runoff of the two-year storm which produces 
the maximum peak rate of runoff as calculated according to procedures in the “Erosion and Sediment Control Planning and Design Manual” or 
according to procedures adopted by the NCDOT.
• Erosion and sedimentation control measures will include the use of flocculants in appropriate areas to improve the settling of sediment 
particles and reduce turbidity levels in construction runoff. The use of flocculants will conform to the NCDWR approved product list.
• Newly constructed open channels in sensitive watersheds shall be designed and constructed with side slopes no steeper than two horizontal to 
one vertical if a vegetative cover is used for stabilization unless soil conditions permit a steeper slope or where the slopes are stabilized by using 
mechanical devices, structural devices or other acceptable ditch liners. In any event, the angle for side slopes shall be sufficient to restrain 
accelerated erosion.
• Provide ground cover sufficient to restrain erosion must be provided for any portion of a land-disturbing activity in a sensitive watershed (HQW) 
within seven calendar days following completion of construction or development.

Construction Office - Environmental Preconstruction Meeting 
NCDOT will invite representatives from the USFWS (at least seven days prior), USACE, NCWRC, and NCDWR to an on-site preconstruction meeting 
with the project contractor to discuss the provisions of the Biological Opinion and environmental permits. They will also provide the listed 
agencies with notification of the start of work.

Construction Office - Environmentally Sensitive Areas - Clearing, Grubbing, Grading, and Seeding
The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the stream and up and downstream from the 
project footprint. Within the identified 50-ft. Environmentally Sensitive Areas, the following shall apply:

•In areas identified as Environmentally Sensitive Areas, the Contractor may perform clearing operations, but not grubbing operations until 
immediately prior to beginning grading operations as described in Article 200-1 of the Standard Specifications. Clearing operations (not including 
grubbing) shall only be allowed in this buffer zone immediately prior to beginning grading operations. Erosion control devices shall be installed 
immediately following the clearing operation.
• Once grading operations begin in identified Environmentally Sensitive Areas, work shall progress in a continuous manner until complete. All 
construction within these areas shall progress in a continuous manner such that each phase is complete, and areas are permanently stabilized 



prior to beginning of next phase. Failure on the part of the contractor to complete any phase of construction in a continuous manner in 
Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension of work in accordance with Article 108-7 of the 
Standard Specifications.
• Seeding and mulching shall be performed in accordance with Section 1660 of the Standard Specifications and vegetative cover sufficient to 
restrain erosion shall be installed immediately following grade establishment. Seeding and mulching shall be performed on the areas disturbed by 
construction immediately following final grade establishment. No appreciable time shall lapse into the contract time without stabilization of 
slopes, ditches and other areas within the Environmentally Sensitive Areas.
• The work covered by this section shall consist of the establishment of a vegetative cover on cut and fill slopes as grading progresses. Seeding 
and mulching shall be done in stages on cut and fill slopes that are greater than 20 ft. (6.1 m) in. height measured along the slope, or greater than 
2 acres (0.81 hectare) in area, whichever is less. Each stage shall not exceed the limits stated above. Slopes present in the action area with 
exposed bedrock will not be vegetated.

Construction Office - FEMA Floodplains and Floodways
This project involves construction activities on or adjacent to FEMA-regulated stream(s). Therefore, the Division shall submit sealed as-built 
construction plans to the Hydraulics Unit upon completion of project construction, certifying that the drainage structure(s) and
roadway embankment that are located within the 100-year floodplain were built as shown in the construction plans, both horizontally and 
vertically.

Division Environmental Staff - Floodplain Mapping Coordination
The NCDOT Hydraulics Unit will coordinate with the NC Floodplain Mapping Program (FMP), to determine status of the project with regard to 
applicability of NCDOT’S Memorandum of Agreement, or approval of a Conditional Letter of Map Revision (CLOMR) and subsequent final Letter of 
Map Revision (LOMR).

Fulfilled on 06/27/2025

Division Office - GeoEnvironmental Sites of Concern
The two sites of concern will be reviewed once the Final Right of Way plans are complete to determine if Phase II investigations and Right of Way 
recommendations are necessary prior to right of way being acquired.

Fulfilled on 05/27/2026

Construction Office - Incidental Take of James Spineymussel
The NCDOT will immediately inform the USFWS if the amount or extent of incidental take in the incidental take statement is exceeded or if any 
James spinymussels are observed, injured, or dead within the action area. Care will be taken in handling sick or injured mussels and specimens 
should be preserved in the best possible condition for later analysis to determine cause of death or injury.

Division Environmental Staff - James Spinymussel Preconstruction Survey, Relocation, and Monitoring
NCDOT will conduct preconstruction surveys (just prior to construction) at the Big Creek crossing and remove mussels from a defined area 
(salvage area) and relocate them to appropriate habitat within Big Creek outside of the salvage area (relocation site). Alternatively, if deemed 
appropriate after coordination with the Service and NCWRC, James spinymussel individuals may be taken into captivity to use as brood stock for 
propagation efforts.

Preconstruction surveys will be incorporated into a Mussel Relocation Plan, which will identify the salvage area and be developed in coordination 
with the Service and NCWRC. Advance notice will be provided to the Service and NCWRC aquatic biologists prior to preconstruction survey 
scheduling to ensure availability and ample time for any needed relocation planning.

Depending on the findings of the preconstruction survey, a post-construction monitoring plan may be developed. Such a monitoring plan would 
involve an assessment of potential James spinymussel habitat in the project area by a qualified individual two years after project completion to 
determine the suitability of the habitat for reintroduction of this species. The NCDOT would provide a report to the Service for each monitoring 
period outlined in the relocation plan.

Division Environmental Staff - Monarch butterfly
If the monarch butterfly is formerly listed prior to habitat disturbance, NCDOT will assess the projects for impacts to the species.

Construction Office,  - NCDOT Erosion and Sediment Control Design and BMPs 
All current and applicable Best Management Practices (BMPs, NCDOT 2003; NCDOT 2014; and NCDOT 2015) will be implemented.

Division Environmental Staff - No Direct Discharge From Bridge to River 
The design for Bridge 037 will eliminate deck drains into Big Creek. Stormwater will be collected in catch basins and then flow through a vegetated 
buffer to the maximum extent practicable. Rip rap may be used if needed to control erosive velocities

Fulfilled on 05/26/2026

Division Environmental Staff - Non-Game Aquatic Species Fund 
NCDOT will contribute $25,000 to the North Carolina Non-Game Aquatic Species Fund using the Statewide Interagency Agreement (8982) These 
funds are utilized for the conservation of imperiled aquatic species in North Carolina, including James spinymussel.

Fulfilled on 03/12/2024

Construction Office - Project Modifications Notifications to agencies
NCDOT will notify the USFWS of any project modifications that may alter the determination of effects as addressed in the Biological Opinion. 

Construction Office - Recreation access (gravel driveway)
NCDOT will maintain access to driveway on SE quadrant of the bridge since it's used by a private water recreation company. See note on plans.

Construction Office - Refueling 
All construction equipment will either be refueled outside the 100-year floodplain or utilize refueling diapers and secondary containment.



Division Environmental Staff - Section 7 Consultation
Formal Section 7 Consultation with USFWS for impacts to James spinymussel populations will be completed prior to project construction and will be 
documented in the Construction Consultation. A biological assessment (BA) will be performed to assess potential impacts to all Endangered Species 
Act (ESA) federally protected species listed within the project study area. Potential impacts to James spinymussel, the NLEB, Tricolored bat, Gray bat, 
Schweinitz’s sunflower, and Small-anthered bittercress will be assessed in the BA.

Fulfilled on 07/21/2025

Construction Office - Tree Clearing Moratorium
A tree clearing moratorium from April 1 - September 30 is required for Northern long-eared bat (NLEB) and Tricolored bat.

Construction Office - Turbidity Curtains
Temporary floating turbidity curtains will be placed along the edge of each streambank and causeways to aid in controlling sediment entering Big 
Creek from flowing downstream. All sedimentation and erosion control measures, throughout the project limits, must be cleaned out when half-
full of sediment to ensure proper function of the measures.

COMMITMENTS FROM PERMITTING
No permitting commitments developed to date.

*****END OF PROJECT COMMITMENTS*****

BR-0102
67102.1.1

Replace Bridge 37 on NC 268 over Big Creek
Last Modified Date: 05/26/2026
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* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the MBE/WBE 
subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in the contract. 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price: 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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** Dollar Volume of MBE Subcontractor     $ ____________ 

 
MBE Percentage of Total Contract Bid Price  ___________% 

 
** Dollar Volume of WBE Subcontractor     $ ____________ 

 
WBE Percentage of Total Contract Bid Price  ___________% 

 
*The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the 
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation in 
the contract. 
 
** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price. 
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent. 
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent. 
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CONTRACT PAYMENT BOND 

Date of Payment Bond Execution 
 
 

 
Name of Principal Contractor 

 

 
Name of Surety: 

 

 
Name of Contracting Body: North Carolina Department of Transportation 
 
 Raleigh, North Carolina  
 
Amount of Bond: 

 

 
Contract ID No.: 

 
DI00391 

 
County Name: 

 
Stokes County 

 
 

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR 
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above 
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount 
stated above for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 
executors, administrators, and successors, jointly and severally, firmly by these presents.  
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a 
certain contract with the Contracting Body, numbered as shown above and hereto attached:  
 
NOW THEREFORE, if the principal shall promptly make payment to all persons supplying labor 
and material in the prosecution of the work provided for in said contract, and any and all duly 
authorized modifications of said contract that may hereafter be made, notice of which 
modifications to the surety being hereby waived, then this obligation to be void; otherwise to 
remain in full force and virtue.  
 
IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 
several seals on the date indicated above, the name and corporate seal of each corporate party being 
hereto affixed and these presents duly signed by its undersigned representative, pursuant to 
authority of its governing body. 

 



DI00391   BR-0102 S-4 Stokes County 

 

 

CONTRACT PAYMENT BOND 
 
 Affix Seal of Surety Company 

 
Print or type Surety Company Name       NAIC # 

 
 
 
 

By  
 Print, stamp or type name of Attorney-in-Fact 

 
 
 
 
 
 
 

 
Signature of Attorney-in-Fact 

 
 
 
 
 
 
 
 
 

Signature of Witness 
 
 
 
 
 
 
 
 

Print or type Signer’s name 
 
 
 
 
 

 
Address of Attorney-in-Fact 

 
 



DI00391   BR-0102 S-5 Stokes County 

 

 

CONTRACT PAYMENT BOND 
 

CORPORATION 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

 
Full name of Corporation 

 
 

 
Address as prequalified 

 
 
 

By  
 Signature of President, Vice President, Assistant Vice President 
 Select appropriate title 

 
 
 
 
 

 
Print or type Signer's name 

 
 
 
 
Affix Corporate Seal 
 
 
 
 

 
 
 
 

 
 
 

 
 

Attest  
 Signature of Secretary, Assistant Secretary 
 Select appropriate title 

 
Print or type Signer's name 



DI00391   BR-0102 S-6 Stokes County 

 

 

CONTRACT PAYMENT BOND 
 

LIMITED LIABILITY COMPANY 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor  
 Full name of Firm 

 
 

 
Address as prequalified 

 
 
 
 
 
 

By:  
 Signature of Member, Manager, Authorized Agent 
 Select appropriate title 

 
 
 
 

 
 

 
Print or type Signer’s name 



DI00391   BR-0102 S-7 Stokes County 

 

 

CONTRACT PAYMENT BOND 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
Name of Contractor 

 

 Print or type Individual Name 
 
 

Trading and doing business as  
 Full name of Firm 

 
 
 
 

 
Address as prequalified 

 
 
 

Signature of Contractor  
 Individually 

  
 
 
 
 

 
Print or type Signer’s name 

 
 
 
 
 
 
 

 
Signature of Witness 

 
 
 
 
 

 
Print or type Signer’s name 

 
 



DI00391   BR-0102 S-8 Stokes County 

 

 

CONTRACT PAYMENT BOND 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor  
                      Print or type Individual Name 

 
 
 
 
 

 
Address as prequalified 

 
 
 
 

Signature of Contractor  
 Individually 

 
 
 
 
 

 
Print or type Signer’s name 

 
 
 
 
 
 
 
 
 

 
Signature of Witness 

 
 
 
 
 

 
Print or type Signer’s name 

 



DI00391   BR-0102 S-9 Stokes County 

 

 

CONTRACT PAYMENT BOND 
 

PARTNERSHIP 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

 
Full name of Partnership 

 
 
 
 

 
Address as prequalified 

 
 
 

By  
 Signature of Partner 

 
 
 
 
 

 
Print or type Signer's name 

 
 
 
 
 
 
 
 
 
 

 
Signature of Witness 

 
 
 
 
 

 
Print or type Signer’s name 
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CONTRACT PAYMENT BOND 
JOINT VENTURE (2) or (3) 

SIGNATURE OF CONTRACTORS (Principal) 
 

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3), (4) 
and execute.  On Line (1), print or type the name of Joint Venture.  On line (2), print or type the name of one of the joint venturers 
and execute below in the appropriate manner required by Article 102-8 of the Standard Specifications.  On Line (3), print or type 
the name of second joint venturer and execute below in the appropriate manner required by said article of the Specifications.  On 
Line (4), print or type the name of the third joint venturer, if applicable and execute below in the appropriate manner required by 
said article of the Specifications.  This form of execution must be strictly followed.  

 
(1) ____________________________________________________________________________________________________ 

Name of Joint Venture 
 

(2) ____________________________________________________________________________________________________ 
Name of Contractor 
 

       ___________________________________________________________________ 
Address as prequalified 

 
         ______________________________________  By  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  and 
 

(3) _______________________________________________________________________________________________________ 
Name of Contractor 

             ____________________________________________________________________ 
Address as prequalified 

 
         ______________________________________  By  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  and 
 

(4) _______________________________________________________________________________________________________ 
Name of Contractor (for 3 Joint Venture only) 

             _____________________________________________________________________ 
Address as prequalified 

 
         ______________________________________  By  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  
 

  
 
 
 
 
 
CORPORATE SEAL(S) 
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CONTRACT PAYMENT BOND 

 
 
 
 

Attach certified copy of Power of Attorney to this sheet. 
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CONTRACT PERFORMANCE BOND 

Date of Performance Bond Execution: 
 
 

 
Name of Principal Contractor: 

 

 
Name of Surety: 

 

 
Name of Contracting Body: North Carolina Department of Transportation 
 
 Raleigh, North Carolina 
 
Amount of Bond: 

 

 
Contract ID No.: 

 
DI00391 

 
County Name: 

 
Stokes County 

 
 
KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR 
(hereafter, PRINCIPAL) and SURETY above named, are held and firmly bound unto the above 
named Contracting Body, hereinafter called the Contracting Body, in the penal sum of the amount 
stated above for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 
executors, administrators, and successors, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal entered into a 
certain contract with the Contracting Body, numbered as shown above and hereto attached: 
 
NOW THEREFORE, if the principal shall well and truly perform and fulfill all the undertakings, 
covenants, terms, conditions, and agreements of said contract during the original term of said 
contract and any extensions thereof that may be granted by the Contracting Body, with or without 
notice to the Surety, and during the life of any guaranty required under the contract, and shall also 
well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and 
agreements of any and all duly authorized modifications of said contract that may hereafter be 
made, notice of which modifications to the surety being hereby waived, then this obligation to be 
void; otherwise to remain in full force and virtue. 
 
IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 
several seals on the date indicated above, the name and corporate seal of each corporate party being 
hereto affixed and these presents duly signed by its undersigned representative, pursuant to 
authority of its governing body. 
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CONTRACT PERFORMANCE BOND 
 
 Affix Seal of Surety Company 

 
Print or type Surety Company Name       NAIC # 

 
 
 
 

By  
 Print, stamp or type name of Attorney-in-Fact 

 
 
 
 
 
 
 

 
Signature of Attorney-in-Fact 

 
 
 
 
 
 
 
 
 

Signature of Witness 
 
 
 
 
 
 
 
 

Print or type Signer’s name 
 
 
 
 
 

 
Address of Attorney-in-Fact 

 



DI00391   BR-0102 S-14 Stokes County 

 

 

CONTRACT PERFORMANCE BOND 
 

CORPORATION 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

 
Full name of Corporation 

 
 

 
Address as prequalified 

 
 
 

By  
 Signature of President, Vice President, Assistant Vice President 
 Select appropriate title 

 
 
 
 
 

 
Print or type Signer's name 

 
 
 
 
Affix Corporate Seal 
 
 
 
 

 
 
 
 

 
 
 

 
 

Attest  
 Signature of Secretary, Assistant Secretary 
 Select appropriate title 

 
Print or type Signer's name 



DI00391   BR-0102 S-15 Stokes County 

 

 

CONTRACT PERFORMANCE BOND 
 

LIMITED LIABILITY COMPANY 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor  
 Full name of Firm 

 
 

 
Address as prequalified 

 
 
 
 
 
 

By:  
 Signature of Member, Manager, Authorized Agent 
 Select appropriate title 

 
 
 
 

 
 

 
Print or type Signer’s name 
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CONTRACT PERFORMANCE BOND 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
Name of Contractor 

 

 Print or type Individual Name 
 
 

Trading and doing business as  
 Full name of Firm 

 
 
 
 

 
Address as prequalified 

 
 
 

Signature of Contractor  
 Individually 

  
 
 
 
 

 
Print or type Signer’s name 

 
 
 
 
 
 
 

 
Signature of Witness 

 
 
 
 
 

 
Print or type Signer’s name 

 
 



DI00391   BR-0102 S-17 Stokes County 

 

 

CONTRACT PERFORMANCE BOND 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

SIGNATURE OF CONTRACTOR (Principal) 
 

Name of Contractor  
 Print or type Individual Name 

 
 
 
 
 

 
Address as prequalified 

 
 
 
 

Signature of Contractor  
 Individually 

 
 
 
 
 

 
Print or type Signer’s name 

 
 
 
 
 
 
 
 
 

 
Signature of Witness 

 
 
 
 
 

 
Print or type Signer’s name 

 



DI00391   BR-0102 S-18 Stokes County 

 

 

CONTRACT PERFORMANCE BOND 
 

PARTNERSHIP 
 

SIGNATURE OF CONTRACTOR (Principal) 
 
 

 
Full name of Partnership 

 
 
 
 

 
Address as prequalified 

 
 
 

By  
 Signature of Partner 

 
 
 
 
 

 
Print or type Signer's name 

 
 
 
 
 
 
 
 
 
 

 
Signature of Witness 

 
 
 
 
 

 
Print or type Signer’s name 
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CONTRACT PERFORMANCE BOND 
JOINT VENTURE (2) or (3) 

SIGNATURE OF CONTRACTORS (Principal) 
 

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3), (4) 
and execute.  On Line (1), print or type the name of Joint Venture.  On line (2), print or type the name of one of the joint venturers 
and execute below in the appropriate manner required by Article 102-8 of the Standard Specifications.  On Line (3), print or type 
the name of second joint venturer and execute below in the appropriate manner required by said article of the Specifications.  On 
Line (4), print or type the name of the third joint venturer, if applicable and execute below in the appropriate manner required by 
said article of the Specifications.  This form of execution must be strictly followed. 

 
(1) ____________________________________________________________________________________________________ 

Name of Joint Venture 
 

(2) ____________________________________________________________________________________________________ 
Name of Contractor 
 

       ___________________________________________________________________ 
Address as prequalified 

 
         ______________________________________  By  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  and 
 

(3) _______________________________________________________________________________________________________ 
Name of Contractor 

             ____________________________________________________________________ 
Address as prequalified 

 
         ______________________________________  By  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  and 
 

(4) _______________________________________________________________________________________________________ 
Name of Contractor (for 3 Joint Venture only) 

             _____________________________________________________________________ 
Address as prequalified 

 
         ______________________________________  By  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  
 

  
 
 
 
 
 
CORPORATE SEAL(S) 
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CONTRACT PERFORMANCE BOND 
 
 
 
 

Attach certified copy of Power of Attorney to this sheet. 
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ADDENDA 
 
 
 
ADDENDUM #1 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #1. 
 
 
 
 
 
ADDENDUM #2 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #2. 
 
 
 
 
 
ADDENDUM #3 
 
I, ____________________    representing __________________________ 

(SIGNATURE) 
 

Acknowledge receipt of Addendum #3. 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States 
that neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, that 
the prequalified bidder has not been convicted of violating N.C.G.S. §133-24 within the last three years,  and that the 
prequalified bidder intends to do the work with his own bona fide employees or subcontractors and will not bid for the 
benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided 
that the Debarment Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. §133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization.  

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 
 
 

 

Full name of Corporation 
 
 

 

Address as prequalified 
 
 
 
Attest     By     

Signature of Secretary, Assistant Secretary Signature of President, Vice President, Assistant Vice President 
Select appropriate title Select appropriate title 

 
 
      

Print or type Signer’s name Print or type Signer’s name 
 
 

CORPORATE SEAL 
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 NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION  

 
PARTNERSHIP 

 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his 
status under penalty of perjury under the laws of the United States in accordance with the Debarment 
Certification attached, provided that the Debarment Certification also includes any required statements 
concerning exceptions that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or 
agents, that you are not aware that any such gift has been offered, accepted, or promised by any employees of 
your organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

  
 

Full name of 
Partnership 

 
 
 

 

Address as 
prequalified 

 
__________________________________  ______________________________________ 

Signature of Witness Signature of Partner 

 
__________________________________  ______________________________________ 

Print or type Signer’s name Print or type Signer’s name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his 
status under penalty of perjury under the laws of the United States in accordance with the Debarment 
Certification attached, provided that the Debarment Certification also includes any required statements 
concerning exceptions that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

 

Full name of Firm 
 
 

 

Address as prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Member, Manager, Authorized Agent 
Select appropriate title 

 
__________________________________  ______________________________________ 

Print or type Signer’s Name Print or type Signer’s Name 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the United States that 
neither he, nor any official, agent or employee has entered into any agreement, participated in any collusion, or otherwise taken 
any action which is in restraint of free competitive bidding in connection with any bid or contract, that the  prequalified bidder 
has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the prequalified bidder intends to 
do the work with its own bona fide employees or subcontractors and will not bid for the benefit of another contractor. 

By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his status under penalty 
of perjury under the laws of the United States in accordance with the Debarment Certification attached, provided that the 
Debarment Certification also includes any required statements concerning exceptions that are applicable. 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift 
has been offered, accepted, or promised by any employees of your organization. 

SIGNATURE OF PREQUALIFIED BIDDER 
Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and 
execute. On Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers 
and execute below in the appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in 
the appropriate manner. On Line (4), fill in the name of the third joint venturer, if applicable and execute below in the appropriate 
manner. 

(1) ____________________________________________________________________________________________________ 
Name of Joint Venture 

(2) ____________________________________________________________________________________________________ 
Name of Contractor 

       ___________________________________________________________________ 
Address as prequalified 

 
         ______________________________________  By  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  and 
 

(3) _______________________________________________________________________________________________________ 
Name of Contractor 

             ____________________________________________________________________ 
Address as prequalified 

 
         ______________________________________  By  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  and 
 

(4) _______________________________________________________________________________________________________ 
Name of Contractor 

             _____________________________________________________________________ 
Address as prequalified 

 
         ______________________________________  By  _________________________________ 
  Signature of Witness or Attest      Signature of Contractor 
 
         ______________________________________    _________________________________ 
  Print or type Signer’s Name               Print or type Signer’s Name 
 

  If Corporation, affix Corporate Seal  
 

  
 
 
CORPORATE SEAL(S) 
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NON-COLLUSION, DEBARMENT AND GIFT BAN CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his 
status under penalty of perjury under the laws of the United States in accordance with the Debarment 
Certification attached, provided that the Debarment Certification also includes any required statements 
concerning exceptions that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
 

Name of Prequalified Bidder _____________________________________________ 
 Print or type Individual Name 

 
Trading and doing business as _____________________________________________ 
 Full name of Firm 

 
 
 

 

Address as prequalified 
 
 
__________________________________  ______________________________________ 

Signature of Witness Signature of Prequalified Bidder, Individual 
 
__________________________________  ______________________________________ 

Print or type Signer’s Name Print or type Signer’s Name 
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NON-COLLUSION, DEBARMENT GIFT BAN CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 

The prequalified bidder, declares (or certifies, verifies, or states) under penalty of perjury under the laws of the 
United States that neither he, nor any official, agent or employee has entered into any agreement, participated 
in any collusion, or otherwise taken any action which is in restraint of free competitive bidding in connection 
with any bid or contract, that the prequalified bidder has not been convicted of violating N.C.G.S. § 133-24 
within the last three years, and that the prequalified bidder intends to do the work with its own bona fide 
employees or subcontractors and will not bid for the benefit of another contractor. 

 
By submitting this non-collusion, debarment and gift ban certification, the prequalified bidder is attesting his 
status under penalty of perjury under the laws of the United States in accordance with the Debarment 
Certification attached, provided that the Debarment Certification also includes any required statements 
concerning exceptions that are applicable. 

 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any 
gift from anyone with a contract with the State, or from any person seeking to do business with the State. By 
execution of any response in this procurement, you attest, for your entire organization and its employees or agents, 
that you are not aware that any such gift has been offered, accepted, or promised by any employees of your 
organization. 

 
SIGNATURE OF PREQUALIFIED BIDDER 

 
Name of Prequalified Bidder ________________________________________________ 

 Print or type Individual Name 

 
 

 

Address as prequalified 
 
 
 
 

 

Signature of Prequalified Bidder, Individually 
 
 
 

 

Print or type Signer's Name 
 
 

 

Signature of Witness 
 
 
 

 

Print or type Signer’s name 
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DEBARMENT CERTIFICATION 
 
 
Conditions for certification: 

 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation that is file with the Department, or has become erroneous because 
of changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549. A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may 
be obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-
Aid Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless he knows that the certification is erroneous. The bidder 
may decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system 

of records in order to render in good faith the certification required by this provision. 
The knowledge and information of a participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 
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DEBARMENT CERTIFICATION 

 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 

 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal. An explanation will not necessarily result in denial of participation in a 
contract. 

 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder’s bid being considered non-responsive. 

 
 
 
 
 

  

 
 

Check here if an explanation is attached to this certification. 



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: STOKES

STRUCTURE ITEMS

0001 Lump Sum0000100000-N 800 L.S.MOBILIZATION

0002 Lump Sum0000400000-N 801 L.S.CONSTRUCTION SURVEYING

0003 450
CY

0036000000-E 225 UNDERCUT EXCAVATION

0004 Lump Sum0043000000-N 226 L.S.GRADING

0005 1
ACR

0050000000-E 226 SUPPLEMENTARY CLEARING &
GRUBBING

0006 400
CY

0195000000-E 265 SELECT GRANULAR MATERIAL

0007 400
SY

0196000000-E 270 GEOTEXTILE FOR SOIL
STABILIZATION

0008 Lump Sum0248000000-N SP L.S.GENERIC GRADING ITEM
(TYPE 1A BRIDGE APPROACH FILL,
STA 17+00.00-L-)

0009 20
TON

0318000000-E 300 FOUNDATION CONDITIONING
MATERIAL, MINOR STRUCTURES

0010 50
SY

0321000000-E 300 FOUNDATION CONDITIONING
GEOTEXTILE

0011 40
LF

0335200000-E 305 15" DRAINAGE PIPE

0012 2
EA

0335850000-E 305 **" DRAINAGE PIPE ELBOWS
(15")

0013 92
LF

0366000000-E 310 15" RC PIPE CULVERTS, CLASS III

0014 19
LF

0995000000-E 340 PIPE REMOVAL

0015 100
CY

1099500000-E 505 SHALLOW UNDERCUT

0016 200
TON

1099700000-E 505 CLASS IV SUBGRADE STABILIZATION

0017 300
SY

1112000000-E 505 GEOTEXTILE FOR SUBGRADE
STABILIZATION
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0018 15
TON

1121000000-E 520 AGGREGATE BASE COURSE

0019 60
TON

1220000000-E 545 INCIDENTAL STONE BASE

0020 530
SY

1330000000-E 607 INCIDENTAL MILLING

0021 290
TON

1491000000-E 610 ASPHALT CONC BASE COURSE, TYPE
B25.0C

0022 200
TON

1503000000-E 610 ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0023 330
TON

1519000000-E 610 ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0024 40
TON

1575000000-E 620 ASPHALT BINDER FOR PLANT MIX

0025 11
EA

2000000000-N 806 RIGHT-OF-WAY MARKERS

0026 2
EA

2286000000-N 840 MASONRY DRAINAGE STRUCTURES

0027 2
EA

2364200000-N 840 FRAME WITH TWO GRATES, STD
840.20

0028 24
LF

2556000000-E 846 SHOULDER BERM GUTTER

0029 363
LF

3030000000-E 862 STEEL BEAM GUARDRAIL

0030 132
LF

3045000000-E 862 STEEL BEAM GUARDRAIL, SHOP
CURVED

0031 5
EA

3150000000-N 862 ADDITIONAL GUARDRAIL POSTS

0032 1
EA

3195000000-N 862 GUARDRAIL END UNITS, TYPE AT-1

0033 2
EA

3288000000-N 862 GUARDRAIL END UNITS, TYPE TL-2

0034 5
EA

3317000000-N 862 GUARDRAIL ANCHOR UNITS, TYPE B-
77

Page 2 of 7ITEMIZED PROPOSAL FOR CONTRACT NO. DI00391Oct 20, 2026 8:36 AM



Line
   #

Item Number Sec
  #

Description Quantity Unit Cost Amount

County: STOKES

0035 163
LF

3360000000-E 863 REMOVE EXISTING GUARDRAIL

0036 380
TON

3635000000-E 876 RIP RAP, CLASS II

0037 4
TON

3649000000-E 876 RIP RAP, CLASS B

0038 1,295
SY

3656000000-E 876 GEOTEXTILE FOR DRAINAGE

0039 21
SF

4025000000-E 901 CONTRACTOR FURNISHED, TYPE ***
SIGN
(D)

0040 21
SF

4025000000-E 901 CONTRACTOR FURNISHED, TYPE ***
SIGN
(E)

0041 14
SF

4025000000-E 901 CONTRACTOR FURNISHED, TYPE ***
SIGN
(F)

0042 135
LF

4072000000-E 903 SUPPORTS, 3-LB STEEL U-CHANNEL

0043 2
EA

4096000000-N 904 SIGN ERECTION, TYPE D

0044 4
EA

4102000000-N 904 SIGN ERECTION, TYPE E

0045 4
EA

4108000000-N 904 SIGN ERECTION, TYPE F

0046 10
EA

4155000000-N 907 DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0047 416
SF

4400000000-E 1110 WORK ZONE SIGNS (STATIONARY)

0048 96
SF

4405000000-E 1110 WORK ZONE SIGNS (PORTABLE)

0049 89
SF

4410000000-E 1110 WORK ZONE SIGNS (BARRICADE
MOUNTED)

0050 2
EA

4420000000-N 1120 PORTABLE CHANGEABLE MESSAGE
SIGN

0051 32
LF

4445000000-E 1145 BARRICADES (TYPE III)
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0052 4
DAY

4455000000-N 1150 FLAGGER

0053 3,056
LF

4890000000-E SP GENERIC PAVEMENT MARKING ITEM
(INTEGRATED MULTIPOLYMER
PAVEMENT MARKING LINE 4", 90MILS)

0054 8
EA

4895000000-N SP GENERIC PAVEMENT MARKING ITEM
(POLYCARBONATE H-SHAPED
MARKER)

0055 3
EA

4900000000-N 1251 PERMANENT RAISED PAVEMENT
MARKERS

0056 850
LF

6000000000-E 1605 TEMPORARY SILT FENCE

0057 120
TON

6006000000-E 1610 STONE FOR EROSION CONTROL,
CLASS A

0058 395
TON

6009000000-E 1610 STONE FOR EROSION CONTROL,
CLASS B

0059 375
TON

6012000000-E 1610 SEDIMENT CONTROL STONE

0060 1
ACR

6015000000-E 1615 TEMPORARY MULCHING

0061 100
LB

6018000000-E 1620 SEED FOR TEMPORARY SEEDING

0062 0.5
TON

6021000000-E 1620 FERTILIZER FOR TEMPORARY
SEEDING

0063 200
LF

6024000000-E 1622 TEMPORARY SLOPE DRAINS

0064 260
LF

6029000000-E SP SAFETY FENCE

0065 590
CY

6030000000-E 1630 SILT EXCAVATION

0066 2,800
SY

6036000000-E 1631 MATTING FOR EROSION CONTROL

0067 100
SY

6037000000-E 1629 COIR FIBER MAT

0068 205
LF

6042000000-E 1632 1/4" HARDWARE CLOTH
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0069 165
SY

6048000000-E SP FLOATING TURBIDITY CURTAIN

0070 10
EA

6070000000-N 1639 SPECIAL STILLING BASINS

0071 50
LB

6071002000-E 1642 FLOCCULANT

0072 3
ACR

6084000000-E 1660 SEEDING & MULCHING

0073 0.5
ACR

6087000000-E 1660 MOWING

0074 50
LB

6090000000-E 1661 SEED FOR REPAIR SEEDING

0075 0.25
TON

6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING

0076 50
LB

6096000000-E 1662 SEED FOR SUPPLEMENTAL SEEDING

0077 0.5
TON

6108000000-E 1665 FERTILIZER TOPDRESSING

0078 330
LF

6111000000-E SP IMPERVIOUS DIKE

0079 10
MHR

6114500000-N 1667 SPECIALIZED HAND MOWING

0080 2
MHR

6114800000-N SP MANUAL LITTER REMOVAL

0081 1
TON

6114900000-E SP LITTER DISPOSAL

0082 1
SMI

6115000000-E SP MECHANICAL LITTER REMOVAL

0083 25
EA

6117000000-N 1675 RESPONSE FOR EROSION CONTROL

0084 1
EA

6117500000-N SP CONCRETE WASHOUT STRUCTURE

0085 3
EA

6132000000-N SP GENERIC EROSION CONTROL ITEM
(PREFABRICATED CONCRETE
WASHOUT)
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0086 Lump Sum8017000000-N SP L.S.CONSTRUCTION, MAINTENANCE, &
REMOVAL OF TEMP ACCESS AT STA
************
(STA 17+10.00-L-)

0087 Lump Sum8035000000-N 402 L.S.REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(STA 17+10.00-L-)

0088 Lump Sum8065000000-N SP L.S.ASBESTOS ASSESSMENT

0089 26
LF

8105560000-E 411 4'-0" DIA DRILLED PIERS IN SOIL

0090 24
LF

8105660000-E 411 4'-0" DIA DRILLED PIERS NOT IN SOIL

0091 28
LF

8111600000-E 411 PERMANENT STEEL CASING FOR 4'-0"
DIA DRILLED PIER

0092 1
EA

8115000000-N 411 CSL TESTING

0093 Lump Sum8121000000-N 412 L.S.UNCLASSIFIED STRUCTURE
EXCAVATION AT STATION ********
(STA 17+10.00-L-)

0094 6,243
SF

8147000000-E 420 REINFORCED CONCRETE DECK SLAB

0095 5,782
SF

8161000000-E 420 GROOVING BRIDGE FLOORS

0096 145.8
CY

8182000000-E 420 CLASS A CONCRETE (BRIDGE)

0097 Lump Sum8210000000-N 422 L.S.BRIDGE APPROACH SLABS, STATION
************
(STA 17+10.00-L-)

0098 25,142
LB

8217000000-E 425 REINFORCING STEEL (BRIDGE)

0099 2,059
LB

8238000000-E 425 SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0100 743
LF

8268000000-E 430 63" PRESTRESSED CONCRETE
GIRDERS

0101 9
EA

8328200000-E 450 PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 12X53)
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0102 225
LF

8364000000-E 450 HP 12 X 53 STEEL PILES

0103 375.7
LF

8503000000-E 460 CONCRETE BARRIER RAIL

0104 475
TON

8608000000-E 876 RIP RAP CLASS II (2'-0" THICK)

0105 530
SY

8622000000-E 876 GEOTEXTILE FOR DRAINAGE

0106 Lump Sum8657000000-N 430 L.S.ELASTOMERIC BEARINGS

0107 Lump Sum8692000000-N SP L.S.FOAM JOINT SEALS

Total Amount Of Bid For Entire Project :0836/Oct20/Q58363.25/D496704672000/E107
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