STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
HIGHWAY DIVISION 10

PROPOSAL
DATE AND TIME OF BID OPENING: Wednesday August 16, 2017 AT 2:00 P.M.
CONTRACT ID:  10-03-065
WBS ELEMENT NO.: _10:100411 and 10200411

FEDERAL AID NO.: State Funded

COUNTY: Anson

TIP NO.: None

MILES: Varies

LOCATION: Various Primary & Secondary Roads

TYPE OF WORK: Miscellaneous Asphalt Resurfacing, Milling, Widening, Shoulder
Construction, Shoulder Reconstruction and Thermoplastic Pavement
Markings

AVAILABILITY DATE: September 1, 2017

COMPLETION DATE: August 31, 2018

NOTICE:

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL
CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA
WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS
WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR
CERTAIN SPECIALTY WORK.AS DETERMINED BY THE LICENSING BOARD. BIDDERS SHALL ALSO
COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL,
PLUMBING, HEATING AND AIR CONDITIONING AND REFRIGERATION CONTRACTING AS CONTAINED IN
CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE
LIMITATIONS ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL
COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING
REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.

THIS IS A ROADWAY PROJECT. BID BONDS ARE REQUIRED.

NAME OF BIDDER

ADDRESS OF BIDDER



PROPOSAL FOR THE CONSTRUCTION OF
CONTRACT No. 10-03-065 IN ANSON COUNTY, NORTH CAROLINA
Date 20
DEPARTMENT OF TRANSPORTATION,
RALEIGH, NORTH CAROLINA

The Bidder has carefully examined the location of the proposed work to be known as Contract No. 10-03-065; has carefully
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the
proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly
understands the stipulations, requirements and provisions. The undersigned bidder agrees to be bound upon his execution of
the bid and subsequent award to him by the Department of Transportation in accordance with this proposal to provide the
necessary contract payment bond and contract performance bond within fourteen days after the written notice of award is
received by him. The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of
construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and
complete the said contract in accordance with the 2012 Standard Specifications for Roads and Structures by the dates(s)
specified in the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump
sum prices, as the case may be, for the various items given on the sheets contained herein.

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work
and required labor to construct and complete State Highway Contract No. 10-03-065 in ANSON COUNTY, for the unit or
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby
become a part of this contract.

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads
and Structures, January 2012 with all amendments and supplements thereto, is by reference incorporated into and made
a part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in
accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction
of the Engineer.

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or
such other person as may be designated by the Secretary to sign for the Department of Transportation. The conditions and
provisions herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease the quantity of any item or portion
of the work as may be deemed necessary or expedient.

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this bid
is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder.



INSTRUCTIONS TO BIDDERS

PLEASE READ ALL INSTRUCTIONS CAREFULLY
BEFORE PREPARING AND SUBMITTING YOUR BID.

All bids shall be prepared and submitted in accordance with the following requirements. Failure to comply
with any requirement shall cause the bid to be considered irregular and may be grounds for rejection of the
bid.

TRADITIONAL PAPER BIDS:

1. Download the entire proposal from the Connect NCDOT website and return the entire proposal with your bid.

2. All entries on the bid sheet, including signatures, shall be written in ink.

3. The Bidder shall submit a unit price for every item on the bid form. The unit prices for the various contract items
shall be written in figures. ***Unit prices shall be limited to TWO decimal places.***

4. Anamount bid shall be entered on the bid sheet for every item. The amount bid for each item shall be determined
by multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid"
column of the sheet.

5. The total amount bid shall be written in figures in the proper place on the bid sheet. The total amount shall be
determined by adding the amounts bid for each item.

6. Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent
thereto in ink. A representative of the Bidder shall initial the change in ink.

7. The bid shall be properly executed. All bids shall show the following information:

a.  Name of individual, firm, corporation, partnership, or joint venture submitting bid.
b. Name of individual or representative submitting bid and position or title.

c. Name, signature, and position or title of witness.

d. Federal Identification Number

e. Contractor's License Number

8. Bids submitted by corporations shall bear the seal of the corporation.

9. The bid shall not contain any unauthorized additions, deletions, or conditional bids.

10. The bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract
pursuant to an award.

11. THE ENTIRE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHALL BE PLACED IN A
SEALED ENVELOPE AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN THE
DIVISION OFFICE AT 716 WEST MAIN ST, ALBEMARLE, NC 28001 BY 2:00 PM ON WEDNESDAY
AUGUST 16, 2017.

12. If delivered by mail, the sealed envelope shall be addressed as follows:

Mr. Terry Burleson
NC Department of Transportation
716 West Main St.
Albemarle NC, 28001
13. The sealed bid must display the following statement on the bottom left-hand corner of the sealed envelope:

QUOTATION FOR BLANKET ASPHALT IN ANSON CO. TO BE OPENED AT 2:00
P.M. ON WEDNESDAY, AUGUST 16, 2017.
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PROJECT SPECIAL PROVISIONS (GENERAL)

All work and materials shall be in accordance with the provisions of the General Guidelines of
this contract, the Project Special Provisions, the North Carolina Department of Transportation
Standard Specifications for Roads and Structures 2012, the North Carolina Department of
Transportation Roadway Standards Drawings 2012, the current edition of the_ Manual on
Uniform Traffic Control Devices (MUTCD).

The Contractor shall keep himself/herself fully informed of all Federal, State and local laws,
ordinances, and regulations, and shall comply with the provisions of Section 107 of the Standard

Specifications.

CONTRACT TIME AND LIQUIDATED DAMAGES:
(7-1-95) (Rev. 12-18-07) 108 SP1GI10 A

The date of availability for this contract is September 1, 2017.
The completion date for this contract is August 31, 2018.

Except where otherwise provided by the contract, observation periods required by the contract
will not be a part of the work to be completed by the completion date and/or intermediate
contract times stated in the contract. The acceptable completion of the observation periods that
extend beyond the final completion date shall be a part of the work covered by the performance
and payment bonds.

The liquidated damages for this contract will be accessed per Mobilization and Liquidated
provision located elsewhere in this Contract.

The Department of Transportation reserves the right to renew this contract for two (2)
additional one-year periods as described below.

The contractor shall submit his bid for one (1) year. At the option of the Department, this contract
may be extended for two (2) additional periods of one (1) year each (maximum three (3) years total).
If the contract is extended, the unit bid prices will be increased by three (3) percent for each one (1)
year extension. The total contract expenditures shall not exceed the maximum purchase order value
of $5 million per year.

The Engineer will notify the Contractor in writing 30 days before annual expiration date. The
Contractor must notify the Engineer within 15 days after receiving notice of his acceptance of this
offer. Failure on the part of the Contractor to reply will be received as a rejection of contract
extension.

MOBILIZATION AND LIQUIDATED DAMAGES:

Only one mobilization shall be paid for each project location where the Contractor is required to
perform work. This amount shall be considered full compensation for mobilization during the life of
each project location. A project location is defined as being within a five (5) mile radius of a
current project location, as measured on a scaled NCDOT Anson County map. Mobilizing to a
different project location more than five (5) miles away constitutes another mobilization payment
associated with the new project location.
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The contractor will be required to begin work within fourteen (14) calendar days after notification
from the State on all projects included in this contract, unless otherwise waived by the Engineer.
Failure to respond to a request within the specified time frame will result in the application of
liquidated damages.

Liquidated damages will be in the amount of One Thousand Dollars ($1,000.00) per calendar day
for not beginning work within the time frame as specified above. Work shall be accomplished in a
continuous manner once the contractor begins.

INTERMEDIATE CONTRACT TIME #1 AND LIQUIDATED DAMAGES:
(2-20-07) 108 SP1G14 A

The Contractor shall complete the required work of installing, maintaining and removing the
traffic control devices for lane closures and restoring traffic to its normal pattern. The Contractor
shall not close or narrow a lane of traffic on any road during the following time restrictions:

DAY AND TIME RESTRICTIONS

Monday thru Friday
6:00 a.m. to 9:00 a.m.
4:00 p.m. to 6:00 p.m.

In addition, the Contractor shall not close or narrow a lane of traffic on any road, detain and/or
alter the traffic flow on or during holidays, holiday weekends, special events, or any other time
when traffic is unusually heavy, including the following schedules:

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS

e For any unexpected occurrence that creates unusually high traffic volumes, as directed by
the Engineer.

e For New Year's Day, between the hours of 6:00 a.m. December 31st and 9:00 a.m. January
2nd. If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 9:00 a.m. the
following Tuesday.

e For Easter, between the hours of 6:00 a.m. Thursday and 9:00 a.m. Monday.
e For Memorial Day, between the hours of 6:00 a.m. Friday and 9:00 a.m. Tuesday.

e For Independence Day, between the hours of 6:00 a.m. the day before Independence Day
and 9:00 a.m. the day after Independence Day.

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours
of 6:00 a.m. the Thursday before Independence Day and 9:00 a.m. the Tuesday after
Independence Day.

e For Labor Day, between the hours of 6:00 a.m. Friday and 9:00 a.m. Tuesday.
e For Thanksgiving Day, between the hours of 6:00 a.m. Wednesday and 9:00 a.m. Monday.
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e For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas Day
and 9:00 a.m. the following Tuesday after the week of Christmas Day.

Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence
Day, Labor Day, Thanksgiving, and Christmas. The Contractor shall schedule his work so that
lane closures are not required during these periods, unless otherwise directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor
begins to install all traffic control devices for lane closures according to the time restrictions
listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is
required to complete the removal of all traffic control devices for lane closures according to the
time restrictions stated herein and place traffic in a 2-lane, 2-way pattern.

The liquidated damages are ONE THOUSAND DOLLARS ($1000.00) per hour or any
portion thereof.

DIVISION LET CONTRACT PREQUALIFICATION:
(07-01-14)(12-1-16) SPD 01-410

Any firm that wishes to bid as a prime contractor shall be prequalified as a Bidder or PO Prime
Contractor prior to submitting a bid. Information regarding prequalification can be found at:
https://connect.ncdot.gov/business/Prequal/Pages/default.aspx.

Prior to performing the work, the prime contractor and/or subcontractor(s) shall be prequalified
in the work code(s) which are identified as work items in the prime contractor’s construction
progress schedule that they will complete themselves. Any contractor identified as working
outside their expertise may be considered in default of contract.

BOND REQUIREMENTS:
(06-01-16) 102-8, 102-10 SPD 01-420A

A Bid Bond is required in accordance with Article 102-10 of the 2012 Standard Specifications
for Roads and Structures.

Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the
2012 Standard Specifications for Roads and Structures.

AUTHORITY OF THE ENGINEER:

The Engineer for this project shall be the Division Engineer, Division 10, Division of Highways,
North Carolina Department of Transportation, acting directly or through his duly authorized
representatives.

The Engineer will decide all questions which may arise as to the quality and acceptability of
work performed and as to the rate of progress of the work; all questions which may arise as to
the interpretation of the contract; and all questions as to the acceptable fulfillment of the contract


https://connect.ncdot.gov/business/Prequal/Pages/default.aspx
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on the part of the Contractor. His decision shall be final and he shall have executive authority to
enforce and make effective such decisions and orders as the Contractor fails to carry out
promptly.

The Contractor will be required to obtain written approval from the Engineer for any subcontract
work performed on this project prior to the subcontracted work being performed in accordance
with Article 108-6 of the NCDOT Standard Specifications for Roads and Structures.

MATERIALS AND TESTING:

The Engineer reserves the right to perform all sampling and testing in accordance with Section
106 of the Standard Specifications and the Department's "Materials and Tests Manual.”
However the Engineer may reduce the frequency of sampling and testing where he deems it
appropriate for the project under construction.

All steel products which are permanently incorporated into this project shall be domestically
produced. The Contractor shall furnish a notarized certification certifying that steel products
conform to this requirement.

The Contractor shall furnish the applicable certifications and documentation for all materials as
required by the Standard Specifications. Material which is not properly certified will not be
accepted.

Delivery tickets for all material paid by weight, shall be furnished in accordance with Section
106-7 of the Standard Specifications and shall include the following information:

NCDOT Work Order Number

Date

Time issued

Type of material

Gross weight

Tare weight

Net weight of material

Plant location

Truck number

10. Contractor's name

11. Public weighmaster's stamp or number
12.  Public weighmaster's signature or initials in ink
13. Job mix formula number

CoNOR~WNE

EROSION, SILTATION, AND POLLUTION CONTROL:

The Contractor shall exercise every reasonable precaution and take all necessary measures
throughout the life of the project to prevent erosion, siltation, and pollution in accordance with
Section 107-13 of the Standard Specifications. Silt fence and erosion control measures shall be
installed in accordance with the plans for this project, Section 1605 of the Standard
Specifications, and in locations directed by the Engineer or his representative.
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PRECONSTRUCTION CONFERENCE:

In accordance with Section 108-3 of the Standard Specifications, a preconstruction conference
will be required prior to beginning work.

BASIS OF PAYMENT:

The Contractor may submit a request for partial payment on a monthly basis, or other interval as
approved by the Engineer. Compensation for all pay items shall be in accordance with the
Standard Specifications. The amount of partial payments will be based on the work
accomplished and accepted as the last day of the approved pay period.

Requests for payment can be made on the form furnished to the Contractor by the Department of
Transportation. The form shall be completely and legibly filled out with all appropriate
information supplied and shall be signed by an authorized representative of the Contractor.

If the request for payment is made by Contractor’s Invoice, the Invoice shall be submitted in
triplicate to:

Mr. Lee Ainsworth, District Engineer

North Carolina Department of Transportation
130 S. Sutherland Avenue

Monroe, NC 28112

All invoice items and unit costs shall correspond to contract pay items. In the event of error or

discrepancy in items or unit costs, the Department may return the invoice to the contractor for
correction.

CONTRACT BID QUANTITIES:

Contractor shall note that the contract quantities are used for figuring the lowest responsible
bidder only. No minimum amount of work is guaranteed under this contract. The total amount
of work performed under this contract cannot exceed $5,000,000.

The Contractor’s attention is directed to the fact that Article 104-5 of the 2012 Standard
Specifications for Roads and Structures pertaining to revised contract unit prices will not apply to
this contract.

Quantities are estimated and are not to be regarded as actual requirements. The State shall
not be obligated to purchase any specific quantity.

The advertised bid quantities are considered to be approximate only and are given as the
basis for comparison of bids. The Department of Transportation may increase or decrease
the quantity of any item or portion of the work as may be deemed necessary or expedient.

The Department of Transportation may at any time cancel this contract if the contractor is
not in compliance with the specifications stated herein.
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PAYMENT AND RETAINAGE:

The Contractor may submit a request for partial payment on a monthly basis, or other interval as
approved by the Engineer. The amount of partial payments will be based on the work
accomplished and accepted as the last day of the approved pay period. All requests for payment
shall be made on the form furnished to the Contractor by the Department of Transportation. The
form shall be completely and legibly filled out with all appropriate information supplied and
shall be signed by an authorized representative of the Contractor. Disadvantaged Business
Enterprise (DBE) participation shall be listed in the appropriate spaces on all requests for
payment. If there is no participation the word “None” or the figure “0” shall be entered. An
amount equal to five percent (5%) of the total amount due on the partial pay estimate may be
deducted and retained until after the final inspection. One hundred percent (100%) payment
shall be made after successful completion of the work as verified by the final inspection.

SUPERVISION BY CONTRACTOR:

At all times during the life of the project the Contractor shall provide one permanent employee
who shall have the authority and capability for overall responsibility of the project and who shall
be personally available at the work site within 24 hours notice. Such employee shall be fully
authorized to conduct all business with the subcontractors, to negotiate and execute all
supplemental agreements, and to execute the orders or directions of the Engineer.

At all times that work is actually being performed, the Contractor shall have present on the
project one competent individual who is authorized to act in a supervisory capacity over all work
on the project, including work subcontracted. The individual who has been so authorized shall
be experienced in the type of work being performed and shall be fully capable of managing,
directing, and coordinating the work; of reading and thoroughly understanding the contract, and
plans; and receiving and carrying out directions from the Engineer or his authorized
representatives. He shall be an employee of the Contractor unless otherwise approved by the
Engineer.

The Contractor may, at his option, designate one employee to meet the requirements of both
positions. However, whenever the designated employee is absent from the work site, an
authorized individual qualified to act in a supervisory capacity on the project shall be present.

DEFAULT OF CONTRACT:

The Department of Transportation shall have the right to declare a default of contract for breach
by the Contractor of any material term or condition of the contract. Default of contract shall be
in accordance with the terms, conditions, and procedures of Article 108-9 of the Standard

Specifications.

BANKRUPTCY:

The Department of Transportation, at its option, may terminate the contract upon filing by the
Contractor of any petition for protection under the provisions of the Federal Bankruptcy Act.
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BIDS:

In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5,000,000,
the bid will not be considered for award.

EXTENSION OF CONTRACT TIME:

Failure on the part of the Contractor to furnish bonds or certifications, or to satisfy preliminary
requirements necessary to issue the purchase order will not constitute grounds for extension of
the contract time. If the Contractor has fulfilled all preliminary requirements for the issuance of
a purchase order, and the purchase order authorization is not available by the date of availability,
the Contractor shall be granted an extension equal to the number of calendar days the purchase
order authorization is delayed after the date of availability.

NOTIFICATION OF OPERATIONS:

The Contractor shall notify the Engineer 48 hours in advance of beginning work on this project.
The Contractor shall give the Engineer sufficient notice of all operations for any sampling,
inspection or acceptance testing required.

NIGHT OPERATIONS:

Verification of any city or county permits, required for night work, shall be provided to the
Engineer if the contractor wants to work at night. Also, before the contractor begins his
operations during night hours, he shall submit in writing, a full and complete plan for traffic
control and construction lighting which shall be approved by the engineer prior to construction.

All traffic control devices used outside of closure areas shall meet the requirements for night use
as set forth in the North Carolina Department of Transportation Standard Specifications for
Roads and Structures, North Carolina Department of Transportation Roadway Standard
Drawings, and the current Manual of Uniform Traffic Control Devices (MUTCD).

DRIVEWAYS AND PRIVATE PROPERTY:

The Contractor shall maintain access to driveways for all residents, businesses, and property
owners throughout the life of the project.

The Contractor shall not perform work for private citizens or agencies in conjunction with this
project or within the project limits of this contract. Any driveway paved by a Contractor which
ties into an NCDOT system road being paved by the Contractor must be paved either prior to the
road paving project or after its completion.
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PROSECUTION OF WORK:

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner
from the time he begins the work until completion and final acceptance of the project. The
Contractor will not be permitted to suspend his operations except for reasons beyond his control
or except where the Engineer has authorized a suspension of the Contractor’s operations in
writing.

It is further the intent that the Contractor shall pursue the work diligently with workmen in
sufficient numbers, abilities, and supervision, and with the equipment, materials, and methods of
construction as may be required to complete the work described in the contract, or as may be
amended, by the completion date.

In the event that the Contractor’s operations are suspended in violation of the above provisions,
the sum of $500.00 will be charged to the contractor for each and every calendar day that such
suspension takes place. The said amount is hereby agreed upon as liquidated damages.
Liquidated damages chargeable due to suspension of the work will be additional to any
liquidated damages that may become chargeable due to failure to complete the work by the
completion date.

SAFETY AND ACCIDENT PROTECTION:

In accordance with Article 107-21 of the Standard Specifications, the Contractor shall comply
with all applicable Federal, State, and local laws, ordinances, and regulations governing safety,
health, and sanitation, and shall provide all safeguards, safety devices, and protective equipment,
and shall take any other needed actions, on his own responsibility that are reasonably necessary
to protect the life and health of employees on the job and the safety of the public, and to protect
property in connection with the performance of the work covered by the contract.

RAILROAD GRADE CROSSING:
(7-1-95) (Rev. 1-17-13) 107-9 SP1 G 17R

Provide at least 2 weeks advance notice to the railroad's local Roadmaster or Track Supervisor
when the use of slow-moving or stopped equipment is required over at-grade railroad crossings.

POSTED WEIGHT LIMITS:
(7-1-95) (Rev. 8-21-12) 107 SP1 G 24R

The Contractor's attention is directed to the fact that many Primary and Secondary Roads and
bridges are posted with weight limits less than the legal limit. Do not exceed the posted weight
limits in transporting materials and/or equipment to the projects, unless otherwise indicated
below. Make a thorough examination of all projects and haul routes and be prepared to discuss
them at the Preconstruction Conference.



10.100411 & 10.200411 14 Anson County
RESTRICTED LOAD LIMITS:

The Contractor’s attention is directed to the fact that he may be required to haul reduced tonnage
on some roads, in subdivisions, or in other areas as directed by the Engineer. See Article 105-15
of the 2012 Standard Specifications. Any extra cost incurred will be considered incidental to the
pay items involved.

NO MAJOR CONTRACT ITEMS:
(2-19-02) (Rev. 8-21-07) 104 SP1 G31

None of the items included in this contract will be major items.

NO SPECIALTY ITEMS:
(7-1-95) 108-6 SP1 G34

None of the items included in this contract will be specialty items (see Article 108-6 of the
2012 Standard Specifications).

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE

(DIVISIONS):
(10-16-07)(Rev. 1-17-17) 102-15(J) SP1 G67

Description

The purpose of this Special Provision is to carry out the North Carolina Department of
Transportation’s policy of ensuring nondiscrimination in the award and administration of
contracts financed in whole or in part with State funds.

Definitions

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will
not be used to meet either the MBE or WBE goal. No submittal of a Letter of Intent is required.

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being
used to meet either the MBE or WBE goal by submission of a Letter of Intent. Or any MBE or
WBE used as a replacement for a previously committed MBE or WBE firm.

Contract Goals Requirement - The approved MBE and WBE participation at time of award, but
not greater than the advertised contract goals for each.

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming
the Contractor's approved, committed MBE and WBE participation along with a listing of the
committed MBE and WBE firms.

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the
premises, the materials or supplies obtained by the Contractor.

MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed MBE subcontractor(s).
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Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other
establishment in which the materials or supplies required for the performance of the contract are
bought, kept in stock, and regularly sold to the public in the usual course of business. A regular
dealer engages in, as its principal business and in its own name, the purchase and sale or lease of
the products in question. A regular dealer in such bulk items as steel, cement, gravel, stone, and
petroleum products need not keep such products in stock, if it owns and operates distribution
equipment for the products. Brokers and packagers are not regarded as manufacturers or regular
dealers within the meaning of this section.

North Carolina Unified Certification Program (NCUCP) - A program that provides
comprehensive services and information to applicants for MBE/WBE certification.
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business
Enterprise (DBE) program in accordance with 49 CFR Part 26.

United States Department of Transportation (USDOT) - Federal agency responsible for issuing
regulations (49 CFR Part 26) and official guidance for the DBE program.

WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by
committed WBE subcontractor(s).

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned
Business Enterprise through the North Carolina Unified Certification Program.

Forms and Websites Referenced in this Provision

Payment Tracking System - On-line system in which the Contractor enters the payments made to
MBE and WBE subcontractors who have performed work on the project.
https://apps.dot.state.nc.us/VVendor/PaymentTracking/

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all
MBE/WBE firms working on the project. This form is for paper bid projects only.
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
1S%20Subcontractor%20Payment%20Information.pdf

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Request%20Form.pdf

SAF Subcontract Approval Form - Form required for approval to sublet the contract.
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval
%20Form%?20Rev.%202012.zip

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.
The form acts as a written joint check agreement among the parties providing full and prompt
disclosure of the expected use of joint checks.
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http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer
or regular dealer that affirms that a portion of said contract is going to be performed by the
signed MBE/WBE for the amount listed at the time of bid.
http://connect.ncdot.gov/letting/LetCentral/Letter%200f%20Intent%20t0%20Perform%20as%20
a%20Subcontractor.pdf

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors
on a project that will meet this MBE and WBE goals. This form is for paper bids only.
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%?20Subcontractors%20(State).docx

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes
in the work areas where MBEs and WBESs quoted on the project. This sheet is submitted with
good faith effort packages.
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls

MBE and WBE Goal

The following goals for participation by Minority Business Enterprises and Women Business
Enterprises are established for this contract:

(A)  Minority Business Enterprises 0.0 %

1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that MBEs participate in at least the percent of the
contract as set forth above as the MBE goal.

(2 If the MBE goal is zero, the Contractor shall make an effort to recruit and use
MBEs during the performance of the contract. Any MBE participation obtained
shall be reported to the Department.

(B)  Women Business Enterprises 0.0 %

Q) If the WBE goal is more than zero, the Contractor shall exercise all necessary and
reasonable steps to ensure that WBES participate in at least the percent of the
contract as set forth above as the WBE goal.

2 If the WBE goal is zero, the Contractor shall make an effort to recruit and use
WBEs during the performance of the contract. Any WBE participation obtained
shall be reported to the Department.

Directory of Transportation Firms (Directory)
Real-time information is available about firms doing business with the Department and firms that

are certified through NCUCP in the Directory of Transportation Firms. Only firms identified
in the Directory as MBE and WBE certified shall be used to meet the MBE and WBE goals
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respectively. The  Directory can be found at the following link.
https://partner.ncdot.gov/VendorDirectory/default.ntml

The listing of an individual firm in the directory shall not be construed as an endorsement of the
firm’s capability to perform certain work.

Listing of MBE/WBE Subcontractors

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to
use during the life of the contract. Only those identified to meet the MBE goal and the
WABE goal will be considered committed, even though the listing shall include both committed
MBE/WBE subcontractors and additional MBE/WBE subcontractors. ~ Any additional
MBE/WBE subcontractor participation submitted at the time of bid will be used toward overall
race-neutral goals. Only those firms with current MBE and WBE certification at the time of bid
opening will be acceptable for listing in the bidder's submittal of MBE and WBE participation.
The Contractor shall indicate the following required information:

(A)  If either the MBE or WBE goal is more than zero,

1) Bidders, at the time the bid proposal is submitted, shall submit a listing of
MBE/WBE participation, including the names and addresses on Listing of MBE
and WBE Subcontractors contained elsewhere in the contract documents in order
for the bid to be considered responsive. Bidders shall indicate the total dollar
value of the MBE and WBE participation for the contract.

(2 If bidders have no MBE or WBE participation, they shall indicate this on the
Listing of MBE and WBE Subcontractors by entering the word “None” or the
number “0.” This form shall be completed in its entirety. Blank forms will not
be deemed to represent zero participation. Bids submitted that do not have
MBE and WBE participation indicated on the appropriate form will not be read
publicly during the opening of bids. The Department will not consider these bids
for award and the proposal will be rejected.

3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the
time of bid by checking the Directory of Transportation Firms. If the firm is not
certified at the time of the bid-letting, that MBE’s or WBE’s participation will not
count towards achieving the corresponding goal.

(B) If either the MBE or WBE goal is zero, entries on the Listing of MBE and WBE
Subcontractors are not required for the zero goal, however any MBE or WBE
participation that is achieved during the project shall be reported in accordance with
requirements contained elsewhere in the special provision.

MBE or WBE Prime Contractor

When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the
firm is responsible for meeting the goals or making good faith efforts to meet the goals, just like
any other bidder. In most cases, a MBE or WBE bidder on a contract will meet one of the goals
by virtue of the work it performs on the contract with its own forces. However, all the work that
is performed by the MBE or WBE bidder and any other similarly certified subcontractors will
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count toward the goal. The MBE or WBE bidder shall list itself along with any MBE or WBE
subcontractors, if any, in order to receive credit toward the goals.

For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.
A WBE bidder puts in a bid where they will perform 40% of the contract work and have
a WBE subcontractor which will perform another 5% of the work. Together the two WBE firms
submit on the Listing of MBE and WBE Subcontractors a value of 45% of the contract which
fulfills the WBE goal. The 8% MBE goal shall be obtained through MBE participation with
MBE certified subcontractors or documented through a good faith effort. It should be noted that
you cannot combine the two goals to meet an overall value. The two goals shall remain separate.

MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of
MBE/WBE Subcontractors just as a non-MBE/WBE bidder would.

Written Documentation — Letter of Intent

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the
MBE and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE
in the contract. This documentation shall be submitted on the Department’s form titled
Letter of Intent.

The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an
official state holiday. In that situation, it is due in the office of the Engineer no later than 10:00
a.m. on the next official state business day.

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used
toward the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not
present), the MBE/WBE participation will not count toward meeting the MBE/WBE goal. If the
lack of this participation drops the commitment below either the MBE or WBE goal, the
Contractor shall submit evidence of good faith efforts for the goal not met, completed in its
entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of
bids, unless the eighth day falls on Saturday, Sunday or an official state holiday. In that
situation, it is due in the office of the Engineer no later than 10:00 a.m. on the next official state
business day.

Banking MBE/WBE Credit

If the committed MBE/WBE participation submitted by Letter of Intent exceeds the algebraic
sum of the MBE or WBE goal by $1,000 or more, the excess will be placed on deposit by the
Department for future use by the bidder. Separate accounts will be maintained for MBE and
WBE participation and these may accumulate for a period not to exceed 24 months.

When the apparent lowest responsive bidder fails to submit sufficient participation by
MBE firms to meet the contract goal, as part of the good faith effort, the Department will
consider allowing the bidder to withdraw funds to meet the MBE goal as long as there are
adequate funds available from the bidder’s MBE bank account.
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Submission of Good Faith Effort

If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest
responsive bidder shall submit to the Department documentation of adequate good faith efforts
made to reach that specific goal(s).

One complete set and 6 copies of this information shall be received in the office of the Engineer
no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day
falls on Saturday, Sunday or an official state holiday. In that situation, it is due in the office of
the Engineer no later than 10:00 a.m. on the next official state business day.

Note: Where the information submitted includes repetitious solicitation letters, it will be
acceptable to submit a representative letter along with a distribution list of the firms that were
solicited. Documentation of MBE/WBE quotations shall be a part of the good faith effort
submittal. This documentation may include written subcontractor quotations, telephone log
notations of verbal quotations, or other types of quotation documentation.

Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to
achieve the goal which, by their scope, intensity, and appropriateness, could reasonably be
expected to obtain sufficient MBE/WBE participation. Adequate good faith efforts also mean
that the bidder actively and aggressively sought MBE/WBE participation. Mere pro forma
efforts are not considered good faith efforts.

The Department will consider the quality, quantity, and intensity of the different kinds of efforts
a bidder has made. Listed below are examples of the types of actions a bidder will take in
making a good faith effort to meet the goals and are not intended to be exclusive or exhaustive,
nor is it intended to be a mandatory checklist.

(A)  Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising, written notices, use of verifiable electronic means through the use
of the NCDOT Directory of Transportation Firms) the interest of all certified
MBEs/WBEs that are also prequalified subcontractors. The bidder must solicit this
interest within at least 10 days prior to bid opening to allow the MBES/WBEs to respond
to the solicitation. Solicitation shall provide the opportunity to MBES/WBEs within the
Division and surrounding Divisions where the project is located. The bidder must
determine with certainty if the MBES/WBEs are interested by taking appropriate steps to
follow up initial solicitations.

(B)  Selecting portions of the work to be performed by MBES/WBEs in order to increase the
likelihood that the MBE and WBE goals will be achieved.

Q) Where appropriate, break out contract work items into economically feasible units
to facilitate MBE/WBE participation, even when the prime contractor might
otherwise prefer to perform these work items with its own forces.

2 Negotiate with subcontractors to assume part of the responsibility to meet the
contract MBE/WBE goals when the work to be sublet includes potential for
MBE/WBE participation (2" and 3" tier subcontractors).
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(©)

(D)

(E)

(F)

(G)

(H)

(1

Providing interested certified MBES/WBES that are also prequalified subcontractors with
adequate information about the plans, specifications, and requirements of the contract in a
timely manner to assist them in responding to a solicitation.

1) Negotiating in good faith with interested MBEs/WBEs. It is the bidder’s
responsibility to make a portion of the work available to MBE/WBE
subcontractors and suppliers and to select those portions of the work or material
needs consistent with the available MBE/WBE subcontractors and suppliers, so as
to facilitate MBE/WBE participation. Evidence of such negotiation includes the
names, addresses, and telephone numbers of MBEs/WBEs that were considered,;
a description of the information provided regarding the plans and specifications
for the work selected for subcontracting; and evidence as to why additional
agreements could not be reached for MBES/WBES to perform the work.

2 A bidder using good business judgment would consider a number of factors
in negotiating with subcontractors, including MBE/WBE subcontractors, and
would take a firm’s price and capabilities as well as contract goals into
consideration. However, the fact that there may be some additional costs
involved in finding and using MBES/WBEs is not in itself sufficient reason for
a bidder’s failure to meet the contract MBE or WBE goals, as long as such costs
are reasonable. Also, the ability or desire of a prime contractor to perform the
work of a contract with its own organization does not relieve the bidder of the
responsibility to make good faith efforts. Bidding contractors are not, however,
required to accept higher quotes from MBES/WBEs if the price difference is
excessive or unreasonable.

Not rejecting MBES/WBEs as being ungualified without sound reasons based on
a thorough investigation of their capabilities. The bidder’s standing within its industry,
membership in specific groups, organizations, or associates and political or social
affiliations (for example, union vs. non-union employee status) are not legitimate causes
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal.

Making efforts to assist interested MBES/WBEs in obtaining bonding, lines of credit,
or insurance as required by the recipient or bidder.

Making efforts to assist interested MBES/WBES in obtaining necessary equipment,
supplies, materials, or related assistance or services.

Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; Federal, State, and local minority/women business
assistance offices; and other organizations as allowed on a case-by-case basis to provide
assistance in the recruitment and placement of MBES/WBEs. Contact within 7 days from
the bid opening the Business Opportunity and Work Force Development Unit at
DBE@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE quotes.

Any other evidence that the bidder submits which shows that the bidder has made
reasonable good faith efforts to meet the MBE and WBE goal.

In addition, the Department may take into account the following:
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1) Whether the bidder’s documentation reflects a clear and realistic plan for
achieving the MBE and WBE goals.

@) The bidders’ past performance in meeting the MBE and WBE goals.

3) The performance of other bidders in meeting the MBE and WBE goals. For
example, when the apparent successful bidder fails to meet the goals, but others
meet it, you may reasonably raise the question of whether, with additional
reasonable efforts the apparent successful bidder could have met the goals. If the
apparent successful bidder fails to meet the MBE and WBE goals, but meets
or exceeds the average MBE and WBE participation obtained by other bidders,
the Department may view this, in conjunction with other factors, as evidence
of the apparent successful bidder having made a good faith effort.

If the Department does not award the contract to the apparent lowest responsive bidder,
the Department reserves the right to award the contract to the next lowest responsive bidder that
can satisfy to the Department that the MBE and WBE goals can be met or that an adequate good
faith effort has been made to meet the MBE and WBE goals.

Non-Good Faith Appeal

The Engineer will notify the contractor verbally and in writing of non-good faith. A contractor
may appeal a determination of non-good faith made by the Goal Compliance Committee. If a
contractor wishes to appeal the determination made by the Committee, they shall provide written
notification to the Engineer. The appeal shall be made within 2 business days of notification of
the determination of non-good faith.

Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals
(A)  Participation

The total dollar value of the participation by a committed MBE/WBE will be counted
toward the contract goal requirements. The total dollar value of participation by
a committed MBE/WBE will be based upon the value of work actually performed by the
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor.

(B)  Joint Checks

Prior notification of joint check use shall be required when counting
MBE/WBE participation for services or purchases that involves the use of a joint check.
Notification shall be through submission of Form JC-1 (Joint Check Notification Form)
and the use of joint checks shall be in accordance with the Department's Joint Check
Procedures.

(C)  Subcontracts (Non-Trucking)

A MBE/WBE may enter into subcontracts. Work that a MBE subcontracts to another
MBE firm may be counted toward the MBE contract goal requirement. The same holds
for work that a WBE subcontracts to another WBE firm. Work that a MBE subcontracts
to a non-MBE firm does not count toward the MBE contract goal requirement. Again,
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(D)

(E)

(F)

the same holds true for the work that a WBE subcontracts to a non-WBE firm. If a MBE
or WBE contractor or subcontractor subcontracts a significantly greater portion of the
work of the contract than would be expected on the basis of standard industry practices,
it shall be presumed that the MBE or WBE is not performing a commercially useful
function. The MBE/WBE may present evidence to rebut this presumption to the
Department. The Department's decision on the rebuttal of this presumption may be
subject to review by the Office of Inspector General, NCDOT.

Joint VVenture

When a MBE or WBE performs as a participant in a joint venture, the Contractor may
count toward its contract goal requirement a portion of the total value of participation
with the MBE or WBE in the joint venture, that portion of the total dollar value being
a distinct clearly defined portion of work that the MBE or WBE performs with its forces.

Suppliers

A contractor may count toward its MBE or WBE requirement 60 percent of its
expenditures for materials and supplies required to complete the contract and obtained
from a MBE or WBE regular dealer and 100 percent of such expenditures from
a MBE or WBE manufacturer.

Manufacturers and Regular Dealers

A contractor may count toward its MBE or WBE requirement the following expenditures
to MBE/WBE firms that are not manufacturers or regular dealers:

1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide
service, such as professional, technical, consultant, or managerial services, or for
providing bonds or insurance specifically required for the performance of
a DOT-assisted contract, provided the fees or commissions are determined to be
reasonable and not excessive as compared with fees and commissions customarily
allowed for similar services.

(2)  With respect to materials or supplies purchased from a MBE/WBE, which is
neither a manufacturer nor a regular dealer, count the entire amount of fees or
commissions charged for assistance in the procurement of the materials and
supplies, or fees or transportation charges for the delivery of materials or supplies
required on a job site (but not the cost of the materials and supplies themselves),
provided the fees are determined to be reasonable and not excessive as compared
with fees customarily allowed for similar services.

Commercially Useful Function

(A)

MBE/WBE Utilization

The Contractor may count toward its contract goal requirement only expenditures to
MBEs and WBEs that perform a commercially useful function in the work of a contract.
A MBE/WBE performs a commercially useful function when it is responsible for
execution of the work of the contract and is carrying out its responsibilities by actually
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(B)

performing, managing, and supervising the work involved. To perform a commercially
useful function, the MBE/WBE shall also be responsible with respect to materials and
supplies used on the contract, for negotiating price, determining quality and quantity,
ordering the material and installing (where applicable) and paying for the material itself.
To determine whether a MBE/WBE is performing a commercially useful function, the
Department will evaluate the amount of work subcontracted, industry practices, whether
the amount the firm is to be paid under the contract is commensurate with the work it is
actually performing and the MBE/WBE credit claimed for its performance of the work,
and any other relevant factors.

MBE/WBE Utilization in Trucking

The following factors will be used to determine if a MBE or WBE trucking firm is
performing a commercially useful function:

1) The MBE/WBE shall be responsible for the management and supervision of the
entire trucking operation for which it is responsible on a particular contract, and
there shall not be a contrived arrangement for the purpose of meeting the
MBE or WBE goal.

(2)  The MBE/WBE shall itself own and operate at least one fully licensed, insured,
and operational truck used on the contract.

3) The MBE/WBE receives credit for the total value of the transportation services it
provides on the contract using trucks it owns, insures, and operates using drivers
it employs.

4) The MBE may subcontract the work to another MBE firm, including
an owner-operator who is certified as a MBE. The same holds true that a WBE
may subcontract the work to another WBE firm, including an owner-operator who
is certified as a WBE. When this occurs, the MBE or WBE who subcontracts
work receives credit for the total value of the transportation services the
subcontracted MBE or WBE provides on the contract. It should be noted that
every effort shall be made by MBE and WBE contractors to subcontract to the
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill
the goal requirement. This, however, may not always be possible due to the
limitation of firms in the area. If the MBE or WBE firm shows a good faith effort
has been made to reach out to similarly certified transportation service providers
and there is no interest or availability, and they can get assistance from other
certified providers, the Engineer will not hold the prime liable for meeting the
goal.

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm,
including from an owner-operator. The MBE/WBE who subcontracts the work to
a non-MBE/WBE is entitled to credit for the total value of transportation services
provided by the non-MBE/WBE subcontractor not to exceed the value
of transportation services provided by MBE/WBE-owned trucks on the contract.
Additional participation by non-MBE/WBE subcontractors receives credit only
for the fee or commission it receives as a result of the subcontract arrangement.
The value of services performed under subcontract agreements between the
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MBE/WBE and the Contractor will not count towards the MBE/WBE contract
requirement.

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business
open to the general public. The lease must indicate that the MBE/WBE has
exclusive use of and control over the truck. This requirement does not preclude
the leased truck from working for others during the term of the lease with the
consent of the MBE/WBE, so long as the lease gives the MBE/WBE absolute
priority for use of the leased truck. This type of lease may count toward the
MBE/WBE’s credit as long as the driver is under the MBE/WBE’s payroll.

@) Subcontracted/leased trucks shall display clearly on the dashboard the name of the
MBE/WBE that they are subcontracted/leased to and their own company name
if it is not identified on the truck itself. Magnetic door signs are not permitted.

MBE/WBE Replacement

When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved
substitute MBE or WBE firm) to meet all or part of a contract goal requirement, the contractor
shall not terminate the MBE/WBE for convenience. This includes, but is not limited to,
instances in which the Contractor seeks to perform the work of the terminated subcontractor with
another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with the Contractor’s
own forces or those of an affiliate. A MBE/WBE may only be terminated after receiving the
Engineer’s written approval based upon a finding of good cause for the termination. The prime
contractor must give the MBE/WBE firm five (5) calendar days to respond to the prime
contractor’s notice of termination and advise the prime contractor and the Department of the
reasons, if any, why the firm objects to the proposed termination of its subcontract and why the
Department should not approve the action.

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer
for approval on Form RF-1 (Replacement Request). If the Contractor fails to follow this
procedure, the Contractor may be disqualified from further bidding for a period of up to
6 months.

The Contractor shall comply with the following for replacement of a committed MBE/WBE:
(A)  Performance Related Replacement

When a committed MBE is terminated for good cause as stated above, an additional
MBE that was submitted at the time of bid may be used to fulfill the MBE commitment.
The same holds true if a committed WBE is terminated for good cause, an additional
WBE that was submitted at the time of bid may be used to fulfill the WBE goal. A good
faith effort will only be required for removing a committed MBE/WBE if there were no
additional MBEs/WBEs submitted at the time of bid to cover the same amount of work as
the MBE/WBE that was terminated.

If a replacement MBE/WBE is not found that can perform at least the same amount of
work as the terminated MBE/WBE, the Contractor shall submit a good faith effort
documenting the steps taken. Such documentation shall include, but not be limited to, the
following:
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1) Copies of written notification to MBES/WBEs that their interest is solicited in
contracting the work defaulted by the previous MBE/WBE or in subcontracting
other items of work in the contract.

2 Efforts to negotiate with MBES/WBEs for specific subbids including, at
a minimum:

@) The names, addresses, and telephone numbers of MBES/WBEs who were
contacted.

(b) A description of the information provided to MBEs/WBEs regarding the
plans and specifications for portions of the work to be performed.

3) A list of reasons why MBE/WBE quotes were not accepted.

4) Efforts made to assist the MBES/WBES contacted, if needed, in obtaining bonding
or insurance required by the Contractor.

(B)  Decertification Replacement

(1)  When a committed MBE/WBE is decertified by the Department after the
SAF (Subcontract Approval Form) has been received by the Department, the
Department will not require the Contractor to solicit replacement
MBE/WBE participation equal to the remaining work to be performed by the
decertified firm. The participation equal to the remaining work performed by the
decertified firm will count toward the contract goal requirement.

(2 When a committed MBE/WBE is decertified prior to the Department receiving
the SAF (Subcontract Approval Form) for the named MBE/WBE firm, the
Contractor shall take all necessary and reasonable steps to replace the MBE/WBE
subcontractor with another similarly certified MBE/WBE subcontractor to
perform at least the same amount of work to meet the MBE/WBE goal
requirement. If a MBE/WBE firm is not found to do the same amount of work,
agood faith effort must be submitted to NCDOT (see A herein for required
documentation).

Changes in the Work

When the Engineer makes changes that result in the reduction or elimination of work to be
performed by a committed MBE/WBE, the Contractor will not be required to seek additional
participation. When the Engineer makes changes that result in additional work to be performed
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in
additional work to the same extent as the MBE/WBE participated in the original contract work.

When the Engineer makes changes that result in extra work, which has more than a minimal
impact on the contract amount, the Contractor shall seek additional participation by
MBESs/WBEs unless otherwise approved by the Engineer.

When the Engineer makes changes that result in an alteration of plans or details of construction,
and a portion or all of the work had been expected to be performed by a committed MBE/WBE,
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the Contractor shall seek participation by MBES/WBEs unless otherwise approved by the
Engineer.

When the Contractor requests changes in the work that result in the reduction or elimination of
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek
additional participation by MBES/WBEs equal to the reduced MBE/WBE participation caused
by the changes.

Reports and Documentation

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by
a MBE/WBE subcontractor. The Department reserves the right to require copies of actual
subcontract agreements involving MBE/WBE subcontractors.

When using transportation services to meet the contract commitment, the Contractor shall submit
a proposed trucking plan in addition to the SAF. The plan shall be submitted prior to beginning
construction on the project. The plan shall include the names of all trucking firms proposed for
use, their certification type(s), the number of trucks owned by the firm, as well as the individual
truck identification numbers, and the line item(s) being performed.

Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies
or services, not otherwise documented by the SAF as specified above, the Contractor shall
furnish the Engineer a copy of the agreement. The documentation shall also indicate the
percentage (60% or 100%) of expenditures claimed for MBE/WBE credit.

Reporting Minority and Women Business Enterprise Participation

The Contractor shall provide the Engineer with an accounting of payments made to all MBE and
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor,
or second tier subcontractor). This accounting shall be furnished to the Engineer for any given
month by the end of the following month. Failure to submit this information accordingly may
result in the following action:

(A)  Withholding of money due in the next partial pay estimate; or

(B)  Removal of an approved contractor from the prequalified bidders’ list or the removal of
other entities from the approved subcontractors list.

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to
report all monthly and final payment information in the correct reporting manner.

Failure on the part of the Contractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
further bidding until the required information is submitted.

Failure on the part of any subcontractor to submit the required information in the time frame
specified may result in the disqualification of that contractor and any affiliate companies from
being approved for further work on future projects until the required information is submitted.
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Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate
the value of services provided during the month of the reporting period only.

At any time, the Engineer can request written verification of subcontractor payments.
The Contractor shall report the accounting of payments through the Department’s DBE Payment
Tracking System.

Failure to Meet Contract Requirements

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the
2012 Standard Specifications may be cause to disqualify the Contractor.

LOCATING EXISTING UNDERGROUND UTILITIES:
(3-20-12) 105 SP1 G115

Revise the 2012 Standard Specifications as follows:
Page 1-43, Article 105-8, line 28, after the first sentence, add the following:

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or
provide a specific written description of the location in the locate request.

UTILITY CONFLICTS:

It shall be the responsibility of the Contractor to contact all affected utility owners and determine
the precise locations of all utilities prior to beginning construction. Utility owners shall be
contacted a minimum of 48 hours prior to the commencement of operations. Special care shall
be used in working around or near existing utilities, protecting them when necessary to provide
uninterrupted service. In the event that any utility service is interrupted, the Contractor shall
notify the utility owner immediately and shall cooperate with the owner, or his representative, in
the restoration of service in the shortest time possible. Existing fire hydrants shall be kept
accessible to fire departments at all times.

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures
when working in the vicinity of utilities in order to insure the safety of construction personnel
and the public. Utilities damaged by the Contractor due to his negligence will be repaired at the
Contractor’s expense.

RESOURCE CONSERVATION AND ENVIRONMENTALLY SUSTAINABLE

PRACTICES:
(5-21-13) (Rev. 5-19-15) 104-13 SP1 G118

In accordance with North Carolina Executive Order 156, NCGS 130A-309.14(3), and
NCGS 136-28.8, it is the objective of the Department to aid in the reduction of materials that
become a part of our solid waste stream, to divert materials from landfills, to find ways to
recycle and reuse materials, to consider and minimize, where economically feasible, the
environmental impacts associated with agency land use and acquisition, construction,
maintenance and facility management for the benefit of the Citizens of North Carolina.
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To achieve the mission of reducing environmental impacts across the state, the Department is
committed to supporting the efforts to initiate, develop and use products and construction
methods that incorporate the use of recycled, solid waste products and environmentally
sustainable practices in accordance with Article 104-13 of the Standard Specifications.

Report the quantities of reused or recycled materials either incorporated in the project or diverted
from landfills and any practice that minimizes the environmental impact on the project annually
on the Project Construction Reuse and Recycling Reporting Form. The Project Construction
Reuse and Recycling Reporting Form and a location tool for local recycling facilities are
available at:

http://connect.ncdot.gov/resources/Environmental/Pages/North-Carolina-Recycling-
Locations.aspx.

Submit the Project Construction Reuse and Recycling Reporting Form by August 1 annually to
valuemanagementunit@ncdot.gov. For questions regarding the form or reporting, please contact
the State Value Management Engineer at 919-707-4810.

DOMESTIC STEEL:
(4-16-13) 106 SP1 G120

Revise the 2012 Standard Specifications as follows:

Page 1-49, Subarticle 106-1(B) Domestic Steel, lines 2-7, replace the first paragraph with the
following:

All steel and iron products that are permanently incorporated into this project shall be produced
in the United States except minimal amounts of foreign steel and iron products may be used
provided the combined material cost of the items involved does not exceed 0.1% of the total
amount bid for the entire project or $2,500, whichever is greater. If invoices showing the cost of
the material are not provided, the amount of the bid item involving the foreign material will be
used for calculations. This minimal amount of foreign produced steel and iron products
permitted for use is not applicable to high strength fasteners. Domestically produced high
strength fasteners are required.

IRAN DIVESTMENT ACT:
(5-17-16) SPO1 G151

As a result of the Iran Divestment Act of 2015 (Act), Article 6E, N.C. General Statute § 147-
86.55, the State Treasurer published the Final Divestment List (List) which includes the Final
Divestment List-Iran, and the Parent and Subsidiary Guidance-lran. These lists identify
companies and persons engaged in investment activities in Iran and will be updated every 180
days. The List can be found at  https://www.nctreasurer.com/inside-the-
department/OpenGovernment/Pages/Iran-Divestment-Act-Resources.aspx

By submitting the Offer, the Contractor certifies that, as of the date of this bid, it is not on the
then-current List created by the State Treasurer. The Contractor must notify the Department
immediately if, at any time before the award of the contract, it is added to the List.
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As an ongoing obligation, the Contractor must notify the Department immediately if, at any time
during the contract term, it is added to the List. Consistent with § 147-86.59, the Contractor
shall not contract with any person to perform a part of the work if, at the time the subcontract is
signed, that person is on the then-current List.

During the term of the Contract, should the Department receive information that a person is in
violation of the Act as stated above, the Department will offer the person an opportunity to
respond and the Department will take action as appropriate and provided for by law, rule, or
contract.

TWELVE MONTH GUARANTEE:
(7-15-03) SP1 G145

(A)  The Contractor shall guarantee materials and workmanship against latent and patent
defects arising from faulty materials, faulty workmanship or negligence for a period of twelve
months following the date of final acceptance of the work for maintenance and shall replace such
defective materials and workmanship without cost to the Department. The Contractor will not be
responsible for damage due to faulty design, normal wear and tear, for negligence on the part of
the Department, and/or for use in excess of the design.

(B)  Where items of equipment or material carry a manufacturer’s guarantee for any period in
excess of twelve months, then the manufacturer’s guarantee shall apply for that particular piece
of equipment or material. The Department’s first remedy shall be through the manufacturer
although the Contractor is responsible for invoking the warranted repair work with the
manufacturer. The Contractor’s responsibility shall be limited to the term of the manufacturer’s
guarantee. NCDOT would be afforded the same warranty as provided by the Manufacturer.

This guarantee provision shall be invoked only for major components of work in which the
Contractor would be wholly responsible for under the terms of the contract. Examples would
include pavement structures, bridge components, and sign structures. This provision will not be
used as a mechanism to force the Contractor to return to the project to make repairs or perform
additional work that the Department would normally compensate the Contractor for. In addition,
routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are
not parts of this guarantee.

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for
the project.

To ensure uniform application statewide the Division Engineer will forward details regarding the
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and
approval prior to the work being performed.

OUTSOURCING OUTSIDE THE USA:
(9-21-04) (Rev. 5-16-06) SP1 G150

All work on consultant contracts, services contracts, and construction contracts shall be
performed in the United States of America. No work shall be outsourced outside of the United
States of America.
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Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor,
work, services, staffing, or personnel to entities located outside of the United States.

The North Carolina Secretary of Transportation shall approve exceptions to this provision in

writing.

GIFTS FROM VENDORS AND CONTRACTORS:
(12-15-09) RG 152

By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for
any vendor or contractor (i.e. architect, bidder, contractor, construction manager, design
professional, engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts
or to give favors to any State employee of the Governor’s Cabinet Agencies (i.e. Administration,
Commerce, Correction, Crime Control and Public Safety, Cultural Resources, Environment and
Natural Resources, Health and Human Services, Juvenile Justice and Delinquency Prevention,
Revenue, Transportation, and the Office of the Governor). This prohibition covers those vendors
and contractors who:

(1) have a contract with a governmental agency; or
(2) have performed under such a contract within the past year; or
(3) anticipate bidding on such a contract in the future.

For additional information regarding the specific requirements and exemptions, vendors and
contractors are encouraged to review Executive Order 24 and G.S. § 133-32.

Executive Order 24 also encouraged and invited other State Agencies to implement the
requirements and prohibitions of the Executive Order to their agencies. Vendors and contractors
should contact other State Agencies to determine if those agencies have adopted Executive
Order 24.

LIABILITY INSURANCE:
(5-20-14) SP1 G160

Revise the 2012 Standard Specifications as follows:

Page 1-60, Article 107-15 LIABILITY INSURANCE, line 16, add the following as the second
sentence of the third paragraph:

Prior to beginning services, all contractors shall provide proof of coverage issued by a workers’
compensation insurance carrier, or a certificate of compliance issued by the Department of
Insurance for self-insured subcontractors, irrespective of whether having regularly in service
fewer than three employees.
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EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION:
(1-16-07) (Rev 11-22-16) 105-16, 225-2, 16 SP1 G180

General

Schedule and conduct construction activities in a manner that will minimize soil erosion and the
resulting sedimentation and turbidity of surface waters. Comply with the requirements herein
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit
for the work is required.

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that
the Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and
maintained over the life of the contract.

(A)  Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater
Supervisor to manage the Contractor and subcontractor operations, insure compliance
with Federal, State and Local ordinances and regulations, and manage the Quality
Control Program.

(B)  Certified Foreman - Provide a certified, trained foreman for each construction operation
that increases the potential for soil erosion or the possible sedimentation and turbidity of
surface waters.

(C)  Certified Installer - Provide a certified installer to install or direct the installation for
erosion or sediment/stormwater control practices.

(D)  Certified Designer - Provide a certified designer for the design of the erosion and
sediment control/stormwater component of reclamation plans and, if applicable, for the
design of the project erosion and sediment control/stormwater plan.

Roles and Responsibilities

(A)  Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified
Supervisor shall be Level Il and responsible for ensuring the erosion and sediment
control/stormwater plan is adequately implemented and maintained on the project and for
conducting the quality control program. The Certified Supervisor shall be on the project
within 24 hours notice from initial exposure of an erodible surface to the project’s final
acceptance. Perform the following duties:

1) Manage Operations - Coordinate and schedule the work of subcontractors so that
erosion and sediment control/stormwater measures are fully executed for each
operation and in a timely manner over the duration of the contract.

€)) Oversee the work of subcontractors so that appropriate erosion and
sediment control/stormwater preventive measures are conformed to at
each stage of the work.

(b) Prepare the required National Pollutant Discharge Elimination System
(NPDES) Inspection Record and submit to the Engineer.

(© Attend all weekly or monthly construction meetings to discuss the findings
of the NPDES inspection and other related issues.
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)

(d) Implement the erosion and sediment control/stormwater site plans
requested.

(e) Provide any needed erosion and sediment control/stormwater practices for
the Contractor’s temporary work not shown on the plans, such as, but not
limited to work platforms, temporary construction, pumping operations,
plant and storage yards, and cofferdams.

()] Acquire applicable permits and comply with requirements for borrow pits,
dewatering, and any temporary work conducted by the Contractor in
jurisdictional areas.

(9) Conduct all erosion and sediment control/stormwater work in a timely and
workmanlike manner.

(h) Fully perform and install erosion and sediment control/stormwater work
prior to any suspension of the work.

Q) Coordinate with Department, Federal, State and Local Regulatory
agencies on resolution of erosion and sediment control/stormwater issues
due to the Contractor’s operations.

() Ensure that proper cleanup occurs from vehicle tracking on paved surfaces
or any location where sediment leaves the Right-of-Way.

(k) Have available a set of erosion and sediment control/stormwater plans that
are initialed and include the installation date of Best Management
Practices.  These practices shall include temporary and permanent
groundcover and be properly updated to reflect necessary plan and field
changes for use and review by Department personnel as well as regulatory
agencies.

Requirements set forth under the NPDES Permit - The Department's NPDES
Stormwater permit (NCS000250) outlines certain objectives and management
measures pertaining to construction activities. The permit references
NCGO010000, General Permit to Discharge Stormwater under the NPDES, and
states that the Department shall incorporate the applicable requirements into its
delegated Erosion and Sediment Control Program for construction activities
disturbing one or more acres of land. The Department further incorporates these
requirements on all contracted bridge and culvert work at jurisdictional waters,
regardless of size. Some of the requirements are, but are not limited to:

@ Control project site waste to prevent contamination of surface or ground
waters of the state, i.e. from equipment operation/maintenance,
construction materials, concrete washout, chemicals, litter, fuels,
lubricants, coolants, hydraulic fluids, any other petroleum products, and
sanitary waste.

(b) Inspect erosion and sediment control/stormwater devices and stormwater
discharge outfalls at least once every 7 calendar days and within 24 hours
after a rainfall event of 0.5 inch that occurs within a 24 hour period.
Additional monitoring may be required at the discretion of Division of
Water Resources personnel if the receiving stream is 303(d) listed for
turbidity and the project has had documented problems managing
turbidity.

(© Maintain an onsite rain gauge or use the Department’s Multi-Sensor
Precipitation Estimate website to maintain a daily record of rainfall
amounts and dates.
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(B)

(d)
(€)
()

(9)
(h)

(i)

Maintain erosion and sediment control/stormwater inspection records for
review by Department and Regulatory personnel upon request.

Implement approved reclamation plans on all borrow pits, waste sites and
staging areas.

Maintain a log of turbidity test results as outlined in the Department's
Procedure for Monitoring Borrow Pit Discharge.

Provide secondary containment for bulk storage of liquid materials.
Provide training for employees concerning general erosion and sediment
control/stormwater awareness, the Department’s NPDES Stormwater
Permit NCS000250 requirements, and the applicable requirements of the
General Permit, NCG010000.

Report violations of the NPDES permit to the Engineer immediately who
will notify the Division of Water Quality Regional Office within 24 hours
of becoming aware of the violation.

3) Quality Control Program - Maintain a quality control program to control erosion,
prevent sedimentation and follow provisions/conditions of permits. The quality
control program shall:

(a)
(b)
(©)
8
(f)

(@)
(h)
(i)
)

Follow permit requirements related to the Contractor and subcontractors’
construction activities.

Ensure that all operators and subcontractors on site have the proper
erosion and sediment control/stormwater certification.

Notify the Engineer when the required certified erosion and sediment
control/stormwater personnel are not available on the job site when
needed.

Conduct the inspections required by the NPDES permit.

Take corrective actions in the proper timeframe as required by the NPDES
permit for problem areas identified during the NPDES inspections.
Incorporate erosion control into the work in a timely manner and stabilize
disturbed areas with mulch/seed or vegetative cover on a section-by-
section basis.

Use flocculants approved by state regulatory authorities where appropriate
and where required for turbidity and sedimentation reduction.

Ensure proper installation and maintenance of temporary erosion and
sediment control devices.

Remove temporary erosion or sediment control devices when they are no
longer necessary as agreed upon by the Engineer.

The Contractor’s quality control and inspection procedures shall be
subject to review by the Engineer. Maintain NPDES inspection records
and make records available at all times for verification by the Engineer.

Certified Foreman - At least one Certified Foreman shall be onsite for each type of work
listed herein during the respective construction activities to control erosion, prevent
sedimentation and follow permit provisions:

1) Foreman in charge of grading activities
2 Foreman in charge of bridge or culvert construction over jurisdictional areas
3) Foreman in charge of utility activities



10.100411 & 10.200411 34 Anson County

(©)

(D)

The Contractor may request to use the same person as the Level Il Supervisor and
Level Il Foreman. This person shall be onsite whenever construction activities as
described above are taking place. This request shall be approved by the Engineer prior to
work beginning.

The Contractor may request to name a single Level Il Foreman to oversee multiple
construction activities on small bridge or culvert replacement projects. This request shall
be approved by the Engineer prior to work beginning.

Certified Installers - Provide at least one onsite, Level | Certified Installer for each of the
following erosion and sediment control/stormwater crew:

1) Seeding and Mulching

2 Temporary Seeding

3) Temporary Mulching

4) Sodding

(5) Silt fence or other perimeter erosion/sediment control device installations

(6) Erosion control blanket installation

(7 Hydraulic tackifier installation

(8) Turbidity curtain installation

9) Rock ditch check/sediment dam installation

(10)  Ditch liner/matting installation

(11)  Inlet protection

(12) Riprap placement

(13)  Stormwater BMP installations (such as but not limited to level spreaders,
retention/detention devices)

(14) Pipe installations within jurisdictional areas

If a Level 1| Certified Installer is not onsite, the Contractor may substitute
a Level Il Foreman for a Level | Installer, provided the Level Il Foreman is not tasked to
another crew requiring Level 11 Foreman oversight.

Certified Designer - Include the certification number of the Level I1I-B Certified
Designer on the erosion and sediment control/stormwater component of all reclamation
plans and if applicable, the certification number of the Level I11-A Certified Designer on
the design of the project erosion and sediment control/stormwater plan.

Preconstruction Meeting

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor,
Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of
changes in certified personnel over the life of the contract within 2 days of change.

Ethical Responsibility

Any company performing work for the North Carolina Department of Transportation has the
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from
improper testing or falsification of records.
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Revocation or Suspension of Certification

Upon recommendation of the Chief Engineer to the certification entity, certification for
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of
Violation (NOV), or Cease and Desist Order for erosion and sediment control/stormwater related
issues.

The Chief Engineer may recommend suspension or permanent revocation of certification due to
the following:

(A)  Failure to adequately perform the duties as defined within this certification provision.

(B)  Issuance of an ICA, NOV, or Cease and Desist Order.

(C)  Failure to fully perform environmental commitments as detailed within the permit
conditions and specifications.

(D)  Demonstration of erroneous documentation or reporting techniques.

(E)  Cheating or copying another candidate’s work on an examination.

(F) Intentional falsification of records.

(G) Directing a subordinate under direct or indirect supervision to perform any of the above

actions.
(H)  Dismissal from a company for any of the above reasons.
M Suspension or revocation of one’s certification by another entity.

Suspension or revocation of a certification will be sent by certified mail to the certificant and the
Corporate Head of the company that employs the certificant.

A certificant has the right to appeal any adverse action which results in suspension or permanent
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar
days after receiving notice of the proposed adverse action.

Chief Engineer
1536 Mail Service Center
Raleigh, NC 27699-1536

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming
effective on the date specified on the certified notice. Failure to appeal within the time specified
will result in a waiver of all future appeal rights regarding the adverse action taken. The
certificant will not be allowed to perform duties associated with the certification during the
appeal process.

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.
Decision of the Chief Engineer will be final and will be made in writing to the certificant.

If a certification is temporarily suspended, the certificant shall pass any applicable written
examination and any proficiency examination, at the conclusion of the specified suspension
period, prior to having the certification reinstated.



10.100411 & 10.200411 36 Anson County
Measurement and Payment

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified
Installers and Certified Designer will be incidental to the project for which no direct
compensation will be made.

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE:
(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams,
lakes or reservoirs designated as trout waters. For lakes and reservoirs not designated as trout
waters, the turbidity shall not exceed 25 NTUs. If the turbidity exceeds these levels due to
natural background conditions, the existing turbidity level shall not be increased.

If during any operating day, the downstream water quality exceeds the standard, the Contractor
shall do all of the following:

(A)  Either cease discharge or modify the discharge volume or turbidity levels to bring the
downstream turbidity levels into compliance, or

(B)  Evaluate the upstream conditions to determine if the exceedance of the standard is due to
natural background conditions. If the background turbidity measurements exceed the
standard, operation of the pit and discharge can continue as long as the stream turbidity
levels are not increased due to the discharge.

(C)  Measure and record the turbidity test results (time, date and sampler) at all defined
sampling locations 30 minutes after startup and at a minimum, one additional sampling of
all sampling locations during that 24-hour period in which the borrow pit is discharging.

(D)  Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not
brought into compliance.

During the Environmental Assessment required by Article 230-4 of the 2012 Standard
Specifications, the Contractor shall define the point at which the discharge enters into the State’s
surface waters and the appropriate sampling locations. Sampling locations shall include points
upstream and downstream from the point at which the discharge enters these waters. Upstream
sampling location shall be located so that it is not influenced by backwater conditions and
represents natural background conditions. Downstream sampling location shall be located at the
point where complete mixing of the discharge and receiving water has occurred.

The discharge shall be closely monitored when water from the dewatering activities is introduced
into jurisdictional wetlands. Any time visible sedimentation (deposition of sediment) on the
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in
the stilling basin can be reduced to a level where sediment deposition does not occur. Staining of
wetland surfaces from suspended

clay particles, occurring after evaporation or infiltration, does not constitute sedimentation. No
activities shall occur in wetlands that adversely affect the functioning of a wetland. Visible
sedimentation will be considered an indication of possible adverse impacts on wetland use.
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The Engineer will perform independent turbidity tests on a random basis. These results will be
maintained in a log within the project records. Records will include, at a minimum, turbidity test
results, time, date and name of sampler. Should the Department’s test results exceed those of the
Contractor’s test results, an immediate test shall be performed jointly with the results
superseding the previous test results of both the Department and the Contractor.

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix,
available at http://www.ncdot.gov/doh/operations/dp_chief eng/roadside/fieldops/downloads/
Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to
address water quality standards. Tier I Methods include stilling basins which are standard
compensatory BMPs. Other Tier I methods are noncompensatory and shall be used when needed
to meet the stream turbidity standards. Tier Il Methods are also noncompensatory and are
options that may be needed for protection of rare or unique resources or where special
environmental conditions exist at the site which have led to additional requirements being placed
in the DWQ’s 401 Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer
Authorization or a DOT Reclamation Plan’s Environmental Assessment for the specific site.
Should the Contractor exhaust all Tier | Methods on a site exclusive of rare or unique resources
or special environmental conditions, Tier II Methods may be required by regulators on a case by
case basis per supplemental agreement.

The Contractor may use caution exchange capacity (CEC) values from proposed site borings to
plan and develop the bid for the project. CEC values exceeding 15 milliequivalents per
100 grams of soil may indicate a high potential for turbidity and should be avoided when
dewatering into surface water is proposed.

No additional compensation for monitoring borrow pit discharge will be paid.

EMPLOYMENT:
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184

Revise the 2012 Standard Specifications as follows:

Page 1-20, Subarticle 102-15(0), delete and replace with the following:

(O)  Failure to restrict a former Department employee as prohibited by Article 108-5.

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete

all of line 32, the first sentence of the second paragraph and the first word of the second sentence
of the second paragraph.

STATE HIGHWAY ADMINISTRATOR TITLE CHANGE:
(9-18-12) SP1 G185

Revise the 2012 Standard Specifications as follows:

Replace all references to “State Highway Administrator” with “Chief Engineer”.


http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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SUBLETTING OF CONTRACT:
(11-18-2014) 108-6 SP1 G186

Revise the 2012 Standard Specifications as follows:

Page 1-66, Article 108-6 Subletting of Contract, line 37, add the following as the second
sentence of the first paragraph:

All requests to sublet work shall be submitted within 30 days of the date of availability or prior
to expiration of 20% of the contract time, whichever date is later, unless otherwise approved by
the Engineer.

Page 1-67, Article 108-6 Subletting of Contract, line 7, add the following as the second
sentence of the fourth paragraph:

Purchasing materials for subcontractors is not included in the percentage of work required to be
performed by the Contractor. If the Contractor sublets items of work but elects to purchase
material for the subcontractor, the value of the material purchased will be included in the total
dollar amount considered to have been sublet.
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PROJECT SPECIAL PROVISIONS (ROADWAY)

SCOPE OF WORK:

The Contractor shall furnish all labor and materials for miscellaneous road resurfacing work or
repair (as needed) within Anson County in accordance with the 2012 Standard Specifications
and/or Special Provisions herein.

SHOULDER CONSTRUCTION:
(12-21-99) (Rev. 8-21-12) 560 SP1 RO4R

Description

Shoulder construction is the construction of a new shoulder due to moving ditches or widening
embankments on the existing roadway. Place earth material along the completed edge of
pavement and construct shoulders as shown on the sketch map and/or as directed by the
Engineer. Backfill and compact the area to the satisfaction of the Engineer.

Materials

Furnish all earth material for the construction of the shoulders. Provide earth material that meets
the approval of the Engineer. No testing will be necessary.

Measurement and Payment

Shoulder Construction will be measured and paid as the actual number of shoulder miles that
have been constructed. Measurement will be made along the surface of each shoulder and to the
nearest 0.01 of a mile. Such price will include disposing of any excess material in an approved
disposal site, seeding and mulching and for all labor, tools, equipment, and incidentals
necessary to complete the work. Where ASB is used, seeding and mulching will not be required.

Borrow Excavation will be paid in accordance with Section 230 of the 2012 Standard
Specifications for earth material furnished by the Contractor. The requirements of Article 104-5
of the 2012 Standard Specifications pertaining to revised contract prices for overrunning minor
items will not apply to the item of Borrow Excavation. If ASB is used for borrow, a unit weight
of 140 pounds per cubic foot will be used to convert the weight of ASB to cubic yards.

Incidental Stone Base will be measured and paid as provided in Article 545-6 of the
2012 Standard Specifications.

Payment will be made under:

Pay Item Pay Unit

Shoulder Construction Shoulder Mile
Borrow Excavation Cubic Yard
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SHOULDER CONSTRUCTION PROCEDURE:
(7-1-95) (Rev. 10-15-13) 560 SP1 R10AR

Perform shoulder construction immediately following paving operations and in no case allow
paving operations to exceed shoulder operations by more than two weeks without written
permission of the Engineer. Failure to meet this requirement shall be cause to cease paving
operations until it can be met. Place final pavement marking after shoulder construction.

Upon completion of shoulder construction, remove construction signs and use on other projects

or store at the county maintenance installation or as directed by the Engineer.

SHOULDER RECONSTRUCTION PER SHOULDER MILE:
(1-18-00) (Rev. 8-21-12) 560 SP1 RO7BR

Description

This work consists of reconstructing each shoulder (including median shoulders as applicable) in
accordance with Standard Drawing No. 560.01 and 560.02 of the 2012 Roadway Standard
Drawings except that the rate of slope and width will be as shown on typical section, or to the
existing shoulder point, whichever is nearer, as long as the desired typical is achieved, and when
completed, seeding and mulching. This work shall be performed immediately after the
resurfacing operations are complete as directed by the Engineer.

Materials
The Contractor shall furnish all earth material necessary for the construction of the shoulders in
accordance with Section 1019 of the 2012 Standard Specifications. All soil is subject to test and

acceptance or rejection by the Engineer.

The Contractor will have the option of using Aggregate Shoulder Borrow (ASB) which meets the
following gradation at locations approved by the Engineer.

Sieve Percent Passing
11/2" 100

1/2" 55-95

#4 35-74

Construction Methods

Obtain material from within the project limits or approved borrow source. Prior to adding
borrow material, the existing shoulder shall be scarified to provide the proper bond and shall be
compacted to the satisfaction of the Engineer.

Any excess material generated by the shoulder reconstruction shall be disposed of by the
Contractor in an approved disposal site.

Measurement and Payment
Shoulder Reconstruction will be measured and paid as the actual number of miles of shoulders

that have been reconstructed. Measurement will be made along the surface of each shoulder to
the nearest 0.01 of a mile. Such price will include disposing of any excess material in an
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approved disposal site, seeding and mulching and for all Ilabor, tools, equipment, and
incidentals necessary to complete the work. Where ASB is used, seeding and mulching will not
be required.

Borrow Excavation will be paid in accordance with Section 230 of the 2012 Standard
Specifications for earth material furnished by the Contractor. The requirements of Article 104-5
of the 2012 Standard Specifications pertaining to revised contract prices for overrunning minor
items will not apply to the item of Borrow Excavation. If ASB is used for borrow, a unit weight
of 140 pounds per cubic foot will be used to convert the weight of ASB to cubic yards.

Incidental Stone Base will be measured and paid as provided in Article 545-6 of the
2012 Standard Specifications. 1f ASB is used for Incidental Stone Base, payment will be made
for borrow as referenced above.

Payment will be made under:

Pay Item Pay Unit
Shoulder Reconstruction Shoulder Mile
Borrow Excavation Cubic Yard

SHOULDER RECONSTRUCTION PROCEDURE:
(7-1-95) (Rev. 10-15-13) 560 SP1 R10BR

Perform shoulder reconstruction immediately following paving operations and in no case allow
paving operations to exceed shoulder operations by more than two weeks without written
permission of the Engineer. Failure to meet this requirement shall be cause to cease paving
operations until it can be met. Place final pavement marking after shoulder reconstruction.

Upon completion of shoulder reconstruction, remove construction signs and use on other projects

or store at the county maintenance installation or as directed by the Engineer.

SHOULDER AND FILL SLOPE MATERIAL:
(5-21-02) 235, 560 SP2 R45 A

Description

Perform the required shoulder and slope construction for this project in accordance with the
applicable requirements of Section 560 and Section 235 of the 2012 Standard Specifications.

Measurement and Payment

Where the material has been obtained from an authorized stockpile or from a borrow source and
Borrow Excavation is not included in the contract, no direct payment will be made for this work,
as the cost of this work will be part of the work being paid at the contract lump sum price for
Grading. If Borrow Excavation is included in this contract and the material has been obtained
from an authorized stockpile or from a borrow source, measurement and payment will be as
provided in Section 230 of the 2012 Standard Specifications for Borrow Excavation.
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INCIDENTAL STONE BASE:
(7-1-95) (Rev.8-21-12) 545 SP5 R28R

Description

Place incidental stone base on driveways, mailboxes, etc. immediately after paving and do not
have the paving operations exceed stone base placement by more than one week without written
permission of the Engineer.

Materials and Construction

Provide and place incidental stone base in accordance with Section 545 of the 2012 Standard
Specifications.

Measurement and Payment
Incidental Stone Base will be measured and paid in accordance with Article 545-6 of the

2012 Standard Specifications.

DAMAGE TO EXISTING PAVEMENT, BASE, SUBGRADE, AND PROPOSED
PAVEMENT:

In addition to the requirements of the 2012 Standard Specifications concerning this subject, the
Contractor is cautioned that he will be held responsible for all damages to the pavement, base,
and subgrade caused by his operations, including but not limited to, rutting and shoving of the
existing or proposed pavement and yielding or rutting of the existing base and subgrade.

The Contractor is cautioned to limit the weight of his equipment and the frequency of hauls so as
to not damage the existing pavement, base, subgrade and the proposed pavement.

Any subgrade or base failures which the Contractor finds prior to the beginning of his operations
or during the conditioning of the existing base are to be brought to the attention of the Engineer
in writing. Repairs to those areas will be made by NCDOT forces. Once these deficient areas
have been repaired, the requirements of this Special Provision will fully apply.

MILLING ASPHALT PAVEMENT:

The work covered by this provision consists of milling irregular areas and intersections in
accordance with Section 607 of the North Carolina Department of Transportation Standard
Specifications for Roads and Structures and in accordance with this Special Provision.

No separate payment shall be made for the mobilization of milling equipment to a job site, as this
shall be considered incidental to the appropriate pay item for incidental milling.

The Contractor shall perform variable-depth milling at locations as directed by the Engineer on
an as-needed basis. Milled areas shall be measured for both length and width along the
pavement surface. Where multiple cuts are made that adjoin one another, they will be
considered as one individual location for the purposes of determining the pay item area.
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Payment for each individual location shall be based on the total contiguous milled area using the
appropriate pay item as follows:

Pay Item Pay Unit
Incidental Milling, 0 to 500 SY per location SY
Incidental Milling, >500 SY per location SY

ASPHALT PAVEMENTS - SUPERPAVE:
(6-19-12) (Rev. 8-16-16) 605, 609, 610, 650 SP6 ROL

Revise the 2012 Standard Specifications as follows:

Page 6-3, Article 605-7, APPLICATION RATES AND TEMPERATURES, replace this
article, including Table 605-1, with the following:

Apply tack coat uniformly across the existing surface at target application rates shown in
Table 605-1.

TABLE 605-1
APPLICATION RATES FOR TACK COAT
Target Rate (gal/sy)

Existing Surface Emulsified Asphalt

New Asphalt 0.04 £0.01
Oxidized or Milled Asphalt 0.06 £ 0.01
Concrete 0.08 £0.01

Apply tack coat at a temperature within the ranges shown in Table 605-2. Tack coat shall not be
overheated during storage, transport or at application.

TABLE 605-2
APPLICATION TEMPERATURE FOR TACK COAT
Asphalt Material Temperature Range
Asphalt Binder, Grade PG 64-22 350 - 400°F
Emulsified Asphalt, Grade RS-1H 130 - 160°F
Emulsified Asphalt, Grade CRS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-1H 130 - 160°F
Emulsified Asphalt, Grade HFMS-1 130 - 160°F
Emulsified Asphalt, Grade CRS-2 130 - 160°F

Page 6-6, Subarticle 607-5(A), Milled Asphalt Pavement, line 25, add the following to the end
of the paragraph:

Areas to be paid under these items include mainline, turn lanes, shoulders, and other areas milled
in conjunction with the mainline and any additional equipment necessary to remove pavement in
the area of manholes, water valves, curb, gutter and other obstructions.

Page 6-6, Subarticle 607-5(C), Incidental Milling, lines 42-48, replace the paragraph with the
following:
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Incidental Milling to be paid will be the actual number of square yards of surface milled where
the Contractor is required to mill butt joints, irregular areas and intersections milled as a separate
operation from mainline milling and re-mill areas that are not due to the Contractor’s negligence
whose length is less than 100 feet. Measurement will be made as provided in Subarticle 607-
5(A) for each cut the Contractor is directed to perform. Where the Contractor elects to make
multiple cuts to achieve the final depth, no additional measurement will be made. Compensation
will be made at the contract unit price per square yard for Incidental Milling.

Page 6-7, Article 609-3, FIELD VERIFICATION OF MIXTURE AND JOB MIX
FORMULA ADJUSTMENTS, lines 35-37, delete the second sentence of the second paragraph.

Page 6-18, Article 610-1 DESCRIPTION, lines 40-41, delete the last sentence of the last
paragraph.

Page 6-19, Subarticle 610-3(A), Mix Design-General, line 5, add the following as the first
paragraph:

Warm mix asphalt (WMA) is allowed for use at the Contractor’s option in accordance with the

NCDOT Approved Products List for WMA Technologies available at:
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%620
Mix%20Asphalt%20Approved%20L ist.pdf

Page 6-20, Subarticle 610-3(C), Job Mix Formula (JMF), lines 47-48, replace the last
sentence of the third paragraph with the following:

The JMF mix temperature shall be within the ranges shown in Table 610-1 unless otherwise
approved.

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), replace Table 610-1 with the
following:

TABLE 610-1
MIXING TEMPERATURE AT THE ASPHALT PLANT
Binder Grade JMF Mix Temperature
PG 58-28; PG 64-22 250 - 290°F
PG 70-22 275- 305°F
PG 76-22 300- 325°F

Page 6-21, Subarticle 610-3(C) Job Mix Formula (JMF), lines 1-2, in the first sentence of the
first paragraph, delete “and compaction”. Lines 4-7, delete the second paragraph and replace
with the following:

When RAS is used, the JMF mix temperature shall be established at 275°F or higher.
Page 6-22, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, lines 15-17,

replace the second sentence of the first paragraph with the following:

Do not place asphalt material when the air or surface temperatures, measured at the location of
the paving operation away from artificial heat, do not meet Table 610-5.


https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
https://connect.ncdot.gov/resources/Materials/MaterialsResources/Warm%20Mix%20Asphalt%20Approved%20List.pdf
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Page 6-23, Article 610-4, WEATHER, TEMPERATURE AND SEASONAL
LIMITATIONS FOR PRODUCING AND PLACING ASPHALT MIXTURES, replace
Table 610-5 with the following:

TABLE 610-5
PLACEMENT TEMPERATURES FOR ASPHALT
Asphalt Concrete Mix Type Minimum Surface and Air Temperature
B25.0B, C 35°F
119.0B, C, D 35°F
SF9.5A, S9.5B 40°FA
S9.5C, S12.5C 45°FA
S9.5D, S12.5D 50°F
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the

minimum surface and air temperature shall be 50°F.

Page 6-23, Subarticle 610-5(A), General, lines 33-34, replace the last sentence of the third
paragraph with the following:

Produce the mixture at the asphalt plant within £25 °F of the JMF mix temperature. The
temperature of the mixture, when discharged from the mixer, shall not exceed 350°F.

Page 6-26, Article 610-7, HAULING OF ASPHALT MIXTURE, lines 22-23, in the fourth
sentence of the first paragraph replace “so as to overlap the top of the truck bed and” with “to”.
Line 28, in the last paragraph, replace “+15 °F to -25 °F of the specified JMF temperature.” with
“+£25 °F of the specified JMF mix temperature.”

Page 6-26, Article 610-8, SPREADING AND FINISHING, line 34, add the following new
paragraph:

As referenced in Section 9.6.3 of the HMA/QMS Manual, use the automatic screed controls on
the paver to control the longitudinal profile. Where approved by the Engineer, the Contractor
has the option to use either a fixed or mobile string line.

Page 6-29, Article 610-13, FINAL SURFACE TESTING AND ACCEPTANCE, line 39, add
the following after the first sentence in the first paragraph:

Smoothness acceptance testing using the inertial profiler is not required on ramps, loops and turn
lanes.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 15-16, replace the fourth
sentence of the fourth paragraph with the following:

The interval at which relative profile elevations are reported shall be 2”.
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Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 25-28, replace the ninth
paragraph with the following:

Operate the profiler at any speed as per the manufacturer’s recommendations to collect valid
data.

Page 6-30, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 30-31, delete the third
sentence of the tenth paragraph.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 11-13, replace the first
sentence of the third paragraph with the following:

After testing, transfer the profile data from the profiler portable computer’s hard drive to a write
once storage media (Flash drive, USB, DVD-R or CD-R) or electronic media approved by the
Engineer.

Page 6-31, Subarticle 610-13(A), Option 1 — Inertial Profiler, lines 17-18, replace the first
sentence of the fourth paragraph with the following:

Submit a report with the documentation and electronic data of the evaluation for each section to
the Engineer within 10 days after completion of the smoothness testing. The report shall be in
the tabular format for each 0.10 segment or a portion thereof with a summary of the MRI values
and the localized roughness areas including corresponding project station numbers or acceptable
reference points. Calculate the pay adjustments for all segments in accordance with the formulas
in Sections (1) and (2) shown below. The Engineer shall review and approval all pay
adjustments unless corrective action is required.

Page 6-31, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 36-37, replace
the third paragraph with the following:

The price adjustment will apply to each 0.10-mile section or prorated for a portion thereof, based
on the Mean Roughness Index (MRI), the average IRI values from both wheel paths.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, lines 12-16, replace the first
paragraph with the following:

Areas of localized roughness shall be identified through the “Smoothness Assurance Module
(SAM)” provided in the ProVAL software. Use the SAM report to optimize repair strategies by
analyzing the measurements from profiles collected using inertial profilers. The ride quality
threshold for localized roughness shall be 165 in/mile for any sections that are 15 ft. to 100 ft. in
length at the continuous short interval of 25 ft. Submit a continuous roughness report to identify
each section with project station numbers or reference points outside the threshold and identify
all localized roughness, with the signature of the Operator included with the submitted IRI trace
and electronic files.

Page 6-32, Subarticle 610-13(A)(2), Localized Roughness, line 21, add the following new
paragraph:

If the Engineer does not require corrective action, the pay adjustment for each area of localized
roughness shall be based on the following formula:
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PA = (165 — LR#) 5

Where:

PA
LR#

Pay Adjustment (dollars)
The Localized Roughness number determined from SAM report
for the ride quality threshold

Page 6-41, Subarticle 650-3(B), Mix Design Criteria, replace Table 650-1 with the following:

TABLE 650-1
OGAFC GRADATION CRITERIA
Grading Requirements Total Percent Passing
Sieve Size (mm) Type FC-1 Type FC-1 Modified = Type FC-2 Modified

19.0 - - 100

12.5 100 100 80 - 100

9.50 75 - 100 75 - 100 55-80

4.75 25 - 45 25 - 45 15- 30

2.36 5-15 5-15 5-15

0.075 1.0-3.0 1.0-3.0 2.0-4.0
SHOULDER WEDGE:
(9-20-11) (Rev. 8-21-12) 610 SP6 RO3R

Revise the 2012 Standard Specifications as follows:
Page 6-26, Article 610-8, add the following after line 43:

Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder
wedge with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the
roadway, measured from the horizontal plane in place after final compaction on the final surface
course. Use an approved mechanical device which will form the asphalt mixture to produce
awedge with uniform texture, shape and density while automatically adjusting to varying
heights.

Payment for use of this device will be incidental to the other pay items in the contract.

ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:
(11-21-00) (Rev. 7-17-12) 609 SP6 R15

The approximate asphalt binder content of the asphalt concrete plant mixtures used on this
project will be as follows:

Asphalt Concrete Base Course Type B 25.0 4.4%
Asphalt Concrete Intermediate Course Type 119.0 4.8%
Asphalt Concrete Surface Course Type S 4.75A 6.8%

Asphalt Concrete Surface Course Type SA-1 6.8%
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Asphalt Concrete Surface Course Type SF 9.5A 6.7%
Asphalt Concrete Surface Course Type S9.5 6.0%
Asphalt Concrete Surface Course Type S 125 5.6%

The actual asphalt binder content will be established during construction by the Engineer within
the limits established in the 2012 Standard Specifications.

PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:

(11-21-00) SP6 R25

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620
of the Standard Specifications.

The base price index for asphalt binder for plant mix is $384.50 per ton.
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's

terminals on July 1, 2017.

FINAL SURFACE TESTING NOT REQUIRED:
(5-18-04) (Rev. 2-16-16) 610 SP6 R45

Final surface testing is not required on this project in accordance with Section 610-13, Final
Surface Testing and Acceptance.

RESURFACING EXISTING BRIDGES:
(3-20-12) (Rev. 8-21-12) SP6 R61BR

The Contractor's attention is directed to the fact that he will be required to mill and resurface the
bridges on this project if directed by the Engineer.

Place the surface so as to follow a grade line set by the Engineer with the minimum thickness as
shown on the sketch herein or as directed by the Engineer. State Forces will make all necessary
repairs to the bridge floors prior to the time that the Contractor places the proposed surfacing.
Give the Engineer at least 15 days notice prior to the expected time to begin operations so that
State Forces will have sufficient time to complete their work.

At all bridges that are not to be resurfaced, mill a taper into existing pavement for a length of
25 feet per inch of final surface. A temporary asphalt wedge will be required immediately after
milling to ensure smooth travel if the final layer of surface course is not placed on the same day
as milling.

PAVING INTERSECTIONS:
(7-1-95) (Rev. 8-21-12) 610 SP6 R67BR

Condition, prime, and surface all unpaved intersections back from the edge of the pavement on
the main line of the project a minimum distance of 50 feet. The pavement placed in the
intersections shall be of the same material and thickness placed on the mainline of the project.
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Resurface all paved intersections back to the ends of the radii, or as directed by the Engineer.

Widen the pavement on curves as directed by the Engineer.

ASPHALT CONCRETE SURFACE COURSE, TYPE xXX (LEVELING COURSE):
(7-1-95) (Rev. 8-21-12) 610 SP6 R85R

Place a leveling course of Asphalt Concrete Surface Course, Type S9.5C at locations shown on
the sketch maps and as directed by the Engineer. The rate of this leveling course is not
established but will be determined by allowing the screed to drag the high points of the section.
It is anticipated that some map numbers will be leveled from beginning to end while others may
only require a leveling course for short sections.

The Asphalt Concrete Surface Course, Type S9.5C (Leveling Course) shall meet the
requirements of Section 610 of the 2012 Standard Specifications except payment will be made at
the contract unit price per ton for Asphalt Concrete Surface Course, Type S9.5C (Leveling
Course).

PATCHING EXISTING PAVEMENT:
(1-15-02) (Rev.12-18-12) 610 SP6 RS8R

Description

The Contractor's attention is directed to the fact that there are areas of existing pavement on this
project that will require repair prior to resurfacing. Patch the areas that, in the opinion of the
Engineer, need repairing. The areas to be patched will be delineated by the Engineer prior to the
Contractor performing repairs.

The patching consists of Asphalt Concrete Base Course, Asphalt Concrete Intermediate Course,
Asphalt Concrete Surface Course, or a combination of base, binder and surface course.

Construction Methods

Remove existing pavement at locations directed by the Engineer in accordance with Section 250
of the 2012 Standard Specifications.

Place Asphalt Concrete Base Course, in lifts not exceeding 5.5 inches. Utilize compaction
equipment suitable for compacting patches as small as 3.5 feet by 6 feet on each lift. Use an
approved compaction pattern to achieve proper compaction. If patched pavement is to be open
to traffic for more than 48 hours prior to overlay, use Asphalt Surface Course in the top
1.5 inches of the patch.

Schedule operations so that all areas where pavement has been removed will be repaired on the
same day of the pavement removal and all lanes of traffic restored.

Measurement and Payment
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Patching Existing Pavement will be measured and paid as the actual number of tons of asphalt
plant mix complete in place that has been used to make completed and accepted repairs. The
asphalt plant mixed material will be measured by being weighed in trucks on certified platform
scales or other certified weighing devices. The above price and payment will be full
compensation for all work covered by this provision, including but not limited to removal and
disposal of all types of pavement; furnishing and applying tack coat; furnishing, placing, and
compacting of asphalt plant mix; furnishing of asphalt binder for the asphalt plant mix; and
furnishing scales.

Patching Existing Pavement will be considered a minor item. Any provisions included in the
contract that provides for adjustments in compensation due to variations in the price of asphalt
binder will not be applicable to payment for the work covered by this provision.

Payment will be made under:

Pay Item Pay Unit
Patching Existing Pavement Ton

TRENCHING FOR BASE COURSE:
(7-1-95) (Rev. 10-20-15) 610 SP6 R79AR

Perform all trenching necessary to place the asphalt concrete base course widening in accordance
with the typical sections, at locations shown on the sketch maps, and as directed by the Engineer.

Perform the trenching for the base course on the same day that the base course is to be placed.
If the base course cannot be placed on the same day the trench section is excavated, backfill the
trench with earth material and compact it to the satisfaction of the Engineer. Once the trench is
open, perform backfilling and re-opening of the trench at no cost to the Department.

The Contractor will be restricted to widening one side of the project at a time unless otherwise
permitted by the Engineer. In widening, operate equipment and conduct operations in the same
direction as the flow of traffic.

Shape and compact the subgrade in the widened areas to the satisfaction of the Engineer.
Density tests may be taken in the subgrade every 2,000 feet in the widened areas as directed by
the Engineer. Compact the asphalt concrete base course in the widened areas in accordance with
the provisions of Article 610-9 of the 2012 Standard Specifications.

Place the excavated material from trenching operation on the adjacent shoulder area as directed
by the Engineer. Cut adequate weep holes in the excavated material to provide for adequate
drainage as directed by the Engineer. Remove all excavated material from all drives to provide
ingress and egress to abutting properties and from in front of mailboxes and paper boxes. Saw
a neat edge and remove all asphalt and/or concrete driveways, and existing asphalt widening, as
directed by the Engineer, to the width of the widening and dispose of any excavated concrete or
asphalt materials. Properly reconnect driveways.

Upon completion of the paving operation, backfill the trench to the satisfaction of the Engineer.
Properly dispose of any excess material remaining after this operation.
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No direct payment will be made for trenching, sawing, and removal of driveways, depositing
material on shoulder area, backfilling trench, or removal of spoil material, as the cost of this
work shall be included in the bid unit price per ton for Asphalt Concrete Base Course, Type .

TRENCHING WITH MILLING MACHINE:
(7-25-17)

Perform necessary trenching ahead of the NCDOT maintenance crew which will be widening
with aggregate base course on secondary roadways scheduled for Full Depth Reclamation.

The contractor shall remove the existing material by channeling up to 12 in depth with a milling
machine capable of milling up to 3’ in width. The material shall be removed and loaded into
trucks provided by NCDOT. Any asphalt or concrete drives will be removed by NCDOT prior
to the milling operation.

Remove all excavated material from all drives to provide ingress and egress to abutting
properties and from in front of mailboxes and paper boxes.

Perform the trenching on the same day that the base course is to be placed.

The Contractor will be restricted to widening one side of the project at a time unless otherwise
permitted by the Engineer. In widening, operate equipment and conduct operations in the same
direction as the flow of traffic.

Trenching With Milling Machine will be measured and paid as the actual number of Linear Feet
of trenching completed and accepted. Such price includes but not limited to trenching, loading
material on NCDOT trucks and all equipment and labor necessary to complete the work.
Aggregate Base Course will be furnished and placed by NCDOT.

Traffic Control for this operation will be provided by NCDOT.

Payment will be made under:

Pay Item Pay Unit
Trenching with Milling Machine Linear Feet

ADJUSTMENT OF MANHOLES, METER BOXES, AND VALVE BOXES:
(7-1-95) (Rev. 8-21-12) 858 SP8 RO7R

The Contractor's attention is directed to Article 858-3 of the 2012 Standard Specifications. Cast
iron or steel fittings will not be permitted for the adjustment of manholes, meter boxes, and valve
boxes on this project.
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MATERIALS:
(2-21-12) (Rev. 11-22-16) 1000, 1002, 1005, 1016, 1018, 1024, 1050, 1074, 1078, 1080, 1081, 1086, 1084, 1087, 1092 SP10 ROL

Revise the 2012 Standard Specifications as follows:

Page 10-1, Article 1000-1, DESCRIPTION, lines 9-10, replace the last sentence of the first
paragraph with the following:

Type IL, IP, IS or IT blended cement may be used instead of Portland cement.
Page 10-1, Article 1000-1, DESCRIPTION, line 14, add the following:

If any change is made to the mix design, submit a new mix design (with the exception of an
approved pozzolan source change).

If any major change is made to the mix design, also submit new test results showing the mix
design conforms to the criteria. Define a major change to the mix design as:

1) A source change in coarse aggregate, fine aggregate or cement.
2 A pozzolan class or type change (e.g. Class F fly ash to Class C fly ash).

3) A guantitative change in coarse aggregate (applies to an increase or decrease greater than
5%), fine aggregate (applies to an increase or decrease greater than 5%), water (applies to
an increase only), cement (applies to a decrease only), or pozzolan (applies to an increase
or decrease greater than 5%).

Use materials which do not produce a mottled appearance through rusting or other staining of the
finished concrete surface.

Page 10-1, Article 1000-2, MATERIALS, line 16; Page 10-8, Subarticle 1000-7(A),
Materials, line 8; and Page 10-18, Article 1002-2, MATERIALS, line 9, add the following to
the table of item references:

Item Section
Type IL Blended Cement 1024-1

Page 10-1, Subarticle 1000-3(A), Composition and Design, lines 25-27, replace the second
paragraph with the following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced.

Page 10-2, Subarticle 1000-3(A), Composition and Design, lines 12-21, delete the third
paragraph through the sixth paragraph beginning with “If any change is made to the mix design,
submit...” through “...(applies to a decrease only).”
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Page 10-5, Table 1000-1, REQUIREMENTS FOR CONCRETE, replace with the following:
TABLE 1000-1
REQUIREMENTS FOR CONCRETE

Maximum Water-Cement Ratio Consistency Max. Cement Content

S " Slump
e 3B ES > . . Non Air-
O o = ®© -
85 3 g > A'EErngged Entrained g . 8 Vibrated Non- Vibrated
08 £&% Concrete £ é £
= © Rounded Angular Rounded Angular S S . .
Aggregate Aggt:ee— Aggregate Aga?tree— Min. Max. Min. Max.
Units psi inch inch Ib/cy Ib/cy Ib/cy Ib/cy
AA 4,500 0.381 0.426 - - 3.5 - 639 715 - -
ARSI 4500 0381 0426 - - 15 - 639 715 - -
5-7 dry
Drilled Pier 4,500 - - 0.450 0.450 - 7-9 - - 640 800
wet
A 3,000 0.488 0.532 0.550 0.594 3.5 4 564 - 602 -
15
machine-
placed
B 2,500 0.488 0.567 0.559 0.630 ”s 4 508 - 545 -
haﬁd—
placed
Sand Light-
weight 4,500 - 0.420 - - 4 - 715 - - -
Latex 3,000 _ _ _ _ - -
Modified 7 day 0.400 0.400 6 658
Flowable
Fill 150 max. asneeded  as needed asneeded | as needed - F;g\llg_ - - 40 100
excavatable at 56 days
Flowable
Fill 125 as needed as needed as needed as needed - F;g\lfg- - - 100 neZZe d
non-excavatable
4,500 .
Pavement field 0.559 0.559 - - - 526 - - -
650 3.0 hand
flexural, place
design only
See as as as as as
Precast 11(—)E;b7l-el asneeded | as needed - - & needed needed needed needed needed
See
Prestress per See Table Table - - 8 - 564 & - -

contract 1078-1 needed

1078-1
Page 10-6, Subarticle 1000-4(1), Use of Fly Ash, lines 36-2, replace the first paragraph with the
following:

Fly ash may be substituted for cement in the mix design up to 30% at a rate of 1.0 Ib of fly ash to
each pound of cement replaced. Use Table 1000-1 to determine the maximum allowable water-
cementitious material (cement + fly ash) ratio for the classes of concrete listed.

Page 10-7, Table 1000-3, MAXIMUM WATER-CEMENTITIOUS MATERIAL RATIO,
delete the table.

Page 10-7, Article 1000-5, HIGH EARLY STRENGTH PORTLAND CEMENT
CONCRETE, lines 30-31, delete the second sentence of the third paragraph.
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Page 10-19, Article 1002-3, SHOTCRETE FOR TEMPORARY SUPPORT OF
EXCAVATIONS, line 30, add the following at the end of Section 1002:

(H) Handling and Storing Test Panels

Notify the Area Materials Engineer when preconstruction or production test panels are
made within 24 hours of shooting the panels. Field cure and protect test panels from
damage in accordance with ASTM C1140 until the Department transports panels to the
Materials and Tests Regional Laboratory for coring.
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95
Page 10-23, Table 1005-1, AGGREGATE GRADATION-COARSE AGGREGATE, replace

10.100411 & 10.200411
with the following:

Std. . " " .
Size # 2 11/2 1 3/4
4 100 = 90-100 @ 20-55 0-15
467M 100 = 95-100 - 35-70
5 - 100 90-100 20-55
57 - 100 95-100 -
57M - 100 95-100 -
6M - - 100 90-100
67 - - 100 90-100
78M - - - 100
14M - - - -
M - - - -
ABC - 100 75-97 -
ABC(M) - 100 75- 100 -
Light-
<<m_@20

A. See Subarticle 1005-4(A).
B. See Subarticle 1005-4(B).

Percentage of Total by Weight Passing

172"

0-10

25-60

25-45

20-55

98-100

100

100

55-80

45-79

100

TABLE 1005-1
AGGREGATE GRADATION - COARSE AGGREGATE

3/8"

0-5

0-30

0-5

0-20

20-55

75-100

98-100

98-100

80-100

#4

0-10

0-10

0-8

0-10

20-45

35-70

85-100

35-55

20-40

5-40

#8

0-15

5-20

10-40

0-20

#10

25-45

0-25

C. For Lightweight Aggregate used in Structural Concrete, see Subarticle 1014-2(E)(6).

#16

0-8

0-10

0-10

#40

14-30

#200

A
4-128

0-128

0-2.5

Remarks

Asphalt Plant Mix

Asphalt Plant Mix

AST, Sediment Control
Stone

AST, Structural Concrete,
Shoulder Drain Stone,
Sediment Control Stone

AST, Concrete Pavement

AST

Asphalt Plant Mix, AST,
Structural Concrete

Asphalt Plant Mix, AST,
Structural Concrete, Weep
Hole Drains

Asphalt Plant Mix, AST,
Structural Concrete, Weep
Hole Drains

AST

Aggregate Base Course,
Aggregate Stabilization

Maintenance Stabilization

AST
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Page 10-39, Article 1016-3, CLASSIFICATIONS, lines 27-32, replace with the following:

Select material is clean, unweathered durable, blasted rock material obtained from an approved
source. While no specific gradation is required, the below criteria will be used to evaluate the
materials for visual acceptance by the Engineer:

(A) At least 50% of the rock has a diameter of from 1.5 ft to 3 ft,
(B)  30% of the rock ranges in size from 2” to 1.5 ft in diameter, and

(C)  Not more than 20% of the rock is less than 2” in diameter. No rippable rock will be
permitted.

Page 10-40, Tables 1018-1 and 1018-2, PIEDMONT, WESTERN AND COASTAL AREA
CRITERIA FOR ACCEPTANCE OF BORROW MATERIAL, under second column in both
tables, replace second row with the following:

Acceptable, but not to be used in the top 3 ft of embankment or backfill

Page 10-46, Article 1024-1, PORTLAND CEMENT, line 33, add the following as the ninth
paragraph:

Use Type IL blended cement that meets AASHTO M 240, except that the limestone content is
limited to between 5 and 12% by weight and the constituents shall be interground. Class F fly
ash can replace a portion of Type IL blended cement and shall be replaced as outlined in
Subarticle 1000-4(l) for Portland cement. For mixes that contain cement with alkali content
between 0.6% and 1.0% and for mixes that contain a reactive aggregate documented by the
Department, use a pozzolan in the amount shown in Table 1024-1.

Page 10-46, Table 1024-1, POZZOLANS FOR USE IN PORTLAND CEMENT
CONCRETE, replace with the following:

TABLE 1024-1
POZZOLANS FOR USE IN PORTLAND CEMENT CONCRETE
Pozzolan Rate

20% - 30% by weight of required cement content
Class F Fly Ash with 1.0 Ib Class F fly ash per Ib of cement replaced
Ground Granulated Blast 35%-50% by weight of required cement content

Furnace Slag with 1.0 Ib slag per Ib of cement replaced
Microsilica 4_1%-8% by v_veigh_t_of required cement content

with 1.0 Ib microsilica per Ib of cement replaced
Page 10-47, Subarticle 1024-3(B), Approved Sources, lines 16-18, replace the second sentence
of the second paragraph with the following:

Tests shall be performed by AASHTO’s designated National Transportation Product Evaluation
Program (NTPEP) laboratory for concrete admixture testing.

Page 10-65, Article 1050-1, GENERAL, line 41, replace the first sentence with the following:
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All fencing material and accessories shall meet Section 106.

Page 10-115, Subarticle 1074-7(B), Gray lron Castings, lines 10-11, replace the first two
sentences with the following:

Supply gray iron castings meeting all facets of AASHTO M 306 excluding proof load. Proof
load testing will only be required for new casting designs during the design process, and
conformance to M306 loading (40,000 Ib.) will be required only when noted on the design
documents.

Page 10-126, Table 1078-1, REQUIREMENTS FOR CONCRETE, replace with the
following:

TABLE 1078-1
REQUIREMENTS FOR CONCRETE

28 Day Design
Compressive

28 Day Design
Compressive

Property Strength Strength
6,000 psi or less greater thgn
’ 6,000 psi
Maximum Water/Cementitious Material Ratio 0.45 0.40
Maximum Slump without HRWR 3.5" 3.5"
Maximum Slump with HRWR 8" 8"
Air Content (upon discharge into forms) 5+ 2% 5+ 2%

Page 10-151, Article 1080-4, INSPECTION AND SAMPLING, lines 18-22, replace (B), (C)
and (D) with the following:

(B) At least 3 panels prepared as specified in 5.5.10 of AASHTO M 300, Bullet Hole
Immersion Test.

(C)  Atleast 3 panels of 4"x6"x1/4" for the Elcometer Adhesion Pull Off Test, ASTM D4541.

(D) A certified test report from an approved independent testing laboratory for the Salt Fog
Resistance Test, Cyclic Weathering Resistance Test, and Bullet Hole Immersion Test as
specified in AASHTO M 300.

(E) A certified test report from an approved independent testing laboratory that the product
has been tested for slip coefficient and meets AASHTO M253, Class B.

Page 10-161, Subarticle 1081-1(A), Classifications, lines 29-33, delete first 3 sentences of the
description for Type 2 and replace with the following:

Type 2 - A low-modulus, general-purpose adhesive used in epoxy mortar repairs. It may be used to patch
spalled, cracked or broken concrete where vibration, shock or expansion and contraction are expected.

Page 10-162, Subarticle 1081-1(A), Classifications, lines 4-7, delete the second and third
sentences of the description for Type 3A. Lines 16-22, delete Types 6A, 6B and 6C.
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Page 10-162, Subarticle 1081-1(B), Requirements, lines 26-30, replace the second paragraph
with the following:

For epoxy resin systems used for embedding dowel bars, threaded rods, rebar, anchor bolts and
other fixtures in hardened concrete, the manufacturer shall submit test results showing that the
bonding system will obtain 125% of the specified required yield strength of the fixture. Furnish
certification that, for the particular bolt grade, diameter and embedment depth required, the
anchor system will not fail by adhesive failure and that there is no movement of the anchor bolt.
For certification and anchorage, use 3,000 psi as the minimum Portland cement concrete
compressive strength used in this test. Use adhesives that meet Section 1081.

List the properties of the adhesive on the container and include density, minimum and maximum
temperature application, setting time, shelf life, pot life, shear strength and compressive strength.
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Page 10-163, Table 1081-1, PROPERTIES OF MIXED EPOXY RESIN SYSTEMS, replace
with the following:
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Page 10-164, Subarticle 1081-1(E), Prequalification, lines 31-33, replace the second sentence
of the first paragraph with the following:

Manufacturers choosing to supply material for Department jobs must submit an application
through the Value Management Unit with the following information for each type and brand
name:

Page 10-164, Subarticle 1081-1(E)(3), line 37, replace with the following:
(3) Type of the material in accordance with Articles 1081-1 and 1081-4,

Page 10-165, Subarticle 1081-1(E)(6), line 1, in the first sentence of the first paragraph replace
“AASHTO M 237 with “the specifications”.
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Page 10-165, Subarticle 1081-1(E), Prequalification, line 9-10, delete the second sentence of
the last paragraph.

Page 10-165, Subarticle 1081-1(F), Acceptance, line 14, in the first sentence of the first
paragraph replace “Type 1”” with “Type 3.

Page 10-169, Subarticle 1081-3(G), Anchor Bolt Adhesives, delete this subarticle.

Page 10-170, Article 1081-3, HOT BITUMEN, line 9, add the following at the end of Section
1081:

1081-4 EPOXY RESIN ADHESIVE FOR BONDING TRAFFIC MARKINGS
(A) General
This section covers epoxy resin adhesive for bonding traffic markers to pavement surfaces.

(B) Classification
The types of epoxies and their uses are as shown below:

Type | — Rapid Setting, High Viscosity, Epoxy Adhesive. This type of adhesive provides rapid
adherence to traffic markers to the surface of pavement.

Type Il — Standard Setting, High Viscosity, Epoxy Adhesive. This type of adhesive is
recommended for adherence of traffic markers to pavement surfaces when rapid set is not
required.

Type 111 — Rapid Setting, Low Viscosity, Water Resistant, Epoxy Adhesive. This type of rapid
setting adhesive, due to its low viscosity, is appropriate only for use with embedded traffic
markers.

Type 1V — Standard Set Epoxy for Blade Deflecting-Type Plowable Markers.
(C)Requirements

Epoxies shall conform to the requirements set forth in AASHTO M 237.

(D) Prequalification

Refer to Subarticle 1081-1(E).

(E) Acceptance

Refer to Subarticle 1081-1(F).

Page 10-173, Article 1084-2, STEEL SHEET PILES, lines 37-38, replace first paragraph with
the following:

Steel sheet piles detailed for permanent applications shall be hot rolled and meet ASTM A572 or
ASTM A690 unless otherwise required by the plans. Steel sheet piles shall be coated as required
by the plans. Galvanized sheet piles shall be coated in accordance with Section 1076.
Metallized sheet piles shall be metallized in accordance to the Project Special Provision
“Thermal Sprayed Coatings (Metallization)” with an 8 mil, 99.9% aluminum alloy coating and
a 0.5 mil seal coating. Any portion of the metallized sheet piling encased in concrete shall
receive a barrier coat. The barrier coat shall be an approved waterborne coating with a low-
viscosity which readily absorbs into the pores of the aluminum thermal sprayed coating.
The waterborne coating shall be applied at a spreading rate that results in a theoretical 1.5 mil
dry film thickness. The manufacturer shall issue a letter of certification that the resin chemistry
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of the waterborne coating is compatible with the 99.9% aluminum thermal sprayed alloy and
suitable for tidal water applications.

Page 10-174, Subarticle 1086-1(B)(1), Epoxy, lines 18-24, replace with the following:
The epoxy shall meet Article 1081-4.

The 2 types of epoxy adhesive which may be used are Type I, Rapid Setting, and Type II,
Standard Setting. Use Type Il when the pavement temperature is above 60°F or per the
manufacturer’s recommendations whichever is more stringent. Use Type | when the pavement
temperature is between 50°F and 60°F or per the manufacturer’s recommendations whichever is
more stringent. Epoxy adhesive Type I, Cold Set, may be used to attach temporary pavement
markers to the pavement surface when the pavement temperature is between 32°F and 50°F or
per the manufacturer’s recommendations whichever is more stringent.

Page 10-175, Subarticle 1086-2(E), Epoxy Adhesives, line 27, replace “Section 1081” with
“Article 1081-4".

Page 10-177, Subarticle 1086-3(E), Epoxy Adhesives, line 22, replace “Section 1081” with
“Article 1081-4".

Page 10-179, Subarticle 1087-4(A), Composition, lines 39-41, replace the third paragraph with
the following:

All intermixed and drop-on glass beads shall not contain more than 75 ppm arsenic or 200 ppm
lead.

Page 10-180, Subarticle 1087-4(B), Physical Characteristics, line 8, replace the second
paragraph with the following:

All intermixed and drop-on glass beads shall comply with NCGS § 136-30.2
and 23 USC 8 109(r).

Page 10-181, Subarticle 1087-7(A), Intermixed and Drop-on Glass Beads, line 24, add the
following after the first paragraph:

Use X-ray Fluorescence for the normal sampling procedure for intermixed and drop-on beads,
without crushing, to check for any levels of arsenic and lead. If any arsenic or lead is detected,
the sample shall be crushed and repeat the test using X-ray Fluorescence. If the X-ray
Fluorescence test shows more than a LOD of 5 ppm, test the beads using United States
Environmental Protection Agency Method 6010B, 6010C or 3052 for no more than 75 ppm
arsenic or 200 ppm lead.

SHOULDER AND SLOPE BORROW:
(3-19-13) 1019 SP10 R10

Use soil in accordance with Section 1019 of the 2012 Standard Specifications. Use soil
consisting of loose, friable, sandy material with a PI greater than 6 and less than 25 and a pH
ranging from 5.5 to 7.0.

Soil with a pH ranging from 4.0 to 5.5 will be accepted without further testing if additional
limestone is provided in accordance with the application rates shown in Table 1019-1A. Soil
type is identified during the soil analysis. Soils with a pH above 7.0 require acidic amendments
to be added. Submit proposed acidic amendments to the Engineer for review and approval.
Soils with a pH below 4.0 or that do not meet the PI requirements shall not be used.
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ADDITIONAL LIMESTONE APPLICATION RATE TO RAISE pH

TABLE 1019-1A

pH TEST RESULT Sandy Soils Silt Loam Soils Clay Loam Soils
Additional Rate Additional Rate Additional Rate
(Ibs. / Acre) (Ibs. / Acre) (Ibs. / Acre)
4.0-4.4 1,000 4,000 6,000
45-4.9 500 3,000 5,000
5.0-5.4 NA 2,000 4,000

Note: Limestone application rates shown in this table are in addition to the standard rate of

4000 Ibs. / acre required for seeding and mulching.

No direct payment will be made for providing additional lime or acidic amendments for

Ph adjustment.

Materials

The Contractor shall furnish all earth material necessary for the construction of the shoulders in
accordance with Section 1019 of the 2012 Standard Specifications. All soil is subject to test and
acceptance or rejection by the Engineer.

The Contractor will have the option of using Aggregate Shoulder Borrow (ASB) which meets the
following gradation on SR 1336.

Sieve Percent Passing
11/2" 100

1/2" 55-95

#4 35-74

Construction Methods

Obtain material from within the project limits or approved borrow source. Prior to adding
borrow material, the existing shoulder shall be scarified to provide the proper bond and shall be
compacted to the satisfaction of the Engineer.

Any excess material generated by the shoulder reconstruction shall be disposed of by the
Contractor in an approved disposal site.

Measurement and Payment

Shoulder Reconstruction will be measured and paid as the actual number of miles of shoulders
that have been reconstructed. Measurement will be made along the surface of each shoulder to
the nearest 0.01 of a mile. Such price will include disposing of any excess material in an
approved disposal site, and for all labor, tools, equipment, and incidentals necessary to complete
the work.

Borrow Excavation will be paid in accordance with Section 230 of the 2012 Standard
Specifications for earth material furnished by the Contractor. The requirements of Article 104-5
of the 2012 Standard Specifications pertaining to revised contract prices for overrunning minor
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items will not apply to the item of Borrow Excavation. If ASB is used for borrow, a unit weight
of 140 pounds per cubic foot will be used to convert the weight of ASB to cubic yards.

Incidental Stone Base will be measured and paid as provided in Article 545-6 of the
2012 Standard Specifications. If ASB is used for Incidental Stone Base, payment will be made
for borrow as referenced above.

Seeding and Mulching will be measured and paid as shown elsewhere in the contract documents.
Where ASB is used, seeding and mulching will not be required.

Payment will be made under:

Pay Item Pay Unit
Shoulder Reconstruction Shoulder Mile
Borrow Excavation Cubic Yard

GROUT PRODUCTION AND DELIVERY:
(3-17-15) 1003 SP10 R20

Revise the 2012 Standard Specifications as follows:
Replace Section 1003 with the following:

SECTION 1003
GROUT PRODUCTION AND DELIVERY

1003-1 DESCRIPTION

This section addresses cement grout to be used for structures, foundations, retaining walls,
concrete barriers, embankments, pavements and other applications in accordance with the
contract. Produce non-metallic grout composed of Portland cement and water and at the
Contractor’s option or as required, aggregate and pozzolans. Include chemical admixtures as
required or needed. Provide sand cement or neat cement grout as required. Define “sand cement
grout” as grout with only fine aggregate and “neat cement grout” as grout without aggregate.

The types of grout with their typical uses are as shown below:

Type 1 — A cement grout with only a 3-day strength requirement and a fluid consistency that is
typically used for filling subsurface voids.

Type 2 — A nonshrink grout with strength, height change and flow conforming to ASTM C1107
that is typically used for foundations, ground anchors and soil nails.

Type 3 — A nonshrink grout with high early strength and freeze-thaw durability requirements
that is typically used in pile blockouts, grout pockets, shear keys, dowel holes and recesses for
concrete barriers and structures.

Type 4 — A neat cement grout with low strength, a fluid consistency and high fly ash content that
is typically used for slab jacking.
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Type 5 — A low slump, low mobility sand cement grout with minimal strength that is typically
used for compaction grouting.

1003-2 MATERIALS

Refer to Division 10.

Item Section
Chemical Admixtures 1024-3
Fine Aggregate 1014-1
Fly Ash 1024-5
Ground Granulated Blast Furnace Slag 1024-6
Portland Cement 1024-1
Silica Fume 1024-7
Water 1024-4

Do not use grout that contains soluble chlorides or more than 1% soluble sulfate. At the
Contractor’s option, use an approved packaged grout instead of the materials above except for
water. Use packaged grouts that are on the NCDOT Approved Products List.

Use admixtures for grout that are on the NCDOT Approved Products List or other admixtures in
accordance with Subarticle 1024-3(E) except do not use concrete additives or unclassified or
other admixtures in Type 4 or 5 grout. Use Class F fly ash for Type 4 grout and Type Il Portland
cement for Type 5 grout.

Use well graded rounded aggregate with a gradation, liquid limit (LL) and plasticity index (PI)
that meet Table 1003-1 for Type 5 grout. Fly ash may be substituted for a portion of the fines in
the aggregate. Do not use any other pozzolans in Type 5 grout.

TABLE 1003-1
AGGREGATE REQUIREMENTS FOR TYPE 5 GROUT

Gradation Maximum Maximum
Sieve Designation Percentage Passing Liquid Limit Plasticity Index
per AASHTO M 92 (% by weight)
3/8" 100 N/A N/A
No. 4 70-95
No. 8 50-90
No. 16 30-80
No. 30 25-70
No. 50 20-50
No. 100 15-40
No. 200 10-30 25 10

1003-3 COMPOSITION AND DESIGN

When using an approved packaged grout, a grout mix design submittal is not required.
Otherwise, submit proposed grout mix designs for each grout mix to be used in the work.
Mixes for all grout shall be designed by a Certified Concrete Mix Design Technician or
an Engineer licensed by the State of North Carolina. Mix proportions shall be
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determined by a testing laboratory approved by the Department. Base grout mix designs
on laboratory trial batches that meet Table 1003-2 and this section. With permission, the
Contractor may use a quantity of chemical admixture within the range shown on the
current list of approved admixtures maintained by the Materials and Tests Unit.

Submit grout mix designs in terms of saturated surface dry weights on Materials and
Tests Form 312U at least 35 days before proposed use. Adjust batch proportions to
compensate for surface moisture contained in the aggregates at the time of batching.
Changes in the saturated surface dry mix proportions will not be permitted unless revised
grout mix designs have been submitted to the Engineer and approved.

Accompany Materials and Tests Form 312U with a listing of laboratory test results of
compressive strength, density and flow or slump and if applicable, aggregate gradation,
durability and height change. List the compressive strength of at least three 2" cubes at
the age of 3 and 28 days.

The Engineer will review the grout mix design for compliance with the contract and
notify the Contractor as to its acceptability. Do not use a grout mix until written notice
has been received. Acceptance of the grout mix design or use of approved packaged
grouts does not relieve the Contractor of his responsibility to furnish a product that meets
the contract. Upon written request from the Contractor, a grout mix design accepted and
used satisfactorily on any Department project may be accepted for use on other projects.

Perform laboratory tests in accordance with the following test procedures:

Property Test Method
Aggregate Gradation”® AASHTO T 27
Compressive Strength AASHTO T 106
AASHTO T 121,
Density (Unit Weight) AASHTO T 1338,
ANSI/API RPC 13B-1B (Section 4, Mud Balance)
Durability AASHTO T 161°
Flow ASTM C939 (Flow Cone)
Height Change ASTM C1090F
Slump AASHTO T 119
A. Applicable to grout with aggregate.
B. Applicable to Neat Cement Grout.
C. American National Standards Institute/American Petroleum Institute Recommended
Practice.
D. Procedure A (Rapid Freezing and Thawing in Water) required.
E. Moist room storage required.

1003-4 GROUT REQUIREMENTS

Provide grout types in accordance with the contract. Use grouts with properties that meet
Table 1003-2. The compressive strength of the grout will be considered the average
compressive strength test results of three 2" cubes at each age. Make cubes that meet
AASHTO T 106 from the grout delivered for the work or mixed on-site. Make cubes at
such frequencies as the Engineer may determine and cure them in accordance with
AASHTO T 106.
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TABLE 1003-2
GROUT REQUIREMENTS

Minimur_n Height Minimum

Té’ pe of Compressive Change FlowA/Slump®  Durability

rout Strength at

3 days 28 days at 28 days Factor
1 3,000 psi - - 10 — 30 sec -
2 Table 1€ Fluid Consistency®
Per Accepted
3 5,000 psi B 0-02% Grout Mix Design/ 80
Approved
Packaged Grout
4b 600 psi 1,500 psi — 10 — 26 sec —
5 - 500 psi - 1-3" -

A. Applicable to Type 1 through 4 grouts.

B. Applicable to Type 5 grout.

C. ASTM C1107.

D. Use Type 4 grout with proportions by volume of 1 part cement and 3 parts fly ash.

1003-5 TEMPERATURE REQUIREMENTS

When using an approved packaged grout, follow the manufacturer’s instructions for grout
and air temperature at the time of placement. Otherwise, the grout temperature at the
time of placement shall be not less than 50°F nor more than 90°F. Do not place grout
when the air temperature measured at the location of the grouting operation in the shade
away from artificial heat is below 40°F.

1003-6 ELAPSED TIME FOR PLACING GROUT

Agitate grout continuously before placement. Regulate the delivery so the maximum
interval between the placing of batches at the work site does not exceed 20 minutes.
Place grout before exceeding the times in Table 1003-3. Measure the elapsed time as the
time between adding the mixing water to the grout mix and placing the grout.

TABLE 1003-3
ELAPSED TIME FOR PLACING GROUT
(with continuous agitation)

Air or Grout Maximum Elapsed Time
Temperature, No Retarding Retarding
Whichever is Higher Admixture Admixture
Used Used
90°F or above 30 minutes 1 hr. 15 minutes
80°F through 89°F 45 minutes 1 hr. 30 minutes
79°F or below 60 minutes 1 hr. 45 minutes

1003-7 MIXING AND DELIVERY

Use grout free of any lumps and undispersed cement. When using an approved packaged
grout, mix grout in accordance with the manufacturer’s instructions. Otherwise, comply
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with Articles 1000-8 through 1000-12 to the extent applicable for grout instead of
concrete.

THERMOPLASTIC PAVEMENT MARKING MATERIAL (HRM):
(01-26-17) SP112-05

Description

This work shall consist of applying NCDOT approved thermoplastic pavement marking material
with highly reflective media on asphalt pavements in accordance with Section 1205 of the 2012
Standard Specifications.

Materials

Use thermoplastic pavement marking that can maintain highly reflective elements and produce
the following retroreflective values:

White 800 mcd/lux/m?
Yellow 600 mcd/lux/m?

Measurement and Payment

Thermoplastic Pavement Marking Lines __ ", mils(Highly Reflective Media) will be measured
and paid as the actual number of linear feet of pavement marking lines that have been
satisfactorily place and accepted. The quantity of solid lines will be the summation of the linear
feet of solid line measured end-to-end of the line. The quantity of skip or broken lines will be
the summation of the linear feet derived by multiplying the nominal length of a line by the
number of marking lines satisfactorily placed.

Payment will be made under:

Pay Item Pay Unit
Thermoplastic Pavement Marking Lines, 7, Mils (Highly Reflective Linear Foot
Media)
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TEMPORARY TRAFFIC CONTROL (TTQC):
(7-16-13) (Rev. 7-18-17) RWZ-1 div 10

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications
and the following provisions:

Install Work Zone Advance Warning Signs in accordance with the detail drawing provided in
these plans prior to beginning any other work. Use a lane closure or slow moving operation to
complete the work, as necessary, unless otherwise indicated. Refer to Standard Drawing No.
1101.02, 1101.11, 1110.01, 1110.02, 1130.01 1135.01 and 1180.01 of the 2012 Roadway
Standard Drawings. Use a moving operation only if the minimum speed maintained at all times
is 3 mph with no stops that narrow or close a lane of travel. If the moving operation is
progressing slower than 3 mph at any time, install a lane closure. Maintain the existing traffic
pattern at all times, except in the immediate work zone where lane closures are allowed as
determined by the Engineer.

Refer to attached details and Standard Drawing No. 1101.02, 1101.03, 1101.04, 1101.05,
1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, and 1180.01
of the 2012 Roadway Standard Drawings when closing a lane of travel in a stationary work zone
such as pavement patching resurfacing, or pavement marking removal. Properly ballasted cones
and skinny drums may be used instead of drums. However, drums are required for the upstream
taper portion of lane closures in all applications. The stationary work zone shall be a maximum
of 1 mile in length at any given time on 2 Lane, 2 Way facilities unless otherwise approved by
the Engineer. A pilot vehicle operation may be used in conjunction with flaggers and the
appropriate pilot vehicle warning signing as directed by the Engineer. During periods of
construction inactivity, return the traffic pattern to the existing alignment and remove or cover
any work zone signs. When covering work zone signs, use an opague material that prevents
reading of the sign at night by a driver using high beam headlights. Use material, which does not
damage the sign sheeting. Replace any obliterated markings as required by other sections of the
2012 Standard Specifications and the Engineer.

When personnel and/or equipment are working on the shoulder adjacent to and within 5 feet of
an open travel lane, close the nearest open travel lane using Standard Drawing No. 1101.02 of
the 2012 Roadway Standard Drawings. When personnel and/or equipment are working within
a lane of travel of an undivided facility, close the lane according to the traffic control plans, 2012
Roadway Standard Drawings or as directed by the Engineer. Conduct the work so that all
personnel and/or equipment remain within the closed travel lane. Do not work simultaneously,
on both sides of an open travel way, within the same location, on a two-lane, two-way road.
Perform work only when weather and visibility conditions allow safe operations as directed by
the Engineer.

When utilizing a slow-moving operation for such items as pavement marking and marker
placement, the operation shall consist of the vehicles and devices as shown on Roadway
Standard Drawing No. 1101.02, sheet 11 or 12 of the 2012 Roadway Standard Drawings.
Traffic cones may be used when necessary to provide additional protection of wet pavement
markings. Ballast all traffic cones so they will not be blown over by traffic.
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PAVING OPERATIONS:

1) Paving Lift Requirements and Time Limitations:

For paving lifts of 2.0” or less, bring all newly resurfaced lanes to the same station and elevation
within 72 hours. If not brought up to the same station and elevation within 72 hours, the
Contractor shall place portable “UNEVEN PAVEMENT” signs in advance of the uneven
pavement and spaced every %2 mile along the section of uneven pavement. Once mitigated, all
portable “UNEVEN PAVEMENT” signs shall be removed. No additional compensation will be
made for these signs or any other type of portable warning signs.

For paving lifts greater than 2”, bring all newly resurfaced lanes to the same station and elevation
by the end of each work day unless the Contractor utilizes the notched wedge paving methods as
described below.

Failure to comply with the following requirements will result in a suspension of all other
operations until all lanes of traffic are brought to the same station and elevation:

1. During paving operations, any paving lift greater than 2” for asphalt surface course mixes
shall be mitigated by having an approved wedge apparatus on the paver that shapes the
edge 17 vertically and the remaining at a maximum slope steepness of 2:1. For
intermediate and base course mixes, use an approved wedge device that shapes the edge
with a maximum slope steepness of 2:1. The maximum paving lift allowed to use this
method is 3”.

2. At the end of the work day, the Contractor shall place portable “UNEVEN PAVEMENT”
signs in advance of the uneven pavement and spaced every %2 mile along the section of
uneven pavement. Once mitigated, all portable “UNEVEN PAVEMENT” signs shall be
removed. No additional compensation will be made for these signs or any other type of
portable warning signs.

3. In the next day’s paving operation and not to exceed 72 hours, the Contractor shall bring
up the adjacent lane to the same station and elevation before any further paving takes
place on the project.

2) Asphalt Surface Treatments (AST)

For AST Operations, there’s no drop-off condition to be signed. Stationary “LOOSE GRAVEL”
and “UNMARKED PAVEMENT” signs shall replace “LOW/SOFT SHOULDER” signs. For
placement and spacing of these signs, see the Signing Detail Sheet. All other advance warning
signs are to be portable mounted.

3) Fine Milling/Microsurfacing (Depths less than 1”)

For fine milling operations less than 17, paving is not required in the same work period. The
paving of the fine milled area is to be conducted within the next work period and not to exceed 72
hours. No advance warning signs are necessary for these conditions unless the paving operations
exceed 72 hours. If this occurs, install portable “UNMARKED PAVEMENT” signs. These signs are
incidental to the other items of work.
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4) Shoulder Drop-Off Requirements

Whenever paving operations create an edge of pavement drop-off greater than 2”, within 72
hours, the Contractor shall backfill at a 6:1 slope from the edge and finished elevation of the
pavement that has an edge of pavement drop-off as follows:

(A)  Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph
or greater.
(B)  Drop-off that exceeds 3 inches on roadways with posted speed limits less than 45 mph.

Backfill the edge of pavement drop-off with suitable compacted material, as approved by the

Engineer. The material, equipment and labor associated with this operation will be at no expense
to the Department. This work is not considered part of shoulder reconstruction.

PROJECT REQUIREMENTS:

Failure to comply with the following requirements will result in a suspension of all other
operations:

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence
for traffic control and construction lighting for ALL MAPS to the Engineer at the first
pre-construction meeting and the sequence must be approved before closing a lane of
traffic. The Contractor and Engineer will coordinate with the Traffic Management Unit
at 919-814-5000 or Traffic Services for additional traffic control guidance, as necessary.

2. Obtain written approval of the Engineer before working in more than one location or
setting up additional lane closures. The maximum length of any one lane closure is 1 mile
unless otherwise directed by the Engineer.

3. If Lane Closure Restrictions apply, see Special Provision, “Intermediate Contract Times and
Liquidated Damages”.

4. Contractor shall mill and pave lanes in an order such that water shall not accumulate.

5. Traffic Control for the milling and/or paving of ramps is to be done according to Standard
Drawing Number 1101.02, Sheets 9 & 10 unless otherwise approved to be closed by the
Engineer. If approved, Contractor will provide plans and devices for the detour at no
additional cost to the department.

6. If milled areas are not paved back within 72 hours, the Contractor is to furnish and install
portable signs to warn drivers of the conditions. These are to include, but not limited to
“Rough Road” (W8-8), “Uneven Lanes” (W8-11), and “Grooved Pavement” (W8-15) w/
Motorcycle Plague mounted below. These are to be dual indicated on Multi-Lane
Roadways with speed limits 45 mph and greater where lateral clearance can be obtained
within the median areas. These portable signs are incidental to the other items of work.
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WORK ZONE SIGNING:

Description

Install advance/general warning work zone signs according to the Detail Drawing provided in
these plans prior to beginning of work. Install and maintain signing in accordance with the
attached drawings and Divisions 11 and 12 of the 2012 Standard Specifications.

(A) Installation

All stationary Advance/General warning work zone signs require notification to existing Utility
owners per Article 105-8 of the 2012 Standard Specifications and Special Provision SP1 G115
within 3 to 12 full working days prior to installation.

Install Advance/General warning work zone signs before beginning work on a particular map. If
signs are installed more than seven (7) calendar days prior to the beginning of work on a
particular map, cover the signs until the work begins. Install each work zone Advance/General
warning sign separately and not on the same post or stand with any other sign except where an
advisory speed plate or directional arrow is used.

All stationary signing is to be installed as shown on the detail drawing(s) unless otherwise
directed by the Engineer. The signs as shown on the detail drawing(s) are all that are required for
a contractor to begin a resurfacing contract. Any additional signs requested by the Engineer shall
be installed within 7 business days of the start of contract work. All sign locations are to be
verified by the Engineer prior to installation. Once the signs have been installed and accepted,
any sign relocations requested by the Department will be compensated in accordance with
Article 104-7. Any additional signs other than the ones shown in the drawing will be
compensated in accordance with Article 104-7.

No stationary -Y- Line advance warning signage is required unless there’s more than 1,000 feet
of resurfacing along the —Y- line. Whenever work proceeds through an intersection, portable
signs shall be used for traffic control. There will be no direct compensation for any portable
signing.

If there is a period of construction inactivity longer than 14 calendar days, remove or cover
advance/general warning work zone signs. Uncover advance/general warning work zone signs
no more than 7 calendar days before work resumes. All other operations may be suspended upon
failure to comply with the above requirements. Such suspended operations would not be
resumed until the above requirements are fulfilled.

(B) Sign Removal

Once Maps on the Project are substantially complete, it’s acceptable practice to remove the
Stationary Work Zone Signs in lieu of waiting until all of the Maps are completed on the Project.
A Map is substantially complete when the resurfacing operations are finished and the shoulders
are brought up to the same elevation as the proposed pavement and when pavement markings
(paint) are installed along the centerline and edge lines. The final pavement markings (ex.
Thermoplastic/Polyurea) or pavement markers (Raised/Snowplowable) don’t have to be installed
for Maps to be considered substantially complete. Final pavement marking/markers are installed
with portable signing according to Roadway Standard Drawing 1101.02, sheet 11 or 12.
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Stationary Work Zone Sign removal is a condition of final project acceptance.

(C) Lane Closure Work Zone Signs
Install any required lane closure signing needed during the life of the project in accordance with

the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard
Drawings.

MEASUREMENT AND PAYMENT:

All Traffic Control operations and materials are incidental to various other items in this
contract. There will be NO PAY for any Traffic Control Items in this Contract.

RESURFACING OPERATIONS:
(7-15-14) RWZ-2

Coordinate the installation of items required by the contract documents and resurfacing
operations such that these operations are completed in the order as agreed upon with the
Engineer at the first pre-construction meeting. Refer to the Provisions, Typicals and Details
unless otherwise directed by the Engineer.

Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its approaches.
Patch and make repairs to bridge surface and its approaches before resurfacing occurs.
Coordinate all operations on the bridge and its approaches with the Engineer.

Notify the Engineer 48 hours before resurfacing the areas of existing pavement that require
patching. Patch these areas before resurfacing occurs. Allow full depth asphalt patching to cool
to the point of supporting traffic without displacement or rutting before reopening closed lane.
Coordinate the resurfacing operations of the patched areas with the Engineer.

Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing Signal
Loops. Loops may need to be placed in milled surface before resurfacing occurs. Coordinate all
signal loop operations with the Engineer.

For partial or wheel track milling operations on two-way, two-lane facilities, mill and pave back
by the end of each work day. For Partial or wheel track milling operation on multi-lane
facilities, the lane being milled may be left closed and paved back within 72 hours.

The following options are available during Resurfacing and milling operations on two-way,
two-lane facilities when the entire roadway or entire lane is to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of roadway and pave back within 72 hours.
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The following options are available during Resurfacing and milling operations on multi-lane
facilities when all lanes or a single lane in one direction are to be milled:

(A)  Mill asingle lane and pave back by the end of each work day.
(B)  Mill the entire width of pavement for all lanes to be milled in any direction daily and
pave back within 72 hours.

Slope the pavement at the beginning and ending of the daily milling operation as directed by the
Engineer. Sweep and remove all milled material from the roadway as soon as the daily milling
operation is completed. Continue milling operations until the particular section of roadway
being milled is complete. Remove any existing pavement adjacent to the milled area that has
been damaged and replace with patch material as directed by the Engineer.

Operate equipment and conduct operations in the same direction as the flow of traffic. Maintain
vehicular access in accordance with Article 1101-05 of the 2012 Standard Specifications using
suitable backfill material approved by the Engineer.

Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard
Specifications.

Milled Rumble Strips:

When utilized, milled rumble strips shall be installed in accordance with the 2012 Standard
Specifications and the 2012 Roadway Standard Drawing 665.01.

PAVEMENT MARKINGS AND MARKERS:
(7-15-14) RWZ-3

Markings: All Facilities

Pavement markings shall be installed in accordance with Standard Drawings 1205.01 through
1205.13 of the 2012 Roadway Standard Drawings and Section 1205 of the 2012 Standard
Specifications with the exception of the 15 day edge line replacement requirement for two-lane,
two-way roadways as described in Subarticle 1205-3(D) of the 2012 Standard Specifications.
For all two-lane, two-way facilities, edge lines can be replaced within 30 calendar days after they
have been obliterated.

Type 3 Cold Applied Plastic may be used in lieu of Type 2 Cold Applied Plastic. If Type 3 Cold
Applied Plastic is used, it shall be paid for using the Type 2 Cold Applied Plastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Extruded
Thermoplastic for stop bars, symbols, characters and diagonals. If Heated-in-Place
Thermoplastic is used, it shall be paid for using the Extruded Thermoplastic pay item.

Unless otherwise specified, Heated-in-Place Thermoplastic may be used in lieu of Cold Applied
Plastic for stop bars, symbols, characters and diagonals on asphalt or concrete roadways.
If Heated-in-Place Thermoplastic is used, it shall be paid for using the Cold Applied Plastic pay
item.
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Markers: All Facilities

Remove existing pavement markers in preparation for paving. Repair any pavement damage due
to existing pavement marker removal prior to the end of the work day. Dispose of existing
pavement markers as directed by the Engineer. No direct payment will be made for this work as
it will be incidental to the paving operation.

Install permanent pavement markers within 60 calendar days after completing the resurfacing on
each map. Pavement markers shall be installed in accordance with Standard Drawing 1205.12
and Standard Drawings 1250.01 through 1253.01 of the 2012 Roadway Standard Drawings and
Sections 1250 through 1253 of the 2012 Standard Specifications.

Markings and Markers: All Facilities

Review and record the existing pavement markings and markers before resurfacing. Re-establish
the new pavement markings and markers using the record of existing markings in conjunction
with the 2012 Roadway Standard Drawings unless otherwise directed by the engineer. Have
existing or proposed “passing zones” reviewed by the engineer before installation. Submit the
record of the existing pavement markings seven calendar days before the obliteration of any
pavement markings.

Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season.
If the Contractor begins any map and does not complete within the seasonal restrictions,
including placement of final pavement markings or permanent markers, the Contractor shall be
responsible for, at his expense, Paint in accordance with Article 1205-08 and Temporary
Markers in accordance with Section 1251 of the 2012 Standard Specifications.

EROSION AND STORMWATER CONTROL FOR SHOULDER CONSTRUCTION AND

RECONSTRUCTION:
(11-16-10) (Rev. 8-21-12) 105-16, 225-2, Division 16 SP16 RO3R

Land disturbing operations associated with shoulder construction/reconstruction may require
erosion and sediment control/stormwater measure installation. National Pollutant Discharge
Elimination System (NPDES) inspection and reporting may be required.

Erosion control measures shall be installed per the erosion control detail in any area where the
vegetated buffer between the disturbed area and surface waters (streams, wetlands, or open
waters) or drainage inlet is less than 10 feet. The Engineer may reduce the vegetated buffer
threshold for this requirement to a value between 5 and 10 feet. Erosion control measures shall
be spot checked every 14 days until permanent vegetative establishment.

In areas where shoulder construction/reconstruction includes disturbance or grading on the front
slope or to the toe of fill, relocating ditch line or backslope, or removing vegetation from the
ditch line or swale, NPDES inspection and monitoring are required every 14 days or
within 24 hours of a rainfall event of 0.5" or greater. Maintain daily rainfall records.
Install erosion control measures per detail.

In areas where the vegetated buffer is less than 10 feet between the disturbed area and waters of
the State classified as High Quality Water (HQW), Outstanding Resource Water (ORW), Critical
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Areas, or Unique Wetlands, NPDES inspection and monitoring are required every 14 days or
within 24 hours of a rainfall event of 0.5" or greater. The Engineer may reduce the vegetated
buffer threshold for this requirement to a value between 5 and 10 feet. The plans or provisions
will indicate the presence of these water classifications. Maintain daily rainfall records.
Install erosion control measures per detail.

Land disturbances hardened with aggregate materials receiving sheet flow are considered
non-erodible.

Sites that require lengthy sections of silt fence may substitute with rapid permanent seeding and
mulching as directed by the Engineer.

NPDES documentation shall be performed by a Level Il Erosion and Sediment
Control/Stormwater certificate holder.

Materials used for erosion control will be measured and paid as stated in the contract.

STABILIZATION REQUIREMENTS:
(3-11-16) s-1

Stabilization for this project shall comply with the time frame guidelines as specified by the
NCG-010000 general construction permit effective August 3, 2011 issued by the North Carolina
Department of Environment and Natural Resources Division of Water Quality. Temporary or
permanent ground cover stabilization shall occur within 7 calendar days from the last land-
disturbing activity, with the following exceptions in which temporary or permanent ground cover
shall be provided in 14 calendar days from the last land-disturbing activity:

e Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less
e Slopes 3:1 or flatter, with a slope of length of 50 ft. or less
e Slopes 4:1 or flatter

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent
ground cover stabilization shall be achieved in accordance with the provisions in this contract
and as directed.

SEEDING AND MUL CHING: (East)

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone,
shall be as stated below. During periods of overlapping dates, the kind of seed to be used shall
be determined. All rates are in pounds per acre.

All Roadway Areas

March 1 - August 31 September 1 - February 28
50# Tall Fescue 50# Tall Fescue
10# Centipede 10# Centipede

25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
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500# Fertilizer 500#
4000# Limestone 4000#

Anson County
Fertilizer
Limestone

Waste and Borrow Locations

March 1 — August 31 September 1 - February 28

75# Tall Fescue 75# Tall Fescue

25# Bermudagrass (hulled)  35# Bermudagrass (unhulled)
500# Fertilizer 500# Fertilizer

4000# Limestone 4000# Limestone

Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon
Engineer’s request.

Approved Tall Fescue Cultivars

06 Dust

2" Millennium
34 Millennium
Apache 11l
Avenger
Barlexas
Barlexas Il
Bar Fa
Barrera
Barrington
Barrobusto
Barvado
Biltmore
Bingo
Bizem
Blackwatch
Blade Runner II
Bonsai
Braveheart
Bravo
Bullseye
Cannavaro
Catalyst
Cayenne
Cessane Rz
Chipper
Cochise IV
Constitution
Corgi
Corona
Coyote
Darlington
Davinci

Escalade
Essential
Evergreen 2
Falcon IV
Falcon NG
Falcon V
Faith

Fat Cat
Festnova
Fidelity
Finelawn Elite
Finelawn Xpress
Finesse Il
Firebird
Firecracker LS
Firenza

Five Point
Focus

Forte
Garrison
Gazelle Il
Gold Medallion
Grande 3
Greenbrooks
Greenkeeper
Gremlin
Greystone
Guardian 21
Guardian 41
Hemi

Honky Tonk
Hot Rod
Hunter

Justice
Kalahari

Kitty Hawk 2000
Legitimate
Lexington

LSD

Magellan
Matador
Millennium SRP
Monet

Mustang 4
Ninja 2

Or’ Glory
Olympic Gold
Padre

Patagonia
Pedigree
Picasso
Piedmont
Plantation
Proseeds 5301
Prospect

Pure Gold

Quest

Raptor 11

Rebel Exeda
Rebel Sentry
Rebel 1V
Regiment 11
Regenerate
Rendition
Rhambler 2 SRP

Scorpion
Serengeti
Shelby
Sheridan

Signia

Silver Hawk
Sliverstar
Shenandoah Elite
Sidewinder
Skyline

Solara

Southern Choice Il
Speedway
Spyder LS
Sunset Gold
Taccoa
Tanzania
Trio

Tahoe Il
Talladega
Tarheel
Terrano
Titan Itd
Titanium LS
Tracer
Traverse SRP
Tulsa Time
Turbo
Turbo RZ
Tuxedo RZ
Ultimate
Venture
Umbrella
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Desire Inferno Rembrandt Van Gogh
Dominion Innovator Reunion Watchdog
Dynamic Integrity Riverside Wolfpack Il
Dynasty Jaguar 3 RNP Xtremegreen
Endeavor Jamboree Rocket

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre
and add 20# of Sericea Lespedeza from January 1 - December 31.

Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant
food as a 10-20-20 analysis and as directed.

WATTLESWITHPOLYACRYLAMIDE (PAM):
(10-19-10) (Rev. 1-17-12) 1060,1630,1631 T2

Description

Wattles are tubular products consisting of excelsior fibers encased in synthetic netting. Wattles
are used on slopes or channels to intercept runoff and act as a velocity break. Wattles are to be
placed at locations shown on the plans or as directed. Installation shall follow the detail
provided in the plans and as directed. Work includes furnishing materials, installation of wattles,
matting installation, PAM application, and removing wattles.

Materials
Wattle shall meet the following specifications:

100% Curled Wood(Excelsior) Fibers
Minimum Diameter 12 in.

Minimum Density 2.5 Ib/ft3 +/- 10%

Net Material Synthetic

Net Openings lin.x1in.

Net Configuration Totally Encased

Minimum Weight 20 Ib. +/- 10% per 10 ft. length

Stakes shall be used as anchors.

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross
section. One end of the stake must be sharpened or beveled to facilitate driving down into the
underlying soil.

Matting shall meet the requirements of Article 1060-8 of the 2012 Standard Specifications, or
shall meet specifications provided elsewhere in this contract.

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than
12" in length with a throat of 1" in width.

Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally
charged. Soil samples shall be obtained in areas where the wattles will be placed, and from
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offsite material used to construct the roadway, and analyzed for the appropriate PAM flocculant
to be utilized with each wattle. The PAM product used shall be listed on the North Carolina
Department of Environment and Natural Resources (NCDENR) Division of Water
Quality (DWQ) web site as an approved PAM product for use in North Carolina.

Construction Methods

Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the
end of each section of wattle. A minimum of 4 stakes shall be installed on the downstream side
of the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the
detail. Install a minimum of 2 stakes on the upstream side of the wattle according to the detail
provided in the plans. Stakes shall be driven into the ground a minimum of 10 in. with no more
than 2 in. projecting from the top of the wattle. Drive stakes at an angle according to the detail
provided in the plans.

Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch
slopes and according to the detail provided in the plans and as directed. Overlap adjoining
sections of wattles a minimum of 6 in.

Installation of matting shall be in accordance with the detail provided in the plans, and in
accordance with Article 1631-3 of the 2012 Standard Specifications, or in accordance with
specifications provided elsewhere in this contract.

Apply PAM over the lower center portion of the wattle where the water is going to flow over at a
rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle.
PAM applications shall be done during construction activities after every rainfall event that is
equal to or exceeds 0.50 in.

The Contractor shall maintain the wattles until the project is accepted or until the wattles are
removed, and shall remove and dispose of silt accumulations at the wattles when so directed in
accordance with the requirements of Section 1630 of the 2012 Standard Specifications.

Measurement and Payment

Wattles will be measured and paid for by the actual number of linear feet of wattles which are
installed and accepted. Such price and payment will be full compensation for all work covered
by this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to install the Wattles.

Matting will be measured and paid for in accordance with Article 1631-4 of the 2012 Standard
Specifications, or in accordance with specifications provided elsewhere in this contract.

Polyacrylamide (PAM) will be measured and paid for by the actual weight in pounds of PAM
applied to the wattles. Such price and payment will be full compensation for all work covered by
this section, including, but not limited to, furnishing all materials, labor, equipment and
incidentals necessary to apply the Polyacrylamide (PAM).
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Payment will be made under:
Pay Item

Polyacrylamide (PAM)
Wattle

Pay Unit
Pound
Linear Foot



10.100411 & 10.200411 80 Anson County
STANDARD SPECIAL PROVISIONS

AVAILABILITY OF FUNDS - TERMINATION OF CONTRACTS:

(5-20-08) Z-2

General Statute 143C-6-11. (h) Highway Appropriation is hereby incorporated verbatim in this
contract as follows:

(h) Amounts Encumbered. — Transportation project appropriations may be encumbered in
the amount of allotments made to the Department of Transportation by the Director for the
estimated payments for transportation project contract work to be performed in the appropriation
fiscal year. The allotments shall be multiyear allotments and shall be based on estimated
revenues and shall be subject to the maximum contract authority contained in General Statute
143C-6-11(c). Payment for transportation project work performed pursuant to contract in any
fiscal year other than the current fiscal year is subject to appropriations by the General
Assembly. Transportation project contracts shall contain a schedule of estimated completion
progress, and any acceleration of this progress shall be subject to the approval of the Department
of Transportation provided funds are available. The State reserves the right to terminate or
suspend any transportation project contract, and any transportation project contract shall be so
terminated or suspended if funds will not be available for payment of the work to be performed
during that fiscal year pursuant to the contract. In the event of termination of any contract, the
contractor shall be given a written notice of termination at least 60 days before completion of
scheduled work for which funds are available. In the event of termination, the contractor shall be
paid for the work already performed in accordance with the contract specifications.

Payment will be made on any contract terminated pursuant to the special provision in accordance
with Article 108-13(E), of the North Carolina Department of Transportation Standard
Specifications for Roads and Structures, dated January 1, 2012.

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY:

(5-17-11) z-3

Seed shall be sampled and tested by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory. When said samples are collected, the vendor shall
supply an independent laboratory report for each lot to be tested. Results from seed so sampled
shall be final. Seed not meeting the specifications shall be rejected by the Department of
Transportation and shall not be delivered to North Carolina Department of Transportation
warehouses. If seed has been delivered it shall be available for pickup and replacement at the
supplier’s expense.

Any re-labeling required by the North Carolina Department of Agriculture and Consumer
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified
herein shall be rejected by the North Carolina Department of Transportation.

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed,
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod,
Sandbur, Wild Onion, and Wild Garlic. Seed shall not be labeled with the above weed species



10.100411 & 10.200411 81 Anson County
on the seed analysis label. Tolerances as applied by the Association of Official Seed Analysts
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic.

Tolerances established by the Association of Official Seed Analysts will generally be
recognized. However, for the purpose of figuring pure live seed, the found pure seed and found
germination percentages as reported by the North Carolina Department of Agriculture and
Consumer Services, Seed Testing Laboratory will be used. Allowances, as established by the
NCDOT, will be recognized for minimum pure live seed as listed on the following pages.

The specifications for restricted noxious weed seed refers to the number per pound as follows:

Restricted Noxious Limitations per ~ Restricted Noxious Limitations per
Weed Lb. Of Seed Weed Lb. of Seed
Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds
Cocklebur 4 seeds Texas Panicum 27 seeds
Spurred Anoda 4 seeds Bracted Plantain 54 seeds
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds
Morning-glory 8 seeds Broadleaf Dock 54 seeds
Corn Cockle 10 seeds Curly Dock 54 seeds
Wild Radish 12 seeds Dodder 54 seeds
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds
Yellow Nutsedge 27 seeds Horsenettle 54 seeds
Canada Thistle 27 seeds Quackgrass 54 seeds
Field Bindweed 27 seeds Wild Mustard 54 seeds
Hedge Bindweed 27 seeds

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass,
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a
maximum of 2% inert matter will be allowed on all other kinds of seed. In addition, all seed
shall not contain more than 2% other crop seed nor more than 1% total weed seed. The
germination rate as tested by the North Carolina Department of Agriculture shall not fall below
70%, which includes both dormant and hard seed. Seed shall be labeled with not more than 7%,
5% or 2% inert matter (according to above specifications), 2% other crop seed and 1% total
weed seed.

Exceptions may be made for minimum pure live seed allowances when cases of seed variety
shortages are verified. Pure live seed percentages will be applied in a verified shortage situation.
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is
deficient.

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW:

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 83% pure live seed
will not be approved.

Sericea Lespedeza
Oats (seeds)
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Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop;
maximum 144 restricted noxious weed seed per pound. Seed less than 78% pure live seed will
not be approved.

Tall Fescue (all approved varieties) Bermudagrass

Kobe Lespedeza Browntop Millet

Korean Lespedeza German Millet — Strain R
Weeping Lovegrass Clover — Red/White/Crimson
Carpetgrass

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 76% pure live seed
will not be approved.

Common or Sweet Sundangrass

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 restricted noxious weed seed per pound. Seed less than 74% pure live seed
will not be approved.

Rye (grain; all varieties)

Kentucky Bluegrass (all approved varieties)
Hard Fescue (all approved varieties)

Shrub (bicolor) Lespedeza

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 144 noxious weed seed per pound. Seed less than 70% pure live seed will not
be approved.

Centipedegrass Japanese Millet
Crownvetch Reed Canary Grass
Pensacola Bahiagrass Zoysia

Creeping Red Fescue

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop
seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound.

Barnyard Grass

Big Bluestem

Little Bluestem

Bristly Locust

Birdsfoot Trefoil

Indiangrass

Orchardgrass

Switchgrass

Yellow Blossom Sweet Clover
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ERRATA:
(1-17-12) (Rev. 04-21-15) z-4

Revise the 2012 Standard Specifications as follows:

Division 2
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with
“Article 107-25".
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”.
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as
follows: Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace
“(5) Evaluation for Potential Wetlands and Endangered Species” with “(d) Evaluation for
Potential Wetlands and Endangered Species”; and Line 33, replace “(6) Approval” with
“(4) Approval”.

Division 3
Page 3-1, after line 15, Article 300-2 Materials, replace “1032-9(F)” with “1032-6(F)”.

Division 4
Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with
“reinforcement”.

Division 6
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula
Adjustments, replace “30” with “45”.
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with
“Subarticle 609-6(D)”.
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of
Po.075/Ppe Ratio with “1.0”.
Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)”  with
“Subarticle 1012-1(E)”

Division 7
Page 7-1, Article 700-3, CONCRETE HAULING EQUIPMENT, line 33, replace “competion”

with “completion”.

Division 8
Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with
“Portland Cement Concrete, Class A”.

Division 10
Page 10-166, Article 1081-3 Hot Bitumen, replace “Table 1081-16" with “Table 1081-2”,
replace “Table 1081-17” with “Table 1081-3”, and replace “Table 1081-18" with
“Table 1081-4".
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Division 12

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title.

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4".

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables

with “POLYUREA”.

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6".

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7".

Division 15
Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with
“Subarticle 235-3(C)”.
Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the
following: W = LDVP = 148,000
Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and
replace with “shall be performed”.
Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1.

Division 17
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect
Center, delete this subarticle.

Revise the 2012 Roadway Standard Drawings as follows:

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01”
with “1631.01”.

PLANT AND PEST OUARANTINES:
(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, And Other Noxious

Weeds)
(3-18-03) (Rev. 12-20-16) Z-04a

Within Quarantined Area

This project may be within a county regulated for plant and/or pests. If the project or any part of
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment
prior to moving out of the quarantined area. Comply with federal/state regulations by obtaining
a certificate or limited permit for any regulated article moving from the quarantined area.

Originating in a Quarantined County

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States
Department of Agriculture. Have the certificate or limited permit accompany the article when it
arrives at the project site.

Contact

Contact the N.C. Department of Agriculture/United States Department of Agriculture
at 1-800-206-9333, 919-707-3730, or http://www.ncagr.gov/plantindustry/ to determine those
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specific project sites located in the quarantined area or for any regulated article used on this
project originating in a quarantined county.

Regulated Articles Include

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with
other articles. This includes movement of articles listed above that may be associated with
cut/waste, ditch pulling, and shoulder cutting.

© 00 N o g A~ DN

Plants with roots including grass sod.

Plant crowns and roots.

Bulbs, corms, rhizomes, and tubers of ornamental plants.

Hay, straw, fodder, and plant litter of any kind.

Clearing and grubbing debris.

Used agricultural cultivating and harvesting equipment.

Used earth-moving equipment.

Any other products, articles, or means of conveyance, of any character, if determined by an

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald
ash borer, or other noxious weeds.

MINIMUM WAGES:

(7-21-09)

FEDERAL:

STATE:

Z-5

The Fair Labor Standards Act provides that with certain exceptions every
employer shall pay wages at the rate of not less than SEVEN DOLLARS AND
TWENTY FIVE CENTS ($7.25) per hour.

The North Carolina Minimum Wage Act provides that every employer shall pay
to each of his employees, wages at a rate of not less than SEVEN DOLLARS
AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all skilled labor employed on this contract shall be
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all intermediate labor employed on this contract shall
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

The minimum wage paid to all unskilled labor on this contract shall be SEVEN
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour.

This determination of the intent of the application of this act to the contract on
this project is the responsibility of the Contractor.

The Contractor shall have no claim against the Department of Transportation for any changes in
the minimum wage laws, Federal or State. It is the responsibility of the Contractor to keep fully
informed of all Federal and State Laws affecting his contract.
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AWARD OF CONTRACT:
(6-28-77)(Rev 2/16/2016) z-6

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI
of the Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of
Transportation (49 C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it
will affirmatively insure that the contract entered into pursuant to this advertisement will be
awarded to the lowest responsible bidder without discrimination on the ground of race, color, or
national origin”.

TITLE VI AND NONDISCRIMINATION

I.  Title VI Assurance
During the performance of this contract, the contractor, for itself, its assignees and successors in
interest (hereinafter referred to as the "contractor") agrees as follows:

(1) Compliance with Regulations: The contractor shall comply with the Regulation relative to
nondiscrimination in Federally-assisted programs of the Department of Transportation
(hereinafter, "DOT") Title 49, Code of Federal Regulations, Part 21, as they may be amended
from time to time, (hereinafter referred to as the Regulations), which are herein incorporated by
reference and made a part of this contract.

(2) Nondiscrimination: The Contractor, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, or national origin in the selection
and retention of subcontractors, including procurements of materials and leases of equipment.
The contractor shall not participate either directly or indirectly in the discrimination prohibited
by section 21.5 of the Regulations, including employment practices when the contract covers a
program set forth in Appendix B of the Regulations.

(3) Solicitations for Subcontractors, Including Procurements of Materials and Equipment:
In all solicitations either by competitive bidding or negotiation made by the contractor for work
to be performed under a subcontract, including procurements of materials or leases of equipment,
each potential subcontractor or supplier shall be notified by the contractor of the contractor's
obligations under this contract and the Regulations relative to nondiscrimination on the grounds
of race, color, or national origin.

(4) Information and Reports: The contractor shall provide all information and reports required
by the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
North Carolina Department of Transportation (NCDOT) or the Federal Highway Administration
(FHWA) to be pertinent to ascertain compliance with such Regulations, orders and instructions.
Where any information required of a contractor is in the exclusive possession of another who
fails or refuses to furnish this information the contractor shall so certify to the NCDOT, or the
FHWA as appropriate, and shall set forth what efforts it has made to obtain the information.
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(5) Sanctions for Noncompliance: In the event of the contractor's noncompliance with the
nondiscrimination provisions of this contract, the NCDOT shall impose such contract sanctions
as it or the FHWA may determine to be appropriate, including, but not limited to:

(a) Withholding of payments to the contractor under the contract until the contractor
complies, and/or
(b) Cancellation, termination or suspension of the contract, in whole or in part.

(6) Incorporation of Provisions: The contractor shall include the provisions of paragraphs (1)
through (6) in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Regulations, or directives issued pursuant thereto.

The contractor shall take such action with respect to any subcontractor procurement as the
NCDOT or the FHWA may direct as a means of enforcing such provisions including sanctions
for noncompliance: provided, however, that, in the event a contractor becomes involved in, or is
threatened with, litigation with a subcontractor or supplier as a result of such direction, the
contractor may request the NCDOT to enter into such litigation to protect the interests of the
NCDOT, and, in addition, the contractor may request the United States to enter into such
litigation to protect the interests of the United States.

Il.  Title VI Nondiscrimination Program

Title VI of the 1964 Civil Rights Act, 42 U.S.C. 2000d, provides that: “No person in the United
States shall, on the grounds of race, color, or national origin, be excluded from participation in,
be denied the benefits of, or be subjected to discrimination under any program or activity
receiving Federal financial assistance.” The broader application of nondiscrimination law is
found in other statutes, executive orders, and regulations (see Section IllI, Pertinent
Nondiscrimination Authorities), which provide additional protections based on age, sex,
disability and religion. In addition, the 1987 Civil Rights Restoration Act extends
nondiscrimination coverage to all programs and activities of federal-aid recipients and
contractors, including those that are not federally-funded.

Nondiscrimination Assurance

The North Carolina Department of Transportation (NCDOT) hereby gives assurance that no
person shall on the ground of race, color, national origin, sex, age, and disability, be excluded
from participation in, be denied the benefits of, or be otherwise subjected to discrimination under
any program or activity conducted by the recipient, as provided by Title VI of the Civil Rights
Act of 1964, the Civil Rights Restoration Act of 1987, and any other related Civil Rights
authorities, whether those programs and activities are federally funded or not.

Obligation

During the performance of this contract, the Contractor and its subcontractors are responsible for
complying with NCDOT’s Title VI Program. The Contractor must ensure that NCDOT’s Notice
of Nondiscrimination is posted in conspicuous locations accessible to all employees and
subcontractors on the jobsite, along with the Contractor’s own Equal Employment Opportunity
(EEO) Policy Statement. The Contractor shall physically incorporate this “TITLE VI AND
NONDISCRIMINATION” language, in its entirety, into all its subcontracts on federally-
assisted and state-funded NCDOT-owned projects, and ensure its inclusion by subcontractors
into all subsequent lower tier subcontracts. The Contractor and its subcontractors shall also
physically incorporate the FHWA-1273, in its entirety, into all subcontracts and subsequent
lower tier subcontracts on Federal-aid highway construction contracts only. The Contractor is
also responsible for making its subcontractors aware of NCDOT’s Discrimination Complaints
Process, as follows:
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FILING OF COMPLAINTS
1. Applicability — These complaint procedures apply to the beneficiaries of the NCDOT’s
programs, activities, and services, including, but not limited to, members of the public,
contractors, subcontractors, consultants, and other sub-recipients of federal and state
funds.

2. Eligibility — Any person or class of persons who believes he/she has been subjected to
discrimination or retaliation prohibited by any of the Civil Rights authorities, based upon
race, color, sex, age, national origin, or disability, may file a written complaint with
NCDOT's Civil Rights office. The law prohibits intimidation or retaliation of any sort.
The complaint may be filed by the affected individual or a representative, and must be in
writing.

3. Time Limits and Filing Options — A complaint must be filed no later than 180 calendar
days after the following:

» The date of the alleged act of discrimination; or

» The date when the person(s) became aware of the alleged discrimination; or

> Where there has been a continuing course of conduct, the date on which that conduct
was discontinued or the latest instance of the conduct.

Title VI and other discrimination complaints may be submitted to the following entities:

» North Carolina Department of Transportation, Office of Equal Opportunity &
Workforce Services (EOWS), External Civil Rights Section, 1511 Mail Service
Center, Raleigh, NC 27699-1511; 919-508-1808 or toll free 800-522-0453

» US Department of Transportation, Departmental Office of Civil Rights, External
Civil Rights Programs Division, 1200 New Jersey Avenue, SE, Washington, DC
20590; 202-366-4070

Federal Highway Administration, North Carolina Division Office, 310 New
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010

Federal Highway Administration, Office of Civil Rights, 1200 New Jersey
Avenue, SE, 8" Floor, E81-314, Washington, DC 20590, 202-366-0693 / 366-
0752

Federal Transit Administration, Office of Civil Rights, ATTN: Title VI
Program Coordinator, East Bldg. 5" Floor — TCR, 1200 New Jersey Avenue, SE,
Washington, DC 20590

Federal Aviation Administration, Office of Civil Rights, 800 Independence
Avenue, SW, Washington, DC 20591, 202-267-3258

» US Department of Justice, Special Litigation Section, Civil Rights Division, 950
Pennsylvania Avenue, NW, Washington, DC 20530, 202-514-6255 or toll free 877-
218-5228

4. Format for Complaints — Complaints must be in writing and signed by the
complainant(s) or a representative and include the complainant’s name, address, and
telephone number. Complaints received by fax or e-mail will be acknowledged and
processed. Allegations received by telephone will be reduced to writing and provided to
the complainant for confirmation or revision before processing. Complaints will be
accepted in other languages including Braille.



10.100411 & 10.200411
5. Discrimination Complaint Form — Contact NCDOT EOWS at the phone number above

to receive a full copy of the Discrimination Complaint Form and procedures.

6. Complaint Basis — Allegations must be based on issues involving race, color, national
origin, sex, age, or disability. The term “basis” refers to the complainant’s membership

in a protected group category. Contact this office to receive a Discrimination Complaint

89
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Form.
Protected Definition Examples Applicable Statutes and
Categories Regulations
FHWA FTA
Race An individual belonging to Black/African American, | Title VI of | Title VI of
one of the accepted racial Hispanic/Latino, Asian, | the Civil the Civil
groups; or the perception, American Indian/Alaska | Rights Act | Rights Act
based usually on physical Native, Native of 1964; of 1964;
characteristics that a person is | Hawaiian/Pacific 49 CFR Part | 49 CFR
a member of a racial group Islander, White 21, Part 21;
Color Color of skin, including shade | Black, White, brown, 23 CFR 200 | Circular
of skin within a racial group | yellow, etc. 4702.1B
National | Place of birth. Citizenship is | Mexican, Cuban,
Origin not a factor. Discrimination Japanese, Vietnamese,
based on language or a Chinese
person’s accent is also
covered.
Sex Gender Women and Men 1973 Title IX of
Federal-Aid | the
Highway Education
Act Amendmen
ts of 1972
Age Persons of any age 21 year old person Age Discrimination Act of
1975
Disability | Physical or mental Blind, alcoholic, para- Section 504 of the

impairment, permanent or
temporary, or perceived.

amputee, epileptic,
diabetic, arthritic

Rehabilitation Act of
1973; Americans with
Disabilities Act of 1990

Pertinent Nondiscrimination Authorities

During the performance of this contract, the contractor, for itself, its assignees, and successors in
interest agrees to comply with the following non-discrimination statutes and authorities,
including, but not limited to:

e Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252),
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 21.
e The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970,
(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property
has been acquired because of Federal or Federal-aid programs and projects);
e Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on
the basis of sex);
e Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. 8 794 et seq.), as amended,
(prohibits discrimination on the basis of disability); and 49 CFR Part 27;
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The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits
discrimination on the basis of age);

Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);
The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage
and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act
of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of
the terms “programs or activities” to include all of the programs or activities of the
Federal-aid recipients, sub-recipients and contractors, whether such programs or activities
are Federally funded or not);

Titles Il and 111 of the Americans with Disabilities Act, which prohibit discrimination on
the basis of disability in the operation of public entities, public and private transportation
systems, places of public accommodation, and certain testing entities (42 U.S.C. 8§
12131 — 12189) as implemented by Department of Transportation regulations at 49
C.F.R. parts 37 and 38;

The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123)
(prohibits discrimination on the basis of race, color, national origin, and sex);

Executive Order 12898, Federal Actions to Address Environmental Justice in Minority
Populations and Low-Income Populations, which ensures discrimination against minority
populations by discouraging programs, policies, and activities with disproportionately
high and adverse human health or environmental effects on minority and low-income
populations;

Executive Order 13166, Improving Access to Services for Persons with Limited English
Proficiency, and resulting agency guidance, national origin discrimination includes
discrimination because of limited English proficiency (LEP). To ensure compliance with
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful
access to your programs (70 Fed. Reg. at 74087 to 74100);

Title 1X of the Education Amendments of 1972, as amended, which prohibits you from
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).
Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352),
(prohibits employment discrimination on the basis of race, color, religion, sex, or national
origin);

49 CFR Part 26, regulation to ensure nondiscrimination in the award and administration
of DOT-assisted contracts in the Department's highway, transit, and airport financial
assistance programs, as regards the use of Disadvantaged Business Enterprises (DBES);
Form FHWA-1273, “Required Contract Provisions,” a collection of contract provisions
and proposal notices that are generally applicable to all Federal-aid construction projects
and must be made a part of, and physically incorporated into, all federally-assisted
contracts, as well as appropriate subcontracts and purchase orders, particularly Sections
I1 (Nondiscrimination) and 111 (Nonsegregated Facilities).

ON-THE-JOB TRAINING:

(10-16-07) (Rev. 4-21-15) Z-10

Description
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The North Carolina Department of Transportation will administer a custom version of the
Federal On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT
Program. All contractors (existing and newcomers) will be automatically placed in the Alternate
Program. Standard OJT requirements typically associated with individual projects will no longer
be applied at the project level. Instead, these requirements will be applicable on an annual basis
for each contractor administered by the OJT Program Manager.

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC — Section 140,
this provision and the On-the-Job Training Program Manual.

The Alternate OJT Program will allow a contractor to train employees on Federal, State and
privately funded projects located in North Carolina. However, priority shall be given to training
employees on NCDOT Federal-Aid funded projects.

Minorities and Women

Developing, training and upgrading of minorities and women toward journeyman level status is
a primary objective of this special training provision. Accordingly, the Contractor shall make
every effort to enroll minority and women as trainees to the extent that such persons are available
within a reasonable area of recruitment. This training commitment is not intended, and shall not
be used, to discriminate against any applicant for training, whether a member of a minority group
or not.

Assigning Training Goals

The Department, through the OJT Program Manager, will assign training goals for a calendar
year based on the contractors' past three years’ activity and the contractors' anticipated upcoming
year’s activity with the Department. At the beginning of each year, all contractors eligible will
be contacted by the Department to determine the number of trainees that will be assigned for the
upcoming calendar year. At that time the Contractor shall enter into an agreement with the
Department to provide a self-imposed on-the-job training program for the calendar year.
This agreement will include a specific number of annual training goals agreed to by both parties.
The number of training assignments may range from 1 to 15 per contractor per calendar year.
The Contractor shall sign an agreement to fulfill their annual goal for the year.\

Training Classifications
The Contractor shall provide on-the-job training aimed at developing full journeyman level

workers in the construction craft/operator positions. Preference shall be given to providing
training in the following skilled work classifications:

Equipment Operators Office Engineers

Truck Drivers Estimators

Carpenters Iron / Reinforcing Steel Workers
Concrete Finishers Mechanics

Pipe Layers Welders

The Department has established common training classifications and their respective training
requirements that may be used by the contractors. However, the classifications established are
not all-inclusive. Where the training is oriented toward construction applications, training will
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be allowed in lower-level management positions such as office engineers and estimators.
Contractors shall submit new classifications for specific job functions that their employees are
performing. The Department will review and recommend for acceptance to FHWA the new
classifications proposed by contractors, if applicable. New classifications shall meet the
following requirements:

Proposed training classifications are reasonable and realistic based on the job skill
classification needs, and

The number of training hours specified in the training classification is consistent with
common practices and provides enough time for the trainee to obtain journeyman level
status.

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor
retains primary responsibility for meeting the training and this provision is made applicable to
the subcontract. However, only the Contractor will receive credit towards the annual goal for the
trainee.

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first
year of apprenticeship or training. The number of trainees shall be distributed among the work
classifications on the basis of the contractor’s needs and the availability of journeymen in the
various classifications within a reasonable area of recruitment.

No employee shall be employed as a trainee in any classification in which they have successfully
completed a training course leading to journeyman level status or in which they have been
employed as a journeyman.

Records and Reports

The Contractor shall maintain enrollment, monthly and completion reports documenting
company compliance under these contract documents. These documents and any other
information as requested shall be submitted to the OJT Program Manager.

Upon completion and graduation of the program, the Contractor shall provide each trainee with
a certification Certificate showing the type and length of training satisfactorily completed.

Trainee Interviews

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview
conducted by the OJT program staff.

Trainee Wages

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the
prevailing minimum journeyman wages (Davis-Bacon Act). Minimum pay shall be as follows:

60 percent of the journeyman wage for the first half of the training period

75 percent of the journeyman wage for the third quarter of the training period
90 percent of the journeyman wage for the last quarter of the training period
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In no instance shall a trainee be paid less than the local minimum wage. The Contractor shall

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor
(NCDOL) and the Department.

Achieving or Failing to Meet Training Goals

The Contractor will be credited for each trainee employed by him on the contract work who is
currently enrolled or becomes enrolled in an approved program and who receives training for at
least 50 percent of the specific program requirement. Trainees will be allowed to be transferred

between projects if required by the Contractor’s scheduled workload to meet training goals.

If a contractor fails to attain their training assignments for the calendar year, they may be taken
off the NCDOT’s Bidders List.

Measurement and Payment
No compensation will be made for providing required training in accordance with these contract

documents.

NAME CHANGE FOR NCDENR:
(1-19-16) Z-11

Wherever in the 2012 Standard Specifications, Project Special Provisions, Standard Special
Provisions, Permits or Plans that reference is made to “NCDENR” or “North Carolina
Department of Environment and Natural Resources”, replace with “NCDEQ” or North Carolina
Department of Environmental Quality” respectively, as the case may be.
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LISTING OF MBE/WBE SUBCONTRACTORS  sSheet of
. * Agreed Sk
Firm Name and Address | Cicle [ 1tem Item Description upon Unit Dollar Volume of
One No. . Item
Price

Name
MBE

Address WBE

Name
MBE

Address WBE

Name
MBE

Address WBE

Name
MBE

Address WBE

Name
MBE

Address WBE

Name
MBE

Address WBE

* The Dollar Volume shown in this column shall be the Actual Price Agreed Upon by the Prime Contractor and the
MBE/WBE subcontractor, and these prices will be used to determine the percentage of the MBE/WBE participation

in the contract.

** Dollar Volume of MBE/WBE Subcontractor Percentage of Total Contract Bid Price:
If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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LISTING OF MBE/WBE SUBCONTRACTORS Sheet of
. * Agreed Sk
Firm Name and Address | Cicle [ 1tem Item Description upon Unit Dollar Volume of
One No. . Item
Price

Name
MBE

Address WBE

Name
MBE

Address WBE

Name
MBE

Address WBE

Name
MBE

Address WBE

Name
MBE

Address WBE

* The Dollar Volume shown in this column shall be

the Actual Price Agreed Upon by the Prime

Contractor and the MBE/WBE subcontractor, and

these prices will be used to determine the percentage
of the MBE/WBE participation in the contract.

** Dollar Volume of MBE/WBE Subcontractor
Percentage of Total Contract Bid Price:

** Dollar Volume of MBE Subcontractor $

MBE Percentage of Total Contract Bid Price

** Dollar Volume of WBE Subcontractor $

WBE Percentage of Total Contract Bid Price

If firm is a Material Supplier Only, show Dollar Volume as 60% of Agreed Upon Amount from Letter of Intent.
If firm is a Manufacturer, show Dollar Volume as 100% of Agreed Upon Amount from Letter of Intent.
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LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR

CONTRACT: NAME OF BIDDER:

The undersigned intends to perform work in connection with the above contract upon execution of the bid
and subsequent award of contract by the Local Public Agency as:

Name of MBE/WBE/DBE Subcontractor

Address

City State Zip

Please check all that apply:
Minority Business Enterprise (MBE)
Women Business Enterprise (WBE)
Disadvantaged Business Enterprise (DBE)

The MBE /WBE /DBE status of the above named subcontractor is certified by the North Carolina
Department of Transportation. The above named subcontractor is prepared to perform the described work
listed on the attached MBE/WBE/DBE Commitment Items sheet, in connection with the above contract
upon execution of the bid and subsequent award of contract by the Local Public Agency. The above named
subcontractor is prepared to perform the described work at the estimated Commitment Total for
Subcontractor Price identified on the MBE/WBE/DBE Commitment Items sheet and amount indicated
below.

Commitment Total based on estimated Unit Prices and Quantities on the “attached” MBE/WBE/DBE
Commitment Items sheet:
Amount $

The above named bidder and subcontractor mutually accepts the Commitment Total estimated for the Unit
Prices and Quantities. This commitment total is based on estimated quantities only and most likely will
vary up or down as the project is completed. Final compensation will be based on actual quantities of work
performed and accepted during the pursuance of work. The above listed amount represents the entire dollar
amount quoted based on these estimated quantities. No conversations, verbal agreements, and/or other
forms of non-written representations shall serve to add, delete, or modify the terms as stated.

This document shall not serve in any manner as an actual subcontract between the two parties. A separate
subcontractor agreement will describe in detail the contractual obligations of the bidder and the
MBE/WBE/DBE subcontractor.

Affirmation

The above named MBE/ WBE/ DBE subcontractor affirms that it will perform the portion(s) of the contract
for the estimated dollar value as stated above.

Name of MBE/ WBE/ DBE Subcontractor Name of Bidder

Signature / Title Signature / Title

Date Date
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SUBSTITUTE FORM W-9
VENDOR REGISTRATION FORM
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

Pursuant to Internal Revenue Service (IRS) Regulations, vendors must furnish their Taxpayer ldentification Number (TIN) to the State. If this number is not
provided, you may be subject to a 20% withholding on each payment. To avoid this 20% withholding and to insure that accurate tax information is reported
to the Internal Revenue Service and the State, please use this form to provide the requested information exactly as it appears on file with the IRS.

INDIVIDUAL AND SOLE PROPRIETOR: ENTER NAME AS SHOWN ON SOCIAL SECURITY CARD
CORPORATION OR PARTNERSHIP :ENTER YOUR LEGAL BUSINESS NAME

NAME:

MAILING ADDRESS: STREET/PO BOX:

CITY, STATE, ZIP:

DBA / TRADE NAME (IF APPLICABLE):

] INDIVIDUAL (use Social Security No.) [JSOLE PROPRIETER (use SS No. or Fed ID No.)
[J CORPORATION (use Federal ID No.) [JPARTNERSHIP (use Federal ID No.)

[1 ESTATE/TRUST (use Federal 1D no.) [JSTATE OR LOCAL GOVT. (use Federal ID No.)
[ 1 OTHER / SPECIFY

SOCIAL SECURITY NO. - - _ (Social Security #)
OR
FED.EMPLOYER IDENTIFICATION NO. - L (Employer Identification #)

COMPLETE THIS SECTION IF PAYMENTS ARE MADE TO AN ADDRESS OTHER THAN THE ONE LISTED ABOVE:
REMIT TO ADDRESS: STREET / PO BOX:

CITY, STATE, ZIP:

Participation in this section is voluntary. You are not required to complete this section to become a registered vendor. The information below will in no way affect the vendor
registration process and its sole purpose is to collect statistical data on those vendors doing business with NCDOT. If you choose to participate, circle the answer that best fits your

firm’s group definition.
What is your firm’s ethnicity? ((C]Prefer Not To Answer, [_]African American, [ ]Native American, [JCaucasian American, []Asian

American,
[IHispanic American, [_JAsian-Indian O )
American, Other:

What is your firm’s gender? ([_JPrefer Not to Answer,[ JMale, [ JFemale) Disabled-Owned Business? ([_]Prefer Not to Answer, []Yes,[ ] No)

IRS CERTIFICATION

Under penalties of perjury, | certify that:

The number shown on this form is my correct taxpayer identification and

| am not subject to backup withholding because: (a) | am exempt from backup withholding, or (b) | have not been notified by the IRS that | am subject
to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that | am no longer subject to backup
withholding, and

O lamaU.S. person (including a U.S. resident alien).

oo

NAME (Print or Type) TITLE (Print or Tvpe)

SIGNATURE DATE PHONE NUMBER

To avoid payment delays, completed forms should be returned promptly to the Contract Administrator.
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

CORPORATION

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full name of Corporation

Address as Prequalified

Alttest By
Secretary/Assistant Secretary President/Vice President/Assistant Vice President
Select appropriate title Select appropriate title
Print or type Signer's name Print or type Signer's name

CORPORATE SEAL

AFFIDAVIT MUST BE NOTARIZED

Subscribed and sworn to before me this the

day of 20

NOTARY SEAL

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

PARTNERSHIP

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Partnership

Address as Prequalified

By

Signature of Witness Signature of Partner

Print or type Signer's name Print or type Signer's name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

LIMITED LIABILITY COMPANY

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR

Full Name of Firm

Address as Prequalified

Signature of Witness Signature of Member/Manager/Authorized Agent
Select appropriate title

Print or type Signer's name Print or type Signer's Name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN
CERTIFICATION

JOINT VENTURE (2) or (3)

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

10.100411 & 10.200411 Anson County

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any
required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract
with the State, or from any person seeking to do business with the State. By execution of any response in this procurement, you attest, for your
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any
employees of your organization.

SIGNATURE OF CONTRACTOR

Instructions: 2 Joint Venturers Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute. On
Line (1), fill in the name of the Joint Venture Company. On Line (2), fill in the name of one of the joint venturers and execute below in the
appropriate manner. On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner. On Line (4),
fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner.

@
Name of Joint Venture
@
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
®)
Name of Contractor
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal and
4
Name of Contractor (for 3 Joint Venture only)
Address as Prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
NOTARY SEAL NOTARY SEAL

Affidavit must be notarized for Line (2)
Subscribed and sworn to before me this
day of 20

Signature of Notary Public

of County
State of

My Commission Expires:

Affidavit must be notarized for Line (3)
Subscribed and sworn to before me this
day of 20

NOTARY SEAL
Affidavit must be notarized for Line (4)
Subscribed and sworn to before me this
_ dayof 20

Signature of Notary Public
of County
State of

My Commission Expires:

Signature of Notary Public

of County
State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract,
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of
another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached,
provided that the Debarment Certification also includes any required statements concerning exceptions that are
applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift
from anyone with a contract with the State, or from any person seeking to do business with the State. By execution
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are
not aware that any such gift has been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Individual name

Trading and doing business as

Full name of Firm

Address as Prequalified

Signature of Witness Signature of Contractor, Individually

Print or type Signer's name Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

__ dayof 20

Signature of Notary Public

of County

State of

My Commission Expires:
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EXECUTION OF BID
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own
bonafide employees or subcontractors and is not bidding for the benefit of another contractor.

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment
Certification also includes any required statements concerning exceptions that are applicable.

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone
with a contract with the State, or from any person seeking to do business with the State. By execution of any response in this
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has
been offered, accepted, or promised by any employees of your organization.

SIGNATURE OF CONTRACTOR
Name of Contractor

Print or type Individual name

Address as Prequalified

Signature of Contractor, Individually

Print or type Signer's Name

Signature of Witness

Print or type Signer’s name

AFFIDAVIT MUST BE NOTARIZED
Subscribed and sworn to before me this the NOTARY SEAL

day of 20

Signature of Notary Public

of County

State of

My Commission Expires:
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DEBARMENT CERTIEICATION

Conditions for certification:

1.

The prequalified bidder shall provide immediate written notice to the Municipality if at any
time the bidder learns that his certification was erroneous when he submitted his debarment
certification or explanation filed with the Municipality, or has become erroneous because of
changed circumstances.

The terms covered transaction, debarred, suspended, ineligible, lower tier covered
transaction, participant, person, primary covered transaction, principal, proposal, and
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions
and Coverage sections of the rules implementing Executive Order 12549. A copy of the
Federal Rules requiring this certification and detailing the definitions and coverages may be
obtained from the Municipality project representative.

The prequalified bidder agrees by submitting this form, that he will not knowingly enter into
any lower tier covered transaction with a person who is debarred, suspended, declared
ineligible, or voluntarily excluded from participation in Municipal contracts, unless
authorized by the Municipality.

For Federal Aid projects, the prequalified bidder further agrees that by submitting this form
he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid
Construction Contract (Form FHWA PR 1273) provided by the Municipality, without
subsequent modification, in all lower tier covered transactions.

The prequalified bidder may rely upon a certification of a participant in a lower tier covered
transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the
covered transaction, unless he knows that the certification is erroneous. The bidder may
decide the method and frequency by which he will determine the eligibility of his
subcontractors.

Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this provision. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

Except as authorized in paragraph 6 herein, the Municipality may terminate any contract if
the bidder knowingly enters into a lower tier covered transaction with a person who is
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction,
in addition to other remedies available by the Federal Government.



10.100411 & 10.200411 105 Anson County

DEBARMENT CERTIFICATION

The prequalified bidder certifies to the best of his knowledge and belief, that he and his
principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

Have not within a three-year period preceding this proposal been convicted of or had a civil
judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local)
transaction or contract under a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction
of records; making false statements; or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph b. of this certification; and

Have not within a three-year period preceding this proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Will submit a revised Debarment Certification immediately if his status changes and will
show in his bid proposal an explanation for the change in status.

If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation
with this submittal. An explanation will not necessarily result in denial of participation in a
contract.

Failure to submit a non-collusion affidavit and debarment certification will result in the
prequalified bidder's bid being considered non-responsive.

Check here if an explanation is attached to this certification.
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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

RALEIGH, NC
BID BOND
Principal:
Name of Principal Contractor
Surety:
Name of Surety
Contract Number: County:
Date of Bid:

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter, PRINCIPAL)
and SURETY above named, are held and firmly bound unto the Department of Transportation in the full and just
sum of five (5) percent of the total amount bid by the Principal for the project stated above, for the payment of
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly
and severally, firmly by these presents.

NOW, THEREFORE, the condition of this obligation is: the Principal shall not withdraw its bid within sixty (60)
days after the opening of the bids, or within such other time period as may be provided in the proposal, and if the
Board of Transportation shall award a contract to the Principal, the Principal shall, within fourteen (14) calendar
days after written notice of award is received by him, provide bonds with good and sufficient surety, as required for
the faithful performance of the contract and for the protection of all persons supplying labor, material, and
equipment for the prosecution of the work. In the event the Principal requests permission to withdraw his bid due to
mistake in accordance with the provisions of Article 103-3 of the Standard Specifications for Roads and Structures,
the conditions and obligations of this Bid Bond shall remain in full force and effect until the Department of
Transportation makes a final determination to either allow the bid to be withdrawn or to proceed with award of the
contract. In the event a determination is made to award the contract, the Principal shall have fourteen (14) calendar
days to comply with the requirements set forth above. In the event the Principal withdraws its bid after bids are
opened except as provided in Article 103-3, or after award of the contract has been made fails to execute such
additional documents as may be required and to provide the required bonds within the time period specified above,
then the amount of the bid bond shall be immediately paid to the Department of Transportation as liquidated
damages.

IN TESTIMONY WHEREOF, the Principal and Surety have caused these presents to be duly signed and sealed.

This the day of , 20

Surety

By

General Agent or Attorney-in-Fact Signature

Seal of Surety

Print or type Signer's Name



10.100411 & 10.200411 107 Anson County
BID BOND

CORPORATION

SIGNATURE OF CONTRACTOR (Principal)

Full name of Corporation

Address as prequalified

By

Signature of President, Vice President, Assistant Vice President
Select appropriate title

Print or type Signer's name

Affix Corporate Seal

Attest

Sig nature of Secretary, Assistant Secretary
Select appropriate title

Print or type Signer's name
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BID BOND

LIMITED LIABILITY COMPANY

SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Full name of Firm

Address as prequalified

Signature of Member/
Manager/Authorized Agent

Individually

Print or type Signer’s name



10.100411 & 10.200411 109 Anson County
BID BOND

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Individual Name

Trading and doing business as

Full name of Firm

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name
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BID BOND

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME
SIGNATURE OF CONTRACTOR (Principal)

Name of Contractor

Print or type Individual Name

Address as prequalified

Signature of Contractor

Individually

Print or type Signer’s name

Signature of Witness

Print or type Signer’s name
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BID BOND

PARTNERSHIP

SIGNATURE OF CONTRACTOR (Principal)

Full name of Partnership

Address as prequalified

By

Signature of Partner

Print or type Signer's name

Signature of Witness

Print or type Signer’s name
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BID BOND

JOINT VENTURE (2 or 3)
SIGNATURE OF CONTRACTORS (Principal)

Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute. 3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.
Line (1), print or type the name of Joint Venture. On line (2), print or type the name of one of the joint venturers and execute below in the
appropriate manner required by Article 102-8 of the Specifications. On Line (3), print or type the name of second joint venturer and execute
below in the appropriate manner required by said article of the Specifications. On Line (4), print or type the name of the third joint venturer, if
applicable and execute below in the appropriate manner required by said article of the Specifications. This form of execution must be strictly
followed.

1)
Name of Joint Venture
)
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
and
@)
Name of Contractor
Address as prequalified
Signature of Witness or Attest By Signature of Contractor
Print or type Signer's name Print or type Signer's name
If Corporation, affix Corporate Seal
and
(4)

Name of Contractor (for 3 Joint Venture only)

Address as prequalified

Signature of Witness or Attest By Signature of Contractor

Print or type Signer's name Print or type Signer's name

If Corporation, affix Corporate Seal
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ADDENDUM(S)

(3-3-2014)

ADDENDUM #1

I, representing

Anson County

SPD 25-100

(SIGNATURE)

Acknowledge receipt of Addendum #1.

ADDENDUM #2

I, representing

(SIGNATURE)

Acknowledge receipt of Addendum #2.

ADDENDUM #3

I, representing

(SIGNATURE)

Acknowledge receipt of Addendum #3.
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Anson County

North Carolina Department of Transportation
P. O. CONTRACT BID FORM

Description: Miscellaneous Asphalt Resurfacing, Milling, Widening, Etc.
County: Anson
Bid Opening Date: August 16, 2017

LINE [MASTER ITEM| SEC EST. UNIT
Y oo Ny ITEM DESCRIPTION oUANT. |UNIT| pRicE | AMOUNT BID
1 | 0000915000-N | SP | GENERIC MISC ITEM MOBILIZATION| 5 EA
2 | 0106000000-E | 230 BORROW EXCAVATION 100 | cv
TRENCHING WITH MILLING
3 | 0257000000-E | SP Vet 120,000 | LF
4 | 1121000000-E | 520 AGGREGATE BASE COURSE 300 | TON
5 | 1220000000-E | sP INCIDENTAL STONE BASE 100 | TON
6 | 1243000000-E | SP SHOULDER CONSTRUCTION 03 | smi
7 | 1245000000-€ | sP SHOULDER RECONSTRUCTION 4 | smi
INCIDENTAL MILLING, 0 TO 500 SY
8 | 1330000000-E | SP S 300 | Sy
INCIDENTAL MILLING, > 500 SY PER
9 | 1330000000-E | SP o 800 | SY
10 | 1491000000-€ | 610 | ASPHALT CONC BASE COURSE, TYPE | | oo | 1on
B25.0C
ASPHALT CONC BASE COURSE, TYPE
11 | 1491000000E |610/5p | ASTAALT CONE BASE LOURSE, o 1600 | TON
ASPHALT CONC INTERMEDIATE
12 | 1503000000-E | 610 COURSE. TYPE 119.0C 800 | TON
ASPHALT CONC SURFACE COURSE,
13 | 1523000000-E | 610 e 3,600 | TON
ASPHALT CONC SURFACE COURSE,
14 | 1524000000-E | SP TYPE S9.5C (LEVELING COURSE) 500 | TON
ASPHALT CONC SURFACE COURSE,
15 | 1525000000-E | 610 e o 500 | TON
16 | 1575000000-E | 620 | ASPHALT BINDER FORPLANTMIX | 450 | TON
17 | 1704000000-E | SP | PATCHING EXISTING PAVEMENT 750 | TON
18 | 2830000000-N | 858 ADJUSTMENT OF MANHOLES 10 | EA
ADJUSTMENT OF METER BOXES OR
19 | 2845000000-N | 858 ALYE Doy 15 | EA
THERMOPLASTIC PAVEMENT
20 | 4710000000-€ | 1205 | e R e e MILS) 400 | LF
21 | 4810000000-E | 1205 | PAINT PAVEME’\('I.;V'ARK'NG LINES | 30000 | LF
2> | 48350000002 | 1205 | PAINT PAVEMEI(\;”I\)/IARKING LINES | oo | (r
THERMOPLASTIC PAVEMENT
23 | 4890000000-E | SP MARKING LINES, 47, 120 MILS 35000 | LF

(HIGHLY REFLECTIVE MEDIA)
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Anson County

THERMOPLASTIC PAVEMENT
24 4890000000-E SP |MARKING LINES, 47,90 MILS (HIGHLY | 35,000 LF
REFLECTIVE MEDIA)
PERMANENT RAISED PAVEMENT

25 4900000000-N 1251 MARKERS 500 EA
26 6071010000-E SP WATTLE 150 LF
27 6071020000-E SP POLYACRYLAMIDE (PAM) 1 LB

CONTRACTOR Federal ID No.

ADDRESS Contr. License No.

Telephone No.

Vendor Number CORPORATE
Authorized Agent Title SEAL
Signature Date

Witness Title

Signature

Date




