
 

STATE OF NORTH CAROLINA 
DEPARTMENT OF TRANSPORTATION 

HIGHWAY DIVISION 10 
 

PROPOSAL 
 

DATE AND TIME OF BID OPENING: Wednesday, October 1, 2025 AT 2:00 P.M. 
 

CONTRACT ID: DJ00571 
 

WBS ELEMENT NO.: BP10.C011.3 
 

COUNTY:  CABARRUS 
 

TIP NO.:  BP10-C011 

 

MILES:  0.061 
 

LOCATION: Replacement of Culvert on SR 1524 (N. Scalybark Trail)  
 

TYPE OF WORK: Grading, Drainage, Paving, & Culvert 

 

AVAILABILITY DATE:  November 3, 2025 

 

COMPLETION DATE:   November 2, 2026 
 
 

NOTICE: 
ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 

GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING 

BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE 

BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE 

LICENSING BOARD.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS 

REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING 

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL 

STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS ON BIDDING, THE 

BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH 

CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING 

REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING. 
 

THIS IS A STRUCTURE PROJECT.    BID BONDS ARE REQUIRED. 
 

 

NAME OF BIDDER 
 

 

 

ADDRESS OF BIDDER 



PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. DJ00571 IN CABARRUS COUNTY, NORTH CAROLINA 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. DJ00571; has carefully 
examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the proposal, 
the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly understands the 
stipulations, requirements and provisions.  The undersigned bidder agrees to be bound upon his execution of the bid and 
subsequent award to him by the Department of Transportation in accordance with this proposal to provide the necessary 
contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 
him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of construction; 
and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete the said 
contract in accordance with the 2024 Standard Specifications for Roads and Structures by the dates(s) specified in the Project 
Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, as the case 
may be, for the various items given on the sheets contained herein.   
 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work and 
required labor to construct and complete State Highway Contract No. DJ00571 in CABARRUS COUNTY, for the unit or 
lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 
prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 
become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads and 

Structures, January 2024 with all amendments and supplements thereto, is by reference incorporated into and made a part of 
this contract; that, except as herein modified, all the construction and work included in this contract is to be done in accordance 
with the specifications contained in said volume, and amendments and supplements thereto, under the direction of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or such 
other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and provisions 
herein cannot be changed except over the signature of the said Contract Officer or Division Engineer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the basis 
for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion of the 
work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 
unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.  

 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 
of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this bid 
is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 
Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 
him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
 

  



INSTRUCTIONS TO BIDDERS 
SPD 01-015A (2024-01) 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY 

BEFORE PREPARING AND SUBMITTING YOUR BID. 
 

All bids shall be prepared and submitted in accordance with the following requirements.  

Failure to comply with any requirement may cause the bid to be considered irregular and may 

be grounds for rejection of the bid. 

 

For preparing and submitting the bid electronically, refer to Article 102-8(B) of the Standard 

Specifications.  
 
Bidders that bid electronically on Raleigh Central-Let projects will need a separate Digital Signature 
from the approved electronic bidding provider for Division Contracts. 
 

ELECTRONIC ON-LINE BID: 

1.   Download entire proposal from Connect NCDOT website.  Download the electronic submittal 
file from the approved electronic bidding provider website. 

2.  Prior to submitting a bid on a project, the bidder shall sign up on the Interested Parties List in 
conformance with Article 102-3 unless the SP1 G02 Interested Parties List provision is in the 
contract. 

3. Prepare and submit the electronic submittal file using the approved electronic bidding provider 
software. 

4.   Electronic bidding software necessary for electronic bid preparation may be downloaded from 
the Bid Express website following the directions at: 
https://connect.ncdot.gov/letting/Pages/Electronic-Bidding.aspx. 

5.   Questions should be emailed 7 calendar days prior to the bid opening to Jason Brooks, at 
jcbrooks@ncdot.gov. Contact with any other NCDOT personnel concerning this project is 
strictly prohibited, unless otherwise noted, and may result in bids being considered non-
responsive. 
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 PROJECT SPECIAL PROVISIONS (GENERAL) 
 
All work and materials shall be in accordance with the provisions of the General Guidelines of 
this contract, the Project Special Provisions, the North Carolina Department of Transportation 
2024 Standard Specifications for Roads and Structure, the North Carolina Department of 
Transportation 2024 Roadway Standards Drawings, the current edition of the Manual on 

Uniform Traffic Control Devices (MUTCD).  

 
The Contractor shall keep himself/herself fully informed of all Federal, State and local laws, 
ordinances, and regulations, and shall comply with the provisions of Section 107 of the Standard 

Specifications. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 5-16-23) 108 SP1 G08 A 
 

The date of availability for this contract is November 3, 2025, except that work in jurisdictional 
waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 
the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 
in availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is November 2, 2026. 
 
Except where otherwise provided by the contract, observation periods required by the contract will 
not be a part of the work to be completed by the completion date and/or intermediate contract times 
stated in the contract.  The acceptable completion of the observation periods that extend beyond 
the final completion date shall be a part of the work covered by the performance and payment 
bonds. 
 
The liquidated damages for this contract are One Thousand Dollars ($1,000.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may become 
chargeable under Intermediate Contract Time Number 1. 
 
INTERMEDIATE CONTRACT TIME # 1 AND LIQUIDATED DAMAGES:  
(7-1-95) (Rev. 2-21-12)      108      SP1 G13 A  

  
Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 
will be required to complete all work included in this contract and shall place and maintain traffic 
on same.  
  
The date of availability for this intermediate contract time is November 3, 2025.  
  
The completion date for this intermediate contract time is May 3, 2026.  
  
The liquidated damages for not beginning work within the specified time frame or completing the 
work within the time specified in this intermediate contract time are One Thousand Dollars 

($1,000.00) per calendar day.  
  
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
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Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 
and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
INTERMEDIATE CONTRACT TIME #2 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 
 

The Contractor shall complete the work required of Phase II as shown on Sheet(s) TMP-3 and 
shall place and maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date the Contractor elects to begin 
the work. 
 
The completion date for this intermediate contract time is the date which is Forty-Two (42) 
consecutive calendar days after and including the date the Contractor begins this work. 
 
The liquidated damages are One Thousand Dollars ($1,000.00) per calendar day. 
 
INTERMEDIATE CONTRACT TIME # 3 AND LIQUIDATED DAMAGES: 
(2-20-07) 108 SP1 G14 B 
 

The Contractor shall not narrow or close a lane of traffic on -L- SR 1524 (N. Scalybark Tr), 

Phase I Only, detain and /or alter the traffic flow on or during holiday weekends, special events, 
or any other time when traffic is unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 
 
2. For New Year's Day, between the hours of 4:00 P.M. December 31st and 9:00 A.M. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 
9:00 A.M. the following Tuesday. 

 
3. For Easter, between the hours of 4:00 P.M. Thursday and 9:00 A.M. Monday. 
 
4. For Memorial Day, between the hours of 4:00 P.M. Friday and 9:00 A.M. Tuesday. 
 
5. For Independence Day, between the hours of 4:00 P.M. the day before Independence Day 

and 9:00 A.M. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours 
of 4:00 P.M. the Thursday before Independence Day and 9:00 A.M. the Tuesday after 
Independence Day. 

 
6. For Labor Day, between the hours of 4:00 P.M. Friday and 9:00 A.M Tuesday. 
 
7. For Thanksgiving Day, between the hours of 4:00 P.M. Tuesday and 9:00 A.M. Monday. 
 
8. For Christmas, between the hours of 4:00 P.M. the Friday before the week of Christmas 

Day and 9:00 A.M. the following Tuesday after the week of Christmas Day. 
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Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence 
Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that 
lane closures are not required during these periods, unless otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the Contractor begins 
to install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required 
to complete the removal of all traffic control devices for lane closures according to the time 
restrictions stated herein and place traffic in the existing traffic pattern. 
 
The liquidated damages are One Thousand Dollars ($1,000.00) per hour. 
 

HAUL ROADS: 
(7-16-24) 105 SP1 G04 

 
Revise the Standard Specifications as follows: 
 

Page 1-45, Article 105-15 RESTRICTION OF LOAD LIMITS, line 31, add the following after 
second sentence of the second paragraph:   
 

At least 30 days prior to use, the Contractor shall notify the Engineer of any public road proposed 
for use as a haul road for the project. 
 
CONSTRUCTION MORATORIUM:  

    

No tree cutting will be allowed from April 1 through July 15, and December 15 through February 
15 of any year. 
  
The contractor’s attention is directed to the uplisting of the tri-colored bat.  If the tri-colored 
bat is uplisted, contract times will need to be negotiated between the contractor  
and the engineer regarding tree cutting.  If the tri-colored bat is not uplisted, these dates  
are not applicable to this contract. 
 
BOND REQUIREMENTS: 
(6-1-16)(Rev. 1-16-24) 102-8, 102-10 SPD 01-420A 
 

A Bid Bond is required in accordance with Article 102-10 of the Standard Specifications for Roads 
and Structures. 
 
Contract Payment and Performance Bonds are required in accordance with Article 103-7 of the 
Standard Specifications. 
 
PROSECUTION OF WORK: 
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R 

 

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner 
from the time he begins the work until completion and final acceptance of the project.  The 
Contractor will not be permitted to suspend his operations except for reasons beyond his control 
or except where the Engineer has authorized a suspension of the Contractor’s operations in writing. 
 



BP10.C011.3 9 Cabarrus 

In the event that the Contractor’s operations are suspended in violation of the above  provisions, 
the sum of Five Hundred Dollars ($500.00) will be charged to the contractor for each and every 
calendar day that such suspension takes place.  The said amount is hereby agreed upon as 
liquidated damages due to extra engineering and maintenance costs and due to increased public 
hazard resulting from a suspension of the work.  Liquidated damages chargeable due to suspension 
of the work will be additional to any liquidated damages that may become chargeable due to failure 
to complete the work on time. 
 
PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 1-16-24) 104 SP1 G16 
 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the Standard Specifications.  All work required for initial vegetation planting 
shall be performed as a part of the work necessary for the completion and acceptance of the 
Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be responsible 
for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 
records. 
 
Once the Engineer has determined that the permanent vegetation establishment requirement has 
been achieved at an 80% vegetation density (the amount of established vegetation per given area 
to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 
notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 
will be responsible for, and shall correct any areas disturbed by operations performed in permanent 
vegetation establishment and the removal of temporary erosion control measures, whether 
occurring prior to or after placing traffic on the project. 
 
Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 
made at contract unit prices for the affected items.  Work required that is not represented by 
contract line items will be paid in accordance with Articles 104-7 or 104-3 of the Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 
temporary erosion control items. 
 
NO MAJOR CONTRACT ITEMS: 
(2-19-02) (Rev. 8-21-07) 104 SP1 G31 
 

None of the items included in this contract will be major items. 
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NO SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-16-24) 108-6 SP1 G34 
 

None of the items included in this contract will be specialty items (see Article 108-6 of the 
Standard Specifications). 
 
FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 1-16-24) 109-8 SP1 G43 
 

Revise the Standard Specifications as follows: 
 
Page 1-82, Article 109-8, FUEL PRICE ADJUSTMENTS, add the following: 
 
The base index price for DIESEL #2 FUEL is $ 2.5735 per gallon.  Where any of the following 
are included as pay items in the contract, they will be eligible for fuel price adjustment. 
 
The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Erosion Control Stone Gal/Ton 0.55 

Rip Rap, Class _____ Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 0.90 or 2.90  

Asphalt Concrete Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Open-Graded Asphalt Friction Course Gal/Ton 0.90 or 2.90  

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 0.90 or 2.90  

Sand Asphalt Surface Course, Type ____ Gal/Ton 0.90 or 2.90  

Ultra-thin Bonded Wearing Course Gal/Ton 0.90 or 2.90  

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

> 11" Portland Cement Concrete Pavement Gal/SY   0.327 

Concrete Shoulders Adjacent to > 11” Pavement Gal/SY   0.327 

9” to 11" Portland Cement Concrete Pavement Gal/SY   0.272 

Concrete Shoulders Adjacent to 9” to 11” Pavement Gal/SY   0.272 

< 9” Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to < 9” Pavement  Gal/SY   0.245 

 
For the asphalt items noted in the chart as eligible for fuel adjustments, the bidder may include 
the Fuel Usage Factor Adjustment Form with their bid submission if they elect to use the fuel 
usage factor. The Fuel Usage Factor Adjustment Form is found at the following link: 
 
https://connect.ncdot.gov/letting/LetCentral/Fuel%20Usage%20Factor%20Adjustment%20Form
%20-%20%20Starting%20Nov%202022%20Lettings.pdf 
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Select either 2.90 Gal/Ton fuel factor or 0.90 Gal/Ton fuel factor for each asphalt line item on 
the Fuel Usage Factor Adjustment Form.  The selected fuel factor for each asphalt item will 
remain in effect for the duration of the contract.   
 
Failure to complete the Fuel Usage Factor Adjustment Form will result in using 2.90 gallons per 
ton as the Fuel Usage Factor for Diesel for the asphalt items noted above.  The contractor will 
not be permitted to change the Fuel Usage Factor after the bids are submitted. 
 
EXTENSION OF CONTRACT TIME: 

 
Failure on the part of the Contractor to furnish bonds or certifications, or to satisfy preliminary 
requirements necessary to issue the purchase order will not constitute grounds for extension of the 
contract time.  If the Contractor has fulfilled all preliminary requirements for the issuance of a 
purchase order, and the purchase order authorization is not available by the date of availability, the 
Contractor shall be granted an extension equal to the number of calendar days the purchase order 
authorization is delayed after the date of availability. 
 
CLAIMS FOR ADDITIONAL COMPENSATION: 

 
The Contractor's attention is directed to the fact that Article 104-5 of the Standard Specifications 
pertaining to revised contract unit prices will not apply to this contract.  The Contractor will not 
be entitled to an adjustment in contract unit price for any item that may underrun or overrun the 
estimated contract quantities. 

 
NOTIFICATION OF OPERATIONS: 

 
The Contractor shall notify the Engineer 48 hours in advance of beginning work on this project.  
The Contractor shall give the Engineer sufficient notice of all operations for any sampling, 
inspection or acceptance testing required. 
 
NIGHT OPERATIONS: 

 

Verification of any city or county permits, required for night work, shall be provided to the 
Engineer if the contractor wants to work at night.  Also, before the contractor begins his 
operations during night hours, he shall submit in writing, a full and complete plan for traffic 
control and construction lighting which shall be approved by the engineer prior to construction. 
 
All traffic control devices used outside of closure areas shall meet the requirements for night use 
as set forth in the North Carolina Department of Transportation Standard Specifications for 
Roads and Structures, North Carolina Department of Transportation Roadway Standard 
Drawings, and the current Manual of Uniform Traffic Control Devices (MUTCD). 
 
DRIVEWAYS AND PRIVATE PROPERTY: 

 
The Contractor shall maintain access to driveways for all residents, businesses, and property 
owners throughout the life of the project. 

The Contractor shall not perform work for private citizens or agencies in conjunction with this 
project or within the project limits of this contract.  Any driveway paved by a Contractor which 
ties into an NCDOT system road being paved by the Contractor must be paved either prior to the 
road paving project or after its completion. 



BP10.C011.3 12 Cabarrus 

STEEL PRICE ADJUSTMENT: 
(4-19-22)(Rev. 12-20-22)                                                                                        SP1 G47 

  

Description and Purpose 

 

Steel price adjustments will be made to the payments due the Contractor for items as defined 
herein that are permanently incorporated into the work, when the price of raw steel mill products 
utilized on the contract have fluctuated.  The Department will adjust monthly progress payments 
up or down as appropriate for cost changes in steel according to this provision.  
 
Eligible Items 

 

The list of eligible bid items for steel price adjustment can be found on the Departments website 
at the following address:   
 
https://connect.ncdot.gov/letting/LetCentral/Eligible%20Bid%20Items%20for%20Steel%20Price
%20Adjustment.xlsx  
 
Nuts, bolts, anchor bolts, rebar chairs, connecting bands and other miscellaneous hardware 
associated with these items shall not be included in the price adjustment. 
 
Adjustments will only be made for fluctuations in the material cost of the steel used in the above 
products as specified in the Product Relationship Table below.  The producing mill is defined as 
the source of steel product before any fabrication has occurred (e.g., coil, plate, rebar, hot rolled 
shapes, etc.).  No adjustment will be made for changes in the cost of fabrication, coating, 
shipping, storage, etc.  
 
No steel price adjustments will be made for any products manufactured from steel having an 
adjustment date, as defined by the Product Relationship Table below, prior to the letting date.  
  
Bid Submittal Requirements 

 

The successful bidder, within 14 calendar days after the notice of award is received by him, shall 
provide the completed Form SPA-1 to the Department (State Contract Officer or Division 
Contract Engineer) along with the payment bonds, performance bonds and contract execution 
signature sheets in a single submittal.  If Form SPA-1 is not included in the same submittal as the 
payment bonds, performance bonds and contract execution signature sheets, the Contractor will 
not be eligible for any steel price adjustment for any item in the contract for the life of the 
contract.  Form SPA-1 can be found on the Department’s website at the following address:     
 
https://connect.ncdot.gov/letting/LetCentral/Form%20SPA-1.xlsm 
 
The Contractor shall provide Form SPA-1 listing the Contract Line Number, (with corresponding 
Item Number, Item Description, and Category) for the steel products they wish to have an 
adjustment calculated.  Only the contract items corresponding to the list of eligible item numbers 
for steel price adjustment may be entered on Form SPA-1.  The Contractor may choose to have 
steel price adjustment applied to any, all, or none of the eligible items. However, the 
Contractor’s selection of items for steel price adjustment or non-selection (non-participation) 
may not be changed once Form SPA-1 has been received by the Department.  Items the Bidder 
chooses for steel price adjustment must be designated by writing the word “Yes” in the column 
titled “Option” by each Pay Item chosen for adjustment.  Should the bidder elect an eligible steel 
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price item, the entire quantity of the line item will be subject to the price adjustment for the 
duration of the Contract. The Bidder’s designations on Form SPA-1 must be written in ink or 
typed and signed by the Bidder (Prime Contractor) to be considered complete.  Items not 
properly designated, designated with “No”, or left blank on the Bidder’s Form SPA-1 will 
automatically be removed from consideration for adjustment.  No steel items will be eligible for 
steel price adjustment on this Project if the Bidder fails to return Form SPA-1 in accordance with 
this provision. 
 
Establishing the Base Price 

 
The Department will use a blend of monthly average prices as reported from the Fastmarkets 
platform to calculate the monthly adjustment indices (BI and MI).  This data is typically 
available on the first day of the month for the preceding month. The indices will be calculated by 
the Department for the different categories found on the Product Relationship Table below.  For 
item numbers that include multiple types of steel products, the category listed for that item 
number will be used for adjusting each steel component. 
 
The bidding index for Category 1 Steel items is $ 43.20 per hundredweight. 
The bidding index for Category 2 Steel items is $ 55.11 per hundredweight. 
The bidding index for Category 3 Steel items is $ 65.75 per hundredweight. 
The bidding index for Category 4 Steel items is $ 46.02 per hundredweight. 
The bidding index for Category 5 Steel items is $ 54.81 per hundredweight. 
The bidding index for Category 6 Steel items is $ 59.34 per hundredweight. 
The bidding index for Category 7 Steel items is $ 45.84 per hundredweight. 

The bidding index represents a selling price of steel based on Fastmarkets data for the month of  
July 1, 2025. 

MI =  Monthly Index.  – in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

 

Product Relationship Table 

Steel Product (Title) 

 
BI, MI* Adjustment Date for MI Category 

Reinforcing Steel, Bridge 
Deck, and SIP Forms 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

1 

Structural Steel and 
Encasement Pipe 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

2 

Steel H-Piles, Soldier Pile 
Walls 

Based on one or more 
Fastmarkets indices 

Delivery Date from 
Producing Mill 

3 

Guardrail Items and Pipe 
Piles 

Based on one or more 
Fastmarkets indices 

Material Received 
Date** 

4 

Fence Items Based on one or more 
Fastmarkets indices 

Material Received 
Date** 

5 
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Overhead Sign Assembly, 
Signal Poles, High Mount 
Standards 

Based on one or more 
Fastmarkets indices 

Material Received 
Date** 

6 

Prestressed Concrete 
Members 

Based on one or more 
Fastmarkets indices 

Cast Date of Member 7 

* BI and MI are in converted units of Dollars per Hundredweight ($/CWT) 

** Material Received Date is defined as the date the materials are received on the project site.  
If a material prepayment is made for a Category 4-6 item, the Adjustment Date to be used will 
be the date of the prepayment request instead of the Materials Received Date.  

 
Submit documentation to the Engineer for all items listed in the Contract for which the 
Contractor is requesting a steel price adjustment. 
 
Submittal Requirements 

 
The items in categories 1,2, and 3, shall be specifically stored, labeled, or tagged, recognizable 
by color marking, and identifiable by Project for inspection and audit verification immediately 
upon arrival at the fabricator.  
 
Furnish the following documentation for all steel products to be incorporated into the work and 
documented on Form SPA-2, found on the Departments website at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA-2.xlsx 
 
Submit all documentation to the Engineer prior to incorporation of the steel into the completed 
work.  The Department will withhold progress payments for the affected contract line item if the 
documentation is not provided and at the discretion of the Engineer the work is allowed to 
proceed.  Progress payments will be made upon receipt of the delinquent documentation. 
 
Step 1 (Form SPA -2) 
 
Utilizing Form SPA-2, submit separate documentation packages for each line item from Form 
SPA-1 for which the Contractor opted for a steel price adjustment.  For line items with multiple 
components of steel, each component should be listed separately.  Label each SPA-2 
documentation package with a unique number as described below. 
 

a. Documentation package number: (Insert the contract line-item) - (Insert 

sequential package number beginning with “1”).   

Example:  412 - 1,  
412 - 2,  
424 – 1,  
424 – 2,  
424 – 3, etc. 

b. The steel product quantity in pounds 

i. The following sources should be used, in declining order of 

precedence, to determine the weight of steel/iron, based on the 

Engineers decision:   

1. Department established weights of steel/iron by contract pay 

item per pay unit;  
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2. Approved Shop Drawings;  

3. Verified Shipping Documents;  

4. Contract Plans;  

5. Standard Drawing Sheets;  

6. Industry Standards (i.e., AISC Manual of Steel Construction, 

AWWA Standards, etc.); and  

7. Manufacture’s data. 

ii. Any item requiring approved shop drawings shall have the weights of 

steel calculated and shown on the shop drawings or submitted and 

certified separately by the fabricator. 

c. The date the steel product, subject to adjustment, was shipped from the 

producing mill (Categories 1-3), received on the project (Categories 4-6), or 

casting date (Category 7). 

Step 2 (Monthly Calculator Spreadsheet) 
 
For each month, upon the incorporation of the steel product into the work, provide the Engineer 
the following: 

 
1) Completed NCDOT Steel Price Adjustment Calculator Spreadsheet, summarizing all 

the steel submittal packages (Form SPA-2) actually incorporated into the completed 

work in the given month.   

a. Contract Number 

b. Bidding Index Reference Month 

c. Contract Completion Date or Revised Completion Date 

d. County, Route, and Project TIP information 

e. Item Number  

f. Line-Item Description 

g. Submittal Number from Form SPA-2 

h. Adjustment date  

i. Pounds of Steel 

2) An affidavit signed by the Contractor stating the documentation provided in the 

NCDOT Steel Price Adjustment Calculator Spreadsheet is true and accurate. 

 

Price Adjustment Conditions  

 
Download the Monthly Steel Adjustment Spreadsheet with the most current reference data from 
the Department’s website each month at the following address: 
 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/Form%20SPA- 
3%20NCDOT%20Steel%20Price%20Adjustment%20Calculator.xlsx 
 
If the monthly Fastmarkets data is not available, the data for the most recent immediately 
preceding month will be used as the basis for adjustment. 
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Price Adjustment Calculations 

 
The price adjustment will be determined by comparing the percentage of change in index value 
listed in the proposal (BI) to the monthly index value (MI).  (See included sample examples).  
Weights and date of shipment must be documented as required herein.  The final price 
adjustment dollar value will be determined by multiplying this percentage increase or decrease in 
the index by the represented quantity of steel incorporated into the work, and the established 
bidding index (BI) subject to the limitations herein.  
 

Price increase/decrease will be computed as follows:  

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;   

SPA =  Steel price adjustment in dollars  
MI =  Monthly Shipping Index.  – in Dollars ($) per hundredweight (CWT).  Use 

the adjustment indices from the month the steel was shipped from the 
producing mill, received on the project, or member cast as defined in the 
Product Relationship Table.  

BI =  Bidding Index.  - in Dollars ($) per hundredweight (CWT).  Use the 
adjustment indices as listed in the proposal. 

Q =  Quantity of steel, product, pounds actually incorporated into the work as 
documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
Calculations for price adjustment shall be shown separate from the monthly progress estimate 
and will not be included in the total cost of work for determination of progress or for extension 
of Contract time in accordance with Subarticle 108-10(B)(1).  
 
Any apparent attempt to unbalance bids in favor of items subject to price adjustment may result 
in rejection of the bid proposal. 
 
Adjustments will be paid or charged to the Contractor only.  Any Contractor receiving an 
adjustment under this provision shall distribute the proper proportional part of such adjustments 
to the subcontractor who performed the applicable work.  
 
Delays to the work caused by steel shortages may be justification for a Contract time extension 
but will not constitute grounds for claims for standby equipment, extended office overhead, or 
other costs associated with such delays.  
 
If an increase in the steel material price is anticipated to exceed 50% of the original quoted price, 
the contractor must notify the Department within 7 days prior to purchasing the material. Upon 
receipt of such notification, the Department will direct the Contractor to either (1) proceed with 
the work or (2) suspend the work and explore the use of alternate options. 
 
If the decrease in the steel material exceeds 50% of the original quoted price, the contractor may 
submit to the Department additional market index information specific to the item in question to 
dispute the decrease.  The Department will review this information and determine if the decrease 
is warranted. 
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When the steel product adjustment date, as defined in the Product Relationship Table, is after the 
approved contract completion date, the steel price adjustments will be based on the lesser value 
of either the MI for the month of the approved contract completion date or the MI for the actual 
adjustment date. 
 
If the price adjustment is based on estimated material quantities for that time, and a revision to 
the total material quantity is made in a subsequent or final estimate, an appropriate adjustment 
will be made to the price adjustment previously calculated. The adjustment will be based on the 
same indices used to calculate the price adjustment which is being revised. If the adjustment date 
of the revised material quantity cannot be determined, the adjustment for the quantity in 
question, will be based on the indices utilized to calculate the steel price adjustment for the last 
initial documentation package submission, for the steel product subject to adjustment, that was 
incorporated into the particular item of work, for which quantities are being finalized.  
Example: Structural steel for a particular bridge was provided for in three different shipments 
with each having a different mill shipping date. The quantity of structural steel actually used for 
the bridge was calculated and a steel price adjustment was made in a progress payment. At the 
conclusion of the work an error was found in the plans of the final quantity of structural steel 
used for the bridge. The quantity to be adjusted cannot be directly related to any one of the three 
mill shipping dates. The steel price adjustment for the quantity in question would be calculated 
using the indices that were utilized to calculate the steel price adjustment for the quantity of 
structural steel represented by the last initial structural steel documentation package submission.  
The package used will be the one with the greatest sequential number. 
 
Extra Work/Force Account:  
 
When steel products, as specified herein, are added to the contract as extra work, in accordance 
with the provisions of Article 104-7 or 104-3, the Engineer will determine and specify in the 
supplemental agreement, the need for application of steel price adjustments on a case-by-case 
basis.  No steel price adjustments will be made for any products manufactured from steel having 
an adjustment date prior to the supplemental agreement execution date.  Price adjustments will 
be made as provided herein, except the Bidding Index will be based on the month in which the 
supplemental agreement pricing was executed. 
 
For work performed on force account basis, reimbursement of actual material costs, along with 
the specified overhead and profit markup, will be considered to include full compensation for the 
current cost of steel and no steel price adjustments will be made. 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 
 
Contract Number __C203394_______________ Bid Reference Month __January 2019__ 
 
Submittal Date  ___8/31/2019____________ 
 
Contract Line Item ______237_______________ 
 
Line Item Description __APPROX….LBS Structural Steel______________________ 
 
Sequential Submittal  
Number  _________2______________ 
 

 

Supplier Description of material Location information Quantity 

in lbs. 

Adjustment 

Date 

XYZ mill Structural Steel Structure 3, Spans A-C 1,200,000 May 4, 2020 

     

ABC 
distributing 

Various channel & angle 
shapes 

Structure 3 Spans A-C 35,000 July 14, 2020 

     

     

     

     

     

     

  Total Pounds of Steel 1,235,000  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop 

drawings, shipping documents, Standards Sheets, industry standards, or manufacturer's 

data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                             ______________________________________ 
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Examples  Form SPA-2 

Steel Price Adjustment Submission Form 

 
Contract Number C203394   Bid Reference Month __January 2019__ 
 
Submittal Date  August 31, 2019 
 
Contract Line Item 237 
 
Line Item Description SUPPORT, OVRHD SIGN STR -DFEB – STA 36+00 
 
Sequential Submittal  
Number  _________2______________ 
 

 

Supplier Description of material Location 

information 

Quantity 

in lbs. 

Adjustment Date 

XYZ mill Tubular Steel (Vertical 
legs) 

-DFEB – STA 36+00 12000 December 11, 2021 

PDQ Mill 4” Tubular steel (Horizontal 
legs) 

-DFEB – STA 36+00 5900 December 11, 2021 

ABC 
distributing 

Various channel & angle 
shapes (see quote) 

-DFEB – STA 36+00 1300 December 11, 2021 

 Catwalk assembly -DFEB – STA 36+00 2000 December 11, 2021 

Nucor Flat plate -DFEB – STA 36+00 650 December 11, 2021 

     

     

  Total Pounds of Steel 21,850  

 

Note: Attach the following supporting documentation to this form. 

• Bill of Lading to support the shipping dates 

• Supporting information for weight documentation (e.g., Pay item reference, Shop 

drawings, shipping documents, Standards Sheets, industry standards, or manufacturer's 

data) 

By providing this data under my signature, I attest to the accuracy of and validity of the data on this form 
and certify that no deliberate misrepresentation in any manner has occurred. 
 
Printed Name       Signature 
 
 
_______________________________                              ______________________________________ 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 
Project bid on September 17, 2019 
 
Line Item 635 “Structural Steel” has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $36.12/CWT = BI 
 
450,000 lbs. of Structural Steel for Structure 2 at Station 44+08.60 were shipped to fabricator from the  
producing mill in same month, May 2021. 
 
Monthly Index for Structural Steel (Category 2) for May 2021 was $64.89/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 
 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table.  

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $36.12/ CWT 
 
MI = $64.89 / CWT 
 
% change =  ((MI/ BI)-1) = ($64.89 / $36.12 – 1) = (1.79651 – 1) = 0.79651162791 
 
Q = 450,000 lbs. 
 
 
SPA = 0.79651162791x $36.12 x (450,000/100) 
 
SPA =  0.79651162791* $36.12 *4,500 
 
SPA = $129,465 pay adjustment to Contractor for Structural Steel (Structure 2 at Station 44+08.60) 
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Price Adjustment Sample Calculation (decrease) 

_____________________________________________________________________________________ 

 
Project bid on December 18, 2018 
 
Line Item 635 Structural Steel has a plan quantity of 2,717,000 lbs. 
 
Bidding Index for Structural Steel (Category 2) in the proposal was $46.72/CWT = BI 
 
600,000 lbs. of Structural Steel for Structure 1 at Station 22+57.68 were shipped to fabricator from the 
producing mill in same month, August 2020. 
 
Monthly Index for Structural Steel (Category 2) for August 2020 was $27.03/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $46.72/ CWT 
 
MI = $27.03 / CWT 
 
% change =  ((MI/ BI)-1) = ($27.03/ $46.72–1) = (0.57855–1) = -0.421446917808 
 
Q = 600,000 lbs. 
 
 
SPA = -0.421446917808 * $46.72 * (600,000/100) 
 
SPA =  -0.421446917808 * $46.72 *6,000 
 
SPA = $ 118,140.00 Credit to the Department for Structural Steel (Structure 1 at Station 22+57.68) 
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Price Adjustment Sample Calculation (increase) 

_____________________________________________________________________________________ 

 
Project bid on July 16, 2020 
 
Line Item 614 Reinforced Concrete Deck Slab has a plan quantity of 241974 lbs. 
 
Bidding Index Reference Month was May 2020.  Bidding Index for Reinforced Concrete Deck Slab 
(Category 1) in the proposal was $29.21/CWT = BI 
 
51,621 lbs. of reinforcing steel and 52,311 lbs. of epoxy coated reinforcing steel for Structure 2 at Station 
107+45.55 -L- was shipped to fabricator from the producing mill in same month, May 2021. 
 
Monthly Index for Reinforced Concrete Deck Slab (Category 1) for May 2021 was $43.13/CWT = MI 
 
The Steel Price Adjustment formula is as follows: 

 

SPA  =  ((MI/ BI) -1) * BI *(Q/100)  

 
Where;  SPA = Steel price adjustment in dollars 

 
BI = Bidding Index – in dollars ($) per hundredweight (CWT).  Use the adjustment 

indices as listed in the proposal. 
 
MI = Mill Shipping Index – in dollars ($) per hundredweight (CWT). Use the 

adjustment indices from the month the steel was shipped from the producing 
mill, received on the project, or member cast as defined in the Product 
Relationship Table. 

 
Q =  Quantity of steel product, in pounds (lbs.) actually incorporated into the work as 

documented by the Contractor, or Design Build Team and verified by the 
Engineer. 

 
 
BI = $29.21/ CWT 
 
MI = $43.13 / CWT 
 
% change =  ((MI/ BI)-1) = ($43.13 / $29.21 – 1) = (1.47655 – 1) = 0.47654912701 
 
Q = 103932 lbs. 
 
 
SPA = 0. 47654912701 * $29.21 * (103,932/100) 
 
SPA =  0. 47654912701 * $29.21 *1,039.32 
 
SPA = $14,467.33 Pay Adjustment to Contractor for Reinforced Concrete Deck Slab (Category 1) at 
Station 107+45.55 -L- 
 
 

 



BP10.C011.3 23 Cabarrus 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-17-25) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 
Transportation's schedule of estimated completion progress for this project as required by that 
Standard Special Provision is as follows: 
 
 

 
The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 
the Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 
progress schedule over the progress as shown above shall be subject to the approval of the 
Engineer. 

 
MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 

(DIVISIONS): 
(10-16-07)(Rev. 5-9-24) 102-15(J) SP1 G67 
 

Description 

 
The purpose of this Special Provision is to carry out the North Carolina Department of 
Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 
financed in whole or in part with State funds. 
 

Definitions 

 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 
be used to meet the Combined MBE/WBE goal.  No submittal of a Letter of Intent is required. 
 

Combined MBE/WBE Goal:  A portion of the total contract, expressed as a percentage that is to 
be performed by committed MBE/WBE subcontractors. 
 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 
used to meet the Combined MBE / WBE goal by submission of a Letter of Intent.  Or any MBE 
or WBE used as a replacement for a previously committed MBE or WBE firm. 
 
Contract Goal Requirement - The approved participation at time of award, but not greater than the 
advertised Combined MBE/WBE contract goal. 
 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 
the Contractor's approved, committed participation along with a listing of the committed MBE and 
WBE firms. 
 

Manufacturer - A firm that owns (or leases) and operates or maintains a factory or establishment 
that produces on the premises, the materials or supplies obtained by the Contractor.  A firm that 
makes minor modifications to the materials, supplies, articles, or equipment is not a manufacturer. 
 

Fiscal Year Progress (% of Dollar Value) 

2026 (7/01/25 - 6/30/26) 80.00% of Total Amount Bid 

2027 (7/01/26 - 6/30/27) 20.00% of Total Amount Bid 
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MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 
Business Enterprise through the North Carolina Unified Certification Program. 
 

Regular Dealer - A firm that owns (or leases), and operates a store, warehouse, or other 
establishment in which the materials or supplies required for the performance of the contract are 
bought, kept in sufficient quantities, and regularly sold to the public in the usual course of business.  
A regular dealer engages in, as its principal business and in its own name, the purchase and sale 
or lease of the products in question.  A regular dealer in such bulk items as steel, concrete or 
concrete products, gravel, stone, asphalt and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Any supplement of regular 
dealers’ own distribution equipment shall be by a long-term operating lease and not on an ad hoc 
or contract-by-contract basis. 
 

Distributor – A firm that engages in the regular sale or lease of the items specified by the 
contract. A distributor assumes responsibility for the items it purchases once they leave the point 
of origin (e.g., a manufacturer’s facility), making it liable for any loss or damage not covered by 
the carrier’s insurance. 
 

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 
committed (or an approved substitute) MBE/WBE firm.     
 
North Carolina Unified Certification Program (NCUCP) - A program that provides 
comprehensive services and information to applicants for MBE/WBE certification.  
The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 
Enterprise (DBE) program in accordance with 49 CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 
is anticipated to be performed by committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 

Forms and Websites Referenced in this Provision 

 
Payment Tracking System - On-line system in which the Contractor enters the payments made to 
MBE and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.   
https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-
IS%20Subcontractor%20Payment%20Information.pdf 
 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 



BP10.C011.3 25 Cabarrus 

https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE
%20Replacement%20Form%20and%20Instructions.pdf 
 

SAF Subcontract Approval Form - Form required for approval to sublet the contract. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/SAF%20Form%20-
%20Subcontract%20Approval%20Form%20Revised%2004-19.xlsm 
 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 
acts as a written joint check agreement among the parties providing full and prompt disclosure of 
the expected use of joint checks. 
http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif
ication%20Form.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 
http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20
a%20Subcontractor.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 
a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 
http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M
BE-WBE%20Subcontractors%20(State).docx 
 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 
work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 
effort packages. 
http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote
%20Comparison%20Example.xls 
 

DBE Regular Dealer/Distributor Affirmation Form – Form is used to make a preliminary counting 
determination for each DBE listed as a regular dealer or distributor to assess its eligibility for 60 
or 40 percent credit, respectively of the cost of materials or supplies based on its demonstrated 
capacity and intent to perform as a regular dealer or distributor, as defined in section 49 CFR 26.55 
under the contract at issue. A Contractor will submit the completed form with the Letter of Intent. 
https://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20Regular%20De
aler-Distributor%20Affirmation%20Form%20-%20USDOT%202024.pdf 
 
Combined MBE/WBE Goal 

 
The Combined MBE/WBE Goal for this project is 2.0% 
 
The Combined Goal was established utilizing the following anticipated participation for Minority 
Business Enterprises and Women Business Enterprises: 
 
(A) Minority Business Enterprises 1.0% 
 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that MBEs participate in at least the 
percent of the contract as set forth above. 
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(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 
participation obtained shall be reported to the Department. 

 
(B) Women Business Enterprises 1.0% 
 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 
all necessary and reasonable steps to ensure that WBEs participate in at least the 
percent of the contract as set forth above. 

 
(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 
participation obtained shall be reported to the Department. 

 
The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 
Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 
combination of MBE and WBE participation. 
 
Directory of Transportation Firms (Directory) 

 
Real-time information is available about firms doing business with the Department and firms that 
are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 
Directory as MBE and WBE certified shall be used to meet the Combined MBE / WBE goal.  The 
Directory can be found at the following link. 
https://www.ebs.nc.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the 
firm’s capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 

 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 
during the life of the contract.  Only those identified to meet the Combined MBE/WBE goal will 
be considered committed, even though the listing shall include both committed MBE/WBE 
subcontractors and additional MBE/WBE subcontractors. Any additional 
MBE/WBE subcontractor participation above the goal will follow the banking guidelines found 
elsewhere in this provision.  All other additional MBE/WBE subcontractor participation submitted 
at the time of bid will be used toward the Department’s overall race-neutral goals. Only those firms 
with current MBE and WBE certification at the time of bid opening will be acceptable for listing 
in the bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the 
following required information: 
(A) Electronic Bids 
 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 
the electronic submittal file. 

 
(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 
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in the electronic submittal file, the bidder may use the dropdown menu to access 
the name and address of the firms. 

 
(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 
no MBE or WBE participation. 

 
(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 
not certified at the time of the bid-letting, that MBE’s or WBE's participation will 
not count towards achieving the Combined MBE/WBE goal. 

 
(B) Paper Bids 
 

(1) If the Combined MBE/ WBE goal is more than zero, 

 
(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 
documents in order for the bid to be considered responsive.  Bidders shall 
indicate the total dollar value of the MBE and WBE participation for the 
contract. 

 
(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 
or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 
submitted that do not have MBE and WBE participation indicated on the 
appropriate form will not be read publicly during the opening of bids.  The 
Department will not consider these bids for award and the proposal will be 
rejected. 

 
(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 
participation will not count towards achieving the Combined MBE/WBE  
goal. 

 
(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 
participation that is achieved during the project shall be reported in accordance with 
requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 
When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE Goal, 
the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 
any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 
MBE/WBE goal by virtue of the work it performs on the contract with its own forces.  However, 
all the work that is performed by the MBE or WBE bidder and any other similarly certified 
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subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 
any MBE or WBE subcontractors, if any, in order to receive credit toward the goals. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 

Subcontractors just as a non-MBE/WBE bidder would. 
 

Written Documentation – Letter of Intent 

 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 
Combined MBE/WBE goal of the contract, indicating the bidder’s commitment to use the 
MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 
Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 2:00 p.m. of the 
fifth calendar day following opening of bids, unless the fifth day falls on Saturday, Sunday or an 
official state holiday.  In that situation, it is due in the office of the Engineer no later than 10:00 
a.m. on the next official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 
toward the Combined MBE/WBE goal, or if the form is incomplete (i.e. both signatures are not 
present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 
goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE goal, 
the Contractor shall submit evidence of good faith efforts for the goal not met, completed in its 
entirety, to the Engineer no later than 2:00 p.m. of the eighth calendar day following opening of 
bids, unless the eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, 
it is due in the office of the Engineer no later than 10:00 a.m. on the next official state business 
day. 
 
Banking MBE/WBE Credit 

 

If the committed MBE/WBE participation submitted exceeds the algebraic sum of the Combined 
MBE/WBE goal by $1,000 or more, the excess will be placed on deposit by the Department for 
future use by the bidder.  Separate accounts will be maintained for MBE and WBE participation 
and these may accumulate for a period not to exceed 24 months. 
 
When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 
WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 
consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE goal as long as 
there are adequate funds available from the bidder’s MBE and WBE bank accounts. 
 
Submission of Good Faith Effort 

 
If the bidder fails to meet or exceed the Combined MBE/WBE goal, the apparent lowest responsive 
bidder shall submit to the Department documentation of adequate good faith efforts made to reach 
that specific goal. 
 
One complete set and 3 copies of this information shall be received in the office of the Engineer 
no later than 2:00 p.m. of the fifth calendar day following opening of bids, unless the fifth day falls 
on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 
Engineer no later than 10:00 a.m. on the next official state business day. 
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Note:  Where the information submitted includes repetitious solicitation letters, it will be 
acceptable to submit a representative letter along with a distribution list of the firms that were 
solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 
submittal.  This documentation may include written subcontractor quotations, telephone log 
notations of verbal quotations, or other types of quotation documentation. 
 
Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 
the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 
obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 
actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 
considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 
bidder has made.  Listed below are examples of the types of actions a bidder will take in making 
a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 
intended to be a mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 
are also prequalified subcontractors.  The bidder must solicit this interest within at least 
10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  
Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 
surrounding Divisions where the project is located.  The bidder must determine with 
certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 
solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE goal will be achieved. 
 

(1) Where appropriate, break out contract work items into economically feasible units 
to facilitate MBE/WBE participation, even when the prime contractor might 
otherwise prefer to perform these work items with its own forces. 

 
(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 
participation (2nd and 3rd tier subcontractors). 

 
(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 
timely manner to assist them in responding to a solicitation. 

 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 
and suppliers and to select those portions of the work or material needs consistent 
with the available MBE/WBE subcontractors and suppliers, so as to facilitate 
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MBE/WBE participation.  Evidence of such negotiation includes the names, 
addresses, and telephone numbers of MBEs/WBEs that were considered; 
a description of the information provided regarding the plans and specifications for 
the work selected for subcontracting; and evidence as to why additional agreements 
could not be reached for MBEs/WBEs to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 
would take a firm’s price and capabilities as well as the advertised goal into 
consideration.  However, the fact that there may be some additional costs involved 
in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 
failure to meet the advertised goal, as long as such costs are reasonable.  Also, the 
ability or desire of a prime contractor to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidding contractors are not, however, required to accept higher quotes from 
MBEs/WBEs if the price difference is excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 
membership in specific groups, organizations, or associates and political or social 
affiliations (for example, union vs. non-union employee status) are not legitimate causes 
for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 
the bid opening the Business Opportunity and Work Force Development Unit at 
BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 
quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 
the Combined MBE/WBE goal. 

 
(2) The bidders’ past performance in meeting the contract goal. 
 
(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 
may reasonably raise the question of whether, with additional reasonable efforts the 
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apparent successful bidder could have met the goal.  If the apparent successful 
bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder 
having made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, 
the Department reserves the right to award the contract to the next lowest responsive bidder that 
can satisfy to the Department that the Combined MBE/WBE goal can be met or that an adequate 
good faith effort has been made to meet the advertised goal. 
 

Non-Good Faith Appeal 
 
The Engineer will notify the Contractor verbally and in writing of non-good faith.  A Contractor 
may appeal a determination of non-good faith made by the Goal Compliance Committee.  If a 
Contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Engineer.  The appeal shall be made within 2 business days of notification of 
the determination of non-good faith. 
 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted 
toward the contract goal requirements.  The total dollar value of participation by 
a committed MBE/WBE will be based upon the value of work performed by the 
MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting 
MBE/WBE participation for services or purchases that involves the use of a joint check.  
Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 
and the use of joint checks shall be in accordance with the Department's Joint Check 
Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 
firm may be counted toward the anticipated MBE participation.  The same holds for work 
that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts to a 
non-MBE/WBE firm does not count toward the contract goal requirement.    It should be 
noted that every effort shall be made by MBE and WBE contractors to subcontract to the 
same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the MBE 
or WBE participation breakdown. This, however, may not always be possible due to the 
limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has been 
made to reach out to similarly certified firms and there is no interest or availability, and 
they can get assistance from other certified firms, the Engineer will not hold the prime 
responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 
contractor or subcontractor subcontracts a significantly greater portion of the work of the 
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contract than would be expected on the basis of standard industry practices, it shall be 
presumed that the MBE or WBE is not performing a commercially useful function.   

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 
count toward its contract goal requirement a portion of the total value of participation with 
the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 
clearly defined portion of work that the MBE or WBE performs with its forces. 

 
(E) Manufacturer, Regular Dealer, Distributor 
 

A Contractor may count toward its MBE/WBE requirement 40 percent of its expenditures 
for materials or supplies (including transportation costs) from a MBE/WBE distributor, 60 
percent of its expenditures for materials or supplies (including transportation costs) from a 
MBE/WBE regular dealer and 100 percent of such expenditures obtained from a 
MBE/WBE manufacturer. 
 
A Contractor may count toward its MBE/WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers, regular dealers or distributors: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 
providing bonds or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer, regular dealer, nor a distributor count the entire amount of fees or 
commissions charged that the Department deems to be reasonable, including 
transportation charges for the delivery of materials or supplies. Do not count any 
portion of the cost of the materials and supplies themselves. 

 
A Contractor will submit a completed DBE Regular Dealer/Distributor Affirmation Form 
with the Letter of Intent to the Engineer.  The Engineer will forward to the State Contractor 
Utilization Engineer or DBE@ncdot.gov. The State Contractor Utilization Engineer will 
make a preliminary assessment as to whether a MBE/WBE supplier has the demonstrated 
capacity to perform a commercially useful function (CUF) on a contract-by-contract basis 
prior to its participation. 

 
Commercially Useful Function 

 

(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 
and WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by performing, 
managing, and supervising the work involved.  To perform a commercially useful function, 



BP10.C011.3 33 Cabarrus 

the MBE/WBE shall also be responsible with respect to materials and supplies used on the 
contract, for negotiating price, determining quality and quantity, ordering the material and 
installing (where applicable) and paying for the material itself.  To determine whether a 
MBE/WBE is performing a commercially useful function, the Department will evaluate 
the amount of work subcontracted, industry practices, whether the amount the firm is to be 
paid under the contract is commensurate with the work it is performing and the MBE/WBE 
credit claimed for its performance of the work, and any other relevant factors. If it is 
determined that a MBE or WBE is not performing a Commercially Useful Function, the 
contractor may present evidence to rebut this presumption to the Department. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is 
performing a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 
there shall not be a contrived arrangement for the purpose of meeting the Combined 
MBE/WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 
may subcontract the work to another WBE firm, including an owner-operator who 
is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 
receives credit for the total value of the transportation services the subcontracted 
MBE or WBE provides on the contract.  It should be noted that every effort shall 
be made by MBE and WBE contractors to subcontract to the same certification (i.e., 
MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 
breakdown.  This, however, may not always be possible due to the limitation of 
firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 
to reach out to similarly certified transportation service providers and there is no 
interest or availability, and they can get assistance from other certified providers, 
the Engineer will not hold the prime responsible for meeting the individual MBE 
or WBE participation breakdown. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-
MBE/WBE is entitled to credit for the total value of transportation services 
provided by the non-MBE/WBE subcontractor not to exceed the value 
of transportation services provided by MBE/WBE-owned trucks on the contract.  
Additional participation by non-MBE/WBE subcontractors receives credit only for 
the fee or commission it receives as a result of the subcontract arrangement.  The 
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value of services performed under subcontract agreements between the MBE/WBE 
and the Contractor will not count towards the MBE/WBE contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 
exclusive use of and control over the truck.  This requirement does not preclude the 
leased truck from working for others during the term of the lease with the consent 
of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 
as long as the driver is under the MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 
is not identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 

 
When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 
substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 
contractor shall not terminate the MBE/WBE subcontractor or any portion of its work for 
convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 
perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.   
 
The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 
subcontractor, with a copy to the Engineer of its intent to request to terminate a MBE/WBE 
subcontractor or any portion of its work, and the reason for the request.  The Contractor must give 
the MBE/WBE subcontractor five (5) business days to respond to the Contractor’s Notice of Intent 
to Request Termination and/or Substitution.  If the MBE/WBE subcontractor objects to the 
intended termination/substitution, the MBE/WBE, within five (5) business days must advise the 
Contractor and the Department of the reasons why the action should not be approved. The five-
day notice period shall begin on the next business day after written notice is provided to the 
MBE/WBE subcontractor. 
 
A committed MBE/WBE subcontractor may only be terminated or any portion of its work after 
receiving the Department’s written approval based upon a finding of good cause for the proposed 
termination and/or substitution.  Good cause does not exist if the Contractor seeks to terminate a 
MBE/WBE or any portion of its work that it relied upon to obtain the contract so that the Contractor 
can self-perform the work for which the MBE/WBE was engaged, or so that the Contractor can 
substitute another MBE/WBE or non- MBE/WBE contractor after contract award.  For purposes 
of this section, good cause shall include the following circumstances: 
 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 
(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 
does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 
on the subcontract results from the bad faith or discriminatory action of the prime 
contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 
reasonable, nondiscriminatory bond requirements; 
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(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 
because of suspension and debarment proceedings pursuant to 2 CFR parts 180, 215 and 
1200 or applicable State law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 
(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 
(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; and 
(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 
MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 
commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 
required for removing a committed MBE/WBE if there were no additional MBE/WBEs 
submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 
terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work 
as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 
the steps taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 
other items of work in the contract. 

 
(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 
(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the 
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Department will not require the Contractor to solicit replacement 
MBE/WBE participation equal to the remaining work to be performed by the 
decertified firm.  The participation equal to the remaining work performed by the 
decertified firm will count toward the contract goal requirement but not the overall 
goal. 

 
(i) If the MBE/WBE's ineligibility is caused solely by its having exceeded the 

size standard during the performance of the contract. The Department may 
continue to count participation equal to the remaining work performed by 
the decertified firm which will count toward the contract goal requirement 
and overall goal. 

 
(ii) If the MBE/WBE’s ineligibility is caused solely by its acquisition by or 

merger with a non- MBE/WBE during the performance of the contract. The 
Department may not continue to count the portion of the decertified firm’s 
performance on the contract remaining toward either the contract goal or 
the overall goal, even if the Contractor has executed a subcontract with the 
firm or the Department has executed a prime contract with the MBE/WBE 
that was later decertified. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 
shall take all necessary and reasonable steps to replace the MBE/WBE 
subcontractor with another MBE/WBE subcontractor to perform at least the same 
amount of work to meet the Combined MBE/WBE goal requirement.  If a 
MBE/WBE firm is not found to do the same amount of work, a good faith effort 
must be submitted to NCDOT (see A herein for required documentation). 

 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 
for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 
procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
Changes in the Work 

 
When the Engineer makes changes that result in the reduction or elimination of work to be 
performed by a committed MBE/WBE, the Contractor will not be required to seek additional 
participation.  When the Engineer makes changes that result in additional work to be performed 
by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 
additional work to the same extent as the MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact 
on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 
otherwise approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, 
and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 
the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 
Engineer. 
 



BP10.C011.3 37 Cabarrus 

When the Contractor requests changes in the work that result in the reduction or elimination of 
work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 
additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 
the changes. 
 
Reports and Documentation 

 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 
a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 
subcontract agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit 
a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for 
use, their certification type(s), the number of trucks owned by the firm, as well as the individual 
truck identification numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 
the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 
or 100%) of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 

 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 
or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 
month by the end of the following month.  Failure to submit this information accordingly may 
result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 
all monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from further 
bidding until the required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame 
specified may result in the disqualification of that contractor and any affiliate companies from 
being approved for further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 
the value of services provided during the month of the reporting period only. 
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At any time, the Engineer can request written verification of subcontractor payments. 
The Contractor shall report the accounting of payments through the Department’s DBE Payment 
Tracking System. 
 
Failure to Meet Contract Requirements 

 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
Standard Specifications may be cause to disqualify the Contractor. 
 
USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)(Rev. 8-19-25)  SP1 G092 

 
The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 
of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107, 
NC GS 15A-300, all FAA rules, regulations and policies and all NCDOT UAS Policies.  The 
required operator certifications include possessing a current Federal Aviation Administration 
(FAA) Remote Pilot Certificate, as well as operating a UAS registered with the FAA. 
 

All UAS operations shall be approved by the Engineer prior to beginning the operations. 
 
All contractors or subcontractors operating UAS shall have UAS specific general liability 
insurance to cover all operations under this contract. 
 
The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 
the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 
will be in accordance with Article 104-7 Extra Work. 
 
EQUIPMENT IDLING GUIDELINES: 
(1-19-21)                                                                                        107 SP1 G096 

  

Exercise reduced fuel consumption and reduced equipment emissions during the construction of 
all work associated with this contract.  Employees engaged in the construction of this project 
should turn off vehicles when stopped for more than thirty (30) minutes and off-highway 
equipment should idle no longer than fifteen (15) consecutive minutes.   
 
These guidelines for turning off vehicles and equipment when idling do not apply to: 
 

1. Idling when queuing. 

2. Idling to verify the vehicle is in safe operating condition. 

3. Idling for testing, servicing, repairing or diagnostic purposes. 

4. Idling necessary to accomplish work for which the vehicle was designed (such as 

operating a crane, mixing concrete, etc.). 

5. Idling required to bring the machine system to operating temperature. 

6. Emergency vehicles, utility company, construction, and maintenance vehicles where the 

engines must run to perform needed work. 

7. Idling to ensure safe operation of the vehicle.  

8. Idling when the propulsion engine is providing auxiliary power for other than heating or 

air conditioning. (such as hydraulic systems for pavers) 

9. When specific traffic, safety, or emergency situations arise. 
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10. If the ambient temperature is less than 32 degrees Fahrenheit.  Limited idling to provide 

for the safety of vehicle occupants (e.g. to run the heater). 

11. If the ambient temperature is greater than 90 degrees Fahrenheit.  Limited idling to 

provide for the safety of vehicle occupants of off-highway equipment (e.g. to run the air 

conditioning) no more than 30 minutes. 

12. Diesel powered vehicles may idle for up to 30 minutes to minimize restart problems. 

 
Any vehicle, truck, or equipment in which the primary source of fuel is natural gas or electricity 
is exempt from the idling limitations set forth in this special provision. 
 
UTILITY CONFLICTS: 

 
It shall be the responsibility of the Contractor to contact all affected utility owners and determine 
the precise locations of all utilities prior to beginning construction.  Utility owners shall be 
contacted a minimum of 48 hours prior to the commencement of operations.  Special care shall be 
used in working around or near existing utilities, protecting them when necessary to provide 
uninterrupted service.  In the event that any utility service is interrupted, the Contractor shall notify 
the utility owner immediately and shall cooperate with the owner, or his representative, in the 
restoration of service in the shortest time possible.  Existing fire hydrants shall be kept accessible 
to fire departments at all times. 
 
The Contractor shall adhere to all applicable regulations and follow accepted safety procedures 
when working in the vicinity of utilities in order to insure the safety of construction personnel and 
the public.  Utilities damaged by the Contractor due to his negligence will be repaired at the 
Contractor’s expense. 
 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 
 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 
arising from faulty materials, faulty workmanship or negligence for a period of twelve 
months following the date of final acceptance of the work for maintenance and shall replace 
such defective materials and workmanship without cost to the Department. The Contractor 
will not be responsible for damage due to faulty design, normal wear and tear, for 
negligence on the part of the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 
piece of equipment or material.  The Department’s first remedy shall be through the 
manufacturer although the Contractor is responsible for invoking the warranted repair work 
with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 
manufacturer’s guarantee.  NCDOT would be afforded the same warranty as provided by 
the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the 
Contractor would be wholly responsible for under the terms of the contract.  Examples would 
include pavement structures, bridge components, and sign structures.  This provision will not be 
used as a mechanism to force the Contractor to return to the project to make repairs or perform 
additional work that the Department would normally compensate the Contractor for.  In addition, 
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routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 
parts of this guarantee. 
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 
the project. 
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 
approval prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 
 

All work on consultant contracts, services contracts, and construction contracts shall be performed 
in the United States of America.  No work shall be outsourced outside of the United States of 
America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 
work, services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in 
writing. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 10-15-24) 105-16, 225-2, 16 SP1 G180 
 

General 

 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the 
resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 
regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 
for the work is required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 
maintained over the life of the contract. 
 
(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 
Federal, State and Local ordinances and regulations, and manage the Quality Control 
Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 
that increases the potential for soil erosion or the possible sedimentation and turbidity of 
surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 
erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 
control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 
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Roles and Responsibilities 

 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 
plan is adequately implemented and maintained on the project and for conducting the 
quality control program.  The Certified Supervisor shall be on the project within 24 hours 
notice from initial exposure of an erodible surface to the project’s final acceptance.  
Perform the following duties: 

 
(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 
operation and in a timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 
stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 
(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 
of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 
requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 
the Contractor’s temporary work not shown on the plans, such as, but not 
limited to work platforms, temporary construction, pumping operations, 
plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 
prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 
on resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 
or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 
are initialed and include the installation date of Best Management Practices.  
These practices shall include temporary and permanent groundcover and be 
properly updated to reflect necessary plan and field changes for use and 
review by Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 
measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 
Department shall incorporate the applicable requirements into its delegated Erosion 
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and Sediment Control Program for construction activities disturbing one or more 
acres of land.  The Department further incorporates these requirements on all 
contracted bridge and culvert work at jurisdictional waters, regardless of size.  
Some of the requirements are, but are not limited to: 

 
(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 
materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 
hydraulic fluids, any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days and within 24 hours 
after a rainfall event equal to or greater than 1.0 inch that occurs within a 24 
hour period.  Additional monitoring may be required at the discretion of 
Division of Water Resources personnel if the receiving stream is 303(d) 
listed for turbidity and the project has had documented problems managing 
turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 
Precipitation Estimate website to maintain a daily record of rainfall amounts 
and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 
review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 
staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 
Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 
Permit NCS000250 requirements, and the applicable requirements of the 
General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 
will notify the Division of Water Quality Regional Office within 24 hours 
of becoming aware of the violation. 

 
(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 
control program shall: 

 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 
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(g) Use flocculants approved by state regulatory authorities where appropriate 
and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 
sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 
longer necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject 
to review by the Engineer.  Maintain NPDES inspection records and make 
records available at all times for verification by the Engineer. 

 
(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 
sedimentation and follow permit provisions: 

 
(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 

 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above 
are taking place.  This request shall be approved by the Engineer prior to work beginning. 
The Contractor may request to name a single Level II Foreman to oversee multiple 
construction activities on small bridge or culvert replacement projects.  This request shall 
be approved by the Engineer prior to work beginning. 

 
(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 

(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation 
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 

 
If a Level I Certified Installer is not onsite, the Contractor may substitute 
a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 
another crew requiring Level II Foreman oversight. 

 
(D) Certified Designer - Include the certification number of the Level III Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 
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applicable, the certification number of the Level III Certified Designer on the design of the 
project erosion and sediment control/stormwater plan. 

 
Preconstruction Meeting 

 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 
in certified personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 

 
Any company performing work for the North Carolina Department of Transportation has the 
ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 
improper testing or falsification of records. 
 

Revocation or Suspension of Certification 

 
Upon recommendation of the Chief Engineer to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 
suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 
The Chief Engineer may recommend suspension or permanent revocation of certification due to 
the following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 
 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 
after receiving notice of the proposed adverse action. 
 

Chief Engineer 
1536 Mail Service Center 
Raleigh, NC 27699-1536 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 
effective on the date specified on the certified notice.  Failure to appeal within the time specified 
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will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 
will not be allowed to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written 
examination and any proficiency examination, at the conclusion of the specified suspension period, 
prior to having the certification reinstated. 
 
Measurement and Payment 

 
All work described within this provision and the role of Certified Erosion and Sediment 

Control/Stormwater Supervisor, Certified Foremen, Certified Installers and Certified Designer 
will be incidental to the project for which no direct compensation will be made. 
 
PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 1-16-24) 105-16, 230, 801 SP1 G181 
 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 
(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 
lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 
waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 
background conditions, the existing turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor 
shall do all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 
standard, operation of the pit and discharge can continue as long as the stream turbidity 
levels are not increased due to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 
all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, 
the Contractor shall define the point at which the discharge enters into the State’s surface waters 
and the appropriate sampling locations.  Sampling locations shall include points upstream and 
downstream from the point at which the discharge enters these waters.  Upstream sampling 
location shall be located so that it is not influenced by backwater conditions and represents natural 
background conditions.  Downstream sampling location shall be located at the point where 
complete mixing of the discharge and receiving water has occurred. 
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The discharge shall be closely monitored when water from the dewatering activities is introduced 
into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 
wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 
stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 
wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 
not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 
functioning of a wetland.  Visible sedimentation will be considered an indication of possible 
adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test 
results, time, date and name of sampler.  Should the Department’s test results exceed those of the 
Contractor’s test results, an immediate test shall be performed jointly with the results superseding 
the previous test results of both the Department and the Contractor. 
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 
TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 
water quality standards.  Tier I Methods include stilling basins which are standard compensatory 
BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 
stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 
be needed for protection of rare or unique resources or where special environmental conditions 
exist at the site which have led to additional requirements being placed in the DWQ’s 401 
Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 
DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 
exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 
conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 
agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 
and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 
soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 
water is proposed. 
 
No additional compensation for monitoring borrow pit discharge will be paid. 
 
BIDS OVER LIMIT: 
(08-01-16)  SPD 01-400 

 
In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $5.0 million, 
the bid will not be considered for award. 
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PROJECT SPECIAL PROVISIONS (ROADWAY) 
 
SCOPE OF WORK: 

 
This contract is for the replacement of a culvert on SR 1524 (N. Scalybark Trail).  The Contractor 
shall furnish all labor and materials for the project in accordance with the 2024 Standard 
Specifications and/or Special Provisions herein. 
 
GRADING: 

   

The Contractor is to grade this project to the typical sections and details shown. Grading  

shall be comprehensive grading as defined in Section 226 of the Standard Specifications, and 
shall include excavation for paved shoulder construction, cutting and removal of paved driveways 
which intersect the roadway, reshaping, grading and compacting roadway shoulders and ditches, 
pavement removal, removal of existing concrete curb & gutter, sidewalk and concrete driveways. 
Contractor will restore all driveways to original or better condition. Any borrow will be incidental 
to comprehensive grading but undercut will be measured and paid for as Undercut Excavation 

(CY), see 226-1 of the Specifications. It shall be the Contractor's responsibility to dispose of any 
waste material or to furnish any borrow material needed. No material may be wasted or removed 
from the project unless approved by the Engineer.  
  
The Contractor shall shape, compact, and grade the ditches and shoulders to the lines, grades, and 
typical sections established by the plans or as directed by the Engineer. Roadway ditches shall be 
cleaned, reshaped and maintained until final acceptance of the project. The Contractor shall grade 
the roadway ditches so that the continuous drainage at driveway at driveway pipes shall be 
maintained. However, it shall not be the Contractor's responsibility to remove existing internal 
obstructions from driveway pipes.  
  
The Contractor shall excavate only that portion of shoulder area to which Asphalt Concrete Base 
Course can be placed during the same day's operations. No open excavation adjacent to the 
roadway is permitted after working hours. The excavated area shall be uniformly graded, well 
compacted, and free of debris and loose material. Areas which the Contractor excavates but is 
unable to place Asphalt Concrete Base Course for shall be backfilled and made safe at the end of 
the work day. The contractor shall provide "weep" cuts at intervals to prevent water retention 
between the pavement and excavation windrow in the event of rain.  
  
The Contractor shall remove any portion of paved driveways which are in conflict with the 
shoulder widening. A straight uniform edge shall be established for removal of the pavement by 
sawing or cutting the pavement prior to removal. Driveways which equal or exceed the pavement 
design of the shoulder widening and have a compatible surface grade may be left in place at the 
discretion of the Engineer.  
  
The Contractor shall extend the excavation around the radii of intersecting streets to form a 
uniform transition. In sections which do not begin or end at a intersection, the Contractor shall 
excavate and pave a minimum 50 foot transition taper at the beginning and end of the widened 
section. Access shall be maintained to all driveways within the project limits at all times. The 
Contractor shall restore all unpaved driveways to conditions acceptable to the Department of 
Transportation. Stone shall be placed in unpaved driveways as directed by the Engineer or his 
representative. Payment for stone for driveways shall be made under the item "Incidental Stone 
Base."   
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Paved driveways or driveway pipes damaged by the Contractor's equipment or operations shall be 
replaced, repaired or otherwise restored to original condition and state of repair by the Contractor 
within 15 calendar days of notification by the Engineer. The contractor is advised to make a 
detailed investigation of the original state of such features prior to commencing operations. 
 
Grading will be as specified under section 226-3 of the Standard Specifications.  

  

Reinforced Bridge Approach Fill is not included in Comprehensive Grading. 

 

CLEARING AND GRUBBING - METHOD II: 
(9-17-02) (Rev.3-24-24) 200 SP2 R02A 
 

Perform clearing on this project to the limits established by Method - II shown on Standard 
Drawing No. 200.02 of the Roadway Standard Drawings. Conventional clearing methods may be 
used except where permit drawings or conditions have been included in the proposal which require 
certain areas to be cleared by hand methods. 
 
SHOULDER AND FILL SLOPE MATERIAL: 

(5-21-02)(Rev. 1-16-24) 235, 560 SP2 R45 A 
 

Description 

 
Perform the required shoulder and slope construction for this project in accordance with the 
applicable requirements of Section 560 and Section 235 of the Standard Specifications. 
 
Measurement and Payment 
 
Where the material has been obtained from an authorized stockpile or from a borrow source and 
Borrow Excavation is not included in the contract, no direct payment will be made for this work, 
as the cost of this work will be part of the work being paid at the contract lump sum price for 
Grading.  If Borrow Excavation is included in this contract and the material has been obtained 
from an authorized stockpile or from a borrow source, measurement and payment will be as 
provided in Section 230 of the Standard Specifications for Borrow Excavation. 
 
SHOULDER WEDGE:  
(9-20-11)(Rev. 1-16-24)              610        SP6 R03R  

  
Revise the Standard Specifications as follows:  
  
Page 6-21, Article 610-8, SPREADING AND FINISHING, add the following after line 40:  
  
Attach a device, mounted on screed of paving equipment, capable of constructing a shoulder wedge 
with an angle of 30 degrees plus or minus 4 degrees along the outside edge of the roadway, 
measured from the horizontal plane in place after final compaction on the final surface course.  
Use an approved mechanical device which will form the asphalt mixture to produce a wedge with 
uniform texture, shape and density while automatically adjusting to varying heights.  
  
Payment for use of this device will be incidental to the other pay items in the contract. 
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00)(Rev. 1-16-24) SP6 R25 
 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 
the Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $569.38 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on 8/1/2025. 
 
FINAL SURFACE TESTING NOT REQUIRED: 
(5-18-04) (Rev. 2-16-16) 610 SP6 R45 
 

Final surface testing is not required on this project in accordance with Section 610-13, Final 

Surface Testing and Acceptance. 
 
ELECTRONIC TICKETING SYSTEM:  
(7-16-24)(Rev. 12-17-24)             1020        SP10 R20  

  
Description  

  
At the contractor’s option, the use of an electronic ticketing system for reporting individual and  
cumulative asphalt material deliveries may be utilized on this project.   At the preconstruction 
conference, the contractor shall notify the Engineer if they intend to utilize an electronic ticketing 
system for reporting individual and cumulative asphalt material deliveries to the project. 
 
Electronic Ticketing Requirements  

  
a. The electronic ticketing system must be fully integrated with the load read-out system at the 
plant.  The system shall be designed so data inputs from scales cannot be altered by either the 
Contractor or the Department.  
  
b. Material supplier must test to confirm that ticketing data can be shared from the originating 
system no less than 30 days prior to project start.    
 
c. After each truck is loaded, ticket data must be electronically captured, and ticket information  
uploaded via Application Programming Interface (API) to the Department.     
  
d. Obtain security token from NCDOT for access to E-Ticketing portal (to send tickets). To request 
a Security Key, fill out the below E-Ticketing Security Request Form:  
https://forms.office.com/g/XnT7QeRtgt   
  
e. Obtain API from NCDOT containing the required e-ticketing data fields and format. Download 
the API from the NCDOT E-ticketing Webpage:   
https://connect.ncdot.gov/projects/construction/E-Ticketing/Pages/default.aspx 
  
f. Provide all ticket information in real time and daily summaries to the Department’s designated 
web portal. If the project contains locations with limited cellular service, an alternative course of 
action must be agreed upon.  
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g. Electronic ticketing submissions must be sent between the Material Supplier and the 
Department.  
  
h. The electronic ticket shall contain the following information:  
   

Date  
Time  
Contract Number  
Supplier Name  
Contractor Name  
Material  
JMF  
Gross Weight  
Tare Weight  
Net Weight   
Load Number  
Cumulative Weight   
Truck Number  
Weighmaster Certification  
Weighmaster Expiration 
Weighmaster Name  
Facility Name  
Plant Certification Number  
Ticket Number  
Hauling Firm (optional)  
Voided Ticket Number (if necessary)  
Original Ticket Number (if necessary)  
Supplier Revision (If necessary)  
  

The Contractor/supplier can use the electronic ticketing system of their choice to meet the 
requirements of this provision.  

  
Measurement and Payment  

  
No measurement or payment will be made for utilizing an electronic ticketing system as the cost 
of such shall be included in the contract price bid for the material being provided. 
 
TEMPORARY SHORING: 

(2-20-07)(Rev. 1-16-24)  SP11 R02 
 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 
stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 
Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 
directed.  Design and construct temporary shoring based on actual elevations and shoring 
dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 
at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 
when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 
the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 
provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 
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Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 
for temporary shoring at locations shown in the plans and as directed.  Positive protection is 
required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 

Design Guide. 

 
(A) Cantilever and Braced Shoring 
 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 
shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 
plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 
(B) Anchored Shoring 
 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 
anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 
of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 
with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 
at least one helix steel plate followed by extensions with only central shafts (no helixes) 
and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 
for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 
Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 
anchors. 

 
(C) Temporary MSE Walls 
 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 
wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 
the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, geostrip, welded 
wire grid or metallic strip reinforcement. 
 
Temporary geosynthetic walls consist of geotextiles or geogrids wrapped behind welded 
wire facing or geostrips connected to welded wire facing.  Define “temporary geotextile 
wall” as a temporary geosynthetic wall with geotextile reinforcement, “temporary geogrid 
wall” as a temporary geosynthetic wall with geogrid reinforcement and “temporary 
geostrip wall” as a temporary geosynthetic wall with geostrip reinforcement. 
 
Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 
to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 
wire wall. 

 
(D) Embedment 
 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 
the grade in front of shoring.  Define “embedment” for temporary walls as the wall 
embedment below the grade at the wall face. 

 
(E) Positive Protection 
 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 
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(PCB) that meets Roadway Standard Drawing No. 1170.01.  Define “concrete barrier” as 
unanchored or anchored PCB or an approved equal.  Define “temporary guardrail” as 
temporary steel beam guardrail that meets Roadway Standard Drawing No. 862.02. 

 
Materials 

 

Refer to the Standard Specifications. 
 
Item Section 

Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-7 
Geosynthetics 1056 
Grout, Type 1 1003 
Portland Cement 1024-1 
Portland Cement Concrete 1000 
Select Materials 1016 
Steel Beam Guardrail Materials 862-2 
Steel Plates 1072-2 
Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 
Water 1024-4 
Welded Wire Reinforcement 1070-3 
 
Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 
the Standard Specifications.  Use Class IV select material for temporary guardrail and Class A 
concrete that meets Article 450-2 of the Standard Specifications or Type 1 grout for drilled-in 
piles.  Provide untreated timber with a thickness of at least 3 inches and a bending stress of at least 
1,000 pounds per square inch for timber lagging.  Provide steel bracing that meets ASTM A36. 
 
(A) Shoring Backfill 
 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 
except do not use A-2-4 soil for backfill around culverts. 

 
(B) Anchors 
 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 
it at all times from damage; and when placing in the work make sure it is free from dirt, 
dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 
unload and store anchor materials so materials are kept clean and free of damage.  Bent, 
damaged or defective materials will be rejected. 

 
(1) Ground Anchors 

 
Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 
strands that meet ASTM A886 or Article 1070-5 of the Standard Specifications.  
Splice bars in accordance with Article 1070-9 of the Standard Specifications.  
Do not splice strands.  Use bondbreakers, spacers and centralizers that meet Article 
6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 
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Use neat cement grout that only contains cement and water with a water cement 
ratio of 0.4 to 0.5 which is approximately 5.5 gallons of water per 94 pounds of 
Portland cement.  Provide grout with a compressive strength at 3 and 28 days of at 
least 1,500 and 4,000 psi, respectively. 

 
(2) Helical Anchors 

 
Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 
couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 
to connect helical anchors together and to piles. 

 
(3) Anchorages 

 
Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 
wedges recommended by the Anchor Manufacturer. 

 
(C) Temporary Walls 
 

(1) Welded Wire Facing 
 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 
temporary wire walls, provide welded wire facing supplied by the Wire Wall 
Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 
walls with separate reinforcement and facing components, provide connectors (e.g., 
bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 
the Wire Wall Vendor. 

 
(2) Geotextiles 

 
Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 
geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 
with the accepted submittals. 

 
(3) Geogrid and Geostrip Reinforcement 

 
Use geogrids with a roll width of at least 4 feet.  Use geogrids for geogrid 
reinforcement and geostrips for geostrip reinforcement with an “approved” status 
code in accordance with the NCDOT Geosynthetic Reinforcement Evaluation 
Program.  The list of approved geogrids and geostrips is available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 
Provide geogrids and geostrips with design strengths in accordance with the 
accepted submittals.  Geogrids and geostrips are approved for short-term design 
strengths (3-year design life) in the machine direction (MD) and cross-machine 
direction (CD) based on material type.  Define material type from the website above 
for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 
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Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 
(4) Welded Wire Grid and Metallic Strip Reinforcement 

 
Provide welded wire grid and metallic strip reinforcement supplied by the Wire 
Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 
wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 
of the Standard Specifications and metallic strip reinforcement (“straps”) that meet 
ASTM A572 or A1011. 

 
Preconstruction Requirements 

 

(A) Concrete Barrier 
 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 
is not available, set concrete barrier next to and up against traffic side of temporary shoring 
except for barrier above temporary walls.  Concrete barrier with the minimum required 
clear distance is required above temporary walls. 

 
(B) Temporary Guardrail 
 

Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 
cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 
of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 
instead of pavement.  Do not use temporary guardrail above temporary walls. 

 
(C) Temporary Shoring Designs 
 

Before beginning temporary shoring design, survey existing ground elevations in the 
vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 
working drawings and design calculations for temporary shoring designs in accordance 
with Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 
views, shoring profiles, typical sections and details of temporary shoring design and 
construction sequence.  Do not begin shoring construction until a design submittal is 
accepted. 

 
Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 
in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 
design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 
approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 
Consultant.  Include details in anchored shoring working drawings of anchor locations and 
lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 
installation torque and torsional strength rating for helical anchors and if necessary, 
obstructions extending through shoring or interfering with anchors.  Include details in the 
anchored shoring construction sequence of pile and anchor installation, excavation and 
anchor testing. 
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Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 
Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 
temporary wall working drawings of geotextile and reinforcement types, locations and 
directions and obstructions extending through walls or interfering with reinforcement. 
 
(1) Soil Parameters 

 
Design temporary shoring for the assumed soil parameters and groundwater or 
flood elevations shown in the plans.  Assume the following soil parameters for 
shoring backfill: 

 

(a) Unit weight (γ) = 120 pcf, 
 
 

 

(b) Friction Angle (�) Shoring Backfill 

30° A-2-4 Soil 
34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

 
(c) Cohesion (c) = 0 psf. 

 
(2) Traffic Surcharge 

 
Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 
traffic will be above and within H of shoring.  This traffic surcharge does not apply 
to construction traffic.  Design temporary shoring for any construction surcharge if 
construction traffic will be above and within H of shoring.  Design temporary 
shoring for a traffic (live load) surcharge in accordance with Article 11.5.6 of the 
AASHTO LRFD Bridge Design Specifications. 

 
(3) Cantilever, Braced and Anchored Shoring Designs 

 
Use shoring backfill for fill sections and voids between cantilever, braced and 
anchored shoring and the critical failure surface.  Use concrete or Type 1 grout for 
embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 
 
Define “top of shoring” for cantilever, braced and anchored shoring as where the 
grade intersects the back of sheet piles or H-piles and timber lagging.  Design 
cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 
per foot applied 18 inches above top of shoring if concrete barrier is above and next 
to shoring or temporary guardrail is above and attached to shoring.  Extend 
cantilever, braced and anchored shoring at least 32 inches above top of shoring if 
shoring is designed for traffic impact.  Otherwise, extend shoring at least 6 inches 
above top of shoring. 
 
Design cantilever, braced and anchored shoring for a maximum deflection of 3 
inches if the horizontal distance to the closest edge of pavement or structure is less 
than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 
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cantilever and braced shoring in accordance with the plans and AASHTO Guide 

Design Specifications for Bridge Temporary Works. 
 
Design anchored shoring in accordance with the plans and Article 11.9 of the 
AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 
tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 
length for ground anchors and the shallowest helix for helical anchors at least 5 feet 
behind the critical failure surface.  Do not extend anchors beyond right-of-way or 
easement limits.  If existing or future obstructions such as foundations, guardrail 
posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 
a clearance of at least 6 inches between obstructions and anchors. 

 
(4) Temporary Wall Designs 

 
Use shoring backfill in the reinforced zone of temporary walls.  Separation 
geotextiles are required between shoring backfill and backfill, natural ground or 
culverts along the sides of the reinforced zone perpendicular to the wall face.  For 
Class V or VI select material in the reinforced zone, separation geotextiles are also 
required between shoring backfill and backfill or natural ground on top of and at 
the back of the reinforced zone. 

 
Design temporary walls in accordance with the plans and Article 11.10 of the 
AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 
inches except for walls on structures or rock as determined by the Engineer.  Use 
a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 
whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 
reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 
limits. 

 
Use the simplified method for determining maximum reinforcement loads in 
accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 
use geotextile properties approved by the Department or default values in 
accordance with the AASHTO LRFD specifications.  For geogrid and geostrip 
reinforcement, use approved geosynthetic reinforcement properties available from 
the website shown elsewhere in this provision.  Use geosynthetic properties for the 
direction reinforcement will be installed, a 3-year design life and shoring backfill 
to be used in the reinforced zone. 

 
Do not use more than 4 different reinforcement strengths for each temporary 
geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 
ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 
maximum horizontal clearance between geogrids of 3 feet and stagger 
reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 
For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 
24 inch long legs.  Locate geosynthetic reinforcement so reinforcement layers are 
at the same level as the horizontal legs of welded wire facing.  Use vertical 
reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 
reinforcement behind welded wire facing and extend reinforcement at least 3 feet 
back behind facing into shoring backfill.  Attach geostrip reinforcement to welded 



BP10.C011.3 57 Cabarrus 

wire facing with a connection approved by the Department. 
 

For temporary wire walls with separate reinforcement and facing components, 
attach welded wire grid or metallic strip reinforcement to welded wire facing with 
a connection approved by the Department.  For temporary geogrid, geostrip and 
wire walls, retain shoring backfill at welded wire facing with retention geotextiles 
and extend geotextiles at least 3 feet back behind facing into backfill. 

 
(D) Preconstruction Meeting 
 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 
inspection and testing of the temporary shoring.  If required and if this meeting occurs 
before all shoring submittals have been accepted, additional preconstruction meetings may 
be required before beginning construction of temporary shoring without accepted 
submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 
Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 
Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 
Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 
and shoring backfill.  Contain and maintain backfill and protect material from erosion. 
 
Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 
accordance with Section 1170 of the Standard Specifications and Roadway Standard Drawing 
No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the Standard 

Specifications and Roadway Standard Drawing Nos. 862.01, 862.02 and 862.03. 
 
(A) Tolerances 
 

Construct shoring with the following tolerances: 
 

(1) Horizontal wires of welded wire facing are level in all directions, 
 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 
the accepted submittals, and 

 
(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 
(B) Cantilever, Braced and Anchored Shoring Installation 
 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 
submittals, excavate before installing piles.  Otherwise, install piles before excavating for 
shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 
sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 
when shoring is no longer needed. 

 
(1) Pile Installation 

 
Install piles with the minimum required embedment and extension in accordance 
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with Subarticles 450-3(D) and 450-3(E) of the Standard Specifications except that 
a pile driving equipment data form is not required.  Piles may be installed with a 
vibratory hammer as approved by the Engineer. 

 
Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 
filling holes with concrete or Type 1 grout to the elevations shown in the accepted 
submittals, remove any fluids and fill remaining portions of holes with flowable 
fill.  Cure concrete or grout at least 7 days before excavating. 

 
Notify the Engineer if refusal is reached before pile excavation or driven piles attain 
the minimum required embedment.  When this occurs, a revised design submittal 
may be required. 

 
(2) Excavation 

 
Excavate in front of piles from the top down in accordance with the accepted 
submittals.  For H-piles with timber lagging and braced and anchored shoring, 
excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 
flowable fill and material in between H-piles as needed to install timber lagging.  
Position lagging with at least 3 inches of contact in the horizontal direction between 
the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 
the current lift is installed and if applicable, bracing and anchors for the current lift 
are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 
backfill. 

 
(3) Anchor Installation 

 
If applicable, install foundations located behind anchored shoring before installing 
anchors.  Fabricate and install ground anchors in accordance with the accepted 
submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 
 

(a) Materials in accordance with this provision are required instead of materials 
conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 

 
(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 
 

(c) Corrosion protection for unbonded lengths of ground anchors and 
anchorage covers are not required. 

 
(d) Mix and place neat cement grout in accordance with Subarticles 1003-5, 

1003-6 and 1003-7 of the Standard Specifications.  Measure grout 
temperature, density and flow during grouting with at least the same 
frequency grout cubes are made for compressive strength.  Perform density 
and flow field tests in the presence of the Engineer in accordance with 
American National Standards Institute/American Petroleum Institute 
Recommended Practice 13B-1 (Section 4, Mud Balance) and ASTM C939 
(Flow Cone), respectively. 
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Install helical anchors in accordance with the accepted submittals and Anchor 
Manufacturer’s instructions.  Measure torque during installation and do not exceed 
the torsional strength rating of the helical anchor.  Attain the minimum required 
installation torque and penetration before terminating anchor installation.  When 
replacing a helical anchor, embed last helix of the replacement anchor at least 3 
helix plate diameters past the location of the first helix of the previous anchor. 

 
(4) Anchor Testing 

 
Proof test and lock-off anchors in accordance with the accepted submittals and 
Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 
the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 
“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 
strand or shaft. 

 
(a) Anchor Acceptance 

 
Anchor acceptance is based in part on the following criteria. 

 
(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 
between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 
80% of the theoretical elastic elongation of the unbonded length. 

 
(b) Anchor Test Results 

 
Submit PDF files of anchor test records including movement versus load 
plots for each load increment within 24 hours of completing each row of 
anchors.  The Engineer will review the test records to determine if the 
anchors are acceptable. 

 
If the Engineer determines an anchor is unacceptable, revise the anchor 
design or installation methods.  Submit a revised anchored shoring design 
for acceptance and provide an acceptable anchor with the revised design or 
installation methods.  If required, replace the anchor or provide additional 
anchors with the revised design or installation methods. 

 
(C) Temporary Wall Installation 
 

Excavate as necessary for temporary walls in accordance with the plans and accepted 
submittals.  If applicable, install foundations located in the reinforced zone before placing 
shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 
foundation excavation is complete.  Do not place shoring backfill or reinforcement until 
excavation dimensions and foundation material are approved. 
 
Erect welded wire facing so the wall position is as shown in the plans and accepted 
submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 
direction to completely cover the wall face with facing.  Stagger welded wire facing to 
create a running bond by centering facing over joints in the row below. 
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Attach geostrip reinforcement to welded wire facing and wrap geotextile reinforcement 
and retention geotextiles behind welded wire facing as shown in the plans and accepted 
submittals.  Cover geotextiles with at least 3" of shoring backfill.  Overlap adjacent 
geotextile reinforcement and retention and separation geotextiles at least 18 inches with 
seams oriented perpendicular to the wall face.  Hold geotextiles in place with wire staples 
or anchor pins as needed. 
 
Place reinforcement within 3 inches of locations shown in the plans and accepted 
submittals.  Before placing shoring backfill, pull geosynthetic reinforcement taut so it is in 
tension and free of kinks, folds, wrinkles or creases.  Install reinforcement with the 
direction shown in the plans and accepted submittals.  For temporary wire walls with 
separate reinforcement and facing components, attach welded wire grid or metallic strip 
reinforcement to welded wire facing as shown in the accepted submittals.  Do not splice or 
overlap reinforcement so seams are parallel to the wall face.  Contact the Engineer when 
unanticipated existing or future obstructions such as foundations, pavements, pipes, inlets 
or utilities will interfere with reinforcement. 
 
Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 
and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 
of the Standard Specifications.  Use only hand operated compaction equipment to compact 
backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, compact 
shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in a direction parallel 
to the wall face.  Smooth wheeled or rubber tired rollers are also acceptable for compacting 
backfill.  Do not use sheepsfoot, grid rollers or other types of compaction equipment with 
feet.  Do not displace or damage reinforcement when placing and compacting shoring 
backfill.  End dumping directly on geosynthetics is not permitted.  Do not operate heavy 
equipment on reinforcement until it is covered with at least 8 inches of shoring backfill.  
Replace any damaged reinforcement to the satisfaction of the Engineer. 

 
Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 
of the Standard Specifications.  Bench temporary walls into the sides of excavations where 
applicable.  For temporary geosynthetic walls with top of wall within 5 feet of finished 
grade, remove top facing and incorporate top reinforcement layer into fill when placing fill 
in front of wall.  Temporary walls remain in place permanently unless otherwise required. 

 

Measurement and Payment 

 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 
as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 
measured as the square feet of exposed shoring face area with the shoring height equal to the 
difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 
the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 
shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  
No measurement will be made for any embedment, shoring extension above top of shoring 
or pavement thickness above temporary walls. 
 
The contract unit price for Temporary Shoring will be full compensation for providing shoring 
designs, submittals and materials, excavating, backfilling, hauling and removing excavated 
materials and supplying all labor, tools, equipment and incidentals necessary to construct 
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temporary shoring. 
 
No payment will be made for temporary shoring not shown in the plans or required by the Engineer 
including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 
proposals will be accepted based solely on revising or eliminating shoring locations shown in the 
plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 
or site conditions. 
 
PCB will be measured and paid in accordance with Article 1170-4 of the Standard Specifications.  
No additional payment will be made for anchoring PCB for temporary shoring.  Costs for 
anchoring PCB will be incidental to temporary shoring. 
 
Temporary guardrail will be measured and paid for in accordance with Article 862-6 of the 
Standard Specifications. 
 
Payment will be made under: 
 
 Pay Item Pay Unit 

 Temporary Shoring Square Foot  
CONES:  
(3-19-24)      1135       SP11 R35  

  
Revise the Standard Specifications as follows:  
  
Page 11-11, Article 1135-3 CONSTRUCTION METHODS, lines 19-20, delete the third sentence 
of  
the first paragraph, “Do not use cones in the upstream taper of lane or shoulder closures for multi-
lane  
roadways.”. 
 
TEMPORARY PORTABLE TRAFFIC SIGNAL SYSTEM: 

(07-14-15) 
 
Description 
 
Furnish, install, place in operation, repair, maintain, relocate, and remove temporary portable 
traffic / driveway signal system for traffic maintenance during construction along -L- SR 1524 (N. 
Scalybark Tr). The portable traffic / driveway signals will require a system that is coordinated to 
maintain safe and efficient traffic operations along -L- SR 1524 (N. Scalybark Tr) during 
construction operations. The Portable Traffic Signal System shall be designed such that all devices 
operate and communicate as a system. The system will contain 2 trailer mounted Portable Traffic 
Signals units along -L- SR 1524 (N. Scalybark Tr). These units shall communicate and operate 
with the 2 Driveway Units. 
 
 
 
 
 
 
 
Materials 
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Provide: 
 
(2) Portable Traffic Signals (PTS). Each shall be self-contained trailer mounted units with two 12” 
signal heads per trailer. One signal head shall be mounted on an overhead mast arm capable of 
extending over the travel lane. The other signal shall be mounted on a vertical upright. 
 
(2) Driveway Signals (DS) portable trailer mount driveway signal system, each with 1 signal head 
per trailer per the specification contained herein. 
 
All signal units must be on the NCDOT Approved Products List. 
 
Portable Trailer Mount Driveway Signal System (DS) 
 
General 
 
The Portable Trailer Mount Driveway Signal System (DS) shall consist of a signal trailer with 1 – 
12” retractable signal head per trailer. The signal head shall be mounted in the horizontal position. 
 
(DS) Trailer Requirements 
 
Each (DS) trailer shall be equipped with 8-deep cycle batteries and a 110-volt charger in a lockable 
weather proof compartment. Batteries shall be capable of a minimum of 21 days of continuous 
operation at temperatures at or above (50º F) without charging. The trailer shall also be equipped 
with a solar charging system to facilitate continuous operation for a minimum of 45 days based on 
temperatures of (50° F) or greater. The (DS) Trailer shall be painted highway safety orange. Each 
Trailer shall be clearly identified with the manufacturer, serial number and emergency phone 
number. 
 
Signal Head / Display Requirements 
 
The (DS) Trailer shall be equipped with one signal head containing one 12” diameter, Red 
circular,  LED indication, with two 8-inch diameter Yellow Arrow LED indications mounted on 
either side of the red circular indication. Signal Heads shall be mounted on a retractable vertical 
upright and equipped with a manual hand crank. 
 
LED indications shall conform to “Vehicle Traffic Control Signal Heads.” Signal heads shall be 
equipped with visors which extend beyond the signal head a minimum of 8 inches.  The signal 
heads shall have the ability to accommodate back plates. The signal head shall be mounted to a 
vertical upright at a minimum height of 9’ measured from the bottom of the green indication to 
the road surface. 
 
Signage for Driveway Signal Unit 
 
The trailer shall be able to accommodate a minimum of two rigid signs, either 24” x 30” or 30” x 
30”.  The signs shall display, “No Turn On Red,” and “Turn Only In Direction Of Arrow.” Other 
sign legends may be used, as directed by the engineer. 
 
 
Communication Requirements 
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All (PTS) and (DS) signals within the signal set up systems shall maintain communication at all 
times. Acceptable communication shall be either hardwire cable or wireless radio link 
communication. If the hardwire cable communication is utilized the communication cable shall 
be deployed in a manner that will not intrude in the direct work area of the project or obstruct 
vehicular and pedestrian traffic. If the wireless radio link communication option is utilized clear 
line of sight between signals within the signal setup shall be maintained. Radio communication 
shall utilize the 900MHz frequency band and have frequency hopping capability. The radio link 
communication system shall have a minimum range of (1 mile). 
 
 
Fault Mode Requirements 

 
The PTS / DS systems shall revert to a solid red mode upon system default. The default setting 
shall be solid red unless otherwise specified by the project engineer. The temporary portable 
traffic / driveway signal system repairs shall be the responsibility of the contactor and shall be 
rendered in a manner that will return to system to full operation condition in the most expeditious 
manner. The PTS shall be equipped with a remote monitoring system. Where cell communication 
availability exists, the remote monitoring system shall have capabilities as described in the 
Remote Monitoring System section of this specification. 
 
Remote Monitoring System 
 
The remote monitoring system (RMS) shall be capable of reporting signal location, battery voltage 
/ battery history and system default. The RMS shall include a password protected web site viewable 
from any computer with internet capability. In the event of a system default the RMS shall provide 
specific information concerning the cause of the system default (i.e...red lamp on signal number 
1). The RMS shall be equipped with a mechanism capable of immediately contacting a minimum 
of three previously designated individuals via text messaging and/or email upon a default. 
 
The running program operating the PTS system shall be available and viewable through the RMS 
website at all times. The RMS shall maintain a history of the operating system in each signal 
including operating hours and events and the location of the PTS trailer. The remote monitoring 
system is not required as part of this bid proposal. 
 
Implementation 

 
Prior to installation, a public notification must be provided to all dwellings that will be utilizing the 
DS. This can be done with a “flyer, mailer, or door hanger” as described in Attachment 1. 
 
Deployment and installation of the PTS & DS Systems shall only be facilitated by personnel that 
have been factory trained and fully authorized by the manufacturers. 
 
Measurement and Payment 
 

The Temporary Portable Traffic Signal System will be measured as the (2) trailer mounted units 
(PTS) and the (2) driveway units (DS) furnished, installed, operated, removed and accepted. 
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No measurement will be made for operation, relocation, maintenance, removal, or use of flaggers 
during repair periods as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 
 
No measurement will be made for signal controller, communication, vehicle detection system, and 
traffic signal software as these will be considered incidental to furnishing, installing, and operating 
the temporary portable traffic signal system. 
 
No payment will be made until signal timing and operation has been field verified and accepted 
by the Engineer. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Temporary Portable Traffic Signal System Each 

 

Attachment 1: 
Public Notice 
 
Soon, the traffic pattern on N. Scalybark Tr will change from a Two Lane Road, to a One Lane 
Road to accommodate culvert construction. Temporary traffic signals will be placed on either end 
of the “One Lane Rd” traffic pattern. To allow you safe access to N. Scalybark Tr, a temporary 
signal device will be placed within sight of the end of your road or driveway. This signal will 
indicate which direction the traffic is flowing with a flashing yellow arrow. The direction the arrow 
is flashing is the direction you may safely turn on to N. Scalybark Tr. The signal will also include 
a Red Light, which, like any Red Light, indicates that you must STOP, until there is an arrow 
flashing in the direction you wish to turn. 
 
Thank you for your patience while the construction in your area is underway. Please enter the work 
zone safely and stay alert to the signs and signals as you proceed. 
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PROJECT SPECIAL PROVISIONS (EROSION CONTROL) 
 
STABILIZATION REQUIREMENTS: 

   (4-30-2019)(Rev. 1-21-25) 
 
Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-
010000 general construction permit issued by the North Carolina Department of Environmental 
Quality Division of Energy, Mineral and Land Resources.  Temporary or permanent ground cover 
stabilization shall occur within the following time frames from the last land-disturbing activity: 
 

• Stabilize perimeter dikes, swales, ditches, and perimeter slopes within 7 calendar days. 

• Stabilize high quality water (HQW) zones within 7 calendar days. 

• Stabilize slopes steeper than 3:1 within 7 calendar days. 
o If slopes are 10 feet or less in length and are not steeper than 2:1, 14 calendar days 

are allowed. 

• Stabilize slopes 3:1 to 4:1 within 14 calendar days. 
o 7 calendar days for slopes greater than 50 feet in length and with slopes steeper than 

4:1. 
o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW 

Zones. 

• Stabilize areas with slopes flatter than 4:1 within 14 calendar days. 
o 7 calendar days for perimeter dikes, swales, ditches, perimeter slopes, and HQW 

Zones. 
 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 
 
SEEDING AND MULCHING (WEST) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 

Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 
20# Kentucky Bluegrass 20# Kentucky Bluegrass 
75# Hard Fescue 75# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 

 
August 1 - June 1 May 1 - September 1 
100# Tall Fescue 100# Tall Fescue 
15# Kentucky Bluegrass 15# Kentucky Bluegrass 
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30# Hard Fescue 30# Hard Fescue 
25# Rye Grain 10# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Tall Fescue Cultivars 

 
06 Dust Escalade Kalahari Serengeti 

2nd Millennium Essential Kitty Hawk 2000 Shelby 

3rd Millennium Evergreen 2 Legitimate Shenandoah III 

Avenger Faith Lexington Shenandoah Elite 

Bar Fa Falcon IV LifeGuard Sheridan 

Barlexas Falson NG LSD Sidewinder 

Barlexas II Falcon V Magellan Signia 

Barrera Fat Cat Masterpiece Silver Hawk 

Barrington Fesnova Millennium SRP Skyline 

Barrobusto Fidelity Monet Solara 

Barvado Finelawn Elite Mustang 4 Southern Choice II 

Biltmore Finelawn Xpress Naturally Green Speedway 

Bingo Finesse II Ninja 2 Spyder LS 

Bizem Firebird Ol’ Glory Sunset Gold 

Black Tail Firecracker LS Padre Taccoa 

Blackwatch Firenza Patagonia Tahoe II 

Blade Runner II Five Point Pedigree Talladega 

Bonsai Focus Picasso Tanzania 

Braveheart Forte Piedmont Temple 

Bravo Garrison Plantation Terrano 

Bullseye Gazelle II Proseeds 5301 Thor 

Cannavaro GLX Aced Prospect Thunderstruck 

Catalyst Gold Medallion Quest Titanium LS 

Cayenne Grande 3 RainDance Titan LTD 

Cezanne RZ Greenbrooks Raptor II Tracer 

Chipper  Greenkeeper Rebel IV Traverse SRP 

Cochise IV Gremlin Rebel Exeda Trio 

Constitution Greystone Rebel Sentry Tulsa Time 

Corgi Guardian 21 Regenerate Turbo 

Corona Guardian 41 Regiment II Turbo RZ 

Coyote Hemi Rembrandt Tuxedo 

Cumberland Honky Tonk Rendition Ultimate 

Darlington Hot Rod Reunion Umbrella 

DaVinci Hunter Rhambler 2 SRP Van Gogh 

Desire Inferno Riverside Venture 

Diablo Integrity RNP Watchdog 

Dominion Jaguar 3 Rocket Wolfpack II 

Dynamic Jamboree Saltillo Xtremegreen 

Dynasty Justice Scorpion  

    

 
Approved Kentucky Bluegrass Cultivars: 
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4-Season Blue Coat Granite Prosperity 
Alexa II Blue Note Hampton Quantum Leap 
America Blue Velvet Harmonie Rambo 
Apollo Boomerang Impact Rhapsody 
Aramintha Cabernet Jackrabbit Rhythm 
Arcadia Champagne Jefferson Royce 
Aries Champlain Juliet Rubicon 
Armada Chicago II Keeneland Rugby II 
Arrow Corsair Langara Rush 
Arrowhead Courtyard Legend Shariz 
Aura Dauntless Liberator Showcase 
Avid Delight Lunar Skye 
Award Diva Madison Solar Eclipse 
Awesome Dynamo Mazama Sonoma 
Bandera Eagleton Mercury Sorbonne 
Barduke Emblem Merlot Starburst 
Barnique Empire Midnight Sudden Impact 
Baron Envicta Midnight II Thermal Blue 
Baroness Everest Moon Shadow Total Eclipse 
Barrister Everglade Mystere Touche 
Barvette HGT Excursion Nu Destiny Tsunami 
Bedazzled Freedom II NuChicago Valor 
Belissimo Freedon III NuGlade Washington 
Bewitched Front Page Oasis Zedor 
Beyond Futurity Odyssey Zinfandel 
Blackjack Gaelic Perfection  
Bluebank Ginney II Pinot  
Blueberry Gladstone Princeton 105  

 
Approved Hard Fescue Cultivars: 

 
Aurora Gold Firefly Nordic Rhino 
Azay Blue Gladiator Oxford Scaldis II 
Beacon Granite Predator Spartan II 
Berkshire Heron Quatro Stonehenge 
Beudin Jetty Reliant II Sword 
Blueray Minimus Reliant IV Warwick 
Chariot Miser Rescue 911  
Eureka II Nancock Resolute  

 
On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza January 1 - December 31. 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding And Mulching (West) 
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• Native Grass Seeding and Mulching shall be performed on the disturbed areas of wetlands 
and riparian areas, and adjacent to Stream Relocation and/or trout stream construction within a 50 
foot zone on both sides of the stream or depression, measured from top of stream bank or center 
of depression.  The stream bank of the stream relocation shall be seeded by a method that does not 
alter the typical cross section of the stream bank.  Native Grass Seeding and Mulching shall also 
be performed in the permanent soil reinforcement mat section of preformed scour holes, and in 
other areas as directed. 
 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below.  During periods of overlapping dates, the kind of seed to be used shall be 
determined.  All rates are in pounds per acre. 
 
 

August 1 - June 1 May 1 – September 1 

18# Creeping Red Fescue 18# Creeping Red Fescue 
8# Big Bluestem 8# Big Bluestem 
6# Indiangrass 6# Indiangrass 
4# Switchgrass 4# Switchgrass 
35# Rye Grain 25# German or Browntop Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Creeping Red Fescue Cultivars: 

 
Aberdeen Boreal Epic Cindy Lou 

 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 
 
Native Grass Seeding and Mulching shall be performed in accordance with Section 1660 of the 
Standard Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 
 
Measurement and Payment 

 
Native Grass Seeding and Mulching will be measured and paid for in accordance with Article 
1660-8 of the Standard Specifications. 
 
TEMPORARY SEEDING: 

 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre.  German Millet, or Browntop Millet 
shall be used in summer months and rye grain during the remainder of the year.  The Engineer will 
determine the exact dates for using each kind of seed. 
 
FERTILIZER TOPDRESSING: 

 
Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 
per acre.  A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 
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the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and as 
directed. 
 
SUPPLEMENTAL SEEDING: 

 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 
the rate of application may vary from 25# to 75# per acre.  The actual rate per acre will be 
determined prior to the time of topdressing and the Contractor will be notified in writing of the 
rate per acre, total quantity needed, and areas on which to apply the supplemental seed.  Minimum 
tillage equipment, consisting of a sod seeder shall be used for incorporating seed into the soil as to 
prevent disturbance of existing vegetation.  A clodbuster (ball and chain) may be used where 
degree of slope prevents the use of a sod seeder. 
 
MOWING: 

 
The minimum mowing height on this project shall be six inches. 
 
LAWN TYPE APPEARANCE: 

 

• All areas adjacent to lawns must be hand finished as directed to give a lawn type 
appearance.  Remove all trash, debris, and stones ¾" and larger in diameter or other obstructions 
that could interfere with providing a smooth lawn type appearance.  These areas shall be 
reseeded to match their original vegetative conditions, unless directed otherwise by the Field 
Operations Engineer. 
 
REFORESTATION: 

 
Description 

 
Reforestation will be planted within interchanges and along the outside borders of the road, and in 
other areas as directed.  Reforestation is not shown on the plan sheets.  See the Reforestation Detail 
Sheet. 
 

• All non-maintained riparian buffers impacted by the placement of temporary fill or 
clearing activities shall be restored to the preconstruction contours and revegetated with native 
woody species. 
 
The entire Reforestation operation shall comply with the requirements of Section 1670 of the 
Standard Specifications. 
 
Materials 

 
Reforestation shall be bare root seedlings 12"-18" tall. 
 
Construction Methods 

 
Reforestation shall be planted as soon as practical following permanent Seeding and Mulching.  
The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, or as 
directed. 
 



BP10.C011.3 71 Cabarrus 

Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 
fine clay (kaolin) or a superabsorbent that is designated as a bare root dip.  The type, mixture ratio, 
method of application, and the time of application shall be submitted to the Engineer for approval. 
 

• With the approval of the Engineer, seedlings may be coated before delivery to the job or 
at the time of planting, but at no time shall the roots of the seedlings be allowed to dry out.  The 
roots shall be moistened immediately prior to planting. 
 
Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 
 
Measurement and Payment 
 
Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 

Specifications. 
 
303(D) IMPAIRED WATERS LIST: 

 

• The Unnamed Tributary to Rocky River, which has been identified on the 303(d) list of 
impaired waters as impaired for sedimentation and/or turbidity, is within one mile of the project 
and receives drainage from the project.  The Contractor shall adhere to all conditions and/or 
regulations required for impacts to these waters. 
 
 
 
ENVIRONMENTALLY SENSITIVE AREAS: 

 
Description 

 
This project is located in an Environmentally Sensitive Area.  This designation requires special 
procedures to be used for clearing and grubbing, temporary stream crossings, and grading 
operations within the Environmentally Sensitive Areas identified on the plans and as designated 
by the Engineer.  This also requires special procedures to be used for seeding and mulching and 
staged seeding within the project. 
 
The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 
stream or depression measured from top of streambank or center of depression. 
 
Construction Methods 

 
(A) Clearing and Grubbing 
 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 
clearing operations, but not grubbing operations until immediately prior to beginning 
grading operations as described in Article 200-1 of the Standard Specifications.  Only 
clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 
prior to beginning grading operations.  Erosion control devices shall be installed 
immediately following the clearing operation. 

 
(B) Grading 
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Once grading operations begin in identified Environmentally Sensitive Areas, work shall 
progress in a continuous manner until complete.  All construction within these areas shall 
progress in a continuous manner such that each phase is complete and areas are 
permanently stabilized prior to beginning of next phase.  Failure on the part of the 
Contractor to complete any phase of construction in a continuous manner in 
Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 
of work in accordance with Article 108-7 of the Standard Specifications. 

 
(C) Temporary Stream Crossings 
 

Any crossing of streams within the limits of this project shall be accomplished in 
accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 
(D) Seeding and Mulching 
 

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 

Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 

 
Seeding and mulching shall be performed on the areas disturbed by construction 
immediately following final grade establishment.  No appreciable time shall lapse into the 
contract time without stabilization of slopes, ditches and other areas within the 
Environmentally Sensitive Areas. 

 
(E) Stage Seeding 
 

The work covered by this section shall consist of the establishment of a vegetative cover 
on cut and fill slopes as grading progresses.  Seeding and mulching shall be done in stages 
on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 
greater than 2 acres in area.  Each stage shall not exceed the limits stated above. 

 
Additional payments will not be made for the requirements of this section, as the cost for this work 
shall be included in the contract unit prices for the work involved. 
 
MINIMIZE REMOVAL OF VEGETATION: 

 
The Contractor shall minimize removal of vegetation within project limits to the maximum extent 
practicable.  Vegetation along stream banks and adjacent to other jurisdictional resources outside 
the construction limits shall only be removed upon approval of Engineer.  No additional payment 
will be made for this minimization work. 
 
CONSTRUCTION MATERIALS MANAGEMENT 
(3-19-19)  (rev. 04-27-20) 

 
Description 

 
The requirements set forth shall be adhered to in order to meet the applicable materials handling 
requirements of the NCG010000 permit.  Structural controls installed to manage construction 
materials stored or used on site shall be shown on the E&SC Plan.  Requirements for handling 
materials on construction sites shall be as follows: 
 



BP10.C011.3 73 Cabarrus 

Polyacrylamides (PAMS) and Flocculants 

 
Polyacrylamides (PAMS) and flocculants shall be stored in leak-proof containers that are kept 
under storm-resistant cover or surrounded by secondary containment structures designed to protect 
adjacent surface waters.  PAMS or other flocculants used shall be selected from the NC DWR List 
of Approved PAMS/Flocculants The concentration of PAMS and other flocculants used shall not 
exceed those specified in the NC DWR List of Approved PAMS/Flocculants and in accordance 
with the manufacturer’s instructions.  The NC DWR List of Approved PAMS/Flocculants is 
available at: 
 
https://files.nc.gov/ncdeq/Water+Quality/Environmental+Sciences/ATU/PAM8_30_18.pdf 
 
Equipment Fluids 

 
Fuels, lubricants, coolants, and hydraulic fluids, and other petroleum products shall be handled 
and disposed of in a manner so as not to enter surface or ground waters and in accordance with 
applicable state and federal regulations.  Equipment used on the site must be operated and 
maintained properly to prevent discharge of fluids.  Equipment, vehicle, and other wash waters 
shall not be discharged into E&SC basins or other E&SC devices.  Alternative controls should be 
provided such that there is no discharge of soaps, solvents, or detergents. 
 
Waste Materials 
 
Construction materials and land clearing waste shall be disposed of in accordance with North 
Carolina General Statutes, Chapter 130A, Article 9 - Solid Waste Management, and rules 
governing the disposal of solid waste (15A NCAC 13B). Areas dedicated for managing 
construction material and land clearing waste shall be at least 50 feet away from storm drain inlets 
and surface waters unless it can be shown that no other alternatives are reasonably available.  Paint 
and other liquid construction material waste shall not be dumped into storm drains.  Paint and other 
liquid construction waste washouts should be located at least 50 feet away from storm drain inlets 
unless there is no alternative.  Other options are to install lined washouts or use portable, removable 
bags or bins.  Hazardous or toxic waste shall be managed in accordance with the federal Resource 
Conservation and Recovery Act (RCRA) and NC Hazardous Waste Rules at 15A NCAC, 
Subchapter 13A.  Litter and sanitary waste shall be managed in a manner to prevent it from entering 
jurisdictional waters and shall be disposed of offsite. 
 
Herbicide, Pesticide, and Rodenticides 
 
Herbicide, pesticide, and rodenticides shall be stored and applied in accordance with the Federal 
Insecticide, Fungicide, and Rodenticide Act, North Carolina Pesticide Law of 1971 and labeling 
restrictions. 
 
Concrete Materials 

 
Concrete materials onsite, including excess concrete, must be controlled and managed to avoid 
contact with surface waters, wetlands or buffers. No concrete or cement slurry shall be discharged 
from the site. (Note that discharges from onsite concrete plants require coverage under a separate 
NPDES permit – NCG140000.)  Concrete wash water shall be managed in accordance with the 
Concrete Washout Structure provision. Concrete slurry shall be managed and disposed of in 
accordance with NCDOT DGS and HOS DCAR Distribution of Class A Residuals Statewide 
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(Permit No. WQ0035749). Any hardened concrete residue will be disposed of, or recycled on site, 
in accordance with state solid waste regulations.   
 
Earthen Material Stock Piles 
 
Earthen material stock piles shall be located at least 50 feet away from storm drain inlets and 
surface waters unless it can be shown that no other alternatives are reasonably available. 
 
Measurement and Payment 

 
Conditions set within the Construction Materials Management provision are incidental to the 
project for which no direct compensation will be made. 
 
WASTE AND BORROW SOURCES: 

(2-16-11) (Rev. 3-17-22) 
 
Payment for temporary erosion control measures, except those made necessary by the Contractor’s 
own negligence or for his own convenience, will be paid for at the appropriate contract unit price 
for the devices or measures utilized in borrow sources and waste areas. 
 
No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit.  All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 
 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 
Site Reclamation Procedures for Contracted Projects” located at: 
 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/Contract%20Reclamati
on%20Procedures.pdf 
 
All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites. 
 
SAFETY FENCE AND JURISDICTIONAL FLAGGING: 

 
Description 

 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water.  The 
fence shall be installed prior to any land disturbing activities. 
 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 
 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 
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Materials 
 
(A) Safety Fencing 
 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 
by the Engineer.  The fence material shall have an ultraviolet coating. 
 
Either wood posts or steel posts may be used.  Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section.  Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 
 
(B) Boundary Flagging 
 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 
flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 
color and highly visible. 
 
Construction Methods 
 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 
be erected to conform to the general contour of the ground. 
 
(A) Safety Fencing 
 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 
set with a post driver.  Posts shall be installed a minimum of 2 ft. into the ground.  If hand set, all 
backfill material shall be thoroughly tamped.  Wood posts may be sharpened to a dull point if 
power driven.  Posts damaged by power driving shall be removed and replaced prior to final 
acceptance.  The tops of all wood posts shall be cut at a 30-degree angle.  The wood posts may, at 
the option of the Contractor, be cut at this angle either before or after the posts are erected. 
 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 
each cable or to the steel posts with wire or other acceptable means. 
 
Place construction stakes to establish the location of the safety fence in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for the staking 
of the safety fence.  All stakeouts for safety fence shall be considered incidental to the work being 
paid for as “Construction Surveying”, except that where there is no pay item for construction 
surveying, all safety fence stakeout will be performed by state forces.   
 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 
duration of the project as determined by the Engineer. 
 
(B) Boundary Flagging 
 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 
maximum intervals with highly visible orange flagging attached.  Stakes shall be installed a 
minimum of 6” into the ground.  Interior boundaries may be staked on a tangent that runs parallel 
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to buffer but must not encroach on the buffer at any location.  Interior boundaries of hand clearing 
shall be identified with a different colored flagging to distinguish it from mechanized clearing. 
 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications.  No direct pay will be made for delineation 
of the interior boundaries.  This delineation will be considered incidental to the work being paid 
for as Construction Surveying, except that where there is no pay item or construction surveying 
the cost of boundary flagging delineation shall be included in the unit prices bid for the various 
items in the contract.  Installation for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 
visible orange flagging attached.  Stakes shall be installed a minimum of 6” into the ground.  
Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 
substitute for installation of stakes. 
 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 
Subarticle 802-2(F) of the Standard Specifications.  No direct pay will be made for this delineation, 
as the cost of same shall be included in the unit prices bid for the various items in the contract. 
 
The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 
satisfactory condition for the duration of the project as determined by the Engineer. 
 
 
 
Measurement and Payment 
 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 
polypropylene fence installed in place and accepted.  Such payment will be full compensation 
including but not limited to furnishing and installing fence geotextile with necessary posts and post 
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Safety Fence Linear Foot 
 
CULVERT DIVERSION CHANNEL: 

 
Description 

 
This work consists of providing a Culvert Diversion Channel to detour the existing stream around 
the culvert construction site at locations shown on the plans.  Work includes constructing the 
diversion channel, disposing of excess materials, providing and placing geotextile liner, 
maintaining the diversion area in an acceptable condition, removing geotextile liner, backfilling 
diversion channel area with suitable material, and providing proper drainage when diversion 
channel area is abandoned. 
 
Materials 

 
Refer to Division 10 
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Item Section 

Geotextile for Soil Stabilization, Type 4a 1056 
 
Construction Methods 

 
Grade channel according to the plans with channel surface free of obstructions, debris, and pockets 
of low-density material.  Utilize suitable material and provide disposal area for unsuitable material. 
 
Line channel with geotextile unrolled in the direction of flow and lay smoothly but loosely on soil 
surface without creases.  Bury top of slope geotextile edge in a trench at least 5" deep and tamp 
securely.  Make vertical overlaps a minimum of 18" with upstream geotextile overlapping the 
downstream geotextile. 
 
Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less 
than 6" and a throat not less than 1" in width.  Place staples along outer edges and throughout the 
geotextile a maximum of 3 ft. horizontally and vertically. 
 
Measurement and Payment 

 
Culvert Diversion Channel will be measured and paid for as the actual number of cubic yards 
excavated, as calculated from the typical section throughout the length of the diversion channel as 
shown on the final approved plans. 
 
Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 
the Standard Specifications. 
 
Such price and payment shall be considered full compensation for all work covered by this section 
including all materials, construction, maintenance, and removal of Culvert Diversion Channel. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Culvert Diversion Channel Cubic Yard 
 
 
IMPERVIOUS DIKE: 

(9-9-11)(Rev. 11-15-22) 
 
Description 

 
This work consists of furnishing, installing, maintaining, pumping and removing an Impervious 

Dike for the purpose of diverting normal stream flow around the construction site.  The Contractor 
shall construct an impervious dike in such a manner approved by the Engineer.  The impervious 
dike shall not permit seepage of water into the construction site or contribute to siltation of the 
stream.  The impervious dike shall be constructed of an acceptable material in the locations noted 
on the plans or as directed by the Engineer. 
 
Materials 
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Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 
of an acceptable size stone lined with polypropylene or other impervious geotextile. 
 
Earth material shall not be used to construct an impervious dike when it is in direct contact with 
the stream unless vegetation can be established before contact with the stream takes place. 
 
Construction Methods 

 
Where impervious dikes are shown on the plans and used to dewater or lower the water elevation, 
construct in accordance with Article 410-4 and 410-5. 
 
Measurement and Payment 

 
Impervious Dike will be measured and paid as the actual number of linear feet of impervious 
dike(s) constructed, measured in place from end to end of each separate installation that has been 
completed and accepted by the Engineer.  Such price and payment will be full compensation for 
all work including but not limited to furnishing materials, construction, maintenance, pumping and 
removal of the impervious dike. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Impervious Dike Linear Foot 
 
TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 

 
Description 

 

• This work consists of furnishing, installing, maintaining and removing any and all 
temporary pipe used on this project in conjunction with the culvert construction. 
 
Construction Methods 

 
The Contractor shall install temporary pipe in locations shown on the plans in such a manner 
approved by the Engineer.  The temporary pipe shall provide a passageway for the stream through 
the work-site.  The minimum size requirements will be as stated on the erosion control plans. 
 
Measurement and Payment 

 
__" Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 
temporary pipe approved by the Engineer and measured in place from end to end.  Such price and 
payment will be full compensation for all work covered by this section including but not limited 
to furnishing all materials required for installation, construction, maintenance, and removal of 
temporary pipe. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

__" Temporary Pipe Linear Foot 
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CONCRETE WASHOUT: 

(10-22-15)(Rev. 4-15-25) 
 
Description 

 
Concrete washouts  are impermeable enclosures, above or below grade, to contain concrete 
wastewater and associated concrete mix from cleaning of ready-mix trucks, drums, pumps, tools 
or other equipment.  Concrete washouts must collect and retain all the concrete washout water and 
solids, so that this material does not migrate to surface waters or into the ground water. These 
enclosures are not intended for concrete waste not associated with washout operations.  
 
Acceptable concrete washouts may include constructed earthen structures, above or below ground, 
or commercially available devices designed specifically to capture concrete wash water.   
 
Materials 

 
Refer to Division 10 of the Standard Specifications. 
 
Item Section 
Temporary Silt Fence 1605 
  

Safety Fence shall meet the specifications as provided elsewhere in this contract. 
 
Geomembrane basin liner shall consist of a minimum 10 mil thick polypropylene or polyethylene 
geomembrane.  
 

Construction Methods 

 

Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed by the Engineer near the project entrance(s) or at location(s) of concrete operations.  
Structures shall be constructed a minimum of 50 feet from drainage conveyances or jurisdictional 
streams or wetlands.  Alternate structure designs or plans for management of concrete washout 
may be submitted for review and approval by the Engineer.   Include in the alternate plan the 
method used to retain, treat and dispose of the concrete washout wastewater generated within the 
project limits and in accordance with the minimum setback requirements.  
 
Install temporary silt fence around the perimeter of the structure enclosure in accordance with the 
details and as directed by the Engineer if the structure is not located in an area where existing 
erosion and sedimentation control devices are capable of containing stormwater runoff. 
 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel.  Install safety fence as directed by the Engineer for visibility 
to construction traffic. 
 
Install prefabricated concrete washouts, designed specifically to capture concrete wash water, at 
locations of additional concrete pouring operations.  Acceptable systems may include geotextile 
lined containers, vinyl or plastic containers or roll-off containers, with or without filter bags with 
a minimum functional holding capacity of 36 cubic feet (1.33 cubic yards).  Submit prefabricated 
concrete washout system for approval by the Engineer prior to installation.  Place prefabricated 
concrete washout devices to a minimum 50 foot setback from drainage conveyances and 
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jurisdictional streams and wetlands.  If the minimum setback cannot be achieved, provide 
secondary containment to prevent accidental release of wastewater from reaching drainage 
conveyances or streams. 
 
Prefabricated concrete washouts must be clearly and visibly labeled as such, either by the 
manufacturer on the product itself, or by a sign with the words “Concrete Washout” in close 
proximity of the concrete washout area so it is clearly visible to site personnel. 
 
Maintenance and Removal 

 

Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches.  Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity.  Inspect concrete washout structures for damage 
to liner or structure to maintain functionality. 
 
Maintain prefabricated concrete washout systems per manufacturer’s recommendations.  Inspect 
concrete washout structures for damage to linings or structure and repair or replace as necessary. 
 
Remove the concrete washout structures and sign upon project completion. Grade the area to match 
the existing topography and permanently seed and mulch area.  Dispose of prefabricated concrete 
washout structures according to state or local waste regulations. 
 
 
Measurement and Payment 

 

Concrete Washout Structure will be measured and paid per each enclosure installed in accordance 
with the details in the plans. If alternate plans or details are approved, those structures will also be 
paid for per each approved and installed structure. Such price and payment will be full 
compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 
signage, slurry solidification and incidentals necessary to construct, maintain and remove Concrete 

Washout Structure and dispose of residual concrete washout wastewater and concrete solids. 
 
Prefabricated Concrete Washout will be measured and paid per each system installed in 
accordance with the manufacturer’s recommendations. Such price and payment will be full 
compensation for all work including, but not limited to, furnishing all materials, labor, equipment, 
signage, slurry solidification and incidentals necessary to install, maintain and remove 
Prefabricated Concrete Washout, and dispose of residual concrete washout wastewater and 
concrete solids.   
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 
 
Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 
 
Safety Fence shall be measured and paid for as provided elsewhere in this contract. 
 
No measurement will be made for over excavation or stockpiling or other items necessary to 
complete this work. 
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Payment will be made under: 
 
Pay Item Pay Unit 

Concrete Washout Structure Each 
Prefabricated Concrete Washout Each 
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SPECIAL PROVISIONS --UTILITY 
 

UTILITIES BY OTHERS: 

 

General: 

The following utility companies have facilities that will be in conflict with the construction of 
this project: 

A) Duke Energy – Distribution 
B) Windstream – Communications 
C) Charter - Communications 

The conflicting facilities of these concerns will be adjusted prior to the date of availability, 
unless otherwise noted and are therefore listed in these special provisions for the benefit of the 
Contractor.  All utility work listed herein will be done by the utility owners.  All utilities are 
shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2024 Standard Specifications.  

Utilities Requiring Adjustment: 

Utility relocations are shown on the Utilities by Others Plans. 

A) Duke Energy – Distribution 

 

1) Duke Energy’s relocation will be complete prior to 8/6/2025. 
2) Contact person for Duke Energy is Ryan Eudy, 980-275-0937. 

 
B) Windstream-Communications 

 

1)  AT&T’s relocation will be complete prior to 8/6/2025. 
2) Contact person for Windstream is Gary Radford, 980-621-4730. 

 
C) Charter-Communications 

 

1) Charter’s relocation will be complete prior to 8/6/2025. 
2) Contact person for Charter is David Williams, 704-930-8965 

 
 
 

 
2641-116 Sumner Boulevard 

Raleigh, NC 27616 
919-878-7466 
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FALSEWORK AND FORMWORK   
(11-30-23) 

 

General 

Use this Special Provision as a guide to develop temporary works submittals required by the 
Standard Specifications or other provisions; no additional submittals are required herein. Such 
temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it becomes 
self-supporting. Formwork is the temporary structure or mold used to retain plastic or fluid 
concrete in its designated shape until it hardens. Access scaffolding is a temporary structure that 
functions as a work platform that supports construction personnel, materials, and tools, but is not 
intended to support the structure. Scaffolding systems that are used to temporarily support 
permanent structures (as opposed to functioning as work platforms) are considered to be falsework 
under the definitions given. Shoring is a component of falsework such as horizontal, vertical, or 
inclined support members. Where the term “temporary works” is used, it includes all of the 
temporary facilities used in bridge construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads imposed and 
provide the necessary rigidity to achieve the lines and grades shown on the plans in the final 
structure. 
 

Materials 

Select materials suitable for temporary works; however, select materials that also ensure the safety 
and quality required by the design assumptions. The Engineer has authority to reject material on 
the basis of its condition, inappropriate use, safety, or nonconformance with the plans. Clearly 
identify allowable loads or stresses for all materials or manufactured devices on the plans. Revise 
the plan and notify the Engineer if any change to materials or material strengths is required. 
 

Design Requirements 

(A) Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the Engineer, 
with design calculations and supporting data in sufficient detail to permit a structural and safety 
review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component to be 
checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed sequence, 
rate of placement, direction of placement, and location of all construction joints.  

When required, have the drawings and calculations prepared under the guidance of, and sealed 
by, a North Carolina Registered Professional Engineer who is knowledgeable in temporary 
works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog data 
listing the weight of all construction equipment that will be supported on the temporary work. 
Show anticipated total settlements and/or deflections of falsework and forms on the working 
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drawings. Include falsework footing settlements, joint take-up, and deflection of beams or 
girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, at a 
maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 

II 36 39 14 2000 26 

III 45 42 14 2000 35 

IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 

MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck slab. For 
Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half hangers and 
rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods shall 
be cast through the girder top flange and located, measuring along the top of the member, 1’-
2 ½” from the edge of the top flange. Hanger hardware and rods must have a minimum safe 
working load of 6,000 lbs.  

For link slabs, the top of girders directly beneath the link slab shall be free of overhang 
falsework attachments or other hardware. Submit calculations and working drawings for 
overhang falsework in the link slab region.   

The overhang bracket provided for the diagonal leg shall have a minimum safe working load 
of 3,750 lbs. The vertical leg of the bracket shall extend to the point that the heel bears on the 
girder bottom flange, no closer than 4 inches from the bottom of the member. However, for 
72-inch members, the heel of the bracket shall bear on the web, near the bottom flange 
transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for deck 
geometry, equipment, casting procedures and casting conditions. 

If the optional overhang falsework spacing is used, indicate this on the falsework submittal and 
advise the girder producer of the proposed details. Failure to notify the Engineer of hanger type 
and hanger spacing on prestressed concrete girder casting drawings may delay the approval of 
those drawings. 

Falsework hangers that support concentrated loads and are installed at the edge of thin top 
flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 75% of 
the manufacturer’s stated safe working load. Use of dual leg hangers (such as Meadow Burke 
HF-42 and HF-43) are not allowed on concrete girders with thin top flanges. Design the 
falsework and forms supporting deck slabs and overhangs on girder bridges so that there will 
be no differential settlement between the girders and the deck forms during placement of deck 
concrete. 
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When staged construction of the bridge deck is required, detail falsework and forms for screed 
and fluid concrete loads to be independent of any previous deck pour components when the 
mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or other such 
devices used as part of the falsework or formwork that remains in the permanent structure. If 
the plan notes indicate that the structure contains the necessary corrosion protection required 
for a Corrosive Site, epoxy coat, galvanize or metalize these devices. Electroplating will not 
be allowed. Any coating required by the Engineer will be considered incidental to the various 
pay items requiring temporary works. 

Design falsework and formwork requiring submittals in accordance with the current edition of 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted herein. 

(1) Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph. In 
addition, Table 2.2A is included to provide the maximum wind speeds by county in North 
Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

(2) Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 420-16 
of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent surface damage. 



BP10.C011.3 87 Cabarrus 

Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

COUNTY 
25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 

Alexander 70 Gaston 70 Pasquotank 100 

Alleghany 70 Gates 90 Pender 100 

Anson 70 Graham 80 Perquimans 100  

Ashe 70 Granville 70 Person 70 

Avery 70 Greene 80 Pitt 90 

Beaufort 100 Guilford 70 Polk 80 

Bertie 90 Halifax 80 Randolph 70 

Bladen 90 Harnett 70 Richmond 70 

Brunswick 100 Haywood 80 Robeson 80 

Buncombe 80 Henderson 80 Rockingham 70 

Burke 70 Hertford 90 Rowan 70 

Cabarrus 70 Hoke 70 Rutherford 70 

Caldwell 70 Hyde 110 Sampson 90 

Camden 100 Iredell 70 Scotland 70 

Carteret 110 Jackson 80 Stanley 70 

Caswell 70 Johnston 80 Stokes 70 

Catawba 70 Jones 100 Surry 70 

Cherokee 80 Lee 70 Swain 80 

Chatham 70 Lenoir 90 Transylvania 80 

Chowan 90 Lincoln 70 Tyrell 100 

Clay 80 Macon 80  Union 70 

Cleveland 70 Madison 80 Vance 70 

Columbus 90 Martin 90 Wake 70 

Craven 100 McDowell 70 Warren 70 

Cumberland 80 Mecklenburg 70 Washington 100 

Currituck 100 Mitchell 70 Watauga 70 

Dare 110 Montgomery 70 Wayne 80 

Davidson 70 Moore 70 Wilkes 70 

Davie 70 Nash 80 Wilson 80 

Duplin 90 New Hanover 100 Yadkin 70 

Durham 70 Northampton 80 Yancey 70 

Edgecombe 80 Onslow 100   

Forsyth 70 Orange 70   

(B) Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 
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Submit the working drawings sufficiently in advance of proposed use to allow for their review, 
revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete drawings 
and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are required until 
the drawings have been approved. Such approval does not relieve the Contractor of the 
responsibility for the accuracy and adequacy of the working drawings. 

 

Construction Requirements 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings. Ensure that the 
quality of materials and workmanship employed is consistent with that assumed in the design of 
the temporary works. Do not weld falsework members to any portion of the permanent structure 
unless approved. Show any welding to the permanent structure on the approved construction 
drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for accurate 
measurement of falsework settlement. Make sure that the anticipated compressive settlement 
and/or deflection of falsework does not exceed 1 inch. For cast-in-place concrete structures, make 
sure that the calculated deflection of falsework flexural members does not exceed 1/240 of their 
span regardless of whether or not the deflection is compensated by camber strips. 

(A) Maintenance and Inspection 

(C) Inspect and maintain the temporary work in an acceptable condition throughout the period 
of its use. Certify that the manufactured devices have been maintained in a condition to allow 
them to safely carry their rated loads. Clearly mark each piece so that its capacity can be readily 
determined at the job site. 

(D) Perform an in-depth inspection of an applicable portion(s) of the temporary works, in the 
presence of the Engineer, not more than 24 hours prior to the beginning of each concrete 
placement. Inspect other temporary works at least once a month to ensure that they are 
functioning properly. Have a North Carolina Registered Professional Engineer inspect the 
cofferdams, shoring, sheathing, support of excavation structures, and support systems for load 
tests prior to loading. 

(B) Foundations 

Determine the safe bearing capacity of the foundation material on which the supports for 
temporary works rest. If required by the Engineer, conduct load tests to verify proposed bearing 
capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as those of 
the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and washout of 
the soil supporting the temporary works supports. 
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If piles are used, the estimation of capacities and later confirmation during construction using 
standard procedures based on the driving characteristics of the pile is permitted. If preferred, 
use load tests to confirm the estimated capacities; or, if required by the Engineer conduct load 
tests to verify bearing capacity values that are marginal or in other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 
 

Removal 

Unless otherwise permitted, remove and keep all temporary works upon completion of the work.   
Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents. Remove them in such a 
manner as to permit the structure to uniformly and gradually take the stresses due to its own weight. 
 

Measurement and Payment 

Unless otherwise specified, Falsework and Formwork will not be directly measured. 

Payment at the contract unit prices for the various pay items requiring temporary works will be 
full compensation for the above falsework and formwork. 
 
SUBMITTAL OF WORKING DRAWINGS  
(1-31-25) 

 

General 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications and this 
Special Provision. For this Special Provision, “submittals” refers to only those listed in this Special 
Provision. The list of submittals contained herein does not represent a list of required submittals 
for the project. Submittals are only necessary for those items as required by the contract. Make 
submittals that are not specifically noted in this provision directly to the Engineer. Either the 
Structures Management Unit or the Geotechnical Engineering Unit or both units will jointly review 
submittals. 

If a submittal contains variations from plan details or specifications or significantly affects project 
cost, field construction or operations, discuss the submittal with and submit all copies to the 
Engineer. State the reason for the proposed variation in the submittal. To minimize review time, 
make sure all submittals are complete when initially submitted. Provide a contact name and 
information with each submittal. Direct any questions regarding submittal requirements to the 
Engineer, Structures Management Unit contacts or the Geotechnical Engineering Unit contacts 
noted below. 

To facilitate in-plant inspection by NCDOT and approval of working drawings, provide the name, 
address and telephone number of the facility where fabrication will actually be done if different 
than shown on the title block of the submitted working drawings. This includes, but is not limited 
to, precast concrete items, prestressed concrete items and fabricated steel or aluminum items. 
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Addresses and Contacts 

 

For submittals to the Structures Management Unit, use the following addresses:   
 

Via Email: SMU-wdr@ncdot.gov (do not cc SMU Working Drawings staff) 

 Via US mail: Via other delivery service: 

 Mr. D. N. Snoke, P. E. Mr. D. N. Snoke, P. E. 
 State Structures Engineer State Structures Engineer 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Structures Management Unit Structures Management Unit 
 1581 Mail Service Center 1000 Birch Ridge Drive 
 Raleigh, NC  27699-1581 Raleigh, NC  27610 

 Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

 For projects in Divisions 1-7 (Eastern Regional Office): 

 Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

 Via US mail: Via other delivery service: 
 
 Mr. Thomas Santee, P. E. Mr. Thomas Santee, P. E. 
 Assistant State Geotechnical Assistant State Geotechnical  
 Engineer – Eastern Region Engineer – Eastern Region 
 North Carolina Department North Carolina Department 
 of Transportation of Transportation 
 Geotechnical Engineering Unit Geotechnical Engineering Unit 
 Eastern Regional Office Eastern Regional Office 
 1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
 Raleigh, NC  27699-1570 Garner, NC  27529 

 For projects in Divisions 8-14 (Western Regional Office):  

 Via Email:  WestGeotechnicalSubmittal@ncdot.gov 

Via US mail or other delivery service: 

Mr. Eric Williams, P. E. 
Assistant State Geotechnical  
Engineer – Western Region 
North Carolina Department 
of Transportation 
Geotechnical Engineering Unit 
Western Regional Office 
5253 Z Max Boulevard 
Harrisburg, NC  28075 
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The status of the review of structure-related submittals sent to the Structures Management Unit 
can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical Engineering 
Unit can be viewed from the Unit’s website, via the “Geotechnical Construction Submittals” 
link. 

Direct any questions concerning submittal review status, review comments or drawing markups to 
the following contacts: 

 
 Primary Structures Contact:   James Bolden   (919) 707 – 6408 
  jlbolden@ncdot.gov  

 Secondary Structures Contacts: Madonna Rorie   (919) 707 – 6508 
  mlrorie@ncdot.gov   

 Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Thomas Santee   (984) 920-8901 
  EastGeotechnicalSubmittal@ncdot.gov 
 
 Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams   (980)258-6400 
  WestGeotechnicalSubmittal@ncdot.gov  

 

Submittal Copies 

Furnish one complete copy of each submittal, including all attachments, to the Engineer. At the 
same time, submit a copy of the same complete submittal directly to the Structures Management 
Unit and/or the Geotechnical Engineering Unit as specified in the tables below. 

The first table below covers “Structure Submittals.” The Engineer will receive review comments 
and drawing markups for these submittals from the Structures Management Unit. The second table 
in this section covers “Geotechnical Submittals.” The Engineer will receive review comments and 
drawing markups for these submittals from the Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal copies 
in which case submit a set of supporting calculations to each unit. Provide additional copies of any 
submittal as directed. 
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STRUCTURE SUBMITTALS 

 

Submittal 

Submittal 

Required by 
Structures 

Management 

Unit? 

Submittal 

Required by 

Geotechnical 

Engineering 

Unit? 

Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Box Culvert Falsework 7 Y N 
Plan Note, SN Sheet & 

“Falsework and Formwork” 

Cofferdams Y Y Article 410-4 

Foam Joint Seals 6 Y N “Foam Joint Seals” 

Expansion Joint Seals 
(hold down plate type with base 
angle) 

Y N “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 

Y N 
“Modular Expansion Joint 

Seals” 

Expansion Joint Seals 
(strip seals) 

 

Y 

 

N 

“Strip Seal Expansion 
Joints” 

Falsework & Forms 2 

(substructure) 
Y N 

Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) 

Y N 
Article 420-3 & “Falsework 

and Formwork” 

Girder Erection over Railroad Y N Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

Y N 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing Y N Plan Note 

Metal Stay-in-Place Forms Y N Article 420-3 

Metalwork for Elastomeric 

Bearings 4,5 
Y N Article 1072-8 

Miscellaneous Metalwork 4,5 Y N Article 1072-8 

Disc Bearings 4 Y N “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

Y N Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 

Y N Article 420-20 
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Prestressed Concrete Box Beam 

(detensioning sequences) 3 
Y N Article 1078-11 

Precast Concrete Box Culverts  Y N 
“Optional Precast 

Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 

(detensioning sequences) 3 
Y N Article 1078-11 

Prestressed Concrete Deck Panels  Y N Article 420-3 

Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

Y N 
Articles 1078-8 and 1078-

11 

Removal of Existing Structure 
over Railroad 

Y N Railroad Provisions 

 

Revised Bridge Deck Plans 
(adaptation to prestressed deck 
panels) 

 

Y 

 

N 

 

Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

Y N 
“Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 

Y N 
Article 1077-2 &      

“Sound Barrier Wall” 

Sound Barrier Wall Steel 

Fabrication Plans 5 
Y N 

Article 1072-8 &  
“Sound Barrier Wall” 

Structural Steel 4 Y N Article 1072-8 

Temporary Detour Structures Y Y 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 Y N Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 

3. Submittals for these items may not be required.  A list of pre-approved sequences is available 
from the producer or the Materials & Tests Unit. 

4. The fabricator may submit these items directly to the Structures Management Unit. 
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5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 

6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 
Proposed Material are required.  See Section 5.A of the referenced provision. 

7. Submittals are necessary only when the top slab thickness is 18” or greater. 

 

 

GEOTECHNICAL SUBMITTALS 

 

Submittal 

Submittals 

Required by 

Geotechnical 

Engineering 

Unit  

Submittals 

Required by 
Structures 

Management 

Unit 

Contract Reference 

Requiring Submittal 1 

Drilled Pier Construction Plans 2 Y N Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 

Reports 2 Y N Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 

Forms 2,3 Y N Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 

Reports 2 Y N Subarticle 450-3(F)(3) 

Retaining Walls 4 
Y; drawings 

and 
calculations 

Y; drawings Applicable Provisions 

Temporary Shoring 4 
Y; drawings 

and 
calculations 

Y; drawings 
“Temporary Shoring” & 

“Temporary Soil Nail 
Walls” 

 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/projects/construction/ConstManRefDocs/PILE%20DRIVING%20
EQUIPMENT%20DATA%20FORM.pdf 
See second page of form for submittal instructions. 
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4. Electronic copy of submittal is required.  See referenced provision. 
 
CRANE SAFETY 
(11-30-23) 

 

General 

 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration (OSHA) 
regulations.  
 
Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 
 

Crane Safety Submittal List 

(A) Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will have the 
responsibility and authority to stop any work activity due to safety concerns.  

(B) Riggers:  Provide the qualifications and experience of the persons responsible for rigging 
operations.  Qualifications and experience should include, but not be limited to, weight 
calculations, center of gravity determinations, selection and inspection of sling and rigging 
equipment, and safe rigging practices.   

(C) Crane Inspections:  Inspection records for all cranes shall be current and readily accessible 
for review upon request.  

(D) Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction Education 
and Research (NCCER). Other approved nationally accredited programs will be considered 
upon request. In addition, crane operators shall have a current CDL medical card. Submit a list 
of crane operator(s) and include current certification for each type of crane operated (small 
hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each 
operator.  

 

Measurement and Payment 

 
No direct payment will be made for Crane Safety. All costs shall be considered incidental to 
items for which direct payment is made. 
 
GROUT FOR STRUCTURES  
(11-30-23) 

 

General  

This Special Provision addresses grout for use in pile blockouts, grout pockets, shear keys, dowel 
holes and recesses for structures. This Special Provision does not apply to grout placed in post-
tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps. Mix and place grout 
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in accordance with the manufacturer’s recommendations, the applicable sections of the Standard 

Specifications and this Special Provision. 
Material Requirement 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 of the 
Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM C266. 

Construction loading and traffic loading shall not be allowed until the 3-day compressive strength 
is achieved. 
 

Sampling and Placement 

Place and maintain components in final position until grout placement is complete and accepted.  
Concrete surfaces to receive grout shall be free of defective concrete, laitance, oil, grease, and 
other foreign matter.  Saturate concrete surfaces with clean water and remove excess water prior 
to placing grout. 
 

Measurement and Payment 

No separate payment will be made for Grout for Structures. The cost of the material, equipment, 
labor, placement, and any incidentals necessary to complete the work shall be considered 
incidental to the structure item requiring grout. 
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STANDARD SPECIAL PROVISIONS 
 
PERMITS 
 

The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 

PERMIT AUTHORITY GRANTING THE PERMIT 

Dredge and Fill and/or  
Work in Navigable Waters (404) 

U. S. Army Corps of Engineers 

Water Quality (401) 
Division of Water Resources, DEQ 
State of North Carolina 

 

The Contractor shall comply with all applicable permit conditions during construction of this 
project. 
 

Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 

The Contractor's attention is also directed to Articles 107-10 and 107-13 of the Standard 

Specifications and the following: 
 

Should the Contractor propose to utilize construction methods (such as temporary structures or fill 
in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for the 
authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 

Where construction moratoriums are contained in a permit condition which restricts the 

Contractor's activities to certain times of the year, those moratoriums will apply only to the 

portions of the work taking place in the restricted waters, wetlands or buffer zones, provided 

that activities outside those areas is done in such a manner as to not affect the restricted 

waters, wetlands or buffer zones. 
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AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS: 
(5-20-08)(Rev 1-16-24) Z-2 

 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 
contract as follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 
amount of allotments made to the Department of Transportation by the Director for the estimated 
payments for transportation project contract work to be performed in the appropriation fiscal year.  
The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 
be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  
Payment for transportation project work performed pursuant to contract in any fiscal year other 
than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 
project contracts shall contain a schedule of estimated completion progress, and any acceleration 
of this progress shall be subject to the approval of the Department of Transportation provided funds 
are available.  The State reserves the right to terminate or suspend any transportation project 
contract, and any transportation project contract shall be so terminated or suspended if funds will 
not be available for payment of the work to be performed during that fiscal year pursuant to the 
contract.  In the event of termination of any contract, the contractor shall be given a written notice 
of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in 
accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance 
with Subarticle 108-13(D) of the Standard Specifications. 
 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY: 
(5-17-11)                                                                                                          Z-3 

 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and 
Consumer Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall 
supply an independent laboratory report for each lot to be tested.  Results from seed so sampled 
shall be final.  Seed not meeting the specifications shall be rejected by the Department of 
Transportation and shall not be delivered to North Carolina Department of Transportation 
warehouses.  If seed has been delivered it shall be available for pickup and replacement at the 
supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory, that would cause the label to reflect as otherwise specified 
herein shall be rejected by the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 
Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 
Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species 
on the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts 
will NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 
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Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 
recognized for minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 
maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 
rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 
includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 
inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety 
shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  
Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 
deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 
be approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 
be approved. 
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 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 
be approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 
be approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 
approved. 
 
 Centipedegrass   Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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ERRATA 
(1-16-24)(Rev. 9-16-25)  Z-4 

 

Revise the 2024 Standard Specifications as follows: 
 

Division 3 

 
Page 3-5, Article 305-2 MATERIALS, after line 16, replace " 1032-3(A)(7)” with “1032-3” 
and add the item “Galvanized Corrugated Steel Pipe” with Section “1032-3”. 
 
Page 3-6, Article 310-2 MATERIALS, after line 9, add the item “Galvanized Corrugated Steel 
Pipe” with Section “1032-3”. 
 
Division 6 

 
Page 6-15, Article 610-1 DESCRIPTION, line 20, replace “The work includes” with “The 
work includes, but is not limited to,”. 
 
Page 6-15, Article 610-1 DESCRIPTION, line 22, replace “applying the tack coat as 
specified.” with “applying the tack coat in accordance with Section 605.”. 
 
Page 6-30, Article 610-14 DENSITY ACCEPTANCE, line 39, replace “QC process.” with 
“QC process in accordance with Section 609.”. 
 
Page 6-31, Article 610-16 MEASUREMENT AND PAYMENT, line 13, replace "Hot Mix 

Asphalt Pavement” with “Asphalt Concrete ___________ Course, Type ______”. 
 
Page 6-50, Subarticle 661-4(A) Equipment, lines 4-7, replace the first two sentences of the 
seventh paragraph with the following: 
 
When an erected fixed stringline is utilized for longitudinal profile and cross slope control 
furnish and erect the necessary guide line for the equipment. 
 
Division 8 

 
Page 8-27, Article 846-1 DESCRIPTION, line 8, delete “4 inch” from the first paragraph. 
 

Division 9 
 
Page 9-17, Article 904-4 MEASUREMENT AND PAYMENT, prior to line 1, replace " Sign 
Erection, Relocate Type (Ground Mounted)” with “Sign Erection, Relocate Type ___ (Ground 
Mounted)”. 
 
 

 

 

Division 10 

 
Page 10-51, Article 1024-4 WATER, prior to line 1, delete the “unpopulated blank row” in 
Table 1024-2 between “Time of set, deviation from control” and “Chloride Ion Content, Max.”. 
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Page 10-170, Subarticle 1081-1(C) Requirements, line 4, replace "maximum” with 
“minimum”. 
 
Division 11 

 
Page 11-15, Article 1160-4 MEASUREMENT AND PAYMENT, line 24, replace “Where 
barrier units are moved more than one” with “Where barrier units are moved more than once”. 
 

Division 15 
 
Page 15-10, Article 1515-4 MEASUREMENT AND PAYMENT, lines 11, replace " All 
piping” with “All labor, the manhole, other materials, excavation, backfilling, piping”. 
 
Division 16 

 
Page 16-14, Article 1633-5 MEASUREMENT AND PAYMENT, line 20-24 and prior to line 

25, delete and replace with the following " Flocculant will be measured and paid in accordance 
with Article 1642-5 applied to the temporary rock silt checks.” 
 

Page 16-3, Article 1609-2 MATERIALS, after line 26, replace "Type 4” with “Type 4a”. 
 
Page 16-25, Article 1644-2 MATERIALS, after line 22, replace "Type 4” with “Type 4a”. 
 
Division 17 

 
Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 23, delete and replace 
“1.25” with “1-1/4”. 
 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, line 24, delete and replace 
“)(1.25” with “, 1-1/4”. 
 
PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Guava Root Knot Nematode, Spongy Moth (formerly known as gypsy 

moth), Witchweed, Cogon Grass, And Any Other Regulated Noxious Weed or Plant Pest) 
(3-18-03)(Rev. 3-18-25) Z-04a 

 

Within Quarantined Area 

 
This project may be within a county regulated for plant and/or pests.  If the project or any part of 
the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 
prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 
certificate or limited permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 

 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it 
arrives at the project site. 
 
Contact 
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Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-707-3730, or https://www.ncagr.gov/divisions/plant-industry/plant-

protection/plant-industry-plant-pest-quarantines to determine those specific project sites located 
in the quarantined area or for any regulated article used on this project originating in a quarantined 
county. 
 
Regulated Articles Include 

 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 
cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance of any character, if determined by an 
inspector present a hazard of spreading imported fire ant, guava root knot nematode, spongy 
moth (formerly known as gypsy moth), witchweed, cogon grass, or other regulated noxious 
weed or plant pest. 

 
MINIMUM WAGES: 

(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 
TWENTY FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall 
be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 
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The Contractor shall have no claim against the Department of Transportation for any changes in 
the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 
informed of all Federal and State Laws affecting his contract. 
 
TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 1/16/2024)  Z-6 
 

The North Carolina Department of Transportation is committed to carrying out the U.S. 
Department of Transportation’s policy of ensuring nondiscrimination in the award and 
administration of contracts. 
 
The provisions of this section related to United States Department of Transportation (US DOT) 
Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 
(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 
applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 
related subcontracts, material supply, engineering, architectural and other service contracts, 
regardless of dollar amount. Any Federal provision that is specifically required not specifically set 
forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 
Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 
Department of Transportation, Federal Highway Administration (FHWA), as they may 
be amended from time to time, which are herein incorporated by reference and made a 
part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 
discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The contractor shall not participate directly or indirectly in the 
discrimination prohibited by the Acts and the Regulations, including employment 
practices when the contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 
for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier shall be notified by the 
contractor of the contractor's obligations under this contract and the Acts and the 
Regulations relative to Nondiscrimination on the grounds of race, color, or national 
origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 
Regulations, and directives issued pursuant thereto and shall permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
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by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
Regulations, and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the information, the 
contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 
forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 
this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 
may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 
complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 
subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
contractor shall take action with respect to any subcontract or procurement as the 
Recipient or the FHWA may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 
is threatened with litigation by a subcontractor, or supplier because of such direction, 
the contractor may request the Recipient to enter into any litigation to protect the 
interests of the Recipient. In addition, the contractor may request the United States to 
enter into the litigation to protect the interests of the United States. 

 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 
as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 
of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 
related nondiscrimination authorities to ensure that no person shall, on the ground of race, 
color, national origin, limited English proficiency, sex, age, or disability (including 
religion/creed or income-level, where applicable), be excluded from participation in, be 
denied the benefits of, or be subjected to discrimination under any programs, activities, or 
services conducted or funded by NCDOT. Contractors and other organizations under 
contract or agreement with NCDOT must also comply with Title VI and related authorities, 
therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 
consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 
Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 
To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 
Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 
employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 
federally-assisted and state-funded NCDOT projects, and ensure inclusion by 
subcontractors into all lower-tier subcontracts. 
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3. Required Solicitation Language. The Contractor shall include the following 
notification in all solicitations for bids and requests for work or material, regardless 
of funding source: 

“The North Carolina Department of Transportation, in accordance with the 
provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to 
submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award. In 
accordance with other related nondiscrimination authorities, bidders and 
contractors will also not be discriminated against on the grounds of sex, age, 
disability, low-income level, creed/religion, or limited English proficiency in 
consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 
subsequent lower tier subcontracts on Federal-aid highway construction contracts 
only. 

5. Provide language assistance services (i.e., written translation and oral 
interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 
OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 
Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 
prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 
agreements. Subrecipients must also ensure compliance by their contractors and 
subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 
affirmative action to correct any deficiencies found within a reasonable time period, 
not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 
200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 
Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 
the public and contractors) from discrimination by NCDOT employees, 
subrecipients and contractors, regardless of funding source. 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 
discrimination based on race, color, national origin, Limited English Proficiency 
(LEP), sex, age, or disability (and religion in the context of employment, aviation, 
or transit) may file a written complaint. The law also prohibits intimidation or 
retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 
be filed no later than 180 calendar days after the following: 
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(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 
conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 
entities: 
 North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-
522-0453  

 Federal Highway Administration, North Carolina Division Office, 310 New 
Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

 US Department of Transportation, Departmental Office of Civil Rights, 
External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 
Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 
and include the complainant’s name, address, and telephone number. Complaints 
received by fax or e-mail will be acknowledged and processed. Allegations 
received by telephone will be reduced to writing and provided to the complainant 
for confirmation or revision before processing. Complaints will be accepted in other 
languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 
Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 
sex, age, disability, or religion (in the context of employment, aviation or transit). 
“Basis” refers to the complainant’s membership in a protected group category.  
 

 

TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 
of the accepted racial groups; or 
the perception, based usually on 
physical characteristics that a 
person is a member of a racial 
group 

Black/African 
American, 
Hispanic/Latino, 
Asian, American 
Indian/Alaska Native, 
Native 
Hawaiian/Pacific 
Islander, White 

Title VI of the Civil Rights Act of 1964;  
49 CFR Part 21;  
23 CFR 200; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 
(Executive Order 13166) 

Color Color of skin, including shade 
of skin within a racial group 

Black, White, brown, 
yellow, etc. 

National Origin (Limited English 

Proficiency) 
Place of birth. Citizenship is not 
a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 
Japanese, 
Vietnamese, Chinese 
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Sex Gender. The sex of an 
individual.  
Note: Sex under this program 
does not include sexual 
orientation. 

Women and Men 1973 Federal-Aid Highway Act; 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 
49 U.S.C. 5332(b); 
49 U.S.C. 47123. 

Disability Physical or mental impairment, 
permanent or temporary, or 
perceived. 

Blind, alcoholic, 
para-amputee, 
epileptic, diabetic, 
arthritic 

Section 504 of the Rehabilitation Act of 
1973;  
Americans with Disabilities Act of 1990  

Religion (in the context of 
employment) 
(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 
religious group; or the 
perception, based on 
distinguishable characteristics 
that a person is a member of a 
religious group. In practice, 
actions taken as a result of the 
moral and ethical beliefs as to 
what is right and wrong, which 
are sincerely held with the 
strength of traditional religious 
views. Note: Does not have to 
be associated with a recognized 
religious group or church; if an 
individual sincerely holds to the 
belief, it is a protected religious 
practice. 

Muslim, Christian, 
Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  
23 CFR 230; 
FHWA-1273 Required Contract Provisions. 
(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 
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(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 
successors in interest agrees to comply with the following non-discrimination statutes and 
authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 
(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 
21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 
on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 
(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 
discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 
amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms "programs or activities" to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 
on the basis of disability in the operation of public entities, public and private 
transportation systems, places of public accommodation, and certain testing entities (42 
U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 
at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 
(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 
Populations and Low-Income Populations, which ensures Nondiscrimination against 
minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of Limited English proficiency (LEP). To ensure 
compliance with Title VI, you must take reasonable steps to ensure that LEP persons 
have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 
discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 
seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 
(prohibits employment discrimination on the basis of race, color, religion, sex, or 
national origin). 
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(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 
real property, structures, or improvements thereon, or granting interest therein from the 
United States pursuant to the provisions of Assurance 4. 
 
NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 
upon the condition that the North Carolina Department of Transportation (NCDOT) 
will accept title to the lands and maintain the project constructed thereon in accordance 
with the North Carolina General Assembly, the Regulations for the Administration of 
the Federal-Aid Highway Program, and the policies and procedures prescribed by the 
Federal Highway Administration of the U.S. Department of Transportation in 
accordance and in compliance with all requirements imposed by Title 49, Code of 
Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 
Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 
Department of Transportation pertaining to and effectuating the provisions of Title VI 
of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 
hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 
interest of the U.S. Department of Transportation in and to said lands described in 
Exhibit A attached hereto and made a part hereof. 
 
(HABENDUM CLAUSE) 
 
TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 
Department of Transportation (NCDOT) and its successors forever, subject, however, 
to the covenants, conditions, restrictions and reservations herein contained as follows, 
which will remain in effect for the period during which the real property or structures 
are used for a purpose for which Federal financial assistance is extended or for another 
purpose involving the provision of similar services or benefits and will be binding on 
the NCDOT, its successors and assigns. 
The NCDOT, in consideration of the conveyance of said lands and interests in lands, 
does hereby covenant and agree as a covenant running with the land for itself, its 
successors and assigns, that (1) no person will on the grounds of race, color, or national 
origin, be excluded from participation in, be denied the benefits of, or be otherwise 
subjected to discrimination with regard to any facility located wholly or in part on, 
over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 
lands and interests in lands and interests in lands so conveyed, in compliance with all 
requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-
discrimination in Federally-assisted programs of the U.S. Department of 
Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 
Regulations and Acts may be amended [, and (3) that in the event of breach of any of 
the above-mentioned nondiscrimination conditions, the Department will have a right to 
enter or re-enter said lands and facilities on said land, and that above described land 
and facilities will thereon revert to and vest in and become the absolute property of the 
U.S. Department of Transportation and its assigns as such interest existed prior to this 
instruction].* 
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(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 
Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 
instruments entered into by the North Carolina Department of Transportation 
(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree [in the case of deeds and 
leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 
property described in this (deed, license, lease, permit, etc.) for a purpose for 
which a U.S. Department of Transportation activity, facility, or program is 
extended or for another purpose involving the provision of similar services or 
benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 
such facilities and services in compliance with all requirements imposed by the 
Acts and Regulations (as may be amended) such that no person on the grounds 
of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said 
facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 
above Nondiscrimination covenants, the NCDOT will have the right to terminate 
the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 
facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 
been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will have the right to enter or re-enter the lands and 
facilities thereon, and the above described lands and facilities will there upon revert 
to and vest in and become the absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 
Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 
instruments/ agreements entered into by the North Carolina Department of 
Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 
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1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 
heirs, personal representatives, successors in interest, and assigns, as a part of the 
consideration hereof, does hereby covenant and agree (in the case of deeds and 
leases add, "as a covenant running with the land") that (1) no person on the ground 
of race, color, or national origin, will be excluded from participation in, denied the 
benefits of, or be otherwise subjected to discrimination in the use of said facilities, 
(2) that in the construction of any improvements on, over, or under such land, and 
the furnishing of services thereon, no person on the ground of race, color, or 
national origin, will be excluded from participation in, denied the benefits of, or 
otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 
permittee, etc.) will use the premises in compliance with all other requirements 
imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 
Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 
above Non¬ discrimination covenants, the NCDOT will have the right to terminate 
the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 
land and the facilities thereon, and hold the same as if said (license, permit, etc., as 
appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 
covenants, the NCDOT will there upon revert to and vest in and become the 
absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 
a clause is necessary to make clear the purpose of Title VI.) 

 
ON-THE-JOB TRAINING: 
(10-16-07) (Rev. 4-21-15) Z-10 
 

Description 

 
The North Carolina Department of Transportation will administer a custom version of the Federal 
On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 
contractors (existing and newcomers) will be automatically placed in the Alternate Program.  
Standard OJT requirements typically associated with individual projects will no longer be applied 
at the project level.  Instead, these requirements will be applicable on an annual basis for each 
contractor administered by the OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 
this provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and 
privately funded projects located in North Carolina.  However, priority shall be given to training 
employees on NCDOT Federal-Aid funded projects. 
 
Minorities and Women 

 
Developing, training and upgrading of minorities and women toward journeyman level status is 
a primary objective of this special training provision. Accordingly, the Contractor shall make every 
effort to enroll minority and women as trainees to the extent that such persons are available within 
a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 
to discriminate against any applicant for training, whether a member of a minority group or not. 
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Assigning Training Goals 

 
The Department, through the OJT Program Manager, will assign training goals for a calendar year 
based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 
activity with the Department.  At the beginning of each year, all contractors eligible will be 
contacted by the Department to determine the number of trainees that will be assigned for the 
upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 
Department to provide a self-imposed on-the-job training program for the calendar year.  
This agreement will include a specific number of annual training goals agreed to by both parties.  
The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 
Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
 
Training Classifications 

 
The Contractor shall provide on-the-job training aimed at developing full journeyman level 
workers in the construction craft/operator positions.  Preference shall be given to providing 
training in the following skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training 
requirements that may be used by the contractors.  However, the classifications established are not 
all-inclusive.  Where the training is oriented toward construction applications, training will be 
allowed in lower-level management positions such as office engineers and estimators.  Contractors 
shall submit new classifications for specific job functions that their employees are performing.  
The Department will review and recommend for acceptance to FHWA the new classifications 
proposed by contractors, if applicable.  New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill 
classification needs, and 

 
The number of training hours specified in the training classification is consistent with 
common practices and provides enough time for the trainee to obtain journeyman level 
status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 
retains primary responsibility for meeting the training and this provision is made applicable to the 
subcontract.  However, only the Contractor will receive credit towards the annual goal for the 
trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 
of apprenticeship or training.  The number of trainees shall be distributed among the work 
classifications on the basis of the contractor’s needs and the availability of journeymen in the 
various classifications within a reasonable area of recruitment.  
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No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been 
employed as a journeyman.  
 
Records and Reports 

 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as 
requested shall be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with 
a certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 
conducted by the OJT program staff.  
 
Trainee Wages 

 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 
prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 
adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 
(NCDOL) and the Department. 
 
Achieving or Failing to Meet Training Goals 

 
The Contractor will be credited for each trainee employed by him on the contract work who is 
currently enrolled or becomes enrolled in an approved program and who receives training for at 
least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 
between projects if required by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off 
the NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
 
 
 

 
 












