
 
STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 
 

 
DIVISION 10 DISTRICT 3 

 

CONTRACT PROPOSAL 
 

   

CONTRACT: DJ00116 

TIP Number:  B-5169 

FEDERAL:  BRZ-1127(13) 

WBS Element: 42327.3.FD1 

ROUTE:  SR 1127 (Old US 52)  

LOCATION:  BRIDGE #309 over North Fork Jones Creek 

COUNTY:   ANSON 

DESCRIPTION:  REMOVAL and DISPOSAL of BRIDGE# 309  

BID OPENING:  DECEMBER 18, 2013 

AVAILABILITY:    FEBRUARY 3, 2014 

COMPLETION:      SEPTEMBER 28, 2014 

 
NOTICE: 

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF 

GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR 

CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR 

MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD OR 

SBE PROJECT.  BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING 

THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING AND 

REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF 

NORTH CAROLINA. 

 
_________________________________________________________________________________________________________   

NAME OF BIDDER      N.C. CONTRACTOR’S LICENSE NUMBER 

 

_________________________________________________________________________________________________________ 

ADDRESS OF BIDDER 

 
RETURN BIDS TO: 

 

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 

DIVISION OF HIGHWAYS, DIVISION 10 

ATTN: Mr. Kevin Bridges, PE 

716 W. Main St. 

Albemarle, NC 28001 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY  

BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements. Failure to comply with any 

requirement shall cause the bid to be considered irregular and may be grounds for rejection of the bid. 

 

1. The bid sheet furnished by NCDOT with the proposal shall be used and shall not be altered in any manner.  DO NOT 

SEPARATE THE BID SHEET FROM THE PROPOSAL! 

2. All entries on the bid sheet, including signatures, shall be written in ink. 

3. The Bidder shall submit a unit price for every item on the bid form.  The unit prices for the various contract items shall 

be written in figures.   ***Unit Prices shall be rounded off by the bidder to contain no more than FOUR decimal 

places.*** 

4. An amount bid shall be entered on the bid sheet for every item.  The amount bid for each item shall be determined by 

multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid" column of 

the sheet. 

5. The total amount bid shall be written in figures in the proper place on the bid sheet.  The total amount shall be 

determined by adding the amounts bid for each item. 

6. Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto in 

ink.  A representative of the Bidder shall initial the change in ink. 

7. The bid shall be properly executed.  All bids shall show the following information: 

 a. Name of individual, firm, corporation, partnership, or joint venture submitting bid. 

 b. Name of individual or representative submitting bid and position or title. 

 c. Name, signature, and position or title of witness. 

 d. Federal Identification Number 

 e. Contractor's License Number 

 8. Bids submitted by corporations shall bear the seal of the corporation. 

 9. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 

10. The bidder shall not add any provision reserving the right to accept or reject an award,  or to enter into a contract 

pursuant to an award. 

11. A bid bond or deposit is not required when submitting a bid for this project. 

12. THE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHALL BE PLACED IN A SEALED 

ENVELOPE AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN THE DIVISION 

ENGINEER’S OFFICE AT 716 WEST MAIN STREET, ALBEMARLE, NC  28001 BY 10:30 A.M. ON 

WEDNESDAY, DECEMBER 18
th

, 2013. 

 

 

13. If delivered by mail, the sealed envelope shall be addressed as follows: 

 

 Mr. Kevin Bridges, PE 

 NC Department of Transportation 

 716 West Main Street 

 Albemarle, NC  28001 

 

14. The sealed bid must display the following statement on the bottom left-hand corner of the sealed envelope: 

 QUOTATION  FOR WBS NUMBER  42327.3.FD1 “ REMOVAL AND DISPOSAL OF 

BRIDGE # 309  ON SR# 1127 OVER NORTH FORK JONES CREEK” TO  BE  OPENED 

WEDNESDAY, DECEMBER 18
th

, 2013 AT 10:30 A.M. 

                                            
The award of the contract, if it is awarded, will be made to the lowest 

responsible Bidder in accordance with Section 102 (excluding 102-2 and 102-10) of 

the 2012 Standard Specifications for Roads and Structures.  The lowest responsible 

Bidder will be notified that his bid has been accepted and that he has been 

awarded the contract.  NCDOT reserves the right to reject all bids. 
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DIVISION CONTRACT 

STANDARD PROVISIONS 
 

                                                                                        GENERAL  

 

This contract is for the removal and disposal of bridge # 309 on SR# 1127 over North Fork Jones 

Creek in Anson County. 

 

All work and materials shall be in accordance with the provisions of the General Guidelines of this 

contract, the Project Special Provisions, the North Carolina Department of Transportation 2012 

Standard Specification for Roads and Structures, the North Carolina Department of Transportation 

Roadway Standards Drawings, and the current edition of the Manual of Uniform Traffic Control 

Devices (MUTCD). 

 

The Contractor shall keep himself fully informed of all Federal, State and local laws, ordinances, and 

regulations, and shall comply with the provisions of Section 107 of the Standard Specifications. 

                                                            AUTHORITY OF THE ENGINEER 

 

The Engineer for this project shall be the Division Engineer, Division 10, Division of Highways, North 

Carolina Department of Transportation, acting directly or through his duly authorized representatives. 

 

The Engineer will decide all questions which may arise as to the quality and acceptability of work 

performed and as to the rate of progress of the work; all questions which may arise as to the 

interpretation of the contract; and all questions as to the acceptable fulfillment of the contract on the 

part of the Contractor.  His decision shall be final and he shall have executive authority to enforce and 

make effective such decisions and orders as the Contractor fails to carry out promptly. 

 

The Contractor will be required to obtain written approval from the Engineer for any subcontract work 

performed on this project prior to the subcontracted work being performed in accordance with Article 

108-6 of the NCDOT Standard Specifications for Roads and Structures. 

                                                                

                                                                           MATERIALS AND TESTING 

 

The Engineer reserves the right to perform all sampling and testing in accordance with Section 106 of 

the Standard Specifications and the Department's "Materials and Tests Manual."  However the 

Engineer may reduce the frequency of sampling and testing where he deems it appropriate for the 

project under construction. 

 

All steel products which are permanently incorporated into this project shall be domestically produced.  

The Contractor shall furnish a notarized certification certifying that steel products conform to this 

requirement. 

The Contractor shall furnish the applicable certifications and documentation for all materials as 

required by the Standard Specifications.  Material which is not properly certified will not be accepted. 

Delivery tickets for all material paid by weight, shall be furnished in accordance with Section 106-7 of 

the Standard Specifications and shall include the following information: 
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               1. NCDOT Work Order Number 

 2. Date 

 3. Time issued  

 4. Type of material 

 5. Gross weight 

 6. Tare weight 

 7. Net weight of material  

 8. Plant location 

 9. Truck number 

 10. Contractor's name 

 11. Public weighmaster's stamp or number 

 12. Public weighmaster's signature or initials in ink 

 13. Job mix formula number 

 

                                                          BASIS OF PAYMENT AND CLAIMS 

 

The quantity of unit or lump sum prices and payment will be full compensation for all work, including, 

but not limited to supervision, labor, transportation, fuels, lubricants, repair parts, equipment, 

machinery and tools, materials necessary for the prosecution and completion of the work.  The 

quantities contained herein are estimated only and the quantity to be paid for shall be the actual 

quantities which were used on the project. 

 

Payment to the Contractor will be made only for the actual quantities of the various items that are 

completed and accepted in accordance with the terms of the contract.  Unless otherwise specified, all 

contract pay items will be produced, placed and paid in accordance with the  Standard Specifications.  

In no case will the total amount paid to the contractor exceed the total contract quote by more than ten 

percent without prior written request from the Division Engineer to Fiscal Section. 

              CLAIMS FOR ADDITIONAL COMPENSATION OR EXTENSION OF TIME 

 

The Contractor's attention is directed to the fact that Article 104-5 pertaining to revised contract unit 

prices will not apply to this contract. 

 

Please be advised that General Statute 136-29 of the Road and Highway Laws of North Carolina  

provides that a contractor who has not received the amount he claims he is due under the contract may 

submit a written verified claim to the State Highway Administrator within sixty (60) days after receipt 

of the final statement.  The mailing address for the State Highway Administrator is:  N. C. Department 

of Transportation, 1536 Mail Service Center, Raleigh, NC 27699-1536. 

                                                       SUPERVISION BY CONTRACTOR 

 

At all times during the life of the project the Contractor shall provide one permanent employee who 

shall have the authority and capability for overall responsibility of the project and who shall be 

personally available at the work site within 24 hours’ notice.   Such employee shall be fully authorized 

to conduct all business with the subcontractors, to negotiate and execute all supplemental agreements, 

and to execute the orders or directions of the Engineer. 
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At all times that work is actually being performed, the Contractor shall have present on the project one 

competent individual who is authorized to act in a supervisory capacity over all work on the project, 

including work subcontracted.  The individual who has been so authorized shall be experienced in the 

type of work being performed and shall be fully capable of managing, directing, and coordinating the 

work; of reading and thoroughly understanding the contract, and plans; and receiving and carrying out 

directions from the Engineer or his authorized representatives.  He shall be an employee of the 

Contractor unless otherwise approved by the Engineer. 

 

The Contractor may, at his option, designate one employee to meet the requirements of both positions.  

However, whenever the designated employee is absent from the work site, an authorized individual 

qualified to act in a supervisory capacity on the project shall be present. 

                                          CONTRACT  PAYMENT AND PERFORMANCE  BOND 

 

The successful bidder will be required to execute both a payment bond and a performance bond for a 

contract of $300,000 or more.  The successful bidder, within 14 calendar days after the notice of award 

is received by him, shall provide the Department with a contract payment bond and a contract 

performance bond each in an amount equal to 100 percent of the amount of the contract.  All bonds 

shall be on the State bond forms which will can be located @ www.NCDOT.org.  The corporate 

surety furnishing the bonds shall be authorized to do business in the State.  The successful bidder’s 

failure to file acceptable bonds within 14 calendar days after the notice of award is received by him 

shall be just cause for rescinding the award of the contract. 

                                                              NOTIFICATION OF OPERATIONS 

 

The Contractor shall notify the Engineer 48 hours in advance of beginning work on this project.  The 

Contractor shall give the Engineer sufficient notice of all operations for any sampling, inspection or 

acceptance testing required. 

                                                             SUBLETTING OF CONTRACT 

 

The Contractor shall not sublet, sell, transfer, assign or otherwise dispose of this contract or any 

portion thereof; or his right, title, or interest therein; without written consent of the Engineer.  

Subletting of this contract or any portion of the contract shall conform to the requirements of Article of 

108-6 of the Standard Specifications.  
 

BASIS OF PAYMENT 

 

The quantity of unit or lump sum prices and payment will be full compensation for all work, including, 

but not limited to supervision, labor, transportation, fuels, lubricants, repair parts, equipment, 

machinery, tools and materials necessary for the prosecution and completion of the work.  The 

quantities contained herein are estimated only and the quantity to be paid for shall be the actual 

quantities which were used on the project.  In no case will the total amount paid to the contractor 

exceed the total contract quote by more than ten percent without prior written request from the 

Division Engineer to Fiscal Section. 

 

The Contractor may submit a request for partial payment on a monthly basis, or other interval as 

approved by the Engineer.  All requests for payment shall be made on the form furnished to the 
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Contractor by the Department of Transportation.  The form shall be completely and legibly filled out 

with all appropriate information supplied and shall be signed by an authorized representative of the 

Contractor. 

 

Any claims for additional compensation and/or extension of the completion date shall be submitted to 

the Division Engineer with detailed justification within sixty (60) days after receipt of the final 

estimate payment.  The failure on the part of the Contractor to submit the claim(s) within sixty (60) 

days shall be a bar to recovery. See Section 107-24 “Right of the Contractor to file Verified Claim.” 

 

The Contractor's attention is directed to the fact that Article 104-5 pertaining to revised contract unit 

prices will not apply to this contract.  

  

Quantities are estimated and are not to be regarded as actual requirements.  The State 

shall not be obligated to purchase any specific quantity.    

The advertised bid quantities are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the 

quantity of any item or portion of the work as may be deemed necessary or expedient.  

An increase or decrease in the quantity of any item will not be regarded as sufficient ground for 

increase or decrease in the unit prices, nor in the time allowed for the completion of the work, 

except as provided for in the contract. 

 

 

                                                                FINAL INVOICE: 

 
NOTE: On all HICAM projects the Contractor will be responsible to supply all material as 

needed to the Contract Administrator for entry into HICAM. 

 

 

AVAILABILITY OF FUNDS - CONTRACT TERMINATION 
 

Payments on this contract are subject to availability of funds as allocated by the General Assembly.  If 

the General Assembly fails to allocate adequate funds, the Department reserves the right to terminate 

this contract. 

 

In the event of termination, the Contractor shall be given a written notice of termination at least 60 

days before completion of scheduled work for which funds are available.  In the event of termination, 

the Contractor shall be paid for the work already performed in accordance with the contract 

specifications. 

 

BANKRUPTCY 

 
The Department of Transportation, at its option, may terminate the contract upon filing by the 

Contractor of any petition for protection under the provisions of the Federal Bankruptcy Act. 
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DEFAULT OF CONTRACT 

 

The Department of Transportation shall have the right to declare a default of contract for breach by the 

Contractor of any material term or condition of the contract.  Default of contract shall be in accordance 

with the terms, conditions, and procedures of Article 108-9 of the Standard Specifications. 

 

 

INSPECTION 

 

All work shall be subject to inspection by the Engineer at any time.  Routinely, the Engineer will make 

periodic inspections of the completed work.  It will be the responsibility of the Contractor to keep the 

Engineer informed of his proposed work plan and to submit written reports of work accomplished on a 

frequency to be determined by the Engineer. 

                                                                                                         

 

SAFETY AND ACCIDENT PROTECTION 

 

In accordance with Article 107-22 of the Standard Specifications, the Contractor shall comply with all 

applicable Federal, State, and local laws, ordinances, and regulations governing safety, health, and 

sanitation, and shall provide all safeguards, safety devices, and protective equipment, and shall take 

any other needed actions, on his own responsibility that are reasonably necessary to protect the life and 

health of employees on the job and the safety of the public, and to protect property in connection with 

the performance of the work covered by the contract. 

 

                                                          

                                                GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) 107-1 RG152 

 

By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any 

vendor or contractor (i.e. architect, bidder, contractor, construction manager, design professional, 

engineer, landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to 

any State employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, 

Crime Control and Public Safety, Cultural Resources, Environment and Natural Resources, Health and 

Human Services, Juvenile Justice and Delinquency Prevention, Revenue, Transportation, and the 

Office of the Governor).  This prohibition covers those vendors and contractors who: 

 

(A) Have a contract with a governmental agency; or  

(B) Have performed under such a contract within the past year; or  

(C) Anticipate bidding on such a contract in the future. 

 

For additional information regarding the specific requirements and exemptions, vendors and 

contractors are encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 

 

Executive Order 24 also encouraged and invited other State Agencies to implement the requirements 

and prohibitions of the Executive Order to their agencies.  Vendors and contractors should contact 

other State Agencies to determine if those agencies have adopted Executive Order 24. 
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                                                                             EMPLOYMENT: 
(11-15-11) (Rev. 1-17-12) 108, 102 SP1 G184 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-20, Subarticle 102-15(O), delete and replace with the following: 

 

(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 

 

Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of 

line 32, the first sentence of the second paragraph and the first word of the second sentence of the 

second paragraph. 

                                     

                                      STATE HIGHWAY ADMINISTRATOR TITLE CHANGE: 
(9-18-12)  SP1 G185 

 

Revise the 2012 Standard Specifications as follows: 
 

Replace all references to “State Highway Administrator” with “Chief Engineer”. 

 

                                                                                

                                                                             UTILITY CONFLICTS:  

 

It shall be the responsibility of the Contractor to contact all affected utility owners and determine the 

precise locations of all utilities prior to beginning construction.  Utility owners shall be contacted a 

minimum of 48 hours prior to the commencement of operations.  Special care shall be used in working 

around or near existing utilities, protecting them when necessary to provide uninterrupted service.  In 

the event that any utility service is interrupted, the Contractor shall notify the utility owner immediately 

and shall cooperate with the owner, or his representative, in the restoration of service in the shortest 

time possible.  Existing fire hydrants shall be kept accessible to fire departments at all times. 

The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when 

working in the vicinity of utilities in order to insure the safety of construction personnel and the public.  

Utilities damaged by the Contractor due to his negligence will be repaired at the Contractor’s expense. 

                                               

                                          LOCATING EXISTING UNDERGROUND UTILITIES: 
(3-20-12)(4-16-13,Div.10) 105 SP1 G115 

 

Revise the 2012 Standard Specifications as follows: 

 

Page 1-43, Article 105-8, line 28, after the first sentence, add the following: 

 

Identify excavation locations by means of pre-marking with white paint, flags, or stakes or provide a 

specific written description of the location in the locate request. 
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                                                               POSTED WEIGHT LIMITS: 

 

The Contractor’s attention is directed to the fact that some Primary and Secondary Roads and bridges 

may be posted with weight limits less than the legal limit and the Contractor will not be allowed to 

exceed the posted weight limits in transporting materials and/or equipment to the projects, unless 

otherwise indicated below.  The Contractor should make a thorough examination of all proposed haul 

routes and be prepared to discuss them at the Preconstruction Conference. 

 

NOTE: Contractor’s equipment  will not be permitted on existing structure # 309 without prior 

approval from the North Carolina Department of Transportation. 

                                                                

                                                     DRIVEWAYS AND PRIVATE PROPERTY: 

 

The Contractor shall maintain access to driveways for all residents and property owners throughout the 

life of the project. 

 

The Contractor shall not perform work for private citizens or agencies in conjunction with this project 

or within the project limits of this contract.  Any driveway paved by a Contractor which ties into a 

NCDOT system road being paved by the Contractor must be paved either prior to the road paving 

project or after its completion. 

 

 

 

                              U.S. DEPARTMENT OF TRANSPORTATION HOTLINE: 
(11-22-94) 108-5 SP1 G100 

 

To report bid rigging activities call:     1-800-424-9071 

 

The U.S. Department of Transportation (DOT) operates the above toll-free hotline Monday through 

Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid rigging, bidder 

collusion, or other fraudulent activities should use the hotline to report such activities. 

 

The hotline is part of the DOT's continuing effort to identify and investigate highway construction 

contract fraud and abuse is operated under the direction of the DOT Inspector General.  All 

information will be treated confidentially and caller anonymity will be respected. 

 

 

 

                               CERTIFICATION FOR FEDERAL-AID CONTRACTS: 
(3-21-90)  SP1 G85 

 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his 

or her knowledge and belief, that: 

 

(A) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or employee of 

any Federal agency, a Member of Congress, an officer or employee of Congress, or an 

employee of a Member of Congress in connection with the awarding of any Federal contract, 

the making of any Federal grant, the making of any Federal loan, the entering into of any 
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cooperative agreement, and the extension, continuation, renewal, amendment, or modification 

of any Federal contract, grant, loan, or cooperative agreement. 

 

(B) If any funds other than Federal appropriated funds have been paid or will be paid to any person 

for influencing or attempting to influence an officer or employee of any Federal agency, a 

Member of Congress, an officer or employee of Congress, or an employee of a Member of 

Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the 

undersigned shall complete and submit Standard Form-LLL, Disclosure Form to Report 

Lobbying, in accordance with its instructions. 

 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for making or 

entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any person who fails to 

file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 

than $100,000 for each such failure. 

 

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall 

require that the language of this certification be included in all lower tier subcontracts, which exceed 

$100,000 and that all such subrecipients shall certify and disclose accordingly. 

 

 

 

 

                              SUBMISSION OF RECORDS - FEDERAL-AID PROJECTS: 
(7-17-07) (8-21-12)  SP1 G103 

 

The Contractor's attention is directed to the Standard Special Provision entitled Required Contract 

Provisions-Federal-Aid Construction Contracts contained elsewhere in this proposal. 

 

This project is located on a roadway classified as a local road or rural minor collector, therefore the 

requirements of Paragraph IV - Davis Bacon and Related Act Provisions are exempt from this contract. 

 

                                

                      DISADVANTAGED BUSINESS ENTERPRISE (DIVISIONS): 
(10-16-07)(Rev.5-21-13) 102-15(J) SP1 G62 

 

Description 

 

The purpose of this Special Provision is to carry out the U.S. Department of Transportation’s policy of 

ensuring nondiscrimination in the award and administration of contracts financed in whole or in part 

with Federal funds.  This provision is guided by 49 CFR Part 26. 

 

Definitions 

 

Additional DBE Subcontractors - Any DBE submitted at the time of bid that will not be used to meet 

the DBE goal.  No submittal of a Letter of Intent is required. 

 

Committed DBE Subcontractor - Any DBE submitted at the time of bid that is being used to meet the 

DBE goal by submission of a Letter of Intent.  Or any DBE used as a replacement for a previously 

committed DBE firm. 
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Contract Goal Requirement - The approved DBE participation at time of award, but not greater than 

the advertised contract goal. 

 

DBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 

committed DBE subcontractor(s). 

 

Disadvantaged Business Enterprise (DBE) - A firm certified as a Disadvantaged Business Enterprise 

through the North Carolina Unified Certification Program. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 

Contractor's approved, committed DBE participation along with a listing of the committed DBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 

which the materials or supplies required for the performance of the contract are bought, kept in stock, 

and regularly sold to the public in the usual course of business.  A regular dealer engages in, as its 

principal business and in its own name, the purchase and sale or lease of the products in question.  A 

regular dealer in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep 

such products in stock, if it owns and operates distribution equipment for the products.  Brokers and 

packagers are not regarded as manufacturers or regular dealers within the meaning of this section. 

 

North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 

services and information to applicants for DBE certification, such that an applicant is required to apply 

only once for a DBE certification that will be honored by all recipients of USDOT funds in the state 

and not limited to the Department of Transportation only.  The Certification Program is in accordance 

with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 

Forms and Websites Referenced in this Provision 

 

DBE Payment Tracking System - On-line system in which the Contractor enters the payments made to 

DBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all DBE firms 

working on the project.  This form is for paper bid projects only.  

http://www.ncdot.org/doh/forms/files/DBE-IS.xls 

 

RF-1 DBE Replacement Request Form - Form for replacing a committed DBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE%20R

eplacement%20Request%20Form.pdf 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
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SAF Subcontract Approval Form - Form required for approval to sublet the contract.  

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval%20F

orm%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts 

as a written joint check agreement among the parties providing full and prompt disclosure of the 

expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notificatio

n%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the DBE subcontractor, manufacturer or regular 

dealer that affirms that a portion of said contract is going to be performed by the signed DBE for the 

amount listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20a%20

Subcontractor.pdf 

 

Listing of DBE Subcontractors Form - Form for entering DBE subcontractors on a project that will 

meet this DBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/08%20DBE%

20Subcontractors%20(Federal).doc 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 

areas where DBEs quoted on the project.  This sheet is submitted with good faith effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote%20C

omparison%20Example.xls 

 

DBE Goal 

 

The following DBE goal for participation by Disadvantaged Business Enterprises is established for this 

contract: 

 

Disadvantaged Business Enterprises [4.0] % 

 

(A) If the DBE goal is more than zero, the Contractor shall exercise all necessary and reasonable 

steps to ensure that DBEs participate in at least the percent of the contract as set forth above as 

the DBE goal. 

 

(B) If the DBE goal is zero, the Contractor shall make an effort to recruit and use DBEs during the 

performance of the contract.  Any DBE participation obtained shall be reported to the 

Department. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that are 

certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as DBE certified shall be used to meet the DBE goal.  The Directory can be found at the 

following link.  https://partner.ncdot.gov/VendorDirectory/default.html 
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The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 

capability to perform certain work. 

 

Listing of DBE Subcontractors 

 

At the time of bid, bidders shall submit all DBE participation that they anticipate to use during the life 

of the contract.  Only those identified to meet the DBE goal will be considered committed, even though 

the listing shall include both committed DBE subcontractors and additional DBE subcontractors.  

Additional DBE subcontractor participation submitted at the time of bid will be used toward the 

Department’s overall race-neutral goal.  Only those firms with current DBE certification at the time of 

bid opening will be acceptable for listing in the bidder's submittal of DBE participation.  The 

Contractor shall indicate the following required information: 

 

Blank forms will not be deemed to represent zero participation.  Bids submitted that do not have 

DBE participation indicated on the appropriate form will not be read publicly during the opening of 

bids.  The Department will not consider these bids for award and the proposal will be rejected. 

 

(A) If the DBE goal is more than zero, 

 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of DBE 

participation, including the names and addresses on Listing of DBE Subcontractors 

contained elsewhere in the contract documents in order for the bid to be considered 

responsive.  Bidders shall indicate the total dollar value of the DBE participation for the 

contract. 

 

(2) If bidders have no DBE participation, they shall indicate this on the Listing of DBE 

Subcontractors by entering the word “None” or the number “0.”  This form shall be 

completed in its entirety. 

 

(3) The bidder shall be responsible for ensuring that the DBE is certified at the time of bid 

by checking the Directory of Transportation Firms.  If the firm is not certified at the 

time of the bid-letting, that DBE’s participation will not count towards achieving the 

DBE goal. 

 

(B) If the DBE goal is zero, bidders, at the time the bid proposal is submitted, shall enter the word 

“None”; or the number “0”; or if there is participation, add the value on the Listing of 

DBE Subcontractors contained elsewhere in the contract documents. 

 

DBE Prime Contractor 

 

When a certified DBE firm bids on a contract that contains a DBE goal, the DBE firm is responsible 

for meeting the goal or making good faith efforts to meet the goal, just like any other bidder.  In most 

cases, a DBE bidder on a contract will meet the DBE goal by virtue of the work it performs on the 

contract with its own forces.  However, all the work that is performed by the DBE bidder and any other 

DBE subcontractors will count toward the DBE goal.  The DBE bidder shall list itself along with any 

DBE subcontractors, if any, in order to receive credit toward the DBE goal. 
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For example, if the DBE goal is 45% and the DBE bidder will only perform 40% of the contract work, 

the prime will list itself at 40%, and the additional 5% shall be obtained through additional DBE 

participation with DBE subcontractors or documented through a good faith effort. 

 

DBE prime contractors shall also follow Sections A or B listed under Listing of DBE Subcontractor 

just as a non-DBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each DBE that will be used to meet the DBE goal of 

the contract, indicating the bidder’s commitment to use the DBE in the contract.  This documentation 

shall be submitted on the Department’s form titled Letter of Intent. 

 

The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth 

calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an official 

state holiday.  In that situation, it is due in the office of the Engineer no later than 12:00 noon on the 

next official state business day. 

 

If the bidder fails to submit the Letter of Intent from each committed DBE to be used toward the DBE 

goal, or if the form is incomplete (i.e. both signatures are not present), the DBE participation will not 

count toward meeting the DBE goal.  If the lack of this participation drops the commitment below the 

DBE goal, the Contractor shall submit evidence of good faith efforts, completed in its entirety, to the 

Engineer no later than 12:00 noon on the eighth calendar day following opening of bids, unless the 

eighth day falls on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office 

of the Engineer no later than 12:00 noon on the next official state business day. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the DBE goal the apparent lowest responsive bidder shall submit 

to the Department documentation of adequate good faith efforts made to reach the DBE goal. 

 

One complete set and (6) copies of this information shall be received in the office of the Engineer no 

later than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day falls on 

Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no 

later than 12:00 noon on the next official state business day. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 

submit a representative letter along with a distribution list of the firms that were solicited.  

Documentation of DBE quotations shall be a part of the good faith effort submittal.  This 

documentation may include written subcontractor quotations, telephone log notations of verbal 

quotations, or other types of quotation documentation. 

 

Consideration of Good Faith Effort for Projects with DBE Goals More Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the 

goal which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain 

sufficient DBE participation.  Adequate good faith efforts also mean that the bidder actively and 

aggressively sought DBE participation.  Mere pro forma efforts are not considered good faith efforts. 
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The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making a 

good faith effort to meet the goal and are not intended to be exclusive or exhaustive, nor is it intended 

to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the NCDOT 

Directory of Transportation Firms) the interest of all certified DBEs who have the capability to 

perform the work of the contract.  The bidder must solicit this interest within at least 10 days 

prior to bid opening to allow the DBEs to respond to the solicitation.  Solicitation shall provide 

the opportunity to DBEs within the Division and surrounding Divisions where the project is 

located.  The bidder must determine with certainty if the DBEs are interested by taking 

appropriate steps to follow up initial solicitations. 

 

(B) Selecting portions of the work to be performed by DBEs in order to increase the likelihood that 

the DBE goals will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units to 

facilitate DBE participation, even when the prime contractor might otherwise prefer to 

perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the contract 

DBE goal when the work to be sublet includes potential for DBE participation (2
nd

 and 

3
rd

 tier subcontractors). 

 

(C) Providing interested DBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested DBEs.  It is the bidder’s responsibility to  

make a portion of the work available to DBE subcontractors and suppliers and to select 

those portions of the work or material needs consistent with the available 

DBE subcontractors and suppliers, so as to facilitate DBE participation.  Evidence of 

such negotiation includes the names, addresses, and telephone numbers of DBEs that 

were considered; a description of the information provided regarding the plans and 

specifications for the work selected for subcontracting; and evidence as to why 

additional agreements could not be reached for DBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including DBE subcontractors, and would take 

a firm’s price and capabilities as well as contract goals into consideration.  However, 

the fact that there may be some additional costs involved in finding and using DBEs is 

not in itself sufficient reason for a bidder’s failure to meet the contract DBE goal, as 

long as such costs are reasonable.  Also, the ability or desire of a prime contractor to 

perform the work of a contract with its own organization does not relieve the bidder of 

the responsibility to make good faith efforts.  Bidding contractors are not, however, 

required to accept higher quotes from DBEs if the price difference is excessive or 

unreasonable. 
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(E) Not rejecting DBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in 

specific groups, organizations, or associates and political or social affiliations (for example, 

union vs. non-union employee status) are not legitimate causes for the rejection or non-

solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as 

required by the recipient or bidder. 

 

(G) Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials, 

or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of DBEs.  Contact within 7 days from the bid 

opening the Business Development Manager in the Business Opportunity and Work Force 

Development Unit to give notification of the bidder’s inability to get DBE quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable 

good faith efforts to meet the DBE goal. 

 

In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 

DBE goal. 

 

(2) The bidders’ past performance in meeting the DBE goals. 

 

(3) The performance of other bidders in meeting the DBE goal.  For example, when the 

apparent successful bidder fails to meet the DBE goal, but others meet it, you may 

reasonably raise the question of whether, with additional reasonable efforts the apparent 

successful bidder could have met the goal.  If the apparent successful bidder fails to 

meet the DBE goal, but meets or exceeds the average DBE participation obtained by 

other bidders, the Department may view this, in conjunction with other factors, as 

evidence of the apparent successful bidder having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, the Department 

reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 

Department that the DBE goal can be met or that an adequate good faith effort has been made to meet 

the DBE goal. 

 

Non-Good Faith Appeal 

 

The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may 

appeal a determination of non-good faith made by the Goal Compliance Committee.  If a contractor 

wishes to appeal the determination made by the Committee, they shall provide written notification to 

the Engineer.  The appeal shall be made within 2 business days of notification of the determination of 

non-good faith. 



17 

 

 

Counting DBE Participation Toward Meeting DBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed DBE will be counted toward the 

contract goal requirement.  The total dollar value of participation by a committed DBE will be 

based upon the value of work actually performed by the DBE and the actual payments to DBE 

firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting DBE participation for 

services or purchases that involves the use of a joint check.  Notification shall be through 

submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be 

in accordance with the Department's Joint Check Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A DBE may enter into subcontracts.  Work that a DBE subcontracts to another DBE firm may 

be counted toward the contract goal requirement.  Work that a DBE subcontracts to a non-DBE 

firm does not count toward the contract goal requirement.  If a DBE contractor or subcontractor 

subcontracts a significantly greater portion of the work of the contract than would be expected 

on the basis of standard industry practices, it shall be presumed that the DBE is not performing 

a commercially useful function.  The DBE may present evidence to rebut this presumption to 

the Department.  The Department's decision on the rebuttal of this presumption is subject to 

review by the Federal Highway Administration but is not administratively appealable to 

USDOT. 

 

(D) Joint Venture 

 

When a DBE performs as a participant in a joint venture, the Contractor may count toward its 

contract goal requirement a portion of the total value of participation with the DBE in the joint 

venture, that portion of the total dollar value being a distinct clearly defined portion of work 

that the DBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its DBE requirement 60 percent of its expenditures for 

materials and supplies required to complete the contract and obtained from a DBE regular 

dealer and 100 percent of such expenditures from a DBE manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its DBE requirement the following expenditures to DBE firms 

that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a DBE firm for providing a bona fide service, such 

as professional, technical, consultant, or managerial services, or for providing bonds or 
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insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a DBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) DBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to DBEs that 

perform a commercially useful function in the work of a contract.  A DBE performs a 

commercially useful function when it is responsible for execution of the work of the contract 

and is carrying out its responsibilities by actually performing, managing, and supervising the 

work involved.  To perform a commercially useful function, the DBE shall also be responsible 

with respect to materials and supplies used on the contract, for negotiating price, determining 

quality and quantity, ordering the material and installing (where applicable) and paying for the 

material itself.  To determine whether a DBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether the 

amount the firm is to be paid under the contract is commensurate with the work it is actually 

performing and the DBE credit claimed for its performance of the work, and any other relevant 

factors. 

 

(B) DBE Utilization in Trucking 

 

The following factors will be used to determine if a DBE trucking firm is performing 

a commercially useful function: 

 

(1) The DBE shall be responsible for the management and supervision of the entire trucking 

operation for which it is responsible on a particular contract, and there shall not be a 

contrived arrangement for the purpose of meeting DBE goals. 

 

(2) The DBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The DBE receives credit for the total value of the transportation services it provides on 

the contract using trucks it owns, insures, and operates using drivers it employs. 

 

(4) The DBE may subcontract the work to another DBE firm, including  

an owner-operator who is certified as a DBE.  The DBE who subcontracts work to 

another DBE receives credit for the total value of the transportation services the 

subcontracted DBE provides on the contract. 
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(5) The DBE may also subcontract the work to a non-DBE firm, including from an owner-

operator.  The DBE who subcontracts the work to a non-DBE is entitled to credit for the 

total value of transportation services provided by the  

non-DBE subcontractor not to exceed the value of transportation services provided by 

DBE-owned trucks on the contract.  Additional participation by  

non-DBE subcontractors receives credit only for the fee or commission it receives as 

a result of the subcontract arrangement.  The value of services performed under 

subcontract agreements between the DBE and the Contractor will not count towards the 

DBE contract requirement. 

 

(6) A DBE may lease truck(s) from an established equipment leasing business open to the 

general public.  The lease must indicate that the DBE has exclusive use of and control 

over the truck.  This requirement does not preclude the leased truck from working for 

others during the term of the lease with the consent of the DBE, so long as the lease 

gives the DBE absolute priority for use of the leased truck.  This type of lease may 

count toward the DBE’s credit as long as the driver is under the DBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the DBE 

that they are subcontracted/leased to and their own company name if it is not identified 

on the truck itself.  Magnetic door  signs are not permitted. 

 

DBE Replacement 

 

When a Contractor has relied on a commitment to a DBE firm (or an approved substitute DBE firm) to 

meet all or part of a contract goal requirement, the contractor shall not terminate the DBE for 

convenience.  This includes, but is not limited to, instances in which the Contractor seeks to perform 

the work of the terminated subcontractor with another DBE subcontractor, a non-DBE subcontractor, 

or with the Contractor’s own forces or those of an affiliate.  A DBE may only be terminated after 

receiving the Engineer’s written approval based upon a finding of good cause for the termination. 

 

All requests for replacement of a committed DBE firm shall be submitted to the Engineer for approval 

on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this procedure, the 

Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

The Contractor shall comply with the following for replacement of a committed DBE: 

 

(A) Performance Related Replacement 

 

When a committed DBE is terminated for good cause as stated above, an additional DBE that 

was submitted at the time of bid may be used to fulfill the DBE commitment.  A good faith 

effort will only be required for removing a committed DBE if there were no additional DBEs 

submitted at the time of bid to cover the same amount of work as the DBE that was terminated. 

 

If a replacement DBE is not found that can perform at least the same amount of work as the 

terminated DBE, the Contractor shall submit a good faith effort documenting the steps taken.  

Such documentation shall include, but not be limited to, the following: 
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(1) Copies of written notification to DBEs that their interest is solicited in contracting the 

work defaulted by the previous DBE or in subcontracting other items of work in the 

contract. 

 

(2) Efforts to negotiate with DBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of DBEs who were contacted. 

(b) A description of the information provided to DBEs regarding the plans and 

specifications for portions of the work to be performed. 

 

(3) A list of reasons why DBE quotes were not accepted. 

 

(4) Efforts made to assist the DBEs contacted, if needed, in obtaining bonding or insurance 

required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed DBE is decertified by the Department after the SAF (Subcontract 

Approval Form) has been received by the Department, the Department will not require 

the Contractor to solicit replacement DBE participation equal to the remaining work to 

be performed by the decertified firm.  The participation equal to the remaining work 

performed by the decertified firm will count toward the contract goal requirement. 

 

(2) When a committed DBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named DBE firm, the Contractor shall take 

all necessary and reasonable steps to replace the DBE subcontractor with another DBE 

subcontractor to perform at least the same amount of work to meet the DBE goal 

requirement.  If a DBE firm is not found to do the same amount of work, a good faith 

effort must be submitted to NCDOT (see A herein for required documentation). 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be performed 

by a committed DBE, the Contractor will not be required to seek additional participation.  When the 

Engineer makes changes that result in additional work to be performed by a DBE based upon the 

Contractor’s commitment, the DBE shall participate in additional work to the same extent as the DBE 

participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact on 

the contract amount, the Contractor shall seek additional participation by DBEs unless otherwise 

approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, and a 

portion or all of the work had been expected to be performed by a committed DBE, the Contractor 

shall seek participation by DBEs unless otherwise approved by the Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of work 

that the Contractor committed to be performed by a DBE, the Contractor shall seek additional 

participation by DBEs equal to the reduced DBE participation caused by the changes. 
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Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 

DBE subcontractor.  The Department reserves the right to require copies of actual subcontract 

agreements involving DBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit a 

proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for use, 

their certification type(s), the number of trucks owned by the firm, as well as the individual truck 

identification numbers, and the line item(s) being performed. 

 

Within 30 calendar days of entering into an agreement with a DBE for materials, supplies or services, 

not otherwise documented by the SAF as specified above, the Contractor shall furnish the Engineer a 

copy of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of 

expenditures claimed for DBE credit. 

 

Reporting Disadvantaged Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all DBE firms, 

including material suppliers and contractors at all levels (prime, subcontractor, or second tier 

subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of 

the following month.  Failure to submit this information accordingly may result in the following 

action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to DBEs, it shall be the prime contractor’s responsibility to report all monthly 

and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified may 

result in the disqualification of that contractor and any affiliate companies from further bidding until 

the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from being approved 

for work on future projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-DBE lessees shall evaluate the value of 

services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 
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The Contractor shall report the accounting of payments on the Department’s  

DBE-IS (Subcontractor Payment Information) with each invoice.  Invoices will not be processed for 

payment until the DBE-IS is received. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 2012 Standard 

Specifications may be cause to disqualify the Contractor. 

 



 

COMPUTER BID PREPARATION (OPTIONAL): 
(7-18-11) 102 SPI 1-18 

 

The bidder may elect to prepare his bid and MBE/WBE or DBE participation electronically by 

means of a personal computer.  For electronic bid preparation the Contractor shall download the 

Expedite program from the NCDOT “Project Letting” website.  Then download the 

appropriate .ebs electronic file of line items and quantities unique to each project from the 

Division Office’s website. 

 

The only entries into the program which will be permitted by the Bidder are the appropriate unit 

or lump sum prices for those items which must be bid in order to provide a complete bid for the 

project, and any MBE/WBE or DBE participation in the appropriate section of the Expedite 

program.  When these entries have been made, the program will automatically prepare 

a complete set of itemized proposal sheets which will include the amount bid for the various 

items and the total amount bid for the project in addition to the unit or lump sum prices bid.  The 

computer generated itemized proposal sheets shall be printed and signed by a duly authorized 

representative in accordance with Subarticle 102-8(A)(8).  This set of itemized proposal sheets, 

when submitted together with the appropriate proposal, will constitute the bid and shall be 

delivered to the appropriate Division Office or location specified in the INSTRUCTIONS TO 

BIDDERS.  If the Bidder submits his bid on computer generated itemized proposal sheets, bid 

prices shall not be written on the itemized proposal sheets bound in the proposal.  The computer 

generated itemized proposal sheets (.ebs bid file) shall also be copied to a compact disk (CD) 

furnished by the Contractor and shall be submitted to the Department with the bid. 

 

In the case of a discrepancy between the unit or lump sum prices submitted on the itemized 

proposal sheets and those contained on the CD furnished by the Contractor, the unit or lump sum 

prices submitted on the printed and signed itemized proposal sheets shall prevail. 

 

The requirements of the INSTRUCTIONS TO BIDDERS will apply to the preparation of bids 

except that a bid may be submitted on computer generated itemized proposal sheets in which 

case the entries on the itemized proposal sheets will not be required to be in ink.  Changes to any 

entry on the computer generated itemized proposal sheets shall be made in accordance with 

requirement Number (6) of the INSTRUCTIONS TO BIDDERS.  When the computer generated 

itemized proposal sheets are not signed and received with the proposal, the bid will be 

considered irregular. 
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DIVISION CONTRACT 

SPECIAL PROVISIONS--ROADWAY 
 

SCOPE OF CONTRACT 
 

 The contractor shall provide all materials, labor and equipment necessary to completely remove 

and dispose of in an approved manner bridge # 309 on SR 1127 as required by the contract and 

specifications. 

 

                                              CONTRACT TIME AND LIQUIDATED DAMAGES: 
(7-20-99) (Rev. 12-18-07) 108 SP1 G04 

 

The date of availability for this contract is February 3, 2014, except that work in jurisdictional waters 

and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the 

Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 

availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is September 28, 2014. 

 

Except where otherwise provided by the contract, observation periods required by the contract will not 

be a part of the work to be completed by the completion date and/or intermediate contract times stated 

in the contract.  The acceptable completion of the observation periods that extend beyond the final 

completion date shall be a part of the work covered by the performance and payment bonds. 

 

The liquidated damages for this contract are Two Hundred and Fifty Dollars ($250.00) per calendar 

day. 

 INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor will 

be required to complete all work included in this contract. 

 

The date of availability for this intermediate contract time is February 3, 2014. 

 

The completion date for this intermediate contract time is March 28, 2014. 

 

The liquidated damages for this intermediate contract time are Five Hundred Dollars ($500.00) per 

calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a final 

inspection will be held in accordance with Article 105-17 and upon acceptance, the Department will 

assume responsibility for the maintenance of all work except Planting, Reforestation and/or Permanent 

Vegetation Establishment.  The Contractor will be responsible for and shall make corrections of all 

damages to the completed roadway caused by his planting operations. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES 
(2-20-07) RG 14 A 

 

The Contractor shall complete the required work of installing, maintaining, and removing the traffic 

control devices for lane closures and restoring traffic to the existing traffic pattern.  The Contractor 

shall not close or narrow a lane of traffic on US 52 during the following time restrictions:  

 

NOTE: SR# 1127 is closed to traffic at bridge #309 location and will remain that way during the 

life of this contract. 

 

DAY AND TIME RESTRICTIONS 

Monday – Friday 

6:00 a.m. to 9:00 a.m. 

4:00 p.m. to 6:00 p.m. 

 

In addition, the Contractor shall not close or narrow a lane of traffic on US 52, detain and/or alter the 

traffic flow on or during holidays, holiday weekends, special events, or any other time when traffic is 

unusually heavy, including the following schedules: 

 

 

 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 

 

1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the 

Engineer. 

 

2. For New Year's Day, between the hours of 6:00 a.m. December 31st and 6:00 p.m. January 2nd.  

If New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 6:00 p.m. the following 

Tuesday. 

 

3. For Easter, between the hours of 6:00 a.m. Thursday and 6:00 p.m. Monday. 

 

4. For Memorial Day, between the hours of 6:00 a.m. Friday and 6:00 p.m. Tuesday. 

 

5. For Independence Day, between the hours of 6:00 a.m. the day before Independence Day and 

6:00 p.m. the day after Independence Day. 

 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 6:00 

a.m. the Thursday before Independence Day and 6:00 p.m. the Tuesday after 

Independence Day. 

 

6. For Labor Day, between the hours of 6:00 a.m. Friday and 6:00 p.m. Tuesday. 

 

7. For Thanksgiving Day, between the hours of 6:00 a.m. Tuesday and 6:00 p.m. Monday. 

 

8. For Veteran’s Day, between the hours of 6:00 p.m. Monday through 6:00 a.m. Wednesday. 

 

9. For Christmas, between the hours of 6:00 a.m. the Friday before the week of Christmas Day and 

6:00 p.m. the following Tuesday after the week of Christmas Day. 
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Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, 

Labor Day, Veteran’s Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so 

that lane closures will not be required during these periods, unless otherwise directed by the Engineer. 

 

The time of availability for this intermediate contract work shall be the time the Contractor begins to 

install all traffic control devices for lane closures according to the time restrictions listed herein. 

 

The completion time for this intermediate contract work shall be the time the Contractor is required to 

complete the removal of all traffic control devices for lane closures according to the time restrictions 

stated above and place traffic in the existing traffic pattern. 

 

The liquidated damages are One Thousand Dollars ($ 1000.00) per hour. 

 

                                               

                            PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, in borrow 

and waste pits.  This work shall include erosion control device maintenance and installation, repair 

seeding and mulching, supplemental seeding and mulching, mowing, and fertilizer topdressing, as 

directed.  All work shall be performed in accordance with the applicable section of the 2012 Standard 

Specifications.  All work required for initial vegetation planting shall be performed as a part of the 

work necessary for the completion and acceptance of the Intermediate Contract Time (ICT).  Between 

the time of ICT and Final Project acceptance, or otherwise referred to as the vegetation establishment 

period, the Department will be responsible for preparing the required National Pollutant Discharge 

Elimination System (NPDES) inspection records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has been 

achieved at an 80% vegetation density (the amount of established vegetation per given area to stabilize 

the soil) and no erodible areas exist within the project limits, the Contractor will be notified to remove 

the remaining erosion control devices that are no longer needed.  The Contractor will be responsible 

for, and shall correct any areas disturbed by operations performed in permanent vegetation 

establishment and the removal of temporary erosion control measures, whether occurring prior to or 

after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be made 

at contract unit prices for the affected items.  Work required that is not represented by contract line 

items will be paid in accordance with Articles 104-7 or 104-3 of the 2012 Standard Specifications.  No 

additional compensation will be made for maintenance and removal of temporary erosion control 

items. 
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                                                                            GRADING: 

 

The Contractor is to grade this project to the typical sections and details shown.  Grading shall be 

comprehensive grading as defined in Section 226 of the Standard Specifications, and shall include 

excavation for paved shoulder construction, cutting and removal of paved driveways which intersect 

the roadway, reshaping, grading and compacting roadway shoulders and ditches, pavement removal, 

removal of existing concrete curb & gutter, sidewalk and concrete driveways. Contractor will restore 

all driveways to original or better condition. Any borrow will be incidental to comprehensive grading 

but undercut will be measured and paid for as Undercut Excavation (CY), see 226-1 of the  

Specifications. It shall be the Contractor's responsibility to dispose of any waste material or to furnish 

any borrow material needed.  No material may be wasted or removed from the project unless approved 

by the Engineer. 

The Contractor shall shape, compact, and grade the ditches and shoulders to the lines, grades, and 

typical sections established by the plans or as directed by the Engineer.  Roadway ditches shall be 

cleaned, reshaped and maintained until final acceptance of the project.  The Contractor shall grade the 

roadway ditches so that the continuous drainage at driveway at driveway pipes shall be maintained.  

However, it shall not be the Contractor's responsibility to remove existing internal obstructions from 

driveway pipes. 

The Contractor shall excavate only that portion of shoulder area to which Asphalt Concrete Base 

Course can be placed during the same day's operations.   No open excavation adjacent to the roadway 

is permitted after working hours.  The excavated area shall be uniformly graded, well compacted, and 

free of debris and loose material.  Areas which the Contractor excavates but is unable to place Asphalt 

Concrete Base Course for shall be backfilled and made safe at the end of the work day.  The contractor 

shall provide "weep" cuts at intervals to prevent water retention between the pavement and excavation 

windrow in the event of rain. 

The Contractor shall remove any portion of paved driveways which are in conflict with the shoulder 

widening.  A straight uniform edge shall be established for removal of the pavement by sawing or 

cutting the pavement prior to removal.  Driveways which equal or exceed the pavement design of the 

shoulder widening and have a compatible surface grade may be left in place at the discretion of the 

Engineer. 

The Contractor shall extend the excavation around the radii of intersecting streets to form a uniform 

transition.  In sections which do not begin or end at a intersection, the Contractor shall excavate and 

pave a minimum 50 foot transition taper at the beginning and end of the widened section.  Access shall 

be maintained to all driveways within the project limits at all times.  The Contractor shall restore all 

unpaved driveways to conditions acceptable to the Department of Transportation.  Stone shall be 

placed in unpaved driveways as directed by the Engineer or his representative.  Payment for stone for 

driveways shall be made under the item "Incidental Stone Base." 

Paved driveways or driveway pipes damaged by the Contractor's equipment or operations shall be 

replaced, repaired or otherwise restored to original condition and state of repair by the Contractor 

within 15 calendar days of notification by the Engineer.  The contractor is advised to make a detailed 

investigation of the original state of such features prior to commencing operations. 

Grading will be as specified under section 226-3 of the Standard Specifications.  
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NOTE: Contractor should be aware that there is approximately 1300 square yards of pavement 

to be removed. There is a separate pay item for this, the cost for pavement removal should not be 

included in the cost for Grading. This pavement consist of approximately 1.5” of asphalt on top 

of 7” of Portland Cement Concrete the Contractor shall remove all of the pavement structure in 

the designated area and grade to drain before seeding and mulching operations are started. Any 

suitable unclassified excavation can be used as backfill in the area where pavement was 

removed, if additional borrow is required this material cost should be included in the pay item 

for Grading. 

                                       

                                        REMOVAL OF EXISTING PAVEMENT: 

 

Pavement removal shall be performed in accordance with Section 250 of the Standard Specifications 

unless otherwise instructed by the Engineer. Contractor shall remove existing pavement for a 

distance of 400 LF North of bridge # 309 and a total of 200 LF South of  the bridge, this  entire 

pavement  structure shall be removed.   

   
Measurement and Payment: 

 

Pay Item: 

                                    Pay Unit: 

(Generic Paving Item) Removal of Existing Pavement                                      SY 

 
STEEL BEAM GUARDRAIL:   

 

Steel beam guardrail shall be installed in accordance with Section 862 of the January 2012 Standard 

Specifications and NCDOT 2012 Roadway Standard Drawing. Guardrail materials shall conform to 

Section 1046 of the Standard Specifications. Section 1074 (C) of the 2012 Standard Specifications for 

Roads and Bridges shall also be followed.  

Rail elements shall be erected to produce a smooth continuous rail paralleling the line and grade of the 

highway surface or as shown on the plans.   

The Contractor shall not begin work on any section of guardrail until preparations have been made to 

complete the installation of the section, including posts, rail, and anchors, as a continuous operation.  

Once work has been initiated on a section, the work shall be prosecuted to its completion unless 

inclement weather or other conditions beyond the control of the Contractor interfere with the work.  If 

the Contractor is unable to complete a section due to inclement weather or conditions beyond his 

control he shall take measures acceptable to the Engineer to provide warning and safety to motorists. 

NOTE: Guardrail will be placed at the end of the Pavement removal section, guardrail will not be 

driven through existing pavement structure. 

Payment will be made under: 

 

Pay Item                                                                                                           Pay Unit 

STEEL BM GUARDRAIL……………………………………………..…………..LF 

STEEL BM GUARDRAIL TERMINAL SECTIONS……………………………..EA 
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                                                                           PROSECUTION OF WORK: 
(7-1-95) (Rev. 8-21-12) 108 SP1 G15R 

 

The Contractor will be required to prosecute the work in a continuous and uninterrupted manner from 

the time he begins the work until completion and final acceptance of the project.  The Contractor will 

not be permitted to suspend his operations except for reasons beyond his control or except where the 

Engineer has authorized a suspension of the Contractor's operations in writing. 

 

In the event that the Contractor's operations are suspended in violation of the above provisions, the 

sum of $ 250.00 will be charged the Contractor for each and every calendar day that such suspension 

takes place.  The said amount is hereby agreed upon as liquidated damages due to extra engineering 

and maintenance costs and due to increased public hazard resulting from a suspension of the work.  

Liquidated damages chargeable due to suspension of the work will be additional to any liquidated 

damages that may become chargeable due to failure to complete the work on time. 

 

 

 
TRAFFIC CONTROL 

(01-17-12)(Rev.8-30-12) RWZ-1REV. 

 

Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard Specifications and 

the following provisions: 

 

Install Work Zone Advance Warning Signs in accordance with Standard Drawing No. 1101.01 of the 

2012 Roadway Standard Drawings prior to beginning any other work.  Use a lane closure or slow 

moving operation to complete the work, as necessary, unless otherwise indicated (refer to Standard 

Drawing No. 1101.02, 1101.11, 1110.01, 1110.02 and 1130.01 of the 2012 Roadway Standard 

Drawings.  Use a moving operation only if the minimum speed maintained at all times is 3 mph with 

no stops that narrow or close a lane of travel.  If the moving operation is progressing slower than 3 

mph at any time, install a lane closure.  Maintain the existing traffic pattern at all times, except in the 

immediate work zone where lane closures are allowed as determined by the Engineer. 

 

Refer to attached details and Standard Drawing No. 1101.01, 1101.02, 1101.03, 1101.04, 1101.05, 

1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 1165.01, 1170.01 and 

1180.01 of the 2012 Roadway Standard Drawings when closing a lane of travel in a stationary work 

zone such as pavement patching resurfacing, or pavement marking removal.  Properly ballasted cones 

may be used instead of drums for lane closures during daylight hours.  However, drums are required 

for the upstream taper portion of lane closures in all applications.  The stationary work zone shall be a 

maximum of 3 miles in length at any given time unless otherwise directed by the Engineer.  A pilot 

vehicle operation may be used in conjunction with flaggers and the appropriate pilot vehicle warning 

signing as directed by the Engineer.  During periods of construction inactivity, return the traffic pattern 

to the existing alignment and remove or cover any work zone signs.  When covering work zone signs, 

use an opaque material that prevents reading of the sign at night by a driver using high beam 

headlights.  Use material, which does not damage the sign sheeting.  Replace any obliterated markings 

as required by other sections of the 2012 Standard Specifications and the Engineer. 

 

When personnel and/or equipment are working on the shoulder adjacent to an undivided facility and 

within 5 feet of an open travel lane, close the nearest open travel lane using Standard Drawing No. 
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1101.02 of the 2012 Roadway Standard Drawings unless the work area is protected by barrier or 

guardrail.  When personnel and/or equipment are working on the shoulder, adjacent to a divided 

facility and within 10 feet of an open travel lane, close the nearest open travel lane using Standard 

Drawing No. 1101.02 of the 2012 Roadway Standard Drawings unless the work area is protected by 

barrier or guardrail.  When personnel and/or equipment are working within a lane of travel of an 

undivided or divided facility, close the lane according to the traffic control plans, 2012 Roadway 

Standard Drawings or as directed by the Engineer.  Conduct the work so that all personnel and/or 

equipment remain within the closed travel lane.  Do not work simultaneously, on both sides of an open 

travel way, within the same location, on a two-lane, two-way road.  Do not perform work involving 

heavy equipment within 15 feet of the edge of travel way when work is being performed behind a lane 

closure on the opposite side of the travel way.  Perform work only when weather and visibility 

conditions allow safe operations as directed by the Engineer. 

 

  Traffic cones may be used when necessary to provide additional protection of wet pavement 

markings.  Ballast all traffic cones so they will not be blown over by traffic. 

 

Failure to comply with the following requirements will result in a suspension of all other operations: 

1. Before working on ANY MAP, the Contractor shall submit a written construction sequence for 

traffic control and construction lighting for ALL MAPS to the Engineer at the first pre-construction 

meeting and the sequence must be approved before closing a lane of traffic.  The Contractor and 

Engineer will coordinate with the Traffic Management Unit at 919-773-2800 or Traffic Services 

for additional traffic control guidance, as necessary. 

2. Coordinate the installation of items required by the contract documents and resurfacing operations 

such that these operations are completed in the order as agreed upon with the Engineer at the first 

pre-construction meeting.  Refer to the Provisions, Typicals and Details unless otherwise directed 

by the Engineer. 

3. Once the Contractor has started work at a location, the Contractor should prosecute the work in a 

continuous and uninterrupted manner from the time he begins the work until completion and final 

acceptance unless determined otherwise by the Engineer. 

4. Obtain written approval of the Engineer before working in more than one location or setting up 

additional lane closures. 

5. Mainline pavement shall not be left milled, unmarked or uneven at the end of a paving season. 

6. Contractor shall mill and pave lanes in an order such that water shall not accumulate. 

 

Maintain vehicular access in accordance with Article 1101-14 of the 2012 Standard Specifications 

using suitable backfill material approved by the Engineer. 

 

Operate equipment and conduct operations in the same direction as the flow of traffic.  Do not cross 

medians with equipment, except at properly designated interchanges. 

 

Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard Specifications. 
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                                                      WORK ZONE SIGNING: 
(01-17-12)(REV.8-30-12) RWZ-3REV 

 

Description 

 

Install and maintain signing in accordance with Divisions 11 and 12 of the 2012 Standard 

Specifications, the 2012 Roadway Standard Drawings and the following provisions: 

 

Furnish, install, maintain and remove advance warning work zone signs and any required lane closure 

signing. 

 

 

Construction Methods 

 

(A) General 

 

Install all warning work zone signs before beginning work on a particular map.  If signs are installed 

three days prior to the beginning of work on a particular map, cover the signs until the work begins.  

Install each work zone warning sign separately and not on the same post or stand with any other sign 

except where an advisory speed plate or directional arrow is used.  

 

(B) Advance Warning Work Zone Signs 

 

Install advance warning work zone signs in accordance with Standard Drawing No. 1101.01, 1101.02 

and 1110.01 of the 2012 Roadway Standard Drawings prior to beginning of work and remove upon 

final completion of the project.  If there is a period of construction inactivity longer than two weeks, 

remove or cover advance warning work zone signs.  Uncover advance warning work zone signs no 

more than 3 days before work resumes.  All other operations could be suspended upon failure to 

comply with the above requirements.  Such suspended operations would not be resumed until the 

above requirements are fulfilled. 

 

(C) Lane Closure Work Zone Signs 

 

Install any required lane closure signing needed during the life of the project in accordance with the 

Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 Roadway Standard Drawings. 
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Measurement and Payment 

 

Payment will be made for the work zone signing items that have been included in the contract.  No 

direct payment will be made for providing other work zone signing as required herein, as the cost of 

same will be considered incidental to the work being paid for under those various work zone signing 

items that have been included.  Where the Contractor provides work zone signing as required herein 

but no specific pay items have been included in the contract, all associated costs will be considered 

incidental to the work being paid for under the various items in the contract. 

 

NOTE: Contractor should be aware that sheet 1 of 9 section 1101.03 of the NCDOT January 

2012 Roadway Standard Drawings will be the signing directions for this project, except a detour 

will not be required. All existing NCDOT barricades and signs will be replaced by Contractor 

supplied barricades and signs. The Contractor shall stockpile these NCDOT items in an 

approved manner until NCDOT forces can remove at a later date. NCDOT will place permanent 

closure signs after Contractor has completed this project.  

 

 

                                                                                                                                                      

                                                                                  

                                                                             CRANE SAFETY: 

 

Comply with the manufacturer specifications and limitations applicable to the operation of any and all 

cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental companies shall 

comply with the current Occupational Safety and Health Administration regulations (OSHA). 

 

Submit all items listed below to the Engineer prior to beginning crane operations involving critical 

lifts. A critical lift is defined as any lift that exceeds 75 percent of the manufacturer’s crane chart 

capacity for the radius at which the load will be lifted or requires the use of more than one crane. 

Changes in personnel or equipment must be reported to the Engineer and all applicable items listed 

below must be updated and submitted prior to continuing with crane operations. 

 

Crane Safety Submittal List 

 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 

responsible for crane safety and lifting operations. The named competent person will have the 

responsibility and authority to stop any work activity due to safety concerns.  

 

B. Riggers:  Provide the qualifications and experience of the persons responsible for rigging 

operations.  Qualifications and experience should include, but not be limited to, weight 

calculations, center of gravity determinations, selection and inspection of sling and rigging 

equipment, and safe rigging practices. 

 

C. Crane Inspections:  Inspection records for all cranes shall be current and readily accessible for 

review upon request.  

 

D. Certifications:  By July 1, 2006, crane operators performing critical lifts shall be certified by 

NC CCO (National Commission for the Certification of Crane Operators), or satisfactorily 

complete the Carolinas AGC’s Professional Crane Operator's Proficiency Program. Other 
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approved nationally accredited programs will be considered upon request. All crane operators 

shall also have a current CDL medical card. Submit a list of anticipated critical lifts and 

corresponding crane operator(s). Include current certification for the type of crane operated 

(small hydraulic, large hydraulic, small lattice, large lattice) and medical evaluations for each 

operator.  

 

 

                                                                     EROSION CONTROL: 

 

The Contractor shall exercise every reasonable precaution throughout the life of the project to prevent 

erosion and siltation.  Silt fence and erosion control measures shall be installed in accordance with the 

plans for this project, Division 16 of the Standard Specifications, and in locations as directed by the 

Engineer or his representative. 

 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 11-16-10) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit for 

the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained 

over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater Supervisor 

to manage the Contractor and subcontractor operations, insure compliance with Federal, State 

and Local ordinances and regulations, and manage the Quality Control Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation that 

increases the potential for soil erosion or the possible sedimentation and turbidity of surface 

waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater plan 

is adequately implemented and maintained on the project and for conducting the quality control 
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program.  The Certified Supervisor shall be on the project within 24 hours notice from initial 

exposure of an erodible surface to the project’s final acceptance.  Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each operation 

and in a timely manner over the duration of the contract. 

 

(a) Oversee the work of subcontractors so that appropriate erosion and sediment 

control/stormwater preventive measures are conformed to at each stage of the 

work. 

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 

Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings of 

the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to 

work platforms, temporary construction, pumping operations, plant and storage 

yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to 

any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 

resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or 

any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 

initialed and include the installation date of Best Management Practices.  These 

practices shall include temporary and permanent groundcover and be properly 

updated to reflect necessary plan and field changes for use and review by 

Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management measures 

pertaining to construction activities.  The permit references NCG010000, General 

Permit to Discharge Stormwater under the NPDES, and states that the Department shall 

incorporate the applicable requirements into its delegated Erosion and Sediment Control 

Program for construction activities disturbing one or more acres of land.  The 

Department further incorporates these requirements on all contracted bridge and culvert 

work at jurisdictional waters, regardless of size.  Some of the requirements are, but are 

not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground waters 

of the state, i.e. from equipment operation/maintenance, construction materials, 
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concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, 

any other petroleum products, and sanitary waste. 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days, twice weekly for 

construction related Federal Clean Water Act, Section 303(d) impaired streams 

with turbidity violations, and within 24 hours after a significant rainfall event of 

0.5 inch that occurs within a 24 hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts and 

dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review 

by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure 

for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 

NCS000250 requirements, and the applicable requirements of the General 

Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will 

notify the Division of Water Quality Regional Office within 24 hours of 

becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality control 

program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion and 

sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate and 

where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and sediment 

control devices. 

(i) Remove temporary erosion or sediment control devices when they are no longer 

necessary as agreed upon by the Engineer. 
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(j) The Contractor’s quality control and inspection procedures shall be subject to 

review by the Engineer.  Maintain NPDES inspection records and make records 

available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation 

and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above are 

taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple construction 

activities on small bridge or culvert replacement projects.  This request shall be approved by 

the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman 

for a Level I Installer, provided the Level II Foreman is not tasked to another crew requiring 

Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer on 

the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III-A Certified Designer on the design of the 

project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 

Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 

personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the ethical 

responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper 

testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer - Operations to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or 

Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to the 

following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit conditions 

and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer - Operations 

1537 Mail Service Center 

Raleigh, NC 27699-1537 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective 

on the date specified on the certified notice.  Failure to appeal within the time specified will result in a 

waiver of all future appeal rights regarding the adverse action taken.  The certificant will not be 

allowed to perform duties associated with the certification during the appeal process. 
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The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written examination 

and any proficiency examination, at the conclusion of the specified suspension period, prior to having 

the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 3-20-13) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes 

or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout waters, the 

turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background 

conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do 

all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the standard, 

operation of the pit and discharge can continue as long as the stream turbidity levels are not 

increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 

locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought 

into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2012 Standard Specifications, 

the Contractor shall define the point at which the discharge enters into the State’s surface waters and 

the appropriate sampling locations.  Sampling locations shall include points upstream and downstream 

from the point at which the discharge enters these waters.  Upstream sampling location shall be located 

so that it is not influenced by backwater conditions and represents natural background conditions.  
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Downstream sampling location shall be located at the point where complete mixing of the discharge 

and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced into 

jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland 

surface is observed, the dewatering activity will be suspended until turbidity levels in the stilling basin 

can be reduced to a level where sediment deposition does not occur.  Staining of wetland surfaces from 

suspended clay particles, occurring after evaporation or infiltration, does not constitute sedimentation.  

No activities shall occur in wetlands that adversely affect the functioning of a wetland.  Visible 

sedimentation will be considered an indication of possible adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding the 

previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/ 

Files/TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 

water quality standards.  Tier I Methods include stilling basins which are standard compensatory 

BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the stream 

turbidity standards.  Tier II Methods are also noncompensatory and are options that may be needed for 

protection of rare or unique resources or where special environmental conditions exist at the site which 

have led to additional requirements being placed in the DWQ’s 401 Certifications and approval letters, 

Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s Environmental 

Assessment for the specific site.  Should the Contractor exhaust all Tier I Methods on a site exclusive 

of rare or unique resources or special environmental conditions, Tier II Methods may be required by 

regulators on a case by case basis per supplemental agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 

develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 

indicate a high potential for turbidity and should be avoided when dewatering into surface water is 

proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

 

                                                

 

 

 

 

 

 

 

 

http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
http://www.ncdot.gov/doh/operations/dp_chief_eng/roadside/fieldops/downloads/%0bFiles/TurbidityReductionOptionSheet.pdf
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NATIONWIDE PERMIT 13 

DEPARTMENT OF THE ARMY 

CORPS OF ENGINEERS 

FINAL NOTICE OF ISSUANCE AND MODIFICATION OF NATIONWIDE PERMITS 

FEDERAL REGISTER 

AUTHORIZED MARCH 19, 2012 

 

Bank Stabilization. Bank stabilization activities necessary for erosion prevention, 

provided the activity meets all of the following criteria: 

(a) No material is placed in excess of the minimum needed for erosion protection; 

(b) The activity is no more than 500 feet in length along the bank, unless the district 

engineer waives this criterion by making a written determination concluding that the discharge 

will result in minimal adverse effects;  

(c) The activity will not exceed an average of one cubic yard per running foot placed 

along the bank below the plane of the ordinary high water mark or the high tide line, unless the 

district engineer waives this criterion by making a written determination concluding that the 

discharge will result in minimal adverse effects;  

(d) The activity does not involve discharges of dredged or fill material into special 

aquatic sites, unless the district engineer waives this criterion by making a written determination 

concluding that the discharge will result in minimal adverse effects; 

(e) No material is of a type, or is placed in any location, or in any manner, that will impair 

surface water flow into or out of any waters of the United States; 

(f) No material is placed in a manner that will be eroded by normal or expected high 

flows (properly anchored trees and treetops may be used in low energy areas); and, 

(g) The activity is not a stream channelization activity. 

This NWP also authorizes temporary structures, fills, and work necessary to construct the 

bank stabilization activity. Appropriate measures must be taken to maintain normal downstream 

flows and minimize flooding to the maximum extent practicable, when temporary structures, 

work, and discharges, including cofferdams, are necessary for construction activities, access fills, 

or dewatering of construction sites. Temporary fills must consist of materials, and be placed in a 

manner, that will not be eroded by expected high flows. Temporary fills must be removed in 

their entirety and the affected areas returned to pre-construction elevations. The areas affected by 

temporary fills must be revegetated, as appropriate. 

Invasive plant species shall not be used for bioengineering or vegetative bank 

stabilization. 

Notification: The permittee must submit a pre-construction notification to the district 

engineer prior to commencing the activity if the bank stabilization activity: (1) involves 

discharges into special aquatic sites; or (2) is in excess of 500 feet in length; or (3) will involve 

the discharge of greater than an average of one cubic yard per running foot along the bank below 

the plane of the ordinary high water mark or the high tide line. (See general condition 31.) 

(Sections 10 and 404) 
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NATIONWIDE PERMIT CONDITIONS 

 

The following General Conditions must be followed in order for any authorization by a NWP to 

be valid: 

 

1. Navigation. (a) No activity may cause more than a minimal adverse effect on 

navigation. 

(b) Any safety lights and signals prescribed by the U.S. Coast Guard, through regulations 

or otherwise, must be installed and maintained at the permittee's expense on authorized facilities 

in navigable waters of the United States. 

(c) The permittee understands and agrees that, if future operations by the United States 

require the removal, relocation, or other alteration, of the structure or work herein authorized, or 

if, in the opinion of the Secretary of the Army or his authorized representative, said structure or 

work shall cause unreasonable obstruction to the free navigation of the navigable waters, the 

permittee will be required, upon due notice from the Corps of Engineers, to remove, relocate, or 

alter the structural work or obstructions caused thereby, without expense to the United States. No 

claim shall be made against the United States on account of any such removal or alteration. 

 

2. Aquatic Life Movements. No activity may substantially disrupt the necessary life cycle 

movements of those species of aquatic life indigenous to the waterbody, including those species 

that normally migrate through the area, unless the activity's primary purpose is to impound 

water.  All permanent and temporary crossings of waterbodies shall be suitably culverted, 

bridged, or otherwise designed and constructed to maintain low flows to sustain the movement of 

those aquatic species.  

 

3. Spawning Areas. Activities in spawning areas during spawning seasons must be 

avoided to the maximum extent practicable. Activities that result in the physical destruction (e.g., 

through excavation, fill, or downstream smothering by substantial turbidity) of an important 

spawning area are not authorized. 

 

4. Migratory Bird Breeding Areas. Activities in waters of the United States that serve as 

breeding areas for migratory birds must be avoided to the maximum extent practicable. 

 

5. Shellfish Beds. No activity may occur in areas of concentrated shellfish populations, 

unless the activity is directly related to a shellfish harvesting activity authorized by NWPs 4 and 

48, or is a shellfish seeding or habitat restoration activity authorized by NWP 27. 

 

6. Suitable Material. No activity may use unsuitable material (e.g., trash, debris, car 

bodies, asphalt, etc.). Material used for construction or discharged must be free from toxic 

pollutants in toxic amounts (see Section 307 of the Clean Water Act). 

 

7. Water Supply Intakes. No activity may occur in the proximity of a public water supply 

intake, except where the activity is for the repair or improvement of public water supply intake 

structures or adjacent bank stabilization. 
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8. Adverse Effects From Impoundments. If the activity creates an impoundment of water, 

adverse effects to the aquatic system due to accelerating the passage of water, and/or restricting 

its flow must be minimized to the maximum extent practicable. 

 

9. Management of Water Flows. To the maximum extent practicable, the pre-construction 

course, condition, capacity, and location of open waters must be maintained for each activity, 

including stream channelization and storm water management activities, except as provided 

below. The activity must be constructed to withstand expected high flows. The activity must not 

restrict or impede the passage of normal or high flows, unless the primary purpose of the activity 

is to impound water or manage high flows. The activity may alter the pre-construction course, 

condition, capacity, and location of open waters if it benefits the aquatic environment (e.g., 

stream restoration or relocation activities). 

 

10. Fills Within 100-Year Floodplains. The activity must comply with applicable FEMA-

approved state or local floodplain management requirements. 

 

11. Equipment. Heavy equipment working in wetlands or mudflats must be placed on 

mats, or other measures must be taken to minimize soil disturbance. 

 

12. Soil Erosion and Sediment Controls. Appropriate soil erosion and sediment controls 

must be used and maintained in effective operating condition during construction, and all 

exposed soil and other fills, as well as any work below the ordinary high water mark or high tide 

line, must be permanently stabilized at the earliest practicable date. Permittees are encouraged to 

perform work within waters of the United States during periods of low-flow or no-flow. 

 

13. Removal of Temporary Fills. Temporary fills must be removed in their entirety and 

the affected areas returned to pre-construction elevations. The affected areas must be 

revegetated, as appropriate. 

 

14. Proper Maintenance. Any authorized structure or fill shall be properly maintained, 

including maintenance to ensure public safety and compliance with applicable NWP general 

conditions, as well as any activity-specific conditions added by the district engineer to an NWP 

authorization. 

 

15. Single and Complete Project. The activity must be a single and complete project. The 

same NWP cannot be used more than once for the same single and complete project.   

 

16. Wild and Scenic Rivers. No activity may occur in a component of the National Wild 

and Scenic River System, or in a river officially designated by Congress as a “study river” for 

possible inclusion in the system while the river is in an official study status, unless the 

appropriate Federal agency with direct management responsibility for such river, has determined 

in writing that the proposed activity will not adversely affect the Wild and Scenic River 

designation or study status. Information on Wild and Scenic Rivers may be obtained from the 

appropriate Federal land management agency responsible for the designated Wild and Scenic 

River or study river (e.g., National Park Service, U.S. Forest Service, Bureau of Land 

Management, U.S. Fish and Wildlife Service). 
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17. Tribal Rights. No activity or its operation may impair reserved tribal rights, including, 

but not limited to, reserved water rights and treaty fishing and hunting rights. 

 

18. Endangered Species. (a) No activity is authorized under any NWP which is likely to 

directly or indirectly jeopardize the continued existence of a threatened or endangered species or 

a species proposed for such designation, as identified under the Federal Endangered Species Act 

(ESA), or which will directly or indirectly destroy or adversely modify the critical habitat of such 

species. No activity is authorized under any NWP which “may affect” a listed species or critical 

habitat, unless Section 7 consultation addressing the effects of the proposed activity has been 

completed. 

(b) Federal agencies should follow their own procedures for complying with the 

requirements of the ESA. Federal permittees must provide the district engineer with the 

appropriate documentation to demonstrate compliance with those requirements. The district 

engineer will review the documentation and determine whether it is sufficient to address ESA 

compliance for the NWP activity, or whether additional ESA consultation is necessary. 

(c) Non-federal permittees must submit a pre-construction notification to the district 

engineer if any listed species or designated critical habitat might be affected or is in the vicinity 

of the project, or if the project is located in designated critical habitat, and shall not begin work 

on the activity until notified by the district engineer that the requirements of the ESA have been 

satisfied and that the activity is authorized. For activities that might affect Federally-listed 

endangered or threatened species or designated critical habitat, the pre-construction notification 

must include the name(s) of the endangered or threatened species that might be affected by the 

proposed work or that utilize the designated critical habitat that might be affected by the 

proposed work. The district engineer will determine whether the proposed activity “may affect” 

or will have “no effect” to listed species and designated critical habitat and will notify the non-

Federal applicant of the Corps’ determination within 45 days of receipt of a complete pre-

construction notification. In cases where the non-Federal applicant has identified listed species or 

critical habitat that might be affected or is in the vicinity of the project, and has so notified the 

Corps, the applicant shall not begin work until the Corps has provided notification the proposed 

activities will have “no effect” on listed species or critical habitat, or until Section 7 consultation 

has been completed. If the non-Federal applicant has not heard back from the Corps within 45 

days, the applicant must still wait for notification from the Corps. 

(d) As a result of formal or informal consultation with the FWS or NMFS the district 

engineer may add species-specific regional endangered species conditions to the NWPs. 

(e) Authorization of an activity by a NWP does not authorize the “take” of a threatened or 

endangered species as defined under the ESA. In the absence of separate authorization (e.g., an 

ESA Section 10 Permit, a Biological Opinion with “incidental take” provisions, etc.) from the 

U.S. FWS or the NMFS, The Endangered Species Act prohibits any person subject to the 

jurisdiction of the United States to take a listed species, where "take" means to harass, harm, 

pursue, hunt, shoot, wound, kill, trap, capture, or collect, or to attempt to engage in any such 

conduct. The word “harm” in the definition of “take'' means an act which actually kills or injures 

wildlife. Such an act may include significant habitat modification or degradation where it 

actually kills or injures wildlife by significantly impairing essential behavioral patterns, 

including breeding, feeding or sheltering. 
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(f) Information on the location of threatened and endangered species and their critical 

habitat can be obtained directly from the offices of the U.S. FWS and NMFS or their world wide 

web pages at http://www.fws.gov/ or http://www.fws.gov/ipac  and 

http://www.noaa.gov/fisheries.html  respectively. 

 

19. Migratory Birds and Bald and Golden Eagles. The permittee is responsible for 

obtaining any “take” permits required under the U.S. Fish and Wildlife Service’s regulations 

governing compliance with the Migratory Bird Treaty Act or the Bald and Golden Eagle 

Protection Act. The permittee should contact the appropriate local office of the U.S. Fish and 

Wildlife Service to determine if such “take” permits are required for a particular activity. 

 

20. Historic Properties. (a) In cases where the district engineer determines that the 

activity may affect properties listed, or eligible for listing, in the National Register of Historic 

Places, the activity is not authorized, until the requirements of Section 106 of the National 

Historic Preservation Act (NHPA) have been satisfied. 

(b) Federal permittees should follow their own procedures for complying with the 

requirements of Section 106 of the National Historic Preservation Act. Federal permittees must 

provide the district engineer with the appropriate documentation to demonstrate compliance with 

those requirements. The district engineer will review the documentation and determine whether 

it is sufficient to address section 106 compliance for the NWP activity, or whether additional 

section 106 consultation is necessary. 

(c) Non-federal permittees must submit a pre-construction notification to the district 

engineer if the authorized activity may have the potential to cause effects to any historic 

properties listed on, determined to be eligible for listing on, or potentially eligible for listing on 

the National Register of Historic Places, including previously unidentified properties.  For such 

activities, the pre-construction notification must state which historic properties may be affected 

by the proposed work or include a vicinity map indicating the location of the historic properties 

or the potential for the presence of historic properties. Assistance regarding information on the 

location of or potential for the presence of historic resources can be sought from the State 

Historic Preservation Officer or Tribal Historic Preservation Officer, as appropriate, and the 

National Register of Historic Places (see 33 CFR 330.4(g)). When reviewing pre-construction 

notifications, district engineers will comply with the current procedures for addressing the 

requirements of Section 106 of the National Historic Preservation Act. The district engineer shall 

make a reasonable and good faith effort to carry out appropriate identification efforts, which may 

include background research, consultation, oral history interviews, sample field investigation, 

and field survey.  Based on the information submitted and these efforts, the district engineer shall 

determine whether the proposed activity has the potential to cause an effect on the historic 

properties. Where the non-Federal applicant has identified historic properties on which the 

activity may have the potential to cause effects and so notified the Corps, the non-Federal 

applicant shall not begin the activity until notified by the district engineer either that the activity 

has no potential to cause effects or that consultation under Section 106 of the NHPA has been 

completed.   

(d)  The district engineer will notify the prospective permittee within 45 days of receipt 

of a complete pre-construction notification whether NHPA Section 106 consultation is required.  

Section 106 consultation is not required when the Corps determines that the activity does not 

have the potential to cause effects on historic properties (see 36 CFR §800.3(a)).  If NHPA 

http://www.fws.gov/ipac
http://www.noaa.gov/fisheries.html
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section 106 consultation is required and will occur, the district engineer will notify the non-

Federal applicant that he or she cannot begin work until Section 106 consultation is completed. If 

the non-Federal applicant has not heard back from the Corps within 45 days, the applicant must 

still wait for notification from the Corps. 

(e)  Prospective permittees should be aware that section 110k of the NHPA (16 U.S.C. 

470h-2(k)) prevents the Corps from granting a permit or other assistance to an applicant who, 

with intent to avoid the requirements of Section 106 of the NHPA, has intentionally significantly 

adversely affected a historic property to which the permit would relate, or having legal power to 

prevent it, allowed such significant adverse effect to occur, unless the Corps, after consultation 

with the Advisory Council on Historic Preservation (ACHP), determines that circumstances 

justify granting such assistance despite the adverse effect created or permitted by the applicant.  

If circumstances justify granting the assistance, the Corps is required to notify the ACHP and 

provide documentation specifying the circumstances, the degree of damage to the integrity of 

any historic properties affected, and proposed mitigation.  This documentation must include any 

views obtained from the applicant, SHPO/THPO, appropriate Indian tribes if the undertaking 

occurs on or affects historic properties on tribal lands or affects properties of interest to those 

tribes, and other parties known to have a legitimate interest in the impacts to the permitted 

activity on historic properties. 

 

21.  Discovery of Previously Unknown Remains and Artifacts.  If you discover any 

previously unknown historic, cultural or archeological remains and artifacts while accomplishing 

the activity authorized by this permit, you must immediately notify the district engineer of what 

you have found, and to the maximum extent practicable, avoid construction activities that may 

affect the remains and artifacts until the required coordination has been completed. The district 

engineer will initiate the Federal, Tribal and state coordination required to determine if the items 

or remains warrant a recovery effort or if the site is eligible for listing in the National Register of 

Historic Places. 

 

22. Designated Critical Resource Waters. Critical resource waters include, NOAA-

managed marine sanctuaries and marine monuments, and National Estuarine Research Reserves. 

The district engineer may designate, after notice and opportunity for public comment, additional 

waters officially designated by a state as having particular environmental or ecological 

significance, such as outstanding national resource waters or state natural heritage sites. The 

district engineer may also designate additional critical resource waters after notice and 

opportunity for public comment.  

(a) Discharges of dredged or fill material into waters of the United States are not 

authorized by NWPs 7, 12, 14, 16, 17, 21, 29, 31, 35, 39, 40, 42, 43, 44, 49, 50, 51, and 52 for 

any activity within, or directly affecting, critical resource waters, including wetlands adjacent to 

such waters. 

(b) For NWPs 3, 8, 10, 13, 15, 18, 19, 22, 23, 25, 27, 28, 30, 33, 34, 36, 37, and 38, 

notification is required in accordance with general condition 31, for any activity proposed in the 

designated critical resource waters including wetlands adjacent to those waters. The district 

engineer may authorize activities under these NWPs only after it is determined that the impacts 

to the critical resource waters will be no more than minimal. 
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23. Mitigation. The district engineer will consider the following factors when 

determining appropriate and practicable mitigation necessary to ensure that adverse effects on 

the aquatic environment are minimal: 

(a) The activity must be designed and constructed to avoid and minimize adverse effects, 

both temporary and permanent, to waters of the United States to the maximum extent practicable 

at the project site (i.e., on site). 

(b) Mitigation in all its forms (avoiding, minimizing, rectifying, reducing, or 

compensating for resource losses) will be required to the extent necessary to ensure that the 

adverse effects to the aquatic environment are minimal. 

(c) Compensatory mitigation at a minimum one-for-one ratio will be required for all 

wetland losses that exceed 1/10-acre and require pre-construction notification, unless the district 

engineer determines in writing that either some other form of mitigation would be more 

environmentally appropriate or the adverse effects of the proposed activity are minimal, and 

provides a project-specific waiver of this requirement. For wetland losses of 1/10-acre or less 

that require pre-construction notification, the district engineer may determine on a case-by-case 

basis that compensatory mitigation is required to ensure that the activity results in minimal 

adverse effects on the aquatic environment. Compensatory mitigation projects provided to offset 

losses of aquatic resources must comply with the applicable provisions of 33 CFR part 332. 

(1) The prospective permittee is responsible for proposing an appropriate compensatory 

mitigation option if compensatory mitigation is necessary to ensure that the activity results in 

minimal adverse effects on the aquatic environment. 

(2) Since the likelihood of success is greater and the impacts to potentially valuable 

uplands are reduced, wetland restoration should be the first compensatory mitigation option 

considered. 

(3) If permittee-responsible mitigation is the proposed option, the prospective permittee is 

responsible for submitting a mitigation plan. A conceptual or detailed mitigation plan may be 

used by the district engineer to make the decision on the NWP verification request, but a final 

mitigation plan that addresses the applicable requirements of 33 CFR 332.4(c)(2) – (14) must be 

approved by the district engineer before the permittee begins work in waters of the United States, 

unless the district engineer determines that prior approval of the final mitigation plan is not 

practicable or not necessary to ensure timely completion of the required compensatory mitigation 

(see 33 CFR 332.3(k)(3)).  

(4) If mitigation bank or in-lieu fee program credits are the proposed option, the 

mitigation plan only needs to address the baseline conditions at the impact site and the number of 

credits to be provided. 

(5) Compensatory mitigation requirements (e.g., resource type and amount to be provided 

as compensatory mitigation, site protection, ecological performance standards, monitoring 

requirements) may be addressed through conditions added to the NWP authorization, instead of 

components of a compensatory mitigation plan. 

(d) For losses of streams or other open waters that require pre-construction notification, 

the district engineer may require compensatory mitigation, such as stream rehabilitation, 

enhancement, or preservation, to ensure that the activity results in minimal adverse effects on the 

aquatic environment.  

(e) Compensatory mitigation will not be used to increase the acreage losses allowed by 

the acreage limits of the NWPs. For example, if an NWP has an acreage limit of 1/2-acre, it 

cannot be used to authorize any project resulting in the loss of greater than 1/2-acre of waters of 
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the United States, even if compensatory mitigation is provided that replaces or restores some of 

the lost waters. However, compensatory mitigation can and should be used, as necessary, to 

ensure that a project already meeting the established acreage limits also satisfies the minimal 

impact requirement associated with the NWPs. 

(f) Compensatory mitigation plans for projects in or near streams or other open waters 

will normally include a requirement for the restoration or establishment, maintenance, and legal 

protection (e.g., conservation easements) of riparian areas next to open waters. In some cases, 

riparian areas may be the only compensatory mitigation required. Riparian areas should consist 

of native species. The width of the required riparian area will address documented water quality 

or aquatic habitat loss concerns. Normally, the riparian area will be 25 to 50 feet wide on each 

side of the stream, but the district engineer may require slightly wider riparian areas to address 

documented water quality or habitat loss concerns. If it is not possible to establish a riparian area 

on both sides of a stream, or if the waterbody is a lake or coastal waters, then restoring or 

establishing a riparian area along a single bank or shoreline may be sufficient. Where both 

wetlands and open waters exist on the project site, the district engineer will determine the 

appropriate compensatory mitigation (e.g., riparian areas and/or wetlands compensation) based 

on what is best for the aquatic environment on a watershed basis. In cases where riparian areas 

are determined to be the most appropriate form of compensatory mitigation, the district engineer 

may waive or reduce the requirement to provide wetland compensatory mitigation for wetland 

losses. 

(g) Permittees may propose the use of mitigation banks, in-lieu fee programs, or separate 

permittee-responsible mitigation. For activities resulting in the loss of marine or estuarine 

resources, permittee-responsible compensatory mitigation may be environmentally preferable if 

there are no mitigation banks or in-lieu fee programs in the area that have marine or estuarine 

credits available for sale or transfer to the permittee. For permittee-responsible mitigation, the 

special conditions of the NWP verification must clearly indicate the party or parties responsible 

for the implementation and performance of the compensatory mitigation project, and, if required, 

its long-term management. 

(h) Where certain functions and services of waters of the United States are permanently 

adversely affected, such as the conversion of a forested or scrub-shrub wetland to a herbaceous 

wetland in a permanently maintained utility line right-of-way, mitigation may be required to 

reduce the adverse effects of the project to the minimal level. 

 

24.  Safety of Impoundment Structures. To ensure that all impoundment structures are 

safely designed, the district engineer may require non-Federal applicants to demonstrate that the 

structures comply with established state dam safety criteria or have been designed by qualified 

persons. The district engineer may also require documentation that the design has been 

independently reviewed by similarly qualified persons, and appropriate modifications made to 

ensure safety. 

 

25. Water Quality. Where States and authorized Tribes, or EPA where applicable, have 

not previously certified compliance of an NWP with CWA Section 401, individual 401 Water 

Quality Certification must be obtained or waived (see 33 CFR 330.4(c)). The district engineer or 

State or Tribe may require additional water quality management measures to ensure that the 

authorized activity does not result in more than minimal degradation of water quality. 
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26. Coastal Zone Management. In coastal states where an NWP has not previously 

received a state coastal zone management consistency concurrence, an individual state coastal 

zone management consistency concurrence must be obtained, or a presumption of concurrence 

must occur (see 33 CFR 330.4(d)). The district engineer or a State may require additional 

measures to ensure that the authorized activity is consistent with state coastal zone management 

requirements. 

 

27. Regional and Case-By-Case Conditions. The activity must comply with any regional 

conditions that may have been added by the Division Engineer (see 33 CFR 330.4(e)) and with 

any case specific conditions added by the Corps or by the state, Indian Tribe, or U.S. EPA in its 

section 401 Water Quality Certification, or by the state in its Coastal Zone Management Act 

consistency determination. 

 

28. Use of Multiple Nationwide Permits. The use of more than one NWP for a single and 

complete project is prohibited, except when the acreage loss of waters of the United States 

authorized by the NWPs does not exceed the acreage limit of the NWP with the highest specified 

acreage limit. For example, if a road crossing over tidal waters is constructed under NWP 14, 

with associated bank stabilization authorized by NWP 13, the maximum acreage loss of waters 

of the United States for the total project cannot exceed 1/3-acre. 

 

29. Transfer of Nationwide Permit Verifications. If the permittee sells the property 

associated with a nationwide permit verification, the permittee may transfer the nationwide 

permit verification to the new owner by submitting a letter to the appropriate Corps district office 

to validate the transfer. A copy of the nationwide permit verification must be attached to the 

letter, and the letter must contain the following statement and signature: 

“When the structures or work authorized by this nationwide permit are still in existence at 

the time the property is transferred, the terms and conditions of this nationwide permit, including 

any special conditions, will continue to be binding on the new owner(s) of the property. To 

validate the transfer of this nationwide permit and the associated liabilities associated with 

compliance with its terms and conditions, have the transferee sign and date below.” 

 

_____________________________________________ 

(Transferee) 

 

_____________________________________________ 

(Date) 

 

 

30. Compliance Certification. Each permittee who receives an NWP verification letter 

from the Corps must provide a signed certification documenting completion of the authorized 

activity and any required compensatory mitigation.   The success of any required permittee-

responsible mitigation, including the achievement of ecological performance standards, will be 

addressed separately by the district engineer. The Corps will provide the permittee the 

certification document with the NWP verification letter.  The certification document will 

include: 
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(a) A statement that the authorized work was done in accordance with the NWP 

authorization, including any general, regional, or activity-specific conditions; 

(b) A statement that the implementation of any required compensatory mitigation was 

completed in accordance with the permit conditions. If credits from a mitigation bank or in-lieu 

fee program are used to satisfy the compensatory mitigation requirements, the certification must 

include the documentation required by 33 CFR 332.3(l)(3) to confirm that the permittee secured 

the appropriate number and resource type of credits; and 

(c) The signature of the permittee certifying the completion of the work and mitigation. 

 

31. Pre-Construction Notification. (a) Timing. Where required by the terms of the NWP, 

the prospective permittee must notify the district engineer by submitting a pre-construction 

notification (PCN) as early as possible. The district engineer must determine if the PCN is 

complete within 30 calendar days of the date of receipt and, if the PCN is determined to be 

incomplete, notify the prospective permittee within that 30 day period to request the additional 

information necessary to make the PCN complete. The request must specify the information 

needed to make the PCN complete. As a general rule, district engineers will request additional 

information necessary to make the PCN complete only once. However, if the prospective 

permittee does not provide all of the requested information, then the district engineer will notify 

the prospective permittee that the PCN is still incomplete and the PCN review process will not 

commence until all of the requested information has been received by the district engineer. The 

prospective permittee shall not begin the activity until either: 

(1) He or she is notified in writing by the district engineer that the activity may proceed 

under the NWP with any special conditions imposed by the district or division engineer; or 

(2) 45 calendar days have passed from the district engineer’s receipt of the complete PCN 

and the prospective permittee has not received written notice from the district or division 

engineer. However, if the permittee was required to notify the Corps pursuant to general 

condition 18 that listed species or critical habitat might be affected or in the vicinity of the 

project, or to notify the Corps pursuant to general condition 20 that the activity may have the 

potential to cause effects to historic properties, the permittee cannot begin the activity until 

receiving written notification from the Corps that there is “no effect” on listed species or “no 

potential to cause effects” on historic properties, or that any consultation required under Section 

7 of the Endangered Species Act (see 33 CFR 330.4(f)) and/or Section 106 of the National 

Historic Preservation (see 33 CFR 330.4(g)) has been completed. Also, work cannot begin under 

NWPs 21, 49, or 50 until the permittee has received written approval from the Corps. If the 

proposed activity requires a written waiver to exceed specified limits of an NWP, the permittee  

may not begin the activity until the district engineer issues the waiver. If the district or division 

engineer notifies the permittee in writing that an individual permit is required within 45 calendar 

days of receipt of a complete PCN, the permittee cannot begin the activity until an individual 

permit has been obtained. Subsequently, the permittee’s right to proceed under the NWP may be 

modified, suspended, or revoked only in accordance with the procedure set forth in 33 CFR 

330.5(d)(2). 

(b) Contents of Pre-Construction Notification: The PCN must be in writing and include 

the following information: 

(1) Name, address and telephone numbers of the prospective permittee; 

(2) Location of the proposed project; 
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(3) A description of the proposed project; the project’s purpose; direct and indirect 

adverse environmental effects the project would cause, including the anticipated amount of loss 

of water of the United States expected to result from the NWP activity, in acres, linear feet, or 

other appropriate unit of measure; any other NWP(s), regional general permit(s), or individual 

permit(s) used or intended to be used to authorize any part of the proposed project or any related 

activity. The description should be sufficiently detailed to allow the district engineer to 

determine that the adverse effects of the project will be minimal and to determine the need for 

compensatory mitigation.  Sketches should be provided when necessary to show that the activity 

complies with the terms of the NWP. (Sketches usually clarify the project and when provided 

results in a quicker decision. Sketches should contain sufficient detail to provide an illustrative 

description of the proposed activity (e.g., a conceptual plan), but do not need to be detailed 

engineering plans); 

(4) The PCN must include a delineation of wetlands, other special aquatic sites, and other  

waters, such as lakes and ponds, and perennial, intermittent, and ephemeral streams, on the 

project site. Wetland delineations must be prepared in accordance with the current method 

required by the Corps. The permittee may ask the Corps to delineate the special aquatic sites and 

other waters on the project site, but there may be a delay if the Corps does the delineation, 

especially if the project site is large or contains many waters of the United States. Furthermore, 

the 45 day period will not start until the delineation has been submitted to or completed by the 

Corps, as appropriate; 

(5) If the proposed activity will result in the loss of greater than 1/10-acre of wetlands and 

a PCN is required, the prospective permittee must submit a statement describing how the 

mitigation requirement will be satisfied, or explaining why the adverse effects are minimal and 

why compensatory mitigation should not be required. As an alternative, the prospective 

permittee may submit a conceptual or detailed mitigation plan. 

(6) If any listed species or designated critical habitat might be affected or is in the vicinity 

of the project, or if the project is located in designated critical habitat, for non-Federal applicants 

the PCN must include the name(s) of those endangered or threatened species that might be 

affected by the proposed work or utilize the designated critical habitat that may be affected by 

the proposed work. Federal applicants must provide documentation demonstrating compliance 

with the Endangered Species Act; and 

(7) For an activity that may affect a historic property listed on, determined to be eligible 

for listing on, or potentially eligible for listing on, the National Register of Historic Places, for 

non-Federal applicants the PCN must state which historic property may be affected by the 

proposed work or include a vicinity map indicating the location of the historic property. Federal 

applicants must provide documentation demonstrating compliance with Section 106 of the 

National Historic Preservation Act. 

(c) Form of Pre-Construction Notification: The standard individual permit application 

form (Form ENG 4345) may be used, but the completed application form must clearly indicate 

that it is a PCN and must include all of the information required in paragraphs (b)(1) through (7) 

of this general condition. A letter containing the required information may also be used. 

(d) Agency Coordination: (1) The district engineer will consider any comments from 

Federal and state agencies concerning the proposed activity’s compliance with the terms and 

conditions of the NWPs and the need for mitigation to reduce the project’s adverse 

environmental effects to a minimal level. 
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(2) For all NWP activities that require pre-construction notification and result in the loss 

of greater than 1/2-acre of waters of the United States, for NWP 21, 29, 39, 40, 42, 43, 44, 50, 

51, and 52 activities that require pre-construction notification and will result in the loss of greater 

than 300 linear feet of intermittent and ephemeral stream bed, and for all NWP 48 activities that 

require pre-construction notification, the district engineer will immediately provide (e.g., via e-

mail, facsimile transmission, overnight mail, or other expeditious manner) a copy of the 

complete PCN to the appropriate Federal or state offices (U.S. FWS, state natural resource or 

water quality agency, EPA, State Historic Preservation Officer (SHPO) or Tribal Historic 

Preservation Office (THPO), and, if appropriate, the NMFS). With the exception of NWP 37, 

these agencies will have 10 calendar days from the date the material is transmitted to telephone 

or fax the district engineer notice that they intend to provide substantive, site-specific comments. 

The comments must explain why the agency believes the adverse effects will be more than 

minimal. If so contacted by an agency, the district engineer will wait an additional 15 calendar 

days before making a decision on the pre-construction notification. The district engineer will 

fully consider agency comments received within the specified time frame concerning the 

proposed activity’s compliance with the terms and conditions of the NWPs, including the need 

for mitigation to ensure the net adverse environmental effects to the aquatic environment of the 

proposed activity are minimal. The district engineer will provide no response to the resource 

agency, except as provided below. The district engineer will indicate in the administrative record 

associated with each pre-construction notification that the resource agencies’ concerns were 

considered. For NWP 37, the emergency watershed protection and rehabilitation activity may 

proceed immediately in cases where there is an unacceptable hazard to life or a significant loss of 

property or economic hardship will occur. The district engineer will consider any comments 

received to decide whether the NWP 37 authorization should be modified, suspended, or revoked 

in accordance with the procedures at 33 CFR 330.5. 

(3) In cases of where the prospective permittee is not a Federal agency, the district 

engineer will provide a response to NMFS within 30 calendar days of receipt of any Essential 

Fish Habitat conservation recommendations, as required by Section 305(b)(4)(B) of the 

Magnuson-Stevens Fishery Conservation and Management Act.  

(4) Applicants are encouraged to provide the Corps with either electronic files or multiple 

copies of pre-construction notifications to expedite agency coordination. 

 

D. District Engineer’s Decision 

 

1. In reviewing the PCN for the proposed activity, the district engineer will determine 

whether the activity authorized by the NWP will result in more than minimal individual or 

cumulative adverse environmental effects or may be contrary to the public interest.   For a linear 

project, this determination will include an evaluation of the individual crossings to determine 

whether they individually satisfy the terms and conditions of the NWP(s), as well as the 

cumulative effects caused by all of the crossings authorized by NWP. If an applicant requests a 

waiver of the 300 linear foot limit on impacts to intermittent or ephemeral streams or of an 

otherwise applicable limit, as provided for in NWPs 13, 21, 29, 36, 39, 40, 42, 43, 44, 50, 51 or 

52, the district engineer will only grant the waiver upon a written determination that the NWP 

activity will result in minimal adverse effects.  When making minimal effects determinations the 

district engineer will consider the direct and indirect effects caused by the NWP activity.  The 

district engineer will also consider site specific factors, such as the environmental setting in the 
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vicinity of the NWP activity, the type of resource that will be affected by the NWP activity, the 

functions provided by the aquatic resources that will be affected by the NWP activity, the degree 

or magnitude to which the aquatic resources perform those functions, the extent that aquatic 

resource functions will be lost as a result of the NWP activity (e.g., partial or complete loss), the 

duration of the adverse effects (temporary or permanent), the importance of the aquatic resource 

functions to the region (e.g., watershed or ecoregion), and mitigation required by the district 

engineer. If an appropriate functional assessment method is available and practicable to use, that 

assessment method may be used by the district engineer to assist in the minimal adverse effects 

determination. The district engineer may add case-specific special conditions to the NWP 

authorization to address site-specific environmental concerns.  

 

2. If the proposed activity requires a PCN and will result in a loss of greater than 1/10-

acre of wetlands, the prospective permittee should submit a mitigation proposal with the PCN. 

Applicants may also propose compensatory mitigation for projects with smaller impacts. The 

district engineer will consider any proposed compensatory mitigation the applicant has included 

in the proposal in determining whether the net adverse environmental effects to the aquatic 

environment of the proposed activity are minimal. The compensatory mitigation proposal may be 

either conceptual or detailed. If the district engineer determines that the activity complies with 

the terms and conditions of the NWP and that the adverse effects on the aquatic environment are 

minimal, after considering mitigation, the district engineer will notify the permittee and include 

any activity-specific conditions in the NWP verification the district engineer deems necessary. 

Conditions for compensatory mitigation requirements must comply with the appropriate 

provisions at 33 CFR 332.3(k). The district engineer must approve the final mitigation plan 

before the permittee commences work in waters of the United States, unless the district engineer 

determines that prior approval of the final mitigation plan is not practicable or not necessary to 

ensure timely completion of the required compensatory mitigation. If the prospective permittee 

elects to submit a compensatory mitigation plan with the PCN, the district engineer will 

expeditiously review the proposed compensatory mitigation plan. The district engineer must 

review the proposed compensatory mitigation plan within 45 calendar days of receiving a 

complete PCN and determine whether the proposed mitigation would ensure no more than 

minimal adverse effects on the aquatic environment. If the net adverse effects of the project on 

the aquatic environment (after consideration of the compensatory mitigation proposal) are 

determined by the district engineer to be minimal, the district engineer will provide a timely 

written response to the applicant. The response will state that the project can proceed under the 

terms and conditions of the NWP, including any activity-specific conditions added to the NWP 

authorization by the district engineer. 

 

3. If the district engineer determines that the adverse effects of the proposed work are 

more than minimal, then the district engineer will notify the applicant either: (a) That the project 

does not qualify for authorization under the NWP and instruct the applicant on the procedures to 

seek authorization under an individual permit; (b) that the project is authorized under the NWP 

subject to the applicant’s submission of a mitigation plan that would reduce the adverse effects 

on the aquatic environment to the minimal level; or (c) that the project is authorized under the 

NWP with specific modifications or conditions. Where the district engineer determines that 

mitigation is required to ensure no more than minimal adverse effects occur to the aquatic 

environment, the activity will be authorized within the 45-day PCN period, with activity-specific 
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conditions that state the mitigation requirements. The authorization will include the necessary 

conceptual or detailed mitigation or a requirement that the applicant submit a mitigation plan that 

would reduce the adverse effects on the aquatic environment to the minimal level. When 

mitigation is required, no work in waters of the United States may occur until the district 

engineer has approved a specific mitigation plan or has determined that prior approval of a final 

mitigation plan is not practicable or not necessary to ensure timely completion of the required 

compensatory mitigation. 

 

FURTHER INFORMATION 

 

1. District Engineers have authority to determine if an activity complies with the terms 

and conditions of an NWP. 

2. NWPs do not obviate the need to obtain other federal, state, or local permits, 

approvals, or authorizations required by law. 

3. NWPs do not grant any property rights or exclusive privileges. 

4. NWPs do not authorize any injury to the property or rights of others. 

5. NWPs do not authorize interference with any existing or proposed Federal project. 

 

DEFINITIONS 

 

Best management practices (BMPs): Policies, practices, procedures, or structures 

implemented to mitigate the adverse environmental effects on surface water quality resulting 

from development. BMPs are categorized as structural or non-structural. 

Compensatory mitigation: The restoration (re-establishment or rehabilitation), 

establishment (creation), enhancement, and/or in certain circumstances preservation of aquatic 

resources for the purposes of offsetting unavoidable adverse impacts which remain after all 

appropriate and practicable avoidance and minimization has been achieved. 

Currently serviceable: Useable as is or with some maintenance, but not so degraded as to 

essentially require reconstruction. 

Direct effects: Effects that are caused by the activity and occur at the same time and 

place. 

Discharge:  The term “discharge” means any discharge of dredged or fill material. 

Enhancement: The manipulation of the physical, chemical, or biological characteristics of 

an aquatic resource to heighten, intensify, or improve a specific aquatic resource function(s). 

Enhancement results in the gain of selected aquatic resource function(s), but may also lead to a 

decline in other aquatic resource function(s). Enhancement does not result in a gain in aquatic 

resource area. 

Ephemeral stream: An ephemeral stream has flowing water only during, and for a short 

duration after, precipitation events in a typical year. Ephemeral stream beds are located above the 

water table year-round. Groundwater is not a source of water for the stream. Runoff from rainfall 

is the primary source of water for stream flow. 

Establishment (creation): The manipulation of the physical, chemical, or biological 

characteristics present to develop an aquatic resource that did not previously exist at an upland 

site. Establishment results in a gain in aquatic resource area. 

High Tide Line:  The line of intersection of the land with the water’s surface at the 

maximum height reached by a rising tide. The high tide line may be determined, in the absence 
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of actual data, by a line of oil or scum along shore objects, a more or less continuous deposit of 

fine shell or debris on the foreshore or berm, other physical markings or characteristics, 

vegetation lines, tidal gages, or other suitable means that delineate the general height reached by 

a rising tide. The line encompasses spring high tides and other high tides that occur with periodic 

frequency but does not include storm surges in which there is a departure from the normal or 

predicted reach of the tide due to the piling up of water against a coast by strong winds such as 

those accompanying a hurricane or other intense storm.     

Historic Property:  Any prehistoric or historic district, site (including archaeological site), 

building, structure, or other object included in, or eligible for inclusion in, the National Register 

of Historic Places maintained by the Secretary of the Interior.  This term includes artifacts, 

records, and remains that are related to and located within such properties.  The term includes 

properties of traditional religious and cultural importance to an Indian tribe or Native Hawaiian 

organization and that meet the National Register criteria (36 CFR part 60).   

Independent utility: A test to determine what constitutes a single and complete non-linear 

project in the Corps regulatory program. A project is considered to have independent utility if it 

would be constructed absent the construction of other projects in the project area. Portions of a 

multi-phase project that depend upon other phases of the project do not have independent utility. 

Phases of a project that would be constructed even if the other phases were not built can be 

considered as separate single and complete projects with independent utility. 

Indirect effects: Effects that are caused by the activity and are later in time or farther 

removed in distance, but are still reasonably foreseeable. 

Intermittent stream: An intermittent stream has flowing water during certain times of the 

year, when groundwater provides water for stream flow. During dry periods, intermittent streams 

may not have flowing water. Runoff from rainfall is a supplemental source of water for stream 

flow. 

Loss of waters of the United States: Waters of the United States that are permanently 

adversely affected by filling, flooding, excavation, or drainage because of the regulated activity. 

Permanent adverse effects include permanent discharges of dredged or fill material that change 

an aquatic area to dry land, increase the bottom elevation of a waterbody, or change the use of a 

waterbody. The acreage of loss of waters of the United States is a threshold measurement of the 

impact to jurisdictional waters for determining whether a project may qualify for an NWP; it is 

not a net threshold that is calculated after considering compensatory mitigation that may be used 

to offset losses of aquatic functions and services. The loss of stream bed includes the linear feet 

of stream bed that is filled or excavated. Waters of the United States temporarily filled, flooded, 

excavated, or drained, but restored to pre-construction contours and elevations after construction, 

are not included in the measurement of loss of waters of the United States. Impacts resulting 

from activities eligible for exemptions under Section 404(f) of the Clean Water Act are not 

considered when calculating the loss of waters of the United States. 

Non-tidal wetland: A non-tidal wetland is a wetland that is not subject to the ebb and 

flow of tidal waters. The definition of a wetland can be found at 33 CFR 328.3(b). Non-tidal 

wetlands contiguous to tidal waters are located landward of the high tide line (i.e., spring high 

tide line). 

Open water: For purposes of the NWPs, an open water is any area that in a year with 

normal patterns of precipitation has water flowing or standing above ground to the extent that an 

ordinary high water mark can be determined. Aquatic vegetation within the area of standing or 
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flowing water is either non-emergent, sparse, or absent. Vegetated shallows are considered to be 

open waters. Examples of “open waters” include rivers, streams, lakes, and ponds. 

Ordinary High Water Mark: An ordinary high water mark is a line on the shore 

established by the fluctuations of water and indicated by physical characteristics, or by other 

appropriate means that consider the characteristics of the surrounding areas (see 33 CFR 

328.3(e)).  

Perennial stream: A perennial stream has flowing water year-round during a typical year. 

The water table is located above the stream bed for most of the year. Groundwater is the primary 

source of water for stream flow. Runoff from rainfall is a supplemental source of water for 

stream flow. 

Practicable: Available and capable of being done after taking into consideration cost, 

existing technology, and logistics in light of overall project purposes. 

Pre-construction notification: A request submitted by the project proponent to the Corps 

for confirmation that a particular activity is authorized by nationwide permit. The request may be 

a permit application, letter, or similar document that includes information about the proposed 

work and its anticipated environmental effects. Pre-construction notification may be required by 

the terms and conditions of a nationwide permit, or by regional conditions. A pre-construction 

notification may be voluntarily submitted in cases where pre-construction notification is not 

required and the project proponent wants confirmation that the activity is authorized by 

nationwide permit. 

Preservation: The removal of a threat to, or preventing the decline of, aquatic resources 

by an action in or near those aquatic resources. This term includes activities commonly 

associated with the protection and maintenance of aquatic resources through the implementation 

of appropriate legal and physical mechanisms. Preservation does not result in a gain of aquatic 

resource area or functions. 

Re-establishment: The manipulation of the physical, chemical, or biological 

characteristics of a site with the goal of returning natural/historic functions to a former aquatic 

resource. Re-establishment results in rebuilding a former aquatic resource and results in a gain in 

aquatic resource area and functions. 

Rehabilitation: The manipulation of the physical, chemical, or biological characteristics 

of a site with the goal of repairing natural/historic functions to a degraded aquatic resource. 

Rehabilitation results in a gain in aquatic resource function, but does not result in a gain in 

aquatic resource area. 

Restoration: The manipulation of the physical, chemical, or biological characteristics of a 

site with the goal of returning natural/historic functions to a former or degraded aquatic resource. 

For the purpose of tracking net gains in aquatic resource area, restoration is divided into two 

categories: re-establishment and rehabilitation. 

Riffle and pool complex: Riffle and pool complexes are special aquatic sites under the 

404(b)(1) Guidelines. Riffle and pool complexes sometimes characterize steep gradient sections 

of streams. Such stream sections are recognizable by their hydraulic characteristics. The rapid 

movement of water over a course substrate in riffles results in a rough flow, a turbulent surface, 

and high dissolved oxygen levels in the water. Pools are deeper areas associated with riffles. A 

slower stream velocity, a streaming flow, a smooth surface, and a finer substrate characterize 

pools. 

Riparian areas: Riparian areas are lands adjacent to streams, lakes, and estuarine-marine 

shorelines. Riparian areas are transitional between terrestrial and aquatic ecosystems, through 
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which surface and subsurface hydrology connects riverine, lacustrine, estuarine, and marine 

waters with their adjacent wetlands, non-wetland waters, or uplands. Riparian areas provide a 

variety of ecological functions and services and help improve or maintain local water quality. 

(See general condition 23.) 

Shellfish seeding: The placement of shellfish seed and/or suitable substrate to increase 

shellfish production. Shellfish seed consists of immature individual shellfish or individual 

shellfish attached to shells or shell fragments (i.e., spat on shell). Suitable substrate may consist 

of shellfish shells, shell fragments, or other appropriate materials placed into waters for shellfish 

habitat.  

Single and complete linear project:  A linear project is a project constructed for the 

purpose of getting people, goods, or services from a point of origin to a terminal point, which 

often involves multiple crossings of one or more waterbodies at separate and distant locations. 

The term “single and complete project” is defined as that portion of the total linear project 

proposed or accomplished by one owner/developer or partnership or other association of 

owners/developers that includes all crossings of a single water of the United States (i.e., a single 

waterbody) at a specific location. For linear projects crossing a single or multiple waterbodies 

several times at separate and distant locations, each crossing is considered a single and complete 

project for purposes of NWP authorization. However, individual channels in a braided stream or 

river, or individual arms of a large, irregularly shaped wetland or lake, etc., are not separate 

waterbodies, and crossings of such features cannot be considered separately. 

Single and complete non-linear project: For non-linear projects, the term “single and 

complete project” is defined at 33 CFR 330.2(i) as the total project proposed or accomplished by 

one owner/developer or partnership or other association of owners/developers.  A single and 

complete non-linear project must have independent utility (see definition of “independent 

utility”).  Single and complete non-linear projects may not be “piecemealed” to avoid the limits 

in an NWP authorization. 

Stormwater management: Stormwater management is the mechanism for controlling 

stormwater runoff for the purposes of reducing downstream erosion, water quality degradation, 

and flooding and mitigating the adverse effects of changes in land use on the aquatic 

environment. 

Stormwater management facilities: Stormwater management facilities are those facilities, 

including but not limited to, stormwater retention and detention ponds and best management 

practices, which retain water for a period of time to control runoff and/or improve the quality 

(i.e., by reducing the concentration of nutrients, sediments, hazardous substances and other 

pollutants) of stormwater runoff. 

Stream bed: The substrate of the stream channel between the ordinary high water marks. 

The substrate may be bedrock or inorganic particles that range in size from clay to boulders. 

Wetlands contiguous to the stream bed, but outside of the ordinary high water marks, are not 

considered part of the stream bed. 

Stream channelization: The manipulation of a stream’s course, condition, capacity, or 

location that causes more than minimal interruption of normal stream processes. A channelized 

stream remains a water of the United States. 

Structure: An object that is arranged in a definite pattern of organization. Examples of 

structures include, without limitation, any pier, boat dock, boat ramp, wharf, dolphin, weir, 

boom, breakwater, bulkhead, revetment, riprap, jetty, artificial island, artificial reef, permanent 
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mooring structure, power transmission line, permanently moored floating vessel, piling, aid to 

navigation, or any other manmade obstacle or obstruction. 

Tidal wetland: A tidal wetland is a wetland (i.e., water of the United States) that is 

inundated by tidal waters. The definitions of a wetland and tidal waters can be found at 33 CFR 

328.3(b) and 33 CFR 328.3(f), respectively. Tidal waters rise and fall in a predictable and 

measurable rhythm or cycle due to the gravitational pulls of the moon and sun. Tidal waters end 

where the rise and fall of the water surface can no longer be practically measured in a predictable 

rhythm due to masking by other waters, wind, or other effects. Tidal wetlands are located 

channelward of the high tide line, which is defined at 33 CFR 328.3(d).  

Vegetated shallows: Vegetated shallows are special aquatic sites under the 404(b)(1) 

Guidelines. They are areas that are permanently inundated and under normal circumstances have 

rooted aquatic vegetation, such as seagrasses in marine and estuarine systems and a variety of 

vascular rooted plants in freshwater systems. 

Waterbody: For purposes of the NWPs, a waterbody is a jurisdictional water of the 

United States. If a jurisdictional wetland is adjacent – meaning bordering, contiguous, or 

neighboring – to a waterbody determined to be a water of the United States under 33 CFR 

328.3(a)(1)-(6), that waterbody and its adjacent wetlands are considered together as a single 

aquatic unit (see 33 CFR 328.4(c)(2)). Examples of “waterbodies” include streams, rivers, lakes, 

ponds, and wetlands.  
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Final Regional Conditions 2012 

 

NOTICE ABOUT WEB LINKS IN THIS DOCUMENT: 

The web links (both internal to our District and any external links to collaborating agencies) in 

this document are valid at the time of publication.  However, the Wilmington District Regulatory 

Program web page addresses, as with other agency web sites, may change over the timeframe of 

the five-year Nationwide Permit renewal cycle, in response to policy mandates or technology 

advances.  While we will make every effort to check on the integrity of our web links and provide 

re-direct pages whenever possible, we ask that you report any broken links to us so we can keep 

the page information current and usable.  We apologize in advanced for any broken links that 

you may encounter, and we ask that you navigate from the regulatory home page (wetlands and 

stream permits) of the Wilmington District Corps of Engineers, to the “Permits” section of our 

web site to find links for pages that cannot be found by clicking directly on the listed web link in 

this document. 

 

 

Final 2012 Regional Conditions for Nationwide Permits (NWP) in the 

Wilmington District 

 
1.0 Excluded Waters 

 

The Corps has identified waters that will be excluded from the use of all NWP’s during certain 

timeframes.  These waters are: 

 

1.1 Anadromous Fish Spawning Areas 

 

Waters of the United States identified by either the North Carolina Division of Marine Fisheries 

(NCDMF) or the North Carolina Wildlife Resources Commission (NCWRC) as anadromous fish 

spawning areas are excluded during the period between February 15 and June 30, without prior 

written approval from NCDMF or NCWRC and the Corps.  

 

1.2 Trout Waters Moratorium 

 

Waters of the United States in the twenty-five designated trout counties of North Carolina are 

excluded during the period between October 15 and April 15 without prior written approval from 

the NCWRC.  (See Section 2.7 for a list of the twenty-five trout counties).  

 

1.3 Sturgeon Spawning Areas as Designated by the National Marine Fisheries Service 

(NMFS) 

 

Waters of the United States designated as sturgeon spawning areas are excluded during the 

period between February 1 and June 30, without prior written approval from the NMFS.   
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2.0 Waters Requiring Additional Notification 

 

The Corps has identified waters that will be subject to additional notification requirements for 

activities authorized by all NWP’s.  These waters are: 

 

2.1 Western NC Counties that Drain to Designated Critical Habitat 

 

For proposed activities within Waters of the U.S. that require a Pre-Construction Notification 

pursuant to General Condition 31 (PCN) and are located in the sixteen counties listed below, 

applicants must provide a copy of the PCN to the US Fish and Wildlife Service, 160 Zillicoa 

Street, Asheville, North Carolina 28801.  This PCN must be sent concurrently to the US Fish and 

Wildlife Service and the Corps Asheville Regulatory Field Office.  Please see General Condition 

18 for specific notification requirements related to Federally Endangered Species and the 

following website for information on the location of designated critical habitat. 

 

Counties with tributaries that drain to designated critical habitat that require notification to the 

Asheville US Fish and Wildlife Service:  Avery, Cherokee, Forsyth, Graham, Haywood, 

Henderson, Jackson, Macon Mecklenburg, Mitchell, Stokes, Surry, Swain, Transylvania, Union 

and Yancey.    

 

Website and office addresses for Endangered Species Act Information: 

 

The Wilmington District has developed the following website for applicants which provides 

guidelines on how to review linked websites and maps in order to fulfill NWP general condition 

18 requirements:  http://www.saw.usace.army.mil/wetlands/ESA 

 

Applicants who do not have internet access may contact the appropriate US Fish and Wildlife 

Service offices listed below or the US Army Corps of Engineers at (910) 251- 4633: 

           

   US Fish and Wildlife Service 

                                   Asheville Field Office  

                                   160 Zillicoa Street 

                                   Asheville, NC  28801 

                                   Telephone: (828) 258-3939 

                                    

Asheville US Fish and Wildlife Service Office counties: All                                                                                                                                                                                                                                                                                                                        

counties west of and including Anson, Stanly, Davidson, Forsyth and Stokes Counties    

 

                                   US Fish and Wildlife Service   

                                   Raleigh Field Office   

                                   Post Office Box 33726  

                                   Raleigh, NC  27636-3726  

             Telephone: (919) 856-4520             

 

Raleigh US Fish and Wildlife Service Office counties: all counties east of and including 

Richmond, Montgomery, Randolph, Guilford, and Rockingham Counties. 

http://www.saw.usace.army.mil/wetlands/ESA
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2.2 Special Designation Waters 

 

Prior to the use of any NWP in any of the following identified waters and contiguous wetlands in 

North Carolina, applicants must comply with Nationwide Permit General Condition 31 (PCN). 

The North Carolina waters and contiguous wetlands that require additional notification 

requirements are: 

 

“Outstanding Resource Waters” (ORW)  or “High Quality Waters” (HQW) as designated by the 

North Carolina Environmental Management Commission; “Inland Primary Nursery Areas” 

(IPNA) as designated by the NCWRC; “Contiguous Wetlands” as defined by the North Carolina 

Environmental Management Commission; or “Primary Nursery Areas” (PNA) as designated by 

the North Carolina Marine Fisheries Commission. 

 

2.3 Coastal Area Management Act (CAMA) Areas of Environmental Concern 

 

Non-federal applicants for any NWP in a designated “Area of Environmental Concern” (AEC) in 

the twenty (20) counties of Eastern North Carolina covered by the North Carolina Coastal Area 

Management Act (CAMA) must also obtain the required CAMA permit.  Development activities 

for non-federal projects may not commence until a copy of the approved CAMA permit is 

furnished to the appropriate Wilmington District Regulatory Field Office (Wilmington Field 

Office – 69 Darlington Avenue, Wilmington, NC  28403 or Washington Field Office – 2407 

West 5th Street, Washington, NC  27889). 

 

2.4 Barrier Islands 

 

Prior to the use of any NWP on a barrier island of North Carolina, applicants must comply with 

Nationwide Permit General Condition 31 (PCN).   

 

2.5 Mountain or Piedmont Bogs 

 

Prior to the use of any NWP in a Bog classified by the North Carolina Wetland Assessment 

Methodology (NCWAM), applicants shall comply with Nationwide Permit General Condition 31 

(PCN).  The latest version of NCWAM is located on the NC DWQ web site at:   

http://portal.ncdenr.org/web/wq/swp/ws/pdu/ncwam  .   

 

2.6 Animal Waste Facilities 

 

Prior to use of any NWP for construction of animal waste facilities in waters of the US, including 

wetlands, applicants shall comply with Nationwide Permit General Condition 31 (PCN).   

 

2.7 Trout Waters 

 

Prior to any discharge of dredge or fill material into streams or waterbodies within the twenty-

five (25) designated trout counties of North Carolina, the applicant shall comply with 

Nationwide Permit General Condition 31 (PCN).  The applicant shall also provide a copy of the 

notification to the appropriate NCWRC office to facilitate the determination of any potential 

http://portal.ncdenr.org/web/wq/swp/ws/pdu/ncwam
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impacts to designated Trout Waters.  Notification to the Corps of Engineers will include a 

statement with the name of the NCWRC biologist contacted, the date of the notification, the 

location of work, a delineation of wetlands, a discussion of alternatives to working in the 

mountain trout waters, why alternatives were not selected, and a plan to provide compensatory 

mitigation for all unavoidable adverse impacts to mountain trout waters.   

 

NCWRC and NC Trout Counties 

 

Western Piedmont Region 

Coordinator 

Alleghany Caldwell Watauga 

20830 Great Smoky Mtn. 

Expressway 

Ashe Mitchell Wilkes 

Waynesville, NC  28786 Avery Stokes  

Telephone: (828) 452-2546 Burke Surry  

 

Mountain Region Coordinator Buncombe Henderson Polk 

20830 Great Smoky Mtn. 

Expressway 

Cherokee Jackson Rutherford 

Waynesville, NC  28786 Clay Macon Swain 

Telephone: (828) 452-2546 Graham Madison Transylvania 

Fax: (828) 452-7772 Haywood McDowell Yancey 

 

 

3.0 List of Corps Regional Conditions for All Nationwide Permits 

 

The following conditions apply to all Nationwide Permits in the Wilmington District: 

 

3.1 Limitation of Loss of Perennial Stream Bed 

 

NWPs may not be used for activities that may result in the loss or degradation of greater than 

300 total linear feet of perennial, intermittent or ephemeral stream, unless the District 

Commander has waived the 300 linear foot limit for ephemeral and intermittent streams on a 

case-by-case basis and he determines that the proposed activity will result in minimal individual 

and cumulative adverse impacts to the aquatic environment.  Loss of stream includes the linear 

feet of stream bed that is filled, excavated, or flooded by the proposed activity.  Waivers for the 

loss of ephemeral and intermittent streams must be in writing and documented by 

appropriate/accepted stream quality assessments*.  This waiver only applies to the 300 linear feet 

threshold for NWPs.   

 

*NOTE:  Applicants should utilize the most current methodology prescribed by Wilmington 

District to assess stream function and quality.  Information can be found at: 

  

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012  (see “Quick Links”) 

 

 

 

http://www.saw.usace.army.mil/wetlands/permits/nwp/nwp2012
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3.2 Mitigation for Loss of Stream Bed  

 

For any NWP that results in a loss of more than 150 linear feet of perennial and/or 

ephemeral/intermittent stream, the applicant shall provide a mitigation proposal to compensate 

for more than minimal individual and cumulative adverse impacts to the aquatic environment.   

For stream losses less than 150 linear feet, that require a PCN, the District Commander may 

determine, on a case-by-case basis that compensatory mitigation is required to ensure that the 

activity results in minimal adverse effect on the aquatic environment. 

 

3.3 Pre-construction Notification for Loss of Streambed Exceeding 150 Feet. 

 

Prior to use of any NWP for any activity which impacts more than 150 total linear feet of 

perennial stream or ephemeral/ intermittent stream, the applicant must comply with Nationwide 

Permit General Condition 31 (PCN).  This applies to NWPs that do not have specific notification 

requirements.  If a NWP has specific notification requirements, the requirements of the NWP 

should be followed. 

 

3.4 Restriction on Use of Live Concrete 

 

For all NWPs which allow the use of concrete as a building material, live or fresh concrete, 

including bags of uncured concrete, may not come into contact with the water in or entering into 

waters of the US.  Water inside coffer dams or casings that has been in contact with wet concrete 

shall only be returned to waters of the US when it is no longer poses a threat to aquatic 

organisms. 

 

3.5 Requirements for Using Riprap for Bank Stabilization 

 

For all NWPs that allow for the use of riprap material for bank stabilization, the following 

measures shall be applied: 

 

3.5.1. Filter cloth must be placed underneath the riprap as an additional requirement of its use in 

North Carolina waters.  

 

3.5.2. The placement of riprap shall be limited to the areas depicted on submitted work plan 

drawings. 

 

3.5.3. The riprap material shall be clean and free from loose dirt or any pollutant except in trace 

quantities that would not have an adverse environmental effect. 

 

3.5.4. It shall be of a size sufficient to prevent its movement from the authorized alignment by 

natural forces under normal conditions. 

 

3.5.5. The riprap material shall consist of clean rock or masonry material such as, but not limited 

to, granite, marl, or broken concrete. 
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3.5.6. A waiver from the specifications in this Regional Condition may be requested in writing. 

The waiver will only be issued if it can be demonstrated that the impacts of complying with this 

Regional condition would result in greater adverse impacts to the aquatic environment. 

 

3.6 Safe Passage Requirements for Culvert Placement 

 

For all NWPs that involve the construction/installation of culverts, measures will be included in 

the construction/installation that will promote the safe passage of fish and other aquatic 

organisms.  The dimension, pattern, and profile of the stream above and below a pipe or culvert 

should not be modified by widening the stream channel or by reducing the depth of the stream in 

connection with the construction activity.  The width, height, and gradient of a proposed culvert 

should be such as to pass the average historical low flow and spring flow without adversely 

altering flow velocity.  Spring flow should be determined from gage data, if available.  In the 

absence of such data, bankfull flow can be used as a comparable level.  

 

In the twenty (20) counties of North Carolina designated as coastal counties by the Coastal Area 

Management Act (CAMA): All pipes/culverts must be sufficiently sized to allow for the burial of 

the bottom of the pipe/culvert at least one foot below normal bed elevation when they are placed 

within the Public Trust Area of Environmental Concern (AEC) and/or the Estuarine Waters AEC 

as designated by CAMA, and/or all streams appearing as blue lines on United States Geological 

Survey (USGS) 7.5-minute quadrangle maps.   

 

 

 
  

In all other counties:  Culverts greater than 48 inches in diameter will be buried at least one foot 

below the bed of the stream.  Culverts 48 inches in diameter or less shall be buried or placed on 

the stream bed as practicable and appropriate to maintain aquatic passage, and every effort shall 

be made to maintain the existing channel slope.  The bottom of the culvert must be placed at a 
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depth below the natural stream bottom to provide for passage during drought or low flow 

conditions. 

 

Culverts are to be designed and constructed in a manner that minimizes destabilization and head 

cutting.  Destabilizing the channel and head cutting upstream should be considered and 

appropriate actions incorporated in the design and placement of the culvert. 

 

A waiver from the depth specifications in this condition may be requested in writing. The waiver 

will be issued if it can be demonstrated that the proposal would result in the least impacts to the 

aquatic environment. 

 

All counties: Culverts placed within riparian and/or riverine wetlands must be installed in a 

manner that does not restrict the flow and circulation patterns of waters of the United States.  

Culverts placed across wetland fills purely for the purposes of equalizing surface water do not 

have to be buried. 

  

3.7 Notification to NCDENR Shellfish Sanitation Section 

 

Applicants shall notify the NCDENR Shellfish Sanitation Section prior to dredging in or 

removing sediment from an area closed to shell fishing where the effluent may be released to an 

area open for shell fishing or swimming in order to avoid contamination from the disposal area 

and cause a temporary shellfish closure to be made.  Such notification shall also be provided to 

the appropriate Corps of Engineers Regulatory Field Office.  Any disposal of sand to the ocean 

beach should occur between November 1 and April 30 when recreational usage is low.  Only 

clean sand should be used and no dredged sand from closed shell fishing areas may be used.  If 

beach disposal were to occur at times other than stated above or if sand from a closed shell 

fishing area is to be used, a swimming advisory shall be posted, and a press release shall be 

issued by the permittee.   

           

3.8 Preservation of Submerged Aquatic Vegetation 

 

Adverse impacts to Submerged Aquatic Vegetation (SAV) are not authorized by any NWP 

within any of the twenty coastal counties defined by North Carolina’s Coastal Area Management 

Act of 1974 (CAMA). 

 

3.9 Sedimentation and Erosion Control Structures and Measures 

 

3.9.1. All PCNs will identify and describe sedimentation and erosion control structures and 

measures proposed for placement in waters of the US.   The structures and measures should be 

depicted on maps, surveys or drawings showing location and impacts to jurisdictional wetlands 

and streams. 

  

 

 

 

 



 26 

 

4.0 Additional Regional Conditions for Specific Nationwide Permits 

 

4.1 NWP # 13 – Bank Stabilization 

 

4.1.1. Unanchored trees, treetops, or debris may not be used as stream bank stabilization 

material. 

 

4.1.2. Properly anchored and cabled structural stabilization techniques, such as timber crib 

structures, revetments, and root wads, are acceptable materials to stabilize stream banks. 

 

4.1.3. If riprap stabilization is needed, it should be placed only on the stream banks, or, if it is 

necessary to be placed in the stream bed, the finished top elevation of the riprap should not 

exceed that of the original stream bed. 
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IMPERVIOUS DIKE: 

Description 

 

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for 

the purpose of diverting normal stream flow around the construction site.  The Contractor shall 

construct an impervious dike in such a manner approved by the Engineer.  The impervious dike 

shall not permit seepage of water into the construction site or contribute to siltation of the stream.  

The impervious dike shall be constructed of an acceptable material in the locations noted on the 

plans or as directed. 

 

Materials 

 

Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the 

placement of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 

Earth material shall not be used to construct an impervious dike when it is in direct contact with 

the stream unless vegetation can be established before contact with the stream takes place. 

 

Measurement and Payment 

 

Impervious Dike will be measured and paid as the actual number of linear feet of impervious 

dike(s) constructed, measured in place from end to end of each separate installation that has been 

completed and accepted.  Such price and payment will be full compensation for all work 

including but not limited to furnishing materials, construction, maintenance, and removal of the 

impervious dike.  Any pumping and/or bypass pumping will be considered incidental to this line 

item, and no direct payment will be made for furnishing, installation, maintenance and removal 

of the pumping system. 

 

Payment will be made under: 

 

Pay Item          Pay Unit 

Impervious Dike         Linear Foot 

 

 

*This line item is available should a contractor be required to isolate the work area and 

bypass pump to keep the worksite in the dry.  No equipment will be allowed in the stream 

unless placed upon a causeway, which is available in line item “Construction, Maintenance, 

and Removal of Temporary Access at Station 15+00”.  It is expected that once bridge 

removal is complete that the stream be returned to its prior condition within 14 days. 
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CONSTRUCTION, MAINTENANCE AND REMOVAL  (9-30-11) 

OF TEMPORARY ACCESS AT STATION 15+00  

1.0 GENERAL 

Construct, maintain, and remove the temporary access required to provide the working area 

necessary for construction of the new bridge, construction of the temporary detour 

structure, or for the removal of an existing bridge, as applicable.  All types of temporary 

access are required to meet the requirements of all permits, the Standard Specifications, and 

this Special Provision. 

2.0 TEMPORARY ROCK CAUSEWAY [WORKPAD] 

Construction of a temporary rock causeway [workpad] within the limits shown on the plans 

is permitted.  Build the causeway [workpad] with Class II riprap topped by a layer of Class 

A riprap or as otherwise designated on the plans or approved by the Engineer.  If desired, 

recycle the Class II riprap used in the causeway [workpad] for placement on the slopes or 

other excavations for stabilization as directed by the Engineer.  No payment will be made 

for recycled riprap as this material is considered incidental to the causeway [workpad] 

placement and removal.  

Completely remove all causeway [workpad] material including pipes and return the entire 

causeway [workpad] footprint to the original contours and elevations within 14 days of the 

completion of the bridge removal or as otherwise required by permits.  

For sites affected by moratoriums or restrictions on in-stream work: Do not construct or 

remove causeway [workpad] during the moratorium period shown on the permit. If the 

completion of the deck slab falls within the prohibitive dates for causeway [workpad] 

construction or removal, begin causeway [workpad] removal immediately following the 

prohibitive dates. 

3.0 BASIS OF PAYMENT 

The lump sum price bid for “Construction, Maintenance and Removal of Temporary 

Access at Station 15+00” will be full compensation for the above work, or other methods 

of access, including all material, pipes, work bridge components, equipment, tools, labor, 

disposal, and incidentals necessary to complete the work. 

 

Pay Item          Pay Unit 

Construction, Maintenance and Removal of Temp. Access at STA 15+00  Lump Sum 

 

 

*This line item is available should a contractor need access to the stream to remove 

materials or position equipment for removal.  An impervious dike should be installed 

upstream of the causeway to divert water to the opposite side of the sandbar (as shown on 

plans).  The impervious dike will be paid per LF installed, but all pumping (if necessary) 

will be considered incidental to the impervious dike line item. 







39 

 

                                                        

                                                                SAFETY FENCE: 

 

Description 

 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 

polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 

boundaries located within the construction corridor to mark the areas that have been approved to 

infringe within the buffer, wetland, endangered vegetations, culturally sensitive areas or water. 

The fence shall be installed prior to any land disturbing activities. 

 

Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 

visible flagging. 

 

Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 

or interior boundaries shall be delineated by stakes and highly visible flagging. 

 

Materials 

 

(A) Safety Fencing 

 

Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence 

approved by the Engineer. The fence material shall have an ultraviolet coating. 

Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or 

pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 

section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 

length. 

 

(B) Boundary Flagging 

 

Wooden stakes shall be 4 feet in length with a minimum nominal 3/4”x 1-3/4” cross section. The 

flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 

color and highly visible. 

 

Construction Methods 

 

No additional clearing and grubbing is anticipated for the installation of this fence. The fence 

shall be erected to conform to the general contour of the ground. 

 

(A) Safety Fencing 

 

Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set 

or set with a post driver. If hand set, all backfill material shall be thoroughly tamped. Wood 

posts may be sharpened to a dull point if power driven. Posts damaged by power driving shall be 

removed and replaced prior to final acceptance. The tops of all wood posts shall be cut at a 30-degree 

angle. The wood posts may, at the option of the Contractor, be cut at this angle either 

before or after the posts are erected. 

 

The fence fabric shall be attached to the wood posts with one 2" galvanized wire staple across 
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each cable or to the steel posts with wire or other acceptable means. 

 

Place construction stakes to establish the location of the safety fence in accordance with 

Article 105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the 

staking of the safety fence. All stakeouts shall be considered incidental to Construction 

Surveying. 

 

The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 

duration of the project as determined by the Engineer. 

 

(B) Boundary Flagging 

 

Installation for delineation of interior boundaries shall consist of wooden stakes on 25 feet 

maximum intervals with highly visible orange flagging attached. Stakes shall be installed a 

minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel 

to buffer but must not encroach on the buffer at any location. Interior boundaries of hand 

clearing shall be identified with a different colored flagging to distinguish it from mechanized 

clearing. 

 

Installation for delineation of interior boundaries will be placed in accordance with Article 105-9 

or Article 801-1 of the Standard Specifications. No direct pay will be made for delineation of 

the interior boundaries. All delineation shall be considered incidental to Construction Surveying. 

Installation for delineation of all jurisdictional boundaries at staging areas, waste sites, or borrow 

pits shall consist of wooden stakes on 25 feet maximum intervals with highly visible orange 

flagging attached. Stakes shall be installed a minimum of 6” into the ground. Additional 

flagging may be placed on overhanging vegetation to enhance visibility but does not substitute 

for installation of stakes. 

 

Installation for delineation of all jurisdictional boundaries at staging areas, waste sites, or borrow 

pits shall be performed in accordance with Subarticle 230-5 or Subarticle 802-2(F) of 

the Standard Specifications. No direct pay will be made for delineation of any jurisdictional 

boundaries at staging areas, waste sites, or borrow pits. All delineation shall be considered 

incidental to Borrow Material or Disposal of Waste and Debris. 

 

The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 

satisfactory condition for the duration of the project as determined by the Engineer. 

 

Measurement and Payment 

 

Safety Fence will be measured and paid as the actual number of linear feet installed in place and 

accepted. Such payment will be full compensation including but not limited to clearing and grading, 

furnishing and installing fence fabric with necessary posts and post bracing, staples, tie 

wires, tools, equipment and incidentals necessary to complete this work. 

Payment will be made under: 

 

Pay Item Pay Unit 

Safety Fence Linear Foot 
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                                       MINIMIZE REMOVAL OF VEGETATION: 

 

The Contractor shall minimize removal of vegetation at stream banks and disturbed areas  

within the project limits as directed. 

 

                                               STABILIZATION REQUIREMENTS: 
(11-4-11) S-1 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG-

010000 general construction permit effective August 3, 2011 issued by the North Carolina Department 

of Environment and Natural Resources Division of Water Quality.  Temporary or permanent ground 

cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, with the 

following exceptions in which temporary or permanent ground cover shall be provided in 14 calendar 

days from the last land-disturbing activity: 

 

 Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 

 Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 

 Slopes 4:1 or flatter 

 

The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with no 

exceptions for slope grades or lengths.  High Quality Water Zones (HQW) Zones are defined by North 

Carolina Administrative Code 15A NCAC 04A.0105 (25).  Temporary and permanent ground cover 

stabilization shall be achieved in accordance with the provisions in this contract and as directed. 

 

                                            

                                                          

 

                                                                   COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations as 

directed.  Work includes providing all materials, excavating and backfilling, and placing and securing 

coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One end 

of the stake must be sharpened or beveled to facilitate driving through the coir fiber mat and 

down into the underlying soil.  The other end of the stake needs to have a 1"- 2" long head at 

the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 
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Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 4" 

diameter bend at one end with a 4" straight section at the tip to catch and secure the coir fiber 

mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" 

in length with a throat of 1" in width. 

 

Construction Methods 

 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and apply 

without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section of 

the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. deep and 

tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end of the upper roll 

over the buried end of the second roll so there is a 6 in. overlap.  Construct check trenches at least 12 

in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  Fold over and bury mat to 

the full depth of the trench, close and tamp firmly.  Overlap mat at least 6 in. where 2 or more widths 

of mat are installed side by side. 

 

Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer edges 

and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along the 

surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 
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                                                            COIR FIBER WATTLE: 

 

Description 

 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir fiber 

netting.  Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a velocity 

break.  Coir Fiber Wattles are to be placed at locations shown on the plans or as directed.  Installation 

shall follow the detail provided in the plans and as directed.  Work includes furnishing materials, 

installation of coir fiber wattles, matting installation, and removing wattles. 

 

Materials 

 

Coir Fiber Wattle shall meet the following specifications: 

 

100% Coir (Coconut) Fibers 

Minimum Diameter 12 in. 

Minimum Density 3.5 lb/ft
3
 +/- 10% 

Net Material Coir Fiber 

Net Openings 2 in. x 2 in. 

Net Strength 90 lbs. 

Minimum Weight 2.6 lbs./ft. +/- 10% 

 

Anchors:  Stakes shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 

section.  One end of the stake must be sharpened or beveled to facilitate driving down into the 

underlying soil. 

 

Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 

specifications provided elsewhere in this contract. 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 

length with a throat of 1" in width. 

 

Construction Methods 

 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at 

the end of each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side of 

the wattle with a maximum spacing of 2 linear feet along the wattle, and according to the detail.  Install 

a minimum of 2 stakes on the upstream side of the wattle according to the detail provided in the plans.  

Stakes shall be driven into the ground a minimum of 10 in. with no more than 2 in. projecting from the 

top of the wattle.  Drive stakes at an angle according to the detail provided in the plans. 

 

Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch 

slopes and according to the detail provided in the plans and as directed.  Overlap adjoining sections of 

wattles a minimum of 6 in. 
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Installation of matting shall be in accordance with the detail provided in the plans, and in accordance 

with Article 1631-3 of the Standard Specifications, or in accordance with specifications provided 

elsewhere in this contract. 

 

The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles are 

removed, and shall remove and dispose of silt accumulations at the wattles when so directed in 

accordance with the requirements of Section 1630 of the Standard Specifications. 

 

Measurement and Payment 

 

Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles which 

are installed and accepted.  Such price and payment will be full compensation for all work covered by 

this section, including, but not limited to, furnishing all materials, labor, equipment and incidentals 

necessary to install the Coir Fiber Wattles. 

 

Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 

Specifications, or in accordance with specifications provided elsewhere in this contract. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Wattle Linear Foot 
 

 

 

 

SEEDING AND MULCHING: 

 

(East) 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be 

as stated below.  During periods of overlapping dates, the kind of seed to be used shall be determined.  

All rates are in pounds per acre. 

 

All Roadway Areas 
 

March 1 - August 31 September 1 - February 28 

50# Tall Fescue 50# Tall Fescue 

10# Centipede 10# Centipede 

25# Bermuda grass (hulled) 35# Bermuda grass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000#  Limestone 

 

Waste and Borrow Locations 

 

March 1 – August 31 September 1 - February 28 

75#  Tall Fescue 75#  Tall Fescue 
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25#  Bermuda grass (hulled) 35# Bermuda grass (unhulled) 

500# Fertilizer 500# Fertilizer 

4000#  Limestone 4000# Limestone 

 

Note: 50# of Bahia grass may be substituted for either Centipede or Bermuda grass only upon 

Engineer’s request. 

Approved Tall Fescue Cultivars 

 

2nd Millennium Duster Magellan Rendition 

Avenger Endeavor Masterpiece Scorpion 

Barlexas Escalade Matador Shelby 

Barlexas II Falcon II, III, IV & V Matador GT Signia 

Barrera Fidelity Millennium Silverstar 

Barrington Finesse II Montauk Southern Choice II 

Biltmore Firebird Mustang 3 Stetson 

Bingo Focus Olympic Gold Tarheel 

Bravo Grande II Padre Titan Ltd 

Cayenne Greenkeeper Paraiso Titanium 

Chapel Hill Greystone Picasso Tomahawk 

Chesapeake Inferno Piedmont Tacer 

Constitution Justice Pure Gold Trooper 

Chipper Jaguar 3 Prospect Turbo 

Coronado Kalahari Quest Ultimate 

Coyote Kentucky 31 Rebel Exeda Watchdog 

Davinci Kitty Hawk Rebel Sentry Wolfpack 

Dynasty Kitty Hawk 2000 Regiment II  

Dominion Lexington Rembrandt  

 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and add 

20# of Sericea Lespedeza from January 1 - December 31. 

 

Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 1-2-2 

ratio is maintained and the rate of application adjusted to provide the same amount of plant food as a 

10-20-20 analysis and as directed. 
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DIVISION CONTRACT 

STANDARD SPECIAL PROVISIONS 

 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  The 

allotments shall be multiyear allotments and shall be based on estimated revenues and shall be subject 

to the maximum contract authority contained in General Statute 143C-6-11(c).  Payment for 

transportation project work performed pursuant to contract in any fiscal year other than the current 

fiscal year is subject to appropriations by the General Assembly.  Transportation project contracts shall 

contain a schedule of estimated completion progress, and any acceleration of this progress shall be 

subject to the approval of the Department of Transportation provided funds are available.  The State 

reserves the right to terminate or suspend any transportation project contract, and any transportation 

project contract shall be so terminated or suspended if funds will not be available for payment of the 

work to be performed during that fiscal year pursuant to the contract.  In the event of termination of 

any contract, the contractor shall be given a written notice of termination at least 60 days before 

completion of scheduled work for which funds are available.  In the event of termination, the 

contractor shall be paid for the work already performed in accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance with 

Subarticle 108-13(E) of the 2012 Standard Specifications. 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall not 

be delivered to North Carolina Department of Transportation warehouses.  If seed has been delivered it 

shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be 

rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, 

Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on the seed 

analysis label.  Tolerances as applied by the Association of Official Seed Analysts will NOT be 

allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 
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Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, Seed 

Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be recognized for 

minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 

2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall not contain more 

than 2% other crop seed nor more than 1% total weed seed.  The germination rate as tested by the 

North Carolina Department of Agriculture shall not fall below 70%, which includes both dormant and 

hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% inert matter (according to above 

specifications), 2% other crop seed and 1% total weed seed. 

 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages 

are verified.  Pure live seed percentages will be applied in a verified shortage situation.  Those 

purchase orders of deficient seed lots will be credited with the percentage that the seed is deficient. 

 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not be 

approved. 

 

 Sericea Lespedeza 

 Oats (seeds) 

 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not be 

approved. 

 

 Tall Fescue (all approved varieties)  Bermudagrass 
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 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 

 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not be 

approved. 

 

 Common or Sweet Sundangrass 

 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not be 

approved. 

 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be approved. 

 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 

 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 

 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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                                                         STANDARD SPECIAL PROVISION 

 

ERRATA 
(1-17-12) (Rev. 10-15-13) Z-4 

 

Revise the 2012 Standard Specifications as follows: 

 

Division 2 

Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-

25”. 

Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 

Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  

Line 1, replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for 

Potential Wetlands and Endangered Species” with “(d) Evaluation for Potential Wetlands and 

Endangered Species”; and Line 33, replace “(6) Approval” with “(4) Approval”. 

 

Division 4 

Page 4-77, line 27, Subarticle 452-3(C) Concrete Coping, replace “sheet pile” with “reinforcement”. 

 

Division 6 

Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, 

replace “30” with “45”. 

Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  

“Subarticle 609-6(D)”. 

Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of 

P0.075/Pbe Ratio with “1.0”. 

Page 6-40, Article 650-2 Materials, replace “Subarticle 1012-1(F)” with  

“Subarticle 1012-1(E)” 

 

Division 8 

Page 8-23, line 10, Article 838-2 Materials, replace “Portland Cement Concrete, Class B” with 

“Portland Cement Concrete, Class A”. 

 

Division 10 

Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability (Retained 

Strength) of Type 5 geotextiles with “70%”. 

 

Division 12 

Page 12-7, Table 1205-3, add “FOR THERMOPLASTIC” to the end of the title. 

Page 12-8, Subarticle 1205-5(B), line 13, replace “Table 1205-2” with “Table 1205-4”. 

Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with 

“POLYUREA”. 

Page 12-9, Subarticle 1205-6(B), line 21, replace “Table 1205-4” with “Table 1205-6”. 

Page 12-11, Subarticle 1205-8(C), line 25, replace “Table 1205-5” with “Table 1205-7”. 
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Division 15 

Page 15-4, Subarticle 1505-3(F) Backfilling, line 26, replace “Subarticle 235-4(C)” with “Subarticle 

235-3(C)”. 

Page 15-6, Subarticle 1510-3(B), after line 21, replace the allowable leakage formula with the 

following:   

Page 15-6, Subarticle 1510-3(B), line 32, delete “may be performed concurrently or” and replace 

with “shall be performed”. 

Page 15-17, Subarticle 1540-3(E), line 27, delete “Type 1”. 

 

Division 17 

Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, 

delete this subarticle. 

 

Revise the 2012 Roadway Standard Drawings as follows: 

 

1633.01 Sheet 1 of 1, English Standard Drawing for Matting Installation, replace “1633.01” with 

“1631.01”. 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 
(3-18-03) (Rev. 10-15-13) Z-04a 
 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of the 

Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to 

moving out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or 

limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-733-6932, or http://www.ncagr.gov/plantind/ to determine those specific 

project sites located in the quarantined area or for any regulated article used on this project originating 

in a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, 

ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by 

an inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other 

noxious weeds. 
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STANDARD SPECIAL PROVISION 

 

AWARD OF CONTRACT 
(6-28-77) Z-6 

 

“The North Carolina Department of Transportation, in accordance with the provisions of Title VI of the 

Civil Rights Act of 1964 (78 Stat. 252) and the Regulations of the Department of Transportation (49 

C.F.R., Part 21), issued pursuant to such act, hereby notifies all bidders that it will affirmatively insure 

that the contract entered into pursuant to this advertisement will be awarded to the lowest responsible 

bidder without discrimination on the ground of race, color, or national origin”. 
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STANDARD SPECIAL PROVISION 

 

MINORITY AND FEMALE EMPLOYMENT REQUIREMENTS 
Z-7 

 

NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 

EMPLOYMENT OPPORTUNITY (EXECUTIVE NUMBER 11246) 

 

1. The goals and timetables for minority and female participation, expressed in percentage terms 

for the Contractor’s aggregate workforce in each trade on all construction work in the covered area, see 

as shown on the attached sheet entitled “Employment Goals for Minority and Female participation”. 

 

 These goals are applicable to all the Contractor’s construction work (whether or not it is 

Federal or federally assisted) performed in the covered area.  If the Contractor performs construction 

work in a geographical area located outside of the covered area, it shall apply the goals established for 

such geographical area where the work is actually performed.  With regard to this second area, the 

Contractor also is subject to the goals for both its federally involved and nonfederally involved 

construction. 

 

 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 60-4 

shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action 

obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its effort to meet the goals.  

The hours of minority and female employment and training must be substantially uniform throughout 

the length of the contract, and in each trade and the Contractor shall make a good faith effort to employ 

minorities and women evenly on each of its projects.  The transfer of minority or female employees or 

trainees from Contractor to Contractor or from project to project or the sole purpose of meeting the 

Contractor’s goals shall be a violation of the contract, the executive Order and the regulations in 41 

CFR Part 60-4.  Compliance with the goals will be measured against the total work hours performed. 

 

2. As used in this Notice and in the contract resulting from this solicitation, the “covered area” is 

the county or counties shown on the cover sheet of the proposal form and contract. 

 

EMPLOYMENT GOALS FOR MINORITY 

AND FEMALE PARTICIPATION 

 

Economic Areas 

Area 023  29.7% Area 026  33.5% Area 029  15.7% 

Bertie County Bladen County Alexander County 

Camden County Hoke County Anson County 

Chowan County Richmond County Burke County 

Gates County Robeson County Cabarrus County 

Hertford County Sampson County Caldwell County 

Pasquotank County Scotland County Catawba County 

Perquimans County  Cleveland County 

 Area  027  24.7% Iredell County 

Area 024   31.7% Chatham County Lincoln County 

Beaufort County Franklin County Polk County 

Carteret County Granville County Rowan County 

Craven County Harnett County Rutherford County 
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Dare County Johnston County Stanly County 

Edgecombe County Lee County  

Green County Person County Area 0480  8.5% 

Halifax County Vance County Buncombe County 

Hyde County Warren County Madison County 

Jones County   

Lenoir County Area  028   15.5% Area  030   6.3% 

Martin County Alleghany County Avery County 

Nash County Ashe County Cherokee County 

Northampton County Caswell County Clay County 

Pamlico County Davie County Graham County 

Pitt County Montgomery County Haywood County 

Tyrrell County Moore County Henderson County 

Washington County Rockingham County Jackson County 

Wayne County Surry County McDowell County 

Wilson County Watauga County Macon County 

 Wilkes County Mitchell County 

Area   025   23.5%  Swain County 

Columbus County  Transylvania County 

Duplin County  Yancey County 

Onslow County   

Pender County   

   

_____________________________________________________________________________ 

SMSA Areas 

 

Area   5720   26.6% Area  6640   22.8% Area   3120   16.4% 

Currituck County Durham County Davidson County 

 Orange County Forsyth County 

Area   9200   20.7% Wake County Guilford County 

Brunswick County  Randolph County 

New Hanover County Area  1300   16.2% Stokes County 

 Alamance County Yadkin County 

Area 2560    24.2%   

Cumberland County  Area  1520   18.3% 

  Gaston County 

  Mecklenburg County 

  Union County 

   

   

_____________________________________________________________________________ 

 

 

Goals for Female 

Participation in Each Trade 

(Statewide)   6.9% 
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STANDARD SPECIAL PROVISION 
 

REQUIRED CONTRACT PROVISIONS FEDERAL - AID CONSTRUCTION CONTRACTS 
FHWA - 1273 Electronic Version - May 1, 2012 Z-8 
 

I. General  

II. Nondiscrimination  

III. Nonsegregated Facilities  

IV. Davis-Bacon and Related Act Provisions  

V. Contract Work Hours and Safety Standards Act Provisions  

VI. Subletting or Assigning the Contract  

VII. Safety: Accident Prevention  

VIII. False Statements Concerning Highway Projects  

IX. Implementation of Clean Air Act and Federal Water Pollution Control Act  

X. Compliance with Governmentwide Suspension and Debarment Requirements  

XI. Certification Regarding Use of Contract Funds for Lobbying 

 

ATTACHMENTS 

 

A. Employment and Materials Preference for Appalachian Development Highway System or Appalachian Local Access Road Contracts (included in 

Appalachian contracts only) 
 

I. GENERAL 
 

1. Form FHWA-1273 must be physically incorporated in each construction contract funded under Title 23 (excluding emergency contracts solely intended for 

debris removal). The contractor (or subcontractor) must insert this form in each subcontract and further require its inclusion in all lower tier subcontracts 

(excluding purchase orders, rental agreements and other agreements for supplies or services). 

The applicable requirements of Form FHWA-1273 are incorporated by reference for work done under any purchase order, rental agreement or 

agreement for other services. The prime contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts and in lower tier subcontracts (excluding 

subcontracts for design services, purchase orders, rental agreements and other agreements for supplies or services). The design-builder shall be responsible 

for compliance by any subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal documents, however, the Form  

FHWA-1273 must be physically incorporated (not referenced) in all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, rental 

agreements and other agreements for supplies or services related to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, these contract provisions shall apply to all work performed on the contract by the 

contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed on the 

contract by piecework, station work, or by subcontract. 

3. A breach of any of the stipulations contained in these Required Contract Provisions may be sufficient grounds for withholding of progress payments, 

withholding of final payment, termination of the contract, suspension / debarment or any other action determined to be appropriate by the contracting 

agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the contractor shall not use convict labor for any purpose within the limits of a construction 

project on a Federal-aid highway unless it is labor performed by convicts who are on parole, supervised release, or probation. The term Federal-aid 

highway does not include roadways functionally classified as local roads or rural minor collectors. 

 

II. NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid construction contracts and to all related construction subcontracts 

of $10,000 or more. The provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural service contracts. 

In addition, the contractor and all subcontractors must comply with the following policies: Executive Order 11246, 41 CFR 60,  

29 CFR 1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 

amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, for all construction 

contracts exceeding $10,000, the Standard Federal Equal Employment Opportunity Construction Contract Specifications in  

41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to determine compliance with Executive Order 11246 and the policies of the Secretary of 

Labor including 41 CFR 60, and 29 CFR 1625-1627. The contracting agency and the FHWA have the authority and the responsibility to ensure compliance 

with Title 23 USC Section 140, the Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as amended, and 

related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to conform to the U.S. Department of Labor (US DOL) and 

FHWA requirements. 
 

1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure equal 

opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627,  

41 CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to  

23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract. The provisions of 

the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this 

contract. In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement activities of EEO: 

a. The contractor will work with the contracting agency and the Federal Government to ensure that it has made every good faith effort to provide equal 

opportunity with respect to all of its terms and conditions of employment and in their review of activities under the contract. 

b. The contractor will accept as its operating policy the following statement: 

 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to their 

race, religion, sex, color, national origin, age or disability. Such action shall include: employment, upgrading, demotion, or transfer; recruitment or 
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recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, pre-

apprenticeship, and/or on-the-job training." 

2. EEO Officer: The contractor will designate and make known to the contracting officers an EEO Officer who will have the responsibility for and must be 

capable of effectively administering and promoting an active EEO program and who must be assigned adequate authority and responsibility to do so. 

3. Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who 

recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO policy 

and contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that the above agreement will be met, the 

following actions will be taken as a minimum: 

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once every six 

months, at which time the contractor's EEO policy and its implementation will be reviewed and explained. The meetings will be conducted by the 

EEO Officer. 

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of the 

contractor's EEO obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for locating and 

hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment and 

potential employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, 

employee handbooks, or other appropriate means. 

4. Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the notation: "An Equal Opportunity 

Employer." All such advertisements will be placed in publications having a large circulation among minorities and women in the area from which the 

project work force would normally be derived. 

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private employee 

referral sources likely to yield qualified minorities and women. To meet this requirement, the contractor will identify sources of potential minority 

group employees, and establish with such identified sources procedures whereby minority and women applicants may be referred to the contractor for 

employment consideration. 

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, the contractor is expected to observe the 

provisions of that agreement to the extent that the system meets the contractor's compliance with EEO contract provisions. Where implementation of 

such an agreement has the effect of discriminating against minorities or women, or obligates the contractor to do the same, such implementation 

violates Federal nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer minorities and women as applicants for employment. Information and procedures with 

regard to referring such applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, 

including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national 

origin, age or disability. The following procedures shall be followed: 

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate 

discriminatory treatment of project site personnel. 

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage 

practices. 

c. The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination. Where evidence is 

found, the contractor will promptly take corrective action. If the review indicates that the discrimination may extend beyond the actions reviewed, such 

corrective action shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with its obligations under this 

contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time. If the investigation indicates that 

the discrimination may affect persons other than the complainant, such corrective action shall include such other persons. Upon completion of each 

investigation, the contractor will inform every complainant of all of their avenues of appeal. 

6. Training and Promotion: 

a. The contractor will assist in locating, qualifying, and increasing the skills of minorities and women who are applicants for employment or current 

employees. Such efforts should be aimed at developing full journey level status employees in the type of trade or job classification involved. 

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full use of 

training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance. In the event a special 

provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision. The contracting 

agency may reserve training positions for persons who receive welfare assistance in accordance with 

 23 U.S.C. 140(a). 

c The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each. 

d. The contractor will periodically review the training and promotion potential of employees who are minorities and women and will encourage eligible 

employees to apply for such training and promotion. 

7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use good faith efforts to obtain the cooperation 

of such unions to increase opportunities for minorities and women. Actions by the contractor, either directly or through a contractor's association acting as 

agent, will include the procedures set forth below: 

a. The contractor will use good faith efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more minorities 

and women for membership in the unions and increasing the skills of minorities and women so that they may qualify for higher paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually 

bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is within 

the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor shall so certify to 

the contracting agency and shall set forth what efforts have been made to obtain such information. 

d. In the event the union is unable to provide the contractor with a reasonable flow of referrals within the time limit set forth in the collective bargaining 

agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, 

national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minorities and women. The failure of a union to provide 

sufficient referrals (even though it is obligated to provide exclusive referrals under the terms of a collective bargaining agreement) does not relieve the 

contractor from the requirements of this paragraph. In the event the union referral practice prevents the contractor from meeting the obligations 

pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall immediately notify the contracting agency. 



57 

 

8. Reasonable Accommodation for Applicants / Employees with Disabilities: The contractor must be familiar with the requirements for and comply with 

the Americans with Disabilities Act and all rules and regulations established there under. Employers must provide reasonable accommodation in all 

employment activities unless to do so would cause an undue hardship. 

9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not discriminate on the grounds of race, 

color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and leases of 

equipment. The contractor shall take all necessary and reasonable steps to ensure nondiscrimination in the administration of this contract. 

a. The contractor shall notify all potential subcontractors and suppliers and lessors of their EEO obligations under this contract. 

b. The contractor will use good faith efforts to ensure subcontractor compliance with their EEO obligations. 

10. Assurance Required by 49 CFR 26.13(b): 

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE program are incorporated by reference. 

b. The contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract. The 

contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure by the 

contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other 

remedy as the contracting agency deems appropriate.  

11. Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO requirements. Such records shall be 

retained for a period of three years following the date of the final payment to the contractor for all contract work and shall be available at reasonable times 

and places for inspection by authorized representatives of the contracting agency and the FHWA.  

a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group members and women employed in each work classification on the project; 

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment opportunities for minorities and 

women; and 

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minorities and women; 

b. The contractors and subcontractors will submit an annual report to the contracting agency each July for the duration of the project, indicating the 

number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract work. This 

information is to be reported on Form FHWA-1391. The staffing data should represent the project work force on board in all or any part of the last 

payroll period preceding the end of July. If on-the-job training is being required by special provision, the contractor will be required to collect and 

report training data. The employment data should reflect the work force on board during all or any part of the last payroll period preceding the end of 

July. 
 

III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related construction subcontracts of $10,000 or more. 

The contractor must ensure that facilities provided for employees are provided in such a manner that segregation on the basis of race, color, religion, sex, or 

national origin cannot result. The contractor may neither require such segregated use by written or oral policies nor tolerate such use by employee custom. The 

contractor's obligation extends further to ensure that its employees are not assigned to perform their services at any location, under the contractor's control, 

where the facilities are segregated. The term "facilities" includes waiting rooms, work areas, restaurants and other eating areas, time clocks, restrooms, 

washrooms, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing 

provided for employees. The contractor shall provide separate or single-user restrooms and necessary dressing or sleeping areas to assure privacy between 

sexes. 
 

IV. DAVIS-BACON AND RELATED ACT PROVISIONS 
 

This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all related subcontracts and lower-tier subcontracts (regardless of 

subcontract size). The requirements apply to all projects located within the right-of-way of a roadway that is functionally classified as Federal-aid highway. 

This excludes roadways functionally classified as local roads or rural minor collectors, which are exempt. Contracting agencies may elect to apply these 

requirements to other projects.  

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 “Contract provisions and related matters” with minor revisions 

to conform to the FHWA-1273 format and FHWA program requirements. 
 

1. Minimum wages 

a. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a week, and 

without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the Secretary of 

Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of 

payment computed at rates not less than those contained in the wage determination of the Secretary of Labor which is attached hereto and made a part 

hereof, regardless of any contractual relationship which may be alleged to exist between the contractor and such laborers and mechanics.  

  Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers 

or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, regular 

contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs which cover the 

particular weekly period, are deemed to be constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the 

appropriate wage rate and fringe benefits on the wage determination for the classification of work actually performed, without regard to skill, except as 

provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for 

each classification for the time actually worked therein: Provided, That the employer's payroll records accurately set forth the time spent in each 

classification in which work is performed. The wage determination (including any additional classification and wage rates conformed under paragraph 

1.b. of this section) and the Davis-Bacon  

poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place where 

it can be easily seen by the workers.  

b. (1) The contracting officer shall require that any class of laborers or mechanics, including helpers, which is not listed in the wage determination and 

which is to be employed under the contract shall be classified in conformance with the wage determination. The contracting officer shall approve 

an additional classification and wage rate and fringe benefits therefore only when the following criteria have been met:  

(i) The work to be performed by the classification requested is not performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction industry; and 

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage 

determination. 

(2) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and the contracting 

officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the action 
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taken shall be sent by the contracting officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S. 

Department of Labor, Washington, DC 20210. The Administrator, or an authorized representative, will approve, modify, or disapprove every 

additional classification action within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-

day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and the contracting officer do 

not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the contracting 

officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, to the Wage and 

Hour Administrator for determination. The Wage and Hour Administrator, or an authorized representative, will issue a determination within 30 

days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, shall be paid to all 

workers performing work in the classification under this contract from the first day on which work is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an 

hourly rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash 

equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor may consider as part of the wages of any laborer or mechanic 

the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor 

has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may 

require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or program. 

2. Withholding. The contracting agency shall upon its own action or upon written request of an authorized representative of the Department of Labor, 

withhold or cause to be withheld from the contractor under this contract, or any other Federal contract with the same prime contractor, or any other 

federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor, so much of the accrued 

payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the 

contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer or mechanic, including any 

apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the contracting agency may, 

after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds 

until such violations have ceased.  

3. Payrolls and basic records 

a. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work and preserved for a period of three years 

thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social security number of 

each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 

benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, 

deductions made and actual wages paid. Whenever the Secretary of Labor has found under  

29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under a 

plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that the commitment to 

provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been communicated in 

writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in providing such benefits. 

Contractors employing apprentices or trainees under approved programs shall maintain written evidence of the registration of apprenticeship programs 

and certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable 

programs.  

b. (1) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to the contracting agency. The 

payrolls submitted shall set out accurately and completely all of the information required to be maintained under  

29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the payrolls 

shall only need to include an individually identifying number for each employee ( e.g. , the last four digits of the employee's social security 

number). The required weekly payroll information may be submitted in any form desired. Optional Form WH–347 is available for this purpose 

from the Wage and Hour Division Web site at http://www.dol.gov/esa/whd/forms/ wh347instr.htm or its successor site. The prime contractor is 

responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain the full social security 

number and current address of each covered worker, and shall provide them upon request to the contracting agency for transmission to the State 

DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes of an investigation or audit of compliance with 

prevailing wage requirements. It is not a violation of this section for a prime contractor to require a subcontractor to provide addresses and social 

security numbers to the prime contractor for its own records, without weekly submission to the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her agent who 

pays or supervises the payment of the persons employed under the contract and shall certify the following:  

(i) That the payroll for the payroll period contains the information required to be provided under §5.5 (a)(3)(ii) of Regulations,  

29 CFR part 5, the appropriate information is being maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 

correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has been paid 

the full weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either directly or indirectly 

from the full wages earned, other than permissible deductions as set forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the classification 

of work performed, as specified in the applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH–347 shall satisfy the requirement 

for submission of the “Statement of Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under section 1001 

of title 18 and section 231 of title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this section available for inspection, copying, or transcription 

by authorized representatives of the contracting agency, the State DOT, the FHWA, or the Department of Labor, and shall permit such representatives 

to interview employees during working hours on the job. If the contractor or subcontractor fails to submit the required records or to make them 

available, the FHWA may, after written notice to the contractor, the contracting agency or the State DOT, take such action as may be necessary to 

cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon request or to 

make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and trainees  

a. Apprentices (programs of the USDOL).  Apprentices will be permitted to work at less than the predetermined rate for the work they performed when 

they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor, 
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Employment and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship Agency 

recognized by the Office, or if a person is employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship 

program, who is not individually registered in the program, but who has been certified by the Office of Apprenticeship Training, Employer and Labor 

Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice.  

  The allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio permitted to the 

contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or 

otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the classification of work 

actually performed. In addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be 

paid not less than the applicable wage rate on the wage determination for the work actually performed. Where a contractor is performing construction 

on a project in a locality other than that in which its program is registered, the ratios and wage rates (expressed in percentages of the journeyman's 

hourly rate) specified in the contractor's or subcontractor's registered program shall be observed. 

  Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level of progress, expressed as a 

percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with 

the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount 

of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that a different practice prevails for 

the applicable apprentice classification, fringes shall be paid in accordance with that determination. 

  In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency recognized by the Office, 

withdraws approval of an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at less than the applicable 

predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for 

the work performed unless they are employed pursuant to and individually registered in a program which has received prior approval, evidenced by 

formal certification by the U.S. Department of Labor, Employment and Training Administration. 

  The ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by the Employment and Training 

Administration. 

  Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a percentage of 

the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of 

the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage 

determination unless the Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the 

corresponding journeyman wage rate on the wage determination which provides for less than full fringe benefits for apprentices. Any employee listed 

on the payroll at a trainee rate who is not registered and participating in a training plan approved by the Employment and Training Administration 

shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed. In addition, any trainee 

performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the 

wage determination for the work actually performed. 

  In the event the Employment and Training Administration withdraws approval of a training program, the contractor will no longer be permitted to 

utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen under this part shall be in conformity with the equal 

employment opportunity requirements of Executive Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT).  Apprentices and trainees working under apprenticeship and skill training programs which 

have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are not 

subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under such programs 

will be established by the particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than permitted by the terms of 

the particular program. 

5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR part 3, which are incorporated by reference 

in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert Form FHWA-1273 in any subcontracts and also require the subcontractors to include Form 

FHWA-1273 in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower tier subcontractor 

with all the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract, and for debarment as a 

contractor and a subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 

CFR parts 1, 3, and 5 are herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general disputes 

clause of this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in  

29 CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the 

contracting agency, the U.S. Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the contractor's firm is 

a person or firm ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of section 3(a) of the 

Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT 
 

The following clauses apply to any Federal-aid construction contract in an amount in excess of $100,000 and subject to the overtime provisions of the 

Contract Work Hours and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As used in 

this paragraph, the terms laborers and mechanics include watchmen and guards. 
 

1. Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of 

laborers or mechanics shall require or permit any such laborer or mechanic in any workweek in which he or she is employed on such work to work in 

excess of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half times the basic rate 

of pay for all hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in paragraph (1.) of this section, the 

contractor and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to 
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the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory), for liquidated 

damages. Such liquidated damages shall be computed with respect to each individual laborer or mechanic, including watchmen and guards, employed in 

violation of the clause set forth in paragraph (1.) of this section, in the sum of $10 for each calendar day on which such individual was required or 

permitted to work in excess of the standard workweek of forty hours without payment of the overtime wages required by the clause set forth in paragraph 

(1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting agency shall upon its own action or upon written request of an 

authorized representative of the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work performed by the 

contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other federally-assisted contract 

subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined to be 

necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in 

paragraph (2.) of this section. 

4. Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraph (1.) through (4.) of this section and also a 

clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any 

subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (1.) through (4.) of this section. 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway System. 
 

1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified elsewhere 

in the contract) of the total original contract price, excluding any specialty items designated by the contracting agency. Specialty items may be performed 

by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price before computing the amount 

of work required to be performed by the contractor's own organization (23 CFR 635.116). 

a. The term “perform work with its own organization” refers to workers employed or leased by the prime contractor, and equipment owned or rented by 

the prime contractor, with or without operators. Such term does not include employees or equipment of a subcontractor or lower tier subcontractor, 

agents of the prime contractor, or any other assignees. The term may include payments for the costs of hiring leased employees  

 

from an employee leasing firm meeting all relevant Federal and State regulatory requirements. Leased employees may only be included in this term if 

the prime contractor meets all of the following conditions: 

(1) the prime contractor maintains control over the supervision of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the work of the leased employees;  

(3) the prime contractor retains all power to accept or exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the payment of predetermined minimum wages, the submission of payrolls, statements of 

compliance and all other Federal regulatory requirements. 

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily available in 

the type of contracting organizations qualified and expected to bid or propose on the contract as a whole and in general are to be limited to minor 

components of the overall contract. 

2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is computed includes the cost of material and manufactured 

products which are to be purchased or produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of the work 

in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and (b) such other of its 

own organizational resources (supervision, management, and engineering services) as the contracting officer determines is necessary to assure the 

performance of the contract. 

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the contracting officer, or authorized 

representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract. Written 

consent will be given only after the contracting agency has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions 

and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build contracts; however, contracting agencies may establish their own 

self-performance requirements. 
 

VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 
 

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and sanitation (23 

CFR 635). The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as it determines, or as the 

contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the public and to 

protect property in connection with the performance of the work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that the 

contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions which are 

unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards  

(29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards  

Act (40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry to any 

site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry out the duties 

of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C.3704). 
 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on statements 

and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons concerned with the 

project perform their functions as carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts 

related to the project is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, Form FHWA-1022 

shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 
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"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever, whether a person, association, firm, or 

corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material used or to be 

used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps, specifications, 

contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or  

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or cost of any 

work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related project approved 

by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant to 

provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 

Shall be fined under this title or imprisoned not more than 5 years or both." 
 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts. 

By submission of this bid/proposal or the execution of this contract, or subcontract, as appropriate, the bidder, proposer, Federal-aid construction 

contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 

1. That any person who is or will be utilized in the performance of this contract is not prohibited from receiving an award due to a violation of Section 508 of 

the Clean Water Act or Section 306 of the Clean Air Act. 

2. That the contractor agrees to include or cause to be included the requirements of paragraph (1) of this Section X in every subcontract, and further agrees to 

take such action as the contracting agency may direct as a means of enforcing such requirements. 
 

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, subcontracts, lower-tier subcontracts, purchase orders, lease 

agreements, consultant contracts or any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or more – as defined in 2 CFR 

Parts 180 and 1200. 
 

1. Instructions for Certification – First Tier Participants: 

a. By signing and submitting this proposal, the prospective first tier participant is providing the certification set out below. 

b. The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction. The 

prospective first tier participant shall submit an explanation of why it cannot provide the certification set out below. The certification or explanation 

will be considered in connection with the department or agency's determination whether to enter into this transaction. However, failure of the 

prospective first tier participant to furnish a certification or an explanation shall disqualify such a person from participation in this transaction.  

c. The certification in this clause is a material representation of fact upon which reliance was placed when the contracting agency determined to enter 

into this transaction. If it is later determined that the prospective participant knowingly rendered an erroneous certification, in addition to other 

remedies available to the Federal Government, the contracting agency may terminate this transaction for cause of default.  

d. The prospective first tier participant shall provide immediate written notice to the contracting agency to whom this proposal is submitted if any time 

the prospective first tier participant learns that its certification was erroneous when submitted or has become erroneous by reason of changed 

circumstances.  

e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used in this 

clause, are defined in 2 CFR Parts 180 and 1200. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee 

of Federal funds and a participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction under a 

First Tier Covered Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered transaction with 

a grantee or subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any participant who has entered into 

a covered transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not 

knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in this covered transaction, unless authorized by the department or agency entering into this transaction.  

g. The prospective first tier participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding Debarment, 

Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or contracting agency, entering into 

this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions 

exceeding the $25,000 threshold.  

h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, 

suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A participant is 

responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered transactions. To verify the 

eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, but is not required to, check the 

Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services Administration. 

i. Nothing contained in the foregoing shall be construed to require the establishment of a system of records in order to render in good faith the 

certification required by this clause. The knowledge and information of the prospective participant is not required to exceed that which is normally 

possessed by a prudent person in the ordinary course of business dealings.  

j. Except for transactions authorized under paragraph (f) of these instructions, if a participant in a covered transaction knowingly enters into a lower tier 

covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to 

other remedies available to the Federal Government, the department or agency may terminate this transaction for cause or default. 
 

* * * * * 
 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – First Tier Participants:  

a. The prospective first tier participant certifies to the best of its knowledge and belief, that it and its principals:  

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participating in covered 

transactions by any Federal department or agency;  

(2) Have not within a three-year period preceding this proposal been convicted of or had a civil judgment rendered against them for commission of 

fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or 

contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 

falsification or destruction of records, making false statements, or receiving stolen property;  
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(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission of any 

of the offenses enumerated in paragraph (a)(2) of this certification; and  

(4) Have not within a three-year period preceding this application/proposal had one or more public transactions (Federal, State or local) terminated for 

cause or default.  

b. Where the prospective participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 

explanation to this proposal.  

2. Instructions for Certification - Lower Tier Participants:  

(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior FHWA approval or estimated to cost $25,000 or more - 2 

CFR Parts 180 and 1200) 

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.  

b. The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into. If it is later 

determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies available to the 

Federal Government, the department, or agency with which this transaction originated may pursue available remedies, including suspension and/or 

debarment.  

c. The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the 

prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.  

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," "person," "principal," and "voluntarily excluded," as used in this 

clause, are defined in 2 CFR Parts 180 and 1200. You may contact the person to which this proposal is submitted for assistance in obtaining a copy of 

those regulations. “First Tier Covered Transactions” refers to any covered transaction between a grantee or subgrantee of Federal funds and a 

participant (such as the prime or general contract). “Lower Tier Covered Transactions” refers to any covered transaction under a First Tier Covered 

Transaction (such as subcontracts). “First Tier Participant” refers to the participant who has entered into a covered transaction with a grantee or 

subgrantee of Federal funds (such as the prime or general contractor). “Lower Tier Participant” refers any participant who has entered into a covered 

transaction with a First Tier Participant or other Lower Tier Participants (such as subcontractors and suppliers).  

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not 

knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from 

participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.  

f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding 

Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier covered 

transactions and in all solicitations for lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, 

suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous. A participant is 

responsible for ensuring that its principals are not suspended, debarred, or otherwise ineligible to participate in covered transactions. To verify the 

eligibility of its principals, as well as the eligibility of any lower tier prospective participants, each participant may, but is not required to, check the 

Excluded Parties List System website (https://www.epls.gov/), which is compiled by the General Services Administration. 

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification 

required by this clause. The knowledge and information of participant is not required to exceed that which is normally possessed by a prudent person 

in the ordinary course of business dealings. 

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower tier 

covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to 

other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, 

including suspension and/or debarment. 
 

* * * * * 
 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Participants: 

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed 

for debarment, declared ineligible, or voluntarily excluded from participating in covered transactions by any Federal department or agency. 

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an 

explanation to this proposal. 
 

* * * * * 
 

XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that: 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to 

influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 

Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into 

of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 

cooperative agreement. 

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or 

employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 

with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to 

Report Lobbying," in accordance with its instructions. 

2. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this 

certification is a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required certification 

shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

3. The prospective participant also agrees by submitting its bid or proposal that the participant shall require that the language of this certification be included 

in all lower tier subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 

 

 



63 

 

                                                                             

REVISION TO FHWA-1273 CONCERNING TAP-FUNDED PROJECTS: 
(10-15-13)  SP1 G190 

 

Revise the Standard Special Provision FHWA-1273 Required Contract Provisions Federal-Aid 

Construction Contracts as follows: 

 

Replace the last sentence in Section I.4 and the third sentence in the first paragraph of Section 

IV with the following: 

 

Transportation Alternative Program (TAP)-funded projects shall have the same requirements as 

Federal-Aid highway projects except physical location exceptions will not apply. 

 

 

                                                                            ON-THE-JOB TRAINING 
(10-16-07) (Rev. 7-21-09) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal On-

the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors 

(existing and newcomers) will be automatically placed in the Alternate Program.  Standard OJT 

requirements typically associated with individual projects will no longer be applied at the project level.  

Instead, these requirements will be applicable on an annual basis for each contractor administered by 

the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 

provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 

funded projects located in North Carolina.  However, priority shall be given to training employees on 

NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within a 

reasonable area of recruitment.  This training commitment is not intended, and shall not be used, to 

discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be contacted 

by the Department to determine the number of trainees that will be assigned for the upcoming calendar 

year.  At that time the Contractor shall enter into an agreement with the Department to provide a self-
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imposed on-the-job training program for the calendar year.  This agreement will include a specific 

number of annual training goals agreed to by both parties.  The number of training assignments may 

range from 1 to 15 per contractor per calendar year.  The Contractor shall sign an agreement to fulfill 

their annual goal for the year.  A sample agreement is available at www.ncdot.org/business/ocs/ojt/. 

 

Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in 

the construction craft/operator positions.  Preference shall be given to providing training in the 

following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not all-

inclusive.  Where the training is oriented toward construction applications, training will be allowed in 

lower-level management positions such as office engineers and estimators.  Contractors shall submit 

new classifications for specific job functions that their employees are performing.  The Department 

will review and recommend for acceptance to FHWA the new classifications proposed by contractors, 

if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill classification 

needs, and 

 

The number of training hours specified in the training classification is consistent with common 

practices and provides enough time for the trainee to obtain journeyman level status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 

primary responsibility for meeting the training and this provision is made applicable to the subcontract.  

However, only the Contractor will receive credit towards the annual goal for the trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 

apprenticeship or training.  The number of trainees shall be distributed among the work classifications 

on the basis of the contractor’s needs and the availability of journeymen in the various classifications 

within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been employed as 

a journeyman.  

 

http://www.ncdot.org/business/ocs/ojt/
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Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as requested 

shall be submitted to the OJT Program Manager.  

 

Upon completion and graduation of the program, the Contractor shall provide each trainee with a 

certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to 

the minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 

Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at least 

50 percent of the specific program requirement.  Trainees will be allowed to be transferred between 

projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 

NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SPECIAL PROVISION 

MINIMUM WAGES 

GENERAL DECISION NC130090  01/04/2013  NC90 
Z-90 

Date:  January 4, 2013 
 

General Decision Number:  NC130090  01/04/2013  NC90 
 

Superseded General Decision Numbers:  NC20120090 
 

State: North Carolina 
 

Construction Type:  HIGHWAY 
 

COUNTIES: 

Anson 

Cabarrus 

Gaston 

Mecklenburg 

Union 

 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 

projects, railroad construction, bascule, suspension and spandrel arch bridges designed for commercial 

navigation, bridges involving marine construction, and other major bridges). 

 

Modification Number Publication Date 

0 01/04/2013 
 

SUNC2011-071  09/16/2011 

 Rates Fringes 

CARPENTER (Form Work Only) 14.70  

CEMENT MASON/CONCRETE FINISHER   

Anson, Cabarrus, and Gaston Counties 12.87  

Mecklenburg County 12.62  

Union County 12.75  

INSTALLER (Guardrail)  (includes Guardrail/Post Driver Work) 11.16  

IRONWORKER (Reinforcing) 14.88  

LABORER   

Asphalt, Asphalt Distributor, Raker, and Spreader 11.78  

Common or General   

Anson and Cabarrus Counties 11.14  

Gaston County 10.63  

Mecklenburg County 11.55  

Union County 10.32  

Concrete Saw 14.26  

Landscape 10.35  

Luteman 12.88  

Mason Tender (Cement/Concrete) 11.25  

Pipelayer 12.93  

Traffic Control (Cone Setter) 12.53  

Traffic Control (Flagger) 9.99  

 Rates Fringes 

POWER EQUIPMENT OPERATORS   

Backhoe/Excavator/Trackhoe   
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 Rates Fringes 

Anson, Cabarrus, and Gaston Counties 14.21  

Mecklenburg County 13.79  

Union County 14.53  

Broom/Sweeper 13.97  

Bulldozer   

Anson, Cabarrus, and Gaston Counties 15.46  

Mecklenburg County 15.90  

Union County 14.96  

Crane 19.11  

Curb Machine 14.43  

Distributor 14.99  

Drill 16.68  

Grader/Blade   

Anson, Cabarrus, Gaston, and Union Counties 17.99  

Mecklenburg County 18.65  

Loader   

Anson, Cabarrus, Gaston, and Union Counties 14.46  

Mecklenburg County 14.43  

Mechanic 17.13  

Milling Machine 15.80  

Oiler 14.36  

Paver 16.65  

Roller   

Anson, Cabarrus, Gaston, and Union Counties 13.22  

Mecklenburg County 13.29  

Scraper 15.85  

Screed 15.23  

Tractor 14.47  

TRUCK DRIVER   

4 Axle Truck 11.90  

Distributor 16.75  

Dump Truck   

Anson, Cabarrus, and Gaston Counties 13.46  

Mecklenburg County 13.79  

Union County 13.49  

Flatbed Truck 15.02  

Lowboy Truck   

Anson, Cabarrus, Gaston, and Mecklenburg Counties 15.26  

Union County 15.23  

Off the Road Truck 15.00  

Single Axle Truck 12.13  

Tack Truck 16.52  

Water Truck 13.16  
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Welders – Receive rate prescribed for craft performing operation to which welding is incidental. 
 

Unlisted classifications needed for work not included within the scope of the classifications listed may 

be added after award only as provided in the labor standards contract clauses (29 CFR 5.5(a)(1)(ii)). 
 

The body of each wage determination lists the classification and wage rates that have been found to be 

prevailing for the cited type(s) of construction in the area covered by the wage determination.  The 

classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate is 

union or non-union. 
 

Union Identifiers 
 

An identifier enclosed in dotted lines beginning with characters other than "SU" denotes that the union 

classification and rate have found to be prevailing for that classification.  Example:  PLUM0198-005 

07/01/2011.  The first four letters , PLUM, indicate the international union and the four-digit number, 

0198, that follows indicates the local union number or district council number where applicable, i.e., 

Plumbers Local 0198.  The next number, 005 in the example, is an internal number used in processing 

the wage determination.  The date, 07/01/2011, following these characters is the effective date of the 

most current negotiated rate/collective bargaining agreement which would be July 1, 2011 in the above 

example. 
 

Union prevailing wage rates will be updated to reflect any changes in the collective bargaining 

agreements governing the rates. 
 

0000/9999: weighted union wage rates will be published annually each January. 
 

Non-Union Identifiers 
 

Classifications listed under an "SU" identifier were derived from survey data by computing average 

rates and are not union rates; however, the data used in computing these rates may include both union 

and non-union data.  Example:  SULA2004-007 5/13/2010.  SU indicates the rates are not union rates, 

LA indicates the State of Louisiana; 2004 is the year of the survey; and 007 is an internal number used 

in producing the wage determination.  A 1993 or later date, 5/13/2010, indicates the classifications and 

rates under that identifier were issued as a General Wage Determination on that date. 
 

Survey wage rates will remain in effect and will not change until a new survey is conducted.  
 

WAGE DETERMINATION APPEALS PROCESS 
 

1.) Has there been an initial decision in the matter?  This can be: 
 

 * an existing published wage determination 

 * a survey underlying a wage determination 

 * a Wage and Hour Division letter setting forth a position on a wage determination matter 

 * a conformance (additional classification and rate) ruling 
 

On survey related matters, initial contact, including requests for summaries of surveys, should be with 

the Wage and Hour Regional Office for the area in which the survey was conducted because those 

Regional Offices have responsibility for the Davis-Bacon survey program.  If the response from this 

initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed. 
 

With regard to any other matter not yet ripe for the formal process described here, initial contact should 

be with the Branch of Construction Wage Determinations.  Write to: 
 

Branch of Construction Wage Determinations 

Wage and Hour Division 

U. S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
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2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) 

can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 

and 29 CFR Part 7).  Write to: 
 

Wage and Hour Administrator 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

The request should be accompanied by a full statement of the interested party's position and by any 

information (wage payment data, project description, area practice material, etc.) that the requestor 

considers relevant to the issue. 
 

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to 

the Administrative Review Board (formerly the Wage Appeals Board).  Write to: 
 

Administrative Review Board 

U.S. Department of Labor 

200 Constitution Avenue, N.W. 

Washington, D.C.  20210 
 

4.) All decisions by the Administrative Review Board are final. 
 

END OF GENERAL DECISION 
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WBS Element _______________ 

    _____________________________ County 

 
LISTING OF DBE SUBCONTRACTORS 

Sheet ________ of  __________ 

 

FIRM NAME, ADDRESS, 

& NCDOT VENDOR NO.   
DBE  

ITEM 

NO. 

ITEM 

DESCRIPTION 

* 

AGREED 

UPON 

UNIT 

PRICE 

** DOLLAR 

VOLUME OF 

ITEM 

 

 
     

 

 
     

 

 
     

      

      

      

      

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 
     

 

 

     

 

* The Dollar Volume shown in this column 

shall be the Actual Price Agreed Upon by the 

Prime Contractor and the DBE subcontractor, 

and these prices will be used to determine the 

percentage of the DBE participation in the 

contract. 

 

** Must have entry even if figure to be entered 

is zero. 

 

** Dollar Volume of DBE Subcontractor $ ____________ 

DBE Percentage of Total Contract Bid 

Price 
  __________ % 

  

  

This form must be completed in order for the Bid to be considered responsive, unless bidding 

electronically . Bidders with no DBE participation must so indicate this on the form by entering 

the word or number zero. 
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SUBSTITUTE FORM W-9 

VENDOR REGISTRATION FORM 

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION 
 

Pursuant to Internal Revenue Service (IRS) Regulations, vendors must furnish their Taxpayer Identification Number (TIN) to the State. If this number is not 

provided, you may be subject to a 20% withholding on each payment. To avoid this 20% withholding and to insure that accurate tax information is reported 

to the Internal Revenue Service and the State, please use this form to provide the requested information exactly as it appears on file with the IRS. 
 

INDIVIDUAL AND SOLE PROPRIETOR: ENTER NAME AS SHOWN ON SOCIAL SECURITY CARD 

CORPORATION OR PARTNERSHIP       : ENTER YOUR LEGAL BUSINESS NAME 

 

NAME:       

 

            MAILING ADDRESS: STREET/PO 

BOX: 
      

 

CITY, STATE, ZIP:       

 

           DBA / TRADE NAME (IF 

APPLICABLE): 
      

 

BUSINESS DESIGNATION:  INDIVIDUAL (use Social Security No.) SOLE PROPRIETER (use SS No. or Fed ID No.) 
 

   CORPORATION (use Federal ID No.) PARTNERSHIP   (use Federal ID No.) 
     

   ESTATE/TRUST (use Federal ID no.) STATE OR LOCAL GOVT. (use Federal ID no.) 
  

   OTHER / SPECIFY        

 

                      SOCIAL SECURITY NO.                                                                                                                                                                                                                                                                                                                                                                                                                                                                  

                                                                                                         

______IVIDUAL / SOLE PROPRIETOR 

        -      -             (Social Security #) 

                 OR 

FED.EMPLOYER IDENTIFICATION NO.       -                      (Employer Identification #) 

 

COMPLETE THIS SECTION IF PAYMENTS ARE MADE TO AN ADDRESS OTHER THAN THE ONE LISTED ABOVE: 

REMIT TO ADDRESS: STREET / PO BOX:       

                                         CITY, STATE, ZIP: 
 

       

   
Participation in this section is voluntary.  You are not required to complete this section to become a registered vendor. The information below will in no way affect the vendor registration process and 

its sole purpose is to collect statistical data on those vendors doing business with NCDOT.  If you choose to participate, circle the answer that best fits your firm’s group definition. 

What is your firm’s ethnicity? ( Prefer Not To Answer,  African American,  Native American,  Caucasian American,  Asian American, 

Hispanic American,  Asian-Indian American, Other:        ) 
 

What is your firm’s gender? ( Prefer Not to Answer, Male, Female)     Disabled-Owned Business?  ( Prefer Not to Answer,  Yes,  No) 

  
IRS Certification                            
Under penalties of perjury, I certify that: 
1. The number shown on this form is my correct taxpayer identification and 

2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the IRS that I am subject 

to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am no longer subject to backup 

withholding, and 

3. I am a U.S. person (including a U.S. resident alien). 

The IRS does not require your consent to any provision of this document other than the certifications required to avoid backup withholding. For complete 

certification instructions please see IRS FORM W-9 at http://www.irs.gov/pub/irs-pdf/fw9.pdf . 

 

             

NAME (Print or Type)  TITLE (Print or Type) 

 

                    

SIGNATURE  DATE  PHONE NUMBER 

 
 

http://www.irs.gov/pub/irs-pdf/fw9.pdf


                          CONTRACT ITEMS

Description

County

LINE MASTER ITEM DESCRIPTION ESTIMATED UNIT UNIT TOTAL 

NO. ITEM NO. QUANTITY PRICE AMOUNT

1 0000100000-N 800 MOBILIZATION 1 LS  

2 0063000000-N SP  GRADING 1 LS  

3 1220000000-E 545 INCIDENTAL STONE BASE 15 TON 

4 1891000000-E SP  

GENERIC PAVING ITEM- REMOVAL OF EXISTING 

PAVEMENT 1300 SY  

5 3030000000-E 862 STEEL BM GUARDRAIL 36.0 LF  

6 3105000000-N 862 STEEL BM GUARDRAIL TERMINAL   SECTIONS 4 EA  

7 4400000000-E 1110 WORK ZONE SIGNS (STATIONARY) 192 SF  

8 4410000000-E 1110 WORK ZONE SIGNS (BARRICADE    MOUNTED) 70 SF  

9 4445000000-E 1145 BARRICADES (TYPE III) 64 LF  

10 4507000000-E 1170 WATER FILLED BARRIER 50 LF  

11 4850000000-E 1205 REMOVAL OF PAVEMENT MARKING LINES (4") 2400 LF  

12 4915000000-E 1264 7' U-CHANNEL POSTS 6 EA  

13 4955000000-N 1264 OBJECT MARKERS (END OF ROAD) 6 EA  

14 6000000000-E 1605 TEMPORARY SILT FENCE 300 LF  

15 6009000000-E 1610 STONE FOR EROSION CONTROL,    CLASS B 15 TON 

16 6012000000-E 1610 SEDIMENT CONTROL STONE 4 TON 

17 6029000000-E SP  SAFETY FENCE 100 LF  

18 6030000000-E 1630 SILT EXCAVATION 8 CY  

19 6036000000-E 1631 MATTING FOR EROSION CONTROL 1350 SY  

20 6037000000-E SP  COIR FIBER MAT 250 SY  

21 6071012000-E SP  COIR FIBER WATTLE 80 LF  

22 6084000000-E 1660 SEEDING & MULCHING 0.5 ACR 

23 6090000000-E 1661 SEED FOR REPAIR SEEDING 50 LB  

24 6093000000-E 1661 FERTILIZER FOR REPAIR SEEDING 0.25 TON 

25 6108000000-E 1665 FERTILIZER TOPDRESSING 0.5 TON 

26 6111000000-E SP  IMPERVIOUS DIKE 100 LF  

27 6117000000-N SP  RESPONSE FOR EROSION CONTROL 3 EA  

28 8017000000-N SP  

CONSTRUCTION, MAINTENANCE, &  REMOVAL OF TEMP 

ACCESS AT STA 15+00-L 1 LS  

WBS# 42327.3.FD1  TIP# B-5169 FA#BRZ-1127(13)

SEC.  

NO.

Anson

 Remove Bridge # 309 Over North Fork Jones  Creek on SR#1127



29 8056000000-N 402 

REMOVAL OF EXISTING STRUCTURE AT STATION 15+00-

L 1 LS  

30 8622000000-E 876 GEOTEXTILE FOR DRAINAGE 150 SY  

                   Total Bid for Project

Title

Date

Title

Date

PAGE#2

Federal ID No. CORPORATE SEAL

CONTRACTOR

-$                                                                                    

Contr. License No.

ADDRESS

Witness

Signature

Telephone No.

Vendor No.

Authorized Agent

Signature
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